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EXECUTIVE SUMMARY 

1. INTRODUCTION  

The introductory chapter of the Dodoma RAP outlines the context, scope and purpose of 
the document. It lists the partners in the East African Crude Oil Pipeline Project, and the 
team responsible for planning and producing the Dodoma RAP. A list of chapters is 
provided, to assist readers in navigating the document.  

The East African Crude Oil Pipeline (EACOP) (the ‘Project’) involves the construction and 
operation of a buried pipeline to transport crude oil from the Lake Albert area in Uganda to 
the eastern coast of Tanzania. The Tanzanian section of the pipeline is 1,147 km long and 
will traverse eight (8) regions and the land administered by 27 administrative councils and 
town councils / city councils. This document is the Resettlement Action Plan (RAP) for the 
106 km long pipeline section crossing the area administered by Kondoa and Chemba 
Districts, in the Dodoma Region. The Dodoma RAP is one of nine (9) required for the 
Tanzanian section of the Project. 

Three upstream partners hold interests in petroleum resource licenses in Uganda. The 
Governments of Uganda (GoU) and Tanzania (GoU, GoT), with the upstream partners, wish 
to construct the pipeline and associated infrastructure. Project development during the initial 
project planning stage is to be led by the Tanzanian company, Total East Africa Midstream 
B.V. (TEAM B.V.). 

The Project follows the laws of the United Republic of Tanzania, the Project standards as set 
out in the Inter-Governmental Agreement (IGA) and the requirements of International 
Financial Institutions (IFI). According to these standards, an overarching Resettlement Policy 
Framework (RPF) has been developed for the Tanzanian section of the Project, and specific 
RAPs will be generated for the Priority Areas (PAs) and each of the eight (8) Regions 
traversed by the pipeline according to the principles set out in the RPF.  

Scope and Purpose of the Dodoma RAP 

The Project will require access to over 9,884 acres, (or 4,000 hectares (ha)) of land in 
Tanzania including the Dodoma section of the pipeline. Approximately 90% of the land to be 
acquired comprises the construction corridor for the pipeline and Above Ground Installations 
(AGIs). In Dodoma Region, as part of the Early Works activities, required to support the 
construction of the pipeline, the Main Camp and Pipe Yard (MCPY) No 12 will be built in 
Sereya Ward. MCPY-12 is part of the Priority Area (PA) RAP. 

The overall pipeline route has been designed to minimize environmental and social impacts, 
but some physical displacement (loss of shelter) and economic displacement (full or partial 
loss of livelihoods) for communities is unavoidable. Individuals and households are affected 
in varying measure by these impacts. In the area addressed by the Dodoma RAP, a total of 
8081 Project Affected Persons (PAPs), settlements and institutions have been identified, 

 

1 This includes 10 PAPs who have land parcels in multiple villages. 
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including 751 landholders, 36 tenants, 20 villages / mitaa and one (1) Government 
Institution. 

The Dodoma RAP describes the policies, principles, procedures, roles and responsibilities 
for managing displacement impacts caused by Project-related land acquisition in the Kondoa 
and Chemba Districts of the Dodoma Region. 

The Dodoma RAP aims to establish and describe:  

 A summary of the legal framework; 

 The individuals and households who will experience physical and / or economic 
displacement, and the communities who will experience impacts associated with the 
land acquisition process; 

 The way that compensation rates for lost assets were determined; 

 Eligibility criteria and the entitlements for affected individuals, households and 
institutions (including in-kind and cash compensation options); 

 The process used to identify affected vulnerable individuals and groups; 

 Levels of assistance for resettlement of affected households (including vulnerable 
individuals and groups); 

 Measures to reinstate livelihoods of affected persons and households; 

 Roles and responsibilities to undertake and implement the RAP; 

 The Project’s approach to stakeholder engagement and consultation with PAPs and 
other interested parties, including the Project grievance management mechanism; 
and 

 Activities required to implement, and monitor land acquisition, compensation and 
livelihood restoration commitments made within this RAP. 

The Dodoma RAP has been prepared on behalf and with the support of TEAM B.V. for the 
Tanzanian section of the EACOP Project by the Digby Wells Consortium (DWC). The 
consortium comprises Digby Wells Environmental (DWE) and the Tanzanian firms 
Whiteknights Real Estate Investment Analysts Co. Ltd. (WK), PaulSam Geo-Engineering 
and Safety Training and Consulting Limited (STCL). 

The Dodoma RAP has 13 Chapters, each addressing a key component of the resettlement 
planning process. The sequence of chapters is shown in Figure ES -  1 below. 
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Chapter 1: 
Introduction

Chapter 2: 
Project Description

Chapter 3: 
Legal and Policy Context

Chapter 4: 
Land Acquistion and Resettlement Process

Chapter 5: 
Summary of Affected People and Assets

Chapter 6: 
Eligibility, Entitlement and Compensation F/Work

Chapter 7: 
Replacement Housing and Land

Chapter 8: 
Livelihood Restoration Plan

Chapter 9: 
Vulnerable Peoples Plan

Chapter 10: 
Consultation and Disclosure

Chapter 11: 
Implementation of Land Acquisition & Resettlement

Chapter 12: 
Implementation Budget and Schedule

Chapter 13: 
Monitoring and Evaluation

 

Figure ES -  1 : Dodoma RAP Chapters 

2. PROJECT DESCRIPTION 

Chapter 2 describes the East African Crude Oil Pipeline Project, with a specific focus on 
the Tanzanian section. For the purposes of the Dodoma RAP, the chapter details project 
elements and associated land requirements in the Dodoma Region and the administrative 
area of the Kondoa and Chemba Districts.  

The Project comprises a 1,443 km pipeline and associated infrastructure to transport crude 
oil from the Kabaale Pumping Station in the Hoima District of Uganda to an export facility in 
the Tanga Region of Tanzania. Some 296 km of the 24-inch buried insulated pipeline will be 
in Uganda and 1,147 km in Tanzania. The major infrastructure includes six (6) pumping 
stations (2 in Uganda and 4 in Tanzania), two (2) pressure reduction stations in Tanzania 
and a marine storage terminal (MST). The pipeline will be buried at a depth of 1.8 - 2 meters. 

The pipeline is designed to transport 216 000 barrels of crude oil per day (216 Kbpd). 
Uganda's crude oil is naturally viscous and waxy. For the oil to be transported effectively a 
temperature above 50°Celcius is required. Electrical Heat Tracing (EHT) installed along the 
length of the pipeline will ensure that the required temperature is sustained. The EHT will 
heat the crude oil during commissioning and during periods of reduced flow. The EACOP will 
be the longest electrically heated pipeline in the world. 

The proposed pipeline route alignment is shown in Figure ES -  2, in which Project affected 
regions and districts are also highlighted.  

Project components in Tanzania include EW facilities which must be established before 
construction can proceed, and components related to the pipeline and infrastructure itself. 
The EW components are addressed in the PA RAP, which has been completed. The 
pipeline and key infrastructure components include: 

 A 30 m wide pipeline construction corridor within which is a permanent 10 m wide 
corridor is required for the safe operation and maintenance of the pipeline;  
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 AGIs, including the following in Tanzania: four (4) pumping stations and two (2) 
pressure reduction stations.  

 An MST and a Load-out Facility (LOF) for transfer of crude oil to tankers, and a jetty 
linking the MST and the LOF. 

The land acquisition process that will be completed for the facilities and the remainder of the 
Project has been the subject of discussion between the Project and the Government of 
Tanzania. Following engagements with the government and review of the Tanzanian land 
tenure and legal framework, the 30 m corridor and AGI land will be acquired permanently. It 
is the intention that all Project-required land will be transferred to General Land2. 

The land required for the 30 m pipeline corridor and AGIs will be acquired by the 
Government of Tanzanian and  leased to the Project Company. 

 

Figure ES -  2 : Pipeline Route and Affected Areas 

Project Elements and Land Requirements in the Dodoma Region 

The Dodoma RAP focusses on Project elements within areas in the Kondoa and Chemba 
Districts. These elements will require land access to an area of 824.73 acres3. Table ES - 1 
provides an overview of land requirements. 

Key points: 

 

2  The potential exception to this may be related to conversion of certain types of infrastructure crossings (e.g. 
road reserves and powerline wayleaves which will remain). The arrangements for the pipeline crossing of such 
land use shall be determined with the relevant technical agencies and the government of Tanzania. 

3 Includes infrastructure crossings and orphaned land. 
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 The pipeline directly impacts eight (8) of the 48 wards in the region, including 14 
villages, nine (9) mitaa and land within the Swagaswaga Game Reserve; 

 The section of the pipeline in the Kondoa and Chemba Districts traverses three (3) 
types of land: Village Land, General Land and Reserved Land. Predominately though 
Village Land is affected and also Reserved Land (associated with the Swagaswaga 
Game Reserve and infrastructure crossings); 

 The Project affects 941 compensable land parcels, 41 of which are used by tenants;  

 The pipeline corridor will cross 16 roads in the overall pipeline corridor area of 
Kondoa and Chemba districts; and 

 The pipeline route in the Dodoma Region will cross 35 village tracks4, 62 cattle 
tracks, 24 watercourses, three (3) water pipelines and one (1) dam. 

Table ES - 1 : Wards and Settlements along the Pipeline Route 

District Ward Village / Mtaa 

Nearest 
Kilometer Point 

(KP) 
Pipeline 
Length 
(Km) 

 Land  
Cover Area 
(Acres)5 

Start End 

Kondoa  

Hondomairo 

Mtiryangwi Village 1012 1014.5 2.22 16.91 

Swagaswaga Game Reserve/ 
Mtiryangwi Village overlao 

1014.5 1017 2.47 18.61 

Mtiryangwi Village 1017 1022 5.18 39.37 

Serya 
(Kondoa  
Town Council) 

Chandimo Mtaa 1022 1026.5 4.64 35.52 

Mongoroma Mtaa 1026.5 1034 7.35 56.14 

Serya Mtaa 1034 1034.5 0.39 2.98 

Swagaswaga Game 
Reserve/Serya Mtaa overlap 

1034.5 1036.5 2.12 15.7 

Serya Mtaa 1036.5 1041 4.59 35.15 

Kingale 
(Kondoa  
Town Council) 

Chemchem Mtaa 1041 1048.5 7.16 54.88 

Kwamtwara Mtaa 1048.5 1050.5 2.14 16.32 

Iyoli Mtaa 1050.5 1052 1.45 11.41 

Kingale Mtaa 1052 1054 1.93 15 

Msui Mtaa 1054 1058 4.07 33.41 

Tampori Mtaa 1058 1058.5 0.66 5.04 

Chemba 

Paranga 

Kelema Balai Village 1058.5 1061 2.32 19.10 

Kelema Mashariki Village 1061 1064.5 3.39 27.29 

Cheku B Village 1064.5 1069 4.54 34.77 

Cheku A Village 1069 1071.5 2.63 20.22 

Goima 
Makamaka Village 1071.5 1076 4.79 36.57 

Jenjeluse Village 1076 1081 4.56 34.94 

 

4Tracks range from one (1) to two (2) meters in width, have no associated reserves and are utilized by people; 
and cattle tracks are up to three (3) meters in width and utilized by community and livestock and also have no 
associated reserves. 

5 Impacted land is the total land acres affected by the pipeline corridor and includes orphaned land and 
infrastructure crossings which will remain (e.g. roads reserves and powerline wayleaves). 
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District Ward Village / Mtaa 

Nearest 
Kilometer Point 

(KP) 
Pipeline 
Length 
(Km) 

 Land  
Cover Area 
(Acres)5 

Start End 

Goima Village 1081 1089 7.94 60.40 

Songolo 
Songolo Village 1089 1094 5.12 38.39 

Hamai Village 1094 1098 4.15 31.56 

Chandama Mapango Village 1098 1107.5 9.46 70.64 

Mrijo 

Nkulari Village 1107.5 1117.5 10.19 85.60 

Mrijo Chini Village 1117.5 1118 0.23 1.65 

Kaloleni Village 1118 1118.5 0.67 7.15 

TOTAL Dodoma Region 106.36 824.73 

 

3. LEGAL AND POLICY CONTEXT 

Chapter 3 describes the legal and policy context of the Project. It presents a broad 
spectrum of legislation, policy, standards and guidelines relevant to the Dodoma RAP. 
These are drawn from the Tanzanian Regulatory Framework, applicable Project Partner 
Corporate Standards and International Financing Standards relevant to land acquisition, 
compensation and resettlement. 

The Project is required to meet Tanzanian legislative requirements for land acquisition, 
compensation and resettlement and has committed to meet the relevant International 
Financing Standards (IFS) captured in the Equator Principles (EP) III and the Performance 
Standards (PS) of the International Finance Corporation (IFC).  

Tanzanian Regulatory Framework 

Tanzania has a suite of laws and policies related to categories of land, land tenure, land 
acquisition, compensation and resettlement.  

Under Tanzanian law, land is categorized as: 

 Reserved Land: Land set aside for wildlife, forests, marine parks, road reserves and 
similar; 

 Village Land: Land within the boundaries of registered villages, where Village 
Councils and Village Assemblies have land management powers; and 

 General Land: Land that is neither Reserved Land nor Village Land and is therefore 
managed by the Commissioner for Lands. 

The land affected in the Dodoma Region is predominantly Village Land and Reserved Land.  

Legislation and policy underpinning land acquisition and compensation practice in Tanzania 
falls into three broad groups: 

 Overarching legislation and guidance: Including the Constitution of the Republic of 
Tanzania (1997), the National Land Policy (1997, as amended) and the Petroleum 
Act (No.8 of 2015); 



Resettlement Action Plan for the Dodoma Region 

 

East African Crude Oil Pipeline, Tanzanian Section 

Executive Summary 

 

September 2020    ES-7 

 Land legislation: Including Acts related to land, land acquisition, land regulations, 
removal and relocation of graves, antiquities, valuation and valuers, forestry, roads 
management, national and marine parks; and 

 Relevant policies: Including policies informing human settlements development, 
forestry, agriculture and livestock and water. 

Corporate Environmental and Social Standards and Commitments 

The Upstream Partners, Total Exploration and Production (E&P) Uganda B.V. (TEPU), 
Tullow Uganda Operations Pty Ltd (TUOP) and China National Offshore Oil Corporation 
(CNOOC) Uganda Limited (CUL) have corporate policies pertaining to aspects of social 
responsibility. These responsibilities include practice relating to the environment, health and 
safety, ethics, biodiversity protection and operations in sensitive environments.  

Inter-Governmental Agreement and Host Government Agreements  

The IGA was signed by the Governments of Uganda and Tanzania on 26th May 2017. Within 
the IGA, Article 3 establishes the Project land rights framework. 

Host Government Agreements (HGAs) between the Upstream Partners and the GoU and 
GoT will follow on from the IGA. While the HGAs are under development and have yet to be 
signed, the Dodoma RAP has adopted the IGA principles, ensuring compliance with these in 
processes undertaken to develop the Dodoma RAP. These include socio-economic and 
asset surveys, valuation methods and the determination of cash and in-kind compensation. 

International Guidance and Standards 

In the context of international standards and guidance, the Project and the Dodoma RAP 
align with the provisions of the Equator Principles III and the IFC PS: 

 The Equator Principles are a tool adopted by many financial institutions to identify, 
assess and manage environmental and social risks. As the Project may be seeking 
funding from Equator Principles financial institutions, Equator Principles guidance on 
land acquisition, compensation and resettlement is relevant and applicable; and 

 The IFC PS provide standards and guidance on the management of project-related 
social and environmental risks and impacts and the enhancement of development 
opportunities. 

Among the eight (8) IFC PS, four (4) are directly relevant to the Dodoma RAP in particular: 

 PS1 Assessment and Management of Environmental and Social Risks and 
Impacts: PS advises among other things on the effective management of social 
impacts, risks and opportunities; 

 PS5 Land Acquisition and Involuntary Resettlement: PS provides systematic 
guidance on the planning and implementation of activities to minimize resettlement 
and displacement impacts and to restore or improve livelihoods and standards of 
living; 

 PS7 Indigenous Peoples: PS addresses the management of social impacts among 
groups that have distinct cultures linked, among other things, to traditional lands and 
natural resources; and 
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 PS8 Cultural Heritage: PS advises on the protection of cultural heritage where this 
is at risk as a result of social impacts. 

As part of the IGA framework, the Project has agreed to address Human Rights Standards at 
national and international levels, guided by international good practice in general including 
the United Nations Guiding Principles on Business and Human Rights. 

Gap Analysis 

A Gap Analysis between Tanzanian legislative requirements and IFC standards has been 
undertaken. Gaps have been identified in the context of valuation, socio-economic surveys, 
eligibility and eligibility cut-off dates, compensation, resettlement assistance, vulnerable 
people and compensation payment timing. Where material discrepancies have been found, 
the Dodoma RAP (and all other Project RAPs) will apply the more stringent of the two. 

 

4. SUMMARY OF RESETTLEMENT PLANNING, PRINCIPLES AND 
PROCESS 

Chapter 4 of the Dodoma RAP details the main elements of the land acquisition and 
resettlement planning process. Resettlement planning and implementation is complex, 
requiring a clear and systematic process, with associated activities and outcomes. The 
process steps are defined and described, and the phased sequence of steps is explained. 

Land Acquisition and Resettlement Process 

The Dodoma RAP will follow a carefully designed three-stage process to complete land 
acquisition and resettlement. The process is outlined in Figure ES -  3 : Summary of the 
Land Acquisition and Resettlement Process and elaborated in Figure ES -  4.   

 

Figure ES -  3 : Summary of the Land Acquisition and Resettlement Process 
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Figure ES -  4 : Land Acquisition Process 

The content of the three stages is described below: 

Stage 1: Development of the RPF 

The RPF defines overarching principles for land access, compensation and resettlement 
planning and ensures consistency across the Project resettlement planning, including across 
the nine (9) RAPs and associated Valuation Reports (VRs). The RPF has been drafted and 
has gone through a comments review period by the GoT which was finalized in September 
2018 following receipt of the GoT comments. The RPF was publicly disclosed in October 
2018. 
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Stage 2: Completion of Pre-Acquisition Activities (Resettlement Planning) 

Table ES - 2 outlines the context and content of Stage 2 activities and indicates the status 
(at the time of compiling the Dodoma RAP). 

Table ES - 2 : Stage 2 Activities 

Stage 2 Activity Context and Description 

Pipeline Route 
Selection 

The pipeline corridor was defined by the EACOP engineering team working with other 
discipline teams and contractors. The site selection criteria included technical issues, 
environmental considerations and matters of socio-economic and cultural heritage 
importance. Some sensitive areas were avoided (e.g. Internationally Protected Areas), 
and physical displacement was minimized wherever possible. 

Detailed Surveys and 
Valuations 

Preparation and Planning 
An extensive survey program served to inform the VRs and the RAP. Preparation and 
planning included the development of customized survey instruments, training of 
survey teams, and organization of teams. All survey teams comprised Tanzanian 
nationals, with specialist inputs according to survey group focus (for example 
community sensitization, land delineation and asset valuation). 

Establishment of Rates 
The Registered Valuers (RV) for the Project undertook market research in Dodoma 
Region to establish market values and replacement costs for compensable items. A 
Rates Report was prepared and submitted to the Chief Valuer (CV) for approval. 

Execution of Surveys 
Surveys were mostly conducted in the following order: 

 Community Sensitization, including discussion of surveys with local leadership, 
community awareness meetings and the announcement of cut-off dates; 

 Land Delineation and Adjudication, including recording land parcel boundaries, 
taking photographs, and issuance of a Land Form No. 69 to be signed by the 
District Land Officer (DLO); 

 Asset Valuation, including careful recording of information on affected assets and 
cultural sites, compiling asset inventories, taking photographs and recording 
locations and securing sign-off by the RV, PAPs and local authority 
representatives; 

 Socio-economic Information, including PAH and PAP demographic and socio-
economic characteristics; and 

 Posting of Asset Schedules.  

Valuation Reports 
and Compensation 
Schedules 

Asset Validation 
Following the posting of asset schedules, PAPs were given the opportunity to register 
observations and concerns regarding the asset identification and capture. 
Amendments were made where necessary, where after the assets were valued and 
compensation figures determined.  

Compilation of Valuation Reports  
When the validation process was completed, the Registered Valuers completed the 
VR and Compensation documentation for Dodoma Region per District. The separate 
VRs and Compensation Schedules were prepared for Tanzanian compensation items 
and Additional Entitlements under International Financing Standards Requirements.  

Disclosure of Compensation Schedules 
Tanzanian law requires disclosure of Compensation Schedules and compensation 
details to PAPs. A seven (7) day inspection period is included in the disclosure 
process. For the Dodoma Region, the following disclosure steps were adopted: 

 Engagement with government entities to outline the disclosure process; 

 Meetings with affected villages and PAPs to present valuation findings. It was 
decided that full details of the Compensation Schedules would be disclosed at an 
individual level; and 

 Completing any valuation activities including reviewing concerns as raised by 
PAPs. The valuations activities undertaken during the disclosure process in the 
Dodoma Region marked the date for the valuation of the last person’s interest. 

Sign-off, Submission and Verification of VRs 
Once the VRs and Compensation Schedules have been completed (including 
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Stage 2 Activity Context and Description 

responses to PAP concerns) the Final Compensation Schedules must be endorsed by 
the Field Valuer, the Valuer-in-Charge, the Village Executive Officer, the Ward Officer, 
the Authorized Land Officer the Authorized Valuer and the District Commissioner. The 
CV is responsible for final approval, thereafter compensation may proceed. 

Socio-economic and 
Livelihood 
Investigations (SELI) 

Preparation and Planning 
The Dodoma RAP socio-economic and livelihood investigations provided material to 
inform many aspects of RAP development, including the status of Vulnerable People, 
mitigation measures and livelihood restoration options. SELI preparation tasks 
included project familiarization, research tool development and training, and on-site 
training. 

Study Execution 
SELI fieldwork for the Dodoma RAP was undertaken between 25th March and 29th 
April 2019. 

Engagement Methods 
Engagement took the form of Focus Group Discussions (FGDs) and Key Informant 
Interviews (KII). The former tools were used mainly in community contexts, and the 
latter with opinion leaders and local leadership. Follow-up small group meetings 
allowed FGD participants an opportunity to address issues in a less threatening 
environment. 

Findings and Reporting  
Findings of the SELI fieldwork supplemented existing socio-economic data and 
contributed to the development of the LRP, VPP and provided contextual 
understanding of potentially vulnerable ethnic groups.    

Replacement Land 
and Housing 
Investigation 

A broad replacement housing investigation has been undertaken in the context of 
building on that prepared for the Priority Areas RAP, with a view to expanding the 
work to cover areas affected by the entire pipeline. The following are the key elements 
of the investigation: 
 A team including registered architects and a quantity surveyor (Tanzanian and 

international); 
 Field review of impacted structures to determine (among others) the number of 

structures, size, layout, materials, use of spaces, number of occupants and 
availability of services; 

 Visits to suppliers of building materials; 
 Development of concept designs; and 
 Preparation of a concept design report for the eight (8) pipeline-impacted regions. 

RAP Preparation 

The outcomes and results of Pre-Acquisition (Stage 2) activities are documented in 
the Dodoma RAP. The Dodoma RAP will be submitted to the GoT on completion and 
the final document will incorporate any GoT comments thereon. An accessible form of 
the Dodoma RAP will be made available to Project-affected groups and key 
stakeholders. The Dodoma RAP will be disclosed on the EACOP Project website. 

Stage 3 (RAP Implementation) is not summarized here but refer to Section 0 of this 
executive summary for more detail. 

5. SUMMARY OF AFFECTED PEOPLE AND ASSETS 

Chapter 5 profiles the areas, settlements (villages), households and people affected by 
the Project in light of Project-related displacement impacts. The work described in Chapter 
5 is especially important as a context for further elements of the Dodoma RAP, including 
determination of entitlements and compensation, identification of vulnerable people, and 
setting parameters for monitoring and evaluation. 

Chapter 5 presents a summary of affected people and assets in the Dodoma Region. The 
chapter itself provides an overview of: 

 The Dodoma Region; 
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 The Project-affected districts (Kondoa and Chemba Districts); 

 Project-affected communities; and 

 Project-affected households.  

The structure followed for the socio-economic baseline profiles in Chapter 5 is shown in 
Figure ES -  5.  

 

 

Figure ES -  5 : Structure of Project Affected Areas Discussed in Chapter 

Only a summary of the latter group is provided in the Executive Summary. The main 
displacement impacts (grouped per ward) are shown in Table ES - 3. 



Resettlement Action Plan for the Dodoma Region 

 

East African Crude Oil Pipeline, Tanzanian Section 

Executive Summary 

 

September 2020                       ES-13 

Table ES - 3 : Summary of Displacement Impacts in the Dodoma Region 
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Kondoa 

Hondomairo 9.87 39 61.08 36 33 13 1 2 3 1 3 1.87 0.00 3 349 0 

Serya 19.09 154 144.28 149 137 60 22 8 10 8 1 43.41 5.14 379 597 17 

Kingale 17.41 218 131.99 195 179 75 4 5 5 7 1 23.56 4.24 3 527 768 30 

Chemba 

Paranga 12.88 160 96.45 130 124 67 0 1 2 5 1 11.85 3.63 3 244 365 93 

Goima 17.29 143 129.59 118 113 38 1 1 1 2 1 27.59 23.26 5 363 396 0 

Songolo 9.27 70 69.12 60 56 27 0 0 0 2 0 17.96 11.36 250 427 4 

Chandama 9.46 75 70.56 63 59 27 0 0 0 0 0 17.82 25.61 962 553 1 

Mrijo 11.09 82 93.72 57 56 24 3 2 3 3 0 10.49 25.14 1 038 1 595 0 

TOTAL : DODOMA REGION 106.36 941 796.79 808 757 331 31 19 24 28 7 154.55 98.38 14 766 5 050 145 
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Overview of Project Affected Households  

A summary of the PAH’s population and household characteristics of PAHs across the 
affected wards (grouped per district) is provided in Table ES - 4.  

Table ES - 4 : Summary of Project Affected Households per Affected Ward 
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Kondoa  

Hondomairo 33 36 6 2.0 100 0 100 

Serya 137 149 5 10.4 81 19 99.5 

Kingale 179 195 5 7.0 80 20 100 

Chemba  

Paranga 124 130 5 4.3 80 20 98 

Goima 113 118 6 4.3 86 14 100 

Songolo 56 60 6 2.6 77 23 100 

Chandama 59 63 6 1.5 85 15 99.2 

Mrijo 56 57 7 2.0 93 7 99.6 

Total 757 808 6 3.8 85 15 99.5 

Of the 808 PAPs, 751 are landholders and 36 are tenants. Twenty-one (21) are not part of a 
household but instead include government institutions and village authorities. Of the PAHs, 
31 households belong to groups that have been classified as vulnerable ethnic groups for 
the purposes of this RAP on the grounds that they might self-identify as indigenous peoples. 

Most PAHs across the two (2) districts (an average of 94%) indicated crop farming as their 
primary livelihood activity. This includes the sale of crops (an average of 71% of PAHs) and 
subsistence farming (22% of PAHs). On average, 45% of PAHs across both districts 
cultivate maize, followed by sunflowers (32%), sorghum (red and white) (10%), and millet 
(3%). A further 10% of households cultivate “other” crops, which included vegetables and 
groundnuts. Most of the PAHs practice a secondary livelihood activity, and although these 
are still predominantly agriculture-based (for around 70% of PAHs), in general they are more 
diversified than their primary livelihood activities and include the sale of livestock (46%), crop 
sales (24%), small trading, self-employment and day laborers (7% each). 

PAHs largely do not have access to grid electricity and instead use battery-operated 
flashlights for lighting. Wood is used by most of the PAHs for cooking. Water is obtained 
from several sources, including communal water wells, government-funded water sources, 

 

6 Refers to percentage of PAHs who stay in the area on a permanent / full-time basis. 
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water vendors and rivers and streams – the majority of PAHs source their water primarily 
from the latter two (2) sources.  

Development Support 

Current crop yields are reported by PAHs to be affected by a lack of agricultural equipment 
and agricultural inputs. The lack of crop storage facilities contributes to post-harvest losses 
and compels farmers to sell to intermediaries and buyers shortly after harvest, rather than 
being able to hold on to crops and sell when the market price is more favorable.   

Improved seeds can increase crop yields7 and provision of improved seeds to PAHs may 
significantly contribute to restoration and improvement of livelihoods. The Project-affected 
District Agricultural Development Plans include an initiative to train farmers. 

Other factors influencing food security and market prices are PAHs’ access to market and a 
lack of storage facilities. This forces farmers to sell their produce to intermediaries at low 
prices. Poor road infrastructure impedes access to markets. Likewise, the construction of 
storage facilities or provision of storage bags for a variety of crops may improve food 
security and increase income from crop sales 

Vulnerable Ethnic Groups  

Vulnerable ethnic groups, some of whom may self-identify as indigenous people, are defined 
as a group who are native to an area and who have distinct social and cultural 
characteristics. These groups have a collective attachment to an area and its natural 
resources and practice cultural, economic, social, and political customs that are separate 
from the dominant society. 

In the Tanzanian context, four (4) vulnerable ethnic groups have been internationally 
recognized by the African Commission on Human and People’s Rights as indigenous 
people. These are the Hadzabe, the Maasai, the Barabaig and the Akie. Although the 
Sandawe along with the Hadzabe were once considered hunter-gatherer groups in 
Tanzania, the Sandawe have abandoned their hunter-gatherer lifestyle and adopted the 
agricultural lifestyle of mainstream society. Today the Hadzabe are recognized as 
indigenous peoples internationally, while the Sandawe are not8. This RAP has adopted a 
conservative approach by including the Sandawe as a vulnerable ethnic group.  

Data from the socio-economic surveys indicates there are a total of 31 PAHs in Dodoma 
Region who self-identify as belonging to an IP group. This includes three (3) Maasai PAHs, 
eight (8) Barabaig PAHs and 20 Sandawe PAHs. In total the Project affects: 

 Eleven (11) land parcels belonging to vulnerable ethnic group PAHs (1% of all PAH 
land parcels); 

 15.84 acres of vulnerable ethnic group PAHs (around 2% of all land area); and 

 

7 SELI team 3, 2019, Personal communication with District Agricultural Officers. 

8 http://www.africa.kyoto-u.ac.jp/kiroku/asm_normal/abstracts/pdf/36-1/yatsuka.pdf 
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 1.01 acres of crop land was recorded as affected during the valuation survey (around 
0.7% of the total crop area recorded in Dodoma Region).  

None of the ethnic group PAHs are physically displaced. Other affected assets of vulnerable 
ethnic group PAHs include 236 economic or other trees.  

Vulnerable Households 

Vulnerable people and households may be especially susceptible to Project-induced 
impacts, including the following: food and cash shortages due to the loss of land to the 
Project, especially where the PAHs were land poor prior to the Project’s arrival; children and 
relatives making resettlement decisions or agreeing compensation on behalf of elderly PAPs 
without their consent; and women and children left homeless where the household head 
absconds with compensation. A total of 331 households are regarded as potentially 
vulnerable in the Dodoma Region (44% of all PAHs). 

Displacement Impacts 

Table ES - 5 provides a summary of temporary and permanent displacement impacts. 
Temporary impacts are expected to be short-term (typically lasting only for the duration of 
the construction phase) and can be successfully mitigated. Permanent impacts are expected 
to be long-term and last for the entire lifespan of the Project. Some of these cannot be 
mitigated and therefore PAHs affected by permanent impacts will be compensated according 
to local Tanzanian legislation and international good practice. 

Table ES - 5 : Summary of Impacts  

Impact Management Actions 

TEMPORARY IMPACTS  

Loss of footpaths and tracks  Ensure that the EPC contractor is made aware of the locations of all 
the affected footpaths and other crossings. The contractor will be 
responsible for communication with PACs in a timeous manner 
regarding the closure of any (foot)paths and crossings and provide 
people with alternative routes, where required. 

Disruption of agricultural activities To ensure that the agricultural production cycle is minimally disrupted, 
the will as far as possible Project implement the following management 
actions during construction:  

 Pay PAH compensation as early as possible so that they have 
sufficient time to locate and purchase replacement land; 

 Allow as far as possible PAHs to harvest crops;  

 Assist PAHs to secure replacement land, where required; 

 Assist PAHs in clearing and preparing replacement land for 
agricultural production, where required;  

 Provide transitional food support..  

 

Land speculation  In partnership with the Land Office set up a help desk dedicated to 
dealing with PAHs seeking to purchase land; the help desk can 
also include a database of people willing to sell land to PAHs at 
the government set land rates.  

 Consider the findings of the EACOP study on Project-Induced In-
Migration (PIIM)’s conducted in March 2019. 

Social impacts on PACs Refer to mitigation measures identified in the ESIA and Project 
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Impact Management Actions 

Provisional Human Rights Impact Assessment.  

Loss of access to natural resources  If construction of the pipeline section will take longer than a month 
in forests/reserves, consider allowing community members to 
harvest natural resources by-weekly for a few hours (within 
permit/legal restrictions). 

 Ensure that people continue to have access to the parts of the 
forest that are not affected through the establishment of 
designated footpaths and walkways away from the construction 
zone. 

 Implement mitigation measures set-out in ESIA. 

 Ensure that all contractors adhere to terms laid out in EACOP 
Contractor Management Plans. 

PERMANENT IMPACTS 

Loss of land  Compensated / replaced 

Loss of structures (residential and non-
residential) 

Compensated / replaced 

Loss of crop stems and economic 
trees and other trees 

Compensated. 

Disturbance of graves  Relocated.  

 

6. ELIGIBILITY, ENTITLEMENT AND COMPENSATION 
FRAMEWORK 

Chapter 6 presents the Eligibility, Entitlement and Compensation Framework. This 
defines the eligibility criteria for affected persons to receive compensation and 
resettlement assistance, outlines the proposed entitlements for each type of displacement 
impact resulting from the Project, and determines the compensation rates and values 
applicable. 

This Chapter includes discussion on the following: 

 Eligibility: Identifies and details “who” is eligible to receive compensation and 
resettlement assistance; 

 Entitlement: Defines “what” compensation and assistance each category of affected 
person is entitled to, including livelihood restoration assistance and the entitlements 
of potentially vulnerable people, both of which are IFS requirements. The section 
includes a detailed Entitlement Framework; and 

 Valuation and Compensation: Defines “how” various impacted assets have been 
valued and the levels and types of compensation that will be offered to affected 
persons.  

Eligibility 

The eligibility criteria were determined at the onset of the Project, as outlined in the RPF. 
The criteria are based on the requirements of IFC PS5 and national legislation. Eligibility 
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categories relevant to the Dodoma RAP are grouped and summarized below (Chapter 6 of 
the Dodoma RAP captures these in more detail): 

 Persons who hold rights to land under legal title or customary right of occupancy, 

 Persons who own affected buildings and structures such as dwellings, ancillary 
domestic buildings and agricultural structures; 

 Assets affected by the pipeline including land parcels administrated by village 
councils; 

 Institutions who own land and / or buildings and / or public facilities including religious 
organizations and government authorities; 

 Owners of perennial, annual and seasonal (planted and harvested each season) 
crops; 

 Owners of economic trees growing in the affected areas, either on their own land or 
on the land of others; 

 Owners or custodians of cultural heritage assets such as graves; 

 Land tenants – i.e. persons who, while not owning the land, have an agreement with 
landholders to use their land; 

 Informal users of land – for example, persons who collect firewood, herbs and 
medicines, hunters and those who gather other natural resources; 

 Informal businesses and petty traders such as market stalls, butchers, crop 
production facilities (e.g. milling machine shelters), cafés, hairdressers, clothing 
manufactures, furniture manufactures, kiosks etc.; 

 Pastoralists using land for grazing livestock; and 

 Vulnerable persons – i.e. persons for whom loss of assets or resources, and / or 
disruption of access to assets or resources, may have a disproportionate impact on 
livelihoods, due to their vulnerability and / or livelihood dependency on these 
activities. 

Cut off Dates 

The cut-off date is determined by the commencement of the asset valuation surveys. 

Persons occupying or migrating to the Project area after the cut-off date are not eligible for 

compensation and / or resettlement assistance. The cut-off date has been set for each 

village affected by the pipeline corridor. These dates were communicated to the PAPs in 

each village and are presented in Chapter 4. 

Validity of Valuation 

In accordance with Section 52(3) of the Valuation and Valuers Registration Act, VRs must be 

endorsed by the CV within six months from the date of “…valuation of the interest in property 

of the last person”. The VRs are valid for a further two-year period from the date of approval 
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by the CV. The date of valuation “of the interest in property of the last person” for Kondoa 

and Chemba was 1st October 2019 and 2nd October 2019 respectively. 

Entitlements 

The findings of the socio-economic and asset valuation surveys together with the eligibility 
criteria have been used to develop an Entitlement Framework. The framework defines the 
compensation principles and approach by associating compensation entitlements to the type 
and extent of the impact and the category of the affected person. All entitlement options 
have been communicated through stakeholder forums. 

Chapter 6 presents a detailed Entitlement Framework for the Dodoma Region (Pipeline and 
AGIs). For the purpose of the Executive Summary Table ES - 6 captures the structure and 
general content of the Dodoma Region Entitlement Framework.  

Table ES - 6 : General Content of the Dodoma Region Entitlement Framework 

Impact Effect Entitled Persons 

Entitlement9 

In-kind and / or 
cash 

Livelihood 
Restoration 

Land 

Seven (7) 
categories of land 
loss considered 
(residential and 
agricultural). 

Permanent loss. 

Legal and 
customary holders, 
institutional owners, 
acknowledged 
users. 

Mix of replacement 
and cash measures. 
Combinations vary 
across categories 
dependent on 
significance of 
impact. 

Mix of livelihood 
restoration options 
(including group and 
individual programs). 
Combination varies 
across categories 
dependent on 
significant of impact. 

Loss of Residence by Owner 

Considers loss of 
residence and 
other structures 
(i.e. dwellings, 
ancillary 
structures). 

Permanent loss 
(all or part). 

Owners (structures 
and infrastructure, 
resident and non-
resident), 
government 
agencies as 
owners. 

Mix of replacement 
and cash measures. 
Combinations vary 
across categories. 

Mix of livelihood 
restoration options 
(including group and 
individual programs). 
Not applicable in all 
categories. 

Loss of Resources Providing Income in Cash or Kind 

Loss of community 
accessed 
resources such as 
forests, wetlands 
and non-economic 
trees. 

Permanent and 
temporary loss 
(in some 
community 
resource 
cases). 

Resource users or 
persons losing 
income streams.  

Mix of access 
retention and support 
measures. Cash 
measures for loss of 
communal land and 
assets. 

- 

Loss of Communal or Institutionally owned structures or land 

Five (5) categories 
of loss considered 
(including pasture 
land, roads, 
pathways, 

Permanent and 
temporary loss. 

Village owners, 
institutions (e.g. 
religious 
organizations), 
district and local 

Mix of cash, support 
and access / 
replacement 
measures. 
Combinations vary 

None. 

 

9 Entitlements are very broadly described. For legal and operational reasons, the full entitlement matrix should be 
consulted for details of entitlement. 
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Impact Effect Entitled Persons 

Entitlement9 

In-kind and / or 
cash 

Livelihood 
Restoration 

drainage and 
electricity mains).  

government, utility 
company. 

across categories.  

Trees and Crops 

Seven categories 
of loss considered 
(including loss of 
crops, trees and 
agricultural 
assets). 

Permanent loss, 
or loss / 
restriction of 
access. 

Land and crop / 
tree owners, tree 
users, tenant 
farmers, village 
owners, informal 
owners.  

Mix of cash 
compensation, 
allowances and 
support measures. 
Combinations vary 
across categories. 

Mix of livelihood 
restoration options 
physically and 
economically 
displaced PAPs.  
 

Cultural Assets 

Graves Permanent loss. 
Individuals or 
groups laying claim 
to graves. 

Formal grave 
removal and 
relocation process. 
Cash compensation 
in line with legal 
requirements. 

None. 

Valuation and Compensation 

The Project is obliged to meet Tanzanian legislative requirements for land acquisition, 
compensation and resettlement as well as applicable international financing standards, 
including IFC PS5 on Land Acquisition and Involuntary Resettlement. To fulfill these 
requirements, the valuation process has been completed in three (3) elements (summarized 
below): 

 Rates Report. Under the provisions of The Valuation and Valuers (General) 
Regulations, 2018, the Registered Valuers for the Project undertook market research in 
Dodoma Region. The research aimed at establishing current or up-to-date market values 
and replacement costs of compensable items.  

 Valuation Report and Compensation Schedules under Tanzanian Legislation. This 
Valuation Report (including Compensation Schedules) covers compensable items listed 
under the national legislative framework. It is presented as cash compensation; and is 
submitted for the approval of the CV. All aspects of this valuation process are described 
in detail in Chapter 6 of the Dodoma RAP. The sign-off and approval of the VR and 
Compensation Schedule under Tanzanian Legislation will follow the requirements of The 
Valuation and Valuers Registration (General) Regulations, 2018.  

 Valuation for Compensation for Additional Entitlements under International 
Financing Standards. The Valuation Report and Compensation Schedules cover 
additional entitlements under IFS to achieve full replacement cost and eligibility for in-
kind compensation such as replacement land, replacement housing, livelihood 
restoration and assistance to vulnerable people. These are required to ensure that the 
Project compensation satisfies additional IFS requirements and obligations. While these 
items are brought to the attention of the CV, they are not intended for approval by the CV 
as they contain Project-specific additional entitlements and compensation options in 
accordance with IFS requirements. 
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PAP entitlements across the Dodoma Region have been recorded and tabulated. Details are 
presented in Chapter 6. 

 

7. REPLACEMENT HOUSING AND LAND 

Chapter 7 of the Dodoma RAP presents the replacement housing and land strategy that will 
apply to eligible PAPs and PAHs. The steps underpinning the strategy are described 
(including a Concept Design Study) and approaches to replacement housing design and 
replacement land are detailed. 

Existing Structures 

A Concept Design Study10 was undertaken to help identify current housing types and 
practices for use as the basis for the development of concept designs for replacement 
houses. The study involved a review of previous reports, background information and socio-
economic data prior to targeted field visits by the design team who consisted of the architect 
and a quantity surveyor. The findings of the fieldwork and background research were drawn 
on to further develop concept designs which include a range of building configurations and 
sizes based on locally available materials.  

In the Dodoma Region, 19 households owning 24 residential structures will be physically 
displaced and have been identified as eligible for the replacement housing in-kind 
compensation.  

The floor area of the current houses will inform eligibility for various replacement house 
designs. The final number of replacement structures constructed will depend on the number 
of PAPs that choose replacement house(s) in preference to a cash compensation option. 

The majority of affected structures in Dodoma are traditional houses constructed from readily 
available local materials. Typical examples of traditional houses from the region are shown 
in Figure ES -  6.  

 

10 Replacement Housing Concept Design Report: Pipeline (2019) (Digby Wells Consortium). 
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Figure ES -  6 : Examples of a Traditional Houses from Chemba 

Basis for Design 

The local architectural style for residential dwellings in Dodoma Region were considered in 
the development of the replacement house design. The design strategy considered similarity 
of floor space / footprint size; functionality and layout; durability and simplicity of 
construction; minimum floor space to accommodate comfort, health, safety, social and 
cultural needs.  

Replacement House and Ancillary Structure Designs 

Eight (8) replacement house designs have been developed for the Project. They range in 
size from the smallest at 25m² (Type A) to the largest at 145m² (Type H). The majority (75%) 
of structures eligible for replacement in the Dodoma Region are less than 25m2 and are 
eligible for the Type A house.  

Table ES - 7 : Houses Types and Eligible Dwellings in Dodoma 

House 
Eligible Dwellings in 

Dodoma 
Floor Space Sub – Type Number of Rooms 

House Type A 17 25 m2 

A1 2 

A2 3 

A3 3 

House Type B 1 33 m2 
B1 3 

B2 4 

House Type C 1 39 m2 
C1 3 

C2 4 

House Type D 4 47 m2 
D1 4 

D2 5 

House Type E 0 58 m2 E 5 
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More detail is provided in Chapter 7 and Appendix D which includes designs for all the 
Project’s house designs (Type A to Type H).  

Ancillary Structures 

Designs for ancillary structures are also detailed in Chapter 7 and Appendix D. In summary 
there are two (2) VIP latrine / ablution types, and two (2) kitchen shelter types: 

 VIP latrine / ablution types: Type A – single covered VIP, Type B – covered VIP 
latrine and shower combination; and 

 Kitchen types: Type A – open covered kitchen, Type B – open covered kitchen with 
an enclosed store. 

Replacement Land  

PAPs that are eligible for replacement land will be given a choice between Project support to 
secure replacement land and cash compensation (or a combination of both). The same 
principle will apply in the case of physical displacement. Eligible PAPs will be given the 
opportunity to choose between cash compensation and replacement land / housing during 
the RAP implementation entitlement briefings. Initial replacement land requirements are 
based on the assumption that PAPs who are eligible for replacement land and / or housing 
will choose the in-kind option rather than the cash option.  

Land for Land Replacement 

IFC PS5 notes that where livelihoods are land based, it is preferred that replacement land 
that is at least equivalent to that being lost in terms of productive potential and locational 
advantage be offered. Unutilized arable land is relatively scarce in Dodoma Region (21%), 
so consideration of the most appropriate mechanisms to ensure that “land for land” 
replacement can be achieved is required. 

The IFC Draft Good Practice Handbook11 suggests that “land for land” replacement can be 
achieved where households secure their own replacement land (with possible faciliation from 
the Project and / or local authorites), or where the Project secures land for allocation. Some 
PAPs may have land available in the same area, preferring to have their replacement house 
constructed there. Site suitability will have to be assessed. 

Replacement Housing and Land Implementation  

A more precise determination of land required for replacement housing and land will be 
made once PAPs have selected their preferred options and signed compensation 
agreements. The Project will seek to ensure that displaced PAPs move directly into 

 

11 IFC. Draft Good Practice Handbook: Land Acquisition and Resettlement (2019). 

House Type F 1 75 m2 F 5 

House Type G 0 105 m2 G 6 

House Type H 0 145 m2 H 8 
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replacement land, with no requirement for temporary accommodation. There may be 
circumstances where this is not possible, and the Project will work with PAPs and relevant 
authorities to provide support during this transition period. 

As far as possible, the aim is to provide replacement land in the same village or ward as the 
land previously owned by the PAPs. Replacement plots will often be Village Land under the 
jurisdiction of the same village. The Project will support the process to secure documents for 
the PAP to secure the best available security of tenure. 

8. LIVELIHOOD RESTORATION PLAN 

Chapter 8 of the Dodoma RAP presents the Project’s approach to livelihood restoration. 
This is done in the context of a Livelihood Restoration Plan (LRP). The plan considers 
eligibility for livelihood restoration, the regional context of livelihood strategies, existing 
livelihood-related programs, eligibility for livelihood support and livelihood options offered. 

The LRP focuses on the restoration and potential enhancement of the livelihoods of PAHs. 
The provisions of the LRP will apply where compensation alone will not guarantee the 
restoration of the livelihoods of displaced households.  

The overall aim of the LRP is to ensure that there is a measurable improvement in the lives 
and livelihoods of eligible PAHs. This includes: 

 Provision of sustainable livelihood packages that enable PAPs and PAHs to move 
beyond dependence on external resources; 

 Provision of mechanisms to optimize opportunities for those receiving cash 
compensation; 

 Leveraging off existing skills and interests whilst providing an environment for the 
development and enhancement of new skills; and 

 Promotion of self-reliance and socio-economic empowerment. 

The principles underpinning the LRP are aligned with requirements and approaches 
embedded in applicable national laws and IFI standards. The LRP includes a package of 
livelihood restoration options that will be offered to PAPs and PAHs. Levels of support will be 
aligned with levels of impact experienced by households as well as their potential 
vulnerability. Households identified as potentially vulnerable will be engaged, and 
customized additional support provided as necessary. 

LRP Phasing 

The LRP will be completed in two (2) phases: 

 Phase 1 – Immediate Livelihood Restoration and support. Focus on the immediate 
restoration of directly impacted livelihoods and the enhancement of food security. 

 Phase 2 – Additional Livelihood Enhancement. Additional programs seeking to 
further enhance and potentially diversify livelihoods. 
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Dodoma Region Livelihood Context and Strategies 

The LRP recognizes and considers the context in which livelihood restoration initiatives are 
planned and implemented. Important contextual considerations are the following: 

 Climate.  

 Cultural characteristics.  

 Embedded livelihood practices.  

 Access to and use of markets. 

Climate variability, crop yields and adaptation.  

Assessment of Livelihood Impacts  

Livelihood impacts have been assessed in the context of the Sustainable Livelihoods 
Framework of the Department of International Development (DFID). Using the DFID 
framework, the overarching livelihood impacts which have been identified in the Dodoma 
Region are: 

 Natural – loss of land, loss of trees, loss of crops; 

 Physical – loss of residences, loss of village resources; 

 Social – impact on cultural resources and institutional structures;  

 Human – impact on vulnerable individuals and groups; and 

 Financial – impact on individual and household finances. 

The LRP provides a summary of various forms of displacement and their impacts on the 
livelihood strategies of PAPs and PAHs in the Dodoma Region.  

Eligibility for Livelihood Restoration Support 

The Project will offer livelihood restoration assistance depending on the significance of 
impacts on the livelihoods of PAPs and PAHs, and their resilience and ability to restore 
livelihoods. From a structured review of impacts on livelihood strategies, criteria have been 
established to determine the type of livelihood assistance to be offered.  

Livelihood restoration is structured around group-level livelihood restoration measures based 
on the significance of impacts on the PAPs. In addition, some PAPs require access to 
individual level livelihood restoration support, e.g. physically displaced PAPs and those with 
vulnerabilities, as they are unable to restore their livelihoods without further assistance due 
to the degree of Project impact and / or lack of resilience or social standing. Both land and 
non-land-based measures are contained within the LRP.  

Current Livelihood Improvement Programs 

Where possible, the Project will look to leverage from and build on livelihood improvement 
programs being implemented in the area. The livelihoods and related initiatives identified in 
Dodoma Region include the following: 
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 Non-Governmental Organization (NGO) and Non-Profit Organization (NPO) led 
programs. These include promotion of environmental education, assistance to 
improve crop production, forest restoration, support for agricultural community-based 
organizations, entrepreneurship training, agribusiness development and the 
promotion of cash crops; 

 The Tanzanian Agricultural Sector Development Strategy. This ambitious strategy 
seeks to contribute to the Tanzania Development Vision 2025, which envisages 
raising living standards to middle-income country levels by 2025; and 

 Development projects undertaken by the Government of Tanzania (GoT), (or GoT in 
partnership with others). Many government departments and agencies are active in 
this context, including those responsible for environment, health, water and 
sanitation, and transport and infrastructure. Infrastructure projects (water, schools, 
health care facilities, roads) are common, but there are also programs with direct 
livelihood improvement links, including construction and improvement of markets, 
construction of livestock slaughtering facilities and development of irrigation projects. 

Livelihood Restoration Plan 

Livelihood restoration options available through the Dodoma LRP are the following: 

 LRA 1 - Land preparation and planting of replacement agricultural land; 

 LRA 2 - Maize improvement program; 

 LRA 3 - Crop diversification program; 

 LRA 4 - Poultry production program; 

 LRA 5 - Livestock improved husbandry program; 

 LRA 6 - Improved beekeeping practices; 

 LRA 7 - Enterprise development; and 

 LRA 8 - Household budgeting and money management training. 

LRA 2 and LRA 3 is are especially relevant in Dodoma Region, the former to entrench and 
support widely practiced livelihood strategies, and the latter to further enhance diversity and 
to improve resilience to drought and climate change. LRA 1 is necessary where land is 
replaced, and LRA 7 and LRA 8 are important to build capacity and self-reliance.  

Implementation Partners 

The Project may manage the livelihood restoration programs with the assistance of 
implementing partners (NGOs, CBOs, service providers, community groups) and relevant 
government departments and local councils. Some potential partners have been identified, 
including Tanzanian and international NGOs (the latter where active in Tanzania).  

Transitional and Temporary Support 

Transitional support will be provided to physically and economically displaced PAPs and 
PAHs to complement compensation payments and to ensure that households can meet their 
basic needs and maintain their standard of living once access to land has been lost and until 
they have had opportunity to restore their livelihood to pre-Project levels. These early 
support components include: 
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 Transitional support in the form of food baskets (or alternatives, such as a food 
voucher system) and other provisions to ensure households are food secure during 
the transitional period; 

 Financial management training for all households receiving cash compensation to 
provide households with the tools and skills to manage the cash they received; and 

Vulnerable and highly impacted households will be monitored closely to ascertain whether 
the support provided is adequate and to consider any adjustments to the basket of goods. 
Households will be assessed to determine whether they are eligible to remain on the 
Transitional Support Program. Assessments will be undertaken at six-monthly intervals of up 
to 24 months if required. 

 

9. VULNERABLE PEOPLES PLAN 

The Dodoma RAP Vulnerable Peoples Plan (VPP) in Chapter 9 gives attention to people 
who are seen to be especially disadvantaged or vulnerable in the context of the 
resettlement process. It defines vulnerability and vulnerability categories, shows numbers 
of households per category, outlines possible livelihood restoration strategies for 
vulnerable people and addresses modes of engagement with vulnerable groups. 

The VPP shows how the Project intends to confirm the vulnerability of potentially vulnerable 
PAPs, as identified during the survey process, and to address the vulnerabilities noted. This 
includes ensuring that such PAPs are properly informed of Project activities and suitably 
assisted to address any additional vulnerabilities resulting from Project activities. 

The objectives of the VPP are to: 

 Ensure that actual, and potentially vulnerable people and households are identified 
and monitored during and after the resettlement process; 

 Provide appropriate assistance to households identified as vulnerable to re-establish 
their livelihoods;  

 Identify compensation and restoration packages for vulnerable people that include 
additional forms of support;  

 Assist persons identified as vulnerable to understand their options for resettlement 
and compensation;  

 Carefully consider social networks relating to family and tribal structures and how 
these can be re-created at resettlement locations; and 

 Identify additional measures for vulnerable groups to cope with Project-induced 
impacts during physical relocation.  

Definition and Categorization of Vulnerability 
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Vulnerability is complex and multi-faceted. In order to capture all aspects and combinations 
of vulnerability, the Project has developed vulnerability criteria based on factors that might 
limit the resilience of households to land acquisition and resettlement shocks and impacts.  

The criteria were informed by factors such as household head age and gender, education 
levels of household heads, the presence of physically or mentally disabled household 
members, dependents and the support resources available, and children out of school. 
Based on combinations of household vulnerabilities, three (3) categories of vulnerability 
have been adopted in the Dodoma RAP: 

 Category 1 (Vulnerable) households will immediately be placed on the Vulnerable 
Households Register (VHR) and qualify for in-kind assistance and individual level 
livelihood support; 

 Category 2 (Potentially Vulnerable) households will qualify for in-kind assistance and 
livelihood support but will need further verification before being placed on the VHR; 

 Category 3 (At-risk) households will be placed on a “watch list” and must be included 
in any review / survey to monitor the PAPs. 

A summary of these PAHs per ward is provided in Table ES - 8. Note that Chapter 9 of the 
Dodoma RAP provides detail at both ward and village level.  

Table ES - 8 : Summary of Households per Vulnerability Category (by ward) 

Ward Category 1 Category 2 Category 3 

Kondoa 

Hondomairo 6 7 5 

Serya 24 36 28 

Kingale 26 49 49 

Chemba 

Paranga 24 43 21 

Goima 15 23 18 

Songolo 12 15 13 

Chandama 8 19 11 

Mrijo 12 12 9 

TOTAL 127 204 154 

The level and nature of vulnerability will differ from one household to the next, and support 
responses will be customized on a case-by-case basis. 

Specific Vulnerability 

As part of the VPP, the specific vulnerabilities of women, elderly households, households 
including disabled family members and potentially vulnerable ethnic groups were assessed. 
Table ES - 9 summarizes the key findings. 

Table ES - 9 : Assessment of Specific Vulnerabilities 

Vulnerabilities Dimensions of Vulnerability 
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Vulnerabilities Dimensions of Vulnerability 

Women 

 Access to resources possibly limited by unpaid responsibilities including childcare, 
preparing food and fetching water and firewood. 

 Responsibilities increased where women are heads of households. May also be 
excluded from village decision making and engagement structures and processes. 

 Other vulnerabilities may compound the difficulties of female-headed households (e.g. 
disabled household members and insufficient access to land).  

Elderly Households 

 Poverty or lack of cash income. 
 Health issues rendering subsistence and self-care difficult. 
 Less socially integrated and more dependent on the support of children, relatives and 

neighbors. 
 Limited mobility and access to livelihood sites and social services. 

Households with 
Disabled Members 

 Reduced livelihood security, mobility, and household income. 
 Increased healthcare expenditure. 

Vulnerable Ethnic 
Groups 

 Rights not always recognized by governments. 
 Impact to pastoralist livelihood activities due to displacement. 
 Encroachment onto traditional land by commercial projects and wildlife reserves. 
 Evidence that school attendance among vulnerable ethnic groups is lower and the 

drop-out rates higher than among other Tanzanians. 

Livelihood Strategies for Vulnerable Households  

Most PAHs affected by the pipeline corridor in the Dodoma Region rely on their land for 
household subsistence and cash income. Vulnerable households will be especially impacted 
by the loss of land. Programs to address individual circumstances may include: 

 Crop improvement programs; 

 Livestock improvement programs and poultry production programs, (especially 
poultry which can be farmed intensively in a smaller area and produce greater 
returns); and 

 Non-land-based programs, such as enterprise and skills development. 

It is possible that livelihoods are impacted post-displacement, for example, due to climate-
related crop failure. The Dodoma RAP has identified measures to prevent ongoing PAP 
vulnerability: 

 Support and capacity building for improved land preparation and production;  

 Training to help PAPs manage their finances / cash received during compensation;  

 Monitoring of PAHs post-relocation; and 

 Assistance to vulnerable PAHs unable to re-establish croplands due to limited access 
to labor. 

Engagement Processes for Vulnerable Groups 

A key element of supporting vulnerable groups is by ensuring that they have access to 
engagement processes so that they; are provided with sufficient information about the 
Project, including the potential impacts and opportunities relevant to them; can respond and 
provide feedback to help shape processes and activities in which they are involved and that 
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the development process fosters full respect for human rights, dignity, aspirations, culture, 
and natural resource-based livelihoods 

In the overarching context of general engagement with PAHs, the Project has been 
especially careful to ensure access to information and the involvement of women and 
spouses as well as implementing targeted measures to ensure adequate, equitable and 
culturally appropriate engagement with vulnerable ethnic groups (who may potentially be 
vulnerable to Project-related displacement impacts). 

Implementation Support for Vulnerable Groups 

Different individuals and households will need different levels of support and assistance 
during resettlement implementation dependent on their specific area of vulnerability. Specific 
initiatives to protect and support vulnerable groups during implementation may be 
considered.  

The VPP runs parallel to the wider RAP implementation and will only conclude when the 
livelihoods of vulnerable people have been restored to at least pre-Project levels. The VPP 
may be updated during the RAP implementation program. 

 

10. CONSULTATION AND DISCLOSURE 

Chapter 10 of the Dodoma RAP describes the manner in which interaction with stakeholders 
has been undertaken. It addresses the identification of stakeholders, engagement structures, 
and methods, engagement and consultation already completed. 

The Project is committed to meaningful engagement with all of its stakeholders based on the 
principles of open and transparent engagement, promotion of listening and dialogue, 
empowerment through engagement, timeous and proactive information sharing, freedom 
from manipulation or coercion, effective and accessible engagement and tools, appropriate 
engagement methods, respect for human rights and gender, and culture sensitivity.  

Stakeholder Identification 

Interested and affected stakeholders most relevant to the Dodoma RAP have been identified 
and fall in the following broad categories: Directly affected stakeholders including PAPs and 
related PAHs, and PACs; Other interested stakeholders including the GoT and IFIs; and civil 
society organizations including NGOs and CBOs. 

Project Engagement Structures 

Several key structures are relevant to Dodoma RAP planning and engagement. These are 
shown in Figure ES -  7. 
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Figure ES -  7 : Project RAP Planning and Implementation Teams 

Consultation During the Resettlement Planning Phase 

Engagement has been tailored to the needs of different stakeholder groups with 
consideration of the land acquisition and resettlement phases. Types of meetings included: 

 LARWG meetings, meetings with specific government departments, regional 
government and NGOs; 

 District, WDC, VDC and Village Assembly meetings; 

 Focus Group Discussions (FGDs) with minority groups / specific groups of 
stakeholders such as vulnerable ethnic groups, men, women and PAPs / PAHs; and 

 Formal and informal one-to-one discussions with PAHs / PAPs including vulnerable 
ethnic groups. 

Meetings were mostly held in English and Kiswahili. Translations to other languages such as 
Maasai were available where stakeholders did not understand and / or could not speak 
Kiswahili. 

Table ES - 10 shows the number of formal RAP Planning Phase meetings held (up to the 
drafting of this RAP) and meeting attendees (excluding Project and RAP planning consultant 
team members). 

Table ES - 10 : Number of Formal Meetings and Number of Attendees 
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Regional Level Meetings 1 3 N / A N / A 2 6 

District Level Meetings 3 3 2 17 4 29 

Ward Level Meetings 8 8 N / A 8 5 29 

Village Level Meetings 32 13 N / A 46 21 112 

TOTAL 44 27 2 71 32 176 

Regional Level 
Attendees 

32 100 N / A N / A 83 215 

District Level Attendees 10 9 11 45 18 93 
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Ward Level Attendees 72 61 N / A 79 69 281 

Village Attendees 146 126 N / A 408 184 864 

Village Assembly 
Attendees 

664 N / A N / A N / A 95 759 

TOTAL 924 296 11 532 449 2 212 

Issues and Grievances  

An Issues and Comments register has been compiled. A variety of issues related to land and 
resettlement were raised during the sensitization phase with a focus on land rates, whilst 
land and resettlement issues raised in subsequent phases focused on specific matters the 
impact of discontinuation of farming activities in the corridor on PAHs’ livelihoods and when 
payment would be made. 

A Project-level Grievance Management procedure and associated documentation have been 
developed and implemented. A total of ten (10) land acquisition and resettlement related 
grievances were received in the Dodoma Region by the RAP planning consultant. 

 

11. IMPLEMENTATION OF LAND ACQUISITION AND 
RESETTLEMENT 

Chapter 11 provides an overview of the key activities and processes required for the 
implementation of the Dodoma RAP and the completion of land acquisition and granting of 
rights. This includes the primary roles and responsibilities of key stakeholders, including 
both the Project company and the government of Tanzania. 

Implementation of the Dodoma RAP will take place over three (3) phases as a phased 
approach will allow for more accurate budgeting and scheduling, inclusive stakeholder 
engagement, as well as ensuring key activities and processes are completed in a sequential 
and logical manner.  

The three (3) implementation phases are described briefly below (some activities being in 
parallel and not sequential): 

 RAP Implementation Planning. During this phase, work will predominantly focus on 
the legal requirements for land acquisition and conversion. Final engagement will 
also be undertaken relating to entitlement and compensation determination; 

 Implementation. This phase will focus on the drafting and signing of the individual 
household compensation agreements and the subsequent implementation of their 
requirements including payment of compensation, construction or replacement 
housing and relocation and transition support; and 
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 Project Support Activities. This will include the initiation and ongoing input to the 
various livelihood restoration activities (as described in Chapter 8) as well as the 
implementation of the monitoring and evaluation programme (as described in 
Chapter 13). 

Stakeholder engagement and grievance management will continue throughout.  

Implementation Roles and Responsibilities 

To ensure that the Project maintains ownership and accountability of the overall process, 
RAP implementation activities under the Land Acquisition Process (see ES-5 and Chapter 4) 
will be managed by the EACOP Project Pipeline Team (PPT), as well as the GoT. Roles and 
responsibilities for the Dodoma RAP Implementation phase are summarized in Table ES - 
11. 

Table ES - 11 : Roles and Responsibilities for the Dodoma RAP Implementation Phase 

Activity Project Company / PPT (Project) 
Role 

Government of Tanzania Role 

[Step 5] 
Gazettement of 
Public Purpose, 
and Conversion of 
Land to General 
Land. 

 Provide maps and information 
(including a list of affected 
villages) of required Project land 
per section.  

 Review gazettement area and any 
orders and / or notices prior to 
publication in the Gazette. 

 Provide timing to the GoT and 
input to the wording of notices of 
intention to acquire if possible. 

 Prepares, issues and publishes necessary 
orders and / or notices in Gazette required 
under the LAA. 

 Undertakes all necessary steps and actions 
to meet the provisions of the LAA, including 
for the gazettement and acquisition of land, 
and for the conversion of certain land (at 
timing agreed with Project) to General Land 
as agreed with the Project12. 

[Step 6] Compensation Agreements 

Entitlements and 
Compensation 
Briefings. 

 Conduct additional entitlement 
briefings at village level to explain 
and discuss the entitlements with 
PAPs. 

 Support provided by GoT in addition to 
district, ward and village authorities.  

Drafting and Signing 
of Compensation 
Agreements. 

 Lead the engagement with PAPs 
and communities to reach 
compensation agreements. 

 Signatories of Compensation 
Agreements under discussion with 
GoT. 

 Determine cases where the GoT’s 
further compulsory acquisition 
powers need to be engaged and 
facilitate the process, where 
applicable.  

 Signatories of compensation agreements 
under discussion with GoT.  

 Provide support should the engagement 
process continuously fail to gain agreement 
over compensation. 

[Step 7] Payment of Compensation, Relocation & Implementation of Livelihood Restoration & Assistance 
Programs 

 

12 This is expected to include, but not be limited to: all required approvals from village, ward, district, regional and 
national authorities; resolution of any related planning matters; necessary surveys and reports; and notices as 
prescribed under the legal framework and the publishing of these, as required, in the Government Gazette. 
Gazettement of the land for the public purpose and conversion of Village and Reserved Land to General Land 
is to occur simultaneously.  
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Activity Project Company / PPT (Project) 
Role 

Government of Tanzania Role 

Payment of 
Compensation  

 Payment of compensation (The 
arrangements for payment of 
Tanzanian regulatory entitlements 
are a matter of discussion 
between the GoT and the Project). 

 Acquiring authority for land acquisition. (The 
arrangements for payment of Tanzanian 
regulatory entitlements are a matter of 
discussion between the GoT and the 
Project.)  

 Oversight of compensation and relocation 
process.  

Construction of 
Replacement 
Housing. 

 Preparation of replacement plots 
for construction of replacement 
houses. 

 Facilitating the registration of 
replacement land and payment of 
all charges that will accrue from 
the process of acquiring the land 
and constructing replacement 
housing. 

 Support with formal land acquisition, 
transfer and registration as per Tanzanian 
legislation. 

Relocation and 
Transitional Support. 

 Provide timing and agree 
modalities of giving PAPs notice to 
vacate.  

 Provision of transitional support 
(where required). 

 Prepares in agreement with the Project Co. 
/ PPT, issues at the precise time requested 
by the Project Co. / PPT and publishes 
statutory notices to yield possession 
(vacate) to PAPs (and affected villages, as 
required under the LAA). 

Implementation of 
Livelihood 
Restoration and 
Assistance 
Programs. 

 Refinement of livelihood 
restoration programs and support 
to PAPs. 

 Discussions and liaison with 
regional and district officials & 
technical staff, NGOs and CBOs. 

 Assess locally based service 
providers who are able to provide 
training and post training support. 

 Mobilization of the necessary 
human, financial and material 
resources. 

 Support and potential partnerships with 
District Agricultural Office. 

 Project to liaise with regional and district 
official and technical staff.  

[Step 8] Granting 
of Rights and [Step 
9] Lease to Land. 

 

 The GoT will undertake all necessary steps 
to grant to the relevant authority a Granted 
Right of Occupancy on required land which 
comply with the principles set out in the 
IGA. 

 The relevant authority to then provide a 
lease to the Project for the required duration 
which grants land rights to the Project which 
comply with the principles set out in the IGA 
(and relevant other agreements in place at 
that time between State and the PPT). 

Stakeholder Engagement during Dodoma RAP Implementation 

Stakeholder engagement is critical during all phases of resettlement planning and 
implementation. Table ES - 12 shows the Stakeholder Engagement Execution Plan for the 
Dodoma RAP Implementation.  
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Table ES - 12 : Engagement Execution Plan for Dodoma RAP Implementation 

Stakeholder 
Group 

Task Description Deliverables 

Engagement with 
regional and 
district authorities. 

Regular feedback and guidance meetings with regional and district 
authorities to: 

 Provide updates on activities completed; 

 Discuss upcoming activities; 

 Seek guidance on regulatory requirements; 

 Provide feedback on grievances received and resolved; and 

 Solicit feedback and adapt plans accordingly. 

Minutes of meetings. 
Attendance registers. 
Meeting invitations. 

Engagement with 
the LARWG. 

Regular feedback and guidance meetings with the LARWG to: 

 Provide updates on activities completed; 

 Discuss upcoming activities; 

 Seek guidance on regulatory requirements; 

 Provide feedback on grievances received and resolved; and 

 Solicit feedback and adapt plans accordingly. 

Minutes of meetings. 
Attendance registers. 
Meeting invitations. 

Engagement with 
PAPs (incl. PAHs 
and PACs). 

Engagement will include:  

 Disclosure of resettlement agreement information and 
notification to PAPs and PAHs regarding resettlement options;  

 Regular community meetings with PACs to disclose relevant 
information and provide guidance to PAPs on resettlement 
options as well as provide updates on the progress of the 
resettlement process;  

 Record options / preferences of PAPs / PAHs; 

 Notification to PAPs of key activities in relation to payment of 
compensation and commencement of the construction of 
replacement housing;  

 Accompanying PAPs to the site / s where replacement 
housing is being constructed (as per agreed schedule of 
visits);  

 One-to-one engagement with PAPs to support understanding 
of an agreement on compensation / support packages;  

 Management of complaints and grievances process;  

 Ongoing monitoring and evaluation related engagement with 
PAPs, RAP implementation partners and other related 
stakeholders; and 

 Discussions and activities related to livelihoods restoration.  

Notes / minutes of 
discussions / 
meetings. 
Notifications of 
meetings. 
Signed agreements. 

 

12. IMPLEMENTATION BUDGET AND SCHEDULE 

The Dodoma RAP implementation budget and schedule are presented in Chapter 12. All 
components considered in budget formulation are described and scheduling 
considerations are presented. 

An estimated budget for RAP implementation has been developed based on the 
displacement metrics reported in Chapter 6. All cash compensation contained in the VRs 
and Compensation Schedules has been included in the budget. In-kind and other 
entitlements will also be monetized for budgeting purposes. The budget is indicative at this 
stage and will require further refinement. The main budget components are as follows: 
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 The cost of land is a function of the area of land to be acquired by the Project.  

 Owners of Project-affected occupied and complete residential dwellings have a 
choice between cash compensation and replacement structures; 

 Cash compensation for crops and economic trees has been included in the budget, 
based on valuation amounts determined during the assessment valuation survey; 

 Allowances have been budgeted for, including a disturbance allowance for 
physically and economically displaced households and a transport allowance for 
physically displaced persons; 

 Compensation for relocation of graves; 

 The budget for livelihood restoration measures includes three (3) main 
components, including costs associated with, transitional support; costs associated 
with individual, and household-level livelihood restoration measures and costs 
associated with community or village-level livelihood restoration measures; 

 Additional assistance required by vulnerable persons or households. An allowance 
will be made in the RAP implementation budget for this additional assistance and will 
be monitored closely; and 

 Budget for the resources required for RAP implementation.  

Indicative Implementation Schedule 

The RAP contains an indicative RAP planning and implementation schedule. It is anticipated 
that the completion of key RAP implementation activities in the Dodoma Region will take 
approximately 21 months from the final investment decision.  

In addition to key RAP implementation activities there are a number of initiatives that will run 
beyond the 21-month period. These include stakeholder engagement, Livelihood Restoration 
and Assistance Programs, and Monitoring and Evaluation Programs. 
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13. MONITORING AND EVALUATION 

Chapter 13 describes the Monitoring and Evaluation framework and system to be used for 
the Dodoma RAP. The chapter defines the purpose of both monitoring and evaluation, 
describes the nature, objectives and purpose of different types of monitoring and evaluation 
and shows the reporting requirements linked to the monitoring and evaluation framework. 

The Project Monitoring and Evaluation (M&E) system will include internal, external and 
participatory monitoring and reporting processes to ensure complete and objective 
information is provided.  

Indicators will be selected to measure inputs, outputs, and outcomes for resettlement 
activities and will aim to provide feedback to the Project as well as to relevant stakeholders 
on the Dodoma RAP implementation process. The whole M&E process will be linked to the 
household level socio-economic and asset surveys undertaken for the development of the 
Dodoma RAP.  

This process will also confirm the levels of success of livelihood restoration measures and 
for that reason M&E of the impacts of resettlement will continue for a reasonable period after 
all resettlement and related development activities have been completed.  

Four (4) main types of M&E will be undertaken: 

 Process Monitoring: This is an internal monitoring activity that tracks the impacts of 
the resettlement implementation process on the PAPs, PAHs and PACs. Quarterly 
reporting will be undertaken by the Dodoma RAP implementation team.  

 Compliance Monitoring: This form of monitoring will establish whether resettlement 
implementation is meeting the objectives defined in the Dodoma RAP. Compliance 
monitoring should be undertaken quarterly during implementation and for two (2) 
years following resettlement, after which it will be undertaken bi-annually. 

 Completion Audit: A completion audit will be conducted by an independent third 
party to verify that the Dodoma RAP implementation met the necessary standards 
and restored or improved the livelihoods of the PAPs. The timing of the completion 
audit will be influenced by many aspects of implementation, but it is anticipated to be 
three (3) years after the initiation of the LRP.  

 Ex-post Evaluation / Post-Project Evaluation: An ex-post evaluation will be 
undertaken by a qualified independent party, in a timeframe determined by the 
completion audit.  
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GLOSSARY 

Term Definition 

Acres per hectare One acre is equivalent to 0.4 hectares (ha). 

Acre Equivalent 

A measure of the relative productivity of arable land in a Project-affected district. It is the 
ratio of two numbers: (a) the number of acres of land that a household in a district 
needs to sustain itself (taking into account staple crops and their prevalence in that 
district, as well as district-specific crop yields and average household size); and (b) the 
average number of acres of land per household across all Project-affected districts 
(2.57 acres, as reported in 2007 / 2008 agricultural census data). 

Average Farm Size 
The average agricultural (crop) land holding per household in a district, as reported in 
2007 / 2008 agricultural census data. 

Asset survey A survey undertaken to identify and assess all assets by owner and / or rights holder. 

Census 
A survey of all persons who will be displaced by a project that captures all appropriate 
socio-economic baseline data of affected persons and their households and records 
their assets to determine eligibility for compensation and other support. 

Coating Yard A demarcated area where pipeline sections are treated with an insulation coating. 

Compensation 
Payment in cash or in-kind for an asset such as land and improvements on land, or a 
resource that is acquired or affected by a project. 

Compulsory 
Acquisition / 
Expropriation 

The power of government to acquire land rights or right in land in the public interest 
without the willing consent of the owner or occupant. 

Construction access 
road 

An access road that links with the existing road network to provide access to 
construction facilities and the pipeline construction corridor.  

Construction Corridor A corridor used as workspace within which to construct the pipeline. 

Construction Facilities 
Facilities that will be required to facilitate construction of the Project, including 
construction and coating camps, lay-down areas, construction access roads and other 
facilities required for storage of equipment. 

Contractor  
Any or all Contractors that provide services or materials to execute the project pursuant 
to a contract established by and between Contractor and Developer.  

Crude oil 
Oil that is extracted from the ground before it is refined into usable products, such as 
gasoline / petroleum. 

Cut-off date 

In Tanzania the date of the commencement of the valuation of assets of persons 
affected by the project. Persons occupying the project area after the cut-off date are not 
eligible for compensation and / or resettlement assistance. Similarly, fixed assets (such 
as built structures, crops, fruit trees and woodlots) established after the cut-off date will 
not be valued or compensated. 

Describing flow 
direction in a pipeline  

When describing the direction of travel of product in a pipeline, “downstream” (with the 
current) means “from the source to an outlet”. Conversely, the direction of travel from 
the outlet to the source is against the current, or “upstream”. 

Displacement 
The physical, economic, social and / or cultural uprooting of a person, household, social 
group or community as a result of the project. 

District 
The second-highest administrative division of Tanzania. Each region is subdivided into 
districts. As of 2012 there are 169 districts. These include rural districts (District 
Councils) and urban districts (Town Councils, Municipal Councils and City Councils). 

Downstream Sector 
The downstream (oil and gas) sector is responsible for the refining of crude oil, the 
processing and purifying of raw natural gas, as well as the marketing and distribution of 
products derived from crude oil and natural gas. 

Economic 
Displacement 

Loss of assets (including land), or loss of access to assets, leading to loss of income or 
means of livelihood as a result of project-related land acquisition or restriction of access 
to natural resources. People or enterprises that may be economically displaced with or 
without experiencing physical displacement. 
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Eligibility 
Entitlement to compensation and assistance due displacement impacts resulting from 
Project required land acquisition, revocation of rights and / or the expropriation of 
property. 

Encroachment 
The unauthorized use of land in a project land footprint in violation of the terms by which 
project land was established. Encroachers include people settling and / or using land 
after a cut-off date has been instated. 

Entitlements 

Compensation offered to persons, households, groups and / or communities physical 
and / or economically displaced by the Project. This includes (but is not limited to): 
financial compensation; the right to participate in livelihood restoration programs; 
housing, service provision, transport assistance, and other short-term assistance 
required to move from one site to another. 

Entitlement Framework 
Describes compensation for both physical and economic losses due to resettlement or 
displacement and identifies categories of people who will be eligible to receive 
compensation as a result of these losses. 

Equator Principles 
(EPs) 

A risk management tool adopted by 94 financial institutions in 37 countries for 
identifying, assessing and managing environmental and social risks. The EPs are 
largely based on International Finance Corporation’s (IFC) Performance Standards (PS) 
(2012) with some additional requirements.  

Excavation 
Any operation involving movement of earth, rock or other materials below surface level, 
to include digging, blasting, boring, tunneling and backfilling. 

Fallow Land Arable land left uncultivated for a period of time in order to restore its fertility. 

Final Investment 
Decision (FID) 

The Project partners’ final decision on whether or not the Project is financially 
worthwhile as part of their long-term corporate finance decisions. In general, the FID is 
taken after the completion of certain studies and obtaining of permits as the project is 
readied for construction.  

Focus Groups 
A qualitative data collection methodology involving small groups of people to discuss 
selected points of interest. 

Geographic 
Information System 
(GIS) 

A combination of computer hardware, software and data that is used to capture, 
maintain, analyze and display information related to the geographic location of features 
and facilities.  

Good International 
Industry Practice 

Practices applied to the Project to achieve the best possible results when managing 
social and environmental impacts.  

Grievance  
A matter considered by a Project Affected Person (PAP) / community member to be 
unjust or unfair as a result of Project activities that causes distress.  

Hamlet 
In rural areas in Tanzania, a hamlet represents the smallest administrative division of a 
village. 

Host Community  

Communities that live in or around areas where physically displaced people will be 
resettled to or where replacement agricultural land is allocated, and who, in turn, may 
then be affected by the resettlement. Resettlement may in certain instances give rise to 
impacts on host communities - for instance, through increased pressure on land, water 
or other resources, or through changes in local socio-economic dynamics. 

Household 
A group of persons who may or may not be related, but who share a home or living 
space, who aggregate and share their incomes, and evidenced by the fact that they 
regularly take meals together. 

Hydrostatic testing 

A controlled process to confirm the threshold measurement for the safe operation of the 
pipeline. Sections of the pipeline are filled with water and pressurized for a certain time 
to allow for the identification of defects or leaks. It is usually performed following new 
pipeline construction before the actual product (e.g. crude oil) is introduced into the 
system.  

International Finance 
Corporation (IFC) 
Performance 
Standards (PSs) 

The global benchmark for environmental and social risk management in the private 
sector. 

IFC PS5 
The IFC’s performance standard for dealing with Land Acquisition and Involuntary 
Resettlement. 
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Term Definition 

Indigenous People 
Social groups with a social and cultural identity distinct from the dominant society 
rendering them potentially vulnerable to becoming disadvantaged in the development 
process.  

Involuntary 
Resettlement 

Resettlement is considered involuntary when affected individuals or communities do not 
have the right to refuse land acquisition that will result in displacement. This occurs in 
cases of lawful compulsory acquisition or restrictions on land use based on eminent 
domain; and in cases of negotiated settlements in which the buyer can resort to 
compulsory acquisition or impose legal restrictions on land use if negotiations with the 
seller fail. 

Land Acquisition  
Land acquisition includes both outright purchases of property and purchases of access 
rights, such as rights-of-way. 

Land Acquisition and 
Resettlement Working 
Group (LARWG) 

The overall governing body and management committee through whom the national 
government collaborate and interact with the Project on matters related to land 
acquisition, compensation and resettlement. This national-level body comprises 
representatives of the Ministry of Energy (ME), Tanzania Petroleum Development 
Corporation (TPDC), Ministry of Lands, Housing and Human Settlements Development 
(MLHHSD), Pipeline Project Team (PPT) and the resettlement consultants. 

Light imaging 
Detection and Ranging 
(LiDAR) 

A remote sensing method that uses light in the form of a pulsed laser to measure 
ranges (variable distances) to the Earth. 

Line Markers 
Surface beacons / markers, installed above the pipeline, to indicate the approximate 
pipeline route. 

Livelihood 

A livelihood comprises the capabilities, assets and activities required for a person to 
make a living such as: wages from employment; cash income earned through an 
enterprise or through sale of produce, goods, handicrafts or services; rental income 
from land or premises; income from a harvest or animal husbandry; share of a harvest 
(such as various sharecropping arrangements) or livestock production; self-produced 
goods or produce used for exchange or barter; self-consumed goods or produce, food, 
materials, fuel and goods for personal or household use or trade derived from natural or 
common resources; pensions; various types of government allowances (child 
allowances, special assistance for the very poor); and remittances from family or 
relatives.  

Livelihood Restoration 
Plan (LRP) 

A plan intended to set out how to replace or restore livelihoods lost or reduced as a 
result of a project. The plan aims to restore, or if possible, improve, the quality of life 
and standard of living of affected parties and ensure food security through the provision 
of economic opportunities and income generating activities of affected property owners 
and their households. 

Load-out Facility (LOF) 
Located offshore, the LOF is used to transfer product from the MST onto marine tankers 
for shipment to end users.  

Main Line Block Valve 
Stations (MLBV) 

A mechanical device (valve) installed in a pipeline that can be closed to block the flow 
of product (crude oil) through the pipeline. MLBVs are located at major crossing points 
and are used to stop the flow of product through the pipeline and isolate a segment of 
the pipeline system or a component of the system. 

Main Camp and Pipe 
Yard (MCPY) 

An area of approximately 43.2 acres (17.5 ha) consisting of temporary housing, offices, 
pipe yard kitchen, dining hall and recreation areas. Each camp will be able to house up 
to 1,000 people. The adjoining pipe yard is where coated pipeline sections are stored 
before being transported to the construction corridor. 

Maintenance 
The process of maintaining property or equipment, including pipelines, to preserve them 
and prevent them from failure and ensure that they will continue to perform their 
intended function. 

Marine Storage 
Terminal (MST) 

An area close to the coast consisting of a number of external floating roof tanks with 
discharge pumps and support systems where product will be stored before it is 
transported to the end user via the offshore LOF.  

Marshalling Yards 
A support facility used for the delivery, storage and load out of pipe, plant and 
equipment.  

Midstream Sector 
The midstream (oil and gas) sector involving the transportation, e.g. by pipeline, storage 
and wholesale marketing, of crude or refined petroleum products.  
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Mtaa/Mitaa 
Mtaa / Mitaa is the Swahili term for a street or streets.  Administratively, Mtaa / Mitaa 
are local subdivisions in urban wards. 

Murram A form of laterite (a material containing clay) used for road surfaces.  

Non-Governmental 
Organization (NGO) 

Any not-for-profit, non-governmental and voluntary citizens group organized on a local, 
national or international level. It can perform a variety of public service and 
humanitarian functions and is often guided by a specific mission. 

Notice of intention to 
acquire 

An official written notice issued to people who will be displaced by the project, informing 
them that their land will be acquired (and / or property expropriated) for purposes of the 
project. 

Notice to vacate / yield 
possession 

A written notice issued to owners and occupants of land acquired by the project, 
informing them to leave the premises within a specified time frame. 

Operator An entity that owns or operates the Project infrastructure to be established. 

Orphaned Land 

A term to describe land dissected by the pipeline corridor and other facilities leaving 
portions of the original land parcel no longer viable to cultivate / use. The determination 
of orphaned land follows a set procedure. Where the remainder of the land is 20% or 
less of a Project Affected Person’s (PAP) land parcel, the remainder of the land has 
been proposed to be acquired but only where the land owner agrees to relinquishing the 
orphaned land. Land parcels less than 0.5 acres will be acquired under the Land 
Acquisition Act (LAA) (which under Section 10 of the Land Acquisition Act (LAA), 1967 
is the maximum orphaned land size permissible under Tanzanian Law outside a city, 
municipality or township), Orphaned land in excess of 0.5 acres is valued for additional 
entitlements under International Financial Institutions’ requirements. 

Physical Displacement 
Loss of permanently occupied house / apartment, dwelling or shelter as a result of 
Project-related land acquisition that requires the affected person(s) to move to another 
location. 

Pipe Yard 
An area where coated pipeline sections are stored during construction before being 
transported to the construction corridor.  

Pipeline 

Includes all parts of those physical facilities through which oil moves in transportation. It 
includes but is not limited to: line pipe, valves and other appurtenances attached to the 
pipe, pumping / compressor units and associated fabricated units, metering, regulating 
and delivery stations, and holders and fabricated assemblies located therein, and 
breakout tanks. 

Pipeline Component Some feature or part of a pipeline, such as pipe, valves, fittings and flanges. 

Pipeline Corridor A linear area where a pipeline is placed.  

Pour point 
The temperature below which a liquid loses its flow characteristics. In crude oil a high 
pour point is generally associated with a high paraffin content. 

Pressure Reduction 
Station 

Used to regulate the pressure in the pipeline to allow for the continued flow of the crude 
oil, and to ensure that the maximum allowable operating pressure is not exceeded when 
oil transfers from the pipeline to storage tanks.  

Pressure Relief Valve 

A mechanical safety device designed to protect pressurized equipment, such as a 
pipeline. It relieves pressure by allowing pressurized fluid to flow from an auxiliary 
passage out of the system and designed or set to open at a predetermined set 
pressure. 

Priority Areas (PAs) 

Collective term used in this document for construction camps, coating yard, pipe yards, 
marshaling yards and construction access roads. These facilities need to be established 
before other construction activities can proceed; hence land access to PAs will be 
required some months earlier than for the remainder of the project footprint. 

Project  
Activities from design, engineering, procurement, construction, commissioning, 
operating, maintaining and closure. 

Project Affected 
Household (PAH) 

All members of a household, whether related or not, operating as a single economic 
unit, who are affected by a project.  
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Project Affected 
Person (PAP) 

Any individual who, as a result of the land acquisition required for the Project, loses the 
right to own, use, or otherwise benefit from a built structure, land (residential, 
agricultural, pasture or undeveloped / unused land), annual or perennial crops and 
trees, or any other fixed or moveable asset, either in full or in part, permanently or 
temporarily. 

Project Developer 
The party responsible for the funding, planning, implementation and operations and 
maintenance of a Project.  

Project Finance 

The financing of long-term infrastructure, industrial projects and public services based 
upon a non-or limited recourse financial structure, in which project debt and equity used 
to finance the project are paid back from the cash flow generated by the project. Project 
financing is a loan structure that relies primarily on the project's cash flow for 
repayment, with the project's assets, rights and interests held as secondary security or 
collateral. Project finance is especially attractive to the private sector because 
companies can fund major projects off a balance sheet. 

Project Financier A person, company, organization etc. that provides the money / financing for a project. 

Project Land 
Requirements 

The area that has to be acquired for the purpose of establishing the on-shore Project 
infrastructure, including construction facilities and the operational facilities, namely the 
export pipeline and permanent above-ground installations.  

Protective Coating 

A substance or material applied to the exterior of the pipe or a pipeline to prevent 
contact between the pipe and the outside environment. Protective coating is generally 
applied to prevent corrosion of the pipe. Many types of protective coatings are used on 
pipelines, including coal tar, tape wraps, and fusion bonded epoxy compounds. 

Pumping Station 
A facility that houses the pumping infrastructure used to push oil along through a 
pipeline from the source to the outlet. 

Ramsar Convention 
An Inter-Governmental Treaty which provides for a framework for national action and 
international cooperation for the conservation and wise use of wetlands and their 
resources. The treaty was signed in 1971 in Ramsar, Iran. 

Region 
The highest administrative division of Tanzania. Tanzania is divided into thirty-one 
regions (2016), each of which is further subdivided into districts. 

Regulatory Framework 
The system of regulations and the means to enforce them, usually established by a 
government to regulate a specific activity.  

Resettlement 
The displacement or relocation of an affected population from one location to another 
within the national territory, and the restructuring or creation of comparable living 
conditions.  

Resettlement 
assistance 

Support provided to people who are displaced by a project. Assistance may include 
transportation, food, shelter, and social services that are provided to affected people 
during their relocation. Assistance may also include cash allowances that compensate 
affected people for the inconvenience associated with resettlement. 

Resettlement Action 
Plan (RAP) 

A plan that provides a comprehensive set of actions for addressing impacts related to 
physical and economic displacement. It describes the procedures and activities that will 
be taken to compensate for losses, mitigate adverse project impacts, and provide 
development benefits to those who will be resettled or displaced as a result of a project. 

Resettlement Policy 
Framework (RPF) 

A requirement for projects with sub-projects or multiple components that cannot be 
identified before project approval. The framework clarifies resettlement principles, 
organizational arrangements, and design criteria to be applied to subprojects to be 
prepared during project implementation. 

Responsible Party 
Assigned individual(s) with the authority or expertise to define and take corrective action 
to resolve a grievance.  

Socio-economic 
Baseline  

A baseline record of land use activities within the project footprint as well as the socio-
economic characteristics of individuals and communities dependent on the land prior to 
the commencement of the land acquisition process, host communities that will 
potentially be impacted by the project. 

Spread 

On pipeline projects of this magnitude, construction typically takes place concurrently at 
several locations along the pipeline route, with a construction team at each location 
moving progressively along the route. The area covered by each individual construction 
team is referred to as a “spread”. 
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Stakeholder 
Individuals or groups of people who are directly or indirectly affected by a project, as 
well as those who may have interests in a project. They may have the ability to 
influence the outcome of the project, either positively or negatively.  

Substation 
Forms part of the electrical generation and distribution system by transforming voltage 
from high to low, for use on the electrically heat traced (EHT) system.  

Town Executive 
Director’s Office (TED) 

The director of a town is appointed by the president and is the chief executive officer of 
the council. 

Trench (to bury pipes 
in) 

A long narrow ditch dug into the ground and embanked with its own soil and used for 
concealment and protection of the pipeline. Trenches are usually dug by a specialized 
digging machine. 

Trestle 
A frame that will support the crude oil transfer lines from the Marine Storage Terminal 
(MST) to the Load-out Facility (LOF). 

Upstream Industry 
The upstream (oil and gas) industry is sometimes known as the exploration and 
production (E&P) sector. It refers to the exploration for, and recovery and production of, 
products such as crude oil and natural gas. 

Upstream Partners 
Total E&P Uganda BV (TEPU), Tullow Uganda Operations Pty Ltd (TUOP) and CNOOC 
Uganda Limited (CUL) are referred to as the Upstream Partners. 

Valuation 
The valuation of project affected land and assets according to set compensation rates 
and schedules. 

Village 
A group of people / households who interact with each other and share an environment 
within well-defined cultural and geographic margins. In rural areas in Tanzania, villages 
constitute the second-smallest administrative division (the smallest being hamlets). 

Vulnerable Persons 

People who, by virtue of gender, ethnicity, age, physical or mental disability, economic 
disadvantage or social status in the context of the project, may be more adversely 
affected by displacement than others and who may be limited in their ability to re-
establish themselves or take advantage of resettlement assistance and related 
development benefits. This group may include people living below the poverty line, the 
landless, the elderly, women, and children-headed households, ethnic minorities, 
communities dependent on natural resources or other displaced persons who may not 
be protected through national land compensation or land titling legislation. 

Ward 
A lower-level administrative subdivision of Tanzania. In rural areas, each ward generally 
comprises several villages. 
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1 INTRODUCTION 
The East African Crude Oil Pipeline (EACOP) (the ‘Project’) involves the construction and 
operation of a buried, cross-border pipeline to transport crude oil from the Lake Albert area 
in Uganda to the eastern coast of Tanzania for export to international markets. The pipeline 
will run from Kabaale in Hoima District, Uganda, to a Marine Storage Terminal (MST) at 
Chongoleani, Tanga Region, in Tanzania, on the East African coast. The length of the 
pipeline is nearly 1,443 kilometers (km), of which 1,147 km will be in Tanzania. Here, the 
pipeline will traverse eight (8) regions and the land administered by 27 administrative district 
councils13. This Resettlement Action Plan (RAP) details the management approach for land 
acquisition emanating from the section of pipeline corridor of approximately 106 km 
traversing the Kondoa and Chemba Districts within the Dodoma Region. 

Total Exploration and Production Uganda (TEPU) Besloten Vennootschap (B.V.), Tullow 
Uganda Operations Pty Ltd (TUOP) and China National Offshore Oil Corporation (CNOOC) 
Uganda Limited (CUL) (‘Upstream Partners’) hold interests in petroleum resource licenses 
near Lake Albert, Uganda. The Government of Uganda (GoU) and the Government of 
Tanzania (GoT), combined with the Upstream Partners, wish to construct this cross-border 
export pipeline, related facilities and infrastructure. 

During the initial Project planning stage, a Tanzanian company, Total East Africa Midstream 
B.V. (TEAM B.V.) was established to perform the functions of the Project Developer and the 
TEAM B.V. The Pipeline Project Team (PPT) (also referred to as ‘EACOP’) has undertaken 
the preliminary planning work. Their contact details are as follows: 

1.1 Background to the Resettlement Action Plan 
The Project requires access to approximately 9,884 acres (or 4,000 hectares (ha)) of land in 
Tanzania. Approximately 90% of the land to be acquired comprises the construction corridor 
for the export pipeline and Above Ground Installations (AGIs), with the remainder required 
for temporary construction facilities and access roads. The current estimated land 
requirements14 of the Project include the following: 

 Construction facilities (approximately 641.5 acres15); 

 Access roads (approximately 182.9 acres); and 

 Operational facilities (approximately 9,238.3 acres16). 

 

13 This comprises: one (1) city council, four (4) town councils and 22 district councils; therefore, a total of 27 
administrative district councils. 

14 All land areas for Project components presented in this Resettlement Action Plan (RAP) are produced using the 
EACOP Project Coordinate System (Transverse Mercator projection with a WGS 1984 datum and central 
meridian of 35° East) (EACOP TM35). 

15 Including a coating yard (CY) in Tanzania totaling 98.84 acres (40 ha); two (2) main construction camps with 
marshaling yards of 43.44 acres (17.6 ha) and 45.61 acres (18.5 ha) totaling 89.05 acres (36.1 ha); ten (10) 
main camps and pipe yards (MCPYs) (comprising 11 sites as one (1) MCPY is split across two (2) sites) 
totaling approximately 453 acres (183.5 ha). 
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Land acquisition and resettlement for the Project will comply with the following governing 
structures: 

 Laws of the United Republic of Tanzania; 

 The Project standards as set out in the Inter-Governmental Agreement (IGA); and 

 The requirements of International Financial Institutions (IFIs). 

The Project will address the land acquisition and resettlement planning process through the 
following documents17: 

 An overarching Resettlement Policy Framework (RPF); 

 Valuation reports (VRs); and 

 Resettlement Action Plans (RAPs). 

The overarching RPF for the Tanzanian section of the Project has already been completed 
and sets out the principles (e.g. eligibility criteria, approach to valuation and proposed 
compensation options etc.), according to which the RAPs will be developed. 

In addition, a series of VRs listing the compensation due to each Project Affected Person 
(PAP), as prescribed by Tanzanian Law and the international standards, has been 
completed for the Priority Area (PA) valuations and is currently being completed for each of 
the 24 districts (which includes four (4) town councils18) impacted by the Project land 
acquisition process.  

Finally, a series of RAPs will be developed for each of the geographical areas impacted by 
the Project land acquisition process and will include: 

 One (1) RAP for the PAs19 – already completed;  

 Eight (8) RAPs for the pipeline corridor and AGIs – divided in terms of regional 
administrative geographical areas20; and 

 

16 Including: (i) export pipeline on a 30 m wide corridor (construction and operations) totaling approximately 8,503 
acres (3,441 ha); additional temporary construction workspace along corridor totaling approximately 403 acres 
(163 ha); and (ii) permanent AGIs including a marine storage terminal totaling approximately 178 acres (72 ha), 
four (4) pumping stations totaling approximately 138 acres (56 ha); two (2) pressure reduction stations totaling 
approximately 16 acres (6.6 ha); hydro test water storage to be confirmed; main line valves stations and 
electrical sub-stations / heat tracing relay sub-stations constructed within the pipeline corridor. 

17 Additional documents and specialist reports (e.g. for fisheries) may be developed as part of further planning 
and implementation. 

18 The 24 districts include 27 administrative authorities: 22 district councils, one (1) city council and four (4) town 
councils. (One of the districts is relatively recent and certain village boundaries are in the process of being 
resolved. Therefore there are 23 District Valuation Reports with the villagers whose land which now may be 
within the newer district’s administrative boundary being included with their Village in the original District. 
Direction on this matter was sort with the relevant local government authorities). 

19 These sites are located along the pipeline route and need to be constructed in the early stages of the Project’s 
program to enable the development of other Project components. 
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 One Supplementary Plan for the MST site.   

Elements of the VRs are generally incorporated into the relevant RAPs. 

These three (3) levels of documents collectively comply with national, Project and 
international requirements relating to land acquisition and resettlement. 

1.1.1 Purpose and Scope of the RAP  

This RAP is for the pipeline corridor traversing the Kondoa and Chemba Districts of the 
Dodoma Region of Tanzania and adopts the principles and processes set out in the EACOP 
Project RPF21. 

Although the pipeline route has been designed to minimize environmental and social 
impacts, some physical displacement (loss of shelter) and economic displacement (loss of / 
interruption of access to land or other livelihood resources) for communities, households and 
individuals are unavoidable to access the land required for various Project components22. In 
this RAP the most directly impacted stakeholders are: 

 Project Affected Persons (PAPs), which includes any individual who, as a result of 
the land acquisition required for the Project, loses the right to own, use, or otherwise 
benefit from a built structure, land (residential, agricultural, pasture or undeveloped / 
unused land), annual or perennial crops and trees, or any other fixed or moveable 
asset, either in full or in part, permanently or temporarily; and 

 Project Affected Households (PAHs) which includes members of a household, 
whether related or not, operating as a single economic unit, who are affected by the 
Project.  

The RAP describes the processes followed, or those that will be followed, to comply with 
relevant Tanzanian laws and IFI requirements for land access, in particular the International 
Finance Corporation (IFC) Performance Standard 5 (PS5) on Land Acquisition and 
Involuntary Resettlement (2012). 

 

20 These regional administrative geographical areas are Kagera, Geita, Shinyanga, Tabora, Singida, Dodoma, 
Manyara and Tanga. 

21The RPF (September 2018) has been disclosed on the EACOP Project website http://eacop.com/information-
center/publications/. 

22Including the construction and operation of the pipeline and the establishment of construction camps, pipe 
yards, various permanent AGIs and access roads as summarized in Section 2.1 
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The RAP aims to establish and describe: 

 A summary of the legal framework; 

 The individuals and households who will experience physical and / or economic 
displacement, and the communities who will experience impacts associated with the 
land acquisition process; 

 The way that compensation rates for lost assets were determined; 

 Eligibility criteria and the entitlements for affected individuals, households and 
institutions (including in-kind and cash compensation options); 

 The process used to identify affected vulnerable individuals and groups; 

 Levels of assistance for resettlement of affected households (including for vulnerable 
individuals and groups);  

 Measures to reinstate livelihoods of affected persons and households; 

 Roles and responsibilities to undertake and implement the RAP; 

 The Project’s approach to stakeholder engagement and consultation with PAPs and 
other interested parties, including the Project grievance management mechanism; 
and 

 Activities required to implement, and monitor land acquisition, compensation and 
livelihood restoration commitments made within this RAP. 

1.1.2 Levels of Institutional Support Provided During RAP Preparation 

Various levels of the GoT23 supported and contributed to the processes required to develop 
this RAP and they will continue to be involved with its implementation. These include: 

 Central Government with various mandated authorities e.g. 

‐ Tanzania Petroleum Development Corporation (TPDC); 

‐ Ministry of Lands, Housing and Human Settlements Development 
(MLHHSD); 

‐ Ministry of Energy (ME); 

‐ Ministry of Minerals (MM); 

‐ Ministry of Natural Resources and Tourism (MNRT) 

‐ Tanzanian Rural Roads Agency (TARURA); 

‐ Tanzanian National Roads Agency (TANROADS); 

‐ Tanzania Electric Supply Company Limited (TANESCO); 

 

23 All references to "State", "Government of Tanzania", "GoT" and / or the "government" shall be construed as 
references to the State and / or to the appropriate State Authority, as applicable. 
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‐ Rural Energy Agency (REA); 

‐ Tanzanian Forest Services Agency (TFS); 

‐ Tanzania Wildlife Authority (TAWA);  

‐ Internal Drainage Basin Water Board;  

‐ Regional Commissioner’s (RC) Office; and 

‐ District Commissioner’s (DC) offices;  

 Local Government within the Project-affected region includes: 

‐ Urban authorities24 include: Town Director’s Office, Mtaa Development Councils; 
and 

‐ District councils (Rural authorities)25 include: District Executive Director’s (DED) 
Offices26, Ward Development Councils (WDC), and Village Development 
Councils (VDCs) 27. 

Although the GoT provides support in various locations across the Project area the main 
forum for collaboration is the Land Acquisition and Resettlement Working Group (LARWG), 
which includes representatives of the Project, TPDC, ME, Tanzania Ports Authority (TPA) 
and MLHHSD. 

The LARWG was convened in March 2018 and meets on a regular basis to provide updates 
on the land acquisition and resettlement process and discusses issues and the future 
planning of the program. More details on the LARWG and its activities are provided in 
Chapter 10. 

 

24 Urban authorities consist of city councils, municipal councils and town councils. The Project involves one (1) 
city council and four (4) town councils. 

25 District councils coordinate township council and village/mtaa council authorities. The village and township 
councils have the responsibility for formulating development plans for their areas. 

26 The District Executive Director’s (DED) office was specifically in an oversight position to the land and asset 
valuation process. 

27 Village Development Councils (VDC) representatives participated in Project community sensitization and 
disclosure meetings, mobilized affected households and provided feedback to affected persons on Project 
related issues, participated in identification of affected persons and households and witnessed the land and 
asset valuation exercise. 
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1.2 Summary of Displacement Impacts in Dodoma Region  
Table 1-1 summarizes the PAPs within the Dodoma Region. There are ten (10) PAPs within 
the region who occupy land parcels in more than one (1) village/mtaa. In the table below, 
these PAPs have been intentionally double counted to ensure that the numbers of PAPs per 
village (reported in Chapter 5) correlate with the district totals28. 

Table 1-1: Summary of PAP Numbers within the Dodoma Region 
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Kondoa District 

Total PAPs including those with land parcels in multiple villages. 380 351 19 0 9 1 

PAPs with land parcels in multiple villages. 5 5 0 0 0 0 

Chemba District 

Total PAPs including those with land parcels in multiple villages. 428 400 17 0 11 0 

PAPs with land parcels in multiple villages. 5 5 0 0 0 0 

Total PAPs,  
(including ten (10) PAPs with multiple land parcels in different 
villages). 808 751 36 0 20 1 

Total PAPs,  
(counting only once the ten (10) PAPs with multiple land parcels 
in different villages). 798 741 36 0 20 1 

The main land acquisition and resettlement related impacts associated with the 
approximately 106 km pipeline section traversing the Kondoa and Chemba Districts of the 
Dodoma Region include: 

 Kondoa District: 

‐ One (1) town council (Kondoa); 

‐ Three (3) wards (Hondomairo, Serya and Kingale); 

‐ One (1) village (Mtriyangwi); 

 

28The total number of PAPs per district, as reflected in the last row of Table 1-1, counts the PAPs with land 
parcels in multiple villages as single persons. A PAP with two (2) land parcels is therefore counted once only. 
For example, if one (1) PAP has land in Mapango and Nkulari villages, the land parcels are counted as 
belonging to one (1) PAP.  

29 Numbers reflect only those villages / mitaa that lose land and / or other assets such as trees or structures on 
Village Land that is administrated by the Village Council or the Mtaa Council. A PAP village is counted only 
once although more than one land parcel and /or asset of the village may be affected. 

30 Institutions that are not owned by government are included as landholders or tenant PAPs, for example 
churches. 
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‐ Nine (9) mitaa (Chandimo, Mongoroma, Serya, Chemchem, Kwamtwara, 
Iyoli, Kingale, Msui and Tampori); 

‐ Swagaswaga Game Reserve in Hondomairo and Serya Wards; 

 Chemba District: 

‐ Five (5) wards (Paranga, Goima, Songolo, Chandama and Mrijo); 

‐ Thirteen villages (Kelema Balai, Kelema Mashariki, Cheku B, Cheku A, 
Makamaka, Jenjeluse, Goima, Songolo, Hamai, Mapango, Nkulari, Mrijo 
Chini, Kaloleni); 

 A total of 808 PAPs are affected, double counting the ten (10) PAPs with land parcels 
in different villages: 

‐ In Kondoa District, a total of 380 PAPs with 351 landholders (generally with 
un-registered customary land tenure), 19 tenants, nine (9) villages and one 
(1) government institution recorded as affected PAPs on various land 
parcels; 

‐ In Chemba District, a total of 428 PAPs with 400 landholders (generally with 
un-registered customary land tenure), 17 tenants and 11 villages recorded 
as affected PAPs on various land parcels; 

 The majority of PAPs will experience some level of economic displacement in the 
form of impacted crops and trees; 

 Of the total, 15 PAPs in Kondoa District and four (4) PAPs in Chemba District will 
experience some degree of physical displacement; 

 A total of 59 structures in Dodoma Region will be affected, 39 in Kondoa and 20 in 
Chemba Districts, including:  

‐ Twenty-four residential dwelling structures; 

‐ Twenty-eight other structures including grain storages, livestock kraals, 
boreholes, fishponds and latrines; 

‐ Seven (7) incomplete structures; 

 The Project covers 824.73 acres including infrastructure crossings which will remain 
and orphaned land31. The area of land that has been valued is 796.79 acres in the 
District Valuation Reports comprising mostly of un-registered customary land tenure 
under agricultural land use. The land (34.31 acres) within the Swagaswaga Game 
Reserve has been valued also within a separate Forest and Game Reserves 
Valuation Report: 

 

31Orphaned land is a portion of the land parcel that is not affected by the pipeline, but the size of this remaining 
portion makes it no longer viable to cultivate / use. 
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‐ In Kondoa District, the pipeline corridor covers a total area of 356.45 acres 
of land, of which 337.35 acres has been valued ; 

‐ In Chemba District, the pipeline corridor covers a total area of 468.28 acres 
of land, of which 459.44acres has been valued ; 

‐ The pipeline corridor covers a total area of 34.31 acres of the Swagaswaga 
Game Reserve – 18.61 acres in Hondomairo Ward and 15.70 acres in the 
Serya Ward32. 

 A total of 252.95 acres of cropland (including 98.38 intercropping33 acres) will be 
affected in the pipeline corridor: 78.22 acres in Kondoa District and 174.71 acres in 
Chemba District; 

 A total of 519 PAPs will be losing 5,050 economic trees and other trees (including six 
(6) PAPs losing 17 trees on orphaned land): 1,714 trees in Kondoa District34 and 
3,336 trees in Chemba District; 

 A total of 145 graves will be affected: 47 in Kondoa District and 98 in Chemba District 
(42 of these are within Cheku B Village on a single land parcel assigned to a land 
holder); 

 The pipeline will cross a number of existing roads (which have reserves associated 
with them) and powerlines (with associated wayleaves): 

‐ Seven (7) roads will be crossed in Kondoa District and nine (9) roads in 
Chemba District; 

‐ Two (2) powerlines will be crossed in Kondoa District and five (5) in 
Chemba District; 

 The pipeline route will cross the following tracks, cattle tracks and water bodies: 

‐ Eleven tracks35 and six (6) cattle tracks in Kondoa District; 

‐ Twenty-four tracks and 56 cattle tracks in Chemba District;  

 

32 There are two registered communities (Mtiryangwi village and Serya Mtaa) which overlap with 34.31 acres of 

the currently available GIS boundaries of the Swagaswaga Game Reserve. This has been a matter of discussion 
with the relevant Government agencies. Certain PAPs land and assets within this overlap area were not 
confirmed within the valuation timeframe as eligible under the Tanzanian regulatory requirements but are 
considered to be under international financing standards.  These affected PAP land and assets have therefore 
been valued as an additional entitlement under IFS. The Project has undertaken a separate valuation of land and 
assets within the Game Reserve for the Government Agencies who have jurisdiction of this protected area and 
forestry (i.e. TAWA and TFS). 

33Intercropping is a planting method where two or more crop types are grown together in one field. 
34 In the pipeline section crossing the Swagaswaga Game Reserve trees affected have been valued using the 

royalty method as well, see Chapter 5 and 6 for further details. 
35Tracks range from one (1) to two (2) meters in width and have no associated reserves and are utilized by 

people; and cattle tracks are up to three (3) meters in width and utilized by community and livestock and also 
have no associated reserves. 
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‐ Six (6) seasonal rivers, 9 streams and one (1) water pipeline in Kondoa 
District; and 

‐ Two (2) seasonal rivers, seven (7) streams, one (1) dam and two (2) water 
pipelines in Chemba District. 

The figures provided are accurate at the time of issuing this RAP, however, modifications to 
figures may occur if PAPs query their valuations and amendments are made. Any changes 
will be captured in a separate register of changes. 

1.3 Content of the RAP  
Table 1-2 summarizes the structure of the remaining chapters of this RAP. 

Table 1-2: RAP Structure Summary 

Chapter Content 

Chapter 2 
Project description focusing on the Dodoma Region describing the steps taken to avoid or 
minimize displacement. 

Chapter 3 

Regulatory framework including Tanzanian laws relating to land acquisition, compensation and 
resettlement; company standards of the Upstream Partners; applicable international guidelines 
and standards; and an analysis of the gaps between Tanzanian and international standards for 
land acquisition and involuntary resettlement. 

Chapter 4 
Principles and processes adopted for land acquisition, resettlement and compensation for the 
Project including identification of vulnerable individuals and groups. 

Chapter 5 
Overview of the socio-economic context of the region, district and Project affected wards and 
villages, and the physical and economic displacement impacts of the land acquisition. 

Chapter 6 
Entitlement and compensation framework, including eligibility criteria, compensation options, the 
valuation methodology for land and assets, and the entitlements to be offered to PAPs to meet 
Tanzanian regulatory requirements and international standards. 

Chapter 7 Replacement housing and replacement land. 

Chapter 8 
Livelihood Restoration Plan (LRP) describing the approach to be adopted by the Project to 
restore, or improve where possible, the livelihoods and standard of living of persons displaced. 

Chapter 9 Vulnerable People's Plan. 

Chapter 10 
Approach to stakeholder engagement, consultation and information disclosure related to the 
land acquisition program. A summary of engagement activities during the RAP planning is 
presented, along with more details in a supporting appendix (Appendix C).  

Chapter 11 Arrangements for the implementation of the RAP and related stakeholder engagement. 

Chapter 12 Budget and schedule associated with the implementation of the RAP. 

Chapter 13 Planned monitoring and evaluation of the land acquisition and resettlement program. 

1.4 Resettlement Planning Team 
The RAP has been prepared on behalf of and with the support of TEAM B.V. for the EACOP 
Project by the RAP Planning Consulting team, Digby Wells Consortium (DWC), which 
comprises: 

 The international environmental and social consulting firm, Digby Wells Environmental 
(DWE); 

 The Tanzanian firms PaulSam Geo-Engineering and Safety Training & Consulting 
Limited (STCL); and 
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 The Tanzanian registered valuation firm, Whiteknights Real Estate and Investment 
Analysts Co. Ltd. (WK)36. 

The DWC team included: 

 Project Managers with expertise in resettlement planning; 

 Senior and junior registered Tanzanian valuers; 

 Senior and junior registered Tanzanian land surveyors; 

 Stakeholder engagement resources; 

 Health Safety and Environment (HSE) teams; 

 Logistical support teams; 

 Town planner; 

 Registered Tanzanian architect; 

 Internationally registered architect; 

 Registered Tanzanian structural engineer; 

 Registered Tanzanian quantity surveyor; 

 Agronomists; 

 Forest specialist; 

 Environmental specialists; and 

 Social specialists. 

 

36It is a legal requirement in Tanzania that the valuation of assets for the purposes of compensation and land 
acquisition be undertaken by a registered valuer. 
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2 PROJECT DESCRIPTION 

2.1 Overall Project Description  
The Project entails the construction and operation of a 24-inch in diameter insulated, 
electrically trace heated, buried pipeline to transport crude oil from the inlet flange at 
Kabaale Pumping Station in the Hoima District of Uganda (in the area of the Lake Albert 
Development) to an export facility at an MST in the Tanga Region of Tanzania. The 
proposed pipeline route alignment through Tanzania is reflected in Figure 2-1. 

The pipeline will be buried at an average depth of between 1.8 m and 2 m, the length is 
approximately 1,443 km, of which approximately 1,147 km is in Tanzania. 

The design flow rate of the pipeline will make it capable of transporting 216,000 barrels of 
crude oil per day (216 Kbpd). A key element of the design is temperature management to 
maintain the crude oil above pour point37 and as much as possible above wax appearance 
temperature (WAT). The project components responsible for this task are: 

 Electrical heat tracing (EHT); 

 Pumping station bulk heaters (later in Project life); and 

 MST bulk heaters. 

The pipeline will be buried, thermally insulated with polyurethane foam (PUF) and EHT will 
be installed for the entire length of the pipeline. EHT is a heating system used to raise and / 
or maintain the temperature of the pipe by an electrical heating element that runs in physical 
contact along the length of the pipeline. During pipeline commissioning, the EHT will heat the 
crude oil to keep it above 50°C. At plateau production, pipeline insulation will maintain crude 
temperature above 50°C without any additional heat supply. 

During the operational phase the EHT will provide heating during periods of reduced flow 
rates, shutdowns or when maintenance is required. This EHT system will require electrical 
power, which will be in the form of an underground cable that will be installed parallel to the 
pipeline trench. The power required for the EHT will be acquired from generators at the 
pumping stations and converted to the required voltage via step-down sub-stations located 
along the pipeline route. 

 

 

37 The pour point is the temperature below which a liquid becomes semi-solid and loses its flow characteristics. 
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Figure 2-1: The EACOP Pipeline Route
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The main Project components in Tanzania include the following: 

Priority Area Facilities for Construction 

Early Works (EW) facilities (Project components) must be established before construction 
activities can proceed. These are collectively referred to as Priority Areas (PAs) and include 
the following components: 

 Coating Yards (CY)38; 

 Twelve (12) Main Camps and Pipe Yards (MCPYs39); and 

 Construction access roads40. 

The resettlement process related to land acquisition for these components has been 
addressed in the Priority Area (PA) RAP that is already completed41. 

Other Project Components  

These include: 

 Pipeline construction corridor: A 30 m wide corridor will be utilized during 
construction. The corridor might be wider in certain areas, depending on the local 
environment and construction requirements (such as stream / river crossings, road 
reserves and powerline wayleaves for example). The corridor will be rehabilitated42 

once construction is complete;  

 Export pipeline: Following construction, a permanent 10 m wide corridor is required 
for the safe operation and maintenance of the pipeline set within the 30 m 
construction corridor43. During operation, this corridor will be kept clear from deep-
rooting vegetation and permanent structures to ensure the safe operation of, and 

 

38 The pipe will be imported in sections with a fusion-bonded epoxy coating already applied. A CY facility will be 
constructed in Tanzania for these sections of pipe to then have insulation applied. 

39 These camps will consist of temporary housing, offices, a kitchen, a dining hall and recreation areas and will be 
located at reasonable intervals along the construction corridor. Each camp will also house a pipe yard, a 
sewerage treatment facility and waste management area, driveways within the facility and, in some cases, a 
helipad. One (1) of these facilities will be split across two (2) sites, a main camp (MC-13) and a pipe yard to 
store pipes (PY-13). At least two (2) of these camps (MCPY-08 and MCPY-16) will be used as marshaling 
yards for distribution of the pipes. 

40 These access routes will link up to the existing road network and will provide access to certain construction 
facilities and the pipeline construction corridor. The intention is these accesses will be built by the Project. Only 
a few of the PAs require new access roads to be constructed with others simply requiring very short entrance 
driveways into the facility from the existing road network to be built. 

41 Digby Wells Consortium (2018). EACOP Priority Areas Resettlement Action Plan. 
42 In areas categorized as Village Land prior to the Project, the 30 m wide corridor will be restored to grassland. 

In areas previously categorized as Reserved Land and designated as a protected and / or designated area (e.g. 
Forest Reserve, Game Reserve, Wildlife Management Area, Game Controlled Area and Open Area) land cover 
will be restored and land use managed to achieve equivalent biological capacity. 

43 Following engagements with the government and review of the Tanzanian land tenure and legal framework, 
the 30 m construction corridor will be acquired permanently and converted to General Land. The Right of 
Occupancy (ROO) for the pipeline corridor will be granted to the TPDC and a lease for the full 30 m corridor 
provided to the Project Company. 
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easy access to, the pipeline for maintenance purposes. However, the operation of 
the pipeline will not present a barrier to people and livestock. Once the pipeline is 
buried, markers planted at regular intervals will be visible along the corridor; 

 Hydro test water storage facilities: These facilities will be used to perform hydrostatic 
testing on the pipeline prior to commissioning to confirm the threshold measurement 
for the safe operation of the pipeline; 

Above-Ground Installations: 

 Sub-station: The EHT system will require electrical power, in the form of an 
underground cable that will be installed parallel to the pipeline trench. The power 
required for the EHT will be acquired from generators at two (2) of the pumping 
stations and converted to the required voltage via step-down sub-stations located at 
intervals along the pipeline route; and 

 Main Line Block Valves (MLBVs): MLBVs are required primarily to isolate a section of 
the pipeline in the unlikely event of a rupture (where the pipeline design includes a 
leak detection system (fiber optic cable) for the entire pipeline). MLBVs will be 
located at major crossing points, active seismic areas and at each of the pumping 
stations and pressure reduction sections. 

 Pumping stations: Four (4) pumping stations in Tanzania are located at strategic 
intervals along the pipeline and are used to monitor the flow in the pipeline and to 
boost the pipeline’s internal pressure and flow (if required) to ensure safe operating 
limits; and 

 Pressure reduction stations: Two (2) pressure reduction stations in Tanzania will 
regulate the pressure in the pipeline to ensure continued flow and that the maximum 
allowable operating pressure is not exceeded when the oil exits the pipeline and 
enters the storage tanks. There will be an additional pressure reduction station at the 
MST. 

Marine Storage Terminal and Load out Facility 

 MST: The crude oil will be stored at the MST before it is moved to the offshore load-
out facility from where it is transported to the end user. The MST consists of floating 
roof tanks, discharge pumps and associated support systems, and a trestle with 
transfer lines that connects the MST to the load-out facility; 

 Load-out facility (LOF): From the MST, crude oil will be discharged through pipelines 
to offshore LOF where it is loaded onto marine tankers for shipment to end users. A 
LOF will be constructed, including a jetty, to transfer crude oil to vessels (i.e. ships) at 
a sheltered deep-water site offshore; and  

 Jetty: A jetty of approximately 2 km in length will connect the MST with the LOF. 

The GoT will acquire all land required for the Project on a permanent basis. The Government 
will provide a lease to the Project which will comply with the principles set out in the IGA (see 
Section 3.3). For the PAs a short-term lease of sufficient duration to support the 
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construction, pipeline commissioning and construction facilities’ decommissioning, will be 
secured for the Project. On expiry of the lease, land will revert to the Government. 

Access restrictions to Project land during construction and operation will be determined on 
the basis of health and safety considerations. The PA coating yards, main camps and 
marshaling and pipe storage yards will be fenced. Access to these facilities will be strictly 
controlled. 

The AGIs will be fenced and access strictly controlled by the Project. The pipeline corridor 
will be unfenced, except where health and safety considerations require access restrictions. 
Existing vehicle crossings will be maintained. Where certain restrictions are unavoidable 
(e.g. during construction in specific areas), provisions will be made for crossings of the 
pipeline route by people, vehicles and livestock near the restricted zone. More details on the 
proposed land use restrictions for the pipeline corridor and other Project installations are 
contained within the RPF44. 

2.2 Overview of Project Elements in the Dodoma Region 
This RAP focusses on the Project elements to be constructed in the areas within the Kondoa 
and Chemba Districts of the Dodoma Region, namely; a pipeline construction corridor, 
export pipeline and associated AGIs. This section describes the: 

 Location and setting of the Project; 

 Land requirements; and 

 Land context. 

2.2.1 Location and Setting of the Project 

The Project elements within the Dodoma Region will require an area of 824.73 acres that 
including orphaned land in Chemba: 356.45 acres in Kondoa District and 468.28 acres in 
Chemba District. The total land required in the Dodoma Region represents approximately 
0.03% of the two (2) districts' total land area. 

The pipeline directly impacts eight (8) of the 48 wards within the two (2) districts including 14 
of the 198 villages and nine (9) of the 36 mitaa. Figure 2-2 and Figure 2-3 illustrate the route 
of the Project pipeline through Dodoma Region. The pipeline corridor enters the Kondoa 
District from Hanang District (Manyara Region) in the west (Kilometer Point, KP-1012) and 
traverses approximately 10 km before entering the district’s urban area, namely Kondoa 
Town Council (KP-1022). Within the Kondoa Town Council the pipeline corridor traverses 
approximately 36.5 km to the east before crossing into the Chemba District, Dodoma Region 
(KP-1058.5). In Chemba District, it traverses approximately 60 km to the east before 
crossing into Kiteto District, Manyara Region (KP-1118.5). 

 

44 Digby Wells Consortium (2018). East African Crude Oil Pipeline (EACOP), Tanzania Section: Resettlement 
Policy Framework (RPF) (September 2018).) (Digby Wells Environmental; PaulSam Consultants; Whiteknights 
Real Estate and Investment Analysts Company Ltd.). 
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It should be noted that the currently available Tanzanian Geographic Information System 
(GIS) dataset for administrative boundaries does not always align with data collected in the 
field. According to the currently available Tanzanian GIS data the pipeline corridor will 
passes through wards within the region which field data shows differently. These are 
summarized as follows: 

 In Kondoa district, Figure 2.2 shows the pipeline passing through Kingale and Serya 
wards. However,  the field data indicates that a 9.87 km section of the pipeline runs 
through Hondomairo ward. 

2.2.2 Project Land Requirements in the Dodoma Region  

Table 2-1 below summarizes the length of the pipeline that crosses the relevant wards and 
villages in the two districts and the size of land impacted within each45. 

Table 2-1: Summary of Pipeline Corridor in Dodoma Region 

District Ward Village / Mtaa 

Nearest 
Kilometer Point 

(KP) 
Pipeline 
Length 
(Km) 

Land 
cover area 
(Acres)46 

Start End 

Kondoa  

Hondomairo 

Mtiryangwi Village 1012 1014.5 2.22 16.91 

Swagaswaga Game Reserve/ 
Mtiryangwi Village overlap 

1014.5 1017 2.47 18.61 

Mtiryangwi Village 1017 1022 5.18 39.37 

Serya 
(Kondoa  
Town Council) 

Chandimo Mtaa 1022 1026.5 4.64 35.52 

Mongoroma Mtaa 1026.5 1034 7.35 56.14 

Serya Mtaa 1034 1034.5 0.39 2.98 

Swagaswaga Game Reserve/ 
Serya Mtaa overlap 

1034.5 1036.5 2.12 15.7 

Serya Mtaa 1036.5 1041 4.59 35.15 

Kingale 
(Kondoa  
Town Council) 

Chemchem Mtaa 1041 1048.5 7.16 54.88 

Kwamtwara Mtaa 1048.5 1050.5 2.14 16.32 

Iyoli Mtaa 1050.5 1052 1.45 11.41 

Kingale Mtaa 1052 1054 1.93 15 

Msui Mtaa 1054 1058 4.07 33.41 

Tampori Mtaa 1058 1058.5 0.66 5.04 

Chemba Paranga 

Kelema Balai Village 1058.5 1061 2.32 19.10 

Kelema Mashariki Village 1061 1064.5 3.39 27.29 

Cheku B Village 1064.5 1069 4.54 34.77 

Cheku A Village 1069 1071.5 2.63 20.22 

 

45 The information in Table 2-1 and Figures 2-2 and 2-3 is based on the land parcel data collected during the field 
survey in collaboration with authorities and may be different from geographical data available. 

46 Impacted land is the total land acres affected by the pipeline corridor and includes orphaned land and 
infrastructure crossings which will remain (e.g. roads reserves and powerline wayleaves). 
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District Ward Village / Mtaa 

Nearest 
Kilometer Point 

(KP) 
Pipeline 
Length 
(Km) 

Land 
cover area 
(Acres)46 

Start End 

Goima 

Makamaka Village 1071.5 1076 4.79 36.57 

Jenjeluse Village 1076 1081 4.56 34.94 

Goima Village 1081 1089 7.94 60.40 

Songolo 
Songolo Village 1089 1094 5.12 38.39 

Hamai Village 1094 1098 4.15 31.56 

Chandama Mapango Village 1098 1107.5 9.46 70.64 

Mrijo 

Nkulari Village 1107.5 1117.5 10.19 85.60 

Mrijo Chini Village 1117.5 1118 0.23 1.65 

Kaloleni Village 1118 1118.5 0.67 7.15 

TOTAL Dodoma Region 106.36 824.73 
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Figure 2-2: Location of Pipeline Kondoa District, Dodoma Region 
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Figure 2-3: Location of Pipeline in Chemba District, Dodoma Region. 
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2.2.3 Land Context  

This section of the pipeline corridor traverses three (3) land types, these being: 

 Village Land; 

 General Land; and 

 Reserved Land associated with specific infrastructure crossings of the pipeline 
corridor (e.g. game reserves, forest reserves, roads and powerlines). 

Village Land: The affected land in the villages / mitaa is predominantly under unregistered 
customary tenure and used for agriculture. The intention, subsequent to acquiring the Village 
Land affected by the pipeline corridor and AGIs, is that the Village Land will be converted to 
General Land and leased to the Project. The Project affects 411 land parcels in Kondoa 
District and 530 in Chemba District. Tenants are present on 41 of these 941 land parcels 
through various types of agreements with the landholders.  

Iyoli Primary School: In Kingale Ward the pipeline corridor will cross 1.94 acres of land 
used by the Iyoli Primary School. The pipeline corridor will not affect any school structures 
and will pass 80 m from a school farm structure. The affected parcel of land contains 30 
shade trees, 24 trees used for firewood and six (6) cashew trees.  

Swagaswaga Game Reserve: The Game Reserve is Reserved Land under the jurisdiction 
of the TAWA. This land affected will be converted by the GoT into General Land, form part of 
the lease to the Project. The pipeline crosses Swagaswaga Game Reserve for 
approximately 5 km covering approximately 34.31 acres, in two places:   Hondomairo Ward  
and Serya Ward.  There are two registered communities (Mtiryangwi Village in Hondomairo 
Ward and Serya Mtaa in Serya Ward) which were identified during the surveys to overlap 
with the currently available GIS boundaries of the Swagaswaga Game Reserve. This has 
been a matter of discussion with the relevant Government agencies. (The valuations have 
been prepared to meet both Tanzanian regulatory requirements and the international 
financing standards.) 

Infrastructure Crossings: The pipeline corridor within the Kondoa District will cross seven 
(7) roads (under the jurisdiction of TARURA) and two (2) powerlines (under TANESCO 
jurisdiction). In Chemba District, it will cross nine (9) roads (two (2) under the jurisdiction of 
TANROADS and seven (7) under the jurisdiction of TARURA). Five (5) powerlines in 
Chemba District have been confirmed by TANESCO.  

These crossings (and associated reserves and wayleaves) will remain, they will not be 
acquired and will not be converted into General Land nor form part of the lease to the 
Project. The Project will establish crossing agreements with the relevant authorities. 
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Tracks, Cattle Tracks, Streams and Other Crossings47: The pipeline corridor in Kondoa 
District will cross 11 village tracks and six (6) cattle tracks, all of which will be acquired. In 
Kondoa the pipeline also crosses six (6) seasonal rivers, nine (9) streams and one (1) water 
pipeline in Msui Mtaa. In Chemba District, it will cross 24 village tracks and 56 cattle tracks. 
In addition, the pipeline traverses two seasonal rivers, seven (7) streams, and one (1) dam. 
The pipeline corridor also crosses two water pipelines in Chemba District in Goima and 
Songolo villages. 

2.3 Activities to Avoid or Minimize Displacement 
International good practice requires that displacement be avoided or minimized wherever 
feasible through the assessment of alternative Project and engineering designs and the 
application of various criteria. 

Several alternative pipeline routes were identified during the early stages of the development 
of the Project. The routing process began with the identification of regional areas of interest. 
This was followed by numerous screening studies to evaluate environmental, social, geo-
hazards, constructability and terrain (including river crossings and slopes) constraints for 
pipeline routing at a broad scale. 

This identification process culminated in the selection of eleven 50 km wide corridor combinations 
for more detailed evaluation. Secondary information was used to assess the potential 
corridors using a geographic information system (GIS) and three (3) corridor options were 
identified for further evaluation, two (2) through Kenya (northern and southern corridors) and 
one (1) through Tanzania. 

Using higher-resolution satellite imagery the corridors were refined through further analysis 
of the constraints identified above. Following this work, the Uganda-Tanzania route was 
selected. Subsequently, the route corridor was reduced to two (2) kilometers in width in 2016 
and 2017 to 100 m wide. During 2018 the route corridor was reduced to a 30 m wide corridor 
within which, the construction and operational pipeline corridor will be located. 

In the site selection process of these sites for these sites technical, environmental, socio-
economic and cultural heritage criteria were considered including the following overriding 
requirements to: 

 Minimize land acquisition and physical displacement specifically; 

 Minimize distances from the main road network where applicable;  

 Avoid populated areas and nationally protected areas of biodiversity value; and 

 Take cognizance of the terrain type and topography. 

 

47Tracks range from one (1) to two (2) meters in width and have no associated reserves and are utilized by 
people; and cattle tracks are up to three (3) meters in width and utilized by community and livestock and also 
have no associated reserves. 
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Further details on the pipeline route selection and minimization of impacts are detailed in the 
EACOP Project ESIA48. 

The Project is continuing to review the findings of the land acquisition, socio-economic 
household surveys and SELI surveys alongside the design to identify locations where 
physical and economic displacement impacts could be further avoided, reduced and/or 
minimised. This is an ongoing process and is being further informed by the engagement 
programe with PAPs, PACs and other stakeholders. 

 

 

48 Draft East African Crude Oil Pipeline ESIA, 2018. 
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3 LEGAL AND POLICY CONTEXT  
This section draws from the legal context described in the Resettlement Policy Framework 
(RPF)49, which is applicable to all Project RAPs and summarizes the legislative and policy 
requirements that the Project must meet to acquire land, compensate for assets and 
complete resettlement, including: 

 Relevant Tanzanian legislation, regulations and policy (Section 3.1); 

 Corporate standards of the Upstream Partners (Section 3.2); 

 Inter-governmental Agreement (IGA) and (Section 3.3); 

 The applicable international financing standards (Section 3.4) adopted by the Project 
in particular: 

‐ The Equator Principles (EPs); 

‐ IFC PS1 (Assessment and Management of Environmental and Social Risks 
and Impacts); 

‐ IFC PS5 (Land Acquisition and Involuntary Resettlement); 

‐ IFC PS7 (Indigenous Peoples); 

‐ IFC PS8 (Cultural Heritage);  

‐ The applicable international conventions, specifically, the International Labor 
Organization (ILO)’s C169 (Indigenous and Tribal People’s Convention), the 
African Commission on Human and Peoples’ Rights (ACHPR); and the United 
Nations (UN) Declaration on the Rights of Indigenous Peoples; and 

‐ A gap analysis of national legislation and international financing standards and 
a way forward approach to address any gaps identified (Section 3.5). 

3.1 Summary of Tanzanian Regulatory Framework 
Tanzania has a range of laws and policies related to categories of land, land tenure, land 
acquisition, compensation and resettlement. Under Tanzanian Law, land is categorized as 
follows: 

 Reserved Land: Land set aside for special purposes including wildlife reserves, 
forest reserves, marine parks, road reserves and land reserved for public utilities and 
highways. Specific legal regimes govern these lands under the laws used to establish 
the various forms of Reserved Land such as the Forest Act, National Parks Act, 
Wildlife Conservation Act, and Land Acquisition Act; 

 

49 A detailed regulatory framework can be found in Chapter 3 and Appendix A of the EACOP RPF (September 
2018). 
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 Village Land: Includes all land inside the boundaries of registered villages, where
the VDCs and Village Assemblies are given powers to manage land. The Village
Land Act (1999 as amended from time to time) specifies how this is to be achieved;
and

 General Land: This is defined in The Land Act, 1999 as “…all public land which is
not Reserved Land or Village Land and includes unoccupied or unused village land”
and is managed by the Commissioner for Lands.

The land affected in the Dodoma Region is predominantly Village Land and Reserved Land. 

The key legislation for land acquisition and compensation in Tanzania is listed below and 
discussed in detail in the RPF50: 

Overarching Laws and Guidance: 

 Constitution of the United Republic of Tanzania, 1977;

 The National Land Policy, 1997; and

 Petroleum Act No. 8, 2015.

Other Relevant Acts and Regulations: 

• The Land Act, 1999, Cap 113 R.E. 2018 (as amended from time to time);

• The Land Acquisition Act, 1967, Cap 118 R.E. 2018 (as amended from time to time);

• The Village Land Act, 1999, Cap 114 R.E. 2018 (as amended from time to time);

• The Village Land Regulations, 2001;

• The Graves (Removal) Act, 1969;

• The Antiquities Act, 1964, and Antiquities (Amendment) Act, 1979;

• The Land Disputes Courts Act, 2002;

• The Valuation and Valuers Registration Act, 2016;

• The Valuation and Valuers (General) Regulations, 2018;

• The Forest Act, 2002;

• The Roads Management Regulations, 2009;

• The National Parks Act, 2002;

• The Wildlife Conservation Act, 2013;

• The Marine Parks and Reserves Act, 1994;

• The Urban Planning Act, 2007;

50 East African Crude Oil Pipeline – Resettlement Policy Framework (RPF), 2018 
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 The Water Resources Management Act, 2009; 

 The Environmental Management Act, 2004; 

 The Mining Act, 2017; 

 The Road Act, 2007; and 

 The Electricity Act, 2008. 

Other Relevant Policies: 

 The National Human Settlements Development Policy, 2000; 

 Forest Policy, 1998; 

 Water Policy, 2002; 

 Agricultural and Livestock Policy, 1997; and 

 Tanzania Women and Gender Policy, 2000. 

3.2 Corporate Environmental and Social Commitments  
The Upstream Partners each have corporate policies that include Environment, Health and 
Safety policies, Ethics Charters, commitments to the protection of biodiversity and strategies 
for operating in sensitive environments. The relevant social commitments, including 
stakeholder engagement, are summarized for each Partner in Table 3-1. 

In the absence of EACOP Project specific standards, and in advance of the Pipeline 
Company developing its standards, EACOP is applying some of Total SA standards to the 
Project including: 

 Code of Conduct; 

 HSE Charter; 

 Security Charter; 

 Charter of Principles and Guidelines on Indigenous and Tribal Peoples; 

 Business Integrity Guide; and 

 Human Rights Guide. 
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Table 3-1 : Project Partners’ Commitments to Social Responsibility 

Company  Policies  

Total E&P Uganda 
B.V. (TEPU). 

TEPU commits, among others, to: 

 Developing transparent, constructive relationships with all of its stakeholders; 

 Reducing negative socio-economic impacts related to its operations; 

 Participating in the economic diversification of host communities and countries by 
supporting local initiatives; 

 Contributing to human development by emphasizing education and the 
strengthening of local skills and capacities; and 

 Enhancing the value of the historical, natural and cultural heritage of local communities. 
In their HSE Charter, Company commits itself to comply with applicable Tanzanian laws 
and regulations, international standards, as well as Total Group policies in the fields of 
HSE. In matters of safety, health, environment and quality, Company further adopts a 
constructive attitude based on open dialogue with stakeholders and outside parties. 
Through its social commitment, it focuses on developing its activities in harmony with the 
neighboring communities. In its Ethics Charter, Company commits to contributing to the 
social and economic development of the countries in which it operates, in compliance with 
local legislation and regulation. It is committed to protecting the environment and 
respecting local cultures. 

CNOOC Uganda 
Limited (CUL) 

CUL, in its social policies, is committed to contributing to the economic development of the 
country and ensuring that the communities where CUL operates benefit from their 
operations. CUL will operate in compliance with Tanzanian laws and regulations and 
pursue high standards of business ethics and corporate governance and implement 
advanced standards and industry best practice. It is committed to pursuing a win-win 
relationship with stakeholders, and to respect the rights and interests of stakeholders, by 
supporting local communities in the development of education, and contributing to poverty 
alleviation, among others. 

Tullow Uganda 
Operations Pty Ltd 
(TUOP) 

In its Environment and Social Performance Standard, TUOP states that it will comply with 
the requirements of all applicable host country laws and regulations and apply their 
Standard where their requirements are more stringent than host country laws. The 
Standard requires that a robust stakeholder engagement process is followed, which is 
well-planned and coordinated, including the identification of potential stakeholders and the 
participation of project impacted people to discuss and contribute to project design, scope, 
impacts and mitigation measures prior to the start of project activities. 
In its policy statement on human rights, TUOP commits to human rights due diligence from 
the start of a potential project and to actively engage employees and contractors with 
appropriate cultural awareness training. TUOP will undertake all its operations in 
conformity with the Voluntary Principles on Security and Human Rights (VPSHR). 

3.3 Inter-Governmental Agreement 
The IGA was signed by the Governments of Uganda and Tanzania on 26th May 2017. Within 
the IGA, Article 3 establishes the land rights framework. This framework addresses: 

 Fair, transparent, legally enforceable and clear terms in favor of the Project; 

 Availability of land rights and integrity of the pipeline system including; 

‐ Clearly identifiable, registrable title; 

‐ Free from third party encumbrances, rights or claims; 

‐ Strongest available title (or for temporary land, an appropriate title / right); 

‐ Duration for the entirety of the Project (or for temporary land, as long as 
needed by the Project); 

‐ Uninhibited implementation of the Project; 
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‐ The enabling of full ownership of all Project facilities; 

‐ IFIs’ right to legal, valid and enforceable first priority security; and  

 Compliance with Environmental Health, Safety and Security (EHSS) and Human 
Rights Standards at a national and international level. 

In comments received from the GoT on the RPF, the GoT noted ‘…the Government has 
confirmed to the investors that land taking will be based on the perspective of local and 
International Standards (reference is made to Article 3 of the IGA)’. 

The HGAs for the Project between the Upstream Partners and the governments will follow 
on from the IGA and will cover, in their remit, agreement over land rights. The HGA is 
currently under development and discussion between the Upstream Partners and the GoT is 
yet to be signed. However, the Project will adopt the IGA principles stated, and these will be 
reflected in the processes undertaken to develop the RAP including socio-economic and 
asset surveys, valuation methods and the determination of cash and in-kind compensation. 

3.4 International Guidance and Standards 

3.4.1 Equator Principles 

The Equator Principles are a risk management tool adopted by numerous financial 
institutions in 37 countries to identify, assess and manage environmental and social risks. 
The Equator Principles are largely based on the IFC’s PSs with some additional 
requirements for lenders who have adopted the Equator Principles. As the Project may be 
seeking funding from Equator Principle financial institutions, the process for land acquisition, 
compensation and resettlement must recognize the applicable international standards within 
the Equator Principles. 

3.4.2 International Finance Corporation Performance Standards (2012) 

The IFC, a member of the World Bank Group, has adopted a suite of PSs on social and 
environmental sustainability. The IFC applies these PSs to manage project-related social 
and environmental risks and impacts, and to enhance development opportunities in its 
private sector financing. The specific PSs considered applicable to the RAPs are 
summarized below: 

Performance Standard 1: Assessment and Management of Environmental and Social 
Risks and Impacts 

PS1 establishes the importance of: 

 An integrated assessment to identify the environmental and social impacts, risks, and 
opportunities of projects; 

 Effective community engagement through disclosure of project-related information 
and consultation with local communities on matters that directly affect them; and 
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 The client’s management of environmental and social performance throughout the 
life of the project. 

The specific objectives of PS1 are: 

 To identify and assess social and environmental impacts, both adverse and 
beneficial, in the Project’s area of influence; 

 To avoid, or where avoidance is not possible, minimize, mitigate, or compensate for 
adverse impacts on workers, affected communities, and the environment; 

 To ensure that affected communities are appropriately engaged on issues that could 
potentially affect them; and 

 To promote improved social and environmental performance of companies through 
the effective use of management systems. 

Performance Standard 5: Land Acquisition and Involuntary Resettlement 

The Project will require the involuntary resettlement of all households and assets located 
within the Project footprints thereby making PS5 applicable. The main objectives of PS5 are: 

 To avoid, and when avoidance is not possible, minimize displacement by exploring 
alternative project designs; 

 To avoid forced eviction; 

 To anticipate and avoid, or where avoidance is not possible, minimize adverse social 
and economic impacts from land acquisition and / or restrictions on land use by, (i) 
providing compensation for loss of assets at replacement cost51 and (ii) ensuring that 
all resettlement activities are implemented with appropriate disclosure of information, 
consultation, and the informed participation of those affected; 

 To improve, or restore, the livelihoods and standards of living of displaced persons; 
and  

 To improve living conditions among physically displaced persons through the 
provision of adequate housing with security of tenure52 at resettlement sites. 

According to IFC PS5, displaced persons may be classified as persons: 

 Who have formal legal rights to the land or assets they occupy or use; 

 

51 Replacement cost is defined as the market value of the assets plus transaction costs. In applying this method 
of valuation, depreciation of structures and assets should not be taken into account. Market value is defined as 
the value required to allow Project Affected Communities (PAC) and persons to replace lost assets with assets 
of similar value. The valuation method for determining replacement cost should be documented and included in 
applicable Resettlement and / or Livelihoods Restoration Plan (LRP). 

52 Security of tenure means that resettled individuals or communities are resettled to a site that they can legally 
occupy and where they are protected from the risk of eviction. 
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 Who do not have formal legal rights to land or assets, but have a claim to land that is 
recognized or recognizable under national law; or 

 Who have no recognizable legal right or claim to the land or assets they use / 
occupy. 

PS5 also includes the following requirements: 

 Provide opportunities to displaced people to derive appropriate development benefits 
from the project; and 

 Where land is collectively owned, land-based compensation should be offered, where 
possible. 

Involuntary resettlement refers both to physical displacement (resettlement or loss of shelter) 
and economic displacement (loss of assets, or access to assets, that leads to loss of income 
sources and / or other means of livelihood), as a result of project-related land acquisition and 
/ or restrictions on land use. Resettlement is considered involuntary when affected persons 
or communities do not have the right to refuse land acquisition and restrictions on land use 
that result in physical or economic displacement. This occurs in cases of lawful 
expropriation, or restrictions on land use, or in negotiated settlements in which the buyer / 
developer can resort to expropriation or impose legal restrictions on land use if negotiations 
with the seller fail53. 

PS5 applies to all physical and / or economic displacement resulting from the following types 
of land-related transactions: 

 Land rights, or land use rights, acquired through expropriation or other compulsory 
procedures in accordance with the legal system of the host country; 

 Land rights, or land use rights, acquired through negotiated settlements with property 
owners or those with legal rights to the land if failure to reach a negotiated settlement 
would have resulted in expropriation or other compulsory procedures; 

 Project situations where involuntary restrictions on land use and existing access to 
natural resources cause a community, or groups within a community, to lose access 
to resource usage where they have traditional or recognizable usage rights; 

 Certain Project situations requiring evictions of people occupying land without formal, 
traditional, or recognizable usage rights; and  

 Restriction on access to land or use of other resources including communal property 
and natural resources. 

When displacement cannot be avoided, the project sponsor will offer displaced persons and 
communities’ compensation for the loss of all assets at full replacement cost, as well as 

 

53 IFC PS5 does not apply to resettlement resulting from voluntary land transactions (i.e., market transactions in 
which the seller is not obliged to sell, and the buyer cannot resort to expropriation or other compulsory 
procedures sanctioned by the legal system of the host country if negotiations fail). 
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other assistance as provided in PS5, to help them improve or restore their standards of living 
and livelihoods. Compensation standards shall be transparent and applied consistently to all 
the communities and persons affected by the displacement. 

Replacement cost is defined as the market value of affected assets plus transaction costs. In 
applying this method of valuation, depreciation of structures and assets should not be taken 
into account. Market value is defined as the value that is required to enable affected persons 
and communities to replace lost assets with new assets of similar value or utility. Security of 
tenure must be provided at the resettlement site, meaning that resettled individuals or 
communities are resettled to a site that they can legally occupy without the risk of eviction. 

According to IFC PS5, preference should be given to land-based resettlement strategies for 
displaced persons whose livelihoods are land-based. Strategies may include resettlement on 
public land with the agreement of the government, or on private land acquired or purchased 
for resettlement. Whenever replacement land is offered, it should provide for land that is at 
least equivalent to that of the old site. 

Where physical displacement occurs, PS5 further requires that a RAP shall be developed 
and implemented. The RAP must provide a comprehensive action plan for addressing 
resettlement impacts. It should describe the procedures and activities that will be taken to 
mitigate adverse project impacts, compensate for all losses, and provide development 
benefits to those who will be resettled or displaced as a result of the project. The project 
sponsor shall be fully responsible for the resettlement process. 

In order to comply with the above requirements, the project sponsor will carry out a census 
with appropriate socio-economic baseline data to identify all persons who will be displaced 
by the project, and to determine who will be eligible for compensation and / or resettlement 
assistance and to discourage the inflow of people who are ineligible for these. A cut-off date 
for eligibility under the proposed project should also be established. Information on the cut-
off date shall be well documented and disseminated throughout the project area. 

PS5 requires that the RAP is disclosed to the relevant authorities and affected parties prior 
to implementing resettlement. Provision of compensation and restoration of livelihoods of 
those affected by the project shall be ensured prior to any actual resettlement. Possession of 
land for project activities should take place only after compensation has been paid, or 
alternatively, if suitable guarantees of compensation have been made to the affected parties’ 
satisfaction. Replacement housing and related public infrastructure and services and moving 
allowances must be provided to affected persons in accordance with the RAP provisions. 

PS5 further requires that particular attention be given to the needs of vulnerable persons and 
groups. These are defined as those below a defined poverty line, the landless, the elderly, 
women and children, indigenous groups and ethnic minorities, the disabled, orphans, and 
otherwise disadvantaged persons. In particular, the RAP must provide: 

 Additional targeted assistance (for example credit facilities, training and employment) 
and opportunities to restore, and preferably improve, their income-earning capacity, 
production levels and standards of living to displaced persons whose livelihoods or 
income levels are adversely affected; and 
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 Transitional support to economically displaced persons where necessary, based on a 
reasonable estimate of time required to restore income-earning capacity, production 
levels, and standards of living. 

Performance Standard 7: Indigenous Peoples 

Many Indigenous Peoples’ (IPs) cultures and identities are inextricably linked to the lands on 
which they live and the natural resources on which they depend. In many cases, their 
cultures, identities, traditional knowledge, and oral histories are connected to, and 
maintained through the use of, and through relationships with, these lands and natural 
resources; thus, project impacts on lands, forests, water, wildlife, and other natural 
resources may affect their institutions, livelihoods, economic development, and their ability to 
maintain and develop their identities and cultures. PS7 sets out specific requirements when 
projects affect these IPs and relationships. 

The applicability of PS7 should be established during a project’s environmental and social 
risks and impacts identification process. 

The specific objectives of PS7 are: 

 To ensure that the development process fosters full respect for the human rights, 
dignity, aspirations, culture, and natural resource-based livelihoods of IPs; 

 To anticipate and avoid adverse impacts of projects on communities of IPs, or when 
avoidance is not possible, to minimize and / or compensate for such impacts; 

 To promote sustainable development benefits and opportunities for IPs in a culturally 
appropriate manner; 

 To establish and maintain an ongoing relationship based on Informed Consultation 
and Participation (ICP) with the IPs affected by a project throughout the project’s 
lifecycle; 

 To ensure the Free, Prior and Informed Consent (FPIC) of the Affected Communities 
of IPs when the circumstances described in the Performance Standard are present; 
and 

 To respect and preserve the culture, knowledge, and practices of IPs. 

Specific circumstances under which FPIC is required include: 

 Impacts on lands and natural resources subject to traditional ownership or under 
customary use; 

 Relocation of indigenous peoples from lands and natural resources subject to 
traditional ownership or under customary use; and 

 Critical cultural heritage. 

A total of 31 PAHs were identified in Dodoma Region as belonging to vulnerable ethnic 
groups: 20 Sandawe households, eight (8) Barabaig and three (3) Maasai. These constitute 
about 4% of the total number of PAHs affected in the region. 
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Performance Standard 8: Cultural Heritage 

PS 8 recognizes the importance of cultural heritage for current and future generations. The 
specific objectives of PS8 are to: 

 To protect cultural heritage from the adverse impacts of project activities and support 
its preservation; and 

 To promote the equitable sharing of benefits from the use of cultural heritage. 

In the selection of the chosen pipeline route, the location and proximity to culturally sensitive 
and potentially sensitive sites were considered. More detailed identification and assessment 
of potentially affected sites have also been undertaken in the Project ESIA54 as well as 
monitoring undertaken during the geophysical and geotechnical surveys. The protection and 
management of known and chance finds during construction will be addressed through 
construction management plans, including site monitoring and management during 
construction, and use of the Project’s Chance Finds Procedure. In the Dodoma Region 145 
graves were identified within the corridor during the valuation process these graves will be 
removed and reinterned in accordance with the Graves (Removal) Act, 1969. During the 
survey, two (2) sacred sites were identified at Mongoroma Mtaa. One (1) site has graves and 
trees and the other site has one (1) tree (known as Mshakawa). In addition, one (1) sacred 
site was identified at Kelema Mashariki Village, consisting of a tree and graves. Land and 
assets associated with these sites has been valued. Impacts on affected spiritual sites will 
be managed by the Project under the Cultural Heritage Management Plan, including liaison 
with communities over supporting ceremonies etc. 

3.4.3 Human Rights Considerations 

As set out in the IGA framework, the Project has agreed to address Human Rights 
Standards at a national and international level. The UN norms acknowledge the universality, 
indivisibility, interdependence, and interrelatedness of human rights, including the right to 
development, which entitles every person to participate in, contribute to and enjoy economic, 
social, cultural and political development in which human rights and fundamental freedoms 
can be realized. 

The protection of basic human rights is primarily the responsibility of the State. However, in 
terms of international good practice, private companies are required to respect human rights 
and avoid infringing on the human rights of others. The United Nations Global Compact 
(UNGC) initiative challenges business to embrace and enact basic principles with respect to 
human rights. The UN Guiding Principles on Business and Human Rights (2011) set out the 
corporate responsibility to respect human rights; avoid, prevent and mitigate adverse 
impacts; and establish operational level grievance mechanisms for individuals or 
communities who may be adversely impacted, in order to facilitate remediation. 

 

54 East African Crude Oil Pipeline ESIA, 2019 Environmental and Social Impact Assessment 
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The IFC PSs provide further insight into how initiatives like the UNGC can improve the 
human rights performance of project sponsors. The IFC Good Practice Note on the Design 
of Grievance Mechanisms (Guidance Note 7 of 2009), establishes that credible and effective 
grievance mechanisms are part of a broader framework for companies to address human 
rights issues in their business operations.  

The IFC PSs furthermore require that the dignity, human rights and welfare of communities 
affected by development projects are protected. 

The Project has commissioned a human rights impact assessment, which reviewed potential 
human rights impacts related to resettlement and potential vulnerable groups, including 
women and vulnerable ethnic groups that may self-identify as IPs.  Further human rights 
review and guidance are being implemented to further assess the potential impacts that are 
relevant to the RAP in Dodoma Region and other areas.   

3.5 Gap Analysis between Tanzanian Legislation and 
Performance Standard 5 

Table 3-2 provides an overview of the Tanzanian legislative requirements and IFC PS5 with 
regard to resettlement and compensation. Any significant gaps between the two (2) sets of 
requirements are identified and a way forward is outlined to be adopted during the 
resettlement planning and implementation. 

This RAP presents an updated gap analysis to the one presented in the RPF. The agreed 
way forward for all the gaps has been adopted in the RAP planning and associated activities. 

This RAP confirms that, where a discrepancy exists between IFI requirements (e.g. IFC 
PS5) and national legislation, the more stringent of the two (2) will be used and / or applied.
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Table 3-2: Comparison of Relevant Tanzanian Legislation and IFC PS5 

Tanzanian Legislation IFC PS5  Way Forward 

Valuation of Land and Assets 

 Market rates for land; 

 Replacement cost for 
structures; 

 Rates for crops and 
trees based on 
extensive research 
and published by the 
Chief Valuer (CV) 
(valid for up to five (5) 
years); and 

 Crops in abandoned 
field to receive 50% of 
designated market 
value. 

 Replacement cost 
not taking 
depreciation into 
account; 

 All affected land 
eligible for 
compensation; 

 Rates to be current; 
and  

 Transaction costs to 
be paid as part of 
compensation. 

Valuation Report and Compensation Schedules shall 
introduce: 

 Tanzanian Entitlements (to be approved by CV) (also 
referred to as Part I); 

 Additional project-specific entitlements and / or 
compensation options to meet international financing 
standards (for the information of the CV) (also referred to 
as Part II); and 

 Affected persons will be informed of additional 
entitlements offered by the Project. 

Valuation Methodology: 

 Rates agreed with CV; 

 Full replacement cost without taking depreciation into 
account; and 

 Valuation of entitlements under Tanzanian law presented 
in a separate report from entitlements to meet 
international financing standards of the Compensation 
Schedules55. 

Socio-Economic Surveys 

 Not required.  Requires socio-
economic survey. 

 Project will undertake socio-economic surveys of Project 
Affected Households (PAHs)56; and 

 Data will be used to inform the livelihoods restoration and 
in-kind compensation options57. 

Cut-off Date for Eligibility 

 Cut-off date set as 
commencement of 
valuation.  

 Cut-off date to be 
established by 
Project. 

 Cut-off date triggered by valuation, in line with Tanzanian 
Law. 

Eligibility of PAPs – without formal rights or claims to land / informal occupiers 

 Only people with 
recognized land use / 
owner rights 
(including customary) 
qualify for 
compensation; and 

 Informal occupiers do 
not qualify for 
compensation. 

 Informal occupiers 
compensated for 
improvements on 
land (i.e. for loss of 
assets other than 
land) present at the 
cut-off date for 
eligibility;  

 A choice of options 
to relocate them with 

 Recognize and appropriately compensate PAPs with 
formal and informal land rights and those with no 
recognizable right or claim; 

 Not required to compensate those who encroach on the 
Project area after the cut-off date for eligibility; and 

 Compensation for PAPs not considered eligible under the 
Tanzanian legal requirements would be included within 
the separate Valuation Report and Compensation 
Schedules on additional entitlements for international 

 

55 It should be noted that, the valuation conducted according to Tanzanian Law outlined in the Valuation Reports 
for Dodoma Region is to be approved by the CV of the GoT as per Regulation 11 of the Valuation and Valuers 
(General) Regulations, 2018. The valuation for additional entitlements and compensation options under IFI 
standards as defined in IFC PS5 on Land Acquisition and Involuntary Resettlement is presented separately. 
Specific measures to meet these requirements in the context of this Project were also set out in the RPF 
developed for the overall Project and are presented in this RAP in more detail. It is understood that the 
additional entitlements required to meet IFC PS5 does not require the approval of the CV of the GoT but will 
nevertheless be shared with the CV. 

56 Findings of socio-economic studies including living standards and the livelihoods of PACs are presented in 
Chapter 5. The outcomes of housing studies undertaken in relation to replacement housing design are outlined 
in Chapter 7; 

57 Livelihood restoration and in-kind options to address IFC PS5. 
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security of tenure 
without the risk of 
facing forced 
eviction; and 

 Resettlement 
assistance to restore 
livelihoods.  

financing standards (IFS). 

In-kind Compensation Options and Resettlement Assistance 

 Provision of 
replacement land 
generally not offered. 
Regulations allow 
provision of 
comparable plot of 
land or building(s); 

 Practice is generally 
to compensate in 
cash58; and  

 Range of support 
allowances including 
disturbance, transport 
and accommodation 
allowances, and loss 
of profits, for eligible 
PAPs.  

 Cash compensation 
for land-based 
livelihoods is 
considered 
appropriate where 
the land taken is a 
small fraction of the 
affected asset and 
the residual land is 
economically viable; 

 Otherwise, requires 
choice of 
replacement land / 
housing or cash or 
combination; and 

 Relocation support 
allowances such as 
for: disturbance, 
vulnerability, 
transportation and 
temporary 
accommodation. 

 Eligibility for in-kind compensation options will be related 
to significance of impacts on livelihoods: 
- Persons losing only a small fraction of their land (with 

the remainder being economically viable59) receive 
cash compensation for that land; and 

- In cases of significant impact60, offer eligible PAPs a 
choice between cash or replacement land / housing 
(i.e. in-kind compensation) or a combination of cash 
and in-kind compensation; and resettlement 
assistance. 

 VRs will distinguish between the standard Tanzanian 
entitlements of cash and the additional in-kind 
compensation options offered for international financing 
standards; and  

 In-kind compensation options and additional resettlement 
assistance for IFS would be contained within (Part II) the 
additional entitlements for IFS VRs and Compensation 
Schedules. 

Vulnerable Individuals and Groups 

 No special support 
required for 
vulnerable groups. 

 Additional attention 
and support 
measures to 
vulnerable groups. 

 Identify vulnerable groups and provide special attention 
and support measures. 

Timing of Compensation Payments 

 Valuation valid for a 
2-year period but 
payment within six (6) 
months of approval of 
VR by the CV, and if 
payment delayed it is 
subject to interest. 

 Payment prior to 
possession of land.  

 Project responsible for payment of cash compensation 
and delivery of in-kind compensation entitlements and 
resettlement assistance; 

 Compensation paid in line with Tanzanian Law; 

 Project would only seek land access after:  
- Reasonable notice to vacate / yield possession has 

occurred (minimum of six (6) weeks); 
- All cash compensation has been paid and eligible 

 

58The Land (Compensation Claims) Regulation 2010 allows, at the option of the Government, provision of ‘A plot 
of land of comparable quality, extent and productive potential to land lost; A building or buildings of comparable 
quality, extent and use to the building or buildings lost.’ The provision of replacement land and / or housing is 
not generally provided in practice via this Regulation; rather, Tanzanian RAPs reviewed offer this through 
application of international financing standards. 

59Assessment of the economic viability of the remaining portions of land will include consideration of other 
unaffected land available to the PAP, as well as this land, is sufficiently productive to ensure livelihoods can be 
maintained or restored to at least pre-displacement levels. 

60 “Significant impact” comprises physical displacement as well as loss of all or most land available to the PAP. 
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physically displaced PAPs have been offered and 
moved to permanent replacement housing61 (where 
selected and eligible) while relevant other in-kind 
compensation / and resettlement assistance is in 
process; and  

- Required land transfer, provision of ROO to TPDC, 
Project lease and other arrangements are in place 
with relevant GoT agency. 

Livelihood Restoration 

 Does not generally 
require livelihood 
restoration support; 
and 

 Regulations allow that 
compensation can 
include plants and 
seedlings; regular 
supplies of grain and 
other basic foodstuffs 
for a specified 
period62. 

 Requires livelihood 
restoration support. 

 Livelihood restoration entitlements committed to within 
the (Part II) Additional Entitlements for IFS VRs and 
Compensation Schedules and further detailed in the RAP 
as additional Project-specific entitlements to meet 
international financing requirements; and 

 An LRP is presented in this RAP in Chapter 8, outlining 
the approach to livelihood restoration to be adopted 
during the resettlement process. 

Land Acquisition and Resettlement Documentation 

 VRs required; 

 RAPs not required63; 
and 

 National Environment 
Management Council 
(NEMC) request 
RAPs as part of 
Environmental Impact 
Assessment (EIA) 
submissions. 

 RAPs where there is 
physical 
displacement;  

 LRPs where there is 
only economic 
displacement; and 

 Required prior to 
taking possession of 
land.  

 VRs (structured in two reports as noted above). The (Part 
I) Valuation Report for compensation under Tanzanian 
law will be submitted for approval to the CV. The (Part II) 
Valuation Report for additional entitlements under IFS will 
be provided to the CV for information; 

 Project RAPs will be prepared by the Project and 
submitted for information and for a comments period to 
the relevant agencies in Tanzania64; and 
As required under international financing standards, 
RAPs will be publicly disclosed including on the EACOP 
Project website.  

Disclosure, Consultation and Informed Participation 

 Some disclosure is 
required, including on 
compensation rates; 

 PAPs are given the 
opportunity to inspect 
compensation 

 Disclosure of rates, 
entitlements,options 
and participation 
during resettlement 
phases; and 

 Negotiation on 

 Disclosure of relevant information (including on rates and 
entitlements); 

 Entitlement Briefings in which PAPs’ valuation and 
compensation options are explained and PAPs are given 
the opportunity to select preferred options; 

 

61The Project intends to construct replacement houses in a time frame that physically displaced PAPs affected by 
the pipeline corridor will move straight into replacement housing and will not need to be moved into temporary 
accommodation. However, there may be instances where this is required, such as where the PAPs elects to 
have a replacement dwellings structure constructed on their existing homestead and for safety reasons it is not 
considered appropriate for these households to remain living on the homestead during this construction. In 
such instances the Project will work closely with PAPs and relevant authorities to secure appropriate temporary 
accommodation and support the PAPs during this transition period.  

62Compensation for Loss of Profits is provided for in The Valuation and Valuers Registration Act, 2016. Such 
compensation is viewed as a form of livelihood restoration support. Further, Section 10 Land (Compensation 
Claims) Regulations 2010 provide that compensation shall take the form of monetary compensation, but may 
also include the following: plants and seedlings; and regular supplies of grain and other basic foodstuffs for a 
specified period. Again, such compensation is viewed as a form of livelihood restoration support. 

63Certain licenses include the condition for a relocation plan e.g. Mining Licenses. 
64These may include ME, TPDC, MLHHSD, NEMC (and relevant ministry) and other agencies as requested. 
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schedules following 
valuation; and 

 No negotiation of 
compensation 
options.  

content of 
compensation 
package65. 

 Engagement and participation of affected persons, 
households and affected communities during resettlement 
phases; and  

 Allow negotiation about selection of compensation 
options, resettlement allowance and livelihood restoration 
options (in terms of cash and in-kind combinations). 

Grievance Mechanisms 

 No requirement for a 
Project dispute 
resolution mechanism 
beyond those legal 
remedies. 

 Establishment of 
dedicated, easily 
accessible, and no-
cost grievance 
management 
mechanism.  

 Establish a dedicated grievance management 
mechanism, at no-cost to affected people; and 

 Complainants will still be able to seek legal remedies in 
accordance with the laws and regulations of Tanzania. 

Monitoring and Evaluation 

 No monitoring and 
evaluation 
requirement. 

 Require monitoring 
and evaluation. 

 Conduct process and outcome monitoring during and 
upon completion of RAP implementation. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

65Input from PAPs and PAHs on cash vs. in-kind or combination, available resettlement support options and 
livelihood restoration options. 
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4 LAND ACQUISITION AND RESETTLEMENT 
PROCESS 

4.1 Introduction 
This section describes the three-stage process (summarized in Table 4-1 and 

illustrated in 

 

Figure 4-1 below) that is being followed to complete land acquisition and resettlement: 

Table 4-1: Three-stage Process to Complete Land Acquisition and Resettlement 
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Stage 1  Development of a Resettlement Policy Framework (RPF) (Described in Chapter 4, Section 4.2). 

Stage 2 

Completion of Pre-Acquisition Activities also known as Resettlement Planning. 
(Described in Chapter 4, Section 4.3) including: 

 Pipeline route selection; 

 Detailed surveys and valuations; 

 VRs and Compensation Schedules; 

 Socio-economic and livelihood investigation activities; 

 Replacement land and housing; and 

 RAPs. 

Stage 3 

Completion of Acquisition and Granting of Rights also known as Resettlement Implementation. 
(Described in Chapter 11) including: 

 Public purpose and conversion to General Land; 

 Compensation agreements; 

 Payment of compensation, relocation and implementation of livelihood restoration and 
assistance programs; 

 Land rights acquired by Government of Tanzania; and 

 Provision of compliant lease to Project for required land. 
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Figure 4-1: Land Acquisition Process66 

 

66 All references to "State", "Government of Tanzania", "GoT" and / or the "Government" shall be construed as 
references to the State and / or to the appropriate State Authority, as applicable. All references to "Project" shall 
be construed as references to the appropriate Project vehicle, which until the full establishment of the Project 
Company, shall be TEAM B.V. 
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4.2 Stage 1: Development of the RPF 
Due to the difference in size and timing of access to land that will be required, the Project 
decided to write nine (9) separate, but interlinked RAPs, one Supplemental plan and 
associated VRs. 

These include: 

 The PA RAP (already completed and disclosed); 

 One (1) RAP per regional administrative geographical area being Kagera, Geita, 
Shinyanga, Singida, Manyara, Tabora, Dodoma and Tanga; 

 One (1) Supplementary Plan for the MST site in Chongoleani, Tanga; 

 Twelve (12) VRs for each district containing PAs to cover eligible assets under 
Tanzanian legislation and twelve (12) VRs to cover additional entitlements under IFS 
requirements (twenty-four (24) VRs in total for the PAs); and 

 Twenty-three (23) VRs for eligible assets under Tanzanian legislation and twenty-
three (23) for additional entitlements under IFS requirements (46 in total for the 
pipeline)67. 

To guide the various components in terms of principles, approach and implementation 
arrangements in the land acquisition process and ensure consistency across the nine (9) 
individual RAPs an overarching RPF was developed. 

The RPF defines the overarching principles for land access, compensation and resettlement 
planning, and is the precursor to the detailed RAPs and / or Livelihood Restoration Plans 
(LRPs) for individual Project components. 

The RPF has been drafted, passed through a comments review period by the GoT and been 
finalized following receipt of the GoT comments. The RPF was publicly disclosed in October 
2018. 

4.3 Stage 2: Completion of Pre-Acquisition Activities 

4.3.1 Pipeline Route Selection 

The EACOP engineering team, working with additional EACOP discipline teams and 
contractors, was responsible for defining the corridor and AGIs footprints, including accesses 
and driveways, as well as the times at which land access to various footprints will be 
required. 

Criteria used for selecting the pipeline route included those listed in Table 4-2 below. Some 
criteria resulted in certain areas being strictly avoided for these sites (e.g. internationally 

 

67These Valuation Reports cover all project affected land and assets within the 27 administrative district councils 
which comprise: one (1) city council, four (4) town councils and 22 district councils. Where applicable, city 
councils and town councils have been combined into one report. 
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protected areas, etc.). Consideration was also given to avoid as far as possible physical 
displacement and, where it was not avoidable, to minimize this (Section 2.3). 

Although priority was given to avoidance of sensitive areas, in selecting the final route, 
consideration was also given to logistics and infrastructure requirements. Close proximity to 
roads, railways and bridges necessary to support the construction process and long-term 
operation of the pipeline were taken into account. 

Table 4-2: Site Selection Criteria 

Topic Criteria: 

Technical 

 Steep slopes; 

 Wetlands (permanent and seasonal) and water bodies; 

 Flooding hazards; 

 Landslide hazards; 

 Karsts / Tunnels / Mines (settlement hazards); 

 Seismic zone with liquefaction risk and earthquake zone; 

 Geological features; and 

 Infill land and waste disposal sites, including those contaminated by disease, radioactivity 
or chemicals. 

Environmental 

 Internationally protected areas68 (these areas were excluded from consideration);  

 Nationally protected areas69; 

 Internationally designated protected areas70; 

 Internationally and nationally designated protected areas71;  

 Critical habitats72; and 

 Natural habitats73. 

 

68 These included Ramsar sites / United Nations Environmental, Social and Cultural Organization (UNESCO) 
World Heritage Sites. 

69 These included national parks, wildlife reserves, wildlife sanctuaries, forest reserves, community wildlife 
management areas and high biodiversity wilderness areas. 

70 These included International Union Conservation of Nature (IUCN), Category Ia, Ib and II. 
71 These included International Union Conservation of Nature (IUCN), Category III, IV, V and VI. 
72 Including: Areas with high biodiversity value; habitat required for the survival of critically endangered or 

endangered species; areas having special significance for endemic or restricted-range species; sites critical for 
the survival of migratory species; areas supporting globally significant concentrations or numbers of individuals 
of congregator species; areas with unique assemblages of species or which are associated with key 
evolutionary processes or provide key ecosystem services; and areas having biodiversity of significant social, 
economic or cultural importance to local communities. 

73 Including: Undesignated forest / woodland areas, wetlands; land and water areas where the biological 
communities are formed largely by native plant and animal species, and where human activity has not 
essentially modified the area’s primary ecological functions; and other notable biodiversity areas. 
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Topic Criteria: 

Socio-
economic / 
cultural 
heritage 

 Industrial areas (mines, factories, power plants) (no go); 

 Social and community infrastructure (including places of worship); 

 Right-of-way (RoW) of existing or planned linear facilities; 

 Transport infrastructure; 

 Settlements (urban area, town, village / mtaa); 

 Grazing / grass land; 

 Crop land / cultivated land; 

 Trees / timber forest; 

 Cash crop (e.g. tea, coffee plantation, sisal, sugar cane, banana) shrub land; 

 Water points / sources / wells; 

 Cultural heritage sites; and 

 Tourism facilities / sites. 

4.3.2 Detailed Surveys and Valuations 

As part of the survey program (that also includes the valuation process) several activities 
were undertaken to ultimately inform the Kondoa and Chemba (Dodoma Region) VRs and 
this RAP. These activities were not necessarily undertaken sequentially, with some occurring 
in parallel, including:  

 Preparation and planning including: 

‐ Questionnaires and Frequently Asked Questions (FAQs); 

‐ Training; and 

‐ Team structure. 

 Execution of surveys and valuations including: 

‐ Sensitization (announcement of surveys, valuations and cut-off dates); 

‐ Land delineation and adjudication surveys that includes asset verification 
and inspection; 

‐ Asset valuation surveys; 

‐ Socio-economic surveys; and 

‐ Sharing of Compensation Schedules. 

Preparation and Planning 

Questionnaires and Frequently Asked Questions 

Preparation for the surveys included the development of customized survey questionnaires 
and forms (Appendix A) which were then transferred to electronic tablets and used in the 
field to capture survey data. 

A story board and a FAQs document were also developed to provide guidance to field teams 
in responding to stakeholder questions on the purpose, nature and survey process. 

Training 
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The survey teams underwent intensive five (5) day training in Dar es Salaam in May 2018. 
Training covered the topics described in Table 4-3 below. 

Table 4-3: Summary of Survey Team Training Topics 

Training Topic Sub-Topics 

General 

 General protocols and procedures (e.g. grievance management, conduct, etc.); 

 Survey schedule; 

 Health and Safety;  

 Use of electronic tablet technology; and 

 Key messaging and storyboarding. 

Community 
Sensitization 

 Content for presentation to authorities and PAPs; and 

 Procedures to announce cut-off date. 

Land Delineation & 
Adjudication 

 Land delineation methodology, quality control and data management procedures; 

 Identification and registration of PAPs including the roles of neighbors, local 
government and leaders and numbering of assets; 

 Application of orphaned land criteria; and 

 PAP refusals and absenteeism. 

Asset Valuation 

 Valuation methodology, quality control and data management procedures; 

 Valuation law; 

 Asset Survey Forms and Asset Inspection Procedures; 

 PAP refusals and absenteeism; and 

 Validation of preliminary valuation schedules. 

Socio-Economic 
 Survey methodology, quality control and data management procedures; and 

 Socio-economic survey form. 

DWC and the PPT worked with the ME and MLHHSD to obtain approval to undertake the 
valuation surveys. 

The survey plan, key messages shared with local-level stakeholders, and valuation 
approach, were presented and discussed with the GoT representatives, including the ME, 
TPDC, MLHHSD and other GoT stakeholders, on an ongoing basis, at the Land and 
Resettlement Working Group (LARWG) meetings (see Chapter 10). 

Team Structure 

Each survey team consisted of only Tanzanian nationals and included the following 
resources: 

 Group leader; 

 Coordinator; 

 Data management team leader; 

 Data management support; 

 Health and Safety operative; 

 First aid providers; 

 Stakeholder engagement (community sensitization) team including: 

‐ Senior engagement resource; and 
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‐ Engagement Assistant. 

 Land delineation and adjudication group including: 

‐ Land Surveyor; and 

‐ Assistant Land Surveyor. 

 Asset valuation group including: 

‐ Senior Valuer; 

‐ Valuer; and 

‐ Assistant Valuer. 

 Socio-economic group including: 

‐ Team leader; 

‐ Supervisor; and 

‐ Enumerators. 

Each team was accompanied by a member of either ME, TPDC or MLHHSD and an EACOP 
stakeholder engagement team member . 

Establishment of Rates 

Under the provisions of The Valuation and Valuers (General) Regulations, 2018, 
Whiteknights (Registered Valuers for the Project) undertook market research in the Dodoma 
Region. The research aimed at establishing current or up-to-date market values and 
replacement costs of compensable items. Whiteknights prepared and submitted a Rates 
Report for the Dodoma region (Whiteknights, 2018) to the CV for endorsement outlining the 
results of the research, including the rates established for the Project in the region. This is an 
important milestone required by the national regulations (The Valuation and Valuers 
(General) Regulations, 2018) to ensure that PAPs are paid the full replacement cost due to 
them. 

Execution of Surveys 

The surveys were mostly conducted in the following order: 

 

 

 

Survey teams were accompanied by at least two (2) of the following local government 
officials: the district development officer, and representatives from the Village Development 
Council (VDC), or Village Executive Officer (VEO) / Mtaa Executive Officer. 

Sensitization 

Sensitization. 
Land delineation 
& adjudication. 

Asset 
valuation 
surveys. 

Collecting socio-
economic detail. 

Posting of valuation 
schedules. 
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This step involved: 

 Confirmation of survey plans and schedule with regional, district, ward and village / 
mtaa authorities via notification letters and meetings; 

 Conducting community awareness meetings in PACs to explain the nature, purpose 
and timing of the planned surveys; 

 Announcing cut-off dates74 to local authorities and households; 

 Authorized District Land Officers (DLOs) (with support from the survey team) 
communicated the intent of the asset valuation survey and registration process, 
procedures involved; and 

 PAPs75 were identified and arrangements made to enable them to be present during 
survey activities. 

     

Figure 4-2: Sensitization and Engagement Meetings in Dodoma 

The timing of the above actions, for each village / mtaa is set out in Table 4-4, which also 
includes key fieldwork and cut-off dates. 

 

74 The cut-off date in Tanzania coincides with the start of the asset valuation process (which includes community 
sensitization). The cut-off date and its implications were communicated to affected households and local 
authorities. 

75 PAPs include owners and / or users of affected land, houses, economic trees, other improvements on land, 
crops and other assets. 
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Table 4-4: Sensitization and Cut-Off dates for Villages / Mitaa in Kondoa and Chemba 

Ward. Village / Mtaa 
Date of Sensitization 

Meetings 
Valuation Cut-off Date 

Kondoa 

Hondomairo Mtriyangwi Village 17-Aug-18 17-Aug-18 

Serya 

Chandimo Mtaa 14-Aug-18 14-Aug-18 

Mongoroma Mtaa 26-Jul-18 26-Jul-18 

Serya Mtaa 11-Jul-18 11-Jul-18 

Kingale 

Chemchem Mtaa 13-Jul-18 13-Jul-18 

Kwamtwara Mtaa 03-Aug-18 03-Aug-18 

Iyoli Mtaa 17-Jul-18 17-Jul-18 

Kingale Mtaa 12-Jul-19 12-Jul-19 

Msui Mtaa 03-Aug-18 03-Aug-18 

Tampori Mtaa 02-Aug-18 02-Aug-18 

Chemba 

Paranga 

Kelema Balai Village 19-Jul-18 19-Jul-18 

Kelema Mashariki Village 19-Jul-18 19-Jul-18 

Cheku A Village 04-Sep-18 04-Sep-18 

Cheku B Village 20-Jul-18 20-Jul-18 

Goima 

Jenjeluse Village 23-Jul-18 23-Jul-18 

Goima Village  23-Jul-18 27-Jul-18 

Makamaka Village 25-Jul-18 25-Jul-18 

Songolo 
Songolo Village 24-Jul-18 24-Jul-18 

Hamai Village 03-Sep-18 04-Sep-18 

Chandama Mapango Village 25-Jul-18 28-Jul-18 

Mrijo 

Nkulari Village 16-Aug-18 16-Aug-18 

Mrijo Chini Village 26-Jul-18 26-Jul-18 

Kaloleni Village 17-Aug-18 17-Aug-18 

Land Delineation and Adjudication Surveys 

This involved: 

 Adjudication of land parcels; 

 Recording the boundaries of affected land parcels as well as data on land users - in 
most cases this included the participation of neighbors to confirm their respective 
boundaries; 

 Collecting data on each PAP and assigning a valuation number; 

 Taking a photograph of each PAP where possible; 



Resettlement Action Plan for the Dodoma Region 

 

East African Crude Oil Pipeline, Tanzanian Section 

Chapter 4 

 

September 2020   48   

 In cases where land parcels partially overlapped with the Project footprint, 
information was collected to identify orphaned land76 that will have to be acquired; 
and 

 Issuance of a Land Form No. 69 signed by the DLO for the particular district. 

The Land Delineation and Adjudication Survey groups were accompanied by at least two (2) 
of the following local government officials: The DLO, representatives of the VDC, the VEO 
and neighbors to confirm boundaries. 

 

Figure 4-3: Land Delineation and Adjudication Surveys in Dodoma 

Asset Valuation Surveys 

The asset valuation surveys were undertaken by Tanzanian valuers and included the 
following: 

 Recording information on affected buildings and structures, businesses, land parcels, 
crops, economic trees and graves; 

 Compiling an asset inventory for each PAP or tenant77 where relevant; 

 Recording geographical coordinates of each asset, except trees, crops and land; 

 Photographing buildings and other structures (see Figure 4-4); 

 Completing sign-off of each complete asset inventory by the registered valuer, PAP 
and local authority representative; 

 Issuing Land Valuation Form No. 3 to each PAP; and 

 

76 Orphaned Land is unaffected land which, due to its size, shape, access and / or economic value, is no longer 
enough for its former use. Where the remnant of land is less than 0.5 acres outside a city, municipality or 
township the Tanzanian legislation defines it as being subject to acquisition in its entirety, alongside the rest of 
the land required. 

77 Where a PAP owned or used assets (e.g. growing crops and trees) without accompanying land rights (e.g. 
customary ROO) a separate ‘Tenant’ asset survey was completed. 
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 Recording communal assets (e.g. wells, places of worship, markets, etc.) and 
collecting sign off from the relevant village / mtaa authorities. 

Asset valuation teams were accompanied by at least two (2) of the following local 
government officials: The District Valuer (DV), VDC representatives and the VEO. 

 

Figure 4-4: Examples of Dwellings and Structures Recorded as part of the survey process. 

Socio-economic Surveys 

These surveys involved the collection of demographic and socio-economic information78 
about PAHs, including all PAPs, through interviews with an adult household member. 

Displaying of Valuation Asset Schedules 

Immediately after the surveys, field teams posted the summary of contents of Valuation 
Form No. 3 in asset schedules i.e. inventories of all assets for each PAP that would be 
considered for compensation in each affected village / mtaa. 

4.3.3 Valuation Reports and Compensation Schedules 

This section describes: 

 Validation of assets; 

 Compilation of VRs and Compensation Schedules; 

 Disclosure of Compensation Schedules; and 

 Sign-off, submission and verification of VRs. 

Validation of Assets 

The posting of asset schedules on village / mtaa notice boards described above was 
followed by an asset validation exercise whereby PAPs were given an opportunity to express 
observations and / or concerns in respect of the valuation exercise and to point out any 
deficiencies and / or inconsistencies in the asset identification and capture. These were then 

 

78 The socio-economic survey data has been used to assist in the identification of livelihood restoration options. It 
also forms the baseline against which monitoring of livelihood re-establishment will be done during the RAP 
implementation period. 
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addressed and corrected where needed after which assets were valued and compensation 
amounts determined. The approach to calculating compensation can be found in Chapter 6 
and a summary of assets is provided in Chapter 7. 

During the validation process PAPs were also informed of any modification in land 
requirements that may have resulted from an internal assessment of provisional survey 
findings, and associated implications for final valuation. 

  

Figure 4-5: Validation Meetings in the Dodoma Region 

Compilation of Valuation Reports 

Following the completion of the validation process, Whiteknights prepared the VR, for 
submission to the CV. The final VR and Compensation Schedules addressed the following: 

 Tanzanian Entitlement items which are in accordance with the national legislative 
procedure, presented as cash compensation, and submitted for approval by the CV 
(also referred to as Part I); and  

 Additional Entitlements for items under IFS required to ensure that the PAPs 
compensation satisfies additional international financing standards obligations (also 
referred to as Part II). These items are appended to the compensation schedules and 
have been made known to the CV but are not signed off by the CV, to avoid creating 
a precedent for future government-led projects. Some of the additional entitlements 
take the form of in-kind compensation options and livelihood restoration. These 
aspects are outlined in detail in Chapter 6 of this RAP. 

Disclosure of Compensation Schedules 

Once a VR and Compensation Schedule is prepared, disclosure is carried out in accordance 
with Regulation 64(f) (iii) of the Valuation Regulations, 2018. 

The particular regulation states that a "…compensation schedule which shall contain names 
of PAPs, valuation identity number and photograph, compensable items, amount, 
allowances and the same shall be available for inspection by all PAPs for a period of not 
more than seven (7) days from the day of disclosure." 
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The process to be followed will include: 

 Prior engagement with government entities79 to provide an update on the status of 
the Project and the purpose of the planned disclosure exercise; 

 These meetings will be followed by meetings in each of the affected villages / mitaa 
with individual PAPs, to present the findings of the asset valuation process. This 
includes the disclosure of: 

‐ Property sizes; 

‐ Identified assets; 

‐ Applicable entitlements to each PAP; and 

‐ Proposed compensation amounts. 

In the interest of safety and security (especially for vulnerable households), it was decided, 
in agreement with the CV, that the full compensation schedules should not be displayed in 
public but that compensation schedules will be made available to individuals for a maximum 
duration of seven (7) days at a public location within the relevant ward. Grievances lodged 
by PAPs during the disclosure process will be recorded in writing.  

The valuations activities undertaken during the disclosure process in the Dodoma Region 
marked the date for the valuation of the last person’s interest. For Kondoa and Chemba 
districts the date for the valuation of the last person’s interest was 1st  October and 2nd  
October 2019 respectively. The VR for each district has to be approved by the CV within six 
(6) months from the “Date of Valuation of the last person's interest”80.  

Sign-off, Submission and Verification of Valuation Reports  

Once preparation of the VR and Compensation Schedule has been concluded (including 
addressing all necessary changes e.g. responses to PAP grievances and / or concerns), the 
final compensation schedule must be endorsed in the following sequence: 

1. Field Valuer; 

2. Valuer in-charge; 

3. Village / Mtaa Executive Officer; 

4. Ward Executive Officer; 

5. Authorized District Land Officer; 

6. Authorized Valuer; and 

7. District Commissioner. 

 

79 The following individuals are generally consulted prior to the PAP engagement: RC, DC; DED; DLO; DV; Ward 
Executive Officer (WEO); VDC; and VEO and Mtaa equivalents. 

80 The Valuation Act, 2016 and Valuation Regulations, 2018. 
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Once the Compensation Schedule has been endorsed by the above-mentioned officials, 
both the VR and Compensation Schedule are submitted to the CV for approval. Each VR will 
be supported with the following: 

 A transmittal letter;  

 Valuation Form 5 (submission of VRs for compensation purposes); and 

 Exchequer receipt for the valuation approval fee.  

The CV’s office, as per Section 51 of the Valuation and Valuers (General) Regulations, 
2018, may initiate a verification process.  

The PAP compensation agreement sign offs, and compensation payments can only be 
undertaken after the CV approval of the VRs. This is covered in Chapter 11: Implementation 
of Land Acquisition and Resettlement. 

After approval of the VR and Compensation Schedule by the CV, compensation must be 
paid within six (6) months from the date of approval otherwise the compensation amount 
attracts interest charges. The validity period for valuations for compensation is two (2) years 
from the date of approval of the VR and Compensation Schedule by the CV.  

After the two (2) years, the VR and Compensation Schedule are no longer valid, and a new 
VR and Compensation Schedule needs be prepared in addition to the land and assets 
surveys having to be redone.  

4.3.4 Conversion to General Land and Relocation 

Land for the Project will be acquired on the basis that it is required for the public interest. 
The majority of land acquired for the Project will be converted into General Land by the GoT.  

At the time requested by the Project, the GoT in coordination with the Project shall issue 
(publish in the Gazette and serve, as required by Tanzanian Law) the Notice of Intention to 
Acquire (Section 6 LAA) 81 to PAPs identified by the Project. It is envisaged this would occur 
generally after approval of the VRs by the CV and prior to the meetings with the PAPs and 
affected communities regarding compensation agreements.  

Entitlement briefings will be conducted at village / mtaa level and will involve presenting 
entitlements to PAPs (including the PAP and spouse where appropriate) and discussing 
entitlement options with them. PAPs will be given the opportunity to make informed 
decisions regarding the compensation and livelihood restoration options they select.  

 

81 The GoT will undertake the necessary steps, in collaboration as appropriate with the Project, for the Notice of 
Intention to Acquire to be issued in accordance with the LAA. This is expected to include, but not be limited to: 
All required approvals from village / mtaa, ward, district, regional and national authorities; resolution of any 
related planning matters; necessary surveys and reports; notices as prescribed under the legal framework and 
the publishing of these, as required, in the Government Gazette. The Project shall provide necessary resources 
to assist the GoT in the delivery of the notices of intention to acquire in line with the LAA, including the 
approach for absent owners (Sec. 8(1) LAA). 
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Once eligible PAPs have selected their preferred compensation and livelihood restoration 
options, the compensation agreements will be signed by the PAPs and witnessed. The 
compensation agreements will include a spousal consent (where appropriate). At the time of 
writing discussions are still underway between the GoT and the Project on the modalities 
and signing arrangements for the compensation agreements.  

Once agreement on compensation is reached, compensation will be paid (or, as applicable, 
relevant amounts will be placed in escrow). Cash compensation payments will be deposited 
directly into the bank account of the beneficiary and spouse (if married).  

The Project will undertake necessary actions and support PAPs to ensure security of tenure 
for replacement land. PAPs eligible for in-kind compensation and livelihood restoration will 
be assisted in accordance with this RAP, the Project objectives and the compensation 
agreements. 

4.3.5 Socio-economic and Livelihood Investigations  

Understanding the socio-economic profile and livelihood systems of PACs, PAHs and PAPs, 
including Vulnerable People (VP), that allow appropriate mitigation measures and livelihood 
restoration to be developed, form a critical part of this RAP. 

The research and collation of information to complete this task was the responsibility of the 
Socio-economic and Livelihood Investigations (SELI) Team and this section provides a 
summary of this team’s work in the Dodoma Region. The main objectives of the study 
included: 

 Undertaking an assessment of pre-resettlement livelihood activities as a basis for 
developing effective and sustainable livelihood restoration strategies. This allowed 
the development of a detailed understanding of the following:  

o Prevailing types of cropping land tenure, other proprietorial arrangements 
such as sharecropping, and any underlying customary land allocation 
arrangements;  

o Types and varieties of crops grown (annual, perennial, tree crops);  

o Level of inputs (fertilizer, pesticides, etc.) and use of improved varieties; 

o Typical household landholding / cultivated area;  

o Typical yields achievable in the study area;  

o Calendar of agricultural activities;  

o Crop cycles and fallow periods (this required the assessment to be done over 
two (2) seasons (winter and summer); 

o Relative importance of subsistence versus cash cropping;  

o Importance and role of bush land;  

o Labor inputs / amount of time invested in agriculture versus other activities; 

o Access to markets;  
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o Access to agricultural expertise and extension services;  

o Availability of farm extension services (NGOs, government); and  

o Market dynamics (traders). 

 Gathering socio-economic baseline data on the PACs to augment the findings of the 
socio-economic surveys; 

 Collecting data on primary and secondary livelihoods and natural resource use; 

 Assessing the impacts that the project could have on livelihoods; and 

 Developing an LRP that gives PAPs and PAHs the opportunity to restore and 
improve their livelihoods. 

Preparation and Planning  

The SELI team for the Dodoma Region included:  

 A Senior International Consultant;  

 Senior Tanzanian Socio-economic Consultant; and  

 Junior Tanzanian Socio-economic Consultant. 

The Dodoma Region SELI team underwent training from 8th – 13th October 2018. Table 4-5 
lists the training received. 

Table 4-5: Summary of SELI Team Training 

Activities Themes and Topics Covered 

Workshop and Project 
familiarization. 

 Introduction of team members and presentation on recent organogram distributed; 

 Discussion on the allocation of teams to regions; 

 Discussion on delivery dates for VRs and RAPs and compiling of team members 
rotations and schedule; 

 Overview of deliverables and responsibilities; and 

 Expected inputs into the RAP. 

Training and research tool 
development. 

 Qualitative research tools; 

 Research methods included Focus Group Discussions (FGDs) and Key Informant 
Interviews (KIIs); 

 Interview approach (including role plays); 

 Stakeholder engagement approach and deliverables; 

 Livelihood restoration concepts; 

 Value-chain analysis; 

 Host communities (issues, risks, benefits); 

 Mapping of social and community services and assets; 

 Baseline surveys; 

 Vulnerable groups and sensitive receptors; 

 Key risks – influx, transitional support; 

 Identification of livelihood programs; 

 Identification and capacity of partners (CBOs; Govt); 

 Monitoring and evaluation; 

 Ad hoc activities; and 

 HSE, conduct, reporting. 

On-the-job, or in-field, training.  All of the above. 

Execution of the Study 
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The SELI team undertook the fieldwork research and engagement in Dodoma Region from 
25th March – 29th April 2019. 

The SELI team focused on gathering qualitative socio-economic data through a series of 
FGDs, KIIs, household case studies, and observations in each of the PACs. This included: 

 FGDs with PAPs, non-PAPs, members of WDCs and VDCs during which techniques 
were employed such as word association and storytelling; 

 One-to-one meetings with opinion leaders, VEOs, executive officers and government 
officers to gather additional information and / or to validate specific information 
shared at FGDs; 

 Where appropriate, additional and tailored engagement with potentially Vulnerable 
Ethnic Groups including those who may self-identify as Indigenous People; 

 One-to-one meetings and small group meetings with PAPs during corridor walks 
during which land use activities were observed; 

 One-to-one meetings to discuss any issues and questions FGD participants may 
have had but did not want to raise in the group; and  

 Household case studies to understand the range of livelihood mixes, ethnic 
backgrounds and production levels. Factors examined as part of case studies 
included (but were not limited to):  

o Arrangements for access to land / criteria for selecting cropping locations; 

o Land succession versus land from communal pool;  

o Total household land resources;  

o Calendar of livelihood and agricultural activities;  

o Tree and crop varieties and cultivation techniques;  

o Level of inputs (labor, fertilizers, pesticides, etc.);  

o Crop rotation and use of fallow land;  

o Gender roles and division of labor;  

o Agricultural risks and coping strategies (e.g. drought, bush fire, insect attack, 
theft, losses to rodents);  

o Methods of crop handling and storage;  

o Any secondary processing that occurs within the household;  

o Relative importance of subsistence activities versus cash earning;  

o Modes of transportation (and costs);  

o Markets where produce is sold;  

o Buyers of produce and pricing arrangements;  

o Strategies for managing in times of hardship;  
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o Access to common property resources (e.g. bush land) – any customary rules 
or limitations;  

o Household uses and resources derived common property; and  

o Participation in any cooperatives, farmers’ organizations, other networks for 
support. 

In addition, the SELI team gathered and captured Project related issues and concerns raised 
by the participants, which were fed into the Issues Register and referred to relevant 
specialists. GPS coordinates of social and public services and infrastructure in each of the 
Project Affected Wards and communities were collected and mapped. 

Overall, the SELI team engaged 763 participants across the Dodoma Region. 

Analysis of Existing Data and Literature 

In addition to fieldwork research and engagement, the study also included an analysis of 
existing literature and data. This analysis included: 

 Defining a relevant legislative and institutional framework associated with agriculture, 
agricultural land acquisition and agricultural livelihood restoration including the 
following: 

‐ Identification of government institutions responsible for agricultural 
administration that could contribute to the livelihood restoration planning 
process; and 

‐ Identifying any farmers’ associations or Civil Society Organizations (CSOs) 
(universities, technical or research institutes, NGOs etc.) that may have an 
interest in the project area. 

 Reviewing existing reports and studies to identify any lessons learned, possible 
livelihood diversification and improvement options. 

Findings and Reporting  

The findings and recommendations of the work completed by the SELI team have 
supplemented existing socio-economic data, and has contributed to the development of the 
following areas of the RAP: 

 Socio-economic conditions in the Dodoma Region and within the PACs (see Chapter 
5); 

 Identification and contextual understanding of potential Vulnerable Ethnic Groups in 
the Dodoma Region (Chapters 5, 8, 9 and 10); 

 The LRP (see Chapter 8); and 

 The Vulnerable Peoples Plan (VPP) (see Chapter 9). 

4.3.6 Replacement Housing and Land  

Both Tanzanian legislation and IFC PS5 accommodates for (i) replacement land and 
(ii) replacement housing. However, in practice this is not often offered as an option in 
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Tanzania. The replacement housing investigation is briefly outlined below and further 
discussed in relation to housing design and land in Chapter 7. Replacement land eligibility is 
detailed in Chapter 6. 

Replacement Housing Investigation 

This section briefly explains the field work that supported the replacement housing study 
completed in support of Project RAPs. The field team responsible for the replacement 
housing study included: 

 Registered Tanzanian architect; 

 Registered Tanzanian structural engineer; 

 Internationally registered architect; and 

 Registered Tanzanian quantity surveyor. 

The field investigations were completed following the baseline work undertaken for the 
concept housing designs in the PA Replacement Housing - Concept Design Report82 with a 
view of expanding the work to cover the whole pipeline. An overall objective of the study 
across the eight (8) regions is to identify any notable differences that may impact housing 
needs and design such as different climatic conditions, functional and / or cultural norms. 

For each region a list of structures to be impacted was compiled to ensure a cross section of 
structures across the various wards and villages / mitaa was assessed. During the visit of 
selected impacted dwellings, the team considered: 

 Size and layout of existing structures;  

 Number of habitable structures in a homestead; 

 Construction type and style; 

 Cultural practices and traditions of potential vulnerable ethnic groups; 

 Materials used in the construction; 

 Use and functionality of spaces (habitation, storage); 

 Use and type of ancillary including kitchen structures and latrines; 

 Number of occupants of each dwelling; and 

 Other general observations including the availability of services (power, water, etc.) 

In addition, the team visited hardware shops and suppliers of building materials in each 
region and neighboring area(s) to check the availability, quality and prices for construction 
materials. In particular, potential suppliers or fabrication centers for metal casement windows 
and grills, concrete blocks, timber, cement and concrete were targeted. These details were 

 

82 Replacement Housing Concept Design Report: Pipeline (2019) (Digby Wells Consortium). 
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used in the development of costings to determine overall cost and details for inclusion in a 
bill of quantity for the various house types. 

The findings from the field work were used as a basis for continued development and 
refinement of concept designs initially prepared for the PAs to confirm a set for the pipeline. 
The designs included prudent selection of materials to ensure that each element is durable, 
fit for purpose, and generic throughout (i.e. includes standardized sizing for fittings such as 
doors, windows, handles etc.). 

The design and selection of building materials continued from those developed for the PAs 
The overall design philosophy is to provide simple, compact, and cost-effective structures 
that will provide an overall improvement in the standard of construction not significantly 
different in configuration to existing structures observed in Dodoma. 

The designs address basic building standards and issues of comfort, health and safety 
including essentials such as adequate lighting and ventilation. Cultural norms and specific 
requirements of the PAPs including siting and use of ablution facilities were also considered. 
The final position and siting of structures will address local weather conditions, i.e. prevailing 
wind direction and use of materials resilient to such conditions of the various localities. 

An overall concept design report for the eight (8) regions has been developed. The report 
will include the findings of the field investigations including an analysis of local architectural 
styles and use of building materials, building functionality, behavioral and cultural practices, 
ancillary building use and design, an assessment of factors influencing the availability of 
building materials and costs of materials for each region including Dodoma. A summary of 
the existing dwellings and structures within Dodoma Region are included in Chapter 7. 

4.3.7 RAP Finalization and Disclosure 

The outcomes and results of all these activities are documented in this RAP. 

The final draft of this RAP will be submitted to the GoT, on completion, including ME, TPDC 
and the MLHHSD, for a 30-day review and comments period prior to finalization then 
disclosure. The final RAP will address GoT comments received. Public disclosure of the 
RAP is required to meet international financing standards. 

The RAP will be made available in an accessible form to Project-affected groups and other 
stakeholders. Future resettlement planning and implementation will account for comments 
made. Comments will be recorded along with any actions taken to address them.  

Any changes of a material nature will be discussed with relevant GoT authorities and 
stakeholders and disclosed to PAPs.  

A series of district meetings will be conducted to present the RAP within the affected areas. 

A summary of the RAP will be provided in an appropriate format.  
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5 SUMMARY OF AFFECTED PEOPLE AND 
ASSETS 

5.1 Background and Introduction  
The objective of this chapter is to present a summary of the people and assets that will be 
physically and economically displaced by the pipeline through the Dodoma Region. The 
chapter is structured as follows: 

 Section 5.1: Background and Introduction (this section); 

 Section 5.2: A general overview of the Dodoma Region as the overall host region; 

 Section 5.3: A general overview of the two (2) Project-Affected Districts, namely the 
Kondoa District (inclusive of Kondoa Town Council) and Chemba District; 

 Section 5.4: A general overview of the Project-Affected Communities (PACs); 

 Section 5.5: A detailed description of PAHs within the context of affected wards (and 
associated villages / mitaa); 

 Section 5.6: An overview of PAHs’ requirements in terms of development support; 

 Section 5.7: An overview of Indigenous People / Vulnerable Ethnic Groups in the 
Dodoma Region, the PACs and households affected by the Project; 

 Section 5.8: An overview of vulnerable households83; and  

 Section 5.9: A summary of resettlement-related impacts. 

The baseline information presented in this chapter was derived from the following sources:  

 National Bureau of Statistics Tanzania (March 2013). National Population and 
Housing Census 2012: Population Distribution by Administrative Areas;  

 Dodoma Region, Basic Demographic and Socio-economic Profile (2016) (based on 
2012 Population and Housing Census); 

 Kondoa District Council, Socio-economic Profile (undated); 

 Kondoa Town Council, Socio-economic Profile (undated); 

 Chemba District, District Profile and Environmental Scan (undated);  

 Results of the RAP Socio-Economic Survey undertaken by DWC (2018); 

 SELI Field Notes for the Dodoma Region compiled by DWC (2019);  

 

83 Additional detail on potentially vulnerable households is provided in Chapter 9. 
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 Tanzania ESIA Vol 1, Section 6: Environmental and Social Baseline Conditions 
(November 2018); 

 Valuation Report for Compensation for Additional Entitlements under International 
Financing Standards for the Kondoa District (dated  31st October 2019); and 

 Valuation Report for Compensation for Additional Entitlements under International 
Financing Standards for the Chemba District (dated  22nd October 2019).  

A summary of displacement impacts resulting from Project-related land restrictions in the 

Dodoma Region is provided in Table 5-1. The information presented follows the pipeline 

corridor from west to east.  
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Table 5-1: Summary of Displacement Impacts in the Dodoma Region 
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Kondoa 

Hondomairo Mtriyangwi Village 9.8786 39 61.08 36 33 13 1 2 3 1 3 1.87 0.00 3 349 0 

Serya 

Chandimo Mtaa 4.64 30 35.31 28 26 11 7 2 2 2 0 3.83 0.00 0 113 0 

Mongoroma Mtaa 7.35 66 55.50 64 63 26 1 3 3 4 0 21.27 0.51 364 399 15 

Serya Mtaa 7.1087 58 53.47 57 48 23 14 3 5 2 1 18.31 4.63 15 85 2 

Kingale 

Chemchem Mtaa 7.16 73 52.82 65 62 25 4 3 3 4 0 12.01 3.16 25 132 0 

Kwamtwara Mtaa 2.14 22 16.32 21 18 8 0 0 0 0 0 1.36 0.00 453 87 0 

Iyoli Mtaa 1.45 25 11.10 24 20 11 0 1 1 0 1 2.25 0.44 219 117 26 

Kingale Mtaa 1.93 30 14.76 25 23 6 0 1 1 0 0 2.22 0.64 1 231 138 0 

Msui Mtaa 4.07 63 31.95 56 52 24 0 0 0 3 0 4.45 0.00 1 599 286 4 

Tampori Mtaa 0.66 5 5.04 4 4 1 0 0 0 0 0 1.27 0.00 0 8 0 

Subtotal: Kondoa District 46.37 411 337.35 380 349 148 27 15 18 16 5 68.84 9.38 3 909 1714 47 

Chemba 

Paranga 

Kelema Balai Village 2.32 18 18.49 17 15 7 0 0 0 0 0 1.79 0.00 437 38 8 

Kelema Mashariki Village 3.39 41 23.26 34 32 15 0 0 0 2 0 3.48 1.00 856 127 38 

Cheku B Village 4.54 74 34.58 58 57 37 0 1 2 3 1 4.77 1.62 1 322 124 42 

Cheku A Village 2.63 27 20.12 21 20 8 0 0 0 0 0 1.81 1.01 629 76 5 

Goima 

Makamaka Village 4.79 45 34.96 38 37 8 0 0 0 0 0 4.57 6.09 808 86 0 

Jenjeluse Village 4.56 33 34.31 28 27 8 0 0 0 0 0 7.86 2.20 1 74 0 

Goima Village 7.94 65 60.32 52 49 22 1 1 1 2 1 15.16 14.97 4554 236 0 

Songolo 
Songolo Village 5.12 43 38.23 39 37 20 0 0 0 2 0 13.85 5.61 142 196 4 

Hamai Village 4.15 27 30.89 21 19 7 0 0 0 0 0 4.11 5.75 108 231 0 

Chandama Mapango Village 9.46 75 70.56 63 59 27 0 0 0 0 0 17.82 25.61 962 553 1 

Mrijo 

Nkulari Village 10.19 75 84.92 50 49 22 0 2 3 3 0 10.49 25.14 1 038 1 087 0 

Mrijo Chini Village 0.23 2 1.65 2 2 1 1 0 0 0 0 0.00 0.00 0 138 0 

Kaloleni Village 0.67 5 7.15 5 5 1 2 0 0 0 0 0.00 0.00 0 370 0 

Subtotal: Chemba District 59.99 530 459.44 428 408 183 4 4 6 12 2 85.71 89.00 10 857 3 336 98 

TOTAL: DODOMA REGION 106.36 941 796.7988 80889 757 331 31 19 24 28 7 154.55 98.38 14 766 5 050 145 

 

84 Land area valued and compensated in each village/mtaa excluding some infrastructure crossings, such as road reserves and powerline wayleaves, which will remain 
85 Determined from PAHs who participated in the Socio-Economic Household survey and excludes Villages/Mitaa authorities and other Government institutional PAPs, as well as individual PAPs who did not participate in the socio-economic survey. 
86 Includes an overlap of 2.47 km with Swagaswaga Game Reserve. 
87 Includes an overlap of 2.12 km with Swagaswaga Game Reserve. 
88 This includes 34.31 acres in the Swagaswaga Game Reserve.  
89 In this calculation, the ten (10) PAPs with land parcels in multiple villages have been intentionally double counted to ensure that the numbers of PAPs per village (reported in Chapter 5) correlate with the district totals. 
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Figure 5-1: Structure of Project Affected Areas discussed in Chapter 

The structure followed for the socio-economic baseline profiles is shown in Figure 5-1 

5.2 Project-Affected Region 

The Dodoma Region is located in the eastern-central part of the country and is bordered by 
the Manyara Region to the north, the Tanga Region to the northeast, the Singida Region to 
the west, the Iringa Region to the south, and the Morogoro Region to the east and 
southeast. The region consists of seven (7) districts, namely the Bahi, Chamwino, Chemba, 
Dodoma Urban, Kondoa, Kongwa and Mpwapwa Districts. Of these, two (2) districts are 
Project-affected, namely the Kondoa and Chemba Districts. The Kondoa District also 
contains the Kondoa Town Council. The Dodoma Region within the broader context of 
surrounding regions is shown in Figure 5-2. 
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Figure 5-2Unless otherwise specified, the baseline profile for the Dodoma Region was 
based on secondary data obtained from the Dodoma Region’s Basic Demographic and 
Socio-economic Profile90.  

 

90 United Republic of Tanzania (2016). Dodoma Region: Basic Demographic and Socio-economic Profile (based 
on 2012 Population and Housing Census).  
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Figure 5-2: Geographical Context of the Dodoma Region 
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5.2.1 Population and Household Characteristics  

Population  

The Dodoma Region covers a geographical area of 41,311 km2 (10,208,170 acres), which 
accounts for around 4% of Tanzania’s total land surface. In 2012, the region had a 
population of 2,083,588 people, which represented a population increase of around 2.3% 
per annum between 2002 (when the previous census was conducted) and 2012. Most of the 
population (85%) lived in the region’s rural areas.  

The region had an almost equal gender split, with females in a slight majority at 51%. Half of 
the population in 2012 were part of the working age population (i.e. the ages between 15-
64). Most of the other half (around 46%) were aged 14 years and younger.  

Households  

In 2012, the region had a total of 450,305 households with an average household size of 
around five (5) persons per household. Most of the region’s households (86%) owned their 
main dwelling. Just under a third (32%) of households were female headed. Male-headed 
households tended to be much smaller at around three (3) persons per household when 
compared to female-headed households, which averaged at around seven (7) persons per 
household. The 2011 / 12 Tanzania Household Budget Survey (in the Dodoma Region’s 
socio-economic profile) found that poverty rates increased with household size, which 
implies that female-headed households are more likely to be poor. 

Literacy and Education  

Around 62% of the region’s population aged 5 years and older were literate at the time of the 
2012 census. The literacy rate was slightly higher among males (65%) than females (60%). 
The literacy rate was highest among those aged between 10 and 49 and was also higher 
among the urban population (86%) than the rural population (58%). The adult literacy was 
higher for males than for females (74% and 62%, respectively). The literacy rate increased 
from 57% in 2002 to 62% in 2012, while the adult literacy rate increased from 63% in 2002 
to 68% in 2012. The larger increase in the over 5-year literacy rate was ascribed to the 
Universal Primary Education campaigns.  

Just over a third (34%) of persons aged 5 years and above had never been to school. 
Another third (33%) of persons over 5 years of age had prematurely finished education, 
while a further 27% were still at school.  

Ethnic Groups 

Dodoma is a government administrative center that is populated by different ethnic groups, 
including the Gogo, Rangi and Sandawe. In addition to these groups, there are also other 
ethnic groups in smaller numbers, including groups that are internationally recognized as 
indigenous peoples, namely the Maasai, Barabaig, Hadzabe and Akie. The GoT does not 
officially recognize indigenous peoples. However, as will be elaborated in Section 5.7, there 
is clear evidence that these groups might be more vulnerable than others to displacement 
and other Project-induced impacts. This vulnerability stems from their semi-nomadic lifestyle 
and marginalization within Tanzanian society. For this reason, the term “vulnerable ethnic 
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group” has been adopted in this RAP to refer to these groups. The four (4) vulnerable ethnic 
groups who self-identify as indigenous peoples are:  

 The Hadzabe, who are considered indigenous to Shinyanga, Singida and Dodoma 
regions, have an estimated population size of around 3,000. Hadzabe reliance on 
hunting and gathering remains high, despite efforts from government to introduce 
agriculturally based livelihoods. They speak a language that appears to be unrelated 
to any other language, which is suggestive of very ancient origins;  

 The Maasai, originally Nilotic pastoralists who migrated into Tanzania along the 
course of the Nile from southern Sudan. The range of the Maasai is divided between 
Tanzania and Kenya. They are the biggest indigenous group with an estimated 
population size of around 450,000. Within the Project-affected area, they are mostly 
found in Manyara, Singida and Dodoma; 

 The Barabaig, with a total estimated population size of around 75,000, are 
traditionally similar to the Maasai groups in that they are semi-nomadic and herd 
cattle. In recent years, many have become agro-pastoralists and they farm maize, 
beans and millet.91 The Barabaig are sometimes referred to by the derogatory term 
"Mang'ati.", but due to the derogatory nature of this term, it is not used in this RAP. 
Within the Project-affected area, they are mostly found in the Manyara and Dodoma 
regions; and 

 The Akie, with a population size of around 5,000, are traditionally a hunter-gatherer 
people living mostly in the Arusha and Manyara regions. Besides hunting, 
beekeeping constitutes an important livelihood for many Akie. The Akie are 
sometimes referred to by the term "Dorobo / Ndorobo”, but due to the derogatory 
nature of this term, it is not used in this RAP. Within the Project-affected area, they 
are found in the Manyara region.  

Although the Sandawe along with the Hadzabe were once considered hunter-gatherer 
groups in Tanzania, the Sandawe have abandoned their hunter-gatherer lifestyle and 
adopted the agricultural lifestyle of mainstream society. Today the Hadzabe are recognized 
as indigenous peoples internationally, while the Sandawe are not92. This RAP has adopted a 
conservative approach by including the Sandawe as a vulnerable ethnic group, even though 
they do not have general international recognition as indigenous people. The Sandawe 
mostly inhabit the Dodoma Region and have a total estimated population size of around 
40,000. 

The vulnerable ethnic group PAHs in the region are discussed in more detail in Section 5.7.  

 

91 MRGI (2016). World Directory of Minorities and Indigenous Peoples. Minority Rights Group International 
website, URL: http://minorityrights.org. 

92 Yatsuka, H. (2015). Reconsidering the “Indigenous Peoples” in the African context from the perspective of 
current livelihood and its historical changes: The case of the Sandawe and the Hadza in Tanzania. African 
Study Monographs, 36 (1): 27–47. URL: http://www.africa.kyoto-u.ac.jp/kiroku/asm_normal/abstracts/pdf/36-
1/yatsuka.pdf: 
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5.2.2 Land Use and Tenure 

According to the GoT’s demographic and socio-economic profile for the Dodoma Region93,a 
third of households in 2012 had no title deeds/documentation over the land where their main 
dwelling was built. Most of the ownership of land was customary (59%). Over a third (35%) 
of households in urban areas had title deeds for the land where their houses were located, 
compared to 2% in rural areas.  

The Dodoma Region has three (3) agro-ecological zones, namely: 

 The Maasai Steppe Zone is characterized by dry and undulating plains with a 
sparse population. The area covers the Maasai steppe in the northeastern part the 
Kondoa District, the southern part of the Bahi District and the southwest of the 
Mpapwa District. Much of the population in this zone are subsistence farmers who 
grow millet, sorghum and maize as food crops and groundnuts, sesame and 
sunflowers as cash crops.  

 The Maize Zone covers the central and southern parts of the Kondoa District, the 
northeastern part of the Chamwino District, the whole Dodoma Urban and Kongwa 
Districts and parts of Mpwapwa. The zone is principally a maize producing area that 
is highly commercialized using improved seeds. Cash crops included beans and 
groundnuts. Livestock keeping is also largely practiced in this zone. 

 The Rainy Zone includes areas in the central parts of the region’s Mpwapwa District 
and the Bereko highlands in the Kondoa District. Crop production in this zone is 
widely practiced with low concentrations of livestock due to a lack of grazing land. 
Main food crops include maize, sorghum, millet, cassava and sweet potatoes. Ox-
plowing is very popular in this zone, most notably in the Kondoa District.  

5.2.3 Livelihood Activities 

Over two-thirds (68%) of persons in the Dodoma Region aged 10 years and older were 
employed at the time of the 2012 census. A higher proportion of the rural population (71%) 
were employed compared to their urban counterparts (53%). The higher incidence of 
employment in rural areas suggests that many people who have migrated to urban areas in 
search of employment may have been unable to secure work.  

Major occupations (i.e. the type of jobs where the employed spent most of their working 
time) included administrators, professionals, technicians, farmers, small businesses, street 
vendors, shopkeepers, livestock keepers and fishermen. Of these, the most common 
occupation among the working population in the Dodoma Region was farming (72%), while 
fishermen constituted the lowest (0.2%). Farming represented the largest employer (80%) of 
the elderly (i.e. those aged 65 years and older).  

 

93 United Republic of Tanzania. Dodoma Region: Basic Demographic and Socio-economic Profile (2016, p 106) 
(based on 2012 Population and Housing Census).  
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Most of the households (84%) were engaged in agricultural activities. Maize was the main 
staple food for most of the region’s households in both rural and urban areas. Livestock also 
played a significant role in the household economy of agricultural households as it generated 
income and determined the household’s economic and social status in many of the region’s 
communities. Just under half (44%) of households kept at least one type of livestock – most 
of these (93%) in rural areas.  

5.2.4 Access to Services and Public Infrastructure  

Just under half (44%) of households in the region had access to piped water as their main 
source of drinking water. As could be expected, access to piped water is higher in urban 
areas (93%) than rural areas (34%).  

The use of modern sources of energy for cooking was very low in the region – even in the 
urban areas. Most of the households across the region (98%) used wood-fuel (81% firewood 
and 17% charcoal). 

Only 13% of the region’s households used electricity as their main source of energy for 
lighting. Instead around half (51%) used kerosene (wick lamp and lanterns) as their main 
source of energy for lighting, followed by a flashlight or rechargeable lamps (30%). This 
differed between urban and rural households; around half (48%) of households in urban 
areas used electricity94 for lighting followed by kerosene (45%), whereas more than half of 
households in rural areas (53%) used kerosene and flashlights / rechargeable lamps (35%).  

The most common type of toilet facilities used by households in the Dodoma Region was pit 
latrines (70%) with a further 9% who had no toilet facility. Over a third (38%) reported 
burying their refuse as the only means of refuse disposal. Regular collection of refuse was 
not common in the region – even in urban areas only 14% reported that their refuse was 
collected on a regular basis.  

 

94 Progress has been made by the GoT to provide households with modern energy sources such as grid 
electricity and solar power (the latter is used widely in rural areas). The statistics used in this profile was based 
on official data available through Census 2012 and does not fully reflect the current situation. 
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5.3 Project-Affected Districts 

Figure 5-3An overview of the pipeline route through the two (2) Project-affected districts is 
shown in Figure 5-3 followed by more detailed discussion of these districts. Unless 
otherwise stated, the baseline profile of the Project-affected districts was derived from the 
following sources: 

 The Kondoa District Council, Socio-economic Profile (undated);  

 The Kondoa Town Council, Socio-economic Profile (undated);  

 The Chemba District, District Profile and Environmental Scan (undated). All the 
district profiles are based on 2012 census data; and 

 Results from the Dodoma SELI 23rd March 2019 – 30th April 2019. 
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Figure 5-3: Pipeline Corridor Route Showing the Project-Affected Districts in the Dodoma Region
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5.3.1 Population and Household Characteristics  

The two (2) Project-affected districts cover a combined geographical area of 13,082 km2 
(around 32% of the regional area) and in 2012, had a total population of 505,415 people 
(24%) of the region’s population. The Project-affected districts consisted of a total of 91,791 
households (around a fifth of the region’s households). A summary of the population per 
affected district is shown in Table 5-2.  

Table 5-2: Summary of Population and Household Characteristics per Project-affected 
District  
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Kondoa 5 792 269 704 46.6 50.6 49.4 55 990 44.8 77 

Chemba  7 290 235 711 32.3 48.7 51.3 50 061 4.7 65 

TOTAL 13 082 505 415 38.6 49.7 50.3 106 051 44.8  

The ethnic groups found in the Kondoa and Chemba District include the Rangi, Gogo, Zigua, 
Nguu, Sandawe, Burunge, Fiomi, Alagwa, Barabaig, Maasai, and Goroa. These groups, all 
to a large extent, depend on agriculture and livestock keeping as their primary source of 
income. As discussed previously, for the purposes of this RAP, the Sandawe, Barabaig and 
Maasai are considered vulnerable ethnic groups.  

5.3.2 Land Use and tenure 

Most of the landholders across all the Project-affected districts have customary rights to 
unregistered land (which is not surveyed) and had no title deeds/documentation for their 
land.  

The Kondoa District is characterized by only one rainy season between December and the 
end of March. Around 4,200 km2 (1,037,843 acres) of the district’s total surface area of 
1,431,234 acres is arable land, of which just over half (53%) is used for agricultural activities. 
The arable land in the Kondoa Town Council area is much smaller at around 201 km2 
(49,668 acres) of which around a quarter is under cultivation. The Chemchem, Isabe (Kolo 
village forest) and the Swagaswaga Game Reserve accounted for approximately 10% of the 
Kondoa Town Council area. Only the latter (Swagaswaga) is affected by the Project.  

The arable land in the Kondoa District covers an area of 925,000 acres, which is around half 
of the district’s total surface area of 7,290 km2 (1,891,097 acres). In 2012, only around a 
quarter (222,184 acres) of the arable land was under cultivation. The Swagaswaga Game 
Reserve covered a further 220,806 acres in the district.  
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5.3.3 Livelihood Activities  

The main livelihood activities practiced in the Konda District in 2012 included agriculture, 
livestock keeping and subsistence fishing. Despite the fact that rainfall was unreliable, 
households in the district’s highland area grew sugarcane and bananas while the eastern, 
northern and western lowlands were popular areas to grow maize, beans and rice, as most 
of these areas were irrigated through water catchment areas in the Mkondoa / Bubu rivers 
and valleys. Livestock was also kept in the western and eastern lowlands.  

About 90% of the Kondoa Town Council’s population were engaged in agriculture in 2012, 
but only during the farming season. Seasonal unemployment in rural areas was high and 
became even greater during off-farming seasons. The industrial sector was not well 
developed in Kondoa Town and only employed a few people.  

The main crops grown included sorghum, bulrush millet and maize, while the major cash 
crops included maize, groundnuts, sunflowers, castor seeds and sesame. Livestock was 
also a substantial source of income.  

The Chemba District had similar livelihood activities than Kondoa in 2012, i.e. agriculture 
and livestock keeping. In general, traditional agricultural practices were utilized, which lead 
to fairly low yields. Food crops included maize, millet, sorghum and sunflowers and the cash 
crops were groundnuts, sunflowers, sesame and finger millet.  

In 2012, the main causes of low agricultural yields in both districts experienced were: 

 Farmers being unable to procure farm inputs; 

 Inadequate access to markets; and 

 A lack of extension services due to poor resources (e.g. extension officers had no 
transport to reach farmers).  

5.3.4 Access to Services and Public Infrastructure  

Table 5-3 provides a summary of households’ predominant access to services and public 
infrastructure in the Project-affected districts.  

Table 5-3: Summary of Energy and Water Sources, Sanitation and Access to Public 
Services in the Project-affected Districts 

District 
Main Source of 

Energy for 
Lighting 

Main Source 
of Energy for 

Cooking 

Main Water 
Source 

Main Type 
of 

Sanitation 
Health Facilities Schools (No.) 

Kondoa Kerosene (68%) 
Firewood 
(88%) 

Unprotected 
(51%)  

Pit latrines 
(50%)  

1 hospital  
4 health centres  
36 dispensaries  

119 Primary  
12 Secondary  

Chemba 
Kerosene (55%)  
Flashlights (30%)  

Firewood 
(93%) 

Unprotected 
(75%)  

Pit latrines 
(76%) 

4 Health centres  
34 dispensaries  

103 Primary 
23 Secondary 
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Poverty was widespread in Kondoa District, characterized by a pronounced decline of basic 
services due to a reduced government budgets in rural areas. This also caused a decline in 
the type and standard of services offered at health facilities in the district – on average most 
of the population had to walk between 5-10 km to their nearest health center. More than two-
thirds (68%) of the population walked more than 400 m to their nearest source of water.  

Rural water supply in Kondoa Town Council deteriorates during the dry season as most of 
the population rely on hand dug wells, water holes and shallow wells. Women must walk 
between 5-10 km to the nearest water source during the dry season. Kondoa Town is 
supplied with water from the Bicha Borehole. Water in the Chemba District is mainly 
harvested from rainwater and sourced from boreholes and shallow wells.  

5.4 Project-Affected Communities  
For the purposes of this RAP, PACs are defined as the population of any ward overlapping 
with the Project footprint. It thus encompasses PAHs and PAPs, but also includes 
households that reside in those wards but will not be physically or economically displaced by 
the Project. 

Theoretically, PACs would also include host communities (communities residing in or using 
land to which displaced PAHs will be relocated). However, it is the Project’s intention to 
relocate PAHs to nearby sites within the same village or at least the same ward, therefore 
avoiding the creation of separate host communities, thus, PACs constitute the same 
communities as those within which PAHs currently reside. This section provides a high-level 
overview of the PACs (grouped per ward) within the Dodoma Region, based on national 
census data. Section 5.5 discusses PAHs in more detail, based on primary data gathered 
during the SELI and household socio-economic survey.  

An overview of the pipeline corridor through the Project-affected wards is shown in Figure 
5-3, followed by an overview of PACs throughout the Dodoma Region in Figure 5-4.  

It should be noted that certain sections of the pipeline corridor in the overview maps appear 
to not fall within the Project-affected wards listed in Table 2-1 and discussed in this section. 
This is because the Tanzania Geographic Information System (GIS) dataset used for 
administrative boundaries does not align with data collected in the field during the valuation 
process. Field data boundaries were confirmed as correct with local authorities and used to 
inform the baseline profile (see Chapter 2).  

In this case, it places the Kondoa District boundary to the west of where field verified data 
indicates that the boundary is situated. It also indicates that the pipeline corridor passes 
below the southern boundary of the Hondomairo Ward, however field verified data confirms 
that the pipeline corridor crosses through Hondomairo Ward. 
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Figure 5-4: Overview of PACs through the Dodoma Region 
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5.4.1 Population and Household Characteristics  

The surface area covered by the PACs is an estimated 2,484 km2 with a total population of 
92,289 people. The average population density was around 37 persons per km2, indicative 
that the PACs were predominately rural in nature. There was an almost equal split between 
males and females with males in a slight majority at 51%. The PACs consisted of 19,765 
households with an average household size of 4.7 persons per household.  

5.4.2 Land Use and Tenure 

Land in the PACs is predominantly used for crop farming and livestock keeping with crop 
farming taking a considerable amount of land. Most of the land in the PACs has red earth 
and sandy soils while some have black cotton soils which are regarded as more productive 
than sandy and red earth.  

Due to lack of land use plans in the affected districts, conflict over land borders was as 
reported at local level. Both community and protected forests occupy some parts of Kondoa 
and Chemba Districts. The Kondoa Town Council have more mitaa with community forests 
than the Kondoa and Chemba Districts.  

Based on the currently available GIS boundaries the pipeline corridor runs through the 
Swagaswaga Game Reserve for two small sections: 2.47 km between KP 1014.5 and KP 
1017 and again between KP 1034.5 and KP 1036.5 for 2.12 km. There are two registered 
communities (Mtiryangwi Village in Hondomairo Ward and Serya Mtaa in Serya Ward) which 
were identified during the surveys to overlap with the currently available GIS boundaries of 
the Swagaswaga Game Reserve.  

The Swagaswaga Game Reserve comprises an area of approximately 871 km2 in the south-
western parts of Kondoa District and was officially gazetted in February 1997 through 
Government Notice No. 72, in accordance with the Wildlife Conservation Act No. 12 of 1974. 
The main objectives of establishing and protecting Swagaswaga include the conservation of 
the Miombo and Migunga woodlands, the saltwater springs, water catchment areas, pasture 
and habitat of wildlife species, and wildlife. The establishment of the reserve was also aimed 
at reducing and avoiding soil erosion on the hill slopes, regenerating vegetation cover in 
depleted areas and addressing the rapid expansion of human activities, especially into the 
Swagaswaga, Simbo and Handa forests95.  

5.4.3 Livelihood Activities 

Agriculture and livestock keeping are the most predominant livelihood activities undertaken 
by the PACs of Dodoma. Most farmers are smallholders who practice subsistence 
agriculture. Both cash and food crops are cultivated by these households in which maize, 

 

95 Madulu, N.F. (2001) “Population Dynamics and Sustainable Conservation of Protected Areas in Tanzania: The 
Case of Swagaswaga Game Reserve in Kondoa District”. Population Dynamics and Sustainable Conservation, 
READ, No. 2, pp: 5 – 25. 
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sorghum and millet are a predominant food crop and predominant cash crops are 
sunflowers, sesame, cow peas and lentils. Farmers often sell a surplus of their food crops for 
cash.  

The predominant livestock include cattle, goats, sheep and chicken. Other livelihood 
activities conducted by households include small businesses like kiosks, tailoring, selling of 
horticultural products, etc.  

During the SELI it was reported that prior to the gazettement of Swagaswaga, forests 
provided a variety of ecosystem services to communities, including water sources, grazing 
land, timber for construction, fuelwood and charcoal production, wild honey, sites for 
apiaries, medicinal herbs, wild fruits, edible mushrooms, wildlife for subsistence hunting, and 
sites for crop cultivation, especially during drought years. Stakeholders consulted in the 
Project-affected districts of Kondoa, and Kondoa Town Council noted that access to 
Swagaswaga is strictly prohibited and actively enforced by rangers. The most commonly 
mentioned negative impacts of gazettement were the consequent shortages of grazing and 
water sources for livestock and loss of access to timber for construction.  

5.4.4 Access to Services and Public Infrastructure  

Figure 5-5- shows the location of public services, infrastructure and community assets for 
the PACs in the Dodoma Region, whereas Figure 5-6 shows the natural resources used by 
PACs. 

Across the PACs in the two (2) affected districts, the pipeline corridor crosses village roads, 
that lead to services such as hospitals, schools, churches, mosques, markets and water.  

Access to water during the dry season was identified as a challenge for most PACs across 
the districts. Some people’s access to water sources could also be temporarily hindered 
during pipeline construction as they must cross the pipeline corridor to access a water 
source; these impacts will be managed during construction to ensure impacts due to 
restricted access are minimized (see Section 5.9.1). During the rainy season, temporary 
water sources include ponds, wetlands, natural springs and lakes. 
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Figure 5-5 : Overview of Public Services, Infrastructure and Community Assets in the Dodoma Region 
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Figure 5-6: Community access to Natural Resources along the Pipeline Corridor in the Dodoma Region 
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5.5 Project Affected Households 
This section presents an integrated socio-economic baseline profile for PAHs within the 
Project-affected wards within the Dodoma Region. The profiles have been grouped under 
each of the Project-affected districts and where significant trends are evident; these have 
been highlighted. As with the preceding sections, the section focuses on: 

 Population and household characteristics; 

 Land use and tenure;  

 Livelihood practices; and 

 Access to services and public infrastructure. 

Unless otherwise indicated, this section was based on the following internal reports: 

 SELI Field Report for the Kondoa Town (DWC, October 2019);  

 SELI Field Report for the Kondia District (DWC, October 2019); and 

 SELI Field Report for Chemba District (DWC, October 2019); 

5.5.1 Population and Household Characteristics  

A summary of the population and household characteristics of PAHs across the affected 
wards (grouped per district) is provided in Table 5-4.  

Table 5-4: Summary of Project Affected Households per Affected Ward 
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Kondoa  

Hondomairo 33 36  6 2.0 100 0 100 

Serya 137 149 5 10.4 81 19 99.5 

Kingale 179 195 5 7.0 80 20 100 

Chemba  

Paranga 124 130 5 4.3 80 20 98 

Goima 113 118 6 4.3 86 14 100 

Songolo 56 60 6 2.6 77 23 100 

Chandama 59 63 6 1.5 85 15 99.2 

Mrijo 56 57 7 2.0 93 7 99.6 

Total 757 808 6 3.8 85 15 99.5 

 

96 Refers to percentage of PAHs who stay in the area on a permanent / full-time basis. 
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Of the 808 PAPs97, 751 are landowners and 36 are tenants. Twenty one (21) are not part of 
a household but instead include government institutions and village authorities.  

The average household size across the eight (8) Project-affected wards is six (6) persons 
per household. The average household size in Kondoa District is five (5) whereas the 
average household size in Chemba District is six (6) (except for Paranga Ward that has an 
average household size of five (5) and Mrjijo Ward that averages seven (7). Households are 
mostly headed by males (85% on average)98. Across all wards, PAHs’ members 
permanently stay with the household (this is the case for at least 99% of PAHs). 

 

Figure 5-7: Typical Homestead in the Chandama Ward (Chemba District)  

5.5.2 Land Use and Tenure  

Of the land parcels affected99, 941 are held under customary land tenure (unregistered); of 
these, 738 are used for agriculture and 71 for grazing. The remaining land parcels are made 
up of a mix of land uses including communal / village land (104 parcels), residential ( land 
parcels associated with the 19 PAHs losing dwellings) and for services / institutions or 
vacant land.  

 

97 Of these PAPs, nine (9) have land parcels in multiple villages  
98 The gender and marital status of the head of household is considered in the assessment of the vulnerability of 

PAHs (see Chapter 9).  

99 A land parcel can contain a single landowner plus one or more tenants, therefore the figures reflected here are 

consistent with the number of valuations (excluding orphaned land) but including multiple occupiers of individual 
pieces of land.  
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PAHs across the affected wards indicated that seasonal cropping is the predominant land 
use activity for household land, from 83% in Mrijo ward to 91% in Songolo ward. Other land 
uses include perennial cropping, grazing and “other”, specifically, settlement (residential), 
grave sites, forest / orchards, and apiary sites.  

Community forests, like the Nkulari Forest in Chemba District are used under special permits 
from VDCs and serve and are used for: 

 Fuelwood. which is sold at between T.Shs. 2,000 and T.Shs. 4,000 per bundle, 
depending on the size of the bundle. Charcoal production is minimal because most 
households depend primarily on fuelwood for cooking; 

 Honey is harvested from apiaries located in forests. Villages with large forested 
areas and natural water sources are particularly suited to beekeeping. Beekeeping 
is mainly practiced by the Barabaig;  

 Wild fruits which are consumed at household level; and  

 Tree bark / roots / leaves / herbs are gathered for the production of traditional 
medicine, which are used by traditional healers and households.  

The Swagaswaga Game Reserve overlaps approximately 4.6 km of pipeline corridor in two 
small sections in Hondomairo and Serya wards. 

5.5.3 Livelihood Activities  

PAHs’ livelihood activities are discussed in detail in the following subsections.  

Primary Livelihood Activities 

A summary of the PAHs’ primary livelihoods is presented in Figure 5-8. 
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Figure 5-8: Overview of Primary Livelihood Activities in Affected Wards, grouped per 
District 

Most PAHs across the two districts (an average of 94%) indicated crop farming as their 
primary livelihood activity. This includes the sale of crops (an average of 71% of PAHs) and 
subsistence farming (22% of PAHs).  

 

Figure 5-9: Sunflower Production in Chandama Ward (Chemba District) 
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Other livelihood activities listed by PAHs as their primary livelihood activity included the sale 
of livestock products such as meat, eggs, and manure (4%), small trading (1%), self-
employment and small business ownership (specifically the sale of honey – 1%), and 
salaried employment (1%). PAHs in the Chemba District appear to be more diversified in 
their primary livelihood activities, which included a higher percentage of households who 
practice subsistence farming (an average of 35%).  

Secondary Livelihood Activities 

A summary of PAHs’ secondary livelihood activities is presented in Figure 5-10. 

 

Figure 5-10: Overview of PAHs’ Secondary Livelihood in Affected Wards, grouped per 
District  

Most of the PAHs practice a secondary livelihood activity, and although these are still 
predominantly agriculture-based (for around 70% of PAHs), in general they are more 
diversified than their primary livelihood activities. Secondary livelihood activities include the 
sale of livestock (46%), crop sales (24%), small trading, self-employment and day laborers 
(7% each).  
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Figure 5-11: Traditional beehives in Mrijo Ward (Chemba District) 

Crop farming 

As demonstrated in the section above, crop farming is fundamental to PAHs livelihoods, 
both as a food and income source. PAHs cultivate both food crops and cash crops. Farming 
activities are undertaken by all household members, including the elderly and young 
children. An overview of the five most mentioned crops cultivated by PAHs per ward is 
shown in Figure 5-12.  
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Figure 5-12: Overview of crops cultivated by PAHs by Crop per District  

On average, 45% of PAHs across both districts cultivate maize, followed by sunflowers 
(32%), sorghum (red and white) (10%), and millet (3%). A further 10% of households 
cultivate “other” crops, which included vegetables and groundnuts. Of the total acreage that 
PAHs reported as under cultivation, maize is grown on 48% of the area and sunflowers on 
34%. PAHs often intercrop maize and leguminous crops. PAHs reported using both 
traditional and modern agricultural inputs to maximize production levels. In general, it is the 
lack of capital that impedes access to improved agricultural inputs. Tractors are the most 
commonly used modern farming input and are used for tilling the land. Only a small 
percentage of households use improved seeds due to lack of affordability. The most 
common fertilization method is farmyard manure, albeit only by households who can afford 
the purchase and transportation costs. Pesticides are not commonly used by households 
even through crop infestations are common and adversely impact crop yields. It was 
reported that the lack of knowledge about how to apply pesticides as well as availability and 
cost hampered their use. 

PAHs also reported that production levels are adversely impacted by lack of access to 
modern agricultural inputs, unpredictable rainfall (drought and / or heavy rains), and post-
harvest losses due to inadequate storage facilities. During the SELI it was reported that 
climate change, especially drought, has a significantly negative impact on crop production 
and that this is very discouraging to farmers.  
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Most PAHs sell their harvested crops to intermediaries living in the villages. The 
intermediaries in turn sell these crops at large ward and district markets, which are 
frequented by buyers from around Tanzania as well as neighboring countries. PAHs noted 
that while they can sell crops for higher prices at these big markets, the transport challenges 
and costs involved render it easier to sell to intermediaries, who pay the lowest price 
possible.  

Low prices for crops, long distances to markets, and transportation costs are the main 
marketing problems for farmers. It was reported that permanent crop markets will be 
constructed in Kondoa District and Kondoa Town Council by the government in 2019 / 2020 
to alleviate this challenge. Farmers in the district generally do not hold crops to take 
advantage of market price fluctuations because of the lack of adequate storage facilities. 
Due to this lack, they are forced to sell crops very soon after harvest and post-harvest losses 
are high.  

The planting and harvesting seasons for crops cultivated are indicated in Figure 5-13. 

Jan Feb Mar Apr May Jun Jul Aug Sept Oct Nov Dec

Rainy season

Land preparation

Maize Harvesting Planting

Sorghum Harvesting Planting

Millet Harvesting Planting

Sunflowers Planting Harvesting 

Vegetables & legumes 
Planted and harvested throughout the year. Includes crops such as cassava, sweet 

potatoes, cow peas, groundnuts, beans, pumpkins, lentils, sesame and onions. 

Hunger months
 

Figure 5-13: Crop Production Calendar 

Land preparation is dependent on the predicted commencement of the rainy season but is 
usually undertaken in September and October. Dodoma Region has a unimodal rainfall 
pattern from November / December to April / May. These rains bring heavy storms resulting 
in flash floods, meaning that around 60% of the water will run-off rather than penetrating the 
soil for crop growth100. 

As is to be expected for households whose primary livelihood activity is farming, the cycles 
of food, cash availability and shortages coincide with the seasonal cropping calendar. PAHs 
generally experienced food and cash shortages from November to the end of April (see 
Figure 5-14), which coincides with the planting and pre-harvest period for primary food 
crops. 

During the RAP Survey, over 85% of PAHs indicated that the household had experienced 
food shortages in the previous year. For most households, food shortages commenced in 

 

100 Dodoma Region Investment Guide (2019).  
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October and peaked between January and March. The food shortage timeline coincides with 
the cropping season for maize and sorghum, which are usually harvested between April and 
June, leading to a noticeable decrease in PAHs’ food shortages and household income. 
During the RAP survey, PAHs reported the following reasons for food shortages, the impact 
of drought on crop production; lack of income to purchase food; the sale of food crops; lack 
of agricultural inputs; land shortages; and destruction of crops by animals. 

The months when PAHs experienced cash shortages corresponds with the food shortage 
months (see Figure 5-14). This correspondence is to be expected given that the primary 
source of income for most PAHs is the sale of crops (cf. Figure 5-8) which are sold after 
harvest. 

 

Figure 5-14: Overview of Food and Cash Shortages in Dodoma Region  
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Figure 5-15: Bulrush millet in Serya Ward (Kondoa Town Council) 

Livestock Keeping 

Most of the PAHs own cattle, goats, sheep and poultry while a minority of PAHs also own 
donkeys, pigs, guinea fowl and ducks.  

There is a dual system of livestock keeping in the Project-affected districts: livestock 
ownership and livestock rental. It is common for livestock owners who own large numbers of 
livestock to “rent” out their livestock to households who do not own livestock. Livestock 
owners benefit from this arrangement because their livestock is taken care of by livestock 
“renters” who are responsible for grazing, watering and accommodating the livestock. 
Livestock "renters" enjoy the benefits of livestock keeping that owners do, including livestock 
products (milk, eggs, manure) produced by the animals they take care of. Both "renters" and 
owners use the livestock for animal traction (plowing, transport of goods etc.) 

It was reported that there are large livestock herds as well as a relative shortage of grazing 
land across the Project-affected districts. Livestock is therefore grazed wherever grazing is 
available and permitted, and incursions of livestock onto agricultural land is common and a 
source of conflict between livestock keepers and farmers. Depending on the season and 
availability of grazing sources, livestock may be herded to grazing and water sources at 
distances of up to 20 km daily.  

Some households in the district engage in seasonal migration to other regions to access 
grazing land. At times, an entire household will migrate for the season, which disrupts school 
attendance, while at other times, only some household members (usually young men) will 
migrate with the livestock. It was noted during the SELI that it is common for households 
with large livestock herds to engage in seasonal migration due to the relative shortage of 
grazing land throughout the year. Seasonal migration was only mentioned by PAHs from the 
Chandamwa, Paranga, and Songolo Wards in the Chemba District. Households who do not 
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migrate with livestock rent grazing land during the dry season at T.Shs. 20,000 per acre per 
season. Since the gazettement of the Swagaswaga Game Reserve, it is strictly prohibited to 
graze and water livestock in the forest, which has presented a significant challenge for 
livestock keepers and resulted in an increase in seasonal migration and land conflicts. 

PAHs across the affected wards reported that they graze livestock around their homesteads, 
in community- and privately held forests, on village grazing land, and on family-owned 
grazing land. Livestock also graze crop residues on agricultural land after the harvesting 
season.  

 

Figure 5-16: Watering livestock at a charco-dam in Goima Ward (Chemba District) 
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5.5.1 Access to Public Services and Infrastructure 

PAHs’ access to public services and infrastructure is summarized in Table 5-5. 

Table 5-5: Summary of PAH access to public services and infrastructure  

District Ward Lighting Cooking Water Source Sanitation Markets (No.) Health Facilities Schools 

Kondoa 

Hondomairo Flashlights (79%) Fuelwood (94%) Communal well 
(59%) 

Pit latrines (97%) 1 None 6 primary 

1 secondary 

Serya Flashlights (50%) Fuelwood (97%) Government water 
projects (51%) 

Pit latrines (97%) 2 1 dispensary 3 primary 

1 secondary 

Kingale Flashlights (45%) Fuelwood (99%) Government water 
projects (76%) 

Pit latrines (99%) 1 1 dispensary 5 primary 

2 secondary 

Chemba 

Paranga Flashlights (44%) Fuelwood (95%) Government water 
projects (54%) 

Pit latrines (98%) 3 1 dispensary 7 primary  

2 secondary 

Goima Flashlights (61%) Fuelwood (96%) Communal well 
(38%) 

Pit latrines (98%) 2 3 dispensary 7 primary 

1 secondary 

Songolo Flashlights (74%) Fuelwood (93%) Communal well 
(56%) 

Pit latrine (93%) 3 1 health center 4 primary 

1 secondary 

Chandama Flashlights (40%) Fuelwood (95%) Rivers and 
streams (40%) 

Pit latrine (92%) 1 1 dispensary 4 primary 

1 secondary 

Mrijo  Flashlights (41%) Fuelwood (89%) Government water 
project (71%) 

Pit latrine (84%) 3 1 health center 

3 dispensaries 

7 primary 

1 secondary 
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5.5.2 As evident from Access to Public Services and Infrastructure 

PAHs’ access to public services and infrastructure is summarized in Table 5-5. 

Table 5-5, PAHs largely do not have access to grid electricity, hence must rely on battery-
operated flashlights for lighting. Wood is used by most of the PAHs for cooking. Water is 
obtained from several sources, including communal water wells, government-funded water 
sources, water vendors and rivers and streams – the majority of PAHs source their water 
primarily from the latter two sources, i.e. unprotected water sources.  

Very few households have access to piped water. During prolonged periods of drought, 
government-provided wells and other protected water sources (such as communal wells) run 
dry, leaving PAHs with no other option but to source water from unprotected sources such 
as rivers, seasonal streams and dams. Most of the PAHs use pit latrines.  

There are markets / auctions in each of the Project-affected wards. PAHs access these 
markets / auctions as well as markets and auctions in neighboring wards and districts to buy 
and sell crops, livestock and livestock products, and other goods and services.  

All the Project-affected wards have several primary schools and at least one secondary 
schools. In Kingale Ward the pipeline corridor will cross 1.94 acres of land used by the Iyoli 
Primary School, which is on government land. The pipeline corridor will pass 80 m from a 
school farm structure.  

The majority of PAHs used a public health center as their main access to health services. 
For most households it took around an hour to travel to the nearest health service center. A 
summary of PAHs’ access to health facilities is shown in Table 5-6.  

Table 5-6: Summary of PAHs’ access to health facilities  

District Ward 

Average time 
to health 
facility 

(minutes) 

Health Facility 

District 
hospital 

Public health 
centre 

Private sector 
health facility 

Kondoa 

Hondomairo 144 3% 97% 0% 

Serya 49 5% 94% 1% 

Kingale 56 2% 97% 2% 

Chemba 

Paranga 42 0% 99% 1% 

Goima 76 1% 98% 1% 

Songolo 67 0% 100% 0% 

Chandama 85 0% 98% 2% 

Mrijo 64 13% 88% 0% 
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Figure 5-17: Auction the Kingale Ward (Kondoa District)  

5.6 Development Support  
During the socio-economic survey, PAHs were asked to identify their households’ most 
important developmental requirements. In addition, during the SELI, ward and village 
leaders as well as PAPs and members of PACs were asked to identify the development 
challenges that households in the affected wards face.  

Figure 5-18 shows the percentage of PAHs per ward who identified various development 
support requirements as their top priorities101. The top priorities are discussed in more detail 
in the subsections following the graph. Where relevant, the information on development 
support requirements was used to guide the LRP to some extent (see Chapter 8).  

 

 

101 The results reflect the total number of times a focus area was mentioned in a ward. 
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Figure 5-18: Overview of Development Requirements for PAHs (grouped) in the Dodoma Region 
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Current crop yields are reported by PAHs to be affected by a lack of agricultural equipment 
and agricultural inputs. During the SELI, PAHs reported that the use of agricultural inputs like 
improved seeds, organic fertilizer, pesticides, and animal and mechanical traction are only 
used by PAHs who can access and afford these inputs and equipment. Further, the lack of 
crop storage facilities contributes to post-harvest losses and compels farmers to sell to 
intermediaries and buyers shortly after harvest, rather than being able to hold on to crops 
and sell when the market price is more favorable. During SELI discussions, PAHs also 
expressed the need for education and training on sustainable agricultural practices as they 
are of the opinion that traditional farming practices are becoming less viable due to the 
impacts of climate change on historic rainfall patterns. PAHs also noted that there is an 
apparent deficit of agricultural and livestock officers resulting in farmers across the districts 
and many households who do not benefit from the services that these officers provide. 

Improved seeds can increase crop yields102 and provision of improved seeds to PAHs may 
significantly contribute to restoration and improvement of livelihoods. The Project-affected 
District Agricultural Development Plans include an initiative to train farmers which will make 
a variety of drought resistant crop seeds more affordable and easily available to farmers. 

Other factors influencing food security and market prices are PAHs’ access to market and a 
lack of storage facilities. This forces farmers to sell their produce to intermediaries at low 
prices. Poor road infrastructure impedes access to markets. Likewise, the construction of 
storage facilities or provision of storage bags for a variety of crops may improve food 
security and increase income from crop sales. It was reported that relatively inexpensive 
grain storage bags (both metallic and non-metallic) are available in the region. However, 
many farmers are either not aware of these options or cannot afford the cost. A 250 kg 
capacity metallic grain storage bag (silo) costs T.Shs. 140,000 while a non-metallic 75 kg 
capacity grain storage bag (PICS103) costs T.Shs. 5,000. 

5.7 Vulnerable Ethnic Groups 
Vulnerable ethnic groups, some of whom may self-identify as IPs, are defined as a group of 
people who are native to an area and who have distinct social and cultural characteristics. 
They self-identify as being a member of a distinct cultural group as well as being identifiable 
by others as belonging to a specific group. These vulnerable ethnic groups have a collective 
attachment to an area and its natural resources and practice cultural, economic, social and 
political customs that are separate from the dominant society. Vulnerable ethnic groups, 
which may include pastoralists and hunter / gatherer groups, who may be nomadic or semi-
nomadic, often have strong reliance upon the local environment for food (e.g. hunting or 
trapping animals and gathering plant foods). 

 

102 SELI team 3, 2019, Personal communication with District Agricultural Officers. 
103 Purdue Improved Crop Storage (PICS) bags. A PICS bag consists of two layers of polyethylene liners and a 
third layer made from woven polypropylene. When each layer is tied and closed separately, it creates a 
hermetically sealed environment for storing harvested grain.  
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Such Vulnerable Ethnic Groups may have more difficulty coping with physical and / or 
economic displacement than other affected people due to their stronger attachment to, and 
reliance on the natural resources and / or physical features of the land required by the 
Project104.  

5.7.1 Overview of Vulnerable Ethnic Groups among PAHs in Dodoma Region  

Data from the socio-economic surveys indicates there are a total of 31 PAHs in Dodoma 
Region who self-identify as belonging to one of the vulnerable ethnic groups described in 
Section 5.2.1. Their distribution among Project-affected districts, wards and villages is shown 
in Table 5-7.  

Table 5-7: Summary of Vulnerable Ethnic Groups in Dodoma Region 

District Ward Village / Mtaa 

Indigenous 

VEG  
PAHs 
Total  

Non-
VEG 

PAHs 
Total 

TOTAL 
M

aa
s

ai
 

B
ar

ab
ai

g
 

S
an

d
aw

e 

Kondoa 

Hondomairo Mtriyangwi Village 0 1 0 1 32 33 

Serya 

Chandimo Mtaa 0 2 5 7 19 26 

Mongoroma Mtaa 0 0 1 1 62 63 

Serya Mtaa 0 4 10 14 34 48 

Kingale 

Chemchem Village 0 0 4 4 58 62 

Kwamtwara Village 0 0 0 0 18 18 

Iyoli Village 0 0 0 0 20 20 

Kingale Village 0 0 0 0 23 23 

Msui Village 0 0 0 0 52 52 

Tampori Village 0 0 0 0 4 4 

Subtotal: Kondoa District 0 7 20 27 322 349 

Chemba 

Paranga 

Kelema Balai Village 0 0 0 0 15 15 

Kelema Mashariki Village 0 0 0 0 32 32 

Cheku B Village 0 0 0 0 57 57 

Cheku A Village 0 0 0 0 20 20 

Goima 
Makamaka Village 0 0 0 0 37 37 

Jenjeluse Village 0 0 0 0 27 27 

Chemba 

Goima Goima Village 0 1 0 1 48 49 

Songolo 
Songolo Village 0 0 0 0 37 37 

Hamai Village 0 0 0 0 19 19 

Chandama Mapango Village 0 0 0 0 59 59 

 

104 IFC Environmental and Social Development Department. Handbook for Preparing a Resettlement Action 
Plan. 
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District Ward Village / Mtaa 

Indigenous 

VEG  
PAHs 
Total  

Non-
VEG 

PAHs 
Total 

TOTAL 

M
aa

s
ai

 

B
ar
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ai

g
 

S
an

d
aw

e 

Mrijo 

Nkulari Village 0 0 0 0 49 49 

Mrijo Chini Village 1 0 0 1 1 2 

Kaloleni Village 2 0 0 2 3 5 

Subtotal: Chemba District 3 1 0 4 404 408 

TOTAL: DODOMA REGION 3 8 20 31 726 757 

5.7.2 Vulnerable Ethnic Group PAHs’ Affected Land and Assets 

Vulnerable Ethnic Group PAH’s affected land is shown in Table 5-8 followed by a summary 
of their affected assets in Table 5-9. The land parcel column in Table 5-8 reflects the total 
number of land parcels that will be compensated, followed by the total number of land 
parcels owned by individual PAHs and then vulnerable ethnic group PAHs. The percentage 
of vulnerable ethnic group PAHs land parcels is expressed as a percentage of the total 
number of land parcels owned by PAHs (i.e. it excludes village and other institutional land).  
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Table 5-8: Affected Land and crops of Vulnerable Ethnic Groups in Dodoma Region 

District Ward Village / Mitaa 

Land Parcels (No.) Land area (acres) Crop Area (acres)105 Intercropping (acres) 

Total106 
PAH 
Land 

Parcels 

VEG 
Land 

Parcels 
%  Total 

Village 
Land 

VEG %  Total VEG % Total VEG % 

Kondoa 

Hondomairo 
Mtriyangwi 
Village 

39 37 1 2.7% 61.08 0.34 4.72 7.7% 1.87 0.00 0.0% 0.00 0.00 0.0% 

Serya 

Chandimo 
Mtaa 

30 27 2 7.4% 35.30 0.14 1.27 3.6% 3.83 0.00 0.0% 0.00 0.00 0.0% 

Mongoroma 
Mtaa 

66 65 0 0.0% 55.50 0.00 0 0.0% 21.27 0.00 0.0% 0.50 0.00 0.0% 

Serya Mtaa 58 57 4 7.0% 53.47 0.11 5.27 9.9% 18.31 0.00 0.0% 4.63 0.00 0.0% 

Kingale 

Chemchem 
Mtaa 

73 70 0 0.0% 52.82 0.00 0 0.0% 12.01 0.00 0.0% 3.16 0.00 0.0% 

Kwamtwara 
Mtaa 

22 20 0 0.0% 16.32 0.00 0 0.0% 1.36 0.00 0.0% 0.00 0.00 0.0% 

Iyoli Mtaa 25 22 0 0.0% 11.10 0.00 0 0.0% 2.25 0.00 0.0% 0.44 0.00 0.0% 

Kingale Mtaa 30 27 0 0.0% 14.76 0.00 0 0.0% 2.22 0.00 0.0% 0.64 0.00 0.0% 

Msui Mtaa 63 59 0 0.0% 31.95 0.00 0 0.0% 4.45 0.00 0.0% 0.00 0.00 0.0% 

Tampori Mtaa 5 5 0 0.0% 5.04 0.00 0 0.0% 1.27 0.00 0.0% 0.00 0.00 0.0% 

Subtotal: Kondoa District 411 389 7 1.7% 337.35 0.59 11.26 3.3% 68.84 0.00 0.0% 9.38 0.00 0.0% 

Chemba Paranga 

Kelema Balai 
Village 

18 16 0 0.0% 18.49 0.00 0 0.0% 1.79 0.00 0.0% 0.00 0.00 0.0% 

Kelema 
Mashariki 
Village 

41 36 0 0.0% 23.26 0.00 0 0.0% 3.48 0.00 0.0% 1.00 0.00 0.0% 

 

105 As recorded in the ground at the time of valuation. 
106 Includes land administered by village and other institutional land. 
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District Ward Village / Mitaa 

Land Parcels (No.) Land area (acres) Crop Area (acres)105 Intercropping (acres) 

Total106 
PAH 
Land 

Parcels 

VEG 
Land 

Parcels 
%  Total 

Village 
Land 

VEG %  Total VEG % Total VEG % 

Cheku B 
Village 

74 64 0 0.0% 34.58 0.00 0 0.0% 4.77 0.00 0.0% 1.62 0.00 0.0% 

Cheku A 
Village 

27 22 0 0.0% 20.12 0.00 0 0.0% 1.81 0.00 0.0% 1.01 0.00 0.0% 

Goima 
Makamaka 
Village 

45 39 0 0.0% 34.96 0.00 0 0.0% 4.57 0.00 0.0% 6.09 0.00 0.0% 

Chemba 

Goima 

Jenjeluse 
Village 

33 27 0 0.0% 34.31 0.00 0 0.0% 7.86 0.00 0.0% 2.20 0.00 0.0% 

Goima Village 65 56 1 1.8% 60.32 0.88 1.06 1.8% 15.16 1.01 6.7% 14.97 0.00 0.0% 

Songolo 

Songolo 
Village 

43 34 0 0.0% 38.23 0.00 0 0.0% 13.86 0.00 0.0% 5.61 0.00 0.0% 

Hamai Village 27 21 0 0.0% 30.89 0.00 0 0.0% 4.11 0.00 0.0% 5.75 0.00 0.0% 

Chandama 
Mapango 
Village 

75 64 0 0.0% 70.56 0.00 0 0.0% 17.82 0.00 0.0% 25.61 0.00 0.0% 

Mrijo 

Nkulari Village 75 60 0 0.0% 84.92 0.00 0 0.0% 10.49 0.00 0.0% 25.15 0.00 0.0% 

Mrijo Chini 
Village 

2 2 1 50.0% 1.65 0.00 1.10 66.7% 0.00 0.00 0.0% 0.00 0.00 0.0% 

Kaloleni 
Village 

5 5 2 40.0% 7.15 0.00 2.42 33.8% 0.00 0.00 0.0% 0.00 0.00 0.0% 

Subtotal: Chemba District 530 446 4 0.8% 459.44 0.88 4.58 1.0% 85.71 1.01 1.2% 89.00 0.00 0.0% 

TOTAL: DODOMA REGION 941 835 11 1.2% 796.78 1.47 15.84 2.0% 154.55 1.01 0.7% 98.38 0.00 0.0% 
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Table 5-9: Affected Assets of Vulnerable Ethnic Groups in Dodoma Region  

District Ward Village / MtaaMtaa 

PAHs losing 
dwellings (No.) 

Buildings and 
structures affected 

(No.)107 
Crop Stems (No.) 

Economic Trees and 
other trees  

Graves (No.) 

Total VEG %  Total VEG % Total VEG % Total VEG % Total VEG % 

Kondoa 

Hondomairo Mtriyangwi Village 2 0 0.0% 7 0 0.0% 3 0 0.0% 349 1 0.3% 0 0 0.0% 

Serya 

Chandimo Mtaa 2 0 0.0% 4 0 0.0% 0 0 0.0% 113 11 9.7% 0 0 0.0% 

Mongoroma Mtaa 3 0 0.0% 7 0 0.0% 364 0 0.0% 399 0 0.0% 15 0 0.0% 

Serya Mtaa 3 0 0.0% 8 0 0.0% 15 0 0.0% 85 3 3.5% 2 0 0.0% 

Kingale 

Chemchem Mtaa 3 0 0.0% 7 0 0.0% 25 0 0.0% 132 0 0.0% 0 0 0.0% 

Kwamtwara Mtaa 0 0 0.0% 0 0 0.0% 453 0 0.0% 87 0 0.0% 0 0 0.0% 

Iyoli Mtaa 1 0 0.0% 2 0 0.0% 219 0 0.0% 117 0 0.0% 26 0 0.0% 

Kingale Mtaa 1 0 0.0% 1 0 0.0% 1 231 0 0.0% 138 0 0.0% 0 0 0.0% 

Msui Mtaa 0 0 0.0% 3 0 0.0% 1 599 0 0.0% 286 0 0.0% 4 0 0.0% 

Tampori Mtaa 0 0 0.0% 0 0 0.0% 0 0 0.0% 8 0 0.0% 0 0 0.0% 

Subtotal: Kondoa District 15 0 0.0% 39 0 0.0% 3 909 0 0.0% 1 714 15 0.9% 47 0 0.0% 

Chemba Paranga 

Kelema Balai 
Village 

0 0 0.0% 0 0 0.0% 437 0 0.0% 38 0 0.0% 8 0 0.0% 

Kelema Mashariki 
Village 

0 0 0.0% 2 0 0.0% 856 0 0.0% 127 0 0.0% 38 0 0.0% 

Cheku B Village 1 0 0.0% 6 0 0.0% 1 322 0 0.0% 124 0 0.0% 42 0 0.0% 

Cheku A Village 0 0 0.0% 0 0 0.0% 629 0 0.0% 76 0 0.0% 5 0 0.0% 

 

107 Including dwelling structures, other ancillary structures and incomplete structures. 
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District Ward Village / MtaaMtaa 

PAHs losing 
dwellings (No.) 

Buildings and 
structures affected 

(No.)107 
Crop Stems (No.) 

Economic Trees and 
other trees  

Graves (No.) 

Total VEG %  Total VEG % Total VEG % Total VEG % Total VEG % 

Goima 

Makamaka Village 0 0 0.0% 0 0 0.0% 808 0 0.0% 86 0 0.0% 0 0 0.0% 

Jenjeluse Village 0 0 0.0% 0 0 0.0% 1 0 0.0% 74 0 0.0% 0 0 0.0% 

Goima Village 1 0 0.0% 4 0 0.0% 4 555 0 0.0% 236 1 0.4% 0 0 0.0% 

Songolo 
Songolo Village 0 0 0.0% 2 0 0.0% 142 0 0.0% 196 0 0.0% 4 0 0.0% 

Hamai Village 0 0 0.0% 0 0 0.0% 108 0 0.0% 231 0 0.0% 0 0 0.0% 

Chemba 

Chandama Mapango Village 0 0 0.0% 0 0 0.0% 962 0 0.0% 553 0 0.0% 1 0 0.0% 

Mrijo 

Nkulari Village 2 0 0.0% 6 0 0.0% 1 038 0 0.0% 1 087 0 0.0% 0 0 0.0% 

Mrijo Chini Village 0 0 0.0% 0 0 0.0% 0 0 0.0% 138 115 83.3% 0 0 0.0% 

Kaloleni Village 0 0 0.0% 0 0 0.0% 0 0 0.0% 370 105 28.4% 0 0 0.0% 

Subtotal: Chemba District 4 0 0.0% 20 0 0.0% 10 858 0 0.0% 3 336 221 6.6% 98 0 0.0% 

TOTAL: DODOMA REGION 19 0 0.0% 59 0 0.0% 14 767 0 0.0% 5 050 236 4.7% 145 0 0.0% 
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Table 5-10 compares some demographic and socio-economic characteristics of those PAHs 
belong to vulnerable ethnic groups with other PAH in Dodoma Region.  

Table 5-10: Socio-economic Characteristics of Indigenous vs. Other PAHs 

Socio-economic Attribute 
Vulnerable 

Ethnic Groups 
PAHs (31) 

Other PAHs 
(726) 

Average household size 5.1 5.4 

Literacy rate among persons over 15 47% 76% 

Percentage of children ≥ 6 and ≤14 years attending school  65% 83% 

Percentage of female-headed households 16% 17% 

Percentage of PAHs indicating the 
following as primary livelihood 
activity: 

Subsistence farming 26% 23% 

Sales of crops 65% 71% 

Sales of livestock products 6% 4% 

Small trading 0% 1% 

Percentage of PAHs indicating the 
following as secondary livelihood 
activity: 

Subsistence farming 3% 5% 

Sales of crops 39% 21% 

Sales of livestock products 16% 44% 

Small trading 10% 6% 

Self-employment / own business 3% 6% 

% PAHs who reported food shortages in the previous year 90% 87% 

% PAHs who reported cash shortages in the previous year 97% 98% 

As can be seen from this table, the average household size of PAH belonging to vulnerable 
ethnic groups is similar to that of other PAHs. The literacy rate among persons aged 15 
years and older, is much lower (65%) for households from vulnerable ethnic groups than for 
other households (83%). The reasons for this are complex and can include the distance that 
children from these groups have to travel to school, the known nomadic lifestyle of certain 
Vulnerable ethnic groups, cultural attitudes toward formal education, and the marginalization 
of children who originate from vulnerable ethnic groups in schools. Apart from the sale of 
livestock products, there appears to be a marginal difference between vulnerable ethnic 
groups and other households’ livelihoods, which is indicative of households from these 
groups assimilating into the local communities, i.e. they are less dependent on the land for 
survival than was traditionally the case.  
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5.8 Vulnerable Households 
Based on socio-economic and demographic information obtained during the household 
surveys, vulnerable PAHs have been divided into three categories108, namely: 

 Category 1: PAHs will be placed on the Vulnerable Household Register and qualify 
for in-kind assistance and livelihood support in addition to appropriate support 
corresponding to their specific vulnerability; 

 Category 2: PAHs will qualify for in-kind assistance and livelihood support but will 
require further verification before being placed on the Vulnerable Household 
Register; and 

 Category 3: PAHs are considered “at risk” and will be monitored. They are not 
currently classified as vulnerable as far as in-kind assistance is concerned but will 
qualify for livelihood support.  

PAHs within categories 1 and 2 are regarded as potentially vulnerable households, i.e. 331 
households are regarded as potentially vulnerable in the Dodoma Region (45% of all PAHs). 
During RAP implementation, the remaining 75 PAHs in category 3 will be monitored and if 
warranted, moved to category 1 or 2.  

A summary of vulnerable PAHs per category per village is provided in Table 5-11. 

Table 5-11: Summary of Vulnerable Households in the Dodoma Region 

District Ward Village / Mtaa  
Vulnerable PAHs 

Category 3 
Category 1 Category 2 Total 

Kondoa 

Hondomairo Mtriyangwi Village  6 7 13 5 

Serya 

Chandimo Mtaa 4 7 11 5 

Mongoroma Mtaa 12 14 26 15 

Serya Mtaa 8 15 23 8 

Kingale 

Chemchem Mtaa 7 18 25 16 

Kwamtwara Mtaa 3 5 8 6 

Iyoli Mtaa 5 6 11 4 

Kingale Mtaa 2 4 6 8 

Msui Mtaa 9 15 24 13 

Tampori Mtaa 0 1 1 2 

Subtotal: Kondoa District 56 92 148 82 

Chemba Paranga 

Kelema Balai Village 2 5 7 2 

Kelema Mashariki 
Village 5 10 15 5 

Cheku B Village 12 25 37 10 

 

108 See Chapter 9 for more information on the classification criteria used to identify and categorize vulnerable 
households.  
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District Ward Village / Mtaa  
Vulnerable PAHs 

Category 3 
Category 1 Category 2 Total 

Cheku A Village 5 3 8 4 

Chemba 

Goima 

Makamaka Village 0 8 8 8 

Jenjeluse Village 2 6 8 5 

Goima Village 13 9 22 5 

Songolo 
Songolo Village 9 11 20 6 

Hamai Village 3 4 7 7 

Chandama Mapango Village 8 19 27 11 

Mrijo 

Nkulari Village 11 11 22 8 

Mrijo Chini Village 0 1 1   

Kaloleni Village 1 0 1 1 

Subtotal: Chemba District 71 112 183 72 

TOTAL: DODOMA REGION 127 204 331 154 

Vulnerable households could experience the following impacts in addition to those identified 
in Section 5.9: 

 Food and cash shortages at household level due to the loss of land to the Project; 
especially for PAHs who were land poor prior to the Project’s arrival; 

 For the elderly, their adult children and relatives may make decisions on their behalf 
without their consent, including relocating the elders to the homes of their children, 
having power of attorney on the financials of the elderly PAPs and possibly 
mismanaging the compensation they have received; and  

 Women and children are at risk of being left homeless if the head of the household 
absconds with the compensation without constructing a permanent dwelling for the 
household. 

Refer to Chapter 9 for more detail on Vulnerable People and the management actions 
proposed to minimize the Project impacts on this group of people.  

5.9 Summary of Impacts 
This section summarizes the impacts associated with land acquisition, land-use restrictions 
and relocation of households. It is divided into two subsections, dealing with temporary 
impacts and permanent impacts, respectively.  

All land required for the Project in Tanzania will be acquired on a permanent basis by the 
Government of Tanzania, even for the construction corridor for the pipeline, and then 
provided for use to the Project under a lease arrangement. 

During the construction phase the pipeline corridor will mostly be kept within a width of 30 m 
except for areas where additional temporary workspace is required, such as at existing 
infrastructure crossings and river crossings. During operations the corridor for the pipeline 
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will be retained at 30 m. Additional land is required for the AGIs that will also remain 
operational over the lifespan of the project, after which these facilities will be 
decommissioned. After the end of the operation lease of the corridor and the AGIs the land 
will be returned to the government. 

In areas categorized as village land prior to the Project, all 30 m of the corridor will (after the 
end of relevant construction activities) be restored by the Project to grassland. No 
development of structures, planting of deep-rooted trees or agricultural activities (e.g. crop 
production) will be allowed within the 10 m operational pipeline corridor except for grazing of 
wildlife and livestock crossing the corridor. 

Where the 30 m wide corridor transects areas previously categorized as reserved land and 
designated as a protected and / or designated area, including, Forest Reserves, Game 
Reserves and Game Controlled Areas, the Project will be allowed to restore the land cover 
and manage the land use to achieve equivalent biological capacity. No development of 
structures or agricultural activities (e.g. crop production) will be allowed in the corridor apart 
from grazing of wildlife and livestock crossing the corridor. Deep-rooted trees will not be 
planted on the 30 m wide strip above the pipeline. 

The Project will always require access to the pipeline corridor during operation for 
inspection, maintenance and repair. The pipeline corridor will not generally be fenced, and 
pedestrian and livestock crossing will be generally allowed, vehicle crossings will be limited 
to the existing road and infrastructure crossing arrangements. AGIs will be fenced and 
access to these facilities will be under the strict control of the Project and public access to 
them will not be allowed without the Project’s permission. 

5.9.1 Temporary Impacts  

Temporary impacts are expected to be short-term (typically lasting only for the duration of 
the construction phase) and can be successfully mitigated. 

A summary of temporary impacts and associated management actions is reflected in Table 
5-12.  
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Table 5-12: Summary of Temporary Impacts  

Impact Description Management Actions 

Loss of footpaths and tracks109  The pipeline corridor within the Kondoa District crosses six (6) 
cattle tracks and eleven (11) village tracks, all with no reserves.  

The pipeline corridor within the Chemba District crosses 24 village 
tracks and 56 cattle tracks with no associated wayleaves.  

The land associated with these crossings is village land and valued 
in the Valuation reports for the Kondoa and Chemba Districts, 
respectively.  

Temporary disruption of footpaths and tracks could force people to 
take longer alternative routes, thus increasing traveling time and 
cost. In the case of access to small businesses, the disruptions may 
cause loss of income to business owners and may affect livestock 
crossings which they use to access markets, graze and water 
sources. The main cattle routes to livestock markets are not known 
and may include certain areas crossed by the Pipeline. If this were 
to occur, it would increase the time it takes people to reach these 
markets and increase the vulnerability of animals and herd boys if 
they have to find alternative, unknown routes and have to leave for 
the markets a few days before the intended market day. 

Ensure that the EPC contractor is made aware of the 
locations of all the affected footpaths and other crossings. 
The contractor will be responsible for communication with 
PACs in a timeous manner regarding the closure of any 
(foot)paths and crossings and provide people with 
alternative routes, where required. 

 

Disruption of agricultural activities The agricultural activities of PAHs who lose agricultural land to the 
Project will be temporarily disrupted when PAHs are required to 
vacate the Project affected land. PAHs who lose a significant 
portion of land to the project must acquire replacement land and 
resume the cultivation of crops on the replacement land. Given that 
agricultural production is the primary livelihood activity for the PAHs 
in Dodoma Region, both in terms of food security and household 
income, this impact, if not adequately managed, may have a 
significantly adverse impact on PAHs. 

(Not all PAPs are eligible for replacement land – see Chapter 6). 

To ensure that the agricultural production cycle is minimally 
disrupted, the will as far as possible Project implement the 
following management actions during construction:  

 Pay PAH compensation as early as possible so that 
they have sufficient time to locate and purchase 
replacement land; 

 Allow as far as possible PAHs to harvest crops;  

 Assist PAHs to secure replacement land, where 
required; 

 Assist PAHs in clearing and preparing replacement 

 

109 Footpaths are generally less than one (1) meter in width and have no associated reserves; tracks generally range from one (1) to two (2) meters in width and have no 
associated reserves and are utilized by people; and cattle tracks are up to three (3) meters and used by community and also have no associated reserves. 
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Impact Description Management Actions 

land for agricultural production, where required;  

 Provide transitional food support.  

(Also see Chapter 8 on Livelihood Restoration and Chapter 
9 for information on targeted support for vulnerable 
persons). 

Land speculation  Land speculation occurs when people buy land with the expectation 
of reselling it at higher prices during a land boom. For instance, 
during resettlement planning, people with availability of land may 
choose to place it out for sale, however, inflate the prices beyond 
the gazette land rates for the area in anticipation of profits as PAHs 
will be requiring replacement land. Land speculation not associated 
with the Project is already happening in the Project affected 
Districts. Land speculation is expected to cease once the 
resettlement process is complete, prior to pipeline construction. 

 In partnership with the Land Office set up a help desk 
dedicated to dealing with PAHs seeking to purchase 
land; the help desk can also include a database of 
people willing to sell land to PAHs at the government 
set land rates;  

 Consider the findings of the EACOP Project-Induced 
In-Migration (PIIM) Situational Analysis  July  2019. 

 

Loss of access to natural resources Communities utilize community forests (such as the Nkulari Forest 
in the Chemba District)  to collect natural resources such as 
medicinal plants, firewood, timber for construction, as well as some 
tree leaves that are used to feed livestock during dry season. 
Community members may not be able to access the inner sections 
of the forest during construction for health and safety reasons, 
which might lead to overharvesting of resources on the edges of the 
forest. The intensity of the impact depends on the length of 
construction spreads and the duration of construction activities, and 
households may be forced to collect resources in other community 
villages, thus extending the impact outside of the Project corridor 
(i.e. 30 m corridor).  

 If construction of the pipeline section will take longer 
than a month in forest reserves, consider allowing 
community members to harvest natural resources by-
weekly for a few hours (within any permit/legal 
restrictions); 

 Ensure that people continue to have access to the 
parts of the forest that are not affected through the 
establishment of designated footpaths and walkways 
away from the construction zone; 

 Implement mitigation measures set out in ESIA ; 

 Ensure that all contractors adhere to terms laid out in 
EACOP Contractor Management Plans. 

Social impacts on PACs Some of the potential impacts on the PACs include: 

 Road safety risks associated with increased Project traffic 
between people, livestock and project vehicles; 

 Safety of school children near open trenches in all areas where 
there are schools and specifically at Iyoli Primary school in 
Kingale ward can be affected during construction.   

 Increased health risks from elevated noise and dust levels 
along the roads that will be used by Project vehicles as well as 

Refer to mitigation measures identified in the ESIA and 
Project Provisional Human Rights Impact Assessment.  
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Impact Description Management Actions 

at work sites;  

 Increased incidence of sexually transmitted infections, including 
HIV, associated with the Project workforce and in-migration;  

 Increased incidences of crime, and violence between the 
Project workforce, in-migrants and locals over women, natural 
resources and loss of assets; and  

 Potential tension and conflict may arise between the Project 
and local people over unmet expectations associated with 
economic benefits, including jobs and procurement 
opportunities. 

 During the survey, two (2) sacred sites were identified at 
Mongoroma Mtaa. One (1) site has graves and trees and the 
other site has one (1) tree (known as Mshakawa). In addition, 
one (1) sacred site was identified at Kelema Mashariki Village, 
consisting of a tree and graves.   

 Potential impacts on the human rights of affected stakeholders 
and particularly on vulnerable groups 



Resettlement Action Plan for the Dodoma Region 

 

East African Crude Oil Pipeline, Tanzanian Section 

Chapter 5  

 

September 2020     108 

5.9.2  Permanent Impacts  

Permanent impacts refer to physical and economic displacements that cannot be mitigated 
and must therefore be compensated for in accordance with local Tanzanian legislation and 
international good practice (see Chapter 6).  

The permanent impacts for PAPs / PAHs include: 

 Physical Displacement – the loss of residential structures will result in the physical 
displacement of some PAPs / PAHs. The compensation options for PAPs / PAHs that 
will be physically displaced are described in Chapters 6 and 7; 

 Economic Displacement – the loss of assets such as land, non-residential 
structures, economic trees, and / or crops constitutes economic displacement. The 
compensation measures for PAPs / PAHs that are economically displaced is 
described in Chapters 6 and 7, along with the Livelihood Restoration Plan in Chapter 
8; 

 Cultural Heritage Disturbances – graves that are located on Project-affected land 
will have to be relocated to other areas. Grave relocation will be undertaken in 
consultation with affected households and in accordance with Tanzanian legislation 
(see Chapter 6); and 

 Loss of Common Property Resources – communal / public forests, grazing land, 
water sources and / or roads. These impacts are discussed in Chapter 6. 

A summary of displacement impacts across all Project-affected villages is shown in Figure 
5-19, followed by a summary of permanent impacts and associated management actions in 
Table 5-13.  
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Kondoa 

Hondomairo 9.87 39 61.08 36 33 13 1 2 3 1 3 1.87 0.00 3 349 0 

Serya 19.09 154 144.28 149 137 60 22 8 10 8 1 43.41 5.14 379 597 17 

Kingale 17.41 218 131.99 195 179 75 4 5 5 7 1 23.56 4.24 3 527 768 30 

Chemba 

Paranga 12.88 160 96.45 130 124 67 0 1 2 5 1 11.85 3.63 3 244 365 93 

Goima 17.29 143 129.59 118 113 38 1 1 1 2 1 27.59 23.26 5 363 396 0 

Songolo 9.27 70 69.12 60 56 27 0 0 0 2 0 17.96 11.36 250 427 4 

Chandama 9.46 75 70.56 63 59 27 0 0 0 0 0 17.82 25.61 962 553 1 

Mrijo 11.09 82 93.72 57 56 24 3 2 3 3 0 10.49 25.14 1 038 1 595 0 

TOTAL : DODOMA REGION 106.36 941 796.79 808 757 331 31 19 24 28 7 154.55 98.38 14 766 5 050 145 

  

Figure 5-19: Summary of Displacement Impacts per Project-affected Ward 
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Table 5-13: Summary of Permanent Impacts  

Impact Description Management Actions 

Loss of land  The pipeline corridor traverses the Dodoma 
Region over 106.36 km, affecting 941 land 
parcels. A total of 824.73 acres of land will be 
directly affected by the project, of which 
approximately 155 acres is crop land. The 
pipeline corridor will be permanently acquired.  

The pipeline corridor crosses the Swagaswaga 
Game Reserve twice. A total of 34.31 acres of 
the reserve will be lost to the Project.  

See Chapter 6 for 
compensation measures.  

Loss of structures A total of 19 of the 757 PAHs will lose their 
residential dwellings. 

Of the structures impacted, 24 are residential 
structures, 28 non-residential structures and 
seven (7) incomplete structures. 

See Chapter 6 for 
compensation measures. 

Loss of crop stems and 
economic trees 

A total of 14,766 crop stems and 5,050 economic 
trees and other trees will be directly affected due 
to the land acquisition for the Project.  

See Chapter 6 for 
compensation measures. 

Disturbance of graves  A total of 145 graves will have to be relocated to 
areas outside the pipeline corridor  

. 

See Chapter 6 for grave 
relocation procedures. 

Loss of community 
resources 

Iyoli Primary School: In Kingale Ward the 
pipeline corridor will cross 1.94 acres of land 
used by the Iyoli Primary School, which is on 
government land. The pipeline corridor will not 
affect any school structures and will pass 80 m 
from a school farm structure. The affected parcel 
of land contains 30 shade trees, 24 trees used 
for firewood and six (6) cashew trees.  

See Chapter 6 for 
compensation measures. 
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6 ELIGIBILITY, ENTITLEMENT AND 
COMPENSATION FRAMEWORK 

6.1 Introduction 
The Eligibility, Entitlement and Compensation Framework defines the eligibility criteria for 
affected persons to receive compensation and resettlement assistance, outlines the 
proposed entitlements for each type of displacement impact resulting from the Project, and 
determines the compensation rates and values applicable. This Chapter includes discussion 
on the following: 

 Eligibility: Identifies and details “who” is eligible to receive compensation and 
resettlement assistance; 

 Entitlement: Defines “what” type of compensation and assistance each category of 
affected person is entitled to, including livelihood restoration assistance and the 
entitlements of potentially vulnerable people, both of which are IFS requirements. 
The section includes a detailed Entitlement Framework; and 

 Valuation and Compensation: Defines “how” various impacted assets have been 
valued and the levels and types of compensation that will be offered to affected 
persons. This includes a) the methodologies used in determining valuation and 
compensation under both Tanzanian Regulations and b) the IFS requirements to 
value losses in the absence of established guidelines or prescribed compensation. 
As mentioned, entitlements for livelihood restoration and vulnerable people are a 
specific IFS requirement, and hence are included in this section. 

6.2 Eligibility  
As per the IFC’s definition, eligibility is “…entitlement to compensation and assistance 
granted to persons, groups of persons, families, or institutions due to subjection to 
displacement resulting from land acquisition, the revocation of rights, and / or the 
expropriation of property as a direct result of the Project”. 

A primary requirement for eligibility is that affected persons and assets are enumerated 
during the resettlement asset valuation process. In other words, eligibility applies only to land 
and assets that were established prior to the cut-off date (see section 6.2.2). The early 
formulation and dissemination of eligibility criteria, together with the implementation of cut-off 
dates, assist in managing opportunistic claims and settlement. 

The eligibility criteria applied in this RAP were determined at the onset of the Project, as 
outlined in the RPF, and are based on the requirements of both the IFC PS5 and national 
legislation. IFC PS5 defines three categories of persons who are eligible for compensation: 

 Displaced persons who have formal legal rights to land and / or the assets they 
occupy. This includes persons with properties that are formally registered in cadastral 
land registers; 
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 Those who do not have formal legal rights to lands but do have a claim to land which 
is recognized under national law. This category includes persons with customary 
ownership / rights of occupancy of land: as set out in Section 3(1)(g) of the Land Act 
and Section 3(1)(h) of the Village Land Act, persons with legal rights to land include 
those with “…right of occupancy or recognized long-standing occupation or 
customary use of land” and the Village Land Regulations state that any villager 
occupying the affected land under a customary right of occupancy, including an 
unregistered right, is entitled to compensation; and 

 Those who have no recognizable legal right or claim to land and / or assets they 
occupy or use. This category would typically include persons who have constructed 
buildings or have cultivated crops on land owned by others, without approval and /or 
knowledge of the landowner. This also includes informal users on reserved land or 
general land. Such persons may not be entitled to compensation for land, as they do 
not hold the formal rights to it; however, they would be entitled to compensation for 
assets that they own – for example, the replacement value of buildings, structures, 
crops, and economic trees. Eligibility for compensation does not create or confer a 
right where none previously existed – it does not legitimize the illegal occupation of 
land. The purpose of compensation is to ensure that people affected by the Project 
do not end up worse off as a result of displacement. 

6.2.1 Eligibility Categories 

The eligibility categories listed below refer to categories of affected parties and PAPs who 
will potentially experience various types of displacement-induced loss or increased 
vulnerability as a result of physical and / or economic displacement arising from the Project 
required land acquisition for the pipeline and AGIs in the Dodoma Region. 

The eligibility categories relevant to this RAP are as follows: 

 Persons who hold the rights to land under legal title and the customary right of 
occupancy of land; 

 Persons who own affected buildings and structures, such as dwellings, ancillary 
domestic buildings and agricultural structures; 

 Assets affected by the pipeline including land parcels administrated by village / mtaa 
councils; 

 Institutions who own land and / or buildings and / or public facilities, including 
religious organizations and government authorities (assets belonging to such 
institutions may include schools, health facilities, roads, reserved land, protected 
areas, etc.); 

 Owners of perennial and annual agricultural crops; 

 Owners of seasonal (planted and harvested each season) crops; 

 Owners of economic trees growing in the affected areas, either on their own land or 
on the land of others; 
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 Owners or custodians of cultural heritage assets such as graves, graveyards, etc.; 

 Land tenants – i.e. persons who, while not owning the land, have an agreement with 
landholders to use their land; 

 Informal users of land – for example, persons who collect firewood, herbs and 
medicines, hunters  and those who gather other natural resources; 

 Informal businesses / petty traders such as market stalls, butchers, crop production 
facilities (e.g. milling machine shelters), cafés, hairdressers, clothing manufacture, 
furniture manufacture, kiosks etc.; 

 Pastoralists using land for grazing livestock; and 

 Vulnerable persons – i.e. persons for whom loss of assets or resources, and / or 
disruption of access to assets or resources, may have a disproportionate impact on 
livelihoods, due to their vulnerability and / or livelihood dependency on these 
activities. 

It is recognized that a PAP may fall into more than one eligibility category (e.g. for land, 
structures and / or crops). The socio-economic and asset valuation surveys coupled with the 
Valuation Reports (VRs) determine the eligibility categories, and associated entitlements, 
that apply to each identified PAP. In addition to individual PAPs who form part of PAHs there 
are also a few institutions, village councils (who administer communal land and assets) and 
other government agencies whose assets are affected. 

6.2.2 Cut-off dates 

A cut-off date is an important component when defining eligibility and entitlement. The cut-off 
date is determined by the commencement of the  asset valuation surveys. Persons 
occupying or migrating to the Project area after the cut-off date are not eligible for 
compensation and / or resettlement assistance. Similarly, fixed assets (such as structures, 
crops and trees) established after the cut-off date will not be compensated. 

A cut-off date not only helps with the management of encroachment and opportunistic 

settlement, but it is also important to establish a fixed quantification of affected people and 

assets to assist with the planning and budgeting for the resettlement implementation. 

For the Dodoma Region, the cut-off dates110 were determined by the commencement of the  

asset valuation surveys as prescribed under the Valuation & Valuers Registration Act, 2016.  

The cut-off date for this valuation has been set for each village / mtaa affected by the 

pipeline corridor. These dates, as detailed in Chapter 4 and the VR, were communicated to 

the PAPs in each village / mtaa. 

 

110 This process was guided by the requirements of the Valuation and Valuers Registration Act, 2016. 
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6.2.3 Validity of the Valuation  

The cut-off date is representative of a ‘snapshot’ in time when the  asset valuation surveys 

are undertaken. It is assumed that ‘organic’ change related to on-going development over 

time, whether planned or unplanned, will continue after the cut-off date. It is recognized that 

PAPs cannot be expected to put life and development plans on hold indefinitely, and it is 

therefore necessary to set a validity period for the cut-off date. This is also established within 

the Tanzania legal framework. 

In accordance with Section 52(3) of the Valuation and Valuers Registration Act, VRs must be 

endorsed by the CV within six (6) months from the date of “valuation of the interest in 

property of the last person”. The VRs are valid for a further two-year period from the date of 

approval by the CV.  

The date of valuation “of the interest in property of the last person” for Kondoa and Chemba 

was 1st October and 2nd October 2019 respectively. 

6.3 Entitlements  

The findings of the socio-economic and asset valuation surveys together with the eligibility 

criteria have been used to develop an Entitlement Framework (Table 6-1). The framework 

defines the compensation principles and approach by associating compensation 

entitlements to the type and extent of the impact and the category of the affected person.  

All entitlement options were communicated at various stakeholder forums as detailed in 

Chapter 10, Section 10.6. The objectives of the entitlement framework are to identify:  

 All categories of affected people, including property owners and land right holders, 
tenants, informal users, sharecroppers, grazers, nomadic pastoralists and other 
natural resource users, shopkeepers, vendors and other service providers, 
communities, and vulnerable groups; 

 All types of loss associated with each category, including loss of physical assets; loss 
of access to physical assets; loss of wages, rental or sales earnings; loss of public 
infrastructure, and elements of cultural significance; and 

 All types of compensation and assistance to which each category is entitled, 
including; compensation for or replacement of land and natural resources; 
compensation for structures, assets, rental income etc.; moving assistance and post-
resettlement livelihood restoration support. 

The Entitlement Framework, presented in Table 6-1, has been based on the outline 
entitlement framework developed as a component of the RPF. As the nature and extent of 
impacts differ in each region, this entitlement framework only contains the entitlements for 
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pipeline and AGIs land acquisition impacts identified for the Dodoma Region111. The 
numbering of eligibility categories outlined in the RPF was retained for continuity purposes. 

 

 

 

 

111 If additional displacement impacts, not covered with in the scope of this RAPs Entitlement Framework, are 
identified during further Project development then the Entitlements Matrix included in the RPF would be referred 
for eligibility and entitlements. 
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Table 6-1: Entitlement Framework – Dodoma Region (Pipeline & AGIs) 

Impact Effect 
Entitled 
Persons 

Entitlement 

In-kind and / or cash compensation Livelihood Restoration112113 

Land 

A1 

Loss of Land with 
dwelling – entire plot 
acquired (because it falls 
wholly114 in the Project 
footprint or because 
remaining land classified 
as Orphaned Land and 
impacts of PAPs total 
land holding is likely to 
impact livelihoods). 

Acquisition 
(permanent 
loss). 

Legal holder of 
land. 
Customary 
holder of land. 
Institutional 
owners.  

In-kind Option 1: 
• Replacement land of equivalent size to land 

lost (provided land is available in the ward), 
with security of tenure as per IFC PS5; 

• Payment of all transaction costs115; 
• Disturbance allowance;116 and 
• Other allowances as applicable. 
 
In-kind Option 2:  
• Replacement land of residential plot (as a 

minimum) at a suitable location, with security 
of tenure as per IFC PS5 for construction of 
replacement housing (if eligible under B1 / B2 
and replacement house option selected); 

• Cash compensation for land affected and not 
replaced (if entitled);  

• Project support to find replacement land; 
• Disturbance allowance; and 
• Other allowances as applicable. 

OR  

Cash Option: 
• Compensation (if entitled) for permanently 

G1 
• Land and non-land-based group level Livelihood 

Restoration Programs; and  
• Individual level Livelihood Restoration Program. 

Where replacement agricultural land is not available in 
the ward an additional alternative livelihoods program will 
be offered to the PAP. 

A2 

Loss of land with 
dwelling – only part of 
plot acquired (with 
remaining portion viable 
for economic use). 

 

112 See Table 6-6 for further information. 
113 Livelihood restoration entitlements are linked to PAPs and will have a cumulative value for PAPs with multiple affected land and / or assets. 
114 Dwelling structures are on affected land within Project footprint or on land determined to be Orphaned Land. PAPs may have additional farm / other land outside the Project 

footprint still considered to be viable. 
115 For transaction or registration costs real figures will be established from the local authorities. 
116 See section 6.4.1. 
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Impact Effect 
Entitled 
Persons 

Entitlement 

In-kind and / or cash compensation Livelihood Restoration112113 

lost land at market rates as defined by the 
Registered Valuer plus 10% for transaction 
costs;117 118 and 

• Allowances as above. 

A3 
& 
A4 

Permanent loss of 
agricultural (crop) land 
where entire plot 
affected or remaining 
portion not viable 
(Orphaned Land) and 
impacts PAPs total land 
holding is likely to impact 
livelihoods. 
or 
Permanent loss of 
agricultural (crop) land 
where only part of plot 
acquired with remaining 
portion (or PAP 
remaining landholding) 
still viable to support 
livelihoods activities119 or 
where the prior use of 
the land can continue 
post-construction). 

Acquisition 
(permanent 
loss). 

Legal holder of 
land  
Customary 
holder of land  
(PAP loses <AE 
OR >AFS)120. 

• Compensation (if entitled) for permanently 
lost land at market rates as defined by the 
Registered Valuer plus 10% for transaction 
costs. 

G4 
• Group level land-based and non-land-based 

Livelihood Restoration Program(s). 
 
Should the PAP be deemed vulnerable, additional 
entitlement will include:  
 
G2 
• Individual level livelihood restoration program(s) (as 

appropriate to vulnerability factors of PAPs). 

Legal holder of 
land. 
Customary 
holder of land. 
(PAP will lose 
>AE BUT 
<AFS) and 
PAP not 
vulnerable. 

• Cash compensation (if entitled) for 
permanently lost land at market rates as 
defined by the Registered Valuer plus 10% 
for transaction costs; and  

• Assistance in formalizing appropriate tenure 
to alternative land within in the ward (where 
requested and land being self-identified by 
PAP). 

G4 
• Group level land-based and non-land-based 

Livelihood Restoration Program(s). 
 

Legal holder of In-kind Option: G3 

 

117 Where applicable, mortgage is deducted from pay-out and paid to lending institution. This principle applies to all assets that are encumbered with a mortgage. 
118 Market land rates defined by Registered Valuer are submitted to the Chief Valuer (MLHHSD) for approval. Only approved land rates are then used in the valuations. 
119 Assumes Project Livelihood Restoration Program in place. 
120 Acre Equivalent (AE): A measure of the relative productivity of arable land in a Project-affected district. It is the ratio of two numbers: (a) the number of acres of land that a 

household in a district needs to sustain itself (taking into account staple crops and their prevalence in that district, as well as district-specific crop yields and average 
household size); and (b) the average number of acres of land per household across all Project affected districts (as reported in 2007 / 2008 agricultural census data). 
Average Farm Size (AFS): The average agricultural (crop) land holding per household in a district, as reported in 2007 / 2008 agricultural census data (refer to Section 6.4.2 
for additional detail). 
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Impact Effect 
Entitled 
Persons 

Entitlement 

In-kind and / or cash compensation Livelihood Restoration112113 

land. 
Customary 
holder of land. 
(PAP will lose 
>AE BUT 
<AFS) and 
PAP is 
vulnerable. 

• Replacement land of equivalent size to land 
lost (provided land is available in the ward), 
with security of tenure as per IFC PS5; 

• Payment of all transaction costs121; 
• Disturbance allowance;122 and 
• Other allowances as applicable. 

OR 

Cash Option: 

• Compensation (if entitled) for permanently 
lost land at market rates as defined by the 
Registered Valuer plus 10% for transaction 
costs;123 124 and 

• Allowances as above. 

• Group level land-based and non-land-based 
Livelihood Restoration Program(s); and 

• Individual level Livelihood Restoration Program(s) 
(as appropriate to vulnerability factors of PAP). 

Where replacement agricultural land is not available in 
the ward an additional alternative livelihoods program will 
be offered to the PAP. 

A5 
Permanent loss of 
agricultural (crop) land.  

Acquisition 
(permanent 
loss). 

Acknowledged 
users but not 
owners (incl. 
tenants by 
occupancy)125. 
Persons with 
informal 
occupancy126. 

• No land entitlement. G5127 

• Non-land-based group level livelihood restoration 
(i.e. Money Management and Entrepreneurial 
Training); and 

• Where tenant PAPs have lost >AE and have self-
identified and secured / have access to alternative 
land to farm they may be offered access to Group 
level livelihood program. 

 

121 For transaction or registration costs real figures will be established from the local authorities. 
122 See Section 6.4.1. 
123 Where applicable, mortgage is deducted from pay-out and paid to lending institution. This principle applies to all assets that are encumbered with a mortgage. 
124 Market land rates defined by Registered Valuer are submitted to the Chief Valuer (MLHHSD) for approval. Only approved land rates are then used in the valuations. 
125 This applies to land individually owned or possessed and rented to a third party. Tenants are recognised as having an interest, but not ownership of land under The 

Valuation and Valuers (General) Regulations, 2018. For land communally held and used see H5 and H6. 
126 Informal occupiers have a presence on the property that is deemed to be permanent or semi-permanent and that precludes other competing interests. 
127 Tenants whose total compensation is less than T.Shs. 100,000 will not be eligible for livelihoods restoration program support. 
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Impact Effect 
Entitled 
Persons 

Entitlement 

In-kind and / or cash compensation Livelihood Restoration112113 

A6 
Permanent loss of 
grazing land. 

Acquisition 
(permanent 
loss). 

Legal holder of 
land. 
Customary 
holder of land. 

• Cash compensation for the value of the land 
lost at market value as defined by the 
Registered Valuer plus 10% transaction costs 
and relevant allowances.  

G4 
• Group level land-based and non-land-based 

Livelihood Restoration Program(s). 

A7 
Permanent loss of bare 
farmland / vacant 
land.128 

Acquisition 
(permanent 
loss). 

Legal holder of 
land  
Customary 
holder of land. 

• Cash compensation for the farmland / vacant 
land at market value plus 10% for transaction 
costs. 

Loss of Residence by Owner129 

B1 

Loss of primary 
residence and 
associated secondary 
dwellings for wives or 
family members (subject 
to criteria) – houses 
must be occupied and in 
regular use and 
complete at time of the 
valuation survey130. 

Permanent 
Loss of full 
structures or if 
partial where 
remainder 
unable to be 
occupied. 

Structure owner 
and occupier 
irrespective of 
legal right of 
occupation 
including 
“Certificate of 
Occupancy”. 

In-kind Option: 
• Structure owners will receive replacement 

housing (and certain ancillary domestic 
structures) with standard house design131. 
The design will comply with Tanzanian 
regulations and standards, and be of an 
equivalent or adequate standard than the 
existing houses and comply with all relevant 
building and planning standards; 

• Transaction Costs; 
• Cost of transportation for the removal of 

household goods and reusable and 
transportable construction materials to 
replacement location; 

• Disturbance Allowance; and 
• Other allowances as applicable. 

G1 

 Land and non-land-based group level Livelihood 
Restoration Programs; and 

 Individual level Livelihood Restoration Program. 

 

128 Vacant land implies land that is held and is currently unused (fallow), even if not operational at the time of the survey, but does not include obviously abandoned land. 
129 Entitled PAPs will be allowed, prior to providing vacant possession to the Project, to remove all building and other materials from their existing structures (and other assets), 

many of which are not permanently affixed to the land. 
130 Secondary residential structures and ancillary immovable homestead structures will be assessed based on functional, locational and cultural factors – refer Section 7.3.2 for 

full definition and context. 
131 Each replacement house will be provided with a standard single ventilated improved pit (VIP) latrine and a covered kitchen shelter. 



Resettlement Action Plan for the Dodoma Region 

 

East African Crude Oil Pipeline, Tanzanian Section 

Chapter 6 

 

September 2020         120 

Impact Effect 
Entitled 
Persons 

Entitlement 

In-kind and / or cash compensation Livelihood Restoration112113 

OR  
Cash Option: 
• Replacement cost for structure in entirety; 
• Where applicable, mortgage is deducted from 

pay out and paid to lending institution; 
• Disturbance Allowance; and 
• Other allowances as applicable. 

B2 

Loss of secondary 
dwellings (rental houses, 
free accommodation for 
relatives, etc.). 

Permanent 
loss of full 
structures or if 
partial where 
reminder 
unable to be 
occupied. 

Structure owner 
(but not 
necessarily 
occupant). 

In-kind Option: 

 Structure owners will receive replacement 
housing and certain ancillary domestic 
structures with standard house design. The 
design will comply with Tanzanian 
regulations and standards and be of an 
equivalent or adequate standard than the 
existing houses and comply with all relevant 
building and planning standards; 

 Transaction Costs; 

 Cost of transportation for the removal of 
household goods and reusable and 
transportable construction materials to 
replacement location; 

 Disturbance Allowance; and 

 Other allowances as applicable; 
OR  
Cash Option: 
 Replacement cost for structure in entirety; 
 Where applicable, mortgage is deducted from 

pay out and paid to lending institution; 
 Disturbance Allowance; and 
 Other allowances as applicable. 

G1 

 Land and non-land-based group level Livelihood 
Restoration Programs; and 

 Individual level Livelihood Restoration Program. 

B3 

Ancillary structures and 
outbuildings, livestock 
kraals, wells / boreholes, 
septic systems, soak-

Permanent 
loss of other 
and ancillary 
structures 

Owner of 
infrastructure - 
note that this 
may not be the 
same as owner 

• Replacement cost for entire structure, if no 
longer viable; 

• Incomplete structures to be valued at 
Replacement Cost considering the level of 
completion of the structures; 

N/A 
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Impact Effect 
Entitled 
Persons 

Entitlement 

In-kind and / or cash compensation Livelihood Restoration112113 

aways, storehouses, 
perimeter walls, steps, 
verandas, non- tarmac 
access points, and the 
like - including 
incomplete structures. 

of plot • Disturbance Allowance; and  
Cost of transportation for the removal of 
household goods and reusable and 
transportable construction materials to 
replacement location. 

B4 Sanitation facilities. 
Loss of 
sanitation 
facilities. 

Owners of 
residential, 
commercial and 
other buildings. 
Government 
agencies as 
owners of 
communal 
facilities. 

• Replacement cost for facility / structure; 
• Disturbance allowance; and 
• Other allowances as applicable. 
 
Where a PAP loses dwelling structures (and is 
eligible under Category B then each replacement 
house will be provided with a standard single 
ventilated improved pit (VIP) latrine. Where a PAP 
is eligible for more than one (1) replacement 
house, they can elect for either:  
• A standard single VIP latrine (with privacy 

wall at entrance) per replacement house 
structure; or 

• One (1) combined VIP latrine / ablution 
structure, per homestead. 

N/A. 

Loss of resources providing income in cash or in kind 

G1 

Loss of community 
accessed resources 
such as forests, 
wetlands and non-
economic trees. 

Permanent 
and temporary 
loss but does 
not impact on 
access to 
remaining 
area. 

Resource users 
or any persons 
losing an 
income stream 
associated with 
land alienated 
and including 
seasonal 
natural resource 
users (IFC PS5 
GN 8). 

• Community level access would be 
maintained. 

• Any communal land and other assets 
administered by the village / mtaa councils 
directly affected by the Project are eligible for 
cash compensation a full replacement cost 
(i.e. market value plus 10% transaction 
costs). 

N/A 

Loss of Communal or Institutionally owned structures or land 
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Impact Effect 
Entitled 
Persons 

Entitlement 

In-kind and / or cash compensation Livelihood Restoration112113 

H1 

Structures and / or land 
owned by community or 
institutions. These 
include community 
centers not built by 
government, churches, 
mosques and other 
places of worship, 
market stalls, private 
schools, private clinics 
etc.132.  

Permanent 
loss or loss of 
access 
temporarily. 

Owner of 
building and 
infrastructure. 

For Permanent Loss: 
Cash Compensation133OR Cash Option: 

 Replacement cost for land and structures; 

 Disturbance Allowance; and  

 Other allowances as applicable. 
Temporary loss of access: 

 Project assistance to maintain access on a 
case by case basis. 

None. 

H2 
Government developed 
and owned structures 
and / or land134. 

Permanent 
Loss 

Government as 
owner.  

In-kind Option: 
• Replacement of structures in consultation 

with relevant Government Authority.  
OR Cash Option: 
• Compensation on a case by case basis as 

per agreement with government. 

None. 

H4 

Land used for communal 
purposes; particularly 
pastoral land used for 
collective grazing. 

Permanent 
Loss 

Communal 
owner. 

• Cash for permanent land acquired value 
based on market rates and cash paid to 
pastoralist community (entity to be nominated 
by the community) or if Village land to Village 
Council); 

• Allowances as applicable; and 
• Corridor not fenced 

None. 

H5 

Land used for communal 
purposes; particularly 
pastoral land used for 
collective grazing. 

Temporary 
loss of 
access.  

Communal 
owner. 

• Project assistance in maintaining some 
access or alternative arrangements during 
the construction period; and 

• Corridor not fenced.  

None. 

 

132 The Project affects four (4) privately owned church buildings and one (1) village owned water pump housed within a formal structure within the Chemba District and 1.938 
acres (0.8 ha) of land used by the Iyoli Primary School and one (1) privately owned church in Kondoa District. 

133 Land / structures belonging to a government, community or private institutions generally do not qualify for replacement land / structures, with the exception of churches and 
schools which are subject to discussion.  

134 The Project will affect 34.31 acres (13.9 ha) within the Swagaswaga game reserve.  
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Impact Effect 
Entitled 
Persons 

Entitlement 

In-kind and / or cash compensation Livelihood Restoration112113 

H6 
Roads, pathways, 
drainage, and electricity 
mains. 

Permanent 
loss of 
infrastructure. 

District and 
local 
government, 
communities, or 
utility company. 

• Project will have crossing agreements for the 
pipeline corridor with relevant authorities for 
roads, electricity and other such 
infrastructure;  

• Any Project required works to roads within 
communities will be discussed and agreed 
with the relevant authorities and done to 
national road safety standards including 
drainage and safety crossings where 
required; 

• Any diversion of services and infrastructure 
in conformity with national standards; and 

• Rerouting of community pathways around 
project infrastructure based on assessment 
of loss of access.  

None. 

Trees and Crops 

I1 
& 
I2 

Loss of crops – seasonal 
and perennial135. 
 

Permanent 
loss or 
restriction of 
access. 
 

Owner of Crops 
or Trees of 
Economic 
Value.  
 

• All PAPs who lose crops and trees of 
economic value as recorded on the day of 
valuation (i.e. present at the cut-off date) are 
eligible for: cash compensation for level of 
maturity at date of valuation of lost crops and 
trees of economic value adjusted to reflect 
the market value for the year of valuation (i.e. 
2018). 

• Disturbance allowance and other allowances 
as applicable. (As per IFS crops and trees 
have had an inflation adjustment added in 
the IFS valuations see section 6.4.2 below). 

For landholders and physically displaced PAPs 
Livelihood Restoration Program as described above 
under A to F. 
 
For Tenants who lose crops & trees where there is no 
loss of land or dwellings: Should the value of 
compensation be T.Shs. 100,000 or more, the following 
will apply: 
 
G6 
• Non-land-based or non-crop-based Livelihood 

Restoration Programs (i.e. Money Management and 
Entrepreneurial Training, livestock program, 
beekeeping program); and 

I3 
Loss of crops – seasonal 
and perennial. 

Permanent 
loss or 
restriction of 
access. 

Tenant farmer. 

I4 
& 
I5 

Loss of fruit trees of 
economic value including 
fruit and timber trees. 
 

Permanent 
loss or 
restriction of 
access. 
 

Tree owner. 
Tree user / 
Tenant owner. 

 

135 The pipeline will impact 34.31 acres (13.9 ha) of reserved land in the Swagaswaga Game Reserve (under the jurisdiction of TAWA). Impacted trees will be compensated 
using the royalty method as these trees are not typically sold.  
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Impact Effect 
Entitled 
Persons 

Entitlement 

In-kind and / or cash compensation Livelihood Restoration112113 

I6 
Loss of fruit or timber 
trees. 
 

Permanent 
loss or 
restriction of 
access. 
 

Communal / 
Village 
ownership 
 

• Livelihood program will be commensurate to assets 
lost. 

 
For Tenant PAP who lose >AE of crops and / or trees, 
(but are not compensated for land): 
 
G5 
• Land-based and non-land-based group level 

Livelihood Restoration Programs (i.e. Money 
Management and Entrepreneurial Training). 

• Group Level livelihood program – where tenant 
PAPs have lost >AE and secured / have access to 
alternative land to farm. 

I7 
Loss of agricultural 
assets. 

Permanent 
loss of 
access. 

Informal owner 
of all categories 
of crops and 
trees. 

• Same as I1 to I6 addressed on a case by case basis to ensure PAPs do not end up worse off as a result 
of Project induced displacement. 
 

Cultural Assets 

J2 Graves Permanent 

Individuals or 
groups laying 
claim to grave 
 

• Relocation or sealing of grave in consultation 
with claimant or representative of claimants. 
(The Project has developed a Grave 
Relocation Procedure. Relevant Municipal / 
District Health Officers are expected to 
oversee grave removal and relocation in 
conformity with health requirements. The 
procedure follows relevant legal 
requirements); and 

• Compensation limited to the reasonable 
expenses incurred in the removal, 
transportation, reinstatement and re-
interment of the grave and any placatory or 
expiatory rites or other ceremony136. 

N/A 

Vulnerable Individuals and Groups  

 

136 Refer to Section 6.4.1. 
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Impact Effect 
Entitled 
Persons 

Entitlement 

In-kind and / or cash compensation Livelihood Restoration112113 

K1 

Supplementary program 
of social support for 
vulnerable people 
entitled to any of the 
above benefits 

Permanent or 
Temporary 
Loss 

Households 
who are 
physically or 
economically 
displaced by the 
Project. A 
household will 
be categorized 
as potentially 
vulnerable as 
per the criteria 
detailed in 
Section 6.4.2. 

• Designated assistance as assessed on a 
case by case basis to ensure that vulnerable 
people have access to intended 
compensation and protection afforded them 
by the conditions of the RAP;  

• Legal assistance, financial assistance and 
practical assistance as determined applicable 
on a case by case basis. 

Participation in relevant Livelihood Restoration Programs 
as explained in Section 6.4.2 and 8 below, i.e. depending 
on significance of project impact and appropriate to 
vulnerability factors of PAP:  

Access to group level land-based and non-land-based 
Livelihood Restoration Program(s) 

AND (as appropriate) 

Individual level Livelihood Restoration Program(s) 

Financial Transition  

L1 Cash windfalls 

Inability of 
households to 
manage 
sudden cash 
windfalls and 
misallocation 
of funds for 
items other 
than intended 
ends.  

All persons 
receiving a form 
of cash 
compensation 
identified 
through final 
census surveys 

• Assistance with the opening of bank 
accounts137. 

Money management training will be provided (which will 
be relative to cash compensation amount); 

 

137 For very small compensation payments, the Project is evaluating other payment methods for secure provision of such funds to PAPs. These would include PAPs whose 
total cash value of compensation of < T.Shs. 100,000. However, the minimum trigger amount for such ‘very small compensation’ payments is subject to ongoing analysis and 
discussion with potential banking partners. 
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6.4 Valuation and Compensation 
As described in Chapter 3, the Project is obliged to meet Tanzanian legislative requirements 
for land acquisition, compensation and resettlement as well as applicable international 
financing standards, including IFC PS5 on Land Acquisition and Involuntary Resettlement. 
To fulfill these requirements, the valuation process has been completed in parts: 

 Rates Report. Under the provisions of The Valuation and Valuers (General) 
Regulations, 2018, WK (Registered Valuers for the Project) undertook market 
research in Dodoma. The research aimed at establishing current or up-to-date 
market values and replacement costs of compensable items. WK prepared and 
submitted a Rates Report (Whiteknights, 2018) to the CV of the government for 
endorsement outlining the results of the research including the rates established for 
the Project in Dodoma. This is an important milestone required by the regulations to 
ensure Project Affected Persons (PAPs) are paid compensation at current 
replacement cost. 

 Valuation and Compensation under Tanzanian Legislation. This report covers 
compensable items under the national legislative framework; is presented as cash 
compensation; and is submitted for the sign-off and approval by the CV. The sign-off 
and approval of the VR and Compensation Schedule under Tanzanian Legislation 
will follow the requirements of The Valuation Regulations, 2018. For a complete 
overview of the valuation process, it is important that this valuation report is read in 
conjunction with the valuation report outlining in-kind and additional entitlements 
under the IFS. 

 Valuation for Additional Entitlements under International Financing Standards 
Requirements. This report covers entitlements and eligibility for in-kind 
compensation such as replacement land, replacement housing, livelihood restoration 
and assistance to vulnerable people. These are required to ensure that the schedule 
of compensation satisfies additional IFS requirements and obligations. While these 
items are brought to the attention of the CV, they are not intended for approval by the 
CV as they contain additional Project-specific entitlements and compensation options 
in accordance with international financing requirements. 

6.4.1 Valuation and Compensation under Tanzanian Legislation 

To determine compensation WK completed a valuation exercise138 to calculate the value of 
the land parcels and unexhausted improvements / assets that are affected by the pipeline 
corridor within the Dodoma Region and specifically the Kondoa and Chemba Districts. 

 

138 This process is prescribed in the Land Act No. 4 of 1999, Village Land Act No. 5 of 1999, Land Acquisition Act 
of 1967, Land Regulations of 2001, the Land (Compensation Claims) Regulations, 2001, Valuation and Valuers 
Registration Act of 2016, Valuation and Valuers (General) Regulations of 2018, and Graves (Removal) Act of 
1969. 
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This valuation process considered: 

 Rates issued by the CV139; 

 Relevant legislation; 

 Information collected as part of the field activities summarized in Section 4.3 
including a market rates survey; and 

 A confirmation process in coordination with the relevant DVs. 

Rates issued by the CV include compensation rates for: 

 Land140; and 

 Crop and economic trees141. 

During the valuation process, base rates were adjusted according to the professional opinion 
of the registered valuer who further considered location-specific factors and observations. 
Adapted rates are then validated by the relevant DVs prior to submission to the CV for 
approval. 

The process of establishing compensation rates for the Project commenced in 2017 when 
compensation rates were determined for the PA sites. This included field visits and a 
workshop attended by DWC, government valuers from the MLHHSD and DVs. The rates for 
the PAs were then approved by the CV on 11th April 2018. This process focused on 
providing rates for the PA VRs and provided valuable benchmark information for the pipeline 
valuations. 

The process of determining compensation rates for the pipeline corridor continued with a 
market asset survey along the entire length of the pipeline route. The survey was conducted 
by certified valuers between 16th May and 20th September 2018 and aimed to establish 
market related compensation rates for:  

 Land; 

 Land titling costs; 

 Buildings and structures; 

 Crops and trees; 

 Naturally occurring trees; 

 

139 The base rates for land are indicative, however, the rates for crops and trees and additional approved rates 
relevant to the project are prescriptive. 

140 The rates for land are published on a regular basis by MLHHSD and are based on a national survey of land 
rates which considers factors such as location and accessibility. The land base rates are specific for regions, 
districts and wards. 

141 The rates for crops and economic trees are also published on a regular basis by MLHHSD in consultation with 
the Ministry of Agriculture, Food Security and Cooperatives. 
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 Disturbance allowance; 

 Accommodation (rental) allowance; 

 Transport costs; 

 Loss of profit; and 

 Graves. 

A team of senior valuers from WK visited the various impacted areas in Kondoa and 
Chemba to confirm the established rates and consult with the DV who validated the 
established rates. WK subsequently compiled the Dodoma rates which were submitted and 
approved by the CV. 

Land142  

A set protocol for ascertaining the market value of land which lies within the Project footprint 
was adopted. Unit land rates were established using 2016 Base Land Rates obtained from 
the office of the CV and through additional research specific to the Project143. The 2016 Land 
Rates stipulate land rates at ward and village levels. Subsequently, consultations were made 
with the district valuer after she / he visited the Project Area to acquaint him / herself with the 
nature of the land in question. Information obtained from the district valuer was augmented 
with market research conducted with village / mtaa authorities on local land rates. Market 
research included obtaining information on typical land prices per acre for undeveloped land 
and reviewing actual agricultural land sales which had taken place recently in a given village 
/ mtaa. Data on village / mtaa land rates was subsequently aggregated to arrive at the ward 
level Market Land Rate. These consultative processes and the market research enabled WK 
to ascertain applicable Market Land Rates for the various wards that will be affected by the 
pipeline corridor and AGI144 components of the Project, in Kondoa and Chemba. 

In compliance with Regulations 8, 9 and 55(4) of the Valuation Regulations, 2018, the 
Comparative Method of Valuation was used to establish ward land value rates from actual 
land transactions carried out in villages / mitaa in respective wards within Kondoa and 
Chemba. The Land Rates submitted to the CV for the wards in Kondoa and Chemba 
Districts are presented in Table 6-2. 

 

142 Additional costs for subdivision of titles, including surveying, as a result of the land acquisition process for the 
pipeline corridor will be dealt with during RAP implementation and at the Project cost. 

143 Land Value Rates research undertaken along the pipeline corridor adopted a mixed research method using 
the quantitative approach where statistical inferences were made. These statistical analyses were augmented 
with qualitative approach which was mainly founded on deductive reasoning. For more information see 
Appendix B. 

144 There are no AGIs in either Kondoa or Chemba Districts.  



Resettlement Action Plan for the Dodoma Region 

 

East African Crude Oil Pipeline, Tanzanian Section 

Chapter 6 

 

September 2020    129 

Table 6-2: Land Rates for Relevant Wards in Kondoa and Chemba 145 

Region District Ward 
Rate per m2 
for Building 

Plots (T.Shs.) 

Rate per Acre 
for 

Agricultural 
Land (T.Shs.) 

D
O

D
O

M
A

 

Kondoa  Hondoimairo N / A 450 000 

Kondoa Town Council 
Serya N / A 500 000 

Kingale N / A 400 000 

Chemba 

Paranga N / A 500 000 

Goima N / A 400 000 

Songolo N / A 300 000 

Chandama N / A 300 000 

Mrijo N / A 500 000 

Orphaned Land 

Orphaned Land is the portion of a land parcel which remains unaffected by the Project 
footprint and is determined to be economically unviable. Orphaned Land was identified by 
applying the following criteria: 

 Where the remainder of the PAP’s land parcel is 20% or less a proposal is made to 
acquire the Orphaned Land (only where the landowner agrees to relinquish it); 

 Land fragments less than 0.5 acres which are located outside of city, municipality or 
township administrative boundaries will be acquired under the Land Acquisition Act, 
1967 which under Section 10 stipulates that 0.5 acres is the maximum Orphaned 
Land size permissible under Tanzanian law outside a city, municipality or township. 

Buildings and Structures  

The Contractor’s Test (Replacement Cost) Method of Valuation has been used for valuation 
of buildings and structures in this valuation. This is compliant with Regulation 55(3), which 
requires the valuer, in assessing building (structure) value rates, to take into account the 
cost of replacing a building or structure of similar nature, quality of construction levels of 
completion in works-in-progress, and size based on local market prices of materials and 
labor charges. 

In the course of pipeline asset valuation, four basic types of building / structure rates had to 
be established and used. 

Firstly, Construction Rates categories for broad, relatively homogeneous groups of buildings 
or structures which share the same type of construction materials, quality and workmanship. 
Seven categories of buildings were designated (using codes BA to BF) as is detailed in 
Appendix B). The different rates categories applicable to different types of structures and 
their building materials are reflected in Appendix B: Summary of Rates submitted to the 

 

145 Land rates in accordance with the Market Survey for Compensation Rates Report – (December 2018). This 
was submitted for approval to the CV in December 2018 by WK. 
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Chief Valuer for approval (December 2018) are identified by codes such as BA.1 or BE.4 
etc., all of which constitute the full (100%) value rates categories. Similarly, there are 
structures or other land developments like fencing, boundary or foundation walls, furrows, 
trenches etc., whose units of measurements are in running meters and utilize the same 
approach to rate fixation. For these types of structures, the applicable construction rates 
have also been categorized and coded as SI.1 or SJ.2 or SK.3 etc. 

Secondly, there are a set of rates that have been individually adjusted from the above 
determined Construction Rates categories for specific buildings / structures. These rates are 
used for buildings / structures which would have otherwise been assigned to one of the 
above described construction rates categories but were in an incomplete state of 
construction at the time of valuation, and / or missing certain structural elements. This rates 
adjustment has been determined by deducting a cost / value proportion of the proposed full 
category rate (the B or S codes as reflected in Appendix B), expressed as a percentage, of a 
given Construction Rate category. For example, where an adjusted rate is 75% of BE.4 
Construction Rate category the building or structure has a 25% shortfall in meeting the 
expected completion level in terms of visible labor and works conducted at the time of 
valuation, which would be considered 100% complete. 

Thirdly, there are Flat Construction Rates which are considered as full unit cost rates, 
applicable to structures that are relatively smaller and simpler with lower costs or values. 
These are clustered into specific flat rate groups, generally categorized as large, medium 
and small sizes. These rates are normally applicable to simple and small structures like 
kitchens, toilets or pit latrines, animal kraals, chicken coops, wells, ponds, kitchens, bath / 
shower rooms, etc. The Flat Construction Rates consider the use or purpose of the 
structure, how basic or rudimentary the construction is, construction standards, materials 
used as well as size (large, medium or small). 

Fourthly, structures that are unique in terms of construction materials, shape or design and 
do not fall in any of the previously described categories. These structures require a different 
valuation approach that determines a cost itemization based on building materials and labor 
used, as informed by the structure size, design and construction standards. In these cases, 
each building or structure is treated and valued separately based on a construction rate 
which is unique and specific to the building or structure. 

Building and Structure Construction Rates are presented in Appendix B: Summary of Rates 
approved by the CV (May 2019). 

Crops and Trees 

The market value of crops and trees depends on the type of crop / trees, age and growth 
stage and quantity of the particular crop or tree. The valuation team used the Northern Zone 
Crop Rates, 2012 issued by the CV. 
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Previously "Unlisted" crops and trees (i.e. those not on the Northern Zone Crop Rates, 2012) 
are found in the list of approved compensation rates (ungazetted) for additional crops and 
trees issued by the CV for the project in August, 2018146. 

The compensation rates for such crops and trees is based on either: i) proposed 
compensation rates which were provided to WK by district valuers or; ii) estimates of 
compensation rates for trees and crops made by considering compensation rates for generic 
crops and trees found in the 2012 compensation schedule and making allowance for inflation 
between 2012 and 2018147. 

The Northern Zone Crop Rates, 2012 and the subsequently approved rates are presented in 
Appendix B. 

Disturbance Allowance 

Regulation 15 of The Valuation and Valuers (General) Regulations, 2018 requires 
disturbance allowances to be calculated by “multiplying (the) value of the interest in land by 
the average percentage rate of interest offered by the Central Bank on fixed deposits for 12 
months at the time of loss of interest in land”. 

Information provided by the Bank of Tanzania indicated that the Central Bank does not offer 
interest on fixed deposit reserves rather it provides information on interest rates which it 
charges commercial banks when borrowing from the Central Bank or when investors sell 
government financial instruments to the Central Bank. This rate is known as the discount 
rate. The relevant current discount rate is seven percent (7%)  which has been effective from 
August 2018. 

In view of the prevailing disparity between the Valuation and Valuers (General) Regulations 
2018 and the deposits offered by the Central Bank consultations were undertaken with the 
MLHHSD. Following this consultation an interest rate of seven percent (7%) was adopted for 
the valuations for the pipeline and AGIs for the project. 

Accommodation Allowance 

Accommodation Allowance is the market monthly rental charge per building for 36 months 
as per Regulation 13 of Supplement No.11, 2018 Subsidiary Legislation to the Valuation Act, 
2016. Under Regulation 12(2) of the Valuation Regulations, 2018, the owner of a property 
shall be entitled to accommodation allowance, only when the house built on his land is in use 
at the time of valuation. Market monthly rental rates are provided in Appendix B.  

Transport Costs 

 

146 Letter Reference No: BA.391/466/01/58 of 15th August 2018 
147 The intercropping rate is calculated based on the underlying assumption that intercropping of the various 

crops is fairly distributed across the land parcel. To arrive at the inter-cropping rate, for each of the crops, the 
compensation rate for the individual crop is multiplied by the measured crop area and maturity level of the crop. 
Rates derived for the individual crops are subsequently added up and the sum of the rates is divided by the 
total intercropped area to arrive at the per acre intercropping rate. Where only a consolidated area for 
intercropping is available, the intercropping rate is calculated based on the assumption of equal weighting of 
individual crop areas.   
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Transport Costs are calculated by considering the actual cost of transporting 12 tons of 
luggage by rail or road within 20 kms from the point of displacement as per Regulation 16 of 
Supplement No. 11, 2018 Subsidiary Legislation to the Valuation Act, 2016. This has been 
calculated to be Three Hundred Thousand Tanzanian Shillings (T.Shs. 300,000). Under 
Regulation 12(2) of the Valuation Regulations, 2018, the owner of a property shall be entitled 
to transport allowance only when the house built on his land is in use at the time of 
valuation148. 

Loss of Profit 

Loss of Profit is assessed by establishing net profit per month evidenced by audited 
accounts where necessary and applicable or returns evidenced by the Tanzania Revenue 
Authority (TRA) multiplied by 36 (i.e. Loss of Profit = Net Profit / month x 36). No eligible loss 
of business or business-related assets exists in the pipeline corridor in Kondoa and Chemba, 
hence, in this valuation, this item is not applicable. 

Graves 

Compensation rates for graves were estimated as per the requirements of the Graves 
(Removal) Act, 1969. Section 9 of the Act states: 

"The compensation payable under this section shall be limited to the 

reasonable expenses incurred in the removal, transportation, reinstatement 

and re-interment of the grave or dead body and any placatory or expiatory 

rites or other ceremony accompanying such removal and re-interment".  

Accordingly, Whiteknights made an item by item estimate of costs related to grave removal 
and re-burial, depending on whether the grave has a construction around it. In general, the 
amount which is payable to the family in relation to "placatory or expiatory rites or other 
ceremony accompanying such removal and re-interment" is T.Shs. 300,000. In addition, the 
amount which would be paid to the District Medical Officer (DMO) or contractor who would 
engage the DMO is T.Shs. 200,000 per grave for an ordinary grave. For a grave with a 
construction, an additional T.Shs. 200,000 is required to construct the grave, making the 
total budget for grave removal T.Shs. 400,000, excluding T.Shs. 300,000 which is payable to 
the family of the deceased or custodian of the grave. 

 

 

 

 

 

Government Land and Assets 

 

148 Regulation 12(2) of The Valuation and Valuers (General) Regulations, 2018. 
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Village / Mtaa Land and Associated Assets Administered by the Village / Mtaa Council 

Village / mtaa land and associated assets administered by the village / mtaa council have 
been valued according to the valuation methodology outlined in Tanzanian law and recorded 
separately in the VR. 

Other Government Land and Associated Assets 

Other government land and associated assets have been valued according to the valuation 
methodology outlined in Tanzanian law (e.g. land at market rates researched by the Project 
valuers and agreed with the CV), and recorded separately in the VRs, as a record of the size 
and value of the land and assets affected by the Project. 

6.4.2 Valuation for Compensation for Additional Entitlements under 
International Financing Standards  

The VRs for additional entitlements under IFS and their associated Compensation 
Schedules covers the valuation for additional entitlements, eligibility criteria for in-kind 
compensation (e.g. livelihood restoration, replacement housing etc.) and compensation 
options developed to meet these standards. While these items are brought to the attention of 
the CV, they are not intended for approval by the CV as they contain Project specific 
additional entitlements and compensation options in accordance with IFS requirements. 
These comprise the following items that are further described below: 

 Ten percent (10%) transaction cost to the market value of land149; 

 Inflation rate of 45.44% for crops and trees valued using the 2012 crops rates150 

schedule; 

 Disturbance allowance of seven percent (7%) to all relevant additional entitlement’s 

compensable items151; 

 Orphaned Land; 

 Assets (i.e. crops and trees) contained within the road reserve, powerline wayleaves 

etc.  (proven not speculative and where they meet the eligibility criteria presented 

below); 

 Livelihood restoration entitlements; 

 Entitlements for vulnerable PAPs / households (i.e. this is limited to in-kind 

assistance and support and not additional cash compensation); 

 

149 A ten percent (10%) transaction cost is applied to the value of the land as determined under Tanzanian law. 
150 The 2012 list of Crops Rates are provided by the government of Tanzania. 
151 The seven percent (7%) interest rate applied for Disturbance Allowance is as per the Tanzanian Valuation 

Report. As with Tanzanian law this interest rate is applied to any land / assets / additional entitlements provided 
for under IFC standards. 
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 Compensation options of replacement land and replacement housing for certain 

eligible PAPs; and 

 Specific land and assets not eligible under Tanzanian law but eligible under the IFS. 

Transaction Costs Associated with Land  

IFC PS5 requires loss of assets to be compensated at replacement cost. PS5 defines 
replacement cost as the “Market Value of the assets plus transaction costs”. Market value is 
the value required to allow affected communities and persons to replace lost assets with 
assets of similar value. A 10% transaction cost associated with acquired land will be 
compensated under IFS and is contained within the VR for additional entitlements under IFS. 

Table 6-3: Land Rates & Transaction Costs for Relevant Wards in Kondoa and 
Chemba Districts 

Region District Ward 

Rate per 
Sq.m. for 
Building 

Plots 
(T.Shs.) 

Rate per 
Acre for 

Agricultural 
Land 

(T.Shs.) 

10% 
Transaction 

Cost 

(T.Shs.) 

Rate per 
Acre for 

Agricultural 
Land plus 

Transaction 
Cost 

(T.Shs.)152 

Rate per Sq. 
m for 

Building 
Plots 

(T.Shs.) 

Dodoma 

Kondoa Hondoimairo N / A 450 000 45 000 495 000 N / A 

Kondoa 
Town 
Council 

Serya N / A 500 000 50 000 550 000 N / A 

Kingale N / A 400 000 40 000 440 000 N / A 

Chemba 

Paranga N / A 500 000 50 000 550 000 N / A 

Goima N / A 400 000 40 000 440 000 N / A 

Songolo N / A 300 000 30 000 330 000 N / A 

Chandama N / A 300 000 30 000 330 000 N / A 

Mrijo N / A 500 000 50 000 550 000 N / A 

Inflation Adjustment for 2012 Crop / Tree Rates 

IFC PS5 - Land Acquisition and Involuntary Resettlement requires the loss of assets to be 
compensated at replacement cost. It defines Replacement Cost as the Market Value of the 
assets plus transaction costs. Market Value is the value required to allow affected 
communities and persons to replace lost assets, with assets of similar value. In order to 
meet this standard and provide for replacement cost for loss of crops and trees, the 2012 
Crop Compensation Schedule values have been increased using compounded inflation rates 
from 2013 to October 2018. Inflation rates are shown in Table 6-4. The compounded or 
cumulative inflation rate for the years 2013 to October 2018 is 45.44%. This inflation 
adjustment is applied in the IFS Compensation Schedules. 

 

152 The amount represents the Market Value of the land plus a 10% transaction cost. 
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Table 6-4: Inflation Rates (2013-2018)153 

Year Annual Inflation Rate (%) 

2013 12.00 

2014 5.75 

2015 4.75 

2016 6.25 

2017 6.50 

January - October 2018 3.6 

Compounded Inflation (2013-2018) 45.44 

Disturbance Allowance  

The Disturbance Allowance (as calculated under the Tanzanian legislative framework) has 
been applied on the value of land and assets valued under additional entitlement under the 
IFS on the same basis as for land and assets under Tanzanian Law. A rate of seven percent 
(7%) has been utilized for this allowance. 

Orphaned Land 

Orphaned Land is the portion of a land parcel which remains unaffected by the Project 
footprint and is determined to be economically unviable. As per Section 6.4.1, land 
fragments less than 0.5 acres which are located outside of city, municipality or township 
administrative boundaries154 will be acquired under the Land Acquisition Act. Orphaned Land 
outside of these parameters will be compensated under IFS as follows: 

 Where the remainder of the PAPs land parcel is 20% or less, a proposal is made to 
acquire the orphaned land (only where the landowner agrees to relinquish it); and 

 Where the orphaned land exceeds 0.5 acres and / or is within a municipality or 
township administrative boundary155.  

Pipeline Crossings  

The pipeline corridor will cross seven (7) roads with associated reserves in the Kondoa 
District and nine (9) within the Chemba District. In addition, the pipeline will cross two (2) 
powerlines with wayleaves in Kondoa and five (5) within the Chemba District. These 
crossings will not be converted into General Land and this land will not be leased to the 

 

153 Monthly Inflation rates for the year 2018 are as follows: January (4.0%), February (4.1%), March (3.9%), April 
(3.8%), May (3.6%), June (3.4%), July (3.3%), August (3.3%), September (3.4%) and October (3.2%). The 
average inflation rate for the period January to October, 2018 is therefore 3.6%. Source: National Bureau of 
Statistics. Corresponding inflation rates for 2013 to 2018 are: 2013 (12.0%), 2014 (5.75%), 2015 (4.75%), 2016 
(6.25%) and 2017 (6.5%). The compounded cumulative inflation factor for 2013 to October 2018 is, therefore, 
45.44%. 

154 Land Acquisition Act, 1967 section 10-2 stipulates that the provision to acquire land of less than half an acre 
under section 10-1 will not apply within any city, municipality or township administrative boundaries. 

155 Within the Kondoa District, 15 parcels of land has been identified as Orphaned Land however, these are not 
eligible for compensation under Tanzanian law as they fall within the Kondoa Town Council. These parcels of 
land will therefore be compensated as additional entitlements under IFS. 
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Project and will remain in the jurisdiction of the relevant agencies (e.g. TANROADS, 
TARURA, TANESCO etc.). The Project is working with the relevant agencies to agree 
crossing arrangements for the pipeline of this infrastructure. The valuation methodology 
applied to these crossings is summarized below. 

Trunk and Regional Roads 

It is understood that the width of trunk and Regional Road reserves were previously 
extended by the road’s authority from 20 / 22.5 m to 30 m either side of the centerline to 
accord with the current regulations. Clarification of the status of the strip of land affected by 
this extension (whether this has been surveyed and compensated for by the relevant 
authority) was sought during the field validation process with the relevant agencies.  

The existing road reserves that overlap with the pipeline corridor have been surveyed to 
inform the valuations. The eligibility principles outlined below guide the valuation of land and 
assets associated with the roads that cross the pipeline corridor: 

 Only where the Roads Agency (TANROADS/TARURA) communicates in writing 
within the valuation timeframe, that the land within any part of the reserve (i.e. a strip 
between a historic and current regulated road reserve) has not been compensated 
may eligible land and immovable assets be placed in the VR under Tanzanian Law;  

 Where a PAPs land parcel and other assets (e.g. crops) fall in the road reserve and 
the relevant agency has not confirmed within the valuation timeframe that the full 
reserve has been compensated then land (within the relevant strip only), and assets 
can be placed in the VR for additional entitlements under IFS. However, land would 
only be placed under additional entitlements under IFS where the survey findings 
justify this; and 

 Where the relevant agency (i.e. TANROADS/ TARURA) confirms in writing within the 

valuation timeframe that the road reserve has been compensated then immovable 

assets only (e.g. crops and trees) (not land), will be valued under additional 

entitlements under IFS. It is expected that the majority of roads will fall under this 

principle. 

Other Roads – Collector, Feeder and Community Roads 

Where the pipeline overlaps with collector, feeder and community road reserves156, it is 
understood that these road reserves have generally been surveyed and / or compensated 
previously by the relevant authorities157. In these cases, the same principles will be applied 
as for land in Regional Road reserves that has been surveyed and compensated – i.e. 
immovable assets only (e.g. crops and trees, not land), where they are not proven 

 

156 Collector roads – 40 m reserve (i.e. 20 m either side of the center line), feeder road – 30 m reserve (15 m 
either side of the center line) and community roads - 25 m reserve (i.e. 12.5 m on either side of the center line). 
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speculative, will be valued under additional entitlements under IFS. Assets that are proven 
speculative are not paid compensation. 

General Principles for All Roads 

Where no clear guidance from the relevant Agency is available within the valuation 
timeframe as to the reserve width to apply, the larger of the two reserves has been applied 
and the difference captured under additional entitlements under IFS. For all instances, 
assets in reserves that are proven speculative are not eligible for compensation. 

Forests and Game Reserves  

The pipeline corridor overlaps with the Swagaswaga Game Reserve (under the jurisdiction 
of TAWA), impacting 34.31 acres (0.02% of the total area) of land in the north-eastern tip of 
the reserve. 

Government forests and trees, such as those impacted in Swagaswaga Game Reserve, are 
typically valued using the royalty method because these natural forests / trees are not 
typically sold. The royalty charge is the foregone revenue to the government if deprived of 
the trees / forest. 

Powerlines 

There are two agencies with responsibility for powerlines in Tanzania, TANESCO and the 
Rural Energy Agency (REA). It is understood for lines under the jurisdiction of TANESCO 
that these wayleaves are generally already compensated. For these wayleaves’ immovable 
assets only (e.g. crops and trees) (not land), where they are not proven speculative, have 
been valued under additional entitlements under IFS. Assets that are proven speculative not 
paid.  

Wayleaves that have not been compensated, or where specific survey findings indicate that 
PAPs are making claims for land compensation within the wayleave, have been reviewed on 
a case by case basis. In these instances, if the claim is considered to be valid (and not 
speculative) the principles for the valuation approach applied for Trunk and Road Reserves 
will be adopted and in line with any communications received from the relevant Agency (i.e. 
TANESCO or REA). The varying dimensions for powerline wayleaves are provided for in the 
Urban Planning (Planning Space Standards), Regulations, 2018 as contained in Table 6-5. 

Table 6-5: Electricity Supply Right of Way 

Type of electricity supply lines in 
kilovolts (KV) 

Right of Way in meters (ROW) / 
Powerline wayleave 

Distance from Center Line in 
meters (CW) 

11 5.0 2.5 

33 10.0 5.0 

66 20.0 10.0 

132 40.0 20.0 

220 60.0 30.0 

400 60.0 30.0 
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Livelihood Restoration Entitlement 

The Project will offer livelihood restoration assistance, depending on the significance of 
impacts experienced by PAHs / PAPs, as per the requirements of IFS. These livelihood 
restoration entitlements are linked to PAPs and will have a cumulative value for PAPs with 
multiple affected land parcels. The criteria for livelihood restoration support are outlined in 
Table 6-6 and detailed in Chapter 8. 

 

Table 6-6: Livelihood Restoration Support Criteria 

Group 

Replacement 
Land 
Eligibility 
Category 

Criteria Type of Livelihood Restoration Support 

G1 0 
PAP will permanently lose access to 
his / her residential dwelling(s). 

 Land and Non-land-based group level Livelihood 
Restoration Programs; and 

 Individual level Livelihood Restoration Program. 

G2 1a 
PAP will permanently lose access to 
his / her land and is identified as 
vulnerable. 

 Group level land-based and non-land-based 
Livelihood Restoration Program(s); and 

 Individual level Livelihood Restoration 
Program(s) (as appropriate to vulnerability 
factors of PAP). 

G3 2a 

PAP loses > AE (more than an acre 
equivalent of land) but < AFS (less 
than the average farm size) for the 
district and is identified as 
vulnerable.158159 

 Group level land-based and non-land-based 
livelihood restoration program(s); and 

 Individual level livelihood restoration program(s) 
(as appropriate to vulnerability factors of PAP). 

G4 1 and 2 
PAP will permanently lose access to 
his / her land in part or whole. 

 Group level land-based and non-land-based 
Livelihood Restoration Program(s). 

G5 2b 
Tenant PAP will lose > AE of crops 
and / or trees, but not be 
compensated for land. 

 Land-based and non-land-based group level 
Livelihood Restoration Programs (i.e. Money 
Management and Entrepreneurial Training); and 

 Group level livelihood program – where tenant 
PAPs have lost > AE and have self-identified and 
secured alternative land. 

G6 3 

PAP compensated for crops, trees 
and other assets including other 
non-residential structures) valued at 
T.Shs. 100,000 or more. 

 Non-land-based or non-crop-based Livelihood 
Restoration Programs (i.e. Money Management 
and Entrepreneurial Training, livestock program, 
beekeeping program); and 

 Livelihood program will be commensurate to 
assets lost. 

 

158 Acre Equivalent (AE): A measure of the relative productivity of arable land in a Project-affected district. It is the 
ratio of two numbers: (a) the number of acres of land that a household in a district needs to sustain itself (taking 
into account staple crops and their prevalence in that district, as well as district-specific crop yields and average 
household size); and (b) the average number of acres of land per household across all Project affected districts 
(as reported in 2007 / 2008 agricultural census data). Average Farm Size (AFS): The average agricultural 
(crop) land holding per household in a district, as reported in 2007 / 2008 agricultural census. 

159 The Acre Equivalent (AE) and Average Farm Size (AFS) for Kondoa are 1.66 acres and 7.17 acres and for 
Chemba are 1.62 acres and 7.17 acres respectively (refer to section below for additional information). 
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Group 

Replacement 
Land 
Eligibility 
Category 

Criteria Type of Livelihood Restoration Support 

(G7) PAPs with a total cash value of compensation of < T.Shs. 100,000 or who receive compensation for graves 
only, will not be eligible for Livelihood Restoration Programs. 

Entitlements to Vulnerable Persons 

Additional resettlement assistance will be offered to vulnerable households who are 
physically or economically displaced by the Project. Acknowledging that no single factor / 
criteria automatically renders a household vulnerable, the following contributing factors were 
identified 160 as impeding the resilience of households to withstand external shocks / 
impacts, hence making them potentially vulnerable due to impacts of the land acquisition 
associated with the Project: 

 Age of household head (including child-headed households); 

 Gender of household head; 

 Education level of household head; 

 Household caring for one or more disabled persons161; 

 Percentage of household expenditure on food; 

 Number of household dependents and resources to support those dependents; 

 Number of children between 6-14 years not attending school; and 

 A cumulative impact of one or more of the above. 

Households have been categorized as vulnerable if after an accumulative analysis of the 
factors contributing to vulnerability, they have been identified as being potentially vulnerable. 
Any analysis on vulnerability also needs to recognize that vulnerability is not an absolute but 
rather a graded scale between destitute and varying degrees of “at risk”. 

To incorporate this variability, three categories of vulnerability are provided: 

 Category 1 (Vulnerable) households will immediately be placed on the Vulnerable 

Household Register (VHR) and qualify for in-kind assistance and livelihood support, 

in addition to appropriate additional support commensurate with their respective 

vulnerability; 

 

160 United Nations World Food Programme, “Comprehensive Food Security & Vulnerability Analysis (CFSVA), 
Tanzania, 2010” and United Nations World Food Programme, “Comprehensive Food Security & Vulnerability 
Analysis (CFSVA), Tanzania, 2012. 

161 Disability is the loss or limitation of opportunities to take part in the normal life of the community on an equal 
level with others due to physical, mental or social factors. It is an umbrella term, covering impairments, activity 
limitation, and participation restrictions. National Disability Policy of 2004. 
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 Category 2 (Potentially Vulnerable) households will qualify for in-kind assistance 

and livelihood support but will need further verification before being placed on the 

VHR; and 

 Category 3 (At risk) households will be listed as “at risk” and must be included in 

any review / survey to monitor the PAPs, they will not be classified as vulnerable in 

terms of in-kind assistance but will qualify for livelihood support. 

Chapter 9 describes the Vulnerable Persons Plan (VPP) and further details on the 
identification of vulnerable persons and assistance to be offered to them. 

Compensation Options  

In compliance with IFC PS5, only eligible households will be offered options to select between 
cash compensation or in-kind compensation (such as replacement housing and / or land). 

Where an eligible PAP selects replacement housing and / or replacement land, the relevant 
cash compensation amount for the affected structures and / or land to be replaced at the 
Project’s cost will be deducted from the PAP’s cash compensation amount presented in the 
VR under Tanzanian Law of the Compensation Schedule. The additional entitlements under 
IFS Compensation Schedule contain a summary of the “Total Residual Cash Compensation” 
if a PAP selects replacement structures and / or land. 

A general principle to emphasize throughout the options outlined below and included in the 
Entitlement Framework is that the Project’s preference is to offer, where applicable due to 
Project impacts on land-based livelihoods, like-for-like compensation for affected land and 
assets in line with IFC PS5. 

Replacement Land162 

The availability of land and the productivity of the land along the pipeline corridor was 
considered when determining both the eligibility criteria for replacement land and in 
assessing vulnerability, as this will affect the area of land required to produce sufficient food 
to sustain the PAHs. This area differs across the pipeline affected Districts and Regions 
based on the yields achievable for staple food crops and the average number of household 
members which need to be supported. From a technical analysis undertaken by DWC 
minimum area needed in a District to support an average sized local household above the 
poverty food line, as determined by the World Food Program163 was determined. This has 
been termed a District Acre Equivalent Coefficient (DAEC) or AE164. 

 

162 Village land and land belonging to a government or private institution does not qualify for replacement land 
with the exception of churches and schools which are reviewed on a case-by-case basis.. 

163 World Food Program, 2012. Comprehensive Food Security and Vulnerability Analysis. Tanzania 
164 For additional information, refer to the Technical Note: Eligibility Criteria for the EACOP Pipeline, February 

2019 
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The criteria detailed in Table 6-7 were then applied to determine eligibility for being offered 
the option of cash compensation or replacement agricultural land165. 

The Acre Equivalent (AE) and Average Farm Size (AFS) for Kondoa and Chemba are as 
follows: 

 Kondoa: AE = 1.66 acres and AFS = 7.17 acres. 

 Chemba: AE = 1.62 acres and AFS = 7.17 acres. 

Table 6-7: Land Eligibility Criteria and Entitlements 

Replacement 
Land Eligibility 

Category 
Criteria Replacement Land Entitlements 

Livelihood Restoration 
Support Entitlements 

0 

Physically 
displaced PAP 
whose dwelling 
affected and 
eligible for 
replacement 
housing. 

 To be offered cash compensation 
option or in-kind replacement of land 
option (provided land is available in 
the ward), otherwise an alternative 
livelihood program (with cash 
compensation); and 

 Where PAP selects replacement 
house they will be provided with as a 
minimum a Residential Plot only. 

 Land and Non-land-based 
group level Livelihood 
Restoration Programs; and 

 Individual level Livelihood 
Restoration Program (G1). 

1 

PAP loses <AE166 
OR >AFS167 
(average farm 
size). 

 Cash compensation for the land. 
 Group level land-based and 

non-land-based Livelihood 
Restoration Program(s) (G4). 

1a 
PAP will lose <AE 
and is identified as 
vulnerable. 

 Cash compensation for the land. 

 Group level land-based and 
non-land-based Livelihood 
Restoration Program(s); and 

 Individual level Livelihood 
Restoration Program(s) (as 
appropriate to vulnerability 
factors of PAP) (G2). 

2 
PAP will lose >AE 
BUT <AFS 

 Cash compensation for the land; 
and  

 Assistance in formalizing 
appropriate tenure to alternative 
land within in the ward (where 
requested and land being self-
identified by PAP). 

 Group level land-based and 
non-land-based Livelihood 
Restoration Program(s) (G4). 

2a 

PAP will lose >AE 
BUT <AFS and is 
identified as 
vulnerable  

 To be offered cash compensation 
option or In-kind replacement of land 
option (provided land is available in 
the ward), otherwise an alternative 

 A group level livelihood 
program; or 

 An individual level livelihood 

 

165 Land used for communal purposes, particularly grazing land used collectively will be compensated cash for 
the permanent loss of land acquired based on market rates plus 10% for transaction costs and compensation 
paid to pastoralist community (entity to be nominated by community or if village land to village/mtaa Council). 
Project assistance will be provided in maintaining some access or alternative arrangements during the 
construction period. 

166 An Acre Equivalent (AE) which takes into account the productivity of the land in the district and the average 
number of household members for households in the district.  

167 AFS – Average Farm Size for the district. 
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Replacement 
Land Eligibility 

Category 
Criteria Replacement Land Entitlements 

Livelihood Restoration 
Support Entitlements 

livelihood program (with cash 
compensation). 

program (G3). 

2b 

Tenant PAP on 
acquired land 
parcels >AE who 
will lose crops, 
trees or other 
assets >T.Shs. 
100,000 in value, 
but not land or 
residential 
dwellings. 

 No land entitlement. 

 Non-land-based group level 
livelihood restoration (i.e. 
Money Management and 
Entrepreneurial Training); and 

 Group Level Livelihood 
program – where tenant PAPs 
have lost >AE and have self-
identified and secured / have 
access to alternative land to 
farm (G5). 

3 

PAP compensated 
for crops, trees 
and other assets 
including other 
non-residential 
structures) valued 
at T.Shs. 100,000 
or more. 

 No land entitlement. 

 Non-land-based or non-crop-
based Livelihood Restoration 
Programs (i.e. Money 
Management and 
Entrepreneurial Training, 
livestock program, beekeeping 
program); and 

 Livelihood program will be 
commensurate to assets lost 
(G6). 

3a 

PAP will lose 
crops, trees or 
other assets, but 
not land or 
residential 
dwellings and total 
cash value of 
compensation is 
less than T.Shs. 
100 000. 

 No land entitlement. 
 Not eligible for Livelihood 

Restoration Programs (G7). 

Replacement Housing 

The following criteria were applied to determine eligibility for being offered the option of cash 
compensation or replacement housing (refer to Chapter 7 for additional detail): 

• A household will permanently lose access to its residential and associated dwellings. 

The type of replacement house will depend on the size of the residential dwelling it replaces. 
The following procedure will be applied to select the type of replacement house: 

• The minimum replacement house is a unit of 25 m² (Type A). All units less than or equal 

to 25 m2, irrespective of number of rooms, will be replaced by a Type A house. If the 

combined footprint of any two houses of a PAP is less than or equal to 25 m², the PAP 

would be offered for these two houses one replacement Type A house and cash 

compensation for the smallest house; 

• Type B (33 m2) will replace all residential dwellings greater than 25 m² but less than or 

equal to 33 m²; 
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• Type C (39 m²) will replace all residential dwellings greater than 33 m² but less than or 

equal to 39 m²; 

• Type D (47 m²) will replace all residential dwellings greater than 39 m² but less than or 

equal to 47 m²; 

• Type E (58 m²) will replace all residential dwellings greater than 47 m² but less than or 

equal to 58 m²; 

• Type F (75 m²) will replace all residential dwellings greater than 58 m² but less than or 

equal to 75 m2; 

• Type G (105 m2) will replace all residential dwellings greater than 75 m² but less than or 

equal to 105 m2; and 

• Type H (145 m2) will replace all residential dwellings greater than 105 m² but less than or 

equal to 145 m2. 

Note: Floor areas exclude external living spaces / verandas. 

For each replacement house, a PAP will be provided with a standard single improved latrine 
and a covered kitchen shelter. 

Where a PAP is eligible for more than one (1) replacement house structure, they may elect 
for either: 

• A standard single improved latrine and a covered kitchen shelter per replacement 

house structure; or 

• One (1) ventilation improved Pit (VIP) ablution / latrine structure and a covered 

kitchen shelter plus store per homestead. 

Structures not replaced will be eligible for cash compensation. 

Note: Residential dwellings must be completed buildings and must be in regular use and not 
abandoned by the PAP to be eligible for replacement housing option. 

The land (residential plot) associated with the replacement of residential dwellings proposed 
for the Project is defined in The Urban Planning (Planning Space Standards) Regulations, 
2018, as outlined in Table 6-8. The average plot size to be applied for the Project is 1000 m2 
the midpoint of low-density residential areas. The plot size will be amended in keeping with 
the pre-existing condition of the housing to be replaced (i.e. high-density housing = 300 to 
600 m2). A standard residential plot size will be allocated in line with the Tanzanian Town 
Planning Regulations of 2016 where a PAP selects the in-kind replacement housing 
option168. 

Table 6-8: Standards for Residential Areas-Detached Houses and Maisonettes 

 

168 However, the residential plot will form part of the PAPs replacement land allocation (i.e. not additional to it). 
Where a physically displaced PAP loses less than the residential plot size they will still be eligible to be 
provided as a minimum with a residential plot. 



Resettlement Action Plan for the Dodoma Region 

 

East African Crude Oil Pipeline, Tanzanian Section 

Chapter 6 

 

September 2020    144 

No. Type 
Plot Size in per- 

urban area 
Max. No. of 
household 

Max. No. of 
Buildings 

Max. Plot 
coverage % 

i. 
Special area and unplanned 
settlements (special case) 

90 – 300 m
2
 1 1 80 

ii. High density 301 – 600 m
2 1 2 60 

iii. Medium density 601 – 800 m
2 1 2 55 

iv. Low density 801 – 1200 m
2 1 2 50 

v. Super Low density 1201 – 2000 m
2 1 2 45 

6.5 Summary of Entitlements 
Table 6-9 – 6-10 provide a breakdown of the PAPs entitlements across the Dodoma Region. 
This includes entitlement to both livelihood restoration and additional support to potentially 
vulnerable people. 
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Table 6-9: Overview of PAPs Entitlements - Kondoa District 
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Entitlement Category 

A1 – A7 H2 

G1/
H1, 
H4, 
H5  

  B1 – B5 I1 – I7 J2 
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G
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G
7

 

 (as per Table 6-1) 

KONDOA 

Hondomairo 

Mtriyangwi 
Village 
(including 
Swagaswaga 
GR section) 

35 0 3 1 1 2 3 1 3 1.87 3 349 0 6 7 5 2 8 4 20 0 0 0 

Serya 

Chandimo 
Mtaa 

26 1 0 3 0 2 2 2 0 3.83 0 113 0 4 7 5 2 7 2 13 0 0 3 

Mongoroma 
Mtaa 

58 5 0 1 0 3 3 4 0 21.27 364 399 15 12 14 15 3 20 2 29 0 2 7 

Serya Mtaa 
(including 
Swagaswaga 
GR section) 

50 6 3 1 1 3 5 2 1 18.31 15 85 2 8 15 8 3 10 6 27 0 1 8 

Kingale 

Chemchem 
Mtaa 

62 2 0 3 0 3 3 4 0 12.01 25 132 0 7 18 16 3 21 2 30 0 1 7 

Kwamtwara 
Mtaa 

20 0 0 2 0 0 0 0 0 1.36 453 87 0 3 5 6 0 6 0 11 0 0 3 

Iyoli Mtaa 19 3 1 2 0 1 1 0 1 2.25 219 117 26 5 6 4 1 5 1 8 0 0 7 

 

169 Includes trees where rates agreed with the Chief Valuer’s Office in 2018 as well as additional rates approved as presented in Appendix B.  
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Kingale Mtaa 24 0 0 3 0 1 1 0 0 2.22 1231 138 0 2 4 8 1 5 1 16 0 0 1 

Msui Mtaa 53 2 0 4 0 0 0 3 0 4.45 1599 286 4 9 15 13 0 20 1 27 0 2 5 

Tampori Mtaa 4 0 0 0 0 0 0 0 0 1.27 0 8 0 0 1 2 0 1 0 3 0 0 0 

TOTALS 351 19 7 20 2 15 18 16 5 68.84 3909 1714 47 56 92 82 15 103 19 184 1 6 41 
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Table 6-10: Overview of PAPs Entitlements – Chemba District  
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Entitlement Category 
A1 – A7 H2 

G1/H1, 
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 (as per Table 6-1) 

CHEMBA 

Paranga 

Kelema Balai 16 0 0 1 0 0 0 0 0 1.79 437 38 8 2 5 2 0 5 2 9 0 0 0 

Kelema 
Mashariki 

33 0 0 5 0 0 0 2 0 3.48 856 127 38 5 10 5 0 14 0 16 0 0 3 

Cheku B  57 0 0 10 0 1 2 3 1 4.77 1322 124 42 12 25 10 1 29 2 19 0 0 6 

Cheku A 20 0 0 5 0 0 0 0 0 1.81 629 76 5 5 3 4 0 7 1 12 0 0 0 

Goima 

Makamaka 37 0 0 6 0 0 0 0 0 4.57 808 86 0 0 8 8 0 6 0 23 0 1 8 

Jenjeluse 27 0 0 6 0 0 0 0 0 7.86 1 74 0 2 6 5 0 4 3 18 0 0 2 

Goima  46 5 0 9 0 1 1 2 1 15.16 4554 236 0 13 9 5 1 15 4 25 1 4 1 

Songolo 
Songolo  32 6 0 9 0 0 0 2 0 13.86 142 196 4 9 11 6 0 14 3 14 0 4 3 

Hamai  19 1 0 6 0 0 0   0 4.11 108 231  0 3 4 7 0 2 5 12 0 1 0 

Chandama 
Mapango 
Village 

57 5 0 12 0 0 0 0 0 17.82 956 553 1 8 19 11 0 12 8 31 0 3 8 

 

170 Includes trees where rates agreed with the Chief Valuer’s Office in 2018 as well as additional rates approved as presented in Appendix B 
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Nkulari  49 0 0 15 0 2 3 3 0 10.49 1038 1087 0 11 11 8 2 14 4 26 0 0 3 

Mrijo Chini 2 0 0 0 0 0 0 0 0 0 0 138 0 0 1 0 0 1 0 1 0 0 0 

Kaloleni  5 0 0 0 0 0 0 0 0 0 0 370 0 1 0 1 0 1 0 4 0 0 0 

TOTALS 400 17 0 85 0 4 6 12 2 85.71 10857 3336 98 71 112 72 4 124 32 210 1 13 34 
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7 REPLACEMENT HOUSING AND LAND 

7.1 Replacement Housing 
This section provides an overview of the replacement housing strategy including an analysis 
of existing structures in the Dodoma Region, existing structures identified as eligible for 
replacement, housing, and the design strategy developed for the Dodoma Region. The 
designs for each house type and ancillary structures are presented in Appendix D of this 
report. 

7.1.1 Approach to Replacement Housing Strategy and Design 

A Concept Design Study171 was undertaken to help identify current housing types and 
practices for use as the basis for the development of concept designs for replacement 
houses. Based on the outcomes of the Concept Design Study, detailed designs were then 
prepared, including designs for seismic and non-seismic conditions.  

The study involved a review of previous reports, background information and socio-
economic data, as well as targeted field visits by the design team, which consisted of an 
architect and a quantity surveyor. The field visit included the identification and assessment of 
existing structures, semi-structured surveys and interviews, and an overall analysis of 
affected dwelling types, building materials, climate and vegetation. Cultural needs and 
practices around the design and location of dwellings and ancillary buildings were also 
determined. 

The findings of the fieldwork and background research were drawn on to further develop 
concept designs, which include a range of building configurations and sizes based on locally 
available materials. Across the pipeline, houses range in size and to accommodate this, 
eight (8) sizes have been adopted to provide incremental increases reflective of current 
house stocks. The designs have been developed to enable further discussion and 
refinement as the Project progresses. 

Eligible Residential Structures 

As discussed in Chapter 6, Section 6.3, a household that will permanently lose its residential 
and associated dwellings (or access to them), is eligible to choose from either cash 
compensation or replacement housing. To be eligible for a replacement housing option, 
dwellings must be completed and must be in regular use and not abandoned by the PAP. 
The type of replacement house that a PAP is entitled to depends on the size of the 
residential dwelling(s) it replaces. The general rule is that, of the eight (8) replacement house 
sizes that have been adopted, a household is eligible for the smallest size house type that 
has a footprint equal to or larger than the footprint of its current residential dwelling(s) 
affected, excluding external living spaces / verandas. The exception is where a PAP has two 

 

171 Replacement Housing Concept Design Report: Pipeline (2019) (Digby Wells Consortium). 
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(2) or more residential dwellings affected and the combined footprint of any two (2) houses is 
less than or equal to 25 m². In such cases, the PAP would be offered for these two houses 
one replacement house of the smallest available size (Type A, which has a footprint of 25 
m2) and cash compensation for the smallest house.  

In the Dodoma Region, there are nineteen (19) households (owning 24 residential 
structures) that will be physically displaced and have been identified as eligible for the 
replacement housing in-kind compensation. Table 7-1 provides a summary of the number of 
PAPs losing dwellings, as well as the total number of eligible residential dwellings and the 
range of sizes by district and village.  

The majority, (17 of the 24) residential structures eligible for replacement in Dodoma are 
smaller than 25 m2. The final number of replacement houses that will be constructed 
depends on the number of PAPs who choose a replacement house(s) option in preference 
to accepting cash compensation.  

Ancillary Structure Eligibility 

Table 7-1 also shows the number of other structures (including kitchens, bathrooms, kraals, 
and incomplete structures) that will be affected. In terms of the entitlement framework 
(Chapter 6), these structures will not be replaced; PAPs will be compensated for them in 
cash. However, for improvement of living conditions for each replacement house, a PAP will 
be provided with a standard single improved latrine and a covered kitchen shelter. Where a 
PAP is eligible for more than one (1) replacement house structure, they may elect for either: 

 a standard single improved latrine and a covered kitchen shelter per replacement 
house structure; or 

 one (1) improved VIP ablution / latrine structure and a covered kitchen shelter plus 
store per homestead. 

These latrine and kitchen structures are offered to meet the objectives and requirements 
within IFC PS5 relating to improving the standards of living of displaced persons. As 
discussed, entitlement is not linked to the PAP’s existing ancillary structures that will be lost 
(which will be compensated for in cash) but provided per replacement house / homestead. 
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Table 7-1: Eligible Dwellings for Replacement within Dodoma Region 

District  Ward  Village / Mtaa 
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Kondoa 

Hondomairo Mtriyangwi 2 3 2   1           1 3 

Serya 
Chandimo 2 2 2               2  
Mongoroma 3 3 1     2         4  
Serya 3 5 4 1             2 1 

Kingale 

Chemchem 3 3 3               4  
Kwamtwara                       
Iyoli 1 1 1                 1 
Kingale 1 1           1        
Msui                   3  
Tampori                       

Chemba 

Paranga 

Kelema Balai                       
Kelema Mashariki                   2  
Cheku B 1 2 2               3 1 
Cheku A                       

Goima 
Makamaka                       
Jenjeluse                       
Goima 1 1       1         2 1 

Songolo 
Songolo                   2  
Hamai                       

Chandama Mapango                       

Mrijo 
Nkulari 2 3 2     1         3  
Mrijo Chini   0                   0 
Kaloleni   0                   0 

Total 19 24  17 1 1 4 0 1 0 0 28 7 

 

172 Residential dwellings must be completed and must be in regular use and not abandoned by the PAP to be eligible for a replacement housing option.  
173 Floor areas exclude external living spaces / verandas 
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7.1.2 Analysis of Existing Structures Affected in Dodoma Region 

Homesteads and Dwelling 

In addition to the range of dwelling types and sizes identified across the region, the field 
visits also assessed the cultural needs and practices, numbers of occupants, uses of 
residential structures and other factors influencing the design, location and use of ancillary 
buildings.  

In terms of layout, affected households range from single dwelling structures to homesteads 
with multiple dwelling structures positioned around shared facilities such as kitchens, storage 
areas and ablutions. In terms of use, the twenty-four (24) existing occupied dwelling 
structures that are eligible for replacement include thirteen (13) sleeping structures and 
eleven (11) multi-functional residential structures. 

The majority of residential structures in the Dodoma Region are “traditional houses” 
constructed from readily available local materials. These materials include grass, mud, 
poles, unburnt bricks, rammed (tamped) earth flooring, and roofing made from thatch. 
Traditional houses are generally less durable than modern structures, although materials 
can often be obtained without cash and therefore more easily maintained or replaced. Some 
traditional dwellings have been modernized by the owners to accommodate their needs and 
means. Such modernizing improvements include the replacement of thatched roofs with iron 
roofing material and window frames filled in with glazing.  

Figure 7-1 shows a traditional house in Chemba constructed from wooden poles with a 
thatch and mud roof. A traditional house in Kondoa constructed from wattle and daub with a 
thatch roof is shown in Figure 7-2. A mud brick house with a modern roof are is shown in 
Figure 7-3 and a modern house constructed from concrete block and CIS roof shown in 
Figure 7-4. 

 

Figure 7-1: Example of Traditional House from Chemba  
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Figure 7-2: Example of Traditional House from Kondoa  

 

Figure 7-3: Example of Burnt Brick House with a Modern Roof from Kondoa 

 

Figure 7-4: Example of a Modern House from Kondoa 

A more detailed analysis including additional examples of both traditional and modern 
housing types has been undertaken as part of the concept design development and is 
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presented in the Concept Design Report174 for the Project (for the Priority Areas and 
Pipeline). 

Ancillary Structures 

For the concept design development, an analysis of the functional areas including sleeping, 
kitchen, toilet and ablution spaces was undertaken (and is outlined in the Concept Design 
Report). Of the 22 physically displaced households four (4) have latrine / toilet structures that 
will be impacted and three (3) physically displaced households have kitchen structures which 
will be impacted. The structures are generally of poor standard of construction from mud / 
wattle with thatch roofing (shown in Figure 7-5 and Figure 7-6). Most households do not 
have separate kitchens and PAPs cook and sleep in the same space.  

  
Figure 7-5: Examples of Multi-purpose Areas where Cooking is Undertaken in Dodoma  

  

Figure 7-6: Example of Toilet Structures Found in Dodoma  

7.1.3 Influence of Climate and Vegetation on Building Materials 

The Dodoma Region forms part of the central climatological zone with average maximum 
and minimum temperatures ranging from 31.1 C to 13.7 C during hot and cold seasons 
respectively. Rainfall is lower in this drier zone with annual rainfall around 630 mm per 
annum with unimodal rainfall experienced from late November to April. This variation is 

 

174 Replacement Housing Concept Design Report: Pipeline (2019) (Digby Wells Consortium). 
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reflected in the natural and traditional building techniques and particularly the materials 
readily available for use in the construction of traditional houses. Local traditions are usually 
based on social and climatic considerations and have great influence on orientation and 
arrangement of houses. 

Local materials and the design of structures have been used to manage indoor 
temperatures. For example, traditional houses often have a thatched roof and are finished 
with mud to help to control temperature.  

7.1.4 Availability of Materials 

Stones, aggregates, sand and sand blocks are readily available and extracted locally in 
Dodoma. Masonry work using cement blocks is common in contemporary buildings. Local 
stone is used in foundation walls with mud mortar rather than sand and cement mortar 
observed in other regions, this has resulted in visible cracks in many structures of this type 
as mud mortar does not provide a very strong bond with the stone. The absence of water 
proofing in mud and burned brick structures has given rise to damp walls in many structures 
due to capillary action.  

There is a range of building materials available. Local shops, hardware suppliers and 
artisans were visited to identify, cost and gauge the availability and general suitability of 
building materials. Staff or owners were interviewed about materials, in order to establish 
availability and indicative prices. To improve the quality of the replacement houses, the 
design, specifications and materials used will be standardized across all structures where 
practical. Appointed contractors also will be encouraged to make use of local labor as is 
practical. 

7.1.5 Local Architectural Style Context 

The local architectural style for residential structures in Dodoma was considered in the 
development of the designs for the replacement houses. The design and layout of structures 
reflect traditional norms and cultural practices coupled with climate and availability of 
materials. As shown in Figure 7-1to Figure 7-3 traditional housing practices in Dodoma are 
common and the size and design are similar to those found along most of the corridor. 

As discussed in Chapter 5, in Kondoa, there are 27 PAHs who have been identified as 
belonging to vulnerable ethnic groups; this includes seven (7) Barabaig and 20 Sandawe 
whose housing styles are similar to the predominant ethnic group in the district. In Chemba, 
there are four (4) PAHs who have been identified as belonging to vulnerable ethnic groups: 
one (1) Barabaig and three (3) Maasai.The housing and cultural practices of the Maasai vary 
from other ethnic groups as they were originally nomadic and semi-nomadic. Due to 
population increase there has been increasing pressure on this group to diversify. However, 
none of these Sandawe, Barabaig or Maasai PAHs will lose any residential structures. Use 
of communal land reflects family, clan and tribal practices.  

The courtyard system / homestead layout is commonly seen across the region and 
particularly important for – though not limited to – the Maasai. Structures combined with 
shrubs and vegetation are used to create protected enclosed spaces. They are multi-
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functional, enabling various activities (including livestock to be kept safely) while providing 
good visibility from the residential structures. The open space within the compound often has 
vegetation to provide shade and shelter. For security reasons, the main entrances to the 
building face the open courtyard, providing protection for domestic livestock from wild 
animals as shown in Figure 7-7 and Figure 7-8. 

It is also common practice for smaller livestock such as goats and young calves to be kept 
indoors for protection by the Maasai. This practice, combined with cooking indoors and 
limited natural ventilation, increases the risk of potential health problems such as respiratory 
diseases and the transmission of diseases from livestock. In recognition of this practice in 
parts of Dodoma, it was recommended to include the option of a small room specifically 
designed to accommodate small livestock (separate from sleeping and cooking areas) in the 
smallest replacement house (Type A- 25m2). More details on the Type A3 replacement 
house option are provided in Section 0 

 

  

Figure 7-7: Example of Multi-functional Courtyard in Dodoma  

 

 

Figure 7-8: Example of a Compound in Kondoa Surrounded with Thick Thorny Bushes  

Buildings of the last few decades show stone foundation walls, with thin masonry walls in 
locally fired clay brick or concrete blocks. A concrete ring beam is used to distribute the 
weight of the roof evenly onto loadbearing walls.  
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7.1.6 Concept Design Purpose and Strategy 

The main purpose of developing the concept designs for replacement houses was to provide 
a clear methodology of fairly compensating and allocating replacement houses based on the 
types and designs of the existing household structures encountered.  

The adopted design strategy for the proposed housing units is based on the following: 

 The similarity of floor space / housing footprint sizes following the like-for-like 
approach for homesteads; 

 Functionality and layout of the house; 

 Durability and simplicity of construction; 

 Minimum floor space to accommodate comfort, health, safety, social and cultural 
needs; and 

 Provision of improved latrine and cooking facilities. 

These are based on good construction practice and documented standards and technical 
specifications as provided for by accredited institutions and bodies, including, but not limited 
to, the Tanzania Bureau of Standards (TBS), British Standards, and the International 
Organization for Standardization (ISO). 

Geotechnical Considerations 

Two (2) basic construction typologies have been developed – one for seismic and another 
for non-seismic zones. A registered structural engineer has prepared detailed designs for 
both seismic and non-seismic areas which are outlined below in Table 7-2. 

The district engineer was consulted regarding the replacement housing, including issues 
relating to the suitability of building materials, availability and building approval processes. In 
developing appropriate designs for seismic zones, consideration was also given to advice 
from the district engineer. 

Based on the Geological Survey of Tanzania, the Dodoma Region is within a seismic zone 
and house designs should consider potential seismic risks and adopt the seismic design. 
However, as the exact locations for the replacement houses in Dodoma have not yet been 
agreed, further consideration and / or geotechnical investigations may be required when the 
sites are secured to determine which design is most appropriate.  
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Table 7-2: Key Design Technology (Seismic and Non-Seismic) 

Type 
Structural 
Element 

Proposed Technology175 

Seismic 

Substructure  

- 200 mm deep x 500 mm wide reinforced concrete strip foundation, and foundation depth is 600 mm deep from ground level based on the 
assumption that the minimum soil bearing capacity is 100 KPA; 

- 230 mm concrete block foundation wall of 7N / mm2 bonded in class (iii) mortar with T10 reinforcement (every 3rd course); 
- Compacted selected and approved earth fill; 
- 230 mm x 200 mm reinforced ground beam; and 
- 100 mm reinforced concrete floor slab.  

Superstructure 
- 125 mm concrete block wall reinforced wall for external walls and internal walls with T10 reinforcement (every 3rd course); 
- 125 mm x 200 mm reinforced concrete ring beam at 2,100 mm height on both external and internal walls; and 
- 125 mm x 150 mm reinforced concrete lintel above door opening where there is no ring beam. 

Roof 

- 100 mm x 50 mm rafters–treated pressure impregnated softwood; 
- 75 mm x 50 mm struts–treated pressure impregnated softwood; 
- 100 mm x 50 mm tie beam–treated pressure impregnated softwood; 
- 50 mm x 50 mm purlin–treated pressure impregnated softwood; 
- 100 mm x 50 mm wall plate–treated pressure impregnated standard; and 
- 28 gauge galvanized corrugated iron sheets. 

Non-Seismic 

Substructure  

- 200 mm deep x 500 mm wide plain concrete strip foundation (no reinforcement), and foundation depth is 600 mm deep from ground level 
based on the assumption that the minimum soil bearing capacity is 100 KPA; 

- 230 mm concrete block foundation wall of 7N / mm2 bonded in class (iii) mortar; 
- Compacted selected and approved earth fill; 
- 230 mm x 200 mm reinforced ground beam; and 
- 100 mm plain concrete floor slab. 

Superstructure 
- 125 mm concrete block wall for external walls and internal walls;  
- 125 mm x 200 mm reinforced concrete ring beam at 2,100 mm height; and 
- 125 mm x 150 mm reinforced concrete lintel above door opening where there is no ring beam. 

Roof 

- 100 mm x 50 mm rafters–treated pressure impregnated softwood; 
- 75 mm x 50 mm struts–treated pressure impregnated softwood; 
- 100 mm x 50 mm tie beam–treated pressure impregnated softwood; 
- 50 mm x 50 mm purlin–treated pressure impregnated softwood; and 
- 28 gauge galvanized corrugated iron sheets. 

 

175 Final structural designs may vary slightly in some cases to accommodate specific site conditions, building approval conditions, material availability etc. 
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Building Materials and Finishes 

The main materials that will be used and surface finishes are summarized as follows: 

 All external and internal walls will be constructed from concrete blocks (with sand-
cement plaster on both sides); 

 A precast concrete windowsill will be laid underneath a metal window casement fitted 
with security bars; 

 There will be a reinforced continuous ring beam cast in situ connecting all external 
walls and some internal walls; 

 The roof structure will be constructed of treated softwood (pressure impregnated) and 
covered with corrugated iron sheets; and 

 All rooms will have cement screed floor finish, gypsum ceiling and painted walls. 

7.1.7 Residential Plot Size 

The land (residential plot) associated with the replacement of residential dwellings proposed 
for the Project is defined in The Urban Planning (Planning Space Standards) 
Regulations, 2018, as outlined in Table 7-3. The average plot size is likely to be 1,000 m2 at 
the midpoint of low-density residential areas. The plot size will be determined by the context 
of the areas the housing will be constructed (for example may be in higher-density areas). 
Plot sizes will be finalized when locations have been discussed and confirmed. A standard 
residential plot size will be allocated in line with the Tanzanian Town Planning Regulations of 
2016 where a PAP selects the in-kind replacement housing option176. 

Table 7-3: Standards for Residential Areas–Detached Houses and Maisonettes 

No Type 
Plot Size in per- 

urban area 
Max. No. of 
Households 

Max. No. of 

Buildings 
Max. Plot 

coverage % 

i. 
Special area and unplanned 
settlements (special case) 

90 – 300 m
2
 1 1 80 

ii. High density 301 – 600 m
2 1 2 60 

iii. Medium density 601 – 800 m
2 1 2 55 

iv. Low density 801 – 1200 m
2 1 2 50 

v. Super Low density 1201 – 2000 m
2 1 2 45 

 

Once the location of residential plots has been confirmed, the residential plot sizes will be 
finalized, depending on location and further engagement. Consideration will be given to 

 

176  However, the residential plot will form part of the PAPs replacement land allocation (i.e. not additional 
to it). Where a physically displaced PAP loses less than the residential plot size they will still be eligible to be 
provided as a minimum with a residential plot. 
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PAPs specific circumstances and individual choices to be finalized during the entitlement 
briefings phase. Factors to be considered include: 

 PAPs may have existing suitable land outside the corridor within the ward on which to 
build their replacement house. The site would be subject to technical checks by 
Project and need to be within the area etc.; 

 The distance of residential plots to existing and (where relevant) replacement 
farmlands; and 

 Given the relatively small number of replacement houses required in Dodoma 
Region, it is likely there will be a mix of land which will be utilized including infill 
development and vacant land adjacent to existing urban areas and / or PAP 
homesteads in more rural areas. 

7.1.8 Ancillary Structures and Utilities 

Kitchen Structures 

A standard entitlement per replacement house includes a covered kitchen (open) structure 
with a raised cooking platform and fireplace with a metal flue. The key considerations in the 
development of these designs were: 

 The use of a safe roof-covered cooking space at a safe height (where children cannot 
be injured), in a well-ventilated space with safe means of escape; 

 Uncontrolled flames under a timber roof structure that is not controlled by a hood and 
a flue are a significant fire hazard; 

 The fear of spreading fire to outside vegetation, a secure space to store cooking 
utensils, and convenience, which were stated by PAPs as the main reasons for 
cooking indoors; and 

 Providing a separate safe covered space for PAPs to cook, to reduce the risks 
associated with cooking fires being moved inside housing structures. 

Households eligible for more than one (1) replacement house can select a covered kitchen 
structure with an enclosed storeroom per homestead instead of the standard entitlement of a 
covered kitchen (open) structure per replacement house. 

Latrine / Ablution Structures 

The key considerations in the development of latrine designs were: 

 For improvement of living conditions and welfare of households; 

 Provide a facility which is durable and safe, and can be maintained; and 

 Cultural considerations. 

Households eligible for more than one (1) replacement house can select the improved VIP 
ablution / latrine structure instead of the standard entitlement of a single VIP latrine. 

Water 
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Rainwater will be harvested on all house roofs with a series of gutters and downpipes. It will 
be stored in tanks supported on block work platforms approximately 30 cm above ground 
level to allow adequate clearance for a bucket to be placed under the tap. Due to climatic 
variation with a notable dry season, rainwater collection will only be effective during the rainy 
season. 

Electricity 

Each replacement house will be provided with a simple solar panel to provide sufficient 
power for basic lighting, television (TV), and USB ports. A minimum of 400-Watt solar panel 
with one (1) battery and solar invertor of 500 VA will be adequate for lighting nine (9) bulbs 
and one (1) socket for TV and two (2) USBs for charging mobile phones. 

7.1.9 Mitigation of Climatic Conditions 

When positioning structures on the selected resettlement plots, the following will be 
considered to mitigate against adverse climatic conditions: 

 The orientation of the building to ensure minimal impacts that may be caused by wind 
flow directions and rainfall impacts; 

 Avoiding dampness seeping from the ground which may affect the structure, hence 
selecting appropriate construction materials and adopting appropriate construction 
technology; and 

 Installing gutters and tanks to collect rainwater. 

7.1.10 Replacement House and Ancillary Structure Designs 

House Designs 

Eight (8) replacement house designs have been developed to accommodate the full range of 
houses that may be replaced across the pipeline. They range in size from the smallest at 
25 m2 (Type A) to the largest houses at 145 m2 (Type H).  

Table 7-4 provides details on the floor space and rooms for each type. The four smallest 
houses (Types A, B, C and D) have alternative floor layouts to allow a choice of floor plans 
for the PAP.  
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Table 7-4: Houses Types and Eligible Dwellings in Dodoma 

In the Dodoma Region there are 19 households (who inhabit 24 residential structures) that 
will be physically displaced and have been identified as eligible for the replacement housing 
in-kind compensation. As shown above, there are five (5) types of houses that PAPs are 
eligible for in Dodoma. The majority (15) of the residential structures eligible for replacement 
qualify for a Type A (25m2) house, as they have floor spaces that are less than 25 m2. 

A full description including floor plans, elevations and three (3) dimensional views of five (5) 
house types (A-F) available across the pipeline including the alternative floor plans are 
presented in Figure 7-9 to Figure 7-13.  

In some circumstances, specific solutions may need to be developed to ensure that impacts 
on dwellings are managed appropriately. This includes those cases where multiple 
residential structures and / or the layout of a homestead will significantly change as a result 
of the project Specific solutions may also need to be developed for those structures which, 
although are not connected to an operational water and sewerage system, have made 
provision for internal bathrooms and may require further consideration 

House 
Eligible Dwellings 

in Dodoma 
Floor Space Sub – Type Number of Rooms 

House Type A 17 25m2 

A1 2 

A2 3 

A3 3 

House Type B 1 33m2 
B1 3 

B2 4 

House Type C 1 39m2 
C1 3 

C2 4 

House Type D 4 47m2 
D1 4 

D2 5 

House Type E 0 58m2 E 5 

House Type F 1 75m2 F 5 

House Type G 0 105m2 G 6 

House Type H 0 145m2 H 8 
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House Type A (There are seventeen (17) structures that are eligible for Type A replacement houses in Dodoma Region)  

Description: Type A is the smallest of the house types at 25 m². This house is well lit with natural light through four (4) windows which allows for good cross ventilation, 
Type A1 and A2 have two (2) external doors and a small covered veranda. Type A1 has two (2) rooms with Type A2 and A3 having three (3) rooms.  

Eligibility: Replaces all units less than or equal to 25 m² irrespective of the number of rooms. If the combined footprint of any two (2) houses of a PAP is less than or equal 
to 25 m² (House Type A) the PAP would be offered for these two (2) houses one (1) replacement House Type A and cash compensation for the smallest house. 
Alternatives: An eligible PAP can choose from one (1) of three (3) floor plans. House Type A1 has two (2) rooms and House Type A2 and A3 both have three (3) rooms. 

A1 – 25m2 (2 Rooms) A2 – 25m2 (3 Rooms) 

 

 

 

 

 

Areas 

Room 1 14.33 m² 

Room 2 10.64 m² 

Veranda 3.55 m² 
 

 

Areas  

Room 1 9.2 m² 

Room 2 8.0 m² 

Room 3 8.0 m² 

Veranda 3.6 m² 
 

Figure 7-9: House Type A: A1 and A2 Layout 
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House Type A – 25m2 (CONT) 

A3 – 25m2 (3 Rooms) 

Description: Type A3 has two (2) rooms designed for human habitation and a third smaller room (4m2) specifically to allow for animal husbandry separate to living spaces. 
This house is well lit with natural light through three (3) windows and three (3) doors which allows for good cross ventilation This alternative design for the 25 m2 structure will 
enable protection for livestock while also providing clear separation from sleeping areas within the structure. 

  

  

  

 

Areas 

Room 1 11.00m² 

Room 2 10.00m² 

Room 3 4.0 m² 

Veranda 3.20m² 
 

Figure 7-10: House Type A3 Layout (contd.) 
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House Type B (There is one (1) structure eligible for a Type B replacement house in Dodoma) 

Description: Type B is a 33m2 house which is well lit with natural light through four windows which also allows for good cross ventilation, two (2) external doors and a small 
covered veranda. Type B1 has three (3) rooms and B2 has four (4) rooms as shown below. 

Eligibility: Replaces all residential dwellings greater than 25 m² but less than or equal to 33 m². 
Alternative: Like the smaller Type A dwelling, there are two (2) alternative floor plans that an eligible PAP can choose from including House Type B1 which has three (3) 
rooms and House Type B2 which has four (4) rooms. 

B1–33m2 (3 Rooms) B2–33m2 (4 Rooms) 

 

 

 

 

 

Areas  

Room 1 13.00 m² 

Room 2 10.16 m² 

Room 3 10.16 m² 

Veranda 3.15 m² 
 

 

Areas  

Room 1 9.18 m² 

Room 2 7.9 m² 

Room 3 7.9 m² 

Room 4 8.3 m² 

Veranda 3.6 m² 
 

Figure 7-11: House Type B: B1 & B2 Layouts 
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House Type C (There is one (1) structure eligible for a Type C replacement house in Dodoma)  

Description: House Type C is 39m2 and is well lit with natural light through six (6) windows which also allows for good cross ventilation and two (2) external doors. Type C1 
has three (3) rooms and C2 has four (4) rooms as shown below. 

Eligibility: Replaces all residential dwellings greater than 33 m² but less than or equal to 39 m². 

Alternative: There is a choice between the three (3) room Type C1 and the four (4) room Type C2 configuration’. 

  

 
 

 
 

 

Areas  

Room 1 12.96 m² 

Room 2 13.00 m² 

Room 3 13.00 m² 

Veranda 3.00 m² 
 

 

Areas  

Room 1 12.18 m² 

Room 2 10.00 m² 

Room 3 8.40 m² 

Room 4 8.40 m² 

Veranda 4.60 m² 
 

Figure 7-12: House Type C: C1 & C2 Layouts 
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House Type D (There are four (4) structures eligible for a Type D replacement house in Dodoma)  

Description: House Type D is a 47 m2. This house is well lit with natural light through four (4) windows in D1 and five (5) windows in D2 which also allows for good cross 
ventilation, and two (2) external doors. Type D1 has four (4) rooms and D2 has five (5) rooms as shown below. 

Eligibility: Replaces all residential dwellings greater than 39 m² but less than or equal to 47 m². 
Alternative: There is a choice between the four (4) room Type D1 and the five (5) room Type D2 configuration’. 

D1 – 47m2 (4 Rooms) D2–47m2 (5 Rooms) 

 

 

 

 

 

Areas  
Room 1 16.86 m² 
Room 2 10.28 m² 
Room 3 10.28 m² 
Room 4 10.296 m² 
Veranda 4.00 m² 

 

 

Areas  
Room 1 12.7 m² 
Room 2 8.8 m² 
Room 3 8.6 m² 
Room 4 8.4 m² 
Room 5 8.6 m² 
Veranda 3.8 m² 

 

Figure 7-13: House Type D 
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House Type F (There is one (1) structure eligible for a Type F replacement house in Dodoma) 

Description: Type F is the biggest (75 m2) of the house types and consists of five (5) rooms and a small covered veranda as shown below. This house is well lit with natural 
light provided from six (6) windows that also allow for good cross ventilation with two (2) external doors. 

Eligibility: Replaces all residential dwellings greater than 58 m² but less than or equal to 75 m2 
Alternative: There are no alternative choices in floor plan. 

  

Areas  
Room 1 23.5m² 
Room 2 12.9m² 
Room 3 12.9m² 
Room 4 12.9m² 
Room 5 12.9m² 
Veranda 6.66m² 

 

 

Figure 7-14: House Type F 
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Ablution / Latrine Designs 

The two VIP latrine / ablution typologies consist of: 

 Single covered VIP latrine (Type A); and 

 A single VIP latrine and shower combination that is covered and enclosed with two 
(2) doors (Type B). 

Both types will be built over a cylindrical excavated pit, built in with concrete blocks onto a 
cylindrical strip foundation. The first five (5) courses of block work will have weep holes. The 
cylinder will be covered by a reinforced concrete slab to support built up walls in concrete 
blocks. 

Type B latrines will have a washing space with a door. There will be a continuous in situ cast 
concrete ring beam on all external walls and the one internal wall. This will be necessary for 
structural support to distribute the weight of the roof evenly on both internal and external 
walls. 

Both VIP latrine types will have a mono-pitched roof structure, constructed in treated soft 
wood and covered with corrugated sheets. The floors will have non-slip ceramic matt tiles 
with a high wall skirting. Walls will be painted in a high gloss enamel finish, and battened 
type hardwood doors in hardwood frames will be varnished. A white glazed squatting type 
pan will be provided.  

The key features of the two (2) latrine structures are also described below including floor 
plans, elevations and 3-Dimensional views in Figure 7-15.  

Kitchen Shelter Designs 

The two (2) kitchen typologies consist of: 

 Open covered kitchen (Type A) and  

 Open covered kitchen with an enclosed store (Type B). 

The rationale behind a covered kitchen with openings, no doors and windows, is to provide 
for a well-ventilated cooking area, but also partly screened from the outside area to prevent 
any potential fire risks to vegetation surrounding the homestead. A small enclosed 
connecting kitchen store (built in cupboard without shelves) will provide a secure space for 
food and cooking utensils. An elevated slab for cooking (with a mild steel hood and chimney) 
will offer a safe cooking area out of reach of small children. PAPs can fill-in the openings 
with other building material or fenestration (the arrangement of windows in a building), and 
shelving in the cupboard can be finished according to the households means and needs. 

Type B will have an additional connecting store. For the two (2) kitchen types there will be 
concrete strip foundations to support a concrete solid block foundation wall, built up to the 
natural ground line, and a reinforced concrete ground beam to support a thick concrete floor 
slab. All external and internal walls will be built from concrete blocks (with 12 mm cement 
plaster on both sides). 
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For Type A kitchen there will be treated soft wood timber beams to tie the masonry work 
back to two galvanized mild steel columns cast in the concrete foundation. 

For Type B kitchen there will be a continuous in situ cast concrete ring beam on all external 
walls and the one internal wall. This will be necessary for structural support to distribute the 
weight of the roof evenly on both internal and external walls.  

Both kitchen types will have a mono-pitched roof structure, constructed in treated soft wood 
and will be covered with corrugated iron sheets. The floors will have oxide colored cement 
screeds on the concrete floor slabs. There will not be any ceilings provided. Walls will be 
painted in eggshell colored finish. The composite panel external doors that have hardwood 
frames will be varnished after installation. 

The key features of the four (4) ancillary structures are shown below and described in full 
(including floor plans, elevations and 3-dimensional views) in Appendix D. 
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Kitchens and Latrines 

Kitchen and Latrine Eligibility–for each replacement house a PAP will be provided with a standard single Ventilated Improved Pit (VIP) latrine and a covered kitchen 
shelter. Where a PAP is eligible for more than one (1) replacement house, they can elect for either a standard single VIP latrine (with privacy wall at entrance) and a covered 
kitchen shelter per replacement house structure; or one (1) VIP latrine combined ablution structure and a covered kitchen shelter plus store per homestead. 

Kitchen A – Open Kitchen Kitchen B – Open Kitchen with Enclosed Store 
 

 
  

Latrine A – Single Covered VIP Latrine B – Two Room Covered VIP 

  
  

Figure 7-15: Ancillary Structures: Kitchens and Latrines 
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7.2 Replacement Land 
PAPs that are eligible for replacement land will be given a choice between replacement land 
and cash compensation (or a combination of both). The same principle will apply in the case 
of physical displacement. Eligible PAPs will be given the opportunity to choose between 
cash compensation and replacement land during entitlement briefings, which will constitute 
one of the first steps in RAP implementation. 

The replacement land requirements outlined in this document are based on the conservative 
assumption that all PAPs who are eligible for replacement land and / or housing will choose 
the in-kind rather than the cash option. 

7.2.1 Land Requirements 

Arable land accounts for only 15.4% of Tanzania’s land mass177 (FAO, 2012). The balance is 
predominantly forested (53.3%). On average, 83% of Tanzania’s arable land available to 
households is currently being utilized. A review of land availability and productivity in the 
eight Project-affected regions found that on average sixty-seven percent of the affected 
districts have households utilize more than 80% of their land, leaving less than 20% of 
“disposable” land. In Dodoma, household land utilization is 79% which leaves 21% 
“disposable” land (shown in  Figure 7-5) 

Table 7-5 Arable Land not Currently Utilized in Dodoma178 

District 
Average Planted Area 
per Household (Acre) 

Usable Area per 
Household (Acre) 

Percentage (%) of Land 
Area Currently Utilized 

by Households 

Kondoa and Chemba 2.9 3.67 79 

 

The land pieces to be acquired from PAPs range in size from less than 0.5 acres to more 
than 10 acres of land. In Dodoma most of the parcels required are less than 0.5 acres, while 
one (1) PAP will have more than 10 acres of land acquired by the Project. Most PAPs have 
one piece of land affected with a relatively small percentage of PAPs in Kagera will have 
more than one (1) parcel affected by the Project. Chapter 6 presents the eligibility criteria for 
replacement land. 

Figure 7-15 shows the maximum amount of replacement land required and length of each 
section by ward within the Dodoma Region. 

 

177 http://tanzania.opendataforafrica.org/nmwhocb/tanzania-fao-stat-land-use-and-agricultural-inputs. 
178 DWC. Technical Note: Eligibility Criteria for the EACOP Pipeline (2019). 
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Figure 7-16 : Maximum Area of Replacement Land Requirements in Dodoma Region 
(by Ward) 
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In terms of replacement agricultural land, the total number of PAPs and land sizes of 
affected parcels are provided in Table 7-6. The table also shows the extent of replacement 
land that may be required, assuming all PAPs eligible for replacement land select it.  

Table 7-6 Summary of Replacement Land in Dodoma 

District Ward Village / Mtaa 
Number of 

PAPs 

Number 
of Land 
Parcels 

Replacement Land 
Requirements (acres) 

Kondoa 

Hondomairo Mtriyangwi 6  7  17.22 

Serya 
Chandimo 3  3  6.74 
Mongoroma 4  4  5.61 
Serya 8  9  15.12 

Kingale 

Chemchem 4  7  9.13 
Kwamtwara  0   0   0 
Iyoli 2  2  1.81 
Kingale 2  2  2.30 
Msui 1  1  1.90 
Tampori  0  0    0 

Chemba 

Paranga 

Kelema Balai 2  3  3.75 
Kelema Mashariki  0   0  0 
Cheku B 3  4  4.61 
Cheku A 1  2  2.97 

Goima 

Makamaka  0  0   0  
Jenjeluse 3  3  7.90 
Goima 5  10  15.93 

Songolo 
Songolo 3  3  7.27 
Hamai 5  6  10.39 

Chandama Mapango 8  11  22.53 

Mrijo 

Nkulari 6  7  15.59 
Mrijo Chini  0   0   0 

Kaloleni 0   0   0 

DODOMA REGION TOTAL 66 84 150.77 

7.2.2 Availability of Replacement Land 
As prescribed by IFC PS5, where a PAP whose livelihoods are land based, it is preferred 
that replacement land that is at least equivalent to that being lost in terms of productive 
potential and locational advantage be offered. However, it is also acknowledged that in many 
cases unused agricultural land is increasingly rare and alternative strategies may be 
required. In such cases, the IFC Draft Good Practice Handbook179 suggests that: 

“Land-for-land replacement can be achieved: 

 by individual households securing their own replacement land, with the Project and 
local authorities in a facilitating role rather than intervening directly; or 

 by the Project securing replacement agricultural land sites or individual plots, which 
are then allocated to displaced households”. 

 

179 IFC. Draft Good Practice Handbook: Land Acquisition and Resettlement (2019). 
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As discussed in Section 7.2.1 of this report, the amount of unutilized arable land in Dodoma 
is 21%. Consideration is therefore required in determining the most appropriate 
mechanism(s) to ensure that land-for-land replacement can be achieved in Dodoma. This 
may include one or both options recommended in the Draft Good Practice Handbook. 

As mentioned in Section 7.1.7, a PAP may have other land available within the same area 
and request their replacement house be constructed there in preference to replacement land 
secured by the Project. In such cases, appropriate due diligence will be undertaken to 
ensure the site is suitable from a technical, legal and practical point of view. 

7.3 Replacement Housing and Land Implementation 

A more precise determination of land required for replacement housing and agricultural land 
will be made once PAPs have chosen their options and signed their compensation 
agreements. 

The Project intends to construct replacement houses in a time frame that will allow physically 
displaced PAPs affected by the pipeline corridor to move directly into replacement housing 
and will not need to be moved into temporary accommodation. However, there may be 
instances where temporary accommodation is required, such as where a PAP elects to have 
a replacement house constructed on their existing homestead and for safety reasons it is not 
considered appropriate for these households to remain living on the homestead during this 
construction. In such instances the Project will work closely with PAPs and relevant 
authorities to support the PAPs during this transition period. 

In terms of replacement land required to accommodate replacement houses, the aim is for 
most to be in the same village / mtaa or ward as the land previously owned by PAPs (or as 
close as possible). Thus, the replacement plots where possible will be Village Land under 
jurisdiction of the same village, although right of occupancy will have to be transferred to the 
PAP. To ensure security of tenure for resettled PAPs, formal land acquisition, transfer and 
registration as per Tanzanian legislation will be conducted for identified replacement land. In 
coordination with the GoT, the Project will support the process to secure documents for the 
PAP to secure the best available security of tenure.as . 

Any replacement agricultural land will be prepared and made available as soon as possible. 
This process will be monitored in order to ensure that the PAPs are resettled as soon as 
possible into their replacement houses, and that livelihoods are restored. Where 
replacement land is not available (or not prepared) at the time of displacement to eligible 
PAPs who select this option, transitional support will be put in place. Additional details on the 
transitional support to be offered to eligible PAPs to restore livelihoods are outlined in the 
LRP in Chapter 8.  
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8 LIVELIHOOD RESTORATION PLAN 

8.1 Introduction 
One of the major challenges associated with resettlement, particularly in rural contexts where 
people are reliant on land and the use of natural resources, is the restoration of existing livelihood 
strategies.180 This chapter focuses on the restoration, and potential enhancement, of livelihoods of 
the PAHs, as well as the existing inhabitants of the host communities, whose livelihoods will also 
potentially be disrupted. 

In cases where compensation alone, whether in cash or in-kind, will not guarantee the restoration or 
improvement of displaced families’ existing livelihoods, a Livelihood Restoration Plan (LRP) will be 
introduced to those households who are eligible for such support. Generally, this is when physical 
resettlement or economic displacement significantly affects the income-earning or production 
capacity of the affected families. 

The overall aim of the LRP is to ensure that there is a measurable improvement in the lives and 
livelihoods of eligible PAHs. This section summarizes the Project’s approach to livelihood restoration 
activities181 that will meet the following objectives: 

 Provide sustainable livelihood packages for PAHs that are designed to enable the PAP and 
PAH to move beyond dependence on external resources; 

 Provide mechanisms for those receiving cash compensation to optimize opportunities; 

 Where possible leverage off existing skills and interests, however, also provide an 
environment for the development and enhancement of new skills; and 

 Enable self-reliance and foster socio-economic empowerment “to improve, or at least 
restore, the livelihoods and standards of living of displaced persons”182. 

This section includes an overview of the following: 

 Key principles underpinning the LRP; 

 Phasing of the LRP implementation; 

 Overview of livelihood context and strategies; 

 Assessment of livelihood impacts; 

 

180 Livelihoods, in the sense that the term is used here, refers to strategies that households and individuals employ to meet 
their economic and survival needs. Such strategies may involve cash income, but this is not necessarily the case – a 
household may also meet its needs by growing its own food, bartering produce for necessities, etc. A household or 
individual may also engage in more than one (1) form of livelihood, some being cash-based and others being 
subsistence-oriented. Subsistence-orientated livelihoods are the main component of the PAPs livelihood strategies. 

181 Eligibility to these programs for PAPs is dependent on the significance of impact on PAP livelihood strategies and 
access to certain programs whether they select replacement land or cash compensation. 

182 International Finance Corporation (IFC) (2012) Performance Standard 5. 
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 Eligibility for livelihood restoration support; 

 Current livelihood improvement programs; 

 Livelihood Restoration Plan; and 

 Transitional Support Plan. 

The LRP comprises a package of livelihood restoration options that will be offered to PAPs and 
PAHs. The level of support provided will be aligned with the level of impact experienced by a 
household as well as their potential vulnerability.  

Households identified during the socio-economic survey process as potentially vulnerable will be 
further engaged to determine if these factors require a more customized level and type of support to 
enable them to restore their livelihoods. The support to be provided to potentially vulnerable persons 
and groups is described in Chapter 9. 

8.2 Key Principles Underpinning the LRP 
Development of the livelihood restoration approach for the Project is guided by the following 
principles, which correspond with applicable national laws and IFI standards. 

Table 8-1: Key Principles Underpinning the RAP 

Key Principle Description 

Multi-faceted 
approach 

Livelihood strategies need to incorporate a range of different approaches to restore, and / or 
improve livelihood activities 

Active 
community 
participation 

Livelihood strategies can only be sustained if beneficiaries are able to actively participate and 
make informed choices about their preferred livelihood options. Community participation 
needs to be planned and implemented in such a way as to enable equal participation by 
women and potentially marginalized groups 

Vulnerability 
Particular focus and consideration need to be given to vulnerable individuals / groups 
throughout the livelihood restoration process, including people who are part of minority ethnic 
groups, or on the margins of society 

Transitional 
support 

Pending implementation of the LRP, transitional support is required to support the income 
earning capacity of eligible households until their livelihood activities have been restored. 
Eligibility and end points for transitional support will be clearly defined. 

Multi-sectoral 
partnerships 

Technical expertise and institutional support are to be utilized across multiple service 
providers to ensure successful delivery 

Sustainability 
Sustainability principles must be applied throughout LRP planning and implementation to 
ensure the strategy is resilient without compromising the natural environment 

Community 
ownership 

Dependency is a key risk associated with resettlement activities that needs to be avoided. A 
livelihoods restoration strategy needs to empower communities to take ownership 

Capacity 
building 

Local capacity building is a core element of a livelihood’s restoration strategy. Capacity 
building needs to be inclusive and make provisions for the development of skills for different 
groups 

Monitoring and 
evaluation 

Ongoing monitoring and evaluation are key elements of an improved livelihoods strategy. 
Indicators need to be used to measure change as applicable 

8.3 Phasing of the LRP 
Given the scale and potential complexity associated with the implementation of the LRP, it will be 
completed across two phases, namely Phase 1: Immediate Livelihood Restoration and Support and 
Phase 2: Additional Livelihood Enhancement. The purpose of implementing the LRP across two 
phases is to allow for a more refined approach, efficient resourcing and also to ensure there are 
limited delays in restoring livelihoods impacted by the Project. 
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Phase 1 will focus on the immediate restoration of directly impacted livelihoods and the 
enhancement of food security for the PAH. While the exact Livelihood Restoration Activities (LRA) 
offered in each Phase will differ depending on the nature of the impact, for the Dodoma region it will 
focus on the preparation of replacement land, agricultural enhancement and money management 
training. 

Phase 2 will offer additional programs that will look to further enhance and potentially diversify 
livelihoods. It is important to note that it will be possible to implement Phase 1 and some Phase 2 
programs in parallel, however; the initial focus of time and resources will be devoted to the 
implementation of Phase 1 programs. 

Section 8.8.2 provides detail on each of the proposed programs. 

 

Figure 8-1: Phases of the LRP Implementation  

8.4 Overview of Livelihood Context and Strategies 
Restoration and enhancement of livelihoods must consider several interconnected assets and 
elements, on a regional and local level, such as access to land (productive, fallow, and pasture), 
access to social networks, access to natural resources such as timber and non-timber forest 
products, medicinal plants, hunting and gathering grounds, grazing and cropping areas, fresh water, 
as well as employment and capital (human and financial). 
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These characteristics vary widely, and therefore the LRP must be developed in a contextual and 
practical manner. It is however also important that LRP benefits and eligibility criteria are common 
across all regions to ensure fairness. In developing the Dodoma Region LRP the following factors 
were considered: 

 The Dodoma context; 

 Climate; 

 Cultural characteristics; 

 Livelihood Zone; and 

 Livelihood Strategies including: 

- Access to and role of markets; 

- Paid labor; 

- Size of agricultural land; and 

- Climate variability, crop yields and adaptation. 

8.4.1 The Dodoma Context 

The Dodoma Region is located in central-eastern Tanzania, between Singida Region to the west 
and Manyara Region to the east. In 2012 the Dodoma Region had a population of 2.08 million 
people, with a population growth rate of 2.3% per annum between 2002 and 2012 (see Chapter 5 
for details). The region covers 41,311 km², which represents around 4% of Tanzania’s total land 
area.  

Two of the seven (7) districts in Dodoma Region are Project-affected, namely Kondoa and Chemba. 
The Kondoa District also contains the Kondoa Town Council area. In 2012, the population density in 
Kondoa District was 46.6 persons per km², and in Chemba it was 32.3 persons per km².  

Agriculture is by far the dominant livelihood activity of the region, with 84% of all households 
engaged in agricultural activities. Maize is the main staple food for most of the region’s households, 
and livestock keeping plays an important part in the economies of many households (see Section 
8.4.4 and Chapter 5 for more detail).  

8.4.2 Climate 

The climate of the region is an important consideration as this can determine the suitability and 
timing of various agriculturally based restoration approaches. Tanzania has a tropical climate with 
the coolest months from June to October and the hottest months from December to March.  

The Project-affected districts of the Dodoma Region are relatively dry. The rainfall regime is 
unimodal, and Msimu rains bring between 600 and 800 mm to the larger portion of this area. Falls 
are somewhat lower in the western lowland areas (500 – 600 mm). Typically, the rain falls between 
November and May, but year-on-year variation is common. Land preparation is dependent on the 
predicted start of the rainy season and is usually done just before the start of the Msimu rains. Food 
and cash shortages are linked to rainfall cycles and the crop calendar. Maize and sorghum are 
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harvested between April and June, and shortages of food and cash usually begin around October, 
peaking between January and March. 

8.4.3 Cultural Characteristics 

The main ethnic groups in the Kondoa and Chemba Districts are the Rangi, Gogo, Zigua, Nguu, 
Sandawe, Burunge, Fiomi, Alagwa, Barabaig, Maasai, and Goroa. Across all of these groups 
agriculture and animal husbandry are key sources of livelihood and income. The Barabaig and 
Maasai are two of the four internationally recognized and self-identifying indigenous groups in 
Tanzania. These, together with the Sandawe can be regarded as Vulnerable Ethnic Groups (see 
Chapter 5 for more detail). 

The Sandawe people speak a distinctive San-related language and were originally hunter-gatherers.  
They have now largely adopted the agriculture-based livelihoods of neighbouring communities. 
Whilst traditionally pastoralists, many Barabaig and Maasai have adopted crop farming as an 
important element of livelihood strategy, and their livelihood practices are therefore similar to other 
ethnic groups in the Project-affected districts (see Chapter 5 for details).  

Information from the socio-economic surveys indicates there is a total of 31 PAHs in Dodoma 
Region who self-identify as belonging to one of the Vulnerable Ethnic Groups mentioned above. The 
biggest Vulnerable Ethnic Group representation among PAHs is the Sandawe (20 households).  All 
of these Sandawe households reside in Kondoa District.  The three (3) Maasai PAHs are in Chemba 
District. Seven (7) Barabaig PAHs live in Kondoa and one (1) in Chemba.  

Livelihood activities are very similar among Vulnerable Ethnic Group and other PAHs.  For example 
crop sales are a key source of livelihoods for both groups (65% of Vulnerable Ethnic Group PAHs 
and 71% of other PAHs). The most significant social difference is the lower literacy rate among 
persons over 15 in Vulnerable Ethnic Group households and a lower proportion of children between 
6 and 14 attending school (47% and 76% in the former case and 65% and 83% in the latter case – 
see Section 5.7 for more detail). The underlying reasons are complex, but the contrast may be 
illustrative of relative vulnerability among Vulnerable Ethnic Group  PAHs. 

8.4.4 Livelihood Zone183 and Summary of Livelihood Activities 

The pipeline traverses eight (8) distinct Tanzanian Livelihood Zones (TLZ) as seen in Figure 8-2. A 
livelihood zone is defined as an area within which people share broadly the same pattern of 
livelihood activities, including having similar options for obtaining food, sources of income and 
market opportunities. The livelihoods zoning initiative began in Tanzania in 2008 and continues to 
be developed throughout the country. 

The northern part of the Dodoma Region (the Project-Affected Districts) falls largely within Zones 
TLZ 17 and TLZ 55. The main food crops in Zone TLZ 17 are maize, beans and bulrush millet. In 
Zone TLZ 55, these are maize, sorghum and bulrush millet. Livestock keeping is prevalent in both 
zones, as is the practice of selling labor to secure further income. The Livelihood Zones discussed 

 

183 Excerpt from: Preliminary Rural Livelihood Zoning: Tanzania (2010). USAID: A Special Report by the Famine Early 
Warning System Network. URL: https://fews.net /sites /default /files /documents /reports. 
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above straddle administrative boundaries, hence they are not fully representative of Dodoma Region 
and its districts. However the Livelihood Zone profiles largely align with livelihood information for 
Dodoma drawn from regional socio-economic profiles, RAP socio-economic surveys and from the 
Dodoma SELI (2019). 

At the level of PAHs, 83% across Kondoa and Chemba (including Kondoa Town Council) indicated 
farming as the main source of food, and 81% as the main source of income (Table 8-2). Maize is the 
dominant crop across both districts cultivate maize, and is grown by 88% of PAH. This is followed by 
sunflowers (63%), red and white sorghum (20%) and millet (6%) – see Table 8-2. Farming activities 
are undertaken by all household members, including the elderly and young children (see Chapter 5 
for more detail on agricultural livelihoods).  

PAHs in Kondoa and Chemba own a variety of livestock, with cattle, goats, sheep and poultry the 
most common. It was reported that large livestock herds and a relative shortage of grazing land in 
the Project-affected districts lead to grazing wherever this is available and permitted. Incursions of 
livestock onto agricultural land is common and a source of conflict between livestock keepers and 
farmers. A related but different form of conflict has been noted in the wider Zone TLZ 17, where 
farming encroachment on traditional Maasai grazing areas is a concern184. Conflict of this nature 
was not reported in the Project-affected districts. 

Secondary livelihood activities are more diverse than primary, largely because these are used to 
supplement household incomes. Secondary PAH livelihood activities in the two districts include the 
sale of livestock and livestock products, crop sales, small trading, self-employment and day labor. A 
summary of affected livelihood activities in the Dodoma region, per ward, is provided in Table 8-2. 

 

 

184 Preliminary Rural Livelihood Zoning: Tanzania (2010). USAID: A Special Report by the Famine Early Warning System 
Network.  
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2..  

Figure 8-2: Tanzania Livelihood Zones185 

 

185 Adapted from http://fews.net/sites/default/files/documents/reports/TZ_Livelihoods.pdf  
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Table 8-2: Summary of Livelihood Activities in Dodoma Region per Afftected Ward and Village 
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Kondoa 

Hondomairo Mtriyangwi 33  1 1 22 4  5  32 28 29 4  21 2 3 1 6 25 26 25 11 7 

Serya 

Chandimo 26    21 1  4  25 26 22 4  16 3 5  1 16 21 23 14 9 

Mongoroma 63  4  51 4 2 2  59 60 55 5  35 11 5 1 12 44 40 37 15 19 

Serya 48   1 34 1  12  37 41 46 1 1 35 6 3  1 35 27 29 15 16 

Kingale 

Chemchem 62    55 3 1 2 1 54 58 62   43 4 2  9 46 36 36 18 19 

Kwamtwara 18    14 1  2 1 16 18 15 1 3 11 3   2 9 6 6 5 3 

Iyoli 20    20     17 20 18  4 14 3   1 9 7 6 4 5 

Kingale 23    23     19 21 21 1 8 10 3 1  2 9 6 6 4 1 

Msui 52    51 1    51 51 45 6 4 28 7 5  7 29 27 25 10 9 

Tampori 4    4     3 3 3 1  3 0   1 1 1 1 1 1 

Total 349 0 5 2 295 15 3 27 2 313 326 316 23 20 216 42 24 2 42 223 200 194 97 89 

Percent  0% 1% 1% 85% 4% 1% 8% 1% 90% 93% 91% 7% 6% 62% 12% 7% 1% 12% 64% 57% 56% 28% 26% 

Chemba 

Paranga 

Kelema Balai 15   1 12 1  1  11 13 10  1 10 4 3  2 6 9 8 4 2 

Kelema 
Mashariki 

32    21   11  26 27 23 5 4 10 12 5 1 3 17 21 19 7 5 

Cheku B 57    33 4  20  50 50 37 8 4 30 23 5  5 31 34 29 13 8 

Cheku A 20    11 1  8  18 18 14 1 3 12 6 4   7 17 16 10 1 

Goima 
Makamaka 37    20 1  16  28 28 28 2 9 16 9 4  4 14 24 18 11 2 

Jenjeluse 27    21 1  5  21 22 22 1 3 20 3 2  3 8 14 14 4 3 
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District Ward Village 
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Chemba 

Goima Goima 49   1 25 2 1 20  34 30 47 3  35    9 32 31 24 7 4 

Songolo 
Songolo 37    20  1 16  31 23 36 2  20  2  13 15 20 11 7 4 

Hamai 19    12   7  19 15 19   18    1 9 7 6 2 2 

Chandama Mapango 59  3  32   24  38 29 58 3  52  1 1 2 30 17 17  4 

Mrijo 

Nkulari 49  1  30 2 1 15  34 28 47  3 37  1  4 25 21 14 8 7 

Mrijo Chini 2    2       1       1  1 1 1  

Kaloleni 5    4 1    3 3 5  1 2    1 2 1 1 1  

Total 408 0 4 2 243 13 3 143 0 313 286 347 25 28 262 57 27 2 48 196 217 178 75 43 

Percent  0% 1% 0% 60% 3% 1% 35% 0% 77% 70% 85% 6% 7% 64% 14% 7% 0% 12% 48% 53% 44% 18% 11% 

Dodoma Region Total 757 0 9 4 538 28 6 170 2 626 612 663 48 48 478 99 51 4 94 419 417 372 172 132 

Dodoma Region Percent  0% 1% 1% 71% 4% 1% 22% 0% 83% 81% 88% 6% 6% 63% 13% 7% 1% 12% 55% 55% 49% 23% 17% 

Source: Socio economic survey of PAP / Household 2018. 
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8.4.5 Livelihood Strategies 

In addition to the climatic circumstances and cultural practices mentioned previously, 
livelihood strategies are also influenced by socio-economic factors. In this context strategies 
can differ across even relatively small geographic areas. In the Dodoma region socio-
economic factors underpinning such differences are: 

 Role of, and access to markets; 

 Paid labor; 

 Size of agricultural land; and 

 Climate variability, crop yields and adaptation. 

Role of, and Access to Markets 

The majority of PAHs, as per Table 8-2, sell crops and livestock products. Many are at least  
partly reliant on subsistence farming of crops and livestock. The monetization of the rural 
economy is well advanced, so mechanisms for the sale of crops play a key role in the 
livelihoods of the majority of PAH’s. In this context markets and livelihood strategies are 
closely interlinked. 

PAH’s use markets in many ways including: 

 Poorer households very rarely produce enough food to last them until the next 
harvest and must, therefore, buy enough staple food to last them several months; 

 Wealthier people, on the other hand, tend to use markets to sell cash crops and 
livestock; 

 Poor households with some harvest in store may have to sell some of it in order to 
cover pressing expenses; and 

 The monetization of the rural economy is also evident in changing livelihood 
strategies amongst pastoralists: few, if any, pastoralist households own enough 
livestock to live on milk and meat alone. They are therefore reliant on markets to 
exchange livestock and livestock products for grain and other necessities. 

Most PAHs sell their harvested crops at local markets or to intermediaries living in the 
villages. The intermediaries in turn sell these crops at large ward and district markets, which 
are frequented by buyers from around Tanzania as well as neighboring countries. PAHs 
noted that while they can sell crops for higher prices at these big markets, the transport 
challenges and costs involved render it easier to sell to intermediaries, who pay the lowest 
price possible. In addition, PAHs lack storage facilities. This limitation acts as a driver for 
early sales of crops186. 

 

186 SELI Team 1, March 2019, Personal communication with PAP, WDC and district officers. See Chapter 5. 
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In SELI engagements it was reported that permanent crop markets are to be constructed by 
government in Kondoa District and Kondoa Town Council (in 2019 and 2020). A market has 
been constructed in Mrijo Chini village, Chemba District (see Table 8-8)). 

In the wider area of TLZ 17, market access is reported to be mostly mediocre187 because 
poor infrastructure and bad feeder roads limit commodity flows. In TLZ 55 cash crops like 
sesame, groundnuts and sunflower products are sold locally and then transported to 
Dodoma or Dar es Salaam188. 

Paid Labor  

Providing and using paid labor is an important element of livelihood strategy in rural 
Tanzania, and selling labor to purchase food and other essentials is common practice in 
both TLZ 17 and TLZ 55. Typically: 

 Wealthier households may use paid labor to prepare land, weed the crops, harvest 
them at the time required, and to tend their herds; 

 Some poorer people, on the other hand, might have to engage in paid labor for parts 
of the year to earn money for purchasing foodstuffs and other necessities, particularly 
when home-produced food stocks have been depleted; 

 In the more productive areas people may seek local farm work, which is mostly paid 
in cash; and 

 In less productive areas, people will often look for work in local towns or migrate for 
several weeks a year to work in better-favored agricultural areas or in cities. 

Providing and using paid labor in the contexts listed above was not specifically listed among 
the livelihood strategies of PAHs in Kondoa and Chemba, but day labor was listed as a 
secondary livelihood by 7% of PAH. Paid labor might also be concealed in livelihood 
categories labeled “self-employed” or “other”. 

Size of Agricultural Land 

Households relying on support derived from a single source are more vulnerable to shocks 
generated by interventions such as a land acquisition and resettlement process. PAHs that 
depend on land-based livelihood(s) that will be impacted by the land acquisition process, 
and do not have any alternatives to fall back on, are more vulnerable. SELI survey 
information for the pipeline indicated an average household landholding of 4 (four) to five (5) 
acres. Some households were land poor or landless. Survey results indicated that 0.5 to 1 
acre per person is needed for basic subsistence and cash needs.  

 

187 Preliminary Rural Livelihood Zoning: Tanzania (2010). USAID: A Special Report by the Famine Early Warning 
System Network.  

 
188 Ibid. 
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For all Project-affected regions a household has been considered eligible for replacement 
land if the PAP loses more than an acre equivalent of land but less than the average farm 
size (>AE but <AFS) and is identified as vulnerable189. More detail about eligibility and 
vulnerability can be found in Chapters 6 and 9 respectively. 

Climate Variability, Crop Yields and Adaptation  

Across the Project-affected regions, agricultural output varies by location and over time. Like 
many of these regions, Dodoma Region is largely semi-arid, with relatively low and highly 
seasonal rainfall. Agriculture is predominantly rain-fed, so long-term climate changes and 
periodic droughts will have negative impacts on agricultural yield, food and income 
availability and food shortages.  

Long-term climate change remains to be demonstrated in Dodoma Region, but participants 
in the SELI survey noted the negative impact of drought on food production. Some attributed 
droughts to the broader phenomenon of climate change. In order to cope with these ongoing 
challenges, households may be forced to diversify and adapt their agricultural practices. It is 
this ability to adapt, or lack of it, that is a key determining factor in a household’s long-term 
food security. 

Dodoma PAHs and PAPs identified the developmental requirements most relevant to them, 
together with proposed support inputs (see Chapter 5, Section 5.6). Several areas of 
support, if mobilized, could contribute to resilience in the face of climate variability and 
drought: 

 Provision of improved and drought-resistant seeds, and training in the production of 
such seeds; 

 Access to inputs such as fertilizer and traction (animal and mechanical); 

 Provision of education and training in sustainable agricultural practices and climate-
smart agriculture;  

 Training and aid on storage facility options to diminish post-harvest shortages;  

 Skills training in entrepreneurship and for employment opportunities that might arise 
from the presence of the Project; and 

 Improved road infrastructure facilitating (among other things) access to markets 

 

189 Acre Equivalent (AE): A measure of the relative productivity of arable land in a Project-affected district. It is the 
ratio of two numbers: (a) the number of acres of land that a household in a district needs to sustain itself (taking 
into account staple crops and their prevalence in that district, as well as district-specific crop yields and average 
household size); and (b) the average number of acres of land per household across all Project affected districts 
(2.57 acres, as reported in 2007 / 2008 agricultural census data). Average Farm Size (AFS): The average 
agricultural (crop) land holding per household in a district, as reported in 2007 / 2008 agricultural census data. 
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8.4.6 Viable Livelihood and Livelihood Supporting Alternatives 

Several potentially viable livelihood and livelihood supporting alternatives have been 
identified during SELI engagements for the Dodoma Region: 

 Climate smart agriculture using improved seed varieties already available (maize, 
sunflowers, sesame, sorghum); 

 Enhancing grain storage through use of improved storage bags (metallic and non-
metallic); 

 Formation Agricultural Marketing Cooperatives (AMCOs) for crop price regulation; 

 Horticulture (potatoes, okra, cabbage, spinach, eggplant), possibly using charcodams 
for irrigation; 

 Groundnut value addition though mechanized processing; 

 Sunflower value addition through milling;  

 Keeping  improved goat (Saanen) and chicken (Swaswa and Malawi) breeds; 

 Improved fodder storage technologies for livestock;  

 Exploring the potential of forests (especially in Kondoa) for modern beekeeping; and 

 Fez and mud brick making. 

8.5 Overview of Livelihood Impacts 

8.5.1 Sustainable Livelihoods Framework 

Livelihood Impacts have been assessed in the context of the Department for International 
Development (DFID) Sustainable Livelihoods Framework. The framework defines a 
sustainable livelihood as that which is able to withstand socio-economic or political shocks 
as well as enhance the well-being of present and future generations, without causing harm 
to the natural environment / depleting natural resources190. 

Utilizing the Sustainable Livelihoods Framework (Figure 8-4) ensures that a holistic 
assessment of livelihood impacts is undertaken, considering qualitative natural, physical and 
financial impacts as well as quantitative impacts on the social and human aspects of 
livelihood strategies. 

 

190 Sustainable Livelihoods Guidance Sheets: Framework, Section 2. DFID, 1999. subsection 2.1 
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Figure 8-3: Impacts categorized using DFID Sustainable Livelihood Framework. 

Impacts identified in the Project area due to land acquisition and resettlement include: 

 Loss of land; 

 Loss of residences; 

 Loss of trees and crops; 

 Loss of communal resources; 

 Impact on institutional structures; 

 Impact on graves; and 

 Impacts on vulnerable individuals and groups. 

8.5.2 Summary of Displacement Impacts in Dodoma Region 

Key points from the assessment of displacement impacts on livelihood strategies of PAPs in 
Dodoma include: 

 The pipeline traverses Dodoma Region over a distance of 106.36 km, affecting 941 
land parcels, predominantly under unregistered customary right of occupancy. Most 
of the unregistered parcels are used for crops and grazing; 

 A total of 824.73 acres of land  in the Dodoma Region is affected by the pipeline;  

 Agriculture is the primary livelihood source and income generator for PAHs in the 
districts of Kondoa and Chemba, hence loss of land can severely undermine PAH 
livelihoods and aggravate seasonal food shortages; 
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 Seasonal jobs linked to agriculture are taken up by many PAH to supplement 
household incomes during lean months at the beginning of the cropping season; 

 A total of 5,050 PAP owned economic and other trees were recorded during the 
valuation as affected by the Project. The loss of economic trees may affect food 
supplies; 

 Cattle and other livestock represent key sources of supplementary income for PAHs 
through the sale of livestock products such as eggs, milk, manure etc. Loss of 
grazing land, or access to it may put pressure on remaining land, reducing 
productivity and increasing competition between crop farming and livestock keeping ;  

 The pipeline corridor will traverse Village and Reserved Land in places. In the former 
case the corridor will be restored to grassland following construction and in the latter 
case biological capacity will be restored.  Both approaches will allow continued 
community use; and 

 The vast majority of PAHs are likely to need some form of financial literacy and 
management training to prepare them for the cash they receive as compensation. 
This is to encourage the use of this money to assist in the restoration of their 
livelihoods. 

The detailed LRP for Dodoma has been developed to leverage off the existing PAH 
livelihood strategies. Where crop production forms an essential part of their livelihood 
strategies, there will be a focus on relevant crop improvements and support programs as 
well as livestock improvement programs. 

8.6 Eligibility for Livelihood Restoration Support 
Chapter 6 provides a detailed overview of the RAP eligibility criteria. Livelihood eligibility is 
repeated here for ease of reference. The Project will offer livelihood restoration assistance 
depending on the significance of impacts on the livelihood of a PAP and their resilience to 
restore livelihoods. As discussed in previous sections, the majority of PAHs are reliant on 
land-based livelihood activities, and therefore the identification of suitable replacement 
agricultural land (where PAP is eligible) is a key component of a successful livelihood 
restoration. Table 8-3 provides an overview of the replacement land entitlements of PAPs 
which is directly linked to the relevant livelihood restoration.  
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Table 8-3: Replacement Land Entitlements 

Replacement 
Land Eligibility 
Category 

Criteria 
Replacement Land 

Entitlements 
Livelihood Restoration 
Support Entitlements 

0 

Physically displaced PAP 
whose dwelling affected and 
eligible for replacement 
housing. 

 To be offered cash 
compensation option or In-
kind replacement of land 
option (provided land is 
available in the ward), 
otherwise an alternative 
livelihood program (with cash 
compensation); and 

 Where PAP selects 
replacement house they will 
be provided with as a 
minimum a Residential Plot 
only. 

 Land and Non-land-based 
group level livelihood 
restoration programs; and 

 Individual level livelihood 
restoration program (G1). 

1 
PAP loses < AE191 OR > 
AFS192 (average farm size). 

 Cash compensation for the 
land. 

 Group level land-based and 
non-land-based livelihood 
restoration program(s) (G4). 

1a 
PAP will lose <AE and is 
identified as vulnerable. 

 Cash compensation for the 
land. 

 Group level land-based and 
non-land-based livelihood 
restoration program(s); and 

 Individual level livelihood 
restoration program(s) (as 
appropriate to vulnerability 
factors of PAP) (G2). 

2 PAP will lose >AE BUT <AFS. 

 Cash compensation for the 
land; and  

 Assistance in formalizing 
appropriate tenure to 
alternative land within in the 
ward (where requested and 
land being self-identified by 
PAPs). 

 Group level land-based and 
non-land-based livelihood 
restoration program(s) (G4). 

2a 
PAP will lose >AE BUT <AFS 
and is identified as 
vulnerable.  

 To be offered cash 
compensation option or In-
kind replacement of land 
option (provided land is 
available in the ward), 
otherwise an alternative 
livelihood program (with cash 
compensation). 

 A group level livelihood 
program; or 

 An individual level livelihood 
program (G3). 

 

191 AE – Acre Equivalent 
192 AFS – average farm size for the district. 
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Replacement 
Land Eligibility 
Category 

Criteria 
Replacement Land 

Entitlements 
Livelihood Restoration 
Support Entitlements 

2b 

Tenant PAP on acquired land 
parcels >AE who will lose 
crops, trees or other assets 
>T.Shs. 100,000 in value, but 
not land or residential 
dwellings. 

 No land entitlement. 

 Non-land-based group level 
livelihood restoration (i.e. 
Money Management and 
Entrepreneurial Training); 
and 

 Group Level livelihood 
program – where tenant 
PAPs have lost >AE and 
have self-identified and 
secured / have access to 
alternative land to farm (G5). 

3 

PAP compensated for crops, 
trees and other assets 
including other non-residential 
structures) valued at T.Shs. 
100,000 or more. 

 No land entitlement. 

 Non-land-based or non-crop-
based livelihood restoration 
programs (i.e. Money 
Management and 
Entrepreneurial Training, 
livestock program, 
beekeeping program); and 

 Livelihood program will be 
commensurate to assets lost 
(G6). 

3a 

PAP will lose crops, trees or 
other assets, but not land or 
residential dwellings and total 
cash value of compensation 
is less than T.Shs. 100,000. 

 No land entitlement. 
 Not eligible for livelihood 

restoration programs (G7). 

From the overall review of displacement impacts on livelihood strategies, criteria were 
established (see Table 8-4) to determine the type of livelihood assistance to be offered to 
PAPs. 

Livelihood restoration is structured around group-level livelihood restoration measures based 
on the significance of impacts on the PAP (e.g. economic displacement). In addition, some 
PAPs will require access to individual level livelihood restoration support, e.g. physically 
displaced PAPs and those with vulnerabilities, as they are unable to restore their livelihoods 
without further assistance due to the degree of Project impact and / or lack of resilience or 
social standing. 

These livelihood restoration entitlements will have a cumulative value for those PAPs with 
multiple affected land parcels. 

Both land and non-land-based measures are contained within the livelihood restoration 
program. 

Because this LRP describes the proposed approach and measures / programs to be made 
available and accessible to eligible PAPs the existing programs and agencies delivering 
livelihood restoration in the Dodoma Region have been reviewed. These are described in 
Section 8.7. 

Table 8-4 provides an overview of PAP eligibility, and eligibility figures for the different types 
of livelihood support. 
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Table 8-4: Overview of Livelihood Restoration Eligibility 

Livelihood 
Restoration 

Group 

Replacement 
Land 

Eligibility 
Category 

Criteria Type of Livelihood Restoration Support 

Districts 

Totals Per 
Livelihood 

Restoration 
Group 

Kondoa Chemba 
Ward 
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G1 0 
PAP will permanently lose 
access to his / her residential 
dwelling(s). 

 Land or Non-land-based group level 
livelihood restoration program; and 

 Individual level livelihood restoration 
program. 

2 8 5 1 1 0 0 2 19 

G2 1a 
PAP will permanently lose 
access to his / her land and is 
identified as vulnerable. 

 Group level land-based and non-land-
based livelihood restoration program(s); 
and 

 Individual level livelihood restoration 
program(s) (as appropriate to vulnerability 
factors of PAP). 

8 37 58 55 25 16 12 16 227 

G3 2a 

PAP loses > AE (more than an 
acre equivalent of land) but < 
AFS (less than the average farm 
size) for the District and is 
identified as vulnerable. 

 A group level livelihood program; and 

 An individual level livelihood program. 
4 10 5 5 7 8 8 4 51 

G4 1 and 2 
PAP will permanently lose 
access to his / her land in part or 
whole. 

 Group level land-based and non-land-
based livelihood restoration program(s). 

20 69 95 56 66 26 31 31 394 

G5 2b 
Tenant PAP will lose > AE of 
crops and / or trees, but not 
compensated for land. 

 Land-based and non-land-based group 
level livelihood restoration programs (i.e. 
Money Management and Entrepreneurial 
Training); and 

 Group level livelihood program – where 
tenant PAPs have lost > AE and have self-
identified and secured alternative land. 

0 1 0 0 1 0 0 0 2 

G6 3a 

PAP compensated for crops, 
trees and other assets including 
other non-residential structures 
valued at T.Shs. 100,000 or 
more. 

 Non-land-based or non-crop-based 
livelihood restoration programs (i.e. Money 
Management and Entrepreneurial Training, 
beekeeping program); and 

 Livelihood program will be commensurate 

0 3 3 0 5 5 3 0 19 
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Livelihood 
Restoration 

Group 

Replacement 
Land 

Eligibility 
Category 

Criteria Type of Livelihood Restoration Support 

Districts 

Totals Per 
Livelihood 

Restoration 
Group 

Kondoa Chemba 
Ward 

H
o

n
d

o
m

ai
ro

 

S
er

ya
 

K
in

g
al

e
 

P
ar

an
g

a
 

G
o

im
a

 

S
o

n
g

o
lo

 

C
h

an
d

am
a

 

M
ri

jo
 

to assets lost. 

(G7) PAP with a total cash value of compensation of < T.Shs. 100,000 or who receive compensation for graves 
only, will not be eligible for livelihood restoration programs. 

0 18 23 9 11 3 8 3 75 
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8.7 Current Livelihood Improvement Activities and 
Programs 

Where possible, the Project will look to leverage and learn from current livelihood 
improvement programs being implemented in the area. It will also seek to develop 
partnerships with implementing organizations as appropriate. 

Information about livelihood programs and activities being implemented in proximity to the 
Project was gathered in consultation with local authorities, including District Land and 
Livestock Officers, District Agricultural Officers, Ward Executive Officers (WEOs), Village / 
Mtaa Development Council (VDC) representatives and Ward Development Council (WDC) 
representatives. Community Development Officers and Local CBOs were also engaged. 

In addition, several meetings were held with the Tanzanian Social Action Fund (TASAF) at 
each district, regional and head office level. Currently, livelihood programs in the region are 
being implemented by both NGO’s, CBO’s and GoT. 

8.7.1 Overview of Current Livelihood Actors and Related Activities 

Organizations involved in livelihood and general welfare-related activities and programs 
identified during consultations are listed in Table 8-5. The programs listed are implemented 
by international, regional and  local NGOs, Non-Profit Organizations (NPOs) and Faith-
Based Organizations (FBO)s, and cover a range of livelihood and welfare aspects.  

Table 8-5: NGOs, NPOs, FBOs and Livelihood Improvement Programs 

Area 

Non-Government 
Organizations (NGOs,  Non-
Profit Organizations (NPOs) 
and Faith-based 
Organizations (FBOs) 

Summary of Relevant Livelihood Improvement Programs 

Kondoa TC, 
Kondoa DC 
and Chemba 
DC 

Elizabeth Glaser Paediatric 
AIDS Foundation (EGPAF)  HIV/AIDs prevention 

Kondoa TC 
and Kondoa 
DC 

JHPIEGO/SAUTI   Education on HIV/AIDs 

Kondoa DC 

 
Jon Snow Inc. (JSI)  Education on HIV/AIDs 

 

 

 

 

 

 

 

 

 

Kondoa TC 

 

Health Promotion and System 
Strengthening (HPSS)  Improvement of health services and systems  

Tanzania Youth Alliance  Education on HIV/AIDs to youths  

SHIDA NA RAHA  Provision of home-based services to HIV/AIDs affected people 

SHIVYAWATA  Capacity building for disabled people and implementation of 
resources  sharing among underserved communities 

Christian Council of Tanzania 
(CCT) 

 Capacity building for economic and political leadership among  
women and provision of legal education to economically marginalized 
communities  

Tanzania Habitat and 
Environmental Rehabilitation 
(THER)  

 Environmental conservation education  

Helvetas 
 Assistance with agricultural production and minimizing pre- and post-

harvest losses  
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Area 

Non-Government 
Organizations (NGOs,  Non-
Profit Organizations (NPOs) 
and Faith-based 
Organizations (FBOs) 

Summary of Relevant Livelihood Improvement Programs 

World Food Program  Provision of school lunches at primary schools (phased out)  

Kondoa TC 
and Chemba 
DC 

COMPASSION   Provision of assistance to orphans and street children  

LEAD Foundation   Forest restoration under the Kisiki Hai project 

 

 

 

 

Chemba DC 

World Vision Tanzania (WVT) 
 Capacity building for CBOs and schools, and maternal and child 

health care 

Rural-urban Development 
Initiatives  

 Establishment and support for agricultural CBOs  

Restless Development 
Tanzania  

 Civic education, entrepreneurial skills and reproductive health  

CESUDES Tanzania 
 General community services  

RELEIGH Tanzania 
 Water security, environmental conservation and youth development  

MARIE STOPES 
 Reproductive health and HIV/AIDs education  

Livelihood Basix in Tanzania 
(LBT) 

 Improving agricultural production through provision of agricultural 
inputs to farmers’ groups 

INADES 
 Tree planting and entrepreneurship training for CBOs  

Human Rights Agency for Rural 
Development 

 Addresses human rights, environmental conservation, and 
encourages sustainable use of natural resources for community 
development 

Centre for Counselling, 
Nutrition and Health Care 
(CONSENUTH) 

 Healthcare, particularly child nutrition  

Benjamin Mkapa Foundation 
 Health sector capacity building  

Kondoa TC, 
Kondoa DC 
and Chemba 
DC 

Elizabeth Glaser Paediatric 
AIDS Foundation (EGPAF)  HIV/AIDs prevention 

Kondoa TC 
and Kondoa 
DC 

JHPIEGO/SAUTI   Education on HIV/AIDs 

Kondoa DC 

 
Jon Snow Inc. (JSI)  Education on HIV/AIDs 

 

 

 

 

 

 

 

 

 

Kondoa TC 

 

Health Promotion and System 
Strengthening (HPSS)  Improvement of health services and systems  

Tanzania Youth Alliance  Education on HIV/AIDs to youths  

SHIDA NA RAHA  Provision of home-based services to HIV/AIDs affected people 

SHIVYAWATA  Capacity building for disabled people and implementation of 
resources  sharing among underserved communities 

Christian Council of Tanzania 
(CCT) 

 Capacity building for economic and political leadership among  
women and provision of legal education to economically marginalized 
communities  

Tanzania Habitat and  Environmental conservation education  
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Area 

Non-Government 
Organizations (NGOs,  Non-
Profit Organizations (NPOs) 
and Faith-based 
Organizations (FBOs) 

Summary of Relevant Livelihood Improvement Programs 

Environmental Rehabilitation 
(THER)  

Helvetas 
 Assistance with agricultural production and minimizing pre- and post-

harvest losses  

World Food Program  Provision of school lunches at primary schools (phased out)  

Kondoa TC 
and Chemba 
DC 

COMPASSION   Provision of assistance to orphans and street children  

LEAD Foundation   Forest restoration under the Kisiki Hai project 

 

 

 

 

Chemba DC 

World Vision Tanzania (WVT) 
 Capacity building for CBOs and schools, and maternal and child 

health care 

Rural-urban Development 
Initiatives  

 Establishment and support for agricultural CBOs  

Restless Development 
Tanzania  

 Civic education, entrepreneurial skills and reproductive health  

CESUDES Tanzania 
 General community services  

RELEIGH Tanzania 
 Water security, environmental conservation and youth development  

MARIE STOPES 
 Reproductive health and HIV/AIDs education  

Livelihood Basix in Tanzania 
(LBT) 

 Improving agricultural production through provision of agricultural 
inputs to farmers’ groups 

INADES 
 Tree planting and entrepreneurship training for CBOs  

Human Rights Agency for Rural 
Development 

 Addresses human rights, environmental conservation, and 
encourages sustainable use of natural resources for community 
development 

Centre for Counselling, 
Nutrition and Health Care 
(CONSENUTH) 

 Healthcare, particularly child nutrition  

Benjamin Mkapa Foundation 
 Health sector capacity building  

Kondoa TC, 
Kondoa DC 
and Chemba 
DC 

Elizabeth Glaser Paediatric 
AIDS Foundation (EGPAF)  HIV/AIDs prevention 

TC Kondoa 
and Kondoa 
DC 

JHPIEGO/SAUTI   Education on HIV/AIDs 

Kondoa DC 

 
Jon Snow Inc. (JSI)  Education on HIV/AIDs 

 

 

 

 

 

 

 

Health Promotion and System 
Strengthening (HPSS)  Improvement of health services and systems  

Tanzania Youth Alliance  Education on HIV/AIDs to youths  

SHIDA NA RAHA  Provision of home-based services to HIV/AIDs affected people 

SHIVYAWATA  Capacity building for disabled people and implementation of 
resources  sharing among underserved communities 
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Area 

Non-Government 
Organizations (NGOs,  Non-
Profit Organizations (NPOs) 
and Faith-based 
Organizations (FBOs) 

Summary of Relevant Livelihood Improvement Programs 

 

 

Kondoa TC 

 

Christian Council of Tanzania 
(CCT) 

 Capacity building for economic and political leadership among  
women and provision of legal education to economically marginalized 
communities  

Tanzania Habitat and 
Environmental Rehabilitation 
(THER)  

 Environmental conservation education  

Helvetas  Assistance with agricultural production and minimizing pre- and post-
harvest losses  

World Food Program  Provision of school lunches at primary schools (phased out)  

Kondoa TC 
and Chemba 
DC 

COMPASSION   Provision of assistance to orphans and street children  

LEAD Foundation   Forest restoration under the Kisiki Hai project 

 

 

 

 

Chemba DC 

World Vision Tanzania (WVT) 
 Capacity building for CBOs and schools, and maternal and child 

health care 

Rural-urban Development 
Initiatives  

 Establishment and support for agricultural CBOs  

Restless Development 
Tanzania  

 Civic education, entrepreneurial skills and reproductive health  

CESUDES Tanzania 
 General community services  

RELEIGH Tanzania 
 Water security, environmental conservation and youth development  

MARIE STOPES 
 Reproductive health and HIV/AIDs education  

Livelihood Basix in Tanzania 
(LBT) 

 Improving agricultural production through provision of agricultural 
inputs to farmers’ groups 

INADES 
 Tree planting and entrepreneurship training for CBOs  

Human Rights Agency for Rural 
Development 

 Addresses human rights, environmental conservation, and 
encourages sustainable use of natural resources for community 
development 

Centre for Counselling, 
Nutrition and Health Care 
(CONSENUTH) 

 Healthcare, particularly child nutrition  

Benjamin Mkapa Foundation 
 Health sector capacity building  

 

During the SELI, interviews were conducted with CBOs in Project-affected villages to identify 
the livelihood improvement initiatives that CBOs are engaged in across the Project-affected 
districts and to explore the benefits to CBO members. Table 8-6 below presents the 
livelihood improvement initiatives and associated benefits for those participating in CBO 
activities. CBOs are widespread and locally based, and potentially provide inputs that will 
complement and sustain focused livelihood restoration.  
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Table 8-6: CBOs Currently Active in Project-Affected Districts 

Project-Affected District Type of livelihood improvement initiative 
General benefits of being part of a 
CBO  

Kondoa District and  

Kondoa Town Council 

 Traditional beekeeping (production 
and selling of honey). 

 Agribusiness (cultivation and 
selling of cash and food crops, particularly 
sunflower and maize). 

 Buying, holding and selling of food 
crops (maize). 

 Carpentry (making and selling 
household furniture). 

 Poultry (breeding, buying and 
selling chickens). 

 Fez (Muslim cap) making.  
 Selling and vending food. 
 Tailoring. 
 Kiosks (selling of household 

consumable goods). 
 Horticulture (buying and selling 

vegetables). 
 Buying, keeping and selling 

livestock. 
 Soil conservation through tree 

planting. 
 Renting equipment for functions 

(cooking pans, water storage tanks, tents, 
crockery etc.). 

 Buying and selling clothes and 
shoes in the street and auctions. 

 Selling milk. 
 Bicycle repairs. 
 Buying and selling kitchen utensils. 

 Strengthening social 
networks; 

 Access to loans and 
capital; 

 Promotion of cooperation 
and self-confidence; 

 Promotion of investment 
and entrepreneurship skills; 

 Empowerment of women; 
 Generating income to: 

- Rent or buy agricultural land 
- Purchase livestock, including 

oxen for traction 
- Purchase improved seeds 
- Purchase maize storage 

technology 
- Construct improved housing  
- Connect to power grid or 

purchase solar panels 
- Purchase school uniforms and 

books 
- Purchase household goods 
- Improve household food 

security 
- Access healthcare 
- Start additional businesses  

 Construction of improved pit latrines 
 Collective tractor hire 
 Health education and awareness 

 Community health insurance 
 Assistance with school requirements 

for orphans 
 Purchase of solar panels and 

connection to solar power. 

 Chemba District 
 Cultivation of cash and food crops 

(sunflower, maize, pigeon peas and 
groundnuts). 

 Poultry (breeding, keeping and selling 
chickens). 

 Horticulture (cultivation and selling of 
horticultural products (spinach, tomato, 
watermelon and potato leaves). 

 Providing environmental conservation 
education and planting trees. 

 Community education on HIV / AIDs and 
prevention. 

 Maize and sunflower milling. 
 Keeping goats and rabbits. 
 Beekeeping (production and sale of honey). 
 Selling local beer. 
 Selling traditional medicine. 
 Brick making. 
 Breeding hybrid goats. 
 Buying sunflowers, processing and selling 

sunflower oil. 
  Motorcycle taxis (Boda boda). 
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8.7.2 Government Programs Identified 

In addition to the various programs and initiatives identified in Section 8.7.1, the Project will also 
look to partner, leverage and learn from existing government managed and operated programs. 

Agricultural Based Programs 

Tanzania’s Agricultural Sector Development Strategy II aims to contribute “…to the realization of 
Tanzania Development Vision 2025 that envisages raising the general standard of living of 
Tanzanians to the level of a typical medium-income developing country by 2025”. Tanzania’s 
Long-Term Perspective Plan (2011-2025) and the First Five (5) Year Development Plan (2016-
2021) provide guidelines and targets for the agricultural sector. The GoT also embarked on the 
implementation of Big Results Now (BRN) initiatives in 2013 / 14 to transform the economy 
aimed at achieving sustainable economic growth and inclusive wealth creation. 

Agricultural BRN aimed at the delivery of: 

 Improvement of smallholder irrigation schemes; 

 Improvement of collective warehouse based maize marketing systems; and 

 Promotion of commercial farming.  

The World Bank193 recommends promoting faster economic growth in labor-intensive sectors, 
including agriculture where three-quarters of Tanzanians continue to be employed: “There are 
emerging signs of increased participation of the poor in the growth process during the last five 
(5) years”. 

TASAF Support Program 

The objective of TASAF is to enable poor households to increase income and opportunities 
while improving consumption. TASAF is part of the Government’s poverty reduction initiative. 

The TASAF support program started in  2012 and in 2018 announced its continuation into a 3rd 
Phase of Funding. TASAF mostly works with marginalized families by providing them with 
access to health and education services in the form of grants paid out six (6) times per year. 
Families are required to register to receive grants. TASAF has three (3) components as 
described in Table 8-7. 

 

193World Bank (May, 2015). Tanzania Mainland Poverty Assessment: A New Picture of Growth for Tanzania 
Emerges. http: / /www.worldbank.org /en /country /Tanzania /publication /tanzania-mainland-poverty-
assessment-a-new-picture-of-growth-for-tanzania-emerges. 
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Table 8-7: Livelihood Components of the TASAF Support Program 

Component Description of Component 

Monetary Pay-
out 

Monetary pay-out to household beneficiaries of T.Shs. 10,000 (social grant). Each identified student in the qualifying 
household receives T.Shs. 2,000 per month. In order to qualify for this stipend, students must have a record of 75% 
school attendance. Children under the age of four (4) receive an additional T.Shs. 4,000 per month. In order to 
qualify for this stipend, mothers have to take the children to the clinic at least once every two (2) months, or else the 
benefit is forfeited. 

Public Works 

Public works, where grant beneficiaries are required to work on governmental developmental projects in the district. 
This is usually unskilled work and includes construction work, leveling contours and erosion control. This is paid 
employment (approximately T.Shs. 3,500 per day) and usually entails six (6) to ten (10) days per month over a four 
(4)-month period. 

Livelihood 
Enhancement 

Livelihood enhancement. This includes the formation of groups / committees responsible for maintenance tasks in a 
village; construction of houses; running a nursery (seedlings are distributed to beneficiaries); water conservation 
projects (including constructing dams for harvesting rainwater and shallow wells); establishing vegetable gardens. A 
budget provided by government is utilized via a village fund. The money is distributed by a Community Management 
Committee, which also provides advice and input regarding potential investments, income generation and general 
improvement of living conditions. Support is also provided in the selling of high yield crop species mainly beans and 
maize. 

8.7.3 Additional Programs in Partnership or by GoT 

Relevant broader community development programs identified during consultations and 
currently ongoing in the Dodoma Region are listed in Table 8-8. These programs provide a 
developmental context for focused livelihood restoration. 

Table 8-8: Development Programs in Kondoa and Chemba Districts 

Sector 
Current and on-going Initiatives, Projects and 
Programs 

District / Ward 
/ and Village / 
Mtaa 

Office Responsible 
for Implementation 

Education  

 Completing the construction of Hondomairo Secondary 
School; one classroom and teacher’s offices in 
Hondomairo Primary School; teacher’s houses at Isari 
primary school; rehabilitation of Dorasi Primary School 
and construction of two classrooms and teacher’s offices 
at Mwembeni Primary School 

 Construction of administration block, teacher’s houses, 
three laboratory rooms and one classroom for Daiai 
Secondary School in Kingale Ward; construction of three 
laboratory rooms at Mto Bubu Secondary School; 
construction of Kwamtwara Satellite School; two 
classrooms and teacher’s offices at Msui Satellite School; 
two classrooms and teacher’s houses at Iyoli Primary 
School 

 Construction of one teaches’ house at Serya Primary 
School; eight pit latrines at Mongoroma Primary School 
and two teacher’s houses at Chandimo Primary School 

 Construction of Mpendo Primary School; two classrooms, 
laboratory and teacher’s houses at Chandama Secondary 
School; five classrooms and teacher’s houses at 
Chandama Primary School; construction of Bandari Basi 
and Nkababa Satellite Schools 

 Construction of two classrooms for Olbolot Primary 
School; dormitories at Mrijo Secondary School; two 
classrooms at Kaloleni Primary School and pit latrines at 
Nkulari Primary School  

 Construction of two dormitories at Kelema Balai 
Secondary School, two at Paranga Secondary School and 
construction of laboratories in both Kelema Balai and 
Paranga Secondary Schools.  

Kondoa 
District,  
Hondomairo 
Ward 
 
KondoaTown 
Council, 
All Project-
affected wards 
(Kingale and 
Serya) 
 
Chemba 
District,  
All Project-
affected wards 
(Chandama, 
Goima, Mrijo, 
Paranga and 
Songolo) 

 

District Dept. of Primary 
and Secondary 
Education;  community 
contributions  
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Sector 
Current and on-going Initiatives, Projects and 
Programs 

District / Ward 
/ and Village / 
Mtaa 

Office Responsible 
for Implementation 

 Construction of three classrooms at Cheku A Primary 
School; two at Kelema Balai Primary School; and two at 
Isini Primary School; construction of one teacher’s office 
at Isini Primary School. Construction of two classrooms at 
Majengo Satellite School, two classrooms at Olimba 
Satellite School, two classrooms at Sori Primary School 
and finishing the teacher’s office at Sori Primary School. 1, 
800 desks for primary and secondary schools 

 Construction of teacher’s houses at Hamai and Songolo 
Primary Schools; laboratory building at Songolo 
Secondary School. Construction of two classrooms and 
office building at Choli Primary School 

Health  

 Completing the construction of Hondomairo Health Centre 
and the construction of Miembeni Dispensary 

 Construction of Kingale Health Centre 
 Construction of Mpango Dispensary and Chandama 

Health Centre 
 Construction of Jenjeluse Dispensary; Mirambo 

Dispensary; Goima Health Centre and Makamaka 
Dispensary 

 Construction of Olbolot Dispensary; Isusumya Dispensary; 
Mrijo Health Centre and Nkulari Dispensary 

 Construction of Sori and Cheku B. Dispensaries; 
construction of mother and child building at the Kelema 
Balai dispensary  

 Construction of Chioli and Songolo Dispensary and 
Maternity Clinic at Madaha Village 

Kondoa 
District,  
Hondomairo 
Ward 
 
Kondoa Town 
Council, 
Kingale Ward 
 
Chemba 
District, all 
Project-
affected wards 
(Chandama, 
Goima, Mrijo, 
Paranga and 
Songolo)  

District Dept. of Health; 
community contributions  

Sanitation 

 Construction of twelve pit latrines at Mto Bubu Secondary 
School and six pit latrines for Kingale Primary School 

 Construction of six pit latrines for Chandama Primary 
School and other toilets for Mpango Primary School 
teachers  

 Construction of twelve pit latrines for Jenjeluse Primary 
School  

 Construction of pit latrines at Isusumya and Nkulari 
Primary Schools 

 Construction of sixteen pit latrines for each primary and 
secondary schools in Paranga Ward 

Kondoa Town 
Council, 
Kingale Ward 
 
Chemba 
District,  
Chandama, 
Goima, Mrijo, 
and Paranga 
Wards 

District Dept. of 
Environment and 
Education; community 
contributions 

Water  

 Drilling of two water wells and completing the construction 
of three wells that are already in use in Hondomairo Ward 

 Construction of water supply system from Kaningo Village 
to Mongoroma Primary School and Dispensary 

 Implementation of Hamai water project 

Kondoa 
District, 
Hondomairo 
Ward 
 
Kondoa Town 
Council, 
Serya Ward 
 
Chemba 
District,  
Songolo Ward 

 

District Water 
Department, community 
contributions 

Administration  
 Construction of hamlet office at Serya Village Kondoa Town 

Council, 
Village and Street 
Development 
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Sector 
Current and on-going Initiatives, Projects and 
Programs 

District / Ward 
/ and Village / 
Mtaa 

Office Responsible 
for Implementation 

 Construction of Mpendo Village office building 

 Construction of administrative offices at Olbolot Village, 
Kaloleni Village, Mrijo Chini Village, Nkulari Village and 
Isusumya Village 

 Construction of office buildings at Paranga Ward and 
Paranga Village  

 Construction of office building at Songolo Ward 

Serya Ward 
 
Chemba 
District,  
Mrijo, Paranga 
and Songolo 
Wards 

 

Committees / Ward 
Development 
Committees; community 
contributions 

Transport and 
infrastructure 

 Rehabilitation of Swagaswaga to Isari road 

 Construction of Kingale to Iyoli bridge 

 Construction of Mrijo Chini Market 

 Rehabilitation of Kelema - Isini road, Kelema – Sori – 
Pongai – Waida – Mondo roads; Kelema balai- Cheku A 
and B to Piro roads; Kelema balai – Isini road and Kelema 
Kuu – Welimba - Paranga -  Majengo - Paranga -  
Makamaka roads 

 Rehabilitation of Songolo-Chioli- Ombiri road; Songolo-
Madaha-Soya road; Hamai-Igunga and Hamai-Mtakuja 
Roads 

Kondoa 
District,  
Hondomairo 
Ward 
 
Kondoa Town 
Council, 
Kingale Ward 
 
Chemba 
District, 
Songolo, Mrijo, 
and Paranga 
Wards  

Tanzania Rural and 
Urban Road Authority 
(TARURA); community 
contributions 

Livestock 

 Construction of one slaughter slab in Kingale Ward 

 Construction of Goima slaughter slab 

Kondoa Town 
Council,  
Kingale Ward 
 
Chemba 
District, 
Goima Ward 

 

District Livestock 
Department; community 
contributions 

Agriculture  
 Extension of Paranga irrigation scheme for pad cultivation 

and construction of ward agriculture resource center 

Chemba 
District,  
Paranga Ward 

 

District Agriculture 
Department; community 
contributions 

 

8.8 Livelihood Restoration Plan 
Further to the earlier commentary, the Livelihood Restoration Plan (LRP) acknowledges the 
five (5) key assets required to sustain livelihoods, namely social, physical, natural, human 
and financial capital which set the framework for the LRP. The LRP will look to promote and 
strengthen these five (5) key assets through the following potential activities, programs and 
initiatives: 

Natural Capital: 

 Land-based Livelihood Restoration Programs; 
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- Technical support in the improvement of agricultural practices – generation 
and use of compost, drought resistant seeds, crop management; 

- Post-harvest handling of crops to decrease spoilage and loss of harvest; 

 Increased value adding initiatives; and 

 Sustainable use of natural resources for income generation (mushrooms, 
beekeeping, building materials, medicinal plants, insects). 

Human Capital: 

 Building on the existing skill base of the PAPs – agriculture, brick making, welding, 
food preservation, beekeeping; 

 Enhancing the skills of PAPs through training programs – business management, 
financial planning and management, marketing, etc.; 

 Identifying impediments to PAPs education and health care, and facilitation of 
improvements where relevant to livelihood resilience and sustainability; and 

 Extending skills enhancement to the children of PAPs where appropriate to livelihood 
sustainability. 

Social Capital: 

 Facilitating linkages between PAPs and social institutions to enhance economic 
benefit and flow of income and support grants; 

 Empowering producer organizations to link with economic institutions to support local 
economic development;  

 Empowering local social structures to support local economic development and 
effective use of land-based resources;  

 Identifying and supporting vulnerable households with appropriate targeted initiatives; 
and 

 Ensuring that the integrity and self-worth of vulnerable households is maintained. 

Physical Capital: 

 Minimizing impact and loss of access to Physical Capital to enable PAPs to support 
their families; 

 Strengthening market access; and 

 Providing appropriate modern equipment and technology to support economic 
activities. 

Financial Capital: 

 Facilitating access to financial instruments to enhance PAPs ability to grow 
economically; and 

 Empowering PAPs to earn an income (community-based works programs, 
encourage use of local labor etc.), while re-establishing livelihood and economic 
activities. 
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8.8.1 Livelihood Restoration Themes  

The dominant theme that emerged from the discussions with stakeholders is the need to 
restore and enhance agricultural activities to sustain critical livelihoods and to curb food and 
money shortages, especially in the dry season. 

Against this background, inputs to promote more effective crop farming and livestock 
keeping were a common area of discussion, including improved seeds, organic fertilizer, 
appropriate pesticides, access to traction, effective and affordable harvest storage facilities, 
improved and reliable water sources and improved road infrastructure and market access. 

Education and training for improved and sustainable farming practices were noted as an 
important consideration, especially since traditional farming practices often do not provide 
sufficient food and income in the dry season. These traditional practices also contribute to 
land degradation, soil erosion and reduced soil fertility, hence failing to address or promote 
resilience to recurring droughts and to long-term climate change.  

The livelihood restoration activities and program listed in Section 8.8.2 provide vehicles to 
respond to livelihood impacts, contexts and themes. For example, most PAPs will receive 
some form of cash payment. A money management / entrepreneurial training program linked 
to agricultural activities from a small business perspective is a non-land-based program on 
offer.  

The programs are presented in the form of ‘training’ and ‘capacity building’ modules to 
groups of qualifying PAPs. One-on-one interventions will be offered to PAPs identified as 
particularly vulnerable - those PAPs that possess a lack of resilience to the upheaval and 
dislocation related to resettlement, be it because of illness, age, physical ability, ethnic or 
other marginalization, or other personal circumstances. Mitigation measures will be planned 
to take account of each individual situation. Women and men will have equal entitlement to 
any livelihood restoration measures. 

8.8.2 Livelihood Restoration Activities and Program Options 

The Livelihood Restoration options available to PAPs are outlined in Table 8-9 and the 
livelihood restoration activities around which these are formed are presented in Table 8-10 to 
Table 8-17. These programs may alter and will be developed in further detail during the 
implementation. 
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Table 8-9: Livelihood Restoration Options 

Livelihoods Restoration Options – Groups 1; 2; 3 & 4 (as per the Table 8-3 categorizations) 
(Group 1, 2 & 3 PAPs will be given access to some individual and additional targeted support to access these 
programs and help restore livelihoods). 

Phase 1 Implementation  

Core (Groups 1; 2; 3 & 4) – all 
eligible households entitled to: 

Replacement Land (for those who are eligible) – commensurate to land 
lost. 

Land Preparation and Planting of Replacement Agricultural Land 
(LRA1). (Group 1 and Group 3 only). 

Maize Improvement program (LRA2). 

Household Budgeting & Money Management Training (LRA8). 

Phase 2 Implementation  

Optional  
Groups 2 & 4 – each household is 
entitled to one (1) option.  
Groups 1 & 3 – each household is 
entitled to two (2) options. 

Option 1: Poultry Production Program (LRA4). 

Option 2: Livestock Improved Husbandry Program (LRA5). 

Option 3: Crop Diversification (LRA3). 

Option 4: Improved Beekeeping Practices (LRA6). 

Enterprise Development (LRA7) 194 (Each eligible household is entitled 
to access one (1) support package). 

Livelihoods Restoration Options – Group 5 & 6 (i.e. agricultural tenants). 

Phase 1 Implementation 

Core (Group 5 & 6) – all eligible 
households are entitled to: 

Enterprise Development (LRA7) (Each eligible household is entitled to 
access one (1) support package). 

Household Budgeting and Money Management Training (LRA8) 
(Affected Wards along pipeline corridor). 

Phase 2 Implementation 

Optional (Group 5 & 6) – each 
household is entitled to one (1) 
option: 

Option A: Poultry Production Program (LRA4) 

Option B: Improved Beekeeping Practices (LRA6) 

Core (Group 7). Not eligible for livelihood restoration programs. 

  

 

194 Within the livelihood restoration activities training and capacity building is built in. The Project will consider 
also supporting PAPs to access vocational training opportunities. 
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Table 8-10: Livelihood Restoration Activity 1 (LRA1) 

LRA 1 Land Preparation and Planting of Replacement Agricultural Land 

Context 
Re-establishment of livelihood activities of eligible PAPs who lose access to productive 
agricultural lands. 

Objectives 
Re-establish agricultural activity to enable PAPs to generate the same level of income 
and / or food security as achieved on land acquired by the Project. 

Outcomes 
1. Income generated equal to income produced off acquired land by the Project, and / or 
2. Quantity of food harvested is equal to quantity lost off acquired land by the Project. 

Spatial Application Affected Wards along the pipeline corridor. 

Beneficiaries 
Groups 1 and 3 PAPs who lose access to productive agricultural lands as well as 
vulnerable groups identified as requiring assistance in re-establishing their agricultural 
production activities. 

Potential Partners 

 District Agricultural Officers 

 Local district-based NGOs 

 Local land preparation contractors (tractor operators) 

 Local community-based labor 

Key Activities 

1. Identify implementation partner in collaboration with District Agricultural Office 
2. Assess suitability of land for crop production: 

a. Soil fertility 
b. Type of crops 

3. Identify suitable crop type 
4. Procure contractors (including local labor) to prepare land 
5. Provide appropriate input supplies (fertilizer; seeds) 
6. Prepare and plant land and provide assistance to harvest crops 
7. Monitor crop management activities 
8. Provide assistance in delivering harvest to market where required 

Monitoring and 
Evaluation 

1. Yields harvested off prepared lands 
2. Income generated off prepared lands 
3. Replanting of agricultural land post-harvest 
4. Access to food year-round by PAHs 
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Table 8-11: Livelihood Restoration Activity 2 (LRA2) 

LRA 2 Maize Improvement Program 

Context 
Maize, sorghum and millet are the most common grain crops produced in Kondoa and 
Chemba Districts, with maize the predominant crop.  

Objectives 

1. To improve the existing maize production of eligible PAPs 
2. To increase the yield of existing maize production of eligible PAPs 
3. To increase the income generated from maize by eligible PAPs 
4. To improve the drought resilience of eligible PAPs maize crops 

Outcomes 

1. Adoption of improved maize production practices by eligible PAHs 
2. Improved resilience of eligible PAPs maize crop to drought conditions 
3. Increased the income generated from maize by eligible PAPS  
4. Increased food security of eligible PAHs 

Spatial Application Affected Wards along the pipeline corridor. 

Beneficiaries 
Groups 1; 2; 3 & 4 PAPs who lose access to productive agricultural lands as well as 
vulnerable groups identified as requiring assistance in re-establishing their agricultural 
production activities. 

Potential Partners 

 District Agricultural Officers 

 Local district-based NGO’s 

 Local land preparation contractors (tractor operators) 

 Local community-based labor 

Existing Programs 
(see Section 8.7) 

1. Helvetas 
2. World Vision Area Programs  
2,    GoT – programs to improve yields and production 

Key Activities 

1. Identify the effectiveness of farmer associations as an implementation platform 
2. Training on improved production practices 
3. Demonstration plots 
4. Access to drought resistant seed varieties 
5. Improved post-harvest storage technologies 
6. Improved access to markets and efficient processing (milling) facilities 

Monitoring and 
Evaluation 

1. Improvement in maize yields  
2. Increased income from maize crops 
3. Adoption of improved production practices 
4. Improved access to food year-round by PAHs 
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Table 8-12: Livelihood Restoration Activity 3 (LRA3) 

LRA 3 Crop Diversification Program 

Context 

The Comprehensive Food Security and Vulnerability Analysis Tanzania 2012 report 
identifies the lack of crop diversity as one (1) of the factors contributing to both food 
insecurity and household vulnerability. While maize is the dominant crop produced across 
the areas affected by the pipeline corridor, other crops are also produced (rice, beans, 
cassava, sunflower) and the improvement in production practices and yields of these 
crops will also have a significant impact on the food security and income generation of 
PAHs. The crops will vary across the region, as well as with the personal preference of 
the PAHs, however the basic principles of production will remain the same with minor 
adjustments to accommodate specific crops.  

Objectives 

1. To improve the crop production of eligible PAPs. 
2. To increase the yield of crop production of eligible PAPs. 
3. To increase the income generated from crops by eligible PAPs. 
4. To improve the drought resilience of eligible PAPs crops. 
5. To encourage the diversification of cropping practices of PAHs 

Outcomes 

1. Adoption of improved crop production practices by eligible PAHs 
2. Improved resilience of eligible PAPs crop to drought conditions 
3. Increased the income generated from crops by eligible PAPS  
4. Increased food security of eligible PAHs 
5. Diversified crop production by PAHs 

Spatial Application Affected Wards along the pipeline corridor. 

Beneficiaries 
Groups 1; 2; 3 & 4 PAPs who lose access to productive agricultural lands as well as 
vulnerable groups identified as requiring assistance in re-establishing their agricultural 
production activities. 

Potential Partners 

 District Agricultural Officials 

 National and local district-based NGO’s  

 Local land preparation contractors (tractor operators) 

 Local community-based labor 

Existing Programs 
(see Section 8.7) 

 World Vision Area Development Programs 

 Helvetas  

 GoT irrigation project in Paranga Ward 

Key Activities 

1. Identify the effectiveness of farmer associations as an implementation platform 
2. Training on improved production practices 
3. Demonstration plots 
4. Access to drought resistant seed varieties 
5. Improved post-harvest storage technologies 
6. Improved access to markets and efficient processing (milling) facilities 

Monitoring and 
Evaluation 

1. Improvement in crop yields  
2. Increased income from crops 
3. Adoption of improved production practices 
4. Improved access to food year-round by PAHs 
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Table 8-13: Livelihood Restoration Activity 4 (LRA4) 

LRA 4 Poultry Production Program 

Context 

Chicken production is an important source of animal food and income for rural subsistence 
producers in Tanzania, and poultry are owned by many PAHs in the Dodoma Region. 
Chicken production offers well-remunerated opportunities for commercial enterprises. In 
terms of livestock ownership, chicken is dominant in Tanzania, with 86% of livestock-
keeping households in Tanzania owning chickens.  
The traditional indigenous system supports the largest proportion of the national flock. The 
supply of indigenous chickens meets more than 70% demand for chicken meat and egg 
production in rural areas and 20% in urban areas. In addition, women tend to have more 
discretionary power over income generated from local chicken production than income 
generated from other types of livestock. 

Objectives 

1. To improve poultry production of eligible PAPs 
2. To increase the income generated from poultry by eligible PAPs, especially women 
3. To establish poultry enterprises to improve income generation by PAHs 
4. To encourage the diversification of agricultural practices of PAHs 

Outcomes 

1. Adoption of improved poultry production practices by eligible PAHs 
2. Improved resilience of eligible PAPs to drought conditions 
3. Increased the income generated from poultry by eligible PAPS  
4. Increased food security of eligible PAHs 
5. Diversified agricultural production by PAHs 

Spatial Application Affected Wards along the pipeline corridor. 

Beneficiaries 

Groups 1; 2; 3 & 4 PAPs who lose access to productive agricultural lands and vulnerable 
groups identified as requiring assistance in re-establishing their agricultural production 
activities. 
(As this is a program which is not necessarily dependent on access to agricultural land 
Group 5 & 6 (i.e. agricultural tenants) will be given access to this as an option). 

Potential Partners 

 District Agricultural Officials 

 Ward Livestock Officers 

 Local district-based NGO’s 

Existing Programs 

1. Adapting Livestock Systems to Climate Change Collaborative Support Research 
Program. Manual for Teaching Poultry skills to Primary and Secondary School 
Students 

2. Strengthening food and nutrition security through family poultry and crop integration in 
Tanzania 

3. Food for Progress Program 
4. Rural Livelihood Development Program 
5. Heifer International 
6. Fighting poverty in their own backyard (Oxfam) 

Key Activities 

1. Improved access to superior genetic birds 
2. Training on better husbandry practices 
3. Facilitate access to feed 
4. Improved capacity of livestock extension service 
5. Facilitate access to improve processing and marketing channels 

Monitoring and 
Evaluation 

1. Improved yields 
2. Increased income  
3. Adoption of improved production practices 
4. Improved access to food year-round by PAHs 
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Table 8-14: Livelihood Restoration Activity 5 (LRA5) 

LRA 5 Livestock Improved Husbandry Program 

Context 

Livestock are found across all the Kondoa and Chemba Wards, in varying numbers. Apart 
from poultry, cattle and goats are the predominant livestock kept by households. Often 
referred to as “walking capital” livestock are an important source of capital when money is 
needed to plant fields, buy food or meet unexpected expenses. Among others, 
opportunities in the livestock market have been identified for the establishment of 
tanneries to process hides into leather, and bones, horns and hooves into buttons, in 
addition to milk processing.  

Objectives 
1. To improve livestock production of eligible PAPs 
2. To increase the potential income generated from livestock by eligible PAPs 
3. To improve animal husbandry practices amongst PAPs who own livestock 

Outcomes 
1. Adoption of improved livestock production practices by eligible PAHs 
2. Improved resilience of eligible PAPs to shocks 
3. Increased food security of eligible PAHs 

Spatial Application Affected wards along the pipeline corridor. 

Beneficiaries 
Groups 1; 2; 3 & 4 PAPs who lose access to productive agricultural lands as well as 
vulnerable groups identified as requiring assistance in re-establishing their agricultural 
production activities.  

Potential Partners 

 District Agricultural Officials 

 District and Ward Livestock Officers 

 Local district-based NGO’s 

Existing Programs 

1. Adapting Livestock Systems to Climate Change Collaborative Support Research 
Program. Manual for Teaching Poultry skills to Primary and Secondary School 
Students 

2. Food for Progress Program 
3. Rural Livelihood Development Program 
4. Heifer International 
5. Fighting poverty in their own backyard (Oxfam) 

Key Activities 

1. Improved access to superior genetic breeding stock 
2. Training on better husbandry practices 
3. Facilitate access to feed 
4. Improved capacity of livestock extension service 
5. Facilitate access to improve processing and marketing channels 

Monitoring and 
Evaluation 

Adoption of improved animal husbandry practices. 
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Table 8-15: Livelihood Restoration Activity 6 (LRA6) 

LRA 6 Improved Beekeeping Practices 

Context 

The major areas of honey production in Tanzania are the Dodoma, Iringa, Singida and 
Tabora Regions, although evidence of beekeeping can be found throughout the eight (8) 
Project regions including Dodoma.  

Honey is generally harvested on a seasonal basis predominately for household use.  

Objectives 
1. To improve honey production of eligible PAPs 
2. To increase the potential income generated from beekeeping by eligible PAPs 
3. To improve beekeeping husbandry practices amongst PAPs 

Outcomes 
1. Adoption of improved beekeeping production practices by eligible PAHs 
2. Improved resilience of eligible PAPs to shocks 
3. Increased food security of eligible PAHs 

Spatial Application Affected Wards along the pipeline corridor. 

Beneficiaries 

Groups 1; 2; 3 & 4 PAPs who lose access to productive agricultural lands as well as 
vulnerable groups identified as requiring assistance in re-establishing their agricultural 
production activities. (As this is a program which is not necessarily dependent on access 
to agricultural land Group 5 & 6 (i.e. agricultural tenants) will be given access to this as an 
option). 

Potential Partners 

 District Agricultural Officials 

 Local district-based NGO’s 

 Institute for beekeeping in Tanzania 

 Beekeeping Training Institute 

 Tanzanian Honey Bee Project – Eva Crane Trust  

 USAID: Women’s Beekeeping Initiative 

 Tanzania Forest Services 

 Farm Managed Natural Regeneration 

Existing Programs 
Not district specific) 

1. Institute for beekeeping in Tanzania 
2. Tanzanian HoneyBee Project – Eva Crane Trust  
3. USAID: Women’s Beekeeping Initiative 
4. Beekeeping Business Development and Expansion: African People and Wildlife 
5. Honey Care Africa 
6. Community-based beekeeping initiatives 

Key Activities 

1. Improved access to better hives,  
2. Training on better husbandry practices 
3. Improved capacity of extension service 
4. Facilitate access to improve processing and marketing channels 

Monitoring and 
Evaluation 

Adoption of improved beekeeping practices. 
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Table 8-16: Livelihood Restoration Activity 7 (LRA7) 

LRA 7 Enterprise Development  

Context 

The stimulation of enterprise development with the PAHs takes pressure off the demand 
for land to meet livelihood needs and creates employment opportunities outside of the 
Project for local communities. The development of enterprises within the construction 
sector such as masons, bricklayers and welders are an area that could assist in meeting 
this objective. The creation of value-adding enterprises within the agricultural value-chain 
has also been shown to exponentially increase the income generated by households. 
Opportunities for small groups to produce bee and animal products, as well as processed 
foods from maize and sunflowers are of particular relevance to the area.  

Objectives 

1. To increase the capacity of entrepreneurs to function more effectively and expand 
their businesses 

2. To provide time-bound business support to self-employed enterprises, aiming to grow 
them into viable and sustainable businesses 

3. To provide seed capital based on viable business plans to PAPs interested in starting 
or expanding SMEs 

Outcomes 

1. Establishment and / or expansion of SMEs amongst PAPs 
2. Support to existing PAPs SMEs to access market opportunities and run more 

efficiently 
3. Skills development that promotes the establishment of SMEs 

Spatial Application Affected Wards along the pipeline corridor. 

Beneficiaries 
Groups 1 2; 3; 4; 5 & 6 PAPs (As this is a program which is not necessarily dependent on 
access to agricultural land all groups will be given access to this as an option).  

Potential Partners 
 District Officials 

 Local district-based NGO’s & training facilities 

Existing Programs 
(several not region 
or district specific) 

1. Tanzanian Local Enterprise Development 
2. Centre for Entrepreneurship Development 
3. Tanzania’s Small Industries Development Organization 
4. Ujamaa Community Resource Team 
5. Helvetas 

Key Activities 

1. Identify interested PAPs 
2. Training on Entrepreneurship and Business Management 
3. Development of a District-based SME’s Fund and dispersal mechanism 
4. Support to participating / potential SME’s to develop viable Business Plans 
5. Mentoring to SME’s support by the district-based SME Fund 

Monitoring and 
Evaluation 

1. Dispersal of funds from the District-based SME Fund 
2. Sustainability of SME’s established and / or supported 
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Table 8-17: Livelihood Restoration Activity 8 (LRA8) 

LRA 8 Household Budgeting and Money Management Training 

Context 

PAPs are not accustomed to receiving relatively large amounts of cash and may spend / 
invest it unwisely. An identified potential Project risk is that PAPs taking out loans against 
anticipated compensation payments. In addition, literacy and numeracy levels are low in 
rural Tanzania, and particularly low for women. There is a concern that women will be 
disadvantaged because they do not have control over compensation money. Financial 
training must involve sensitization in this context. Fair distribution of compensation money 
must be addressed in compensation agreements and in the compensation process (see 
Chapter 4). 

Objectives 

1. To assist PAPs (men and women) to use their cash compensation sensibly to restore 
their livelihoods and build a sustainable future 

2. To increase employment and knowledge opportunities through improved numeracy 
skills 

Outcomes 

1. Interested PAPs and those receiving cash compensation payments open Bank 
accounts 

2. All PAPs and their spouses receive money management training and advice on 
different options for investment 

Spatial Application Affected Wards along the pipeline corridor. 

Beneficiaries Groups 1, 2; 3; 4; 5 & 6 PAPs.  

Potential Partners 

 Local Banks 

 Local district-based NGO’s 

 Teachers at primary and secondary schools. 

Existing Programs 
(not district specific) 

1. Tanzania literacy program: UNESCO 
2. Integrated Community-Based Adult Education (ICBAE) 
3. FinMark Trust. 

Key Activities 

A series of financial management training sessions will be provided to all households 
receiving cash compensation and all households participating in any LR Program. The 
training will be designed to assist households in using their compensation payments 
appropriately by providing each household with the necessary tools and skills to manage 
their cash. The training will encourage participants to share their experiences, both 
positive and negative, relating to household cash management and seek solutions where 
households may have had problems. 

Financial training sessions will include basic numeracy skills; money management and 
basic household budgeting; savings and strategic cash management; basic literacy; and 
advisory services. 

Financial management training will commence as soon as possible following payment of 
cash compensation as part of the Project’s early support. Follow up training may also be 
provided to boost household cash management skills and to reduce the risk of misuse. 
The Project will seek to involve local banks or other similar micro-finance service 
providers to provide this training.  

Monitoring and 
Evaluation 

Adoption of good money management practices. 

8.9 Overview of Possible Partners for Implementation 
Where possible and practical, the Project will manage the livelihood restoration programs 
with the assistance of implementing partners (NGOs, service providers, farming groups) and 
relevant government departments, village / mtaa councils and ward councils. Ongoing 
livelihood support, welfare and development initiatives are listed in Section 8.7, and some of 
the organizations running these could become livelihood restoration implementation allies. 
Organizations that might support implementation more formally are listed below. 
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8.9.1 NGOs and CBOs 

Information on active NGOs and CBOs has been gathered and updated incrementally 
through fieldwork and formal engagement with groups of NGOs / CBOs. The list of potential 
partner NGOs and CBOs will be supplemented as other organizations are identified and 
engaged. 

Organizations / groups / interventions listed in this section could potentially be brought into a 
partnership to assist with livelihood restoration programs for this Project. Partnering will 
eliminate the duplication of efforts and will strengthen current interventions. The fit of these 
organizations / groups / initiatives with the Project’s aim to address project-induced livelihood 
impacts will have to be assessed in consultation with the affected districts, wards, and 
villages.  

Table 8-18: Potential Partners for Livelihood Restoration Partnerships 

Organization / Group Description of Key Activities 

Oikos East Africa (OEA) 
A Tanzanian NGO based in Arusha that promotes the protection of biodiversity and the 
sustainable use of natural resources to fight against poverty and boost socio-economic 
development. 

Fundación Capital 
Works together with the public and private sectors to provide innovative solutions for vulnerable 
groups, through access to services, information, and knowledge, strengthened assets and 
livelihoods, improved capabilities and enhanced resilience. 

Stichting Nederlandse 
Vrijwilligers (Foundation of 
Netherlands Volunteers - 
SNV) 

Expertise in Agriculture, Energy and Water, Sanitation and Hygiene, and work with local partners 
to equip communities, businesses and organizations with the tools, knowledge and connections 
they need to increase their incomes and gain access to basic services. 

Volunteer Services 
Overseas 

Places people on development projects in Tanzania. 

Africare 
Invests in community projects in a range of programs from Food Security to HIV & AIDS, Value 
Chain Development and Youth Empowerment. 

WaterAid Started in 1981 to make clean water, reliable toilets and good hygiene accessible to everyone. 

Technoserve 
Works towards building competitive farms, businesses and industries by linking people to 
information, capital and markets. 

Society of Chemical 
Industry (SCI) 

A pan African company in technology consulting and solutions. Formerly known as NCR 
Tanzania, SCI operates in the financial sector and introduced Tanzania’s first Automated Teller 
Machine (ATM). 

Water Mission International Works to provide engineering solutions to deliver clean water to destitute communities. 

BRAC 
Serves the needs of women, young people, and smallholder farmers through group-based 
microloans and enterprise loans. 

Heifer International  
Works with communities to increase income and improve child nutrition, through improved and 
better management of livestock. 

Helvetas KUWAKI Focuses on empowering women through agriculture, with an emphasis on horticulture 

SEMA NGO focused on facilitating access to information on development and social services 

RECODA Tanzanian NGO seeking to bridge technology gaps in community development 

Other international organizations identified that are active in Tanzania and could play a role 
in livelihood restoration activities are presented in Table 8-19. 
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Table 8-19: A Selection of International NGOs Active in Tanzania 

International NGO 
Strategic Objective / Development 
Focus 

Description of aspects of the program that could 
be beneficial / applicable to livelihood restoration 

ActionAid International 

To work with poor and marginalized 
communities to strengthen their capacity to 
advocate for international and national 
policies that promote their rights to a world 
without poverty. 

Areas of work are: agricultural and food security, land 
rights, governance-public and corporate 
accountability, education, women’s rights. 

Aga Khan Development 
Network (AKDN) 

To design and implement strategies in 
which its different agencies participate in 
settings to help those in need achieve a 
level of self-reliance and improve their 
quality of life. Successful development 
occurs when a continuum of development 
activities offers people in a given area not 
only a rise in incomes, but a broad, 
sustained improvement in their overall 
quality of life.  

It contributes to poverty alleviation, education, health 
care, economic development and cultural restoration 
in Tanzania. To date over 54,000 smallholder farmers 
have improved their productivity and income 
significantly. The Aga Khan Fund for Economic 
Development operates project companies including 
agro-processing. 

CAMFED 

To provide holistic and targeted support for 
girls to go to secondary school, covering 
needs that include school fees, uniforms, 
books, pens, boarding fees and disability 
aids. “Educating girls is the best 
investment we can make to alleviate 
poverty and create a safer world”. 

Teacher Mentors are joined by Learner Guides- 
young women who return to local schools to support 
vulnerable children with life skills, study skills and 
literacy training. Learner Guides understand the 
barriers imposed by poverty, having lived it. As peer 
role models and mentors, they are transforming 
prospects for young people. 

CARE International 

To save lives, defeat poverty and achieve 
social justice. Women and girls are put in 
the center because the view is that poverty 
can be overcome only when all people 
have equal rights and opportunities. 

The five (5) program outcome areas are:  

 Food and nutrition security and climate change 
resilience; 

 Humanitarian response; 

 Right to a life free from violence; 

 Sexual, reproductive and maternal health and 
rights; and 

 Women's economic empowerment. 

Food and Agriculture 
Organization 

FAO works closely with the GoT by 
providing policy advice, credible, up-to-
date information and technical expertise 
on food security and natural resource 
management. 

FAO provides support in four (4) main areas: 

 Evidence-based agriculture policy, planning, 
investment and sector coordination; 

 Increasing agricultural production, productivity for 
food security and nutrition; 

 Improving market access for increased incomes; 
and 

 Strengthening resilience to natural and man-
made threats and crises such as climate change 
impacts; and unsustainable management of 
natural resources. 

Skillshare International 

To reduce poverty, injustice and inequality 
and to further economic and social 
development in partnership with people 
and communities. 

Priority sectors are health, education, environment 
and economic empowerment. 

Swedish International 
Development 
Cooperation (Sida) 

To reduce poverty in the world by enabling 
people living in poverty to improve their 
lives. For Tanzania, a prioritized goal is to 
reduce Tanzania’s dependency on Aid, the 
main target groups being women, children, 
young people, and entrepreneurs.  

Focus areas are:  

 More jobs and development of energy and 
agricultural markets;  

 Improved education and increased 
entrepreneurship; and 

 Strengthened democratic accountability and 
transparency, and increased awareness of 
human rights. 
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International NGO 
Strategic Objective / Development 
Focus 

Description of aspects of the program that could 
be beneficial / applicable to livelihood restoration 

SwissAid - Socio-
Economic Development 
Initiatives (SEDIT) – 
HELVETAS Grain 
Postharvest Loss 
Prevention (GPLP) 
Program 

GPLP focuses on grains post-harvest 
losses prevention, particularly through 
introduction improved storage 
technologies and facilities i.e. metal silos 
and super grain bags. VICOBA serves the 
farmers in terms of capital, training 
platform and providing buffer funds to 
sustain farmers during storage. 

These programs currently operate in Kondoa and 
Hanang, one (1) of the programs related to a land-
based livelihoods plan will concentrate on grain 
storage and the reduction of post-harvest loss, which 
is already a focus of SwissAid. 

Water Aid 

Provision of expert training and support to 
local authorities for the provision of clean 
water, improved pit latrines and hygiene 
practices. 

Improved local health as a basis for sustainable 
livelihoods restoration. 

Young Women’s 
Christian Organization 

Committed to the empowerment of women 
to realize their potential and contribute to 
the achievement of peace, dignity and 
good health for all. 

Currently seven (7) donor funded programs are 
active.  

8.9.2 Process to Appoint Service Providers  

The process to appoint service providers to assist with the development and implementation 
of programs is outlined below: 

 Determine and shortlist suitable implementing partners, and post-training support 
agents; 

 Undertake key respondent interviews and mini-focus group discussions with possible 
implementing partners to determine fit with the Project’s principles and needs; 

 Conduct key respondent interviews to identify possible opportunities to build on 
existing programs and skills in the Project area; 

 Shortlist potential implementing partners; 

 Invite shortlisted implementing partners to submit proposal with unit costs for 
participation and timeframes; 

 Present proposals for discussion and comment to relevant parties such as Village 
Authorities, Agricultural and Social Officers, the LARWG. Key Government 
stakeholders, the LARWG, NGOs, CBOs, PAPs, and PAHs; 

 Select implementing partners; 

 Contract the implementing partners inclusive of a clear outline of roles and 
responsibilities, timeframes and payment structures; 

 Liaison with regional and district technical staff to assist with co-ordination and 
integration with existing livelihood support initiatives of livelihood development 
initiatives, where applicable; 

 Develop a detailed execution plan; 

 Develop monitoring plans including Key Performance Areas (KPAs) and Key 
Performance Indicators (KPIs); 

 Commence with livelihoods restoration; and 

 Commence with monitoring. 
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8.10 Transitional Support Plan  

8.10.1 Transitional Support to Physically and Economically Displaced PAPs 

Transitional support is provided to complement compensation payments to ensure that 
households can meet their basic needs and maintain their standard of living once access to 
their land has been lost and until they have had opportunity to restore their livelihood to pre- 
project levels. These early support components incorporate: 

 Transitional support in the form of food baskets and other provisions195 to ensure 
households are food secure during the transitional period; and 

 Financial management training for all households receiving cash compensation to 
provide households with the tools and skills to manage the cash they received. 

Transitional support entitlements are outlined in Table 8-20. To benefit from transitional 
support, households will be required to register with (and participate in) the Project’s 
livelihood restoration program. The components of transitional support include a “basket of 
goods” and medical and education / school support as required while eligible. 

Table 8-20: Transitional Support Entitlements 

Household 
Category : LR 
Group 

Period of Support Rationale and Recommendations 

Highly Impacted 
Households: 

LR Group 1  

LR Group 3 

 

Up to 12 months or end of first 
harvest, post displacement 
then re-assessed – may 
extend or be provided at 
reduced quantities up to end of 
second harvest if required. 
(Support will be structured to 
discourage food dependency). 

It is expected that these households will take longer to 
restore their livelihoods and will therefore need a longer 
duration of transitional support. An assessment will be 
undertaken six (6) monthly / at the end of first harvest 
to determine whether support must continue, stop or be 
reduced. 

One transitional support package per household – 
where more than one PAP is present in a household 
only one package of support generally for this 
household will be applicable. 

Partially Impacted 
Households:  

LR Group 2 

LR Group 4  

 

(LR Group 5 
(Tenants)  will be 
assessed for 
eligibility, if 

Up to six (6) months and/or to 
end of first harvest, post 
displacement. (Support will be 
structured to discourage food 
dependency). 

These households only lose part of their livelihoods and 
those that loose land have not been assessed as 
vulnerable. It is therefore expected that their livelihoods 
will be restored as a result of the LRP. Support will be 
provided until it can be demonstrated that livelihoods 
have been restored effectively or that households have 
been provided with necessary support to restore their 
livelihoods. For Group 2 PAPs who are vulnerable an 
assessment will be undertaken at six (6) months and / 
or at end of first post displacement harvest. 

 

195 This may also include additional cash elements. 
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Household 
Category : LR 
Group 

Period of Support Rationale and Recommendations 

determined to be 
vulnerable may 
be given access 
to transitional 
support.) 

One transitional support package per household – 
where more than one PAP is present in a household 
only one package of support generally for this 
household will be applicable. 

 

Transitional support will consist primarily of a “basket of goods”. The basket of goods is 
based on a typical United Nations World Food Program food basket providing cereal, rice, 
pulses, oil, and salt. Since all households still have some livelihood capacity, assistance will 
commence with 50% of the quantities issued under the World Food Program (WFP) 
(approximately 5kg each of maize, rice, pulses; 0,5l and 150g salt / person / month). This 
percentage will be reduced for partially impacted households accordingly. Items provided to 
each household, six (6) members, per month could include: 

 maize (20kg);  

 beans (20kg)  

 rice (20kg)  

 salt (1kg); and  

 oil (5l). 

This will be adapted to provide staples consumed in the region, in consultation with the 
Community Development Officers and WEOs. Vulnerable and highly impacted households 
will be monitored closely to ascertain whether the support provided is adequate and to 
consider any adjustments to the basket of goods. Those eligible for transitional support may 
also be eligible for specific medical support while on the program. This may include payment 
of costs associated with Community Health Funds. (The annual contribution from each 
household is between T.Shs. 5,000 – T.Shs. 15,000, as defined by the respective districts.) 
Fees will only be paid directly to the authority upon provision of evidence such as a bill. 

Costs associated with changing schools (books, uniforms, etc.) will also be covered by the 
program. The TASAF program allocates an amount of T.Shs 2,000 / child / month attending 
school. Children must have a 75% attendance record at school for the grant to continue. 

8.10.2 Temporary Accommodation 

The Project intends to construct replacement houses where entitlements require, in a 
timeframe that will allow physically displaced PAHs to move directly into this housing.  
However, there may be instances where temporary accommodation is required, such as 
where a PAH elects to have a replacement house constructed on their existing homestead 
and for safety reasons it is not considered appropriate for these households to remain living 
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on the homestead during construction. In such instances the Project will work closely with 
PAHs and relevant authorities to support the PAHs during this transition period. 

8.10.3 Monitoring and Evaluation  

Households will be assessed to determine whether they are eligible to remain on the 
program. An assessment will be undertaken at six (6) months, 12 months, and 18 months 
and, if required, 24 months to determine which households may still need transitional 
support. There will be flexibility to continue transitional support for as long as is necessary 
until households have had enough opportunity to restore livelihoods. Additional support 
options will be considered for those struggling beyond 24 months. PAH’s will no longer be 
eligible for transitional support if: 

 Households have replaced the cash income they have lost as a result of the Project 
or are able to harvest to the level they could prior to the Project; or  

 A member of the household has achieved gainful employment, or the household is 
benefiting from another income source. A household’s ability to replace their cash 
income and standard of living will be monitored using existing baseline data on 
household income levels for each household category; or 

They do not demonstrate willingness to undertake activities to restore their livelihoods. Each 
household benefiting from transitional support will be required to demonstrate that they are 
taking steps, either through the LRA’s or another means, to restore their livelihood. 
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9 VULNERABLE PEOPLES PLAN  

9.1 Introduction 
As per IFC Performance Standard 1, a disadvantaged or vulnerable status can stem from an 
individual’s or group’s race, color, sex, language, religion, political or other opinions, national 
or social origin, property, birth, or other status. Additional factors to be considered include 
gender, age, ethnicity, culture, literacy, sickness, physical or mental disability, poverty or 
economic disadvantage, and dependence on unique natural resources. 

In the context of this RAP, vulnerable people are seen to be more susceptible to the rigors 
and stresses of the resettlement process, have reduced ability to access and benefit from 
resettlement support programs and hence, will require additional assistance and monitoring 
throughout the process.  

This chapter describes the Project’s approach to Vulnerable People impacted by the Project 
and focusses on: 

 Objectives of the Vulnerable Peoples Plan (VPP); 

 Definition of Vulnerable People (VP); 

 Vulnerability Criteria; and 

 Confirming Vulnerability Status. 

The VPP addresses how the Project intends to confirm the vulnerability of potentially 
vulnerable PAPs, as identified during the survey process, and address the vulnerabilities 
noted. This includes ensuring that such PAPs are properly informed of Project activities and 
suitably assisted to address any additional vulnerabilities resulting from these activities. 

9.2 Objectives of the Vulnerable Peoples Plan  
The objectives of the VPP are to: 

1) Identify or confirm Vulnerable People: Ensure that actual and potentially 
vulnerable people and households are identified and monitored during and after the 
resettlement process, so as to track their standard of living and effectiveness of 
resettlement compensation, assistance, and livelihood restoration; 

2) Provide Appropriate Assistance: Provide appropriate assistance to people and 
households identified as vulnerable to re-establish their livelihoods (including those 
physically resettled). Members of vulnerable households may require special or 
supplementary resettlement assistance, such as legal, financial and practical 
assistance, because they are less able to cope with the displacement effects than the 
general population. This will be determined on a case by case basis; 

3) Identify Support Packages: Identify compensation and livelihood restoration 
packages for vulnerable people that include additional forms of support, and favor the 
lowest risk mitigation options whenever possible; 
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4) Assist with Understanding Support: Assist persons identified as vulnerable to fully 
understand their support options for resettlement and compensation, and encourage 
them to choose the option(s) with the lowest risk; 

5) Consider Social Networks: Carefully consider social networks and how these can 
be re-created at resettlement locations, especially regarding support to vulnerable 
people; and 

6) Identify Additional Support Measures: In line with the additional protections 
afforded to certain groups under international human rights law, additional measures 
will be identified for vulnerable groups to cope with Project-induced impacts during 
physical relocation, particularly paying attention to women, children, the elderly, 
vulnerable ethnic groups who may self-identify as indigenous people, and persons 
with disabilities.   

9.3 Definition of Vulnerable People 
Within the context of resettlement and land acquisition the term “vulnerable groups” is given 
to individuals, households, or groups of people that may be disproportionately affected by 
the resettlement process. 

For the purposes of this RAP, vulnerability is defined as: 

 Lack of capacity of a person or group to anticipate, cope with, resist and recover from 
impacts; 

 People who by virtue of gender, ethnicity, age, physical or mental disability, economic 
disadvantage, or social status may be more adversely affected by resettlement than 
others; 

 Reduced ability to cope with the change and, if not provided with additional 
assistance, may be disproportionally affected by displacement; 

 Limited ability to claim or take advantage of resettlement assistance and related 
development benefits; and 

 Vulnerable Ethnic Groups who have been marginalized, excluded, discriminated 
against and / or dispossessed of traditional lands and territories, because they have 
different cultures, ways of life or mode of production than the rest of the population. 

9.4 Vulnerability Criteria 
In line with this definition, the Project-specific criteria196 have been developed to support the 
identification of potentially vulnerable individuals and households amongst those that are 
being physically and economically displaced by the Project. 

 

196 These criteria have been developed in accordance with the GoT’s Vulnerable Groups Planning Framework 
and the requirements of IFC Performance Standard 5: Land Acquisition and Involuntary Resettlement. 
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Acknowledging that no single criteria automatically renders a household vulnerable, a 
number of reports were reviewed, including the Comprehensive Food Security and 
Vulnerability Analysis Reports197, in order to identify the main contributing factors impeding 
the resilience of households to withstand external shocks, hence making them potentially 
vulnerable due to impacts of the land acquisition associated with the Project. These 
contributing factors are198: 

 Age of household head (either over 60 years of age or child-headed households); 

 The household is female headed; 

 Education level of household head; 

 The household has one or more physically and / or mentally disabled household 
member 199. 

 Percentage of household expenditure on food; 

 Number of household income earners and resources available to support 
dependents; and 

 Number of children between 6-14 years not attending school. 

To identify likely vulnerable individuals and households directly affected by the required land 
acquisition and resettlement, the criteria were applied to data gathered in the socio-
economic baseline, census, asset, land surveys and socio-economic and livelihood 
investigations and through semi-structured interviews. 

9.5 Categorization of Vulnerability 
The vulnerability analysis recognizes that vulnerability is not an absolute but rather a graded 
scale between destitute and varying degrees of “at risk”. To incorporate this variability, three 
(3) categories of vulnerability have been adopted which recognize varying degrees of 
vulnerability: 

 Category 1 (Vulnerable) households will immediately be placed on the Vulnerable 
Households Register (VHR) and qualify for in-kind assistance and individual level 
livelihood support as discussed in Section 9.8. In addition, additional support may be 
necessary, commensurate to the households’ level of vulnerability.  

 

197 United Nations World Food Programme, “Comprehensive Food Security & Vulnerability Analysis (CFSVA), 
Tanzania, 2010” and United Nations World Food Programme, “Comprehensive Food Security & Vulnerability 
Analysis” (CFSVA), Tanzania, 2012. 

198 Potentially vulnerable ethnic groups have not been explicitly included in the vulnerability criteria. However, 
they will be identified and engaged in a specific manner as described in Section 9.7.4. 

199 Disability is the loss or limitation of opportunities to take part in the normal life of the community on an equal 
level with others due to physical, mental or social factors. It is an umbrella term, covering impairments, activity 
limitation, and participation restrictions. National Disability Policy of 2004. 
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 Category 2 (Potentially Vulnerable) households will qualify for in-kind assistance and 
livelihood support but will need further verification before being placed on the VHR. 

 Category 3 (At risk) households will be placed on a “watch list” and must be included 
in any review / survey to monitor the PAPs, they will not be classified as vulnerable in 
terms of in-kind replacement but will qualify for livelihood support. 

Using the vulnerability criteria discussed in Section 9.4, several data queries were run 
through the pre-validated project database (which includes socio-economic data collected 
during the pipeline survey), to identify those households which were potentially vulnerable, 
and their level of vulnerability. The final query assessed whether any of the households 
identified as potentially vulnerable appeared in multiple queries i.e. a cumulative impact, as 
this would have the effect of increasing their overall level of vulnerability Table 9-1 shows the 
queries that were used to interrogate the database, to identify and categorize potentially 
vulnerable people.  

Table 9-1: Database Analysis Used to Identify Potentially Vulnerable People 

Query Classification into Categories 

Query A: 
Category 1: Elderly (>60yrs) male headed household with 1 or no income earners. 
Category 2: Elderly (>60yrs) male headed household with 2 income earners. 
Category 3: Male (≤60yrs) with 1 or no income earners. 

Query B: 
Category 1: Household food expenditure ≥ 80%. 
Category 2: Household food expenditure < 80% and ≥ 70%. 
Category 3: Household food expenditure < 70% and ≥ 60%. 

Query C: Category 1: Child headed households, household head < 18yrs. 

Query D: 
Category 1: Female headed (≤ 60yrs) household – household head has no education. 
Category 2: Male headed (≤ 60yrs) household – household head has no education. 
Category 3: Household head (> 60yrs) has no education. 

Query E: 

Category 1: Percentage of children in household (≥ 6 and ≤14yrs) not attending school ≥ 
75%. 
Category 2: Percentage of children in household (≥ 6 and ≤ 14yrs) not attending school ≥ 
50% to < 75%. 
Category 3: Percentage of children in household (≥ 6 and ≤ 14yrs) not attending school ≥ 
25% to < 50%. 

Query F: 

Category 1: Household head is Female and two or more disabled people under 60 in the 
household. 
Category 2: Household head is Male and two or more disabled people under 60 in the 
household. 
Category 3: Household head is Female or Male and one disabled person under 60 in the 
household. 

Query G 

Cumulative Analysis of households who were categorized in more than 1 query above. 
Category 1: Household has 1 or more classifications in category 1.  
Category 1: Household has 3 or more classifications in category 2. 
Category 2: Household has 1 or more classifications in both categories 2 and 3. 
Category 2: Household has 3 or more classifications in category 3. 
Category 3: Household has 1 or 2 classifications in category 3. 

Households are assigned a vulnerability category, as described in Section 9.6, based on 
their classifications in Queries A to G.  
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A household will be categorized as vulnerable if after an accumulative analysis (Query G) of 
the factors contributing to vulnerability identify them as potentially vulnerable.  

9.6 Confirming Vulnerability Status 
Based on the information collected, a Register of Vulnerable Individuals and Households has 
been developed. This VHR will be used throughout the resettlement process to plan and 
implement the specific activities that have been designed to support potentially vulnerable 
groups, as summarized in the VPP. The number of households in each category was then 
calculated based on the queries described above. Table 9-2 provides the numbers of 
vulnerable households, per category, identified in the Dodoma Region based on the socio-
economic baseline survey. 

Table 9-2: Vulnerable Households by Category in the Dodoma Region  

Ward Village / Mtaa  Category 1 Category 2 Category 3 

Kondoa 

Hondomairo Mtriyangwi 6 7 5 

Serya 

Chandimo 4 7 5 

Mongoroma 12 14 15 

Serya 8 15 8 

Kingale 

Chemchem 7 18 16 

Kwamtwara 3 5 6 

Iyoli 5 6 4 

Kingale 2 4 8 

Msui 9 15 13 

Tampori 0 1 2 

Chemba 

Paranga 

Kelema Balai 2 5 2 

Kelema Mashariki 5 10 5 

Cheku B 12 25 10 

Cheku A 5 3 4 

Goima 

Makamaka 0 8 8 

Jenjeluse 2 6 5 

Goima 13 9 5 

Songolo 
Songolo 9 11 6 

Hamai 3 4 7 

Chandama Mapango 8 19 11 

Mrijo 

Nkulari 11 11 8 

Mrijo Chini 0 1 0 

Kaloleni 1 0 1 

TOTAL 127 204 154 
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This categorization is considered in the eligibility criteria for both compensation options and 
livelihood restoration as is appropriate and commensurate to their loss of physical and 
economic assets. This approach is a precautionary approach and provides a further safety 
net for PAHs. It is expected that the Project will also benefit from lessons learned from the 
process followed in the PAs. 

This categorization then triggers additional efforts to be made with regard to these PAHs 
during the next stages of RAP implementation. During the entitlement briefing process (see 
Chapter 10) and through additional engagements with these PAHs more information on their 
specific circumstances will be gathered. This will be considered alongside their specific 
displacement impacts to confirm whether they require additional resettlement support and 
discuss with them (if relevant) support options are available. 

This process will also be used to help structure PAHs' final entitlements and compensation 
options. The livelihood strategies of these PAHs will be investigated in more detail during 
RAP implementation to ensure access to and delivery of livelihood restoration programs that 
are structured appropriately. 

The exact set of activities that will be provided to each confirmed vulnerable individual and 
household will be assessed on a case by case basis and will therefore vary according to 
their specific needs. 

It may be confirmed during further engagement with these PAHs that these vulnerability 
factors (or criteria) from Section 9.4 above on which their vulnerability has been based may 
not affect their resilience to restore livelihoods, and the impacts experienced by them as a 
result of the Project’s land acquisition will not necessarily be disproportionate. 

9.7 Specific Vulnerabilities 

9.7.1 Vulnerability Assessment of Women 

The Tanzanian legal framework establishes land rights for women in the following pieces of 
legislation: 

 Village Land Act of 1999: “The right of every woman to acquire, hold, use and deal 
with land shall to the same extent and subject to the same restrictions be treated as a 
right of any man” (Part II 3(2)); and  

 Law of Marriage Act of 1971 as amended by Act 23 / 73, Act 15 / 80 and Act 9 / 96: 
“…married women have the right to acquire, hold and dispose of property, movable 
or immovable, during the course of the marriage, and the right to distribution of 
property earned jointly when the relationship is dissolved. Property and other 
matrimonial assets that a woman has acquired individually belong to her. When there 
are two or more wives, they have equal rights and liabilities as spouses”. 

Given these legal provisions it is therefore expected that at least in most cases, it will be 
possible to ensure land rights exist for female-headed households, thus, at least ensuring 
their basic entitlements as PAHs to compensation and other entitlements. 
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However, it is recognized that women’s access to resources and opportunities is often 
limited by discrimination and cultural norms whereby they commonly experience greater 
financial, work and time burdens from unpaid responsibilities such as those related to 
childcare, or household duties such as preparing food, fetching water and firewood etc. In 
addition, women who are tied to their domestic duties are frequently less able to leave their 
house or land to find alternative livelihoods. 

Where a woman is also the household head, her responsibilities increase further and, given 
traditional village and cultural structures, she and her family may be marginalized or 
excluded from village decision making as well as from engagement structures with which the 
Project and other organizations interact. Instead, women are more likely to rely on informal 
networks of support, such as neighbors or relatives that may be disrupted by the 
resettlement process. 

Lastly, the payment of cash compensation can leave women and children in a vulnerable 
state, and even homeless should the compensation not be utilized for its intended purpose 
i.e. the construction of a new house.  

Women in general, while not identified as a vulnerable group, are the focus of specific, 
targeted engagement measures, and some specific mitigations, to ensure they receive 
equitable benefits that may be necessary from the resettlement program. This is the basis 
for the inclusion of female-headed households as one of the criteria. 

There are a total of 130 female headed households that will be impacted by Project pipeline 
and AGI activities in the Dodoma Region, however; a female headed household does not 
automatically indicate vulnerability. Female headed PAHs will be considered on a case by 
case basis to determine whether this factor affects their ability to cope with the displacement 
impacts on them and their ability to restore livelihoods.  

In addition, the Comprehensive Food Security and Vulnerability Analysis200 shows that 
female-headed households who have one or more additional vulnerabilities, are more likely 
to be food insecure and vulnerable. Particular attention will, therefore, be given to female-
headed households who will lose more than an acre equivalent (AE)201 of agricultural land 
and are identified as vulnerable (refer to Table 9-3). They will need to be monitored closely 
to ensure they have access to sufficient food. Additional assistance may also be required for 
them to re-establish livelihood activities. 

Table 9-3: Female Headed PAHs Identified across the Dodoma Region 

District Kondoa Chemba 

Female headed household (≤60 years). 39 46 

Female headed household (>60 years) 24 21 

Female-headed household, and one or more disabled household members. 11 4 

 

200 United Republic of Tanzania 2009 / 10 Comprehensive Food Security and Vulnerability Analysis (CFSVA). 
201 An Acre Equivalent (AE) which takes into account the productivity of the land in the district and the average 

number of household members for households in the district. 
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District Kondoa Chemba 

Female-headed household, losing >AE of agricultural land.  5 5 

9.7.2 Vulnerability Assessment of Elderly Households 

Elderly households may become vulnerable for a number of reasons: 

 Poverty, or lack of cash income to support their day to day subsistence requirements; 

 Physical or mental impairments may make it difficult for them to care for themselves; 

 Sickness may make it difficult for elderly households to tend to their fields that 
provide either cash crops or subsistence food; 

 The elderly may be less socially integrated and need to rely heavily on the day to day 
support of children, relatives or neighbors; 

 Lack of access to transportation may be an issue, for example to enable access to 
alternative livelihood sites or village services (shops, banks, government agencies, 
etc.), especially if household members are unable to walk long distances; and 

 Household decisions may be made on their behalf by relatives and children without 
their consent; including relocating the elders to the children’s homes, having power of 
attorney on the financials of the elderly PAP and possibly mismanaging the 
compensation they receive. 

Any of these factors may make it difficult for an elderly individual or household to adapt to 
significant change to their asset base and the structure of their livelihood.  

For the purposes of identification of vulnerability in this RAP, an elderly household has been 
defined as one where the household head is older than 60. 

Households with an elderly head (especially if female) are at higher risk and will be 
considered on a case by case basis to determine whether this affects the PAP’s ability to 
cope with the displacement impacts on them and their resilience to restore livelihoods. Table 
9-4 shows the elderly head of household for the three vulnerability categories across the 
Dodoma Region. 

Table 9-4: Elderly Headed PAH’s Identified across the Dodoma Region 

District Kondoa Chemba 

Household head 60 years or older 111 125 

Household head 60 years or older, and disabled household member 6 13 

Household head 60 years or older, and farming is main livelihood, and 
remaining land after land loss is ≤ 2.5 acres 9 17 

Household head 60 years or older, and disabled household member, and 
farming is main livelihood, and remaining land after land loss is ≤ 2.5 acres 0 0 

9.7.3 Households Inclusive of Disabled Family Members 

Chronic, frequent illness or disabilities amongst household members threatens livelihood 
security, reduces income and mobility, and increases the required expenditure on health. 
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Households with persons with disabilities or chronic illnesses are likely to be more 
vulnerable than households that do not have these characteristics. 

During the socio-economic survey, a significant number of households with one or more 
disabled household members were identified. Impaired lack of physical mobility accounts for 
more than half of all reported instances of disability. However, it is possible that the concept 
of impaired physical mobility may have been misunderstood (e.g. a child younger than 
normal walking age) or its incidence over-reported, and this will need to be verified as part of 
implementation (refer to Section 9.10) on a case by case basis as households are offered 
participation in appropriate livelihoods restoration or social programs.  

For the purposes of resettlement activities, a household has been defined as vulnerable if 
one or more members under the age of 60 suffer from a disability or chronic illness. 
However, as mentioned each PAP’s individual circumstances will be considered during 
implementation to ensure appropriate categorization has been.  

9.7.4 Potentially Vulnerable Ethnic Groups 

Membership of a Vulnerable Ethnic Group, or self-identification as an indigenous person, 
was not included in the vulnerability criteria employed in Section 9.4. This exclusion is 
motivated by the fact that, based on available evidence, indigenous status does not 
automatically translate into household vulnerability, despite the group’s potential for 
vulnerability. Conversely, vulnerability is not the sole criteria for recognizing a group as 
indigenous.  As discussed in Chapter 5, many vulnerable ethnic groups in Tanzania have 
abandoned their traditional ways of life and have to a large extent been assimilated into 
mainstream culture. This conclusion is supported by the fact that in both Kondoa and 
Chemba, the Barabaig used to be hunters and gatherers but have since diversified their 
livelihoods and are now agro-pastoralists. The Maasai PAHs, who are only found in the 
Chemba District, have diversified their livelihood into subsistence and cash crop production 
– comparable to other PAHs in the district. There are also 20 PAHs who self-identify as 
Sandawe located in the Kondoa District. This group is also dependent on agriculture and 
livestock as their primary source of income. 

Data from the socio-economic surveys indicate there are a total of 31202 (4%) out of 757 
PAHs in the Dodoma Region who belong to Vulnerable Ethnic Groups, some of whom may 
self-identify as being indigenous people. As discussed in Chapter 5, these differ from other 
PAHs in a number of important respects, despite the cultural assimilation mentioned above. 
For instance, the literacy rate among household members from Vulnerable Ethnic Groups 
over 15 is 47% (compared to 76% for other PAHs) and school attendance among children 
between 6 and 14 is 65% (compared to 83% among  PAHs not belonging to Vulnerable 
Ethnic Groups). 

Vulnerable Ethnic Group PAHs' potential vulnerability, as per the categories defined in 
Section 9.5, is detailed in Table 9-5. Of these, 23% are in Category 1 (Vulnerable), 35% in 

 

202 27 in Kondoa and 4 in Chemba.   
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Category 2 (Potentially Vulnerable) and 16% in Category 3 (At Risk), leaving 26% in the "Not 
Vulnerable or Potentially Vulnerable" category. By contrast, the distribution of PAHs not 
belonging to Vulnerable Ethnic Groups between these categories is 17%, 27% and 20%, 
respectively – leaving 46% of PAHs in the "Not Vulnerable or Potentially Vulnerable" 
category. 

Table 9-5: Number of VEG PAHs per Vulnerability Category 

District 
Category 1 Category 2 Category 3 

VEG PAHs Other PAHs VEG PAHs Other PAHs VEG PAHs Other PAHs 

Kondoa 6 50 10 82 5 77 

Chemba 1 70 1 111 0 72 

Total  7 120 11 193 5 149 

In addition to differences in the socio-economic and demographic indicators utilized in the 
analysis above, a number of contextual factors may render these groups more vulnerable than 
other communities to the impacts associated with Project-related land acquisition and 
displacement 203: 

 The Government of Tanzania has stated that all people of African descent are 
indigenous and therefore recognition of the rights of indigenous peoples is not 
relevant;  

 Displacement of large numbers of pastoralists have been a frequent occurrence in 
many parts of Tanzania in the past; 

 Climate change adds a range of challenges to the situation of pastoralists and 
hunter-gatherers. Their strategy of flexible tracking of resources is well-adapted to 
short-term climate variability, but such adaptive strategies of pastoralists may be 
blocked by restrictions on mobility imposed by competing land uses; 

 Although official education statistics are not disaggregated by ethnicity, there is 
evidence that school attendance among Vulnerable Ethnic Groups is lower and the 
drop-out rates higher than among other Tanzanians. The reasons for non-attendance 
and dropping include distances to schools, the proximity of wildlife (which poses a 
safety risk for children walking to school), collusion between education officials and 
parents to keep children out of school, and a curriculum that is at variance with the 
interests of such groups ; and 

 Lack of access to productive resources and services have also been detrimental to 
pastoralism as a livelihood system since it has resulted in poor conditions of living, 
low incomes, poor health and low literacy. 

 

203  African Commission on Human and Peoples’ Rights (2014). Report of the African Commission’s Working 
Group on Indigenous Populations / Communities: Research and Information Visit to the Republic of Tanzania, 
21st January – 6th February 2013. URL: https://www.iwgia.org/images/publications/0719_TANZANIA-
ENGELSK.pdf 
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While the potential vulnerability of PAHs from Vulnerable Ethnic Groups is an important 
consideration in determining the type of additional targeted support measures that may be 
required, it is recognized that additional support measures and engagement are required to 
respect the rights of all PAH from Vulnerable Ethnic Groups to ensure that they are able to 
effectively restore their livelihoods to pre-displacement levels.  Additional support measures 
for Vulnerable Ethnic Groups will be agreed upon with the specific groups prior to any 
displacement or impact. Such additional support measures are described in more detail in 
Section 9.10. 

9.8 Livelihood Restoration Strategies for Vulnerable 
Households 

The majority of households within the Dodoma Region rely on their land for both household 
subsistence and cash income (see Chapter 5). Household support which is derived from a 
single source is more vulnerable to shock, including those that may be as a result of 
participation in a resettlement process. 

Additional assistance will be provided to PAPs that are identified as vulnerable and lose >AE 
but <AFS. As per the Livelihood Restoration Plan (Chapter 8), these vulnerable households 
will have access to individual level livelihood restoration program(s) as appropriate to their 
relevant vulnerability factors. Assistance will include access to programs that will be 
designed to address individual circumstances such as: 

 Crop improvement programs; 

 Livestock improvement programs, especially poultry which can be farmed intensively 
in a smaller area and produce greater returns; and 

 Non-land-based programs, such as enterprise and skill development. 

(See Chapter 8 for more details). 
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Figure 9-1: Livelihood Strategies for Vulnerable People will Include Crop Improvement 
Programs 

One reason vulnerability can arise is through the failure of crop production for a season (or 
two) post-displacement (due to climatic and other natural shocks). In addition, sometimes it 
may be that alternative land identified for agricultural activities / livestock does not have the 
carrying capacity of the land that was lost and / or PAPs need additional support to practice 
alternative farming practices to utilize alternative land better. The same applies to a lack of 
access to alternative areas to source firewood, building materials (thatch) and medicinal 
plants. The RAP has identified the following measures to prevent PAPs from emerging as 
vulnerable due to impacts on livelihoods post-displacement: 

 Support and capacity building in improved methods of land, preparation, and crop 
and livestock production; 

 Training to help PAPs manage their finances / cash received during compensation; 
and 

 Assistance to vulnerable PAHs where they are unable to re-establish their croplands 
due to limited access to labor. 

The Project will also undertake ongoing monitoring and evaluation to ensure any emerging 
vulnerability issues are picked up and actioned appropriately. 

While every effort has been made in the Livelihood Restoration Program (Chapter 8) and in 
the eligibility criteria (Chapter 6) to ensure that PAPs are resettled in a way that at a 
minimum re-establishes their current level of livelihoods and in the case of vulnerable PAHs 
provides for additional assistance, a few PAP households may emerge as vulnerable after 
resettlement for a variety of reasons, not within the Projects control. Therefore, all PAPs will 
be monitored carefully to identify any emerging vulnerability issues. 

9.9 Engagement Processes for Vulnerable Groups 
A key element of supporting vulnerable groups is ensuring that they have access to 
engagement processes so that:  

 They are provided with sufficient information about the Project, including the potential 
impacts and opportunities relevant to them;  

 They can respond and provide feedback to help shape processes and activities they 
are involved in; 

 The development process fosters full respect for human rights, dignity, aspirations, 
culture, and natural resource-based livelihoods; and 

 An ongoing relationship based on informed consultation and participation is 
established, ensuring free, prior and informed consent where required. 
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9.9.1 Engagement with Women 

The Project aims to facilitate meaningful engagement and access to information by 
vulnerable groups, including women. 

In the case of women additional opportunities have been and will be provided to receive 
information and raise concerns / ask questions about what they consider to be a safe 
environment. Methods used to date have included:  

 Individual or small group women-only discussions to allow participants time and 
space to share their views; and 

 Intra-household meetings, including male and female household members. 

During RAP planning, specific focus was made to encourage the involvement of spouses 
(many of which are women): 

 During the community sensitization for the land surveys to inform landholders of their 
need to be present during the surveys they were informed to be accompanied by 
their spouses; 

 During land delineation, and the asset inventory and socio-economic household 
surveys, spouses were encouraged to be present as far as possible and, if 
necessary, surveys were delayed until the particular spouse was present; and 

 During the disclosure of compensation schedules, PAPs were given individual and 
private access to their compensation schedules, entitlements, and amounts. PAPs 
signed an acknowledgment letter to confirm that they had seen their individual 
schedule. Spouses were encouraged to be present during this disclosure and time 
was allowed for them to finish any activities they were busy with to give them the 
opportunity to attend. 

Care has been and will be taken to prevent division between male and female partners, to 
respect cultural sensitivities and not appear to support a view that men should not partake in 
livelihoods and family support activities. 

Going forward, appropriate methods to engage with women will continue to be utilized. In 
addition, PAPs will be informed that spouses should be present for the entitlement briefings 
and that Compensation Agreements will be structured to include a spousal consent form. 
Where appropriate, the Project will seek joint bank accounts for PAPs, to enable spouses’ 
access to compensation. Spouses will have access to the LRP.  

9.9.2 Engagement with Vulnerable Ethnic Groups 

Targeted measures have also been implemented to ensure adequate, equitable and 
culturally appropriate engagement with Vulnerable Ethnic Groups who may self-identify as 
indigenous people (who may potentially be vulnerable to Project-related displacement 
impacts). These measures have included: 

 In PACs where Kiswahili is not universally understood, resettlement stakeholder 
engagement teams have included persons who speak the relevant local languages. 
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In general, however, PACs and PAPs preferred to identify their own translators – 
usually local leaders or family members whom they trusted; 

 During the survey sensitization process, suitable persons from communities hosting 
Vulnerable Ethnic Groups were sometimes appointed to assist the stakeholder 
engagement teams and facilitate a point of entry for the teams into Vulnerable Ethnic 
Groups. These persons would be briefed about the project, the sensitization process 
and his / her role as a member of the stakeholder engagement team; 

 Engagement with Vulnerable Ethnic Groups was always preceded by engagement 
with local PAC leaders to request their support, approval and assistance in 
engagement with the communities. This prior engagement with community leaders 
has demonstrated respect for the status of Vulnerable Ethnic Groups who may self-
identify as indigenous people community leadership; and 

 In recognition of the fact that, in pastoralist communities, mornings are often devoted 
to tending livestock, meetings in such communities were arranged for later in the day 
(after noon or in the evening). 

9.10 Implementation Support for Vulnerable Groups 
Different individuals and households will need different levels of support and assistance 
during resettlement implementation dependent on their specific area of vulnerability. 

Specific initiatives to protect and support vulnerable groups which may be considered 
include: 

 Ensuring compensation agreements contain a spousal consent; 

 Identifying ways to help reduce women’s workload and improve family services such 
as improved access to water and basic services; 

 Improving financial stability through a money management program, e.g. by 
supporting credit groups, providing skills training, supporting access to markets; 

 Supporting education development, particularly numeracy and literacy, financial 
management and planning; 

 Strengthening the participation of vulnerable groups in decision making processes by 
providing support such as training, access, and safe conditions to encourage 
participation; 

 Promoting equal opportunities for employment on the Project by ensuring that 
employment opportunities are advertised and open to all groups; 

 Consider the needs of vulnerable individuals and groups where possible during site 
selection for replacement housing / replacement land such as access to facilities, 
services, transport etc.;  

 Assisting vulnerable groups and individuals in dismantling and moving assets; 
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 Providing support (not just monetary compensation) to vulnerable groups where the 
re-building of structures is required; and 

 Ensuring vulnerable individuals have priority access to LRPs. 

9.11 Implementation and Responsibilities 
The VPP will be implemented in parallel to the wider RAP implementation and conclude only 
when the livelihoods of vulnerable people have been restored to at least pre-Project levels 
(as determined by a completion audit) The VPP may be updated during the RAP 
implementation program. 

All activities to support vulnerable groups are documented and tracked within the Register of 
Vulnerable Individuals and Households. Tracking activities may include: 

 Ongoing engagement with the Village Development Committee (VDC) (where 
operational) as part of the monitoring of vulnerable households; 

 Engagement with authorized spokespersons for Vulnerable Ethnic Groups at village 
or ward level (e.g. the “Leguanani” among the Maasai); 

 Identifying and recording information about vulnerable individuals and households in 
the Register of Vulnerable Individuals and Households; 

 Monitoring all measures developed to support vulnerable individuals and households 
through the compensation process and livelihoods restoration activities; and 

 Monitoring livelihood restoration. 

The stakeholder engagement teams will be responsible for ensuring that additional 
engagement methods are used to facilitate the participation of vulnerable groups. 

The Project social investment team will be responsible for managing the participation of 
vulnerable individuals in appropriate social investment projects. 

Responsibility for coordinating and monitoring the status of vulnerable people and the 
associated support activities falls within the scope of the Livelihood’s Restoration 
Implementation Team with an independent bi-annual review. 
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10 CONSULTATION AND DISCLOSURE 

10.1 Introduction 
Stakeholder consultation forms an integral part of the RAP planning process and will also be 
central during disclosure and implementation of the land acquisition and resettlement 
process. 

It provides opportunities for affected and / or interested stakeholders to offer input into the 
RAP process and could help shape priorities, processes and outcomes, not only during 
planning but also during the implementation stage. 

This chapter summarizes: 

 Project engagement principles and objectives of engagement; 

 Identification of stakeholders; 

 Engagement structures; 

 Engagement methods applicable to the RAP planning stage; 

 Engagement support and measures adopted for specific stakeholder groups; 

 Consultation activities during the RAP planning phase, including the disclosure of 
the RPF and the plan for the Dodoma RAP disclosure; and 

 The Project Grievance Management procedure and findings during the RAP 
planning phase. 

10.2 Engagement Principles and Objectives 
The Project is committed to openness, dialogue and engagement as it views long term, 
transparent relationships with stakeholders across all levels as essential to its success.  

In its Stakeholder Engagement Plan204, the Project outlines ten (10) stakeholder 
engagement principles that guide its engagement activities. These principles have been 
developed based on GIIP, national regulations and partner company guidelines. They are 
summarized in Table 10-1. The Project stakeholder engagement objectives are presented in 
Table 10-2. 

 

204 EACOP Stakeholder Engagement Plan. Document Number TZ-MID-60-0120-200299. 
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Figure 10-1: Jenjeluse Village, Goima Ward, Chemba District, Dodoma Region,  
Focus Group Discussion 

Table 10-1: EACOP’s Stakeholder Engagement Principles 

No. Principle Definition 

1 
Open and 
Transparent 

Information relevant to project activities will be as accessible and transparent as 
possible, providing stakeholders with a comprehensive understanding of Project 
activities and how they are or may be affected by them.  

2 
Listening and 
Dialogue 

Stakeholders will be invited and encouraged to actively engage with the Project. 
Stakeholders will be listened to, their questions and concerns taken seriously, and 
responses provided in a timely manner. 

3 Empowering 
Engagement should ensure stakeholders have an opportunity to share their 
perspectives. This will include informing them of what they can expect in terms of 
feedback and responses to their inputs. 

4 Proactive The engagement process will provide information in advance of Project related activities. 

5 
Impact 
Focused 

Engagement with communities affected by the Project will be, whenever possible, 
focused around the potential and actual negative Project impacts and mitigation 
measures that may concern them.   

6 Safe 
Steps will be taken by the Project towards ensuring stakeholder engagement is free from 
manipulation, interference, coercion or intimidation and that participation in any form of 
engagement will be safe and without risk or fear for retaliation. 

7 Effective 
Information and forms of engagement will be acceptable to and effective for the 
stakeholder for whose use they were intended and will be accessible, legitimate and 
transparent.  

8 Appropriate 
Different forms of engagement may be required for different kinds of stakeholders and 
different purposes. Information provided to stakeholders will be provided in formats 
appropriate and accessible to the stakeholder concerned. 

9 
Equal and 
Human Rights 
Respectful 

Everyone, without discrimination, will be afforded the right to participate on equal terms. 

10 
Gender and 
Culture 
Sensitive 

Engagement approach will include the need for and use of any special measures to 
ensure that marginalized or vulnerable individuals and groups are inclusively engaged. 
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Table 10-2: Project Stakeholder Engagement Objectives 

The Project’s objectives for meaningful stakeholder engagement are to: 

 Ensure that local stakeholders are informed as early as possible about Project activities; 

 Build trust and broader community support for future operations, including understanding and monitoring 
the way that impacts are being managed and international standards are being applied; 

 Ensure that engagement is undertaken in a coordinated fashion using the same principles, standards, 
messages, etc.; 

 Gain access to civil society expertise, skills or resources to assist with, for example, social investment, 
livelihood restoration project development and implementation, achieving local content targets and 
implementing the Voluntary Principles on Security and Human Rights (VPSHR); 

 Facilitate the creation of partnerships to the mutual benefit of the Project and stakeholders including Civil 
Society Organizations (CSOs) and enhance reputation; 

 Identify opportunities and risks related to activities early, in order to intervene and avoid escalation in the 
case of risks;  

 Ensure that stakeholder queries are handled in time through continuous engagements; and 

 Identify and address potential human rights impacts and respect the rights to information and consultation 
of affected stakeholders. 

10.3 Stakeholder Identification 
EACOP’s Stakeholder Engagement Plan defines stakeholders as:  

“…persons or groups external to the core operations of the Project who may be affected by 
the Project or have an interest in it or may have influence over it. This may include 
individuals, businesses, communities and local government authorities, local non-
governmental and other institutions. Local communities potentially impacted by the Project 
and their local and traditional authorities are regarded as key stakeholders”. 

The Project has identified relevant stakeholders that fall within these categories. Details of 
these can be found in Appendix C as the following: 

 Key national level GoT stakeholders (Appendix C, Table C-1); 

 Key regional and district GoT stakeholders (Appendix C, Table C-2); 

 Key village level stakeholders (Appendix C, Table C-3); 

 International and national NGOs (with focus on land and livelihoods matters) 
(Appendix C, Table C-4); and 

 CSOs, CBOs and NGOs active in the region (with focus on land and livelihoods 
matters) (Appendix C, Table C-5). 

10.3.1 Affected Stakeholders 

Project Affected Persons  

This group is directly affected by land acquisition, will experience physical and / or economic 
displacement, and has therefore been prioritized for engagement by the Project. This group 
may include individuals, households and villages with affected Village Land who have been 
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identified and recorded within the detailed surveys and valuation activities undertaken to 
date. These affected groups are described further in Chapter 5. Project-related impacts on 
this group may include: 

 Physical displacement due to loss of dwelling structures; 

 Economic displacement due to loss of land / access to land; 

 Economic impact due to loss of access to other land that form part of their livelihood 
strategies (e.g. forests, grazing areas, fishing ponds, village land or land traditionally 
used by vulnerable ethnic groups);  

 Impact on community relations due to changes in access, existing social structures, 
and livelihoods; and 

 Other social, cultural or human rights impacts that could be affected by the 
resettlement process. 

Their interest in this process therefore includes: 

 Having meaningful engagement with the Project throughout the resettlement 
process to ensure access to information and dialogue around impacts; 

 Project impact on PAPs’ land and structures; validity of verification; compensation 
rates and processes; and replacement of assets; 

 Livelihood restoration options and assistance during the resettlement process; 

 Construction timelines and activities; and measures to mitigate the impacts of 
temporary access restrictions during construction as per Section 5.9 (temporary 
impacts); 

 Employment opportunities; and 

 Benefits to local communities. 

Project Affected Communities  

PACs include the PAHs’ village / mtaa of residence and the community the PAHs may be 
moved to, i.e. the host community if relevant. The intention is to move PAHs within the ward 
/ village / mtaa boundaries. These communities are described further in Chapter 5. Project-
related impacts on this group may include: 

 Physical splintering (e.g. community divided in two (2) by an access road);  

 Social disintegration / conflict (e.g. new residents are not welcomed when they move 
between villages), which is expected to be an unlikely occurrence, given the 
Project's intention to move PAHs within ward / village / mtaa boundaries; and 

 Economic impact due to loss of access to other land which form part of their 
livelihood strategies (e.g. forests, grazing areas, fishing ponds, village land or land 
traditionally used by vulnerable ethnic groups).  

Their interest in this process therefore includes: 
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 Project progress including construction timelines and activities and measures to 
mitigate the impacts of temporary access restrictions during construction; 

 Resettlement process, including location of replacement land and replacement 
houses; 

 Employment opportunities; and 

 Benefits to local communities. 

10.3.2 Interested Stakeholders 

Interested stakeholders are defined as those groups who may not be directly affected by the 
land acquisition displacement impacts but who, by their position, knowledge and / or 
experience, are able to influence the outcome of the Project. 

The main categories of interested stakeholders relevant to the RAP process for this Project 
are discussed below. 

The Government of Tanzania 

The GoT, along with the GoU, is a partner in the Project. Engagement activities between 
PPT and the GoT are wide-ranging, across the national, regional, district and ward levels 
and across a range of technical areas, including resettlement. 

As described in the RPF, land matters are the responsibility of MLHHSD, in collaboration 
with local authorities. The ME is the lead ministry managing development and delivery of the 
Project. The Project requires cooperation from a wide range of government organizations at 
national, regional, district, and ward levels, and also from village level authorities. These 
stakeholders play key roles in land acquisition, compensation and resettlement. 

Such roles are documented in the RPF and summarized in Appendix C: Tables C-1 and C-2. 

Civil Society Organizations including Non-Governmental Organizations and other 
Community Based Organizations  

NGOs and CBOs are a diverse stakeholder group that, collectively, can play an important 
role in resettlement planning and implementation for projects such as the EACOP. 

They can act as an independent third party to facilitate community engagement with the 
Project; particularly at key points in the Project schedule, such as during payment of 
compensation. They can also contribute, as implementation partners, to livelihood 
restoration activities and potentially other parts of the RAP. The list provided in Appendix C 
will be updated on an ongoing basis. 

International Financial Institutions 

Financing for the Project is being sought from IFIs and, as described in Chapter 3 and the 
RPF, the Project is being managed and subsequently implemented to relevant IFI standards. 

Of particular relevance for this section are the applicable engagement requirements of the 
IFC’s PS1 Assessment and Management of Environmental and Social Risks, PS5 Land 
Acquisition and Involuntary Resettlement and IFC PS 7 on Indigenous Peoples. 
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10.4 Project Engagement Structures 
The Project stakeholder engagement, particularly at the local level, is designed and 
undertaken by Project engagement teams, in consultation with key GoT and community 
stakeholders. These teams use a variety of structures and processes to ensure accurate and 
effective communication is tailored to the needs of different stakeholder groups. 

There is one (1) key group and three (3) key teams relevant to Project RAP planning 
engagement. These are: 

 The LARWG (Combination of GoT and Project representatives); 

 The Project Stakeholder Engagement team (EACOP); 

 The Project RAP Planning and Implementation teams (EACOP); and 

 The RAP Planning Consultant team (DWC). 

All activities are guided by EACOP’s central Stakeholder Engagement Plan and coordinated 
in alignment with this. 

10.4.1 Land Acquisition and Resettlement Working Group  

The LARWG is a committee comprising EACOP and GoT technical representatives. 

It was established in March 2018, during the early stages of the EACOP resettlement 
planning process and meets regularly to receive updates on the land acquisition and 
resettlement process, discuss issues and provide input into planning and implementation. 

It is chaired by the ME’s Project country coordinator. The EACOP Project team provides 
secretariat support together with the LARWG representative from TPDC. 

Core LARWG members are the ME, TPDC, TPA, MLHHSD and the EACOP Project. Other 
relevant government agencies attend meetings when required. These include: TANROADS, 
TARURA, TAWA / Tanzania National Parks Authority (TANAPA) / TFS, Water Basin 
Authority, TANESCO, TTCL and the TRC. 

Broadly, the LARWG’s responsibilities are to: 

 Review the progress of planning and implementation of the land acquisition and 
resettlement process; 

 Identify arising issues and the process that require discussion between the Project 
and the GoT in order to advance the land acquisition process; 

 Identify risks to the Project schedule and land access requirements, and seek 
solutions to drive the process;  

 Advise on resolving any disputes, complaints and concerns related to resettlement 
and compensation raised by communities / individuals as needed; and 

 Update the Steering Committee, Project and GoT on Project’ the Project’s land 
acquisition progress and status. 
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10.4.2 Project Stakeholder Engagement Team 

During the preconstruction period and prior to delay of certain Project activities, the 
Stakeholder Engagement and Social Studies Coordinator based in Dar es Salaam, led the 
EACOP Project Stakeholder Engagement team with two (2) Stakeholder Engagement 
Coordinators based in Dar es Salaam, and 24 Community Relations Coordinators (CRCs) 
and Community Liaison Officers (CLOs) across the pipeline route. Each CRC / CLO pair is 
responsible for between two (2) to five (5) districts.  

One (1) team, consisting of a CRC and a CLO, has been and will be active in the Dodoma 
Region. Dedicated CLOs were and will be recruited to support the land acquisition process 
and other RAP implementation activities. 

The team reports to the EACOP Stakeholder Engagement and Social Studies Coordinator. 

10.4.3 Project RAP Planning and Implementation Teams  

The two (2) teams lead land acquisition and resettlement activities are based in Dar es 
Salaam with regular travel to site. The teams work in close coordination with the EACOP 
Stakeholder Engagement team as well as the RAP Planning Consultant team, which is 
responsible for resettlement planning related engagement.  

The teams report to the EACOP Land and Social Manager. 

10.4.4 RAP Planning Consultant Stakeholder Engagement Team 

During the resettlement planning activities, the RAP Planning Consultant deployed four (4) 
groups focusing on Project stakeholder engagement, collectively referred to as the RAP 
Planning Consultant Stakeholder Engagement team. These were the: 

 Stakeholder Engagement team that formed part of the survey team referred to in 
Section 4.3.2; 

 Stakeholder Engagement team that formed part of the valuation team referred to in 
Section 4.3.3; 

 Stakeholder Engagement team that formed part of the disclosure team referred to in 
Section 4.3.3; and 

 A team of social specialists and assistants (the SELI team) referred to in Section 
4.3.5. 

The Stakeholder Engagement team that formed part of the survey teams supported the field-
based sensitization meetings, land delineation, asset valuation and socio-economic surveys 
(described in Chapter 4) and comprised 27 stakeholder engagement personnel that 
supported related engagement activities across the Project. 

Each survey team included a Stakeholder Engagement team with a: 

 Stakeholder Engagement Coordinator; 

 Stakeholder Engagement Lead; and 
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 Stakeholder Engagement Assistant Facilitator. 

There were three (3) teams surveying Dodoma, therefore, a total of nine (9) field-based 
engagement resources supported the survey activities. 

Dedicated engagement resources also formed part of the valuation and disclosure teams 
that completed the validation and disclosure activities, with two (2) engagement resources 
per team. 

In addition, the SELI team conducted a range of interviews, discussions and meetings, 
individual and group based, with PAPs and non-PAPs to inform the livelihood restoration 
planning. 

These engagement activities were undertaken in consultation with the Project CRCs / CLOs.  

The primary responsibilities of the RAP Planning Consultant’s Stakeholder Engagement 
team were to: 

 Liaise with the Project CRCs / CLOs to arrange and conduct meetings at district, 
ward and village level such as sensitization, verification, disclosure and focus group 
meetings; 

 Ensure PAPs are informed and understand the land acquisition process, the 
displacement impacts on their households and their rights to compensation; 

 Ensure engagement methods are adapted to the PAPs and that any identified 
vulnerable PAPs receive additional engagement as necessary; 

 Ensure that women participate during the land acquisition process including being 
present during land delineation, surveys and initial disclosure; 

 Maintain clear and concise engagement records particularly in the case of 
vulnerable groups and transfer these to the EACOP Project team for their follow up; 
and 

 Assist in receiving, recording and addressing resettlement and land related 
grievances in accordance with the Project’s Grievance Management procedure. This 
included the use of Project Grievance Books to register grievances, ongoing 
engagement with the Project Stakeholder Engagement team to inform them of 
grievances raised in relation to the RAP planning activities, and implementation of 
actions, in consultation with the Project, to address these. 

10.5 Engagement Methods 
Not all stakeholder groups require the same type or depth of information and therefore the 
Project has used a range of engagement strategies, methods and frequency of engagement 
for specific stakeholder groups, dependent on the objective of the engagement activities. 

10.5.1 Language of Engagement 

The official languages in Tanzania are Kiswahili and English. Engagement materials for the 
Project were developed and usually shared in both Kiswahili and English. Where the 
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understanding of Kiswahili and English is limited, the Project will endeavor to make 
information available in the preferred language and / or to have interpreters available (refer 
to Section 10.7 for further detail). 

Where there are groups who speak minority languages, and who do not sufficiently 
understand the Kiswahili language or cannot respond and ask questions in Kiswahili, 
resettlement related stakeholder engagement teams include persons who speak the relevant 
languages and are familiar with the cultural context and protocol. In Dodoma Region, the 
translations for the following groups were provided, where required:  

 Maasai in Chemba District, Mrijo Ward; 

 Barabaig in Kondoa District, Hondomairo and Serya Wards; and 

 Barabaig in Chemba District, Goima Ward. 

Translations were required especially where women were present, with males generally 
conversant in Kiswahili. In general, PACs and PAPs preferred to identify their own 
translators, usually the local leaders or family members they trusted. Thus the teams 
enlisted the assistance of local leaders / community members to assist with translations 
when PACs and PAPs did not identify their own translators.  

10.5.2 Community Engagement Materials 

Supporting materials have been developed to support resettlement related engagement 
activities, particularly with community stakeholders. Examples of engagement materials 
developed include presentations; storyboards; and frequently asked questions (FAQs). 

These engagement materials have been updated on an ongoing basis to address additional 
questions identified through analysis of engagement records, review of grievances 
submitted, and feedback from the RAP Planning Consultant and Project Stakeholder 
Engagement teams. 

EACOP Project communications materials in Kiswahili have been extensively used during 
resettlement engagement activities, including the Project’s general presentation flyer, 
Grievance Management Procedure flyer and FAQs booklet. The Grievance Management 
Procedure flyer is available in Maasai. 

10.5.3 Engagement Methods 

Various engagement methods have been used to support resettlement related engagement. 
These have included:  

 LARWG meetings and other GoT meetings / meetings with specific government 
departments; 

 Quarterly regional meetings; 

 Community meetings / meetings with specific groups; 

 Meetings / interviews with NGOs; 

 FGDs / small-group meetings with minority groups / vulnerable ethnic groups; 
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 Formal and informal one-on-one discussions with PAHs / PAPs, including vulnerable 
ethnic groups; and 

 Display and distribution of printed information. 

All consultations were arranged using the accepted governance structures in place in the 
Dodoma Region. RAP consultation was not specifically aimed at achieving FPIC but was 
designed and implemented in such a way that it prepares for eventual FPIC.  

The Project will undertake additional consultation and engagement with the vulnerable ethnic 
groups in Dodoma and other relevant regions to assess the potential impacts on the rights of 
these groups, and to develop any additional mitigation measures required to meet the 
Project’s commitments to international standards and good practices related to FPIC. 

Engagement processes and protocols for the Maasai, Barabaig and Sandawe as vulnerable 
ethnic groups in the PACs were aligned to the formal, approved processes required in 
general and additional engagement processes were not required and / or suggested. These 
vulnerable ethnic group has integrated to the extent that Kiswahili was generally understood 
and translations were mostly required at female SELI FGDs. 

A summary of engagement methods, their application, tools / materials and process is 
provided in Table 10-3. 

Table 10-3: Summary of RAP Engagement Methods and Information Dissemination Tools 

No Method Application Tools / Materials Deliverables 

1 
Meetings with the 
LARWG 

Meetings to discuss 
progress, plans, 
challenges and issues 
related to the RAP. 

Presentations 
Technical information 
documents / 
summaries 
Instruction letters. 

Agendas 
Attendance registers 
Meeting invitations 
Meeting notes. 

2 

Government meetings 
/ meetings with 
specific government 
departments 

Government meetings 
have been used to 
provide information 
and to consult. At 
district level, Project 
team members new to 
the district have been 
introduced. 

Posters 
Presentations 
Flyers / brochures 
FAQs 
Maps 
Storyboards. 

Agendas 
Attendance registers 
Meeting invitations 
Meeting notes. 

3 
Community meetings / 
meetings with specific 
groups 

Community meetings 
have been used to 
provide information 
and to consult 
regarding processes 
such as valuation 
methods. 

Posters 
Presentations 
Flyers / brochures 
FAQs 
Maps 
Storyboards. 

Agendas 
Attendance registers 
Meeting invitations 
Meeting notes. 

4 
Meetings / interviews 
with NGOs / CSOs 

Discuss issues / 
livelihood restoration. 

Technical information 
documents / 
summaries. 

Agendas 
Attendance registers 
Meeting invitations 
Meeting notes. 
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No Method Application Tools / Materials Deliverables 

5 

FGDs / small-group 
meetings for 
vulnerable / unique 
stakeholder groups 

Focus group meetings 
have been used to 
discuss specific issues 
such as valuation 
methods, livelihood 
restoration activities 
with specific groups of 
people and to 
specifically focus on 
the issues / concerns / 
context of these 
groups. 

Posters 
Presentations 
Forms 
Flyers / brochures 
FAQs 
Maps  
Storyboards. 

Agendas 
Attendance registers 
Meeting invitations 
Meeting notes. 

6 
Formal one-on-one 
discussions with PAPs 
/ PAHs 

Discussion of sensitive 
information such as 
valuation results, 
vulnerable families. 

Forms 
FAQs 
Maps  
Storyboards. 

Summary of 
discussions signed by 
parties present. 

7 Informal discussions 
Unplanned / ad hoc 
discussions with 
individuals / groups. 

Flyers / brochures 
FAQs 
Storyboards.  

Summary of 
discussions. 

8 
Display /provision of 
printed information 

Provision of printed 
materials at 
information desks / 
village offices and to 
PAP / stakeholders. 

Forms 
Flyers / brochures  
Posters 
Maps. 

Distribution of 
materials is recorded 
to keep track of the 
type and number of 
materials and area of 
distribution. 

9 
Village / Mtaa notice 
boards 

Short notices / posters 
Information sharing 
updates. 

Short information 
snaps. 

Record of distribution. 

10.6 Consultation During the Resettlement Planning Phase 
This section broadly describes the land acquisition and resettlement related engagement 
activities for the development of the Dodoma RAP. 

10.6.1 Land Acquisition and Resettlement Working Group Meetings 

LARWG meetings have been held since 29th March 2018 to guide development of the RAP 
strategy and provide input into RAP planning. A summary of LARWG meetings including 
participants and key discussion points can be found in Appendix C (Table C-6). Table 10-4 
summarizes details of the number of meetings and attendees to date. 

Table 10-4: LARWG Attendees and Meetings to Date 

LARWG Meetings (March 2018-September 2019) 

Number of meetings held to date 24 

Number of Attendees (excluding EACOP and RAP Planning Consultant attendees) 165 
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10.6.2 Government Entities and Regional Meetings 

The RAP Planning Consultant’s Stakeholder Engagement team met during the RAP 
planning stage with the regions affected by the Project and government ministries to discuss 
specific resettlement related topics.  

To date there have been six (6) sets of meetings with the Dodoma Regional Government 
focusing on elements of the RPF and pipeline RAP planning. These were held in: 

 August 2018: Sensitization meeting, focusing on survey preparation; 

 September 2018: Progress, focusing on completion of surveys and the validation 
process; 

 December 2018: Land acquisition progress, focusing on the validation activities; 

 March 2019: Update on land acquisition activities including planned disclosure; 

 July 2019: Update on land acquisition activities including planned disclosure; and 

 October 2019: Update on land acquisition activities including disclosure activities. 

Appendix C (Table C-7) contains a summary of meetings with national and regional level 
government entities prior to November 2019. 

10.6.3 Engagement at District, Ward and Village Levels 

To date, engagement has been held at district, ward and village levels, as follows: 

 Sensitization meetings at all three (3) levels to: 

‐ Provide information on the survey process and discuss GoT oversight and 
support during the surveys; 

‐ Provide notice to complete asset registration and delineation of lands; 

‐ Inform stakeholders of assets to be recorded and the recording mechanism; 

‐ Inform stakeholders of the purpose of valuation, procedures involved, 
duration of the valuation exercise, applicable compensation rates and legal 
rights and obligations of PAPs; 

‐ Inform landholders of their need to be present during the surveys 
accompanied by their spouses; 

‐ Announce and explain the cut-off date; and 

‐ Disclose and discuss Project’s Grievance Management procedure. 

 Survey processes (Land delineation, asset inventory and socio-economic 
household survey), involving one-on-one discussions with PAHs / PAPs. Whenever 
possible spouses have been encouraged to be present and if necessary, surveys 
have been delayed until the spouse was present. The process included: 

‐ Disclosure of the specific cut-off date for each village at Village Assembly 
sensitization meetings; 
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‐ Undertaking of a land delineation survey to map the Project affected area 
and identify PAPs whose land and assets are in the mapped area; 

‐ Asset inventory to record where the type and number of assets (e.g. 
structures, land, crops, etc.) are located on land earmarked for the Project. 
This was then reflected on Valuation Form No. 3, signed by the PAP, 
valuer, and village leader (one (1) copy of the document remains with the 
PAP); and 

‐ Socio-economic household survey to assist the study team in assessing 
how the loss of land, crops and / or structural assets will affect each 
household and how livelihood restoration can be effectively implemented. 

 Public disclosure of land and assets records compiled during the survey: The 
land and assets recorded (Asset Valuation Schedule) were posted on the village 
notice board. PAPs were required to confirm the content of the asset inventory 
appearing in their Valuation Form No. 3 against this schedule, which was 
subsequently used to determine compensation. 

 Validation of land and assets: Each village was visited again five (5) to seven (7) 
months later to (a) inform PAPs about any modification in land requirements 
resulting from the internal assessment of provisional survey findings and grievances 
/ queries received to date, and (b) determine if any additional queries or grievances 
had been lodged in respect of the information that was recorded. 

 Disclosure of compensation schedules: PAPs will be given individual and private 
access to their compensation schedules, entitlements and amounts. PAPs signed an 
acknowledgment letter to confirm that they had seen their individual schedule. 
Spouses were encouraged to be present during this disclosure and time was 
allowed for them to finish any activities they had underway and attend. 

 Qualitative data was collected by the SELI team through FGDs and KIIs to 
understand the constraints, challenges and opportunities PAPs face and to develop 
a more complete understanding of the likely impacts of displacement and 
resettlement on livelihoods. This information informed the development of this RAP, 
as well as RAP planning and implementation activities more generally. 

 Housing meetings were held to discuss in-kind compensation for PAPs eligible for 
replacement housing. 

Table C-8 and C-9 in Appendix C provides further details of these engagement activities and 



Resettlement Action Plan for the Dodoma Region 

 

East African Crude Oil Pipeline, Tanzanian Section 

Chapter 11 

 

September 2020   249 

 
Table 10-5 and  

Table 10-6 provide details on the number of meetings and attendees excluding the Project 
and RAP Planning Consultant personnel that were present. 
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Table 10-5: Number of Formal RAP Planning Phase Meetings 
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Regional Level Meeting 1 3 N / A N / A 2 6 

District Level Meetings 3 3 2 17 4 29 

Ward Level Meetings 8 8 N / A 8 5 29 

Village / Mtaa Level 
Meetings 

32 13 N / A 46 21 112 

TOTAL 44 27 2 71 32 176 

 

Table 10-6: Number of Attendees at Formal RAP Planning Phase Meetings 
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Regional Level Attendees 39 124 N / A N / A 88 251 

District Level Attendees 13 33 3 43 13 105 

Ward Level Attendees 142 106 N / A 88 58 394 

Village / Mtaa Attendees 138 232 N / A 632 563 933 

Village / Mtaa Assembly 
Attendees 

1 814 0 N / A N / A N / A 2 446 

TOTAL 2 146 459 3 763 722 4 116 

Table C-10 in Appendix C provides an overview of issues raised. An issues-and-comments 
register was collated during RAP planning, which will continue to be maintained during RAP 
implementation (see Chapter 11) by the Project and is part of the Project stakeholder 
engagement records. Issues raised were used to update and inform the FAQs and agenda 
items at future consultations and / or meetings.  

Table 10-7 below provides a summary of these recorded questions or issues raised at ward 
and village level. Out of 275 questions and issues raised, 165 related to land acquisition and 
resettlement. As resettlement planning activities progressed from sensitization through 
surveys to validation and SELI meetings (with SELI following validation meetings), a change 
in emphasis was evident in the types of questions and issues related to land and 
resettlement that were raised by stakeholders. Initially, most questions were about land 
rates; later on, the focus moved to discussions about the impact of discontinuation of farming 
activities in the corridor and when payment would be made. Other economic loss concerns 
included concerns about use of access to the pipeline corridor and the other side thereof 
during construction and operation. During disclosure, the main issue was in relation to the 
compensation payment timeframes. 
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Issues raised at Mrijo, Hondomairo, Serya and Goima Wards, which have members of 
vulnerable ethnic groups, focused on the cost of attending land acquisition meetings, 
compensation payment timeframes, the cost of having a bank account and the approach to 
compensation of water resources, trees, family land and village land. A request was 
submitted to avoid graves. Concerns about the impact of the corridor on cattle tracks and 
access to grazing land were addressed. 

Table 10-7: Number of Issues Raised at Ward and Village Level Meetings 

Category 
Sensitization 

Meeting 
Validation 
Meeting 

SELI  
Meeting 

Disclosure 
Meeting TOTAL 

Land and Housing. 64 18 46 37 165 

Livelihoods (economic loss). 8 11 2 4 25 

Employment and Supply Chain. 5 3 5 0 13 

Environment and Health  
(nuisances / pollution). 

1 0 1 0 2 

Safety (transport, explosion). 1 2 2 0 5 

Social Conduct and Security. 7 0 1 0 8 

Cultural Heritage. 18 4 3 1 26 

Social Investment Projects. 11 0 12 1 24 

Engagement and Communication. 4 0 1 2 7 

Other. 0 0 0 0 0 

TOTAL 119 38 73 45 275 

10.7 Engaging Specific Stakeholder Groups 
In addition to the information shared in Section 10.5, the following steps were taken to  
ensure meaningful participation of all stakeholders: 

 There has been a particular focus on facilitating women’s equal access to 
information by providing additional opportunities to receive information and raise 
concerns / ask questions in what they consider to be a safe environment. Care was 
been taken to avoid division between male and female partners and not appear to 
support a view that men should not partake in livelihood and family support activities. 
The methods included: 

‐ Individual or small group women-only discussions to allow participants time and 
space to share their views;  

‐ Intra household meetings including male and female household members; and 

‐ Requesting spouses to be present at compensation schedule disclosure 
meetings. The village meetings had approximately one-quarter (1/4) females in 
attendance and the one-on-one PAP meetings had five (5) spouses attending, 
of which three (3) were male and two (2) were female spouses; 

 In some Project affected regions (particularly those where Kiswahili is not universally 
understood), resettlement related stakeholder engagement teams have included 
persons who speak the relevant local languages. In Dodoma Region, however, the 
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requirement for dedicated translators were minimal, since all stakeholders generally 
sufficiently understood Kiswahili including members of vulnerable ethnic groups; 

 Care has been taken to follow the formal, approved processes to meet with 
vulnerable ethnic groups. Meetings with WDCs and VDCs were conducted first, 
followed by meetings / FGDs / KIIs with members of these groups;  

 Where required, assistance has been provided to transport vulnerable persons to 
stakeholder engagement meetings, or the Project engagement teams have met with 
these persons at their place of residence / hamlet for focused discussions, for 
example exploring livelihood strategies at the hamlet where vulnerable ethnic group 
members reside; 

 During stakeholder consultation, a standing item on the agenda has been to discuss 
any specific measures required to address the requirements of potentially vulnerable 
groups; and 

 Implementing a tracking system and keeping records of meetings. 

10.8 RPF and RAP Disclosure Meetings 
IFI requirements stipulate that a Project’s RPF and RAP are publicly disclosed. 

The RPF has been publicly disclosed and RPF documentation is available on the Project 
website in both English and Kiswahili205. Hard copy RPF documents in English and Kiswahili 
languages have been provided to the ME to enable circulation to the eight (8) regions and 27 
district councils / town councils / city councils affected by the Project. Commencing 
December 2018, follow up briefing sessions for regional and district level stakeholders were 
integrated with the education and awareness sessions related to RAP implementation. 

This Dodoma RAP will be provided to the GoT for a 30-day comment period and is planned 
to then be disclosed publicly for a 120-day period. 

Key points of the RAP will be summarized and translated into Kiswahili for a non-technical 
summary for provision to the WDCs and VDCs and a poster will be displayed at key meeting 
points at the local level (e.g. regional, district and ward offices). Translation into Maasai and 
other languages will be considered where required for informed consultation and 
participation. 

A simplified version of the updated entitlements framework included in the RAP will also be 
translated into Kiswahili. This documentation will be provided to each Project affected 
district. Translation into Maasai and other languages will be considered where required for 
informed consultation and participation. 

 

205 The specific documentation available on the Project website is: i) the full RPF document in English language; 
and ii) a summary RPF document in Kiswahili language (this comprises the Executive Summary and Chapter 6 
Eligibility and Entitlements / Compensation Framework). 
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Copies of the RAP (in English) will be available at the EACOP Project head office in Dar es 
Salaam, and on the Project website. 

10.9 Grievances and Grievance Mechanism 
Even with the implementation of a proactive stakeholder engagement system, unexpected 
issues and complaints will arise. To ensure consistency and coherency across the Project, 
the standard Project Grievance Management procedure and associated documentation have 
been developed and implemented. The Project Grievance Management procedure will be 
adapted if found to be necessary to ensure accessibility and effectiveness for vulnerable 
groups including vulnerable ethnic groups. 

10.9.1 Overview of the Project’s Grievance Management Procedure 

Grievances / complaints can be reported through the following channels: 

 Project CRCs / CLOs; 

 Toll free line: 0800 780 068; 

 The Project offices; 

 Project staff and contractors in the field; including the RAP Planning Consultant 
team (for land and resettlement related grievances); and 

 Local leaders. 

The Project Grievance Management procedure is open to all stakeholders who regard 
themselves as affected by the Project’s activities, whether received by the Project directly or 
via one (1) of its contractors. Occasionally, regional and district officials receive Project- 
related grievances directly. In such cases, these are communicated to the Project to act on. 

Within the Project Grievance Management procedure, resettlement related grievances are 
managed as follows: 

 Project-related grievance received from stakeholder (orally or written) by the Project 
or RAP Planning Consultant team member, or by a district officer: If received by a 
district officer or the RAP Planning Consultant it is forwarded to the Project CRCs / 
CLOs for recording in the centralized Project grievance management database; 

 Recorded grievances are categorized so that those related to resettlement / land 
acquisition / compensation are separated from those dealing with other aspects of 
the Project (e.g. environmental impacts, contractor conduct, employment, etc.); 

 During the resettlement planning phase, the RAP Planning Consultant team works 
with the Project to address any grievances related to resettlement / land acquisition / 
compensation that have been recorded in the Project grievance management 
database; 

 The EACOP Project Grievance Management procedure is used for addressing and 
resolving these grievances; and 
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 Feedback is provided to district officials on resettlement related grievances that have 
been recorded in the Project grievance database, as well as on progress in 
addressing or resolving these. 

Where the Project and a complainant cannot agree on the resolution of a grievance, the 
complainant is advised of alternative channels they may take to seek redress. This 
grievance mechanism process is summarized in Figure 10-2. 

10.9.2 Summary of Grievances 

Ten (10) grievances were registered and subsequently resolved in the Dodoma Region by 
the RAP Planning Consultant. Eight (8) grievances were in connection with information 
reflected in the Valuation No. 3 Forms, of which six (6) were submitted by PAPs in Kondoa 
District and two (2) by PAPs in Chemba District. The two (2) remaining grievances were in 
Chemba District, both of which were related to disagreements about land boundaries. 

10.9.3 Ongoing Resettlement Related Grievance Management 

The current EACOP Project Grievance Management procedure will continue for the 
remainder of the resettlement process, specifically during RAP implementation. The RAP 
Planning Consultant team continues to work in accordance with this procedure and remains 
involved in the resolution of resettlement planning and land related grievances. 
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Figure 10-2: Grievance Management Flowchart 
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11 IMPLEMENTATION OF LAND ACQUISITION 
AND RESETTLEMENT 

11.1 Introduction 
This chapter provides an overview of the key activities and processes required for the 
implementation of the RAP and the completion of land acquisition and granting of rights. This 
includes the primary roles and responsibilities of key stakeholders, including both the Project 
Company and the Government of Tanzania (GoT). 

11.2 Implementation Timing and Approach 
Given the scale, logistics and potential complexity associated with the implementation of the 

RAP, it will take place over three phases that, will allow for more accurate budgeting and 

scheduling, inclusive stakeholder engagement, as well as ensuring key activities and 

processes are completed in a sequential and logical manner. These phases are not 

sequential and some activities within them will occur in parallel (see Chapter 12). 

 RAP Implementation Planning. During this phase, work will predominantly focus on 
the legal requirements for land acquisition and conversion. Final engagement will 
also be undertaken relating to entitlement and compensation determination; 

 Implementation. This phase will focus on the drafting and signing of the individual 
household compensation agreements and the subsequent implementation of their 
requirements including payment of compensation, construction of replacement 
housing and relocation and transition support; and 

 Project support Activities. This will include the initiation and ongoing input to the 
various livelihood restoration activities (as described in Chapter 8) as well as the 
implementation of the monitoring and evaluation programme (as described in 
Chapter 13). 

Ongoing stakeholder engagement, as described in Section 11.6, and grievance 
management will occur throughout. Figure 11-1 provides an overview of the key 
components. A detailed breakdown of the various activities is provided in the subsequent 
sections. 
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Figure 11-1: Overview of RAP Implementation Approach and Phasing206 

 

 

206 Some activities are undertaken in parallel and not sequential – see Chapter 12 for further details 
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11.3 RAP Implementation Planning 
The land acquisition will be undertaken to meet the provisions of the LAA with the GoT and 
PPT working in collaboration, as appropriate. This process will include the completion of the 
land acquisition process and subsequent granting of rights of the Land Acquisition Process. 
The process is presented in Chapter 4 (see Figure 4.1) and the RAP implementation steps 
summarized below. 

11.3.1 Gazettement of Public Purpose and Conversion to General Land (Step 
5) 

Land for the Project will be acquired on the basis that it is required for public interest207.  

The Notice of Intention to Acquire Land will be published in the Government Gazette and 
presented to the PAPs208. This will occur prior to the meetings with the PAPs and affected 
communities regarding compensation agreements. 

The majority of land acquired for the Project will be converted into General Land by the GoT. 

11.3.2 Final Entitlement and Compensation Engagement 

Some PAPs entitlement options will include a choice between cash and in-kind 
compensation options where eligible, as well as the selection of various livelihood restoration 
options (land-based activities, non-land-based activities, etc.). 

Although these options would have been explained to each PAP during the disclosure of 
compensation schedules (Chapter 4) the Project will conduct additional entitlement 
briefings209 at village / mtaa level to explain and discuss the entitlements to PAPs and their 
spouses where appropriate. Where eligible, PAPs will then be given the opportunity to make 
informed decisions regarding the compensation and livelihood restoration options they 
select. During these entitlement briefings, vulnerable PAPs will receive particular attention to 
ensure that they are able to attend the briefings and are aware of the support options that 
are available to them over and above compensation for losses. 

 

207 This falls under the provisions of Section 4 Part II of the Land Acquisition Act (Cap. 118 R.E., 2010) (“LAA”). 
208 The GoT will undertake the necessary steps, in collaboration as appropriate with the Project, for the Notice of 

Intention to Acquire to be issued in accordance with the LAA. The Project shall provide necessary resources to 
assist the GoT in the delivery of the notices of intention to acquire in line with the LAA, including the approach 
for absent owners (Sec. 8(1) LAA). 

209 These activities will be completed in liaison with GOT and with the support of district, ward and village / mtaa 
authorities. 
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11.4 Implementation 

11.4.1 Compensation Agreements (Step 6) 

Individual household compensation agreements will be drafted in English, and translated into 
Swahili where applicable. The agreements are legally binding documents that will clearly 
define all entitlements, contractual modalities and necessary commitments of all parties. 

Each compensation agreement will be based on the values and entitlements confirmed in 
the final approved Valuation Report and in the Entitlements Framework (Chapter 6). 

Compensation agreements (customized to include the compensation options applicable to 
each PAP) will be presented to the PAPs. This engagement (which will be conducted in a 
manner sensitive to cultural nuances and literacy levels) will seek to achieve compensation 
agreements that are clearly understood, transparent and consensual in nature210.  

Once agreement has been reached with the PAPs, followed by a review period of up to two 
weeks, the compensation agreements will be signed and witnessed. The compensation 
agreements will include a spousal consent (where appropriate). At the time of writing 
discussions are still underway between the GoT and the Project on the modalities and 
signing arrangements for the compensation agreements.  

In the event that the engagement process consistently fails to gain agreement regarding 
compensation, the Project will submit to the GoT Acquiring Authority information on PAPs / 
land areas which the Project has been either: Unable to reach compensation agreement with 
(this will include where there are incomplete inheritance matters); or refused access to 
assets and / or land for surveying purposes; or the PAP is absent. The Project will keep the 
GoT informed throughout the land acquisition process of such cases and work with the GoT 
to resolve them. The GoT will proceed with subsequent steps for compulsory acquisition as 
laid down in the LAA (but with the provision that PAPs are offered the same entitlements 
disclosed in this RAP to meet both national legal requirements and IFS. The Project will 
establish an escrow style account arrangement to hold compensation funds for such PAPs 
until resolution of incomplete compensation claims and / or payments. 

11.4.2 Payment of Compensation Relocation & Implementation of Livelihood 
Restoration & Assistance Programs (Step 7) 

Payment of Compensation  

When compensation is agreed211, as per the details contained in the final signed 
Compensation Agreements, PAPs will be paid their cash compensation (or, as applicable, 

 

210 The Project will only offer rates agreed by the CV for the relevant District / Area / Zone. Rates will not be a 
subject of negotiation with PAPs. Negotiation will generally be limited to selection of compensation options by 
eligible PAPs (e.g. cash compensation or in-kind entitlement (where eligible)) and potentially livelihood 
restoration entitlement options.  

211 Or the relevant arrangements following failure of the engagement process are affected by GoT at the Project's 
request, in coordination with the Project, and in all instances, in accordance with the LAA. 
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arrange for relevant amounts to be placed in escrow) and be provided with other in-kind 
entitlements such as relocation and livelihood restoration assistance (where eligible). 

Cash compensation due to PAPs will be paid on a rolling basis after the compensation 
agreements have been signed. Cash compensation payments will be deposited directly into 
the bank account212 of the beneficiary and spouse (if married). All payments made will be 
recorded in an auditable format. 

Where compensation payment is delayed longer than 6-month from approval of Valuation 
Reports by the Chief Valuer then interest will be applied as required under Tanzania law. 
Also, where compensation is delayed the additional entitlements under IFS will be reviewed 
to confirm the requirements of ‘replacement cost’ are met by compensation packages. 

Replacement Land and Replacement Housing 

Following selection of compensation options by PAPs and signing of the compensation 
agreements, it will be possible to make a more precise determination of land required for 
replacement housing and agriculture. 

Options for suitable plots have already been discussed and continue to be researched by the 
Project in collaboration with district, ward and village / mtaa authorities. The aim is for most 
replacement land to be in the same village / mtaa or ward as the land previously owned by 
PAPs (or as close as possible); thus, the replacement plots, where possible, will be Village 
Land under the jurisdiction of the same village, although right of occupancy will be 
transferred to the PAP. 

The Project will support the process with the objective to secure the best available security 
of tenure as per Tanzanian legislation for PAPs with relevant documents. 

The Project will be responsible for the preparation of replacement plots and construction of 
replacement houses according to house designs prepared by the RAP architect (See 
Chapter 7). The Project will be responsible for facilitating the registration (as relevant and 
possible under Tanzanian law) of replacement land and will pay all charges that are accrued 
from the process of acquiring the land and constructing replacement housing and ancillary 
structures. 

Relocation and Transitional Support 

Following the payment of cash compensation and the delivery of relevant in-kind 
entitlements (i.e. mainly associated with the provision of replacement houses), the Project 
will coordinate with the GoT to issue the PAPs with a Notice to Vacate. 

Additional activities during this stage will include the provision for salvaging of materials by 
PAP and the demolition of existing structures as detailed in the final compensation 

 

212 For very small compensation payments, the Project is evaluating other payment methods for secure provision 
of such funds to PAPs. These would include PAPs whose total cash value of compensation of < T.Shs. 
100,000. However, the minimum trigger amount for such ‘very small compensation’ payments is subject to 
ongoing analysis and discussion with potential banking partners 
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agreements. An important consideration will be ensuring enough time is allowed for PAPs to 
prepare for salvaging activities and subsequent relocation. 

Transitional support will also be provided to complement compensation payments to ensure 
that PAHs can meet their basic needs and maintain their standard of living once access to 
their land has been lost and until they have had opportunity to restore their livelihood to pre- 
Project levels. 

Any replacement farmland will be prepared and made available as soon as possible to these 
PAPs to restore livelihoods as outlined in the LRP (Chapter 8). Additional details on the 
transitional support to be offered to eligible PAPs to restore livelihoods are outlined in the 
LRP (Chapter 8). 

Livelihood Restoration and Assistance Programs 

Chapter 8 presents the LRP. During RAP implementation this activity will give effect to the 
additional entitlements related to livelihood restoration through: 

 Engagement with PAPs to ensure they understand what implementation of their 
selected livelihood restoration options will involve; 

 Refinement of livelihood restoration programs and support to PAPs ; 

 Discussions with regional and district officials, NGOs and CBOs, to understand 
existing development projects that may be suitable to support livelihood restoration; 

 Liaison with regional and district technical staff to assist with co-ordination and 
integration with existing livelihood support initiatives, where applicable; 

 Assessing locally based service providers who are able to provide training and post 
training support and monitoring of livelihood restoration initiatives (refer to Chapter 8 
for additional detail on the appointment of service providers); and 

 Mobilization of the necessary human, financial and material resources to implement 
livelihood restoration initiatives. 

11.4.3 Granting of Rights (Step 8) and Leasing of Land (Step 9) 

The State will undertake all necessary steps to grant to the relevant authority, the rights to 
the Project required land213. The relevant Authority will then provide a lease214 to the Project 
for the required duration. The arrangements for the lease are still under discussion between 
the Project and the GoT. 

 

213 The granted rights will comply with the principles set out in the IGA (and relevant other agreements in place at 
that time between the State and the PPT). 

214 Lease will comply with the principles set out in the IGA (and relevant other agreements in place at that time 
between the State and the PPT). 
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11.5 Implementation Roles and Responsibilities 
To ensure the Project maintains ownership and accountability of the overall process, the 
RAP implementation activities, as detailed above, will be managed by the EACOP PPT, as 
well as The GoT (particularly ME, TPDC, TPA, MLHHSD, TARURA, TANROADS, 
TANESCO, REA and Regional and District Authorities will provide strategic input and 
support. The roles and responsibilities for the RAP Implementation phase are summarized in 
Table 11-1. 

Table 11-1: Roles and Responsibilities for the RAP Implementation Phase 

Activity Project Company / PPT (Project) 
Role 

Government of Tanzania Role 

[Step 5] 
Gazettement of 
Public Purpose, 
and Conversion of 
Land to General 
Land. 

 Provide maps and information 
(including a list of affected villages 
/ mitaa) of required Project land 
per section.  

 Review gazettement area and any 
orders and / or notices prior to 
publication in the Gazette. 

 Provide timing to the GoT and 
input to the wording of notices of 
intention to acquire if possible. 

 Prepares, issues and publishes necessary 
orders and / or notices in Gazette required 
under the LAA. 

 Undertakes all necessary steps and actions 
to meet the provisions of the LAA, including 
for the gazettement and acquisition of land, 
and for the conversion of certain land (at 
timing agreed with Project) to General Land 
as agreed with the Project215. 

[Step 6] Compensation Agreements 

Entitlements and 
Compensation 
Briefings. 

 Conduct additional entitlement 
briefings at village / mtaa level to 
explain and discuss the 
entitlements to PAPs. 

 Support provided by GoT in addition to 
district, ward and village / mtaa authorities.  

Drafting and Signing 
of Compensation 
Agreements. 

 Lead the engagement with PAPs 
and communities to reach 
compensation agreements. 

 Signatories of Compensation 
Agreements under discussion with 
GoT. 

 Determine cases where the GoT’s 
further compulsory acquisition 
powers need to be engaged and 
facilitate process, where 
applicable.  

 Signatories of compensation agreements 
under discussion with GoT.  

 Provide support should the engagement 
process continuously fail to gain agreement 
over compensation. 

[Step 7] Payment of Compensation, Relocation & Implementation of Livelihood Restoration & Assistance 
Programs 

 

215 This is expected to include, but not be limited to: all required approvals from village / mtaa, ward, district, 
regional and national authorities; resolution of any related planning matters; necessary surveys and reports; 
and notices as prescribed under the legal framework and the publishing of these, as required, in the 
Government Gazette. Gazettement of the land for the public purpose and conversion of Village and Reserved 
Land to General Land is to occur simultaneously.  
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Activity Project Company / PPT (Project) 
Role 

Government of Tanzania Role 

Payment of 
Compensation  

 Payment of compensation. (The 
arrangements for payment of 
Tanzanian regulatory entitlements 
are a matter of discussion between 
the GoT and the Project). 

 Acquiring Authority for land acquisition. (The 
arrangements for payment of Tanzanian 
regulatory entitlements are a matter of 
discussion between the GoT and the 
Project.)  

 Oversight of compensation and relocation 
process.  

Construction of 
Replacement 
Housing. 

 Preparation of replacement plots 
for construction of replacement 
houses. 

 Facilitating the registration of 
replacement land and payment of 
all charges that will accrue from 
the process of acquiring the land 
and constructing replacement 
housing. 

 Support with formal land acquisition, transfer 
and registration as per Tanzanian 
legislation. 

Relocation and 
Transitional Support. 

 Provide timing and agree 
modalities of giving PAPs notice to 
vacate.  

 Provision of transitional support 
(where required). 

 Prepares in agreement with the Project Co. / 
PPT, issues at the precise time requested by 
the Project Co. / PPT and publishes 
statutory notices to yield possession 
(vacate) to PAPs (and affected villages / 
mitaa, as required under the LAA)216. 

Implementation of 
Livelihood 
Restoration and 
Assistance 
Programs. 

 Refinement of livelihood 
restoration programs and support 
to PAPs. 

 Discussions and liaison with 
regional and district officials & 
technical staff, NGOs and CBOs. 

 Assess locally based service 
providers who are able to provide 
training and post training support. 

 Mobilization of the necessary 
human, financial and material 
resources. 

 Support and potential partnerships with 
District Agricultural Office. 

 Project to liaise with regional and district 
official and technical staff.  

[Step 8] Granting of 
Rights and [Step 9] 
Lease to Land. 

 

 The GoT will undertake all necessary steps 
to grant to the relevant authority a Granted 
Right of Occupancy on required land which 
comply with the principles set out in the IGA. 

 The relevant authority to then provide a 
lease to the Project for the required duration 
which grants land rights to the Project which 
comply with the principles set out in the IGA 
(and relevant other agreements in place at 
that time between State and the PPT). 

 

216The statutory Notice to Yield Possession may be issued as part of the Notice of Intention to Acquire under the 
LAA. The Project will work with the government to agree the modalities of giving notice to vacate to PAPs under 
the IFS.  
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11.6 Stakeholder Engagement During RAP Implementation 
This section broadly describes the stakeholder engagement activities that will take place 
during the land acquisition and RAP implementation phase following RAP disclosure. 

The objectives of stakeholder engagement during this phase are to: 

 Provide feedback to regional, district, ward and village / mtaa government levels and 
gain insights into how implementation is progressing; 

 Provide feedback to, and gain insights from the LARWG; 

 Introduce PAPs to the processes and activities planned to be undertaken as part of 
the RAP implementation to those affected; 

 Explain and ensure that every individual affected household understands their 
compensation and resettlement options and agreements; 

 Ensure that PAPs understand the household relocation process and associated 
timing, as relevant; 

 Ensure that meetings and information are accessible, specifically for affected 
stakeholders; 

 Ensure the identification and participation of Vulnerable Ethnic Groups in information 
disclosure and consultation activities; and 

 Ensure that all resettlement activities proceed smoothly and in a way that minimizes 
and / or avoids difficulties for PAPs and PAHs.  

Following the disclosure of the RAP, all RAP engagement activities will transition to 
management by the EACOP Project RAP implementation team, who will build on the 
structures and processes set up by the RAP planning consultant team during the RAP 
planning phase. During the transition, the EACOP Project RAP implementation team will:  

 Undertake land acquisition and resettlement engagement to support implementation 
of the resettlement and livelihood restoration activities. This will align within the 
overarching EACOP Project Stakeholder Engagement Framework and Stakeholder 
Engagement Plan (as appropriate); 

 Set up daily management structures and continue training and mentoring of office 
and field-based members of the EACOP Project RAP implementation team; and 

 Develop any required additional management tools to provide quality assurance of 
engagement-related records including meeting notes, stakeholder records, 
commitments, concerns and grievances. 

The stakeholder engagement execution plan for RAP implementation is summarized in 
Table 11-2. This aligns with the stakeholder engagement approach and activities during RAP 
planning.  

In summary, during resettlement implementation, engagement will be required for: 
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 Entitlement briefings for each PAP with the support of district, ward and village / mtaa 
authorities; 

 Agreement and signing of compensation agreements; 

 Payment of compensation processes; 

 Implementation of livelihood restoration and assistance programs at regional, district, 
ward and village / mtaa level (e.g. to ensure coordination and integration with existing 
livelihood support initiatives); 

 Relocation activities such as serving notices to PAPs and communicating notice 
periods; 

 Provision of an ongoing cycle of updates and feedback on implementation progress 
to affected stakeholders, including modifications to the RAP process, as needed; and 

 Monitoring the process and outcomes of RAP implementation. 

Vulnerable PAPs and PAHs will receive specific, targeted support to enable their equitable 
participation in engagement activities and ensure awareness of additional support options 
available (as outlined in Chapter 9).  

Table 11-2: Stakeholder Engagement Execution Plan for RAP Implementation  

Stakeholder 
Group 

Task Description Deliverables 

Engagement with 
regional and 
district authorities. 

Regular feedback and guidance meetings with regional and district 
authorities to: 

 Provide updates on activities completed; 

 Discuss upcoming activities; 

 Seek guidance on regulatory requirements; 

 Provide feedback on grievances received and resolved; and 

 Solicit feedback and adapt plans accordingly. 

Minutes of meetings. 
Attendance registers. 
Meeting invitations. 

Engagement with 
the LARWG. 

Regular feedback and guidance meetings with the LARWG to: 

 Provide updates on activities completed; 

 Discuss upcoming activities; 

 Seek guidance on regulatory requirements; 

 Provide feedback on grievances received and resolved; and 

 Solicit feedback and adapt plans accordingly. 

Minutes of meetings. 
Attendance registers. 
Meeting invitations. 

Engagement with 
PAPs (including 
PAHs and PACs). 

Engagement will include:  

 Disclosure of resettlement agreement information and 
notification to PAPs and PAHs regarding resettlement options;  

 Regular community meetings with PACs to disclose relevant 
information and provide guidance to PAPs on resettlement 
options as well as provide updates on the progress of the 
resettlement process;  

 Record options / preferences of PAPs / PAHs; 

 Notification to PAPs of key activities in relation to payment of 
compensation and commencement of the construction of 
replacement housing;  

 Accompanying PAPs to the site / s where replacement 
housing is being constructed (as per agreed schedule of 
visits);  

Notes / minutes of 
discussions / 
meetings. 
Notifications of 
meetings. 
Signed agreements. 
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Stakeholder 
Group 

Task Description Deliverables 

 One-on-one engagement with PAPs to support understanding 
of an agreement on compensation / support packages;  

 Management of complaints and grievances process;  

 Ongoing monitoring and evaluation related engagement with 
PAPs, RAP implementation partners and other related 
stakeholders; and 

 Discussions and activities related to livelihoods restoration.  
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12 IMPLEMENTATION BUDGET AND 
SCHEDULE 

12.1 Budget Estimate 
An estimated budget for the implementation of the Dodoma RAP has been developed based 
on the displacement metrics reported in Chapter 6. Budgeting at this stage of the 
resettlement process is important to help the Project complete detailed planning and 
resourcing prior to the onset of implementation activities. 

The main components of this budget are presented in Table 12-1 below. All cash 
compensation contained in the VRs and Compensation Schedules (see Chapters 4 and 6) 
has been included in the budget. In-kind and other entitlements (e.g. Replacement Housing 
and Livelihood Restoration) will also be monetized for budgeting purposes. 

Table 12-1: Summary of RAP Implementation Budget Components 

Budget Main 
Component 

Summary Description 

Land. 

The cost of land is a function of the area of land to be acquired by the Project. For 
permanently acquired land, market rates as determined during professional valuation 
apply. These rates are dependent on location and on the category of land (residential land, 
bare farmland, community land, etc.). The budget uses the CV approved rates (see 
Chapter 6). When estimating the cost of land, allowance has been made for orphaned land 
that has been identified in the VRs. Transaction costs (10%) have been included in the 
cost of land as an additional entitlement under IFS. 

Residential and 
Other 
Structures. 

Owners of Project-affected occupied and complete residential dwellings will have a choice 
between cash compensation, and the provision of replacement structures. The RAP 
implementation budget has adopted a conservative approach – i.e., it has assumed that all 
PAPs will choose replacement housing rather than cash compensation.  
Replacement of adequate housing is required under the international standards, and costs 
for provision of ‘adequate housing’ have been included in the budget.  
Owners of ancillary structures will also be eligible for cash compensation for these affected 
structures, with this also included in the RAP implementation budget. The compensation 
cost of structures has been determined on the basis of replacement value (not including 
depreciation). 

Crops and 
Economic 
Trees. 

During asset valuation surveys all affected crops and economic trees have been recorded, 
valued, and owners of these are eligible for cash compensation which has been included in 
the budget. 
IFC PS5 “requires loss of assets to be compensated at replacement cost”. IFC PS5 
defines replacement cost as the market value of the assets plus transaction costs. Market 
value is the value required to allow affected communities and persons to replace lost 
assets with assets of similar value. In order to meet this standard and provide for 
replacement cost for loss of crops and trees, the approved 2012 crop compensation values 
have been increased using compounded inflation rates from 2013 to the first half of 2018. 
The compounded or cumulative inflation rate for the years (2013-2018) is 45.44%. 
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Budget Main 
Component 

Summary Description 

Allowances. 

 Disturbance Allowance: Physically and economically displaced households are eligible 
for a disturbance allowance, which is defined in the Valuation and Valuers Registration 
Act, 2018, Section 13 (this Act is also described as The Valuation and Valuers 
(General) Regulations, 2018);  

 Physically displaced persons are also eligible for the following allowances as defined 
under the regulations, which have been included in the budget: 
o Accommodation Allowance based on the rent that the affected property would 

command, multiplied by the number of months provided in the law – i.e. 36 
months; and 

o Transport Allowance: i.e., the amount equivalent to transporting 12 tons either by 
rail / road for 20 kilometers from the point of displacement.  

Graves and 
Ritual Sites. 

In terms of Tanzanian legislation, compensation for relocation of graves comprises two (2) 
components, which have been allocated within the budget: 

 Compensation to relatives of the deceased for reasonable expenses associated with 
rituals involved in exhumation of graves; and 

 Costs involved in the removal, transportation, reinstatement and re-interment of the 
grave or dead body, as defined in the Graveyard Removal Act (No. 9 of 1969). 

The budget includes the costs for moving the (145) affected graves in the Dodoma Region 
and the compensation payments to relatives required under the legal framework. 

Livelihood 
Restoration & 
Transitional 
Support. 

The budget for livelihood restoration measures includes three (3) main components: 

 Costs associated with, transitional support and / or food security measures to 
accommodate the physically and / or economically displaced individuals prior to 
replacement land and / or replacement housing being available. 

 Costs associated with individual, and household-level livelihood restoration measures: 
Budget based on the number of PAHs and PAPs multiplied by a standard amount per 
household that incorporates the cost of typical elements of livelihood restoration 
programs (agricultural improvement training, food packages, seed capital for 
alternative enterprises, skills training, money management training, etc.). This 
standard cost per household will consider normal estimates from service providers 
typically involved in the provision of such programs. Livelihood restoration programs 
are scaled in terms of the intensity of livelihood impacts that affected households will 
experience; where a household will lose only a small proportion of its land, the impact 
on the livelihoods of its members is unlikely to be significant; and 

 Costs associated with community or village-level livelihood restoration measures: 
Budget allowance will be based on the number of villages affected by the Project and 
impacts on communal land etc.  

Vulnerable 
Persons and 
Households. 

Additional assistance required by vulnerable persons or households will be assessed on a 
case-by-case basis during resettlement implementation, building from a list of potentially 
vulnerable PAHs developed during the RAP planning phase. An allowance will be made in 
the RAP implementation budget for this additional assistance and will be monitored 
closely. 

RAP 
Implementation. 

Implementation resources will be required to undertake RAP and LRP implementation 
activities. EACOP has committed to maximizing national content in the composition of 
these teams. Budget for the implementation resources is based on the estimated level of 
effort associated with each task (in terms of man-days) multiplied by the average daily cost 
of the resources required to perform those tasks. The level of effort involved in each task is 
in turn based on the number of affected households and villages that the implementation 
will need to cover. 

 



Resettlement Action Plan for the Dodoma Region 

 

East African Crude Oil Pipeline, Tanzanian Section 

Chapter 12 

 

September 2020        269 

 

It should be noted that at this stage the budget is indicative and will require further 
refinement following the finalization of the following activities: 

 Signing of household compensation agreements, which will finalize the following 
details: 

‐ Decision relating to compensation options by the PAP (e.g. cash compensation 
or replacement housing); and 

‐ Identification, allocation and securing of replacement housing, and agricultural 
land. 

 Procurement of replacement housing building contractor, and updating of 
construction costs; and 

 Final identification of livelihood restoration partners and initiation of activities and 
programs. 

12.2 Indicative RAP Implementation Schedule 
Tables 12-2 and 12-3 provide an indicative RAP development and implementation schedule. 
It is important to note, as detailed in Table 12-2, that following finalization of the RAP, there 
is a GoT review period followed by update of the RAP, and public disclosure.  

During further community sensitization meetings, PAP entitlement briefings, and ongoing 
Project CLO engagements, updates will be provided to PAPs and relevant stakeholders on 
the RAP implementation schedule. 

It is anticipated that the completion of implementation activities in the Dodoma Region will 
take approximately 21 months. It is important to note that several factors can significantly 
delay the implementation process, hence proactive management is necessary. For example, 
proceeding with implementation is dependent on GoT processes and approvals, such as 
approval of the Valuation Reports and issuing of relevant notices required under the Land 
Acquisition Act. 

In addition to the key RAP implementation activities listed in Table 12-3, there are a number 
of activities listed that will continue beyond the 21-month implementation period. These 
include but are not limited to: 

 Stakeholder Engagement; 

 Livelihood Restoration and Assistance Programs; and 

 Monitoring and Evaluation Programs. 

 

 

 

 



Resettlement Action Plan for the Dodoma Region 

 

East African Crude Oil Pipeline, Tanzanian Section 

Chapter 12  

 

September 2020  270      270 

Table 12-2: High-level Schedule for RAP Development and Disclosure  
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Step 1: Resettlement Policy Framework
Finalization and disclosure of the RPF (RPF will remain disclosed on the EACOP website)

Step 2: Detailed Surveys and Valuation 
Determination of base compensation rates

Confirmation of land areas for surveys 

Preparation and planning for surveys 

Announcement of surveys and cut‐off date

Surveys and valuations (including additional data collection)

Validation of valuation schedules

Preparation of Valuation Reports & Compensation Schedules 

Disclosure of individual Compensation Schedules to PAPs

Step 3: Final Valuation Reports
Compilation of final Valuation Reports and Compensation Schedules 

Sign off (Village/Ward/District/DC Level)

Submission of Valuation Reports and Compensation Schedules to Chief Valuer 

Step 4: RAP and LRP Development 
Development of socio‐economic baseline 

Replacement land and resettlement housing (identification and concept)

Preparation of Draft RAP

Submission of Draft RAP to GoT for 30 day comment period 

Finalisation of RAP (including final displacement metrics from VR)

Disclosure of RAP

Development of the Resettlement Policy Framework
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Table 12-3: High-level Schedule for RAP Implementation  

RAP Implementation

M
on

th
 1

M
on

th
 2

M
on

th
 3

M
on

th
 4

M
on

th
 5

M
on

th
 6

M
on

th
 7

M
on

th
 8

M
on

th
 9

M
on

th
 1
0

M
on

th
 1
1

M
on

th
 1
2

M
on

th
 1
3

M
on

th
 1
4

M
on

th
 1
5

M
on

th
 1
6

M
on

th
 1
7

M
on

th
 1
8

M
on

th
 1
9

M
on

th
 2
0

M
on

th
 2
1

Step 5: Public Purpose and Conversion to General Land (Government of Tanzania)
Necessary Documentation by GoT for Gazettement & Notice of Intention to Acquire

Conversion of Village Land & Reserved Land to General Land (Inc. required Notices)

Step 6: Compensation Agreements 
Serving Notice of Intention to Acquire Land

Preparation of Entitlement Briefings and Compensation Agreements

PAP Entitlement Briefings

PAP Compensation Agreements

Step 7: Payment of Compensation, Relocation & Implementation of LRP
Payment of compensation 

Notice to Vacate/Yield Possession 

Secure and prepare replacement land (agricultural and construction purposes) 

Procurement of house construction contractors 

Construction of replacement housing 

Relocation ‐ Economically Displaced PAPs (and transitional support where necessary)

Relocation ‐ Physically Displaced PAPs (and transitional support where necessary)

Livelihood Restoration and Assistance Programs:

Engagement with PAPs and refinement of LRP 

Engagement with district officials and potential service providers 

Mobilization of human, financial and material resources 

Operationalize Livelihood Restoration Programs (ongoing for 2‐3 years until livelihoods restored)
Step 8: Rights Granted to GoT
Right of occupancy/rights to GoT

Step 9:  Lease for Land to Project
Lease
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13 MONITORING AND EVALUATION 

13.1 Introduction 
The Project will finalize a Monitoring and Evaluation (M&E) and reporting system prior to the 
implementation of the RAP. This will include both internal, external and participatory 
monitoring and reporting processes to ensure complete and objective information is 
provided. The RAP M&E and reporting process will be integrated into a larger project-wide 
environmental and social management process that will collectively inform the management 
of project related impacts. 

The performance monitoring indicators will be selected to measure inputs, outputs, and 
outcomes for resettlement activities, and will aim to provide feedback to the Project as well 
as to relevant stakeholders on the RAP implementation process. The whole M&E process 
will be linked to the household level socio-economic and asset surveys undertaken for the 
development of the RAP. The information from these surveys will provide the baseline and 
indicators against which to monitor and evaluate progress, therefore the involvement of the 
displaced persons in the process will be vital. 

This process will also confirm the levels of success of livelihood restoration measures and 
for that reason M&E of the impacts of resettlement will continue for a reasonable period after 
all resettlement and related development activities have been completed.  

The section below sets out the monitoring and evaluation framework that will be used to set 
up the resettlement M&E procedures and includes: 

 M&E process, objectives and purpose; 

 M&E during the construction phase; 

 Types of M&E including: 

‐ Process M&E; 

‐ Compliance M&E; 

‐ Completion audit;  

‐ Ex-post evaluation; and 

 Reporting. 
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13.2 Monitoring and Evaluation Process  
The key objectives of the M&E process include: 

 Confirming the legal compliance of the RAP implementation; 

 Verifying that the implementation of livelihood restoration programs are adequate and 
appropriate for re-establishing prior levels of livelihoods;  

 Ensuring the ongoing management and redress of resettlement related grievances; 

 Identify problems and successes early to allow timely corrective actions; 

 Ensuring that correct procedures are followed; and 

 Assess the quality, progress and impact of RAP implementation. 

In particular, the program will track progress with:  

 Physical resettlement;  

 Compensation payments;  

 Livelihood restoration; and  

 Status of vulnerable households.  

13.2.1 Purpose of Monitoring 

The purposes of resettlement monitoring are to verify that: 

 Actions and commitments described in the RAP are implemented fully and on time;  

 Eligible people receive their full compensation within agreed timeframes; 

 PAPs who are physically displaced and / or require specific transitional support, 
especially where replacement housing and / or land is not available at the point of 
displacement, will be individually monitored until settled into their replacement house 
(where this option is selected). This will include the monitoring of their restoration of 
livelihoods; 

 Commitment to livelihood restoration / improvement is recognized, monitored, and 
documented; 

 RAP actions and compensation measures are effective in enhancing or restoring 
livelihoods (both in the form of living standards and income levels); 

 Every effort is made to ensure that PAPs identified as vulnerable can attend 
meetings or be consulted separately if required and provided with additional 
assistance (as per their vulnerability) in re-establishing their livelihoods; 

 Community-level impacts are recognized, and mitigation measures are implemented; 

 Changes in RAP procedures are made during implementation (so that compensation 
measures are effective in restoring livelihoods); 
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 Construction activities are closely followed and all additional land acquisition, crop 
compensation and construction damage issues are identified and addressed; and 

 Complaints and grievances lodged by PAPs are followed-up and appropriate 
corrective actions are implemented. 

13.2.2 Purpose of Evaluation 

The purpose of evaluation programs, in contrast to monitoring, is to provide focused, 
independent assessment, of the overall success of the land acquisition, at regular intervals. 
The systematic and objective evaluation of the RAP implementation and results will be 
guided by the five Organization for Economic Cooperation and Development (OECD) 
Evaluation Criteria summarized in Table 13-1. 

Table 13-1: OECD Evaluation Criteria 

Relevance 
Are we doing the right thing? 
How important is the relevance or significance of the intervention regarding local and 
national requirements and priorities? 

Efficiency 
Are the objectives being achieved economically by the development intervention? How 
big is the efficiency or utilization ratio of the resources used? 

Effectiveness 
Are the objectives of development interventions being achieved?  
How big is the effectiveness or impact of the project compared to the objectives planned? 

Impact 
Does the development intervention contribute to reaching the overall objective?  
What is the impact or effect of the intervention in proportion to the overall situation of the 
target group or those affected? 

Sustainability 
Are the positive effects or impacts sustainable? How is the sustainability or permanence 
of the intervention and its effects to be assessed? 

In line with the above guiding criteria, and further elaborated in the RAP Evaluation 
Framework in Table 13-2, the proposed evaluation programs will include the following: 

 Evaluation of monitoring results, and actions are taken as a result; 

 Determination of compliance with the VPP / LRP / RAP, Company policies, 
Tanzanian requirements, and international standards; 

 Evaluation of emergent, mid and long-term development indicators, including the key 

performance indicators defined as part of the monitoring program; 

 Identification of any unforeseen, or inadequately addressed risks or problems; and 

 Recommendations designed to correct identified problems and / or enhance the 
achievement of resettlement goals and objectives. 

Ongoing meetings of the LARWG will serve as opportunities to collectively evaluate progress 
towards achievement of LRP / RAP objectives. An annual external evaluation may also be 
conducted of the livelihood restoration and resettlement programs.  

A completion audit, conducted approximately three (3) years after the initiation of the LRP, 
will constitute the final step in the evaluation program. 
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A system for data collection is to be established, this will include resources required to carry 
out the monitoring. The data collected is to be entered into a database, which will allow for a 
comparison between the monitoring events. 

The Project will be responsible for providing the human resources, training, funds and 
facilities for implementing the monitoring program, including any external evaluations. 
Monitoring programs will typically be designed and implemented by the RAP implementation 
team in collaboration with those affected, and with other stakeholders. 

The monitoring activities will be considered to be complete when all construction activities 
are completed, and the adverse impacts of resettlement have been addressed in a manner 
consistent with the objectives stated in the RAP and resulting resettlement agreements. 
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Table 13-2: RAP Implementation Evaluation Framework 

Question area Learning Questions Approach 
Data 
collection 

Relevance 
Are the LRP outputs relevant and well-conceived 
in the context of IFC PS5? 

This question will be answered through a combination of activities including focus group 
discussions with PAPs as well as specific questions on relevance included in the 
monitoring of the activities of the RAP implementation team. 

Internal ME; 
Participatory 
Inquiry. 

Efficiency 

Have the outputs and related activities been 
implemented in a timely and cost-effective 
manner? 

Have resources been utilized cost effectively? 

Do the quantitative and qualitative results justify 
resources used? 

Administrative data will be collected for all RAP activities, including contracts, travel, 
logistics, etc. to quantify the numbers of organizations, institutions and people reached 
and at what cost. 

Records will be kept of those attending and completing training provided. 

Overall costs per individual for changes in the outputs and related activities will be 
disaggregated and tracked. 

Internal ME. 

External ME. 

Effectiveness 

What changes in resettlement behavior, 
relationships or activities of the key service 
providers and PAPs is the project generating? 

To what extent have the RAP outputs been 
achieved and are contributing to these changes? 

What barriers and constraints have affected the 
outputs? 

What can be learned from this to date and what 
improvements could be made and by whom? 

These questions will be answered through a combination of guided key informant 
interviews and focus group discussions on significant changes. 

These will be administered with all PAPs and with representatives of the host community, 
and key stakeholders at the district level. 

They will provide data on overall changes in the livelihood and income generation 
capacities and behaviors related to the objectives of IFC PS5 and guided by the 
evaluation and monitoring framework output indicators. They will also enable 
identification of unexpected consequences that can be attributed directly or indirectly to 
the resettlement. 

The data collected and analyzed will be compiled into quarterly progress reports that are 
reviewed and reflected upon to inform any adjustments in the RAP implementation 
approach. 

Direct contributions to gender equity and women’s empowerment will also be considered 
in answering these questions. 

Internal ME, 

External ME 

Participatory 
Inquiry. 
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Question area Learning Questions Approach 
Data 
collection 

Impact 

In what ways have resettlement and livelihood 
interventions and investments lead to sustainable 
livelihood restoration? 

To what degree have community development 
activities lead to improvement in the welfare of 
project-affected persons, households and 
communities?  

Are there any broader positive or negative 
impacts on the resettlement communities, if so, 
what are they? 

Is there collaboration on issues related to land 
access?  

The answers to these questions will involve a summation of the RAP approach, the 
relevance, efficiency and effectiveness questions about the outputs. These will also 
provide the measures for the output indicators. 

The RAP will be evaluated and monitored according to the output areas, through review 
of internal progress reports, follow up focus group discussion and key informant 
interviews to assess changes and outcomes. 

These questions will also frame the completion audit to assess the RAP impact. 

External ME 

Sustainability 

To what extent is the intervention contributing to 
improved livelihoods, assets enhancement and 
income generation capacity of PAPs in the 
context of integration in the resettlement 
community? 

Answers will come from a combination of RAP evaluation, project level outcome and 
output monitoring by the RAP implementation team and external consultants. The PAPs 
will be included in all stages of data collection and feedback provision and data will be 
disaggregated to reflect various groups including women, children, and youth. 

External ME 
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13.2.3 Monitoring and Evaluation During Construction 

Resettlement M&E is generally not carried out in isolation from the overall Environmental 
and Social M&E due to the range of related and / or integrated impacts resulting from the 
construction phase that could have a bearing on livelihoods. 

Outcomes of monitoring related to impacts from construction e.g. dust, noise, vibration, 
water quality, health, community safety, and security will feed into a broader overall 
environmental and social monitoring system that will also inform the RAP process and the 
possible impacts on ongoing livelihoods and on livelihood restoration. 

It is also possible that additional land may be required once construction activities start. If 
this additional land is a permanent project requirement then additional land acquisition will 
be required. An integrated management process will ensure that additional permanent land 
acquisition is completed in accordance with the principles outlined in the RAP and RPF. 
Land required for temporary use during construction will be accessed according the 
requirements of the Project’s Land Management Plan.  

13.2.4 Types of Monitoring and Evaluation  

Four (4) types of M&E will be conducted as part of the RAP implementation, consisting of: 

 Process monitoring and evaluation; 

 Compliance monitoring and evaluation; 

 Completion audit; and 

 Ex-post evaluation. 

Process Monitoring  

This is an internal monitoring activity that tracks the impacts of the resettlement 
implementation process on the PAPs, PAHs and host communities. It ensures efficient 
resettlement implementation management through: 

 Identification and timeous implementation of corrective actions;  

 Providing an opportunity for those involved in the programs to take stock by 
evaluating the work honestly;  

 Formulating improvements; and 

 Allowing those involved in the implementation who have first-hand experience and 
are often acutely aware of the weaknesses. 

This M&E will start when land acquisition notices are distributed and continue until the 
completion of the Project construction phase. 

Achieved progress will be measured against planned deliverables and the quality of services 
and construction will be reviewed. A quarterly report by the RAP implementation team will be 
distributed among the relevant teams for responsible individuals and / or groups to take 
appropriate actions (including corrective actions and / or improvements) where relevant. 
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As a minimum, the following components will be monitored: 

 Community consultations implemented and ongoing; 

 Grievance procedures in place and functioning (claims addressed); 

 Transfer of entitlements and compensation payments disbursed; 

 Transitional support program monitoring; 

 PAPs identified as vulnerable; 

 RAP implemented in line with RAP principles, procedures and timeframes; 

 RAP funding for livelihood restoration is implemented fairly and transparently; 

 Progress with income restoration and development activities; and  

 Monitoring and evaluation reports submitted. 

Indicators associated with the process monitoring are set out in Table 13-3.  

A monitoring plan will be established by the RAP implementation team who will refine 
relevant elements in the RAP. 

Table 13-3: Monitoring Matrix 

Component 
Activity 

Indicators 
Information 
Source 

Monitoring Frequency 

Physical 
Resettlement 

 Number of households physically 
resettled including: 
- resettled to replacement houses 

(where selected); 
- resettled who selected cash 

compensation. 

Implementation 
management 
records generated 
by the Project and 
/ or RAP 
implementing 
agent. 

Process 
monitoring. 
Compliance 
monitoring.  
Completion 
audit. 

Monthly for 
process 
monitoring, bi-
annual for 
compliance 
monitoring and 
once off for 
completion 
audit. 

Economic 
Resettlement 

 Number of households economically 
resettled. 

Compensation 

 Number of PAPs to whom the 
compensation packages have been 
disclosed; 

 Number of households that have 
signed the compensation agreement; 

 Number of households that have 
received their cash compensation 
payments and other entitlements; 

 Number of households allocated 
replacement houses if applicable. 

 Compensation has been delivered to 
all as per entitlements and can be 
demonstrated to have achieved 
replacement; 

 Has community infrastructure been 
replaced?  

PAP specific 
qualitative and 
quantitative 
compared to 
baseline 
information and 
GIS records, VRs, 
direct site 
observation, 
photos, interviews. 

Compliance 
monitoring. 
Completion 
audit. 

Annual for 
compliance 
monitoring and 
once off for 
completion 
audit. 
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Component 
Activity 

Indicators 
Information 
Source 

Monitoring Frequency 

Demographic 
Changes to 
PAPs esp. 
impacted 
households 

 Household demographic profile; 

 Educational status of household 
members; 

 Health status of household 
members; 

 Food security; 

 Asset ownership; 

 Access to services; 

 Land holding; 

 Income and expenditure. 

Baseline survey. 

Monitoring 
survey 
conducted by 
compliance 
monitor. 

Annual 
compliance 
monitoring. 

Replacement 
land and plots 

 Number of households allocated 
replacement land/supported to 
secure replacement land; 

 Number of new plots of land legally 
transferred and registered (as 
appropriate) and documents 
provided to PAP; 

Implementation 
management 
records generated 
by the Project and 
/ or RAP 
implementing 
agent. 

Process 
monitoring. 
Compliance 
monitoring. 
Completion 
audit. 

Quarterly for 
process 
monitoring, bi- 
annual for 
compliance 
monitoring and 
once off for 
completion 
audit. 

Livelihood 
Restoration 

 Number of households enrolled for 
the livelihood restoration program; 

 Status on ongoing income 
restoration activities; 

 Food security of PAPs from 
handover to 6-months. 

 Have livelihoods been restored?  

PAP specific 
qualitative and 
quantitative 
compared to 
baseline 
information and 
GIS records, direct 
site observation, 
photos, interviews. 

Compliance 
monitoring. 
Completion 
audit. 

Annual for 
compliance 
monitoring and 
once off for 
completion 
audit. 

Vulnerability 

 Number of vulnerable households 
supported during the transition 
period; 

 Type of support given to vulnerable 
households. 

Implementation of 
management 
records generated 
by the Project and 
/ or RAP 
implementing 
agent. 

Process 
monitoring. 
Compliance 
monitoring. 
Completion 
audit. 

Monthly for 
process 
monitoring, bi- 
annual for 
compliance 
monitoring and 
once off for 
completion 
audit. 

 Evaluation of assistance given to 
vulnerable categories. 

PAP specific 
qualitative and 
quantitative 
compared to 
baseline 
information direct 
site observation, 
photos, and 
interviews. 

Compliance 
monitoring. 
Completion 
audit. 

Annual for 
compliance 
monitoring and 
once off for 
completion 
audit. 
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Component 
Activity 

Indicators 
Information 
Source 

Monitoring Frequency 

Grievances. 

 Number of grievances received; 

 Number of grievances resolved; 

 Number of grievances pending; 

 Number of Project grievances 
forwarded to the Court; 

 Number of Project grievances 
resolved at the District Land and 
Housing Tribunal. 

Implementation of 
management 
records generated 
by the Project and 
/ or RAP. 
Implementing 
agent.  

Process 
monitoring. 
Compliance 
monitoring. 
Completion 
audit. 

Monthly for 
process 
monitoring, 
bi- annual for 
compliance 
monitoring and 
once off for 
completion 
audit. 

RAP 
Completion 
Schedule. 

 RAP entitlement delivered in a timely 
fashion to works contractor and to 
budget. 

Implementation 
management 
records.  

Process 
monitoring. 

Monthly for 
process 
monitoring. 

Data 
Management. 

 Use of data and logical storage; 

 Accessibility of files and security; 

 Completeness of records. 

The Project and / 
or RAP. 
Implementing 
agent records, 
analysis and 
interviews – 
generated by 
compliance 
monitoring. 

Compliance 
monitoring. 
Completion 
audit. 

Annually for 
compliance 
monitoring and 
once off for 
completion 
audit. 

Lessons 
Learned.  Overview of lessons learned. 

Analysis and 
interviews – 
generated by 
compliance 
monitoring and 
completion audit.  

Compliance 
monitoring. 
Completion 
audit. 

Annual for 
compliance 
monitoring and 
once off for 
completion 
audit. 

Compliance Monitoring  

This type of monitoring is aimed at establishing whether resettlement implementation is 
meeting the key objectives as defined in the RAPs / LRPs. It will be based on both: 

 Quantitative monitoring in the form of follow up socio-economic surveys to compare 
changes in household characteristics relative to baseline conditions (reported in 
Chapter 5); and  

 Qualitative or participative monitoring involving consultation with stakeholders to elicit 
their views and inputs.  

Compliance monitoring will be ongoing during RAP implementation and will: 

 Provide the Project with an assessment of socio-economic and other impacts arising 
from the resettlement process; 

 Determine the impact of, and responses to, livelihood restoration activities; 

 Monitor the adaptability of households, vulnerable households; vulnerable ethnic 
groups; and 

 Identify adjustments in the implementation of the RAP, and the need for corrective 
action plans. 

Tasks to be undertaken will include: 
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 Review of the RAP, overall Environmental and Social Management Plan, and other 
project related documents that are relevant for the monitoring, including internal 
monitoring reports and addenda to overall Environmental and Social Impact 
Assessments developed for the Project; 

 Review of the Grievance Register and actions taken in response to grievances; 

 Reviewing compliance at regular intervals during the implementation process; 

 Detailed discussions with Project personnel, including the implementation team, 
social investment team, stakeholder engagement team, and contractors; 

 Consultations with all households, and eventually a stratified sample, of households 
who were resettled to confirm the ability of the households to restore their livelihoods 
following the resettlement; 

 Confirmation that PAPs received due compensation in line with the entitlement 
framework; 

 Consultations with a sample of people who have registered grievances; 

 Discussions (in the form of key informant interviews or focus group discussions) with 
district, ward, and village leaders; and 

 Discussions with any civil society groups who are involved in livelihood restoration 
activities, or who have established or presented themselves during the 
implementation process. 

Compliance monitoring shall be undertaken quarterly during implementation and for two (2) 
years following resettlement, after which it will be undertaken bi-annually, with key 
compliance audits to be implemented at the five (5) and ten (10) year post-implementation 
marks. Quantitative surveys should be a sample sufficient to achieve at least a level of 90% 
confidence with a 10% margin of error.  

Specific engagement activities to be undertaken as part of ongoing qualitative impact and 
compliance monitoring are outlined in Table 13-4. 
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Table 13-4: Stakeholder Engagement as Part of Monitoring and Evaluation during 
Resettlement Implementation 

No Tasks Stakeholder Engagement Activities Stakeholders Medium 

1. 

Monitoring 
performance of 
RAP 
implementation217. 

 Provide periodic feedback using a 
structured report to authorities; and 

 Develop monitoring database (this 
will form part of the social 
performance monitoring carried over 
from the construction phase). 

 CLOs; 

 PAPs; 

 PACs;  

 Village and ward 
councils; and 

 NGOs and CBOs.  

 Regular village-level 
meetings to ensure that the 
information provided is 
considered as part of the 
monitoring process; and  

 Monitoring database to track 
progress against set criteria 
and objectives. 

2. 

Monitor vulnerable 
groups’ ability to 
adapt to their new 
environment218. 

 Establish and manage feedback 
structures. 

 Village and ward 
councils; and 

 Vulnerable groups. 

 Focus group meetings; 

 CLOs who will return 
periodically to vulnerable 
households to determine 
how well they are able to re-
establish themselves; 

 Suggestion boxes; 

 Grievance records; and 

 Capacity building initiatives.  

3. 

Ongoing 
consultation with 
resettled 
households and 
host communities 
(monitoring period 
to be determined 
by Project). 

 Develop a schedule for setting up 
regular meetings; 

 Determine important aspects to 
discuss with PACs, NGOs, etc. 
based on trends observed in the 
grievances received; and 

 Develop printed materials and 
reports for distribution that provide 
updates on post-implementation 
RAP activities.  

 PACs; 

 PAPs; 

 Regional and district 
authorities; and 

 Relevant NGOs and 
CBOs. 

 Focus group meetings; 

 Posters / notice boards; 

 Pamphlets; 

 CLOs; and 

 Grievance records. 

Completion Audit  

A completion audit will be conducted, by an independent third party to verify that the RAP 
implementation has met the necessary standards and restored or improved the livelihoods of 
the PAPs. The completion audit will assess implementation against the criteria developed in 
the M&E framework, previous M&E reporting and the original socio-economic baseline. The 
key objectives of the completion audit are: 

 Assess the effectiveness of measures to avoid and minimize displacement impacts 
by comparing actual project impacts on land and people versus those documented in 
the RAP;  

 Verify that all entitlements and commitments described in the RAP have been 
delivered;  

 

217 Monitoring during this phase will be guided by the grievance mechanism, suggestion boxes and the village 
leadership who will be able to provide information on how PACs and PAPs experience the process. 

218 The IFC provides guidelines for monitoring vulnerable groups, which include identifying key individuals and 
groups within the vulnerable persons group, ensuring rightful representation and creating a safe environment 
for discussions to take place. 
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 Determine whether RAP measures have been effective in restoring or enhancing 
PAP’s living standards and livelihood;  

 Check on any systemic grievances that may have been left outstanding; and  

 Identify any corrective actions necessary to achieve completion of RAP 
commitments. 

The timing of the completion audit will largely be guided by several factors, as described 
below, however it is anticipated to be three (3) years after the initiation of the LRP: 

 PAP must have been relocated to their new location (physical displacement) and be 
fully established;  

 Agricultural activities on replacement land must have been reinstated. (It can typically 
take at least three seasons to reach previously achieved yields); and 

 Longer observation periods between the impact and completion audit can eliminate 
the effect of natural fluctuations such as drought. 

Indicators to be evaluated will include (but are not limited to): 

 Changes in livelihood strategies and sources of income; 

 Changes in status of vulnerable households (adaptability); 

 Changes in agricultural yield / produce (quantity / quality) and income from farming; 

 Changes in small business activities / economic activities other than agriculture; 

 Changes in household income and expenditure patterns; 

 Changes in household structure (size and composition); 

 Changes in health patterns / incidence of diseases; 

 Community cohesion / social stability (including for resettlement host communities); 
and 

 Management / maintenance of replacement houses and community facilities. 

The completion audit will also set out the terms of reference for the ex-post evaluation. 

Ex-post Evaluation / Post-Project Evaluation 

An ex-post evaluation is generally conducted three (3219) years after the Project completion 
with the emphasis on reviewing the effectiveness and sustainability of the project by 
assessing the long-term impact that resettlement has had on PAPs and host communities, 
and whether compensation and livelihood restoration initiatives achieved the intended 
benefits in a sustainable manner. 

 

219 The ex-post evaluation timing will be determined by the completion audit. 
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This evaluation also aims at deriving lessons learned and recommendations to improve the 
project and to help plan and implement more effective and efficient projects. 

The terms of reference for the ex-post evaluation will be determined by the completion audit 
team in conjunction with the Project, and if deemed necessary, in consultation with key 
additional stakeholders. Issues and associated indicators to be examined will be determined 
by the results of the completion audit. 

The ex-post evaluation will be undertaken by a qualified independent party. 

13.3 Reporting 
Monitoring reports will be prepared and are likely to include, but not be limited to, (per 
monitoring type): 

 Process monitoring: Monthly internal reports on project progress and issues. These 
reports will be for project management and technical team use and will be 
accompanied by any suggested resolutions and mitigation measures, to pre-empt 
larger issues. As part of ongoing monitoring relevant feedback will be provided to 
PAPs e.g. via the EACOP CLOs. 

 Compliance monitoring: An independent monitor will review the performance of the 
RAP implementation bi-annually for up to two (2) years following resettlement, after 
which it should be undertaken at least annually, with a key compliance audit to be 
done after three (3) years. As part of ongoing monitoring, relevant feedback will be 
provided to PAPs e.g. via the EACOP CLOs; and monitoring results required for any 
regulatory purposes will be provided to the relevant government authorities. 

 Completion audit: This will be completed post-implementation (approximately three 
(3) years after relocation of PAPs). A suitably experienced, independent third party 
will conduct this audit. Once the completion audit has been concluded, and any 
corrective actions arising therefrom undertaken, the resettlement program shall be 
deemed complete. At this point, the Project will end its resettlement monitoring 
program, but may decide to undertake a post-project evaluation.  

 Ex-post evaluation (or post-project evaluation): A third-party audit to be 
completed approximately three (3) years following the Completion Audit. The 
necessity and scope of the post-project evaluation will be determined in consultation 
with the relevant project team and stakeholders. 

In terms of ongoing monitoring, the project team will arrange for all necessary provisions to 
assure stakeholder engagement during the monitoring phase. Thereby, the Project will 
endeavor to involve independent third parties or to facilitate the community to participate in 
monitoring, where practical and acceptable by the communities concerned. 

In terms of reporting, the Project will establish regular communication and reporting channels 
back to the communities and individuals impacted and concerned, whether through non-
technical summaries of progress updates, engagement activities, public meetings, or 
targeted issue-based hearings.  
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 Part A: Data Collection Information  
14 Was mediation successful? Y/N 

 
15 If mediation is unsuccessful, describe the reason 

1 PAP Identification (property identifier):  why? 

2 Date: 16 If mediation is unsuccessful: 

3 Village:  
(a) Dates of official notice to compulsory 

4 Ward: 
 acquire land: 

5 Full name of PAP (land owner/user): 
 (b) Photographic record of notice: 

6 Mobile number: 
 (c) Dates of the first, second and third 

opportunity to reconsider whether 

7 Full name of spouse: 
 compulsory process needs to be followed: 

 

8 Mobile number: 

 
9 If not the landowner, provide full name of the 

landowner/community/entity: 

Part B: Absenteeism and Refusals 
 

10 If PAP refuses to participate in land adjudication 
(recording property boundary), provide reason? 

 
11 In case the PAP is absent schedule an alternate 

date for adjudication? 

 
12 If PAP refuses to participate in boundary 

demarcation on basis of principle, will mediation be 
possible? Y/N 

 
13 If yes, provide date for mediation? 

Part C: Land Details 
 

 

17 Directly affected area (size of the land inside the 
delineated area, in acres): 

 
18 Will the portion/s of the farm outside the delineated 

area be orphaned? Y/N (Based on outcome of 
orphan land criteria) 

 
19 If yes, total size of the orphan land (acres): 

 
20 Total size of the land including orphaned land 

(acres): 

 
21 Land tenure on affected property: 

 
22 Land uses practiced by the PAP on property: 
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Part D: Sketch of surveyed land and neighboring properties 
 

# Names Signature 
    

1   

 
 

   

2   
    

3   

    

4   

 
 

   

5   

    

1 2 

3 

4 5 

VAL/ 
Vill/ 
001/L 
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Part E: Identification of other structures and/or PAPs dependent on affected property (assigning numbers to be used in valuation & 
socio-economic survey) 

 

23 Description of 
assets on 
property 

24 Asset Ownership 
(Landowning or non-
landowning) 

25 PAP number (issue new 
number for non- 
landowning land user) 

26 Asset number / 
GPS Location 

27 Name of non- 
landowning 
PAPs 

28 Contact details 29 Tenure status 
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Part F: Declaration and Acknowledgement of PAPs and Neighbors 
 

 

Land Owner Declaration: 

I, ................................................................................................................ and my spouse    
hereby confirm that the boundaries of my land affected have been well captured, we have visually seen the extents of the portion 
affected by the project and we have no reservations to the survey exercise that has been undertaken.. 

Signature:  Date:  

 

Certificate of Attestation: 

I, ................................................................................................................ of  do hereby confirm that I 
have duly explained to the said ................................................................. all the information contained in this form in    
 ...................................................................................... dialect / language that he / she / they understand and that he / 
she / they fully understood all the information contained in this form before he / she / they signed or made his / her / their thumb 
mar. 

Signature:  Date:  

 

Acknowledgement and Signature: 

I agree with the survey of the contractor and hereby sign as evidence that I was present during the survey exercise. 

Full Name of Land Owner: Signature or Right Thumb Print 

Full Name of Spouse: Signature or Right Thumb Print 

Full Name of Land User (where the land owner is not the 

current land user): 
Signature or Right Thumb Print 

Full Name of Neighbour 1: Signature or Right Thumb Print 

Full Name of Neighbour 2: Signature or Right Thumb Print 

Full Name of authorised land officer: Signature: 

Full Name of Surveyor: Signature: 

 
 
 
 
 
 



TOT5212: Social and Resettlement Services for EACOP: Land Survey Form 2018/05 

Page 5 of 5 

 

 

 
 
 
 
 

 

 

Ward 

Lusanga ......................................................................................... 1 
Misima ............................................................................................ 2 
Kijungu ........................................................................................... 3 
Partimbo ......................................................................................... 4 
Suruke ............................................................................................ 5 
Msisi ............................................................................................... 6 
Naga .............................................................................................. 7 
Igusule ........................................................................................... 8 
Bukombe ........................................................................................ 9 
Bukome ........................................................................................ 10 
Kasharunga .................................................................................. 11 
Kyaka ........................................................................................... 12 
Saunyi .......................................................................................... 13 
Njoro ............................................................................................ 14 
Other (specify) .............................................................................. 15 

Village 
Momboleyo 
Misima ............................................................................................ 1 
Gita ................................................................................................ 2 
Kwavijana ....................................................................................... 3 
Ilala ................................................................................................ 4 
Mwabib ........................................................................................... 5 
Busonge ......................................................................................... 6 
Bumkombe town ............................................................................. 7 
Bukome .......................................................................................... 8 
Runazi ............................................................................................ 9 
Bulifani ......................................................................................... 10 
Kushaba ....................................................................................... 11 
Bulyang’ombe............................................................................... 12 
Mnyemfu ...................................................................................... 13 
Other (specify) .............................................................................. 14 

Refusal reason 
Absence of property and/or asset owner ......................................... 1 
Need to consult with other family members or third-parties ............. 2 
In-principle refusal to participate in Project processes ..................... 3 

Land tenure and ownership 
Customary land tenure un-registered .............................................. 1 
Customary land tenure registered ................................................... 2 
Leasehold/Renting.......................................................................... 3 
Freehold based on agreement of use with landowner ..................... 4 
Freehold no agreement with landowner .......................................... 5 
Communal land .............................................................................. 6 
No tenure - Public land ................................................................... 7 

Land use 
Residential ..................................................................................... 1 
Grazing........................................................................................... 2 
Agriculture ...................................................................................... 3 
Fallow ............................................................................................. 4 
Vacant ............................................................................................ 5 
Business......................................................................................... 6 
Public ............................................................................................. 7 

Asset 
Multifunctional residential used less than 6 months a year .............. 1 
Multifunctional residential used more than 6 months a year ............ 1 
Sleeping only .................................................................................. 2 
Kitchen ........................................................................................... 3 
Toilet .............................................................................................. 4 
Shower ........................................................................................... 5 
Business only ................................................................................. 6 
Recreation / meeting....................................................................... 8 
Grain storage .................................................................................. 9 
Livestock kraal .............................................................................. 10 
Poultry coop ................................................................................. 11 
Grazing area ................................................................................. 12 
Crops ........................................................................................... 13 
Grave ........................................................................................... 14 
Cultural site .................................................................................. 15 
Other (specify) .............................................................................. 16 
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TOT5212: Social and Resettlement Services for EACOP: Asset and valuation survey 2018/05 
 

Part A: Data Collection Information  
 

1 PAP Identification/ Valuation Number: 

 
2 Date: 

 
3 Ward: 

 
4 Village: 

 
5 Full name of asset owner: 

 
6 Contact number: 

 
7 Full name of spouse: 

 
8 Contact number: 

Part B: Absenteeism and Refusals 
 

 

9 PAP refuses to participate in Valuation. Provide 
reason for refusal 

 
10 In case the PAP is absent or requires time to consult 

with facility, provide alternate date for valuation? 

 
11 If PAP refuses to participate in valuation on basis of 

principle, will mediation possible? Y/N 

 
12 If yes, provide date for mediation? 

 
13 Was mediation successful? Y/N 

 
14 If mediation is unsuccessful, describe the reason 

why? 

15 Is inspection/valuation of property possible without 
consent of PAP (e.g. can it be done remotely 
without physical access to land)? Y/N 

 
16 If inspection/valuation is not possible without 

consent and/or physical access: 

 
(a) Date of official notice to acquire land 

through compulsory process: 

 
(b) Photographic record of notice: 

 
(c) Dates of the first, second and third 

opportunity to reconsider whether 
compulsory process needs to be followed: 

Part C: Land Details 
 

 

17 Total affected land area (acres): 

 
18 Land tenure relevant to affected property and/or 

asset: 

 
19 Full name of the landowner, if occupant/asset owner 

is not the land owner: 

 
20 PAP Identification/valuation number of land owner: 

 
21 Land uses practiced by the PAP on affected 

property: 

 

Part D: Structures and improvements 
 

 

22 Number of structures OWNED on affected property 
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VAL/Vil/ 
001/L/S1 

                 

VAL/ 
Vil/001/L/S2 

                 

 
41 Are any of the structures used or occupied/rented by someone other than the PAPs household? If YES, specify in the table below: 

42 Structure/ 
GPS Number 

43 Name/s of 
occupant / user 

44 Relationship to structure 
owner 

45 Contact 
details of 
occupant 
/user 

46 Tenure 
status 

47 If rented 
monthly 
amount 

48 New PAP 
number 

VAL/ Vil/ 001/ L / S1      e.g. VAL/VIL/001/L/S1/O 

VAL/ Vil/ 001/ L / S2 
     e.g. VAL/ Vil/ 001/L/S2/O 
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Part E: Graves and sites of cultural significance 
 

 

49 Are there any graves or sites of cultural significance located within the affected land area? Y / N 

 
Graves/cultural significant site/s: 

GPS/Track no. 50 Description 51 Name of deceased 52 Name of custodian 

VAL/ Vil/ 001/ L / G1    

VAL/ Vil/ 001/ L /G2    

 
Cultural significant site/s: 

GPS no. 53 Description 54 Name of custodian 

VAL/ Vil/ 001/ L / C1   

VAL/ Vil/ 001/ L / C2   

 

Part F: Trees of economic value 
 

 

55 Tree name 

56 Trees and maturity ~ Quantity or Area (acres) 

30% 60% 100% 15% Total Track 

Mikorosho 12 21 - 2 35  

Migomba 2 acres - - - 2 acres VAL/Vil/001/L/ Tr1 

 

Part G: Grazing land  
 

57 Area name 58 Size 59 Tenure 60 Type of Grazing 61 Proximity to Water Source 

VAL/Vill/001/T/Gr1 0,75acres Rented 
  

     

 

Part H: Seasonal crops 
 

 

62 Crop name 

63 Crop ~ Area (acres) or Quantity 

30% 60% 100% 15% Total Track 

Vanilla 0,75acres 
   0,75acres VAL/Vil/001/L/ Cr1 
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Part I: Any other claims/ disturbances as per National valuation guidelines 
 

 

a.  

b.  

c.  
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Section H: Certificate of Translation: 

I, ...................................................................................................... of  do hereby confirm that I 
have duly explained to the said ....................................................... all the information contained in this form in    
 ...................................................................................... dialect / language that he / she / they understand and that 
he / she / they fully understood all the information contained in this form before he / she / they signed or made his / 
her / their thumb mark. 

Signature:  Date:  

 
 
 

 

Full Name of PAP: 

 
 ......................................................................................  
 ......................................................................................  

 Signature: 

 
................................................ 

Right Thumb Finger 
Print: 

. 
 

Full Name of Spouse:  Signature: Right Thumb Finger 
Print: 

.  ......................................................................................  ................................................ 

  ......................................................................................  

Full Name of 
Witness: (tick 
appropriate 
box) 

 Neighbour: 

Relative: 

Village leader: 

Other (specify): 

 Signature: 

 
................................................ 

Right Thumb Finger 
Print: 

. 
 

 ..................................................................... . 
 

Full Name of Village Chairperson:  Signature: Right Thumb Finger 
Print: 

.  ......................................................................................  ................................................ 

  ......................................................................................  

Full Name of Valuer: 

 
 ......................................................................................  
 ......................................................................................  

Signature: 

Full Name of GoT Representative: 

 
 ......................................................................................  
 ......................................................................................  

Signature: 

Section I: Acknowledgement and Signature: 

I agree with the assessment of the Valuer and hereby sign as evidence that I was present during the survey exercise. 
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Ward: 
Lusanga ......................................................................................... 1 
Misima ............................................................................................ 2 
Kijungu ........................................................................................... 3 
Partimbo ......................................................................................... 4 
Suruke ............................................................................................ 5 
Msisi ............................................................................................... 6 
Naga .............................................................................................. 7 
Igusule ........................................................................................... 8 
Bukombe ........................................................................................ 9 
Bukome ........................................................................................ 10 
Kasharunga .................................................................................. 11 
Kyaka ........................................................................................... 12 
Saunyi .......................................................................................... 13 
Njoro ............................................................................................ 14 
Other (specify) .............................................................................. 15 

Village 
Momboleyo 
Misima ............................................................................................ 1 
Gita ................................................................................................ 2 
Kwavijana ....................................................................................... 3 
Ilala ................................................................................................ 4 
Mwabib ........................................................................................... 5 
Busonge ......................................................................................... 6 
Bumkombe town ............................................................................. 7 
Bukome .......................................................................................... 8 
Runazi ............................................................................................ 9 
Bulifani ......................................................................................... 10 
Kushaba ....................................................................................... 11 
Bulyang’ombe............................................................................... 12 
Mnyemfu ...................................................................................... 13 
Other (specify) .............................................................................. 14 

Refusal reason 
Absence of property and/or asset owner ......................................... 1 
Need to consult with other family members or third-parties ............. 2 
In-principle refusal to participate in Project processes ..................... 3 

Land tenure and ownership 
Customary land tenure un-registered .............................................. 1 
Customary land tenure registered ................................................... 2 
Leasehold/Renting.......................................................................... 3 
Freehold based on agreement of use with landowner ..................... 4 
Freehold no agreement with landowner .......................................... 5 
Communal land .............................................................................. 6 
No tenure - Public land ................................................................... 7 

Land use 
Residential ..................................................................................... 1 
Grazing........................................................................................... 2 
Agriculture ...................................................................................... 3 
Fallow ............................................................................................. 4 
Vacant ............................................................................................ 5 
Business......................................................................................... 6 
Public ............................................................................................. 7 

Use of structure 
Multifunctional residential used less than 6 months a year .............. 1 
Multifunctional residential used more than 6 months a year ............ 1 
Sleeping only .................................................................................. 2 
Kitchen ........................................................................................... 3 
Toilet .............................................................................................. 4 
Shower ........................................................................................... 5 
Business only ................................................................................. 6 
Combined multifunctional residential & business ............................ 7 
Recreation / meeting ...................................................................... 8 
Grain storage.................................................................................. 9 
Livestock kraal .............................................................................. 10 
Poultry coop ................................................................................. 11 

Other (specify) .............................................................................. 12 

Occupancy status 
Occupied by members of the PAPs household ............................... 1 
Occupied by tenants paying rent to the PAP ................................... 2 
Occupied by occupants not paying rent (e.g. workers) .................... 3 
Not occupied .................................................................................. 4 
Business structure .......................................................................... 5 
Institutional/government structure ................................................... 6 

 
Relation with head of household 
Household head .............................................................................. 1 
Spouse of household head .............................................................. 2 
Son/ daughter of household head .................................................... 3 
Son-in-law/ daughter-in-law of household head ............................... 4 
Grandchild of household head ......................................................... 5 
Parent of household head ............................................................... 6 
Parent-in-law of household head ..................................................... 7 
Brother/ sister of household head .................................................... 8 
Cousin of household head ............................................................... 9 
Grandparent of household head .................................................... 10 
Not related but dependent ............................................................. 11 
Other (specify) .............................................................................. 12 

 
Demarcation Material 
Trees .............................................................................................. 1 
Fencing wire ................................................................................... 2 
Wall ................................................................................................ 3 
Bushes............................................................................................ 4 
Sisal ................................................................................................ 5 
Road/Pathway ............................................................................... 6 
Other (specify)… ........................................................................... 7 

 
Walls 
Mud blocks only .............................................................................. 1 
Mud blocks & plasters ..................................................................... 2 

Concrete blocks .............................................................................. 3 
Clay bricks ...................................................................................... 4 
Plastic sheet ................................................................................... 5 
Mud and sticks ................................................................................ 6 
Tin / iron sheet ................................................................................ 7 
Other (specify) ................................................................................ 8 

 
Roof 
Thatch ............................................................................................ 1 
Tin / iron sheet ................................................................................ 2 
Plastic sheet ................................................................................... 3 
Wooden planks ............................................................................... 4 
Tiles ................................................................................................ 5 
None ............................................................................................... 6 
Other (specify) ................................................................................ 7 

 
Window frame 
Steel ............................................................................................... 1 
Wood .............................................................................................. 2 
None ............................................................................................... 3 
Other (specify) ................................................................................ 4 

 
Door 
Steel ............................................................................................... 1 

Wood .............................................................................................. 2 
None ............................................................................................... 3 
Other (specify) ................................................................................ 4 

 
Floor 
Cement ........................................................................................... 1 
Tiles ................................................................................................ 2 
Plastic tiles ...................................................................................... 3 
Mud / earth...................................................................................... 4 

Other (specify) ................................................................................ 5 
 

Structure Condition 
Complete ........................................................................................ 1 
Partially constructed ........................................................................ 2 
Dilapidated ...................................................................................... 3 

Other (specify) ................................................................................ 4 
 

Fence 
Wooden sticks ................................................................................ 1 
Wire ................................................................................................ 2 
Combination of sticks and wire ........................................................ 3 
Bush / shrubs .................................................................................. 4 
None ............................................................................................... 5 
Other (specify) ................................................................................ 6 
Crops 
Cassava .......................................................................................... 1 
Rice ................................................................................................ 2 

Yam ................................................................................................ 3 
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Corn ............................................................................................... 4 
White sorghum ............................................................................... 5 
Red sorghum .................................................................................. 6 
Peanuts/groundnuts ....................................................................... 7 
Cowpea .......................................................................................... 8 
Cotton ............................................................................................ 9 
Onion ........................................................................................... 10 
Tomato ......................................................................................... 11 
Lettuce ......................................................................................... 12 
Carrots ......................................................................................... 13 
Cotton .......................................................................................... 14 
Coffee .......................................................................................... 15 
Beans ........................................................................................... 16 
Potato ........................................................................................... 17 
Pumpkin ....................................................................................... 18 
Maize ........................................................................................... 19 
Pimento ........................................................................................ 20 
Aubergine ..................................................................................... 21 
Green legume ............................................................................... 22 
Watermelon .................................................................................. 23 
Melon ........................................................................................... 24 
Okra ............................................................................................. 25 
Mango .......................................................................................... 26 
Banana ......................................................................................... 27 
Orange ......................................................................................... 28 
Citrus ............................................................................................ 29 
Papaya ......................................................................................... 30 
Sisal ............................................................................................. 31 
Other (specify) .............................................................................. 32 

Economic trees 
Minazi/Coconut ............................................................................... 1 
Mikorosho/Cashewnuts .................................................................. 2 
Michikichi/Oil palm .......................................................................... 3 
Miwa/Sugar cane ............................................................................ 4 
Mikarafuu/Cloves ............................................................................ 5 
Msufi/Msufi ..................................................................................... 6 
Mikonge/katani/Sisal ....................................................................... 7 
Kokoa/Cocoa .................................................................................. 8 
kahawa Arabica/Coffee Arabica ...................................................... 9 
kahawa Robusta/Coffee Robusta ................................................. 10 
Mparachichi/Ovacado ................................................................... 11 
Mparachichi (improved)/Ovacado improved .................................. 12 
Mchenza/Tangarine ...................................................................... 13 
Michungwa/Oranges ..................................................................... 14 
Michungwa improved/Oranges improved ...................................... 15 
Ndimu/Lemon ............................................................................... 16 
Mlimau improved/Lemon improved ............................................... 17 
Miembe/Mango ............................................................................. 18 
Miembe kisassa/Mango improved................................................. 19 
Miembe Dodo/Mango dodo .......................................................... 20 
Mipera/Guava ............................................................................... 21 
Mifenesi/Jackfruit .......................................................................... 22 
Migomba/Bananas........................................................................ 23 
Minanasi/Pineapples .................................................................... 24 
Mipapai/Pawpaw .......................................................................... 25 
Mikweme /Oyster nuts .................................................................. 26 
Komamanga/Pomegranate ........................................................... 27 
Mistafeli /Custard apple ................................................................ 28 
Mitende/Date palm ....................................................................... 29 
Mipension/Passion fruit................................................................. 30 
Pears ............................................................................................ 31 
Apples .......................................................................................... 32 
Peaches ....................................................................................... 33 
Mlozi /Almond .............................................................................. 34 
Walnuts ........................................................................................ 35 
Chestnuts ..................................................................................... 36 
Lime Tree ..................................................................................... 37 
Mibuyu/Boabab ............................................................................ 38 
Mzambarau/Plum tree .................................................................. 39 
Mikwaju/Tamrind tree ................................................................... 40 
Mzeituni/Olive tree ........................................................................ 41 
Mzabibu /Grape ............................................................................ 42 
Mkungumanga /Nutmeg ............................................................... 43 
Miti ya Kivuli/Shade trees ............................................................. 44 
Miti ya mbao Ngumu i.e Mininga/Hard wood trees Mininga ........... 45 
Mipingo/Blackwood ....................................................................... 46 
Mianzi/Bamboo ............................................................................. 47 

Mkungu ........................................................................................ 48 

Mikaratus ...................................................................................... 49 
Mwarobaini/Neem ......................................................................... 50 
Mng'ong'o/King'ong'o .................................................................... 51 
Mpira/Rubber ................................................................................ 52 
Mkrismasi/Christmas ..................................................................... 53 
Mpilipili-Mti /Pepper ....................................................................... 54 
Lucina trees .................................................................................. 55 
Ashok trees ................................................................................... 56 
Misonobari/Pine ............................................................................ 57 
Gravelia ........................................................................................ 58 
Karanga Miti/Macademia nuts ....................................................... 59 
Gundi/Gum ................................................................................... 60 
Mitiki/Tiki ....................................................................................... 61 
Mitopetope/Sweetsop ................................................................... 62 
Michongoma/Thorn tree ................................................................ 63 
Mjohoro/Acacia ............................................................................. 64 
Mnyaa ........................................................................................... 65 
Mfolosadi ...................................................................................... 66 
Mti maua/Flower tree .................................................................... 67 
Mlonge/Moringa ............................................................................ 68 
Mkama/ ......................................................................................... 69 
Castor Nyonyo .............................................................................. 70 
Cashew trees ................................................................................ 71 
Cassava ........................................................................................ 72 
Maize ............................................................................................ 73 
Sorghum ....................................................................................... 74 
Rice .............................................................................................. 75 
Peas ............................................................................................. 76 
Groundnuts ................................................................................... 77 
Sesame ........................................................................................ 78 
Sugar cane ................................................................................... 79 
Plantain......................................................................................... 80 
Bananas ....................................................................................... 81 
Mangoes ....................................................................................... 82 
Coconuts ...................................................................................... 83 
Oil palm ........................................................................................ 84 
Paw-paw ....................................................................................... 86 
Natural forest… ........................................................................... 87 
Other (specify) .............................................................................. 88 
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 Part A: Data collection information  

1. Valuation/household number: .................................. 

2. Interviewer names: .................................................. 

3. Date:  ....................................................................... 

4. Ward: ....................................................................... 

5. Village: ..................................................................... 

6. Names of household head (HHH):........................... 

7. Nationality of HHH ................................................... 

8. Mobile number of HHH or main contact person:...... 

9. Names of person interviewed (if not the HHH): ....... 

10. Relationship of person interviewed to HHH: ........... 

 
 

Part B: Household demographics 
 

1. Is this household part of a polygamous 
household? .............................................................. 

2. If yes, state the number of wives: ........................... 

3. Household number/s of related polygamous 
households: ............................................................. 

4. Home language: ...................................................... 

5. Ethnicity: .................................................................. 

6. Religion: ................................................................... 

 Part C: Residency and tenants  

1. For how many years has the household been 
living in this Village? ................................................ 

2. Does the household have another home? Y/ N 

3. If yes, where is this other home: .............................. 

4. Are there tenants accommodated on this property? 

5. If yes, number of tenants being accommodated? .... 

6. Is the property used for business purposes? Y / N 

 
7. If yes, specify type of business?.............................. 

Part D: Dwellings and structures 
 

1. How many structures do this household own?........ 

2. How many of each structure make up this 
homestead? ............................................................ 

 

Structure # 

Multifunctional residential  

Stand-alone Sleeping  

Stand-alone Kitchen  

Stand-alone Toilet/Shower  

Business only  

Combined multifunctional residential & business  

Livestock kraal  

Other (specify)  

 
 

Part E: Water, sanitation and energy 
 

1. Where is this household’s water MOSTLY 
obtained from? ........................................................ 

2. How long does it take to walk to that water 
source? (minutes) ................................................... 

3. What do you use the water for? .............................. 

4. What method, if any, do you use most often to 
treat your water before drinking it?.......................... 

5. What type of sanitation facility does this household 
use on most days? .................................................. 

6. Does the household share this sanitation facility 
with another household? Y / N ................................ 

7. What energy does the household mostly use for 
cooking? .................................................................. 

8. What energy does the household mostly use for 
lighting?  .................................................................. 

 

 Part F:  Household members  

1. How many people are in this household (excluding tenants/occupants)? 
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Only for persons 5 years and 
older 

Only for persons 15 years and 
older 
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M / F 

  
Y / N 

 
Y / N 
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Y / N 
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Part G: Land tenure and arable land 
 

1. How many pieces of arable land does this 
household currently have access to? 

2. If none, please provide reason? .............................. 

3. What are the main crops/plants grown by the 
household? ............................................................. 

4. What is the total acreage grown per season ........... 

5. What is the average quantity of this crop/plant sold 
per season? (Quantity & percentage) ...................... 

6. What is the second most important crop/plant 
grown by the household?......................................... 

7. What is the total acreage grown per season ........... 

8. What is the average quantity of this crop/plant sold 
per season? (Quantity & percentage) ..................... 

9. Would you say that farming produces the (a.) 
principle or (b.) supplementary food source for 
this household? ................................................. 

10. Would you say that farming produces the (a.) 
principle or (b.) supplementary cash income for 
this household? .......................... 

11. What tillage method does the household mostly 
use? ................................................................... 

12. Has your household received any agricultural 
extension services during the last two 
seasons? Y/N ..................................................... 

13. Did the household use any of the following 
modern inputs during the last season? (a.) 
improved seeds (b.) fertiliser (c.) improved 
breeds of livestock (d.) tractor 

 

 
For each piece of land owned or used by the household, 
please provide the information indicated below: 

 

#
 

1
. 

Is
 t

h
e

 l
a
n

d
 w
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h

in
 1

0
0
m
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f 

th
e

 h
o

m
e
?

 

2
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W
h
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t 
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h
e

 p
ie
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n
d

 
u

s
e
d
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o
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3
. 

T
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p
e
 o
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n
u

re
 

4
. 

E
s
ti

m
a
te

d
 n

u
m

b
e

r 
o

f 
a
c
re

s
 

5
. 

Is
 t

h
e

 l
a
n

d
 i
m

p
a

c
te

d
 b

y
 

P
ro

je
c
t?

 (
fi

e
ld

 n
u

m
b

e
r)

 

1 Y/N     

2 Y/N     

 
Part H: Livestock and poultry 

1. Does your household currently have access to 
land for grazing livestock? Y / N ............................ 

2. If yes, how far is the grazing area from this 
homestead (minutes’ walk)? ................................... 

3. If No, please provide reason? ................................. 

4. Does the household own any livestock animals 
and/or poultry? ........................................................ 

 

Livestock/ 
Poultry 

Est. 
Number 
owned 

by 
house-

hold 

Use 

Consum-
ption Sales 

Rituals / 
ceremoni 

es 

1. Cattle  Y / N Y / N Y / N 

2. Sheep  Y / N Y / N Y / N 

3. Chickens / 
poultry 

 Y / N Y / N Y / N 

4. Pigs  Y / N Y / N Y / N 

5. Goat  Y / N Y / N Y / N 

Livestock/ 
Poultry 

Est. 
Number 
owned 

by 
house-

hold 

Use 

Consum-
ption Sales 

Rituals / 
ceremoni 

es 

6. Guinea fowl  Y / N Y / N Y / N 

7. Pigeons  Y / N Y / N Y / N 

8. Other 
(specify) 

 Y / N Y / N Y / N 
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 Part I:  Use of natural resources  
 

Resource type 

Harvesting frequency? 

(D-Daily, 

W-Weekly, S- 
Seasonally) 

For own use 
(O) or to sell 

(S) 

1. Wood (construction/ 
fire) 

D / W / S O / S 

2. Bamboo D / W / S O / S 

3. Honey D / W / S O / S 

4. Forest food products D / W / S O / S 

5. Bush meat D / W / S O / S 

6. Fish D / W / S O / S 

7. Medicinal plants D / W / S O / S 

8. Clay (brickmaking) D / W / S O / S 

9. Thatch/Straw D / W / S O / S 

10. Other (specify) D / W / S O / S 

 

 Part J:  Sources of livelihood  

1. What is the MOST important livelihood activity for 
this household?........................................................ 

2. Is the household mostly engaged in (a.) cash 
generating or (b.) food producing activities?............ 

3. Please indicate main sources of household income 
below (all family members). .................................... 

(Cross check all sources of income with reported sources 
of livelihood) 

4. Who is the main cash income provider? ................ 

Part K: Marketing of produce and transport 
 

1. Where do you sell most of your produce, crops or 
animals? (If at home, cross check with Q) 

2. What is the principal mode of transportation used 
to take your goods to where they are sold? ............ 

3. How long does it take you to transport your goods 
to where it is sold? .................................................. 

4. What is the principal mode of transportation used 
to travel to work or farms?....................................... 

 

Part L: Expenditure 
 

 

Expenditure item 

Rank the 5 
most 
important 
items (1 
most 
important – 
5 least 
important) 

Est. 
Amount 
during last 
month for 
entire 
household 
(TZS) 

1. 
  

2. 
  

3. 
  

4. 
  

 

 Part M: Credit  

1. Does the household rely on any of the following 
credit lending facilities? .......................................... 

 

Source of income 
Amount during last 
month for entire 
household (TSH) 

Regular (R), 
Occasional 
(O) 

1. Salary/wage (specify 
source) 

 
R / O 

2. Small-scale/ 
artisanal mining 

 
R / O 

3. Small trader  R / O 

4. Crop sales  R / O 

5. Livestock sales (incl. 
sale of animal 
products) 

 R / O 

6. Social grants  R / O 

7. Tenants  R / O 

8. Firewood and/or 
charcoal 

 
R / O 

9. Building materials  R / O 

10. Other (specify)  R / O 

Facility Y/N 

1. Microcredit Fund  

2. Bank  

3. Mutual Credit  

4. Loans from family and/or 
friends 
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 Part N: Moveable assets  
 

Item 
Number currently owned in working 
order 

1. Cell phone  

2. Radio  

3. Television  

4. Sewing Machine  

5. Motor cycle  

6. Car/Van  

7. Tractor  

8. Donkey cart  

9. Bicycle  

10. Wheelbarrow  

11. Solar Panel  

12. Fridge  

13. Gas lamp  

14. Bed  

15. Generator  

16. Seeder  

17. Plow drawn by oxen  

18. Table  

 

Part O: Nutrition 
 

1. Was there a shortage of food during the last two 
seasons? Y / N ........................................................ 

2. If yes, circle the months: Jan / Feb / March / April / 
May / June / July / Aug / Sept / Oct / Nov / Dec ...... 

3. What was the most important reason for food 
shortage? ................................................................. 

 Part P: Health  

1. Generally, when members of this household get ill, 
where do they go for medical attention? .................. 

2. How long do household members need to travel to 
get to this facility (minutes)? .................................... 

3. Has your household received any household 
immunisation services in the last 6 months? Y/N ... 

4. How often is the household visited by a community 
health worker? ........................................................ 

5. Does your youngest child have a vaccination 
card? Y / N ............................................................... 

 

 

 

 

 

Part Q: Access to public services and 
livelihood resources 

Service / resource 
Location (Name of nearest 

village/town) 

1. Bus stop  

2. Clinic/ Health Centre  

3. Market/ shop  

4. Police station  

5. Bank / credit facilities  

6. Hunting area  

7. Fishing area  

8. Area where medicinal plants are 
collected 

 

9. Area where firewood and forest 
food products are collected 
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Part R: Social networks 
 

1. Do you have relatives in this village? Y / N ............ 
 

Activity 
Depend on friends 
and/or family 

1. Share equipment / tools / transport / 
Cultivate fields etc. 

Y / N 

2. Exchange goods / services Y / N 

3. Take care of children Y / N 

4. Take care of sick household members Y / N 

5. Borrow money Y / N 

Part S: Needs analysis 
 

1. What is this households five most urgent needs? .. 

................................................................................ 
 

 

 

 

 

 

 

 

 

Need 

Rating 

(Assign 1 to most 
urgent and 5 least 
urgent) 

1. Infrastructures i.e. roads, bridges  

2. Foodstuffs/water  

3. Health facilities  

4. Schools  

5. Agricultural equipment  

6. Police station  

7. Skills training  

8. Employment  

9. Community gardens  

10. Livestock watering hole  

11. Other (specify)  

 
 

 

Service / resource 
Location (Name of nearest 

village/town) 

1. Church/mosque  

2. Primary/Secondary school  
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Part T: Expectations regarding the project 
 

1. What are your main expectations regarding the 
proposed EACOP project: ...................................... 

 

Issue Y/N 

1. It will create employment  

2. It will create opportunities for local businesses  

3. It will bring development projects  

4. It will improve local infrastructure (roads, etc.)  

5. It will help to build schools, community facilities, etc.  

6. Other (specify)  

 
2. What are your main concerns regarding the 

proposed EACOP project: ...................................... 

 

Issue Y/N 

1. People will be displaced off their land  

2. Jobs will be given to outsiders  

3. Loss of traditional values  

4. It will impact on water resources  

5. The environment will be polluted  

6. Other (specify) 
 

3. Are you willing to relocate your household to 
another area if required? Y/N ................................. 

4. Are you willing to relocate your agricultural 
activities to another area? Y/N ................................ 

5. Suppose the livelihood activities that you are 
currently depending on are impacted upon due to  
a loss of your house and/or land? What would the 
best way be to restore your life? ............................. 
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Wards 
Lusanga ............................................................................... 1 
Misima ................................................................................. 2 
Kijungu ................................................................................ 3 
Partimbo .............................................................................. 4 

Suruke ................................................................................. 5 
Msisi .................................................................................... 6 
Naga .................................................................................... 7 
Igusule ................................................................................. 8 
Bukombe ............................................................................. 9 
Bukome ............................................................................. 10 
Kasharunga ....................................................................... 11 
Kyaka ................................................................................ 12 

Saunyi ............................................................................... 13 
Njoro .................................................................................. 14 
Other (specify) ................................................................... 15 

Villages/settlements 
Momboleyo                                                                   
Misima ................................................................................. 1 
Gita ...................................................................................... 2 
Kwavijana ............................................................................ 3 

Ilala ...................................................................................... 4 
Mwabib ................................................................................ 5 
Busonge .............................................................................. 6 
Bumkombe town .................................................................. 7 
Bukome ............................................................................... 8 
Runazi ................................................................................. 9 
Bulifani ............................................................................... 10 
Kushaba ............................................................................ 11 

Bulyang’ombe .................................................................... 12 
Mnyemfu ............................................................................ 13 
Mtaa .................................................................................. 14 
Other (specify) ................................................................... 15 

Hamlet 
tbd ....................................................................................... 1 
Other (specify) ..................................................................... 2 

Relationship of person interviewed to HHH 
Household head .................................................................. 1 
Spouse of household head .................................................. 2 
Son/ daughter of household head ........................................ 3 
Parent or parent-in-law of household head .......................... 4 
Other (specify) ..................................................................... 5 

Home language: 
Kiswahili .............................................................................. 1 
Kisambaa ............................................................................ 2 
Kizigua ................................................................................. 3 
Kibondei .............................................................................. 4 
Kimburu ............................................................................... 5 
Kigogo ................................................................................. 6 
Kinyiramba........................................................................... 7 

Kisukuma ............................................................................. 8 
Kinyamwezi ......................................................................... 9 
Kihaya ............................................................................... 10 
Kinyambo .......................................................................... 11 
Kimakua ............................................................................ 12 
Kimakonde......................................................................... 13 
Kiyao ................................................................................. 14 
Kingereza .......................................................................... 15 
Luganda ............................................................................ 16 

Other (specify) ................................................................... 17 

Ethnicity: 
Wadigo ................................................................................ 1 
Wasambaa .......................................................................... 2 
Wamburu ............................................................................. 3 
Mang'ati ............................................................................... 4 

Wagogo ................................................................................ 5 
Warangi ................................................................................ 6 
Wanyaturu ............................................................................ 7 
Wanyiramba ......................................................................... 8 
Nyamwezi............................................................................. 9 

Sukuma .............................................................................. 10 
Wahaya .............................................................................. 11 
Buganda ............................................................................. 12 
Other (specify) .................................................................. 13 

 

Religion 
Islam .................................................................................... 1 
Christian ............................................................................... 2 

Animism ............................................................................... 3 
Other (specify) ...................................................................... 4 

 

Nationality 
Tanzanian ............................................................................ 1 
Malawian .............................................................................. 2 
Kenyan ................................................................................. 3 
Ugandan............................................................................... 4 
Other (specify) .................................................................... 5 

 
Payment to stay on land 
Land board ........................................................................... 1 
Chief/headman ..................................................................... 2 
Employer .............................................................................. 3 
Government ......................................................................... 4 
Other (specify) ...................................................................... 5 

 
If yes, where is this other home: 
Same village ......................................................................... 1 
Other Village in this District (specify Village) ........................ 2 
Other District in this Region (specify District) ....................... 3 
Other Region (Specify Region) ............................................ 4 
Other Country (specify Country) ........................................... 5 

 

Type of business 
Small trading from shop ....................................................... 1 
Mechanical Workshop .......................................................... 2 
Salon .................................................................................... 3 
Other (Specify) ..................................................................... 3 

 

Where is water MOSTLY obtained from? 
Communal borehole/well ...................................................... 1 
Individual borehole/well ........................................................ 2 

Government provided water (community tap/standpipe) ...... 3 
River, stream, dam or creek ................................................. 4 
Rain tank .............................................................................. 5 
Water vendor ........................................................................ 6 
Other (specify) ...................................................................... 7 

 

What do you use the water for? 
Drinking ................................................................................ 1 

Domestic use (bathing, cleaning, etc.).................................. 2 
Irrigation / crops ................................................................... 3 
Livestock .............................................................................. 4 
Other (specify) ...................................................................... 5 

 

What method, if any, do you use most often to treat your 
water before drinking it? 
Do not treat water ................................................................. 1 
Boiling .................................................................................. 2 

Adding bleach/ chlorine ........................................................ 3 
Straining through cloth ......................................................... 4 
Letting it stand and settle ..................................................... 5 
Water filter ............................................................................ 6 
Other (specify) ...................................................................... 7 
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How do you store drinking water? 
Do not store ......................................................................... 1 
Special water buckets .......................................................... 2 
Any buckets ......................................................................... 3 
Covered clay pot .................................................................. 4 

Other (specify) ..................................................................... 5 

Sanitation facility 
No sanitation facility ............................................................. 1 
Pit latrine.............................................................................. 2 
Flush toilet ........................................................................... 3 
Other (specify) ..................................................................... 4 

Type of energy mostly 
Generator ............................................................................ 1 
Solar panel .......................................................................... 2 
Public Electricity .................................................................. 3 
Charcoal .............................................................................. 4 
Flashlight/Batteries .............................................................. 5 
Butane Gas .......................................................................... 6 
Candles ............................................................................... 7 
Wood ................................................................................... 8 

Cow dung ............................................................................ 9 
Paraffin .............................................................................. 10 
Other (specify) ................................................................... 11 

Relationship to household head 
Household head .................................................................. 1 
Spouse of household head .................................................. 2 
Son/ daughter of household head ........................................ 3 

Son-in-law/ daughter-in-law of household head ................... 4 
Grandchild of household head ............................................. 5 
Parent of household head .................................................... 6 
Parent-in-law of household head ......................................... 7 
Brother/ sister of household head ........................................ 8 
Cousin of household head ................................................... 9 
Grandparent of household head ........................................ 10 
Adopted/ foster/ step child of household head ................... 11 

Orphan .............................................................................. 12 
Not related but dependent ................................................. 13 
Other (specify) ................................................................... 14 

Marital status 
Married ................................................................................ 1 
Divorced .............................................................................. 2 
Widowed .............................................................................. 3 

Single .................................................................................. 4 
Living together ..................................................................... 5 
Child .................................................................................... 6 

Resident status 
Lives here full time ............................................................... 1 
Lives here part-time (more than 5 days per month)............. 2 
Lives here irregularly (less than 5 days per month) ............. 3 

Highest education 
None .................................................................................... 1 
In primary School ................................................................. 2 
Did not finish primary School ............................................... 3 
Finished Primary School ...................................................... 4 
In Secondary School............................................................ 5 
Did not finish Secondary School .......................................... 6 
Finished Secondary School ................................................. 7 

Higher Educational Level ..................................................... 8 

Economic/livelihood activity 
Farming ............................................................................... 2 
Small trading ........................................................................ 3 
Livestock keeping ................................................................ 4 
Artisanal mining ................................................................... 5 

Other self-employment/ own business ................................. 6 
Salaried employment............................................................ 7 
Day laborer/ pieceworker ..................................................... 8 
Unemployed but looking for work ......................................... 9 
Too old or sick to work ....................................................... 10 

Staying at home/ not looking for work ................................ 11 
Still in school or studying .................................................... 12 
Other (specify) .................................................................... 13 

 

Employable Skills 
Driving .................................................................................. 1 
Operation of heavy equipment ............................................. 2 
Mechanical skills .................................................................. 3 

Electrical skills ...................................................................... 4 
Plumbing .............................................................................. 5 
Builder/ construction ............................................................. 6 
Carpentry ............................................................................. 7 
Computer operating ............................................................. 8 
Administrative/ clerical.......................................................... 9 
Warehouse/ storekeeping .................................................. 10 
None of the above .............................................................. 11 

 
No access to farming land 
Not enough money to rent land ............................................ 1 
Not enough land available .................................................... 2 
No need for land ................................................................... 3 
Other (specify) ...................................................................... 4 

 

Crops/plants 
Cassava ............................................................................... 1 

Rice ...................................................................................... 2 
Yam ...................................................................................... 3 
Corn ..................................................................................... 4 
White sorghum ..................................................................... 5 
Red sorghum ........................................................................ 6 
Peanuts/groundnuts ............................................................. 7 
Cowpea ................................................................................ 8 
Cotton .................................................................................. 9 

Onion ................................................................................. 10 
Tomato ............................................................................... 11 
Lettuce ............................................................................... 12 
Carrots ............................................................................... 13 
Cotton ................................................................................ 14 
Coffee ................................................................................ 15 
Beans ................................................................................. 16 
Potato ................................................................................. 17 

Pumpkin ............................................................................. 18 
Maize ................................................................................. 19 
Pimento .............................................................................. 20 
Aubergine ........................................................................... 21 
Green legume .................................................................... 22 
Watermelon ........................................................................ 23 
Melon ................................................................................. 24 
Okra ................................................................................... 25 

Mango ................................................................................ 26 
Banana ............................................................................... 27 
Orange ............................................................................... 28 
Citrus .................................................................................. 29 
Papaya ............................................................................... 30 
Other (specify) .................................................................... 31 

 

Total acreage grown per season 
1-5.........................................................................................1 

5-10.......................................................................................2 
10-15.....................................................................................3 
15+........................................................................................4 

 

Average amount sold per year (bunches, kilograms, sacks, 
poles) 
1-5.........................................................................................1 
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5-10 ...................................................................................... 2 
10-15 .................................................................................... 3 
15+ ....................................................................................... 4 
Other (specify) ..................................................................... 5 

If any fields were left uncultivated, why were they not 
cultivated? 
Resting/ lying fallow ............................................................. 1 
No rain ................................................................................. 2 
Late rain............................................................................... 3 
Not enough financial resources ........................................... 4 
No seeds to plant ................................................................. 5 
No farming implements ........................................................ 6 

Shortage of labour ............................................................... 7 
Birds/ animals eat the crops ................................................ 8 
Pests/ crop disease ............................................................. 9 
Other (specify) ................................................................... 10 

Tillage method 
Leased line cows (plough) ................................................... 1 
Manual labour ...................................................................... 2 
Tractor ................................................................................. 3 

Other (specify) ..................................................................... 4 

What is the piece of land used for? 
Cultivation of crops throughout the whole year .................... 1 
Cultivation of crops during part of the year .......................... 2 
Fallow/ resting ..................................................................... 3 
Grazing ................................................................................ 4 
Rented or lent to someone else ........................................... 5 

Not used .............................................................................. 6 
Other (specify) ..................................................................... 7 

What type of ownership does the household have over the 
land? 
Mailo .................................................................................... 1 
Individual land title ............................................................... 2 
Customary land title ............................................................. 3 

Rent/Lease (paid in cash) .................................................... 4 
Rent/Lease (paid in kind) ..................................................... 5 
Free load ............................................................................. 6 
Occupied without authorization ............................................ 7 
Other (specify) ..................................................................... 8 

Grazing areas 
Around the homestead/concession ..................................... 1 

In the pasture of the village .................................................. 2 
Grazing in the forest ............................................................ 3 
Transhumance ..................................................................... 6 
Other (specify) ..................................................................... 7 

Livelihood resources 
Subsistence farming ............................................................ 1 
Sales of crops ...................................................................... 2 

Small trading ........................................................................ 3 
Sales of livestock/ livestock products ................................... 4 
Artisanal mining ................................................................... 5 
Other self-employment/ own business ................................. 6 
Salaried employment (specify) ............................................ 7 
Other (specify) .................................................................... 9 

Military service ..................................................................... 9 
Livestock seller ................................................................... 10 
Baker .................................................................................. 11 
Butcher ............................................................................... 12 
Carpenter ........................................................................... 13 

Artisanal mining .................................................................. 14 
Other (specify) .................................................................... 15 

 

Where do you sell most of your produce, crops or 
animals? 
At the village itself ................................................................ 1 
Surrounding villages ............................................................. 2 
Surrounding towns (specify) ................................................. 3 

Other (specify) .................................................................... 4 
 

Who transports produce to the market 
Male adult ............................................................................. 1 
Female adult ........................................................................ 2 
Male child ............................................................................. 3 
Female child ......................................................................... 4 

 

How long does it take you to transport your goods to 

where it is sold? 
Less than 1hour.................................................................... 1 
1-3 hours .............................................................................. 2 
3-6 hours .............................................................................. 3 
More than 6 hours ................................................................ 4 

 

Mode of transport 
Bicycle .................................................................................. 1 

Bus ....................................................................................... 2 
Car driver ............................................................................. 3 
Car passenger ...................................................................... 4 
Animal drawn cart ................................................................ 5 
Motorbike ............................................................................. 6 
Truck .................................................................................... 7 
Head loading ........................................................................ 8 
Public transport .................................................................... 9 

Other (specify) .................................................................... 10 
 

What was the most important reason for food shortage? 
Lack of income ..................................................................... 1 
Shortage of instruments to farm ........................................... 2 
Animals destroy crops .......................................................... 3 
Drought ................................................................................ 4 
Lack of access to markets .................................................... 5 

Insufficient labour ................................................................. 6 
Shortage of land ................................................................... 7 
Sold food for cash ................................................................ 8 
Bad luck/ witchcraft .............................................................. 9 
Other (specify) .................................................................. 10 

 

Health Facilities 
District hospital ..................................................................... 1 

Public health centre .............................................................. 2 
Private sector health facility .................................................. 2 
Private nurse ........................................................................ 5 
Traditional therapist/healer ................................................... 6 
Did not seek treatment ......................................................... 8 
Other (specify) .................................................................... 9 

 

Main income provider source of income 
Farming ............................................................................... 1 

Fishing ................................................................................. 2 
Shepherding ........................................................................ 3 
Hunting ................................................................................ 4 
Driving ................................................................................. 5 
Apprentice ........................................................................... 6 
Mechanic ............................................................................. 7 
Shop owner ......................................................................... 8 

 

HIV/AIDS Perception/information 
It kills .................................................................................... 1 

Incurable .............................................................................. 2 
The manner in which it is contracted .................................... 3 
Treatment or management of the condition .......................... 4 
Other .................................................................................... 5 

Frequency of visits from health care workers? 
Once a month ....................................................................... 1 
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Twice a month ..................................................................... 2 
Once in three months .......................................................... 3 
Twice a year ........................................................................ 4 

Common causes of HIV/AIDS 
Irresponsible sexual behaviour ............................................ 1 
Blood transfusion ................................................................. 2 
Sharing of sharp instruments such as syringes, razorblades 
etc ........................................................................................ 3 
Mother to child transfusion ................................................... 4 
Don’t know ........................................................................... 5 
Other (specify) ..................................................................... 6 

Relocation preferences 
I don’t want to lose access to my land ................................. 1 
Replacement of my land elsewhere to continue cultivation . 2 
Be compensated with cash and find another land for 
cultivation ............................................................................ 3 
Be compensated with cash and start another business ....... 4 
Other ................................................................................... 5 
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1 BACKGROUND INFORMATION 

 

The process of establishing compensation rates for the East African Crude Oil Pipeline 

(EACOP) Project commenced in 2017 whereby compensation rates to be used in relation to 

Early Works (EW) Priority Area (PA) sites were ascertained. A workshop on compensation 

rates attended by Digby Wells Consortium (DWC) staff, Government Valuers from the 

Ministry of Lands, Housing and Human Settlements Development (MLHHSD) and District 

Valuers took place on 9th October, 2017 to kick-start the process for the formulation of 

current asset compensation rates for the EACOP Project. As a result of collaborative action 

between DWC staff and more specifically Whiteknights Real Estate Investment Analysts 

Company Limited who are the appointed Project Valuers, research was undertaken to inform 

the development of compensation rates to be used for Early Works (EW) Priority Area (PA) 

sites. These rates were subsequently finalised on 3rd April, 2018 and approved by the Chief 

Valuer on 11th April, 2018 (See Appendix A).  

 

During 16 May – 20 September 2018, the Early Works (EW) Priority Area (PA) sites 

research initiative was followed up with a market asset survey conducted for the entire oil 

pipeline route in Tanzania covering 1,147 kilometres from Missenyi District in Kagera Region 

to Tanga City in Tanga Region. The market survey took place in conjunction with valuation 

asset surveys along the oil pipeline route. Nine project teams were involved in carrying out 

the market asset survey. In each of the nine teams, valuation research staff comprised a 

Senior Sensitisation Valuer, Valuation Team Leader and three Assistant Valuers. The 

market asset survey aimed at establishing market compensation rates for land, construction 

rates for buildings and structures; market rental rates for buildings; compensation rates for 

"unlisted" crops and trees; and compensation rates for graves. 

 

From 24th February to 1st March 2019, a team of Senior Valuers from Whiteknights Real 

Estate Investment Analysts Company Limited conducted consultations with District Valuers 

(DVs) for Kondoa District, Kondoa Township and Chemba District, for Dodoma Region. 
1Engagement with the DVs was made at District Council Headquarters and augmented with 

site visits to selected sites in the pipeline corridor. The main aim of the engagement of 

District Valuers was validation with the DVs of proposed market asset compensation rates 

prepared by the Project Valuers for use in Pipeline Valuation reports for this region. 

 

After the District Valuers’ engagement, the Project Valuers prepared the final draft 

compensation rates with a view to presenting them to The Chief Valuer of the Government 

to endorse before they are used in the pipeline project. In compiling proposed land 

                                                
1 There is no District Valuer who has been appointed for Kondoa District, Kondoa Township and Chemba District. 

The three Local Authorities are currently being served by City Valuers from Dodoma City. 
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compensation rates to be used for the Pipeline route, approved compensation rates for 

EW/PA sites formed benchmarks in deriving land values where the pipeline route is in 

proximity of an EW/PA site.  

 

This dossier presents in detail the methodology which was adopted to generate the valuation 

compensation rates and constitutes the final report on compensation rates to be presented 

to the Chief Valuer for endorsement of the rates in conformity with the requirements of The 

Valuation and Valuers and (General) Regulations, 2018.  

 

2 OBJECTIVES OF THE MARKET SURVEY 

 

The overarching objective of the market survey undertaken between 16th May – 20th 

September, 2018 was to establish: 

 

a) Market compensation rates for land taking into account prevailing land market prices 

at the various locations; 

b) Replacement cost rates for buildings, structures and other improvements on the land; 

c) Market rental rates for buildings and structures; 

d) Market compensation rates for "unlisted" crops and trees; 

e) Market compensation rates for graves taking into account provisions of The Graves 

(Removal) Act, 1969 and prevailing burial practices. 
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3 SURVEY AND DATA ANALYSIS METHODOLOGY 

 

Under the provisions of The Valuation and Valuers (General) Regulations, 2018 the 

Registered Valuer for a compensation project has to undertake research in order to establish 

current or up-to-date market values and costs of compensable items so that Project Affected 

Persons (PAPs) are paid compensation which is fair and adequate. The results of the 

market research undertaken, and the rates established by the Registered Valuer, need to 

obtain the Chief Valuer’s endorsement before being used in the project. 

 

3.1 Land Value Rates 

In ascertaining land value rates, Whiteknights Real Estate Investment Analysts Company 

Limited (hereafter referred to as Whiteknights) employed the Comparative Method of 

Valuation as per the requirements of Regulation 8 and 9 of The Valuation and Valuers 

(General) Regulations, 2018. These two vital Regulations have been reproduced ad-

verbatim below. 

 

8. "The basis for assessment of any land and unexhausted 

improvements for purposes of compensation under the Act shall be the 

market value of such land and unexhausted improvements". 

9. "The market value of any land and unexhausted improvement shall 

be arrived at by use of comparative method with evidence from actual recent 

sales of similar properties or by use of the income approach or replacement 

cost method where the property is of special nature and not saleable".  

 

Similarly, Regulation 55 (4) states: 

"In assessing market value for land, the Valuer shall use comparative or 

market approach". 

 

In order to determine land value rates, research undertaken along the pipeline corridor 

adopted a mixed research method using the quantitative approach based on which 

statistical inferences were made. These statistical analyses were augmented with the 

qualitative approach which was mainly founded on deductive reasoning. 

 

The land market activities and more specifically land transaction activities within two Districts 

in Dodoma Region (Kondoa and Chemba Districts) were systematically analysed with a view 

to ascertaining current land value rates to be used in valuing compensable land parcels 

along the pipeline corridor. First, the available transaction documents in the form of sales 
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agreements were collected from village leaders, as the main source of raw data for the 

research. Second, interviews were conducted with responsible village and ward leaders, and 

also villagers in both the relevant villages and other villages which are contiguous to the 

wards pertinent to the EACOP Project Pipeline route. Discussions were also held with peer 

land professionals, namely District Valuers and Authorized Land Officers of the respective 

districts. These interviews were mostly undertaken by sensitization valuers most of whom 

were the Project’s Senior Valuers who had been engaged in sensitizing the villagers, PAPs, 

and village leaders regarding various valuation aspects for the project. These valuers are 

experienced land professionals who have practiced for a considerable period of time and 

possess the requisite experience and expertise in engaging with land market actors. 

 

The field work for the market study undertaken by the valuers focused on: 

 Collecting land sales agreements with the aim of getting data and information on land 

sales/purchases within affected hamlets, villages and wards, identifying the prices, 

actors, spatial dimension of the land parcels, nature of the land, and transaction 

dates. 

 Undertaking interviews and focus group discussions with villagers and leaders at 

various village and ward levels in an attempt to get credible transactions data and 

information, and 

 Viewing the transacted land parcels and observing the basic land characteristics and 

aspects which would have affected land parcel values, building rates and rentals. 

 

In the realms of real estate, it is known that property markets are inefficient, and this has a 

bearing on how real estate research is conducted. Land parcels and properties are 

heterogeneous products, i.e. no two land parcels or properties are 100% identical. In 

addition, property market transparency is often limited and property markets tend to exhibit a 

marked degree of opaqueness. Most property deals are conducted clandestinely and in 

confidence making securing land market data difficult. The absence of a central market for 

real estate, as is the case with financial assets, further accentuates data problems relating to 

land/property sales. Hence, it should be borne in mind that this study was no exception and 

had to contend with typical data constraints associated with immature property markets. In 

these circumstances, great reliance was placed on our experience with property markets in 

Tanzania, deductive reasoning and sense of judgement. 

 

In Dodoma Region, the collection of data and information for creating the required 

compensation rates was faced with a number of challenges. These included reluctance on 

the part of local village and ward leaders in providing data from their areas of jurisdiction 

because they either had no reliable data or had no sales data at all. Furthermore, only a few 

village leaders kept transaction documents or records in their offices whereas others were 

afraid of “betraying the electorate” i.e. PAPs who happen to be their voters in all local 

government elections, the next being due this year i.e. in 2019. It was apparent that village 

leaders preferred to give valuers higher priced transactions rather than those which were 
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realistic with lower land prices. Some of the village leaders claimed they were observing 

confidentiality of sales transactions i.e. they claimed that land sales agreements are typically 

confidential only to parties who were privy to the sales contract, and accordingly the village 

leaders could not divulge information to Whiteknights. It is noteworthy that these constraints 

were varied in nature and not of the same character or magnitude across villages.  

 

Despite the existence of data constraints, it was still possible to capture reliable data to 

inform pipeline valuation rates through a combination of methods, including examining land 

rates issued by the Chief Valuer, interviews conducted privately with individual villagers, 

comparison with approved EW/PA land rates, carrying out value profiling for the pipeline 

route and data validation with District Valuers. 

 

Data analysis involved compiling market land prices within a hamlet and later on villages, 

and adjusting them for the time lag for those transactions which were not carried out 

recently. Similarly, the exercise involved converting the units of measurement used in the 

transactions into standardized units of analysis. The type of units used in the transactions 

and recorded in the sales agreements included square feet, square metres and simply 

pacing the length and width of the land parcels using footsteps. The transaction medium was 

mainly in Tanzania shillings but in some instances it was cows and goats and other forms of 

in-kind payment. These varied transaction media were appropriately converted into 

Tanzania shillings having ascertained the actual market or selling prices of in-kind 

compensation in Tanzanian shillings at the time of the transaction. These transacted prices 

were divided by the land area to produce a price per “acre” or price per square metre for 

building land, which was taken as a unit of analysis. Later on these analysed prices were 

aggregated at the ward level to arrive at the Land Value Rate for the ward in question. 

 

During the analysis, all the affected wards in a district were sequentially arranged from the 

first to the last ward in a district (Westerly to Easterly direction) in order to observe the 

relativity of values across wards. In the typical case of Dodoma Region bordering Singida 

Region, the first ward is Hondomairo in Kondoa District and the last ward is Mrijo in Chemba 

District. This protocol was replicated in generating land value rates for all wards within 

districts affected by the pipeline project. After the land value rates had been arranged 

sequentially, a land value profile was established and graphed. Qualitative analysis was 

subsequently applied to identify land rate outliers that could not be justified. For a typical 

land value profile seen in Figure 1 (see page 14), the trend line drawn from the data shows 

an irregular and “jagged” land value pattern, depicting the lowest values for Kingale ward in 

Kondoa District and Songolo and Chandama wards in Chemba District. The highest land 

value standing at T.Shs. 500,000 per acre is found in Serya ward in Kondoa, and Paranga 

and Mrijo wards in Chemba District. Where land rate outliers were identified, they were 

picked up as areas requiring further research and consultations with District Valuers and 

efforts were made to understand or adjust these outliers. This iterative calibration process 

was repeated until a realistic land value profile emerged. In some cases, the calibration 

process involved data interpolation and extrapolation at some places where data was not 
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forthcoming. The generation of a land value profile and the calibration of values constitute 

typical protocol for the analysis of land values in linear projects. 

 

In order to be able to visualise the spatial dimension of the land value rates across the 

pipeline route in Dodoma Region, land value maps for the eight relevant wards in Kondoa 

District, Kondoa Township and Chemba District were prepared. These land value maps are 

presented in Appendix B. 
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3.2 Market Rental Value Rates 

In common parlance, rent is the amount of money paid for the use of an asset for a specified 

period of time. In the domain of real estate, however, the market rent or rental value of a 

property is the maximum rent a property would fetch if exposed in the market under typical 

market conditions conforming to the market value standard. 

 

From the existing Whiteknights valuation database, a number of building categories were 

established based on the type of building, building materials used in construction and the 

standard of workmanship, all of which were checked against photographs of the building 

type in question. For these building categories, rental values were collected from the village 

and ward leaders and the villagers themselves. From the information and data collected in a 

typical hamlet or village for a particular type of building, a simple average rental was 

established for a space unit per month. Descriptive statistics (i.e. minimum, maximum, range 

and mean values) for the data were calculated and this enabled the ascertainment of 

realistic rental values for building categories within a village and later on a ward. These 

rental values are expressed in terms of the monthly rent per room, from which the monthly 

rent per housing unit can be ascertained depending on the number of rooms in a housing 

unit. 

 

In general, data on rental values was more readily available compared to data on land sales, 

albeit we could only access limited written rental/lease agreements i.e. sufficient evidence 

on market rents was collected through filled-in administered questionnaires and also 

corroborative evidence obtained from oral interviews. We collected only a limited number of 

written lease agreements as most of the villagers enter into oral lease agreements rather 

than formal written leases. 

 

3.3 Building Construction Rates 

The assessment of building construction rates was carried out in conformity with Regulation. 

55 (3) of The Valuation and Valuers (General) Regulations, 2018, which states:- 

 

"In assessing building value rates the following considerations shall be taken into 

account: 

(a) the cost of replacing a building or a structure of similar nature, quality of 

construction, levels of completion in works-in-progress and size based on local 

market prices of materials and labour charges". 
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Building construction rates are average rates established by dividing the overall cost of 

construction of a building by the Gross External Area (GEA) of the building. Basically, the 

building rates represent the average cost of constructing a replica building per unit area. 

These construction rates for buildings or structures are established by considering the 

overall cost of a typical building and dividing it by the total building footprint area. The cost of 

the building is established by using the Quantity Surveyor’s elemental cost estimation 

approach whereby building elements are priced and an allowance for professional fees is 

made. However, for traditional buildings and structures which are typically found in the 

pipeline corridor the costing was undertaken by itemizing cost items and allowing for the cost 

of labour and transport of building materials to the site where buildings were erected. Labour 

and transport costs for building materials were also worked out with reference to typical 

average costs for these items in the villages in question. In this work, a Registered Quantity 

Surveyor who is familiar with properties located along the pipeline route worked alongside 

the valuation teams to establish construction costs or Replacement Costs for buildings and 

structures. 

 

For the different categories of buildings, costs of buildings and structures were established. 

Several types of buildings and structures were identified and their cost estimated while 

observing the cost variance based on the type of construction and construction materials. In 

addition to buildings, other important structures and improvements found in the pipeline 

route were costed. These additional assets were varied in nature and size and included 

water ponds, fish ponds, outer kitchens, pit latrines, shower rooms, granaries, fences of all 

types, foundations, and so on. These assets were priced based on the item-by-item costing 

approach. Typical construction costs for buildings, structures and other improvements on the 

land are presented in Table 4-2, Table 4-3 and Table 4-4.  

 

3.4 Crops and Trees 

Crops and trees are currently valued using the Crop Compensation Schedule issued by the 

Chief Valuer in 2012 and also, the additional list of approved crops and trees from EW/PA 

sites which was approved by the Chief Valuer on 15th August, 2018. While conducting 

pipeline route surveys, additional economic trees were found and proposals on their 

compensation rates are presented in Table 4-7. The percentage growth rates to be used for 

trees and crops found along the pipeline route are in accordance with Regulation 55(6) of 

The Valuation and Valuers (General) Regulations, 2018 which is as follows: 

 

Seedlings 15% 
Early growth 25% 
Young 50% 
Early maturity 75% 
Full maturity 100% 
Old stage 30% 
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"Unlisted" crops and trees are crops and trees which do not appear in either the 

Compensation Schedule issued by the Chief Valuer in 2012 or the subsequent list of 

approved compensation rates for additional crops and trees issued by the Chief Valuer for 

the EACOP project in August, 20182. 

 

The estimation of compensation rates for crops and trees is based on either: i) proposed 

compensation rates which were provided to Whiteknights by District Valuers or; ii) estimates 

of compensation rates for trees and crops made by considering compensation rates for 

generic crops and trees found in the 2012 compensation schedule and making due 

allowance for inflation between 2012 and 2018. Proposed compensation rates for unlisted 

crops and trees are presented in Table 4-7. 

 

3.5 Graves 

Compensation rates for graves were estimated as per the requirements of the Graves 

(Removal) Act, 1969. Section 9 of the Act states: 

"The compensation payable under this section shall be limited to the 

reasonable expenses incurred in the removal, transportation, 

reinstatement and re-interment of the grave or dead body and any 

placatory or expiatory rites or other ceremony accompanying such 

removal and reinterment".  

 

Accordingly, Whiteknights made an item by item estimate of costs related to grave removal 

and re-burial, depending on whether or not the grave has a construction around it or not. In 

general, the amount which is payable to the family in relation to "placatory or expiatory rites 

or other ceremony accompanying such removal and re-interment" is T.Shs. 300,000. In 

addition, the amount which should be paid to the District Medical Officer (DMO) or 

Contractor who would engage the District Medical Officer is T.Shs. 200,000 per grave for an 

ordinary grave. For a grave with a construction, an additional T.Shs. 200,000 is required 

making the total budget for grave removal T.Shs. 400,000. Itemized grave removal costs are 

found in Table 4-8. It is noteworthy that where the cost of grave removal is paid to the DMO 

or a private contractor, there are economies of scale when the number of graves to be 

removed is large. 

 

                                                
2 Letter Reference No: BA.391/466/01/58 of 15th August 2018 
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4 SURVEY RESULTS 

 

4.1 Land Rates 

Having carried out the analysis explained above, the results of the land value rates for 

Dodoma Region are summarized in Table 4-1, for relevant wards which are affected by the 

Project. The wards have been sequentially arranged from the westerly to the easterly 

direction of the pipeline route. 

 

The observed land value rates for wards located in the three districts vary slightly. Wards 

with the highest land values are Serya, Paranga and Mrijo whose rates go as high as T.Shs. 

500,000 per acre while the lowest rates, reaching a land value rate of T.Shs. 300,000 per 

acre, are observed in Songolo and Mrijo both of which are in Chemba District.  

 

As can be seen in Figure 1, there is an overall trend of land value “peaks” and “troughs” 

which is discernible. From the Westerly to the Easterly direction, land value per acre peaks 

in Serya Ward in Kondoa Township at T.Shs. 500,000 from T.Shs. 400,000 in Hondomairo 

Ward in Kondoa District. Thereafter, the per acre land value decrease to reach T.Shs. 

400,000 in Kingale Ward in Kondoa Township. In Chemba District, land values start at the 

high level rate of T.Shs. 500,000 per acre in Paranga Ward, falling to T.Shs. 300,000 per 

acre in Songolo and Chandama Wards and rising again to the high level rate of T.Shs. 

500,000 per acre in Mrijo Ward.  

 

To provide a comparison with the Early Works (EW) Priority Area (PA) sites in proximity to 

the pipeline route, the approved land value rate for MCPY-12, located in Serya ward in 

Kondoa Township, is T.Shs. 500,000. We have proposed the same land value for Serya 

ward in this Rates Report.  
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Table 4-1: Proposed Land Value Rates for Dodoma Region Wards 

Region District Ward 
Land Value Rate 
(T.Shs./Acre) 

D
O

D
O

M
A

 

Kondoa District Hondoimairo 450,000 

Kondoa Township 
Serya 500,000 

Kingale 400,000 

Chemba District 

Paranga 500,000 

Goima 400,000 

Songolo 300,000 

Chandama 300,000 

Mrijo 500,000 
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Figure 1: Land Value Rates for Relevant Wards in the Pipeline Corridor - Dodoma Region  
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4.2 Building Construction Rates 

As explained above, rates for buildings, structures and other land developments were 

estimated by itemizing building costs based on Quantity Surveyor’s methods and the results 

are presented in Table 4-2, Table 4-3 and Table 4-4. 
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Table 4-2: Construction Rates for Main Building Types 

CATEGORY WALL ROOF 
DOORS & 
WINDOWS 

FLOOR 
RATE PER SQ.M. 

(TSHS.) 
PHOTOGRAPH 

CAT. NO. A 
Sand 
Cement 

Corrugated 
Iron 
Sheets 
(CIS) 

Wooden/CIS 

Cement Floor 448,400 

 
Earth 395,920 

Thatch Wooden/CIS 

Cement Floor 399,640 

 

Earth 337,120 

CAT. NO. B 
Burnt mud 
Bricks 

CIS Wooden/CIS 

Cement Floor 336,000 

 
Earth 317,790 

Thatch Wooden/CIS 

Cement Floor 299,000 

 
Earth 266,220 
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CATEGORY WALL ROOF 
DOORS & 
WINDOWS 

FLOOR 
RATE PER SQ.M. 

(TSHS.) 
PHOTOGRAPH 

CAT. NO. C 

Unburnt mud 
bricks/ 

Sun baked 
clay bricks 

CIS Wooden/CIS 

Cement Floor 207,100 

 
Earth 213,640 

Thatch Wooden/CIS 

Cement Floor 165,330 

 
Earth 167,000 

Tembe Wooden/CIS Earth 63,240  

CAT. NO. D 
Monolithic 
Mud wall 

CIS Wooden/CIS 

Cement Floor 182,400 

 
Earth 136,220 

Thatch Wooden/CIS 

Cement Floor 89,100  

Earth 80,580  

Tembe Wooden/CIS Earth 53,040 
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CATEGORY WALL ROOF 
DOORS & 
WINDOWS 

FLOOR 
RATE PER SQ.M. 

(TSHS.) 
PHOTOGRAPH 

CAT. NO. E Mud & Poles 

CIS Wooden/CIS 

Cement Floor 118,750 

 Earth 117,600 

Thatch Wooden/CIS 

Cement Floor 65,650 

 
Earth 61,200 

Tembe Wooden/CIS Earth 48,960 

 

CAT. NO. F 

Full Suite Grass Earth 
23,000 

 
 

Full Suite CIS Earth 60,000  
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Table 4-3: Construction Rates for Ancillary Buildings, Structures and Other Land Developments 

TYPE 
WALLING TYPE & 

SPECIFICATIONS 

ROOFING & 

ASSET 

MODE 

SIZE & 

COVERINGS 
FLOORING UNIT COST PHOTOGRAPH 

W
a

te
r 

P
o

n
d

s
 

Traditional Water Pond Open to sky 

Small size 

(<700m3)  
300,000 

 

Medium Size 

(700m3 - 1,000m3)  
500,000 

Large Size (> 

1,000 m3)  
700,000 

Purposely Designed fishing 

Pond 
Open to sky 

Small size 

(<250m3)  
600,000  

Medium Size 

(250m3 - 550m3)  
1,300,000  

Large Size 

(550m3)  
2,000,000  

W
e

ll
s
 a

n
d

 B
o

re
 h

o
le

s
 

Shallow wells Traditional 

Open 
 

60,000 

 

Covered with 

concrete  slab  
150,000 

Deep 

Traditional Covered 
 

3,000,000  

Modern 
Covered with concrete  slab and 
outlet Casings, submersible 
electric pumps 

12,000,000  
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TYPE 
WALLING TYPE 
 & SPECIFICATIONS 

ROOFING &  
ASSET MODE 

SIZE & COVERINGS FLOORING COST PHOTOGRAPH 
P

it
 L

a
tr

in
e
 

Grass / Mat walling 

Open to sky, traditional 

Compacted earth or 

arranged brick 
Earth screed 352,000 

 

Mud & Poles 
Compacted earth or 

arranged brick 
Cement screed 380,000  

Cement/ Burnt Bricks 
Compacted earth or 

arranged brick 
Cement screed 

3 
83,500 

 

Mud & Poles 

Thatch 
Compacted earth or 

arranged brick 
Earth screed 270,000  

CIS 
Compacted earth or 

arranged brick 
Cement screed 450,000  

Bricks 

Thatch 
Compacted earth or 

arranged brick 
Cement screed 

380,000  

CIS 
Compacted earth or 

arranged brick 
500,000  

S
h

o
w

e
r 

ro
o

m
 

Grass Open to sky, traditional 

No windows  Earth screed 60,000 

 
No windows Cement screed 80,000 

Mud & Poles 

Grass No windows Earth screed 150,000  

CIS No windows Cement screed 250,000  

Burnt Bricks 
Grass Window opening only Earth screed 168,000  

CIS Window opening only Cement screed 350,000  
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TYPE 
WALLING TYPE & 

SPECIFICATIONS 

ROOFING & 

ASSET MODE 

SIZE & 

COVERINGS 
FLOORING COST PHOTOGRAPH 

K
it

c
h

e
n

 

Roof supporting 

poles 

Grass/mats/ 

Tarpaulins 
none Earth screed 30,000 

 

Mud & Poles 

Grass 
Window 

opening only 
Earth screed 126,000 

 

CIS 
Window 

opening only 
Earth screed 210,000  

Burnt Bricks 

Grass 
Window 

openings only 
Earth screed 262,500  

CIS small wooden Earth screed 399,000  
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TYPE 
WALLING TYPE & 

SPECIFICATIONS 

ROOFING & 

ASSET MODE 

SIZE & 

COVERINGS 
FLOORING UNIT COST PHOTOGRAPH 

A
n

im
a

l 
S

h
e
d

/C
o

o
p

s
/P

e
n

s
 

 Closely erected 

Poles 

Grass Ground level Earth screed 200,000 

 

Grass 
Erected on 

stilts 
Earth screed 250,000 

 

Mud & Poles 

Grass Ground level Earth screed 165,000  

CIS Ground level Earth screed 275,000 
 

Mabanzi /Wooden 

Barks + planks 

walling 

Grass Ground level Earth screed 380,000 

 

CIS 
Erected on 

stilts 

Flooring: 

Mabanzi 

/wooden barks 

+ Planks 

500,000 
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TYPE 
WALLING TYPE & 

SPECIFICATIONS 

ROOFING & 

ASSET MODE 

SIZE & 

COVERINGS 
FLOORING 

UNIT 

COST 
PHOTOGRAPH 

G
ra

n
a
ry

/ 

K
ih

e
n

g
e

 

Reed/Bamboo 

woven walls 
Grass thatch 

Erected on 

stilts/ground 

Medium sized, 

2m diameter 
180,000 

 

L
iv

e
s

to
c

k
 K

ra
a

l 

Closely erected 

poles / Widely 

spaced poles with 

thorn branches 

Open to sky 
Ground level, 

earth flooring 

Small size - Up 

to 10m 

diameter/width 

63,000 

 

Medium size 

11m to 20m 

diameter/width 

130,000 

 

Large Size - 

Over 20m 

diameter /width 

200,000 
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Table 4-4: Construction Rates for Boundary Fences and Stone Foundations 

WALL / FOUNDATION  
TYPE 

WALLING MATERIAL 
BONDING 
MATERIAL 

UNIT OF 
MEASUREMENT 

COST 
(TSHS.) 

PHOTOGRAPH 

Solid wall fencing, Size: 2m 
high 

Block wall / Burnt brick 
 
  

Bonded by 
cement mortar 

Running metre 144,200 
 

Stonewall Running metre 200,000 

 
Mud brick / monolithic 
wall 

Bonded by mud 
mortar 

Running metre 16,500 
 

Wire fencing 

4 strand barbed wire on 
concrete poles 

  Running metre 17,000 

 
4 strand barbed wire on 
wooden poles 

  Running metre 12,000 
 

Chicken wire mesh   Running metre 

 
30,000 

 

 

Foundation Wall including 
foundation footing 

Stone (Approximately 3 
feet high) with cement 
mortar 

Bonded by 
cement mortar 

Running metre 58,200 
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4.3 Market Rental Rates 
Market rental rates for relevant wards in Dodoma Region are shown in Table 4-5. 
 
 

Table 4-5: Market Rental Rates for Residential Properties, Dodoma Region 

District Ward S/n  Construction Type of Room 

 Monthly Rent (T.Shs.)  

 One 
Room  

 Two 
Rooms  

 Three 
Rooms  

 Four 
Rooms  

Kondoa Township Wards 

K
o

n
d

o
a
 T

o
w

n
s

h
ip

 

Serya 

1 CIS, cement block, cement screed floor Independent Room 15,000 30,000 45,000 60,000 

2 Grass thatch, cement blocks, cement screed floor Independent Room 7,500 15,000 22,500 30,000 

3 CIS, burnt bricks, cement screed floor Independent Room 10,000 20,000 30,000 40,000 

4 CIS, burnt bricks, earth/mud screed floor Independent Room 5,000 10,000 15,000 20,000 

5 Grass, burnt bricks, earth/mud screed floor Independent Room 4,000 8,000 12,000 16,000 

6 Grass thatch, unburnt bricks, earth/mud screed floor Independent Room 3,000 6,000 9,000 12,000 

7 Grass thatch, mud and poles, earth/mud screed floor Independent Room 2,500 5,000 7,500 10,000 

8 
CIS, unburnt / monolithic/ mud and poles, cement 
screed floor 

Independent Room 9,000 18,000 27,000 36,000 

9 
CIS, unburnt / monolithic/ mud and poles, earth/mud 
screed floor 

Independent Room 4,000 8,000 12,000 16,000 
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District Ward S/n  Construction Type of Room 

Monthly Rent (T.Shs.) 

One 
Room 

Two 
Rooms 

Three 
Rooms 

Four 
Rooms 

K
o

n
d

o
a
 T

o
w

n
s

h
ip

 

Kingale 

1 CIS, cement block, cement screed floor Independent Room 15,000 30,000 45,000 60,000 

2 Grass thatch, cement blocks, cement screed floor Independent Room 8,000 16,000 24,000 32,000 

3 CIS, burnt bricks, cement screed floor Independent Room 10,000 20,000 30,000 40,000 

4 CIS, burnt bricks, earth/mud screed floor Independent Room 5,000 10,000 15,000 20,000 

5 Grass, burnt bricks, earth/mud screed floor Independent Room 4,000 8,000 12,000 16,000 

6 Grass thatch, unburnt bricks, earth/mud screed floor Independent Room 3,000 6,000 9,000 12,000 

7 Grass thatch, mud and poles, earth/mud screed floor Independent Room 2,500 5,000 7,500 10,000 

8 
CIS, unburnt / monolithic/ mud and poles, cement 
screed floor 

Independent Room 9,000 18,000 27,000 36,000 

9 
CIS, unburnt / monolithic/ mud and poles, earth/mud 
screed floor 

Independent Room 4,000 8,000 12,000 16,000 
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District Ward S/n  Construction Type of Room 

 Monthly Rent (T.Shs.)  

One 
Room  

Two 
Rooms  

Three 
Rooms  

Four 
Rooms  

Kondoa District Wards 

K
o

n
d

o
a
 D

is
tr

ic
t 

Hondomairo 

1 CIS, cement block, cement screed floor Independent Room 10,000 20,000 30,000 40,000 

2 Grass thatch, cement blocks, cement screed floor Independent Room 6,000 12,000 18,000 24,000 

3 CIS, burnt bricks, cement screed floor Independent Room 8,000 16,000 24,000 32,000 

4 CIS, burnt bricks, earth/mud screed floor Independent Room 5,000 10,000 15,000 20,000 

5 Grass, burnt bricks, earth/mud screed floor Independent Room 4,000 8,000 12,000 16,000 

6 Grass thatch, unburnt bricks, earth/mud screed floor Independent Room 3,000 6,000 9,000 12,000 

7 Grass thatch, mud and poles, earth/mud screed floor Independent Room 2,000 4,000 6,000 8,000 

8 
CIS, unburnt / monolithic/ mud and poles, cement 
screed floor 

Independent Room 7,000 14,000 21,000 28,000 

9 
CIS, unburnt / monolithic/ mud and poles, earth/mud 
screed floor 

Independent Room 4,000 8,000 12,000 16,000 
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District Ward S/n  Construction Type of Room 

Monthly Rent (T.Shs.) 

One 
Room 

Two 
Rooms 

Three 
Rooms 

Four 
Rooms 

Chemba District Wards 

C
h

e
m

b
a

 D
is

tr
ic

t 

Mrijo 

1 CIS, cement block, cement screed floor Independent Room 
13,000 26,000 39,000 52,000 

2 Grass thatch, cement blocks, cement screed floor Independent Room 
7,000 14,000 21,000 28,000 

3 CIS, burnt bricks, cement screed floor Independent Room 
10,000 20,000 30,000 40,000 

4 CIS, burnt bricks, earth/mud screed floor Independent Room 
6,000 12,000 18,000 24,000 

5 Grass, burnt bricks, earth/mud screed floor Independent Room 
4,000 8,000 12,000 16,000 

6 Grass thatch, unburnt bricks, earth/mud screed floor Independent Room 
3,000 6,000 9,000 12,000 

7 Grass thatch, mud and poles, earth/mud screed floor Independent Room 
2,000 4,000 6,000 8,000 

8 
CIS, unburnt / monolithic/ mud and poles, cement 
screed floor 

Independent Room 
9,000 18,000 27,000 36,000 

9 
CIS, unburnt / monolithic/ mud and poles, earth/mud 
screed floor 

Independent Room 
5,000 10,000 15,000 20,000 

  



 

Market Survey for Compensation – Dodoma Region   

East African Crude Oil Pipeline, Tanzanian Section 

Survey Results  

 

May, 2019  

 

30 

 

District Ward S/n  Construction Type of Room 

Monthly Rent (T.Shs.) 

One 
Room 

Two 
Rooms 

Three 
Rooms 

Four 
Rooms 

C
h

e
m

b
a

 D
is

tr
ic

t 

Chandama 

1 CIS, cement block, cement screed floor Independent Room 
10,000 20,000 30,000 40,000 

2 Grass thatch, cement blocks, cement screed floor Independent Room 
6,000 12,000 18,000 24,000 

3 CIS, burnt bricks, cement screed floor Independent Room 
8,000 16,000 24,000 32,000 

4 CIS, burnt bricks, earth/mud screed floor Independent Room 
5,000 10,000 15,000 20,000 

5 Grass, burnt bricks, earth/mud screed floor Independent Room 
3,000 6,000 9,000 12,000 

6 Grass thatch, unburnt bricks, earth/mud screed floor Independent Room 
2,000 4,000 6,000 8,000 

7 Grass thatch, mud and poles, earth/mud screed floor Independent Room 2,000 4,000 6,000 8,000 

8 CIS, unburnt / monolithic/ mud and poles, cement 
screed floor 

Independent Room 7,000 14,000 21,000 28,000 

9 CIS, unburnt / monolithic/ mud and poles, earth/mud 
screed floor 

Independent Room 5,000 10,000 15,000 20,000 
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District Ward S/n  Construction Type of Room 

Monthly Rent (T.Shs.) 

One 
Room 

Two 
Rooms 

Three 
Rooms 

Four 
Rooms 

C
h

e
m

b
a

 D
is

tr
ic

t 

Paranga 

1 CIS, cement block, cement screed floor Independent Room 
18,000 36,000 54,000 72,000 

2 Grass thatch, cement blocks, cement screed floor Independent Room 
10,000 20,000 30,000 40,000 

3 CIS, burnt bricks, cement screed floor Independent Room 
12,000 24,000 36,000 48,000 

4 CIS, burnt bricks, earth/mud screed floor Independent Room 
7,000 14,000 21,000 28,000 

5 Grass, burnt bricks, earth/mud screed floor Independent Room 
5,000 10,000 15,000 20,000 

6 Grass thatch, unburnt bricks, earth/mud screed floor Independent Room 
4,000 8,000 12,000 16,000 

7 Grass thatch, mud and poles, earth/mud screed floor Independent Room 
3,000 6,000 9,000 12,000 

8 
CIS, unburnt / monolithic/ mud and poles, cement 
screed floor 

Independent Room 
11,000 22,000 33,000 44,000 

9 
CIS, unburnt / monolithic/ mud and poles, earth/mud 
screed floor 

Independent Room 
6,000 12,000 18,000 24,000 
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District Ward S/n  Construction Type of Room 

Monthly Rent (T.Shs.) 

One 
Room 

Two 
Rooms 

Three 
Rooms 

Four 
Rooms 

C
h

e
m

b
a

 D
is

tr
ic

t 

Goima 

1 CIS, cement block, cement screed floor Independent Room 
13,000 26,000 39,000 52,000 

2 Grass thatch, cement blocks, cement screed floor Independent Room 
8,000 16,000 24,000 32,000 

3 CIS, burnt bricks, cement screed floor Independent Room 
10,000 20,000 30,000 40,000 

4 CIS, burnt bricks, earth/mud screed floor Independent Room 
5,000 10,000 15,000 20,000 

5 Grass, burnt bricks, earth/mud screed floor Independent Room 
4,000 8,000 12,000 16,000 

5 
CIS, unburnt / monolithic/ mud and poles, cement 
screed floor 

Independent Room 
11,700 23,400 35,100 46,800 

5 
CIS, unburnt / monolithic/ mud and poles, earth/mud 
screed floor 

Independent Room 
6,400 12,800 19,200 25,600 

6 Grass thatch, unburnt bricks, earth/mud screed floor Independent Room 3,000 6,000 9,000 12,000 

7 Grass thatch, mud and poles, earth/mud screed floor Independent Room 2,000 4,000 6,000 8,000 

8 
CIS, unburnt / monolithic/ mud and poles, cement 
screed floor 

Independent Room 
4,000 8,000 12,000 16,000 

9 
CIS, unburnt / monolithic/ mud and poles, earth/mud 
screed floor 

Independent Room 
9,500 19,000 28,500 38,000 
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District Ward S/n  Construction Type of Room 

Monthly Rent (T.Shs.) 

One 
Room 

Two 
Rooms 

Three 
Rooms 

Four 
Rooms 

C
h

e
m

b
a

 D
is

tr
ic

t 

Songolo 

1 CIS, cement block, cement screed floor Independent Room 
12,000 24,000 36,000 48,000 

2 Grass thatch, cement blocks, cement screed floor Independent Room 
7,000 14,000 21,000 28,000 

3 CIS, burnt bricks, cement screed floor Independent Room 
9,000 18,000 27,000 36,000 

4 CIS, burnt bricks, earth/mud screed floor Independent Room 
5,000 10,000 15,000 20,000 

5 Grass, burnt bricks, earth/mud screed floor Independent Room 
4,000 8,000 12,000 16,000 

6 Grass thatch, unburnt bricks, earth/mud screed floor Independent Room 
3,000 6,000 9,000 12,000 

7 Grass thatch, mud and poles, earth/mud screed floor Independent Room 
2,000 4,000 6,000 8,000 

8 
CIS, unburnt / monolithic/ mud and poles, cement 
screed floor 

Independent Room 
8,000 16,000 24,000 32,000 

9 
CIS, unburnt / monolithic/ mud and poles, earth/mud 
screed floor 

Independent Room 
4,000 8,000 12,000 16,000 
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Table 4-6: Market Rental Rates for Industrial, Retail and Office Space 

Type of Property Market Monthly Rent (T.Shs.) 

Timber Yard/Workshops 150,000 

Shop "Frame" Large (Between 
15 and 30 sq.m.) 

70,000 

Shop "Frame" Medium 
(between 6 and 15 sq.m.) 

60,000 

Shop "Frame" Small (below 6 
sq.m.) 

50,000 

Offices (Rate per Square Metre) 7,000 
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4.4 Unlisted Crops and Trees 

Proposed compensation rates for unlisted crops and trees are shown in Table 4-7. 

 

Table 4-7: Proposed Compensation Rates for Unlisted Crops and Trees 

S/n. Common Name Latin Name Potential Use Proposed 
Rate (T.Shs.) 

Remarks 

1 Chumvi Chumvi   Medicinal tree 0 Valued with the land. Ordinarily found tree of no 
particular economic value.  

2 Migligisida   Medicinal tree 0 Valued with the land. Ordinarily found tree of no 
particular economic value.  

3 Mikababu Acacia Albida  Beehives, bee plant, charcoal, domestic uses (soap, tool 
handles), fencing (posts), firewood, fodder, food (pods 
=condiment), fruits (famine food), gum, land improvement 
(nitrogen fixing, windbreaks), medicine, salt, shade, tannin, 
timber (soft). 

20,000 Acacia Albida. Family Name: Leguminosae 
(Subfamily Mimosoideae) Common Names: 
mapagola, kababu, apple ring acacia, 
winterthorn. Also known as Mugunga in Nyaturu 
and Pare languages. Has been valued at Shs. 
20,000 in the 2018 CV approved compensation 
rates for unlisted trees for EACOP Early Works 
Priority Area Sites. 

4 Mikole Grewia Bicolor, 
Family Name: 
Tiliaceae  

Bee plant, building materials, domestic uses (arrows, bows, 
spoons, tool handles, walking sticks/canes), fibre (tope), 
firewood, fodder, food, fruit, medicine, ritual, shade, soap 
(leaves = capon). 

0 Valued with the land. Ordinarily found tree of no 
particular economic value.  

5 Mikongolo Acacia Albida or 
Brachystegia Bussei 
or Commiphora Mollis 
or  Commiphofia 
Ugogoensis 

Beehives, bee plant, charcoal, domestic uses (tools), fibre 
(rope), firewood, medicine, timber. 

20,000 Valued as Acacia Albida as per the 2018 CV 
approved compensation rates for unlisted trees 
for EACOP Early Works Priority Area Sites. 

6 Milade   Fruit/fuel wood 0 Valued with the land. Ordinarily found tree of no 
particular economic value.  

7 Mingale/Minangale  Euphorbia Candelabrum  Naturally growing, softwood timber tree  60,000 Same as Minangale, Valued at T.Shs. 60,000 in 
the 2018 CV approved Compensation Rates for 
unlisted trees for EACOP Early Works Priority 
Area Sites. 

8 Mitogo Malvaceae Building materials (small uses), domestic uses (spoons, 
walking sticks, tool handles, bows), fibre (rope), fodder, 
food (Masai soup), fruit, land improvement (green manure, 
mulch). 

0 Valued with the land. Ordinarily found tree of no 
particular economic value.  
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S/n. Common Name Latin Name Potential Use Proposed 
Rate (T.Shs.) 

Remarks 

 9 Mitondo Haya Anthotheca (K. 
Nyasica) 

Naturally growing Hard wood, timber.  building materials 
(flooring), dye (bark =red, brown), firewood, furniture, land 
improvement (windbreaks), medicine, shade, timber (boats; 
hard, termite, borer resistant). 

80,000 Valued as the equivalent of Mvule, T.Shs 80,000 
in 2018 Crop  Compensation Rates approved by 
the CV for EACOP Early Works Priority Area 
Sites. 

10 Mkaranga Poli   Fruit tree 0 Valued with the land. Ordinarily found tree of no 
particular economic value.  

11 Mpama   Naturally growing, hardwood, timber tree 80,000 Valued as the equivalent of Mvule, T.Shs 80,000 
in 2018 Crop  Compensation Rates approved by 
the CV for EACOP Early Works Priority Area 
Sites. 

12 Mpome   Naturally growing, Soft wood timber tree. 70,000 Valued as the equivalent of Msonobari (Pine 
tree), T.Shs 70,000 in 2018 Crop  Compensation 
Rates approved by the CV for EACOP Early 
Works Priority Area Sites. 

13 Msingiza   Fuel wood 0 Valued with the land. Ordinarily found tree of no 
particular economic value.  

14 Olbiri   Medicinal tree 0 Valued with the land. Ordinarily found tree of no 
particular economic value.  

15 Olive oil tree  Genus.   Fruit tree 72,720 Valued as the equivalent of Pears T.Shs 50,000 
in 2012 Crop  Compensation Rates Schedule for 
the Northern Zone, adjusted for inflation at 
45.44%3 

16 Olmokolikolo   Naturally growing, hardwood, timber tree 80,000 Valued as the equivalent of Mvule, T.Shs 80,000 
in 2018 Crop  Compensation Rates approved by 
the CV for EACOP Early Works Priority Area 
Sites. 

17 Palelei   Medicinal tree 0 Valued with the land. Ordinarily found tree of no 
particular economic value.  

 

 

                                                
3 Monthly Inflation rates for the year 2018 are as follows: January (4.0%), February (4.1%), March (3.9%), April (3.8), May (3.6%), June (3.4%), July (3.3%), August (3.3%), 

September (3.4%) and October (3.2%). The average inflation rate for the period January to October, 2018 is therefore 3.6%. Source: National Bureau of Statistics. 
Corresponding inflation rates for 2013 to 2018 are: 2013 (12.0%), 2014 (5.75%), 2015 (4.75%), 2016 (6.25) and 2017 (6.5%). The compounded cumulative inflation factor for 
2013 to October 2018 is, therefore, 45.44%.  
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4.5 Graves 

Standard grave size: 6 feet depth, 2.5 metres wide, 8 feet long4 or 1.83 metres depth, 0.76 

metres wide and 2.44 metres long. Proposed compensation rates for graves are shown in 

Table 4-8 below. 

 

Table 4-8: Proposed Compensation Rates for Graves 

S/n Expenditure Item   (T.Shs.) 

(a) Grave Without a Construction    

1. Amount Payable to Custodian of the Grave   

 Amount Payable to Family of the deceased for 
Placatory and Expiatory Rites, and ceremony. 

  300,000 

    

2. Amount Payable to District Medical Officer/Graves 
Removal Contractor 

   

 Amount payable to District Medical Officer to cover 
exhumation of the dead body and re-interment costs 

  200,000 

   Total 500,000 

 

(b) Grave With a Construction    

1. Amount Payable to Custodian of the Grave    

 Amount Payable to Family of the deceased for 
Placatory and Expiatory Rites, and ceremony. 

  300,000 

2. Amount Payable to District Medical Officer/Graves 
Removal Contractor 

   

 Amount payable to District Medical Officer to cover 
exhumation of the dead body and re-interment costs, 
as above.  

   

    Sub-Total 200,000 

 Add: Amount for Grave Re-Construction  

 Expenditure Item Units Unit Rate   

 Matofali (Blocks) 50 blocks 1,000 50,000  

 Cement Bags 3 Bags 15,000 45,000  

 Kokoto/Gravel Debe/Cans 3 3,000 9,000  

 Mchanga/Sand Debe/Cans 4 1,000 4,000  

 Maji/Water Dumu/20 litre drums 4 500 2,000  

 Msalaba/ 
Headstone/Monument   

 25,000  

 Labour      

 Kujenga Tofali 
moja/Construction 
Rate per Block 50 Blocks 

500 25,000  

 Zege/Concrete    20,000  

 Plastering of the grave    20,000  

    Sub-Total 200,000 

  Total Amount Payable to the DMO  400,000 

                                                
4 International Cemetery, Cremation and Funeral Association,www.iccfa.com. Last viewed on 1st November, 2018. 
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4.6 Interest Rate for Estimating Disturbance 

Allowance 

Regulation 15 of The Valuation and Valuers (General) Regulations, 2018 requires 

disturbance allowance to be calculated by “multiplying value of the interest in land by the 

average percentage rate of interest offered by the Central Bank on fixed deposits for twelve 

months at the time of loss of interest in land”.  Information provided by the Bank of Tanzania 

indicates that the Central Bank does not offer interest on fixed deposit reserves rather it 

provides information on interest rates which it charges commercial banks when borrowing 

from the Central Bank or when investors sell government financial instruments to the Central 

Bank. This rate is known as the Discount rate. The relevant current discount rate is 7% 

which has been effective from August 2018. 

 

For valuations for the Pipeline (PL) corridor and Above Ground Installations (AGIs) areas, 

which are being conducted under The Valuation and Valuers (General) Regulations, 2018, 

7% (seven percent) interest rate will be applied for calculating disturbance allowance for 

these areas. This position has been arrived at following consultations made with the Ministry 

of Lands, Housing and Human Settlements Development (MLHHSD) pending amendment of 

the law which will provide clarity for future projects.5 

 

                                                
5 This is in accordance with the letter bearing Ref. No. BA.100/354/52/BDM from Ministry of Lands, Housing and 

Human Settlements Development dated 24th January, 2019. 
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5 KEY OBSERVATIONS AND CONCLUSION 

 

Having studied the nature of immovable assets which are likely to be affected by the EACOP 

Project in the pipeline corridor, and examined in detail the prevailing market conditions for 

these assets, Whiteknights has developed proposed compensation rates for land and 

buildings, "unlisted" crops and trees, and graves. In formulating proposed land 

compensation rates to be used for the Pipeline route, approved compensation rates for Early 

Works/Priority Area (EW/PA) sites were used as benchmarks in deriving land values where 

the pipeline route is in close proximity to an EW/PA site. 

 

In general, our survey results indicate coherence in values across wards and are explicable. 

The survey results also seem to conform to findings of other studies on land values in the 

districts covered by the study6.  On account of this, District Valuers for Kondoa District and 

Township and Chemba District in Dodoma Region generally found our survey results 

acceptable. 

 

Whiteknights is therefore confident that the survey results are valid and mirror the prevailing 

or true underlying state of the property markets and sub-markets in the eight wards covered 

by the study. We therefore, unreservedly, put forward our proposal on compensation rates 

for Dodoma Region for approval by the Chief Valuer as per the legal requirements for 

endorsement of compensation rates as specifically set out in The Valuation and Valuers 

(General) Regulations, 2018. 

                                                
6 Other studies include the Chief Valuer's Research on Land Rates in Tanzania, 2016. 
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6 CERTIFICATION OF THE MARKET STUDY 
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Appendix A: Land Rates for EACOP Early 

Works/Priority Area Sites 
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MCPY/ 

District 

Type of Land DV’s Rate per Acre Proposed Rate 
per Acre 

(T.Shs.) 

MCPY-05:  

Missenyi  

Peri-urban, 
agricultural  

500,000-1,000,000  
1,000,000 

MCPY-06:  

Muleba  
Agricultural  500,000-800,000  

800,000 

MCPY-07:  

Chato  
Agricultural  400,000-500,000  

500,000 

MCPY-08:  

Bukombe  

Building plots, 
urbanised  

No D.V.  
800,000 

MCPY-09 and 
CY-KP701:  

Nzega  

Agricultural  400,000-800,000  

850,000 

MCPY-10:  

Igunga  
Rural, agricultural  No D.V.  

400,000 

MCPY-11:  

Singida  

Agricultural, fertile, 
ripe for 
development  

450,000 

500,000 

MCPY-12:  

Kondoa  
Agricultural  350,000-600,000  

500,000 

MC-13 and PY-
13:  

Kiteto  

Agricultural, 
(fertile)  

600,000-1,200,000  

1,200,000 

MCPY-14: 
Kilindi  

Rural, remote  50,000-80,000  
350,000 

MCPY-15: 
Handeni  

Agricultural, Ripe 
for development  

300,000-800,000  
800,000 

MCPY-16: 
Muheza  

Commercial 
farming  

700,000-1,000,000 
1,250,000 

 

 



Market Survey for Compensation – Dodoma Region 

East African Crude Oil Pipeline, Tanzanian Section 

Appendices 

May, 2019 43 

Appendix B: Land Value Maps for Relevant 

Wards in Dodoma Region 
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Figure 2: Land Value Map for Relevant Wards in Kondoa District and Kondoa Township, Dodoma Region 
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Figure 3: Land Value Map for Relevant Wards in Chemba District, Dodoma Region 
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Appendix C: 2012 Crop Rates



I

TYPE OF CROP

S/N.  Plant Popula-
tion per 
Hectare 

 Average Cared 
Matured Crop  

 Plant Popula-
tion per Acre 

 Average Cared 
Matured Crop  

 Seedling 
Crop (30%) 

 Mature crop 
(60%) 

Optimum 
producing 

crop (100%)

 Aged Crop 
(15%) 

A

1 Mnazi 125.00            18,750,000.00      50.61 7,591,093 45000 90000 150000 22,500.00        

2 Mikorosho 100.00            9,000,000.00        40.49 3,643,725 27000 54000 90000 13,500.00        

3 Michikichi 150.00            4,800,000.00        60.73 1,943,320 9600 19200 32000 4,800.00          

4 Miwa (8 hadi 10) 12,500.00       62,500,000.00      5,060.73 25,303,644            1500 3000 5000 750.00             

5 Misufi 200.00            10,000,000.00      80.97 4,048,583 15000 30000 50000 7,500.00          

6 Katani 5,000.00         25,000,000.00      2,024.29 10,121,457            1500 3000 5000 750.00             

7 Cocoa 1,000.00         25,000,000.00      404.86 10,121,457            7500 15000 25000 3,750.00          

8 Kahawa (Arabika) 2,000.00         120,000,000.00    809.72 48,582,996            18000 36000 60000 9,000.00          

B

1 Miparachichi (Asili) 100.00            8,000,000.00        40.49 3,238,866.40         24,000.00       48,000.00               80,000.00       12,000.00        

2 Miparachichi 
(Improved)

150.00            9,750,000.00        60.73 3,947,368.42         19,500.00       39,000.00               65,000.00       9,750.00          

3 Chenza 250.00            8,750,000.00        101.21 3,542,510.12         10,500.00       21,000.00               35,000.00       5,250.00          

4 Chungwa (Asili) 250.00            15,000,000.00      101.21 6,072,874.49         18,000.00       36,000.00               60,000.00       9,000.00          

5 Chungwa (Improved) 277.00            16,620,000.00      112.15 6,728,744.94         18,000.00       36,000.00               60,000.00       9,000.00          

6 Ndimu (Asili) 250.00            5,000,000.00        101.21 2,024,291.50         6,000.00         12,000.00               20,000.00       3,000.00          

7 Ndimu (Improved) 250.00            5,000,000.00        101.21 2,024,291.50         6,000.00         12,000.00               20,000.00       3,000.00          

8 Limao (Asili) 250.00            5,000,000.00        101.21 2,024,291.50         6,000.00         12,000.00               20,000.00       3,000.00          

9 Limao (Improved) 250.00            5,000,000.00        101.21 2,024,291.50         6,000.00         12,000.00               20,000.00       3,000.00          

CROP RATES IN NORTHERN ZONE ( KANDA YA KASKAZINI)

TABLE NO.1C -  PERENNIAL CROPS -SUMMARY OF VALUE RATES 
CROP VALUE IN T.SHS.

Per Hectare Per Acre Per Stem or Cluster

CASH CROPS

FRUITS

1



10 Mwembe (Asili) 75.00              7,125,000.00        30.36 2,884,615.38         28,500.00       57,000.00               95,000.00       14,250.00        

11 Mwembe (Dodo) 100.00            15,000,000.00      40.49 6,072,874.49         45,000.00       90,000.00               150,000.00     22,500.00        

12 Mwembe (Improved) 150.00            24,000,000.00      60.73 9,716,599.19         48,000.00       96,000.00               160,000.00     24,000.00        

13 Mpera (Asili) 150.00            1,500,000.00        60.73 607,287.45            3,000.00         6,000.00 10,000.00       1,500.00          

14 Mpera(Improved) - - - 9,900.00         19,800.00               33,000.00       4,950.00          

15 Mifenesi 75.00              3,000,000.00        30.36 1,214,574.90         12,000.00       24,000.00               40,000.00       6,000.00          

16 Migomba (Improved) - - - 15,000.00       30,000.00               50,000.00       7,500.00          

17 Migomba (Asili) 750.00            33,750,000.00      303.64 13,663,967.61       13,500.00       27,000.00               45,000.00       6,750.00          

18 Nanasi 10,000.00       10,000,000.00      4,048.58 4,048,583.00         300.00            600.00 1,000.00         150.00             

19 Papai (Pawpaw) 800.00            12,000,000.00      323.89 4,858,299.60         4,500.00         9,000.00 15,000.00       2,250.00          

20 Mkweme 150.00            4,500,000.00        60.73 1,821,862.35         9,000.00         18,000.00               30,000.00       4,500.00          

21 Komamanga 250.00            2,500,000.00        101.21 1,012,145.75         3,000.00         6,000.00 10,000.00       1,500.00          

22 Stafeli 350.00            5,250,000.00        141.70 2,125,506.07         4,500.00         9,000.00 15,000.00       2,250.00          

23 Mtende 125.00            1,125,000.00        50.61 759,109.31            4,500.00         9,000.00 15,000.00       2,250.00          

24 Passion fruit 11,111.00       14,999,850.00      4,498.38 6,072,813.77         405.00            810.00 1,350.00         202.50             

25 Pears 156.00            7,800,000.00        63.16 3,157,894.74         15,000.00       30,000.00               50,000.00       7,500.00          

26 Apple 156.00            7,800,000.00        63.16 3,157,894.74         15,000.00       30,000.00               50,000.00       7,500.00          

27 Peaches 156.00            5,460,000.00        63.16 2,210,526.32         10,500.00       21,000.00               35,000.00       5,250.00          

28 Plums (Matunda damu) - - 12,000.00       24,000.00               40,000.00       6,000.00          

29 Tikiti maji (Water 
melon)

- - 4,500.00         9,000.00 15,000.00       2,250.00          

30 Tango (Cucumba) - - 1,500.00         3,000.00 5,000.00         750.00             

31 Mzambarau - - 15,000.00       30,000.00               50,000.00       7,500.00          

32 Mkwaju - - 9,000.00         18,000.00               30,000.00       4,500.00          

33 Mforosadi - - 3,600.00         7,200.00 12,000.00       1,800.00          

34 Mbuyu - - 15,000.00       30,000.00               50,000.00       7,500.00          

2



35 Topetope - - 4,500.00         9,000.00 15,000.00       2,250.00          

II

TYPE OF CROP

S/N.  Plant Popula-
tion per 
Hectare 

 Average Cared 
Matured Crop  

 Plant Popula-
tion per Acre 

 Average Cared 
Matured Crop  

 Seedling 
Crop (30%) 

 Mature crop 
(60%) 

Optimum 
producing 

crop (100%)

 Aged Crop 
(15%) 

A

1 Tobacco 13,000.00       8,645,000.00                    5,263.16 3,500,000.00         378 756 665 189.00             

2 Cotton 40,000.00       9,880,000.00        16,194.33          4000000 255 510 247 127.50             

B

1 Maize ( Mahindi) 
Monocroping

10,000.00       1,976,000.00        4,048.58 800000 59.28 118.56 197.6 29.64 

2 Maize ( Intercroping) 10,000.00       1,482,000.00        4,048.58 600000 44.46 88.92 148.2 22.23 

3 Paddy (Asili) (Mpunga) 10,000.00       5,928,000.00        4,048.58 2400000 177.84 355.68 592.8 88.92 

4 Paddy (Improved) 
(Mpunga)

10,000.00       1,605,500.00        4,048.58 650000 48.165 96.33 160.55 24.08 

5 Sorghum (Mtama) 10,000.00       1,482,000.00        4,048.58 600000 44.46 88.92 148.2 22.23 

6 Ulezi 10,000.00       889,200.00           4,048.58 360000 26.676 53.352 88.92 13.34 

7 Uwele 10,000.00       370,500.00           4,048.58 150000 11.115 22.23 37.05 5.56 

8 Ngano 10,000.00       2,778,750.00        4,048.58 1125000 83.3625 166.725 277.875 41.68 

9 Barley (Shairi) 10,000.00       1,803,100.00        4,048.58 730000 54.093 108.186 180.31 27.05 

C

1 Mbaazi 10,000.00       1,358,500.00        4,048.58 550000 40.755 81.51 135.85 82,500.00        

2 Choroko 10,000.00       - 4,048.58 0 0 0 - 

3 Maharage 
(Monocroping)

10,000.00       1,983,410.00        4,048.58 803,000 59.5023 119.0046 198.341 120,450.00      

TABLE NO. 2C -  SEASONAL CROPS-SUMMARY OF  VALUE RATES 
MARKET VALUE IN T.SHS.

Per Hectare Per Acre Per Stem or Cluster

CASH CROPS

CELEASE

BEANS
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4 Maharage ( 
Intercroping)

10,000.00       1,000,350.00        4,048.58 405,000 30.0105 60.021 100.035 60,750.00        

5 Kunde 10,000.00       - 4,048.58 0 0 0 - 

6 Njegere 10,000.00       - 4,048.58 0 0 0 - 

7 Njugu mawe (Bambara 
nuts)

10,000.00       - 4,048.58 0 0 0 - 

8 Ngwara/Fiwi nuts 10,000.00       1,976,000.00        4,048.58 800,000 59.28 118.56 197.6 120,000.00      

9 Dengu 10,000.00       1,111,500.00        4,048.58 450,000 33.345 66.69 111.15 67,500.00        

D

1 Magimbi (Cocoyams) 10,000.00       60,000,000.00      4,048.58 24,291,497.98       1800 3600 6000 900.00             

2 Mihogo 10,000.00       50,000,000.00      4,048.58 20,242,914.98       1500 3000 5000 750.00             

3 Viazi vikuu (Yams) 10,000.00       100,000,000.00    4,048.58 40,485,829.96       3000 6000 10000 1,500.00          

4 Viazi vitamu (Sweet 
potatoes)

10,000.00       3,458,000.00        4,048.58 1,400,000.00         103.74 207.48 345.8 51.87 

5 Viazi mviringo (Irish 
potatoes)

10,000.00       4,199,000.00        4,048.58 1,700,000.00         125.97 251.94 419.9 62.99 

E

1 Bilinganya 10,000.00       790,400.00           4,048.58 320,000 23.712 47.424 79.04 11.86 

2 Kabichi 10,000.00       8,398,000.00        4,048.58 3,400,000 251.94 503.88 839.8 125.97             

3 Karoti 10,000.00       6,669,000.00        4,048.58 2,700,000 200.07 400.14 666.9 100.04             

4 Maboga 10,000.00       - 4,048.58 0 0 0 - 

5 Matango 10,000.00       666,900.00           4,048.58 270,000 20.007 40.014 66.69 10.00 

6 Mchicha 10,000.00       - 4,048.58 0 - 

7 Nyanya 10,000.00       5,557,500.00        4,048.58 2,250,000 166.725 333.45 555.75 83.36 

8 Pilipili hoho 10,000.00       889,200.00           4,048.58 360,000 26.676 53.352 88.92 13.34 

9 Vitunguu maji 10,000.00       3,211,000.00        4,048.58 1,300,000 96.33 192.66 321.1 48.17 

10 Vitunguu saum 10,000.00       10,374,000.00      4,048.58 4,200,000 311.22 622.44 1037.4 155.61             

11 Calflower 10,000.00       8,398,000.00        4,048.58 3,400,000 251.94 503.88 839.8 125.97             

12 Nyanya chungu 10,000.00       1,123,850.00        4,048.58 455,000 33.7155 67.431 112.385 16.86 

MIZIZI

VEETABLES

4



13 Spinachi 10,000.00       2,167,425.00        4,048.58 877,500 65.02275 130.0455 216.7425 32.51 

F

1 Maua ya nje (Out door) 2,400,000.00  4,800,000.00          8,000,000.00  1,200,000.00   

III

TYPE OF CROP

S/N. TYPE OF CROP  Seedling Crop 
(60%) 

 Mature crop 
(100%) 

 Mature trees 
(30%) 

1 Shade trees 6,000.00         12,000.00             3,000.00 

2 Miti ya mbao Ngumu 
i.e Mninga

90,000.00       180,000.00           45,000.00          

3 Mvule 90,000.00       180,000.00           45,000.00          

4 Mkongo 90,000.00       180,000.00           45,000.00          

5 Mpingo 90,000.00       180,000.00           45,000.00          

6 Mloliondo 90,000.00       180,000.00           45,000.00          

7 Mringaringa 90,000.00       180,000.00           45,000.00          

8 Mruka 90,000.00       180,000.00           45,000.00          

9 bamboo 6,000.00         12,000.00             3,000.00 

10 Mkungu 9,000.00         18,000.00             4,500.00 

11 Mkaratusi 15,000.00       30,000.00             7,500.00 

12 Mwarobaini 10,500.00       21,000.00             5,250.00 

13 Mng'ong'o 7,500.00         15,000.00             3,750.00 

14 Mpira (Rubber) 13,500.00       27,000.00             6,750.00 

15 Mkrismass 6,000.00         12,000.00             3,000.00 

16 Mpilipili 1,500.00         3,000.00 750.00 

17 Lucina 6,000.00         12,000.00             3,000.00 

18 Ashock trees 6,000.00         12,000.00             3,000.00 

MAUA

TABLE NO.3C SUMMARY -  FOREST PERENNIAL CROPS 
Per Stem
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19 Misonobari 15,000.00       30,000.00             7,500.00 

20 Grvellia 45,000.00       90,000.00             22,500.00          

21 Mgundi 13,500.00       27,000.00             6,750.00 

22 Mtiki 21,000.00       42,000.00             10,500.00          

23 Mchongoma 180.00            360.00 90.00 

24 Mjohoro 6,000.00         12,000.00             3,000.00 

25 Mnyaa 90.00              180.00 45.00 

26 Mlonge 13,500.00       27,000.00             6,750.00 

27 Jakaranda 18,000.00       36,000.00             9,000.00 

28 Mfurufuru 13,500.00       27,000.00             6,750.00 

29 Mgude 9,000.00         18,000.00             4,500.00 

30 Myombo 18,000.00       36,000.00             9,000.00 

31 Mkuyu 10,500.00       21,000.00             5,250.00 

32 Msesewe 12,000.00       24,000.00             6,000.00 

33 Cederella/Mvujagenge 18,000.00       36,000.00             9,000.00 

34 Mlebanon 45,000.00       90,000.00             22,500.00          

35 Mbambakofi 12,000.00       24,000.00             6,000.00 
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I

TYPE OF CROP

S/N.  Plant Popula-
tion per 
Hectare 

 Average Cared 
Matured Crop  

 Plant Popula-
tion per Acre 

 Average Cared 
Matured Crop  

 Seedling 
Crop (30%) 

 Mature crop 
(60%) 

Optimum 
producing 

crop (100%)

 Aged Crop 
(15%) 

A

1 Coconut (Minazi)              125.00        22,500,000.00 50.61          9,109,311.74         54,000.00              108,000.00  180,000.00          27,000.00 

2 Cashewnuts 
(Mikorosho)

             100.00          6,000,000.00 40.49          2,429,149.80         18,000.00 36,000.00         60,000.00            9,000.00 

3 Oil palm (Michikichi)              150.00        15,000,000.00 60.73          6,072,874.49         30,000.00 60,000.00  100,000.00          15,000.00 

4 Sugar cane (Miwa)         12,500.00        37,500,000.00 5,060.73        15,182,186.23             900.00 1,800.00          3,000.00               450.00 

5 Cloves (Mikarafuu)              200.00        12,000,000.00 80.97          4,858,299.60         18,000.00 36,000.00         60,000.00            9,000.00 

6 Msufi              200.00        10,000,000.00 80.97          4,048,583.00         15,000.00 30,000.00         50,000.00            7,500.00 

7 Sisal 5,000.00         15,000,000.00      2,024.29 6,072,874.49         900.00            1,800.00 3000 450.00             

8 Cocoa 1,000.00         3,000,000.00        404.86 1,214,574.90         900.00            1,800.00 3000 450.00             

9 Coffee (Arabica) 2,000.00         60,000,000.00      809.72 24,291,497.98       9,000.00         18,000.00               30000 4,500.00          

10 Coffee (Robusta) 2,000.00         50,000,000.00      809.72 20,242,914.98       7,500.00         15,000.00               25000 3,750.00          

B

1 Ovacado 
(Mparachichi)

100.00            6,000,000.00        40.49 2,429,149.80         18,000.00       36,000.00               60,000.00       9,000.00          

2 Tangarine (Mchenza) 250.00            602,500.00           101.21 243,927.13            723.00            1,446.00 2,410.00         361.50             

3 Oranges 
(Machungwa)

250.00            11,500,000.00      101.21 4,655,870.45         13,800.00       27,600.00               46,000.00       6,900.00          

4 Lemon (Ndimu) 250.00            5,500,000.00        101.21 2,226,720.65         6,600.00         13,200.00               22,000.00       3,300.00          

5 Mlimau (Lemon ) 250.00            5,500,000.00        101.21 2,226,720.65         6,600.00         13,200.00               22,000.00       3,300.00          

6 Mango (mwembe) 75.00              7,500,000.00        30.36 3,036,437.25         30,000.00       60,000.00               100,000.00     15,000.00        

CROP VALUE IN T.SHS.

Per Hectare Per Acre Per Stem or Cluster

CROP RATES IN LAKE ZONE ( KANDA YA ZIWA)

TABLE NO.1D -  PERENNIAL CROPS -SUMMARY OF VALUE RATES 

CASH CROPS

FRUITS
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7 Mango(Mwembe) 
improved

150.00            32,250,000.00      60.73 13,056,680.16       64,500.00       129,000.00             215,000.00     32,250.00        

8 Guava (Mpera) 150.00            3,000,000.00        60.73 1,214,574.90         6,000.00         12,000.00               20,000.00       3,000.00          

9 Jackfruit (Mifenesi) 75.00              3,525,000.00        30.36 1,427,125.51         14,100.00       28,200.00               47,000.00       7,050.00          

10 Bananas(Migomba 6) 750.00            24,000,000.00      303.64 9,716,599.19         9,600.00         19,200.00               32,000.00       4,800.00          

11 Pinaples (Minanasi) 10,000.00       15,000,000.00      4,048.58 6,072,874.49         450.00            900.00 1,500.00         225.00             

12 Pawpaw (Mipapai) 800.00            16,000,000.00      323.89 6,477,732.79         6,000.00         12,000.00               20,000.00       3,000.00          

13 Mikweme (Oyster nuts) 150.00            2,700,000.00        60.73 1,093,117.41         5,400.00         10,800.00               18,000.00       2,700.00          

14 Komamanga 250.00            3,000,000.00        101.21 1,214,574.90         3,600.00         7,200.00 12,000.00       1,800.00          

15 Mistafeli (Custard 
apple)

350.00            8,400,000.00        141.70 3,400,809.72         7,200.00         14,400.00               24,000.00       3,600.00          

16 mitende (Date palm) 125.00            4,000,000.00        50.61 1,619,433.20         9,600.00         19,200.00               32,000.00       4,800.00          

17 passion fruits 11,111.00       111,110,000.00    4,498.38 44,983,805.67       3,000.00         6,000.00 10,000.00       1,500.00          

C

1 Cardamon (Iliki) 800.00            8,000,000.00        323.89 3,238,866.40         1500 3,000.00 10,000.00       750.00             

2 Cinamomum 
(Mdalasini)

1,500.00         15,000,000.00      607.29 6,072,874.49         1500 3,000.00 10,000.00       750.00             

3 Black pepper (Pilipili 
Manga)

1,500.00         10,500,000.00      607.29 4,251,012.15         2400 4,800.00 7,000.00         1,200.00          

4 Tangawizi (Ginger) 5,000.00         20,000,000.00      2,024.29 8,097,165.99         1500 3,000.00 4,000.00         750.00             

5  Macademia nuts 100.00            4,500,000.00        40.49 1,821,862.35         13500 27,000.00               45,000.00       6,750.00          

6 Flowers 1500 3,000.00 5,000.00         750.00             

7 Arovela 1200 2,400.00 4,000.00         600.00             

8 Rosela 1050 2,100.00 3,500.00         525.00             

SPICES
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II

TYPE OF CROP Per Stem or Cluster Per Stem or Cluster

S/N.  Plant Popula-
tion per 
Hectare 

 Average Cared 
Matured Crop  

 Plant Popula-
tion per Acre 

 Average Cared 
Matured Crop  

 Seedling 
Crop (30%) 

 Mature crop 
(60%) 

Optimum 
producing 

crop (100%)

 Aged Crop 
(15%) 

A

1 Tobacco 13,000.00       8,645,000.00        5,263.16 3,500,000 378 756 665 189.00             

2 Cotton 40,000.00       9,880,000.00        16,194.33          4,000,000 255 510 247 127.50             

B

1 Maize ( Mahindi ) 10,000.00       1,729,000.00        4049 700,000 51.87 103.74 172.9 25.94 

2 Paddy (Mpunga) 10,000.00       3,952,000.00        4049 1,600,000 118.56 237.12 395.2 59.28 

3 Sorghum (Mtama) 10,000.00       1,482,000.00        4049 600,000 44.46 88.92 148.2 22.23 

4  Ulezi 10,000.00       1,729,000.00        4049 700,000 51.87 103.74 172.9 25.94 

5 Uwele 10,000.00       1,729,000.00        4049 700,000 51.87 103.74 172.9 25.94 

C

1 Choroko 10,000.00       2,470,000.00        4049 1,000,000 74.1 148.2 247 37.05 

2 Beans (Maharage) 10,000.00       1,803,100.00        4049 730,000 54.093 108.186 180.31 27.05 

3 Mbaazi 10,000.00       1,111,500.00        4049 450,000 33.345 66.69 111.15 16.67 

4 Kunde 10,000.00       1,136,200.00        4049 460,000 34.086 68.172 113.62 17.04 

5 Njegere 10,000.00       2,470,000.00        4049 1,000,000 74.1 148.2 247 37.05 

6 Bambara nuts 
(Njugumawe)

10,000.00       3,952,000.00        4049 1,600,000 118.56 237.12 395.2 59.28 

7 Fiwi nuts 10,000.00       3,952,000.00        4049 1,600,000 118.56 237.12 395.2 59.28 

8 Dengu 10,000.00       1,482,000.00        4049 600,000 44.46 88.92 148.2 22.23 

D
MIZIZI

TABLE NO. 2D -  SEASONAL CROPS-SUMMARY OF  VALUE RATES 
MARKET VALUE IN T.SHS.

Per Hectare

CASH CROPS

CEREALS 

BEANS 
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1 Cocoyams (Magimbi) 10,000.00       1,729,000.00        4,049 700,000 51.87 103.74 172.9 25.94 

2 Cassava(Mihogo) 10,000.00       1,729,000.00        4,049 700,000 51.87 103.74 172.9 25.94 

3 Sweet potatoes (Viazi 
vitamu)

10,000.00       1,235,000.00        4,049 500,000 37.05 74.1 123.5 18.53 

4 Irish Potatoes (Viazi 
mviringo)

10,000.00       2,964,000.00        4,049 1,200,000 88.92 177.84 296.4 44.46 

5 Viazi vikuu (yams) 10,000.00       901,550.00           4,049 365,000 27.0465 54.093 90.155 13.52 

E

1 Bamia 10,000.00       7,500,000.00        4,049 3,036,437.25         225 450 750 112.50             

2 Bilinganya 10,000.00       10,000,000.00      4,049 4,048,583.00         300 600 1000 150.00             

3 Kabichi 10,000.00       10,000,000.00      4,049 4,048,583.00         300 600 1000 150.00             

4 Karoti 10,000.00       5,000,000.00        4,049 2,024,291.50         150 300 500 75.00 

5 Koliflawa 10,000.00       10,000,000.00      4,049 4,048,583.00         300 600 1000 150.00             

6 Maboga 10,000.00       12,000,000.00      4,049 4,858,299.60         360 720 1200 180.00             

7 Matango 10,000.00       10,000,000.00      4,049 4,048,583.00         300 600 1000 150.00             

8 Matikiti maji 10,000.00       30,000,000.00      4,049 12,145,748.99       900 1800 3000 450.00             

9 Mchicha 10,000.00       720,000.00           4,049 291,497.98            21.6 43.2 72 10.80 

10 Nyanya 10,000.00       10,000,000.00      4,049 4,048,583.00         300 600 1000 150.00             

11 Pilipili hoho 10,000.00       20,000,000.00      4,049 8,097,165.99         600 1200 2000 300.00             

12 Pilpili kali 10,000.00       4,000,000.00        4,049 1,619,433.20         120 240 400 60.00 

13 Nyanya chungu 10,000.00       6,000,000.00        4,049 2,429,149.80         180 360 600 90.00 

14 kisamvu 10,000.00       9,000,000.00        4,049 3,643,724.70         270 540 900 135.00             

15 Saladi/Lectuce/Chinese 10,000.00       12,350,000.00      4,049 5,000,000.00         370.5 741 1235 185.25             

16 Vitungu maji/Onion 10,000.00       14,820,000.00      4,049 6,000,000.00         444.6 889.2 1482 222.30             

17 Vitungu saumu/Garlic 10,000.00       24,700,000.00      4,049 10,000,000.00       741 1482 2470 370.50             

18 Matembele 10,000.00       494,000.00           4,049 200,000.00            14.82 29.64 49.4 7.41 

F

VEGETABLES

OIL SEEDS
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1 Sunflower (Alizeti) 10,000.00       1,803,100.00        4,049 730,000.00            54.093 108.186 180.31 27.05 

2 Ground Nuts (Karanga) 10,000.00       1,235,000.00        4,049 500,000.00            37.05 74.1 123.5 18.53 

3 Ufuta (simsim) 10,000.00       2,470,000.00        4,049 1,000,000.00         74.1 148.2 247 37.05 

4 Castor Nyonyo 10,000.00       864,500.00           4,049 350,000.00            25.935 51.87 86.45 12.97 

III

TYPE OF CROP

S/N. TYPE OF CROP  Seedling Crop 
(30%) 

 Mature crop 
(60%) 

 Mature trees 
(100%) 

1 Shade trees 6,000.00         12,000.00             20,000.00          

2 Miti ya mbao Ngumu 
i.e Mninga

13,500.00       27,000.00             45,000.00          

3 Mfuru 15,000.00       30,000.00             50,000.00          

4 Mpira 9,600.00         19,200.00             32,000.00          

5 Mkungu 12,600.00       25,200.00             42,000.00          

6 Miboyo 13,500.00       27,000.00             45,000.00          

7 Mwarobaini 7,500.00         15,000.00             25,000.00          

8 Mng'ong'o 9,000.00         18,000.00             30,000.00          

9 Mpira(rubber) 9,600.00         19,200.00             32,000.00          

10 Mkrismasi 6,900.00         13,800.00             23,000.00          

11 Mpilipili (mti) 28,500.00       57,000.00             95,000.00          

12 Lucina trees 7,800.00         15,600.00             26,000.00          

13 Ashok trees 6,000.00         12,000.00             20,000.00          

14 Misonobari 21,000.00       42,000.00             70,000.00          

15 Gravelia 13,500.00       27,000.00             45,000.00          

16 Mikaratus 13,500.00       27,000.00             45,000.00          

17 Mgundi(Gum) 6,000.00         12,000.00             20,000.00          

TABLE NO.3D SUMMARY -  FOREST PERENNIAL CROPS 
Per Stem
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18 Mitiki 21,000.00       42,000.00             70,000.00          

19 Topetope 6,000.00         12,000.00             20,000.00          

20 Michongoma 600.00            1,200.00 2,000.00 

21 Mjohoro 7,800.00         15,600.00             26,000.00          

22 Mnyaa 1,200.00         2,400.00 4,000.00 

23 Mtangalala 3,900.00         7,800.00 13,000.00          

24 Mkwaju 21,000.00       42,000.00             70,000.00          

25 Mlonge 9,000.00         18,000.00             30,000.00          

26 Mbuyu 12,000.00       24,000.00             40,000.00          

27 Sungwi 4,500.00         9,000.00 15,000.00          

28 Mkoma 4,500.00         9,000.00 15,000.00          

29 Mbula 13,500.00       27,000.00             45,000.00          

30 Mjani mapana 6,000.00         12,000.00             20,000.00          

31 Panga uzazi 6,000.00         12,000.00             20,000.00          

32 Albizi 4,500.00         9,000.00 15,000.00          

33 Mhale 6,000.00         12,000.00             20,000.00          

34 Mijune 6,000.00         12,000.00             20,000.00          

35 Muzo 1,500.00         3,000.00 5,000.00 

36 Mshasha 6,000.00         12,000.00             20,000.00          

37 Msomoro 4,500.00         9,000.00 15,000.00          

38 Mjujune 3,000.00         6,000.00 10,000.00          

39 Mfausiku (Mtangala) 4,500.00         9,000.00 15,000.00          

40 Mlumba 9,000.00         18,000.00             30,000.00          

12



Market Survey for Compensation – Dodoma Region 

East African Crude Oil Pipeline, Tanzanian Section 

Appendices 

May, 2019 

Appendix D: 2018 Crop Rates Approved by CV



' 
TIIE UNITED REPUBLIC OF TANZANIA 

MINISTRY OF LANDS, HOUSING AND HUMAN SETTLEMENTS 
DEVELOPMENT 

Tel.: 1 255 2629633/09/13/1'1 
fnx :  1-255 262 963 316 
E-Mail: km@nrdhi.go.tz
Website: z1n11w.nrdhi.go.lz 

In reply please quote: 
Ref. No. BA.391/466/01/58 

Managing Director, 
Whitd<nip,hts, 
Real Estate Investment Analyst Co. Ltd, 
P.O. Bo, 35480, 
DAR ES SALAAM. 

UniversitiJ of Dodoma Road, 
National Audit Office Building, 
6th Floor, 
P.O. BOX 2908, 
40477-DODOMA. 

15 1h..i ugust, 2018 

REF: DERTAMINATION o r  VALUES 01: ECONOMIC TREES AND CROPS NOT 
APPEARING IN THE GOVERNMENT COMPENSATION SCHEDULE, 2012 

Reference is made lo your letter Ref No. WHTS/CV /2707 /001 dated 271h July, 2018 
regarding th<' above captioned matter. 

Crop rates of 2012 arc virtually outdated, this year Chief Government Valuer's Office have 
carried research on crops rate values in 2018 which still in final process of approval 
whcn!by soon will be released to be used. 

Kindly, therefore find attached crop ratE! schedules for Northern and Lake Zones which is 
correspondence lo your request to Govenunent Chief Valuer to endorse unlisted crops as 
per your suggestion. Table "I" is a list of trees which are found in crop schedule of 2012, 
tlwrdore we advisl  you lo use the !isl as it was researched by Government DislTict Valuers 
in 2018. 

Table "U" is a crop list which are found to be of economic value as per your field research 
and is nol found in 2012 crop schedule. In this list we have made some changes in crop 
value submitted and advised to use the current list as it appears in Table "II". 

Thanks for your corporation 

Evelyne B. Mugasha 
For: PERMANENT SECRETARY 

J. 
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Appendix C–Consultation and Disclosure 

Table C-1: Key National-Level Government of Tanzania Stakeholders (RAP Planning) 

Name of Government 
Body 

Summary of Overall Responsibilities Summary of Involvement in Land Acquisition and Resettlement1 

Key Agencies: 

Ministry of Lands, Housing 
and Human Settlements 
Development (MLHHSD). 

Principal ministry is responsible for land use planning, surveying 
and demarcating land and the provision of land ownership and 
tenancy rights. 

Responsible for policy, regulation and coordination of matters 
relating to land in Tanzania. It also administers the various Land 
Acts, including the Land Acquisition Act, the Land Act and the 
Village Land Act. Land use planning, management and land delivery 
activities are usually conducted by the ministry. 

Within this ministry, the Commissioner for Lands administers most 
issues dealing with land allocation, acquisition, and registration and 
land management. All instances of acquisition of land for public 
purposes and the need for resettlement and / or compensation must 
be referred to the commissioner. 

Oversight and approval role for:  

 Review and verification of the valuation rates, process and Valuation Reports
(VRs), including the Compensation Schedules, through the Office of the CV;

 Regulation and oversight of the land acquisition process, including ensuring
compensation is paid or resettlement undertaken as agreed in the approved
Valuation Reports; and

 Ensuring that the amount of compensation paid to Project Affected Persons
(PAPs) is equivalent to the value of affected properties and signing off VRs
prepared by registered valuers to verify that the entitlements comply with
Tanzanian laws governing land acquisition, resettlement and compensation.

Ministry of Energy (MoE). 

Oversight role in instigating, coordinating and managing 
government responses to the Project and, in cooperation with the 
Tanzania Petroleum Development Corporation (TPDC)2  within the 
ministry, provides guidance on corridor routing, and supporting 
associated development. 
Both Tanzania Electric Supply Company (TANESCO) and the Rural 
Energy Agency (REA) fall under the ME. 

Oil and Gas resides under this ministry and it is therefore the institutional “home” 
of the Project. The ME is the lead ministry managing the development and delivery 
of the Project. 

Project specific roles as set out under the Project land acquisition process. 

Advise through relevant agencies (e.g. TANESCO) on reserves associated with 
powerlines which run through and / or are adjacent to the corridor. 

Other Relevant National Level Government Agencies 

The Vice-President’s Office. 
Coordinates government service delivery, accountability and 
environmental management issues including climate change. 

Key stakeholders for all Project activities, including the Environmental and Social 
Impact Assessment (ESIA).  

1 Project specific roles are set out under the Project Land Acquisition Process. 
2 TPDC is the National Oil Company of Tanzania through which the ME implements its petroleum exploration and development policies. 



Dodoma RAP 
East African Crude Oil Pipeline, Tanzanian Section 

Appendices  

    2
`+0=p9+4 

Name of Government 
Body 

Summary of Overall Responsibilities Summary of Involvement in Land Acquisition and Resettlement1 

National Environment 
Management Council 
(NEMC). 

Oversees environmental management issues, with the mandate to 
undertake enforcement, compliance, review and monitoring of 
environmental impacts assessments, research, facilitation of public 
participation in environmental decision-making, raising 
environmental awareness, and collecting and disseminating 
environmental information.  

NEMC will be provided with the Resettlement Policy Framework (RPF) and 
Resettlement Action Plans (RAPs) (when available) as part of ESIA process. 

Ministry of Regional 
Administration and Local 
Government. 

Coordinates and supervises regional development, management 
and administration. The ministry coordinates rural and urban 
development management policy and strategies; and coordinates 
Regional Secretariats’ activities, building their capacity in 
institutional development strategies, for integrated socio-economic 
development and financial development of local government 
authorities. 

The Regional Commissioner (RC), Regional Administrative Secretary (RAS), 
District Commissioner (DC), District Administrative Secretary (DAS), District Land 
Officers, District Executive Director (DED), Town Executive Director (TED) fall 
under this ministry, as well as Ward Executive Officers (WEO), and Village 
Executive Officers (VEO), Mtaa Executive Officers. 
These are key stakeholders in arranging and facilitating ward and village 
meetings. They participate in sensitization meetings at the ward and village level, 
which are undertaken in consultation with the District Council. They participate in 
the valuation and resettlement process including through District Valuers and Land 
Officers. They also play a role in the Compensation Schedule disclosure and 
verification process. The DC is the final signatory of the Compensation Schedule 
before it is submitted to the CV for approval. 
This ministry is responsible for managing the district-level grievance procedure.  

Ministry of Agriculture, 
Food Security and Co-
operatives. 

Regulates the livestock and fisheries sector to ensure continued 
livelihoods, employment, national income and food security. 
Provides District Agricultural Officers at village level to oversee 
agricultural activities and assist with agricultural development. 

Partakes in developing the crop and tree rates for Tanzania. 
May have an interest (as a key stakeholder) in RAP-related livelihood restoration 
projects that pertain to agriculture. 

Ministry of Livestock and 
Fisheries Development. 

Regulates the livestock and fisheries sector to ensure continued 
livelihoods, employment, national income and food security. 

May have an interest in RAP-related livelihood restoration projects that pertain to 
livestock and / or fishing / aquaculture. 

Ministry of Education, 
Science, Technology and 
Vocational Training. 

Responsible for the national education system to empower locals 
with knowledge and skills that add value to national development. 

May have an interest in RAP-related livelihood restoration projects that pertain 
enhance local knowledge and skills. 

Ministry of Health, 
Community Development, 
Gender, Elders and 
Children. 

Responsible for health and concerned with the improved social well-
being of communities and community development programs. 

May assist or have an interest in the identification, monitoring and implementation 
of community development programs connected to the livelihood restoration 
measures. 

Ministry of Home Affairs. Responsible for the registration of all Tanzanian nationals.  
If needed, assists with support where PAPs require identity documents to assist 
them to verify land ownership and compensation payments. 

September 2020
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Name of Government 
Body 

Summary of Overall Responsibilities Summary of Involvement in Land Acquisition and Resettlement1 

Ministry of Water and 
Irrigation. 

Responsible for the sustainable management and development of 
water resources. 

Water Basin Authority must approve any water drilling/borehole and uptake while 
water utilities must approve uptake from existing water infrastructure. 
Monitors the impact of the Project on water resources and communities’ access to 
water.  
Authority responsible for watercourses that are determined to be Reserved Land. 

Ministry of Works, 
Transportation and 
Communication. 

Oversees the development and maintenance of roads, bridges and 
government property. Co-ordinates the development of 
infrastructure, including marine, aviation, roads, and other 
construction projects. 
The Tanzania Ports Authority (TPA), Tanzania Railways 
Corporation (TRC) and the Tanzanian National Roads Agency 
(TANROADS) fall under this ministry. 
The TANROADS and Tanzanian Rural Roads Agency (TARURA) 
deal with all road infrastructure, construction and maintenance.  
The TRC is responsible for railway construction and maintenance. 
TTCL is responsible for telecommunication and cable networking. 

TANROADS (and TARURA) must approve any disruption to the road network or 
infrastructure, including the planning and building of any new roads. 
Provides permission to cross roads / railway lines. 
Provides permission for activities at the port. 
Advise through relevant agencies (e.g. TANROADS and TRC, etc.) on reserves 
associated with existing roads, railway lines, telecommunication lines or cable 
lines (buried cables) adjacent to / crossing the corridor. 

Ministry of Natural 
Resources and Tourism. 

The Tanzania Forest Service Agency (TFS) falls under this ministry. 
The TFS is a semi-autonomous government Executive Agency 
mandated to sustainably undertake conservation, development and 
utilization of national forest and bee resources so that they 
contribute to both the current and future social, economic, 
ecological and cultural needs. TFS manages and protects all forest 
reserves, including all catchment forests and mangroves. 
Tanzania Wildlife Management Authority (TAWA) also falls under 
this Ministry. TAWA is an autonomous public institution responsible 
for undertaking the administration and sustainable management of 
wildlife resource and biodiversity conservation (outside National 
Parks and Ngorongoro Conservation Area), comprising Game 
Reserves, Game Controlled Areas and open areas. 

Advises on matters related to protected areas, including on unpermitted land uses 
within reserve areas. 
TFS will have a role in land acquisition matters in forest reserves.  
Similar to TFS, TAWA will have a role in land acquisition in Reserved Land under 
its administration. 

Ministry of Minerals. 
Responsible for facilitating the development of the mining sectors to 
encourage sustainable economic development. 

Concerned with the impact of the Project on Mineral Rights and royalties, local 
levies and other taxes of mines.  
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Table C-2: Key Regional and District Government of Tanzania Stakeholders  

Name of 
Government 

Body 

Summary of 
Overall 

Responsibilities 
Summary of Involvement in Land Acquisition and Resettlement 

Regional 
Secretariats. 

Provide 
coordination and 
guidance to land 

acquisition 
processes 

ensuring it is 
undertaken in 

accordance with 
Tanzanian law. 

The relevant role of the RC’s Office includes: 

 In collaboration with District Councils and Village Assemblies, playing an oversight role in valuation surveys;
 Coordinating with District Councils to ensure their attendance at sensitization meetings and valuation surveys to enable community

sensitization, PAPs identification and valuation surveys to occur efficiently and effectively; 
 Assisting with the resolution of grievances wherever practicable; and
 Providing direct assistance to adjoining regions impacted by the Project if no regional land officers and or / valuers are available.

District 
Authorities. 

The District Councils, DC’s Office, DED’s and TED’s Office have a direct role in the land acquisition process regarding: 

 Notifying the affected Ward Development Councils (WDCs), Village Development Councils (VDCs), Mtaa Development Councils of the
proposed Project; 

 Advising the VDC on the management of Village Land;
 Participating in the land and asset valuation process in an oversight role and verification of the Compensation Schedule produced by the

valuers; 
 Supporting on issues regarding land acquisition and transfer and preparation of title documents for relocation sites (if required); and
 Where District Land and Housing Tribunals exist, attending to all grievances of a civil nature regarding land whose pecuniary value is less

than T.Shs. 50 million. 
Wards, which are part of District Councils, play a key role as follows:  

 Ward Officers facilitate the arrangement of and participate in community sensitization and other meetings, including as regards livelihood
restoration planning. In relation to the land and asset valuation process, they have an oversight role and verify the Compensation Schedule 
produced by the valuers; 

 Advisory services to VDCs; and
 Attending to all grievances of a civil nature regarding land whose pecuniary value is less than T.Shs. 3 million are responsible for coordinating

development activities and planning in the ward and linking these with the district level plans. 
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Table C-3: Key Village Level Stakeholders 

Name of Village Body 
Summary of Overall 

Responsibilities 
Summary of Involvement in Land Acquisition and Resettlement 

Village and Mtaa 
Assemblies / 
Development Councils. 

Key authority in village 
matters. 

The Village Assembly is 
composed of all adult 
members residing in the 
village. A village may be 
made up of hamlets. 

VDC: Relevant Village / Mtaa Assemblies / Councils, who are the supreme authority in village matters, can encourage villagers to 
participate in the process to ensure sustained collaboration between the Project and PAPs / PAHs. Their role is to: 

 Participate in Project sensitization and disclosure meetings;
 Mobilize affected households and provide feedback / notification to PAPs on Project-related issues;
 Participate in identification of affected households and witness the property valuation exercise;
 Participate and witness the land survey and mapping of the Project area;
 Support PAPs during the preparation and submission of their compensation claims;
 Witness the compensation payment process; and
 Support in the land acquisition process and during the registration of any relocation sites (if required).

Village / Mtaa Assembly:

 Participate in Project sensitization and disclosure meetings;
 Approve relevant aspects of the land acquisition program (e.g. with regard to the transfer of village land); and
 Resolve property ownership disputes within households prior to land acquisition or escalate them to the VDC for guidance.

VEOs participate in community sensitization, and the land and asset valuation process in an oversight role and during verification 
of the Compensation Schedule produced by the valuers. 
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Table C-4: International and National Non-Government Organizations (with a focus on Land and Livelihood Matters) 

No. Name 

International 
Organizations 

(including Non-
Government 

Organizations NGOs) 

Umbrella National 
NGOs 

National NGOs on local 
level 

1 World Wildlife Fund (WWF). X

2 Oxfam. X

3 Norwegian Church Aid (NCA). X

4 SNV. X

5 Fundación Capital (Funda K). X

6 Africare. X

7 TechnoServe (TNS). X

8 Plan International. X

9 Heifer International. X

10 World Vision. X

11 Mazingira Network (MANET). X

12 HakiRasilimali. X

13 Tanzania Gender Network Programme (TNGP). X 

14 Pastoralists Indigenous Non-Governmental Organizations (PINGOs Forum). X 

15 Tanzania Media Women Association. X 

16 Tanzania Human Rights Defenders Coalition (THRDC). X 

17 Tanzania Land Alliance (TALA). X

18 Interfaith Standing Committee on Economic Justice and the Integrity of Creation (ISCJIC). X 

19 WAJIBU Institute of Public Accountability. X

20 Haki Ardhi. X

21 Economic and Social Research Foundation. X 

22 Legal and Human Rights Centre (LHRC). X 

23 Legal Environmental Action Team (LEAT). X 

24 SeaSense. X

25 Mwambao Coastal Community Network. X 

September 2020



Dodoma RAP 
East African Crude Oil Pipeline, Tanzanian Section 

Appendices  

    7
`+0=p9+4 

Table C-5: Civil Society Organizations Active in the Districts (with a focus on land and / or livelihood matters) 

No. 
District / Ward / 
Village / Mtaa 

Group name Activities 

1 
Kondoa Town Council Christian Council of Tanzania (CCT). Building capacity of economic and political leadership of women and provision of 

legal education to economically powerless community. 

2 
Kondoa Town Council Shirikisho la Vyama vya Watu wenye Ulemavu Tanzania 

(SHIVYAWATA). 
Building the economy and political capacity, promoting equal sharing of resources. 

3 
Kondoa Town Council Tanzania Habitat and Environmental Rehabilitation 

(THER). 
Provision of environmental conservation education. 

4 
Kondoa Town Council, 
Kingale Ward 

Helvetas. Assistance with agricultural production and minimizing pre- and post-harvest 
losses. 

5 
Kondoa Town Council, 
Kingale Ward 

LEAD Foundation. Dealing with forest restoration under Kisiki Hai project. 

6 Chemba  Rural-urban Development Initiatives. Dealing with agricultural training of CBOs. 

7 Chemba  Restless Development Tanzania. Engaging in civil education and entrepreneurial skills development.  

8 
Chemba  Community Empowerment for Sustainable Development 

(CESuDe) 
Generally focusing on the provision of community services. 

9 Chemba  Raleigh Tanzania. Assisting with water security, environmental conservation and youth development. 

10 Chemba DC Livelihood Basix Tanzania (LBT). Helping farmer groups with farming inputs. 

11 
Chemba , Paranga Ward Human Rights Agency for Rural Development. Dealing with human rights, environmental conservation and sustainable use of 

natural resources. 

12 Chemba , Paranga Ward Inades-Formation. Assisting with tree planning and entrepreneurship training to CBOs. 

13 
Chemba , Paranga Goima, 
Songolo, Chandama and 
Mrijo Wards 

LEAD Foundation. Dealing with forest restoration under the Kisiki Hai Project. 

14 
Chemba District Council , 
Goima Ward 

Compassion. Teaching entrepreneurial skills to the community. 

16 
Chemba District Council , 
Mrijo Ward 

Human Rights Agency for Rural Development. Addressing human rights, environmental conservation and sustainable use of 
natural resources. 
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Table C-6: Summary of Land Acquisition and Resettlement Working Group Discussions 

LARWG 
Meeting 
Number 

LARWG Meeting Date Ministries 
in 
Attendance 

Relevant Issues Discussed 

1 29th March 2018 

ME 
MLHHSD 
TPDC 
TPA 

 LARWG organization;

 Updated land acquisition process;

 PAs survey progress;

 Compensation rates for PAs;

 PAs RAP planning;

 Reserved Land including roads; and

 Mining interfaces.

2 10th April 2018 

ME 
TPDC 
MLHHSD 
(Office of 
CV) 

 Land acquisition changes and encumbrances;

 Fieldwork including verification, in-kind compensation and livelihood restoration investigations;

 Confirmation of land rates (by Chief Valuer - CV);

 Gazettement schedule / timetable;

 Provision of Marine Storage Terminal (MST) land acquisition data;

 Access to mining cadastral data; and

 Road issues.

3 24th April 2018 

ME 
MLHHSD 
TANESCO 
TANROADS 
TARURA 
TPDC 
TRC 

 Road and rail reserve encumbrances;

 Power line and water utilities infrastructure;

 Land rates;

 Provision of MST land acquisition data;

 Access to mining cadastral data;

 Engagement at regional level;

 Fieldwork including verification, in-kind compensation and grievances;

 Data format required for gazettement submission;

 Gazettement process;

 VRs; and

 RAP implementation.

4 8th May 2018 

ME 
MLHHSD 
TANESCO 
TARURA 
TPA 
TPDC. 

 Powerline utility;

 Land and crop rates;

 Provision of MST land acquisition data;

 Access to mining cadastral data;

 Road issues;
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LARWG 
Meeting 
Number 

LARWG Meeting Date Ministries 
in 
Attendance 

Relevant Issues Discussed 

 RPF;

 VR templates;

 Compensation schedules;

 Gazettement information;

 Payment of compensation;

 Grievances; and

 RAP implementation.

5 22nd May 2018 

MWTC 
TANROADS 
TPA 
TRC 
MLHHSD 

 Confirm width of road reserves, classification approach and compensation approach to roads that require upgrades;

 Gazettement procedure and transfer;

 Provision of MST land acquisition data;

 Access to mining cadastral data;

 RAP field work update;

 Progress in VRs, gazettement and compensation payments;

 Above the line and below the line terminology;

 Unlisted trees of economic value;

 RAP implementation Expression of Interest; and

 Replacement housing.

6 12th June 2018 

ME 
MLHHSD 
TANESCO 
MWTC 

 Provision of land MST acquisition data;

 Access to mining cadastral data;

 Submission of RPF and disclosure;

 RAP survey;

 Housing strategy;

 Valuation methodology and reports;

 Government verification process;

 Gazettement plan; and

 RAP implementation Expression of Interest.

7 10th July 2018 
TARURA 
TPDC 
MLHHSD 

 Provision of MST land acquisition data;

 Access to mining cadastral data;

 Gazettement letter;

 Compensation letter;

 Unlisted trees;

 RAP survey;
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LARWG 
Meeting 
Number 

LARWG Meeting Date Ministries 
in 
Attendance 

Relevant Issues Discussed 

 Housing strategy;

 VRs;

 Government verification process; and

 RAP implementation Invitation to Tender.

8 7th August 2018 

MLHHSD 
MWTC 
TARURA 
TPDC 

 Provision of MST land acquisition data;

 Access to mining cadastral data;

 Gazettement progress;

 Unlisted trees;

 RAP survey; 

 Housing strategy;

 VRs; and

 Government verification process.

9 4th September 2018 
ME 
MLHHSD 
TPDC 

 RPF comments received from MLHHSD;

 Land acquisition process including declaration and gazettement for public purpose;

 Survey requirements and timing for land transfer and issuing of consolidated Right of Occupancy (ROO);

 Provision of MST land acquisition data;

 Access to mining cadastral data;

 Regional engagement; and

 RAP progress.

10 18th September 2018 
ME 
MLHHSD 
TPDC 

 Provision of MST land acquisition data;

 Access to mining cadastral data;

 RAP progress on the VRs, cadastral surveys, disclosure and verification progress and RAP development; and

 Regional engagement.

11 10th December 2018 

ME 
MLHHSD 
TPDC 
FB Attorneys 

The following topics discussed have bearing on the Dodoma RAP development and process: 
 Arrangements for the transfer of land;
 Compensation Agreement and Payment of Compensation; and
 Requirement of Issuing of ROO.

12 18th January 2019 

ME 
TPDC 
MLHHSD 
TPA 
FB Attorneys 

The following topics discussed have bearing on the Dodoma RAP development and process: 
 Interest rate – disturbance allowance;
 Gazettement and Notice of Intention to Acquire;
 Conversion of Village Land and Reserved Land to General Land;
 Clarity on the Notice to Yield Possession; and
 Reserved Land data.
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LARWG 
Meeting 
Number 

LARWG Meeting Date Ministries 
in 
Attendance 

Relevant Issues Discussed 

13 1st April 2019 

ME 
TPDC 
MLHHSD 
FB Attorneys 

The following topics discussed have bearing on the Dodoma RAP development and process: 
 Confirmation of Public Purpose;
 Gazettement and Notice of Intention to Acquire;
 Notice to Yield Possession;
 Reserved Land matters;
 Land / boundary matters;
 Mining Commission meeting;
 Regional and district engagements; and
 Pipeline and resettlement planning process.

14 17th July 2019 
ME 
TPDC 
MLHHSD 

 PA Planning Progress;
 Land access and project schedule;
 Pipeline and Above Ground Installations (AGIs) progress;
 Regional and district engagement;
 Reserved Land issues;
 Outstanding boundary disputes; and
 Meeting with Mining Commission.
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Table C-7: Summary of Meetings with National & Regional GoT Stakeholders 

Meeting Date 
Government Ministry 
/ Department / 
Region 

Purpose / Objectives Issues / Topics Discussed 

As part of the PA RAP 

17th August 2017 

Key ministerial 
stakeholders. 

Technical kick-off meeting to provide background on 
the RPF, the scoping report and the PA surveys. 

 Replacement land where affected people can be moved to should be
identified;

 The VRs should be submitted to the CV;

 Vulnerable groups should be identified and receive special consideration;

 A workshop between the Project, RAP planning consultant and the CV
should be held prior to the commencement of field surveys;

 The pipeline corridor should be confirmed; and

 Communication with the government should follow the proper protocols.

7th August 2017 

Attendees included  
RC; 
RAS; 
DCs; and 
RAS members. 

 Introduction to the Project and the scope of work
of the RAP planning consultant;

 International Financial Institution (IFI)
requirements pertaining to resettlement and
compensation;

 Upcoming surveys of PAs;

 Typical roles of regional and district authorities
during valuation and resettlement. Working
relationship and interaction between national,
regional and district authorities;

 Constraints relevant to planning and
implementation of valuation and resettlement;

 Knowledge of other resettlement projects where
international standards were applied; and

 Views on differences between international and
Tanzanian resettlement standards.

 Request for supplier requirements to prepare local suppliers for
construction opportunities;

 People should not be left worse off than before;

 Valuers have been dishonest, incorrectly recording graves and assets to
their benefit; and

 Lack of capacity to assist with the valuation process.

As part of the Pipeline RAP 

7th August 2018 

Attendees included 
the RC and the RAS. 

Provide information on the RAP progress and 
timeframes on the: 

 Surveys;

 Compensation approach;

 Valuation;

 Land acquisition / compensation process; and

The majority of issues and comments revolved around compensation and 
valuation, followed by issues related to engagement and grievances, benefits 
to Tanzanians in general and local communities specifically and discussions 
around land ownership after construction. 
Recurring themes across the regions: 

 Ensure that local people are aware of / benefit from employment
opportunities, and the process that is required to be followed to apply for
positions.
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Meeting Date 
Government Ministry 
/ Department / 
Region 

Purpose / Objectives Issues / Topics Discussed 

 Planned future engagements in the region on
the resettlement process.

The objectives were that regions would be able to: 

 Convey the progress of the Project, the key
milestones already achieved and yet to be
achieved to other stakeholders;

 Verbally and actively provide continued support
for the Project;

 Determine and plan for the resources required
to meet requirements of the Project from the
region; and

 Communicate key messages to stakeholders.

 Procurement and supply contracts need to be simplified for local
companies. Local companies and service providers must be informed
about EACOP requirements in order for them to prepare, e.g. catering.

 Infrastructure, land allocation and town plans: including whether local
people would be allowed to use Project roads; payments for disturbance
to community resources and infrastructure.

 Engagement and communication: including discussion about the extent
of the sensitization meetings and the content of the discussions at these
meetings; Regular feedback required to the District; Possibility to align
regional and district meetings to better understand the challenges
experienced at district level. Project feedback at regional level to be
improved.

 Grievance Management: Confirmed that EACOP appoints all contractors
and has a grievance system in place for reporting issues and concerns
about poorly performing contractors; Proposed to include the regional
level government officials in the valuation process since grievances
would, overall, be directed at regional level; The process by which the
district is engaged in grievance resolution was discussed and EACOP
feedback on grievances received and resolved to date was requested.

 Safety and security: The parties responsible for the security and safety of
the pipeline and ensuring that the latest technology is used in monitoring
the pipeline for theft, vandalism and other threats were discussed. It was
observed that the opportunity for theft by the workforce should be
minimized.

 Compensation amounts and process:
o The ways in which valuations based on the 2012 crop and tree rates

would be handled when the new rates were available were queried;
o Differences between national and international compensation

standards and reasons for adhering to both were clarified;
o Concerns that international standards seemed to slow down the

process were addressed;
o Clarification about the process followed to compensate for affected

roads and rail was sought;
o Compensation methods for cultural sites, graves, historical sites and

churches / mosques were discussed;
o Valuations to account for the difference in age of crops and trees

should be reflected in the PAP compensation amounts;
o The basis for compensation amounts for structures;
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Meeting Date 
Government Ministry 
/ Department / 
Region 

Purpose / Objectives Issues / Topics Discussed 

o The comment was made that compensation should be paid before
the start of the local elections in 2019;

o Compensation for small parcels of land as part of a bigger parcel of
land not affected by the Project would require that the title deed is
changed in accordance with the Land Acquisition Act of 1967. It was
confirmed that costs for the change would be included in the
compensation amount;

o PAP refusals would be treated with sensitivity and sufficient
engagement to ensure that PAPs understood the process and
compensation procedure;

o Compensation should be paid prior to the commencement of
construction in adherence with national laws to avoid conflict with
PAPs;

o Comment was made that compensation should not be given in the
form of cash but rather in-kind or using a cheque account;

o Observation was made that the difference in land rates between
areas could cause conflict. Observation was made that the
compensation payments and rates should be harmonized to avoid
unnecessary conflict;

o The approval process of the VRs was confirmed; and

 The RAP planning consultant confirmed that government representatives
were welcome to visit surveyed areas. The RAP planning consultant
requested that the Project community liaison officers (CLOs) were
informed about intended visits to enable them to make appropriate
arrangements.

28th September 2018 
Attendees included 
the RC; 
RAS; 
DEDs; 
DCs; and  
RAS members. 

 Discuss the PA compensation schedule
disclosure process;

 Grievance procedure; and
 Pipeline valuation process.

 Pipeline route;

 Compensation amounts;

 When compensation will be paid;

 Security of the EACOP teams;

 Process to be followed to sign-off of the schedules;

 Grievance procedure; and

 Valuation process for the pipeline.

14th December 2018 Attendees included 
the RAS; 
DCs; 
TANESCO; and 
RAS members. 

 Project overview and status;
 Stakeholder Engagement;
 ESIA;
 Land acquisition process;
 Local content;

 Approach to follow when the pipeline crosses a river;

 EACOP’s approach to skills development to ensure local people are able
to make use of employment opportunities;

 Approach to ensuring security of EACOP facilities;
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Meeting Date 
Government Ministry 
/ Department / 
Region 

Purpose / Objectives Issues / Topics Discussed 

 Community development
 Questions that needed clarification from the

presentations;
 Issues and concerns from the invited regional

members, and
 Advice and guidance from the RC and various

other regional heads of departments and
committee members.

 Recommendation to provide replacement houses as opposed to cash
compensation;

 Recommendation that EACOP considers district plans when developing
the community development strategy; and

 Cultural context and sensitivities of local communities must be
acknowledged and communicated to newcomers.

5th March 2019 Attendees included 
the ME; 
MLHHSD; 
TFS; 
Tanzania National 
Parks Authority 
(TANAPA); 
TAWA; 
MNRT; and 
NEMC. 

 Confirmation of Reserved Land defined as
protected / reserve areas that is traversed by
pipeline corridor;

 Game Reserves, Game Controlled Areas, Open
Areas, National Parks, Forest Reserves and
community / village forests traversed by the
pipeline corridor:
- Gazettement Notices;
- Status of Talamai Open Area;
- Restricted activities under the Wildlife

Conservation Act 2009 (WCA 2009) and
permits for licensed activities and / or
customary Right of Occupancy’s (ROO)
issued;

- Valuation and compensation process within
these reserves / areas;

- Compensation entitlements of the
Management Authority / Reserved Land
Authorities;

 Confirmation of boundaries and management
arrangements of community / village forests;

 Conversion of Reserved Land (within protected /
reserve areas) to General Land – process and
timing; and

 Management of pipeline corridor through the
protected / reserve areas.

 Boundary information of protected / reserve areas;
 Valuation and compensation process for PAPs within protected / reserve

areas;
 Compensation of land within protected / reserve areas;
 Type, status and ownership of Forest Reserves;
 Biharamulo Forest Reserve in the process of becoming a National Park;
 Biharamulo Forest Reserve boundaries;
 Swagaswaga Game Reserve;
 Villages in close proximity to the Swagaswaga Game Reserve;
 Talamai Open Area does not have protected / reserved area status;
 Talamai Open Area management;
 Kitwai and Handeni Game Controlled Areas boundaries;
 Minziro, Ruiga, Biharamulo, Uyovu, Ngogwa Busangi. Mkweni Hills and

North Mwakalundi Forest Reserves;
 Agreement that was previously made to convert Reserved Land within the

pipeline corridor to General Land;
 International Finance Corporation (IFC) standards;
 Spiritual and cultural sites; and
 List of villages crossed by the pipeline route within the boundaries of

protected / reserve areas.

15th March 2019 Attendees included 
the RC; 
RAS; 
TARURA; and  
RAS members. 

 Project overview and status;
 Stakeholder engagement;
 The ESIA;
 Land acquisition and resettlement planning; and
 Land acquisition and resettlement

implementation.

 Engagement with relevant security teams to ensure the safety of the
EACOP teams;

 Involvement of different road institutions and dealing with encumbrances
and planned road developments;

 Inclusion of religious leaders as stakeholders;
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Meeting Date 
Government Ministry 
/ Department / 
Region 

Purpose / Objectives Issues / Topics Discussed 

 Entrepreneurship training of PAPs;

 Preparation of local suppliers to benefit from construction opportunities;

 Benefits to unskilled people during construction;

 Financial training of PAPs to responsibly deal with compensation;

 Benefits to the districts and local communities; and

 Safety of people where the pipeline crosses small-scale mining areas.

12h July 2019 Attendees included 
the RC; 
RAS; 
RAS members; 
TANESCO; 
TARURA; 
TANROADS; 
TRA;  
DCs;  
DEDs;  
TCs; and  
DASs. 

 Project overview and status;
 PA RAP disclosure;
 Stakeholder engagement;
 The ESIA;
 Land acquisition and resettlement planning; and
 Land acquisition and resettlement

implementation.

 Compensation of small-scale miners who have lost their licenses;

 Potential water sources for camps;

 Benefits to local communities; and

 Compensation process.

4th October 2019 Attendees included 
the RC; 
DASs; and 
DEDs. 

 Project update;
 RAP Planning and implementation update;
 ESIA status;
 Grievance management; and
 Stakeholder engagement.

 Handling of delays in the RAP; and
 Message to PAPs regarding developments in the corridor.

Ongoing discussions 
from September 2017 
to date 

Attendees included 
the MLHHSD and the 
CV. 

 Discuss and finalize land and crop rates, and
rates for economic trees not listed in the 2012
schedule; and

 Discuss VRs and Compensation Schedules.

 Discussions revolve around the valuation process, compensation rates,
application of the new Valuation & Valuers (General) Regulations 2018
(released after the valuation surveys and during the preparation of the
VRs) and the valuation of unlisted trees3.

3 Issues raised at these meetings have been addressed as part of the development of the RAP strategy and therefore responses are reflected in the drafting of this document as appropriate, 
as well as in planning and implementation activities more generally. 
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Table C-8: Overview of District, Ward, Village, Mtaa and PAP Meetings - RAP Consultation and Engagement 

Meeting Date Engagement Stakeholders Purpose 
Issues / Topics 

Discussed 

9th May-4th 
September 2018 

District 
sensitization 
meetings. 

Generally attended by the: 
DC, DAS, TED and DED. 

 Provide information on the survey process and discuss oversight and support of
GoT during the surveys;

 Provide notice to complete asset registration and delineation of lands;
 Inform stakeholders on the purpose of valuation, procedures involved, duration

of the valuation exercise, applicable compensation rates and legal rights and
obligations of PAPs;

 Inform PAPs of assets to be recorded and recording mechanisms;
 Discuss base compensation rates;
 Disclosure of the cut-off date; and
 Disclose and discuss the grievance procedure.

See Table C-10. 

Ward 
Development 
Council (WDC) 
sensitization 
meetings. 

Generally attended by the: 
WDC members; 
WEO;  
District land officer; and 
District valuer. 

Village 
Development 
Council (VDC), 
Mtaa 
Development 
Council and 
Assembly 
sensitization 
meetings. 

Generally attended by the: 
Ward councilor; 
WEO; 
VEO;  
Mtaa Executive Officer; 
Village chairperson; 
Development council 
members; 
WDC members; 
District land officer; 
District valuer; 
Central government 
officials; 
Villagers; and  
PAPs. 

11th July-15th 
September 2018 Land delineation, 

asset inventory 
and socio-
economic 
household survey. 

PAPs / Project Affected 
Households (PAHs). 

 Collect socio-economic information for the PAPs / PAHs using a structured
questionnaire;

 Compile an asset inventory to generate Valuation Form No. 3 for each PAP and
for the development of the land and asset schedules displayed on village notice
boards; and

 Determine the size of the land affected through the land delineation survey. This
information was displayed on Valuation Form No. 3 and the asset schedule.

Where issues could 
not be solved, 
grievances were 
raised and submitted 
via the EACOP 
grievance procedure. 

21st January 2019- 
2nd March 2019 

District validation 
meetings. 

Generally attended by the: 
DC; 
RAS; 
DED, 
valuers; and 

 Create awareness on the crude oil pipeline project in general and validation
process in particular;

 Role of the DC, district officials (land officer, community development officer
(CDO) and district valuer) in the validation process;

 Discuss grievances / concerns which were raised; and
 Completion of pipeline and the need for mitigation measures.

See Table C-10. 
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Meeting Date Engagement Stakeholders Purpose 
Issues / Topics 

Discussed 

surveyors. 

WDC Validation 
meetings. 

WDC members. 
 Create awareness of the crude oil pipeline project in general and validation

process in particular; and
 Role of the WDC in the validation process.

See Table C-10. 

VDC, Village 
Assembly and 
individual 
validation 
meetings. 

VDC members and PAPs / 
PAHs. 

 Inform PAPs about any modification in land requirements resulting from internal
assessment of provisional survey findings; and

 Determine if any queries or grievances had been lodged in respect of the
information that was recorded on the asset inventory appearing in their
Valuation Form No. 3 against the publicly displayed schedule, or on both.

See Table C-10. 

25th March- 
29th April 2019 

Interviews and / or 
focus groups by 
SELI teams. 

PAPs / PAHs and district / 
ward / village / mtaa 
representatives. 

To gain a deeper understanding of the following themes to enhance and enrich the 
RAP development (the focus of discussions was not on Project issues and 
concerns):  

 Current livelihoods and implication for livelihood restoration requirements and
implementation, with consideration of gender differences:
o Use of land in the district, challenges and process to gain access to land;
o Type of agricultural crops cultivated;
o Agricultural seasons for these crops, including land preparation, planting

and harvesting time;
o Land and cash income required for household use;
o Agricultural projects and programs active in the area, challenges

experienced and responses to these;
o Recommended livelihoods restoration approaches;
o Mining practices.

 Vulnerability:
o Definition of vulnerability in the local context;
o Assistance rendered to the vulnerable;

 Natural resource use and access to natural resources;
 Replacement land (building on studies already done):

o Availability of replacement land;

 Community development activities;
 Community dynamics:

o Settlement patterns;
o Ethnic groups;
o Role and status of women;
o Conflict resolution;
o Religious and spiritual beliefs;

Information provided 
during these 
discussions informed 
and shaped the 
development of this 
RAP and the RAP 
activities, and 
therefore responses 
are reflected in the 
drafting of this 
document as 
appropriate, as well 
as in planning and 
implementation 
activities more 
generally.  
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Meeting Date Engagement Stakeholders Purpose 
Issues / Topics 

Discussed 

o Celebrations and rituals; and
o Burial practices;

 Access to, and challenges with social services (education, health, financial,
commercial) and facilities (water, sanitation, electricity); and

 Type and role of NGOs, community based organizations (CBOs) and
community associations.

23rd-24th May 2019 In-kind 
compensation 
approach to those 
losing dwellings. 

Attendees included the 
DAS. 

 Impacted dwellings;

 In-kind compensation approach; and

 Housing market research.

Included in Table C-
10 as part of 
disclosure column. 

6th-18th September 
2019 

Meetings to 
discuss the 
compensation 
schedule 
disclosure 
process. 

Introductory meeting with 
the DC, sometimes 
combined with the DED / 
TED or alternatively a 
separate meeting with the 
DED / TED. 
WDC and VDC meetings 
with PAPs separate or 
combined. 

 Communicate the intention to disclose the compensation schedules. See Table C-10. 

6th-19th September 
2019 

Compensation 
Schedule 
disclosure to 
PAPs: Personal, 
private meetings. 

PAPs.  Disclosure of the compensation schedules;
 Sign acknowledgment that schedule was seen and discussed;
 Identify and solve issues;
 Submit grievances; and
 Discuss general concerns and questions in a group.

See Table C-10. 

September 2020



Dodoma RAP 
East African Crude Oil Pipeline, Tanzanian Section 

Appendices  

     20
`+0=p9+4 

Table C-9: Overview of Focus Group Discussions – Livelihood Restoration (SELI) 

No. Date Region District Ward Village / Mtaa 
Position / 
Representatives 

Gender  
(Female / Male / 
Mixed) 

Number of 
Participants 
(excluding 
SELI) 

1 25th March 2019 Dodoma 
Kondoa Town 
Council 

Acting TED 
Acting Town 
Livestock and 
Fisheries Officer 
(TLFO) 
Acting Town 
Community 
Development Officer 
(TCDO) 
Acting Town 
Agriculture, Irrigation 
and Livestock 
Cooperatives Office 
(TAICO) 

Mixed 4

2 25th March 2019 Dodoma Kondoa 

Acting DED 
District Agriculture, 
Irrigation and 
Livestock 
Cooperatives Office 
(DAICO) 
Acting District 
Community 
Development Officer 
(DCDO) 
Acting Town 
Livestock and 
Fisheries Officer 
(DLFO) 
Acting DAS 

Male 5

3 25th March 2019 Dodoma Kondoa DAICO Male 1 

4 25th March 2019 Dodoma Kondoa DLFO Male 1 

5 25th March 2019 Dodoma Kondoa Acting DCDO Male 1 
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No. Date Region District Ward Village / Mtaa 
Position / 
Representatives 

Gender  
(Female / Male / 
Mixed) 

Number of 
Participants 
(excluding 
SELI) 

6 26th March 2019 Dodoma 
Kondoa Town 
Council 

Kingale Iyoli PAPs Mixed 18

7 26th March 2019 Dodoma 
Kondoa Town 
Council 

Kingale Iyoli
Community Based 
Organizations (CBOs) 

Mixed 23

8 26th March 2019 Dodoma 
Kondoa Town 
Council 

Kingale Kingale CBOs Mixed 17

9 26th March 2019 Dodoma 
Kondoa Town 
Council 

Acting TLFO 
Land Officers (LOs) 

Mixed 2

10 27th March 2019 Dodoma 
Kondoa Town 
Council 

Acting TAICO 
Acting Town 
Agricultural Extension 
Officer (TAEO) 

Male 2

11 27th March 2019 Dodoma 
Kondoa Town 
Council 

Kingale Msui CBOs Mixed 17

12 27th March 2019 Dodoma 
Kondoa Town 
Council 

Kingale Msui PAPs Mixed 33

13 28th March 2019 Dodoma 
Kondoa Town 
Council 

Kingale Kingale PAPs Mixed 12

14 28th March 2019 Dodoma 
Kondoa Town 
Council 

TCDO Mixed 1

15 29th March 2019 Dodoma 
Kondoa Town 
Council 

Kingale Kwamtwara CBOs Mixed 19

16 29th March 2019 Dodoma 
Kondoa Town 
Council 

Kingale Kwamtwara PAPs Mixed 24

17 30th March 2019 Dodoma 
Kondoa Town 
Council 

Kingale Chemchem CBOs Mixed 8

18 30th March 2019 Dodoma 
Kondoa Town 
Council 

Kingale Chemchem PAPs Mixed 9

19 1st April 2019 Dodoma 
Kondoa Town 
Council 

Kingale Tampori CBOs Mixed 8
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No. Date Region District Ward Village / Mtaa 
Position / 
Representatives 

Gender  
(Female / Male / 
Mixed) 

Number of 
Participants 
(excluding 
SELI) 

20 1st April 2019 Dodoma 
Kondoa Town 
Council 

Kingale Tampori PAPs Male 4

21 2nd April 2019 Dodoma Kondoa Hondomairo Mtiriangwi CBOs Mixed 8 

22 2nd April 2019 Dodoma Kondoa Hondomairo Mtiriangwi PAPs Mixed 9 

23 3rd April 2019 Dodoma 
Kondoa Town 
Council 

Serya Serya CBOs Mixed 14

24 3rd April 2019 Dodoma 
Kondoa Town 
Council 

Serya Serya PAPs Mixed 18

25 4th April 2019 Dodoma 
Kondoa Town 
Council 

Serya Mongoroma CBOs Mixed 11

26 4th April 2019 Dodoma 
Kondoa Town 
Council 

Serya Mongoroma PAPs Mixed 14

27 5th April 2019 Dodoma Chemba 

DC 
District Security 
Officer (DSO) 
Resident District 
Magistrate Assistant 
(RDMA) 
Officer Commissioner 
for District (OCD) 
DFAO 

Male 5

28 5th April 2019 Dodoma Chemba DED Male 1 

29 5th April 2019 Dodoma Chemba 
DAICO 
Acting DAICO 

Male 2

30 5th April 2019 Dodoma Chemba Acting DLFO Male 1 

31 6th April 2019 Dodoma 
Kondoa Town 
Council 

Serya Chandimo CBOs Mixed 14

32 6th April 2019 Dodoma 
Kondoa Town 
Council 

Serya Chandimo PAPs Mixed 15

33 8th April 2019 Dodoma Chemba Paranga Cheku B PAPs Mixed 31
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No. Date Region District Ward Village / Mtaa 
Position / 
Representatives 

Gender  
(Female / Male / 
Mixed) 

Number of 
Participants 
(excluding 
SELI) 

34 8th April 2019 Dodoma Chemba Paranga Cheku B CBOs Mixed 6 

35 9th April 2019 Dodoma Chemba Paranga Kelema Balai PAPs Mixed 12

36 9th April 2019 Dodoma Chemba Paranga Kelema Balai CBOs Mixed 14 

37 9th April 2019 Dodoma Chemba Paranga Kelema Mashariki CBOs Mixed 8 

38 9th April 2019 Dodoma Chemba Paranga Kelema Mashariki PAPs Mixed 20

39 10th April 2019 Dodoma Chemba Goima Makamaka CBOs Mixed 10 

40 10th April 2019 Dodoma Chemba Goima Makamaka PAPs Mixed 14

41 10th April 2019 Dodoma Chemba Paranga Cheku A CBOs Mixed 6 

42 10th April 2019 Dodoma Chemba Paranga Cheku A PAPs Mixed 12

43 11th April 2019 Dodoma Chemba Goima Goima CBOs Mixed 19 

44 11th April 2019 Dodoma Chemba Goima Goima PAP Mixed 13

45 11th April 2019 Dodoma Chemba Goima Jenjeluse CBOs Mixed 12 

46 11th April 2019 Dodoma Chemba Goima Jenjeluse PAPs Mixed 16

47 12th April 2019 Dodoma Chemba Songolo Hamai CBOs Mixed 14 

48 12th April 2019 Dodoma Chemba Songolo Hamai PAPs Mixed 10

49 12th April 2019 Dodoma Chemba Songolo Songolo PAPs Mixed 13

50 12th April 2019 Dodoma Chemba Songolo Songolo CBOs Mixed 12 

51 13th April 2019 Dodoma Chemba Chandama Mapango CBOs Female 17 

52 13th April 2019 Dodoma Chemba Chandama Mapango PAPs Mixed 17 

53 13th April 2019 Dodoma Chemba Mrijo Kaloleni CBOs Mixed 14 

54 13th April 2019 Dodoma Chemba Mrijo Kaloleni PAPs Male 6

55 15th April 2019 Dodoma Chemba Mrijo Nkulari PAPs Mixed 14

56 15th April 2019 Dodoma Chemba Mrijo Mrijo Chini CBOs Mixed 16 

57 15th April 2019 Dodoma Chemba Mrijo Mrijo Chini PAPs and Non PAPs Mixed 7 

58 15th April 2019 Dodoma Chemba Mrijo Nkulari CBOs Female 4 
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No. Date Region District Ward Village / Mtaa 
Position / 
Representatives 

Gender  
(Female / Male / 
Mixed) 

Number of 
Participants 
(excluding 
SELI) 

59 16th April 2019 Dodoma Kondoa Hondomairo WDC Mixed 5 

60 16th April 2019 Dodoma 
Kondoa Town 
Council 

Serya WDC Mixed 8

61 24th April 2019 Dodoma 
Kondoa Town 
Council 

Kingale WDC Male 11

62 24th April 2019 Dodoma Chemba Paranga WDC Mixed 16 

63 25th April 2019 Dodoma Chemba Songolo WDC Mixed 8 

64 25th April 2019 Dodoma Chemba Goima WDC Mixed 13 

65 26th April 2019 Dodoma Chemba Mrijo WDC Mixed 20 

66 26th April 2019 Dodoma Chemba Chandama WDC Mixed 7 

67 28th April 2019 Dodoma Chemba CDO Female 1 

68 29th April 2019 Dodoma Chemba 
DC 
DAS 

Female 1

69 29th April 2019 Dodoma Chemba 

District Environmental 
Management Officer 
(DEMO) 
Acting DLFDO 
Acting DAICO 
District Social Welfare 
Officer (DSWO) 
District Land and 
Natural Resources 
Officer (DLNRO) 
DCDO 

Mixed 6

70 29th April 2019 Dodoma Kondoa DC 
DC 
DAS 

Male 2

71 29th April 2019 Dodoma Kondoa DC 
TED 
Acting DC 
DO 

Mixed 7
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No. Date Region District Ward Village / Mtaa 
Position / 
Representatives 

Gender  
(Female / Male / 
Mixed) 

Number of 
Participants 
(excluding 
SELI) 

Acting Town 
Environmental 
Management Officer 
(TEMO) 
LO 
Acting DSO 
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Table C-10: Summary of Issues Raised at District, Ward, Village, Mtaa and PAP Meetings4 

Issues / Topics Discussed 
District 
Meeting 

Ward and 
Village / Mtaa 
Sensitization 

Meeting 

Ward and 
Village / Mtaa 

Validation 
Meeting 

Ward and 
Village / 

Mtaa SELI 
Meeting 

Ward and 
Village / Mtaa 

Compensation 
Schedule 

Disclosure 
Meeting 

Land (access and / or acquisition), Housing and Livelihoods. 

Width of the pipeline / size of the pipeline. X

Pipeline route. X

Land in the corridor is not for use during operation. X X

Time period between cut-off and payment of compensation. X

Time period between cut-off and notice to evacuate. X

Compensation will be paid before people get notice to move. X

When PAPs will be moved. X

Seasonal crops after cut-off will not be valuated. X 

Dealing with cattle tracks / compensation of cattle tracks. X X X 

Dealing with encumbrances. X X X 

Compensation will not be topped up where speculation has occurred. X 

Compensation rates that will be applied. X 

Differences in compensation rates. X 

Compensation for water sources / management of impact on water sources. X 

Monitoring of PAPs after payment of compensation. X 

Use of land remaining. X

Use of Orphaned Land. X X

The way in which a house on orphan land will be dealt with. X 

4 During the RAP planning, consultations by the Project Stakeholder Engagement team at village, ward, district and regional level were ongoing. Issues relevant to RAP planning were also 
shared with the RAP planning consultant in order to inform the resettlement planning and to structure feedback / further engagement with stakeholders. 
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Issues / Topics Discussed 
District 
Meeting 

Ward and 
Village / Mtaa 
Sensitization 

Meeting 

Ward and 
Village / Mtaa 

Validation 
Meeting 

Ward and 
Village / 

Mtaa SELI 
Meeting 

Ward and 
Village / Mtaa 

Compensation 
Schedule 

Disclosure 
Meeting 

Land not belonging to an individual is likely to be Village Land. X 

Compensation of Village Land / clan land / family land. X 

Compensation of water sources on Village Land. X 

Compensation amount for grazing land. X 

Compensation amount for land. X 

Compensation amount for house. X X 

Harvesting of trees. X

Compensation amount for trees. X 

Trees will be valued independent of land. X 

Method of compensation of a house. X 

Method of compensation of a house when there are three (3) wives. X 

Types of trees that will be compensated. X X 

Progress on compensation for geophysics work done. 

Compensation of land affected by floods. X 

Consideration will be given if value of land changes due to time lapse between valuation 
and compensation. 

X

Location of replacement house. X 

PAPs have identified alternative housing site. 

PAPs may use materials they currently use for house construction. 

Access to education will be considered when identifying alternative housing. 

Availability of replacement land / Identification of replacement land by Project. X 

Implications if a PAP is in the process of selling the land / wants to sell the land. X 

PAP wants to use alternative land he / she owns for replacement housing. 

September 2020



Dodoma RAP 
East African Crude Oil Pipeline, Tanzanian Section 

Appendices  

     28
`+0=p9+4 

Issues / Topics Discussed 
District 
Meeting 

Ward and 
Village / Mtaa 
Sensitization 

Meeting 

Ward and 
Village / Mtaa 

Validation 
Meeting 

Ward and 
Village / 

Mtaa SELI 
Meeting 

Ward and 
Village / Mtaa 

Compensation 
Schedule 

Disclosure 
Meeting 

Party responsible for identifying replacement land. X 

Compensation method for beekeeping activities. X 

Fertility of the replacement land must not be worse than the fertility of the current land. X 

The method of payment to people without identity cards / the necessary legal documents / 
a title deed. 

X X

The method of payment. X X X X

When disclosure will commence. X 

Dealing with PAPs in the Swagaswaga Game Reserve. X 

When will compensation be paid. X X X X 

People do not have bank accounts to receive the payment. X 

Dealing with items no longer in Compensation Schedules. X 

Opening a bank account for a small amount is expensive. X 

Bank that will be used for opening an account. X 

Land within the corridor may not be used for farming during operation. X X 

Crossing of the corridor will be possible after construction and during construction 
pathways will be made available, also for pastoralists. 

X

The method and approach used to determine the compensation amount. X 

Concern that compensation money will not be sufficient to buy land. 

Compensation rates are applied as determined and approved by the office of the Chief 
Valuer. 

X X X

If PAP refuses to surrender land, legal processes have to be followed. X 

Process to be followed when a PAP dies. X X 

Process to be followed if PAP not available. X 

Transitional assistance if land could not be found prior to the start of the rainy season. X 
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Issues / Topics Discussed 
District 
Meeting 

Ward and 
Village / Mtaa 
Sensitization 

Meeting 

Ward and 
Village / Mtaa 

Validation 
Meeting 

Ward and 
Village / 

Mtaa SELI 
Meeting 

Ward and 
Village / Mtaa 

Compensation 
Schedule 

Disclosure 
Meeting 

Transitional assistance to elderly people. X 

Method and approach to assistance to all PAPs due to loss of land. X 

Planting of permanent crops not allowed after cut-off. X 

Confirmation that cultivation may continue. X X 

Project will aim to give time to harvest before commencement of construction. X 

Compensation of tenant. X X

Money for education is short due to stopping with cultivation. 

Farming of short-term crops may continue in the corridor. X 

Structures bordering the corridor will not be compensated. X 

Compensation amount for graves. X

Compensation of graves on Village Land. X

Compensation amounts for graves include cost for rituals. X

Cost of land to relocate the grave to will be considered. X

Not possible to have the pipeline above ground to avoid graves. X

Dealing with family graves. X

Dealing with community graves. X

Process to be followed if owners of graves are not known. X X

Procedures for moving graves. X X X

Process for moving new and old graves is the same. X

Method of valuation of graves. X X

Spiritual issues during grave removal will be addressed. X 

Dealing with spiritual trees that are affected. X 

Employment and Supplier Opportunities. 
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Issues / Topics Discussed 
District 
Meeting 

Ward and 
Village / Mtaa 
Sensitization 

Meeting 

Ward and 
Village / Mtaa 

Validation 
Meeting 

Ward and 
Village / 

Mtaa SELI 
Meeting 

Ward and 
Village / Mtaa 

Compensation 
Schedule 

Disclosure 
Meeting 

Women may conduct small businesses, within the legal requirements, during the 
construction of the pipeline.  

X

Approach to payment of allowances to the villages representatives for attending meetings 
for the Project. 

X X

Allowances for traveling to meetings are not given. X 

Employment of local people. X X 

Opportunity for employment of youth. X 

Employment opportunities for local people in general. X 

PAP’s neighbor will not be paid for assistance given. X 

Other Project Related Issues.

Compilation of Project owners. X 

The Project considers local and international laws. X X 

Method of measuring meters. X 

Where the pipeline crosses rivers the necessary infrastructure to support the operation of 
the pipeline will be built. 

X

The way electricity will be conducted through the pipeline. X 

Location of the camps. X

Equipment that will be sued during construction. X 

Start of the Project. X

There will not be a road alongside the pipeline. X 

Engagement, Safety, Social Conduct and Security.

Assistance of vulnerable people. X 

Engagement on district level to be intensified. X 

Roles of the different Project teams. X 
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Issues / Topics Discussed 
District 
Meeting 

Ward and 
Village / Mtaa 
Sensitization 

Meeting 

Ward and 
Village / Mtaa 

Validation 
Meeting 

Ward and 
Village / 

Mtaa SELI 
Meeting 

Ward and 
Village / Mtaa 

Compensation 
Schedule 

Disclosure 
Meeting 

Provision of relevant Project reports to district. X 

Meetings with non-affected mitaa. X 

When a PAP has more than one (1) wife, which wife is to attend meetings with him. X 

If a PAP is unmarried, he / she does not have to bring children along. X 

Management of HIV / Aids. X 

Management of relationships between village girls and project workers – prevention of 
sexual harassment. 

X

Full names are required, irrespective of whether a PAP has two (2) or three (3) names. X 

Clarification on under what circumstances photos will be taken. X 

EACOP may be able to assist in case of emergency. X 

Negative effects of the Project. X 

Safety of Project teams in field must be considered. X 

Drivers must drive carefully for the safety of the children. X 

Safety of people around roads where construction vehicles travel will be considered. X 

Approach that will be followed in case of injury to people during construction. X 

Only those with Valuation Form No. 3 will go through the compensation process. X 

Approach that will be followed in the event of damage of property. X 

Dissatisfied with land rates. 

Grievance procedure was discussed, in case of dissatisfaction with compensation rates. X X X 

Difference in compensation between Uganda and Tanzania. X 

GoT will pay compensation. X 

Cost of opening a bank account. X X 

Dealing with land conflict. X X X
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Issues / Topics Discussed 
District 
Meeting 

Ward and 
Village / Mtaa 
Sensitization 

Meeting 

Ward and 
Village / Mtaa 

Validation 
Meeting 

Ward and 
Village / 

Mtaa SELI 
Meeting 

Ward and 
Village / Mtaa 

Compensation 
Schedule 

Disclosure 
Meeting 

Social Investment Projects.

Confirmed that social services will not be provided / improved at village / ward level. X X X X X 

Confirmed that social investment benefits will not be implemented at ward / village level. X X X 

Benefits to young people. X

Benefit to Tanzania. X
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House Type A – 25m2 
Description: Type A is the smallest of the house types at 25 m². These houses are well lit with natural light through four (4) windows which allows for good cross ventilation, 
Type A1, A2 and A3 have two (2) external doors and a small covered veranda. Type A1 has two (2) rooms with Type A2 and A3 have three (3) rooms.  
Eligibility: Replaces all units less than or equal to 25 m² irrespective of the number of rooms. If the combined footprint of any two (2) houses of a PAP is less than or equal 
to 25 m² (House Type A), the PAP would be offered for these two (2) houses, one (1) replacement House Type A and cash compensation for the smallest house. 
Alternatives: An eligible PAP can choose from one (1) of three (3) floor plans. House Type A1 has two (2) rooms and House Type A2 and A3 both have three (3) rooms. 

A1 – 25m2 (2 Rooms) A2 - 25m2 (3 Rooms) 

Areas 

Room 1 14.33m² 

Room 2 10.64m² 

Veranda 3.55m² 

Areas 
Room 1 9.2m² 
Room 2 8.0m² 
Room 3 8.0m² 
Veranda 3.6m² 
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House Type A – 25m2 (CONT) 
A3 – 25m2 (3 Rooms) 

Description: Type A3 has two (2) rooms designed for human habitation and a third smaller room (4 m2), specifically to allow for animal husbandry separate to living spaces. 
This house is well lit with natural light through three (3) windows and three (3) doors which allows for good cross ventilation This alternative design for the 25 m2 structure 
will enable protection for livestock whilst also providing clear separation from sleeping areas within the structure. 

Areas 
Room 1 11.00m² 
Room 2 10.00m² 
Room 3 4.0 m² 
Veranda 3.20m² 
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House Type B – 33m2 

Description: Type B is 33 m2 and is well lit with natural light through four (4) windows which also allows for good cross ventilation, two (2) external doors and a small covered 
veranda. Type B1 has three (3) rooms and B2 has four (4) rooms as shown below. 
Eligibility: Replaces all residential dwellings greater than 25 m² but less than or equal to 33 m². 
Alternative: Like the smaller Type A dwelling, there are two (2) alternative floor plans that an eligible PAP can choose from, including House Type B1 which has three (3) 
rooms and House Type B2 which has four (4) rooms. 

B1 – 33m2 (3 Rooms) B2 - 33m2 (4 Rooms) 

Areas 
Room 1 13.00m² 
Room 2 10.16m² 
Room 3 10.16m² 
Veranda 3.15m² 

Areas 
Room 1 9.18m² 
Room 2 7.9m² 
Room 3 7.9m² 
Room 4 8.3m² 
Veranda 3.6m² 
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House Type C – 39m2 
Description: House Type C is 39 m2 and is well lit with natural light through six (6) windows, which also allows for good cross ventilation and two (2) external doors. Type C1 
has three (3) rooms and C2 has four (4) rooms as shown below. 

Eligibility: Replaces all residential dwellings greater than 33.1 m² but less than or equal to 39 m². 
Alternative: There is a choice between the three (3) room Type C1 and the four (4) room Type C2 configuration. 

C1 – 39m2 (3 Rooms) C2 - 39m2 (4 Rooms) 

Areas 

Room 1 12.96m² 

Room 2 13.00m² 

Room 3 13.00m² 

Veranda 3.00m² 

Areas 

Room 1 12.18m² 

Room 2 10.00m² 

Room 3 8.40m² 

Room 4 8.40m² 

Veranda 4.60m² 
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House Type D -47m2 
Description: House Type D is 47 m2and is well lit with natural light through four (4) windows in D1 and five (5) windows in D2 allowing for good cross ventilation. Both have 
two (2) external doors and Type D1 has four (4) rooms and D2 has five (5) rooms, as shown below. 
Eligibility: Replaces all residential dwellings greater than 39.1 m² but less than or equal to 47 m². 
Alternative: There is a choice between the four (4) room Type D1 and the five (5) room Type D2 configuration. 

D1 – 47m2 (4 Rooms) D2 - 47m2 (5 Rooms) 

Areas 
Room 1 16.86m² 
Room 2 10.28m² 
Room 3 10.28m² 
Room 4 10.296m² 
Veranda 4.00m² 

 

Areas 
Room 1 12.7m² 
Room 2 8.8m² 
Room 3 8.6m² 
Room 4 8.4m² 
Room 5 8.6m² 
Veranda 3.8m² 
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House Type E - 58m2 

Description: Type E is 58 m2 and consists of five (5) rooms and a small covered veranda. This house is well lit with natural light through six (6) windows, which also 
allow for good cross ventilation, and two (2) external doors as shown. 
Eligibility - Replaces all residential dwellings greater than 47.1 m² but less than or equal to 58 m². 
Alternative - There are no alternative choices in floor plan.  

Areas 
Room 1 18.0m² 
Room 2 10.0m² 
Room 3 10.0m² 
Room 4 10.0m² 
Room 5 10.0m² 
Veranda 3.15m² 
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House Type F - 75m2 
Description: Type F is 75m2 and consists of five (5) rooms and a small covered veranda as shown below. This house is well lit with natural light provided from six (6) windows 
that also allow for good cross ventilation with two (2) external doors. 
Eligibility – Replaces all residential dwellings greater than 58.1 m² but less than or equal to 75 m2 
Alternative - There are no alternative choices in floor plan. 

Areas 
Room 1 23.5m² 
Room 2 12.9m² 
Room 3 12.9m² 
Room 4 12.9m² 
Room 5 12.9m² 
Veranda 6.66m² 
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House Type G - 105m2 

Description: Type G is a105 m2 house and consists of six (6) rooms and two (2) small covered verandas as shown below. This house is well lit with natural light 
provided from eleven (11) windows that also allow for good cross ventilation with three (3) external doors. 
Eligibility: Replaces all residential dwellings greater than 75.1 m² but less than or equal to 105 m2. 
Alternative: There are no alternative choices in floor plan. 

Areas 
Room 1 28.86 m² Room 4 14.75 m² 
Room 2 14.75 m² Room 5 14.45 m² 
Room 3 11.86 m² Room 6 14.45 m² 
Veranda 10.4 m² Corridor 8 m² 
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House Type H 145m2 
Description: Type H is the biggest (145 m2) of the house types and consists of eight (8) rooms and two (2) small covered verandas as shown below. This house is well lit 
with natural light provided from thirteen (13) windows that also allow for good cross ventilation with three (3) external doors. 
Eligibility – Replaces all residential dwellings greater than 105.1 m² but less than or equal to 145 m2. 
Alternative - There are no alternative choices in floor plan. 

Areas 
Room 1 30.10 m² Room 5 13.90 m² 
Room 2 17.30 m² Room 6 13.90 m² 
Room 3 12.73 m² Room 7 13.90m² 
Room 4 17.30 m² Room 8 13.90m² 
Corridor 12.10 Veranda 13.5 m² 
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Kitchens 
Description: Type A and Type B kitchens are covered open structures with a raised cooking platform and fireplace with a metal flue. Type B has an additional connecting 
store. Both kitchens have mono-pitched roof structures covered with corrugated iron sheets. 
Kitchen Eligibility – For improvement of living conditions for each replacement house, a PAP will be provided with a covered kitchen shelter and a standard single ventilated 
improved pit (VIP) latrine. Where a PAP is eligible for more than one (1) replacement house, they can elect for either: 
• a standard single VIP latrine (with privacy wall at entrance) and a covered kitchen shelter per replacement house structure; or
• one (1) VIP latrine combined with an ablution (shower) structure, and a covered kitchen shelter plus store per homestead.

Kitchen A – Open Kitchen Kitchen B – Open Kitchen with Enclosed Store 
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Latrines 
Description: Both VIP latrines have a mono-pitched roof, non-slip ceramic matt tiles with a high wall skirting. The walls will be painted in a high gloss enamel finish, hardwood 
varnished doors, white glazed squatting type pan. Type B will also have a connecting washing space with door. 
Latrine Eligibility - For improvement of living conditions for each replacement house, a PAP will be provided with a covered kitchen shelter and a standard single ventilated 
improved pit (VIP) latrine. Where a PAP is eligible for more than one (1) replacement house, they can elect for either: 
• a standard single VIP latrine (with privacy wall at entrance) and a covered kitchen shelter per replacement house structure; or
• one (1) VIP latrine combined with an ablution (shower) structure, and a covered kitchen shelter plus store per homestead.

Latrine A – Single Covered VIP Latrine B – Two Room Covered VIP 
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