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EXECUTIVE SUMMARY
1. INTRODUCTION
The introductory chapter of the Manyara RAP outlines the context, scope and purpose of the
document. It lists the partners in the East African Crude Oil Pipeline Project, and the team
responsible for planning and producing the Manyara RAP. A list of chapters is provided, to
assist readers in navigating the document.
The East African Crude Oil Pipeline (EACOP) (the ‘Project’) involves the construction and
operation of a buried pipeline to transport crude oil from the Lake Albert area in Uganda to
the eastern coast of Tanzania. The Tanzanian section of the pipeline is 1,147 km long and
will traverse eight (8) regions and the land administered by 27 administrative district
councils. This document is the Resettlement Action Plan (RAP) for the 144.84 km long
pipeline section crossing the area administered by Hanang and Kiteto Districts, in the
Manyara Region. The Manyara RAP is one of nine (9) required for the Tanzanian section of
the Project.
Three (3) upstream partners hold interests in petroleum resource licenses in Uganda. The
Governments of Uganda (GoU) and Tanzania (GoT), with the upstream partners, wish to
construct the pipeline and associated infrastructure. Project development is to be led during
the initial project planning stage by the Tanzanian company, Total East Africa Midstream
B.V. (TEAM B.V.).
The Project follows the laws of the United Republic of Tanzania, the Project standards as set
out in the Inter-Governmental Agreement (IGA) and the requirements of International
Financial Institutions (IFI). According to these standards, an overarching Resettlement Policy
Framework (RPF) has been developed for the Tanzanian section of the Project, and specific
RAPs will be generated for the Priority Areas (PAs) and each of the eight (8) Regions
traversed by the pipeline according to the principles set out in the RPF.
Scope and Purpose of the Manyara RAP
The Project will require access to over 9,884 acres, (or 4,000 hectares (ha)) of land in
Tanzania including the Manyara Region section of the pipeline. Approximately 90% of the
land to be acquired comprises the construction corridor for the pipeline and Above Ground
Installations (AGIs). The AGI relevant to the Manyara RAP is Pressure Reduction Station 1
(PRS-1), with its associated temporary worksite and access road, is located in Kimana
Village, Partimbo Ward (Kiteto District). In addition, two (2) facilities: Main Camp (MC) No.
13 and Pipe Yard (PY) No. 13 will be built in Manyara region as part of the Early Works
activities required to support the construction of the pipeline. MC13 and PY-13 are located in
Ndaleta and Njoro Villages respectively, both within in Njoro Ward of Kiteto District. PRS-1
forms part of this Manyara RAP and MC-13 and PY-13 form part of the Priority Area (PA)
RAP.
The overall pipeline route has been designed to minimize environmental and social impacts,
but some physical displacement (loss of shelter) and economic displacement (full or partial
loss of livelihoods) for communities is unavoidable. Individuals and households are affected
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in varying measure by these impacts. In the area addressed by the Manyara RAP, a total of
4731 Project Affected Persons (PAPs), settlements and institutions have been identified,
including 396 landholders, 66 tenants, and 11 villages.
The Manyara Region RAP describes the policies, principles, procedures, roles and
responsibilities for managing displacement impacts caused by Project-related land
acquisition in the Hanang and Kiteto Districts of the Manyara Region.
The Manyara Region RAP aims to establish and describe:


A summary of the legal framework;



The individuals and households who will experience physical and / or economic
displacement, and the communities who will experience impacts associated with the
land acquisition process;



The way that compensation rates for lost assets were determined;



Eligibility criteria and the entitlements for affected individuals, households and
institutions (including in-kind and cash compensation options);



The process used to identify affected vulnerable individuals and groups;



Levels of assistance for resettlement of affected households (including vulnerable
individuals and groups);



Measures to reinstate livelihoods of affected persons and households;



Roles and responsibilities to undertake and implement the RAP;



The Project’s approach to stakeholder engagement and consultation with PAPs and
other interested parties, including the Project grievance management mechanism;
and



Activities required to implement, and monitor land acquisition, compensation and
livelihood restoration commitments made within this RAP.

The Manyara RAP has been prepared on behalf and with the support of TEAM B.V. for the
Tanzanian section of the EACOP Project by the Digby Wells Consortium (DWC). The
consortium comprises Digby Wells Environmental (DWE) and the Tanzanian firms
Whiteknights Real Estate Investment Analysts Co. Ltd. (WK), PaulSam Geo-Engineering
and Safety Training and Consulting Limited (STCL).
The Manyara Region RAP has 13 Chapters, each addressing a key component of the
resettlement planning process. The sequence of chapters is shown in Figure ES 1-1 below.

1

This includes 1 PAP who has land parcels in multiple villages.
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Chapter 1:
Introduction

Chapter 8:
Livelihood Restoration Plan

Chapter 2:
Project Description

Chapter 9:
Vulnerable Peoples Plan

Chapter 3:
Legal and Policy Context

Chapter 10:
Consultation and Disclosure

Chapter 4:
Land Acquistion and Resettlement Process

Chapter 11:
Implementation of Land Acquisition & Resettlement

Chapter 5:
Summary of Affected People and Assets

Chapter 12:
Implementation Budget and Schedule

Chapter 6:
Eligibility, Entitlement and Compensation F/Work

Chapter 13:
Monitoring and Evaluation

Chapter 7:
Replacement Housing and Land

Figure ES 1-1: Manyara Region RAP Chapters

2. PROJECT DESCRIPTION
Chapter 2 describes the East African Crude Oil Pipeline Project, with a specific focus on the
Tanzanian section. For the purposes of the Manyara RAP, the chapter details project
elements and associated land requirements in the Manyara Region and the administrative
area of the Hanang and Kiteto Districts2.
The Project comprises a 1,443 km pipeline and associated infrastructure to transport crude
oil from the Kabaale Pumping Station in the Hoima District of Uganda to an export facility in
the Tanga Region of Tanzania. Some 296 km of the 24-inch buried insulated pipeline will be
in Uganda and 1,147 km in Tanzania. The major infrastructure includes six (6) pumping
stations (2 in Uganda and 4 in Tanzania), two (2) pressure reduction stations in Tanzania
and a marine storage terminal (MST). The pipeline will be buried at a depth of 1.8 - 2 meters.
The pipeline is designed to transport 216 000 barrels of crude oil per day (216 Kbpd).
Uganda's crude oil is naturally viscous and waxy. For the oil to be transported effectively a
temperature above 50°Celcius is required. Electrical Heat Tracing (EHT) installed along the

2

During land demarcation and adjudication surveys, the survey team were informed that a short section of the
pipeline passes through Simanjiro district in Manyara region. Dialogue was undertaken with land officers in
Simanjiro and Kilindi districts (Tanga Region) to understand more about the district boundaries and the project
affected land. It became evident that local maps were contradictory and that there was a latent land dispute
between two villages at the boundary between the two districts and regions. This conflict not being of concern to
the Project, all PAPs concerned by land or other assets in the section of the pipeline corridor in this area were
registered as being part of Kilindi district as advised by the land officers.
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length of the pipeline will ensure that the required temperature is sustained. The EHT will
heat the crude oil during commissioning and during periods of reduced flow. The EACOP will
be the longest electrically heated pipeline in the world.
The proposed pipeline route alignment is shown in Figure ES 1-2, in which Project affected
regions and districts are also highlighted.
Project components in Tanzania include early works (EW) facilities which must be
established before construction can proceed, and components related to the pipeline and
infrastructure itself. The EW components are addressed in the PA RAP, which has been
completed. The pipeline and key infrastructure components include:


A 30 m wide pipeline construction corridor within which is a permanent 10 m wide
corridor is required for the safe operation and maintenance of the pipeline;



AGIs, including the following in Tanzania: four (4) pumping stations and two (2)
pressure reduction stations; and



An MST and a Load-out Facility (LOF) for transfer of crude oil to tankers, and a jetty
linking the MST and the LOF.

The land acquisition process that will be completed for the facilities and the remainder of the
Project has been the subject of discussion between the Project and the Government of
Tanzania. Following engagements with the Government and review of the Tanzanian land
tenure and legal framework, the 30 m corridor and AGI land will be acquired permanently. It
is the intention that all Project-required land will be transferred to General Land3.
The land required for the 30 m pipeline corridor and AGIs will be acquired by the
Government of Tanzanian and leased to the Project Company.

3

The potential exception to this may be related to conversion of certain types of infrastructure crossings (e.g.
road reserves and powerline wayleaves which will remain). The arrangements for the pipeline crossing ofsuch
land shall be determined with the relevant technical agencies and the government of Tanzania.
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Figure ES 1-2: Pipeline Route and Affected Areas
Project Elements and Land Requirements in the Manyara Region
The Manyara RAP focusses on Project elements within areas in the Hanang and Kiteto
Districts. These elements will require land access to an area of approximately 1,215
acres4.Table ES 1-1 provides an overview of land requirements.
Key points:

4



The pipeline directly impacts 6 of the 48 wards in the region, including 11 villages;



The section of the pipeline in the Hanang and Kiteto Districts traverses three (3)
types of land: predominantly Village Land, some and Reserved Land associated with
the Kitwai Game Controlled Areas and infrastructure crossings (i.e. road reserves)
and very limited General Land;



The Project affects 553 compensable land parcels, 48 of which are used by tenants;



Of the 473 PAPs, PRS-1 affects 1 PAP who is a landholder and its access road
affects 51 PAPs of whom 39 are landholders (generally with un-registered customary
land tenure), 11 are tenants and one (1) is a village;

Includes infrastructure crossings and orphaned land.
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The pipeline corridor will cross three (3) roads in the overall pipeline corridor area of
Hanang and Kiteto Districts; and



The pipeline route in the Manyara Region will cross an estimated 50 village tracks,
40 cattle tracks, 6 seasonal watercourses, and a number of footpaths.
Table ES 1-1: Wards and Settlements along the Pipeline Route

District

Ward

Village

Nearest Kilometric
Point (KP)
Start

Lalaji
Hanang
Gisambalang
Olboloti

Diloda

Kiteto

Partimbo

Loolera

984.5

996

11.11

87.23

996

1 003

7.12

54.54

Gorimba6
Masusu

1 003

1 011

7.93

60.87

Gisambalang

1 011

1 012

1.58

11.70

1 118.5

1 130

11.3

89.34

Mwitikira
Ndorokoni

Njoro

End

Land5
Cover area
(Acres)

Pipeline
Length
(Km)

1 130

1 138.5

8.46

62.93

Ndaleta

1 138.5

1 147.5

9.29

71.80

Olpopong’i

1 147.5

1 165.5

17.71

133.91

Kimana

1 165.5

1 184

18.75

129.52

Kimana PRS-1

1 171.5

1 171.5

-

129.82

Amei

1 184

1 220

35.82

265.76

Loolera

1 220

1 224

3.98

29.87

Kitwai GCA / Loolera
Village Overlap7

1 224

1 235.5

11.79

87.82

144.84

1 215.11

MANYARA REGION TOTAL

3. LEGAL AND POLICY CONTEXT
Chapter 3 describes the legal and policy context of the Project. It presents a broad spectrum
of legislation, policy, standards and guidelines relevant to the Manyara Region RAP. These
are drawn from the Tanzanian Regulatory Framework, applicable Project Partner Corporate
Standards and International Financing Standards relevant to land acquisition, compensation
and resettlement.

5

Impacted land represents the land that will be covered by the pipeline corridor, AGIs and the access road. Not
all impacted land will be acquired, for example, road reserves and powerline wayleaves will not be acquired.

6

A section of the pipeline which is shown in the GIS dataset as traversing Ndedo Ward in fact traverses Partimbo
Ward and Kimana Village in the field. Field data included in this RAP has been confirmed with the local
authorities.

7

Loolera Village is located within the Kitwai GCA boundaries, as provided in the World Protected Areas
Database (2017).
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The Project is required to meet Tanzanian legislative requirements for land acquisition,
compensation and resettlement and has committed to meet the relevant International
Financing Standards (IFS) captured in the Equator Principles (EP) III and the Performance
Standards (PS) of the International Finance Corporation (IFC).
Tanzanian Regulatory Framework
Tanzania has a suite of laws and policies related to categories of land, land tenure, land
acquisition, compensation and resettlement.
Under Tanzanian law, land is categorized as:


Reserved Land: Land set aside for wildlife, forests, marine parks, road reserves and
similar;



Village Land: Land within the boundaries of registered villages, where Village
Councils and Village Assemblies have land management powers; and



General Land: Land that is neither Reserved Land nor Village Land and is therefore
managed by the Commissioner for Lands.

The land affected in the Manyara Region is predominantly Village Land and Reserved Land.
Legislation and policy underpinning land acquisition and compensation practice in Tanzania
falls into three broad groups:


Overarching legislation and guidance: Including the Constitution of the Republic of
Tanzania (1997), the National Land Policy (1997, as amended) and the Petroleum
Act (No.8 of 2015);



Land legislation: Including Acts related to land, land acquisition, land regulations,
removal and relocation of graves, antiquities, valuation and valuers, forestry, roads
management, national and marine parks; and



Relevant policies: Including policies informing human settlements development,
forestry, agriculture and livestock and water.

Corporate Environmental and Social Standards and Commitments
The Upstream Partners, Total Exploration and Production (E&P) Uganda B.V. (TEPU),
Tullow Uganda Operations Pty Ltd (TUOP) and China National Offshore Oil Corporation
(CNOOC) Uganda Limited (CUL) have corporate policies pertaining to aspects of social
responsibility. These responsibilities include practice relating to the environment, health and
safety, ethics, biodiversity protection and operations in sensitive environments.
Inter-Governmental Agreement and Host Government Agreements
The IGA was signed by the Governments of Uganda and Tanzania on 26th May 2017. Within
the IGA, Article 3 establishes the Project land rights framework.
Host Government Agreements (HGAs) between the Upstream Partners and the GoU and
GoT will follow on from the IGA. While the HGAs are under development and have yet to be
signed, the Manyara RAP has adopted the IGA principles, ensuring compliance with these in
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processes undertaken to develop the Manyara RAP. These include socio-economic and
asset surveys, valuation methods and the determination of cash and in-kind compensation.
International Guidance and Standards
In the context of international standards and guidance, the Project and the Manyara RAP
align with the provisions of the Equator Principles III and the IFC PS:


The Equator Principles is a tool adopted by many financial institutions to identify,
assess and manage environmental and social risks. As the Project may be seeking
funding from Equator Principle financial institutions, Equator Principles guidance on
land acquisition, compensation and resettlement is relevant and applicable; and



The IFC PS provide standards and guidance on the management of project-related
social and environmental risks and impacts and the enhancement of development
opportunities.

Among the eight (8) IFC PS, four (4) are directly relevant to the Manyara RAP in particular:


PS1 Assessment and Management of Environmental and Social Risks and
Impacts: PS advises among other things on the effective management of social
impacts, risks and opportunities;



PS5 Land Acquisition and Involuntary Resettlement: PS provides systematic
guidance on the planning and implementation of activities to minimize resettlement
and displacement impacts and to restore or improve livelihoods and standards of
living;



PS7 Indigenous Peoples: PS addresses the management of social impacts among
groups that have distinct cultures linked, among other things, to traditional lands and
natural resources; and



PS8 Cultural Heritage: PS advises on the protection of cultural heritage where this
is at risk as a result of social impacts.

As part of the IGA framework, the Project has agreed to address Human Rights Standards at
national and international levels, guided by international good practice in general including
the United Nations Guiding Principles on Business and Human Rights.
Gap Analysis
A Gap Analysis between Tanzanian legislative requirements and IFC standards has been
undertaken. Gaps have been identified in the context of valuation, socio-economic surveys,
eligibility and eligibility cut-off dates, compensation, resettlement assistance, vulnerable
people and compensation payment timing. Where material discrepancies have been found,
the Manyara Region RAP (and all other Project RAPs) will apply the more stringent of the
two.
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4. SUMMARY OF RESETTLEMENT PLANNING, PRINCIPLES AND
PROCESSES
Chapter 4 of the Manyara RAP details the main elements of the land acquisition and
resettlement planning process. Resettlement planning and implementation is complex,
requiring a clear and systematic process, with associated activities and outcomes. The
process steps are defined and described, and the phased sequence of steps is explained.
Land Acquisition and Resettlement Process
The Manyara RAP will follow a carefully designed three-stage process to complete land
acquisition and resettlement. The process is outlined in Figure ES 1-3. Figure ES 1-4 shows
process steps embedded in each of the stages.

Figure ES 1-3: Summary of the Land Acquisition and Resettlement Process
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Figure ES 1-4: Land Acquisition Process
The content of the three stages is described below:
Stage 1: Development of the RPF
The RPF defines overarching principles for land access, compensation and resettlement
planning and ensures consistency across the Project resettlement planning, including across
the nine (9) RAPs and associated Valuation Reports (VRs). The RPF has been drafted and
has gone through a comments review period by the GoT which was finalized in September
2018 following receipt of the GoT comments. The RPF was publicly disclosed in October
2018.
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Stage 2: Completion of Pre-Acquisition Activities (Resettlement Planning)
Table ES 1-2 outlines the context and content of Stage 2 activities and indicates the status
(at the time of compiling the Manyara RAP).
Table ES 1-2: Stage 2 Activities
Stage 2 Activity

Pipeline Route
Selection

Context and Description
The pipeline corridor was defined by the EACOP engineering team working with other
discipline teams and contractors. The site selection criteria included technical issues,
environmental considerations and matters of socio-economic and cultural heritage
importance. Some sensitive areas were avoided (e.g. Internationally Protected Areas),
and physical displacement was minimized wherever possible.
Preparation and Planning
An extensive survey program served to inform the VRs and the RAP. Preparation and
planning included the development of customized survey instruments, training of
survey teams, and organization of teams. All survey teams comprised Tanzanian
nationals, with specialist inputs according to survey group focus (for example
community sensitization, land delineation and asset valuation).
Establishment of Rates
The Registered Valuers (RV) for the Project undertook market research in Manyara
Region to establish market values and replacement costs for compensable items. A
Rates Report was prepared and submitted to the Chief Valuer (CV) for approval.

Detailed Surveys and
Valuations

Execution of Surveys
Surveys were mostly conducted in the following order:

Community Sensitization, including discussion of surveys with local leadership,
community awareness meetings and the announcement of cut-off dates;

Land Delineation and Adjudication, including recording land parcel boundaries,
taking photographs, and issuance of a Land Form No. 69 to be signed by the
District Land Officer (DLO);

Asset Valuation, including careful recording of information on affected assets and
cultural sites, compiling asset inventories, taking photographs and recording
locations and securing sign-off by the RV, PAPs and local authority
representatives;

Socio-economic Information, including PAH and PAP demographic and socioeconomic characteristics; and

Posting of Asset Schedules.
Asset Validation
Following the posting of asset schedules, PAPs were given the opportunity to register
observations and concerns regarding the asset identification and capture.
Amendments were made where necessary, where after the assets were valued and
compensation figures determined.

Valuation Reports
and Compensation
Schedules

Compilation of Valuation Reports
When the validation process was completed, the Registered Valuers completed the
VR and Compensation documentation for Manyara Region per district. The separate
VRs and Compensation Schedules were prepared for Tanzanian compensation items
and Additional Entitlements under International Financing Standards Requirements.
Disclosure of Compensation Schedules
Tanzanian law requires disclosure of Compensation Schedules and compensation
details to PAPs. A seven (7) day inspection period is included in the disclosure
process. For the Manyara RAP, the following disclosure steps were adopted:

Engagement with government entities to outline the disclosure process; and

Meetings with affected villages and PAPs to present valuation findings. It was
decided that full details of the Compensation Schedules would be disclosed at an
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Context and Description

Stage 2 Activity


individual level; and
Completing any valuation activities including reviewing concerns as raised by
PAPs. The valuations activities undertaken during the disclosure process in the
Manyara Region marked the date for the valuation of the last person’s interest.

Sign-off, Submission and Verification of VRs
Once the VRs and Compensation Schedules have been completed (including
responses to PAP concerns) the Final Compensation Schedules must be endorsed by
the Field Valuer, the Valuer-in-Charge, the Village Executive Officer, the Ward Officer,
the Authorized Land Officer the Authorized Valuer and the District Commissioner. The
CV is responsible for final approval, thereafter compensation may proceed.
Preparation and Planning
The Manyara RAP socio-economic and livelihood investigations provided material to
inform many aspects of RAP development, including the status of Vulnerable People,
mitigation measures and livelihood restoration options. SELI preparation tasks
included project familiarization, research tool development and training, and on-site
training.

Socio-economic and
Livelihood
Investigations (SELI)

Study Execution
SELI fieldwork for the Manyara RAP was undertaken between 4th and 25th March
2019.
Engagement Methods
Engagement took the form of Focus Group Discussions (FGDs) and Key Informant
Interviews (KII). The former tools were used mainly in community contexts, and the
latter with opinion leaders and local leadership. Follow-up small group meetings
allowed FGD participants an opportunity to address issues in a less threatening
environment.
Findings and Reporting
Findings of the SELI fieldwork supplemented existing socio-economic data and
contributed to the development of the LRP, VPP and provided contextual
understanding of potentially vulnerable ethnic groups.

Replacement Land
and Housing
Investigation

A broad replacement housing investigation has been undertaken in the context of
building on that prepared for the Priority Areas RAP, with a view to expanding the
work to cover areas affected by the entire pipeline. The following are the key elements
of the investigation:

A team including registered architects and a quantity surveyor (Tanzanian and
international);

Field review of impacted structures to determine (among others) the number of
structures, size, layout, materials, use of spaces, number of occupants and
availability of services;

Visits to suppliers of building materials;

Development of concept designs; and

Preparation of a concept design report for the eight (8) pipeline-impacted regions.

RAP Preparation

The outcomes and results of Pre-Acquisition (Stage 2) activities are documented in
the Manyara RAP. The RAP will be submitted to the GoT on completion and the final
document will incorporate any GoT comments thereon. An accessible form of the RAP
will be made available to Project-affected groups and key stakeholders. The RAP will
be disclosed on the EACOP Project website.

Stage 3 (RAP Implementation) is not summarized here but refer to Section 11 of this
executive summary for more detail.
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5. SUMMARY OF AFFECTED PEOPLE AND ASSETS
Chapter 5 profiles the areas, settlements (villages), households and people affected by the
Project in light of Project-related displacement impacts. The work described in Chapter 5 is
especially important as a context for further elements of the Manyara Region RAP, including
determination of entitlements and compensation, identification of vulnerable people, and
setting parameters for monitoring and evaluation.
Chapter 5 presents a summary of affected people and assets in the Manyara Region. The
chapter itself provides an overview of:


The Manyara Region;



The Project-affected districts (Hanang and Kiteto Districts);



Project-affected communities; and



Project-affected households.

The structure followed for the socio-economic baseline profiles in Chapter 5 is shown in
Figure ES 1-5.

Figure ES 1-5: Structure of Project-Affected Areas discussed in Chapter
Only a summary of the latter group is provided in the executive summary. The main
displacement impacts (grouped per ward) are shown in Table ES 1-3.
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Table ES 1-3: Summary of Displacement Impacts in the Manyara Region
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Overview of Project-affected Households
A summary of the PAH’s population and household characteristics of PAHs across the
affected wards (grouped per district) is provided in Table ES 1-4.

Lalaji

95

88

5.1

6

89

11

Permanent

Gisambalang

61

57

2.7

6

90

10

Permanent

Olboloti

63

61

1.7

7

83

17

Permanent

Njoro

117

113

3.5

7

96

4

Permanent

Partimbo
(pipeline, PRS1 and Access
Road)

86

83

1.9

7

88

12

Permanent

Loolera

51

48

4.0

6

98

2

Permanent

4748

4509

2.8

6.5

91

9

Permanent

Ward

TOTAL

Household Head
(%)

Male

Female

Predominant
Residential status

Average household
size

Kiteto

Proportion (%) of
Households Affected

Hanang

Number of PAHs

District

Number of PAPs

Table ES 1-4: Summary of Project Affected Households per Affected Ward

There are 474 PAPs10, of which 397 are landholders, 66 are tenants and 12 are villages.
There are 450 PAHs, of which 145 are in Hanang District and 305 in Kiteto District. Of the
PAHs, 152 households belong to groups that, as discussed in Section 5.2.1, have been
classified as vulnerable ethnic groups for the purposes of this RAP on the grounds that they
might self-identify as indigenous peoples.
The primary livelihood and income generating activities of the majority of PAHs across both
districts (an average of 94%) are agriculture based. This includes the sales of crops (an
average of 55% of PAHs), subsistence farming (23% average) and sales of livestock
products (16% average). As the majority of the PAHs, livelihoods are agriculture based, it
renders them more susceptible to land use changes. Only a small proportion of PAHs are
involved in industries other than agriculture. This includes small trading (an average of 3% of
PAHs across both districts), salaried employment (2% average, mostly employed as drivers),
and self-employment / own business (1% average).

8

This includes two (2) PAPs with land parcels in multiple villages.

9

This is the total number of PAHs. Of these, 444 households completed the RAP Socio-economic survey.

10

As indicated in Table 1-1, there are 473 PAPs if the one (1) PAP who has land parcels in multiple villages is
counted once only. This PAP is double counted here so that the total aligns with the sum of the numbers of
PAPs per village.
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In the case of the latter, it is possible that “self-employment” could also be agriculture based
(e.g. the PAH engages in subsistence farming but views this as self-employment).
The majority of PAHs predominantly rely on battery-operated flashlights for lighting. Wood is
used by all PAHs for cooking, while water is sourced from a variety of sources; largely from
protected water sources, except for Partimbo and Loolera Wards (Kiteto District) where
PAHs source their water from unprotected water sources (e.g. rivers, dams and streams).
However, during prolonged periods of drought, government and other project-funded
protected water sources like communal wells run dry, leaving PAHs with no other option but
to source water from unprotected sources such as rivers, seasonal streams and dams. The
majority of PAHs in all three (3) districts make use of pit latrines.
Development Support
Formal employment emerged as the most important development need. PAHs’ livelihoods
are primarily based on agriculture, livestock keeping and petty trading and very few PAH
members are engaged in salaried employment.
Skills training ranked second on PAHs development needs. This, coupled with the supply of
agricultural equipment, could improve crop yields and food security. A number of wards
listed improved roads as another important priority for development. Poor road infrastructure
was reported to impede access to markets, schools, and medical facilities, i.e. it adversely
impacts health, education and household income.
Vulnerable Ethnic Groups
Vulnerable ethnic groups, some of whom may self-identify as indigenous people, are defined
as a group who are native to an area and who have distinct social and cultural
characteristics. These vulnerable ethnic groups have a collective attachment to an area and
its natural resources and practice cultural, economic, social, and political customs that are
separate from the dominant society.
In the Tanzanian context, four (4) vulnerable ethnic groups have been internationally
recognized by the African Commission on Human and People’s Rights as indigenous
people. These are the Hadzabe, the Maasai, the Barabaig and the Akie. Although the
Sandawe along with the Hadzabe were once considered hunter-gatherer groups in
Tanzania, the Sandawe have abandoned their hunter-gatherer lifestyle and adopted the
agricultural lifestyle of mainstream society. Today the Hadzabe are recognized as
indigenous peoples internationally, while the Sandawe are not11. This RAP has adopted a
conservative approach by including the Sandawe as a vulnerable ethnic group.
Data from the socio-economic surveys indicates there are a total of 152 PAHs in Manyara
Region who self-identify as belonging to one of the four IP groups. This includes 119 Maasai
PAHs, 24 Barabaig PAHs, eight (8) Akie PAHs and one (1) Sandawe PAH. In total the
Project affects:

11

http://www.africa.kyoto-u.ac.jp/kiroku/asm_normal/abstracts/pdf/36-1/yatsuka.pdf
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152 land parcels belonging to vulnerable ethnic group PAHs (around 35% of all
affected PAHs land parcels in Manyara Region);



401.57 acres of vulnerable ethnic group PAHs (around 33% of affected PAHs land
area in Manyara Region);



19.71 acres of crop land (around 22% of the total recorded and valued affected crop
area in Manyara Region); ; and



65.51 acres of intercropping (around 30% of total recorded and valued affected
intercropping land in the Manyara Region).

Eleven (11) vulnerable ethnic group PAHs are physically displaced. Other affected assets of
vulnerable ethnic group PAHs include:


23 buildings and structures;



10,474 economic and other trees; and



Two (2) graves.

Vulnerable Households
Vulnerable people and households may be especially susceptible to Project-induced
impacts, which include: food and cash shortages due to the loss of land to the Project,
(especially where the PAHs were land poor prior to the Project’s arrival); children and
relatives making resettlement decisions or agreeing compensation on behalf of elderly PAPs
without their consent; and women and children left homeless where the household head
absconds with compensation. A total of 204 households are regarded as potentially
vulnerable in the Manyara Region (45% of all PAHs).
Displacement Impacts
Table ES 1-5 provides a summary of temporary and permanent displacement impacts.
Temporary impacts are expected to be short-term (typically lasting only for the duration of
the construction phase) and can be successfully mitigated. Permanent impacts are expected
to be long-term and last for the entire lifespan of the Project. Some of these cannot be
mitigated and therefore PAHs affected by permanent impacts will be compensated according
to local Tanzanian legislation and international good practice.
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Table ES 1-5: Summary of Impacts
Impact

Management Actions

TEMPORARY IMPACTS
Loss of footpaths and tracks

Ensure that the EPC contractor is made aware of the locations of all
the affected footpaths and other crossings. The contractor will be
responsible for communication with PACs in a timeous manner
regarding the closure of any (foot)paths and crossings and provide
people with alternative routes, where required.

Disruption of agricultural activities

To ensure that the agricultural production cycle is minimally disrupted,
the will as far as possible Project implement the following management
actions during construction:

Pay PAH compensation as early as possible so that they have
sufficient time to locate and purchase replacement land;

Allow as far as possible PAHs to harvest crops;

Assist PAHs to secure replacement land, where required;

Assist PAHs in clearing and preparing replacement land for
agricultural production, where required;

Provide transitional food support.

Land speculation



(Also see Chapter 8 on Livelihood Restoration and Chapter 9 for
information on targeted support for vulnerable persons).



In partnership with the Land Office set up a help desk dedicated to
dealing with PAHs seeking to purchase land; the help desk can
also include a database of people willing to sell land to PAHs at
the government set land rates.



Consider the findings of the EACOP study on Project-Induced InMigration Situational Analysis July 2019.

Social impacts on PACs

Impact and mitigation measures addressed in the Environmental and
Social Impact Assessment (ESIA).

Loss of access to natural resources



If construction of the pipeline section will take longer than a month
in forest reserves, consider allowing community members to
harvest natural resources by-weekly for a few hours (within any
permits/legal restrictions).



Ensure that people continue to have access to the parts of the
forest that are not affected through the establishment of
designated footpaths and walkways away from the construction
zone.



Implement mitigation measures set-out in ESIA.



Ensure that all contractors adhere to terms laid out in EACOP
Contractor Management Plans.

PERMANENT IMPACTS
Loss of land

Compensated / replaced

Loss of structures (residential and nonresidential)

Compensated / replaced

Loss of crop stems and economic and
other

Compensated.

Disturbance of graves

Relocated.
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6. ELIGIBILITY, ENTITLEMENT AND COMPENSATION
FRAMEWORK
Chapter 6 presents the Eligibility, Entitlement and Compensation Framework. This
defines the eligibility criteria for affected persons to receive compensation and
resettlement assistance, outlines the proposed entitlements for each type of displacement
impact resulting from the Project, and determines the compensation rates and values
applicable.
This Chapter includes discussion on the following:


Eligibility: Identifies and details “who” is eligible to receive compensation and
resettlement assistance;



Entitlement: Defines “what” compensation and assistance each category of affected
person is entitled to, including livelihood restoration assistance and the entitlements
of potentially vulnerable people, both of which are IFS requirements. The section
includes a detailed Entitlement Framework; and



Valuation and Compensation: Defines “how” various impacted assets have been
valued and the levels and types of compensation that will be offered to affected
persons.

Eligibility
The eligibility criteria were determined at the onset of the Project, as outlined in the RPF.
The criteria are based on the requirements of IFC PS5 and national legislation. Eligibility
categories relevant to the Manyara Region RAP are grouped and summarized below
(Chapter 6 of the Manyara RAP captures these in more detail):
 Persons who hold rights to land under legal title or customary right of occupancy,
 Persons who own affected buildings and structures such as dwellings, ancillary
domestic buildings and agricultural structures;
 Assets affected by the pipeline including land parcels administered by village
councils;
 Institutions who own land and / or buildings and / or public facilities including religious
organizations and government authorities;
 Owners of perennial, annual and seasonal (planted and harvested each season)
crops;
 Owners of economic trees growing in the affected areas, either on their own land or
on the land of others;
 Owners or custodians of cultural heritage assets such as graves;
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 Land tenants – i.e. persons who, while not owning the land, have an agreement with
landholders to use their land;
 Informal users of land – for example, persons who collect firewood, herbs and
medicines, hunters and those who gather other natural resources;
 Informal businesses and petty traders such as market stalls, butchers, crop
production facilities (e.g. milling machine shelters), cafés, hairdressers, clothing
manufactures, furniture manufactures, kiosks etc.;
 Pastoralists using land for grazing livestock; and
 Vulnerable persons – i.e. persons for whom loss of assets or resources, and / or
disruption of access to assets or resources, may have a disproportionate impact on
livelihoods, due to their vulnerability and / or livelihood dependency on these
activities.
Cut off dates
The cut-off date is determined by the commencement of the asset valuation surveys.
Persons occupying or migrating to the Project area after the cut-off date are not eligible for
compensation and / or resettlement assistance. The cut-off date has been set for each
village affected by the pipeline corridor. These dates were communicated to the PAPs in
each village and are presented in Chapter 4.
Validity of Valuation
In accordance with Section 52(3) of the Valuation and Valuers Registration Act, VRs must be
endorsed by the CV within six months from the date of “valuation of the interest in property
of the last person”. The VRs are valid for a further two-year period from the date of approval
by the CV. The date of valuation “of the interest in property of the last person” for Hanang
and Kiteto was 11th July 2019 and 29th September 2019 respectively.
Entitlements
The findings of the socio-economic and asset valuation surveys together with the eligibility
criteria have been used to develop an Entitlement Framework. The framework defines the
compensation principles and approach by associating compensation entitlements to the type
and extent of the impact and the category of the affected person. All entitlement options
have been communicated through stakeholder forums.
Chapter 6 presents a detailed Entitlement Framework for the Manyara Region (Pipeline and
AGIs). For the purpose of the Executive Summary Table ES 1-6 captures the structure and
general content of the Manyara Region Entitlement Framework.
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Table ES 1-6: General Content of the Manyara Region Entitlement Framework
Entitlement12
Impact

Effect

Entitled Persons

In-kind and / or
cash

Livelihood
Restoration

Legal and
customary holders,
institutional owners,
acknowledged
users.

Mix of replacement
and cash measures.
Combinations vary
across categories
dependent on
significance of
impact..

Mix of livelihood
restoration options
(including group and
individual programs).
Combination varies
across categories
dependent on
significance of
impact..

Owners (structures
and infrastructure,
resident and nonresident),
government
agencies as
owners.

Mix of replacement
and cash measures.
Combinations vary
across categories.

Mix of livelihood
restoration options
(including group and
individual programs).
Not applicable in all
categories.

Mix of access
retention and support
measures. Cash
measures for loss of
communal land and
assets.

-

Land

Seven categories
of land loss
considered
(residential and
agricultural).

Permanent loss.

Loss of Residence by Owner
Considers loss of
residence and
other structures
(i.e. dwellings,
ancillary
structures).

Permanent loss
(all or part).

Loss of resources providing income in cash or kind
Loss of community
accessed
resources such as
forests, wetlands
and non-economic
trees.

Permanent and
temporary loss
(in some
community
resource
cases).

Resource users or
persons losing
income streams.

Loss of Communal or Institutionally owned structures or land
Five (5) categories
of loss considered
(including pasture
land, roads,
pathways,
drainage and
electricity mains).

Permanent and
temporary loss.

Village owners,
institutions (e.g.
religious
organizations),
district and Local
Government, utility
company.

Mix of cash, support
and access /
replacement
measures.
Combinations vary
across categories.

Permanent loss,
or loss /
restriction of
access.

Land and crop /
tree owners, tree
users, tenant
farmers, village
owners, informal
owners.

Mix of cash
compensation,
allowances and
support measures.
Combinations vary
across categories.

Permanent loss.

Individuals or
groups laying claim
to graves.

Formal grave
removal and
relocation process.
Cash compensation
in line with legal

None.

Trees and Crops
Seven categories
of loss considered
(including loss of
crops, trees and
agricultural
assets).

Mix of livelihood
restoration options for
physically and
economically
displaced PAPs.

Cultural Assets

Graves

12

None.

Entitlements are very broadly described. For legal and operational reasons, the full entitlement matrix should
be consulted for details of entitlement.
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Entitlement12
Impact

Effect

Entitled Persons

In-kind and / or
cash

Livelihood
Restoration

requirements.

Valuation and Compensation
The Project is obliged to meet Tanzanian legislative requirements for land acquisition,
compensation and resettlement as well as applicable international financing standards,
including IFC PS5 on Land Acquisition and Involuntary Resettlement. To fulfill these
requirements, the valuation process has been completed in three (3) elements (summarized
below):


Rates Report. Under the provisions of The Valuation and Valuers (General)
Regulations, 2018, the Registered Valuers for the Project undertook market research in
Manyara. The research aimed at establishing current or up-to-date market values and
replacement costs of compensable items.



Valuation Report and Compensation Schedules under Tanzanian Legislation. This
Valuation Report (including Compensation Schedules) covers compensable items listed
under the national legislative framework. It is presented as cash compensation; and is
submitted for the approval of the CV. All aspects of this valuation process are described
in detail in Chapter 6 of the Manyara RAP. The sign-off and approval of the VR and
Compensation Schedule under Tanzanian Legislation will follow the requirements of The
Valuation and Valuers Registration (General) Regulations, 2018.



Valuation for Compensation for Additional Entitlements under International
Financing Standards. The Valuation Report and Compensation Schedules cover
additional entitlements under IFS to achieve full replacement cost and eligibility for inkind compensation such as replacement land, replacement housing, livelihood
restoration and assistance to vulnerable people. These are required to ensure that the
Project compensation satisfies additional IFS requirements and obligations. While these
items are brought to the attention of the CV, they are not intended for approval by the CV
as they contain Project-specific additional entitlements and compensation options in
accordance with IFS requirements.

PAP entitlements across the Manyara Region have been recorded and tabulated. Details are
presented in Chapter 6.
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7. REPLACEMENT HOUSING AND LAND
Chapter 7 of the Manyara RAP presents the replacement housing and land strategy that will
apply to eligible PAPs and PAHs. The steps underpinning the strategy are described
(including a Concept Design Study) and approaches to replacement housing design and
replacement land are detailed.
Existing Structures
A Concept Design Study13 was undertaken to help identify current housing types and
practices for use as the basis for the development of concept designs for replacement
houses. The study involved a review of previous reports, background information and socioeconomic data prior to targeted field visits by the design team who consisted of the architect
and a quantity surveyor. The findings of the fieldwork and background research were drawn
on to further develop concept designs which include a range of building configurations and
sizes based on locally available materials.
In the Manyara Region, 25 households owning 32 residential structures will be physically
displaced. Of the 32 structures 29 have been identified as eligible for the replacement
housing in-kind compensation. This is because there are three (3) cases where a PAH owns
two (2) structures with a total combined floor space of less than 25 m2. In these cases, the
PAP is only entitled to one (1) replacement house (25m2) and will be compensated in cash
for the second smaller structure.
The floor area of the current houses will inform eligibility for various replacement house
designs. The final number of replacement structures constructed will depend on the number
of PAPs that choose replacement house(s) in preference to a cash compensation option.
The majority of affected structures in Manyara are traditional houses constructed from
readily available local materials.
As detailed in Section 5, data from the socio-economic surveys indicates there are a total of
152 PAHs in Manyara Region who self-identify as belonging to vulnerable ethnic groups .
This includes 119 Maasai PAHs, 24 Barabaig PAHs, eight (8) Akie PAHs and one (1)
Sandawe PAH. There are five (5) Barabaig households and six (6) Maasai PAHs will lose
residential/sleeping structures. Maasai have been identified in all four wards of the region.
They were originally nomadic and have a distinct style of housing which is influenced by their
cultural practices and behaviors.
Basis for Design
The local architectural style for residential dwellings in Manyara Region were considered in
the development of the replacement house design. The design strategy considered similarity
of floor space / footprint size; functionality and layout; durability and simplicity of

13

Replacement Housing Concept Design Report: Pipeline (2019) (Digby Wells Consortium).
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construction; minimum floor space to accommodate comfort, health, safety, social and
cultural needs.
Replacement House and Ancillary Structure Designs
Eight replacement house designs have been developed for the Project. They range in size
from the smallest at 25m² (Type A) to the largest at 145m² (Type H). The majority (75%) of
structures eligible for replacement in the Manyara Region are less than 25m2 and are eligible
for the Type A house.
Table ES 1-7: Houses Types and Eligible Dwellings in Manyara
House

Eligible Dwellings in
Manyara

Floor Space

22

25m2

House Type A

House Type B

5

33m2

House Type C

1

39m2

House Type D

1

47m2

Sub – Type

Number of Rooms

A1

2

A2

3

A3

3

B1

3

B2

4

C1

3

C2

4

D1

4

D2

5

More detail is provided in Chapter 7and Appendix D which includes designs for all the
Project’s house designs (Type A to Type H).
Ancillary Structures
For improvement of living conditions for each replacement house, a PAP will be provided
with a covered kitchen shelter and a standard single ventilated improved pit (VIP) latrine.
Where a PAP is eligible for more than one (1) replacement house, they can elect for either:
 a standard single VIP latrine (with privacy wall at entrance) and a covered kitchen
shelter per replacement house structure; or
 one (1) VIP latrine combined with an ablution (shower) structure, and a covered
kitchen shelter plus store per homestead.
Designs for ancillary structures are also detailed in Chapter 7 and Appendix D. In summary
there are two (2) VIP latrine / ablution types, and two (2) kitchen shelter types:
 VIP latrine / ablution types: Type A – single covered VIP, Type B – covered VIP
latrine and shower combination; and


Kitchen types: Type A – open covered kitchen, Type B – open covered kitchen with
an enclosed store.
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Replacement Land
PAPs that are eligible for replacement land will be given a choice between Project support to
secure replacement land and cash compensation (or a combination of both). The same
principle will apply in the case of physical displacement. Eligible PAPs will be given the
opportunity to choose between cash compensation and replacement land / housing during
the RAP implementation entitlement briefings. Initial replacement land requirements are
based on the assumption that PAPs who are eligible for replacement land and / or housing
will choose the in-kind option rather than the cash option.
Land for Land Replacement
IFC PS5 notes that where livelihoods are land based, it is preferred that replacement land
that is at least equivalent to that being lost in terms of productive potential and locational
advantage be offered. Unutilized arable land is relatively scarce in Manyara Region (7.9% to
13.5%), so consideration of the most appropriate mechanisms to ensure that “land for land”
replacement can be achieved is required.
The IFC Draft Good Practice Handbook14 suggests that “land for land” replacement can be
achieved where households secure their own replacement land (with possible faciliation from
the Project and / or local authorites), or where the Project secures land for allocation. Some
PAPs may have land available in the same area, preferring to have their replacement house
constructed there. Site suitability will have to be assessed.
Replacement Housing and Land Implementation
A more precise determination of land required for replacement housing and land will be
made once PAPs have selected their preferred options and signed compensation
agreements. The Project will seek to ensure that displaced PAPs move directly into
replacement land, with no requirement for temporary accommodation. There may be
circumstances where this is not possible, and the Project will work with PAPs and relevant
authorities to provide support during this transition period.
As far as possible, the aim is to provide replacement land in the same village or ward as the
land previously owned by the PAPs. Replacement plots will often be Village Land under the
jurisdiction of the same village. The Project will support the process to secure documents for
the PAP to secure the best available security of tenure.

14

IFC. Draft Good Practice Handbook: Land Acquisition and Resettlement (2019).
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8. LIVELIHOOD RESTORATION PLAN
Chapter 8 of the Manyara RAP presents the Project’s approach to livelihood restoration.
This is done in the context of a Livelihood Restoration Plan (LRP). The plan considers
eligibility for livelihood restoration, the regional context of livelihood strategies, existing
livelihood-related programs, eligibility for livelihood support and livelihood options offered.
The LRP focuses on the restoration and potential enhancement of the livelihoods of PAHs.
The provisions of the LRP will apply where compensation alone will not guarantee the
restoration of the livelihoods of displaced households.
The overall aim of the LRP is to ensure that there is a measurable improvement in the lives
and livelihoods of eligible PAHs. This includes:


Provision of sustainable livelihood packages that enable PAP and PAH to move
beyond dependence on external resources;



Provision of mechanisms to optimize opportunities for those receiving cash
compensation;



Leveraging off existing skills and interests whilst providing an environment for the
development and enhancement of new skills; and



Promotion of self-reliance and socio-economic empowerment.

The principles underpinning the LRP are aligned with requirements and approaches
embedded in applicable national laws and IFI standards. The LRP includes a package of
livelihood restoration options that will be offered to PAPs and PAHs. Levels of support will be
aligned with levels of impact experienced by households as well as their potential
vulnerability. Households identified as potentially vulnerable will be engaged, and
customized additional support provided as necessary.
LRP Phasing
The LRP will be completed in two phases:


Phase 1 – Immediate Livelihood Restoration and support. Focus on the immediate
restoration of directly impacted livelihoods and the enhancement of food security.



Phase 2 – Additional Livelihood Enhancement. Additional programs seeking to
further enhance and potentially diversify livelihoods.

Manyara Region Livelihood Context and Strategies
The LRP recognizes and considers the context in which livelihood restoration initiatives are
planned and implemented. Important contextual considerations are the following:


Climate.



Cultural characteristics.



Embedded livelihood practices.
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Access to and use of markets.



Climate variability, crop yields and adaptation.

Assessment of Livelihood Impacts
Livelihood impacts have been assessed in the context of the Sustainable Livelihoods
Framework of the Department of International Development (DFID). Using the DFID
framework, the overarching livelihood impacts which have been identified in the Manyara
Region are:


Natural – loss of land, loss of trees, loss of crops;



Physical – loss of residences, loss of village resources;



Social – impact on cultural resources and institutional structures;



Human – impact on vulnerable individuals and groups; and



Financial – impact on individual and household finances.

The LRP provides a summary of various forms of displacement and their impacts on the
livelihood strategies of PAPs and PAHs in the Manyara Region.
Eligibility for Livelihood Restoration Support
The Project will offer livelihood restoration assistance depending on the significance of
impacts on the livelihoods of PAPs and PAHs, and their resilience and ability to restore
livelihoods. From a structured review of impacts on livelihood strategies, criteria have been
established to determine the type of livelihood assistance to be offered.
Livelihood restoration is structured around group-level livelihood restoration measures based
on the significance of impacts on the PAPs. In addition, some PAPs require access to
individual level livelihood restoration support, e.g. physically displaced PAPs and those with
vulnerabilities, as they are unable to restore their livelihoods without further assistance due
to the degree of Project impact and / or lack of resilience or social standing. Both land and
non-land-based measures are contained within the LRP.
Current Livelihood Improvement Programs
Where possible, the Project will look to leverage from and build on livelihood improvement
programs being implemented in the area. The livelihoods and related initiatives identified in
Manyara Region include the following:


Non-Governmental Organization (NGO) led programs across Manyara districts.
These include farm preparation, provision of agricultural inputs, facilitation of modern
farming practices, agricultural training, promotion of dairy farming, commercialization
of crops, organization of savings and credit groups, promotion of modern
beekeeping and financial management training.



The Tanzanian Agricultural Sector Development Strategy. This ambitious strategy
seeks to contribute to the Tanzania Development Vision 2025, which envisages
raising living standards to middle-income country levels by 2025; and
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Development projects in undertaken by the GoT, or GoT in partnership with others.
Many government departments and agencies are active in this context, including
those responsible for education, health, water and sanitation, agriculture and
livestock management. Infrastructure projects (water, schools, health care facilities)
are common), but there are also programs with direct livelihood improvement links,
including agricultural training and vaccination programs for livestock.

Livelihood Restoration Plan
Livelihood restoration options available through the Manyara LRP are the following:


LRA 1 - Land preparation and planting of replacement agricultural land;



LRA 2 - Maize improvement program;



LRA 3 - Crop diversification program;



LRA 4 - Poultry production program;



LRA 5 - Livestock improved husbandry program;



LRA 6 - Improved beekeeping practices;



LRA 7 - Enterprise development; and



LRA 8 - Household budgeting and money management training.

LRA 2 and LRA 3 is are especially relevant in Manyara Region, the former to entrench and
support widely practiced livelihood strategies, and the latter to further enhance diversity and
to improve resilience to drought and climate change. LRA 1 is necessary where land is
replaced, and LRA 7 and LRA 8 are important to build capacity and self-reliance. LRA 6 has
the potential to grow beekeeping as a livelihood option already practiced in the region.
Implementation Partners
The Project may manage the livelihood restoration programs with the assistance of
implementing partners (NGOs, CBOs, service providers, community groups) and relevant
government departments and local councils. Some potential partners have been identified,
including Tanzanian and international NGOs (the latter where active in Tanzania).
Transitional and Temporary Support
Transitional support will be provided to physically and economically displaced PAPs and
PAHs to complement compensation payments and to ensure that households can meet their
basic needs and maintain their standard of living once access to land has been lost and until
they have had opportunity to restore their livelihood to pre-project levels. These early
support components include:


Transitional support in the form of food baskets (or alternative, such as a voucher
system) and other provisions to ensure households are food secure during the
transitional period;
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Financial management training for all households receiving cash compensation to
provide households with the tools and skills to manage the cash they received; and

Vulnerable and highly impacted households will be monitored closely to ascertain whether
the support provided is adequate and to consider any adjustments to the basket of goods.
Households will be assessed to determine whether they are eligible to remain on the
Transitional Support Program. Assessments will be undertaken at six-monthly intervals of up
to 24 months if required.

9. VULNERABLE PEOPLES PLAN
The Manyara Region RAP Vulnerable Peoples Plan (VPP) in Chapter 9 gives attention to
people who are seen to be especially disadvantaged or vulnerable in the context of the
resettlement process. It defines vulnerability and vulnerability categories, shows numbers
of households per category, outlines possible livelihood restoration strategies for
vulnerable people and addresses modes of engagement with vulnerable groups.
The VPP shows how the Project intends to confirm the vulnerability of potentially vulnerable
PAPs, as identified during the survey process, and to address the vulnerabilities noted. This
includes ensuring that such PAPs are properly informed of project activities and suitably
assisted to address any additional vulnerabilities resulting from Project activities.
The objectives of the VPP are to:
 Ensure that actual and potentially vulnerable people and households are identified
and monitored during and after the resettlement process;
 Provide appropriate assistance to households identified as vulnerable to re-establish
their livelihoods;
 Identify compensation and restoration packages for vulnerable people that include
additional forms of support;
 Assist persons identified as vulnerable to understand their options for resettlement
and compensation;
 Carefully consider social networks relating to family and tribal structures and how
these can be re-created at resettlement locations; and
 Identify additional measures for vulnerable groups to cope with Project-induced
impacts during physical relocation.
Definition and Categorization of Vulnerability
Vulnerability is complex and multi-faceted. In order to capture all aspects and combinations
of vulnerability, the Project has developed vulnerability criteria based on factors that might
limit the resilience of households to land acquisition and resettlement shocks and impacts.
The criteria were informed by factors such as household head age and gender, education
levels of household heads, the presence of physically or mentally disabled household
members, dependents and the support resources available, and children out of school.
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Based on combinations of household vulnerabilities, three categories of vulnerability have
been adopted in the Manyara RAP:


Category 1 (Vulnerable) households will immediately be placed on the Vulnerable
Households Register (VHR) and qualify for in-kind assistance and individual level
livelihood support;



Category 2 (Potentially Vulnerable) households will qualify for in-kind assistance and
livelihood support but will need further verification before being placed on the VHR;



Category 3 (At-risk) households will be placed on a “watch list” and must be included
in any review / survey to monitor the PAPs.

A summary of these PAHs per ward is provided in Table ES 1-8. Note that Chapter 9 of the
Manyara RAP provides details at ward and village level.
Table ES 1-8: Summary of Households per Vulnerability Category (by ward)
Ward

Category 1

Category 2

Category 3

Hanang
Lalaji

15

17

14

Gisambalang

11

6

13

Kiteto
Olboloti

4

18

16

Njoro

17

41

14

Partimbo

24

19

12

Loolera

12

20

6

TOTALS

83

121

75

The level and nature of vulnerability will differ from one household to the next, and support
responses will be customized on a case-by-case basis.
Specific Vulnerability
As part of the VPP, the specific vulnerabilities of women, elderly households, households
including disabled family members and potentially vulnerable ethnic groups were assessed.
Table ES 1-9 summarizes the key findings.
Table ES 1-9: Assessment of Specific Vulnerabilities
Vulnerabilities

Dimensions of Vulnerability


Women




Elderly Households
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Access to resources possibly limited by unpaid responsibilities including childcare,
preparing food and fetching water and firewood.
Responsibilities increased where women are heads of households. May also be
excluded from village decision making and engagement structures and processes.
Other vulnerabilities may compound the difficulties of female-headed households (e.g.
disabled household members and insufficient access to land).
Poverty or lack of cash income.
Health issues rendering subsistence and self-care difficult.
Less socially integrated and more dependent on the support of children, relatives and
neighbors.
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Vulnerabilities
Households with
Disabled Members

Vulnerable Ethnic
Groups



Dimensions of Vulnerability
Limited mobility and access to livelihood sites and social services.




Reduced livelihood security, mobility, and household income.
Increased healthcare expenditure.






Rights not always recognized by governments.
Impact to pastoralist livelihood activities due to displacement.
Encroachment onto traditional land by commercial Projects and wildlife reserves.
Evidence that school attendance among vulnerable ethnic groups is lower and the
drop-out rates higher than among other Tanzanians.

Livelihood Strategies for Vulnerable Households
Most PAHs affected by the pipeline corridor in the Manyara Region rely on their land for
household subsistence and cash income. Vulnerable households will be especially impacted
by the loss of land. Programs to address individual circumstances may include:
 Crop improvement programs;
 Livestock improvement programs and Poultry Production programs, especially
poultry which can be farmed intensively in a smaller area and produce greater
returns; and
 Non-land-based programs, such as enterprise and skills development.
It is possible that livelihoods are impacted post-displacement, for example, due to climaterelated crop failure. The Manyara RAP has identified measures to prevent ongoing PAP
vulnerability:
 Support and capacity building for improved land preparation and production;
 Training to help PAPs manage their finances / cash received during compensation;
 Monitoring of PAHs post-relocation; and
 Assistance to vulnerable PAHs unable to re-establish croplands due to limited access
to labor.
Engagement Processes for Vulnerable Groups
A key element of supporting vulnerable groups is ensuring that they have access to
engagement processes so that they: are provided with sufficient information about the
project, including the potential impacts and opportunities relevant to them; can respond and
provide feedback to help shape processes and activities in which they are involved and the
development process fosters full respect for human rights, dignity, aspirations, culture, and
natural resource-based livelihoods
In the overarching context of general engagement with PAHs, the Project has been
especially careful to ensure access to information and the involvement of women and
spouses as well as implementing targeted measures to ensure adequate, equitable and
culturally appropriate engagement with vulnerable ethnic groups (who may potentially be
vulnerable to Project-related displacement impacts).
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Implementation Support for Vulnerable Groups
Different individuals and households will need different levels of support and assistance
during resettlement implementation dependent on their specific area of vulnerability. Specific
initiatives to protect and support vulnerable groups during implementation may be
considered.
The VPP runs parallel to the wider RAP implementation and will only conclude when the
livelihoods of vulnerable people have been restored to at least pre-Project levels. The VPP
may be updated during the RAP implementation program.

10. CONSULTATION AND DISCLOSURE
Chapter 10 of the Manyara RAP describes the manner in which interaction with
stakeholders has been undertaken. It addresses the identification of stakeholders,
engagement structures and methods and engagement and consultation already completed.
The Project is committed to meaningful engagement with all of its stakeholders based on
principles of open and transparent engagement, promotion of listening and dialogue,
empowerment through engagement, timeous and proactive information sharing, freedom
from manipulation or coercion, effective and accessible engagement and tools, appropriate
engagement methods, respect for human rights and gender and culture sensitivity.
Stakeholder Identification
Interested and affected stakeholders most relevant to the Manyara RAP have been identified
and fall in the following broad categories: Directly affected stakeholders including PAPs and
related PAHs, and PACs; Other interested stakeholders including the GoT and IFIs; and Civil
society organizations including NGOs and CBOs.
Project Engagement Structures
Several key structures are relevant to Manyara RAP planning and engagement. These are
shown in Figure ES 1-6

Land Acquistion and
Resettlement Working
Group (LARWG)
Committee with EACOP and
GoT technical representatives
responsible for
•
•
•
•

Review of RAP processes
Identification of issues
Identification of risks to the
Project
Advice on disputes, concerns
and complaints

Project Stakeholder
Engagement Team

Project RAP Planning
and Implementation
Teams

RAP Planning Consultant
Stakeholder
Engagement Team

Two (2) coordinators are
based in Dar es Salaam,
with Community Relations
Coordinators and
24 Community Liaison
Officers (CRCs and CLOs)
across the pipeline route .

Two (2)separate teams
based in Dar es Salaam
regularly travel to site and
lead land acquisition and
resettlement activities

The RAP Planning Consultant
deployed four (4) sets of
engagement teams:
• Sensitization teams
• Validation teams
• SELI teams
• Disclosure teams

Figure ES 1-6: Project RAP Planning and Implementation Teams
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Consultation during the Resettlement Planning Phase
Engagement has been tailored to the needs of different stakeholder groups with
consideration of the land acquisition and resettlement phases. Types of meetings included:


LARWG meetings, meetings with specific government departments, regional
government and NGOs;



District, WDC, VDC and Village Assembly meetings;



Focus Group Discussions (FGDs) with minority groups / specific groups of
stakeholders such as vulnerable ethnic groups, men, women and PAPs / PAHs; and



Formal and informal one-on-one discussions with PAHs / PAPs including vulnerable
ethnic groups.

Meetings were mostly held in English and Kiswahili. Translations to other languages such as
Maasai were available where stakeholders did not understand and / or could not speak
Kiswahili. To meet the Project’s commitments to international standards and good practices
related to FPIC, consultation and engagement with vulnerable ethnic groups and other
minority were conducted in their preferred language. Translations for the Brabaig, Akie and
Maasai were provided when required.
Table ES 1-10 shows the number of formal RAP Planning Phase meetings held (up to the
drafting of this RAP) and meeting attendees (excluding Project and RAP planning consultant
team members).

Disclosure
Related
Meeting

1

3

N/A

N/A

2

6

District Level Meetings

4

3

15

2

3

27

Ward Level Meetings

6

6

6

N/A

4

22

Village Level Meetings

18

11

30

N/A

9

68

TOTAL

29

23

51

2

18

123

Regional Level
Attendees

32

100

N/A

N/A

83

215

District Level Attendees

10

9

45

11

18

93

Ward Level Attendees

72

61

79

N/A

69

281

Village Attendees

146

126

408

N/A

184

864

Village Assembly
Attendees

664

N/A

N/A

N/A

95

759

TOTAL

924

296

532

11

449

2 212

TOTAL

Housing
Meeting

Regional Level Meetings

Meeting
Type

SELI
Meeting

Validation
Meeting

Sensitization
Meeting

Table ES 1-10: Number of Formal Meetings and Number of Attendees

Issues and Grievances
An Issues and Comments register has been compiled. A variety of issues related to land and
resettlement were raised during the sensitization phase, whilst land and resettlement issues
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raised in subsequent phases focused on specific matters such as the compensation
payment process and the use of the corridor during operation.
A Project-level Grievance Management procedure and associated documentation have been
developed and implemented. A total of 24 land acquisition and resettlement related
grievances were received in the Manyara Region by the RAP Planning Consultant

11. IMPLEMENTATION OF LAND ACQUISITION AND
RESETTLEMENT
Chapter 11 provides an overview of the key activities and processes required for the
implementation of the Manyara RAP and the completion of land acquisition and granting
of rights. This includes the primary roles and responsibilities of key stakeholders, including
both the Project Company and the Government of Tanzania (GoT).
Implementation of the Manyara RAP will take place over three phases (listed below). A
phased approach will allow for more accurate budgeting and scheduling, inclusive
stakeholder engagement, as well as ensuring key activities and processes are completed in
a sequential and logical manner.
The three implementation phases are described briefly below (some activities being in
parallel and not sequential):
 RAP Implementation Planning. During this phase, work will predominantly focus on
the legal requirements for land acquisition and conversion. Final engagement will
also be undertaken relating to entitlement and compensation determination;
 Implementation. This phase will focus on the drafting and signing of the individual
household compensation agreements and the subsequent implementation of their
requirements including payment of compensation, construction or replacement
housing and relocation and transition support; and
 Project support Activities. This will include the initiation and ongoing input to the
various livelihood restoration activities (as described in Chapter 8) as well as the
implementation of the monitoring and evaluation programme (as described in
Chapter 13).
Stakeholder engagement and grievance management will continue throughout.
Implementation Roles and Responsibilities
To ensure that the Project maintains ownership and accountability of the overall process,
RAP implementation activities under the Land Acquisition Process (see ES-5 and Chapter 4)
will be managed by the EACOP Project Pipeline Team (PPT), as well as the GoT. Roles and
responsibilities for the Manyara RAP Implementation phase are summarized in Table ES
1-11.
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Table ES 1-11: Roles and Responsibilities for the Manyara RAP Implementation Phase
Activity

Project Company / PPT (Project)
Role


[Step 5]
Gazettement of
Public Purpose,
and Conversion of
Land to General
Land.





Provide maps and information
(including a list of affected
villages) of required Project land
per section.
Review gazettement area and any
orders and / or notices prior to
publication in the Gazette.
Provide timing to the GoT and
input to the wording of notices of
intention to acquire if possible.

Government of Tanzania Role




Prepares, issues and publishes necessary
orders and / or notices in Gazette required
under the LAA.
Undertakes all necessary steps and actions
to meet the provisions of the LAA, including
for the gazettement and acquisition of land,
and for the conversion of certain land (at
timing agreed with Project) to General Land
as agreed with the Project15.

[Step 6] Compensation Agreements
Entitlements and
Compensation
Briefings.





Drafting and Signing
of Compensation
Agreements.





Conduct additional entitlement
briefings at village level to explain
and discuss the entitlements to
PAPs.
Lead the engagement with PAPs
and communities to reach
compensation agreements.
Signatories of Compensation
Agreements under discussion with
GoT.
Determine cases where the GoT’s
further compulsory acquisition
powers need to be engaged and
facilitate process, where
applicable.






Support provided by GoT in addition to
district, ward and village authorities.

Signatories of compensation agreements
under discussion with GoT.
Provide support should the engagement
process continuously fail to gain agreement
overcompensation.

[Step 7] Payment of Compensation, Relocation & Implementation of Livelihood Restoration & Assistance
Programs


Payment of
Compensation


Construction of
Replacement
Housing.

15



Payment of compensation (The
arrangements for payment of
Tanzanian regulatory entitlements
are a matter of discussion
between the GoT and the Project).
Preparation of replacement plots
for construction of replacement
houses.
Facilitating the registration of
replacement land and payment of
all charges that will accrue from
the process of acquiring the land
and constructing replacement
housing.





Acquiring Authority for land acquisition.
(The arrangements for payment of
Tanzanian regulatory entitlements are a
matter of discussion between the GoT and
the Project.)
Oversight of compensation and relocation
process.

Support with formal land acquisition,
transfer and registration as per Tanzanian
legislation.

This is expected to include, but not be limited to: all required approvals from village, ward, district, regional and
national authorities; resolution of any related planning matters; necessary surveys and reports; and notices as
prescribed under the legal framework and the publishing of these, as required, in the Government Gazette.
Gazettement of the land for the public purpose and conversion of Village and Reserved Land to General Land
is to occur simultaneously.
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Activity

Project Company / PPT (Project)
Role


Relocation and
Transitional Support.




Implementation of
Livelihood
Restoration and
Assistance
Programs.







[Step 8] Granting
of Rights and [Step
9] Lease to Land.

September 2020

Government of Tanzania Role


Provide timing and agree
modalities of giving PAPs notice to
vacate.
Provision of transitional support
(where required).

Prepares in agreement with the Project Co.
/ PPT, issues at the precise time requested
by the Project Co. / PPT and publishes
statutory notices to yield possession
(vacate) to PAPs (and affected villages, as
required under the LAA).

Refinement of livelihood
restoration programs and support
to PAPs.
Discussions and liaison with
regional and district officials &
technical staff, NGOs and CBOs.
Assess locally based service
providers who are able to provide
training and post training support.
Mobilization of the necessary
human, financial and material
resources.

Support and potential partnerships with
District Agricultural Office.
Project to liaise with regional and district
official and technical staff.






The GoT will undertake all necessary steps
to grant to the relevant authority a Granted
Right of Occupancy on required land which
comply with the principles set out in the
IGA.



The relevant authority to then provide a
lease to the Project for the required duration
which grants land rights to the Project which
comply with the principles set out in the IGA
(and relevant other agreements in place at
that time between State and the PPT).
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Stakeholder Engagement during Manyara RAP Implementation
Stakeholder engagement is critical during all phases of resettlement planning and
implementation. Table ES 1-12 shows the Stakeholder Engagement Execution Plan for the
Manyara RAP Implementation.
Table ES 1-12: Engagement Execution Plan for Manyara RAP Implementation
Stakeholder
Group

Task Description

Deliverables

Engagement with
regional and
district authorities.

Regular feedback and guidance meetings with regional and district
authorities to:
 Provide updates on activities completed;
 Discuss upcoming activities;
 Seek guidance on regulatory requirements;
 Provide feedback on grievances received and resolved; and
 Solicit feedback and adapt plans accordingly.

Minutes of meetings.
Attendance registers.
Meeting invitations.

Engagement with
the LARWG.

Regular feedback and guidance meetings with the LARWG to:
 Provide updates on activities completed;
 Discuss upcoming activities;
 Seek guidance on regulatory requirements;
 Provide feedback on grievances received and resolved; and
 Solicit feedback and adapt plans accordingly.

Minutes of meetings.
Attendance registers.
Meeting invitations.

Engagement with
PAPs (incl. PAHs
and PACs).

Engagement will include:
 Disclosure of resettlement agreement information and
notification to PAPs and PAHs regarding resettlement options;
 Regular community meetings with PACs to disclose relevant
information and provide guidance to PAPs on resettlement
options as well as provide updates on the progress of the
resettlement process;
 Record options / preferences of PAPs / PAHs;
 Notification to PAPs of key activities in relation to payment of
compensation and commencement of the construction of
replacement housing;
 Accompanying PAPs to the site / s where replacement
housing is being constructed (as per agreed schedule of
visits);
 One-to-one engagement with PAPs to support understanding
of an agreement on compensation / support packages;
 Management of complaints and grievances process;
 Ongoing monitoring and evaluation related engagement with
PAPs, RAP implementation partners and other related
stakeholders; and
 Discussions and activities related to livelihoods restoration.

Notes / minutes of
discussions /
meetings.
Notifications of
meetings.
Signed agreements.

September 2020

ES-37

Resettlement Action Plan for the Manyara Region

East African Crude Oil Pipeline, Tanzanian Section
Executive Summary

12. IMPLEMENTATION BUDGET AND SCHEDULE
The Manyara RAP implementation budget and schedule are presented in Chapter 12. All
components considered in budget formulation are described and scheduling
considerations are presented.
An estimated budget for RAP implementation has been developed based on the
displacement metrics reported in Chapter 6. All cash compensation contained in the VRs
and Compensation Schedules has been included in the budget. In-kind and other
entitlements will also be monetized for budgeting purposes. The budget is indicative at this
stage and will require further refinement. The main budget components are as follows:
 The cost of land is a function of the area of land to be acquired by the Project.
 Owners of Project-affected occupied and complete residential dwellings have a
choice between cash compensation and replacement structures;
 Cash compensation for crops and economic trees has been included in the budget,
based on valuation amounts determined during the assess valuation survey;
 Allowances have been budgeted for including a disturbance allowance for physically
and economically displaced households and a transport allowance for physically
displaced persons;
 Compensation for relocation of graves;
 The budget for livelihood restoration measures includes three main components,
including costs associated with, transitional support; costs associated with individual,
and household-level livelihood restoration measures and costs associated with
community or village-level livelihood restoration measures;
 Additional assistance required by vulnerable persons or households. An allowance
will be made in the RAP implementation budget for this additional assistance and will
be monitored closely; and
 Budget for the resources required for RAP implementation.
Indicative Implementation Schedule
The RAP contains an indicative RAP planning and implementation schedule. It is anticipated
that the completion of key RAP implementation activities in the Manyara Region will take
approximately 21 months from Final Investment Decision.
In addition to key RAP implementation activities there are a number of initiatives that will run
beyond the 21- month period. These include stakeholder engagement, Livelihood
Restoration and Assistance Programs and Monitoring and Evaluation Programs.
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13. MONITORING AND EVALUATION
Chapter 13 describes the Monitoring and Evaluation framework and system to be used for
the Manyara RAP. The chapter defines the purpose of both monitoring and evaluation,
describes the nature, objectives and purpose of different types of monitoring and evaluation
and shows the reporting requirements linked to monitoring and evaluation.
The Project Monitoring and Evaluation (M&E) system will include internal, external and
participatory monitoring and reporting processes to ensure complete and objective
information is provided.
Indicators will be selected to measure inputs, outputs, and outcomes for resettlement
activities and will aim to provide feedback to the Project as well as to relevant stakeholders
on the Manyara RAP implementation process. The whole M&E process will be linked to the
household level socio-economic and asset surveys undertaken for the development of the
Manyara RAP.
This process will also confirm the levels of success of livelihood restoration measures and
for that reason M&E of the impacts of resettlement will continue for a reasonable period after
all resettlement and related development activities have been completed.
Four main types of M&E will be undertaken:
 Process Monitoring: This is an internal monitoring activity that tracks the impacts of
the resettlement implementation process on the PAPs, PAHs and PACs. Quarterly
reporting will be undertaken by the Manyara RAP implementation team.
 Compliance Monitoring: This form of monitoring will establish whether resettlement
implementation is meeting the objectives defined in the Manyara RAP. Compliance
monitoring should be undertaken quarterly during implementation and for two years
following resettlement, after which it will be undertaken bi-annually.
 Completion Audit: A completion audit will be conducted by an independent third
party to verify that the Manyara RAP implementation met the necessary standards
and restored or improved the livelihoods of the PAPs. The timing of the completion
audit will be influenced by many aspects of implementation, but it is anticipated to be
three around (3) years after the initiation of the LRP.
 Ex-post Evaluation / Post-Project Evaluation: An ex-post evaluation will be
undertaken by a qualified independent party, in a timeframe determined by the
completion audit.
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Abbreviations or Acronyms
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ACHPR

African Commission on Human and Peoples’ Rights

ACT

Agricultural Council of Tanzania

AE

Acre equivalent

AFS

Average Farm Size

AGI

Above Ground Installation

AKDN

Aga Khan Development Network

AQRB

Architects and Quantity Surveyors Registration Board

ATM

Automated Teller Machine

BoQ

Bill of Quantities

BRN

Big Results Now

B.V.

Besloten Vennootschap (Dutch for a private company)

CAMFED

Campaign for Female Education

CBO

Community Based Organization

CDO

Community Development Officer

CFSVA

Comprehensive Food Security and Vulnerability Analysis

CIS

Corrugated Iron Sheet

CLO

Community Liaison Officer

CNOOC

China National Offshore Oil Corporation

CRB

Contractors Registration Board of Tanzania

CRC

Community Relations Coordinator

CSO

Civil Society Organization

CUL

CNOOC Uganda Limited

CV

Chief Valuer

CY

Coating Yard

DAS

District Administrative Secretary

DC

District Commissioner

DED

District Executive Director

DFID

Department for International Development

DLO

District authorized Land Officer

DV

District Valuer

DWC

Digby Wells Consortium

DWE

Digby Wells Environmental

EACOP

East African Crude Oil Pipeline

EGPAF

Elizabeth Glaser Pediatric AIDS Foundation

E&P

Exploration and Production

EHSS

Environmental, Health, Safety and Security

EHT

Electrical Heat Tracing

EIA

Environmental Impact Assessment

EMAYO

Ereto Maasai Youth

EPs

Equator Principles

ERB

Engineers Registration Board of Tanzania

ESIA

Environmental and Social Impact Assessment
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EW

Early Works

FAQ

Frequently Asked Question

FBE

Fusion-bonded epoxy

FDR

Fixed Deposit Reserves

FGD

Focus Group Discussion

FPIC

Free Prior and Informed Consent

GCA

Game Controlled Area

GIIP

Good International Industry Practice

GIS

Geographic Information System

GoT

Government of Tanzania

GoU

Government of Uganda

GPLP

Grain Postharvest Loss Prevention

ha

Hectare

HDPE

High-density polyethylene

HGA

Host Government Agreement

HSE

Health, Safety and Environment

HV

High Voltage

ICP

Informed Consultation and Participation

IFC

International Finance Corporation

IFC PS

International Finance Corporation Performance Standard

IFI

International Financial Institution

IGA

Inter-Governmental Agreement

ILO

International Labor Organization

IP

Indigenous People

ISO

International Organization for Standardization

IUCN

International Union for Conservation of Nature

JV

Joint Venture

Kbpd

Kilo barrels per day

KII

Key Informant Interview

KPA

Key Performance Area

KPI

Key Performance Indicator

km

Kilometer

kV

Kilovolt

LAA

Land Acquisition Act

LARWG

Land Acquisition and Resettlement Working Group

LEAT

Lawyers' Environmental Action Team

LHRC

Legal and Human Rights Center

LIP

Livelihood Improvement Program

LOF

Load-out Facility

LRP

Livelihood Restoration Plan

m

Meter

M&E

Monitoring and Evaluation

MCPY

Main Camp and Pipe Yard

ME

Ministry of Energy
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Abbreviations or Acronyms

Meaning

MLHHSD

Ministry of Lands, Housing and Human Settlements Development

MLBV

Main Line Block Valves

MM

Ministry of Minerals

MNRT

Ministry of Natural Resources and Tourism

MST

Marine Storage Terminal

MWTC

Ministry of Works, Transportation and Communication

NEMC

National Environment Management Council

NGO

Non-Governmental Organization

OA

Open Area

OEA

Oikos East Africa

PA

Priority Area

PAC

Project Affected Community

PAH

Project Affected Household

PAP

Project Affected Person

PaulSam

PaulSam Geo-Engineering Company Ltd

PINGO

Pastoralists Indigenous Non-Governmental Organizations

PPT

Pipeline Project Team

PRS

Pressure Reduction Station

PS

Performance Standard

PUF

Polyurethane Foam

QS

Quantity Surveyor

RAP

Resettlement Action Plan

RAS

Regional Administrative Secretary

REA

Rural Energy Agency

ROO

Right of Occupancy

RoW

Right of Way

RPF

Resettlement Policy Framework

SCI

Society of Chemical Industry

Sedit

Socio-economic Development Initiatives

SELI

Socio-economic and Livelihood Data

SIDA

Swedish International Development Cooperation Agency

SIDO

Small Industries Development Organization

SNV

Stichting Nederlandse Vrijwilligers (Foundation of Netherlands Volunteers)

STCL

Safety Training & Consulting Limited

TBS

Tanzania Bureau of Standards

TANESCO

Tanzania Electric Supply Company

TANROADS

Tanzanian National Roads Agency

TARURA

Tanzanian Rural Roads Agency

TASAF

Tanzanian Social Action Fund

TAWA

Tanzania Wildlife Management Authority

TB

Tuberculosis

TEAM B.V.

Total East Africa Midstream Besloten Vernootskap

TEPU

Total Exploration and Production Uganda

TFS

Tanzania Forest Services Agency
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Total SA

Total Société Anonyme

TPA

Tanzania Ports Authority

TRC

Tanzania Railways Corporation

TPDC

Tanzania Petroleum Development Corporation

TRA

Tanzania Revenue Authority

TSP

Transitional Support Program

TTCL

Tanzania Telecommunication Company Limited

TUOP

Tullow Uganda Operations Pty Ltd

TV

Television

UK

United Kingdom

UN

United Nations

UNESCO

United Nations Educational, Scientific and Cultural Organization

UNGC

United Nations Global Compact

UWASA

Urban Water and Sanitation Authority

VAM

Vulnerability Analysis and Mapping

VDC

Village Development Council

VEO

Village Executive Officer

VETA

Vocational Education and Training Authority

VIP

Ventilated Improved Pit

VP

Vulnerable People

VPP

Vulnerable Peoples Plan

VPSHR

Voluntary Principles on Security and Human Rights

VR

Valuation Report

WAT

Wax Appearance Temperature

WC

Water closet

WDC

Ward Development Council

WEO

Ward Executive Officer

WK

Whiteknights Real Estate and Investment Analysts Co. Ltd

WMA

Wildlife Management Area
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GLOSSARY
Term

Definition

Acres per hectare

One acre is equivalent to 0.4 hectares (ha).

Acre equivalent

A measure of the relative productivity of arable land in a Project-affected district. It is the
ratio of two numbers: (a) the number of acres of land that a household in a district
needs to sustain itself (taking into account staple crops and their prevalence in that
district, as well as district-specific crop yields and average household size); and (b) the
average number of acres of land per household across all Project-affected districts
(2.57 acres, as reported in 2007 / 2008 agricultural census data).

Average Farm Size

The average agricultural (crop) land holding per household in a district, as reported in
2007 / 2008 agricultural census data.

Asset survey

A survey undertaken to identify and assess all assets by owner and / or rights holder.

Census

A survey of all persons who will be displaced by a project that captures all appropriate
socio-economic baseline data of affected persons and their households and records
their assets to determine eligibility for compensation and other support.

Coating Yard

A demarcated area where pipeline sections are treated with an insulation coating.

Compensation

Payment in cash or in-kind for an asset such as land and improvements on land, or a
resource that is acquired or affected by a project.

Compulsory
Acquisition /
Expropriation

The power of government to acquire land rights or right in land in the public interest
without the willing consent of the owner or occupant.

Construction access
road

An access road that links with the existing road network to provide access to
construction facilities and the pipeline construction corridor.

Construction Corridor

A corridor used as workspace within which to construct the pipeline.

Construction Facilities

Facilities that will be required to facilitate construction of the Project, including
construction and coating camps, lay-down areas, construction access roads and other
facilities required for storage of equipment.

Contractor

Any or all Contractors that provide services or materials to execute the project pursuant
to a contract established by and between Contractor and Developer.

Crude oil

Oil that is extracted from the ground before it is refined into usable products, such as
gasoline / petroleum.

Cut-off date

In Tanzania the date of the commencement of the valuation of assets of persons
affected by the project. Persons occupying the project area after the cut-off date are not
eligible for compensation and / or resettlement assistance. Similarly, fixed assets (such
as built structures, crops, fruit trees and woodlots) established after the cut-off date will
not be valued or compensated.

Describing flow
direction in a pipeline

When describing the direction of travel of product in a pipeline, “downstream” (with the
current) means “from the source to an outlet”. Conversely, the direction of travel from
the outlet to the source is against the current, or “upstream”.

Displacement

The physical, economic, social and / or cultural uprooting of a person, household, social
group or community as a result of the Project.

District

The second-highest administrative division of Tanzania. Each region is subdivided into
districts. As of 2012 there are 169 districts. These include rural districts (District
Councils) and urban districts (Town Councils, Municipal Councils and City Councils).

Downstream Sector

The downstream (oil and gas) sector is responsible for the refining of crude oil, the
processing and purifying of raw natural gas, as well as the marketing and distribution of
products derived from crude oil and natural gas.

Economic
Displacement

Loss of assets (including land), or loss of access to assets, leading to loss of income or
means of livelihood as a result of project-related land acquisition or restriction of access
to natural resources. People or enterprises that may be economically displaced with or
without experiencing physical displacement.
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Term

Definition

Eligibility

Entitlement to compensation and assistance due displacement impacts resulting from
Project required land acquisition, revocation of rights and / or the expropriation of
property.

Encroachment

The unauthorized use of land in a project land footprint in violation of the terms by which
project land was established. Encroachers include people settling and / or using land
after a cut-off date has been instated.

Entitlements

Compensation offered to persons, households, groups and / or communities physical
and / or economically displaced by the Project. This includes (but is not limited to);
financial compensation; the right to participate in livelihood restoration programs;
housing, service provision, transport assistance, and other short-term assistance
required to move from one site to another.

Entitlement Framework

Describes compensation for both physical and economic losses due to resettlement or
displacement and identifies categories of people who will be eligible to receive
compensation as a result of these losses.

Equator Principles
(EPs)

A risk management tool adopted by 94 financial institutions in 37 countries for
identifying, assessing and managing environmental and social risks. The EPs are
largely based on International Finance Corporation’s (IFC) Performance Standards (PS)
(2012) with some additional requirements.

Excavation

Any operation involving movement of earth, rock or other materials below surface level,
to include digging, blasting, boring, tunneling and backfilling.

Fallow Land

Arable land left uncultivated for a period of time in order to restore its fertility.

Final Investment
Decision (FID)

The Project partners’ final decision on whether or not the Project is financially
worthwhile as part of their long-term corporate finance decisions. In general, the FID is
taken after the completion of certain studies and obtaining of permits as the Project is
readied for construction.

Focus Groups

A qualitative data collection methodology involving small groups of people to discuss
selected points of interest.

Geographic
Information System
(GIS)

A combination of computer hardware, software and data that is used to capture,
maintain, analyze and display information related to the geographic location of features
and facilities.

Good International
Industry Practice

Practices applied to the Project to achieve the best possible results when managing
social and environmental impacts.

Grievance

A matter considered by a Project-Affected Person (PAP) / community member to be
unjust or unfair as a result of Project activities that causes distress.

Hamlet

In rural areas in Tanzania, a hamlet represents the smallest administrative division of a
village.

Host Community

Communities that live in or around areas where physically displaced people will be
resettled to or where replacement agricultural land is allocated, and who, in turn, may
then be affected by the resettlement. Resettlement may in certain instances give rise to
impacts on host communities - for instance, through increased pressure on land, water
or other resources, or through changes in local socio-economic dynamics.

Household

A group of persons who may or may not be related, but who share a home or living
space, who aggregate and share their incomes, and evidenced by the fact that they
regularly take meals together.

Hydrostatic testing

A controlled process to confirm the threshold measurement for the safe operation of the
pipeline. Sections of the pipeline are filled with water and pressurized for a certain time
to allow for the identification of defects or leaks. It is usually performed following new
pipeline construction before the actual product (e.g. crude oil) is introduced into the
system.

International Finance
Corporation (IFC)
Performance
Standards (PSs)

The global benchmark for environmental and social risk management in the private
sector.

IFC PS5

The IFC’s performance standard for dealing with Land Acquisition and Involuntary
Resettlement.
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Indigenous People

Social groups with a social and cultural identity distinct from the dominant society
rendering them potentially vulnerable to becoming disadvantaged in the development
process.

Involuntary
Resettlement

Resettlement is considered involuntary when affected individuals or communities do not
have the right to refuse land acquisition that will result in displacement. This occurs in
cases of lawful compulsory acquisition or restrictions on land use based on eminent
domain; and in cases of negotiated settlements in which the buyer can resort to
compulsory acquisition or impose legal restrictions on land use if negotiations with the
seller fail.

Land Acquisition

Land acquisition includes both outright purchases of property and purchases of access
rights, such as rights-of-way.

Land Acquisition and
Resettlement Working
Group (LARWG)

The overall governing body and management committee through whom the national
government collaborate and interact with the Project on matters related to land
acquisition, compensation and resettlement. This national-level body comprises
representatives of the Ministry of Energy (ME), Tanzania Petroleum Development
Corporation (TPDC), Ministry of Lands, Housing and Human Settlements Development
(MLHHSD), Pipeline Project Team (PPT) and the resettlement consultants.

Light imaging
Detection and Ranging
(LiDAR)

A remote sensing method that uses light in the form of a pulsed laser to measure
ranges (variable distances) to the Earth.

Line Markers

Surface beacons / markers, installed above the pipeline, to indicate the approximate
pipeline route.

Livelihood

A livelihood comprises the capabilities, assets and activities required for a person to
make a living such as; wages from employment; cash income earned through an
enterprise or through sale of produce, goods, handicrafts or services; rental income
from land or premises; income from a harvest or animal husbandry; share of a harvest
(such as various sharecropping arrangements) or livestock production; self-produced
goods or produce used for exchange or barter; self-consumed goods or produce, food,
materials, fuel and goods for personal or household use or trade derived from natural or
common resources; pensions; various types of government allowances (child
allowances, special assistance for the very poor); and remittances from family or
relatives.

Livelihood Restoration
Plan (LRP)

A plan intended to set out how to replace or restore livelihoods lost or reduced as a
result of a project. The plan aims to restore, or if possible, improve, the quality of life
and standard of living of affected parties and ensure food security through the provision
of economic opportunities and income generating activities of affected property owners
and their households.

Load-out Facility (LOF)

Located offshore, the LOF is used to transfer product from the MST onto marine tankers
for shipment to end users.

Main Line Block Valve
Stations (MLBV)

A mechanical device (valve) installed in a pipeline that can be closed to block the flow
of product (crude oil) through the pipeline. MLBVs are located at major crossing points
and are used to stop the flow of product through the pipeline and isolate a segment of
the pipeline system or a component of the system.

Main Camp and Pipe
Yard (MCPY)

An area of approximately 43.2 acres (17.5 ha) consisting of temporary housing, offices,
pipe yard kitchen, dining hall and recreation areas. Each camp will be able to house up
to 1,000 people. The adjoining pipe yard is where coated pipeline sections are stored
before being transported to the construction corridor.

Maintenance

The process of maintaining property or equipment, including pipelines, to preserve them
and prevent them from failure and ensure that they will continue to perform their
intended function.

Marine Storage
Terminal (MST)

An area close to the coast consisting of a number of external floating roof tanks with
discharge pumps and support systems where product will be stored before it is
transported to the end user via the offshore LOF.

Marshaling Yards

A support facility used for the delivery, storage and load-out of pipe, plant and
equipment.

Midstream Sector

The midstream (oil and gas) sector involving the transportation, e.g. by pipeline, storage
and wholesale marketing, of crude or refined petroleum products.
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Mtaa / Mitaa

Mtaa / Mitaa is the Swahili term for a street or streets. Administratively, Mtaa / Mitaa
are local subdivisions in urban wards.

Murram

A form of laterite (a material containing clay) used for road surfaces.

Non-Governmental
Organization (NGO)

Any not-for-profit, non-governmental and voluntary citizens group organized on a local,
national or international level. It can perform a variety of public service and
humanitarian functions and is often guided by a specific mission.

Notice of intention to
acquire

An official written notice issued to people who will be displaced by the Project, informing
them that their land will be acquired (and / or property expropriated) for purposes of the
Project.

Notice to vacate / yield
possession

A written notice issued to owners and occupants of land acquired by the Project,
informing them to leave the premises within a specified time frame.

Operator

An entity that owns or operates the Project infrastructure to be established.

Orphaned Land

A term to describe land dissected by the pipeline corridor and other facilities leaving
portions of the original land parcel no longer viable to cultivate / use. The determination
of orphaned land follows a set procedure. Where the remainder of the land is 20% or
less of a Project-Affected Person’s (PAP) land parcel, the remainder of the land has
been proposed to be acquired but only where the landowner agrees to relinquishing the
orphaned land. Land parcels less than 0.5 acres will be acquired under the Land
Acquisition Act (LAA) (which under Section 10 of the Land Acquisition Act (LAA), 1967
is the maximum orphaned land size permissible under Tanzanian law outside a city,
municipality or township), Orphaned land in excess of 0.5 acres is valued for additional
entitlements under International Financial Institutions’ (IFI) requirements.

Physical Displacement

Loss of permanently occupied house / apartment, dwelling or shelter as a result of
Project-related land acquisition that requires the affected person(s) to move to another
location.

Pipe Yard

An area where coated pipeline sections are stored during construction before being
transported to the construction corridor.

Pipeline

Includes all parts of those physical facilities through which oil moves in transportation. It
includes but is not limited to; line pipe, valves and other appurtenances attached to the
pipe, pumping / compressor units and associated fabricated units, metering, regulating
and delivery stations, and holders and fabricated assemblies located therein, and
breakout tanks.

Pipeline Component

Some feature or part of a pipeline, such as pipe, valves, fittings and flanges.

Pipeline Corridor

A linear area where a pipeline is placed.

Pour point

The temperature below which a liquid loses its flow characteristics. In crude oil a high
pour point is generally associated with a high paraffin content.

Pressure Reduction
Station (PRS)

Used to regulate the pressure in the pipeline to allow for the continued flow of the crude
oil, and to ensure that the maximum allowable operating pressure is not exceeded when
oil transfers from the pipeline to storage tanks.

Pressure Relief Valve

A mechanical safety device designed to protect pressurized equipment, such as a
pipeline. It relieves pressure by allowing pressurized fluid to flow from an auxiliary
passage out of the system and designed or set to open at a predetermined set
pressure.

Priority Areas (PAs)

Collective term used in this document for construction camps, coating yard, pipe yards,
marshaling yards and construction access roads. These facilities need to be established
before other construction activities can proceed; hence land access to PAs will be
required some months earlier than for the remainder of the Project footprint.

Project

Activities from design, engineering, procurement, construction, commissioning,
operating, maintaining and closure.

Project Affected
Household (PAH)

All members of a household, whether related or not, operating as a single economic
unit, who are affected by a project.
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Project Affected
Person (PAP)

Any individual who, as a result of the land acquisition required for the Project, loses the
right to own, use, or otherwise benefit from a built structure, land (residential,
agricultural, pasture or undeveloped / unused land), annual or perennial crops and
trees, or any other fixed or moveable asset, either in full or in part, permanently or
temporarily.

Project Developer

The party responsible for the funding, planning, implementation and operations and
maintenance of a Project.

Project Finance

The financing of long-term infrastructure, industrial projects and public services based
upon a non-or limited recourse financial structure, in which project debt and equity used
to finance the Project are paid back from the cash flow generated by the Project. Project
financing is a loan structure that relies primarily on the Project's cash flow for
repayment, with the Project's assets, rights and interests held as secondary security or
collateral. Project finance is especially attractive to the private sector because
companies can fund major projects off a balance sheet.

Project Financier

A person, company, organization etc. that provides the money / financing for a project.

Project Land
Requirements

The area that has to be acquired for the purpose of establishing the on-shore Project
infrastructure, including construction facilities and the operational facilities, namely the
export pipeline and permanent above-ground installations.

Protective Coating

A substance or material applied to the exterior of the pipe or a pipeline to prevent
contact between the pipe and the outside environment. Protective coating is generally
applied to prevent corrosion of the pipe. Many types of protective coatings are used on
pipelines, including coal tar, tape wraps, and fusion-bonded epoxy compounds.

Pumping Station

A facility that houses the pumping infrastructure used to push oil along through a
pipeline from the source to the outlet.

Ramsar Convention

An Inter-Governmental Treaty which provides for a framework for national action and
international cooperation for the conservation and wise use of wetlands and their
resources. The treaty was signed in 1971 in Ramsar, Iran.

Region

The highest administrative division of Tanzania. Tanzania is divided into thirty-one
regions (2016), each of which is further subdivided into districts.

Regulatory Framework

The system of regulations and the means to enforce them, usually established by a
government to regulate a specific activity.

Resettlement

The displacement or relocation of an affected population from one location to another
within the national territory, and the restructuring or creation of comparable living
conditions.

Resettlement
Assistance

Support provided to people who are displaced by a project. Assistance may include
transportation, food, shelter, and social services that are provided to affected people
during their relocation. Assistance may also include cash allowances that compensate
affected people for the inconvenience associated with resettlement.

Resettlement Action
Plan (RAP)

A plan that provides a comprehensive set of actions for addressing impacts related to
physical and economic displacement. It describes the procedures and activities that will
be taken to compensate for losses, mitigate adverse project impacts, and provide
development benefits to those who will be resettled or displaced as a result of a project.

Resettlement Policy
Framework (RPF)

A requirement for projects with sub-projects or multiple components that cannot be
identified before project approval. The framework clarifies resettlement principles,
organizational arrangements, and design criteria to be applied to sub-projects to be
prepared during Project implementation.

Responsible Party

Assigned individual(s) with the authority or expertise to define and take corrective action
to resolve a grievance.

Socio-economic
Baseline

A baseline record of land use activities within the Project footprint as well as the socioeconomic characteristics of individuals and communities dependent on the land prior to
the commencement of the land acquisition process, host communities will potentially be
impacted by the Project.

Spread

On pipeline projects of this magnitude, construction typically takes place concurrently at
several locations along the pipeline route, with a construction team at each location
moving progressively along the route. The area covered by each individual construction
team is referred to as a “spread”.
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Stakeholder

Individuals or groups of people who are directly or indirectly affected by a project, as
well as those who may have interests in a project. They may have the ability to
influence the outcome of the project, either positively or negatively.

Substation

Forms part of the electrical generation and distribution system by transforming voltage
from high to low, for use on the electrically heat traced (EHT) system.

Trench (to bury pipes
in)

A long narrow ditch dug into the ground and embanked with its own soil and used for
concealment and protection of the pipeline. Trenches are usually dug by a specialized
digging machine.

Trestle

A frame that will support the crude oil transfer lines from the Marine Storage Terminal
(MST) to the Load-out Facility (LOF).

Upstream Industry

The upstream (oil and gas) industry is sometimes known as the exploration and
production (E&P) sector. It refers to the exploration for, and recovery and production of,
products such as crude oil and natural gas.

Upstream Partners

Total E&P Uganda B.V. (TEPU), Tullow Uganda Operations Pty Ltd (TUOP) and
CNOOC Uganda Limited (CUL) are referred to as the Upstream Partners.

Valuation

The valuation of Project-affected land and assets according to set compensation rates
and schedules.

Village

A group of people / households who interact with each other and share an environment
within well-defined cultural and geographic margins. In rural areas in Tanzania, villages
constitute the second-smallest administrative division (the smallest being hamlets).

Vulnerable Persons

People who, by virtue of gender, ethnicity, age, physical or mental disability, economic
disadvantage or social status in the context of the Project, may be more adversely
affected by displacement than others and who may be limited in their ability to reestablish themselves or take advantage of resettlement assistance and related
development benefits. This group may include people living below the poverty line, the
landless, the elderly, women, and children-headed households, ethnic minorities,
communities dependent on natural resources or other displaced persons who may not
be protected through national land compensation or land titling legislation.

Ward

A lower-level administrative subdivision of Tanzania. In rural areas, each ward generally
comprises several villages.
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1. INTRODUCTION
The East African Crude Oil Pipeline (EACOP) (the ‘Project’) involves the construction and
operation of a buried, cross-border pipeline to transport crude oil from the Lake Albert area
in Uganda to the eastern coast of Tanzania for export to international markets. The pipeline
will run from Kabaale in Hoima District, Uganda, to a Marine Storage Terminal (MST) at
Chongoleani, Tanga Region, in Tanzania, on the East African coast. The length of the
pipeline is nearly 1,443 kilometers (km), of which 1,147 km will be in Tanzania. Here, the
pipeline will traverse eight (8) regions and the land administered by 27 administrative district
councils16.
This Resettlement Action Plan (RAP) details the management approach for land acquisition
emanating from the section of pipeline corridor (144.84 km) traversing the Hanang and
Kiteto districts within the Manyara Region, one (1) of the two (2) Pressure Reduction
Stations (PRS-1) located in Kimana Village, Partimbo Ward, and an access road (PAR-PRS1) linking the PRS-1 facility to the trunk road (R519) from Kibaya to Kiberashi.
In addition, one (1) Main Camp (MC-13) and one (1) Pipe Yard (PY-13) facilities will be built
in Manyara Region as part of the Early Works (EW) activities required to support the
construction of the pipeline. These include:
 MC-13 located in Ndaleta Village, Njoro Ward in Kiteto District; and
 PY-13 located in Njoro Village, Njoro Ward in Kiteto District.
PRS-1 and access road forms part of this Manyara RAP and the two (2) facilities, MC-13
and PY-13, form part of the Priority Area (PA) RAP.
Total Exploration and Production Uganda (TEPU) Besloten Vennootschap (B.V.), Tullow
Uganda Operations Pty Ltd (TUOP) and China National Offshore Oil Corporation (CNOOC)
Uganda Limited (CUL) (‘Upstream Partners’) hold interests in petroleum resource licenses
near Lake Albert, Uganda. The Government of Uganda (GoU) and the Government of
Tanzania (GoT), combined with the Upstream Partners, wish to construct this cross-border
export pipeline, related facilities and infrastructure.
During the initial Project planning stage, a Tanzanian company, Total East Africa Midstream
B.V. (TEAM B.V.) was established to perform the functions of the Project Developer and the
TEAM B.V. The Pipeline Project Team (PPT) (also referred to as ‘EACOP’) has undertaken
the preliminary planning work. Their contact details are as follows:

16

Name of Developer

Named Key Contact

Telephone

Total East Africa
Midstream B.V.

Land and Social
Manager,
EACOP Project.

+ 255 (0) 800 780 068
(toll free)

This comprises: One (1) city council, four (4) town councils and 22 district councils; therefore, a total of 27
administrative district councils.
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1.1 Background to the Resettlement Action Plan
The Project requires access to approximately 9,884 acres, (or 4,000 hectares (ha)), of land
in Tanzania. Approximately 90% of the land to be acquired comprises the construction
corridor for the export pipeline and Above Ground Installations (AGIs), with the remainder
required for temporary construction facilities and access roads. The current estimated land
requirements17 of the Project include the following:
 Construction facilities (approximately 641.5 acres18);
 Access roads (approximately 182.9 acres); and
 Operational facilities (approximately 9,238.3 acres19).
Land acquisition and resettlement for the Project will comply with the following governing
structures:
 Laws of the United Republic of Tanzania;
 The Project standards as set out in the Inter-Governmental Agreement (IGA); and
 The requirements of International Financial Institutions (IFIs).
The Project will address the land acquisition and resettlement planning process through the
following documents20:


An overarching Resettlement Policy Framework (RPF);



Valuation reports (VRs); and



Resettlement Action Plans (RAPs).

The overarching RPF for the Tanzanian section of the Project has already been completed
and sets out the principles (e.g. eligibility criteria, approach to valuation and proposed
compensation options etc.), according to which the RAPs will be developed.

17

All land areas for Project components presented in this Resettlement Action Plan (RAP) are produced using
the EACOP Project Coordinate System (Transverse Mercator projection with a WGS 1984 datum and central
meridian of 35° East) (EACOP TM35).

18

Including a coating yard (CY) in Tanzania totaling 98.84 acres (40 ha); two (2) main construction camps with
marshaling yards of 43.44 acres (17.6 ha) and 45.61 acres (18.5 ha) totaling 89.05 acres (36.1 ha); ten (10)
main camps and pipe yards (MCPYs) (comprising 11 sites as one (1) MCPY is split across two (2) sites)
totaling approximately 453 acres (183.5 ha).

19

Including: (i) export pipeline on a 30 m wide corridor (construction and operations) totaling approximately 8,503
acres (3,441 ha); additional temporary construction workspace along corridor totaling approximately 403 acres
(163 ha); and (ii) permanent AGIs including a marine storage terminal totaling approximately 178 acres (72 ha),
four (4) pumping stations totaling approximately 138 acres (56 ha); two (2) pressure reduction stations totalling
approximately 16 acres (6.6 ha); hydro test water storage to be confirmed; main line valves stations and
electrical sub-stations / heat tracing relay sub-stations constructed within the pipeline corridor.

20

Additional documents and specialist reports (e.g. for fisheries and artisanal mining) may be developed as part
of further planning and implementation.
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In addition, a series of VRs listing the compensation due to each Project Affected Person
(PAP), as prescribed by Tanzanian law and the international standards, has been completed
for the Priority Area (PA) valuations and is currently being completed for each of the 24
districts (which includes four (4) town councils21) impacted by the Project land acquisition
process.
Finally, a series of RAPs will be developed for each of the geographical areas impacted by
the Project land acquisition process and will include:
 One (1) RAP for the PAs22 – already completed;
 Eight (8) RAPs for the pipeline corridor and AGIs – divided in terms of regional
administrative geographical areas23; and
 One Supplementary Plan for the MST site.
Elements of the VRs are generally incorporated into the relevant RAPs.
These three (3) levels of documents collectively comply with national, Project and
international requirements relating to land acquisition and resettlement.

1.1.1 Purpose and Scope of the RAP
This RAP is for the pipeline corridor traversing the Hanang and Kiteto districts of the
Manyara Region of Tanzania and adopts the principles and processes set out in the EACOP
Project RPF24.
Although the pipeline route has been designed to minimize environmental and social
impacts, some physical displacement (loss of shelter) and economic displacement (loss of /
interruption of access to land or other livelihood resources) for communities, households and
individuals are unavoidable to access the land required for various Project components25. In
this RAP the most directly impacted stakeholders are:
 Project Affected Persons (PAPs) which includes any individual who, as a result of
the land acquisition required for the Project, loses the right to own, use, or otherwise
benefit from a built structure, land (residential, agricultural, pasture or undeveloped /

21

The 24 districts include 27 administrative authorities, namely: 22 district councils, four (4) town councils, and
one (1) city council. (One of the districts is relatively recent and certain village boundaries are in the process of
being resolved. Therefore there are 23 District Valuation Reports with the villagers whose land which now may
be within the newer district’s administrative boundary being included with their Village in the original District.
Direction on this matter was sort with the relevant local government authorities).

22

These sites are located along the pipeline route and need to be constructed in the early stages of the Project’s
program to enable the development of other Project components.

23

These regional administrative geographical areas are Kagera, Geita, Shinyanga, Singida, Manyara, Tabora,
Dodoma and Tanga.

24

The RPF (September 2018) has been disclosed on the EACOP Project website http://eacop.com/informationcenter/publications/.

25

Including the construction and operation of the pipeline and the establishment of construction camps, pipe
yards, various permanent AGIs and access roads as summarized in Section 2.1
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unused land), annual or perennial crops and trees, or any other fixed or moveable
asset, either in full or in part, permanently or temporarily; and
 Project Affected Households (PAHs) which includes members of a household,
whether related or not, operating as a single economic unit, who are affected by the
Project.
The RAP describes the processes followed, or those that will be followed, to comply with
relevant Tanzanian laws and IFI requirements for land access, in particular the International
Finance Corporation (IFC) Performance Standard 5 (PS5) on Land Acquisition and
Involuntary Resettlement (2012).
The RAP aims to establish and describe:
 A summary of the legal framework;
 The individuals and households who will experience physical and / or economic
displacement, and the communities who will experience impacts associated with the
land acquisition process;
 The way that compensation rates for lost assets were determined;
 Eligibility criteria and the entitlements for affected individuals, households and
institutions (including in-kind and cash compensation options);
 The process used to identify affected vulnerable individuals and groups;
 Levels of assistance for resettlement of affected households (including vulnerable
individuals and groups);
 Measures to reinstate livelihoods of affected persons and households;
 Roles and responsibilities to undertake and implement the RAP;
 The Project’s approach to stakeholder engagement and consultation with PAPs and
other interested parties, including the Project grievance management mechanism;
and
 Activities required to implement, and monitor land acquisition, compensation and
livelihood restoration commitments made within this RAP.

1.1.2 Levels of Institutional Support Provided During RAP Preparation
Various levels of the GoT26 supported and contributed to the processes required to develop
this RAP and they will continue to be involved with its implementation. These include:
 Central Government with various mandated authorities e.g.:
-

26

Tanzania Petroleum Development Corporation (TPDC);

All references to "State", "Government of Tanzania", "GoT" and / or the "government" shall be construed as
references to the State and / or to the appropriate State Authority, as applicable.
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-

Ministry of Lands, Housing and Human Settlements Development
(MLHHSD);

-

Ministry of Energy (ME);

-

Ministry of Minerals (MM);

-

Ministry of Natural Resources and Tourism (MNRT);

-

Tanzanian Rural Roads Agency (TARURA);

-

Tanzanian National Roads Agency (TANROADS);

-

Tanzania Electric Supply Company Limited (TANESCO);

-

Tanzania Wildlife Management Authority (TAWA);

-

Tanzanian Forest Services Agency (TFS);

-

Rural Energy Agency (REA);

-

Regional Commissioner’s (RC) Office;

-

District Commissioner’s (DC) Offices; and

-

Water Basins Office (Western Zone Office).

 Local Government within the Project-affected region includes
o

Urban Authorities including: Town Director’s Office, Mtaa Development
Councils; and

o

District Councils (Rural Authorities) including:
- District Executive Director’s (DED) Office27;
- Ward Development Councils (WDC); and
- Village Development Councils (VDCs)28.

Although the GoT provides support in various locations across the Project area the main
forum for collaboration is the Land Acquisition and Resettlement Working Group (LARWG),
which includes representatives of the Project, TPDC, ME, Tanzania Ports Authority (TPA)
and MLHHSD.
The LARWG was convened in March 2018 and meets on a regular basis to provide updates
on the land acquisition and resettlement process and discusses issues and the future

27

The District Executive Director’s (DED) office was specifically in an oversight position to the land and asset
valuation process.

28

Village Development Council (VDC) representatives participated in Project community sensitization and
disclosure meetings, mobilized affected households and provided feedback to affected persons on Project
related issues, participated in identification of affected persons and households and witnessed the land and
asset valuation exercise.
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planning of the program. More details on the LARWG and its activities are provided in
Chapter 10.

1.2 Summary of Displacement Impacts in Manyara Region
Table 1-1 summarizes the PAPs within the Manyara Region. There is one (1) PAP within the
Kiteto District who occupies land parcels in more than one (1) village. In Table 1-1, this PAP
has been intentionally double counted to ensure that the numbers of PAPs per village
(reported in Chapter 5) correlate with the district totals29.

Villages30 (No.)

143

9

4

0

0

0

0

0

0

318

254

57

7

0

1

1

0

0

0

Total (Manyara Region) incuding 1 PAP with multiple
land parcels in different villages

474

397

66

11

0

Total Manyara Region PAPs
(counting PAP with multiple land parcels once only).

473

396

66

11

0

Description

Government
Institutions31
(No.)

Tenants (No.)

156

PAPs (No.)

Landholders
(No.)

Table 1-1: Summary of PAP Numbers within the Manyara Region

Hanang District
Total PAPs including those with land parcels in multiple
villages.
PAPs with land parcels in multiple villages
Kiteto District
Total PAPs including those with land parcels in multiple
villages.
PAPs with land parcels in multiple villages.

The main land acquisition and resettlement related impacts associated with the 144.84 km
pipeline section traversing the Hanang and Kiteto districts of the Manyara Region32 include;


Hanang District:

29

The total number of PAPs per district, as reflected in the last row of Table 1-1, counts the PAPs with land
parcels in multiple villages as single persons. A PAP with two (2) land parcels is therefore counted once only.
For example, if one (1) PAP has land in Ndorokoni and Ndaleta villages, the land parcels are counted as
belonging to one (1) PAP.

30

Numbers reflect only those villages that lose land and / or other assets such as trees or structures on Village
Land that is administrated by the Village Council. A PAP village is counted only once although more than one
land parcel and / or asset of the village may be affected.

31

Institutions that are not owned by government are included as landholders or tenant PAPs, for example
churches.

32

During land demarcation and adjudication surveys, the survey team were informed that a short section of the
pipeline passes through Simanjiro district in Manyara region. Dialogue was undertaken with land officers in
Simanjiro and Kilindi districts (Tanga Region) to understand more about the district boundaries and the project
affected land. It became evident that local maps were contradictory and that there was a latent land dispute
between two villages at the boundary between the two districts and regions. This conflict not being of concern
to the Project, all PAPs concerned by land or other assets in the section of the pipeline corridor in this area
were registered as being part of Kilindi district as advised by the land officers.
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- Two (2) wards (Lalaji and Gisambalang);
- Four (4) villages (Diloda, Gorimba, Masusu and Gisambalang);


Kiteto District:
- Four (4) wards (Olboroti, Njoro, Partimbo and Loolera);
- Seven (7) villages (Mwitikira, Ndorokoni, Ndaleta, Olpopong’i, Kimana, Amei
and Loolera);
- Kitwai Game Controlled Area (GCA) within the Loolera Ward;



-

In Hanang District, a total of 156 PAPs with 143 landholders (generally with
un-registered customary land tenure), nine (9) tenants and four (4) villages
recorded as affected PAPs on various land parcels;

-

In Kiteto District, a total of 318 PAPs with 254 landholders (generally with
un-registered customary land tenure), 57 tenants and seven (7) villages
recorded as affected PAPs on various land parcels;



Of the 473 PAPs, PRS-1 affects one (1) PAP and another 51 PAPs are affected by
the PRS-1 access road of which 40 are landholders (generally with un-registered
customary land tenure), 11 are tenants and one (1) is a village;



The majority of PAPs will experience some level of economic displacement in the
form of impacted crops and trees;



Of the total, 13 PAPs in Hanang, and 12 PAPs in Kiteto, of which four (4) PAPs
homesteads are located on the route of the access road for PRS-1, will experience
some degree of physical displacement;



A total of 26 structures will be affected in Hanang and 37 in Kiteto, including:



33

A total of 473 PAPs are affected, including the one (1) PAP in Kiteto District with land
parcels in more than one village:

-

32 residential dwelling structures, of which seven (7) are located on the
access road route to PRS-1;

-

29 other structures, of which four (4) are located on the access road route
to PRS-1, including grain storages, livestock kraals and latrines;

-

Two (2) incomplete structures; and

-

There are no structures located within the PRS-1 site.

The Project will cover33 1215.11 acres of land (infrastructure crossings which will
remain and orphaned land). This includes the land within the Kitwai Game Controlled

Not all land covered by the pipeline corridor will be acquired, valued and compensated. For example, road
reserves will not be acquired.
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Area (GCA) which is valued in a separate Forest, Game Reserves and GCA Valuation
Report.


The area of land valued and compensated by the Project in Manyara Region will be
1,214.55 acres of land (including orphaned land34). This comprises:
-

The pipeline runs through a total of 214.34 acres of land in Hanang District
comprising mostly of un-registered customary land tenure under agricultural
land use, all of which has been valued.

-

The pipeline runs through a total of 1,000.77 acres of land in Kiteto District
comprising mostly of un-registered customary land tenure under agricultural
land use, of which 1000.21 has been valued. This include 87.82 acres of
land that are part of Loolera Village which overlaps with the available Kitwai
GCA boundaries.



Included in the 1,000.77 acres affected by the pipeline and AGIs in Kiteto District is
129.82 acres that cover PRS-1 and the access road: 22.61 acres for PRS-1 and
107.21 acres for the access road;



A total of 312.2 acres of cropland (including intercropping35 acres) will be affected
affected by the pipeline and AGIs: 31.04 acres in Hanang District and 281.16 acres in
Kiteto District;



A total of 31,950 economic trees36 and other trees will be affected: 2,838 in Hanang
District and 29,112 in Kiteto District;



Of the 312.2 acres of cropland and , 45.38 acres are situated on PRS-1 and the
access road and 1,555 of the 31,951 economic trees are on PRS-1 with the access
road;



A total of four (4) graves will be affected with two (2) in Hanang District and two (2) in
Kiteto District;

 The pipeline will cross three (3) existing roads (which have reserves associated with
them) in Kiteto District;

34

35
36



The pipeline in Manyara Region will cross the Kitwai GCA, the Talamai Open Area
(OA) and three (3) village forests: Kimana, Amei and Loolera Village forests;



The pipeline route will cross 19 village tracks, 17 cattle tracks and four (4) seasonal
watercourses in Hanang District along with a number of footpaths37; and

Orphaned land is a portion of the land parcel that is not affected by the pipeline, but the size of this remaining
portion makes it no longer viable to cultivate / use.
Intercropping is a planting method where two or more crop types are grown together in one field.
Trees listed in the 2012 Crop & Tree Rates schedule, and listed trees agreed with the Chief Valuers (CVs)
office in 2018 are included in this count.
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The pipeline route will cross 31 village tracks, 23 cattle tracks and two (2) seasonal
streams in Kiteto District along with a number of footpaths.

The figures provided are accurate at the time of issuing this RAP, however, modifications to
figures may occur if PAPs query their valuations and amendments are made. Any changes
will be captured in a separate register of changes.

1.3 Content of the RAP
Table 1-2 summarizes the structure of the remaining chapters of this RAP.
Table 1-2: RAP Structure Summary
Chapter

Content

Chapter 2

Project description focusing on the Manyara Region describing the steps taken to avoid or
minimize displacement.

Chapter 3

Regulatory framework including Tanzanian laws relating to land acquisition, compensation and
resettlement; company standards of the Upstream Partners; applicable international guidelines
and standards; and an analysis of the gaps between Tanzanian and international standards for
land acquisition and involuntary resettlement.

Chapter 4

Principles and processes adopted for land acquisition, resettlement and compensation for the
Project including identification of vulnerable individuals and groups.

Chapter 5

Overview of the socio-economic context of the region, district and Project-affected wards and
villages, and the physical and economic displacement impacts of the land acquisition.

Chapter 6

Entitlement and compensation framework, including eligibility criteria, compensation options, the
valuation methodology for land and assets, and the entitlements to be offered to PAPs to meet
Tanzanian regulatory requirements and international standards.

Chapter 7

Replacement housing and replacement land.

Chapter 8

Livelihood Restoration Plan (LRP) describing the approach to be adopted by the Project to
restore, or improve where possible, the livelihoods and standard of living of persons displaced.

Chapter 9

Vulnerable People’s Plan.

Chapter 10

Approach to stakeholder engagement, consultation and information disclosure related to the
land acquisition program. A summary of engagement activities during the RAP planning is
presented, along with more details in a supporting appendix (Appendix C).

Chapter 11

Arrangements for the implementation of the RAP and related stakeholder engagement.

Chapter 12

Budget and schedule associated with the implementation of the RAP.

Chapter 13

Planned monitoring and evaluation of the land acquisition and resettlement program.

1.4 Resettlement Planning Team
The RAP has been prepared on behalf of and with the support of TEAM B.V. for the EACOP
Project by the RAP Planning Consulting team, Digby Wells Consortium (DWC), which
comprises:

37

Footpaths are generally less than one (1) meter in width, have no associated reserves and are used by people;
tracks range from one (1) to two (2) meters in width and have no associated reserves and are utilized by
people; and cattle tracks are up to three (3) meters in width and utilized by community and livestock and also
have no associated reserves.
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 The international environmental and social consulting firm, Digby Wells Environmental
(DWE);
 The Tanzanian firms PaulSam Geo-Engineering and Safety Training & Consulting
Limited (STCL); and
 The Tanzanian registered valuation firm, Whiteknights Real Estate and Investment
Analysts Co. Ltd. (WK)38.
The DWC team included:
 Project Managers with expertise in resettlement planning;
 Senior and junior registered Tanzanian valuers;
 Senior and junior registered Tanzanian land surveyors;
 Stakeholder engagement resources;
 Health Safety and Environment (HSE) teams;
 Logistical support teams;
 Town planner;
 Registered Tanzanian architect;
 Internationally registered architect;
 Registered Tanzanian structural engineer;
 Registered Tanzanian quantity surveyor;
 Agronomists;
 Forest specialist;
 Environmental specialists; and
 Social specialists.

38

It is a legal requirement in Tanzania that the valuation of assets for the purposes of compensation and land
acquisition be undertaken by a registered valuer.
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2. PROJECT DESCRIPTION
2.1 Overall Project Description
The Project entails the construction and operation of a 24-inch in diameter insulated,
electrically trace heated, buried pipeline to transport crude oil from the inlet flange at
Kabaale Pumping Station in the Hoima District of Uganda (in the area of the Lake Albert
Development) to an export facility at a Marine Storage Terminal (MST) in the Tanga Region
of Tanzania. The proposed pipeline route alignment through Tanzania is reflected in Figure
2-1.
The pipeline will be buried at an average depth of between 1.8 and 2 m and the length is
approximately 1,443 km, of which approximately 1,147 km is in Tanzania.
The design flow rate of the pipeline will make it capable of transporting 216,000 barrels of
crude oil per day (216 Kbpd). A key element of the design is temperature management to
maintain the crude oil above pour point39 and as much as possible above wax appearance
temperature (WAT). The Project components responsible for this task are:


Electrical Heat Tracing (EHT);



Pumping station bulk heaters (later in Project life); and



MST bulk heaters.

The pipeline will be buried, thermally insulated with polyurethane foam (PUF) and EHT will
be installed for the entire length of the pipeline. EHT is a heating system used to raise and /
or maintain the temperature of the pipe by an electrical heating element that runs in physical
contact along the length of the pipeline. During pipeline commissioning, the EHT will heat the
crude oil to keep it above 50°C. At plateau production, pipeline insulation will maintain crude
temperature above 50°C without any additional heat supply.
During the operational phase the EHT will provide heating during periods of reduced flow
rates, shutdowns or when maintenance is required. This EHT system will require electrical
power, which will be in the form of an underground cable that will be installed parallel to the
pipeline trench. The power required for the EHT will be acquired from generators at the
pumping stations and converted to the required voltage via step-down sub-stations located
along the pipeline route.

39

The pour point is the temperature below which a liquid becomes semi-solid and loses its flow characteristics.
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Figure 2-1: The EACOP Pipeline Route
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The main Project components in Tanzania include the following:
Priority Area Facilities for Construction
Early Works (EW) facilities (Project components) must be established before construction
activities can proceed. These are collectively referred to as Priority Areas (PAs) and include
the following components:


Coating Yards (CY)40;



Twelve (12) Main Camps and Pipe Yards (MCPYs41); and



Construction access roads42.

The resettlement process related to land acquisition for these components has been
addressed in the Priority Area (PA) RAP that is already completed43.
Other Project Components
These include:


Pipeline construction corridor: A 30 m wide corridor will be utilized during
construction. The corridor might be wider in certain areas, depending on the local
environment and construction requirements (such as stream / river crossings, road
reserves and powerline wayleaves for example). The corridor will be rehabilitated44
once construction is complete;



Export pipeline: Following construction, a permanent 10 m wide corridor is required
for the safe operation and maintenance of the pipeline set within the 30 m
construction corridor45. During operation, this corridor will be kept clear from deeprooting vegetation and permanent structures to ensure the safe operation of, and

40

The pipe will be imported in sections with a fusion-bonded epoxy coating already applied. A CY facility will be
constructed in Tanzania for these sections of pipe to then have insulation applied.

41

These camps will consist of temporary housing, offices, a kitchen, a dining hall and recreation areas and will be
located at reasonable intervals along the construction corridor. Each camp will also house a pipe yard, a
sewerage treatment facility and waste management area, driveways within the facility and, in some cases, a
helipad. One (1) of these facilities will be split across two (2) sites, a main camp (MC-13) and a pipe yard to
store pipes (PY-13). At least two (2) of these camps (MCPY-08 and MCPY-16) will be used as marshaling
yards for distribution of the pipes.

42

These access routes will link up to the existing road network and will provide access to certain construction
facilities and the pipeline construction corridor. The intention is these accesses will be built by the Project. Only
a few of the PAs require new access roads to be constructed with others simply requiring very short entrance
driveways into the facility from the existing road network to be built.

43

Digby Wells Consortium (2018). EACOP Priority Areas Resettlement Action Plan.

44

In areas categorized as Village Land prior to the Project, the 30 m wide corridor will be restored to grassland.
In areas previously categorized as Reserved Land and designated as a protected and / or designated area (e.g.
Forest Reserve, Game Reserve, Wildlife Management Area, Game Controlled Area and Open Area) land cover
will be restored and land use managed to achieve equivalent biological capacity.

45

Following engagements with the government and review of the Tanzanian land tenure and legal framework,
the 30 m construction corridor will be acquired permanently and converted to General Land. The Right of
Occupancy (ROO) for the pipeline corridor will be granted to the TPDC and a lease for the full 30 m corridor
provided to the Project Company.
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easy access to, the pipeline for maintenance purposes. However, the operation of
the pipeline will not present a barrier to people and livestock. Once the pipeline is
buried, markers planted at regular intervals will be visible along the corridor;


Hydro test water storage facilities: These facilities will be used to perform hydrostatic
testing on the pipeline prior to commissioning to confirm the threshold measurement
for the safe operation of the pipeline.



Sub-station: The EHT system will require electrical power, in the form of an
underground cable that will be installed parallel to the pipeline trench. The power
required for the EHT will be acquired from generators at two (2) of the pumping
stations and converted to the required voltage via step-down sub-stations located at
intervals along the pipeline route; and



Main Line Block Valves (MLBVs): MLBVs are required primarily to isolate a section of
the pipeline in the event of a rupture (which is very unlikely, and the pipeline design
includes a leak detection system (fiber optic cable) for the entire pipeline). MLBVs will
be located at major crossing points, active seismic areas and at each of the pumping
stations and pressure reduction sections.

Above-Ground Installations:


Pumping stations: Four (4) pumping stations in Tanzania are located at strategic
intervals along the pipeline and are used to monitor the flow in the pipeline and to
boost the pipeline’s internal pressure and flow (if required) to ensure safe operating
limits; and



Pressure reduction stations: Two (2) pressure reduction stations, PRS-1 and PRS-2,
in Tanzania will regulate the pressure in the pipeline to ensure continued flow and
that the maximum allowable operating pressure is not exceeded when the oil exits
the pipeline and enters the storage tanks. PRS-1 with an access road (PAR-PRS-1)
is located in Kimana Village, Partimbo Ward. There will be an additional pressure
reduction station at the MST.

Marine Storage Terminal and Load-out Facility


MST: The crude oil will be stored at the MST before it is moved to the offshore loadout facility from where it is transported to the end user. The MST consists of floating
roof tanks, discharge pumps and associated support systems, and a trestle with
transfer lines that connects the MST to the load-out facility;



Load-out facility (LOF): From the MST, crude oil will be discharged through pipelines
to offshore LOF where it is loaded onto marine tankers for shipment to end users. A
LOF will be constructed, including a jetty, to transfer crude oil to vessels (i.e. ships) at
a sheltered deep-water site offshore; and



Jetty: A jetty of approximately 2 km in length will connect the MST with the LOF.

The GoT will acquire all land required for the Project on a permanent basis. The government
will provide a lease to the Project which will comply with the principles set out in the Inter-
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Governmental Agreement (IGA) (see Section 3.3). For the PAs a short-term lease of
sufficient duration to support the construction, pipeline commissioning and construction
facilities’ decommissioning, will be secured for the Project. On expiry of the lease, land will
revert to the Government.
Access restrictions to Project land during construction and operation will be determined on
the basis of health and safety considerations. The PA coating yards, main camps and
marshaling and pipe storage yards will be fenced. Access to these facilities will be strictly
controlled.
The pipeline corridor will be unfenced, except where health and safety considerations
require access restrictions. The AGIs, including PRS-1, will be fenced and access strictly
controlled by the Project. Existing vehicle crossings will be maintained. Where certain
restrictions are unavoidable (e.g. during construction in specific areas), provisions will be
made for crossings of the pipeline route by people, vehicles and livestock near the restricted
zone. More details on the proposed land use restrictions for the pipeline corridor and other
Project installations are contained within the RPF46.

2.2 Overview of Project Elements in the Manyara Region
This RAP focuses on the Project elements to be constructed in the areas within the Hanang
and Kiteto Districts of the Manyara Region, namely; a pipeline construction corridor, export
pipeline and associated AGIs. This section describes the:


Location and setting of the Project;



Land requirements; and



Land context.

2.2.1 Location and Setting of the Project
The land valued (in the District Valuation Reports) and to be compensated for the Project,
within the Manyara Region is approximately 1,214.55 acres. This comprises 214.34 acres in
Hanang District and 1000.21 acres in Kiteto District. The area required represents
approximately 2.58% of the two (2) districts’ total land area. The pipeline directly impacts six
(6) of the 48 wards within the two (2) districts including 11 villages.
Figure 2-2 and Figure 2-3 illustrate the route of the Project pipeline through Manyara Region.
From Singida District in the west (KP-984.5) it enters Hanang District and traverses the
district for 27.74 km to the east before crossing into Kondoa District, Dodoma Region. It
traverses Dodoma Region for approximately 106.5 km (KP-1012 to KP-1118.5) to re-enter
Manyara Region in Kiteto District from Chemba District, Dodoma Region. It covers Kiteto
District for approximately 117.1 km to the east before crossing into Kilindi District of Tanga

46

Digby Wells Consortium (2018). East African Crude Oil Pipeline (EACOP), Tanzania Section: Resettlement
Policy Framework (RPF) (September 2018).) (Digby Wells Environmental; PaulSam Consultants; Whiteknights
Real Estate and Investment Analysts Company Ltd.).
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Region (KP-1235.5). PRS-1 and the access road (PAR-PRS-1) are located in Kimana
Village, Partimbo Ward. Entering Kiteto District from Kondoa District, the pipeline traverses
approximately 105 km before entering the Kitwai GCA and continues for 11.8 km before
exiting the district.
It should be noted that the currently available Tanzanian Geographic Information System
(GIS) dataset for administrative boundaries does not always align with data collected in the
field. According to the currently available Tanzanian GIS data the pipeline corridor will
passes through wards within the region which field data shows differently. These are
summarized as follows:


In Hanang District, field data and engagement with local authorities confirmed the
pipeline corridor enters the Hanang District at KP-984.5 and exits the District at KP1012. The available GIS dataset though (as shown on Figure 2-2) shows the pipeline
traverses the Singida District for another 6 km after KP-984.5 and exits into Kondoa
District 4 km prior to KP-1012.



In Kiteto District, a section of the pipeline which is shown in the GIS dataset as
passing through Ndedo Ward in fact from field data (and as confirmed with local
authorities) passes through Partimbo Ward and includes the village of Kimana, which
mapping data shows as outside Partimbo Ward.
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Figure 2-2: Location of Pipeline in Hanang District, Manyara Region
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Figure 2-3: Location of Pipeline in Kiteto District, Manyara Region
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2.2.2 Project Land Requirements in the Manyara Region
Table 2-1 below summarizes the length of the pipeline that crosses the relevant wards and
villages in the Hanang and Kiteto Districts and the size of land to be impacted within each.
Table 2-1: Summary of Pipeline Corridor in Manyara Region
District

Ward

Village

Nearest Kilometric Point
(KP)
Start

Lalaji
Hanang
Gisambalang
Olboloti

Diloda
Gorimba47
Masusu
Gisambalang
Mwitikira
Ndorokoni

Njoro

Kiteto

Partimbo

Loolera

Ndaleta

End

Pipeline
Length
(Km)

Land cover
(Acres)

984.5

996

11.11

87.23

996

1 003

7.12

54.54

1 003

1 011

7.93

60.87

1 011

1 012

1.58

11.70

1 118.5

1 130

11.3

89.34

1 130

1 138.5

8.46

62.93

1 138.5

1 147.5

9.29

71.80

Olpopong’i

1 147.5

1 165.5

17.71

133.91

Kimana

1 165.5

1 184

18.75

129.52

Kimana PRS-1 and
PAR-PRS-1

1 171.5

1 171.5

-

129.82

Amei

1 184

1 220

35.82

265.76

Loolera

1 220

1 224

3.98

29.87

Kitwai GCA /
Loolera Village
Overlap48

1 224

1 235.5

11.79

87.82

144.84

1 215.11

MANYARA REGION TOTAL

2.2.3 Land Context
This section of the pipeline corridor traverses three (3) land types being:


Village Land;



General Land; and



Reserved Land associated with specific crossings of the pipeline corridor (e.g.
roads).

The affected land in the villages is predominantly under unregistered customary tenure and
used for agriculture. The intention, subsequent to acquiring the village land affected by the

47

A section of the pipeline which is shown in the GIS dataset as passing through Ndedo Ward in fact passes
through Partimbo Ward and Kimana Village in the field. Field data included in this RAP has been confirmed with
the local authorities.

48

Loolera Village is located within the Kitwai GCA boundaries, as provided in the World Protected Areas
Database (2017).
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pipeline corridor and AGIs, is that the village land will be converted to general land and
leased to the Project. The Project affects approximately 199 land parcels in the villages in
Hanang District and 354 in Kiteto District. Tenants are present on 48 of these 554 land
parcels through various types of agreements with the landholders. PRS-1 and the related
access road affects 49 land parcels, of which nine (9) land parcels have tenants. Land
associated with road reserves and powerline wayleaves will not be converted into General
Land. The Project will establish appropriate crossings agreements with the relevant
government agencies.
Village Forests: Village forests are classified as Village Land. Three village forests overlap
with the pipeline corridor in the Kiteto District. These are Kimana, Amei and Loolera village
forests with land areas within the pipeline corridor of 60.58, 197.53 and 49.28 acres
respectively.
Talamai Open Area: This Open Area is located in Kiteto District in Noro, Partimbo and
Loolera Wards. Talamai OA falls under the management of Village Governments according
to the provisions of the Village Land Act (1999). The pipeline corridor crosses the
southernmost section of Talamai OA which extends approximately 40 km to the north where
it borders Makame Wildlife Management Area (WMA).
Kitwai Game Controlled Area: The section of the Kitwai GCA that is affected by the
pipeline corridor is in Loolera Ward, Kiteto District. The Kitwai GCA is administered by the
Wildlife Division of the MNRT under the Wildlife Conservation Act (2009). Loolera Village is
located within the Kitwai GCA boundaries.
Infrastructure and Other Crossings: The pipeline corridor within the Kiteto District will
cross three (3) roads, (two (2) are under the jurisdiction of TANROADS and the third (3rd)
under TARURA) with associated reserves. In the Hanang District there are no roads under
TANROADS or TARURA jurisdiction crossed by the pipeline corridor. No powerlines with
reserves / wayleaves cross the pipeline corridor in Manyara Region.
Community Tracks, Cattle Tracks, Footpaths, Streams and Other Crossings49: In
Hanang District, the pipeline corridor crosses 19 village tracks , 17 cattle tracks and four (4)n
seasonal watercourses, along with a number of footpaths. The pipeline corridor in the Kiteto
District also crosses 31 village tracks, 23 cattle tracks and two (2) seasonal streams. The
land associated with these crossings is Village Land and is valued accordingly (e.g. footpath
crossings within a PAPs land holding etc.). During construction, the construction contractor
will be required to maintain and / or provide alternative temporary crossing points to allow
safe passage across the corridor at all times.

49

Footpaths are generally less than one (1) meter in width and have no associated reserves used by people;
tracks range from one (1) to two (2) meters in width and have no associated reserves and are utilized by
people; and cattle tracks are up to three (3) meters in width and utilized by community and livestock and also
have no associated reserves.
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2.3 Activities to Avoid or Minimize Displacement
Good International Industry Practice (GIIP) requires that displacement be avoided or
minimized wherever feasible through the assessment of alternative Project and engineering
designs and the application of various criteria.
Several alternative pipeline routes were identified during the early stages of the development
of the Project. The routing process began with the identification of regional areas of interest.
This was followed by numerous screening studies to evaluate environmental, social, geohazards, constructability and terrain (including river crossings and slopes) constraints for
pipeline routing at a broad scale.
This work culminated in the selection of eleven 50 km wide corridor combinations for more
detailed evaluation. Secondary information was used to assess the potential corridors using
a geographic information system (GIS) and three (3) corridor options were identified for
further evaluation, two (2) through Kenya (northern and southern corridors) and one (1)
through Tanzania.
Using higher-resolution satellite imagery the corridors were refined through further analysis
of the constraints identified above. Following this work, the Uganda-Tanzania route was
selected. Subsequently, the route corridor was reduced to two (2) kilometers in width in 2016
and 2017 to 100 m wide. During 2018 the route corridor was reduced to a 30 m wide corridor
within which, the construction and operational pipeline corridor will be located.
In the site selection for these sites technical, environmental, socio-economic and cultural
heritage criteria were considered including the following overriding requirements to:


Minimize land acquisition and physical displacement specifically;



Minimize distances from the main road network where applicable;



Avoid populated areas and nationally protected areas of biodiversity value; and



Take cognizance of the terrain type and topography.

Further details on the pipeline route selection and minimization of impacts are detailed in the
Environmental and Social Impact Assessment (ESIA)50.
The Project is continuing to review the findings of the land acquisition, socio-economic
household surveys and SELI surveys alongside the design to identify locations where
physical and economic displacement impacts could be further avoided, reduced and / or
minimized. This is an ongoing process and is being further informed by the engagement
programe with PAPs, PACs and other stakeholders.

50

East African Crude Oil Pipeline ESIA, 2018.
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3. LEGAL AND POLICY CONTEXT
This section draws from the legal context described in the Resettlement Policy Framework
(RPF51), which is applicable to all Project RAPs and summarizes the legislative and policy
requirements that the Project must meet to acquire land, compensate for assets and
complete resettlement, including:


Relevant Tanzanian legislation, regulations and policy (Section 3.1);



Corporate standards of the Upstream Partners (Section 3.2);



Inter-governmental Agreement (IGA) and (Section 3.3);



The applicable international financing standards (Section 3.4) adopted by the Project
in particular:
- The Equator Principles (EPs);
- IFC PS1 (Assessment and Management of Environmental and Social Risks
and Impacts);
- IFC PS5 (Land Acquisition and Involuntary Resettlement);
- IFC PS7 (Indigenous Peoples) (Section 3.4.2);
- IFC PS8 (Cultural Heritage);
- The applicable international conventions, specifically, the International Labor
Organization (ILO)’s C169 (Indigenous and Tribal People’s Convention), the
African Commission on Human and Peoples’ Rights (ACHPR); and the United
Nations (UN) Declaration on the Rights of Indigenous Peoples (Section 3.4.2);
and
- A gap analysis of national legislation and international financing standards and
a way forward approach to address any gaps identified (Section 3.5).

3.1 Summary of Tanzanian Regulatory Framework
Tanzania has a range of laws and policies related to categories of land, land tenure, land
acquisition, compensation and resettlement. Under Tanzanian law, land is categorized as
follows:


51

Reserved Land: Land set aside for special purposes including wildlife reserves,
forest reserves, marine parks, road reserves and land reserved for public utilities and
highways. Specific legal regimes govern these lands under the laws used to establish
the various forms of reserved land such as the Forest Act, National Parks Act,
Wildlife Conservation Act, and Land Acquisition Act;

A detailed regulatory framework can be found in Chapter 3 and Appendix A of the EACOP RPF (September
2018).
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Village Land: Includes all land inside the boundaries of registered villages, where
the VDCs and Village Assemblies are given powers to manage land. The Village
Land Act (1999 as amended from time to time) specifies how this is to be achieved;
and



General Land: This is defined in The Land Act, 1999 as “…all public land which is
not Reserved Land or Village Land and includes unoccupied or unused village land”
and is managed by the Commissioner for Lands.

The land affected in the Manyara Region is predominantly Village Land, with some
Reserved Land.
The key legislation for land acquisition and compensation in Tanzania is listed below and
discussed in detail in the RPF52:
Overarching Laws and Guidance:


Constitution of the United Republic of Tanzania, 1977;



The National Land Policy, 1997; and



Petroleum Act No. 8, 2015.

Other Relevant Acts and Regulations:

52

•

The Land Act, 1999, Cap 113 R.E. 2018 (as amended from time to time);

•

The Land Acquisition Act, 1967, Cap 118 R.E. 2018 (as amended from time to time);

•

The Village Land Act, 1999, Cap 114 R.E. 2018 (as amended from time to time);

•

The Village Land Regulations, 2001;

•

The Graves (Removal) Act, 1969;

•

The Antiquities Act, 1964, and Antiquities (Amendment) Act, 1979;

•

The Land Disputes Courts Act, 2002;

•

The Valuation and Valuers Registration Act, 2016;

•

The Valuation and Valuers (General) Regulations, 2018;

•

The Forest Act, 2002;

•

The Roads Management Regulations, 2009;

•

The National Parks Act, 2002;

•

The Wildlife Conservation Act, 2013;

•

The Marine Parks and Reserves Act, 1994;

East African Crude Oil Pipeline – Resettlement Policy Framework (RPF), 2018
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The Urban Planning Act, 2007;



The Water Resources Management Act, 2009;



The Environmental Management Act, 2004;



The Mining Act, 2017;



The Road Act, 2007; and



The Electricity Act, 2008.

Other Relevant Policies:


The National Human Settlements Development Policy, 2000;



Forest Policy, 1998;



Water Policy, 2002;



Agricultural and Livestock Policy, 1997; and



Tanzania Women and Gender Policy, 2000.

3.2 Corporate Environmental and Social Commitments
The Upstream Partners each have corporate policies that include Environment, Health and
Safety policies, Ethics Charters, commitments to the protection of biodiversity and strategies
for operating in sensitive environments. The relevant social commitments, including
stakeholder engagement, are summarized for each partner in the table below.
In the absence of EACOP Project-specific standards, and in advance of the pipeline
company developing its standards, EACOP is applying some of Total SA standards to the
Project including:


Code of Conduct;



HSE Charter;



Security Charter;



Charter of Principles and Guidelines on Indigenous and Tribal Peoples;



Business Integrity Guide; and



Human Rights Guide.

Summaries of the three (3) partners’ commitments to social responsibility are presented in
the table below.
Table 3-1: Project Partners’ Commitments to Social Responsibility
Company

Policies

Total E&P Uganda
B.V. (TEPU).

TEPU commits, among others, to:

Developing transparent, constructive relationships with all of its stakeholders;

Reducing negative socio-economic impacts related to its operations;

Participating in the economic diversification of host communities and countries by
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Company

Policies
supporting local initiatives;
Contributing to human development by emphasizing education and the
strengthening of local skills and capacities; and

Enhancing the value of the historical, natural and cultural heritage of local communities.
In their HSE Charter, Company commits itself to comply with applicable Tanzanian laws
and regulations, international standards, as well as Total Group policies in the fields of
HSE. In matters of safety, health, environment and quality, Company further adopts a
constructive attitude based on open dialogue with stakeholders and outside parties.
Through its social commitment, it focuses on developing its activities in harmony with the
neighboring communities. In its Ethics Charter, Company commits to contributing to the
social and economic development of the countries in which it operates, in compliance with
local legislation and regulation. It is committed to protecting the environment and
respecting local cultures.


CNOOC Uganda
Limited (CUL).

CUL, in its social policies, is committed to contributing to the economic development of the
country and ensuring that the communities where CUL operates benefit from their
operations. CUL will operate in compliance with Tanzanian laws and regulations and
pursue high standards of business ethics and corporate governance and implement
advanced standards and industry best practice. It is committed to pursuing a win-win
relationship with stakeholders, and to respect the rights and interests of stakeholders, by
supporting local communities in the development of education, and contributing to poverty
alleviation, among others.

Tullow Uganda
Operations Pty Ltd
(TUOP).

In its Environment and Social Performance Standard, TUOP states that it will comply with
the requirements of all applicable host country laws and regulations and apply their
Standard where their requirements are more stringent than host country laws. The
Standard requires that a robust stakeholder engagement process is followed, which is
well-planned and coordinated, including the identification of potential stakeholders and the
participation of Project-impacted people to discuss and contribute to project design, scope,
impacts and mitigation measures prior to the start of project activities.
In its policy statement on human rights, TUOP commits to human rights due diligence from
the start of a potential project and to actively engage employees and contractors with
appropriate cultural awareness training. TUOP will undertake all its operations in
conformity with the Voluntary Principles on Security and Human Rights (VPSHR).

3.3 Inter-Governmental Agreement
The IGA was signed by the Governments of Uganda and Tanzania on 26th May 2017. Within
the IGA, Article 3 establishes the land rights framework. This framework addresses:


Fair, transparent, legally enforceable and clear terms in favor of the Project;



Availability of land rights and integrity of the pipeline system including;
- Clearly identifiable, registrable title;
- Free from third party encumbrances, rights or claims;
- Strongest available title (or for temporary land, an appropriate title / right);
- Duration for the entirety of the Project (or for temporary land, as long as
needed by the Project);
- Uninhibited implementation of the Project;
- The enabling of full ownership of all Project facilities;
- IFIs’ right to legal, valid and enforceable first priority security; and
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Compliance with Environmental Health, Safety and Security (EHSS) and Human
Rights Standards at a national and international level.

In comments received from the GoT on the RPF, the GoT noted ‘…the Government has
confirmed to the investors that land taking will be based on the perspective of local and
International Standards (reference is made to Article 3 of the IGA)’.
The HGAs for the Project between the Upstream Partners and the governments will follow
on from the IGA and will cover, in their remit, agreement over land rights. The HGA is
currently under development and discussion between the Upstream Partners and the GoT is
yet to be signed. However, the Project will adopt the IGA principles stated, and these will be
reflected in the processes undertaken to develop the RAP including socio-economic and
asset surveys, valuation methods and the determination of cash and in-kind compensation.

3.4 International Guidance and Standards
3.4.1 Equator Principles
The Equator Principles are a risk management tool adopted by numerous financial
institutions in 37 countries to identify, assess and manage environmental and social risks.
The Equator Principles are largely based on the IFC’s PSs with some additional
requirements for lenders who have adopted the Equator Principles. As the Project may be
seeking funding from Equator Principle financial institutions, the process for land acquisition,
compensation and resettlement must recognize the applicable international standards within
the Equator Principles.

3.4.2 International Finance Corporation Performance Standards (2012)
The IFC, a member of the World Bank Group, has adopted a suite of PSs on social and
environmental sustainability. The IFC applies these PSs to manage project-related social
and environmental risks and impacts, and to enhance development opportunities in its
private sector financing. The specific PSs considered applicable to the RAPs are
summarized below:
Performance Standard 1: Assessment and Management of Environmental and Social
Risks and Impacts
PS1 establishes the importance of:


An integrated assessment to identify the environmental and social impacts, risks, and
opportunities of projects;



Effective community engagement through disclosure of project-related information
and consultation with local communities on matters that directly affect them; and



The client’s management of environmental and social performance throughout the
life of the Project.

The specific objectives of PS1 are:
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To identify and assess social and environmental impacts, both adverse and
beneficial, in the Project’s area of influence;



To avoid, or where avoidance is not possible, minimize, mitigate, or compensate for
adverse impacts on workers, affected communities, and the environment;



To ensure that affected communities are appropriately engaged on issues that could
potentially affect them; and



To promote improved social and environmental performance of companies through
the effective use of management systems.

Performance Standard 5: Land Acquisition and Involuntary Resettlement
The Project will require the involuntary resettlement of all households and assets located
within the Project footprints thereby making PS5 applicable. The main objectives of PS5 are:


To avoid, and when avoidance is not possible, minimize displacement by exploring
alternative project designs;



To avoid forced eviction;



To anticipate and avoid, or where avoidance is not possible, minimize adverse social
and economic impacts from land acquisition and / or restrictions on land use by, (i)
providing compensation for loss of assets at replacement cost53 and (ii) ensuring that
all resettlement activities are implemented with appropriate disclosure of information,
consultation, and the informed participation of those affected;



To improve, or restore, the livelihoods and standards of living of displaced persons;
and



To improve living conditions among physically displaced persons through the
provision of adequate housing with security of tenure54 at resettlement sites.

According to IFC PS5, displaced persons may be classified as persons:


Who have formal legal rights to the land or assets they occupy or use;



Who do not have formal legal rights to land or assets, but have a claim to land that is
recognized or recognizable under national law; or



Who have no recognizable legal right or claim to the land or assets they use /
occupy.

53

Replacement cost is defined as the market value of the assets plus transaction costs. In applying this method
of valuation, depreciation of structures and assets should not be taken into account. Market value is defined as
the value required to allow Project Affected Communities (PAC) and persons to replace lost assets with assets
of similar value. The valuation method for determining replacement cost should be documented and included in
applicable Resettlement and / or Livelihoods Restoration Plan (LRP).

54

Security of tenure means that resettled individuals or communities are resettled to a site that they can legally
occupy and where they are protected from the risk of eviction.
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PS5 also includes the following requirements:


Provides opportunities to displaced people to derive appropriate development
benefits from the Project; and



Where land is collectively owned, land-based compensation should be offered, where
possible.

Involuntary resettlement refers both to physical displacement (resettlement or loss of shelter)
and economic displacement (loss of assets, or access to assets, that leads to loss of income
sources and / or other means of livelihood), as a result of Project-related land acquisition
and / or restrictions on land use. Resettlement is considered involuntary when affected
persons or communities do not have the right to refuse land acquisition and restrictions on
land use that result in physical or economic displacement. This occurs in cases of lawful
expropriation, or restrictions on land use, or in negotiated settlements in which the buyer /
developer can resort to expropriation or impose legal restrictions on land use if negotiations
with the seller fail55.
PS5 applies to all physical and / or economic displacement resulting from the following types
of land-related transactions:


Land rights, or land use rights, acquired through expropriation or other compulsory
procedures in accordance with the legal system of the host country;



Land rights, or land use rights, acquired through negotiated settlements with property
owners or those with legal rights to the land if failure to reach a negotiated settlement
would have resulted in expropriation or other compulsory procedures;



Project situations where involuntary restrictions on land use and existing access to
natural resources cause a community, or groups within a community, to lose access
to resource usage where they have traditional or recognizable usage rights;



Certain Project situations requiring evictions of people occupying land without formal,
traditional, or recognizable usage rights; and



Restriction on access to land or use of other resources including communal property
and natural resources.

When displacement cannot be avoided, the project sponsor will offer displaced persons and
communities’ compensation for the loss of all assets at full replacement cost, as well as
other assistance as provided in PS5, to help them improve or restore their standards of living
and livelihoods. Compensation standards shall be transparent and applied consistently to all
the communities and persons affected by the displacement.

55

IFC PS5 does not apply to resettlement resulting from voluntary land transactions (i.e., market transactions in
which the seller is not obliged to sell, and the buyer cannot resort to expropriation or other compulsory
procedures sanctioned by the legal system of the host country if negotiations fail).
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Replacement cost is defined as the market value of affected assets plus transaction costs. In
applying this method of valuation, depreciation of structures and assets should not be taken
into account. Market value is defined as the value that is required to enable affected persons
and communities to replace lost assets with new assets of similar value or utility. Security of
tenure must be provided at the resettlement site, meaning that resettled individuals or
communities are resettled to a site that they can legally occupy without the risk of eviction.
According to IFC PS5, preference should be given to land-based resettlement strategies for
displaced persons whose livelihoods are land-based. Strategies may include resettlement on
public land with the agreement of the government, or on private land acquired or purchased
for resettlement. Whenever replacement land is offered, it should provide for land that is at
least equivalent to that of the old site.
Where physical displacement occurs, PS5 further requires that a RAP shall be developed
and implemented. The RAP must provide a comprehensive action plan for addressing
resettlement impacts. It should describe the procedures and activities that will be taken to
mitigate adverse project impacts, compensate for all losses, and provide development
benefits to those who will be resettled or displaced as a result of the Project. The project
sponsor shall be fully responsible for the resettlement process.
In order to comply with the above requirements, the project sponsor will carry out a census
with appropriate socio-economic baseline data to identify all persons who will be displaced
by the Project, and to determine who will be eligible for compensation and / or resettlement
assistance and to discourage the inflow of people who are ineligible for these. A cut-off date
for eligibility under the proposed project should also be established. Information on the cutoff date shall be well documented and disseminated throughout the project area.
PS5 requires that the RAP is disclosed to the relevant authorities and affected parties prior
to implementing resettlement. Provision of compensation and restoration of livelihoods of
those affected by the project shall be ensured prior to any actual resettlement. Possession of
land for project activities should take place only after compensation has been paid, or
alternatively, if suitable guarantees of compensation have been made to the affected parties’
satisfaction. Replacement housing and related public infrastructure and services and moving
allowances must be provided to affected persons in accordance with the RAP provisions.
PS5 further requires that particular attention be given to the needs of vulnerable persons and
groups. These are defined as those below a defined poverty line, the landless, the elderly,
women and children, indigenous groups and ethnic minorities, the disabled, orphans, and
otherwise disadvantaged persons. In particular, the RAP must provide:


Additional targeted assistance (for example credit facilities, training and employment)
and opportunities to restore, and preferably improve, their income-earning capacity,
production levels and standards of living to displaced persons whose livelihoods or
income levels are adversely affected; and



Transitional support to economically displaced persons where necessary, based on a
reasonable estimate of time required to restore income-earning capacity, production
levels, and standards of living.
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Performance Standard 7: Indigenous Peoples
Many Indigenous Peoples’ (IPs) cultures and identities are inextricably linked to the lands on
which they live and the natural resources on which they depend. In many cases, their
cultures, identities, traditional knowledge, and oral histories are connected to, and
maintained through the use of, and through relationships with, these lands and natural
resources, thus, project impacts on lands, forests, water, wildlife, and other natural
resources may affect their institutions, livelihoods, economic development, and their ability to
maintain and develop their identities and cultures. PS7 sets out specific requirements when
projects affect these IPs and relationships.
In this Performance Standard, the term “Indigenous Peoples” is used to refer to a distinct
social and cultural group exhibiting the following characteristics:


Self-identification as members of a distinct indigenous cultural group and recognition
of this identity by others;



Collective attachment to geographically distinct habitats or ancestral territories and to
the natural resources in these habitats and territories;



Customary cultural, economic, social, or political institutions that are separate from
those of the mainstream society or culture; or



A distinct language or dialect, often different to the official language or languages of
the country or region within which they reside.

The applicability of PS7 should be established during a project’s environmental and social
risks and impacts identification process and as such the Maasai, Barabaig and Akie ethnic
groups have been identified as affected by the Project
The specific objectives of PS7 are:


To ensure that the development process fosters full respect for the human rights,
dignity, aspirations, culture, and natural resource-based livelihoods of IPs;



To anticipate and avoid adverse impacts of projects on communities of IPs, or when
avoidance is not possible, to minimize and / or compensate for such impacts;



To promote sustainable development benefits and opportunities for IPs in a culturally
appropriate manner;



To establish and maintain an ongoing relationship based on Informed Consultation
and Participation (ICP) with the IPs affected by a project throughout the Project’s
lifecycle;



To ensure the Free, Prior and Informed Consent (FPIC) of the Affected Communities
of IPs when the circumstances described in the Performance Standard are present;
and



To respect and preserve the culture, knowledge, and practices of IPs.

Specific circumstances under which FPIC is required include:
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Impacts on lands and natural resources subject to traditional ownership or under
customary use;



Relocation of IPs from lands and natural resources subject to traditional ownership or
under customary use; and



Critical cultural heritage.

Approximately one-third of PAHs in the Manyara Region identified as Maasai (119),
Barabaig (24), Akie (8) and Sandawe (1) this PS is therefore relevant for the approach to
resettlement on the Project.
Performance Standard 8: Cultural Heritage
PS8 recognizes the importance of cultural heritage for current and future generations. The
specific objectives of PS8 are to:


To protect cultural heritage from the adverse impacts of project activities and support
its preservation; and



To promote the equitable sharing of benefits from the use of cultural heritage.

In the selection of the chosen pipeline route, the location and proximity to culturally sensitive
and potentially sensitive sites were considered. More detailed identification and assessment
of potentially affected sites have also been undertaken in the Project ESIA56 as well as
monitoring undertaken during the geophysical and geotechnical surveys. The protection and
management of known and chance finds during construction will be addressed through
construction management plans, including site monitoring and management during
construction, and use of the Project’s Chance Finds Procedure. In the Manyara Region four
(4) graves were identified within the corridor during the valuation process these graves will
be removed and reinterned in accordance with the Graves (Removal) Act, 1969. No
archeological or spiritual sites were identified during the RAP surveys in Manyara Region.
Land and assets associated with these sites has been valued. Impacts on spiritual sites (if
identified later) will be managed by the Project under the Cultural Heritage Management
Plan, including liaison with communities over supporting ceremonies etc.

3.4.3 Human Rights Considerations
As set out in the IGA framework, the Project has agreed to address Human Rights
Standards at a national and international level. The UN norms acknowledge the universality,
indivisibility, interdependence, and interrelatedness of human rights, including the right to
development, which entitles every person to participate in, contribute to and enjoy economic,
social, cultural and political development in which human rights and fundamental freedoms
can be realized.

56

East African Crude Oil Pipeline -ESIA, 2019 Environmental and Social Impact Assessment.
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The protection of basic human rights is primarily the responsibility of the State. However, in
terms of international good practice, private companies are required to respect human rights
and avoid infringing on the human rights of others. The United Nations Global Compact
(UNGC) initiative challenges business to embrace and enact basic principles with respect to
human rights. The UN Guiding Principles on Business and Human Rights (2011) set out the
corporate responsibility to respect human rights; avoid, prevent and mitigate adverse
impacts; and establish operational level grievance mechanisms for individuals or
communities who may be adversely impacted, in order to facilitate remediation.
The IFC PSs provide further insight into how initiatives like the UNGC can improve the
human rights performance of project sponsors. The IFC Good Practice Note on the Design
of Grievance Mechanisms (Guidance Note 7 of 2009), establishes that credible and effective
grievance mechanisms are part of a broader framework for companies to address human
rights issues in their business operations.
The IFC PSs furthermore require that the dignity, human rights and welfare of communities
affected by development projects are protected.
The Project has commissioned a human rights impact assessment, which reviewed potential
human rights impacts related to resettlement and potential vulnerable groups, including
women and vulnerable ethnic groups that may self-identify as IPs. Further human rights
review and guidance are being implemented to further assess the potential impacts that are
relevant to the RAP in Manyara Region and other areas.

3.5 Gap Analysis between Tanzanian Legislation and
Performance Standard 5
Table 3-2 provides an overview of the Tanzanian legislative requirements and IFC PS5 with
regard to resettlement and compensation. Any significant gaps between the two (2) sets of
requirements are identified and a way forward is outlined to be adopted during the
resettlement planning and implementation.
This RAP presents an updated gap analysis to the one presented in the RPF. The agreed
way forward for all the gaps has been adopted in the RAP planning and associated activities.
This RAP confirms that, where a discrepancy exists between IFI requirements (e.g. IFC
PS5) and national legislation, the more stringent of the two (2) will be used and / or applied.
Table 3-2: Comparison of Relevant Tanzanian Legislation and IFC PS5
Tanzanian Legislation

IFC PS5

Way Forward

Valuation of Land and Assets
 Market rates for land;
 Replacement cost for
structures;
 Rates for crops and
trees based on extensive
research and published
by the Chief Valuer (CV)

September 2020

 Replacement cost not
taking depreciation into
account;
 All affected land eligible
for compensation;
 Rates to be current; and
 Transaction costs to be

Valuation Reports and Compensation Schedules
shall introduce:
 Tanzanian Entitlements (to be approved by CV)
(also referred to as Part I);
 Additional Project-specific entitlements and / or
compensation options to meet international
financing standards (for the information of the CV)
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Tanzanian Legislation
(valid for up to five (5)
years); and
 Crops in abandoned field
to receive 50% of
designated market value.

IFC PS5
paid as part of
compensation.

Way Forward
(also referred to as Part II); and
 Affected persons will be informed of additional
entitlements offered by the Project.
Valuation Methodology:
 Rates agreed with CV;
 Full replacement cost without taking depreciation
into account; and
 Valuation of entitlements under Tanzanian Law
presented in a separate report from entitlements to
meet international financing standards of the
Compensation Schedules57.

 Requires socio-economic
survey.

 Project will undertake socio-economic surveys of
PAHs58; and
 Data will be used to inform the livelihoods
restoration and in-kind compensation options59.

 Cut-off date to be
established by Project.

 Cut-off date triggered by valuation, in line with
Tanzanian law.

Socio-Economic Surveys
 Not required.

Cut-off Date for Eligibility
 Cut-off date set as
commencement of
valuation.

Eligibility of PAP – without formal rights or claims to land / informal occupiers
 Recognize and appropriately compensate PAPs
 Only people with
 Informal occupiers
with formal and informal land rights and those with
recognized land use /
compensated for
no recognizable right or claim;
owner rights (including
improvements on land
customary) qualify for
(i.e. for loss of assets
 Not required to compensate those who encroach
other than land) present
compensation; and
on the Project area after the cut-off date for
at the cut-off date for
eligibility; and
 Informal occupiers do
eligibility;
not qualify for
 Compensation for PAPs not considered eligible
 A choice of options to
compensation.
under the Tanzanian legal requirements would be
relocate them with
included within the separate Valuation Report (VR)
security of tenure without
and Compensation Schedules on additional
the risk of facing forced
entitlements for International Financing Standards
eviction; and
(IFS).
 Resettlement assistance
to restore livelihoods.
In-kind Compensation Options and Resettlement Assistance
 Provision of replacement
land generally not
offered. Regulations
allow provision of

 Cash compensation for
land-based livelihoods is
considered appropriate
where the land taken is a

 Eligibility for in-kind compensation options will be
related to significance of impacts on livelihoods:
- Persons losing only a small fraction of their
land (with the remainder being economically

57

It should be noted that, the valuation conducted according to Tanzanian Law outlined in the Valuation Report
for Manyara Region is to be approved by the CV of the GoT as per Regulation 11 of the Valuation and Valuers
(General) Regulations, 2018. The valuation for additional entitlements and compensation options under IFI
standards as defined in IFC PS5 on Land Acquisition and Involuntary Resettlement is presented separately.
Specific measures to meet these requirements in the context of this Project were also set out in the RPF
developed for the overall Project and are presented in this RAP in more detail. It is understood that the
additional entitlements required to meet IFC PS5 does not require the approval of the CV of the GoT but will
nevertheless be shared with the CV.

58

Findings of socio-economic studies including living standards and the livelihoods of PACs are presented in
Chapter 5. The outcomes of housing studies undertaken in relation to replacement housing design are outlined
in Chapter 7;

59

Livelihood restoration and in-kind options to address IFC PS5.
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Tanzanian Legislation
comparable plot of land
or building(s);
 Practice is generally to
compensate in cash60;
and
 Range of support
allowances including
disturbance, transport
and accommodation
allowances, and loss of
profits, for eligible PAPs.

IFC PS5
small fraction of the
affected asset and the
residual land is
economically viable;
 Otherwise, requires
choice of replacement
land / housing or cash or
combination; and
 Relocation support
allowances such as for:
disturbance, vulnerability,
transportation and
temporary
accommodation.

Vulnerable Individuals and Groups
 No special support
 Additional attention and
required for vulnerable
support measures to
groups.
vulnerable groups.
Timing of Compensation Payments
 Valuation valid for a
 Payment prior to
2-year period but
possession of land.
payment within six (6)
months of approval of
VR by the CV, and if
payment delayed it is
subject to interest.

Way Forward
viable61) receive cash compensation for that
land; and
- In cases of significant impact62, offer eligible
PAPs a choice between cash or replacement
land / housing (i.e. in-kind compensation) or a
combination of cash and in-kind
compensation; and resettlement assistance.
 VRs will distinguish between the standard
Tanzanian entitlements of cash and the additional
in-kind compensation options offered for IFS; and
 In-kind compensation options and additional
resettlement assistance for IFS would be
contained within (Part II) the additional
entitlements for IFS, VRs and Compensation
Schedules.
 Identify vulnerable groups and provide special
attention and support measures.

 Project responsible for payment of cash
compensation and delivery of in-kind
compensation entitlements and resettlement
assistance;
 Compensation paid in line with Tanzanian law;
 Project would only seek land access after:
- Reasonable notice to vacate / yield possession
has occurred (minimum of six (6) weeks);
- All cash compensation has been paid and
eligible physically displaced PAPs have been
offered and moved to permanent replacement
housing63 (where selected and eligible) while
relevant other in-kind compensation / and
resettlement assistance is in process; and
- Required land transfer, provision of ROO to
TPDC, Project lease and other arrangements
are in place with relevant GoT agency.

60The

Land (Compensation Claims) Regulation 2010 allows, at the option of the Government, provision of ‘A plot
of land of comparable quality, extent and productive potential to land lost; A building or buildings of comparable
quality, extent and use to the building or buildings lost.’ The provision of replacement land and / or housing is
not generally provided in practice via this Regulation; rather, Tanzanian RAPs reviewed offer this through
application of international financing standards.

61Assessment

of the economic viability of the remaining portions of land will include consideration of other
unaffected land available to the PAP, as well as this land, is sufficiently productive to ensure livelihoods can be
maintained or restored to at least pre-displacement levels.

62

“Significant impact” comprises physical displacement as well as loss of all or most land available to the PAP.

63The

Project intends to construct replacement houses in a time frame that physically displaced PAPs affected by
the pipeline corridor will move straight into replacement housing and will not need to be moved into temporary
accommodation. However, there may be instances where this is required, such as where the PAPs elects to
have a replacement dwellings structure constructed on their existing homestead and for safety reasons it is not
considered appropriate for these households to remain living on the homestead during this construction. In
such instances the Project will work closely with PAPs and relevant authorities to secure appropriate temporary
accommodation and support the PAPs during this transition period.
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Tanzanian Legislation

IFC PS5

Way Forward

 Requires livelihood
restoration support.

 Livelihood restoration entitlements committed to
within the (Part II) additional entitlements for IFS
VRs and Compensation Schedules and further
detailed in the RAP as additional Project-specific
entitlements to meet international financing
requirements; and
 An LRP is presented in this RAP in Chapter 8,
outlining the approach to livelihood restoration to
be adopted during the resettlement process.

Livelihood Restoration
 Does not generally
require livelihood
restoration support; and
 Regulations allow that
compensation can
include plants and
seedlings; regular
supplies of grain and
other basic foodstuffs for
a specified period64.

Land Acquisition and Resettlement Documentation
 VRs required;
 RAPs not required65; and
 National Environment
Management Council
(NEMC) request RAPs
as part of Environmental
Impact Assessment
(EIA) submissions.

 RAPs where there is
physical displacement;
 LRPs where there is only
economic displacement;
and
 Required prior to taking
possession of land.

 VRs (structured in two reports as noted above).
The (Part I) Valuation Report for compensation
under Tanzanian law will be submitted for approval
to the CV. The (Part II) Valuation Report for
additional entitlements under IFS will be provided
to the CV for information;
 Project RAPs will be prepared by the Project and
submitted for information and for a comments
period to the relevant agencies in Tanzania66; and
 As required under IFS, RAPs will be publicly
disclosed including on the EACOP Project
website.

Disclosure, Consultation and Informed Participation
 Some disclosure is
required, including on
compensation rates;
 PAPs are given the
opportunity to inspect
compensation schedules
following valuation; and
 No negotiation of
compensation options.

 Disclosure of rates,
entitlements and options
and participation during
resettlement phases; and
 Negotiation on content of
compensation package67.

 Disclosure of relevant information (including on
rates and entitlements);
 Entitlement Briefings in which PAPs’ valuation and
compensation options are explained and PAPs are
given the opportunity to select preferred options;
 Engagement and participation of affected persons,
households and affected communities during
resettlement phases; and
 Allow negotiation about selection of compensation
options, resettlement allowance and livelihood
restoration options (in terms of cash and in-kind
combinations).

 Establishment of
dedicated, easily
accessible, and no-cost
grievance management

 Establish a dedicated grievance management
mechanism, at no-cost to affected people; and

Grievance Mechanisms
 No requirement for a
Project dispute
resolution mechanism
beyond those legal

 Complainants will still be able to seek legal
remedies in accordance with the laws and

64Compensation

for Loss of Profits is provided for in The Valuation and Valuers Registration Act, 2016. Such
compensation is viewed as a form of livelihood restoration support. Further, Section 10 Land (Compensation
Claims) Regulations 2010 provide that compensation shall take the form of monetary compensation, but may
also include the following: plants and seedlings; and regular supplies of grain and other basic foodstuffs for a
specified period. Again, such compensation is viewed as a form of livelihood restoration support.

65Certain
66These

licenses include the condition for a relocation plan e.g. Mining Licenses.

may include ME, TPDC, MLHHSD, NEMC (and relevant ministry) and other agencies as requested.

67Input

from PAPs and PAHs on cash vs. in-kind or combination, available resettlement support options and
livelihood restoration options.
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Tanzanian Legislation
remedies.

IFC PS5
mechanism.

Way Forward
regulations of Tanzania.

 Require monitoring and
evaluation.

 Conduct process and outcome monitoring during
and upon completion of RAP implementation.

Monitoring and Evaluation
 No monitoring and
evaluation requirement.
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4. LAND ACQUISITION AND RESETTLEMENT
PROCESS
4.1 Introduction
This section describes the three-stage process (summarized in Table 4-1 and illustrated in
Figure 4-1 below) that is being followed to complete land acquisition and resettlement:
Table 4-1: Three-stage Process to Complete Land Acquisition and Resettlement
Stage 1

Development of a Resettlement Policy Framework (RPF) (Described in Chapter 4, Section 4.2).

Stage 2

Completion of Pre-Acquisition Activities also known as Resettlement Planning.
(Described in Chapter 4, Section 4.3) including:

Pipeline route selection;

Detailed surveys and valuations;

VRs and Compensation Schedules;

Socio-economic and livelihood investigation activities;

Replacement land and housing; and

RAPs.

Stage 3

Completion of Acquisition and Granting of Rights also known as Resettlement Implementation.
(Described in Chapter 11) including:

Public purpose and conversion to General Land;

Compensation agreements;

Payment of compensation, relocation and implementation of livelihood restoration and
assistance programs;

Land rights acquired by Government of Tanzania; and

Provision of compliant lease to Project for required land
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Figure 4-1: Land Acquisition Process68

68

All references to "State", "Government of Tanzania", "GoT" and / or the "Government" shall be construed as
references to the State and / or to the appropriate State Authority, as applicable. All references to "Project" shall
be construed as references to the appropriate Project vehicle, which until the full establishment of the Project
Company, shall be TEAM B.V.
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4.2 Stage 1: Development of the RPF
Due to the difference in size and timing of access to land that will be required, the Project
decided to write nine (9) separate, but interlinked RAPs, one supplemental plan and
associated VRs.
These include:


The PA RAP (already completed and disclosed);



One (1) RAP per regional administrative geographical area being Kagera, Geita,
Shinyanga, Singida, Manyara, Tabora, Dodoma and Tanga;



One Supplementary Plan for the MST site in Chongoleani, Tanga;



Twelve (12) VRs for each district containing PAs to cover eligible assets under
Tanzanian legislation and twelve (12) VRs to cover additional entitlements under IFS
requirements (twenty-four (24) VRs in total for the PAs); and



Twenty-three (23) VRs for eligible assets under Tanzanian legislation – one (1) for
each administrative district council along the pipeline and twenty-three (23) for
additional entitlements under IFS requirements (46 in total for the pipeline)69.

To guide the various components in terms of principles, approach and implementation
arrangements in the land acquisition process and ensure consistency across the nine (9)
individual RAPs an overarching RPF was developed.
The RPF defines the overarching principles for land access, compensation and resettlement
planning, and is the precursor to the detailed RAPs and / or Livelihood Restoration Plans
(LRPs) for individual Project components.
The RPF has been drafted, passed through a comments review period by the GoT and been
finalized following receipt of the GoT comments. The RPF was publicly disclosed in October
2018.

4.3 Stage 2: Completion of Pre-Acquisition Activities
4.3.1 Pipeline Route Selection
The EACOP engineering team, working with additional EACOP discipline teams and
contractors, was responsible for defining the corridor and AGIs footprints, including accesses
and driveways, as well as the times at which land access to various footprints will be
required.

69

These Valuation Reports cover all Project-affected land and assets within the 27 administrative district councils
which comprise: One (1) city council, four (4) town councils and 22 district councils. Where applicable, city
councils and town councils have been combined into one report.
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Criteria used for selecting the pipeline route included those listed in Table 4-2 below. Some
criteria resulted in certain areas being strictly avoided for these sites (e.g. internationally
protected areas, etc.). Consideration was also given to avoid as far as possible physical
displacement and, where it was not avoidable, to minimize this (Section 2.3).
Although priority was given to avoidance of sensitive areas, in selecting the final route,
consideration was also given to logistics and infrastructure requirements. Close proximity to
roads, railways and bridges necessary to support the construction process and long-term
operation of the pipeline were taken into account.
Table 4-2: Site Selection Criteria
Topic

Technical

Environmental

Criteria









Steep slopes;
Wetlands (permanent and seasonal) and water bodies;
Flooding hazards;
Landslide hazards;
Karsts / Tunnels / Mines (settlement hazards);
Seismic zone with liquefaction risk and earthquake zone;
Geological features; and
Infill land and waste disposal sites, including those contaminated by disease, radioactivity
or chemicals.








Internationally protected areas70 (these areas were excluded from consideration);
Nationally protected areas71;
Internationally designated protected areas72;
Internationally and nationally designated protected areas73;
Critical habitats74; and
Natural habitats75.

70

These included Ramsar sites / United Nations Environmental, Social and Cultural Organization (UNESCO)
World Heritage Sites.

71

These included national parks, wildlife reserves, wildlife sanctuaries, forest reserves, community wildlife
management areas and high biodiversity wilderness areas.

72

These included International Union Conservation of Nature (IUCN), Category Ia, Ib and II.

73

These included International Union Conservation of Nature (IUCN), Category III, IV, V and VI.

74

Including; areas with high biodiversity value; habitat required for the survival of critically endangered or
endangered species; areas having special significance for endemic or restricted-range species; sites critical for
the survival of migratory species; areas supporting globally significant concentrations or numbers of individuals
of congregator species; areas with unique assemblages of species or which are associated with key
evolutionary processes or provide key ecosystem services; and areas having biodiversity of significant social,
economic or cultural importance to local communities.

75

Including: Undesignated forest / woodland areas, wetlands; land and water areas where the biological
communities are formed largely by native plant and animal species, and where human activity has not
essentially modified the area’s primary ecological functions; and other notable biodiversity areas.
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Topic

Criteria

Socioeconomic /
cultural
heritage














Industrial areas (mines, factories, power plants) (no go);
Social and community infrastructure (including places of worship);
Right-of-way (RoW) of existing or planned linear facilities;
Transport infrastructure;
Settlements (urban area, town, village);
Grazing / grass land;
Crop land / cultivated land;
Trees / timber forest;
Cash crop (e.g. tea, coffee plantation, sisal, sugar cane, banana) shrub land;
Water points / sources / wells;
Cultural heritage sites; and
Tourism facilities / sites.

4.3.2 Detailed Surveys and Valuations
As part of the survey program (that also includes the valuation process) several activities
were undertaken to ultimately inform the Hanang and Kiteto (Manyara Region) VR’s and this
RAP. These activities were not necessarily undertaken sequentially, with some occurring in
parallel, including:




Preparation and planning including:
-

Questionnaires and Frequently Asked Questions (FAQs);

-

Training; and

-

Team structure.

Execution of surveys and valuations including:
-

Sensitization (announcement of surveys, valuations and cut-off dates);

-

Land delineation and adjudication surveys that includes asset verification
and inspection;

-

Asset valuation surveys;

-

Socio-economic surveys; and

-

Sharing of Compensation Schedules.

Preparation and Planning
Questionnaires and Frequently Asked Questions
Preparation for the surveys included the development of customized survey questionnaires
and forms (Appendix A) which were then transferred to electronic tablets and used in the
field to capture survey data.
A story board and a FAQs document were also developed to provide guidance to field teams
in responding to stakeholder questions on the purpose, nature and survey process.
Training
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The survey teams underwent intensive five (5) day training in Dar es Salaam in May 2018.
Training covered the topics described in Table 4-3.
Table 4-3: Summary of Survey Team Training Topics
Training Topic

Sub-Topics

General







General protocols and procedures (e.g. grievance management, conduct, etc.);
Survey schedule;
Health and Safety;
Use of electronic tablet technology; and
Key messaging and storyboarding.

Community
Sensitization




Content for presentation to authorities and PAPs; and
Procedures to announce cut-off date.






Land delineation methodology, quality control and data management procedures;
Identification and registration of PAPs including the roles of neighbors, local
government and leaders and numbering of assets;
Application of orphaned land criteria; and
PAP refusals and absenteeism.

Asset Valuation







Valuation methodology, quality control and data management procedures;
Valuation law;
Asset Survey Forms and Asset Inspection Procedures;
PAP refusals and absenteeism; and
Validation of preliminary valuation schedules.

Socio-Economic




Survey methodology, quality control and data management procedures; and
Socio-economic survey form.

Land Delineation &
Adjudication

DWC and the PPT worked with the ME and MLHHSD to obtain approval to undertake the
valuation surveys.
The survey plan, key messages shared with local-level stakeholders, and valuation
approach, were presented and discussed with the GoT representatives, including the ME,
TPDC, MLHHSD and other GoT stakeholders, on an ongoing basis, at the Land and
Resettlement Working Group (LARWG) meetings (see Chapter 10).
Team Structure
Each survey team consisted of only Tanzanian nationals and included the following
resources:


Group leader;



Coordinator;



Data management team leader;



Data management support;



Health and Safety operative;



First aid providers;



Stakeholder engagement (community sensitization) team including:
-
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Engagement assistant.

Land delineation and adjudication group including:
-

Land surveyor; and

-

Assistant land surveyor.

Asset valuation group including:
-

Senior valuer;

-

Valuer; and

-

Assistant valuer.

Socio-economic group including:
-

Team leader;

-

Supervisor; and

-

Enumerators.

Each team was accompanied by a member of either ME, TPDC or MLHHSD and an EACOP
stakeholder engagement team member.
Establishment of Rates
Under the provisions of The Valuation and Valuers (General) Regulations, 2018,
Whiteknights (Registered Valuers for the Project) undertook market research in Manyara
Region. The research aimed at establishing current or up-to-date market values and
replacement costs of compensable items. Whiteknights prepared and submitted a Rates
Report for the Manyara region (Whiteknights, 2018) to the CV for endorsement outlining the
results of the research, including the rates established for the Project in the region. This is an
important milestone required by the national regulations (The Valuation and Valuers
(General) Regulations, 2018) to ensure that PAPs are paid the full replacement cost due to
them.
Execution of Surveys
The surveys were mostly conducted in the following order:
Sensitization.

Land delineation
& adjudication.

Asset
valuation
surveys.

Collecting socioeconomic detail.

Posting of valuation
schedules.

Survey teams were accompanied by at least two (2) of the following local government
officials: The district development officer, and representatives from the Village Development
Council (VDC), or Village Executive Officer (VEO).
Sensitization
This step involved:
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Confirmation of survey plans and schedule with regional, district, ward and village
authorities via notification letters and meetings;



Conducting community awareness meetings in PACs to explain the nature, purpose
and timing of the planned surveys;



Announcing cut-off dates76 to local authorities and households;



Authorized District Land Officers (DLOs) (with support from the survey team)
communicated the intent of the asset valuation survey and registration process,
procedures involved; and



PAPs77 were identified and arrangements made to enable them to be present during
survey activities.

Figure 4-2: Sensitization and Engagement Meetings in Amei and Mwitikira Villages,
Kiteto
The timing of the above actions, for each village is set out in Table 4-4, which also includes
key fieldwork and cut-off dates.
Table 4-4: Sensitization and Cut-Off dates for Villages in Hanang and Kiteto Districts
Ward.

Date of Sensitization
Meetings

Village

Valuation Cut-off Date

Hanang
Lalaji
Gisambalang

Diloda

08-Aug-18

08-Aug-18

Gorimba

09-Aug-18

09-Aug-18

Masusu

10-Aug-18

10-Aug-18

Gisambalang

07-Aug-18

07-Aug-18

Mwitikira

27-Jun-18

27-Jun-18

Ndorokoni

26-Jun-18

28-Jun-18

Ndaleta

25-Jun-18

28-Jun-18

Kiteto
Olboloti
Njoro

76

The cut-off date in Tanzania coincides with the start of the asset valuation process (which includes community
sensitization). The cut-off date and its implications were communicated to affected households and local
authorities.

77

PAPs include owners and / or users of affected land, houses, economic trees, other improvements on land,
crops and other assets.
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Ward.

Village

Partimbo
Loolera

Date of Sensitization
Meetings

Valuation Cut-off Date

Olpopong'i

25-Jun-18

04-Jul-18

Kimana

09-Jul-18

09-Jul-18

Amei

13-Jul-18

23-Jul-18

Loolera

12-Jul-18

12-Jul-18

Land Delineation and Adjudication Surveys
This involved:


Adjudication of land parcels;



Recording the boundaries of affected land parcels as well as data on land users - in
most cases this included the participation of neighbors to confirm their respective
boundaries;



Collecting data on each PAP and assigning a valuation number;



Taking a photograph of each PAP where possible;



In cases where land parcels partially overlapped with the Project footprint,
information was collected to identify orphaned land78 that will have to be acquired;
and



Issuance of a Land Form No. 69 signed by the DLO for the particular district.

The Land Delineation and Adjudication Survey groups were accompanied by at least two (2)
of the following local government officials: The DLO, representatives of the VDC, the VEO
and neighbors to confirm boundaries.

Figure 4-3: Land Delineation and Adjudication Surveys in Manyara
Asset Valuation Surveys

78

Orphaned land is unaffected land that, due to its size, shape, access and / or economic value, is no longer
enough for its former use. Where the remnant of land is less than 0.5 acres outside a city, municipality or
township the Tanzanian legislation defines it as being subject to acquisition in its entirety, alongside the rest of
the land required.

September 2020

45

Resettlement Action Plan for the Manyara Region

East African Crude Oil Pipeline, Tanzanian Section
Chapter 4

The asset valuation surveys were undertaken by Tanzanian valuers and included the
following:


Recording information on affected buildings and structures, businesses, land parcels,
crops, economic trees and graves;



Compiling an asset inventory for each PAP or tenant79 where relevant;



Recording geographical coordinates of each asset, except trees, crops and land;



Photographing buildings and other structures (see Figure 4-4);



Completing sign-off of each complete asset inventory by the registered valuer, PAP
and local authority representative;



Issuing Land Valuation Form No. 3 to each PAP; and



Recording communal assets (e.g. wells, places of worship, markets, etc.) and
collecting sign-off from the relevant village authorities.

Asset valuation teams were accompanied by at least two (2) of the following local
government officials: The District Valuer (DV), VDC representatives and the VEO.

Figure 4-4: Examples of Valuation numbers placed on dwellings and structures as
part of the survey process.
Socio-Economic Surveys
These surveys involved the collection of demographic and socio-economic information80
about PAHs, including all PAPs, through interviews with an adult household member.
Posting of Valuation Asset Schedules

79

Where a PAP owned or used assets (e.g. growing crops and trees) without accompanying land rights (e.g.
customary ROO) a separate ‘Tenant’ asset survey was completed.

80

The socio-economic survey data has been used to assist in the identification of livelihood restoration options. It
also forms the baseline against which, monitoring of livelihood re-establishment will be done during the RAP
implementation period.
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Immediately after the surveys, field teams posted the summary of contents of Valuation
Form No. 3 in asset schedules i.e. inventories of all assets for each PAP that would be
considered for compensation in each affected village.

4.3.3 Valuation Reports and Compensation Schedules
This section describes:


Validation of assets;



Compilation of VRs and Compensation Schedules;



Disclosure of Compensation Schedules; and



Sign-off, submission and verification of VRs.

Validation of Assets
The posting of asset schedules on village notice boards described above was followed by an
asset validation exercise whereby PAPs were given an opportunity to express observations
and / or concerns in respect of the valuation exercise and to point out any deficiencies and /
or inconsistencies in the asset identification and capture. These were then addressed and
corrected where needed after which, assets were valued and compensation figures
determined. The approach to calculating compensation can be found in Chapter 6 and a
summary of assets is provided in Chapter 7.
During the validation process PAPs were also informed of any modification in land
requirements that may have resulted from an internal assessment of provisional survey
findings, and associated implications for final valuation.

Figure 4-5: Validation Meetings in Hanang and Kiteto Districts
Compilation of Valuation Reports
Following the completion of the validation process, Whiteknights prepared the VR, for
submission to the CV. The final VR and Compensation Schedules addressed the following:


Tanzanian Entitlement items which are in accordance with the national legislative
procedure, presented as cash compensation, and submitted for approval by the CV
(also referred to as Part I); and



Additional Entitlements for items under IFS required to ensure that the PAPs
compensation satisfies additional international financing standards obligations (also
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referred to as Part II). These items are appended to the compensation schedules and
have been made known to the CV but are not signed off by the CV, to avoid creating
a precedent for future government-led projects. Some of the additional entitlements
take the form of in-kind compensation options and livelihood restoration. These
aspects are outlined in detail in Chapter 6 of this RAP.
Disclosure of Compensation Schedules
Once a VR and Compensation Schedule is prepared, disclosure of the Compensation
Schedules is carried out in accordance with Regulation 64(f) (iii) of the Valuation
Regulations, 2018.
The particular Regulation states that a "…compensation schedule which shall contain names
of Project affected persons, valuation identity number and photograph, compensable items,
amount, allowances and the same shall be available for inspection by all PAPs for a period
of not more than seven (7) days from the day of disclosure."
The process to be followed will include:


Prior engagement with government entities81 to provide an update on the status of
the Project and the purpose of the planned disclosure exercise;



These meetings will be followed by meetings in each of the affected villages with
individual PAPs, to present the findings of the asset valuation process. This includes
the disclosure of:
- Property sizes;
- Identified assets;
- Applicable entitlements to each PAP; and
- Proposed compensation amounts.

In the interest of safety and security (especially for vulnerable households), it was decided,
in agreement with the CV, that the full compensation schedules should not be displayed in
public but that compensation schedules would be made available to individuals for a
maximum duration of seven (7) days at a public location within the relevant ward.
Grievances lodged by PAPs during the disclosure process would be recorded in writing.
The valuations activities undertaken during the disclosure process in the Manyara Region
marked the date for the valuation of the last person’s interest. For Hanang and Kiteto the
dates for the valuation of the last person’s interest were 11th July and 29th September 2019

81

The following individuals are generally consulted prior to the PAP engagement: RC, DC; DED; DLO; DV; Ward
Executive Officer (WEO); VDC; and VEO.
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respectively. The VR for each district has to be approved by the CV within six (6) months
from the “Date of Valuation of the last person's interest”82.
Sign-off, Submission and Verification of Valuation Reports
Once preparation of the VR and Compensation Schedule has been concluded (including
addressing all necessary changes e.g. responses to PAP grievances and / or concerns), the
Final Compensation Schedule must be endorsed in the following sequence:
1.

Field valuer;

2.

Valuer in-charge;

3.

Village executive officer;

4.

Ward executive officer;

5.

Authorized land officer;

6.

Authorized Valuer; and

7.

District Commissioner.

Once the Compensation Schedule has been endorsed by the above-mentioned officials,
both the VR and Compensation Schedule are submitted to the CV for approval. Each VR will
be supported with the following:


A transmittal letter;



Valuation Form 5 (submission of VRs for compensation purposes); and



Exchequer receipt for the valuation approval fee.

The CV’s office, as per Section 51 of the Valuation and Valuers (General) Regulations,
2018, may initiate a verification process.
The PAP compensation agreement sign offs, and compensation payments can only be
undertaken after the CV approval of the VRs. This is covered in Chapter 11: Implementation
of Land Acquisition and Resettlement.
After approval of the VR and Compensation Schedule by the CV, compensation must be
paid within six (6) months from the date of approval otherwise the compensation amount
attracts interest charges. The validity period for valuations for compensation is two (2) years
from the date of approval of the VR and Compensation Schedule by the CV.
After the two (2) years, the VR and Compensation Schedule are no longer valid, and a new
VR and Compensation Schedule needs be prepared in addition to the land and assets
surveys having to be redone.

82

The Valuation Act, 2016 and Valuation Regulations, 2018.
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4.3.4 Conversion to General Land and Relocation
Land for the Project will be acquired on the basis that it is required for the public interest.
The majority of land acquired for the Project will be converted into general land by the GoT.
At the time requested by the Project, the GoT in coordination with the Project shall issue
(publish in the Gazette and serve, as required by Tanzanian Law) the Notice of Intention to
Acquire (Section 6 LAA) 83 to PAPs identified by the Project. It is envisaged this would occur
generally after approval of the VRs by the CV and prior to the meetings with the PAPs and
affected communities regarding compensation agreements.
Entitlement briefings will be conducted at village level and will involve presenting
entitlements to PAPs (including the PAP and spouse where appropriate) and discussing
entitlement options with them. PAPs will be given the opportunity to make informed
decisions regarding the compensation and livelihood restoration options they select.
Once eligible PAPs have selected their preferred compensation and livelihood restoration
options, the compensation agreements will be signed by the PAPs and witnessed. The
compensation agreements will include a spousal consent (where appropriate). At the time of
writing discussions are still underway between the GoT and the Project on the modalities
and signing arrangements for the compensation agreements.
Once agreement on compensation is reached, compensation will be paid (or, as applicable,
relevant amounts will be placed in escrow). Cash compensation payments will be deposited
directly into the bank account of the beneficiary and spouse (if married).
The Project will undertake necessary actions and support PAPs to ensure security of tenure
for replacement land. PAPs eligible for in-kind compensation and livelihoods restoration will
be assisted in accordance with this RAP, the Project objectives and the compensation
agreements.

4.3.5 Socio-Economic and Livelihood Investigations
Understanding the socio-economic profile and livelihood systems of PACs, PAHs and PAPs,
including Vulnerable People (VP), that allow appropriate mitigation measures and livelihood
restoration to be developed, form a critical part of this RAP.
The research and collation of information to complete this task was the responsibility of the
Socio-economic and Livelihood Investigations (SELI) Team and this section provides a
summary of this team’s work in the Manyara Region. The main objectives of the study
included:

83

The GoT will undertake the necessary steps, in collaboration as appropriate with the Project, for the Notice of
Intention to Acquire to be issued in accordance with the LAA. This is expected to include, but not be limited to:
All required approvals from village, ward, district, regional and national authorities; resolution of any related
planning matters; necessary surveys and reports; notices as prescribed under the legal framework and the
publishing of these, as required, in the Government Gazette. The Project shall provide necessary resources to
assist the GoT in the delivery of the notices of intention to acquire in line with the LAA, including the approach
for absent owners (Sec. 8(1) LAA).
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Undertaking an assessment of pre-resettlement livelihood activities as a basis for
developing effective and sustainable livelihood restoration strategies. This allowed
the development of a detailed understanding of the following:
o

Prevailing types of cropping land tenure, other proprietorial arrangements
such as sharecropping, and any underlying customary land allocation
arrangements;

o

Types and varieties of crops grown (annual, perennial, tree crops);

o

Level of inputs (fertilizer, pesticides, etc.) and use of improved varieties;

o

Typical household landholding / cultivated area;

o

Typical yields achievable in the study area;

o

Calendar of agricultural activities;

o

Crop cycles and fallow periods (this required the assessment to be done over
two (2) seasons (winter and summer);

o

Relative importance of subsistence versus cash cropping;

o

Importance and role of bush land;

o

Labor inputs / amount of time invested in agriculture versus other activities;

o

Access to markets;

o

Access to agricultural expertise and extension services;

o

Availability of farm extension services (NGOs, government); and

o

Market dynamics (traders).



Gathering socio-economic baseline data on the PACs to augment the findings of the
socio-economic surveys discussed in Section 4.3.2;



Collecting data on primary and secondary livelihoods and natural resource use;



Assessing the impacts that the Project could have on livelihoods; and



Developing an LRP that gives PAPs and PAHs the opportunity to restore and
improve their livelihoods.

Preparation and Planning
The SELI Team for the Manyara Region included:


Senior international consultant;



Senior Tanzanian socio-economic consultant; and



Junior Tanzanian socio-economic consultant.

The Manyara Region SELI team underwent training from 8th – 13th October 2018. The table
below lists the training received.
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Table 4-5: Summary of SELI Team Training
Activities

Themes and Topics Covered

Workshop and
Project
familiarization.

 Introduction of team members and presentation on recent organogram distributed;
 Discussion on the allocation of teams to regions;
 Discussion on delivery dates for VRs and RAPs and compiling of team members
rotations and schedule;
 Overview of deliverables and responsibilities; and
 Expected inputs into the RAP.

Training and
research tool
development.

 Qualitative research tools;
 Research methods included Focus Group Discussions (FGDs) and Key Informant
Interviews (KIIs);
 Interview approach (including role plays);
 Stakeholder engagement approach and deliverables;
 Livelihood restoration concepts;
 Value-chain analysis;
 Host communities (Issues, risks, benefits);
 Mapping of social and community services and assets;
 Baseline surveys;
 Vulnerable groups and sensitive receptors;
 Key risks – influx, transitional support;
 Identification of livelihood programs;
 Identification and capacity of partners (CBOs; Govt);
 Monitoring and evaluation;
 Ad hoc activities; and
 HSE, conduct, reporting.

On-the-job, or infield, training.

 All of the above.

Execution of the Study
The SELI team undertook the fieldwork research and engagement in Manyara Region from
4th to 25th March 2019.
The SELI team focused on gathering qualitative socio-economic data through a series of
FGDs, KIIs, household case studies, and observations in each of the PACs. This included:


FGDs with PAPs, non-PAPs, members of WDCs and VDCs during which techniques
were employed such as word association and storytelling;



One-to-one meetings with opinion leaders, VEOs, executive officers and government
officers to gather additional information and / or to validate specific information
shared at FGDs;



Where appropriate, additional and tailored engagement with potentially Vulnerable
Ethnic Groups;



One-to-one meetings and small group meetings with PAP during corridor walks
during which land use activities were observed;



One-to-one meetings to discuss any issues and questions FGD participants may
have had but did not want to raise in the group; and
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Household case studies to understand the range of livelihood mixes, ethnic
backgrounds and production levels. Factors examined as part of case studies
included (but were not limited to):
o

Arrangements for access to land / criteria for selecting cropping locations;

o

Land succession versus land from communal pool;

o

Total household land resources;

o

Calendar of livelihood and agricultural activities;

o

Tree and crop varieties and cultivation techniques;

o

Level of inputs (labor, fertilizers, pesticides, etc.);

o

Crop rotation and use of fallow land;

o

Gender roles and division of labor;

o

Agricultural risks and coping strategies (e.g. drought, bush fire, insect attack,
theft, losses to rodents);

o

Methods of crop handling and storage;

o

Any secondary processing that occurs within the household;

o

Relative importance of subsistence activities versus cash earning;

o

Modes of transportation (and costs);

o

Markets where produce is sold;

o

Buyers of produce and pricing arrangements;

o

Strategies for managing in times of hardship;

o

Access to common property resources (e.g. bush land) – any customary rules
or limitations;

o

Household uses and resources derived common property; and

o

Participation in any cooperatives, farmers’ organizations, other networks for
support.

In addition, the SELI team gathered and captured Project related issues and concerns raised
by the participants, which were fed into the Issues Register and referred to relevant
specialists. GPS coordinates of social and public services and infrastructure in each of the
Project-affected wards and communities were collected and mapped.
Overall, the SELI team engaged 532 participants across the Manyara Region.
Analysis of Existing Data and Literature
In addition to fieldwork research and engagement, as described in Section 4.3.5, the study
also included an analysis of existing literature and data. This analysis included:
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Defining a relevant legislative and institutional framework associated with agriculture,
agricultural land acquisition and agricultural livelihood restoration including the
following:
- Identification of government institutions responsible for agricultural
administration that could contribute to the livelihood restoration planning
process; and
- Identifying any farmers’ associations or Civil Society Organizations (CSOs)
(universities, technical or research institutes, NGOs etc.) that may have an
interest in the Project area.



Reviewing existing reports and studies to identify any lessons learned, possible
livelihood diversification and improvement options.

Findings and Reporting
The findings and recommendations of the work completed by the SELI team have
supplemented existing socio-economic data, and has contributed to the development of the
following areas of the RAP:


Socio-economic conditions in the Manyara Region and within the PACs (see
Chapter 5);



Identification and contextual understanding of potential Vulnerable Ethnic Groups in
the Manyara Region (Chapters 5, 8, 9 and 10);



The LRP (see Chapter 8); and



The Vulnerable Peoples Plan (VPP) (see Chapter 9).

4.3.6 Replacement Housing and Land
Both Tanzanian legislation and IFC PS5 accommodates for (i) replacement land and (ii)
replacement housing. However, in practice this is not often offered as an option in Tanzania.
The replacement housing investigation is briefly outlined below and further discussed in
relation to housing design and land in Chapter 7. Replacement land eligibility is detailed in
Chapter 6.
Replacement Housing Investigation
This section briefly explains the field work that supported the replacement housing study
completed in support of Project RAPs.
The field team responsible for the replacement housing study included a:


Registered Tanzanian architect;



Registered Tanzanian structural engineer;



Internationally registered architect; and



Registered Tanzanian quantity surveyor.
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The field investigations were completed following the baseline work undertaken for the
concept housing designs in the PA Replacement Housing - Concept Design Report84 with a
view of expanding the work to cover the whole pipeline. An overall objective of the study
across the eight (8) regions is to identify any notable differences that may impact housing
needs and design such as different climatic conditions, functional and / or cultural norms.
For each region a list of structures to be impacted was compiled to ensure a cross section of
structures across the various wards and villages was assessed. During the visit of selected
impacted dwellings, the team considered:


Size and layout of existing structures;



Number of habitable structures in a homestead;



Construction type and style;



Cultural practices and traditions of potential vulnerable ethnic groups, such as the
Maasai;



Materials used in the construction;



Use and functionality of spaces (habitation, storage);



Use and type of ancillary including kitchen structures and latrines;



Number of occupants of each dwelling; and



Other general observations including the availability of services (power, water, etc.).

In addition, the team visited hardware shops and suppliers of building materials in each
region and neighboring area(s) to check the availability, quality and prices for construction
materials. In particular, potential suppliers or fabrication centers for metal casement windows
and grills, concrete blocks, timber, cement and concrete were targeted. These details were
used in the development of costings to determine overall cost and details for inclusion in a
bill of quantity for the various house types.
The findings from the field work were used as a basis for continued development and
refinement of concept designs initially prepared for the PAs to confirm a set for the pipeline.
The designs included prudent selection of materials to ensure that each element is durable,
fit for purpose, and generic throughout (i.e. includes standardized sizing for fittings such as
doors, windows, handles etc.).
The design and selection of building materials continued from those developed for the PAs
The overall design philosophy is to provide simple, compact, and cost-effective structures
that will provide an overall improvement in the standard of construction not significantly
different in configuration to existing structures observed in Manyara.

84

Replacement Housing Concept Design Report: Pipeline (2019) (Digby Wells Consortium).
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The designs address basic building standards and issues of comfort, health and safety
including essentials such as adequate lighting and ventilation. Cultural norms and specific
requirements of the PAPs, including potential Vulnerable Ethnic Groups, such as siting and
use of ablution facilities were also considered. The final position and siting of structures will
address local weather conditions, i.e. prevailing wind direction and use of materials resilient
to such conditions of the various localities.
An overall concept design report for the eight (8) regions has been developed. The report
will include the findings of the field investigations including an analysis of local architectural
styles and use of building materials, building functionality, behavioral and cultural practices,
ancillary building use and design, an assessment of factors influencing the availability of
building materials and costs of materials for each region including Manyara. A summary of
the existing dwellings and structures within Manyara Region are included in Chapter 7.

4.3.7 RAP Finalization and Disclosure
The outcomes and results of all these activities are documented in this RAP.
The final draft of this RAP will be submitted to the GoT on completion, including ME, TPDC
and the MLHHSD, for a 30-day review and comments period prior to finalization then
disclosure. The final RAP will address GoT comments received. Public disclosure of the
RAP is required to meet international financing standards.
The RAP will be made available in an accessible form to Project-affected groups and other
stakeholders. Future resettlement planning and implementation will account for comments
made. Comments will be recorded along with any actions taken to address them.
Any changes of a material nature will be discussed with relevant GoT authorities and
stakeholders and disclosed to PAPs.
A series of district meetings will be conducted to present the RAP within the affected areas.
A summary of the RAP will be provided in an appropriate format.
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5. SUMMARY OF AFFECTED PEOPLE AND
ASSETS
5.1 Background and Introduction
The aim of this chapter is to present a summary of the people and assets that will be
physically and economically displaced by the pipeline through the Manyara Region. The
chapter is structured as follows:


Section 5.2: A general overview of the Manyara Region as the overall host region;



Section 5.3: A general overview of the two (2) Project-affected districts, namely
Hanang and Kiteto Districts;



Section 5.4: A general overview of the Project Affected Communities;



Section 5.5: A detailed description of PAHs within the context of affected wards
(including villages);



Section 5.6: An overview of PAHs’ requirements in terms of development support;



Section 5.7: An overview of Vulnerable Ethnic Groups that may self-identify as
indigenous people in the Manyara Region, the PACs and the households affected by
the Project;



Section 5.8: An overview of vulnerable households85; and



Section 5.9: A summary of resettlement-related impacts.

The baseline information presented in this chapter was derived from the following sources:

85



National Bureau of Statistics Tanzania (March 2013). National Population and
Housing Census 2012: Population Distribution by Administrative Areas;



Manyara Region, Basic Demographic and Socio-economic Profile (2016) (based on
2012 Population and Housing Census);



Hanang District: District Investment Profile for the year 2015 / 16;



Kiteto District Council Socio-economic Profile 2015 (November 2017);



Results of the RAP Socio-economic Survey undertaken by DWC (2018);



The SELI that was undertaken by DWC for the Manyara Region (2019);



Valuation Report for Compensation for Additional Entitlements under International
Financing Standards for the Hanang District (dated 11th October 2019); and

More detail on potential vulnerable households is provided in Chapter 9.
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Valuation Report for Compensation for Additional Entitlements under International
Financing Standards for the Kiteto District (dated 10th October 2019).

A summary of displacement impacts resulting from Project-related land restrictions in the
Manyara Region is provided in Table 5-1. The information presented follows the pipeline
corridor from west to east.
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Table 5-1: Summary of Displacement Impacts in the Manyara Region

Crops Acres

Crops Stems

Intercropping Acre

Economic Trees and other
trees (No.)

45

11

4

3

3

2

0

7.47

169

0.61

1 736

0

Gorimba Village

7.12

59

54.54

47

43

21

17

6

6

6

1

5.55

0

0.00

905

1

Masusu Village

7.93

58

60.87

51

48

15

4

2

2

3

1

15.14

9

2.27

154

1

Gisambalang Village

1.58

12

11.70

10

9

2

0

1

1

1

0

0.00

0

0.00

43

0

27.74

199

214.34

156

145

49

25

12

12

12

2

28.16

178

2.88

2 838

2

Mwitikira Village

11.30

67

89.34

63

61

22

7

0

0

0

0

18.49

31

26.89

648

1

Ndorokoni Village

8.46

35

62.93

29

27

13

9

0

0

0

0

7.61

0

40.06

571

0

Ndaleta Village

9.29

41

71.72

34

33

20

15

1

1

3

0

14.97

0

29.60

368

0

Olpopong'I Village

17.71

49

133.91

54

53

25

17

3

4

3

0

18.86

3

35.58

1 553

0

Kimana Village

18.75

41

129.20

34

12

32

3

3

4

0

0.19

0

42.96

3 784

0

31

0

4

7

4

0

3.14

4

42.24

1 555

0

Subtotal: Hanang District
Olboloti

Kiteto

Njoro
Partimbo

Loolera

Kimana Village PRS-1 and
Access Road

49

129.82

52

83

Amei Village

35.82

49

265.75

31

29

17

28

0

0

0

0

0.00

0

0.57

14 744

0

Loolera Village

15.77

23

117.55

21

19

15

19

2

5

3

0

0.00

0

0.00

5 889

1

117.10

354

1 000.21

318

305

155

127

13

20

17

0

63.26

38

217.90

29 112

2

144.8488

553

1
214.5589

47490

450

204

152

25

3291

29

2

91.42

216

220.78

31 950

4

Subtotal: Kiteto District
TOTAL: MANYARA REGION

86

Land area valued and compensated in each village/mtaa excluding some infrastructure crossings, such as road reserves, which will remain.

87

Determined from PAHs who participated in the Socio-Economic Household survey and excludes Villages/Mitaa authorities and other Government institutional PAPs, as well as individual PAPs who did not participate in the socio-economic survey.

88

This includes 11.8 km through the Kitwai Game Controlled Area where it overlaps with the Looleara Village.

89

In this total, the 87.82 acres of the Kitawai GCA have only been included once.

90

This includes one (1) PAP who has land parcels in multiple villages.

91

Of these, 29 are eligible for replacement housing. See Chapter 7 for more detail.
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87.23
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70

PAHs (No.)87

11.11

PAPs (No.)

Diloda Village

Land Area (acres)86

Other Structures

Gisambalang

Residential Dwellings

Hanang

Crops Affected

PAHs Losing Dwellings

Lalaji

Village

Land Parcels (No.)

Ward

Pipeline Length (km)

District

Buildings and Structures
(No.)
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The structure followed for the socio-economic baseline profiles (i.e. Sections 5.2, 5.3, 5.4
and 5.5) is shown in Figure 5-1 below.

Figure 5-1: Structure Outline of Baseline Profiles

5.2 Project Affected Region
Manyara Region was established in 2002 when a portion of the Arusha Region was split to
form a new region. It is one of Tanzania’s 31 administrative regions. It is bordered by Arusha
Region in the north, Kilimanjaro and Tanga Regions in the east, Dodoma Region in the
south and Singida and Shinyanga Regions in the west.
Manyara Region is divided into five (5) districts namely Babati, Hanang, Mbulu, Simanjiro
and Kiteto. Two (2) of the districts in Manyara Region, namely Hanang and Kiteto, are
Project affected.
The Manyara Region, within the broader context of surrounding regions and districts, is
shown in Figure 5-2. Unless otherwise stated, the regional profile was based on information
obtained from the Manyara Regional Profile 2016 compiled by the Tanzanian National
Bureau of Statistics (based on 2012 population and housing census data).
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Figure 5-2: Geographical Context of the Manyara Region
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5.2.1 Population and Household Characteristics
Population
Manyara Region covers a geographical area of 50,921 km2 which includes 49,576 km2 of dry
land and 1,260 km2 of water bodies92. In 2012, Manyara Region had a total population of
1,425,131 people, with a population density of 28.8 people per km2 (only taking the dry land
area into consideration as habitable) and a population growth rate of 3.2%. There is an
almost equal split between males and females, with males in the slight majority at 50.3% (or
101 males for every 100 females). Manyara has a fairly young population with 47% below
the age of 15 and 4% of the population aged 65 years and above.
Households
In 2012, Manyara Region consisted of 271,050 households with an average occupancy rate
of 5.3 persons per household. Of these, 34% were female headed. Male-headed households
tended to be smaller (with an average occupancy rate of 3.9 persons per household)
compared to female-headed households which have an average occupancy rate of 7.7
persons per household. Most households (83%) owned the houses they lived in and the
majority of houses (49%) consisted of mud and poles, followed by 29% of sundried bricks.
Literacy and Education
According to the 2012 Population and Household Characteristics (PHC93), the overall adult
literacy rate (i.e. 15 years and older) for the region is around 73%, which is lower in the rural
areas (70%) than in the urban areas (90%) of the region. The majority of the population
(88%) have completed primary-level education. A further 9% completed secondary
education and 1% of the region’s population completed tertiary education.
Ethnic Groups
The predominant ethnic groups in the region include the Iraqw, the Mbugwe, the Rangi and
the Gorowa94.
In addition to these groups, there are also other ethnic groups in smaller numbers, including
groups that are internationally recognized as indigenous peoples. The GoT does not
officially recognize indigenous peoples. However, as will be elaborated in Section 5.7, there
is clear evidence that these groups might be more vulnerable than others to displacement
and other Project-induced impacts. This vulnerability stems from their semi-nomadic lifestyle
and marginalization within Tanzanian society. For this reason, the term “vulnerable ethnic
group” has been adopted in this RAP to refer to these groups. The four (4) vulnerable ethnic
groups who may self-identify as indigenous peoples are:

92

Manyara Investment Profile Report, 2018

93

United Republic of Tanzania: National Bureau of Statistics (March 2013), 2012 Population and Housing
Census: Population Distribution by Administrative Areas.

94

United Republic of Tanzania. President’s Office Regional Administration and Local Government. Manyara
Region Investment Guide (2019).
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 The Hadzabe, who are considered indigenous to Shinyanga, Singida and Dodoma
regions, have an estimated population size of around 3,000. Hadzabe reliance on
hunting and gathering remains high, despite efforts from Government to introduce
agriculturally based livelihoods. They speak a language that appears to be unrelated
to any other language, which is suggestive of very ancient origins;
 The Maasai, originally Nilotic pastoralists who migrated into Tanzania along the
course of the Nile from southern Sudan. The range of the Maasai is divided between
Tanzania and Kenya. They are the biggest indigenous group with an estimated
population size of around 450,000. Within the Project-affected area, they are mostly
found in Manyara, Singida and Dodoma;
 The Barabaig, with a total estimated population size of around 75,000, are
traditionally similar to the Maasai groups in that they are semi-nomadic and herd
cattle. In recent years, many have become agro-pastoralists and they farm maize,
beans and millet.95 The Barabaig are sometimes referred to by the derogatory term
"Mang'ati.", but due to the derogatory nature of this term, it is not used in this RAP.
Within the Project-affected area, they are mostly found in the Manyara and Dodoma
regions. The Datooga (also known as the Taturu) is a Barabaig tribe and numbers
around 90,000. They mostly reside in the Manyara, Arusha, Mara and Singida
Regions; and
 The Akie, with a population size of around 5,000, are traditionally a hunter-gatherer
people living mostly in the Arusha and Manyara regions. Besides hunting,
beekeeping constitutes an important livelihood for many Akie. The Akie are
sometimes referred to by the term "Dorobo / Ndorobo”, but due to the derogatory
nature of this term, it is not used in this RAP. Within the Project-affected area, they
are found in the Manyara region.
Although the Sandawe along with the Hadzabe were once considered hunter-gatherer
groups in Tanzania, the Sandawe have abandoned their hunter-gatherer lifestyle and
adopted the agricultural lifestyle of mainstream society. Today the Hadzabe are recognized
as indigenous peoples internationally, while the Sandawe are not96. This RAP has adopted a
conservative approach by including the Sandawe as a vulnerable ethnic group, even though
they do not have general international recognition as indigenous people. The Sandawe
mostly inhabits the Dodoma Region and has a total estimated population size of around
40,000.
The vulnerable ethnic group PAHs in the Manyara region are discussed in more detail in
Section 5.7.

95

96

MRGI (2016). World Directory of Minorities and Indigenous Peoples. Minority Rights Group International
website, URL: http://minorityrights.org.
http://www.africa.kyoto-u.ac.jp/kiroku/asm_normal/abstracts/pdf/36-1/yatsuka.pdf
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5.2.2 Land Use
About a third of households in the region had no title deeds/documentation over the land
where their dwelling was located. Most of the ownership was customary (57%). Almost a
quarter (24%) of households in urban areas held a title deed over the land compared to
around 5% in rural areas.
The region is mostly rural in nature with 86% of its population residing in rural areas. Most
households (74%) in Manyara are engaged in agriculture and 89% of those are in rural
settings.
According to the 2007 / 2008 Sample Census of Agriculture, around 12% of the region’s total
land area was available to smallholders. The regional average land area utilized for
agriculture per household was 7.7 acres, which was higher than the national average of 4.9
acres per household. About 86% of the total land available to smallholders was utilized97.
The average areas planted per household during the short and long rainy seasons was
between 2 and 4 acres, respectively.
Covered by the same census, maize dominated cereal production in the Manyara region and
had a planted area five (5) times greater than beans, which had the second largest planted
area. Maize constitutes 67% of the total area planted with annual crops in the region, while
rice, sorghum, sunflowers, pigeon peas, chickpeas, cassava and sweet potatoes were also
grown.

5.2.3 Livelihood Activities
Just under two-thirds (64%) of persons in the Manyara Region aged 10 years and older
were employed at the time of the 2012 census. A higher proportion of the rural population
(65%) were employed compared to their urban counterparts (54%).
Major occupations (i.e. the type of jobs where the employed spent most of their working
time) included administrators, professionals, technicians, farmers, small businesses, street
vendors, shopkeepers, livestock keepers and fishermen. Of these, the most common
occupation among the working population in the Manyara Region was farming (58%),
followed by livestock keepers (12%), domestic services (12%), elementary occupations
(6%), shop and stall sales workers, and crafts and related workers ((3%) each), technicians
and associated professionals (2%), and professionals (1%).
Commercial agriculture employed more persons (58%) than any other industry. Most
households (98%) in Manyara who were engaged in agricultural activities as their main
livelihood activity, grew maize as their main staple food, followed by around (9%) who
produced bananas. Other common crops included cassava (5%) and rice (3%).
Livestock played a significant role in the economy of Manyara’s agricultural households as it
generated income and determined the household’s economic and social status in many of

97

United Republic of Tanzania, National Sample Census of Agriculture, 2007 / 2008, Volume Vu: Regional
Report, Manyara, published 2012
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the region’s communities. Over half (56%) of households kept at least one type of livestock –
most of these (92%) were in rural areas. Most households reared poultry compared to other
livestock, in both urban and rural areas. Male-headed households kept around 69% of all
livestock (which included cattle, goats, sheep and poultry).

5.2.4 Access to Services and Public Infrastructure
Overall, about a third (37%) of households in the region used piped water as their main
source of drinking water (7% had piped water in the house, 5% in the yard, and 25% used a
public tap). Households in the region mostly used unimproved water sources such as
communal water wells (18%) and open sources such as rivers, dams and streams (45%).
Access to piped water was higher in urban areas (67%) compared to 31% of households in
rural areas. The proportion of urban households in Manyara who used piped water
increased from 50% in 2002 to 67% in 2012.
The use of modern sources of energy for cooking in 2012 was low, even in urban areas
(only 3% of households). Instead, most households (96%) used wood-fuel (83% firewood
and 13% charcoal) as their main source of energy for cooking. Similarly, in 2012, only (12%)
of the region’s households used electricity for lighting but instead used kerosene (wick lamps
and lanterns) (58%) as their main source of energy for lighting, followed by torches and
rechargeable lamps (19%). There was a noticeable difference in main energy sources for
lighting between urban and rural households – the former used kerosene (53%) followed by
electricity (39%) whereas the latter used kerosene (59%) and torches and rechargeable
lamps (23%).
In 2012, just under two-thirds (60%) of households in Manyara used pit latrines – of which
around 32% were open pit latrines (without slab) and 28% were without a washable slab.
Almost half (45%) of households in the region reported other forms of dumping (informal
disposal in surrounding bushes and open spaces) as their main method of refuse disposal
followed by burying (27%) and burning (26%). Regular collection was not common, even in
urban areas where only (5%) reported collection as their main means of refuse collection.

5.3 Project Affected Districts
An overview of the pipeline route through the Project-affected districts, namely Hanang and
Kiteto, of the Manyara Region is shown in Figure 5-3. This is followed by an integrated
discussion of these districts. Unless otherwise stated, the baseline profile in this subsection
was derived from the following sources:


Hanang District: District Investment Profile for the year 2015 / 16; and



Kiteto District Council socio-economic profile 2015 (November 2017).

September 2020

5-65

Resettlement Action Plan for the Manyara Region

East African Crude Oil Pipeline, Tanzanian Section
Chapter 5

Figure 5-3: Pipeline Corridor Route Showing the Project Affected Districts in the Manyara Region
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5.3.1 Population and Household Characteristics
The Project-affected districts cover a combined geographical area of 20,374 km2 (40% of the
regional area) and in 2012, had total population of 520,659 people (around 37% of the
region’s population). The Project-affected districts consist of a total of 106,517 households
(39% of the region’s households), of which, on average, just over a third (34%) are femaleheaded. A summary of the population per affected district is shown in Table 5-2.

Male

Female

Adult Literacy Rate

Household Occupancy
Rate

74.8

50.8

49.2

47 929

5.8

67.9

32.1

73.4

Kiteto

16 685

244 669

14.7

50.9

49.1

58 855

4.2

64.8

35.2

56.2

TOTAL

20 374

520 659

25.6

50.85

49.15

106 517

4.9

66.4

33.6

64.8

District

Population Density
(per km2)

275 990

Hanang

Population

3 689

Surface area (km2)

Female

Gender
Household
Head (%)

Male

Gender split (%)

Number of Households

Table 5-2: Summary of Population and Household Characteristics per Affected
District98

In 2012, the total population in the Project-affected districts consisted of 520,659 people of
which 53% lived in the Hanang District. The Hanang District experienced an average
population growth rate of (3%) per annum between 2002 and 2012, with a projected
population of 310,629 in 2016. The Kiteto District was more sparsely populated than the
Hanang District in 2012, which is noticeable when comparing the population density of the
two districts (around 15 per km2 in Kiteto compared to 75 per km2 in Hanang). The
population growth rate was similar to that of Hanang’s at (3.2%) between 2002 and 2012,
with a projected population size of 295,775 in 2017.
In 2012, the predominant ethnic groups found in the Project-affected districts in the Manyara
region were the Iraqw in Hanang District and the Maasai in Kiteto District. In addition to
these groups, the Barabaig and Sandawe were also found in the Hanang District, and the
Akie in the Kiteto District. As discussed in Section 5.2.1, the Maasai, Akie, Barabaig and
Sandawe are considered as part of the vulnerable ethnic groups.

5.3.2 Land Use and Tenure
Most of the landowners across all the Project-affected districts have customary rights to
unregistered land (which is not surveyed) and had no title deeds/documentation for their
land.

98

Numbers in italics denote averages.
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The Hanang District covers a geographical area of 3,689 km2 of which 2,484.3 km2 (67% of
the district) is arable land. Of the arable land, 1,087.6 km2 (44%) was under cultivation in
2012, 11.4 km2 (1%) under irrigation and 1,385.3 km2 (56%) used for grazing99.
The Kiteto District is larger than Hanang and covers a geographical area of 16,685 km2.
Three (3) land uses dominated in Kiteto District in 2012, namely agriculture100 (5,056 km2 or
30% of the district), forest reserves (6,147 km2 or 37% of the district) and grazing land
(5,312.5 km2 or 32% of the district). The district’s remaining 169.5 km2 was divided between
a variety of land uses, including residential, commercial, industrial, servitudes and other land
uses such as cemeteries, open spaces and water courses.

5.3.3 Livelihood Activities
The main livelihood practices of 2012 in the Hanang District were agriculture and livestock
keeping, practiced by around 80% of the population subsisting on less than two (2) acres
each. Agriculture was a primary source of food and raw materials that accounted for almost
half of the district’s economy and was a leading business sector. About 72% (2,656.1 km2) of
the district’s total land area was suitable for agricultural activity, of which 1,243 km2 (47%)
were cultivated and the rest was used for livestock keeping and natural forest reserves. The
district produced around 107,552 tons of cereals and 192,013 tons of legumes per annum.
Similar livelihood activities were practiced in Kiteto District in 2012, with about 74% of the
district’s population who were farmers. Food crops included maize, sorghum, sweet
potatoes, bulrush millet and cassava, while cash crops included sunflowers, pigeon peas
and finger millet. Some horticultural crops were also produced, which included tomatoes,
onions, watermelons and green vegetables. These crops were only produced in local
irrigation schemes. A large proportion of the district’s population (48%) also engaged in
livestock keeping but the income derived from livestock was deemed low due to the small
pace at which modern livestock keeping techniques were adopted. The livestock keeping
infrastructure was insufficient which caused disease.
Beekeeping was a growing practice in Kiteto District and in 2012 consisted of 30 beekeeping
groups comprising 870 individuals and 6,225 traditional beehives and 1,566 modern
beehives.

5.3.4 Access to Services and Public Infrastructure
Table 5-3: Summary of Energy and Water Sources, Sanitation and Access to Public
Services in the Project-affected Districts provides a summary of households’ predominant
access to services and public infrastructure in the Project-affected districts as at the 2012
census.

99

The Kiteto District Strategic Plan does not specify which types of agricultural activates but it likely refers to
areas under crop cultivation as livestock is mentioned specifically as a separate land use.

100

The Kiteto District Strategic Plan does not specify which types of agricultural activates but it likely refers to
areas under crop cultivation as livestock is mentioned specifically as a separate land use.
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Table 5-3: Summary of Energy and Water Sources, Sanitation and Access to Public
Services in the Project-affected Districts
District

Main Source
of Energy
for Lighting

Main Source
of Energy
for Cooking

Hanang

Kerosene
(51%)
Flashlights
(24%)

Firewood
(83%)

Improved
(51%)

Buckets
(39%)
Open pit
(28%)

Not known

Primary not
known
31 secondary

Kiteto

Kerosene
(49%)
Flashlights
(29%)

Firewood
(82%)

Nonimproved
(75%)

Buckets
(26%)
Open pit
(21%)

1 district
hospital
31 health
centers

90 primary
17 secondary

Main Water
Source

Main Type of
Sanitation

Health
Facilities

Schools
(No.)

Water supply in Kiteto District in 2012 was viewed as a major problem, which was mostly
ascribed to the fact that the district is located in a semi-arid region with very low rainfall and
high temperatures that caused high evaporation. The district was therefore mostly
dependent on groundwater, but water from these sources was located at depths of around
200 m. The district council was therefore actively seeking to establish alternative water
sources such as water supply dams for human consumption.

5.4 Project Affected Communities
For this RAP, PACs were defined as the population of any ward overlapping with the Project
footprint; it thus encompassed PAHs and PAPs, and also included households that resided
in those wards but would not be physically or economically displaced by the Project.
Theoretically, PACs would also include host communities (communities residing in or using
the land to which displaced PAHs will be relocated). However, the Project intends to relocate
PAHs to nearby sites within the same village or at least the same ward, therefore avoiding
the creation of separate host communities. Thus, PACs were limited to the communities
within which PAHs currently reside.
This section provides a high-level overview of the PACs (grouped per ward) within the
Manyara Region, based on national census data (2012) and information gathered through
the SELI. For a more detailed discussion on PAHs, refer to Section 5.1, which is based on
primary data gathered during the SELI and household socio-economic survey.
An overview of the pipeline corridor through the Project-affected wards (grouped per district)
is shown in Figure 5-4 and Figure 5-5. It should be noted that certain sections of the pipeline
corridor in the overview maps appear do not fall within the Project-affected wards listed in
Chapter 2 and discussed in this section. This is because the Tanzanian Geographic
Information System (GIS) dataset used for administrative boundaries does not align with
data collected in the field during the valuation process. Field data boundaries were
confirmed as correct with local authorities and used to inform the baseline profile. Maps are
based on the GIS dataset but where differences occur between the GIS and field data sets,
these have been clearly indicated.
Unless otherwise specified, the baseline profile in this subsection was derived from the
Hanang District: District Investment Profile (2015 / 16, based on 2012 census data) and the
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Kiteto District Council socio-economic profile 2015 (also based on 2012 census data) and
the Socio-economic and Health Baseline Report (2018) compiled as part of the ESIA. In
certain instances, information was augmented by the results of the SELI that was
undertaken by DWC for the Manyara Region (2019).
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Figure 5-4: Population and Household Characteristics of the Project Affected Communities in the Hanang District
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83

Figure 5-5: Population and Household Characteristics of the PACs in the Kiteto District
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5.4.1 Population and Household Characteristics
The total surface area covered by PACs in both districts is an estimated 3,869.4 km2 with a
total population of 79,309 people. The average population density is 20.5 persons per km2,
indicative that the PACs are largely rural in nature. On average there is a marginal gender
split, with males in the slight majority at 51%. The PACs consist of 16,202 households with
an average occupancy rate of around five (5) persons per household.
The Environmental and Social Impact Assessment (ESIA)101 identified vulnerable ethnic
groups in the following PACs:





Barabaig in the Lalaji and Gisambalang wards of the Hanang District;
Sandawe in the Gorimba and Diloda wards of the Hanang District102;
Maasai in the Ndedo and Loolera wards of the Kiteto District; and
Akie in the Partimbo Ward of the Kiteto District.

More information on the vulnerable ethnic groups on a PAH-level is provided in Section 5.7.

5.4.2 Land Use and Tenure
The district council provides guidance to village councils in terms of village land. In terms of
the Village Land Act Section 8(2), the village councils manage the land as trustees on behalf
of the villagers and other residents in the village. This is done through a village land use plan
that supports the environmentally sustainable development of the village, ensures productive
use of village land, preserves village land use resources, and is used to review applications
for land use within a village in terms of the Land Use Planning Act, Section 22(3). However,
few villages have approved land use plans.
According to the ESIA, land conflicts are common and mostly relate to:





Land encroachment between crop farmers and pastoralists, which is compounded by
the absence of land use management plans;
Land being sold to more than one person because the process of obtaining a title
deed is too costly and lengthy;
Not all family members consenting to the selling of family land; and
Land boundary disputes.

Common land use in PACs is for crop production (around 60% of land) and grazing (around
20%). Around 5% of the PAC land is conserved as part of forest reserves (generally village
and local authority managed). The Kitwai Game Controlled Area (GCA) is a designated
protected areas in the Kiteto District of Manyara Region. The Talamai Open Area (OA) is
also within the Kiteto District.

101

Appendix A11: Socio-economic and health baseline report (November 2018)

102

Although the Sandawe are present in the Gorimba and Diloda Wards, none of the PAHs in these wards selfidentified as only Sandawe. Only one (1) PAH self-identified as Sandawe in the Gisambalang Ward.
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Kitwai Game Controlled Area
The Kitwai GCA overlaps with the Loolera Village. The habitat consists of predominantly
dense bush lands with occasional larger trees. In the section of the GCA that is traversed by
the pipeline corridor there are several patches of open bare ground, mainly as a result of
cattle activities and wildlife. Kitwai GCA is rated as a low sensitivity area, although a variety
of bird species and larger fauna such as lions have been recorded in the GCA.
Talamai Open Area
The Talamai Open Area overlaps with the Ndalete, Olpopong’l, Kimana and Amei Villages in
Manyara region. It serves as a supporting habitat for the Makame Wildlife Management Area
located further to the north and is comprised of open woodlands, shrubland and grassland.
Cultivation and pastoralism are both permitted land uses within the Talamai Open Area,
which is also a hunting block (subject to an annual quota and payment of an annual fee).
Water resources within Talamai are scattered and very limited.
Other community forests in the PACs include:



The Kimana and Amei village forest which are both predominantly used for grazing;
and
The Loolera Village forest which is used for grazing and beekeeping.

5.4.3 Livelihood Activities
Most of the PACs’ households are agro-pastoralists and as such mainly practice crop
farming and livestock keeping (this is also in line with the predominant land uses described
above). PACs in Hanang District practice more crop farming than livestock keeping, whereas
PACs in Kiteto District tend to keep more livestock – this is likely due to the presence of the
Maasai who are pastoralists.
The main food crops include maize, sorghum, finger millet, beans, cow peas and pigeon
peas. These also often serve as cash crops. Sunflowers are a major cash crop in the PACs.
Livestock kept include cattle, goats, sheep, donkeys, and poultry. Chickens are mostly kept
by women. Animals are grazed on crop farms after harvests.
The Akie have an intimate knowledge of woodlands’ natural resources, which includes the
use of medicinal plants and where to find and gather honey. They are traditionally seminomadic pastoralists (cattle, goats and sheep). The Barabaig have become largely agropastoralists who farm maize, beans and millet. Cattle form and important part of both groups’
status, identity and culture The Akie have adopted the Maasai lifestyle to a large extent,
which leads to a certain inter-dependence between the two groups. Encroachment on
woodlands and environmental changes have made it increasingly difficult for the Akie to
continue with their traditional lifestyle and they have therefore settled and started cultivating
crops and keeping livestock. However, their attachment to forests remains strong as it is the
place where they practice their religious activities and rites take place.
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5.4.4 Access to Services and Public Infrastructure
Figure 5-6 shows the location of public infrastructure and community assets and Figure 5-7
shows access to natural resources in the pipeline corridor for PACs in the Hanang District.
This is repeated for the Kiteto District in Figure 5-8 and Figure 5-9. Data for these maps
were obtained from EACOP based on information gathered informally by the field-based
stakeholder engagement team.
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Figure 5-6 : Public Infrastructure and Community Assets along Pipeline Corridor in Hanang District
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Figure 5-7 : PAC Access to Natural Resources along the Pipeline Corridor in Hanang District
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Figure 5-8: Public Infrastructure and Community Assets along the Pipeline Corridor in Kiteto District
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Figure 5-9: PAC access to natural resources along the Pipeline Corridor in the Kiteto District
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5.5 Project Affected Households
This section presents an integrated socio-economic baseline profile for PAHs within the
Project-affected wards of the various districts within Manyara Region. The profiles have
been grouped under each of the Project-affected districts and where key nuances are
evident, these have been highlighted. As with the preceding sections, the section focuses
on:


Population and household characteristics;



Land use and tenure;



Livelihood practices; and



Access to services and public infrastructure support.

Unless otherwise stated, the baseline profile in this subsection was based on the following
sources:


Results of the RAP Socio-Economic Survey undertaken by DWC (2018);



The SELI that was undertaken by DWC for the Manyara Region (2019);



Valuation Report for Compensation for Additional Entitlements under International
Financing Standards for the Hanang District (27th June 2019); and



Valuation Report for Compensation for Additional Entitlements under International
Financing Standards for the Kiteto District (27th August 2019).

5.5.1 Population and Household Characteristics
A summary of the PAH’s population and household characteristics of PAHs across the
affected wards (grouped per district) is provided in Table 5-4.

Lalaji

95

88

5.1

6

89

11

Permanent

Gisambalang

61

57

2.7

6

90

10

Permanent

Olboloti

63

61

1.7

7

83

17

Permanent

Njoro

117

113

3.5

7

96

4

Permanent

Partimbo
(pipeline,
PRS-1
and
Access Road)

86

83

1.9

7

88

12

Permanent

Ward
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District

Number of PAPs

Table 5-4: Summary of Project Affected Households per Affected Ward
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52
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6
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2

Permanent

474103

450104
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9

Permanent

Household Head
(%)

Male

Female

Predominant
Residential status

Average household
size

Loolera

Proportion (%) of
Households Affected

Ward

Number of PAHs

District

Number of PAPs
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There are 474 PAPs105, of which 397 are landholders, 66 are tenants and 11 are villages.
There are 450 PAHs, of which 145 are in Hanang District and 305 in Kiteto District. Of the
PAHs, 152 households belong to groups that, as discussed in Section 5.2.1, have been
classified as vulnerable ethnic groups for the purposes of this RAP on the grounds that they
might self-identify as indigenous peoples.
The average household size across the six (6) wards is 6.5 persons per household, with the
largest average households in Olboloti, Njoro and Partimbo (7 persons per household) and
marginally smaller households in Lalaji, Gisambalang and Loolera (6 persons per
household). The majority of households are headed by males (an average of 91% of PAHs).
The highest proportion of female-headed PAHs are in Olboloti (16.9%), Partimbo (12.5%),
Lalaji (11.1%) and Gisambalang (10.3%). Loolera has the smallest number of femaleheaded PAHs (2.1%).

103

This includes one (1) PAP with land parcels in multiple villages.

104

This is the total number of PAHs. Of these, 444 households completed the RAP Socio-economic survey.

105

As indicated in Table 1-1, there are 473 PAPs the one (1) PAP who has land parcels in multiple villages are
counted once only. They are double counted here so that the total aligns with the sum of the numbers of PAPs
per village.
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Figure 5-10: A typical homestead in Partimbo Ward (Kiteto District)

5.5.2 Land Use and Tenure
Of the land parcels affected106, 199 in the Hanang District and 354 in the Kiteto District are
held under customary land tenure (unregistered). Of these, 87 land parcels (44%) in Hanang
and 209 (59%) in Kiteto are used for agriculture. A further 35 land parcels (18%) and 43
(12%) are used for grazing in Hanang and Kiteto, respectively. The remaining land parcels
are made up of a mix of land uses including communal / village land, residential, services /
institutions and vacant land.
The Kitwai Game Controlled Area (GCA) overlaps approximately 87.82 acres of the pipeline
corridor.
Community forests are used under special permits from VDCs (or local authorities) and are
used for:

106

A land parcel can contain a single landowner plus one or more tenants, therefore the figures reflected here
are consistent with the number of valuations (excluding orphaned land) but including multiple occupiers of
individual pieces of land.
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Fuelwood. Although it is illegal to cut down live trees in Hanang, households are
permitted to cut down dead trees and collect pruned branches. The fuelwood is sold
at between T.Shs. 2,000 and T.Shs. 4,000 per bundle, depending on the size of the
bundle. Charcoal production is minimal because most households depend primarily
on fuelwood for cooking;



Honey is harvested from apiaries located in forests. Villages with large forested
areas and natural water sources are particularly suited to beekeeping. Beekeeping
is mainly practiced in Gisambalang and notably by the Barabaig;



Wild fruits which are consumed at household level; and



Tree bark / roots / leaves / herbs are gathered for the production of traditional
medicine, which are used by traditional healers and households.

No spiritual sites were identified during the RAP surveys in Manyara Region as affected by
the land acquisition for the pipeline corridor, PRS-1 and access road. However, engagement
by the stakeholder engagement and RAP implementation teams will be undertaken on this
subject, including with the vulnerable ethnic group PAHs and PACs.

5.5.3 Livelihood Activities
PAHs’ livelihood activities are discussed in detail in the following subsections. Unless
otherwise indicated, data reflected in this subsection was sourced from the RAP SocioEconomic Survey and the SELI.
Primary Livelihood Activities
A summary of PAHs’ primary livelihood activities is presented in Figure 5-11 below.
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Figure 5-11: Overview of PAHs’ Primary Livelihood Activities in Affected Wards
The primary livelihood and income generating activities of the majority of PAHs across both
districts (an average of 94%) are agriculture based. This includes the sales of crops (an
average of 55% of PAHs), subsistence farming (23% average) and sales of livestock
products (16% average). As the majority of the PAHs livelihoods are agriculture based, it
would make them more susceptible to land use changes. Only a small proportion of PAHs
are involved in industries other than agriculture. This includes small trading (an average of
3% of PAHs across both districts), salaried employment (2% average, mostly employed as
drivers), and self-employment / own business (1% average). In the case of the latter, it is
possible that “self-employment” could also be agriculture based (e.g. the PAH engages in
subsistence farming but views this as self-employment).
Secondary Livelihood Activities
A summary of PAHs’ secondary livelihood activities is summarized in Figure 5-12 below.

Figure 5-12: Overview of PAHs’ Secondary Livelihood Activities in Affected Wards,
grouped per District
When comparing Figure 5-11 and Figure 5-12, it is evident that PAHs’ secondary livelihood
activities are more diversified than their primary livelihood activities, likely because
secondary livelihoods are used to supplement the households’ income. Almost one (1) in
every four (4) households in Kiteto District (an average of 22%) do not engage in any
secondary livelihood activities whereas all the households in Hanang District, bar two (2) of
them, practice secondary livelihood activities. Similar to their primary livelihood activities, the
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sale of crops and livestock products are the predominant secondary livelihood activities
among PAHs.
Crop Farming
As demonstrated in the section above, crop farming is fundamental to PAHs’ livelihoods,
both as a food and income source. PAHs cultivate both food crops and cash crops. The
types of crops grown by PAHs (grouped per district) is shown in Figure 5-13.

Figure 5-13: Types of Crops Grown by PAH per Project Affected Ward
During the RAP socio-economic survey, maize was recorded as an important crop for all
PAHs across both districts (at an average of around 50% for all households across both
districts). Other important crops recorded were sunflowers (35%), sorghum (red and white),
and other crops (consisting of a variety of crops in small quantities, such as onions, cassava,
pumpkins, etc.).
PAHs reported using mostly traditional farming practices. The only modern agricultural input
that is commonly used among PAHs are improved seeds, especially for maize and
sunflowers. A shortage of cash impedes the use of modern agricultural inputs, so PAHs tend
to use, for example, readily available farmyard manure as fertilizer.
Most PAHs sell their harvested crops to intermediaries living in the villages. The
intermediaries in turn sell these crops at large ward and district markets. Markets are located
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in Gisambalang Ward, and Dirma and Katesh Towns in the Hanang District, and in Kiteto
markets are found in Njoro, Looloera, and Partimbo Wards and in Kibaya Town.
PAHs noted that while they can sell crops for higher prices at these big markets, the
transport challenges and costs involved render it easier to sell to intermediaries, who pay the
lowest price possible. In addition, PAHs lack storage facilities, which in turn acts as another
driver for early sales of their crops.
A general trend of planting and harvesting months for PAH’s main crops is indicated in the
figure below.
Jan
Rainy season

Feb

Vuli

Mar

Apr

May

Jun

Jul

Aug

Masika

Sept

Oct

Nov

Dec

Vuli

Land preparation
Maize

P

Sorghum

Harvesting

Planting

Harvesting

Planting

Sunflowers

Planting

Vegetables &
legumes
Hunger months

Planted and harvested throughout the year. Includes crops such as cassava, sweet
potatoes, cow peas, groundnuts, beans, pumpkins, lentils, sesame and onions.

Harvesting

Figure 5-14: Crop Production Calendar
The Manyara Region is characterized by two rainy seasons; the “long” rains (Masika – refers
to a period of continuous rainfall) from March through May, and the “short” rains (Vuli –
refers to a period of intermittent rainfall) between November and February. The dry season
is from June to October. Farming activities are undertaken by all household members,
including the elderly, and young children.
Land preparation is dependent on the predicted commencement of the rainy seasons and is
usually done in September and October, just before the start of the Vuli. PAHs’ most
important crops (including maize and sorghum) are planted from late November into early
December, sometimes extending into January in the case of maize. The harvesting of
maize, as the most important food and cash crop, starts in April through to July. Vegetables
and ‘other’ crops are planted and harvested throughout the year. Cassava, which is an
important staple crop for PAHs, is generally planted in March and harvested around
September.
As is to be expected for households whose primary livelihood activity is agriculture based,
the cycles of food and cash availability and shortages to a large extent coincide with the
seasonal crop calendar. PAHs generally experience food and cash shortages from October
to the end of March (see Figure 5-15), which matches the planting and pre-harvest period for
primary food crops. During the SELI, PAHs reported the following reasons for food
shortages: The impact of drought on crop production; lack of income to purchase food; lack
of agricultural inputs; land shortages; and livestock destroying crops.
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Figure 5-15: Summary of PAH Food and Cash Shortages
The months when PAHs experience cash shortages correspond with the food shortage
months. This is to be expected given that the primary source of income for most PAHs is the
sale of crops (cf. Figure 5-11) which takes place soon after harvest.
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Figure 5-16: A PAH’s farmland in Olboloti Ward (Kiteto District)
Livestock Keeping
PAHs own cattle, goats, sheep, donkeys, pigs, poultry and Muscovy ducks (Cairina
moschata); with cattle, goats, sheep and poultry being the most commonly owned. Donkeys
are a common means of moving farm produce and fetching water. Most PAHs tend to their
livestock around their homesteads during the cultivation period and return the livestock to
the farms after the harvest period to feed on crop residues. It is also common practice in
Hanang District and in Kiteto District’s Partimbo and Loolera Wards for owners of large
herds of cattle to rent farms after the harvesting season to access crop residues to feed their
livestock.
Some households in the Lalaji, Olboloti, Partimbo Wards engage in seasonal migration to
other districts and regions, especially in search of water and grazing land (a common
practice among the Barabaigs, Iraqw and Mbulu in Lalaji Ward).
Most of the Maasai PAHs in the Kiteto District engage in seasonal migration in search of
grazing land and water sources for their livestock (see Section 5.7 for more information on
vulnerable ethnic groups).
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Figure 5-17: Calves in Partimbo Ward (Kiteto District)
Forest Use
In the Hanang District, Lalaji Ward has forest land (Diloda Village has 17 acres and Gorimba
Village has estimated to have less than 30 acres). These areas are on elevated land (hills
and mountains) which is generally conserved as part of the forest ecosystem in the ward.
PAHs have maintained and re-established the natural private forests on their farms.
Households from both villages harvest timber and non-timber products from their farms and
from the village land, both legally and illegally.
The hilly forests and mountainous areas in Mwitikira Village in the Olboloti Ward of the Kiteto
District provide multiple resources which include timber for construction and fuelwood,
medicinal plants, wild fruits, grazing and sites for apiaries. The hilly forests surrounding ward
vicinities are one of the natural resources in all the three (3) villages in Njoro Ward. PAHs
collect firewood, medicinal plants, thatch straw and clay from these forests. The hilly forests
near to Tamai Hill in Loolera Village extend to approximately 1,000 acres and provide an
important natural resource for the region. The forest is owned by the village, and provides
residents with wood for fires, construction materials such as poles and timber, wild fruits and
herbs in addition to grazing ground for their animals.
The Akie, who are one of the vulnerable ethnic groups in Manyara Region are found in
Kimana Village. The Project understand the Akie are allowed to access some of the village
forest to keep bees using both natural and modern methods.
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5.5.4 Access to Services and Public Infrastructure
PAHs access services and public infrastructure within their wards, depending on availability
and distance. The majority of PAHs predominantly rely on battery-operated flashlights for
lighting. Wood is used by all PAHs for cooking, while water is sourced from a variety of
sources; largely from protected water sources, except for Partimbo and Loolera Wards
(Kiteto District) where PAHs source their water from unprotected water sources (e.g. rivers,
dams and streams). However, during prolonged periods of drought, government and other
project-funded protected water sources like communal wells run dry, leaving PAHs with no
other option but to source water from unprotected sources such as rivers, seasonal streams
and dams. The majority of PAHs in all three (3) districts make use of pit latrines.
PAHs’ access to public services and infrastructure is summarized in Table 5-5.

September 2020

90

Resettlement Action Plan for the Manyara Region

East African Crude Oil Pipeline, Tanzanian Section
Chapter 5

Table 5-5: Summary of PAH access to public services and infrastructure
District
Hanang

Kiteto

Ward

Lighting

Cooking

Water Source

Sanitation

Markets

Health Facilities

Schools

76% flashlights /
batteries
23% solar panels

97% wood

70% communal
borehole / wells

97% pit latrines

75% Lalaji Ward

1 public
dispensary
1 privately owned
dispensary

5 Primary
0 secondary

Gisambalang

72% flashlights /
batteries
23% solar panels

100%
Charcoal

53% communal
boreholes / wells
37% government
provided

95% pit latrines
1% no toilets

(89%) at the
villages Masusu,
Gisambalang
Wahama,
Warranga
Villages

1 public
dispensary
1 privately owned
dispensary

5 primary
1 Secondary

Olboloti

31% flashlights /
batteries
31% public
electricity

75% wood
23% charcoal

75% government
provided

59% pit latrines
28% flush toilets
13% no toilets

100% Mrijo
Ward

1 dispensary

2 Primary

40% solar panels

65% wood

77% pit latrines

67% Njoro

1 dispensary

29% public
electricity

29% charcoal

45% government
provided water

16% no toilets

28% Ndaleta

Lalaji

Njoro

Loolera

September 2020

1 Secondary

6 Primary
1 Secondary

27% communal
boreholes / wells

27% flashlights /
batteries
Partimbo

1% no toilets

47% flashlights,
batteries
17% public
electricity

63% wood
17% charcoal

53% rivers, streams
and dams
18% government
provided

48% no toilets
36% pit latrines
16% flush toilets

81% at the
villages (Mbigiri,
Ilera, Partimbo
and Kimana)

1 dispensary

73% flashlights /
batteries

96% wood

50% rivers, streams,
and dams;
29% government
provided

69% no toilets
31% pit latrines

83% Loolera
Ward

1 privately owned
dispensary

4 Primary
1 Secondary

4 Primary
0 Secondary
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All of the PAHs have access to health facilities ranging from a mobile clinic in Lalaji, to
dispensaries and public health centers in the other wards though distances and time to
reach them are significant. Each dispensary provides basic health services including
preventative and curative work, maternity services, vaccinations, and mother-child services,
whereas a health center also has the capacity to admit patients for in-patient medical care.
The table below provides a summary of PAHs access to health services. From this table it is
evident that PAHs have to walk on average 134 minutes to access their closest health
facility – the shortest distance is over 58 minutes in Olboloti Ward and the longest is 233
minutes in Loolera Ward.
Table 5-6: Summary of PAH access to health services

81

Gisambalang

184

1

56

Kiteto

Olboloti

58

5

54

Njoro

73

18

94

Partimbo

108

54

26

2

Loolera

233

4

41

2

1

134

86

352

8

1

TOTAL

Dodoma General
Hospital

4

Private sector
health facility

149

Private nurse

Lalaji

Average time to
health service
(minutes)
Hanang

Traditional
therapist /.healer

Number of Households

Public health
centre

Ward
District hospital

District

2

2
1

1

1
1

PAHs in the Hanang District have access to three (3) markets, while those in Kiteto have
access to 12 markets. PAHs access these markets / auctions as well as markets and
auctions in neighboring wards and districts to buy and sell crops, livestock, livestock
products, and other goods and services.
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Figure 5-18: Masusu Market in the Hanang District

5.6 Development Support
PAHs were asked to identify their households’ most important developmental requirements.
In addition, during the SELI, ward and village leaders as well as PAHs and members of
PACs were asked to identify the development challenges that households in the affected
wards face.
Figure 5-19 shows the percentage of PAHs per ward who identified various development
support requirements as their top priorities107. The top priorities are discussed in more detail
in the subsections following the graph. Where relevant, the information on development
support requirements was used to guide the LRP to some extent (see Chapter 8).

107

The results reflect the total number of times a focus area was mentioned in a ward.
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Figure 5-19: Overview of Development needs Identified by PAHs per Project Affected
Ward
Formal employment emerged as the most important development need. PAHs’ livelihoods
are primarily based on agriculture, livestock keeping and petty trading and very few PAH
members are engaged in salaried employment. Nonetheless, the creation of employment
opportunities could be leveraged to the economic advancement of households. Expectations
for employment by the Project are high among PAHs and PACs. Moreover, at the district
and ward levels, there are high expectations for the Project to procure local products so that
affected districts and wards may directly benefit from the Project.
Skills training ranked second on PAHs development needs. This, coupled with the supply of
agricultural equipment, could improve crop yields and food security. The need for skills
training was noted by PACs, community-based organizations, and ward and village leaders.
Skills training in the following fields of activity was noted: Entrepreneurship; indigenous
chicken rearing; horticulture; beekeeping; sustainable agriculture; and skills required to be
employed for the construction of the pipeline. While skills training is crucial for improving
livelihoods, it was reported that community-based organizations often fail because skills
training is not supported with access to start-up capital, required equipment, and the
necessary monitoring and evaluation. PAHs further reported that a lack of agricultural inputs
(e.g. improved seeds, pesticides and tractors for land preparation) is one of the major
reasons that lead to food insecurity. Most of the PAHs cannot afford agricultural equipment,
except for seeds. PAHs also do not have access to storage facilities, which leads to postharvest losses – to avoid this, PAHs reported selling their crops immediately to
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intermediaries and agents. The construction of storage facilities for a variety of crops may
improve food security and increase income from crop sales. It was also reported that there is
a need for education and training on sustainable agricultural practices, but the extension
officers claimed that they have limited resources themselves and are unable to reach more
than 50% of the PAHs.
A number of wards listed improved roads as another important priority for development.
Poor road infrastructure was reported to impede access to markets, schools, and medical
facilities, i.e. it adversely impacts health, education and household income. PACs, ward and
village leaders have high expectations for the Project to improve road infrastructure during
the construction phase when equipment like road graders will be readily available.

5.7 Vulnerable Ethnic Groups
Vulnerable ethnic groups some of whom may self-identify as Indigenous People (IPs) are
defined as a group of people who are native to an area and who have distinct social and
cultural characteristics. They self-identify as being a member of a distinct cultural group as
well as being identifiable by others as belonging to a specific group. These vulnerable ethnic
groups have a collective attachment to an area and its natural resources and practice
cultural, economic, social and political customs that are separate from the dominant society.
vulnerable ethnic groups, which may include pastoralists and hunter-gatherer groups who
may be nomadic or semi-nomadic and often have a strong attachment to and reliance upon
the local environment for food (e.g. hunting or trapping animals and gathering plant foods).
Such Vulnerable Ethnic Groups may have more difficulty coping with physical and / or
economic displacement than other affected people due to their stronger attachment to, and
reliance on the natural resources and / or physical features of the land required by the
Project108.

5.7.1 Overview of Vulnerable Ethnic Groups Among PAHs in Manyara Region
Data from the socio-economic surveys indicates there are a total of 152 PAHs in Manyara
Region who self-identify as belonging to one of the four IP groups mentioned previously.
Their distribution among Project-affected districts, wards and villages is shown in Table 5-7.
Table 5-7: Vulnerable Ethnic Group PAHs in Manyara Region
District

Ward

Lalaji
Hanang
Gisambalang

Vulnerable Ethnic Groups

Other
PAH
Total

TOTAL
(All
PAHs)

Maasai

Barabaig

Akie

Sandawe

VEG
Total

Diloda

0

4

0

0

4

41

45

Gorimba

0

17

0

0

17

26

43

Masusu

0

3

0

1

4

44

48

Gisambalang

0

0

0

0

0

9

9

Village

108

IFC Environmental and Social Development Department. Handbook for Preparing a Resettlement Action
Plan.
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Vulnerable Ethnic Groups

Other
PAH
Total

TOTAL
(All
PAHs)

Maasai

Barabaig

Akie

Sandawe

VEG
Total

0

24

0

1

25

120

145

Mwitikira

7

0

0

0

7

54

61

Ndorokoni

9

0

0

0

9

18

27

Ndaleta

15

0

0

0

15

18

33

Olpopong'I

17

0

0

0

17

36

53

Kimana

24

0

8

0

32

51

83

Amei

28

0

0

0

28

1

29

Loolera

19

0

0

0

19

0

19

Subtotal: Kiteto District

119

0

8

0

127

178

305

TOTAL: MANYARA REGION

119

24

8

1

152

298

450

District

Ward

Village

Subtotal: Hanang District
Olboloti

Njoro
Kiteto
Partimbo
Loolera

SELI investigations yielded the following information on the presence of IPs among PAHs or
in PACs or Project-affected districts:
In Hanang, the Barabaig used to be hunters and gatherers (depending on the game in the
Swagaswaga Game Reserve) but have since diversified their livelihoods and are now largely
agro-pastoralists. The Barabaig youth tend to the livestock while the elders, women and
children have settled in semi-permanent household structures and practice farming and
livestock keeping.
The Maasai are found in all the four wards and seven affected villages in the Kiteto District.
They were originally nomadic and semi-nomadic but no longer solely practice pastoralism
due to a number of reasons including:


Rapid urbanization and associated population growth;



Rezoning of land originally used for grazing to make way for crop farming;



Climate change which has resulted in delayed rains which further affects access to
watering holes for livestock; and



Increase in livestock diseases coupled with the rapid reduction in medicinal plants
utilized to treat various alignments.

Consequently, there has been increasing pressure on this group to diversify their land use.
The Maasai’s cattle have also reduced significantly and as a result, all the Maasai PAHs in
Kiteto District have diversified their livelihood into subsistence and cash crop production –
comparable to other PAHs in the district.
The Akie can be found in the Partimbo Ward (Kiteto District). This group used to live in seminomadic families and groups and exclusively practiced hunting and gathering and collecting
honey and roots as subsistence food sources. Due to the encroachment on the forest
reserves that they depended on, most of the Akie / Ndorobo also diversified their livelihoods
and started cultivating crops and keeping livestock.
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Only one (1) Sandawe PAH can be found in the Manyara Region, in the Masusu Village of
the Gisambalang Ward in Hanang District.

5.7.2 Vulnerable Ethnic Group PAHs’ Affected Land and Assets
Vulnerable ethnic group PAH’s affected land and crop areas (recorded during the valuation)
are shown in Table 5-8 followed by a summary of their affected assets in Table 5-9. The
land parcel column in Table 5-8 reflects the total number of land parcels that will be
compensated, followed by the total number of land parcels owned by individual PAHs and
then vulnerable ethnic group PAHs. The percentage of vulnerable ethnic group PAH land
parcels is expressed as a percentage of the total number of land parcels owned by all PAHs
(i.e. it excludes village and other institutional land).
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Table 5-8: Affected Land and Crop Land of Vulnerable Ethnic Groups in Manyara Region
Land Parcels (No.)

Crop Area (acres)109

Land Area (acres)

Intercropping (acres)

Total110

PAH
Land
Parcels

VEG
Land
Parcels

%

Total

Village
Land

VEG

%

Total

VEG

%

Total

VEG

%

Diloda

70

48

4

8.3%

87.23

3.89

11.59

13.3%

7.47

0.00

0.0%

0.61

0.00

0.0%

Gorimba

59

48

13

27.1%

54.54

1.49

13.68

25.1%

5.55

2.81

50.6%

0.00

0.00

0.0%

Masusu

58

51

3

5.9%

60.87

0.54

7.86

12.9%

15.14

0.00

0.0%

2.27

0.00

0.0%

Gisambalang

12

10

0

0.0%

11.70

0.00

0.00

0.0%

0.00

0.00

0.0%

0.00

0.00

0.0%

199

157

20

12.7%

214.34

5.92

33.13

15.5%

28.16

2.81

10.0%

2.88

0.00

0.0%

Mwitikira

67

61

7

11.5%

89.34

9.01

13.64

15.3%

18.49

0.00

0.0%

26.89

7.81

29.0%

Ndorokoni

35

25

9

36.0%

62.93

9.44

15.02

23.9%

7.61

0.73

9.6%

40.06

13.13

32.8%

Ndaleta

41

35

19

54.3%

71.72

3.01

43.30

60.4%

14.97

6.75

45.1%

29.60

18.43

62.3%

Olpopong’l

49

34

9

26.5%

133.91

43.26

36.50

27.3%

18.86

7.52

39.9%

35.58

4.06

11.4%

Kimana

90

69

37

53.6%

259.02

46.31

126.04

48.7%

3.33

1.90

57.1%

85.20

22.08

25.9%

Amei

49

31

31

100.0%

265.75

200.03

65.72

24.7%

0.00

0.00

0.0%

0.57

0.00

0.0%

Loolera

23

20

20

100.0%

117.55

49.33

68.22

58.0%

0.00

0.00

0.0%

0.00

0.00

0.0%

Subtotal: Kiteto District

354

275

132

48.0%

1000.21

360.39

368.44

36.8%

63.26

16.90

26.7%

217.89

65.51

30.1%

TOTAL: MANYARA REGION

553

432

152

35.2%

1214.55

366.31

401.57

33.1%

91.42

19.71

21.6%

220.78

65.51

29.7%

District

Ward

Lalaji
Hanang
Gisambalang

Village

Subtotal: Hanang District
Olboloti

Njoro
Kiteto
Partimbo
Loolera

109

As recorded in the ground at the time of valuation.

110

Includes land administered by village and other institutional land.
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Table 5-9: Affected Assets of Vulnerable Ethnic Groups in Manyara Region

District

Ward

Village

PAHs losing dwellings
(No.)

Buildings and
structures affected
(No.)111

Crop Stems (No.)

Economic Trees and
other trees

Graves (No.)

Total

VEG

%

Total

VEG

%

Total

VEG

%

Total

VEG

%

Total

VEG

%

Diloda

3

0

0.0%

5

0

0.0%

169

0

0.0%

1737

155

8.9%

0

0

0.0%

Gorimba

6

5

83.3%

13

5

38.5%

0

0

0.0%

905

144

15.9%

1

0

0.0%

Masusu

2

0

0.0%

6

0

0.0%

9

0

0.0%

154

8

5.2%

1

0

0.0%

Gisambalang

1

0

0.0%

2

0

0.0%

0

0

0.0%

43

0

0.0%

0

0

0.0%

12

5

41.7%

26

5

19.2%

178

0

0.0%

2839

307

10.8%

2

0

0.0%

Mwitikira

0

0

0.0%

0

0

0.0%

31

0

0.0%

648

152

23.5%

1

1

100.0%

Ndorokoni

0

0

0.0%

0

0

0.0%

0

0

0.0%

571

45

7.9%

0

0

0.0%

Ndaleta

1

1

100.0%

4

4

100.0%

0

0

0.0%

368

133

36.1%

0

0

0.0%

Olpopong’l

3

2

66.7%

7

3

42.9%

3

0

0.0%

1553

336

21.6%

0

0

0.0%

Kimana

7

1

14.3%

18

3

16.7%

4

0

0.0%

5339

2388

44.7%

0

0

0.0%

Amei

0

0

0.0%

0

0

0.0%

0

0

0.0%

14744

4465

30.3%

0

0

0.0%

Loolera

2

2

100.0%

8

8

0.0%

0

0

0.0%

5889

2648

45.0%

1

1

0.0%

Subtotal

13

6

46.2%

37

18

48.6%

38

0

0.0%

29112

10167

34.9%

2

2

100.0%

TOTAL

25

11

44.0%

63

23

36.5%

216

0

0.0%

31951

10474

32.8%

4

2

100.0%

Lalaji
Hanang
Gisambalang
Subtotal
Olboloti

Njoro
Kiteto
Partimbo
Loolera

111

Including dwelling structures, other ancillary structures and incomplete structures.
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Table 5-10 compares some demographic and socio-economic characteristics of those PAHs
belong to vulnerable ethnic groups with other PAH in Manyara Region.
Table 5-10: Socio-economic Characteristics of Indigenous vs. Other PAHs
Socio-economic Attribute
Average household size

Vulnerable
Ethnic Groups
(152)
7.6

Other PAHs
(299)
5.8

Literacy rate among persons over 15

29%

78%

Percentage of children ≥ 6 and ≤14 years attending school

43%

85%

Percentage of female-headed households

7%

10%

Subsistence farming

14%

21%

Sales of crops

60%

68%

Sales of livestock products

26%

5%

Small trading

0%

3%

Subsistence farming

5%

8%

Sales of crops

28%

20%

Sales of livestock products

50%

30%

Small trading

1%

9%

Self-employment / own business

3%

6%

Percentage of PAHs who reported food shortages in the previous year

92%

91%

Percentage of PAHs who reported cash shortages in the previous year

93%

95%

Percentage of PAHs indicating
the following as a primary
livelihood activity:

Percentage of PAHs indicating
the following as a secondary
livelihood activity:

As can be seen from this table, the average household size of PAHs belonging to vulnerable
ethnic groups is larger than that of other PAHs and the literacy rate among persons aged 15
years and older, is much lower (29%) for households from vulnerable ethnic groups than for
other households (78%). The reasons for this are complex and may include the distance that
children from vulnerable ethnic groups have to travel to school, the semi-nomadic lifestyle of
certain vulnerable ethnic groups, cultural attitudes toward formal education, and the
marginalization of children from vulnerable ethnic groups in schools. Apart from the sale of
livestock products, there appears to be a marginal difference between vulnerable ethnic
groups and other households’ livelihoods, which is indicative of households from vulnerable
ethnic groups assimilating into the local communities.
None of the aforementioned vulnerable ethnic groups have registered their primary livelihood
as foraging during the RAP SE survey or the subsequent SELI. The Akie however did ask for
replacement land and training on modern beekeeping in their community as honey remains
a key food requirement.
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Figure 5-20 depicts a forest reserve for Akie – an area that was once a densely populated
forest area. The present-day area has no more beehives even though the sign reads
“special area for Akie beekeeping activities”. This forest reserve area is located in the
Napilikonya Hamlet of the Kimana Village in the Kiteto District.

Figure 5-20: Reserved forest area for Akie in the Kimana Village (Partimbo Ward,
Kiteto District)

5.8 Vulnerable Households
Vulnerable PAHs have been divided into three categories112, namely:




Category 1 PAHs will be placed on the Vulnerable Household Register and qualify
for in-kind assistance and livelihood support in addition to appropriate support
corresponding to their specific vulnerability;
Category 2 PAHs will qualify for in-kind assistance and livelihood support but will
require further verification before being placed on the Vulnerable Household
Register; and

112

See Chapter 9 for more information on the classification criteria used to identify and categorize vulnerable
households.
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Category 3 PAHs are considered “at risk” and will be monitored. They are not
currently classified as vulnerable as far as in-kind assistance is concerned but will
qualify for livelihood support.

PAHs within categories 1 and 2 are regarded as potentially vulnerable households, i.e. 204
households are regarded as potentially vulnerable in the Manyara Region (45% of all PAHs).
During RAP implementation, the remaining 75 PAHs in category 3 will be monitored and if
warranted, moved to category 1 or 2.
A count of vulnerable PAHs per village is provided in Table 5-11.
Table 5-11: Summary of Vulnerable Households in Manyara Region
Vulnerable PAHs
Category 1

Category 2

Total

Category 3
(at risk)

Diloda

9

2

11

7

Gorimba

6

15

21

7

Masusu

10

5

15

11

Gisambalang

1

1

2

2

26

23

49

27

Mwitikira

4

18

22

16

Ndorokoni

5

8

13

1

Ndaleta

6

14

20

7

Olpopong'I

6

19

25

6

Kimana

5

7

12

5

Kimana (PRS1)

19

12

31

7

Amei

7

10

17

6

Loolera

5

10

15

0

Subtotal: Kiteto District

57

98

155

48

Total

83

121

204

75

District

Ward

Lalaji
Hanang
Gisambalang

Village

Subtotal: Hanang District
Olboloti

Njoro
Kiteto
Partimbo

Loolera

Vulnerable households could experience the following impacts in addition to those identified
in Section 5.9:


Food and cash shortages at household level due to the loss of land to the Project;
especially for PAHs who were land-poor prior to the Project’s arrival;



For the elderly, their older children and relatives may make decisions on their behalf
without their consent, including relocating the elders to their children’s homes,
having power of attorney on the financials of the elderly PAPs and possibly
mismanaging the compensation they have received; and



Women and children are at risk of being left homeless if the head of the household
abscond with the compensation without constructing a permanent dwelling for the
household.
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Refer to Chapter 9 for more detail on Vulnerable People and the management actions
proposed to minimize the Project impacts on this group of people.

5.9 Summary of Impacts
All land required for the Project in Tanzania will be acquired on a permanent basis by the
Government of Tanzania, even for the construction corridor for the pipeline, and then
provided for use to the Project under a lease arrangement.
During the construction phase the pipeline corridor will mostly be kept within a width of 30 m
except for areas where additional temporary workspace is required, such as at existing
infrastructure crossings. During operations the corridor for the pipeline will be retained as
30 m. Additional land is required for the AGIs that will also remain operational over the
lifespan of the Project, after which these facilities will be decommissioned. After the end of
the operation lease of the corridor and the AGIs the land will be returned to the government.
In areas categorized as village land prior to the Project - all 30 m of the corridor will (after the
end of relevant construction activities) be restored by the Project to grassland. No
development of structures, planting of deep-rooted trees or agricultural activities (e.g. crop
production) will be allowed within the pipeline corridor with the exception of grazing of wildlife
and livestock crossing the corridor.
Where the 30 m-wide corridor transects areas previously categorized as Reserved Land and
designated as a protected and / or designated area, including, Forest Reserves, Game
Reserves and Game Controlled Areas, the Project will be allowed to restore the land cover
and manage the land use to achieve equivalent biological capacity. No development of
structures or agricultural activities (e.g. crop production) will be allowed in the corridor with
the exception of grazing of wildlife and livestock crossing the corridor. Deep-rooted trees will
not be planted on the 10 m strip directly above the pipeline.
The Project will require access to the pipeline corridor at all times during operation for
inspection, maintenance and repair. The pipeline corridor will not generally be fenced, and
pedestrian and livestock crossing will be generally allowed, vehicle crossing will be limited to
the existing road and infrastructure crossing arrangements. AGIs will be fenced and access
to these facilities will be under the strict control of the Project and public access to them will
not be allowed without the Project’s permission.
PRS-1 is located in the Manyara Region. A total of 129.82 acres will be required for PRS-1
and its associated access road. The land required for PRS-1 will be permanently acquired.
It is the Project’s intention to relocate PAHs to nearby sites within the same village (i.e. infill
development), in other words, consolidate a PAH in an area within their current ward of
residence (thus avoiding creating new PACs or separate host communities).
This section discusses the impacts associated with the aforementioned land acquisition,
land-use restrictions and relocation of households. It is divided into two subsections, dealing
with temporary impacts and permanent impacts, respectively.
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5.9.1 Temporary Impacts
Temporary impacts are expected to be short-term (typically lasting only for the duration of
the construction phase) and can be successfully mitigated.
A summary of temporary impacts and proposed management actions is presented in Table
5-12
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Table 5-12: Summary of Temporary Impacts
Impact
Loss of footpaths and

tracks113

Disruption of agricultural activities

Description

Management Actions

The pipeline corridor within the Hanang District crosses a number
of footpaths, 19 village tracks, 17 cattle tracks and four (4) seasonal
watercourses.
The pipeline corridor within the Kiteto District crosses a number of
footpaths, 31 village tracks, 23 cattle tracks and two (2) seasonal
streams.
The land associated with these crossings is village land and valued
in the Valuation Reports for the Hanang and Kiteto Districts,
respectively.
Temporary disruption of footpaths and tracks could force people to
take longer alternative routes, thus increasing traveling time and
cost. In case of access to small businesses, the disruptions may
cause loss of income to business owners and may affect livestock
crossings which they use to access markets, graze and source
water. The main cattle routes to livestock markets are not known
and may include certain areas crossed by the pipeline. If this were
to occur, it would increase the time it takes people to reach these
markets and increase the vulnerability of animals and herd boys if
they have to find alternative, unknown routes and have to leave for
the markets a few days before the intended market day.

Ensure that the EPC contractor is made aware of the
locations of all the affected footpaths and other crossings.
The contractor will be responsible for communication with
PACs in a timeous manner regarding the closure of any
(foot)paths and crossings and provide people with
alternative routes, where required.

The agricultural activities of PAHs who lose agricultural land to the
Project will be temporarily disrupted when PAHs are required to
vacate the Project-affected land, acquire replacement land, and
resume the cultivation of crops on the replacement land. Given that
agricultural production is the primary livelihood activity for the PAHs
in Manyara Region, both in terms of food security and household
income, this impact, if not adequately managed, may have a
significantly adverse impact on PAHs.

To ensure that the agricultural production cycle is minimally
disrupted, the will as far as possible Project implement the
following management actions during construction:

Pay PAH compensation as early as possible so that
they have sufficient time to locate and purchase
replacement land;

Allow as far as possible PAHs to harvest crops;

Assist PAHs to secure replacement land, where

113

Footpaths are generally less than one (1) meter in width and have no associated reserves; tracks generally range from one (1) to two (2) meters in width and have no
associated reserves and are utilized by people; and cattle tracks are up to three (3) meters and used by community and also have no associated reserves.
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Impact

Description
(Not all PAPs are eligible for replacement land – see Chapter 6).

Management Actions
required;
Assist PAHs in clearing and preparing replacement
land for agricultural production, where required;

Provide transitional food support.
(Also see Chapter 8 on Livelihood Restoration and Chapter
9 for information on targeted support for vulnerable
persons).


Land speculation

Social impacts on PACs

September 2020

Land speculation occurs when people buy land with the expectation
of reselling it at higher prices during a land boom. For instance,
during resettlement planning, people with availability of land may
choose to place it out for sale, however, inflate the prices beyond
the gazette land rates for the area in anticipation of profits as PAHs
will be requiring replacement land. Land speculation not associated
with the Project is already happening in the Project affected
Districts. Land speculation is expected to cease once the
resettlement process is complete, prior to pipeline construction.



In partnership with the Land Office set up a help desk
dedicated to dealing with PAHs seeking to purchase
land; the help desk can also include a database of
people willing to sell land to PAHs at the government
set land rates.



Consider the findings of the EACOP Project-Induced
In-Migration Situational Analysis July 2019.

Some of the potential impacts on the PACs include:

Impact and mitigation measures addressed in the ESIA
and Project Provisional Human Rights Impact Assessment.



Increased road safety risks to vehicles, pedestrians and
livestock due to road use by Project vehicles;



Potential increase in noise levels around PRS-1 when in use;



Increased health risks from elevated noise and dust levels along
the roads that will be used by Project vehicles as well as at work
sites;



Increased incidence of sexually transmitted infections, including
HIV, associated with the Project workforce and in-migration;



Potential tension and conflict between locals and the Project
workforce and jobseekers over disregard for local social and
religious norms, women, natural resources and loss of assets;



PACs’ potential dissatisfaction with, and anger towards the
Project over unmet expectations associated with economic
benefits, employment and procurement opportunities, as well as
development benefits; and



Potential impacts on the human rights of affected stakeholders
and particularly on vulnerable groups.
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Impact

Description

Management Actions

Loss of access to natural resources

The pipeline traverses the Kimana, Amei and Loolera village
forests. The community utilize these forests to collect natural
resources such as medicinal plants, firewood, timber for
construction, as well as some tree leaves that are used to feed
livestock during dry season. Community members may not be able
to access the inner sections of the forest during construction for
health and safety reasons, which might lead to overharvesting of
resources on the edges of the forest. The intensity of the impact
depends on the length of construction spreads and the duration of
construction activities, and households may be forced to collect
resources in other community villages, thus extending the impact
outside of the Project corridor area (i.e. 30 m corridor).



If construction of the pipeline section will take longer
than a month in village forests, consider allowing
community members to harvest natural resources byweekly for a few hours (within any permit/legal
restrictions).



Ensure that people continue to have access to the
parts of the forest that are not affected through the
establishment of designated footpaths and walkways
away from the construction zone.



Implement mitigation measures set-out in ESIA.



Ensure that all contractors adhere to terms laid out in
EACOP Contractor Management Plans.
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5.9.2 Permanent Impacts
Permanent impacts refer to physical and economic displacements that cannot be mitigated
and must therefore be compensated for in accordance with local Tanzanian legislation and
international good practice (see Chapter 6).
The permanent impacts for PAP / PAHs include:








Physical displacement – the loss of residential structures will result in the physical
displacement of some PAPs / PAHs. The compensation options for PAPs / PAHs that
will be physically displaced are described in Chapter 6;
Economic displacement – the loss of assets such as land, non-residential
structures, economic trees, and / or crops constitutes economic displacement. The
compensation measures for PAPs / PAHs that are economically displaced is
described in Chapters 6, 7 and 8;
Cultural heritage disturbances – graves that are located on Project-affected land
will have to be relocated to other areas. Grave relocation will be undertaken in
consultation with affected households and in accordance with Tanzanian legislation
(see Chapter 6); and
Loss of common property resources – communal / public forests, grazing land,
water sources and / or roads. These impacts are discussed in Chapter 6.

A summary of displacement impacts across all Project-affected villages is shown in figure
below, followed by a summary of permanent impacts and associated actions in Table 5-13.
In addition, any impacts identified on the human rights of PAPs and particularly on
vulnerable groups will be addressed through additional engagement and agreed mitigation
measures.
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Figure 5-21: Summary of Displacement Impacts per Project affected Ward in the Manyara Region
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Table 5-13: Summary of Permanent Impacts
Impact

Description

Management Actions

Loss of land

The pipeline traverses Manyara Region over a
distance of 144.84 km, affecting 553 land
parcels. A total of approximately 1,215 acres of
land will be directly affected by the Project, of
which at the time of valuation 91.42 acres was
recorded as crop land and 220.78 acres was
recorded as areas of intercropping. The pipeline
corridor that will be permanently acquired.
An area of 129.82 acres will be directly affected
by PRS-1 and its access road, of which as the
time of valuation 3.14 acres was recorded as
crop land and 42.24 acres was recorded as
areas of intercropping.

See Chapter 6 for
compensation measures.

Loss of structures
(residential and nonresidential)

Twenty-five (25) of the 450 PAHs will lose their
dwellings.
Of the structures impacted, 32 are residential
structures, 29 non-residential structures and two
(2) incomplete structures.

See Chapter 6 for
compensation measures.

Loss of crop stems and
economic trees

A total of 216 crop stems and 31,950 economic
trees and other trees will be directly affected
due to the land acquisition for the Project. Of
these, four (4) crop stems and 1,555 economic
trees can be found at PRS-1 or its access road.

See Chapter 6 for
compensation measures.

Disturbance of graves

A total of four (4) graves will have to be
relocated to areas outside the pipeline corridor
and associated installations. None are located
at PRS-1.

See Chapter 6 for grave
relocation procedures.
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6. ELIGIBILITY, ENTITLEMENT AND
COMPENSATION FRAMEWORK
6.1 Introduction
The Eligibility, Entitlement and Compensation Framework defines the eligibility criteria for
affected persons to receive compensation and resettlement assistance, outlines the
proposed entitlements for each type of displacement impact resulting from the Project, and
determines the compensation rates and values applicable. This Chapter includes discussion
on the following:
 Eligibility: Identifies and details “who” is eligible to receive compensation and
resettlement assistance;
 Entitlement: Defines “what” type of compensation and assistance each category of
affected person is entitled to, including livelihood restoration assistance and the
entitlements of potentially vulnerable people, both of which are International
Financing Standards (IFS) requirements. The section includes a detailed Entitlement
Framework; and
 Valuation and Compensation: Defines “how” various impacted assets have been
valued and the levels and types of compensation that will be offered to affected
persons. This includes a) the methodologies used in determining valuation and
compensation under both Tanzanian regulations and b) the IFS requirements to
value losses in the absence of established guidelines or prescribed compensation.
As mentioned, entitlements for livelihood restoration and vulnerable people are a
specific IFS requirement, hence are included in this section.

6.2 Eligibility
As per the IFC’s definition, eligibility is “…entitlement to compensation and assistance
granted to persons, groups of persons, families, or institutions due to subjection to
displacement resulting from land acquisition, the revocation of rights, and / or the
expropriation of property as a direct result of the Project”.
A primary requirement for eligibility is that affected persons and assets are enumerated
during the resettlement asset valuation process. In other words, eligibility applies only to land
and assets that were established prior to the cut-off date (see Section 6.2.2). The early
formulation and dissemination of eligibility criteria, together with the implementation of cut-off
dates, assist in managing opportunistic claims and settlement.
The eligibility criteria applied in this RAP were determined at the onset of the Project, as
outlined in the RPF, and are based on the requirements of both the IFC PS5 and national
legislation. IFC PS5 defines three categories of persons who are eligible for compensation:
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 Displaced persons who have formal legal rights to land and / or the assets they
occupy. This includes persons with properties that are formally registered in cadastral
land registers;
 Those who do not have formal legal rights to lands but do have a claim to land which
is recognized under national law. This category includes persons with customary
ownership / rights of occupancy of land; as set out in Section 3(1)(g) of the Land Act
and Section 3(1)(h) of the Village Land Act, persons with legal rights to land include
those with “…right of occupancy or recognized long-standing occupation or
customary use of land” and the Village Land Regulations state that any villager
occupying the affected land under a customary right of occupancy, including an
unregistered right, is entitled to compensation; and
 Those who have no recognizable legal right or claim to land and / or assets they
occupy or use. This category would typically include persons who have constructed
buildings or have cultivated crops on land owned by others, without approval and / or
knowledge of the landowner. This also includes informal users on reserved land or
general land. Such persons may not be entitled to compensation for land, as they do
not hold the formal rights to it; however, they would be entitled to compensation for
assets that they own – for example, the replacement value of buildings, structures,
crops, and economic trees. Eligibility for compensation does not create or confer a
right where none previously existed – it does not legitimize the illegal occupation of
land. The purpose of compensation is to ensure that people affected by the Project
do not end up worse off as a result of displacement.

6.2.1 Eligibility Categories
The eligibility categories listed below refer to categories of affected parties and PAPs who
will potentially experience various types of displacement-induced loss or increased
vulnerability as a result of physical and / or economic displacement arising from the Project
required land acquisition for the pipeline and AGIs in the Manyara Region.
The eligibility categories relevant to this RAP are as follows:
 Persons who hold the rights to land under legal title and the customary right of
occupancy of land;
 Persons who own affected buildings and structures, such as dwellings, ancillary
domestic buildings and agricultural structures;
 Assets affected by the pipeline including land parcels administrated by village
councils;
 Institutions who own land and / or buildings and / or public facilities, including
religious organizations and government authorities (assets belonging to such
institutions may include schools, health facilities, roads, reserved land, protected
areas, etc.);
 Owners of perennial and annual agricultural crops;
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 Owners of seasonal (planted and harvested each season) crops;
 Owners of economic trees growing in the affected areas, either on their own land or
on the land of others;
 Owners or custodians of cultural heritage assets such as graves;
 Land tenants – i.e. persons who, while not owning the land, have an agreement with
landholders to use their land;
 Informal users of land – for example, persons who collect firewood, herbs and
medicines, hunters and those who gather other natural resources;
 Informal businesses / petty traders such as market stalls, butchers, crop production
facilities (e.g. milling machine shelters), cafés, hairdressers, clothing manufacture,
furniture manufacture, kiosks etc.114;
 Pastoralists using land for grazing livestock; and
 Vulnerable persons – i.e. persons for whom loss of assets or resources, and / or
disruption of access to assets or resources, may have a disproportionate impact on
livelihoods, due to their vulnerability and / or livelihood dependency on these
activities.
It is recognized that a PAP may fall into more than one eligibility category (e.g. for land,
structures and / or crops). The socio-economic and asset valuation surveys coupled with the
Valuation Reports (VRs) determine the eligibility categories, and associated entitlements,
that apply to each identified PAP. In addition to individual PAPs who form part of PAHs there
are also a few institutions, village councils (who administer communal land and assets) and
other government agencies whose assets are affected.

6.2.2 Cut-off dates
A cut-off date is an important component when defining eligibility and entitlement. The cut-off
date is determined by the commencement of the asset valuation surveys. Persons
occupying or migrating to the Project area after the cut-off date are not eligible for
compensation and / or resettlement assistance. Similarly, fixed assets (such as structures,
crops and trees) established after the cut-off date will not be compensated
A cut-off date not only helps with the management of encroachment and opportunistic
settlement, but it is also important to establish a fixed quantification of affected people and
assets to assist with the planning and budgeting for the resettlement implementation.
For the Manyara Region, the cut-off dates115 were determined by the commencement of the

114

During the socio-economic survey, it was reported that several PAHs were running informal businesses from
their residential premises.

115

This process was guided by the requirements of the Valuation and Valuers Registration Act, 2016.
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asset valuation surveys as prescribed under the Valuation & Valuers Registration Act, 2016.
The cut-off date for this valuation has been set for each village affected by the pipeline
corridor. These dates, as detailed in Chapter 4 and the VR, were communicated to the PAPs
in each village.

6.2.3 Validity of the Valuation
The cut-off date is representative of a ‘snapshot’ in time when the asset valuation surveys
are undertaken. It is assumed that ‘organic’ change related to on-going development over
time, whether planned or unplanned, will continue after the cut-off date. It is recognized that
PAPs cannot be expected to put life and development plans on hold indefinitely, and it is
therefore necessary to set a validity period for the cut-off date. This is also established within
the Tanzania legal framework.
In accordance with Section 52(3) of the Valuation and Valuers Registration Act, VRs must be
endorsed by the CV within six (6) months from the date of “…valuation of the interest in
property of the last person”. The VRs are valid for a further two-year period from the date of
approval by the CV.
The date of valuation “of the interest in property of the last person” for Hanang and Kiteto
was 11th July and 29th September 2019 respectively.

6.3 Entitlements
The findings of the socio-economic and asset valuation surveys together with the eligibility
criteria have been used to develop an Entitlement Framework (Table 6-1). The framework
defines the compensation principles and approach by associating compensation
entitlements to the type and extent of the impact and the category of the affected person.
All entitlement options were communicated at various stakeholder forums as detailed in
Chapter 10, Section 10.6. The objectives of the entitlement framework are to identify:


All categories of affected people, including property owners and land right holders,
tenants, informal users, sharecroppers, grazers, nomadic pastoralists and other
natural resource users, shopkeepers, vendors and other service providers,
communities, and vulnerable groups;



All types of loss associated with each category, including loss of physical assets; loss
of access to physical assets; loss of wages, rental or sales earnings; loss of public
infrastructure, and elements of cultural significance; and



All types of compensation and assistance to which each category is entitled,
including; compensation for, or replacement of land and natural resources;
compensation for structures, assets, rental income etc.; moving assistance and postresettlement livelihood restoration support.
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The Entitlement Framework, presented in Table 6-1, has been based on the outline
entitlement framework developed as a component of the RPF. As the nature and extent of
impacts differ in each region, this entitlement framework only contains the entitlements for
pipeline and AGIs land acquisition impacts identified for the Manyara Region116. The
numbering of eligibility categories outlined in the RPF was retained for continuity purposes.

116

If additional displacement impacts, not covered with in the scope of this RAP’s entitlement framework, are
identified during further Project development then the Entitlements Matrix included in the RPF would be referred
for eligibility and entitlements.
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Table 6-1: Entitlement Framework – Manyara Region (Pipeline & AGIs)
Impact

Effect

Entitled
Persons

Entitlement
In-kind and / or cash compensation

Livelihood Restoration117118

In-kind Option 1:
•
Replacement land of equivalent size to land
lost (provided land is available in the ward),
with security of tenure as per IFC PS5;
•
Payment of all transaction costs120;
•
Disturbance allowance;121 and
•
Other allowances as applicable.

G1
•
Land and Non-land-based group level livelihood
restoration programs; and
•
Individual level livelihood restoration program.

Land

A1

Loss of Land with
dwelling – entire plot
acquired (because it falls
wholly119 in the Project
footprint or because
remaining land classified
as orphaned land and
impacts of PAPs total
land holding is likely to
impact livelihoods).
Acquisition
(permanent
loss).

A2

Loss of land with
dwelling – only part of
plot acquired (with
remaining portion viable
for economic use).

Legal holder of
land.
Customary
holder of land.
Institutional
owners.

Where replacement agricultural land is not available in
the ward an additional alternative livelihoods program will
be offered to the PAPs.

In-kind Option 2:
•
Replacement land of residential plot (as a
minimum) at a suitable location, with security
of tenure as per IFC PS5 for construction of
replacement housing (if eligible under B1 / B2
and replacement house option selected);
•
Cash compensation for land affected and not
replaced (if entitled);
•
Project support to find replacement land;
•
Disturbance allowance; and
•
Other allowances as applicable.
OR Cash Option:

117

See Table 6-5 for further information.

118

Livelihood restoration entitlements are linked to PAPs and will have a cumulative value for PAPs with multiple affected land and / or assets.

119

Dwelling structures are on affected land within Project footprint or on land determined to be orphaned. PAP may have additional farm / other land outside the Project
footprint still considered to be viable.

120

For transaction or registration costs real figures will be established from the local authorities.

121

See Section 6.4.1.
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Impact

A3
&
A4

Effect

Permanent loss of
agricultural (crop) land
where entire plot
affected or remaining
portion not viable
(orphaned land) and
impacts PAPs total land
holding is likely to impact
livelihoods.
Acquisition
or
(permanent
Permanent loss of
loss).
agricultural (crop) land
where only part of plot
acquired with remaining
portion (or PAP
remaining landholding)
still viable to support
livelihoods activities124 or
where the prior use of
the land can continue

Entitled
Persons

Legal holder of
land
Customary
holder of land
(PAP loses <AE
OR >AFS)125.

Legal holder of
land.
Customary
holder of land.
(PAP will lose
>AE BUT
<AFS) and
PAP not

Entitlement
In-kind and / or cash compensation
•
Compensation (if entitled) for permanently
lost land at market rates as defined by the
Registered Valuer plus 10% for transaction
costs;122 123 and
•
Allowances as above.
•
Compensation (if entitled) for permanently
lost land at market rates as defined by the
Registered Valuer plus 10% for transaction
costs.

Livelihood Restoration117118

G4
•
Group level land-based and non-land-based
livelihood restoration program(s).
Should the PAP be deemed vulnerable, additional
entitlement will include:

•

•

Cash compensation (if entitled) for
permanently lost land at market rates as
defined by the Registered Valuer plus 10%
for transaction costs; and
Assistance in formalizing appropriate tenure
to alternative land within in the ward (where
requested and land being self-identified by

G2
•
Individual level livelihood restoration program(s) (as
appropriate to vulnerability factors of PAP).
G4
•
Group level land-based and non-land-based
livelihood restoration program(s).

122

Where applicable, mortgage is deducted from pay-out, and paid to lending institution. This principle applies to all assets that are encumbered with a mortgage.

123

Market land rates defined by Registered Valuer are submitted to the Chief Valuer (MLHHSD) for approval. Only approved land rates are then used in the valuations.

124

Assumes Project Livelihood Restoration Program in place.

125

Acre Equivalent (AE): A measure of the relative productivity of arable land in a Project-affected district. It is the ratio of two numbers: (a) the number of acres of land that a
household in a district needs to sustain itself (taking into account staple crops and their prevalence in that district, as well as district-specific crop yields and average
household size); and (b) the average number of acres of land per household across all Project affected districts. Average Farm Size (AFS): The average agricultural (crop)
land holding per household in a district, as reported in 2007 / 2008 agricultural census data (refer to Section 6.4.2 for additional detail).
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Impact
post-construction).

Effect

Entitled
Persons
vulnerable.

Legal holder of
land.
Customary
holder of land.
(PAP will lose
>AE BUT
<AFS) and
PAP is
vulnerable.

Entitlement
In-kind and / or cash compensation
PAP).
In-kind Option:
•
Replacement land of equivalent size to land
lost (provided land is available in the ward),
with security of tenure as per IFC PS5;
•
Payment of all transaction costs126;
•
Disturbance allowance;127 and
•
Other allowances as applicable.
OR Cash Option:
•

•

Livelihood Restoration117118
G3
•
Group level land-based and non-land-based
livelihood restoration program(s); and
•
Individual level livelihood restoration program(s) (as
appropriate to vulnerability factors of PAP).
Where replacement agricultural land is not available in
the ward an additional alternative livelihoods program will
be offered to the PAP.

Compensation (if entitled) for permanently
lost land at market rates as defined by the
Registered Valuer plus 10% for transaction
costs;128 129 and
Allowances as above.

126

For transaction or registration costs real figures will be established from the local authorities.

127

See Section 6.4.1.

128

Where applicable, mortgage is deducted from pay-out and paid to lending institution. This principle applies to all assets that are encumbered with a mortgage.

129

Market land rates defined by Registered Valuer are submitted to the Chief Valuer (MLHHSD) for approval. Only approved land rates are then used in the valuations.
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Impact

Effect

Entitled
Persons

Entitlement
In-kind and / or cash compensation
•
No land entitlement.

A5

Permanent loss of
agricultural (crop) land.

Acquisition
(permanent
loss).

Acknowledged
users but not
owners (incl.
tenants by
occupancy)130.
Persons with
informal
occupancy131.

A6

Acquisition
(permanent
loss).

Legal holder of
land.
Customary
holder of land.

•

Permanent loss of
grazing land.

Acquisition
(permanent
loss).

Legal holder of
land
Customary
holder of land.

•

A7

Permanent loss of bare
farmland / vacant
land.133

Livelihood Restoration117118
G5132
•

•

Non-land-based group level livelihood restoration
(i.e. Money Management and Entrepreneurial
Training); and
Where tenant PAPs have lost >AE and have selfidentified and secured / have access to alternative
land to farm they may be offered access to group
level livelihood program.

Cash compensation for the value of the land G4
lost at market value as defined by the
•
Group level land-based and non-land-based
Registered Valuer plus 10% transaction costs
livelihood restoration program(s).
and relevant allowances.
Cash compensation for the farmland / vacant
land at market value plus 10% for transaction
costs.

Loss of Residence by Owner134

B1

Loss of primary
residence and
associated secondary
dwellings for wives or
family members (subject

Permanent
loss of full
structures or if
partial where
remainder

Structure owner In-kind Option:
and occupier
•
Structure owners will receive replacement
irrespective of
housing (and certain ancillary domestic
legal right of
structures) with standard house design136.
occupation

G1
•
•

Land and non-land-based group level livelihood
restoration programs; and
Individual level livelihood restoration program.

130

This applies to land individually owned or possessed and rented to a third party. Tenants are recognised as having an interest, but not ownership of land under the
Valuation and Valuers (General) Regulations, 2018. For land communally held and used see H5 and H6.

131

Informal occupiers have a presence on the property that is deemed to be permanent or semi-permanent and that precludes other competing interests.

132

Tenants whose total compensation is less than T.Shs. 100,000 will not be eligible for livelihoods restoration program support.

133

Vacant land implies land that is held and is currently unused (fallow), even if not operational at the time of the survey, but does not include obviously abandoned land.

134

Entitled PAPs will be allowed, prior to providing vacant possession to the Project, to remove all building and other materials from their existing structures (and other assets),
many of which are not permanently affixed to the land.
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Impact

Effect

to criteria) – houses
unable to be
must be occupied and in occupied.
regular use and
complete at time of
valuation survey135.

Entitled
Persons
including
“Certificate of
Occupancy”.

Entitlement
In-kind and / or cash compensation
The design will comply with Tanzanian
regulations and standards, and be of an
equivalent or adequate standard than the
existing houses and comply with all relevant
building and planning standards;
•
Transaction Costs;
•
Cost of transportation for the removal of
household goods and reusable and
transportable construction materials to
replacement location;
•
Disturbance Allowance; and
•
Other allowances as applicable.

Livelihood Restoration117118

OR Cash Option:
•
Replacement cost for structure in entirety;
•
Where applicable, mortgage is deducted from
pay out and paid to lending institution;
•
Disturbance Allowance; and
•
Other allowances as applicable.

B2

Permanent
loss of full
Loss of secondary
structures or if
dwellings (rental houses,
partial where
free accommodation for
reminder
relatives, etc.).
unable to be
occupied.

136

In-kind Option:
•
Structure owners will receive replacement
housing and certain ancillary domestic
Structure owner
structures with standard house design. The
(but not
necessarily
design will comply with Tanzanian
occupant).
regulations and standards and be of an
equivalent or adequate standard than the
existing houses and comply with all relevant

G1
•
•

Land and non-land-based group level livelihood
restoration programs; and
Individual level livelihood restoration program.

Each replacement house will be provided with a standard single ventilated improved pit (VIP) latrine and a covered kitchen shelter.

135

Secondary residential structures and ancillary immovable homestead structures will be assessed based on functional, locational and cultural factors – refer Section 7.3.2 for
full definition and context.
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Impact

Effect

Entitled
Persons

Entitlement
In-kind and / or cash compensation
building and planning standards;
•
Transaction costs;
•
Cost of transportation for the removal of
household goods and reusable and
transportable construction materials to
replacement location;
•
Disturbance Allowance; and
•
Other allowances as applicable;

Livelihood Restoration117118

OR Cash Option:
•
Replacement cost for structure in entirety;
•
Where applicable, mortgage is deducted from
pay out and paid to lending institution;
•
Disturbance Allowance; and
•
Other allowances as applicable.

B3

B4

Ancillary structures and
outbuildings, livestock
kraals, wells / boreholes,
septic systems, soakaways, storehouses,
perimeter walls, steps,
verandas, non- tarmac
access points, and the
like - including
incomplete structures

Sanitation facilities.

September 2020

•

Permanent
loss of other
and ancillary
structures

Owner of
infrastructure note that this
may not be the
same as owner
of plot

Loss of
sanitation
facilities.

Owners of
residential,
commercial and
other buildings.
Government
agencies as
owners of
communal

•

•

•
•
•

Replacement cost for entire structure, if no
longer viable;
Incomplete structures to be valued at
Replacement Cost considering the level of
completion of the structures;
Disturbance Allowance; and
Cost of transportation for the removal of
household goods and reusable and
transportable construction materials to
replacement location.

N/A

Replacement cost for facility / structure;
Disturbance allowance; and
Other allowances as applicable.

N/A.

Where a PAP loses dwelling structures (and is
eligible under Category B1 and B2) then each
replacement house will be provided with a
121
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Impact

Effect

Entitled
Persons
facilities.

Entitlement
In-kind and / or cash compensation
Livelihood Restoration117118
standard single ventilated improved pit (VIP)
latrine. Where a PAP is eligible for more than one
(1) replacement house, they can elect for either:
•
A standard single VIP latrine (with privacy
wall at entrance) per replacement house
structure; or
•
One (1) combined VIP latrine / ablution
structure, per homestead.

Loss of resources providing income in cash or in kind

G1

Loss of community
accessed resources
such as forests,
wetlands and noneconomic trees.

•

Resource users
or any persons
losing an
Permanent
and temporary income stream
loss but does associated with
not impact on land alienated
access to
and including
remaining
seasonal
natural resource
area.
users (IFC PS5
GN 8).

•

•

Community level access would be
maintained;
Any communal land and other assets
administered by the village councils directly
affected by the Project are eligible for cash
compensation a full replacement cost (i.e.
market value plus 10% transaction costs);
and
Where community forests are impacted,
compensation will be as per the tree count
methodology137.

N/A

Loss of Communal or Institutionally owned structures or land

H1

Structures and / or land
owned by community or
institutions. These
include community
centers not built by
government, churches,

Permanent
Owner of
loss or loss of
building and
access
infrastructure.
temporarily.

For Permanent Loss:
Cash Compensation138OR Cash Option:

Replacement cost for land and structures;

Disturbance Allowance; and

Other allowances as applicable.

None.

137

All three affected forests (Kimana, Amei and Loolera) (as well as the Talamai OA) have been confirmed as Village Land under the jurisdiction of District or Village Councils.
As per the Forest Act, 2002, Village Forests have been valued using the tree count method.

138

Land / structures belonging to a government, community or private institutions generally do not qualify for replacement land / structures, with the exception of churches and
schools which are subject to discussion.
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Impact

Effect

Entitled
Persons

mosques and other
places of worship,
market stalls, private
schools, private clinics
etc.

H2

Government developed
and owned structures
and / or land.139

Permanent
Loss

Government as
owner.

Entitlement
In-kind and / or cash compensation
Livelihood Restoration117118
Temporary loss of access:
Project assistance to maintain access on a case
by case basis.

None.
In-kind Option:
• Replacement of structures in consultation
with relevant Government Authority.
OR Cash Option:
• Compensation on a case by case basis as
per agreement with government.
•

H4

H5

Land used for communal
purposes; particularly
Permanent
pastoral land used for
Loss
collective grazing.

Communal
owner.

Land used for communal
Temporary
purposes; particularly
loss of
pastoral land used for
access.
collective grazing.

Communal
owner.

•
•
•

•
•

H6

Roads, pathways,
drainage, and electricity
mains.

District and
Permanent
local
loss of
government,
infrastructure. communities, or
utility company.

•

Cash for permanent land acquired value
None.
based on market rates and cash paid to
pastoralist community (entity to be nominated
by the community) or if Village Land to
Village Council);
Allowances as applicable; and
Corridor not fenced
Project assistance in maintaining some
access or alternative arrangements during
the construction period; and
Corridor not fenced.

None.

Project will have crossing agreements for the None.
pipeline corridor with relevant authorities for
roads, electricity and other such
infrastructure;
Any Project required works to roads within
communities will be discussed and agreed
with the relevant authorities and done to
national road safety standards including

139

This will include land within the Kitwai Game Controlled Area (GCA) which is administered by the Wildlife Division of the Ministry of Natural Resources and Tourism (MNRT)
under the Wildlife Conservation Act (2009).
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Impact

Effect

Entitled
Persons

Entitlement
In-kind and / or cash compensation
drainage and safety crossings where
required;
• Any diversion of services and infrastructure
in conformity with national standards; and
• Rerouting of community pathways around
Project infrastructure based on assessment
of loss of access.

Livelihood Restoration117118

Trees and Crops
I1
&
I2

Permanent
Loss of crops – seasonal loss or
restriction of
and perennial.140
access.

Owner of Crops
or Trees of
Economic
Value.

I3

Permanent
Loss of crops – seasonal loss or
restriction of
and perennial.
access.

Tenant farmer.

I4
&
I5

Permanent
Loss of fruit trees of
loss or
economic value including
restriction of
fruit and timber trees.
access.

Tree owner.
Tree user /
Tenant owner.

I6

Loss of fruit or timber
trees.

140

Permanent
loss or
restriction of
access.

•

Communal /
Village
ownership

•

For landholders and physically displaced PAPs
Livelihood Restoration program as described above
under A to F.
For Tenants who lose crops & trees where there is no
loss of land or dwellings: Should the value of
compensation be T.Shs. 100,000 or more, the following
will apply:
All PAPs who lose crops and trees of
economic value as recorded on the day of
G6
valuation (i.e. present at the cut-off date) are •
Non-land-based or non-crop-based livelihood
eligible for; cash compensation for level of
restoration programs (i.e. Money Management and
maturity at date of valuation of lost crops and
Entrepreneurial Training, livestock program,
trees of economic value adjusted to reflect
beekeeping program); and
the market value for the year of valuation (i.e.
•
Livelihood program will be commensurate to assets
2018); and
lost.
Disturbance allowance and other allowances
as applicable. (As per IFS crops and trees
For Tenant PAP who lose >AE of crops and / or trees,
have had an inflation adjustment added in
the IFS valuations see section 6.4.2 below). (but are not compensated for land):
G5
•
Land-based and non-land-based group level
livelihood restoration programs (i.e. Money
Management and Entrepreneurial Training); and
•
Group Level livelihood program – where tenant

Impacted trees in the Kitwai GCA have been valued using the royalty method as these trees are not typically sold.
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I7

Loss of agricultural
assets.

Effect

Entitled
Persons

Permanent
loss of
access.

Informal owner
of all categories
of crops and
trees.

Entitlement
In-kind and / or cash compensation

Livelihood Restoration117118
PAPs have lost >AE and secured / have access to
alternative land to farm.

•

Same as I1 to I6 addressed on a case by case basis to ensure PAPs do not end up worse off as a result
of Project induced displacement.

•

Relocation or sealing of grave in consultation N/A
with claimant or representative of claimants.
(The Project has developed a Grave
Relocation Procedure. Relevant Municipal /
District Health Officers are expected to
oversee grave removal and relocation in
conformity with health requirements. The
procedure follows relevant legal
requirements); and
Compensation limited to the reasonable
expenses incurred in the removal,
transportation, reinstatement and reinterment of the grave and any placatory or
expiatory rites or other ceremony141.

Cultural Assets

J2

Graves

Permanent

Individuals or
groups laying
claim to grave
•

Vulnerable Individuals and Groups

141

Refer to Section 6.4.1

September 2020

125

Resettlement Action Plan for the Manyara Region

East African Crude Oil Pipeline, Tanzanian Section
Chapter 6

Impact

K1

Supplementary program
of social support for
vulnerable people
entitled to any of the
above benefits

Effect

Entitled
Persons

Permanent or
Temporary
Loss

Households
who are
physically or
economically
displaced by the
Project. A
household will
be categorized
as potentially
vulnerable as
per the criteria
detailed in
Section 6.4.2.

Entitlement
In-kind and / or cash compensation
•

•

Designated assistance as assessed on a
case by case basis to ensure that vulnerable
people have access to intended
compensation and protection afforded them
by the conditions of the RAP; and
Legal assistance, financial assistance and
practical assistance as determined applicable
on a case by case basis.

Livelihood Restoration117118
Participation in relevant livelihood restoration programs
as explained in Sections 6.4.2 and 8 below, i.e.
depending on significance of project impact and
appropriate to vulnerability factors of PAP:
•

•

Access to group level land-based and non-landbased livelihood restoration program(s); and (as
appropriate);
Individual level livelihood restoration program(s).

Financial Transition

L1

Cash windfalls

Inability of
households to
manage
sudden cash
windfalls and
misallocation
of funds for
items other
than intended
ends.

•
All persons
receiving a form
of cash
compensation
identified
through final
census surveys

Assistance with the opening of bank
accounts142.

Money management training will be provided (which will
be relative to cash compensation amount);

142

For very small compensation payments, the Project is evaluating other payment methods for secure provision of such funds to PAPs. These would include PAPs whose
total cash value of compensation of < T.Shs. 100,000. However, the minimum trigger amount for such ‘very small compensation’ payments is subject to ongoing analysis and
discussion with potential banking partners.
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6.4 Valuation and Compensation
As described in Chapter 3, the Project is obliged to meet Tanzanian legislative requirements
for land acquisition, compensation and resettlement as well as applicable IFS, including IFC
PS5 on Land Acquisition and Involuntary Resettlement. To fulfill these requirements, the
valuation process has been completed in parts:


Rates Report. Under the provisions of the Valuation and Valuers (General)
Regulations, 2018, WK (Registered Valuers for the Project) undertook market
research in Manyara. The research aimed at establishing current or up-to-date
market values and replacement costs of compensable items. WK prepared and
submitted a Rates Report (Whiteknights, 2018) to the CV of the government for
endorsement outlining the results of the research including the rates established for
the Project in Manyara. This is an important milestone required by the regulations to
ensure PAPs are paid compensation at current replacement cost.



Valuation and Compensation under Tanzanian Legislation. This report covers
compensable items under the national legislative framework; is presented as cash
compensation; and is submitted for the sign-off and approval by the CV. The sign-off
and approval of the VR and Compensation Schedule under Tanzanian Legislation
will follow the requirements of The Valuation Regulations, 2018. For a complete
overview of the valuation process, it is important that this Valuation Report is read in
conjunction with the section outlining in-kind and additional entitlements under the
IFS.



Valuation for Additional Entitlements under International Financing Standards
Requirements. This report covers entitlements and eligibility for in-kind
compensation such as replacement land, replacement housing, livelihood restoration
and assistance to vulnerable people. These are required to ensure that the schedule
of compensation satisfies additional IFS requirements and obligations. While these
items are brought to the attention of the CV, they are not intended for approval by the
CV as they contain Project-specific additional entitlements and compensation options
in accordance with international financing requirements.

6.4.1 Valuation and Compensation under Tanzanian Legislation
To determine compensation WK completed a valuation exercise143 to calculate the value of
the land parcels and unexhausted improvements / assets that are affected by the pipeline
corridor within the Manyara Region and specifically the Hanang and Kiteto districts.
This valuation process considered:

143

This process is prescribed in the Land Act No. 4 of 1999, Village Land Act No. 5 of 1999, Land Acquisition Act
of 1967, Land Regulations of 2001, the Land (Compensation Claims) Regulations, 2001, Valuation and Valuers
Registration Act of 2016, Valuation and Valuers (General) Regulations of 2018, and Graves (Removal) Act of
1969.
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Rates issued by the CV144;



Relevant legislation;



Information collected as part of the field activities summarized in Section 4.3
including a market rates survey; and



A confirmation process in coordination with the relevant DVs.

Rates issued by the CV include compensation rates for:


Land145; and



Crop and economic trees146.

During the valuation process, base rates were adjusted according to the professional opinion
of the registered valuer who further considered location-specific factors and observations.
Adapted rates are then validated by the relevant DVs prior to submission to the CV for
approval.
The process of establishing compensation rates for the Project commenced in 2017 when
compensation rates were determined for the PA sites. This included field visits and a
workshop attended by DWC, government valuers from the MLHHSD and DVs. The rates for
the PAs were then approved by the CV on 11th April 2018. This process focused on
providing rates for the PA VRs and provided valuable benchmark information for the pipeline
valuations.
The process of determining compensation rates for the pipeline corridor continued with a
market asset survey along the entire length of the pipeline route. The survey was conducted
by certified valuers between 16th May and 20th September 2018 and aimed to establish
market related compensation rates for:


Land;



Land titling costs;



Buildings and structures;



Crops and trees;



Naturally occurring trees;



Disturbance allowance;

144The

base rates for land are indicative, however, the rates for crops and trees and additional approved rates
relevant to the Project are prescriptive.

145The

rates for land are published on a regular basis by MLHHSD and are based on a national survey of land
rates which considers factors such as location and accessibility. The land base rates are specific for regions,
districts and wards.

146The

rates for crops and economic trees are also published on a regular basis by MLHHSD in consultation with
the Ministry of Agriculture, Food Security and Cooperatives.
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Accommodation (rental) allowance;



Transport costs;



Loss of profit; and



Graves.

A team of senior valuers from WK visited the various impacted areas in Hanang and Kiteto
districts to confirm the established rates and consult with the DV who validated the
established rates. WK subsequently compiled the Manyara rates which were submitted and
approved by the CV.
Land147
A set protocol for ascertaining the market value of land which lies within the Project footprint
was adopted. Unit land rates were established using 2016 Base land rates obtained from the
office of the CV and through additional research specific to the Project148. The 2016 land
rates stipulate land rates at ward and village levels. Subsequently, consultations were made
with the district valuer after she / he visited the Project area to acquaint him / herself with the
nature of the land in question. Information obtained from the district valuer was augmented
with market research conducted with village authorities on local land rates. Market research
included obtaining information on typical land prices per acre for undeveloped land and
reviewing actual agricultural land sales which had taken place recently in a given village.
Data on Village Land rates was subsequently aggregated to arrive at the ward level Market
Land Rate. These consultative processes and the market research enabled WK to ascertain
applicable market land rates for the various wards that will be affected by the pipeline
corridor and AGI components149 of the Project, in Hanang and Kiteto.
In compliance with Regulations 8, 9 and 55(4) of the Valuation Regulations, 2018, the
Comparative Method of Valuation was used to establish ward land value rates from actual
land transactions carried out in villages in respective wards within Hanang and Kiteto. The
land rates submitted to the CV for the wards in Hanang and Kiteto districts are presented in
Table 6-2.

147

Additional costs for subdivision of titles, including surveying, as a result of the land acquisition process for the
pipeline corridor will be dealt with during RAP implementation and at the Project cost.

148

Land Value Rates research undertaken along the pipeline corridor adopted a mixed research method using
the quantitative approach where statistical inferences were made. These statistical analyses were augmented
with qualitative approach which was mainly founded on deductive reasoning. For more information see
Appendix B: Summary of Rates Submitted to CV (May 2019).

149

There is one AGI, Pressure Reduction Station (PRS-1) located within the Kiteto District.
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Table 6-2: Land Rates for Relevant Wards in Hanang and Kiteto150

Region

District

MANYARA

Hanang

Kiteto

Ward

Rate per m2
for Building
Plots (T.Shs.)

Rate per Acre
for
Agricultural
Land (T.Shs.)

1.

Lalaji

N/A

300 000

2.

Gisambalang

N/A

400 000

1.

Olboloti

N/A

850 000

2.

Njoro

N/A

1 200 000

3.

Partimbo

N/A

1 200 000

4.

Loolera

N/A

500 000

Orphaned Land
Orphaned land is the portion of a land parcel which remains unaffected by the Project
footprint and is determined to be economically unviable. Orphaned land was identified by
applying the following criteria:


Where the remainder of the PAP’s land parcel is 20% or less a proposal is made to
acquire the orphaned land (only where the landowner agrees to relinquish it); and



Land fragments less than 0.5 acres which are located outside of city, municipality or
township administrative boundaries will be acquired under the Land Acquisition Act,
1967 which under Section 10 stipulates that 0.5 acres is the maximum orphaned land
size permissible under Tanzanian law outside a city, municipality or township.

Buildings and Structures
The Contractor’s Test (Replacement Cost) Method of Valuation has been used for valuation
of buildings and structures in this valuation. This is compliant with Regulation 55(3), which
requires the valuer, in assessing building (structure) value rates, to take into account the
cost of replacing a building or structure of similar nature, quality of construction levels of
completion in works-in-progress, and size based on local market prices of materials and
labor charges.
In the course of pipeline asset valuation, four (4) basic types of building / structure rates had
to be established and used.
Firstly, construction rates categories for broad, relatively homogeneous groups of buildings
or structures which share the same type of construction materials, quality and workmanship.
Seven categories of buildings were designated (using codes BA to BF) as is detailed in
Appendix B). The different rates categories applicable to different types of structures and
their building materials that are reflected in Appendix B: Summary of Rates submitted to the
chief valuer for approval (December 2018) are identified by codes such as BA.1 or BE.4 etc.,
all of which constitute the full (100%) value rates categories. Similarly, there are structures or

150

Land rates in accordance with the Market Survey for Compensation Rates Report – (December 2018). This
was submitted for approval to the CV by WK and approved in May 2019.
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other land developments like fencing, boundary or foundation walls, furrows, trenches etc.,
whose units of measurements are in running meters and utilize the same approach to rate
fixation. For these types of structures, the applicable construction rates have also been
categorized and coded as SI.1 or SJ.2 or SK.3 etc.
Secondly, there are a set of rates that have been individually adjusted from the above
determined construction rates categories for specific buildings / structures. These rates are
used for buildings / structures which would have otherwise been assigned to one of the
above described construction rates categories but were in an incomplete state of
construction at the time of valuation, and / or missing certain structural elements. This rates
adjustment has been determined by deducting a cost / value proportion of the proposed full
category rate (the B or S codes as reflected in Appendix B), expressed as a percentage, of a
given construction rate category. For example, where an adjusted rate is 75% of BE.4
Construction Rate category the building or structure has a 25% shortfall in meeting the
expected completion level in terms of visible labor and works conducted at the time of
valuation. which would be considered 100% complete.
Thirdly, there are Flat Construction Rates which are considered as full unit cost rates,
applicable to structures that are relatively smaller and simpler with lower costs or values.
These are clustered into specific flat rate groups, generally categorized as large, medium
and small sizes. These rates are normally applicable to simple and small structures like
kitchens, toilets or pit latrines, animal kraals, chicken coops, wells, ponds, kitchens, bath /
shower rooms, etc. The Flat Construction Rates consider the use or purpose of the
structure, how basic or rudimentary the construction is, construction standards, materials
used as well as size (large, medium or small).
Fourthly, structures that are unique in terms of construction materials, shape or design and
do not fall in any of the previously described categories. These structures require a different
valuation approach. that determines a cost itemization based on building materials and labor
used, as informed by the structure size, design and construction standards. In these cases,
each building or structure is treated and valued separately based on a construction rate
which is unique and specific to the building or structure.
Building and structure construction rates are presented in Appendix B: Summary of Rates
approved by the CV (May 2019).
Crops and Trees
The market value of crops and trees depends on the type of crop / trees, age and growth
stage and quantity of the particular crop or tree. The valuation team used the Northern Zone
Crop Rates, 2012 issued by the CV.
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Previously "Unlisted" crops and trees (i.e. those not on the Northern Zone Crop Rates, 2012)
are found in the list of approved compensation rates (ungazetted) for additional crops and
trees issued by the CV for the Project in August, 2018151.
The compensation rates for such crops and trees is based on either: i) proposed
compensation rates which were provided to WK by district valuers or; ii) estimates of
compensation rates for trees and crops made by considering compensation rates for generic
crops and trees found in the 2012 compensation schedule and making allowance for inflation
between 2012 and 2018152
The Northern Zone Crop Rates, 2012 and the subsequently approved rates are presented in
Appendix B: Summary of Rates approved by CV (May 2019).
Disturbance Allowance
Regulation 15 of The Valuation and Valuers (General) Regulations, 2018 requires
disturbance allowances to be calculated by “multiplying (the) value of the interest in land by
the average percentage rate of interest offered by the Central Bank on fixed deposits for 12
months at the time of loss of interest in land”.
Information provided by the Bank of Tanzania indicated that the Central Bank does not offer
interest on fixed deposit reserves rather it provides information on interest rates which it
charges commercial banks when borrowing from the Central Bank or when investors sell
government financial instruments to the Central Bank. This rate is known as the discount
rate. The relevant current discount rate is 7% (seven percent) which has been effective from
August 2018.
In view of the prevailing disparity between the Valuation and Valuers (General) Regulations
2018 and the deposits offered by the Central Bank consultations were undertaken with the
MLHHSD. Following this consultation an interest rate of 7% was adopted for the valuations
for the pipeline and AGIs for the Project.
Accommodation Allowance
Accommodation Allowance is the market monthly rental charge per building for 36 months
as per Regulation 13 of Supplement No. 11, 2018 Subsidiary Legislation to the Valuation
Act, 2016. Under Regulation 12(2) of the Valuation Regulations, 2018, the owner of a
property shall be entitled to accommodation allowance, only when the house built on his land
is in use at the time of valuation. Market monthly rental rates are provided in Appendix B:
Summary of Rates approved by the CV (May 2019).

151

Letter Reference No: BA.391/466/01/58 of 15th August 2018

152

The intercropping rate is calculated based on the underlying assumption that intercropping of the various
crops is fairly distributed across the land parcel. To arrive at the inter-cropping rate, for each of the crops, the
compensation rate for the individual crop is multiplied by the measured crop area and maturity level of the crop.
Rates derived for the individual crops are subsequently added up and the sum of the rates is divided by the
total intercropped area to arrive at the per acre intercropping rate. Where only a consolidated area for
intercropping is available, the intercropping rate is calculated based on the assumption of equal weighting of
individual crop areas.
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Transport Costs
Transport Costs are calculated by considering the actual cost of transporting 12 tons of
luggage by rail or road within 20 kms from the point of displacement as per Regulation 16 of
Supplement No. 11, 2018 Subsidiary Legislation to the Valuation Act, 2016. This has been
calculated to be Three Hundred Thousand Tanzanian Shillings (T.Shs. 300,000). Under
Regulation 12(2) of the Valuation Regulations, 2018, the owner of a property shall be entitled
to transport allowance only when the house built on his land is in use at the time of
valuation153.
Loss of Profit
Loss of Profit is assessed by establishing net profit per month evidenced by audited
accounts where necessary and applicable or returns evidenced by the Tanzania Revenue
Authority (TRA) multiplied by 36 (i.e. Loss of Profit = Net Profit / month x 36). No eligible loss
of business or business-related assets exists in the pipeline corridor or AGI footprints in
Hanang and Kiteto, hence, in this valuation, this item is not applicable.
Graves
Compensation rates for graves were estimated as per the requirements of the Graves
(Removal) Act, 1969. Section 9 of the Act states:
"The compensation payable under this section shall be limited to the
reasonable expenses incurred in the removal, transportation, reinstatement
and re-interment of the grave or dead body and any placatory or expiatory
rites or other ceremony accompanying such removal and re-interment".
Accordingly, Whiteknights made an item by item estimate of costs related to grave removal
and re-burial, depending on whether the grave has a construction around it. In general, the
amount which is payable to the family in relation to "placatory or expiatory rites or other
ceremony accompanying such removal and re-interment" is T.Shs. 300,000. In addition, the
amount which would be paid to the District Medical Officer (DMO) or contractor who would
engage the DMO is T.Shs. 200,000 per grave for an ordinary grave. For a grave with a
construction, an additional T.Shs. 200,000 is required to construct the grave, making the
total budget for grave removal T.Shs. 400,000, excluding T.Shs. 300,000 which is payable to
the family of the deceased or custodian of the grave.
Government Land and Assets
Village Land and Associated Assets Administered by the Village/mtaa Council
Village Land and associated assets administered by the village/mtaa council have been
valued according to the valuation methodology outlined in Tanzanian law and recorded
separately in the Valuation Report.

153

Regulation 12(2) of the Valuation and Valuers (General) Regulations, 2018.
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Other Government Land and Associated Assets
Other government land and associated assets have been valued according to the valuation
methodology outlined in Tanzanian law (e.g. land at market rates researched by the Project
valuers and agreed with the CV), and recorded separately in the VRs, as a record of the size
and value of the land and assets affected by the Project.

6.4.2 Valuation for Compensation for Additional Entitlements under
International Financing Standards
The VRs for additional entitlements under IFS and their associated Compensation
Schedules covers the valuation for additional entitlements, eligibility criteria for in-kind
compensation (e.g. livelihood restoration, replacement housing etc.) and compensation
options developed to meet these standards. While these items are brought to the attention of
the CV, they are not intended for approval by the CV as they contain Project-specific
additional entitlements and compensation options in accordance with IFS requirements.
These comprise the following items that are further described below:


Ten percent (10%) transaction cost to the market value of land154;



Inflation rate of 45.44% for crops and trees valued using the 2012 crops rates155
schedule;



Disturbance allowance of seven percent (7%) to all relevant additional entitlement’s
compensable items156;



Orphaned land;



Assets (i.e. crops and trees) contained within the road reserves, powerline wayleaves
etc. (proven not speculative and where they meet the eligibility criteria presented
below);



Livelihood restoration entitlements;



Entitlements for vulnerable PAPs / households (i.e. this is limited to in-kind
assistance and support and not additional cash compensation);



Compensation options of replacement land and replacement housing for certain
eligible PAPs; and



Specific land and assets not eligible under Tanzanian Law but eligible under the IFS.

15410%

Transactions cost is applied to the value of the land as determined under Tanzanian law.

155The

2012 list of Crops Rates are provided by the Government of Tanzania.

156The

seven percent (7%) interest rate applied for Disturbance Allowance is as per the Tanzanian Valuation
Report. As with Tanzanian law this interest rate is applied to any land / assets / additional entitlements provided
for under IFC standards.
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Transaction Costs Associated with Land
IFC PS5 requires loss of assets to be compensated at replacement cost. PS5 defines
replacement cost as the “Market Value of the assets plus transaction costs”. Market value is
the value required to allow affected communities and persons to replace lost assets with
assets of similar value. A 10% transaction cost associated with acquired land will be
compensated under IFS and is contained within the Valuation Report for Additional
Entitlements under IFS.
Table 6-3: Land Rates & Transaction Costs for Relevant Wards in Hanang and Kiteto
Districts

Region

District

Hanang

Manyara
Kiteto

Ward

Rate per M².
for Building
Plots
(T.Shs.)

Rate per
Acre for
Agricultural
Land
(T.Shs.)

10%
Transaction
Cost
(T.Shs.)

Rate per Acre
for
Agricultural
Land plus
Transaction
Cost
(T.Shs.)157

1.

Lalaji

N/A

300 000

30 000

330 000

2.

Gisambalang

N/A

400 000

40 000

440 000

1.

Olboloti

N/A

850 000

85 000

935 000

2.

Njoro

N/A

1 200 000

120 000

1 320 000

3.

Partimbo

N/A

1 200 000

120 000

1 320 000

4.

Loolera

N/A

500 000

50 000

550 000

Inflation Adjustment for 2012 Crop / Tree Rates
IFC PS5 - Land Acquisition and Involuntary Resettlement requires the loss of assets to be
compensated at replacement cost. It defines Replacement Cost as the Market Value of the
assets plus transaction costs. Market Value is the value required to allow affected
communities and persons to replace lost assets, with assets of similar value. In order to
meet this standard and provide for replacement cost for loss of crops and trees, the 2012
Crop Compensation Schedule values have been increased using compounded inflation rates
from 2013 to October 2018. Inflation rates are shown in Table 6-4. The compounded or
cumulative inflation rate for the years 2013 to October-2018 is 45.44%. This inflation
adjustment is applied in the IFS Compensation Schedules.

157

The amount represents the Market Value of the land plus 10% transaction cost.
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Table 6-4: Inflation Rates (2013-2018)158
Year

Annual Inflation Rate (%)

2013

12.00

2014

5.75

2015

4.75

2016

6.25

2017

6.50

January - October 2018

3.6

Compounded Inflation (2013-2018)

45.44

Disturbance Allowance
The disturbance allowance (as calculated under the Tanzanian legislative framework) has
been applied on the value of land and assets valued under additional entitlement under the
IFS on the same basis as for land and assets under Tanzanian law. A rate of seven percent
(7%) has been utilized for this allowance.
Orphaned Land
Orphaned land is the portion of a land parcel which remains unaffected by the Project
footprint and is determined to be economically unviable. As per Section 6.4.1, land
fragments less than 0.5 acres which are located outside of city, municipality or township
administrative boundaries159 will be acquired under the Land Acquisition Act. Orphaned land
outside of these parameters will be compensated under IFS as follows:


Where the remainder of the PAP land parcel is 20% or less of the total land size, a
proposal is made to acquire the orphaned land (only where the landowner agrees to
relinquish it); and



Where the orphaned land exceeds 0.5 acres and / or is within a municipality or
township administrative boundary.

Pipeline Crossings
The pipeline corridor will not cross any roads in the Hanang District; however, it will cross a
total of three (3) roads with associated reserves in the Kiteto District. No powerlines are
crossed within the Hanang or Kiteto District. These crossings will not be converted into
general land and this land will not be leased to the Project and remain in the jurisdiction of

158Monthly

Inflation rates for the year 2018 are as follows: January (4.0%), February (4.1%), March (3.9%), April
(3.8%), May (3.6%), June (3.4%), July (3.3%), August (3.3%), September (3.4%) and October (3.2%). The
average inflation rate for the period January to October, 2018 is therefore 3.6%. Source: National Bureau of
Statistics. Corresponding inflation rates for 2013 to 2018 are: 2013 (12.0%), 2014 (5.75%), 2015 (4.75%), 2016
(6.25%) and 2017 (6.5%). The compounded cumulative inflation factor for 2013 to October 2018 is, therefore,
45.44%.

159

Land Acquisition Act, 1967 Section 10-2 stipulates that the provision to acquire land of less than half an acre
under Section 10-1 will not apply within any city, municipality or township administrative boundaries.
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the relevant agencies (e.g. TANROADS, TARURA, TANESCO etc.). The Project is working
with the relevant agencies to agree crossing arrangements for the pipeline of this
infrastructure. The valuation methodology applied to these crossings is summarized below.
Trunk and Regional Roads
It is understood that the width of trunk and regional road reserves were previously extended
by the road’s authority from 20 / 22.5 m to 30 m either side of the centerline to accord with
the current regulations. Clarification of the status of the strip of land affected by this
extension (whether this has been surveyed and compensated for by the relevant authority)
was sought during the field validation process with the relevant agencies.
The existing road reserves that overlap with the pipeline corridor have been surveyed to
inform the valuations. The eligibility principles outlined below guide the valuation of land and
assets associated with the roads that cross the pipeline corridor:


Only where the Roads Agency (TANROADS/ TARURA) communicates in writing
within the valuation timeframe, that the land within any part of the reserve (i.e. a strip
between a historic and current regulated road reserve) has not been compensated
may eligible land and immovable assets be placed in the VR under Tanzanian law;



Where a PAP's land parcel and other assets (e.g. crops) fall in the road reserve and
the relevant agency has not confirmed within the valuation timeframe that the full
reserve has been compensated then land (within the relevant strip only), and assets
can be placed in the VR for additional entitlements under IFS. However, land would
only be placed under additional entitlements under IFS where the survey findings
justify this; and



Where the relevant agency (i.e. TANROADS/ TARURA) confirms in writing within the
valuation timeframe that the road reserve has been compensated then immovable
assets only (e.g. crops and trees) (not land), will be valued under additional
entitlements under IFS. It is expected that the majority of roads will fall under this
principle.

Other Roads – Collector, Feeder and Community Roads
Where the pipeline overlaps with collector, feeder and community road reserves160, it is
understood that these road reserves have generally been surveyed and / or compensated
previously by the relevant authorities161. In these cases, the same principles will be applied
as for land in regional road reserves that has been surveyed and compensated – i.e.
immovable assets only (e.g. crops and trees, not land), where they are not proven
speculative, will be valued under additional entitlements under IFS. Assets that are proven
speculative are not paid compensation.

160Collector

roads – 40 m reserve (i.e. 20 m either side of the center line), feeder road – 30 m reserve (15 m
either side of the center line) and community roads - 25 m reserve (i.e. 12.5 m on either side of the center line).
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General Principles for All Roads
Where no clear guidance from the relevant agency is available within the valuation
timeframe as to the reserve width to apply, the larger of the two reserves has been applied
and the difference captured under additional entitlements under IFS. For all instances,
assets in reserves that are proven speculative are not eligible for compensation.
Forest Reserves and Game Control Areas
The Kimana, Amei and Loolera Village Forests, as well as the Talamai Open Area and
Kitwai Game Control Area (GCA), overlap with the Pipeline Corridor in the Kiteto District.
After meetings between the Project and Tanzania Forestry Services Agency (TFS) it was
confirmed that all village or community forests are under the jurisdiction of District or Village
Councils and therefore are classified as Village Land. Village Forests have been valued
using the tree count method as per the requirements of the Forest Act, 2002.
Livelihood Restoration Entitlement
The Project will offer livelihood restoration assistance, depending on the significance of
impacts experienced by PAHs / PAPs, as per the requirements of IFS. These livelihood
restoration entitlements are linked to PAPs and will have a cumulative value for PAPs with
multiple affected land parcels. The criteria for livelihood restoration support are outlined in
Table 6-5 and detailed in Chapter 8.
Table 6-5: Livelihood Restoration Support Criteria
Replacement
Land
Group
Criteria
Eligibility
Category
G1

G2

G3

0

1a

2a

PAPs will permanently lose access
to his / her residential dwelling(s).

PAPs will permanently lose access
to his / her land and is identified as
vulnerable.
PAPs loses > AE (more than an
Acre Equivalent of land) but <
AFS162163 (less than the average
farm size) for the district and is
identified as vulnerable.

Type of Livelihood Restoration Support

 Land and Non-land-based group level livelihood
restoration programs; and

 Individual level livelihood restoration program.
 Group level land-based and non-land-based
livelihood restoration program(s); and

 Individual level livelihood restoration program(s)

(as appropriate to vulnerability factors of PAPs).

 A group level livelihood program; and
 Individual level livelihood restoration program(s)
(as appropriate to vulnerability factors of PAP).

162

Acre Equivalent (AE): A measure of the relative productivity of arable land in a Project-affected district. It is the
ratio of two numbers: (a) the number of acres of land that a household in a district needs to sustain itself (taking
into account staple crops and their prevalence in that district, as well as district-specific crop yields and average
household size); and (b) the average number of acres of land per household across all Project affected districts
(as reported in 2007 / 2008 agricultural census data). Average Farm Size (AFS): The average agricultural
(crop) land holding per household in a district, as reported in 2007 / 2008 agricultural census.

163

The Acre Equivalent (AE) and Average Farm Size (AFS) for Hanang are 1.31 acres and 3.43 acres and for
Kiteto 1.54 acres and 5.37 acres (refer to Section 6.4.2 for additional information).
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Replacement
Land
Group
Criteria
Eligibility
Category
G4

1 and 2

PAPs will permanently lose access
to his / her land in part or whole.

Type of Livelihood Restoration Support

 Group level land-based and non-land-based
livelihood restoration program(s).

 Land-based and non-land-based group level
G5

2b

Tenant PAPs will lose > AE of crops
and / or trees, but not be
compensated for land.

livelihood restoration programs (i.e. Money
Management and Entrepreneurial Training); and

 Group level livelihood program – where tenant

PAPs have lost > AE and have self-identified and
secured alternative land.

 Non-land-based or non-crop-based livelihood
G6

3

PAPs compensated for crops, trees
and other assets including other
non-residential structures) valued at
T.Shs. 100,000 or more.

restoration programs (i.e. Money Management
and Entrepreneurial Training, livestock program,
beekeeping program); and

 Livelihood program will be commensurate to
assets lost.

(G7) PAP with a total cash value of compensation of < T.Shs. 100,000 or who receive compensation for graves
only, will not be eligible for livelihood restoration programs.

Entitlements to Vulnerable Persons
Additional resettlement assistance will be offered to vulnerable households who are
physically or economically displaced by the Project. Acknowledging that no single factor /
criteria automatically renders a household vulnerable, the following contributing factors were
identified164 as impeding the resilience of households to withstand external shocks / impacts,
hence making them potentially vulnerable due to impacts of the land acquisition associated
with the Project:


Age of household head (including child-headed households);



Gender of household head;



Education level of household head;



Household caring for one or more disabled persons165;



Percentage of household expenditure on food;



Number of household dependents and resources to support those dependents;



Number of children between 6-14 years not attending school; and



A cumulative impact of one or more of the above.

164

United Nations World Food Programme, “Comprehensive Food Security & Vulnerability Analysis (CFSVA),
Tanzania, 2010” and United Nations World Food Programme, “Comprehensive Food Security & Vulnerability
Analysis (CFSVA), Tanzania, 2012.

165

Disability is the loss or limitation of opportunities to take part in the normal life of the community on an equal
level with others due to physical, mental or social factors. It is an umbrella term, covering impairments, activity
limitation, and participation restrictions. National Disability Policy of 2004.
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Households have been categorized as vulnerable if after an accumulative analysis of the
factors contributing to vulnerability, they have been identified as being potentially vulnerable.
Any analysis on vulnerability also needs to recognize that vulnerability is not an absolute but
rather a graded scale between destitute and varying degrees of “at risk”.
To incorporate this variability, three categories of vulnerability are provided:


Category 1 (Vulnerable) households will immediately be placed on the Vulnerable
Household Register (VHR) and qualify for in-kind assistance and livelihood support,
in addition to appropriate additional support commensurate with their respective
vulnerability;



Category 2 (Potentially Vulnerable) households will qualify for in-kind assistance
and livelihood support but will need further verification before being placed on the
VHR; and



Category 3 (At risk) households will be listed as “at risk” and must be included in
any review / survey to monitor the PAPs, they will not be classified as vulnerable in
terms of in-kind assistance but will qualify for livelihood support.

Chapter 9 describes the Vulnerable Persons Plan (VPP) and further details on the
identification of vulnerable persons and assistance to be offered to them.
Compensation Options
In compliance with IFC PS5, only eligible households will be offered options to select between
cash compensation or in-kind compensation (such as replacement housing and / or land).
Where an eligible PAP selects replacement housing and / or replacement land, the relevant
cash compensation amount for the affected structures and / or land to be replaced at the
Project’s cost will be deducted from the PAP’s cash compensation amount presented in the
VR under Tanzanian Law of the Compensation Schedule. The additional entitlements under
IFS Compensation Schedule contain a summary of the “Total Residual Cash Compensation”
if a PAP selects replacement structures and / or land.
A general principle to emphasize throughout the options outlined below and included in the
Entitlement Framework is that the Project’s preference is to offer, where applicable due to
Project impacts on land-based livelihoods, like-for-like compensation for affected land and
assets in line with IFC PS5.
Replacement Land166
The availability of land and the productivity of the land along the pipeline corridor was
considered when determining both the eligibility criteria for replacement land and in

166Village

Land and land belonging to a government or private institution does not qualify for replacement land
with the exception of churches and schools which are reviewed on a case-by-case basis.
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assessing vulnerability, as this will affect the area of land required to produce sufficient food
to sustain the PAH’s. This area differs across the pipeline affected Districts and Regions
based on the yields achievable for staple food crops and the average number of household
members which need to be supported. From a technical analysis undertaken by DWC a
minimum area needed in a district to support an average sized local household above the
poverty food line, as determined by the World Food Program167 was determined. This has
been termed a District Acre Equivalent Coefficient (DAEC) or Acre Equivalent (AE)168.
The criteria detailed in Table 6-6 were then applied to determine eligibility for being offered
the option of cash compensation or replacement agricultural land169.
The Acre Equivalent (AE) and Average Farm Size (AFS) for Hanang and Kiteto are as
follows:



Hanang: AE = 1.31 acres and AFS = 3.43 acres.
Kiteto: AE = 1.54 acres and AFS = 5.37 acres.
Table 6-6: Land Eligibility Criteria and Entitlements

Replacement
Land Eligibility
Category

Criteria

Replacement Land Entitlements

Livelihood Restoration
Support Entitlements

 To be offered cash compensation
Physically
displaced PAP
whose dwelling
affected and
eligible for
replacement
housing.

0

1

PAP loses <AE170
OR >AFS171
(average farm
size).

1a

PAPs will lose
<AE and is
identified as
vulnerable.

167World
168For

option or In-kind replacement of land
option (provided land is available in
the ward), otherwise an alternative
livelihood program (with cash
compensation); and

 Where PAP selects replacement

 Land and Non-land-based
group level livelihood
restoration programs; and

 Individual level livelihood

restoration program (G1).

house they will be provided with as a
minimum a Residential Plot only.

 Cash compensation for the land.

 Group level land-based and

non-land-based livelihood
restoration program(s) (G4).

 Group level land-based and
 Cash compensation for the land.

non-land-based livelihood
restoration program(s); and

 Individual level livelihood

restoration program(s) (as

Food Program, 2012. Comprehensive Food Security and Vulnerability Analysis. Tanzania

additional information, refer to the Technical Note: Eligibility Criteria for the EACOP Pipeline, February

2019
169

Land used for communal purposes, particularly grazing land used collectively will be compensated cash for
the permanent loss of land acquired based on market rates plus 10% for transaction costs and compensation
paid to pastoralist community (entity to be nominated by community or if Village Land to VDC). Project
assistance will be provided in maintaining some access or alternative arrangements during the construction
period.

170

An Acre Equivalent (AE) which takes into account the productivity of the land in the district and the average
number of household members for households in the district.

171

AFS – Average Farm Size for the district.

September 2020

141

Resettlement Action Plan for the Manyara Region

East African Crude Oil Pipeline, Tanzanian Section
Chapter 6

Replacement
Land Eligibility
Category

Criteria

Replacement Land Entitlements

Livelihood Restoration
Support Entitlements
appropriate to vulnerability
factors of PAP) (G2).

 Cash compensation for the land;
and

2

PAPs will lose
>AE BUT <AFS

2a

PAPs will lose
>AE BUT <AFS
and is identified as
vulnerable

2b

3

3a

Tenant PAP on
acquired land
parcels >AE who
will lose crops,
trees or other
assets >T.Shs.
100,000 in value,
but not land or
residential
dwellings.

 Assistance in formalizing

appropriate tenure to alternative
land within in the ward (where
requested and land being selfidentified by PAP).

 To be offered cash compensation

option or In-kind replacement of land
option (provided land is available in
the ward), otherwise an alternative
livelihood program (with cash
compensation).

 Group level land-based and

non-land-based livelihood
restoration program(s) (G4).

 A group level livelihood
program; or

 An individual level livelihood
program (G3).

 Non-land-based group level

 No land entitlement.

livelihood restoration (i.e.
Money Management and
Entrepreneurial Training); and

 Group Level livelihood program
– where tenant PAPs have lost
>AE and have self-identified
and secured / have access to
alternative land to farm (G5).

 Non-land-based or non-crop-

PAPs are
compensated for
crops, trees and
other assets
including other
non-residential
structures) valued
at T.Shs. 100,000
or more.

 No land entitlement.

PAP will lose
crops, trees or
other assets, but
not land or
residential
dwellings and total
cash value of
compensation is
less than T.Shs.
100 000.

 No land entitlement.

based livelihood restoration
programs (i.e. Money
Management and
Entrepreneurial Training,
livestock program, beekeeping
program); and

 Livelihood program will be

commensurate to assets lost
(G6).

 Not eligible for livelihood

restoration programs (G7).

Replacement Housing
The following criteria were applied to determine eligibility for being offered the option of cash
compensation or replacement housing (refer to Chapter 7 for additional detail):


A household will permanently lose access to its residential and associated dwellings.
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The type of replacement house will depend on the size of the residential dwelling it replaces.
The following procedure will be applied to select the type of replacement house:


The minimum replacement house is a unit of 25 m² (Type A). All units less than or equal
to 25 m2, irrespective of number of rooms, will be replaced by a Type A house. If the
combined footprint of any two houses of a PAP is less than or equal to 25 m², the PAP
would be offered for these two houses one replacement Type A house and cash
compensation for the smallest house;



Type B (33 m2) will replace all residential dwellings greater than 25 m² but less than or
equal to 33 m²;



Type C (39 m²) will replace all residential dwellings greater than 33 m² but less than or
equal to 39 m²;



Type D (47 m²) will replace all residential dwellings greater than 39 m² but less than or
equal to 47 m²;



Type E (58 m²) will replace all residential dwellings greater than 47 m² but less than or
equal to 58 m²;



Type F (75 m²) will replace all residential dwellings greater than 58 m² but less than or
equal to 75 m2;



Type G (105 m2) will replace all residential dwellings greater than 75 m² but less than or
equal to 105 m2; and



Type H (145 m2) will replace all residential dwellings greater than 105 m² but less than or
equal to 145 m2.

Note: Floor areas exclude external living spaces / verandas.
For each replacement house, a PAP will be provided with a standard single improved latrine
and a covered kitchen shelter.
Where a PAP is eligible for more than one (1) replacement house structure, they may elect
for either:
 A standard single improved latrine and a covered kitchen shelter per replacement
house structure; or


One (1) ventilation improved Pit (VIP) ablution / latrine structure and a covered
kitchen shelter plus store per homestead.

Structures not replaced will be eligible for cash compensation.
Note: Residential dwellings must be completed buildings and must be in regular use and not
abandoned by the PAP to be eligible for replacement housing option.
The land (residential plot) associated with the replacement of residential dwellings proposed
for the Project is defined in The Urban Planning (Planning Space Standards) Regulations,
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2018, as outlined in Table 6-7. The average plot size to be applied for the Project is 1000 m2
the midpoint of low density residential areas. The plot size will be amended in keeping with
the pre-existing condition of the housing to be replaced (i.e. high-density housing = 300 to
600 m2). A standard residential plot size will be allocated in line with the Tanzanian Town
Planning Regulations of 2016 where a PAP selects the in-kind replacement housing
option172.
Table 6-7: Standards for Residential Areas-Detached Houses and Maisonettes
Max. No. of
household

Max. No. of
Buildings

Max. Plot
Coverage %

1

1

80

2

1

2

60

2

1

2

55

1

2

50

1

2

45

No.

Type

Plot Size in perurban area

i.

Special area and unplanned
settlements (special case)

90 – 300 m

ii.

High density

301 – 600 m

iii.

Medium density

601 – 800 m

iv.

Low density

801 – 1,200 m

v.

Super Low density

1201 – 2,000 m

2

2

2

6.5 Summary of Entitlements
Table 6-8 provides a breakdown of the PAPs entitlements across the Manyara Region. This
includes entitlement to both livelihood restoration and additional support to potentially
vulnerable people.

172

However, the residential plot will form part of the PAPs replacement land allocation (i.e. not additional to it).
Where a physically displaced PAP loses less than the residential plot size they will still be eligible to be
provided as a minimum with a residential plot.
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Livelihood Restoration

Vulnerability

CAT3

G1

G2

G3

G5

G6

G7

Diloda Village

47

0

0

22

0

3

3

2

0

7.47

169

1 736

0

9

2

7

3

7

2

30

0

0

3

Gorimba Village

41

5

0

11

0

6

6

6

1

5.55

0

905

1

6

15

7

6

10

4

22

0

0

3

Masusu Village

46

4

0

7

0

2

2

3

1

15.14

9

154

1

10

5

11

2

8

5

30

0

2

3

Gisambalang
Village

9

0

0

2

0

1

1

1

0

0

0

43

0

1

1

2

1

1

1

5

0

0

1

143

9

0

42

0

12

1
2

1
2

2

28.16

178

2 838

2

26

23

27

12

26

12

87

0

2

10

(as per Table 6-1)

A1 – A7

H2

G1/H1,
H4, H5

B1 – B5

I1 – I7

J
2

G4

CAT2

Graves (No.)

Economic Trees (2012 Crop &
Tree Rates schedule) and other
trees (No.)173

Crops Stems

Crops Acres

Incomplete Structures

Other Structures

Residential Dwellings

PAPs Losing Dwellings

Forest and Game Reserves and
GCAs

Village Owned Structures and / or
Land Parcels

Buildings
and
Structures

CAT1

Entitlement Category

Other Government Owned
Structures and / or Land

Village

Tenants (No.)

Ward

Landholders (No.)

Table 6-8: Overview of PAPs Entitlements - Hanang District

HANANG
Lalaji

Gisambalang

TOTALS

173

Includes trees where rates agreed with the Chief Valuer’s Office in 2018 as well as additional rates approved as presented in Appendix B.
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Livelihood Restoration
G5

G6

G7

0

6

0

0

0

0

0

18.49

31

648

1

4

18

16

0

12

8

35

3

2

2

Ndorokoni
Village

24

4

0

10

0

0

0

0

0

7.61

0

571

0

5

8

1

0

4

8

11

2

2

1

Ndaleta Village

29

4

0

6

0

1

1

3

0

14.97

0

368

0

6

14

7

1

8

7

14

1

2

0

Olpopong'I
Village

33

20

0

15

0

3

4

3

0

18.86

3

1 553

0

6

19

6

3

5

7

20

6

11

1

Kimana Village

23

12

0

17

1

3

3

4

0

0.19

0

3 784

0

5

7

5

3

1

2

19

2

8

0

Kimana Village
(PRS-1)

40

11

0

4

0

4

7

4

0

3.14

4

1 555

0

19

12

7

4

8

14

17

5

2

1

Amei Village

29

1

0

18

1

0

0

0

0

0

0

14 744

0

7

10

6

0

10

7

12

0

1

0

Loolera Village

19

0

0

3

2

2

5

3

0

0

0

5 889

1

5

10

0

2

2

9

6

0

0

0

13

20

17

0

63.26

38

29 112

2

57

98

48

13

50

62

134

19

28

5

I1 – I7

G4

5

B1 – B5

G3

57

A1 – A7

G2

Mwitikira Village

(as per Table 6-1)

G1

CAT3

Vulnerability

Economic Trees (2012 Crop &
Tree Rates schedule) and other
trees (No.)174

Crops Stems

Crops Acres

Incomplete Structures

Other Structures

Residential Dwellings

PAPs Losing Dwellings

Graves (No.)
J2

CAT2

G1/H1,
H4, H5

Forest and Game Reserves and
GCAs

Village Owned Structures and /
or Land Parcels

H2

Buildings and
Structures

CAT1

Entitlement Category

Other Government Owned
Structures and / or Land

Village

Tenants (No.)

Ward

Landholders (No.)

Table 6-9: Overview of PAPs Entitlements – Kiteto District

KITETO
Olboloti

Njoro

Partimbo

Loolera

TOTALS

254

57

0

79

4

175

174

Includes trees where rates agreed with the Chief Valuer’s Office in 2018 as well as additional rates approved as presented in Appendix B.

175

Kimana, Amei and Loolera Forest Reserves and Kitwai GCA.
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7. REPLACEMENT HOUSING AND LAND
7.1 Replacement Housing
This section provides an overview of the replacement housing strategy including an analysis
of existing structures in the Manyara Region, existing structures identified as eligible for
replacement housing, and the design strategy developed for the Manyara Region. The
designs for all house types and ancillary structures are presented in Appendix D.

7.1.1 Approach to Replacement Housing Strategy and Design
A Concept Design Study176 was undertaken to help identify current housing types and
practices for use as the basis for the development of concept designs for replacement
houses. Based on the outcomes of the Concept Design Study, detailed designs were then
prepared including designs for seismic and non-seismic conditions.
The study involved a review of previous reports, background information and socioeconomic data, as well as targeted field visits by the design team, which consisted of an
architect and a quantity surveyor. The field visit included the identification and assessment of
existing structures, semi-structured surveys and interviews, and an overall analysis of
affected dwelling types, building materials, climate and vegetation. Cultural needs and
practices around the design and location of dwellings and ancillary buildings were also
determined.
The findings of the fieldwork and background research were drawn on to further develop
concept designs, which include a range of building configurations and sizes based on locally
available materials. Across the pipeline, houses range in size and to accommodate this,
eight (8) sizes have been adopted to provide incremental increases reflective of current
house stocks. The designs have been developed to enable further discussion and
refinement as the Project progresses.
Eligible Residential Structures
As discussed in Chapter 6, Section 6.3, a household that will permanently lose its residential
and associated dwellings (or access to them), is eligible to choose from either cash
compensation or replacement housing. To be eligible for a replacement housing option,
dwellings must be completed and must be in regular use and not abandoned by the PAP.
The type of replacement house that a PAP is entitled to depends on the size of the
residential dwelling(s) it replaces. The general rule is that, of the eight (8) replacement house
sizes that have been adopted, a household is eligible for the smallest house type that has a
footprint equal to or larger than the footprint of its current residential dwelling(s), excluding
external living spaces / verandas. The exception is where a PAP has two or more residential
dwellings affected and the combined footprint of any two houses is less than or equal to 25

176

Replacement Housing Concept Design Report: Pipeline (2019) (Digby Wells Consortium).
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m². In such cases, the PAP would be offered for these two houses one replacement house
of the smallest available size (Type A, which has a footprint of 25 m2) and cash
compensation for the smallest house. In the Manyara Region, there are 25 households
owning 32 residential structures that will be physically displaced. Of the 32 residential
structures there are three (3) cases where a PAH owns two (2) structures with a total
combined floor space of less than 25 m2. In these cases, the PAP is only entitled to one (1)
replacement house (25m2) and will be compensated for the second smaller structure.
Table 7-1 provides a summary of the number of PAPs losing dwellings, as well as the total
number of eligible residential dwellings and the range of sizes by district and village. The
majority, (22 of the 29) residential structures eligible for replacement in the Manyara Region
are smaller than 25 m2. The final number of replacement houses that will be constructed
depends on the number of PAPs who choose a replacement house(s) option in preference
to accepting cash compensation.
Ancillary Structure Eligibility
Table 7-1 also shows the number of other structures (including kitchens, bathrooms, kraals,
and incomplete structures) that will be affected. In terms of the entitlement framework
(Chapter 6), these structures will not be replaced; PAPs will be compensated for them in
cash. However, for improvement of living conditions for each replacement house, a PAP will
be provided with a standard single improved latrine and a covered kitchen shelter. Where a
PAP is eligible for more than one (1) replacement house structure, they may elect for either:


A standard single improved latrine and a covered kitchen shelter per
replacement house structure; OR



One improved VIP ablution / latrine structure and a covered kitchen shelter
plus store per homestead.

These latrine and kitchen structures are offered to meet the objectives and requirements
within IFC PS5 relating to improving the standards of living of displaced persons. As
discussed, entitlement is not linked to the PAP’s existing ancillary structures that will be lost
(which will be compensated for in cash) but provided per replacement house / homestead.
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Hanang Sub Total
Olboroti

Kiteto

Partimbo

6

4

2

2

Gisambalang

1

1

1

1

12

12

12
0

9

1

Olpopong'I

1
3

4

1
4

1
3

Kimana

3

3

3

2

Kimana (PRS-1)

4

7

5

5

2

5

0
4

13
25

20
32

17
29

Mwitikila
Ndaleta

Loolera
Kitwai GCA /Loolera
Overlap178

Kiteto Sub Total
Manyara Region Total

1

2

1

House Type H
145 m²

House Type G
105 m²

House Type F
75 m²

Incomplete
Structures

6
2

House Type E
58 m²

1

6
2

House Type D
47 m²

1

Gorimba

2

0

6

1

3

1

1

0

12

2
0

3

0

0

Amei
Loolera

2

Masusu

Ndorokoni
Njoro

3

House Type C
39 m²

3

Other Structures

Gisambalang

3

House Type B
33 m²

Hanang

Diloda

Eligible Dwellings for Replacement
House Type A
25 m²177

Lalaji

Village / Mtaa

Eligible for
Replacement Dwellings

Ward

Residential Dwellings

District

PAHs Losing Dwellings

Table 7-1: Eligible Dwellings for Replacement within Manyara Region

0
1
1

3

0

4

0

4

0
0

2

1

1

3

13
22

3
5

1
1

17
29

0

0
0

1

0
2

..

177
178

Floor areas exclude external living spaces / verandas
Loolera Village is located within the Kitwai GCA boundaries, as provided in the World Protected Areas Database (2017).
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7.1.2 Analysis of Existing Structures Affected in Manyara Region
Homesteads and Dwellings
In addition to the range of dwelling types and sizes identified across the region, the field
visits also assessed the cultural needs and practices, numbers of occupants, uses of
residential structures and other factors influencing the design, location and use of ancillary
buildings.
In terms of layout, affected households range from single dwelling structures to homesteads
with multiple dwelling structures positioned around shared facilities such as kitchens, storage
areas and ablutions. In terms of use, the twenty-nine (29) existing occupied dwelling
structures that are eligible for replacement include twelve (12) sleeping structures and
seventeen (17) multi-functional residential structures.
The majority of residential structures in the Manyara region are “traditional houses”
constructed from readily available local materials. These materials include grass, mud,
poles, unburnt bricks, rammed (tamped) earth flooring, and roofing made from thatch.
Traditional houses are generally less durable than modern structures, although materials
can often be obtained without cash and therefore more easily maintained or replaced. Some
traditional dwellings have been modernized by the owners to accommodate their needs and
means. Such modernizing improvements include the replacement of thatched roofs with iron
roofing material and window frames filled in with glazing.
An example of a traditional house constructed from wooden poles and thatch roof in Hanang
is shown in Figure 7-1. A traditional house of wooden poles with thatch and mud roof is
shown in Figure 7-2 and a mud brick house with a modern roof is shown in Figure 7-3.

Figure 7-1: Traditional House Constructed from Poles with Thatch Roof in Hanang
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Figure 7-2: Traditional House with Thatch and Mud Roof in Hanang

Figure 7-3: Traditional Mud Brick House with Modern Roof in Hanang
The Kiteto district crossed by the corridor (as shown in Figure 5-3 of Chapter 5) is separated
geographically from Hanang by the region of Dodoma. In Kiteto there are noticeable
differences in the housing stock compared to Hanang. Many are oval in shape and relatively
small in footprint and height (Figure 7-4). They are often grouped together with a number of
structures making up a household. This reflects the traditions and practices of the Maasai
which as noted in Chapter 5 are found in all the four (4) wards in the district.
The Maasai were originally nomadic and semi-nomadic. Their use of a communal land
central to the homestead also reflects family, clan and tribal practices. Traditional Maasai
structures are constructed from mud, poles and reeds with thatched grass and mud for
roofing. The poles are interwoven with a lattice of smaller branches that is plastered with a
mixture of water, mud, and cow dung as shown in Figure 7-4 to Figure 7-6.
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Figure 7-4: Example of a Traditional Maasai Oval Shaped Residential structure in
Kiteto
Maasai structures are also generally quite small (<25m2) with roof heights averaging 1.5 m.
Ventilation and natural lighting are limited with small holes (as shown in Figure 7-5) provided
rather than window openings.

Figure 7-5: Small Opening in a Maasai House in Kiteto, Providing Limited Light and
Ventilation
The layout and positioning of structures within the homestead also play an important role in
Maasai culture. A homestead usually comprises several dwellings and are generally
arranged in a circular pattern around a central open yard where their livestock is kept. The
position of structures also reflects hierarchy within the homestead with the youngest wife
living near the entrance and the eldest being the furthest away. Women are responsible for
building and maintaining structures and men are responsible for fencing.
Structures combined with shrubs and vegetation are used to create protected spaces within
the homestead. Proximity and visibility from the surrounding residential structures also
improves security and deters wild animals (livestock predators). The open space within the
homestead often also have vegetation to provide shade and shelter as shown in Figure 7-6
and Figure 7-7.
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Figure 7-6: Example of Circular Housing Arrangement used by Maasai in Kiteto

Figure 7-7: Shrubs used for Fencing for Security and Protection of Livestock
A more detailed analysis, including additional examples of houses (both traditional and
modern), has been undertaken as part of the concept design development and is presented
in the Concept Design Report for the Project (for the Priority Areas and Pipeline).
Ancillary Structures
For the concept design development, an analysis of the functional areas including sleeping,
kitchen, toilet and ablution spaces was undertaken (and is outlined in the Concept Design
Report). Of the 25 physically displaced households with structures eligible for replacement,
five (5) have latrine / toilet structures that will be impacted; and three (3) of the physically
displaced households have a kitchen structure which will be impacted. The structures are
generally of poor quality construction from mud / wattle with thatch roofing (shown in Figure
7-8). Most households do not have separate kitchens and PAPs cook and sleep in the same
space. The total number of other structures in Manyara (which includes kitchens and toilets)
is provided in Table 7-1.
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Figure 7-8: Example of a Toilet Structure Found in Manyara Region

7.1.3 Influence of Climate and Vegetation on Building Materials
The Manyara Region forms part of the north eastern highlands zone of Tanzania and
generally experiences low rainfall with a mean average rainfall of 786 mm. There are
bimodal rainfall peaks in December and April with average maximum temperatures
experienced in February (33.1oC) and average minimum temperatures (8.3oC) experienced
in May.
Local materials and the design of structures have been used to manage indoor
temperatures. For example, traditional houses often have a thatched roof and are finished
with mud to help to control temperature. Wind direction is also considered when orienting
structures to protect them against prevailing winds.

7.1.4 Availability of Materials
There are a range of building materials available. Local shops, hardware suppliers and
artisans were visited to identify, cost and gauge the availability and general suitability of
building materials. Staff or owners were interviewed about materials, in order to establish
availability and indicative prices To improve the quality of the replacement houses, the
design, specifications and materials used will be standardized across all structures where
practical. Appointed contractors also will be encouraged to make use of local labor as is
practical.

7.1.5 Local Architectural Style Context
The local architectural style for residential structures in Manyara Region was considered in
the development of the designs for the replacement houses. The design and layout of
structures reflect traditional norms and cultural practices coupled with climate and availability
of materials. As shown in Figure 7-1 to Figure 7-3, traditional housing practices in Hanang
are common and the size and design are similar to those found along the corridor.
As discussed in Chapter 5, 25 PAHs in Hanang have been identified as belonging to
vulnerable ethnic groups; this includes one (1) Sandawe and 24 Barabaig PAHs. Their
housing styles are all similar to those of the predominant ethnic group in Hanang (these
being the Iraqw). In Kiteto however, 127 PAHs have been identified as belonging to
vulnerable ethnic groups. Of these, 119 are Maasai and eight (8) are Akie. Of these, six (6)
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Maasai households are physically displaced, losing a total of 18 structures. Housing and
cultural practices of the Maasai vary from other ethnic groups. In addition to the distinctive
architectural style discussed in Section 7.1.2, it is common practice for smaller livestock
such as goats and young calves to be kept indoors for protection by the Maasai. This
practice, combined with cooking indoors and limited natural ventilation, increases the risk of
potential health problems such as respiratory diseases and the transmission of diseases
from livestock. In recognition of this practice in Manyara Region, it was recommended to
include the option of a small room specifically designed to accommodate small livestock
(separate from sleeping and cooking areas) in the smallest replacement house (Type A25m2). More details on this additional replacement house option are provided in Section
7.1.10.

7.1.6 Concept Design Purpose and Strategy
The main purpose of developing the concept designs for replacement houses was to provide
a clear methodology of fairly compensating and allocating replacement houses based on the
types and designs of the existing household structures encountered.
The adopted design strategy for the proposed housing units is based on the following:
 The similarity of floor space / housing footprint sizes following the like-for-like
approach for homesteads;
 Functionality and layout of the house including an option to allow for animal
husbandry;
 Durability and simplicity of construction;
 Minimum floor space to accommodate comfort, health, safety, social and cultural
needs; and
 Provision of improved latrine and cooking facilities.
These are based on good construction practice and documented standards and technical
specifications as provided for by accredited institutions and bodies, including, but not limited
to, the Tanzania Bureau of Standards (TBS), British Standards, and the International
Organization for Standardization (ISO).
Geotechnical Considerations
Two (2) basic construction approaches have been developed for seismic and non-seismic
zones. A registered structural engineer has prepared detailed designs for both seismic and
non-seismic areas which are outlined in Table 7-2.
The district engineer was consulted regarding the replacement housing including issues
relating to the suitability of building materials, availability and building approval processes. In
addition to considering and developing appropriate designs for seismic zones.
Based on the Geological Survey of Tanzania, the Manyara region is within a seismic zone
and house designs should consider potential seismic risks and adopt the seismic design.
However, as the exact locations for the replacement houses in Manyara have not yet been
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agreed, further consideration and / or geotechnical investigations may be required when the
sites are secured to determine which design is most appropriate.
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Table 7-2: Key Design Technology (Seismic and Non-Seismic)
Type

Structural Element

Proposed Technology179
-

Substructure

Seismic

Superstructure

Roof

Substructure

NonSeismic

Superstructure

Roof

179

-

200 mm deep x 500 mm wide reinforced concrete strip foundation, and foundation depth is 600 mm deep from ground level based
on the assumption that the minimum soil bearing capacity is 100 KPA;
230 mm concrete block foundation wall of 7N / mm2 bonded in class (iii) mortar with T10 reinforcement (every 3rd course);
Compacted selected and approved earth fill;
230 mm x 200 mm reinforced ground beam; and
100 mm reinforced concrete floor slab.
125 mm concrete block wall reinforced wall for external walls and internal walls with T10 reinforcement (every 3rd course);
125 mm x 200 mm reinforced concrete ring beam at 2,100 mm height on both external and internal walls; and
125 mm x 150 mm reinforced concrete lintel above door opening where there is no ring beam.
100 mm x 50 mm rafters - treated pressure impregnated softwood;
75 mm x 50 mm struts - treated pressure impregnated softwood;
100 mm x 50 mm tie beam - treated pressure impregnated softwood;
50 mm x 50 mm purlin - treated pressure impregnated softwood;
100 mm x 50 mm wall plate - treated pressure impregnated standard; and
28 gauge galvanized corrugated iron sheets.
200 mm deep x 500 mm wide plain concrete strip foundation (no reinforcement), and foundation depth is 600 mm deep from ground
level based on the assumption that the minimum soil bearing capacity is 100 KPA;
230 mm concrete block foundation wall of 7N / mm2 bonded in class (iii) mortar;
Compacted selected and approved earth fill;
230 mm x 200 mm reinforced ground beam; and
100 mm plain concrete floor slab.
125 mm concrete block wall for external walls and internal walls;
125 mm x 200 mm reinforced concrete ring beam at 2,100 mm height; and
125 mm x 150 mm reinforced concrete lintel above door opening where there is no ring beam.
100 mm x 50 mm rafters - treated pressure impregnated softwood;
75 mm x 50 mm struts - treated pressure impregnated softwood;
100 mm x 50 mm tie beam - treated pressure impregnated softwood;
50 mm x 50 mm purlin - treated pressure impregnated softwood; and
28 gauge galvanized corrugated iron sheets.

Final structural designs may vary slightly in some cases to accommodate specific site conditions, building approval conditions, material availability etc.
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Building Materials and Finishes
The main materials that will be used and surface finishes are summarized as follows:
 All external and internal walls will be constructed from concrete blocks (with sand-cement
plaster on both sides);
 A precast concrete windowsill will be laid underneath a metal window casement fitted with
security bars;
 There will be a reinforced continuous ring beam cast in situ connecting all external walls
and some internal walls;
 The roof structure will be constructed of treated softwood (pressure impregnated) and
covered with corrugated iron sheets; and
 All rooms will have cement screed floor finish, gypsum ceiling and painted walls.

7.1.7 Residential Plot Size
The land (residential plot) associated with the replacement of residential dwellings proposed for
the Project is defined in The Urban Planning (Planning Space Standards) Regulations, 2018, as
outlined in Table 7-3. The average plot size is likely to be 1,000 m2 at the midpoint of low-density
residential areas. The plot size will be determined by the context of the areas the housing will be
constructed (for example may be in higher-density areas). Plot sizes will be finalized when
locations have been discussed and confirmed. A standard residential plot size will be allocated in
line with the Tanzanian Town Planning Regulations of 2016 where a PAP selects the in-kind
replacement housing option180.
Table 7-3: Standards for Residential Areas - Detached Houses and Maisonettes
No

Type

Max. No. of
Households

Max. No. of
Buildings

Max. Plot
Coverage %

1

1

80

2

1

2

60

2

1

2

55

1

2

50

1

2

45

Plot Size in perUrban Area
2

i.

Special area and unplanned
settlements (special case)

90 – 300 m

ii.

High density

301 – 600 m

iii.

Medium density

601 – 800 m

iv.

Low density

801 – 1200 m

v.

Super Low density

1201 – 2000 m

2
2

Once the location of residential plots has been confirmed, the residential plot sizes will be
finalized, depending on location and further engagement. Consideration will be given to PAPs’
specific circumstances and individual choices to be finalized during the entitlement briefings
phase. Factors to be considered include:

180

However, the residential plot will form part of the PAPs replacement land allocation (i.e. not additional to it).
Where a physically displaced PAP loses less than the residential plot size they will still be eligible to be provided as a
minimum with a residential plot.
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 PAPs may have existing suitable land outside the corridor within the ward on which to
build their replacement house. The site would be subject to technical checks by Project
and need to be within the area etc.;
 The distance of residential plots to existing and (where relevant) replacement farmlands;
and
 Given the relatively small number of replacement houses required in Manyara Region, it
is likely there will be a mix of land which will be utilized including infill development and
vacant land adjacent to existing urban areas and / or PAP homesteads in more rural
areas.

7.1.8 Ancillary Structures and Utilities
Kitchen Structures
A standard entitlement per replacement house includes a covered kitchen (open) structure with a
raised cooking platform and fireplace with a metal flue. The key considerations in the
development of these designs were:


The use of a safe roof-covered cooking space at a safe height (where children
cannot be injured), in a well-ventilated space with safe means of escape;



Uncontrolled flames under a timber roof structure that is not controlled by a hood
and a flue are a significant fire hazard;



The fear of spreading fire to outside vegetation, a secure space to store cooking
utensils, and convenience, which were stated by PAPs as the main reasons for
cooking indoors; and



Providing a separate safe covered space for PAPs to cook, to reduce the risks
associated with cooking fires being moved inside housing structures.

Households eligible for more than one (1) replacement house can select a covered kitchen
structure with an enclosed storeroom per homestead instead of the standard entitlement of a
covered kitchen (open) structure per replacement house.
Latrine / Ablution Structures
The key considerations in the development of latrine designs were:


For improvement of living conditions and welfare of households;



Provide a facility which is durable and safe, and can be maintained; and



Cultural considerations.

Households eligible for more than one (1) replacement house can select the improved VIP
ablution / latrine structure instead of the standard entitlement of a single VIP latrine.
Water
Rainwater will be harvested on all house roofs with a series of PVC gutters and downpipes. It will
be stored in tanks supported on block work platforms approximately 30 cm above ground level to
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allow adequate clearance for a bucket to be placed under the tap. Due to climatic variation with a
notable dry season, rainwater collection will only be effective during the rainy season.
Electricity
Each replacement house will be provided with a simple solar panel to provide sufficient power for
basic lighting, television (TV), and USB ports. A minimum of 400-Watt solar panel with one (1)
battery and solar invertor of 500 VA will be adequate for lighting nine (9) bulbs and one (1) socket
for TV and two (2) USBs for charging mobile phones.

7.1.9 Mitigation of Climatic Conditions
When positioning structures on the selected resettlement plots, the following will be considered to
mitigate against adverse climatic conditions:
 The orientation of the building to ensure minimal impacts that may be caused by wind flow
directions and rainfall impacts;
 Avoiding dampness seeping from the ground which may affect the structure, hence
selecting appropriate construction materials and adopting appropriate construction
technology; and
 Installing gutters and tanks to collect rainwater.

7.1.10 Replacement House and Ancillary Structure Designs
House Designs
Eight (8) replacement house designs have been developed to accommodate the full range of
houses that may be replaced across the pipeline. They range in size from the smallest at 25 m2
(Type A) to the largest houses at 145 m2 (Type H).
Table 7-4 provides details on the floor space and rooms for each type. The four (4) smallest
houses (Types A, B, C and D) have alternative floor layouts to allow a choice of floor plans for
the PAP. The smallest house (Type A) has three (3) alternative layouts and Type B, C and D
have two (2) alternative floor plans each.
Table 7-4: Houses Types and Eligible Dwellings in Manyara
House

House Type A

House Type B

Eligible Dwellings in
Manyara

22

5

Floor Space

25m2

33m2

Sub – Type

Number of Rooms

A1

2

A2

3

A3181

3

B1

3

B2

4

181

House Type A3 includes a small room (4m2) to provide a space for animal husbandry recognising the needs and
practices of the Maasai people – see Section 7.1.5.
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C1

3

C2

4

D1

4

D2

5

58m2

E

5

0

75m2

F

5

House Type G

0

105m2

G

6

House Type H

0

145m2

H

8

House Type C

1

39m2

House Type D

1

47m2

House Type E

0

House Type F

As shown above, there are four (4) types of houses that PAPs are eligible for in Manyara. The
majority (22) of the 29 replacement residential structures qualify for a Type A (25m2) house, as
they have floor spaces that are less than 25 m2.
A full description including floor plans, elevations and three (3) dimensional views of all eight (8)
house types (A-H) available across the pipeline including the alternative floor plans are provided
in Appendix D. The four (4) structure types for which PAPs are eligible in Manyara (Types A, B,
C, and D), including the alternative floor plans for each, are presented in Figure 7-9 to Figure 713.
In some circumstances, specific solutions may need to be developed to ensure that impacts on
dwellings are managed appropriately. This includes those cases where multiple residential
structures and / or the layout of a homestead will significantly change as a result of the Project.
This is particularly important for many households but particularly the Maasai where the layout of
the homestead plays a central role in their way of life. In this case, a third and alternative layout
to the 25 m house is proposed to accommodate the practice of keeping small livestock indoors.
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House Type A (There are twenty-two (22) structures that are eligible for Type A replacement houses in Manyara Region )
Description: Type A is the smallest of the house types at 25 m². This house is well lit with natural light through four windows which allows for good cross ventilation, Type
A1 and A2 have two external doors and a small covered veranda. Type A1 has two rooms with Type A2 and A3 having three rooms.
Eligibility: Replaces all units less than or equal to 25 m² irrespective of the number of rooms. If the combined footprint of any two houses of a PAP is less than or equal to 25
m² (House Type A) the PAP would be offered for these two houses one replacement House Type A and cash compensation for the smallest house.
Alternatives: An eligible PAP can choose from one of three floor plans. House Type A1 has two rooms and House Type A2 and A3 both have three rooms.

A1 – 25m2 (2 Rooms)

A2 - 25m2 (3 Rooms)

Areas
Room 1

14.33 m²

Room 2

10.64 m²

Veranda

3.55 m²

Areas
Room 1

9.2 m²

Room 2

8.0 m²

Room 3

8.0 m²

Veranda

3.6 m²

Figure 7-9: House Type A: A1 and A2 Layout
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House Type A – 25m2 (CONT)
A3 – 25m2 (3 Rooms)
Description: Type A3 has two rooms designed for human habitation and a third smaller room (4m2) specifically to allow for animal husbandry in recognition of practices
and traditions by the Maasai in Manyara. This house is well lit with natural light through three windows and three doors which allows for good cross ventilation This
alternative design for the 25m2 structure will enable protection for livestock while also providing clear separation from sleeping areas within the structure.

Areas
Room 1

11.00m²

Room 2

10.00m²

Room 3

4.0 m²

Veranda

3.20m²

Figure 7-10: House Type A: A3 layout (contd.)
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House Type B (There are five (5) structures eligible for a Type B replacement house in Manyara Region)
Description: Type B is a 33m2 house which is well lit with natural light through four windows which also allows for good cross ventilation, two external doors and a small
covered veranda. Type B1 has three rooms and B2 has four rooms as shown below.
Eligibility: Replaces all residential dwellings greater than 25 m² but less than or equal to 33 m².
Alternative: Like the smaller Type A dwelling, there are two alternative floor plans that an eligible PAP can choose from including House Type B1 which has three rooms and
House Type B2 which has four rooms.

B1 - 33m2 (3 Rooms)

B2 - 33m2 (4 Rooms)

Areas

Areas
Room 1

13.00 m²

Room 2

10.16 m²

Room 3

10.16 m²

Veranda

3.15 m²

Room 1

9.18 m²

Room 2

7.9 m²

Room 3

7.9 m²

Room 4

8.3 m²

Veranda

3.6 m²

Figure 7-11: House Type B: B1 & B2 Layouts
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House Type C (There is one (1) structure eligible for a Type C replacement house in Manyara Region)
Description: House Type C is 39m2 and is well lit with natural light through six windows which also allows for good cross ventilation and two external doors. Type C1 has three
rooms and C2 has four rooms as shown below.
Eligibility: Replaces all residential dwellings greater than 33 m² but less than or equal to 39 m².
Alternative: There is a choice between the three-room Type C1 and the four room Type C2 configuration.

C1 – 39m2 (3 Rooms)

C2 - 39m2 (4 Rooms)

Areas

Areas
Room 1

12.96 m²

Room 2

13.00 m²

Room 3

13.00 m²

Veranda

3.00 m²

Room 1

12.18 m²

Room 2

10.00 m²

Room 3

8.40 m²

Room 4

8.40 m²

Veranda

4.60 m²

Figure 7-12 : House Type C: C1 & C2 Layouts
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House Type D (There is one (1) structure eligible for a Type D replacement house in Manyara Region)
Description: House Type D is a 47 m2. This house is well lit with natural light through four (4) windows in D1 and five (5) windows in D2 which also allows for good cross
ventilation, and two external doors. Type D1 has four rooms and D2 has five rooms as shown below.
Eligibility: Replaces all residential dwellings greater than 39 m² but less than or equal to 47 m².
Alternative: There is a choice between the four-room Type D1 and the five room Type D2 configuration.

D1 – 47m2 (4 Rooms)

Areas
Room 1
Room 2
Room 3
Room 4
Veranda

D2 - 47m2 (5 Rooms)

16.86 m²
10.28 m²
10.28 m²
10.296 m²
4.00 m²

Areas
Room 1
Room 2
Room 3
Room 4
Room 5
Veranda

12.7 m²
8.8 m²
8.6 m²
8.4 m²
8.6 m²
3.8 m²

Figure 7-13: House Type D: D1 and D2 layouts
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Ablution / Latrine Designs
The two VIP latrine / ablution typologies consist of:
 Single covered VIP latrine (Latrine Type A); and
 A single VIP latrine and shower combination that is covered and enclosed with two
doors (Latrine Type B).
Both types will be built over a cylindrical excavated pit, built in with concrete blocks onto a
cylindrical strip foundation. The first five courses of block work will have weep holes. The
cylinder will be covered by a reinforced concrete slab to support built up walls in concrete
blocks.
Type B latrines will have a washing space with a door. There will be a continuous in situ cast
concrete ring beam on all external walls and the one internal wall. This will be necessary for
structural support to distribute the weight of the roof evenly on both internal and external
walls.
Both VIP latrine types will have a mono-pitched roof structure, constructed in treated soft
wood and covered with corrugated sheets. The floors will have non-slip ceramic matt tiles
with a high wall skirting. Walls will be painted in a high gloss enamel finish, and battened
type hardwood doors in hardwood frames will be varnished. A white glazed squatting type
pan will be provided.
The key features of the two (2) latrine structures are also described below including floor
plans, elevations and 3-dimensional views in Figure 7-14.
Kitchen Shelter Designs
The two kitchen typologies consist of:
 Open covered kitchen (Kitchen Type A) and
 Open covered kitchen with an enclosed store (Kitchen Type B).
The rationale behind a covered kitchen with openings, no doors and windows, is to provide
for a well-ventilated cooking area, but also partly screened from the outside area to prevent
any potential fire risks to vegetation surrounding the homestead. A small enclosed
connecting kitchen store (built in cupboard without shelves) will provide a secure space for
food and cooking utensils. An elevated slab for cooking (with a mild steel hood and chimney)
will offer a safe cooking area out of reach of small children. PAPs can fill-in the openings
with other building material or fenestration (the arrangement of windows in a building), and
shelving in the cupboard can be finished according to the households means and needs.
Type B will have an additional connecting store. For the two kitchen types there will be
concrete strip foundations to support a concrete solid block foundation wall, built up to the
natural ground line, and a reinforced concrete ground beam to support a thick concrete floor
slab. All external and internal walls will be built from concrete blocks (with 12mm cement
plaster on both sides).
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For Type A kitchen there will be treated soft wood timber beams to tie the masonry work
back to two galvanized mild steel columns cast in the concrete foundation.
For Type B kitchen there will be a continuous in situ cast concrete ring beam on all external
walls and the one internal wall. This will be necessary for structural support to distribute the
weight of the roof evenly on both internal and external walls.
Both kitchen types will have a mono-pitched roof structure, constructed in treated soft wood
and will be covered with corrugated iron sheets. The floors will have oxide colored cement
screeds on the concrete floor slabs. There will not be any ceilings provided. Walls will be
painted in eggshell colored finish. The composite panel external doors that have hardwood
frames will be varnished after installation.
The key features of the four (4) ancillary structures are shown below and described in full
(including floor plans, elevations and 3-dimensional views) in Appendix D.
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Kitchens and Latrines
Kitchen and Latrine Eligibility - for each replacement house a PAP will be provided with a standard single Ventilated Improved Pit (VIP) latrine and a covered kitchen
shelter. Where a PAP is eligible for more than one replacement house, they can elect for either a standard single VIP latrine (with privacy wall at entrance) and a covered
kitchen shelter per replacement house structure; or one VIP latrine combined ablution structure and a covered kitchen shelter plus store per homestead.

Kitchen A – Open Kitchen

Kitchen B – Open Kitchen with Enclosed Store

Latrine A – Single Covered VIP

Latrine B – Two Room Covered VIP

Figure 7-14: Ancillary Structures: Latrines and Kitchens
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7.2 Replacement Land
PAPs that are eligible for replacement land will be given a choice between replacement land
and cash compensation (or a combination of both). The same principle will apply in the case
of physical displacement. Eligible PAPs will be given the opportunity to choose between
cash compensation and replacement land during entitlement briefings, which will constitute
one of the first steps in RAP implementation.
The replacement land requirements outlined in this document are based on the conservative
assumption that all PAPs who are eligible for replacement land and / or housing will choose
the in-kind rather than the cash option.

7.2.1 Land Requirements
Arable land accounts for only 15.4% of Tanzania’s land mass182 (FAO, 2012). The balance is
predominantly forested (53.3%). On average, 83% of Tanzania’s arable land available to
households is currently being utilized. A review of land availability and productivity in the
eight Project-affected regions found that on average sixty-seven percent of the affected
districts have households which utilize more than 80% of their land, leaving less than 20% of
“disposable” land. In Manyara, household land utilization varies from 86.5% in Kiteto to
92.1% in Hanang. This leaves between 7.9% and 13.5% “disposable” land in the respective
districts (shown in Table 7-5).
Table 7-5: Arable Land not Currently Utilized in Manyara183
Average Planted Area
per Household (Acre)

Usable Area per
Household (Acre)

Percentage (%) of Land
Area Currently Utilized
by Households

Hanang

1.39

1.51

92.1

Kiteto

3.14

3.63

86.5

District

The land pieces to be acquired from PAPs range in size from less than 0.5 acres to more
than 10 acres of land. In Manyara most of the parcels required are between one (1) and 3.5
acres, while seven (7) PAPs will have more than 10 acres of their land acquired by the
Project. Chapter 6 presents the eligibility criteria for replacement land. Most PAPs have one
piece of land acquired and approximately 20% of PAPs in Manyara will have more than one
(1) parcel acquired by the Project.
Figure 7-15 shows the maximum amount of agricultural replacement land required and
length of each section by village within the Manyara Region.

182 http://tanzania.opendataforafrica.org/nmwhocb/tanzania-fao-stat-land-use-and-agricultural-inputs.
183 DWC.

Technical Note: Eligibility Criteria for the EACOP Pipeline (2019).
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Diloda Village:

8.67 acres (maximum)
replacement land required

11.11 km pipeline section

v

Masusu Village:

12.34 acres (maximum)
replacement land required

7.93 km pipeline section

Gorimba Village:

12.84 acres (maximum)
replacement land required

7.12 km pipeline section

Mwitikira Village:

21.70 acres (maximum)
replacement land required

11.30 km pipeline section

Gisambalang Village:

3.43 acres (maximum)
replacement land required

1.58 km pipeline section

Ndaleta Village:

23.18 acres (maximum)
replacement land required

9.29 km pipeline section

Ndorokoni Village:

23.95 acres (maximum)
replacement land required

8.46 km pipeline section

Kimana Village (inc PRS‐1):

47.70 acres (maximum)
replacement land required

18.75 km pipeline section
Olopopong’l Village:

26.63 acres (maximum)
replacement land required

17.71 km pipeline section

Loolera Village:

35.21 acres (maximum)
replacement land required
 3.98
3.97 km pipeline section

Amei Village:

20.33 acres (maximum)
replacement land required

35.82 km pipeline section

Loolera Overlap / Kitwai GCA:

0 acres (maximum)
replacement land required
 11.79
11.8 km pipeline section

Figure 7-15: Maximum Area of Replacement Land Requirements in Manyara Region (by Village)
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In terms of replacement land, the total number of PAPs and land sizes of affected parcels are
provided in Table 7-6. The table also shows the extent of replacement land that may be
required, assuming all PAPs eligible for replacement land select it.
Table 7-6: Summary of Replacement Land in Manyara

District

Ward

Number of
PAPs

Number of land
parcels

Replacement
land
requirements
(acres)

Diloda

5

5

8.67

Gorimba

6

7

12.84

Masusu

7

8

12.24

Gisambalang

2

2

3.43

Mwitikira

8

9

21.70

Ndorokoni

8

8

23.95

Ndaleta

7

10

23.18

Olpopong'I

8

9

26.63

Kimana

3

3

7.04

Kimana Village PRS-1

15

16

40.65

Village / Mtaa

Lalaji
Hanang
Gisambalang
Olboloti
Njoro
Kiteto
Partimbo
Loolera

Amei

7

7

20.33

Loolera

11

11

35.21

87

95

235.87

Total:

7.2.2 Availability of Replacement Land
As prescribed by IFC PS5, where a PAP whose livelihoods are land based, it is preferred that
replacement land that is at least equivalent to that being lost in terms of productive potential and
locational advantage be offered. However, it is also acknowledged that in many cases unused
agricultural land is increasingly rare and alternative strategies may be required. In such cases,
the IFC Draft Good Practice Handbook184 suggests that:
“Land-for-land replacement can be achieved:
 by individual households securing their own replacement land, with the Project and local
authorities in a facilitating role rather than intervening directly; or
 by the Project securing replacement agricultural land sites or individual plots, which are
then allocated to displaced households”.
As discussed in Section 7.2.1 of this report, the amount of unutilized arable land in Manyara
ranges from 7.9% to 13.5% across the two (2) districts. Consideration is therefore required in
determining the most appropriate mechanisms to ensure that land-for-land replacement can be
achieved in Manyara. This may include one or both of the options recommended in the Draft
Good Practice Handbook.

184

IFC. Draft Good Practice Handbook: Land Acquisition and Resettlement (2019).
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As discussed in Section 7.1.7 a PAP may have other land available within the same area and
request their replacement house be constructed there in preference to replacement land
secured by the Project. In such cases, appropriate due diligence will be undertaken to ensure
the site is suitable from a technical, legal and practical point of view.

7.3 Replacement Housing and Land Implementation
A more precise determination of land required for replacement housing and agricultural land will
be made once PAPs have chosen their options and signed their compensation agreements.
The Project intends to construct replacement houses in a time frame that will allow physically
displaced PAPs affected by the pipeline corridor to move directly into replacement housing and
will not need to be moved into temporary accommodation. However, there may be instances
where temporary accommodation is required, such as where a PAP elects to have a
replacement house constructed on their existing homestead and for safety reasons it is not
considered appropriate for these households to remain living on the homestead during this
construction. In such instances the Project will work closely with PAPs and relevant authorities
to support the PAPs during this transition period.
In terms of replacement land required to accommodate replacement houses, the aim is for most
to be in the same village or ward as the land previously owned by PAPs (or as close as
possible). Thus, the replacement plots where possible will be Village Land under jurisdiction of
the same village, although right of occupancy will have to be transferred to the PAP. To ensure
security of tenure for resettled PAPs, formal land acquisition, transfer and registration as per
Tanzanian legislation will be conducted for identified replacement land. In coordination with the
GoT, the Project will support the process to secure documents for PAPs to secure the best
available security of tenure.
Any replacement agricultural land will be prepared and made available as soon as possible.
This process will be monitored in order to ensure that the PAPs are resettled as soon as
possible into their replacement houses, and that livelihoods are restored. Where replacement
land is not available (or not prepared) at the time of displacement to eligible PAPs who select
this option, transitional support will be put in place. Additional details on the transitional support
to be offered to eligible PAPs to restore livelihoods are outlined in the LRP in Chapter 8.
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8. LIVELIHOOD RESTORATION PLAN
8.1 Introduction
One of the major challenges associated with resettlement, particularly in rural contexts where
people are reliant on land and the use of natural resources, is the restoration of existing
livelihood strategies.185 This chapter focuses on the restoration, and potential enhancement, of
livelihoods of the PAHs, as well as the existing inhabitants of the host communities, whose
livelihoods will also potentially be disrupted.
In cases where compensation alone, whether in cash or in-kind, will not guarantee the
restoration or improvement of displaced families’ existing livelihoods, a Livelihood Restoration
Plan (LRP) will be introduced to those households who are eligible for such support. Generally,
this is when physical resettlement or economic displacement significantly affects the incomeearning or production capacity of the affected families.
The overall aim of the LRP is to ensure that there is a measurable improvement in the lives and
livelihoods of eligible PAHs. This section summarizes the Project’s approach to livelihood
restoration activities186 that will meet the following objectives:


Provide sustainable livelihood packages for PAHs that are designed to enable the PAPs
and PAHs to move beyond dependence on external resources;



Provide mechanisms for those receiving cash compensation to optimize opportunities;



Where possible leverage off existing skills and interests, however, also provide an
environment for the development and enhancement of new skills; and



Enable self-reliance and foster socio-economic empowerment “to improve, or at least
restore, the livelihoods and standards of living of displaced persons”187.

This section includes an overview of the following:


Key principles underpinning the LRP;



Phasing of the LRP implementation;



Overview of livelihood context and strategies;



Assessment of livelihood impacts;

185

Livelihoods, in the sense that the term is used here, refers to strategies that households and individuals employ to
meet their economic and survival needs. Such strategies may involve cash income, but this is not necessarily the
case – a household may also meet its needs by growing its own food, bartering produce for necessities, etc. A
household or individual may also engage in more than one (1) form of livelihood, some being cash-based and
others being subsistence-oriented. Subsistence-orientated livelihoods are the main component of the PAPs
livelihood strategies.

186

Eligibility to these programs for PAPs is dependent on the significance of impact on PAP livelihood strategies and
access to certain programs whether they select replacement land or cash compensation.

187

International Finance Corporation (IFC) (2012) Performance Standard 5.
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Eligibility for livelihood restoration support;



Current livelihood improvement programs;



Livelihood Restoration Plan; and



Transitional Support Plan.

Chapter 8

The LRP comprises a package of livelihood restoration options that will be offered to PAPs and
PAHs. The level of support provided will be aligned with the level of impact experienced by a
household as well as their potential vulnerability.
Households identified during the socio-economic survey process as potentially vulnerable will
be further engaged to determine if these factors require a more customized level and type of
support to enable them to restore their livelihoods. The support to be provided to potentially
vulnerable persons and groups is described in Chapter 9.

8.2 Key Principles Underpinning the LRP
Development of the livelihood restoration approach for the Project is guided by the following
principles, which correspond with applicable national laws and IFI standards.
Table 8-1: Key Principles Underpinning the LRP
Key Principle

Description

Multi-faceted
approach

Livelihood strategies need to incorporate a range of different approaches to restore, and / or
improve livelihood activities.

Active
community
participation

Livelihood strategies can only be sustained if beneficiaries are able to actively participate and
make informed choices about their preferred livelihood options. Community participation
needs to be planned and implemented in such a way as to enable equal participation by
women and potentially marginalized groups.

Vulnerability

Particular focus and consideration need to be given to vulnerable individuals / groups
throughout the livelihood restoration process, including people who are part of minority ethnic
groups, or on the margins of society.

Transitional
support

Pending implementation of the LRP, transitional support is required to support the income
earning capacity of eligible households until their livelihood activities have been restored.
Eligibility and end points for transitional support will be clearly defined.

Multi-sectoral
partnerships

Technical expertise and institutional support are to be utilized across multiple service
providers to ensure successful delivery.

Sustainability

Sustainability principles must be applied throughout LRP planning and implementation to
ensure the strategy is resilient without compromising the natural environment.

Community
ownership

Dependency is a key risk associated with resettlement activities that needs to be avoided. A
livelihoods restoration strategy needs to empower communities to take ownership.

Capacity
building

Local capacity building is a core element of a livelihood’s restoration strategy. Capacity
building needs to be inclusive and make provisions for the development of skills for different
groups.

Monitoring and
evaluation

Ongoing monitoring and evaluation are key elements of an improved livelihoods strategy.
Indicators need to be used to measure change as applicable.

8.3 Phasing of the LRP
Given the scale and potential complexity associated with the implementation of the LRP, it will
be completed across two phases, namely Phase 1: Immediate Livelihood Restoration and
Support and Phase 2: Additional Livelihood Enhancement. The purpose of implementing the
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LRP across two phases is to allow for a more refined approach, efficient resourcing and also to
ensure there are limited delays in restoring livelihoods impacted by the Project.
Phase 1 will focus on the immediate restoration of directly impacted livelihoods and the
enhancement of food security for the PAHs. While the exact Livelihood Restoration Activities
(LRA) offered in each Phase will differ depending on the nature of the impact, for the Manyara
Region it will focus on the preparation of replacement land, agricultural enhancement and
money management training.
Phase 2 will offer additional programs that will look to further enhance and potentially diversify
livelihoods. It is important to note that it will be possible to implement Phase 1 and some
Phase 2 programs in parallel, however; the initial focus of time and resources will be devoted to
the implementation of Phase 1 programs.
Section 8.8.2 provides detail on each of the proposed programs.

Figure 8-1: Phases of the LRP Implementation

8.4 Overview of Livelihood Context and Strategies
Restoration and enhancement of livelihoods needs to consider several interconnected assets
and elements, on a regional and local level, such as access to land (productive, fallow, and
pasture), access to social networks, access to natural resources such as timber and non-timber
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forest products, medicinal plants, hunting and gathering grounds, grazing and cropping areas,
fresh water, as well as employment and capital (human and financial).
These characteristics vary widely, and therefore the LRP must be developed in a contextual
and practical manner. It is however also important that LRP benefits and eligibility criteria are
common across all regions to ensure fairness. In developing the Manyara Region LRP the
following factors were considered:


The Regional Population Profile Context;



Climate;



Cultural Characteristics;



Livelihood Zone; and



Livelihood Strategies including:
-

Role of and Access to Markets;

-

Paid Labor;

-

Size of agricultural land; and

-

Climate variability, crop yields and adaptation.

8.4.1 Regional Population Profile
The Manyara Region is located in central Tanzania, south-east of Lake Victoria. The region was
established in 2002, when the Arusha Region was split into two (2) new regions. In 2012 the
Manyara Region had a population of 1.43 million people, with a population density of 28.8
people per km², and a population growth rate of 3.2% per annum (see Chapter 5 for details),
The region covers 50,921 km², with 1,260 km² comprising water bodies.
Two (2) of the five (5) districts in Manyara Region are Project-affected, namely Hanang and
Kiteto. These districts adjoin the northern portion of Dodoma Region (Hanang in the west and
Kiteto in the east). The main livelihood practices in Hanang District are crop cultivation and
livestock keeping, with a similar livelihood profile in Kiteto. Maize is the dominant crop with a
broad range of other crops produced in smaller quantities.
Kiteto District falls within the wider range of the Maasai ethnic group, which extends between
Kenya and Tanzania. Whilst Maasai PAHs in Kiteto District have adopted the diversified
livelihood strategies characteristic of the Manyara Region as a whole, livestock keeping, and
livestock products remain a significant livelihood source (see Section 8.4.3).
There are six (6) Project-impacted wards in Manyara Region. These are Lalaji and
Gisamabalang in Hanang District and Olboloti, Njoro, Partimbo and Loolera in Kiteto District.
Small variations in livelihood profile are evident among these wards (see Table 8-2) but overall,
they are remarkably similar.

September 2020

177

East African Crude Oil Pipeline, Tanzanian Section
Resettlement Action Plan for the Manyara Region

Chapter 8

8.4.2 Climate
The climate of the region is an important consideration as this can determine the suitability and
timing of various agriculturally based restoration approaches. Tanzania has a tropical climate
with the coolest months from June to October and the hottest months from December to March.
Much of the Manyara Region is characterized by two rainy seasons; the long Masika rains from
March to May, and the short Vuli rains between November and February. The dry season is
from June to October. Land preparation is dependent on the predicted start of the main rainy
seasons and is usually done just before the start of the Vuli. Food and cash shortages are
linked to rainfall cycles and the crop calendar, and typically occur from October to the end of
March.

8.4.3 Cultural Characteristics
The main ethnic groups in the Hanang District are the Barabaig, Iraqw, Nyaturu and Rangi188.
The predominant ethnic groups in Kiteto District are the Maasai, Gogo, Rangi and Nguu 189. The
Barabaig and Maasai are two (2) of the four (4) internationally recognized and self-identifying
indigenous groups in Tanzania. Another is the Akie, some of whom reside in Kiteto District.190
All can be regarded as vulnerable ethnic groups. The Sandawe are historically culturally distinct
and are another potentially vulnerable ethnic group in the Hanang District (see Chapter 5 for
more detail).
Information from the socio-economic surveys indicates that among VEG PAHs in Manyara
Region, 152 self-identify as belonging to recognized indigenous groups. In Hanang District 24
Barabaig and one (1) Sandawe PAHs self-identified, and in Kiteto District 119 Maasai and eight
(8) Akie PAHs self-identified, respectively (see Chapter 5, Section 5.7 for more detail).
The Barabaig used to be hunters and gatherers (depending substantially on game in the
Swagaswaga Game Reserve) but have since diversified their livelihoods and are now agropastoralists. The Maasai are found in all Kiteto District wards. They were originally nomadic and
semi-nomadic but pressure on range land has caused Maasai PAHs in Kiteto District to
diversify livelihoods to include subsistence and cash crop production. The Akie PAHs are
concentrated in Partimbo Ward (Kiteto District). Traditionally this group was semi-nomadic, with
households engaged in hunting and gathering. Due to the encroachment on the forest reserves
that they depended on, most of the Akie PAHs have also diversified their livelihoods and started
cultivating crops and keeping livestock (see Chapter 5, Section 5.7 for more detail).
The PAHs from vulnerable ethnic groups in Manyara District have largely aligned with the
dominant livelihood strategies of agriculture and livestock keeping. As a result, Project-related
impacts on the livelihoods of such groups are similar to those affecting the broader Manyara

188

Hanang District Council (2018). Five-year strategic plan for the years 2016 / 17 – 2020 / 21

189

Kiteto District Council (2018). Five-year strategic plan for the years 2016 / 17 – 2020 / 21

190

African Commission on Human and Peoples Rights Working Group on Indigenous Peoples, Report of Visit to
Tanzania (2013); Tanzania Commission on Human Rights and Good Governance, Statement on Indigenous
Peoples (2017); International Work Group for Indigenous Affairs (IWGIA), Indigenous World (2017).
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PAH group, and proposed livelihood restoration “packages” can be expected to have wide
applicability.
Additional consultation and engagement will be undertaken with the vulnerable ethnic groups
and their representatives in order to ensure that their rights [to FPIC] are respected and there is
agreement on any proposed livelihood restoration packages.

8.4.4 Livelihood Zone191
The pipeline traverses eight (8) distinct Tanzanian Livelihood Zones (TLZ) as seen in Figure 8-2. A
livelihood zone is defined as an area within which people share broadly the same pattern of
livelihood activities, including having similar options for obtaining food, income and market
opportunities. The livelihoods zoning initiative began in Tanzania in 2008 and continues to be
developed throughout the country.
The southern part of the Manyara Region (the Project-affected districts) falls largely within two
distinct livelihood zones: TLZ 01 (pastoralism and crop livelihoods) in Kiteto District to the east
and TLZ 25 (key crops: maize, sunflowers, sorghum and beans) in Hanang District. The
livelihood zones discussed above straddle administrative boundaries; hence they are not fully
representative of Manyara Region and its districts. However the Livelihood Zone profiles largely
align with livelihood information for Manyara Region drawn from regional socio-economic
profiles, RAP socio-economic surveys and from the Manyara SELI (2019).
The primary livelihood and income generation activities of PAHs in these districts are agriculture
based. This includes the sale of crops (65% of PAHs) and sale of livestock products (12% of
PAHs). See Table 8-2 and Chapter 5, Section 5.5.3 for more detail.
Crop farming is fundamental to the livelihoods of PAHs in both Hanang and Kiteto, both as a
source of food and income. As noted in Section 8.4.3, the Barabaig, Maasai and Akie groups
have largely adopted the dominant livelihood strategies in the areas where they reside. Maize is
by far the dominant crop across both districts (planted by 95% of households). Sunflowers are
very widely cultivated (66% of PAHs), and sorghum (red and white) and “other” crops are grown
by a minority of PAHs (see Table 8-2).
PAHs in Hanang and Kiteto own a variety of livestock, with cattle, goats, sheep and poultry the
most common. Livestock is typically tended around homesteads during the cultivation period,
returning to the farms after harvest to feed on crop residues. Some Maasai in the Kiteto District
engage in seasonal migration in search of grazing land and water sources for livestock. Despite
diversification of livelihoods in line with the practices of the majority of PAHs, evidence suggests
that strategies linked to livestock and livestock products are a more important livelihood source
among the PAHs from vulnerable ethnic groups (probably more particularly among the Maasai)
than they are among other PAHs. In this context, while five percent (5%) of PAHs not self-

191

Excerpt from: Preliminary Rural Livelihood Zoning: Tanzania (2010). USAID: A Special Report by the Famine
Early Warning System Network. URL: https://fews.net /sites /default /files /documents /reports.
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identifying as Maasai, Barabaig or Akie have the sale of livestock products as a primary
livelihood source, 26% of households in these groups rely on livestock products for livelihoods
(see Section 5.7 for more detail).
Secondary livelihood activities are more diverse than primary activities, probably because these
are used to supplement household incomes. Secondary PAHs livelihood activities in the two
districts include subsistence farming, small trading, sales of livestock products and crops,
salaried and self-employment and artisanal mining.
A summary of affected livelihood activities in the Manyara Region, per ward, is provided in
Table 8-2.
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Figure 8-2: Tanzania Livelihood Zones192

192

Adapted from http://fews.net/sites/default/files/documents/reports/TZ_Livelihoods.pdf
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Table 8-2: Summary of Livelihood Activities of PAHs in Manyara Region per Affected Ward.193

Artisanal
Mining

Other Selfemployed / own
Business

Salaried
Employment

Sales of Crops

Sales of
Livestock
Products

Small Trading

Subsistence
Farming

Other

Farming main
food source

Farming main
income source

Maize

Red Sorghum

White Sorghum

Sunflowers

Vegetables

Other crops

Poultry

Cattle

Goats

Sheep

Other livestock

Hanang
Gisambalang

45

0

0

0

25

7

1

11

0

37

19

43

7

11

19

1

5

40

39

35

27

21

Gorimba

43

0

0

0

25

5

0

13

0

38

35

43

5

8

19

0

8

32

38

31

23

17

Masusu

48

0

1

0

30

6

0

11

0

44

34

45

0

6

24

0

18

37

42

33

23

8

Gisambalang

9

0

0

0

5

1

0

3

0

9

7

9

0

0

7

0

2

6

9

6

1

0

145

0

1

0

85

19

1

38

0

128

95

140

12

25

69

1

33

115

128

105

74

46

1% 26% 0% 88% 66% 97%

8%

Village

Total
Percent
Olboloti

Njoro
Kiteto
Partimbo
Loolera
Total

0%

1%

0%

59%

13%

Mwitikira

61

0

1

2

38

3

1

16

0

40

34

58

1

2

52

0

6

21

16

19

7

9

Ndorokoni

27

0

0

0

21

2

0

4

0

17

16

26

0

0

24

0

2

17

13

13

8

2

Ndaleta

33

0

0

1

26

0

3

3

0

25

20

32

0

1

27

0

5

18

20

21

16

4

Olpopong'I

53

0

1

0

42

4

2

4

0

23

22

45

2

0

34

0

8

19

23

26

15

4

Kimana

83

0

1

3

54

8

1

15

0

60

53

81

0

0

74

0

6

37

30

33

22

7

Amei

29

0

0

0

16

10

0

3

0

14

12

27

0

0

11

0

16

18

28

27

26

3

Loolera

19

0

0

0

11

7

0

1

0

19

17

19

0

0

4

0

12

7

19

18

12

0

7

46

0

198

174

288

55

137

149

157

106

29

305

Percent
Manyara Region Total
Manyara Region Percent

Livestock

Diloda

Ward

Lalaji

Crops Produced

No. of PAHs194

District

Role of
Farming

Primary Livelihood

450

0

3

6

208

34

0%

1%

2%

68%

11%

0

4

6

293

53

0%

1%

1%

65%

12%

17% 48%

1%

3

3

226

0

1%

1%

74%

0%

429

15

28

296

1

2% 19% 0% 73% 60% 95%

3%

6%

66%

0%

2% 15% 0% 65% 57% 94%
8

84

0

327

269

23% 79% 88% 72% 51% 32%

18% 45% 49% 51% 35% 9%
88

252

262

180

75

20% 56% 61% 58% 40% 17%

193

Source: Socio-economic survey of PAPs / Households 2018.

194

PAHs responding to the SE survey (also excludes Village/Mtaa Councils and other Government institutions who administer affected land and assets).
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8.4.5 Livelihood Strategies
In addition to the climate and cultural practices mentioned previously, livelihood strategies
are also determined by prevailing socio-economic factors, hence, they can differ widely
across even a relatively small geographic area. In the Manyara Region these differences are
dictated by factors, such as:


Role of, and access to markets;



Paid labor;



Size of agricultural land; and



Climate variability, crop yields and adaptation.

Role of, and Access to Markets
The majority of PAHs, as per Table 8.2, are partly reliant on subsistence farming of crops
and livestock. However, the monetization of the rural economy is well advanced, so
mechanisms for the sale of crops play a key role in the livelihoods of the majority of PAHs. In
this context markets and livelihood strategies are closely interlinked.
PAHs use markets in many ways including:


Poorer households very rarely produce enough food to last them until the next
harvest and must, therefore, buy enough staple food to last them several months;



Wealthier people, on the other hand, tend to use markets to sell cash crops and
livestock;



Even a poor household with only six (6) months’ worth of harvest in its store very
often must sell some of it in order to pay pressing expenses; and



As noted in Section 8.4.3, vulnerable ethnic groups like the Maasai have moved to
more diversified livelihood strategies due to agricultural pressure on pastoral land. As
livestock numbers are reduced, formerly pastoralist Maasai households may not own
enough livestock to live on milk and meat alone. They are therefore reliant on
markets to exchange livestock and livestock products for grain and other necessities.

In order to access larger markets, many PAHs in Hanang and Kiteto districts sell their
harvested crops to intermediaries living in the villages. The intermediaries in turn sell the
crops at ward and district markets. In Hanang District, markets are located in Gisambalang
Ward and in Dirma and Katesh Towns. In Kiteto District markets are found in Njoro, Looloera
and Partimbo wards, and in Kibaya Town. PAHs noted that while they might secure higher
prices themselves at the big markets, transport challenges and costs make it easier to sell to
the intermediaries, who pay the lowest prices possible. In addition, PAHs lack storage
facilities, which in turn acts as another driver for early sales of their crops195.

195

SELI Team 1, March 2019, Personal communication with PAP, WDC and district officers. See Chapter 5.
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Paid Labor
Providing and using paid labor is another element of livelihood strategy in rural Tanzania:


Wealthier households may use paid labor to prepare land, weed the crops, harvest
them at the time required, and to tend their herds;



Some poorer people, on the other hand, might have to engage in paid labor for parts
of the year to earn money for purchasing foodstuffs and other necessities, particularly
when home-produced food stocks have been depleted;



In the more productive areas people may seek local farm work, which is mostly paid
in cash; and



In less productive areas, people will often look for work in local towns or migrate for
several weeks a year to work in better-favored agricultural areas or in cities.

Providing and using paid labor in the contexts listed above was not listed among the
livelihood strategies of PAHs in Hanang and Kiteto. This does not necessarily mean that this
source of livelihood is absent – it is probably relatively uncommon, and it may be concealed
in livelihood categories labeled “self-employed” or “other”.
Size of Agricultural Land
Households relying on support derived from a single source are more vulnerable to shocks
generated by occurrences such as a land acquisition and resettlement process. PAHs that
depend on land-based livelihood(s) that will be impacted by the land acquisition process,
and do not have any alternatives to fall back on, are more vulnerable. The SELI survey for
the Manyara Region indicated that a household depending on agriculture had an average
farm size of 3.4 and 5.4 acres in Hanang and Kiteto respectively and needed an average of
1.3 and 1.5 acres of land, in Hanang and Kiteto, for basic subsistence and cash needs.
The 2007 / 2008 Sample Census of Agriculture for Manyara showed that the average land
area utilized for agriculture per household was 7.66 acres, with average planted areas being
1.98 acres in the short rainfall period and 3.95 acres in the long rainy season (see Chapter 5
for detail). With little or no land in reserve, land-poor households are especially vulnerable to
land loss shocks.
For the Manyara RAP a household has been considered eligible for replacement land if the
PAP loses more than an acre equivalent of land but less than the average farm size (>AE
but <AFS) and is identified as vulnerable196. More detail about eligibility and vulnerability can
be found in Chapters 6 and 9 respectively.

196

Acre Equivalent (AE): A measure of the relative productivity of arable land in a Project affected district. It is the
ratio of two numbers: (a) the number of acres of land that a household in a district needs to sustain itself (taking
into account staple crops and their prevalence in that district, as well as district-specific crop yields and average
household size); and (b) the average number of acres of land per household across all Project-affected districts
(2.57 acres, as reported in 2007 / 2008 agricultural census data). Average Farm Size (AFS): The average
agricultural (crop) land holding per household in a district, as reported in 2007 / 2008 agricultural census data.
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Climate Variability, Crop Yields and Adaptation
Across the Project-affected regions, agricultural output varies by location and over time. Like
many of these regions, Manyara is largely classified as semi-arid, with relatively low and
highly seasonal rainfall. Agriculture in Manyara is predominantly rain-fed, so long-term
climate changes and periodic droughts will have negative impacts on agricultural yield, food
and income availability and food shortages.
Long-term climate change remains to be demonstrated in Manyara Region, but PAHs
participating in the SELI survey noted the impact of drought on food production, and the link
to food shortages. In order to cope with these ongoing challenges, households may be
forced to diversify and adapt their agricultural practices. It is this ability to adapt, or lack of it,
that is a key determining factor in a household’s long-term food security.
Manyara PAPs identified several post-resettlement areas of Project support, some of which
will contribute to their resilience in the face of climate variability and drought (see Section
8.7):


Supplying pesticides and improved seeds (especially for maize and sorghum);



Providing education and training in sustainable agricultural practices and climatesmart agriculture;



Training and aid on storage facility construction to diminish post-harvest shortages;



Assistance with crop commercialization;



Improved beekeeping practices; and



Improvement of livestock keeping practices.

PAHs noted problems with ground water supply (mainly for domestic use) during periods of
prolonged drought, leading to use of unprotected sources such as rivers, seasonal streams
and dams. These sources may be shared with livestock, and with no reported use of water
purifiers, there is a risk of waterborne disease (see Chapter 5 for detail).

8.5 Overview of Livelihood Impacts
8.5.1 Sustainable Livelihoods Framework
Livelihood Impacts have been assessed in the context of the Department for International
Development (DFID) Sustainable Livelihoods Framework that defines a sustainable
livelihood as that which is able to withstand socio-economic or political shocks as well as
enhance the well-being of present and future generations, without causing harm to the
natural environment / depleting natural resources197.

197

Sustainable Livelihoods Guidance Sheets: Framework, Section 2. DFID, 1999. subsection 2.1
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Utilizing the Sustainable Livelihoods Framework (Figure 8-4) ensures that a holistic
assessment is undertaken that considers qualitative natural, physical and financial impacts
as well as quantitative impacts on the social and human aspects of livelihood strategies.

Figure 8-3: Impacts categorized using DFID Sustainable Livelihood Framework.
Impacts identified in the Project area due to land acquisition and resettlement include:


Loss of land;



Loss of residences;



Loss of trees and crops;



Loss of communal resources – part of a forested area;



Impact on institutional structures;



Impact on graves; and



Impacts on vulnerable individuals and groups.

8.5.2 Summary of Displacement Impacts in Manyara Region
Key findings related to the assessment of displacement impacts on livelihood strategies of
PAPs in Manyara include:


The pipeline traverses Manyara Region over a distance of 144.84 km, affecting 553
land parcels, predominantly under unregistered customary right of occupancy
(87.9%). Most of the unregistered parcels are used for crops (53.7%) and grazing
(14.2%);
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A total of approximately 1,215 acres of land will be affected by the Project (including
infrastructure crossings that will remain), of which 91.42 acres was recorded as crop
land during valuation;
Agriculture is the primary livelihood source and income generator for the majority of
PAHs in the districts of Hanang and Kiteto;
Crop production is the principal source of food – variations in yield (including those
linked to loss of land) have the potential to prompt food shortages;
A total of 31,950 economic and other trees were recorded during the valuation as
affected by the Project. The loss of economic trees will affect food supplies and will
reduce sites for beehives (where beekeeping is practiced);
Cattle and other livestock represent key sources of supplementary income for PAHs
through the sale of livestock products such as eggs, milk, manure etc.; and
The vast majority of PAHs are likely to need some form of financial literacy and
management training to prepare them for the cash they receive as compensation.
This is to encourage the use of this money to assist in the restoration of their
livelihoods.

The detailed LRP for Manyara Region has been developed to leverage off the existing PAH
livelihood strategies. Where crop production forms an essential part of their livelihood
strategies, there will be a focus on relevant crop improvements and support programs as
well as livestock improvement programs.

8.6 Eligibility for Livelihood Restoration Support
Chapter 6 provides a detailed overview of the RAP eligibility criteria; however, livelihood
eligibility has been repeated here for reference. The Project will offer livelihood restoration
assistance depending on the significance of impacts on the livelihood of a PAP and their
resilience to restore livelihoods. As discussed in previous sections, the majority of PAHs are
reliant on land-based livelihood activities, and therefore the identification of suitable
replacement agricultural land for eligible PAPs is a key component of a successful livelihood
restoration. Table 8-3 provides an overview of the replacement land entitlements of PAPs
which is directly linked to the relevant livelihood restoration.
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Table 8-3: Replacement Land Entitlements
Replacement
Land
Eligibility
Category

Criteria

Replacement Land
Entitlements

Livelihood Restoration
Support Entitlements

 To be offered cash

0

Physically displaced PAP
whose dwelling affected and
eligible for replacement
housing.

compensation option or inkind replacement of land
option (provided land is
available in the ward),
otherwise an alternative
livelihood program (with cash
compensation); and

 Where PAP selects

 Land and non-land-based

group level livelihood
restoration programs; and

 Individual level livelihood

restoration program (G1).

replacement house they will
be provided with as a
minimum a residential plot
only.

1

PAP loses < AE (Acre
Equivalent) OR > AFS
(Average Farm Size).

 Cash compensation for the
land.

 Group level land-based and

non-land-based livelihood
restoration program(s) (G4).

 Group level land-based and
1a

PAP will lose <AE and is
identified as vulnerable.

 Cash compensation for the
land.

non-land-based livelihood
restoration program(s); and

 Individual level livelihood

restoration program(s) (as
appropriate to vulnerability
factors of PAP) (G2).

 Cash compensation for the
land; and

 Assistance in formalizing
2

PAP will lose >AE BUT <AFS.

appropriate tenure to
alternative land within in the
ward (where requested and
land being self-identified by
PAPs).

 Group level land-based and

non-land-based livelihood
restoration program(s) (G4).

 To be offered cash
2a

PAP will lose >AE BUT <AFS
and is identified as
vulnerable.

compensation option or Inkind replacement of land
option (provided land is
available in the ward),
otherwise an alternative
livelihood program (with cash
compensation).

 A group-level livelihood
program; or

 An individual level livelihood
program (G3).

 Non-land-based group level

2b

September 2020

Tenant PAP on acquired land
parcels >AE who will lose
crops, trees or other assets
>T.Shs. 100,000 in value, but
not land or residential
dwellings.

 No land entitlement.

livelihood restoration (i.e.
Money Management and
Entrepreneurial Training);
and

 Group level livelihood

program – where tenant
PAPs have lost >AE and
have self-identified and
secured / have access to
alternative land to farm (G5).
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Replacement Land
Entitlements

Livelihood Restoration
Support Entitlements

 Non-land-based or non-crop-

3

PAP compensated for crops,
trees and other assets
(including other nonresidential structures) valued
at T.Shs. 100,000 or more.

 No land entitlement.

based livelihood restoration
programs (i.e. Money
Management and
Entrepreneurial Training,
livestock program,
beekeeping program); and

 Livelihood program will be

commensurate to assets lost
(G6).

3a

PAP will lose crops, trees or
other assets, but not land or
residential dwellings and total
cash value of compensation
is less than T.Shs. 100,000.

 No land entitlement.

 Not eligible for livelihood

restoration programs (G7).

From the review of impacts on livelihood strategies, criteria were established (see Table 8-4)
to determine the type of livelihood assistance to be offered to PAPs.
Livelihood restoration is structured around group-level livelihood restoration measures based
on the significance of impacts on the PAP (e.g. economic displacement). In addition, some
PAPs will require access to individual level livelihood restoration support, e.g. physically
displaced PAPs and those with vulnerabilities, as they are unable to restore their livelihoods
without further assistance due to the degree of Project impact and / or lack of resilience or
social standing.
These livelihood restoration entitlements will have a cumulative value for those PAPs with
multiple affected land parcels.
Both land and non-land-based measures are contained within the livelihood restoration
program.
Because this LRP describes the proposed approach and measures / programs to be made
available and accessible to eligible PAPs the existing programs and agencies delivering
livelihood restoration in the Manyara Region have been reviewed. This is described in
Section 8.7.
Table 8-4 provides an overview of PAPs eligibility and eligible figures for the different types
of livelihood support.
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Table 8-4: Overview of Livelihood Restoration Eligibility

PAP will permanently lose
access to his / her land and is
identified as vulnerable.

G3

2a

PAP loses > AE (more than an
acre equivalent of land) but <
AFS (less than the average
farm size) for the district and is
identified as vulnerable.

G4

1 and 2

PAP will permanently lose
access to his / her land in part
or whole.

G5

September 2020

2b

Tenant PAP will lose > AE of
crops and / or trees, but not
compensated for land.

Loolera

1a

9

3

0

4

7

2

25

17

9

12

17

9

12

76

Type of Livelihood Restoration Support





G2

Partimbo

PAP will permanently lose
access to his / her residential
dwelling(s).

Njoro

0

Criteria



Land or non-land-based group-level
livelihood restoration program; and
Individual level livelihood restoration
program.
Group level land-based and non-landbased livelihood restoration program(s);
and
Individual level livelihood restoration
program(s) (as appropriate to
vulnerability factors of PAP).

Total per
Livelihood
Restoration
Group

Olboloti

G1

Replacement Land
Eligibility Category

Gisambalang

Livelihood
Restoration
Group

District
Kiteto
Ward

Lalaji

Hanang




A group-level livelihood program; and
An individual level livelihood program.

6

6

8

22

16

16

74



Group level land-based and non-landbased livelihood restoration program(s).

52

35

35

45

36

18

221



Land-based and non-land-based grouplevel livelihood restoration programs (i.e.
Money Management and
Entrepreneurial Training); and
Group level livelihood program – where
tenant PAPs have lost > AE and have
self-identified and secured alternative

0

0

3

9

7

0

19
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Njoro

Partimbo

Loolera

Criteria

0

2

2

15

10

1

30

6

4

2

2

1

0

15

Type of Livelihood Restoration Support

land.
Non-land-based or non-crop-based
livelihood
restoration programs (i.e.
PAP compensated for crops,
Money
Management
and
trees and other assets
(including other non-residential
G6
3a
Entrepreneurial Training, beekeeping
structures) valued at T.Shs.
program); and
100,000 or more.

Livelihood program will be
commensurate to assets lost.
(G7) PAP with a total cash value of compensation of < T.Shs. 100,000 or who receive compensation for graves only, will
not be eligible for livelihood restoration programs.

Total per
Livelihood
Restoration
Group

Olboloti

Replacement Land
Eligibility Category

Gisambalang

Livelihood
Restoration
Group

District
Kiteto
Ward

Lalaji

Hanang
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8.7 Current Livelihood Improvement Activities and
Programs
Where possible, the Project will look to leverage and learn from current livelihood
improvement programs being implemented in the area. It will also seek to develop
partnerships with implementing organizations as appropriate.
Information about livelihood programs and activities being implemented in proximity to the
Project was gathered in consultation with the local authorities, including District Land and
Livestock Officers, District Agricultural Officers, Ward Executive Officers (WEOs), Village
Development Council (VDC) representatives and Ward Development Council (WDC)
representatives.
In addition, several meetings were held with the Tanzanian Social Action Fund (TASAF) at
each district, regional and the head office level. Currently, livelihood programs in the region
are being implemented by both NGO’s, CBO’s and GoT.

8.7.1 Overview of Current Livelihood Actors and Related Activities
Organizations involved in livelihood-related activities and programs identified during
consultations are listed in Table 8-5. These programs are implemented by Tanzanian
government structures and international / local NGOs and cover a range of different
livelihood aspects. Areas of possible livelihood assistance and partnerships were discussed
during SELI consultations. These are listed in the table to demonstrate actual and potential
livelihood restoration and enhancement collaboration opportunities.
Table 8-5: Summary of Livelihood Activities and Implementing Partners
Activities
Land identification and
development (all wards)

Promotion of improved crop
farming activity (all wards)









Agricultural training (all
wards)




Promotion of improved cattle
raising practice (all wards)
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Implementing Partners
(Government and NGO)
VDC, WDC, District Authorities for
both Hanang and Kiteto
HAKI Ardhi
Tanzania Land Alliance
Tanzania Seeds Agency (based in
Morogoro)
ANSAF (Agriculture Non State Actors
Forum)
AGRICOM Africa Limited (agricultural
equipment)
Farm Africa Tanzania (in both Hanang
and Kiteto districts)
HMEM (Hifadhi ya Mazingira
Emborley Murtangosi - already works
in Partimbo, Kiteto)
Pingos Forum (Pastoralists
Indigenous NGOs)
HMEM (Hifadhi ya Mazingira
Emborley Murtangosi)

Potential Areas of Assistance
and Partnerships


Assistance with securing
replacement crop farming
land for PAPs.



Farm preparation, agricultural
inputs and improved seeds,
especially for maize and
sorghum.



Facilitation of modern farming
practices and affordable
climate-smart agriculture
practices; and
Training and aid on storage
facilities construction.
Introduction of grass species
that is resilient to climate
variation and yields more per
unit area.
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Implementing Partners
(Government and NGO)

Activities
Promotion of dairy farming
and provision of water
infrastructure (Gisamabalang,
Olboloti, Njoro and Loolera
Wards)

Promotion of Maasai cultural
ornaments businesses for
women (Njoro and Partimbo
Wards in Kiteto)














Promotion of cash crop
commercialization and
marketing (all wards)





Promotion of Savings and
Credit Cooperative Societies
(all wards)







Promotion of modern
beekeeping activities
(specifically for Akie ethnic
minority in Partimbo wards).
Other wards already keeping
bees are Olboloti, Njoro and
Loolera

Chapter 8








Water Aid International
Water Mission (already active in
Hanang)
Red Cross International (active in
Olpopong, Kiteto - constructed an
earth dam as a source of water during
drought)
World Vision Tanzania
CARE International
Oxfam Tanzania
CORDS Tanzania
Ujamaa Community Resource Team
(UCRT - already working in all the
Kiteto wards)
Kinnapa (working in Partimbo ward)
TechnoServe Tanzania
Tanzania Seeds Agency (based in
Morogoro)
ANSAF(Agriculture Non State Actors
Forum)
AGRICOM Africa Limited providing
Agriculture equipment
Ujamaa Community Resource Team
(UCRT) already working in all the
Kiteto wards
CARE International
Oxfam Tanzania, CORDS Tanzania
Ujamaa Community Resource Team
(UCRT - already working in all the
Kiteto wards)
Kinnapa (works in Partimbo ward)
Kiteto District Authorities, Tanzania
Forest Services, and UCRT
Beekeeping Training Institute (HQ in
Tabora)
Farm Africa
Tanzania Wildlife Conservation
Society
Kinnapa
UCRT
The Hive Tanzania

Potential Areas of Assistance
and Partnerships






















Introduction of hybrid cattle for
milk production;
Affordable and timely
vaccination; and
More and improving water
sources and dipping points in
the villages.
Formalization of the present
Upendo Group;
Financial management
training; and
Business startup capital.

Commercialization of maize,
sorghum and sunflower crops;
and
Improved seeds and
agricultural inputs, storage
facilities, and effective
marketing strategies.
Formation, facilitation,
organization, and registration
of savings and credit groups;
and
Training on financial
management and profitability.
Identification of additional
beekeeping areas (for Akie /
Ndorobo);
Facilitation and training on
modern beekeeping practices;
and
Provision of beekeeping and
harvesting equipment.

8.7.2 Government Programs Identified
In addition to the various programs and initiatives identified in Section 8.7.1, the Project will also
look to partner, leverage and learn from existing government managed and operated programs.
Agricultural Based Programs
Tanzania’s Agricultural Sector Development Strategy II aims to contribute “…to the realization of
Tanzania Development Vision 2025 that envisages raising the general standard of living of
Tanzanians to the level of a typical medium-income developing country by 2025”. Tanzania’s
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Long-Term Perspective Plan (2011-2025) and the First Five (5) Year Development Plan (20162021) provide guidelines and targets for the agricultural sector. The GoT also embarked on the
implementation of Big Results Now (BRN) initiatives in 2013 / 14 to transform the economy
aimed at achieving sustainable economic growth and inclusive wealth creation.
Agricultural BRN aimed at the delivery of:


Improvement of smallholder irrigation schemes;



Improvement of collective warehouse based maize marketing systems; and



Promotion of commercial farming.

The World Bank198 recommends promoting faster economic growth in labor-intensive sectors,
including agriculture where three-quarters of Tanzanians continue to be employed: “There are
emerging signs of increased participation of the poor in the growth process during the last five
(5) years”.
TASAF Support Program
The objective of TASAF is to enable poor households to increase income and opportunities
while improving consumption. TASAF is part of the government’s poverty reduction initiative.
The TASAF support program started in August 2012 and announced in 2018, its continuation
into a 3rd Phase of Funding. TASAF mostly works with marginalized families by providing them
with access to health and education services in the form of grants paid out six (6) times per year.
Families are required to register to receive grants. TASAF has three (3) components as
described in Table 8-6.
Table 8-6: Livelihood Components of the TASAF Support Program
Component

Description of Component

Monetary Payout

Monetary pay-out to household beneficiaries of T.Shs. 10,000 (social grant). Each identified student in
the qualifying household receives T.Shs. 2,000 per month. In order to qualify for this stipend, students
must have a record of 75% school attendance. Children under the age of four (4) receive an additional
T.Shs. 4,000 per month. In order to qualify for this stipend, mothers have to take the children to the
clinic at least once every two (2) months, or else the benefit is forfeited.

Public Works

Public works, where grant beneficiaries are required to work on governmental developmental projects
in the district. This is usually unskilled work and includes construction work, leveling contours and
erosion control. This is paid employment (approximately T.Shs. 3,500 per day) and usually entails six
(6) to ten (10) days per month over a four (4)-month period.

Livelihood
Enhancement

Livelihood enhancement. This includes the formation of groups / committees responsible for
maintenance tasks in a village; construction of houses; running a nursery (seedlings are distributed to
beneficiaries); water conservation projects (including constructing dams for harvesting rainwater and
shallow wells); establishing vegetable gardens. A budget provided by government is utilized via a
village fund. The money is distributed by a Community Management Committee, which also provides
advice and input regarding potential investments, income generation and general improvement of
living conditions. Support is also provided in the selling of high yield crop species mainly beans and
maize.

198

World Bank (May, 2015). Tanzania Mainland Poverty Assessment: A New Picture of Growth for Tanzania
Emerges. http: / /www.worldbank.org /en /country /Tanzania /publication /tanzania-mainland-povertyassessment-a-new-picture-of-growth-for-tanzania-emerges.
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8.7.3 Additional Programs in Partnership or by GoT
Relevant development programs identified during consultations and currently ongoing in the
Manyara Region are listed in Table 8-7.
Table 8-7: Development Programs in Hanang and Kiteto Districts
Current and ongoing Initiatives,
Projects and Programs

Sector

Education



Construction of classrooms and
teacher’s offices in all primary
schools.



Ongoing construction of student
hostels across the secondary
schools at ward centers.



Health

Construction of health facilities.



Conducting mobile clinics every
month for the communities.



Rehabilitation of the district hospital
building, construction of children’s
ward, installation of an ultrasound
unit, hospital medical store and
pharmacy.



Ongoing construction of toilets for
primary and secondary schools in
the wards.

Sanitation


Provision of environmental education
to the community.



Construction of one (1) deep water
well.

Water


Maintenance of water wells and
pumps.



Livestock Vaccination Program. The
central government provides
vaccinations twice every year, for
diseases such as East Coast Fever
(which killed many cattle in Kiteto in
2012).
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All wards in
Hanang and
Kiteto



Kiteto wards.



Lalaji (Diloda
and Gorimba
villages) and
Gisambalang
wards in
Hanang District.



Ward Development
Councils and District
Education Department.



Social welfare
Department, Ministry of
Education.



Ward Development
Councils and Hanang
District Health
Department.



Kiteto District Health
dept and Ministry of
Health and Social
Welfare.



Communities, Ward
Development Councils
and District Education
Department.



Social Welfare
Department
(Community
Development Office,
Kiteto District).



Kiteto District Water
and Irrigation, Ministry
of Water and Irrigation.



Hanang Water and
Irrigation Department,
Kiteto Water and
Irrigation Department.



Ministry of Livestock,
Districts Livestock
Departments, Ward
Development Council
and Village
Development Council.



Livestock Department
in Kiteto, Ujamaa
Community Resources
Team (UCRT).

Awareness campaigns on the
importance of children in school.



Livestock

Office Responsible for
Implementation

Ward / Village

Facilitation, training and provision of
goats for diary.





All wards in
Kiteto District.

All wards and
villages across
the two districts.



Amei Village.



Gorimba,
Diloda and
Masusu villages
in Hanang and
across the
wards in Kiteto.



All wards in
Hanang and
Kiteto.



All wards in
Kiteto.
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Current and ongoing Initiatives,
Projects and Programs

Sector






Animal feed program. Continuous
provision of feed lot education to
livestock keepers. Feed lots will
reduce land conflicts as less land is
required for grazing cattle.

Industrial

Agriculture

September 2020

Ongoing training and facilitation on
modern beekeeping practices to the
communities of Kimana (especially
the Akie ethnolinguistic minority) as
an adaptation to the changing
environment.
Establishment of grazing land for
cattle keepers in Kimana, Loolera,
Amei and Olpopong (under the Land
Use Plan that is in progress).



Markets

Kiteto diary milk processing
enterprises. Livestock keeper
registered groups have partnered,
under facilitation and supervision by
the Livestock Department at the
district council.





Transport

Chapter 8

Re-establishment of charcoal dams
in order to reduce water scarcity for
livestock keepers as there are only
four working charcoal dams out of 21
in the district.
Land use plan (awaiting approval
from the technical team at the Land
and Settlement Ministry). Every
village has put aside a portion of
land for industrial / investment
purposes.



Maintenance of all district roads



Katesh Bus terminal constructionthis will be used with all the buses
coming into town from the wards.



Connecting crop producers to readily
available markets for cereals;
especially maize, wheat, sorghum,
millet and sunflowers.
Enterprises are Kwadelo Sunflower
processing Enterprises in Kiteto,
Bhakhresa Industries and Mohamed
Enterprises Limited.



Office Responsible for
Implementation

Ward / Village


All wards as the
cattle keepers
collect and sell
their milk there.



Livestock Department
in Kiteto.



Beekeeping unit at
Kiteto District,
Tanzania Forestry
Services Agency.



District Council,
Ministry of Land and
Settlement, Tanzania
Natural Resources
Forum (TNRF) and
KINAPA.



Hanang Livestock
department, UCRT.



Ward Development
Council, Livestock
Department in Hanang
District.



Ministry of Land and
Settlement, Kiteto
District Council.



Kimana Village.



Kimana,
Looloera, Amei
and Olpopong
villages.



Gisambalang
and Lalaji ward
in Hanang.



All wards in
Hanang District



All wards in
Kiteto District.



All wards in
Kiteto District.



Tanzania Rural Roads
Agents (TARURA).



All wards in
Hanang District.



Hanang District
Council, and TARURA



District Department of
Business in
coordination with the
Department of
Agriculture.



All wards in
both districts.



Both Kiteto and
Hanang District
wards.



District Department of
Agriculture, Farm
Africa.



Agriculture Department
in Kiteto.



Kiteto Agriculture
Department, Ministry of
Agriculture.



Training on climate-smart and
conservation agriculture.



Training and facilitation on crop
harvesting, post-harvest food
storage and building of food stores.



Across all
wards in Kiteto.



Training on observation /
identification of aflatoxins present in
harvested cereals.



Across all
wards in Kiteto.
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Current and ongoing Initiatives,
Projects and Programs

Sector
Land
Ownership
and Security

Women and
Children
Security /
Empowerment

Chapter 8



Facilitation on registered land use
tenure certification.



Construction of orphanage centers
especially in Katesh, Hanang.



The Economic Stove Project.



Establishment of Small and Medium
Enterprises and women’s economic
empowerment activities such as
training and facilitation on savings
and Credit Cooperative Societies.





Establishment of gender desks; one
established at police stations and the
other established at the District
Commissioner Office, for women to
report on domestic violence.
The plan is to reach all the wards
and villages.

Office Responsible for
Implementation

Ward / Village


All wards in
Kiteto.



Serves All
wards in
Hanang District,



All wards in
Kiteto District.



All wards in
Hanang and
Kiteto Districts.



For all wards in
both districts.



UCRT, Kiteto District
Council, Ministry of
Land and Settlement.



Community
Development Office,
Hanang District.



Community
Development Fund,
District Council Kiteto,
Central Government.



Community
Development Fund,
Hanang and Kiteto
District Councils,
Financial and Planning
Departments.



Social Welfare
Departments in
Hanang and Kiteto.

8.8 Livelihood Restoration Plan
Further to the earlier commentary, the Livelihood Restoration Plan (LRP) acknowledges the
five (5) key assets required to sustain livelihoods, namely social, physical, natural, human
and financial capital which set the framework for the LRP. The LRP will look to promote and
strengthen these five (5) key assets through the following potential activities, programs and
initiatives:
Natural Capital:





Land-based Livelihood Restoration Programs;
- Technical support in the improvement of agricultural practices – generation
and use of compost, drought resistant seeds, crop management;
- Post-harvest handling of crops to decrease spoilage and loss of harvest;
Increased value adding initiatives; and
Sustainable use of natural resources for income generation (mushrooms,
beekeeping, building material medicinal plants, insects).

Human Capital:




Building on the existing skill base of the PAPs – agricultural, brick making, welding,
food preservation, beekeeping;
Identifying impediments to PAPs education and health care, and facilitation of
improvements where relevant to livelihood resilience and sustainability; and
Extending skills enhancement to the children of PAPs where appropriate to livelihood
sustainability.
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Social Capital:






Facilitating linkages between PAPs and social institutions to enhance economic
benefit and flow of income and support grants;
Empowering producer organizations to link with economic institutions to support local
economic development;
Empowering local social structures to support local economic development and
effective use of land-based resources;
Identifying and supporting vulnerable households with appropriate targeted initiatives;
and
Ensuring that the integrity and self-worth of vulnerable households is maintained.

Physical Capital:




Minimizing impact and loss of access to Physical Capital to enable PAPs to support
their families;
Strengthening market access; and
Providing appropriate modern equipment and technology to support economic
activities.

Financial Capital:



Facilitating access to financial instruments to enhance PAPs ability to grow
economically; and
Empowering PAPs to earn an income (community based works programs, encourage
use of local labour etc. ) while re-establishing livelihood and economic activities.

8.8.1 Livelihood Restoration Themes
A main theme that emerged from the discussions with stakeholders is the need to enhance
agricultural activities to curb food and money shortages, especially in the dry season.
Related to this is having access to fresh produce, suitable pest proof containers for crop
harvest storage, and access to water throughout the year. Non-agricultural activities did not
emerge as a key theme; however, reference was made with respect to artisanal and
entrepreneurial skills development for the youth.
Inputs to promote more effective crop farming and livestock keeping were a common area of
discussion, including improved seeds, organic fertilizer, pesticides, access to traction,
storage facilities, improved and reliable water sources, introduction of hybrid cattle for milk
production, vaccination, commercialization approaches, startup capital and strengthening of
cooperative societies.
Education and training for sustainable climate-smart farming practices were noted as an
important consideration, especially since traditional farming practices often do not provide
sufficient food and income in the dry season. These traditional practices also contribute to
land degradation, soil erosion and reduced soil fertility, hence failing to address or promote
resilience to recurring droughts and to long-term climate change.
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The livelihood restoration activities and program listed in Section 8.8.2 provide vehicles to
respond to livelihood impacts, contexts and themes. For example, most PAPs will receive
some form of cash payment. A money management / entrepreneurial training program linked
to agricultural activities from a small business perspective is a non-land-based program on
offer.
The programs are presented in the form of ‘training’ and ‘capacity building’ modules to
groups of qualifying PAPs. One-to-one interventions will be offered to PAPs identified as
particularly vulnerable. , i.e. those PAPs that possess a lack of resilience to the upheaval
and dislocation related to resettlement, be it because of illness, age, physical ability,
marginalization, or other personal circumstances. Mitigation measures will be planned to
take account of each individual situation. Women and men will have equal entitlement to any
livelihood restoration measures.

8.8.2 Livelihood Restoration Activities and Program Options
The Livelihood Restoration options available to PAPs are outlined in Table 8-8 and the
livelihood restoration activities around which these are formed are presented in Table 8-9 to
Table 8-16. These programs may alter and will be developed in further detail during the
implementation.
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Table 8-8: Livelihood Restoration Options
Livelihoods Restoration Options – Groups 1; 2; 3 & 4 (as per the Table 8-3 categorizations)
(Group 1, 2 & 3 PAPs will be given access to some individual and additional targeted support to access these
programs and help restore livelihoods).
Phase 1 Implementation
Replacement Land (for those who are eligible) – commensurate to land
lost.
Core (Groups 1; 2; 3 & 4) – all
eligible households entitled to:

Land Preparation and Planting of Replacement Agricultural Land
(LRA1). (Group 1 and Group 3 only)
Maize Improvement program (LRA2).
Household Budgeting & Money Management Training (LRA8).

Phase 2 Implementation
Option 1: Poultry Production Program (LRA4).
Optional
Groups 2 & 4 – each household is
entitled to one (1) option.
Groups 1 & 3 – each household is
entitled to two (2) options.

Option 2: Livestock Improved Husbandry Program (LRA5).
Option 3: Crop Diversification (LRA3).
Option 4: Improved Beekeeping Practices (LRA6).
Enterprise Development (LRA7) 199 (Each eligible household is entitled
to access one (1) support package).

Livelihoods Restoration Options – Group 5 & 6 (i.e. agricultural tenants).
Phase 1 Implementation
Core (Group 5 & 6) – all eligible
households are entitled to:

Enterprise Development (LRA7) (Each eligible household is entitled to
access one (1) support package).
Household Budgeting and Money Management Training (LRA8)
(Affected wards along pipeline corridor).

Phase 2 Implementation
Optional (Group 5 & 6) – each
household is entitled to one (1)
option:

Option B: Improved Beekeeping Practices (LRA6)

Core (Group 7).

Not eligible for livelihood restoration programs.

Option A: Poultry Production Program (LRA4)

199

Within the livelihood restoration activities training and capacity building is built in. The Project will consider
also supporting PAPs to access vocational training opportunities.
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Table 8-9: Livelihood Restoration Activity 1 (LRA1)
LRA 1

Land Preparation and Planting of Replacement Agricultural Land

Context

Re-establishment of livelihood activities of eligible PAPs who lose access to productive
agricultural lands.

Objectives

Re-establish agricultural activity to enable PAPs to generate the same level of income
and / or food security as achieved on land acquired by the Project.
1.

Outcomes
2.

Income generated is equal to income produced off acquired land by the Project, and /
or
Quantity of food harvested is equal to quantity lost off acquired land by the Project.

Spatial Application

Affected wards along the pipeline corridor.

Beneficiaries

Groups 1 and 3 PAPs who lose access to productive agricultural lands as well as
vulnerable groups identified as requiring assistance in re-establishing their agricultural
production activities.

Potential Partners






District Agricultural Officials
Local district-based NGOs
Local land preparation contractors (tractor operators)
Local community-based labor

1.
2.

3.
4.
5.
6.
7.
8.

Identify implementation partner in collaboration with District Agricultural Office
Assess suitability of land for crop production:
a. Soil fertility
b. Type of crops
Procure contractors to prepare land
Provide appropriate input supplies (fertilizer; seeds)
Prepare and plant land
Monitor crop management activities
Identify suitable crop types and provide assistance to harvest crops
Provide assistance in delivering harvest to market where required

1.
2.
3.
4.

Yields harvested off prepared lands
Income generated off prepared lands
Replanting of agricultural land post-harvest
Access to food year-round by PAHs

Key Activities

Monitoring and
Evaluation
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Table 8-10: Livelihood Restoration Activity 2 (LRA2)
LRA 2

Maize Improvement Program

Context

Maize is the primary crop produced in Hanang and Kiteto Districts. Maize is grown by
94% of all PAHs.

Objectives

1.
2.
3.
4.

To improve the existing maize production of eligible PAPs
To increase the yield of existing maize production of eligible PAPs
To increase the income generated from maize by eligible PAPs
To improve the drought resilience of eligible PAPs maize crops

Outcomes

1.
2.
3.
4.

Adoption of improved maize production practices by eligible PAHs
Improved resilience of eligible PAPs maize crop to drought conditions
Increased the income generated from maize by eligible PAPS
Increased food security of eligible PAHs

Spatial Application

Affected wards along the pipeline corridor.

Beneficiaries

Groups 1; 2; 3 & 4 PAPs who lose access to productive agricultural lands as well as
vulnerable groups identified as requiring assistance in re-establishing their agricultural
production activities.

Potential Partners






Existing Programs

Programs for farm preparation, agricultural inputs and improved seeds. Non-government
organizations involved:

HAKI Ardhi

Tanzania Land Alliance

Key Activities

1.
2.
3.
4.
5.
6.

Identify the effectiveness of farmer associations as an implementation platform
Training on improved production practices
Demonstration plots
Access to drought resistant seed varieties
Improved post-harvest storage technologies
Improved access to markets and efficient processing (milling) facilities

Monitoring and
Evaluation

1.
2.
3.
4.

Improvement in maize yields
Increased income from maize crops
Adoption of improved production practices
Improved access to food year-round by PAHs
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District Agricultural Officials
Local district-based NGO’s
Local land preparation contractors (tractor operators)
Local community-based labor
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Table 8-11: Livelihood Restoration Activity 3 (LRA3)
LRA 3

Crop Diversification Program

Context

The Comprehensive Food Security and Vulnerability Analysis, Tanzania 2012 report,
identifies the lack of crop diversity as one (1) of the factors contributing to both food
insecurity and household vulnerability. While maize is the dominant crop produced across
the areas affected by the pipeline corridor, other crops are also produced (rice, beans,
cassava, sunflowers) and the improvement in production practices and yields of these
crops will also have a significant impact on the food security and income generation of
PAHs. The crops will vary across the region, as well as with the personal preference of
the PAHs, however the basic principles of production will remain the same with minor
adjustments to accommodate specific crops.
Manyara SELI participants noted the need to promote cash crop production and
marketing, specifying maize, sorghum and sunflowers as target products.

Objectives

1.
2.
3.
4.
5.

To improve crop production of eligible PAPs.
To increase the yield of crop production of eligible PAPs.
To increase the income generated from crops by eligible PAPs.
To improve the drought resilience of eligible PAPs crops.
To encourage the diversification of cropping practices of PAHs

Outcomes

1.
2.
3.
4.
5.

Adoption of improved crop production practices by eligible PAHs
Improved resilience of eligible PAPs crop to drought conditions
Increased the income generated from crops by eligible PAPS
Increased food security of eligible PAHs
Diversified crop production by PAHs

Spatial Application

Affected wards along the pipeline corridor.

Beneficiaries

Groups 1; 2; 3 & 4 PAPs who lose access to productive agricultural lands as well as
vulnerable groups identified as requiring assistance in re-establishing their agricultural
production activities.

Potential Partners






Existing Programs

Programs for cash crop commercialization. Non-government organizations involved:

Technoserve Tanzania

ANSAF and UCRT

Key Activities

1.
2.
3.
4.
5.
6.

Identify the effectiveness of farmer associations as an implementation platform
Training on improved production practices
Demonstration plots
Access to drought resistant seed varieties
Improved post-harvest storage technologies
Improved access to markets and efficient processing (milling) facilities

Monitoring and
Evaluation

1.
2.
3.
4.

Improvement in crop yields
Increased income from crops
Adoption of improved production practices
Improved access to food year-round by PAHs
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District Agricultural Officials
National and local district-based NGO’s (including ANSAF and UCRT)
Local land preparation contractors (tractor operators)
Local community-based labor

203

East African Crude Oil Pipeline, Tanzanian Section
Resettlement Action Plan for the Manyara Region

Chapter 8

Table 8-12: Livelihood Restoration Activity 4 (LRA4)
LRA 4

Poultry Production Program

Context

Poultry is kept by many Manyara PAHs. Chicken production is an important source of
animal food and income for rural subsistence producers in Tanzania. It offers wellremunerated opportunities for commercial chicken production enterprises. In terms of
livestock ownership, chicken is dominant in Tanzania, with 86% of livestock keeping
households in Tanzania owning chickens. The traditional indigenous system supports the
largest proportion of the national flock. The supply of indigenous chickens meets more
than 70% demand for chicken meat and egg production in rural areas and 20% in urban
areas. In addition, women tend to have more discretionary power over income generated
from local chicken production than income generated from other types of livestock.

Objectives

1.
2.
3.
4.

To improve poultry production of eligible PAPs
To increase the income generated from poultry by eligible PAPs, especially women
To establish poultry enterprises to improve income generation by PAHs
To encourage the diversification of agricultural practices of PAHs

Outcomes

1.
2.
3.
4.
5.

Adoption of improved poultry production practices by eligible PAHs
Improved resilience of eligible PAPs to drought conditions
Increased the income generated from poultry by eligible PAPS
Increased food security of eligible PAHs
Diversified agricultural production by PAHs

Spatial Application

Affected wards along the pipeline corridor.

Beneficiaries

Groups 1; 2; 3 & 4 PAPs who lose access to productive agricultural lands and vulnerable
groups identified as requiring assistance in re-establishing their agricultural production
activities.
(As this is a program which is not necessarily dependent on access to agricultural land
Group 5 & 6 (i.e. agricultural tenants) will be given access to this as an option).

Potential Partners





District Agricultural Officials
Ward Livestock Officers
Local district-based NGO’s

1.

3.
4.
5.
6.

Adapting Livestock Systems to Climate Change Collaborative Support Research
Program. Manual for Teaching Poultry skills to Primary and Secondary School
Students
Strengthening food and nutrition security through family poultry and crop integration in
Tanzania
Food for Progress Program
Rural Livelihood Development Program
Heifer International
Fighting poverty in their own backyard (Oxfam)

Key Activities

1.
2.
3.
4.
5.

Improved access to superior genetic birds
Training on better husbandry practices
Facilitate access to feed
Improved capacity of livestock extension service
Facilitate access to improve processing and marketing channels

Monitoring and
Evaluation

1.
2.
3.
4.

Improved yields
Increased income
Adoption of improved production practices
Improved access to food year-round by PAHs

2.
Existing Programs
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Table 8-13: Livelihood Restoration Activity 5 (LRA5)
LRA 5

Context

Livestock Improved Husbandry Program
Livestock are found across all the Hanang and Kiteto districts in varying numbers. Apart
from poultry, cattle and goats are the predominant livestock kept by households. Often
referred to as “walking capital” livestock are an important source of capital when money is
needed to plant fields, buy food or meet unexpected expenses. Opportunities in the
livestock market have been identified for the establishment of tanneries to process hides
into leather, and bones, horns and hooves into buttons, in addition to milk processing.
SELI participants identified dairy farming as an important opportunity.

Objectives

1.
2.
3.

Outcomes

1. Adoption of improved livestock production practices by eligible PAHs
2. Improved resilience of eligible PAPs to shocks
3. Increased food security of eligible PAHs

Spatial Application

Affected wards along the pipeline corridor.

Beneficiaries

Groups 1; 2; 3 & 4 PAPs who lose access to productive agricultural lands as well as
vulnerable groups identified as requiring assistance in re-establishing their agricultural
production activities.

Potential Partners





District Agricultural Officials
District and Ward Livestock Officers
Local district-based NGO’s

1.

2.
3.
4.
5.

Adapting Livestock Systems to Climate Change Collaborative Support Research
Program. Manual for Teaching Poultry skills to Primary and Secondary School
Students
Food for Progress Program
Rural Livelihood Development Program
Heifer International
Fighting poverty in their own backyard (Oxfam)

Key Activities

1.
2.
3.
4.
5.

Improved access to superior genetic breeding stock
Training on better husbandry practices
Facilitate access to feed
Improved capacity of livestock extension service
Facilitate access to improve processing and marketing channels

Monitoring and
Evaluation

Adoption of improved animal husbandry practices.

Existing Programs
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Table 8-14: Livelihood Restoration Activity 6 (LRA6)
LRA 6

Context

Improved Beekeeping Practices
The major areas of honey production in Tanzania are Dodoma, Iringa, Singida and
Tabora Regions, although evidence of beekeeping can be found throughout the eight (8)
Project regions. In the case of Manyara, beekeeping has been noted in the following
wards: Partimbo, Olboloti, Njoro and Loolera.
Honey is generally harvested on a seasonal basis predominately for household use.
Beekeeping has been noted as an important livelihood activity for the Akie ethnic minority
in Partimbo Ward.

Objectives

1.
2.
3.

Outcomes

1. Adoption of improved beekeeping production practices by eligible PAHs
2. Improved resilience of eligible PAPs to shocks
3. Increased food security of eligible PAHs

Spatial Application

Affected wards along the pipeline corridor.

Beneficiaries

Groups 1; 2; 3 & 4 PAPs who lose access to productive agricultural lands as well as
vulnerable groups identified as requiring assistance in re-establishing their agricultural
production activities. (As this is a program which is not necessarily dependent on access
to agricultural land Group 5 & 6 (i.e. agricultural tenants) will be given access to this as an
option).

Potential Partners










District Agricultural Officials
Local district-based NGO’s
Institute for beekeeping in Tanzania
Beekeeping Training Institute
Tanzanian Honey Bee Project – Eva Crane Trust
USAID: Women’s Beekeeping Initiative
Tanzania Forest Services
Farm Managed Natural Regeneration

Existing Programs

1.
2.
3.
4.
5.

Institute for beekeeping in Tanzania
Tanzanian Honey Bee Project – Eva Crane Trust
USAID: Women’s Beekeeping Initiative
Beekeeping Business Development and Expansion: African People and Wildlife
Honey Care Africa

Key Activities

1.
2.
3.
4.

Improved access to better hives,
Training on better husbandry practices
Improved capacity of extension service
Facilitate access to improve processing and marketing channels

Monitoring and
Evaluation

Adoption of improved beekeeping practices
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Table 8-15: Livelihood Restoration Activity 7 (LRA7)
LRA 7

Enterprise Development

Context

The stimulation of enterprise development with the PAHs takes pressure off the demand
for land to meet livelihood needs and creates employment opportunities outside of the
Project for local communities. The development of enterprises within the construction
sector such as masons, bricklayers and welders are an area that could assist in meeting
this objective. The creation of value-adding enterprises within the agricultural value-chain
has also been shown to exponentially increase the income generated by households.
Opportunities for small groups to produce bee and animal products, as well as processed
foods from maize and sunflowers are of particular relevance to the area. Production of
Maasai cultural products and ornaments has been noted as an opportunity in the Kiteto
District.

Objectives

1. To increase the capacity of entrepreneurs to function more effectively and expand
their businesses
2. To provide time-bound business support to self-employed enterprises, aiming to grow
them into viable and sustainable businesses
3. To provide seed capital based on viable business plans to PAPs interested in starting
or expanding SMEs

Outcomes

1. Establishment and / or expansion of SMEs among PAPs
2. Support to existing PAPs SMEs to access market opportunities and run more
efficiently
3. Skills development that promotes the establishment of SMEs

Spatial Application

Affected wards along the pipeline corridor.

Beneficiaries

Groups 1 2; 3; 4; 5 & 6 PAPs (As this is a program which is not necessarily dependent on
access to agricultural land all groups will be given access to this as an option).

Potential Partners




District Officials
Local district-based NGO’s & training facilities

Existing Programs

1.
2.
3.
4.

Tanzanian Local Enterprise Development
Centre for Entrepreneurship Development
Tanzania’s Small Industries Development Organization
Ujamaa Community Resource Team

Key Activities

1.
2.
3.
4.
5.

Identify interested PAPs
Training on Entrepreneurship and Business Management
Development of a district-based SME’s Fund and dispersal mechanism
Support to participating / potential SME’s to develop viable business plans
Mentoring to SME’s support by the district-based SME Fund

Monitoring and
Evaluation

1. Dispersal of funds from the district-based SME Fund
2. Sustainability of SME’s established and / or supported
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Table 8-16: Livelihood Restoration Activity 8 (LRA8)
LRA 8

Household Budgeting and Money Management Training

Context

PAPs are not accustomed to receiving relatively large amounts of cash and may spend /
invest it unwisely. An identified potential Project risk is that of PAPs taking out loans
against anticipated compensation payments. In addition, literacy and numeracy levels are
low in rural Tanzania, and particularly low for women. There is a risk that women will be
disadvantaged because they do not have control over compensation money. Financial
training must involve sensitization and fair distribution of compensation money must be
addressed in compensation agreements and in the compensation process (see
Chapter 4).
1.

Objectives

2.
1.

Outcomes

2.

To assist PAPs (men and women) to use their cash compensation sensibly to restore
their livelihoods and build a sustainable future
To increase employment and knowledge opportunities through improved numeracy
skills
Interested PAPs and those receiving cash compensation payments open bank
accounts
All PAPs and their spouses receive money management training and advice on
different options for investment

Spatial Application

Affected wards along the pipeline corridor.

Beneficiaries

Groups 1, 2; 3; 4; 5 & 6 PAPs.

Potential Partners





Local banks
Local district-based NGO’s
Teachers at primary and secondary schools.

Existing Programs

1.
2.
3.

Tanzania literacy program: UNESCO
Integrated Community-Based Adult Education (ICBAE)
FinMark Trust.

A series of financial management training sessions will be provided to all households
receiving cash compensation and all households participating in any LRP. The training
will be designed to assist households in using their compensation payments appropriately
by providing each household with the necessary tools and skills to manage their cash.
The training will encourage participants to share their experiences, both positive and
negative, relating to household cash management and seek solutions where households
may have had problems.
Key Activities

Financial training sessions will include basic numeracy skills; money management and
basic household budgeting; savings and strategic cash management; basic literacy; and
advisory services.
Financial management training will commence as soon as possible following payment of
cash compensation as part of the Project’s early support. Follow up training may also be
provided to boost household cash management skills and to reduce the risk of misuse.
The Project will seek to involve local banks or other similar micro-finance service
providers to provide this training.

Monitoring and
Evaluation

September 2020
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8.9 Overview of Possible Partners for Implementation
Where possible and practical, the Project will manage the livelihood restoration programs
with the assistance of implementing partners (NGOs, service providers, farming groups) and
relevant government departments, village councils and ward councils.200

8.9.1 NGOs and CBOs
Information on active NGOs and CBOs has been gathered and updated incrementally
through fieldwork and formal engagement with groups of NGOs / CBOs. The list of potential
partner NGOs and CBOs will be supplemented as other organizations are identified and
engaged.
Organizations / groups / interventions listed in this section could potentially be brought into a
partnership to assist with livelihood restoration programs for this Project. Partnering will
eliminate the duplication of efforts and will strengthen current interventions. The fit of these
organizations / groups / initiatives with the Project’s aim to address Project-induced
livelihood impacts will have to be assessed in consultation with the affected districts, wards,
and villages.
Table 8-17: Potential Organizations for Livelihood Restoration Partnerships
Organization / Group

Description of Key Activities

Oikos East Africa (OEA)

A Tanzanian NGO based in Arusha that promotes the protection of biodiversity and
the sustainable use of natural resources to fight against poverty and boost socioeconomic development.

Fundación Capital

Works together with the public and private sectors to provide innovative solutions for
vulnerable groups, through access to services, information, and knowledge,
strengthened assets and livelihoods, improved capabilities and enhanced resilience.

Stichting Nederlandse
Vrijwilligers (Foundation
of Netherlands
Volunteers - SNV)

Expertise in Agriculture, Energy and Water, Sanitation and Hygiene, and work with
local partners to equip communities, businesses and organizations with the tools,
knowledge and connections they need to increase their incomes and gain access to
basic services.

Volunteer Services
Overseas

Places people on development projects in Tanzania.

Africare

Invests in community projects in a range of programs from Food Security to HIV &
AIDS, Value Chain Development and Youth Empowerment.

Red Cross

Advocacy, sensitization and mobilization for Most Vulnerable Children / Orphan
Vulnerable Children (MVC / OVC) and people living with HIV

WaterAid

Started in 1981 to make clean water, reliable toilets and good hygiene accessible to
everyone.

Technoserve

Works towards building competitive farms, businesses and industries by linking
people to information, capital and markets.

Society of Chemical
Industry (SCI)

A pan African company in technology consulting and solutions. Formerly known as
NCR Tanzania, SCI operates in the financial sector and introduced Tanzania’s first
Automated Teller Machine (ATM).

Water Mission

Works to provide engineering solutions to deliver clean water to destitute

200

There are many potential partners in Tanzania and the context is dynamic in terms of the activities that such
organizations may be focusing on at any one time. The information here is indicative and should not be
considered comprehensive.
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International

communities.

BRAC

Serves the needs of women, young people, and smallholder farmers through groupbased microloans and enterprise loans.

Heifer International

Works with communities to increase income and improve child nutrition, through
improved and better management of livestock.

Ujamaa Community
Resources, Tanzania

Facilitation, organization, formation and registration of savings and credit groups.
Financial management training.

Pingos (Pastoralists
Indigenous NonGovernment
Organizations)

Training on modern livestock keeping practices. Addresses livestock keeping
challenges.

Farmcare Africa
International

Training on modern agricultural practices for farmers and farmer groups.

Other international organizations identified that are active in Tanzania and could play a role
in livelihood restoration activities are presented in Table 8-18.
Table 8-18: A Selection of International NGOs Active in Tanzania
International NGO

Strategic Objective / Development
Focus

Description of aspects of the program that
could be beneficial / applicable to livelihood
restoration

ActionAid
International

To work with poor and marginalized
communities to strengthen their
capacity to advocate for international
and national policies that promote
their rights to a world without poverty.

Areas of work are: agricultural and food
security, land rights, governance-public and
corporate accountability, education, women’s
rights.

Aga Khan
Development
Network (AKDN)

To design and implement strategies in
which its different agencies participate
in settings to help those in need
achieve a level of self-reliance and
improve their quality of life.
Successful development occurs when
a continuum of development activities
offers people in a given area not only
a rise in incomes, but a broad,
sustained improvement in their overall
quality of life.

CAMFED

To provide holistic and targeted
support for girls to go to secondary
school, covering needs that include
school fees, uniforms, books, pens,
boarding fees and disability aids.
“Educating girls is the best investment
we can make to alleviate poverty and
create a safer world”.

It contributes to poverty alleviation, education,
health care, economic development and
cultural restoration in Tanzania. To date over
54,000 smallholder farmers in Mtwara and Ilindi
have improved their productivity and income by
at least 100 percent. The Aga Khan Fund for
Economic Development operates project
companies including agro-processing.

Teacher Mentors are joined by Learner Guidesyoung women who return to local schools to
support vulnerable children with life skills, study
skills and literacy training. Learner Guides
understand the barriers imposed by poverty,
having lived it. As peer role models and
mentors, they are transforming prospects for
young people.
The five (5) program outcome areas are:

CARE International

To save lives, defeat poverty and
achieve social justice. Women and
girls are put in the center because the
view is that poverty can be overcome
only when all people have equal
rights and opportunities.

 Food and nutrition security and climate
change resilience;

 Humanitarian response;
 Right to a life free from violence;
 Sexual, reproductive and maternal health
and rights; and

 Women's economic empowerment.
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Food and Agriculture
Organization

Strategic Objective / Development
Focus

It works closely with the GoT by
providing policy advice, credible, upto-date information and technical
expertise on food security and natural
resource management.

Chapter 8

Description of aspects of the program that
could be beneficial / applicable to livelihood
restoration
It provides support in four (4) main areas:
 Evidence-based agriculture policy,
planning, investment and sector
coordination;
 Increasing agricultural production,
productivity for food security and nutrition;
 Improving market access for increased
incomes; and

 Strengthening resilience to natural and

artificial threats and crises such as climate
change impacts; and unsustainable
management of natural resources.

Skillshare
International

To reduce poverty, injustice and
inequality and to further economic
and social development in partnership
with people and communities.

Priority sectors are health, education,
environment and economic empowerment.

Swedish International
Development
Cooperation Agency
(Sida)

To reduce poverty in the world by
enabling people living in poverty to
improve their lives. For Tanzania, a
prioritized goal is to reduce
Tanzania’s dependency on aid, the
main target groups being women,
children, young people, and
entrepreneurs.

Focus areas are:
 More jobs and development of energy and
agricultural markets;
 Improved education and increased
entrepreneurship; and
 Strengthened democratic accountability and
transparency, and increased awareness of
human rights.

SwissAid - SocioEconomic
Development
Initiatives (SEDIT) –
HELVETAS Grain
Postharvest Loss
Prevention (GPLP)
Program

GPLP focuses on grains post-harvest
losses prevention, particularly through
introduction improved storage
technologies and facilities i.e. metal
silos and super grain bags. VICOBA
serves the farmers in terms of capital,
training platform and providing buffer
funds to sustain farmers during
storage.

These programs operate in Kondoa and
Hanang, one (1) of the programs related to a
land-based livelihoods plan will concentrate on
grain storage and the reduction of post-harvest
loss, which is already a focus of SwissAid.

Water Aid

Provision of expert training and
support to local authorities for the
provision of clean water, improved pit
latrines and hygiene practices.

Improved local health as a basis for sustainable
livelihoods restoration.

Young Women’s
Christian
Organization

Committed to the empowerment of
women to realize their potential and
contribute to the achievement of
peace, dignity and good health for all.

Currently seven (7) donor funded programs are
active.

8.9.2 Process to Appoint Service Providers
The process to appoint service providers to assist with the development and implementation
of programs is outlined below:



Determine and shortlist suitable implementing partners, and post-training support
agents;
Undertake key respondent interviews and mini-focus group discussions with possible
implementing partners to determine fit with the Project’s principles and needs;
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Conduct key respondent interviews to identify possible opportunities to build on
existing programs and skills in the Project area;
Shortlist potential implementing partners;
Invite shortlisted implementing partners to submit proposal with unit costs for
participation and timeframes;
Present proposals for discussion and comment to relevant parties such as village
authorities, agricultural and social officers, the LARWG. Key government
stakeholders, the LARWG, NGOs, CBOs, PAPs, and PAHs;
Select implementing partners;
Contract the implementing partners inclusive of a clear outline of roles and
responsibilities, timeframes and payment structures;
Liaison with regional and district technical staff to assist with coordination and
integration with existing livelihood support initiatives of livelihood development
initiatives, where applicable;
Develop a detailed execution plan;
Develop monitoring plans including Key Performance Areas (KPAs) and Key
Performance Indicators (KPIs);
Commence with livelihoods restoration; and
Commence with monitoring.

Transitional Support Plan

8.10.1 Transitional Support to Physically and Economically Displaced PAPs
Transitional support is provided to complement compensation payments to ensure that
households can meet their basic needs and maintain their standard of living once access to
their land has been lost and until they have had opportunity to restore their livelihood to preProject levels. These early support components, incorporate:



Transitional support in the form of food baskets and other provisions201 to ensure
households are food secure during the transitional period; and



Financial management training for all households receiving cash compensation to
provide households with the tools and skills to manage the cash they received.

Transitional support entitlements are outlined in Table 8-19. To benefit from transitional
support, households will be required to register with (and participate in) the Project’s
livelihood restoration program. The components of transitional support include a “basket of
goods” and medical and education / school support as required while eligible.
Table 8-19: Transitional Support Entitlements

201

This may also include additional cash elements.
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Household
Category : LR
Group

Period of Support

Highly Impacted
Households:
LR Group 1
LR Group 3

Up to 12 months or end of first
harvest, post displacement
then re-assessed – may
extend or be provided at
reduced quantities up to end of
second harvest if required.
(Support will be structured to
discourage food dependency).

Partially
Impacted
Households:
LR Group 2
LR Group 4

(LR Group 5
(Tenants) will be
assessed for
eligibility, if
determined to be
vulnerable may
be given access
to transitional
support.)

Up to six (6) months and/or to
end of first harvest, post
displacement. (Support will be
structured to discourage food
dependency).

Chapter 8

Rationale and Recommendations
It is expected that these households will take longer to
restore their livelihoods and will therefore need a longer
duration of transitional support. An assessment will be
undertaken six (6) monthly / at the end of first harvest
to determine whether support must continue, stop or be
reduced.
One transitional support package per household –
where more than one PAP is present in a household
only one package of support generally for this
household will be applicable.
These households only lose part of their livelihoods and
those that loose land have not been assessed as
vulnerable. It is therefore expected that their livelihoods
will be restored as a result of the LRP. Support will be
provided until it can be demonstrated that livelihoods
have been restored effectively or that households have
been provided with necessary support to restore their
livelihoods. For Group 2 PAPs who are vulnerable an
assessment will be undertaken at six (6) months and /
or at end of first post displacement harvest.
One transitional support package per household –
where more than one PAP is present in a household
only one package of support generally for this
household will be applicable.

Transitional support will consist primarily of a “basket of goods”. The basket of goods is
based on a typical United Nations World Food Program food basket providing cereal, rice,
pulses, oil, and salt. Since all households still have some livelihood capacity, assistance will
commence with 50% of the quantities issued under the World Food Programme (WFP)
(approximately 5 kg each of maize, rice, pulses; 0,5 l oil and 150 g salt / person / month).
This percentage will be reduced for partially impacted households accordingly. Items
provided to each household, six (6) members, per month could include:


maize (20 kg);



beans (20 kg)



rice (20 kg)



salt (1 kg); and



oil (5 l).

This will be adapted to provide staples consumed in the region, in consultation with the
Community Development Officers and WEOs. Vulnerable and highly impacted households
will be monitored closely to ascertain whether the support provided is adequate and to
consider any adjustments to the basket of goods. Those eligible for transitional support may
also be eligible for specific medical support while on the program. This may include payment
of costs associated with Community Health Funds. (The annual contribution from each
household is between T.Shs. 5,000 – T.Shs. 15,000, as defined by the respective districts.)
Fees will only be paid directly to the authority upon provision of evidence such as a bill.
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Costs associated with changing schools (books, uniforms, etc.) will also be covered by the
program. The TASAF program allocates an amount of T.Shs 2,000 / child / month attending
school. Children must have a 75% attendance record at school for the grant to continue.

8.10.2 Temporary Accommodation
The Project intends to construct replacement houses where entitlements require, in a
timeframe that will allow physically displaced PAHs to move directly into this housing.
However there may be instances where temporary accommodation is required, such as
where a PAP elects to have a replacement house constructed on their existing homestead
and for safety reasons it is not considered appropriate for these households to remain living
on the homestead during construction. In such instances the Project will work closely with
PAHs and relevant authorities to support the PAHs during this transition period.

8.10.3 Monitoring and Evaluation
Households will be assessed to determine whether they are eligible to remain on the
program. An assessment will be undertaken at six (6) months, 12 months, and 18 months
and, if required, 24 months to determine which households may still need transitional
support. There will be flexibility to continue transitional support for as long as is necessary
until households have had enough opportunity to restore livelihoods. Additional support
options will be considered for those struggling beyond 24 months. PAH’s will no longer be
eligible for transitional support if:


Households have replaced the cash income they have lost as a result of the Project
or are able to harvest to the level they could prior to the Project; or



A member of the household has achieved gainful employment, or the household is
benefiting from another income source. A household’s ability to replace their cash
income and standard of living will be monitored using existing baseline data on
household income levels for each household category; or



They do not demonstrate willingness to undertake activities to restore their
livelihoods. Each household benefiting from transitional support will be required to
demonstrate that they are taking steps, either through the LRA’s or another means,
to restore their livelihood.
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9. VULNERABLE PEOPLES PLAN
9.1 Introduction
As per IFC Performance Standard 1, a disadvantaged or vulnerable status can stem from an
individual’s or group’s race, color, sex, language, religion, political or other opinions, national
or social origin, property, birth, or other status. Additional factors to be considered include
gender, age, ethnicity, culture, literacy, sickness, physical or mental disability, poverty or
economic disadvantage, and dependence on unique natural resources.
In the context of this RAP, vulnerable people are seen to be more susceptible to the rigors
and stresses of the resettlement process, have reduced ability to access and benefit from
resettlement support programs and hence, will require additional assistance and monitoring
throughout the process.
This chapter describes the Project’s approach to Vulnerable People impacted by the Project
and focuses on:
 Objectives of the Vulnerable Peoples Plan (VPP);
 Definition of Vulnerable People (VP);
 Vulnerability Criteria; and
 Confirming Vulnerability Status.
The VPP addresses how the Project intends to confirm the vulnerability of potentially
vulnerable PAPs, as identified during the survey process, and address the vulnerabilities
noted. This includes ensuring that such PAPs are properly informed of Project activities and
suitably assisted to address any additional vulnerabilities resulting from these activities.

9.2 Objectives of the Vulnerable Peoples Plan
The objectives of the VPP are to:
1) Identify or Confirm Vulnerable People: Ensure that actual and potentially
vulnerable people and households are identified and monitored during and after the
resettlement process, so as to track their standard of living and effectiveness of
resettlement compensation, assistance, and livelihood restoration;
2) Provide Appropriate Assistance: Provide appropriate assistance to people and
households identified as vulnerable to re-establish their livelihoods (including those
physically resettled). Members of vulnerable households may require special or
supplementary resettlement assistance, such as legal, financial and practical
assistance, because they are less able to cope with the displacement effects than the
general population. This will be determined on a case by case basis;
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3) Identify Support Packages: Identify compensation and livelihood restoration
packages for vulnerable people that include additional forms of support, and favor the
lowest risk mitigation options whenever possible;
4) Assist with Understanding Support: Assist persons identified as vulnerable to fully
understand their support options for resettlement and compensation, and encourage
them to choose the option(s) with the lowest risk;
5) Consider Social Networks: Carefully consider social networks and how these can
be re-created at resettlement locations, especially regarding support to vulnerable
people; and
6) Identify Additional Support Measures: In line with the additional protections
afforded to certain groups under international human rights law, additional measures
will be identified for vulnerable groups to cope with Project-induced impacts during
physical relocation, particularly paying attention to women, children, the elderly,
vulnerable ethnic groups who may self-identify as indigenous people, and persons
with disabilities.

9.3 Definition of Vulnerable People
Within the context of resettlement and land acquisition the term “vulnerable groups” is given
to individuals, households, or groups of people that may be disproportionately affected by
the resettlement process.
For the purposes of this RAP, vulnerability is defined as:
 Lack of capacity of a person or group to anticipate, cope with, resist and recover from
impacts;
 People who by virtue of gender, ethnicity, age, physical or mental disability, economic
disadvantage, or social status may be more adversely affected by resettlement than
others;
 Reduced ability to cope with the change and, if not provided with additional
assistance, may be disproportionally affected by displacement;
 Limited ability to claim or take advantage of resettlement assistance and related
development benefits; and


Vulnerable ethnic groups who have been marginalized, excluded, discriminated
against and / or dispossessed of traditional lands and territories, because they have
different cultures, ways of life or mode of production than the rest of the population.
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9.4 Vulnerability Criteria
In line with this definition, the Project-specific criteria202 have been developed to support the
identification of potentially vulnerable individuals and households among those that are
being physically and economically displaced by the Project.
Acknowledging that no single criteria automatically renders a household vulnerable, a
number of reports were reviewed, including the Comprehensive Food Security and
Vulnerability Analysis Reports203, in order to identify the main contributing factors impeding
the resilience of households to withstand external shocks, hence making them potentially
vulnerable due to impacts of the land acquisition associated with the Project. These
contributing factors are204:
 Age of household head (either over 60 years of age or child-headed households);
 The household is female headed;
 Education level of household head;
 The household has one or more physically and / or mentally disabled household
member 205;
 Percentage of household expenditure on food;
 Number of household dependents and resources available to support those
dependents; and
 Number of children between 6-14 years not attending school.
To identify likely vulnerable individuals and households directly affected by the required land
acquisition and resettlement, the criteria were applied to data gathered in the socioeconomic baseline, census, asset, land surveys and socio-economic and livelihood
investigations and through semi-structured interviews.

9.5 Categorization of Vulnerability
The vulnerability analysis recognizes that vulnerability is not an absolute but rather a graded
scale between destitute and varying degrees of “at risk”. To incorporate this variability, three

202

These criteria have been developed in accordance with the GoT’s Vulnerable Groups Planning Framework
and the requirements of IFC Performance Standard 5: Land Acquisition and Involuntary Resettlement and IFC
Performance Standard 7: Indigenous Peoples.

203

United Nations World Food Programme, “Comprehensive Food Security & Vulnerability Analysis (CFSVA),
Tanzania, 2010” and United Nations World Food Programme, “Comprehensive Food Security & Vulnerability
Analysis” (CFSVA), Tanzania, 2012.

204

Potentially vulnerable ethnic groups have not been explicitly included in the vulnerability criteria. However,
they will be identified and engaged in a specific manner as described in Section 9.7.4

205

Disability is the loss or limitation of opportunities to take part in the normal life of the community on an equal
level with others due to physical, mental or social factors. It is an umbrella term, covering impairments, activity
limitation, and participation restrictions. National Disability Policy of 2004.
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(3) categories of vulnerability have been adopted which recognize varying degrees of
vulnerability:
 Category 1 (Vulnerable) households will immediately be placed on the Vulnerable
Households Register (VHR) and qualify for in-kind assistance and individual level
livelihood support as discussed in Section 9.8. In addition, additional support may be
necessary, commensurate to the households’ level of vulnerability.
 Category 2 (Potentially Vulnerable) households will qualify for in-kind assistance and
livelihood support but will need further verification before being placed on the VHR.
 Category 3 (At risk) households will be placed on a “watch list” and must be included
in any review / survey to monitor the PAPs, they will not be classified as vulnerable in
terms of in-kind assistance but will qualify for livelihood support.
Using the vulnerability criteria discussed in Section 9.4, several data queries were run
through the pre-validated project database (which includes socio-economic data collected
during the pipeline survey), to identify those households which were potentially vulnerable,
and their level of vulnerability. The final query assessed whether any of the households
identified as potentially vulnerable appeared in multiple queries i.e. a cumulative impact, as
this would have the effect of increasing their overall level of vulnerability. Table 9-1 shows
the queries that were used to interrogate the database, to identify and categorize potentially
vulnerable people.
Table 9-1: Database Analysis Used to Identify Potentially Vulnerable People
Query

Classification into Categories

Query A:

Category 1: Elderly (>60yrs) male headed household with 1 or no income earners.
Category 2: Elderly (>60yrs) male headed household with 2 income earners.
Category 3: Male (≤60yrs) with 1 or no income earners.

Query B:

Category 1: Household food expenditure ≥ 80%.
Category 2: Household food expenditure < 80% and ≥ 70%.
Category 3: Household food expenditure < 70% and ≥ 60%.

Query C:

Category 1: Child headed households, household head < 18 yrs.

Query D:

Category 1: Female headed (≤ 60yrs) household – household head has no education.
Category 2: Male headed (≤ 60yrs) household – household head has no education.
Category 3: Household head (> 60yrs) has no education.

Query E:

Category 1: Percentage of children in household (≥ 6 and ≤14yrs) not attending school ≥
75%.
Category 2: Percentage of children in household (≥ 6 and ≤ 14yrs) not attending school ≥
50% to < 75%.
Category 3: Percentage of children in household (≥ 6 and ≤ 14yrs) not attending school ≥
25% to < 50%.

Query F:

Category 1: Household head is Female and two or more disabled people under 60 in the
household.
Category 2: Household head is Male and two or more disabled people under 60 in the
household.
Category 3: Household head is Female or Male and one disabled person under 60 in the
household.

Query G

Cumulative Analysis of households who were categorized in more than 1 query above.
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Classification into Categories
Category 1: Household has 1 or more classifications in category 1.
Category 1: Household has 3 or more classifications in category 2.
Category 2: Household has 1 or more classifications in both categories 2 and 3.
Category 2: Household has 3 or more classifications in category 3.
Category 3: Household has 1 or more classifications in category 3.

Households are assigned a vulnerability category, as described in Section 9.6, based on
their classifications in Queries A to G.
A household will be categorized as vulnerable if after an accumulative analysis (Query G) of
the factors contributing to vulnerability identify them as potentially vulnerable.

9.6 Confirming Vulnerability Status
Based on the information collected, a Register of Vulnerable Individuals and Households has
been developed. This VHR will be used throughout the resettlement process to plan and
implement the specific activities that have been designed to support potentially vulnerable
groups, as summarized in the VPP.
The number of households in each category was then calculated based on the queries
described above. Table 9-2 provides the numbers of vulnerable households, per category,
identified in the Manyara Region based on the socio-economic baseline survey.
Table 9-2: Vulnerable Households by Category in the Manyara Region
Ward

Village

Category 1

Category 2

Category 3

Hanang
Lalaji

Gisambalang

Diloda

9

2

7

Gorimba

6

15

7

Masusu

10

5

11

Gisambalang

1

1

2

Mwitikira

4

18

16

Ndorokoni

5

8

1

Ndaleta

6

14

7

Olpopong'i

6

19

6

Kimana

5

7

5

Kimana (PRS-1)

19

12

7

Amei

7

10

6

Loolera

5

10

-

83

121

75

Kiteto
Olboloti

Njoro

Partimbo

Loolera
TOTAL

This categorization is considered in the eligibility criteria for both compensation options and
livelihood restoration as is appropriate and commensurate to their loss of physical and
economic assets. This approach is a precautionary approach and provides a further safety
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net for PAHs. It is expected that the Project will also benefit from lessons learned from the
process followed in the PAs.
This categorization then triggers additional efforts to be made with regard to these PAHs
during the next stages of RAP implementation. During the entitlement briefing process (see
Chapter 10) and through additional engagements with these PAHs more information on their
specific circumstances will be gathered. This will be considered alongside their specific
displacement impacts to confirm whether they require additional resettlement support and
discuss with them (if relevant) support options are available.
This process will also be used to help structure PAHs' final entitlements and compensation
options. The livelihood strategies of these PAHs will be investigated in more detail during
RAP implementation to ensure access to and delivery of livelihood restoration programs that
are structured appropriately.
The exact set of activities that will be provided to each confirmed vulnerable individual and
household will be assessed on a case by case basis and will therefore vary according to
their specific needs.
It may be confirmed during further engagement with these PAHs that these vulnerability
factors (or criteria) from Section 9.4 above on which their vulnerability has been based may
not affect their resilience to restore livelihoods, and the impacts experienced by them as a
result of the Project’s land acquisition will not necessarily be disproportionate.

9.7 Specific Vulnerabilities
9.7.1 Vulnerability Assessment of Women
The Tanzanian legal framework establishes land rights for women in the following pieces of
legislation:
 Village Land Act of 1999: “The right of every woman to acquire, hold, use and deal
with land shall to the same extent and subject to the same restrictions be treated as a
right of any man” (Part II 3(2)); and
 Law of Marriage Act of 1971 as amended by Act 23 / 73, Act 15 / 80 and Act 9 / 96:
“…married women have the right to acquire, hold and dispose of property, movable
or immovable, during the course of the marriage, and the right to distribution of
property earned jointly when the relationship is dissolved. Property and other
matrimonial assets that a woman has acquired individually belong to her. When there
are two or more wives, they have equal rights and liabilities as spouses”.
Given these legal provisions it is therefore expected that at least in most cases, it will be
possible to ensure land rights exist for female-headed households, thus, at least ensuring
their basic entitlements as PAHs to compensation and other entitlements.
However, it is recognized that women’s access to resources and opportunities is often
limited by discrimination and cultural norms whereby they commonly experience greater
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financial, work and time burdens from unpaid responsibilities such as those related to
childcare, or household duties such as preparing food, fetching water and firewood etc. In
addition, women who are tied to their domestic duties are frequently less able to leave their
house or land to find alternative livelihoods.
Where a woman is also the household head, her responsibilities increase further and, given
traditional village and cultural structures, she and her family may be marginalized or
excluded from village decision making as well as from engagement structures with which the
Project and other organizations interact. Instead, women are more likely to rely on informal
networks of support, such as neighbors or relatives that may be disrupted by the
resettlement process.
Women in general, while not identified as a vulnerable group, are the focus of specific,
targeted engagement measures, and some specific mitigations, to ensure they receive
equitable benefits that may be necessary from the resettlement program. This is the basis
for the inclusion of female-headed households as one of the criteria.
There is a total of 61 female headed households in Hanang and Kiteto districts that will be
impacted by Project activities, however; a female headed household does not automatically
indicate vulnerability. Female headed PAHs will be considered on a case by case basis to
determine whether this factor affects their ability to cope with the displacement impacts on
them and their ability to restore livelihoods.
In addition, the Comprehensive Food Security and Vulnerability Analysis206 shows that
female-headed households who have one or more additional vulnerabilities, are more likely
to be food insecure and vulnerable. Particular attention will, therefore, be given to femaleheaded households that will lose more than an acre equivalent (AE)207 of agricultural land
and are identified as vulnerable (refer to Table 9-3). They will need to be monitored closely
to ensure they have access to sufficient food. Additional assistance may also be required for
them to re-establish livelihood activities.
Table 9-3: Female Headed PAHs Identified in the Manyara Region
District

Hanang

Kiteto

Female headed household (≤60 years).

10

25

Female headed household (>60 years)

3

2

Female-headed household, and one or more disabled household members.

0

3

Female-headed household, losing >AE of agricultural land.

6

12

9.7.2 Vulnerability Assessment of Elderly Households
Elderly households may become vulnerable for a number of reasons:

206

United Republic of Tanzania 2009 / 10 Comprehensive Food Security and Vulnerability Analysis (CFSVA).

207

An Acre Equivalent (AE) which takes into account the productivity of the land in the district and the average

number of household members for households in the district
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 Poverty, or lack of cash income to support their day to day subsistence requirements;
 Physical or mental impairments may make it difficult for them to care for themselves;
 Sickness may make it difficult for elderly households to tend to their fields that
provide either cash crops or subsistence food;
 The elderly may be less socially integrated and need to rely heavily on the day to day
support of children, relatives or neighbors;
 Lack of access to transportation may be an issue, for example to enable access to
alternative livelihood sites or village services (shops, banks, government agencies,
etc.), especially if household members are unable to walk long distances; and


Household decisions may be made on their behalf by relatives and children without
their consent; including relocating the elders to the children’s homes, having power
of attorney on the financials of the elderly PAP and possibly mismanaging the
compensation they receive.

Any of these factors may make it difficult for an elderly individual or household to adapt to
significant change to their asset base and the structure of their livelihood / s.
For the purposes of identification of vulnerability in this RAP, an elderly household has been
defined as one where the household head is older than 60.
Households with an elderly head (especially if female) are at higher risk and will be
considered on a case by case basis to determine whether this affects the PAP’s ability to
cope with the displacement impacts on them and their resilience to restore livelihoods. Table
9-4 shows the elderly head of household for the three vulnerability categories across the
Manyara Region.
Table 9-4: Elderly Headed PAH’s Identified across the Manyara Region
District

Hanang

Kiteto

Household head 60 years or older

18

38

Household head 60 years or older, and disabled household member

1

0

Household head 60 years or older, and farming is main livelihood, and remaining
land after land loss is ≤ 2.5 acres

5

1

Household head 60 years or older, and disabled household member, and farming is
main livelihood, and remaining land after land loss is ≤ 2.5 acres

1

0

9.7.3 Households Inclusive of Disabled Family Members
Chronic, frequent illness or disabilities among household members threatens livelihood
security, reduces income and mobility, and increases the required expenditure on health.
Households with persons with disabilities or chronic illnesses are likely to be more
vulnerable than households that do not have these characteristics.
During the socio-economic survey, a significant number of households with one or more
disabled household members were identified. Impaired lack of physical mobility accounts for
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more than half of all reported instances of disability. However, it is possible that the concept
of impaired physical mobility may have been misunderstood (e.g. a child younger than
normal walking age) or its incidence over-reported, and this will need to be verified as part of
implementation (refer to Section 9.10) on a case by case basis as households are offered
participation in appropriate livelihoods restoration or social programs.
For the purposes of resettlement activities, a household has been defined as vulnerable if
one or more members under the age of 60 suffer from a disability or chronic illness.
However, as mentioned each PAP’s individual circumstances will be considered during
implementation to ensure appropriate categorization has been allocated.

9.7.4 Potentially Vulnerable Ethnic Groups
Membership of a Vulnerable Ethnic Group or self-identification as an indigenous person was
not included in the vulnerability criteria employed in Section 9.5. This exclusion is motivated
by the fact that, based on available evidence, indigenous status does not automatically
translate into household vulnerability, despite the group’s potential for vulnerability.
Conversely, vulnerability is not the sole criteria for recognizing a group as indigenous. As
discussed in Chapter 5, many vulnerable ethnic groups in Tanzania have changed their
traditional ways of life and have to a large extent been assimilated into mainstream culture.
This conclusion is supported by the fact that in Hanang, the Barabaig used to be hunters and
gatherers but have since diversified their livelihoods and are now largely agro-pastoralists.
The Maasai PAHs, who are found in all the four wards in the Kiteto District, have diversified
their livelihood into subsistence and cash crop production – comparable to other PAHs in the
district. The Akie / Ndorobo, in part due to the encroachment on the forest reserves that they
depended on, have also diversified their livelihoods and started cultivating crops and
keeping livestock. One PAH in Gisambalang self identifies as belonging to the Sandawe.
They are largely dependent on agriculture and livestock as their primary source of income.
Data from the socio-economic surveys indicate there are a total of 152208 (33%) out of 450
PAHs in the Manyara Region who belong to vulnerable ethnic groups some of whom may
self-identify as being indigenous people. As discussed in Chapter 5, these differ from other
PAHs in a number of important respects, despite the cultural assimilation mentioned above.
For instance, the literacy rate among household members from vulnerable ethnic groups
over 15 is 29% (compared to 78% for other PAHs) and school attendance among children
between six (6) and 14 is 43% (compared to 85% among PAHs not belonging to vulnerable
ethnic groups).
Vulnerable Ethnic Group PAHs' potential vulnerability, as per the categories defined in
Section 9.5, is detailed in Table 9-5. Of these, 33% are in Category 1 (Vulnerable), 42% in
Category 2 (Potentially Vulnerable) and 10% in Category 3 (At Risk), leaving only 15% in the
"Not Vulnerable or Potentially Vulnerable" category. By contrast, the distribution of PAHs not

208

25 in Hanang and 127 in Kiteto.
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belonging to Vulnerable Ethnic Groups between these categories is 11%, 19% and 20%,
respectively – leaving 50% of PAHs in the "Not Vulnerable or Potentially Vulnerable"
category.
Table 9-5: Number of Vulnerable Ethnic Group PAHs per Vulnerability Category
District

Category 1
VEG PAHs

Category 2

Other PAHs

VEG PAHs

Category 3

Other PAHs

VEG PAHs

Other PAHs

Hanang

7

19

10

13

2

25

Kiteto

43

14

53

45

13

36

Total

50

33

63

58

15

61

In addition to differences in the socio-economic and demographic indicators utilized in the
analysis above, a number of contextual factors may render these groups more vulnerable than
other communities to the impacts associated with Project-related land acquisition and
displacement 209:


The government of Tanzania has stated that all people of African descent are
indigenous and therefore recognition of the rights of indigenous peoples is not
relevant;



Displacement of large numbers of pastoralists have been a frequent occurrence in
many parts of Tanzania in the past;



Hunter-gatherer groups such as the Akie face increasing encroachment onto their
land by agro-pastoralists, commercial farming ventures and wildlife reserves;



Climate change adds a range of challenges to the situation of pastoralists and
hunter-gatherers. Their strategy of flexible tracking of resources is well-adapted to
short-term climate variability, but such adaptive strategies of pastoralists may be
blocked by restrictions on mobility imposed by competing land uses;



Although official education statistics are not disaggregated by ethnicity, there is
evidence that school attendance among vulnerable ethnic groups is lower and the
drop-out rates higher than among other Tanzanians. The reasons for non-attendance
and dropping include distances to schools, the proximity of wildlife (which poses a
safety risk for children walking to school), collusion between education officials and
parents to keep children out of school, and a curriculum that is at variance with the
interests of such groups; and



Lack of access to productive resources and services have also been detrimental to
pastoralism as a livelihood system since it has resulted in poor conditions of living,
low incomes, poor health and low literacy.

209

African Commission on Human and Peoples’ Rights (2014). Report of the African Commission’s Working
Group on Indigenous Populations / Communities: Research and Information Visit to the Republic of Tanzania,
21st January – 6th February 2013. URL: https://www.iwgia.org/images/publications/0719_TANZANIAENGELSK.pdf
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While the potential vulnerability of PAH from vulnerable ethnic groups is an important
consideration in determining the type of additional targeted support measures that may be
required, it is recognized that additional support measures and engagement are required to
respect the rights of all PAH from vulnerable ethnic groups to ensure that they are able to
effectively restore their livelihoods to pre-displacement levels. Additional support measures
for vulnerable ethnic groups will be agreed upon with the specific groups prior to any
displacement or impact. Such additional support measures are described in more detail in
Section 9.10.

9.8 Livelihood Restoration Strategies for Vulnerable
Households
The majority of households within the Manyara Region rely on their land for both household
subsistence and cash income (see Chapter 5). Household support which is derived from a
single source is more vulnerable to shock, including those that may be as a result of
participation in a resettlement process.
Additional assistance will be provided to PAPs that are identified as vulnerable and lose >AE
but <AFS. As per the Livelihood Restoration Plan (Chapter 8), these vulnerable households
will have access to individual level livelihood restoration program(s) as appropriate to their
relevant vulnerability factors. Assistance will include access to programs that will be
designed to address individual circumstances such as:
 Crop improvement programs;
 Livestock improvement programs, especially poultry which can be farmed intensively
in a smaller area and produce greater returns; and
 Non-land-based programs, such as enterprise and skill development.
(See Chapter 8 for more details).

Figure 9-1: Livelihood Strategies for Vulnerable People will Include Crop Improvement
Programs
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One reason vulnerability can arise is through the failure of crop production for a season (or
two) post-displacement (due to climatic and other natural shocks). In addition, sometimes it
may be that alternative land identified for agricultural activities / livestock does not have the
carrying capacity of the land that was lost and / or PAPs need additional support to practice
alternative farming practices to utilize alternative land better. The same applies to a lack of
access to alternative areas to source firewood, building materials (thatch) and medicinal
plants. The RAP has identified the following measures to prevent PAPs from emerging as
vulnerable due to impacts on livelihoods post-displacement:
 Support and capacity building in improved methods of land, preparation, and crop
and livestock production;
 Training to help PAPs manage their finances / cash received during compensation;
and
 Assistance to vulnerable PAHs where they are unable to re-establish their croplands
due to limited access to labor.
The Project will also undertake ongoing monitoring and evaluation to ensure any emerging
vulnerability issues are picked up and actioned appropriately.
While every effort has been made in the Livelihood Restoration Program (Chapter 8) and in
the eligibility criteria (Chapter 6) to ensure that PAPs are resettled in a way that at a
minimum re-establishes their current level of livelihoods and in the case of vulnerable PAHs
provides for additional assistance, a few PAP households may emerge as vulnerable after
resettlement for a variety of reasons, not within the Projects control. Therefore, all PAPs will
be monitored carefully to identify any emerging vulnerability issues.

9.9 Engagement Processes for Vulnerable Groups
A key element of supporting vulnerable groups is ensuring that they have access to
engagement processes appropriate for their particular needs so that:
 They are provided with sufficient information about the Project, including the potential
impacts and opportunities relevant to them;
 They can respond and provide feedback to help shape processes and activities they
are involved in;


The development process fosters full respect for human rights, dignity, aspirations,
culture, and natural resource-based livelihoods; and

 An ongoing relationship based on informed consultation and participation is
established, ensuring free, prior and informed consent where required

9.9.1 Engagement with Women
The Project aims to facilitate meaningful engagement and access to information by
vulnerable groups, including women.
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In the case of women additional opportunities have been and will be provided to receive
information and raise concerns / ask questions about what they consider to be a safe
environment. Methods used to date have included:
 Individual or small group women-only discussions to allow participants time and
space to share their views; and
 Intra-household meetings, including male and female household members.
During RAP planning, specific focus was made to encourage the involvement of spouses
(many of which are women):
 During the community sensitization for the land surveys to inform landholders of their
need to be present during the surveys they were informed to be accompanied by
their spouses;
 During land delineation, and the asset inventory and socio-economic household
surveys, spouses were encouraged to be present as far as possible and, if
necessary, surveys were delayed until the particular spouse was present; and
 During the disclosure of compensation schedules, PAPs were given individual and
private access to their compensation schedules, entitlements, and amounts. PAPs
signed an acknowledgment letter to confirm that they had seen their individual
schedule. Spouses were encouraged to be present during this disclosure and time
was allowed for them to finish any activities they were busy with to give them the
opportunity to attend.
Care has been and will be taken to prevent division between male and female partners, to
respect cultural sensitivities and not appear to support a view that men should not partake in
livelihoods and family support activities.
Going forward, appropriate methods to engage with women will continue to be utilized. In
addition, PAPs will be informed that spouses should be present for the entitlement briefings
and that Compensation Agreements will be structured to include a spousal consent form.
The Project will seek joint bank accounts for PAPs, to enable spouses’ access to
compensation. Spouses will have access to the LRP.

9.9.2 Engagement with Vulnerable Ethnic Groups
Targeted measures have also been implemented to ensure adequate, equitable and
culturally appropriate engagement with vulnerable ethnic groups who may self-identify as
indigenous people (who may potentially be vulnerable to Project-related displacement
impacts). These measures have included:


In PACs where Kiswahili is not universally understood, resettlement stakeholder
engagement teams have included persons who speak the relevant local languages.
In general, however, PACs and PAPs preferred to identify their own translators –
usually local leaders or family members whom they trusted;
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During the survey sensitization process, suitable persons from communities hosting
vulnerable ethnic groups were sometimes appointed to assist the stakeholder
engagement teams and facilitate a point of entry for the teams into vulnerable ethnic
groups. These persons would be briefed about the Project, the sensitization process
and his / her role as a member of the stakeholder engagement team;



Engagement with vulnerable ethnic groups was always preceded by engagement
with local PAC leaders to request their support, approval and assistance in
engagement with the communities. This prior engagement with community leaders
has demonstrated respect for the status of vulnerable ethnic groups who may selfidentify as indigenous people community leadership; and



In recognition of the fact that, in pastoralist communities, mornings are often devoted
to tending livestock, meetings in such communities were arranged for later in the day
(after noon or in the evening).

9.10

Implementation Support for Vulnerable Groups

Different individuals and households will need different levels of support and assistance
during resettlement implementation dependent on their specific area of vulnerability.
Specific initiatives to protect and support vulnerable groups which may be considered
include:
 Ensuring Compensation Agreements contain a spousal consent;
 Identifying ways to help reduce women’s workload and improve family services such
as improved access to water and basic services;
 Improving financial stability through a money management program, e.g. by
supporting credit groups, providing skills training, supporting access to markets;
 Supporting education development, particularly numeracy and literacy, financial
management and planning;
 Strengthening the participation of vulnerable groups in decision making processes by
providing support such as training, access, and safe conditions to encourage
participation;
 Promoting equal opportunities for employment on the Project by ensuring that
employment opportunities are advertised and open to all;
 Consider the needs of vulnerable individuals and groups where possible during site
selection for replacement housing / replacement land such as access to facilities,
services, transport etc.;
 Assisting vulnerable groups and individuals in dismantling and moving assets;
 Providing support (not just monetary compensation) to vulnerable groups where the
re-building of structures is required; and
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 Ensuring vulnerable individuals have priority access to LRPs.

9.11

Implementation and Responsibilities

The VPP will be implemented in parallel to the wider RAP implementation and conclude only
when the livelihoods of vulnerable people have been restored to at least pre-Project levels
(as determined by a completion audit) The VPP may be updated during the RAP
implementation program.
All activities to support vulnerable groups are documented and tracked within the Register of
Vulnerable Individuals and Households. Tracking activities may include:
 Ongoing engagement with the Village Development Committee (VDC) (where
operational) as part of the monitoring of vulnerable households;
 Engagement with authorized spokespersons for vulnerable ethnic groups at village or
ward level (e.g. the “Leguanani” among the Maasai);
 Identifying and recording information about vulnerable individuals and households in
the Register of Vulnerable Individuals and Households;
 Monitoring all measures developed to support vulnerable individuals and households
through the compensation process and livelihoods restoration activities; and
 Monitoring livelihood restoration.
The stakeholder engagement teams will be responsible for ensuring that additional
engagement methods are used to facilitate the participation of vulnerable groups.
The Project social investment team will be responsible for managing the participation of
vulnerable individuals in appropriate social investment projects.
Responsibility for coordinating and monitoring the status of vulnerable people and the
associated support activities falls within the scope of the Livelihood’s Restoration
Implementation team with an independent bi-annual review.
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CONSULTATION AND DISCLOSURE

10.1

Introduction

Chapter 10

Stakeholder consultation forms an integral part of the RAP planning process and will also be
central during disclosure and implementation of the land acquisition and resettlement
process.
It provides opportunities for affected and / or interested stakeholders to offer input into the
RAP process and could help shape priorities, processes and outcomes, not only during
planning but also during the implementation stage.
This chapter summarizes:


Project engagement principles and objectives of engagement;



Identification of stakeholders;



Engagement structures;



Engagement methods applicable to the RAP planning stage;



Engagement support and measures adopted for specific stakeholder groups;



Consultation activities during the RAP planning phase, including the disclosure of
the RPF and the plan for the Manyara RAP disclosure; and



The Project Grievance Management procedure and findings during the RAP
planning phase.

10.2

Engagement Principles and Objectives

The Project is committed to openness, dialogue and engagement as it views long term,
transparent relationships with stakeholders across all levels as essential to its success.
In its Stakeholder Engagement Plan210, the Project outlines ten (10) stakeholder
engagement principles that guide its engagement activities. These principles have been
developed based on GIIP, national regulations and partner company guidelines. They are
summarized
in
Table 10-1. The Project stakeholder engagement objectives are presented in Table 10-2.

210

EACOP Stakeholder Engagement Plan. Document Number TZ-MID-60-0120-200299.
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Figure 10-1: Masusu Village, Gisambalang Ward, Hanang District, Manyara Region,
Focus Group Discussion

Table 10-1: EACOP’s Stakeholder Engagement Principles
No.

Principle

Definition

1

Open and
Transparent

Information relevant to project activities will be as accessible and transparent as
possible, providing stakeholders with a comprehensive understanding of Project
activities and how they are or may be affected by them.

2

Listening and
Dialogue

Stakeholders will be invited and encouraged to actively engage with the Project.
Stakeholders will be listened to, their questions and concerns taken seriously, and
responses provided in a timely manner.

3

Empowering

Engagement should ensure stakeholders have an opportunity to share their
perspectives. This will include informing them of what they can expect in terms of
feedback and responses to their inputs.

4

Proactive

The engagement process will provide information in advance of Project-related activities.

5

Impact
Focused

Engagement with communities affected by the Project will be, whenever possible,
focused around the potential and actual negative Project impacts and mitigation
measures that may concern them.

6

Safe

Steps will be taken by the Project towards ensuring stakeholder engagement is free from
manipulation, interference, coercion or intimidation and that participation in any form of
engagement will be safe and without risk or fear for retaliation.

7

Effective

Information and forms of engagement will be acceptable to and effective for the
stakeholder for whose use they were intended and will be accessible, legitimate and
transparent.

8

Appropriate

Different forms of engagement may be required for different kinds of stakeholders and
different purposes. Information provided to stakeholders will be provided in formats
appropriate and accessible to the stakeholder concerned.

9

Equal and
Human Rights
Respectful

Everyone, without discrimination, will be afforded the right to participate on equal terms.

10

Gender and
Culture
Sensitive

Engagement approach will include the need for and use of any special measures to
ensure that marginalized or vulnerable individuals and groups are inclusively engaged.
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Table 10-2: Project Stakeholder Engagement Objectives
The Project’s objectives for meaningful stakeholder engagement are to:


Ensure that local stakeholders are informed as early as possible about Project activities;



Build trust and broader community support for future operations, including understanding and monitoring
the way that impacts are being managed and international standards are being applied;



Ensure that engagement is undertaken in a coordinated fashion using the same principles, standards,
messages, etc.;



Gain access to civil society expertise, skills or resources to assist with, for example, social investment,
livelihood restoration project development and implementation, achieving local content targets and
implementing the Voluntary Principles on Security and Human Rights (VPSHR);



Facilitate the creation of partnerships to the mutual benefit of the Project and stakeholders including Civil
Society Organizations (CSOs) and enhance reputation;



Identify opportunities and risks related to activities early, in order to intervene and avoid escalation in the
case of risks;



Ensure that stakeholder queries are handled in time through continuous engagements; and



Identify and address potential human rights impacts and respect the rights to information and consultation
of affected stakeholders.

10.3

Stakeholder Identification

EACOP’s Stakeholder Engagement Plan defines stakeholders as:
“…persons or groups external to the core operations of the Project who may be affected by
the Project or have an interest in it or may have influence over it. This may include
individuals, businesses, communities and local government authorities, local nongovernmental and other institutions. Local communities potentially impacted by the Project
and their local and traditional authorities are regarded as key stakeholders”.
The Project has identified relevant stakeholders that fall within these categories. Details of
these can be found in Appendix C as the following:


Key national level GoT stakeholders (Appendix C, Table C-1);



Key regional and district GoT stakeholders (Appendix C, Table C-2);



Key village level stakeholders (Appendix C, Table C-3);



International and national NGOs (with focus on land and livelihoods matters)
(Appendix C, Table C-4); and



CSOs, CBOs and NGOs active in the region (with focus on land and livelihoods
matters) (Appendix C, Table C-5).

10.3.1 Affected Stakeholders
Project Affected Persons
This group is directly affected by land acquisition, will experience physical and / or economic
displacement, and has therefore been prioritized for engagement by the Project. This group
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may include individuals, households and villages with affected village land who have been
identified and recorded within the detailed surveys and valuation activities undertaken to
date. These affected groups are described further in Chapter 5. Project-related impacts on
this group may include:


Physical displacement due to loss of dwelling structures;



Economic displacement due to loss of land / access to land;



Economic impact due to loss of access to other land that form part of their livelihood
strategies (e.g. forests, grazing areas, fishing ponds, village land or land traditionally
used by vulnerable ethnic groups);



Impact on community relations due to changes in access, existing social structures,
and livelihoods; and



Other social, cultural or human rights impacts that could be affected by the
resettlement process.

Their interest in this process therefore includes:


Having meaningful engagement with the Project throughout the resettlement
process to ensure access to information and dialogue around impacts;



Project impact on PAPs’ land and structures; validity of verification; compensation
rates and processes; and replacement of assets;



Livelihood restoration options and assistance during the resettlement process;



Construction timelines and activities; and measures to mitigate the impacts of
temporary access restrictions during construction as per Section 5.9 (temporary
impacts);



Employment opportunities; and



Benefits to local communities.

Project Affected Communities
PACs include the PAHs’ village of residence and the community the PAHs may be moved to,
i.e. the host community if relevant. The intention is to move PAHs within the ward / village
boundaries. These communities are described further in Chapter 5. Project-related impacts
on this group may include:


Physical splintering (e.g. community divided in two (2) by an access road);



Social disintegration / conflict (e.g. new residents are not welcomed when they move
between villages), which is expected to be an unlikely occurrence, given the
Project's intention to move PAHs within ward / village boundaries; and



Economic impact due to loss of access to other land which form part of their
livelihood strategies (e.g. forests, grazing areas, fishing ponds, village land or land
traditionally used by vulnerable ethnic groups).
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Their interest in this process therefore includes:


Project progress including construction timelines and activities and measures to
mitigate the impacts of temporary access restrictions during construction;



Resettlement process, including location of replacement land and replacement
houses;



Employment opportunities; and



Benefits to local communities.

10.3.2 Interested Stakeholders
Interested stakeholders are defined as those groups who may not be directly affected by the
land acquisition displacement impacts but who, by their position, knowledge and / or
experience, are able to influence the outcome of the Project.
The main categories of interested stakeholders relevant to the RAP process for this Project
are discussed below.
The Government of Tanzania
The GoT, along with the GoU, is a partner in the Project. Engagement activities between
PPT and the GoT are wide-ranging, across the national, regional, district and ward levels
and across a range of technical areas, including resettlement.
As described in the RPF, land matters are the responsibility of MLHHSD, in collaboration
with local authorities. The ME is the lead ministry managing development and delivery of the
Project. The Project requires cooperation from a wide range of government organizations at
national, regional, district, and ward levels, and also from village level authorities. These
stakeholders play key roles in land acquisition, compensation and resettlement.
Such roles are documented in the RPF and summarized in Appendix C: Tables C-1 and C-2.
Civil Society Organizations including Non-Governmental Organizations and other
Community Based Organizations
NGOs and CBOs are a diverse stakeholder group that, collectively, can play an important
role in resettlement planning and implementation for projects such as the EACOP.
They can act as an independent third party to facilitate community engagement with the
Project; particularly at key points in the Project schedule, such as during payment of
compensation. They can also contribute, as implementation partners, to livelihood
restoration activities and potentially other parts of the RAP. The list provided in Appendix C
will be updated on an ongoing basis.
International Financial Institutions
Financing for the Project is being sought from IFIs and, as described in Chapter 3 and the
RPF. The Project is being managed and subsequently implemented to relevant IFI
standards.
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Of particular relevance for this section are the applicable engagement requirements of the
IFC’s PS1 Assessment and Management of Environmental and Social Risks, PS5 Land
Acquisition and Involuntary Resettlement and IFC PS 7 on Indigenous Peoples.

10.4

Project Engagement Structures

The Project stakeholder engagement, particularly at the local level, is designed and
undertaken by Project engagement teams, in consultation with key GoT and community
stakeholders. These teams use a variety of structures and processes to ensure accurate and
effective communication is tailored to the needs of different stakeholder groups.
There is one (1) key group and three (3) key teams relevant to Project RAP planning
engagement. These are:


The LARWG (Combination of GoT and Project representatives);



The Project Stakeholder Engagement team (EACOP);



The Project RAP Planning and Implementation teams (EACOP); and



The RAP Planning Consultant team (DWC).

All activities are guided by EACOP’s central Stakeholder Engagement Plan and coordinated
in alignment with this.

10.4.1 Land Acquisition and Resettlement Working Group
The LARWG is a committee comprising EACOP and GoT technical representatives.
It was established in March 2018, during the early stages of the EACOP resettlement
planning process and meets regularly to receive updates on the land acquisition and
resettlement process, discuss issues and provide input into planning and implementation.
It is chaired by the ME’s Project country coordinator. The EACOP Project team provides
secretariat support together with the LARWG representative from TPDC.
Core LARWG members are the ME, TPDC, TPA, MLHHSD and the EACOP Project. Other
relevant government agencies attend meetings when required. These include: TANROADS,
TARURA, TAWA / Tanzania National Parks Authority (TANAPA) / TFS, Water Basin
Authority, TANESCO, TTCL and the TRC.
Broadly, the LARWG’s responsibilities are to:


Review the progress of planning and implementation of the land acquisition and
resettlement process;



Identify arising issues and the process that require discussion between the Project
and the GoT in order to advance the land acquisition process;



Identify risks to the Project schedule and land access requirements, and seek
solutions to drive the process;
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Advise on resolving any disputes, complaints and concerns related to resettlement
and compensation raised by communities / individuals as needed; and



Update the Steering Committee, Project and GoT on the Project’s land acquisition
progress and status.

10.4.2 Project Stakeholder Engagement Team
During the preconstruction period and prior to delay to certain Project activities, the
Stakeholder Engagement and Social Studies Coordinator based in Dar es Salaam led the
EACOP Project Stakeholder Engagement team of two (2) Stakeholder Engagement
Coordinators based in Dar es Salaam, and 24 Community Relations Coordinators (CRCs)
and Community Liaison Officers (CLOs) across the pipeline route. Each CRC / CLO pair is
responsible for between two (2) to five (5) districts.
One (1) team, has been and will be active in the Manyara Region. Dedicated CLOs were
and will be recruited to support the land acquisition process and other RAP implementation
activities.
The team reports to the EACOP Stakeholder Engagement and Social Studies Coordinator.

10.4.3 Project RAP Planning and Implementation Teams
These two (2) teams lead land acquisition and resettlement activities and are based in Dar
es Salaam with regular travel to site. The teams work in close coordination with the EACOP
Stakeholder Engagement team as well as the RAP Planning Consultant team, which is
responsible for resettlement planning related engagement.
The teams report to the EACOP Land and Social Manager.

10.4.4 RAP Planning Consultant Stakeholder Engagement Team
During the resettlement planning activities, the RAP Planning Consultant deployed four (4)
groups focusing on Project stakeholder engagement, collectively referred to as the RAP
Planning Consultant Stakeholder Engagement team. These were the:


Stakeholder Engagement team that formed part of the survey team referred to in
Section 4.3.2;



Stakeholder Engagement team that formed part of the valuation team referred to in
Section 4.3.3;



Stakeholder Engagement team that formed part of the disclosure team referred to in
Section 4.3.3; and



A team of social specialists and assistants (the SELI team) referred to in Section
4.3.5.

The Stakeholder Engagement team that formed part of the survey teams supported the fieldbased sensitization meetings, land delineation, asset valuation and socio-economic surveys
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(described in Chapter 4) and comprised 27 stakeholder engagement personnel that
supported related engagement activities across the Project.
Each survey team included a Stakeholder Engagement team with a:


Stakeholder Engagement Coordinator;



Stakeholder Engagement Lead; and



Stakeholder Engagement Assistant Facilitator.

There were two (2) teams surveying Manyara therefore a total of six (6) field-based
engagement resources supported the survey activities.
Dedicated engagement resources also formed part of the valuation and disclosure teams
that completed the validation and disclosure activities, with two (2) engagement resources
per team.
In addition, the SELI team conducted a range of interviews, discussions and meetings,
individual and group based, with PAPs and non-PAPs to inform the livelihood restoration
planning.
These engagement activities were undertaken in consultation with the Project CRCs / CLOs.
The primary responsibilities of the RAP Planning Consultant’s Stakeholder Engagement
team were to:


Liaise with the Project CRCs / CLOs to arrange and conduct meetings at district,
ward and village level such as sensitization, verification, disclosure and focus group
meetings;



Ensure PAPs are informed and understand the land acquisition process, the
displacement impacts on their households and their rights to compensation;



Ensure engagement methods are adapted to the PAPs and that any identified
vulnerable PAPs receive additional engagement as necessary;



Ensure that women participate during the land acquisition process including being
present during land delineation, surveys and initial disclosure;



Maintain clear and concise engagement records particularly in the case of
vulnerable groups and transfer these to the EACOP Project team for their follow up;
and



Assist in receiving, recording and addressing resettlement and land related
grievances in accordance with the Project’s Grievance Management procedure. This
included the use of Project Grievance Books to register grievances, ongoing
engagement with the Project Stakeholder Engagement team to inform them of
grievances raised in relation to the RAP planning activities, and implementation of
actions, in consultation with the Project, to address these.
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Engagement Methods

Not all stakeholder groups require the same type or depth of information and therefore the
Project has used a range of engagement strategies, methods and frequency of engagement
for specific stakeholder groups, dependent on the objective of the engagement activities.

10.5.1 Language of Engagement
The official languages in Tanzania are Kiswahili and English. Engagement materials for the
Project were developed and usually shared in both Kiswahili and English. Where the
understanding of Kiswahili and English is limited, the Project will endeavor to make
information available in the preferred language and / or to have interpreters available. Where
there are groups who speak minority languages, and who do not sufficiently understand the
Kiswahili language or cannot respond and ask questions in Kiswahili, resettlement related
stakeholder engagement teams include persons who speak the relevant languages, and are
familiar with the cultural context and protocol. In Manyara Region, the translations for the
following groups were provided, where required:


Barabaig in Hanang District, Masusu, Gorimba and Diloda Villages;



Akie in Kiteto District, Kimana Village; and



Maasai in Kiteto District, Kimana, Ndorokoni, Ndaleta, Mwitikira, Olpopong’i, Loolera
and Amei villages.

Translations were required especially where women were present, with males generally
conversant in Kiswahili. In general, PACs and PAPs preferred to identify their own
translators, usually the local leaders or family members they trusted. Thus the teams
enlisted the assistance of local leaders / community members to assist with translations
when PACs and PAPs did not identify their own translators. Two (2) women, trusted by the
PACs and PAPs in Manyara, accompanied the SELI team to assist with translations. One
assisted with translations at female Maasai and Akie FGDs and the other at FGDs where
Barabaig were present (refer to Section 10.7 for further detail).

10.5.2 Community Engagement Materials
Supporting materials have been developed to support resettlement related engagement
activities, particularly with community stakeholders. Examples of engagement materials
developed include presentations; storyboards; and frequently asked questions (FAQs).
These engagement materials have been updated on an ongoing basis to address additional
questions identified through analysis of engagement records, review of grievances
submitted, and feedback from the RAP Planning Consultant and Project Stakeholder
Engagement teams.
EACOP Project communications materials in Kiswahili have been extensively used during
resettlement engagement activities, including the Project’s general presentation flyer,
Grievance Management procedure flyer and FAQs booklet. The Grievance Management
procedure flyer is available in Maasai.
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10.5.3 Engagement Methods
Various engagement methods have been used to support resettlement related engagement.
These have included:


LARWG meetings and other GoT meetings / meetings with specific government
departments;



Quarterly regional meetings;



Community meetings / meetings with specific groups;



Meetings / interviews with NGOs;



FGDs / small group meetings with minority groups / vulnerable ethnic groups;



Formal and informal one-on-one discussions with PAHs / PAPs, including vulnerable
ethnic groups; and



Display and distribution of printed information.

All consultations were arranged using the accepted governance structures in place in the
Manyara Region. RAP consultation was not specifically aimed at achieving FPIC but was
designed and implemented in such a way that it prepares for eventual FPIC.
The Project will undertake additional consultation and engagement with the vulnerable ethnic
groups in Manyara and other relevant regions to assess the potential impacts on the rights of
these groups, and to develop any additional mitigation measures required to meet the
Project’s commitments to international standards and good practices related to FPIC.
The following processes were followed in preparation for and during implementation of
engagement methods (Table 10-3):


For sensitization meetings and the execution of the surveys, a local Maasai male
who grew up in the region was identified to assist the team with introductions and
translations. He was briefed about the Project, the sensitization process and his role
as a team member.



For validation meetings, the teams had built sufficient trust to engage with the local
leadership structures directly without the assistance of a mediator. Entry to the PAC
members and PAPs still had to be gained through the local leaders.



The Maasai are known to be reluctant to mobilize for meetings with “outsiders”
where the livelihood strategies are to be shared, unless authorized by a local leader
(oleiguanani or ingopir). Although the Barabaig and Akie are generally willing to
share information about livelihood strategies, a reluctance to divulge information
about social structures might occur. The trust built during sensitization and validation
contributed to gaining access to the Barabaig, Maasai and Akie for SELI FGDs and
to discuss these sensitive matters. In addition, a member of the SELI team was
familiar with the area and culture, due to livelihood work previously done in the
region as a consultant to the TFS). The TFS was called upon to further facilitate
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access to these groups and potentially vulnerable groups within these groups. Not
only PAPs but also non-PAPs were included in these FGDs to gain a broader
understanding of the livelihood strategies of these groups.
A summary of engagement methods, their application, tools / materials and process is
provided in the table below.
Table 10-3: Summary of RAP Engagement Methods and Information Dissemination Tools
No

Method

Application

Tools / Materials

Deliverables

Meetings with the
LARWG

Meetings to discuss
progress, plans,
challenges and issues
related to the RAP.

Presentations
Technical information
documents /
summaries.
Instruction letters.

Agendas
Attendance registers
Meeting invitations
Meeting notes.

Government meetings
/ meetings with
specific government
departments

Government meetings
have been used to
provide information
and to consult. At
district level, Project
team members new to
the district have been
introduced.

Posters
Presentations
Flyers / brochures
FAQs
Maps
Storyboards.

Agendas
Attendance registers
Meeting invitations
Meeting notes.

3

Community meetings /
meetings with specific
groups

Community meetings
have been used to
provide information
and to consult
regarding processes
such as valuation
methods.

Posters
Presentations
Flyers / brochures
FAQs
Maps
Storyboards.

Agendas
Attendance registers
Meeting invitations
Meeting notes.

4

Meetings / interviews
with NGOs / CSOs

Discuss issues /
livelihood restoration.

Technical information
documents /
summaries.

Agendas
Attendance registers
Meeting invitations
Meeting notes.

5

FGDs / small group
meetings for minority /
vulnerable / unique
stakeholder groups

Focus group meetings
have been used to
discuss specific issues
such as valuation
methods, livelihood
restoration activities
with specific groups of
people and to
specifically focus on
the issues / concerns /
context of these
groups.

Posters
Presentations
Forms
Flyers / brochures
FAQs
Maps
Storyboards.

Agendas
Attendance registers
Meeting invitations
Meeting notes.

6

Formal one-on-one
discussions with PAPs
/ PAHs

Discussion of sensitive
information such as
valuation results,
vulnerable families.

Forms
FAQs
Maps
Storyboards.

Summary of
discussions signed by
parties present.

7

Informal discussions

Unplanned / ad hoc
discussions with
individuals / groups.

Flyers / brochures
FAQs
Storyboards.

Summary of
discussions.

1

2
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Method

Application

Tools / Materials

Deliverables

8

Display / provision of
printed information

Provision of printed
materials at
information desks /
village offices and to
PAP / stakeholders.

Forms
Flyers / brochures
Posters
Maps.

Distribution of
materials is recorded
to keep track of the
type and number of
materials and area of
distribution.

9

Village/mtaa notice
boards

Short notices / posters.
Information sharing
updates.

Short information
snaps.

Record of distribution.

10.6 Consultation During the Resettlement Planning
Phase
This section broadly describes the land acquisition and resettlement related engagement
activities for the development of the Manyara RAP.

10.6.1 Land Acquisition and Resettlement Working Group Meetings
LARWG meetings have been held since 29th March 2018 to guide development of the RAP
strategy and provide input into RAP planning. A summary of LARWG meetings including
participants and key discussion points can be found in Appendix C (Table C-6). Table 10-4
summarizes the number of meetings and attendees to date.
Table 10-4: LARWG Attendees and Meetings to Date
LARWG Meetings (March 2018–September 2019)
Number of meetings held to date

24

Number of Attendees (excluding EACOP and RAP Planning Consultant attendees)

165

10.6.2 Government Entities and Regional Meetings
The RAP Planning Consultant’s Stakeholder Engagement team met during the RAP
planning stage with the regions affected by the Project and government ministries to discuss
specific resettlement related topics.
To date there have been six (6) sets of meetings with the Manyara Regional Government
focusing on elements of the RPF and pipeline RAP planning. These were held in:


August 2018: Sensitization meeting, focusing on survey preparation;



September 2018: Progress, focusing on completion of surveys and the validation
process;



December 2018: Land acquisition progress, focusing on the validation activities;



March 2019: Update on land acquisition activities including planned disclosure;



June 2019: Update on land acquisition activities including planned disclosure; and



October 2019: Update on land acquisition activities including disclosure activities.
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Appendix C (Table C-7) contains a summary of meetings with national and regional level
government entities prior to November 2019.

10.6.3 Engagement at District, Ward and Village Levels
To date, engagement has been held at district, ward and village levels, as follows:


Sensitization meetings at all three (3) levels to:
- Provide information on the survey process and discuss GoT oversight and
support during the surveys;
- Provide notice to complete asset registration and delineation of lands;
- Inform stakeholders of assets to be recorded and the recording mechanism;
- Inform stakeholders of the purpose of valuation, procedures involved, duration
of the valuation exercise, applicable compensation rates and legal rights and
obligations of PAPs;
- Inform landholders of their need to be present during the surveys accompanied
by their spouses;
- Announce and explain the cut-off date; and
- Disclose and discuss Project’s Grievance Management procedure.



Survey processes (Land delineation, asset inventory and socio-economic
household survey), involving one-on-one discussions with PAHs / PAPs. Whenever
possible spouses have been encouraged to be present and if necessary, surveys
have been delayed until the spouse was present. The process included:
- Disclosure of the specific cut-off date for each village at Village Assembly
sensitization meetings;
- Undertaking of a land delineation survey to map the Project affected area and
identify PAPs whose land and assets are in the mapped area;
- Asset inventory to record where the type and number of assets (e.g. structures,
land, crops, etc.) are located on land earmarked for the Project. This was then
reflected on Valuation Form No. 3, signed by the PAP, valuer, and village
leader (one (1) copy of the document remains with the PAP); and
- Socio-economic household survey to assist the study team in assessing how
the loss of land, crops and / or structural assets will affect each household and
how livelihood restoration can be effectively implemented.



Public disclosure of land and assets records compiled during the survey: The
land and assets recorded (Asset Valuation Schedule) were posted on the village
notice board. PAPs were required to confirm the content of the asset inventory
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appearing in their Valuation Form No. 3 against this schedule, which was
subsequently used to determine compensation.


Validation of land and assets: Each village was visited again five (5) to seven (7)
months later to (a) inform PAPs about any modification in land requirements
resulting from the internal assessment of provisional survey findings and grievances
/ queries received to date, and (b) determine if any additional queries or grievances
had been lodged in respect of the information that was recorded.



Disclosure of compensation schedules: PAPs will be given individual and private
access to their compensation schedules, entitlements and amounts. PAPs signed an
acknowledgment letter to confirm that they had seen their individual schedule.
Spouses were encouraged to be present during this disclosure and time was
allowed for them to finish any activities they had underway and attend.



Qualitative data was collected by the SELI team through FGDs and KIIs to
understand the constraints, challenges and opportunities PAPs face and to develop
a more complete understanding of the likely impacts of displacement and
resettlement on livelihoods. This information informed the development of this RAP,
as well as RAP planning and implementation activities more generally.



Housing meetings were held to discuss in-kind compensation for PAPs eligible for
replacement housing.

Table C-8 and C-9 in Appendix C provides further details of these engagement activities and
Table 10-5 and
Table 10-6 provide details on the number of meetings and attendees excluding the Project
and RAP Planning Consultant personnel that were present.

Regional Level Meetings

1

3

N/A

District Level Meetings

4

3

Ward Level Meetings

6

6

Village Level Meetings

18

TOTAL

29

TOTAL

Disclosure
Related
Meeting

Housing
Meeting

SELI Meeting

Validation
Meeting

Sensitization
Meeting

Meeting Type

Table 10-5: Number of Formal RAP Planning Phase Meetings

N/A

2

6

15

2

3

27

6

N /A

4

22

11

30

N/A

9

68

23

51

2

18

123

Table 10-6: Number of Attendees at Formal RAP Planning Phase Meetings
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Ward Level Attendees

72

Village Attendees

146

Village Assembly Attendees
TOTAL

Disclosure
Related
Meeting

District Level Attendees

SELI Meeting

32

100

N/A

N/A

83

9

11

45

18

93

61

N/A

79

69

281

126

N/A

408

184

864

664

N/A

N/A

N/A

95

759

924

296

11

532

449

2 212

TOTAL

Housing
Meeting

Regional Level Attendees
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Validation
Meeting

Sensitization
Meeting

Meeting Type
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Table C-10 in Appendix C provides an overview of issues raised. An issues-and-comments
register was collated during RAP planning, which will continue to be maintained during RAP
implementation (see Chapter 11) by the Project and is part of the Project stakeholder
engagement records. Issues raised were used to update and inform the FAQs and agenda
items at future consultations and / or meetings. Table 10-7 below provides a summary of
these recorded questions or issues raised at ward and village level. Out of 212 questions
and issues raised 135 related to land acquisition and resettlement. As resettlement planning
activities progressed from sensitization through surveys to validation and SELI meetings
(which occurred in parallel), a change in emphasis was evident in the types of questions and
issues related to land and resettlement that were raised by stakeholders. Initially, most
questions were about land rates; later on, the focus was more on the use of the land within
the corridor after cut-off. Other economic loss concerns included concerns about
management of cattle tracks, as well as access to the pipeline corridor and the other side
thereof during construction and operation. Disclosure issues focused on process of
compensation payment and land rates. The number of questions and issues related to land
and resettlement between the sensitization and disclosure meetings decreased significantly,
which is an indication that, for most part, the information disclosure process during
sensitization and validation provided clarity on land and resettlement concerns.
Regarding issues raised at villages with vulnerable ethnic groups present, the following
issues were raised three (3) or more times (listed in the order of number of times mentioned
across all the meetings that took place):


The majority of issues raised at Masusu, Gorimba and Diloda villages, where
Barabaig are present, were focused on employment opportunities, land rates,
access to the other side of the corridor and continuation of farming activities in the
corridor;



In Kimana Village where Akie and Maasai are present, the concerns were focused
on approach to land disputes, land rates, continuation of farming activities in the
corridor, compensation for loss of trees and compensation for beehives (mentioned
once only);
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Villages with Maasai present also raised issues related to land rates, management
of cattle tracks crossing the corridor, the requirement for spouses to be present at
disclosure, continuation of farming activities in the corridor, lack of possession of
legal documents, use of land bordering the corridor, employment opportunities,
when compensation will be paid and requirement for assistance with development
programs.
Table 10-7: Number of Issues Raised at Ward and Village Level Meetings
Sensitization
Meeting

Validation
Meeting

SELI
Meeting

Disclosure
Meeting

TOTAL

Land and Housing.

74

23

24

14

135

Livelihoods (economic loss).

8

9

2

1

20

Employment and Supply Chain.

5

1

7

0

13

Environment and Health
(nuisances / pollution).

1

0

5

0

6

Safety (transport, explosion).

1

1

3

0

5

Social Conduct and Security.

2

4

0

1

7

Cultural Heritage.

4

0

1

0

5

Social Investment Projects.

7

0

1

1

9

Engagement and Communication.

2

3

3

2

10

Category

Other.

2

0

0

0

2

TOTAL

106

41

46

19

212

10.7

Engaging Specific Stakeholder Groups

In addition to the information shared in Section 10.5, the following steps were taken to
ensure meaningful participation of all stakeholders:


There has been a particular focus on facilitating women’s equal access to
information by providing additional opportunities to receive information and raise
concerns / ask questions in what they consider to be a safe environment. Care has
been taken to avoid division between male and female partners and not appear to
support a view that men should not partake in livelihood and family support activities.
The methods included:
- Individual or small group women-only discussions to allow participants time and
space to share their views;
- Intra household meetings including male and female household members; and
- Requesting spouses to be present at compensation schedule disclosure
meetings. The village meetings had approximately one-third (33%) females in
attendance and PAP meetings were not attended by spouses (neither male nor
female);



Care has been taken to follow the formal, approved processes to meet with
vulnerable ethnic groups. Meetings with WDCs and VDCs were conducted first,
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followed by meetings / FGDs / KIIs with members of these groups. Engagement with
these groups commenced during the PA RAP development process with an
estimated 29 Maasai out of a total of 65 attendees attending meetings during this
phase. For the pipeline land acquisition process, it is estimated that approximately
40 Maasai attended sensitization and validation meetings (i.e. about one out of three
of attendees were Maasai). SELI teams engaged with an estimated 117 Maasai, 38
Barabaig and 13 Akie (out of a total of 435 attendees);


Where required, assistance has been provided to transport vulnerable persons to
stakeholder engagement meetings, or the Project engagement teams have met with
these persons at their place of residence for focused discussions such as exploring
livelihood strategies. For example, the SELI team met at the place of residence of
vulnerable ethnic groups for FGDs and discussions, which included the team
members accepting the hospitality of their hosts by consuming traditional food;



During stakeholder consultation, a standing item on the agenda has been to discuss
any specific measures required to address the requirements of potentially vulnerable
groups; and



Implementing a tracking system and keeping records of meetings.

10.8

RPF and RAP Disclosure Meetings

IFI requirements stipulate that a Project’s RPF and RAP are publicly disclosed.
The RPF has been publicly disclosed and RPF documentation is available on the Project
website in both English and Kiswahili211. Hard copy RPF documents in English and Kiswahili
languages have been provided to the ME to enable circulation to the eight (8) regions and 27
district councils / town councils / city councils affected by the Project. Commencing
December 2018, follow up briefing sessions for regional and district level stakeholders were
integrated with the education and awareness sessions related to RAP implementation.
This Manyara RAP will be provided to the GoT for a 30-day comment period and is planned
to then be disclosed publicly for a 120-day period.
Key points of the RAP will be summarized and translated into Kiswahili, for a non-technical
summary for provision to the WDCs and VDCs and a poster will be displayed at key meeting
points at the local level (e.g. regional, district and ward offices). Translation into Maasai and
other languages will be considered where required for informed consultation and
participation.
A simplified version of the updated entitlements framework included in the RAP will also be
translated into Kiswahili. This documentation will be provided to each Project affected

211

The specific documentation available on the Project website is: i) the full RPF document in English language;
and ii) a summary RPF document in Kiswahili language (this comprises the Executive Summary and Chapter 6
Eligibility and Entitlements / Compensation Framework).
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district. Translation into Maasai and other languages will be considered where required for
informed consultation and participation.
Copies of the RAP (in English) will be available at the EACOP Project head office in Dar es
Salaam, and on the Project website.

10.9

Grievances and Grievance Mechanism

Even with the implementation of a proactive stakeholder engagement system, unexpected
issues and complaints will arise. To ensure consistency and coherency across the Project,
the standard Project Grievance Management procedure and associated documentation have
been developed and implemented. The Project Grievance Management procedure will be
adapted if found to be necessary to ensure accessibility and effectiveness for vulnerable
groups including vulnerable ethnic groups.

10.9.1 Overview of the Project’s Grievance Management Procedure
Grievances / complaints can be reported through the following channels:


Project CRCs / CLOs;



Toll free line: 0800 780 068;



The Project offices;



Project staff and contractors in the field; including the RAP Planning Consultant
team (for land and resettlement related grievances); and



Local leaders.

The Project Grievance Management procedure is open to all stakeholders who regard
themselves as affected by the Project’s activities, whether received by the Project directly or
via one (1) of its contractors. Occasionally, regional and district officials receive Projectrelated grievances directly. In such cases, these are communicated to the Project to act on.
Within the Project Grievance Management procedure, resettlement related grievances are
managed as follows:


Project-related grievance received from stakeholder (orally or written) by the Project
or RAP Planning Consultant team member, or by a district officer: If received by a
district officer or the RAP Planning Consultant it is forwarded to the Project CRCs /
CLOs for recording in the centralized Project grievance management database;



Recorded grievances are categorized so that those related to resettlement / land
acquisition / compensation are separated from those dealing with other aspects of
the Project (e.g. environmental impacts, contractor conduct, employment, etc.);



During the resettlement planning phase, the RAP Planning Consultant team works
with the Project to address any grievances related to resettlement / land acquisition /
compensation that have been recorded in the Project grievance management
database;
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The EACOP Project Grievance Management procedure is used for addressing and
resolving these grievances; and

Feedback is provided to district officials on resettlement related grievances that have been
recorded in the Project grievance database, as well as on progress in addressing or
resolving these.
 Where the Project and a complainant cannot agree on the resolution of a grievance,
the complainant is advised of alternative channels they may take to seek redress.
This grievance mechanism process is summarized in Figure 10-2 .

10.9.2 Summary of Grievances
A total of 24 land acquisition and resettlement related grievances were received in the
Manyara Region by the RAP Planning Consultant.


Sixteen (16) were submitted in Loolera Ward;



Six (6) in Partimbo Ward;



One (1) in Lalaji Ward; and



One (1) in Njoro Ward.

The 16 grievances in Loolera Ward and the six (6) grievances in Partimbo Ward relate to
land ownership and have been resolved. The grievance submitted in Lalaji Ward relates to
land conflict, which had to follow the formal processes in place for land conflict resolution
and fell outside the responsibilities of the Project. The grievance in Njoro Ward was resolved
by updating Valuation Form No. 3 of the PAP in question.
These grievances were addressed in consultation with the relevant EACOP CRC / CLO.
Grievances were not lodged in two (2) wards: Olboroti and Gisambalang. Other minor issues
and queries were addressed during the engagement process.

10.9.3 Ongoing Resettlement Related Grievance Management
The current EACOP Project Grievance Management procedure will continue for the
remainder of the resettlement process, specifically during RAP implementation. The RAP
Planning Consultant team continues to work in accordance with this procedure and remains
involved in the resolution of resettlement planning and land related grievances.
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Figure 10-2: Grievance Management Flowchart
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11. IMPLEMENTATION OF LAND
ACQUISITION AND RESETTLEMENT
11.1

Introduction

This chapter provides an overview of the key activities and processes required for the
implementation of the RAP and the completion of land acquisition and granting of rights. This
includes the primary roles and responsibilities of key stakeholders, including both the Project
Company and the Government of Tanzania (GoT).

11.2

Implementation Timing and Approach

Given the scale, logistics and potential complexity associated with the implementation of the
RAP, it will take place over three phases that will allow for more accurate budgeting and
scheduling, inclusive stakeholder engagement, as well as ensuring key activities and
processes are completed in a sequential and logical manner. These phases are not
sequential and some activities within them will occur in parallel (see Chapter 12).
 RAP Implementation Planning. During this phase, work will predominantly focus on
the legal requirements for land acquisition and conversion. Final engagement will
also be undertaken relating to entitlement and compensation determination;
 Implementation. This phase will focus on the drafting and signing of the individual
household compensation agreements and the subsequent implementation of their
requirements including payment of compensation, construction of replacement
housing and relocation and transition support; and
 Project Support Activities. This will include the initiation and ongoing input to the
various livelihood restoration activities (as described in Chapter 8) as well as the
implementation of the monitoring and evaluation programme (as described in
Chapter 13).
Ongoing stakeholder engagement, as described in Section 11.6, and grievance
management will occur throughout. Figure 11-1 provides an overview of the key
components. A detailed breakdown of the various activities is provided in the subsequent
sections.
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Figure 11-1: Overview of RAP Implementation Approach and Phasing212

212

Some activities are undertaken in parallel and not sequential – see Chapter 12 for further details
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11.3

RAP Implementation Planning

The land acquisition will be undertaken to meet the provisions of the LAA with the GoT and
PPT working in collaboration, as appropriate. This process will include the completion of the
land acquisition process and subsequent granting of rights of the Land Acquisition Process.
The process is presented in Chapter 4 (see Figure 4.1) and the RAP implementation steps
summarized below.

11.3.1 Gazettement of Public Purpose and Conversion to General Land (Step 5)
Land for the Project will be acquired on the basis that it is required for public interest213.
The Notice of Intention to Acquire Land will be published in the Government Gazette and
presented to the PAPs214.This will occur prior to the meetings with the PAPs and affected
communities regarding compensation agreements.
The majority of land acquired for the Project will be converted into General Land by the GoT.

11.3.2 Final Entitlement and Compensation Engagement
Some PAPs' entitlement options will include a choice between cash and in-kind
compensation options where eligible, as well as the selection of various livelihood restoration
options (land-based activities, non-land-based activities, etc.).
Although these options would have been explained to each PAP during the disclosure of
compensation schedules (Section 4.3.3) the Project will conduct additional entitlement
briefings215 at village level to explain and discuss the entitlements to PAPs and their spouses
where appropriate. Where eligible, PAPs will then be given the opportunity to make informed
decisions regarding the compensation and livelihood restoration options they select. During
these entitlement briefings, vulnerable PAPs will receive particular attention to ensure that
they are able to attend the briefings and are aware of the support options that are available
to them over and above compensation for losses.

11.4

Implementation

Compensation Agreements (Step 6)
Individual household compensation agreements will be drafted in English, and translated into
Kiswahili where applicable. The agreements are legally binding documents that will clearly
define all entitlements, contractual modalities and necessary commitments of all parties.

213

This falls under the provisions of Section 4 Part II of the Land Acquisition Act (Cap. 118 R.E., 2010) (“LAA”).

214

The GoT will undertake the necessary steps, in collaboration as appropriate with the Project, for the Notice of
Intention to Acquire to be issued in accordance with the LAA. The Project shall provide necessary resources to
assist the GoT in the delivery of the notices of intention to acquire in line with the LAA, including the approach
for absent owners (Sec. 8(1) LAA).

215

These activities will be completed in liaison with GoT and with the support of district, ward and village
authorities.
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Each compensation agreement will be based on the values and entitlements confirmed in
the final approved Valuation Report and in the Entitlements Framework (Chapter 6).
Compensation agreements (customized to include the compensation options applicable to
each PAP) will be presented to the PAPs. This engagement (which will be conducted in a
manner sensitive to cultural nuances and literacy levels) will seek to achieve compensation
agreements that are clearly understood, transparent and consensual in nature216.
Once agreement has been reached with the PAPs, followed by a review period of up to two
weeks, the compensation agreements will be signed and witnessed. The compensation
agreements will include a spousal consent (where appropriate). At the time of writing
discussions are still underway between the GoT and the Project on the modalities and
signing arrangements for the compensation agreements.
In the event that the engagement process fails to gain agreement regarding compensation,
the Project will submit to the GoT Acquiring Authority information on PAPs / land areas
which the Project has been either: Unable to reach compensation agreement with (this will
include where there are incomplete inheritance matters); or refused access to assets and /
or land for surveying purposes; or the PAP is absent. The Project will keep the GoT informed
throughout the land acquisition process of such cases and work with the GoT to resolve
them. The GoT will proceed with subsequent steps for compulsory acquisition as laid down
in the LAA (but with the provision that PAPs are offered the same entitlements disclosed in
this RAP to meet both national legal requirements and IFS. The Project will establish an
escrow style account arrangement to hold compensation funds for such PAPs until
resolution of incomplete compensation claims and / or payments.

11.4.1 Payment of Compensation Relocation & Implementation of Livelihood
Restoration & Assistance Programs (Step 7)
Payment of Compensation
When compensation is agreed217, as per the details contained in the final signed
Compensation Agreements, PAPs will be paid their cash compensation (or, as applicable,
arrange for relevant amounts to be placed in escrow) and be provided with other in-kind
entitlements such as relocation and livelihood restoration assistance (where eligible).
Cash compensation due to PAPs will be paid on a rolling basis after the compensation
agreements have been signed. Cash compensation payments will be deposited directly into

216

The Project will only offer rates agreed by the CV for the relevant District / Area / Zone. Rates will not be a
subject of negotiation with PAPs. Negotiation will generally be limited to selection of compensation options by
eligible PAPs (e.g. cash compensation or in-kind entitlement (where eligible)) and potentially livelihood
restoration entitlement options.

217

Or the relevant arrangements following failure of the engagement process are affected by GoT at the Project's
request, in coordination with the Project, and in all instances, in accordance with the LAA.
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the bank account218 of the beneficiary and spouse (if married). All payments made will be
recorded in an auditable format.
Where compensation payment is delayed longer than 6-month from approval of Valuation
Reports by the Chief Valuer then interest will be applied as required under Tanzania law.
Also, where compensation is delayed the additional entitlements under IFS will be reviewed
to confirm the requirements of ‘replacement cost’ are met by compensation packages.
Replacement Land and Replacement Housing
Following selection of compensation options by PAPs and signing of the compensation
agreements, it will be possible to make a more precise determination of land required for
replacement housing and agriculture.
Options for suitable plots have already been discussed and continue to be researched by the
Project in collaboration with district, ward and village/mtaa authorities. The aim, is for most
replacement land to be in the same village or ward as the land previously owned by PAPs
(or as close as possible); thus, the replacement plots, where possible, will be Village Land
under the jurisdiction of the same village/mtaa.
The Project will support the process with the objective to secure the best available security
of tenure as per Tanzanian legislation for PAPs with relevant documents The Project will be
responsible for the preparation of replacement plots and construction of replacement houses
according to house designs prepared by the RAP architect (See Chapter 7). The Project will
be responsible for facilitating the registration (as relevant and possible under Tanzanian law)
of replacement land and will pay all charges that are accrued from the process of acquiring
the land and constructing replacement housing and ancillary structures.
Relocation and Transitional Support
Following the payment of cash compensation and the delivery of relevant in-kind
entitlements (i.e. mainly associated with the provision of replacement houses), the Project
will coordinate with the GoT to issue the PAPs with a notice to vacate.
Additional activities during this stage will include the provision for salvaging of materials by
PAP and the demolition of existing structures as detailed in the final compensation
agreements. An important consideration will be ensuring enough time is allowed for PAPs to
prepare for salvaging activities and subsequent relocation.
Transitional support will also be provided to complement compensation payments to ensure
that PAH’s can meet their basic needs and maintain their standard of living once access to
their land has been lost and until they have had opportunity to restore their livelihood to preproject levels.

218

For very small compensation payments, the Project is evaluating other payment methods for secure provision
of such funds to PAPs. These would include PAPs whose total cash value of compensation of < T.Shs.
100,000. However, the minimum trigger amount for such ‘very small compensation’ payments is subject to
ongoing analysis and discussion with potential banking partners.
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Any replacement farmland will be prepared and made available as soon as possible to these
PAPs to restore livelihoods as outlined in the LRP (Chapter 8). Additional details on the
transitional support to be offered to eligible PAPs to restore livelihoods are outlined in the
LRP (Chapter 8).
Livelihood Restoration and Assistance Programs
Chapter 8 presents the LRP. During RAP implementation this activity will give effect to the
additional entitlements related to livelihood restoration through:
 Engagement with PAPs to ensure they understand what implementation of their
selected livelihood restoration options will involve;
 Refinement of livelihood restoration programs and support to PAPs;
 Discussions with regional and district officials, NGOs and CBOs, to understand
existing development projects that may be suitable to support livelihood restoration;
 Liaison with regional and district technical staff to assist with coordination and
integration with existing livelihood support initiatives, where applicable;
 Assessing locally based service providers who are able to provide training and post
training support and monitoring of livelihood restoration initiatives (refer to Chapter 8
for additional detail on the appointment of service providers); and
 Mobilization of the necessary human, financial and material resources to implement
livelihood restoration initiatives.

11.4.2 Granting of Rights (Step 8) and Leasing of Land (Step 9)
The State will undertake all necessary steps to grant to the relevant authority, the rights to
the Project required land . The relevant Authority will then provide a lease to the Project for
the required duration. The arrangements for the lease are still under discussion between the
Project and the GoT.

11.5

Implementation Roles and Responsibilities

To ensure the Project maintains ownership and accountability of the overall process, the
RAP implementation activities, as detailed above, will be managed by the EACOP Project
Pipeline Team (PPT), as well as The GoT (particularly TPDC, ME, TPA, MLHHSD,
TARURA, TANROADS, TANESCO, REA and Regional and District Authorities will provide
strategic input and support. The roles and responsibilities for the RAP Implementation phase
are summarized in

Table 11-1.
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Table 11-1: Roles and Responsibilities for the RAP Implementation Phase
Activity

Project Company / PPT (Project)
Role


[Step 5]
Gazettement of
Public Purpose,
and Conversion of
Land to General
Land.





Provide maps and information
(including a list of affected villages)
of required Project land per
section.
Review gazettement area and any
orders and / or notices prior to
publication in the Gazette.
Provide timing to the GoT and
input to the wording of notices of
intention to acquire if possible.

Government of Tanzania Role




Prepares, issues and publishes necessary
orders and / or notices in Gazette required
under the LAA.
Undertakes all necessary steps and actions
to meet the provisions of the LAA, including
for the gazettement and acquisition of land,
and for the conversion of certain land (at
timing agreed with Project) to General Land
as agreed with the Project219.

[Step 6] Compensation Agreements
Entitlements and
Compensation
Briefings.





Drafting and Signing
of Compensation
Agreements.





Conduct additional entitlement
briefings at village level to explain
and discuss the entitlements to
PAPs.
Lead the engagement with PAPs
and communities to reach
compensation agreements.
Signatories of Compensation
Agreements under discussion with
GoT.
Determine cases where the GoT’s
further compulsory acquisition
powers need to be engaged and
facilitate process, where
applicable.






Support provided by GoT in addition to
district, ward and village authorities.

Signatories of compensation agreements
under discussion with GoT.
Provide support should the engagement
process continuously fail to gain agreement
over compensation.

[Step 7] Payment of Compensation, Relocation & Implementation of Livelihood Restoration & Assistance
Programs


Payment of
Compensation

Payment of compensation. (The
arrangements for payment of
Tanzanian regulatory entitlements
are a matter of discussion between
the GoT and the Project).



Acquiring Authority for land acquisition. (The
arrangements for payment of Tanzanian
regulatory entitlements are a matter of
discussion between the GoT and the
Project.)
Oversight of compensation and relocation
process.

219

This is expected to include, but not be limited to: all required approvals from village, ward, district, regional
and national authorities; resolution of any related planning matters; necessary surveys and reports; and notices
as prescribed under the legal framework and the publishing of these, as required, in the Government Gazette.
Gazettement of the land for the public purpose and conversion of Village and Reserved Land to General Land
is to occur simultaneously.
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Activity

Project Company / PPT (Project)
Role


Construction of
Replacement
Housing.




Relocation and
Transitional Support.




Implementation of
Livelihood
Restoration and
Assistance
Programs.







[Step 8] Granting of
Rights and [Step 9]
Lease to Land.

Preparation of replacement plots
for construction of replacement
houses.
Facilitating the registration of
replacement land and payment of
all charges that will accrue from
the process of acquiring the land
and constructing replacement
housing.
Provide timing and agree
modalities of giving PAPs notice to
vacate.
Provision of transitional support
(where required).
Refinement of livelihood
restoration programs and support
to PAPs.
Discussions and liaison with
regional and district officials &
technical staff, NGOs and CBOs.
Assess locally based service
providers who are able to provide
training and post training support.
Mobilization of the necessary
human, financial and material
resources.

Government of Tanzania Role



Support with formal land acquisition, transfer
and registration as per Tanzanian
legislation.



Prepares in agreement with the Project Co. /
PPT, issues at the precise time requested by
the Project Co. / PPT and publishes
statutory notices to yield possession
(vacate) to PAPs (and affected villages, as
required under the LAA)220.



Support and potential partnerships with
District Agricultural Office.
Project to liaise with regional and district
official and technical staff.





The GoT will undertake all necessary steps
to grant to the relevant authority a Granted
Right of Occupancy on required land which
comply with the principles set out in the IGA.



The relevant to then provide a lease to the
Project for the required duration which
grants land rights to the Project which
comply with the principles set out in the IGA
(and relevant other agreements in place at
that time between State and the PPT).

11.6 Stakeholder Engagement During RAP
Implementation
This section broadly describes the stakeholder engagement activities that will take place
during the land acquisition and RAP implementation phase following RAP disclosure.
The objectives of stakeholder engagement during this phase are to:
 Provide feedback to regional, district, ward and village government levels and gain
insights into how implementation is progressing;

220

The statutory Notice to Yield Possession may be issued as part of the Notice of Intention to Acquire under the
LAA. The Project will work with the government to agree the modalities of giving notice to vacate to PAPs under
the IFS.
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 Provide feedback to, and gain insights from the LARWG;
 Introduce PAPs to the processes and activities planned to be undertaken as part of
the RAP implementation to those affected;
 Explain and ensure that every individual affected household understands their
compensation and resettlement options and agreements;
 Ensure that PAPs understand the household relocation process and associated
timing, as relevant;
 Ensure that meetings and information are accessible, specifically for affected
stakeholders;
 Ensure the identification and participation of vulnerable ethnic groups in information
disclosure and consultation activities; and
 Ensure that all resettlement activities proceed smoothly and in a way that minimizes
and / or avoids difficulties for PAPs and PAHs.
Following the disclosure of the RAP, all RAP engagement activities will transition to
management by the EACOP Project RAP implementation team, who will build on the
structures and processes set up by the RAP planning consultant team during the RAP
planning phase. During the transition, the EACOP Project RAP implementation team will:
 Undertake land acquisition and resettlement engagement to support implementation
of the resettlement and livelihood restoration activities. This will align within the
overarching EACOP Project Stakeholder Engagement Framework and Stakeholder
Engagement Plan (as appropriate);
 Set up daily management structures and continue training and mentoring of office
and field-based members of the EACOP Project RAP implementation team; and
 Develop any required additional management tools to provide quality assurance of
engagement-related records including meeting notes, stakeholder records,
commitments, concerns and grievances.
The stakeholder engagement execution plan for RAP implementation is summarized in
Table 11-2. This aligns with the stakeholder engagement approach and activities during RAP
planning.
In summary, during resettlement implementation, engagement will be required for:
 Entitlement briefings for each PAP with the support of district, ward and village
authorities;
 Agreement and signing of compensation agreements;
 Payment of compensation processes;
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 Implementation of livelihood restoration and assistance programs at regional, district,
ward and village level (e.g. to ensure coordination and integration with existing
livelihood support initiatives);
 Relocation activities such as serving notices to PAPs and communicating notice
periods;
 Provision of an ongoing cycle of updates and feedback on implementation progress
to affected stakeholders, including modifications to the RAP process, as needed; and
 Monitoring the process and outcomes of RAP implementation.
Vulnerable PAPs and PAHs will receive specific, targeted support to enable their equitable
participation in engagement activities and ensure awareness of additional support options
available (as outlined in Chapter 9).
Table 11-2: Stakeholder Engagement Execution Plan for RAP Implementation
Stakeholder
Group

Task Description

Deliverables

Engagement with
regional and
district authorities.

Regular feedback and guidance meetings with regional and district
authorities to:
 Provide updates on activities completed;
 Discuss upcoming activities;
 Seek guidance on regulatory requirements;
 Provide feedback on grievances received and resolved; and
 Solicit feedback and adapt plans accordingly.

Minutes of meetings.
Attendance registers.
Meeting invitations.

Engagement with
the LARWG.

Regular feedback and guidance meetings with the LARWG to:
 Provide updates on activities completed;
 Discuss upcoming activities;
 Seek guidance on regulatory requirements;
 Provide feedback on grievances received and resolved; and
 Solicit feedback and adapt plans accordingly.

Minutes of meetings.
Attendance registers.
Meeting invitations.

Engagement with
PAPs (incl. PAHs
and PACs).

Engagement will include:
 Disclosure of resettlement agreement information and
notification to PAPs and PAHs regarding resettlement options;
 Regular community meetings with PACs to disclose relevant
information and provide guidance to PAPs on resettlement
options as well as provide updates on the progress of the
resettlement process;
 Record options / preferences of PAPs / PAHs;
 Notification to PAPs of key activities in relation to payment of
compensation and commencement of the construction of
replacement housing;
 Accompanying PAPs to the site / s where replacement
housing is being constructed (as per agreed schedule of
visits);
 One-to-one engagement with PAPs to support understanding
of an agreement on compensation / support packages;
 Management of complaints and grievances process;
 Ongoing monitoring and evaluation related engagement with
PAPs, RAP implementation partners and other related
stakeholders; and
 Discussions and activities related to livelihoods restoration.

Notes / minutes of
discussions /
meetings.
Notifications of
meetings.
Signed agreements.
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12. IMPLEMENTATION BUDGET AND
SCHEDULE
12.1

Budget Estimate

An estimated budget for the implementation of the Manyara RAP has been developed based
on the displacement metrics reported in Chapter 6. Budgeting at this stage of the
resettlement process is important to help the Project complete detailed planning and
resourcing prior to the onset of implementation activities.
The main components of this budget are presented in Table 12-1 below. All cash
compensation contained in the VRs and Compensation Schedules (see Chapters 4 and 6)
has been included in the budget. In-kind and other entitlements (e.g. Replacement Housing
and Livelihood Restoration) will also be monetized for budgeting purposes.
Table 12-1: Summary of RAP Implementation Budget Components
Budget Main
Component

Summary Description

Land.

The cost of land is a function of the area of land to be acquired by the Project. For
permanently acquired land, market rates as determined during professional valuation
apply. These rates are dependent on location and on the category of land (residential land,
bare farmland, community land, etc.). The budget uses the CV approved rates (see
Chapter 6). When estimating the cost of land, allowance has been made for orphaned land
that has been identified in the VRs. Transaction costs (10%) have been included in the
cost of land as an additional entitlement under IFS.

Residential and
Other
Structures.

Owners of Project-affected occupied and complete residential dwellings will have a choice
between cash compensation, and the provision of replacement structures. The RAP
implementation budget has adopted a conservative approach – i.e., it has assumed that all
PAPs will choose replacement housing rather than cash compensation.
Replacement of adequate housing is required under the international standards, and costs
for provision of ‘adequate housing’ have been included in the budget.
Owners of ancillary structures will also be eligible for cash compensation for these affected
structures, with this also included in the RAP implementation budget. The compensation
cost of structures has been determined on the basis of replacement value (not including
depreciation).

Crops and
Economic
Trees.

During asset valuation surveys all affected crops and economic trees have been recorded,
valued, and owners of these are eligible for cash compensation which has been included in
the budget.
IFC PS5 “requires loss of assets to be compensated at replacement cost”. IFC PS5
defines replacement cost as the market value of the assets plus transaction costs. Market
value is the value required to allow affected communities and persons to replace lost
assets with assets of similar value. In order to meet this standard and provide for
replacement cost for loss of crops and trees, the approved 2012 crop compensation values
have been increased using compounded inflation rates from 2013 to the first half of 2018.
The compounded or cumulative inflation rate for the years (2013-2018) is 45.44%.
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Budget Main
Component

Summary Description



Allowances.

Disturbance Allowance: Physically and economically displaced households are eligible
for a disturbance allowance, which is defined in the Valuation and Valuers Registration
Act, 2018, Section 13 (this Act is also described as The Valuation and Valuers
(General) Regulations, 2018);
Physically displaced persons are also eligible for the following allowances as defined
under the regulations, which have been included in the budget:
o Accommodation Allowance based on the rent that the affected property would
command, multiplied by the number of months provided in the law – i.e. 36
months; and
o Transport Allowance: i.e., the amount equivalent to transporting 12 tons either by
rail / road for 20 kilometers from the point of displacement.

Graves and
Ritual Sites.

In terms of Tanzanian legislation, compensation for relocation of graves comprises two (2)
components, which have been allocated within the budget:

Compensation to relatives of the deceased for reasonable expenses associated with
rituals involved in exhumation of graves; and

Costs involved in the removal, transportation, reinstatement and re-interment of the
grave or dead body, as defined in the Graveyard Removal Act (No. 9 of 1969).
The budget includes the costs for moving the four (4) affected graves in the Manyara
Region and the compensation payments to relatives required under the legal framework.

Livelihood
Restoration &
Transitional
Support.

The budget for livelihood restoration measures includes three (3) main components:

Costs associated with, transitional support and / or food security measures to
accommodate the physically and / or economically displaced individuals prior to
replacement land and / or replacement housing being available.

Costs associated with individual, and household-level livelihood restoration measures:
Budget based on the number of PAHs and PAPs multiplied by a standard amount per
household that incorporates the cost of typical elements of livelihood restoration
programs (agricultural improvement training, food packages, seed capital for
alternative enterprises, skills training, money management training, etc.). This
standard cost per household will consider normal estimates from service providers
typically involved in the provision of such programs. Livelihood restoration programs
are scaled in terms of the intensity of livelihood impacts that affected households will
experience; where a household will lose only a small proportion of its land, the impact
on the livelihoods of its members is unlikely to be significant; and

Costs associated with community or village-level livelihood restoration measures:
Budget allowance will be based on the number of villages affected by the Project and
impacts on communal land etc.

Vulnerable
Persons and
Households.

Additional assistance required by vulnerable persons or households will be assessed on a
case-by-case basis during resettlement implementation, building from a list of potentially
vulnerable PAHs developed during the RAP planning phase. An allowance will be made in
the RAP implementation budget for this additional assistance and will be monitored
closely.

RAP
Implementation.

Implementation resources will be required to undertake RAP and LRP implementation
activities. EACOP has committed to maximizing national content in the composition of
these teams. Budget for the implementation resources is based on the estimated level of
effort associated with each task (in terms of man-days) multiplied by the average daily cost
of the resources required to perform those tasks. The level of effort involved in each task is
in turn based on the number of affected households and villages that the implementation
will need to cover.
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It should be noted that at this stage the budget is indicative and will require further
refinement following the finalization of the following activities:
 Signing of household compensation agreements, which will finalize the following
details:
- Decision relating to compensation options by the PAP (e.g. cash compensation
or replacement housing); and
- Identification, allocation and securing of replacement housing, and agricultural
land.
 Procurement of replacement housing building contractor, and updating of
construction costs; and
 Final identification of livelihood restoration partners and initiation of activities and
programs.

12.2

Indicative RAP Implementation Schedule

Tables 12-2 and 12-3 provide an indicative RAP development and implementation schedule.
It is important to note, as detailed in Table 12-2, that following finalization of the RAP, there
is a GoT review period followed by update of the RAP, and public disclosure.
During further community sensitization meetings, PAP entitlement briefings, and ongoing
Project CLO engagements, updates will be provided to PAPs and relevant stakeholders on
the RAP implementation schedule.
It is anticipated that the completion of implementation activities in the Manyara Region will
take approximately 21 months. It is important to note that several factors can significantly
delay the implementation process, hence proactive management is necessary. For example,
proceeding with implementation is dependent on GoT processes and approvals, such as
approval of the Valuation Reports and issuing of relevant notices required under the Land
Acquisition Act.
In addition to the key RAP implementation activities listed in Table 12-3, there are a number
of activities listed that will continue beyond the 21-month implementation period. These
include but are not limited to:


Stakeholder Engagement;



Livelihood Restoration and Assistance Programs; and



Monitoring and Evaluation Programs.
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Apr‐20

Mar‐20

Jan‐20

Feb‐20

Dec‐19

Nov‐19

Oct‐19

Sep‐19

Aug‐19

Jul‐19

Jun‐19

Apr‐19

May‐19

Mar‐19

Jan‐19

Feb‐19

Dec‐18

Oct‐18

Nov‐18

Sep‐18

Aug‐18

Jul‐18

Jun‐18

May‐18

Apr‐18

Mar‐18

RAP Planning

Feb‐18

Table 12-2: High-level Schedule for RAP Development and Disclosure

Development of the Resettlement Policy Framework
Step 1: Resettlement Policy Framework
Finalization and disclosure of the RPF
Step 2: Detailed Surveys and Valuation
Determination of base compensation rates
Confirmation of land areas for surveys
Preparation and planning for surveys
Announcement of surveys and cut‐off date
Surveys and valuations (including additional data collection)
Validation of valuation schedules
Preparation of Valuation Reports & Compensation Schedules
Disclosure of individual Compensation Schedules to PAPs
Step 3: Final Valuation Reports
Compilation of final Valuation Reports and Compensation Schedules
Sign off (Village/Ward/District/DC Level)
Submission of Valuation Reports and Compensation Schedules to Chief Valuer
Step 4: RAP and LRP Development
Development of socio‐economic baseline
Replacement land and resettlement housing (identification and concept)
Preparation of Draft RAP
Submission of Draft RAP to GoT for 30 day comment period
Finalisation of RAP (including final displacement metrics from VR)
Disclosure of RAP
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Step 5: Public Purpose and Conversion to General Land (Government of Tanzania)
Necessary Documentation by GoT for Gazettement & Notice of Intention to Acquire
Conversion of Village Land & Reserved Land to General Land (Inc. required Notices)
Step 6: Compensation Agreements
Serving Notice of Intention to Acquire Land
Preparation of Entitlement Briefings and Compensation Agreements
PAP Entitlement Briefings
PAP Compensation Agreements
Step 7: Payment of Compensation, Relocation & Implementation of LRP
Payment of compensation
Notice to Vacate/Yield Possession
Secure and prepare replacement land (agricultural and construction purposes)
Procurement of house construction contractors
Construction of replacement housing
Relocation ‐ Economically Displaced PAPs (and transitional support where necessary)
Relocation ‐ Physically Displaced PAPs (and transitional support where necessary)
Livelihood Restoration and Assistance Programs:
Engagement with PAPs and refinement of LRP
Engagement with district officials and potential service providers
Mobilization of human, financial and material resources
Operationalize Livelihood Restoration Programs (ongoing for 2‐3 years until livelihoods restored)
Step 8: Rights Granted to GoT
Right of occupancy/rights to GoT
Step 9: Lease for Land to Project
Lease
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Month 21

Month 20

Month 19

Month 18

Month 17

Month 16

Month 15

Month 14

Month 13

Month 12

Month 10

Month 11

Month 9

Month 8

Month 7

Month 5

Month 6

Month 4

Month 3

Final Investment Decision

RAP Implementation

Month 2

Month 1

Table 12-3: High-level Schedule for RAP Implementation
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13.

MONITORING AND EVALUATION

13.1

Introduction

The Project will finalize a Monitoring and Evaluation (M&E) and reporting system prior to the
implementation of the RAP. This will include both internal, external and participatory
monitoring and reporting processes to ensure complete and objective information is
provided. The RAP M&E and reporting process will be integrated into a larger project-wide
environmental and social management process that will collectively inform the management
of project related impacts.
The performance monitoring indicators will be selected to measure inputs, outputs, and
outcomes for resettlement activities, and will aim to provide feedback to the Project as well
as to relevant stakeholders on the RAP implementation process. The whole M&E process
will be linked to the household level socio-economic and asset surveys undertaken for the
development of the RAP. The information from these surveys will provide the baseline and
indicators against which to monitor and evaluate progress, therefore the involvement of the
displaced persons in the process will be vital.
This process will also confirm the levels of success of livelihood restoration measures and
for that reason M&E of the impacts of resettlement will continue for a reasonable period after
all resettlement and related development activities have been completed.
The section below sets out the monitoring and evaluation framework that will be used to set
up the resettlement M&E procedures and includes:
 M&E process, objectives and purpose;
 M&E during the construction phase;
 Types of M&E including:
- Process M&E;
- Compliance M&E;
- Completion audit;
- Ex-post evaluation; and
 Reporting.

13.2

Monitoring and Evaluation Process

The key objectives of the M&E process include:
 Confirming the legal compliance of the RAP implementation;
 Verifying that the implementation of livelihood restoration programs are adequate and
appropriate for re-establishing prior levels of livelihoods;
 Ensuring the ongoing management and redress of resettlement related grievances;
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 Identify problems and successes early to allow timely corrective actions;
 Ensuring that correct procedures are followed; and
 Assess the quality, progress and impact of RAP implementation.
In particular, the program will track progress with:
 Physical resettlement;
 Compensation payments;
 Livelihood restoration; and
 Status of vulnerable households.

13.2.1 Purpose of Monitoring
The purposes of resettlement monitoring are to verify that:
 Actions and commitments described in the RAP are implemented fully and on time;
 Eligible people receive their full compensation within agreed timeframes;
 PAPs who are physically displaced and / or require specific transitional support,
especially where replacement housing and / or land is not available at the point of
displacement, will be individually monitored until settled into their replacement house
(where this option is selected). This will include the monitoring of their restoration of
livelihoods;
 Commitment to livelihood restoration / improvement is recognized, monitored, and
documented;
 RAP actions and compensation measures are effective in enhancing or restoring
livelihoods (both in the form of living standards and income levels);
 Every effort is made to ensure that PAPs identified as vulnerable can attend
meetings or be consulted separately if required and provided with additional
assistance (as per their vulnerability) in re-establishing their livelihoods;
 Community-level impacts are recognized, and mitigation measures are implemented;
 Changes in RAP procedures are made during implementation (so that compensation
measures are effective in restoring livelihoods);
 Construction activities are closely followed and all additional land acquisition, crop
compensation and construction damage issues are identified and addressed; and
 Complaints and grievances lodged by PAPs are followed-up and appropriate
corrective actions are implemented.

13.2.2 Purpose of Evaluation
The purpose of evaluation programs, in contrast to monitoring, is to provide focused,
independent assessment, of the overall success of the land acquisition, at regular intervals.
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The systematic and objective evaluation of the RAP implementation and results will be
guided by the five Organization for Economic Cooperation and Development (OECD)
Evaluation Criteria summarized in Table 13-1.
Table 13-1: OECD Evaluation Criteria
Relevance

Are we doing the right thing?
How important is the relevance or significance of the intervention regarding local and
national requirements and priorities?

Efficiency

Are the objectives being achieved economically by the development intervention? How
big is the efficiency or utilization ratio of the resources used?

Effectiveness

Are the objectives of development interventions being achieved?
How big is the effectiveness or impact of the project compared to the objectives planned?

Impact

Does the development intervention contribute to reaching the overall objective?
What is the impact or effect of the intervention in proportion to the overall situation of the
target group or those affected?

Sustainability

Are the positive effects or impacts sustainable? How is the sustainability or permanence
of the intervention and its effects to be assessed?

In line with the above guiding criteria, and further elaborated in the RAP Evaluation
Framework in Table 13-2, the proposed evaluation programs will include the following:
 Evaluation of monitoring results, and actions are taken as a result;
 Determination of compliance with the VPP / LRP / RAP, Company policies,
Tanzanian requirements, and international standards;
 Evaluation of emergent, mid and long-term development indicators, including the key
performance indicators defined as part of the monitoring program;
 Identification of any unforeseen, or inadequately addressed risks or problems; and
 Recommendations designed to correct identified problems and / or enhance the
achievement of resettlement goals and objectives.
Ongoing meetings of the LARWG will serve as opportunities to collectively evaluate progress
towards achievement of LRP / RAP objectives. An annual external evaluation may also be
conducted of the livelihood restoration and resettlement programs.
A completion audit, conducted approximately three (3) years after the initiation of the LRP,
will constitute the final step in the evaluation program.
A system for data collection is to be established, this will include resources required to carry
out the monitoring. The data collected is to be entered into a database, which will allow for a
comparison between the monitoring events.
The Project will be responsible for providing the human resources, training, funds and
facilities for implementing the monitoring program, including any external evaluations.
Monitoring programs will typically be designed and implemented by the RAP implementation
team in collaboration with those affected, and with other stakeholders.
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The monitoring activities will be considered to be complete when all construction activities
are completed, and the adverse impacts of resettlement have been addressed in a manner
consistent with the objectives stated in the RAP and resulting resettlement agreements.
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Table 13-2: RAP Implementation Evaluation Framework
Question area

Learning Questions

Approach

Data
collection

Relevance

Are the LRP outputs relevant and well-conceived
in the context of IFC PS5?

This question will be answered through a combination of activities including focus group
discussions with PAPs as well as specific questions on relevance included in the
monitoring of the activities of the RAP implementation team.

Internal ME;
Participatory
Inquiry.

Have the outputs and related activities been
implemented in a timely and cost-effective
manner?
Have resources been utilized cost effectively?
Do the quantitative and qualitative results justify
resources used?

Administrative data will be collected for all RAP activities, including contracts, travel,
logistics, etc. to quantify the numbers of organizations, institutions and people reached
and at what cost.
Records will be kept of those attending and completing training provided.
Overall costs per individual for changes in the outputs and related activities will be
disaggregated and tracked.

What changes in resettlement behavior,
relationships or activities of the key service
providers and PAPs is the project generating?
To what extent have the RAP outputs been
achieved and are contributing to these changes?
What barriers and constraints have affected the
outputs?
What can be learned from this to date and what
improvements could be made and by whom?

These questions will be answered through a combination of guided key informant
interviews and focus group discussions on significant changes.
These will be administered with all PAPs and with representatives of the host community,
and key stakeholders at the district level.
They will provide data on overall changes in the livelihood and income generation
capacities and behaviors related to the objectives of IFC PS5 and guided by the
evaluation and monitoring framework output indicators. They will also enable
identification of unexpected consequences that can be attributed directly or indirectly to
the resettlement.
The data collected and analyzed will be compiled into quarterly progress reports that are
reviewed and reflected upon to inform any adjustments in the RAP implementation
approach.
Direct contributions to gender equity and women’s empowerment will also be considered
in answering these questions.

Efficiency

Effectiveness
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Data
collection

Question area

Learning Questions

Approach
The answers to these questions will involve a summation of the RAP approach, the
relevance, efficiency and effectiveness questions about the outputs. These will also
provide the measures for the output indicators.
The RAP will be evaluated and monitored according to the output areas, through review
of internal progress reports, follow up focus group discussion and key informant
interviews to assess changes and outcomes.
These questions will also frame the completion audit to assess the RAP impact.

External ME

Impact

In what ways have resettlement and livelihood
interventions and investments lead to sustainable
livelihood restoration?
To what degree have community development
activities lead to improvement in the welfare of
project-affected persons, households and
communities?
Are there any broader positive or negative
impacts on the resettlement communities, if so,
what are they?
Is there collaboration on issues related to land
access?

Answers will come from a combination of RAP evaluation, project level outcome and
output monitoring by the RAP implementation team and external consultants. The PAPs
will be included in all stages of data collection and feedback provision and data will be
disaggregated to reflect various groups including women, children, and youth.

External ME

Sustainability

To what extent is the intervention contributing to
improved livelihoods, assets enhancement and
income generation capacity of PAPs in the
context of integration in the resettlement
community?
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13.2.3 Monitoring and Evaluation During Construction
Resettlement M&E is generally not carried out in isolation from the overall Environmental
and Social M&E due to the range of related and / or integrated impacts resulting from the
construction phase that could have a bearing on livelihoods.
Outcomes of monitoring related to impacts from construction e.g. dust, noise, vibration,
water quality, health, community safety, and security will feed into a broader overall
environmental and social monitoring system that will also inform the RAP process and the
possible impacts on ongoing livelihoods and on livelihood restoration.
It is also possible that additional land may be required once construction activities start. If
this additional land is a permanent project requirement then additional land acquisition will
be required. An integrated management process will ensure that additional permanent land
acquisition is completed in accordance with the principles outlined in the RAP and RPF.
Land required for temporary use during construction will be accessed according the
requirements of the Project’s Land Management Plan.

13.2.4 Types of Monitoring and Evaluation
Four (4) types of M&E will be conducted as part of the RAP implementation, consisting of:
 Process monitoring and evaluation;
 Compliance monitoring and evaluation;
 Completion audit; and
 Ex-post evaluation.
Process Monitoring
This is an internal monitoring activity that tracks the impacts of the resettlement
implementation process on the PAPs, PAHs and host communities. It ensures efficient
resettlement implementation management through:
 Identification and timeous implementation of corrective actions;
 Providing an opportunity for those involved in the programs to take stock by
evaluating the work honestly;
 Formulating improvements; and
 Allowing those involved in the implementation who have first-hand experience and
are often acutely aware of the weaknesses.
This M&E will start when land acquisition notices are distributed and continue until the
completion of the Project construction phase.
Achieved progress will be measured against planned deliverables and the quality of services
and construction will be reviewed. A quarterly report by the RAP implementation team will be
distributed among the relevant teams for responsible individuals and / or groups to take
appropriate actions (including corrective actions and / or improvements) where relevant.
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As a minimum, the following components will be monitored:
 Community consultations implemented and ongoing;
 Grievance procedures in place and functioning (claims addressed);
 Transfer of entitlements and compensation payments disbursed;
 Transitional support program monitoring;
 PAPs identified as vulnerable;
 RAP implemented in line with RAP principles, procedures and timeframes;
 RAP funding for livelihood restoration is implemented fairly and transparently;
 Progress with income restoration and development activities; and
 Monitoring and evaluation reports submitted.
Indicators associated with the process monitoring are set out in Table 13-3.
A monitoring plan will be established by the RAP implementation team who will refine
relevant elements in the RAP.
Table 13-3: Monitoring Matrix
Component
Activity

Physical
Resettlement

Economic
Resettlement

Indicators

Information
Source

Monitoring

Frequency

Implementation
management
records generated
by the Project and
/ or RAP
implementing
agent.

Process
monitoring.
Compliance
monitoring.
Completion
audit.

Monthly for
process
monitoring, biannual for
compliance
monitoring and
once off for
completion
audit.

PAP specific
qualitative and
quantitative
compared to
baseline
information and
GIS records, VRs,
direct site
observation,
photos, interviews.

Compliance
monitoring.
Completion
audit.

Annual for
compliance
monitoring and
once off for
completion
audit.

 Number of households physically
resettled including:
- resettled to replacement houses
(where selected);
- resettled who selected cash
compensation.
 Number of households economically
resettled.

 Number of PAPs to whom the
compensation packages have been
disclosed;
 Number of households that have
signed the compensation agreement;
 Number of households that have
received their cash compensation
payments and other entitlements;
 Number of households allocated
replacement houses if applicable.
Compensation
 Compensation has been delivered to
all as per entitlements and can be
demonstrated to have achieved
replacement;
 Has community infrastructure been
replaced?
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Component
Activity

Information
Source

Monitoring

Frequency

Baseline survey.

Monitoring
survey
conducted by
compliance
monitor.

Annual
compliance
monitoring.

Implementation
management
records generated
by the Project and
/ or RAP
implementing
agent.

Process
monitoring.
Compliance
monitoring.
Completion
audit.

Quarterly for
process
monitoring, biannual for
compliance
monitoring and
once off for
completion
audit.

 Have livelihoods been restored?

PAP specific
qualitative and
quantitative
compared to
baseline
information and
GIS records, direct
site observation,
photos, interviews.

Compliance
monitoring.
Completion
audit.

Annual for
compliance
monitoring and
once off for
completion
audit.

 Number of vulnerable households
supported during the transition
period;
 Type of support given to vulnerable
households.

Implementation of
management
records generated
by the Project and
/ or RAP
implementing
agent.

Process
monitoring.
Compliance
monitoring.
Completion
audit.

Monthly for
process
monitoring, biannual for
compliance
monitoring and
once off for
completion
audit.

 Evaluation of assistance given to
vulnerable categories.

PAP specific
qualitative and
quantitative
compared to
baseline
information direct
site observation,
photos, and
interviews.

Compliance
monitoring.
Completion
audit.

Annual for
compliance
monitoring and
once off for
completion
audit.

Indicators

Demographic
Changes to
PAPs esp.
impacted
households

 Household demographic profile;
 Educational status of household
members;
 Health status of household
members;
 Food security;
 Asset ownership;
 Access to services;
 Land holding;
 Income and expenditure.

Replacement
land and plots

 Number of households allocated
replacement land/supported to
secure replacement land;
 Number of new plots of land legally
transferred and registered (as
appropriate) and documents
provided to PAP.

 Number of households enrolled for
the livelihood restoration program;
 Status on ongoing income
restoration activities;
 Food security of PAPs from
handover to 6-months.

Livelihood
Restoration

Vulnerability
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Component
Activity

Information
Source

Monitoring

Frequency

Grievances.






Number of grievances received;
Number of grievances resolved;
Number of grievances pending;
Number of Project grievances
forwarded to the Court;
 Number of Project grievances
resolved at the District Land and
Housing Tribunal.

Implementation of
management
records generated
by the Project and
/ or RAP.
Implementing
agent.

Process
monitoring.
Compliance
monitoring.
Completion
audit.

Monthly for
process
monitoring,
bi- annual for
compliance
monitoring and
once off for
completion
audit.

RAP
Completion
Schedule.

 RAP entitlement delivered in a timely
fashion to works contractor and to
budget.

Implementation
management
records.

Process
monitoring.

Monthly for
process
monitoring.

 Use of data and logical storage;
 Accessibility of files and security;
 Completeness of records.

The Project and /
or RAP.
Implementing
agent records,
analysis and
interviews –
generated by
compliance
monitoring.

Compliance
monitoring.
Completion
audit.

Annually for
compliance
monitoring and
once off for
completion
audit.

 Overview of lessons learned.

Analysis and
interviews –
generated by
compliance
monitoring and
completion audit.

Compliance
monitoring.
Completion
audit.

Annual for
compliance
monitoring and
once off for
completion
audit.

Data
Management.

Lessons
Learned.

Indicators

Compliance Monitoring
This type of monitoring is aimed at establishing whether resettlement implementation is
meeting the key objectives as defined in the RAPs / LRPs. It will be based on both:
 Quantitative monitoring in the form of follow up socio-economic surveys to compare
changes in household characteristics relative to baseline conditions (reported in
Chapter 5); and
 Qualitative or participative monitoring involving consultation with stakeholders to elicit
their views and inputs.
Compliance monitoring will be ongoing during RAP implementation and will:
 Provide the Project with an assessment of socio-economic and other impacts arising
from the resettlement process;
 Determine the impact of, and responses to, livelihood restoration activities;
 Monitor the adaptability of households, vulnerable households; vulnerable ethnic
groups; and
 Identify adjustments in the implementation of the RAP, and the need for corrective
action plans.
Tasks to be undertaken will include:
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 Review of the RAP, overall Environmental and Social Management Plan, and other
project related documents that are relevant for the monitoring, including internal
monitoring reports and addenda to overall Environmental and Social Impact
Assessments developed for the Project;
 Review of the Grievance Register and actions taken in response to grievances;
 Reviewing compliance at regular intervals during the implementation process;
 Detailed discussions with Project personnel, including the implementation team,
social investment team, stakeholder engagement team, and contractors;
 Consultations with all households, and eventually a stratified sample, of households
who were resettled to confirm the ability of the households to restore their livelihoods
following the resettlement;
 Confirmation that PAPs received due compensation in line with the entitlement
framework;
 Consultations with a sample of people who have registered grievances;
 Discussions (in the form of key informant interviews or focus group discussions) with
district, ward, and village leaders; and
 Discussions with any civil society groups who are involved in livelihood restoration
activities, or who have established or presented themselves during the
implementation process.
Compliance monitoring shall be undertaken quarterly during implementation and for two (2)
years following resettlement, after which it will be undertaken bi-annually, with key
compliance audits to be implemented at the five (5) and ten (10) year post-implementation
marks. Quantitative surveys should be a sample sufficient to achieve at least a level of 90%
confidence with a 10% margin of error.
Specific engagement activities to be undertaken as part of ongoing qualitative impact and
compliance monitoring are outlined in Table 13-4.
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Table 13-4: Stakeholder Engagement as Part of Monitoring and Evaluation during
Resettlement Implementation
No

1.

Tasks

Monitoring
performance of
RAP
implementation221.

Stakeholder Engagement
Activities
 Provide periodic feedback
using a structured report to
authorities; and
 Develop monitoring
database (this will form part
of the social performance
monitoring carried over
from the construction
phase).

2.

Monitor vulnerable
groups’ ability to
adapt to their new
environment222.

3.

 Develop a schedule for
setting up regular
meetings;
Ongoing
 Determine important
consultation with
aspects to discuss with
resettled
PACs, NGOs, etc. based
households and
on trends observed in the
host communities
grievances received; and
(monitoring period
to be determined by  Develop printed materials
and reports for distribution
Project).
that provide updates on
post-implementation RAP
activities.

 Establish and manage
feedback structures.

Stakeholders

Medium

CLOs;
PAPs;
PACs;
Village and ward
councils; and
 NGOs and CBOs.

 Regular village-level
meetings to ensure that
the information provided is
considered as part of the
monitoring process; and
 Monitoring database to
track progress against set
criteria and objectives.

 Village and ward
councils; and
 Vulnerable groups.

 Focus group meetings;
 CLOs who will return
periodically to vulnerable
households to determine
how well they are able to
re-establish themselves;
 Suggestion boxes;
 Grievance records; and
 Capacity building
initiatives.

 PACs;
 PAPs;
 Regional and district
authorities; and
 Relevant NGOs and
CBOs.












Focus group meetings;
Posters / notice boards;
Pamphlets;
CLOs; and
Grievance records.

Completion Audit
A completion audit will be conducted, by an independent third party to verify that the RAP
implementation has met the necessary standards and restored or improved the livelihoods of
the PAPs. The completion audit will assess implementation against the criteria developed in
the M&E framework, previous M&E reporting and the original socio-economic baseline. The
key objectives of the completion audit are:

221

Monitoring during this phase will be guided by the grievance mechanism, suggestion boxes and the village
leadership who will be able to provide information on how PACs and PAPs experience the process.

222

The IFC provides guidelines for monitoring vulnerable groups, which include identifying key individuals and
groups within the vulnerable persons group, ensuring rightful representation and creating a safe environment
for discussions to take place.
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Assess the effectiveness of measures to avoid and minimize displacement impacts
by comparing actual project impacts on land and people versus those documented in
the RAP;



Verify that all entitlements and commitments described in the RAP have been
delivered;



Determine whether RAP measures have been effective in restoring or enhancing
PAP’s living standards and livelihood;



Check on any systemic grievances that may have been left outstanding; and



Identify any corrective actions necessary to achieve completion of RAP
commitments.

The timing of the completion audit will largely be guided by several factors, as described
below, however it is anticipated to be three (3) years after the initiation of the LRP:


PAP must have been relocated to their new location (physical displacement) and be
fully established;



Agricultural activities on replacement land must have been reinstated. (It can typically
take at least three seasons to reach previously achieved yields); and



Longer observation periods between the impact and completion audit can eliminate
the effect of natural fluctuations such as drought.

Indicators to be evaluated will include (but are not limited to):
 Changes in livelihood strategies and sources of income;
 Changes in status of vulnerable households (adaptability);
 Changes in agricultural yield / produce (quantity / quality) and income from farming;
 Changes in small business activities / economic activities other than agriculture;
 Changes in household income and expenditure patterns;
 Changes in household structure (size and composition);
 Changes in health patterns / incidence of diseases;
 Community cohesion / social stability (including for resettlement host communities);
and
 Management / maintenance of replacement houses and community facilities.
The completion audit will also set out the terms of reference for the ex-post evaluation.
Ex-post Evaluation / Post-Project Evaluation
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An ex-post evaluation is generally conducted three (3223) years after the Project completion
with the emphasis on reviewing the effectiveness and sustainability of the project by
assessing the long-term impact that resettlement has had on PAPs and host communities,
and whether compensation and livelihood restoration initiatives achieved the intended
benefits in a sustainable manner.
This evaluation also aims at deriving lessons learned and recommendations to improve the
project and to help plan and implement more effective and efficient projects.
The terms of reference for the ex-post evaluation will be determined by the completion audit
team in conjunction with the Project, and if deemed necessary, in consultation with key
additional stakeholders. Issues and associated indicators to be examined will be determined
by the results of the completion audit.
The ex-post evaluation will be undertaken by a qualified independent party.

13.3

Reporting

Monitoring reports will be prepared and are likely to include, but not be limited to, (per
monitoring type):
 Process monitoring: Monthly internal reports on project progress and issues. These
reports will be for project management and technical team use and will be
accompanied by any suggested resolutions and mitigation measures, to pre-empt
larger issues. As part of ongoing monitoring relevant feedback will be provided to
PAPs e.g. via the EACOP CLOs.
 Compliance monitoring: An independent monitor will review the performance of the
RAP implementation bi-annually for up to two (2) years following resettlement, after
which it should be undertaken at least annually, with a key compliance audit to be
done after three (3) years. As part of ongoing monitoring, relevant feedback will be
provided to PAPs e.g. via the EACOP CLOs; and monitoring results required for any
regulatory purposes will be provided to the relevant government authorities.
 Completion audit: This will be completed post-implementation (approximately three
(3) years after relocation of PAPs). A suitably experienced, independent third party
will conduct this audit. Once the completion audit has been concluded, and any
corrective actions arising therefrom undertaken, the resettlement program shall be
deemed complete. At this point, the Project will end its resettlement monitoring
program, but may decide to undertake a post-project evaluation.
 Ex-post evaluation (or post-project evaluation): A third-party audit to be
completed approximately three (3) years following the Completion Audit. The
necessity and scope of the post-project evaluation will be determined in consultation
with the relevant project team and stakeholders.

223

The ex-post evaluation timing will be determined by the completion audit.
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In terms of ongoing monitoring, the project team will arrange for all necessary provisions to
assure stakeholder engagement during the monitoring phase. Thereby, the Project will
endeavor to involve independent third parties or to facilitate the community to participate in
monitoring, where practical and acceptable by the communities concerned.
In terms of reporting, the Project will establish regular communication and reporting channels
back to the communities and individuals impacted and concerned, whether through nontechnical summaries of progress updates, engagement activities, public meetings, or
targeted issue-based hearings.
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Appendix A
RAP Survey Forms

TOT5212: Social and Resettlement Services for EACOP: Land Survey Form

Part A: Data Collection Information
1

PAP Identification (property identifier):

2

Date:

3

Village:

4

Ward:

5

Full name of PAP (land owner/user):

6

Mobile number:

7

Full name of spouse:

8

Mobile number:

9

If not the landowner, provide full name of the
landowner/community/entity:

2018/05

14

Was mediation successful? Y/N

15

If mediation is unsuccessful, describe the reason
why?

16

If mediation is unsuccessful:
(a) Dates of official notice to compulsory
acquire land:
(b) Photographic record of notice:
(c) Dates of the first, second and third
opportunity to reconsider whether
compulsory process needs to be followed:

Part C: Land Details

Part B: Absenteeism and Refusals
10

If PAP refuses to participate in land adjudication
(recording property boundary), provide reason?

11

In case the PAP is absent schedule an alternate
date for adjudication?

12

13

If PAP refuses to participate in boundary
demarcation on basis of principle, will mediation be
possible? Y/N

17

Directly affected area (size of the land inside the
delineated area, in acres):

18

Will the portion/s of the farm outside the delineated
area be orphaned? Y/N (Based on outcome of
orphan land criteria)

19

If yes, total size of the orphan land (acres):

20

Total size of the land including orphaned land
(acres):

21

Land tenure on affected property:

22

Land uses practiced by the PAP on property:

If yes, provide date for mediation?
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TOT5212: Social and Resettlement Services for EACOP: Land Survey Form

2018/05

Part D: Sketch of surveyed land and neighboring properties
#

Names

Signature

1

2

1

2
VAL/
Vill/
001/L

3

3

4

5
5
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TOT5212: Social and Resettlement Services for EACOP: Land Survey Form

2018/05

Part E: Identification of other structures and/or PAPs dependent on affected property (assigning numbers to be used in valuation &
socio-economic survey)
23

Description of
assets on
property

24

Asset Ownership
(Landowning or nonlandowning)

25

PAP number (issue new
number for nonlandowning land user)

26

Asset number /
GPS Location
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27

Name of nonlandowning
PAPs

28

Contact details

29

Tenure status

TOT5212: Social and Resettlement Services for EACOP: Land Survey Form

2018/05

Part F: Declaration and Acknowledgement of PAPs and Neighbors
Land Owner Declaration:
I, ................................................................................................................ and my spouse
hereby confirm that the boundaries of my land affected have been well captured, we have visually seen the extents of the portion
affected by the project and we have no reservations to the survey exercise that has been undertaken..
Signature:

Date:

Certificate of Attestation:
I, ................................................................................................................ of
do hereby confirm that I
have duly explained to the said ................................................................. all the information contained in this form in
......................................................................................
dialect / language that he / she / they understand and that he /
she / they fully understood all the information contained in this form before he / she / they signed or made his / her / their thumb
mar.
Signature:

Date:

Acknowledgement and Signature:
I agree with the survey of the contractor and hereby sign as evidence that I was present during the survey exercise.
Full Name of Land Owner:

Signature or Right Thumb Print

Full Name of Spouse:

Signature or Right Thumb Print

Full Name of Land User (where the land owner is not the
current land user):

Signature or Right Thumb Print

Full Name of Neighbour 1:

Signature or Right Thumb Print

Full Name of Neighbour 2:

Signature or Right Thumb Print

Full Name of authorised land officer:

Signature:

Full Name of Surveyor:

Signature:
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Ward
Lusanga ......................................................................................... 1
Misima ............................................................................................ 2
Kijungu ........................................................................................... 3
Partimbo ......................................................................................... 4
Suruke ............................................................................................ 5
Msisi ............................................................................................... 6
Naga .............................................................................................. 7
Igusule ........................................................................................... 8
Bukombe ........................................................................................ 9
Bukome ........................................................................................ 10
Kasharunga .................................................................................. 11
Kyaka ........................................................................................... 12
Saunyi .......................................................................................... 13
Njoro ............................................................................................ 14
Other (specify) .............................................................................. 15
Village
Momboleyo
Misima ............................................................................................ 1
Gita ................................................................................................ 2
Kwavijana ....................................................................................... 3
Ilala ................................................................................................ 4
Mwabib ........................................................................................... 5
Busonge ......................................................................................... 6
Bumkombe town ............................................................................. 7
Bukome .......................................................................................... 8
Runazi ............................................................................................ 9
Bulifani ......................................................................................... 10
Kushaba ....................................................................................... 11
Bulyang’ombe............................................................................... 12
Mnyemfu ...................................................................................... 13
Other (specify) .............................................................................. 14
Refusal reason
Absence of property and/or asset owner ......................................... 1
Need to consult with other family members or third-parties ............. 2
In-principle refusal to participate in Project processes ..................... 3
Land tenure and ownership
Customary land tenure un-registered .............................................. 1
Customary land tenure registered ................................................... 2
Leasehold/Renting.......................................................................... 3
Freehold based on agreement of use with landowner ..................... 4
Freehold no agreement with landowner .......................................... 5
Communal land .............................................................................. 6
No tenure - Public land ................................................................... 7
Land use
Residential ..................................................................................... 1
Grazing........................................................................................... 2
Agriculture ...................................................................................... 3
Fallow............................................................................................. 4
Vacant ............................................................................................ 5
Business......................................................................................... 6
Public ............................................................................................. 7
Asset
Multifunctional residential used less than 6 months a year .............. 1
Multifunctional residential used more than 6 months a year ............ 1
Sleeping only .................................................................................. 2
Kitchen ........................................................................................... 3
Toilet .............................................................................................. 4
Shower ........................................................................................... 5
Business only ................................................................................. 6
Recreation / meeting....................................................................... 8
Grain storage.................................................................................. 9
Livestock kraal .............................................................................. 10
Poultry coop ................................................................................. 11
Grazing area................................................................................. 12
Crops ........................................................................................... 13
Grave ........................................................................................... 14
Cultural site .................................................................................. 15
Other (specify) .............................................................................. 16
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TOT5212: Social and Resettlement Services for EACOP: Asset and valuation survey

Part A: Data Collection Information
1

PAP Identification/ Valuation Number:

2

Date:

3

Ward:

4

Village:

5

Full name of asset owner:

6

Contact number:

7

Full name of spouse:

8

Contact number:

2018/05

15

Is inspection/valuation of property possible without
consent of PAP (e.g. can it be done remotely
without physical access to land)? Y/N

16

If inspection/valuation is not possible without
consent and/or physical access:
(a) Date of official notice to acquire land
through compulsory process:
(b) Photographic record of notice:
(c) Dates of the first, second and third
opportunity to reconsider whether
compulsory process needs to be followed:

Part C: Land Details

Part B: Absenteeism and Refusals
9

PAP refuses to participate in Valuation. Provide
reason for refusal

10

In case the PAP is absent or requires time to consult
with facility, provide alternate date for valuation?

11

If PAP refuses to participate in valuation on basis of
principle, will mediation possible? Y/N

12

If yes, provide date for mediation?

13

Was mediation successful? Y/N

14

If mediation is unsuccessful, describe the reason
why?

17

Total affected land area (acres):

18

Land tenure relevant to affected property and/or
asset:

19

Full name of the landowner, if occupant/asset owner
is not the land owner:

20

PAP Identification/valuation number of land owner:

21

Land uses practiced by the PAP on affected
property:

Part D: Structures and improvements
22
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Number of structures OWNED on affected property

TOT5212: Social and Resettlement Services for EACOP: Asset and valuation survey

2018/05

Floor

Structure
Condition

Dimension main
building

Dimensions
veranda

Sketch

37

38

39

40

No. of doors
35

36

Door
34

No. of windows
33

Window frame

Max No of
people sharing
30

32

Number of
rooms
29

ep
il
a

se
n r
Ceiling

Roof
28

m
o
o
g

31

Walls

Occupancy
status
26

27

Use

Photo
24

25

Structure/ GPS no.
(Extension of PAP
& Property
number)
23

Structures/improvements on affected property

48

New PAP
number

VAL/Vil/
001/L/S1
VAL/
Vil/001/L/S2

41

Are any of the structures used or occupied/rented by someone other than the PAPs household? If YES, specify in the table below:
45

42

Structure/
GPS Number

43

Name/s of
occupant / user

44

Relationship to structure
owner

Contact
details of
occupant
/user

VAL/ Vil/ 001/ L / S1

46

Tenure
status

47

If rented
monthly
amount

e.g. VAL/VIL/001/L/S1/O

e.g. VAL/ Vil/ 001/L/S2/O

VAL/ Vil/ 001/ L / S2
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TOT5212: Social and Resettlement Services for EACOP: Asset and valuation survey

2018/05

Part E: Graves and sites of cultural significance
49

Are there any graves or sites of cultural significance located within the affected land area? Y / N

Graves/cultural significant site/s:
GPS/Track no.

50

Description

51

Name of deceased

52

Name of custodian

VAL/ Vil/ 001/ L / G1
VAL/ Vil/ 001/ L /G2

Cultural significant site/s:
GPS no.

53

Description

54

Name of custodian

VAL/ Vil/ 001/ L / C1
VAL/ Vil/ 001/ L / C2

Part F: Trees of economic value
56
55

Trees and maturity ~ Quantity or Area (acres)

Tree name
30%

60%

100%

15%

Total

Mikorosho

12

21

-

2

35

Migomba

2 acres

-

-

-

2 acres

Track

VAL/Vil/001/L/ Tr1

Part G: Grazing land
57

Area name

VAL/Vill/001/T/Gr1

58

Size

0,75acres

59

Tenure

60

Type of Grazing

61

Proximity to Water Source

Rented

Part H: Seasonal crops
63
62

Crop name
30%

Vanilla

Crop ~ Area (acres) or Quantity

60%

100%

15%

Total
0,75acres

0,75acres
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Track
VAL/Vil/001/L/ Cr1

TOT5212: Social and Resettlement Services for EACOP: Asset and valuation survey

Part I: Any other claims/ disturbances as per National valuation guidelines
a.
b.
c.
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TOT5212: Social and Resettlement Services for EACOP: Asset and valuation survey

2018/05

Section H: Certificate of Translation:
I, ...................................................................................................... of
do hereby confirm that I
have duly explained to the said ....................................................... all the information contained in this form in
......................................................................................
dialect / language that he / she / they understand and that
he / she / they fully understood all the information contained in this form before he / she / they signed or made his /
her / their thumb mark.
Signature:

Date:

Section I: Acknowledgement and Signature:
I agree with the assessment of the Valuer and hereby sign as evidence that I was present during the survey exercise.
Full Name of PAP:

Signature:

......................................................................................
......................................................................................

.................................................

Full Name of Spouse:

Signature:

......................................................................................
......................................................................................

.................................................

Full Name of
Witness: (tick
appropriate
box)

Right Thumb Finger
Print:

Right Thumb Finger
Print:

Right Thumb Finger
Signature:
Neighbour:
Print:
Relative:
.................................................
Village leader:
Other (specify):
......................................................................

Full Name of Village Chairperson:

Signature:

......................................................................................
......................................................................................

.................................................

Full Name of Valuer:

Signature:

......................................................................................
......................................................................................
Full Name of GoT Representative:

Signature:

......................................................................................
......................................................................................
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Right Thumb Finger
Print:

TOT5212: Social and Resettlement Services for EACOP: Asset and valuation survey
Ward:
Lusanga ......................................................................................... 1
Misima ............................................................................................ 2
Kijungu ........................................................................................... 3
Partimbo ......................................................................................... 4
Suruke ............................................................................................ 5
Msisi ............................................................................................... 6
Naga .............................................................................................. 7
Igusule ........................................................................................... 8
Bukombe ........................................................................................ 9
Bukome ........................................................................................ 10
Kasharunga .................................................................................. 11
Kyaka ........................................................................................... 12
Saunyi .......................................................................................... 13
Njoro ............................................................................................ 14
Other (specify) .............................................................................. 15
Village
Momboleyo
Misima ............................................................................................ 1
Gita ................................................................................................ 2
Kwavijana ....................................................................................... 3
Ilala ................................................................................................ 4
Mwabib ........................................................................................... 5
Busonge ......................................................................................... 6
Bumkombe town ............................................................................. 7
Bukome .......................................................................................... 8
Runazi ............................................................................................ 9
Bulifani ......................................................................................... 10
Kushaba ....................................................................................... 11
Bulyang’ombe............................................................................... 12
Mnyemfu ...................................................................................... 13
Other (specify) .............................................................................. 14
Refusal reason
Absence of property and/or asset owner ......................................... 1
Need to consult with other family members or third-parties ............. 2
In-principle refusal to participate in Project processes ..................... 3
Land tenure and ownership
Customary land tenure un-registered .............................................. 1
Customary land tenure registered ................................................... 2
Leasehold/Renting.......................................................................... 3
Freehold based on agreement of use with landowner ..................... 4
Freehold no agreement with landowner .......................................... 5
Communal land .............................................................................. 6
No tenure - Public land ................................................................... 7
Land use
Residential ..................................................................................... 1
Grazing........................................................................................... 2
Agriculture ...................................................................................... 3
Fallow............................................................................................. 4
Vacant ............................................................................................ 5
Business......................................................................................... 6
Public ............................................................................................. 7

Use of structure
Multifunctional residential used less than 6 months a year .............. 1
Multifunctional residential used more than 6 months a year ............ 1
Sleeping only .................................................................................. 2
Kitchen ........................................................................................... 3
Toilet .............................................................................................. 4
Shower ........................................................................................... 5
Business only ................................................................................. 6
Combined multifunctional residential & business ............................ 7
Recreation / meeting ...................................................................... 8
Grain storage.................................................................................. 9
Livestock kraal.............................................................................. 10
Poultry coop ................................................................................. 11
Other (specify) .............................................................................. 12
Occupancy status
Occupied by members of the PAPs household ............................... 1
Occupied by tenants paying rent to the PAP ................................... 2
Occupied by occupants not paying rent (e.g. workers) .................... 3
Not occupied .................................................................................. 4
Business structure .......................................................................... 5
Institutional/government structure ................................................... 6

2018/05

Relation with head of household
Household head ..............................................................................1
Spouse of household head..............................................................2
Son/ daughter of household head....................................................3
Son-in-law/ daughter-in-law of household head ...............................4
Grandchild of household head.........................................................5
Parent of household head ...............................................................6
Parent-in-law of household head .....................................................7
Brother/ sister of household head ....................................................8
Cousin of household head...............................................................9
Grandparent of household head .................................................... 10
Not related but dependent ............................................................. 11
Other (specify) .............................................................................. 12
Demarcation Material
Trees ..............................................................................................1
Fencing wire ...................................................................................2
Wall ................................................................................................3
Bushes............................................................................................4
Sisal................................................................................................5
Road/Pathway ...............................................................................6
Other (specify)… ........................................................................... 7
Walls
Mud blocks only ..............................................................................1
Mud blocks & plasters .....................................................................2
Concrete blocks ..............................................................................3
Clay bricks ......................................................................................4
Plastic sheet ...................................................................................5
Mud and sticks ................................................................................6
Tin / iron sheet ................................................................................7
Other (specify) ................................................................................8
Roof
Thatch ............................................................................................1
Tin / iron sheet ................................................................................2
Plastic sheet ...................................................................................3
Wooden planks ...............................................................................4
Tiles ................................................................................................5
None ...............................................................................................6
Other (specify) ................................................................................7
Window frame
Steel ...............................................................................................1
Wood ..............................................................................................2
None ...............................................................................................3
Other (specify) ................................................................................4
Door
Steel ...............................................................................................1
Wood ..............................................................................................2
None ...............................................................................................3
Other (specify) ................................................................................4
Floor
Cement ...........................................................................................1
Tiles ................................................................................................2
Plastic tiles ......................................................................................3
Mud / earth......................................................................................4
Other (specify) ................................................................................5
Structure Condition
Complete ........................................................................................1
Partially constructed ........................................................................2
Dilapidated......................................................................................3
Other (specify) ................................................................................4
Fence
Wooden sticks ................................................................................1
Wire ................................................................................................2
Combination of sticks and wire ........................................................3
Bush / shrubs ..................................................................................4
None ...............................................................................................5
Other (specify) ................................................................................6
Crops
Cassava..........................................................................................1
Rice ................................................................................................2
Yam ................................................................................................3
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Corn ............................................................................................... 4
White sorghum ............................................................................... 5
Red sorghum .................................................................................. 6
Peanuts/groundnuts ....................................................................... 7
Cowpea .......................................................................................... 8
Cotton ............................................................................................ 9
Onion ........................................................................................... 10
Tomato ......................................................................................... 11
Lettuce ......................................................................................... 12
Carrots ......................................................................................... 13
Cotton .......................................................................................... 14
Coffee .......................................................................................... 15
Beans ........................................................................................... 16
Potato........................................................................................... 17
Pumpkin ....................................................................................... 18
Maize ........................................................................................... 19
Pimento ........................................................................................ 20
Aubergine ..................................................................................... 21
Green legume............................................................................... 22
Watermelon .................................................................................. 23
Melon ........................................................................................... 24
Okra ............................................................................................. 25
Mango .......................................................................................... 26
Banana ......................................................................................... 27
Orange ......................................................................................... 28
Citrus............................................................................................ 29
Papaya ......................................................................................... 30
Sisal ............................................................................................. 31
Other (specify) .............................................................................. 32
Economic trees
Minazi/Coconut............................................................................... 1
Mikorosho/Cashewnuts .................................................................. 2
Michikichi/Oil palm .......................................................................... 3
Miwa/Sugar cane ............................................................................ 4
Mikarafuu/Cloves ............................................................................ 5
Msufi/Msufi ..................................................................................... 6
Mikonge/katani/Sisal....................................................................... 7
Kokoa/Cocoa .................................................................................. 8
kahawa Arabica/Coffee Arabica...................................................... 9
kahawa Robusta/Coffee Robusta ................................................. 10
Mparachichi/Ovacado ................................................................... 11
Mparachichi (improved)/Ovacado improved .................................. 12
Mchenza/Tangarine ...................................................................... 13
Michungwa/Oranges ..................................................................... 14
Michungwa improved/Oranges improved ...................................... 15
Ndimu/Lemon ............................................................................... 16
Mlimau improved/Lemon improved ............................................... 17
Miembe/Mango............................................................................. 18
Miembe kisassa/Mango improved................................................. 19
Miembe Dodo/Mango dodo .......................................................... 20
Mipera/Guava ............................................................................... 21
Mifenesi/Jackfruit .......................................................................... 22
Migomba/Bananas........................................................................ 23
Minanasi/Pineapples .................................................................... 24
Mipapai/Pawpaw .......................................................................... 25
Mikweme /Oyster nuts .................................................................. 26
Komamanga/Pomegranate ........................................................... 27
Mistafeli /Custard apple ................................................................ 28
Mitende/Date palm ....................................................................... 29
Mipension/Passion fruit................................................................. 30
Pears............................................................................................ 31
Apples .......................................................................................... 32
Peaches ....................................................................................... 33
Mlozi /Almond .............................................................................. 34
Walnuts ........................................................................................ 35
Chestnuts ..................................................................................... 36
Lime Tree ..................................................................................... 37
Mibuyu/Boabab ............................................................................ 38
Mzambarau/Plum tree .................................................................. 39
Mikwaju/Tamrind tree ................................................................... 40
Mzeituni/Olive tree ........................................................................ 41
Mzabibu /Grape ............................................................................ 42
Mkungumanga /Nutmeg ............................................................... 43
Miti ya Kivuli/Shade trees ............................................................. 44
Miti ya mbao Ngumu i.e Mininga/Hard wood trees Mininga ........... 45
Mipingo/Blackwood....................................................................... 46
Mianzi/Bamboo............................................................................. 47
Mkungu ........................................................................................ 48
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Mikaratus ...................................................................................... 49
Mwarobaini/Neem ......................................................................... 50
Mng'ong'o/King'ong'o .................................................................... 51
Mpira/Rubber ................................................................................ 52
Mkrismasi/Christmas..................................................................... 53
Mpilipili-Mti /Pepper....................................................................... 54
Lucina trees .................................................................................. 55
Ashok trees ................................................................................... 56
Misonobari/Pine ............................................................................ 57
Gravelia ........................................................................................ 58
Karanga Miti/Macademia nuts ....................................................... 59
Gundi/Gum ................................................................................... 60
Mitiki/Tiki ....................................................................................... 61
Mitopetope/Sweetsop ................................................................... 62
Michongoma/Thorn tree ................................................................ 63
Mjohoro/Acacia ............................................................................. 64
Mnyaa ........................................................................................... 65
Mfolosadi ...................................................................................... 66
Mti maua/Flower tree .................................................................... 67
Mlonge/Moringa ............................................................................ 68
Mkama/ ......................................................................................... 69
Castor Nyonyo .............................................................................. 70
Cashew trees ................................................................................ 71
Cassava........................................................................................ 72
Maize ............................................................................................ 73
Sorghum ....................................................................................... 74
Rice .............................................................................................. 75
Peas ............................................................................................. 76
Groundnuts ................................................................................... 77
Sesame ........................................................................................ 78
Sugar cane ................................................................................... 79
Plantain......................................................................................... 80
Bananas ....................................................................................... 81
Mangoes ....................................................................................... 82
Coconuts ...................................................................................... 83
Oil palm ........................................................................................ 84
Paw-paw ....................................................................................... 86
Natural forest… ........................................................................... 87
Other (specify) .............................................................................. 88
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Part A: Data collection information

7.

1.

Valuation/household number: ..................................

Part D: Dwellings and structures

2.

Interviewer names: ..................................................

1.

How many structures do this household own?........

3.

Date: .......................................................................

2.

4.

Ward: .......................................................................

How many of each structure make up this
homestead? ............................................................

5.

Village: .....................................................................

Structure

6.

Names of household head (HHH):...........................

Multifunctional residential

7.

Nationality of HHH ...................................................

8.

Mobile number of HHH or main contact person:......

9.

Names of person interviewed (if not the HHH): .......

10.

Relationship of person interviewed to HHH: ...........

If yes, specify type of business?..............................

#

Stand-alone Sleeping
Stand-alone Kitchen
Stand-alone Toilet/Shower
Business only
Combined multifunctional residential & business
Livestock kraal

Part B: Household demographics

Other (specify)

1.

Is this household part of a polygamous
household? ..............................................................

2.

If yes, state the number of wives: ...........................

3.

Household number/s of related polygamous
households: .............................................................

4.

Home language: ......................................................

5.
6.

Part E: Water, sanitation and energy
1.

Where is this household’s water MOSTLY
obtained from? ........................................................

2.

How long does it take to walk to that water
source? (minutes) ...................................................

Ethnicity: ..................................................................

3.

What do you use the water for? ..............................

Religion: ...................................................................

4.

What method, if any, do you use most often to
treat your water before drinking it?..........................

5.

What type of sanitation facility does this household
use on most days? ..................................................

6.

Does the household share this sanitation facility
with another household? Y / N ................................

7.

What energy does the household mostly use for
cooking? ..................................................................

8.

What energy does the household mostly use for
lighting? ..................................................................

Part C: Residency and tenants
1.

For how many years has the household been
living in this Village? ................................................

2.

Does the household have another home? Y/ N

3.

If yes, where is this other home: ..............................

4.

Are there tenants accommodated on this property?

5.

If yes, number of tenants being accommodated? ....

6.

Is the property used for business purposes? Y / N

Part F: Household members

Able to read?

Primary activity (if
formal
employment
specify, location)

Secondary activity

Employable skills

12.

13.

14.

Highest education
completed
10.

M/F

Y/N

Y/N

M/F

Y/N

Y/N
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Only for persons 15 years and
older

11.

Attending school?

Only for persons 5 years and
older

9.

Disability/serious illness
8.

Marital status
5.

Resident status

Relationship to
household head
4.

7.

Age or Date of Birth
3.

Gender

PAP number
2.

6.

Name

How many people are in this household (excluding tenants/occupants)?

1.

1.
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Part G: Land tenure and arable land
1.

How many pieces of arable land does this
household currently have access to?

2.

If none, please provide reason? ..............................

3.

What are the main crops/plants grown by the
household? .............................................................

4.

What is the total acreage grown per season ...........

5.

What is the average quantity of this crop/plant sold
per season? (Quantity & percentage) ......................

6.

What is the second most important crop/plant
grown by the household?.........................................

7.

What is the total acreage grown per season ...........

8.

What is the average quantity of this crop/plant sold
per season? (Quantity & percentage) .....................

9.

Would you say that farming produces the (a.)
principle or (b.) supplementary food source for
this household? .................................................

10.

Would you say that farming produces the (a.)
principle or (b.) supplementary cash income for
this household? ..........................

11.

What tillage method does the household mostly
use? ...................................................................

12.

Has your household received any agricultural
extension services during the last two
seasons? Y/N .....................................................

13.

Did the household use any of the following
modern inputs during the last season? (a.)
improved seeds (b.) fertiliser (c.) improved
breeds of livestock (d.) tractor

Y/N

2

Y/N

Project? (field number)

5. Is the land impacted by

acres

4. Estimated number of

3. Type of tenure

used for?

2. What is the piece of land

Livestock/
Poultry

the home?

#

1. Is the land within 100m of

For each piece of land owned or used by the household,
please provide the information indicated below:

1

Does your household currently have access to
land for grazing livestock? Y / N ............................

2.

If yes, how far is the grazing area from this
homestead (minutes’ walk)? ...................................

3.

If No, please provide reason? .................................

4.

Does the household own any livestock animals
and/or poultry? ........................................................

Livestock/
Poultry

Est.
Number
owned
by
household

Sales

Sales

6. Guinea fowl

Y/N

Y/N

Y/N

7. Pigeons

Y/N

Y/N

Y/N

8. Other
(specify)

Y/N

Y/N

Y/N

Rituals /
ceremoni
es

1. Cattle

Y/N

Y/N

Y/N

2. Sheep

Y/N

Y/N

Y/N

3. Chickens /
poultry

Y/N

Y/N

Y/N

4. Pigs

Y/N

Y/N

Y/N

5. Goat

Y/N

Y/N

Y/N

Use
Rituals /
ceremoni
es

Use
Consumption

Est.
Number
owned
by
household

Consumption

Part H: Livestock and poultry
1.

2018/05
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4.

Part I: Use of natural resources
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Who is the main cash income provider? ................

Part K: Marketing of produce and transport
Resource type

Harvesting frequency?
(D-Daily,
W-Weekly, SSeasonally)

For own use
(O) or to sell
(S)

1. Wood (construction/
fire)

D/W/S

O/S

2. Bamboo

D/W/S

O/S

3. Honey

D/W/S

O/S

4. Forest food products

D/W/S

O/S

5. Bush meat

D/W/S

O/S

6. Fish

D/W/S

O/S

7. Medicinal plants

D/W/S

O/S

8. Clay (brickmaking)

D/W/S

O/S

9. Thatch/Straw

D/W/S

O/S

10. Other (specify)

D/W/S

O/S

1.

Where do you sell most of your produce, crops or
animals? (If at home, cross check with Q)

2.

What is the principal mode of transportation used
to take your goods to where they are sold? ............

3.

How long does it take you to transport your goods
to where it is sold? ..................................................

4.

What is the principal mode of transportation used
to travel to work or farms?.......................................

Part L: Expenditure

Expenditure item

Rank the 5
most
important
items (1
most
important –
5 least
important)

Est.
Amount
during last
month for
entire
household
(TZS)

1.

Part J: Sources of livelihood

2.

1.

What is the MOST important livelihood activity for
this household?........................................................

2.

Is the household mostly engaged in (a.) cash
generating or (b.) food producing activities?............

3.

Please indicate main sources of household income
below (all family members). ....................................

3.
4.

Part M: Credit
1.

(Cross check all sources of income with reported sources
of livelihood)

Does the household rely on any of the following
credit lending facilities? ..........................................

Facility
1. Microcredit Fund
Source of income

Amount during last
month for entire
household (TSH)

Regular (R),
Occasional
(O)

1. Salary/wage (specify
source)

R/O

2. Small-scale/
artisanal mining

R/O

3. Small trader

R/O

4. Crop sales

R/O

5. Livestock sales (incl.
sale of animal
products)

R/O

6. Social grants

R/O

7. Tenants

R/O

8. Firewood and/or
charcoal

R/O

9. Building materials

R/O

10. Other (specify)

R/O

2. Bank
3. Mutual Credit
4. Loans from family and/or
friends
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Part N: Moveable assets

Part Q: Access to public services and
livelihood resources

Number currently owned in working
order

Item

2018/05

Service / resource

1. Cell phone

1. Bus stop

2. Radio

2. Clinic/ Health Centre

3. Television

3. Market/ shop

4. Sewing Machine

4. Police station

5. Motor cycle

5. Bank / credit facilities

6. Car/Van

6. Hunting area

7. Tractor

7. Fishing area

8. Donkey cart

8. Area where medicinal plants are
collected

9. Bicycle

9. Area where firewood and forest
food products are collected

10. Wheelbarrow
11. Solar Panel
12. Fridge
13. Gas lamp
14. Bed
15. Generator
16. Seeder
17. Plow drawn by oxen
18. Table

Part O: Nutrition
1.

Was there a shortage of food during the last two
seasons? Y / N ........................................................

2.

If yes, circle the months: Jan / Feb / March / April /
May / June / July / Aug / Sept / Oct / Nov / Dec ......

3.

What was the most important reason for food
shortage? .................................................................

Part P: Health
1.

Generally, when members of this household get ill,
where do they go for medical attention? ..................

2.

How long do household members need to travel to
get to this facility (minutes)? ....................................

3.

Has your household received any household
immunisation services in the last 6 months? Y/N ...

4.

How often is the household visited by a community
health worker? ........................................................

5.

Does your youngest child have a vaccination
card? Y / N ...............................................................
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Part R: Social networks
1.

Do you have relatives in this village? Y / N ............
Depend on friends
and/or family

Activity
1. Share equipment / tools / transport /
Cultivate fields etc.

Y/N

2. Exchange goods / services

Y/N

3. Take care of children

Y/N

4. Take care of sick household members

Y/N

5. Borrow money

Y/N

Need
1. Infrastructures i.e. roads, bridges
2. Foodstuffs/water
3. Health facilities
4. Schools
5. Agricultural equipment
6. Police station
7. Skills training

Part S: Needs analysis

8. Employment

1.

What is this households five most urgent needs? ..

9. Community gardens

................................................................................

10. Livestock watering hole
11. Other (specify)

Service / resource

Location (Name of nearest
village/town)

1. Church/mosque
2. Primary/Secondary school

Page 5 of 6

2018/05
Rating
(Assign 1 to most
urgent and 5 least
urgent)

TOT5212: Social and Resettlement Services for EACOP: Socio-economic household survey

Part T: Expectations regarding the project
1.

What are your main expectations regarding the
proposed EACOP project: ......................................

Issue

Y/N

1. It will create employment
2. It will create opportunities for local businesses
3. It will bring development projects
4. It will improve local infrastructure (roads, etc.)
5. It will help to build schools, community facilities, etc.
6. Other (specify)

2.

What are your main concerns regarding the
proposed EACOP project: ......................................

Issue

Y/N

1. People will be displaced off their land
2. Jobs will be given to outsiders
3. Loss of traditional values
4. It will impact on water resources
5. The environment will be polluted
6. Other (specify)

3.

Are you willing to relocate your household to
another area if required? Y/N .................................

4.

Are you willing to relocate your agricultural
activities to another area? Y/N ................................

5.

Suppose the livelihood activities that you are
currently depending on are impacted upon due to
a loss of your house and/or land? What would the
best way be to restore your life? .............................
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Wards
Lusanga ............................................................................... 1
Misima ................................................................................. 2
Kijungu ................................................................................ 3
Partimbo .............................................................................. 4
Suruke ................................................................................. 5
Msisi .................................................................................... 6
Naga .................................................................................... 7
Igusule ................................................................................. 8
Bukombe ............................................................................. 9
Bukome ............................................................................. 10
Kasharunga ....................................................................... 11
Kyaka ................................................................................ 12
Saunyi ............................................................................... 13
Njoro .................................................................................. 14
Other (specify) ................................................................... 15
Villages/settlements
Momboleyo
Misima ................................................................................. 1
Gita ...................................................................................... 2
Kwavijana ............................................................................ 3
Ilala ...................................................................................... 4
Mwabib ................................................................................ 5
Busonge .............................................................................. 6
Bumkombe town .................................................................. 7
Bukome ............................................................................... 8
Runazi ................................................................................. 9
Bulifani ............................................................................... 10
Kushaba ............................................................................ 11
Bulyang’ombe .................................................................... 12
Mnyemfu ............................................................................ 13
Mtaa .................................................................................. 14
Other (specify) ................................................................... 15
Hamlet
tbd ....................................................................................... 1
Other (specify) ..................................................................... 2
Relationship of person interviewed to HHH
Household head .................................................................. 1
Spouse of household head .................................................. 2
Son/ daughter of household head ........................................ 3
Parent or parent-in-law of household head .......................... 4
Other (specify) ..................................................................... 5
Home language:
Kiswahili .............................................................................. 1
Kisambaa ............................................................................ 2
Kizigua ................................................................................. 3
Kibondei .............................................................................. 4
Kimburu ............................................................................... 5
Kigogo ................................................................................. 6
Kinyiramba........................................................................... 7
Kisukuma ............................................................................. 8
Kinyamwezi ......................................................................... 9
Kihaya ............................................................................... 10
Kinyambo .......................................................................... 11
Kimakua ............................................................................ 12
Kimakonde......................................................................... 13
Kiyao ................................................................................. 14
Kingereza .......................................................................... 15
Luganda ............................................................................ 16
Other (specify) ................................................................... 17
Ethnicity:
Wadigo ................................................................................ 1
Wasambaa .......................................................................... 2
Wamburu ............................................................................. 3
Mang'ati ............................................................................... 4
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Wagogo ................................................................................ 5
Warangi ................................................................................ 6
Wanyaturu ............................................................................ 7
Wanyiramba ......................................................................... 8
Nyamwezi............................................................................. 9
Sukuma .............................................................................. 10
Wahaya .............................................................................. 11
Buganda ............................................................................. 12
Other (specify) .................................................................. 13
Religion
Islam .................................................................................... 1
Christian ............................................................................... 2
Animism ............................................................................... 3
Other (specify)...................................................................... 4
Nationality
Tanzanian ............................................................................ 1
Malawian .............................................................................. 2
Kenyan ................................................................................. 3
Ugandan............................................................................... 4
Other (specify) .................................................................... 5
Payment to stay on land
Land board ........................................................................... 1
Chief/headman ..................................................................... 2
Employer .............................................................................. 3
Government ......................................................................... 4
Other (specify)...................................................................... 5
If yes, where is this other home:
Same village......................................................................... 1
Other Village in this District (specify Village) ........................ 2
Other District in this Region (specify District) ....................... 3
Other Region (Specify Region) ............................................ 4
Other Country (specify Country) ........................................... 5
Type of business
Small trading from shop ....................................................... 1
Mechanical Workshop .......................................................... 2
Salon .................................................................................... 3
Other (Specify) ..................................................................... 3
Where is water MOSTLY obtained from?
Communal borehole/well ...................................................... 1
Individual borehole/well ........................................................ 2
Government provided water (community tap/standpipe) ...... 3
River, stream, dam or creek ................................................. 4
Rain tank .............................................................................. 5
Water vendor........................................................................ 6
Other (specify)...................................................................... 7
What do you use the water for?
Drinking ................................................................................ 1
Domestic use (bathing, cleaning, etc.).................................. 2
Irrigation / crops ................................................................... 3
Livestock .............................................................................. 4
Other (specify)...................................................................... 5
What method, if any, do you use most often to treat your
water before drinking it?
Do not treat water ................................................................. 1
Boiling .................................................................................. 2
Adding bleach/ chlorine ........................................................ 3
Straining through cloth ......................................................... 4
Letting it stand and settle ..................................................... 5
Water filter ............................................................................ 6
Other (specify)...................................................................... 7
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How do you store drinking water?
Do not store ......................................................................... 1
Special water buckets .......................................................... 2
Any buckets ......................................................................... 3
Covered clay pot.................................................................. 4
Other (specify) ..................................................................... 5
Sanitation facility
No sanitation facility ............................................................. 1
Pit latrine.............................................................................. 2
Flush toilet ........................................................................... 3
Other (specify) ..................................................................... 4
Type of energy mostly
Generator ............................................................................ 1
Solar panel .......................................................................... 2
Public Electricity .................................................................. 3
Charcoal .............................................................................. 4
Flashlight/Batteries .............................................................. 5
Butane Gas.......................................................................... 6
Candles ............................................................................... 7
Wood ................................................................................... 8
Cow dung ............................................................................ 9
Paraffin .............................................................................. 10
Other (specify) ................................................................... 11
Relationship to household head
Household head .................................................................. 1
Spouse of household head .................................................. 2
Son/ daughter of household head ........................................ 3
Son-in-law/ daughter-in-law of household head ................... 4
Grandchild of household head ............................................. 5
Parent of household head.................................................... 6
Parent-in-law of household head ......................................... 7
Brother/ sister of household head ........................................ 8
Cousin of household head ................................................... 9
Grandparent of household head ........................................ 10
Adopted/ foster/ step child of household head ................... 11
Orphan .............................................................................. 12
Not related but dependent ................................................. 13
Other (specify) ................................................................... 14
Marital status
Married ................................................................................ 1
Divorced .............................................................................. 2
Widowed .............................................................................. 3
Single .................................................................................. 4
Living together ..................................................................... 5
Child .................................................................................... 6
Resident status
Lives here full time ............................................................... 1
Lives here part-time (more than 5 days per month)............. 2
Lives here irregularly (less than 5 days per month) ............. 3
Highest education
None .................................................................................... 1
In primary School ................................................................. 2
Did not finish primary School ............................................... 3
Finished Primary School ...................................................... 4
In Secondary School............................................................ 5
Did not finish Secondary School .......................................... 6
Finished Secondary School ................................................. 7
Higher Educational Level ..................................................... 8
Economic/livelihood activity
Farming ............................................................................... 2
Small trading........................................................................ 3
Livestock keeping ................................................................ 4
Artisanal mining ................................................................... 5
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Other self-employment/ own business ................................. 6
Salaried employment............................................................ 7
Day laborer/ pieceworker ..................................................... 8
Unemployed but looking for work ......................................... 9
Too old or sick to work ....................................................... 10
Staying at home/ not looking for work ................................ 11
Still in school or studying .................................................... 12
Other (specify).................................................................... 13
Employable Skills
Driving .................................................................................. 1
Operation of heavy equipment ............................................. 2
Mechanical skills .................................................................. 3
Electrical skills ...................................................................... 4
Plumbing .............................................................................. 5
Builder/ construction ............................................................. 6
Carpentry ............................................................................. 7
Computer operating ............................................................. 8
Administrative/ clerical.......................................................... 9
Warehouse/ storekeeping .................................................. 10
None of the above .............................................................. 11
No access to farming land
Not enough money to rent land ............................................ 1
Not enough land available .................................................... 2
No need for land................................................................... 3
Other (specify)...................................................................... 4
Crops/plants
Cassava ............................................................................... 1
Rice ...................................................................................... 2
Yam ...................................................................................... 3
Corn ..................................................................................... 4
White sorghum ..................................................................... 5
Red sorghum........................................................................ 6
Peanuts/groundnuts ............................................................. 7
Cowpea ................................................................................ 8
Cotton .................................................................................. 9
Onion ................................................................................. 10
Tomato ............................................................................... 11
Lettuce ............................................................................... 12
Carrots ............................................................................... 13
Cotton ................................................................................ 14
Coffee ................................................................................ 15
Beans ................................................................................. 16
Potato ................................................................................. 17
Pumpkin ............................................................................. 18
Maize ................................................................................. 19
Pimento .............................................................................. 20
Aubergine ........................................................................... 21
Green legume .................................................................... 22
Watermelon ........................................................................ 23
Melon ................................................................................. 24
Okra ................................................................................... 25
Mango ................................................................................ 26
Banana ............................................................................... 27
Orange ............................................................................... 28
Citrus .................................................................................. 29
Papaya ............................................................................... 30
Other (specify).................................................................... 31
Total acreage grown per season
1-5.........................................................................................1
5-10.......................................................................................2
10-15.....................................................................................3
15+........................................................................................4
Average amount sold per year (bunches, kilograms, sacks,
poles)
1-5.........................................................................................1
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5-10 ...................................................................................... 2
10-15 .................................................................................... 3
15+ ....................................................................................... 4
Other (specify) ..................................................................... 5
If any fields were left uncultivated, why were they not
cultivated?
Resting/ lying fallow ............................................................. 1
No rain ................................................................................. 2
Late rain............................................................................... 3
Not enough financial resources ........................................... 4
No seeds to plant ................................................................. 5
No farming implements ........................................................ 6
Shortage of labour ............................................................... 7
Birds/ animals eat the crops ................................................ 8
Pests/ crop disease ............................................................. 9
Other (specify) ................................................................... 10
Tillage method
Leased line cows (plough) ................................................... 1
Manual labour ...................................................................... 2
Tractor ................................................................................. 3
Other (specify) ..................................................................... 4
What is the piece of land used for?
Cultivation of crops throughout the whole year .................... 1
Cultivation of crops during part of the year .......................... 2
Fallow/ resting ..................................................................... 3
Grazing ................................................................................ 4
Rented or lent to someone else ........................................... 5
Not used .............................................................................. 6
Other (specify) ..................................................................... 7
What type of ownership does the household have over the
land?
Mailo .................................................................................... 1
Individual land title ............................................................... 2
Customary land title ............................................................. 3
Rent/Lease (paid in cash) .................................................... 4
Rent/Lease (paid in kind) ..................................................... 5
Free load ............................................................................. 6
Occupied without authorization ............................................ 7
Other (specify) ..................................................................... 8
Grazing areas
Around the homestead/concession ..................................... 1
In the pasture of the village .................................................. 2
Grazing in the forest ............................................................ 3
Transhumance..................................................................... 6
Other (specify) ..................................................................... 7
Livelihood resources
Subsistence farming ............................................................ 1
Sales of crops ...................................................................... 2
Small trading........................................................................ 3
Sales of livestock/ livestock products................................... 4
Artisanal mining ................................................................... 5
Other self-employment/ own business ................................. 6
Salaried employment (specify) ............................................ 7
Other (specify) .................................................................... 9
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Military service ..................................................................... 9
Livestock seller................................................................... 10
Baker.................................................................................. 11
Butcher ............................................................................... 12
Carpenter ........................................................................... 13
Artisanal mining.................................................................. 14
Other (specify).................................................................... 15
Where do you sell most of your produce, crops or
animals?
At the village itself ................................................................ 1
Surrounding villages ............................................................. 2
Surrounding towns (specify) ................................................. 3
Other (specify) .................................................................... 4
Who transports produce to the market
Male adult............................................................................. 1
Female adult ........................................................................ 2
Male child ............................................................................. 3
Female child ......................................................................... 4
How long does it take you to transport your goods to
where it is sold?
Less than 1hour.................................................................... 1
1-3 hours .............................................................................. 2
3-6 hours .............................................................................. 3
More than 6 hours ................................................................ 4
Mode of transport
Bicycle .................................................................................. 1
Bus ....................................................................................... 2
Car driver ............................................................................. 3
Car passenger...................................................................... 4
Animal drawn cart ................................................................ 5
Motorbike ............................................................................. 6
Truck .................................................................................... 7
Head loading ........................................................................ 8
Public transport .................................................................... 9
Other (specify).................................................................... 10
What was the most important reason for food shortage?
Lack of income ..................................................................... 1
Shortage of instruments to farm ........................................... 2
Animals destroy crops .......................................................... 3
Drought ................................................................................ 4
Lack of access to markets .................................................... 5
Insufficient labour ................................................................. 6
Shortage of land ................................................................... 7
Sold food for cash ................................................................ 8
Bad luck/ witchcraft .............................................................. 9
Other (specify) .................................................................. 10
Health Facilities
District hospital ..................................................................... 1
Public health centre .............................................................. 2
Private sector health facility.................................................. 2
Private nurse ........................................................................ 5
Traditional therapist/healer ................................................... 6
Did not seek treatment ......................................................... 8
Other (specify) .................................................................... 9

Main income provider source of income
HIV/AIDS Perception/information
Farming ............................................................................... 1
It kills .................................................................................... 1
Fishing ................................................................................. 2
Incurable .............................................................................. 2
Shepherding ........................................................................ 3
The manner in which it is contracted .................................... 3
Hunting ................................................................................ 4
Treatment or management of the condition.......................... 4
Driving ................................................................................. 5
Other .................................................................................... 5
Apprentice ........................................................................... 6
Mechanic ............................................................................. 7
Frequency of visits from health care workers?
Shop owner ......................................................................... 8
Once a month ....................................................................... 1
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Twice a month ..................................................................... 2
Once in three months .......................................................... 3
Twice a year ........................................................................ 4
Common causes of HIV/AIDS
Irresponsible sexual behaviour ............................................ 1
Blood transfusion ................................................................. 2
Sharing of sharp instruments such as syringes, razorblades
etc........................................................................................ 3
Mother to child transfusion ................................................... 4
Don’t know ........................................................................... 5
Other (specify) ..................................................................... 6
Relocation preferences
I don’t want to lose access to my land ................................. 1
Replacement of my land elsewhere to continue cultivation . 2
Be compensated with cash and find another land for
cultivation ............................................................................ 3
Be compensated with cash and start another business ....... 4
Other ................................................................................... 5
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1 BACKGROUND INFORMATION
The process of establishing compensation rates for the East African Crude Oil Pipeline
(EACOP) Project commenced in 2017 whereby compensation rates to be used in relation to
Early Works (EW) Priority Area (PA) sites were ascertained. A workshop on compensation
rates attended by Digby Wells Consortium (DWC) staff, Government Valuers from the
Ministry of Lands, Housing and Human Settlements Development (MLHHSD) and District
Valuers took place on 9th October, 2017 to kick-start the process for the formulation of
current asset compensation rates for the EACOP Project. As a result of collaborative action
between DWC staff and more specifically Whiteknights Real Estate Investment Analysts
Company Limited who are the appointed Project Valuers, research was undertaken to inform
the development of compensation rates to be used for Early Works (EW) Priority Area (PA)
sites. These rates were subsequently finalised on 3rd April, 2018 and approved by the Chief
Valuer on 11th April, 2018 (See Appendix A).

During 16 May – 20 September 2018, the Early Works (EW) Priority Area (PA) sites
research initiative was followed up with a market asset survey conducted for the entire oil
pipeline route in Tanzania covering 1,147 kilometres from Missenyi District in Kagera Region
to Tanga City in Tanga Region. The market survey took place in conjunction with valuation
asset surveys along the oil pipeline route. Nine project teams were involved in carrying out
the market asset survey. In each of the nine teams, valuation research staff comprised a
Senior Sensitisation Valuer, Valuation Team Leader and three Assistant Valuers. The
market asset survey aimed at establishing market compensation rates for land, construction
rates for buildings and structures; market rental rates for buildings; compensation rates for
"unlisted" crops and trees; and compensation rates for graves.

From 6th to 8th December 2018, a team of Senior Valuers from Whiteknights Real Estate
Investment Analysts Company Limited conducted consultations with District Valuers (DVs)
for Hanang and Kiteto Districts in Manyara Region. Engagement with the DVs was made at
the District Headquarters and augmented with site visits to selected sites in the pipeline
corridor. The main aim of the engagement of District Valuers was validation with the DVs of
proposed market asset compensation rates prepared by the Project Valuers for use in
Pipeline Valuation reports for this region.

After the District Valuers' engagement, the Project Valuers prepared the final draft
compensation rates with a view to presenting them to The Chief Valuer of the Government
to endorse before they are used in the pipeline project. In compiling proposed land
compensation rates to be used for the Pipeline route, approved compensation rates for
EW/PA sites formed benchmarks in deriving land values where the pipeline route is in
proximity of an EW/PA site.
May, 2019
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This dossier presents in detail the methodology which was adopted to generate the valuation
compensation rates and constitutes the final report on compensation rates to be presented
to the Chief Valuer for endorsement of the rates in conformity with the requirements of The
Valuation and Valuers (General) Regulations, 2018.

2 OBJECTIVES OF THE MARKET SURVEY
The overarching objective of the market survey undertaken from 16th May – 20th September
2018 was to establish:

a) Market compensation rates for land taking into account prevailing land market prices
at the various locations;
b) Replacement cost rates for buildings, structures and other improvements on the land;
c) Market rental rates for buildings and structures;
d) Market compensation rates for "unlisted" crops and trees;
e) Market compensation rates for graves taking into account provisions of The Graves
(Removal) Act, 1969 and prevailing burial practices.

May, 2019
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3 SURVEY AND DATA ANALYSIS METHODOLOGY
Under the provisions of The Valuation and Valuers (General) Regulations, 2018 the
Registered Valuer for a compensation project has to undertake research in order to establish
current or up-to-date market values and costs of compensable items so that Project Affected
Persons (PAPs) are paid compensation which is fair and adequate. The results of the
market research undertaken, and the rates established by the Registered Valuer, need to
obtain the Chief Valuer’s endorsement before being used in the project.

3.1 Land Value Rates
In ascertaining land value rates, Whiteknights Real Estate Investment Analysts Company
Limited (hereafter referred to as Whiteknights) employed the Comparative Method of
Valuation as per the requirements of Regulation 8 and 9 of The Valuation and Valuers
(General) Regulations, 2018. These two vital Regulations are reproduced ad-verbatim
below.

8. "The basis for assessment of any land and unexhausted
improvements for purposes of compensation under the Act shall be the
market value of such land and unexhausted improvements".
9. "The market value of any land and unexhausted improvement shall
be arrived at by use of comparative method with evidence from actual recent
sales of similar properties or by use of the income approach or replacement
cost method where the property is of special nature and not saleable".

Similarly, Regulation 55 (4) states:
"In assessing market value for land, the Valuer shall use comparative or
market approach".

In order to determine land value rates, research undertaken along the pipeline corridor
adopted a mixed research method using the quantitative approach based on which
statistical inferences were made. These statistical analyses were augmented with the
qualitative approach which was mainly founded on deductive reasoning.

The land market activities and more specifically land transaction activities within two Districts
in Manyara Region (Kiteto and Hanang) were systematically analysed with a view to
ascertaining current land value rates to be used in valuing compensable land parcels along
the pipeline corridor. First, the available transaction documents in the form of sales
May, 2019
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agreements were collected from village leaders, as the main source of raw data for the
research. Second, interviews were conducted with responsible village and ward leaders, and
also villagers in both the relevant villages and other villages which are contiguous to the
wards pertinent to the EACOP pipeline route. Discussions were also held with peer land
professionals, namely District Valuers and Authorized Land Officers of the respective
districts. These interviews were mostly undertaken by sensitization valuers most of whom
were the Project’s Senior Valuers who had been engaged in sensitizing the villagers, PAPs,
and village leaders regarding various valuation aspects for the project. These valuers are
experienced land professionals who have practiced for a considerable period of time and
possess the requisite experience and expertise in engaging with land market actors.

The field work for the market study undertaken by the valuers focused on:






Collecting land sales agreements with the aim of getting data and information on land
sales/purchases within affected hamlets, villages and wards, identifying the prices,
actors, spatial dimension of the land parcels, nature of the land, and transaction
dates.
Undertaking interviews and focus group discussions with villagers and leaders at
various village and ward levels in an attempt to get credible transactions data and
information, and
Viewing the transacted land parcels and observing the basic land characteristics and
aspects which would have affected land parcel values, building rates and rentals.

In the realms of real estate, it is known that property markets are inefficient, and this has a
bearing on how real estate research is conducted. Land parcels and properties are
heterogeneous products, i.e. no two land parcels or properties are 100% identical. In
addition, property market transparency is often limited and property markets tend to exhibit a
marked degree of opaqueness. Most property deals are conducted clandestinely and in
confidence making securing land market data difficult. The absence of a central market for
real estate, as is the case with financial assets, further accentuates data problems relating to
land/property sales. Hence, it should be borne in mind that this study was no exception and
had to contend with typical data constraints associated with immature property markets. In
these circumstances, great reliance was placed on our experience with property markets in
Tanzania, deductive reasoning and sense of judgement.

In Manyara Region, the collection of data and information for creating the required
compensation rates was faced with a number of challenges. These included reluctance on
the part of local village and ward leaders in providing data from their areas of jurisdiction
because they either had no reliable data or had no sales data at all. Furthermore, only a few
village leaders kept transaction documents or records in their offices whereas others were
afraid of “betraying the electorate” i.e. PAPs who happen to be their voters in all local
government elections, the next being due in 2019. It was apparent that village leaders
preferred to give valuers higher priced transactions rather than those which were realistic
May, 2019

7

East African Crude Oil Pipeline, Tanzanian Section
Market Survey for Compensation – Manyara Region

Methodology

with lower land prices. Some of the village leaders claimed they were observing
confidentiality of sales transactions i.e. they claimed that land sales agreements are typically
confidential only to parties who were privy to the sales contract, and accordingly the village
leaders could not divulge information to Whiteknights. It is noteworthy that these constraints
were varied in nature and not of the same character or magnitude across villages.

Despite the existence of data constraints, it was still possible to capture reliable data to
inform pipeline valuation rates through a combination of methods, including examining land
rates issued by the Chief Valuer, interviews conducted privately with individual villagers,
comparison with approved EW/PA land rates, carrying out value profiling for the pipeline
route and data validation with District Valuers.

Data analysis involved compiling market land prices within a hamlet and later on villages,
and adjusting them for the time lag for those transactions which were not carried out
recently. Similarly, the exercise involved converting the units of measurement used in the
transactions into standardized units of analysis. The type of units used in the transactions
and recorded in the sales agreements included square feet, square metres and simply
pacing the length and width of the land parcels using footsteps. The transaction medium was
mainly in Tanzania shillings but in some instances it was cows and goats and other forms of
in-kind payment. These varied transaction media were appropriately converted into
Tanzania shillings having ascertained the actual market or selling prices of in-kind
compensation in Tanzanian shillings at the time of the transaction. These transacted prices
were divided by the land area to produce price per “acre” or price per square metre for
building land, which was taken as a unit of analysis. Later on these analysed prices were
aggregated at the ward level to arrive at the Land Value Rate for the ward in question.

During the analysis, all the relevant wards in a district were sequentially arranged from the
first to the last ward in a district in order to observe the relativity of values across wards.
After the land value rates had been arranged sequentially, a land value profile was
established and graphed. Qualitative analysis was subsequently applied to identify land rate
outliers that could not be justified. For a typical land value profile see Figure 1: (see page
14), the trend line drawn from the data shows a smooth transition of values from one ward to
another, except in areas where there are known extraordinary factors or phenomena
affecting land value. These outliers were then picked up as areas requiring further research
and consultations with District Valuers were made to understand or adjust the outliers. This
iterative calibration process was repeated until a realistic land value profile emerged. In
some cases, the calibration process involved data interpolation and extrapolation. The
generation of a land value profile and the calibration of values constitute typical protocol for
the analysis of land values in linear projects.

May, 2019
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In order to be able to appreciate the spatial dimension of the land value rates across the
pipeline route in Manyara Region, land value maps for the 6 relevant wards in Kiteto and
Hanang Districts were prepared. The land value maps are presented in Appendix B.

3.2 Market Rental Value Rates
In common parlance, rent is the amount of money paid for the use of an asset for a specified
period of time. In the domain of real estate, however, the market rent or the rental value of a
property is the maximum rent a property would fetch if exposed in the market under typical
market conditions conforming to the market value standard.

From the existing Whiteknights valuation database, a number of building categories were
established based on the type of building, description of building materials used in
construction and the standard of workmanship, all of which were checked against
photographs of the building type in question. For these building categories, rental values
were collected from the village and ward leaders and the villagers themselves. From the
information and data collected in a typical hamlet or village for a particular type of building, a
simple average rental was established for a space unit per month. Descriptive statistics (i.e.
minimum, maximum, range and mean values) for the data were calculated and this enabled
the ascertainment of realistic rental values for building categories within a village and, later
on, a ward. These rental values are expressed in terms of the monthly rent per room, from
which the monthly rent per housing unit can be ascertained depending on the number of
rooms in the housing unit.

In general, data on rental values was more readily available compared to data on land sales,
albeit we could only access limited written rental/lease agreements i.e. sufficient evidence
on market rents was collected through filled-in administered questionnaires and also
corroborative evidence obtained from oral interviews. We collected only a limited number of
written lease agreements as most of the villagers enter into oral lease agreements rather
than formal written leases.

3.3 Building Construction Rates
The assessment of building construction rates was carried out in conformity with Regulation.
55 (3) of The Valuation and Valuers (General) Regulations, 2018, which states:-

"In assessing building value rates the following considerations shall be taken into
account:
(a) the cost of replacing a building or a structure of similar nature, quality of
construction, levels of completion in works-in-progress and size based on local
market prices of materials and labour charges".
May, 2019
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Building construction rates are average rates established by dividing the overall cost of
construction of a building by the Gross External Area (G.E.A.) of the building. Basically, the
building rate represents the average cost of constructing a replica building per unit area.
These construction rates for buildings or structures are established by considering the
overall cost of a typical building and dividing it by the total building footprint area. The cost of
the building is established by using the Quantity Surveyor’s elemental cost estimation
approach whereby building elements are priced and an allowance for professional fees is
made. However, for traditional buildings and structures which are typically found in the
pipeline corridor the costing was undertaken by itemizing cost items and allowing for the cost
of labour and transport of building materials to the site where buildings were erected. Labour
and transport costs for building materials were worked out with reference to typical average
costs for these items in the villages in question. In this work, a Registered Quantity Surveyor
who is familiar with properties located along the pipeline route worked alongside the
valuation teams to establish construction costs or Replacement Costs for buildings and
structures.

For the different categories of buildings, costs of buildings and structures were established.
Several types of buildings and structures were identified and their cost estimated while
observing the cost variance based on the type of construction and construction materials. In
addition to buildings, other important structures and improvements found in the pipeline
route were costed. These additional assets were varied in nature and size and included
water ponds, fish ponds, outer kitchens, pit latrines, shower rooms, granaries, fences of all
types, foundations, and so on. Typical construction costs for buildings, structures and other
improvements on the land are presented in Tables 4-2 to 4.4 (see pages 16-27).

3.4 Crops and Trees
Crops and trees are currently valued using the Crop Compensation Schedule issued by the
Chief Valuer in 2012 and also, the additional list of approved crops and trees from EW/PA
sites which was approved by the Chief Valuer on 15th August, 2018. While conducting
pipeline route surveys, additional economic trees were found and proposals on their
compensation rates are presented in
Table 4-6: (see pages 30-31). The percentage growth rates to be used for trees and crops
found along the pipeline route are in accordance with Regulation 55(6) of The Valuation and
Valuers (General) Regulations, 2018 which are as follows:

Seedlings
Early growth
Young
Early maturity
Full maturity
Old stage
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"Unlisted" crops and trees are crops and trees which do not appear in either the
Compensation Schedule issued by the Chief Valuer in 2012 or the subsequent list of
approved compensation rates for additional crops and trees issued by the Chief Valuer for
the EACOP project in August, 20181.

The estimation of compensation rates for crops and trees is based on either: i) proposed
compensation rates which were provided to Whiteknights by District Valuers or; ii) estimates
of compensation rates for trees and crops made by considering compensation rates for
generic crops and trees found in the 2012 compensation schedule. Proposed compensation
rates for unlisted crops and trees are presented in Table 4-6.

3.5 Graves
Compensation rates for graves were estimated as per the requirements of the Graves
(Removal) Act, 1969. Section 9 of the Act states:

"The compensation payable under this
reasonable expenses incurred in
reinstatement and re-interment of the
placatory or expiatory rites or other
removal and reinterment".

section shall be limited to the
the removal, transportation,
grave or dead body and any
ceremony accompanying such

Accordingly, Whiteknights made an item by item cost estimate related to grave removal and
re-burial, depending on whether or not the grave has a construction around it or not. In
general, the amount which is payable to the family in relation to "placatory or expiatory rites
or other ceremony accompanying such removal and re-interment" is T.Shs. 300,000. In
addition, the amount which should be paid to the District Medical Officer (DMO) or
Contractor who would engage a District Medical Officer is T.Shs. 200,000 per grave for an
ordinary grave. For a grave with a construction, an additional T.Shs. 200,000 is required
making the total budget for grave removal T.Shs. 400,000 per grave. Itemized grave removal
costs are found in Table 4-7: (see page 32). It is noteworthy that where the cost of grave
removal is paid to the DMO or a private contractor, there are economies of scale when the
number of graves to be removed is large.

The approach which has been adopted for compensating a grave in the EW/PA sites differs
slightly from the approach adopted for the pipeline route. While in the EW/PA sites a flat allinclusive rate of T.Shs. 500,000 is payable for grave removal, in the pipeline route
valuations, we have made a split of compensation payable and specified how much of the
compensation is payable to the custodian of the grave and how much is payable to the
1

Letter Reference No: BA.391/466/01/58 of 15th August 2018
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District Medical Officer (DMO) or a contractor. Furthermore, in the pipeline route, graves with
a construction have been considered. While in the EW/PA sites there were virtually no
graves with a construction, some of the graves found in the pipeline route have a
construction around them, hence the costing of such graves has been done.
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4 SURVEY RESULTS
4.1 Land Rates
Having carried out the analysis explained above, the results of the land value rates
are summarized in
Table 4-1: below, for Manyara Region wards relevant to the EACOP Project.

The proposed land value rates for wards located in Manyara Region show a marked
variation in values from T.Shs. 300,000 per acre in Lalaji ward in Hanang District and
peaking in Njoro and Partimbo wards in Kiteto District at T.Shs. 1,200,000 per acre (see
Figure 1 on page 12). The general observed pattern is that wards close to established urban
centres such as Kibaya town fetch a higher price per acre compared to remotely located
wards with predominantly rural characteristics. Land value maps for relevant wards in
Manyara Region are shown in Figure 2 (see page 39) and Figure 3 (see page 40).

The approved land value rate for the Priority Area sites MC – 13 and PY- 13 located in Njoro
and Ndaleta Villages, respectively, in Njoro Ward, Kiteto District is T.Shs. 1,200,000 per
acre.

Table 4-1: Proposed Land Value Rates for Relevant Manyara Region Wards
District

Hanang

Region

Kiteto

MANYARA

May, 2019

Ward

Rate per Acre for
Agricultural Land
(T.Shs.)

Lalaji

300,000

Gisambalang

400,000

Olboloti

850,000

Njoro

1,200,000

Partimbo

1,200,000

Loolera

500,000
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Figure 1: Land Value Rates for Relevant Wards in Manyara Region
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4.2 Building Construction Rates
As explained above, rates for buildings, structures and other land developments were
estimated by itemizing building costs based on Quantity Surveyor’s methods and the results
are presented in Table 4-2: and to 4-4 (see pages 16-27).

May, 2019

15

East African Crude Oil Pipeline, Tanzanian Section
Market Survey for Compensation – Manyara Region

Survey Results

Table 4-2: Construction Rates for Main Building Types

CATEGORY

CAT. NO. A

WALL

Sand
Cement

ROOF
Corrugated
Iron
Sheets
(CIS)
Thatch

CIS

CAT. NO. B

DOORS &
WINDOWS

RATE PER SQ.M.
(TSHS.)

Cement Floor

448,400

Earth

395,920

Cement Floor

399,640

Earth

337,120

Cement Floor

336,000

Earth

317,790

Cement Floor

299,000

Earth

266,220

PHOTOGRAPH

Wooden/CIS

Wooden/CIS

Wooden/CIS

Burnt mud
Bricks
Thatch

FLOOR

Wooden/CIS
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ROOF

CIS

CAT. NO. C

DOORS &
WINDOWS

FLOOR

RATE PER SQ.M.
(TSHS.)

Cement Floor

207,100

Earth

203,640

Cement Floor

165,330

Earth

157,000

Earth

63,240

PHOTOGRAPH

Wooden/CIS

Unburnt
mud
bricks/
Thatch
Sun baked
clay bricks

Wooden/CIS

Tembe

Wooden/CIS
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ROOF

CIS

CAT. NO. D

Monolithic
Mud wall

Thatch

Tembe

DOORS
&
FLOOR
WINDOWS

RATE PER SQ.M.

PHOTOGRAPH

(TSHS.)

Cement Floor

182,400

Earth

136,220

Cement Floor

89,100

Earth

80,580

Earth

53,040

Wooden/CIS

Wooden/CIS

Wooden/CIS
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WALL

ROOF

CIS

CAT. NO. E

Mud
Poles

&

Thatch

Tembe

CAT. NO. F

Full Suite Grass

DOORS
&
FLOOR
WINDOWS

RATE PER SQ.M.

PHOTOGRAPH

(TSHS.)

Cement Floor

118,750

Earth

117,600

Cement Floor

65,650

Earth

61,200

Earth

48,960

Wooden/CIS

Wooden/CIS

Wooden/CIS

Earth

23,000
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Table 4-3: Construction Rates for Ancillary Buildings, Structures and Other Land Developments

Wells and Bore holes

Water Ponds

TYPE

WALLING
TYPE &
SPECIFICAT
IONS

Traditional
Water Pond

ROOFING &
ASSET MODE

Open to sky

Purposely
Designed
fishing Pond

Open to sky

Shallow wells

Traditional

Traditional
Deep

Modern

SIZE & COVERINGS

FLOORING

COST

Small size (<700m3)

300,000

Medium Size (700m3 - 1,000m3)

500,000

Large Size (> 1,000 m 3)

700,000

Small size (<250m3)
Medium Size (250m3 - 550m3)
Large Size (550m 3)
Open

600,000
1,300,000
2,000,000
60,000

150,000

Covered with concrete slab

Covered
Covered with concrete slab and
outlet

PHOTOGRAPH

3,000,000
Casings, submersible
electric pumps

12,000,000
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TYPE

WALLING
TYPE &
SPECIFICAT
IONS

Survey Results

ROOFING
& ASSET
MODE

SIZE & COVERINGS

FLOORING

COST

Compacted earth or arranged
brick

Earth screed

352,000

Compacted earth or arranged
brick

Cement screed

380,000

Compacted earth or arranged
brick

Cement screed

383,500

Thatch

Compacted earth or arranged
brick

Earth screed

370,000

CIS

Compacted earth or arranged
brick

Cement screed

450,000

Grass / Mat
walling

Pit Latrine

Mud & Poles

Open to
sky,
traditional

Cement/
Burnt Bricks

Mud & Poles

PHOTOGRAPH
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Thatch

Compacted earth or arranged
brick

Bricks

380,000

Cement screed

CIS

Compacted earth or arranged
brick

500,000
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Shower room

TYPE

Survey Results

WALLING
TYPE &
SPECIFICAT
IONS

ROOFING
& ASSET
MODE

Grass

Open to
sky,
traditional

Mud & Poles

Burnt Bricks

SIZE & COVERINGS

FLOORING

COST

No windows

Earth screed

60,000

Grass
CIS

No windows
No windows
No windows

Earth screed
Earth screed
Cement screed

80,000
150,000
250,000

Grass

Window opening only

Earth screed

168,000

CIS

Window opening only

Cement screed

350,000

PHOTOGRAPH
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WALLING TYPE &
SPECIFICATIONS

ROOFING &
ASSET
MODE

SIZE & COVERINGS

FLOORING

COST

Roof supporting poles

Grass/mats/
Tarpaulins

none

Earth screed

30,000

Grass

Window opening only

Earth screed

126,000

CIS

Window opening only

Earth screed

210,000

Grass

Window openings only

Earth screed

262,500

CIS

small wooden

Earth screed

399,000

Kitchen

TYPE

Survey Results

PHOTOGRAPH

Mud & Poles

Burnt Bricks
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TYPE

WALLING TYPE &
SPECIFICATIONS

Animal Shed/Coops/Pens

Closely
Poles

Survey Results

ROOFING
& ASSET
MODE

SIZE & COVERINGS

FLOORING

COST

Grass

Ground level

Earth screed

200,000

Grass

Erected on stilts

Earth screed

250,000

Grass

Ground level

Earth screed

165,000

CIS

Ground level

Earth screed

275,000

Grass

Ground level

Earth screed

380,000

CIS

Erected on stilts

Flooring:
Planks

500,000

PHOTOGRAPH

erected

Mud & Poles

Mabanzi/Wooden
Planks walling
Mabanzi/
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ROOFING
& ASSET
MODE

Reed/Bamboo
woven walls

Grass
thatch

Livestock Kraal

TYPE

WALLING
TYPE &
SPECIFICATI
ONS

Granary/ Kihenge

Survey Results

Closely
erected poles /
Widely spaced
poles with
thorn branches

Open to
sky

SIZE & COVERINGS

FLOORING

Erected on stilts/ground

Medium sized, 2m
diameter

180,000

Small size - Up to
10m diameter/width

63,000

Medium size 11m to
20m diameter/width

130,000

Large Size - Over
20m diameter /width

200,000

Ground level, earth
flooring

COST

PHOTOGRAPH
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Table 4-4: Construction Rates for Boundary Fences and Stone Foundations

WALL /
FOUNDATION
TYPE

UNIT OF
MEASUREMENT

COST
(TSHS.)

Running metre

144,200

Running metre

200,000

Running metre

16,500

Running metre

17,000

4 strand barbed wire on
wooden poles

Running metre

12,000

Chicken wire mesh

Running metre

30,000

Running metre

58,200

WALLING MATERIAL

BONDING
MATERIAL

Block wall / Burnt brick

Solid wall fencing,
Size: 2m high

Stonewall

Mud brick / monolithic
wall
4 strand barbed wire on
concrete poles

Wire fencing

Foundation
Wall
including foundation
footing

May, 2019

Stone (Approximately 3
feet high) with cement
mortar

Bonded
by
cement mortar

Bonded by mud
mortar

Bonded
by
cement mortar

PHOTOGRAPH
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4.3 Market Rental Rates
Market rental rates for relevant wards in Manyara Region are shown in Table 4-5 below (see pages 28-29).
Table 4-5: Market Rental Rates for Residential Properties – Relevant Manyara Region Wards

District

Ward

Cat. No.

Construction Details

Type of Room

Kiteto

One
Room

May, 2019

Monthly Rent (T.shs.)
Two
Three
Four
Rooms Rooms Rooms

Njoro

1
2
3
4
5
6
7

CIS, cement block, cement screed floor
Grass thatch, cement blocks, cement screed floor
CIS, burnt bricks, cement screed floor
CIS, burnt bricks, earth/mud screed floor
Grass, burnt bricks, earth/mud screed floor
Grass thatch, unburnt bricks, earth/mud screed floor
Grass thatch, mud and poles, earth/mud screed floor

Independent Room
Independent Room
Independent Room
Independent Room
Independent Room
Independent Room
Independent Room

15,000
7,500
10,000
5,000
4,000
3,000
2,500

30,000
15,000
20,000
10,000
8,000
6,000
5,000

45,000
22,500
30,000
15,000
12,000
9,000
7,500

60,000
30,000
40,000
20,000
16,000
12,000
10,000

Olboloti

1
2
3
4
5
6
7

CIS, cement block, cement screed floor
Grass thatch, cement blocks, cement screed floor
CIS, burnt bricks, cement screed floor
CIS, burnt bricks, earth/mud screed floor
Grass, burnt bricks, earth/mud screed floor
Grass thatch, unburnt bricks, earth/mud screed floor
Grass thatch, mud and poles, earth/mud screed floor

Independent Room
Independent Room
Independent Room
Independent Room
Independent Room
Independent Room
Independent Room

10,000
5,000
8,000
4,000
3,000
2,000
2,000

20,000
10,000
16,000
8,000
6,000
4,000
4,000

30,000
15,000
24,000
12,000
9,000
6,000
6,000

40,000
20,000
32,000
16,000
12,000
8,000
8,000

Partimbo

1
2
3
4
5
6
7

CIS, cement block, cement screed floor
Grass thatch, cement blocks, cement screed floor
CIS, burnt bricks, cement screed floor
CIS, burnt bricks, earth/mud screed floor
Grass, burnt bricks, earth/mud screed floor
Grass thatch, unburnt bricks, earth/mud screed floor
Grass thatch, mud and poles, earth/mud screed floor

Independent Room
Independent Room
Independent Room
Independent Room
Independent Room
Independent Room
Independent Room

15,000
7,500
10,000
5,000
4,000
3,000
2,500

30,000
15,000
20,000
10,000
8,000
6,000
5,000

45,000
22,500
30,000
15,000
12,000
9,000
7,500

60,000
30,000
40,000
20,000
16,000
12,000
10,000
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District

Ward

Cat. No.

Construction Details

Survey Results

Type of Room

May, 2019

Monthly Rent (T.shs.)
Two
Three
Four
Rooms Rooms Rooms

Loolera

1
2
3
4
5
6
7

CIS, cement block, cement screed floor
Grass thatch, cement blocks, cement screed floor
CIS, burnt bricks, cement screed floor
CIS, burnt bricks, earth/mud screed floor
Grass, burnt bricks, earth/mud screed floor
Grass thatch, unburnt bricks, earth/mud screed floor
Grass thatch, mud and poles, earth/mud screed floor

Independent Room
Independent Room
Independent Room
Independent Room
Independent Room
Independent Room
Independent Room

9,000
5,000
7,000
4,000
3,000
2,000
2,000

18,000
10,000
14,000
8,000
6,000
4,000
4,000

27,000
15,000
21,000
12,000
9,000
6,000
6,000

36,000
20,000
28,000
16,000
12,000
8,000
8,000

Gisambalang

1
2
3
4
5
6
7

CIS, cement block, cement screed floor
Grass thatch, cement blocks, cement screed floor
CIS, burnt bricks, cement screed floor
CIS, burnt bricks, earth/mud screed floor
Grass, burnt bricks, earth/mud screed floor
Grass thatch, unburnt bricks, earth/mud screed floor
Grass thatch, mud and poles, earth/mud screed floor

Independent Room
Independent Room
Independent Room
Independent Room
Independent Room
Independent Room
Independent Room

10,000
6,000
8,000
6,000
5,000
3,000
3,000

20,000
12,000
16,000
12,000
10,000
6,000
6,000

30,000
18,000
24,000
18,000
15,000
9,000
9,000

40,000
24,000
32,000
24,000
20,000
12,000
12,000

Lalaji

1
2
3
4
5
6
7

CIS, cement block, cement screed floor
Grass thatch, cement blocks, cement screed floor
CIS, burnt bricks, cement screed floor
CIS, burnt bricks, earth/mud screed floor
Grass, burnt bricks, earth/mud screed floor
Grass thatch, unburnt bricks, earth/mud screed floor
Grass thatch, mud and poles, earth/mud screed floor

Independent Room
Independent Room
Independent Room
Independent Room
Independent Room
Independent Room
Independent Room

10,000
6,000
8,000
6,000
5,000
3,000
3,000

20,000
12,000
16,000
12,000
10,000
6,000
6,000

30,000
18,000
24,000
18,000
15,000
9,000
9,000

40,000
24,000
32,000
24,000
20,000
12,000
12,000

Hanang

Kiteto

One
Room
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4.4 Unlisted Crops and Trees
Proposed compensation rates for unlisted crops and trees are shown in Table 4-6 below (see pages 30-31).

Table 4-6: Proposed Compensation Rates for Unlisted Crops and Trees
S/n.

Common Name

Latin Name

Potential Use

Proposed
Rate (T.Shs.)

1

Chumvi Chumvi

Medicinal tree

0

2

Migligisida

Medicinal tree

0

3

Mikababu

Acacia Albida

Beehives, bee plant, charcoal, domestic uses (soap, tool
handles), fencing (posts), firewood, fodder, food (pods
=condiment), fruits (famine food), gum, land improvement
(nitrogen fixing, windbreaks), medicine, salt, shade, tannin,
timber (soft).

20,000

4

Mikole

Grewia Bicolor,
Family Name:
Tiliaceae

0

5

Mikongolo

Acacia Albida or
Brachystegia Bussei
or Commiphora Mollis
or Commiphofia
Ugogoensis

Bee plant, building materials, domestic uses (arrows, bows,
spoons, tool handles, walking sticks/canes), fibre (tope),
firewood, fodder, food, fruit, medicine, ritual, shade, soap
(leaves = capon).
Beehives, bee plant, charcoal, domestic uses (tools), fibre
(rope), firewood, medicine, timber.

6

Milade

7

Mingale/Minangale

Euphorbia Candelabrum

Naturally growing, softwood timber tree

8

Mitogo

Malvaceae

Building materials (small uses), domestic uses (spoons,
walking sticks, tool handles, bows), fibre (rope), fodder,
food (Masai soup), fruit, land improvement (green manure,
mulch).

May, 2019

Fruit/fuel wood

Remarks
Valued with the land. Ordinarily found tree of no
particular economic value.
Valued with the land. Ordinarily found tree of no
particular economic value.
Acacia Albida. Family Name: Leguminosae
(Subfamily Mimosoideae) Common Names:
mapagola, kababu, apple ring acacia,
winterthorn. Also known as Mugunga in Nyaturu
and Pare languages. Has been valued at Shs.
20,000 in the 2018 CV approved compensation
rates for unlisted trees for EACOP Early Works
Priority Area Sites.
Valued with the land. Ordinarily found tree of no
particular economic value.

20,000

Valued as Acacia Albida as per the 2018 CV
approved compensation rates for unlisted trees
for EACOP Early Works Priority Area Sites.

0

Valued with the land. Ordinarily found tree of no
particular economic value.
Same as Minangale, Valued at T.Shs. 60,000 in
the 2018 CV approved Compensation Rates for
unlisted trees for EACOP Early Works Priority
Area Sites.
Valued with the land. Ordinarily found tree of no
particular economic value.

60,000

0
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S/n.
9

2

Survey Results

Common Name

Latin Name

Potential Use

Proposed
Rate (T.Shs.)

Mitondo

Haya Anthotheca (K.
Nyasica)

80,000

10

Mkaranga Poli

Naturally growing Hard wood, timber. building materials
(flooring), dye (bark =red, brown), firewood, furniture, land
improvement (windbreaks), medicine, shade, timber (boats;
hard, termite, borer resistant).
Fruit tree

11

Mpama

Naturally growing, hardwood, timber tree

80,000

12

Mpome

Naturally growing, Soft wood timber tree.

70,000

13

Msingiza

Fuel wood

0

14

Olbiri

Medicinal tree

0

15

Olive oil tree

16

17

Genus.

0

Fruit tree

72,720

Olmokolikolo

Naturally growing, hardwood, timber tree

80,000

Palelei

Medicinal tree

0

Remarks
Valued as the equivalent of Mvule, T.Shs 80,000
in 2018 Crop Compensation Rates approved by
the CV for EACOP Early Works Priority Area
Sites.
Valued with the land. Ordinarily found tree of no
particular economic value.
Valued as the equivalent of Mvule, T.Shs 80,000
in 2018 Crop Compensation Rates approved by
the CV for EACOP Early Works Priority Area
Sites.
Valued as the equivalent of Msonobari (Pine
tree), T.Shs 70,000 in 2018 Crop Compensation
Rates approved by the CV for EACOP Early
Works Priority Area Sites.
Valued with the land. Ordinarily found tree of no
particular economic value.
Valued with the land. Ordinarily found tree of no
particular economic value.
Valued as the equivalent of Pears T.Shs 50,000
in 2012 Crop Compensation Rates Schedule for
the Northern Zone, adjusted for inflation at
45.44%2
Valued as the equivalent of Mvule, T.Shs 80,000
in 2018 Crop Compensation Rates approved by
the CV for EACOP Early Works Priority Area
Sites.
Valued with the land. Ordinarily found tree of no
particular economic value.

Monthly Inflation rates for the year 2018 are as follows: January (4.0%), February (4.1%), March (3.9%), April (3.8), May (3.6%), June (3.4%), July (3.3%), August (3.3%),
September (3.4%) and October (3.2%). The average inflation rate for the period January to October, 2018 is therefore 3.6%. Source: National Bureau of Statistics.
Corresponding inflation rates for 2013 to 2018 are: 2013 (12.0%), 2014 (5.75%), 2015 (4.75%), 2016 (6.25) and 2017 (6.5%). The compounded cumulative inflation factor for
2013 to October 2018 is, therefore, 45.44%.

May, 2019
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4.5 Graves
Standard grave size: 6 feet depth, 2.5 metres wide, 8 feet long3 or 1.83 metres depth, 0.76
metres wide and 2.44 metres long. Proposed compensation rates for graves are shown in
Table 4-7: below.
Table 4-7: Proposed Compensation Rates for Graves
S/n

Expenditure Item

(T.Shs.)

(a) Grave Without a Construction
1. Amount Payable to Custodian of the Grave
300,000

Amount Payable to Family of the deceased for
Placatory and Expiatory Rites, and ceremony.
2. Amount Payable to District Medical Officer/Graves
Removal Contractor

200,000

Amount payable to District Medical Officer to cover
exhumation of the dead body and re-interment costs
Total

500,000

(b) Grave With a Construction
1. Amount Payable to Custodian of the Grave
300,000

Amount Payable to Family of the deceased for
Placatory and Expiatory Rites, and ceremony.
2. Amount Payable to District Medical Officer/Graves
Removal Contractor
Amount payable to District Medical Officer to cover
exhumation of the dead body and re-interment costs,
as above.
Sub-Total

200,000

Add: Amount for Grave Re-Construction
Expenditure Item

Units

Matofali (Blocks)

50 blocks

Cement Bags

3 Bags

Kokoto/Gravel

Unit Rate
1,000

50,000

15,000

45,000

Debe/Cans 3

3,000

9,000

Mchanga/Sand

Debe/Cans 4

1,000

4,000

Maji/Water

Dumu/20 litre drums 4

500

Msalaba/
Headstone/Monument

2,000
25,000

Labour
Kujenga
Tofali
moja/Construction
Rate per Block

500

25,000

50 Blocks

Zege/Concrete

20,000

Plastering of the grave

20,000
Sub-Total
Total Amount Payable to the DMO

3

200,000
400,000

International Cemetery, Cremation and Funeral Association,www.iccfa.com. Last viewed on 16th January, 2019.
May, 2019
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4.6 Interest Rate
Allowance

for

Survey Results

Estimating

Disturbance

Regulation 15 of The Valuation and Valuers (General) Regulations, 2018 requires
disturbance allowance to be calculated by “multiplying value of the interest in land by the
average percentage rate of interest offered by the Central Bank on fixed deposits for twelve
months at the time of loss of interest in land”. Information provided by the Bank of Tanzania
indicates that the Central Bank does not offer interest on fixed deposit reserves rather it
provides information on interest rates which it charges commercial banks when borrowing
from the Central Bank or when investors sell government financial instruments to the Central
Bank. This rate is known as the Discount rate. The relevant current discount rate is 7%
(seven percent) which has been effective from August 2018.

In view of the prevailing disparity between the expressly stated aspirations of the law and the
current state of the money market dealing with trading in short term financial instruments
and following consultations with the Ministry of Lands, Housing and Human Settlements
Development, an interest rate of 7% will be used in pipeline valuations for the EACOP
project.4

4

This is in accordance with the letter bearing Ref. No. BA.100/354/52/BDM from Ministry of Lands, Housing and
Human Settlements Development dated 24th January, 2019.
May, 2019
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5 KEY OBSERVATIONS AND CONCLUSION
Having studied the nature of immovable assets which are likely to be affected by the EACOP
Project in the pipeline corridor, and examined in detail the prevailing market conditions for
these assets, Whiteknights has developed proposed compensation rates for land and
buildings, "unlisted" crops and trees, and graves. In formulating proposed land
compensation rates to be used for the Pipeline route, approved compensation rates for
EW/PA sites were used as benchmarks in deriving land values where the pipeline route is in
close proximity to an EW/PA site.

In general, our survey results indicate coherence in values across wards and the occasional
value "spikes" and troughs are explicable. The survey results also seem to conform to
findings of other studies on land values in the districts covered by the study 5. On account of
this, District Valuers for Kiteto and Hanang Districts in Manyara Region generally found our
survey results acceptable.

Whiteknights is therefore confident that the survey results are valid and mirror the prevailing
or true underlying state of the property markets and sub-markets in the eight wards covered
by the study. We therefore, unreservedly, put forward our proposal on compensation rates
for Manyara Region for approval by the Chief Valuer as per the legal requirements for
endorsement of compensation rates as specifically set out in The Valuation and Valuers
(General) Regulations, 2018.

5

Other studies include the Chief Valuer's Research on Land Rates in Tanzania, 2016.
May, 2019
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Certification

6 CERTIFICATION OF THE MARKET STUDY

May, 2019

35

East African Crude Oil Pipeline, Tanzanian Section
Market Survey for Compensation – Manyara Region

Appendices

Appendix A: Land Rates for EACOP Early
Works/Priority Area Sites

May, 2019
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MCPY/
District

Type of Land

Appendices

DV’s Rate per Acre

MCPY-05:
Missenyi

Peri-urban,
agricultural

500,000-1,000,000

MCPY-06:
Muleba

Agricultural

500,000-800,000

MCPY-07:
Chato

Agricultural

400,000-500,000

MCPY-08:
Bukombe

Building plots,
urbanised

No D.V.

MCPY-09 and
CY-KP701:
Nzega

Agricultural

400,000-800,000

MCPY-10:
Igunga

Rural, agricultural

No D.V.

MCPY-11:
Singida

Agricultural, fertile,
ripe for
development

450,000

MCPY-12:
Kondoa

Agricultural

350,000-600,000

1MC-13 and
PY-13:
Kiteto

Agricultural,
(fertile)

600,000-1,200,000

MCPY-14:
Kilindi

Rural, remote

50,000-80,000

MCPY-15:
Handeni

Agricultural, Ripe
for development

300,000-800,000

MCPY-16:
Muheza

Commercial
farming

700,000-1,000,000

May, 2019

Proposed Rate
per Acre
(T.Shs.)
1,000,000

800,000

500,000

800,000

850,000

400,000

500,000

500,000

1,200,000

350,000

800,000

1,250,000
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Appendix B: Land Value Maps for Relevant
Wards in Manyara Region

May, 2019
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Figure 2: Land Value Map for Relevant Wards in Kiteto District, Manyara Region
May, 2019
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Figure 3: Land Value Map for Relevant Wards in Hanang District, Manyara Region
May, 2019
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Appendix C: Schedule of Tree and Crop Rates: 2012

May, 2019

CROP RATES IN NORTHERN ZONE ( KANDA YA KASKAZINI)
I

TABLE NO.1C - PERENNIAL CROPS -SUMMARY OF VALUE RATES
CROP VALUE IN T.SHS.
TYPE OF CROP

S/N.

Per Hectare
Plant Popula- Average Cared
tion per
Matured Crop
Hectare

A

Per Acre
Plant Population per Acre

Per Stem or Cluster
Average Cared
Matured Crop

Seedling
Crop (30%)

Mature crop
(60%)

Optimum
producing
crop (100%)

Aged Crop
(15%)

CASH CROPS
50.61
7,591,093

45000

90000

150000

22,500.00

9,000,000.00

40.49

3,643,725

27000

54000

90000

13,500.00

150.00

4,800,000.00

60.73

1,943,320

9600

19200

32000

4,800.00

12,500.00

62,500,000.00

5,060.73

25,303,644

1500

3000

5000

750.00

5 Misufi

200.00

10,000,000.00

80.97

4,048,583

15000

30000

50000

7,500.00

6 Katani

5,000.00

25,000,000.00

2,024.29

10,121,457

1500

3000

5000

750.00

7 Cocoa

1,000.00

25,000,000.00

404.86

10,121,457

7500

15000

25000

3,750.00

8 Kahawa (Arabika)

2,000.00

120,000,000.00

809.72

48,582,996

18000

36000

60000

9,000.00

1 Miparachichi (Asili)

100.00

8,000,000.00

40.49

FRUITS
3,238,866.40

24,000.00

48,000.00

80,000.00

12,000.00

2 Miparachichi
(Improved)
3 Chenza

150.00

9,750,000.00

60.73

3,947,368.42

19,500.00

39,000.00

65,000.00

9,750.00

250.00

8,750,000.00

101.21

3,542,510.12

10,500.00

21,000.00

35,000.00

5,250.00

4 Chungwa (Asili)

250.00

15,000,000.00

101.21

6,072,874.49

18,000.00

36,000.00

60,000.00

9,000.00

5 Chungwa (Improved)

277.00

16,620,000.00

112.15

6,728,744.94

18,000.00

36,000.00

60,000.00

9,000.00

6 Ndimu (Asili)

250.00

5,000,000.00

101.21

2,024,291.50

6,000.00

12,000.00

20,000.00

3,000.00

7 Ndimu (Improved)

250.00

5,000,000.00

101.21

2,024,291.50

6,000.00

12,000.00

20,000.00

3,000.00

8 Limao (Asili)

250.00

5,000,000.00

101.21

2,024,291.50

6,000.00

12,000.00

20,000.00

3,000.00

9 Limao (Improved)

250.00

5,000,000.00

101.21

2,024,291.50

6,000.00

12,000.00

20,000.00

3,000.00

1 Mnazi

125.00

18,750,000.00

2 Mikorosho

100.00

3 Michikichi
4 Miwa (8 hadi 10)

B

1

10 Mwembe (Asili)

75.00

7,125,000.00

30.36

2,884,615.38

28,500.00

57,000.00

95,000.00

14,250.00

11 Mwembe (Dodo)

100.00

15,000,000.00

40.49

6,072,874.49

45,000.00

90,000.00

150,000.00

22,500.00

12 Mwembe (Improved)

150.00

24,000,000.00

60.73

9,716,599.19

48,000.00

96,000.00

160,000.00

24,000.00

13 Mpera (Asili)

150.00

1,500,000.00

60.73

607,287.45

3,000.00

6,000.00

10,000.00

1,500.00

9,900.00

19,800.00

33,000.00

4,950.00

12,000.00

24,000.00

40,000.00

6,000.00

15,000.00

30,000.00

50,000.00

7,500.00

14 Mpera(Improved)
15 Mifenesi

75.00

16 Migomba (Improved)
17 Migomba (Asili)

3,000,000.00
-

-

-

30.36

1,214,574.90

-

-

750.00

33,750,000.00

303.64

13,663,967.61

13,500.00

27,000.00

45,000.00

6,750.00

10,000.00

10,000,000.00

4,048.58

4,048,583.00

300.00

600.00

1,000.00

150.00

19 Papai (Pawpaw)

800.00

12,000,000.00

323.89

4,858,299.60

4,500.00

9,000.00

15,000.00

2,250.00

20 Mkweme

150.00

4,500,000.00

60.73

1,821,862.35

9,000.00

18,000.00

30,000.00

4,500.00

21 Komamanga

250.00

2,500,000.00

101.21

1,012,145.75

3,000.00

6,000.00

10,000.00

1,500.00

22 Stafeli

350.00

5,250,000.00

141.70

2,125,506.07

4,500.00

9,000.00

15,000.00

2,250.00

23 Mtende

125.00

1,125,000.00

50.61

759,109.31

4,500.00

9,000.00

15,000.00

2,250.00

11,111.00

14,999,850.00

4,498.38

6,072,813.77

405.00

810.00

1,350.00

202.50

25 Pears

156.00

7,800,000.00

63.16

3,157,894.74

15,000.00

30,000.00

50,000.00

7,500.00

26 Apple

156.00

7,800,000.00

63.16

3,157,894.74

15,000.00

30,000.00

50,000.00

7,500.00

27 Peaches

156.00

5,460,000.00

63.16

2,210,526.32

10,500.00

21,000.00

35,000.00

5,250.00

18 Nanasi

24 Passion fruit

28 Plums (Matunda damu)

-

-

12,000.00

24,000.00

40,000.00

6,000.00

29 Tikiti maji (Water
melon)
30 Tango (Cucumba)

-

-

4,500.00

9,000.00

15,000.00

2,250.00

-

-

1,500.00

3,000.00

5,000.00

750.00

31 Mzambarau

-

-

15,000.00

30,000.00

50,000.00

7,500.00

32 Mkwaju

-

-

9,000.00

18,000.00

30,000.00

4,500.00

33 Mforosadi

-

-

3,600.00

7,200.00

12,000.00

1,800.00

34 Mbuyu

-

-

15,000.00

30,000.00

50,000.00

7,500.00

2

35 Topetope

-

II

4,500.00

9,000.00

15,000.00

2,250.00

TABLE NO. 2C - SEASONAL CROPS-SUMMARY OF VALUE RATES
MARKET VALUE IN T.SHS.

TYPE OF CROP

Per Hectare
S/N.

-

Per Acre

Plant Popula- Average Cared
tion per
Matured Crop
Hectare

Plant Population per Acre

Per Stem or Cluster
Average Cared
Matured Crop

Seedling
Crop (30%)

Mature crop
(60%)

Optimum
producing
crop (100%)

Aged Crop
(15%)

A
CASH CROPS
5,263.16
3,500,000.00

1 Tobacco

13,000.00

8,645,000.00

378

756

665

189.00

2 Cotton

40,000.00

9,880,000.00

16,194.33

255

510

247

127.50

1 Maize ( Mahindi)
Monocroping
2 Maize ( Intercroping)

10,000.00

1,976,000.00

4,048.58

800000

59.28

118.56

197.6

29.64

10,000.00

1,482,000.00

4,048.58

600000

44.46

88.92

148.2

22.23

3 Paddy (Asili) (Mpunga)

10,000.00

5,928,000.00

4,048.58

2400000

177.84

355.68

592.8

88.92

4 Paddy (Improved)
(Mpunga)
5 Sorghum (Mtama)

10,000.00

1,605,500.00

4,048.58

650000

48.165

96.33

160.55

24.08

10,000.00

1,482,000.00

4,048.58

600000

44.46

88.92

148.2

22.23

6 Ulezi

10,000.00

889,200.00

4,048.58

360000

26.676

53.352

88.92

13.34

7 Uwele

10,000.00

370,500.00

4,048.58

150000

11.115

22.23

37.05

5.56

8 Ngano

10,000.00

2,778,750.00

4,048.58

1125000

83.3625

166.725

277.875

41.68

9 Barley (Shairi)

10,000.00

1,803,100.00

4,048.58

730000

54.093

108.186

180.31

27.05

1 Mbaazi

10,000.00

1,358,500.00

4,048.58

550000

40.755

81.51

135.85

82,500.00

2 Choroko

10,000.00

0

0

0

3 Maharage
(Monocroping)

10,000.00

59.5023

119.0046

198.341

B

4000000
CELEASE

C

BEANS
1,983,410.00

4,048.58
4,048.58

803,000

3

120,450.00

4 Maharage (
Intercroping)
5 Kunde

10,000.00

1,000,350.00

4,048.58

10,000.00

-

6 Njegere

10,000.00

7 Njugu mawe (Bambara
nuts)
8 Ngwara/Fiwi nuts

10,000.00
10,000.00

1,976,000.00

4,048.58

9 Dengu

10,000.00

1,111,500.00

30.0105

60.021

100.035

4,048.58

0

0

0

-

-

4,048.58

0

0

0

-

-

4,048.58

0

0

0

-

800,000

59.28

118.56

197.6

120,000.00

4,048.58

450,000

33.345

66.69

111.15

67,500.00

1 Magimbi (Cocoyams)

10,000.00

60,000,000.00

4,048.58

MIZIZI
24,291,497.98

1800

3600

6000

900.00

2 Mihogo

10,000.00

50,000,000.00

4,048.58

20,242,914.98

1500

3000

5000

750.00

3 Viazi vikuu (Yams)

10,000.00

100,000,000.00

4,048.58

40,485,829.96

3000

6000

10000

1,500.00

4 Viazi vitamu (Sweet
potatoes)
5 Viazi mviringo (Irish
potatoes)

10,000.00

3,458,000.00

4,048.58

1,400,000.00

103.74

207.48

345.8

51.87

10,000.00

4,199,000.00

4,048.58

1,700,000.00

125.97

251.94

419.9

62.99

1 Bilinganya

10,000.00

790,400.00

4,048.58

VEETABLES
320,000

23.712

47.424

79.04

11.86

2 Kabichi

10,000.00

8,398,000.00

4,048.58

3,400,000

251.94

503.88

839.8

125.97

3 Karoti

10,000.00

6,669,000.00

4,048.58

2,700,000

200.07

400.14

666.9

100.04

4 Maboga

10,000.00

0

0

0

5 Matango

10,000.00

20.007

40.014

66.69

6 Mchicha

10,000.00

7 Nyanya

10,000.00

5,557,500.00

4,048.58

2,250,000

166.725

333.45

555.75

83.36

8 Pilipili hoho

10,000.00

889,200.00

4,048.58

360,000

26.676

53.352

88.92

13.34

9 Vitunguu maji

10,000.00

3,211,000.00

4,048.58

1,300,000

96.33

192.66

321.1

48.17

10 Vitunguu saum

10,000.00

10,374,000.00

4,048.58

4,200,000

311.22

622.44

1037.4

155.61

11 Calflower

10,000.00

8,398,000.00

4,048.58

3,400,000

251.94

503.88

839.8

125.97

12 Nyanya chungu

10,000.00

1,123,850.00

4,048.58

455,000

33.7155

67.431

112.385

16.86

D

E

666,900.00
-

405,000

4,048.58
4,048.58

270,000

4,048.58

0

4

60,750.00

10.00
-

13 Spinachi

10,000.00

2,167,425.00

4,048.58

F

877,500

65.02275

130.0455

216.7425

32.51

MAUA
1 Maua ya nje (Out door)

2,400,000.00

III

TABLE NO.3C SUMMARY - FOREST PERENNIAL CROPS
Per Stem

TYPE OF CROP
S/N. TYPE OF CROP
1 Shade trees

Seedling Crop
(60%)
6,000.00

Mature crop
(100%)
12,000.00

Mature trees
(30%)
3,000.00

2 Miti ya mbao Ngumu
i.e Mninga

90,000.00

180,000.00

45,000.00

3 Mvule

90,000.00

180,000.00

45,000.00

4 Mkongo

90,000.00

180,000.00

45,000.00

5 Mpingo

90,000.00

180,000.00

45,000.00

6 Mloliondo

90,000.00

180,000.00

45,000.00

7 Mringaringa

90,000.00

180,000.00

45,000.00

8 Mruka

90,000.00

180,000.00

45,000.00

9 bamboo

6,000.00

12,000.00

3,000.00

10 Mkungu

9,000.00

18,000.00

4,500.00

11 Mkaratusi

15,000.00

30,000.00

7,500.00

12 Mwarobaini

10,500.00

21,000.00

5,250.00

7,500.00

15,000.00

3,750.00

13,500.00

27,000.00

6,750.00

15 Mkrismass

6,000.00

12,000.00

3,000.00

16 Mpilipili

1,500.00

3,000.00

750.00

17 Lucina

6,000.00

12,000.00

3,000.00

18 Ashock trees

6,000.00

12,000.00

3,000.00

13 Mng'ong'o
14 Mpira (Rubber)

5

4,800,000.00

8,000,000.00

1,200,000.00

19 Misonobari

15,000.00

30,000.00

7,500.00

20 Grvellia

45,000.00

90,000.00

22,500.00

21 Mgundi

13,500.00

27,000.00

6,750.00

22 Mtiki

21,000.00

42,000.00

10,500.00

180.00

360.00

90.00

6,000.00

12,000.00

3,000.00

90.00

180.00

45.00

26 Mlonge

13,500.00

27,000.00

6,750.00

27 Jakaranda

18,000.00

36,000.00

9,000.00

28 Mfurufuru

13,500.00

27,000.00

6,750.00

9,000.00

18,000.00

4,500.00

30 Myombo

18,000.00

36,000.00

9,000.00

31 Mkuyu

10,500.00

21,000.00

5,250.00

32 Msesewe

12,000.00

24,000.00

6,000.00

33 Cederella/Mvujagenge

18,000.00

36,000.00

9,000.00

34 Mlebanon

45,000.00

90,000.00

22,500.00

35 Mbambakofi

12,000.00

24,000.00

6,000.00

23 Mchongoma
24 Mjohoro
25 Mnyaa

29 Mgude

6

CROP RATES IN LAKE ZONE ( KANDA YA ZIWA)
I

TABLE NO.1D - PERENNIAL CROPS -SUMMARY OF VALUE RATES
CROP VALUE IN T.SHS.
TYPE OF CROP

S/N.

Per Hectare
Plant Popula- Average Cared
tion per
Matured Crop
Hectare

A

Per Acre
Plant Population per Acre

Per Stem or Cluster
Average Cared
Matured Crop

Seedling
Crop (30%)

Mature crop
(60%)

Optimum
producing
crop (100%)

Aged Crop
(15%)

CASH CROPS
50.61
9,109,311.74

54,000.00

108,000.00

180,000.00

27,000.00

6,000,000.00

40.49

2,429,149.80

18,000.00

36,000.00

60,000.00

9,000.00

150.00

15,000,000.00

60.73

6,072,874.49

30,000.00

60,000.00

100,000.00

15,000.00

4 Sugar cane (Miwa)

12,500.00

37,500,000.00

5,060.73

15,182,186.23

900.00

1,800.00

3,000.00

450.00

5 Cloves (Mikarafuu)

200.00

12,000,000.00

80.97

4,858,299.60

18,000.00

36,000.00

60,000.00

9,000.00

6 Msufi

200.00

10,000,000.00

80.97

4,048,583.00

15,000.00

30,000.00

50,000.00

7,500.00

7 Sisal

5,000.00

15,000,000.00

2,024.29

6,072,874.49

900.00

1,800.00

3000

450.00

8 Cocoa

1,000.00

3,000,000.00

404.86

1,214,574.90

900.00

1,800.00

3000

450.00

9 Coffee (Arabica)

2,000.00

60,000,000.00

809.72

24,291,497.98

9,000.00

18,000.00

30000

4,500.00

10 Coffee (Robusta)

2,000.00

50,000,000.00

809.72

20,242,914.98

7,500.00

15,000.00

25000

3,750.00

1 Ovacado
(Mparachichi)

100.00

6,000,000.00

40.49

FRUITS
2,429,149.80

18,000.00

36,000.00

60,000.00

9,000.00

2 Tangarine (Mchenza)

250.00

602,500.00

101.21

243,927.13

723.00

1,446.00

2,410.00

361.50

3 Oranges
(Machungwa)

250.00

11,500,000.00

101.21

4,655,870.45

13,800.00

27,600.00

46,000.00

6,900.00

4 Lemon (Ndimu)

250.00

5,500,000.00

101.21

2,226,720.65

6,600.00

13,200.00

22,000.00

3,300.00

5 Mlimau (Lemon )

250.00

5,500,000.00

101.21

2,226,720.65

6,600.00

13,200.00

22,000.00

3,300.00

6 Mango (mwembe)

75.00

7,500,000.00

30.36

3,036,437.25

30,000.00

60,000.00

100,000.00

15,000.00

1 Coconut (Minazi)

125.00

22,500,000.00

2 Cashewnuts
(Mikorosho)

100.00

3 Oil palm (Michikichi)

B

7

7 Mango(Mwembe)
improved
8 Guava (Mpera)

150.00

32,250,000.00

60.73

13,056,680.16

64,500.00

129,000.00

215,000.00

32,250.00

150.00

3,000,000.00

60.73

1,214,574.90

6,000.00

12,000.00

20,000.00

3,000.00

9 Jackfruit (Mifenesi)

75.00

3,525,000.00

30.36

1,427,125.51

14,100.00

28,200.00

47,000.00

7,050.00

10 Bananas(Migomba 6)

750.00

24,000,000.00

303.64

9,716,599.19

9,600.00

19,200.00

32,000.00

4,800.00

10,000.00

15,000,000.00

4,048.58

6,072,874.49

450.00

900.00

1,500.00

225.00

12 Pawpaw (Mipapai)

800.00

16,000,000.00

323.89

6,477,732.79

6,000.00

12,000.00

20,000.00

3,000.00

13 Mikweme (Oyster nuts)

150.00

2,700,000.00

60.73

1,093,117.41

5,400.00

10,800.00

18,000.00

2,700.00

14 Komamanga

250.00

3,000,000.00

101.21

1,214,574.90

3,600.00

7,200.00

12,000.00

1,800.00

15 Mistafeli (Custard
apple)
16 mitende (Date palm)

350.00

8,400,000.00

141.70

3,400,809.72

7,200.00

14,400.00

24,000.00

3,600.00

125.00

4,000,000.00

50.61

1,619,433.20

9,600.00

19,200.00

32,000.00

4,800.00

11,111.00

111,110,000.00

4,498.38

44,983,805.67

3,000.00

6,000.00

10,000.00

1,500.00

800.00

8,000,000.00

323.89

SPICES
3,238,866.40

1500

3,000.00

10,000.00

750.00

1,500.00

15,000,000.00

607.29

6,072,874.49

1500

3,000.00

10,000.00

750.00

1,500.00

10,500,000.00

607.29

4,251,012.15

2400

4,800.00

7,000.00

1,200.00

5,000.00

20,000,000.00

2,024.29

8,097,165.99

1500

3,000.00

4,000.00

750.00

100.00

4,500,000.00

40.49

1,821,862.35

13500

27,000.00

45,000.00

6,750.00

6 Flowers

1500

3,000.00

5,000.00

750.00

7 Arovela

1200

2,400.00

4,000.00

600.00

8 Rosela

1050

2,100.00

3,500.00

525.00

11 Pinaples (Minanasi)

17 passion fruits
C
1 Cardamon (Iliki)
2 Cinamomum
(Mdalasini)
3 Black pepper (Pilipili
Manga)
4 Tangawizi (Ginger)
5 Macademia nuts

8

II

TABLE NO. 2D - SEASONAL CROPS-SUMMARY OF VALUE RATES
MARKET VALUE IN T.SHS.
TYPE OF CROP

S/N.

Per Hectare
Plant Popula- Average Cared
tion per
Matured Crop
Hectare

Per Stem or Cluster
Plant Population per Acre

Average Cared
Matured Crop

Per Stem or Cluster
Seedling
Crop (30%)

Mature crop
(60%)

Optimum
producing
crop (100%)

Aged Crop
(15%)

A
1 Tobacco

13,000.00

8,645,000.00

2 Cotton

40,000.00

9,880,000.00

1 Maize ( Mahindi )

10,000.00

1,729,000.00

2 Paddy (Mpunga)

10,000.00

3 Sorghum (Mtama)

CASH CROPS
5,263.16
3,500,000

378

756

665

189.00

4,000,000

255

510

247

127.50

4049

CEREALS
700,000

51.87

103.74

172.9

25.94

3,952,000.00

4049

1,600,000

118.56

237.12

395.2

59.28

10,000.00

1,482,000.00

4049

600,000

44.46

88.92

148.2

22.23

4 Ulezi

10,000.00

1,729,000.00

4049

700,000

51.87

103.74

172.9

25.94

5 Uwele

10,000.00

1,729,000.00

4049

700,000

51.87

103.74

172.9

25.94

1 Choroko

10,000.00

2,470,000.00

4049

BEANS
1,000,000

74.1

148.2

247

37.05

2 Beans (Maharage)

10,000.00

1,803,100.00

4049

730,000

54.093

108.186

180.31

27.05

3 Mbaazi

10,000.00

1,111,500.00

4049

450,000

33.345

66.69

111.15

16.67

4 Kunde

10,000.00

1,136,200.00

4049

460,000

34.086

68.172

113.62

17.04

5 Njegere

10,000.00

2,470,000.00

4049

1,000,000

74.1

148.2

247

37.05

6 Bambara nuts
(Njugumawe)
7 Fiwi nuts

10,000.00

3,952,000.00

4049

1,600,000

118.56

237.12

395.2

59.28

10,000.00

3,952,000.00

4049

1,600,000

118.56

237.12

395.2

59.28

8 Dengu

10,000.00

1,482,000.00

4049

600,000

44.46

88.92

148.2

22.23

16,194.33

B

C

D
MIZIZI

9

1 Cocoyams (Magimbi)

10,000.00

1,729,000.00

4,049

700,000

51.87

103.74

172.9

25.94

2 Cassava(Mihogo)

10,000.00

1,729,000.00

4,049

700,000

51.87

103.74

172.9

25.94

3 Sweet potatoes (Viazi
vitamu)

10,000.00

1,235,000.00

4,049

500,000

37.05

74.1

123.5

18.53

4 Irish Potatoes (Viazi
mviringo)
5 Viazi vikuu (yams)

10,000.00

2,964,000.00

4,049

1,200,000

88.92

177.84

296.4

44.46

10,000.00

901,550.00

4,049

365,000

27.0465

54.093

90.155

13.52

1 Bamia

10,000.00

7,500,000.00

VEGETABLES
4,049
3,036,437.25

225

450

750

112.50

2 Bilinganya

10,000.00

10,000,000.00

4,049

4,048,583.00

300

600

1000

150.00

3 Kabichi

10,000.00

10,000,000.00

4,049

4,048,583.00

300

600

1000

150.00

4 Karoti

10,000.00

5,000,000.00

4,049

2,024,291.50

150

300

500

75.00

5 Koliflawa

10,000.00

10,000,000.00

4,049

4,048,583.00

300

600

1000

150.00

6 Maboga

10,000.00

12,000,000.00

4,049

4,858,299.60

360

720

1200

180.00

7 Matango

10,000.00

10,000,000.00

4,049

4,048,583.00

300

600

1000

150.00

8 Matikiti maji

10,000.00

30,000,000.00

4,049

12,145,748.99

900

1800

3000

450.00

9 Mchicha

10,000.00

720,000.00

4,049

291,497.98

21.6

43.2

72

10.80

10 Nyanya

10,000.00

10,000,000.00

4,049

4,048,583.00

300

600

1000

150.00

11 Pilipili hoho

10,000.00

20,000,000.00

4,049

8,097,165.99

600

1200

2000

300.00

12 Pilpili kali

10,000.00

4,000,000.00

4,049

1,619,433.20

120

240

400

60.00

13 Nyanya chungu

10,000.00

6,000,000.00

4,049

2,429,149.80

180

360

600

90.00

14 kisamvu

10,000.00

9,000,000.00

4,049

3,643,724.70

270

540

900

135.00

15 Saladi/Lectuce/Chinese

10,000.00

12,350,000.00

4,049

5,000,000.00

370.5

741

1235

185.25

16 Vitungu maji/Onion

10,000.00

14,820,000.00

4,049

6,000,000.00

444.6

889.2

1482

222.30

17 Vitungu saumu/Garlic

10,000.00

24,700,000.00

4,049

10,000,000.00

741

1482

2470

370.50

18 Matembele

10,000.00

494,000.00

4,049

200,000.00

14.82

29.64

49.4

7.41

E

F
OIL SEEDS
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1 Sunflower (Alizeti)

10,000.00

1,803,100.00

4,049

730,000.00

54.093

108.186

180.31

27.05

2 Ground Nuts (Karanga)

10,000.00

1,235,000.00

4,049

500,000.00

37.05

74.1

123.5

18.53

3 Ufuta (simsim)

10,000.00

2,470,000.00

4,049

1,000,000.00

74.1

148.2

247

37.05

4 Castor Nyonyo

10,000.00

864,500.00

4,049

350,000.00

25.935

51.87

86.45

12.97

III

TABLE NO.3D SUMMARY - FOREST PERENNIAL CROPS
Per Stem

TYPE OF CROP
S/N. TYPE OF CROP

Mature crop
(60%)
12,000.00

Mature trees
(100%)
20,000.00

13,500.00

27,000.00

45,000.00

15,000.00

30,000.00

50,000.00

9,600.00

19,200.00

32,000.00

5 Mkungu

12,600.00

25,200.00

42,000.00

6 Miboyo

13,500.00

27,000.00

45,000.00

7 Mwarobaini

7,500.00

15,000.00

25,000.00

8 Mng'ong'o

9,000.00

18,000.00

30,000.00

9 Mpira(rubber)

9,600.00

19,200.00

32,000.00

6,900.00

13,800.00

23,000.00

28,500.00

57,000.00

95,000.00

12 Lucina trees

7,800.00

15,600.00

26,000.00

13 Ashok trees

6,000.00

12,000.00

20,000.00

14 Misonobari

21,000.00

42,000.00

70,000.00

15 Gravelia

13,500.00

27,000.00

45,000.00

16 Mikaratus

13,500.00

27,000.00

45,000.00

6,000.00

12,000.00

20,000.00

1 Shade trees
2 Miti ya mbao Ngumu
i.e Mninga
3 Mfuru
4 Mpira

10 Mkrismasi
11 Mpilipili (mti)

17 Mgundi(Gum)

Seedling Crop
(30%)
6,000.00

11

18 Mitiki

21,000.00

42,000.00

70,000.00

6,000.00

12,000.00

20,000.00

600.00

1,200.00

2,000.00

21 Mjohoro

7,800.00

15,600.00

26,000.00

22 Mnyaa

1,200.00

2,400.00

4,000.00

23 Mtangalala

3,900.00

7,800.00

13,000.00

24 Mkwaju

21,000.00

42,000.00

70,000.00

25 Mlonge

9,000.00

18,000.00

30,000.00

26 Mbuyu

12,000.00

24,000.00

40,000.00

27 Sungwi

4,500.00

9,000.00

15,000.00

28 Mkoma

4,500.00

9,000.00

15,000.00

29 Mbula

13,500.00

27,000.00

45,000.00

30 Mjani mapana

6,000.00

12,000.00

20,000.00

31 Panga uzazi

6,000.00

12,000.00

20,000.00

32 Albizi

4,500.00

9,000.00

15,000.00

33 Mhale

6,000.00

12,000.00

20,000.00

34 Mijune

6,000.00

12,000.00

20,000.00

35 Muzo

1,500.00

3,000.00

5,000.00

36 Mshasha

6,000.00

12,000.00

20,000.00

37 Msomoro

4,500.00

9,000.00

15,000.00

38 Mjujune

3,000.00

6,000.00

10,000.00

39 Mfausiku (Mtangala)

4,500.00

9,000.00

15,000.00

40 Mlumba

9,000.00

18,000.00

30,000.00

19 Topetope
20 Michongoma
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Appendix C–Consultation and Disclosure
Table C-1: Key National-Level Government of Tanzania Stakeholders (RAP Planning)
Name of Government Body

Summary of Overall Responsibilities

Summary of Involvement in Land Acquisition and Resettlement1

Key Agencies:
Principal ministry is responsible for land use planning, surveying
and demarcating land and the provision of land ownership and
tenancy rights.

Ministry of Lands, Housing
and Human Settlements
Development (MLHHSD).

Responsible for policy, regulation and coordination of matters
relating to land in Tanzania. Also administers the various Land Acts,
including the Land Acquisition Act, the Land Act and the Village
Land Act. Land use planning, management and land delivery
activities are usually conducted by the ministry.
Within this ministry, the Commissioner for Lands administers most
issues dealing with land allocation, acquisition, and registration and
land management. All instances of acquisition of land for public
purposes and the need for resettlement and / or compensation must
be referred to the commissioner.

Ministry of Energy (ME).

Oversight role in instigating, coordinating and managing
government responses to the Project and, in cooperation with the
Tanzania Petroleum Development Corporation (TPDC)2 within the
ministry, provide guidance on corridor routing, and supporting
associated development.
Both Tanzania Electric Supply Company (TANESCO) and the Rural
Energy Agency (REA) fall under the ME.

Oversight and approval role for:

Review and verification of the valuation rates, process and Valuation Reports
(VRs), including the Compensation Schedules, through the Office of the CV;

Regulation and oversight of the land acquisition process, including ensuring
compensation is paid or resettlement undertaken as agreed in the approved
Valuation Reports; and

Ensuring that the amount of compensation paid to Project Affected Persons
(PAPs) is equivalent to the value of affected properties and signing off VRs
prepared by registered valuers to verify that the entitlements comply with
Tanzanian laws governing land acquisition, resettlement and compensation.

Oil and Gas resides under this ministry and it is therefore the institutional “home”
of the Project. The ME is the lead ministry managing the development and delivery
of the Project.
Project specific roles as set out under the Project land acquisition process.
Advise through relevant agencies (e.g. TANESCO) on reserves associated with
powerlines which run through and / or are adjacent to the corridor.

Other Relevant National‐level Government Agencies
The Vice-President’s Office.

Coordinates government service delivery, accountability and
environmental management issues including climate change.

Key stakeholder for all Project activities, including the Environmental and Social
Impact Assessment (ESIA).

1

Project specific roles are set out under the Project land acquisition process.

2

TPDC is the National Oil Company of Tanzania through which the ME implements its petroleum exploration and development policies.
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Summary of Overall Responsibilities

Summary of Involvement in Land Acquisition and Resettlement1

Oversees environmental management issues, with the mandate to
undertake enforcement, compliance, review and monitoring of
environmental impacts assessments, research, facilitation of public
participation in environmental decision-making, raising
environmental awareness, and collecting and disseminating
environmental information.

NEMC will be provided with the Resettlement Policy Framework (RPF) and
Resettlement Action Plans (RAPs) (when available) as part of ESIA process.

Ministry of Regional
Administration and Local
Government.

Coordinates and supervises regional development, management
and administration. The ministry coordinates rural and urban
development management policy and strategies; and coordinates
Regional Secretariats’ activities, building their capacity in
institutional development strategies, for integrated socio-economic
development and financial development of local government
authorities.

The Regional Commissioner (RC), Regional Administrative Secretary (RAS),
District Commissioner (DC), District Administrative Secretary (DAS), District Land
Officers, District Executive Director (DED),Town Executive Director (TED) fall
under this ministry, as well as Ward Executive Officers (WEO), and Village
Executive Officers (VEO), Mtaa Executive Officers
These are key stakeholders in arranging and facilitating ward and village
meetings. They participate in sensitization meetings at the ward and village level,
which are undertaken in consultation with the District Council. They participate in
the valuation and resettlement process including through District Valuers and Land
Officers. They also play a role in the Compensation Schedule disclosure and
verification process. The DC is the final signatory of the Compensation Schedule
before it is submitted to the CV for approval.
This ministry is responsible for managing the district level grievance procedure.

Ministry of Agriculture,
Food Security and Cooperatives.

Regulates the livestock and fisheries sector to ensure continued
livelihoods, employment, national income and food security.
Provides District Agricultural Officers at village level to oversee
agricultural activities and assist with agricultural development.

Partakes in developing the crop and tree rates for Tanzania.
May have an interest (as a key stakeholder) in RAP-related livelihood restoration
projects that pertain to agriculture.

Ministry of Livestock and
Fisheries Development.

Regulates the livestock and fisheries sector to ensure continued
livelihoods, employment, national income and food security.

May have an interest in RAP-related livelihood restoration projects that pertain to
livestock and / or fishing / aquaculture.

Ministry of Education,
Science, Technology and
Vocational Training.

Responsible for the national education system to empower locals
with knowledge and skills that add value to national development.

May have an interest in RAP-related livelihood restoration projects that pertain
enhance local knowledge and skills.

Ministry of Health,
Community Development,
Gender, Elders and
Children.

Responsible for health and concerned with the improved social wellbeing of communities and community development programs.

May assist or have an interest in the identification, monitoring and implementation
of community development programs connected to the livelihood restoration
measures.

Ministry of Home Affairs.

Responsible for the registration of all Tanzanian nationals.

If needed, assists with support where PAPs require identity documents to assist
them to verify land ownership and compensation payments.

National Environment
Management Council
(NEMC).

September 2020
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Summary of Overall Responsibilities

Summary of Involvement in Land Acquisition and Resettlement1

Ministry of Water and
Irrigation.

Responsible for the sustainable management and development of
water resources.

Water Basin Authority must approve any water drilling / borehole and uptake while
water utilities must approve uptake from existing water infrastructure.
Monitors the impact of the Project on water resources and communities’ access to
water.
Authority responsible for watercourses that are determined to be reserved land.

Ministry of Works,
Transportation and
Communication.

Oversees the development and maintenance of roads, bridges and
government property. Coordinates the development of
infrastructure, including marine, aviation, roads, and other
construction projects.
The Tanzania Ports Authority (TPA), Tanzania Railways
Corporation (TRC) and the Tanzanian National Roads Agency
(TANROADS) fall under this ministry.
The TANROADS and Tanzanian Rural Roads Agency (TARURA)
deal with all road infrastructure, construction and maintenance.
The TRC is responsible for railway construction and maintenance.
TTCL is responsible for telecommunication and cable networking.

TANROADS (and TARURA) must approve any disruption to the road network or
infrastructure, including the planning and building of any new roads.
Provides permission to crossroads / railway lines.
Provides permission for activities at the port.
Advise through relevant agencies (e.g. TANROADS and TRC) on reserves
associated with existing roads, railways lines, telecommunication lines or cable
lines (buried cables) adjacent to / crossing the corridor.

Ministry of Natural
Resources and Tourism.

The Tanzania Forest Services (TFS) falls under this ministry. The
TFS is a semi-autonomous government Executive Agency
mandated to sustainably undertake conservation, development and
utilization of national forest and bee resources so that they
contribute to both the current and future social, economic,
ecological and cultural needs. TFS manages and protects all forest
reserves, including all catchment forests and mangroves.
Tanzania Wildlife Management Authority (TAWA) also falls under
this ministry. TAWA is an autonomous public institution responsible
for undertaking the administration and sustainable management of
wildlife resource and biodiversity conservation (outside National
Parks and Ngorongoro Conservation Area), comprising Game
Reserves, Game Controlled Areas and open areas.

Advises on matters related to protected areas, including on unpermitted land uses
within reserve areas.
TFS will have a role in land acquisition matters in forest reserves.
Similar to TFS, TAWA will have a role in land acquisition in Reserved Land under
its administration.

Ministry of Minerals.

Responsible for facilitating the development of the mining sectors to
encourage sustainable economic development.

Concerned with the impact of the Project on Mineral Rights and royalties, local
levies and other taxes of mines.
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Table C-2: Key Regional and District Government of Tanzania Stakeholders
Name of
Government
Body

Summary of Overall
Responsibilities

The relevant role of the RC’s Office includes:

In collaboration with District Councils and Village Assemblies, playing an oversight role in valuation surveys;

Coordinating with District Councils to ensure their attendance at sensitization meetings and valuation surveys to enable community
sensitization, PAPs identification and valuation surveys to occur efficiently and effectively;

Assisting with the resolution of grievances wherever practicable; and

Providing direct assistance to adjoining regions impacted by the Project if no regional land officers and or / valuers are available.

Regional
Secretariats.

District
Authorities.

September 2020

Summary of Involvement in Land Acquisition and Resettlement

Provide
coordination and
guidance to land
acquisition
processes
ensuring it is
undertaken in
accordance with
Tanzanian law.

The District Councils, DC’s Office, DED’s and TED Office have a direct role in the land acquisition process regarding:

Notifying the affected Ward Development Councils (WDCs), Village Development Councils (VDCs), Mtaa Development Councils of the
proposed Project;

Advising the VDC on the management of village land;

Participating in the land and asset valuation process in an oversight role and verification of the Compensation Schedule produced by the
valuers;

Supporting on issues regarding land acquisition and transfer and preparation of title documents for relocation sites (if required); and

Where District Land and Housing Tribunals exist, attending to all grievances of a civil nature regarding land whose pecuniary value is less
than T.Shs. 50 million.
Wards, which are part of District Councils, play a key role as follows:

Ward Officers facilitate the arrangement of and participate in community sensitization and other meetings, including as regards livelihood
restoration planning. In relation to the land and asset valuation process, they have an oversight role and verify the Compensation Schedule
produced by the valuers;

Advisory services to VDCs; and

Attending to all grievances of a civil nature regarding land whose pecuniary value is less than T.Shs. 3 million are responsible for coordinating
development activities and planning in the ward and linking these with the district level plans.
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Table C-3: Key Village Level Stakeholders
Name of Village Body

Summary of Overall
Responsibilities

Summary of Involvement in Land Acquisition and Resettlement
VDC: Relevant Village / Mtaa Assemblies / Councils, who are the supreme authority in village matters, can encourage villagers to
participate in the process to ensure sustained collaboration between the Project and PAPs / PAHs. Their role is to:

Key authority in village
matters.
Village and Mtaa
Assemblies /
Development Councils.

The Village Assembly is
composed of all adult
members residing in the
village. A village may be
made up of hamlets.









Participate in Project sensitization and disclosure meetings;
Mobilize affected households and provide feedback / notification to PAPs on Project-related issues;
Participate in identification of affected households and witness the property valuation exercise;
Participate and witness the land survey and mapping of the Project area;
Support PAPs during the preparation and submission of their compensation claims;
Witness the compensation payment process; and
Support in the land acquisition process and during the registration of any relocation sites (if required).

Village / Mtaa Assembly:




Participate in Project sensitization and disclosure meetings;
Approve relevant aspects of the land acquisition program (e.g. with regard to the transfer of village land); and
Resolve property ownership disputes within households prior to land acquisition or escalate them to the VDC for guidance.

VEOs participate in community sensitization, and the land and asset valuation process in an oversight role and during verification
of the Compensation Schedule produced by the valuers.

September 2020
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Table C-4: International and National Non-Government Organizations (with a focus on Land and Livelihood Matters)
No.

Name

International Organizations
(including
Non‐
Government Organizations
NGOs)

Umbrella National NGOs

1

World Wildlife Fund (WWF).

X

2

Oxfam.

X

3

Norwegian Church Aid (NCA).

X

4

SNV.

X

5

Fundación Capital (Funda K).

X

6

Africare.

X

7

TechnoServe (TNS).

X

8

Plan International.

X

9

Heifer International.

X

10

World Vision.

X

11

Mazingira Network (MANET).

X

12

HakiRasilimali.

X

13

Tanzania Gender Network Programme (TNGP).

X

14

Pastoralists Indigenous Non-Governmental Organizations (PINGOs Forum).

X

15

Tanzania Media Women Association.

X

16

Tanzania Human Rights Defenders Coalition (THRDC).

X

17

Tanzania Land Alliance (TALA).

X

18

Interfaith Standing Committee on Economic Justice and the Integrity of Creation (ISCJIC).

X

19

WAJIBU Institute of Public Accountability.

X

20

Haki Ardhi.

National NGOs

X

21

Economic and Social Research Foundation.

X

22

Legal and Human Rights Centre (LHRC).

X

23

Legal Environmental Action Team (LEAT).

X

24

SeaSense.

X

25

Mwambao Coastal Community Network.

X
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Table C-5: Civil Society Organizations Active in the Districts (with a focus on Land and / or Livelihood Matters)
No.

District / Ward / Village

Group name

Activities

Kibaya Town, Partimbo Ward.

Kinnapa Development
Programme.

Facilitating, organizing and financing small and medium enterprises.

Makame, Loolera, Olkiloriti, Ameijuu, Orpopong’i,
Kandiyia and Lombapuli Wards.

CORDS (Community Research
and Development Services).

Improving social services for the communities. Assisting in poverty alleviation
through the starting economic projects.

Kibaya Town.

KIWOCHIRI (Kiteto Women and
Children Right).

Educating on segregation against women and children, reproductive health and
HIV/AIDS. Providing awareness on rights of widows and helping children living in
vulnerable environments.

Kibaya Town, Nhati, Emarti, Loltepesi, Engusero
Sidani, Namelock, Ndirigishi and Kimana Wards.

HMEM (Hifadhi ya Mazingira
Emborley Murtangosi).

Sustainable natural resources use.

Kibaya Town, Loolera.

MWEDO (Maasai Women
Development Organization).

Educating Maasai women on their rights. Scholarship program for Maasai girls.

Kibaya Town, works throughout the districts’ villages.

ELEWA Africa Association.

Drilling of wells.

Works in all the wards.

Ujamaa Community Resources
Tanzania.

Facilitation, organization, formation and registration of savings and credit group.
Training on financial management and profitability.

Office at Kibaya, works in all the wards.

Pingos Forum (Pastoralist
indigenous NGOs).

Training on modern livestock keeping practices. Addressing livestock keeping
challenges.

Kiteto
1
2
3
4
5
6
7
8

Hanang
9

Works in all the wards.

Farm Africa International.

Training modern agricultural practices for farmers and farm groups.

10

Loolera and Njoro Wards.

CARE International.

Facilitation on small and medium business enterprises establishment.

11

Njoro Ward.

Red Cross International.

Aided in building an earth dam.

Gisambalang Ward.

Water Aid International and
Water Mission.

Facilitating construction of water wells.

12
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Table C-6: Summary of Land Acquisition and Resettlement Working Group Discussions
LARWG
Meeting
Number

1

2

3

4

LARWG
Meeting
Date

Ministries
Attendance

in

Relevant Issues Discussed

ME
MLHHSD
TPDC
TPA









LARWG organization;
Updated land acquisition process;
PAs survey progress;
Compensation rates for PAs;
PAs RAP planning;
Reserved Land including roads; and
Mining interfaces.

ME
TPDC
MLHHSD (Office
of CV)









Land acquisition changes and encumbrances;
Fieldwork including verification, in-kind compensation and livelihood restoration investigations;
Confirmation of land rates (by CV);
Gazettement schedule / timetable;
Provision of Marine Storage Terminal (MST) land acquisition data;
Access to mining cadastral data; and
Road issues.

24th April
2018

ME
MLHHSD
TANESCO
TANROADS
TARURA
TPDC
TRC













Road and rail reserve encumbrances;
Power line and water utilities infrastructure;
Land rates;
Provision of MST land acquisition data;
Access to mining cadastral data;
Engagement at regional level;
Fieldwork including verification, in-kind compensation and grievances;
Data format required for gazettement submission;
Gazettement process;
VRs; and
RAP implementation.

8th May
2018

ME
MLHHSD
TANESCO
TARURA
TPA







Powerline utility;
Land and crop rates;
Provision of MST land acquisition data;
Access to mining cadastral data;
Road issues;

th

29 March
2018

10th April
2018

September 2020
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Ministries
Attendance

6

7

22nd May
2018

12th June
2018

10th July
2018

September 2020

Relevant Issues Discussed








RPF;
VR templates;
Compensation schedules;
Gazettement information;
Payment of compensation;
Grievances; and
RAP implementation.

MWTC
TANROADS
TPA
TRC
MLHHSD












Confirm width of road reserves, classification approach and compensation approach to roads that require upgrades;
Gazettement procedure and transfer;
Provision of MST land acquisition data;
Access to mining cadastral data;
RAP field work update;
Progress in VRs, gazettement and compensation payments;
Above-the-line and below the line terminology;
Unlisted trees of economic value;
RAP implementation Expression of Interest; and
Replacement housing.

ME
MLHHSD
TANESCO
MWTC











Provision of land MST acquisition data;
Access to mining cadastral data;
Submission of RPF and disclosure;
RAP survey;
Housing strategy;
Valuation methodology and reports;
Government verification process;
Gazettement plan; and
RAP implementation Expression of Interest.

TARURA
TPDC
MLHHSD








Provision of MST land acquisition data;
Access to mining cadastral data;
Gazettement letter;
Compensation letter;
Unlisted trees;
RAP survey;

TPDC

5

in
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LARWG
Meeting
Date

7th August
2018

Ministries
Attendance

in

Relevant Issues Discussed





Housing strategy;
VRs;
Government verification process; and
RAP implementation Invitation to Tender.

MLHHSD
MWTC
TARURA
TPDC










Provision of MST land acquisition data;
Access to mining cadastral data;
Gazettement progress;
Unlisted trees;
RAP survey;
Housing strategy;
VRs; and
Government verification process.
RPF comments received from MLHHSD;
Land acquisition process including declaration and gazettement for public purpose;
Survey requirements and timing for land transfer and issuing of consolidated Right of Occupancy (ROO);
Provision of MST land acquisition data;
Access to mining cadastral data;
Regional engagement; and
RAP progress.
Provision of MST land acquisition data;
Access to mining cadastral data;
RAP progress on the VRs, cadastral surveys, disclosure and verification progress and RAP development; and
Regional engagement.

9

4th
September
2018

ME
MLHHSD
TPDC









10

18th
September
2018

ME
MLHHSD
TPDC






11

10th
December
2018

ME
MLHHSD
TPDC
FB Attorneys

The following topics discussed had bearing on the Manyara RAP development and process:

Arrangements for the transfer of land;

Compensation Agreement and Payment of Compensation; and

Requirement of Issuing of ROO.

ME
TPDC
MLHHSD
TPA
FB Attorneys

The following topics discussed had bearing on the Manyara RAP development and process:

Interest rate – disturbance allowance;

Gazettement and Notice of Intention to Acquire;

Conversion of Village Land and Reserved Land to General Land;

Clarity on the Notice to Yield Possession; and

Reserved Land data.

th

12

18
January
2019

September 2020
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Ministries
Attendance

13

1st April
2019

ME
TPDC
MLHHSD
FB Attorneys

14

17th July
2018

ME
TPDC
MLHHSD

September 2020

in

Relevant Issues Discussed
The following topics discussed had bearing on the Manyara RAP development and process:

Confirmation of Public Purpose;

Gazettement and Notice of Intention to Acquire;

Notice to Yield Possession;

Reserved Land matters;

Land / boundary matters;

Mining Commission meeting;

Regional and district engagements; and

Pipeline and resettlement planning process.

PA Planning Progress;

Land access and project schedule;

Pipeline and Above Ground Installations (AGIs) progress;

Regional and district engagement;

Reserved Land issues;

Outstanding boundary disputes; and

Meeting with Mining Commission.
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Table C-7: Summary of Meetings with National & Regional GoT Stakeholders
Meeting Date

Government Ministry /
Department / Region

Purpose / Objectives

Issues / Topics Discussed

As part of the PA RAP


17th August 2017

Key ministerial
stakeholders.

Technical kick-off meeting to provide background on
the RPF, the scoping report and the PA surveys.









04th September 2017



Attendees included
RAS;
DED;
DCs; and
RAS members.








Introduction to the Project and the scope of work
of the RAP planning consultant;
International Financial Institutions (IFI)
requirements pertaining to resettlement and
compensation;
Upcoming surveys of PAs;
Typical roles of regional and district authorities
during valuation and resettlement. Working
relationship and interaction between national,
regional and district authorities;
Constraints relevant to planning and
implementation of valuation and resettlement;
Knowledge of other resettlement projects where
international standards were applied; and
Views on differences between international and
Tanzanian resettlement standards.






Replacement land where affected people can be moved to should be
identified;
The VRs should be submitted to the CV;
Vulnerable groups should be identified and receive special consideration;
A workshop between the Project, RAP planning consultant and the CV
should be held prior to the commencement of field surveys;
The pipeline corridor should be confirmed; and
Communication with the government should follow the proper protocols.

Confirmation of the exact survey dates to be communicated;
There are sensitive communities in the districts, such as the Barabaig and
the Maasai;
Pipeline will most likely pass through Reserved Land in Kiteto DC; and
Suggest PA sites to be transferred to district / regional authorities after
use for the Project.

As part of the Pipeline RAP
30th August 2018

Attendees included
the RC and the RAS.

September 2020

Provide information on the RAP progress and
timeframes on the:
 Surveys;
 Compensation approach;
 Valuation;
 Land acquisition / compensation process; and

The majority of issues and comments revolved around compensation and
valuation, followed by issues related to engagement and grievances, benefits
to Tanzanians in general and local communities specifically and discussions
around land ownership after construction.
Recurring themes across the regions:

Ensure that local people are aware of / benefit from employment opportunities,
and the process that is required to be followed to apply for positions.

Procurement and supply contracts need to be simplified for local
12
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Government Ministry /
Department / Region

Purpose / Objectives

Issues / Topics Discussed



Planned future engagements in the region on
the resettlement process.
The objectives were that regions would be able to:
 Convey the progress of the Project, the key
milestones already achieved and yet to be
achieved to other stakeholders;
 Verbally and actively provide continued support
for the Project;
 Determine and plan for the resources required
to meet requirements of the Project from the
region; and
 Communicate key messages to stakeholders.











September 2020

companies. Local companies and service providers must be informed
about EACOP requirements in order for them to prepare, e.g. catering.
Infrastructure, land allocation and town plans; including whether local
people would be allowed to use Project roads; payments for disturbance to
community resources and infrastructure.
Engagement and communication; including discussion about the extent of
the sensitization meetings and the content of the discussions at these
meetings; Regular feedback required to the District; Possibility to align
regional and district meetings to better understand the challenges
experienced at district level. Project feedback at regional level to be
improved.
Grievance Management: Confirmed that EACOP appoints all contractors
and has a grievance system in place for reporting issues and concerns
about poorly performing contractors; Proposed to include the regional level
government officials in the valuation process since grievances would,
overall, be directed at regional level; The process by which the district is
engaged in grievance resolution was discussed and EACOP feedback on
grievances received and resolved to date was requested.
Safety and security: The parties responsible for the security and safety of
the pipeline and ensuring that the latest technology is used in monitoring
the pipeline for theft, vandalism and other threats were discussed. It was
observed that the opportunity for theft by the workforce should be
minimized.
Compensation amounts and process:
o The ways in which valuations based on the 2012 crop and tree rates
would be handled when the new rates were available were queried;
o Differences between national and international compensation
standards and reasons for adhering to both were clarified;
o Concerns that international standards seemed to slow down the
process were addressed;
o Clarification about the process followed to compensate for affected
roads and rail was sought;
o Compensation methods for cultural sites, graves, historical sites and
churches / mosques were discussed;
o Valuations to account for the difference in age of crops and trees
should be reflected in the PAP compensation amounts;
o The basis for compensation amounts for structures;
o The comment was made that compensation should be paid before the
start of the local elections in 2019;
13

East African Crude Oil Pipeline, Tanzanian Section

Manyara RAP

Meeting Date

Appendices

Government Ministry /
Department / Region

Purpose / Objectives

Issues / Topics Discussed
Compensation for small parcels of land as part of a bigger parcel of
land not affected by the Project would require that the title deed is
changed in accordance with the Land Acquisition Act of 1967. It was
confirmed that costs for the change would be included in the
compensation amount;
o PAP refusals would be treated with sensitivity and sufficient
engagement to ensure that PAPs understood the process and
compensation procedure;
o Compensation should be paid prior to the commencement of
construction in adherence with national laws to avoid conflict with
PAPs;
o Comment was made that compensation should not be given in the
form of cash but rather in-kind or using a cheque account;
o Observation was made that the difference in land rates between areas
could cause conflict. Observation was made that the compensation
payments and rates should be harmonized to avoid unnecessary
conflict;
o The approval process of the VRs was confirmed; and
The RAP planning consultant confirmed that government representatives
were welcome to visit surveyed areas. The RAP planning consultant
requested that the Project community liaison officers (CLOs) were informed
about intended visits to enable them to make appropriate arrangements.
o



21st September 2018

Attendees included
the Acting RAS and
RAS members.

12th December 2018

Attendees included
the RC;
RAS;
DEDs;
DASs; and
DCs.













September 2020

Discuss the PA compensation schedule
disclosure process; and
Pipeline validation process.



Process to be followed to sign-off of the schedules.

Project overview and status;
Stakeholder Engagement;
ESIA;
Land acquisition process;
Local content;
Community development
Questions that needed clarification from the
presentations;
Issues and concerns from the invited regional
members, and
Advice and guidance from the RC and various
other regional heads of departments and
committee members.







Compensation payment and use of land after the cut-off date;
Frequency of Project updates at regional level;
Security of the pipeline;
In-kind compensation for loss of dwellings recommended; and
Local benefits.
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Government Ministry /
Department / Region
Attendees included
ME;
MLHHSD;
TFS;
Tanzania National
Parks Authority
(TANAPA);
TAWA;
MNRT; and
NEMC.

Purpose / Objectives

Issues / Topics Discussed



Confirmation of Reserved Land defined as
protected / reserve areas that is traversed by
pipeline corridor;
Game Reserves, Game Controlled Areas, Open
Areas, National Parks, Forest Reserves and
community / village forests traversed by the
pipeline corridor:
Gazettement Notices;
Status of Talamai Open Area;
Restricted activities under the Wildlife
Conservation Act 2009 (WCA 2009) and
permits for licensed activities and / or
customary ROO issued;
Valuation and compensation process within
these reserves / areas;
Compensation entitlements of the
Management Authority / Reserved Land
Authorities;
Confirmation of boundaries and
management arrangements of community /
village forests;
Conversion of Reserved Land (within protected /
reserve areas) to General Land – process and
timing; and
Management of pipeline corridor through the
protected / reserve areas.
Project Overview and status;
Stakeholder engagement;
The ESIA;
Land acquisition and resettlement planning; and
Land acquisition and resettlement
implementation.






General discussion about the information presented.

Project Overview and status;
Stakeholder engagement;
The ESIA;
Land acquisition and resettlement planning; and
Land acquisition and resettlement
implementation.



Resolution of boundary conflicts between Kitwai B and Gitu / Kilindi and
Simanjiro Districts are in process.





13th March 2019

Attendees included
RAS members;
TANESCO;
TANROADS;
DEDs;
DASs; and
DCs.







26th June 2019

Attendees included
RAS members;
DEDs;
DASs; and
DCs.







September 2020
















Boundary information of protected / reserve areas;
Valuation and compensation process for PAPs within protected / reserve
areas;
Compensation of land within protected / reserve areas;
Type, status and ownership of Forest Reserves;
Biharamulo Forest Reserve in the process of becoming a National Park;
Biharamulo Forest Reserve boundaries;
Swagaswaga Game Reserve;
Villages in close proximity to the Swagaswaga Game Reserve;
Talamai Open Area does not have protected / reserved area status;
Talamai Open Area management;
Kitwai and Handeni Game Controlled Areas boundaries;
Minziro, Ruiga River, Biharamulo, Uyovu, Ngogwa Busangi. Mkweni Hills
and North Mwakalundi Forest Reserves;
Agreement that was previously made to convert Reserved Land within the
pipeline corridor to General Land;
International Finance Corporation (IFC) standards;
Spiritual and cultural sites; and
List of villages crossed by the pipeline route within the boundaries of
protected / reserve areas.
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Government Ministry /
Department / Region

Purpose / Objectives

Issues / Topics Discussed

2nd October 2019

Attendees included
RAS;
RC;
DCs;
DAS; and
DEDs.







Project update;
RAP Planning and implementation update;
ESIA status;
Grievance management; and
Stakeholder engagement.





Inclusion of Simanjiro District in engagement;
Approach to the Kilindi-Simanjiro boundary conflict; and
Investor developments.

Ongoing discussions
from September 2017
to date

Attendees included
MLHHSD and the CV.



Discuss and finalize land and crop rates, and
rates for economic trees not listed in the 2012
schedule; and
Discuss VRs and Compensation Schedules.



Discussions revolve around the valuation process, compensation rates,
application of the new Valuation & Valuers (General) Regulations 2018
(released after the valuation surveys and during the preparation of the
VRs) and the valuation of unlisted trees3.



3

Issues raised at these meetings have been addressed as part of the development of the RAP strategy and therefore responses are reflected in the drafting of this document as
appropriate, as well as in planning and implementation activities more generally.

September 2020
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Table C-8: Overview of District, Ward, Village and PAP Meetings–RAP Consultation and Engagement
Meeting Date
22nd June-10th
August 2018.

Engagement

Stakeholders

District
sensitization
meetings.

Generally attended by the:
DC and DED.

Ward
Development
Council (WDC)
sensitization
meetings.

Generally attended by the:
WDC members;
WEO;
District land officer; and
District valuer.

Village
Development
Council (VDC),
and Assembly
sensitization
meetings.

Generally attended by the:
Ward councilor;
WEO;
VEO;
Village chairperson;
Development council
members;
WDC members;
District land officer;
District valuer;
Central government officials;
Villagers; and
PAPs.

Purpose

Issues / Topics
Discussed

Provide information on the survey process and discuss oversight and support of GoT
during the surveys;
Provide notice to complete asset registration and delineation of lands;
Inform stakeholders on the purpose of valuation, procedures involved, duration of the
valuation exercise, applicable compensation rates and legal rights and obligations of
PAPs;
Inform PAPs of assets to be recorded and recording mechanisms;
Discuss base compensation rates;
Disclosure of the cut-off date; and
Disclose and discuss the grievance procedure.

See Table C-10.

Where issues could
not be solved,
grievances were
raised and submitted
via the EACOP
grievance procedure.
See Table C-10.

25th June-24th
September
2018

Land
delineation,
asset inventory
and socioeconomic
household
survey.

PAPs / Project Affected
Households (PAHs).

Collect socio-economic information for the PAPs / PAHs using a structured
questionnaire;
Compile an asset inventory to generate Valuation Form No. 3 for each PAP and for the
development of the land and asset schedules displayed on village notice boards;
Determine the size of the land affected through the land delineation survey. This
information was displayed on Valuation Form No. 3 and the asset schedule.

11th December
2018-17th
January 2019

District
validation
meetings.

Generally attended by the:
DC;
RAS;

Create awareness on the crude oil pipeline project in general and validation process in
particular;

September 2020
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Engagement

WDC Validation
meetings.
VDC, Village
Assembly and
individual
validation
meetings.

Stakeholders

Purpose

DED,
Valuers; and
Surveyors.

Role of the DC, district officials (land officer, community development officer (CDO) and
district valuer) in the validation process;
Discuss grievances / concerns which were raised; and
Completion of pipeline and the need for mitigation measures.

WDC members.

Create awareness of the crude oil pipeline project in general and validation process in
particular; and
Role of the WDC in the validation process.

See Table C-10.

VDC members and PAPs /
PAHs.

Inform PAPs about any modification in land requirements resulting from internal
assessment of provisional survey findings; and
Determine if any queries or grievances had been lodged in respect of the information that
was recorded on the asset inventory appearing in their Valuation Form No. 3 against the
publicly displayed schedule, or on both.

See Table C-10.

PAPs / PAHs and district /
ward / village
representatives.

To gain a deeper understanding of the following themes to enhance and enrich the RAP
development (the focus of discussions was not on Project issues and concerns):
Current livelihoods and implication for livelihood restoration requirements and
implementation, with consideration of gender differences:
o Use of land in the district, challenges and process to gain access to land;
o Type of agricultural crops cultivated;
o Agricultural seasons for these crops, including land preparation, planting and
harvesting time;
o Land and cash income required for household use;
o Agricultural projects and programs active in the area, challenges experienced and
responses to these;
o Recommended livelihoods restoration approaches;
o Mining practices.
Vulnerability:
o Definition of vulnerability in the local context;
o Assistance rendered to the vulnerable;
Natural resource use and access to natural resources;
Replacement land (building on studies already done):
o Availability of replacement land;
Community development activities;
Community dynamics:
o Settlement patterns;
o Ethnic groups;
o Role and status of women;

Information provided
during these
discussions informed
and shaped the
development of this
RAP and the RAP
activities and
therefore responses
are reflected in the
drafting of this
document as
appropriate, as well
as in planning and
implementation
activities more
generally.

04th-25th
March 2019

Interviews and /
or focus groups
by SELI teams.

September 2020

Issues / Topics
Discussed
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Engagement

Stakeholders

Purpose

Issues / Topics
Discussed

o Conflict resolution;
o Religious and spiritual beliefs;
o Celebrations and rituals; and
o Burial practices;
Access to, and challenges with social services (education, health, financial, commercial)
and facilities (water, sanitation, electricity); and
Type and role of NGOs, community-based organizations (CBOs) and community
associations.
1st July-25th
September
2019

Disclosure of
Compensation
Schedule
meetings.

Introductory meeting with the
DC, sometimes combined
with the DED or alternatively
a separate meeting with the
DED.
WDC and VDC meetings
with PAPs separate or
combined.

Communicate the intention to disclose the compensation schedules; and
Arrange for signing of VRs.

See Table C-10.

2nd July-25th
September
2019

Compensation
Schedule
disclosure to
PAPs:
Personal,
private
meetings and
focus group
meetings.

PAPs.







Disclosure of the compensation schedules;
Sign acknowledgment that schedule was seen and discussed;
Identify and solve issues;
Submit grievances; and
Discuss general concerns and questions in a group.

See Table C-10.

29th April and
2nd May

In-kind
compensation
approach to
those losing
dwellings.

Attendees included the
Acting DAS;
DAS; and
DC.





Impacted dwellings;
In-kind compensation approach; and
Housing market research.

Included in Table C10 as part of
disclosure column.

September 2020
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Table C-9: Overview of Focus Group Discussions – Livelihood Restoration (SELI)
No.

Date

Region

District

1

4th March 2019

Manyara

Hanang

DC

1

2

4th

March 2019

Manyara

Hanang

DED

3

3

5th

March 2019

Manyara

Hanang

Land and Natural Resource Officer

2

4

5th

March 2019

Manyara

Hanang

Planning and Economic Officer

2

5

5th

March 2019

Manyara

Hanang

Agricultural Officer

3

6

5th

March 2019

Manyara

Hanang

Livestock Officer

3

7

6th

March 2019

Manyara

Hanang

Gisambalang

Masusu

PAP

Mixed

14

8

7th

March 2019

Manyara

Hanang

Lalaji

Gorimba

VDC

Mixed

16

9

7th

March 2019

Manyara

Hanang

Lalaji

Gorimba

PAP

Mixed

15

10

8th

March 2019

Manyara

Hanang

Lalaji

Diloda

PAP

Female

7

11

8th

March 2019

Manyara

Hanang

Lalaji

Gorimba

PAP

Female

1

12

8th

March 2019

Manyara

Hanang

Lalaji

Gorimba

PAP

Mixed

10

13

8th

March 2019

Manyara

Hanang

Lalaji

Diloda

PAP

Mixed

35

14

8th

March 2019

Manyara

Hanang

Lalaji

Diloda

VDC

Mixed

8

15

9th

March 2019

Manyara

Hanang

Gisambalang

Gisambalang

PAP

Female

5

16

9th

March 2019

Manyara

Hanang

Gisambalang

Gisambalang

PAP and Non-PAP

Male

10

17

9th

March 2019

Manyara

Hanang

Gisambalang

Gisambalang

VDC

Mixed

9

18

11th

March 2019

Manyara

Hanang

Gisambalang

Masusu

PAP

Male

9

19

11th

March 2019

Manyara

Hanang

Gisambalang

Masusu

PAP and Non-PAP

Female

9

20

11th

March 2019

Manyara

Hanang

Gisambalang

Masusu

VDC

Mixed

9

21

15th March 2019

Manyara

Hanang

Lalaji

WDC

Mixed

14

22

15th March 2019

Manyara

Hanang

Gisambalang

WDC

Mixed

8

23

18th March 2019

Manyara

Kiteto

DC

Mixed

2

24

18th March 2019

Manyara

Kiteto

DED

Mixed

6

September 2020
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SELI team)
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No.

Date

Region

District

25

18th March 2019

Manyara

26

18th March 2019

27

Position / Representatives

Gender
Number
of
(Female / Male / Participants
(excluding
Mixed)
SELI team)

Kiteto

Livestock Officer

Mixed

2

Manyara

Kiteto

Water Department

Mixed

3

18th March 2019

Manyara

Kiteto

Environmental Officer

Mixed

2

28

18th

March 2019

Manyara

Kiteto

Agricultural Officer

Mixed

2

29

18th

March 2019

Manyara

Kiteto

Community Development Officer

Mixed

7

30

17th July 2019

Manyara

Kiteto

Kiteto Land and Natural Resource Officer

Mixed

5

31

19th

March 2019

Manyara

Kiteto

Olboroti

WDC

Males

8

32

19th

March 2019

Manyara

Kiteto

Olboroti

Mwitikila

VDC and PAP

Mixed

11

33

20th

March 2019

Manyara

Kiteto

Partimbo

Kimana

PAP and Non-PAP

Mixed

5

34

20th

March 2019

Manyara

Kiteto

Partimbo

Kimana

VDC and male PAP

Mixed

41

35

20th

March 2019

Manyara

Kiteto

Partimbo

WDC

Mixed

17

36

21st

March 2019

Manyara

Kiteto

Loolera

Loolera

PAP and Non-PAP

Male

13

37

21st

March 2019

Manyara

Kiteto

Loolera

Loolera

VDC

Mixed

20

38

21st

March 2019

Manyara

Kiteto

Loolera

WDC

Mixed

9

39

21st

March 2019

Manyara

Kiteto

Loolera

Amei

VDC

Mixed

22

40

21st

March 2019

Manyara

Kiteto

Loolera

Amei

PAP and Non-PAP

Male

23

41

21st

March 2019

Manyara

Kiteto

Loolera

Amei

PAP

Female

4

42

22nd

March 2019

Manyara

Kiteto

Njoro

Ndaleta

PAP and Non-PAP

Female

10

43

22nd

March 2019

Manyara

Kiteto

Njoro

Olpopong’i

VDC

Mixed

7

44

22nd

March 2019

Manyara

Kiteto

Njoro

WDC

Mixed

23

45

22nd

March 2019

Manyara

Kiteto

Njoro

Ndorokoni

VDC

Male

5

46

22nd

March 2019

Manyara

Kiteto

Njoro

Ndorokoni

PAP and Non-PAP

Male

17

47

22nd

March 2019

Manyara

Kiteto

Njoro

Ndaleta

VDC and male PAP

Mixed

17

48

24th

March 2019

Manyara

Kiteto

DC

Male

2

49

25th

March 2019

Manyara

Kiteto

PAP

Male

22
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Ward

Olboroti

Village

Mwitikila
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No.

Date

Region

District

Ward

Village

Position / Representatives

Gender
Number
of
(Female / Male / Participants
(excluding
Mixed)
SELI team)

50

25th March 2019

Manyara

Kiteto

Olboroti

Mwitikila

PAP

Female

7

51

25th March 2019

Manyara

Kiteto

Njoro

Olpopong’i

PAP

Mixed

27

September 2020

22

East African Crude Oil Pipeline, Tanzanian Section

Manyara RAP

Appendices

Table C-10: Summary of Issues Raised at District, Ward, Village and PAP Meetings4

Issues / Topics Discussed

District
Meeting

Ward and
Village
Sensitization
Meeting

Ward and
Village
Validation
Meeting

Ward and
Village SELI
Meeting

Ward and
Village
Compensation
Schedule
Disclosure
Meeting

Land, housing and livelihoods.
Whether temporary structures are compensated.

X

Compensation of grazing land.

X

Whether intruders of land are compensated.

X

Reason for not compensating an unfinished house.

X

Dealing with PAPs without identity cards / title deeds.

X

Method of demarcation of the corridor.

X

Dealing with dams that are crossed by the pipeline.

X

Dealing with compensation of tenants.

X

Compensation payment for land within 30 meters of the corridor.
X

Way in which beekeeping will be dealt with.

X

Method of valuation of business.

X

Process of compensation of unmarried persons with land.

X

Aspects that are considered when calculating compensation.

X

Rates differences for land in different locations.

X

Different rates for different land uses.

X

How rates are determined.

4

X

Way in which community land will be dealt with.

What will happen if PAPs lose the forms.

X

X
X

During the RAP planning, consultations by the Project Stakeholder Engagement team at village, ward, district and regional level were ongoing. Issues relevant to RAP planning were also
shared with the RAP Planning consultant in order to inform the resettlement planning and to structure feedback / further engagement with stakeholders.

September 2020
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District
Meeting

Issues / Topics Discussed

Width of the pipeline.
When payment will be made.

X

Ward and
Village
Sensitization
Meeting

Ward and
Village
Validation
Meeting

X

X

X

X

Dealing with PAPs who live far away.

X

Process to be followed when a PAP dies.

X

Compensation of government land / assets.

X

Compensation process when PAP does not live in the village where land is owned.

X

Compensation of structures within the corridor.

X

Compensation process for dwellings.

X

Compensation of Village Land.

X

Whether construction will commence before harvesting.

X

Depth at which the pipeline will be buried.

X

Pipeline will be buried.

X

Compensation process for unknown PAPs.

X

X

X

X
X

Details of crop / land rates will be provided.

X
X

Dissatisfaction with land rates provided in the Compensation Schedule.
The size for land to be orphaned and the compensation associated with orphan land.

X

Explanation of orphan land.

X

Party responsible for providing replacement house.

X

Required documents PAP have to bring to the validation process.

September 2020

X

X

Differences in compensation rates.

The method of payment.

Ward and
Village
Compensation
Schedule
Disclosure
Meeting

X

Method of valuation.

Valuation of land without crops.

Ward and
Village SELI
Meeting

X

X
X

X

X
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District
Meeting

Issues / Topics Discussed

When will payment happen.

Ward and
Village
Sensitization
Meeting

X

Ward and
Village
Validation
Meeting
X

Ward and
Village SELI
Meeting

X
X

When interest will be applied to the compensation amount.
Challenges to open a bank account / whether a bank account should be opened.

X
X

Bank costs associated with drawing money.
Impact on the cattle track to the water drinking dam.

X

Spouse to accompany PAP (a male and a female PAP).

X

X

If PAP has more than one spouse, who is to accompany the PAP during the survey.

X

Compensation rate considered to be adequate.
Compensation of government institutions.

X
X

Continuation of agricultural activities after cut-off.

X

Compensation of baobab trees (Akie).

X

X

Loss of baobab trees that are used for bees.

X

Cessation of improving affected area.

X

Dealing with pipeline affecting the water sources of the village.

X

Crossing of the corridor during construction by people and cattle.

X

X

Crossing of the corridor during operation by people and cattle.

X

X

Access to water source across the corridor.

X

Use of corridor after construction.

X

Grazing of cattle in the corridor after construction.

X

Compensation of borehole owned by the community.

X

Crossing the corridor with animals, specifically the Akie who are pastoralists.

X

Will crops planted after cut-off be compensated.
Conditions for in-kind compensation for land as opposed to cash compensation.
September 2020

Ward and
Village
Compensation
Schedule
Disclosure
Meeting

X
X
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District
Meeting

Issues / Topics Discussed

Ward and
Village
Sensitization
Meeting
X

Compensation of people living / farming close to the border of the corridor.
X

Use of land bordering the corridor after construction.
Confirmation that cultivation may continue.

Ward and
Village
Validation
Meeting

Ward and
Village SELI
Meeting

X
X

X

X

Ward and
Village
Compensation
Schedule
Disclosure
Meeting

X

Improvement of life of PAPs.

X

Dealing with cases when 12 tons of luggage are exceeded.

X

Cultural situation.
X

Impact of the presence of the camp and construction workers on the communities.
Party responsible for moving graves.

X

Procedures for moving graves.

X

Cultural requirements for moving graves (Barabaig).

X

Method of valuation and compensation of graves.

X

Employment and supply chain.
Employment opportunities.

X

Employment of youth.

X

Approach to payment of allowances to the villages representatives for attending
meetings for the Project.

X

Whether percentage of compensation amount will be paid to the village.

X

X

Social investment projects.
Confirmed that social services will not be provided / improved at village / ward level.

X

X

X

Confirmed that benefits to the ward / village will be in terms of employment opportunities
for those who meet the requirements.

X

X

X

Engagement and communication.
Communicate any safety concerns to the districts.
Process of appointment of a representative of the PAP for disclosure.
September 2020

X
X
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District
Meeting

Issues / Topics Discussed

Project members must report to the district office.

Ward and
Village
Validation
Meeting

Ward and
Village
Compensation
Schedule
Disclosure
Meeting

X
X

X

Grievance process.

X

X

X
X

Translations will be provided to those not fluent in Kiswahili.
Keep documentation to avoid future conflict.

Ward and
Village SELI
Meeting

X

Inclusion of the land committee to assist with identification of landowners recommended.
Process of dealing with land conflict.

Ward and
Village
Sensitization
Meeting

X

Other concerns.
There will not be a road along the pipeline.

X

Part responsible for digging the trench.

X

Effect of the village on the pipeline (movement).

X

Effect of the pipeline on animals.

September 2020

X
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House Type A – 25m2
Description: Type A is the smallest of the house types at 25 m². These houses are well lit with natural light through four (4) windows which allows for good cross ventilation,
Type A1, A2 and A3 have two (2) external doors and a small covered veranda. Type A1 has two (2) rooms with Type A2 and A3 have three (3) rooms.
Eligibility: Replaces all units less than or equal to 25 m² irrespective of the number of rooms. If the combined footprint of any two (2) houses of a PAP is less than or equal
to 25 m² (House Type A), the PAP would be offered for these two (2) houses, one (1) replacement House Type A and cash compensation for the smallest house.
Alternatives: An eligible PAP can choose from one (1) of three (3) floor plans. House Type A1 has two (2) rooms and House Type A2 and A3 both have three (3) rooms.

A1 – 25m2 (2 Rooms)

A2 - 25m2 (3 Rooms)

Areas

September 2020

Room 1

14.33m²

Room 2

10.64m²

Veranda

3.55m²

Areas
Room 1

9.2m²

Room 2

8.0m²

Room 3

8.0m²

Veranda

3.6m²

2
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House Type A – 25m2 (CONT)
A3 – 25m2 (3 Rooms)
Description: Type A3 has two (2) rooms designed for human habitation and a third smaller room (4 m2), specifically to allow for animal husbandry separate to living spaces.
This house is well lit with natural light through three (3) windows and three (3) doors which allows for good cross ventilation This alternative design for the 25 m2 structure
will enable protection for livestock whilst also providing clear separation from sleeping areas within the structure.

Areas

September 2020

Room 1

11.00m²

Room 2

10.00m²

Room 3

4.0 m²

Veranda

3.20m²
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House Type B – 33m2
Description: Type B is 33 m2 and is well lit with natural light through four (4) windows which also allows for good cross ventilation, two (2) external doors and a small covered
veranda. Type B1 has three (3) rooms and B2 has four (4) rooms as shown below.
Eligibility: Replaces all residential dwellings greater than 25 m² but less than or equal to 33 m².
Alternative: Like the smaller Type A dwelling, there are two (2) alternative floor plans that an eligible PAP can choose from, including House Type B1 which has three (3)
rooms and House Type B2 which has four (4) rooms.

B1 – 33m2 (3 Rooms)

B2 - 33m2 (4 Rooms)

Areas

Areas

September 2020

Room 1

13.00m²

Room 2

10.16m²

Room 3

10.16m²

Veranda

3.15m²

Room 1

9.18m²

Room 2

7.9m²

Room 3

7.9m²

Room 4

8.3m²

Veranda

3.6m²
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House Type C – 39m2
Description: House Type C is 39 m2 and is well lit with natural light through six (6) windows, which also allows for good cross ventilation and two (2) external doors. Type C1
has three (3) rooms and C2 has four (4) rooms as shown below.
Eligibility: Replaces all residential dwellings greater than 33.1 m² but less than or equal to 39 m².
Alternative: There is a choice between the three (3) room Type C1 and the four (4) room Type C2 configuration.

C1 – 39m2 (3 Rooms)

C2 - 39m2 (4 Rooms)

Areas

Areas

September 2020

Room 1

12.96m²

Room 2

13.00m²

Room 3

13.00m²

Veranda

3.00m²

Room 1

12.18m²

Room 2

10.00m²

Room 3

8.40m²

Room 4

8.40m²

Veranda

4.60m²
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House Type D -47m2

Description: House Type D is 47
is well lit with natural light through four (4) windows in D1 and five (5) windows in D2 allowing for good cross ventilation. Both have
two (2) external doors and Type D1 has four (4) rooms and D2 has five (5) rooms, as shown below.
Eligibility: Replaces all residential dwellings greater than 39.1 m² but less than or equal to 47 m².
Alternative: There is a choice between the four (4) room Type D1 and the five (5) room Type D2 configuration.
m2and

D1 – 47m2 (4 Rooms)

Areas
Room 1
Room 2
Room 3
Room 4
Veranda

September 2020

D2 - 47m2 (5 Rooms)

16.86m²
10.28m²
10.28m²
10.296m²
4.00m²

Areas
Room 1
Room 2
Room 3
Room 4
Room 5
Veranda

12.7m²

8.8m²
8.6m²
8.4m²
8.6m²
3.8m²
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House Type E - 58m2
Description: Type E is 58 m2 and consists of five (5) rooms and a small covered veranda. This house is well lit with natural light through six (6) windows, which also
allow for good cross ventilation, and two (2) external doors as shown.
Eligibility - Replaces all residential dwellings greater than 47.1 m² but less than or equal to 58 m².
Alternative - There are no alternative choices in floor plan.

Areas
Room 1
Room 2
Room 3
Room 4
Room 5
Veranda

September 2020

18.0m²
10.0m²
10.0m²
10.0m²
10.0m²
3.15m²
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House Type F - 75m2
Description: Type F is 75m2 and consists of five (5) rooms and a small covered veranda as shown below. This house is well lit with natural light provided from six (6) windows
that also allow for good cross ventilation with two (2) external doors.
Eligibility – Replaces all residential dwellings greater than 58.1 m² but less than or equal to 75 m2
Alternative - There are no alternative choices in floor plan.

Areas
Room 1
Room 2
Room 3
Room 4
Room 5
Veranda

September 2020

23.5m²
12.9m²
12.9m²
12.9m²
12.9m²
6.66m²
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House Type G - 105m2
Description: Type G is a105 m2 house and consists of six (6) rooms and two (2) small covered verandas as shown below. This house is well lit with natural light
provided from eleven (11) windows that also allow for good cross ventilation with three (3) external doors.
Eligibility: Replaces all residential dwellings greater than 75.1 m² but less than or equal to 105 m2.
Alternative: There are no alternative choices in floor plan.

Areas
Room 1

28.86 m²

Room 4

14.75 m²

Room 2

14.75 m²

Room 5

14.45 m²

Room 3

11.86 m²

Room 6

14.45 m²

Veranda

10.4 m²

Corridor

8 m²

September 2020
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House Type H 145m2

Description: Type H is the biggest (145
of the house types and consists of eight (8) rooms and two (2) small covered verandas as shown below. This house is well lit
with natural light provided from thirteen (13) windows that also allow for good cross ventilation with three (3) external doors.
Eligibility – Replaces all residential dwellings greater than 105.1 m² but less than or equal to 145 m2.
Alternative - There are no alternative choices in floor plan.
m2)

Areas
Room 1
Room 2
Room 3
Room 4
Corridor

September 2020

30.10 m²
17.30 m²
12.73 m²
17.30 m²
12.10

Room 5
Room 6
Room 7
Room 8
Veranda

13.90 m²
13.90 m²
13.90m²
13.90m²
13.5 m²
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Kitchens

Description: Type A and Type B kitchens are covered open structures with a raised cooking platform and fireplace with a metal flue. Type B has an additional connecting
store. Both kitchens have mono-pitched roof structures covered with corrugated iron sheets.
Kitchen Eligibility – For improvement of living conditions for each replacement house, a PAP will be provided with a covered kitchen shelter and a standard single ventilated
improved pit (VIP) latrine. Where a PAP is eligible for more than one (1) replacement house, they can elect for either:
•
a standard single VIP latrine (with privacy wall at entrance) and a covered kitchen shelter per replacement house structure; or
•
one (1) VIP latrine combined with an ablution (shower) structure, and a covered kitchen shelter plus store per homestead.

Kitchen A – Open Kitchen

September 2020

Kitchen B – Open Kitchen with Enclosed Store
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Latrines

Description: Both VIP latrines have a mono-pitched roof, non-slip ceramic matt tiles with a high wall skirting. The walls will be painted in a high gloss enamel finish, hardwood
varnished doors, white glazed squatting type pan. Type B will also have a connecting washing space with door.
Latrine Eligibility - For improvement of living conditions for each replacement house, a PAP will be provided with a covered kitchen shelter and a standard single ventilated
improved pit (VIP) latrine. Where a PAP is eligible for more than one (1) replacement house, they can elect for either:
•
a standard single VIP latrine (with privacy wall at entrance) and a covered kitchen shelter per replacement house structure; or
•
one (1) VIP latrine combined with an ablution (shower) structure, and a covered kitchen shelter plus store per homestead.

Latrine A – Single Covered VIP

September 2020

Latrine B – Two Room Covered VIP
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