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EXCUTIVE SUMMARY 

1. INTRODUCTION  

Chapter 1: The introductory chapter of the Singida Region RAP outlines the context, 
scope and purpose of the document. It lists the partners in the East African Crude Oil 
Pipeline Project, and the team responsible for planning and producing the Singida Region 
RAP. A list of chapters is provided, to assist readers in navigating the document.  

The East African Crude Oil Pipeline (EACOP) (the ‘Project’) involves the construction and 
operation of a buried pipeline to transport crude oil from the Lake Albert area in Uganda to 
the eastern coast of Tanzania. The Tanzanian section of the pipeline is 1,147 km long and 
will traverse eight (8) regions and the land administered by 27 administrative district councils 
and town councils / city councils. This document is the Resettlement Action Plan (RAP) for 
the 140.79 km long pipeline section crossing the area administered by Iramba, Mkalama and 
Singida District Councils, in the Singida Region. The Singida Region RAP is one of nine (9) 
required for the Tanzanian section of the Project. 

Three upstream partners hold interests in petroleum resource licenses in Uganda. The 
governments of Uganda and Tanzania (GoU, GoT), with the upstream partners, wish to 
construct the pipeline and associated infrastructure. Project development during the initial 
project planning stage is to be led by the Tanzanian company, Total East Africa Midstream 
B.V. (TEAM B.V.). 

The Project follows the laws of the United Republic of Tanzania, the Project standards as set 
out in the Inter-Governmental Agreement (IGA) and the requirements of International 
Financial Institutions (IFI). According to these standards, an overarching Resettlement Policy 
Framework (RPF) has been developed for the Tanzanian section of the Project, and specific 
RAPs will be generated for the Priority Areas (PAs) and each of the eight (8) Regions 
traversed by the pipeline according to the principles set out in the RPF.  

Scope and Purpose of the Singida RAP 

The Project will require access to over 9,884 acres, (or 4,000 hectares (ha)) of land in 
Tanzania including the Singida section of the pipeline. Approximately 90% of the land to be 
acquired comprises the construction corridor for the pipeline and Above Ground Installations 
(AGIs). Pump Station 6 (PS-6), found in Singida Region, is located in Msinko Village, 
Ughandi Ward. In addition, one (1) facility (Main Camp and Pipe Yard No. 11 (MCPY-11)) in 
Ntondo Village, Msisi Ward will be built as part of the Early Works activities required to 
support the construction of the pipeline. PS-6 forms part of this Singida RAP and MCPY-11 
forms part of the Priority Area (PA) RAP. 

The overall pipeline route has been designed to minimize environmental and social impacts, 
but some physical displacement (loss of shelter) and economic displacement (full or partial 
loss of livelihoods) for communities is unavoidable. Individuals and households are affected 
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in varying measure by these impacts. In the area addressed by the Singida RAP, a total of 
1,2311 Project Affected Persons (PAPs), settlements and institutions have been identified, 
including 1,115 landholders, 85 tenants, 29 villages and 2 Government Institutions. 

The Singida Region RAP describes the policies, principles, procedures, roles and 
responsibilities for managing displacement impacts caused by Project-related land 
acquisition in the Iramba, Mkalama and Singida Districts of the Singida Region. 

The Singida Region RAP aims to establish and describe:  

 A summary of the legal framework; 

 The individuals and households who will experience physical and / or economic 
displacement, and the communities who will experience impacts associated with the 
land acquisition process; 

 The way that compensation rates for lost assets were determined; 

 Eligibility criteria and the entitlements for affected individuals, households and 
institutions (including in-kind and cash compensation options); 

 The process used to identify affected vulnerable individuals and groups; 

 Levels of assistance for resettlement of affected households (including vulnerable 
individuals and groups); 

 Measures to reinstate livelihoods of affected persons and households; 

 Roles and responsibilities to undertake and implement the RAP; 

 The Project’s approach to stakeholder engagement and consultation with PAPs and 
other interested parties, including the Project grievance management mechanism; 
and 

 Activities required to implement, and monitor land acquisition, compensation and 
livelihood restoration commitments made within this RAP. 

The Singida RAP has been prepared on behalf of and with the support of TEAM B.V. for the 
Tanzanian section of the EACOP Project by the Digby Wells Consortium (DWC). The 
consortium comprises Digby Wells Environmental (DWE) and the Tanzanian firms 
Whiteknights Real Estate Investment Analysts Co. Ltd. (WK), PaulSam Geo-Engineering 
and Safety Training and Consulting Limited (STCL). 

The Singida Region RAP has 13 Chapters, each addressing a key component of the 
resettlement planning process. The sequence of chapters is shown in Figure ES- 1 below. 

 

1 This includes 12 PAPs who have land parcels in multiple villages. 
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Chapter 1: 
Introduction

Chapter 2: 
Project Description

Chapter 3: 
Legal and Policy Context

Chapter 4: 
Land Acquistion and Resettlement Process

Chapter 5: 
Summary of Affected People and Assets

Chapter 6: 
Eligibility, Entitlement and Compensation F/Work

Chapter 7: 
Replacement Housing and Land

Chapter 8: 
Livelihood Restoration Plan

Chapter 9: 
Vulnerable Peoples Plan

Chapter 10: 
Consultation and Disclosure

Chapter 11: 
Implementation of Land Acquisition & Resettlement

Chapter 12: 
Implementation Budget and Schedule

Chapter 13: 
Monitoring and Evaluation

  

Figure ES- 1: Singida Region RAP Chapters 

2. PROJECT DESCRIPTION 

Chapter 2 describes the East African Crude Oil Pipeline Project, with a specific focus on 
the Tanzanian section. For the purposes of the Singida RAP, the chapter details project 
elements and associated land requirements in the Singida Region and the administrative 
area of the Iramba, Mkalama and Singida Districts. 

The Project comprises a 1,443 km pipeline and associated infrastructure to transport crude 
oil from the Kabaale Pumping Station in the Hoima District of Uganda to an export facility in 
the Tanga Region of Tanzania. Some 296 km of the 24-inch buried insulated pipeline will be 
in Uganda and 1,147 km in Tanzania. The major infrastructure includes six (6) pumping 
stations (2 in Uganda and 4 in Tanzania), two (2) pressure reduction stations in Tanzania 
and a marine storage terminal (MST). The pipeline will be buried at a depth of 1.8 - 2 meters. 

The pipeline is designed to transport 216 000 barrels of crude oil per day (216 Kbpd). 
Uganda's crude oil is naturally viscous and waxy. For the oil to be transported effectively a 
temperature above 50°Celcius is required. Electrical Heat Tracing (EHT) installed along the 
length of the pipeline will ensure that the required temperature is sustained. The EHT will 
heat the crude oil during commissioning and during periods of reduced flow. The EACOP will 
be the longest electrically heated pipeline in the world. 

The proposed pipeline route alignment is shown in Figure ES- 2, in which Project affected 
regions and districts are also highlighted.  

Project components in Tanzania include EW facilities which must be established before 
construction can proceed, and components related to the pipeline and infrastructure itself. 
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The EW components are addressed in the PA RAP, which has been completed. The 
pipeline and key infrastructure components include: 

 A 30 m wide pipeline construction corridor within which is a permanent 10 m wide 
corridor is required for the safe operation and maintenance of the pipeline;  

 AGIs, including the following in Tanzania: four (4) pumping stations and two (2) 
pressure reduction stations.  

 An MST and a Load-out Facility (LOF) for transfer of crude oil to tankers, and a jetty 
linking the MST and the LOF. 

The land acquisition process that will be completed for the facilities and the remainder of the 
Project has been the subject of discussion between the Project and the Government of 
Tanzania. Following engagements with the Government and review of the Tanzanian land 
tenure and legal framework, the 30 m corridor and AGI land will be acquired permanently. It 
is the intention that all Project-required land will be transferred to General Land2. 

The land required for the 30 m pipeline corridor and AGIs will be acquired by the 
Government of Tanzanian and  leased to the Project Company. 

 

Figure ES- 2: Pipeline Route and Affected Areas 

 

 

2  The potential exception to this may be related to conversion of certain types of infrastructure crossings (e.g. 
road reserves and powerline wayleaves which will remain). The arrangements for the pipeline crossing of such 
land use shall be determined with the relevant technical agencies and the government of Tanzania. 
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Project Elements and Land Requirements in the Singida Region 

The Singida Region RAP focusses on Project elements within areas in the Iramba, Mkalama 
and Singida Districts. These elements will require land access to an area of approximately 
1,1523 and 1,131.4 acres will be valued and is to be compensated. The table below provides 
an overview of land requirements. 

Key points: 

 The pipeline directly impacts 17 of the 136 wards in the region, including 31 villages; 

 The Project affects 1,428 compensable land parcels, 68 of which are used by 
tenants;  

 The pipeline corridor will cross 21 roads, 3 underground water pipelines, 1 railway 
line and 11 powerlines in the overall pipeline corridor area of Iramba, Mkalama and 
Singida Districts; and 

 The pipeline route in the Singida Region will cross 39 village tracks4, 101 cattle 
tracks, various watercourses and a number of local footpaths. 

Table ES - 1: The Distances and Impacted Land along the Pipeline Route in Singida 

District 
Nearest KP Pipeline 

Length (km) 
Land Cover Area  

(Acres) 
Start End 

Iramba 843.5 898 54.42 425.79 

Mkalama 898 911.5 13.52 107.25 

Singida 911.5 984.5 72.85 619.26 

SINGIDA REGION TOTAL 140.79 1,152.3 

3. LEGAL AND POLICY CONTEXT 

Chapter 3 describes the legal and policy context of the Project. It presents a broad 
spectrum of legislation, policy, standards and guidelines relevant to the Singida Region 
RAP. These are drawn from the Tanzanian Regulatory Framework, applicable Project 
Partner Corporate Standards and International Financing Standards relevant to land 
acquisition, compensation and resettlement. 

The Project is required to meet Tanzanian legislative requirements for land acquisition, 
compensation and resettlement and has committed to meet the relevant International 
Financing Standards (IFS) captured in the Equator Principles  III and the Performance 
Standards (PS) of the International Finance Corporation (IFC).  

 

 

3 Includes crossings and orphaned land. 
4Tracks range from one (1) to two (2) meters in width and have no associated reserves and are utilized by 

people; and cattle tracks are up to three (3) meters in width and utilized by community and livestock and also 
have no associated reserves. 
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Tanzanian Regulatory Framework 

Tanzania has a suite of laws and policies related to categories of land, land tenure, land 
acquisition, compensation and resettlement.  

Under Tanzanian law, land is categorized as: 

 Reserved Land: Land set aside for wildlife, forests, marine parks, road reserves and 
similar; 

 Village Land: Land within the boundaries of registered villages, where Village 
Development Councils and Village Assemblies have land management powers; and 

 General Land: Land that is neither Reserved Land nor Village Land and is therefore 
managed by the Commissioner for Lands. 

The land affected in the Singida Region is predominantly Village Land and Reserved Land.  

Legislation and policy underpinning land acquisition and compensation practice in Tanzania 
falls into three broad groups: 

 Overarching legislation and guidance: Including the Constitution of the Republic of 
Tanzania (1997), the National Land Policy (1997, as amended) and the Petroleum 
Act (No.8 of 2015); 

 Land legislation: Including Acts related to land, land acquisition, land regulations, 
removal and relocation of graves, antiquities, valuation and valuers, forestry, roads 
management, national and marine parks; and 

 Relevant policies: Including policies informing human settlements development, 
forestry, agriculture and livestock and water. 

Corporate Environmental and Social Standards and Commitments 

The Upstream Partners, Total Exploration and Production (E&P) Uganda B.V. (TEPU), 
Tullow Uganda Operations Pty Ltd (TUOP) and China National Offshore Oil Corporation 
(CNOOC) Uganda Limited (CUL) have corporate policies pertaining to aspects of social 
responsibility. These responsibilities include practice relating to the environment, health and 
safety, ethics, biodiversity protection and operations in sensitive environments.  

Inter-Governmental Agreement and Host Government Agreements  

The IGA was signed by the Governments of Uganda and Tanzania on 26th May 2017. Within 
the IGA, Article 3 establishes the Project land rights framework. 

Host Government Agreements (HGAs) between the Upstream Partners and the GoU and 
GoT will follow on from the IGA. While the HGAs are under development and have yet to be 
signed, the Singida RAP has adopted the IGA principles, ensuring compliance with these in 
processes undertaken to develop the Singida RAP. These include socio-economic and asset 
surveys, valuation methods and the determination of cash and in-kind compensation. 

International Guidance and Standards 

In the context of international standards and guidance, the Project and the Singida RAP 
align with the provisions of the Equator Principles III and the IFC PS: 
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 The Equator Principles are a tool adopted by many financial institutions to identify, 
assess and manage environmental and social risks. As the Project may be seeking 
funding from Equator Principles financial institutions, Equator Principles guidance on 
land acquisition, compensation and resettlement is relevant and applicable; and 

 The IFC PS provide standards and guidance on the management of project-related 
social and environmental risks and impacts and the enhancement of development 
opportunities. 

Among the eight (8) IFC PS, four (4) are directly relevant to the Singida RAP in particular: 

 PS1 Assessment and Management of Environmental and Social Risks and 
Impacts: PS advises among other things on the effective management of social 
impacts, risks and opportunities; 

 PS5 Land Acquisition and Involuntary Resettlement: PS provides systematic 
guidance on the planning and implementation of activities to minimize resettlement 
and displacement impacts and to restore or improve livelihoods and standards of 
living; 

 PS7 Indigenous Peoples: PS addresses the management of social impacts among 
groups that have distinct cultures linked, among other things, to traditional lands and 
natural resources; and 

 PS8 Cultural Heritage: PS advises on the protection of cultural heritage where this 
is at risk as a result of social impacts. 

As part of the IGA framework, the Project has agreed to address Human Rights Standards at 
national and international levels, guided by international good practice in general including 
the United Nations Guiding Principles on Business and Human Rights. 

Gap Analysis 
A Gap Analysis between Tanzanian legislative requirements and IFC standards has been 
undertaken. Gaps have been identified in the context of valuation, socio-economic surveys, 
eligibility and eligibility cut-off dates, compensation, resettlement assistance, vulnerable 
people and compensation payment timing. Where material discrepancies have been found, 
the Singida Region RAP (and all other Project RAPs) will apply the more stringent of the two. 

4. SUMMARY OF RESETTLEMENT PLANNING, PRINCIPLES AND 
PROCESSES 

Chapter 4 of the Singida Region RAP details the main elements of the land acquisition 
and resettlement planning process. Resettlement planning and implementation is 
complex, requiring a clear and systematic process, with associated activities and 
outcomes. The process steps are defined and described, and the phased sequence of 
steps is explained. 

Land Acquisition and Resettlement Process 
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The Singida RAP will follow a carefully designed three-stage process to complete land 
acquisition and resettlement. The process is outlined in Figure ES- 3 and elaborated in 
Chapter 4. Figure ES- 4 shows process steps embedded in each of the stages. 

 

Figure ES- 3 : Summary of the Land Acquisition and Resettlement Process 
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Figure ES- 4 : Land Acquisition Process 

The content of the three stages is described below: 

Stage 1: Development of the RPF 

The RPF defines overarching principles for land access, compensation and resettlement 
planning and ensures consistency across the Project resettlement planning, including across 
the nine (9) RAPs and associated Valuation Reports (VRs). The RPF has been drafted and 
has gone through a comments review period by the GoT which was finalized in September 
2018 following receipt of the GoT comments. The RPF was publicly disclosed in October 
2018. 
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Stage 2: Completion of Pre-Acquisition Activities (Resettlement Planning) 

Table ES - 2 outlines the context and content of Stage 2 activities and indicates the status 
(at the time of compiling the Singida RAP). 

Table ES - 2 : Stage 2 Activities 

Stage 2 Activity Context and Description 

Pipeline Route 
Selection 

The pipeline corridor was defined by the EACOP engineering team working with other 
discipline teams and contractors. The site selection criteria included technical issues, 
environmental considerations and matters of socio-economic and cultural heritage 
importance. Some sensitive areas were avoided (e.g. Internationally Protected Areas), 
and physical displacement was minimized wherever possible. 

Detailed Surveys and 
Valuations 

Preparation and Planning 
An extensive survey program served to inform the VRs and the RAP. Preparation and 
planning included the development of customized survey instruments, training of 
survey teams, and organization of teams. All survey teams comprised Tanzanian 
nationals, with specialist inputs according to survey group focus (for example 
community sensitization, land delineation and asset valuation). 

Establishment of Rates 
The Registered Valuers (RV) for the Project undertook market research in Singida 
Region to establish market values and replacement costs for compensable items. A 
Rates Report was prepared and submitted to the Chief Valuer (CV) for approval. 

Execution of Surveys 
Surveys were mostly conducted in the following order: 

 Community Sensitization, including discussion of surveys with local leadership, 
community awareness meetings and the announcement of cut-off dates; 

 Land Delineation and Adjudication, including recording land parcel boundaries, 
taking photographs, and issuance of a Land Form No. 69 to be signed by the 
District Land Officer (DLO); 

 Asset Valuation, including careful recording of information on affected assets and 
cultural sites, compiling asset inventories, taking photographs and recording 
locations and securing sign-off by the RV, PAPs and local authority 
representatives; 

 Socio-economic Information, including PAH and PAP demographic and socio-
economic characteristics; and 

 Posting of Asset Schedules.  

Valuation Reports 
and Compensation 
Schedules 

Asset Validation 
Following the posting of asset schedules, PAPs were given the opportunity to register 
observations and concerns regarding the asset identification and capture. 
Amendments were made where necessary, where after the assets were valued and 
compensation figures determined.  

Compilation of Valuation Reports  
When the validation process was completed, the Registered Valuers completed the 
VR and Compensation documentation for Singida Region per District. The separate 
VRs and Compensation Schedules were prepared for Tanzanian compensation items 
and Additional Entitlements under International Financing Standards Requirements. 

Disclosure of Compensation Schedules 
Tanzanian law requires disclosure of Compensation Schedules and compensation 
details to PAPs. A seven (7) day inspection period is included in the disclosure 
process. For the Singida RAP, the following disclosure steps were adopted: 

 Engagement with government entities to outline the disclosure process;  

 Meetings with affected villages and PAPs to present valuation findings. It was 
decided that full details of the Compensation Schedules would be disclosed at an 
individual level; and 

 Completing any valuation activities including reviewing concerns as raised by 
PAPs. The valuations activities undertaken during the disclosure process in the 
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Stage 2 Activity Context and Description 

Singida Region marked the date for the valuation of the last person’s interest. 

Sign-off, Submission and Verification of VRs 
Once the VRs and Compensation Schedules have been completed (including 
responses to PAP concerns) the Final Compensation Schedules must be endorsed by 
the Field Valuer, the Valuer-in-Charge, the Village Executive Officer, the Ward Officer, 
the Authorized Land Officer the Authorized Valuer and the District Commissioner. The 
CV is responsible for final approval, thereafter compensation may proceed. 

Socio-economic and 
Livelihood 
Investigations (SELI) 

Preparation and Planning 
The Singida RAP socio-economic and livelihood investigations provided material to 
inform many aspects of RAP development, including the status of Vulnerable People, 
mitigation measures and livelihood restoration options. SELI preparation tasks 
included project familiarization, research tool development and training, and on-site 
training. 

Study Execution 
SELI fieldwork for the Singida RAP was undertaken between 10th November 2018 and 
9th March 2019. 

Engagement Methods 
Engagement took the form of Focus Group Discussions (FGDs) and Key Informant 
Interviews (KII). The former tools were used mainly in community contexts, and the 
latter with opinion leaders and local leadership. Follow-up small group meetings 
allowed FGD participants an opportunity to address issues in a less threatening 
environment. 

Findings and Reporting  
Findings of the SELI fieldwork supplemented existing socio-economic data and 
contributed to the development of the LRP, VPP and provided contextual 
understanding of potentially vulnerable ethnic groups.    

Replacement Land 
and Housing 
Investigation 

A broad replacement housing investigation has been undertaken in the context of 
building on that prepared for the Priority Areas RAP, with a view to expanding the 
work to cover areas affected by the entire pipeline. The following are the key elements 
of the investigation: 

 A team including registered architects and a quantity surveyor (Tanzanian and 
international); 

 Field review of impacted structures to determine (among others) the number of 
structures, size, layout, materials, use of spaces, number of occupants and 
availability of services; 

 Visits to suppliers of building materials; 

 Development of concept designs; and 

 Preparation of a concept design report for the eight (8) pipeline-impacted regions. 

RAP Preparation 

The outcomes and results of Pre-Acquisition (Stage 2) activities are documented in 
the Singida RAP. The RAP will be submitted to the GoT on completion and the final 
document will incorporate any GoT comments thereon. An accessible form of the RAP 
will be made available to Project-affected groups and key stakeholders. The RAP will 
be disclosed on the EACOP Project website. 

Stage 3 (RAP Implementation) is not summarized here but refer to Section 11 of this 
executive summary for more detail. 

5. SUMMARY OF AFFECTED PEOPLE AND ASSETS 

Chapter 5 profiles the areas, settlements (villages), households and people affected by 
the Project in light of Project-related displacement impacts. The work described in Chapter 
5 is especially important as a context for further elements of the Singida RAP, including 
determination of entitlements and compensation, identification of vulnerable people, and 



Resettlement Action Plan for the Singida Region 

 

East African Crude Oil Pipeline, Tanzanian Section 

Executive Summary 

 

September 2020   ES-12 

setting parameters for monitoring and evaluation. 

Chapter 5 presents a summary of affected people and assets in the Singida Region. The 
chapter itself provides an overview of: 

 The Singida Region; 
 The Project-affected districts (Iramba, Mkalama and Singida Districts); 
 Project-affected communities; and 
 Project-affected households.  

The structure followed for the socio-economic baseline profiles in Chapter 5 is shown in 
Figure ES- 1.  

 

 

 Figure ES- 5: Structure of Project-Affected Areas discussed in Chapter 

Only a summary of the latter group is provided in the executive summary. The main 
displacement impacts (grouped per ward) are shown in Table ES - 3. 
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Table ES - 3 : Summary of Displacement Impacts in the Singida Region 
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Overview of Project-affected Households  

A summary of the PAH’s population and household characteristics of PAHs across the 
affected wards (grouped per district) is provided in Table ES - 4.  

Table ES - 4 : Summary of Project Affected Households per Affected Ward 

District Ward 
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Iramba 

Mgongo 61 57 2.8 10 93 7 59  100% 

Shelui 27 11 0.4 8 73 27 32  100% 

Mtoa 109 100 5.0 7 86 14 75  100% 

Ulemo 15 15 0.4 9 100 0 60  100% 

Mukulu 94 87 7.5 6 76 24 85  99% 

Kyengege 56 55 3.8 7 91 9 82  100% 

Maluga 31 29 1.9 6 87 13 72  100% 

Mkalana Tumuli 121 106 5.3 7 90 10 84  99% 

Singida  

Msisi 124 116 6.7 8 87 13 87  99% 

Ughandi 
(pipeline) 

59 58 1.9 
8 93 7 87  99% 

Ughandi (PS-
6) 

19 17 0.5 

Ntonge 
(pipeline) 

73 70 4.8 
7 90 10 91  100% 

Ntonge (PS-
6) 

4 2 0.1 

Ilongero 70 66 3.2 8 78 22 88  100% 

Mrama 52 46 2.7 7 82 18 90  100% 

Kinyagigi 96 89 5.4 7 86 14 90  97% 

Merya 34 31 2.1 8 90 10 91  100% 

Itaja 53 38 2.9 7 78 22 86  

Ngimu 133 124 6.3 7 92 8 89  100% 

TOTAL 1 231 1 117 3.2 7.5 876 13 79  

 

 

5 Refers to percentage of PAHs who stay in the area on a permanent / full-time basis. 
6 Numbers in italics denote averages 
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There are 1,231 PAPs, of which 1,115 are landholders and 85 are tenants. An additional 31 
PAPs include government institutions and villages. There are 1,117 PAHs - the largest 
proportion is found in Singida District (657), followed by Iramba District (354) and Mkalama 
District (106). Of the PAHs, one (1) self-identified as Barabaig - see Section 5.7 for more 
detailed information on vulnerable ethnic groups.  

The primary livelihood activity and income generating activities of most PAHs across all 
three districts (an average of 92%) are agriculture based. This includes the sale of crops (an 
average of 52% of PAHs) and subsistence farming (40% of PAHs). Households in Iramba 
and Mkalama districts plant similar crops, which include mostly maize, sorghum (red and 
white), sunflowers and ‘other’, which include a variety of crops such as millet, lentils, cotton, 
cassava and groundnuts. 

Although households in the Project-affected wards in general rely on kerosene for lighting, 
the majority of PAHs across the Project-affected wards predominantly relied on battery-
operated torches or solar panels for lighting. Similar to other households in the Project-
affected wards, PAHs used wood for cooking, whilst water is sourced form a variety of 
sources: largely from unimproved water sources in Iramba District (e.g. rivers, dams and 
streams) and some government / donor water projects, and improved water sources in 
Mkalama and Singida districts (e.g. communal boreholes / wells and government / donor 
water projects, although PAHs in some wards in Singida District rely on unimproved water 
sources). Most PAHs in all three districts make use of pit latrines. 

Development Support 

Current crop yields are affected by a lack of agricultural equipment. During the SELI, PAHs 
reported that the use of agricultural inputs like improved seeds, organic fertilizer, pesticides, 
and animal and mechanical traction are only used by PAHs who can access and afford 
these inputs and equipment. Further, the lack of crop storage facilities contributes to post-
harvest losses and compels farmers to sell to intermediaries and buyers shortly after 
harvest, rather than being able to hold on to crops and sell when the market price is more 
favorable. Coupled with this is a need for education and training on sustainable agricultural 
practices given that traditional farming practices are becoming less viable due to the impacts 
of climate change on historic rainfall patterns. Improved seeds can increase crop yields7 and 
provision of improved seeds to PAHs may significantly contribute to restoration and 
improvement of livelihoods.  

In general, water scarcity and distance of water sources for household and for agricultural 
uses were cited as a challenge. Access to irrigation was regarded as a key development 
need. Concerns were raised that the Project could contribute to reduced access to water 
sources. The majority of PAHs listed improved roads as an important priority for 
development as it provided easier access to markets.  

Vulnerable Ethnic Groups  

Vulnerable ethnic groups, some of whom may self-identify as indigenous people, are defined 
as a group who are native to an area and who have distinct social and cultural 

 

7 SELI team 3, 2019, Personal communication with District Agricultural Officers. 
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characteristics. These vulnerable ethnic groups have a collective attachment to an area and 
its natural resources and practice cultural, economic, social, and political customs that are 
separate from the dominant society. 

In the Tanzanian context, four (4) vulnerable ethnic groups have been internationally 
recognized by the African Commission on Human and People’s Rights as indigenous 
people. These are the Hadzabe, the Maasai, the Barabaig and the Akie. Although the 
Sandawe along with the Hadzabe were once considered hunter-gatherer groups in 
Tanzania, the Sandawe have abandoned their hunter-gatherer lifestyle and adopted the 
agricultural lifestyle of mainstream society. Today the Hadzabe are recognized as 
indigenous peoples internationally, while the Sandawe are not8. This RAP has adopted a 
conservative approach by including the Sandawe as a vulnerable ethnic group.  

Data from the socio-economic surveys indicates there is only one (1) household in Singida 
Region from the  Barabaig vulnerable ethnic group who may self-identify as indigenous. . 
The household is located in the Milade Village in the Mkalama District and owns one (1) land 
parcel. The project will compensate the PAH for 0.504 acres of land and two (2) economic 
trees. The land is held under customary tenure (unregistered) and is used for agriculture. 
The PAH is not physically displaced. 

Vulnerable Households 

Vulnerable people and households may be especially susceptible to Project-induced 
impacts, including the following: food and cash shortages due to the loss of land to the 
Project, especially where the PAHs were land poor prior to the Project’s arrival; children and 
relatives making resettlement decisions or agreeing compensation on behalf of elderly PAPs 
without their consent; and women and children left homeless where the household head 
absconds with compensation. A total of 321 households are regarded as potentially 
vulnerable in the Singida Region (29% of all PAHs). 

Displacement Impacts 

Table ES - 5 provides a summary of temporary and permanent displacement impacts. 
Temporary impacts are expected to be short-term (typically lasting only for the duration of 
the construction phase) and can be successfully mitigated. Permanent impacts are expected 
to be long-term and last for the entire lifespan of the Project. Some of these cannot be 
mitigated and therefore PAHs affected by permanent impacts will be compensated according 
to local Tanzanian legislation and international good practice. 

Table ES - 5 : Summary of Impacts  

Impact Management Actions 

TEMPORARY IMPACTS  

Loss of footpaths and tracks  Ensure that the EPC contractor is made aware of the locations of all 
the affected footpaths and other crossings. The contractor will be 
responsible for communication with PACs in a timeous manner 
regarding the closure of any (foot)paths and crossings and provide 
people with alternative routes, where required. 

 

8 http://www.africa.kyoto-u.ac.jp/kiroku/asm_normal/abstracts/pdf/36-1/yatsuka.pdf 
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Impact Management Actions 

Disruption of agricultural activities To ensure that the agricultural production cycle is minimally disrupted, 
it is recommended that the Project implement the following 
management actions during construction:  

 Pay PAHs compensation as early as possible so that they have 
sufficient time to locate and purchase replacement land; 

 Co-ordinate the land take schedule with the seasonal crop 
calendar to ensure that the agricultural production cycle is 
minimally disrupted;  

 Assist PAHs to locate and purchase replacement land, where 
required; 

 Assist PAHs in clearing and preparing replacement land for 
agricultural production, where required;  

 Provide transitional food support, staple cereals, and oil and salt, 
to PAHs until agricultural productivity levels on replacement land 
are restored or improved.  

Land speculation  In partnership with the Land Office set up a help desk dedicated to 
dealing with PAHs seeking to purchase land; the help desk can 
also include a database of people willing to sell land to PAHs at 
the government set land rates.  

 Consider the findings of the EACOP study on Project-Induced In-
Migration Situational Analysis July  2019. 

Social impacts on PACs Refer to mitigation measures identified in the ESIA and Project 
Provisional Human Rights Impact Assessment.  

Loss of access to natural resources  If construction of the pipeline section will take longer than a month 
in village forests, consider allowing community members to harvest 
natural resources by-weekly for a few hours (within any permit or 
legal restrictions). 

 Ensure that people continue to have access to the parts of the 
forest that are not affected through the establishment of 
designated footpaths and walkways away from the construction 
zone. 

 Implement mitigation measures set-out in ESIA. 

 Ensure that all contractors adhere to terms laid out in EACOP 
Contractor Management Plans. 

PERMANENT IMPACTS 

Loss of land  Compensated / replaced 

Loss of structures (residential and non-
residential) 

Compensated / replaced 

Loss of crop stems and economic 
trees and other trees. 

Compensated. 

Disturbance of graves  Relocated.  

6. ELIGIBILITY, ENTITLEMENT AND COMPENSATION FRAMEWORK 

Chapter 6 presents the Eligibility, Entitlement and Compensation Framework. This 
defines the eligibility criteria for affected persons to receive compensation and 
resettlement assistance, outlines the proposed entitlements for each type of displacement 
impact resulting from the Project, and determines the compensation rates and values 
applicable. 

This Chapter includes discussion on the following: 
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 Eligibility: Identifies and details “who” is eligible to receive compensation and 
resettlement assistance; 

 Entitlement: Defines “what” compensation and assistance each category of affected 
person is entitled to, including livelihood restoration assistance and the entitlements 
of potentially vulnerable people, both of which are IFS requirements. The section 
includes a detailed Entitlement Framework; and 

 Valuation and Compensation: Defines “how” various impacted assets have been 
valued and the levels and types of compensation that will be offered to affected 
persons.  

Eligibility 

The eligibility criteria were determined at the onset of the Project, as outlined in the RPF. 
The criteria are based on the requirements of IFC PS5 and national legislation. Eligibility 
categories relevant to the Singida Region RAP are grouped and summarized below (Chapter 
6 of the Singida RAP captures these in more detail): 

 Persons who hold rights to land under legal title or customary right of occupancy, 

 Persons who own affected buildings and structures such as dwellings, ancillary 
domestic buildings and agricultural structures; 

 Assets affected by the pipeline including land parcels administrated by village 
councils; 

 Institutions who own land and / or buildings and / or public facilities including religious 
organizations and government authorities; 

 Owners of perennial, annual and seasonal (planted and harvested each season) 
crops; 

 Owners of economic trees growing in the affected areas, either on their own land or 
on the land of others; 

 Owners or custodians of cultural heritage assets such as graves; 

 Land tenants – i.e. persons who, while not owning the land, have an agreement with 
landholders to use their land; 

 Informal users of land – for example, persons who collect firewood, herbs and 
medicines, hunters  and those who gather other natural resources; 

 Informal businesses and petty traders such as market stalls, butchers, crop 
production facilities (e.g. milling machine shelters), cafés, hairdressers, clothing 
manufactures, furniture manufactures, kiosks etc.; 

 Pastoralists using land for grazing livestock; and 

 Vulnerable persons – i.e. persons for whom loss of assets or resources, and / or 
disruption of access to assets or resources, may have a disproportionate impact on 
livelihoods, due to their vulnerability and / or livelihood dependency on these 
activities. 
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Cut off dates 

The cut-off date is determined by the commencement of the  asset valuation surveys. 

Persons occupying or migrating to the Project area after the cut-off date are not eligible for 

compensation and / or resettlement assistance.  The cut-off date has been set for each 

village affected by the pipeline corridor. These dates were communicated to the PAPs in 

each village and are presented in Chapter 4. 

Validity of Valuation 

In accordance with Section 52(3) of the Valuation and Valuers Registration Act, VRs must be 
endorsed by the CV within six months from the date of “…valuation of the interest in property 
of the last person”. The VRs are valid for a further two-year period from the date of approval 
by the CV. The date of valuation “of the interest in property of the last person” for Iramba, 
Mkalama and Singida was 2nd August, 26th July and 8th October 2019 respectively. 

Entitlements 

The findings of the socio-economic and asset valuation surveys together with the eligibility 
criteria have been used to develop an Entitlement Framework. The framework defines the 
compensation principles and approach by associating compensation entitlements to the type 
and extent of the impact and the category of the affected person. All entitlement options 
have been communicated through stakeholder forums. 

Chapter 6 presents a detailed Entitlement Framework for the Singida Region (Pipeline and 
AGIs). For the purpose of the Executive Summary Table ES - 6 captures the structure and 
general content of the Singida Region Entitlement Framework.  

Table ES - 6 : General Content of the Singida Region Entitlement Framework 

Impact Effect Entitled Persons 

Entitlement9 

In-kind and / or 
cash 

Livelihood 
Restoration 

Land 

Seven categories 
of land loss 
considered 
(residential and 
agricultural). 

Permanent loss. 

Legal and 
customary holders, 
institutional owners, 
acknowledged 
users. 

Mix of replacement 
and cash measures. 
Combinations vary 
across categories 
dependent on 
significance of 
impact. 

Mix of livelihood 
restoration options 
(including group and 
individual programs). 
Combination varies 
across categories 
dependent on 
significant of impact. 

Loss of Residence by Owner 

Considers loss of 
residence and 
other structures 
(i.e. dwellings, 
ancillary 
structures). 

Permanent loss 
(all or part). 

Owners (structures 
and infrastructure, 
resident and non-
resident), 
government 
agencies as 

Mix of replacement 
and cash measures. 
Combinations vary 
across categories. 

Mix of livelihood 
restoration options 
(including group and 
individual programs). 
Not applicable in all 
categories. 

 

9 Entitlements are very broadly described. For legal and operational reasons, the full entitlement matrix should be 
consulted for details of entitlement. 
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Impact Effect Entitled Persons 

Entitlement9 

In-kind and / or 
cash 

Livelihood 
Restoration 

owners. 

Loss of resources providing income in cash or kind 

Loss of 
community 
accessed 
resources such 
as forests, 
wetlands and 
non-economic 
trees. 

Permanent and 
temporary loss 
(in some 
community 
resource cases). 

Resource users or 
persons losing 
income streams.  

Mix of access 
retention and support 
measures. Cash 
measures for loss of 
communal land and 
assets. 

- 

Loss of Communal or Institutionally owned structures or land 

Five categories of 
loss considered 
(including pasture 
land, roads, 
pathways, 
drainage and 
electricity mains).  

Permanent and 
temporary loss. 

Village owners, 
institutions (e.g. 
religious 
organizations), 
district and Local 
Government, utility 
company. 

Mix of cash, support 
and access / 
replacement 
measures. 
Combinations vary 
across categories.  

None. 

Trees and Crops 

Seven categories 
of loss considered 
(including loss of 
crops, trees and 
agricultural 
assets). 

Permanent loss, 
or loss / 
restriction of 
access. 

Land and crop / 
tree owners, tree 
users, tenant 
farmers, village 
owners, informal 
owners.  

Mix of cash 
compensation, 
allowances and 
support measures. 
Combinations vary 
across categories. 

Mix of livelihood 
restoration options 
physically and 
economically 
displaced PAPs.  
 

Cultural Assets 

Graves Permanent loss. 
Individuals or 
groups laying claim 
to graves. 

Formal grave 
removal and 
relocation process. 
Cash compensation 
in line with legal 
requirements. 

None. 

Valuation and Compensation 

The Project is obliged to meet Tanzanian legislative requirements for land acquisition, 
compensation and resettlement as well as applicable international financing standards, 
including IFC PS5 on Land Acquisition and Involuntary Resettlement. To fulfill these 
requirements, the valuation process has been completed in three (3) elements (summarized 
below): 

 Rates Report. Under the provisions of The Valuation and Valuers (General) 
Regulations, 2018, the Registered Valuers for the Project undertook market research in 
Singida. The research aimed at establishing current or up-to-date market values and 
replacement costs of compensable items.  

 Valuation Report and Compensation Schedules under Tanzanian Legislation. This 
Valuation Report (including Compensation Schedules) covers compensable items listed 
under the national legislative framework. It is presented as cash compensation; and is 
submitted for the approval of the CV. All aspects of this valuation process are described 
in detail in Chapter 6 of the Singida RAP. The sign-off and approval of the VR and 
Compensation Schedule under Tanzanian Legislation will follow the requirements of The 
Valuation and Valuers Registration (General) Regulations, 2018.  
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 Valuation for Compensation for Additional Entitlements under International 
Financing Standards. The Valuation Report and Compensation Schedules cover 
additional entitlements under IFS to achieve full replacement cost and eligibility for in-
kind compensation such as replacement land, replacement housing, livelihood 
restoration and assistance to vulnerable people. These are required to ensure that the 
Project compensation satisfies additional IFS requirements and obligations. While these 
items are brought to the attention of the CV, they are not intended for approval by the CV 
as they contain Project-specific additional entitlements and compensation options in 
accordance with IFS requirements. 

PAP entitlements across the Singida Region have been recorded and tabulated. Details are 
presented in Chapter 6. 

7. REPLACEMENT HOUSING AND LAND 

Chapter 7 of the Singida RAP presents the replacement housing and land strategy that will 
apply to eligible PAPs and PAHs. The steps underpinning the strategy are described 
(including a Concept Design Study) and approaches to replacement housing design and 
replacement land are detailed. 

Existing Structures 

A Concept Design Study10 was undertaken to help identify current housing types and 
practices for use as the basis for the development of concept designs for replacement 
houses. The study involved a review of previous reports, background information and socio-
economic data prior to targeted field visits by the design team who consisted of the architect 
and a quantity surveyor. The findings of the fieldwork and background research were drawn 
on to further develop concept designs which include a range of building configurations and 
sizes based on locally available materials.  

In the Singida Region, 25 households owning 38 residential structures will be physically 
displaced. Of the 38 structures 37 have been identified as eligible for the replacement 
housing in-kind compensation. There is one case where the PAH owns two structures with a 
total combined floor space of less than 25m2. In this situation, the PAH is only entitled to one 
(1) replacement house (25m2) and will be compensated for the second smaller structure   

The floor area of the current houses will inform eligibility for various replacement house 
designs. The final number of replacement structures constructed will depend on the number 
of PAPs that choose replacement house(s) in preference to a cash compensation option. 

Twenty (20) of the 37 residential structures eligible for replacement in Singida are less than 
25 m2 and are eligible for the 25m2 Type A house. The final number of replacement houses 
that will be constructed depends on the number of PAPs who choose a replacement 
house(s) option in preference to accepting cash compensation.  

The majority of affected structures in Singida are traditional houses constructed from readily 
available local materials. Data from the socio-economic surveys indicates there is only one 

 

10 Replacement Housing Concept Design Report: Pipeline (2019) (Digby Wells Consortium). 
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(1) household in Singida Region who self-identifies as belonging to the Barabaig and will not 
lose a residential structure. 

Basis for Design 

The local architectural style for residential dwellings in Singida Region were considered in 
the development of the replacement house design. The design strategy considered similarity 
of floor space / footprint size; functionality and layout; durability and simplicity of 
construction; minimum floor space to accommodate comfort, health, safety, social and 
cultural needs.  

Replacement House and Ancillary Structure Designs 

Eight replacement house designs have been developed for the Project. They range in size 
from the smallest at 25m² (Type A) to the largest at 145m² (Type H). The majority (54%) of 
structures eligible for replacement in the Singida Region are less than 25m2 and are eligible 
for the Type A house.  

Table ES - 7 : Houses Types and Eligible Dwellings in Singida 

More detail is provided in Chapter 7 and Appendix D which includes designs for all the 
Project’s house designs (Type A to Type H).  

Ancillary Structures 

For improvement of living conditions for each replacement house, a PAP will be provided 
with a covered kitchen shelter and a standard single ventilated improved pit (VIP) latrine. 
Where a PAP is eligible for more than one (1) replacement house, they can elect for either: 
 a standard single VIP latrine (with privacy wall at entrance) and a covered kitchen 

shelter per replacement house structure; or 

 one (1) VIP latrine combined with an ablution (shower) structure, and a covered kitchen 
shelter plus store per homestead. 

Designs for ancillary structures are also detailed in Chapter 7 and Appendix D. In summary 
there are two (2) VIP latrine / ablution types, and two (2) kitchen shelter types: 

 VIP latrine / ablution types: Type A – single covered VIP, Type B – covered VIP 
latrine and shower combination; and 

House 
Eligible Dwellings in 

Singida 
Floor Space Sub – Type Number of Rooms 

House Type A 20 25m2 
A1 2 
A2 3 
A3 3 

House Type B 5 33m2 
B1 3 
B2 4 

House Type C 4 39m2 
C1 3 
C2 4 

House Type D 3 47m2 
D1 4 
D2 5 

House Type E 3 58m2 E 5 

House Type F 1 75m2 F 5 

House Type G 1 105m2 G 6 
House Type H 0 145m2 H 8 
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 Kitchen types: Type A – open covered kitchen, Type B – open covered kitchen with 
an enclosed store. 

Replacement Land  

PAPs that are eligible for replacement land will be given a choice between Project support to 
secure replacement land and cash compensation (or a combination of both). The same 
principle will apply in the case of physical displacement. Eligible PAPs will be given the 
opportunity to choose between cash compensation and replacement land / housing during 
the RAP implementation entitlement briefings. Initial replacement land requirements are 
based on the assumption that PAPs who are eligible for replacement land and / or housing 
will choose the in-kind option rather than the cash option.  

Land for Land Replacement 

IFC PS5 notes that where livelihoods are land based, it is preferred that replacement land 
that is at least equivalent to that being lost in terms of productive potential and locational 
advantage be offered. Unutilized arable land is relatively scarce in Singida Region (7.9% to 
13.5%), so consideration of the most appropriate mechanisms to ensure that “land for land” 
replacement can be achieved is required. 

The IFC Draft Good Practice Handbook11 suggests that “land for land” replacement can be 
achieved where households secure their own replacement land (with possible faciliation from 
the Project and / or local authorites), or where the Project secures land for allocation. Some 
PAPs may have land available in the same area, preferring to have their replacement house 
constructed there. Site suitability will have to be assessed. 

Replacement Housing and Land Implementation  

A more precise determination of land required for replacement housing and land will be 
made once PAPs have selected their preferred options and signed compensation 
agreements. The Project will seek to ensure that displaced PAPs move directly into 
replacement land, with no requirement for temporary accommodation. There may be 
circumstances where this is not possible, and the Project will work with PAPs and relevant 
authorities to provide support during this transition period. 

As far as possible, the aim is to provide replacement land in the same village or ward as the 
land previously owned by the PAPs. Replacement plots will often be Village Land under the 
jurisdiction of the same village. The Project will support the process to secure documents for 
the PAP to secure the best available security of tenure. 

8. LIVELIHOOD RESTORATION PLAN 

Chapter 8 of the Singida Region RAP presents the Project’s approach to livelihood 
restoration. This is done in the context of a Livelihood Restoration Plan (LRP). The plan 
considers eligibility for livelihood restoration, the regional context of livelihood strategies, 
existing livelihood-related programs, eligibility for livelihood support and livelihood options 
offered. 

 

11 IFC. Draft Good Practice Handbook: Land Acquisition and Resettlement (2019). 
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The LRP focuses on the restoration and potential enhancement of the livelihoods of PAHs. 
The provisions of the LRP will apply where compensation alone will not guarantee the 
restoration of the livelihoods of displaced households.  

The overall aim of the LRP is to ensure that there is a measurable improvement in the lives 
and livelihoods of eligible PAHs. This includes: 

 Provision of sustainable livelihood packages that enable PAP and PAH to move 
beyond dependence on external resources; 

 Provision of mechanisms to optimize opportunities for those receiving cash 
compensation; 

 Leveraging off existing skills and interests whilst providing an environment for the 
development and enhancement of new skills; and 

 Promotion of self-reliance and socio-economic empowerment. 

The principles underpinning the LRP are aligned with requirements and approaches 
embedded in applicable national laws and IFI standards. The LRP includes a package of 
livelihood restoration options that will be offered to PAPs and PAHs. Levels of support will be 
aligned with levels of impact experienced by households as well as their potential 
vulnerability. Households identified as potentially vulnerable will be engaged, and 
customized additional support provided as necessary. 

LRP Phasing 

The LRP will be completed in two phases: 

 Phase 1 – Immediate Livelihood Restoration and support. Focus on the immediate 
restoration of directly impacted livelihoods and the enhancement of food security. 

 Phase 2 – Additional Livelihood Enhancement. Additional programs seeking to 
further enhance and potentially diversify livelihoods. 

Singida Region Livelihood Context and Strategies 

The LRP recognizes and considers the context in which livelihood restoration initiatives are 
planned and implemented. Important contextual considerations are the following: 

 Climate.  
 Cultural characteristics.  
 Embedded livelihood practices.  
 Access to and use of markets.  
 Climate variability, crop yields and adaptation.  

Assessment of Livelihood Impacts  

Livelihood impacts have been assessed in the context of the Sustainable Livelihoods 
Framework of the Department of International Development (DFID). Using the DFID 
framework, the overarching livelihood impacts which have been identified in the Singida 
Region are: 

 Natural – loss of land, loss of trees, loss of crops; 

 Physical – loss of residences, loss of village resources; 
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 Social – impact on cultural resources and institutional structures;  

 Human – impact on vulnerable individuals and groups; and 

 Financial – impact on individual and household finances. 

The LRP provides a summary of various forms of displacement and their impacts on the 
livelihood strategies of PAPs and PAHs in the Singida Region.  

Eligibility for Livelihood Restoration Support 

The Project will offer livelihood restoration assistance depending on the significance of 
impacts on the livelihoods of PAPs and PAHs, and their resilience and ability to restore 
livelihoods. From a structured review of impacts on livelihood strategies, criteria have been 
established to determine the type of livelihood assistance to be offered.  

Livelihood restoration is structured around group-level livelihood restoration measures based 
on the significance of impacts on the PAPs. In addition, some PAPs require access to 
individual level livelihood restoration support, e.g. physically displaced PAPs and those with 
vulnerabilities, as they are unable to restore their livelihoods without further assistance due 
to the degree of Project impact and / or lack of resilience or social standing. Both land and 
non-land-based measures are contained within the LRP.  

Current Livelihood Improvement Programs 

Where possible, the Project will look to leverage from and build on livelihood improvement 
programs being implemented in the area. The livelihoods and related initiatives identified in 
Singida Region include the following: 

 Non-Governmental Organization (NGO) and Non-Profit Organization (NPO) led 
programs. These include empowering women to participate in horticulture, 
supporting maize farmers, providing seeds on credit, advice on storage and 
marketing, training in bee and livestock keeping, sustainable land restoration and 
entrepreneurship training. 

 The Tanzanian Agricultural Sector Development Strategy. This ambitious strategy 
seeks to contribute to the Tanzania Development Vision 2025, which envisages 
raising living standards to middle-income country levels by 2025; and 

 Development projects in project affected districts, undertaken by the Government of 
Tanzania, or GoT in partnership with others. Many government departments and 
agencies are active in this context, including those responsible for health, education, 
water and sanitation and livestock development. Infrastructure projects (water 
supply, schools, health care facilities are common), but there are also programs with 
direct livelihood improvement links, including the construction of charco dams and 
rehabilitation of cattle dipping facilities. 

Livelihood Restoration Plan 

Livelihood restoration options available through the Singida LRP are the following: 

 LRA 1 - Land preparation and planting of replacement agricultural land; 
 LRA 2 - Maize improvement program; 
 LRA 3 - Crop diversification program; 
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 LRA 4 - Poultry production program; 
 LRA 5 - Livestock improved husbandry program; 
 LRA 6 - Improved beekeeping practices; 
 LRA 7 - Enterprise development; and 
 LRA 8 - Household budgeting and money management training. 

LRA 2 and LRA 3 is are especially relevant in Singida Region, the former to entrench and 
support widely practiced livelihood strategies, and the latter to further enhance diversity and 
to improve resilience to drought and climate change. LRA 1 is necessary where land is 
replaced, and LRA 7 and LRA 8 are important to build capacity and self-reliance.  

Implementation Partners 

The Project may manage the livelihood restoration programs with the assistance of 
implementing partners (NGOs, CBOs, service providers, community groups) and relevant 
government departments and local councils. Some potential partners have been identified, 
including Tanzanian and international NGOs (the latter where active in Tanzania).  

Transitional and Temporary Support 

Transitional support will be provided to physically and economically displaced PAPs and 
PAHs to complement compensation payments and to ensure that households can meet their 
basic needs and maintain their standard of living once access to land has been lost and until 
they have had opportunity to restore their livelihood to pre-project levels. These early 
support components include: 

 Transitional support in the form of food baskets (or alternative, such as a voucher 
system) and other provisions to ensure households are food secure during the 
transitional period; 

 Financial management training for all households receiving cash compensation to 
provide households with the tools and skills to manage the cash they received; and 

Vulnerable and highly impacted households will be monitored closely to ascertain whether 
the support provided is adequate and to consider any adjustments to the basket of goods. 
Households will be assessed to determine whether they are eligible to remain on the 
Transitional Support Program. Assessments will be undertaken at six-monthly intervals of up 
to 24 months if required. 

9. VULNERABLE PEOPLES PLAN 

The Singida Region RAP Vulnerable Peoples Plan (VPP) in Chapter 9 gives attention to 
people who are seen to be especially disadvantaged or vulnerable in the context of the 
resettlement process. It defines vulnerability and vulnerability categories, shows numbers 
of households per category, outlines possible livelihood restoration strategies for 
vulnerable people and addresses modes of engagement with vulnerable groups. 

The VPP shows how the Project intends to confirm the vulnerability of potentially vulnerable 
PAPs, as identified during the survey process, and to address the vulnerabilities noted. This 
includes ensuring that such PAPs are properly informed of project activities and suitably 
assisted to address any additional vulnerabilities resulting from Project activities. 
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The objectives of the VPP are to: 

 Ensure that actual and potentially vulnerable people and households are identified 
and monitored during and after the resettlement process; 

 Provide appropriate assistance to households identified as vulnerable to re-establish 
their livelihoods;  

 Identify compensation and restoration packages for vulnerable people that include 
additional forms of support;  

 Assist persons identified as vulnerable to understand their options for resettlement 
and compensation;  

 Carefully consider social networks relating to family and tribal structures and how 
these can be re-created at resettlement locations; and 

 Identify additional measures for vulnerable groups to cope with Project-induced 
impacts during physical relocation.  

Definition and Categorization of Vulnerability 

Vulnerability is complex and multi-faceted. In order to capture all aspects and combinations 
of vulnerability, the Project has developed vulnerability criteria based on factors that might 
limit the resilience of households to land acquisition and resettlement shocks and impacts.  

The criteria were informed by factors such as household head age and gender, education 
levels of household heads, the presence of physically or mentally disabled household 
members, dependents and the support resources available, and children out of school. 
Based on combinations of household vulnerabilities, three categories of vulnerability have 
been adopted in the Singida RAP: 

 Category 1 (Vulnerable) households will immediately be placed on the Vulnerable 
Households Register (VHR) and qualify for in-kind assistance and individual level 
livelihood support; 

 Category 2 (Potentially Vulnerable) households will qualify for in-kind assistance and 
livelihood support but will need further verification before being placed on the VHR; 

 Category 3 (At-risk) households will be placed on a “watch list” and must be included 
in any review / survey to monitor the PAPs. 

A summary of these PAHs per ward is provided in Table ES - 8. Note that Chapter 9 of the 
Singida RAP provides details at ward and village level. 

Table ES - 8 : Summary of Households per Vulnerability Category (by ward) 

Ward Category 1 Category 2 Category 3 

Iramba 

Mgongo 24 13 10 

Shelui 2 3 3 

Mtoa 17 28 15 

Ulemo  0 10 3 

Mukulu 9 16 26 

Kyengege 5 9 11 



Resettlement Action Plan for the Singida Region 

 

East African Crude Oil Pipeline, Tanzanian Section 

Executive Summary 

 

September 2020    ES-28   

Ward Category 1 Category 2 Category 3 

Maluga 1 6 11 

Mkalama 

Tumuli 8 22 27 

Singida District 

Msisi 7 21 24 

Ughandi 5 14 24 

Ntonge  0 8 19 

Ilongero 10 11 14 

Mrama 8 8 14 

Kinyagigi 4 18 15 

Merya 2 3 7 

Itaja 4 10 4 

Ngimu 3 12 31 

TOTAL 109 212 258 

The level and nature of vulnerability will differ from one household to the next, and support 
responses will be customized on a case-by-case basis. 

Specific Vulnerability 

As part of the VPP, the specific vulnerabilities of women, elderly households, households 
including disabled family members and potentially vulnerable ethnic groups were assessed. 
Table ES - 9 summarizes the key findings. 

Table ES - 9 : Assessment of Specific Vulnerabilities 

Vulnerabilities Dimensions of Vulnerability 

Women 

 Access to resources possibly limited by unpaid responsibilities including childcare, 
preparing food and fetching water and firewood. 

 Responsibilities increased where women are heads of households. May also be 
excluded from village decision making and engagement structures and processes. 

 Other vulnerabilities may compound the difficulties of female-headed households (e.g. 
disabled household members and insufficient access to land).  

Elderly Households 

 Poverty or lack of cash income. 

 Health issues rendering subsistence and self-care difficult. 

 Less socially integrated and more dependent on the support of children, relatives and 
neighbors. 

 Limited mobility and access to livelihood sites and social services. 

Households with 
Disabled Members 

 Reduced livelihood security, mobility, and household income. 

 Increased healthcare expenditure. 

Vulnerable Ethnic 
Groups 

 Rights not always recognized by governments. 

 Impact to pastoralist livelihood activities due to displacement. 

 Encroachment onto traditional land by commercial Projects and wildlife reserves. 

 Evidence that school attendance among vulnerable ethnic groups is lower and the 
drop-out rates higher than among other Tanzanians. 

Livelihood Strategies for Vulnerable Households  

Most PAHs affected by the pipeline corridor in the Singida Region rely on their land for 
household subsistence and cash income. Vulnerable households will be especially impacted 
by the loss of land. Programs to address individual circumstances may include: 
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 Crop improvement programs; 

 Livestock improvement programs and Poultry Production programs, especially 
poultry which can be farmed intensively in a smaller area and produce greater 
returns; and 

 Non-land-based programs, such as enterprise and skills development. 

It is possible that livelihoods are impacted post-displacement, for example, due to climate-
related crop failure. The Singida RAP has identified measures to prevent ongoing PAP 
vulnerability: 

 Support and capacity building for improved land preparation and production;  

 Training to help PAPs manage their finances / cash received during compensation;  

 Monitoring of PAHs post-relocation; and 

 Assistance to vulnerable PAH unable to re-establish croplands due to limited access 
to labor. 

Engagement Processes for Vulnerable Groups 

A key element of supporting vulnerable groups is ensuring that they have access to 
engagement processes so that they: are provided with sufficient information about the 
project, including the potential impacts and opportunities relevant to them; can respond and 
provide feedback to help shape processes and activities in which they are involved and the 
development process fosters full respect for human rights, dignity, aspirations, culture, and 
natural resource-based livelihoods 

In the overarching context of general engagement with PAHs, the Project has been 
especially careful to ensure access to information and the involvement of women and 
spouses as well as implementing targeted measures to ensure adequate, equitable and 
culturally appropriate engagement with vulnerable ethnic groups (who may potentially be 
vulnerable to Project-related displacement impacts). 

Implementation Support for Vulnerable Groups 

Different individuals and households will need different levels of support and assistance 
during resettlement implementation dependent on their specific area of vulnerability. Specific 
initiatives to protect and support vulnerable groups during implementation may be 
considered.  

The VPP runs parallel to the wider RAP implementation and will only conclude when the 
livelihoods of vulnerable people have been restored to at least pre-Project levels. The VPP 
may be updated during the RAP implementation program. 

10. CONSULTATION AND DISCLOSURE 

Chapter 10 of the Singida RAP describes the manner in which interaction with stakeholders 
has been undertaken. It addresses the identification of stakeholders, engagement structures 
and methods and engagement and consultation already completed. 
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The Project is committed to meaningful engagement with all of its stakeholders based on 
principles of open and transparent engagement, promotion of listening and dialogue, 
empowerment through engagement, timeous and proactive information sharing, freedom 
from manipulation or coercion, effective and accessible engagement and tools, appropriate 
engagement methods, respect for human rights and gender and culture sensitivity.  

Stakeholder Identification 

Interested and affected stakeholders most relevant to the Singida RAP have been identified 
and fall in the following broad categories: Directly affected stakeholders including PAPs and 
related PAHs, and PACs; Other interested stakeholders including the GoT and IFIs; and Civil 
society organizations including NGOs and CBOs. 

Project Engagement Structures 

Several key structures are relevant to Singida RAP planning and engagement. These are 
shown in Figure ES- 6. 

Committee with EACOP and 
GoT technical representatives
responsible for
• Review of RAP processes
• Identification of issues
• Identification of risks to the 

Project
• Advice on disputes, concerns 

and complaints

Two (2) coordinators are 
based in Dar es Salaam, 
with Community Relations 
Coordinators and 
24 Community Liaison 
Officers  (CRCs and CLOs) 
across the pipeline route .

Two (2)separate teams 
based in Dar es Salaam 
regularly travel to site and 
lead land acquisition and 
resettlement  activities 

Land Acquistion and 
Resettlement Working 

Group  (LARWG)

Project Stakeholder 
Engagement Team

Project RAP Planning 
and Implementation 

Teams 

The RAP Planning Consultant 
deployed four (4) sets of 
engagement  teams:
• Sensitization teams
• Validation teams
• SELI teams
• Disclosure teams

RAP Planning Consultant 
Stakeholder 

Engagement Team

 

Figure ES- 6 : Project RAP Planning and Implementation Teams 

Consultation during the Resettlement Planning Phase 

Engagement has been tailored to the needs of different stakeholder groups with 
consideration of the land acquisition and resettlement phases. Types of meetings included: 

 LARWG meetings, meetings with specific government departments, regional 
government and NGOs; 

 District, WDC, VDC and Village Assembly meetings; 

 Focus Group Discussions (FGDs) with minority groups / specific groups of 
stakeholders such as vulnerable ethnic groups, men, women and PAPs / PAHs; and 

 Formal and informal one-on-one discussions with PAHs / PAPs including vulnerable 
ethnic groups. 

Meetings were mostly held in English and Kiswahili. Translations to other languages such as 
Maasai were available where stakeholders did not understand and / or could not speak 
Kiswahili. 
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Table ES - 10 shows the number of formal RAP Planning Phase meetings held (up to the 
drafting of this RAP) and meeting attendees (excluding Project and RAP planning consultant 
team members). 

 

Table ES - 10 : Number of Formal Meetings and Number of Attendees 
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Regional Level Meetings 1 3 N / A N / A 2 6 

District Level Meetings 4 4 3 20 7 38 

Ward Level Meetings 16 17 N / A 17 15 65 

Village Level Meetings 61 31 N / A 102 33 227 

TOTAL 82 55 3 139 57 336 

Regional Level 
Attendees 

53 99 N / A N / A 69 208 

District Level Attendees 29 20 8 38 26 107 

Ward Level Attendees 267 189 N / A 190 253 899 

Village Attendees 482 279 N / A 1 432 208 1 324 

Village Assembly 
Attendees 

2,161 N / A N / A N / A 960 4 118 

TOTAL 2 992 577 8 1 660 1 516 6 656 

Issues and Grievances  

An Issues and Comments register has been compiled. The timeframes for the payment of 
compensation remained a concern throughout the planning process. Other concerns related 
to economic loss included concerns about management of cattle tracks, as well as access to 
the pipeline corridor and the other side thereof during construction and operation. The 
process of grave removal and associated compensation remained a concern. 

A Project-level Grievance Management procedure and associated documentation have been 
developed and implemented. A total of 33 land acquisition and resettlement related 
grievances were received in the Singida Region by the RAP Planning Consultant. 

11. IMPLEMENTATION OF LAND ACQUISITION AND RESETTLEMENT 

Chapter 11 provides an overview of the key activities and processes required for the 
implementation of the Singida RAP and the completion of land acquisition and granting of 
rights. This includes the primary roles and responsibilities of key stakeholders, including 
both the Project Company and the Government of Tanzania (GoT). 

Implementation of the Singida RAP will take place over three phases (listed below). A 
phased approach will allow for more accurate budgeting and scheduling, inclusive 
stakeholder engagement, as well as ensuring key activities and processes are completed in 
a sequential and logical manner.  
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The three implementation phases are described briefly below (some activities being in 
parallel and not sequential): 

 RAP Implementation Planning. During this phase, work will predominantly focus on 
the legal requirements for land acquisition and conversion. Final engagement will 
also be undertaken relating to entitlement and compensation determination; 

 Implementation. This phase will focus on the drafting and signing of the individual 
household compensation agreements and the subsequent implementation of their 
requirements including payment of compensation, construction or replacement 
housing and relocation and transition support; and 

 Project support Activities. This will include the initiation and ongoing input to the 
various livelihood restoration activities (as described in Chapter 8) as well as the 
implementation of the monitoring and evaluation programme (as described in 
Chapter 13). 

Stakeholder engagement and grievance management will continue throughout.  

Implementation Roles and Responsibilities 

To ensure that the Project maintains ownership and accountability of the overall process, 
RAP implementation activities under the Land Acquisition Process (see ES-5 and Chapter 4) 
will be managed by the EACOP Project Pipeline Team (PPT), as well as the GoT. Roles and 
responsibilities for the Singida RAP Implementation phase are summarized in Table ES - 11  
below. 

Table ES - 11 : Roles and Responsibilities for the Singida RAP Implementation Phase 

Activity Project Company / PPT (Project) 
Role 

Government of Tanzania Role 

[Step 5] 
Gazettement of 
Public Purpose, 
and Conversion of 
Land to General 
Land. 

 Provide maps and information 
(including a list of affected 
villages) of required Project land 
per section.  

 Review gazettement area and any 
orders and / or notices prior to 
publication in the Gazette. 

 Provide timing to the GoT and 
input to the wording of notices of 
intention to acquire if possible. 

 Prepares, issues and publishes necessary 
orders and / or notices in Gazette required 
under the LAA. 

 Undertakes all necessary steps and actions 
to meet the provisions of the LAA, including 
for the gazettement and acquisition of land, 
and for the conversion of certain land (at 
timing agreed with Project) to General Land 
as agreed with the Project12. 

[Step 6] Compensation Agreements 

Entitlements and 
Compensation 
Briefings. 

 Conduct additional entitlement 
briefings at village level to explain 
and discuss the entitlements to 
PAPs. 

 Support provided by GoT in addition to 
district, ward and village authorities.  

 

12 This is expected to include, but not be limited to: all required approvals from village, ward, district, regional and 
national authorities; resolution of any related planning matters; necessary surveys and reports; and notices as 
prescribed under the legal framework and the publishing of these, as required, in the Government Gazette. 
Gazettement of the land for the public purpose and conversion of Village and Reserved Land to General Land 
is to occur simultaneously.  
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Activity Project Company / PPT (Project) 
Role 

Government of Tanzania Role 

Drafting and Signing 
of Compensation 
Agreements. 

 Lead the engagement with PAPs 
and communities to reach 
compensation agreements. 

 Signatories of Compensation 
Agreements under discussion with 
GoT. 

 Determine cases where the GoT’s 
further compulsory acquisition 
powers need to be engaged and 
facilitate process, where 
applicable.  

 Signatories of compensation agreements 
under discussion with GoT.  

 Provide support should the engagement 
process continuously fail to gain agreement 
overcompensation. 

[Step 7] Payment of Compensation, Relocation & Implementation of Livelihood Restoration & Assistance 
Programs 

Payment of 
Compensation  

 Payment of compensation (The 
arrangements for payment of 
Tanzanian regulatory entitlements 
are a matter of discussion 
between the GoT and the Project). 

 Acquiring Authority for land acquisition. 
(The arrangements for payment of 
Tanzanian regulatory entitlements are a 
matter of discussion between the GoT and 
the Project.)  

 Oversight of compensation and relocation 
process.  

Construction of 
Replacement 
Housing. 

 Preparation of replacement plots 
for construction of replacement 
houses. 

 Facilitating the registration of 
replacement land and payment of 
all charges that will accrue from 
the process of acquiring the land 
and constructing replacement 
housing. 

 Support with formal land acquisition, 
transfer and registration as per Tanzanian 
legislation. 

Relocation and 
Transitional Support. 

 Provide timing and agree 
modalities of giving PAPs notice to 
vacate.  

 Provision of transitional support 
(where required). 

 Prepares in agreement with the Project Co. 
/ PPT, issues at the precise time requested 
by the Project Co. / PPT and publishes 
statutory notices to yield possession 
(vacate) to PAPs (and affected villages, as 
required under the LAA)13. 

Implementation of 
Livelihood 
Restoration and 
Assistance 
Programs. 

 Refinement of livelihood 
restoration programs and support 
to PAPs. 

 Discussions and liaison with 
regional and district officials & 
technical staff, NGOs and CBOs. 

 Assess locally based service 
providers who are able to provide 
training and post training support. 

 Mobilization of the necessary 
human, financial and material 
resources. 

 Support and potential partnerships with 
District Agricultural Office. 

 Project to liaise with regional and district 
official and technical staff.  

 

13 The statutory Notice to Yield Possession may be issued as part of the Notice of Intention to Acquire under the 
LAA. The Project will work with the government to agree the modalities of giving notice to vacate to PAPs under 
the IFS.  
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Activity Project Company / PPT (Project) 
Role 

Government of Tanzania Role 

[Step 8] Granting 
of Rights and [Step 
9] Lease to Land. 

 

 The GoT will undertake all necessary steps 
to grant to the relevant authority a Granted 
Right of Occupancy on required land which 
comply with the principles set out in the 
IGA. 

 The relevant authority to then provide a 
lease to the Project for the required duration 
which grants land rights to the Project which 
comply with the principles set out in the IGA 
(and relevant other agreements in place at 
that time between State and the PPT). 

Stakeholder Engagement during Singida RAP Implementation 

Stakeholder engagement is critical during all phases of resettlement planning and 
implementation. Table ES - 12 shows the Stakeholder Engagement Execution Plan for the 
Singida RAP Implementation.  

Table ES - 12 : Engagement Execution Plan for Singida RAP Implementation 

Stakeholder 
Group 

Task Description Deliverables 

Engagement with 
regional and 
district authorities. 

Regular feedback and guidance meetings with regional and district 
authorities to: 

 Provide updates on activities completed; 

 Discuss upcoming activities; 

 Seek guidance on regulatory requirements; 

 Provide feedback on grievances received and resolved; and 

 Solicit feedback and adapt plans accordingly. 

Minutes of meetings. 
Attendance registers. 
Meeting invitations. 

Engagement with 
the LARWG. 

Regular feedback and guidance meetings with the LARWG to: 

 Provide updates on activities completed; 

 Discuss upcoming activities; 

 Seek guidance on regulatory requirements; 

 Provide feedback on grievances received and resolved; and 

 Solicit feedback and adapt plans accordingly. 

Minutes of meetings. 
Attendance registers. 
Meeting invitations. 

Engagement with 
PAPs (incl. PAHs 
and PACs). 

Engagement will include:  

 Disclosure of resettlement agreement information and 
notification to PAPs and PAHs regarding resettlement options;  

 Regular community meetings with PACs to disclose relevant 
information and provide guidance to PAPs on resettlement 
options as well as provide updates on the progress of the 
resettlement process;  

 Record options / preferences of PAPs / PAHs; 

 Notification to PAPs of key activities in relation to payment of 
compensation and commencement of the construction of 
replacement housing;  

 Accompanying PAPs to the site / s where replacement 
housing is being constructed (as per agreed schedule of 
visits);  

 One-to-one engagement with PAPs to support understanding 
of an agreement on compensation / support packages;  

 Management of complaints and grievances process;  

 Ongoing monitoring and evaluation related engagement with 
PAPs, RAP implementation partners and other related 
stakeholders; and 

Notes / minutes of 
discussions / 
meetings. 
Notifications of 
meetings. 
Signed agreements. 
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Stakeholder 
Group 

Task Description Deliverables 

 Discussions and activities related to livelihoods restoration.  

12. IMPLEMENTATION BUDGET AND SCHEDULE 

The Singida RAP implementation budget and schedule are presented in Chapter 12. All 
components considered in budget formulation are described and scheduling 
considerations are presented. 

An estimated budget for RAP implementation has been developed based on the 
displacement metrics reported in Chapter 6. All cash compensation contained in the VRs 
and Compensation Schedules has been included in the budget. In-kind and other 
entitlements will also be monetized for budgeting purposes. The budget is indicative at this 
stage and will require further refinement. The main budget components are as follows: 

 The cost of land is a function of the area of land to be acquired by the Project.  

 Owners of Project-affected occupied and complete residential dwellings have a 
choice between cash compensation and replacement structures; 

 Cash compensation for crops and economic trees has been included in the budget, 
based on valuation amounts determined during the assess valuation survey; 

 Allowances have been budgeted for including a disturbance allowance for physically 
and economically displaced households and a transport allowance for physically 
displaced persons; 

 Compensation for relocation of graves; 

 The budget for livelihood restoration measures includes three main components, 
including costs associated with, transitional support; costs associated with individual, 
and household-level livelihood restoration measures and costs associated with 
community or village-level livelihood restoration measures; 

 Additional assistance required by vulnerable persons or households. An allowance 
will be made in the RAP implementation budget for this additional assistance and will 
be monitored closely; and 

 Budget for the resources required for RAP implementation.  

Indicative Implementation Schedule 

The RAP contains an indicative RAP planning and implementation schedule. It is anticipated 
that the completion of key RAP implementation activities in the Singida Region will take 
approximately 21 months from Final Investment Decision.  

In addition to key RAP implementation activities there are a number of initiatives that will run 
beyond the 21-month period. These include stakeholder engagement, Livelihood Restoration 
and Assistance Programs and Monitoring and Evaluation Programs. 
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13. MONITORING AND EVALUATION 

Chapter 13 describes the Monitoring and Evaluation framework and system to be used for 
the Singida RAP. The chapter defines the purpose of both monitoring and evaluation, 
describes the nature, objectives and purpose of different types of monitoring and evaluation 
and shows the reporting requirements linked to monitoring and evaluation. 

The Project Monitoring and Evaluation (M&E) system will include internal, external and 
participatory monitoring and reporting processes to ensure complete and objective 
information is provided.  

Indicators will be selected to measure inputs, outputs, and outcomes for resettlement 
activities and will aim to provide feedback to the Project as well as to relevant stakeholders 
on the Singida RAP implementation process. The whole M&E process will be linked to the 
household level socio-economic and asset surveys undertaken for the development of the 
Singida RAP.  

This process will also confirm the levels of success of livelihood restoration measures and 
for that reason M&E of the impacts of resettlement will continue for a reasonable period after 
all resettlement and related development activities have been completed.  

Four main types of M&E will be undertaken: 

 Process Monitoring:  This is an internal monitoring activity that tracks the impacts of 
the resettlement implementation process on the PAPs, PAHs and PACs. Quarterly 
reporting will be undertaken by the Singida RAP implementation team.  

 Compliance Monitoring: This form of monitoring will establish whether resettlement 
implementation is meeting the objectives defined in the Singida RAP. Compliance 
monitoring should be undertaken quarterly during implementation and for two years 
following resettlement, after which it will be undertaken bi-annually. 

 Completion Audit:  A completion audit will be conducted by an independent third 
party to verify that the Singida RAP implementation met the necessary standards and 
restored or improved the livelihoods of the PAPs. The timing of the completion audit 
will be influenced by many aspects of implementation, but it is anticipated to be three 
around (3) years after the initiation of the LRP.  

 Ex-post Evaluation / Post-Project Evaluation: An ex-post evaluation will be 
undertaken by a qualified independent party, in a timeframe determined by the 
completion audit.  
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GLOSSARY 

Term Definition 

Acres per hectare One acre is equivalent to 0.4 hectares (ha). 

Acre Equivalent 

A measure of the relative productivity of arable land in a Project-affected district. It is the 
ratio of two numbers: (a) the number of acres of land that a household in a district 
needs to sustain itself (taking into account staple crops and their prevalence in that 
district, as well as district-specific crop yields and average household size); and (b) the 
average number of acres of land per household across all Project-affected districts 
(2.57 acres, as reported in 2007 / 2008 agricultural census data). 

Average Farm Size 
The average agricultural (crop) land holding per household in a district, as reported in 
2007 / 2008 agricultural census data. 

Asset survey A survey undertaken to identify and assess all assets by owner and / or rights holder. 

Census 
A survey of all persons who will be displaced by a project that captures all appropriate 
socio-economic baseline data of affected persons and their households and records 
their assets to determine eligibility for compensation and other support. 

Coating Yard A demarcated area where pipeline sections are treated with an insulation coating. 

Compensation 
Payment in cash or in-kind for an asset such as land and improvements on land, or a 
resource that is acquired or affected by a project. 

Compulsory 
Acquisition / 
Expropriation 

The power of government to acquire land rights or right in land in the public interest 
without the willing consent of the owner or occupant. 

Construction access 
road 

An access road that links with the existing road network to provide access to 
construction facilities and the pipeline construction corridor.  

Construction Corridor A corridor used as workspace within which to construct the pipeline. 

Construction facilities 
Facilities that will be required to facilitate construction of the Project, including 
construction and coating camps, lay-down areas, construction access roads and other 
facilities required for storage of equipment. 

Contractor  
Any or all Contractors that provide services or materials to execute the project pursuant 
to a contract established by and between Contractor and Developer.  

Crude oil 
Oil that is extracted from the ground before it is refined into usable products, such as 
gasoline / petroleum. 

Cut-off date 

In Tanzania the date of the commencement of the valuation of assets of persons 
affected by the project. Persons occupying the project area after the cut-off date are not 
eligible for compensation and / or resettlement assistance. Similarly, fixed assets (such 
as built structures, crops, fruit trees and woodlots) established after the cut-off date will 
not be valued or compensated. 

Describing flow 
direction in a pipeline  

When describing the direction of travel of product in a pipeline, “downstream” (with the 
current) means “from the source to an outlet”. Conversely, the direction of travel from 
the outlet to the source is against the current, or “upstream”. 

Displacement 
The physical, economic, social and / or cultural uprooting of a person, household, social 
group or community as a result of the project. 

District 
The second-highest administrative division of Tanzania. Each region is subdivided into 
districts. As of 2012 there are 169 districts. These include rural districts (District 
Councils) and urban districts (Town Councils, Municipal Councils and City Councils). 

Downstream Sector 
The downstream (oil and gas) sector is responsible for the refining of crude oil, the 
processing and purifying of raw natural gas, as well as the marketing and distribution of 
products derived from crude oil and natural gas. 

Economic 
Displacement 

Loss of assets (including land), or loss of access to assets, leading to loss of income or 
means of livelihood as a result of project-related land acquisition or restriction of access 
to natural resources. People or enterprises that may be economically displaced with or 
without experiencing physical displacement. 
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Eligibility 
Entitlement to compensation and assistance due displacement impacts resulting from 
Project required land acquisition, revocation of rights and / or the expropriation of 
property. 

Encroachment 
The unauthorized use of land in a project land footprint in violation of the terms by which 
project land was established. Encroachers include people settling and / or using land 
after a cut-off date has been instated. 

Entitlements 

Compensation offered to persons, households, groups and / or communities physical 
and / or economically displaced by the Project. This includes (but is not limited to): 
financial compensation; the right to participate in livelihood restoration programs; 
housing, service provision, transport assistance, and other short-term assistance 
required to move from one site to another. 

Entitlement Framework 
Describes compensation for both physical and economic losses due to resettlement or 
displacement and identifies categories of people who will be eligible to receive 
compensation as a result of these losses. 

Equator Principles 
(EPs) 

A risk management tool adopted by 94 financial institutions in 37 countries for 
identifying, assessing and managing environmental and social risks. The EPs are 
largely based on International Finance Corporation’s (IFC) Performance Standards (PS) 
(2012) with some additional requirements.  

Excavation 
Any operation involving movement of earth, rock or other materials below surface level, 
to include digging, blasting, boring, tunneling and backfilling. 

Fallow Land Arable land left uncultivated for a period of time in order to restore its fertility. 

Final Investment 
Decision (FID) 

The Project partners’ final decision on whether or not the Project is financially 
worthwhile as part of their long-term corporate finance decisions. In general, the FID is 
taken after the completion of certain studies and obtaining of permits as the project is 
readied for construction.  

Focus Groups 
A qualitative data collection methodology involving small groups of people to discuss 
selected points of interest. 

Geographic 
Information System 
(GIS) 

A combination of computer hardware, software and data that is used to capture, 
maintain, analyze and display information related to the geographic location of features 
and facilities.  

Good International 
Industry Practice 

Practices applied to the Project to achieve the best possible results when managing 
social and environmental impacts.  

Grievance  
A matter considered by a Project Affected Person (PAP) / community member to be 
unjust or unfair as a result of Project activities that causes distress.  

Hamlet 
In rural areas in Tanzania, a hamlet represents the smallest administrative division of a 
village. 

Helipad A clearly marked landing area or platform for helicopters and powered lift aircraft. 

Host Community  

Communities that live in or around areas where physically displaced people will be 
resettled to or where replacement agricultural land is allocated, and who, in turn, may 
then be affected by the resettlement. Resettlement may in certain instances give rise to 
impacts on host communities - for instance, through increased pressure on land, water 
or other resources, or through changes in local socio-economic dynamics. 

Household 
A group of persons who may or may not be related, but who share a home or living 
space, who aggregate and share their incomes, and evidenced by the fact that they 
regularly take meals together. 

Hydrostatic testing 

A controlled process to confirm the threshold measurement for the safe operation of the 
pipeline. Sections of the pipeline are filled with water and pressurized for a certain time 
to allow for the identification of defects or leaks. It is usually performed following new 
pipeline construction before the actual product (e.g. crude oil) is introduced into the 
system.  

International Finance 
Corporation (IFC) 
Performance 
Standards (PSs) 

The global benchmark for environmental and social risk management in the private 
sector. 
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IFC PS5 
The IFC’s performance standard for dealing with Land Acquisition and Involuntary 
Resettlement. 

Indigenous People 
Social groups with a social and cultural identity distinct from the dominant society 
rendering them potentially vulnerable to becoming disadvantaged in the development 
process.  

Involuntary 
Resettlement 

Resettlement is considered involuntary when affected individuals or communities do not 
have the right to refuse land acquisition that will result in displacement. This occurs in 
cases of lawful compulsory acquisition or restrictions on land use based on eminent 
domain; and in cases of negotiated settlements in which the buyer can resort to 
compulsory acquisition or impose legal restrictions on land use if negotiations with the 
seller fail. 

Land Acquisition  
Land acquisition includes both outright purchases of property and purchases of access 
rights, such as rights-of-way. 

Land Acquisition and 
Resettlement Working 
Group (LARWG) 

The overall governing body and management committee through whom the national 
government collaborate and interact with the Project on matters related to land 
acquisition, compensation and resettlement. This national-level body comprises 
representatives of the Ministry of Energy (ME), Tanzania Petroleum Development 
Corporation (TPDC), Ministry of Lands, Housing and Human Settlements Development 
(MLHHSD), Pipeline Project Team (PPT) and the resettlement consultants. 

Light imaging 
Detection and Ranging 
(LiDAR) 

A remote sensing method that uses light in the form of a pulsed laser to measure 
ranges (variable distances) to the Earth. 

Line Markers 
Surface beacons / markers, installed above the pipeline, to indicate the approximate 
pipeline route. 

Livelihood 

A livelihood comprises the capabilities, assets and activities required for a person to 
make a living such as: wages from employment; cash income earned through an 
enterprise or through sale of produce, goods, handicrafts or services; rental income 
from land or premises; income from a harvest or animal husbandry; share of a harvest 
(such as various sharecropping arrangements) or livestock production; self-produced 
goods or produce used for exchange or barter; self-consumed goods or produce, food, 
materials, fuel and goods for personal or household use or trade derived from natural or 
common resources; pensions; various types of government allowances (child 
allowances, special assistance for the very poor); and remittances from family or 
relatives.  

Livelihood Restoration 
Plan (LRP) 

A plan intended to set out how to replace or restore livelihoods lost or reduced as a 
result of a project. The plan aims to restore, or if possible, improve, the quality of life 
and standard of living of affected parties and ensure food security through the provision 
of economic opportunities and income generating activities of affected property owners 
and their households. 

Load-out Facility (LOF) 
Located offshore, the LOF is used to transfer product from the MST onto marine tankers 
for shipment to end users.  

Main Line Block Valve 
Stations (MLBV) 

A mechanical device (valve) installed in a pipeline that can be closed to block the flow 
of product (crude oil) through the pipeline. MLBVs are located at major crossing points 
and are used to stop the flow of product through the pipeline and isolate a segment of 
the pipeline system or a component of the system. 

Main Camp and Pipe 
Yard (MCPY) 

An area of approximately 17.5 ha consisting of temporary housing, offices, pipe yard 
kitchen, dining hall and recreation areas. Each camp will be able to house up to 1,000 
people. The adjoining pipe yard is where coated pipeline sections are stored before 
being transported to the construction corridor. 

Maintenance 
The process of maintaining property or equipment, including pipelines, to preserve them 
and prevent them from failure and ensure that they will continue to perform their 
intended function. 

Marine Storage 
Terminal (MST) 

An area close to the coast consisting of a number of external floating roof tanks with 
discharge pumps and support systems where product will be stored before it is 
transported to the end user via the offshore LOF.  

Marshaling Yards 
A support facility used for the delivery, storage and load out of pipe, plant and 
equipment.  
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Midstream Sector 
The midstream (oil and gas) sector involving the transportation, e.g. by pipeline, storage 
and wholesale marketing, of crude or refined petroleum products.  

Murram A form of laterite (a material containing clay) used for road surfaces.  

Mtaa/Mitaa 
Mtaa / Mitaa is the Swahili term for a street or streets.  Administratively, Mtaa / Mitaa 
are local subdivisions in urban wards. 

Non-Governmental 
Organization (NGO) 

Any not-for-profit, non-governmental and voluntary citizens group organized on a local, 
national or international level. It can perform a variety of public service and 
humanitarian functions and is often guided by a specific mission. 

Notice of intention to 
acquire 

An official written notice issued to people who will be displaced by the project, informing 
them that their land will be acquired (and / or property expropriated) for purposes of the 
project. 

Notice to vacate / yield 
possession 

A written notice issued to owners and occupants of land acquired by the project, 
informing them to leave the premises within a specified time frame. 

Operator An entity that owns or operates the Project infrastructure to be established. 

Orphaned Land 

A term to describe land dissected by the pipeline corridor and other facilities leaving 
portions of the original field no longer viable to cultivate / use. The determination of 
orphaned land follows a set procedure. Where the remainder of the land is 20% or less 
of a Project Affected Person’s (PAP) land parcel, the remainder of the land has been 
proposed to be acquired but only where the landowner agrees to relinquishing the 
orphaned land. Land parcels less than 0.5 acres will be acquired under the Land 
Acquisition Act (LAA) (which under Section 10 of the Land Acquisition Act (LAA), 1967 
is the maximum orphaned land size permissible under Tanzanian Law outside a city, 
municipality or township), Orphaned land in excess of 0.5 acres is valued for additional 
entitlements under International Financial Institutions’ (IFI) requirements. 

Physical Displacement 
Loss of permanently occupied house / apartment, dwelling or shelter as a result of 
Project-related land acquisition that requires the affected person(s) to move to another 
location. 

Pipe Yard 
An area where coated pipeline sections are stored during construction before being 
transported to the construction corridor.  

Pipeline 

Includes all parts of those physical facilities through which oil moves in transportation. It 
includes but is not limited to: line pipe, valves and other appurtenances attached to the 
pipe, pumping / compressor units and associated fabricated units, metering, regulating 
and delivery stations, and holders and fabricated assemblies located therein, and 
breakout tanks. 

Pipeline Component Some feature or part of a pipeline, such as pipe, valves, fittings and flanges. 

Pipeline Corridor A linear area where a pipeline is placed.  

Pour point 
The temperature of liquid is such that it loses its flow characteristics. In crude oil a high 
pour point is generally associated with a high paraffin content. 

Pressure Reduction 
Station (PRS) 

Used to regulate the pressure in the pipeline to allow for the continued flow of the crude 
oil, and to ensure that the maximum allowable operating pressure is not exceeded when 
oil transfers from the pipeline to storage tanks.  

Pressure Relief Valve 

A mechanical safety device designed to protect pressurized equipment, such as a 
pipeline. It relieves pressure by allowing pressurized fluid to flow from an auxiliary 
passage out of the system and designed or set to open at a predetermined set 
pressure. 

Priority Areas (PAs) 

Collective term used in this document for construction camps, coating yard, pipe yards, 
marshaling yards and construction access roads. These facilities need to be established 
before other construction activities can proceed; hence land access to PAs will be 
required some months earlier than for the remainder of the project footprint. 

Project  
Activities from design, engineering, procurement, construction, commissioning, 
operating, maintaining and closure. 

Project Affected 
Household (PAH) 

All members of a household, whether related or not, operating as a single economic 
unit, who are affected by a project.  
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Project Affected 
Person (PAP) 

Any individual who, as a result of the land acquisition required for the Project, loses the 
right to own, use, or otherwise benefit from a built structure, land (residential, 
agricultural, pasture or undeveloped / unused land), annual or perennial crops and 
trees, or any other fixed or moveable asset, either in full or in part, permanently or 
temporarily. 

Project Developer 
The party responsible for the funding, planning, implementation and operations and 
maintenance of a Project.  

Project Finance 

The financing of long-term infrastructure, industrial projects and public services based 
upon a non- or limited recourse financial structure, in which project debt and equity 
used to finance the project are paid back from the cash flow generated by the project. 
Project financing is a loan structure that relies primarily on the project's cash flow for 
repayment, with the project's assets, rights and interests held as secondary security or 
collateral. Project finance is especially attractive to the private sector because 
companies can fund major projects off a balance sheet. 

Project Financier A person, company, organization etc. that provides the money / financing for a project. 

Project Land 
Requirements 

The area that has to be acquired for the purpose of establishing the on-shore Project 
infrastructure, including construction facilities and the operational facilities, namely the 
export pipeline and permanent above-ground installations.  

Protective Coating 

A substance or material applied to the exterior of the pipe or a pipeline to prevent 
contact between the pipe and the outside environment. Protective coating is generally 
applied to prevent corrosion of the pipe. Many types of protective coatings are used on 
pipelines, including coal tar, tape wraps, and fusion bonded epoxy compounds. 

Pumping Station 
A facility that houses the pumping infrastructure used to push oil along through a 
pipeline from the source to the outlet. 

Ramsar Convention 
An Inter-Governmental Treaty which provides for a framework for national action and 
international cooperation for the conservation and wise use of wetlands and their 
resources. The treaty was signed in 1971 in Ramsar, Iran. 

Region 
The highest administrative division of Tanzania. Tanzania is divided into thirty-one 
regions (2016), each of which is further subdivided into districts. 

Regulatory Framework 
The system of regulations and the means to enforce them, usually established by a 
government to regulate a specific activity.  

Resettlement 
The displacement or relocation of an affected population from one location to another 
within the national territory, and the restructuring or creation of comparable living 
conditions.  

Resettlement 
assistance 

Support provided to people who are displaced by a project. Assistance may include 
transportation, food, shelter, and social services that are provided to affected people 
during their relocation. Assistance may also include cash allowances that compensate 
affected people for the inconvenience associated with resettlement. 

Resettlement Action 
Plan (RAP) 

A plan that provides a comprehensive set of actions for addressing impacts related to 
physical and economic displacement. It describes the procedures and activities that will 
be taken to compensate for losses, mitigate adverse project impacts, and provide 
development benefits to those who will be resettled or displaced as a result of a project. 

Resettlement Policy 
Framework (RPF) 

A requirement for projects with sub-projects or multiple components that cannot be 
identified before project approval. The framework clarifies resettlement principles, 
organizational arrangements, and design criteria to be applied to subprojects to be 
prepared during project implementation. 

Responsible Party 
Assigned individual(s) who has the authority or expertise to define and take corrective 
action to resolve a grievance.  

Socio-economic 
Baseline  

A baseline record of land use activities within the project footprint as well as the socio-
economic characteristics of individuals and communities dependent on the land prior to 
the commencement of the land acquisition process, as well as host communities that 
will potentially be impacted by the project. 

Spread 

On pipeline projects of this magnitude, construction typically takes place concurrently at 
several locations along the pipeline route, with a construction team at each location 
moving progressively along the route. The area covered by each individual construction 
team is referred to as a “spread”. 
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Stakeholder 
Individual or groups of people who are directly or indirectly affected by a project, as well 
as those who may have interests in a project. They may have the ability to influence the 
outcome of the project, either positively or negatively.  

Substation 
Forms part of the electrical generation and distribution system by transforming voltage 
from high to low, for use on the electrically heat traced (EHT) system.  

Trench (to bury pipes 
in) 

A long narrow ditch dug into the ground and embanked with its own soil and used for 
concealment and protection of the pipeline. Trenches are usually dug by a specialized 
digging machine. 

Trestle 
A frame that will support the crude oil transfer lines from the Marine Storage Terminal 
(MST) to the Load-out Facility (LOF). 

Upstream Industry 
The upstream (oil and gas) industry is sometimes known as the exploration and 
production (E&P) sector. It refers to the exploration for, and recovery and production of, 
products such as crude oil and natural gas. 

Upstream Partners 
Total E&P Uganda BV (TEPU), Tullow Uganda Operations Pty Ltd (TUOP) and CNOOC 
Uganda Limited (CUL) are referred to as the Upstream Partners. 

Valuation 
The valuation of project affected land and assets according to set compensation rates 
and schedules. 

Village 
A group of people / households who interact with each other and share an environment 
within well-defined cultural and geographic margins. In rural areas in Tanzania, villages 
constitute the second-smallest administrative division (the smallest being hamlets). 

Vulnerable Persons 

People who, by virtue of gender, ethnicity, age, physical or mental disability, economic 
disadvantage or social status in the context of the project, may be more adversely 
affected by displacement than others and who may be limited in their ability to re-
establish themselves or take advantage of resettlement assistance and related 
development benefits. This group may include people living below the poverty line, the 
landless, the elderly, women- and children-headed households, ethnic minorities, 
communities dependent on natural resources or other displaced persons who may not 
be protected through national land compensation or land titling legislation. 

Ward 
A lower-level administrative subdivision of Tanzania. In rural areas, each ward generally 
comprises several villages. 
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1  INTRODUCTION 
 

The East African Crude Oil Pipeline (EACOP) (the ‘Project’) involves the construction and 
operation of a buried, cross-border pipeline to transport crude oil from the Lake Albert area 
in Uganda to the eastern coast of Tanzania for export to international markets. The pipeline 
will run from Kabaale in Hoima District, Uganda, to a Marine Storage Terminal (MST) at 
Chongoleani, Tanga Region, in Tanzania, on the East African coast. The length of the 
pipeline is nearly 1,443 kilometers (km), of which 1,147 km will be in Tanzania. Here, the 
pipeline will traverse eight (8) regions and the land administered by 27 administrative district 
councils14. This Resettlement Action Plan (RAP) is for land acquisition for the section of 
pipeline corridor (140.79 km) traversing the Singida Region; the area where the pipeline is 
located is administered by the Iramba, Mkalama and Singida Districts. In the Singida District 
one (1) Above Ground Installation (AGI), Pump Station 6 (PS-6), is located in Msinko Village, 
Ughandi Ward with the eastern-most part of the access road crossing into Iguari Village, 
Ntonge Ward. One (1) facility (Main Camp and Pipe Yard No. 11 (MCPY-11)) in Ntondo 
Village, Msisi Ward will be built as part of the Early Works activities required to support the 
construction of the pipeline. PS-6 forms part of this Singida RAP and MCPY-11 forms part of 
the Priority Area (PA) RAP. 

Total Exploration and Production Uganda (TEPU) Besloten Vennootschap (B.V.), Tullow 
Uganda Operations Pty Ltd (TUOP) and China National Offshore Oil Corporation (CNOOC) 
Uganda Limited (CUL) (‘Upstream Partners’) hold interests in petroleum resource licenses 
near Lake Albert, Uganda. The Government of Uganda (GoU) and the Government of 
Tanzania (GoT), combined with the Upstream Partners, wish to construct this cross-border 
export pipeline, related facilities and infrastructure. 

During the initial Project planning stage, a Tanzanian company, Total East Africa Midstream 
B.V. (TEAM B.V.) has been established to perform the functions of the Project Developer 
and the TEAM B.V. Pipeline Project Team (PPT) (also referred to as ‘EACOP’) has 
undertaken the preliminary planning work. Their contact details are as follows: 

Name of Developer Named Key Contact Telephone 

Total East Africa 
Midstream B.V. 

 
Land and Social 
Manager,  
EACOP Project. 

+ 255 (0) 800 780 068 
(toll free) 

1.1 Background to Resettlement Action Plan 
The Project requires access to more than 9,884 acres or approximately 4,000 hectares (ha), 
of land in Tanzania. Approximately 90% of the land to be acquired comprises the 

 

14 This comprises: one (1) city council, four (4) town councils and 22 district councils; therefore, a total of 27 
administrative district councils. 
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construction corridor for the export pipeline and AGIs, with the remainder required for 
temporary construction facilities and access roads. The current estimated land 
requirements15 of the Project include the following: 

 Construction facilities (approximately 641.5 acres)16; 

 Access roads (approximately 182.9 acres); and 

 Operational facilities (approximately 9,238.3 acres)17. 

Land acquisition and resettlement for the Project will comply with following governing 
structures: 

 Laws of the United Republic of Tanzania; 

 The Project standards as set out in the Inter-Governmental Agreement (IGA); and 

 The requirements of International Financial Institutions (IFIs). 

The Project will address the land acquisition and resettlement planning process through the 
following documents18: 

 An overarching Resettlement Policy Framework (RPF); 

 Valuation reports (VRs); and 

 Resettlement Action Plans (RAPs). 

The overarching RPF for the Tanzanian section of the Project has already been completed 
and sets out the principles (e.g. eligibility criteria, approach to valuation and proposed 
compensation options etc.), according to which the RAPs will be developed. 

In addition, a series of VRs listing the compensation due to each Project Affected Person 
(PAP), as prescribed by Tanzanian Law and the international standards, has been 

 

15 All land areas for Project components presented in this Resettlement Action Plan (RAP) are produced using 
the EACOP Project Coordinate System (Transverse Mercator projection with a WGS 1984 datum and central 
meridian of 35° East) (EACOP TM35). 

16 Including a coating yard (CY) in Tanzania totaling 98.84 acres (40 ha); two (2) main construction camps with 
marshaling yards of 43.44 acres (17.6 ha) and 45.61 acres (18.5 ha) totaling 89.05 acres (36.1 ha); ten (10) 
main camps and pipe yards (MCPYs) (comprising 11 sites as one (1) MCPY is split across two (2) sites) 
totaling approximately 453 acres (183.5 ha). 

17 Including: (i) export pipeline on a 30 m wide corridor (construction and operations) totaling approximately 8,503 
acres (3,441 ha); additional temporary construction workspace along corridor totaling approximately 403 acres 
(163 ha); and (ii) permanent AGIs including a marine storage terminal totaling approximately 178 acres (72 ha), 
four (4) pumping stations totaling approximately 138 acres (56 ha); two (2) pressure reduction stations totaling 
approximately 16 acres (6.6 ha); hydro test water storage to be confirmed; main line valves stations and 
electrical sub-stations / heat tracing relay sub-stations constructed within pipeline corridor. 

18 Additional documents and specialist reports (e.g. for fisheries) may be developed as part of further planning 
and implementation. 
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completed for the PA valuations and is currently being completed for each of the 24 districts 
(which includes four (4) town councils19) impacted by the Project land acquisition process.  

Finally, a series of RAPs will be developed for each of the geographical areas impacted by 
the Project land acquisition process and will include: 

 One (1) RAP for the PAs20 – already completed;  

 Eight (8) RAPs for the pipeline corridor and AGIs – divided in terms of regional 
administrative geographical areas21; and 

 One Supplementary Plan for the MST site  

Elements of the VRs are generally incorporated into the relevant RAPs. 

These three (3) levels of documents collectively comply with national, Project and 
international requirements relating to land acquisition and resettlement. 

1.1.1 Purpose and Scope of this RAP for Singida  

This RAP is for the pipeline corridor traversing the Iramba, Mkalama and Singida districts of 
the Singida region of Tanzania and adopts the principles and processes set out in the 
EACOP Project RPF22. 

Although the pipeline route has been designed to minimize environmental and social 
impacts, some physical displacement (loss of shelter) and economic displacement (loss / 
interruption of access to land or other livelihood resources) for communities, households and 
individuals are unavoidable to access the land required for various Project components23. In 
this RAP the most directly impacted stakeholders are: 

 Project Affected Persons (PAPs) which includes any individual who, as a result of 
the land acquisition required for the Project, loses the right to own, use, or otherwise 
benefit from a built structure, land (residential, agricultural, pasture or undeveloped / 
unused land), annual or perennial crops and trees, or any other fixed or moveable 
asset, either in full or in part, permanently or temporarily; and 

 

19 The 24 districts include 27 administrative authorities: 22 district councils, one (1) city council and four (4) town 
councils. (One of the districts is relatively recent and certain village boundaries are in the process of being 
resolved. Therefore, there are 23 District Valuation Reports with the villagers whose land which now may be 
within the newer district’s administrative boundary being included with their Village in the original District. 
Direction on this matter was sort with the relevant local government authorities). 

20 These sites are located along the pipeline route and need to be constructed in the early stages of the Project’s 
program to enable the development of other Project components. 

21 These regional administrative geographical areas are Kagera, Geita, Shinyanga, Singida, Manyara, Tabora, 
Dodoma and Tanga. 

22 The RPF (September 2018) has been disclosed on the EACOP Project website http: / /eacop.com /information-
centre /publications /. 

23 Including the construction and operation of the pipeline and the establishment of construction camps, pipe 
yards, various permanent AGIs and access roads as summarised in Section 2.1. 
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 Project Affected Households (PAHs) which includes members of a household, 
whether related or not, operating as a single economic unit, who are affected by the 
Project.  

It describes the processes followed, or those that will be followed, to comply with relevant 
Tanzanian laws and IFI requirements for land access. In particular the International Finance 
Corporation (IFC) Performance Standard 5 (PS5) on Land Acquisition and Involuntary 
Resettlement (2012). 

The RAP aims to establish and describe: 

 A summary of the legal framework; 

 The individuals and households who will experience physical and / or economic 
displacement, and the communities who will experience impacts associated with the 
land acquisition process; 

 The way that compensation rates for lost assets were determined; 

 Eligibility criteria and the entitlements for affected individuals, households and 
institutions (including in-kind and cash compensation options); 

 The process used to identify affected vulnerable individuals and groups; 

 Levels of assistance for resettlement of affected households (including for vulnerable 
individuals and groups); 

 Measures to reinstate livelihoods of affected persons and households; 

 Roles and responsibilities to undertake and implement the RAP; 

 The Project’s approach to stakeholder engagement and consultation with PAPs and 
other interested parties, including the Project grievance management mechanism; 
and 

 Activities required to implement, and monitor land acquisition, compensation and 
livelihood restoration commitments made within this RAP. 

1.1.2 Levels of Institutional Support Provided During RAP Preparation 

Various levels of the GoT24 supported and contributed to the processes required to develop 
this RAP and they will continue to be involved with its implementation. These include: 

 Central Government with various mandated authorities e.g.: 

- Tanzania Petroleum Development Corporation (TPDC); 

- Ministry of Lands, Housing and Human Settlements Development 
(MLHHSD); 

 

24 All references to "State", "Government of Tanzania", "GoT" and / or the "government" shall be construed as 
references to the State and / or to the appropriate State Authority, as applicable. 
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- Ministry of Energy (ME); 

- Ministry of Minerals (MM); 

- Tanzanian Rural Roads Agency (TARURA); 

- Tanzanian National Roads Agency (TANROADS); 

- Tanzania Electric Supply Company Limited (TANESCO); 

- Tanzanian Forest Services Agency (TFS); 

- Rural Energy Agency (REA);  

- Regional Commissioner’s office (RC) 

- District Commissioner’s (DC) Offices; and 

- Water Basins Office (Western Zone Office). 

 Local Government within the Project affected region includes: 

- Urban authorities25 include: Town Director’s Office, Mtaa Development 
Councils; and 

- District Councils (Rural authorities)26 include: District Executive Director’s 
(DED) Office27, Ward Development Councils (WDC) and Village 
Development Councils (VDCs) 28. 

Although the GoT provides support in various locations across the Project area the main 
forum for collaboration is the Land and Resettlement Working Group (LARWG), which 
includes representatives of the Project, TPDC, ME, Tanzania Ports Authority (TPA) and 
MLHHSD. 

The LARWG was convened in March 2018 and meets on a regular basis to provide updates 
on the land acquisition and resettlement process and discusses issues and the future 
planning of the program. More details on the LARWG and its activities are provided in 
Chapter 10. 

1.2 Summary of the Singida Region Land Context  
The following table summarizes the PAPs within the Singida Region. There are 12 PAPs 
within the Singida Region who occupy land parcels in more than one (1) village and are 

 

25 Urban authorities consist of city councils, municipal councils and town councils. The Project involves one (1) 
city council and four (4) town councils. 

26 District councils coordinate township council and village/mtaa council authorities. The village and township 
councils have the responsibility for formulating development plans for their areas. 

27 The District Executive Director’s (DED) office was specifically in an oversight position to the land and asset 
valuation process. 

28 Village Development Councils (VDC) representatives participated in Project community sensitization and 
disclosure meetings, mobilized affected households and provided feedback to affected persons on Project 
related issues, participated in identification of affected persons and households and witnessed the land and 
asset valuation exercise. 
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therefore included in more than one (1) village summary. In Table 1-1, these PAPs have 
been intentionally double-counted to ensure that the numbers of PAPs per village (reported 
in Chapter 5) correlate with the district totals29. There are three (3) PAPs who occupy land in 
PS-6 and the pipeline corridor in Misinko Village and is one (1) PAP who occupies land in 
PS-6 and the pipeline corridor in Iguari Village. 

Table 1-1: Summary of PAP Numbers within the Singida Region 
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Iramba District 

Total PAPs including those included in multiple villages. 393 347 36 9 1 

PAPs with land parcels in multiple villages. 9 5 4 0 0 

Mkalama District 

Total PAPs including those included in multiple villages. 121 108 10 2 1 

PAPs with land parcels in multiple villages. 0 0 0 0 0 

Singida District 

Total PAPs including those included in multiple villages (PAPs with 
land in the pipeline corridor and PS-6 are only counted once in the PS-
6 figures). 

717 660 39 18 0 

PAPs with land parcels in multiple villages. 3 3 0 0 0 

PAPs with land parcels in the pipeline corridor and PS-632. 4 2 0 2 0 

      

Total (Singida Region) 
(including PAPs with multiple land parcels in different villages and 
PAPs with land/assets affected in the pipeline corridor) 

1231 1115 85 29 2 

Totals (Singida Region) 
(counting only once the PAPs with multiple land parcels in different 
villages and PAPs with land/assets affected in the pipeline corridor and 
PS-6 & Access Road). 

1,219 1,107 81 29 2 

The main land acquisition and resettlement related impacts associated with the 140.79 km 
pipeline section traversing the Iramba, Mkalama and Singida Districts of the Singida Region 
include: 

 

29 The total number of PAPs per district, as reflected in the last row of Table 1-1, counts the PAPs with land 
parcels in multiple villages as single persons. A PAP with two (2) land parcels is therefore counted once only. 
For example, if one (1) PAP has land in Ilongero and Misinko villages, the land parcels are counted as 
belonging to one (1) PAP. 

30 Numbers reflect only those villages that lose land and / or other assets such as trees or structures on Village 
Land that is administrated by the Village Development Council (VDC). A PAP village is counted only once 
although more than one land parcel and / or asset of the village may be affected. 

31 Institutions that are not owned by government are included as landholders or tenant PAPs, for example 
churches. 

32 There are four (4) PAPs who have land/assets affected by both the pipeline and PS-6/Access Road; 3 PAPs 
from Misinko Village and one (1) PAP from Iguari Village. See also footnotes and content of Table 5-1.  



Resettlement Action Plan for the Singida Region 

 

East African Crude Oil Pipeline, Tanzanian Section 

Chapter 1 

 

September 2020   7 

 Iramba District: 

- Seven (7) of the 17 wards (Mgongo, Shelui, Mtoa, Ulemo, Mukulu, 
Kyengege and Maluga);  

- Eleven (11) of the 78 villages (Mseko, Kizonzo, Nkayala, Kinkungu, Tyeme, 
Masagi, Misigiri, Simbalungwala, Mukulu, Makunda and Ng’ang’uli); 

 Mkalama District: 

- One (1) of the 14 wards (Tumuli);  

- Two (2) of the 70 villages (Tumuli and Milade); 

 Singida District: 

- Nine (9) of the 21 wards (Msisi, Ughandi, Ntonge, Ilongero, Mrama, 
Kinyagigi, Merya, Itaja and Ngimu); 

- Eighteen (18) of the 84 villages (Ntondo, Nkwae, Msisi, Misinko, Iguari, 
Ifombou, Madamigha, Ilongero, Mrama, Idisimba, Makhandi, Mitula, 
Kiyangigi, Kinyamwambo, Kinyamwenda, Mwighanji, Ngimu and Pohama); 

 A total of 1,231 PAPs are affected, of whom 12 have more than one (1) land parcel in 
different villages, generally with customary land tenure: 

- In Iramba District, a total of 393 PAPs33 (includes nine (9) PAPs with land in 
multiple villages) comprising 347 landholders, 36 tenants, nine (9) villages 
and one (1) government institution recorded as affected PAPs; 

- In Mkalama District, a total of 121 PAPs with 108 landholders, ten (10) 
tenants, two (2) villages and one (1) government institution recorded as 
affected PAPs; 

- In Singida District, a total of 717 PAPs (includes three (3) PAPs with land in 
multiple villages). Four (4) PAPs are included in figures who have land 
affected by both the pipeline and PS-6 and/or the PS-6 Access Road) 
comprising 660 landholders, 39 tenants, and 18 villages recorded as 
affected PAPs on various land parcels; 

 PS-6 affects 23 PAPs (four (4) who also have land and/assets affected by the pipeline 
corridor) of whom 18 are landholders (generally with un-registered customary land 
tenure), three (3) are tenants and two (2) are villages; 

 The majority of PAPs will experience some level of economic displacement in the 
form of crops, trees and loss of grazing land; 

 

33 A PAP is defined as a person (natural or legal) who, at the time of the asset registration, was identified as 
having rights to one (1) or more displaced assets. 
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 Of the total, 12 PAPs in Iramba, two (2) PAPs in Mkalama and 11 PAPs in Singida, of 
whom two (2) are located on PS-6, will experience some degree of physical 
displacement; 

 A total of 48 structures will be compensated for in Iramba, seven (7) in Mkalama and 
44 in Singida, including:  

- 38 residential dwelling structures, of which two (2) are located on PS-6; 

- 46 other structures (could include grain storages, livestock kraals and 
latrines), of which none is located on PS-6; 

- 15 incomplete structures, of which one (1) is located on PS-6. 

 The Project will value and compensate34 approximately 1,131 acres of land (including 
orphaned land) in Singida Region; 

 The Project will cover approximately 1,152 acres of land (including infrastructure 
crossings which will remain and orphaned land) in Singida Region: 

- In Iramba District, the pipeline corridor will cover 425.79 acres of land of 
which a total of 419.52 acres has been valued;  

- In Mkalama District, the pipeline corridor will cover 107.25 acres of land of 
which a total of 104.91 acres has been valued; 

- In Singida District, the pipeline corridor will cover a total of 619.26 acres of 
land of which a total of 606.99 has been valued; 

 Included in the 619.17 acres in Singida District is 61.33 acres that will cover PS-6, 
including 5.57 acres allocated to a temporary worksite, orphaned land and an 
additional 0.62 acres for an emergency response area; 

 A total of 397.81 acres of cropland (including acres of intercropping land) will be 
affected by the pipeline corridor and AGIs: 128.36 acres in Iramba District, 59.65 
acres in Mkalama District and 209.8 acres, of which 20.69 are on PS-6, in Singida 
District; 

 A total of 19,352 economic trees35 and other trees will be affected: 531 in Iramba 
District, 210 in Mkalama District and 18,611, of which 96 are on PS-6, in Singida 
District; 

 A total of 224 graves will be affected: 28 in Iramba District, two (2) in Mkalama District 
and 194, of which 24 are on PS-6, in Singida District; 

 The pipeline will cross a number of existing roads, powerlines and a railway line: 

 

34 Not all land covered by the pipeline corridor will be acquired, valued and compensated. For example, road 
reserves and powerline wayleaves will not be acquired. 

35 Inclusive of economic trees listed in the 2012 Crop & Tree Rates Schedule, trees included in the additional list 
of tree rates agreed with the Chief Valuer (CV) in 2018, additional rates presented by the Project to the CV. 
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- Twenty (21) roads; 

- Nine (9) powerlines;  

- Three (3) underground water pipelines; and 

- One (1) railway line. 

 The pipeline route in Singida Region will cross 39 village tracks36, 101 cattle tracks, 
three (3) rivers, 17 seasonal rivers, one (1) stream, 13 seasonal streams, a few other 
water courses and two (2) valleys as well as a number of local footpaths. 

The figures provided are accurate at the time of issuing this RAP, however, modifications to 
figures may occur if PAPs query their valuations and amendments are made. Any changes 
will be captured in a separate register of changes. 

1.3 Content of Plan 
Table 1-2 summarizes the structure of the remaining chapters of this RAP. 

Table 1-2: RAP Structure Summary 

Chapter Content 

Chapter 2 
Project description focusing on the Singida Region describing the steps taken to avoid or 
minimize displacement. 

Chapter 3 

Regulatory framework including Tanzanian laws relating to land acquisition, compensation and 
resettlement; company standards of the Upstream Partners; applicable international guidelines 
and standards; and an analysis of the gaps between Tanzanian and international standards for 
land acquisition and involuntary resettlement. 

Chapter 4 
Principles and processes adopted for land acquisition, resettlement and compensation for the 
Project including identification of vulnerable individuals and groups. 

Chapter 5 
Overview of the socio-economic context of the region, district and Project affected wards and 
villages, in the Singida Region and the physical and economic displacement impacts of the land 
acquisition. 

Chapter 6 
Entitlement and compensation framework, including eligibility criteria, compensation options, the 
valuation methodology for land and assets, and the entitlements to be offered to PAPs to meet 
Tanzanian regulatory requirements and international standards. 

Chapter 7 Replacement housing and replacement land. 

Chapter 8 
Livelihood Restoration Plan (LRP) describing the approach to be adopted by the Project to 
restore, or improve where possible, the livelihoods and standard of living of persons displaced. 

Chapter 9 Vulnerable Peoples Plan. 

Chapter 10 
Describes the approach to stakeholder engagement, consultation and information disclosure 
related to the land acquisition program. A summary of engagement activities during the RAP 
planning is presented, along with more details in a supporting appendix (Appendix C).  

Chapter 11 
Describes the arrangements for the implementation of the RAP and related stakeholder 
engagement.  

Chapter 12 Describes the budget and schedule associated with the implementation of the RAP. 

 

36Tracks range from one (1) to two (2) meters in width and have no associated reserves and are utilized by 
people; and cattle tracks are up to three (3) meters in width and utilized by community and livestock and also 
have no associated reserves. 
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Chapter 13 
Describes the planned monitoring and evaluation of the land acquisition and resettlement 
program. 

1.4 Resettlement Planning Team 
The RAP has been prepared on behalf of and with the support of TEAM B.V. for the EACOP 
Project by the RAP Planning Consulting team, Digby Wells Consortium (DWC), which 
comprises: 

 The international environmental and social consulting firm, Digby Wells Environmental 
(DWE); 

 The Tanzanian firms PaulSam Geo-Engineering and Safety Training & Consulting 
Limited (STCL); and 

 The Tanzanian registered valuation firm, Whiteknights Real Estate and Investment 
Analysts Co. Ltd. (WK)37. 

The DWC team included: 

 Project Managers with expertise in resettlement planning; 

 Senior and junior registered Tanzanian valuers; 

 Senior and junior registered Tanzanian land surveyors; 

 Stakeholder engagement resources; 

 Health Safety and Environment (HSE) teams; 

 Logistical support teams; 

 Town planner; 

 Registered Tanzanian architect; 

 Internationally registered architect; 

 Registered Tanzanian structural engineer; 

 Registered Tanzanian quantity surveyor; 

 Agronomists; 

 Forest specialist; 

 Environmental specialists; and 

 Social specialists.  

 

 

37 It is a legal requirement in Tanzania that the valuation of assets for the purposes of compensation and land 
acquisition be undertaken by a registered valuer. 
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2 PROJECT DESCRIPTION 

2.1 Overall Project Description  
The Project entails the construction and operation of a 24-inch in diameter insulated, 
electrically trace heated, buried pipeline to transport crude oil from the inlet flange at 
Kabaale Pumping Station in the Hoima District of Uganda (in the area of the Lake Albert 
Development) to an export facility at a MST in the Tanga Region of Tanzania. The proposed 
pipeline route alignment through Tanzania is reflected in Figure 2-1.  

The pipeline will be buried at an average depth of between 1.8 and 2 m, the length is 
approximately 1,443 km, of which approximately 1,147 km is in Tanzania. 

The design flow rate of the pipeline will make it capable of transporting 216,000 barrels of 
crude oil per day (216 Kbpd). A key element of the design is temperature management to 
maintain the crude oil above pour point38 and as much as possible above wax appearance 
temperature (WAT). The project components responsible for this task are: 

 Electrical heat tracing (EHT); 

 Pumping station bulk heaters (later in Project life); and 

 MST bulk heaters. 

The pipeline will be buried, thermally insulated with polyurethane foam (PUF) and EHT will 
be installed for the entire length of the pipeline. EHT is a heating system used to raise and / 
or maintain the temperature of the pipe by an electrical heating element that runs in physical 
contact along the length of the pipeline. During pipeline commissioning, the EHT will heat the 
crude oil to keep it above 50°C. At plateau production, pipeline insulation will maintain crude 
temperature above 50°C without any additional heat supply. 

During the operational phase the EHT will provide heating during periods of reduced flow 
rates, shutdowns or when maintenance is required. This EHT system will require electrical 
power, which will be in the form of an underground cable that will be installed parallel to the 
pipeline trench. The power required for the EHT will be acquired from generators at the 
pumping stations and converted to the required voltage via step-down sub-stations located 
along the pipeline route. 

 

 

38 The temperature at which a liquid becomes semisolid and loses its flowing characteristics. 
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Figure 2-1: The EACOP Pipeline Route
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The main Project components in Tanzania include the following: 

Priority Area Facilities for Construction 

Early Works (EW) facilities (Project components) must be established before construction 
activities can proceed. These are collectively referred to as PAs and include the following 
components: 

 Coating Yards (CY)39; 

 Twelve (12) Main Camps and Pipe Yards (MCPYs40); and 

 Construction access roads41. 

The resettlement process related to land acquisition for these components has been 
addressed in the Priority Area (PA) RAP that is already completed42. 

Other Project Components 

These include: 

 Pipeline construction corridor: A 30 m wide corridor will be utilized during 
construction. The corridor might be wider in certain areas, depending on the local 
environment and construction requirements (such as stream / river crossings, road 
reserves and powerline wayleaves for example). The corridor will be rehabilitated43 

once construction is complete;  

 Export pipeline: Following construction, a permanent 10 m wide corridor is required 
for the safe operation and maintenance of the pipeline set within the 30 m 
construction corridor44. During operation, this corridor will be kept clear from deep-
rooting vegetation and permanent structures to ensure the safe operation of, and 

 

39 The pipe will be imported in sections with a fusion-bonded epoxy coating already applied. A CY facility will be 
constructed in Tanzania for these sections of pipe to then have insulation applied. 

40 These camps will consist of temporary housing, offices, a kitchen, a dining hall and recreation areas and will be 
located at reasonable intervals along the construction corridor. Each camp will also house a pipe yard, a 
sewerage treatment facility and waste management area, driveways within the facility and, in some cases, a 
helipad. One (1) of these facilities will be split across two (2) sites, a main camp (MC-13) and a pipe yard to 
store pipes (PY-13). At least two (2) of these camps (MCPY-08 and MCPY-16) will be used as marshaling 
yards for distribution of the pipes. 

41 These access routes will link up to the existing road network and will provide access to certain construction 
facilities and the pipeline construction corridor. The intention is these accesses will be built by the Project. Only 
a few of the PAs require new access roads to be constructed with others simply requiring very short entrance 
driveways into the facility from the existing road network to be built. 

42 Digby Wells Consortium (2018). EACOP Priority Areas Resettlement Action Plan. 
43 In areas categorized as Village Land prior to the Project, the 30 m wide corridor will be restored to grassland. 

In areas previously categorized as Reserved Land and designated as a protected and / or designated area (e.g. 
Forest Reserve, Game Reserve, Wildlife Management Area, Game Controlled Area and Open Area) land cover 
will be restored and land use managed to achieve equivalent biological capacity. 

44 Following engagements with the Government and review of the Tanzanian land tenure and legal framework, 
the 30 m construction corridor will be acquired permanently and converted to General Land. The Right of 
Occupancy (ROO) for the pipeline corridor will be granted to the TPDC and a lease for the full 30 m corridor 
provided to the Project Company. 
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easy access to, the pipeline for maintenance purposes. However, the operation of 
the pipeline will not present a barrier to people and livestock. Once the pipeline is 
buried, markers planted at regular intervals will be visible along the corridor; 

Above-Ground Installations 

 Sub-station: The EHT system will require electrical power, in the form of an 
underground cable that will be installed parallel to the pipeline trench. The power 
required for the EHT will be acquired from generators at two (2) of the pumping 
stations and converted to the required voltage via step-down sub-stations located at 
intervals along the pipeline route; and 

 Main Line Block Valves (MLBVs): MLBVs are required primarily to isolate a section of 
the pipeline in the event of a rupture (which is very unlikely, and the pipeline design 
includes a leak detection system (fiber optic cable) for the entire pipeline). MLBVs will 
be located at major crossing points, active seismic areas and at each of the pumping 
stations and pressure reduction sections. 

 Pumping stations: Four (4) pumping stations in Tanzania are located at strategic 
intervals along the pipeline and are used to monitor the flow in the pipeline and to 
boost the pipeline’s internal pressure and flow (if required) to ensure safe operating 
limits. Pump Station 6 (PS-6), is located in Msinko Village, Ughandi Ward, with the 
eastern-most part of the access road crossing into Iguari Village, Ntonge Ward in 
Singida Region; and 

 Pressure reduction stations: Two (2) pressure reduction stations in Tanzania will 
regulate the pressure in the pipeline to ensure continued flow and that the maximum 
allowable operating pressure is not exceeded when the oil exits the pipeline and 
enters the storage tanks. There will be an additional pressure reduction station at the 
MST. 

Marine Storage Terminal and Load out Facility 

 MST: The crude oil will be stored at the MST before it is moved to the offshore load-
out facility from where it is transported to the end user. The MST consists of floating 
roof tanks, discharge pumps and associated support systems, and a trestle with 
transfer lines that connects the MST to the load-out facility; 

 Load-out facility (LOF): From the MST, crude oil is discharged through pipelines to 
offshore LOF where it is loaded onto marine tankers for shipment to end users. A 
LOF will be constructed, including a jetty, to transfer crude oil to vessels (i.e. ships) at 
a sheltered deep-water site offshore; and  

 Jetty: A jetty of approximately 2 km in length will connect the MST with the LOF. 

Other components 

 Hydro test water storage facilities: These facilities are used to perform hydrostatic 
testing on the pipeline prior to commissioning to confirm the threshold measurement 
for the safe operation of the pipeline. 
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The GoT will acquire all land required for the Project on a permanent basis. The Government 
will provide a lease to the Project which will comply with the principles set out in the IGA (see 
Section 3.3). For the PAs a short-term lease of sufficient duration to support the 
construction, pipeline commissioning and construction facilities’ decommissioning, will be 
secured for the Project. On expiry of the lease, land will revert to the Government. 

Access restrictions to Project land during construction and operation will be determined on 
the basis of health and safety considerations. The PA coating yards, main camps and 
marshaling and pipe storage yards will be fenced. Access to these facilities will be strictly 
controlled. 

The AGIs will be fenced and access strictly controlled by the Project. The pipeline corridor 
will be unfenced, except where health and safety considerations require access restrictions. 
Existing vehicle crossings will be maintained. Where certain restrictions are unavoidable 
(e.g. during construction in specific areas), provisions will be made for crossings of the 
pipeline route by people, vehicles and livestock near the restricted zone. More details on the 
proposed land use restrictions for the pipeline corridor and other Project installations are 
contained within the RPF45. 

2.2 Overview of Project Elements in the Singida Region 
This RAP focusses on the Project elements to be constructed in the areas within the Iramba, 
Mkalama and Singida Districts of the Singida Region, namely; a pipeline construction 
corridor, export pipeline and associated AGIs. This section describes the: 

 Location and setting of the Project; 

 Land requirements; and 

 Land context. 

2.2.1 Location and Setting of the Project 

The land valued and to be compensated for the Project, within the Singida Region is 
approximately 1,131.4 acres (including orphaned land), with approximately 419.5 acres in 
Iramba District, 104.9 acres in Mkalama District and 607 acres in Singida District. This 
represents approximately 0.01% of the three (3) districts’ total land area. 

The pipeline directly impacts 17 of the 136 wards within the region including 31 villages. 
Figure 2-2, Figure 2-3 and Figure 2-4 illustrate the route of the pipeline Project through the 
Iramba, Mkalama and Singida Districts respectively. The route enters the region from the 
west through Igunga District in the Tabora Region (Kilometer Point (KP)-843.5) and 
traverses approximately 140 km to the east before crossing into Chemba District of the 
Dodoma Region (KP-984). 

 

45 Digby Wells Consortium (2018). East African Crude Oil Pipeline (EACOP), Tanzania Section: Resettlement 
Policy Framework (RPF) (September 2018).) (Digby Wells Environmental; PaulSam Consultants; Whiteknights 
Real Estate and Investment Analysts Company Ltd.). 
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Within the Singida Region, the pipeline traverses 54.42 km in the Iramba District before 
entering Mkalama District for 13.52 km and then traversing 72.85 km in the Singida District. 
Pump Station 6 (PS-6), is located in Msinko Village, Ughandi Ward, and part of the access 
road in Iguari Village, Ntonge Ward (KP-931). Further information is provided in Section 
2.2.2. 

It should be noted that the currently available Tanzanian Geographic Information System 
(GIS) dataset for administrative boundaries does not always align with data collected in the 
field. According to the currently available Tanzanian GIS data the pipeline corridor will 
passes through several wards within the region which field data shows differently. These are 
summarized as follows: 

 In Iramba District, Figure 2-2 shows the pipeline traversing five wards but bypassing 
the sixth affected ward (Shelui Ward) to the north. However, the field data indicates a 
short section of the pipeline route runs through Shelui Ward. In addition to this, field 
data indicates that an area identified within the dataset for administrative boundaries 
as part of the Ulemo Ward actually forms part of the seventh affected ward (Mukulu 
Ward) and the pipeline passes through Maluga Ward before exiting Iramba District. 

 In Mkalama District,  Figure 2-3 shows the pipeline traversing the Iguguno Ward. 
However, field data indicates in Mkalama District the pipeline only traverses Tumuli 
Ward. 
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Figure 2-2: Location of Pipeline in the Iramba District, Singida Region 



Resettlement Action Plan for the Singida Region 

 

East African Crude Oil Pipeline, Tanzanian Section 

Chapter 2  

 

September 2020         18 

 

Figure 2-3: Location of Pipeline in the Mkalama District, Singida Region 
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Figure 2-4: Location of Pipeline in the Singida District, Singida Region 
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2.2.2 Project Land Requirements in the Singida Region  

Table 2-1 below summarizes the length of the pipeline that crosses the relevant wards and 
villages in the Iramba, Mkalama and Singida Districts and the size of land impacted within 
each. 

Table 2-1: Summary of Pipeline Corridor in Singida Region 

District Ward Village 

Nearest KP 
Pipeline 

Length (km) 

Land 
cover 
area  

(Acres) 
Start End 

Iramba 

Mgongo 
Mseko 843.5 852 8.51 65.33 

Kizonzo 852 854 1.73 14.24 

Shelui Nkayala 854 858 4.03 31.77 

Mtoa46 

Kinkungu 858 861.5 3.62 28.72 

Tyeme 861.5 865 3.20 25.78 

Masagi 865 867 2.29 18.36 

Tyeme 867 870 2.70 22.54 

Masagi 870 872 2.25 19.04 

Ulemo Misigiri 872 875.5 3.28 25.62 

Mukulu 
Simbalungwala 875.5 882.5 7.33 55.76 

Mukulu 882.5 885 2.15 16.26 

Kyengege Makunda 885 892 7.18 55.54 

Maluga Ng'ang'uli 892 898 6.15 46.83 

Mkalama Tumuli 
Tumuli 898 903.5 5.70 43.95 

Milade 903.5 911.5 7.82 63.30 

Singida 

Msisi 

Ntondo 911.5 915.5 3.73 28.84 

Nkwae 915.5 920 4.69 37.63 

Msisi 920 923.5 3.53 26.98 

Ughandi 
Misinko (including PS 6 
and PS-6 access road) 

923.5 932.5 9.01 116.19 

Ntonge 

Iguari (including PS-6 
access road) 

932.5 934.5 1.93 15.99 

Ifombou 934.5 938.5 4.17 32.15 

Ilongero 
Madamigha 938.5 941 2.22 16.76 

Ilongero 941 943 1.88 15.11 

Mrama 

Mrama 943 945.5 2.65 19.49 

Idisimba 945.5 946.5 0.89 6.61 

Makhandi 946.5 947 0.73 5.39 

Kinyagigi 
Mitula 947 949 2.06 15.34 

Kinyagigi 949 953 3.93 29.62 

Merya Kinyamwambo 953 956.5 3.45 27.25 

Itaja Kinyamwenda  956.5 960.5 4.06 36.29 

 

46 The location of the village boundaries in relation to the pipeline corridor results in the pipeline crossing Tyeme 
Village and Masagi Village twice. 
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District Ward Village 

Nearest KP 
Pipeline 

Length (km) 

Land 
cover 
area  

(Acres) 
Start End 

Ngimu 

Mwighanji 960.5 965.5 4.73 39.61 

Ngimu 965.5 970.5 5.15 38.85 

Pohama 970.5 984.5 14.04 111.16 

SINGIDA REGION TOTAL   140.79 1,152.30 

2.2.3 Land Context  

This section of the pipeline corridor traverses three (3) land types being: 

 Village Land; 

 General Land; and 

 Reserved Land associated with specific infrastructure crossings of the pipeline 
corridor (e.g. roads and powerlines). 

The affected land in the villages is predominantly under unregistered customary tenure and 
used for agriculture. The intention, subsequent to acquiring the Village Land affected by the 
pipeline corridor and AGIs, is that the Village Land will be converted to General Land and 
leased to the Project.  The Project affects approximately 423 land parcels in the villages in 
Iramba District, 132 land parcels in the villages in Mkalama District and 873 in Singida 
District. Tenants are present on 6847 of these 1,428 land parcels through various 
agreements with the landholders. Land associated with road reserves and powerline 
wayleaves will not be converted into General Land. The Project will establish appropriate 
crossing agreements with the relevant government agencies. 

Schools: The corridor traverses Mseko Primary School in Mseko Village in Iramba District, 
affecting 32 trees, 0.5 acres of cotton and 2.88 acres of land. It also traverses the Milade 
Primary School premises in Milade Village in Mkalama District, affecting 1.447 acres of land 
and 46 trees 

Mgori Forest: This community forest (is not under administration of TFS) is located in 
Ngimu Ward, Singida District. This forest is centrally located in Singida District and is a 
village forest on Village Land, collectively managed in partnership with local forest 
authorities, Singida District Council and external advisors. Mgori Forest comprises of 
approximately 100,000 acres of miombo woodland. The Project will impact 71.86 acres of 
forest in Pohama Village, Ngimu Ward. People are dependent on the forest for a variety of 
livelihoods and ecosystem services, in particular those associated with the harvesting of 
natural products such as building poles, firewood and honey. The 71.86 acres affected by 
the Project contains 947 m3 of wood, in addition to 5,902 trees. 

 

47 With tenants present on 19 land parcels in Iramba District, ten (10) land parcels in Mkalama District and 39 
land parcels in Singida District. 
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Infrastructure and Other Crossings: The pipeline corridor within the Iramba District will 
cross five (5) roads (two (2) under the jurisdiction of TANROADS and three (3) under the 
jurisdiction of TARURA), with associated reserves. Four (4) powerlines with wayleaves will 
be crossed. The pipeline corridor within the Mkalama District will cross three (3) roads 
(under the jurisdiction of TARURA), with associated reserves. The pipeline corridor within 
the Singida District will cross 13 roads (three (3) under the jurisdiction of TANROADS and 
ten (10) under the jurisdiction of TARURA), with associated reserves. Seven (7) powerlines 
with wayleaves and one (1) railway line with associated reserve. 

These crossings (and associated reserves and wayleaves) will not be acquired. They will 
remain under the jurisdiction of the relevant Agencies (e.g. TANROADS, TARURA, 
TANESCO, TRC, etc.). 

Community Tracks, Cattle Tracks, Streams and other crossings48: The pipeline corridor 
in the Iramba District will cross 14 village tracks and 17 cattle tracks. In the Mkalama District, 
four (4) village tracks and four (4) cattle tracks. In the Singida District, 21 village tracks and 
80 cattle tracks will be crossed. The land associated with these crossings is Village Land. 
During construction, the construction contractor will be required to maintain and / or provide 
alternative temporary crossing points to allow safe passage across the corridor at all times. 

Iramba District Council confirmed jurisdiction over three (3) rivers (two (2) in Nkyala Village, 
one (1) in Makunda Village). In addition, four (4) seasonal rivers fall within their jurisdiction 
will be crossed (one in Tyeme village, one in Mseko village, one between Kinkungu and 
Tyeme villages, and one between Masagi and Tyeme villages). One (1) stream (Makunda 
Village) and two (2) valleys (one (1) in Masagi and one (1) in Kizonza) under their jurisdiction 
will be also crossed.  

In Mkalama District the pipeline will cross six (6) seasonal rivers (all within the Milade Village 
and under Mkalama District Council jurisdiction), 13 seasonal streams and a few other water 
courses. In Singida District, seven (7) seasonal rivers will be crossed. 

Two (2) underground water pipelines will be crossed by the pipeline corridor in Idisimba and 
Kinyagigi Villages in Singida District and one (1) water pipeline in Mukula Village in Iramba 
District will also be crossed. The water pipeline in Idisimba Village is located within a cattle 
track.  

2.3 Activities to Avoid or Minimize Displacement 
International good practice requires that displacement be avoided or minimized wherever 
feasible through the assessment of alternative Project and engineering designs and the 
application of various criteria. 

 

48 Tracks range from one (1) to two (2) meters in width and have no associated reserves and are utilized by 
people; and cattle tracks are up to three (3) meters in width and utilized by community and livestock and also 
have no associated reserves. 
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Several alternative pipeline routes were identified during the early stages of the development 
of the Project. The routing process began with the identification of regional areas of interest. 
This was followed by numerous screening studies to evaluate environmental, social, geo-
hazards, constructability and terrain (including river crossings and slopes) constraints for 
pipeline routing at a broad scale. 

This work culminated in the selection of eleven 50 km wide corridor combinations for more 
detailed evaluation. Secondary information was used to assess the potential corridors using 
a geographic information system (GIS) and three (3) corridor options were identified for 
further evaluation, two (2) through Kenya (northern and southern corridors) and one (1) 
through Tanzania. 

Using higher-resolution satellite imagery the corridors were refined through further analysis 
of the constraints identified above. Following this work, the Uganda-Tanzania route was 
selected. Subsequently, the route corridor was reduced to two (2) kilometers in width in 2016 
and 2017 to 100 m wide. During 2018 the route corridor was reduced to a 30 m wide corridor 
within which, the construction and operational pipeline corridor will be located. 

In the site selection for these sites; technical, environmental, socio-economic and cultural 
heritage criteria were considered including the following overriding requirements to: 

 Minimize land acquisition and physical displacement specifically; 

 Minimize distances from the main road network where applicable;  

 Avoid populated areas and nationally protected areas of biodiversity value; and 

 Take cognizance of the terrain type and topography. 

Further details on the pipeline route selection and minimization of impacts are detailed in the 
EACOP Project ESIA49. 

The Project is continuing to review the findings of the land acquisition, socio-economic 
household surveys and SELI surveys alongside the design to identify locations where 
physical and economic displacement impacts could be further avoided, reduced and / or 
minimised. This is an ongoing process and is being further informed by the engagement 
program with PAPs, PACs and other stakeholders. 

 

49 East African Crude Oil Pipeline ESIA, 2019. 
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3 LEGAL AND POLICY CONTEXT  
This section draws from the legal context described in the Resettlement Policy Framework 
(RPF50), which is applicable to all Project RAPs and summarizes the legislative and policy 
requirements that the Project must meet to acquire land, compensate for assets and 
complete resettlement, including: 

 Relevant Tanzanian legislation, regulations and policy (Section 3.1); 

 Corporate standards of the Upstream Partners (Section 3.2); 

 Inter-governmental Agreement (IGA) and (Section 3.3); 

 The applicable international financing standards (Section 3.4) adopted by the Project 
in particular: 

- The Equator Principles (EPs); 

- IFC PS1 (Assessment and Management of Environmental and Social Risks 
and Impacts); 

- PS5 (Land Acquisition and Involuntary Resettlement); 

- PS7 (Indigenous Peoples); 

- PS8 (Cultural Heritage);  

- The applicable international conventions, specifically, the International Labor 
Organization (ILO)’s C169 (Indigenous and Tribal People’s Convention), the 
African Commission on Human and Peoples’ Rights (ACHPR); and the United 
Nations (UN) Declaration on the Rights of Indigenous Peoples; and 

- A gap analysis of national legislation and international financing standards and 
a way forward approach to address any gaps identified (Section 3.5). 

3.1 Summary of Tanzanian Regulatory Framework 
Tanzania has a range of laws and policies related to categories of land, land tenure, land 
acquisition, compensation and resettlement. Under Tanzanian Law, land is categorized as 
follows: 

 Reserved Land: Land set aside for special purposes including wildlife reserves, 
forest reserves, marine parks, road reserves and land reserved for public utilities and 
highways. Specific legal regimes govern these lands under the laws used to establish 
the various forms of Reserved Land such as the Forests Act, National Parks Act, 
Wildlife Conservation Act, and Land Acquisition Act; 

 

50 A detailed regulatory framework can be found in Chapter 3 and Appendix A of the EACOP RPF (September 
2018). 
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 Village Land: Includes all land inside the boundaries of registered villages, where
the VDCs and Village Assemblies are given powers to manage land. The Village
Land Act (1999 as amended from time to time) specifies how this is to be achieved;
and

 General Land: Is defined in The Land Act, 1999 as “all public land which is not
Reserved Land or Village Land and includes unoccupied or unused village land” and
is managed by the Commissioner for Lands.

The land affected in the Singida Region is predominantly Village Land and Reserved Land. 

The key legislation for land acquisition and compensation in Tanzania is listed below and 
discussed in detail in the RPF51: 

Overarching Laws and Guidance: 

 Constitution of the United Republic of Tanzania, 1977;

 The National Land Policy, 1997; and

 Petroleum Act No. 8, 2015.

Other Relevant Acts and Regulations: 

• The Land Act, 1999, Cap 113 R.E. 2018 (as amended from time to time);

• The Land Acquisition Act, 1967, Cap 118 R.E. 2018 (as amended from time to time);

• The Village Land Act, 1999, Cap 114 R.E. 2018 (as amended from time to time);

• The Village Land Regulations, 2001;

• The Graves (Removal) Act, 1969;

• The Antiquities Act, 1964, and Antiquities (Amendment) Act, 1979;

• The Land Disputes Courts Act, 2002;

• The Valuation and Valuers Registration Act, 2016;

• The Valuation and Valuers (General) Regulations, 2018;

• The Forest Act, 2002;

• The Roads Management Regulations, 2009;

• The National Parks Act, 2002;

• The Marine Parks and Reserves Act, 1994;

• The Urban Planning Act, 2007;

• The Water Resources Management Act, 2009;

• The Wildlife Conservation Act, 2013

51 East African Crude Oil Pipeline – Resettlement Policy Framework RPF, 2018 
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 The Environmental Management Act, 2004; 

 The Mining Act, 2017; 

 The Road Act, 2007; and 

 The Electricity Act, 2008. 

Other Relevant Policies: 

 The National Human Settlements Development Policy, 2000; 

 Forest Policy, 1998; 

 Water Policy, 2002; 

 Agricultural and Livestock Policy, 1997; and 

 Tanzania Women and Gender Policy, 2000. 

3.2 Corporate Environmental and Social Commitments  
The Upstream Partners each have corporate policies that include Environment, Health and 
Safety policies, Ethics Charters, commitments to the protection of biodiversity and strategies 
for operating in sensitive environments. The relevant social commitments, including 
stakeholder engagement, are summarized for each partner in Table 3-1. 

In the absence of EACOP Project specific standards, and in advance of the pipeline 
company developing its standards, EACOP is applying some of Total SA standards to the 
Project including: 

 Code of Conduct; 

 Health, Safety and Environment (HSE) Charter; 

 Security Charter; 

 Charter of Principles and Guidelines on Indigenous and Tribal Peoples; 

 Business Integrity Guide; and 

 Human Rights Guide. 

Summaries of the three (3) Partners’ commitments to social responsibility are presented in 
table below. 

. 
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Table 3-1: Project Partners’ Commitments to Social Responsibility 

Company  Policies  

Total E&P Uganda 
B.V. (TEPU). 

TEPU commits, among others, to: 

 Developing transparent, constructive relationships with all of its stakeholders; 

 Reducing negative socio-economic impacts related to its operations; 

 Participating in the economic diversification of host communities and countries by 
supporting local initiatives; 

 Contributing to human development by emphasizing education and the strengthening 
of local skills and capacities; and 

 Enhancing the value of the historical, natural and cultural heritage of local communities. 
In their HSE Charter, the Company commits itself to comply with applicable Tanzanian 
laws and regulations, international standards, as well as Total Group policies in the fields 
of HSE. In matters of safety, health, environment and quality, the Company further adopts 
a constructive attitude based on open dialogue with stakeholders and outside parties. 
Through its social commitment, it focuses on developing its activities in harmony with the 
neighboring communities. In its Ethics Charter, Company commits to contributing to the 
social and economic development of the countries in which it operates, in compliance with 
local legislation and regulation. It is committed to protecting the environment and 
respecting local cultures. 

CNOOC Uganda 
Limited (CUL) 

CUL, in its social policies, is committed to contributing to the economic development of the 
country and ensuring that the communities where CUL operates benefit from their 
operations. CUL will operate in compliance with Tanzanian laws and regulations and 
pursue high standards of business ethics and corporate governance and implement 
advanced standards and industry best practice. It is committed to pursuing a win-win 
relationship with stakeholders, and to respect the rights and interests of stakeholders, by 
supporting local communities in the development of education, and contributing to poverty 
alleviation, among others. 

Tullow Uganda 
Operations Pty Ltd 
(TUOP) 

In its Environment and Social Performance Standard, TUOP states that it will comply with 
the requirements of all applicable host country laws and regulations and apply their 
Standard where their requirements are more stringent than host country laws. The 
Standard requires that a robust stakeholder engagement process is followed, which is 
well-planned and coordinated, including the identification of potential stakeholders and the 
participation of project impacted people to discuss and contribute to project design, scope, 
impacts and mitigation measures prior to the start of project activities. 
In its policy statement on human rights, TUOP commits to human rights due diligence from 
the start of a potential project and to actively engage employees and contractors with 
appropriate cultural awareness training. TUOP will undertake all its operations in 
conformity with the Voluntary Principles on Security and Human Rights (VPSHR). 

3.3  Inter-Governmental Agreement 
The IGA was signed by the Governments of Uganda and Tanzania on 26th May 2017. Within 
the IGA, Article 3 establishes the land rights framework. This framework addresses: 

 Fair, transparent, legally enforceable and clear terms in favor of the Project; 

 Availability of land rights and integrity of the pipeline system including; 

- Clearly identifiable, registrable title; 

- Free from third party encumbrances, rights or claims; 

- Strongest available title (or for temporary land, an appropriate title / right); 

- Duration for the entirety of the Project (or for temporary land, as long as 
needed by the Project); 
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- Uninhibited implementation of the Project; 

- The enabling of full ownership of all Project facilities; 

- IFIs’ right to legal, valid and enforceable first priority security; and  

 Compliance with Environmental Health, Safety and Security (EHSS) and Human 
Rights Standards at a national and international level. 

In comments received from the GoT on the RPF, the GoT noted ‘the Government has 
confirmed to the investors that land taking will be based on the perspective of local and 
International Standards (reference is made to Article 3 of the IGA)’. 

The HGAs for the Project between the Upstream Partners and the Governments will follow 
on from the IGA and will cover, in their remit, agreement over land rights. The HGA is 
currently under development and discussion between the Upstream Partners and the GoT 
and is yet to be signed. However, the Project will adopt the IGA principles above and these 
are reflected in the processes undertaken to develop the RAP including socio-economic and 
asset surveys, valuation methods and the determination of cash and in-kind compensation. 

3.4 International Guidance and Standards 

3.4.1 Equator Principles 

The Equator Principles are a risk management tool adopted by numerous financial 
institutions in 37 countries to identify, assess and manage environmental and social risks. 
The Equator Principles are largely based on the IFC’s PSs with some additional 
requirements for lenders who have adopted the Equator Principles. As the Project may be 
seeking funding from Equator Principles financial institutions, the process for land 
acquisition, compensation and resettlement must recognize the applicable international 
standards within the Equator Principles. 

3.4.2 International Finance Corporation Performance Standards (2012) 

The IFC, a member of the World Bank Group, has adopted a suite of PSs on social and 
environmental sustainability. The IFC applies these PSs to manage project-related social 
and environmental risks and impacts, and to enhance development opportunities in its 
private sector financing. The specific PSs considered applicable to the RAPs are 
summarized below: 

Performance Standard 1: Assessment and Management of Environmental and Social 
Risks and Impacts 

PS1 establishes the importance of: 

 An integrated assessment to identify the environmental and social impacts, risks, and 
opportunities of projects; 

 Effective community engagement through disclosure of project-related information 
and consultation with local communities on matters that directly affect them; and 
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 The client’s management of environmental and social performance throughout the 
life of the Project. 

The specific objectives of PS1 are: 

 To identify and assess social and environmental impacts, both adverse and 
beneficial, in the Project’s area of influence; 

 To avoid, or (where avoidance is not possible,) minimize, mitigate, or compensate for 
adverse impacts on workers, affected communities, and the environment; 

 To ensure that affected communities are appropriately engaged on issues that could 
potentially affect them; and 

 To promote improved social and environmental performance of companies through 
the effective use of management systems. 

Performance Standard 5: Land Acquisition and Involuntary Resettlement 

The Project will require the involuntary resettlement of all households and assets located 
within the Project footprints thereby making PS5 applicable. The main objectives of PS5 are: 

 To avoid, and when avoidance is not possible, minimize displacement by exploring 
alternative project designs; 

 To avoid forced eviction; 

 To anticipate and avoid, (or where avoidance is not possible,) minimize adverse 
social and economic impacts from land acquisition and / or restrictions on land use 
by, (i) providing compensation for loss of assets at replacement cost52 and (ii) 
ensuring that all resettlement activities are implemented with appropriate disclosure 
of information, consultation, and the informed participation of those affected; 

 To improve, or restore, the livelihoods and standards of living of displaced persons; 
and  

 To improve living conditions among physically displaced persons through the 
provision of adequate housing with security of tenure53 at resettlement sites. 

According to IFC PS5, displaced persons may be classified as persons: 

 Who have formal legal rights to the land or assets they occupy or use; 

 

52 Replacement cost is defined as the market value of the assets plus transaction costs. In applying this method 
of valuation, depreciation of structures and assets should not be taken into account. Market value is defined as 
the value required to allow Project Affected Communities (PAC) and persons to replace lost assets with assets 
of similar value. The valuation method for determining replacement cost should be documented and included in 
applicable Resettlement and / or Livelihood Restoration Plan (LRP). 

53 Security of tenure means that resettled individuals or communities are resettled to a site that they can legally 
occupy and where they are protected from the risk of eviction. 
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 Who do not have formal legal rights to land or assets, but have a claim to land that is 
recognized or recognizable under national law; or 

 Who have no recognizable legal right or claim to the land or assets they use / 
occupy. 

PS5 also includes the following requirements: 

 Provide opportunities to displaced people to derive appropriate development benefits 
from the Project; and 

 Where land is collectively owned, land-based compensation should be offered, where 
possible. 

Involuntary resettlement refers both to physical displacement (resettlement or loss of shelter) 
and economic displacement (loss of assets, or access to assets, that leads to loss of income 
sources and / or other means of livelihood), as a result of project-related land acquisition and 
/ or restrictions on land use. Resettlement is considered involuntary when affected persons 
or communities do not have the right to refuse land acquisition and restrictions on land use 
that result in physical or economic displacement. This occurs in cases of lawful 
expropriation, or restrictions on land use, or in negotiated settlements in which the buyer / 
developer can resort to expropriation or impose legal restrictions on land use if negotiations 
with the seller fail54. 

PS5 applies to all physical and / or economic displacement resulting from the following types 
of land-related transactions: 

 Land rights, or land use rights, acquired through expropriation or other compulsory 
procedures in accordance with the legal system of the host country; 

 Land rights, or land use rights, acquired through negotiated settlements with property 
owners or those with legal rights to the land if failure to reach a negotiated settlement 
would have resulted in expropriation or other compulsory procedures; 

 Project situations where involuntary restrictions on land use and existing access to 
natural resources cause a community, or groups within a community, to lose access 
to resource usage where they have traditional or recognizable usage rights; 

 Certain Project situations requiring evictions of people occupying land without formal, 
traditional, or recognizable usage rights; and  

 Restriction on access to land or use of other resources including communal property 
and natural resources. 

When displacement cannot be avoided, the project sponsor will offer displaced persons and 
communities’ compensation for the loss of all assets at full replacement cost, as well as 

 

54 IFC PS5 does not apply to resettlement resulting from voluntary land transactions (i.e., market transactions in 
which the seller is not obliged to sell, and the buyer cannot resort to expropriation or other compulsory 
procedures sanctioned by the legal system of the host country if negotiations fail). 
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other assistance as provided in PS5, to help them improve or restore their standards of living 
and livelihoods. Compensation standards shall be transparent and applied consistently to all 
the communities and persons affected by the displacement. 

Replacement cost is defined as the market value of affected assets plus transaction costs. In 
applying this method of valuation, depreciation of structures and assets should not be taken 
into account. Market value is defined as the value that is required to enable affected persons 
and communities to replace lost assets with new assets of similar value or utility. Security of 
tenure must be provided at the resettlement site, meaning that resettled individuals or 
communities are resettled to a site that they can legally occupy without the risk of eviction. 

According to IFC PS5, preference should be given to land-based resettlement strategies for 
displaced persons whose livelihoods are land-based. Strategies may include resettlement on 
public land with the agreement of government, or on private land acquired or purchased for 
resettlement. Whenever replacement land is offered, it should provide for land that is at least 
equivalent to that of the old site. 

Where physical displacement occurs, PS5 further requires that a RAP shall be developed 
and implemented. The RAP must provide a comprehensive action plan for addressing 
resettlement impacts. It should describe the procedures and activities that will be taken to 
mitigate adverse project impacts, compensate for all losses, and provide development 
benefits to those who will be resettled or displaced as a result of the Project. The project 
sponsor shall be fully responsible for the resettlement process. 

In order to comply with the above requirements, the project sponsor will carry out a census 
with appropriate socio-economic baseline data to identify all persons who will be displaced 
by the Project, and to determine who will be eligible for compensation and / or resettlement 
assistance and to discourage the inflow of people who are ineligible for these. A cut-off date 
for eligibility under the proposed Project should also be established. Information on the cut-
off date shall be well documented and disseminated throughout the Project area. 

PS5 requires that the RAP is disclosed to the relevant authorities and affected parties prior 
to implementing resettlement. Provision of compensation and restoration of livelihoods of 
those affected by the Project shall be ensured prior to any actual resettlement. Possession 
of land for project activities should take place only after compensation has been paid, or 
alternatively, if suitable guarantees of compensation have been made to the affected parties’ 
satisfaction. Replacement housing and related public infrastructure and services and moving 
allowances must be provided to affected persons in accordance with the RAP provisions. 

PS5 further requires that particular attention be given to the needs of vulnerable persons and 
groups. These are defined as those below a defined poverty line, the landless, the elderly, 
women and children, indigenous groups and ethnic minorities, the disabled, orphans, and 
otherwise disadvantaged persons. In particular, the RAP must provide: 

 Additional targeted assistance (for example credit facilities, training and employment) 
and opportunities to restore, and preferably improve, their income-earning capacity, 
production levels and standards of living to displaced persons whose livelihoods or 
income levels are adversely affected; and 
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 Transitional support to economically displaced persons where necessary, based on a 
reasonable estimate of time required to restore income-earning capacity, production 
levels, and standards of living. 

Performance Standard 7: Indigenous Peoples 

Many Indigenous Peoples’ (IPs) cultures and identities are inextricably linked to the lands on 
which they live and the natural resources on which they depend. In many cases, their 
cultures, identities, traditional knowledge, and oral histories are connected to, and 
maintained through the use of, and through relationships with, these lands and natural 
resources, thus, Project impacts on lands, forests, water, wildlife, and other natural 
resources may affect their institutions, livelihoods, economic development, and their ability to 
maintain and develop their identities and cultures. PS7 sets out specific requirements when 
projects affect these IPs and relationships. 

The applicability of PS7 should be established during a project’s environmental and social 
risks and impacts the identification process. 

The specific objectives of PS7 are: 

 To ensure that the development process fosters full respect for the human rights, 
dignity, aspirations, culture, and natural resource-based livelihoods of IPs; 

 To anticipate and avoid adverse impacts of projects on communities of IPs, or when 
avoidance is not possible, to minimize and / or compensate for such impacts; 

 To promote sustainable development benefits and opportunities for IPs in a culturally 
appropriate manner; 

 To establish and maintain an ongoing relationship based on Informed Consultation 
and Participation (ICP) with the IPs affected by a project throughout the project’s 
lifecycle; 

 To ensure the Free, Prior and Informed Consent (FPIC) of the Affected Communities 
of IPs when the circumstances described in the Performance Standard are present; 
and 

 To respect and preserve the culture, knowledge, and practices of IPs. 

This PS is relevant for the approach to resettlement on the Project and is described here. 
One (1) PAH from the Barabaig ethnic group was registered in Mkalama and this PAH will 
be monitored for vulnerability to livelihood restoration and the ability to adapt to changed 
circumstances. 

Performance Standard 8: Cultural Heritage 

PS 8 recognizes the importance of cultural heritage for current and future generations. The 
specific objectives of PS8 are to: 

 Protect cultural heritage from the adverse impacts of project activities and support its 
preservation; and 

 Promote the equitable sharing of benefits from the use of cultural heritage. 
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In the selection of the chosen pipeline route, the location and proximity to culturally sensitive 
and potentially sensitive sites were considered. More detailed identification and assessment 
of potentially affected sites have also been undertaken in the Project ESIA55 as well as 
monitoring undertaken during the geophysical and geotechnical surveys. The protection and 
management of known and chance finds during construction will be addressed through 
construction management plans, including site monitoring and management during 
construction, and use of the Project’s Chance Finds Procedure. In the Singida Region 224 
graves were identified within the corridor during the valuation process these graves will be 
removed and reinterned in accordance with the Graves (Removal) Act, 1969. One grave 
which is used as a spiritual site was identified during the RAP surveys in the Merya Ward of 
the Singida District.  Land and assets (i.e. grave) associated with these sites has been 
valued. Impacts on affected spiritual sites will be managed by the Project under the Cultural 
Heritage Management Plan, including liaison with communities over supporting ceremonies 
etc. 

3.4.3 Human Rights Considerations 

As set out in the IGA framework, the Project has agreed to address Human Rights 
Standards at a national and international level. The UN norms acknowledge the universality, 
indivisibility, interdependence, and interrelatedness of human rights, including the right to 
development, which entitles every person to participate in, contribute to and enjoy economic, 
social, cultural and political development in which human rights and fundamental freedoms 
can be realized. 

The protection of basic human rights is primarily the responsibility of the State. However, in 
terms of international good practice, private companies are required to respect human rights 
and avoid infringing on the human rights of others. The United Nations Global Compact 
(UNGC) initiative challenges businesses to embrace and enact basic principles with respect 
to human rights. The UN Guiding Principles on Business and Human Rights (2011) set out 
the corporate responsibility to respect human rights; avoid, prevent and mitigate adverse 
impacts; and establish operational level grievance mechanisms for individuals or 
communities who may be adversely impacted, in order to facilitate remediation. 

The IFC PSs provide further insight into how initiatives like the UNGC can improve the 
human rights performance of project sponsors. The IFC Good Practice Note on the Design 
of Grievance Mechanisms (Guidance Note 7 of 2009), establishes that credible and effective 
grievance mechanisms are part of a broader framework for companies to address human 
rights issues in their business operations.  

The IFC PSs furthermore require that the dignity, human rights and welfare of communities 
affected by development projects are protected. 

The Project has commissioned a human rights impact assessment, which reviewed potential 
human rights impacts related to resettlement and potential vulnerable groups, including 

 

55 East African Crude Oil Pipeline -ESIA, 2019 
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women and vulnerable ethnic groups that may self-identify as IPs.  Further human rights 
review and guidance are being implemented to further assess the potential impacts that are 
relevant to the RAP in Singida and other areas.   

3.5 Gap Analysis between Tanzanian Legislation and 
Performance Standard 5 

Table 3-2 provides an overview of the Tanzanian legislative requirements and IFC PS5 with 
regard to resettlement and compensation. Any significant gaps between the two (2) sets of 
requirements are identified and a way forward is outlined to be adopted during the 
resettlement planning and implementation. 

This RAP presents an updated gap analysis to the one presented in the RPF. The agreed 
way forward for all the gaps has been adopted in the RAP planning and associated activities. 

This RAP confirms that, where a discrepancy exists between IFI requirements (e.g. IFC 
PS5) and national legislation, the more stringent of the two (2) will be used and / or applied. 

Table 3-2: Comparison of Relevant Tanzanian Legislation and IFC PS5 

Tanzanian Legislation IFC PS5  Way Forward 

Valuation of Land and Assets 

 Market rates for land; 

 Replacement cost for 
structures; 

 Rates for crops and trees 
based on extensive research 
and published by the Chief 
Valuer (CV) (valid for up to 
five (5) years); and 

 Crops in abandoned field to 
receive 50% of designated 
market value. 

 Replacement cost not 
taking depreciation into 
account; 

 All affected land eligible for 
compensation; 

 Rates to be current; and  

 Transaction costs to be 
made over as 
compensation. 

Valuation Reports and Compensation 
Schedules shall introduce: 

 Tanzanian Entitlements (to be approved by 
CV) (also referred to as Part I); 

 Additional Project-specific entitlements and / 
or compensation options to meet 
international financing standards (for the 
information of the CV) (also referred to as 
Part II); and 

 Affected persons will be informed of 
additional entitlements offered by the Project. 

Valuation Methodology: 

 Rates agreed with CV; 

 Full replacement cost without taking 
depreciation into account; and 

 Valuation of entitlements under Tanzanian 
law presented in a separate report from 
entitlements to meet international financing 
standards of the Compensation Schedules.56 
 
 
 

 

56 It should be noted that, the valuation conducted according to Tanzanian law outlined in the Valuation Reports 
for Singida Region are to be approved by the CV of the GoT as per Regulation 11 of the Valuation and Valuers 
(General) Regulations, 2018. The valuation for additional entitlements and compensation options under IFI 
standards as defined in IFC PS5 on Land Acquisition and Involuntary Resettlement is presented separately 
Specific measures to meet these requirements in the context of this Project were also set out in the RPF 
developed for the overall Project and are presented in this RAP in more detail. It is understood that the 
additional entitlements required to meet IFC PS5 do not require the approval of the CV of the GoT but will 
nevertheless be shared with the CV. 
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Tanzanian Legislation IFC PS5  Way Forward 

Socio-Economic Surveys 

 Not required.  Requires socio-economic 
survey. 

 Project will undertake socio-economic 
surveys of Project Affected Households 
(PAHs)57; and 

 Data will be used to inform the livelihood 
restoration and in-kind compensation 
options58. 

Cut-off Date for Eligibility 

 Cut-off date set as 
commencement of valuation.  

 Cut-off date to be 
established by Project. 

 Cut-off date triggered by valuation, in line 
with Tanzanian law. 

Eligibility of PAP – without formal rights or claims to land / informal occupiers 

 Only people with recognized 
land use / owner rights 
(including customary) qualify 
for compensation; and 

 Informal occupiers do not 
qualify for compensation. 

 Informal occupiers 
compensated for 
improvements on land (i.e. 
for loss of assets other 
than land) present at the 
cut-off date for eligibility;  

 A choice of options to 
relocate them with security 
of tenure without the risk of 
facing forced eviction; and 

 Resettlement assistance to 
restore livelihoods.  

 Recognize and appropriately compensate 
PAPs with formal and informal land rights 
and those with no recognizable right or 
claim; 

 Not required to compensate those who 
encroach on the Project area after the cut-off 
date for eligibility; and 

 Compensation for PAPs not considered 
eligible under the Tanzanian legal 
requirements would be included within the 
separate Valuation Report and 
Compensation Schedules on additional 
entitlements for international financing 
standards (IFS). 

In-kind Compensation Options and Resettlement Assistance 

 Provision of replacement 
land generally not offered. 
Regulations allow provision 
of a comparable plot of land 
or building(s); practice 
generally is cash59; and  

 Range of support 
allowances including 
disturbance, transport and 
accommodation allowances, 
and loss of profits, for 
eligible PAPs.  

 Cash compensation for 
land-based livelihoods is 
considered appropriate 
where the land taken is a 
small fraction of the 
affected asset and the 
residual land is 
economically viable; 

 Otherwise, requires choice 
of replacement land / 
housing or cash or 
combination; and 

 Relocation support 
allowances such as for: 

 Eligibility for in-kind compensation options 
will be related to significance of impacts on 
livelihoods: 

- Persons losing only a small fraction of their 
land (with the remainder being 
economically viable60) receive cash 
compensation for that land; and 

- In cases of significant impact61, offer 
eligible PAPs a choice between cash or 
replacement land / housing (i.e. in-kind 
compensation) or a combination of cash 
and in-kind compensation; and 
resettlement assistance. 

 VRs will distinguish between the standard 

 

57 Findings of socio-economic studies including living standards and the livelihoods of PACs are presented in 
Chapter 5. The outcomes of housing studies undertaken in relation to replacement housing design are outlined 
in Chapter 7; 

58 Livelihood restoration and in-kind options to address IFC PS5. 
59 The Land (Compensation Claims) Regulation 2010 allows, at the option of the government, provision of ‘A plot 

of land of comparable quality, extent and productive potential to land lost; A building or buildings of comparable 
quality, extent and use to the building or buildings lost.’ The provision of replacement land and / or housing is 
not generally provided in practice via this rregulation; rather, Tanzanian RAPs reviewed offer this through 
application of international financing standards. 

60 Assessment of the economic viability of the remaining portions of land will include consideration of other 
unaffected land available to the PAP, as well as this land, is sufficiently productive to ensure livelihoods can be 
maintained or restored to at least pre-displacement levels. 

61 “Significant impact” comprises physical displacement as well as loss of all or most land available to the PAP. 
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Tanzanian Legislation IFC PS5  Way Forward 

disturbance, vulnerability, 
transportation and 
temporary accommodation. 

Tanzanian entitlements of cash and the 
additional in-kind compensation options 
offered for international financing standards; 
and  

 In-kind compensation options and additional 
resettlement assistance for IFS would be 
contained within (Part II) the additional 
entitlements for IFS VRs and Compensation 
Schedules. 

Vulnerable Individuals and Groups 

 No special support required 
for vulnerable groups. 

 Additional attention and 
support measures to 
vulnerable groups. 

 Identify vulnerable groups and provide 
special attention and support measures. 

Timing of Compensation Payments 

 Valuation valid for a 2-year 
period but payment within 
six (6) months of approval of 
VR by the CV, and if 
payment is delayed it is 
subject to interest. 

 Payment prior to 
possession of land.  

 Project responsible for payment of cash 
compensation and delivery of in-kind 
compensation entitlements and resettlement 
assistance; 

 Compensation paid in line with Tanzanian 
law; 

 Project would only seek land access after:  
- Reasonable notice to vacate / yield 

possession has occurred (minimum of six 
(6) weeks); 

- All cash compensation has been paid 
and eligible physically displaced PAPs 
have been offered and moved to 
permanent replacement housing62 
(where selected and eligible) while 
relevant other in-kind compensation / and 
resettlement assistance is in process; 
and  

- Required land transfer, provision of ROO 
to TPDC, Project lease and other 
arrangements are in place with relevant 
GoT agency. 

Livelihoods Restoration 

 Does not generally require 
livelihood restoration 
support; and 

 Regulations allow that 
compensation can include 
plants and seedlings; regular 
supplies of grain and other 

 Requires livelihood  Livelihood restoration entitlements 
committed to within the (Part II) Additional 
Entitlements for IFS VRs and Compensation 
Schedules and further detailed in the RAP as 
additional Project-specific entitlements to 
meet international financing requirements; 
and 

 

62 The Project intends to construct replacement houses in a time frame that physically displaced PAPs affected 
by the pipeline corridor will move straight into replacement housing and will not need to be moved into 
temporary accommodation. However, there may be instances where this is required, such as where the PAPs 
elect to have a replacement dwellings structure constructed on their existing homestead and for safety reasons 
it is not considered appropriate for these households to remain living on the homestead during this construction. 
In such instances the Project will work closely with PAPs and relevant authorities to secure appropriate 
temporary accommodation and support the PAPs during this transition period.  
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Tanzanian Legislation IFC PS5  Way Forward 

basic foodstuffs for a 
specified period63. 

restoration support.  An LRP is presented in this RAP in Chapter 
8, outlining the approach to livelihood 
restoration to be adopted during the 
resettlement process. 

Land Acquisition and Resettlement Documentation 

 VRs required; 

 RAPs not required64; and 

 National Environment 
Management Council 
(NEMC) request RAPs as 
part of Environmental Impact 
Assessment (EIA) 
submissions. 

 RAPs where there is 
physical displacement;  

 LRPs where there is only 
economic displacement; 
and 

 Required prior to taking 
possession of land.  

 VRs (structured in two reports as noted 
above). The (Part I) Valuation Report for 
compensation under Tanzanian law will be 
submitted for approval to the CV. The (Part 
II) Valuation Report for additional 
entitlements under IFS will be provided to the 
CV for information; 

 Project RAPs will be prepared by the Project 
and submitted for information and for a 
comments period to the relevant agencies in 
Tanzania65; and 

 As required under international financing 
standards, RAPs will be publicly disclosed 
including on the EACOP Project website.  

Disclosure, Consultation and Informed Participation 

 Some disclosure is required, 
including on compensation 
rates; 

 PAPs are given the 
opportunity to inspect 
compensation schedules 
following valuation; and 

 No negotiation of 
compensation options.  

 Disclosure of rates, 
entitlements, options and 
participation during 
resettlement phases; and 

 Negotiation on content of 
compensation package66. 

 Disclosure of relevant information (including 
on rates and entitlements); 

 Entitlement Briefings in which PAPs’ 
valuation and compensation options are 
explained and PAPs are given the 
opportunity to select preferred options; 

 Engagement and participation of affected 
persons, households and affected 
communities during resettlement phases; 
and  

 Allow negotiation about selection of 
compensation options, resettlement 
allowance and livelihood restoration options 
(in terms of cash and in-kind combinations). 

Grievance Mechanisms 

 No requirement for a Project 
dispute resolution 
mechanism beyond those 
legal remedies 

 Establishment of 
dedicated, easily 
accessible, and no-cost 
grievance management 

 Establish a dedicated grievance 
management mechanism, at no-cost to 
affected people; and 

 

63 Compensation for Loss of Profits is provided for in The Valuation and Valuers Registration Act, 2016. Such 
compensation is viewed as a form of livelihood restoration support. Further, Section 10 Land (Compensation 
Claims) Regulations 2010 provide that compensation shall take the form of monetary compensation, but may 
also include the following: plants and seedlings; and regular supplies of grain and other basic foodstuffs for a 
specified period. Again, such compensation is viewed as a form of livelihood restoration support. 

64 Certain licenses include the condition for a relocation plan e.g. Mining Licenses. 
65 These may include ME, TPDC, MLHHSD, NEMC (and relevant ministry) and other agencies as requested. 
66 Input from PAPs and PAHs on cash vs. in-kind or combination, available resettlement support options and 

livelihood restoration options. 
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mechanism.   Complainants will still be able to seek legal 
remedies in accordance with the laws and 
regulations of Tanzania. 

Monitoring and Evaluation 

 No monitoring and 
evaluation requirement. 

 Require monitoring and 
evaluation. 

 Conduct process and outcome monitoring 
during and upon completion of RAP 
implementation. 
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4 LAND ACQUISITION AND RESETTLEMENT 
PROCESS 

4.1 Introduction 
This section describes the three-stage process (summarized in Table 4-1 and illustrated in 
Figure 4-1 below) that is being followed to complete land acquisition and resettlement: 

Table 4-1: Three-stage Process to Complete Land Acquisition and Resettlement 

Stage 1  Development of a Resettlement Policy Framework (RPF) (Described in Chapter 4, Section 4.2). 

Stage 2 

Completion of Pre-Acquisition Activities also known as Resettlement Planning. 
(Described in Chapter 4, Section 4.3) including: 

 Pipeline route selection; 

 Detailed surveys and valuations; 

 VRs and Compensation Schedules; 

 Socio-economic and livelihood investigation activities; 

 Replacement land and housing; and 

 RAPs. 

Stage 3 

Completion of Acquisition and Granting of Rights also known as Resettlement Implementation. 
(Described in Chapter 11) including: 

 Public purpose and conversion to general land; 

 Compensation agreements; 

 Payment of compensation, relocation and implementation of livelihood restoration and 
assistance programs; 

 Land rights acquired by Government of Tanzania; and 

 Provision of compliant lease to Project for required land. 
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Figure 4-1: Land Acquisition Process67 

 

67 All references to "State", "Government of Tanzania", "GoT" and / or the "Government" shall be construed as 
references to the State and / or to the appropriate State Authority, as applicable. All references to "Project" shall 
be construed as references to the appropriate Project vehicle, which until the full establishment of the Project 
Company, shall be TEAM B.V. 
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4.2 Stage 1: Development of the RPF 
Due to the difference in size and timing of access to land that will be required, the Project 
decided to write nine (9) separate, but interlinked RAPs, one supplemental plan and 
associated VRs. 

These include: 

 The PA RAP (already completed and disclosed); 

 One (1) RAP per regional administrative geographical area being Kagera, Geita, 
Shinyanga, Singida, Manyara, Tabora, Dodoma and Tanga; 

 One Supplementary Plan for the MST site; 

 Twelve (12) VRs for each district containing PAs to cover eligible assets under 
Tanzanian legislation and twelve (12) VRs to cover additional entitlements under IFS 
requirements (twenty-four (24) VRs in total for the PAs); and 

 Twenty-three (23) VRs for eligible assets under Tanzanian legislation – one (1) for 
each administrative district council along the pipeline and twenty-three (23) for 
additional entitlements under IFS requirements (46 in total for the pipeline)68. 

To guide the various components in terms of principles, approach and implementation 
arrangements in the land acquisition process and ensure consistency across the nine (9) 
individual RAPs an overarching RPF was developed. 

The RPF defines the overarching principles for land access, compensation and resettlement 
planning, and is the precursor to the detailed RAPs and / or LRPs for individual project 
components. 

The RPF has been drafted, passed through a comments review period by the GoT and been 
finalized following receipt of the GoT comments. The RPF was publicly disclosed in October 
2018. 

4.3 Stage 2: Completion of Pre-Acquisition Activities 

4.3.1 Pipeline Route Selection 

The EACOP engineering team, working with additional EACOP discipline teams and 
contractors, was responsible for defining the corridor and AGIs footprints, including accesses 
and driveways, as well as the times at which land access to various footprints will be 
required. 

Criteria used for selecting the pipeline route included those listed in Table 4-2 below. Some 
criteria resulted in certain areas being strictly avoided for these sites (e.g. internationally 

 

68 These Valuation Reports cover all Project-affected land and assets within the 27 administrative district councils 
which comprise: One (1) city council, four (4) town councils and 22 district councils. Where applicable, city 
councils and town councils have been combined into the relevant district report.  
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protected areas, etc.). Consideration was also given to avoid as far as possible physical 
displacement and, where it was not avoidable, to minimize this (Section 2.3). 

Although priority was given to avoidance of sensitive areas, in selecting the final route, 
consideration was also given to logistics and infrastructure requirements. Close proximity to 
roads, railways and bridges necessary to support the construction process and long-term 
operation of the pipeline were taken into account. 

Table 4-2: Site Selection Criteria 

Topic Criteria: 

Technical 

 Steep slopes; 

 Wetlands (permanent and seasonal) and water bodies; 

 Flooding hazards; 

 Landslide hazards; 

 Karsts / Tunnels / Mines (settlement hazards); 

 Seismic zone with liquefaction risk and earthquake zone; 

 Geological features; and 

 Infill land and waste disposal sites, including those contaminated by disease, radioactivity 
or chemicals. 

Environmental 

 Internationally protected areas69 (these areas were excluded from consideration);  

 Nationally protected areas70; 

 Internationally designated protected areas71; 

 Internationally and nationally designated protected areas72;  

 Critical habitats73; and 

 Natural habitats74. 

 

69 These included Ramsar sites / United Nations Environmental, Social and Cultural Organization (UNESCO) 
World Heritage Sites. 

70 These included national parks, wildlife reserves, wildlife sanctuaries, forest reserves, community wildlife 
management areas and high biodiversity wilderness areas. 

71 These included International Union Conservation of Nature (IUCN), Category Ia, Ib and II. 
72 These included International Union Conservation of Nature (IUCN), Category III, IV, V and VI. 
73 Including: areas with high biodiversity value; habitat required for the survival of critically endangered or 

endangered species; areas having special significance for endemic or restricted-range species; sites critical for 
the survival of migratory species; areas supporting globally significant concentrations or numbers of individuals 
of congregator species; areas with unique assemblages of species or which are associated with key 
evolutionary processes or provide key ecosystem services; and areas having biodiversity of significant social, 
economic or cultural importance to local communities. 

74 Including: Undesignated forest / woodland areas, wetlands; land and water areas where the biological 
communities are formed largely by native plant and animal species, and where human activity has not 
essentially modified the area’s primary ecological functions; and other notable biodiversity areas. 
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Topic Criteria: 

Socio-
economic / 
cultural 
heritage 

 Industrial areas (mines, factories, power plants) (no go); 

 Social and community infrastructure (including places of worship); 

 Right-of-way (RoW) of existing or planned linear facilities; 

 Transport infrastructure; 

 Settlements (urban area, town, village); 

 Grazing / grass land; 

 Crop land / cultivated land; 

 Trees / timber forest; 

 Cash crop (e.g. tea, coffee plantation, sisal, sugar cane, banana) shrub land; 

 Water points / sources / wells; 

 Cultural heritage sites; and 

 Tourism facilities / sites. 

4.3.2 Detailed Surveys and Valuations 

As part of the survey program (that also includes the valuation process) several activities 
were undertaken to ultimately inform the Iramba, Mkalama and Singida District (Singida 
Region) VR’s and this RAP. These activities were not necessarily undertaken sequentially, 
with some occurring in parallel, including:  

 Preparation and planning including: 

- Questionnaires and Frequently Asked Questions (FAQs); 

- Training; and 

- Team structure. 

 Execution of surveys and valuations including: 

- Sensitization (announcement of surveys, valuations and cut-off dates); 

- Land delineation and adjudication surveys that includes asset verification and 
inspection; 

- Asset valuation surveys; 

- Socio-economic surveys; and 

- Sharing of Compensation Schedules. 

Preparation and Planning 

Questionnaires and Frequently Asked Questions  

Preparation for the surveys included the development of customized survey questionnaires 
and forms (Appendix A) which were then transferred to electronic tablets and used in the 
field to capture survey data. 

A story board and FAQs document were also developed to provide guidance to field teams 
in responding to stakeholder questions on the purpose, nature and survey process. 
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Training 

The survey teams underwent intensive five (5) day training in Dar es Salaam in May 2018. 
Training covered the topics described in Table 4-3. 

Table 4-3: Summary of Survey Team Training Topics 

Training Topic Sub-Topics 

General. 

 General protocols and procedures (e.g. grievance management, conduct, etc.); 

 Survey schedule; 

 Health and Safety;  

 Use of electronic tablet technology; and 

 Key messaging and storyboarding. 

Community 
Sensitization. 

 Content for presentation to authorities and PAPs; and 

 Procedures to announce cut-off date. 

Land Delineation & 
Adjudication.  

 Land delineation methodology, quality control and data management procedures; 

 Identification and registration of PAPs including the roles of neighbors, local 
government and leaders and numbering of assets; 

 Application of orphaned land criteria; and 

 PAP refusals and absenteeism. 

Asset Valuation 

 Valuation methodology, quality control and data management procedures; 

 Valuation law; 

 Asset Survey Forms and Asset Inspection Procedures; 

 PAP refusals and absenteeism; and 

 Validation of preliminary valuation schedules. 

Socio-Economic 
 Survey methodology, quality control and data management procedures; and 

 Socio-economic survey form. 

DWC and the PPT worked with the ME and MLHHSD to obtain approval to undertake the 
valuation surveys. 

The survey plan, key messages shared with local-level stakeholders, and valuation 
approach, were presented and discussed with the GoT representatives, including the ME, 
TPDC, MLHHSD and other GoT stakeholders, on an ongoing basis, at the Land and 
Resettlement Working Group (LARWG) meetings (see Chapter 10). 

Team Structure 

Each survey team consisted of only Tanzanian nationals and included the following 
resources: 

 Group leader; 

 Coordinator; 

 Data management team leader; 

 Data management support; 

 Health and Safety operative; 

 First aid providers; 

 Stakeholder engagement (community sensitization) team including: 
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- Senior engagement resource; and 

- Engagement assistant. 

 Land delineation and adjudication group including: 

- Land surveyor; and 

- Assistant land surveyor. 

 Asset valuation group including: 

- Senior valuer; 

- Valuer; and 

- Assistant valuer. 

 Socio-economic group including: 

- Team leader; 

- Supervisor; and 

- Enumerators. 

Each team was accompanied by a member of either ME, TPDC or MLHHSD and an EACOP 
stakeholder engagement team member.  

Establishment of Rates 

Under the provisions of The Valuation and Valuers (General) Regulations, 2018, 
Whiteknights (Registered Valuers for the Project) undertook market research in the Singida 
Region. The research aimed at establishing current or up-to-date market values and 
replacement costs of compensable items. Whiteknights prepared and submitted a Rates 
Report for the Singida region (Whiteknights, 2018) to the CV for endorsement outlining the 
results of the research, including the rates established for the Project in the region. This is an 
important milestone required by the national regulations (The Valuation and Valuers 
(General) Regulations, 2018) to ensure that PAPs are paid the full replacement cost due to 
them. 

Execution of Surveys 

The surveys were mostly conducted in the following order: 

 

 

 

Survey teams were accompanied by at least two (2) of the following local government 
officials: the district development officer, and representatives from the Village Development 
Council (VDC), or Village Executive Officer (VEO). 

Sensitization. 
Land delineation 
& adjudication. 

Asset 
valuation 
surveys. 

Collecting socio-
economic detail. 

Posting of valuation 
schedules. 
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Sensitization 

This step involved: 

 Confirmation of survey plans and schedule with regional, district, ward and village 
authorities via notification letters and meetings; 

 Conducting community awareness meetings in PACs to explain the nature, purpose 
and timing of the planned surveys; 

 Announcing cut-off dates75 to local authorities and households; 

 Authorized District Land Officers (DLOs) (with support from the survey team) 
communicated the intent of the asset valuation survey and registration process, 
procedures involved; and 

 PAPs76 were identified and arrangements made to enable them to be present during 
survey activities. 

   

Figure 4-2: Sensitization and Engagement Meetings in Iramba, Mkalama and Singida 
District 

The timing of the above actions, for each village, is set out in Table 4-4, which also includes 
key fieldwork and cut-off dates. 

Table 4-4: Sensitization and cut-off dates for Villages in Iramba, Mkalama and Singida 
District 

Ward. Village 
Date of Sensitization 

Meetings 
Valuation Cut-off Date 

Iramba 

Mgongo 
Mseko 05-Jun-18 05-Jun-18 

Kizonzo 05-Jun-18 06-Jun-18 

Shelui Nkyala 18 Jun-18 20-Jun-18 

Mtoa 
Kinkungu 18-Jun-18 18-Jun-18 

Tyeme 01-Jun-18 04-Jun-18 

 

75 The cut-off date in Tanzania coincides with the start of the asset valuation process (which includes community 
sensitization). The cut-off date and its implications were communicated to affected households and local 
authorities. 

76 PAPs include owners and / or users of affected land, houses, economic trees, other improvements on land, 
crops and other assets. 
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Ward. Village 
Date of Sensitization 

Meetings 
Valuation Cut-off Date 

Masagi 01-Jun-18 04-Jun-18 

Ulemo Misigiri 13-Jun-18 13-Jun-18 

Mukulu 
Simbalungwala 30-May-18 30-May-18 

Mukulu 30-May-18 30-May-18 

Kyengege Makunda 28 May-18 28 May-18 

Maluga Ng'ang’uli 26-May-18 26-May-18 

Mkalama 

Tumuli 
Tumuli 22-May-18 22-May-18 

Milade 21-May-18 21-May-18 

Singida District 

Msisi 

Ntondo 17-May-18 17-May-18 

Nkwae 19-May-18 19-May-18 

Msisi 21-May-18 21-May-18 

Ughandi Misinko 22-May-18 22-May-18 

Ntonge 

Iguari 23-May-18 23-May-18 

Ifombou 24-May-18 24-May-18 

Madamigha 26-May-18 26-May-18 

Ilongero 25-May-18 25-May-18 

Mrama 

Mrama 29-May-18 29-May-18 

Idisimba 31-May-18 31-May-18 

Makhandi 30-May-18 30-May-18 

Kinyagigi 
Mitula 09-Jun-18 09-Jun-18 

Kinyagigi 08-Jun-18 08-Jun-18 

Merya Kinyamwambo 07-Jun-18 07-Jun-18 

Itaja Kinyamwenda 06-Jun-18 06-Jun-18 

Ngimu 

Mwighanji 05-Jun-18 05-Jun-18 

Ngimu 04-Jun-18 04-Jun-18 

Pohama 02-Jun-18 02-Jun-18 

 

Land Delineation and Adjudication Surveys 

This involved: 

 Adjudication of land parcels; 

 Recording the boundaries of affected land parcels as well as data on land users - in 
most cases this included the participation of neighbors to confirm their respective 
boundaries; 

 Collecting data on each PAP and assigning a valuation number; 

 Taking a photograph of each PAP where possible; 
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 In cases where land parcels partially overlapped with the Project footprint, 
information was collected to identify orphaned land77 that will have to be acquired; 
and 

 Issuance of a Land Form No. 69 signed by the DLO for the particular district. 

The Land Delineation and Adjudication Survey groups were accompanied by at least two (2) 
of the following local government officials: The DLO, representatives of the VDC, the VEO 
and neighbors to confirm boundaries. 

 

Figure 4-3: Land Delineation and Adjudication Surveys in Singida 

Asset Valuation Surveys 

The asset valuation surveys were undertaken by Tanzanian valuers and included the 
following: 

 Recording information on affected buildings and structures, businesses, land parcels, 
crops, economic trees and graves; 

 Compiling an asset inventory for each PAP or tenant78 where relevant; 

 Recording geographical coordinates of each asset, except trees, crops and land; 

 Photographing buildings and other structures (see Figure 4-4); 

 Completing sign-off of each complete asset inventory by the registered valuer, PAP 
and local authority representative; 

 Issuing Valuation Form No. 3 to each PAP; and 

 Recording communal assets (e.g. wells, places of worship, markets, etc.) and 
collecting sign off from the relevant village authorities. 

 

77 Orphaned land is unaffected land that, due to its size, shape, access and / or economic value, is no longer 
enough for its former use. Where the remnant of land is less than 0.5 acres outside a city, municipality or 
township the Tanzanian legislation defines it as being subject to acquisition in its entirety, alongside the rest of 
the land required. 

78 Where a PAP owned or used assets (e.g. growing crops and trees) without accompanying land rights (e.g. 
customary ROO) a separate ‘Tenant’ asset survey was completed. 
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Asset valuation teams were accompanied by at least two (2) of the following local 
government officials: The District Valuer (DV), VDC representatives and the VEO. 

     

Figure 4-4: Examples of Valuation numbers placed on structures as part of the survey 
process. 

Socio-economic Surveys 

These surveys involved the collection of demographic and socio-economic information79 
about PAHs, including all PAPs, through interviews with an adult household member. 

Displaying of Valuation Asset Schedules 

Immediately after the surveys, field teams posted the summary of contents of Valuation 
Form No. 3 in asset schedules i.e. inventories of all assets for each PAP that would be 
considered for compensation in each affected village. 

4.3.3 Valuation Reports and Compensation Schedules 

This section describes: 

 Validation of assets; 

 Compilation of VRs and Compensation Schedules; 

 Disclosure of Compensation Schedules; and 

 Sign-off, submission and verification of VRs. 

Validation of Assets 

The posting of asset schedules on village notice boards described above was followed by an 
asset validation exercise whereby PAPs were given an opportunity to express observations 
and / or concerns in respect of the valuation exercise and to point out any deficiencies and / 
or inconsistencies in the asset identification and capture. These were then addressed and 
corrected where needed after which, assets were valued, and compensation figures 

 

79 The socio-economic survey data has been used to assist in the identification of livelihood restoration options. It 
also forms the baseline against which monitoring of livelihood re-establishment will be done during the RAP 
implementation period. 
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determined. The approach to calculating compensation can be found in Chapter 6 and a 
summary of assets is provided in Chapter 7. 

During the validation process PAPs were also informed of any modification in land 
requirements that may have resulted from an internal assessment of provisional survey 
findings, and associated implications for final valuation. 

       

Figure 4-5: Validation Meetings in Iramba and Singida District 

Compilation of Valuation Reports 

Following the completion of the validation process, Whiteknights prepared the VRs, for 
submission to the CV. The final VRs and Compensation Schedules addressed the following: 

 Tanzanian Entitlement items which are in accordance with the national legislative 
procedure, presented as cash compensation, and submitted for approval by the CV 
(also referred to as Part I); and  

 Additional Entitlements for items under IFS required to ensure that the PAPs 
compensation satisfies additional international financing standards obligations (also 
referred to as Part II). These items are appended to the compensation schedules and 
have been made known to the CV but are not signed off by the CV, to avoid creating 
a precedent for future government-led projects. Some of the additional entitlements 
take the form of in-kind compensation options and livelihood restoration. These 
aspects are outlined in detail in Chapter 6 of this RAP. 

Disclosure of Compensation Schedules 

Once a VR and Compensation Schedule is prepared, disclosure of the Compensation 
Schedules is carried out in accordance with Regulation 64(f) (iii) of the Valuation 
Regulations, 2018. 

The particular Regulation states that a "…compensation schedule which shall contain names 
of Project-affected persons, valuation identity number and photograph, compensable items, 
amount, allowances and the same shall be available for inspection by all PAPs for a period 
of not more than seven (7) days from the day of disclosure." 
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The process to be followed will include: 

 Prior engagement with government entities80 to provide an update on the status of 
the Project and the purpose of the planned disclosure exercise; 

 These meetings will be followed by meetings in each of the affected villages with 
individual PAPs, to present the findings of the asset valuation process. This includes 
the disclosure of: 

 Property sizes; 

- Identified assets; 

- Applicable entitlements to each PAP; and 

- Proposed compensation amounts. 

In the interest of safety and security (especially for vulnerable households), it was decided, 
in agreement with the CV, that the full compensation schedules should not be displayed in 
public but that compensation schedules would be made available to individuals for a 
maximum duration of seven (7) days at a public location within the relevant ward. 
Grievances lodged by PAPs during the disclosure process would be recorded in writing.  

The valuations activities undertaken during the disclosure process in the Singida Region 
marked the date for the valuation of the last person’s interest. For the Iramba, Mkalama and 
Singida District the dates for the valuation of the last person’s interest were 2nd August, 26th 
July and 8th October 2019 respectively. The VR for this district has to be approved by the CV 
within six (6) months from the “Date of Valuation of the last person's interest”81. 

Sign-off, Submission and Verification of Valuation Reports  

Once preparation of the VR and Compensation Schedule has been concluded (including 
addressing all necessary changes e.g. responses to PAP grievances and / or concerns), the 
Final Compensation Schedule must be endorsed in the following sequence: 

1. Field valuer; 

2. Valuer in-charge; 

3. Village Executive Officer; 

4. Ward Executive Officer; 

5. Authorized Land Officer; 

6. Authorized Valuer; and 

7. District Commissioner. 

 

80 The following individuals are generally consulted prior to the PAP engagement: RC, DC; DED; DLO; DV; Ward 
Executive Officer (WEO); VDC; and VEO. 

81 The Valuation Act, 2016 and Valuation Regulations, 2018. 
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Once the Compensation Schedule has been endorsed by the above-mentioned officials, 
both the VR and Compensation Schedule are submitted to the CV for approval. Each VR will 
be supported with the following: 

 A transmittal letter;  

 Valuation Form 5 (submission of VRs for compensation purposes); and 

 Exchequer receipt for the valuation approval fee.  

The CV’s office, as per Section 51 of the Valuation and Valuers (General) Regulations, 
2018, may initiate a verification process.  

The PAP compensation agreement sign offs, and compensation payments can only be 
undertaken after the CV approval of the VRs. This is covered in Chapter 11: Implementation 
of Land Acquisition and Resettlement. 

After approval of the VR and Compensation Schedule by the CV, compensation must be 
paid within six (6) months from the date of approval otherwise the compensation amount 
attracts interest charges. The validity period for valuations for compensation is two (2) years 
from the date of approval of the VR and Compensation Schedule by the CV.  

After the two (2) years, the VR and Compensation Schedule are no longer valid, and a new 
VR and Compensation Schedule needs be prepared in addition to the land and assets 
surveys having to be redone.  

4.3.4 Conversion to General Land and Relocation 

Land for the Project will be acquired on the basis that it is required for the public interest. 
The majority of land acquired for the Project will be converted into general land by the GoT.  

At the time requested by the Project, the GoT in coordination with the Project shall issue 
(publish in the Gazette and serve, as required by Tanzanian Law) the Notice of Intention to 
Acquire (Section 6 LAA) 82 to PAPs identified by the Project. It is envisaged this would occur 
generally after approval of the VRs by the CV and prior to the meetings with the PAPs and 
affected communities regarding compensation agreements.  

Entitlement briefings will be conducted at village level and will involve presenting 
entitlements to PAPs (including the PAP and spouse where appropriate) and discussing 
entitlement options with them. PAPs will be given the opportunity to make informed 
decisions regarding the compensation and livelihood restoration options they select.  

Once eligible PAPs have selected their preferred compensation and livelihood restoration 
options, the compensation agreements will be signed by the PAPs and witnessed. The 

 

82 The GoT will undertake the necessary steps, in collaboration as appropriate with the Project, for the Notice of 
Intention to Acquire to be issued in accordance with the LAA. This is expected to include, but not be limited to: 
all required approvals from village, ward, district, regional and national authorities; resolution of any related 
planning matters; necessary surveys and reports; notices as prescribed under the legal framework and the 
publishing of these, as required, in the Government Gazette. The Project shall provide necessary resources to 
assist the GoT in the delivery of the notices of intention to acquire in line with the LAA, including the approach 
for absent owners (Sec. 8(1) LAA). 
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compensation agreements will include a spousal consent (where appropriate). At the time of 
writing discussions are still underway between the GoT and the Project on the modalities 
and signing arrangements for the compensation agreements.  

Once agreement on compensation is reached, compensation will be paid (or, as applicable, 
relevant amounts will be placed in escrow). Cash compensation payments will be deposited 
directly into the bank account of the beneficiary and spouse (if married).  

The Project will undertake necessary actions and support PAPs to ensure security of tenure 
for replacement land. PAPs eligible for in-kind compensation and livelihoods restoration will 
be assisted in accordance with this RAP, the Project objectives and the compensation 
agreements. 

4.3.5 Socio-economic and Livelihood Investigations 

Understanding the socio-economic profile and livelihood systems of PACs, PAHs and PAPs, 
including Vulnerable People (VP), that allow appropriate mitigation measures and livelihood 
restoration to be developed, form a critical part of this RAP. 

The research and collation of information to complete this task was the responsibility of the 
Socio-economic and Livelihood Investigations (SELI) Team and this section provides a 
summary of this team’s work in the Singida Region. The main objectives of the study 
included: 

 Undertaking an assessment of pre-resettlement livelihood activities as a basis for 
developing effective and sustainable livelihood restoration strategies. This allowed 
the development of a detailed understanding of the following:  

o Prevailing types of cropping land tenure, other proprietorial arrangements 
such as sharecropping, and any underlying customary land allocation 
arrangements;  

o Types and varieties of crops grown (annual, perennial, tree crops);  

o Level of inputs (fertilizer, pesticides, etc.) and use of improved varieties; 

o Typical household landholding / cultivated area;  

o Typical yields achievable in the study area;  

o Calendar of agricultural activities;  

o Crop cycles and fallow periods (this required the assessment to be done over 
two (2) seasons (winter and summer); 

o Relative importance of subsistence versus cash cropping; 

o Importance and role of bush land; 

o Labor inputs / amount of time invested in agriculture versus other activities; 

o Access to markets; 

o Access to agricultural expertise and extension services; 

o Availability of farm extension services (NGOs, government); and 
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o Market dynamics (traders). 

 Gathering socio-economic baseline data on the PACs; 

 Collecting data on primary and secondary livelihoods and natural resource use; 

 Assessing the impacts that the Project could have on livelihoods; and 

 Developing an LRP that gives PAPs and PAHs the opportunity to restore and 
improve their livelihoods. 

Preparation and Planning  

The SELI team for the Singida region included:  

 Senior international consultant;  

 Senior Tanzanian socio-economic consultant; and  

 Junior Tanzanian socio-economic consultant. 

The Singida region SELI team underwent training from 8th – 13th October 2018. Table 4-5 
lists the training received. 

Table 4-5: Summary of SELI Team Training 

Activities Themes and Topics Covered 

Workshop and 
Project 
familiarization. 

 Introduction of team members and presentation on recent organogram distributed; 

 Discussion on the allocation of teams to regions; 

 Discussion on delivery dates for VRs and RAPs and compiling of team members 
rotations and schedule; 

 Overview of deliverables and responsibilities; and 

 Expected inputs into the RAP. 

Training and 
research tool 
development. 

 Qualitative research tools; 

 Research methods included Focus Group Discussions (FGDs) and Key Informant 
Interviews (KIIs); 

 Interview approach (including role plays); 

 Stakeholder engagement approach and deliverables; 

 Livelihood restoration concepts;  

 Value-chain analysis; 

 Host communities (Issues, risks, benefits); 

 Mapping of social and community services and assets; 

 Baseline surveys; 

 Vulnerable groups and sensitive receptors; 

 Key risks – influx, transitional support; 

 Identification of livelihood programs; 

 Identification and capacity of partners (CBOs; Govt); 

 Monitoring and evaluation; 

 Ad hoc activities; and 

 HSE, conduct, reporting. 

On-the-job, or in-
field, training.  All of the above. 

Execution of the Study 

The SELI team undertook the fieldwork research and engagement in Singida region from 
10th November 2018 – 9th March 2019. 
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The SELI team focused on gathering qualitative socio-economic data through a series of 
FGDs, KIIs, household case studies, and observations in each of the PACs. This included: 

 FGDs with PAPs, non-PAPs, members of WDCs and VDCs during which techniques 
were employed such as word association and storytelling; 

 One-to-one meetings with opinion leaders, VEOs, executive officers and government 
officers to gather additional information and / or to validate specific information 
shared at FGDs; 

 Where appropriate, additional and tailored engagement with potentially Vulnerable 
Ethnic Groups; 

 One-to-one meetings and small group meetings with PAP during corridor walks 
during which land use activities were observed; 

 One-to-one meetings to discuss any issues and questions FGD participants may 
have had but did not want to raise in the group; and  

 Household case studies to understand the range of livelihood mixes, ethnic 
backgrounds and production levels. Factors examined as part of case studies 
included (but were not limited to):  

o Arrangements for access to land / criteria for selecting cropping locations; 

o Land succession versus land from communal pool;  

o Total household land resources;  

o Calendar of livelihood and agricultural activities;  

o Tree and crop varieties and cultivation techniques;  

o Level of inputs (labor, fertilizers, pesticides, etc.);  

o Crop rotation and use of fallow land;  

o Gender roles and division of labor;  

o Agricultural risks and coping strategies (e.g. drought, bush fire, insect attack, 
theft, losses to rodents);  

o Methods of crop handling and storage;  

o Any secondary processing that occurs within the household;  

o Relative importance of subsistence activities versus cash earning;  

o Modes of transportation (and costs);  

o Markets where produce is sold;  

o Buyers of produce and pricing arrangements;  

o Strategies for managing in times of hardship;  

o Access to common property resources (e.g. bush land) – any customary rules 
or limitations;  
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o Household uses and resources derived common property; and  

o Participation in any cooperatives, farmers’ organizations, other networks for 
support. 

In addition, the SELI team gathered and captured Project related issues and concerns raised 
by the participants, which were fed into the Issues Register and referred to relevant 
specialists. GPS coordinates of social and public services and infrastructure in each of the 
Project-affected wards and communities were collected and mapped. 

Overall, the SELI team engaged 1 660 participants across the Singida Region. 

Analysis of Existing Data and Literature 

In addition to fieldwork research and engagement, the study also included an analysis of 
existing literature and data. This analysis included: 

 Defining a relevant legislative and institutional framework associated with agriculture, 
agricultural land acquisition and agricultural livelihood restoration including the 
following: 

- Identification of government institutions responsible for agricultural 
administration that could contribute to the livelihood restoration planning 
process; and 

- Identifying any farmers’ associations or Civil Society Organizations (CSOs) 
(universities, technical or research institutes, NGOs etc.) that may have an 
interest in the Project area. 

 Reviewing existing reports and studies to identify any lessons learnt, possible 
livelihood diversification and improvement options. 

Findings and Reporting  

The findings and recommendations of the work completed by the SELI team have 
supplemented existing socio-economic data, and has contributed to the development of the 
following areas of the RAP: 

 Socio-economic conditions in the Singida Region and within the PACs (see Chapter 
5); 

 Identification and contextual understanding of potential vulnerable ethnic groups in 
the Singida Region (Chapters 5, 8, 9 and 10);  

 The LRP (see Chapter 8); and 

 The Vulnerable Peoples Plan (VPP) (see Chapter 9). 

4.3.6 Replacement Housing and Land  

Both Tanzanian legislation and IFC PS5 accommodates for (i) replacement land and (ii) 
replacement housing. However, in practice this is not often offered as an option in Tanzania. 
Replacement land eligibility is detailed in Chapter 6. Replacement housing is briefly outlined 
below and further discussed in relation to housing design in Chapter 7. 
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The field team responsible for the replacement housing study included a: 

 Registered Tanzanian architect; 

 Registered Tanzanian structural engineer; 

 Internationally registered architect; and 

 Registered Tanzanian quantity surveyor. 

The field investigations were completed following the baseline work undertaken for the 
concept housing designs in the PA Replacement Housing - Concept Design Report83 with a 
view of expanding the work to cover the whole pipeline. An overall objective of the study 
across the eight (8) regions is to identify any notable differences that may impact housing 
needs and design such as different climatic conditions, functional and / or cultural norms. 

For each region a list of structures to be impacted was compiled to ensure a cross section of 
structures across the various wards and villages was assessed. During the visit of selected 
impacted dwellings, the team considered: 

 Size and layout of existing structures;  

 Number of habitable structures in a homestead; 

 Construction type and style; 

 Cultural practices and traditions of potential vulnerable ethnic groups; 

 Materials used in the construction; 

 Use and functionality of spaces (habitation, storage); 

 Use and type of ancillary including kitchen structures and latrines; 

 Number of occupants of each dwelling; and 

 Other general observations including the availability of services (power, water, etc.) 

In addition, the team visited hardware shops and suppliers of building materials in each 
region and neighboring area(s) to check the availability, quality and prices for construction 
materials. In particular, potential suppliers or fabrication centers for metal casement windows 
and grills, concrete blocks, timber, cement and concrete were targeted. These details were 
used in the development of costings to determine overall cost and details for inclusion in a 
bill of quantity for the various house types. 

The findings from the field work were used as a basis for continued development and 
refinement of concept designs initially prepared for the PAs to confirm a set for the pipeline. 
The designs included prudent selection of materials to ensure that each element is durable, 
fit for purpose, and generic throughout (i.e. includes standardized sizing for fittings such as 
doors, windows, handles etc.). 

 

83 Replacement Housing Concept Design Report: Pipeline (2019) (Digby Wells Consortium). 
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The design and selection of building materials continued from those developed for the PAs. 
The overall design philosophy is to provide simple, compact, and cost-effective structures 
that will provide an overall improvement in the standard of construction not significantly 
different in configuration to existing structures observed in the Singida Region. 

The designs address basic building standards and issues of comfort, health and safety 
including essentials such as adequate lighting and ventilation. Cultural norms and specific 
requirements of the PAPs, including potential vulnerable ethnic groups, such as siting and 
use of ablution facilities were also considered. The final position and siting of structures will 
address local weather conditions, i.e. prevailing wind direction and use of materials resilient 
to such conditions of the various localities. 

An overall concept design report for the eight (8) regions has been developed. The report 
includes the findings of the field investigations including an analysis of local architectural 
styles and use of building materials, building functionality, behavioral and cultural practices, 
ancillary building use and design, an assessment of factors influencing the availability of 
building materials and costs of materials for each region including Singida. A summary of the 
existing dwellings and structures within Singida Region are included in Chapter 7. 

4.3.7 RAP Finalization and Disclosure 

The outcomes and results of all these activities are documented in this RAP. 

The final draft of this RAP will be submitted to the GoT on completion, including ME, TPDC 
and the MLHHSD, for a 30-day review and comments period prior to finalization then 
disclosure. The final RAP will address GoT comments received. Public disclosure of the 
RAP is required to meet international financing standards. 

The RAP will be made available in an accessible form to Project-affected groups and other 
stakeholders. Future resettlement planning and implementation will account for comments 
made. Comments will be recorded along with any actions taken to address them.  

Any changes of a material nature will be discussed with relevant GoT authorities and 
stakeholders and disclosed to PAPs.  

A series of district meetings will be conducted to present the RAP within the affected areas. 

A summary of the RAP will be provided in an appropriate format.  
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5 SUMMARY OF AFFECTED PEOPLE AND 
ASSETS 

5.1 Background and Introduction  
The aim of this chapter is to present a summary of the people and assets that will be 
physically and economically displaced by the pipeline through the Singida Region. The 
chapter is structured as follows: 

 Section 5.1: Background and introduction (this section); 

 Section 5.2: A general overview of the Singida Region as the host region; 

 Section 5.3: A general overview of the three (3) Project-affected districts, namely 
Iramba, Mkalama and Singida Districts; 

 Section 5.4: A general overview of the Project-affected communities; 

 Section 5.5: A detailed description of PAHs within the context of affected wards 
(including villages); 

 Section 5.6: An overview of PAHs requirements in terms of development support; 

 Section 5.7: An overview of Vulnerable Ethnic Groups that may self-identify as 
Indigenous People in the Singida Region, the PACs and the households affected by 
the Project; 

 Section 5.8: An overview of vulnerable households and persons84; and 

 Section 5.9: A summary of resettlement-related impacts.  

The baseline information presented in this chapter was derived from the following sources: 

 National Bureau of Statistics Tanzania (March 2013). National Population and 
Housing Census, and National Population and Housing Census: Population 
Distribution by Administrative Areas; 

 Singida Region Basic Demographic and Socio-Economic Profile (2015) (based on 
2012 Population and Housing Census); 

 Iramba District Council Socio-Economic Profile (2016) (based on 2012 Population 
and Housing Census); 

 Draft Mkalama District Council Socio-Economic Profile (2016) (based on 2012 
Population and Housing Census); 

 Draft Singida Rural District Council Socio-Economic Profile (2016) (based on 2012 
Population and Housing Census); 

 

84 More detail on potential vulnerable households is provided in Chapter 9. 
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 Results of the RAP Socio-Economic Survey undertaken by DWC (2018); 

 SELI Field Notes for the Singida Region compiled by DWC (2019);  

 Tanzania ESIA Vol 1, Section 6: Environmental and Social Baseline Conditions 
(November 2018); 

 Valuation Report for Compensation for Additional Entitlements under International 
Financing Standards for the Iramba District (dated 31st October 2019); 

 Valuation Report for Compensation for Additional Entitlements under International 
Financing Standards for the Mkalama District (dated 19th October 2019); and 

 Valuation Report for Compensation for Additional Entitlements under International 
Financing Standards for the Singida District (dated 31st October 2019).  

A summary of displacement impacts is provided in Table 5-1, following the pipeline corridor 
where it enters Singida Region in the west at Mgongo Ward of Iramba District and exits the 
region in the east at Ngimu Ward. 
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Table 5-1: Summary of Displacement Impacts in the Singida Region 
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Iramba 

Mgongo 
Mseko Village 8.51 57 62.98 50 47 32 0 4 8 2 0 3.64 0.64 0 229 0 

Kizonzo Village 1.73 12 14.24 11 10 5 0 0 0 0 0 1.81 0.56 0 3 0 

Shelui Nkyala Village 4.03 26 30.68 27 11 5 0 0 0 0 0 14.01 0.00 0 0 0 

Mtoa 

Kinkungu Village 3.62 23 28.63 32 28 15 0 0 0 0 0 12.48 0.66 0 3 0 

Tyeme Village 5.90 68 47.40 59 56 23 0 1 2 1 1 11.37 0.00 0 54 0 

Masagi Village 4.54 20 37.17 18 16 7 0 0 0 0 0 1.67 0.00 0 4 0 

Ulemo Misigiri Village 3.28 14 25.62 15 15 10 0 1 1 2 1 4.45 0.00 0 45 6 

Mukulu 
Simbalungwala Village 7.33 78 55.14 78 72 23 0 4 7 12 0 12.03 0.00 0 34 19 

Mukulu Village 2.15 14 15.93 16 15 2 0 0 0 0 0 8.58 0.00 7 17 0 

Kyengege Makunda Village 7.18 71 55.07 56 55 14 0 0 0 3 0 36.30 0.50 0 14 0 

Maluga Ng'Anguli Village 6.15 40 46.66 31 29 7 0 2 4 4 0 19.66 0.00 0 128 3 

Subtotal: Iramba District 54.42 423 419.52 393 354 143 0 12 22 24 2 126.00 2.36 7 531 28 

Mkalama Tumuli 
Tumuli Village 5.70 55 43.49 52 49 14 0 0 0 0 0 28.77 0.00 0 12 1 

Milade Village 7.82 77 61.42 69 57 16 1 2 2 5 0 28.54 2.34 41 198 1 

Subtotal: Mkalama District 13.52 132 104.91 121 106 30 1 2 2 5 0 57.31 2.34 41 210 2 

Singida  

Msisi 

Ntondo Village 3.73 49 28.72 48 43 12 0 0 0 0 1 7.46 5.36 43 76 8 

Nkwae Village 4.69 43 35.34 35 34 10 0 0 0 0 0 7.65 1.55 4 110 5 

Msisi Village 3.53 37 25.72 41 39 6 0 0 0 0 1 6.78 2.83 1 39 5 

Ughandi 
Misinko Village 9.01 80 56.06 59 58 14 0 1 2 1 1 16.60 4.97 663 204 9 

Misinko Village PS-6    21 58.23 1987 17 5 0 2 2 0 0 18.39 0.00 223 96 24 

Ntonge 

Iguari Village 1.93 23 12.59 18 17 3 0 0 0 0 0 6.31 0.00 90 78 2 

Iguari Village PS-6    2 3.10 488 2 1 0 0 0 0 1 2.30 0.00 0 0 0 

Ifombou Village 4.17 77 31.28 55 53 4 0 0 0 2 2 9.36 1.75 184 57 7 

Ilongero 
Madamigha Village 2.22 39 16.76 35 33 11 0 0 0 0 0 6.88 1.05 146 35 0 

Ilongero Village 1.88 45 14.56 35 33 10 0 0 0 0 1 4.51 3.47 672 525 0 

 

85 Land area valued and compensated in each village/mtaa including infrastructure crossings such as road reserves and powerline wayleaves which will remain.  
86 Determined from PAHs who participated in the socio-economic household survey and excludes village/mtaa authorities and other government institutional PAPs as well as individual PAPs that did not participate.  
87 In Misinko Village there are three (3) PAPs who have land and/or assets affected by the pipeline corridor and PS-6.  
88 In  Iguari Village there is one (1) PAPs who has land and/or assets affected by the pipeline corridor and PS-6. 
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Mrama 

Mrama Village 2.65 44 19.50 31 28 7 0 1 1 1 0 5.57 3.41 1 190 1 713 42 

Idisimba Village 0.89 17 6.61 14 12 8 0 0 0 0 1 1.32 2.39 321 691 19 

Makhandi Village 0.73 11 5.40 7 6 1 0 0 0 0 0 1.11 0.64 71 248 2 

Kinyagigi 
Mitula Village 2.06 47 15.34 34 33 5 0 1 2 0 0 7.19 1.66 290 817 11 

Kinyagigi Village 3.93 72 29.49 62 56 17 0 3 3 5 0 17.80 2.86 947 4480 28 

Merya Kinyamwambo Village 3.45 39 26.55 34 31 5 0 0 0 1 0 9.34 1.11 125 78 9 

Itaja Kinyamwenda Village 4.06 59 35.24 53 38 14 0 2 2 3 1 10.02 0.20 1201 471 4 

Ngimu 

Mwighanji Village 4.73 53 38.32 44 43 4 0 0 0 0 0 14.79 1.15 2206 309 0 

Ngimu Village 5.15 73 38.42 53 49 4 0 1 2 4 4 14.04 0.11 984 2666 19 

Pohama Village 14.04 42 109.79 36 32 7 0 0 0 0 0 7.87 0.00 8 5918 0 

Subtotal: Singida District 72.85 873 606.99 717 657 148 0 11 14 17 13 175.29 34.51 9 369 18 611 194 

TOTAL: SINGIDA REGION 140.79 1 428 1 131.42 1 23189 1 117 321 1 25 38 46 15 358.60 39.21 9 417 19 352 224 

 

 

89 This includes 12 PAPs who have land parcels in multiple villages.  
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The structure followed for the socio-economic baseline profiles (i.e. Sections 5.2, 5.3, 5.4 
and 5.5) is shown in Figure 5-1 below.  

 

Figure 5-1: Structure of Project Affected Areas discussed in Chapter 

5.2 Project Affected Region 
The Singida region is located in central Tanzania and is bordered by the Shinyanga, Simiyu 
and Arusha regions to the north, the Manyara region to the northeast, the Dodoma region to 
the east, the Iringa region to the southeast, the Mbeya region to the southwest and the 
Tabora region to the west. As of 201790, the region consists of five (5) districts, namely 
Ikungi, Manyoni, Iramba, Mkalama and Singida; seven (7) Local Government Authorities; 21 
Divisions; 136 wards; 441 villages; and 2,298 hamlets. Three (3) of the districts are Project-
affected: Iramba, Mkalama and Singida. 

The Singida Region within the broader context of surrounding regions and affected wards is 
shown in Figure 5-2. Unless otherwise stated, this subsection is based on Census data 
(2012) and the Singida Regional Profile (2015).  

 

 

90 National Bureau of Statistics Singida (2017). Singida in Figures.  
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Figure 5-2: Geographical Context of the Singida Region 
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5.2.1 Population and Household Characteristics  

Population 

The Singida region covers a geographical area of 49,438 km2 which includes 49,342.5 km2 

dry land and 95.5 km2 of water bodies (Lakes Eyasi, Kitangiri, Singidani, Kindai and other 
small lakes). In 2012, Singida had a total population of 1,370,637 people, with a population 
density of 27.8 people per km2 (only taking the dry land area into consideration as 
habitable). According to the Singida Regional Commissioner’s Office (2017), the projected 
population for the region in 2017 was 1,539,286 with an estimated population growth rate of 
2.4% per annum. There was an equal split between males and females, with females in the 
slight majority at 50.5%. 

Singida is one of 12 regions that experienced negative net migration with -112,281. This is 
less than 2002’s net migration of -151,271 people, which the region attributed to an 
improvement in social services in the region.  

Just under half (48.3%) of the Singida Region population were economically active. This was 
projected to have remain unchanged in 2015, and indeed the Singida Regional’s projections 
for 2017 placed the economically active population at 48%. The proportion of the dependent 
population therefore also remained largely unchanged between 2012 and 2017 at around 
52% 

Households  

In 2012 (cf. National Census), the region had 255,613 households with an average 
household size of 5.4 persons per household. Slightly less than a third (31.9%) of 
households were female headed. 

Literacy Rate 

The adult literacy rate in the region stood at 67.1% in 2012, but of these more than half 
(58.4%) were literate in Kiswahili only, with a further 7.9% literate in both Kiswahili and 
English. 

Ethnic Groups 

The main ethnic groups in the region are the Nyaturu, Sukuma, Gogo and Taturu (also 
known as the Datooga). Significant minority groups include the Nyisanu, Kimbu and the 
Sangu. In addition to these groups, there are also other ethnic groups in smaller numbers, 
including groups that are internationally recognized as indigenous peoples, namely the 
Barabaig and the Hadzabe. The GoT does not officially recognize indigenous peoples. 
However, as will be elaborated in Section 5.7, there is clear evidence that these groups 
might be more vulnerable than others to displacement and other Project-induced impacts. 
This vulnerability stems from their semi-nomadic lifestyle and marginalization within 
Tanzanian society. For this reason, the term “vulnerable ethnic group” has been adopted in 
this RAP to refer to these groups. The four (4) vulnerable ethnic groups who self-identify as 
indigenous peoples are:  
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 The Hadzabe, who are considered indigenous to Shinyanga, Singida and Dodoma 
regions, have an estimated population size of around 3,000. Hadzabe reliance on 
hunting and gathering remains high, despite efforts from Government to introduce 
agriculturally based livelihoods. They speak a language that appears to be unrelated 
to any other language, which is suggestive of very ancient origins;  

 The Maasai, originally Nilotic pastoralists who migrated into Tanzania along the 
course of the Nile from southern Sudan. The range of the Maasai is divided between 
Tanzania and Kenya. They are the biggest indigenous group with an estimated 
population size of around 450,000. Within the Project-affected area, they are mostly 
found in Manyara, Singida and Dodoma; 

 The Barabaig, with a total estimated population size of around 75,000, are 
traditionally similar to the Maasai groups in that they are semi-nomadic and herd 
cattle. In recent years, many have become agro-pastoralists and they farm maize, 
beans and millet.91 The Barabaig are sometimes referred to by the derogatory term 
"Mang'ati.", but due to the derogatory nature of this term, it is not used in this RAP. 
Within the Project-affected area, they are mostly found in the Manyara and Dodoma 
regions. The Taturu (also known as the Datooga) is a Barabaig tribe numbered 
around 90,000. They mostly reside in the Manyara, Arusha, Mara and Singida 
Regions; and 

 The Akie, with a population size of around 5,000, are traditionally a hunter-gatherer 
people living mostly in the Arusha and Manyara regions. Besides hunting, 
beekeeping constitutes an important livelihood for many Akie. The Akie are 
sometimes referred to by the term "Dorobo / Ndorobo”, but due to the derogatory 
nature of this term, it is not used in this RAP. Within the Project-affected area, they 
are found in the Manyara region.   

Although the Sandawe along with the Hadzabe were once considered hunter-gatherer 
groups in Tanzania, the Sandawe have abandoned their hunter-gatherer lifestyle and 
adopted the agricultural lifestyle of mainstream society. Today the Hadzabe are recognized 
as indigenous peoples internationally, while the Sandawe are not92. This RAP has adopted a 
conservative approach by including the Sandawe as a vulnerable ethnic group, even though 
they do not have general international recognition as indigenous people. The Sandawe 
mostly inhabit the Dodoma Region and has a total estimated population size of around 
40,000. 

Of these groups, only one (1) PAH in the Singida Region self-identified as Barabaig.  

 

91 MRGI (2016). World Directory of Minorities and Indigenous Peoples. Minority Rights Group International 
website, URL: http://minorityrights.org. 

92 http://www.africa.kyoto-u.ac.jp/kiroku/asm_normal/abstracts/pdf/36-1/yatsuka.pdf: 
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5.2.2 Land Use 

In 2015, 10,992.4 km2 (19%)93 of the region’s geographical area was classified as arable 
land suitable for crop farming. Of the arable land, 71% (7,837.6 km2) were under crop 
production. The region is divided into six (6) agro-ecological zones. Of these, three (3) zones 
are relevant to the Project-affected area: 

 Zone 1: Covers the western part of Iramba and southern part of Singida District and 
is characterized by moderately high rainfall ranging between 500 – 700 mm. Crops 
grown are maize, millet, sorghum, groundnuts, cassava, sweet potatoes and beans. 
Some livestock keeping with fishing activities are present, but are confined to Lake 
Kitangiri; 

 Zone 2: Covers the northeastern Iramba District and is characterized by high rainfall 
(between 650 – 800 mm). Vegetation is a mixture of acacia bushland, grassland and 
Brachystegia woodlands. Crops include maize, sorghum, millet, cassava, sweet 
potatoes, beans, groundnuts, sunflowers and cotton; and 

 Zone 3: Covers Ilongero and Mgori areas of the central Singida district. The zone 
has a rainfall ranging between 600 – 700 mm. The zone is free from tsetse flies and 
therefore livestock keeping is widely practiced. Other crops grown are cotton, 
onions, groundnuts, millet, sorghum, yellow gram, cassava and sweet potatoes. 

The natural resources sector consists of various sub-sectors including forestry, beekeeping, 
fisheries and wildlife. A total of 2,788 km2 were taken up by forest reserves in the region. 
The region has commenced tree planting initiatives to mitigate against increasing 
deforestation caused by increased human activity such as cutting down trees for firewood, 
charcoal, timber and other agricultural activities. 

The mining sector land area decreased between 2011 and 2015 from 3,146.5 km2 to 
1,277.1 km2. 

5.2.3 Livelihood Activities 

Out of the 255,613 households in the region, 216,992 (85%) were classified as agricultural 
households. This means that the main source of income for these households is the sale of 
food crops (53%), sale of cash crops (17%), other casual earnings (10%), sale of livestock 
(6%), business income (5%), sale of livestock products (3%), cash remittances (2%), and 
wages and salaries (2%). According to the Singida Regional Profile, considering income 

 

93 Data from the District Executive’s Directors’ Office for the Singida Region (2015) in the Singida Socio-
Economic Profile of 2015, which puts the total surface area of the region at 58,124.6 km2, hence the calculation 
of arable land totaling 18.9%. 
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from business-related activities94, only about (7%) of households had members employed in 
the formal sector. 

5.2.4 Access to Services and Public Infrastructure  

Just over a third (39%) of the region’s households had access to an improved water source 
(i.e. a source that is protected from contamination through an active intervention). This 
means that most households (the remaining 62%) use non-improved water sources (i.e. 
unprotected from contamination such as rivers, streams and hand dug wells). 

Most households (86%) only access to toilet facilities are pit latrines. A further 10% had no 
access to any facilities and made use of the bush or open field. Only 0.5% of households 
had access to a waterborne toilet facility. 

Most households (46%) use kerosene for lighting. Only 1 in every 10 households have 
access to electricity and use it for lighting. The main source for cooking is firewood (82%) 
followed by charcoal (14%). Only 1% of households use electricity for cooking. 

In 2010, the region had a total of 503 primary schools, which increased to 541 in 2015. The 
lack of primary education development in the region is in part ascribed to a lack of private 
sector participation in the education sector95. 

5.3 Project Affected Districts 
An overview of the pipeline route through the three Project-affected districts is shown in 
Figure 5-3, followed by an integrated discussion of these districts. 

Unless otherwise specified, information for this subsection was sourced from: 

 Iramba District Council Socio-Economic Profile (2016) (based on 2012 Population 
and Housing Census); 

 Draft Mkalama District Council Socio-Economic Profile (2016) (based on 2012 
Population and Housing Census); and 

 Draft Singida Rural District Council Socio-Economic Profile (2016) (based on 2012 
Population and Housing Census).  

 

 

 

 

94 The type of business activities referred to has not been specified in the Singida Region Socio-Economic profile. 
95 In the Republic of Tanzania: Singida Region Socio-Economic Profile (2015). 
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Figure 5-3: Pipeline Route through the Project-Affected Districts  
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5.3.1 Population and Household Characteristics  

The Project-affected districts cover a combined geographical area of 11,587 km2 (1% of the 
regional area) and according to projections made by the Singida Regional Commissioner’s 
Office in 2017, had total population of 650,589 (48% of the region’s population). A summary 
of the population per affected district is shown in Table 5-2. 

Table 5-2: Summary of Population and Household Characteristics per Affected 
District  
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Iramba 4 471 236 282 52.8 49.5 50.5 49 436 4.8 70.1 29.9 70% 

Mkalama 3 329 188 786 56.7 49.6 50.4 34 276 5.5 65.7 34.3 75% 

Singida 3 787 225 521 59.6 49.6 50.4 41 664 5.4 68.5 31.5 74% 

TOTAL 11 587 650 589 56.1 49.6 50.4 125 376 5.2 68.1 31.9 73% 

The affected districts consist of a total of 125,376 households (49% of the region’s 
households), of which just under a third (32%) are female headed. On average, households 
headed by females consisted of 8.7 persons per household whereas male headed 
households on average consisted of 3.9 persons per household. 

The main ethnic groups in the Iramba District are the Nyiramba and Sukuma. The Taturu 
and Barabaig can be found in small numbers in the district. The major ethnic groups of the 
Mkalama and Singida Districts include the Hadzabe, Nyiramba, Nyisanzu, Nyaturu, Sukuma, 
Kimbu (in Singida District only), and the Barabaig.  

Of these, the Hadzabe and the Barabaig (which would include the Taturu as a tribe of the 
Barabaig)  have been internationally recognized by the African Commission on Human and 
People’s Rights as Indigenous People and that may self-identify as being IPs.  

The Hadzabe still practices primitive hunting and the collection of wild plants and honey as a 
primary livelihood activity. This group is difficult to access because of their nomadic lifestyle. 
The Barabaig, on the other hand, have largely moved away from herding and collecting 
honey as a primary livelihood and now mostly grow crops (such as maize, beans and sweet 
potatoes) as a primary livelihood - similar to other Vulnerable Ethnic Groups  in the districts. 

5.3.2 Land Use 

The land use in the three Project-affected districts is characterized by arable land, grazing 
land, forest reserves, waterbodies and settlements. 

Around 44% of the land in the Iramba District is arable land, but around 25% of this is 
underutilized. Of the district’s total land area, around 43% is taken up by grazing, followed by 
reserves (7%), water bodies (4%) and forests (2%). A similar pattern can be observed in the 
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Mkalama District – 44% of the land is arable, followed by residential land (37%), forests (9%) 
and waterbodies (9%). In Singida District, around 67% of the district’s land surface is used 
for agriculture, followed by grazing / livestock keeping (24%), forests (9%) and water bodies 
(1%). 

5.3.3 Livelihood Activities 

The primary livelihood activities practiced by the districts’ households are predominantly 
small-scale farming of food and cash crops and livestock keeping. These activities also 
employ the largest number of people (an average of 70% across the three (3) districts, 
according to the respective socio-economic profiles). Secondary livelihood activities across 
the three (3) districts are also similar and include beekeeping, small businesses, agro-
processing, and sand and rock quarrying. 

Food crops produced include maize, sorghum, bulrush millet, beans, cassava and sweet 
potatoes while cash crops include finger millet, sunflowers, onions, ground nuts, yellow 
peas, coriander, sesame, cotton, pigeon peas and cashew nuts. Animal husbandry 
(livestock keeping) includes poultry (chicken, guinea fowl, ducks and pigeons), cattle, goats, 
donkeys and sheep. 

A total of 25,196 beehives are found in the Project-affected districts. Of these, most 
(19,046) are located in Singida District, followed by Iramba District (3,513) and Mkalama 
District (2,637). The average honey volume yield across the districts is approximately a 
combined 93,860 kg per annum. 

5.3.4 Access to Services and Public Infrastructure 

Kerosene was the most common source of energy for lighting across all three (3) districts 
(56% in Iramba and Singida respectively, and 68% in Mkalama). Firewood was the main 
source of energy for cooking in all three districts (89% in Iramba, 96% in Mkalama and 
62% in Singida). Households in Singida also used charcoal as energy source for cooking 
(16%). 

In Iramba, most households used surface water (rivers, dams and wells) as their main 
source of drinking water. Only about a third of the district’s households (36%) used piped 
water from either a public tap, borehole, protected well or spring. The same was true for 
households in Mkalama District, but here each household had to walk on average 1.5 km 
to access their nearest water source. Similarly, the Singida District relied to a large extent 
on underground water located at a depth of around 120 m. Long dry spells impacted 
severely on the district’s water supply.  

Across the board, households used pit latrines – 88% in Iramba, 58% in Mkalama and 
68% in Singida District.  

The Project affected districts had a total of 528 schools, of which 444 were primary 
schools (168 in Iramba, 81 in Mkalama and 195 in Singida) and 84 secondary schools (39 
in Iramba, 19 in Mkalama and 26 in Singida).  
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Iramba district had a total of 41 health facilities, which included one (1) district hospital, three 
(3) health centers and 37 dispensaries. Households in Mkalama had access to 34 health 
facilities, which included one (1) hospital, four (4) health centers and 29 dispensaries. In 
Singida there were 31 health facilities, which included one (1) hospital, two (2) health 
centers and 28 dispensaries.  

5.4 Project Affected Communities 
For the purposes of this RAP, PACs are defined as the population of any ward overlapping 
with the Project footprint. It thus encompasses PAHs and PAPs, but also includes 
households that reside in Project-affected wards but will not be physically or economically 
displaced by the Project. 

Theoretically, PACs would also include host communities (communities residing in or using 
land to which displaced PAHs will be relocated). However, it is the Projects intention to 
relocate the 27 physically displaced PAHs in Singida region to nearby sites within the same 
village or at least the same ward, therefore avoiding the creation of separate host 
communities, thus, PACs constitute the same communities as those within which PAHs 
currently reside.  

This section provides a high-level overview of the PACs per ward within the Singida Region, 
based on national census data. Section 5.5 discusses Project-Affected Households in more 
detail, based on primary data gathered during the SELI and household socio-economic 
survey. An overview of the PACs is provided in Figure 5-4 for the Project-affected wards 
within the Iramba and Mkalama Districts, and in Figure 5-5 for the Project-affected wards 
within the Singida District. 

Unless otherwise specified, this subsection was based on information from the Iramba, 
Mkalama and Singida District Profiles (2015) and the results of the SELI undertaken by 
DWC (2018 / 19).  
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Figure 5-4: Population and Household Characteristics of the Project Affected Communities (Iramba and Mkalama Districts)

11 
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Figure 5-5: Population and Household Characteristics of the Project Affected Communities (Singida District) 
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5.4.1 Population and Household Characteristics  

The Project-affected wards cover an area of around 2,175 km2 (excluding the Mukulu and 
Tumuli Wards96) with a total population of 186,329 people at an average population density 
of around 98 people per km2 across the 17 Project-affected wards. There was an almost 
equal split between genders with females in the slight majority at 51%. The PACs consisted 
of 34,504 households with an average household size of around 5 people per household, 
except households in Mgongo and Mtoa Wards that averaged at 6 people per household.  

A total of 1,128 households (3% of the PACs’ households) are affected by the Project, of 
these, 365 PAHs are in Iramba District, 106 PAHs in Mkalama District and 657 PAHs in 
Singida District.  

5.4.2 Land Use & Tenure 

Land is primarily held under unregistered customary tenure arrangements. Men and women 
are legally entitled to own and inherit land equally but traditionally, only sons generally 
inherited land from, or were allocated land by, the head of the household. Over the past 
decade, the legal entitlement to equal inheritance is increasingly being put into practice. 
While widows are generally permitted to remain on the deceased husband’s land, a widow 
will usually return to her father’s land if her deceased husband’s family refuses to allow her 
to remain on the land. 

The SELI found that land uses include farming, grazing, and residential use. The average 
household landholdings differed across the Project-affected wards. In Iramba, average 
household landholdings in the affected wards ranged from three (3) to eight (8) acres; in 
Singida, from three (3) to ten (10) acres, and in Mkalama, from three (3) to five (5) acres. 
Most villages hold agricultural, grazing, and / or forest land. Designated grazing land is used 
for grazing purposes, designated agricultural land is rented out to land-poor households by 
the Village District Council (VDC) on a seasonal basis97, and designated forest is used for 
grazing and other services (firewood, apiaries, medicinal herbs, wild fruits etc.). 

The Mgori Forest covers an area of 44,000 hectares and is the biggest forest in Singida 
region. Mgori was established as a Village Land Forest Reserve and is managed through 
Community Based Forest Management (CBFM). Mgori is managed by five villages, namely 
Ngimu, Pohama, Unyampanda, Nduamghanga and Mughunga, through village committees, 
village councils (VDCs) and village assemblies98. Ngimu and Pohama are Project-affected 
villages. The pipeline corridor though affects 71.86 acres of Mgori forest in the Pohama 
Village. According to the Ngimu WDC, villagers from Mwighanji Village, also a Project-
affected village, are permitted to access the forest. 

 

96 These wards are newly established wards and therefore data on surface area was not available at the time of 
compiling this RAP. 

97 Republic of Tanzania: Singida Region Socio-Economic Profile (2015). 
98 Global ICCA Database, Mgori Forest, Tanzania, 

https://cmsdata.iucn.org/downloads/mgori_forest_tanzania_icca_database.pdf, Sourced on 2019/08/27.  



Resettlement Action Plan for the Singida Region 

 

East African Crude Oil Pipeline, Tanzanian Section 

Chapter 5  

 

September 2020    76 

 

Mgori is classified as a Miombo woodland. Information collected during the SELI indicated 
that the forest provides a variety of ecosystem services for the surrounding villages, 
including: 

 Construction materials (timber, grasses, clay) 

 Firewood and charcoal 

 Medicinal plants 

 Food products, including wild fruit and mushrooms 

 Grazing for livestock 

 Sites for crop cultivation during the dry season 

 Wild honey 

 Sites for apiaries 

 Wildlife (large mammal populations, including a small number of elephants) 

 Climate regulation 

It was reported that there are several sacred sites within Mgori, none of which, according to 
the stakeholders interviewed, are impacted by the pipeline. 

It was further reported that there are frequent conflicts and disputes around access to Mgori 
Forest and that forest invasions by people from Singida and other regions are an issue. It 
was indicated that there are at least fourteen (14) households informally occupying the 
forest99. 

The ecosystem services provided by Mgori Forest are important for sustaining the 
livelihoods of those residing in the abovementioned villages. However, none of the 
stakeholders consulted during the SELI raised concerns about the Projects impact on Mgori. 

5.4.3 Livelihood Activities 

Most households in the PACs are agro-pastoralists and their primary livelihood strategies 
are food and cash crop farming and livestock keeping. The main food crops include maize, 
bulrush millet, sweet potatoes and rice and the main cash crops include sunflowers, onions, 
groundnuts, cotton, rice and lentils. Livestock animals include cattle, goats, sheep, donkeys, 
and poultry. Livestock products contribute to household food security and income and are 
especially valued as a savings mechanism and a symbol of household wealth. Secondary 
livelihood strategies include small businesses (agro-processing, retail sales), buying, holding 
and selling cash crops, livestock sales, sale of fuelwood, small-scale gold mining and 
seasonal farm labor. 

5.4.4 Access to Services and Public Infrastructure  

Kerosene is used by most households across the PACs for lighting, and wood for cooking. 
Although all wards have drilled communal water wells, only about half of households in each 

 

99 Singida District Environmental Officer, SELI personal communication in 2018, DWC / EACOP. 
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ward reported having access to the well – the other half accessed water through unimproved 
water sources such as rivers, streams and dams. 

Most households in the region (86%) used pit latrines, with a further 10% who had no latrine 
facilities. Only 0.5% of households had access to a flush toilet.  

All the wards have some form of health facility, mostly in the form of dispensaries. Shelui, 
Kyengege and Ilongero also have a health center each. All the wards have at least one (1) 
primary school and one (1) secondary school.  

The location of public services, infrastructure and community services in the Project-affected 
districts is shown in Figure 5-6 and Figure 5-7, whereas Figure 5-8 and Figure 5-9 show the 
communities’ access to natural resources along the pipeline corridor for each of the districts. 
Data for these maps were obtained from EACOP based on information gathered informally 
by the field-based stakeholder engagement team. 
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Figure 5-6: Public Services, Infrastructure and Community Assets in the Iramba and Mkalama Districts 



Resettlement Action Plan for the Singida Region 

 

East African Crude Oil Pipeline, Tanzanian Section 

Chapter 5  

 

September 2020          79 

 

 

Figure 5-7: Public Services, Infrastructure and Community Assets in the Singida District 
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Figure 5-8: Community access to Natural Resources along the Pipeline Corridor in the Iramba and Mkalama Districts  



Resettlement Action Plan for the Singida Region 

 

East African Crude Oil Pipeline, Tanzanian Section 

Chapter 5  

 

September 2020          81 

    

Figure 5-9: Community access to Natural Resources along the Pipeline Corridor in the Singida District 
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5.5 Project Affected Households 
This section presents an integrated socio-economic baseline profile for PAHs within the 
Project-affected wards of the various districts within the Singida Region. The profiles have 
been grouped under each of the Project-affected districts and where key nuances are 
evident; these have been highlighted. As with preceding sections, this section focuses on: 

 Population and household characteristics; 

 Land use and tenure; 

 Livelihood practices; and 

 Access to services and public infrastructure support. 

Unless otherwise stated, this subsection was based on information obtained from the 
following internal reports: 

 

5.5.1 Population and Household Characteristics  

A summary of the PAH’s population and household characteristics of PAHs across the 
affected wards (grouped per district) is provided in Table 5-3 and discussed in more detail in 
the ensuing subsections. 

Table 5-3: Summary of Project Affected Households per Affected Ward 

District Ward 

N
u

m
b

er
 o

f 
P

A
P

s 

N
u

m
b

er
 o

f 
P

A
H

s
 

P
ro

p
o

rt
io

n
 (

%
) 

o
f 

H
o

u
se

h
o

ld
s 

A
ff

ec
te

d
 p

er
 

w
ar

d
 

A
ve

ra
g

e 
si

ze
 o

f 
P

A
H

 

Household 
Head (%) 

L
it

er
ac

y 
R

at
e 

(%
) 

P
re

d
o

m
in

an
t 

R
es

id
en

ti
al

 
st

at
u

s
1

0
0
 

M
al

e 

F
em

al
e 

Iramba 

Mgongo 61 57 2.8 10 93 7 59  100% 

Shelui 27 11 0.4 8 73 27 32  100% 

Mtoa 109 100 5.0 7 86 14 75  100% 

Ulemo 15 15 0.4 9 100 0 60  100% 

Mukulu 94 87 7.5 6 76 24 85  99% 

Kyengege 56 55 3.8 7 91 9 82  100% 

Maluga 31 29 1.9 6 87 13 72  100% 

Mkalana Tumuli 121 106 5.3 7 90 10 84  99% 

Singida  Msisi 124 116 6.7 8 87 13 87  99% 

 

100 Refers to percentage of PAHs who stay in the area on a permanent / full-time basis. 
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District Ward 
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Ughandi 
(pipeline) 

59 58 1.9 
8 93 7 87  99% 

Ughandi (PS-
6) 

19 17 0.5 

Ntonge 
(pipeline) 

73 70 4.8 
7 90 10 91  100% 

Ntonge (PS-
6) 

4 2 0.1 

Ilongero 70 66 3.2 8 78 22 88  100% 

Mrama 52 46 2.7 7 82 18 90  100% 

Kinyagigi 96 89 5.4 7 86 14 90  97% 

Merya 34 31 2.1 8 90 10 91  100% 

Itaja 53 38 2.9 7 78 22 86  

Ngimu 133 124 6.3 7 92 8 89  100% 

TOTAL 1 231 1 117 3.2 7.5 87101 13 79  

There are 1,231 PAPs102, of which 1,115 are landholders and 85 are tenants. An additional 
31 PAPs include government institutions (2) and villages (29). There are 1,117 PAHs - the 
largest proportion is found in Singida District (657), followed by Iramba District (354) and 
Mkalama District (106). Of the PAHs, one (1) is from the vulnerable ethnic group the  
Barabaig - see Section 5.7 for more detailed information on vulnerable ethnic groups.  

The average household size across the wards is 7.5 persons per household, with the largest 
average household size in Mgongo (10 persons per household) and the smallest in Mukulu 
and Maluga (6 persons per household). 

Most households are headed by males (an average of 87% of PAHs). The highest proportion 
of female-headed households are in Shelui (27%), Mukulu (24%), Ilongero (22%) and Itaja 
(22%). 

The predominant age group across all PAHs are youths aged between 5 and 19 years. 

 

101 Numbers in italics denote averages 
102 As indicated in Table 1-1, there are 1,219 PAPs if each of the 12 PAPs who have land parcels in multiple 

villages and four (4) PAPs who are affected by both the pipeline and PS-6 are counted once only. They are 
double-counted here so that the total aligns with the sum of the numbers of PAPs per village. 
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On average, 79% of PAHs have at least one member over ten (10) years old who is literate. 
The literacy rate of household members over ten (10) years old is lowest in Shelui (32%) and 
highest in Ntonge and Merya (91% each). 

 

Figure 5-10: A typical homestead in Mrama Ward (Singida District)  

5.5.2 Land Use and Tenure 

A total of 1,595 valuations were carried out in the Singida Region103. Of the number of 
valuations, 1,420 are held under customary land tenure (unregistered), four (4) under 
customary land tenure (registered), and 110 under tenancy. Most of the valued land was 
used for agriculture (1,167 or 73%). Other predominant uses included communal / village 
land (173 or 11% - including Mgori community forest), grazing (70 or 4%) and residential (37 
or 2%). The remaining valuations (10%) included a mix of land uses such as institutional 
land (land associated with two Primary Schools) and unused land.  

For most PAHs across the affected wards, seasonal cropping is the predominant land use 
activity, from 73% in Msisi to 96% in Ughandi and Ntonge. Other land uses include perennial 
cropping, grazing and fallow land. 

 

103 Total valuations include all valuations of affected and orphaned land. A land parcel can contain a single 
landowner plus one or more tenants, (i.e. multiple PAPs) and therefore one land parcel can have more than one 
valuation. The figures reflected here are consistent with the number of valuations, and not the number of 
affected land parcels. 
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Graves and Spiritual Sites 

The pipeline corridor will affect 224 graves within Singida Region and 1 spiritual site (which 
uses one of these graves) was identified during the RAP surveys. Of the affected graves: 28 
graves in Iramba District; two (2) graves in Mkalama District; and 194 affected graves 
located in Singida District with a cluster of 24 graves on the land affected by PS-6. 

Similarly, to the process of grave relocation, the suitable rituals to be performed before the 
relocation of any spiritual sites will be determined by engagement with the site’s guardian.  
Land and assets associated with these sites has been valued, for example the grave in the 
case if the identified site in Singida. Impacts on affected spiritual sites will be managed by 
the Project under the Cultural Heritage Management Plan, including liaison with communities 
over supporting ceremonies etc. 

5.5.3 Livelihood Activities  

The livelihood activities that PAHs are engaged in are discussed in detail in the following 
subsections.  

The forests and forested areas in the Project-affected wards provide a variety of ecosystem 
services to surrounding communities that are integral to sustaining livelihoods, including: 

 Construction materials (timber, grasses, clay) 
 Firewood and charcoal 
 Medicinal plants 
 Food products, including wild fruit and mushrooms 
 Grazing for livestock 
 Sites for crop cultivation during the dry season 
 Wild honey 
 Sites for apiaries 
 Wildlife  
 Water retention 
 Climate regulation  

As discussed in Section 5.4.2 above, the Project impacts the Mgori Village Forest Reserve in 
Singida District. 

Primary Livelihood Activities 

A summary of PAHs’ primary livelihood activities is presented in Figure 5-11. 
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Figure 5-11: Overview of PAH Livelihood Activities in Project Affected Wards, grouped 
per District 

The primary livelihood activity and income generating activities of most PAHs across all 
three districts (an average of 92%) are agriculture based. This includes the sale of crops (an 
average of 52% of PAHs) and subsistence farming (40% of PAHs). 

Other primary livelihood activities in Iramba District include general work (3%) such as 
construction and agricultural day labor, livestock herding, driving and carpentry, petty trading 
(2%), artisanal mining (1%) and the sale of livestock products, like meat, eggs, and manure. 

In Mkalama District, PAHs also identified general work (3%) such as construction, 
agricultural day labor, livestock herding, driving and carpentry, petty trading (2%) and the 
sale of livestock products (2%), like meat, eggs, and manure as other primary livelihood 
activities. 

Other primary livelihood activities identified by households in Singida District include the sale 
of livestock products, like meat, eggs, and manure (4%), petty trading (2%), “other” activities 
(1%) such as agricultural day labor and carpentry, self-employment (1%), and salaried 
employment (1%). The professions included under salaried employment are driver and local 
government administrator. 

Secondary Livelihood Activities 

A summary of PAHs’ secondary livelihood activities is summarized in Figure 5-12.  
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Figure 5-12: Overview of PAH Secondary Livelihood Activities in Project Affected 
Wards (grouped per District) 

PAHs’ secondary livelihood activities across the three districts include the sale of livestock 
products, the sale of crops and subsistence farming. 

Other secondary livelihood activities that PAHs reported in Iramba District include general 
work (7%) such as construction, agricultural day labor, driving and carpentry, self-
employment and small business ownership (4%), and salaried employment (2%). The 
activities included under self-employment and small business ownership include the 
production and sale of honey, livestock breeding, the sale of fish and printing. The 
professions included under salaried employment are local government leader and teacher. 

Other secondary livelihood and income generation activities reported by PAHs in Mkalama 
district are petty trading (18%), “other” activities (21%) like construction, agricultural day 
labor, driving, welding, selling honey, and carpentry, self-employment and small business 
ownership (2%), salaried employment (1%) and artisanal mining (1%). The activities 
included under self-employment and small business ownership include buying, holding and 
selling crops, production and sale of honey, and traditional healing. The professions included 
under salaried employment are driver and revenue collector. 

In addition to agricultural activities, the secondary livelihood activities that PAHs in Singida 
district reported include petty trading (6%), “other” activities (2%) like agricultural day labor, 
selling honey, and driving, self-employment and small business ownership (2%), and 
salaried employment (1%). The professions listed under salaried employment include 
lawyer, builder, tourism operator, pastor and local government administrator. 

Crop Farming 

As demonstrated in the section above, crop farming is fundamental to PAH livelihoods, both 
as a food and income source. PAHs cultivate both food crops and cash crops. Farming 
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activities are undertaken by all household members, including the elderly, and young 
children. Figure 5-13 provides a summary of the crops grown by PAHs in the region, 
grouped per ward. 

 

 

Figure 5-13: Summary of crops cultivated by PAHs in Singida Region (grouped per 
ward)  

Households in Iramba and Mkalama districts plant similar crops, which include mostly maize, 
sorghum (red and white), sunflowers and ‘other’, which include a variety of crops such as 
millet, lentils, cotton, cassava and groundnuts. Households in the Kyengege ward and the 
Singida district overall reported cultivating more diverse crops when compared to 
households in Iramba and Mkalama districts, with more households cultivating vegetables 
(which includes yams, tomatoes, onion, okra and sweet potatoes) in these areas. Pesticide 
is used by only a small percentage of farmers and then usually only for horticultural produce. 

PAHs reported using both traditional and modern agricultural inputs to maximize production 
levels. In general, it is the lack of capital that impedes access to improved agricultural inputs. 
The most commonly used modern input is improved seeds, specifically for maize, sorghum 
and sunflower crops. The most common fertilization method is farmyard manure, although 
PAHs in Iramba district reported during the SELI that farmyard manure is only used in 
Mukulu and Mtoa wards because the soil in Kyengege, Maluga, Shelui and Ulemo is highly 
fertile and does not require additional fertilization. It was reported that the ambient 
temperature in Mgongo Ward is too high to use farmyard manure for fertilization. 

Pesticide is used by only a small percentage of farmers and then usually only for the onion 
crop and horticultural produce. 
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Most PAHs sell their harvested crops to intermediaries living in the villages. The 
intermediaries in turn sell these crops at large ward and district markets, which are 
frequented by buyers from around Tanzania as well as neighboring countries. PAHs noted 
that while they can sell crops for higher prices at these big markets, the transport challenges 
and costs involved render it easier to sell to intermediaries, who pay the lowest price 
possible. Farmers in the district generally do not hold crops to take advantage of market 
price fluctuations because of the lack of adequate storage facilities. Due to this lack, they are 
forced to sell crops very soon after harvest.  

 

Figure 5-14: Sunflower crops in Mukulu Ward (Iramba District)  

 

The planting and harvesting seasons for crops cultivated are indicated in Figure 5-15. 

  Jan Feb Mar Apr May Jun Jul Aug Sept Oct Nov Dec 

Rainy season        

Land preparation            

Maize       Harvesting          Planting 

Sorghum       Harvesting         Planting 
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Millet       Harvesting         Planting 

Sunflowers Planting     Harvesting              

Vegetables & legumes  
Planted and harvested throughout the year. Includes crops such as cassava, sweet 
potatoes, cow peas, groundnuts, beans, pumpkins, lentils, sesame and onions.  

Hunger months         

Figure 5-15: Crop Production Calendar 

Land preparation is dependent on the predicted commencement of the rainy season. Singida 
region has a unimodal rainfall regime. Land preparation is usually done in September and 
October and involves clearing crop residue and adding organic manure to the soil. Early 
planting of maize, sorghum and millet (i.e. staple food crops) is done during these months. 
The normal planting of maize is done in November and December and the planting of 
sorghum, millet, groundnuts, sunflowers, sesame and bambara nuts is done in January 
(normal) and February (late). In March and April, cassava, sweet potatoes and leguminous 
crops are planted. 

Harvesting of sunflowers, beans, bambara nuts and early maize begins in April. The 
harvesting of other crops takes place in May, June and July while the harvesting of lentils, 
one of the most profitable food crops, takes place in September. 

As is to be expected for households whose primary livelihood activity is farming, the cycles 
of food and cash availability and shortages coincide with the seasonal cropping calendar. 
PAHs generally experienced food and cash shortages from October to the end of March 
(see Figure 5-16), which coincides with the planting and pre-harvest period for primary food 
crops. 

During the RAP Survey, over 80% of PAHs indicated that the household experienced food 
shortages in the previous year. For most households, food shortages commenced in 
October and peaked between January and March. The food shortage timeline coincides with 
the cropping season for maize and sorghum, which are usually harvested between April and 
July, leading to a noticeable decrease in PAHs’ food shortages and household income. 
During the RAP survey, PAHs reported the following reasons for food shortages: the impact 
of drought on crop production; lack of income to purchase food; the sale of food crops; lack 
of agricultural inputs; land shortages; and destruction of crops by animals. 

The months when PAHs experienced cash shortages corresponds with the food shortage 
months. This correspondence is to be expected given that the primary source of income for 
most PAHs is the sale of crops (cf. Figure 5-16) which are sold after harvest. 
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Figure 5-16: Summary of PAH Food and Cash Shortages 

Livestock Keeping 

Cattle, goats, sheep, donkeys, pigs, poultry, guinea fowl and ducks are the livestock animals 
owned by PAHs, with cattle, goats, sheep and poultry being the most commonly owned. 
There is a dual system of livestock keeping in the Project-affected districts: livestock 
ownership and livestock rental. It is common for livestock owners who own large numbers of 
livestock to “rent” out their livestock to households who do not own livestock. Livestock 
owners benefit from this arrangement because their livestock is taken care of by livestock 
renters who are responsible for grazing, watering and accommodating the livestock. 
Livestock ‘renters’ enjoy the benefits of livestock keeping that owners do, including livestock 
products (milk, eggs, manure) produced by the animals they take care of. Both ‘renters’ and 
owners use the livestock for animal traction (ploughing, transport of goods etc.). 

There is a relative shortage of grazing land in the affected wards and livestock is grazed 
wherever grazing is available and permitted. Depending on the season and availability of 
grazing sources, livestock may be herded to grazing and water sources at distances of up to 
20 km daily. Some households in the district are reported to engage in seasonal migration to 
other regions to access grazing land. At times, an entire household will migrate for the 
season, which disrupts school attendance, while at others (only some household members, 
usually young men) will migrate with the livestock. 

PAHs across the affected wards reported that they graze livestock around their homesteads, 
in community and privately held forests, on village grazing land, and on family-owned 
grazing land ("other” category). Livestock also graze crop residues on agricultural land after 
the harvesting season. Conflicts regarding incursion of livestock herds on to agricultural land 
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were only reported in Mgongo Ward where cattle herds are amongst the largest in the 
district104. 

 

Figure 5-17: Cattle-drawn transport in Tumuli Ward (Mkalama District)  

5.5.4 Access to Services and Public Infrastructure  

The section provides a summary of PAHs’ access to predominant services and public 
infrastructure, grouped per ward. Table 5-4 below represents a summary of PAHs’ access to 
services and public infrastructure, grouped per ward105. 

 

 

104 RAP Socio-economic survey, DWC / EACOP, 2018; SELI Team 3, Personal communication with affected 
ward and village leaders. 
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Table 5-4: Summary of PAHs Access to Predominant Services and Public Infrastructure  

District Ward Lighting Cooking Water Source Sanitation Markets (No.) 
Health 

Facilities 
Schools 

Iramba 

Mgongo 70% Battery 
torches 

96% Fuelwood 58% Rivers, dams and streams. 88% Pit latrines 2 1 Dispensary 4 Primary 

1 Secondary 

Shelui 64% Battery 
torches 

91% Fuelwood 59% Rivers, dams and streams. 91% Pit latrines 1 2 Dispensaries 

1 Health center 

7 Primary (1 
private) 

1 Secondary 

Mtoa 58% Solar panels 96% Fuelwood 70% Rivers, dams and streams. 96% Pit latrines 0 2 Dispensaries 
(1 private) 

7 Primary 

1 Secondary 

Ulemo 54% Battery 
torches 

100% Fuelwood 55% Rivers, dams and streams. 100% Pit latrines 1 2 Dispensaries 6 Primary 

1 Secondary 

Mkulu 46% Solar panels 94% Fuelwood 33% Government / donor water 
projects. 

89% Pit latrines 0 1 Dispensary 3 Primary 

1 Secondary 

Kyengege 55% Solar panels 96% Fuelwood 64% Rivers, dams and streams. 93% Pit latrines 0 1 Dispensary 
(private) 

1 Health center 

5 Primary 

1 Secondary 

Maluga 52% Solar panels 100% Fuelwood 60% Government / donor water 
projects. 

83% Pit latrines 1 1 Dispensary 3 Primary 

1 Secondary 

Mkalana 
Tumuli 50% Battery 

torches 
95% Fuelwood 49% Government / donor water 

projects. 
92% Pit latrines 1 1 Dispensary 4 Primary 

1 Secondary 

Singida  

Msisi 47% Battery 
torches 

94% Fuelwood 56% Rivers, dams and streams. 87% Pit latrines 2 2 Dispensaries 
(1 private) 

4 Primary 

1 Secondary 

Ughandi 55% Solar panels 100% Fuelwood 81% Rivers, dams and streams. 97% Pit latrines 0 1 Dispensary 8 Primary 

2 Secondary 

Ntonge 53% Solar panels 100% Fuelwood 50% Communal borehole / well. 97% Pit latrines 0 1 Dispensary 4 Primary 

1 Secondary 
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District Ward Lighting Cooking Water Source Sanitation Markets (No.) 
Health 

Facilities 
Schools 

Ilongero 52% Solar panels 91% Fuelwood 51% Government / donor. water 
project. 

97% Pit latrines 2 1 Dispensary 

1 Health center 

5 Primary 

3 Secondary 

Mrama 52% Battery 
torches 

98% Fuelwood 54% Communal borehole / well. 89% Pit latrines 0 0 4 Primary 

1 Secondary 

Kinyagigi 54% Battery 
torches 

99% Fuelwood 50% Rivers, dams and streams 

50% Government / donor water 
project. 

94% Pit latrines 0 1 Dispensary 4 Primary 

1 Secondary 

Merya 59% Battery 
torches 

100% Fuelwood 65% Communal borehole / well. 97% Pit latrines 0 2 Dispensaries 
(1 private) 

3 Primary 

1 Secondary 

Itaja 47% Battery 
torches 

47% Solar panels 

97% Fuelwood 68% Communal borehole / well. 92% Pit latrines 1 1 Dispensary 4 Primary (1 
private) 

1 Secondary 

Ngimu Battery torches 
(55%) 

99% Fuelwood 43% Communal borehole / well. 99% Pit latrines 1 1 Dispensary 4 Primary 

1 Secondary 
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Although households in the Project-affected wards in general rely on kerosene for lighting, 
the majority of PAHs across the Project-affected wards predominantly relied on battery-
operated torches or solar panels for lighting. Similar to other households in the Project-
affected wards, PAHs used wood for cooking, whilst water is sourced form a variety of 
sources: largely from unimproved water sources in Iramba District (e.g. rivers, dams and 
streams) and some government / donor water projects, and improved water sources in 
Mkalama and Singida districts (e.g. communal boreholes / wells and government / donor 
water projects, although PAHs in some wards in Singida District rely on unimproved water 
sources). Most PAHs in all three districts make use of pit latrines. 

 

Figure 5-18: Construction of improved pit latrines underway in Mtoa Ward (Iramba 
District)  

Apart from Mrama that has no health facilities, all of the Project-affected wards have at least 
one (1) dispensary (these provide basic health services including preventative and curative 
work, maternity services, vaccinations, and mother-child services). PAHs in Shelui, 
Kyengege and Ilongero Wards also have health centers that provide the same services as a 
dispensary, but also have the capacity to admit patients for in-patient medical care. 

All the Project-affected wards have several primary and secondary schools. Land associated 
with the Mseko Primary School (in Mgongo Ward, Iramba District) (2.88 acres) and the 
Milade Primary School (in the Tumuli Ward, Mkalama District) (1.45 acres) are affected by 
the pipeline.  

PAHs in Iramba District have access to five (5) markets / auctions, Mkalama has one (1) 
market / auction and Singida District has six (6). PAHs access these markets / auctions as 
well as markets and auctions in neighboring wards and districts to buy and sell crops, 
livestock and livestock products, and other goods and services.  
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Figure 5-19: Malendi Market and Auction in Mgongo Ward (Iramba District)  

5.6 Development Support  
PAHs were asked to identify their households’ most important developmental requirements. 
In addition, during the SELI, ward and village leaders as well as PAPs and members of 
PACs were asked to identify the development challenges that households in the affected 
wards face.  

Figure 5-20 shows the percentage of PAHs per ward who identified various development 
support requirements as their top priorities106. The top priorities are discussed in more detail 
in the subsections following the graph. Where relevant, the information on development 
support requirements was used to guide the LRP to some extent (see Chapter 8).  

. 

 

106 The results reflect the total number of times a focus area was mentioned in a ward. 
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Figure 5-20: Overview of Development Requirements Identified by PAHs (grouped per ward) in the Singida Region 
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Current crop yields are affected by a lack of agricultural equipment. During the SELI, PAHs 
reported that the use of agricultural inputs like improved seeds, organic fertilizer, pesticides, 
and animal and mechanical traction are only used by PAHs who can access and afford 
these inputs and equipment. Further, the lack of crop storage facilities contributes to post-
harvest losses and compels farmers to sell to intermediaries and buyers shortly after 
harvest, rather than being able to hold on to crops and sell when the market price is more 
favorable. Coupled with this is a need for education and training on sustainable agricultural 
practices given that traditional farming practices are becoming less viable due to the impacts 
of climate change on historic rainfall patterns. Improved seeds can increase crop yields107 
and provision of improved seeds to PAHs may significantly contribute to restoration and 
improvement of livelihoods.  

In general, water scarcity and distance of water sources for household and for agricultural 
uses were cited as a challenge. Access to irrigation was regarded as a key development 
need. Concerns were raised that the Project could contribute to reduced access to water 
sources. The majority of PAHs listed improved roads as an important priority for 
development as it provided easier access to markets.  

 

Figure 5-21: Example of poor road infrastructure in Mtoa Ward  

 

107 SELI team 3, 2019, Personal communication with District Agricultural Officers. 
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Figure 5-22: Absence of bridge at river crossing in Mtoa Ward 

 

Figure 5-23: Charco dam constructed by TASAF beneficiaries in Itaja Ward (Singida 
District) 
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5.7  Vulnerable Ethnic Groups 
Vulnerable ethnic groups, some of whom may self-identify as Indigenous People (IPs), are 
defined as a group of people who are native to an area and who have distinct social and 
cultural characteristics. They self-identify as being a member of a distinct cultural group as 
well as being identifiable by others as belonging to a specific group. These vulnerable ethnic 
groups have a collective attachment to an area and its natural resources and practice 
cultural, economic, social and political customs that are separate from the dominant society. 
Vulnerable ethnic groups, which may include pastoralists and hunter / gatherer groups, who 
may be nomadic or semi nomadic, often have strong reliance upon the local environment for 
food (e.g. hunting or trapping animals and gathering plant foods). 

The fact that many of these groups are migratory and reliant on land and natural resources 
for their livelihoods, combined with a lack of recognition of the vulnerabilities associated with 
their cultural traditions and way of life, renders them potentially vulnerable to Project-induced 
displacement. Historical cases of such groups in Tanzania being subjected to various forms 
of discrimination and marginalization such as eviction from ancestral lands to make way for 
large-scale crop cultivation have also been referred to in some studies108  This may 
predispose vulnerable ethnic groups to respond negatively to the prospect of Project-related 
land acquisition.  

5.7.1 Overview of Vulnerable Ethnic Groups amongst PAHs in Singida Region  

Data from the socio-economic surveys indicates there is only one (1) household in Singida 
Region who belongs to the Barabaig vulnerable ethnic group and who may self-identify as 
an indigenous person.   

5.7.2 Vulnerable Ethnic Group PAH’s Affected Land and Assets 

The household is located in the Milade Village in the Mkalama District and owns one (1) land 
parcel. The project will compensate the PAH for 0.504 acres of land and two (2) economic 
trees. The land is held under customary tenure (unregistered) and is used for agriculture. 
The PAH is not physically displaced. 

The household consists of seven (7) members (similar for other PAHs in the region) and is 
reliant on subsistence farming as primary livelihood activity (compared to 39% for other 
PAHs) and the sale of crops as secondary livelihood (compared to 33% for other PAHs). 
They have experienced cash and food shortages in the past year (as have 88% of other 
PAHs for food shortages and 95% for cash shortages). Two thirds of the household’s adults 
are literate (67% compared to 80% of other PAHs).  

 

108 Coalition of Indigenous Pastoralist and Hunter Gatherer Organizations (2011). Shadow Report Concerning the 
Situation of Economic Social and Cultural Rights of Indigenous Pastoralists and Hunter Gatherers of The 
United Republic of Tanzania. Submission to the 48th Session of the United Nations Committee on Economic 
Social and Cultural Rights. 
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Where additional support to vulnerable ethnic households is required, these are discussed in 
more detail in Chapter 9. 

5.8 Vulnerable Households 
Based on socio-economic and demographic information obtained during the household 
surveys, vulnerable PAHs have been divided into three categories109, namely: 

 Category 1 PAHs will be placed on the Vulnerable Household Register and qualify 
for in-kind assistance and livelihood support in addition to appropriate support 
corresponding to their specific vulnerability; 

 Category 2 PAHs will qualify for in-kind assistance and livelihood support but will 
require further verification before being placed on the Vulnerable Household 
Register; and 

 Category 3 PAHs are considered “at risk” and will be monitored. They are not 
currently classified as vulnerable as far as in-kind assistance are concerned but will 
qualify for livelihood support. 

PAHs within categories one and two are regarded as potentially vulnerable households. This 
means 321 households are regarded as potentially vulnerable in the Singida Region (around 
40% of all PAHs). The 258 PAHs in category 3 will be monitored and if warranted, moved to 
category 1 or 2.  

A count of vulnerable PAHs per village is provided in Table 5-5 and discussed in more detail 
in Chapter 9. 

Table 5-5: Summary of Vulnerable Households in Singida Region 

District Ward Village  

Vulnerable Households Category 
3  

(at risk) 
Category 

1 
Category 

2 
Total 

Iramba 

Mgongo 
Mseko 21 11 32 8 

Kizonzo 3 2 5 2 

Shelui Nkyala 2 3 5 3 

Mtoa 

Kinkungu 3 12 15 4 

Tyeme 9 14 23 10 

Masagi 5 2 7 1 

Ulemo Misigiri 0 10 10 3 

Mukulu 
Simbalungwala 9 14 23 19 

Mukulu 0 2 2 7 

Kyengege Makunda 5 9 14 11 

Maluga Ng'Anguli 1 6 7 11 

 

109 See Chapter 9 for more information on the classification criteria used to identify and categorize vulnerable 
households.  



Resettlement Action Plan for the Singida Region 

 

East African Crude Oil Pipeline, Tanzanian Section 

Chapter 5  

 

September 2020     102 

District Ward Village  

Vulnerable Households Category 
3  

(at risk) 
Category 

1 
Category 

2 
Total 

Subtotal: Iramba District 58 85 143 79 

Mkalama 
Tumuli Tumuli 3 11 14 13 

  Milade 5 11 16 14 

Subtotal: Iramba District 8 22 30 27 

Singida  

Msisi Ntondo 1 11 12 6 

Msisi Nkwae 3 7 10 7 

Msisi Msisi 3 3 6 11 

Ughandi Misinko 3 11 14 18 

Ughandi Misinko Village PS-6 2 3 5 6 

Ntonge Iguari 0 3 3 6 

Ntonge Iguari Village PS-6 0 1 1 0 

Ntonge Ifombou 0 4 4 13 

Ilongero Madamigha 5 6 11 10 

Ilongero Ilongero 5 5 10 4 

Mrama Mrama 3 4 7 12 

Mrama Idisimba 4 4 8 0 

Mrama Makhandi 1 0 1 2 

Kinyagigi Mitula 0 5 5 4 

Kinyagigi Kinyagigi 4 13 17 11 

Merya Kinyamwambo 2 3 5 7 

Itaja Kinyamwenda 4 10 14 4 

Ngimu Mwighanji 3 1 4 10 

Ngimu Ngimu 0 4 4 10 

Ngimu Pohama 0 7 7 11 

Subtotal: Singida District 43 105 148 152 

Total 109 212 321 258 

 

Vulnerable households could experience the following impacts: : 

 Food and cash shortages at household level due to the loss of land to the Project; 
especially for PAHs who were land poor prior to the Project’s arrival; 

 For the elderly, their older children and relatives may make decisions on their behalf 
without their consent, including relocating the elders to the children’s homes, having 
power of attorney on the financials of the elderly PAP and possibly mismanaging the 
compensation they have received; and  

 Women and children are at risk of being left homeless if the head of the household 
absconds with the compensation without constructing a permanent dwelling for the 
household. 
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Refer to Chapter 9 for more detail on Vulnerable People and the management actions 
proposed to minimize the Project impacts on this group of people.  

5.9 Summary of Impacts  
This section summarizes the impacts associated with land acquisition, land-use restrictions 
and relocation of households. It is divided into two subsections, dealing with temporary 
impacts and permanent impacts, respectively.  

All land required for the Project in Tanzania will be acquired on a permanent basis by the 
Government of Tanzania, even for the construction corridor for the pipeline, and then 
provided for use to the Project under a lease arrangement. 

During the construction phase the pipeline corridor will mostly be kept within a width of 30 m 
except for areas where additional temporary workspace is required, such as at existing 
infrastructure crossings. During operations the corridor for the pipeline will be retained as 
30 m.  

In areas categorized as Village Land prior to the Project - all 30m of the corridor will be (after 
end of relevant construction activities) restored by the Project to grassland. No development 
of structures, planting of deep-rooted trees or agricultural activities (e.g. crop production) will 
be allowed within the pipeline corridor except for grazing of wildlife and livestock crossing the 
corridor. 

Where the 30m-wide corridor transects areas previously categorized as Reserved Land and 
designated as a protected and / or designated area, including, Forest Reserves, Game 
Reserves and Game Controlled Areas, the Project will be allowed to restore the land cover 
and manage the land use to achieve equivalent biological capacity. No development of 
structures or agricultural activities (e.g. crop production) will be allowed in the corridor apart 
from grazing of wildlife and livestock crossing the corridor. Deep-rooted trees will not be 
planted within the 10m wide strip directly above the pipeline. 

The Project will always require access to the pipeline corridor during operation for 
inspection, maintenance and repair. The pipeline corridor will not generally be fenced, and 
pedestrian and livestock crossings will be generally allowed, vehicle crossings will be limited 
to the existing road and infrastructure crossing arrangements. AGIs will be fenced and 
access to these facilities will be under the strict control of the Project and public access to 
them will not be allowed without the Project’s permission. 

Additional land is required for the AGIs that will also remain operational over the lifespan of 
the Project, after which these facilities will be decommissioned. PS-6 is an AGI located in 
Singida Region.  A total of 61.33  acres will be required for PS-6 and its associated access 
road. The land required for PS-6 will be permanently acquired and the site will be fenced.   

After the end of the operation lease of the corridor and the AGIs the land will be returned to 
the government. 
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5.9.1 Temporary Impacts  

Temporary impacts are expected to be short-term (typically lasting only for the duration of 
the construction phase) and can be successfully mitigated. 

A summary of temporary impacts and proposed management actions is reflected in Table 
5-6. 
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Table 5-6: Summary of Temporary Impacts 

Impact Description Management Actions 

Loss of footpaths and tracks110 The pipeline corridor within the Iramba District crosses 14 
tracks and 17 cattle tracks with no associated reserves.  
The pipeline corridor within the Mkalama District crosses four 
(4) tracks, four (4) cattle tracks with no associated reserves.  
The pipeline corridor within the Singida District crosses 21 
tracks, 80 cattle tracks, all with no associated reserves. In 
addition, the pipeline crosses two (2) underground water 
pipelines in the Ididsimba and Kinyagigi Villages. The pipeline 
reserve in Idisimba village is located completely within a cattle 
track.  
The land associated with these crossings is Village Land and 
valued in the Valuation reports for the Iramba, Mkalama and 
Singida Districts, respectively. This includes footpaths 
crossings within a PAPs’ land holding, etc. 
Temporary disruption of footpaths and tracks could force 
people to take longer alternative routes, thus increasing 
travelling time and cost. In case of access to small businesses, 
the disruptions may cause loss of income to business owners 
and may affect livestock crossings which they use to access 
markets, graze and source water. The main cattle routes to 
livestock markets are not known and may include certain areas 
crossed by the Pipeline. If this were to occur, it would increase 
the time it takes people to reach these markets and increase 
the vulnerability of animals and herd boys if they have to find 
alternative, unknown routes and have to leave for the markets 
a few days before the intended market day. 

Ensure that the EPC contractor is made aware of the locations 
of all the affected footpaths and other crossings. The contractor 
will be responsible for communication with PACs in a timeous 
manner regarding the closure of any (foot)paths and crossings 
and provide people with alternative routes, where required. 
 

Disruption of agricultural activities The agricultural activities of PAHs who lose agricultural land to 
the Project will be temporarily disrupted when PAHs are 
required to vacate the Project affected land. PAHs who lose a 
significant portion of land to the project must acquire 

To ensure that the agricultural production cycle is minimally 
disrupted, it is recommended that the Project implement the 
following management actions during construction:  

 

110 Footpaths are generally less than one (1) meter in width and have no associated reserves; tracks generally range from one (1) to two (2) meters in width and have no 
associated reserves and are utilized by people; and cattle tracks are up to three (3) meters and used by community and also have no associated reserves. 
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Impact Description Management Actions 

replacement land and resume the cultivation of crops on the 
replacement land. Given that agricultural production is the 
primary livelihood activity for the PAHs in Singida Region, both 
in terms of food security and household income, this impact, if 
not adequately managed, may have a significantly adverse 
impact on PAHs. 
(Not all PAPs are eligible for replacement land – see Chapter 
6). 

 Pay PAH compensation as early as possible so that they 
have sufficient time to locate and purchase replacement 
land; 

 Allow as far as possible PAHs to harvest crops;  

 Assist PAHs to secure replacement land, where required; 

 Assist PAHs in clearing and preparing replacement land 
for agricultural production, where required;  

 Provide transitional food support.  
(Also see Chapter 8 on Livelihood Restoration and Chapter 9 
for information on targeted support for vulnerable persons). 

Land speculation  Land speculation occurs when people buy land with the 
expectation of reselling it at higher prices during a land boom. 
For instance, during resettlement planning, people with 
availability of land may choose to place it out for sale, however, 
inflate the prices beyond the gazette land rates for the area in 
anticipation of profits as PAHs will be requiring replacement 
land. Land speculation is expected to cease once the 
resettlement process is complete, prior to pipeline construction. 

 In partnership with the Land Office set up a help desk 
dedicated to dealing with PAHs seeking to purchase land; 
the help desk can also include a database of people willing 
to sell land to PAHs at the government set land rates.  

 Consider the findings of the EACOP Project-Induced In-
Migration Situational Analysis  of July 2019. 

 

Social impacts on PACs Some of the potential impacts on the PACs include: 

 Increased road safety risks to vehicles, pedestrians and 
livestock due to road use by Project vehicles; 

 Temporary worksite at PS-6 could cause an increase in 
noise and dust; 

 Increased health risks from elevated noise and dust levels 
along the roads that will be used by Project vehicles as well 
as at work sites;  

 Increased incidence of sexually transmitted infections, 
including HIV, associated with the Project workforce and in-
migration;  

 Potential tension and conflict between locals and the 
Project workforce and jobseekers over disregard for local 
social and religious norms, women, natural resources and 
loss of assets;  

 PACs’ potential dissatisfaction with and anger toward the 
Project over unmet expectations associated with economic 
benefits, employment and procurement opportunities, as 

 Impact and mitigation measures addressed in the ESIA 
and Project Provisional Human Rights Impact Assessment.  



Resettlement Action Plan for the Singida Region 

 

East African Crude Oil Pipeline, Tanzanian Section 

Chapter 5  

 

September 2020          107 

 

Impact Description Management Actions 

well as development benefits; 

 Safety of school children near open trenches at Mseko and 
Milande Primary Schools can be affected during 
construction.   

 Potential impacts on the human rights of affected 
stakeholders and particularly on vulnerable groups 

Loss of access to natural resources The pipeline corridor could cause temporary restriction of 
access to community forests. The community utilize these 
forests to collect natural resources such as medicinal plants, 
firewood, timber for construction, as well as some tree leaves 
that are used to feed livestock during dry season. Community 
members may not be able to access forests during construction 
for health and safety reasons, which might lead to 
overharvesting of resources on the edges of the forest. The 
intensity of the impact depends on the length of construction 
spreads and the duration of construction activities, and 
households may be forced to collect resources in other 
community villages, thus extending the impact outside of the 
Project corridor  area (i.e. 30 m corridor).  

 If construction of the pipeline section will take longer than a 
month in forest reserves, consider allowing community 
members to harvest natural resources by-weekly for a few 
hours ((within any permit/legal restrictions). 

 Ensure that people continue to have access to the parts of 
the forest that are not affected through the establishment 
of designated footpaths and walkways away from the 
construction zone. 

 Implement mitigation measures set out in ESIA. 

 Ensure that all contractors adhere to terms laid out in 
EACOP Contractor Management Plans. 
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5.9.2 Permanent Impacts 

Permanent impacts refer to physical and economic displacements that cannot be mitigated 
and must therefore be compensated for in accordance with local Tanzanian legislation and 
international good practice (see Chapter 6). 

The permanent impacts for PAP / PAHs include: 

 Physical displacement – the loss of residential structures will result in the physical 
displacement of some PAP / PAHs. The compensation options for PAP / PAHs that 
will be physically displaced are described in Chapter 6 and Chapter 7; 

 Economic displacement – the loss of assets such as land, non-residential 
structures, economic trees, and / or crops constitutes economic displacement. The 
compensation measures for PAP / PAHs that are economically displaced is 
described in Chapter 6 and Chapter 7, along with the Livelihood Restoration Plan in 
Chapter 8; 

 Cultural heritage disturbances – graves that are located on Project-affected land 
will have to be relocated to other areas. Grave relocation will be undertaken in 
consultation with affected households and in accordance with Tanzanian legislation 
(see Chapter 6); and 

 Loss of common property resources – communal / public forests, grazing land, 
water sources and / or roads. These impacts are discussed in Chapter 6. 

A summary of these impacts across all Project-affected wards is shown in Figure 5-24. In 
addition, any impacts identified on the human rights of PAPs and particularly on vulnerable 
groups will be addressed through additional engagement and agreed mitigation measures.  
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Figure 5-24: Summary of Displacement Impacts per Project-affected Ward in Singida Region111

 

111 Footnotes for Table 5-1 applicable to this table. 
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A summary of the permanent impacts on PAHs and proposed management actions are 
presented in Table 5-7 below. 

Table 5-7: Summary of Permanent Impacts 

Impact Description Management Actions 

Loss of land The pipeline traverses Singida Region over 
140.79 km, affecting 1,429 land parcels. Of 
these, 23 land parcels are located at PS-6.  

A total of 1,131.45 acres of land (61.33 acres at 
PS-6) has been valued as is directly affected by 
the Project of which 358.60 acres (20.69 acres at 
PS-6) is crop land and 39.21 acres of 
intercropping. A total of 71.86 acres at the Mgori 
Forest Reserve will be directly affected by the 
project.  

The pipeline corridor will be permanently 
acquired. Access for grazing and pedestrians will 
be allowed across the pipeline corridor. Existing 
infrastructure crossings will be retained as will 
access for local crossings (e.g. community tracks 
etc.) where appropriate.  

See Chapter 6 for 
compensation measures. 

Loss of structures 
(residential and non-
residential) 

Twenty-five (25) PAPs will lose their dwellings, of 
which two (2) are located at PS-6. 

Of the structures impacted, 38 are residential 
structures (two at PS-6), 46 non-residential 
structures (none at PS-6) and 15 incomplete 
structures (one at PS-6). 

See Chapter 6 for 
compensation measures. 

Loss of crop stems and 
economic trees 

A total of 9,417 crop stems (223 at PS-6) and 
19,352 economic and other trees (96 at PS-6) 
will be directly affected due to the land 
acquisition for the Project. Of these, 5,902 
economic trees at Mgori Forest Reserve will be 
lost to the project. 

See Chapter 6 for 
compensation measures. 

Disturbance of graves  A total of 224 graves will have to be relocated to 
areas outside the pipeline corridor and 
associated installations. Of these, 24 are located 
at PS-6, all within the Msinko Village of the 
Ughandi Ward (Singida District).  

See Chapter 6 for grave 
relocation procedures. 
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6 ELIGIBILITY, ENTITLEMENT AND 
COMPENSATION FRAMEWORK 

6.1 Introduction/ 
The Eligibility, Entitlement and Compensation Framework defines the eligibility criteria for 
affected persons to receive compensation and resettlement assistance, outlines the 
proposed entitlements for each type of displacement impact resulting from the Project, and 
determines the compensation rates and values applicable. This Chapter includes discussion 
on the following: 

 Eligibility: Identifies and details “who” is eligible to receive compensation and 
resettlement assistance; 

 Entitlement: Defines “what” type of compensation and assistance each category of 
affected person is entitled to, including livelihood restoration assistance and the 
entitlements of potentially vulnerable people, both of which are IFS requirements. 
The section includes a detailed Entitlement Framework; and 

 Valuation and Compensation: Defines “how” various impacted assets have been 
valued and the levels and types of compensation that will be offered to affected 
persons. This includes a) the methodologies used in determining valuation and 
compensation under both Tanzanian regulations and b) the IFS requirements to 
value losses in the absence of established guidelines or prescribed compensation. 
As mentioned, entitlements for livelihood restoration and vulnerable people are a 
specific IFS requirement, hence are included in this section. 

6.2 Eligibility  
As per the IFC’s definition, eligibility is “…entitlement to compensation and assistance 
granted to persons, groups of persons, families, or institutions due to subjection to 
displacement resulting from land acquisition, the revocation of rights, and / or the 
expropriation of property as a direct result of the Project”. 

A primary requirement for eligibility is that affected persons and assets are enumerated 
during the resettlement asset valuation process. In other words, eligibility applies only to land 
and assets that were established prior to the cut-off date (see section 6.2.2). The early 
formulation and dissemination of eligibility criteria, together with the implementation of cut-off 
dates, assist in managing opportunistic claims and settlement. 

The eligibility criteria applied in this RAP were determined at the onset of the Project, as 
outlined in the RPF, and are based on the requirements of both the IFC PS5 and national 
legislation. IFC PS5 defines three categories of persons who are eligible for compensation: 

 Displaced persons who have formal legal rights to land and / or the assets they 
occupy. This includes persons with properties that are formally registered in cadastral 
land registers; 
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 Those who do not have formal legal rights to lands but do have a claim to land which 
is recognized under national law. This category includes persons with customary 
ownership / rights of occupancy of land: as set out in Section 3(1)(g) of the Land Act 
and Section 3(1)(h) of the Village Land Act, persons with legal rights to land include 
those with “…right of occupancy or recognized long-standing occupation or 
customary use of land” and the Village Land Regulations state that any villager 
occupying the affected land under a customary right of occupancy, including an 
unregistered right, is entitled to compensation; and 

 Those who have no recognizable legal right or claim to land and / or the assets they 
occupy or use. This category would typically include persons who have constructed 
buildings or have cultivated crops on land owned by others, without approval and /or 
knowledge of the landowner. This also includes informal users on reserved land or 
general land. Such persons may not be entitled to compensation for land, as they do 
not hold the formal rights to it; however, they would be entitled to compensation for 
assets that they own – for example, the replacement value of buildings, structures, 
crops, and economic trees. Eligibility for compensation does not create or confer a 
right where none previously existed – it does not legitimize the illegal occupation of 
land. The purpose of compensation is to ensure that people affected by the Project 
do not end up worse off as a result of displacement. 

6.2.1 Eligibility Categories 

The eligibility categories listed below refer to categories of affected parties and PAPs who 
will potentially experience various types of displacement-induced loss or increased 
vulnerability as a result of physical and / or economic displacement arising from the Project 
required land acquisition for the pipeline and AGIs in the Singida Region. 

The eligibility categories relevant to this RAP are as follows: 

 Persons who hold the rights to land under legal title and the customary right of 
occupancy of land; 

 Persons who own affected buildings and structures, such as dwellings, ancillary 
domestic buildings and agricultural structures; 

 Assets affected by the pipeline including land parcels administrated by village 
councils; 

 Institutions who own land and / or buildings and / or public facilities, including 
religious organizations and government authorities (assets belonging to such 
institutions may include schools, health facilities, roads, reserved land, protected 
areas, etc.); 

 Owners of perennial and annual agricultural crops; 

 Owners of seasonal (planted and harvested each season) crops; 

 Owners of economic trees growing in the affected areas, either on their own land or 
on the land of others; 
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 Owners or custodians of cultural heritage assets such as graves, graveyards, etc.; 

 Small scale miners with mining licenses112; 

 Land tenants – i.e. persons who, while not owning the land, have an agreement with 
landholders to use their land; 

 Informal users of land – for example, persons who collect firewood, herbs and 
medicines, hunters, and those who gather other natural resources; 

 Informal businesses / petty traders such as market stalls, butchers, crop production 
facilities (e.g. milling machine shelters), cafés, hairdressers, clothing manufacture, 
furniture manufacture, kiosks etc.; 

 Pastoralists using land for grazing livestock; and 

 Vulnerable persons – i.e. persons for whom loss of assets or resources, and / or 
disruption of access to assets or resources, may have a disproportionate impact on 
livelihoods, due to their vulnerability and / or livelihood dependency on these 
activities. 

It is recognized that a PAP may fall into more than one eligibility category (e.g. for land, 
structures and / or crops). The asset valuation surveys coupled with the Valuation Reports 
(VRs) determine the eligibility categories, and associated entitlements, that apply to each 
identified PAP. In addition to individual PAPs who form part of PAHs there are also a few 
institutions, village councils (who administer communal land and assets) and other 
government agencies whose assets are affected. 

6.2.2 Cut-off dates 

A cut-off date is an important component when defining eligibility and entitlement. The cut-off 
date is determined by the commencement of the asset valuation surveys. Persons 
occupying or migrating to the Project area after the cut-off date are not eligible for 
compensation and / or resettlement assistance. Similarly, fixed assets (such as structures, 
crops and trees) established after the cut-off date will not be compensated 

A cut-off date not only helps with the management of encroachment and opportunistic 

settlement, but it is also important to establish a fixed quantification of affected people and 

assets to assist with the planning and budgeting for the resettlement implementation. 

For the Singida Region, the cut-off dates113 were determined by the commencement of the  

asset valuation surveys as prescribed under the Valuation and Valuers Registration Act 

2016.  

 

112Artisanal mining was recorded as a primary livelihood activity in three (3) PAHs in the Iramba District, however, 
the Project is not anticipated to directly impact these activities within the Singida District. 

113 This process was guided by the requirements of the Valuation and Valuers Registration Act, 2016. 
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The cut-off date for this valuation has been set for each village affected by the pipeline 

corridor. These dates, as detailed in Chapter 4 and the VR, were communicated to the PAPs 

in each village.  

6.2.3 Validity of the Valuation  

The cut-off date is representative of a ‘snapshot’ in time when the  asset valuation surveys 

are undertaken. It is assumed that ‘organic’ change related to on-going development over 

time, whether planned or unplanned, will continue after the cut-off date. It is recognized that 

PAPs cannot be expected to put life and development plans on hold indefinitely, and it is 

therefore necessary to set a validity period for the cut-off date. This is also established within 

the Tanzanian legal framework. 

In accordance with Section 52(3) of the Valuation and Valuers Registration Act, VRs must be 

endorsed by the CV within six (6) months from the date of “…valuation of the interest in 

property of the last person”. The VRs are valid for a further two-year period from the date of 

approval by the CV.  

The date of valuation “of the interest in property of the last person” for Iramba, Mkalama and 

Singida districts was 2nd August, 26th July and 8th October 2019 respectively.  

6.3 Entitlements  

The findings of the socio-economic and asset valuation surveys together with the eligibility 

criteria have been used to develop an Entitlement Framework (Table 6-1). The framework 

defines the compensation principles and approach by associating compensation 

entitlements to the type and extent of the impact and the category of the affected person.  

All entitlement options were communicated at various stakeholder forums as detailed in 

Chapter 10, Section 10.6. The objectives of the entitlement framework are to identify:  

 All categories of affected people, including property owners and land right holders, 
tenants, informal users, sharecroppers, grazers, nomadic pastoralists and other 
natural resource users, shopkeepers, vendors and other service providers, 
communities, and vulnerable groups; 

 All types of loss associated with each category, including loss of physical assets; loss 
of access to physical assets; loss of wages, rental or sales earnings; loss of public 
infrastructure, and elements of cultural significance; and 

 All types of compensation and assistance to which each category is entitled, 
including: compensation for or replacement of land and natural resources; 
compensation for structures, assets, rental income etc.; moving assistance and post-
resettlement livelihood restoration support. 

The Entitlement Framework, presented in Table 6-1, has been based on the outline 
entitlement framework developed as a component of the RPF. As the nature and extent of 
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impacts differ in each region, this entitlement framework only contains the entitlements for 
pipeline and AGIs land acquisition impacts identified for the Singida Region114. The 
numbering of eligibility categories outlined in the RPF was retained for continuity purposes. 

 

 

 

 

114 If additional displacement impacts, not covered with in the scope of this RAP’s Entitlement Framework, are 
identified during further Project development then the Entitlements Matrix included in the RPF would be referred 
for eligibility and entitlements. 
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Table 6-1: Entitlement Framework – Singida Region (Pipeline & AGIs) 

Impact Effect 
Entitled 
Persons 

Entitlement 

In-kind and / or cash compensation Livelihood Restoration115116 

Land 

A1 

Loss of Land with 
dwelling – entire plot 
acquired (because it falls 
wholly117 in the Project 
footprint or because 
remaining land classified 
as orphaned land and 
impacts of PAPs total 
land holding is likely to 
impact livelihoods). 

Acquisition 
(permanent 
loss). 

Legal holder of 
land. 
Customary 
holder of land. 
Institutional 
owners.  

In-kind Option 1: 
• Replacement land of equivalent size to land 

lost (provided land is available in the ward), 
with security of tenure as per IFC PS5; 

• Payment of all transaction costs118; 
• Disturbance allowance;119 and 
• Other allowances as applicable. 
 
In-kind Option 2:  
• Replacement land of residential plot (as a 

minimum) at a suitable location, with security 
of tenure as per IFC PS5 for construction of 
replacement housing (if eligible under B1 / B2 
and replacement house option selected); 

• Cash compensation for land affected and not 
replaced (if entitled);  

• Project support to find replacement land; 
• Disturbance allowance; and 
• Other allowances as applicable. 

OR  

Cash Option: 

G1 
• Land and non-land-based group level livelihood 

restoration programs; and  
• Individual level livelihood restoration program. 

Where replacement agricultural land is not available in 
the ward an additional alternative livelihoods program will 
be offered to the PAP. 

A2 

Loss of land with 
dwelling – only part of 
plot acquired (with 
remaining portion viable 
for economic use). 

 

115 See Table 6-6 for further information. 
116 Livelihood restoration entitlements are linked to PAPs and will have a cumulative value for PAPs with multiple affected land and / or assets. 
117 Dwelling structures are on affected land within Project footprint or on land determined to be orphaned. PAP may have additional farm / other land outside the Project 

footprint still considered to be viable. 
118 For transaction or registration costs real figures will be established from the local authorities. 
119 See Section 6.4.1.5. 



Resettlement Action Plan for the Singida Region 

 

East African Crude Oil Pipeline, Tanzanian Section 

Chapter 6 

 

September 2020         117 

Impact Effect 
Entitled 
Persons 

Entitlement 

In-kind and / or cash compensation Livelihood Restoration115116 

• Compensation (if entitled) for permanently 
lost land at market rates as defined by the 
Registered Valuer plus 10% for transaction 
costs;120 121 and 

• Allowances as above. 

A3 
& 
A4 

Permanent loss of 
agricultural (crop) land 
where entire plot 
affected or remaining 
portion not viable 
(orphaned land) and 
impacts PAPs total land 
holding is likely to impact 
livelihoods. 
or 
Permanent loss of 
agricultural (crop) land 
where only part of plot 
acquired with remaining 
portion (or PAP 
remaining landholding) 
still viable to support 
livelihoods activities122 or 
where the prior use of 
the land can continue 
post-construction). 

Acquisition 
(permanent 
loss). 

Legal holder of 
land  
Customary 
holder of land  
(PAP loses <AE 
OR >AFS)123. 

• Compensation (if entitled) for permanently 
lost land at market rates as defined by the 
Registered Valuer plus 10% for transaction 
costs. 

G4 
• Group level land-based and non-land-based 

livelihood restoration program(s). 
 
Should the PAP be deemed vulnerable, additional 
entitlement will include:  
 
G2 
• Individual level livelihood restoration program(s) (as 

appropriate to vulnerability factors of PAP). 

Legal holder of 
land. 
Customary 
holder of land. 
(PAP will lose 
>AE BUT 
<AFS) and 
PAP not 
vulnerable. 

• Cash compensation (if entitled) for 
permanently lost land at market rates as 
defined by the Registered Valuer plus 10% 
for transaction costs; and  

• Assistance in formalizing appropriate tenure 
to alternative land within in the ward (where 
requested and land being self-identified by 
PAP). 

G4 
• Group level land-based and non-land-based 

livelihood restoration program(s). 
 

 

120 Where applicable, mortgage is deducted from pay-out and paid to lending institution. This principle applies to all assets that are encumbered with a mortgage. 
121 Market land rates defined by Registered Valuer are submitted to the Chief Valuer (MLHHSD) for approval. Only approved land rates are then used in the valuations. 
122 Assumes Project Livelihood Restoration Program in place. 
123 Acre Equivalent (AE): A measure of the relative productivity of arable land in a Project-affected district. It is the ratio of two numbers: (a) the number of acres of land that a 

household in a district needs to sustain itself (taking into account staple crops and their prevalence in that district, as well as district-specific crop yields and average 
household size); and (b) the average number of acres of land per household across all Project affected districts. Average Farm Size (AFS): The average agricultural (crop) 
land holding per household in a district, as reported in 2007 / 2008 agricultural census data (refer to Section 6.4.2.9 for additional detail) 
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Impact Effect 
Entitled 
Persons 

Entitlement 

In-kind and / or cash compensation Livelihood Restoration115116 

Legal holder of 
land. 
Customary 
holder of land. 
(PAP will lose 
>AE BUT 
<AFS) and 
PAP is 
vulnerable. 

In-kind Option: 
• Replacement land of equivalent size to land 

lost (provided land is available in the ward), 
with security of tenure as per IFC PS5; 

• Payment of all transaction costs124; 
• Disturbance allowance;125 and 
• Other allowances as applicable. 

OR 

Cash Option: 

• Compensation (if entitled) for permanently 
lost land at market rates as defined by the 
Registered Valuer plus 10% for transaction 
costs;126 127 and 

• Allowances as above. 

G3 
• Group level land-based and non-land-based 

livelihood restoration program(s); and 
• Individual level livelihood restoration program(s) (as 

appropriate to vulnerability factors of PAP). 
Where replacement agricultural land is not available in 
the ward an additional alternative livelihoods program will 
be offered to the PAP. 

 

124 For transaction or registration costs real figures will be established from the local authorities. 
125 See Section 6.4.1. 
126 Where applicable, mortgage is deducted from pay-out and paid to lending institution. This principle applies to all assets that are encumbered with a mortgage. 
127 Market land rates defined by Registered Valuer are submitted to the Chief Valuer (MLHHSD) for approval. Only approved land rates are then used in the valuations. 
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Impact Effect 
Entitled 
Persons 

Entitlement 

In-kind and / or cash compensation Livelihood Restoration115116 

A5 
Permanent loss of 
agricultural (crop) land.  

Acquisition 
(permanent 
loss). 

Acknowledged 
users but not 
owners (incl. 
tenants by 
occupancy)128. 
Persons with 
informal 
occupancy129. 

• No land entitlement. G5130 

• Non-land-based group level livelihood restoration 
(i.e. Money Management and Entrepreneurial 
Training); and 

• Where tenant PAPs have lost >AE and have self-
identified and secured / have access to alternative 
land to farm they may be offered access to group 
level livelihood program. 

A6 
Permanent loss of 
grazing land. 

Acquisition 
(permanent 
loss). 

Legal holder of 
land. 
Customary 
holder of land. 

• Cash compensation for the value of the land 
lost at market value as defined by the 
Registered Valuer plus 10% transaction costs 
and relevant allowances.  

G4 
• Group level land-based and non-land-based 

livelihood restoration program(s). 

A7 
Permanent loss of bare 
farmland / vacant 
land.131 

Acquisition 
(permanent 
loss). 

Legal holder of 
land  
Customary 
holder of land. 

• Cash compensation for the farmland / vacant 
land at market value plus 10% for transaction 
costs. 

Loss of Residence by Owner132 

B1 

Loss of primary 
residence and 
associated secondary 
dwellings for wives or 
family members (subject 
to criteria) – houses 

Permanent 
loss of full 
structures or if 
partial where 
remainder 
unable to be 

Structure owner 
and occupier 
irrespective of 
legal right of 
occupation 
including 

In-kind Option: 
• Structure owners will receive replacement 

housing (and certain ancillary domestic 
structures) with standard house design134. 
The design will comply with Tanzanian 

G1 

 Land and non-land-based group level livelihood 
restoration programs; and 

 Individual level livelihood restoration program. 

 

128 This applies to land individually owned or possessed and rented to a third party. Tenants are recognised as having an interest, but not ownership of land under The 
Valuation and Valuers (General) Regulations, 2018. For land communally held and used see H5 and H6. 

129 Informal occupiers have a presence on the property that is deemed to be permanent or semi-permanent and that precludes other competing interests. 
130 Tenants whose total compensation is less than T.Shs. 100,000 will not be eligible for livelihoods restoration program support. 
131 Vacant land implies land that is held and is currently unused (fallow), even if not operational at the time of the survey but does not include obviously abandoned land. 
132 Entitled PAPs will be allowed, prior to providing vacant possession to the Project, to remove all building and other materials from their existing structures (and other assets), 

many of which are not permanently affixed to the land. 
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Impact Effect 
Entitled 
Persons 

Entitlement 

In-kind and / or cash compensation Livelihood Restoration115116 

must be occupied and in 
regular use and 
complete at time of 
valuation survey133. 

occupied. “Certificate of 
Occupancy”. 

regulations and standards, and be of an 
equivalent or adequate standard than the 
existing houses and comply with all relevant 
building and planning standards; 

• Transaction Costs; 
• Cost of transportation for the removal of 

household goods and reusable and 
transportable construction materials to 
replacement location; 

• Disturbance Allowance; and 
• Other allowances as applicable. 

OR Cash Option: 
• Replacement cost for structure in entirety; 
• Where applicable, mortgage is deducted from 

pay out and paid to lending institution; 
• Disturbance Allowance; and 
• Other allowances as applicable. 

B3 

Ancillary structures and 
outbuildings, livestock 
kraals, wells / boreholes, 
septic systems, soak-
aways, storehouses, 
perimeter walls, steps, 
verandas, non- tarmac 
access points, and the 
like - including 

Permanent 
loss of other 
and ancillary 
structures. 

Owner of 
infrastructure - 
note that this 
may not be the 
same as owner 
of plot. 

• Replacement cost for entire structure, if no 
longer viable; 

• Incomplete structures to be valued at 
Replacement Cost considering the level of 
completion of the structures; 

• Disturbance Allowance; and  
Cost of transportation for the removal of 
household goods and reusable and 
transportable construction materials to 
replacement location. 

N/A 

 

134 Each replacement house will be provided with a standard single ventilated improved pit (VIP) latrine and a covered kitchen shelter. 
133 Secondary residential structures and ancillary immovable homestead structures will be assessed based on functional, locational and cultural factors – refer Chapter 7 for full 

definition and context. 
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Impact Effect 
Entitled 
Persons 

Entitlement 

In-kind and / or cash compensation Livelihood Restoration115116 

incomplete structures 

B4 Sanitation facilities. 
Loss of 
sanitation 
facilities. 

Owners of 
residential, 
commercial and 
other buildings. 
Government 
agencies as 
owners of 
communal 
facilities. 

• Replacement cost for facility / structure; 
• Disturbance allowance; and 
• Other allowances as applicable. 
 
Where a PAP loses dwelling structures (and is 
eligible under Category B1 then each 
replacement house will be provided with a 
standard single ventilated improved pit (VIP) 
latrine. Where a PAP is eligible for more than one 
(1) replacement house, they can elect for either:  
• A standard single VIP latrine (with privacy 

wall at entrance) per replacement house 
structure; or 

• One (1) combined VIP latrine / ablution 
structure, per homestead. 

N/A. 

Loss of resources providing income in cash or in kind 

G1 

Loss of community 
accessed resources 
such as forests, 
wetlands and non-
economic trees. 

Permanent 
and temporary 
loss but does 
not impact on 
access to 
remaining 
area. 

Resource users 
or any persons 
losing an 
income stream 
associated with 
land alienated 
and including 
seasonal 
natural resource 
users (IFC PS5 
GN 8). 

• Community level access would be 
maintained. 

• Any communal land and other assets 
administered by the village councils directly 
affected by the Project are eligible for cash 
compensation a full replacement cost (i.e. 
market value plus 10% transaction costs). 

N/A 
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Loss of Communal or Institutionally owned structures or land 

H1 

Structures and / or land 
owned by community or 
institutions. These 
include community 
centers not built by 
government, churches, 
mosques and other 
places of worship, 
market stalls, private 
schools, private clinics 
etc.  

Permanent 
loss or loss of 
access 
temporarily. 

Owner of 
building and 
infrastructure. 

For Permanent Loss: 
Cash Compensation135OR Cash Option: 

 Replacement cost for land and structures; 

 Disturbance Allowance; and  

 Other allowances as applicable. 
Temporary loss of access: 

 Project assistance to maintain access on a 
case by case basis. 

None. 

H2 
Government developed 
and owned structures 
and / or land. 

Permanent 
Loss. 

Government as 
owner.  

In-kind Option: 
• Replacement of structures in consultation 

with relevant Government Authority136.  
OR Cash Option: 
• Compensation on a case by case basis as 

per agreement with government. 

None. 

H4 

Land used for communal 
purposes; particularly 
pastoral land used for 
collective grazing. 

Permanent 
Loss. 

Communal 
owner. 

• Cash for permanent land acquired value 
based on market rates and cash paid to 
pastoralist community (entity to be nominated 
by the community) or if Village land to Village 
Council); 

• Allowances as applicable; and 
• Corridor not fenced. 

None. 

H5 
Land used for communal 
purposes; particularly 
pastoral land used for 

Temporary 
loss of 
access.  

Communal 
owner. 

• Project assistance in maintaining some 
access or alternative arrangements during 
the construction period; and 

None. 

 

135 Land / structures belonging to a government, community or private institutions generally do not qualify for replacement land / structures, with the exception of churches and 
schools which are subject to discussion.  

136 For Iramba and Mkalama two pieces of land are affected and are owned by the Mseko and Milade primary schools. In addition, one piece of land owned by the Songela 
Water Users Cooperative Society Ltd. is impacted. Following review these will in this instance be offered cash compensation. Further consultation will be undertaken during 
entitlement briefings with the affected institutions. 
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collective grazing. • Corridor not fenced.  

H6 
Roads, pathways, 
drainage, and electricity 
mains. 

Permanent 
loss of 
infrastructure. 

District and 
local 
government, 
communities, or 
utility company. 

• Project will have crossing agreements for the 
pipeline corridor with relevant authorities for 
roads, electricity and other such 
infrastructure;  

• Any Project required works to roads within 
communities will be discussed and agreed 
with the relevant authorities and done to 
national road safety standards including 
drainage and safety crossings where 
required; 

• Any diversion of services and infrastructure 
in conformity with national standards; and 

• Rerouting of community pathways around 
Project infrastructure based on assessment 
of loss of access.  

None. 

Trees and Crops 

I1 
& 
I2 
 

Loss of crops – seasonal 
and perennial. 
 

Permanent 
loss or 
restriction of 
access. 
 

Owner of Crops 
or Trees of 
Economic 
Value.  
 • All PAPs who lose crops and trees of 

economic value as recorded on the day of 
valuation (i.e. present at the cut-off date) are 
eligible for: cash compensation for level of 
maturity at date of valuation of lost crops and 
trees of economic value adjusted to reflect 
the market value for the year of valuation (i.e. 
2018). 

• Disturbance allowance and other allowances 
as applicable. (As per IFS crops and trees 
have had an inflation adjustment added in 
the IFS valuations see section 6.4.2. below). 

For landholders and physically displaced PAPs 
Livelihood Restoration program as described above 
under A to F. 
 
For Tenants who lose crops & trees where there is no 
loss of land or dwellings: Should the value of 
compensation be T.Shs. 100,000 or more, the following 
will apply: 
 
G6 
• Non-land-based or non-crop-based livelihood 

restoration programs (i.e. Money Management and 
Entrepreneurial Training, livestock program, 
beekeeping program); and 

• Livelihood program will be commensurate to assets 
lost. 

 
For Tenant PAP who lose >AE of crops and / or trees, 
(but are not compensated for land): 
 

I3 
Loss of crops – seasonal 
and perennial. 

Permanent 
loss or 
restriction of 
access. 

Tenant farmer. 

I4 
& 
I5 
 

Loss of fruit trees of 
economic value including 
fruit and timber trees. 
 

Permanent 
loss or 
restriction of 
access. 
 

Tree owner. 
Tree user / 
Tenant owner. 

I6 
 

Loss of fruit or timber 
trees. 
 

Permanent 
loss or 
restriction of 
access. 
 

Communal / 
Village 
ownership. 
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G5 
• Land-based and non-land-based group level 

livelihood restoration programs (i.e. Money 
Management and Entrepreneurial Training). 

Group Level livelihood program – where tenant PAPs 
have lost >AE and secured / have access to alternative 
land to farm. 

I7 
Loss of agricultural 
assets. 

Permanent 
loss of 
access. 

Informal owner 
of all categories 
of crops and 
trees. 

• Same as I1 to I6 addressed on a case by case basis to ensure PAPs do not end up worse off as a result 
of Project induced displacement. 
 

Cultural Assets 

J2 Graves. Permanent. 

Individuals or 
groups laying 
claim to grave. 
 

• Relocation or sealing of grave in consultation 
with claimant or representative of claimants. 
(The Project has developed a Grave 
Relocation Procedure. Relevant Municipal / 
District Health Officers are expected to 
oversee grave removal and relocation in 
conformity with health requirements. The 
procedure follows relevant legal 
requirements); and 

• Compensation limited to the reasonable 
expenses incurred in the removal, 
transportation, reinstatement and re-
interment of the grave and any placatory or 
expiatory rites or other ceremony137. 

N/A. 

 

137 Refer to Section 6.4.1.9 
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Vulnerable Individuals and Groups  

K1 

Supplementary program 
of social support for 
vulnerable people 
entitled to any of the 
above benefits. 

Permanent or 
Temporary 
Loss. 

Households 
who are 
physically or 
economically 
displaced by the 
Project. A 
household will 
be categorized 
as potentially 
vulnerable as 
per the criteria 
detailed in 
Section 6.4.2.7. 

• Designated assistance as assessed on a 
case by case basis to ensure that vulnerable 
people have access to intended 
compensation and protection afforded them 
by the conditions of the RAP;  

• Legal assistance, financial assistance and 
practical assistance as determined applicable 
on a case by case basis. 

Participation in relevant livelihood restoration programs 
as explained in Section 6.4.2 and 8 below, i.e. depending 
on significance of project impact and appropriate to 
vulnerability factors of PAP:  

Access to group level land-based and non-land-based 
livelihood restoration program(s) 

and (as appropriate) 

Individual level livelihood restoration program(s). 

Financial Transition  

L1 Cash windfalls. 

Inability of 
households to 
manage 
sudden cash 
windfalls and 
misallocation 
of funds for 
items other 
than intended 
ends.  

All persons 
receiving a form 
of cash 
compensation 
identified 
through final 
census surveys. 

• Assistance with the opening of bank 
accounts138. 

Money management training will be provided (which will 
be relative to cash compensation amount); 

 

 

138 For very small compensation payments, the Project is evaluating other payment methods for secure provision of such funds to PAPs. These would include PAPs whose 
total cash value of compensation of < T.Shs. 100,000. However, the minimum trigger amount for such ‘very small compensation’ payments is subject to ongoing analysis and 
discussion with potential banking partners. 
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6.4 Valuation and Compensation 
As described in Chapter 3, the Project is obliged to meet Tanzanian legislative requirements 
for land acquisition, compensation and resettlement as well as applicable international 
financing standards, including IFC PS5 on Land Acquisition and Involuntary Resettlement. 
To fulfill these requirements, the valuation process has been completed in parts: 

 Rates Report. Under the provisions of the Valuation and Valuers (General) 
Regulations, 2018, WK (Registered Valuers for the Project) undertook market 
research in Singida. The research aimed at establishing current or up-to-date market 
values and replacement costs of compensable items. WK prepared and submitted a 
Rates Report (Whiteknights, 2018) to the CV of the Government for endorsement 
outlining the results of the research including the rates established for the Project in 
Singida. This is an important milestone required by the regulations to ensure Project 
Affected Persons (PAPs) are paid compensation at current replacement cost. 

 Valuation and Compensation under Tanzanian Legislation. This report covers 
compensable items under the national legislative framework; is presented as cash 
compensation; and is submitted for the sign-off and approval by the CV. The sign-off 
and approval of the VR and Compensation Schedule under Tanzanian Legislation 
will follow the requirements of The Valuation Regulations, 2018. For a complete 
overview of the valuation process, it is important that this Valuation Report is read in 
conjunction with the valuation report outlining in-kind and additional entitlements 
under the IFS. 

 Valuation for Additional Entitlements under International Financing Standards 
Requirements. This report covers entitlements and eligibility for in-kind 
compensation such as replacement land, replacement housing, livelihood restoration 
and assistance to vulnerable people. These are required to ensure that the schedule 
of compensation satisfies additional IFS requirements and obligations. While these 
items are brought to the attention of the CV, they are not intended for approval by the 
CV as they contain Project-specific additional entitlements and compensation options 
in accordance with international financing requirements. 

6.4.1 Valuation and Compensation under Tanzanian Legislation 

To determine compensation WK completed a valuation exercise139 to calculate the value of 
the land parcels and unexhausted improvements / assets that are affected by the pipeline 
corridor within the Singida Region and specifically Iramba, Mkalama and Singida District. 

This valuation process considered: 

 

139 This process is prescribed in the Land Act No. 4 of 1999, Village Land Act No. 5 of 1999, Land Acquisition Act 
of 1967, Land Regulations of 2001, the Land (Compensation Claims) Regulations, 2001, Valuation and Valuers 
Registration Act of 2016, Valuation and Valuers (General) Regulations of 2018, and Graves (Removal) Act of 
1969. 



Resettlement Action Plan for the Singida Region 

 

East African Crude Oil Pipeline, Tanzanian Section 

Chapter 6 

 

September 2020   127 

 Rates issued by the CV140; 

 Relevant legislation; 

 Information collected as part of the field activities summarized in Section 4.3 
including a market rates survey; and 

 A confirmation process in coordination with the relevant DVs. 

Rates issued by the CV include compensation rates for: 

 Land141; and 

 Crop and economic trees142. 

During the valuation process, base rates were adjusted according to the professional opinion 
of the registered valuer who further considered location-specific factors and observations. 
Adapted rates are then validated by the relevant DVs prior to submission to the CV for 
approval. 

The process of establishing compensation rates for the Project commenced in 2017 when 
compensation rates were determined for the PA sites. This included field visits and a 
workshop attended by DWC, government valuers from the MLHHSD and DVs. The rates for 
the PAs were then approved by the CV on 11th April 2018. This process focused on 
providing rates for the PA VRs and provided valuable benchmark information for the pipeline 
valuations. 

The process of determining compensation rates for the pipeline corridor continued with a 
market asset survey along the entire length of the pipeline route. The survey was conducted 
by certified valuers between 16th May and 20th September 2018 and aimed to establish 
market related compensation rates for:  

 Land; 

 Land titling costs; 

 Buildings and structures; 

 Crops and trees; 

 Naturally occurring trees; 

 Disturbance allowance; 

 

140 The base rates for land are indicative, however, the rates for crops and trees and additional approved rates 
relevant to the Project are prescriptive. 

141 The rates for land are published on a regular basis by MLHHSD and are based on a national survey of land 
rates which considers factors such as location and accessibility. The land base rates are specific for regions, 
districts and wards. 

142 The rates for crops and economic trees are also published on a regular basis by MLHHSD in consultation with 
the Ministry of Agriculture, Food Security and Cooperatives. 
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 Accommodation (rental) allowance; 

 Transport costs; 

 Loss of profit; and 

 Graves. 

A team of senior valuers from WK visited the various impacted areas in Iramba, Mkalama 
and Singida Districts to confirm the established rates and consult with the DV who validated 
the established rates. WK subsequently compiled the Singida rates which were submitted 
and approved by the CV. 

Land143  

A set protocol for ascertaining the market value of land which lies within the Project footprint 
was adopted. Unit land rates were established using 2016 Base land rates obtained from the 
office of the CV and through additional research specific to the Project144. The 2016 land 
rates stipulate land rates at ward and village levels. Subsequently, consultations were made 
with the district valuer after she / he visited the Project area to acquaint him / herself with the 
nature of the land in question. Information obtained from the district valuer was augmented 
with market research conducted with village authorities on local land rates. Market research 
included obtaining information on typical land prices per acre for undeveloped land and 
reviewing actual agricultural land sales which had taken place recently in a given village. 
Data on Village Land rates was subsequently aggregated to arrive at the ward level Market 
Land Rate. These consultative processes and the market research enabled Whiteknights to 
ascertain applicable market land rates for the various wards that will be affected by the 
pipeline corridor and AGI145 components of the Project, in the Iramba, Mkalama and Singida 
District. 

In compliance with Regulations 8, 9 and 55(4) of the Valuation Regulations, 2018, the 
Comparative Method of Valuation was used to establish ward land value rates from actual 
land transactions carried out in villages in respective wards within the Iramba, Mkalama and 
Singida districts. The land rates submitted to the CV for the wards in Iramba, Mkalama and 
Singida districts are presented in Table 6-2. 

 

143 Additional costs for subdivision of titles, including surveying, as a result of the land acquisition process for the 
pipeline corridor will be dealt with during RAP implementation and at the Project cost. 

144 Land Value Rates research undertaken along the pipeline corridor adopted a mixed research method using 
the quantitative approach where statistical inferences were made. These statistical analyses were augmented 
with qualitative approach which was mainly founded on deductive reasoning. For more information see 
Appendix B.  

145 One AGI, Pump Station 6 (PS-6) is located in Singida District. 
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Table 6-2: Land Rates for Relevant Wards in Iramba, Mkalama and Singida District146 

Region District Ward 
Rate per m2 
for Building 

Plots (T.Shs.) 

Rate per Acre 
for 

Agricultural 
Land (T.Shs.) 

S
IN

G
ID

A
 

Iramba 

1. Mgongo N / A 500 000 

2. Shelui N / A 500 000 

3. Mtoa N / A 500 000 

4. Ulemo N / A 500 000 

5. Mukulu N / A 500 000 

6. Kyengege N / A 500 000 

7. Maluga N / A 500 000 

Mkalama 1. Tumuli N / A 500 000 

Singida 

1. Msisi N / A 500 000 

2. Ughandi N / A 400 000 

3. Ntonge N / A 500 000 

4. Ilongero N / A 800 000 

5. Mrama N / A 500 000 

6. Kinyagigi N / A 600 000 

7. Merya N / A 600 000 

8. Itaja N / A 550 000 

9. Ngimu N / A 450 000 

 

Orphaned Land 

Orphaned land is the portion of a land parcel which remains unaffected by the Project 
footprint and is determined to be economically unviable. Orphaned land was identified by 
applying the following criteria: 

 Where the remainder of the PAPs land parcel is 20% or less a proposal is made to 
acquire the orphaned land (only where the landowner agrees to relinquish it). 

 Land fragments less than 0.5 acres which are located outside of city, municipality or 
township administrative boundaries will be acquired under the Land Acquisition Act, 
1967 which under Section 10 stipulates that 0.5 acres is the maximum orphaned land 
size permissible under Tanzanian law outside a city, municipality or township. 

Buildings and Structures  

The Contractor’s Test (Replacement Cost) Method of Valuation has been used for valuation 
of buildings and structures in this valuation. This is compliant with Regulation 55(3), which 
requires the valuer, in assessing building (structure) value rates, to take into account the 

 

146 Land rates in accordance with the Market Survey for Compensation Rates Report – (December 2018). This 
was submitted for approval to the CV in December 2018 by WK. 
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cost of replacing a building or structure of similar nature, quality of construction levels of 
completion in works-in-progress, and size based on local market prices of materials and 
labor charges. 

In the course of pipeline asset valuation, four (4) basic types of building / structure rates had 
to be established and used. 

Firstly, construction rates categories for broad, relatively homogeneous groups of buildings 
or structures which share the same type of construction materials, quality and workmanship. 
Seven categories of buildings were designated (using codes BA to BF) as is detailed in 
Appendix B). The different rates categories applicable to different types of structures and 
their building materials that are reflected in Appendix B: Summary of Rates submitted to the 
chief valuer for approval (December 2018) are identified by codes such as BA.1 or BE.4 etc., 
all of which constitute the full (100%) value rates categories. Similarly, there are structures or 
other land developments like fencing, boundary or foundation walls, furrows, trenches etc., 
whose units of measurements are in running meters and utilize the same approach to rate 
fixation. For these types of structures, the applicable construction rates have also been 
categorized and coded as SI.1 or SJ.2 or SK.3 etc. 

Secondly, there are a set of rates that have been individually adjusted from the above 
determined construction rates categories for specific buildings / structures. These rates are 
used for buildings / structures which would have otherwise been assigned to one of the 
above described construction rates categories but were in an incomplete state of 
construction at the time of valuation, and / or missing certain structural elements. This rates 
adjustment has been determined by deducting a cost / value proportion of the proposed full 
category rate (the B or S codes as reflected in Appendix B), expressed as a percentage, of a 
given construction rate category. For example, where an adjusted rate is 75% of BE.4 
Construction Rate category the building or structure has a 25% shortfall in meeting the 
expected completion level in terms of visible labor and works conducted at the time of 
valuation. which would be considered 100% complete. 

Thirdly, there are Flat Construction Rates which are considered as full unit cost rates, 
applicable to structures that are relatively smaller and simpler with lower costs or values. 
These are clustered into specific flat rate groups, generally categorized as large, medium 
and small sizes. These rates are normally applicable to simple and small structures like 
kitchens, toilets or pit latrines, animal kraals, chicken coops, wells, ponds, kitchens, bath / 
shower rooms, etc. The Flat Construction Rates consider the use or purpose of the 
structure, how basic or rudimentary the construction is, construction standards, materials 
used as well as size (large, medium or small). 

Fourthly, structures that are unique in terms of construction materials, shape or design and 
do not fall in any of the previously described categories. These structures require a different 
valuation approach. that determines a cost itemization based on building materials and labor 
used, as informed by the structure size, design and construction standards. In these cases, 
each building or structure is treated and valued separately based on a construction rate 
which is unique and specific to the building or structure. 
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Building and structure construction rates are presented in Appendix B: Summary of Rates 
approved by the CV (May 2019). 

Crops and Trees 

The market value of crops and trees depends on the type of crop / trees, age and growth 
stage and quantity of the particular crop or tree. The valuation team used the Northern Zone 
Crop Rates, 2012 for Mkalama and the Lake Zone Crop Rates, 2012 for Iramba and Singida 
District, both issued by the CV. 

Previously "Unlisted" crops and trees (i.e. those not on the Northern Zone Crop Rates and 
Lake Zone Crop Rates, 2012) are found in the list of approved compensation rates 
(ungazetted) for additional crops and trees issued by the CV for the Project in August, 
2018147. 

The compensation rates for such crops and trees is based on either: i) proposed 
compensation rates which were provided to WK by district valuers or; ii) estimates of 
compensation rates for trees and crops made by considering compensation rates for generic 
crops and trees found in the 2012 compensation schedule and making allowance for inflation 
between 2012 and 2018148. 

The Northern Zone Crop Rates and Lake Zone Crop Rates, 2012 and the subsequently 
approved rates are presented in Appendix B: Summary of Rates approved by the CV for 
approval (May 2019). 

Disturbance Allowance 

Regulation 15 of The Valuation and Valuers (General) Regulations, 2018 requires 
disturbance allowances to be calculated by “multiplying (the) value of the interest in land by 
the average percentage rate of interest offered by the Central Bank on fixed deposits for 12 
months at the time of loss of interest in land”. 

Information provided by the Bank of Tanzania indicated that the Central Bank does not offer 
interest on fixed deposit reserves rather it provides information on interest rates which it 
charges commercial banks when borrowing from the Central Bank or when investors sell 
government financial instruments to the Central Bank. This rate is known as the discount 
rate. The relevant current discount rate is 7% (seven percent) which has been effective from 
August 2018. 

In view of the prevailing disparity between the Valuation and Valuers (General) Regulations 
2018 and the deposits offered by the Central Bank consultations were undertaken with the 

 

147 Letter Reference No: BA.391/466/01/58 of 15th August 2018 
148 The intercropping rate is calculated based on the underlying assumption that intercropping of the various 

crops is fairly distributed across the land parcel. To arrive at the inter-cropping rate, for each of the crops, the 
compensation rate for the individual crop is multiplied by the measured crop area and maturity level of the crop. 
Rates derived for the individual crops are subsequently added up and the sum of the rates is divided by the 
total intercropped area to arrive at the per acre intercropping rate. Where only a consolidated area for 
intercropping is available, the intercropping rate is calculated based on the assumption of equal weighting of 
individual crop areas.   
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MLHHSD. Following this consultation an interest rate of 7% was adopted for the valuations 
for the pipeline and AGIs for the Project. 

Accommodation Allowance 

Accommodation Allowance is the market monthly rental charge per building for 36 months 
as per Regulation 13 of Supplement No. 11, 2018 Subsidiary Legislation to the Valuation 
Act, 2016. Under Regulation 12(2) of the Valuation Regulations, 2018, the owner of a 
property shall be entitled to accommodation allowance, only when the house built on his land 
is in use at the time of valuation. Market monthly rental rates are provided in Appendix B: 
Summary of Rates approved by the CV (May 2019).  

Transport Costs 

Transport Costs are calculated by considering the actual cost of transporting 12 tons of 
luggage by rail or road within 20 kms from the point of displacement as per Regulation 16 of 
Supplement No. 11, 2018 Subsidiary Legislation to the Valuation Act, 2016. This has been 
calculated to be Three Hundred Thousand Tanzanian Shillings (T.Shs. 300,000). Under 
Regulation 12(2) of the Valuation Regulations, 2018, the owner of a property shall be entitled 
to transport allowance only when the house built on his land is in use at the time of 
valuation149. 

Loss of Profit 

Loss of Profit is assessed by establishing net profit per month evidenced by audited 
accounts where necessary and applicable or returns evidenced by the Tanzania Revenue 
Authority (TRA) multiplied by 36 (i.e. Loss of Profit = Net Profit / month x 36). No eligible loss 
of business or business-related assets exists in the pipeline corridor or AGI footprints in 
Iramba, Mkalama and Singida districts, hence, in this valuation, this item is not applicable. 

Graves 

Compensation rates for graves were estimated as per the requirements of the Graves 
(Removal) Act, 1969. Section 9 of the Act states: 

"The compensation payable under this section shall be limited to the 

reasonable expenses incurred in the removal, transportation, reinstatement 

and re-interment of the grave or dead body and any placatory or expiatory 

rites or other ceremony accompanying such removal and re-interment".  

Accordingly, Whiteknights made an item by item estimate of costs related to grave removal 
and re-burial, depending on whether the grave has a construction around it. In general, the 
amount which is payable to the family in relation to "placatory or expiatory rites or other 
ceremony accompanying such removal and re-interment" is T.Shs. 300,000. In addition, the 
amount which would be paid to the District Medical Officer (DMO) or Contractor who would 
engage the DMO is T.Shs. 200,000 per grave for an ordinary grave. For a grave with a 

 

149 Regulation 12(2) of the Valuation and Valuers (General) Regulations, 2018. 
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construction, an additional T.Shs. 200,000 is required to construct the grave, making the 
total budget for grave removal T.Shs. 400,000, excluding T.Shs. 300,000 which is payable to 
the family of the deceased or custodian of the grave. 

Government Land and Assets 

Village Land and Associated Assets Administered by the Village Council 

Village Land and associated assets administered by the village council have been valued 
according to the valuation methodology outlined in Tanzanian law and recorded separately 
in the Valuation Report. 

Other Government Land and Associated Assets 

Other government land and associated assets have been valued according to the valuation 
methodology outlined in Tanzanian law (e.g. land at market rates researched by the project 
valuers and agreed with the CV), and recorded separately in the VRs, as a record of the size 
and value of the land and assets affected by the Project. 

6.4.2 Valuation for Compensation for Additional Entitlements under 
International Financing Standards  

The Valuation Reports for additional entitlements under IFS and their associated 
Compensation Schedules covers the valuation for additional entitlements, eligibility criteria 
for in-kind compensation (e.g. livelihood restoration, replacement housing etc.) and 
compensation options developed to meet these standards. While these items are brought to 
the attention of the CV, they are not intended for approval by the CV as they contain Project 
specific additional entitlements and compensation options in accordance with IFS 
requirements. These comprise the following items that are further described below: 

 Ten percent (10%) transaction cost to the market value of land150; 

 Inflation rate of 45% for crops and trees valued using the 2012 crops rates151 

schedule; 

 Disturbance allowance of seven percent (7%) to all relevant additional entitlement’s 

compensable items152; 

 Orphaned land; 

 

150 10% Transactions cost is applied to the value of the land as determined under Tanzanian law. 
151 The 2012 list of Crops Rates are provided by the Government of Tanzania. 
152 The seven percent (7%) interest rate applied for Disturbance Allowance is as per the Tanzanian Valuation 

Report. As with Tanzanian Law this interest rate is applied to any land / assets / additional entitlements 
provided for under IFC standards. 
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 Assets (i.e. crops and trees) contained within the road reserve or powerlines 

wayleaves (proven not speculative and where they meet the eligibility criteria 

presented below); 

 Livelihood restoration entitlements; 

 Entitlements for vulnerable PAPs / households (i.e. this is limited to in-kind 

assistance and support and not additional cash compensation); 

 Compensation options of replacement land and replacement housing for certain 

eligible PAPs; and 

 Specific land and assets not eligible under Tanzanian Law but eligible under the IFS. 

Transaction Costs Associated with Land  

IFC PS5 requires loss of assets to be compensated at replacement cost. PS5 defines 
replacement cost as the “Market Value of the assets plus transaction costs”. Market value is 
the value required to allow affected communities and persons to replace lost assets with 
assets of similar value. A 10% transaction cost associated with acquired land will be 
compensated under IFS and is contained within the Valuation Report for Additional 
Entitlements under IFS. 

Table 6-3: Land Rates & Transaction Costs for Relevant Wards in Iramba, Mkalama 
and Singida Districts 

Region District Ward 

Rate per M2 
for Building 

Plots 
(T.Shs.) 

Rate per 
Acre for 

Agricultural 
Land 

(T.Shs.) 

10% 
Transaction 

Cost  

(T.Shs.) 

Rate per Acre 
for Agricultural 

Land plus 
Transaction 

Cost (T.Shs.)153 

Singida 

Iramba 

1. Mgongo N/A 500 000 50 000 550 000 

2. Shelui N/A 500 000 50 000 550 000 

3. Mtoa N/A 500 000 50 000 550 000 

4. Ulemo N/A 500 000 50 000 550 000 

5. Mukulu N/A 500 000 50 000 550 000 

6. Kyengege N/A 500 000 50 000 550 000 

7. Maluga N/A 500 000 50 000 550 000 

Mkalama 1. Tumuli N/A 500 000 50 000 550 000 

Singida  
1. Msisi N/A 500 000 50 000 550 000 

2. Ughandi N/A 400 000 40 000 440 000 

 

153 The amount represents the Market Value of the land plus 10% transaction cost. 
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Region District Ward 

Rate per M2 
for Building 

Plots 
(T.Shs.) 

Rate per 
Acre for 

Agricultural 
Land 

(T.Shs.) 

10% 
Transaction 

Cost  

(T.Shs.) 

Rate per Acre 
for Agricultural 

Land plus 
Transaction 

Cost (T.Shs.)153 

3. Ntonge N/A 500 000 50 000 550 000 

4. Ilongero N/A 800 000 80 000 880 000 

5. Mrama N/A 500 000 50 000 550 000 

6. Kinyagigi N/A 600 000 60 000 660 000 

7. Merya N/A 600 000 60 000 660 000 

8. Itaja N/A 550 000 55 000 605 000 

9. Ngimu N/A 450 000 45 000 495 000 

 

Inflation Adjustment for 2012 Crop / Tree Rates 

IFC PS5 - Land Acquisition and Involuntary Resettlement requires the loss of assets to be 
compensated at replacement cost. It defines Replacement Cost as the Market Value of the 
assets plus transaction costs. Market Value is the value required to allow affected 
communities and persons to replace lost assets, with assets of similar value. In order to 
meet this standard and provide for replacement cost for loss of crops and trees, the 2012 
Crop Compensation Schedule values have been increased using compounded inflation rates 
from 2013 to October 2018. Inflation rates are shown in Table 6-4. The compounded or 
cumulative inflation rate for the years 2013 to October-2018 is 45%. This inflation adjustment 
is applied in the IFS Compensation Schedules. 

Table 6-4: Inflation Rates (2013-2018)154 

Year Annual Inflation Rate (%) 

2013 12.00 

2014 5.75 

2015 4.75 

2016 6.25 

2017 6.50 

January - October 2018 3.6 

Compounded Inflation (2013-2018) 45.44 

 

154 Monthly Inflation rates for the year 2018 are as follows: January (4.0%), February (4.1%), March (3.9%), April 
(3.8%), May (3.6%), June (3.4%), July (3.3%), August (3.3%), September (3.4%) and October (3.2%). The 
average inflation rate for the period January to October, 2018 is therefore 3.6%. Source: National Bureau of 
Statistics. Corresponding inflation rates for 2013 to 2018 are: 2013 (12.0%), 2014 (5.75%), 2015 (4.75%), 2016 
(6.25%) and 2017 (6.5%). The compounded cumulative inflation factor for 2013 to October 2018 is, therefore, 
45.44%. 
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Disturbance Allowance  

The disturbance allowance (as calculated under the Tanzanian legislative framework) has 
been applied on the value of land and assets valued under additional entitlement under the 
IFS on the same basis as for land and assets under Tanzanian law. A rate of seven percent 
(7%) has been utilized for this allowance. 

Orphaned Land 

Orphaned land is the portion of a land parcel which remains unaffected by the Project 
footprint and is determined to be economically unviable. As per Section 6.4.1.2, land 
fragments less than 0.5 acres which are located outside of city, municipality or township 
administrative boundaries155 will be acquired under the Land Acquisition Act. Orphaned land 
outside of these parameters will be compensated under IFS as follows:  

 Where the remainder of the PAP land parcel is 20% or less of the total land size, a 
proposal is made to acquire the orphaned land (only where the landowner agrees to 
relinquish it); and 

 Where the orphaned land exceeds 0.5 acres and / or is within a municipality or 
township administrative boundary.156 

Pipeline Crossings  

The pipeline corridor within Iramba, Mkalama and Singida District will cross a total of 20 
roads with associated reserves as well as nine (9) powerlines with wayleaves and a railway 
line with associated reserves. These crossings will not be converted into General Land and 
this land will not be leased to the Project and remain in the jurisdiction of the relevant 
agencies (e.g. TANROADS, TARURA, TANESCO etc.). The Project is working with the 
relevant agencies to agree crossing arrangements for the pipeline of this infrastructure. The 
valuation methodology applied to these crossings is summarized below. 

Trunk and Regional Roads 

It is understood that the width of trunk and regional road reserves were previously extended 
by the road’s authority from 20 / 22.5 m to 30 m either side of the centerline to accord with 
the current regulations. Clarification of the status of the strip of land affected by this 
extension (whether this has been surveyed and compensated for by the relevant authority) 
was sought during the field validation process with the relevant agencies.  

The existing road reserves that overlap with the pipeline corridor have been surveyed to 
inform the valuations. The eligibility principles outlined below guide the valuation of land and 
assets associated with the roads that cross the pipeline corridor: 

 

155 Land Acquisition Act, 1967 section 10-2 stipulates that the provision to acquire land of less than half an acre 
under section 10-1 will not apply within any city, municipality or township administrative boundaries. 

156 In the Land Acquisition Act, 1967, Section 10 stipulates that 0.5 acres is the maximum orphaned land size 
permissible under Tanzanian Law outside a city, municipality or township. 
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 Only where the Roads Agency (TANROADS/TARURA) communicates in writing 
within the valuation timeframe, that the land within any part of the reserve (i.e. a strip 
between a historic and current regulated road reserve) has not been compensated 
may eligible land and immovable assets be placed in the VR under Tanzanian law;  

 Where a PAPs’ land parcel and other assets (e.g. crops) fall in the road reserve and 
the relevant Agency has not confirmed within the valuation timeframe that the full 
reserve has been compensated then land (within the relevant strip only), and assets 
can be placed in the VR for additional entitlements under IFS. However, land would 
only be placed under additional entitlements under IFS where the survey findings 
justify this; and 

 Where the relevant Agency (i.e. TANROADS/TARURA) confirms in writing within the 
valuation timeframe that the road reserve has been compensated then immovable 
assets only (e.g. crops and trees) (not land), will be valued under additional 
entitlements under IFS. It is expected that the majority of roads will fall under this 
principle. 

Other Roads – Collector, Feeder and Community Roads 

Where the pipeline overlaps with collector, feeder and community road reserves157, it is 
understood that these road reserves have generally been surveyed and / or compensated 
previously by the relevant authorities. In these cases, the same principles will be applied as 
for land in regional road reserves that has been surveyed and compensated – i.e. 
immovable assets only (e.g. crops and trees, not land), where they are not proven 
speculative, will be valued under additional entitlements under IFS. Assets that are proven 
speculative are not paid compensation. 

General Principles for All Roads 

Where no clear guidance from the relevant agency is available within the valuation 
timeframe as to the reserve width to apply, the larger of the two reserves has been applied 
and the difference captured under additional entitlements under IFS. For all instances, 
assets in reserves that are proven speculative are not eligible for compensation. 

Powerlines 

There are two agencies with responsibility for powerlines in Tanzania, TANESCO and the 
Rural Energy Agency (REA). It is understood for lines under the jurisdiction of TANESCO 
that these wayleaves are generally already compensated. For these wayleaves’ immovable 
assets only (e.g. crops and trees) (not land), where they are not proven speculative, have 
been valued under additional entitlements under IFS. Assets that are proven speculative are 
not paid.  

Wayleaves that have not been compensated, or where specific survey findings indicate that 
PAPs are making claims for land compensation within the wayleave, have been reviewed on 

 

157 Collector roads – 40 m reserve (i.e. 20 m either side of the center line), feeder road – 30 m reserve (15 m 
either side of the center line) and community roads - 25 m reserve (i.e. 12.5 m on either side of the center line). 
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a case by case basis. In these instances, if the claim is considered to be valid (and not 
speculative) the principles for the valuation approach applied for Trunk and Road Reserves 
will be adopted and in line with any communications received from the relevant Agency (i.e. 
TANESCO or REA). The varying dimensions for powerline wayleaves are provided for in the 
Urban Planning (Planning Space Standards), Regulations, 2018 as contained in Table 6-5 
below. 

Table 6-5: Electricity Supply Right of Way 

Type of electricity supply 
lines in kilovolts (KV) 

Right of Way in meters 
(ROW) / Powerline wayleave 

Distance from Centre 
Line in meters (CW) 

11 5.0 2.5 

33 10.0 5.0 

66 20.0 10.0 

132 40.0 20.0 

220 60.0 30.0 

400 60.0 30.0 

 

Livelihood Restoration Entitlement 

The Project will offer livelihood restoration assistance, depending on the significance of 
impacts experienced by PAHs / PAPs, as per the requirements of IFS. These livelihood 
restoration entitlements are linked to PAPs and will have a cumulative value for PAPs with 
multiple affected land parcels. The criteria for livelihood restoration support are outlined in 
Table 6-6 and detailed in Chapter 8. 

Table 6-6: Livelihood Restoration Support Criteria 

Group 
Replacement 

Land Eligibility 
Category158 

Criteria Type of Livelihood Restoration Support 

G1 0 
PAP will permanently 
lose access to his / her 
residential dwelling(s). 

 Land and Non-land-based group level livelihood 
restoration programs; and 

 Individual level livelihood restoration program. 

G2 1a 

PAP will permanently 
lose access to his / her 
land and is identified as 
vulnerable. 

 Group level land-based and non-land-based 
livelihood restoration program(s); and 

 Individual level livelihood restoration program(s) 
(as appropriate to vulnerability factors of PAP). 

 

158  See section below on replacement land. 
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G3 2a 

PAP loses >Acre 
Equivalent (AE) (more 
than an acre equivalent 
of land) but < Average 
Farm Size (AFS) (less 
than the average farm 
size) for the District and 
is identified as 
vulnerable159 160. 

 Group level land-based and non-land-based 
livelihood restoration program(s); and 

 Individual level livelihood restoration program(s) 
(as appropriate to vulnerability factors of PAP). 

G4 1 and 2 
PAP will permanently 
lose access to his / her 
land in part or whole. 

 Group level land-based and non-land-based 
livelihood restoration program(s). 

G5 2b 

Tenant PAP will lose 
>AE of crops and / or 
trees, but not 
compensated for land. 

 Land-based and non-land-based group level 
livelihood restoration programs (i.e. Money 
Management and Entrepreneurial Training);  

 Group Level livelihood program – where tenant 
PAPs have lost >AE and secured / have access to 
alternative land to farm. 

G6 3 

PAP compensated for 
crops, trees and other 
assets including other 
non-residential 
structures, valued at 
T.Shs. 100,000 or 
more. 

 Non-land-based or non-crop based livelihood 
restoration programs (i.e. Money Management and 
Entrepreneurial Training, livestock program, 
beekeeping program); and 

 Livelihood restorations program will be 
commensurate to assets lost. 

G7) PAP with a total cash value of compensation of < T.Shs. 100,000 or who receive compensation for graves 
only, will not be eligible for livelihood restoration programs. 

 

Entitlements to Vulnerable Persons 

Additional resettlement assistance will be offered to vulnerable households who are 
physically or economically displaced by the Project. Acknowledging that no single factor / 
criteria automatically renders a household vulnerable, the following contributing factors were 
identified 161 as impeding the resilience of households to withstand external shocks / 
impacts, hence making them potentially vulnerable due to impacts of the land acquisition 
associated with the Project: 

 

159 Acre Equivalent (AE): A measure of the relative productivity of arable land in a Project-affected district. It is the 
ratio of two numbers: (a) the number of acres of land that a household in a district needs to sustain itself (taking 
into account staple crops and their prevalence in that district, as well as district-specific crop yields and average 
household size); and (b) the average number of acres of land per household across all Project affected districts 
(as reported in 2007 / 2008 agricultural census data). Average Farm Size (AFS): The average agricultural 
(crop) land holding per household in a district, as reported in 2007 / 2008 agricultural census data. 

160 The Acre Equivalent (AE) and Average Farm Size (AFS) for Iramba, Mkalama and Singida Districts are as 
follows: Iramba: AE = 0.86 acres and AFS = 5.93 acres; Mkalama :AE = 1.01 acres and AFS = 4.94 acres; and 
Singida: AE = 0.86 acres and AFS = 4.94 acres. 

161 United Nations World Food Programme, “Comprehensive Food Security & Vulnerability Analysis (CFSVA), 
Tanzania, 2010” and United Nations World Food Programme, “Comprehensive Food Security & Vulnerability 
Analysis (CFSVA), Tanzania, 2012. 
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 Age of household head (including child-headed households); 

 Gender of household head; 

 Education level of household head; 

 Household caring for one or more disabled persons162; 

 Percentage of household expenditure on food; 

 Number of household dependents and resources to support those dependents; 

 Number of children between 6-14 years not attending school; and 

 A cumulative impact of one or more of the above. 

Households have been categorized as vulnerable if after an accumulative analysis of the 
factors contributing to vulnerability, they have been identified as being potentially vulnerable. 
Any analysis on vulnerability also needs to recognize that vulnerability is not an absolute but 
rather a graded scale between destitute and varying degrees of “at risk”. 

To incorporate this variability, three categories of vulnerability are provided: 

 Category 1 (Vulnerable) households will immediately be placed on the Vulnerable 
Household Register (VHR) and qualify for in-kind assistance and livelihood support, 
in addition to appropriate additional support commensurate with their respective 
vulnerability; 

 Category 2 (Potentially Vulnerable) households will qualify for in-kind assistance 
and livelihood support but will need further verification before being placed on the 
VHR; and 

 Category 3 (At risk) households will be listed as “at risk” and must be included in 
any review / survey to monitor the PAPs, they will not be classified as vulnerable in 
terms of in-kind assistance but will qualify for livelihood support. 

Chapter 9 describes the Vulnerable Persons Plan (VPP) and further details on the 
identification of vulnerable persons and assistance to be offered to them. 

Compensation Options  

In compliance with IFC PS5, only eligible households will be offered options to select between 
cash compensation or in-kind compensation (such as replacement housing and / or land). 

Where an eligible PAP selects replacement housing and / or replacement land, the relevant 
cash compensation amount for the affected structures and / or land to be replaced at the 
Project’s cost will be deducted from the PAP’s cash compensation amount presented in the 
VR under Tanzanian Law of the Compensation Schedule. The additional entitlements under 
IFS Compensation Schedule contain a summary of the “Total Residual Cash Compensation” 
if a PAP selects replacement structures and / or land. 

 

162 Disability is the loss or limitation of opportunities to take part in the normal life of the community on an equal 
level with others due to physical, mental or social factors. It is an umbrella term, covering impairments, activity 
limitation, and participation restrictions. National Disability Policy of 2004. 
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A general principle to emphasize throughout the options outlined below and included in the 
Entitlement Framework is that the Project’s preference is to offer, where applicable due to 
Project impacts on land-based livelihoods, like-for-like compensation for affected land and 
assets in line with IFC PS5. 

Replacement Land163 

The availability of land and the productivity of the land along the pipeline corridor was 
considered when determining both the eligibility criteria for replacement land and in 
assessing vulnerability, as this will affect the area of land required to produce sufficient food 
to sustain the PAH’s. This area differs across the pipeline affected districts and regions 
based on the yields achievable for staple food crops and the average number of household 
members which need to be supported. From a technical analysis undertaken by DWC a 
minimum area needed in a district to support an average sized local household above the 
poverty food line, as determined by the World Food Program164 was determined. This has 
been termed a District Acre Equivalent Coefficient (DAEC) or Acre Equivalent (AE)165. 

The criteria detailed in Table 6-7 were then applied to determine eligibility for being offered 
the option of cash compensation or replacement agricultural land166. 

The Acre Equivalent (AE) and Average Farm Size (AFS) for Iramba, Mkalama and Singida 
District are as follows: 

 Iramba: AE = 0.86 acres and AFS = 5.93 acres;  

 Mkalama: AE = 1.01 acres and AFS = 4.94 acres; and 

 Singida: AE = 0.86 acres and AFS = 4.94 acres. 

Table 6-7: Land Eligibility Criteria and Entitlements 

Replacement 
Land Eligibility 

Category 
Criteria Replacement Land Entitlements 

Livelihood Restoration 
Support Entitlements 

0 

Physically 
displaced PAP 
whose dwelling 
affected and 
eligible for 
replacement 
housing. 

 To be offered cash compensation 
option or In-kind replacement of land 
option (provided land is available in 
the ward), otherwise an alternative 
livelihood program (with cash 
compensation); and 

 Where PAP selects replacement 
house they will be provided with as a 
minimum a Residential Plot only. 

 Land and Non-land-based 
group level livelihood 
restoration programs; and 

 Individual level livelihood 
restoration program (G1). 

 

163 Village land and land belonging to a government or private institution does not qualify for replacement land 
with the exception of churches and schools which are reviewed on a case-by-case basis.. 

164 World Food Program, 2012. Comprehensive Food Security and Vulnerability Analysis. Tanzania 
165 For additional information, refer to the Technical Note: Eligibility Criteria for the EACOP Pipeline, February 

2019 
166 Land used for communal purposes, particularly grazing land used collectively will be compensated cash for 

the permanent loss of land acquired based on market rates plus 10% for transaction costs and compensation 
paid to pastoralist community (entity to be nominated by community or if Village Land to Village/Mtaa Council). 
Project assistance in maintaining some access or alternative arrangements during the construction period. 
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Replacement 
Land Eligibility 

Category 
Criteria Replacement Land Entitlements 

Livelihood Restoration 
Support Entitlements 

1 

PAP loses <AE167 
OR >AFS168 
(average farm 
size). 

 Cash compensation for the land. 
 Group level land-based and 

non-land-based livelihood 
restoration program(s) (G4). 

1a 
PAP will lose <AE 
and is identified as 
vulnerable. 

 Cash compensation for the land. 

 Group level land-based and 
non-land-based livelihood 
restoration program(s); and 

 Individual level livelihood 
restoration program(s) (as 
appropriate to vulnerability 
factors of PAP) (G2). 

2 
PAP will lose >AE 
BUT <AFS 

 Cash compensation for the land; 
and  

 Assistance in formalizing 
appropriate tenure to alternative 
land within in the ward (where 
requested and land being self-
identified by PAP). 

 Group level land-based and 
non-land-based livelihood 
restoration program(s) (G4). 

2a 

PAP will lose >AE 
BUT <AFS and is 
identified as 
vulnerable  

 To be offered cash compensation 
option or In-kind replacement of land 
option (provided land is available in 
the ward), otherwise an alternative 
livelihood program (with cash 
compensation). 

 A group level livelihood 
program; or 

 An individual level livelihood 
program (G3). 

2b 

Tenant PAP on 
acquired land 
parcels >AE who 
will lose crops, 
trees or other 
assets >T.Shs. 
100,000 in value, 
but not land or 
residential 
dwellings. 

 No land entitlement. 

 Non-land-based group level 
livelihood restoration (i.e. 
Money Management and 
Entrepreneurial Training); and 

 Group Level livelihood program 
– where tenant PAPs have lost 
>AE and have self-identified 
and secured / have access to 
alternative land to farm (G5). 

3 

PAP compensated 
for crops, trees 
and other assets 
including other 
non-residential 
structures) valued 
at T.Shs. 100,000 
or more. 

 No land entitlement. 

 Non-land-based or non-crop-
based livelihood restoration 
programs (i.e. Money 
Management and 
Entrepreneurial Training, 
livestock program, beekeeping 
program); and 

 Livelihood program will be 
commensurate to assets lost 
(G6). 

3a 

PAP will lose 
crops, trees or 
other assets, but 
not land or 

 No land entitlement. 
 Not eligible for livelihood 

restoration programs (G7). 

 

167 An Acre Equivalent (AE) which takes into account the productivity of the land in the district and the average 
number of household members for households in the district.  

168 AFS – Average Farm Size for the district. 
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Replacement 
Land Eligibility 

Category 
Criteria Replacement Land Entitlements 

Livelihood Restoration 
Support Entitlements 

residential 
dwellings and total 
cash value of 
compensation is 
less than T.Shs. 
100 000. 

Replacement Housing 

The following criteria were applied to determine eligibility for being offered the option of cash 
compensation or replacement housing (refer to Chapter 7 for additional detail): 

• A household will permanently lose access to its residential and associated dwellings. 

The type of replacement house will depend on the size of the residential dwelling it replaces. 
The following procedure will be applied to select the type of replacement house: 

• The minimum replacement house is a unit of 25 m² (Type A). All units less than or equal 

to 25 m2, irrespective of number of rooms, will be replaced by a Type A house. If the 

combined footprint of any two houses of a PAP is less than or equal to 25 m², the PAP 

would be offered for these two houses one replacement Type A house and cash 

compensation for the smallest house; 

• Type B (33 m2) will replace all residential dwellings greater than 25 m² but less than or 

equal to 33 m²; 

• Type C (39 m²) will replace all residential dwellings greater than 33 m² but less than or 

equal to 39 m²; 

• Type D (47 m²) will replace all residential dwellings greater than 39 m² but less than or 

equal to 47 m²; 

• Type E (58 m²) will replace all residential dwellings greater than 47 m² but less than or 

equal to 58 m²; 

• Type F (75 m²) will replace all residential dwellings greater than 58 m² but less than or 

equal to 75 m2; 

• Type G (105 m2) will replace all residential dwellings greater than 75 m² but less than or 

equal to 105 m2; and 

• Type H (145 m2) will replace all residential dwellings greater than 105 m² but less than or 

equal to 145 m2. 

Note: Floor areas exclude external living spaces / verandas. 

For each replacement house, a PAP will be provided with a standard single improved latrine 
and a covered kitchen shelter. 
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Where a PAP is eligible for more than one (1) replacement house structure, they may elect 
for either: 

• A standard single improved latrine and a covered kitchen shelter per replacement 

house structure; or 

• One (1) ventilation improved Pit (VIP) ablution / latrine structure and a covered 

kitchen shelter plus store per homestead. 

Structures not replaced will be eligible for cash compensation. 

Note: Residential dwellings must be completed buildings and must be in regular use and not 
abandoned by the PAP to be eligible for replacement housing option. 

The land (residential plot) associated with the replacement of residential dwellings proposed 
for the Project is defined in The Urban Planning (Planning Space Standards) Regulations, 
2018, as outlined in Table 6-8. The average plot size to be applied for the Project is 1000 m2 
the midpoint of low-density residential areas. The plot size will be amended in keeping with 
the pre-existing condition of the housing to be replaced (i.e. high-density housing = 300 to 
600 m2). A standard residential plot size will be allocated in line with the Tanzanian Town 
Planning Regulations of 2016 where a PAP selects the in-kind replacement housing 
option169. 

Table 6-8: Standards for Residential Areas-Detached Houses and Maisonettes 

No. Type 
Plot Size in per- 

urban area 
Max. No. of 
household 

Max. No. of 
Buildings 

Max. Plot 
coverage % 

i. 
Special area and unplanned 
settlements (special case) 

90 – 300 m
2
 1 1 80 

ii. High density 301 – 600 m
2 1 2 60 

iii. Medium density 601 – 800 m
2 1 2 55 

iv. Low density 801 – 1200 m
2 1 2 50 

v. Super Low density 1201 – 2000 m
2 1 2 45 

6.5 Summary of Entitlements 
Table 6-9 – 6-11 provide a breakdown of the PAPs entitlements across the Singida Region. 
This includes entitlement to both livelihood restoration and additional support to potentially 
vulnerable people. 

 

 

169 However, the residential plot will form part of the PAPs replacement land allocation (i.e. not additional to it). 
Where a physically displaced PAP loses less than the residential plot size they will still be eligible to be 
provided as a minimum with a residential plot. 
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Table 6-9: Overview of PAPs Entitlements – Iramba District 
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H4, H5  

  B1 – B5 I1 – I7 J2 

C
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T
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C
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T
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C
A

T
3
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1
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G
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G
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G
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G
6

 

G
7

 

 (as per Table 6-1) 

IRAMBA 

Mgongo 
Mseko Village 46 2 1 8 0 4 8 2 0 3.64 0 229 0 21 11 8 4 15 13 13 0 0 3 

Kizonzo 
Village 

10 0 0 1 0 0 0 0 0 1.81 0 3 0 3 2 2 0 2 2 5 0 0 1 

Shelui Nkyala Village 25 1 0 1 0 0 0 0 0 14.01 0 0 0 2 3 3 0 3 3 18 0 0 3 

Mtoa 

Kinkungu 
Village 

16 15 0 2 0 0 0 0 0 12.48 0 3 0 3 12 4 0 3 3 11 2 8 3 

Tyeme Village 56 2 0 4 0 1 2 1 1 11.37 0 54 0 9 14 10 1 14 8 27 0 2 6 

Masagi Village 15 2 0 1 0 0 0 0 0 1.67 0 4 0 5 2 1 0 1 5 7 0 0 4 

Ulemo Misigiri Village 14 1 0 0 0 1 1 2 1 4.45 0 45 6 0 10 3 1 1 8 4 0 0 0 

Mukulu 

Simbalungwala 
Village 

68 9 0 4 0 4 7 12 0 12.03 0 34 19 9 14 19 4 8 6 39 0 2 18 

Mukulu Village 13 3 0 0 0 0 0 0 0 8.58 7 17 0 0 2 7 0 1 0 10 0 0 5 

Kyengege 
Makunda 
Village 

54 1 0 12 0 0 0 3 0 36.30 0 14 0 5 9 11 0 1 10 35 0 0 9 

 

170 Includes trees where rates agreed with the Chief Valuer’s Office in 2018 as well as additional rates approved as presented in Appendix B. 
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 (as per Table 6-1) 

IRAMBA 

Maluga 
Ng'Anguli 
Village 

30 0 0 6 0 2 4 4 0 19.66 0 128 3 1 6 11 2 2 4 22 0 0 0 

TOTALS 347 36 1 39 0 12 22 24 2 126.00 7 531 28 58 85 79 12 51 62 191 2 12 52 
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Table 6-10: Overview of PAPs Entitlements – Mkalama District  
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 (as per Table 6-1) 

MKALAMA 

Tumuli 
Tumuli Village 48 3 0 5 0   0   0 28.8 0 12 1 3 11 13 0 8 3 30 0 1 9 

Milade Village 60 7 1 4 0 2 2 5 0 28.5 41 198 1 5 11 14 2 13 3 39 2 3 5 

TOTALS 108 10 1 9 0 2 2 5 0 57.31 41 210 2 8 22 27 2 21 6 69 2 4 14 

 

 

171 Includes trees where rates agreed with the Chief Valuer’s Office in 2018 as well as additional rates approved as presented in Appendix B. 
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Table 6-11: Overview of PAPs Entitlements – Singida District 
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 (as per Table 6-1) 

SINGIDA 

Msisi 

Ntondo Village 41 6 0 6 0 0 0 0 1 7,46 43 76 8 1 11 6 0 7 4 25 2 3 4 

Nkwae Village 32 2 0 6 0 0 0 0 0 7,65 4 110 5 3 7 7 0 5 3 19 0 1 6 

Msisi Village 32 8 0 3 0 0 0 0 1 6,78 1 39 5 3 3 11 0 3 1 24 0 6 6 

Ughandi 
Misinko Village 57 2 0 9 0 1 2 1 1 16,60 663 204 9 3 11 18 2 8 3 42 0 0 5 

Misinko Village 
PS-6  

17 1 0 1 0 2 2 0 0 18,39 223 96 24 2 3 6 2 1 3 10 1 0 1 

Ntonge 

Iguari Village 18 0 0 4 0 0 0 0 0 6,31 90 78 2   3 6 0 2 1 14 0 0 1 

Iguari Village 
PS-6  

1 2 0 1 0 0 0 0 1 2,30 0 0 0 0 1 0 0 0 0 1 0 2 0 

Ifombou Village 54 0 0 13 0 0 0 2 2 9,36 184 57 7 0 4 13 0 3 1 39 0 0 10 

Ilongero 

Madamigha 
Village 

33 1 0 4 0 0 0 0 0 6,88 146 35 0 5 6 10 0 8 1 20 0 1 4 

Ilongero Village 33 0 0 7 0 0 0 0 1 4,51 672 525 0 5 5 4 0 7 0 20 0 0 6 

 

172 Includes trees where rates agreed with the Chief Valuer’s Office in 2018 as well as additional rates approved as presented in Appendix B. 
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 (as per Table 6-1) 

Mrama 

Mrama Village 27 3 0 8 0 1 1 1 0 5,57 1190 1713 42 3 4 12 1 5 1 18 0 0 5 

Idisimba Village 12 1 0 4 0 0 0 0 1 1,32 321 691 19 4 4 0 0 6 1 4 0 0 2 

Makhandi 
Village 

6 0 0 4 0 0 0 0 0 1,11 71 248 2 1 0 2 0 0 1 4 0 0 1 

Kinyagigi 
Mitula Village 33 0 0 9 0 1 2 0 0 7,19 290 817 11 0 5 4 1 4 0 27 0 0 1 

Kinyagigi 
Village 

58 3 0 9 0 3 3 5 0 17,8 947 4480 28 4 13 11 3 12 3 33 0 2 8 

Merya 
Kinyamwambo 
Village 

29 4 0 6 0 0 0 1 0 9,34 125 78 9 2 3 7 0 4 0 24 1 1 3 

Itaja 
Kinyamwenda 
Village 

50 2 0 3 0 2 2 3 1 10,02 1201 471 4 4 10 4 2 11 5 28 0 0 6 

Ngimu 

Mwighanji 
Village 

42 1 0 8 0 0 0 0 0 14,79 2206 309 0 3 1 10 0 4 0 36 0 1 3 

Ngimu Village 50 2 0 15 0 1 2 4 4 14,04 984 2666 19 0 4 10 1 3 1 40 0 0 5 

Pohama Village 34 1 0 4 0 0 0 0 0 7,87 8 5918 0 0 7 11 0 2 4 24 1 0 2 

TOTALS 660 39 0 124 0 
1
1 

1
4 

17 13 175,29 9369 18611 194 43 105 152 12 95 33 452 5 17 79 
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7 INTRODUCTION 

7.1 Replacement Housing 
This section provides an overview of the replacement housing strategy including an analysis 
of existing structures in the Singida Region, existing structures identified as eligible for 
replacement, housing, and the design strategy developed for the Singida Region. The 
designs for each house type and ancillary structures are presented in Appendix D of this 
report. 

7.1.1 Approach to Replacement Housing Strategy and Design 

A Concept Design Study173 was undertaken to help identify current housing types and 
practices for use as the basis for the development of concept designs for replacement 
houses. Based on the outcomes of the concept design study, detailed designs were then 
prepared including designs for seismic and non-seismic conditions. As part of the baseline 
and concept design work undertaken, investigations in the Singida Region included 
inspections of impacted structures, discussions with PAPs and visits with hardware 
merchants. 

The study involved a review of previous reports, background information and socio-
economic data prior to targeted field visits by the design team who consisted of the architect 
and a quantity surveyor. The field visit included the identification and assessment of existing 
structures, semi-structured surveys and interviews, and an overall analysis of affected 
dwelling types, building materials, climate and vegetation. A mixture of dwelling types and 
sizes were identified across the region. 

The findings of the fieldwork and background research were drawn on to further develop 
concept designs which include a range of building configurations and sizes based on locally 
available materials. The designs have been developed to enable further discussion and 
refinement as the Project progresses. 

Eligible Residential Structures 

As discussed in Chapter 6, Section 6.3, a household that will permanently lose its residential 
and associated dwellings (or access to them), is eligible to choose from either cash 
compensation or replacement housing. To be eligible for a replacement housing option, 
dwellings must be completed and must be in regular use and not abandoned by the PAP. 
The type of replacement house that a PAP is entitled to depends on the size of the 
residential dwelling(s) it replaces. The general rule is that, of the eight (8) replacement house 
sizes that have been adopted, a household is eligible for the smallest size house type that 
has a footprint equal to or larger than the footprint of its current residential dwelling(s), 
excluding external living spaces / verandas. The exception is where a PAP has two or more 

 

173 Replacement Housing Concept Design Report: Pipeline (2019) (Digby Wells Consortium). 
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residential dwellings affected and the combined footprint of any two houses is less than or 
equal to 25 m². In such cases, the PAP would be offered for these two houses one 
replacement house of the smallest available size (Type A, which has a footprint of 25 m2) 
and cash compensation for the smallest house. In the Singida Region, there are 25 
households (owning 38 residential structures) that will be physically displaced. Of the 38 
residential structures, 37have been identified as eligible for the replacement housing in-kind 
compensation. There is one case where the PAH owns two structures with a total combined 
floor space of less than 25m2. In this situation, the PAH is only entitled to one (1) 
replacement house (25m2) and will be compensated for the second smaller structure Table 
7-1 provides a summary of the number of PAPs losing dwellings, as well as the total number 
of eligible residential dwellings and the range of sizes by district and village. 

Twenty (20) of the 37 residential structures eligible for replacement in the Singida region are 
less than 25 m2 and are eligible for the 25m2 Type A house. The final number of replacement 
houses that will be constructed depends on the number of PAPs who choose a replacement 
house(s) option in preference to accepting cash compensation. 

Ancillary Structure Eligibility 

Table 7-1 also shows the number of other structures (including kitchens, bathrooms, kraals, 
and incomplete structures) that will be affected. In terms of the entitlement framework 
(Chapter 6), these structures will not be replaced; PAPs will be compensated for them in 
cash. However, for improvement of living conditions, for each replacement house, a PAP will 
be provided with a standard single improved latrine and a covered kitchen shelter. Where a 
PAP is eligible for more than one (1) replacement house structure, they may elect for either: 

 A standard single improved latrine and a covered kitchen shelter per replacement 
house structure; or 

 One improved VIP ablution / latrine structure and a covered kitchen shelter plus store 
per homestead. 

These latrine and kitchen structures are offered to meet the objectives and requirements 
within IFC PS5 relating to improving the standards of living of displaced persons. Entitlement 
is not linked to the existing PAP ancillary structures which will be lost (which will be 
compensated for in cash) but provided per replacement house / homestead as indicated 
above. 
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Table 7-1: Eligible Dwellings for Replacement within Singida Region 
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Iramba 

Mgongo 
Mseko 4 8 7 7 0 0 0 0 0 0 0 2 0 

Kizonzo 0 0 0 0 0 0 0 0 0 0 0 0 0 

Shelui Nkyala 0 0 0 0 0 0 0 0 0 0 0 0 0 

Mtoa 

Kinkungu 0 0 0 0 0 0 0 0 0 0 0 0 0 

Tyeme 1 2 2 0 1 1 0 0 0 0 0 1 1 

Masagi 0 0 0 0 0 0 0 0 0 0 0 0 0 

Ulemo Misigiri 1 1 1 1 0 0 0 0 0 0 0 2 1 

Mukulu 
Simbalungwal 4 7 7 4 0 0 0 3 0 0 0 12 0 

Mukulu 0 0 0 0 0 0 0 0 0 0 0 0 0 

Kyengege Makunda 0 0 0 0 0 0 0 0 0 0 0 3 0 

Maluga Ng'Anguli 2 4 4 1 0 0 2 0 0 1 0 4 0 

Iramba Sub Total 12 22 21 13 1 1 2 3 0 1 0 24 2 

Mkalama Tumuli 
Tumuli 0 0 0 0 0 0 0 0 0 0 0 0 0 

Milade 2 2 2 1 0 1 0 0 0 0 0 5 0 

 

174 Residential dwellings must be completed and must be in regular use and not abandoned by the PAP to be eligible for a replacement housing option. 
175 Floor areas exclude external living spaces / verandas. . 
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Mklama Sub Total 2 2 2 1 0 1 0 0 0 0 0 5 0 

Singida 

Msisi 

Ntondo 0 0 0 0 0 0 0 0 0 0 0 0 1 

Nkwae 0 0 0 0 0 0 0 0 0 0 0 0 0 

Msisi 0 0 0 0 0 0 0 0 0 0 0 0 1 

Ughandi Misinko 3 4 4 4 0 0 0 0 0 0 0 1 1 

Ntonge 
Iguari 0 0 0 0 0 0 0 0 0 0 0 0 1 

Ifombou 0 0 0 0 0 0 0 0 0 0 0 2 2 

Ilongero 
Madamigha 0 0 0 0 0 0 0 0 0 0 0 0 0 

Ilongero 0 0 0 0 0 0 0 0 0 0 0 0 1 

Mrama 

Mrama 1 1 1 0 0 0 1 0 0 0 0 1 0 

Idisimba 0 0 0 0 0 0 0 0 0 0 0 0 1 

Makhandi 0 0 0 0 0 0 0 0 0 0 0 0 0 

Kinyagigi 
Mitula 1 2 2 1 0 1 0 0 0 0 0 0 0 

Kinyagigi 3 3 3 0 2 0 0 0 1 0 0 5 0 

Merya 
Kinyamwamb
o 

0 0 0 0 0 0 0 0 0 0 0 1 0 

Itaja Kinyamwenda 2 2 2 0 2 0 0 0 0 0 0 3 1 

Ngimu 

Mwighanji 0 0 0 0 0 0 0 0 0 0 0 0 0 

Ngimu 1 2 2 1 0 1 0 0 0 0 0 4 4 

Pohama 0 0 0 0 0 0 0 0 0 0 0 0 0 

Singida Sub Total 11 14 14 6 4 2 1 0 1 0 0 17 13 

SINGIDA REGION TOTAL 25 38 37 20 5 4 3 3 1 1 0 46 15 
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7.1.2 Analysis of Existing Structures Affected in Singida Region 

Homesteads and Dwellings 

A mixture of dwelling types and sizes were identified across the region as well as the cultural 
needs and practices that influence the design, location and use of ancillary buildings. 
Affected households range from single dwelling structures to homesteads (with multiple 
dwelling structures) positioned around shared facilities such as ablutions, kitchens and 
storage areas. The number of household members living in a dwelling was also considered 
in developing concept designs. Alternative floor layouts for the four (4) smallest structures 
have been developed to provide PAP’s with a choice. 

In terms of layout, affected households range from single dwelling structures to homesteads 
with multiple dwelling structures positioned around shared facilities such as kitchens, storage 
areas and ablutions. In total there are 37 existing dwelling structures that are eligible for 
replacement which include 19 sleeping structures and 18 multi-functional residential 
structures.  

The two (2) major categories of dwellings identified in the region are described as “traditional 
houses” and “modern houses”. Traditional houses are those constructed of readily available 
local materials without cement or stone aggregates. Modern houses are those that were built 
utilizing industrial cement, sand or burnt bricks with mortar. Traditional houses represent the 
majority of affected structures in Singida region. Although generally less durable, traditional 
materials can often be obtained without cash and are therefore more easily maintained or 
replaced. Typical examples of both traditional and modern houses are shown in Figure 7-1 

  

Figure 7-1: Example of traditional house and modern house in Singida 

Most dwellings in the region are traditional, constructed in locally available materials, 
including grass and corrugated iron sheets (CIS), mud (monolithic), mud and poles, unburnt 
bricks, burnt brick for walls, rammed (tamped) earth finish for floors, thatch and CIS for roofs. 
Some traditional dwellings demonstrate changes made over time by the owners to 
accommodate their needs and means. This includes improvements such as the replacement 
of thatched roofs with corrugated roofing material and window frames filled in with glazing.  

A more detailed analysis including additional examples of both traditional and modern 
housing types has been undertaken as part of the concept design development and is 
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presented in the Concept Design Report176 for the Project (for the Priority Areas and 
Pipeline). 

Ancillary Structures 

Eight (8) of the physically displaced households with structures eligible for replacement, 
have a separate constructed kitchen space or outside structure for cooking. They are 
generally of poor condition providing basic protection from the elements, ventilation and 
limited security. The total number of other structures in Singida which includes kitchens and 
toilets is provided in Table 7-1. 

For the concept design development an analysis of the functional areas including sleeping, 
kitchen, toilet and ablution spaces was undertaken (and is outlined in the Concept Design 
Report). Most households do not have separate kitchens and PAPs cook and sleep in the 
same space. 

 

  

Figure 7-2: Examples of kitchens found in Singida Region 

  

Figure 7-3: Example of toilet structures found in Singida Region 

 

176 Replacement Housing Concept Design Report: Pipeline (2019) (Digby Wells Consortium). 
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7.1.3 Influence of Climate and Vegetation on Building Materials 

The Singida region forms part of the semi-arid central zone of Tanzania and generally 
experiences lower rainfall than the rest of the country. There is a short and often highly 
variable rainy season from December to March and a long dry season from April to 
November. This variation is reflected in the natural and traditional building techniques and 
materials used for the construction of traditional houses. 

The drier climate has resulted in less wattle and daub construction and more un-stabilized 
sun-dried bricks (adobe / unburnt bricks) being used. Timber used in construction is mostly 
transported from Mufindi (located in the Iringa Region of the Tanzanian Southern Highlands). 

7.1.4 Availability of materials 

Stones, aggregates, sand and sand blocks are readily available and extracted locally in 
Singida. Masonry work using cement blocks is common in contemporary buildings. Local 
stone is used in foundation walls with mud mortar rather than sand and cement mortar 
observed in other regions. This has resulted in visible cracks in many structures of this type 
as mud mortar does not provide a very strong bond with the stone. The absence of water 
proofing in mud and burnt brick structures has given rise to damp walls in many structures 
due to capillary action.  

Contemporary buildings are constructed in both fired clay bricks and cement blocks. The 
sand cement blocks consist of fine sand and cement with a fine sand damp proof barrier 
provided to prevent capillary action commonly seen in more traditional structures. 

Local shops, hardware suppliers and artisans were visited to identify, cost and gauge the 
availability and general suitability of building materials. Staff or owners were interviewed 
about materials, in order to establish availability and indicative prices. To improve the quality 
of the replacement houses, the design, specifications and materials used will be 
standardized across all structures where practical. Appointed contractors also will be 
encouraged to make use of local labor as is practical. 

7.1.5 Local Architectural Style Context 

The local architectural style for residential dwelling and domestic structures in Singida were 
considered in the development of the designs for the replacement houses. The older local 
architectural style is practical, well adapted for the climate and with well-developed building 
material economics. 

Traditionally, local materials and design have been used to manage indoor temperatures 
within structures. Traditional houses often have a thatched roof and are finished with mud to 
help to control heat. Wind direction is also taken into account when orienting structures to 
protect against prevailing winds.   

The courtyard system / homestead layout is commonly seen across the region. Structures 
combined with shrubs and vegetation are used to create protected enclosed spaces. They 
are multi-functional enabling various activities including livestock to be kept safely providing 
good visibility from the residential structures. The open space within the compound will 
usually have vegetation to provide shade and shelter. For security reasons, the main 
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entrances to the building face the open courtyard providing protection for domestic livestock 
from wild animals as shown in Figures 7-4 and 7-5. 

 

Figure 7-4: Example of an Entrance to a Courtyard in Singida  

 

 

Figure 7-5: Example of a Multi-functional Courtyard in Singida  

Buildings of the last few decades show stone foundation walls, with thin masonry walls in 
locally fired clay brick or concrete blocks. A concrete ring beam is used to distribute the 
weight of the roof evenly onto thin (125-220 mm) loadbearing walls. Piers or small buttresses 
are also used in larger buildings where higher walls are needed to span wider spaces. 

7.1.6 Concept Design Purpose and Strategy 

The main purpose of developing the concept designs for replacement houses was to provide 
a clear methodology of fairly compensating and allocating replacement houses based on the 
types and designs of the existing household structures encountered.  

The adopted design strategy for the proposed housing units is based on the following: 

 The similarity of floor space / housing footprint sizes following the like-for-like 
approach for homesteads; 

 Functionality and layout of the house; 

 Durability and simplicity of construction;  
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 Minimum floor space to accommodate comfort, health, safety, social and cultural 
needs; And 

 Provision of improved latrine and cooking facilities 

PAPs eligible for more than one (1) replacement house to have the choice to elect for either:  

 A standard single VIP latrine and a covered kitchen shelter per replacement house 
structure; or  

 One (1) VIP latrine combined with an ablution (shower) structure, and a covered 
kitchen shelter plus store per homestead. 

These are based on good construction practice and documented standards and technical 
specifications as provided for by accredited institutions and bodies, including, but not limited 
to, the Tanzania Bureau of Standards (TBS), British Standards, and the International 
Organization for Standardization (ISO). 

Geotechnical Considerations 

Two (2) basic construction typologies have been developed for seismic and non-seismic 
zones. A registered structural engineer has prepared detailed designs for both seismic and 
non-seismic areas which are outlined below in Table 7-2. 

The district engineer was consulted regarding the replacement housing including issues 
relating to the suitability of building materials, availability and building approval processes. In 
developing appropriate designs for seismic zones consideration was also given to advice 
from the district engineer. 

Based on the Geological Survey of Tanzania, the Singida region is within a seismic zone 
and house designs should consider potential seismic risks and adopt the seismic design. 
However, as the exact locations for the replacement houses in Singida have not yet been 
agreed, further consideration and / or geotechnical investigations may be required when the 
sites are secured to determine which design is most appropriate. Detailed designs for 
structures in both seismic and non-seismic zones have been developed and are summarized 
in Table 7-2. 
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Table 7-2: Key Design Technology (Seismic and Non-Seismic) 

Type 
Structural 
Element 

Proposed Technology177 

Seismic 

Substructure  

- 200 mm deep x 500 mm wide reinforced concrete strip foundation, and foundation depth is 600 mm deep from ground level based on the assumption that the 
minimum soil bearing capacity is 100 KPA; 

- 230 mm concrete block foundation wall of 7N / mm2 bonded in class (iii) mortar with T10 reinforcement (every 3rd course); 
- compacted selected and approved earth fill; 
- 230 mm x 200 mm reinforced ground beam; and 
- 100 mm reinforced concrete floor slab.  

Superstructure 
- 125 mm concrete block wall reinforced wall for external walls and internal walls with T10 reinforcement (every 3rd course); 
- 125 mm x 200 mm reinforced concrete ring beam at 2,100 mm height on both external and internal walls; and 
- 125 mm x 150 mm reinforced concrete lintel above door opening where there is no ring beam. 

Roof 

- 100 mm x 50 mm rafters - treated pressure impregnated softwood; 
- 75 mm x 50 mm struts - treated pressure impregnated softwood; 
- 100 mm x 50 mm tie beam - treated pressure impregnated softwood; 
- 50 mm x 50 mm purlin - treated pressure impregnated softwood; 
- 100 mm x 50 mm wall plate - treated pressure impregnated standard; and 
- 28 gauge galvanized corrugated iron sheets. 

Non-Seismic 

Substructure  

- 200 mm deep x 500 mm wide plain concrete strip foundation (no reinforcement), and foundation depth is 600 mm deep from ground level 
based on the assumption that the minimum soil bearing capacity is 100 KPA; 

- 230 mm concrete block foundation wall of 7N / mm2 bonded in class (iii) mortar; 
- compacted selected and approved earth fill; 
- 230 mm x 200 mm reinforced ground beam; and 
- 100 mm plain concrete floor slab. 

Superstructure 
- 125 mm concrete block wall for external walls and internal walls;  
- 125 mm x 200 mm reinforced concrete ring beam at 2,100 mm height; and 
- 125 mm x 150 mm reinforced concrete lintel above door opening where there is no ring beam. 

Roof 

- 100 mm x 50 mm rafters - treated pressure impregnated softwood; 
- 75 mm x 50 mm struts - treated pressure impregnated softwood; 
- 100 mm x 50 mm tie beam - treated pressure impregnated softwood; 
- 50 mm x 50 mm purlin - treated pressure impregnated softwood; and 
- 28 gauge galvanized corrugated iron sheets. 

 

177 Final structural designs may vary slightly in some cases to accommodate specific site conditions, building approval conditions, material availability etc. 
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Building Materials and Finishes 

The main materials that will be used and surface finishes are summarized as follows: 

 All external and internal walls will be constructed from concrete blocks (with sand-
cement plaster on both sides); 

 A precast concrete windowsill will be laid underneath a metal window casement fitted 
with security bars; 

 There will be a reinforced continuous ring beam cast in-situ connecting all external 
walls and some internal walls; 

 The roof structure will be constructed of treated softwood (pressure impregnated) and 
covered with corrugated iron sheets; and 

 All rooms will have cement screed floor finish, gypsum ceiling and painted walls. 

7.1.7 Residential Plot Size 

The land (residential plot) associated with the replacement of residential dwellings proposed 
for the Project is defined in The Urban Planning (Planning Space Standards) Regulations, 
2018, as outlined in Table 7-3. The average plot size is likely to be 1,000 m2 at the midpoint of 
low-density residential areas. The plot size will be determined by the context of the areas the 
housing will be constructed (for example may be in higher-density areas). Plot sizes will be 
finalized when locations have been discussed and confirmed. A standard residential plot size 
will be allocated in line with the Tanzanian Town Planning Regulations of 2016 where a PAP 
selects the in-kind replacement housing option178. 

Table 7-3: Standards for Residential Areas - Detached Houses and Maisonettes 

No Type 
Plot Size in per- 

urban area 
Max. No. of 
Households 

Max. No. of 

Buildings 
Max. Plot 

coverage % 

i. 
Special area and unplanned 
settlements (special case) 

90 – 300 m
2
 1 1 80 

ii. High density 301 – 600 m
2 1 2 60 

iii. Medium density 601 – 800 m
2 1 2 55 

iv. Low density 801 – 1200 m
2 1 2 50 

v. Super Low density 1201 – 2000 m
2 1 2 45 

 

Once the location of residential plots has been confirmed, the residential plot sizes will be 
finalized, depending on location and further engagement. Consideration will be given to PAPs 

 

178  However, the residential plot will form part of the PAPs replacement land allocation (i.e. not additional 
to it). Where a physically displaced PAP loses less than the residential plot size they will still be eligible to be 
provided as a minimum with a residential plot. 
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specific circumstances and individual choices to be finalized during the entitlement briefings 
phase. Factors to be considered include: 

 PAPs may have existing suitable land outside the corridor within the ward on which to 
build their replacement house. The site would be subject to technical checks by Project 
and need to be within the area etc.; 

 The distance of residential plots to existing and (where relevant) replacement 
farmlands; and 

 Given the relatively small number of replacement houses required in Singida Region, it 
is likely there will be a mix of land which will be utilized including infill development and 
vacant land adjacent to existing urban areas and / or PAP homesteads in more rural 
areas. 

7.1.8 Ancillary Structures and Utilities 

Kitchen Structures 

A standard entitlement per replacement house includes a covered kitchen (open) structure 
with a raised cooking platform and fireplace with a metal flue. The key considerations in the 
development of these designs were: 

 The use of a safe roof-covered cooking space at a safe height (where children cannot 
be injured), in a well-ventilated space with safe means of escape; 

 Uncontrolled flames under a timber roof structure that is not controlled by a hood and a 
flue are a significant fire hazard; 

 The fear of spreading fire to outside vegetation, a secure space to store cooking 
utensils, and convenience, which were stated by PAPs as the main reasons for 
cooking indoors; 

 Providing a separate safe covered space for PAPs to cook, to reduce the risks 
associated with cooking fires being moved inside housing structures; and 

 Households eligible for more than one (1) replacement house can select a covered 
kitchen structure with an enclosed store room per homestead instead of the standard 
entitlement of a covered kitchen (open) structure per replacement house. 

Latrine / Ablution Structures:  

The key considerations in the development of latrine designs were: 

 For improvement of living conditions and welfare of households; 

 Provide a facility which is durable and safe, and can be maintained; and 

 Cultural considerations. 

Water 

Rainwater will be harvested on all house roofs with a series of PVC gutters and downpipes. It 
will be stored in tanks supported on block work platforms approximately 30 cm above ground 
level to allow adequate clearance for a bucket to be placed under the tap. Due to climatic 



Resettlement Action Plan for the Singida Region 

 

East African Crude Oil Pipeline, Tanzanian Section 

Chapter 7  

 

September 2020  162 

variation with a notable dry season, rainwater collection will only be effective during the rainy 
season. 

Electricity 

Each replacement house will be provided with a simple solar panel to provide sufficient power 
for basic lighting, television (TV), and USB ports. A minimum of 400-Watt solar panel with one 
(1) battery and solar invertor of 500 VA will be adequate for lighting nine (9) bulbs and one (1) 
socket for TV and two (2) USBs for charging mobile phones. 

7.1.9 Mitigation of Climatic Conditions 

When positioning structures on the selected resettlement plots, the following will be 
considered to mitigate against adverse climatic conditions: 

 The orientation of the building to ensure minimal impacts that may be caused by wind 
flow directions and rainfall impacts; 

 Avoiding dampness seeping from the ground which may affect the structure, hence 
selecting appropriate construction materials and adopting appropriate construction 
technology; and 

 Installing gutters and tanks to collect rainwater. 

7.1.10 Replacement House and Ancillary Structure Designs 

House Designs 

Eight (8) replacement house designs have been developed to accommodate the full range of 
houses that may be replaced across the pipeline. They range in size from the smallest at 25 
m2 (Type A) to the largest houses at 145 m2 (Type H).  

Table 7-4 provides details on the floor space and rooms for each type. The four smallest 
houses (Types A, B, C and D) have alternative layouts to allow a choice of floor plans for the 
PAP. The smallest house (Type A) has three (3) alternative layouts and Type B, C and D have 
two (2) alternative floor plans each. The third alternative layout (A3) for the Type A house has 
a small separate room with an external door to allow small livestock to be kept indoors but 
separate from living spaces. This alternative design for the 25m2 structure will provide 
protection for livestock whilst providing clear separation from sleeping areas within the 
structure. 
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Table 7-4: Houses Types and Eligible Dwellings in Singida 

 

In the Singida Region there are 25 households (who inhabit 37 residential structures) that will 
be physically displaced and have been identified as eligible for the replacement housing in-
kind compensation. As shown above, there are seven (7) types of houses that PAPs are 
eligible for in Singida. The majority (20) of the 37 residential structures eligible for replacement 
qualify for a Type A (25m2) house, as they have floor spaces that are less than 25 m2. 

A full description including floor plans, elevations and three (3) dimensional views of all eight 
(8) house types (A-H) and the alternative floor plans are provided in Appendix D. The seven 
(7) eligible structures (Types A, B, C, D E, F and G) in Singida are presented in Figures 7-6 to 
7-12.  

In some circumstances, specific solutions may need to be developed to ensure that impacts 
on dwellings are managed appropriately. This includes those cases where multiple residential 
structures and / or the layout of a homestead will significantly change as a result of the 
Project. Specific solutions may also need to be developed for those structures which, although 
are not connected to an operational water and sewerage system, have made provision for 
internal bathrooms and may require further consideration. 

House 
Eligible Dwellings 

in Singida 
Floor Space Sub – Type Number of Rooms 

House Type A 20 25m2 

A1 2 

A2 3 

A3 3 

House Type B 5 33m2 
B1 3 

B2 4 

House Type C 4 39m2 
C1 3 

C2 4 

House Type D 3 47m2 
D1 4 

D2 5 

House Type E 3 58m2 E 5 

House Type F 1 75m2 F 5 

House Type G 1 105m2 G 6 

House Type H 0 145m2 H 8 
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House Type A 25m2 (There are twenty (20) structures that are eligible for Type A replacement houses in Singida Region) 

Description: Type A is the smallest of the house types at 25 m². These houses are well lit with natural light through four (4) windows which allows for good cross ventilation, 
Type A1, A2 and A3 have two (2) external doors and a small covered veranda. Type A1 has two (2) rooms with Type A2 and A3 have three (3) rooms.  

Eligibility: Replaces all units less than or equal to 25 m² irrespective of the number of rooms. If the combined footprint of any two houses of a PAP is less than or equal to 25 
m² (House Type A) the PAP would be offered for these two (2) houses one replacement House Type A and cash compensation for the smallest house. 
Alternatives: An eligible PAP can choose from one of three (3) floor plans. House Type A1 has two (2) rooms and House Type A2 and A3 both have three (3) rooms. 

A1 – 25m2 (2 Rooms) A2 - 25m2 (3 Rooms) 

 

 

 

 

 

Areas 

Room 1 14.33m² 

Room 2 10.64m² 

Veranda 3.55m² 
 

 

Areas  

Room 1 9.2m² 

Room 2 8.0m² 

Room 3 8.0m² 

Veranda 3.6m² 
 

Figure 7-6: House Type A1 and A2 Layout  
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House Type A3 (There are twenty (20) structures that are eligible for Type A replacement houses in Singida Region) (CONT) 

Description: Type A3 has two (2) rooms designed for human habitation and a third smaller room (4m2) specifically to allow for animal husbandry separate to living spaces. 
This house is well lit with natural light through three (3) windows and three (3) doors which allows for good cross ventilation This alternative design for the 25m2 structure will 
enable protection for livestock whilst also providing clear separation from sleeping areas within the structure. 

 

  

  

 

Areas 

Room 1 11.00m² 

Room 2 10.00m² 

Room 3 4.0 m² 

Veranda 3.20m² 
 

Figure 7-7 : House Type A3 Layout (CONT)  
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House Type B 33m2 (There are five (5) structures eligible for a Type B replacement house in Singida Region) 

Description: Type B is 33m2 and is well lit with natural light through four (4) windows which also allows for good cross ventilation, two (2) external doors and a small covered 
veranda. Type B1 has three (3) rooms and B2 has four (4) rooms as shown below. 

Eligibility: Replaces all residential dwellings greater than 25 m² but less than or equal to 33 m². 
Alternative: Like the smaller Type A dwelling, there are two (2) alternative floor plans that an eligible PAP can choose from including House Type B1 which has three (3) 
rooms and House Type B2 which has four (4) rooms. 

B1 - 33m2 (3 Rooms) B2 - 33m2 (4 Rooms) 

 

 

 

 

 

Areas  

Room 1 13.00m² 

Room 2 10.16m² 

Room 3 10.16m² 

Veranda 3.15m² 
 

 

Areas  

Room 1 9.18m² 

Room 2 7.9m² 

Room 3 7.9m² 

Room 4 8.3m² 

Veranda 3.6m² 
 

Figure 7-8 : House Type B1 and B2 Layouts



Resettlement Action Plan for the Singida Region 

 

East African Crude Oil Pipeline, Tanzanian Section 

Chapter 7  

 

September 2020       167 

 

House Type C 39 m2 (There are four (4) structures eligible for a Type C replacement house in Singida Region)  

Description: House Type C is 39m2 and is well lit with natural light through six (6) windows which also allows for good cross ventilation and two (2) external doors. Type ‘C1’ 
has three rooms and C2 has four (4) rooms as shown below. 

Eligibility: Replaces all residential dwellings greater than 33.1 m² but less than or equal to 39 m². 

Alternative: There is a choice between the three (3) room Type C1 and the four (4) room Type C2 configuration’. 

C1 – 39m2 (3 Rooms) C2 - 39m2 (4 Rooms) 

 

 
 

 

 

Areas  

Room 1 12.96m² 

Room 2 13.00m² 

Room 3 13.00m² 

Veranda 3.00m² 
 

 

Areas  

Room 1 12.18m² 

Room 2 10.00m² 

Room 3 8.40m² 

Room 4 8.40m² 

Veranda 4.60m² 
 

Figure 7-9 : House Type C1 and C2 Layouts
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House Type D 47 m2 (There are three (3) structures eligible for a Type D replacement house in Singida Region)  

Description: House Type D is a 47 m2. This house is well lit with natural light through four (4) windows in D1 and five (5) windows in D2 which also allows for good cross 
ventilation, and two (2) external doors. Type D1 has four (4) rooms and D2 has five (5) rooms as shown below. 

Eligibility: Replaces all residential dwellings greater than 39.1 m² but less than or equal to 47 m². 
Alternative: There is a choice between the four (4) room Type D1 and the five (5) room Type D2 configuration’. 

D1 – 47m2 (4 Rooms) D2 - 47m2 (5 Rooms) 

 

 

 

 

 

Areas  
Room 1 16.86m² 
Room 2 10.28m² 
Room 3 10.28m² 
Room 4 10.296m² 
Veranda 4.00m² 

 

 

Areas  
Room 1 12.7m² 
Room 2 8.8m² 
Room 3 8.6m² 
Room 4 8.4m² 
Room 5 8.6m² 
Veranda 3.8m² 

 

Figure 7-10 : House Type D1 and D2 Layouts
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House Type E 58m2 (There are three (3) structures that are eligible for a Type E replacement house in Singida Region)  

Description: Type E is a 58m2 house that consists of five (5) rooms and a small covered veranda. This house is well lit with natural light through six (6) windows which also 
allows for good cross ventilation it has two (2) external doors as shown. 

Eligibility: Replaces all residential dwellings greater than 47.1 m² but less than or equal to 58 m². 

Alternative: There are no alternative choices of floor plan. 

 

 

Areas  
Room 1 18.0m² 
Room 2 10.0m² 
Room 3 10.0m² 
Room 4 10.0m² 
Room 5 10.0m² 
Veranda 3.15m² 

 

 

Figure 7-11 : House Type E Layout 
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 House Type F 75 m2 (There is one (1) structures eligible for a Type F replacement house in Singida Region) 

Description: Type F is 75m2 and consists of five (5) rooms and a small covered veranda as shown below. This house is well lit with natural light provided from six (6) 
windows that also allow for good cross ventilation with two (2) external doors. 

Eligibility – Replaces all residential dwellings greater than 58.1 m² but less than or equal to 75 m2 
Alternative - There are no alternative choices in floor plan. 

 

 

Areas  
Room 1 23.5m² 
Room 2 12.9m² 
Room 3 12.9m² 
Room 4 12.9m² 
Room 5 12.9m² 
Veranda 6.66m² 

 

 

Figure 7-12 : House Type F Layout



Resettlement Action Plan for the Singida Region 

 

East African Crude Oil Pipeline, Tanzanian Section 

Chapter 7  

 

September 2020       171 

House Type G 105m2 (There is one (1) structure eligible for a Type G replacement house in Singida Region) 

Description: Type G is a105m2 house and consists of six (6) rooms and two (2) small covered verandas as shown below. This house is well lit with natural light provided 
from eleven (11) windows that also allow for good cross ventilation with three (3) external doors. 

Eligibility: Replaces all residential dwellings greater than 75.1 m² but less than or equal to 105 m2 
Alternative: There are no alternative choices in floor plan. 

 

 

 
Areas  

Room 1 28.86 m² Room 4 14.75 m² 

Room 2 14.75 m² Room 5 14.45 m² 

Room 3 11.86 m² Room 6 14.45 m² 

Veranda 10.4 m² Corridor 8 m² 
 

 

Figure 7-13 : House Type G Layout 
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Ablution / Latrine Designs 

The two VIP latrine / ablution typologies consist of: 

 Single covered VIP latrine (Type A); and 

 A single VIP latrine and shower combination that is covered and enclosed with two 
doors (Type B). 

Both types will be built over a cylindrical excavated pit, built in with concrete blocks onto a 
cylindrical strip foundation. The first five courses of block work will have weep holes. The 
cylinder will be covered by a reinforced concrete slab to support built up walls in concrete 
blocks. 

Type B latrines will have a connecting washing space with a single door. There will be a 
continuous in-situ cast concrete ring beam on all external walls and the one internal wall. 
This will be necessary for structural support to distribute the weight of the roof evenly on 
both internal and external walls. 

Both VIP latrine types will have a mono-pitched roof structure, constructed in treated soft 
wood and covered with corrugated sheets. The floors will have non-slip ceramic matt tiles 
with a high wall skirting. Walls will be painted in a high gloss enamel finish, and battened 
type hardwood doors in hardwood frames will be varnished. A white glazed squatting type 
pan will be provided. A p-trap will be necessary to create a water trap for the prevention of 
odors in the spaces. 

The key features of the four (4) ancillary structures are also described below including floor 
plans, elevations and 3-Dimensional views  

Kitchen Shelter Designs 

The two kitchen typologies consist of: 

 Open covered kitchen (Type A) and  

 Open covered kitchen with an enclosed store (Type B). 

The rationale behind a covered kitchen with openings, no doors and windows, is to provide 
for a well-ventilated cooking area, but also partly screened from the outside area to prevent 
any potential fire risks to vegetation surrounding the homestead. A small enclosed 
connecting kitchen store (built in cupboard without shelves) will provide a secure space for 
food and cooking utensils. An elevated slab for cooking (with a mild steel hood and chimney) 
will offer a safe cooking area out of reach of small children. PAPs can fill-in the openings 
with other building material or fenestration (the arrangement of windows in a building), and 
shelving in the cupboard can be finished according to the households means and needs. 

Type B will have an additional connecting store. For the two kitchen types there will be 
concrete strip foundations to support a concrete solid block foundation wall, built up to the 
natural ground line, and a reinforced concrete ground beam to support a thick concrete floor 
slab. All external and internal walls will be built from concrete blocks (with 12mm cement 
plaster on both sides). 



Resettlement Action Plan for the Singida Region 

 

East African Crude Oil Pipeline, Tanzanian Section 

Chapter 7  

 

September 2020  173 

For Type A kitchen there will be treated soft wood timber beams to tie the masonry work 
back to two galvanized mild steel columns cast in the concrete foundation. 

For Type B kitchen there will be a continuous in-situ cast concrete ring beam on all external 
walls and the one internal wall. This will be necessary for structural support to distribute the 
weight of the roof evenly on both internal and external walls.  

Both kitchen types will have a mono-pitched roof structure, constructed in treated soft wood 
and will be covered with corrugated iron sheets. The floors will have oxide colored cement 
screeds on the concrete floor slabs. There will not be any ceilings provided. Walls will be 
painted in eggshell colored finish. The composite panel external doors that have hardwood 
frames will be varnished after installation. 

The key features of the four (4) ancillary structures are shown below and described in full 
(including floor plans, elevations and 3-Dimensional views) in Appendix D. 
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Kitchens and Latrines 

Kitchen and Latrine Eligibility - for each replacement house a PAP will be provided with a standard single Ventilated Improved Pit (VIP) latrine and a covered kitchen 
shelter. Where a PAP is eligible for more than one replacement house, they can elect for either a standard single VIP latrine (with privacy wall at entrance) and a covered 
kitchen shelter per replacement house structure; or one VIP latrine combined ablution structure and a covered kitchen shelter plus store per homestead. 

Kitchen A – Open Kitchen Kitchen B – Open Kitchen with Enclosed Store 

 
 

  
Latrine A – Single Covered VIP Latrine B – Two Room Covered VIP 

 
 

 
 

Figure 7-14 : Ancillary Structures : Kitchens and Latrines 
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7.2 Replacement Land 
PAPs that are eligible for replacement land will be given a choice between replacement land 
and cash compensation (or a combination of both). The same principle will apply in the case 
of physical displacement. Eligible PAPs will be given the opportunity to choose between 
cash compensation and replacement land during entitlement briefings, which will constitute 
one of the first steps in RAP implementation. 

The replacement land requirements outlined in this document are based on the conservative 
assumption that all PAPs who are eligible for replacement land and / or housing will choose 
the in-kind rather than the cash option. 

7.2.1 Land Requirements 

Arable land accounts for only 15% of Tanzania’s land mass179 (FAO, 2012). The balance is 
predominantly forested (53%). On average, 83% of Tanzania’s arable land available to 
households is currently being utilized. A review of land availability and productivity in the 
eight pipeline affected districts found that land utilization in Singida ranges from 72% in 
Mkalama, 88% in Mklama and 94% in Iramba (shown in Table 7-5). 

Table 7-5 Arable Land not Currently Utilized in Singida180 

District 
Average Planted Area 
per Household (Acre) 

Usable Area per 
Household (Acre) 

Percentage (%) of Land 
Area Currently Utilized 

by Households 

Iramba 1.58 1.8 94 

Mkalama 2.26 2.4 72 

Singida 2.66 3.7 88 

The land pieces to be acquired from PAPs range in size from less than 0.5 acres to more 
than 10 acres of land. In Singida most of the parcels required are less than 0.5 acres, while 
three (3) PAPs will have more than 10 acres of their land acquired by the Project. Most 
PAPs have one piece of land acquired and approximately 14% of PAPs in Singida will have 
more than one (1) parcel acquired by the Project. Chapter 6 presents the eligibility options 
for replacement land. 

Figure 7-14 shows the maximum amount of replacement land required and length of each 
section by ward within the Singida Region. 

 

179 http://tanzania.opendataforafrica.org/nmwhocb/tanzania-fao-stat-land-use-and-agricultural-inputs. 
180 DWC. Technical Note: Eligibility Criteria for the EACOP Pipeline (2019). 
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Mgongo Ward:  

 31.42 acres (maximum) 

replacement land required 

 10.24 km pipeline section 

Kinyagiga Ward:  

 5.18 acres (maximum) 

replacement land required 

 5.99 km pipeline section 

Mrama Ward:  

 5.02 acres (maximum) 

replacement land required 

 4.27 km pipeline section 

Ngimu Ward:  

 7.58 acres (maximum) 

replacement land required 

 23.92 km pipeline section 

Itaja Ward:  

 8.21 acres (maximum) 

replacement land required 

 4.06 km pipeline section 

Merya Ward:  

 No replacement land 

required 

 3.45 km pipeline section 

Tumuli Ward:  

 16.72 acres (maximum) 

replacement land required 

 13.52 km pipeline section 

Ntonge Ward:  

 2 acres (maximum) 

replacement land required 

 6.1 km pipeline section 

Ulemo Ward:  

 16.10 acres (maximum) 

replacement land required 

 3.28 km pipeline section 

Kyengege:  

 14.89 acres (maximum) 

replacement land required 

 7.18 km pipeline section 

Msisi Ward:  

 14.40 acres (maximum) 

replacement land required 

 11.95 km pipeline section 

Maluga Ward:  

 13.62 acres (maximum) 

replacement land required 

 6.15 km pipeline section 

Mtoa Ward:  

 25.56 acres (maximum) 

replacement land required 

 14.06 km pipeline section 

Ughandi Ward (inc PRS‐6):  

 44.20acres (maximum) 

replacement land required 

 9.01 km pipeline section 

Mukulu Ward:  

 12.81 acres (maximum) 

replacement land required 

 9.48 km pipeline section 

Ilongero Ward:  

 1.79 acres (maximum) 

replacement land required 

 4.1 km pipeline section 

Shelui Ward:  

 6.15 acres (maximum) 

replacement land required 

 4.03 km pipeline section 

 

 Figure 7-15: Maximum Area of Replacement Land Requirements in Singida Region (by Ward)
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In terms of replacement land, the total number of PAPs and land sizes of affected parcels 
are provided in Table 7-6. The table also shows the extent of replacement agricultural land 
that may be required, assuming all PAPs eligible for replacement land select it.  

Table 7-6 Summary of Replacement Land in Singida 

District Ward Village 
Number of 

PAPs 
Number of 

land Parcels 
Replacement land 

Requirements (acres) 

Iramba 

Mgongo 
Mseko 15 16 27.42 

Kizonzo 2 2 4.00 

Shelui Nkyala 3 4 6.15 

Mtoa 

Kinkungu 3 3 3.99 

Tyeme 9 10 14.76 

Masagi 5 5 6.82 

Ulemo Misigiri 8 8 16.10 

Mukulu 
Simbalungwala 10 13 12.81 

Mukulu       

Kyengege Makunda 10 14 14.89 

Maluga Ng'Anguli 6 6 13.62 

Mkalama Tumuli 
Tumuli 3 3 7.98 

Milade 4 6 8.73 

Singida 

Msisi 

Ntondo 4 4 5.73 

Nkwae 3 4 6.26 

Msisi 1 1 2.41 

Ughandi 
Misinko 5 8 10.16 
Misinko Village 
PR-6 5 10 34.05 

Ntonge 

Iguari 1 1 0.95 
Iguari Village 
PS-6       

Ifombou 1 1 1.06 

Ilongero 
Madamigha 1 2 1.79 

Ilongero       

Mrama 

Mrama 2 3 2.96 

Idisimba 1 1 1.12 

Makhandi 1 1 0.95 

Kinyagigi 
Mitula 1 1 0.44 

Kinyagigi 6 7 4.74 

Merya Kinyamwambo       

Itaja Kinyamwenda 7 8 8.21 

Ngimu 

Mwighanji       

Ngimu 2 2 2.80 

Pohama 4 4 4.78 
SINGIDA REGION 

TOTAL 
   

123 148 225.68 



Resettlement Action Plan for the Singida Region 

 

East African Crude Oil Pipeline, Tanzanian Section 

Chapter 7  

 

September 2020  178 

Land for Land Replacement 

As prescribed by IFC PS5, where a PAP whose livelihoods are land based, it is preferred 
that replacement land that is at least equivalent to that being lost in terms of productive 
potential and locational advantage be offered. However, it is also acknowledged that in many 
cases unused agricultural land is increasingly rare and alternative strategies may be 
required. In such cases, the IFC Draft Good Practice Handbook181 suggests that: 

“Land-for-land replacement can be achieved: 

 by individual households securing their own replacement land, with the project and 
local authorities in a facilitating role rather than intervening directly; or 

 by the project securing replacement agricultural land sites or individual plots, which 
are then allocated to displaced households”. 

As discussed in Section 7.2.1 of this report, the amount of unutilized arable land in Singida 
ranges from 6% to 28% across the three (3) districts. Consideration is therefore required in 
determining the most appropriate mechanism(s) to ensure that land-for-land replacement 
can be achieved in Singida. This may include one or both of the options recommended in the 
draft Good Practice Handbook. 

As mentioned in Section 7.1.5, a PAP may have other land available within the same area 
and request their replacement house be constructed there in preference to replacement land 
secured by the project. In such cases, appropriate due diligence will be undertaken to 
ensure the site is suitable from a technical, legal and practical point of view. 

7.3 Replacement Housing and Land Implementation 

A more precise determination of land required for replacement housing and agricultural land 
will be made once PAPs have chosen their options and signed their compensation 
agreements. 

The Project intends to construct replacement houses in a time frame that physically 
displaced PAPs affected by the pipeline corridor will move straight into replacement housing 
and will not need to be moved into temporary accommodation. However, there may be 
instances where this is required, such as where the PAPs elects to have a replacement 
dwellings structure constructed on their existing homestead and for safety reasons it is not 
considered appropriate for these households to remain living on the homestead during this 
construction. In such instances the Project will work closely with PAPs and relevant 
authorities to support the PAPs during this transition period. 

In terms of replacement land, the aim is for most to be in the same village/mtaa or ward as 
the land previously owned by PAPs (or as close as possible). Thus, the replacement plots 
where possible will be Village Land under jurisdiction of the same village, although right of 

 

181 IFC. Draft Good Practice Handbook: Land Acquisition and Resettlement (2019). 
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occupancy will have to be transferred to the PAP. To ensure security of tenure for resettled 
PAPs, formal land acquisition, transfer and registration as per Tanzanian legislation will be 
conducted for identified replacement land. In coordination with the GoT, the Project will 
support the process to secure documents for the PAP to secure the best available security of 
tenure.  

Any replacement agricultural land will be prepared and made available as soon as possible. 
This process will be monitored in order to ensure that the PAPs are resettled as soon as 
possible into their replacement houses, and that livelihoods are restored. Where 
replacement land is not available (or not prepared) at the time of displacement to eligible 
PAPs who select this option, transitional support will be put in place. Additional details on the 
transitional support to be offered to eligible PAPs to restore livelihoods are outlined in the 
LRP in Chapter 8.  
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8 LIVELIHOOD RESTORATION PLAN 

8.1 Introduction 
One of the major challenges associated with resettlement, particularly in rural contexts 
where people are reliant on land and the use of natural resources, is the restoration of 
existing livelihood strategies.182 This chapter focuses on the restoration, and potential 
enhancement, of the livelihoods of the PAHs, as well as the existing inhabitants of the host 
communities, whose livelihoods may also be disrupted. 

In cases where compensation alone, whether in cash or in-kind, will not guarantee the 
restoration or improvement of displaced families’ existing livelihoods, a Livelihood 
Restoration Plan (LRP) will be introduced to those households who are eligible for such 
support. Generally, this is when physical resettlement or economic displacement significantly 
affects the income-earning or production capacity of the affected families. 

The overall aim of the LRP is to ensure that there is a measurable improvement in the lives 
and livelihoods of eligible PAHs. This section summarizes the Project’s approach to 
livelihood restoration activities183 that will meet the following objectives: 

 Provide sustainable livelihood packages for PAHs that are designed to enable the 
PAPs and PAHs to move beyond dependence on external resources; 

 Provide mechanisms for those receiving cash compensation to optimize 
opportunities; 

 Where possible leverage off existing skills and interests, however, also provide an 
environment for the development and enhancement of new skills; and 

 Enable self-reliance and foster socio-economic empowerment “to improve, or at 
least restore, the livelihoods and standards of living of displaced persons”184. 

This section includes an overview of the following: 

 Key principles underpinning the LRP; 

 Phasing of the LRP implementation; 

 Overview of livelihood context and strategies; 

 

182 Livelihoods, in the sense that the term is used here, refers to strategies that households and individuals 
employ to meet their economic and survival needs. Such strategies may involve cash income, but this is not 
necessarily the case – a household may also meet its needs by growing its own food, bartering produce for 
necessities, etc. A household or individual may also engage in more than one (1) form of livelihood, some being 
cash-based and others being subsistence-oriented. Subsistence-orientated livelihoods are the main 
components of the PAPs livelihood strategies. 

183 Eligibility to these programs for PAPs is dependent on the significance of Project impacts on PAP livelihood 
strategies. Selection of land replacement land or cash compensation will determine access to specific 
programs. 

184 International Finance Corporation (IFC) (2012) Performance Standard 5. 
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 Assessment of livelihood impacts; 

 Eligibility for livelihood restoration support; 

 Current livelihood improvement programs; 

 Livelihood Restoration Plan; and 

 Transitional Support Plan. 

The LRP comprises a package of livelihood restoration options that will be offered to PAPs 
and PAHs. The level of support provided will be aligned with the level of impact experienced 
by a household as well as their potential vulnerability.  

Households identified during the socio-economic survey process as potentially vulnerable 
will be further engaged to determine if these factors require a more customized level and 
type of support to enable them to restore their livelihoods. The support to be provided to 
potentially vulnerable persons and groups is described in Chapter 9. 

8.2 Key Principles Underpinning the LRP 
Development of the livelihood restoration approach for the Project is guided by the following 
principles, which correspond with applicable national laws and IFI standards. 

Table 8-1: Key Principles Underpinning the LRP 

Key Principles Description 

Multi-faceted 
approach. 

Livelihood strategies need to incorporate a range of different approaches to restore, and / or 
improve livelihood activities. 

Active 
community 
participation. 

Livelihood strategies can only be sustained if beneficiaries are able to actively participate and 
make informed choices about their preferred livelihood options. Community participation 
needs to be planned and implemented in such a way as to enable equal participation by 
women and potentially marginalized groups. 

Vulnerability. 
Particular focus and consideration need to be given to vulnerable individuals / groups 
throughout the livelihood restoration process, including people who are part of minority ethnic 
groups, or on the margins of society. 

Transitional 
support. 

Pending implementation of the LRP, transitional support is required to support the income 
earning capacity of eligible households until their livelihood activities have been restored. 
Eligibility and end points for transitional support will be clearly defined. 

Multi-sectoral 
partnerships. 

Technical expertise and institutional support will to be utilized across multiple service 
providers to ensure successful delivery. 

Sustainability. 
Sustainability principles must be applied throughout LRP planning and implementation to 
ensure the strategy is resilient without compromising the natural environment. 

Community 
ownership. 

Dependency is a key risk associated with resettlement activities and must be avoided. A 
livelihoods restoration strategy needs to empower communities to take ownership. 

Capacity 
building. 

Local capacity building is a core element of a livelihood’s restoration strategy. Capacity 
building needs to be inclusive and make provisions for the development of skills for different 
groups. 

Monitoring and 

evaluation. 

Ongoing monitoring and evaluation are key elements of an improved livelihoods strategy. 

Indicators need to be used to measure change as applicable. 
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8.3 Phasing of the LRP 
Given the scale and potential complexity associated with the implementation of the LRP, it 
will be completed across two phases, namely Phase 1: Immediate Livelihood Restoration 
and Support and Phase 2: Additional Livelihood Enhancement. The purpose of implementing 
the LRP across two phases is to allow for a more refined approach, efficient resourcing and 
also to ensure there are limited delays in restoring livelihoods impacted by the Project. 

Phase 1 will focus on the immediate restoration of directly impacted livelihoods and the 
enhancement of food security for the PAHs. While the exact programs offered in each phase 
will differ depending on the nature of the impact, for the Singida region it will focus on the 
preparation of replacement land, agricultural enhancement and money management 
training. 

Phase 2 will offer additional programs that will look to further enhance and potentially 
diversify livelihoods. It is important to note that it will be possible to implement Phase 1 and 
some Phase 2 programs in parallel. However, the initial focus of time and resources will be 
devoted to the implementation of Phase 1 programs. 

Figure 8-1 provides an overview of LRP implementation phases and Section 8.8.2 provides 
detail on each of the proposed programs. Eight Livelihood Restoration Activities (LRAs) are 
considered. 

 

Figure 8-1: Phases of the LRP implementation  
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8.4 Overview of Livelihood Context and Strategies 
The restoration and enhancement of livelihoods needs to consider several interconnected 
assets and elements, on a regional and local level, such as access to land (productive, 
fallow, and pasture), access to social networks, access to natural resources such as timber 
and non-timber forest products, medicinal plants, hunting and gathering grounds, grazing 
and cropping areas, fresh water, as well as employment and capital (human and financial). 

These characteristics vary widely, and therefore the LRP must be developed in a contextual 
and practical manner. It is also important that LRP benefits and eligibility criteria are 
common across all regions to ensure fairness. In developing the Singida Region LRP the 
following factors were considered: 

 Regional population profile; 

 Climate; 

 Cultural characteristics; 

 Livelihood zone; 

 Livelihood strategies including: 

- Options for sale of crops; 

- Paid labor; 

o Size of agricultural land;  

o Climate variability, crop yields and adaptation; and 

 Viable livelihood alternatives. 

8.4.1 Regional Population Profile 

The Singida Region is located in central Tanzania, south east of Lake Victoria. The 
population was projected to reach 1.54 million people in 2017 (from a census-based 1.37 
million in 2012 – see Chapter 5 for details), with a population growth rate of 2.4% per 
annum. The region covers about 50,000 square kilometers with a population density of 28 
people per square kilometer. Singida is one of 12 regions in Tanzania that is experiencing 
negative net migration. It is reported that the negative rate is slowing, due to an improvement 
of social services in the region (see Chapter 5).  

8.4.2 Climate 

The climate of the region is an important consideration as this can determine the suitability, 
and timing, of various agriculturally based restoration approaches. Tanzania has a tropical 
climate with the coolest months from June to October and the hottest months from 
December to March.  
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The wet season varies geographically; the Singida Region is located in the semi-arid zone of 
Tanzania, which is characterized by a unimodal rainfall regime spanning the months 
November – May (Msimu rains185). The long-term mean annual rainfall is 624mm, with an 
average of 49 rainy days in a year. Generally, rainfall in the region is low and unreliable, and 
food shortages are common (Kangalawe and Lyimo, 2013).186 

8.4.3 Cultural Characteristics 

The main ethnic groups in the Project-affected districts are the Nyiramba and the Nyaturu. 
The Hadzabe are a minority in the Mkalama District and the Barabaig are a minority group 
found in all three districts. The Hadzabe and the Barabaig are two of the four vulnerable 
ethnic groups internationally recognized as indigenous people in Tanzania.  

The Nyiramba and Nyaturu practice various forms of agriculture as their main source of 
livelihood (see Section 8.4.5), with livestock keeping as an additional source. These 
livelihood practices are the most common across the Project-affected districts and among 
PAHs and PAPs.  

The Hadzabe are concentrated mainly in Mungulu Village, some 70 km from the pipeline 
corridor (and are therefore unlikely to experience any direct impacts from the Project). They 
are close to a forest reserve (Kipamba Forest Reserve) set aside for their use in 2003. The 
Hadzabe people in Nkalama District practice hunting and gathering as livelihood sources, 
including beekeeping and collecting plant roots.  

Although more widely represented in the Project-affected districts, only one PAH from the 
Barabaig ethnic group who may self-identify as indigenous people was identified in the 
course of the socio-economic survey. This PAH is located in the Tumuli Ward of the 
Mkalama District. Traditionally the Barabaig are nomadic pastoralists, but the single 
Barabaig PAH has adopted agro-pastoral livelihood practices, in common with most other 
PAHs in the district. Hence Project impacts on this PAH should not differ from those 
experienced by the majority of PAHs and PAPs. Consequently, the identified Barabaig 
household should be well served by the Livelihood Improvement Programs described in 
Section 8.7. 

8.4.4 Livelihood Zone187 

The pipeline traverses eight (8) distinct Tanzanian Livelihood Zones (TLZ) as seen in Figure 
8-2. A livelihood zone is defined as an area within which people share broadly the same 
pattern of livelihood activities, including having similar options for obtaining food, income and 

 

185 Msimu rains are specific to the western, central, south-western highlands, southern regions and southern 
coast. 

186 Kangalawe and Lyimo, 2013. Climate Change, Adaptive Strategies and Rural Livelihoods in Semiarid 
Tanzania. Natural Resources, 4, 266 – 278. 

187 Based on: Preliminary Rural Livelihood Zoning: Tanzania (2010). USAID: A Special Report by the Famine 
Early Warning System Network. URL: https://fews.net /sites /default /files /documents /reports. 
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market opportunities. The livelihoods zoning initiative began in Tanzania in 2008 and 
continues to be developed throughout the country. 

The northern part of the Singida Region (the project-affected districts) falls within Zones 
TLZ-22, TLZ-25 and TLZ-55. Information provided for these zones was largely corroborated 
by the SELI and socio-economic survey findings for the districts of Iramba, Mkalama and 
Singida. The primary livelihood and income generation activities of PAHs in these districts 
are agriculture based (92% of all PAHs). This includes sale of crops (52% of PAHs) and 
subsistence farming (40% of PAHs). See Chapter 5, Section 5.5.3 for a more detailed 
discussion. 

The rainfall cycle plays a significant role in land preparation, planting and harvesting. Land 
preparation usually takes place in September and October. Planting follows according to 
crop type (early planting of maize, sorghum and millet in September and October, normal 
planting of a variety of crops between November and April). The first harvesting begins in 
April and continues through the range of crops to September. PAHs report food and cash 
shortages between October and March, aggravated in times of reduced rainfall. With food 
shortages already common, PAHs are especially vulnerable to climate change. 

Livestock keeping is an important supplementary livelihood in the districts of Iramba, 
Mkalama and Singida, as is typical of Livelihood Zones TLZ-22, TLZ-25 and TLZ-55. Cattle, 
goats and sheep are the most commonly owned animals. There is a relative shortage of 
grazing in the affected districts and livestock are grazed wherever grazing is available and 
permitted. There is a dual system of livestock keeping; livestock owners and renters (see 
Chapter 5 for more detail), This arrangement optimizes livestock-derived benefits, and is an 
adaptation to limited grazing. When grazing is poor and water is in short supply, cattle may 
be herded to sites up to 20km away. Seasonal migration also takes place. 

Secondary PAH livelihood activities in the three regions include general work (construction, 
agricultural day labor, carpentry, driving, welding, honey selling and petty trading). Some 
PAPs own small businesses, including buying and selling crops, producing and selling honey 
and traditional healing. A small proportion have salaried employment. Jobs listed are local 
government employee, teacher, lawyer, driver, tourism operator, pastor and builder. Just 1% 
of PAPs in Mkalama District report artisanal mining as a livelihood source.  

A summary of affected livelihood activities in the Singida region, per ward, is provided in Table 
8-2. 
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Figure 8-2: Tanzania Livelihood Zones188

 

188188 Adapted from http: / /fews.net /sites /default /files /documents /reports /TZ_Livelihoods.pdf 
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Table 8-2: Summary of Livelihood Activities in Singida Region per Affected Ward 
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Iramba 

Mgongo 57  2  26 3 1 25  46 46 40 13 18 14  28 47 47 35 33 12 

Shelui 11 1 3  5   2  7 7 11 5 1 3  2 6 8 5 5  

Mtoa 100 1  1 68   30  66 73 83 37 21 15 5 35 77 61 31 31 15 

Ulemo 15    11   4  11 12 15 15     14 14 11 10 2 

Mukulu 87 1  1 48  5 29  62 69 82 48 1 6 1 23 68 58 41 26 11 

Kyengege 55  1 2 33 1  18  32 32 49 9  1 20 28 45 41 30 11 4 

Maluga 29    16  1 8  20 19 24 13  1  8 23 22 15 11 1 

Total  354 3 6 4 207 4 7 114 0 244 258 304 140 41 42 26 124 280 251 170 129 45 

Percent of PAHs  1% 2% 1% 58% 1% 2% 33% 0% 69% 73% 86% 40% 12% 12% 7% 35% 79% 71% 48% 36% 13% 

Mkalana Tumuli 106  3 2 64 2 2 32 1 71 62 101 30 7 15 4 47 77 73 59 26 31 

Total  106  3 2 64 2 2 32 1 71 62 101 30 7 15 4 47 77 73 59 26 31 

Percent of PAHs  0% 3% 2% 60% 2% 2% 30% 1% 67% 58% 95% 28% 7% 14% 4% 44% 73% 69% 56% 25% 29% 

Singida 

Msisi 116  6 4 52 5 3 46  64 74 103 83 13 19 2 3 94 79 65 21 9 

Ughandi190 75    29 8  38  34 33 46 40 29 22 3 8 73 59 45 27 13 

Ntonge190 72   1 40 1 2 28  69 61 41 46 8 18 21 8 61 53 27 33 7 

 

189 PAHs responding to the SE survey (also excludes village/mtaa councils and other government institutions who administer affected land and assets0 
190 This includes households at PS-6 
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District Ward 
No. of 
PAHs

189 
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Role of 
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Ilongero 66  3 1 34  2 26  59 48 30 41 13 12 19 15 47 31 21 16 15 

Mrama 46    12 1  34 1 38 35 7 25 17 15 12 14 43 34 25 27 7 

Kinyagigi 89   1 44 7  36 1 53 55 30 46 44 18 10 28 77 62 42 45 15 

Merya 31   1 16   14  14 14 7 22 18 6 7 2 27 29 17 12 2 

Itaja 38    13 4 2 19  26 25 19 32 10 10  5 33 34 23 9 1 

Ngimu 124  2  76 1 3 41 1 114 115 77 91 24 36  14 111 102 89 32 11 

Total  657  11 8 316 27 12 280 3 471 460 360 426 176 156 74 97 565 482 351 221 82 

Percent of PAHs  0% 2% 1% 48% 4% 2% 43% 0% 72% 70% 55% 65% 27% 24% 11% 15% 86% 73% 53% 34% 12% 

Singida RegionTotal  1117 3 20 14 587 33 21 428 4 786 780 765 596 224 213 104 268 922 806 580 376 158 

Singida Region Percent of 
Total PAHs 

 0% 2% 1% 53% 3% 2% 38% 0% 70% 70% 68% 53% 20% 19% 9% 24% 83% 72% 52% 34% 14% 

Source: Socio economic survey of PAP / Household 2018 
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8.4.5 Livelihood Strategies 

In addition to the climate and cultural practices mentioned previously, livelihood strategies 
are also determined by prevailing socio-economic factors, hence, they can differ widely 
across even a relatively small geographic area. In the Singida region these differences are 
dictated by factors, such as: 

 Options for sale of crops; 

 Paid labor; 

 Size of agricultural land; and  

 Climate variation, crop yields and adaptation. 

Options for Sale of Crops 

Most rural Tanzanians are partly reliant on subsistence farming of crops and livestock. 
Monetization of rural economies is well advanced, so mechanisms for the sale of crops play 
a key role in the livelihoods of most rural households. In this context markets and livelihood 
strategies are closely interlinked. 

Households use markets in many ways including: 

 Poorer households very rarely produce enough food to last them until the next 
harvest and must, therefore, buy staple food to last them several months; 

 Wealthier people, on the other hand, tend to use markets to sell cash crops and 
livestock; 

 Even a poor household with only six (6) months’ worth of stored harvest may have to 
sell some of it in order to pay pressing expenses; and 

 The monetization of the rural economy is also evident in changing livelihood 
strategies amongst pastoralists: many use markets to exchange livestock and 
livestock products for grain and other necessities. 

In order to access larger markets, many PAHs in Iramba, Mkalama and Singida sell their 
harvested crops to intermediaries living in the villages. The intermediaries in turn sell the 
crops at large ward, and district markets which are frequented by buyers from around 
Tanzania as well as neighboring countries. Many PAHs noted that while they might secure 
higher prices themselves at the big markets, transport challenges and costs make it easier to 
sell to the intermediaries, who pay the lowest prices possible. Farmers generally do not hold 
crops to take advantage of market price fluctuations because of the lack of adequate storage 
facilities. Consequently, they are forced to sell crops soon after harvest. 

As already noted, the majority of households in Singida are involved in crop production as 
well as livestock as their main source of livelihood. Both activities are prone to climate 
change and variability. This suggests that when such activities are impacted by climate 
change it may have serious consequences on household food security and general 
livelihoods, thus, involvement in other economic activities besides agriculture strengthens 



Resettlement Action Plan for the Singida Region 

 

East African Crude Oil Pipeline, Tanzanian Section 

Chapter 8 

 

September 2020   190 

the livelihood base and household adaptive capacity when agriculture (i.e. crop production 
and livestock keeping) is negatively affected. 

Paid Labor  

Providing and using paid labor is another element of livelihood strategy in rural Tanzania: 

 Wealthier households rely on paid labor to be able to prepare the land they have, 
weed the crops, harvest them at the time required, and properly tend their herds – 
so maintaining their wealth; 

 Some poorer people, on the other hand, must engage in paid labor for parts of the 
year to earn money for purchasing foodstuffs and other necessities – particularly at 
times when their home-produced food stocks have been depleted; 

 In the more productive areas people tend to find local farm work and this is mostly 
paid in cash, not in-kind (e.g. in sacks of grain); and 

 In the less productive areas, people more often look for work in local towns or 
migrate for several weeks a year to work in better-favored agricultural areas or in 
cities. 

Agricultural day labor is listed as source of livelihood by PAPs in Iramba, Mkalama and 
Singida districts. 

Size of Agricultural Land 

Households relying on livelihoods derived from a single source are more vulnerable to 
shocks generated by occurrences such as a land acquisition and resettlement process. 
PAHs that depend on land-based livelihood(s) that will be impacted by the land acquisition 
process, and that do not have alternatives to fall back on, are more vulnerable. SELI survey 
information for the pipeline indicated an average household landholding of four (4) to five (5) 
acres. Some households were land poor, or landless. Survey results indicated that 0.5 to 1 
acre per person is needed for basic subsistence and cash needs.  

PAPs in the Singida Project affected areas expressed concern about the loss of all or part of 
their agricultural land. The main areas of concern were: 

 Loss of crop production with subsequent adverse impacts on household food security 
and income; and 

 Availability of suitable nearby replacement land, considering a perceived shortage of 
arable land and the possibility that the current holders of potential replacement land 
will be reluctant to sell.  

For the Singida RAP a household has been considered eligible for replacement land if the 
PAP loses more than an acre equivalent of land but less than the average farm size (>AE 
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but <AFS) and is identified as vulnerable191. More detail about eligibility and vulnerability can 
be found in Chapters 6 and 9 respectively. 

Climate Variability, Crop Yields and Adaptation  

Across the Project affected regions agricultural output varies by location and over time. Like 
many of these regions, Singida is classified as semi-arid, with relatively low and highly 
seasonal rainfall. As previously noted, agriculture in Singida is predominantly rain-fed, so 
long-term climate changes and periodic droughts have negative impacts on agricultural 
production, food and income availability and food shortages. 

Long term climate change remains to be demonstrated in Singida Region, but many 
respondents in a climate change survey in the region reported indicators of such change, 
including rainfall coming late in the rainfall season192. Drought was cited by PAHs in Iramba, 
Mkalama and Singida as a driver of food shortages in these regions.  

In order to cope with these ongoing challenges, where possible households are forced to 
diversify and adapt their agricultural practices. Adaptive measures listed by households in 
the Singida climate change survey noted above included: 

 Growing drought tolerant crops; 

 Growing fast maturing crops;  

 Buying supplementary foods; and 

 Crop diversification and mixed cropping193. 

Households with limited livelihood assets were seen to be more vulnerable to the impacts of 
climate change. Singida PAPs identified several post-resettlement areas of Project support, 
some of which will contribute to climate variability adaptation and resilience: 

 Supplying improved seeds (drought and disease resistant), specifically for maize, 
sorghum, millet, sunflower and onion crops; 

 Providing training in conservation agriculture, sustainable agricultural practices and 
climate smart agriculture; and 

 Constructing storage facilities to diminish post-harvest shortages. 

 

191 Acre Equivalent (AE): A measure of the relative productivity of arable land in a Project-affected district. It is the 
ratio of two numbers: (a) the number of acres of land that a household in a district needs to sustain itself (taking 
into account staple crops and their prevalence in that district, as well as district-specific crop yields and average 
household size); and (b) the average number of acres of land per household across all Project affected districts 
(2.57 acres, as reported in 2007 / 2008 agricultural census data). Average Farm Size (AFS): The average 
agricultural (crop) land holding per household in a district, as reported in 2007 / 2008 agricultural census data. 

 
192 Survey conducted in Kitopeni and Mvumi villages, Manyoni District; Singida Region by Kangalawe and Lyimo 

(2013). The survey villages are not in a Project-affected district, but in the absence of climate change findings 
specific to Project-affected areas, the observations can usefully generalized. See Kangalawe and Lyimo (2013): 
Climate Change, Adaptive Strategies and Rural Livelihoods in Semi-Arid Tanzania 

193 Kangalawe and Lyimo (2013). 
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8.4.6 Viable Livelihood Alternatives 

Several livelihood diversification options have been noted in the Singida Region and in some 
of the affected wards and villages. Many are practiced by small local CBOs194 and 
sometimes relatively informal community groups and are not mainstream strategies among 
PAPs. The diversification options listed below do have potential, however, and could 
become more significant with appropriate training and funding support (see Section 8.7.3): 

 Beekeeping (production and sale of honey). Beekeeping is traditionally practiced 
in Singida and in most of the affected villages. Beekeeping is practiced by at least 
some PAPs and has also been adopted by local CBOs. Successful beekeeping 
requires areas with enough trees and water to attract bees. Beekeeping is practiced 
as a secondary livelihood by PAPs in the following wards across the affected 
districts:  

- Iramba District – Mtoa, Shelui, Ulemo, Kyengege, Maluga (5 of the 7 
affected wards), 

- Mkalama District – Tumuli Ward (1 of 1 affected ward); and 

- Singida District – Msisi, Ughandi, Ntonge, Ilongero, Kinyagigi, Merya, Itaja, 
Ngimu (8 of the 9 affected wards). 

Beekeeping has been adopted by CBOs in the following wards: 

- Iramba District – Maluga (1 of 7 affected wards but may be more); 

- Mkalama District – none identified, but the ward CDO stated that the 
conditions in Tumuli Ward (water and trees) are ideal for beekeeping; and 

- Singida District – Msisi, Ughandi Ilongero, Itaja (4 of 9 affected wards, but 
may be more). 

Challenges to the effectiveness of beekeeping include availability of modern 
equipment (hives, protective clothing, honey filtering machines), drought and water 
shortages, ants and honey badgers and access to major markets. NGOs and districts 
often provide a brief period of training and information sharing, but it is not 
considered adequate. At present there is no follow-up training to deal with challenges 
encountered; 

 Indigenous chicken rearing and sales. There is a thriving indigenous chicken 
market in Singida Region and many PAPs and CBOs are involved in indigenous195 
chicken rearing and sales. Challenges include access to chicken feed (availability 
and cost), access to vaccinations and medicine (availability and cost), equipment 
(availability and cost of materials for coops and of incubators), access to markets and 
market volatility; 

 

194 In this context CBO refers to a range of community based organizations – many small, locally-based and 
relatively informal. 

195 Chickens native to Tanzania 
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 Production and sale of red onions. Singida Region is the biggest producer of red 
onions (rain fed) in Tanzania (according to Singida District Officers) and there is a 
large red onion market in Singida Town, frequented by national and international 
buyers. Red onions are not widely grown among PAPs (socio-economic survey), but 
the potential of the crop was noted by some participants in the SELI survey. Storage 
is an important component of the commercial viability of red onions. The Singida DC 
is considering construction of onion storage facilities in various districts in the region 
to address this issue; 

 Horticulture. Despite water shortages in the affected wards and districts, a number 
of CBOs have been established to practice horticultural production (mainly 
vegetables). A horticulture project aimed at women farmers and being implemented 
in the project-affected districts (Singida, Mkalama, Iramba) and elsewhere (see 
discussion of the Helvetas / KUWAKI project in Section 8.7.3). Horticultural 
production may provide opportunities to increase red onion production. Challenges to 
horticultural production are limited resources for the purchase of irrigation equipment 
and pesticides, inadequate skills training, water shortages and pest infestations; 

 Cash crop cultivation. Many of the CBOs interviewed are engaged in cash crop 
cultivation and sales (sunflowers, maize, onions, finger millet). Challenges include 
insufficient investment capital (renting / buying agricultural land, buying agricultural 
inputs such as improved seeds and pesticides), lack of storage facilities and access 
to markets. Lentils are among the most profitable cash crops in the region, but lack of 
access to pesticides and storage facilities adversely impacts yield and income. 
Ground nuts are cultivated by PAPs in all the affected wards, but access to improved 
seeds and markets as well as drought reduce income potential; 

 Biomass charcoal briquettes. Briquettes could be produced from sunflower crop 
residue and groundnut shells with appropriate equipment; and  

 Production of improved seeds. The NGO Faida Mali has provided training to CBOs 
on improved seed production. Members of the NGO stated that there is a stable 
market for improved seeds (selling to Faida Mali and farmers). Challenges include 
insufficient access to hybrid seeds, availability and cost of pesticides and sprayers 
and lack of irrigation pumps. 

8.5 Assessment of Livelihood Impacts 

8.5.1 Sustainable Livelihoods Framework 

Livelihood Impacts have been assessed in the context of the Department for International 
Development (DFID) Sustainable Livelihoods Framework that defines a sustainable 
livelihood as that which is able to withstand socio-economic or political shocks as well as 
enhance the well-being of present and future generations, without causing harm to the 
natural environment / depleting natural resources. 

This ensures that a holistic assessment is undertaken that considers qualitative natural, 
physical and financial impacts as well as quantitative impacts on the social and human 
aspects of livelihood strategies. 
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Figure 8-3: Impacts categorized using DFID Sustainable Livelihood Framework. 

Impacts identified in the Project area due to land acquisition and resettlement include: 

 Loss of land; 

 Loss of residences; 

 Loss of trees and crops; 

 Loss of communal resources – part of a forested area, and natural springs in some 
wards; 

 Impact on institutional structures; 

 Impact on graves and areas of cultural heritage; and 

 Impacts on vulnerable individuals and groups. 

8.5.2 Summary of Displacement Impacts in Singida Region 

Key findings related to the assessment of displacement impacts on the livelihood strategies 
of PAPs in Singida include: 

 The pipeline traverses Singida Region over a distance of 140.79 km, affecting 1,429 
land parcels. A total of 1152 acres of land will be affected by the Project (including 
infrastructure crossings that will remain), of which 358.60 acres was recorded as crop 
land; 

 A total of 9,417 crop stems and 19,352 economic and other trees were recorded 
during the valuation as affected by the Project;  
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 Agriculture and crop production are undertaken by 92% of PAHs within the Districts 
of Iramba, Mkalama and Singida, with 52% indicating the sale of crops as a primary 
livelihood activity, and 40% practicing subsistence farming; 

 Crop production is undertaken by most PAHs a principal source of food – variations 
in yield (including loss of land) have the potential to prompt food shortages; 

 Some PAHs rely on seasonal agricultural jobs to supplement their household income 
during the lean months associated with the beginning of the cropping season; 

 The loss of economic trees may affect food supplies and will reduce sites for 
beehives; 

 Cattle and other livestock represent key sources of supplementary income for PAHs 
through the sale of livestock products such as eggs, milk, manure etc. The livestock 
also provide a non-cash reserve which is relied on to finance children’s education, 
supplement households’ food supplies and cover medical emergencies and funerals;  

 The pipeline corridor will traverse Village and Reserved Land in places. In the former 
case the corridor will be restored to grassland following construction and in the latter 
case biological capacity will be restored.  Both approaches will allow continued 
community use; and 

 The vast majority of PAHs are likely to need some form of financial literacy and 
management training to prepare them for the cash they receive as compensation. 
This is to encourage the use of this money to assist in the restoration of their 
livelihoods. 

No impacts specific to identified indigenous peoples have been identified.  As noted in 
Section 8.4.3, the single Barabaig household in Mkalama District has adopted livelihood 
practices common to most households in the district.  Hence impacts for this household will 
be largely the same as those for neighboring households. 

The detailed LRP for Singida Region has been developed to leverage off the existing PAH 
livelihood strategies. Where crop production forms an essential part of their livelihood 
strategies, there will be a focus on relevant crop improvements and support programs as 
well as livestock improvement programs. 

8.6 Eligibility for Livelihood Restoration Support 
The Project will offer livelihood restoration assistance depending on the significance of 
impacts on the livelihood of a PAP and their resilience to restore livelihoods. As discussed in 
previous sections, the majority of PAHs are reliant on land-based livelihood activities, and 
therefore the identification of suitable replacement agricultural land (where PAPs are eligible) 
is a key component of successful livelihood restoration. The nature (location, soil quality etc.) 
and extent of agricultural land are significant factors in yield, together with variations in 
rainfall and local adaptation responses. Table 8-3 below provides an overview of the 
replacement land entitlements of PAPs which is directly linked to the relevant livelihood 
restoration. 
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Table 8-3: Replacement Land Entitlements 

Replacement 
Land 
Eligibility 
Category 

Criteria 
Replacement Land 
Entitlements 

Livelihood Restoration 
Support Entitlements 

0 

Physically displaced PAP 
whose dwelling is affected 
and is eligible for 
replacement housing. 

 To be offered cash 
compensation option or In-
kind replacement of land 
option (provided land is 
available in the ward), 
otherwise an alternative 
livelihood program (with 
cash compensation); and 

 Where PAP selects 
replacement house they will 
be provided with (as a 
minimum) a Residential Plot 
only. 

 Land and Non-land-based 
group level livelihood 
restoration programs; and 

 Individual level livelihood 
restoration program (G1). 

1 
PAP loses < AE OR > AFS 
(Acre Equivalent and 
Average Farm Size). 

 Cash compensation for the 
land. 

 Group level land-based and 
non-land-based livelihood 
restoration program(s) (G4). 

1a 
PAP will lose <AE and is 
identified as vulnerable. 

 Cash compensation for the 
land. 

 Group level land-based and 
non-land-based livelihood 
restoration program(s); and 

 Individual level livelihood 
restoration program(s) (as 
appropriate to vulnerability 
factors of PAP) (G2). 

2 
PAP will lose >AE BUT 
<AFS 

 Cash compensation for the 
land; and  

 Assistance in formalizing 
appropriate tenure to 
alternative land within in the 
ward (where requested and 
land being self-identified by 
PAP). 

 Group level land-based and 
non-land-based livelihood 
restoration program(s) (G4). 

2a 
PAP will lose >AE BUT 
<AFS and is identified as 
vulnerable  

 To be offered cash 
compensation option or In-
kind replacement of land 
option (provided land is 
available in the ward), 
otherwise an alternative 
livelihood program (with 
cash compensation). 

 A group level livelihood 
program; or 

 An individual level livelihood 
program (G3). 

2b 

Tenant PAP on acquired 
land parcels >AE who will 
lose crops, trees or other 
assets >T.Shs. 100,000 in 
value, but not land or 
residential dwellings. 

 No land entitlement. 

 Non-land-based group level 
livelihood restoration (i.e. 
Money Management and 
Entrepreneurial Training); and 

 Group Level livelihood program 
– where tenant PAPs have lost 
>AE and have self-identified 
and secured / have access to 
alternative land to farm (G5). 
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Replacement 
Land 
Eligibility 
Category 

Criteria 
Replacement Land 
Entitlements 

Livelihood Restoration 
Support Entitlements 

3 

PAP compensated for crops, 
trees and other assets 
including other non-
residential structures) valued 
at T.Shs. 100,000 or more. 

 No land entitlement. 

 Non-land-based or non-crop-
based livelihood restoration 
programs (i.e. Money 
Management and 
Entrepreneurial Training, 
livestock program, beekeeping 
program); and 

 Livelihood program will be 
commensurate to assets lost 
(G6). 

3a 

PAP will lose crops, trees or 
other assets, but not land or 
residential dwellings and 
total cash value of 
compensation is less than 
T.Shs. 100 000. 

 No land entitlement. 
 Not eligible for livelihood 

restoration programs (G7). 

 

From the review of impacts on livelihood strategies, criteria were established (see Table 8-4 
below) to determine the type of livelihood assistance to be offered to PAPs. 

Livelihood restoration is structured around group-level livelihood restoration measures based 
on the significance of impacts on the PAPs (e.g. economic displacement). In addition, some 
PAPs will require access to individual level livelihood restoration support, e.g. physically 
displaced PAPs and those with vulnerabilities, as they are unable to restore their livelihoods 
without further assistance due to the degree of Project impact and / or lack of resilience or 
social standing. 

These livelihood restoration entitlements will have a cumulative value for those PAPs with 
multiple affected land parcels. 

Both land and non-land-based measures are contained within the livelihood restoration 
program. 

Because this LRP describes the proposed approach and measures / programs to be made 
available and accessible to eligible PAPs the existing programs and agencies delivering 
livelihood restoration in the Singida Region have been reviewed. This is described in 
Section 8.7. 

Table 8-4 provides an overview of PAP eligibility and eligible figures for the different types of 
livelihoods support. 
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Table 8-4: Overview of Livelihood Restoration Eligibility 

Livelihood 
Restoration 

Group 

Replacement 
Land 

Eligibility 
Category 

Criteria 
Type of Livelihood Restoration 

Support 

Districts 
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G1 0 
PAP will permanently lose 
access to his / her residential 
dwelling(s). 

Land or non-land-based group level 
livelihood restoration program. 
Individual level livelihood restoration 
program. 

4 0 1 1 4 0 2 2 0 4 0 0 1 4 0 2 1 26 

G2 1a 
PAP will permanently lose 
access to his / her land and 
is identified as vulnerable. 

Group level land-based and non-land-
based livelihood restoration 
program(s); and 
Individual level livelihood restoration 
program(s) (as appropriate to 
vulnerability factors of PAP). 

17 2 18 2 9 1 2 21 15 9 5 15 11 16 4 11 9 167 

G3 2a 

PAP loses > AE (more than 
an acre equivalent of land) 
but < AFS (less than the 
average farm size) for the 
District and is identified as 
vulnerable. 

A group level livelihood program; and 
An individual level livelihood program. 

15 3 16 8 6 10 4 6 8 6 2 1 3 3 0 5 5 101 

G4 1 and 2 
PAP will permanently lose 
access to his / her land in 
part or whole. 

Group level land-based and non-land-
based livelihood restoration 
program(s). 

18 18 45 4 49 35 22 69 68 52 54 40 26 60 24 28 100 712 

G5 2b 
Tenant PAP will lose > AE of 
crops and / or trees, but not 
compensated for land. 

Land-based and non-land-based 
group level livelihood restoration 
programs (i.e. Money Management 

0 0 2 0 0 0 0 2 2 1 0 0 0 0 1 0 1 9 
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Livelihood 
Restoration 

Group 

Replacement 
Land 

Eligibility 
Category 

Criteria 
Type of Livelihood Restoration 
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and Entrepreneurial Training); and 
Group level livelihood program – 
where tenant PAPs have lost > AE 
and have self-identified and secured 
alternative land. 

G6 3a 

PAP compensated for crops, 
trees and other assets 
including other non-
residential structures) valued 
at T.Shs. 100,000 or more. 

Non-land-based or non-crop-based 
livelihood restoration programs (i.e. 
Money Management and 
Entrepreneurial Training, beekeeping 
program); and 
Livelihood program will be 
commensurate to assets lost. 

0 0 10 0 2 0 0 4 10 0 2 1 0 2 1 0 1 33 

(G7) PAP with a total cash value of compensation of < T.Shs. 100,000 or who receive 
compensation for graves only, will not be eligible for livelihood restoration programs. 

4 3 13 0 23 9 0 14 16 6 11 10 8 9 3 6 10 145 
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8.7 Current Livelihood Improvement Programs  
Where possible, the Project will look to leverage and learn from current livelihood 
improvement programs being implemented in the area. 

Information regarding current programs being implemented in proximity to Project sites was 
gathered in consultation with local authorities, including District Land Officers, District 
Agricultural Officers, District Livestock Officers, Village Development Council (VDC) 
representatives and Ward Development Council (WDC) representatives. Community 
Development Officers and Local CBOs were also engaged. 

Several meetings were held with the Tanzanian Social Action Fund (TASAF) at district, 
regional and head office levels. Currently, livelihood programs in the region are being 
implemented by NGO’s, NPOs, FBOs, CBO’s and GoT. 

8.7.1 Overview of Current Livelihood and Related Programs 

Current livelihood improvement programs identified during consultations are listed in Table 
8-5. These programs are implemented by Tanzanian and international organizations and 
cover a range of different livelihood aspects. 

Table 8-5: Summary Table - NGOs, NPOs, FBOs and Livelihood Improvement 
Programs 

Area 

Non-Government Organizations 
(NGOs, Non-Profit Organizations 
(NPOs) and Faith-based 
Organizations (FBOs) 

Summary of Relevant Livelihood Improvement 
Programs 

Iramba, 
Mkalama and 
Singida 
Districts 

Helvetas KUWAKI project. 

 Focused on empowering women through 
agriculture. 

 Promotes the development of horticulture 
(vegetable production) and aligns with the 
Tanzanian Horticulture Development Strategy. 

 Active in five Singida districts (including the three 
Project affected districts). 

One Acre Fund. 

 Provides support to farmers cultivating maize. 

 Follows a holistic approach that includes providing 
seeds on credit, training in modern agricultural 
techniques and advice on crop storage and 
marketing. 

 Feasibility study undertaken in Iramba in 2018 / 
2019. 

World Vision Area Development 
Programs (ADP). 

 Multi-sector development programs offered in 
specific areas in partnership with local 
stakeholders: Education, health, water, 
agriculture, children’s right, environmental 
conservation, capacity building on 
entrepreneurship. 

 Provides beekeeping, livestock-rearing and 
horticultural training for CBOs in the Project 
affected districts. 

 Contributes to health and education infrastructure 
in Project-affected districts. 
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Area 

Non-Government Organizations 
(NGOs, Non-Profit Organizations 
(NPOs) and Faith-based 
Organizations (FBOs) 

Summary of Relevant Livelihood Improvement 
Programs 

Iramba, 
Mkalama and 
Singida 
Districts 

Farmer Managed Natural 
Regeneration (FMNR). 

 Support for sustainable land restoration initiatives, 
with an emphasis on the restoration of vegetation 
(mainly trees). 

 Training and support for beekeeping CBOs in 
Singida Region. 

SEMA 

 NGO focused primarily on facilitating access to 
information on development and social services 
(public health, water, nutrition, capacity building 
and entrepreneurship), with an emphasis on 
empowering women and children. 

 The focus is on improved nutrition for pregnant 
women and children under 5. 

 Currently active in Project-affected districts. 

RECODA 

 Tanzanian NGO seeking to bridge technology 
gaps in community development. Promotes 
research and capacity building and participates in 
community projects with the aim of reducing 
poverty and food insecurity 

 Focus on improved nutrition for pregnant woman 
and children under 5 through horticulture and 
conservation agriculture. 

 Involved in various forms of support and training, 
including livestock-rearing (poultry and goats) and 
horticulture (plantains, nutritious sweet potatoes). 

 Active in Project-affected districts. 

FAIDA MALI 

 Tanzanian NPO that seeks to enable men and 
women in rural Tanzania to access markets 
through capacity building of CBOs  

 Focus is on increasing sunflower crop yield by 
improving farming methods.  

 Active in Project-affected districts. 

Save the Children 

 International NGO that focuses on improving 
children’s lives by ensuring that children have 
healthcare, food and shelter, as well as learning 
and child protection services. 

 EVERY ONE campaign in Tanzania that seeks to 
reduce malnutrition amongst under-5 children, 
pregnant women, lactating mothers, and 
adolescent girls as well as improving access to 
maternal, newborn and child health services. 

 In Singida Region, focus is on agricultural projects 
(horticulture and livestock keeping) and 
entrepreneurship skills training to address 
malnutrition. 

Iramba, 
Mkalama and 
Singida 
Districts 

Action Aid International 

 A global justice federation working to achieve 
social justice, gender equality and poverty 
eradication. 

 In the Project-affected wards, Action Aid is 
focused on child nutrition, promoting children’s 
rights, promoting women’s rights and sensitizing 
communities to the importance of contributing to 
community development projects.  
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Area 

Non-Government Organizations 
(NGOs, Non-Profit Organizations 
(NPOs) and Faith-based 
Organizations (FBOs) 

Summary of Relevant Livelihood Improvement 
Programs 

Singida District WFP (World Food Program) 

 A leading humanitarian organization delivering 
food assistance in emergencies and working with 
communities to improve nutrition and build 
resilience. 

 The Boresha Lishe programme is focused on 
providing training on how to prepare and use 
nutritious food.  

 Training provided to health care facility staff and 
CBOs) on how to prepare nutritional porridge for 
under-5 children. 

 Currently active in Singida District. 

Iramba, 
Mkalama and 
Singida 
Districts 

BioSustain Limited Tanzania  

 A company that has signed an MoU with districts 
in Singida to revive cotton production using 
organic farming methods and to provide markets 
for organic certified products.   

 Provides farmers with support and technical 
assistance and pays an organic premium for the 
cotton.  

 Operates in Singida Region. 

Mkalama 
District 

Trees for the Future 

 International NPO focused on reforestation to 
revitalize soil and regenerate agriculture. 

 Provides tree seeds, technical training and on-site 
planning assistance. 

 Forest Garden project currently active in Singida 
Region.   

Iramba, 
Mkalama and 
Singida 
Districts  

CIMMYT 

 International Maize and Wheat improvement 
Center that uses science and technology to help 
farmers grow more nutritious, resilient and 
productive maize and wheat cropping systems, 
using methods that nourish the environment and 
combat climate change. 

 Improved Maize for African Soils (IMAS) is a 
current initiative in Singida Region: Provides 
improved maize seeds to agriculture extension 
officers who in turn distribute to CBO members 
who are part of initiative as well as land for the 
IMAS initiative. 

 Active in Project-affected districts. 

Iramba, 
Mkalama and 
Singida  
Districts 

CARE International 

 A global organization that seeks to end poverty 
and social injustice by empowering women and 
girls. 

 Provides sensitization training on the importance 
of group activities for improving livelihoods. 

 Active in the Project-affected districts. 

Iramba, 
Mkalama and 
Singida  
Districts 

Vision Fund International 

 A Christian relief, development and funding 
organization that works with World Vision. 

 Provides microfinance loans and related financial 
training to impoverished households.   

  Active in Singida Region 
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Area 

Non-Government Organizations 
(NGOs, Non-Profit Organizations 
(NPOs) and Faith-based 
Organizations (FBOs) 

Summary of Relevant Livelihood Improvement 
Programs 

Singida 
Districts 

CARITAS Australia 

 A Catholic agency for international aid and 
development. 

 Focuses on water and sanitation, HIV / AIDS 
awareness, gender issues, food security and 
sustainable agriculture. 

 Active in Singida Region. 

Iramba District AMREF 

 International African Organization working with the 
most vulnerable African communities to achieve 
lasting health change. 

 Four main project areas: Reproductive, Maternal, 
Newborn and Adolescent Health; Disease Control 
and Prevention; Water, Sanitation and Hygiene; 
and Capacity Training. 

 Current projects in Iramba District: 
Entrepreneurship and reproductive health training 
for teenage girls living in poverty. 

Iramba District 

Ndugu Organization 

 Tanzanian organization that focuses on education 
and schools. 

 Donation of school uniforms, books, and soap to 
in-need children.  

 Construction of libraries at secondary schools. 

 Provision of saplings to produce  firewood. 

EQUIP Tanzania (Education Quality 
Improvement Program) 

 An organization that supports the GoT vision for 
high quality education, especially for girls. 

 Projects include improvements in teacher 
performance, school leadership, district 
management and community participation. Also 
ensuring that children can access education and 
preparing them to start school. 

 Construction of classrooms in Ulemo Ward, 
Iramba District. 

Water Aid 

 A UK-based organization working with the GoT to 
provide expert training and support to local 
authorities to provide clean water, improved pit 
latrines and hygiene to all people in Tanzania. 

 Construction of improved pit latrines at schools in 
Ulemo Ward, Iramba District. 

PACT (Kizazi Kipya project) 

 PACT is an international development organization 
that aims to provide a better future for those 
challenged by poverty and marginalization. 

 The Kizazi Kipya (New Generation) project in 
Tanzania aims to transform the lives of vulnerable 
Tanzanian children and young people, especially 
those affected by HIV. 

 Active in all regions to provide better financial 
resources for parents and caregivers of orphans 
and vulnerable children as well as improved 
access to health and HIV services for children and 
adolescents. 

 Provides school uniforms and household amenities 
to children in need as well as education about 
childcare in Maluga and Ulemo wards, Iramba 
District. 
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Area 

Non-Government Organizations 
(NGOs, Non-Profit Organizations 
(NPOs) and Faith-based 
Organizations (FBOs) 

Summary of Relevant Livelihood Improvement 
Programs 

IYAMI  

 A local organization that focuses on vulnerable 
children. 

 Donates school uniforms to students in need and 
provides counselling to reduce psychosocial 
impacts of vulnerability in Ulemo Ward, Iramba 
District. 

Mwanzomwema (Good Start) 

 A UK-based NPO committed to supporting young 
people with disabilities to build independent lives. 

 Provides education, counselling and homebased 
care for vulnerable children and HIV-infected 
adolescents in Iramba District. 

Iramba District, 
Singida District 

MEDO (Mtinko Education 
Development Organization) 

 Tanzanian organization that focuses on women 
and children’s rights and education. 

Singida District 

HAPA (Health Actions Promotion 
Association) 

 A Tanzanian NGO based in Singida Region that is 
committed to improving the wellbeing of women, 
children and youth through water, health and 
education services, infrastructural development, 
awareness raising and lobbying and advocacy. 

 Construction of improved pit latrines and 
classrooms in Singida District. 

WIRWANA 

 A Tanzanian association for empowerment and 
development based in Singida Region. 

 Focuses on education, health, agriculture 
(including beekeeping) and legal advice. 

 

During the SELI interviews were conducted with CBOs in each of the Project-affected 
villages to determine the livelihood improvement initiatives that CBOs are engaged in across 
the Project-affected districts and to explore the benefits to CBO members. Table 8-6 
presents the livelihood improvement initiatives and associated benefits for the CBOs 
engaged with.  
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Table 8-6: CBOs196 currently active in Project-affected Districts 

Project-affected District Type of livelihood improvement initiative 
General benefits of being part of a 
CBO  

Iramba 

 Beekeeping (production and sale of 
honey); 

 Cash crop cultivation and sales 
(sunflowers, onions, finger millet, maize, 
beans, sweet potatoes, cotton) 

 Buying and selling fruit; 
 Buying and selling cash crops (maize, 

sunflowers, lentils, onions, tomatoes, 
bananas, ground nuts, rosella, orange-
fleshed sweet potatoes) and sunflower 
oil; 

 Buying and selling second-hand clothes; 
 Horticulture production and sales 

(tomatoes, spinach, cabbages, okra, 
sweet peppers); 

 Establishing and operating a general 
goods kiosk; 

 Buying and selling livestock (cattle, 
goats, sheep); 

 Rearing and selling indigenous chickens 
(and eggs); 

 Rearing and selling livestock (cattle, 
goats); 

 Making and selling kitenge cloth;  
 Establishing and operating a seed mill; 
 Buying and selling fish; 
 Brewing and selling local liquor 

(millet and sorghum);  
 Producing and selling shoe polish, 

mosquito repellent, body lotion and body 
gel made from sunflower oil and herbs; 

 Producing and selling charcoal 
briquettes;  

 Buying and selling curtains; and 
 Establishing and operating a butchery. 

 Strengthening social networks 
 Access to capital; 
 Gaining self-confidence; 
 Empowerment of women; and 
 Generating income to improve 

household circumstances - for 
example to: 
- Rent or buy agricultural land 
- Construct improved housing 
- Purchase school uniforms and 

books 
- Improve household food 

security 
- Access healthcare 
- Start additional businesses  
- Gain a degree of financial 

independence. 
 In some cases, CBOs have not yet 

generated income 

Mkalama 

 Making and selling traditional cloth 
(kitenge) clothing;  

 Cultivation and sale of cash crops 
(sunflower, onion, maize, lentils);  

 Rearing and selling livestock (goats, 
chickens, cattle, pigs); 

 Buying, holding and selling cash crops 
(sunflower, millet, tomatoes, onions);  

 Cultivating and selling horticultural 
produce (vegetables);  

 Food vending (cooked food); 
 Brewing and selling local liquor (millet 

and sorghum);  
 Making and selling soap; and 
 Establishing and operating a tree 

nursery (fruit and timber trees). 

 Strengthening social networks 
 Access to capital; 
 Gaining self-confidence; 
 Empowerment of women; and 
 Generating income to improve 

household circumstances - for 
example to: 
- Rent or buy agricultural land 
- Construct improved housing 
- Purchase school uniforms and 

books 
- Improve household food 

security 
- Access healthcare 
- Start additional businesses  
- Gain a degree of financial 

independence. 

In some cases, CBOs have not yet 

 

196 Includes formal and informal community groups, active mainly at local level 
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Project-affected District Type of livelihood improvement initiative 
General benefits of being part of a 
CBO  

generated income 

Singida  

 Beekeeping (production and sale of 
honey);  

 Cash crop cultivation and sales 
(sunflowers, onions, finger millet, 
orange-fleshed sweet potatoes, 
bananas); 

 Indigenous poultry rearing (chicken and 
egg sales); 

 Livestock rearing (goats); 
 Buying, holding and selling cash crops 

(sunflowers and maize); 
 Buying and selling fish;  
 Horticultural production and / or 

sales(tomatoes, cabbage, spinach, 
amaranth greens, okra and sweet 
peppers); 

 Making and selling handmade soap; 
 Making and selling kitenge and batik 

cloth; 
 Establishing and running a village 

bakery; 
 Establishing and running a cereal mill;  
 Cultivation of plantains in wetland areas; 
 Purchasing and selling cow and goat’s 

milk;  
 Producing and selling traditional liquor 

(millet and sorghum based); 
 Production and sale of clay charcoal 

cookers;  
 Establishing and operating village 

restaurants; 
 Food vending (cooked food); 
 Establishing and running general goods 

kiosks; 
 Buying and selling cooking utensils; 
 Buying and selling clothes; 
 Establishing and operating a butchery; 
 Pottery production and sales; 
 Tree planting; 
 Carpentry; 
 Producing improved seeds (sunflower, 

millet, onion, sorghum, finger millet); 
 Rearing hybrid dairy cattle and selling 

milk; and  
 Producing and donating or selling 

nutritious cereal for infants and children. 

 Strengthening social networks 
 Access to capital; 
 Gaining self-confidence; 
 Empowerment of women; and 
 Generating income to improve 

household circumstances - for 
example to: 
- Rent or buy agricultural land 
- Construct improved housing 
- Purchase school uniforms and 

books 
- Improve household food 

security 
- Access healthcare 
- Start additional businesses  
- Gain a degree of financial 

independence. 

In some cases CBOs have not yet 
generated income 

8.7.2 Government Programs Identified 

Agricultural Based Programs 

Tanzania’s Agricultural Sector Development Strategy II aims to contribute “…to the 
realization of Tanzania Development Vision 2025 that envisages raising the general 
standard of living of Tanzanians to the level of a typical medium-income developing country 
by 2025”. Tanzania’s Long-Term Perspective Plan (2011-2025) and the First Five (5) Year 
Development Plan (2016-2021) provide guidelines and targets for the agricultural sector. 
The GoT also embarked on the implementation of Big Results Now (BRN) initiatives in 2013 



Resettlement Action Plan for the Singida Region 

 

East African Crude Oil Pipeline, Tanzanian Section 

Chapter 8 

 

September 2020b   207 

/ 14 to transform the economy aimed at achieving sustainable economic growth and 
inclusive wealth creation. 

Agricultural BRN aimed at the delivery of: 

 Improvement of smallholder irrigation schemes; 

 Improvement of collective warehouse based maize marketing systems; and 

 Promotion of commercial farming.  

The World Bank recommends promoting faster economic growth in labor-intensive sectors, 
including agriculture where three-quarters of Tanzanians continue to be employed: “There 
are emerging signs of increased participation of the poor in the growth process during the 
last five (5) years”.197 

TASAF Support Program 

The objective of TASAF is to enable poor households to increase income and opportunities 
while improving consumption. TASAF is part of the Government’s poverty reduction initiative. 

The TASAF support program was started in August 2012 and announced in 2018 its 
continuation into a 3rd Phase of Funding. TASAF mostly works with marginalized families by 
providing them with access to health and education services in the form of grants paid out 
six (6) times per year. Families are required to register to receive grants. TASAF has three 
(3) components as described in Table 8-7 below. 

Table 8-7: Livelihood Components of the TASAF Support Program 

Component. Description of Component. 

Monetary Pay-
out. 

Monetary pay-out to household beneficiaries of T.Shs. 10,000 (social grant). Each identified 
student in the qualifying household receives T.Shs. 2,000 per month. In order to qualify for this 
stipend, students must have a record of 75% school attendance. Children under the age of four 
(4) receive an additional T.Shs. 4,000 per month. In order to qualify for this stipend, mothers 
have to take the children to the clinic at least once every two (2) months, or else the benefit is 
forfeited. 

Public Works. 

Public works, where grant beneficiaries are required to work on governmental developmental 
projects in the district. This is usually unskilled work and includes construction work, leveling 
contours and erosion control. This is paid employment (approximately T.Shs. 3,500 per day) 
and usually entails six (6) to ten (10) days per month over a four (4)-month period. 

Livelihood 
Enhancement. 

Livelihood enhancement. This includes the formation of groups / committees responsible for 
maintenance tasks in a village; construction of houses; running a nursery (seedlings are 
distributed to beneficiaries); water conservation projects (including constructing dams for 
harvesting rainwater and shallow wells); establishing vegetables gardens. A budget provided 
by government is utilized via a village fund. The money is distributed by a Community 
Management Committee, which also provides advice and input regarding potential 
investments, income generation and general improvement of living conditions. Support is also 
provided in selling of high yield crop species mainly beans and maize. 

 

 

197 http: / /www.worldbank.org /en /country /Tanzania /publication /tanzania-mainland-poverty-assessment-a-new-
picture-of-growth-for-tanzania-emerges. 
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8.7.3 Additional Programs in Partnership or by GoT 

Relevant development projects identified during consultations and currently ongoing in the 
Singida Region are listed in Table 8-8 below; 
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Table 8-8: Development projects in Iramba, Mkalama and Singida Districts 

Sector Current and on-going Initiatives, Projects and Programs 
District / Ward / and 
Village 

Office Responsible 
for Implementation 

Education  

 Construction of hostels at Mgongo secondary school; Teachers houses at Kibululu primary school; 
1 classroom, and teachers’ house in Kisonga Shelui and Kizonzo primary schools; and teachers 
houses at Mseko primary school. 

 Construction of 2 hostels, administration block and dining room at Shelui ward secondary school; 
3 classrooms and 2 teachers’ houses at Kibigiri Primary School; 1 classroom at Shelui primary 
school; 3 classrooms, 1 teacher’s house and one office at Tintigulu Primary School; and 1 staff 
room and 1 teacher’s house at Nkyala Primary School (Project-affected village). 

 Construction of Mtoa secondary school hostel and laboratory. 

 Construction of laboratory and hostel at Mkulu ward secondary school; and construction of Mkulu 
pre-primary classrooms. 

 Construction of hostel and laboratory at Kyengege ward secondary School; and classrooms at 
Makunda and Kyengege Primary Schools. 

 Construction of 2 classrooms and teachers’ houses in Maluga primary school.  

 Construction of desks and chairs for Msisi ward primary schools; additional teachers’ house and 
classrooms at Nkwae primary school; and construction of laboratory, desks, chairs and hostel for 
Msisi secondary school. 

 Construction of 3 classrooms at Misinko primary school; pit latrines and 1 classroom at Mfumbu 
primary school; laboratory at Misinko secondary school; teachers’ houses and class rooms at 
Mjura primary school; Construction of Kisutu pre-school; girls’ hostel for Ughandi secondary 
school which is 80% completed. 

 Construction of teachers houses at Ifombou primary school at Ntonge ward. 

 Construction of primary school desks; 2 hostels for Ilongero secondary school; 4 class rooms for 
Ilongero secondary school; 2 teachers’ offices; desks for Ilongero secondary school and 
rehabilitation of Ilongero secondary school dormitories. 

 Construction of teachers houses, 12 desks and 2 classrooms at Mrama primary school; 
construction of 2 laboratory rooms and administration block at Mrama secondary school. 

 Construction of Nyeri secondary school laboratory; class rooms and office building for Mwamenya 
primary school; and construction of Kindergarten classroom at Mwanyone village. 

 Construction of girls’ hostel for Itaja ward secondary school and looking forward to finish 2019 
(June / July financial year); desks for secondary school; teachers’ houses at Kinyamwenda 
secondary school (still under construction); boys’ hostel on plan; rehabilitation of Kinyamwenda 
secondary school and construction of matron’s house at secondary school. 

 Completing laboratory for Ngimu and Pohama secondary schools; construction of 4 classrooms 

Singida 
All Project-affected wards 
(Msisi, Ughandi, Igauri, 
Ilongero, Mrama, 
Kinyagigi, Merya, Itaja 
and Ngimu) 
 
Iramba 
All Project-affected wards 
(Mgongo, Shelui, Mtoa, 
Ulemo, Mukulu, 
Kyengege, and Maluga) 
Mkalama 
Tumuli Ward 

District Dept. of 
Primary and 
Secondary Education 
with community 
contributions  
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Sector Current and on-going Initiatives, Projects and Programs 
District / Ward / and 
Village 

Office Responsible 
for Implementation 

for primary schools; 2 classrooms for Pohama secondary school, 2 classrooms for 
kindergarten.and  teachers’ houses at Pohama Secondary school 

 Improved pit latrines under construction at Tumuli Primary School 

Health  

 Construction of Mseko and Kizonzo dispensaries (blocks are ready) 

 Construction of Shelui ward health center  

 Construction of Misigiri health center (at foundation stage currently) and construction of Kitukuntu 
dispensary 

 Construction of 2 dispensaries at Mukulu ward and Mukulu health center 

 Construction of dispensaries and doctors’ houses at Makunda and Ngundu villages of Kyengege 
ward 

 Reconstruction of Dispensary due to poor quality of the initial construction at Tumuli ward  

 Construction of Mother and Child building at Nkwae dispensary 

 construction (uncompleted) of Ughandi “B” dispensary Out Patient Department (OPD)building 

 Construction of Ifombou dispensary 

 Construction of Ilongero hospital (has started) 

 Construction of Kinyagigi health center (6,000 bricks for construction are ready) 

 Construction of doctors’ house at Kinyamwenda dispensary 

 Construction of Ngimu health center  

Iramba  
Mseko, Kizonzo, Shelui, 
Misigiri, Mukulu and 
Kyengege 
 
Mkalama  
Tumuli 
 
Singida 
Nkwae, Ughandi, 
Ifombou, Ilongero, 
Kinyagigi, Kinyamwenda 
and Ngimu 

District Dept. of 
Health and 
community initiatives  

Sanitation   

 Construction of 2 improved pit latrines at Shelui and Nselembwe Primary Schools 

 Construction of pit latrines at Makunda and Kyengege Primary Schools 

 Construction of improved pit latrines at primary schools in Tumuli ward (under construction) 

 Construction of pit latrines at primary schools for Msisi ward 

 Construction of 11 pit latrines for Ifombou primary school 

 Construction of improved pit latrine for Ilongero secondary school 

 Construction of 16 pit latrines at Mrama primary school 

 Construction of improved pit latrines at Merya secondary school 

 Construction of improved 10 pit latrines at Itaja secondary school 

Iramba  
Shelui, Makunda, and 
Kyengege 
 
Mkalama  
Tumuli 
 
Singida   
Msisi, Igauri, Ilongero, 
Mrama, Merya and Itaja 

District Dept. of 
Environment and 
community initiatives 
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Sector Current and on-going Initiatives, Projects and Programs 
District / Ward / and 
Village 

Office Responsible 
for Implementation 

Water  

 Construction of water tank of 300,000 liter capacity to be serving two villages in Ulemo ward 

 Construction of charco dams in each village at Mukulu ward (water for domestic use and livestock) 

 Construction of 1 water well and charco dams in each village at Tumuli ward, as TASAF funded 

 Construction of charco dam at Nkwae village; Installing of boreholes and hand pumps at Nkwae 
village 

 Construction of water well at Nkhema hamlet (Ifombou village / Ntonge ward) 

Iramba  
Ulemo, Mukulu  
 
Mkalama  
Tumuli 
 
Singida  
Ntonge and Nkwae 

District water 
department, 
community, TASAF 
and community  

Administration  

 Construction of Mseko, Mgongo, and Kisonga Shelui village offices 

 Construction of WDC and VDC offices in Mukulu ward 

 Construction of VDC office in Kyengege village 

 Construction of VDC offices in Tumuli ward  

 Construction of Mrama, Idd simba and Makhandi village offices and Mrama ward office. 

 Construction of 4 villages office buildings (Semfuru, Laghanida, Misinko and Ughandi). 

Iramba 
Mseko, Mgongo, Kisonga 
Shelui, Mukulu, and 
Kyengege 
 
Mkalama  
Tumuli 
Singida 
Mrama and Ughandi 

Village Development 
Committees / Ward 
Development 
Committees and 
Community initiatives.  

Transport 
infrastructure 

 Rehabilitation of 3 kilometers of rough road across the Misinko River (this project is at its initial 
stage) 

 Construction of 4 tracks to enable improved access for cattle, transport of crops, ox-carts, and to 
villages Igauri, Ikiu, and Mhango. 

Singida  
Ughandi (Misinko) Igauri 
(Ikiu and Mhango) 

Tanzania Rural and 
Urban Road Authority 
(TARURA) and 
community initiatives 

Livestock  Rehabilitation of cattle dip at Maluga ward. 
Iramba 
Maluga 

District agriculture 
department and 
community 
contribution 

Security  Construction of Mseko police station. 
Iramba 
Mgongo 

District security 
department and 
community  
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8.8 Livelihood Restoration Plan (LRP) 
Further to the earlier commentary, the Livelihood Restoration Plan (LRP) acknowledges the 
five (5) key assets required to sustain livelihoods, namely social, physical, natural, human 
and financial capital which set the framework for the LRP.  

Natural Capital: 

 Land-based Livelihood Restoration Programs; 
- Technical support in the improvement of agricultural practices – generation 

and use of compost, drought resistant seeds, crop management; 
- Post-harvest handling of crops to decrease spoilage and loss of harvest; 

 Increased value adding initiatives; 

 Strengthening market access; and 

 Sustainable use of natural resources for income generation (mushrooms, 
beekeeping, building material medicinal plants, insects). 

Human Capital: 

 Building on the existing skill base of the PAPs – agriculture, brick making, welding, 
food preservation, beekeeping; 

 Enhancing the skills of PAPs through training programs – business management, 
financial planning and management, marketing, etc.; 

 Identifying impediments to PAPs education and health care, and facilitation of 
improvements where relevant to livelihood resilience and sustainability; and 

 Extending skills enhancement to the children of PAPs where appropriate to livelihood 
sustainability. 

Social Capital: 

 Facilitating linkages between PAPs and social institutions to enhance economic 
benefit and flow of income and support grants; 

 Empowering producer organizations to link with economic institutions to support local 
economic development;  

 Empowering local social structures to support local economic development and 
effective use of land-based resources;  

 Identifying and supporting vulnerable households with appropriate targeted initiatives; 
and 

 Ensuring that the integrity and self-worth of vulnerable households is maintained. 

Physical Capital: 

 Minimizing impact and loss of access to Physical Capital to enable PAPs to support 
their families; and 

 Providing appropriate modern equipment and technology to support economic 
activities. 
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Financial Capital: 

 Facilitating access to financial instruments to enhance PAPs ability to grow 
economically; and 

 Empowering PAPs to earn an income (community based works programs, encourage 
the use of local labor), while re-establishing livelihood and economic activities. 

8.8.1 Livelihood Restoration Themes  

The dominant theme that emerged from discussions with stakeholders is the need to 
enhance agricultural activities to curb food and money shortages, especially in the dry 
season. Associated with this PAPs were anxious to secure replacement land and to proceed 
with agricultural activities as speedily as possible.  

Inputs to promote more effective agriculture were a common area of discussion, including 
improved seeds, organic fertilizer, pesticides, access to traction and storage facilities. The 
latter is especially important because it enables farmers distribute the sale of crops more 
evenly through the season allowing them to secure the best prices, thereby securing the 
best prices. In current circumstances crops are made available immediately post-harvest, 
where oversupply suppresses prices. In addition, most farmers are forced to sell to 
intermediaries because they do not have access to markets through poor road infrastructure, 
and cost of transport. Singida Region is the largest producer of red onions in Tanzania, and 
local and international buyers purchase this product. With a lack of adequate onion storage 
facilities, onion growers are often forced to sell at low prices. 

Education and training for sustainable farming practices were noted as an important 
consideration, given that traditional farming practices often fail to provide food and income in 
the dry season. These practices contribute to land degradation, soil erosion and reduced soil 
fertility. They also do not address or promote resilience to recurring droughts and to long-
term climate change. In the context of livestock rearing, suggested improvements include 
vaccinations, facilities like crushes and dips and access to livestock officers. 

Whilst agriculture, and to some extent livestock rearing are livelihood cornerstones in the 
Singida Region, many other activities act as secondary or supplementary livelihood sources. 
In some cases these activities have the potential to provide primary livelihoods if correctly 
practiced. At the least, appropriately enhanced they can be more effective as secondary 
livelihoods. Among these opportunities are bee keeping and honey distribution, indigenous 
chicken rearing and sales, production and marketing of red onions, and enhanced 
horticulture and vegetable production. 

The livelihood restoration programs and activities listed in Section 8.8.2 provide vehicles to 
respond to livelihood impacts, contexts and themes. For example, most PAPs will receive 
some form of cash payment. A money management / entrepreneurial training program linked 
to agricultural activities from a small business perspective is a non-land-based program on 
offer. The programs are presented in the form of ‘training’ and ‘capacity building’ modules to 
groups of qualifying PAPs. One-to-one interventions will be offered to PAPs identified as 
particularly vulnerable, i.e. those PAPs that possess a lack of resilience to the upheaval and 
dislocation related to resettlement, be it because of illness, age, physical ability, 
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marginalization, or other personal circumstances. Mitigation measures will be planned to 
take account of each individual situation, women and men will have equal entitlement to any 
livelihood restoration measures. 

8.8.2 Livelihood Restoration Activities and Program Options 

The Livelihood Restoration options available to PAPs are outlined in Table 8-9 and the 
livelihood restoration activities around which these are formed are presented in Table 8-10 to 
Table 8-17. These programs may alter and will be developed in further detail during the 
Singida RAP implementation. 

Table 8-9: Livelihood Restoration Options 

Livelihoods Restoration Options – Groups 1; 2; 3 & 4 
(Group 1, 2 & 3 PAPs will be given access to some individual and additional targeted support to access these 
programs and help restore livelihoods). 

Phase 1 Implementation  

Core (Groups 1; 2; 3 & 4) – all 
eligible households entitled to: 

Replacement Land (for those who are eligible) – commensurate to land 
lost. 

Land Preparation and Planting of Replacement Agricultural Land 
(LRA1). (Group 1 and Group 3 only) 

Maize Improvement program (LRA2). 

Household Budgeting & Money Management Training (LRA8). 

Phase 2 Implementation  

Optional  

Groups 2 & 4 – each household is 
entitled to one (1) option.  

Groups 1 & 3 – each household is 
entitled to two (2) options 

Option 1: Poultry Production Program (LRA4). 

Option 2: Livestock Improved Husbandry Program (LRA5). 

Option 3: Crop Diversification (LRA3). 

Option 4: Improved Beekeeping Practices (LRA6). 

Enterprise Development (LRA7) 198 (Each eligible household eligible to 
access one (1) support package). 

Livelihood Restoration Options – Group 5 & 6 (i.e. agricultural tenants). 

Phase 1 Implementation 

Core (Group 5 & 6) – all eligible 
households entitled to: 

Enterprise Development (LRA7) (Each eligible household eligible to 
access one (1) support package). 

Household Budgeting and Money Management Training (LRA8) 
(Affected wards along pipeline corridor). 

Phase 2 Implementation 

Optional (Group 5 & 6) – each 
household is entitled to one (1) 
option: 

Option A: Poultry Production Program (LRA4). 

Option B: Improved Beekeeping Practices (LRA6)  

Core (Group 7). Not eligible for livelihood restoration programs. 

 

 

198 Within the livelihood restoration activities training and capacity building is built in. The Project will consider 
also supporting PAPs to access vocational training opportunities. 



Resettlement Action Plan for the Singida Region 

 

East African Crude Oil Pipeline, Tanzanian Section 

Chapter 8   

 

September 2020b   215 

Table 8-10: Livelihood Restoration Activity 1 (LRA1)  

LRA 1 Land Preparation and Planting of Replacement Agricultural Land 

Context 
Re-establishment of livelihood activities of eligible PAPs who lose access to productive 
agricultural lands. 

Objectives 
Re-establish agricultural activity to enable PAPs to generate the same level of income 
and / or food security as achieved on land acquired by the Project. 

Outcomes 
1. Income generated equal to income produced off acquired land by the Project, and / or 
2. Quantity of food harvested is equal to the quantity lost off acquired land by the 

Project. 

Spatial Application Affected Wards along pipeline corridor. 

Beneficiaries 
Groups 1 and 3 PAPs who lose access to productive agricultural lands as well as 
vulnerable groups identified as requiring assistance in re-establishing their agricultural 
production activities. 

Potential Partners 

 District and Ward Agricultural Officers. 

 Local district-based NGO’s. 

 Local land preparation contractors (tractor operators). 

 Local community-based labor. 

Key Activities 

1. Identify implementation partner in collaboration with District Agricultural Office. 
2. Assess suitability of land for crop production: 

a. Soil fertility. 
b. Type of crops. 

3. Identify suitable crop type. 
4. Procure contractors (including local labor) to prepare land. 
5. Provide appropriate input supplies (fertilizer; seeds). 
6. Prepare and plant land and provide assistance to harvest crops. 
7. Monitor crop management activities. 
8. Provide assistance in delivering harvest to market where required. 

Monitoring and 
Evaluation 

1. Yields harvested off prepared lands. 
2. Income generated off prepared lands. 
3. Replanting of agricultural land post-harvest. 
4. Access to food year-round by PAHs. 
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Table 8-11: Livelihood Restoration Activity 2 (LRA2)  

LRA 2 Maize Improvement Program 

Context 
Maize is the primary crop in the three Project affected districts of Singida Region. Maize is 
cultivated by 70% of PAHs.  

Objectives 

1. To improve the existing maize and / or other grain production of eligible PAPs 
2. To increase the yield of existing maize and / or other grain production of eligible PAPs 
3. To increase the income generated from maize and / or other grain by eligible PAPs 
4. To improve the drought resilience of eligible PAPs maize and or other grain crops 

Outcomes 

1. Adoption of improved maize and / or other grain production practices by eligible PAHs 
2. Improved resilience of eligible PAPs maize crop and / other grain to drought 

conditions 
3. Increased the income generated from maize and / or grain by eligible PAPS  
4. Increased food security of eligible PAHs 

Spatial Application Affected Wards along pipeline corridor. 

Beneficiaries 
Groups 1; 2; 3 & 4 PAPs who lose access to productive agricultural lands as well as 
vulnerable groups identified as requiring assistance in re-establishing their agricultural 
production activities. 

Potential Partners 

 District Agricultural Officers 

 Local district-based NGO’s 

 Local land preparation contractors (tractor operators) 

 Local community-based labor 

Existing Programs 
(see Section 8.7) 

1. One Acre Fund 
2. IMAS (Improved Maize for African Soils) 

Key Activities 

1. Identify effectiveness of farmer associations as an implementation platform 
2. Training on improved production practices 
3. Demonstration plots 
4. Access to drought resistant seed varieties 
5. Improved post-harvest storage technologies 
6. Improved access to markets and efficient processing (milling) facilities 

Monitoring and 
Evaluation 

1. Improvement in maize yields  
2. Increased income from maize crops 
3. Adoption of improved production practices 
4. Improved access to food year-round by PAHs 
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Table 8-12: Livelihood Restoration Activity 3 (LRA3)  

LRA 3 Crop Diversification Program 

Context 

The Comprehensive Food Security and Vulnerability Analysis, Tanzania 2012 report, 
identifies the lack of crop diversity as one (1) of the factors contributing to food insecurity 
and household vulnerability. While maize is the dominant crop produced across the areas 
affected by the pipeline corridor, other crops are also produced and the improvement in 
production practices and yields of these crops will also have a significant impact on the 
food security and income generation of PAHs. The crops will vary across the region, as 
well as with the personal preference of the PAHs, however the basic principles of 
production will remain the same with minor adjustments to accommodate specific crops.  
Some participants in the Singida SELI noted diversification opportunities already practiced 
in some areas, often by CBOs (see Section 8.4.6). These include horticulture (growing of 
vegetables, which could include red onions) and enhanced cash crop production. All of 
these opportunities are constrained by knowledge and resource, limitations which could 
be addressed through targeted support.  

Objectives 

1. To improve crop production of eligible PAPs. 
2. To increase the yield of crop production of eligible PAPs. 
3. To increase the income generated from crops by eligible PAPs. 
4. To improve the drought resilience of eligible PAPs crops. 
5. To encourage the diversification of cropping practices of PAHs 

Outcomes 

1. Adoption of improved crop production practices by eligible PAHs 
2. Improved resilience of eligible PAPs crop to drought conditions 
3. Increased the income generated from crops by eligible PAPS  
4. Increased food security of eligible PAHs 
5. Diversified crop production by PAHs 

Spatial Application Affected wards along pipeline corridor. 

Beneficiaries 
Groups 1; 2; 3 & 4 PAPs who lose access to productive agricultural lands as well as 
vulnerable groups identified as requiring assistance in re-establishing their agricultural 
production activities. 

Potential Partners 

 District Agricultural Officials 

 Local district-based NGO’s 

 Local land preparation contractors (tractor operators) 

 Local community-based labor 

Existing Programs 
(see Section 8.7) 

1. Helvetas KUWAKI project 
2. World Vision Area Development Programs 
3. RECODA Tanzania 
4. FAIDA MALI 
5. BioSustain Tanzania 

Key Activities 

1. Identify effectiveness of farmers associations as an implementation platform 
2. Training on improved production practices 
3. Demonstration plots 
4. Access to drought resistant seed varieties 
5. Improved post-harvest storage technologies 
6. Improved access to markets and efficient processing (milling) facilities 

Monitoring and 
Evaluation 

1. Improvement in crop yields  
2. Increased income from crops 
3. Adoption of improved production practices 
4. Improved access to food, year-round by PAHs 
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Table 8-13: Livelihood Restoration Activity 4 (LRA4)  

LRA 4 Poultry Production Program 

Context 

Poultry is kept by the majority of the PAHs in the Project affected districts. Chicken 
production is an important source of animal food and income for rural subsistence 
producers in Tanzania. It offers well-remunerated opportunities for commercial chicken 
production enterprises. In terms of livestock ownership, chicken is dominant in Tanzania, 
with 86% of livestock-keeping households in Tanzania owning chickens.  
The traditional indigenous chicken system supports the largest proportion of the national 
flock. The supply of indigenous chickens meets more than 70% of demand for chicken 
meat and egg production in rural areas and 20% in urban areas. In addition, women tend 
to have more discretionary power over income generated from local chicken production 
than income generated from other types of livestock. There is a thriving indigenous 
chicken market in Singida, and many CBOs are involved. 

Objectives 

1. To improve poultry production of eligible PAPs 
2. To increase the income generated from poultry by eligible PAPs, especially women 
3. To establish poultry enterprises to improve income generation by PAHs 
4. To encourage the diversification of agricultural practices of PAHs 

Outcomes 

1. Adoption of improved poultry production practices by eligible PAHs 
2. Improved resilience of eligible PAPs to drought conditions 
3. Increased the income generated from poultry by eligible PAPS  
4. Increased food security of eligible PAHs 
5. Diversified agricultural production by PAHs 

Spatial Application Affected Wards along pipeline corridor. 

Beneficiaries 

Groups 1; 2; 3 & 4 PAPs who lose access to productive agricultural lands and vulnerable 
groups identified as requiring assistance in re-establishing their agricultural production 
activities. 
(As this is a program which is not necessarily dependent on access to agricultural land 
Group 5 & 6 (i.e. agricultural tenants) will be given access to this as an option). 

Potential Partners 
 District Agricultural Officials and Ward Livestock Officers 

 Local district-based NGO’s 

Existing Programs 

1. Adapting Livestock Systems to Climate Change Collaborative Support Research 
Program. Manual for Teaching Poultry skills to Primary and Secondary School 
Students 

2. Strengthening food and nutrition security through family poultry and crop integration in 
Tanzania 

3. Food for Progress Program 
4. Rural Livelihood Development Program 
5. Heifer International 
6. Fighting poverty in their own backyard (Oxfam) 
7. SEMA and RECODA support programs 

Key Activities 

1. Improved access to superior genetic birds 
2. Training on better husbandry practices 
3. Facilitate access to feed, vaccinations and medicine 
4. Improved capacity of livestock extension service 
5. Facilitate access to improve processing and marketing channels 

Monitoring and 
Evaluation 

1. Improved yields 
2. Increased income  
3. Adoption of improved production practices 
4. Improved access to food year-round by PAHs 
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Table 8-14: Livelihood Restoration Activity 5 (LRA5)  

LRA 5 Livestock Improved Husbandry Program 

Context 

Livestock are found across the Singida Region in varying numbers. Often referred to as 
“walking capital” livestock are an important source of capital when money is needed to 
plant fields, buy food or meet unexpected expenses. Opportunities in the livestock market 
have been identified for milk processing.  

There is a dual system of livestock keeping in the Project-affected districts. Livestock 
owners may ‘rent’ livestock to households who do not have them. In exchange for tending 
these livestock, the renters enjoy access to the products (milk, eggs, manure), and (for 
cattle) the benefit of animal traction.  

Objectives 
1. To improve livestock production of eligible PAPs 
2. To increase the potential income generated from livestock by eligible PAPs 
3. To improve animal husbandry practices amongst PAPs who own livestock 

Outcomes 
1. Adoption of improved livestock production practices by eligible PAHs 
2. Improved resilience of eligible PAPs to shocks 
3. Increased food security of eligible PAHs 

Spatial Application Affected Wards along pipeline corridor. 

Beneficiaries 
Groups 1; 2; 3 & 4 PAPs who lose access to productive agricultural lands as well as 
vulnerable groups identified as requiring assistance in re-establishing their agricultural 
production activities. 

Potential Partners 
 District Agricultural Officials, District and Ward Livestock Officers 

 Local district-based NGO’s 

Existing Programs 

1. Adapting Livestock Systems to Climate Change Collaborative Support Research 
Program. Manual for Teaching Poultry skills to Primary and Secondary School 
Students 

2. Food for Progress Program 
3. World Vision Area Development Programs 
4. Rural Livelihood Development Program 
5. Heifer International 
6. Fighting poverty in their own backyard (Oxfam) 
7. RECODA 

Key Activities 

1. Improved access to superior genetic breeding stock 
2. Training on better husbandry practices 
3. Facilitate access to feed 
4. Improved capacity of livestock extension service 
5. Facilitate access to improve processing and marketing channels 

Monitoring and 
Evaluation 

Adoption of improved animal husbandry practices. 
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Table 8-15: Livelihood Restoration Activity 6 (LRA6)  

LRA 6 Improved Beekeeping Practices 

Context 

The major areas of honey production in Tanzania are Dodoma, Iringa, Singida and 
Tabora Regions, although evidence of beekeeping can be found throughout the eight (8) 
Project regions. Honey is generally harvested on a seasonal basis predominately for 
personal use. Beekeeping has been adopted by CBOs in many wards across the affected 
districts.  

Objectives 
1. To improve honey production of eligible PAPs 
2. To increase the potential income generated from beekeeping by eligible PAPs 
3. To improve beekeeping husbandry practices amongst PAPs 

Outcomes 
1. Adoption of improved beekeeping production practices by eligible PAHs 
2. Improved resilience of eligible PAPs to shocks 
3. Increased food security of eligible PAHs 

Spatial Application Affected Wards along the pipeline corridor. 

Beneficiaries 

Groups 1; 2; 3 & 4 PAPs who lose access to productive agricultural lands as well as 
vulnerable groups identified as requiring assistance in re-establishing their agricultural 
production activities. (As this is a program which is not necessarily dependent on access 
to agricultural land Group 5 & 6 (i.e. agricultural tenants) will be given access to this as an 
option). 

Potential Partners 

 District Agricultural Officials 

 Beekeeping Officers (district and ward) 

 Local district-based NGO’s 

 Institute for beekeeping in Tanzania 

 Tanzania Forest Services (TFS) 

 Tanzanian Honey Bee Project – Eva Crane Trust  

 USAID: Women’s Beekeeping Initiative 

 Farmer Managed Natural Regeneration (FMNR) 

Existing Programs 

1. Institute for beekeeping in Tanzania 
2. Tanzanian Honey Bee Project – Eva Crane Trust  
3. USAID: Women’s Beekeeping Initiative 
4. Beekeeping Business Development and Expansion: African People and Wildlife 
5. Honey Care Africa 
6. TFS and FMNR training and support programs. 
7. Worldvision Area Development Programs 

Key Activities 

1. Improved access to better hives,  
2. Training on better husbandry practices 
3. Improved capacity of extension service 
4. Facilitate access to improve processing and marketing channels 

Monitoring and 
Evaluation 

Adoption of improved beekeeping practices 
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Table 8-16: Livelihood Restoration Activity 7 (LRA7)  

LRA 7 Enterprise Development  

Context 

The stimulation of enterprise development among the PAHs takes pressure off the 
demand for land to meet livelihood needs and creates employment opportunities outside 
of the Project for local communities. The development of enterprises within the 
construction sector such as masons, bricklayers and welders are an area which could 
assist in meeting this objective. The creation of value-adding enterprises within the 
agricultural value-chain has also been shown to exponentially increase the income 
generated by households. Opportunities for small groups to produce bee and animal 
products, processed foods from maize, rice and sunflower, and biomass fuel briquettes 
from sunflower crop residue and groundnut shells are of particular relevance to the area. 

Objectives 

1. To increase the capacity of entrepreneurs to function more effectively and expand 
their businesses. 

2. To provide time-bound business support to self-employed enterprises, aiming to grow 
them into viable and sustainable businesses. 

3. To provide seed capital based on viable business plans to PAPs interested in starting 
or expanding SMEs. 

4. Re-establishment of business within the ZIA (only applicable to business owners 
affected in the ZIA). 

Outcomes 

1. Establishment and / or expansion of SMEs amongst PAPs. 
2. Support to existing PAP SMEs to access market opportunities and run more 

efficiently. 
3. Skills development that promotes the establishment of SMEs. 
4. Smooth transition between business structure (only applicable to business owners 

affected in the ZIA). 

Spatial Application Affected Wards along pipeline corridor. 

Beneficiaries 
Groups 1 2; 3; 4; 5 & 6 PAPs (As this is a program which is not necessarily dependent on 
access to agricultural land, all groups will be given access to this as an option).  

Potential Partners 
 District Officials. 

 Local district-based NGO’s & training facilities. 

Existing Programs 

1. Tanzanian Local Enterprise Development 
2. Center for Entrepreneurship Development 
3. Tanzania’s Small Industries Development Organization 
4. Helvetas KUWAKI project 
5. SEMA 
6. FAIDA MALI 

Key Activities 

1. Identify interested PAPs 
2. Training on Entrepreneurship and Business Management 
3. Development of a District-based SME Fund and dispersal mechanism 
4. Support to participating / potential SME’s to develop viable Business Plans 
5. Mentoring to SME’s support by the District-based SME Fund 

Monitoring and 
Evaluation 

1. Dispersal of funds from the District-based SME Fund 
2. Sustainability of SME’s established and / or supported 
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Table 8-17: Livelihood Restoration Activity 8 (LRA8)  

LRA 8 Household Budgeting and Money Management Training 

Context 

PAPs are not accustomed to receiving relatively large amounts of cash and may spend / 
invest it unwisely. An identified potential Project risk is that of PAPs taking out loans 
against anticipated compensation payments. In addition, literacy and numeracy levels are 
low in rural Tanzania, and particularly low for women. There is also a pervasive concern 
that women will be disadvantaged because they do not have control over compensation 
money. Financial training must involve sensitization in this context. Fair distribution of 
compensation money must be addressed in compensation agreements and in the 
compensation process (see Chapter 4). 

Objectives 

1. To assist PAPs (men and women) to use their cash compensation sensibly to restore 
their livelihoods and build a sustainable future. 

2. To increase employment and knowledge opportunities through improved numeracy 
skills. 

Outcomes 

1. Interested PAPs and those receiving cash compensation payments open Bank 
accounts. 

2. All PAPs and their spouses receive money management training and advice on 
different options for investment. 

Spatial Application Affected Wards along pipeline corridor. 

Beneficiaries Groups 1, 2; 3; 4; 5 & 6 PAPs.  

Potential Partners 

 Local Banks. 

 Local district-based NGO’s. 

 Ward and village leaders, Community Development Officers. 

 Teachers at primary and secondary schools. 

Existing Programs 
1. Tanzania literacy program: UNESCO. 
2. Integrated Community-Based Adult Education (ICBAE). 
3. FinMark Trust. 

Key Activities 

A series of financial management training sessions will be provided to all households 
receiving cash compensation and all households participating in any LR Program. The 
training will be designed to assist households in using their compensation payments 
appropriately by providing each household with the necessary tools and skills to manage 
their cash. The training will encourage participants to share their experiences, both 
positive and negative, relating to household cash management and seek solutions where 
households may have had problems. 

Financial training sessions will include basic numeracy skills; money management and 
basic household budgeting; savings and strategic cash management; basic literacy; and 
advisory services. 

Financial management training will commence as soon as possible following payment of 
cash compensation as part of the Project’s early support. Follow up training may also be 
provided to boost household cash management skills and to reduce the risk of misuse. 
The Project will seek to involve local banks or other similar micro-finance service 
providers to provide this training.  

Monitoring and 
Evaluation 

Adoption of good money management practices. 

8.9 Overview of Possible Partners for Implementation 
Where possible and practical, the Project will manage livelihood restoration programs with 
the assistance of implementing partners (NGOs, service providers, farmer groups) and 
relevant government departments, village councils and ward councils. 
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8.9.1 NGOs and CBOs 

 Information has been gathered in the field on active NGOs and CBOs (see Section 8.7) and 
from meetings that EACOP has held with NGOs based in Dar es Salaam. Some of these 
organizations may potentially be able to contribute to the design and implementation of 
specific livelihood restoration initiatives. 

Organizations / groups / interventions listed in this section could potentially be brought into a 
partnership to assist with livelihood restoration programs for this Project 199. Partnering will 
eliminate the duplication of efforts and will strengthen current interventions. The fit of these 
organizations / groups / initiatives with the Projects aim to address Project-induced livelihood 
impacts will have to be assessed in consultation with the affected districts, wards, and 
villages.  

Table 8-18: Potential Organizations for Livelihood Restoration Partnerships 

Organization / Group Description of Key Activities 

Oikos East Africa (OEA) 
A Tanzanian NGO based in Arusha that promotes the protection of biodiversity and the 
sustainable use of natural resources to fight against poverty and boost socio-economic 
development. 

Fundación Capital 
Works together with the public and private sectors to provide innovative solutions for 
vulnerable groups, through access to services, information, and knowledge, strengthened 
assets and livelihoods, improved capabilities and enhanced resilience. 

Stichting Nederlandse 
Vrijwilligers (Foundation of 
Netherlands Volunteers - 
SNV) 

Expertise in Agriculture, Energy and Water, Sanitation and Hygiene and work with local 
partners to equip communities, businesses and organizations with the tools, knowledge and 
connections they need to increase their incomes and gain access to basic services. 

Volunteer Services 
Overseas 

Places people on development projects in Tanzania. 

Africare 
Invests in community projects in a range of programs from Food Security to HIV & AIDS, 
Value Chain Development and Youth Empowerment. 

WaterAid 
Started in 1981 to make clean water, reliable toilets and good hygiene accessible to 
everyone. 

Technoserve 
Works towards building competitive farms, businesses and industries by linking people to 
information, capital and markets. 

Society of Chemical 
Industry (SCI) 

A pan African company in technology consulting and solutions. Formerly known as NCR 
Tanzania, SCI operates in the financial sector and introduced Tanzania’s first Automated 
Teller Machine (ATM). 

Water Mission International Works to provide engineering solutions to deliver clean water to destitute communities. 

BRAC 
Serves the needs of women, young people, and smallholder farmers through group-based 
microloans and enterprise loans. 

Heifer International  
Works with communities to increase income and improve child nutrition, through improved 
and better management of livestock. 

Helvetas KUWAKI Focuses on empowering women through agriculture, with an emphasis on horticulture. 

SEMA NGO focused on facilitating access to information on development and social services. 

RECODA Tanzanian NGO seeking to bridge technology gaps in community development. 

 

199 There are many potential partners in Tanzania and the context is dynamic in terms of the activities that such 
organizations may be focusing on at any one time. The information here is indicative and should  not be 
considered comprehensive. 
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Other international organizations identified that are active in Tanzania and could play a role 
in livelihood restoration activities are presented in the Table 8-19. 

 

Table 8-19: A selection of International NGOs Active in Tanzania 

International NGO 
Strategic Objective / Development 
Focus 

Description of aspects of the program that 
could be beneficial / applicable to 
livelihoods restoration 

ActionAid 
International 

To work with poor and marginalized 
communities to strengthen their 
capacity to advocate for international 
and national policies that promote 
their rights to a world without poverty. 

Areas of work are: agricultural and food 
security, land rights, governance-public and 
corporate accountability, education, women’s 
rights. 

Aga Khan 
Development 
Network (AKDN) 

To design and implement strategies in 
which its different agencies participate 
in settings to help those in need 
achieve a level of self-reliance and 
improve their quality of life. 
Successful development occurs when 
a continuum of development activities 
offers people in a given area not only 
a rise in incomes, but a broad, 
sustained improvement in their overall 
quality of life.  

It contributes to poverty alleviation, education, 
health care, economic development and 
cultural restoration in Tanzania. The Aga Khan 
Fund for Economic Development operates 
project companies including agro-processing. 

CAMFED 

To provide holistic and targeted 
support for girls to go to secondary 
school, covering needs that include 
school fees, uniforms, books, pens, 
boarding fees and disability aids. 
“Educating girls is the best investment 
we can make to alleviate poverty and 
create a safer world”. 

Teacher Mentors are joined by Learner 
Guides - young women who return to local 
schools to support vulnerable children with life 
skills, study skills and literacy training. Learner 
Guides understand the barriers imposed by 
poverty, having lived it. As peer role models 
and mentors, they are transforming prospects 
for young people. 

CARE International 

To save lives, defeat poverty and 
achieve social justice. Women and 
girls are put in the center because the 
view is that poverty can be overcome 
only when all people have equal 
rights and opportunities. 

Five (5) program outcome areas are:  

 Food and nutrition security and climate 
change resilience; 

 Humanitarian response; 
 Right to a life free from violence; 
 Sexual, reproductive and maternal health 

and rights; and 
 Women's economic empowerment. 

Food and Agriculture 
Organization 

It works closely with the GoT by 
providing policy advice, credible, up-
to-date information and technical 
expertise on food security and natural 
resource management. 

It provides support in four (4) main areas: 

 Evidence-based agriculture policy, 
planning, investment and sector 
coordination; 

 Increasing agricultural production, 
productivity for food security and nutrition; 

 Improving market access for increased 
incomes; and 

 Strengthening resilience to natural and 
man-made threats and crises such as 
climate change impacts; and unsustainable 
management of natural resources. 
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International NGO 
Strategic Objective / Development 
Focus 

Description of aspects of the program that 
could be beneficial / applicable to 
livelihoods restoration 

Skillshare 
International 

To reduce poverty, injustice and 
inequality and to further economic 
and social development in partnership 
with people and communities. 

Priority sectors are health, education, 
environment and economic empowerment. 

Swedish International 
Development 
Cooperation (Sida) 

To reduce poverty in the world by 
enabling people living in poverty to 
improve their lives. For Tanzania, a 
prioritized goal is to reduce 
Tanzania’s dependency on Aid, the 
main target groups being women, 
children, young people, and 
entrepreneurs.  

Focus areas are:  

 More jobs and development of energy and 
agricultural markets;  

 Improved education and increased 
entrepreneurship; and 

 Strengthened democratic accountability and 
transparency, and increased awareness of 
human rights. 

SwissAid - Socio-
Economic 
Development 
Initiatives (SEDIT),  
Grain Postharvest 
Loss Prevention 
(GPLP) Program 

GPLP focuses on grains post-harvest 
losses prevention, particularly through 
introduction improved storage 
technologies and facilities i.e. metal 
silos and super grain bags. VICOBA 
serves the farmers in terms of capital, 
training platform and providing buffer 
funds to sustain farmers during 
storage. 

Programs related to a land-based livelihoods 
plans concentrating on grain storage and the 
reduction of post-harvest loss. A key focus of 
SwissAid. 

Water Aid 

Provision of expert training and 
support to local authorities for the 
provision of clean water, improved pit 
latrines and hygiene practices. 

Improved local health as a basis for sustainable 
livelihoods restoration. 

Young Women’s 
Christian 
Organization 

Committed to the empowerment of 
women to realize their potential and 
contribute to the achievement of 
peace, dignity and good health for all. 

Currently seven (7) donor funded programs are 
active.  

8.9.2 Process to Appoint Service Providers  

The process to appoint service providers to assist with the development and implementation 
of programs is outlined below: 

 Determine and shortlist suitable implementing partners, and post-training support 
agents; 

 Undertake key respondent interviews and mini-focus group discussions with possible 
implementing partners to determine fit with the Project’s principles and needs; 

 Conduct key respondent interviews to identify possible opportunities to build on 
existing programs and skills in the Project area; 

 Shortlist potential implementing partners; 

 Invite shortlisted implementing partners to submit proposal with unit costs for 
participation and timeframes; 

 Present proposals for discussion and comment to relevant parties such as Village 
Authorities, Agricultural and Social Officers, the LARWG. Key Government 
stakeholders, the LARWG, NGOs, CBOs, PAPs, and PAHs; 

 Select implementing partners; 
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 Contract the implementing partners inclusive of a clear outline of roles and 
responsibilities, timeframes and payment structures; 

 Liaison with regional and district technical staff to assist with co-ordination and 
integration with existing livelihood support initiatives of livelihood development 
initiatives, where applicable; 

 Develop a detailed execution plan; 

 Develop monitoring plans including Key Performance Areas (KPAs) and Key 
Performance Indicators (KPIs); 

 Commence with livelihoods restoration; and 

 Commence with monitoring. 

8.10 Transitional Support Plan  

8.10.1 Transitional Support to Physically and Economically Displaced PAPs 

Transitional support is provided to complement compensation payments to ensure that 
households can meet their basic needs and maintain their standard of living once access to 
their land has been lost and until they have had opportunity to restore their livelihood to pre- 
project levels. These early support components, incorporate: 

 Transitional support in the form of food baskets and other provisions200 to ensure 
households are food secure during the transitional period; and 

 Financial management training for all households receiving cash compensation to 
provide households with the tools and skills to manage the cash they received. 

Transitional support entitlements are outlined in Table 8-200. To benefit from transitional 
support, households will be required to register with (and participate in) the Project’s 
livelihood restoration program. The components of transitional support include a “basket of 
goods” and medical and education / school support as required while eligible. 

Table 8-200: Transitional Support Entitlements 

Household 
Category : LR 
Group 

Period of Support Rationale and Recommendations 

Highly 
Impacted 
Households: 

LR Group 1  

LR Group 3 

 

Up to 12 months or end of first 
harvest, post displacement then 
re-assessed – may extend or be 
provided at reduced quantities up 
to end of second harvest if 
required. (Support will be 
structured to discourage food 
dependency). 

It is expected that these households will take longer to 
restore their livelihoods and will therefore need a longer 
duration of transitional support. An assessment will be 
undertaken six (6) monthly / at the end of first harvest to 
determine whether support must continue, stop or be 
reduced. 

One transitional support package per household – where 
more than one PAP is present in a household only one 

 

200 This may also include additional cash elements. 
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Household 
Category : LR 
Group 

Period of Support Rationale and Recommendations 

package of support generally for this household will be 
applicable. 

Partially 
Impacted 
Households:  

LR Group 2 

LR Group 4  

 

 

(LR Group 5 
(Tenants)  will 
be assessed 
for eligibility, if 
determined to 
be vulnerable 
may be given 
access to 
transitional 
support.) 

Up to six (6) months and/or to 
end of first harvest, post 
displacement. (Support will be 
structured to discourage food 
dependency). 

These households only lose part of their livelihoods and 
those that loose land have not been assessed as 
vulnerable. It is therefore expected that their livelihoods 
will be restored as a result of the LRP. Support will be 
provided until it can be demonstrated that livelihoods 
have been restored effectively or that households have 
been provided with necessary support to restore their 
livelihoods. For Group 2 PAPs who are vulnerable an 
assessment will be undertaken at six (6) months and / or 
at end of first post displacement harvest. 

One transitional support package per household – where 
more than one PAP is present in a household only one 
package of support generally for this household will be 
applicable. 

 

Transitional support will consist primarily of a “basket of goods”. The basket of goods is 
based on a typical United Nations World Food Program food basket providing cereal, rice, 
pulses, oil, and salt. Since all households still have some livelihood capacity, assistance will 
commence with 50% of the quantities issued under the World Food Programme (WFP) 
(approximately 5kg each of maize, rice, pulses; 0,5l oil and 150g salt / person / month). This 
percentage will be reduced for partially impacted households accordingly. Items provided to 
each household, six (6) members, per month could include: 

 maize (20kg);  

 beans (20kg)  

 rice (20kg)  

 salt (1kg); and  

 oil (5l). 

This will be adapted to provide staples consumed in the region in consultation with the 
Community Development Officers and WEOs. Vulnerable and highly impacted households 
will be monitored closely to ascertain whether the support provided is adequate and to 
consider any adjustments to the basket of goods. Those eligible for transitional support may 
also be eligible for specific medical support while on the program. This may include payment 
of costs associated with Community Health Funds. (The annual contribution from each 
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household is between T.Shs. 5,000 – T.Shs. 15,000, as defined by the respective districts.) 
Fees will only be paid directly to the authority upon provision of evidence such as a bill. 

Costs associated with changing schools (books, uniforms, etc.) will also be covered by the 
program. The TASAF program allocates an amount of T.Shs 2,000 / child / month attending 
school. Children must have a 75% attendance record at school for the grant to continue. 

8.10.2 Temporary Accommodation 

The Project intends to construct replacement houses where entitlements require, in a 
timeframe that will allow physically displaced PAHs to move directly into this housing.  
However there may be instances where temporary accommodation is required, such as 
where a PAH elects to have a replacement house constructed on their existing homestead 
and for safety reasons it is not considered appropriate for these households to remain living 
on the homestead during construction. In such instances the Project will work closely with 
PAHs and relevant authorities to support the PAPs during this transition period. 

8.10.3 Monitoring and Evaluation  

Households will be assessed to determine whether they are eligible to remain on the 
program. An assessment will be undertaken at six (6) months, 12 months, and 18 months 
and, if required, 24 months to determine which households may still need transitional 
support. There will be flexibility to continue transitional support for as long as is necessary 
until households have had enough opportunity to restore livelihoods. Additional support 
options will be considered for those struggling beyond 24 months. Households will no longer 
be eligible for transitional support if: 

 Households have replaced the cash income they have lost as a result of the Project or 
are able to harvest to the level they could prior to the Project; or  

 A member of the household has achieved gainful employment, or the household is 
benefiting from another income source. A household’s ability to replace their cash 
income and standard of living will be monitored using existing baseline data on 
household income levels for each household category; or 

 They do not demonstrate willingness to undertake activities to restore their 
livelihoods. Each household benefiting from transitional support will be required to 
demonstrate that they are taking steps, either through the LR Program or another 
means, to restore their livelihood.  
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9 VULNERABLE PEOPLES PLAN  

9.1 Introduction 
As per IFC Performance Standard 1, a disadvantaged or vulnerable status can stem from an 
individual’s or group’s race, color, sex, language, religion, political or other opinions, national 
or social origin, property, birth, or other status. Additional factors to be considered include 
gender, age, ethnicity, culture, literacy, sickness, physical or mental disability, poverty or 
economic disadvantage, and dependence on unique natural resources. 

In the context of this RAP, vulnerable people are seen to be more susceptible to the rigors 
and stresses of the resettlement process, have reduced ability to access and benefit from 
resettlement support programs and hence, will require additional assistance and monitoring 
throughout the process.  

This chapter describes the Project’s approach to Vulnerable People impacted by the Project 
and focuses on: 

 Objectives of the Vulnerable Peoples Plan (VPP); 

 Definition of Vulnerable People (VP); 

 Vulnerability Criteria; and 

 Confirming Vulnerability Status. 

The VPP addresses how the Project intends to confirm the vulnerability of potentially 
vulnerable PAPs, as identified during the survey process, and address the vulnerabilities 
noted. This includes ensuring that such PAPs are properly informed of Project activities and 
suitably assisted to address any additional vulnerabilities resulting from these activities. 

9.2 Objectives of the Vulnerable Peoples Plan  
The objectives of the VPP are to: 

1) Identify or Confirm Vulnerable People: Ensure that actual and potentially 
vulnerable people and households are identified and monitored during and after the 
resettlement process, so as to track their standard of living and effectiveness of 
resettlement compensation, assistance, and livelihood restoration; 

2) Provide Appropriate Assistance: Provide appropriate assistance to people and 
households identified as vulnerable to re-establish their livelihoods (including those 
physically resettled). Members of vulnerable households may require special or 
supplementary resettlement assistance, such as legal, financial and practical 
assistance, because they are less able to cope with the displacement effects than the 
general population. This will be determined on a case by case basis; 

3) Identify Support Packages: Identify compensation and livelihood restoration 
packages for vulnerable people that include additional forms of support, and favor the 
lowest risk mitigation options whenever possible; 
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4) Assist with Understanding Support: Assist persons identified as vulnerable to fully 
understand their support options for resettlement and compensation, and encourage 
them to choose the option(s) with the lowest risk; 

5) Consider Social Networks: Carefully consider social networks and how these can 
be re-created at resettlement locations, especially regarding support to vulnerable 
people; and 

6) Identify Additional Support Measures: In line with the additional protections 
afforded to certain groups under international human rights law, additional measures 
will be identified for vulnerable groups to cope with Project-induced impacts during 
physical relocation, particularly paying attention to women, children, the elderly, 
vulnerable ethnic groups who may self-identify as indigenous people, and persons 
with disabilities.  

9.3 Definition of Vulnerable People 
Within the context of resettlement and land acquisition the term “vulnerable groups” is given 
to individuals, households, or groups of people that may be disproportionately affected by 
the resettlement process. 

For the purposes of this RAP, vulnerability is defined as: 

 Lack of capacity of a person or group to anticipate, cope with, resist and recover 
from impacts; 

 People who by virtue of gender, ethnicity, age, physical or mental disability, 
economic disadvantage, or social status may be more adversely affected by 
resettlement than others; 

 Reduced ability to cope with the change and, if not provided with additional 
assistance, may be disproportionally affected by displacement; 

 Limited ability to claim or take advantage of resettlement assistance and related 
development benefits; and 

 Vulnerable ethnic groups who have been marginalized, excluded, discriminated 
against and/or dispossessed of traditional lands and territories, because they have 
different cultures, ways of life or mode of production than the rest of the population. 

9.4 Vulnerability Criteria 
In line with this definition, the Project-specific criteria201 have been developed to support the 
identification of potentially vulnerable individuals and households among those that are 
being physically and economically displaced by the Project. 

 

201 These criteria have been developed in accordance with the GoT’s Vulnerable Groups Planning Framework 
and the requirements of IFC Performance Standard 5: Land Acquisition and Involuntary Resettlement and IFC 
Performance Standard 7: Indigenous Peoples  
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Acknowledging that no single criteria automatically renders a household vulnerable, a 
number of reports were reviewed, including the Comprehensive Food Security and 
Vulnerability Analysis Reports202, in order to identify the main contributing factors impeding 
the resilience of households to withstand external shocks, hence making them potentially 
vulnerable due to impacts of the land acquisition associated with the Project. These 
contributing factors are203: 

 Age of household head (either over 60 years of age or child-headed households); 

 The household is female headed; 

 Education level of household head; 

 The household has one or more physically and / or mentally disabled household 
member 204. 

 Percentage of household expenditure on food; 

 Number of household income earners and resources available to support 
dependents; and 

 Number of children between 6-14 years not attending school. 

To identify likely vulnerable individuals and households directly affected by the required land 
acquisition and resettlement, the criteria were applied to data gathered in the socio-
economic baseline, census, asset, land surveys and socio-economic and livelihood 
investigations and through semi-structured interviews. 

9.5 Categorization of Vulnerability 
The vulnerability analysis recognizes that vulnerability is not an absolute but rather a graded 
scale between destitute and varying degrees of “at risk”. To incorporate this variability, three 
(3) categories of vulnerability have been adopted which recognize varying degrees of 
vulnerability: 

 Category 1 (Vulnerable) households will immediately be placed on the Vulnerable 
Households Register (VHR) and qualify for in-kind assistance and individual level 
livelihood support as discussed in Section 9.8. In addition, additional support may be 
necessary, commensurate to the households’ level of vulnerability.  

 

202 United Nations World Food Programme, “Comprehensive Food Security & Vulnerability Analysis (CFSVA), 
Tanzania, 2010” and United Nations World Food Programme, “Comprehensive Food Security & Vulnerability 
Analysis” (CFSVA), Tanzania, 2012. 

203 Potentially vulnerable ethnic groups have not been explicitly included in the vulnerability criteria. However, 
they will be identified and engaged in a specific manner as described in Section 9.7.4. 

204 Disability is the loss or limitation of opportunities to take part in the normal life of the community on an equal 
level with others due to physical, mental or social factors. It is an umbrella term, covering impairments, activity 
limitation, and participation restrictions. National Disability Policy of 2004. 
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 Category 2 (Potentially Vulnerable) households will qualify for in-kind assistance 
and livelihood support but will need further verification before being placed on the 
VHR. 

 Category 3 (At risk) households will be placed on a “watch list” and must be 
included in any review / survey to monitor the PAPs, they will not be classified as 
vulnerable in terms of in-kind assistance replacement but will qualify for livelihood 
support 

Using the vulnerability criteria discussed in Section 9.4, several data queries were run 
through the pre-validated project database (which includes socio-economic data collected 
during the pipeline survey), to identify those households which were potentially vulnerable, 
and their level of vulnerability. The final query assessed whether any of the households 
identified as potentially vulnerable appeared in multiple queries i.e. a cumulative impact, as 
this would have the effect of increasing their overall level of vulnerability. Table 9-1 shows 
the queries that were used to interrogate the database, to identify and categorize potentially 
vulnerable people. 

Table 9-1: Database Analysis Used to Identify Potentially Vulnerable People 

Query Classification into Categories 

Query A: 
Category 1: Elderly (>60yrs) male headed household with 1 or no income earners. 
Category 2: Elderly (>60yrs) male headed household with 2 income earners. 
Category 3: Male (≤60yrs) with 1 or no income earners. 

Query B: 
Category 1: Household food expenditure ≥ 80%. 
Category 2: Household food expenditure < 80% and ≥ 70%. 
Category 3: Household food expenditure < 70% and ≥ 60%. 

Query C: Category 1: Child headed households, household head (< 18yrs). 

Query D: 
Category 1: Female headed (≤ 60yrs) household – household head has no education. 
Category 2: Male headed (≤ 60yrs) household – household head has no education. 
Category 3: Household head (> 60yrs) has no education. 

Query E: 

Category 1: Percentage of children in household (≥ 6 and ≤14yrs) not attending school ≥ 
75%. 
Category 2: Percentage of children in household (≥ 6 and ≤ 14yrs) not attending school ≥ 
50% to < 75%. 
Category 3: Percentage of children in household (≥ 6 and ≤ 14yrs) not attending school ≥ 
25% to < 50%. 

Query F: 

Category 1: Household head is Female and two or more disabled people under 60 in the 
household. 
Category 2: Household head is Male and two or more disabled people under 60 in the 
household. 
Category 3: Household head is Female or Male and one disabled person under 60 in the 
household. 

Query G 

Cumulative Analysis of households who were categorized in more than 1 query above. 
Category 1: Household has 1 or more classifications in category 1.  
Category 1: Household has 3 or more classifications in category 2. 
Category 2: Household has 1 or more classifications in both categories 2 and 3. 
Category 2: Household has 3 or more classifications in category 3. 
Category 3: Household has 1 or 2 classifications in category 3. 

Households are assigned a vulnerability category, as described in Section 9.6, based on 
their classifications in Queries A to G.  
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A household will be categorized as vulnerable if after an accumulative analysis (Query G) of 
the factors contributing to vulnerability identify them as potentially vulnerable.  

9.6 Confirming Vulnerability Status 
Based on the information collected, a Register of Vulnerable Individuals and Households has 
been developed. This VHR will be used throughout the resettlement process to plan and 
implement the specific activities that have been designed to support potentially vulnerable 
groups, as summarized in the VPP. 

The number of households in each category was then calculated based on the queries 
described above. Table 9-2 provides the numbers of vulnerable households, per category, 
identified in the Singida Region based on the socio-economic baseline survey. 

Table 9-2: Vulnerable Households by Category in the Singida Region  

Ward Village / Reserve Category 1 Category 2 Category 3 

Iramba 

Mgongo 
Mseko 21 11 8 

Kizonzo 3 2 2 

Shelui Nkyala 2 3 3 

Mtoa 

Kinkungu 3 12 4 

Tyeme 9 14 10 

Masagi 5 2 1 

Ulemo Misigiri  0 10 3 

Mukulu 
Simbalungwala 9 14 19 

Mukulu  0 2 7 

Kyengege Makunda 5 9 11 

Maluga Ng'Anguli 1 6 11 

Mkalama 

Tumuli 
Tumuli 3 11 13 

Milade 5 11 14 

Singida District 

Msisi 

Ntondo 1 11 6 

Nkwae 3 7 7 

Msisi 3 3 11 

Ughandi Misinko 5 14 24 

Ntonge 
Iguari  0 4 6 

Ifombou  0 4 13 

Ilongero 
Madamigha 5 6 10 

Ilongero 5 5 4 

Mrama 

Mrama 3 4 12 

Idisimba 4 4  0 

Makhandi 1  0 2 

Kinyagigi 
Mitula  0 5 4 

Kinyagigi 4 13 11 

Merya Kinyamwambo 2 3 7 
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Ward Village / Reserve Category 1 Category 2 Category 3 

Itaja Kinyamwenda 4 10 4 

Ngimu 

Mwighanji 3 1 10 

Ngimu  0 4 10 

Pohama  0 7 11 

TOTAL 109 212 258 

This categorization is considered in the eligibility criteria for both compensation options and 
livelihood restoration as is appropriate and commensurate to their loss of physical and 
economic assets. This approach is a precautionary approach and provides a further safety 
net for PAHs. It is expected that the Project will also benefit from lessons learned from the 
process followed in the PAs. 

This categorization then triggers additional efforts to be made with regard to these PAHs 
during the next stages of RAP implementation. During the entitlement briefing process (see 
Chapter 10) and through additional engagements with these PAHs more information on their 
specific circumstances will be gathered. This will be considered alongside their specific 
displacement impacts to confirm whether they require additional resettlement support and 
discuss with them (if relevant) support options are available. 

This process will also be used to help structure PAH’s final entitlements and compensation 
options. The livelihood strategies of these PAHs will be investigated in more detail during 
RAP implementation to ensure access to and delivery of livelihood restoration programs that 
are structured appropriately. 

The exact set of activities that will be provided to each confirmed vulnerable individual and 
household will be assessed on a case by case basis and will therefore vary according to 
their specific needs. 

It may be confirmed during further engagement with these PAHs that these vulnerability 
factors (or criteria) from Section 9.4 above on which their vulnerability has been based may 
not affect their resilience to restore livelihoods, and the impacts experienced by them as a 
result of the Project’s land acquisition will not necessarily be disproportionate. 

9.7 Specific Vulnerabilities 

9.7.1 Vulnerability Assessment of Women 

The Tanzanian legal framework establishes land rights for women in the following pieces of 
legislation: 

 Village Land Act of 1999: “The right of every woman to acquire, hold, use and deal 
with land shall to the same extent and subject to the same restrictions be treated as 
a right of any man” (Part II 3(2)); and  

 Law of Marriage Act of 1971 as amended by Act 23 / 73, Act 15 / 80 and Act 9 / 96: 
“…married women have the right to acquire, hold and dispose of property, movable 
or immovable, during the course of the marriage, and the right to distribution of 
property earned jointly when the relationship is dissolved. Property and other 
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matrimonial assets that a woman has acquired individually belong to her. When 
there are two or more wives, they have equal rights and liabilities as spouses”. 

Given these legal provisions it is therefore expected that at least in most cases, it will be 
possible to ensure land rights exist for female-headed households, thus, at least ensuring 
their basic entitlements as PAHs to compensation and other entitlements. 

However, it is recognized that women’s access to resources and opportunities is often 
limited by discrimination and cultural norms whereby they commonly experience greater 
financial, work and time burdens from unpaid responsibilities such as those related to 
childcare, or household duties such as preparing food, fetching water and firewood etc. In 
addition, women who are tied to their domestic duties are frequently less able to leave their 
house or land to find alternative livelihoods. 

Where a woman is also the household head, her responsibilities increase further and, given 
traditional village and cultural structures, she and her family may be marginalized or 
excluded from village decision making as well as from engagement structures with which the 
Project and other organizations interact. Instead, women are more likely to rely on informal 
networks of support, such as neighbors or relatives that may be disrupted by the 
resettlement process. 

Lastly, the payment of cash compensation can leave women and children in a vulnerable 
state, and even homeless, should the compensation not be utilized for its intended purpose 
i.e. the construction of a new house.  

Women in general, while not identified as a vulnerable group, are the focus of specific, 
targeted engagement measures, and some specific mitigations, to ensure they receive 
equitable benefits that may be necessary from the resettlement program. This is the basis 
for the inclusion of female-headed households as one of the criteria. 

There is a total of 138 female headed households that will be impacted by Project pipeline 
and AGI in Singida Region, however; a female headed household does not automatically 
indicate vulnerability. Female headed PAHs will be considered on a case by case basis to 
determine whether this factor affects their ability to cope with the displacement impacts on 
them and their ability to restore livelihoods.  

In addition, the Comprehensive Food Security and Vulnerability Analysis205 shows that 
female-headed households who have one or more additional vulnerabilities, are more likely 
to be food insecure and vulnerable. Particular attention will, therefore, be given to female-
headed households that will lose more than an acre equivalent (AE)206 of agricultural land 
and are identified as vulnerable (refer to Table 9-3). They will need to be monitored closely 

 

205 United Republic of Tanzania 2009 / 10 Comprehensive Food Security and Vulnerability Analysis (CFSVA). 
206 An Acre Equivalent (AE) which takes into account the productivity of the land in the district and the average 

number of household members for households in the district 
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to ensure they have access to sufficient food. Additional assistance may also be required for 
them to re-establish livelihood activities. 

Table 9-3: Female Headed Households Identified across the Singida Region 

District Iramba Mkalama Singida 

Female headed household (≤60 years). 41 7 47 

Female headed household (>60 years) 10 2 31 

Female-headed household, and one or more disabled household members. 6 0 8 

Female-headed household, losing >AE of agricultural land.  25 1 19 

9.7.2 Vulnerability Assessment of Elderly Households 

Elderly households may become vulnerable for a number of reasons: 

 Poverty, or lack of cash income to support their day to day subsistence 
requirements; 

 Physical or mental impairments may make it difficult for them to care for themselves; 

 Sickness may make it difficult for elderly households to tend to their fields that 
provide either cash crops or subsistence food; 

 The elderly may be less socially integrated and need to rely heavily on the day to 
day support of children, relatives or neighbors;  

 Lack of access to transportation may be an issue, for example to enable access to 
alternative livelihood sites or village services (shops, banks, government agencies, 
etc.), especially if household members are unable to walk long distances; and 

 Household decisions may be made on their behalf by relatives and children without 
their consent; including relocating the elders to the children’s homes, having power 
of attorney on the financials of the elderly PAP and possibly mismanaging the 
compensation they receive. 

Any of these factors may make it difficult for an elderly individual or household to adapt to 
significant change to their asset base and the structure of their livelihood / s.  

For the purposes of identification of vulnerability in this RAP, an elderly household has been 
defined as one where the household head is older than 60. 

Households with an elderly head (especially if female) are at higher risk and will be 
considered on a case by case basis to determine whether this affects the PAP’s ability to 
cope with the displacement impacts on them and their resilience to restore livelihoods. Table 
9-4 shows the elderly head of household for the three vulnerability categories across the 
Singida Region. 
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Table 9-4: Elderly Headed households Identified across the Singida Region 

District Iramba Mkalama Singida 

Household head 60 years or older 74 21 182 

Household head 60 years or older, and disabled household member 2 3 19 

Household head 60 years or older, and farming is main livelihood, and 
remaining land after land loss is ≤ 2.5 acres 

10 8 42 

Household head 60 years or older, and disabled household member, and 
farming is main livelihood, and remaining land after land loss is ≤ 2.5 acres 

1 1 1 

 

Figure 9-1: Focus Group Discussion with Elders in Masagi Village, Mtoa Ward 

9.7.3 Households Inclusive of Disabled Family Members 

Chronic, frequent illness or disabilities among household members threatens livelihood 
security, reduces income and mobility, and increases the required expenditure on health. 
Households with persons with disabilities or chronic illnesses are likely to be more 
vulnerable than households that do not have these characteristics. 

During the socio-economic survey, a significant number of households with one or more 
disabled household members were identified. Impaired lack of physical mobility accounts for 
more than half of all reported instances of disability. However, it is possible that the concept 
of impaired physical mobility may have been misunderstood (e.g. a child younger than 
normal walking age) or its incidence over-reported, and this will need to be verified as part of 
implementation (refer to Section 9.10) on a case by case basis as households are offered 
participation in appropriate livelihoods restoration or social programs.  

For the purposes of resettlement activities, a household has been defined as vulnerable if 
one or more members under the age of 60 suffer from a disability or chronic illness. 
However, as mentioned each PAP’s individual circumstances will be considered during 
implementation to ensure appropriate categorization has been allocated.  
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9.7.4 Potentially Vulnerable Ethnic Groups  

Membership of a vulnerable ethnic group or self-identification as an indigenous person was 
not included in the vulnerability criteria employed in Section 9.4. This exclusion is motivated 
by the fact that, based on available evidence, indigenous status does not automatically 
translate into household vulnerability despite the potential for vulnerability. Conversely, 
vulnerability is not the sole criteria for recognizing a group as indigenous. As discussed in 
Chapter 5, many vulnerable ethnic groups in Tanzania have abandoned their traditional 
ways of life and have to a large extent been assimilated into mainstream culture. This 
conclusion is supported by the fact that in Mkalama, the Barabaig used to be hunters and 
gatherers but have since diversified their livelihoods and are now agro-pastoralists. 

Data from the socio-economic surveys indicate there is one (1) PAH, located in Milade 
Village, from the Barabaig ethnic group who may self-identify as indigenous. This PAH’s 
potential vulnerability, as per the categories detailed in Section 9.5, is detailed in Table 9-5.  

Table 9-5: Number of Vulnerable Ethnic Group PAHs per Vulnerability Category 

District 
Category 1 Category 2 Category 3 

VEG PAHs VEG PAHs VEG PAHs 

Iramba 0 0 0 

Mkalama 0 1 0 

Singida 0 0 0 

Total  0 1 0 

In addition to differences in the socio-economic and demographic indicators utilized in the 
analysis above, a number of contextual factors may render these groups more vulnerable than 
other communities to the impacts associated with Project-related land acquisition and 
displacement 207: 

 The Government of Tanzania has stated that all people of African descent are 
indigenous and therefore that recognition of the rights of indigenous peoples is not 
relevant; 

 Displacement of large numbers of pastoralists and other groups with traditional land-
based livelihoods has been a frequent occurrence in many parts of Tanzania in the 
past; 

 Hunter-gatherer groups such as the Barabaig face increasing encroachment onto 
their land by agro-pastoralists, commercial farming ventures and wildlife reserves; 

 Climate change adds a range of challenges to the situation of pastoralists, hunter-
gatherers and other groups with traditional land-based livelihoods. Their strategy of 
flexible tracking of resources is well-adapted to short-term climate variability, but 

 

207  African Commission on Human and Peoples’ Rights (2104). Report of the African Commission’s Working 
Group on Indigenous Populations / Communities: Research and Information Visit to the Republic of Tanzania, 
21st January – 6th February 2013. URL: https://www.iwgia.org/images/publications/0719_TANZANIA-
ENGELSK.pdf 
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such adaptive strategies of pastoralists and other groups with traditional land-based 
livelihoods may be blocked by restrictions on mobility imposed by competing land 
uses; 

 Although official education statistics are not disaggregated by ethnicity, there is 
evidence that school attendance among Vulnerable Ethnic Groups is lower and the 
drop-out rates higher than among other Tanzanians. The reasons for non-attendance 
and dropping out include distances to schools, the proximity of wildlife (which poses 
a safety risk for children walking to school), collusion between education officials and 
parents to keep children out of school, and a curriculum that is at variance with the 
interests of such groups; and 

 Lack of access to productive resources and services have also been detrimental to 
pastoralism and other traditional land-based livelihoods since it has resulted in poor 
conditions of living, low incomes, poor health and low literacy. 

While the potential vulnerability of PAH from Vulnerable Ethnic Groups is an important 
consideration in determining the type of additional targeted support measures that may be 
required, it is recognized that additional support measures and engagement are required to 
respect the rights of all PAH from Vulnerable Ethnic Groups to ensure that they are able to 
effectively restore their livelihoods to pre-displacement levels.  Additional support measures 
for Vulnerable Ethnic Groups will be agreed upon with the specific groups prior to any 
displacement or impact. Such additional support measures are described in more detail in 
Section 9.10. 

9.8 Livelihood Restoration Strategies for Vulnerable 
Households 

The majority of households within the Singida Region rely on their land for both household 
subsistence and cash income (see Chapter 5). Household support which is derived from a 
single source is more vulnerable to shock, including those that may be as a result of 
participation in a resettlement process. 

Additional assistance will be provided to PAPs that are identified as vulnerable and lose >AE 
but <AFS. As per the Livelihood Restoration Plan (Chapter 8), these vulnerable households 
will have access to individual level livelihood restoration program(s) as appropriate to their 
relevant vulnerability factors. Assistance will include access to programs that will be 
designed to address individual circumstances such as: 

 Crop improvement programs; 

 Livestock improvement programs, especially poultry which can be farmed intensively 
in a smaller area and produce greater returns; and 

 Non-land-based programs, such as enterprise and skill development. 

(See Chapter 8 for more details). 
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Figure 9-2: Livelihood Strategies for Vulnerable People will Include Crop Improvement 
Programs 

One reason vulnerability can arise is through the failure of crop production for a season (or 
two) post-displacement (due to climatic and other natural shocks). In addition, sometimes it 
may be that alternative land identified for agricultural activities / livestock does not have the 
carrying capacity of the land that was lost and / or PAPs need additional support to practice 
alternative farming practices to utilize alternative land better. The same applies to a lack of 
access to alternative areas to source firewood, building materials (thatch) and medicinal 
plants. The RAP has identified the following measures to prevent PAPs from emerging as 
vulnerable due to impacts on livelihoods post-displacement: 

 Support and capacity building in improved methods of land, preparation, and crop 
and livestock production; 

 Training to help PAPs manage their finances / cash received during compensation; 
and 

 Assistance to vulnerable PAHs where they are unable to re-establish their croplands 
due to limited access to labor. 

The Project will also undertake ongoing monitoring and evaluation to ensure any emerging 
vulnerability issues are picked up and actioned appropriately. 

While every effort has been made in the Livelihood Restoration Program (Chapter 8) and in 
the eligibility criteria (Chapter 6) to ensure that PAPs are resettled in a way that at a 
minimum re-establishes their current level of livelihoods and in the case of vulnerable PAHs 
provides for additional assistance, a few PAP households may emerge as vulnerable after 
resettlement for a variety of reasons, not within the Projects control. Therefore, all PAPs will 
be monitored carefully to identify any emerging vulnerability issues. 
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9.9 Engagement Processes for Vulnerable Groups 
A key element of supporting vulnerable groups is ensuring that they have access to 
engagement processes so that:  

 They are provided with sufficient information about the Project, including the 
potential impacts and opportunities relevant to them;  

 They can respond and provide feedback to help shape processes and activities in 
which they are involved;  

 The development process fosters full respect for human rights, dignity, aspirations, 
culture, and natural resource-based livelihoods; and 

 An ongoing relationship based on informed consultation and participation is 
established, ensuring free, prior and informed consent where required.  

9.9.1 Engagement with Women 

The Project aims to facilitate meaningful engagement and access to information by 
vulnerable groups, including women. 

In the case of women additional opportunities have been and will be provided to receive 
information and raise concerns / ask questions about what they consider to be a safe 
environment. Methods used to date have included:  

 Individual or small group women-only discussions to allow participants time and 
space to share their views; and 

 Intra-household meetings, including male and female household members. 

During RAP planning, specific focus was made to encourage the involvement of spouses 
(many of which are women): 

 During the community sensitization for the land surveys to inform landholders of their 
need to be present during the surveys they were informed to be accompanied by 
their spouses; 

 During land delineation, and the asset inventory and socio-economic household 
surveys, spouses were encouraged to be present as far as possible and, if 
necessary, surveys were delayed until the particular spouse was present; and 

 During the disclosure of compensation schedules, PAPs were given individual and 
private access to their compensation schedules, entitlements, and amounts. PAPs 
signed an acknowledgment letter to confirm that they had seen their individual 
schedule. Spouses were encouraged to be present during this disclosure and time 
was allowed for them to finish any activities they were busy with to give them the 
opportunity to attend. 
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Care has been and will be taken to prevent division between male and female partners, to 
respect cultural sensitivities and not appear to support a view that men should not partake in 
livelihoods and family support activities. 

Going forward, appropriate methods to engage with women will continue to be utilized. In 
addition, PAPs will be informed that spouses should be present for the entitlement briefings 
and that Compensation Agreements will be structured to include a spousal consent form. 
Where appropriate, the Project will seek joint bank accounts for PAPs, to enable spouses’ 
access to compensation. Spouses will have access to the LRP. 

9.9.2 Engagement with Vulnerable Ethnic Groups 

Targeted measures have also been implemented to ensure adequate, equitable and 
culturally appropriate engagement with vulnerable ethnic groups who may self-identify as 
indigenous people (who may potentially be vulnerable to specific Project-related 
displacement impacts). These measures have included: 

 In PACs where Kiswahili is not universally understood, resettlement stakeholder 
engagement teams have included persons who speak the relevant local languages. 
In general, however, PACs and PAPs preferred to identify their own translators – 
usually local leaders or family members whom they trusted; 

 During the survey sensitization process, suitable persons from communities hosting 
vulnerable ethnic groups were sometimes appointed to assist the stakeholder 
engagement teams and facilitate a point of entry for the teams into IP communities. 
These persons would be briefed about the Project, the sensitization process and his / 
her role as a member of the stakeholder engagement team; 

 Engagement with communities hosting Vulnerable Ethnic Groups was always 
preceded by engagement with local PAC leaders to request their support, approval 
and assistance in engagement with the communities. This prior engagement with 
community leaders demonstrated respect for the status of Vulnerable Ethnic 
Groups.community leadership; and 

 In recognition of the fact that, in pastoralist communities, mornings are often devoted 
to tending livestock, meetings in such communities were arranged for later in the day 
(after noon or in the evening). 
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9.10 Implementation Support for Vulnerable Groups 
Different individuals and households will need different levels of support and assistance 
during resettlement implementation dependent on their specific area of vulnerability. 

Specific initiatives to protect and support vulnerable groups which may be considered 
include: 

 Ensuring compensation agreements contain a spousal consent; 

 Identifying ways to help reduce women’s workload and improve family services such 
as improved access to water and basic services; 

 Improving financial stability through a money management program, e.g. by 
supporting credit groups, providing skills training, supporting access to markets; 

 Supporting education development, particularly numeracy and literacy, financial 
management and planning; 

 Strengthening the participation of vulnerable groups in decision making processes 
by providing support such as training, access, and safe conditions to encourage 
participation; 

 Promoting equal opportunities for employment on the Project by ensuring that 
employment opportunities are advertised and open to all groups; 

 Consider the needs of vulnerable individuals and groups where possible during site 
selection for replacement housing / replacement land such as access to facilities, 
services, transport etc.;  

 Assisting vulnerable groups and individuals in dismantling and moving assets; 

 Providing support (not just monetary compensation) to vulnerable groups where the 
re-building of structures is required; and 

 Ensuring vulnerable individuals have priority access to LRPs. 

9.11 Implementation and Responsibilities 
The VPP will be implemented in parallel to the wider RAP implementation and conclude only 
when the livelihoods of vulnerable people have been restored to at least pre-Project levels 
(as determined by a completion audit) The VPP may be updated during the RAP 
implementation program. 

All activities to support vulnerable groups are documented and tracked within the Register of 
Vulnerable Individuals and Households. Tracking activities may include: 

 Ongoing engagement with the Village Development Committee (VDC) (where 
operational) as part of the monitoring of vulnerable households; 

 Engagement with authorized spokespersons for vulnerable ethnic groups at village 
or ward level; 
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 Identifying and recording information about vulnerable individuals and households in 
the Register of Vulnerable Individuals and Households; 

 Monitoring all measures developed to support vulnerable individuals and households 
through the compensation process and livelihoods restoration activities; and 

 Monitoring livelihood restoration. 

The stakeholder engagement teams will be responsible for ensuring that additional 
engagement methods are used to facilitate the participation of vulnerable groups. 

The Project social investment team will be responsible for managing the participation of 
vulnerable individuals in appropriate social investment projects. 

Responsibility for coordinating and monitoring the status of vulnerable people and the 
associated support activities falls within the scope of the Livelihood’s Restoration 
Implementation Team with an independent bi-annual review. 
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10 CONSULTATION AND DISCLOSURE 

10.1 Introduction 
Stakeholder consultation forms an integral part of the RAP planning process and will also be 
central during disclosure and implementation of the land acquisition and resettlement 
process. 

It provides opportunities for affected and / or interested stakeholders to offer input into the 
RAP process and could help shape priorities, processes and outcomes, not only during 
planning but also during the implementation stage. 

This chapter summarizes: 

 Project engagement principles and objectives of engagement; 

 Identification of stakeholders; 

 Engagement structures; 

 Engagement methods applicable to the RAP planning stage; 

 E support and measures adopted for specific stakeholder groups; 

 Consultation activities during the RAP planning phase, including the disclosure of the 
RPF and the plan for the Singida RAP disclosure; and 

 The Project Grievance Management procedure and findings during the RAP planning 
phase. 

10.2 Engagement Principles and Objectives 
The Project is committed to openness, dialogue and engagement as it views long term, 
transparent relationships with stakeholders across all levels as essential to its success. 

In its Stakeholder Engagement Plan208, the Project outlines ten (10) stakeholder 
engagement principles that guide its engagement activities. These principles have been 
developed based on GIIP, national regulations and partner company guidelines. They are 
summarized in Table 10-1 below. The Project stakeholder engagement objectives are 
presented in Table 10-2. 

 

208 EACOP Stakeholder Engagement Plan. Document Number TZ-MID-60-0120-200299. 
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Figure 10-1: Ntondo Village, Msisi Ward, Singida, Focus Group Discussion 

Table 10-1: EACOP’s Stakeholder Engagement Principles 

No. Principle Definition 

1 
Open and 
Transparent 

Information relevant to project activities will be as accessible and transparent as 
possible, providing stakeholders with a comprehensive understanding of Project 
activities and how they are or may be affected by them.  

2 
Listening and 
Dialogue 

Stakeholders will be invited and encouraged to actively engage with the Project. 
Stakeholders will be listened to, their questions and concerns taken seriously, and 
responses provided in a timely manner. 

3 Empowering 
Engagement should ensure stakeholders have an opportunity to share their 
perspectives. This will include informing them of what they can expect in terms of 
feedback and responses to their inputs. 

4 Proactive The engagement process will provide information in advance of Project related activities. 

5 
Impact 
Focused 

Engagement with communities affected by the Project will be, whenever possible, 
focused around the potential and actual negative Project impacts and mitigation 
measures that may concern them. 

6 Safe 
Steps will be taken by the Project towards ensuring stakeholder engagement is free from 
manipulation, interference, coercion or intimidation and that participation in any form of 
engagement will be safe and without risk or fear for retaliation. 

7 Effective 
Information and forms of engagement will be acceptable to and effective for the 
stakeholder for whose use they were intended and will be accessible, legitimate and 
transparent.  

8 Appropriate 
Different forms of engagement may be required for different kinds of stakeholders and 
different purposes. Information provided to stakeholders will be provided in formats 
appropriate and accessible to the stakeholder concerned. 

9 
Equal and 
Human Rights 
Respectful 

Everyone, without discrimination, will be afforded the right to participate on equal terms. 

10 
Gender and 
Culture 
Sensitive 

Engagement approach will include the need for and use of any special measures to 
ensure that marginalized or vulnerable individuals and groups are inclusively engaged. 
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Table 10-2: Project Stakeholder Engagement Objectives 

The Project’s objectives for meaningful stakeholder engagement are to: 

 Ensure that local stakeholders are informed as early as possible about Project activities; 

 Build trust and broader community support for future operations, including understanding and monitoring 
the way that impacts are being managed and international standards are being applied; 

 Ensure that engagement is undertaken in a coordinated fashion using the same principles, standards, 
messages, etc.; 

 Gain access to civil society expertise, skills or resources to assist with, for example, social investment, 
livelihood restoration project development and implementation, achieving local content targets and 
implementing the Voluntary Principles on Security and Human Rights (VPSHR); 

 Facilitate the creation of partnerships to the mutual benefit of the Project and stakeholders including Civil 
Society Organizations (CSOs) and enhance reputation; 

 Identify opportunities and risks related to activities early in order to intervene and avoid escalation in the 
case of risks;  

 Ensure that stakeholder queries are handled in time through continuous engagements and 

 Identify and address potential human rights impacts and respect the rights to information and consultation 
of affected stakeholders. 

10.3 Stakeholder Identification 
EACOP’s Stakeholder Engagement Plan defines stakeholders as:  

“…persons or groups external to the core operations of the Project who may be affected by 
the Project or have an interest in it or may have influence over it. This may include 
individuals, businesses, communities and local government authorities, local non - 
governmental and other institutions. Local communities potentially impacted by the Project 
and their local and traditional authorities are regarded as key stakeholders”. 

The Project has identified the relevant stakeholders that fall within these categories. Details 
of these can be found in Appendix C as the following: 

 Key national level GoT stakeholders (Appendix C, Table C-1); 

 Key regional and district GoT stakeholders (Appendix C, Table C-2); 

 Key village level stakeholders (Appendix C, Table C-3); 

 International and national NGOs (with focus on land and livelihoods matters) 
(Appendix C, Table C-4); and 

 CSOs, CBOs and NGOs active in the region (with focus on land and livelihoods 
matters) (Appendix C, Table C-5). 

10.3.1 Affected Stakeholders 

Project Affected Persons  



Resettlement Action Plan for the Singida Region 

 

East African Crude Oil Pipeline, Tanzanian Section 

Chapter 10   

 

September 2020b   248 

This group is directly affected by land acquisition, will experience physical and / or economic 
displacement and has therefore been prioritized for engagement by the Project. This group 
may include individuals, households and villages with affected village land who have been 
identified and recorded within the detailed surveys and valuation activities undertaken to 
date. These affected groups are described further in Chapter 5. Project-related impacts on 
this group may include: 

 Physical displacement due to loss of dwelling structures; 

 Economic displacement due to loss of land / access to land; 

 Economic impact due to loss of access to other land that form part of their livelihood 
strategies (e.g. forests, grazing areas, fishing ponds, village land or land traditionally 
used by vulnerable ethnic groups);  

 Impact on community relations due to changes in access to existing social structures; 
and 

 Other social, cultural or human rights impacts that could be affected by the 
resettlement process. 

Their interest in this process therefore includes: 

 Having meaningful engagement with the Project throughout the resettlement 
process to ensure access to information and dialogue around impacts;  

 Project impact on PAPs’ land and structures; validity of verification; compensation 
rates and processes; and replacement of assets; 

 Livelihood restoration options and assistance during the resettlement process; 

 Construction timelines and activities and measures to mitigate the impacts of 
temporary access restrictions during construction as per Section 5.9 (temporary 
impacts); 

 Employment opportunities; and 

 Benefits to local communities. 

Project Affected Communities  

PACs include the PAHs village of residence and the community the PAHs may be moved to, 
i.e. the host community if relevant. The intention is to move PAHs within the ward / village 
boundaries. These communities are described further in Chapter 5. Project-related impacts 
on this group may include: 

 Physical splintering (e.g. community divided in two (2) by an access road);  

 Social disintegration / conflict (e.g. new residents are not welcomed when they move 
between villages), which is expected to be an unlikely occurrence, given the Project's 
intention to move PAHs within ward / village boundaries; 
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 Economic impact due to loss of access to other land which form part of their 
livelihood strategies (e.g. forests, grazing areas, fishing ponds, village land or land 
traditionally used by vulnerable ethnic groups);  

Their interest in this process therefore includes: 

 Project progress including construction timelines and activities and measures to 
mitigate the impacts of temporary access restrictions during construction; 

 Resettlement process including location of replacement land and replacement 
houses; 

 Employment opportunities; and 

 Benefits to local communities. 

10.3.2 Interested Stakeholders 

Interested stakeholders are defined as those groups who may not be directly affected by the 
land acquisition displacement impacts but who, by their position, knowledge and / or 
experience, are able to influence the outcome of the Project. 

The main categories of interested stakeholders relevant to the RAP process for this Project 
are discussed below. 

The Government of Tanzania 

The GoT, along with the GoU, is a partner in the Project. Engagement activities between 
PPT and the GoT are wide-ranging, across the national, regional, district and ward levels 
and across a range of technical areas, including resettlement. 

As described in the RPF, land matters are the responsibility of MLHHSD, in collaboration 
with local authorities. The ME is the lead ministry managing development and delivery of the 
Project. The Project requires cooperation from a wide range of government organizations at 
national, regional, district, and ward levels, and also from village level authorities. These 
stakeholders play key roles in land acquisition, compensation and resettlement. 

Such roles are documented in the RPF and summarized in Appendix C: Tables C-1 and C-2. 

Civil Society Organizations including Non-Governmental Organizations and other 
Community Based Organizations  

NGOs and CBOs are a diverse stakeholder group that, collectively, can play an important 
role in resettlement planning and implementation for projects such as the EACOP. 

They can act as an independent third party to facilitate community engagement with the 
Project; particularly at key points in the Project schedule, such as during payment of 
compensation. They can also contribute, as implementation partners, to livelihood 
restoration activities and potentially other parts of the RAP. The list provided in Appendix C 
will be updated on an ongoing basis. 

International Financial Institutions 
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Financing for the Project is being sought from IFIs and as described in Chapter 3 and the 
RPF. The Project is being implemented to relevant IFI standards. 

Of particular relevance for this section are the applicable engagement requirements of the 
IFC’s PS1 Assessment and Management of Environmental and Social Risks, PS5 Land 
Acquisition and Involuntary Resettlement and IFC PS 7 on Indigenous Peoples. 

10.4 Project Engagement Structures 
The Project stakeholder engagement, particularly at the local level, is designed and 
undertaken by Project engagement teams, in consultation with key GoT and community 
stakeholders. These teams use a variety of structures and processes to ensure accurate and 
effective communication is tailored to the needs of different stakeholder groups. 

There is one (1) key group and three (3) key teams relevant to Project RAP planning 
engagement. These are: 

 The LARWG (Combination of GoT and Project representatives); 

 The Project Stakeholder Engagement team (EACOP); 

 The Project RAP Planning and Implementation teams (EACOP); and 

 The RAP Planning Consultant team (DWC). 

All activities are guided by EACOP’s central Stakeholder Engagement Plan and coordinated 
in alignment with this. 

10.4.1 Land Acquisition and Resettlement Working Group  

The LARWG is a committee comprising EACOP and GoT technical representatives. 

It was established in March 2018, during the early stages of the EACOP resettlement 
planning process and meets regularly to receive updates on the land acquisition and 
resettlement process, discuss issues and provide input into planning and implementation. 

It is chaired by the ME’s Project country coordinator. The EACOP Project team provides 
secretariat support together with the LARWG representative from TPDC. 

Core LARWG members are the ME, TPDC, TPA, MLHHSD and the EACOP Project. Other 
relevant government agencies attend meetings where required. These include: TANROADS, 
TARURA, TAWA / Tanzania National Parks Authority (TANAPA), TFS; Water Basin 
Authority, TANESCO; TTCL and the TRC. 

Broadly, the LARWG’s responsibilities are to: 

 Review the progress of planning and implementation of the land acquisition and 
resettlement process; 

 Identify arising issues and the process that require discussion between the Project 
and the GoT in order to advance the land acquisition process; 



Resettlement Action Plan for the Singida Region 

 

East African Crude Oil Pipeline, Tanzanian Section 

Chapter 10   

 

September 2020b   251 

 Identify risks to the Project schedule and land access requirements, and seek 
solutions to drive the process;  

 Advise on resolving any disputes, complaints and concerns related to resettlement 
and compensation raised by communities / individuals as needed; and 

 Update the Steering Committee, Project and GoT on the Project’s land acquisition 
progress and status. 

10.4.2 Project Stakeholder Engagement Teams 

During the preconstruction period and prior to delay of certain Project activities, the 
Stakeholder Engagement and Social Studies Coordinator based in Dar es Salaam, led the 
EACOP Project Stakeholder Engagement team has two (2) Stakeholder Engagement 
Coordinators based in Dar es Salaam and 24 Community Relations Coordinators (CRCs) 
and Community Liaison Officers (CLOs), across the pipeline route. Each CRC / CLO pair is 
responsible for between two (2) and five (5) districts. 

One (1) team have been and will be active in the Singida Region. Dedicated CLOs were and 
will be recruited to support the land acquisition process and other RAP implementation 
activities.  

The team reports to the EACOP Stakeholder Engagement and Social Studies Manager . 

10.4.3 Project RAP Planning and Implementation Teams 

Two (2) teams lead land acquisition and resettlement activities based in Dar es Salaam with 
regular travel to site. The teams work in close coordination with the EACOP Stakeholder 
Engagement team as well as the RAP Planning Consultant team, which is responsible for 
resettlement planning related engagement. 

The teams report to the EACOP Land and Social Manager.  

10.4.4 RAP Planning Consultant Stakeholder Engagement Team 

During the resettlement planning activities, the RAP Planning Consultant deployed four (4) 
groups focusing on Project stakeholder engagement, collectively referred to as the RAP 
Planning Consultant Stakeholder Engagement team. These were the: 

 Stakeholder Engagement team that formed part of the survey team referred to in 
Section 4.3.2; 

 Stakeholder Engagement team that formed part of the valuation team referred to in 
Section 4.3.3; 

 Stakeholder Engagement team that formed part of the disclosure team referred to in 
Section 4.3.3; and 

 A team of social specialists and assistants (the SELI team) referred to in Section 
4.3.5. 
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The Stakeholder Engagement team that formed part of the survey teams supported the field-
based sensitization meetings, land delineation, asset valuation and socio - economic 
surveys (described in Chapter 4) and comprised 27 stakeholder engagement personnel that 
supported related engagement activities across the Project. 

Each survey team included a Stakeholder Engagement team with a: 

 Stakeholder Engagement Coordinator; 

 Stakeholder Engagement Lead; and 

 Stakeholder Engagement Assistant Facilitator. 

There were two (2) teams surveying Singida therefore a total of six (6) field-based 
engagement resources supported the survey activities. 

Dedicated engagement resources also formed part of the valuation and disclosure teams 
that completed the validation and disclosure activities  with two (2) engagement resources 
per team. 

In addition, the SELI team conducted a range of interviews, discussions and meetings, 
individual and group based, with PAPs and non-PAPs to inform the livelihood restoration 
planning. 

These engagement activities were undertaken in consultation with the Project CRCs / CLOs. 

The primary responsibilities of the RAP Planning Consultant’s Stakeholder Engagement 
team were to: 

 Liaise with the Project CRCs / CLOs to arrange and conduct meetings at district, 
ward and village level such as sensitization, verification, disclosure and focus group 
meetings; 

 Ensure PAPs are informed and understand the land acquisition process, the 
displacement impacts on their households and their rights to compensation; 

 Ensure engagement methods are adapted to the PAPs and that any identified 
vulnerable PAPs receive additional engagement as necessary; 

 Ensure that women participate during the land acquisition process including being 
present during land delineation, surveys and initial disclosure; 

 Maintain clear and concise engagement records particularly in the case of vulnerable 
groups and transfer these to the EACOP Project team for their follow up; and 

 Assist in receiving, recording and addressing resettlement and land related 
grievances in accordance with the Project’s Grievance Management procedure. This 
included the use of Project Grievance Books to register grievances, ongoing 
engagement with the Project Stakeholder Engagement team to inform them of 
grievances raised in relation to the RAP planning activities, and implementation of 
actions, in consultation with the Project, to address these. 
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10.5 Engagement Methods 
Not all stakeholder groups require the same type or depth of information and therefore the 
Project has used a range of engagement strategies, methods and frequency for specific 
stakeholder groups, dependent on the objective of the engagement activities. 

10.5.1 Language of Engagement 

The official languages in Tanzania are Kiswahili and English. Engagement materials for the 
Project were developed and are usually shared in both Kiswahili and English. Where the 
understanding of Kiswahili and English is limited, the Project will endeavor to make 
information available in the preferred language and / or to have interpreters available. Where 
there are groups who speak minority languages, and who do not sufficiently understand the 
Kiswahili language or cannot respond and ask questions in Kiswahili, resettlement related 
stakeholder engagement teams include persons who speak the relevant languages, and are 
familiar with the cultural context and protocol. 

Translations were required especially where women were present, with males generally 
conversant in Kiswahili. In general, PACs and PAPs preferred to identify their own 
translators, usually the local leaders or family members they trusted. Thus the teams 
enlisted the assistance of local leaders / community members to assist with translations 
when PACs and PAPs did not identify their own translators 

10.5.2 Community Engagement Materials 

Supporting materials have been developed to support resettlement related engagement 
activities, particularly with community stakeholders. Examples of engagement materials 
developed include presentations; storyboards; and frequently asked questions (FAQs). 

These engagement materials have been updated on an ongoing basis to address additional 
questions identified through analysis of engagement records, review of grievances 
submitted, and feedback from the RAP Planning Consultant and Project Stakeholder 
Engagement teams. 

EACOP Project communications materials in Kiswahili have been extensively used during 
resettlement engagement activities, including the Projects general presentation flyer, 
Grievance Management procedure flyer and FAQs booklet. The Grievance Management 
procedure flyer is available in Maasai 

10.5.3 Engagement Methods 

Various engagement methods have been used to support resettlement related engagement. 
These have included: 

 LARWG meetings and other GoT meetings / meetings with specific government 
departments; 

 Quarterly regional meetings;  

 Community meetings / meetings with specific groups; 
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 Group meetings / interviews with NGOs; 

 FGDs / small group meetings with minority groups/ vulnerable ethnic groups; 

 Formal one-on-one discussions with PAHs / PAPs; and 

 Display / provision of printed information.  

All consultations were arranged using the accepted governance structures in place in the 
Singida Region. RAP consultation was not specifically aimed at achieving FPIC but was 
designed and implemented in such a way that it prepares for eventual FPIC. The Project has 
only identified 1 PAH from a vulnerable ethnic group in Singida Region.  

The Project will undertake additional consultation and engagement with the vulnerable ethnic 
groups in the relevant regions to assess the potential impacts on the rights of these groups 
and to develop any additional mitigation measures required to meet the Project’s 
commitments to international standards and good practices related to FPIC. 

A summary of engagement methods, their application, tools / materials and process is 
provided in Table 10-3. 

Table 10-3: Summary of RAP Engagement Methods and Information Dissemination Tools 

No Method Application Tools / Materials Deliverables 

1 
Meetings with the 
LARWG. 

Meetings to discuss 
progress, plans, 
challenges and issues 
related to the RAP. 

Presentations 
Technical 
information 
documents / 
summaries 
Instruction letters. 

Agendas 
Attendance registers 
Meeting invitations 
Meeting notes. 

2 

Government meetings 
/ meetings with 
specific government 
departments. 

Government meetings 
have been used to 
provide information and 
to consult. At district 
level, Project team 
members new to the 
district have been 
introduced. 

Posters 
Presentations 
Flyers / brochures 
FAQs 
Maps 
Storyboards. 

Agendas 
Attendance registers 
Meeting invitations 
Meeting notes. 

3 
Community meetings / 
meetings with specific 
groups. 

Community meetings 
have been used to 
provide information and 
to consult regarding 
processes such as 
valuation methods. 

Posters 
Presentations 
Flyers / brochures 
FAQs 
Maps 
Storyboards. 

Agendas 
Attendance registers 
Meeting invitations 
Meeting notes. 

4 
Group meetings / 
interviews with NGOs / 
CSOs. 

Discuss issues / 
livelihood restoration. 

Technical 
information 
documents / 
summaries. 

Agendas 
Attendance registers 
Meeting invitations 
Meeting notes. 
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No Method Application Tools / Materials Deliverables 

5 

FGDs / small group 
meetings for minority / 
vulnerable / unique 
stakeholder groups. 

Focus group meetings 
have been used to 
discuss specific issues 
such as valuation 
methods, livelihood 
restoration activities with 
specific groups of people 
and to specifically focus 
on the issues / concerns 
/ context of these groups. 

Posters 
Presentations 
Forms 
Flyers / brochures 
FAQs 
Maps  
Storyboards. 

Agendas 
Attendance registers 
Meeting invitations 
Meeting notes. 

6 
Formal one-on-one 
discussions with PAPs 
/ PAHs. 

Discussion of sensitive 
information such as 
valuation results, 
vulnerable families. 

Forms 
FAQs 
Maps 
Storyboards. 

Summary of 
discussions signed by 
parties present. 

7 Informal discussions. 
Unplanned / ad hoc 
discussions with 
individuals / groups. 

Flyers / brochures 
FAQs 
Storyboards.  

Summary of 
discussions. 

8 
Display / provision of 
printed information 

Provision of printed 
materials at information 
desks / village offices 
and to PAP / 
stakeholders. 

Forms 
Flyers / brochures  
Posters 
Maps. 

Distribution of 
materials is recorded 
to keep track of the 
type and number of 
materials and area of 
distribution. 

9 Village notice boards 
Short notices / posters 
Information sharing 
updates. 

Short information 
snaps. 

Record of distribution. 

10.6 Consultation During the Resettlement Planning 
Phase 

This section broadly describes the land acquisition and resettlement related engagement 
activities for the development of the Singida RAP. 

10.6.1 Land Acquisition and Resettlement Working Group Meetings 

LARWG meetings have been held since 29th March 2018 to guide development of the RAP 
strategy and provide input into RAP planning. A summary of LARWG meetings including 
participants and key discussion points can be found in Appendix C (Table C-6). Table 10-4 
summarizes details the number of meetings and attendees to date. 

Table 10-4: LARWG Attendees and Meetings to Date 

LARWG Meetings (March 2018-Sept 2019) 

Number of meetings held to date 24 

Number of attendees (excluding EACOP and RAP Planning Consultant attendees) 165 
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10.6.2 Government Entities and Regional Meetings 

The RAP Planning Consultant’s Stakeholder Engagement team met during the RAP 
planning stage with the regions affected by the Project and government ministries to discuss 
specific resettlement related topics. 

To date there have been six (6)  sets of meetings with the Singida Regional Government 
focusing on elements of the RPF and pipeline RAP planning. These were held in: 

 August 2018: Sensitization meeting, focusing on survey preparation; 

 September 2018: Progress, focusing on completion of surveys and the validation 
process; 

 December 2018: Land acquisition progress, focusing on the validation activities; 

 March 2019: Update on land acquisition activities including planned disclosure; 

 ; 

 July 2019: PA RAP disclosure process and update on land acquisition activities 
including planned disclosure; and 

 October 2019: Update on land acquisition activities including disclosure activities. 

Appendix C (Table C-7) contains a summary of meetings with national and regional level 
government entities prior to November 2019. 

10.6.3 Engagement at District, Ward and Village Levels 

To date, engagement has been held at district, ward and village levels, as follows: 

 Sensitization meetings at all three (3) levels to: 

- Provide information on the survey process and discuss GoT oversight and 
support during the surveys; 

- Provide notice to complete asset registration and delineation of lands; 

- Inform stakeholders of assets to be recorded and the recording mechanism; 

- Inform stakeholders of the purpose of valuation, procedures involved, duration 
of the valuation exercise, applicable compensation rates and legal rights and 
obligations of PAPs; 

- Inform landholders of their need to be present during the surveys accompanied 
by their spouses; 

- Announce and explain the cut-off date; and 

- Disclose and discuss Project’s Grievance Management procedure. 

 Survey processes (Land delineation, asset inventory and socio-economic 
household survey), involving one-on-one discussions with PAHs / PAPs. Whenever 
possible spouses have been encouraged to be present and if necessary, surveys 
have been delayed until the spouse was present. The process included: 
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- Disclosure of the specific cut-off date for each village at Village Assembly 
sensitization meetings; 

- Undertaking of a land delineation survey to map the Project-affected area and 
identify PAPs whose land and assets are in the mapped area; 

- Asset inventory to record where the type and number of assets (e.g. structures, 
land, crops, etc.) are located on land earmarked for the Project. This was then 
reflected on Valuation Form No. 3, signed by the PAP, valuer, and village 
leader (one (1) copy of the document remains with the PAP); and 

- Socio-economic household survey to assist the study team in assessing how 
the loss of land, crops and / or structural assets will affect each household and 
how livelihood restoration can be effectively implemented. 

 Public disclosure of land and assets records compiled during the survey: The 
land and assets recorded (Asset Valuation Schedule) were posted on the village 
notice board. PAPs were required to confirm the content of the asset inventory 
appearing in their Valuation Form No. 3 against this schedule, which was 
subsequently used to determine compensation. 

 Validation of land and assets: Each village was visited again  five (5) to seven (7) 
months later to (a) inform PAPs about any modification in land requirements resulting 
from the internal assessment of provisional survey findings and grievances / queries 
received to date, and (b) determine if any additional queries or grievances had been 
lodged in respect of the information that was recorded. 

 Disclosure of compensation schedules: PAPs will be given individual and private 
access to their compensation schedules, entitlements and amounts. PAPs signed an 
acknowledgment letter to confirm that they had seen their individual schedule. 
Spouses were encouraged to be present during this disclosure and time was allowed 
for them to finish any activities they had underway and attend. 

 Qualitative data was collected by the SELI team through FGDs and KIIs to 
understand the constraints, challenges and opportunities PAPs face and to develop a 
more complete understanding of the likely impacts of displacement and resettlement 
on livelihoods. This information informed the development of this RAP, as well as 
RAP planning and implementation activities more generally. 

Table C-8 and C-9 in Appendix C provides further details of these engagement activities and 
Table 10-5 and Table 10-6 provide details on the number of meetings and attendees 
excluding the Project and RAP Planning Consultant personnel that were present. 

Table 10-5: Number of Formal RAP Planning Phase Meetings 

Meeting Type 
Sensitization 

Meeting 
Validation 
Meeting 

Housing 
Meeting 

SELI 
Meeting 

Disclosure 
Related 
Meeting 

TOTAL 

Regional Level 
Meetings 

1 3 N / A N / A 2 6 
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District Level Meetings 4 4 3 20 7 38 

Ward Level Meetings 16 17 N / A 17 15 65 

Village Level Meetings 61 31 N / A 102 33 227 

TOTAL 82 55 3 139 57 336 

 

Table 10-6: Number of Attendees at Formal RAP Planning Phase Meetings 

Meeting Type 
Sensitization 

Meeting 
Validation 
Meeting 

Housing 
Meeting 

SELI 
Meeting 

Disclosure  
Related 
Meeting 

TOTAL 

Regional Level 
Attendees 

53 99 N / A N / A 69 208 

District Level Attendees 29 20 8 38 26 107 

Ward Level Attendees 267 189 N / A 190 253 899 

Village Attendees 482 279 N / A 1 432 208 1 324 

Village Assembly 
Attendees 

2,161 N / A N / A N / A 960 4 118 

TOTAL 2 992 577 8 1 660 1 516 6 656 

Table C-10 in Appendix C provides an overview of issues raised. An issues-and-comments 
register was collated during RAP planning, which will continue to be maintained during RAP 
implementation (see Chapter 11) by the Project and is part of the Project stakeholder 
engagement records. Issues raised were used to update and inform the FAQs and agenda 
items at future consultations and / or meetings. Table 10-7 provides a summary of these 
recorded questions or issues raised at ward and village level. Out of 647questions and 
issues raised 371 related to land acquisition and resettlement. 

Questions and issues related to land and resettlement from the sensitization to the validation 
/ SELI meetings (validation / SELI meetings happened in parallel) moved from concerns 
related to land rates to focus on payment on continuation of farming activities in the corridor 
after the announcement of the cut-off date and employment opportunities. The timeframes 
for the payment of compensation remained a concern throughout the planning process. 
Other concerns related to economic loss included concerns about management of cattle 
tracks, as well as access to the pipeline corridor and the other side thereof during 
construction and operation. The process of grave removal and associated compensation 
remained a concern. 

Table 10-7: Number of Issues Raised at Ward and Village Level Meetings 

Category 
Sensitization 

Meeting 
Validation 

Meeting 
SELI  

Meeting 
Disclosure 

Meeting 
TOTAL 

Land and Housing. 138 35 116 82 371 

Livelihoods (economic loss). 18 18 32 10 78 

Employment and Supply Chain. 10 4 34 1 49 

Environment and Health  
(nuisances / pollution). 

1 1 5 0 7 

Safety (transport, explosion). 2 0 10 0 12 

Social Conduct and Security. 3 7 4 2 16 
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Cultural Heritage. 12 1 10 0 23 

Social Investment Projects. 27 5 29 2 63 

Engagement and Communication. 6 7 11 2 26 

Other. 2 0 0 0 2 

Total 219 78 251 99 647 

10.7 Engaging Specific Stakeholder Groups 
In addition to the information shared in Section 10.5, the following steps were taken to 
ensure meaningful participation of all stakeholders: 

There has been a particular focus on facilitating women’s equal access to information by 
providing additional opportunities to receive information and raise concerns / ask questions 
in what they consider to be a safe environment. Care has been taken to avoid division 
between male and female partners and not appear to support a view that men should not 
partake in livelihood and family support activities. The methods included: 

- Individual or small group women only discussions, to allow participants time 
and space to share their views;  

- Intra household meetings including male and female household members; and 

- Requesting spouses to be present at compensation schedule disclosure 
meetings. The village meetings had approximately 40% females in attendance 
and 13% of PAP meetings were attended by spouses (10% male and 3% 
female) 

 Where there are groups who speak minority languages, and do not sufficiently 
understand the Kiswahili language, resettlement related stakeholder engagement 
teams have included persons who speak the relevant local languages. When 
necessary, the questions posed during ward and village level engagements were 
translated into native languages as follows: Kinyaturu (Singida and Mkalama 
Districts) and Kinyiramba and Kisukuma (Iramba District); 

 Where required, assistance has been provided to transport vulnerable persons to 
stakeholder engagement meetings, or the Project engagement teams have met with 
these persons at their place of residence for focused discussions, for example 
exploring livelihood strategies; 

 During stakeholder consultation, a standing item on the agenda has been to discuss 
any specific measures required to address the requirements of potentially vulnerable 
groups; and 

 Implementing a tracking system and keeping records of meetings. 

10.8 RPF and RAP Disclosure Meetings 
IFI requirements stipulate that a Project’s RPF and RAP are publicly disclosed. 
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The RPF has been publicly disclosed and RPF documentation is available on the Project 
website in both English and Kiswahili209. Hard copy RPF documents in English and Kiswahili 
languages have been provided to the ME to enable circulation to the eight (8) regions and 27 
district councils / town councils / city councils affected by the Project. Commencing 
December 2018, follow up briefing sessions for regional and district level stakeholders were 
integrated with the education and awareness sessions related to RAP implementation. 

This Singida RAP will be provided to the GoT for a 30-day comment period and is planned to 
then be disclosed publicly for a 120-day period. 

Key points of the RAP will be summarized and translated into Kiswahili for a non-technical 
summary for provision to the WDCs and VDCs and a poster will be displayed at key meeting 
points at the local level (e.g. regional, district and ward offices). Translation into Maasai and 
other languages will be considered where required for informed consultation and 
participation 

A simplified version of the updated entitlements framework included in the RAP will also be 
translated into Kiswahili. This documentation will be provided to each Project-affected 
district. Translation into Maasai and other languages will be considered where required for 
informed consultation and participation 

Copies of the RAP (in English) will be available at the EACOP Project head office in Dar es 
Salaam, and on the Project website. 

10.9 Grievances and Grievance Mechanism 
Even with the implementation of a proactive stakeholder engagement system unexpected 
issues and complaints will arise. To ensure consistency and coherency across the Project, 
the standard Project Grievance Management procedure and associated documentation have 
been developed and implemented. The Project Grievance Management procedure will be 
adapted if found to be necessary to ensure accessibility and effectiveness for vulnerable 
groups including vulnerable ethnic groups. 

10.9.1 Overview of the Project’s Grievance Management Procedure 

Grievances / complaints can be reported through the following channels: 

 Project CRCs / CLOs; 

 Toll free line: 0800 780 068; 

 The Project offices; 

 Project staff and contractors in the field; including the RAP Planning Consultant team 
(for land and resettlement related grievances); and 

 

209 The specific documentation available on the Project website is: i) the full RPF document in English language; 
and ii) a summary RPF document in Kiswahili language (this comprises the Executive Summary and Chapter 6 
Eligibility and Entitlements / Compensation Framework). 
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 Local leaders. 

The Project Grievance Management procedure is open to all stakeholders who regard 
themselves as affected by the Project’s activities, whether received by the Project directly or 
via one (1) of its contractors. Occasionally, regional and district officials receive Project - 
related grievances directly. In such cases, these are communicated to the Project to act on. 

Within the Project Grievance Management procedure, resettlement related grievances are 
managed as follows: 

 Project - related grievance received from stakeholder (orally or written) by the Project 
or RAP Planning Consultant team member, or by a district officer: If received by a 
District officer or the RAP Planning Consultant it is forwarded to the Project CRCs / 
CLOs for recording in the centralized Project grievance management database; 

 Recorded grievances are categorized so that those related to resettlement / land 
acquisition / compensation are separated from those dealing with other aspects of 
the Project (e.g. environmental impacts, contractor conduct, employment, etc.); 

 During the resettlement planning phase, the RAP Planning Consultant team works 
with the Project to address any grievances related to resettlement / land acquisition / 
compensation that have been recorded in the Project grievance management 
database; 

 The EACOP Project Grievance Management procedure is used for addressing and 
resolving these grievances; and 

 Feedback is provided to district officials on resettlement related grievances that have 
been recorded in the Project grievance database, as well as on progress in 
addressing or resolving these. 

Where the Project and a complainant cannot agree on the resolution of a grievance, the 
complainant is advised of alternative channels they may take to seek redress. This 
grievance mechanism process is summarized in Figure 10-2. 
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Figure 10-2: Grievance Management Flowchart 
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10.9.2 Summary of Grievances 

A total of 33 land acquisition and resettlement related grievances were received in the 
Singida Region by the RAP Planning Consultant. 

 Six (6) were submitted in Ilongero Ward; 

 Six (6) in Itaja Ward; 

 Five (5) in Mukulu Ward; 

 Five (5) in Ngimu Ward; 

 Four (4) in Tumuli Ward; 

 Three (3) in Mgongo Ward; 

 Two (2) in Mtoa Ward; 

 One (1) in Ntonge Ward; and 

 One (1) in Shelui Ward. 

Of these grievances, 31 related to omissions in the Valuation Form No. 3 and included: 

 Incorrect crop counts; 

 Incorrect number of trees; 

 Graves that were not recorded; 

 Excluded land including orphan land; 

 Excluded land parcels; and 

 Excluded / incorrect landholders. 

One grievance relates to land conflict, which had to follow the formal processes in place for 
land conflict resolution and fell outside the responsibilities of the Project. One grievance 
involved a PAP insisting that all his land be taken since the change in his land size and the 
presence of the corridor made it impossible for him to execute the plans he had for the land. 

These grievances were addressed in consultation with the relevant EACOP CRC / CLO. 
Grievances were not lodged in eight (8) wards: Ulemo, Kyengege, Maluga, Msisi, Ughandi, 
Mrama, Kinyagigi, and Merya. Other minor issues and queries were addressed during the 
engagement process. 

10.9.3 Ongoing Resettlement Related Grievance Management 

The current EACOP Project Grievance Management procedure will continue for the 
remainder of the resettlement process, specifically during RAP implementation. The RAP 
Planning Consultant team continues to work in accordance with this procedure and remains 
involved in the resolution of resettlement planning and land related grievances. 
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11 IMPLEMENTATION OF LAND 
ACQUISITION AND RESETTLEMENT 

11.1 Introduction 
This chapter provides an overview of the key activities and processes required for the 
implementation of the RAP and the completion of land acquisition and granting of rights. This 
includes the primary roles and responsibilities of key stakeholders, including both the Project 
Company and the Government of Tanzania (GoT). 

11.2 Implementation Timing and Approach 
Given the scale, logistics and potential complexity associated with the implementation of the 

RAP, it will take place over three phases that, will allow for more accurate budgeting and 

scheduling, inclusive stakeholder engagement, as well as ensuring key activities and 

processes are completed in a sequential and logical manner. These phases are not 

sequential and some activities within them will occur in parallel (see Chapter 12). 

 RAP Implementation Planning. During this phase, work will predominantly focus on 
the legal requirements for land acquisition and conversion. Final engagement will 
also be undertaken relating to entitlement and compensation determination; 

 Implementation. This phase will focus on the drafting and signing of the individual 
household compensation agreements and the subsequent implementation of their 
requirements including payment of compensation, construction or replacement 
housing and relocation and transition support; and 

 Project Support Activities. This will include the initiation and ongoing input to the 
various livelihood restoration activities (as described in Chapter 8) as well as the 
implementation of the monitoring and evaluation program (as described in Chapter 
13). 

Ongoing stakeholder engagement, as described in Section 11.6, and grievance 
management will occur throughout. Figure 11-1 provides an overview of the key 
components. A detailed breakdown of the various activities is provided in the subsequent 
sections. 
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Figure 11-1: Overview of RAP Implementation Approach and Phasing210 

 

 

210 Some activities are undertaken in parallel and not sequential – see Chapter 12 for further details 
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11.3 RAP Implementation Planning 
The land acquisition will be undertaken to meet the provisions of the LAA with the GoT and 
PPT working in collaboration, as appropriate. This process will include the completion of the 
land acquisition process and subsequent granting of rights (Steps 5 to 9 of the Land 
Acquisition Process). The process is presented in Chapter 4 (see Figure 4.1) and the RAP 
implementation steps summarized below. 

11.3.1 Gazettement of Public Purpose and Conversion to General Land (Step 5) 

Land for the Project will be acquired on the basis that it is required for public interest211.  

The Notice of Intention to Acquire Land will be published in the Government Gazette and 
presented to the PAPs212.This will occur prior to the meetings with the PAPs and affected 
communities regarding compensation agreements. 

The majority of land acquired for the Project will be converted into General Land by the GoT. 

11.3.2 Final Entitlement and Compensation Engagement 

Some PAPs entitlement options will include a choice between cash and in-kind 
compensation options where eligible, as well as the selection of various livelihood restoration 
options (land-based activities, non-land-based activities, etc.). 

Although these options would have been explained to each PAP during the disclosure of 
compensation schedules (Section 4.3.3.3) the Project will conduct additional entitlement 
briefings213 at village level to explain and discuss the entitlements to PAPs and their spouses 
where appropriate. Where eligible, PAPs will then be given the opportunity to make informed 
decisions regarding the compensation and livelihood restoration options they select. During 
these entitlement briefings, vulnerable PAPs will receive particular attention to ensure that 
they are able to attend the briefings and are aware of the support options that are available 
to them over and above compensation for losses. 

11.4 Implementation  

11.4.1 Compensation Agreements (Step 6) 

Individual household compensation agreements will be drafted in English and translated into 
Kiswahili where applicable. The agreements are legally binding documents that will clearly 
define all entitlements, contractual modalities and necessary commitments of all parties. 

 

211 This falls under the provisions of Section 4 Part II of the Land Acquisition Act (Cap. 118 R.E., 2010) (“LAA”). 
212 The GoT will undertake the necessary steps, in collaboration as appropriate with the Project, for the Notice of 

Intention to Acquire to be issued in accordance with the LAA. The Project shall provide necessary resources to 
assist the GoT in the delivery of the notices of intention to acquire in line with the LAA, including the approach 
for absent owners (Sec. 8(1) LAA). 

213 These activities will be completed in liaison with GOT and with the support of district, ward and village 
authorities. 
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Each compensation agreement will be based on the values and entitlements confirmed in 
the final approved Valuation Report and in the Entitlements Framework (Chapter 6). 

Compensation agreements will be presented to the PAP. This engagement, (which will be 
conducted in a manner sensitive to cultural nuances and literacy levels,) will seek to achieve 
compensation agreements that are clearly understood, transparent and consensual in 
nature214.  

Once agreement has been reached with the PAPs, followed by a review period of up to two 
weeks, the compensation agreements will be signed and witnessed. The compensation 
agreements will include a spousal consent (where appropriate). At the time of writing 
discussions are still underway between the GoT and the Project on the modalities and 
signing arrangements for the compensation agreements.  

In the event that the engagement process continuously fails to gain agreement regarding 
compensation, the Project will submit to the GoT Acquiring Authority information on PAPs / 
land areas which the Project has been either: Unable to reach compensation agreement with 
(this will include where there are incomplete inheritance matters); or refused access to 
assets and / or land for surveying purposes; or the PAP is absent. The Project will keep the 
GoT informed throughout the land acquisition process of such cases and work with the GoT 
to resolve them. The GoT will proceed with subsequent steps for compulsory acquisition as 
laid down in the LAA (but with the provision that PAPs are offered the same entitlements 
disclosed in this RAP to meet both national legal requirements and international financing 
standards (IFS). The Project will establish an escrow style account arrangement to hold 
compensation funds for such PAPs until resolution of incomplete compensation claims and / 
or payments. 

11.4.2 Payment of Compensation Relocation & Implementation of Livelihood 
Restoration & Assistance Programs (Step 7) 

Payment of Compensation  

When compensation is agreed215, as per the details contained in the final signed 
Compensation Agreements, PAPs will be paid their cash compensation (or, as applicable, 
arrange for relevant amounts to be placed in escrow) and be provided with other in-kind 
entitlements such as relocation and livelihood restoration assistance (where eligible). 

Cash compensation due to PAPs will be paid on a rolling basis after the compensation 
agreements have been signed. Cash compensation payments will be deposited directly into 

 

214 The Project will only offer rates agreed by the CV for the relevant District / Area / Zone. Rates will not be a 
subject of negotiation with PAPs. Negotiation will generally be limited to selection of compensation options by 
eligible PAPs (e.g. cash compensation or in-kind entitlement (where eligible)) and potentially livelihood 
restoration entitlement options.  

215 Or the relevant arrangements following failure of the engagement process are affected by GoT at the Project's 
request, in coordination with the Project, and in all instances, in accordance with the LAA. 
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the bank account216 of the beneficiary and spouse (if married). All payments made will be 
recorded in an auditable format. 

Where compensation payment is delayed longer than 6-month from approval of Valuation 
Reports by the Chief Valuer then interest will be applied as required under Tanzania law. 
Also, where compensation is delayed the additional entitlements under IFS will be reviewed 
to confirm the requirements of ‘replacement cost’ are met by compensation packages. 

Replacement Land and Replacement Housing 

Following selection of compensation options by PAPs and signing of the compensation 
agreements, it will be possible to make a more precise determination of land required for 
replacement housing and agriculture. 

Options for suitable plots have already been discussed and continue to be researched by the 
Project in collaboration with district, ward and village authorities. The aim, is for most 
replacement land to be in the same village/mtaa or ward as the land previously owned by 
PAPs (or as close as possible); thus, the replacement plots, where possible, will be Village 
Land under the jurisdiction of the same village/mtaa, 

The Project will support the process with the objective to secure the best available security 
of tenure as per Tanzanian legislation for PAPs with relevant documents. 

The Project will be responsible for the preparation of replacement plots and construction of 
replacement houses according to house designs prepared by the RAP architect (See 
Chapter 7). The Project will be responsible for facilitating the registration (as relevant and 
possible under Tanzanian law) of replacement land and will pay all charges that are accrued 
from the process of acquiring the land and constructing replacement housing and ancillary 
structures. 

Relocation and Transitional Support 

Following the payment of cash compensation and the delivery of relevant in-kind 
entitlements (i.e. mainly associated with the provision of replacement houses), the Project 
will coordinate with the GoT to issue the PAPs with a notice to vacate. 

Additional activities during this stage will include the provision for salvaging of materials by 
PAP and the demolition of existing structures as detailed in the final compensation 
agreements. An important consideration will be ensuring enough time is allowed for PAPs to 
prepare for salvaging activities and subsequent relocation. 

Transitional support will also be provided to complement compensation payments to ensure 
that PAHs can meet their basic needs and maintain their standard of living once access to 

 

216 For very small compensation payments, the Project is evaluating other payment methods for secure provision 
of such funds to PAPs. These would include PAPs whose total cash value of compensation of < T.Shs. 
100,000. However, the minimum trigger amount for such ‘very small compensation’ payments is subject to 
ongoing analysis and discussion with potential banking partners 



Resettlement Action Plan for the Singida Region 

 

East African Crude Oil Pipeline, Tanzanian Section 

Chapter 11 

 

September 2020b   269 

their land has been lost and until they have had opportunity to restore their livelihood to pre- 
project levels. 

Any replacement farmland will be prepared and made available as soon as possible to these 
PAPs to restore livelihoods as outlined in the LRP (Chapter 8). Additional details on the 
transitional support to be offered to eligible PAPs to restore livelihoods are outlined in the 
LRP (Chapter 8). 

Livelihood Restoration and Assistance Programs 

Chapter 8 presents the LRP. During RAP implementation this activity will give effect to the 
additional entitlements related to livelihood restoration including: 

 Engagement with PAPs to ensure they understand what implementation of their 
selected livelihood restoration options will involve; 

 Refinement of livelihood restoration programs and support to PAPs; 

 Discussions with regional and district officials, NGOs and CBOs, to understand 
existing development projects that may be suitable to support livelihood restoration; 

 Liaison with regional and district technical staff to assist with coordination and 
integration with existing livelihood support initiatives, where applicable; 

 Assessing locally based service providers who are able to provide training and post 
training support and monitoring of livelihood restoration initiatives (refer to Chapter 8 
for additional detail on the appointment of service providers); and 

 Mobilization of the necessary human, financial and material resources to implement 
livelihood restoration initiatives. 

11.4.3 Granting of Rights (Step 8) and Leasing of Land (Step 9) 

The State will undertake all necessary steps to grant to the relevant authority, the rights to 
the Project required land217. The relevant Authority will then provide a lease218 to the Project 
for the required duration. The arrangements for the lease are still under discussion between 
the Project and the GoT. 

11.5 Implementation Roles and Responsibilities 
To ensure the Project maintains ownership and accountability of the overall process, the 
RAP implementation activities, as detailed above, will be managed by the EACOP PPT, as 
well as the GoT (particularly ME, TPDC, TPA, MLHHSD, TARURA, TANROADS, 
TANESCO, REA and Regional and District Authorities will provide strategic input and 

 

217 The granted rights will comply with the principles set out in the IGA (and relevant other agreements in place at 
that time between the State and the PPT). 

218 Lease will comply with the principles set out in the IGA (and relevant other agreements in place at that time 
between the State and the PPT). 
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support. The roles and responsibilities for the RAP Implementation phase are summarized in 
Table 11-1. 

Table 11-1: Roles and Responsibilities for the RAP Implementation Phase 

Activity Project Company / PPT (Project) 
Role 

Government of Tanzania Role 

[Step 5] 
Gazettement of 
Public Purpose, 
and Conversion of 
Land to General 
Land. 

 Provide maps and information 
(including a list of affected villages) 
of required Project land per 
section.  

 Review gazettement area and any 
orders and / or notices prior to 
publication in the Gazette. 

 Provide timing to the GoT and 
input to the wording of notices of 
intention to acquire if possible. 

 Prepares, issues and publishes necessary 
orders and / or notices in Gazette required 
under the LAA. 

 Undertakes all necessary steps and actions 
to meet the provisions of the LAA, including 
for the gazettement and acquisition of land, 
and for the conversion of certain land (at 
timing agreed with Project) to General Land 
as agreed with the Project219. 

[Step 6] Compensation Agreements 

Entitlements and 
Compensation 
Briefings. 

 Conduct additional entitlement 
briefings at village level to explain 
and discuss the entitlements to 
PAPs. 

 Support provided by GoT in addition to 
district, ward and village authorities.  

Drafting and Signing 
of Compensation 
Agreements. 

 Lead the engagement with PAPs 
and communities to reach 
compensation agreements. 

 Signatories of Compensation 
Agreements under discussion with 
GoT. 

 Determine cases where the GoT’s 
further compulsory acquisition 
powers need to be engaged and 
facilitate process, where 
applicable.  

 Signatories of compensation agreements 
under discussion with GoT.  

 Provide support should the engagement 
process continuously fail to gain agreement 
over compensation. 

[Step 7] Payment of Compensation, Relocation & Implementation of Livelihood Restoration & Assistance 
Programs. 

Payment of 
Compensation.  

 Payment of compensation (The 
arrangements for payment of 
Tanzanian regulatory entitlements 
are a matter of discussion between 
the GoT and the Project). 

 Acquiring Authority for land acquisition. (The 
arrangements for payment of Tanzanian 
regulatory entitlements are a matter of 
discussion between the GoT and the 
Project.)  

 Oversight of compensation and relocation 
process.  

 

219 This is expected to include, but not be limited to: all required approvals from village, ward, district, regional 
and national authorities; resolution of any related planning matters; necessary surveys and reports; and notices 
as prescribed under the legal framework and the publishing of these, as required, in the Government Gazette. 
Gazettement of the land for the public purpose and conversion of Village and Reserved Land to General Land 
is to occur simultaneously.  
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Activity Project Company / PPT (Project) 
Role 

Government of Tanzania Role 

Construction of 
Replacement 
Housing. 

 Preparation of replacement plots 
for construction of replacement 
houses. 

 Facilitating the registration of 
replacement land and payment of 
all charges that will accrue from 
the process of acquiring the land 
and constructing replacement 
housing. 

 Support with formal land acquisition, transfer 
and registration as per Tanzanian 
legislation. 

Relocation and 
Transitional Support. 

 Provide timing and agree 
modalities of giving PAPs notice to 
vacate.  

 Provision of transitional support 
(where required). 

 Prepares in agreement with the Project Co. / 
PPT, issues at the precise time requested by 
the Project Co. / PPT and publishes 
statutory notices to yield possession 
(vacate) to PAPs (and affected villages, as 
required under the LAA)220. 

Implementation of 
Livelihood 
Restoration and 
Assistance 
Programs. 

 Refinement of livelihood 
restoration programs and support 
to PAPs. 

 Discussions and liaison with 
regional and district officials & 
technical staff, NGOs and CBOs. 

 Assess locally based service 
providers who are able to provide 
training and post training support. 

 Mobilization of the necessary 
human, financial and material 
resources. 

 Support and potential partnerships with 
District Agricultural Office. 

 Project to liaise with regional and district 
official and technical staff.  

[Step 8] Granting of 
Rights and [Step 9] 
Lease to Land. 

 

 The GoT will undertake all necessary steps 
to grant to the relevant authority a Granted 
Right of Occupancy on required land which 
comply with the principles set out in the IGA. 

 The relevant authority to then provide a 
lease to the Project for the required duration 
which grants land rights to the Project which 
comply with the principles set out in the IGA 
(and relevant other agreements in place at 
that time between State and the PPT). 

11.6 Stakeholder Engagement During RAP 
Implementation 

This section broadly describes the stakeholder engagement activities that will take place 
during the land acquisition and RAP implementation phase following RAP disclosure. 

The objectives of stakeholder engagement during this phase are to: 

 Provide feedback to regional, district, ward and village government levels and gain 
insights into how implementation is progressing; 

 

220 The statutory Notice to Yield Possession may be issued as part of the Notice of Intention to Acquire under the 
LAA. The Project will work with the government to agree the modalities of giving notice to vacate to PAPs under 
the IFS.  
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 Provide feedback to, and gain insights from the LARWG; 

 Introduce PAPs to the processes and activities planned to be undertaken as part of 
the RAP implementation to those affected; 

 Explain and ensure that every individual affected household understands their 
compensation and resettlement options and agreements; 

 Ensure that PAPs understand the household relocation process and associated 
timing, as relevant; 

 Ensure that meetings and information are accessible, specifically for affected 
stakeholders; 

 Ensure the identification and participation of vulnerable ethnic groups) in information 
disclosure and consultation activities; and 

 Ensure that all resettlement activities proceed smoothly and in a way that minimizes 
and / or avoids difficulties for PAPs and PAHs.  

Following the disclosure of the RAP, all RAP engagement activities will transition to 
management by the EACOP Project RAP implementation team, who will build on the 
structures and processes set up by the RAP planning consultant team during the RAP 
planning phase. During the transition, the EACOP Project RAP implementation team will:  

 Undertake land acquisition and resettlement engagement to support implementation 
of the resettlement and livelihood restoration activities. This will align within the 
overarching EACOP Project Stakeholder Engagement Framework and Stakeholder 
Engagement Plan (as appropriate); 

 Set up daily management structures and continue training and mentoring of office 
and field-based members of the EACOP Project RAP implementation team; and 

 Develop any required additional management tools to provide quality assurance of 
engagement-related records including meeting notes, stakeholder records, 
commitments, concerns and grievances. 

The stakeholder engagement execution plan for RAP implementation is summarized in  

Table 11-2. This aligns with the stakeholder engagement approach and activities during RAP 
planning.  

In summary, during resettlement implementation, engagement will be required for: 

 Entitlement briefings for each PAP with the support of district, ward and village 
authorities; 

 Agreement and signing of compensation agreements; 

 Payment of compensation processes; 
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 Implementation of livelihood restoration and assistance programs at regional, district, 
ward and village level (e.g. to ensure coordination and integration with existing 
livelihood support initiatives); 

 Relocation activities such as serving notices to PAPs and communicating notice 
periods; 

 Provision of an ongoing cycle of updates and feedback on implementation progress 
to affected stakeholders, including modifications to the RAP process, as needed; and 

 Monitoring the process and outcomes of RAP implementation. 

Vulnerable PAPs and PAHs will receive specific, targeted support to enable their equitable 
participation in engagement activities and ensure awareness of additional support options 
available.  

Table 11-2: Stakeholder Engagement Execution Plan for RAP Implementation  

Stakeholder Group Task Description Deliverables 

Engagement with 
regional and district 
authorities. 

Regular feedback and guidance meetings with regional and district 
authorities to: 

 Provide updates on activities completed; 

 Discuss upcoming activities; 

 Seek guidance on regulatory requirements; 

 Provide feedback on grievances received and resolved; and 

 Solicit feedback and adapt plans accordingly. 

Minutes of meetings. 
Attendance registers. 
Meeting invitations. 

Engagement with the 
LARWG. 

Regular feedback and guidance meetings with the LARWG to: 

 Provide updates on activities completed; 

 Discuss upcoming activities; 

 Seek guidance on regulatory requirements; 

 Provide feedback on grievances received and resolved; and 

 Solicit feedback and adapt plans accordingly. 

Minutes of meetings. 
Attendance registers. 
Meeting invitations. 

Engagement with 
PAPs (incl. PAHs and 
PACs). 

Engagement will include:  

 Disclosure of resettlement agreement information and 
notification to PAPs and PAHs regarding resettlement options;  

 Regular community meetings with PACs to disclose relevant 
information and provide guidance to PAPs on resettlement 
options as well as provide updates on the progress of the 
resettlement process;  

 Record options / preferences of PAPs / PAHs; 

 Notification to PAPs of key activities in relation to payment of 
compensation and commencement of the construction of 
replacement housing;  

 Accompanying PAPs to the site / s where replacement 
housing is being constructed (as per agreed schedule of 
visits);  

 One-to-one engagement with PAPs to support understanding 
of an agreement on compensation / support packages;  

 Management of complaints and grievances process;  

 Ongoing monitoring and evaluation related engagement with 
PAPs, RAP implementation partners and other related 
stakeholders; and 

 Discussions and activities related to livelihoods restoration.  

Notes / minutes of 
discussions / 
meetings. 
Notifications of 
meetings. 
Signed agreements. 
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12 IMPLEMENTATION BUDGET AND 
SCHEDULE 

12.1 Budget Estimate 
An estimated budget for the implementation of the Singida RAP has been developed based 
on the displacement metrics reported in Chapter 6. Budgeting at this stage of the 
resettlement process is important to help the Project complete detailed planning and 
resourcing prior to the onset of implementation activities. 

The main components of this budget are presented in Table 12-1 below. All cash 
compensation contained in the VRs and Compensation Schedules (see Chapters 4 and 6) 
has been included in the budget. In-kind and other entitlements (e.g. Replacement Housing 
and Livelihood Restoration) will also be monetized for budgeting purposes. 

Table 12-1: Summary of RAP Implementation Budget Components 

Budget Main 
Component 

Summary Description 

Land. 

The cost of land is a function of the area of land to be acquired by the Project. For 
permanently acquired land, market rates as determined during professional valuation 
apply. These rates are dependent on location and on the category of land (residential land, 
bare farmland, community land, etc.). The budget uses the CV approved rates (see 
Chapter 6). When estimating the cost of land, allowance has been made for orphaned land 
that has been identified in the VRs. Transaction costs (10%) have been included in the 
cost of land as an additional entitlement under IFS.  

Residential and 
Other 
Structures. 

Owners of Project-affected occupied and complete residential dwellings will have a choice 
between cash compensation, and the provision of replacement structures. The RAP 
implementation budget has adopted a conservative approach – i.e., it has assumed that all 
PAPs will choose replacement housing rather than cash compensation.  
Replacement of adequate housing is required under the international standards, and costs 
for provision of ‘adequate housing’ have been included in the budget.  
Owners of ancillary structures will also be eligible for cash compensation for these affected 
structures, with this also included in the RAP implementation budget. The compensation 
cost of structures has been determined on the basis of replacement value (not including 
depreciation). 

Crops and 
Economic 
Trees. 

During asset valuation surveys all affected crops and economic trees have been recorded, 
valued, and owners of these are eligible for cash compensation which has been included in 
the budget. 
IFC PS5 “requires loss of assets to be compensated at replacement cost”. IFC PS5 
defines replacement cost as the market value of the assets plus transaction costs. Market 
value is the value required to allow affected communities and persons to replace lost 
assets with assets of similar value. In order to meet this standard and provide for 
replacement cost for loss of crops and trees, the approved 2012 crop compensation values 
have been increased using compounded inflation rates from 2013 to the first half of 2018. 
The compounded or cumulative inflation rate for the years (2013-2018) is 45.44%. 
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Budget Main 
Component 

Summary Description 

Allowances. 

 Disturbance Allowance: Physically and economically displaced households are eligible 
for a disturbance allowance, which is defined in the Valuation and Valuers Registration 
Act, 2018, Section 13 (this Act is also described as The Valuation and Valuers 
(General) Regulations, 2018);  

 Physically displaced persons are also eligible for the following allowances as defined 
under the regulations, which have been included in the budget: 
o Accommodation Allowance based on the rent that the affected property would 

command, multiplied by the number of months provided in the law – i.e. 36 
months; and 

o Transport Allowance: i.e., the amount equivalent to transporting 12 tons either by 
rail / road for 20 kilometers from the point of displacement.  

Graves and 
Ritual Sites. 

In terms of Tanzanian legislation, compensation for relocation of graves comprises two (2) 
components, which have been allocated within the budget: 

 Compensation to relatives of the deceased for reasonable expenses associated with 
rituals involved in exhumation of graves; and 

 Costs involved in the removal, transportation, reinstatement and re-interment of the 
grave or dead body, as defined in the Graveyard Removal Act (No. 9 of 1969). 

The budget includes the costs for moving the (224) affected graves in the Singida Region 
and the compensation payments to relatives required under the legal framework. 

Livelihood 
Restoration & 
Transitional 
Support. 

The budget for livelihood restoration measures includes three (3) main components: 

 Costs associated with, transitional support and / or food security measures to 
accommodate the physically and / or economically displaced individuals prior to 
replacement land and / or replacement housing being available. 

 Costs associated with individual, and household-level livelihood restoration measures: 
Budget based on the number of PAHs and PAPs multiplied by a standard amount per 
household that incorporates the cost of typical elements of livelihood restoration 
programs (agricultural improvement training, food packages, seed capital for 
alternative enterprises, skills training, money management training, etc.). This 
standard cost per household will consider normal estimates from service providers 
typically involved in the provision of such programs. Livelihood restoration programs 
are scaled in terms of the intensity of livelihood impacts that affected households will 
experience; where a household will lose only a small proportion of its land, the impact 
on the livelihoods of its members is unlikely to be significant; and 

 Costs associated with community or village-level livelihood restoration measures: 
Budget allowance will be based on the number of villages affected by the Project and 
impacts on communal land etc.  

Vulnerable 
Persons and 
Households. 

Additional assistance required by vulnerable persons or households will be assessed on a 
case-by-case basis during resettlement implementation, building from a list of potentially 
vulnerable PAHs developed during the RAP planning phase. An allowance will be made in 
the RAP implementation budget for this additional assistance and will be monitored 
closely. 

RAP 
Implementation. 

Implementation resources will be required to undertake RAP and LRP implementation 
activities. EACOP has committed to maximizing national content in the composition of 
these teams. Budget for the implementation resources is based on the estimated level of 
effort associated with each task (in terms of man-days) multiplied by the average daily cost 
of the resources required to perform those tasks. The level of effort involved in each task is 
in turn based on the number of affected households and villages that the implementation 
will need to cover. 
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It should be noted that at this stage the budget is indicative and will require further 
refinement following the finalization of the following activities: 

 Signing of household compensation agreements, which will finalize the following 
details: 

- Decision relating to compensation options by the PAP (e.g. cash compensation 
or replacement housing); and 

- Identification, allocation and securing of replacement housing, and agricultural 
land. 

 Procurement of replacement housing building contractor, and updating of 
construction costs; and 

 Final identification of livelihood restoration partners and initiation of activities and 
programs. 

12.2 Indicative RAP Implementation Schedule 
Tables 12-2 and 12-3 provide an indicative RAP development and implementation schedule. 
It is important to note, as detailed in Table 12-2, that following finalization of the RAP, there 
is a GoT review period followed by update of the RAP, and public disclosure.  

During further community sensitization meetings, PAP entitlement briefings, and ongoing 
Project CLO engagements, updates will be provided to PAPs and relevant stakeholders on 
the RAP implementation schedule. 

It is anticipated that the completion of implementation activities in the Singida Region will 
take approximately 21 months. It is important to note that several factors can significantly 
delay the implementation process, hence proactive management is necessary. For example, 
proceeding with implementation is dependent on GoT processes and approvals, such as 
approval of the Valuation Reports and issuing of relevant notices required under the Land 
Acquisition Act. 

In addition to the key RAP implementation activities listed in Table 12-3, there are a number 
of activities listed that will continue beyond the 21-month implementation period. These 
include but are not limited to: 

 Stakeholder Engagement; 

 Livelihood Restoration and Assistance Programs; and 

 Monitoring and Evaluation Programs. 
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Table 12-2: High-level Schedule for RAP Development and Disclosure  
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Step 1: Resettlement Policy Framework

Finalization and disclosure of the RPF (RPF will remain disclosed on the EACOP website)
Step 2: Detailed Surveys and Valuation 

Determination of base compensation rates

Confirmation of land areas for surveys 

Preparation and planning for surveys 

Announcement of surveys and cut‐off date

Surveys and valuations (including additional data collection)

Validation of valuation schedules

Preparation of Valuation Reports & Compensation Schedules 

Disclosure of individual Compensation Schedules to PAPs

Step 3: Final Valuation Reports

Compilation of final Valuation Reports and Compensation Schedules 

Sign off (Village/Ward/District/DC Level)

Submission of Valuation Reports and Compensation Schedules to Chief Valuer 

Step 4: RAP and LRP Development 

Development of socio‐economic baseline 

Replacement land and resettlement housing (identification and concept)

Preparation of Draft RAP

Submission of Draft RAP to GoT for 30 day comment period 

Finalisation of RAP (including final displacement metrics from VR)

Disclosure of RAP

Development of the Resettlement Policy Framework
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Table 12-3: High-level Schedule for RAP Implementation  
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Step 5: Public Purpose and Conversion to General Land (Government of Tanzania)
Necessary Documentation by GoT for Gazettement & Notice of Intention to Acquire

Conversion of Village Land & Reserved Land to General Land (Inc. required Notices)

Step 6: Compensation Agreements 

Serving Notice of Intention to Acquire Land

Preparation of Entitlement Briefings and Compensation Agreements

PAP Entitlement Briefings

PAP Compensation Agreements

Step 7: Payment of Compensation, Relocation & Implementation of LRP

Payment of compensation 

Notice to Vacate/Yield Possession 

Secure and prepare replacement land (agricultural and construction purposes) 

Procurement of house construction contractors 

Construction of replacement housing 

Relocation ‐ Economically Displaced PAPs (and transitional support where necessary)

Relocation ‐ Physically Displaced PAPs (and transitional support where necessary)

Livelihood Restoration and Assistance Programs:

Engagement with PAPs and refinement of LRP 

Engagement with district officials and potential service providers 

Mobilization of human, financial and material resources 

Operationalize Livelihood Restoration Programs (ongoing for 2‐3 years until livelihoods restored)
Step 8: Rights Granted to GoT

Right of occupancy/rights to GoT

Step 9:  Lease for Land to Project

Lease
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13 MONITORING AND EVALUATION 

13.1 Introduction 
The Project will finalize a Monitoring and Evaluation (M&E) and reporting system prior to the 
implementation of the RAP. This will include both internal, external and participatory 
monitoring and reporting processes to ensure complete and objective information is 
provided. The RAP M&E and reporting process will be integrated into a larger project-wide 
environmental and social management process that will collectively inform the management 
of project related impacts. 

The performance monitoring indicators will be selected to measure inputs, outputs, and 
outcomes for resettlement activities, and will aim to provide feedback to the Project as well 
as to relevant stakeholders on the RAP implementation process. The whole M&E process 
will be linked to the household level socio-economic and asset surveys undertaken for the 
development of the RAP. The information from these surveys will provide the baseline and 
indicators against which to monitor and evaluate progress, therefore the involvement of the 
displaced persons in the process will be vital. 

This process will also confirm the levels of success of livelihood restoration measures and 
for that reason M&E of the impacts of resettlement will continue for a reasonable period after 
all resettlement and related development activities have been completed.  

The section below sets out the monitoring and evaluation framework that will be used to set 
up the resettlement M&E procedures and includes: 

 M&E process, objectives and purpose; 

 M&E during the construction phase; 

 Types of M&E including: 

- Process M&E; 

- Compliance M&E; 

- Completion audit;  

- Ex-post evaluation; and 

 Reporting. 
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13.2 Monitoring and Evaluation Process  
The key objectives of the M&E process include: 

 Confirming the legal compliance of the RAP implementation; 

 Verifying that the implementation of livelihood restoration programs are adequate and 
appropriate for re-establishing prior levels of livelihoods;  

 Ensuring the ongoing management and redress of resettlement related grievances; 

 Identify problems and successes early to allow timely corrective actions; 

 Ensuring that correct procedures are followed; and 

 Assess the quality, progress and impact of RAP implementation. 

In particular, the program will track progress with:  

 Physical resettlement;  

 Compensation payments;  

 Livelihood restoration; and  

 Status of vulnerable households.  

13.2.1 Purpose of Monitoring 

The purposes of resettlement monitoring are to verify that: 

 Actions and commitments described in the RAP are implemented fully and on time;  

 Eligible people receive their full compensation within agreed timeframes; 

 PAPs who are physically displaced and / or require specific transitional support, 
especially where replacement housing and / or land is not available at the point of 
displacement, will be individually monitored until settled into their replacement house 
(where this option is selected). This will include the monitoring of their restoration of 
livelihoods; 

 Commitment to livelihood restoration / improvement is recognized, monitored, and 
documented; 

 RAP actions and compensation measures are effective in enhancing or restoring 
livelihoods (both in the form of living standards and income levels); 

 Every effort is made to ensure that PAPs identified as vulnerable can attend 
meetings or be consulted separately if required and provided with additional 
assistance (as per their vulnerability) in re-establishing their livelihoods; 

 Community-level impacts are recognized, and mitigation measures are implemented; 

 Changes in RAP procedures are made during implementation (so that compensation 
measures are effective in restoring livelihoods); 
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 Construction activities are closely followed and all additional land acquisition, crop 
compensation and construction damage issues are identified and addressed; and 

 Complaints and grievances lodged by PAPs are followed-up and appropriate 
corrective actions are implemented. 

13.2.2 Purpose of Evaluation 

The purpose of evaluation programs, in contrast to monitoring, is to provide focused, 
independent assessment, of the overall success of the land acquisition, at regular intervals. 
The systematic and objective evaluation of the RAP implementation and results will be 
guided by the five Organization for Economic Cooperation and Development (OECD) 
Evaluation Criteria summarized in Table 13-1. 

Table 13-1: OECD Evaluation Criteria 

Relevance 
Are we doing the right thing? 
How important is the relevance or significance of the intervention regarding local and 
national requirements and priorities? 

Efficiency 
Are the objectives being achieved economically by the development intervention? How 
big is the efficiency or utilization ratio of the resources used? 

Effectiveness 
Are the objectives of development interventions being achieved?  
How big is the effectiveness or impact of the project compared to the objectives planned? 

Impact 
Does the development intervention contribute to reaching the overall objective?  
What is the impact or effect of the intervention in proportion to the overall situation of the 
target group or those affected? 

Sustainability 
Are the positive effects or impacts sustainable? How is the sustainability or permanence 
of the intervention and its effects to be assessed? 

In line with the above guiding criteria, and further elaborated in the RAP Evaluation 
Framework in Table 13-2, the proposed evaluation programs will include the following: 

 Evaluation of monitoring results, and actions are taken as a result; 

 Determination of compliance with the VPP / L RP / RAP, Company policies, 
Tanzanian requirements, and international standards; 

 Evaluation of emergent, mid and long-term development indicators, including the key 

performance indicators defined as part of the monitoring program; 

 Identification of any unforeseen, or inadequately addressed risks or problems; and 

 Recommendations designed to correct identified problems and / or enhance the 
achievement of resettlement goals and objectives. 

Ongoing meetings of the LARWG will serve as opportunities to collectively evaluate progress 
towards achievement of LRP / RAP objectives. An annual external evaluation may also be 
conducted of the livelihood restoration and resettlement programs.  

A completion audit, conducted approximately three (3) years after the initiation of the LRP, 
will constitute the final step in the evaluation program. 
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A system for data collection is to be established, this will include resources required to carry 
out the monitoring. The data collected is to be entered into a database, which will allow for a 
comparison between the monitoring events. 

The Project will be responsible for providing the human resources, training, funds and 
facilities for implementing the monitoring program, including any external evaluations. 
Monitoring programs will typically be designed and implemented by the RAP implementation 
team in collaboration with those affected, and with other stakeholders. 

The monitoring activities will be considered to be complete when all construction activities 
are completed, and the adverse impacts of resettlement have been addressed in a manner 
consistent with the objectives stated in the RAP and resulting resettlement agreements. 
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Table 13-2: RAP Implementation Evaluation Framework 

Question area Learning Questions Approach 
Data 
collection 

Relevance 
Are the LRP outputs relevant and well-conceived 
in the context of IFC PS5? 

This question will be answered through a combination of activities including focus group 
discussions with PAPs as well as specific questions on relevance included in the 
monitoring of the activities of the RAP implementation team. 

Internal ME; 
Participatory 
Inquiry. 

Efficiency 

Have the outputs and related activities been 
implemented in a timely and cost-effective 
manner? 

Have resources been utilized cost effectively? 

Do the quantitative and qualitative results justify 
resources used? 

Administrative data will be collected for all RAP activities, including contracts, travel, 
logistics, etc. to quantify the numbers of organizations, institutions and people reached 
and at what cost. 

Records will be kept of those attending and completing training provided. 

Overall costs per individual for changes in the outputs and related activities will be 
disaggregated and tracked. 

Internal ME. 

External ME. 

Effectiveness 

What changes in resettlement behavior, 
relationships or activities of the key service 
providers and PAPs is the project generating? 

To what extent have the RAP outputs been 
achieved and are contributing to these changes? 

What barriers and constraints have affected the 
outputs? 

What can be learned from this to date and what 
improvements could be made and by whom? 

These questions will be answered through a combination of guided key informant 
interviews and focus group discussions on significant changes. 

These will be administered with all PAPs and with representatives of the host community, 
and key stakeholders at the district level. 

They will provide data on overall changes in the livelihood and income generation 
capacities and behaviors related to the objectives of IFC PS5 and guided by the 
evaluation and monitoring framework output indicators. They will also enable 
identification of unexpected consequences that can be attributed directly or indirectly to 
the resettlement. 

The data collected and analyzed will be compiled into quarterly progress reports that are 
reviewed and reflected upon to inform any adjustments in the RAP implementation 
approach. 

Direct contributions to gender equity and women’s empowerment will also be considered 
in answering these questions. 

Internal ME, 

External ME 

Participatory 
Inquiry. 
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Question area Learning Questions Approach 
Data 
collection 

Impact 

In what ways have resettlement and livelihood 
interventions and investments lead to sustainable 
livelihood restoration? 

To what degree have community development 
activities lead to improvement in the welfare of 
project-affected persons, households and 
communities?  

Are there any broader positive or negative 
impacts on the resettlement communities, if so, 
what are they? 

Is there collaboration on issues related to land 
access?  

The answers to these questions will involve a summation of the RAP approach, the 
relevance, efficiency and effectiveness questions about the outputs. These will also 
provide the measures for the output indicators. 

The RAP will be evaluated and monitored according to the output areas, through review 
of internal progress reports, follow up focus group discussion and key informant 
interviews to assess changes and outcomes. 

These questions will also frame the completion audit to assess the RAP impact. 

External ME 

Sustainability 

To what extent is the intervention contributing to 
improved livelihoods, assets enhancement and 
income generation capacity of PAPs in the 
context of integration in the resettlement 
community? 

Answers will come from a combination of RAP evaluation, project level outcome and 
output monitoring by the RAP implementation team and external consultants. The PAPs 
will be included in all stages of data collection and feedback provision and data will be 
disaggregated to reflect various groups including women, children, and youth. 

External ME 
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13.2.3 Monitoring and Evaluation During Construction 

Resettlement M&E is generally not carried out in isolation from the overall Environmental 
and Social M&E due to the range of related and / or integrated impacts resulting from the 
construction phase that could have a bearing on livelihoods. 

Outcomes of monitoring related to impacts from construction e.g. dust, noise, vibration, 
water quality, health, community safety, and security will feed into a broader overall 
environmental and social monitoring system that will also inform the RAP process and the 
possible impacts on ongoing livelihoods and on livelihood restoration. 

It is also possible that additional land may be required once construction activities start. If 
this additional land is a permanent project requirement then additional land acquisition will 
be required. An integrated management process will ensure that additional permanent land 
acquisition is completed in accordance with the principles outlined in the RAP and RPF. 
Land required for temporary use during construction will be accessed according the 
requirements of the Project’s Land Management Plan.  

13.2.4 Types of Monitoring and Evaluation  

Four (4) types of M&E will be conducted as part of the RAP implementation, consisting of: 

 Process monitoring and evaluation; 

 Compliance monitoring and evaluation; 

 Completion audit; and 

 Ex-post evaluation. 

Process Monitoring  

This is an internal monitoring activity that tracks the impacts of the resettlement 
implementation process on the PAPs, PAHs and host communities. It ensures efficient 
resettlement implementation management through: 

 Identification and timeous implementation of corrective actions;  

 Providing an opportunity for those involved in the programs to take stock by 
evaluating the work honestly;  

 Formulating improvements; and 

 Allowing those involved in the implementation who have first-hand experience and 
are often acutely aware of the weaknesses. 

This M&E will start when land acquisition notices are distributed and continue until the 
completion of the Project construction phase. 

Achieved progress will be measured against planned deliverables and the quality of services 
and construction will be reviewed. A quarterly report by the RAP implementation team will be 
distributed among the relevant teams for responsible individuals and / or groups to take 
appropriate actions (including corrective actions and / or improvements) where relevant. 
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As a minimum, the following components will be monitored: 

 Community consultations implemented and ongoing; 

 Grievance procedures in place and functioning (claims addressed); 

 Transfer of entitlements and compensation payments disbursed; 

 Transitional support program monitoring; 

 PAPs identified as vulnerable; 

 RAP implemented in line with RAP principles, procedures and timeframes; 

 RAP funding for livelihood restoration is implemented fairly and transparently; 

 Progress with income restoration and development activities; and  

 Monitoring and evaluation reports submitted. 

Indicators associated with the process monitoring are set out in Table 13-3.  

A monitoring plan will be established by the RAP implementation team who will refine 
relevant elements in the RAP. 

Table 13-3: Monitoring Matrix 

Component 
Activity 

Indicators 
Information 
Source 

Monitoring Frequency 

Physical 
Resettlement 

 Number of households physically 
resettled including: 
- resettled to replacement houses 

(where selected); 
- resettled who selected cash 

compensation. 

Implementation 
management 
records generated 
by the Project and 
/ or RAP 
implementing 
agent. 

Process 
monitoring. 
Compliance 
monitoring.  
Completion 
audit. 

Monthly for 
process 
monitoring, bi-
annual for 
compliance 
monitoring and 
once off for 
completion 
audit. 

Economic 
Resettlement 

 Number of households economically 
resettled. 

Compensation 

 Number of PAPs to whom the 
compensation packages have been 
disclosed; 

 Number of households that have 
signed the compensation agreement; 

 Number of households that have 
received their cash compensation 
payments and other entitlements; 

 Number of households allocated 
replacement houses if applicable. 

 Compensation has been delivered to 
all as per entitlements and can be 
demonstrated to have achieved 
replacement; 

 Has community infrastructure been 
replaced?  

PAP specific 
qualitative and 
quantitative 
compared to 
baseline 
information and 
GIS records, VRs, 
direct site 
observation, 
photos, interviews. 

Compliance 
monitoring. 
Completion 
audit. 

Annual for 
compliance 
monitoring and 
once off for 
completion 
audit. 
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Component 
Activity 

Indicators 
Information 
Source 

Monitoring Frequency 

Demographic 
Changes to 
PAPs esp. 
impacted 
households 

 Household demographic profile; 

 Educational status of household 
members; 

 Health status of household 
members; 

 Food security; 

 Asset ownership; 

 Access to services; 

 Land holding; 

 Income and expenditure. 

Baseline survey. 

Monitoring 
survey 
conducted by 
compliance 
monitor. 

Annual 
compliance 
monitoring. 

Replacement 
land and plots 

 Number of households allocated 
replacement land/supported to 
secure replacement land; 

 Number of new plots of land legally 
transferred and registered (as 
appropriate) and documents 
provided to PAP. 

Implementation 
management 
records generated 
by the Project and 
/ or RAP 
implementing 
agent. 

Process 
monitoring. 
Compliance 
monitoring. 
Completion 
audit. 

Quarterly for 
process 
monitoring, bi- 
annual for 
compliance 
monitoring and 
once off for 
completion 
audit. 

Livelihood 
Restoration 

 Number of households enrolled for 
the livelihood restoration program; 

 Status on ongoing income 
restoration activities; 

 Food security of PAPs from 
handover to 6-months. 

 Have livelihoods been restored?  

PAP specific 
qualitative and 
quantitative 
compared to 
baseline 
information and 
GIS records, direct 
site observation, 
photos, interviews. 

Compliance 
monitoring. 
Completion 
audit. 

Annual for 
compliance 
monitoring and 
once off for 
completion 
audit. 

Vulnerability 

 Number of vulnerable households 
supported during the transition 
period; 

 Type of support given to vulnerable 
households. 

Implementation of 
management 
records generated 
by the Project and 
/ or RAP 
implementing 
agent. 

Process 
monitoring. 
Compliance 
monitoring. 
Completion 
audit. 

Monthly for 
process 
monitoring, bi- 
annual for 
compliance 
monitoring and 
once off for 
completion 
audit. 

 Evaluation of assistance given to 
vulnerable categories. 

PAP specific 
qualitative and 
quantitative 
compared to 
baseline 
information direct 
site observation, 
photos, and 
interviews. 

Compliance 
monitoring. 
Completion 
audit. 

Annual for 
compliance 
monitoring and 
once off for 
completion 
audit. 
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Component 
Activity 

Indicators 
Information 
Source 

Monitoring Frequency 

Grievances. 

 Number of grievances received; 

 Number of grievances resolved; 

 Number of grievances pending; 

 Number of Project grievances 
forwarded to the Court; 

 Number of Project grievances 
resolved at the District Land and 
Housing Tribunal. 

Implementation of 
management 
records generated 
by the Project and 
/ or RAP. 
Implementing 
agent.  

Process 
monitoring. 
Compliance 
monitoring. 
Completion 
audit. 

Monthly for 
process 
monitoring, 
bi- annual for 
compliance 
monitoring and 
once off for 
completion 
audit. 

RAP 
Completion 
Schedule. 

 RAP entitlement delivered in a timely 
fashion to works contractor and to 
budget. 

Implementation 
management 
records.  

Process 
monitoring. 

Monthly for 
process 
monitoring. 

Data 
Management. 

 Use of data and logical storage; 

 Accessibility of files and security; 

 Completeness of records. 

The Project and / 
or RAP. 
Implementing 
agent records, 
analysis and 
interviews – 
generated by 
compliance 
monitoring. 

Compliance 
monitoring. 
Completion 
audit. 

Annually for 
compliance 
monitoring and 
once off for 
completion 
audit. 

Lessons 
Learned.  Overview of lessons learned. 

Analysis and 
interviews – 
generated by 
compliance 
monitoring and 
completion audit.  

Compliance 
monitoring. 
Completion 
audit. 

Annual for 
compliance 
monitoring and 
once off for 
completion 
audit. 

Compliance Monitoring  

This type of monitoring is aimed at establishing whether resettlement implementation is 
meeting the key objectives as defined in the RAPs / LRPs. It will be based on both: 

 Quantitative monitoring in the form of follow up socio-economic surveys to compare 
changes in household characteristics relative to baseline conditions (reported in 
Chapter 5); and  

 Qualitative or participative monitoring involving consultation with stakeholders to elicit 
their views and inputs.  

Compliance monitoring will be ongoing during RAP implementation and will: 

 Provide the Project with an assessment of socio-economic and other impacts arising 
from the resettlement process; 

 Determine the impact of, and responses to, livelihood restoration activities; 

 Monitor the adaptability of households, vulnerable households; vulnerable ethnic 
groups; and 

 Identify adjustments in the implementation of the RAP, and the need for corrective 
action plans. 

Tasks to be undertaken will include: 
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 Review of the RAP, overall Environmental and Social Management Plan, and other 
project related documents that are relevant for the monitoring, including internal 
monitoring reports and addenda to overall Environmental and Social Impact 
Assessments developed for the Project; 

 Review of the Grievance Register and actions taken in response to grievances; 

 Reviewing compliance at regular intervals during the implementation process; 

 Detailed discussions with Project personnel, including the implementation team, 
social investment team, stakeholder engagement team, and contractors; 

 Consultations with all households, and eventually a stratified sample, of households 
who were resettled to confirm the ability of the households to restore their livelihoods 
following the resettlement; 

 Confirmation that PAPs received due compensation in line with the entitlement 
framework; 

 Consultations with a sample of people who have registered grievances; 

 Discussions (in the form of key informant interviews or focus group discussions) with 
district, ward, and village leaders; and 

 Discussions with any civil society groups who are involved in livelihood restoration 
activities, or who have established or presented themselves during the 
implementation process. 

Compliance monitoring shall be undertaken quarterly during implementation and for two (2) 
years following resettlement, after which it will be undertaken bi-annually, with key 
compliance audits to be implemented at the five (5) and ten (10) year post-implementation 
marks. Quantitative surveys should be a sample sufficient to achieve at least a level of 90% 
confidence with a 10% margin of error.  

Specific engagement activities to be undertaken as part of ongoing qualitative impact and 
compliance monitoring are outlined in Table 13-4. 
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Table 13-4: Stakeholder Engagement as Part of Monitoring and Evaluation during 
Resettlement Implementation 

No Tasks 
Stakeholder Engagement 
Activities 

Stakeholders Medium 

1. 

Monitoring 
performance of 
RAP 
implementation221. 

 Provide periodic feedback 
using a structured report to 
authorities; and 

 Develop monitoring 
database (this will form part 
of the social performance 
monitoring carried over 
from the construction 
phase). 

 CLOs; 

 PAPs; 

 PACs;  

 Village and ward 
councils; and 

 NGOs and CBOs.  

 Regular village-level 
meetings to ensure that 
the information provided is 
considered as part of the 
monitoring process; and  

 Monitoring database to 
track progress against set 
criteria and objectives. 

2. 

Monitor vulnerable 
groups’ ability to 
adapt to their new 
environment222. 

 Establish and manage 
feedback structures. 

 Village and ward 
councils; and 

 Vulnerable groups. 

 Focus group meetings; 

 CLOs who will return 
periodically to vulnerable 
households to determine 
how well they are able to 
re-establish themselves; 

 Suggestion boxes; 

 Grievance records; and 

 Capacity building 
initiatives.  

3. 

Ongoing 
consultation with 
resettled 
households and 
host communities 
(monitoring period 
to be determined by 
Project). 

 Develop a schedule for 
setting up regular 
meetings; 

 Determine important 
aspects to discuss with 
PACs, NGOs, etc. based 
on trends observed in the 
grievances received; and 

 Develop printed materials 
and reports for distribution 
that provide updates on 
post-implementation RAP 
activities.  

 PACs; 

 PAPs; 

 Regional and district 
authorities; and 

 Relevant NGOs and 
CBOs. 

 Focus group meetings; 

 Posters / notice boards; 

 Pamphlets; 

 CLOs; and 

 Grievance records. 

 

 

221 Monitoring during this phase will be guided by the grievance mechanism, suggestion boxes and the village 
leadership who will be able to provide information on how PACs and PAPs experience the process. 

222 The IFC provides guidelines for monitoring vulnerable groups, which include identifying key individuals and 
groups within the vulnerable persons group, ensuring rightful representation and creating a safe environment 
for discussions to take place. 
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Completion Audit  

A completion audit will be conducted, by an independent third party to verify that the RAP 
implementation has met the necessary standards and restored or improved the livelihoods of 
the PAPs. The completion audit will assess implementation against the criteria developed in 
the M&E framework, previous M&E reporting and the original socio-economic baseline. The 
key objectives of the completion audit are: 

 Assess the effectiveness of measures to avoid and minimize displacement impacts 
by comparing actual project impacts on land and people versus those documented in 
the RAP;  

 Verify that all entitlements and commitments described in the RAP have been 
delivered;  

 Determine whether RAP measures have been effective in restoring or enhancing 
PAP’s living standards and livelihood;  

 Check on any systemic grievances that may have been left outstanding; and  

 Identify any corrective actions necessary to achieve completion of RAP 
commitments. 

The timing of the completion audit will largely be guided by several factors, as described 
below, however it is anticipated to be three (3) years after the initiation of the LRP: 

 PAP must have been relocated to their new location (physical displacement) and be 
fully established;  

 Agricultural activities on replacement land must have been reinstated. (It can typically 
take at least three seasons to reach previously achieved yields); and 

 Longer observation periods between the impact and completion audit can eliminate 
the effect of natural fluctuations such as drought. 

Indicators to be evaluated will include (but are not limited to): 

 Changes in livelihood strategies and sources of income; 

 Changes in status of vulnerable households (adaptability); 

 Changes in agricultural yield / produce (quantity / quality) and income from farming; 

 Changes in small business activities / economic activities other than agriculture; 

 Changes in household income and expenditure patterns; 

 Changes in household structure (size and composition); 

 Changes in health patterns / incidence of diseases; 

 Community cohesion / social stability (including for resettlement host communities); 
and 
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 Management / maintenance of replacement houses and community facilities. 

The completion audit will also set out the terms of reference for the ex-post evaluation. 

Ex-post Evaluation / Post-Project Evaluation 

An ex-post evaluation is generally conducted three (3223) years after the Project completion 
with the emphasis on reviewing the effectiveness and sustainability of the project by 
assessing the long-term impact that resettlement has had on PAPs and host communities, 
and whether compensation and livelihood restoration initiatives achieved the intended 
benefits in a sustainable manner. 

This evaluation also aims at deriving lessons learned and recommendations to improve the 
project and to help plan and implement more effective and efficient projects. 

The terms of reference for the ex-post evaluation will be determined by the completion audit 
team in conjunction with the Project, and if deemed necessary, in consultation with key 
additional stakeholders. Issues and associated indicators to be examined will be determined 
by the results of the completion audit. 

The ex-post evaluation will be undertaken by a qualified independent party. 

13.3 Reporting 
Monitoring reports will be prepared and are likely to include, but not be limited to, (per 
monitoring type): 

 Process monitoring: Monthly internal reports on project progress and issues. These 
reports will be for project management and technical team use and will be 
accompanied by any suggested resolutions and mitigation measures, to pre-empt 
larger issues. As part of ongoing monitoring relevant feedback will be provided to 
PAPs e.g. via the EACOP CLOs. 

 Compliance monitoring: An independent monitor will review the performance of the 
RAP implementation bi-annually for up to two (2) years following resettlement, after 
which it should be undertaken at least annually, with a key compliance audit to be 
done after three (3) years. As part of ongoing monitoring, relevant feedback will be 
provided to PAPs e.g. via the EACOP CLOs; and monitoring results required for any 
regulatory purposes will be provided to the relevant government authorities. 

 Completion audit: This will be completed post-implementation (approximately three 
(3) years after relocation of PAPs). A suitably experienced, independent third party 
will conduct this audit. Once the completion audit has been concluded, and any 
corrective actions arising therefrom undertaken, the resettlement program shall be 
deemed complete. At this point, the Project will end its resettlement monitoring 
program, but may decide to undertake a post-project evaluation.  

 

223 The ex-post evaluation timing will be determined by the completion audit. 
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 Ex-post evaluation (or post-project evaluation): A third-party audit to be 
completed approximately three (3) years following the Completion Audit. The 
necessity and scope of the post-project evaluation will be determined in consultation 
with the relevant project team and stakeholders. 

In terms of ongoing monitoring, the project team will arrange for all necessary provisions to 
assure stakeholder engagement during the monitoring phase. Thereby, the Project will 
endeavor to involve independent third parties or to facilitate the community to participate in 
monitoring, where practical and acceptable by the communities concerned. 

In terms of reporting, the Project will establish regular communication and reporting channels 
back to the communities and individuals impacted and concerned, whether through non-
technical summaries of progress updates, engagement activities, public meetings, or 
targeted issue-based hearings. 
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 Part A: Data Collection Information  
14 Was mediation successful? Y/N 

 
15 If mediation is unsuccessful, describe the reason 

1 PAP Identification (property identifier):  why? 

2 Date: 16 If mediation is unsuccessful: 

3 Village:  
(a) Dates of official notice to compulsory 

4 Ward: 
 acquire land: 

5 Full name of PAP (land owner/user): 
 (b) Photographic record of notice: 

6 Mobile number: 
 (c) Dates of the first, second and third 

opportunity to reconsider whether 

7 Full name of spouse: 
 compulsory process needs to be followed: 

 

8 Mobile number: 

 
9 If not the landowner, provide full name of the 

landowner/community/entity: 

Part B: Absenteeism and Refusals 
 

10 If PAP refuses to participate in land adjudication 
(recording property boundary), provide reason? 

 
11 In case the PAP is absent schedule an alternate 

date for adjudication? 

 
12 If PAP refuses to participate in boundary 

demarcation on basis of principle, will mediation be 
possible? Y/N 

 
13 If yes, provide date for mediation? 

Part C: Land Details 
 

 

17 Directly affected area (size of the land inside the 
delineated area, in acres): 

 
18 Will the portion/s of the farm outside the delineated 

area be orphaned? Y/N (Based on outcome of 
orphan land criteria) 

 
19 If yes, total size of the orphan land (acres): 

 
20 Total size of the land including orphaned land 

(acres): 

 
21 Land tenure on affected property: 

 
22 Land uses practiced by the PAP on property: 
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Part D: Sketch of surveyed land and neighboring properties 
 

# Names Signature 
    

1   

 
 

   

2   
    

3   

    

4   

 
 

   

5   

    

1 2 

3 

4 5 

VAL/ 
Vill/ 
001/L 
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Part E: Identification of other structures and/or PAPs dependent on affected property (assigning numbers to be used in valuation & 
socio-economic survey) 

 

23 Description of 
assets on 
property 

24 Asset Ownership 
(Landowning or non-
landowning) 

25 PAP number (issue new 
number for non- 
landowning land user) 

26 Asset number / 
GPS Location 

27 Name of non- 
landowning 
PAPs 

28 Contact details 29 Tenure status 
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Part F: Declaration and Acknowledgement of PAPs and Neighbors 
 

 

Land Owner Declaration: 

I, ................................................................................................................ and my spouse    
hereby confirm that the boundaries of my land affected have been well captured, we have visually seen the extents of the portion 
affected by the project and we have no reservations to the survey exercise that has been undertaken.. 

Signature:  Date:  

 

Certificate of Attestation: 

I, ................................................................................................................ of  do hereby confirm that I 
have duly explained to the said ................................................................. all the information contained in this form in    
 ...................................................................................... dialect / language that he / she / they understand and that he / 
she / they fully understood all the information contained in this form before he / she / they signed or made his / her / their thumb 
mar. 

Signature:  Date:  

 

Acknowledgement and Signature: 

I agree with the survey of the contractor and hereby sign as evidence that I was present during the survey exercise. 

Full Name of Land Owner: Signature or Right Thumb Print 

Full Name of Spouse: Signature or Right Thumb Print 

Full Name of Land User (where the land owner is not the 

current land user): 
Signature or Right Thumb Print 

Full Name of Neighbour 1: Signature or Right Thumb Print 

Full Name of Neighbour 2: Signature or Right Thumb Print 

Full Name of authorised land officer: Signature: 

Full Name of Surveyor: Signature: 

 
 
 
 
 
 



TOT5212: Social and Resettlement Services for EACOP: Land Survey Form 2018/05 

Page 5 of 5 

 

 

 
 
 
 
 

 

 

Ward 

Lusanga ......................................................................................... 1 
Misima ............................................................................................ 2 
Kijungu ........................................................................................... 3 
Partimbo ......................................................................................... 4 
Suruke ............................................................................................ 5 
Msisi ............................................................................................... 6 
Naga .............................................................................................. 7 
Igusule ........................................................................................... 8 
Bukombe ........................................................................................ 9 
Bukome ........................................................................................ 10 
Kasharunga .................................................................................. 11 
Kyaka ........................................................................................... 12 
Saunyi .......................................................................................... 13 
Njoro ............................................................................................ 14 
Other (specify) .............................................................................. 15 

Village 
Momboleyo 
Misima ............................................................................................ 1 
Gita ................................................................................................ 2 
Kwavijana ....................................................................................... 3 
Ilala ................................................................................................ 4 
Mwabib ........................................................................................... 5 
Busonge ......................................................................................... 6 
Bumkombe town ............................................................................. 7 
Bukome .......................................................................................... 8 
Runazi ............................................................................................ 9 
Bulifani ......................................................................................... 10 
Kushaba ....................................................................................... 11 
Bulyang’ombe............................................................................... 12 
Mnyemfu ...................................................................................... 13 
Other (specify) .............................................................................. 14 

Refusal reason 
Absence of property and/or asset owner ......................................... 1 
Need to consult with other family members or third-parties ............. 2 
In-principle refusal to participate in Project processes ..................... 3 

Land tenure and ownership 
Customary land tenure un-registered .............................................. 1 
Customary land tenure registered ................................................... 2 
Leasehold/Renting.......................................................................... 3 
Freehold based on agreement of use with landowner ..................... 4 
Freehold no agreement with landowner .......................................... 5 
Communal land .............................................................................. 6 
No tenure - Public land ................................................................... 7 

Land use 
Residential ..................................................................................... 1 
Grazing........................................................................................... 2 
Agriculture ...................................................................................... 3 
Fallow ............................................................................................. 4 
Vacant ............................................................................................ 5 
Business......................................................................................... 6 
Public ............................................................................................. 7 

Asset 
Multifunctional residential used less than 6 months a year .............. 1 
Multifunctional residential used more than 6 months a year ............ 1 
Sleeping only .................................................................................. 2 
Kitchen ........................................................................................... 3 
Toilet .............................................................................................. 4 
Shower ........................................................................................... 5 
Business only ................................................................................. 6 
Recreation / meeting....................................................................... 8 
Grain storage .................................................................................. 9 
Livestock kraal .............................................................................. 10 
Poultry coop ................................................................................. 11 
Grazing area ................................................................................. 12 
Crops ........................................................................................... 13 
Grave ........................................................................................... 14 
Cultural site .................................................................................. 15 
Other (specify) .............................................................................. 16 
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TOT5212: Social and Resettlement Services for EACOP: Asset and valuation survey 2018/05 
 

Part A: Data Collection Information  
 

1 PAP Identification/ Valuation Number: 

 
2 Date: 

 
3 Ward: 

 
4 Village: 

 
5 Full name of asset owner: 

 
6 Contact number: 

 
7 Full name of spouse: 

 
8 Contact number: 

Part B: Absenteeism and Refusals 
 

 

9 PAP refuses to participate in Valuation. Provide 
reason for refusal 

 
10 In case the PAP is absent or requires time to consult 

with facility, provide alternate date for valuation? 

 
11 If PAP refuses to participate in valuation on basis of 

principle, will mediation possible? Y/N 

 
12 If yes, provide date for mediation? 

 
13 Was mediation successful? Y/N 

 
14 If mediation is unsuccessful, describe the reason 

why? 

15 Is inspection/valuation of property possible without 
consent of PAP (e.g. can it be done remotely 
without physical access to land)? Y/N 

 
16 If inspection/valuation is not possible without 

consent and/or physical access: 

 
(a) Date of official notice to acquire land 

through compulsory process: 

 
(b) Photographic record of notice: 

 
(c) Dates of the first, second and third 

opportunity to reconsider whether 
compulsory process needs to be followed: 

Part C: Land Details 
 

 

17 Total affected land area (acres): 

 
18 Land tenure relevant to affected property and/or 

asset: 

 
19 Full name of the landowner, if occupant/asset owner 

is not the land owner: 

 
20 PAP Identification/valuation number of land owner: 

 
21 Land uses practiced by the PAP on affected 

property: 

 

Part D: Structures and improvements 
 

 

22 Number of structures OWNED on affected property 
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VAL/Vil/ 
001/L/S1 

                 

VAL/ 
Vil/001/L/S2 

                 

 
41 Are any of the structures used or occupied/rented by someone other than the PAPs household? If YES, specify in the table below: 

42 Structure/ 
GPS Number 

43 Name/s of 
occupant / user 

44 Relationship to structure 
owner 

45 Contact 
details of 
occupant 
/user 

46 Tenure 
status 

47 If rented 
monthly 
amount 

48 New PAP 
number 

VAL/ Vil/ 001/ L / S1      e.g. VAL/VIL/001/L/S1/O 

VAL/ Vil/ 001/ L / S2 
     e.g. VAL/ Vil/ 001/L/S2/O 
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Part E: Graves and sites of cultural significance 
 

 

49 Are there any graves or sites of cultural significance located within the affected land area? Y / N 

 
Graves/cultural significant site/s: 

GPS/Track no. 50 Description 51 Name of deceased 52 Name of custodian 

VAL/ Vil/ 001/ L / G1    

VAL/ Vil/ 001/ L /G2    

 
Cultural significant site/s: 

GPS no. 53 Description 54 Name of custodian 

VAL/ Vil/ 001/ L / C1   

VAL/ Vil/ 001/ L / C2   

 

Part F: Trees of economic value 
 

 

55 Tree name 

56 Trees and maturity ~ Quantity or Area (acres) 

30% 60% 100% 15% Total Track 

Mikorosho 12 21 - 2 35  

Migomba 2 acres - - - 2 acres VAL/Vil/001/L/ Tr1 

 

Part G: Grazing land  
 

57 Area name 58 Size 59 Tenure 60 Type of Grazing 61 Proximity to Water Source 

VAL/Vill/001/T/Gr1 0,75acres Rented 
  

     

 

Part H: Seasonal crops 
 

 

62 Crop name 

63 Crop ~ Area (acres) or Quantity 

30% 60% 100% 15% Total Track 

Vanilla 0,75acres 
   0,75acres VAL/Vil/001/L/ Cr1 
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Part I: Any other claims/ disturbances as per National valuation guidelines 
 

 

a.  

b.  

c.  
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Section H: Certificate of Translation: 

I, ...................................................................................................... of  do hereby confirm that I 
have duly explained to the said ....................................................... all the information contained in this form in    
 ...................................................................................... dialect / language that he / she / they understand and that 
he / she / they fully understood all the information contained in this form before he / she / they signed or made his / 
her / their thumb mark. 

Signature:  Date:  

 
 
 

 

Full Name of PAP: 

 
 ......................................................................................  
 ......................................................................................  

 Signature: 

 
................................................ 

Right Thumb Finger 
Print: 

. 
 

Full Name of Spouse:  Signature: Right Thumb Finger 
Print: 

.  ......................................................................................  ................................................ 

  ......................................................................................  

Full Name of 
Witness: (tick 
appropriate 
box) 

 Neighbour: 

Relative: 

Village leader: 

Other (specify): 

 Signature: 

 
................................................ 

Right Thumb Finger 
Print: 

. 
 

 ..................................................................... . 
 

Full Name of Village Chairperson:  Signature: Right Thumb Finger 
Print: 

.  ......................................................................................  ................................................ 

  ......................................................................................  

Full Name of Valuer: 

 
 ......................................................................................  
 ......................................................................................  

Signature: 

Full Name of GoT Representative: 

 
 ......................................................................................  
 ......................................................................................  

Signature: 

Section I: Acknowledgement and Signature: 

I agree with the assessment of the Valuer and hereby sign as evidence that I was present during the survey exercise. 
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Ward: 
Lusanga ......................................................................................... 1 
Misima ............................................................................................ 2 
Kijungu ........................................................................................... 3 
Partimbo ......................................................................................... 4 
Suruke ............................................................................................ 5 
Msisi ............................................................................................... 6 
Naga .............................................................................................. 7 
Igusule ........................................................................................... 8 
Bukombe ........................................................................................ 9 
Bukome ........................................................................................ 10 
Kasharunga .................................................................................. 11 
Kyaka ........................................................................................... 12 
Saunyi .......................................................................................... 13 
Njoro ............................................................................................ 14 
Other (specify) .............................................................................. 15 

Village 
Momboleyo 
Misima ............................................................................................ 1 
Gita ................................................................................................ 2 
Kwavijana ....................................................................................... 3 
Ilala ................................................................................................ 4 
Mwabib ........................................................................................... 5 
Busonge ......................................................................................... 6 
Bumkombe town ............................................................................. 7 
Bukome .......................................................................................... 8 
Runazi ............................................................................................ 9 
Bulifani ......................................................................................... 10 
Kushaba ....................................................................................... 11 
Bulyang’ombe............................................................................... 12 
Mnyemfu ...................................................................................... 13 
Other (specify) .............................................................................. 14 

Refusal reason 
Absence of property and/or asset owner ......................................... 1 
Need to consult with other family members or third-parties ............. 2 
In-principle refusal to participate in Project processes ..................... 3 

Land tenure and ownership 
Customary land tenure un-registered .............................................. 1 
Customary land tenure registered ................................................... 2 
Leasehold/Renting.......................................................................... 3 
Freehold based on agreement of use with landowner ..................... 4 
Freehold no agreement with landowner .......................................... 5 
Communal land .............................................................................. 6 
No tenure - Public land ................................................................... 7 

Land use 
Residential ..................................................................................... 1 
Grazing........................................................................................... 2 
Agriculture ...................................................................................... 3 
Fallow ............................................................................................. 4 
Vacant ............................................................................................ 5 
Business......................................................................................... 6 
Public ............................................................................................. 7 

Use of structure 
Multifunctional residential used less than 6 months a year .............. 1 
Multifunctional residential used more than 6 months a year ............ 1 
Sleeping only .................................................................................. 2 
Kitchen ........................................................................................... 3 
Toilet .............................................................................................. 4 
Shower ........................................................................................... 5 
Business only ................................................................................. 6 
Combined multifunctional residential & business ............................ 7 
Recreation / meeting ...................................................................... 8 
Grain storage.................................................................................. 9 
Livestock kraal .............................................................................. 10 
Poultry coop ................................................................................. 11 

Other (specify) .............................................................................. 12 

Occupancy status 
Occupied by members of the PAPs household ............................... 1 
Occupied by tenants paying rent to the PAP ................................... 2 
Occupied by occupants not paying rent (e.g. workers) .................... 3 
Not occupied .................................................................................. 4 
Business structure .......................................................................... 5 
Institutional/government structure ................................................... 6 

 
Relation with head of household 
Household head .............................................................................. 1 
Spouse of household head .............................................................. 2 
Son/ daughter of household head .................................................... 3 
Son-in-law/ daughter-in-law of household head ............................... 4 
Grandchild of household head ......................................................... 5 
Parent of household head ............................................................... 6 
Parent-in-law of household head ..................................................... 7 
Brother/ sister of household head .................................................... 8 
Cousin of household head ............................................................... 9 
Grandparent of household head .................................................... 10 
Not related but dependent ............................................................. 11 
Other (specify) .............................................................................. 12 

 
Demarcation Material 
Trees .............................................................................................. 1 
Fencing wire ................................................................................... 2 
Wall ................................................................................................ 3 
Bushes............................................................................................ 4 
Sisal ................................................................................................ 5 
Road/Pathway ............................................................................... 6 
Other (specify)… ........................................................................... 7 

 
Walls 
Mud blocks only .............................................................................. 1 
Mud blocks & plasters ..................................................................... 2 

Concrete blocks .............................................................................. 3 
Clay bricks ...................................................................................... 4 
Plastic sheet ................................................................................... 5 
Mud and sticks ................................................................................ 6 
Tin / iron sheet ................................................................................ 7 
Other (specify) ................................................................................ 8 

 
Roof 
Thatch ............................................................................................ 1 
Tin / iron sheet ................................................................................ 2 
Plastic sheet ................................................................................... 3 
Wooden planks ............................................................................... 4 
Tiles ................................................................................................ 5 
None ............................................................................................... 6 
Other (specify) ................................................................................ 7 

 
Window frame 
Steel ............................................................................................... 1 
Wood .............................................................................................. 2 
None ............................................................................................... 3 
Other (specify) ................................................................................ 4 

 
Door 
Steel ............................................................................................... 1 

Wood .............................................................................................. 2 
None ............................................................................................... 3 
Other (specify) ................................................................................ 4 

 
Floor 
Cement ........................................................................................... 1 
Tiles ................................................................................................ 2 
Plastic tiles ...................................................................................... 3 
Mud / earth...................................................................................... 4 

Other (specify) ................................................................................ 5 
 

Structure Condition 
Complete ........................................................................................ 1 
Partially constructed ........................................................................ 2 
Dilapidated ...................................................................................... 3 

Other (specify) ................................................................................ 4 
 

Fence 
Wooden sticks ................................................................................ 1 
Wire ................................................................................................ 2 
Combination of sticks and wire ........................................................ 3 
Bush / shrubs .................................................................................. 4 
None ............................................................................................... 5 
Other (specify) ................................................................................ 6 
Crops 
Cassava .......................................................................................... 1 
Rice ................................................................................................ 2 

Yam ................................................................................................ 3 
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Corn ............................................................................................... 4 
White sorghum ............................................................................... 5 
Red sorghum .................................................................................. 6 
Peanuts/groundnuts ....................................................................... 7 
Cowpea .......................................................................................... 8 
Cotton ............................................................................................ 9 
Onion ........................................................................................... 10 
Tomato ......................................................................................... 11 
Lettuce ......................................................................................... 12 
Carrots ......................................................................................... 13 
Cotton .......................................................................................... 14 
Coffee .......................................................................................... 15 
Beans ........................................................................................... 16 
Potato ........................................................................................... 17 
Pumpkin ....................................................................................... 18 
Maize ........................................................................................... 19 
Pimento ........................................................................................ 20 
Aubergine ..................................................................................... 21 
Green legume ............................................................................... 22 
Watermelon .................................................................................. 23 
Melon ........................................................................................... 24 
Okra ............................................................................................. 25 
Mango .......................................................................................... 26 
Banana ......................................................................................... 27 
Orange ......................................................................................... 28 
Citrus ............................................................................................ 29 
Papaya ......................................................................................... 30 
Sisal ............................................................................................. 31 
Other (specify) .............................................................................. 32 

Economic trees 
Minazi/Coconut ............................................................................... 1 
Mikorosho/Cashewnuts .................................................................. 2 
Michikichi/Oil palm .......................................................................... 3 
Miwa/Sugar cane ............................................................................ 4 
Mikarafuu/Cloves ............................................................................ 5 
Msufi/Msufi ..................................................................................... 6 
Mikonge/katani/Sisal ....................................................................... 7 
Kokoa/Cocoa .................................................................................. 8 
kahawa Arabica/Coffee Arabica ...................................................... 9 
kahawa Robusta/Coffee Robusta ................................................. 10 
Mparachichi/Ovacado ................................................................... 11 
Mparachichi (improved)/Ovacado improved .................................. 12 
Mchenza/Tangarine ...................................................................... 13 
Michungwa/Oranges ..................................................................... 14 
Michungwa improved/Oranges improved ...................................... 15 
Ndimu/Lemon ............................................................................... 16 
Mlimau improved/Lemon improved ............................................... 17 
Miembe/Mango ............................................................................. 18 
Miembe kisassa/Mango improved................................................. 19 
Miembe Dodo/Mango dodo .......................................................... 20 
Mipera/Guava ............................................................................... 21 
Mifenesi/Jackfruit .......................................................................... 22 
Migomba/Bananas........................................................................ 23 
Minanasi/Pineapples .................................................................... 24 
Mipapai/Pawpaw .......................................................................... 25 
Mikweme /Oyster nuts .................................................................. 26 
Komamanga/Pomegranate ........................................................... 27 
Mistafeli /Custard apple ................................................................ 28 
Mitende/Date palm ....................................................................... 29 
Mipension/Passion fruit................................................................. 30 
Pears ............................................................................................ 31 
Apples .......................................................................................... 32 
Peaches ....................................................................................... 33 
Mlozi /Almond .............................................................................. 34 
Walnuts ........................................................................................ 35 
Chestnuts ..................................................................................... 36 
Lime Tree ..................................................................................... 37 
Mibuyu/Boabab ............................................................................ 38 
Mzambarau/Plum tree .................................................................. 39 
Mikwaju/Tamrind tree ................................................................... 40 
Mzeituni/Olive tree ........................................................................ 41 
Mzabibu /Grape ............................................................................ 42 
Mkungumanga /Nutmeg ............................................................... 43 
Miti ya Kivuli/Shade trees ............................................................. 44 
Miti ya mbao Ngumu i.e Mininga/Hard wood trees Mininga ........... 45 
Mipingo/Blackwood ....................................................................... 46 
Mianzi/Bamboo ............................................................................. 47 

Mkungu ........................................................................................ 48 

Mikaratus ...................................................................................... 49 
Mwarobaini/Neem ......................................................................... 50 
Mng'ong'o/King'ong'o .................................................................... 51 
Mpira/Rubber ................................................................................ 52 
Mkrismasi/Christmas ..................................................................... 53 
Mpilipili-Mti /Pepper ....................................................................... 54 
Lucina trees .................................................................................. 55 
Ashok trees ................................................................................... 56 
Misonobari/Pine ............................................................................ 57 
Gravelia ........................................................................................ 58 
Karanga Miti/Macademia nuts ....................................................... 59 
Gundi/Gum ................................................................................... 60 
Mitiki/Tiki ....................................................................................... 61 
Mitopetope/Sweetsop ................................................................... 62 
Michongoma/Thorn tree ................................................................ 63 
Mjohoro/Acacia ............................................................................. 64 
Mnyaa ........................................................................................... 65 
Mfolosadi ...................................................................................... 66 
Mti maua/Flower tree .................................................................... 67 
Mlonge/Moringa ............................................................................ 68 
Mkama/ ......................................................................................... 69 
Castor Nyonyo .............................................................................. 70 
Cashew trees ................................................................................ 71 
Cassava ........................................................................................ 72 
Maize ............................................................................................ 73 
Sorghum ....................................................................................... 74 
Rice .............................................................................................. 75 
Peas ............................................................................................. 76 
Groundnuts ................................................................................... 77 
Sesame ........................................................................................ 78 
Sugar cane ................................................................................... 79 
Plantain......................................................................................... 80 
Bananas ....................................................................................... 81 
Mangoes ....................................................................................... 82 
Coconuts ...................................................................................... 83 
Oil palm ........................................................................................ 84 
Paw-paw ....................................................................................... 86 
Natural forest… ........................................................................... 87 
Other (specify) .............................................................................. 88 
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 Part A: Data collection information  

1. Valuation/household number: .................................. 

2. Interviewer names: .................................................. 

3. Date:  ....................................................................... 

4. Ward: ....................................................................... 

5. Village: ..................................................................... 

6. Names of household head (HHH):........................... 

7. Nationality of HHH ................................................... 

8. Mobile number of HHH or main contact person:...... 

9. Names of person interviewed (if not the HHH): ....... 

10. Relationship of person interviewed to HHH: ........... 

 
 

Part B: Household demographics 
 

1. Is this household part of a polygamous 
household? .............................................................. 

2. If yes, state the number of wives: ........................... 

3. Household number/s of related polygamous 
households: ............................................................. 

4. Home language: ...................................................... 

5. Ethnicity: .................................................................. 

6. Religion: ................................................................... 

 Part C: Residency and tenants  

1. For how many years has the household been 
living in this Village? ................................................ 

2. Does the household have another home? Y/ N 

3. If yes, where is this other home: .............................. 

4. Are there tenants accommodated on this property? 

5. If yes, number of tenants being accommodated? .... 

6. Is the property used for business purposes? Y / N 

 
7. If yes, specify type of business?.............................. 

Part D: Dwellings and structures 
 

1. How many structures do this household own?........ 

2. How many of each structure make up this 
homestead? ............................................................ 

 

Structure # 

Multifunctional residential  

Stand-alone Sleeping  

Stand-alone Kitchen  

Stand-alone Toilet/Shower  

Business only  

Combined multifunctional residential & business  

Livestock kraal  

Other (specify)  

 
 

Part E: Water, sanitation and energy 
 

1. Where is this household’s water MOSTLY 
obtained from? ........................................................ 

2. How long does it take to walk to that water 
source? (minutes) ................................................... 

3. What do you use the water for? .............................. 

4. What method, if any, do you use most often to 
treat your water before drinking it?.......................... 

5. What type of sanitation facility does this household 
use on most days? .................................................. 

6. Does the household share this sanitation facility 
with another household? Y / N ................................ 

7. What energy does the household mostly use for 
cooking? .................................................................. 

8. What energy does the household mostly use for 
lighting?  .................................................................. 

 

 Part F:  Household members  

1. How many people are in this household (excluding tenants/occupants)? 
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Part G: Land tenure and arable land 
 

1. How many pieces of arable land does this 
household currently have access to? 

2. If none, please provide reason? .............................. 

3. What are the main crops/plants grown by the 
household? ............................................................. 

4. What is the total acreage grown per season ........... 

5. What is the average quantity of this crop/plant sold 
per season? (Quantity & percentage) ...................... 

6. What is the second most important crop/plant 
grown by the household?......................................... 

7. What is the total acreage grown per season ........... 

8. What is the average quantity of this crop/plant sold 
per season? (Quantity & percentage) ..................... 

9. Would you say that farming produces the (a.) 
principle or (b.) supplementary food source for 
this household? ................................................. 

10. Would you say that farming produces the (a.) 
principle or (b.) supplementary cash income for 
this household? .......................... 

11. What tillage method does the household mostly 
use? ................................................................... 

12. Has your household received any agricultural 
extension services during the last two 
seasons? Y/N ..................................................... 

13. Did the household use any of the following 
modern inputs during the last season? (a.) 
improved seeds (b.) fertiliser (c.) improved 
breeds of livestock (d.) tractor 

 

 
For each piece of land owned or used by the household, 
please provide the information indicated below: 

 

#
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1 Y/N     

2 Y/N     

 
Part H: Livestock and poultry 

1. Does your household currently have access to 
land for grazing livestock? Y / N ............................ 

2. If yes, how far is the grazing area from this 
homestead (minutes’ walk)? ................................... 

3. If No, please provide reason? ................................. 

4. Does the household own any livestock animals 
and/or poultry? ........................................................ 

 

Livestock/ 
Poultry 

Est. 
Number 
owned 

by 
house-

hold 

Use 

Consum-
ption Sales 

Rituals / 
ceremoni 

es 

1. Cattle  Y / N Y / N Y / N 

2. Sheep  Y / N Y / N Y / N 

3. Chickens / 
poultry 

 Y / N Y / N Y / N 

4. Pigs  Y / N Y / N Y / N 

5. Goat  Y / N Y / N Y / N 

Livestock/ 
Poultry 

Est. 
Number 
owned 

by 
house-

hold 

Use 

Consum-
ption Sales 

Rituals / 
ceremoni 

es 

6. Guinea fowl  Y / N Y / N Y / N 

7. Pigeons  Y / N Y / N Y / N 

8. Other 
(specify) 

 Y / N Y / N Y / N 
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 Part I:  Use of natural resources  
 

Resource type 

Harvesting frequency? 

(D-Daily, 

W-Weekly, S- 
Seasonally) 

For own use 
(O) or to sell 

(S) 

1. Wood (construction/ 
fire) 

D / W / S O / S 

2. Bamboo D / W / S O / S 

3. Honey D / W / S O / S 

4. Forest food products D / W / S O / S 

5. Bush meat D / W / S O / S 

6. Fish D / W / S O / S 

7. Medicinal plants D / W / S O / S 

8. Clay (brickmaking) D / W / S O / S 

9. Thatch/Straw D / W / S O / S 

10. Other (specify) D / W / S O / S 

 

 Part J:  Sources of livelihood  

1. What is the MOST important livelihood activity for 
this household?........................................................ 

2. Is the household mostly engaged in (a.) cash 
generating or (b.) food producing activities?............ 

3. Please indicate main sources of household income 
below (all family members). .................................... 

(Cross check all sources of income with reported sources 
of livelihood) 

4. Who is the main cash income provider? ................ 

Part K: Marketing of produce and transport 
 

1. Where do you sell most of your produce, crops or 
animals? (If at home, cross check with Q) 

2. What is the principal mode of transportation used 
to take your goods to where they are sold? ............ 

3. How long does it take you to transport your goods 
to where it is sold? .................................................. 

4. What is the principal mode of transportation used 
to travel to work or farms?....................................... 

 

Part L: Expenditure 
 

 

Expenditure item 

Rank the 5 
most 
important 
items (1 
most 
important – 
5 least 
important) 

Est. 
Amount 
during last 
month for 
entire 
household 
(TZS) 

1. 
  

2. 
  

3. 
  

4. 
  

 

 Part M: Credit  

1. Does the household rely on any of the following 
credit lending facilities? .......................................... 

 

Source of income 
Amount during last 
month for entire 
household (TSH) 

Regular (R), 
Occasional 
(O) 

1. Salary/wage (specify 
source) 

 
R / O 

2. Small-scale/ 
artisanal mining 

 
R / O 

3. Small trader  R / O 

4. Crop sales  R / O 

5. Livestock sales (incl. 
sale of animal 
products) 

 R / O 

6. Social grants  R / O 

7. Tenants  R / O 

8. Firewood and/or 
charcoal 

 
R / O 

9. Building materials  R / O 

10. Other (specify)  R / O 

Facility Y/N 

1. Microcredit Fund  

2. Bank  

3. Mutual Credit  

4. Loans from family and/or 
friends 
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 Part N: Moveable assets  
 

Item 
Number currently owned in working 
order 

1. Cell phone  

2. Radio  

3. Television  

4. Sewing Machine  

5. Motor cycle  

6. Car/Van  

7. Tractor  

8. Donkey cart  

9. Bicycle  

10. Wheelbarrow  

11. Solar Panel  

12. Fridge  

13. Gas lamp  

14. Bed  

15. Generator  

16. Seeder  

17. Plow drawn by oxen  

18. Table  

 

Part O: Nutrition 
 

1. Was there a shortage of food during the last two 
seasons? Y / N ........................................................ 

2. If yes, circle the months: Jan / Feb / March / April / 
May / June / July / Aug / Sept / Oct / Nov / Dec ...... 

3. What was the most important reason for food 
shortage? ................................................................. 

 Part P: Health  

1. Generally, when members of this household get ill, 
where do they go for medical attention? .................. 

2. How long do household members need to travel to 
get to this facility (minutes)? .................................... 

3. Has your household received any household 
immunisation services in the last 6 months? Y/N ... 

4. How often is the household visited by a community 
health worker? ........................................................ 

5. Does your youngest child have a vaccination 
card? Y / N ............................................................... 

 

 

 

 

 

Part Q: Access to public services and 
livelihood resources 

Service / resource 
Location (Name of nearest 

village/town) 

1. Bus stop  

2. Clinic/ Health Centre  

3. Market/ shop  

4. Police station  

5. Bank / credit facilities  

6. Hunting area  

7. Fishing area  

8. Area where medicinal plants are 
collected 

 

9. Area where firewood and forest 
food products are collected 
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Part R: Social networks 
 

1. Do you have relatives in this village? Y / N ............ 
 

Activity 
Depend on friends 
and/or family 

1. Share equipment / tools / transport / 
Cultivate fields etc. 

Y / N 

2. Exchange goods / services Y / N 

3. Take care of children Y / N 

4. Take care of sick household members Y / N 

5. Borrow money Y / N 

Part S: Needs analysis 
 

1. What is this households five most urgent needs? .. 

................................................................................ 
 

 

 

 

 

 

 

 

 

Need 

Rating 

(Assign 1 to most 
urgent and 5 least 
urgent) 

1. Infrastructures i.e. roads, bridges  

2. Foodstuffs/water  

3. Health facilities  

4. Schools  

5. Agricultural equipment  

6. Police station  

7. Skills training  

8. Employment  

9. Community gardens  

10. Livestock watering hole  

11. Other (specify)  

 
 

 

Service / resource 
Location (Name of nearest 

village/town) 

1. Church/mosque  

2. Primary/Secondary school  
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Part T: Expectations regarding the project 
 

1. What are your main expectations regarding the 
proposed EACOP project: ...................................... 

 

Issue Y/N 

1. It will create employment  

2. It will create opportunities for local businesses  

3. It will bring development projects  

4. It will improve local infrastructure (roads, etc.)  

5. It will help to build schools, community facilities, etc.  

6. Other (specify)  

 
2. What are your main concerns regarding the 

proposed EACOP project: ...................................... 

 

Issue Y/N 

1. People will be displaced off their land  

2. Jobs will be given to outsiders  

3. Loss of traditional values  

4. It will impact on water resources  

5. The environment will be polluted  

6. Other (specify) 
 

3. Are you willing to relocate your household to 
another area if required? Y/N ................................. 

4. Are you willing to relocate your agricultural 
activities to another area? Y/N ................................ 

5. Suppose the livelihood activities that you are 
currently depending on are impacted upon due to  
a loss of your house and/or land? What would the 
best way be to restore your life? ............................. 
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Wards 
Lusanga ............................................................................... 1 
Misima ................................................................................. 2 
Kijungu ................................................................................ 3 
Partimbo .............................................................................. 4 

Suruke ................................................................................. 5 
Msisi .................................................................................... 6 
Naga .................................................................................... 7 
Igusule ................................................................................. 8 
Bukombe ............................................................................. 9 
Bukome ............................................................................. 10 
Kasharunga ....................................................................... 11 
Kyaka ................................................................................ 12 

Saunyi ............................................................................... 13 
Njoro .................................................................................. 14 
Other (specify) ................................................................... 15 

Villages/settlements 
Momboleyo                                                                   
Misima ................................................................................. 1 
Gita ...................................................................................... 2 
Kwavijana ............................................................................ 3 

Ilala ...................................................................................... 4 
Mwabib ................................................................................ 5 
Busonge .............................................................................. 6 
Bumkombe town .................................................................. 7 
Bukome ............................................................................... 8 
Runazi ................................................................................. 9 
Bulifani ............................................................................... 10 
Kushaba ............................................................................ 11 

Bulyang’ombe .................................................................... 12 
Mnyemfu ............................................................................ 13 
Mtaa .................................................................................. 14 
Other (specify) ................................................................... 15 

Hamlet 
tbd ....................................................................................... 1 
Other (specify) ..................................................................... 2 

Relationship of person interviewed to HHH 
Household head .................................................................. 1 
Spouse of household head .................................................. 2 
Son/ daughter of household head ........................................ 3 
Parent or parent-in-law of household head .......................... 4 
Other (specify) ..................................................................... 5 

Home language: 
Kiswahili .............................................................................. 1 
Kisambaa ............................................................................ 2 
Kizigua ................................................................................. 3 
Kibondei .............................................................................. 4 
Kimburu ............................................................................... 5 
Kigogo ................................................................................. 6 
Kinyiramba........................................................................... 7 

Kisukuma ............................................................................. 8 
Kinyamwezi ......................................................................... 9 
Kihaya ............................................................................... 10 
Kinyambo .......................................................................... 11 
Kimakua ............................................................................ 12 
Kimakonde......................................................................... 13 
Kiyao ................................................................................. 14 
Kingereza .......................................................................... 15 
Luganda ............................................................................ 16 

Other (specify) ................................................................... 17 

Ethnicity: 
Wadigo ................................................................................ 1 
Wasambaa .......................................................................... 2 
Wamburu ............................................................................. 3 
Mang'ati ............................................................................... 4 

Wagogo ................................................................................ 5 
Warangi ................................................................................ 6 
Wanyaturu ............................................................................ 7 
Wanyiramba ......................................................................... 8 
Nyamwezi............................................................................. 9 

Sukuma .............................................................................. 10 
Wahaya .............................................................................. 11 
Buganda ............................................................................. 12 
Other (specify) .................................................................. 13 

 

Religion 
Islam .................................................................................... 1 
Christian ............................................................................... 2 

Animism ............................................................................... 3 
Other (specify) ...................................................................... 4 

 

Nationality 
Tanzanian ............................................................................ 1 
Malawian .............................................................................. 2 
Kenyan ................................................................................. 3 
Ugandan............................................................................... 4 
Other (specify) .................................................................... 5 

 
Payment to stay on land 
Land board ........................................................................... 1 
Chief/headman ..................................................................... 2 
Employer .............................................................................. 3 
Government ......................................................................... 4 
Other (specify) ...................................................................... 5 

 
If yes, where is this other home: 
Same village ......................................................................... 1 
Other Village in this District (specify Village) ........................ 2 
Other District in this Region (specify District) ....................... 3 
Other Region (Specify Region) ............................................ 4 
Other Country (specify Country) ........................................... 5 

 

Type of business 
Small trading from shop ....................................................... 1 
Mechanical Workshop .......................................................... 2 
Salon .................................................................................... 3 
Other (Specify) ..................................................................... 3 

 

Where is water MOSTLY obtained from? 
Communal borehole/well ...................................................... 1 
Individual borehole/well ........................................................ 2 

Government provided water (community tap/standpipe) ...... 3 
River, stream, dam or creek ................................................. 4 
Rain tank .............................................................................. 5 
Water vendor ........................................................................ 6 
Other (specify) ...................................................................... 7 

 

What do you use the water for? 
Drinking ................................................................................ 1 

Domestic use (bathing, cleaning, etc.).................................. 2 
Irrigation / crops ................................................................... 3 
Livestock .............................................................................. 4 
Other (specify) ...................................................................... 5 

 

What method, if any, do you use most often to treat your 
water before drinking it? 
Do not treat water ................................................................. 1 
Boiling .................................................................................. 2 

Adding bleach/ chlorine ........................................................ 3 
Straining through cloth ......................................................... 4 
Letting it stand and settle ..................................................... 5 
Water filter ............................................................................ 6 
Other (specify) ...................................................................... 7 
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How do you store drinking water? 
Do not store ......................................................................... 1 
Special water buckets .......................................................... 2 
Any buckets ......................................................................... 3 
Covered clay pot .................................................................. 4 

Other (specify) ..................................................................... 5 

Sanitation facility 
No sanitation facility ............................................................. 1 
Pit latrine.............................................................................. 2 
Flush toilet ........................................................................... 3 
Other (specify) ..................................................................... 4 

Type of energy mostly 
Generator ............................................................................ 1 
Solar panel .......................................................................... 2 
Public Electricity .................................................................. 3 
Charcoal .............................................................................. 4 
Flashlight/Batteries .............................................................. 5 
Butane Gas .......................................................................... 6 
Candles ............................................................................... 7 
Wood ................................................................................... 8 

Cow dung ............................................................................ 9 
Paraffin .............................................................................. 10 
Other (specify) ................................................................... 11 

Relationship to household head 
Household head .................................................................. 1 
Spouse of household head .................................................. 2 
Son/ daughter of household head ........................................ 3 

Son-in-law/ daughter-in-law of household head ................... 4 
Grandchild of household head ............................................. 5 
Parent of household head .................................................... 6 
Parent-in-law of household head ......................................... 7 
Brother/ sister of household head ........................................ 8 
Cousin of household head ................................................... 9 
Grandparent of household head ........................................ 10 
Adopted/ foster/ step child of household head ................... 11 

Orphan .............................................................................. 12 
Not related but dependent ................................................. 13 
Other (specify) ................................................................... 14 

Marital status 
Married ................................................................................ 1 
Divorced .............................................................................. 2 
Widowed .............................................................................. 3 

Single .................................................................................. 4 
Living together ..................................................................... 5 
Child .................................................................................... 6 

Resident status 
Lives here full time ............................................................... 1 
Lives here part-time (more than 5 days per month)............. 2 
Lives here irregularly (less than 5 days per month) ............. 3 

Highest education 
None .................................................................................... 1 
In primary School ................................................................. 2 
Did not finish primary School ............................................... 3 
Finished Primary School ...................................................... 4 
In Secondary School............................................................ 5 
Did not finish Secondary School .......................................... 6 
Finished Secondary School ................................................. 7 

Higher Educational Level ..................................................... 8 

Economic/livelihood activity 
Farming ............................................................................... 2 
Small trading ........................................................................ 3 
Livestock keeping ................................................................ 4 
Artisanal mining ................................................................... 5 

Other self-employment/ own business ................................. 6 
Salaried employment............................................................ 7 
Day laborer/ pieceworker ..................................................... 8 
Unemployed but looking for work ......................................... 9 
Too old or sick to work ....................................................... 10 

Staying at home/ not looking for work ................................ 11 
Still in school or studying .................................................... 12 
Other (specify) .................................................................... 13 

 

Employable Skills 
Driving .................................................................................. 1 
Operation of heavy equipment ............................................. 2 
Mechanical skills .................................................................. 3 

Electrical skills ...................................................................... 4 
Plumbing .............................................................................. 5 
Builder/ construction ............................................................. 6 
Carpentry ............................................................................. 7 
Computer operating ............................................................. 8 
Administrative/ clerical.......................................................... 9 
Warehouse/ storekeeping .................................................. 10 
None of the above .............................................................. 11 

 
No access to farming land 
Not enough money to rent land ............................................ 1 
Not enough land available .................................................... 2 
No need for land ................................................................... 3 
Other (specify) ...................................................................... 4 

 

Crops/plants 
Cassava ............................................................................... 1 

Rice ...................................................................................... 2 
Yam ...................................................................................... 3 
Corn ..................................................................................... 4 
White sorghum ..................................................................... 5 
Red sorghum ........................................................................ 6 
Peanuts/groundnuts ............................................................. 7 
Cowpea ................................................................................ 8 
Cotton .................................................................................. 9 

Onion ................................................................................. 10 
Tomato ............................................................................... 11 
Lettuce ............................................................................... 12 
Carrots ............................................................................... 13 
Cotton ................................................................................ 14 
Coffee ................................................................................ 15 
Beans ................................................................................. 16 
Potato ................................................................................. 17 

Pumpkin ............................................................................. 18 
Maize ................................................................................. 19 
Pimento .............................................................................. 20 
Aubergine ........................................................................... 21 
Green legume .................................................................... 22 
Watermelon ........................................................................ 23 
Melon ................................................................................. 24 
Okra ................................................................................... 25 

Mango ................................................................................ 26 
Banana ............................................................................... 27 
Orange ............................................................................... 28 
Citrus .................................................................................. 29 
Papaya ............................................................................... 30 
Other (specify) .................................................................... 31 

 

Total acreage grown per season 
1-5.........................................................................................1 

5-10.......................................................................................2 
10-15.....................................................................................3 
15+........................................................................................4 

 

Average amount sold per year (bunches, kilograms, sacks, 
poles) 
1-5.........................................................................................1 



Page 3 of 4 

 

 

 
 

 

TOT5212: Social and Resettlement Services for EACOP: Socio-economic household survey 2018/05 
 

 

5-10 ...................................................................................... 2 
10-15 .................................................................................... 3 
15+ ....................................................................................... 4 
Other (specify) ..................................................................... 5 

If any fields were left uncultivated, why were they not 
cultivated? 
Resting/ lying fallow ............................................................. 1 
No rain ................................................................................. 2 
Late rain............................................................................... 3 
Not enough financial resources ........................................... 4 
No seeds to plant ................................................................. 5 
No farming implements ........................................................ 6 

Shortage of labour ............................................................... 7 
Birds/ animals eat the crops ................................................ 8 
Pests/ crop disease ............................................................. 9 
Other (specify) ................................................................... 10 

Tillage method 
Leased line cows (plough) ................................................... 1 
Manual labour ...................................................................... 2 
Tractor ................................................................................. 3 

Other (specify) ..................................................................... 4 

What is the piece of land used for? 
Cultivation of crops throughout the whole year .................... 1 
Cultivation of crops during part of the year .......................... 2 
Fallow/ resting ..................................................................... 3 
Grazing ................................................................................ 4 
Rented or lent to someone else ........................................... 5 

Not used .............................................................................. 6 
Other (specify) ..................................................................... 7 

What type of ownership does the household have over the 
land? 
Mailo .................................................................................... 1 
Individual land title ............................................................... 2 
Customary land title ............................................................. 3 

Rent/Lease (paid in cash) .................................................... 4 
Rent/Lease (paid in kind) ..................................................... 5 
Free load ............................................................................. 6 
Occupied without authorization ............................................ 7 
Other (specify) ..................................................................... 8 

Grazing areas 
Around the homestead/concession ..................................... 1 

In the pasture of the village .................................................. 2 
Grazing in the forest ............................................................ 3 
Transhumance ..................................................................... 6 
Other (specify) ..................................................................... 7 

Livelihood resources 
Subsistence farming ............................................................ 1 
Sales of crops ...................................................................... 2 

Small trading ........................................................................ 3 
Sales of livestock/ livestock products ................................... 4 
Artisanal mining ................................................................... 5 
Other self-employment/ own business ................................. 6 
Salaried employment (specify) ............................................ 7 
Other (specify) .................................................................... 9 

Military service ..................................................................... 9 
Livestock seller ................................................................... 10 
Baker .................................................................................. 11 
Butcher ............................................................................... 12 
Carpenter ........................................................................... 13 

Artisanal mining .................................................................. 14 
Other (specify) .................................................................... 15 

 

Where do you sell most of your produce, crops or 
animals? 
At the village itself ................................................................ 1 
Surrounding villages ............................................................. 2 
Surrounding towns (specify) ................................................. 3 

Other (specify) .................................................................... 4 
 

Who transports produce to the market 
Male adult ............................................................................. 1 
Female adult ........................................................................ 2 
Male child ............................................................................. 3 
Female child ......................................................................... 4 

 

How long does it take you to transport your goods to 

where it is sold? 
Less than 1hour.................................................................... 1 
1-3 hours .............................................................................. 2 
3-6 hours .............................................................................. 3 
More than 6 hours ................................................................ 4 

 

Mode of transport 
Bicycle .................................................................................. 1 

Bus ....................................................................................... 2 
Car driver ............................................................................. 3 
Car passenger ...................................................................... 4 
Animal drawn cart ................................................................ 5 
Motorbike ............................................................................. 6 
Truck .................................................................................... 7 
Head loading ........................................................................ 8 
Public transport .................................................................... 9 

Other (specify) .................................................................... 10 
 

What was the most important reason for food shortage? 
Lack of income ..................................................................... 1 
Shortage of instruments to farm ........................................... 2 
Animals destroy crops .......................................................... 3 
Drought ................................................................................ 4 
Lack of access to markets .................................................... 5 

Insufficient labour ................................................................. 6 
Shortage of land ................................................................... 7 
Sold food for cash ................................................................ 8 
Bad luck/ witchcraft .............................................................. 9 
Other (specify) .................................................................. 10 

 

Health Facilities 
District hospital ..................................................................... 1 

Public health centre .............................................................. 2 
Private sector health facility .................................................. 2 
Private nurse ........................................................................ 5 
Traditional therapist/healer ................................................... 6 
Did not seek treatment ......................................................... 8 
Other (specify) .................................................................... 9 

 

Main income provider source of income 
Farming ............................................................................... 1 

Fishing ................................................................................. 2 
Shepherding ........................................................................ 3 
Hunting ................................................................................ 4 
Driving ................................................................................. 5 
Apprentice ........................................................................... 6 
Mechanic ............................................................................. 7 
Shop owner ......................................................................... 8 

 

HIV/AIDS Perception/information 
It kills .................................................................................... 1 

Incurable .............................................................................. 2 
The manner in which it is contracted .................................... 3 
Treatment or management of the condition .......................... 4 
Other .................................................................................... 5 

Frequency of visits from health care workers? 
Once a month ....................................................................... 1 



Page 4 of 4 

 

 

 
 

 

TOT5212: Social and Resettlement Services for EACOP: Socio-economic household survey 2018/05 
 

Twice a month ..................................................................... 2 
Once in three months .......................................................... 3 
Twice a year ........................................................................ 4 

Common causes of HIV/AIDS 
Irresponsible sexual behaviour ............................................ 1 
Blood transfusion ................................................................. 2 
Sharing of sharp instruments such as syringes, razorblades 
etc ........................................................................................ 3 
Mother to child transfusion ................................................... 4 
Don’t know ........................................................................... 5 
Other (specify) ..................................................................... 6 

Relocation preferences 
I don’t want to lose access to my land ................................. 1 
Replacement of my land elsewhere to continue cultivation . 2 
Be compensated with cash and find another land for 
cultivation ............................................................................ 3 
Be compensated with cash and start another business ....... 4 
Other ................................................................................... 5 
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1 BACKGROUND INFORMATION 
 

The process of establishing compensation rates for the East African Crude Oil Pipeline 

(EACOP) Project commenced in 2017 whereby compensation rates to be used in relation to 

Early Works (EW) Priority Area (PA) sites were ascertained. A workshop on compensation 

rates attended by Digby Wells Consortium (DWC) staff, Government Valuers from the 

Ministry of Lands, Housing and Human Settlements Development (MLHHSD) and District 

Valuers took place on 9th October, 2017 to kick-start the process for the formulation of 

current asset compensation rates for the EACOP Project. As a result of collaborative action 

between DWC staff and more specifically Whiteknights Real Estate Investment Analysts 

Company Limited who are the appointed Project Valuers, research was undertaken to inform 

the development of compensation rates to be used for Early Works (EW) Priority Area (PA) 

sites. These rates were subsequently finalised on 3rd April, 2018 and approved by the Chief 

Valuer on 11th April, 2018 (See Appendix A).  

 

During 16 May – 20 September 2018, the Early Works (EW) Priority Area (PA) sites 

research initiative was followed up with a market asset survey conducted for the entire oil 

pipeline route in Tanzania covering 1,147 kilometres from Missenyi District in Kagera Region 

to Tanga City in Tanga Region. The market survey took place in conjunction with valuation 

asset surveys along the oil pipeline route. Nine project teams were involved in carrying out 

the market asset survey. In each of the nine teams, valuation research staff comprised a 

Senior Sensitisation Valuer, Valuation Team Leader and three Assistant Valuers. The 

market asset survey aimed at establishing market compensation rates for land, construction 

rates for buildings and structures; market rental rates for buildings; compensation rates for 

"unlisted" crops and trees; and compensation rates for graves. 

 

From 6th to 8th December 2018, a team of Senior Valuers from Whiteknights Real Estate 

Investment Analysts Company Limited conducted consultations with District Valuers (DVs) 

for Singida Rural, Iramba and Mkalama Districts in Singida Region. Engagement with the 

DVs was made at the District Headquarters and augmented with site visits to selected sites 

in the pipeline corridor. The main aim of the engagement of District Valuers was validation 

with the DVs of proposed market asset compensation rates prepared by the Project Valuers 

for use in Pipeline Valuation reports for this region. 

 

After the District Valuers' engagement, the Project Valuers prepared the final draft 

compensation rates with a view to presenting them to The Chief Valuer of the Government 

to endorse before they are used in the pipeline project. In compiling proposed land 

compensation rates to be used for the Pipeline route, approved compensation rates for 

EW/PA sites formed benchmarks in deriving land values where the pipeline route is in 

proximity of an EW/PA site.  
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This dossier presents in detail the methodology which was adopted to generate the valuation 

compensation rates and constitutes the final report on compensation rates to be presented 

to the Chief Valuer for endorsement of the rates in conformity with the requirements of The 

Valuation and Valuers (General) Regulations, 2018.  
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2 OBJECTIVES OF THE MARKET SURVEY 

 

The overarching objective of the market survey undertaken from 16th May – 20th September 

2018 was to establish:  

 

a) Market compensation rates for land taking into account prevailing land market prices 

at the various locations; 

b) Replacement cost rates for buildings, structures and other improvements on the land; 

c) Market rental rates for buildings and structures; 

d) Market compensation rates for "unlisted" crops and trees; 

e) Market compensation rates for graves taking into account provisions of The Graves 

(Removal) Act, 1969 and prevailing burial practices. 
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3 SURVEY AND DATA ANALYSIS METHODOLOGY 

 

Under the provisions of The Valuation and Valuers (General) Regulations, 2018 the 

Registered Valuer for a compensation project has to undertake research in order to establish 

current or up-to-date market values and costs of compensable items so that Project Affected 

Persons (PAPs) are paid compensation which is fair and adequate. The results of the 

market research undertaken, and the rates established by the Registered Valuer, need to 

obtain the Chief Valuer’s endorsement before being used in the project. 

 

3.1 Land Value Rates 

In ascertaining land value rates, Whiteknights Real Estate Investment Analysts Company 

Limited (hereafter referred to as Whiteknights) employed the Comparative Method of 

Valuation as per the requirements of Regulation 8 and 9 of The Valuation and Valuers 

(General) Regulations, 2018. These two vital Regulations are reproduced ad-verbatim 

below. 

 

8. "The basis for assessment of any land and unexhausted 

improvements for purposes of compensation under the Act shall be the 

market value of such land and unexhausted improvements". 

9. "The market value of any land and unexhausted improvement shall 

be arrived at by use of comparative method with evidence from actual recent 

sales of similar properties or by use of the income approach or replacement 

cost method where the property is of special nature and not saleable".  

 

Similarly, Regulation 55 (4) states: 

"In assessing market value for land, the Valuer shall use comparative or 

market approach". 

 

In order to determine land value rates, research undertaken along the pipeline corridor 

adopted a mixed research method using the quantitative approach based on which 

statistical inferences were made. These statistical analyses were augmented with the 

qualitative approach which was mainly founded on deductive reasoning. 
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The land market activities and more specifically land transaction activities within three 

Districts in Singida Region (Singida Rural, Iramba and Mkalama) were systematically 

analysed with a view to ascertaining current land value rates to be used in valuing 

compensable land parcels along the pipeline corridor. First, the available transaction 

documents in the form of sales agreements were collected from village leaders, as the main 

source of raw data for the research. Second, interviews were conducted with responsible 

village and ward leaders, and also villagers in both the relevant villages and other villages 

which are contiguous to the wards pertinent to the EACOP pipeline route. Discussions were 

also held with peer land professionals, namely District Valuers and Authorized Land Officers 

of the respective districts. These interviews were mostly undertaken by sensitization valuers 

most of whom were the Project’s Senior Valuers who had been engaged in sensitizing the 

villagers, PAPs, and village leaders regarding various valuation aspects for the project. 

These valuers are experienced land professionals who have practiced for a considerable 

period of time and possess the requisite experience and expertise in engaging with land 

market actors. 

 

The field work for the market study undertaken by the valuers focused on: 

 Collecting land sales agreements with the aim of getting data and information on land 

sales/purchases within affected hamlets, villages and wards, identifying the prices, 

actors, spatial dimension of the land parcels, nature of the land, and transaction 

dates. 

 Undertaking interviews and focus group discussions with villagers and leaders at 

various village and ward levels in an attempt to get credible transactions data and 

information, and 

 Viewing the transacted land parcels and observing the basic land characteristics and 

aspects which would have affected land parcel values, building rates and rentals. 

 

In the realms of real estate, it is known that property markets are inefficient, and this has a 

bearing on how real estate research is conducted. Land parcels and properties are 

heterogeneous products, i.e. no two land parcels or properties are 100% identical. In 

addition, property market transparency is often limited and property markets tend to exhibit a 

marked degree of opaqueness. Most property deals are conducted clandestinely and in 

confidence making securing land market data difficult. The absence of a central market for 

real estate, as is the case with financial assets, further accentuates data problems relating to 

land/property sales. Hence, it should be borne in mind that this study was no exception and 

had to contend with typical data constraints associated with immature property markets. In 

these circumstances, great reliance was placed on our experience with property markets in 

Tanzania, deductive reasoning and sense of judgement. 
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In Singida Region, the collection of data and information for creating the required 

compensation rates was faced with a number of challenges. These included reluctance on 

the part of local village and ward leaders in providing data from their areas of jurisdiction 

because they either had no reliable data or had no sales data at all. Furthermore, only a few 

village leaders kept transaction documents or records in their offices whereas others were 

afraid of “betraying the electorate” i.e. PAPs who happen to be their voters in all local 

government elections, the next being due in 2019. It was apparent that village leaders 

preferred to give valuers higher priced transactions rather than those which were realistic 

with lower land prices. Some of the village leaders claimed they were observing 

confidentiality of sales transactions i.e. they claimed that land sales agreements are typically 

confidential only to parties who were privy to the sales contract, and accordingly the village 

leaders could not divulge information to Whiteknights. It is noteworthy that these constraints 

were varied in nature and not of the same character or magnitude across villages.  

 

Despite the existence of data constraints, it was still possible to capture reliable data to 

inform pipeline valuation rates through a combination of methods, including examining land 

rates issued by the Chief Valuer, interviews conducted privately with individual villagers, 

comparison with approved EW/PA land rates, carrying out value profiling for the pipeline 

route and data validation with District Valuers. 

 

Data analysis involved compiling market land prices within a hamlet and later on villages, 

and adjusting them for the time lag for those transactions which were not carried out 

recently. Similarly, the exercise involved converting the units of measurement used in the 

transactions into standardized units of analysis. The type of units used in the transactions 

and recorded in the sales agreements included square feet, square metres and simply 

pacing the length and width of the land parcels using footsteps. The transaction medium was 

mainly in Tanzania shillings but in some instances it was cows and goats and other forms of 

in-kind payment. These varied transaction media were appropriately converted into 

Tanzania shillings having ascertained the actual market or selling prices of in-kind 

compensation in Tanzanian shillings at the time of the transaction. These transacted prices 

were divided by the land area to produce price per “acre” or price per square metre for 

building land, which was taken as a unit of analysis. Later on these analysed prices were 

aggregated at the ward level to arrive at the Land Value Rate for the ward in question. 

 

During the analysis, all the relevant wards in a district were sequentially arranged from the 

first to the last ward in a district in order to observe the relativity of values across wards.  

After the land value rates had been arranged sequentially, a land value profile was 

established and graphed. Qualitative analysis was subsequently applied to identify land rate 

outliers that could not be justified. For a typical land value profile see in Figure 1 (see page 

13), the trend line drawn from the data shows a smooth transition of values from one ward to 
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another, except in areas where there are known extraordinary factors or phenomena 

affecting land value. These outliers were then picked up as areas requiring further research 

and consultations with District Valuers were made to understand or adjust the outliers. This 

iterative calibration process was repeated until a realistic land value profile emerged. In 

some cases, the calibration process involved data interpolation and extrapolation. The 

generation of a land value profile and the calibration of values constitute typical protocol for 

the analysis of land values in linear projects. 

 

In order to be able to appreciate the spatial dimension of the land value rates across the 

pipeline route in Singida Region, land value maps for the 18 relevant wards in Singida Rural, 

Iramba and Mkalama Districts were prepared. The land value maps are presented in 

Appendix B. 
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3.2 Market Rental Value Rates 

In common parlance, rent is the amount of money paid for the use of an asset for a specified 

period of time. In the domain of real estate, however, the market rent or rental value of a 

property is the maximum rent a property would fetch if exposed in the market under typical 

market conditions conforming to the market value standard. 

 

From the existing Whiteknights valuation database, a number of building categories were 

established based on the type of building, description of building materials used in 

construction and the standard of workmanship, all of which were checked against 

photographs of the building type in question. For these building categories, rental values 

were collected from the village and ward leaders and the villagers themselves. From the 

information and data collected in a typical hamlet or village for a particular type of building, a 

simple average rental was established for a space unit per month. Descriptive statistics (i.e. 

minimum, maximum, range and mean values) for the data were calculated and this enabled 

the ascertainment of realistic rental values for building categories within a village and, later 

on, a ward. These rental values are expressed in terms of the monthly rent per room, from 

which the monthly rent per housing unit can be ascertained depending on the number of 

rooms in the housing unit. 

 

In general, data on rental values was more readily available compared to data on land sales, 

albeit we could only access limited written rental/lease agreements i.e. sufficient evidence 

on market rents was collected through filled-in administered questionnaires and also 

corroborative evidence obtained from oral interviews. We collected only a limited number of 

written lease agreements as most of the villagers enter into oral lease agreements rather 

than formal written leases. 

 

3.3 Building Construction Rates 

The assessment of building construction rates was carried out in conformity with Regulation. 

55 (3) of The Valuation and Valuers (General) Regulations, 2018, which states:- 

"In assessing building value rates the following considerations shall be taken into 

account: 

(a) the cost of replacing a building or a structure of similar nature, quality of 

construction, levels of completion in works-in-progress and size based on local 

market prices of materials and labour charges". 
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Building construction rates are average rates established by dividing the overall cost of 

construction of a building by the Gross External Area (G.E.A.) of the building. Basically, the 

building rate represents the average cost of constructing a replica building per unit area. 

These construction rates for buildings or structures are established by considering the 

overall cost of a typical building and dividing it by the total building footprint area. The cost of 

the building is established by using the Quantity Surveyor’s elemental cost estimation 

approach whereby building elements are priced and an allowance for professional fees is 

made. However, for traditional buildings and structures which are typically found in the 

pipeline corridor the costing was undertaken by itemizing cost items and allowing for the cost 

of labour and transport of building materials to the site where buildings were erected. Labour 

and transport costs for building materials were worked out with reference to typical average 

costs for these items in the villages in question. In this work, a Registered Quantity Surveyor 

who is familiar with properties located along the pipeline route worked alongside the 

valuation teams to establish construction costs or Replacement Costs for buildings and 

structures. 

 

For the different categories of buildings, costs of buildings and structures were established. 

Several types of buildings and structures were identified and their cost estimated while 

observing the cost variance based on the type of construction and construction materials. In 

addition to buildings, other important structures and improvements found in the pipeline 

route were costed. These additional assets were varied in nature and size and included 

water ponds, fish ponds, outer kitchens, pit latrines, shower rooms, granaries, fences of all 

types, foundations, and so on. These assets were costed based on the item-by-item costing 

approach. Typical construction costs for buildings, structures and other improvements on the 

land are presented in Table 4-2, Table 4-3 and Table 4-4 (see pages 15-26). 

 

3.4 Crops and Trees 

Crops and trees are currently valued using the Crop Compensation Schedule issued by the 

Chief Valuer in 2012 and also, the additional list of approved crops and trees from EW/PA 

sites which was approved by the Chief Valuer on 15th August, 2018. While conducting 

pipeline route surveys, additional economic trees were found and proposals on their 

compensation rates are presented in Table 4-6 (see pages 33-34). The percentage growth 

rates to be used for trees and crops found along the pipeline route are in accordance with 

Regulation 55(6) of The Valuation and Valuers (General) Regulations, 2018 which are as 

follows: 
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Seedlings 15% 

Early growth 25% 

Young 50% 

Early maturity 75% 

Full maturity 100% 

Old stage 30% 

 

"Unlisted" crops and trees are crops and trees which do not appear in either the 

Compensation Schedule issued by the Chief Valuer in 2012 or the subsequent list of 

approved compensation rates for additional crops and trees issued by the Chief Valuer for 

the EACOP project in August, 20181. 

 

The estimation of compensation rates for crops and trees is based on either: i) proposed 

compensation rates which were provided to Whiteknights by District Valuers or; ii)  estimates 

of compensation rates for trees and crops made by considering compensation rates for 

generic crops and trees found in the 2012 compensation schedule. Proposed compensation 

rates for unlisted crops and trees are presented in Table 4-6. 

 

3.5 Graves 

Compensation rates for graves were estimated as per the requirements of the Graves 

(Removal) Act, 1969. Section 9 of the Act states: 

"The compensation payable under this section shall be limited to the 

reasonable expenses incurred in the removal, transportation, 

reinstatement and re-interment of the grave or dead body and any 

placatory or expiatory rites or other ceremony accompanying such 

removal and reinterment".  

 

Accordingly, Whiteknights made an item by item cost estimate related to grave removal and 

re-burial, depending on whether or not the grave has a construction around it or not. In 

general, the amount which is payable to the family in relation to "placatory or expiatory rites 

or other ceremony accompanying such removal and re-interment" is T.Shs. 300,000. In 

addition, the amount which should be paid to the District Medical Officer (DMO) or 

Contractor who would engage a District Medical Officer is T.Shs. 200,000 per grave for an 

ordinary grave. For a grave with a construction, an additional T.Shs. 200,000 is required 

making the total budget for grave removal T.Shs. 400,000 per grave. Itemized grave removal 

costs are found in Table 4-7 (see page 35). It is noteworthy that where the cost of grave 

                                                
1 Letter Reference No: BA.391/466/01/58 of 15th August 2018 
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removal is paid to the DMO or a private contractor, there are economies of scale when the 

number of graves to be removed is large. 

 

The approach which has been adopted for compensating a grave in the EW/PA sites differs 

slightly from the approach adopted for the pipeline route. While in the EW/PA sites a flat all-

inclusive rate of T.Shs. 500,000 is payable for grave removal, in the pipeline route 

valuations, we have made a split of compensation payable and specified how much of the 

compensation is payable to the custodian of the grave and how much is payable to the 

District Medical Officer (DMO) or a contractor. Furthermore, in the pipeline route, graves with 

a construction have been considered. While in the EW/PA sites there were virtually no 

graves with a construction, some of the graves found in the pipeline route have a 

construction around them, hence the costing of such graves has been done.  
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4 SURVEY RESULTS 
 

4.1 Land Rates 
Having carried out the analysis explained above, the results of the land value rates are 

summarized in Table 4-1 below, for Singida Region wards relevant to the EACOP Project. 

The proposed land value rates for wards located in Singida Region show a fairly smooth 

profile with land values peaking in Ilongero and Kinyagigi wards in Singida Rural District (see 

Figure 1 on page 11). Land value maps for relevant wards in Singida Region are shown in 

Figure 2 (see page 42), Figure 3 (see page 43) and Figure 4 (See page 44). 

 

The approved land value rate for the Priority Area site MCPY-11 located at Ntondo Village, 

Misisi Ward, and Singida Rural District is T.Shs. 500,000 per acre. 
 

Table 4-1: Proposed Land Value Rates for Relevant Singida Region Wards 

Region District Ward 

Rate per Acre for 
Agricultural Land  

(T.Shs.) 

SINGIDA 

Ir
a

m
b

a
 

1.     Mgongo 500,000 

2.     Shelui 500,000 

3.     Mtoa 500,000 

4.     Ulemo 500,000 

5.     Mukulu 500,000 

6.     Kyengege 500,000 

7.     Maluga 500,000 

M
k

a
la

m
a
 

1.     Tumuli 500,000 

 

                                                

 



 

Market Survey for Compensation – Singida Region   

East African Crude Oil Pipeline, Tanzanian Section 

Survey Results 

 

May, 2019 13 

 

 

 

Table 4-1 Continued 

 

Region District Ward 

Rate per Acre for 
Agricultural Land  

(T.Shs.) 

SINGIDA 

S
in

g
id

a
 R

u
ra

l 

1.     Msisi 500,000 

2.     Ughandi 800,000 

3.     Ntonge 800,000 

4.     Ilongero 800,000 

5.     Mrama 500,000 

6.     Kinyagigi 800,000 

7.     Merya 800,000 

8.     Itaja 550,000 

9.     Ngimu 450,000 
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Figure 1: Land Value Rates for Relevant Wards in Singida Region 

Singida Region 
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4.2 Building Construction Rates 

As explained above, rates for buildings, structures and other land developments were 

estimated by itemizing building costs based on Quantity Surveyor’s methods and the results 

are presented in Table 4-2, Table 4-3 and Table 4-4 (see pages 15-26). 
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Table 4-2: Construction Rates for Main Building Types 

 

CATEGORY WALL ROOF 
DOORS & 

WINDOWS 
FLOOR 

RATE PER SQ.M. 

(TSHS.) 
PHOTOGRAPH 

CAT. NO. A 
Sand 

Cement 

Corrugated 

Iron 

Sheets 

(CIS) 

Wooden/CIS 

Cement Floor 448,400 

 

Earth 395,920 

Thatch Wooden/CIS 

Cement Floor 399,640 

Earth 337,120 
 

CAT. NO. B 
Burnt mud 

Bricks 

CIS Wooden/CIS 

Cement Floor 336,000 

 

Earth 317,790 

Thatch Wooden/CIS 

Cement Floor 299,000 

 

Earth 266,220 
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CATEGORY WALL ROOF 
DOORS & 

WINDOWS 
FLOOR 

RATE PER SQ.M. 

(TSHS.) 
PHOTOGRAPH 

CAT. NO. C 

Unburnt 

mud 

bricks/ 

Sun baked 

clay bricks 

CIS Wooden/CIS 

Cement Floor 207,100 

 

Earth 203,640 

Thatch Wooden/CIS 

Cement Floor 165,330 

 

Earth 157,000 

Tembe Wooden/CIS Earth 63,240 
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CATEGORY WALL ROOF 
DOORS & 

WINDOWS 
FLOOR 

RATE PER SQ.M. 

(TSHS.) 

PHOTOGRAPH 

CAT. NO. D 
Monolithic 

Mud wall 

CIS Wooden/CIS 

Cement Floor 182,400 

 

Earth 136,220 

Thatch Wooden/CIS 

Cement Floor 89,100 
 

Earth 80,580 

 

Tembe Wooden/CIS Earth 53,040 
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CATEGORY WALL ROOF 
DOORS & 

WINDOWS 
FLOOR 

RATE PER SQ.M. 

(TSHS.) 

PHOTOGRAPH 

CAT. NO. E 
Mud & 

Poles 

CIS Wooden/CIS 

Cement Floor 118,750 

 

Earth 117,600 

Thatch Wooden/CIS 

Cement Floor 65,650 

 

Earth 61,200 

Tembe Wooden/CIS Earth 48,960 

 

CAT. NO. F Full Suite Grass Earth 
23,000 
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Table 4-3: Construction Rates for Ancillary Buildings, Structures and Other Land Developments 

 

TYPE 

WALLING 

TYPE & 

SPECIFICAT

IONS 

ROOFING & 

ASSET MODE 
SIZE & COVERINGS FLOORING COST PHOTOGRAPH 

W
a
te

r 
P

o
n

d
s

 Traditional 

Water Pond 
Open to sky 

Small size (<700m3) 
 

300,000 

 

Medium Size (700m3 - 1,000m3) 
 

500,000 

Large Size (> 1,000 m3) 
 

700,000 

Purposely 

Designed 

fishing Pond 

Open to sky 

Small size (<250m3) 
 

600,000  

Medium Size (250m3 - 550m3) 
 

1,300,000  

Large Size (550m3) 
 

2,000,000  

W
e
ll

s
 a

n
d

 B
o

re
 h

o
le

s
 

Shallow wells Traditional 

Open 
 

60,000 

 

Covered with concrete  slab 
 

150,000 

Deep 

Traditional Covered 
 

3,000,000  

Modern 
Covered with concrete  slab and 

outlet 

Casings, submersible 

electric pumps 
12,000,000  
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TYPE 

WALLING 

TYPE & 

SPECIFICAT

IONS 

ROOFING 

& ASSET 

MODE 

SIZE & COVERINGS FLOORING COST PHOTOGRAPH 
P

it
 L

a
tr

in
e

 

Grass / Mat 

walling 

Open to 

sky, 

traditional 

Compacted earth or arranged 

brick 
Earth screed 352,000 

 

Mud & Poles 
Compacted earth or arranged 

brick 
Cement screed 380,000  

Cement/ 

Burnt Bricks 

Compacted earth or arranged 

brick 
Cement screed 383,500 

 

Mud & Poles 

Thatch 
Compacted earth or arranged 

brick 
Earth screed 370,000 

 

CIS 
Compacted earth or arranged 

brick 
Cement screed 450,000  
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Bricks 

Thatch 
Compacted earth or arranged 

brick 

Cement screed 

380,000 

 

CIS 
Compacted earth or arranged 

brick 
500,000 
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TYPE 

WALLING 

TYPE & 

SPECIFICAT

IONS 

ROOFING 

& ASSET 

MODE 

SIZE & COVERINGS FLOORING COST PHOTOGRAPH 
S

h
o

w
e
r 

ro
o

m
 

Grass 

Open to 

sky, 

traditional 

No windows Earth screed 60,000 

 

No windows Earth screed 80,000  

Mud & Poles 
Grass No windows Earth screed 150,000  

CIS No windows Cement screed 250,000  

Burnt Bricks 
Grass Window opening only Earth screed 168,000 

 

CIS Window opening only Cement screed 350,000  
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TYPE 
WALLING TYPE & 

SPECIFICATIONS 

ROOFING & 

ASSET 

MODE 

SIZE & COVERINGS FLOORING COST PHOTOGRAPH 
K

it
c
h

e
n

 

Roof supporting poles 
Grass/mats/ 

Tarpaulins 
none Earth screed 30,000 

 

Mud & Poles 

Grass Window opening only Earth screed 126,000 

 

CIS Window opening only Earth screed 210,000  

Burnt Bricks 

Grass Window openings only Earth screed 262,500  

CIS small wooden Earth screed 399,000  
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TYPE 
WALLING TYPE & 

SPECIFICATIONS 

ROOFING 

& ASSET 

MODE 

SIZE & COVERINGS FLOORING COST PHOTOGRAPH 
A

n
im

a
l 

S
h

e
d

/C
o

o
p

s
/P

e
n

s
 

Closely erected 

Poles 

Grass Ground level Earth screed 200,000 

 

Grass Erected on stilts Earth screed 250,000 

 

Mud & Poles 

Grass Ground level Earth screed 165,000 

 

CIS Ground level Earth screed 275,000 
 

Mabanzi/Wooden 

Planks walling 

Grass Ground level Earth screed 380,000 

 

CIS Erected on stilts 
Flooring: Mabanzi/ 

Planks 
500,000 
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TYPE 

WALLING 

TYPE & 

SPECIFICATI

ONS 

ROOFING 

& ASSET 

MODE 

SIZE & COVERINGS FLOORING COST PHOTOGRAPH 

G
ra

n
a
ry

/ 
K

ih
e
n

g
e

 

Reed/Bamboo 

woven walls 

Grass 

thatch 
Erected on stilts/ground 

Medium sized, 2m 

diameter 
180,000 

 

L
iv

e
s
to

c
k

 K
ra

a
l 

Closely 

erected poles / 

Widely spaced 

poles with 

thorn branches 

Open to 

sky 

Ground level, earth 

flooring 

Small size - Up to 

10m diameter/width 
63,000 

 

Medium size 11m to 

20m diameter/width 
130,000 

Large Size - Over 

20m diameter /width 
200,000 
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Table 4-4: Construction Rates for Boundary Fences and Stone Foundations 

 

WALL / 
FOUNDATION  

TYPE 
WALLING MATERIAL 

BONDING 
MATERIAL 

UNIT OF 
MEASUREMENT 

COST 
(TSHS.) 

PHOTOGRAPH 

Solid wall fencing, 
Size: 2m high 

Block wall / Burnt brick  

Bonded by 
cement mortar 

Running metre 144,200 
 

Stonewall Running metre 200,000 

 
Mud brick / monolithic 
wall 

Bonded by mud 
mortar 

Running metre 16,500 
 

Wire fencing 

4 strand barbed wire on 
concrete poles 

  Running metre 17,000 
 

4 strand barbed wire on 
wooden poles 

  Running metre 12,000 

 

Chicken wire mesh   Running metre 30,000 
 

Foundation Wall 
including foundation 
footing 

Stone (Approximately 3 
feet high) with cement 
mortar 

Bonded by 
cement mortar 

Running metre 58,200 
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4.3 Market Rental Rates 
Market rental rates for relevant wards in Singida Region are shown in Table 4-5 below (see pages 27-32). 
 
 

Table 4-5: Market Rental Rates for Residential Properties – Relevant Singida Region Wards 

District Ward Cat.  No. Construction Details Type of Room 

Monthly Rent (T.shs.) 

One 
Room 

Two 
Rooms 

Three 
Rooms 

Four 
Rooms 

Iramba 

Mgongo 

1 CIS, cement block, cement screed floor Independent Room 15,000 30,000 45,000 60,000 

2 Grass thatch, cement blocks, cement screed floor Independent Room 7,000 14,000 21,000 28,000 

3 CIS, burnt bricks, cement screed floor Independent Room 10,000 20,000 30,000 40,000 

4 CIS, burnt bricks, earth/mud screed floor Independent Room 5,000 10,000 15,000 20,000 

5 Grass, burnt bricks, earth/mud screed floor Independent Room 3,000 6,000 9,000 12,000 

6 Grass thatch, unburnt bricks, earth/mud screed floor Independent Room 2,000 4,000 6,000 8,000 

7 Grass thatch, mud and poles, earth/mud screed floor Independent Room 2,000 4,000 6,000 8,000 

        

Shelui 

1 CIS, cement block, cement screed floor Independent Room 10,000 20,000 30,000 40,000 

2 Grass thatch, cement blocks, cement screed floor Independent Room 5,000 10,000 15,000 20,000 

3 CIS, burnt bricks, cement screed floor Independent Room 8,000 16,000 24,000 32,000 

4 CIS, burnt bricks, earth/mud screed floor Independent Room 6,000 12,000 18,000 24,000 

5 Grass, burnt bricks, earth/mud screed floor Independent Room 3,000 6,000 9,000 12,000 

6 Grass thatch, unburnt bricks, earth/mud screed floor Independent Room 2,000 4,000 6,000 8,000 

7 Grass thatch, mud and poles, earth/mud screed floor Independent Room 2,000 4,000 6,000 8,000 

        

Mtoa 

1 CIS, cement block, cement screed floor Independent Room 15,000 30,000 45,000 60,000 

2 Grass thatch, cement blocks, cement screed floor Independent Room 7,000 14,000 21,000 28,000 

3 CIS, burnt bricks, cement screed floor Independent Room 10,000 20,000 30,000 40,000 

4 CIS, burnt bricks, earth/mud screed floor Independent Room 5,000 10,000 15,000 20,000 

5 Grass, burnt bricks, earth/mud screed floor Independent Room 3,000 6,000 9,000 12,000 

6 Grass thatch, unburnt bricks, earth/mud screed floor Independent Room 2,000 4,000 6,000 8,000 

7 Grass thatch, mud and poles, earth/mud screed floor Independent Room 2,000 4,000 6,000 8,000 
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District Ward Cat.  No. Construction Details Type of Room 

Monthly Rent (T.shs.) 

One 
Room 

Two 
Rooms 

Three 
Rooms 

Four 
Rooms 

Iramba 

        

Ulemo 

1 CIS, cement block, cement screed floor Independent Room 15,000 30,000 45,000 60,000 

2 Grass thatch, cement blocks, cement screed floor Independent Room 7,000 14,000 21,000 28,000 

3 CIS, burnt bricks, cement screed floor Independent Room 10,000 20,000 30,000 40,000 

4 CIS, burnt bricks, earth/mud screed floor Independent Room 5,000 10,000 15,000 20,000 

5 Grass, burnt bricks, earth/mud screed floor Independent Room 3,000 6,000 9,000 12,000 

6 Grass thatch, unburnt bricks, earth/mud screed floor Independent Room 2,000 4,000 6,000 8,000 

7 Grass thatch, mud and poles, earth/mud screed floor Independent Room 2,000 4,000 6,000 8,000 

        

Mukuli 

1 CIS, cement block, cement screed floor Independent Room 15,000 30,000 45,000 60,000 

2 Grass thatch, cement blocks, cement screed floor Independent Room 7,000 14,000 21,000 28,000 

3 CIS, burnt bricks, cement screed floor Independent Room 10,000 20,000 30,000 40,000 

4 CIS, burnt bricks, earth/mud screed floor Independent Room 5,000 10,000 15,000 20,000 

5 Grass, burnt bricks, earth/mud screed floor Independent Room 3,000 6,000 9,000 12,000 

6 Grass thatch, unburnt bricks, earth/mud screed floor Independent Room 2,000 4,000 6,000 8,000 

7 Grass thatch, mud and poles, earth/mud screed floor Independent Room 2,000 4,000 6,000 8,000 

        

Kyengega 

1 CIS, cement block, cement screed floor Independent Room 15,000 30,000 45,000 60,000 

2 Grass thatch, cement blocks, cement screed floor Independent Room 7,000 14,000 21,000 28,000 

3 CIS, burnt bricks, cement screed floor Independent Room 10,000 20,000 30,000 40,000 

4 CIS, burnt bricks, earth/mud screed floor Independent Room 5,000 10,000 15,000 20,000 

5 Grass, burnt bricks, earth/mud screed floor Independent Room 3,000 6,000 9,000 12,000 

6 Grass thatch, unburnt bricks, earth/mud screed floor Independent Room 2,000 4,000 6,000 8,000 

7 Grass thatch, mud and poles, earth/mud screed floor Independent Room 2,000 4,000 6,000 8,000 
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District Ward Cat.  No. Construction Details Type of Room 

Monthly Rent (T.shs.) 

One 
Room 

Two 
Rooms 

Three 
Rooms 

Four 
Rooms 

Iramba 

        

Muluga 

1 CIS, cement block, cement screed floor Independent Room 13,000 26,000 39,000 52,000 

2 Grass thatch, cement blocks, cement screed floor Independent Room 6,000 12,000 18,000 24,000 

3 CIS, burnt bricks, cement screed floor Independent Room 9,000 18,000 27,000 36,000 

4 CIS, burnt bricks, earth/mud screed floor Independent Room 4,000 8,000 12,000 16,000 

5 Grass, burnt bricks, earth/mud screed floor Independent Room 3,000 6,000 9,000 12,000 

6 Grass thatch, unburnt bricks, earth/mud screed floor Independent Room 2,000 4,000 6,000 8,000 

7 Grass thatch, mud and poles, earth/mud screed floor Independent Room 2,000 4,000 6,000 8,000 

         

Mkalama Tumuli 

1 CIS, cement block, cement screed floor Independent Room 15,000 30,000 45,000 60,000 

2 Grass thatch, cement blocks, cement screed floor Independent Room 7,000 14,000 21,000 28,000 

3 CIS, burnt bricks, cement screed floor Independent Room 10,000 20,000 30,000 40,000 

4 CIS, burnt bricks, earth/mud screed floor Independent Room 5,000 10,000 15,000 20,000 

5 Grass, burnt bricks, earth/mud screed floor Independent Room 3,000 6,000 9,000 12,000 

6 Grass thatch, unburnt bricks, earth/mud screed floor Independent Room 2,000 4,000 6,000 8,000 

7 Grass thatch, mud and poles, earth/mud screed floor Independent Room 2,000 4,000 6,000 8,000 
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District Ward Cat.  No. Construction Details Type of Room 

Monthly Rent (T.shs.) 

One 
Room 

Two 
Rooms 

Three 
Rooms 

Four 
Rooms 

Singida 
Rural 

Msisi 

1 CIS, cement block, cement screed floor Independent Room 15,000 30,000 45,000 60,000 

2 Grass thatch, cement blocks, cement screed floor Independent Room 5,000 10,000 15,000 20,000 

3 CIS, burnt bricks, cement screed floor Independent Room 10,000 20,000 30,000 40,000 

4 CIS, burnt bricks, earth/mud screed floor Independent Room 4,000 8,000 12,000 16,000 

5 Grass, burnt bricks, earth/mud screed floor Independent Room 3,000 6,000 9,000 12,000 

6 Grass thatch, unburnt bricks, earth/mud screed floor Independent Room 3,000 6,000 9,000 12,000 

7 Grass thatch, mud and poles, earth/mud screed floor Independent Room 3,000 6,000 9,000 12,000 

        

Ughandi 

1 CIS, cement block, cement screed floor Independent Room 10,000 20,000 30,000 40,000 

2 Grass thatch, cement blocks, cement screed floor Independent Room 5,000 10,000 15,000 20,000 

3 CIS, burnt bricks, cement screed floor Independent Room 7,000 14,000 21,000 28,000 

4 CIS, burnt bricks, earth/mud screed floor Independent Room 3,000 6,000 9,000 12,000 

5 Grass, burnt bricks, earth/mud screed floor Independent Room 3,000 6,000 9,000 12,000 

6 Grass thatch, unburnt bricks, earth/mud screed floor Independent Room 3,000 6,000 9,000 12,000 

7 Grass thatch, mud and poles, earth/mud screed floor Independent Room 3,000 6,000 9,000 12,000 

        

Ntonge 

1 CIS, cement block, cement screed floor Independent Room 20,000 40,000 60,000 80,000 

2 Grass thatch, cement blocks, cement screed floor Independent Room 15,000 30,000 45,000 60,000 

3 CIS, burnt bricks, cement screed floor Independent Room 15,000 30,000 45,000 60,000 

4 CIS, burnt bricks, earth/mud screed floor Independent Room 10,000 20,000 30,000 40,000 

5 Grass, burnt bricks, earth/mud screed floor Independent Room 5,000 10,000 15,000 20,000 

6 Grass thatch, unburnt bricks, earth/mud screed floor Independent Room 3,000 6,000 9,000 12,000 

7 Grass thatch, mud and poles, earth/mud screed floor Independent Room 3,000 6,000 9,000 12,000 
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District Ward Cat.  No. Construction Details Type of Room 

Monthly Rent (T.shs.) 

One 
Room 

Two 
Rooms 

Three 
Rooms 

Four 
Rooms 

Singida 
Rural 

Ilongero 

1 CIS, cement block, cement screed floor Independent Room 25,000 50,000 75,000 100,000 

2 Grass thatch, cement blocks, cement screed floor Independent Room 20,000 40,000 60,000 80,000 

3 CIS, burnt bricks, cement screed floor Independent Room 22,000 44,000 66,000 88,000 

4 CIS, burnt bricks, earth/mud screed floor Independent Room 20,000 40,000 60,000 80,000 

5 Grass, burnt bricks, earth/mud screed floor Independent Room 10,000 20,000 30,000 40,000 

6 Grass thatch, unburnt bricks, earth/mud screed floor Independent Room 5,000 10,000 15,000 20,000 

7 Grass thatch, mud and poles, earth/mud screed floor Independent Room 3,000 6,000 9,000 12,000 

        

Mrama 

1 CIS, cement block, cement screed floor Independent Room 20,000 40,000 60,000 80,000 

2 Grass thatch, cement blocks, cement screed floor Independent Room 13,000 26,000 39,000 52,000 

3 CIS, burnt bricks, cement screed floor Independent Room 15,000 30,000 45,000 60,000 

4 CIS, burnt bricks, earth/mud screed floor Independent Room 10,000 20,000 30,000 40,000 

5 Grass, burnt bricks, earth/mud screed floor Independent Room 5,000 10,000 15,000 20,000 

6 Grass thatch, unburnt bricks, earth/mud screed floor Independent Room 3,000 6,000 9,000 12,000 

7 Grass thatch, mud and poles, earth/mud screed floor Independent Room 3,000 6,000 9,000 12,000 

           

Kinyagigi 

1 CIS, cement block, cement screed floor Independent Room 15,000 30,000 45,000 60,000 

2 Grass thatch, cement blocks, cement screed floor Independent Room 10,000 20,000 30,000 40,000 

3 CIS, burnt bricks, cement screed floor Independent Room 13,000 26,000 39,000 52,000 

4 CIS, burnt bricks, earth/mud screed floor Independent Room 9,000 18,000 27,000 36,000 

5 Grass, burnt bricks, earth/mud screed floor Independent Room 5,000 10,000 15,000 20,000 

6 Grass thatch, unburnt bricks, earth/mud screed floor Independent Room 4,000 8,000 12,000 16,000 

7 Grass thatch, mud and poles, earth/mud screed floor Independent Room 3,000 6,000 9,000 12,000 
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District Ward Cat.  No. Construction Details Type of Room 

Monthly Rent (T.shs.) 

One 
Room 

Two 
Rooms 

Three 
Rooms 

Four 
Rooms 

Singida 
Rural 

Merya 

1 CIS, cement block, cement screed floor Independent Room 10,000 20,000 30,000 40,000 

2 Grass thatch, cement blocks, cement screed floor Independent Room 5,000 10,000 15,000 20,000 

3 CIS, burnt bricks, cement screed floor Independent Room 7,000 14,000 21,000 28,000 

4 CIS, burnt bricks, earth/mud screed floor Independent Room 5,000 10,000 15,000 20,000 

5 Grass, burnt bricks, earth/mud screed floor Independent Room 3,000 6,000 9,000 12,000 

6 Grass thatch, unburnt bricks, earth/mud screed floor Independent Room 3,000 6,000 9,000 12,000 

7 Grass thatch, mud and poles, earth/mud screed floor Independent Room 2,000 4,000 6,000 8,000 

        

Itaja 

1 CIS, cement block, cement screed floor Independent Room 20,000 40,000 60,000 80,000 

2 Grass thatch, cement blocks, cement screed floor Independent Room 15,000 30,000 45,000 60,000 

3 CIS, burnt bricks, cement screed floor Independent Room 17,000 34,000 51,000 68,000 

4 CIS, burnt bricks, earth/mud screed floor Independent Room 13,000 26,000 39,000 52,000 

5 Grass, burnt bricks, earth/mud screed floor Independent Room 9,000 18,000 27,000 36,000 

6 Grass thatch, unburnt bricks, earth/mud screed floor Independent Room 3,000 6,000 9,000 12,000 

7 Grass thatch, mud and poles, earth/mud screed floor Independent Room 3,000 6,000 9,000 12,000 

        

Ngimu 

1 CIS, cement block, cement screed floor Independent Room 18,000 36,000 54,000 72,000 

2 Grass thatch, cement blocks, cement screed floor Independent Room 13,000 26,000 39,000 52,000 

3 CIS, burnt bricks, cement screed floor Independent Room 15,000 30,000 45,000 60,000 

4 CIS, burnt bricks, earth/mud screed floor Independent Room 10,000 20,000 30,000 40,000 

5 Grass, burnt bricks, earth/mud screed floor Independent Room 7,500 15,000 22,500 30,000 

6 Grass thatch, unburnt bricks, earth/mud screed floor Independent Room 3,000 6,000 9,000 12,000 

7 Grass thatch, mud and poles, earth/mud screed floor Independent Room 3,000 6,000 9,000 12,000 
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4.4 Unlisted Crops and Trees 

Proposed compensation rates for unlisted crops and trees are shown in Table 4-6 below (see pages 33-34). 

 

Table 4-6: Proposed Compensation Rates for Unlisted Crops and Trees 

 

S/n. Common Name Latin Name Potential Use 
Proposed Rate 

(T.Shs.) 
Remarks 

1 Chumvi Chumvi   Medicinal tree 0 Valued with the land. Ordinarily found tree of no 
particular economic value.  

2 Migligisida   Medicinal tree 0 Valued with the land. Ordinarily found tree of no 
particular economic value.  

3 Mikababu Acacia Albida Beehives, bee plant, charcoal, domestic uses 
(soap, tool handles), fencing (posts), firewood, 
fodder, food (pods =condiment), fruits (famine 
food), gum, land improvement (nitrogen fixing, 
windbreaks), medicine, salt, shade, tannin, 
timber (soft). 

20,000 Acacia Albida. Family Name: Leguminosae 
(Subfamily Mimosoideae) Common Names: 
mapagola, kababu, apple ring acacia, winterthorn. 
Also known as Mugunga in Nyaturu and Pare 
languages. Has been valued at Shs. 20,000 in the 
2018 CV approved compensation rates for unlisted 
trees for EACOP Early Works Priority Area sites. 

4 Mikole Grewia Bicolor, Family Name: 
Tiliaceae  

Bee plant, building materials, domestic uses 
(arrows, bows, spoons, tool handles, walking 
sticks/canes), fibre (tope), firewood, fodder, food, 
fruit, medicine, ritual, shade, soap (leaves = 
capon). 

0 Valued with the land. Ordinarily found tree of no 
particular economic value.  

5 Mikongolo Acacia Albida or Brachystegia 
Bussei or Commiphora Mollis 
or  Commiphofia Ugogoensis 

Beehives, bee plant, charcoal, domestic uses 
(tools), fibre (rope), firewood, medicine, timber. 

20,000 Valued as Acacia Albida as per the 2018 CV 
approved compensation rates for unlisted trees for 
EACOP Early Works Priority Area sites. 

6 Milade   Fruit/fuel wood 0 Valued with the land. Ordinarily found tree of no 
particular economic value.  

7 Mingale/Minangale Euphorbia Candelabrum Naturally growing, softwood timber tree 60,000 Same as Minangale, Valued at T.Shs. 60,000 in 
the 2018 CV approved Compensation Rates for 
unlisted trees for EACOP Early Works Priority 
Area sites. 

8 Mitogo Malvaceae Building materials (small uses), domestic uses 
(spoons, walking sticks, tool handles, bows), 
fibre (rope), fodder, food (Masai soup), fruit, land 
improvement (green manure, mulch). 

0 Valued with the land. Ordinarily found tree of no 
particular economic value.  
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S/n. Common Name Latin Name Potential Use 
Proposed Rate 

(T.Shs.) 
Remarks 

9 Mitondo Haya Anthotheca  
(K. Nyasica) 

Naturally growing Hard wood, timber.  Building 
materials (flooring), dye (bark =red, brown), 
firewood, furniture, land improvement 
(windbreaks), medicine, shade, timber (boats; 
hard, termite, borer resistant). 

80,000 Valued as the equivalent of Mvule, T.Shs 80,000 in 
2018 Crop  Compensation Rates approved by the 
CV for EACOP Early Works Priority Area sites. 

10 Mkaranga Poli   Fruit tree 0 Valued with the land. Ordinarily found tree of no 
particular economic value.  

11 Mpama   Naturally growing, hardwood, timber tree 80,000 Valued as the equivalent of Mvule, T.Shs 80,000 in 
2018 Crop  Compensation Rates approved by the 
CV for EACOP Early Works Priority Area sites. 

12 Mpome   Naturally growing, Soft wood timber tree. 70,000 Valued as the equivalent of Msonobari (Pine tree), 
T.Shs 70,000 in 2018 Crop  Compensation Rates 
approved by the CV for EACOP Early Works 
Priority Area sites. 

13 Msingiza   Fuel wood 0 Valued with the land. Ordinarily found tree of no 
particular economic value.  

14 Olbiri   Medicinal tree 0 Valued with the land. Ordinarily found tree of no 
particular economic value.  

15 Olive oil tree  Genus   Fruit tree 72,720 Valued as the equivalent of Pears T.Shs 50,000 in 
2012 Crop Compensation Rates Schedule for the 
Northern Zone, adjusted for inflation at 45.44%2 

16 Olmokolikolo   Naturally growing, hardwood, timber tree 80,000 Valued as the equivalent of Mvule, T.Shs 80,000 in 
2018 Crop  Compensation Rates approved by the 
CV for EACOP Early Works Priority Area sites. 

17 Palelei   Medicinal tree 0 Valued with the land. Ordinarily found tree of no 
particular economic value.  

 

                                                
2 Monthly Inflation rates for the year 2018 are as follows: January (4.0%), February (4.1%), March (3.9%), April (3.8), May (3.6%), June (3.4%), July (3.3%), August (3.3%), 

September (3.4%) and October (3.2%). The average inflation rate for the period January to October, 2018 is therefore 3.6%. Source: National Bureau of Statistics. 
Corresponding inflation rates for 2013 to 2018 are: 2013 (12.0%), 2014 (5.75%), 2015 (4.75%), 2016 (6.25) and 2017 (6.5%). The compounded cumulative inflation factor for 
2013 to October 2018 is, therefore, 45.44%.   



 

Market Survey for Compensation – Singida Region   

East African Crude Oil Pipeline, Tanzanian Section 

Survey Results  

 

May, 2019  

 

36 

4.5 Graves 
Standard grave size: 6 feet depth, 2.5 metres wide, 8 feet long3 or 1.83 metres depth, 0.76 
metres wide and 2.44 metres long. Proposed compensation rates for graves are shown in 
Table 4-7 below. 
 

Table 4-7: Proposed Compensation Rates for Graves 

S/n Expenditure Item   (T.Shs.) 

(a) Grave Without a Construction    

1. Amount Payable to Custodian of the Grave   

 Amount Payable to Family of the deceased for 
Placatory and Expiatory Rites, and ceremony. 

  300,000 

    

2. Amount Payable to District Medical Officer/Graves 
Removal Contractor 

   

 Amount payable to District Medical Officer to cover 
exhumation of the dead body and re-interment costs 

  200,000 

   Total 500,000 

 

(b) Grave With a Construction    

1. Amount Payable to Custodian of the Grave    

 Amount Payable to Family of the deceased for 
Placatory and Expiatory Rites, and ceremony. 

  300,000 

2. Amount Payable to District Medical Officer/Graves 
Removal Contractor 

   

 Amount payable to District Medical Officer to cover 
exhumation of the dead body and re-interment costs, 
as above.  

   

    Sub-Total 200,000 

 Add: Amount for Grave Re-Construction  

 Expenditure Item Units Unit Rate   

 Matofali (Blocks) 50 blocks 1,000 50,000  

 Cement Bags 3 Bags 15,000 45,000  

 Kokoto/Gravel Debe/Cans 3 3,000 9,000  

 Mchanga/Sand Debe/Cans 4 1,000 4,000  

 Maji/Water Dumu/20 litre drums 4 500 2,000  

 Msalaba/ 
Headstone/Monument   

 25,000  

 Labour      

 Kujenga Tofali 
moja/Construction 
Rate per Block 50 Blocks 

500 25,000  

 Zege/Concrete    20,000  

 Plastering of the grave    20,000  

    Sub-Total 200,000 

  Total Amount Payable to the DMO  400,000 

 

                                                
3 International Cemetery, Cremation and Funeral Association,www.iccfa.com. Last viewed on 16th January, 2019. 
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4.6 Interest Rate for Estimating Disturbance 

Allowance 

 

Regulation 15 of The Valuation and Valuers (General) Regulations, 2018 requires 

disturbance allowance to be calculated by “multiplying value of the interest in land by the 

average percentage rate of interest offered by the Central Bank on fixed deposits for twelve 

months at the time of loss of interest in land”.  Information provided by the Bank of Tanzania 

indicates that the Central Bank does not offer interest on fixed deposit reserves rather it 

provides information on interest rates which it charges commercial banks when borrowing 

from the Central Bank or when investors sell government financial instruments to the Central 

Bank. This rate is known as the Discount rate. The relevant current discount rate is 7% 

(seven percent) which has been effective from August 2018. 

 

In view of the prevailing disparity between the expressly stated aspirations of the law and the 

current state of the money market dealing with trading in short term financial instruments 

and following consultations with the Ministry of Lands, Housing and Human Settlements 

Development, an interest rate of 7% will be used in pipeline valuations for the EACOP 

project.4 

 
 

                                                
4 This is in accordance with the letter bearing Ref. No. BA.100/354/52/BDM from Ministry of Lands, Housing and 

Human Settlements Development dated 24th January, 2019. 
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5 KEY OBSERVATIONS AND CONCLUSION 

 

Having studied the nature of immovable assets which are likely to be affected by the EACOP 

Project in the pipeline corridor, and examined in detail the prevailing market conditions for 

these assets, Whiteknights has developed proposed compensation rates for land and 

buildings, "unlisted" crops and trees, and graves. In formulating proposed land 

compensation rates to be used for the Pipeline route, approved compensation rates for 

EW/PA sites were used as benchmarks in deriving land values where the pipeline route is in 

close proximity to an EW/PA site. 

 

In general, our survey results indicate coherence in values across wards and the occasional 

value "spikes" and troughs are explicable. The survey results also seem to conform to 

findings of other studies on land values in the districts covered by the study5.  On account of 

this, District Valuers for Singida Rural, Iramba and Mkalama Districts in Singida Region 

generally found our survey results acceptable. 

 

Whiteknights is therefore confident that the survey results are valid and mirror the prevailing 

or true underlying state of the property markets and sub-markets in the eighteen wards 

covered by the study. We therefore, unreservedly, put forward our proposal on 

compensation rates for Singida Region for approval by the Chief Valuer as per the legal 

requirements for endorsement of compensation rates as specifically set out in The Valuation 

and Valuers (General) Regulations, 2018. 

                                                
5 Other studies include the Chief Valuer's Research on Land Rates in Tanzania, 2016. 
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6 CERTIFICATION OF THE MARKET STUDY 
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Appendix A: Land Rates for EACOP Early 

Works/Priority Area Sites 

 



 

Market Survey for Compensation – Singida Region 

East African Crude Oil Pipeline, Tanzanian Section 

Appendices  

 

May, 2019  

 

41 

 

MCPY/ 

District 

Type of Land DV’s Rate per Acre Proposed Rate 
per Acre 

(T.Shs.) 

MCPY-05:  

Missenyi  

Peri-urban, 
agricultural  

500,000-1,000,000  
1,000,000 

MCPY-06:  

Muleba  
Agricultural  500,000-800,000  

800,000 

MCPY-07:  

Chato  
Agricultural  400,000-500,000  

500,000 

MCPY-08:  

Bukombe  

Building plots, 
urbanised  

No D.V.  
800,000 

MCPY-09 and 
CY-KP701:  

Nzega  

Agricultural  400,000-800,000  

850,000 

MCPY-10:  

Igunga  
Rural, agricultural  No D.V.  

400,000 

MCPY-11:  

Singida  

Agricultural, fertile, 
ripe for 
development  

450,000 

500,000 

MCPY-12:  

Kondoa  
Agricultural  350,000-600,000  

500,000 

1MC-13 and 
PY-13:  

Kiteto  

Agricultural, 
(fertile)  

600,000-1,200,000  

1,200,000 

MCPY-14: 
Kilindi  

Rural, remote  50,000-80,000  
350,000 

MCPY-15: 
Handeni  

Agricultural, Ripe 
for development  

300,000-800,000  
800,000 

MCPY-16: 
Muheza  

Commercial 
farming  

700,000-1,000,000 
1,250,000 

 

 



Market Survey for Compensation – Singida Region 

East African Crude Oil Pipeline, Tanzanian Section 

Appendices 

May, 2019 42 

Appendix B: Land Value Maps for Relevant 

Wards in Singida Region 



Market Survey for Compensation – Singida Region 

East African Crude Oil Pipeline, Tanzanian Section 

Appendices 

May, 2019 43 

Figure 2: Land Value Map for Relevant Wards in Iramba District, Singida Region 
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Figure 3: Land Value Map for a Relevant Ward in Mkalama District, Singida Region  



Market Survey for Compensation – Singida Region 

East African Crude Oil Pipeline, Tanzanian Section 

Appendices 

May, 2019 45 

Figure 4: Land Value Map for Relevant Wards in Singida Rural District, Singida Region 



Market Survey for Compensation – Singida Region 

East African Crude Oil Pipeline, Tanzanian Section 

Appendices 

May, 2019 44

Appendix C: Crop Rates 2012



I

TYPE OF CROP

S/N.  Plant Popula-
tion per 
Hectare 

 Average Cared 
Matured Crop  

 Plant Popula-
tion per Acre 

 Average Cared 
Matured Crop  

 Seedling 
Crop (30%) 

 Mature crop 
(60%) 

Optimum 
producing 

crop (100%)

 Aged Crop 
(15%) 

A

1 Mnazi 125.00            18,750,000.00      50.61 7,591,093 45000 90000 150000 22,500.00        

2 Mikorosho 100.00            9,000,000.00        40.49 3,643,725 27000 54000 90000 13,500.00        

3 Michikichi 150.00            4,800,000.00        60.73 1,943,320 9600 19200 32000 4,800.00          

4 Miwa (8 hadi 10) 12,500.00       62,500,000.00      5,060.73 25,303,644            1500 3000 5000 750.00             

5 Misufi 200.00            10,000,000.00      80.97 4,048,583 15000 30000 50000 7,500.00          

6 Katani 5,000.00         25,000,000.00      2,024.29 10,121,457            1500 3000 5000 750.00             

7 Cocoa 1,000.00         25,000,000.00      404.86 10,121,457            7500 15000 25000 3,750.00          

8 Kahawa (Arabika) 2,000.00         120,000,000.00    809.72 48,582,996            18000 36000 60000 9,000.00          

B

1 Miparachichi (Asili) 100.00            8,000,000.00        40.49 3,238,866.40         24,000.00       48,000.00               80,000.00       12,000.00        

2 Miparachichi 
(Improved)

150.00            9,750,000.00        60.73 3,947,368.42         19,500.00       39,000.00               65,000.00       9,750.00          

3 Chenza 250.00            8,750,000.00        101.21 3,542,510.12         10,500.00       21,000.00               35,000.00       5,250.00          

4 Chungwa (Asili) 250.00            15,000,000.00      101.21 6,072,874.49         18,000.00       36,000.00               60,000.00       9,000.00          

5 Chungwa (Improved) 277.00            16,620,000.00      112.15 6,728,744.94         18,000.00       36,000.00               60,000.00       9,000.00          

6 Ndimu (Asili) 250.00            5,000,000.00        101.21 2,024,291.50         6,000.00         12,000.00               20,000.00       3,000.00          

7 Ndimu (Improved) 250.00            5,000,000.00        101.21 2,024,291.50         6,000.00         12,000.00               20,000.00       3,000.00          

8 Limao (Asili) 250.00            5,000,000.00        101.21 2,024,291.50         6,000.00         12,000.00               20,000.00       3,000.00          

9 Limao (Improved) 250.00            5,000,000.00        101.21 2,024,291.50         6,000.00         12,000.00               20,000.00       3,000.00          

CROP RATES IN NORTHERN ZONE ( KANDA YA KASKAZINI)

TABLE NO.1C -  PERENNIAL CROPS -SUMMARY OF VALUE RATES 
CROP VALUE IN T.SHS.

Per Hectare Per Acre Per Stem or Cluster

CASH CROPS

FRUITS

1



10 Mwembe (Asili) 75.00              7,125,000.00        30.36 2,884,615.38         28,500.00       57,000.00               95,000.00       14,250.00        

11 Mwembe (Dodo) 100.00            15,000,000.00      40.49 6,072,874.49         45,000.00       90,000.00               150,000.00     22,500.00        

12 Mwembe (Improved) 150.00            24,000,000.00      60.73 9,716,599.19         48,000.00       96,000.00               160,000.00     24,000.00        

13 Mpera (Asili) 150.00            1,500,000.00        60.73 607,287.45            3,000.00         6,000.00 10,000.00       1,500.00          

14 Mpera(Improved) - - - 9,900.00         19,800.00               33,000.00       4,950.00          

15 Mifenesi 75.00              3,000,000.00        30.36 1,214,574.90         12,000.00       24,000.00               40,000.00       6,000.00          

16 Migomba (Improved) - - - 15,000.00       30,000.00               50,000.00       7,500.00          

17 Migomba (Asili) 750.00            33,750,000.00      303.64 13,663,967.61       13,500.00       27,000.00               45,000.00       6,750.00          

18 Nanasi 10,000.00       10,000,000.00      4,048.58 4,048,583.00         300.00            600.00 1,000.00         150.00             

19 Papai (Pawpaw) 800.00            12,000,000.00      323.89 4,858,299.60         4,500.00         9,000.00 15,000.00       2,250.00          

20 Mkweme 150.00            4,500,000.00        60.73 1,821,862.35         9,000.00         18,000.00               30,000.00       4,500.00          

21 Komamanga 250.00            2,500,000.00        101.21 1,012,145.75         3,000.00         6,000.00 10,000.00       1,500.00          

22 Stafeli 350.00            5,250,000.00        141.70 2,125,506.07         4,500.00         9,000.00 15,000.00       2,250.00          

23 Mtende 125.00            1,125,000.00        50.61 759,109.31            4,500.00         9,000.00 15,000.00       2,250.00          

24 Passion fruit 11,111.00       14,999,850.00      4,498.38 6,072,813.77         405.00            810.00 1,350.00         202.50             

25 Pears 156.00            7,800,000.00        63.16 3,157,894.74         15,000.00       30,000.00               50,000.00       7,500.00          

26 Apple 156.00            7,800,000.00        63.16 3,157,894.74         15,000.00       30,000.00               50,000.00       7,500.00          

27 Peaches 156.00            5,460,000.00        63.16 2,210,526.32         10,500.00       21,000.00               35,000.00       5,250.00          

28 Plums (Matunda damu) - - 12,000.00       24,000.00               40,000.00       6,000.00          

29 Tikiti maji (Water 
melon)

- - 4,500.00         9,000.00 15,000.00       2,250.00          

30 Tango (Cucumba) - - 1,500.00         3,000.00 5,000.00         750.00             

31 Mzambarau - - 15,000.00       30,000.00               50,000.00       7,500.00          

32 Mkwaju - - 9,000.00         18,000.00               30,000.00       4,500.00          

33 Mforosadi - - 3,600.00         7,200.00 12,000.00       1,800.00          

34 Mbuyu - - 15,000.00       30,000.00               50,000.00       7,500.00          

2



35 Topetope -                    -                        4,500.00         9,000.00                 15,000.00       2,250.00          

II

TYPE OF CROP

S/N.  Plant Popula-
tion per 
Hectare 

 Average Cared 
Matured Crop  

 Plant Popula-
tion per Acre 

 Average Cared 
Matured Crop  

 Seedling 
Crop (30%)  

 Mature crop 
(60%) 

Optimum 
producing 

crop (100%)

 Aged Crop 
(15%) 

A

1 Tobacco 13,000.00       8,645,000.00                    5,263.16 3,500,000.00         378 756 665 189.00             

2 Cotton 40,000.00       9,880,000.00        16,194.33          4000000 255 510 247 127.50             

B

1 Maize ( Mahindi) 
Monocroping

10,000.00       1,976,000.00        4,048.58           800000 59.28 118.56 197.6 29.64               

2 Maize ( Intercroping) 10,000.00       1,482,000.00        4,048.58           600000 44.46 88.92 148.2 22.23               

3 Paddy (Asili) (Mpunga) 10,000.00       5,928,000.00        4,048.58           2400000 177.84 355.68 592.8 88.92               

4 Paddy (Improved) 
(Mpunga)

10,000.00       1,605,500.00        4,048.58           650000 48.165 96.33 160.55 24.08               

5 Sorghum (Mtama) 10,000.00       1,482,000.00        4,048.58           600000 44.46 88.92 148.2 22.23               

6 Ulezi 10,000.00       889,200.00           4,048.58           360000 26.676 53.352 88.92 13.34               

7 Uwele 10,000.00       370,500.00           4,048.58           150000 11.115 22.23 37.05 5.56                 

8 Ngano 10,000.00       2,778,750.00        4,048.58           1125000 83.3625 166.725 277.875 41.68               

9 Barley (Shairi) 10,000.00       1,803,100.00        4,048.58           730000 54.093 108.186 180.31 27.05               

C

1 Mbaazi 10,000.00       1,358,500.00        4,048.58           550000 40.755 81.51 135.85 82,500.00        

2 Choroko 10,000.00       -                       4,048.58           0 0 0 -                   

3 Maharage 
(Monocroping)

10,000.00       1,983,410.00        4,048.58           803,000                59.5023 119.0046 198.341 120,450.00      

TABLE NO. 2C -  SEASONAL CROPS-SUMMARY OF  VALUE RATES 
MARKET VALUE IN T.SHS.

Per Hectare Per Acre Per Stem or Cluster

CASH CROPS

CELEASE

BEANS
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4 Maharage ( 
Intercroping)

10,000.00       1,000,350.00        4,048.58           405,000                30.0105 60.021 100.035 60,750.00        

5 Kunde 10,000.00       -                       4,048.58           0 0 0 -                   

6 Njegere 10,000.00       -                       4,048.58           0 0 0 -                   

7 Njugu mawe (Bambara 
nuts)

10,000.00       -                       4,048.58           0 0 0 -                   

8 Ngwara/Fiwi nuts 10,000.00       1,976,000.00        4,048.58           800,000                59.28 118.56 197.6 120,000.00      

9 Dengu 10,000.00       1,111,500.00        4,048.58           450,000                33.345 66.69 111.15 67,500.00        

D

1 Magimbi (Cocoyams) 10,000.00       60,000,000.00      4,048.58           24,291,497.98       1800 3600 6000 900.00             

2 Mihogo 10,000.00       50,000,000.00      4,048.58           20,242,914.98       1500 3000 5000 750.00             

3 Viazi vikuu (Yams) 10,000.00       100,000,000.00    4,048.58           40,485,829.96       3000 6000 10000 1,500.00          

4 Viazi vitamu (Sweet 
potatoes)

10,000.00       3,458,000.00        4,048.58           1,400,000.00         103.74 207.48 345.8 51.87               

5 Viazi mviringo (Irish 
potatoes)

10,000.00       4,199,000.00        4,048.58           1,700,000.00         125.97 251.94 419.9 62.99               

E

1 Bilinganya 10,000.00       790,400.00           4,048.58           320,000                23.712 47.424 79.04 11.86               

2 Kabichi 10,000.00       8,398,000.00        4,048.58           3,400,000             251.94 503.88 839.8 125.97             

3 Karoti 10,000.00       6,669,000.00        4,048.58           2,700,000             200.07 400.14 666.9 100.04             

4 Maboga 10,000.00       -                       4,048.58           0 0 0 -                   

5 Matango 10,000.00       666,900.00           4,048.58           270,000                20.007 40.014 66.69 10.00               

6 Mchicha 10,000.00       -                       4,048.58           0 -                   

7 Nyanya 10,000.00       5,557,500.00        4,048.58           2,250,000             166.725 333.45 555.75 83.36               

8 Pilipili hoho 10,000.00       889,200.00           4,048.58           360,000                26.676 53.352 88.92 13.34               

9 Vitunguu maji 10,000.00       3,211,000.00        4,048.58           1,300,000             96.33 192.66 321.1 48.17               

10 Vitunguu saum 10,000.00       10,374,000.00      4,048.58           4,200,000             311.22 622.44 1037.4 155.61             

11 Calflower 10,000.00       8,398,000.00        4,048.58           3,400,000             251.94 503.88 839.8 125.97             

12 Nyanya chungu 10,000.00       1,123,850.00        4,048.58           455,000                33.7155 67.431 112.385 16.86               

MIZIZI

VEETABLES
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13 Spinachi 10,000.00       2,167,425.00        4,048.58 877,500 65.02275 130.0455 216.7425 32.51 

F

1 Maua ya nje (Out door) 2,400,000.00  4,800,000.00          8,000,000.00  1,200,000.00   

III

TYPE OF CROP

S/N. TYPE OF CROP  Seedling Crop 
(60%) 

 Mature crop 
(100%) 

 Mature trees 
(30%) 

1 Shade trees 6,000.00         12,000.00             3,000.00 

2 Miti ya mbao Ngumu 
i.e Mninga

90,000.00       180,000.00           45,000.00          

3 Mvule 90,000.00       180,000.00           45,000.00          

4 Mkongo 90,000.00       180,000.00           45,000.00          

5 Mpingo 90,000.00       180,000.00           45,000.00          

6 Mloliondo 90,000.00       180,000.00           45,000.00          

7 Mringaringa 90,000.00       180,000.00           45,000.00          

8 Mruka 90,000.00       180,000.00           45,000.00          

9 bamboo 6,000.00         12,000.00             3,000.00 

10 Mkungu 9,000.00         18,000.00             4,500.00 

11 Mkaratusi 15,000.00       30,000.00             7,500.00 

12 Mwarobaini 10,500.00       21,000.00             5,250.00 

13 Mng'ong'o 7,500.00         15,000.00             3,750.00 

14 Mpira (Rubber) 13,500.00       27,000.00             6,750.00 

15 Mkrismass 6,000.00         12,000.00             3,000.00 

16 Mpilipili 1,500.00         3,000.00 750.00 

17 Lucina 6,000.00         12,000.00             3,000.00 

18 Ashock trees 6,000.00         12,000.00             3,000.00 

MAUA

TABLE NO.3C SUMMARY -  FOREST PERENNIAL CROPS 
Per Stem
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19 Misonobari 15,000.00       30,000.00             7,500.00 

20 Grvellia 45,000.00       90,000.00             22,500.00          

21 Mgundi 13,500.00       27,000.00             6,750.00 

22 Mtiki 21,000.00       42,000.00             10,500.00          

23 Mchongoma 180.00            360.00 90.00 

24 Mjohoro 6,000.00         12,000.00             3,000.00 

25 Mnyaa 90.00              180.00 45.00 

26 Mlonge 13,500.00       27,000.00             6,750.00 

27 Jakaranda 18,000.00       36,000.00             9,000.00 

28 Mfurufuru 13,500.00       27,000.00             6,750.00 

29 Mgude 9,000.00         18,000.00             4,500.00 

30 Myombo 18,000.00       36,000.00             9,000.00 

31 Mkuyu 10,500.00       21,000.00             5,250.00 

32 Msesewe 12,000.00       24,000.00             6,000.00 

33 Cederella/Mvujagenge 18,000.00       36,000.00             9,000.00 

34 Mlebanon 45,000.00       90,000.00             22,500.00          

35 Mbambakofi 12,000.00       24,000.00             6,000.00 

6



I

TYPE OF CROP

S/N.  Plant Popula-
tion per 
Hectare 

 Average Cared 
Matured Crop  

 Plant Popula-
tion per Acre 

 Average Cared 
Matured Crop  

 Seedling 
Crop (30%)  

 Mature crop 
(60%) 

Optimum 
producing 

crop (100%)

 Aged Crop 
(15%) 

A

1 Coconut (Minazi)              125.00        22,500,000.00 50.61                         9,109,311.74         54,000.00              108,000.00       180,000.00          27,000.00 

2 Cashewnuts 
(Mikorosho)

             100.00          6,000,000.00 40.49                         2,429,149.80         18,000.00                36,000.00         60,000.00            9,000.00 

3 Oil palm (Michikichi)              150.00        15,000,000.00 60.73                         6,072,874.49         30,000.00                60,000.00       100,000.00          15,000.00 

4 Sugar cane (Miwa)         12,500.00        37,500,000.00 5,060.73                  15,182,186.23             900.00                  1,800.00          3,000.00               450.00 

5 Cloves (Mikarafuu)              200.00        12,000,000.00 80.97                         4,858,299.60         18,000.00                36,000.00         60,000.00            9,000.00 

6 Msufi              200.00        10,000,000.00 80.97                         4,048,583.00         15,000.00                30,000.00         50,000.00            7,500.00 

7 Sisal 5,000.00         15,000,000.00      2,024.29           6,072,874.49         900.00            1,800.00                 3000 450.00             

8 Cocoa 1,000.00         3,000,000.00        404.86              1,214,574.90         900.00            1,800.00                 3000 450.00             

9 Coffee (Arabica) 2,000.00         60,000,000.00      809.72              24,291,497.98       9,000.00         18,000.00               30000 4,500.00          

10 Coffee (Robusta) 2,000.00         50,000,000.00      809.72              20,242,914.98       7,500.00         15,000.00               25000 3,750.00          

B

1 Ovacado 
(Mparachichi)

100.00            6,000,000.00        40.49                2,429,149.80         18,000.00       36,000.00               60,000.00       9,000.00          

2 Tangarine (Mchenza) 250.00            602,500.00           101.21              243,927.13            723.00            1,446.00                 2,410.00         361.50             

3 Oranges 
(Machungwa)

250.00            11,500,000.00      101.21              4,655,870.45         13,800.00       27,600.00               46,000.00       6,900.00          

4 Lemon (Ndimu) 250.00            5,500,000.00        101.21              2,226,720.65         6,600.00         13,200.00               22,000.00       3,300.00          

5 Mlimau (Lemon ) 250.00            5,500,000.00        101.21              2,226,720.65         6,600.00         13,200.00               22,000.00       3,300.00          

6 Mango (mwembe) 75.00              7,500,000.00        30.36                3,036,437.25         30,000.00       60,000.00               100,000.00     15,000.00        

CROP VALUE IN T.SHS.

Per Hectare Per Acre Per Stem or Cluster

CROP RATES IN LAKE ZONE ( KANDA YA ZIWA)

TABLE NO.1D -  PERENNIAL CROPS -SUMMARY OF VALUE RATES 

CASH CROPS

FRUITS
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7 Mango(Mwembe) 
improved

150.00            32,250,000.00      60.73                13,056,680.16       64,500.00       129,000.00             215,000.00     32,250.00        

8 Guava (Mpera) 150.00            3,000,000.00        60.73                1,214,574.90         6,000.00         12,000.00               20,000.00       3,000.00          

9 Jackfruit (Mifenesi) 75.00              3,525,000.00        30.36                1,427,125.51         14,100.00       28,200.00               47,000.00       7,050.00          

10 Bananas(Migomba 6) 750.00            24,000,000.00      303.64              9,716,599.19         9,600.00         19,200.00               32,000.00       4,800.00          

11 Pinaples (Minanasi) 10,000.00       15,000,000.00      4,048.58           6,072,874.49         450.00            900.00                    1,500.00         225.00             

12 Pawpaw (Mipapai) 800.00            16,000,000.00      323.89              6,477,732.79         6,000.00         12,000.00               20,000.00       3,000.00          

13 Mikweme (Oyster nuts) 150.00            2,700,000.00        60.73                1,093,117.41         5,400.00         10,800.00               18,000.00       2,700.00          

14 Komamanga 250.00            3,000,000.00        101.21              1,214,574.90         3,600.00         7,200.00                 12,000.00       1,800.00          

15 Mistafeli (Custard 
apple)

350.00            8,400,000.00        141.70              3,400,809.72         7,200.00         14,400.00               24,000.00       3,600.00          

16 mitende (Date palm) 125.00            4,000,000.00        50.61                1,619,433.20         9,600.00         19,200.00               32,000.00       4,800.00          

17 passion fruits 11,111.00       111,110,000.00    4,498.38           44,983,805.67       3,000.00         6,000.00                 10,000.00       1,500.00          

C

1 Cardamon (Iliki) 800.00            8,000,000.00        323.89              3,238,866.40         1500 3,000.00                 10,000.00       750.00             

2 Cinamomum 
(Mdalasini)

1,500.00         15,000,000.00      607.29              6,072,874.49         1500 3,000.00                 10,000.00       750.00             

3 Black pepper (Pilipili 
Manga)

1,500.00         10,500,000.00      607.29              4,251,012.15         2400 4,800.00                 7,000.00         1,200.00          

4 Tangawizi (Ginger) 5,000.00         20,000,000.00      2,024.29           8,097,165.99         1500 3,000.00                 4,000.00         750.00             

5  Macademia nuts 100.00            4,500,000.00        40.49                1,821,862.35         13500 27,000.00               45,000.00       6,750.00          

6 Flowers 1500 3,000.00                 5,000.00         750.00             

7 Arovela 1200 2,400.00                 4,000.00         600.00             

8 Rosela 1050 2,100.00                 3,500.00         525.00             

SPICES
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II

TYPE OF CROP Per Stem or Cluster Per Stem or Cluster

S/N.  Plant Popula-
tion per 
Hectare 

 Average Cared 
Matured Crop  

 Plant Popula-
tion per Acre 

 Average Cared 
Matured Crop  

 Seedling 
Crop (30%)  

 Mature crop 
(60%) 

Optimum 
producing 

crop (100%)

 Aged Crop 
(15%) 

A

1 Tobacco 13,000.00       8,645,000.00        5,263.16           3,500,000             378 756 665 189.00             

2 Cotton 40,000.00       9,880,000.00        16,194.33          4,000,000             255 510 247 127.50             

B

1 Maize ( Mahindi ) 10,000.00       1,729,000.00        4049 700,000                51.87 103.74 172.9 25.94               

2 Paddy (Mpunga) 10,000.00       3,952,000.00        4049 1,600,000             118.56 237.12 395.2 59.28               

3 Sorghum (Mtama) 10,000.00       1,482,000.00        4049 600,000                44.46 88.92 148.2 22.23               

4  Ulezi 10,000.00       1,729,000.00        4049 700,000                51.87 103.74 172.9 25.94               

5 Uwele 10,000.00       1,729,000.00        4049 700,000                51.87 103.74 172.9 25.94               

C

1 Choroko 10,000.00       2,470,000.00        4049 1,000,000             74.1 148.2 247 37.05               

2 Beans (Maharage) 10,000.00       1,803,100.00        4049 730,000                54.093 108.186 180.31 27.05               

3 Mbaazi 10,000.00       1,111,500.00        4049 450,000                33.345 66.69 111.15 16.67               

4 Kunde 10,000.00       1,136,200.00        4049 460,000                34.086 68.172 113.62 17.04               

5 Njegere 10,000.00       2,470,000.00        4049 1,000,000             74.1 148.2 247 37.05               

6 Bambara nuts 
(Njugumawe)

10,000.00       3,952,000.00        4049 1,600,000             118.56 237.12 395.2 59.28               

7 Fiwi nuts 10,000.00       3,952,000.00        4049 1,600,000             118.56 237.12 395.2 59.28               

8 Dengu 10,000.00       1,482,000.00        4049 600,000                44.46 88.92 148.2 22.23               

D
MIZIZI

TABLE NO. 2D -  SEASONAL CROPS-SUMMARY OF  VALUE RATES 
MARKET VALUE IN T.SHS.

Per Hectare

CASH CROPS

CEREALS 

BEANS 
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1 Cocoyams (Magimbi) 10,000.00       1,729,000.00        4,049                700,000                51.87 103.74 172.9 25.94               

2 Cassava(Mihogo) 10,000.00       1,729,000.00        4,049                700,000                51.87 103.74 172.9 25.94               

3 Sweet potatoes (Viazi 
vitamu)

10,000.00       1,235,000.00        4,049                500,000                37.05 74.1 123.5 18.53               

4 Irish Potatoes (Viazi 
mviringo)

10,000.00       2,964,000.00        4,049                1,200,000             88.92 177.84 296.4 44.46               

5 Viazi vikuu (yams) 10,000.00       901,550.00           4,049                365,000                27.0465 54.093 90.155 13.52               

E

1 Bamia 10,000.00       7,500,000.00        4,049                3,036,437.25         225 450 750 112.50             

2 Bilinganya 10,000.00       10,000,000.00      4,049                4,048,583.00         300 600 1000 150.00             

3 Kabichi 10,000.00       10,000,000.00      4,049                4,048,583.00         300 600 1000 150.00             

4 Karoti 10,000.00       5,000,000.00        4,049                2,024,291.50         150 300 500 75.00               

5 Koliflawa 10,000.00       10,000,000.00      4,049                4,048,583.00         300 600 1000 150.00             

6 Maboga 10,000.00       12,000,000.00      4,049                4,858,299.60         360 720 1200 180.00             

7 Matango 10,000.00       10,000,000.00      4,049                4,048,583.00         300 600 1000 150.00             

8 Matikiti maji 10,000.00       30,000,000.00      4,049                12,145,748.99       900 1800 3000 450.00             

9 Mchicha 10,000.00       720,000.00           4,049                291,497.98            21.6 43.2 72 10.80               

10 Nyanya 10,000.00       10,000,000.00      4,049                4,048,583.00         300 600 1000 150.00             

11 Pilipili hoho 10,000.00       20,000,000.00      4,049                8,097,165.99         600 1200 2000 300.00             

12 Pilpili kali 10,000.00       4,000,000.00        4,049                1,619,433.20         120 240 400 60.00               

13 Nyanya chungu 10,000.00       6,000,000.00        4,049                2,429,149.80         180 360 600 90.00               

14 kisamvu 10,000.00       9,000,000.00        4,049                3,643,724.70         270 540 900 135.00             

15 Saladi/Lectuce/Chinese 10,000.00       12,350,000.00      4,049                5,000,000.00         370.5 741 1235 185.25             

16 Vitungu maji/Onion 10,000.00       14,820,000.00      4,049                6,000,000.00         444.6 889.2 1482 222.30             

17 Vitungu saumu/Garlic 10,000.00       24,700,000.00      4,049                10,000,000.00       741 1482 2470 370.50             

18 Matembele 10,000.00       494,000.00           4,049                200,000.00            14.82 29.64 49.4 7.41                 

F

VEGETABLES

OIL SEEDS

10



1 Sunflower (Alizeti) 10,000.00       1,803,100.00        4,049                730,000.00            54.093 108.186 180.31 27.05               

2 Ground Nuts (Karanga) 10,000.00       1,235,000.00        4,049                500,000.00            37.05 74.1 123.5 18.53               

3 Ufuta (simsim) 10,000.00       2,470,000.00        4,049                1,000,000.00         74.1 148.2 247 37.05               

4 Castor Nyonyo 10,000.00       864,500.00           4,049                350,000.00            25.935 51.87 86.45 12.97               

III

TYPE OF CROP

S/N. TYPE OF CROP  Seedling Crop 
(30%)  

 Mature crop 
(60%) 

 Mature trees 
(100%) 

 

1 Shade trees 6,000.00         12,000.00             20,000.00          

2 Miti ya mbao Ngumu 
i.e Mninga

13,500.00       27,000.00             45,000.00          

3 Mfuru 15,000.00       30,000.00             50,000.00          

4 Mpira 9,600.00         19,200.00             32,000.00          

5 Mkungu 12,600.00       25,200.00             42,000.00          

6 Miboyo 13,500.00       27,000.00             45,000.00          

7 Mwarobaini 7,500.00         15,000.00             25,000.00          

8 Mng'ong'o 9,000.00         18,000.00             30,000.00          

9 Mpira(rubber) 9,600.00         19,200.00             32,000.00          

10 Mkrismasi 6,900.00         13,800.00             23,000.00          

11 Mpilipili (mti) 28,500.00       57,000.00             95,000.00          

12 Lucina trees 7,800.00         15,600.00             26,000.00          

13 Ashok trees 6,000.00         12,000.00             20,000.00          

14 Misonobari 21,000.00       42,000.00             70,000.00          

15 Gravelia 13,500.00       27,000.00             45,000.00          

16 Mikaratus 13,500.00       27,000.00             45,000.00          

17 Mgundi(Gum) 6,000.00         12,000.00             20,000.00          

TABLE NO.3D SUMMARY -  FOREST PERENNIAL CROPS 
Per Stem
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18 Mitiki 21,000.00       42,000.00             70,000.00          

19 Topetope 6,000.00         12,000.00             20,000.00          

20 Michongoma 600.00            1,200.00               2,000.00           

21 Mjohoro 7,800.00         15,600.00             26,000.00          

22 Mnyaa 1,200.00         2,400.00               4,000.00           

23 Mtangalala 3,900.00         7,800.00               13,000.00          

24 Mkwaju 21,000.00       42,000.00             70,000.00          

25 Mlonge 9,000.00         18,000.00             30,000.00          

26 Mbuyu 12,000.00       24,000.00             40,000.00          

27 Sungwi 4,500.00         9,000.00               15,000.00          

28 Mkoma 4,500.00         9,000.00               15,000.00          

29 Mbula 13,500.00       27,000.00             45,000.00          

30 Mjani mapana 6,000.00         12,000.00             20,000.00          

31 Panga uzazi 6,000.00         12,000.00             20,000.00          

32 Albizi 4,500.00         9,000.00               15,000.00          

33 Mhale 6,000.00         12,000.00             20,000.00          

34 Mijune 6,000.00         12,000.00             20,000.00          

35 Muzo 1,500.00         3,000.00               5,000.00           

36 Mshasha 6,000.00         12,000.00             20,000.00          

37 Msomoro 4,500.00         9,000.00               15,000.00          

38 Mjujune 3,000.00         6,000.00               10,000.00          

39 Mfausiku (Mtangala) 4,500.00         9,000.00               15,000.00          

40 Mlumba 9,000.00         18,000.00             30,000.00          
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Appendix C–Consultation and Disclosure 

Table C-1: Key National-level Government of Tanzania Stakeholders (RAP Planning) 

Name of Government 
Body 

Summary of Overall Responsibilities Summary of Involvement in Land Acquisition and Resettlement1 

Key Agencies: 

Ministry of Lands, Housing 
and Human Settlements 
Development (MLHHSD). 

Principal ministry is responsible for land use planning, surveying 
and demarcating land and the provision of land ownership and 
tenancy rights. 

Responsible for policy, regulation and coordination of matters 
relating to land in Tanzania. It also administers the various Land 
Acts, including the Land Acquisition Act, the Land Act and the 
Village Land Act. Land use planning, management and land delivery 
activities are usually conducted by the ministry. 

Within this ministry, the Commissioner for Lands administers most 
issues dealing with land allocation, acquisition, and registration and 
land management. All instances of acquisition of land for public 
purposes and the need for resettlement and / or compensation must 
be referred to the commissioner. 

Oversight and approval role for: 

• Review and verification of the valuation rates, process and Valuation Reports
(VRs), including the Compensation Schedules, through the Office of the CV;

• Regulation and oversight of the land acquisition process, including ensuring
compensation is paid or resettlement undertaken as agreed in the approved
Valuation Reports; and

• Ensuring that the amount of compensation paid to Project Affected Persons
(PAPs) is equivalent to the value of affected properties, and signing off VRs
prepared by registered valuers to verify that the entitlements comply with
Tanzanian laws governing land acquisition, resettlement and compensation.

Ministry of Energy (ME). 

Oversight role in instigating, coordinating and managing 
government responses to the Project and, in cooperation with the 
Tanzania Petroleum Development Corporation (TPDC)2  within the 
ministry, provide guidance on corridor routing, supporting 
associated development. 

Both Tanzania Electric Supply Company (TANESCO) and the Rural 
Energy Agency (REA) fall under the ME. 

Oil and Gas resides under this ministry and it is therefore the institutional “home” 
of the Project. The ME is the lead ministry managing the development and delivery 
of the Project. 

Project specific roles as set out under the Project land acquisition process. 

Advise through relevant agencies (e.g. TANESCO) on reserves associated with 
powerlines which run through and / or are adjacent to the corridor. 

Other Relevant National-level Government Agencies 

The Vice-President’s Office. 
Coordinates government service delivery, accountability and 
environmental management issues including climate change. 

Key stakeholders for all Project activities, including the Environmental and Social 
Impact Assessment (ESIA).  

National Environment 
Management Council 
(NEMC). 

Oversees environmental management issues, with the mandate to 
undertake enforcement, compliance, review and monitoring of 
environmental impacts assessments, research, facilitation of public 
participation in environmental decision-making, raising 
environmental awareness, and collecting and disseminating 
environmental information.  

NEMC will be provided with the Resettlement Policy Framework (RPF) and 
Resettlement Action Plans (RAPs) (when available) as part of ESIA process. 

1 Project specific roles are set out under the Project land acquisition process. 

2 TPDC is the National Oil Company of Tanzania through which the ME implements its petroleum exploration and development policies. 
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Name of Government 
Body 

Summary of Overall Responsibilities Summary of Involvement in Land Acquisition and Resettlement1 

Ministry of Regional 
Administration and Local 
Government. 

Coordinates and supervises regional development, management 
and administration. The ministry coordinates rural and urban 
development management policy and strategies; and coordinates 
Regional Secretariats’ activities, building their capacity in 
institutional development strategies, for integrated socio-economic 
development and financial development of local government 
authorities. 

The Regional Commissioner (RC), Regional Administrative Secretary (RAS), 
District Commissioner (DC), District Administrative Secretary (DAS), District Land 
Officers, District Executive Director (DED), Town Executive Director (TED) fall 
under this ministry, as well as Ward Executive Officers (WEO), and Village 
Executive Officers (VEO), Mtaa Executive Officers. 

These are key stakeholders in arranging and facilitating ward and village 
meetings. They participate in sensitization meetings at the ward and village level, 
which are undertaken in consultation with the District Council. They participate in 
the valuation and resettlement process including through District Valuers and Land 
Officers. They also play a role in the Compensation Schedule disclosure and 
verification process. The DC is the final signatory of the Compensation Schedule 
before it is submitted to the CV for approval. 

This ministry is responsible for managing the district-level grievance procedure.  

Ministry of Agriculture, 
Food Security and Co-
operatives. 

Regulates the livestock and fisheries sector to ensure continued 
livelihoods, employment, national income and food security. 

Provides District Agricultural Officers at village level to oversee 
agricultural activities and assist with agricultural development. 

Partakes in developing the crop and tree rates for Tanzania. 

May have an interest (as a key stakeholder) in RAP-related livelihood restoration 
projects that pertain to agriculture. 

Ministry of Livestock and 
Fisheries Development. 

Regulates the livestock and fisheries sector to ensure continued 
livelihoods, employment, national income and food security. 

May have an interest in RAP-related livelihood restoration projects that pertain to 
livestock and / or fishing / aquaculture. 

Ministry of Education, 
Science, Technology and 
Vocational Training. 

Responsible for the national education system to empower locals 
with knowledge and skills that add value to national development. 

May have an interest in RAP-related livelihood restoration projects that pertain 
enhance local knowledge and skills. 

Ministry of Health, 
Community Development, 
Gender, Elders and 
Children. 

Responsible for health and concerned with the improved social well-
being of communities and community development programs. 

May assist or have an interest in the identification, monitoring and implementation 
of community development programs connected to the livelihood restoration 
measures. 

Ministry of Home Affairs. Responsible for the registration of all Tanzanian nationals. 
If needed, assists with support where PAPs require identity documents to assist 
them to verify land ownership and compensation payments. 

Ministry of Water and 
Irrigation. 

Responsible for the sustainable management and development of 
water resources. 

Water Basin Authority must approve any water drilling/borehole and uptake while 
water utilities must approve uptake from existing water infrastructure. 

Monitors the impact of the Project on water resources and communities’ access to 
water.  

Authority responsible for watercourses that are determined to be reserved land. 

September 2020 
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Name of Government 
Body 

Summary of Overall Responsibilities Summary of Involvement in Land Acquisition and Resettlement1 

Ministry of Works, 
Transportation and 
Communication. 

Oversees the development and maintenance of roads, bridges and 
government property. Coordinates the development of 
infrastructure, including marine, aviation, roads, and other 
construction projects. 

The Tanzania Ports Authority (TPA), Tanzania Railways 
Corporation (TRC) and the Tanzanian National Roads Agency 
(TANROADS) fall under this ministry. 

The TANROADS and Tanzanian Rural Roads Agency (TARURA) 
deal with all road infrastructure, construction and maintenance.  

The TRC is responsible for railway construction and maintenance. 

TTCL is responsible for telecommunication and cable networking. 

TANROADS (and TARURA) must approve any disruption to the road network or 
infrastructure, including the planning and building of any new roads. 

Provides permission to crossroads / railway lines. 

Provides permission for activities at the port. 

Advise through relevant agencies (e.g. TANROADS and TRC, etc.) on reserves 
associated with existing roads and railways lines, telecommunication lines or cable 
lines (buried cables) adjacent to / crossing the corridor. 

Ministry of Natural 
Resources and Tourism. 

The Tanzania Forest Service Agency (TFS) falls under this ministry. 
The TFS is a semi-autonomous government Executive Agency 
mandated to sustainably undertake conservation, development and 
utilization of national forest and bee resources so that they 
contribute to both the current and future social, economic, 
ecological and cultural needs. TFS manages and protects all forest 
reserves, including all catchment forests and mangroves. 

Tanzania Wildlife Management Authority (TAWA) also falls under 
this ministry. TAWA is an autonomous public institution responsible 
for undertaking the administration and sustainable management of 
wildlife resource and biodiversity conservation (outside National 
Parks and Ngorongoro Conservation Area), comprising Game 
Reserves, Game Controlled Areas and open areas. 

Advises on matters related to protected areas, including on unpermitted land uses 
within reserve areas. 

TFS will have a role in land acquisition matters in forestry areas including in 
reserved lands.  

Similar to TFS, TAWA will have a role in land acquisition through specifically 
reserved lands. 

Ministry of Minerals. 
Responsible for facilitating the development of the mining sectors to 
encourage sustainable economic development. 

Concerned with the impact of the Project on Mineral Rights and royalties, local 
levies and other taxes of mines.  

September 2020 
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Table C-2: Key Regional and District Government of Tanzania Stakeholders 

Name of Government 
Body 

Summary of Overall 
Responsibilities 

Summary of Involvement in Land Acquisition and Resettlement 

Regional Secretariats. 

Provide coordination 
and guidance to land 
acquisition processes 
ensuring it is 
undertaken in 
accordance with 
Tanzanian law. 

The relevant role of the RC’s Office includes: 

• In collaboration with District Councils and Village Assemblies, playing an oversight role in valuation surveys;

• Coordinating with District Councils to ensure their attendance at sensitization meetings and valuation surveys to enable
community sensitization, PAPs identification and valuation surveys to occur efficiently and effectively;

• Assisting with the resolution of grievances wherever practicable; and

• Providing direct assistance to adjoining regions impacted by the Project if no regional land officers and or / valuers are
available.

District Authorities. 

The District Councils, DC’s Office, DED’s and TED’s Office have a direct role in the land acquisition process regarding: 

• Notifying the affected Ward Development Councils (WDCs), Village Development Councils (VDCs), Mtaa Development
Councils of the proposed Project;

• Advising the VDC on the management of village land;

• Participating in the land and asset valuation process in an oversight role and verification of the Compensation Schedule
produced by the valuers;

• Supporting on issues regarding land acquisition and transfer and preparation of title documents for relocation sites (if
required); and

• Where District Land and Housing Tribunals exist, attending to all grievances of a civil nature regarding land whose pecuniary
value is less than TShs. 50 million.

Wards, which are part of District Councils, play a key role as follows: 

• Ward Officers facilitate the arrangement of and participate in community sensitization and other meetings, including as
regards livelihood restoration planning. In relation to the land and asset valuation process, they have an oversight role and
verify the Compensation Schedule produced by the valuers;

• Advisory services to VDCs; and

• Attending to all grievances of a civil nature regarding land whose pecuniary value is less than TShs. 3 million are responsible
for coordinating development activities and planning in the ward and linking these with the district level plans.

September 2020 
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Table C-3: Key Village Level Stakeholders 

Name of Village Body 
Summary of Overall 
Responsibilities 

Summary of Involvement in Land Acquisition and Resettlement 

Village and Mtaa 
Assemblies / 
Development Councils. 

Key authority in village 
matters. 

The Village Assembly is 
composed of all adult 
members residing in the 
village. A village may be 
made up of hamlets. 

VDC: Relevant Village / Mtaa Assemblies / Councils, who are the supreme authority in village matters, can encourage villagers 
to participate in the process to ensure sustained collaboration between the Project and PAPs / PAHs. Their role is to: 

• Participate in Project sensitization and disclosure meetings;

• Mobilize affected households and provide feedback / notification to PAPs on Project-related issues;

• Participate in identification of affected households and witness the property valuation exercise;

• Participate and witness the land survey and mapping of the Project area;

• Support PAPs during the preparation and submission of their compensation claims;

• Witness the compensation payment process; and

• Support in the land acquisition process and during the registration of any relocation sites (if required).

Village / Mtaa Assembly:

• Participate in Project sensitization and disclosure meetings;

• Approve relevant aspects of the land acquisition program (e.g. with regard to the transfer of village land); and

• Resolve property ownership disputes within households prior to land acquisition or escalate them to the VDC for guidance.

VEOs participate in community sensitization, and the land and asset valuation process in an oversight role and during
verification of the Compensation Schedule produced by the valuers.

September 2020 
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Table C-4: International and National Non-Government Organizations (with a focus on Land and Livelihood Matters) 

No. Name 

International 
Organizations 

(including Non-
Government 

Organizations NGOs) 

Umbrella National 
NGOs 

National NGOs active at 
local level 

1 World Wildlife Fund (WWF). X 

2 Oxfam. X 

3 Norwegian Church Aid (NCA). X 

4 SNV. X 

5 Fundación Capital (Funda K). X 

6 Africare. X 

7 TechnoServe (TNS). X 

8 Plan International. X 

9 Heifer International. X 

10 World Vision. X 

11 Mazingira Network (MANET). X 

12 HakiRasilimali. X 

13 Tanzania Gender Network Programme (TNGP). X 

14 Pastoralists Indigenous Non-Governmental Organizations (PINGOs Forum). X 

15 Tanzania Media Women Association. X 

16 Tanzania Human Rights Defenders Coalition (THRDC). X 

17 Tanzania Land Alliance (TALA). X 

18 Interfaith Standing Committee on Economic Justice and the Integrity of Creation (ISCJIC). X 

19 WAJIBU Institute of Public Accountability. X 

20 Haki Ardhi. X 

21 Economic and Social Research Foundation. X 

22 Legal and Human Rights Centre (LHRC). X 

23 Legal Environmental Action Team (LEAT). X 

24 SeaSense. X 

25 Mwambao Coastal Community Network. X 

September 2020 
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Table C-5: Civil Society Organizations Active in the Districts (with a focus on Land and / or Livelihood Matters) 

No. District / Ward / Village Group name Activities 

Singida District 

1 
Ilongero, Mrama, Mtinko, Mudida, Msisi, Kinyeto, 
Maghojoa, Merya and Kinyagigi 

Action Aid Land, education, good governance and women and children’s rights 

2 Mtinko, Msisi, Ughandi and Kijota World Vision 
Education, health, water, agriculture, children’s rights, environmental conservation, 
entrepreneurship capacity building 

3 
Mtinko, Kijota, Kinyagigi, Mughamo, Itaja, Ilongero, 
Msisi, Kinyeto, Makuro, Mrama and Ntonge 

SEMA 
Public health, water, nutrition, para legal education, capacity building and 
entrepreneurship 

4 Ilongero, Ikhanoda, Mrama, Makuro, Ntonge and Kijota RECODA Horticulture and livestock keeping 

5 Ngimu, Mighunga and Msisi SICD Capacity building on budgeting enquiries on education 

6 
Ilongero, Mughunga, Mgori, Ngimu, Mrama, Mkuro, 
Ntonge, Kijota, Mtinko, Itaja, Mughamo, Msisi and 
Kinyeto. 

Save the Children 
Maternal health nutrition, right to children, horticulture, livestock keeping and 
entrepreneurship 

7 Mughunga, Mgori, Ngimu, Itaja and Msange CCT Sexual abuse and entrepreneurship 

8 Ilongero, Mughunga, Mgori and Mkuro Bio Sustain Agriculture especially on cotton 

9 TBC Faida Mali Sensitization on sunflower agriculture 

10 Mughamo CARITAS Agriculture and health 

11 All 21 wards MEDO Education 

12 Mitinko and Ilongero Vision Fund Loans to peasants and entrepreneurs 

13 All 21 wards WIRWANA Education, health, agriculture and legal advice 

14 All 21 wards HELVETAS Youth empowerment 

15 All 21 wards HAPA Improved pit latrines, school classrooms and reading assessments 

Mkalama District 

16 Tumuli Ward Trees for the Future Reforestation 

17 Tumuli Ward HELVETAS / Kuwaki Horticulture 

September 2020 
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No. District / Ward / Village Group name Activities 

Iramba District 

18 Kyengege Ward CIMYTT Improved seeds (maize) to CBOs 

19 Mkulu Ward Faida Mali Increasing sunflower crop yield by improving farming methods 

20 Ulemo Ward WaterAid Construction of improved pit latrines at schools 

21 Ulemo Ward Dugu Organization 
Donation of school uniforms, books, soap; construction of a library at secondary 
school; provision of saplings for firewood 

September 2020 
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Table C-6: Summary of Land Acquisition and Resettlement Working Group Discussions 

LARWG 
Meeting 
Number 

LARWG 
Meeting 
Date 

Ministries in 
Attendance 

Relevant Issues Discussed 

1 
29th March 
2018 

ME 

MLHHSD 

TPDC 

TPA. 

• LARWG organization;

• Updated land acquisition process;

• PAs survey progress;

• Compensation rates for PAs;

• PAs RAP planning;

• Reserved land including roads; and

• Mining interfaces.

2 
10th April 
2018 

ME 

TPDC 

MLHHSD (Office 
of CV). 

• Land acquisition changes and encumbrances;

• Fieldwork including verification, in-kind compensation and livelihood restoration investigations;

• Confirmation of land rates (by CV);

• Gazettement schedule / timetable;

• Provision of Marine Storage Terminal (MST) land acquisition data;

• Access to mining cadastral data; and

• Road issues.

3 
24th April 
2018 

ME 

MLHHSD 

TANESCO 

TANROADS 

TARURA 

TPDC 

TRC. 

• Road and rail reserve encumbrances;

• Power line and water utilities infrastructure;

• Land rates;

• Provision of MST land acquisition data;

• Access to mining cadastral data;

• Engagement at regional level;

• Fieldwork including verification, in-kind compensation and grievances;

• Data format required for gazettement submission;

• Gazettement process;

• VRs; and

• RAP implementation.

September 2020 



Resettlement Action Plan for the Singida Region 
East African Crude Oil Pipeline, Tanzanian Section 

Appendices 

10 

LARWG 
Meeting 
Number 

LARWG 
Meeting 
Date 

Ministries in 
Attendance 

Relevant Issues Discussed 

4 
8 th May 
2018 

ME 

MLHHSD 

TANESCO 

TARURA 

TPA 

TPDC. 

• Powerline utility;

• Land and crop rates;

• Provision of MST land acquisition data;

• Access to mining cadastral data;

• Road issues;

• RPF;

• VR templates;

• Compensation schedules;

• Gazettement information;

• Payment of compensation;

• Grievances; and

• RAP implementation.

5 
22 th May 
2018 

MWTC 

TANROADS 

TPA 

TRC 

MLHHSD. 

• Confirm width of road reserves, classification approach and compensation approach to roads that require upgrades;

• Gazettement procedure and transfer;

• Provision of MST land acquisition data;

• Access to mining cadastral data;

• RAP field work update;

• Progress in VRs, gazettement and compensation payments;

• Above the line and below the line terminology;

• Unlisted trees of economic value;

• RAP implementation Expression of Interest; and

• Replacement housing.

6 
12 th June 
2018 

ME 

MLHHSD 

TANESCO 

MWTC. 

• Provision of land MST acquisition data;

• Access to mining cadastral data;

• Submission of RPF and disclosure;

• RAP survey;

• Housing strategy;

• Valuation methodology and reports;

• Government verification process;

• Gazettement plan; and

• RAP implementation Expression of Interest.

September 2020 
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LARWG 
Meeting 
Number 

LARWG 
Meeting 
Date 

Ministries in 
Attendance 

Relevant Issues Discussed 

7 
10 th July 
2018 

TARURA 

TPDC 

MLHHSD. 

• Provision of MST land acquisition data;

• Access to mining cadastral data;

• Gazettement letter;

• Compensation letter;

• Unlisted trees;

• RAP survey;

• Housing strategy;

• VRs;

• Government verification process; and

• RAP implementation Invitation to Tender.

8 
7 th August 
2018 

MLHHSD 

MWTC 

TARURA 

TPDC. 

• Provision of MST land acquisition data;

• Access to mining cadastral data;

• Gazettement progress;

• Unlisted trees;

• RAP survey;

• Housing strategy;

• VRs; and

• Government verification process.

9 
4 
September 
2018 

ME 

MLHHSD 

TPDC. 

• RPF comments received from MLHHSD;

• Land acquisition process including declaration and gazettement for public purpose;

• Survey requirements and timing for land transfer and issuing of consolidated Right of Occupancy (ROO);

• Provision of MST land acquisition data;

• Access to mining cadastral data;

• Regional engagement; and

• RAP progress.

10 
18
thSeptemb
er 2018 

ME 

MLHHSD 

TPDC 

• Provision of MST land acquisition data;

• Access to mining cadastral data;

• RAP progress on the VRs, cadastral surveys, disclosure and verification progress and RAP development; and

• Regional engagement.

September 2020 
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LARWG 
Meeting 
Number 

LARWG 
Meeting 
Date 

Ministries in 
Attendance 

Relevant Issues Discussed 

11 
10 th 
December 
2018 

ME 

MLHHSD 

TPDC 

FB Attorneys. 

The following topics discussed have bearing on the Singida RAP development and process: 

• Arrangements for the transfer of land;

• Compensation Agreement and Payment of Compensation; and

• Requirement of Issuing of ROO.

12 
18 th 
January 
2019 

ME 

TPDC 

MLHHSD 

TPA 

FB Attorneys. 

The following topics discussed have bearing on the Singida RAP development and process: 

• Interest rate – disturbance allowance;

• Gazettement and Notice of Intention to Acquire;

• Conversion of Village Land and Reserved Land to General Land;

• Clarity on the Notice to Yield Possession; and

• Reserve Land data.

13 
1st April 
2019 

ME 

TPDC 

MLHHSD 

FB Attorneys. 

The following topics discussed have bearing on the Singida RAP development and process: 

• Confirmation of Public Purpose;

• Gazettement and Notice of Intention to Acquire;

• Notice to Yield Possession;

• Reserved Land matters;

• Land / boundary matters;

• Mining Commission meeting;

• Regional and district engagements; and

• Pipeline and resettlement planning process.

14 
17th July 
2019 

ME 

TPDC 

MLHHSD 

• PA Planning Progress;

• Land access and project schedule;

• Pipeline and Above Ground Installations (AGIs) progress;

• Regional and district engagement;

• Reserved Land issues;

• Outstanding boundary disputes; and

• Meeting with Mining Commission.
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Table C-7: Summary of Meetings with National & Regional GoT Stakeholders 

Meeting Date 
Government Ministry / 
Department / Region 

Purpose / Objectives Issues / Topics Discussed 

As part of the PA RAP 

17 th August 2017 
Key ministerial 
stakeholders. 

Technical kick-off meeting to provide background on 
the RPF, the scoping report and the PA surveys. 

• Replacement land where affected people can be moved to should be
identified;

• The VRs should be submitted to the CV;

• Vulnerable groups should be identified and receive special
consideration;

• A workshop between the Project, RAP planning consultant and the CV
should be held prior to the commencement of field surveys;

• The pipeline corridor should be confirmed; and

• Communication with the government should follow the proper
protocols.

31 th August 2017 

Attendees included the 
RAS; 

DCs; 

DEDs; and 

RAS members. 

• Introduction to the Project and the scope of work
of the RAP planning consultant;

• International Financial Institutions requirements
pertaining to resettlement and compensation;

• Upcoming surveys of PAs;

• Typical roles of regional and district authorities
during valuation and resettlement. Working
relationship and interaction between national,
regional and district authorities;

• Constraints relevant to planning and
implementation of valuation and resettlement;

• Knowledge of other resettlement projects where
international standards were applied; and

• Views on differences between international and
Tanzanian resettlement standards.

• Request for provision of meeting dates well in advance;

• Hadzabe people reside in the region; and

• Valuation methodology.

As part of the Pipeline RAP 

02nd August 2018 

Attendees included the RC; 
RAS; 

DCs; and  

DEDs. 

Provide information on the RAP progress and 
timeframes on the: 

• Surveys;

• Compensation approach;

• Valuation;

• Land acquisition / compensation process; and

The majority of issues and comments revolved around compensation and 
valuation, followed by issues related to engagement and grievances, 
benefits to Tanzanians in general and local communities specifically and 
discussions around land ownership after construction. 

Recurring themes across the regions: 

• Ensure that local people are aware of / benefit from employment
opportunities, and the process that is required to be followed to apply for

September 2020 
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Meeting Date 
Government Ministry / 
Department / Region 

Purpose / Objectives Issues / Topics Discussed 

• Planned future engagements in the region on
the resettlement process.

The objectives were that regions would be able to: 

• Convey the progress of the Project, the key
milestones already achieved and yet to be
achieved to other stakeholders;

• Verbally and actively provide continued support
for the Project;

• Determine and plan for the resources required
to meet requirements of the Project from the
region; and

• Communicate key messages to stakeholders.

positions. 

• Procurement and supply contracts need to be simplified for local
companies. Local companies and service providers must be informed
about EACOP requirements in order for them to prepare, e.g. catering.

• Infrastructure, land allocation and town plans: including whether local
people would be allowed to use Project roads; payments for disturbance
to community resources and infrastructure.

• Engagement and communication: including discussion about the extent
of the sensitization meetings and the content of the discussions at these
meetings; Regular feedback required to the District; Possibility to align
regional and district meetings to better understand the challenges
experienced at district level. Project feedback at regional level to be
improved.

• Grievance Management: Confirmed that EACOP appoints all contractors
and has a grievance system in place for reporting issues and concerns
about poorly performing contractors; Proposed to include the regional
level government officials in the valuation process since grievances
would, overall, be directed at regional level; The process by which the
district is engaged in grievance resolution was discussed and EACOP
feedback on grievances received and resolved to date was requested.

• Safety and security: The parties responsible for the security and safety
of the pipeline and ensuring that the latest technology is used in
monitoring the pipeline for theft, vandalism and other threats were
discussed. It was observed that the opportunity for theft by the workforce
should be minimized.

• Compensation amounts and process:

- The ways in which valuations based on the 2012 crop and tree
rates would be handled when the new rates were available were
queried;

- Differences between national and international compensation
standards and reasons for adhering to both were clarified;

- Concerns that international standards seemed to slow down the
process were addressed;

- Clarification about the process followed to compensate for affected
roads and rail was sought;

- Compensation methods for cultural sites, graves, historical sites
and churches / mosques were discussed;

- Valuations to account for the difference in age of crops and trees
should be reflected in the PAP compensation amounts;
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Meeting Date 
Government Ministry / 
Department / Region 

Purpose / Objectives Issues / Topics Discussed 

- The basis for compensation amounts for structures;

- The comment was made that compensation should be paid before
the start of the local elections in 2019;

- Compensation for small parcels of land as part of a bigger parcel
of land not affected by the Project would require that the title deed
is changed in accordance with the Land Acquisition Act of 1967. It
was confirmed that costs for the change would be included in the
compensation amount;

- PAP refusals would be treated with sensitivity and sufficient
engagement to ensure that PAPs understood the process and
compensation procedure;

- Compensation should be paid prior to the commencement of
construction in adherence with national laws to avoid conflict with
PAPs;

- Comment was made that compensation should not be given in the
form of cash but rather in-kind or using a cheque account;

- Observation was made that the difference in land rates between
areas could cause conflict. Observation was made that the
compensation payments and rates should be harmonized to avoid
unnecessary conflict;

- The approval process of the VRs was confirmed; and

• The RAP planning consultant confirmed that government
representatives were welcome to visit surveyed areas. The RAP
planning consultant requested that the Project community liaison officers
(CLOs) were informed about intended visits to enable them to make
appropriate arrangements.

21 th September 2018 
Attendees included the 
RAS and RAS members. 

• Discuss the PA compensation schedule
disclosure process; and

• Pipeline validation process.

• Process to be followed to sign-off of the schedules.
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Meeting Date 
Government Ministry / 
Department / Region 

Purpose / Objectives Issues / Topics Discussed 

13 th December 2018 
Attendees included the RC 
and the RAS. 

• Project overview and status;

• Stakeholder Engagement;

• ESIA;

• Land acquisition process;

• Local content;

• Community development

• Questions that needed clarification from the
presentations;

• Issues and concerns from the invited regional
members, and

• Advice and guidance from the RC and various
other regional heads of departments and
committee members.

• Continuation of farming activities;

• Frequency of progress updates to the district;

• Security of EACOP facilities;

• In-kind compensation recommended;

• Skills development to commence in preparation for construction;

• Sills requirements to be communicated;

• Pipeline crosses an irrigation dam; and

• Region to be provided of a copy of the ESIA.

5th March 2019 

Attendees included the 
ME; 

MLHHSD; 

TFS; 

Tanzania National Parks 
Authority (TANAPA); 

TAWA; 

MNRT; and 

NEMC. 

• Confirmation of protected / reserve areas
traversed by pipeline corridor;

• Game Reserves, Game Controlled Areas, Open
Areas, National Parks, Forest Reserves and
community / village forests traversed by the
pipeline corridor:

- Gazettement Notices;

- Status of Talamai Open Area;

- Restricted activities under the Wildlife
Conservation Act 2009 (WCA 2009) and
permits for licensed activities and/or
customary Right of Occupancy’s (ROO)
issued;

- Valuation and compensation process within
these reserves / areas;

- Compensation entitlements of the
Management Authority / Reserve Land
Authorities;

- Confirmation of boundaries and
management arrangements of community /
village forests;

• Conversion of land within protected / reserve
areas to General Land – process and timing; and

• Boundary information of protected / reserve areas;

• Valuation and compensation process for PAPs within protected / reserve
areas;

• Compensation of land within protected / reserve areas;

• Type, status and ownership of forest reserves;

• Biharamulo Forest Reserve in the process of becoming a National Park;

• Biharamulo Forest reserve boundaries;

• Swagaswaga Game Reserve;

• Villages in close proximity to the Swagaswaga Game Reserve;

• Talamai Open Area does not have protected / reserve area status;

• Talamai Open Area management;

• Kitwai and Handeni Game Controlled Areas boundaries;

• Minziro, Ruiga River, Biharamulo, Uyovu, Ngogwa Busangi. Mkweni
Hills and Mwakalundi Forest Reserves;

• Agreement that was previously made to convert Reserved Land within
the pipeline corridor to General Land;

• International Finance Corporation (IFC) standards;

• Spiritual and cultural sites; and

• List of villages crossed by the pipeline route within the boundaries of
protected / reserve areas.
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Meeting Date 
Government Ministry / 
Department / Region 

Purpose / Objectives Issues / Topics Discussed 

• Management of pipeline corridor through the
protected / reserved areas.

14 th March 2019 

Attendees included the 
Acting RC; 

DAS; 

DED; and  

RAS members. 

• Project Overview and status;

• Stakeholder engagement;

• The ESIA;

• Land acquisition and resettlement planning; and

• Land acquisition and resettlement
implementation.

• Grievances process;

• Provision of land data to the regional office;

• Road maintenance during construction;

• Provision of road crossings to TANROADS and TARURA;

• Lifetime of the Project and decommissioning;

• Mitigating informal land use around camps;

• Dealing with land conflicts;

• Benefits to the villages;

• Feasibility of having a security contract with villages; and

• When compensation will be paid.

11 th July 2019 

Attendees included the RC; 

RAS; 

RAS members; 

TANESCO; 

TARURA; 

TRA;  

DC and DAS of each of the 
three (3) districts. 

• Project Overview and status;

• Stakeholder engagement;

• The ESIA;

• Land acquisition and resettlement planning; and

• Land acquisition and resettlement
implementation.

• Safety and security of communities and EACOP assets;

• Land dispute resolution; and

• Pipeline depth at road crossings.

• • 

3rd October 2019 Attendees included the RC; 

RAS; 

DCs; 

DEDs; 

DAS’. 

• Project update;

• RAP Planning and implementation update;

• ESIA status;

• Grievance management; and

• Stakeholder engagement.

• Provision of RAP related documents to the districts; and

• Land conflict at Nkhala Village.

Ongoing discussions 
from September 2017 
to date 

Attendees included the 
MLHHSD and the CV. 

• Discuss and finalize land and crop rates, and
rates for economic trees not listed in the 2012
schedule and

• Discuss VRs and Compensation Schedules.

• Discussions revolve around the valuation process, compensation rates,
application of the new Valuation & Valuers (General) Regulations 2018
(released after the valuation surveys and during the preparation of the
VRs) and the valuation of unlisted trees3.

3 Issues raised at these meetings have been addressed as part of the development of the RAP strategy and therefore responses are reflected in the drafting of this document as appropriate, 
as well as in planning and implementation activities more generally. 

September 2020 



Resettlement Action Plan for the Singida Region 
East African Crude Oil Pipeline, Tanzanian Section 

Appendices 

18 

Table C-8: Overview of District, Ward, Village and PAP Meetings - RAP Consultation and Engagement 

Meeting Date Engagement Stakeholders Purpose 
Issues / Topics 
Discussed 

16 th May-20 th 
June 2018. 

District 
sensitization 
meetings. 

Generally attended by the: 

DC and DED. 

Provide information on the survey process and discuss oversight and support of GoT 
during the surveys; 

Provide notice to complete asset registration and delineation of lands; 

Inform stakeholders on the purpose of valuation, procedures involved, duration of the 
valuation exercise, applicable compensation rates and legal rights and obligations of 
PAPs; 

Inform PAPs of assets to be recorded and recording mechanisms;  

Discuss base compensation rates;  

Disclosure of the cut-off date; and 

Disclose and discuss the grievance procedure. 

See Table C-10. 

Ward 
Development 
Council (WDC) 
sensitization 
meetings. 

Generally attended by the: 

WDC members; 
WEO;  
District land officer; and 
District valuer. 

Village 
Development 
Council (VDC), 
and Assembly 
sensitization 
meetings. 

Generally attended by the: 

Ward councilor; 
WEO; 
VEO;  
Village chairperson; 
Development council 
members; 
WDC members; 
District land officer; 
District valuer; 
Central government officials; 
Villagers; and  
PAPs. 

17 th May-22nd 
2018 

Land 
delineation, 
asset inventory 
and socio-
economic 
household 
survey. 

PAPs / Project Affected 
Households (PAHs). 

Collect socio-economic information for the PAPs / PAHs using a structured 
questionnaire;  

Compile an asset inventory to generate Valuation Form No. 3 for each PAP and for the 
development of the land and asset schedules displayed on village notice boards; 

Determine the size of the land affected through the land delineation survey. This 
information was displayed on Valuation Form No. 3 and the asset schedule.  

Where issues could 
not be solved, 
grievances were 
raised and submitted 
via the EACOP 
grievance procedure. 

10 th 
December 
2018-current 

District 
validation 
meetings. 

Generally attended by the: 

DC;RAS; 

DED, 

Valuers; and 

Surveyors. 

Create awareness on the crude oil pipeline project in general and validation process in 
particular; 

Role of the DC, district officials (land officer, community development officer (CDO) and 
district valuer) in the validation process; 

Discuss grievances / concerns which were raised; and 

Completion of pipeline and the need for mitigation measures. 

See Table C-10. 
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Meeting Date Engagement Stakeholders Purpose 
Issues / Topics 
Discussed 

WDC Validation 
meetings. 

WDC members. 

Create awareness of the crude oil pipeline project in general and validation process in 
particular; and 

Role of the WDC in the validation process. 

See Table C-10. 

VDC, Village 
Assembly and 
individual 
validation 
meetings. 

VDC members and PAPs / 
PAHs. 

Inform PAPs about any modification in land requirements resulting from internal 
assessment of provisional survey findings; and  

Determine if any queries or grievances had been lodged in respect of the information that 
was recorded on the asset inventory appearing in their Valuation Form No. 3 against the 
publicly displayed schedule, or on both. 

See Table C-10. 

21st November 
2018-9 th 
March 2019 

Interviews and / 
or focus groups 
by SELI teams. 

PAPs / PAHs and District / 
Ward / Village / Mtaa 
representatives. 

To gain a deeper understanding of the following themes to enhance and enrich the RAP 
development (the focus of discussions was not on Project issues and concerns):  

Current livelihoods and implication for livelihood restoration requirements and 
implementation, with consideration of gender differences: 

• Use of land in the district, challenges and process to gain access to land;

• Type of agricultural crops cultivated;

• Agricultural seasons for these crops, including land preparation, planting and
harvesting time;

• Land and cash income required for household use;

• Agricultural projects and programs active in the area, challenges experienced and
responses to these;

• Recommended livelihoods restoration approaches;

• Mining practices;

• Vulnerability:

o Definition of vulnerability in the local context;

o Assistance rendered to the vulnerable;

• Natural resource use and access to natural resources;

• Replacement land (building on studies already done):

• Availability of replacement land;

• Community development activities;

• Community dynamics:

• Settlement patterns;

• Ethnic groups;

• Role and status of women;

• Conflict resolution;

• Religious and spiritual beliefs;

• Celebrations and rituals; and

Information provided 
during these 
discussions informed 
and shaped the 
development of this 
RAP and the RAP 
activities and 
therefore responses 
are reflected in the 
drafting of this 
document as 
appropriate, as well 
as in planning and 
implementation 
activities more 
generally. 
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Meeting Date Engagement Stakeholders Purpose 
Issues / Topics 
Discussed 

• Burial practices;

• Access to, and challenges with social services (education, health, financial,
commercial) and facilities (water, sanitation, electricity); and

• Type and role of NGOs, community based organizations (CBOs) and community
associations.

22nd July 22nd 
September 
2019 

Disclosure of 
Compensation 
Schedule 
meetings. 

Introductory meeting with the 
DC, sometimes combined 
with the DED or alternatively 
a separate meeting with the 
DED. 

WDC and VDC meetings 
with PAPs separate or 
combined. 

• Communicate the intention to disclose the compensation schedules. See Table C-10. 

22nd July 
2019-24th 
September 
2019 

Compensation 
Schedule 
disclosure to 
PAPs: 
Personal, 
private 
meetings and 
focus group 
meetings. 

PAPs. 

• Disclosure of the compensation schedules;

• Sign acknowledgment that schedule was seen and discussed;

• Identify and solve issues;

• Submit grievances; and

• Discuss general concerns and questions in a group.

See Table C-10. 

27th April to 
29th May 

In-kind 
compensation 
approach to 
those losing 
dwellings. 

Attendees included the DAS; 

DCs. 

• Impacted dwellings;

• In-kind compensation approach; and

• Housing market research.

Included in Table C-
10 as part of 
disclosure column. 
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Table C-9: Overview of Focus Group Discussions – Livelihood Restoration (SELI) 

No. Date Region District Ward Village 
Position / 
Representatives 

Gender 
(Female / Male / 
Mixed) 

Number of 
Participants 
(excluding 
SELI) 

1 10th November 2018 Singida Singida District Msisi Ntondo VDC. Mixed 9 

2 11th November 2018 Singida Singida District Msisi Ntondo CBOs. Mixed 23 

3 11th November 2018 Singida Singida District Msisi Ntondo PAPs. Mixed 29 

4 11th November 2019 Singida Singida District 
DEO (District Economic 
Officer). 

Male 1 

5 11th November 2019 Singida Singida District 
District Land and Natural 
Resources Officer 
(DLNRO). 

Female 1 

6 21st November 2018 Singida Singida District DC, DAS. Male 2 

7 22nd November 2018 Singida Singida District DED. Male 1 

8 22nd November 2018 Singida Singida District 
Acting District Land and 
Natural Resources Officer 
(Ag. DLNRO). 

Female 1 

9 22nd November 2018 Singida Singida District 
Senior Community 
Development Officer 
(SCDO). 

Female 1 

10 22nd November 2018 Singida Singida District 
District Environmental 
Management Officer 
(DEMO). 

Male 1 

11 23rd November 2018 Singida Singida District Ughandi Ughandi WDC. Mixed 14 

12 23rd November 2019 Singida Singida District Msisi Msisi WDC. Mixed 9 

13 26th November 2018 Singida Singida District 
Productive Social Safety 
Net Coordinator and 
TASAF. 

Mix 2 

14 26th November 2018 Singida Singida District 
District Livestock and 
Fisheries Officer (DLFO) 

Male 1 

15 26th November 2018 Singida Singida District 
District Agriculture, 
Irrigation and Cooperation 
Officer (DAICO). 

Male 1 
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No. Date Region District Ward Village 
Position / 
Representatives 

Gender 
(Female / Male / 
Mixed) 

Number of 
Participants 
(excluding 
SELI) 

16 26th November 2018 Singida Singida District Data Officer. Male 1 

17 26th November 2018 Singida Singida District 
District Medical Officer 
(DMO). 

Male 1 

18 27th November 2018 Singida Singida District Msisi Msisi VDC. Mixed 14 

19 28th November 2019 Singida Singida District Msisi Msisi PAPs. Males 10 

20 28th November 2019 Singida Singida District Msisi Msisi PAPs. Females 8 

21 29th November 2019 Singida Singida District Msisi Msisi Elders. Mixed 7 

22 30th November 2019 Singida Singida District Msisi Msisi CBOs. Mixed 13 

23 1st December 2018 Singida Singida District Msisi Nkwae PAPs. Mixed 27 

24 3rd December 2018 Singida Singida District Msisi Nkwae VDC. Mixed 16 

25 4th December 2018 Singida Singida District Msisi Nkwae PAPs. Mixed 14 

26 4th December 2018 Singida Singida District Msisi Nkwae Dispensary staff. Mixed 4 

27 4th December 2018 Singida Singida District Ughandi Misinko PAPs. Mixed 19 

28 5th December 2018 Singida Singida District Msisi Nkwae Elders. Mixed 18 

29 6th December 2018 Singida Singida District Msisi Nkwae CBOs. Mixed 14 

30 6th December 2018 Singida Singida District Msisi Nkwae CBOs. Mixed 18 

31 11th December 2018 Singida Singida District Ughandi Misinko CBOs. Mixed 12 

41 14th December 2018 Singida Singida District Ilongero Ilongero WDC. Mixed 13 

42 14th December 2018 Singida Singida District Ntonge Ntonge WDC. Mixed 9 

43 14th December 2018 Singida Singida District Ntonge Igauri VDC. Mixed 16 

44 14th December 2018 Singida Singida District Ntonge Igauri Medical staff. Mixed 2 

45 14th December 2018 Singida Singida District Ntonge Igauri Primary school staff. Mixed 2 

46 14th December 2018 Singida Singida District Ntonge Igauri CBOs. Mixed 25 

47 15th December 2018 Singida Singida District Ntonge Igauri PAP. Mixed 23 

48 17th December 2018 Singida Singida District Ntonge Ifombou VDC. Mixed 16 

49 17th December 2018 Singida Singida District Ntonge Ifombou PAPs. Mixed 49 
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No. Date Region District Ward Village 
Position / 
Representatives 

Gender 
(Female / Male / 
Mixed) 

Number of 
Participants 
(excluding 
SELI) 

50 18th January 2019 Singida Singida District Mrama Mrama WDC. Mixed 13 

51 19th December 2018 Singida Singida District Ntonge Ifombou CBOs. Mixed 14 

52 21st January 2019 Singida Singida District Ilongero Ilongero PAP. Mixed 34 

53 22nd January 2019 Singida Singida District Ilongero Ilongero VDC. Mixed 9 

54 22nd January 2019 Singida Singida District Ilongero Ilongero CBOs. Mixed 18 

55 23rd January 2019 Singida Singida District Ilongero Madamigha VDC. Mixed 7 

56 23rd January 2019 Singida Singida District Ilongero Madamigha CBOs. Mixed 22 

57 24th January 2019 Singida Singida District Ilongero Madamigha PAPs. Mixed 20 

58 25th January 2019 Singida Singida District Mrama Mrama VDC. Mixed 11 

59 25th January 2019 Singida Singida District Mrama Mrama PAPs. Mixed 13 

60 26th January 2019 Singida Singida District Mrama Mrama CBO. Mixed 23 

61 28th January 2019 Singida Singida District Kinyagigi Kinyagigi WDC. Mixed 7 

62 28th January 2019 Singida Singida District Merya Merya WDC. Mixed 11 

63 29th January 2019 Singida Singida District Ngimu Ngimu WDC. Mixed 15 

64 29th January 2019 Singida Singida District Itaja Itaja WDC. Mixed 14 

65 30th January 2019 Singida Singida District Kinyagigi Kinyagigi VDC. Mixed 13 

66 30th January 2019 Singida DC Singida District Kinyagigi Kinyagigi PAPs. Mixed 56 

67 31st January 2019 Singida Singida District Itaja Kinyamwenda VDC. Mixed 17 

68 31st January 2019 Singida Singida District Itaja Kinyamwenda PAPs. Mixed 18 

69 1st February 2019 Singida Singida District Merya Kinyamwambo VDC. Mixed 18 

70 1st February 2019 Singida Singida District Merya Kinyamwambo PAPs. Mixed 19 

71 2nd February 2019 Singida Singida District Kinyagigi Mitula VDC. Mixed 9 

72 2nd February 2019 Singida Singida District Kinyagigi Mitula PAPs. Mixed 9 

73 2nd February 2019 Singida Singida District Kinyagigi Mitula CBOs. Mixed 11 

74 4th February 2019 Singida Singida District Ngimu Mwighanji VDC. Mixed 14 

75 4th February 2019 Singida Singida District Ngimu Mwighanji PAPs. Mixed 11 
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No. Date Region District Ward Village 
Position / 
Representatives 

Gender 
(Female / Male / 
Mixed) 

Number of 
Participants 
(excluding 
SELI) 

76 5th February 2019 Singida Singida District Ngimu Ngimu VDC. Mixed 16 

77 5th February 2019 Singida Singida District Ngimu Ngimu PAPs. Mixed 30 

78 6th February 2019 Singida Singida District Ngimu Pohama VDC. Male 13 

79 6th February 2019 Singida Singida District Ngimu Pohama PAPs. Mix 20 

80 7th February 2019 Singida Singida District Itaja Kinyamwenda CBOs. Mixed 18 

81 7th February 2019 Singida Singida District Merya Kinyamwambo CBOs. Mixed 16 

82 8th February 2019 Singida Singida District Kinyagigi Kinyagigi CBOs. Mixed 20 

83 12th February 2019 Singida Singida District Mrama Makhandi VDC. Mixed 10 

84 12th February 2019 Singida Singida District Mrama Makhandi PAPs. Mixed 7 

85 13th February 2019 Singida Mkalama DEMO. Male 1 

86 13th February 2019 Singida Mkalama DCDO. Male 1 

87 13th February 2019 Singida Mkalama 
District Health Secretary 
(DHS). 

Male 1 

88 13th February 2019 Singida Mkalama 
DEO, District Statistics 
Officer (DSOs). 

Mixed 2 

89 13th February 2019 Singida Mkalama 
District Planning Officer 
(DPLO). 

Female 1 

90 14th February 2019 Singida Singida District Mrama Idisimba PAPs. Mixed 12 

91 14th February 2019 Singida Singida District Mrama Idisimba VDC. Mixed 8 

92 15th February 2019 Singida Mkalama Tumuli Milade VDC. Mixed 18 

93 15th February 2019 Singida Mkalama Tumuli Milade PAP. Mixed 18 

94 16th February 2019 Singida Mkalama Tumuli Tumuli PAP. Mixed 17 

95 16th February 2019 Singida Mkalama Tumuli Tumuli VDC. Mixed 17 

96 18th February 2019 Singida Iramba DED. Male 1 

97 18th February 2019 Singida Iramba DAS. Male 1 

98 18th February 2019 Singida Iramba SCDO. Male 1 
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No. Date Region District Ward Village 
Position / 
Representatives 

Gender 
(Female / Male / 
Mixed) 

Number of 
Participants 
(excluding 
SELI) 

99 18th February 2019 Singida Iramba 
Planning office (Statistician 
and Economists). 

Mixed 3 

100 18th February 2019 Singida Iramba District Land Officer (DLO). Male 1 

101 18th February 2019 Singida Iramba 
District Agricultural officers 
(DAOs). 

Male 1 

102 19th February 2019 Singida Iramba Mkulu Mukulu WDC. Mixed 5 

103 19th February 2019 Singida Iramba Mkulu Mukulu VDC. Mixed 11 

104 19th February 2019 Singida Iramba Mkulu Mukulu PAPs. Mixed 10 

105 19th February 2019 Singida Iramba Mkulu Simbalungwala VDC. Mixed 11 

106 19th February 2019 Singida Iramba Mkulu Simbalungwala PAPs. Mixed 19 

107 19th February 2019 Singida Iramba Mkulu Simbalungwala CBOs. Mixed 16 

108 20th February 2019 Singida Mkalama Tumuli Tumuli WDC. Mixed 15 

109 20th February 2019 Singida Mkalama Tumuli Tumuli CBOs. Mixed 8 

110 20th February 2019 Singida Mkalama Tumuli Tumuli 
Primary and secondary 
school staff. 

Mixed 2 

111 20th February 2019 Singida Mkalama Tumuli Milade CBO. Mixed 28 

112 20th February 2019 Singida Iramba Mkulu Mukulu CBOs. Mixed 14 

113 20th February 2019 Singida Iramba Mkulu Mukulu Secondary school staff. Male 1 

114 20th February 2019 Singida Iramba Mkulu Mukulu Primary school staff. Male 1 

115 20th February 2019 Singida Iramba Mkulu Mukulu Medical staff. Female 1 

116 20th February 2019 Singida Iramba Mkulu Simbalungwala Primary school staff. Male 1 

117 21st February 2019 Singida Iramba Maluga Maluga WDC. Mixed 9 

118 21st February 2019 Singida Iramba Maluga Ng'ang'uli VDC. Mixed 10 

119 21st February 2019 Singida Iramba Maluga Ng'ang'uli PAPs. Mixed 19 

120 21st February 2019 Singida Iramba Maluga Ng'ang'uli CBOs. Mixed 20 

121 22nd February 2019 Singida Iramba Kyengege Kyengege WDC. Mixed 8 

122 22nd February 2019 Singida Iramba Kyengege Makunda VDC. Mixed 17 
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No. Date Region District Ward Village 
Position / 
Representatives 

Gender 
(Female / Male / 
Mixed) 

Number of 
Participants 
(excluding 
SELI) 

123 22nd February 2019 Singida Iramba Kyengege Makunda PAPs. Mixed 22 

124 22nd February 2019 Singida Iramba Kyengege Makunda CBOs. Mixed 7 

125 22nd February 2019 Singida Iramba Kyengege Makunda Secondary school staff. Male 1 

126 25th February 2019 Singida Iramba Shelui Nkyala VDC. Mixed 23 

127 25th February 2019 Singida Iramba Shelui Nkyala PAPs. Mixed 20 

128 25th February 2019 Singida Iramba Shelui Nkyala CBOs. Mixed 11 

129 26th February 2019 Singida Iramba Ulemo Ulemo WDC. Mixed 13 

130 26th February 2019 Singida Iramba Ulemo Misigiri Medical staff. Male 3 

131 26th February 2019 Singida Iramba Ulemo Misigiri Mill staff. Female 1 

132 26th February 2019 Singida Iramba Ulemo Misigiri Secondary school staff. Female 1 

133 26th February 2019 Singida Iramba Ulemo Misigiri Primary school staff. Male 2 

134 26th February 2019 Singida Iramba Shelui Shelui WDC. Mixed 15 

135 27th February 2019 Singida Iramba Ulemo Misigiri VDC. Mixed 15 

136 27th February 2019 Singida Iramba Ulemo Misigiri PAPs. Mixed 16 

137 27th February 2019 Singida Iramba Ulemo Misigiri CBOs. Mixed 13 

138 28th February 2019 Singida Iramba Mgongo Mgongo WDC. Mixed 11 

139 28th February 2019 Singida Iramba Mtoa Mtoa WDC. Mixed 9 

140 1st March 2019 Singida Iramba Mgongo Mseko VDC. Mixed 7 

141 1st March 2019 Singida Iramba Mgongo Mseko PAPs. Mixed 15 

142 1st March 2019 Singida Iramba Mgongo Mseko PAP. Male 1 

143 2nd March 2019 Singida Iramba Mgongo Kizonzo VDC. Mixed 9 

144 2nd March 2019 Singida Iramba Mgongo Kizonzo PAPs. Mixed 8 

145 4th March 2019 Singida Iramba Mtoa Tyeme PAPs. Mixed 14 

146 4th March 2019 Singida Iramba Mtoa Tyeme VDC. Mixed 11 

147 4th March 2019 Singida Iramba Mtoa Tyeme Primary school staff. Male 1 

148 4th March 2019 Singida Iramba Mtoa Tyeme Medical staff. Male 1 
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No. Date Region District Ward Village 
Position / 
Representatives 

Gender 
(Female / Male / 
Mixed) 

Number of 
Participants 
(excluding 
SELI) 

149 4th March 2019 Singida Iramba Mtoa Tyeme Secondary school staff. Male 1 

150 4th March 2019 Singida Iramba Mtoa Tyeme Primary school staff. Female 1 

4th March 2019 Singida Iramba Mtoa Tyeme PAPs. Male 2 

5th March 2019 Singida Iramba Mtoa Kinkungu PAPs. Mixed 15 

5th March 2019 Singida Iramba Mtoa Kinkungu CBOs. Mixed 9 

6th March 2019 Singida Iramba Mtoa Masagi PAPs. Mixed 13 

6th March 2019 Singida Iramba Mtoa Masagi CBOs. Mixed 6 

8th March 2019 Singida Singida DC 

Ag DED, District 
Environmental 
Management Officer 
(DEMO), (DAICO). 

Male 3 

8th March 2019 Singida Singida District 

Ag RAS, Ag ADS (Town & 
Rural Planner), Regional 
Natural Resource Officer, 
Local Government Officer. 

Mixed 4 

8th March 2019 Singida Singida District DAS. Male 1 

9th March 2019 Singida Singida District 
RC, Personal Assistant to 
the RC (PA-RC). 

Mixed 2 
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Table C-10: Summary of Issues Raised at District, Ward, Village and PAP Meetings4 

Issues / Topics Discussed 
District 
Meeting 

Ward and 
Village 

Sensitization 
Meeting 

Ward and 
Village 

Validation 
Meeting 

Ward and 
Village SELI 

Meeting 

Ward and Village 
Compensation 

Schedule 
Disclosure 

Meeting 

Land (access and/or acquisition), housing and livelihoods. 

Compensation of a water tank. X 

Process to be followed when a PAP dies. X X X 

Compensation and ownership process if more than one wife owns affected land. X 

Depth the pipeline will be buried. X 

Time period between cut-off and payment of compensation. X 

Time period between cut-off and notice to evacuate. X X 

When land should be vacated. X 

Request for assistance to Songela Association members to own their land. X 

Laws to be used for compensation and for agreements. X 

Method of valuation. X 

Compensation rates to be used. X X 

Differences in compensation rates. X 

All land in the corridor, irrespective of size, will be valued and compensated. X 

Valuation of land without crops. X 

Details of crops / land and rates will be provided. X 

Compensation amount for mineral reserves. X 

Compensation of planted seeds. X 

Harvesting will be allowed before construction when possible. X 

Compensation of seasonal crops. X X 

4 During the RAP planning, consultations by the Project Stakeholder Engagement team at village, ward, district and regional level were ongoing. Issues relevant to RAP planning were also 
shared with the RAP Planning consultant in order to inform the resettlement planning and to structure feedback / further engagement with stakeholders. 
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Issues / Topics Discussed 
District 
Meeting 

Ward and 
Village 

Sensitization 
Meeting 

Ward and 
Village 

Validation 
Meeting 

Ward and 
Village SELI 

Meeting 

Ward and Village 
Compensation 

Schedule 
Disclosure 

Meeting 

Valuation of land with consideration of its fertility. X 

Approach to land acquisition if there is conflict over the same piece of land. X X X X 

Compensation rates that will be applied. X 

Dissatisfaction with rates. X 

The size for land to be orphaned and the compensation associated with orphan land. X 

Explanation of orphan land. X X 

Who qualifies for a replacement house. X 

When will replacement house be built. X 

Party responsible for providing replacement land. X 

Party responsible for providing replacement house. X 

Party responsible for demolition of structures. X 

Difference between compensated house and old house. X 

Location of replacement house. X 

Do not want to lose / sell land / rather lease land from PAP. X 

Conditions to be eligible for a replacement house. X 

The method of payment to people without identity cards / the necessary legal 
documents / a title deed. 

X X 

Appointment of a personal lawyer to assess the agreement. X 

The method of payment. X X X 

When payment will happen. X X X 

People do not have bank accounts to receive the payment. X 

Opening a bank account for a small amount. X 

Challenges to open a bank account. X 

May representatives be identified to attend surveys e.g. when the PAP is sick. X X 
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Issues / Topics Discussed 
District 
Meeting 

Ward and 
Village 

Sensitization 
Meeting 

Ward and 
Village 

Validation 
Meeting 

Ward and 
Village SELI 

Meeting 

Ward and Village 
Compensation 

Schedule 
Disclosure 

Meeting 

When payment for camp areas will happen. X 

Approach to compensation where the pipeline passes through public land. X 

Approach to compensation where the pipeline passes through an institution. X 

Compensation to those without a title deed. X 

Compensation allocation if land is sold by PAP before compensation payment. X 

Use of land for grazing during operation. X X X 

Use of land during operation. X 

Compensation of grazing land. X 

Crossing of the corridor will be possible after construction and during construction 
pathways will be made available, also for pastoralists. 

X X X 

Compensation of cattle tracks. X 

Village was not compensated by previous contractor for destruction of forest land. X 

Treatment of compensation of village land / clan land. X X X 

Treatment of compensation of school / hospital land. X 

What happens if replacement land is not available close by. X X 

If a PAP does not have a spouse, he / she should come alone for survey. X 

If PAP has more than one spouse, who is to accompany the PAP during the survey. X 

Process followed if living in one area and has land in another. X 

Dealing with encumbrances. X 

When must farming activities stop. X 

Confirmation that cultivation may continue. X X X X 

Will crops planted after cut-off be compensated. X X 

Consideration of vulnerable people. X X 

Conditions for in-kind compensation for land as opposed to cash compensation. X 
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Issues / Topics Discussed 
District 
Meeting 

Ward and 
Village 

Sensitization 
Meeting 

Ward and 
Village 

Validation 
Meeting 

Ward and 
Village SELI 

Meeting 

Ward and Village 
Compensation 

Schedule 
Disclosure 

Meeting 

Compensation is low compare to the actual cost. X 

Compensation of fence only. X 

Compensation of trees. X X 

Compensation of indigenous trees. X X 

Compensation of indigenous trees on abandoned land. X 

Cultural heritage 

Compensation of trees used for ritual purposes. X X 

Process to be followed if owners of graves are not known. X 

Procedures for moving graves. X 

Method of valuation of graves. X 

Employment and supply chain. 

Transport costs of PAP. X 

Allowances to the villages representatives for attending meetings for the Project. X X 

Compensation for village representatives assisting with coordinating fieldwork. X 

Qualifications required for casual employment of members of affected villages. X 

Opportunity for employment of people with no education. X 

Opportunity for employment of youth. X 

Employment opportunities for local people in general. X 

Employment opportunities. X 

Environmental effects during construction and operation. X 

Other project related issues. 

Security of the villages during implementation. X 

Type of oil and access to oil. X X X 

Size of the pipeline. X 
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Issues / Topics Discussed 
District 
Meeting 

Ward and 
Village 

Sensitization 
Meeting 

Ward and 
Village 

Validation 
Meeting 

Ward and 
Village SELI 

Meeting 

Ward and Village 
Compensation 

Schedule 
Disclosure 

Meeting 

Size of the pump station. X 

Date of commencement of the Project / construction. X X X 

Route of pipeline. X X 

Implications of a buffer zone outside of the corridor. X X X 

Other impacts apart from loss of land. X 

Location of camp. X 

Use of corridor for recreational activities. X 

Type of oil that will be transported. X 

Engagement and Social conduct and security. 

Role of village leaders during survey. X 

Grievance procedure. X X X 

Display of rates on a notice board regarded as unsafe. X X 

Social Investment Projects. 

Confirmed that social services will not be provided / improved at village / ward level. X X 

Confirmed that social investment benefits will not be implemented at ward / village level. X X X X 

Benefits to young people. X 

September 2020 



Resettlement Action Plan for Singida Region 
East African Crude Oil Pipeline, Tanzanian Section 

Appendix D 

Appendix D 
Replacement Housing and Ancillary Structures 

Designs 



Resettlement Action Plan 
East African Crude Oil Pipeline, Tanzanian Section 

Appendix D 

September 2020      2 

House Type A – 25m2 
Description: Type A is the smallest of the house types at 25 m². These houses are well lit with natural light through four (4) windows which allows for good cross ventilation, 
Type A1, A2 and A3 have two (2) external doors and a small covered veranda. Type A1 has two (2) rooms with Type A2 and A3 have three (3) rooms.  
Eligibility: Replaces all units less than or equal to 25 m² irrespective of the number of rooms. If the combined footprint of any two (2) houses of a PAP is less than or equal 
to 25 m² (House Type A), the PAP would be offered for these two (2) houses, one (1) replacement House Type A and cash compensation for the smallest house. 
Alternatives: An eligible PAP can choose from one (1) of three (3) floor plans. House Type A1 has two (2) rooms and House Type A2 and A3 both have three (3) rooms. 

A1 – 25m2 (2 Rooms) A2 - 25m2 (3 Rooms) 

Areas 

Room 1 14.33m² 

Room 2 10.64m² 

Veranda 3.55m² 

Areas 
Room 1 9.2m² 
Room 2 8.0m² 
Room 3 8.0m² 
Veranda 3.6m² 
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House Type A – 25m2 (CONT) 
A3 – 25m2 (3 Rooms) 

Description: Type A3 has two (2) rooms designed for human habitation and a third smaller room (4 m2), specifically to allow for animal husbandry separate to living spaces. 
This house is well lit with natural light through three (3) windows and three (3) doors which allows for good cross ventilation This alternative design for the 25 m2 structure 
will enable protection for livestock whilst also providing clear separation from sleeping areas within the structure. 

Areas 
Room 1 11.00m² 
Room 2 10.00m² 
Room 3 4.0 m² 
Veranda 3.20m² 
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House Type B – 33m2 

Description: Type B is 33 m2 and is well lit with natural light through four (4) windows which also allows for good cross ventilation, two (2) external doors and a small covered 
veranda. Type B1 has three (3) rooms and B2 has four (4) rooms as shown below. 
Eligibility: Replaces all residential dwellings greater than 25 m² but less than or equal to 33 m². 
Alternative: Like the smaller Type A dwelling, there are two (2) alternative floor plans that an eligible PAP can choose from, including House Type B1 which has three (3) 
rooms and House Type B2 which has four (4) rooms. 

B1 – 33m2 (3 Rooms) B2 - 33m2 (4 Rooms) 

Areas 
Room 1 13.00m² 
Room 2 10.16m² 
Room 3 10.16m² 
Veranda 3.15m² 

Areas 
Room 1 9.18m² 
Room 2 7.9m² 
Room 3 7.9m² 
Room 4 8.3m² 
Veranda 3.6m² 
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House Type C – 39m2 
Description: House Type C is 39 m2 and is well lit with natural light through six (6) windows, which also allows for good cross ventilation and two (2) external doors. Type C1 
has three (3) rooms and C2 has four (4) rooms as shown below. 

Eligibility: Replaces all residential dwellings greater than 33.1 m² but less than or equal to 39 m². 
Alternative: There is a choice between the three (3) room Type C1 and the four (4) room Type C2 configuration. 

C1 – 39m2 (3 Rooms) C2 - 39m2 (4 Rooms) 

Areas 

Room 1 12.96m² 

Room 2 13.00m² 

Room 3 13.00m² 

Veranda 3.00m² 

Areas 

Room 1 12.18m² 

Room 2 10.00m² 

Room 3 8.40m² 

Room 4 8.40m² 

Veranda 4.60m² 
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House Type D -47m2 
Description: House Type D is 47 m2and is well lit with natural light through four (4) windows in D1 and five (5) windows in D2 allowing for good cross ventilation. Both have 
two (2) external doors and Type D1 has four (4) rooms and D2 has five (5) rooms, as shown below. 
Eligibility: Replaces all residential dwellings greater than 39.1 m² but less than or equal to 47 m². 
Alternative: There is a choice between the four (4) room Type D1 and the five (5) room Type D2 configuration. 

D1 – 47m2 (4 Rooms) D2 - 47m2 (5 Rooms) 

Areas 
Room 1 16.86m² 
Room 2 10.28m² 
Room 3 10.28m² 
Room 4 10.296m² 
Veranda 4.00m² 

 

Areas 
Room 1 12.7m² 
Room 2 8.8m² 
Room 3 8.6m² 
Room 4 8.4m² 
Room 5 8.6m² 
Veranda 3.8m² 
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House Type E - 58m2 

Description: Type E is 58 m2 and consists of five (5) rooms and a small covered veranda. This house is well lit with natural light through six (6) windows, which also 
allow for good cross ventilation, and two (2) external doors as shown. 
Eligibility - Replaces all residential dwellings greater than 47.1 m² but less than or equal to 58 m². 
Alternative - There are no alternative choices in floor plan.  

Areas 
Room 1 18.0m² 
Room 2 10.0m² 
Room 3 10.0m² 
Room 4 10.0m² 
Room 5 10.0m² 
Veranda 3.15m² 
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House Type F - 75m2 
Description: Type F is 75m2 and consists of five (5) rooms and a small covered veranda as shown below. This house is well lit with natural light provided from six (6) windows 
that also allow for good cross ventilation with two (2) external doors. 
Eligibility – Replaces all residential dwellings greater than 58.1 m² but less than or equal to 75 m2 
Alternative - There are no alternative choices in floor plan. 

Areas 
Room 1 23.5m² 
Room 2 12.9m² 
Room 3 12.9m² 
Room 4 12.9m² 
Room 5 12.9m² 
Veranda 6.66m² 
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House Type G - 105m2 

Description: Type G is a105 m2 house and consists of six (6) rooms and two (2) small covered verandas as shown below. This house is well lit with natural light 
provided from eleven (11) windows that also allow for good cross ventilation with three (3) external doors. 
Eligibility: Replaces all residential dwellings greater than 75.1 m² but less than or equal to 105 m2. 
Alternative: There are no alternative choices in floor plan. 

Areas 
Room 1 28.86 m² Room 4 14.75 m² 
Room 2 14.75 m² Room 5 14.45 m² 
Room 3 11.86 m² Room 6 14.45 m² 
Veranda 10.4 m² Corridor 8 m² 
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House Type H 145m2 
Description: Type H is the biggest (145 m2) of the house types and consists of eight (8) rooms and two (2) small covered verandas as shown below. This house is well lit 
with natural light provided from thirteen (13) windows that also allow for good cross ventilation with three (3) external doors. 
Eligibility – Replaces all residential dwellings greater than 105.1 m² but less than or equal to 145 m2. 
Alternative - There are no alternative choices in floor plan. 

Areas 
Room 1 30.10 m² Room 5 13.90 m² 
Room 2 17.30 m² Room 6 13.90 m² 
Room 3 12.73 m² Room 7 13.90m² 
Room 4 17.30 m² Room 8 13.90m² 
Corridor 12.10 Veranda 13.5 m² 
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Kitchens 
Description: Type A and Type B kitchens are covered open structures with a raised cooking platform and fireplace with a metal flue. Type B has an additional connecting 
store. Both kitchens have mono-pitched roof structures covered with corrugated iron sheets. 
Kitchen Eligibility – For improvement of living conditions for each replacement house, a PAP will be provided with a covered kitchen shelter and a standard single ventilated 
improved pit (VIP) latrine. Where a PAP is eligible for more than one (1) replacement house, they can elect for either: 
• a standard single VIP latrine (with privacy wall at entrance) and a covered kitchen shelter per replacement house structure; or
• one (1) VIP latrine combined with an ablution (shower) structure, and a covered kitchen shelter plus store per homestead.

Kitchen A – Open Kitchen Kitchen B – Open Kitchen with Enclosed Store 
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Latrines 
Description: Both VIP latrines have a mono-pitched roof, non-slip ceramic matt tiles with a high wall skirting. The walls will be painted in a high gloss enamel finish, hardwood 
varnished doors, white glazed squatting type pan. Type B will also have a connecting washing space with door. 
Latrine Eligibility - For improvement of living conditions for each replacement house, a PAP will be provided with a covered kitchen shelter and a standard single ventilated 
improved pit (VIP) latrine. Where a PAP is eligible for more than one (1) replacement house, they can elect for either: 
• a standard single VIP latrine (with privacy wall at entrance) and a covered kitchen shelter per replacement house structure; or
• one (1) VIP latrine combined with an ablution (shower) structure, and a covered kitchen shelter plus store per homestead.

Latrine A – Single Covered VIP Latrine B – Two Room Covered VIP 
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