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EXECUTIVE SUMMARY 

1. INTRODUCTION  

The introductory chapter of the Tabora RAP outlines the context, scope and purpose of the 
document. It lists the partners in the East African Crude Oil Pipeline Project, and the team 
responsible for planning and producing the Tabora RAP. A list of chapters is provided, to 
assist readers in navigating the document. 

The East African Crude Oil Pipeline (EACOP) (the ‘Project’) involves the construction and 
operation of a buried pipeline to transport crude oil from the Lake Albert area in Uganda to 
the eastern coast of Tanzania. The Tanzanian section of the pipeline is 1,147 km long and 
will traverse eight (8) regions and the land administered by 27 administrative district councils 
and town councils / city councils. This document is the Resettlement Action Plan (RAP) for 
the 149.24 km long pipeline section crossing the area administered by Nzega District, Nzega 
Town Council and Igunga District in the Tabora Region. The Tabora RAP is one of nine (9) 
required for the Tanzanian section of the Project. 

Three (3) upstream partners hold interests in petroleum resource licenses in Uganda. The 
Governments of Uganda (GoU) and Tanzania (GoT), with the upstream partners, wish to 
construct the pipeline and associated infrastructure. Project development is to be led during 
the initial project planning stage by the Tanzanian company, Total East Africa Midstream 
B.V. (TEAM B.V.). 

The Project follows the laws of the United Republic of Tanzania, the Project standards as set 
out in the Inter-Governmental Agreement (IGA) and the requirements of International 
Financial Institutions (IFI). According to these standards, an overarching Resettlement Policy 
Framework (RPF) has been developed for the Tanzanian section of the Project, and specific 
RAPs will be generated for the Priority Areas (PAs) and each of the eight (8) Regions 
traversed by the pipeline according to the principles set out in the RPF.  

Scope and Purpose of the Tabora RAP 

The Project will require access to over 9,884 acres, (or 4,000 hectares (ha)) of land in 
Tanzania including the Tabora section of the pipeline. Approximately 90% of the land to be 
acquired comprises the construction corridor for the pipeline and Above Ground Installations 
(AGIs). The AGI relevant to the Tabora RAP is Pump Station 5 (PS-5), located in Buyumba 
Village, Igunga Ward. In addition, three (3) facilities: Main Camp and Pipe Yard No. 9 
(MCPY-9), Coating Yard at kilometre point 701 (CY-KP701) and MCPT-10 will be built in 
Tabora Region as part of the Early Works activities required to support the construction of 
the pipeline. MCPY-9 and CY-KP701 are located in Sojo Village in Igusule Ward of Nzega 
District and MCPY-10 is in Bulyang’ombe Village, of Nanga Ward in Igunga District. PS-5 
forms part of this Tabora RAP and MCPY-9, CY-KP701 and MCPY-10 form part of the 
Priority Area (PA) RAP. 

The overall pipeline route has been designed to minimize environmental and social impacts, 
but some physical displacement (loss of shelter) and economic displacement (full or partial 
loss of livelihoods) for communities is unavoidable. Individuals and households are affected 
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in varying measure by these impacts. In the area addressed by the Tabora RAP, a total of 
9281 Project Affected Persons (PAPs), settlements and institutions have been identified, 
including 847 landholders, 47 tenants, 29 villages and 5 government institutions. 

The Tabora Region RAP describes the policies, principles, procedures, roles and 
responsibilities for managing displacement impacts caused by Project-related land 
acquisition in the Nzega and Igunga Districts of the Tabora Region. 

The Tabora Region RAP aims to establish and describe:  

 A summary of the legal framework; 

 The individuals and households who will experience physical and / or economic 
displacement, and the communities who will experience impacts associated with the 
land acquisition process; 

 The way that compensation rates for lost assets were determined; 

 Eligibility criteria and the entitlements for affected individuals, households and 
institutions (including in-kind and cash compensation options); 

 The process used to identify affected vulnerable individuals and groups; 

 Levels of assistance for resettlement of affected households (including vulnerable 
individuals and groups);; 

 Measures to reinstate livelihoods of affected persons and households; 

 Roles and responsibilities to undertake and implement the RAP; 

 The Project’s approach to stakeholder engagement and consultation with PAPs and 
other interested parties, including the Project grievance management mechanism; 
and 

 Activities required to implement, and monitor land acquisition, compensation and 
livelihood restoration commitments made within this RAP. 

The Tabora RAP has been prepared on behalf of and wit the support of TEAM B.V. for the 
Tanzanian section of the EACOP Project by the Digby Wells Consortium (DWC). The 
consortium comprises Digby Wells Environmental (DWE) and the Tanzanian firms 
Whiteknights Real Estate Investment Analysts Co. Ltd. (WK), PaulSam Geo-Engineering 
and Safety Training and Consulting Limited (STCL). 

The Tabora Region RAP has 13 Chapters, each addressing a key component of the 
resettlement planning process. The sequence of chapters is shown in Figure ES -  1 below. 

 

1 This includes 21 PAPs who have land parcels in multiple villages  
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Chapter 1: 
Introduction

Chapter 2: 
Project Description

Chapter 3: 
Legal and Policy Context

Chapter 4: 
Land Acquistion and Resettlement Process

Chapter 5: 
Summary of Affected People and Assets

Chapter 6: 
Eligibility, Entitlement and Compensation F/Work

Chapter 7: 
Replacement Housing and Land

Chapter 8: 
Livelihood Restoration Plan

Chapter 9: 
Vulnerable Peoples Plan

Chapter 10: 
Consultation and Disclosure

Chapter 11: 
Implementation of Land Acquisition & Resettlement

Chapter 12: 
Implementation Budget and Schedule

Chapter 13: 
Monitoring and Evaluation

 

Figure ES -  1 : Tabora Region RAP Chapters 

2. PROJECT DESCRIPTION 

Chapter 2 describes the East African Crude Oil Pipeline Project, with a specific focus on the 
Tanzanian section. For the purposes of the Tabora RAP, the chapter details project 
elements and associated land requirements in the Tabora Region and the administrative 
area of the Nzega and Igunga Districts. 

The Project comprises a 1,443 km pipeline and associated infrastructure to transport crude 
oil from the Kabaale Pumping Station in the Hoima District of Uganda to an export facility in 
the Tanga Region of Tanzania. Some 296 km of the 24-inch buried insulated pipeline will be 
in Uganda and 1,147 km in Tanzania. The major infrastructure includes six (6) pumping 
stations (2 in Uganda and 4 in Tanzania), two (2) pressure reduction stations in Tanzania 
and a marine storage terminal (MST). The pipeline will be buried at a depth of 1.8 - 2 meters. 

The pipeline is designed to transport 216 000 barrels of crude oil per day (216 Kbpd). 
Uganda's crude oil is naturally viscous and waxy. For the oil to be transported effectively a 
temperature above 50°Celcius is required. Electrical Heat Tracing (EHT) installed along the 
length of the pipeline will ensure that the required temperature is sustained. The EHT will 
heat the crude oil during commissioning and during periods of reduced flow. The EACOP will 
be the longest electrically heated pipeline in the world. 

The proposed pipeline route alignment is shown in Figure ES - 2, in which Project-affected 
regions and districts are also highlighted.  

Project components in Tanzania include EW facilities which must be established before 
construction can proceed, and components related to the pipeline and infrastructure itself. 
The EW components are addressed in the PA RAP, which has been completed. The 
pipeline and key infrastructure components include: 
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 A 30 m wide pipeline construction corridor within which is a permanent 10 m wide 
corridor is required for the safe operation and maintenance of the pipeline;  

 AGIs, including the following in Tanzania: four (4) pumping stations and two (2) 
pressure reduction stations.  

 An MST and a Load-out Facility (LOF) for transfer of crude oil to tankers, and a jetty 
linking the MST and the LOF. 

The land acquisition process that will be completed for the facilities and the remainder of the 
Project has been the subject of discussion between the Project and the Government of 
Tanzania. Following engagements with the Government and review of the Tanzanian land 
tenure and legal framework, the 30 m corridor and AGI land will be acquired permanently. It 
is the intention that all Project-required land will be transferred to General Land2. 

The land required for the 30 m pipeline corridor and AGIs will be acquired by the 
Government of Tanzanian and  leased to the Project Company. 

 

Figure ES -  2 : Pipeline Route and Affected Areas 

 

 

2  The potential exception to this may be related to conversion of certain types of infrastructure crossings (e.g. 
road reserves and powerline wayleaves which will remain). The arrangements for the pipeline crossing of such 
land use shall be determined with the relevant technical agencies and the government of Tanzania. 
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Project Elements and Land Requirements in the Tabora Region 

The Tabora RAP focusses on Project elements within areas in the Nzega and Igunga 
Districts. These elements will require land access to an area of approximately 11,1993 and 
1,185.71 acres will be valued and is to be compensated. The table below provides an 
overview of land requirements. 

Key points: 

 The pipeline directly impacts 15 of the 81 wards in the region, including 24 villages 
and 6 mitaa; 

 The section of the pipeline in the Nzega and Igunga Districts traverses predominately 
Village Land. The Reserved Land affected in Tabora Region is mainly that 
associated with infrastructure crossings; 

 The Project affects 1,204 compensable land parcels, 49 of which are used by 
tenants;  

 The pipeline corridor will cross 29 roads, 13 powerlines, 10 water pipelines, 1 railway 
and 1 airstrip and a few underground cables in the overall pipeline corridor area of 
Nzega and Igunga Districts; and 

 The pipeline route in the Tabora Region will cross an estimated 103 village tracks4, 
52 cattle tracks, 45 watercourses, 1 erosion gully, 2 swamps and a number of local 
footpaths. 

Table ES - 1: Wards and Settlements along the Pipeline Route 

District Ward Village / Mtaa  
Nearest KP Point Pipeline 

Length 
(km) 

Land Cover 
Area 
(Acres) Start End 

Nzega 
District 

Igusule 

Wela II Village 694.5 699 4.91 33.86 

Overlap Mwakalundi  
(Community) Forest 
Reserve (manged by local 
authority) and Wela II 
Village 

699 699.5 0.47 3.66 

Sojo Village 699.5 702.5 3.02 22.56 

Buduba Village 702.5 706.5 4.23 33.44 

Mwamala 
Buhondo Village 706.5 713.5 7.07 52.89 

Seki Village 713.5 715 1.40 10.92 

Kasela Senge Village 715 718 3.12 24.40 

 

3 Includes crossings and orphaned land. 
4Tracks range from one (1) to two (2) meters in width and have no associated reserves and are utilized by 

people; and cattle tracks are up to three (3) meters in width and utilized by community and livestock and also 
have no associated reserves. 
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District Ward Village / Mtaa  
Nearest KP Point Pipeline 

Length 
(km) 

Land Cover 
Area 
(Acres) Start End 

Nindo Village 718 722 3.58 27.54 

Mwangoye 
Sagida Village 722 729 7.21 55.52 

Igalula Village 729 731.5 2.42 19.84 

Ijanija Butandula Mtaa 731.5 740 8.41 65.47 

Uchama 
Uchama Mtaa 740 743.5 3.69 29.00 

Idala Mtaa 743.5 748 4.71 36.56 

Mbogwe Mbogwe Mtaa 748 754 5.97 44.97 

Miguwa Miguwa Mtaa 754 758.5 4.17 31.34 

Iduguta Iduguta Mtaa 758.5 762.5 4.08 36.66 

Igunga 
District 

Ziba Ziba Village 762.5 772.5 10.32 82.83 

Ibologero 
Ibologero Village 772.5 775.5 2.64 20.62 

Mwalamo Village 775.5 780 4.71 36.46 

Nyandekwa Nyandekwa Village 780 787.5 7.25 54.97 

Itunduru Mwabalaturu Village5 787.5 792.5 5.22 41.54 

Nanga Nanga Village 792.5 796 3.19 24.43 

Itunduru Mwabalaturu Village 796 796.5 0.96 7.59 

Nanga 
Bulyang'ombe Village 796.5 804.5 7.57 57.38 

Igogo Village 804.5 816.5 12.02 95.17 

Igunga 

Kamando Village 816.5 817.5 1.44 11.94 

Mwamaganga Village 817.5 822.5 4.55 35.98 

Buyumba Village (PS-5 KP 
824.8) 

822.5 829 6.72 89.45 

Malugala Village 829 830.5 1.59 12.45 

Kitalu Village 830.5 834 3.43 25.56 

Mwamisunga Village 834 835.5 1.34 9.95 

Mwamayoka Village 835.5 843.5 8.30 64.20 

Tabora Region Total   149.71 1 199.15 

 

 

5 Within the Igunga District, the pipeline corridor enters Mwabalaturu Village at KP-787.5 and traverses approximately 5 km 
before crossing into the Nanga Village (KP-792.5). The pipeline corridor traverses through the Nanga Village before crossing 
back into the Mwabalaturu Village at KP-796 for approximately 1 km before passing into the Bulyang'ombe Village (KP-796.5) 
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3. LEGAL AND POLICY CONTEXT 

Chapter 3 describes the legal and policy context of the Project. It presents a broad spectrum 
of legislation, policy, standards and guidelines relevant to the Tabora Region RAP. These 
are drawn from the Tanzanian Regulatory Framework, applicable Project Partner Corporate 
Standards and International Financing Standards relevant to land acquisition, compensation 
and resettlement. 

The Project is required to meet Tanzanian legislative requirements for land acquisition, 
compensation and resettlement and has committed to meet the relevant International 
Financing Standards (IFS) captured in the Equator Principles  III and the Performance 
Standards (PS) of the International Finance Corporation (IFC).  

Tanzanian Regulatory Framework 

Tanzania has a suite of laws and policies related to categories of land, land tenure, land 
acquisition, compensation and resettlement.  

Under Tanzanian law, land is categorized as: 

 Reserved Land: Land set aside for wildlife, forests, marine parks, road reserves and 
similar; 

 Village Land: Land within the boundaries of registered villages, where Village 
Development Councils and Village Assemblies have land management powers; and 

 General Land: Land that is neither Reserved Land nor Village Land and is therefore 
managed by the Commissioner for Lands. 

The land affected in the Tabora Region is predominantly Village Land and Reserved Land.  

Legislation and policy underpinning land acquisition and compensation practice in Tanzania 
falls into three broad groups: 

 Overarching legislation and guidance: Including the Constitution of the Republic of 
Tanzania (1997), the National Land Policy (1997, as amended) and the Petroleum 
Act (No.8 of 2015); 

 Land legislation: Including Acts related to land, land acquisition, land regulations, 
removal and relocation of graves, antiquities, valuation and valuers, forestry, roads 
management, national and marine parks; and 

 Relevant policies: Including policies informing human settlements development, 
forestry, agriculture and livestock and water. 

Corporate Environmental and Social Standards and Commitments 

The Upstream Partners, Total Exploration and Production (E&P) Uganda B.V. (TEPU), 
Tullow Uganda Operations Pty Ltd (TUOP) and China National Offshore Oil Corporation 
(CNOOC) Uganda Limited (CUL) have corporate policies pertaining to aspects of social 
responsibility. These responsibilities include practice relating to the environment, health and 
safety, ethics, biodiversity protection and operations in sensitive environments.  
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Inter-Governmental Agreement and Host Government Agreements  

The IGA was signed by the Governments of Uganda and Tanzania on 26th May 2017. Within 
the IGA, Article 3 establishes the Project land rights framework. 

Host Government Agreements (HGAs) between the Upstream Partners and the GoU and 
GoT will follow on from the IGA. While the HGAs are under development and have yet to be 
signed, the Tabora RAP has adopted the IGA principles, ensuring compliance with these in 
processes undertaken to develop the Tabora RAP. These include socio-economic and asset 
surveys, valuation methods and the determination of cash and in-kind compensation. 

International Guidance and Standards 

In the context of international standards and guidance, the Project and the Tabora Region 
RAP align with the provisions of the Equator Principles III and the IFC PS: 

 The Equator Principles is a tool adopted by many financial institutions to identify, 
assess and manage environmental and social risks. As the Project may be seeking 
funding from Equator Principle financial institutions, Equator Principles guidance on 
land acquisition, compensation and resettlement is relevant and applicable; and 

 The IFC PS provide standards and guidance on the management of project-related 
social and environmental risks and impacts and the enhancement of development 
opportunities. 

Among the eight (8) IFC PS, four (4) are directly relevant to the Tabora RAP in particular: 

 PS1 Assessment and Management of Environmental and Social Risks and 
Impacts: PS advises among other things on the effective management of social 
impacts, risks and opportunities; 

 PS5 Land Acquisition and Involuntary Resettlement: PS provides systematic 
guidance on the planning and implementation of activities to minimize resettlement 
and displacement impacts and to restore or improve livelihoods and standards of 
living; 

 PS7 Indigenous Peoples: PS addresses the management of social impacts among 
groups that have distinct cultures linked, among other things, to traditional lands and 
natural resources; and 

 PS8 Cultural Heritage: PS advises on the protection of cultural heritage where this 
is at risk as a result of social impacts. 

As part of the IGA framework, the Project has agreed to address Human Rights Standards at 
national and international levels, guided by international good practice in general including 
the United Nations Guiding Principles on Business and Human Rights. 

Gap Analysis 

A Gap Analysis between Tanzanian legislative requirements and IFC standards has been 
undertaken. Gaps have been identified in the context of valuation, socio-economic surveys, 
eligibility and eligibility cut-off dates, compensation, resettlement assistance, vulnerable 



Resettlement Action Plan for the Tabora Region 

 

East African Crude Oil Pipeline, Tanzanian Section 

Executive Summary 

 

September 2020   ES-ix 

people and compensation payment timing. Where material discrepancies have been found, 
the Tabora Region RAP (and all other Project RAPs) will apply the more stringent of the two. 

 

4. SUMMARY OF RESETTLEMENT PLANNING, PRINCIPLES AND 
PROCESSES 

Chapter 4 of the Tabora RAP details the main elements of the land acquisition and 
resettlement planning process. Resettlement planning and implementation is complex, 
requiring a clear and systematic process, with associated activities and outcomes. The 
process steps are defined and described, and the phased sequence of steps is explained. 

Land Acquisition and Resettlement Process 

The Tabora RAP will follow a carefully designed three-stage process to complete land 
acquisition and resettlement. The process is outlined in Figure ES -  3 and elaborated in     
Figure ES -  4.  

 

Figure ES -  3 : Summary of the Land Acquisition and Resettlement Process 
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Figure ES -  4 : Land Acquisition Process 

The content of the three stages is described below: 

Stage 1: Development of the RPF 

The RPF defines overarching principles for land access, compensation and resettlement 
planning and ensures consistency across the Project resettlement planning, including across 
the nine (9) RAPs and associated Valuation Reports (VRs). The RPF has been drafted and 
has gone through a comments review period by the GoT which was finalized in September 
2018 following receipt of the GoT comments. The RPF was publicly disclosed in October 
2018. 
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Stage 2: Completion of Pre-Acquisition Activities (Resettlement Planning) 

Table ES - 2outlines the context and content of Stage 2 activities and indicates the status (at 
the time of compiling the Tabora RAP). 

Table ES - 2 : Stage 2 Activities 

Stage 2 Activity Context and Description 

Pipeline Route 
Selection 

The pipeline corridor was defined by the EACOP engineering team working with 
other discipline teams and contractors. The site selection criteria included technical 
issues, environmental considerations and matters of socio-economic and cultural 
heritage importance. Some sensitive areas were avoided (e.g. Internationally 
Protected Areas), and physical displacement was minimized wherever possible. 

Detailed Surveys and 
Valuations 

Preparation and Planning 
An extensive survey program served to inform the VRs and the RAP. Preparation 
and planning included the development of customized survey instruments, training 
of survey teams, and organization of teams. All survey teams comprised Tanzanian 
nationals, with specialist inputs according to survey group focus (for example 
community sensitization, land delineation and asset valuation). 

Establishment of Rates 
The Registered Valuers (RV) for the Project undertook market research in Tabora 
Region to establish market values and replacement costs for compensable items. A 
Rates Report was prepared and submitted to the Chief Valuer (CV) for approval . 

Execution of Surveys 
Surveys were mostly conducted in the following order: 

 Community Sensitization, including discussion of surveys with local leadership, 
community awareness meetings and the announcement of cut-off dates; 

 Land Delineation and Adjudication, including recording land parcel boundaries, 
taking photographs, and issuance of a Land Form No. 69 to be signed by the 
District Land Officer (DLO); 

 Asset Valuation, including careful recording of information on affected assets 
and cultural sites, compiling asset inventories, taking photographs and 
recording locations and securing sign-off by the RV, PAPs and local authority 
representatives; 

 Socio-economic Information, including PAH and PAP demographic and socio-
economic characteristics; and 

 Posting of Asset Schedules.  

Valuation Reports and 
Compensation 
Schedules 

Asset Validation 
Following the posting of asset schedules, PAPs were given the opportunity to 
register observations and concerns regarding the asset identification and capture. 
Amendments were made where necessary, where after the assets were valued and 
compensation figures determined.  

Compilation of Valuation Reports  
When the validation process was completed, the Registered Valuers completed the 
VR and Compensation documentation for Tabora Region per District. The separate 
VRs and Compensation Schedules were prepared for Tanzanian compensation 
items and Additional Entitlements under International Financing Standards 
Requirements 

Disclosure of Compensation Schedules 
Tanzanian law requires disclosure of Compensation Schedules and compensation 
details to PAPs. A seven (7) day inspection period is included in the disclosure 
process. For the Tabora RAP, the following disclosure steps were adopted: 

 Engagement with government entities to outline the disclosure process;  

 Meetings with affected villages and PAPs to present valuation findings. It was 
decided that full details of the Compensation Schedules would be disclosed at 
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Stage 2 Activity Context and Description 

an individual level. and 

 Completing any valuation activities including reviewing concerns as raised by 
PAPs. The valuations activities undertaken during the disclosure process in the 
Tabora Region marked the date for the valuation of the last person’s interest. 

Sign-off, Submission and Verification of VRs 
Once the VRs and Compensation Schedules have been completed (including 
responses to PAP concerns) the Final Compensation Schedules must be endorsed 
by the Field Valuer, the Valuer-in-Charge, the Village Executive Officer, the Ward 
Officer, the Authorized Land Officer the Authorized Valuer and the District 
Commissioner. The CV is responsible for final approval, thereafter compensation 
may proceed. 

Socio-economic and 
Livelihood 
Investigations (SELI) 

Preparation and Planning 
The Tabora RAP socio-economic and livelihood investigations provided material to 
inform many aspects of RAP development, including the status of Vulnerable 
People, mitigation measures and livelihood restoration options. SELI preparation 
tasks included project familiarization, research tool development and training, and 
on-site training. 

Study Execution 
SELI fieldwork for the Tabora RAP was undertaken between 29th April 2019 and 
24th May 2019. 

Engagement Methods 
Engagement took the form of Focus Group Discussions (FGDs) and Key Informant 
Interviews (KII). The former tools were used mainly in community contexts, and the 
latter with opinion leaders and local leadership. Follow-up small group meetings 
allowed FGD participants an opportunity to address issues in a less threatening 
environment. 

Findings and Reporting  
Findings of the SELI fieldwork supplemented existing socio-economic data and 
contributed to the development of the LRP, VPP and provided contextual 
understanding of potentially vulnerable ethnic groups.    

Replacement Land and 
Housing Investigation 

A broad replacement housing investigation has been undertaken in the context of 
building on that prepared for the Priority Areas RAP, with a view to expanding the 
work to cover areas affected by the entire pipeline. The following are the key 
elements of the investigation: 

 A team including registered architects and a quantity surveyor (Tanzanian and 
international); 

 Field review of impacted structures to determine (among others) the number of 
structures, size, layout, materials, use of spaces, number of occupants and 
availability of services; 

 Visits to suppliers of building materials; 

 Development of concept designs; and 

 Preparation of a concept design report for the eight (8) pipeline-impacted 
regions. 

RAP Preparation 

The outcomes and results of Pre-Acquisition (Stage 2) activities are documented in 
the Tabora RAP. The RAP will be submitted to the GoT on completion and the final 
document will incorporate any GoT comments thereon. An accessible form of the 
RAP will be made available to Project-affected groups and key stakeholders. The 
RAP will be disclosed on the EACOP Project website. 

Stage 3 (RAP Implementation) is not summarized here but refer to Section 11 of this 
executive summary for more detail. 
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5. SUMMARY OF AFFECTED PEOPLE AND ASSETS 

Chapter 5 profiles the areas, settlements (villages), households and people affected by the 
Project in light of Project-related displacement impacts. The work described in Chapter 5 is 
especially important as a context for further elements of the Tabora Region RAP, including 
determination of entitlements and compensation, identification of vulnerable people, and 
setting parameters for monitoring and evaluation. 

Chapter 5 presents a summary of affected people and assets in the Tabora Region. The 
chapter itself provides an overview of: 

 The Tabora Region; 

 The Project-affected districts (Nzega and Igunga Districts); 

 Project-affected communities; and 

 Project-affected households.  

The structure followed for the socio-economic baseline profiles in Chapter 5 is shown in 
Figure ES -  5.  

 

Figure ES -  5 : Structure of Project Affected Areas Discussed in Chapter 

Only a summary of the latter group is provided in the executive summary. The main 
displacement impacts (grouped per ward) are shown in Table ES - 3. 
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Table ES - 3 : Summary of Displacement Impacts in the Tabora Region 
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Overview of Project Affected Households  

A summary of the PAH’s population and household characteristics of PAHs across the 
affected wards (grouped per district) is provided in Table ES - 4.  

Table ES - 4 : Summary of Project Affected Households per Affected Ward 
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Nzega  

Igusule 97 106 8 3.1 84 16 100 

Mwamala 57 61 9 1.8 89 11 100 

Kasela 65 67 7 3.2 81 19 100 

Mwangoye 96 99 7 3.5 85 15 100 

Ijanji 35 38 9 2.8 83 17 100 

Uchama 73 77 7 5.8 86 14 100 

Mbogwe 63 64 6 4.7 79 21 100 

Miguwa 39 40 7 1.6 90 10 100 

Iduguta 19 21 7 5.8 85 15 100 

Igunga 

Ziba 43 44 9 1.6 95 5 100 

Ibologero 34 36 6 2.0 89 11 100 

Nyandekwa 23 25 9 1.3 91 9 100 

Itunduru 27 28 7 2.1 96 4 100 

Nanga 84 89 8 4.1 86 14 100 

Igunga 117 129 8 0.8 92 8 100 

Total 872 924 7 2.1 87 13 100 

There are 924 PAPs6, of which 843 are landholders and 47 are tenants. In addition, 34 PAPs 
are not part of a household but instead include government institutions and villages. The 
smallest proportion of PAHs is found in Igunga District (328) and the largest proportion of 
PAHs is found in Nzega District (544). The average household size across the Project-
affected wards is seven (7) persons per household. Across all wards, PAH members 
permanently reside within the villages / mitaa. Predominant ethnic groups among the PAHs 
include the Sukuma and, to a lesser extent, the Nyamwezi. Vulnerable ethnic groups are not 
common among the PAHs, but as previously indicated eight (8) PAHs self-identified as 
Barabaig. 

The most important livelihood activities of PAHs are the sale of crops (78%), followed by the 
sale of livestock products (8%), which include the sale of eggs, milk, manure, and meat. The 
high dependency on land-based livelihood activities has resulted in PAHs being vulnerable 
to food insecurity due to variations in the weather patterns. Only seven (7) PAHs reported 

 

6 There are 910 PAPs if the 18 PAPs who have land parcels in multiple villages are excluded. 
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their main livelihood activities as salaried employment. This is attributed to a shortage of 
formal employment opportunities throughout the region, a lack of employable skills among 
the household members, coupled with low levels of education. The secondary livelihood 
activities of PAHs reveal low levels of economic diversity. The secondary livelihood activities 
of households comprise of the sale of livestock products (57%), followed by the sale of crops 
(17%), self-employment (10%), subsistence farming (8%) and 4% who are engaged in small 
trading. 

Crop farming and crop sales serve as the primary source of food and cash income for the 
PAHs. The commonly grown crops are maize (an average of 47% of households), followed 
by rice (42%). Other noticeable crops are cotton (an average of 5% across all PAHs but 
grown more widely by PAHs in Iduguta and Ibolgero) and cassava (but mostly grown by 
PAHs in Nydandekwa, Itunduru, Nanga and Igunga). 

Very few households (around 8%) have access to grid electricity, hence PAHs rely on solar-
based energy sources such as solar panels and solar-charged flashlights for lighting. PAHs 
mostly use fuelwood (94%) and charcoal (4%) as their main source of energy for cooking. 
Most households use pit latrines (83%) for sanitation purposes while 13% have no toilets. 
PAHs without toilets are found in Ijanija, Uchama, Mwamala, Mwangoye and Nanga Wards. 

Development Support 

During the SELI FGDs, improved roads and access to water were identified as important 
contributions to the successful cultivation of crops for cash and food. Improved access to 
water could potentially increase yields during dry periods, whereas improved roads can 
facilitate easier access to markets, schools, and medical facilities. PACs and ward and 
village leaders have high expectations for the Project to improve road infrastructure during 
the construction phase when equipment like road graders will be readily available.  

Advanced agricultural equipment such as improved seeds, pesticides, plows and tractors 
have also been identified during the FGDs as fundamental inputs required to increase yields. 
This in turn will generate more income through the sale of surplus crops and increase food 
security throughout the year.  

The construction of storage facilities for a variety of crops may improve food security and 
increase income from crop sales. It was also reported that there is a need for education and 
training in sustainable agricultural practices.  

Vulnerable Ethnic Groups  

Vulnerable ethnic groups, some of whom may self-identify as indigenous people, are defined 
as a group who are native to an area and who have distinct social and cultural 
characteristics. These vulnerable ethnic groups have a collective attachment to an area and 
its natural resources and practice cultural, economic, social, and political customs that are 
separate from the dominant society. 

In the Tanzanian context, four (4) vulnerable ethnic groups have been internationally 
recognized by the African Commission on Human and People’s Rights as indigenous 
people. These are the Hadzabe, the Maasai, the Barabaig and the Akie. Although the 
Sandawe along with the Hadzabe were once considered hunter-gatherer groups in 
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Tanzania, the Sandawe have abandoned their hunter-gatherer lifestyle and adopted the 
agricultural lifestyle of mainstream society. Today the Hadzabe are recognized as 
indigenous peoples internationally, while the Sandawe are not7. This RAP has adopted a 
conservative approach by including the Sandawe as a vulnerable ethnic group.  

Data from the socio-economic surveys indicates there are eight (8) households in Tabora 
Region who self-identify as belonging to the Barabaig ethnic group, all in the Igunga District. 
One (1) household is located in Buyumba Village and the remaining seven (7) in the 
Mwamayoka Village.  

Each of the eight (8) PAHs own one (1) land parcel each. The Project is acquiring 0.057 
acres from the PAHs in Buyumba Village and a collective 19.53 acres from the PAHs in 
Mwamayoka Village. Seven (7) of the PAHs’ land is held under customary tenure 
(unregistered), while the remaining PAH is a tenant (located in the Mwamayoka Village). All 
land is used for agriculture. None of the PAHs are physically displaced and none of their 
structures are affected. Four (4) graves in the Mwamayoka Village will have to be relocated.  

Vulnerable Households 

Vulnerable people and households may be especially susceptible to Project-induced 
impacts, including the following: food and cash shortages due to the loss of land to the 
Project, especially where the PAHs were land poor prior to the Project’s arrival; children and 
relatives making resettlement decisions or agreeing compensation on behalf of elderly PAPs 
without their consent; and women and children left homeless where the household head 
absconds with compensation. A total of 452 households are regarded as potentially 
vulnerable in the Getia Region (52% of all PAHs). 

Displacement Impacts 

Table ES - 5 provides a summary of temporary and permanent displacement impacts. 
Temporary impacts are expected to be short-term (typically lasting only for the duration of 
the construction phase) and can be successfully mitigated. Permanent impacts are expected 
to be long-term and last for the entire lifespan of the Project. Some of these cannot be 
mitigated and therefore PAHs affected by permanent impacts will be compensated according 
to local Tanzanian legislation and international good practice. 

Table ES - 5 : Summary of Impacts  

Impact Management Actions 

TEMPORARY IMPACTS  

Loss of footpaths and tracks  Ensure that the EPC contractor is made aware of the locations of all 
the affected footpaths and crossings. The contractor will be responsible 
for communication with PACs in a timeous manner regarding the 
closure of any (foot)paths and crossings and provide people with 
alternative routes, where required. 

Disruption of agricultural activities To ensure that the agricultural production cycle is minimally disrupted, 
the will as far as possible Project implement the following management 

 

7 http://www.africa.kyoto-u.ac.jp/kiroku/asm_normal/abstracts/pdf/36-1/yatsuka.pdf 
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Impact Management Actions 

actions during construction:  

 Pay PAH compensation as early as possible so that they have 
sufficient time to locate and purchase replacement land; 

 Allow as far as possible PAHs to harvest crops;  

 Assist PAHs to secure replacement land, where required; 

 Assist PAHs in clearing and preparing replacement land for 
agricultural production, where required;  

 Provide transitional food support.  

Land speculation  In partnership with the Land Office set up a help desk dedicated to 
dealing with PAHs seeking to purchase land; the help desk can 
also include a database of people willing to sell land to PAHs at 
the government set land rates.  

 Consider the findings of the EACOP Project-Induced In-Migration 
Situational Analysis, July  2019. 

Social impacts on PACs Refer to mitigation measures identified in the ESIA and Project 
Provisional Human Rights Impact Assessment. 

Loss of access to natural resources  If construction of the pipeline section will take longer than a month 
in Mwakalundi Forest, consider allowing community members to 
harvest natural resources by-weekly for a few hours (within any 
permit requirements from the local authorities who manage the 
forest). 

 Ensure that people continue to have access to the parts of the 
forest that are not affected through the establishment of 
designated footpaths and walkways away from the construction 
zone. 

 Implement mitigation measures set-out in ESIA. 

 Ensure that all contractors adhere to terms laid out in EACOP 
Contractor Management Plans. 

PERMANENT IMPACTS 

Loss of land  Compensated / replaced 

Loss of structures (residential and non-
residential) 

Compensated / replaced 

Loss of crop stems and economic and 
other trees  

Compensated. 

Disturbance of graves  Relocated.  
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6. ELIGIBILITY, ENTITLEMENT AND COMPENSATION 
FRAMEWORK 

Chapter 6 presents the Eligibility, Entitlement and Compensation Framework. This 
defines the eligibility criteria for affected persons to receive compensation and 
resettlement assistance, outlines the proposed entitlements for each type of displacement 
impact resulting from the Project, and determines the compensation rates and values 
applicable. 

This Chapter includes discussion on the following: 

 Eligibility: Identifies and details “who” is eligible to receive compensation and 
resettlement assistance; 

 Entitlement: Defines “what” compensation and assistance each category of affected 
person is entitled to, including livelihood restoration assistance and the entitlements 
of potentially vulnerable people, both of which are IFS requirements. The section 
includes a detailed Entitlement Framework; and 

 Valuation and Compensation: Defines “how” various impacted assets have been 
valued and the levels and types of compensation that will be offered to affected 
persons.  

Eligibility 

The eligibility criteria were determined at the onset of the Project, as outlined in the RPF. 
The criteria are based on the requirements of IFC PS5 and national legislation. Eligibility 
categories relevant to the Tabora Region RAP are grouped and summarized below (Chapter 
6 of the Tabora RAP captures these in more detail): 

 Persons who hold rights to land under legal title or customary right of occupancy, 

 Persons who own affected buildings and structures such as dwellings, ancillary 
domestic buildings and agricultural structures; 

 Assets affected by the pipeline including land parcels administrated by village 
councils; 

 Institutions who own land and / or buildings and / or public facilities including religious 
organizations and government authorities; 

 Owners of perennial, annual and seasonal (planted and harvested each season) 
crops; 

 Owners of economic trees growing in the affected areas, either on their own land or 
on the land of others; 

 Owners or custodians of cultural heritage assets such as graves; 

 Land tenants – i.e. persons who, while not owning the land, have an agreement with 
landholders to use their land; 
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 Informal users of land – for example, persons who collect firewood, herbs and 
medicines, hunters  and those who gather other natural resources; 

 Informal businesses and petty traders such as market stalls, butchers, crop 
production facilities (e.g. milling machine shelters), cafés, hairdressers, clothing 
manufactures, furniture manufactures, kiosks etc.; 

 Pastoralists using land for grazing livestock; and 

 Vulnerable persons – i.e. persons for whom loss of assets or resources, and / or 
disruption of access to assets or resources, may have a disproportionate impact on 
livelihoods, due to their vulnerability and / or livelihood dependency on these 
activities. 

Cut off dates 

The cut-off date is determined by the commencement of the socio-economic and asset 

valuation surveys. Persons occupying or migrating to the Project area after the cut-off date 

are not eligible for compensation and / or resettlement assistance. The cut-off date has been 

set for each village affected by the pipeline corridor. These dates were communicated to the 

PAPs in each village and are presented in Chapter 4. 

Validity of Valuation 

In accordance with Section 52(3) of the Valuation and Valuers Registration Act, VRs must be 

endorsed by the CV within six months from the date of “…valuation of the interest in property 

of the last person”. The VRs are valid for a further two-year period from the date of approval 

by the CV. The date of valuation “of the interest in property of the last person” for Nzega and 

Igunga was 5th October and 12th October 2019 respectively. 

Entitlements 

The findings of the socio-economic and asset valuation surveys together with the eligibility 
criteria have been used to develop an Entitlement Framework. The framework defines the 
compensation principles and approach by associating compensation entitlements to the type 
and extent of the impact and the category of the affected person. All entitlement options 
have been communicated through stakeholder forums. 

Chapter 6 presents a detailed Entitlement Framework for the Tabora Region (Pipeline and 
AGIs). For the purpose of the Executive Summary  Table ES – 6 captures the structure and 
general content of the Tabora Region Entitlement Framework.  
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Table ES - 6 : General Content of the Tabora Region Entitlement Framework 

Impact Effect Entitled Persons 

Entitlement8 

In-kind and / or 
cash 

Livelihood 
Restoration 

Land 

Seven (7) 
categories of land 
loss considered 
(residential and 
agricultural). 

Permanent loss. 

Legal and 
customary holders, 
institutional owners, 
acknowledged 
users. 

Mix of replacement 
and cash measures. 
Combinations vary 
across categories 
dependent on 
significance of 
impact. 

Mix of livelihood 
restoration options 
(including group and 
individual programs). 
Combination varies 
across categories 
dependent on 
significant of impact 

Loss of Residence by Owner 

Considers loss of 
residence and 
other structures 
(i.e. dwellings, 
ancillary 
structures). 

Permanent loss 
(all or part). 

Owners (structures 
and infrastructure, 
resident and non-
resident), 
government 
agencies as 
owners. 

Mix of replacement 
and cash measures. 
Combinations vary 
across categories. 

Mix of livelihood 
restoration options 
(including group and 
individual programs). 
Not applicable in all 
categories. 

Loss of resources providing income in cash or kind 

Loss of community 
accessed 
resources such as 
forests, wetlands 
and non-economic 
trees. 

Permanent and 
temporary loss 
(in some 
community 
resource 
cases). 

Resource users or 
persons losing 
income streams.  

Mix of access 
retention and support 
measures. Cash 
measures for loss of 
communal land and 
assets. 

- 

Loss of Communal or Institutionally owned structures or land 

Five (5) categories 
of loss considered 
(including pasture 
land, roads, 
pathways, 
drainage and 
electricity mains).  

Permanent and 
temporary loss. 

Village owners, 
institutions (e.g. 
religious 
organizations), 
district and Local 
Government, utility 
company. 

Mix of cash, support 
and access / 
replacement 
measures. 
Combinations vary 
across categories.  

None. 

Trees and Crops 

Seven (7) 
categories of loss 
considered 
(including loss of 
crops, trees and 
agricultural 
assets). 

Permanent loss, 
or loss / 
restriction of 
access. 

Land and crop / 
tree owners, tree 
users, tenant 
farmers, village 
owners, informal 
owners.  

Mix of cash 
compensation, 
allowances and 
support measures. 
Combinations vary 
across categories. 

Mix of livelihood 
restoration options 
physically and 
economically 
displaced PAPs.  
 

Cultural Assets 

Graves Permanent loss. 
Individuals or 
groups laying claim 
to graves. 

Formal grave 
removal and 
relocation process. 
Cash compensation 
in line with legal 
requirements. 

None. 

 

8 Entitlements are very broadly described. For legal and operational reasons, the full entitlement matrix should be 
consulted for details of entitlement. 
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Valuation and Compensation 

The Project is obliged to meet Tanzanian legislative requirements for land acquisition, 
compensation and resettlement as well as applicable international financing standards, 
including IFC PS5 on Land Acquisition and Involuntary Resettlement. To fulfill these 
requirements, the valuation process has been completed in three (3) elements (summarized 
below): 

 Rates Report. Under the provisions of The Valuation and Valuers (General) 
Regulations, 2018, the Registered Valuers for the Project undertook market research in 
Tabora. The research aimed at establishing current or up-to-date market values and 
replacement costs of compensable items.  

 Valuation Report and Compensation Schedules under Tanzanian Legislation. This 
Valuation Report (including Compensation Schedules) covers compensable items listed 
under the national legislative framework. It is presented as cash compensation; and is 
submitted for the approval of the CV. All aspects of this valuation process are described 
in detail in Chapter 6 of the Tabora RAP. The sign-off and approval of the VR and 
Compensation Schedule under Tanzanian Legislation will follow the requirements of The 
Valuation and Valuers Registration (General) Regulations, 2018.  

 Valuation for Compensation for Additional Entitlements under International 
Financing Standards. The Valuation Report and Compensation Schedules cover 
additional entitlements under IFS to achieve full replacement cost and eligibility for in-
kind compensation such as replacement land, replacement housing, livelihood 
restoration and assistance to vulnerable people. These are required to ensure that the 
Project compensation satisfies additional IFS requirements and obligations. While these 
items are brought to the attention of the CV, they are not intended for approval by the CV 
as they contain Project-specific additional entitlements and compensation options in 
accordance with IFS requirements. 

PAP entitlements across the Tabora Region have been recorded and tabulated. Details are 
presented in Chapter 6. 
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7. REPLACEMENT HOUSING AND LAND 

Chapter 7 of the Tabora RAP presents the replacement housing and land strategy that will 
apply to eligible PAPs and PAHs. The steps underpinning the strategy are described 
(including a Concept Design Study) and approaches to replacement housing design and 
replacement land are detailed. 

Existing Structures 

A Concept Design Study9 was undertaken to help identify current housing types and 
practices for use as the basis for the development of concept designs for replacement 
houses. The study involved a review of previous reports, background information and socio-
economic data prior to targeted field visits by the design team who consisted of the architect 
and a quantity surveyor. The findings of the fieldwork and background research were drawn 
on to further develop concept designs which include a range of building configurations and 
sizes based on locally available materials. The majority of affected structures in Tabora are 
traditional houses constructed from readily available local materials.  

In the Tabora Region, there are 19 households (owning 21 residential structures) that will be 
physically displaced. Of the 21 structures all 21 have been identified as eligible for the 
replacement housing in-kind compensation.  

The floor area of the current houses will inform eligibility for various replacement house 
designs. The final number of replacement structures constructed will depend on the number 
of PAPs that choose replacement house(s) in preference to a cash compensation option. 

As detailed in Section 5, data from the socio-economic surveys indicates there are eight (8) 
households in Tabora Region who self-identify as belonging to the Barabaig. They are all 
from the Igunga District and have land that will be acquired but no residential structures will 
be impacted.  

Basis for Design 

The local architectural style for residential dwellings in Tabora Region were considered in 
the development of the replacement house design. The design strategy considered similarity 
of floor space / footprint size; functionality and layout; durability and simplicity of 
construction; minimum floor space to accommodate comfort, health, safety, social and 
cultural needs.  

Replacement House and Ancillary Structure Designs 

Eight replacement house designs have been developed for the Project. They range in size 
from the smallest at 25m² (Type A) to the largest at 145m² (Type H). The majority (64%) of 
structures eligible for replacement in the Tabora Region are less than 25m2 and are eligible 
for the Type A house.  

 

 

9 Replacement Housing Concept Design Report: Pipeline (2019) (Digby Wells Consortium). 
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Table ES - 7 : Houses Types and Eligible Dwellings in Tabora 

More detail is provided in Chapter 7 and Appendix D which includes designs for all the 
Project’s house designs (Type A to Type H).  

Ancillary Structures 

For improvement of living conditions for each replacement house, a PAP will be provided 
with a covered kitchen shelter and a standard single ventilated improved pit (VIP) latrine. 
Where a PAP is eligible for more than one (1) replacement house, they can elect for either: 

 A standard single VIP latrine (with privacy wall at entrance) and a covered kitchen 
shelter per replacement house structure; or 

 One (1) VIP latrine combined with an ablution (shower) structure, and a covered kitchen 
shelter plus store per homestead. 

Designs for ancillary structures are also detailed in Chapter 7 and Appendix D.  

House 
Eligible Dwellings in 

Tabora Region 
Floor Space Sub – Type Number of Rooms 

House Type A 13 25m2 

A1 2 

A2 3 

A3 3 

House Type B 6 33m2 
B1 3 

B2 4 

House Type C 1 39m2 
C1 3 

C2 4 

House Type D 1 47m2 
D1 4 

D2 5 

House Type E 0 58m2 E 5 

House Type F 0 75m2 F 5 

House Type G 0 105m2 G 6 

House Type H 0 145m2 H 8 
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Replacement Land  

PAPs that are eligible for replacement land will be given a choice between Project support to 
secure replacement land and cash compensation (or a combination of both). The same 
principle will apply in the case of physical displacement. Eligible PAPs will be given the 
opportunity to choose between cash compensation and replacement land / housing during 
the RAP implementation entitlement briefings. Initial replacement land requirements are 
based on the assumption that PAPs who are eligible for replacement land and / or housing 
will choose the in-kind option rather than the cash option.  

Land for Land Replacement 

IFC PS5 notes that where livelihoods are land based, it is preferred that replacement land 
that is at least equivalent to that being lost in terms of productive potential and locational 
advantage be offered. Unutilized arable land is relatively scarce in Tabora Region (13.5% to 
19%), so consideration of the most appropriate mechanisms to ensure that “land for land” 
replacement can be achieved is required. 

The IFC Draft Good Practice Handbook10 suggests that “land for land” replacement can be 
achieved where households secure their own replacement land (with possible faciliation from 
the Project and / or local authorites), or where the Project secures land for allocation. Some 
PAPs may have land available in the same area, preferring to have their replacement house 
constructed there. Site suitability will have to be assessed. 

Replacement Housing and Land Implementation  

A more precise determination of land required for replacement housing and land will be 
made once PAPs have selected their preferred options and signed compensation 
agreements. The Project will seek to ensure that displaced PAPs move directly into 
replacement land, with no requirement for temporary accommodation. There may be 
circumstances where this is not possible, and the Project will work with PAPs and relevant 
authorities to provide support during this transition period. 

As far as possible, the aim is to provide replacement land in the same village or ward as the 
land previously owned by the PAPs. Replacement plots will often be Village Land under the 
jurisdiction of the same village. The Project will support the process to secure documents for 
the PAP to secure the best available security of tenure  

 

10 IFC. Draft Good Practice Handbook: Land Acquisition and Resettlement (2019). 
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8. LIVELIHOOD RESTORATION PLAN 

Chapter 8 of the Tabora Region RAP presents the Project’s approach to livelihood 
restoration. This is done in the context of a Livelihood Restoration Plan (LRP). The plan 
considers eligibility for livelihood restoration, the regional context of livelihood strategies, 
existing livelihood-related programmes, eligibility for livelihood support and livelihood options 
offered. 

The LRP focuses on the restoration and potential enhancement of the livelihoods of PAHs. 
The provisions of the LRP will apply where compensation alone will not guarantee the 
restoration of the livelihoods of displaced households.  

The overall aim of the LRP is to ensure that there is a measurable improvement in the lives 
and livelihoods of eligible PAHs. LRP objectives are the following: 

 Provision of sustainable livelihood packages that enable PAP and PAH to move 
beyond dependence on external resources; 

 Provision of mechanisms to optimize opportunities for those receiving cash 
compensation; 

 Leveraging off existing skills and interests whilst providing an environment for the 
development and enhancement of new skills; and 

 Promotion of self-reliance and socio-economic empowerment. 

The principles underpinning the LRP are aligned with requirements and approaches 
embedded in applicable national laws and IFI standards. The LRP includes a package of 
livelihood restoration options that will be offered to PAPs and PAHs. Levels of support will be 
aligned with levels of impact experienced by households as well as their potential 
vulnerability. Households identified as potentially vulnerable will be engaged, and 
customized additional support provided as necessary. 

LRP Phasing 

The LRP will be completed in two (2) phases: 

 Phase 1 – Immediate Livelihood Restoration and Support. Focus on the immediate 
restoration of directly impacted livelihoods and the enhancement of food security. 

 Phase 2 – Additional Livelihood Enhancement. Additional programs seeking to 
further enhance and potentially diversify livelihoods. 

Tabora Region Livelihood Context and Strategies 

The LRP recognizes and considers the context in which livelihood restoration initiatives are 
planned and implemented. Important contextual considerations are the following: 

 Climate.;  

 Cultural characteristics.  

 Embedded livelihood practices.; 

 Access to and use of markets.  

 Size of agricultural land.  
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Assessment of Livelihood Impacts  

Livelihood impacts have been assessed in the context of the Sustainable Livelihoods 
Framework of the Department of International Development (DFID). Using the DFID 
framework, the overarching livelihood impacts identified in the Tabora Region are: 

 Natural – loss of land, loss of trees, loss of crops; 

 Physical – loss of residences, loss of village resources; 

 Social – impact on cultural resources and institutional structures;  

 Human – impact on vulnerable individuals and groups; and 

 Financial – impact on individual and household finances. 

The LRP provides a summary of various forms of displacement and their impacts on the 
livelihood strategies of PAPs and PAHs in the Tabora Region.  

Eligibility for Livelihood Restoration Support 

The Project will offer livelihood restoration assistance depending on the significance of 
impacts on the livelihoods of PAPs and PAHs, and their resilience and ability to restore 
livelihoods. From a structured review of impacts on livelihood strategies, criteria have been 
established to determine the type of livelihood assistance to be offered.  

Livelihood restoration is structured around group-level livelihood restoration measures based 
on the significance of impacts on the PAPs. In addition, some PAPs require access to 
individual level livelihood restoration support, e.g. physically displaced PAPs and those with 
vulnerabilities, as they are unable to restore their livelihoods without further assistance due 
to the degree of Project impact and / or lack of resilience or social standing. Both land and 
non-land-based measures are contained within the LRP.  

Current Livelihood Improvement Programs 

Where possible, the Project will look to leverage from and build on livelihood improvement 
programs being implemented in the area. The livelihoods and related initiatives identified in 
Tabora Region include the following: 

 NGO and NPO-led programs in Nzega and Igunga. These include development of 
water infrastructure, education and empowerment (the latter especially among 
women), improvement of governance capacity and skills and environmental 
conservation; 

 The Tanzanian Agricultural Sector Development Strategy. This ambitious strategy 
seeks to contribute to the Tanzania Development Vision 2025, which envisages 
raising living standards to middle-income country levels by 2025; and 

 Development projects in Nzega and Igunga Districts (undertaken by GoT, or GoT in 
partnership with others). The LRP recognizes a spread of initiatives in this context, 
including projects and programs addressing economic development, education and 
school infrastructure, water infrastructure and agriculture (the latter including an 
irrigation project in Igunga). 
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Livelihood Restoration Plan (LRP) 

Livelihood restoration options available through the Tabora LRP are the following: 

 LRA 1 - Land preparation and planting of replacement agricultural land; 

 LRA 2 - Maize and rice improvement program; 

 LRA 3 - Crop diversification program; 

 LRA 4 - Poultry production program; 

 LRA 5 - Livestock improved husbandry program; 

 LRA 6 - Improved beekeeping practices; 

 LRA 7 - Enterprise development; and 

 LRA 8 - Household budgeting and money management training. 

LRA 2 and 3 are especially relevant in the challenging agricultural circumstances of Tabora 
Region, the former to enhance widely practiced livelihood strategies, and the latter to 
enhance resilience to drought and climate change.  LRA 1 is necessary where land is 
replaced, and LRA 7 and 8 are important to build capacity and self-reliance. 

Implementation Partners 

The Project may manage the livelihood restoration programs with the assistance of 
implementing partners (NGOs, CBOs, service providers, community groups) and relevant 
government departments, village councils and ward councils. Some potential partners have 
been identified, including Tanzanian and international NGOs (the latter where active in 
Tanzania).  

Transitional and Temporary Support 

Transitional support will be provided to physically and economically displaced PAPs and 
PAHs to complement compensation payments and to ensure that households can meet their 
basic needs and maintain their standard of living once access to land has been lost and until 
they have had opportunity to restore their livelihood to pre-Project levels. These early 
support components include: 

 Transitional support in the form of food baskets (or alternatives, such as a food 
voucher system) and other provisions to ensure households are food secure during 
the transitional period; 

 Financial management training for all households receiving cash compensation to 
provide households with the tools and skills to manage the cash they received; and 

Vulnerable and highly impacted households will be monitored closely to ascertain whether 
the support provided is adequate and to consider any adjustments to the basket of goods. 
Households will be assessed to determine whether they are eligible to remain on the 
Transitional Support Program. Assessments will be undertaken at six-monthly intervals up to 
24 months if required.  
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9. VULNERABLE PEOPLES PLAN 

The Tabora Region RAP Vulnerable Peoples Plan (VPP) in Chapter 9 gives attention to 
people who are seen to be especially disadvantaged or vulnerable in the context of the 
resettlement process. It defines vulnerability and vulnerability categories, shows numbers 
of households per category, outlines possible livelihood restoration strategies for 
vulnerable people and addresses modes of engagement with vulnerable groups. 

The VPP shows how the Project intends to confirm the vulnerability of potentially vulnerable 
PAPs, as identified during the survey process, and to address the vulnerabilities noted. This 
includes ensuring that such PAPs are properly informed of Project activities and suitably 
assisted to address any additional vulnerabilities resulting from Project activities. 

The objectives of the VPP are to: 

 Ensure that actual and potentially vulnerable people and households are identified 
and monitored during and after the resettlement process; 

 Provide appropriate assistance to households identified as vulnerable to re-establish 
their livelihoods;  

 Identify compensation and restoration packages for vulnerable people that include 
additional forms of support;  

 Assist persons identified as vulnerable to understand their options for resettlement 
and compensation;  

 Carefully consider social networks relating to family and tribal structures and how 
these can be re-created at resettlement locations; and 

 Identify additional measures for vulnerable groups to cope with Project-induced 
impacts during physical relocation.  

Definition and Categorization of Vulnerability 

Vulnerability is complex and multi-faceted. In order to capture all aspects and combinations 
of vulnerability, the Project has developed vulnerability criteria based on factors that might 
limit the resilience of households to land acquisition and resettlement shocks and impacts.  

The criteria were informed by factors such as household head age and gender, education 
levels of household heads, the presence of physically or mentally disabled household 
members, dependents and the support resources available, and children out of school. 
Based on combinations of household vulnerabilities, three categories of vulnerability have 
been adopted in the Tabora RAP: 

 Category 1 (Vulnerable) households will immediately be placed on the Vulnerable 
Households Register (VHR) and qualify for in-kind assistance and individual level 
livelihood support; 

 Category 2 (Potentially Vulnerable) households will qualify for in-kind assistance and 
livelihood support but will need further verification before being placed on the VHR; 
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 Category 3 (At-risk) households will be placed on a “watch list” and must be included 
in any review / survey to monitor the PAPs. 

A summary of these PAHs per ward is provided in Table ES - 8. Note that Chapter 9 of the 
Tabora RAP provides detail at both ward and village level. 

Table ES - 8 : Summary of Households per Vulnerability Category (by ward) 

Ward Category 1 Category 2 Category 3 

Nzega 

Igusule 30 30 13 

Mwamala 9 18 13 

Kasela 16 17 13 

Mwangoye 29 22 22 

Ijanija 6 9 5 

Uchama 8 14 16 

Mbogwe 8 31 7 

Miguwa 2 10 10 

Iduguta 5 2 5 

Igunga 

Ziba 6 15 9 

Ibologero 6 13 6 

Nyandekwa 5 7 7 

Itunduru 5 12 6 

Nanga 19 26 20 

Igunga 38 34 18 

TOTAL 192 260 170 

The level and nature of vulnerability will differ from one household to the next, and support 
responses will be customized on a case-by-case basis. 

Specific Vulnerability 

As part of the VPP, the specific vulnerabilities of women, elderly households, households 
including disabled family members and potentially vulnerable ethnic groups were assessed. 
Table ES - 9 summarizes the key findings. 

Table ES - 9 : Assessment of Specific Vulnerabilities 

Vulnerabilities Dimensions of Vulnerability 

Women 

 Access to resources possibly limited by unpaid responsibilities including childcare, 
preparing food and fetching water and firewood. 

 Responsibilities increased where women are heads of households. May also be 
excluded from village decision making and engagement structures and processes. 

 Other vulnerabilities may compound the difficulties of female-headed households (e.g. 
disabled household members and insufficient access to land).  

Elderly Households 

 Poverty or lack of cash income. 

 Health issues rendering subsistence and self-care difficult. 

 Less socially integrated and more dependent on the support of children, relatives and 
neighbors. 

 Limited mobility and access to livelihood sites and social services. 



Resettlement Action Plan for the Tabora Region 

 

East African Crude Oil Pipeline, Tanzanian Section 

Executive Summary  

 

September 2020    xvii 

Vulnerabilities Dimensions of Vulnerability 

Households with 
Disabled Members 

 Reduced livelihood security, mobility, and household income. 

 Increased healthcare expenditure. 

Vulnerable Ethnic 
Groups 

 Rights not always recognized by governments. 

 Impact to pastoralist livelihood activities due to displacement. 

 Encroachment onto traditional land by commercial Projects and wildlife reserves. 

 Evidence that school attendance among vulnerable ethnic groups is lower and the 
drop-out rates higher than among other Tanzanians. 

Livelihood Strategies for Vulnerable Households  

Most PAHs affected by the pipeline corridor in the Tabora Region rely on their land for 
household subsistence and cash income. Vulnerable households will be especially impacted 
by the loss of land. Programs to address individual circumstances may include: 

 Crop improvement programs; 

 Livestock improvement programs and Poultry Production programs, especially 
poultry which can be farmed intensively in a smaller area and produce greater 
returns; and 

 Non-land-based programs, such as enterprise and skills development. 

It is possible that livelihoods are impacted post-displacement, for example, due to climate-
related crop failure. The Tabora RAP has identified measures to prevent ongoing PAP 
vulnerability: 

 Support and capacity building for improved land preparation and production;  

 Training to help PAPs manage their finances / cash received during compensation;  

 Monitoring of PAHs post-relocation; and 

 Assistance to vulnerable PAH unable to re-establish croplands due to limited access 
to labor. 

Engagement Processes for Vulnerable Groups 

A key element of supporting vulnerable groups is ensuring that they have access to 
engagement processes so that they: are provided with sufficient information about the 
Project, including the potential impacts and opportunities relevant to them; can respond and 
provide feedback to help shape processes and activities in which they are involved and the 
development process fosters full respect for human rights, dignity, aspirations, culture, and 
natural resource-based livelihoods 

In the overarching context of general engagement with PAHs, the Project has been 
especially careful to ensure access to information and the involvement of women and 
spouses as well as implementing targeted measures to ensure adequate, equitable and 
culturally appropriate engagement with vulnerable ethnic groups (who may potentially be 
vulnerable to Project-related displacement impacts). 

Implementation Support for Vulnerable Groups 
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Different individuals and households will need different levels of support and assistance 
during resettlement implementation dependent on their specific area of vulnerability. Specific 
initiatives to protect and support vulnerable groups during implementation may be 
considered.  

The VPP runs parallel to the wider RAP implementation and will only conclude when the 
livelihoods of vulnerable people have been restored to at least pre-Project levels. The VPP 
may be updated during the RAP implementation program. 

 

10. CONSULTATION AND DISCLOSURE 

Chapter 10 of the Tabora RAP describes the manner in which interaction with stakeholders 
has been undertaken. It addresses the identification of stakeholders, engagement structures 
and methods and engagement and consultation already completed. 

The Project is committed to meaningful engagement with all of its stakeholders based on 
principles of open and transparent engagement, promotion of listening and dialogue, 
empowerment through engagement, timeous and proactive information sharing, freedom 
from manipulation or coercion, effective and accessible engagement and tools, appropriate 
engagement methods, respect for human rights and gender and culture sensitivity.  

Stakeholder Identification 

Interested and affected stakeholders most relevant to the Tabora RAP have been identified 
and fall in the following broad categories: Directly affected stakeholders including PAPs and 
related PAHs, and PACs; Other interested stakeholders including the GoT and IFIs; and Civil 
society organizations including NGOs and CBOs. 

Project Engagement Structures 

Several key structures are relevant to Tabora RAP planning and engagement. These are 
shown in Figure ES -  6. 

 

Figure ES -  6 : Project RAP Planning and Implementation Teams 

Consultation during the Resettlement Planning Phase 
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Engagement has been tailored to the needs of different stakeholder groups with 
consideration of the land acquisition and resettlement phases. Types of meetings included: 

 LARWG meetings, meetings with specific government departments, regional 
government and NGOs; 

 District, WDC, VDC and Village Assembly meetings; 

 Focus Group Discussions (FGDs) with minority groups / specific groups of 
stakeholders such as vulnerable ethnic groups, men, women and PAPs / PAHs; and 

 Formal and informal one-to-one discussions with PAHs / PAPs including vulnerable 
ethnic groups. 

Meetings were mostly held in English and Kiswahili. Translations to other languages such as 
Maasai were available where stakeholders did not understand and / or could not speak 
Kiswahili. 

Table ES - 10 shows the number of formal RAP Planning Phase meetings held (up to the 
drafting of this RAP) and meeting attendees (excluding Project and RAP planning consultant 
team members). 

Table ES - 10 : Number of Formal Meetings and Number of Attendees 
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Regional Level Meetings 1 3 N/A N/A 2 6 

District Level Meetings 2 3 2 17 5 29 

Ward Level Meetings 14 13 N/A 14 13 54 

Village Level Meetings 51 30 N/A 57 30 168 

TOTAL Meetings 68 49 2 88 50 257 

Regional Level 
Attendees 

38 83 N/A N/A 93 214 

District Level Attendees 18 3 7 17 16 61 

Ward Level Attendees 261 219 N/A 135 171 786 

Village Attendees 529 289 N/A 755 39 1 612 

Village Assembly 
Attendees 

1 368 205 N/A   885 2 458 

TOTAL Attendees 2 214 799 7 907 1 204 5 131 

Issues and Grievances  

Questions and issues related to land and resettlement during sensitization decreased 
significantly between the sensitization, validation and SELI meetings. This reduction 
confirms that, for most part, the information disclosure process during sensitization provided 
clarity on land and resettlement concerns. Regarding issues raised at Mwamayoka Village in 
Igunga Ward with vulnerable ethnic groups present, most often raised issues were in relation 
to the impact of the corridor on the airstrip and the grievance procedure. 
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A Project-level Grievance Management procedure and associated documentation have been 
developed and implemented. A total of seven (7) land acquisition and resettlement related 
grievances were received in the Tabora Region by the RAP Planning Consultant 

 

11. IMPLEMENTATION OF LAND ACQUISITION AND 
RESETTLEMENT 

Chapter 11 provides an overview of the key activities and processes required for the 
implementation of the Tabora RAP and the completion of land acquisition and granting of 
rights. This includes the primary roles and responsibilities of key stakeholders, including 
both the Project Company and the Government of Tanzania (GoT). 

Implementation of the Tabora RAP will take place over three phases (listed below). A 
phased approach will allow for more accurate budgeting and scheduling, inclusive 
stakeholder engagement, as well as ensuring key activities and processes are completed in 
a sequential and logical manner.  

The three (3) implementation phases are described briefly herewith (some activities being in 
parallel and not sequential): 

 RAP Implementation Planning. During this phase, work will predominantly focus on 
the legal requirements for land acquisition and conversion. Final engagement will 
also be undertaken relating to entitlement and compensation determination; 

 Implementation. This phase will focus on the drafting and signing of the individual 
household compensation agreements and the subsequent implementation of their 
requirements including payment of compensation, construction or replacement 
housing and relocation and transition support; and 

 Project Support Activities. This will include the initiation and ongoing input to the 
various livelihood restoration activities (as described in Chapter 8) as well as the 
implementation of the monitoring and evaluation programme (as described in 
Chapter 13). 

Stakeholder engagement and grievance management will continue throughout.  

 

Implementation Roles and Responsibilities 

To ensure that the Project maintains ownership and accountability of the overall process, 
RAP implementation activities under the Land Acquisition Process (see ES-5 and Chapter 4) 
will be managed by the EACOP Project Pipeline Team (PPT), as well as the GoT. Roles and 
responsibilities for the Tabora RAP Implementation phase are summarized in Table ES - 11. 
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Table ES - 11 : Roles and Responsibilities for the Tabora RAP Implementation Phase 

Activity Project Company / PPT (Project) 
Role 

Government of Tanzania Role 

[Step 5] 
Gazettement of 
Public Purpose, 
and Conversion of 
Land to General 
Land. 

 Provide maps and information 
(including a list of affected 
villages) of required Project 
land per section.  

 Review gazettement area and 
any orders and / or notices 
prior to publication in the 
Gazette. 

 Provide timing to the GoT and 
input to the wording of notices 
of intention to acquire if 
possible. 

 Prepares, issues and publishes necessary 
orders and / or notices in Gazette required under 
the LAA. 

 Undertakes all necessary steps and actions to 
meet the provisions of the LAA, including for the 
gazettement and acquisition of land, and for the 
conversion of certain land (at timing agreed with 
Project) to General Land as agreed with the 
Project11. 

[Step 6] Compensation Agreements 

Entitlements and 
Compensation 
Briefings. 

 Conduct additional 
entitlement briefings at village 
level to explain and discuss 
the entitlements to PAPs. 

 Support provided by GoT in addition to district, 
ward and village authorities.  

Drafting and Signing 
of Compensation 
Agreements. 

 Lead the engagement with 
PAPs and communities to 
reach compensation 
agreements. 

 Signatories of Compensation 
Agreements under discussion 
with GoT. 

 Determine cases where the 
GoT’s further compulsory 
acquisition powers need to be 
engaged and facilitate 
process, where applicable.  

 Signatories of compensation agreements under 
discussion with GoT.  

 Provide support should the engagement process 
continuously fail to gain agreement over 
compensation. 

[Step 7] Payment of Compensation, Relocation & Implementation of Livelihood Restoration & Assistance 
Programs 

Payment of 
Compensation  

 Payment of compensation 
(The arrangements for 
payment of Tanzanian 
regulatory entitlements are a 
matter of discussion between 
the GoT and the Project). 

 Acquiring Authority for land acquisition. (The 
arrangements for payment of Tanzanian 
regulatory entitlements are a matter of 
discussion between the GoT and the Project.)  

 Oversight of compensation and relocation 
process.  

 

11 This is expected to include, but not be limited to: all required approvals from village, ward, district, regional and 
national authorities; resolution of any related planning matters; necessary surveys and reports; and notices as 
prescribed under the legal framework and the publishing of these, as required, in the Government Gazette. 
Gazettement of the land for the public purpose and conversion of Village and Reserved Land to General Land 
is to occur simultaneously.  
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Activity Project Company / PPT (Project) 
Role 

Government of Tanzania Role 

Construction of 
Replacement 
Housing. 

 Preparation of replacement 
plots for construction of 
replacement houses. 

 Facilitating the registration of 
replacement land and 
payment of all charges that 
will accrue from the process 
of acquiring the land and 
constructing replacement 
housing. 

 Support with formal land acquisition, transfer 
and registration as per Tanzanian legislation. 

Relocation and 
Transitional Support. 

 Provide timing and agree 
modalities of giving PAPs 
notice to vacate.  

 Provision of transitional 
support (where required). 

 Prepares in agreement with the Project Co. / 
PPT, issues at the precise time requested by the 
Project Co. / PPT and publishes statutory 
notices to yield possession (vacate) to PAPs 
(and affected villages, as required under the 
LAA)12. 

Implementation of 
Livelihood 
Restoration and 
Assistance 
Programs. 

 Refinement of livelihood 
restoration programs and 
support to PAPs. 

 Discussions and liaison with 
regional and district officials & 
technical staff, NGOs and 
CBOs. 

 Assess locally based service 
providers who are able to 
provide training and post 
training support. 

 Mobilization of the necessary 
human, financial and material 
resources. 

 Support and potential partnerships with District 
Agricultural Office. 

 Project to liaise with regional and district official 
and technical staff.  

[Step 8] Granting 
of Rights and [Step 
9] Lease to Land. 

 

 The GoT will undertake all necessary steps to 
grant to the relevant authority a Granted Right of 
Occupancy on required land which comply with 
the principles set out in the IGA. 

 The relevant authority to then provide a lease to 
the Project for the required duration which 
grants land rights to the Project which comply 
with the principles set out in the IGA (and 
relevant other agreements in place at that time 
between State and the PPT). 

 

Stakeholder Engagement during Tabora RAP Implementation 

Stakeholder engagement is critical during all phases of resettlement planning and 
implementation.  

Table ES - 12 shows the Stakeholder Engagement Execution Plan for the Tabora RAP 
Implementation.  

 

12 The statutory Notice to Yield Possession may be issued as part of the Notice of Intention to Acquire under the 
LAA. The Project will work with the government to agree the modalities of giving notice to vacate to PAPs under 
the IFS.  
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Table ES - 12 : Engagement Execution Plan for Tabora RAP Implementation 

Stakeholder 
Group 

Task Description Deliverables 

Engagement with 
regional and 
district authorities. 

Regular feedback and guidance meetings with regional and district 
authorities to: 

 Provide updates on activities completed; 

 Discuss upcoming activities; 

 Seek guidance on regulatory requirements; 

 Provide feedback on grievances received and resolved; and 

 Solicit feedback and adapt plans accordingly. 

Minutes of meetings. 
Attendance registers. 
Meeting invitations. 

Engagement with 
the LARWG. 

Regular feedback and guidance meetings with the LARWG to: 

 Provide updates on activities completed; 

 Discuss upcoming activities; 

 Seek guidance on regulatory requirements; 

 Provide feedback on grievances received and resolved; and 

 Solicit feedback and adapt plans accordingly. 

Minutes of meetings. 
Attendance registers. 
Meeting invitations. 

Engagement with 
PAPs (incl. PAHs 
and PACs). 

Engagement will include:  

 Disclosure of resettlement agreement information and 
notification to PAPs and PAHs regarding resettlement options;  

 Regular community meetings with PACs to disclose relevant 
information and provide guidance to PAPs on resettlement 
options as well as provide updates on the progress of the 
resettlement process;  

 Record options / preferences of PAPs / PAHs; 

 Notification to PAPs of key activities in relation to payment of 
compensation and commencement of the construction of 
replacement housing;  

 Accompanying PAPs to the site / s where replacement 
housing is being constructed (as per agreed schedule of 
visits);  

 One-to-one engagement with PAPs to support understanding 
of an agreement on compensation / support packages;  

 Management of complaints and grievances process;  

 Ongoing monitoring and evaluation related engagement with 
PAPs, RAP implementation partners and other related 
stakeholders; and 

 Discussions and activities related to livelihoods restoration.  

Notes / minutes of 
discussions / 
meetings. 
Notifications of 
meetings. 
Signed agreements. 

 

12. IMPLEMENTATION BUDGET AND SCHEDULE 

The Tabora RAP implementation budget and schedule are presented in Chapter 12. All 
components considered in budget formulation are described and scheduling 
considerations are presented. 

An estimated budget for RAP implementation has been developed based on the 
displacement metrics reported in Chapter 6. All cash compensation contained in the VRs 
and Compensation Schedules has been included in the budget. In-kind and other 
entitlements will also be monetized for budgeting purposes. The budget is indicative at this 
stage and will require further refinement. The main budget components are as follows: 
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 The cost of land is a function of the area of land to be acquired by the Project.  

 Owners of Project-affected occupied and complete residential dwellings have a 
choice between cash compensation and replacement structures; 

 Cash compensation for crops and economic trees has been included in the budget, 
based on valuation amounts determined during the assess valuation survey; 

 Allowances have been budgeted for including a disturbance allowance for physically 
and economically displaced households and a transport allowance for physically 
displaced persons; 

 Compensation for relocation of graves; 

 The budget for livelihood restoration measures includes three main components, 
including costs associated with, transitional support; costs associated with individual, 
and household-level livelihood restoration measures and costs associated with 
community or village-level livelihood restoration measures; 

 Additional assistance required by vulnerable persons or households. An allowance 
will be made in the RAP implementation budget for this additional assistance and will 
be monitored closely; and 

 Budget for the resources required for RAP implementation.  

Indicative Implementation Schedule 

The RAP contains an indicative RAP planning and implementation schedule. It is anticipated 
that the completion of key RAP implementation activities in the Tabora Region will take 
approximately 21 months from Final Investment Decision.  

In addition to key RAP implementation activities there are a number of initiatives that will run 
beyond the 21-month period. These include stakeholder engagement, Livelihood Restoration 
and Assistance Programs and Monitoring and Evaluation Programs. 

 

13. MONITORING AND EVALUATION 

Chapter 13 describes the Monitoring and Evaluation framework and system to be used for 
the Tabora RAP. The chapter defines the purpose of both monitoring and evaluation, 
describes the nature, objectives and purpose of different types of monitoring and evaluation 
and shows the reporting requirements linked to monitoring and evaluation. 

The Project Monitoring and Evaluation (M&E) system will include internal, external and 
participatory monitoring and reporting processes to ensure complete and objective 
information is provided.  

Indicators will be selected to measure inputs, outputs, and outcomes for resettlement 
activities and will aim to provide feedback to the Project as well as to relevant stakeholders 
on the Tabora RAP implementation process. The whole M&E process will be linked to the 
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household level socio-economic and asset surveys undertaken for the development of the 
Tabora RAP.  

This process will also confirm the levels of success of livelihood restoration measures and 
for that reason M&E of the impacts of resettlement will continue for a reasonable period after 
all resettlement and related development activities have been completed.  

Four main types of M&E will be undertaken: 

 Process Monitoring:  This is an internal monitoring activity that tracks the impacts of 
the resettlement implementation process on the PAPs, PAHs and PACs. Quarterly 
reporting will be undertaken by the Tabora RAP implementation team.  

 Compliance Monitoring: This form of monitoring will establish whether resettlement 
implementation is meeting the objectives defined in the Tabora RAP. Compliance 
monitoring should be undertaken quarterly during implementation and for two (2) 
years following resettlement, after which it will be undertaken bi-annually. 

 Completion Audit:  A completion audit will be conducted by an independent third 
party to verify that the Tabora RAP implementation met the necessary standards and 
restored or improved the livelihoods of the PAPs. The timing of the completion audit 
will be influenced by many aspects of implementation, but it is anticipated to be three 
(3) years after the initiation of the LRP.  

 Ex-post Evaluation / Post-Project Evaluation: An ex-post evaluation will be 
undertaken by a qualified independent party, in a timeframe determined by the 
completion audit.  
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GLOSSARY 

Term Definition 

Acres per hectare One acre is equivalent to 0.4 hectares (ha). 

Acre Equivalent 

A measure of the relative productivity of arable land in a Project-affected district. It is the 
ratio of two numbers: (a) the number of acres of land that a household in a district 
needs to sustain itself (taking into account staple crops and their prevalence in that 
district, as well as district-specific crop yields and average household size); and (b) the 
average number of acres of land per household across all Project-affected districts 
(2.57 acres, as reported in 2007 / 2008 agricultural census data). 

Average Farm Size 
The average agricultural (crop) land holding per household in a district, as reported in 
2007 / 2008 agricultural census data.  

Asset survey A survey undertaken to identify and assess all assets by owner and / or rights holder. 

Census 
A survey of all persons who will be displaced by a project that captures all appropriate 
socio-economic baseline data of affected persons and their households and records 
their assets to determine eligibility for compensation and other support. 

Coating Yard A demarcated area where pipeline sections are treated with an insulation coating. 

Compensation 
Payment in cash or in-kind for an asset such as land and improvements on land, or a 
resource that is acquired or affected by a project. 

Compulsory 
Acquisition / 
Expropriation 

The power of government to acquire land rights or right in land in the public interest 
without the willing consent of the owner or occupant. 

Construction access 
road 

An access road that links with the existing road network to provide access to 
construction facilities and the pipeline construction corridor.  

Construction Corridor A corridor used as workspace within which to construct the pipeline. 

Construction facilities 
Facilities that will be required to facilitate construction of the Project, including 
construction and coating camps, lay-down areas, construction access roads and other 
facilities required for storage of equipment. 

Contractor  
Any or all Contractors that provide services or materials to execute the project pursuant 
to a contract established by and between Contractor and Developer.  

Crude oil 
Oil that is extracted from the ground before it is refined into usable products, such as 
gasoline / petroleum. 

Cut-off date 

In Tanzania the date of the commencement of the valuation of assets of persons 
affected by the project. Persons occupying the project area after the cut-off date are not 
eligible for compensation and / or resettlement assistance. Similarly, fixed assets (such 
as built structures, crops, fruit trees and woodlots) established after the cut-off date will 
not be valued or compensated. 

Describing flow 
direction in a pipeline  

When describing the direction of travel of product in a pipeline, “downstream” (with the 
current) means “from the source to an outlet”. Conversely, the direction of travel from 
the outlet to the source is against the current, or “upstream”. 

Displacement 
The physical, economic, social and / or cultural uprooting of a person, household, social 
group or community as a result of the project. 

District 
The second-highest administrative division of Tanzania. Each region is subdivided into 
districts. As of 2012 there are 169 districts. These include rural districts (District 
Councils) and urban districts (Town Councils, Municipal Councils and City Councils). 

Downstream Sector 
The downstream (oil and gas) sector is responsible for the refining of crude oil, the 
processing and purifying of raw natural gas, as well as the marketing and distribution of 
products derived from crude oil and natural gas. 

Economic 
Displacement 

Loss of assets (including land), or loss of access to assets, leading to loss of income or 
means of livelihood as a result of project-related land acquisition or restriction of access 
to natural resources. People or enterprises that may be economically displaced with or 
without experiencing physical displacement. 
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Term Definition 

Eligibility 
Entitlement to compensation and assistance due displacement impacts resulting from 
Project required land acquisition, revocation of rights and / or the expropriation of 
property. 

Encroachment 
The unauthorized use of land in a project land footprint in violation of the terms by which 
project land was established. Encroachers include people settling and / or using land 
after a cut-off date has been instated. 

Entitlements 

Compensation offered to persons, households, groups and / or communities physical 
and / or economically displaced by the Project. This includes (but is not limited to): 
financial compensation; the right to participate in livelihood restoration programs; 
housing, service provision, transport assistance, and other short-term assistance 
required to move from one site to another. 

Entitlement Framework 
Describes compensation for both physical and economic losses due to resettlement or 
displacement and identifies categories of people who will be eligible to receive 
compensation as a result of these losses. 

Equator Principles 
(EPs) 

A risk management tool adopted by 94 financial institutions in 37 countries for 
identifying, assessing and managing environmental and social risks. The EPs are 
largely based on International Finance Corporation’s (IFC) Performance Standards (PS) 
(2012) with some additional requirements.  

Excavation 
Any operation involving movement of earth, rock or other materials below surface level, 
to include digging, blasting, boring, tunneling and backfilling. 

Fallow Land Arable land left uncultivated for a period of time in order to restore its fertility. 

Final Investment 
Decision (FID) 

The Project partners’ final decision on whether or not the Project is financially 
worthwhile as part of their long-term corporate finance decisions. In general, the FID is 
taken after the completion of certain studies and obtaining of permits as the project is 
readied for construction.  

Focus Groups 
A qualitative data collection methodology involving small groups of people to discuss 
selected points of interest. 

Geographic 
Information System 
(GIS) 

A combination of computer hardware, software and data that is used to capture, 
maintain, analyze and display information related to the geographic location of features 
and facilities.  

Good International 
Industry Practice 

Practices applied to the Project to achieve the best possible results when managing 
social and environmental impacts.  

Grievance  
A matter considered by a Project Affected Person (PAP) / community member to be 
unjust or unfair as a result of Project activities that causes distress.  

Halotel 
Viettel Tanzania Public Limited Company, trading as Halotel, is a mobile 
communications company, providing voice, messaging, data and communication 
services in Tanzania. 

Hamlet 
In rural areas in Tanzania, a hamlet represents the smallest administrative division of a 
village. 

Helipad A clearly marked landing area or platform for helicopters and powered lift aircraft. 

Host Community  

Communities that live in or around areas where physically displaced people will be 
resettled to or where replacement agricultural land is allocated, and who, in turn, may 
then be affected by the resettlement. Resettlement may in certain instances give rise to 
impacts on host communities - for instance, through increased pressure on land, water 
or other resources, or through changes in local socio-economic dynamics. 

Household 
A group of persons who may or may not be related, but who share a home or living 
space, who aggregate and share their incomes, and evidenced by the fact that they 
regularly take meals together. 

Hydrostatic testing 

A controlled process to confirm the threshold measurement for the safe operation of the 
pipeline. Sections of the pipeline are filled with water and pressurized for a certain time 
to allow for the identification of defects or leaks. It is usually performed following new 
pipeline construction before the actual product (e.g. crude oil) is introduced into the 
system.  
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Term Definition 

International Finance 
Corporation (IFC) 
Performance 
Standards (PSs) 

The global benchmark for environmental and social risk management in the private 
sector. 

IFC PS5 
The IFC’s performance standard for dealing with Land Acquisition and Involuntary 
Resettlement. 

Indigenous People 
Social groups with a social and cultural identity distinct from the dominant society 
rendering them potentially vulnerable to becoming disadvantaged in the development 
process.  

Involuntary 
Resettlement 

Resettlement is considered involuntary when affected individuals or communities do not 
have the right to refuse land acquisition that will result in displacement. This occurs in 
cases of lawful compulsory acquisition or restrictions on land use based on eminent 
domain; and in cases of negotiated settlements in which the buyer can resort to 
compulsory acquisition or impose legal restrictions on land use if negotiations with the 
seller fail. 

Land Acquisition  
Land acquisition includes both outright purchases of property and purchases of access 
rights, such as rights-of-way. 

Land Acquisition and 
Resettlement Working 
Group (LARWG) 

The overall governing body and management committee through whom the national 
government collaborate and interact with the Project on matters related to land 
acquisition, compensation and resettlement. This national-level body comprises 
representatives of the Ministry of Energy (ME), Tanzania Petroleum Development 
Corporation (TPDC), Ministry of Lands, Housing and Human Settlements Development 
(MLHHSD), Pipeline Project Team (PPT) and the resettlement consultants. 

Light imaging 
Detection and Ranging 
(LiDAR) 

A remote sensing method that uses light in the form of a pulsed laser to measure 
ranges (variable distances) to the Earth. 

Line Markers 
Surface beacons / markers, installed above the pipeline, to indicate the approximate 
pipeline route. 

Livelihood 

A livelihood comprises the capabilities, assets and activities required for a person to 
make a living such as: wages from employment; cash income earned through an 
enterprise or through sale of produce, goods, handicrafts or services; rental income 
from land or premises; income from a harvest or animal husbandry; share of a harvest 
(such as various sharecropping arrangements) or livestock production; self-produced 
goods or produce used for exchange or barter; self-consumed goods or produce, food, 
materials, fuel and goods for personal or household use or trade derived from natural or 
common resources; pensions; various types of government allowances (child 
allowances, special assistance for the very poor); and remittances from family or 
relatives.  

Livelihood Restoration 
Plan (LRP) 

A plan intended to set out how to replace or restore livelihoods lost or reduced as a 
result of a project. The plan aims to restore, or if possible, improve, the quality of life 
and standard of living of affected parties and ensure food security through the provision 
of economic opportunities and income generating activities of affected property owners 
and their households. 

Load-out Facility (LOF) 
Located offshore, the LOF is used to transfer product from the MST onto marine tankers 
for shipment to end users.  

Main Line Block Valve 
Stations (MLBV) 

A mechanical device (valve) installed in a pipeline that can be closed to block the flow 
of product (crude oil) through the pipeline. MLBVs are located at major crossing points 
and are used to stop the flow of product through the pipeline and isolate a segment of 
the pipeline system or a component of the system. 

Main Camp and Pipe 
Yard (MCPY) 

An area of approximately 43 acres (17.5 ha) consisting of temporary housing, offices, 
pipe yard kitchen, dining hall and recreation areas. Each camp will be able to house up 
to 1,000 people. The adjoining pipe yard is where coated pipeline sections are stored 
before being transported to the construction corridor. 

Maintenance 
The process of maintaining property or equipment, including pipelines, to preserve them 
and prevent them from failure and ensure that they will continue to perform their 
intended function. 
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Term Definition 

Marine Storage 
Terminal (MST) 

An area close to the coast consisting of a number of external floating roof tanks with 
discharge pumps and support systems where product will be stored before it is 
transported to the end user via the offshore LOF.  

Marshaling Yards 
A support facility used for the delivery, storage and load out of pipe, plant and 
equipment.  

Midstream Sector 
The midstream (oil and gas) sector involving the transportation, e.g. by pipeline, storage 
and wholesale marketing, of crude or refined petroleum products.  

Mtaa / Mitaa The Kiswahili term for a suburb. Mtaa is the singular form and Mitaa the plural.  

Murram A form of laterite (a material containing clay) used for road surfaces.  

Non-Governmental 
Organization (NGO) 

Any not-for-profit, non-governmental and voluntary citizens group organized on a local, 
national or international level. It can perform a variety of public service and 
humanitarian functions and is often guided by a specific mission. 

Notice of intention to 
acquire 

An official written notice issued to people who will be displaced by the Project, informing 
them that their land will be acquired (and / or property expropriated) for purposes of the 
Project. 

Notice to vacate / yield 
possession 

A written notice issued to owners and occupants of land acquired by the project, 
informing them to leave the premises within a specified time frame. 

Operator An entity that owns or operates the Project infrastructure to be established. 

Orphaned Land 

A term to describe land dissected by the pipeline corridor and other facilities leaving 
portions of the original field no longer viable to cultivate / use. The determination of 
orphaned land follows a set procedure. Where the remainder of the land is 20% or less 
of a Project Affected Person’s (PAP) land parcel, the remainder of the land has been 
proposed to be acquired but only where the landowner agrees to relinquishing the 
orphaned land. Land parcels less than 0.5 acres will be acquired under the Land 
Acquisition Act (LAA) (which under Section 10 of the Land Acquisition Act (LAA), 1967 
is the maximum orphaned land size permissible under Tanzanian Law outside a city, 
municipality or township), Orphaned land in excess of 0.5 acres is valued for additional 
entitlements under International Financial Institutions’ (IFI) requirements. 

Physical Displacement 
Loss of permanently occupied house / apartment, dwelling or shelter as a result of 
Project-related land acquisition that requires the affected person(s) to move to another 
location. 

Pipe Yard 
An area where coated pipeline sections are stored during construction before being 
transported to the construction corridor.  

Pipeline 

Includes all parts of those physical facilities through which oil moves in transportation. It 
includes but is not limited to: line pipe, valves and other appurtenances attached to the 
pipe, pumping / compressor units and associated fabricated units, metering, regulating 
and delivery stations, and holders and fabricated assemblies located therein, and 
breakout tanks. 

Pipeline Component Some feature or part of a pipeline, such as pipe, valves, fittings and flanges. 

Pipeline Corridor A linear area where a pipeline is placed.  

Pour point 
The temperature of liquid is such that it loses its flow characteristics. In crude oil a high 
pour point is generally associated with a high paraffin content. 

Pressure Reduction 
Station (PRS) 

Used to regulate the pressure in the pipeline to allow for the continued flow of the crude 
oil, and to ensure that the maximum allowable operating pressure is not exceeded when 
oil transfers from the pipeline to storage tanks.  

Pressure Relief Valve 

A mechanical safety device designed to protect pressurized equipment, such as a 
pipeline. It relieves pressure by allowing pressurized fluid to flow from an auxiliary 
passage out of the system and designed or set to open at a predetermined set 
pressure. 

Priority Areas (PAs) 

Collective term used in this document for construction camps, coating yard, pipe yards, 
marshaling yards and construction access roads. These facilities need to be established 
before other construction activities can proceed; hence land access to PAs will be 
required some months earlier than for the remainder of the project footprint. 
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Term Definition 

Project  
Activities from design, engineering, procurement, construction, commissioning, 
operating, maintaining and closure. 

Project Affected 
Household (PAH) 

All members of a household, whether related or not, operating as a single economic 
unit, who are affected by a project.  

Project Affected 
Person (PAP) 

Any individual who, as a result of the land acquisition required for the Project, loses the 
right to own, use, or otherwise benefit from a built structure, land (residential, 
agricultural, pasture or undeveloped / unused land), annual or perennial crops and 
trees, or any other fixed or moveable asset, either in full or in part, permanently or 
temporarily. 

Project Developer 
The party responsible for the funding, planning, implementation and operations and 
maintenance of a project.  

Project Finance 

The financing of long-term infrastructure, industrial projects and public services based 
upon a non- or limited recourse financial structure, in which project debt and equity 
used to finance the project are paid back from the cash flow generated by the project. 
Project financing is a loan structure that relies primarily on the project's cash flow for 
repayment, with the project's assets, rights and interests held as secondary security or 
collateral. Project finance is especially attractive to the private sector because 
companies can fund major projects off a balance sheet. 

Project Financier A person, company, organization etc. that provides the money / financing for a project. 

Project Land 
Requirements 

The area that has to be acquired for the purpose of establishing the on-shore Project 
infrastructure, including construction facilities and the operational facilities, namely the 
export pipeline and permanent above-ground installations.  

Protective Coating 

A substance or material applied to the exterior of the pipe or a pipeline to prevent 
contact between the pipe and the outside environment. Protective coating is generally 
applied to prevent corrosion of the pipe. Many types of protective coatings are used on 
pipelines, including coal tar, tape wraps, and fusion bonded epoxy compounds. 

Pumping Station 
A facility that houses the pumping infrastructure used to push oil along through a 
pipeline from the source to the outlet. 

Ramsar Convention 
An Inter-Governmental Treaty which provides for a framework for national action and 
international cooperation for the conservation and wise use of wetlands and their 
resources. The treaty was signed in 1971 in Ramsar, Iran. 

Region 
The highest administrative division of Tanzania. Tanzania is divided into thirty-one 
regions (2016), each of which is further subdivided into districts. 

Regulatory Framework 
The system of regulations and the means to enforce them, usually established by a 
government to regulate a specific activity.  

Resettlement 
The displacement or relocation of an affected population from one location to another 
within the national territory, and the restructuring or creation of comparable living 
conditions.  

Resettlement 
assistance 

Support provided to people who are displaced by a project. Assistance may include 
transportation, food, shelter, and social services that are provided to affected people 
during their relocation. Assistance may also include cash allowances that compensate 
affected people for the inconvenience associated with resettlement. 

Resettlement Action 
Plan (RAP) 

A plan that provides a comprehensive set of actions for addressing impacts related to 
physical and economic displacement. It describes the procedures and activities that will 
be taken to compensate for losses, mitigate adverse project impacts, and provide 
development benefits to those who will be resettled or displaced as a result of a project. 

Resettlement Policy 
Framework (RPF) 

A requirement for projects with sub-projects or multiple components that cannot be 
identified before project approval. The framework clarifies resettlement principles, 
organizational arrangements, and design criteria to be applied to sub-projects to be 
prepared during project implementation. 

Responsible Party 
Assigned individual(s) who has the authority or expertise to define and take corrective 
action to resolve a grievance.  
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Term Definition 

Socio-economic 
Baseline  

A baseline record of land use activities within the Project footprint as well as the socio-
economic characteristics of individuals and communities dependent on the land prior to 
the commencement of the land acquisition process, as well as host communities that 
will potentially be impacted by the Project. 

Spread 

On pipeline projects of this magnitude, construction typically takes place concurrently at 
several locations along the pipeline route, with a construction team at each location 
moving progressively along the route. The area covered by each individual construction 
team is referred to as a “spread”. 

Stakeholder 
Individual or groups of people who are directly or indirectly affected by a project, as well 
as those who may have interests in a project. They may have the ability to influence the 
outcome of the project, either positively or negatively.  

Substation 
Forms part of the electrical generation and distribution system by transforming voltage 
from high to low, for use on the electrically heat traced (EHT) system.  

Trench (to bury pipes 
in) 

A long narrow ditch dug into the ground and embanked with its own soil and used for 
concealment and protection of the pipeline. Trenches are usually dug by a specialized 
digging machine. 

Trestle 
A frame that will support the crude oil transfer lines from the Marine Storage Terminal 
(MST) to the Load-out Facility (LOF). 

Upstream Industry 
The upstream (oil and gas) industry is sometimes known as the exploration and 
production (E&P) sector. It refers to the exploration for, and recovery and production of, 
products such as crude oil and natural gas. 

Upstream Partners 
Total E&P Uganda BV (TEPU), Tullow Uganda Operations Pty Ltd (TUOP) and CNOOC 
Uganda Limited (CUL) are referred to as the Upstream Partners. 

Valuation 
The valuation of project affected land and assets according to set compensation rates 
and schedules. 

Village 
A group of people / households who interact with each other and share an environment 
within well-defined cultural and geographic margins. In rural areas in Tanzania, villages 
constitute the second-smallest administrative division (the smallest being hamlets). 

Vulnerable Ethnic 
Group 

Vulnerable Ethnic Groups some of whom may self-identify as Indigenous People (IPs) 
are defined as a group of people who are native to an area and who have distinct social 
and cultural characteristics. They self-identify as being a member of a distinct cultural 
group as well as being identifiable by others as belonging to a specific group. These 
Vulnerable Ethnic Groups have a collective attachment to an area and its natural 
resources and practice cultural, economic, social and political customs that are 
separate from the dominant society. 

Vulnerable Persons 

People who, by virtue of gender, ethnicity, age, physical or mental disability, economic 
disadvantage or social status in the context of the Project, may be more adversely 
affected by displacement than others and who may be limited in their ability to re-
establish themselves or take advantage of resettlement assistance and related 
development benefits. This group may include people living below the poverty line, the 
landless, the elderly, women- and children-headed households, ethnic minorities, 
communities dependent on natural resources or other displaced persons who may not 
be protected through national land compensation or land titling legislation. 

Ward 
A lower-level administrative subdivision of Tanzania. In rural areas, each ward generally 
comprises several villages. 
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1 INTRODUCTION 
The East African Crude Oil Pipeline (EACOP) (the ‘Project’) involves the construction and 
operation of a buried, cross-border pipeline to transport crude oil from the Lake Albert area 
in Uganda to the eastern coast of Tanzania for export to international markets. The pipeline 
will run from Kabaale in Hoima District, Uganda, to a Marine Storage Terminal (MST) at 
Chongoleani, Tanga Region, in Tanzania, on the East African coast. The length of the 
pipeline is nearly 1,443 kilometers (km), of which 1,147 km will be in Tanzania. Here, the 
pipeline will traverse eight (8) regions and the land administered by 27 administrative district 
councils13. This Resettlement Action Plan (RAP) details the management approach for land 
acquisition for the section of pipeline corridor (149.24 km) traversing the Tabora Region; the 
area where the pipeline is located is administered by the Nzega District, Nzega Town 
Council and Igunga District.  

In the Igunga District one (1) Above Ground Installation (AGI), Pump Station 5 (PS-5), with 
its associated temporary worksite and access road, is located in Buyumba Village, Igunga 
Ward. In addition, three (3) facilities: Main Camp and Pipe Yard No. 9 (MCPY-9), Coating 
Yard at kilometre point 701 (CY-KP701) and Main Camp and Pipe Yard No. 10 (MCPY-10) 
will be built in Tabora Region as part of the Early Works activities required to support the 
construction of the pipeline. MCPY-9 and CY-KP701 are located in Sojo Village in Igusule 
Ward of Nzega District and MCPY-10 is in Bulyang’ombe Village, of Nanga Ward in Igunga 
District. PS-5 forms part of this Tabora RAP and MCPY-9, CY-KP701 and MCPY-10 form 
part of the Priority Area (PA) RAP. 

Total Exploration and Production Uganda (TEPU) Besloten Vennootschap (B.V.), Tullow 
Uganda Operations Pty Ltd (TUOP) and China National Offshore Oil Corporation (CNOOC) 
Uganda Limited (CUL) (‘Upstream Partners’) hold interests in petroleum resource licenses 
near Lake Albert, Uganda. The Government of Uganda (GoU) and the Government of 
Tanzania (GoT), combined with the Upstream Partners, wish to construct this cross-border 
export pipeline, related facilities and infrastructure. 

During the initial Project planning stage, a Tanzanian company, Total East Africa Midstream 
B.V. (TEAM B.V.) has been established to perform the functions of the Project Developer 
and the TEAM B.V. Pipeline Project Team (PPT) (also referred to as ‘EACOP’) has 
undertaken the preliminary planning work. Their contact details are as follows: 

Name of Developer Named Key Contact Telephone 

Total East Africa 
Midstream B.V. 

Land and Social 
Manager,  
EACOP Project. 

+ 255 (0) 800 780 068 
(toll free) 

 

 

13 This comprises: one (1) city council, four (4) town councils and 22 district councils; therefore, a total of 27 
administrative district councils. 
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1.1 Background to Resettlement Action Plan 
The Project requires access to more than 9,884 acres or approximately 4,000 hectares (ha), 
of land in Tanzania. Approximately 90% of the land to be acquired comprises the 
construction corridor for the export pipeline and AGIs, with the remainder required for 
temporary construction facilities and access roads. The current estimated land 
requirements14 of the Project include the following: 

 Construction facilities (approximately 641.5 acres)15; 

 Access roads (approximately 182.9 acres); and 

 Operational facilities (approximately 9,238.3 acres)16. 

Land acquisition and resettlement for the Project will comply with following governing 
structures: 

 Laws of the United Republic of Tanzania; 

 The Project standards as set out in the Inter-Governmental Agreement (IGA); and 

 The requirements of International Financial Institutions (IFIs). 

 The Project will address the land acquisition and resettlement planning process 
through the following documents17: 

 An overarching Resettlement Policy Framework (RPF); 

 Valuation reports (VRs); and 

 Resettlement Action Plans (RAPs). 

The overarching RPF for the Tanzanian section of the Project has already been completed 
and sets out the principles (e.g. eligibility criteria, approach to valuation and proposed 
compensation options etc.), according to which the RAPs will be developed. 

In addition, a series of VRs listing the compensation due to each Project Affected Person 
(PAP), as prescribed by Tanzanian Law and the international standards, has been 

 

14 All land areas for Project components presented in this Resettlement Action Plan (RAP) are produced using 
the EACOP Project Coordinate System (Transverse Mercator projection with a WGS 1984 datum and central 
meridian of 35° East) (EACOP TM35). 

15 Including a coating yard (CY) in Tanzania totaling 98.84 acres (40 ha); two (2) main construction camps with 
marshaling yards of 43.44 acres (17.6 ha) and 45.61 acres (18.5 ha) totaling 89.05 acres (36.1 ha); ten (10) 
main camps and pipe yards (MCPYs) (comprising 11 sites as one (1) MCPY is split across two (2) sites) 
totaling approximately 453 acres (183.5 ha). 

16 Including: (i) export pipeline on a 30 m wide corridor (construction and operations) totaling approximately 8,503 
acres (3,441 ha); additional temporary construction workspace along corridor totaling approximately 403 acres 
(163 ha); and (ii) permanent AGIs including a marine storage terminal totaling approximately 178 acres (72 ha), 
four (4) pumping stations totalling approximately 138 acres (56 ha); two (2) pressure reduction stations totalling 
approximately 16 acres (6.6 ha); hydro test water storage to be confirmed; main line valves stations and 
electrical sub-stations / heat tracing relay sub-stations constructed within pipeline corridor. 

17 Additional documents and specialist reports (e.g. for fisheries and artisanal mining) may be developed as part 
of further planning and implementation. 
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completed for the PA valuations and is currently being completed for each of the 24 districts 
(which includes four (4) town councils18) impacted by the Project land acquisition process.  

Finally, a series of RAPs will be developed for each of the geographical areas impacted by 
the Project land acquisition process and will include: 

 One (1) RAP for the PAs19 – already completed;  

 Eight (8) RAPs for the pipeline corridor and AGIs – divided in terms of regional 
administrative geographical areas20; and 

 One Supplementary Plan  for the MST site. 

Elements of the VRs are generally incorporated into the relevant RAPs. 

These three (3) levels of documents collectively comply with national, Project and 
international requirements relating to land acquisition and resettlement. 

1.1.1 Purpose and Scope of this RAP for Tabora  

This RAP is for the pipeline corridor traversing Nzega District, Nzega Town Council and 
Igunga District of the Tabora region in Tanzania and adopts the principles and processes set 
out in the EACOP Project RPF21. 

Although the pipeline route has been designed to minimize environmental and social 
impacts, some physical displacement (loss of shelter) and economic displacement (loss / 
interruption of access to land or other livelihood resources) for communities, households and 
individuals are unavoidable to access the land required for various Project components22. In 
this RAP the most directly impacted stakeholders are: 

 Project Affected Persons (PAPs) which includes any individual who, as a result of 
the land acquisition required for the Project, loses the right to own, use, or otherwise 
benefit from a built structure, land (residential, agricultural, pasture or undeveloped / 
unused land), annual or perennial crops and trees, or any other fixed or moveable 
asset, either in full or in part, permanently or temporarily; and 

 

18 The 24 districts include 27 administrative authorities: 22 district councils, one (1) city council and four (4) town 
councils. (One of the districts is relatively recent and certain village boundaries are in the process of being 
resolved. Therefore there are 23 District Valuation Reports with the villagers whose land which now may be 
within the newer district’s administrative boundary being included with their Village in the original District. 
Direction on this matter was sort with the relevant local government authorities). 

19 These sites are located along the pipeline route and need to be constructed in the early stages of the Project’s 
program to enable the development of other Project components. 

20 These regional administrative geographical areas are Kagera, Geita, Shinyanga, Singida, Manyara, Tabora, 
Dodoma and Tanga. 

21 The RPF (September 2018) has been disclosed on the EACOP Project website http: / /eacop.com /information-
centre /publications /. 

22 Including the construction and operation of the pipeline and the establishment of construction camps, pipe 
yards, various permanent AGIs and access roads as summarized in Section 2.1. 
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 Project Affected Households (PAHs) which includes members of a household, 
whether related or not, operating as a single economic unit, who are affected by the 
Project.  

It describes the processes followed, or those that will be followed, to comply with relevant 
Tanzanian laws and IFI requirements for land access. In particular the International Finance 
Corporation (IFC) Performance Standard 5 (PS5) on Land Acquisition and Involuntary 
Resettlement (2012). 

The RAP aims to establish and describe: 

 A summary of the legal framework; 

 The individuals and households who will experience physical and / or economic 
displacement, and the communities who will experience impacts associated with the 
land acquisition process; 

 The way that compensation rates for lost assets were determined; 

 Eligibility criteria and the entitlements for affected individuals, households and 
institutions (including in-kind and cash compensation options); 

 The process used to identify affected vulnerable individuals and groups; 

 Levels of assistance for resettlement of affected households (including for vulnerable 
individuals and groups); 

 Measures to reinstate livelihoods of affected persons and households; 

 Roles and responsibilities to undertake and implement the RAP; 

 The Project’s approach to stakeholder engagement and consultation with PAPs and 
other interested parties, including the Project grievance management mechanism; 
and 

 Activities required to implement, and monitor land acquisition, compensation and 
livelihood restoration commitments made within this RAP. 

1.1.2 Levels of Institutional Support Provided During RAP Preparation 

Various levels of the GoT23 supported and contributed to the processes required to develop 
this RAP and they will continue to be involved with its implementation. These include: 

 Central Government with various mandated authorities e.g.: 

- Tanzania Petroleum Development Corporation (TPDC); 

- Ministry of Lands, Housing and Human Settlements Development 
(MLHHSD); 

 

23 All references to "State", "Government of Tanzania", "GoT" and / or the "ggovernment" shall be construed as 
references to the State and / or to the appropriate State Authority, as applicable. 
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- Ministry of Energy (ME); 

- Ministry of Minerals (MM); 

- Tanzanian Rural Roads Agency (TARURA); 

- Tanzanian National Roads Agency (TANROADS); 

- Tanzania Electric Supply Company Limited (TANESCO); 

- Tanzanian Forest Services Agency (TFS); 

- Rural Energy Agency (REA);  

- Regional Commissioner’s (RC) Office; 

- District Commissioner’s (DC) Office; and 

- Water Basins Office. 

 Local Government within the Project-affected region includes: 

- Urban authorities; include: Town Director’s Office, Mtaa Development 
Councils24; and; 

- District councils (rural authorities)25 include: 

- District Executive Director’s (DED) Office26; 

- Ward Development Councils (WDC);  

- Village Development Councils (VDCs)27. 

Although the GoT provides support in various locations across the Project area the main 
forum for collaboration is the Land and Resettlement Working Group (LARWG), which 
includes representatives of the Project, TPDC, ME, Tanzania Ports Authority (TPA) and 
MLHHSD. 

The LARWG was convened in March 2018 and meets on a regular basis to provide updates 
on the land acquisition and resettlement process and discusses issues and the future 
planning of the program. More details on the LARWG and its activities are provided in 
Chapter 10. 

 

24 Urban authorities consist of city councils, municipal councils and town councils. The Project involves one (1) 
city council and four (4) town councils. 

25 District councils coordinate township council and village council authorities. The village and township councils 
have the responsibility for formulating development plans for their areas. 

26 The District Executive Director’s (DED) office was specifically in an oversight position to the land and asset 
valuation process. 

27 Village (and Mtaa) Development Councils (VDC) representatives participated in Project community 
sensitization and disclosure meetings, mobilized affected households and provided feedback to affected 
persons on Project related issues, participated in the identification of affected persons and households and 
witnessed the land and asset valuation exercise. 
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1.2 Summary of the Tabora Region Land Context  
The following table summarizes the PAPs within the Tabora Region. There are 15 PAPs 
within the Tabora Region who occupy land parcels in more than one (1) village and are 
therefore included in more than one (1) village summary. In Table 1-1, these PAPs have 
been intentionally double-counted to ensure that the numbers of PAPs per village (reported 
in Chapter 5) correlate with the district totals28. There are also three (3) PAPs who occupy 
land in PS-5 and the pipeline corridor in Buyumba Village. 

Table 1-1: Summary of PAP Numbers within the Tabora Region 
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Nzega District (including Nzega Town Council) 

Total PAPs including those included in multiple villages. 573 526 30 15 2 

PAPs with land parcels in multiple villages. 8 6 1 0 1 

Igunga District 

Total PAPs including those included in multiple villages. (PAPs with 
land in the pipeline corridor and PS-5 are only counted once). 351 317 17 14 3 

PAPs with land parcels in multiple villages. 7 6 0 0 1 

PAPs with land parcels in the pipeline corridor and PS-5. 3 3 0 0 0 

Total PAPs (Tabora Region) (including 15 PAPs with multiple land 
parcels in different villages). 

924 843 47 29 5 

Total PAPs (Tabora Region) 
(counting PAPs with multiple land parcels in different villages and PAPs 
with land parcels in the pipeline corridor and PS-5 once only). 

909 831 46 29 3 

 

The main land acquisition and resettlement related impacts associated with the 149.71 km 
pipeline section traversing the Nzega and Igunga Districts of the Tabora Region include: 

 Nzega District: 

- Nine (9) of the 46 wards (Igusule, Mwamala, Kasela, Mwangoye, Ijanija, 
Uchama, Mbogwe, Miguwa and Iduguta);  

 

28 The total number of PAPs per district, as reflected in the last row of Table 1-1, counts the PAPs with land 
parcels in multiple villages as single persons. A PAP with two (2) land parcels is therefore counted once only. 
For example, if one (1) PAP has land in Wella II and Sojo villages, the land parcels are counted as belonging to 
one (1) PAP. 

29 Numbers reflect only those villages that lose land and / or other assets such as trees or structures on Village 
Land that is administrated by the Village Council. A PAP village is counted only once although more than one 
land parcel and / or asset of the village may be affected. 

30 Institutions that are not owned by government (for example churches) are included as landholders or tenant 
PAPs. 
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- Nine (9) of the 179 villages (Wela II, Sojo, Buduba, Buhondo, Seki, Senge, 
Nindo, Sagida and Igalula); and  

- Six (6) mitaa (Butandula, Uchama, Idala, Mbogwe, Miguwa and Iduguta); 

 Igunga District: 

- Six (6) of the 35 wards (Ziba, Ibologero, Nyandekwa, Itunduru, Nanga and 
Igunga);  

- Fifteen (15) of the 119 villages (Ziba, Ibologero, Mwalamo, Nyandekwa, 
Mwabalaturu, Nanga, Bulyang'ombe, Igogo, Kamando, Mwamaganga, 
Buyumba, Malugala, Kitalu, Mwamisunga and Mwamayoka); 

 A total of 924 PAPs are affected (including those in multiple villages), of whom 15 
have more than one (1) land parcel in different villages. There are ten (10) PAPs who 
have land parcels at PS-5, three (3) of whom also have land parcels in the pipeline 
corridor and in PS-5 as per Table1-1, generally with customary land tenure: 

- In Nzega District, a total of 573 PAPs31 with 526 landholders, 30 tenants, 15 
villages and two (2) government institutions are recorded as affected PAPs; 

- In Igunga District, a total of 351 PAPs with 317 landholders, 17 tenants, 14 
villages and three (3) government institutions are recorded as affected PAPs; 

 Ten (10) PAPs are affected by PS-5; all of these are landholders (generally with un-
registered customary land tenure); 

 The majority of PAPs will experience some level of economic displacement in the 
form of crops, trees and loss of grazing land; 

 Of the total, 16 PAPs in Nzega and three (3) in Igunga will experience some degree of 
physical displacement. There are none on PS-5; 

 A total of 46 structures will be compensated for in Nzega and eight (8) in Igunga, 
including:  

- 21 residential dwelling structures; 

- 30 other structures (could include grain storages, livestock kraals and 
latrines); 

- Three (3) incomplete structures. 

 The Project will value and compensate32 approximately 1,186 acres of land (including 
0.83 acres of orphaned land33) in Tabora Region; 

 

31 A PAP is defined as a person (natural or legal) who, at the time of the asset registration, was identified as 
having rights to one (1) or more displaced assets. 

32 Not all land covered by the pipeline corridor will be acquired, valued and compensated. For example, road 
reserves and powerline wayleaves will not be acquired. 

33 Orphaned land is explained in the glossary. 
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 The Project will cover approximately 1,199 acres of land (including infrastructure 
crossings which will remain and orphaned land) in Tabora Region: 

- In Nzega District, the pipeline corridor will cover approximately 528.6 acres 
of land of which a total of approximately 522 acres has been valued ; 

- In Igunga District, the pipeline corridor will cover approximately 670.5 acres 
of land of which a total of approximately 663.7 acres has been valued ; 

 Included in the 663.7 acres in Igunga District affected by the pipeline and AGIs is 
41.77 acres that will cover PS-5, including 5.75 acres allocated to a temporary 
worksite; 

 A total of approximately 192.3 acres of cropland (including 4.79 acres of intercropping 
land) were recorded during the valuation as affected by the pipeline and AGIs in, with 
approximately 115.5 acres in Nzega District, and 76.8 acres, of which 28.49 are at 
PS-5, in Igunga District; 

 A total of 3,394 economic and other trees34 will be affected: 2,948 in Nzega District, 
and 446 in Igunga District; 

 A total of 76 graves will be affected: 61 in Nzega District, and 15 in Igunga District, of 
which 2 are at PS-5; 

 The pipeline will cross a number of existing roads, powerlines, a railway line and 
several other encumbrances: 

- Twenty-nine (29) roads (23 under TARURA and six (6) under TANROADS 
jurisdiction); 

- Thirteen (13) powerlines;  

- Four (4) underground cables, of which one (1) is under TTCL, and three (3) 
under HALOTEL;  

- Ten (10) water pipelines;  

- One (1) airstrip and 

- One (1) railway line. 

The pipeline route in Tabora Region will cross an estimated 103 village tracks35, 52 
cattle tracks, eight (8) rivers, 16 seasonal rivers, 21 streams, two (2) swamps and one 
(1) erosion gully as well as a number of local footpaths. 

. 

 

34 Inclusive of economic trees listed in the 2012 Crop & Tree Rates Schedule, trees included in the additional list 
of tree rates agreed with the Chief Valuer (CV) in 2018, additional rates presented by the Project to the CV. 

35Tracks range from one (1) to two (2) meters in width and have no associated reserves and are utilized by 
people; and cattle tracks are up to three (3) meters in width and utilized by community and livestock and also 
have no associated reserves. 
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The figures provided are accurate at the time of issuing this RAP, however, modifications to 
figures may occur if PAPs query their valuations and amendments are made. Any changes 
will be captured in a separate register of changes. 

1.3 Content of Plan 
Table 1-2 summarizes the structure of the remaining chapters of this RAP. 

Table 1-2: RAP Structure Summary 

Chapter Content 

Chapter 2 
Project description focusing on the Tabora Region describing the steps taken to avoid or 
minimize displacement. 

Chapter 3 

Regulatory framework including Tanzanian laws relating to land acquisition, compensation and 
resettlement; company standards of the Upstream Partners; applicable international guidelines 
and standards; and an analysis of the gaps between Tanzanian and international standards for 
land acquisition and involuntary resettlement. 

Chapter 4 
Principles and processes adopted for land acquisition, resettlement and compensation for the 
Project including identification of vulnerable individuals and groups. 

Chapter 5 
Overview of the socio-economic context of the region, district and Project affected wards and 
villages, in the Tabora Region and the physical and economic displacement impacts of the land 
acquisition. 

Chapter 6 
Entitlement and compensation framework, including eligibility criteria, compensation options, the 
valuation methodology for land and assets, and the entitlements to be offered to PAPs to meet 
Tanzanian regulatory requirements and international standards. 

Chapter 7 Replacement housing and replacement land. 

Chapter 8 
Livelihood Restoration Plan (LRP) describing the approach to be adopted by the Project to 
restore, or improve where possible, the livelihoods and standard of living of persons displaced. 

Chapter 9 Vulnerable Peoples Plan. 

Chapter 10 
Describes the approach to stakeholder engagement, consultation and information disclosure 
related to the land acquisition program. A summary of engagement activities during the RAP 
planning is presented, along with more details in a supporting appendix (Appendix C).  

Chapter 11 
Describes the arrangements for the implementation of the RAP and related stakeholder 
engagement.  

Chapter 12 Describes the budget and schedule associated with the implementation of the RAP. 

Chapter 13 
Describes the planned monitoring and evaluation of the Land Acquisition and Resettlement 
Program. 

1.4 Resettlement Planning Team 
The RAP has been prepared on behalf and with the support of TEAM B.V. for the EACOP 
Project by the RAP Planning Consulting team, Digby Wells Consortium (DWC), which 
comprises: 

 The international environmental and social consulting firm, Digby Wells Environmental 
(DWE); 

 The Tanzanian firms PaulSam Geo-Engineering and Safety Training & Consulting 
Limited (STCL); and 
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 The Tanzanian registered valuation firm, Whiteknights Real Estate and Investment 
Analysts Co. Ltd. (WK)36. 

The DWC team included: 

 Project Managers with expertise in resettlement planning; 

 Senior and junior registered Tanzanian valuers; 

 Senior and junior registered Tanzanian land surveyors; 

 Stakeholder engagement resources; 

 Health Safety and Environment (HSE) teams; 

 Logistical support teams; 

 Town planner; 

 Registered Tanzanian architect; 

 Internationally registered architect; 

 Registered Tanzanian structural engineer; 

 Registered Tanzanian quantity surveyor; 

 Agronomists; 

 Forest specialist; 

 Environmental specialists; and 

 Social specialists. 

 

 

36 It is a legal requirement in Tanzania that the valuation of assets for the purposes of compensation and land 
acquisition be undertaken by a registered valuer. 
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2 PROJECT DESCRIPTION 

2.1 Overall Project Description  
The Project entails the construction and operation of a 24-inch in diameter insulated, 
electrically trace heated, buried pipeline to transport crude oil from the inlet flange at 
Kabaale Pumping Station in the Hoima District of Uganda (in the area of the Lake Albert 
Development) to an export facility at a MST in the Tanga Region of Tanzania. The proposed 
pipeline route alignment through Tanzania is reflected in Figure 2-1.  

The pipeline will be buried at an average depth of between 1.8 and 2 m and the length is 
approximately 1,443 km, of which approximately 1,147 km is in Tanzania. 

The design flow rate of the pipeline will make it capable of transporting 216,000 barrels of 
crude oil per day (216 Kbpd). A key element of the design is temperature management to 
maintain the crude oil above pour point37 and as much as possible above wax appearance 
temperature (WAT). The project components responsible for this task are: 

 Electrical heat tracing (EHT); 

 Pumping station bulk heaters (later in Project life); and 

 MST bulk heaters. 

The pipeline will be buried, thermally insulated with polyurethane foam (PUF) and EHT will 
be installed for the entire length of the pipeline. EHT is a heating system used to raise and / 
or maintain the temperature of the pipe by an electrical heating element that runs in physical 
contact along the length of the pipeline. During pipeline commissioning, the EHT will heat the 
crude oil to keep it above 50°C. At plateau production, pipeline insulation will maintain crude 
temperature above 50°C without any additional heat supply. 

During the operational phase the EHT will provide heating during periods of reduced flow 
rates, shutdowns or when maintenance is required. This EHT system will require electrical 
power, which will be in the form of an underground cable that will be installed parallel to the 
pipeline trench. The power required for the EHT will be acquired from generators at the 
pumping stations and converted to the required voltage via step-down sub-stations located 
along the pipeline route. 

 

 

37 The temperature at which a liquid becomes semisolid and loses its flowing characteristics. 
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Figure 2-1: The EACOP Pipeline Route
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The main Project components in Tanzania include the following: 

Priority Area Facilities for Construction 

Early Works (EW) facilities (Project components) must be established before construction 
activities can proceed. These are collectively referred to as PAs and include the following 
components: 

 Coating Yards (CY)38; 

 Twelve (12) Main Camps and Pipe Yards (MCPYs39); and 

 Construction access roads40. 

The resettlement process related to land acquisition for these components has been 
addressed in the Priority Area (PA) RAP that is already completed41. 

Other Project Components 

These include: 

 Pipeline construction corridor: A 30 m wide corridor will be utilized during 
construction. The corridor might be wider in certain areas, depending on the local 
environment and construction requirements (such as stream / river crossings, road 
reserves and powerline wayleaves for example). The corridor will be rehabilitated42 
once construction is complete;  

 Export pipeline: Following construction, a permanent 10 m wide corridor is required 
for the safe operation and maintenance of the pipeline set within the 30 m 
construction corridor43. During operation, this corridor will be kept clear from deep-
rooting vegetation and permanent structures to ensure the safe operation of, and 
easy access to, the pipeline for maintenance purposes. However, the operation of the 

 

38 The pipe will be imported in sections with a fusion-bonded epoxy coating already applied. A CY facility will be 
constructed in Tanzania for these sections of pipe to then have insulation applied. 

39 These camps will consist of temporary housing, offices, a kitchen, a dining hall and recreation areas and will be 
located at reasonable intervals along the construction corridor. Each camp will also house a pipe yard, a 
sewerage treatment facility and waste management area, driveways within the facility and, in some cases, a 
helipad. One (1) of these facilities will be split across two (2) sites, a main camp (MC-13) and a pipe yard to 
store pipes (PY-13). At least two (2) of these camps (MCPY-08 and MCPY-16) will be used as marshaling 
yards for distribution of the pipes. 

40 These access routes will link up to the existing road network and will provide access to certain construction 
facilities and the pipeline construction corridor. The intention is these accesses will be built by the Project. Only 
a few of the PAs require new access roads to be constructed with others simply requiring very short entrance 
driveways into the facility from the existing road network to be built. 

41 Digby Wells Consortium (2018). EACOP Priority Areas Resettlement Action Plan. 
42 In areas categorized as Village Land prior to the Project, the 30 m wide corridor will be restored to grassland. 

In areas previously categorized as Reserved Land and designated as a protected and / or designated area (e.g. 
Forest Reserve, Game Reserve, Wildlife Management Area, Game Controlled Area and Open Area) land cover 
will be restored and land use managed to achieve equivalent biological capacity. 

43 Following engagements with the Government and review of the Tanzanian land tenure and legal framework, 
the 30 m construction corridor will be acquired permanently and converted to General Land. The Right of 
Occupancy (ROO) for the pipeline corridor will be granted to the TPDC and a lease for the full 30 m corridor 
provided to the Project Company. 
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pipeline will not present a barrier to people and livestock. Once the pipeline is buried, 
markers planted at regular intervals will be visible along the corridor; and 

 Hydro test water storage facilities: These facilities are used to perform hydrostatic 
testing on the pipeline prior to commissioning to confirm the threshold measurement 
for the safe operation of the pipeline. 

Above-Ground Installations 

 Sub-station: The EHT system will require electrical power, in the form of an 
underground cable that will be installed parallel to the pipeline trench. The power 
required for the EHT will be acquired from generators at two (2) of the pumping 
stations and converted to the required voltage via step-down sub-stations located at 
intervals along the pipeline route; and 

 Main Line Block Valves (MLBVs): MLBVs are required primarily to isolate a section of 
the pipeline in the event of a rupture (which is very unlikely, and the pipeline design 
includes a leak detection system (fiber optic cable) for the entire pipeline). MLBVs will 
be located at major crossing points, active seismic areas and at each of the pumping 
stations and pressure reduction sections. 

 Pumping stations: Four (4) pumping stations in Tanzania are located at strategic 
intervals along the pipeline and are used to monitor the flow in the pipeline and to 
boost the pipeline’s internal pressure and flow (if required) to ensure safe operating 
limits. Pump Station 5 (PS-5), is located in Buyumba Village, Igunga Ward in Tabora 
Region; and 

 Pressure reduction stations: Two (2) pressure reduction stations in Tanzania will 
regulate the pressure in the pipeline to ensure continued flow and that the maximum 
allowable operating pressure is not exceeded when the oil exits the pipeline and 
enters the storage tanks. There will be an additional pressure reduction station at the 
MST. 

Marine Storage Terminal and Load out Facility 

 MST: The crude oil will be stored at the MST before it is moved to the offshore load-
out facility from where it is transported to the end user. The MST consists of floating 
roof tanks, discharge pumps and associated support systems, and a trestle with 
transfer lines that connects the MST to the load-out facility; 

 Load-out facility (LOF): From the MST, crude oil is discharged through pipelines to 
offshore LOF where it is loaded onto marine tankers for shipment to end users. A 
LOF will be constructed, including a jetty, to transfer crude oil to vessels (i.e. ships) at 
a sheltered deep-water site offshore; and  

 Jetty: A jetty of approximately 2 km in length will connect the MST with the LOF. 

The GoT will acquire all land required for the Project on a permanent basis. The Government 
will provide a lease to the Project which will comply with the principles set out in the IGA (see 
Section 3.3). For the PAs a short-term lease of sufficient duration to support the 
construction, pipeline commissioning and construction facilities’ decommissioning, will be 
secured for the Project. On expiry of the lease, land will revert to the Government. 
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Access restrictions to Project land during construction and operation will be determined on 
the basis of health and safety considerations. The PA coating yards, main camps and 
marshaling and pipe storage yards will be fenced. Access to these facilities will be strictly 
controlled. 

The AGIs (including PS-5) will be fenced and access strictly controlled by the Project. The 
pipeline corridor will be unfenced, except where health and safety considerations require 
access restrictions. Existing vehicle crossings will be maintained. Where certain restrictions 
are unavoidable (e.g. during construction in specific areas), provisions will be made for 
crossings of the pipeline route by people, vehicles and livestock near the restricted zone. 
More details on the proposed land use restrictions for the pipeline corridor and other Project 
installations are contained within the RPF44. 

2.2 Overview of Project Elements in the Tabora Region 
This RAP focusses on the Project elements to be constructed in the areas within the Nzega 
and Igunga Districts of the Tabora Region, namely; a pipeline construction corridor, export 
pipeline and associated AGIs. This section describes the: 

 Location and setting of the Project; 

 Land requirements; and 

 Land context. 

2.2.1 Location and Setting of the Project 

The land area to be valued (in the District Valuation Reports) and to be compensated for the 
Project, within the Tabora Region is approximately 1,186 acres including orphaned land with 
approximately 522 acres in Nzega District and 663.7 acres in Igunga District. This 
represents approximately 0.03% of the two (2) districts’ total land area. 

The pipeline directly impacts 15 of the 81 wards within the region including 24 villages and 6 
mitaa. Figure 2-3 and 2-3 illustrate the route of the pipeline through Nzega and Igunga 
Districts respectively.  

It should be noted that the currently available Tanzanian Geographic Information System 
(GIS) dataset for administrative boundaries does not always align with data collected in the 
field. The differences between the available Tanzanian GIS data and the field data confirmed 
with local authorities for the Tabora Region are summarized below:  

 

 

44 Digby Wells Consortium (2018). East African Crude Oil Pipeline (EACOP), Tanzania Section: Resettlement 
Policy Framework (RPF) (October 2018).) (Digby Wells Environmental; PaulSam Consultants; Whiteknights 
Real Estate and Investment Analysts Company Ltd.). 
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 Nzega District: According to the available Tanzanian GIS data the pipeline corridor 
will pass through the Ijanija and Miguwa Wards within the Nzega District, however, 
according to the field data, sections of the pipeline corridor in the Ijanija and Miguwa 
Wards pass through the Uchama and Iduguta Wards instead. Field data included in 
this Report (and the Nzega District Valuation Report) has been confirmed with the 
local authorities which concluded that the pipeline corridor crosses through these 
sections of Uchama and Iduguta Wards. 

 Igunga District: According to the available Tanzanian GIS data the pipeline corridor 
will passes through Ziba Ward within Igunga District between KP – 762.50 to KP – 
780. However, according to the field data sections of the pipeline corridor in the area 
between KP – 772.5 to KP - 780 pass through Ibologero Ward. Field data included in 
this Report (and the Igunga District Valuation Report) has been confirmed with the 
local authorities which concluded that the pipeline corridor crosses through the 
Ibologero Ward between (KP – 772.5 to KP – 780). 

The pipeline enters the region in the west from Kahama Town Council in the Kahama 
Region (Kilometer Point (KP) 694.5) and traverses approximately 149.7 km to the east 
before crossing into Iramba District of the Singida Region (KP - 843.5). Within the Tabora 
Region, the pipeline traverses 68.46 km in the Nzega District before entering Igunga District 
for 81.25 km. Pump Station 5 (PS-5), is located in Buyumba Village (KP - 824.8), Igunga 
Ward. The access road (approx. 850 m in length) is also located in Igunga Village, exits the 
facility on the north side and runs westerly. Further information is provided in Section 2.2.2. 
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Figure 2-2: Location of Pipeline in the Nzega District, Tabora Region 
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Figure 2-3: Location of Pipeline in the Igunga District, Tabora Region 
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2.2.2 Project Land Requirements in the Tabora Region  

Table 2-1 summarizes the length of the pipeline that crosses the relevant wards and villages 
in the Nzega and Igunga Districts and the size of land impacted within each. 

Table 2-1: Summary of Pipeline Corridor in Tabora Region 

District Ward Village / Mtaa  
Nearest KP Point Pipeline 

Length 
(km) 

Land Cover 
Area 
(Acres) Start End 

Nzega 
District 

Igusule 

Wela II Village 694.5 699 4.91 33.86 

Overlap Mwakalundi  
(Community) Forest 
Reserve (manged by local 
authority) and Wela II 
Village 

699 699.5 0.47 3.66 

Sojo Village 699.5 702.5 3.02 22.56 

Buduba Village 702.5 706.5 4.23 33.44 

Mwamala 
Buhondo Village 706.5 713.5 7.07 52.89 

Seki Village 713.5 715 1.40 10.92 

Kasela 
Senge Village 715 718 3.12 24.40 

Nindo Village 718 722 3.58 27.54 

Mwangoye 
Sagida Village 722 729 7.21 55.52 

Igalula Village 729 731.5 2.42 19.84 

Ijanija Butandula Mtaa 731.5 740 8.41 65.47 

Uchama 
Uchama Mtaa 740 743.5 3.69 29.00 

Idala Mtaa 743.5 748 4.71 36.56 

Mbogwe Mbogwe Mtaa 748 754 5.97 44.97 

Miguwa Miguwa Mtaa 754 758.5 4.17 31.34 

Iduguta Iduguta Mtaa 758.5 762.5 4.08 36.66 

Igunga 
District 

Ziba Ziba Village 762.5 772.5 10.32 82.83 

Ibologero 
Ibologero Village 772.5 775.5 2.64 20.62 

Mwalamo Village 775.5 780 4.71 36.46 

Nyandekwa Nyandekwa Village 780 787.5 7.25 54.97 

Itunduru Mwabalaturu Village45 787.5 792.5 5.22 41.54 

Nanga Nanga Village 792.5 796 3.19 24.43 

Itunduru Mwabalaturu Village 796 796.5 0.96 7.59 

Nanga Bulyang'ombe Village 796.5 804.5 7.57 57.38 

 

45 Within the Igunga District, the pipeline corridor enters Mwabalaturu Village at KP-787.5 and traverses approximately 5 km 
before crossing into the Nanga Village (KP-792.5). The pipeline corridor traverses through the Nanga Village before crossing 
back into the Mwabalaturu Village at KP-796 for approximately 1 km before passing into the Bulyang'ombe Village (KP-796.5) 
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District Ward Village / Mtaa  
Nearest KP Point Pipeline 

Length 
(km) 

Land Cover 
Area 
(Acres) Start End 

Igogo Village 804.5 816.5 12.02 95.17 

Igunga 

Kamando Village 816.5 817.5 1.44 11.94 

Mwamaganga Village 817.5 822.5 4.55 35.98 

Buyumba Village (PS-5 KP 
824.8) 

822.5 829 6.72 89.45 

Malugala Village 829 830.5 1.59 12.45 

Kitalu Village 830.5 834 3.43 25.56 

Mwamisunga Village 834 835.5 1.34 9.95 

Mwamayoka Village 835.5 843.5 8.30 64.20 

Tabora Region Total   149.71 1 199.15 

2.2.3 Land Context  

This section of the pipeline corridor traverses three (3) land types being: 

 Village Land; 

 General Land; and 

 Reserved Land associated with specific infrastructure crossings of the pipeline 
corridor (e.g. roads and powerlines). 

The affected land in the villages is predominantly under unregistered customary tenure and 
used for agriculture. The intention, subsequent to acquiring the Village Land affected by the 
pipeline corridor and AGIs, is that the Village Land will be converted to General Land and 
leased to the Project. The Project affects approximately 727 land parcels in the villages in 
Nzega District and 477 land parcels in villages in Igunga District. Tenants are present on 
4946 of these 1,204 land parcels through various agreements with the landholders. Land 
associated with road reserves and powerline wayleaves will not be converted into General 
Land. The Project will establish appropriate crossing agreements with the relevant 
government agencies. 

Schools: Within the Igunga District, the corridor traverses land used by Igogo primary 
school affecting 2.90 acres land and 37 economic trees. There are no schools directly 
affected in Nzega District. 

Mwakalundi community / village forest: This community forest is located in Nzega District 
and the Project will impact 3.66 acres. The Mwakalundi Forest Reserve is located in Nzega 
District and is managed by the Nzega District Council. The Mwakalundi Forest Reserve 
comprises 32 acres of scrub and grasslands with some larger trees in an area impacted by 

 

46 With tenants present on 31 land parcels in Nzega District and 18 land parcels in Igunga District. 
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tracks and pathways created by extensive cattle grazing. The Project will impact 3.66 acres 
of the 32 acres of forest in Wela II Village, Igusule Ward. People use the forest for a variety 
of livelihoods and ecosystem services, in particular those associated with the harvesting of 
natural products such as building poles, firewood and honey.  

Airstrip: In Igunga District the pipeline corridor crosses at airstrip administered by Igunga 
District Council. 

Infrastructure and Other Crossings: Within the Nzega District the pipeline will cross 
seventeen roads (17) in total, including fifteen (15) roads under the jurisdiction of TARURA 
with associated reserves and two (2) roads under the jurisdiction of TANROADS with 
associated reserves. 

Within the Igunga District the pipeline will cross twelve (12) roads in total including eight (8) 
roads under the jurisdiction of TARURA with associated reserves and four (4) roads under 
the jurisdiction of TANROADS with associated reserves. 

There is a total of 13 power lines (under jurisdiction of TANESCO) with wayleaves crossed 
by the pipeline (three (3) in Nzega and ten (10) in Igunga).  

One (1) railway line with associated reserves is crossed in Nzega and one (1) airstrip under 
Igunga District Council jurisdiction. 

These crossings (and associated reserves and wayleaves) will not be acquired. They will 
remain under the jurisdiction of the relevant Agencies (e.g. TANROADS, TARURA, 
TANESCO, TRC, etc.). 

Community Tracks, Cattle Tracks, Streams and other crossings47: The pipeline corridor 
in the Nzega District will cross 44 tracks and 28 cattle tracks. In the Igunga District, 59 tracks 
and 24 cattle tracks all with no associated reserves. The land associated with these 
crossings is Village Land. 

The pipeline corridor crosses six (6) water pipelines and four (4) water pipeline in Nzega and 
Igunga districts, respectively.  

In Nzega District there are three (3) rivers, seven (7) seasonal rivers, seven (7) streams, and 
one (1) erosion gully that will be crossed by the pipeline. In Igunga District there are five (5) 
rivers, nine (9) seasonal rivers and 14 streams that will be crossed by the pipeline.   

During construction, the construction contractor will be required to maintain and / or provide 
alternative temporary crossing points to allow safe passage across the corridor at all times. 

 

47 Tracks range from one (1) to two (2) meters in width and have no associated reserves and are utilized by 
people. Cattle tracks are up to three (3) meters in width and utilized by community and livestock and also have 
no associated reserves. 
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2.3 Activities to Avoid or Minimize Displacement 
International good practice requires that displacement be avoided or minimized wherever 
feasible through the assessment of alternative Project and engineering designs and the 
application of various criteria. 

Several alternative pipeline routes were identified during the early stages of the development 
of the Project. The routing process began with the identification of regional areas of interest. 
This was followed by numerous screening studies to evaluate environmental, social, geo-
hazards, constructability and terrain (including river crossings and slopes) constraints for 
pipeline routing at a broad scale. 

This work culminated in the selection of eleven 50 km wide corridor combinations for more 
detailed evaluation. Secondary information was used to assess the potential corridors using 
a geographic information system (GIS) and three (3) corridor options were identified for 
further evaluation, two (2) through Kenya (northern and southern corridors) and one (1) 
through Tanzania. 

Using higher-resolution satellite imagery the corridors were refined through further analysis 
of the constraints identified above. Following this work, the Uganda-Tanzania route was 
selected. Subsequently, the route corridor was reduced to two (2) kilometers in width in 
2016 and 2017 to 100 m wide. During 2018 the route corridor was reduced to a 30 m wide 
corridor within which, the construction and operational pipeline corridor will be located. 

In the site selection for these sites; technical, environmental, socio-economic and cultural 
heritage criteria were considered including the following overriding requirements to: 

 Minimize land acquisition and physical displacement specifically; 

 Minimize distances from the main road network where applicable;  

 Avoid populated areas and nationally protected areas of biodiversity value; and 

 Take cognizance of the terrain type and topography. 

Further details on the pipeline route selection and minimization of impacts are detailed in the 
ESIA48. 

The Project is continuing to review the findings of the land acquisition, socio-economic 
household surveys and SELI surveys alongside the design to identify locations where 
physical and economic displacement impacts could be further avoided, reduced and / or 
minimised. This is an ongoing process and is being further informed by the engagement 
programe with PAPs, PACs and other stakeholders.  

 

48 East African Crude Oil Pipeline ESIA, 2018. 
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3 LEGAL AND POLICY CONTEXT  
This section draws from the legal context described in the Resettlement Policy Framework 
(RPF49), which is applicable to all Project RAPs and summarizes the legislative and policy 
requirements that the Project must meet to acquire land, compensate for assets and 
complete resettlement, including: 

 Relevant Tanzanian legislation, regulations and policy (Section 3.1); 

 Corporate standards of the Upstream Partners (Section 3.2); 

 Inter-governmental Agreement (IGA) and (Section 3.3); 

 The applicable International Financing Standards (IFS) (Section 3.4) adopted by the 
Project in particular: 

- The Equator Principles (EPs); 

- IFC PS1 (Assessment and Management of Environmental and Social Risks 
and Impacts); 

- PS5 (Land Acquisition and Involuntary Resettlement); 

- PS7 (Indigenous Peoples); 

- PS8 (Cultural Heritage);  

- The applicable international conventions, specifically, the International Labor 
Organization (ILO)’s C169 (Indigenous and Tribal People’s Convention), the 
African Commission on Human and Peoples’ Rights (ACHPR); and the 
United Nations (UN) Declaration on the Rights of Indigenous Peoples); and 

- A gap analysis of national legislation and IFS, and a way forward approach 
to address any gaps identified (Section 3.5). 

3.1 Summary of Tanzanian Regulatory Framework 
Tanzania has a range of laws and policies related to categories of land, land tenure, land 
acquisition, compensation and resettlement. Under Tanzanian Law, land is categorized as 
follows: 

 Reserved Land: Land set aside for special purposes including wildlife reserves, 
forest reserves, marine parks, road reserves and land reserved for public utilities and 
highways. Specific legal regimes govern these lands under the laws used to establish 
the various forms of Reserved Land such as the Forests Act, National Parks Act, 
Wildlife Conservation Act, and Land Acquisition Act; 

 

49 A detailed regulatory framework can be found in Chapter 3 and Appendix A of the EACOP RPF (September 
2018). 
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 Village Land: Includes all land inside the boundaries of registered villages, where the
VDCs and Village Assemblies are given powers to manage land. The Village Land Act
(1999 as amended from time to time) specifies how this is to be achieved; and

 General Land: Is defined in The Land Act, 1999 as “all public land which is not
Reserved Land or Village Land and includes unoccupied or unused village land” and
is managed by the Commissioner for Lands.

The land affected in the Tabora Region is predominantly Village Land and Reserved Land. 

The key legislation for land acquisition and compensation in Tanzania is listed below and 
discussed in detail in the RPF50: 

Overarching Laws and Guidance: 

 Constitution of the United Republic of Tanzania, 1977;

 The National Land Policy, 1997; and

 Petroleum Act No. 8, 2015.

Other Relevant Acts and Regulations: 

• The Land Act, 1999, Cap 113 R.E. 2018 (as amended from time to time);

• The Land Acquisition Act, 1967, Cap 118 R.E. 2018 (as amended from time to time);

• The Village Land Act, 1999, Cap 114 R.E. 2018 (as amended from time to time);

• The Village Land Regulations, 2001;

• The Graves (Removal) Act, 1969;

• The Antiquities Act, 1964, and Antiquities (Amendment) Act, 1979;

• The Land Disputes Courts Act, 2002;

• The Valuation and Valuers Registration Act, 2016;

• The Valuation and Valuers (General) Regulations, 2018;

• The Forest Act, 2002;

• The Roads Management Regulations, 2009;

• The National Parks Act, 2002;

• The Wildlife Conservation Act, 2013;

• The Marine Parks and Reserves Act, 1994;

• The Urban Planning Act, 2007;

• The Water Resources Management Act, 2009;

50 East African Crude Oil Pipeline – Resettlement Policy Framework RPF, 2018 
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 The Environmental Management Act, 2004; 

 The Mining Act, 2017; 

 The Road Act, 2007; and 

 The Electricity Act, 2008. 

Other Relevant Policies: 

 The National Human Settlements Development Policy, 2000; 

 Forest Policy, 1998; 

 Water Policy, 2002; 

 Agricultural and Livestock Policy, 1997; and 

 Tanzania Women and Gender Policy, 2000. 

3.2 Corporate Environmental and Social Commitments  
The Upstream Partners each have corporate policies that include Environment, Health and 
Safety policies, Ethics Charters, commitments to the protection of biodiversity and strategies 
for operating in sensitive environments. The relevant social commitments, including 
stakeholder engagement, are summarized for each partner in the table below. 

In the absence of EACOP Project specific standards, and in advance of the pipeline 
company developing its standards, EACOP is applying some of Total SA standards to the 
Project including: 

 Code of Conduct; 

 Health, Safety and Environment (HSE) Charter; 

 Security Charter; 

 Charter of Principles and Guidelines on Indigenous and Tribal Peoples; 

 Business Integrity Guide; and 

 Human Rights Guide. 

Table 3-1: Project Partners’ Commitments to Social Responsibility 

Company  Policies  

Total E&P Uganda 
B.V. (TEPU). 

TEPU commits, among others, to: 

 Developing transparent, constructive relationships with all of its stakeholders; 

 Reducing negative socio-economic impacts related to its operations; 

 Participating in the economic diversification of host communities and countries by 
supporting local initiatives; 

 Contributing to human development by emphasizing education and the strengthening 
of local skills and capacities; and 

 Enhancing the value of the historical, natural and cultural heritage of local communities. 
In their HSE Charter, the Company commits itself to comply with applicable Tanzanian 
laws and regulations, international standards, as well as Total Group policies in the fields 
of HSE. In matters of safety, health, environment and quality, the Company further adopts 
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Company  Policies  

a constructive attitude based on open dialogue with stakeholders and outside parties. 
Through its social commitment, it focuses on developing its activities in harmony with the 
neighboring communities. In its Ethics Charter, Company commits to contributing to the 
social and economic development of the countries in which it operates, in compliance with 
local legislation and regulation. It is committed to protecting the environment and 
respecting local cultures. 

CNOOC Uganda 
Limited (CUL) 

CUL, in its social policies, is committed to contributing to the economic development of the 
country and ensuring that the communities where CUL operates benefit from their 
operations. CUL will operate in compliance with Tanzanian laws and regulations and 
pursue high standards of business ethics and corporate governance and implement 
advanced standards and industry best practice. It is committed to pursuing a win-win 
relationship with stakeholders, and to respect the rights and interests of stakeholders, by 
supporting local communities in the development of education, and contributing to poverty 
alleviation, among others. 

Tullow Uganda 
Operations Pty Ltd 
(TUOP) 

In its Environment and Social Performance Standard, TUOP states that it will comply with 
the requirements of all applicable host country laws and regulations and apply their 
Standard where their requirements are more stringent than host country laws. The 
Standard requires that a robust stakeholder engagement process is followed, which is 
well-planned and coordinated, including the identification of potential stakeholders and the 
participation of project impacted people to discuss and contribute to project design, scope, 
impacts and mitigation measures prior to the start of project activities. 
In its policy statement on human rights, TUOP commits to human rights due diligence from 
the start of a potential project and to actively engage employees and contractors with 
appropriate cultural awareness training. TUOP will undertake all its operations in 
conformity with the Voluntary Principles on Security and Human Rights (VPSHR). 

3.3  Inter-Governmental Agreement 
The IGA was signed by the Governments of Uganda and Tanzania on 26th May 2017. Within 
the IGA, Article 3 establishes the land rights framework. This framework addresses: 

 Fair, transparent, legally enforceable and clear terms in favor of the Project; 

 Availability of land rights and integrity of the pipeline system including; 

- Clearly identifiable, registrable title; 

- Free from third party encumbrances, rights or claims; 

- Strongest available title (or for temporary land, an appropriate title / right); 

- Duration for the entirety of the Project (or for temporary land, as long as 
needed by the Project); 

- Uninhibited implementation of the Project; 

- The enabling of full ownership of all Project facilities; 

- IFIs’ right to legal, valid and enforceable first priority security; and  

 Compliance with Environmental Health, Safety and Security (EHSS) and Human 
Rights Standards at a national and international level. 

In comments received from the GoT on the RPF, the GoT noted ‘the Government has 
confirmed to the investors that land taking will be based on the perspective of local and 
International Standards (reference is made to Article 3 of the IGA). 
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The HGAs for the Project between the Upstream Partners and the Governments will follow 
on from the IGA and will cover, in their remit, agreement over land rights. The HGA is 
currently under development and discussion between the Upstream Partners and the GoT 
and is yet to be signed. However, the Project will adopt the IGA principles above and these 
are reflected in the processes undertaken to develop the RAP including socio-economic and 
asset surveys, valuation methods and the determination of cash and in-kind compensation. 

3.4 International Guidance and Standards 

3.4.1 Equator Principles 

The Equator Principles are a risk management tool adopted by numerous financial 
institutions in 37 countries to identify, assess and manage environmental and social risks. 
The Equator Principles are largely based on the IFC’s PSs with some additional 
requirements for lenders who have adopted the Equator Principles. As the Project may be 
seeking funding from Equator Principle financial institutions, the process for land acquisition, 
compensation and resettlement must recognize the applicable international standards within 
the Equator Principles. 

3.4.2 International Finance Corporation Performance Standards (2012) 

The IFC, a member of the World Bank Group, has adopted a suite of PSs on social and 
environmental sustainability. The IFC applies these PSs’ to manage project-related social 
and environmental risks and impacts, and to enhance development opportunities in its 
private sector financing. The specific PSs considered applicable to the RAPs are 
summarized below: 

Performance Standard 1: Assessment and Management of Environmental and Social 
Risks and Impacts 

PS1 establishes the importance of: 

 An integrated assessment to identify the environmental and social impacts, risks, and 
opportunities of projects; 

 Effective community engagement through disclosure of project-related information 
and consultation with local communities on matters that directly affect them; and 

 The client’s management of environmental and social performance throughout the life 
of the Project. 

The specific objectives of PS1 are: 

 To identify and assess social and environmental impacts, both adverse and beneficial, 
in the Project’s area of influence; 

 To avoid, or (where avoidance is not possible,) minimize, mitigate, or compensate for 
adverse impacts on workers, affected communities, and the environment; 

 To ensure that affected communities are appropriately engaged on issues that could 
potentially affect them; and 
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 To promote improved social and environmental performance of companies through 
the effective use of management systems. 

Performance Standard 5: Land Acquisition and Involuntary Resettlement 

The Project will require the involuntary resettlement of all households and assets located 
within the Project footprints thereby making PS5 applicable. The main objectives of PS5 are: 

 To avoid, and when avoidance is not possible, minimize displacement by exploring 
alternative project designs; 

 To avoid forced eviction; 

 To anticipate and avoid, (or where avoidance is not possible,) minimize adverse social 
and economic impacts from land acquisition and / or restrictions on land use by, (i) 
providing compensation for loss of assets at replacement cost51 and (ii) ensuring that 
all resettlement activities are implemented with appropriate disclosure of information, 
consultation, and the informed participation of those affected; 

 To improve, or restore, the livelihoods and standards of living of displaced persons; 
and  

 To improve living conditions among physically displaced persons through the 
provision of adequate housing with security of tenure52 at resettlement sites. 

According to IFC PS5, displaced persons may be classified as persons: 

 Who have formal legal rights to the land or assets they occupy or use; 

 Who do not have formal legal rights to land or assets, but have a claim to land that is 
recognized or recognizable under national law; or 

 Who have no recognizable legal right or claim to the land or assets they use / occupy. 

PS5 also includes the following requirements: 

 Provide opportunities to displaced people to derive appropriate development benefits 
from the Project; and 

 Where land is collectively owned, land-based compensation should be offered, where 
possible. 

Involuntary resettlement refers both to physical displacement (resettlement or loss of shelter) 
and economic displacement (loss of assets, or access to assets, that leads to loss of income 
sources and / or other means of livelihood), as a result of Project-related land acquisition 

 

51 Replacement cost is defined as the market value of the assets plus transaction costs. In applying this method 
of valuation, depreciation of structures and assets should not be taken into account. Market value is defined as 
the value required to allow Project-Affected Communities (PAC) and persons to replace lost assets with assets 
of similar value. The valuation method for determining replacement cost should be documented and included in 
applicable Resettlement and / or Livelihood Restoration Plan (LRP). 

52 Security of tenure means that resettled individuals or communities are resettled to a site that they can legally 
occupy and where they are protected from the risk of eviction. 
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and / or restrictions on land use. Resettlement is considered involuntary when affected 
persons or communities do not have the right to refuse land acquisition and restrictions on 
land use that result in physical or economic displacement. This occurs in cases of lawful 
expropriation, or restrictions on land use, or in negotiated settlements in which the buyer / 
developer can resort to expropriation or impose legal restrictions on land use if negotiations 
with the seller fail53. 

PS5 applies to all physical and / or economic displacement resulting from the following types 
of land-related transactions: 

 Land rights, or land use rights, acquired through expropriation or other compulsory 
procedures in accordance with the legal system of the host country; 

 Land rights, or land use rights, acquired through negotiated settlements with property 
owners or those with legal rights to the land if failure to reach a negotiated settlement 
would have resulted in expropriation or other compulsory procedures; 

 Project situations where involuntary restrictions on land use and existing access to 
natural resources cause a community, or groups within a community, to lose access 
to resource usage where they have traditional or recognizable usage rights; 

 Certain Project situations requiring evictions of people occupying land without formal, 
traditional, or recognizable usage rights; and  

 Restriction on access to land or use of other resources including communal property 
and natural resources. 

When displacement cannot be avoided, the project sponsor will offer displaced persons and 
communities’ compensation for the loss of all assets at full replacement cost, as well as 
other assistance as provided in PS5, to help them improve or restore their standards of living 
and livelihoods. Compensation standards shall be transparent and applied consistently to all 
the communities and persons affected by the displacement. 

Replacement cost is defined as the market value of affected assets plus transaction costs. In 
applying this method of valuation, depreciation of structures and assets should not be taken 
into account. Market value is defined as the value that is required to enable affected persons 
and communities to replace lost assets with new assets of similar value or utility. Security of 
tenure must be provided at the resettlement site, meaning that resettled individuals or 
communities are resettled to a site that they can legally occupy without the risk of eviction. 

According to IFC PS5, preference should be given to land-based resettlement strategies for 
displaced persons whose livelihoods are land-based. Strategies may include resettlement on 
public land with the agreement of government, or on private land acquired or purchased for 

 

53 IFC PS5 does not apply to resettlement resulting from voluntary land transactions (i.e., market transactions in 
which the seller is not obliged to sell, and the buyer cannot resort to expropriation or other compulsory 
procedures sanctioned by the legal system of the host country if negotiations fail). 
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resettlement. Whenever replacement land is offered, it should provide for land that is at least 
equivalent to that of the old site. 

Where physical displacement occurs, PS5 further requires that a RAP shall be developed 
and implemented. The RAP must provide a comprehensive action plan for addressing 
resettlement impacts. It should describe the procedures and activities that will be taken to 
mitigate adverse project impacts, compensate for all losses, and provide development 
benefits to those who will be resettled or displaced as a result of the Project. The project 
sponsor shall be fully responsible for the resettlement process. 

In order to comply with the above requirements, the project sponsor will carry out a census 
with appropriate socio-economic baseline data to identify all persons who will be displaced 
by the Project, and to determine who will be eligible for compensation and / or resettlement 
assistance and to discourage the inflow of people who are ineligible for these. A cut-off date 
for eligibility under the proposed Project should also be established. Information on the cut-
off date shall be well documented and disseminated throughout the Project area. 

PS5 requires that the RAP is disclosed to the relevant authorities and affected parties prior 
to implementing resettlement. Provision of compensation and restoration of livelihoods of 
those affected by the Project shall be ensured prior to any actual resettlement. Possession 
of land for project activities should take place only after compensation has been paid, or 
alternatively, if suitable guarantees of compensation have been made to the affected parties’ 
satisfaction. Replacement housing and related public infrastructure and services and moving 
allowances must be provided to affected persons in accordance with the RAP provisions. 

PS5 further requires that particular attention be given to the needs of vulnerable persons and 
groups. These are defined as those below a defined poverty line, the landless, the elderly, 
women and children, indigenous groups and ethnic minorities, the disabled, orphans, and 
otherwise disadvantaged persons. In particular, the RAP must provide: 

 Additional targeted assistance (for example credit facilities, training and employment) 
and opportunities to restore, and preferably improve, their income-earning capacity, 
production levels and standards of living to displaced persons whose livelihoods or 
income levels are adversely affected; and 

 Transitional support to economically displaced persons where necessary, based on a 
reasonable estimate of time required to restore income-earning capacity, production 
levels, and standards of living. 

Performance Standard 7: Indigenous Peoples 

Many Indigenous Peoples’ (IPs) cultures and identities are inextricably linked to the lands on 
which they live and the natural resources on which they depend. In many cases, their 
cultures, identities, traditional knowledge, and oral histories are connected to, and 
maintained through the use of, and through relationships with, these lands and natural 
resources, thus, Project impacts on lands, forests, water, wildlife, and other natural 
resources may affect their institutions, livelihoods, economic development, and their ability to 
maintain and develop their identities and cultures. PS7 sets out specific requirements when 
projects affect these IPs and relationships. 
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In this Performance Standard, the term “Indigenous Peoples” is used to refer to a distinct 
social and cultural group exhibiting the following characteristics: 

 Self-identification as members of a distinct indigenous cultural group and recognition 
of this identity by others; 

 Collective attachment to geographically distinct habitats or ancestral territories and to 
the natural resources in these habitats and territories; 

 Customary cultural, economic, social, or political institutions that are separate from 
those of the mainstream society or culture; or 

 A distinct language or dialect, often different to the official language or languages of 
the country or region within which they reside. 

The applicability of PS7 should be established during a project’s environmental and social 
risks and impacts the identification process. 

The specific objectives of PS7 are: 

 To ensure that the development process fosters full respect for the human rights, 
dignity, aspirations, culture, and natural resource-based livelihoods of IPs; 

 To anticipate and avoid adverse impacts of projects on communities of IPs, or when 
avoidance is not possible, to minimize and / or compensate for such impacts; 

 To promote sustainable development benefits and opportunities for IPs in a culturally 
appropriate manner; 

 To establish and maintain an ongoing relationship based on Informed Consultation 
and Participation (ICP) with the IPs affected by a project throughout the project’s 
lifecycle; 

 To ensure the Free, Prior and Informed Consent (FPIC) of the Affected Communities 
of IPs when the circumstances described in the Performance Standard are present; 
and 

 To respect and preserve the culture, knowledge, and practices of IPs. 

Of the PAHs in Tabora Region, eight (8) have been identified as Barabaig, one of the four 
Vulnerable Ethnic Groups have been internationally recognized as indigenous people. Some 
of the eight Barabaig PAH may self-identify as indigenous people (see Chapter 5 for further 
discussion).  This PS is therefore relevant for the approach to resettlement on the Project on 
Tabora Region.  

Performance Standard 8: Cultural Heritage 

PS 8 recognizes the importance of cultural heritage for current and future generations. The 
specific objectives of PS8 are to: 

 Protect cultural heritage from the adverse impacts of project activities and support its 
preservation; and 

 Promote the equitable sharing of benefits from the use of cultural heritage. 
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In the selection of the chosen pipeline route, the location and proximity to culturally sensitive 
and potentially sensitive sites were considered. More detailed identification and assessment 
of potentially affected sites have also been undertaken in the Project ESIA54 as well as 
monitoring undertaken during the geophysical and geotechnical surveys. The protection and 
management of known and chance finds during construction will be addressed through 
construction management plans, including site monitoring and management during 
construction, and use of the Project’s Chance Finds Procedure. In the Tabora Region 76 
graves were identified within the corridor during the valuation process. These graves will be 
removed and reintered in accordance with the Graves (Removal) Act, 1969. In addition to 
the graves, two (2) sacred sites and one (1) site of archaeological significance were 
identified during the RAP surveys in Tabora Region.  Land and assets associated with these 
sites has been valued. Impacts on affected spiritual sites will be managed by the Project 
under the Cultural Heritage Management Plan, including liaison with communities over 
supporting ceremonies etc. 

3.4.3 Human Rights Considerations 

As set out in the IGA framework, the Project has agreed to address Human Rights 
Standards at a national and international level. The UN norms acknowledge the universality, 
indivisibility, interdependence, and interrelatedness of human rights, including the right to 
development, which entitles every person to participate in, contribute to and enjoy economic, 
social, cultural and political development in which human rights and fundamental freedoms 
can be realized. 

The protection of basic human rights is primarily the responsibility of the State. However, in 
terms of international good practice, private companies are required to respect human rights 
and avoid infringing on the human rights of others. The United Nations Global Compact 
(UNGC) initiative challenges businesses to embrace and enact basic principles with respect 
to human rights. The UN Guiding Principles on Business and Human Rights (2011) set out 
the corporate responsibility to respect human rights; avoid, prevent and mitigate adverse 
impacts; and establish operational level grievance mechanisms for individuals or 
communities who may be adversely impacted, in order to facilitate remediation. 

The IFC PSs provide further insight into how initiatives like the UNGC can improve the 
human rights performance of project sponsors. The IFC Good Practice Note on the Design 
of Grievance Mechanisms (Guidance Note 7 of 2009), establishes that credible and effective 
grievance mechanisms are part of a broader framework for companies to address human 
rights issues in their business operations.  

The IFC PSs’ furthermore require that the dignity, human rights and welfare of communities 
affected by development projects are protected. 

The Project has commissioned a human rights impact assessment, which reviewed potential 
human rights impacts related to resettlement and potential vulnerable groups, including 

 

54 East African Crude Oil Pipeline -ESIA, 2019 



Resettlement Action Plan for the Tabora Region 

 

East African Crude Oil Pipeline, Tanzanian Section 

Chapter 3 

 

September 2020   33 

women and vulnerable ethnic groups that may self-identify as IPs. Further human rights 
review and guidance are being implemented to further assess the potential impacts that are 
relevant to the RAP in Tabora and other areas. 

3.5 Gap Analysis between Tanzanian Legislation and 
Performance Standard 5 

Table 3-2 provides an overview of the Tanzanian legislative requirements and IFC PS5 with 
regard to resettlement and compensation. Any significant gaps between the two (2) sets of 
requirements are identified and a way forward is outlined to be adopted during the 
resettlement planning and implementation. 

This RAP presents an updated gap analysis to the one presented in the RPF. The agreed 
way forward for all the gaps has been adopted in the RAP planning and associated activities. 

This RAP confirms that, where a discrepancy exists between IFI requirements (e.g. IFC 
PS5) and national legislation, the more stringent of the two (2) will be used and / or applied. 

Table 3-2: Comparison of Relevant Tanzanian Legislation and IFC PS5 

Tanzanian Legislation IFC PS5  Way Forward 

Valuation of Land and Assets 

 Market rates for land; 

 Replacement cost for 
structures; 

 Rates for crops and 
trees based on 
extensive research 
and published by the 
Chief Valuer (CV) 
(valid for up to five (5) 
years); and 

 Crops in abandoned 
field to receive 50% of 
designated market 
value. 

 Replacement cost 
not taking 
depreciation into 
account; 

 All affected land 
eligible for 
compensation; 

 Rates to be current; 
and  

 Transaction costs to 
be made over as 
compensation. 

Valuation Reports and Compensation Schedules shall 
introduce: 

 Tanzanian Entitlements (to be approved by CV) (also 
referred to as Part I); 

 Additional Project-specific entitlements and / or 
compensation options to meet International Financing 
Standards (for the information of the CV) (also referred to 
as Part II); and 

 Affected persons will be informed of additional 
entitlements offered by the Project. 

Valuation Methodology: 

 Rates agreed with CV; 

 Full replacement cost without taking depreciation into 
account; and 

 Valuation of entitlements under Tanzanian law presented 
in a separate report from entitlements to meet IFS of the 
Compensation Schedules55. 

Socio-Economic Surveys 

 

55 It should be noted that, the valuation conducted according to Tanzanian law outlined in the Valuation Report 
for Tabora Region is to be approved by the CV of the GoT as per Regulation 11 of the Valuation and Valuers 
(General) Regulations, 2018. The valuation for additional entitlements and compensation options under IFI 
standards as defined in IFC PS5 on Land Acquisition and Involuntary Resettlement is presented separately 
Specific measures to meet these requirements in the context of this Project were also set out in the RPF 
developed for the overall Project and are presented in this RAP in more detail. It is understood that the 
additional entitlements required to meet IFC PS5 do not require the approval of the CV of the GoT but will 
nevertheless be shared with the CV. 
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Tanzanian Legislation IFC PS5  Way Forward 

 Not required.  Requires socio-
economic survey. 

 Project will undertake socio-economic surveys of Project-
Affected Households (PAHs)56; and 

 Data will be used to inform the livelihood restoration and 
in-kind compensation options57. 

Cut-off Date for Eligibility 

 Cut-off date set as 
commencement of 
valuation.  

 Cut-off date to be 
established by 
Project. 

 Cut-off date triggered by valuation, in line with Tanzanian 
law. 

Eligibility of PAP – without formal rights or claims to land / informal occupiers 

 Only people with 
recognized land use / 
owner rights 
(including customary) 
qualify for 
compensation; and 

 Informal occupiers do 
not qualify for 
compensation. 

 Informal occupiers 
compensated for 
improvements on 
land (i.e. for loss of 
assets other than 
land) present at the 
cut-off date for 
eligibility;  

 A choice of options 
to relocate them with 
security of tenure 
without the risk of 
facing forced 
eviction; and 

 Resettlement 
assistance to restore 
livelihoods.  

 Recognize and appropriately compensate PAPs with 
formal and informal land rights and those with no 
recognizable right or claim; 

 Not required to compensate those who encroach on the 
Project area after the cut-off date for eligibility; and 

 Compensation for PAPs not considered eligible under the 
Tanzanian legal requirements would be included within 
the separate Valuation Report and Compensation 
Schedules on additional entitlements for IFS. 

In-kind Compensation Options and Resettlement Assistance 

 Provision of 
replacement land 
generally not offered. 
Regulations allow 
provision of a 
comparable plot of 
land or building(s); 
practice generally is 
cash58; and  

 Range of support 
allowances including 
disturbance, transport 
and accommodation 

 Cash compensation 
for land-based 
livelihoods is 
considered 
appropriate where 
the land taken is a 
small fraction of the 
affected asset and 
the residual land is 
economically viable; 

 Otherwise, requires 
choice of 
replacement land / 

 Eligibility for in-kind compensation options will be related 
to significance of impacts on livelihoods: 

- Persons losing only a small fraction of their land (with 
the remainder being economically viable59) receive 
cash compensation for that land; and 

- In cases of significant impact60, offer eligible PAPs a 
choice between cash or replacement land / housing (i.e. 
in-kind compensation) or a combination of cash and in-
kind compensation; and resettlement assistance. 

 VRs will distinguish between the standard Tanzanian 
entitlements of cash and the additional in-kind 
compensation options offered for IFS; and  

 

56 Findings of socio-economic studies including living standards and the livelihoods of PACs are presented in 
Chapter 5. The outcomes of housing studies undertaken in relation to replacement housing design are outlined 
in Chapter 7; 

57 Livelihood restoration and in-kind options to address IFC PS5. 
58 The Land (Compensation Claims) Regulation 2010 allows, at the option of the government, provision of ‘A plot 

of land of comparable quality, extent and productive potential to land lost; A building or buildings of comparable 
quality, extent and use to the building or buildings lost.’ The provision of replacement land and / or housing is 
not generally provided in practice via this regulation; rather, Tanzanian RAPs reviewed offer this through 
application of International Financing Standards. 

59 Assessment of the economic viability of the remaining portions of land will include consideration of other 
unaffected land available to the PAP, as well as this land, is sufficiently productive to ensure livelihoods can be 
maintained or restored to at least pre-displacement levels. 

60 “Significant impact” comprises physical displacement as well as loss of all or most land available to the PAP. 
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Tanzanian Legislation IFC PS5  Way Forward 

allowances, and loss 
of profits, for eligible 
PAPs.  

housing or cash or 
combination; and 

 Relocation support 
allowances such as 
for: disturbance, 
vulnerability, 
transportation and 
temporary 
accommodation. 

 In-kind compensation options and additional resettlement 
assistance for IFS would be contained within (Part II) the 
additional entitlements for IFS VRs and Compensation 
Schedules. 

Vulnerable Individuals and Groups 

 No special support 
required for 
vulnerable groups. 

 Additional attention 
and support 
measures to 
vulnerable groups. 

 Identify vulnerable groups and provide special attention 
and support measures. 

Timing of Compensation Payments 

 Valuation valid for a 
2-year period but 
payment within six (6) 
months of approval of 
VR by the CV, and if 
payment is delayed it 
is subject to interest. 

 Payment prior to 
possession of land.  

 Project responsible for payment of cash compensation 
and delivery of in-kind compensation entitlements and 
resettlement assistance; 

 Compensation paid in line with Tanzanian law; 

 Project would only seek land access after:  
- Reasonable notice to vacate / yield possession has 

occurred (minimum of six (6) weeks); 
- All cash compensation has been paid and eligible 

physically displaced PAPs have been offered and 
moved to permanent replacement housing61 (where 
selected and eligible) while relevant other in-kind 
compensation / and resettlement assistance is in 
process; and  

- Required land transfer, provision of ROO to TPDC, 
Project lease and other arrangements are in place 
with relevant GoT agency. 

Livelihoods Restoration 

 Does not generally 
require livelihood 
restoration support; 
and 

 Regulations allow that 
compensation can 
include plants and 
seedlings; regular 
supplies of grain and 
other basic foodstuffs 
for a specified 
period62. 

 Requires livelihood 
restoration support. 

 Livelihood restoration entitlements committed to within 
the (Part II) Additional Entitlements for IFS VRs and 
Compensation Schedules and further detailed in the RAP 
as additional Project-specific entitlements to meet 
international financing requirements; and 

 An LRP is presented in this RAP in Chapter 8, outlining 
the approach to livelihood restoration to be adopted 
during the resettlement process. 

 

61 The Project intends to construct replacement houses in a time frame that physically displaced PAPs affected 
by the pipeline corridor will move straight into replacement housing and will not need to be moved into 
temporary accommodation. However, there may be instances where this is required, such as where the PAPs 
elect to have a replacement dwellings structure constructed on their existing homestead and for safety reasons 
it is not considered appropriate for these households to remain living on the homestead during this construction. 
In such instances the Project will work closely with PAPs and relevant authorities to secure appropriate 
temporary accommodation and support the PAPs during this transition period.  

62 Compensation for Loss of Profits is provided for in The Valuation and Valuers Registration Act, 2016. Such 
compensation is viewed as a form of livelihood restoration support. Further, Section 10 Land (Compensation 
Claims) Regulations 2010 provide that compensation shall take the form of monetary compensation, but may 
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Tanzanian Legislation IFC PS5  Way Forward 

Land Acquisition and Resettlement Documentation 

 VRs required; 

 RAPs not required63; 
and 

 National Environment 
Management Council 
(NEMC) request 
RAPs as part of 
Environmental Impact 
Assessment (EIA) 
submissions. 

 RAPs where there is 
physical 
displacement;  

 LRPs where there is 
only economic 
displacement; and 

 Required prior to 
taking possession of 
land.  

 VRs (structured in two reports as noted above). The (Part 
I) Valuation Report for compensation under Tanzanian 
law will be submitted for approval to the CV. The (Part II) 
Valuation Report for additional entitlements under IFS will 
be provided to the CV for information; 

 Project RAPs will be prepared by the Project and 
submitted for information and for a comments period to 
the relevant agencies in Tanzania64; and 

 As required under IFS, RAPs will be publicly disclosed, 
including on the EACOP Project website.  

Disclosure, Consultation and Informed Participation 

 Some disclosure is 
required, including on 
compensation rates; 

 PAPs are given the 
opportunity to inspect 
compensation 
schedules following 
valuation; and 

 No negotiation of 
compensation 
options.  

 Disclosure of rates, 
entitlements, options 
and participation 
during resettlement 
phases; and 

 Negotiation on 
content of 
compensation 
package65. 

 Disclosure of relevant information (including on rates and 
entitlements); 

 Entitlement Briefings in which PAPs’ valuation and 
compensation options are explained and PAPs are given 
the opportunity to select preferred options; 

 Engagement and participation of affected persons, 
households and affected communities during resettlement 
phases; and  

 Allow negotiation about selection of compensation 
options, resettlement allowance and livelihood restoration 
options (in terms of cash and in-kind combinations). 

Grievance Mechanisms 

 No requirement for a 
Project dispute 
resolution mechanism 
beyond those legal 
remedies. 

 Establishment of 
dedicated, easily 
accessible, and no-
cost grievance 
management 
mechanism.  

 Establish a dedicated grievance management 
mechanism, at no-cost to affected people; and 

 Complainants will still be able to seek legal remedies in 
accordance with the laws and regulations of Tanzania. 

Monitoring and Evaluation 

 No monitoring and 
evaluation 
requirement. 

 Require monitoring 
and evaluation. 

 Conduct process and outcome monitoring during and 
upon completion of RAP implementation. 

 

also include the following: plants and seedlings; and regular supplies of grain and other basic foodstuffs for a 
specified period. Again, such compensation is viewed as a form of livelihood restoration support. 

63 Certain licenses include the condition for a relocation plan e.g. Mining Licenses. 
64 These may include ME, TPDC, MLHHSD, NEMC (and relevant ministry) and other agencies as requested. 
65 Input from PAPs and PAHs on cash vs. in-kind or combination, available resettlement support options and 

livelihood restoration options. 
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4 LAND ACQUISITION AND RESETTLEMENT 
PROCESS 

4.1 Introduction 
This section describes the three-stage process (summarized in Table 4-1 and illustrated in 
Figure 4-1 below) that is being followed to complete land acquisition and resettlement: 

Table 4-1: Three-stage Process to Complete Land Acquisition and Resettlement 

Stage 1  Development of a Resettlement Policy Framework (RPF) (Described in Chapter 4, Section 4.2). 

Stage 2 

Completion of Pre-Acquisition Activities also known as Resettlement Planning. 
(Described in Chapter 4, Section 4.3) including: 

 Pipeline route selection; 

 Detailed surveys and valuations; 

 VRs and Compensation Schedules; 

 Socio-economic and livelihood investigation activities; 

 Replacement land and housing; and 

 RAPs. 

Stage 3 

Completion of Acquisition and Granting of Rights also known as Resettlement Implementation. 
(Described in Chapter 11) including: 

 Public purpose and conversion to General Land; 

 Compensation agreements; 

 Payment of compensation, relocation and implementation of livelihood restoration and 
assistance programs; 

 Land rights acquired by Government of Tanzania; and 

 Provision of compliant lease to Project for required land. 
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Figure 4-1: Land Acquisition Process66 

 

66 All references to "State", "Government of Tanzania", "GoT" and / or the "Government" shall be construed as 
references to the State and / or to the appropriate State Authority, as applicable. All references to "Project" shall 
be construed as references to the appropriate Project vehicle, which until the full establishment of the Project 
Company, shall be TEAM B.V. 
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4.2 Stage 1: Development of the RPF 
Due to the difference in size and timing of access to land that will be required, the Project 
decided to write nine (9) separate, but interlinked RAPs, one supplemental plan and 
associated VRs. 

These include: 

 The PA RAP (already completed and disclosed); 

 One (1) RAP per regional administrative geographical area being Kagera, Geita, 
Shinyanga, Singida, Manyara, Tabora, Dodoma and Tanga; 

 One (1) Supplementary Plan for the MST site in Congoleani, Tanga; 

 Twelve (12) VRs for each district containing PAs to cover eligible assets under 
Tanzanian legislation and twelve (12) VRs to cover additional entitlements under IFS 
requirements (twenty-four (24) VRs in total for the PAs); and 

 Twenty-three (23) VRs for eligible assets under Tanzanian legislation – one (1) for 
each administrative district council along the pipeline – and twenty-three (23) for 
additional entitlements under IFS requirements (46 in total for the pipeline)67. 

To guide the various components in terms of principles, approach and implementation 
arrangements in the land acquisition process and ensure consistency across the nine (9) 
individual RAPs an overarching RPF was developed. 

The RPF defines the overarching principles for land access, compensation and resettlement 
planning, and is the precursor to the detailed RAPs and / or Livelihood Restoration Plans 
(LRPs) for individual Project components. 

The RPF has been drafted, passed through a comments review period by the GoT and been 
finalized following receipt of the GoT comments. The RPF was publicly disclosed in 
October 2018. 

4.3 Stage 2: Completion of Pre-Acquisition Activities 

4.3.1 Pipeline Route Selection 

The EACOP engineering team, working with additional EACOP discipline teams and 
contractors, was responsible for defining the corridor and AGIs footprints, including accesses 
and driveways, as well as the times at which land access to various footprints will be 
required. 

Criteria used for selecting the pipeline route included those listed in Table 4-2. Some criteria 
resulted in certain areas being strictly avoided for these sites (e.g. internationally protected 

 

67 These Valuation Reports cover all Project affected land and assets within the 27 administrative district councils 
which comprise: one (1) city council, four (4) town councils and 22 district councils. Where applicable, city 
councils and town councils have been combined into one report. 
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areas, etc.). Consideration was also given to avoid as far as possible physical displacement 
and, where it was not avoidable, to minimize this (Section 2.3). 

Although priority was given to avoidance of sensitive areas, in selecting the final route, 
consideration was also given to logistics and infrastructure requirements. Close proximity to 
roads, railways and bridges necessary to support the construction process and long-term 
operation of the pipeline were taken into account. 

Table 4-2: Site Selection Criteria 

Topic Criteria 

Technical 

 Steep slopes; 

 Wetlands (permanent and seasonal) and water bodies; 

 Flooding hazards; 

 Landslide hazards; 

 Karsts / Tunnels / Mines (settlement hazards); 

 Seismic zone with liquefaction risk and earthquake zone; 

 Geological features; and 

 Infill land and waste disposal sites, including those contaminated by disease, radioactivity 
or chemicals. 

Environmental 

 Internationally protected areas68 (these areas were excluded from consideration);  

 Nationally protected areas69; 

 Internationally designated protected areas70; 

 Internationally and nationally designated protected areas71;  

 Critical habitats72; and 

 Natural habitats73. 

 

68 These included Ramsar sites / United Nations Environmental, Social and Cultural Organization (UNESCO) 
World Heritage Sites. 

69 These included national parks, wildlife reserves, wildlife sanctuaries, forest reserves, community wildlife 
management areas and high biodiversity wilderness areas. 

70 These included International Union Conservation of Nature (IUCN), Category Ia, Ib and II. 
71 These included International Union Conservation of Nature (IUCN), Category III, IV, V and VI. 
72 Including; areas with high biodiversity value; habitat required for the survival of critically endangered or 

endangered species; areas having special significance for endemic or restricted-range species; sites critical for 
the survival of migratory species; areas supporting globally significant concentrations or numbers of individuals 
of congregator species; areas with unique assemblages of species or which are associated with key 
evolutionary processes or provide key ecosystem services; and areas having biodiversity of significant social, 
economic or cultural importance to local communities. 

73 Including: Undesignated forest / woodland areas, wetlands; land and water areas where the biological 
communities are formed largely by native plant and animal species, and where human activity has not 
essentially modified the area’s primary ecological functions; and other notable biodiversity areas. 



Resettlement Action Plan for the Tabora Region 

 

East African Crude Oil Pipeline, Tanzanian Section 

Chapter 4  

 

September 2020   41 

Topic Criteria 

Socio-
economic / 
cultural 
heritage 

 Industrial areas (mines, factories, power plants) (no go); 

 Social and community infrastructure (including places of worship); 

 Right-of-way (RoW) of existing or planned linear facilities; 

 Transport infrastructure; 

 Settlements (urban area, town, village); 

 Grazing / grass land; 

 Crop land / cultivated land; 

 Trees / timber forest; 

 Cash crop (e.g. tea, coffee plantation, sisal, sugar cane, banana) shrub land; 

 Water points / sources / wells; 

 Cultural heritage sites; and 

 Tourism facilities / sites. 

4.3.2 Detailed Surveys and Valuations 

As part of the survey program (that also includes the valuation process) several activities 
were undertaken to ultimately inform the Nzega and Igunga (Tabora Region) VRs and this 
RAP. These activities were not necessarily undertaken sequentially, with some occurring in 
parallel, including:  

 Preparation and planning including: 

- Questionnaires and Frequently Asked Questions (FAQs); 

- Training; and 

- Team structure. 

 Execution of surveys and valuations including: 

- Sensitization (announcement of surveys, valuations and cut-off dates); 

- Land delineation and adjudication surveys that includes asset verification 
and inspection; 

- Asset valuation surveys; 

- Socio-economic surveys; and 

- Sharing of Compensation Schedules. 

Preparation and Planning 

Questionnaires and Frequently Asked Questions 

Preparation for the surveys included the development of customized survey questionnaires 
and forms (Appendix A) which were then transferred to electronic tablets and used in the 
field to capture survey data. 

A story board and a FAQs document were also developed to provide guidance to field teams 
in responding to stakeholder questions on the purpose, nature and survey process. 

Training 

The survey teams underwent intensive five (5) day training in Dar es Salaam in May 2018. 
Training covered the topics described in Table 4-3. 
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Table 4-3: Summary of Survey Team Training Topics 

Training Topic Sub-Topics 

General 

 General protocols and procedures (e.g. grievance management, conduct, etc.); 

 Survey schedule; 

 Health and Safety;  

 Use of electronic tablet technology; and 

 Key messaging and storyboarding. 

Community 
Sensitization 

 Content for presentation to authorities and PAPs; and 

 Procedures to announce cut-off date. 

Land Delineation & 
Adjudication  

 Land delineation methodology, quality control and data management procedures; 

 Identification and registration of PAPs including the roles of neighbors, local 
government and leaders and numbering of assets; 

 Application of orphaned land criteria; and 

 PAP refusals and absenteeism. 

Asset Valuation 

 Valuation methodology, quality control and data management procedures; 

 Valuation law; 

 Asset Survey Forms and Asset Inspection Procedures; 

 PAP refusals and absenteeism; and 

 Validation of preliminary valuation schedules. 

Socio-Economic 
 Survey methodology, quality control and data management procedures; and 

 Socio-economic survey form. 

DWC and the PPT worked with the ME and MLHHSD to obtain approval to undertake the 
valuation surveys. 

The survey plan, key messages shared with local-level stakeholders, and valuation 
approach, were presented and discussed with the GoT representatives, including the ME, 
TPDC, MLHHSD and other GoT stakeholders, on an ongoing basis, at the Land and 
Resettlement Working Group (LARWG) meetings (see Chapter 10). 

Team Structure 

Each survey team consisted of only Tanzanian nationals and included the following 
resources: 

 Group leader; 

 Coordinator; 

 Data management team leader; 

 Data management support; 

 Health and Safety operative; 

 First aid providers; 

 Stakeholder engagement (community sensitization) team including: 

- Senior engagement resource; and 

- Engagement assistant. 

 Land delineation and adjudication group including: 
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- Land surveyor; and 

- Assistant land surveyor. 

 Asset valuation group including: 

- Senior valuer; 

- Valuer; and 

- Assistant valuer. 

 Socio-economic group including: 

- Team leader; 

- Supervisor; and 

- Enumerators. 

Each team was accompanied by a member of either ME, TPDC or MLHHSD and an EACOP 
stakeholder engagement team member . 

Establishment of Rates 

Under the provisions of The Valuation and Valuers (General) Regulations, 2018, 
Whiteknights (Registered Valuers for the Project) undertook market research in Tabora 
Region. The research aimed at establishing current or up-to-date market values and 
replacement costs of compensable items. Whiteknights prepared and submitted a Rates 
Report for the Tabora region (Whiteknights, 2018) to the CV for endorsement outlining the 
results of the research, including the rates established for the Project in the region. This is an 
important milestone required by the national regulations (The Valuation and Valuers 
(General) Regulations, 2018) to ensure that PAPs are paid the full replacement cost due to 
them. 

Execution of Surveys 

The surveys were mostly conducted in the following order: 

 

 

 

Survey teams were accompanied by at least two (2) of the following local government 
officials: The district development officer, and representatives from the Village Development 
Council (VDC), or Village Executive Officer (VEO). 

Sensitization 

This step involved: 

 Confirmation of survey plans and schedule with regional, district, ward and village / 
mtaa authorities via notification letters and meetings; 

Sensitization. 
Land delineation 
& adjudication. 

Asset 
valuation 
surveys. 

Collecting socio-
economic detail. 

Posting of valuation 
schedules. 
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 Conducting community awareness meetings in PACs to explain the nature, purpose 
and timing of the planned surveys; 

 Announcing cut-off dates74 to local authorities and households; 

 Authorized District Land Officers (DLOs) (with support from the survey team) 
communicated the intent of the asset valuation survey and registration process, 
procedures involved; and 

 PAPs75 were identified and arrangements made to enable them to be present during 
survey activities.  

 

Figure 4-2: Sensitization and Engagement Meeting in Nzega District, Sagida Village 

The timing of the above actions, for each village / mtaa is set out in Table 4-4, which also 
includes key fieldwork and cut-off dates. 

Table 4-4: Sensitization and Cut-Off dates for Villages / Mitaa in Nzega and Igunga 
Districts 

Ward Village / Mtaa 
Date of Sensitization 

Meetings 
Valuation Cut-Off Date 

Nzega 

Igusule Wela II Village 21-May-18 21-May-18 

 

74 The cut-off date in Tanzania coincides with the start of the asset valuation process (which includes community 
sensitization). The cut-off date and its implications were communicated to affected households and local 
authorities. 

75 PAPs include owners and / or users of affected land, houses, economic trees, other improvements on land, 
crops and other assets. 
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Ward Village / Mtaa 
Date of Sensitization 

Meetings 
Valuation Cut-Off Date 

Sojo Village 16-May-18 16-May-18 

Buduba Village 17-May-18 17-May-18 

Mwamala 
Buhondo Village 21-May-18 21-Jun-18 

Seki Village 02-Jun-18 02-Jun-18 

Kasela 
Senge Village 22-May-18 22-May-18 

Nindo Village 30-May-18 30-May-18 

Mwangoye 
Sagida Village 31-May-18 31-May-18 

Igalula Village 01-Jun-18 01-Jun-18 

Ijanija Butandula Mtaa 09-Jun-18 09-Jun-18 

Uchama 
Uchama Mtaa 11-Jun-18 11-Jun-18 

Idala Mtaa 12-Jun-18 12-Jun-18 

Mbogwe Mbogwe Mtaa 13-Jun-18 13-Jun-18 

Miguwa Miguwa Mtaa 14-Jun-18 15-Jun-18 

Iduguta Iduguta Mtaa 14-Jun-18 14-Jun-18 

Igunga 

Ziba Ziba Village 21-Jun-18 21-Jun-18 

Ibologero 
Ibologero Village 25-Jun-18 25-Jun-18 

Mwalamo Village 25-Jun-18 25-Jun-18 

Nyandekwa  Nyandekwa Village 23-Jun-18 28-Jun-18 

Itunduru Mwabalaturu Village 27-Jun-18 27-Jun-18 

Nanga 

Nanga Village 26-Jun-18 26-Jun-18 

Bulyang'ombe Village 29-Jun-18 29-Jun-18 

Igogo Village 30-Jun-18 30-Jun-18 

Igunga 

Kamando Village 05-Jul-18 05-Jul-18 

Mwamaganga Village 06-Jul-18 06-Jul-18 

Buyumbe Village 06-Jul-18 06-Jul-18 

Malugala Village 10-Jul-18 10-Jul-18 

Kitalu Village 10-Jul-18 10-Jul-18 

Mwamisunga Village 09-Jul-18 09-Jul-18 

Mwamayoka Mtaa 09-Jul-18 09-Jul-18 

Land Delineation and Adjudication Surveys 

This involved: 

 Adjudication of land parcels; 

 Recording the boundaries of affected land parcels as well as data on land users - in 
most cases this included the participation of neighbors to confirm their respective 
boundaries; 

 Collecting data on each PAP and assigning a valuation number; 

 Taking a photograph of each PAP where possible; 
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 In cases where land parcels partially overlapped with the Project footprint, 
information was collected to identify orphaned land76 that will have to be acquired; 
and 

 Issuance of a Land Form No. 69 signed by the DLO for the particular district. 

The Land Delineation and Adjudication Survey groups were accompanied by at least two (2) 
of the following local government officials: The DLO, representatives of the VDC, the VEO 
and neighbors to confirm boundaries. 

   

Figure 4-3: Land Delineation and Adjudication Surveys in Tabora 

Asset Valuation Surveys 

The asset valuation surveys were undertaken by Tanzanian valuers and included the 
following: 

 Recording information on affected buildings and structures, businesses, land parcels, 
crops, economic trees and graves; 

 Compiling an asset inventory for each PAP or tenant77 where relevant; 

 Recording geographical coordinates of each asset, except trees, crops and land; 

 Photographing buildings and other structures (see Figure 4-4); 

 Completing sign-off of each complete asset inventory by the registered valuer, PAP 
and local authority representative; 

 Issuing Land Valuation Form No. 3 to each PAP; and 

 Recording communal assets (e.g. wells, places of worship, markets, etc.) and 
collecting sign off from the relevant village / mtaa authorities. 

 

76 Orphaned land is unaffected land that, due to its size, shape, access and / or economic value, is no longer 
enough for its former use. Where the remnant of land is less than 0.5 acres outside a city, municipality or 
township the Tanzanian legislation defines it as being subject to acquisition in its entirety, alongside the rest of 
the land required. 

77 Where a PAP owned or used assets (e.g. growing crops and trees) without accompanying land rights (e.g. 
customary ROO) a separate ‘Tenant’ asset survey was completed. 
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Asset valuation teams were accompanied by at least two (2) of the following local 
government officials: The District Valuer (DV), VDC representatives and the VEO. 

 

Figure 4-4: Examples of Dwellings and Structures Recorded as part of the Survey 
Process 

Socio-Economic Surveys 

These surveys involved the collection of demographic and socio-economic information78 
about PAHs, including all PAPs, through interviews with an adult household member. 

Posting of Valuation Asset Schedules 

Immediately after the surveys, field teams posted the summary of contents of Valuation 
Form No. 3 in asset schedules i.e. inventories of all assets for each PAP that would be 
considered for compensation in each affected village / mtaa. 

4.3.3 Valuation Reports and Compensation Schedules 

This section describes: 

 Validation of assets; 

 Compilation of VRs and Compensation Schedules; 

 Disclosure of Compensation Schedules; and 

 Sign-off, submission and verification of VRs. 

Validation of Assets 

The posting of asset schedules on village / mtaa notice boards described above was 
followed by an asset validation exercise whereby PAPs were given an opportunity to express 
observations and / or concerns in respect of the valuation exercise and to point out any 
deficiencies and / or inconsistencies in the asset identification and capture. These were then 
addressed and corrected where needed after which, assets were valued and compensation 

 

78 The socio-economic survey data has been used to assist in the identification of livelihood restoration options. It 
also forms the baseline against which, monitoring of livelihood re-establishment will be done during the RAP 
implementation period. 
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figures determined. The approach to calculating compensation can be found in Chapter 6 
and a summary of assets is provided in Chapter 7. 

During the validation process PAPs were also informed of any modification in land 
requirements that may have resulted from an internal assessment of provisional survey 
findings, and associated implications for final valuation. 

     

Figure 4-5: Validation Meeting in Ibologero Village, Tabora 

Compilation of Valuation Reports 

Following the completion of the validation process, Whiteknights prepared the VRs, for 
submission to the CV. The final VRs and Compensation Schedules addressed the following: 

 Tanzanian Entitlement items which are in accordance with the national legislative 
procedure, presented as cash compensation, and submitted for approval by the CV 
(also referred to as Part I); and  

 Additional Entitlements for items under IFS required to ensure that the PAPs 
compensation satisfies additional international financing standards obligations (also 
referred to as Part II). These items are appended to the compensation schedules and 
have been made known to the CV but are not signed off by the CV, to avoid creating 
a precedent for future government-led projects. Some of the additional entitlements 
take the form of in-kind compensation options and livelihood restoration. These 
aspects are outlined in detail in Chapter 6 of this RAP. 

Disclosure of Compensation Schedules 

Once a VR and Compensation Schedule is prepared, disclosure of the Compensation 
Schedules is carried out in accordance with Regulation 64(f) (iii) of the Valuation 
Regulations, 2018. 

The particular Regulation states that a "…compensation schedule which shall contain names 
of project affected persons, valuation identity number and photograph, compensable items, 
amount, allowances and the same shall be available for inspection by all PAPs for a period 
of not more than seven (7) days from the day of disclosure." 
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The process to be followed will include: 

 Prior engagement with government entities79 to provide an update on the status of 
the Project and the purpose of the planned disclosure exercise; 

 These meetings will be followed by meetings in each of the affected villages / mitaa 
with individual PAPs, to present the findings of the asset valuation process. This 
includes the disclosure of: 

- Property sizes; 

- Identified assets; 

- Applicable entitlements to each PAP; and 

- Proposed compensation amounts. 

In the interest of safety and security (especially for vulnerable households), it was decided, 
in agreement with the CV, that the full compensation schedules should not be displayed in 
public but that compensation schedules will be made available to individuals for a maximum 
duration of seven (7) days at a public location within the relevant ward. Grievances lodged 
by PAPs during the disclosure process will be recorded in writing.  

The valuations activities undertaken during the disclosure process in the Tabora Region 
marked the date for the valuation of the last person’s interest. For Nzega and Igunga districts 
the dates for the valuation of the last person’s interest were 5th October and 12th October 
2019 respectively. The VR for these districts has to be approved by the CV within six (6) 
months from the “Date of Valuation of the last person's interest”80.  

Sign-off, Submission and Verification of Valuation Reports  

Once preparation of the VR and Compensation Schedule has been concluded (including 
addressing all necessary changes e.g. responses to PAP grievances and / or concerns), the 
Final Compensation Schedule must be endorsed in the following sequence: 

1. Field valuer; 

2. Valuer in-charge; 

3. Village / Mtaa Executive Officer; 

4. Ward Executive Officer; 

5. Authorized Land Officer; 

6. Authorized Valuer81 ; and 

7. District Commissioner. 

 

79 The following individuals are generally consulted prior to the PAP engagement: RC, DC; DED; DLO; DV; Ward 
Executive Officer (WEO); VDC; and VEO. 

80 The Valuation Act, 2016 and Valuation Regulations, 2018. 
81 As authorized valuers have not yet been appointed, the relevant district valuer will be required to endorse the 

Compensation Schedule in accordance with guidance given by the chief valuer to Whiteknights (pers. comm). 



Resettlement Action Plan for the Tabora Region 

 

East African Crude Oil Pipeline, Tanzanian Section 

Chapter 4  

 

September 2020   50 

Once the Compensation Schedule has been endorsed by the above-mentioned officials, 
both the VR and Compensation Schedule are submitted to the CV for approval. Each VR will 
be supported with the following: 

 A transmittal letter;  

 Valuation Form 5 (submission of VRs for compensation purposes); and 

 Exchequer receipt for the valuation approval fee.  

The CV’s office, as per Section 51 of the Valuation and Valuers (General) Regulations, 
2018, may initiate a verification process.  

The PAP compensation agreement signoffs and compensation payments can only be 
undertaken after the CV approval of the VRs. This is covered in Chapter 11: Implementation 
of Land Acquisition and Resettlement. 

After approval of the VR and Compensation Schedule by the CV, compensation must be 
paid within six (6) months from the date of approval otherwise the compensation amount 
attracts interest charges. The validity period for valuations for compensation is two (2) years 
from the date of approval of the VR and Compensation Schedule by the CV.  

After the two (2) years, the VR and Compensation Schedule are no longer valid, and a new 
VR and Compensation Schedule needs be prepared in addition to the land and assets 
surveys having to be redone.  

4.3.4 Conversion to General Land and Relocation 

Land for the Project will be acquired on the basis that it is required for the public interest. 
The majority of land acquired for the Project will be converted into general land by the GoT.  

At the time requested by the Project, the GoT in coordination with the Project shall issue 
(publish in the Gazette and serve, as required by Tanzanian Law) the Notice of Intention to 
Acquire (Section 6 LAA) 82 to PAPs identified by the Project. It is envisaged this would occur 
generally after approval of the VRs by the CV and prior to the meetings with the PAPs and 
affected communities regarding compensation agreements.  

Entitlement briefings will be conducted at village / mtaa level and will involve presenting 
entitlements to PAPs (including the PAP and spouse where appropriate) and discussing 
entitlement options with them. PAPs will be given the opportunity to make informed 
decisions regarding the compensation and livelihood restoration options they select.  

Once eligible PAPs have selected their preferred compensation and livelihood restoration 
options, the compensation agreements will be signed by the PAPs and witnessed. The 

 

82 The GoT will undertake the necessary steps, in collaboration as appropriate with the Project, for the Notice of 
Intention to Acquire to be issued in accordance with the LAA. This is expected to include, but not be limited to: 
all required approvals from village / mtaa, ward, district, regional and national authorities; resolution of any 
related planning matters; necessary surveys and reports; notices as prescribed under the legal framework and 
the publishing of these, as required, in the Government Gazette. The Project shall provide necessary resources 
to assist the GoT in the delivery of the notices of intention to acquire in line with the LAA, including the 
approach for absent owners (Sec. 8(1) LAA). 
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compensation agreements will include a spousal consent (where appropriate). At the time of 
writing discussions are still underway between the GoT and the Project on the modalities 
and signing arrangements for the compensation agreements.  

Once agreement on compensation is reached, compensation will be paid (or, as applicable, 
relevant amounts will be placed in escrow). Cash compensation payments will be deposited 
directly into the bank account of the beneficiary and spouse (if married).  

The Project will undertake necessary actions and support PAPs to ensure security of tenure 
for replacement land. PAPs eligible for in-kind compensation and livelihoods restoration will 
be assisted in accordance with this RAP, the Project objectives and the compensation 
agreements. 

4.3.5 Socio-Economic and Livelihood Investigations  

Understanding the socio-economic profile and livelihood systems of PACs, PAHs and PAPs, 
including Vulnerable People (VP), that allow appropriate mitigation measures and livelihood 
restoration to be developed, form a critical part of this RAP. 

The research and collation of information to complete this task was the responsibility of the 
Socio-economic and Livelihood Investigations (SELI) team and this section provides a 
summary of this team’s work in the Tabora Region. The main objectives of the study 
included: 

 Undertaking an assessment of pre-resettlement livelihood activities as a basis for 
developing effective and sustainable livelihood restoration strategies. This allowed 
the development of a detailed understanding of the following:  

- Prevailing types of cropping land tenure, other proprietorial arrangements 
such as sharecropping, and any underlying customary land allocation 
arrangements;  

- Types and varieties of crops grown (annual, perennial, tree crops);  

- Level of inputs (fertilizer, pesticides, etc.) and use of improved varieties; 

- Typical household landholding / cultivated area;  

- Typical yields achievable in the study area;  

- Calendar of agricultural activities;  

- Crop cycles and fallow periods (this required the assessment to be done 
over two (2) seasons (winter and summer); 

- Relative importance of subsistence versus cash cropping;  

- Importance and role of bush land;  

- Labor inputs / amount of time invested in agriculture versus other activities; 

- Access to markets;  

- Access to agricultural expertise and extension services;  

- Availability of farm extension services (NGOs, government); and  
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- Market dynamics (traders). 

 Gathering socio-economic baseline data on the PACs to augment the findings of the 
socio-economic surveys discussed in Section 4.3.2; 

 Collecting data on primary and secondary livelihoods and natural resource use; 

 Assessing the impacts that the Project could have on livelihoods; and 

 Developing an LRP that gives PAPs and PAHs the opportunity to restore and 
improve their livelihoods. 

Preparation and Planning  

The SELI team for the Tabora Region included a:  

 Senior international consultant;  

 Senior Tanzanian socio-economic consultant; and  

 Junior Tanzanian socio-economic consultant. 

The Tabora Region SELI team underwent training from 8th – 13th October 2018. The table 
below lists the training received. 

Table 4-5: Summary of SELI Team Training 

Activities Themes and Topics Covered 

Workshop and 
project 
familiarization. 

 Introduction of team members and presentation on recent organogram distributed; 

 Discussion on the allocation of teams to regions; 

 Discussion on delivery dates for VRs and RAPs and compiling of team members 
rotations and schedule; 

 Overview of deliverables and responsibilities; and 

 Expected inputs into the RAP. 

Training and 
research tool 
development. 

 Qualitative research tools; 

 Research methods included Focus Group Discussions (FGDs) and Key Informant 
Interviews (KIIs); 

 Interview approach (including role plays); 

 Stakeholder engagement approach and deliverables; 

 Livelihood restoration concepts;  

 Value-chain analysis; 

 Host communities (issues, risks, benefits); 

 Mapping of social and community services and assets; 

 Baseline surveys; 

 Vulnerable groups and sensitive receptors; 

 Key risks – influx, transitional support; 

 Identification of livelihood programs; 

 Identification and capacity of partners (CBOs; Govt); 

 Monitoring and evaluation; 

 Ad hoc activities; and 

 HSE, conduct, reporting. 

On-the-job, or in-
field, training.  All of the above. 
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Execution of the Study 

The SELI team undertook the fieldwork research and engagement in Tabora Region from 
29th April to 24th May 2019. 

The SELI team focused on gathering qualitative socio-economic data through a series of 
FGDs, KIIs, household case studies, and observations in each of the PACs. This included: 

 FGDs with PAPs, non-PAPs, members of WDCs and VDCs during which techniques 
were employed such as word association and storytelling; 

 One-to-one meetings with opinion leaders, VEOs, executive officers and government 
officers to gather additional information and / or to validate specific information 
shared at FGDs; 

 Where appropriate, additional and tailored engagement with potentially vulnerable 
ethnic groups; 

 One-to-one meetings and small group meetings with PAP during corridor walks 
during which land use activities were observed; 

 One-to-one meetings to discuss any issues and questions FGD participants may 
have had but did not want to raise in the group; and  

 Household case studies to understand the range of livelihood mixes, ethnic 
backgrounds and production levels. Factors examined as part of case studies 
included (but were not limited to):  

- Arrangements for access to land / criteria for selecting cropping locations; 

- Land succession versus land from communal pool;  

- Total household land resources;  

- Calendar of livelihood and agricultural activities;  

- Tree and crop varieties and cultivation techniques;  

- Level of inputs (labor, fertilizers, pesticides, etc.);  

- Crop rotation and use of fallow land;  

- Gender roles and division of labor;  

- Agricultural risks and coping strategies (e.g. drought, bush fire, insect attack, 
theft, losses to rodents);  

- Methods of crop handling and storage;  

- Any secondary processing that occurs within the household;  

- Relative importance of subsistence activities versus cash earning;  

- Modes of transportation (and costs);  

- Markets where produce is sold;  

- Buyers of produce and pricing arrangements;  
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- Strategies for managing in times of hardship;  

- Access to common property resources (e.g. bush land) – any customary rules 
or limitations;  

- Household uses and resources derived common property; and  

- Participation in any cooperatives, farmers’ organizations, other networks for 
support. 

In addition, the SELI team gathered and captured Project related issues and concerns raised 
by the participants, which were fed into the Issues Register and referred to relevant 
specialists. GPS coordinates of social and public services and infrastructure in each of the 
Project-affected wards and communities were collected and mapped. 

Overall, the SELI team engaged 907 participants across the Tabora Region. 

Analysis of Existing Data and Literature 

In addition to fieldwork research and engagement, as described in Section 4.3.5, the study 
also included an analysis of existing literature and data. This analysis included: 

 Defining a relevant legislative and institutional framework associated with agriculture, 
agricultural land acquisition and agricultural livelihood restoration including the 
following: 

- Identification of government institutions responsible for agricultural 
administration that could contribute to the livelihood restoration planning 
process; and 

- Identifying any farmers’ associations or Civil Society Organizations (CSOs) 
(universities, technical or research institutes, NGOs etc.) that may have an 
interest in the Project area. 

 Reviewing existing reports and studies to identify any lessons learnt, possible 
livelihood diversification and improvement options. 

Findings and Reporting  

The findings and recommendations of the work completed by the SELI team have 
supplemented existing socio-economic data, and have contributed to the development of the 
following areas of the RAP: 

 Socio-economic conditions in the Tabora Region and within the PACs (see 
Chapter 5); 

 Identification and contextual understanding of potential vulnerable ethnic groups in 
the Tabora Region (Chapters 5, 8, 9 and 10);  

 The LRP (see Chapter 8); and 

 The Vulnerable Peoples Plan (VPP) (see Chapter 9). 
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4.3.6 Replacement Housing and Land 

Both Tanzanian legislation and IFC PS5 accommodates for (i) replacement land and (ii) 
replacement housing. However, in practice this is not often offered as an option in Tanzania. 
The replacement housing investigation is briefly outlined below and further discussed in 
relation to housing design and land in Chapter 7. Replacement land eligibility is detailed in 
Chapter 6. 

Replacement Housing Investigation 

This section briefly explains the field work that supported the replacement housing study 
completed in support of Project RAPs.  

The field team responsible for the replacement housing study included a: 

 Registered Tanzanian architect; 

 Registered Tanzanian structural engineer; 

 Internationally registered architect; and 

 Registered Tanzanian quantity surveyor. 

The field investigations were completed following the baseline work undertaken for the 
concept housing designs in the PA Replacement Housing - Concept Design Report83 with a 
view of expanding the work to cover the whole pipeline. An overall objective of the study 
across the eight (8) regions is to identify any notable differences that may impact housing 
needs and design such as different climatic conditions, functional and cultural norms. 

For each region a list of structures to be impacted was compiled to ensure a cross section of 
structures across the various wards and villages / mitaa was assessed. During the visit of 
selected impacted dwellings, the team considered: 

 Size and layout of existing structures;  

 Number of habitable structures in a homestead; 

 Construction type and style; 

 Cultural practices and traditions of potential vulnerable ethnic groups; 

 Materials used in the construction; 

 Use and functionality of spaces (habitation, storage); 

 Use and type of ancillary, including kitchen structures and latrines; 

 Number of occupants of each dwelling; and 

 Other general observations including the availability of services (power, water, etc.). 

 

83 Replacement Housing Concept Design Report: Pipeline (2019) (Digby Wells Consortium). 
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In addition, the team visited hardware shops and suppliers of building materials in each 
region and neighboring area(s) to check the availability, quality and prices for construction 
materials. In particular, potential suppliers or fabrication centers for metal casement windows 
and grills, concrete blocks, timber, cement and concrete were targeted. These details were 
used in the development of costings to determine overall cost and details for inclusion in a 
bill of quantity for the various house types. 

The findings from the field work were used as a basis for continued development and 
refinement of concept designs initially prepared for the PAs to confirm a set for the pipeline. 
The designs included prudent selection of materials to ensure that each element is durable, 
fit for purpose, and generic throughout (i.e. includes standardized sizing for fittings such as 
doors, windows, handles etc.). 

The design and selection of building materials continued from those developed for the PAs 
The overall design philosophy is to provide simple, compact, and cost-effective structures 
that will provide an overall improvement in the standard of construction not significantly 
different in configuration to existing structures observed in Tabora. 

The designs address basic building standards and issues of comfort, health and safety 
including essentials such as adequate lighting and ventilation. Cultural norms and specific 
requirements of the PAPs, including potential vulnerable ethnic groups, such as siting and 
use of ablution facilities were also considered. The final position and siting of structures will 
address local weather conditions, i.e. prevailing wind direction and use of materials resilient 
to such conditions of the various localities. 

An overall concept design report for the eight (8) regions has been developed. The report 
will include the findings of the field investigations including an analysis of local architectural 
styles and use of building materials, building functionality, behavioral and cultural practices, 
ancillary building use and design, an assessment of factors influencing the availability of 
building materials and costs of materials for each region including Tabora. A summary of the 
existing dwellings and structures within Tabora Region are included in Chapter 7. 

4.3.7 RAP Finalization and Disclosure 

The outcomes and results of all these activities are documented in this RAP. 

The final draft of this RAP will be submitted to the GoT on completion, including ME, TPDC 
and the MLHHSD, for a 30-day review and comments period prior to finalization then 
disclosure. The final RAP will address GoT comments received. Public disclosure of the 
RAP is required to meet international financing standards. 

The RAP will be made available in an accessible form to Project-affected groups and other 
stakeholders. Future resettlement planning and implementation will account for comments 
made. Comments will be recorded along with any actions taken to address them.  

Any changes of a material nature will be discussed with relevant GoT authorities and 
stakeholders and disclosed to PAPs.  

A series of district meetings will be conducted to present the RAP within the affected areas. 

A summary of the RAP will be provided in an appropriate format.  
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5 SUMMARY OF AFFECTED PEOPLE AND 
ASSETS 

5.1 Background and Introduction  
The objective of this chapter is to present a summary of the people and assets that will be 
physically and economically displaced by the pipeline through the Tabora Region. The 
chapter is structured as follows: 

 Section 5.1: Background and introduction (this section); 

 Section 5.2: A general overview of the Tabora Region as the overall host region; 

 Section 5.3: A general overview of the two (2) Project-affected districts, namely the 
Nzega and Igunga Districts; 

 Section 5.4: A general overview of the Project-Affected Communities (PACs); 

 Section 5.5: A detailed description of PAHs within the context of affected wards (and 
associated villages / mitaa); 

 Section 5.6: An overview of PAHs’ requirements in terms of development support; 

 Section 5.7: An overview of vulnerable ethnic groups that may self-identify as 
indigenous people in the Tabora Region, the PACs and households affected by the 
Project; 

 Section 5.8: An overview of vulnerable households84; and  

 Section 5.9: A summary of resettlement-related impacts. 

The baseline information presented in this chapter was derived from the following sources:  

 National Bureau of Statistics Tanzania (March 2013). National Population and 
Housing Census 2012: Population Distribution by Administrative Areas;  

 Tabora Region, Basic Demographic and Socio-economic Profile (2016) (based on 
2012 Population and Housing Census); 

 Nzega District Socio-economic Profile 2010 (July 2011)85; 

 Igunga District Council Strategic Plan for the Financial Year 2016 / 17 – 2020 / 
21 (July 2016); 

 Results of the RAP Socio-economic Survey undertaken by DWC (2018); 

 Results of the SELI undertaken in the Tabora Region by DWC (2018 / 2019);  

 

84 Additional detail on potentially vulnerable households is provided in Chapter 9. 

85 This was the only district profile made available by the district council. Where newer data was available on the 
Tanzanian census database (tsed.go.tz), this was used.  
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 Tanzania ESIA Vol 1, Section 6: Environmental and Social Baseline Conditions 
(November 2018); 

 Valuation Report for Compensation for Additional Entitlements under International 
Financing Standards for the Nzega District (31st October 2019); and 

 Valuation Report for Compensation for Additional Entitlements under International 
Financing Standards for the Igunga District (31st October 2019).  

A summary of displacement impacts resulting from Project-related land restrictions in the 

Tabora Region is provided in Table 5-1. The information presented follows the pipeline 

corridor from west to east.  
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Table 5-1: Summary of Displacement Impacts in the Tabora Region 
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Nzega 

Igusule 

Wela II Village 5.3888 63 37.26 56 50 29 0 0 0 2 0 15.12 0.00 390 744 7 

Sojo Village 3.02 26 22.09 21 19 12 0 0 0 0 0 4.62 0.00 359 93 0 

Buduba Village 4.23 41 32.23 29 28 19 0 1 1 1 0 7.44 0.00 524 189 1 

Mwamala 
Buhondo Village 7.07 58 51.68 47 45 22 0 0 0 0 0 36.18 0.00 0 1 0 

Seki Village 1.40 16 10.34 14 12 5 0 0 0 0 0 4.42 0.00 0 0 0 

Kasela 
Senge Village 3.12 43 24.41 32 31 15 0 0 0 0 0 13.10 0.00 174 7 0 

Nindo Village 3.58 52 27.46 35 34 18 0 0 0 3 0 1.21 0.23 328 635 6 

Mwangoye 
Sagida Village 7.21 104 55.31 78 76 43 0 5 6 4 0 8.30 0.00 962 376 10 

Igalula Village 2.42 29 19.73 21 20 8 0 1 2 3 1 3.97 0.00 3 25 0 

Ijanija Butandula Mtaa 8.41 51 65.25 38 35 15 0 2 2 6 0 8.57 0.10 275 238 3 

Uchama 
Uchama Mtaa 3.69 42 27.70 38 37 10 0 3 3 1 1 3.39 0.00 128 162 16 

Idala Mtaa 4.71 47 36.38 39 36 12 0 2 2 1 0 0.78 0.00 451 236 8 

Mbogwe Mbogwe Mtaa 5.97 77 44.70 64 63 39 0 0 0 1 0 1.45 1.12 463 105 10 

Miguwa Miguwa Mtaa 4.17 51 31.08 40 39 12 0 1 1 2 0 4.58 0.00 61 124 0 

Iduguta Iduguta Mtaa 4.08 27 36.40 21 19 7 0 1 1 1 0 0.90 0.00 0 13 0 

Subtotal: Nzega District 68.46 727 522.02 573 544 266 0 16 18 25 3 114.03 1.45 4118 2948 61 

Igunga 

Ziba Ziba Village 10.32 59 81.72 44 43 21 0 0 0 0 0 4.15 0.00 230 28 3 

Ibologero 
Ibologero Village 2.64 14 20.47 12 11 5 0 0 0 0 0 0.50 0.00 0 8 2 

Mwalamo Village 4.71 41 35.42 24 23 14 0 0 0 0 0 1.71 0.00 0 124 0 

Nyandekwa Nyandekwa Village 7.25 38 54.86 25 23 12 0 0 0 4 0 0.74 0.00 0 34 0 

Itunduru Mwabalaturu Village 6.18 38 49.06 28 27 17 0 0 0 0 0 0.50 0.00 0 115 0 

Nanga 

Nanga Village 3.19 19 24.17 11 10 7 0 0 0 0 0 0.91 0.70 0 2 0 

Bulyang'ombe Village 7.57 36 57.12 32 30 15 0 0 0 0 0 14.16 2.00 19 2 3 

Igogo Village 12.02 74 93.90 46 44 23 0 2 2 1 0 6.30 0.64 0 74 1 

Igunga 
Kamando Village 1.44 9 11.83 7 6 4 0 0 0 0 0 2.63 0.00 0 4 0 

Mwamaganga Village 4.55 22 35.90 18 14 8 0 0 0 0 0 2.76 0.00 0 43 0 

 

86 Land area valued and compensated in each village/mtaa excluding some infrastructure crossings, such as road reserves and powerline wayleaves, which will remain. 
87 Determined from PAHs who participated in the Socio-Economic Household survey and excludes Villages/Mitaa authorities and other Government institutional PAPs, as well as individual PAPs who did not participate in the socio-economic survey. 
88 Includes Wela II Village and Mwakalundi overlap of 0.47 km. 
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Buyumba Village 6.72 44 47.24 36 34 20 1 1 1 0 0 7.58 0.00 0 0 0 

Buyumba Village (PS-5) - 10 41.77 10 10 8 0 0 0 0 0 28.49 0.00 0 0 2 

Malugala Village 1.59 25 12.45 16 15 5 0 0 0 0 0 2.38 0.00 0 0 0 

Kitalu Village 3.43 17 25.56 16 14 8 0 0 0 0 0 0.22 0.00 0 4 0 

Igunga 
Igunga 

Mwamisunga Village 1.34 9 9.95 8 8 6 0 0 0 0 0 0.44 0.00 0 3 0 

 Mwamayoka Village 8.30 22 62.27 18 16 13 7 0 0 0 0 0.00 0.00 0 5 4 

Subtotal: Igunga District 81.25 477 663.69 351 328 186 8 3 3 5 0 73.47 3.34 249 446 15 

TOTAL: TABORA REGION 149.71 1 204 1 185.71 92489 872 452 8 19 21 30 3 187.5 4.79 4 367 3394 76 

 

89 This includes 15 PAPs who have land parcels in multiple villages.  
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Figure 5-1: Structure of Project Affected Areas Discussed in Chapter 

The structure followed for the socio-economic baseline profiles is shown in Figure 5-1.  

5.2 Project Affected Region 

The Tabora Region is in the central-western part of the country and is bordered by the 
Shinyanga Region to the north, the Singida Region to the east, the Mbeya Region to the 
south, the Katavi Region to the southwest, the Kigoma Region to the west and the Geita 
Region to the northwest. Tabora covers an area of 76,151 km2 and is Tanzania’s largest 
region by surface area. Forest reserves cover about 46% and game reserves around 22% of 
the region. Most of the region’s economic activity is centered around agriculture.  

The region is divided into seven (7) districts, namely Igunga, Kaliua, Nzega, Sikonge, 
Urambo, and Uyui Districts, and Tabora Municipal. Of these, two (2) districts are Project-
affected, being Igunga and Nzega District (including Nzenga Town). The Tabora Region 
within the broader context of surrounding regions is shown in Figure 5-2. Unless otherwise 
specified, the baseline profile for the Tabora Region was based on publicly available 
secondary data obtained from the Tabora Region’s Basic Demographic and Socio-economic 
Profile90. 

 

90 United Republic of Tanzania (2016). Tabora Region: Basic Demographic and Socio-economic Profile (based 
on 2012 Population and Housing Census).  
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Figure 5-2: Geographical Context of the Tabora Region 
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5.2.1 Population and Household Characteristics  

Population 

The Tabora Region covers a geographical area of 76,150 km2 (18,817,075 acres), which 
accounts for around 8% of Tanzania’s total land surface. In 2012, the region had a 
population of 2,291,623 people, which represented a population increase of around 3.4% 
per annum between 2002 (when the previous census was conducted) and 2012. Most of the 
population (83%) lived in the region’s rural areas.  

The region had an almost equal gender split, with females in a slight majority at 50.7%. 
Slightly less than half (48%) of the population in 2012 were of working age (i.e. the ages 
between 15-64).  

Households  

In 2012, the region had a total of 379,770 households with an average household size of six 
(6) persons per household. Most of the households (80%) lived in privately-owned dwellings, 
the proportion of privately-owned dwellings were higher in rural areas (88%) than in urban 
areas (40%). Around a third of households (30%) were female headed. Male-headed 
households tended to be much smaller at around four (4) persons per household compared 
to female-headed households, which averaged at around ten (10) persons per household. 
The 2011 / 12 Tanzania Household Budget Survey (in the Tabora Region’s socio-economic 
profile) found that poverty rates increased with household size, which implies that female-
headed households are more likely to be poor and, therefore, more vulnerable.  

Education and Literacy  

Just over half (52%) of the region’s population aged five (5) years and older were literate at 
the time of the 2012 census. The literacy rate was slightly higher among males (56%) than 
females (49%). The literacy rate was highest among those aged between 10 and 49 and 
was also significantly higher among the urban population (85%) than the rural 
population (47%). The adult literacy rate in Tabora Region was around 59% in 2012, again 
higher in the urban areas (89%) than in rural areas (54%). The adult literacy rate decreased 
with age, e.g., 68% of those aged between 15-19 were literate, whereas only 21% of those 
aged 80 and older, were literate.  

Almost half (48%) of the population aged 5 years, and above had never been to school. A 
quarter (25%) completed school, while around 7% prematurely finished their education, and 
a further 20% were still at school.  

Ethnic Groups 

The main ethnic group in the region is the Sukuma, along with the Nyamwezi and the 
Nyiramba. In addition to these groups, there are also other ethnic groups in smaller 
numbers, including groups that are internationally recognized as indigenous peoples. The 
GoT does not officially recognize indigenous peoples. However, as will be elaborated in 
Section 5.7, there is clear evidence that these groups might be more vulnerable than others 
to displacement and other Project-induced impacts. This vulnerability stems from their semi-
nomadic lifestyle and marginalization within Tanzanian society. For this reason, the term 
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“vulnerable ethnic group” has been adopted in this RAP to refer to these groups. The four (4) 
vulnerable ethnic groups who self-identify as indigenous peoples are:  

 The Hadzabe, who are considered indigenous to Shinyanga, Singida and Dodoma 
regions, have an estimated population size of around 3,000. Hadzabe reliance on 
hunting and gathering remains high, despite efforts from government to introduce 
agriculturally based livelihoods. They speak a language that appears to be unrelated 
to any other language, which is suggestive of very ancient origins;  

 The Maasai, originally Nilotic pastoralists who migrated into Tanzania along the 
course of the Nile from southern Sudan. The range of the Maasai is divided between 
Tanzania and Kenya. They are the biggest indigenous group with an estimated 
population size of around 450,000. Within the Project-affected area, they are mostly 
found in Manyara, Singida and Dodoma; 

 The Barabaig, with a total estimated population size of around 75,000, are 
traditionally similar to the Maasai groups in that they are semi-nomadic and herd 
cattle. In recent years, many have become agro-pastoralists and they farm maize, 
beans and millet.91 The Barabaig are sometimes referred to by the term "Mang'ati.", 
but due to the derogatory nature of this term, it is not used in this RAP. Within the 
Project-affected area, they are mostly found in the Manyara and Dodoma regions. 
The Datooga (also known as the Taturu) is a Barabaig tribe and numbers around 
90,000. They mostly reside in the Manyara, Arusha, Mara and Singida Regions; and 

 The Akie, with a population size of around 5,000, are traditionally a hunter-gatherer 
people living mostly in the Arusha and Manyara regions. Besides hunting, 
beekeeping constitutes an important livelihood for many Akie. The Akie are 
sometimes referred to by the term "Dorobo / Ndorobo”, but due to the derogatory 
nature of this term, it is not used in this RAP. Within the Project-affected area, they 
are found in the Manyara region.  

Although the Sandawe along with the Hadzabe were once considered hunter-gatherer 
groups in Tanzania, the Sandawe have abandoned their hunter-gatherer lifestyle and 
adopted the agricultural lifestyle of mainstream society. Today the Hadzabe are recognized 
as indigenous peoples internationally, while the Sandawe are not92. This RAP has adopted a 
conservative approach by including the Sandawe as a vulnerable ethnic group, even though 
they do not have general international recognition as indigenous people. The Sandawe 
mostly inhabits the Dodoma Region and has a total estimated population size of around 
40,000. 

Of these groups, eight (8) PAHs in the Tabora Region self-identified as Barabaig and are 
discussed in more detail in Section 5.7.  

 

91 MRGI (2016). World Directory of Minorities and Indigenous Peoples. Minority Rights Group International 
website, URL: http://minorityrights.org. 

92 http://www.africa.kyoto-u.ac.jp/kiroku/asm_normal/abstracts/pdf/36-1/yatsuka.pdf 
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5.2.2 Land Use and Tenure 

In 2012, a third of households had no title deeds/documentation over the land where their 
main dwelling was built, while around 6% of households had a title deed. Most of the 
ownership of land was customary (53%). Over a third (37%) of households in urban areas 
had title deeds for the land where their houses were located, compared to 3% in rural areas.  

In 2012, the total land area available for crop production to smallholders in the region was 
2,222,033 acres (899,225 ha). On average, crop growing households each utilized 6.4 acres 
(2.6 ha) for crop production, which was slightly higher than the national average of 4.9 acres 
(2 ha). Annual crops and vegetables were planted in an area of 1,316,120 acres (532,615 
ha), which was around 24% of the total land available for crop production. Maize was the 
dominant crop grown in Tabora with a crop area around three (3) times more than 
groundnuts, which took up the second-largest planted area. Maize fields took up 44% of the 
total planted area in the region.  

5.2.3 Livelihood Activities 

Over two-thirds (67%) of persons in the Tabora Region aged 10 years and older were 
employed at the time of the 2012 census. A higher proportion of the rural population (70%) 
were employed compared to their urban counterparts (49%).  

The most common occupation among the working population in the Tabora Region was 
farming (61%), followed by elementary occupations93 (9%), technicians, crafts and related 
workers, and livestock keepers (4% each). Commercial agriculture employed more persons 
(64%) than any other industry in the region, followed by trade and commerce (6%).  

During the 2011 / 12 agricultural year, around 82% of households were engaged in 
agricultural activities. Of these, 24% were from Nzega District. Agriculture was also a 
practiced economic activity in urban areas.  

Maize was reported as a main staple food, with around 97% of all agriculture households 
engaged in maize production. Livestock and poultry also played a major role in the economy 
of agricultural households – it was a considerable source of income and tended to play a 
role in the households’ social status in the community. Most livestock keepers were 
residents in Nzega District (55%). Male-headed households were more likely to keep 
livestock than female-headed households.  

5.2.4 Access to Services and Public Infrastructure  

On average, one (1) in every ten (10) households in the region had access to piped water as 
their main source of drinking water in 2012. This was much higher for households in urban 
areas (54%) than in rural areas (3%). In rural areas, households tended to use non-
improved drinking water sources (83%) where unprotected dug wells were used as the main 

 

93 Elementary occupations refer to simple and routine tasks that mainly require the use of hand-held tools and 
often some physical effort.  
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source of drinking water (64%). Most households in urban areas used improved drinking 
water sources (75%) which included piped water into the dwelling and protected dug wells 
(19% each), followed by piped water to the yard (17%) and a public tap (16%).  

The use of modern energy sources in the region was fairly low in 2012. Only 3% of 
households in urban areas used electricity for cooking but instead used firewood (76%) and 
charcoal (21%). Overall, around half of households (51%) used kerosene for lighting 
followed by rechargeable lamps and flashlights (29%). In urban areas, electricity was the 
main energy source for lighting for half (50%) of the households, followed by kerosene 
(42%). In rural areas, kerosene was the main source of energy (53%), followed by 
rechargeable lamps and flashlights (34%).  

At the time of the 2012 census, the most common sanitation facility within the region was pit 
latrines without washable slabs (33%), followed by pit latrines without a slab (30%). One (1) 
in every five (5) households in the Tabora Region had no sanitation facility. The districts with 
the highest proportion of households without facilities were Igunga (29%) and Nzega (28%) 
– both Project-affected.  

The regular collection of refuse was not very common in the region, with only 15% of 
households who reported this as their main means of refuse disposal.  

5.3 Project Affected Districts 

An overview of the pipeline route through the two (2) Project-affected districts is shown in 
Figure 5-3, followed by a more detailed discussion of these districts. Unless otherwise 
stated, the baseline profile of the Project-affected districts was derived from the following 
sources: 

 Nzega District Socio-economic Profile 2010 (July 2011)94; and 

 Igunga District Council Strategic Plan for the Financial Year 2016 / 17 – 2020 / 
21st (July 2016). 

 

 

94 This was the only district profile made available by the district council. Where newer data was available on the 
Tanzanian census database (tsed.go.tz), this was used.  
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Figure 5-3: Pipeline Corridor Route Showing the Project Affected Districts in the Tabora Region
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5.3.1 Population and Household Characteristics  

A summary of the population per affected district is shown in Table 5-2.  

Table 5-2: Summary of Population and Household Characteristics per Project Affected 
Districts in the Tabora Region  
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Nzega95 7 864 502 252 63.9 48.7 51.3 85 773 5.9 56.1 

Igunga 7 064 399 727 56.6 48.9 51.1 61 721 6.5 58.7 

TOTAL 14 928 449 979 30.1 48.8 51.2 147 494 3.1 57.4 

Source: City Population96 and Census Info Tanzania97, both based on 2012 Census data 

The two (2) main ethnic groups in the Nzega District in 2012 were the Nyamwezi and 
Sukuma. The Nyamwezi were scattered throughout the district, while the Sukuma mostly 
occupied the northeastern part of the district. The major ethnic group in the Nzega Town 
Council area were the Nyamwezi who constituted about 80% of the town council’s total 
population. Nyamwezi’s main livelihood activities were farming, followed by livestock 
keeping. The Sukuma and Nyiramba were found in the Igunga District.  

In addition to these groups, there are small numbers of Barabaig. Eight (8) PAHs self-
identify as Barabaig in the Igunga District. Refer to Section 5.7 for more information.  

5.3.2 Land Use and Tenure  

Most of the landowners across all the Project-affected districts have customary rights to 
unregistered land (which is not surveyed) and had no title deeds/documentation for their 
land.  

Nzega District covers a surface area of 1,943,237 acres (786,400 ha), of which 1,567,389 
acres (634,299 ha) (or 81%) was arable land. Of the arable land, on average, 395,368 acres 
(159,999 ha) (25%) acres were cultivated annually. The rest of the land was unused due to 
various reasons, which included rock outcrops, poor soil fertility, soil erosion, riverbeds and 
human settlements. A further 1,061,565 acres (429,600 ha) were forest reserves and 
263,167 acres (106,499 ha) were used for grazing. The Nzega Town Council within the 

 

95 Includes Nzenga Town Council  
96 www.citypopulation.info 
97 www.tsed.go.tz 
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Nzega District had a total of 128,495 acres (52,000 ha) of arable land, of which only 34% 
was under cultivation.  

The Igunga District was an important maize-producing district in the region with over 
138,379 acres (56,000 ha) of maize. Cotton and tobacco were important cash crops in the 
district with a planted area of 53,253 acres (21,551 ha) of cotton.  

5.3.3 Livelihood Activities  

In 2012, the selling of crops ranked as the primary source of income for households in the 
Nzega District, followed by the sale of forest products, livestock products, and other casual 
earnings. Although the agricultural sector employed around 75% of the district’s labor force, 
approximately 90% of the population depended on under-developed smallholder agricultural 
production, characterized by the use of hand tools and a reliance on traditional rainfed 
cropping methods. Major food crops included maize, rice and sorghum. Livestock keeping 
was the second most important economic activity after agriculture, which was practiced as 
both a source of food and income.  

Most of the households in the Igunga District also derived their livelihood from agriculture 
and livestock, despite Igunga being one of the driest districts in Tanzania with an average 
rainfall of between 500-700 mm per annum. Erratic and insufficient rainfall affected not only 
crop production in this district but also pasture, which was available in the rainy season but 
scarce during the dry season, which lead to overgrazing.  

5.3.4 Access to Services and Public Infrastructure  

The table below provides a summary of households’ predominant access to services and 
public infrastructure in the Project-affected districts as at the 2012 census.  

Table 5-3: Summary of Energy and Water Sources, Sanitation and Access to Public 
Services in the Project Affected Districts 

District 
Main Source 

of Energy 
for Lighting 

Main Source 
of Energy 

for Cooking 

Main Water 
Source 

Main Type of 
Sanitation 

Health 
Facilities 

Schools 
(No.) 

Nzega 
Kerosene 

(60%) 
Firewood 

(83%)  

Non-
improved 

(72%) 

Non-
improved 

(29%) 
Open pit 

(31%)  

2 hospitals 
4 health 
centers 

42 
dispensaries 

33 primary 
schools  

11 secondary 
schools  

Igunga 

Torch / 
rechargeable 
lamps (42%) 

Kerosene 
(40%) 

Firewood 
(83%) 

Non-
improved 

(86%) 

Non-
improved 

(28%) 
Open pit 
(32%) 

Data not 
available 

Data not 
available 

5.4 Project Affected Communities  
For this RAP, PACs are defined as the population of any ward overlapping with the Project 
footprint; it thus encompasses PAHs and PAPs, and also includes households that reside in 
those wards but who would not be physically or economically displaced by the Project. 
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Theoretically, PACs also includes host communities (communities residing in or using the 
land to which displaced PAHs will be relocated). However, the Project intends to relocate 
PAHs to nearby sites within the same village or at least within the same ward, therefore 
avoiding the creation of separate host communities; thus, PACs are limited to the 
communities within which PAHs currently reside.  

This section provides a high-level overview of the PACs (grouped per ward) within the 
Tabora Region, based on national census data (2012) and information gathered through the 
SELI, where available. For a more detailed discussion on PAHs, refer to section 5.5 which is 
based on primary data gathered during the SELI and household socio-economic survey.  

An overview of the pipeline corridor through the Project-affected wards is shown in Figure 
5-4 for the Nzega District (inclusive of affected wards within the Nzega Town Council) and in 
Figure 5-5 for the Igunga District.  
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Figure 5-4: Overview of PACs through the Nzega District
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Figure 5-5: Overview of PACs through the Igunga District
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5.4.1 Population and Household Characteristics  

The surface area covered by the PACs was an estimated 573,037 acres (231,899 ha) and 
2012, had a total population of 208,320 people. The average population density was around 
89.8 persons per km2, indicative that the PACs were predominately rural (Nzega Town 
Council being the exception). There was an almost equal split between males and females 
with females in a slight majority at 53%. The PACs consisted of 41,896 households with an 
average household size of five (5) persons per household.  

5.4.2 Land Use and Tenure 

Most of the households in the PACs had customary land user rights (unregistered) to the 
land they occupied, including those who resided within Nzega Town Council.  

Common land uses within the PACs included agriculture, residential, businesses, and 
grazing. In Nzega Town Council, land uses were slightly different from that of Nzega and 
Igunga districts, with households who preferred to utilize the land for businesses and 
residential purposes over agricultural production. On average, households owned between 
three (3) and 15 acres (land appeared to be a symbol of wealth for households, which meant 
households owned large tracts of land, some of which were unused). Land use within a 
household’s area was often divided as follows: 5-10% was used for residential purposes, 
while another 20 to 30% was used to cultivate subsistence crops which were grown closest 
to the homestead. The remaining land was used to grow a combination of food and cash 
crops.  

The Mwakalundi community / village forest is located in Nzega District and is managed by 
the Nzega District Council. The Mwakalundi Forest Reserve comprises 32 acres of scrub 
and grasslands with some larger trees in an area impacted by tracks and pathways created 
by extensive cattle grazing. The Project will impact 3.66 acres of the 32 acres of forest in 
Wela II Village, Igusule Ward. People use the forest for a variety of livelihoods and 
ecosystem services, in particular those associated with the harvesting of natural products 
such as building poles, firewood and honey.  

People are dependent on the forest for a variety of livelihoods and ecosystem services, in 
particular those associated with the harvesting of natural products such as building poles, 
firewood and honey.  

5.4.3 Livelihood Activities 

In 2012, the predominant livelihood activities in the PACs were crop farming and livestock 
keeping. This was followed by self-employment, which comprised small business ownership, 
food sellers, masonry, metal scrapping, brickmaking, stone quarrying, sale of charcoal, 
firewood, water, honey, tailoring, etc. A limited number of people were engaged in formal 
employment due to the shortage of industries that offered employment opportunities. The 
main employer of household members within the PACs was the government, who employed 
teachers, nurses, doctors, police officers, etc.  
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Almost all households in the PACs produce crops for food and cash. Main cash crops 
include cotton, sunflowers and rice, whist maize, rice, cassava and sweet potatoes are used 
as both cash and food crops. Households with limited land tend to prioritize food crops over 
cash crops.  

Predominant secondary livelihood activities include:  

 Self-employment, which includes small businesses such as grocery shops, masonry, 
sale of vegetables, sale of cooked foods (food vendors), buying and selling of 
livestock, and sewing of clothes;  

 Collection and sale of natural resources; such as firewood and water at T.Shs.500 for 
one 20-liter bucket; 

 Seasonal farm laborers; and  

 Salaried employment. This is mostly limited to civil servants includes teachers, 
nurses, doctors and ward executive officers.  

5.4.4 Access to Services and Public Infrastructure  

Figure 5-6 and Figure 5-8 show the location of public services, infrastructure, and community 
assets for the PACs in each of the Project-affected districts, while Figure 5-7 and Figure 5-9 
show the natural resources used by PACs, grouped per Project-affected district. Data for 
these maps were obtained from EACOP based on information gathered informally by the 
field-based stakeholder engagement team. 
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Figure 5-6: Overview of Public Services, Infrastructure and Community Assets in the Nzega District
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Figure 5-7: Community Access to Natural Resources along the Pipeline Corridor in the Nzega District
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Figure 5-8: Overview of Public Services, Infrastructure and Community Assets in the Igunga District
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Figure 5-9: Community Access to Natural Resources Along the Pipeline Corridor in the Igunga District
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5.5 Project Affected Households 
This section presents an integrated socio-economic baseline profile for PAHs within the 
Project-affected wards in Tabora Region. The profiles have been grouped under each of the 
Project-affected districts, and where significant trends are evident, these have been 
highlighted. As with the preceding sections, the section focuses on: 

 Population and household characteristics; 

 Land use and tenure;  

 Livelihood practices; and 

 Access to services and public infrastructure. 

Unless otherwise indicated, this section was based on the following internal reports: 

 Field notes for the Nzega District: Socio-economic profile of project affected persons 
and households (DWC, October 2019); 

 Field notes for the Nzega Town: Socio-economic profile of project affected persons 
and households (DWC, October 2019); and 

 Field notes for the Igunga District: Socio-economic profile of project affected persons 
and households (DWC, October 2019). 

5.5.1 Population and Household Characteristics  

A summary of the population and household characteristics of PAHs across the affected 
wards (grouped per district) is provided in Table 5-4.  

Table 5-4: Summary of Project Affected Households per Affected Ward 
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Nzega  

Igusule 97 106 8 3.1 84 16 100 

Mwamala 57 61 9 1.8 89 11 100 

Kasela 65 67 7 3.2 81 19 100 

Mwangoye 96 99 7 3.5 85 15 100 

Ijanji 35 38 9 2.8 83 17 100 

Uchama 73 77 7 5.8 86 14 100 

Mbogwe 63 64 6 4.7 79 21 100 

Miguwa 39 40 7 1.6 90 10 100 

Iduguta 19 21 7 5.8 85 15 100 

Igunga 

Ziba 43 44 9 1.6 95 5 100 

Ibologero 34 36 6 2.0 89 11 100 

Nyandekwa 23 25 9 1.3 91 9 100 
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Igunga 

Itunduru 27 28 7 2.1 96 4 100 

Nanga 84 89 8 4.1 86 14 100 

Igunga 117 129 8 0.8 92 8 100 

Total 872 924 7 2.1 87 13 100 

There are 924 PAPs98, of which 843 are landholders and 47 are tenants. In addition, 34 
PAPs are not part of a household but instead include government institutions and villages. 
The smallest proportion of PAHs is found in Igunga District (328) and the largest proportion 
of PAHs is found in Nzega District (544). The average household size across the Project-
affected wards is seven (7) persons per household. Across all wards, PAH members 
permanently reside within the villages / mitaa.  

Predominant ethnic groups among the PAHs include the Sukuma and, to a lesser extent, the 
Nyamwezi. Vulnerable ethnic groups are not common among the PAHs, but as previously 
indicated eight (8) PAHs self-identified as Barabaig. These households are discussed in 
more detail in Section 5.7.  

5.5.2 Land Use and Tenure  

A total of 1,274 valuations were carried out in the Tabora Region99. Of the number of 
valuations 1,195, the majority, are held under customary land tenure (unregistered). A total 
of 973 valuated land parcels were used for agriculture, followed by 184 communal / village 
valuations, and the remaining residential with one (1) institutional. The predominant land use 
of PAHs is seasonal crop cultivation (96%), followed by perennial crops (4%). 

Mwakalundi forest is managed by Nzega District Council and is understood to be a 
community forests used for fuelwood/firewood and building poles as well as other resources, 
such as: honey; wild fruits (which are generally consumed at household level); and gathering 
of tree bark / roots / leaves / herbs (for the production of traditional medicine, which are used 
by traditional healers and households).  

Ward, village and mtaa leaders in all Project-affected wards have indicated that there is 
adequate unused land within their areas of jurisdiction for PAHs to purchase replacement 
land. In Nzega District, however, the PAHs are concerned that they will not be able to attain 

 

98 There are 909 PAPs if the 15 PAPs who have land parcels in multiple villages are excluded. 
99 A land parcel can contain a single landowner plus one (1) or more tenants, (i.e. multiple PAPs) and therefore 
(1) one land parcel can have more than one (1) valuation. The figures reflected here are consistent with the 
number of valuations (excluding orphaned land but including multiple occupiers of individual pieces of land), and 
not the number of affected land parcels. 
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land at market prices as the town council has commenced with the mandated land surveys 
and redistribution for town councils100, which will restrict households’ landholding to three (3) 
acres – this is much smaller than the size of land currently held by some of the PAHs.  

The pipeline affects 76 graves; two (2) sacred sites, and one (1) site of archaeological 
significance. The graves belong to clans and families, and, as such, are located within the 
perimeter of the PAH’s homestead. These sacred sites are used by some PAHs to perform 
traditional or cultural rituals and ceremonies to deities. 

Similarly, to other regions where graves and sacred sites will be affected by the Project, the 
village elders and leaders indicated that their custodians will determine the rituals and 
protocols to be followed during the relocation of graves as well as sacred sites.  

According to the Cultural Heritage Specialist appointed by EACOP101, there is a single site of 
cultural heritage importance in Uchama Ward within Idala Mtaa which will be affected by the 
Project. The site is said to contain later stone age artifacts (whole and fragmented) dating 
between 10,000 and 50,000 years. EACOP intends work with the Division of Antiquities, 
Ministry of Natural Resources and  Tourism, to determine the process for site salvage and 
excavation of this site prior to commencing with construction. All items of cultural 
significance found will be documented and preserved in accordance with the relevant 
Tanzanian laws and regulations.  

5.5.3 Livelihood Activities  

PAHs’ livelihood activities are discussed in detail in the following subsections. Unless 
otherwise indicated, the data reflected in this subsection was sourced from the RAP Socio-
Economic Survey and the SELI.  

Primary Livelihood Activities 

The most important livelihood activities of PAHs are the sale of crops (78%), followed by the 
sale of livestock products (8%), which include the sale of eggs, milk, manure, and meat. The 
high dependency on land-based livelihood activities has resulted in PAHs being vulnerable 
to food insecurity due to variations in the weather patterns. A summary of PAHs’ primary 
livelihood activities is presented in Figure 5-10. 

 

100 The Village Land Act and the Land Act (1999) provide the legal framework for land rights, recognize 
customary tenure, and empower local governments to manage Village Land. This framework creates two main 
processes for securing land rights; in rural areas, village lands may be demarcated, and land-use plans created 
to provide for Certificates of Village Land (CVL). Once a village has a CVL, people living within the village may 
apply for Certificates of Customary Rights of Occupancy (CCROs). In urban areas (such as town council areas), 
people may apply for Certificates of Rights of Occupancy (CROs). In order to acquire both CCROs and CROs, 
parcel holders must have the boundaries of their lands mapped and their rights recorded and registered.  

101 Lyaya, E. (May 2019). Archaeological and cultural heritage watching brief on the geotechnical survey of the 

East African Crude Oil Pipeline.  
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Figure 5-10: Overview of Primary Livelihood Activities in Affected Wards, grouped per 
District 

Only seven (7) PAHs reported their main livelihood activities as salaried employment. This is 
attributed to a shortage of formal employment opportunities throughout the region, a lack of 
employable skills among the household members, coupled with low levels of education.  

Secondary Livelihood Activities 

The secondary livelihood activities of PAHs reveal low levels of economic diversity. The 
secondary livelihood activities of households comprise of the sale of livestock products 
(57%), followed by the sale of crops (17%), self-employment (10%), subsistence farming 
(8%) and (4%) who are engaged in small trading, as shown in Figure 5-11.  
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Figure 5-11: Overview of Secondary Livelihood Activities in Affected Wards, Grouped 
per District 

Other livelihood activities identified by the SELI teams during data collection included the 
sale of vegetables and cooked foods (in schools, health care facilities, and market areas), 
boda-boda driving, charcoal sales, tailoring, sale of fish and traditional healing. Some of 
these activities are mostly undertaken by women – especially the sale of vegetables and 
cooked foods which are sold to purchase supplementary foods for the household, pay 
children’s school fees and purchase clothing and other household necessities.  

Crop Farming 

As mentioned, crop farming and crop sales serve as the primary source of food and cash 
income for the PAHs. The commonly grown crops are maize (an average of 47% of 
households), followed by rice (42%). Other noticeable crops are cotton (an average of 5% 
across all PAHs but grown more widely by PAHs in Iduguta and Ibolgero) and cassava (but 
mostly grown by PAHs in Nydandekwa, Itunduru, Nanga and Igunga). A summary of the 
main crops grown by PAHs are shown in Figure 5-12.  
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Figure 5-12: Overview of Crops Cultivated by PAHs by Crop per District  

Tabora Region has a single rainy season that commences in October and ends in April. 
Crops are rainfed, therefore households’ cropping activities often begin immediately after the 
arrival of the first rains in October. Traditionally, farming is an activity that is undertaken by 
all household members, from land preparation to harvesting. In Igunga Ward, however, it 
was reported that children and the elderly often undertake crop farming as most of the 
youths (and some adults) have migrated to the nearby towns in search of employment and 
other economic opportunities. This trend has resulted in an increased number of households 
headed by the elderly and children, with the latter often not attending school as they are 
expected to tend to crop fields and herd livestock. 

The planting and harvesting season for crop cultivation is indicated in Figure 5-13.  

 Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 

Rainy season        

Land prep           

Rice   H H H      P P 

Maize P   H H      P P 

Cassava     H      P P 

Cotton     H H     P P 

Groundnuts P  H H H H     P P 

Sunflowers   H        P  

Vegetables / 
minor crops 

Depends on vegetable / crop type but planted and harvested throughout the year 

Hunger 
months 

        

P = Planted / H = Harvested 

Figure 5-13: Crop Production Calendar  
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PAHs indicated that their crop yields are low due to a lack of agricultural inputs, which are 
costly and not readily available – instead, households use manure to fertilize the soil. Crops 
are rainfed and exposed to localized flooding and droughts. Because of households’ 
dependency on farming for food and cash, there is a correlation between the households’ 
food and cash shortages during the year, see Figure 5-14. Ninety percent (90%) of the PAHs 
experienced food shortages during the previous year, while 93% experienced cash 
shortages. The food and cash shortage months coincide with the period where households 
are busy with planting / or tending to crop fields, with most households reportedly surviving 
on food reserves from the previous cropping season. In some cases, households survive on 
a single meal a day as they await harvesting season. 

 

Figure 5-14: Overview of Food and Cash Shortages in Tabora Region  

Some PAHs attributed the food and cash shortages to a lack of income to invest in 
expanding their farming activities, lack of storage facilities, unregulated farmgate prices, the 
sale of all crop produce for cash, and associated poor financial management. PAHs also 
reported that a lack of agricultural inputs (e.g. improved seeds, pesticides and tractors for 
land preparation) is one of the major reasons that leads to food insecurity. Most of the PAHs 
cannot afford agricultural equipment, except for seeds. PAHs also do not have access to 
storage facilities, which leads to post-harvest losses, to avoid this, PAHs reported selling 
their crops immediately to intermediaries and agents. 

Livestock Keeping 

PAHs in Tabora Region keep a variety of livestock, including poultry, cattle, goats, sheep, 
pigs, pigeons, donkeys, guinea fowl, and ducks. Livestock serves multiple purposes, namely 
as a source of food and protein for the household, an income source, household plowing and 
transportation, as well as a savings mechanism that households utilize in times of food 
shortages and for other household emergencies.  
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For the Sukuma people, livestock, especially cattle, serve as a cultural symbol of wealth. 
The Sukuma, therefore, only slaughter or consume livestock for traditional ceremonies, 
weddings, funerals, or when the animal is ill. Most households tend only to sell livestock 
products, especially milk, manure, eggs, and hides (where markets exist). Livestock and its 
associated products are sold at weekly local markets to both local and regional buyers and 
intermediaries. An example of a market is shown in Figure 5-15. 

 

Figure 5-15: Rice Mill and Market in the Igunga Ward (Igunga Town Council) 

5.5.4 Access to Public Services and Infrastructure 

PAHs’ access to public services and infrastructure is summarized in Table 5-5. 
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Table 5-5: Summary of PAHs access to Public Services and Infrastructure  

District Wards Lighting Cooking Water Sources Sanitation Markets (No.) 
Health 

Facilities 
Schools (No.) 

Nzega  

Igusule 

49% Solar 
panels 

40% Flashlights/ 
Batteries 

93% Wood 
39% Individual 
boreholes/wells 

83% Pit latrines 
88% Sojo 

Village 
1 

10 Primary 
1 Secondary 

Kasela 
58% Solar 

panels 
100% Wood 

63% Communal 
boreholes/wells 

97% Pit latrines 

57% with Senge 
Village 

43% Nindo 
Village 

1 
5 Primary 

1 Secondary 

Mwamala 
50% Flashlights/ 

Batteries 
100% Wood 

50% Communal 
boreholes/wells 

71% Pit latrines 
93% Buhondo 

Village 
1 

5 Primary 
1 Secondary 

Mwangoye 
59% Flashlights/ 

Batteries 
98% Wood 

67% Communal 
boreholes/wells 

76% Pit latrines 
81% within 
Igalula and 

Sagida Villages 
3 

2 Primary 
1 Secondary 

Iduguta 
58% Flashlights/ 

Batteries 
95% Wood 

58% Communal 
boreholes/wells 

95% Pit latrines 
58% Iduguta 

Mtaa 
1 

1 Primary 
1 Secondary 

Ijanija 
66% Flashlights/ 

Batteries 
100% Wood 

66% Communal 
boreholes/wells 

69% Pit latrines 
62% within 

Butandula Mtaa 
1 

3 Primary 
1 Secondary 

Mbogwe  
62% Flashlights/ 

Batteries 
94% Wood 

78% Communal 
boreholes/wells 

92% Pit latrines 

55 % within 
Mbogwe Mtaa, 

45% Nzega 
Town 

1 
4 Primary 

1 Secondary 

Miguwa 
64% Flashlights/ 

Batteries 
97% Wood 

64% Communal 
boreholes/wells 

92% Pit latrines 
61% with 

Miguwa Ward 
1 

2 Primary 
1 Secondary 

Uchama 
51% Flashlights/ 

Batteries 
92% Wood 

76% Communal 
boreholes/wells 

79% Pit latrines 

63% within Idala 
and Uchama 

Mitaa, 
25% Nzega 

Town 

1 
4 Primary 

1 Secondary 
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District Wards Lighting Cooking Water Sources Sanitation Markets (No.) 
Health 

Facilities 
Schools (No.) 

Igunga  

Ibologero 

47% Flashlights/ 
Batteries 

44% Solar 
panels 

91% Wood 
59% Communal 
boreholes/wells 

85% Pit latrines 

56% within 
Ibologero and 

Mwalamo 
Villages 

1 
2 Primary 

1 Secondary 

Igunga 
58% Solar 

panels 
84% Wood 

56% Rivers, 
streams, dams 

or creeks 
80% Pit latrines 

99% within the 
Igunga Village 

2 
11 Primary 

4 Secondary 

Itunduru 

48% Solar 
panels 

48% Flashlights/ 
Batteries 

100% Wood 
59% Communal 
boreholes/wells,  

76% Pit latrines 
82% within 

Itunduru Ward 
2 

3 Primary 
1 Secondary 

Nanga 
57% Flashlights/ 

Batteries 
94% Wood 

44% Rivers, 
streams, dams 

or creeks 
77% Pit latrines 

97% within 
Nanga Ward 

1 
4 Primary 

1 Secondary 

Nyandekwa 
65% Solar 

panels 
100% Wood 

87% Communal 
boreholes/wells 

95% Pit latrines 
64% within 
Nyandekwa 

Ward 
3 

4 Primary 
2 Secondary 

Ziba 
60% Flashlights/ 

Batteries 
95% Wood 

63% Communal 
borehole/well 

88% Pit latrines 
61% within Ziba 

Ward 
1 

3 Primary 
1 Secondary 
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PAHs have access to public health care facilities and mostly use locally based public health 
centers (dispensaries) and district hospitals (for more advanced health care services not 
offered at dispensaries). . A summary of PAHs’ access to health facilities is shown in Table 
5-6.  

Table 5-6: Summary of PAHs’ Access to Health Facilities  

District Ward 

Avg. time to 
health 
facility 

(minutes) 

Health Facility 

District 
hospital 

Public health 
center 

Private 
sector health 

facility 

Traditional 
therapist / 

healer 

Nzega 

Igusule 63 18% 79% 3% 0% 

Mwamala 56 23% 73% 4% 0% 

Kasela 70 11% 88% 0% 2% 

Mwangoye 71 8% 91% 0% 1% 

Ijanija 79 26% 74% 0% 0% 

Uchama 72 79% 21% 0% 0% 

Mbogwe 62 73% 27% 0% 0% 

Miguwa 51 51% 46% 3% 0% 

Iduguta 44 42% 58% 0% 0% 

Igunga 

Ziba 51 19% 81% 0% 0% 

Ibologero 53 3% 91% 3% 3% 

Nyandekwa 62 0% 100% 0% 0% 

Itunduru 57 4% 93% 4% 0% 

Nanga 52 7% 90% 2% 0% 

Igunga 62 62% 37% 2% 0% 

 

Although PAHs have access to primary schools within their villages, in some villages the 
schools are located far away from the homesteads and children have to walk long distances 
to reach the closest school. This often discourages some parents from sending their children 
to school. Similarly to other regions in the country, the Project-affected wards have a 
shortage of secondary schools.  

Every village where PAHs reside has locally based weekly and / or daily markets (see figure 
below for an example of a daily market). However, the households do not have resources to 
transport large quantities of produce to and from the markets. As such, many sell their 
produce to intermediaries who come directly to their farms to collect the produce – often at a 
reduced rate.  
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Figure 5-16: A Daily Market in Igunga District 

Very few households (around 8%) have access to grid electricity, hence PAHs rely on solar-
based energy sources such as solar panels and solar-charged flashlights for lighting. PAHs 
mostly use fuelwood (94%) and charcoal (4%) as their main source of energy for cooking. 
Most households use pit latrines (83%) for sanitation purposes while 13% have no toilets. 
PAHs without toilets are found in Ijanija, Uchama, Mwamala, Mwangoye and Nanga Wards. 

5.6 Development Support  
During the socio-economic survey, PAHs were asked to identify their households’ most 
important developmental requirements. In addition, during the SELI, ward and village 
leaders, as well as PAPs and members of PACs were asked to identify the development 
challenges that households in the affected wards face.  

Figure 5-17 shows the percentage of PAHs per ward who identified various development 
support requirements as their top priorities. Development needs that were relevant to inform 
the LRP are discussed in more detail following the overview graph (see Chapter 8 for more 
information on the LRP).  
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Figure 5-17: Overview of Development Requirements for PAHs (grouped per district) 
in the Tabora Region 

During the SELI FGDs, improved roads and access to water were identified as important 
contributions to the successful cultivation of crops for cash and food. Improved access to 
water could potentially increase yields during dry periods, whereas improved roads can 
facilitate easier access to markets, schools, and medical facilities. PACs and ward and 
village leaders have high expectations for the Project to improve road infrastructure during 
the construction phase when equipment like road graders will be readily available.  

Advanced agricultural equipment such as improved seeds, pesticides, plows and tractors 
have also been identified during the FGDs as fundamental inputs required to increase yields. 
This in turn will generate more income through the sale of surplus crops and increase food 
security throughout the year.  

The construction of storage facilities for a variety of crops may improve food security and 
increase income from crop sales. It was also reported that there is a need for education and 
training in sustainable agricultural practices.  

5.7 Vulnerable Ethnic Groups 
Vulnerable ethnic groups, some of whom may self-identify as indigenous people, are defined 
as a group who are native to an area and who have distinct social and cultural 
characteristics. They self-identify as being a member of a distinct cultural group as well as 
being identifiable by others as belonging to a specific group. These groups have a collective 
attachment to an area and its natural resources and practice cultural, economic, social, and 
political customs that are separate from the dominant society. Vulnerable ethnic groups 
might include pastoralists and hunter / gatherer groups who may be nomadic or semi-
nomadic and who may have strong attachment to and reliance upon the local environment 
for food (e.g. hunting or trapping animals and gathering plant foods). 
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The fact that many of these groups are migratory and reliant on land and natural resources 
for their livelihoods, combined with a lack of recognition of the vulnerabilities associated with 
their cultural traditions and way of life, renders them potentially vulnerable to Project-induced 
displacement. Historical cases of such groups in Tanzania being subjected to various forms 
of discrimination and marginalization such as eviction from ancestral lands to make way for 
large-scale crop cultivation have also been referred to in some studies102 This may 
predispose vulnerable ethnic groups to respond negatively to the prospect of Project-related 
land acquisition.  

5.7.1 Overview of Vulnerable Ethnic Groups among PAHs in Tabora Region  

Data from the socio-economic surveys indicates there are eight (8) households in Tabora 
Region who self-identify as belonging to the Barabaig ethnic group, all in the Igunga District. 
One (1) household is located in Buyumba Village and the remaining seven (7) in the 
Mwamayoka Village.  

5.7.2 Vulnerable Ethnic Group PAH’s Affected Land and Assets 

Each of the eight (8) PAHs own one (1) land parcel each. The Project is acquiring 0.057 
acres from the PAHs in Buyumba Village and a collective 19.53 acres from the PAHs in 
Mwamayoka Village. Seven (7) of the PAHs’ land is held under customary tenure 
(unregistered), while the remaining PAH is a tenant (located in the Mwamayoka Village). All 
land is used for agriculture. None of the PAHs are physically displaced and none of their 
structures are affected. The pipeline corridor also impacts 0.189 acres of communal held 
land (in three pieces) in Mwamayoka Village. Four (4) graves in the Mwamayoka Village will 
have to be relocated.  

The average household size of Barabaig PAHs is similar to that of other PAHs. The literacy 
rate among persons aged 15 years and older is much lower (4%) for Barabaig households 
than other households (60%). The reasons for this are complex and can include the distance 
that Barabaig children have to travel to school, vulnerable ethnic groups’ known nomadic 
lifestyle, cultural attitudes toward formal education, and the marginalization of children from 
these particular groups in schools. This is underscored by the fact that none of the Barabaig 
PAHs’ children between the ages of six (6) and 14 are currently attending school compared 
to 70% of other PAHs.  

There appears to be a marginal difference between Barabaig and other PAHs’ livelihoods, 
which may be indicative of Barabaig PAHs assimilating into the local communities, i.e. they 
are less dependent on the land for survival than was traditionally the case. All of the 
Barabaig PAHs indicated the sale of crops as their main livelihood activity (78% for other 
PAHs) and the sale of livestock as their secondary livelihood activity (51% for other PAHs).  

 

102 Coalition of Indigenous Pastoralist and Hunter Gatherer Organizations (2011). Shadow Report Concerning the 
Situation of Economic Social and Cultural Rights of Indigenous Pastoralists and Hunter Gatherers of The 
United Republic of Tanzania. Submission to the 48th Session of the United Nations Committee on Economic 
Social and Cultural Rights. 
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All the Barabaig PAHs (100%) have experienced cash and food shortages in the past year 
(as have 90% of other PAHs for food shortages and 93% for cash shortages).  

Where additional support to vulnerable ethnic households is required, these are discussed in 
more detail in Chapter 9. 

5.8 Vulnerable Households 
Based on socio-economic and demographic information obtained during the household 
surveys, vulnerable PAHs have been divided into three (3) categories103, namely: 

 Category 1: PAHs will be placed on the Vulnerable Household Register and qualify 
for in-kind assistance and livelihood support in addition to appropriate support 
corresponding to their specific vulnerability; 

 Category 2: PAHs will qualify for in-kind assistance and livelihood support but will 
require further verification before being placed on the Vulnerable Household 
Register; and 

 Category 3: PAHs are considered “at-risk” and will be monitored. They are not 
currently classified as vulnerable as far as in-kind assistance is concerned but will 
qualify for livelihood support.  

PAHs within categories 1 and 2 are regarded as potentially vulnerable households, i.e. 452 
households are regarded as potentially vulnerable in the Tabora Region (52% of all PAHs). 
During RAP implementation, the remaining 170 PAHs in category 3 will be monitored and if 
warranted, moved to category 1 or 2.  

A summary of vulnerable PAHs per category per village is provided in Table 5-7. 

Table 5-7: Summary of Vulnerable Households in the Tabora Region 

District Ward Village / Mtaa  
Vulnerable PAHs 

Category 
3 (at-risk) Category 

1 
Category 

2 
Total 

Nzega 

Igusule 

Wela II Village 10 19 29 8 

Sojo Village 6 6 12 2 

Buduba Village 14 5 19 3 

Mwamala 
Buhondo Village 7 15 22 8 

Seki Village 2 3 5 5 

Kasela 
Senge Village 7 8 15 7 

Nindo Village 9 9 18 6 

Mwangoye 
Sagida Village 23 20 43 16 

Igalula Village 6 2 8 6 

 

103 See Chapter 9 for more information on the classification criteria used to identify and categorize vulnerable 
households.  
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District Ward Village / Mtaa  
Vulnerable PAHs 

Category 
3 (at-risk) Category 

1 
Category 

2 
Total 

Ijanija Butandula Village 6 9 15 5 

Uchama 
Uchama Mtaa 5 5 10 11 

Idala Mtaa 3 9 13 5 

Nzega 

Mbogwe Mbogwe Mtaa 8 31 39 7 

Miguwa Miguwa Mtaa 2 10 12 10 

Iduguta Iduguta Mtaa 5 2 7 5 

Igunga 

Ziba Ziba Village 6 15 21 9 

Ibologero 
Ibologero Village 1 4 5 3 

Mwalamo Village 5 9 14 3 

Nyandekwa Nyandekwa Village 5 7 12 7 

Itunduru Mwabalaturu Village 5 12 17 6 

Nanga 

Nanga Village 2 5 7 3 

Bulyang'ombe Village 8 7 15 9 

Igogo Village 9 14 23 8 

Igunga 

Kamando Village 2 2 4  0 

Mwamaganga Village 7 1 8 3 

Buyumba Village 10 10 20 5 

Buyumba Village 
(PS-5) 

5 3 8 1 

Malugala Village 1 4 5 1 

Kitalu Village 4 4 8 3 

Mwamisunga Village 2 4 6 2 

Mwamayoka Village 7 6 13 3 

  Total 192 260 452 170 

Vulnerable households could experience the following impacts in addition to those identified 
in Section 5.9: 

 Food and cash shortages at the household level due to the loss of land to the 
Project; especially for PAHs who were land-poor prior to the Project’s arrival; 

 For the elderly, their adult children and relatives may make decisions on their behalf 
without their consent, including relocating the elders to the homes of their children, 
having power of attorney on the financials of the elderly PAPs and possibly 
mismanaging the compensation they have received; and  

 Women and children are at risk of being left homeless if the head of the household 
absconds with compensation without constructing a permanent dwelling for the 
household. 

Refer to Chapter 9 for more detail on Vulnerable People and the management actions 
proposed to minimize the Project impacts on this group of people.  
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5.9 Summary of Impacts 
This section summarizes the impacts associated with land acquisition, land-use restrictions 
and relocation of households. It is divided into two (2) subsections, dealing with temporary 
impacts and permanent impacts, respectively.  

All land required for the Project in Tanzania will be acquired on a permanent basis by the 
Government of Tanzania, even for the construction corridor for the pipeline, and then 
provided for use to the Project under a lease arrangement. 

During the construction phase, the pipeline corridor will mostly be kept within a width of 30 m 
except for areas where additional temporary workspace is required, such as at existing 
infrastructure crossings. During operations, the corridor for the pipeline will be retained as  
30 m. Additional land is required for the AGIs that will also remain operational over the 
lifespan of the Project, after which, these facilities will be decommissioned. After the end of 
the operation lease of the corridor and the AGIs, the land will be returned to the government. 

In areas categorized as Village Land prior to the Project, all 30 m of the corridor will (after 
the end of relevant construction activities) be restored by the Project to grassland. No 
development of structures, planting of deep-rooted trees or agricultural activities (e.g. crop 
production) will be allowed within the pipeline corridor except for grazing of wildlife and 
livestock crossing the corridor.  

Where the 30 m-wide corridor transects areas previously categorized as Reserved Land and 
designated as a protected and / or designated area, including, Forest Reserves (national 
ones managed by TFS), Game Reserves and Game Controlled Areas, the Project will be 
allowed to restore the land cover and manage the land use to achieve equivalent biological 
capacity. No development of structures or agricultural activities (e.g. crop production) will be 
allowed in the corridor apart from grazing of wildlife and livestock crossing the corridor. 
Deep-rooted trees will not be planted within the 10 m-wide strip above the pipeline. 

The Project will always require access to the pipeline corridor during operation for 
inspection, maintenance and repair. The pipeline corridor will not generally be fenced; 
pedestrian and livestock crossing will be generally allowed, while vehicle crossings will be 
limited to the existing road and infrastructure crossing arrangements. AGIs will be fenced 
and access to these facilities will be under the strict control of the Project and public access 
to them will not be allowed without the Project’s permission. 

PS-5 is located in the Tabora Region. A total of 41.77 acres will be required for PS-5 and its 
associated access road. The land required for PS-5 will be permanently acquired and the 
site will be fenced.  

This section discusses the impacts associated with the aforementioned land acquisition, 
land-use restrictions and relocation of households. It is divided into two (2) subsections, 
dealing with temporary impacts and permanent impacts, respectively.  
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5.9.1 Temporary Impacts  

Temporary impacts are expected to be short-term (typically lasting only for the duration of 
the construction phase) and can be successfully mitigated. 

A summary of temporary impacts and associated management actions is reflected in Table 
5-8.  
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Table 5-8: Summary of Temporary Impacts  

Impact Description Management Actions 

Loss of footpaths and tracks104  The pipeline corridor within the Nzega District crosses 28 cattle 
tracks, three (3) rivers, seven (7) seasonal rivers, seven (7) 
streams, one (1) erosion gully and 44 village tracks.  

The pipeline corridor within the Igunga District crosses 24 cattle 
tracks, five (5) rivers, nine (9) seasonal rivers, 14 streams, two (2) 
swamps and 59 village tracks.  

The land associated with the cattle and village tracks along with 
some of the watercourses (e.g. seasonal etc.) crossings is generally 
Village Land and valued in the Valuation Reports for the respective 
districts.  

Temporary disruption of footpaths and tracks could force people to 
take longer alternative routes, thus increasing traveling time and 
cost. In case of access to small businesses, the disruptions may 
cause loss of income to business owners and may affect livestock 
crossings which they use to access markets, graze and water 
sources. The main cattle routes to livestock markets are not known 
and may include certain areas crossed by the pipeline. If this were 
to occur, it would increase the time it takes people to reach these 
markets and increase the vulnerability of animals and herd boys if 
they have to find alternative, unknown routes and have to leave for 
the markets a few days before the intended market day. 

Ensure that the EPC contractor is made aware of the 
locations of all the affected footpaths and other crossings. 
The contractor will be responsible for communication with 
PACs in a timeous manner regarding the closure of any 
(foot)paths and crossings and provide people with 
alternative routes, where required. 

 

Disruption of agricultural activities The agricultural activities of PAHs who lose agricultural land to the 
Project will be temporarily disrupted when PAHs are required to 
vacate the Project-affected land. PAHs who lose a significant 
portion of land to the Project must acquire replacement land and 
resume the cultivation of crops on the replacement land. Given that 
agricultural production is the primary livelihood activity for the PAHs 
in Tabora Region, both in terms of food security and household 
income, this impact, if not adequately managed, may have a 

To ensure that the agricultural production cycle is minimally 
disrupted, the will as far as possible Project implement the 
following management actions during construction:  

 Pay PAH compensation as early as possible so that 
they have sufficient time to locate and purchase 
replacement land; 

 Allow as far as possible PAHs to harvest crops;  

 

104 Footpaths are generally less than one (1) meter in width and have no associated reserves; tracks generally range from one (1) to two (2) meters in width and have no 
associated reserves and are utilized by people; and cattle tracks are up to three (3) meters and used by the community and also have no associated reserves. 
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Impact Description Management Actions 

significantly adverse impact on PAHs. 

(Note that not all PAPs are eligible for replacement land – see 
Chapter 6). 

 Assist PAHs to secure replacement land, where 
required; 

 Assist PAHs in clearing and preparing replacement 
land for agricultural production, where required;  

 Provide transitional food support.  

(Also see Chapter 8 on Livelihood Restoration and Chapter 
9 for information on targeted support for vulnerable 
persons). 

Land speculation  Land speculation occurs when people buy land with the expectation 
of reselling it at higher prices during a land boom. For instance, 
during resettlement planning, people with availability of land may 
choose to place it out for sale, however, inflate the prices beyond 
the gazette land rates for the area in anticipation of profits as PAHs 
will be requiring replacement land. Land speculation not associated 
with the Project is already happening in the Project-affected 
districts. Land speculation is expected to cease once the 
resettlement process is complete, prior to pipeline construction. 

 In partnership with the Land Office set up a help desk 
dedicated to dealing with PAHs seeking to purchase 
land; the help desk can also include a database of 
people willing to sell land to PAHs at the government 
set land rates for per district council.  

 Consider the findings of the EACOP Project-induced 
In-Migration Situational Analysis,   July 2019. 

 

Social impacts on PACs Some of the potential impacts on the PACs include: 

 Road safety risks associated with increased Project traffic 
between people, livestock and Project vehicles; 

 Health and safety impacts at the school in the Igunga District 
during the construction phase; 

 Increased health risks from elevated noise and dust levels 
along the roads that will be used by Project vehicles as well as 
at work sites;  

 Increased incidence of sexually transmitted infections, including 
HIV, associated with the Project workforce and in-migration;  

 Increased incidences of crime, and violence between the 
Project workforce, in-migrants and locals over women, natural 
resources and loss of assets;  

 Potential tension and conflict may arise between the Project 
and local people over unmet expectations associated with 
economic benefits, including jobs and procurement 
opportunities; and 

 Potential impacts on the human rights of affected stakeholders 

Refer to mitigation measures identified in the ESIA and 
Project Provisional Human Rights Impact Assessment. .  
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Impact Description Management Actions 

and particularly on vulnerable groups. 

Loss of access to natural resources The pipeline traverses the Mwakalundi community / Village forest 
managed by Nzega District Council. The community utilize this 
forest to collect natural resources such as medicinal plants, 
firewood, timber for construction, as well as some tree leaves that 
are used to feed livestock during dry season. Community members 
may not be able to access the inner sections of the forest during 
construction for health and safety reasons, which might lead to 
overharvesting of resources on the edges of the forest. The intensity 
of the impact depends on the length of construction spreads and the 
duration of construction activities, and households may be forced to 
collect resources in other community villages, thus extending the 
impact outside of the Project corridor (i.e. 30 m corridor).  

 If construction of the pipeline section will take longer 
than a month in Mwakalundi Forest, consider allowing 
community members to harvest natural resources by-
weekly for a few hours (within any permit requirements 
from the local authorities who manage the forest). 

 Ensure that people continue to have access to the 
parts of the forest that are not affected through the 
establishment of designated footpaths and walkways 
away from the construction zone. 

 Implement mitigation measures set-out in ESIA. 

 Ensure that all contractors adhere to terms laid out in 
EACOP Contractor Management Plans. 
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5.9.2  Permanent Impacts  

Permanent impacts refer to physical and economic displacements that cannot be mitigated 
and must, therefore, be compensated for in accordance with local Tanzanian legislation and 
international good practice (see Chapter 6).  

The permanent impacts for PAPs / PAHs include: 

 Physical Displacement – the loss of residential structures will result in the physical 
displacement of some PAPs / PAHs. The compensation options for PAPs / PAHs that 
will be physically displaced are described in Chapters 6 and 7; 

 Economic Displacement – the loss of assets such as land, non-residential 
structures, economic trees, and / or crops constitutes economic displacement. The 
compensation measures for PAPs / PAHs that are physically and economically 
displaced is described in Chapters 6 and 7, along with the Livelihood Restoration 
Plan in Chapter 8; 

 Cultural Heritage Disturbances – graves that are located on Project-affected land 
will have to be relocated to other areas. Grave relocation will be undertaken in 
consultation with affected households and in accordance with Tanzanian legislation 
(see Chapter 6); and 

 Loss of Common Property Resources – communal / public forests, grazing land, 
water sources and/ roads. These impacts are discussed in Chapter 6. 

A summary of displacement impacts across all Project-affected villages is shown in Figure 
5-18, followed by a summary of permanent impacts and associated management actions in 
Table 5-9. In addition, any impacts identified on the human rights of PAPs and particularly on 
vulnerable groups will be addressed through additional engagement and agreed mitigation 
measures. 
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Figure 5-18: Summary of Displacement per Project Affected Ward 
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Table 5-9: Summary of Permanent Impacts  

Impact Description Management Actions 

Loss of land  The pipeline corridor traverses the Tabora 
Region over 149.72 km, affecting 1,204 land 
parcels. A total of 1,199.15 acres of land will be 
directly affected by the Project (41.77 acres at 
PS-5), of which 187.50 acres is crop land (28.49 
acres at PS-5) and 4.79 acres of intercropping 
(none at PS-5).  

The land for the pipeline corridor and PS-5 will be 
permanently acquired.  

See Chapter 6 for 
compensation measures.  

Loss of structures A total of 19 of the 872 PAHs will lose their 
residential dwellings. None of these are at PS-5.  

Of the other structures impacted, 21 are 
residential structures, 30 non-residential 
structures and three (3) incomplete structures. 
None of these are at PS-5.  

See Chapter 6 for 
compensation measures. 

Loss of crop stems and 
economic trees 

A total of 4,367 crop stems and 3,394 economic 
and other  trees will be will be directly affected 
due to the land acquisition for the Project.   

See Chapter 6 for 
compensation measures. 

Disturbance of graves  A total of 76 graves will have to be relocated to 
areas outside the pipeline corridor and 
associated installations. Two (2) of these graves 
are located at PS-5. 

See Chapter 6 for grave 
relocation procedures. 

Loss of community 
resources 

Within the Igunga District, the corridor traverses 
one (1) primary school affecting 2.895 acres land 
and 37 trees. There are no schools directly 
affected in Nzega District.  

The Project will affect 3.66 acres of land in the 
Mwakalundi community / village forest, located in 
Nzega District.  

An archaeological site was documented during 
the ESIA in the Idala Village (Uchama Ward). 
The site was found to contain later stone age 
artifacts (whole and fragmented) dating between 
10,000 and 50,000 years. EACOP intends for the 
site to be excavated  and artifacts recovered prior 
to the commencement of construction and all 
items of cultural significance found will be 
documented and preserved in accordance with 
the relevant Tanzanian laws and regulations. 

See Chapter 6 for 
compensation measures. 
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6 ELIGIBILITY, ENTITLEMENT AND 
COMPENSATION FRAMEWORK 

6.1 Introduction 
The Eligibility, Entitlement and Compensation Framework defines the eligibility criteria for 
affected persons to receive compensation and resettlement assistance, outlines the 
proposed entitlements for each type of displacement impact resulting from the Project, and 
determines the compensation rates and values applicable. This Chapter includes discussion 
on the following: 

 Eligibility: Identifies and details “who” is eligible to receive compensation and 
resettlement assistance; 

 Entitlement: Defines “what” type of compensation and assistance each category of 
affected person is entitled to, including livelihood restoration assistance and the 
entitlements of potentially vulnerable people, both of which are IFS requirements. 
The section includes a detailed Entitlement Framework; and 

 Valuation and Compensation: Defines “how” various impacted assets have been 
valued and the levels and types of compensation that will be offered to affected 
persons. This includes a) the methodologies used in determining valuation and 
compensation under both Tanzanian regulations and b) the IFS requirements to 
value losses in the absence of established guidelines or prescribed compensation. 
As mentioned, entitlements for livelihood restoration and vulnerable people are a 
specific IFS requirement, hence are included in this section. 

6.2 Eligibility  
As per the IFC’s definition, eligibility is “…entitlement to compensation and assistance 
granted to persons, groups of persons, families, or institutions due to subjection to 
displacement resulting from land acquisition, the revocation of rights, and / or the 
expropriation of property as a direct result of the Project”. 

A primary requirement for eligibility is that affected persons and assets are enumerated 
during the resettlement asset valuation process. In other words, eligibility applies only to land 
and assets that were established prior to the cut-off date (see section 6.2.2). The early 
formulation and dissemination of eligibility criteria, together with the implementation of cut-off 
dates, assist in managing opportunistic claims and settlement. 

The eligibility criteria applied in this RAP were determined at the onset of the Project, as 
outlined in the RPF, and are based on the requirements of both the IFC PS5 and national 
legislation. IFC PS5 defines three categories of persons who are eligible for compensation: 

 Displaced persons who have formal legal rights to land and / or the assets they 
occupy. This includes persons with properties that are formally registered in cadastral 
land registers; 
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 Those who do not have formal legal rights to lands but do have a claim to land which 
is recognized under national law. This category includes persons with customary 
ownership / rights of occupancy of land: as set out in Section 3(1)(g) of the Land Act 
and Section 3(1)(h) of the Village Land Act, persons with legal rights to land include 
those with “…right of occupancy or recognized long-standing occupation or 
customary use of land” and the Village Land Regulations state that any villager 
occupying the affected land under a customary right of occupancy, including an 
unregistered right, is entitled to compensation; and 

 Those who have no recognizable legal right or claim to land and / or the assets they 
occupy or use. This category would typically include persons who have constructed 
buildings or have cultivated crops on land owned by others, without approval and /or 
knowledge of the landowner. This also includes informal users on reserved land or 
general land. Such persons may not be entitled to compensation for land, as they do 
not hold the formal rights to it; however, they would be entitled to compensation for 
assets that they own – for example, the replacement value of buildings, structures, 
crops, and economic trees. Eligibility for compensation does not create or confer a 
right where none previously existed – it does not legitimize the illegal occupation of 
land. The purpose of compensation is to ensure that people affected by the Project 
do not end up worse off as a result of displacement. 

6.2.1 Eligibility Categories 

The eligibility categories listed below refer to categories of affected parties and PAPs who 
will potentially experience various types of displacement-induced loss or increased 
vulnerability as a result of physical and / or economic displacement arising from the Project 
required land acquisition for the pipeline and AGIs in the Tabora Region. 

The eligibility categories relevant to this RAP are as follows: 

 Persons who hold the rights to land under legal title and the customary right of 
occupancy of land; 

 Persons who own affected buildings and structures, such as dwellings, ancillary 
domestic buildings and agricultural structures; 

 Assets affected by the pipeline including land parcels administrated by village / mtaa 
councils; 

 Institutions who own land and / or buildings and / or public facilities, including 
religious organizations and government authorities (assets belonging to such 
institutions may include schools, health facilities, roads, reserved land, protected 
areas, etc.); 

 Owners of perennial and annual agricultural crops; 

 Owners of seasonal (planted and harvested each season) crops; 

 Owners of economic trees growing in the affected areas, either on their own land or 
on the land of others; 
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 Owners or custodians of cultural heritage assets such as graves, graveyards, etc.; 

 Land tenants – i.e. persons who, while not owning the land, have an agreement with 
landholders to use their land; 

 Informal users of land – for example, persons who collect firewood, herbs and 
medicines, hunters  and those who gather other natural resources; 

 Informal businesses / petty traders such as market stalls, butchers, crop production 
facilities (e.g. milling machine shelters), cafés, hairdressers, clothing manufacturers, 
furniture manufacturers, kiosks etc.; 

 Pastoralists using land for grazing livestock; and 

 Vulnerable persons – i.e. persons for whom loss of assets or resources, and / or 
disruption of access to assets or resources, may have a disproportionate impact on 
livelihoods, due to their vulnerability and / or livelihood dependency on these 
activities. 

It is recognized that a PAP may fall into more than one eligibility category (e.g. for land, 
structures and / or crops). The socio-economic and asset valuation surveys coupled with the 
Valuation Reports (VRs) determine the eligibility categories, and associated entitlements, 
that apply to each identified PAP. In addition to individual PAPs who form part of PAHs there 
are also a few institutions, village councils (who administer communal land and assets) and 
other government agencies whose assets are affected. 

6.2.2 Cut-off dates 

A cut-off date is an important component when defining eligibility and entitlement. The cut-off 
date is determined by the commencement of the  asset valuation surveys. Persons 
occupying or migrating to the Project area after the cut-off date are not eligible for 
compensation and / or resettlement assistance. Similarly, fixed assets (such as structures, 
crops and trees) established after the cut-off date will not be compensated. 

A cut-off date not only helps with the management of encroachment and opportunistic 

settlement, but it is also important to establish a fixed quantification of affected people and 

assets to assist with the planning and budgeting for the resettlement implementation. 

For the Tabora Region, the cut-off dates105 were determined by the commencement of the  

asset valuation surveys as prescribed under the Valuation & Valuers Registration Act, 2016.  

The cut-off date for this valuation has been set for each village affected by the pipeline 

corridor. These dates, as detailed in Chapter 4 and the VR, were communicated to the PAPs 

in each village / mtaa. 

 

105 This process was guided by the requirements of the Valuation and Valuers Registration Act, 2016. 
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6.2.3 Validity of the Valuation  

The cut-off date is representative of a ‘snapshot’ in time when the  and asset valuation 

surveys are undertaken. It is assumed that ‘organic’ change related to on-going development 

over time, whether planned or unplanned, will continue after the cut-off date. It is recognized 

that PAPs cannot be expected to put life and development plans on hold indefinitely, and it is 

therefore necessary to set a validity period for the cut-off date. This is also established within 

the Tanzania legal framework. 

In accordance with Section 52(3) of the Valuation and Valuers Registration Act, VRs must be 

endorsed by the CV within six (6) months from the date of “…valuation of the interest in 

property of the last person”. The VRs are valid for a further two-year period from the date of 

approval by the CV. The date of valuation “of the interest in property of the last person” for 

Nzega and Igunga was 5th October and 12th October 2019 respectively. 

6.3 Entitlements  

The findings of the socio-economic and asset valuation surveys together with the eligibility 

criteria have been used to develop an Entitlement Framework (Table 6-1). The framework 

defines the compensation principles and approach by associating compensation 

entitlements to the type and extent of the impact and the category of the affected person.  

All entitlement options were communicated at various stakeholder forums as detailed in 

Chapter 10, Section 10.6. The objectives of the entitlement framework are to identify:  

 All categories of affected people, including property owners and land right holders, 
tenants, informal users, sharecroppers, grazers, nomadic pastoralists and other 
natural resource users, shopkeepers, vendors and other service providers, 
communities, and vulnerable groups; 

 All types of loss associated with each category, including loss of physical assets; loss 
of access to physical assets; loss of wages, rental or sales earnings; loss of public 
infrastructure, and elements of cultural significance; and 

 All types of compensation and assistance to which each category is entitled, 
including; compensation for or replacement of land and natural resources; 
compensation for structures, assets, rental income etc.; moving assistance and post-
resettlement livelihood restoration support. 

The Entitlement Framework, presented in Table 6-1, has been based on the outline 
entitlement framework developed as a component of the RPF. As the nature and extent of 
impacts differ in each region, this entitlement framework only contains the entitlements for 
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pipeline and AGIs land acquisition impacts identified for the Tabora Region106. The 
numbering of eligibility categories outlined in the RPF was retained for continuity purposes. 

 

106 If additional displacement impacts, not covered with in the scope of this RAP’s Entitlement Framework, are 
identified during further Project development then the Entitlements Matrix included in the RPF would be referred 
for eligibility and entitlements. 
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Table 6-1: Entitlement Framework – Tabora Region (Pipeline & AGIs) 

Impact Effect 
Entitled 
Persons 

Entitlement 

In-kind and / or cash compensation Livelihood Restoration107108 

Land 

A1 

Loss of Land with 
dwelling – entire plot 
acquired (because it falls 
wholly109 in the Project 
footprint or because 
remaining land classified 
as orphaned land and 
impacts of PAPs total 
land holding is likely to 
impact livelihoods). 

Acquisition 
(permanent 
loss). 

Legal holder of 
land. 
Customary 
holder of land. 
Institutional 
owners.  

In-kind Option 1: 
• Replacement land of equivalent size to land 

lost (provided land is available in the ward), 
with security of tenure as per IFC PS5; 

• Payment of all transaction costs110; 
• Disturbance allowance;111 and 
• Other allowances as applicable. 
 
In-kind Option 2:  
• Replacement land of residential plot (as a 

minimum) at a suitable location, with security 
of tenure as per IFC PS5 for construction of 
replacement housing (if eligible under B1 / B2 
and replacement house option selected); 

• Cash compensation for land affected and not 
replaced (if entitled);  

• Project support to find replacement land; 
• Disturbance allowance; and 
• Other allowances as applicable. 

OR  

Cash Option: 
• Compensation (if entitled) for permanently 

G1 
• Land and Non-land-based group level livelihood 

restoration programs; and  
• Individual level livelihood restoration program. 

Where replacement agricultural land is not available in 
the ward an additional alternative livelihoods program will 
be offered to the PAP. 

A2 

Loss of land with 
dwelling – only part of 
plot acquired (with 
remaining portion viable 
for economic use). 

 

107 See Table 6-6 for further information. 
108 Livelihood restoration entitlements are linked to PAPs and will have a cumulative value for PAPs with multiple affected land and / or assets. 
109 Dwelling structures are on affected land within Project footprint or on land determined to be orphaned. PAP may have additional farm / other land outside the Project 

footprint still considered to be viable. 
110 For transaction or registration costs real figures will be established from the local authorities. 
111 See Section 6.4.1. 



Resettlement Action Plan for the Tabora Region 

 

East African Crude Oil Pipeline, Tanzanian Section 

Chapter 6 

 

September 2020         109 

Impact Effect 
Entitled 
Persons 

Entitlement 

In-kind and / or cash compensation Livelihood Restoration107108 

lost land at market rates as defined by the 
Registered Valuer plus 10% for transaction 
costs112 113; and 

• Allowances as above. 

A3 
& 
A4 

Permanent loss of 
agricultural (crop) land 
where entire plot 
affected or remaining 
portion not viable 
(orphaned land) and 
impacts PAPs total land 
holding is likely to impact 
livelihoods. 
or 
Permanent loss of 
agricultural (crop) land 
where only part of plot 
acquired with remaining 
portion (or PAP 
remaining landholding) 
still viable to support 
livelihoods activities114 or 
where the prior use of 
the land can continue 
post-construction). 

Acquisition 
(permanent 
loss). 

Legal holder of 
land  
Customary 
holder of land  
(PAP loses <AE 
OR >AFS)115. 

• Compensation (if entitled) for permanently 
lost land at market rates as defined by the 
Registered Valuer plus 10% for transaction 
costs. 

G4 
• Group level land-based and non-land-based 

livelihood restoration program(s). 
 
Should the PAP be deemed vulnerable, additional 
entitlement will include:  
 
G2 
• Individual level livelihood restoration program(s) (as 

appropriate to vulnerability factors of PAP). 

Legal holder of 
land. 
Customary 
holder of land. 
(PAP will lose 
>AE BUT 
<AFS) and 
PAP not 
vulnerable. 

• Cash compensation (if entitled) for 
permanently lost land at market rates as 
defined by the Registered Valuer plus 10% 
for transaction costs; and  

• Assistance in formalizing appropriate tenure 
to alternative land within in the ward (where 
requested and land being self-identified by 
PAP). 

G4 
• Group level land-based and non-land-based 

livelihood restoration program(s) 
 

Legal holder of 
land. 

In kind Option: 
• Replacement land of equivalent size to land 

G3 
• Group level land-based and non-land-based 

 

112 Where applicable, mortgage is deducted from pay-out and paid to lending institution. This principle applies to all assets that are encumbered with a mortgage. 
113 Market land rates defined by Registered Valuer are submitted to the Chief Valuer (MLHHSD) for approval. Only approved land rates are then used in the valuations. 
114 Assumes Project Livelihood Restoration Program in place. 
115 Acre Equivalent (AE): A measure of the relative productivity of arable land in a Project-affected district. It is the ratio of two numbers: (a) the number of acres of land that a 

household in a district needs to sustain itself (taking into account staple crops and their prevalence in that district, as well as district-specific crop yields and average 
household size); and (b) the average number of acres of land per household across all Project affected districts. Average Farm Size (AFS): The average agricultural (crop) 
land holding per household in a district, as reported in 2007 / 2008 agricultural census data (refer to Section 6.4.2 for additional detail). 
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Impact Effect 
Entitled 
Persons 

Entitlement 

In-kind and / or cash compensation Livelihood Restoration107108 

Customary 
holder of land. 
(PAP will lose 
>AE BUT 
<AFS) and 
PAP is 
vulnerable. 

lost (provided land is available in the ward), 
with security of tenure as per IFC PS5; 

• Payment of all transaction costs116; 
• Disturbance allowance117; and 
• Other allowances as applicable. 

OR 

Cash Option: 

• Compensation (if entitled) for permanently 
lost land at market rates as defined by the 
Registered Valuer plus 10% for transaction 
costs118 119; and 

• Allowances as above. 

livelihood restoration program(s); and 
• Individual level livelihood restoration program(s) (as 

appropriate to vulnerability factors of PAP). 
Where replacement agricultural land is not available in 
the ward an additional alternative livelihoods program will 
be offered to the PAP. 

A5 
Permanent loss of 
agricultural (crop) land.  

Acquisition 
(permanent 
loss). 

Acknowledged 
users but not 
owners (incl. 
tenants by 
occupancy)120. 
Persons with 
informal 
occupancy121. 

• No land entitlement. G5122 

• Non-land-based group level livelihood restoration 
(i.e. Money Management and Entrepreneurial 
Training); and 

• Where tenant PAPs have lost >AE and have self-
identified and secured / have access to alternative 
land to farm they may be offered access to Group 
level livelihood program. 

A6 Permanent loss of Acquisition Legal holder of • Cash compensation for the value of the land G4 

 

116 For transaction or registration costs real figures will be established from the local authorities. 
117 See Section 6.4.1. 
118 Where applicable, mortgage is deducted from pay-out and paid to lending institution. This principle applies to all assets that are encumbered with a mortgage. 
119 Market land rates defined by Registered Valuer are submitted to the Chief Valuer (MLHHSD) for approval. Only approved land rates are then used in the valuations. 
120 This applies to land individually owned or possessed and rented to a third party. Tenants are recognised as having an interest, but not ownership of land under The 

Valuation and Valuers (General) Regulations, 2018. For land communally held and used see H5 and H6. 
121 Informal occupiers have a presence on the property that is deemed to be permanent or semi-permanent and that precludes other competing interests. 
122 Tenants whose total compensation is less than T.Shs. 100,000 will not be eligible for livelihood restoration program support. 
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Impact Effect 
Entitled 
Persons 

Entitlement 

In-kind and / or cash compensation Livelihood Restoration107108 

grazing land. (permanent 
loss). 

land. 
Customary 
holder of land. 

lost at market value as defined by the 
Registered Valuer plus 10% transaction costs 
and relevant allowances.  

• Group level land-based and non-land-based 
livelihood restoration program(s). 

A7 
Permanent loss of bare 
farmland / vacant 
land123. 

Acquisition 
(permanent 
loss). 

Legal holder of 
land  
Customary 
holder of land. 

• Cash compensation for the farmland / vacant 
land at market value plus 10% for transaction 
costs. 

Loss of Residence by Owner124 

B1 

Loss of primary 
residence and 
associated secondary 
dwellings for wives or 
family members (subject 
to criteria) – houses 
must be occupied and in 
regular use and 
complete at time of 
valuation survey125. 

Permanent 
loss of full 
structures or if 
partial where 
remainder 
unable to be 
occupied. 

Structure owner 
and occupier 
irrespective of 
legal right of 
occupation 
including 
“Certificate of 
Occupancy”. 

In-kind Option: 
• Structure owners will receive replacement 

housing (and certain ancillary domestic 
structures) with standard house design126. 
The design will comply with Tanzanian 
regulations and standards, and be of an 
equivalent or adequate standard than the 
existing houses and comply with all relevant 
building and planning standards; 

• Transaction Costs; 
• Cost of transportation for the removal of 

household goods and reusable and 
transportable construction materials to 
replacement location; 

• Disturbance Allowance; and 
• Other allowances as applicable. 

G1 

• Land and non-land-based group level livelihood 
restoration programs; and 

• Individual level livelihood restoration program. 

 

123 Vacant land implies land that is held and is currently unused (fallow), even if not operational at the time of the survey but does not include obviously abandoned land. 
124 Entitled PAPs will be allowed, prior to providing vacant possession to the Project, to remove all building and other materials from their existing structures (and other assets), 

many of which are not permanently affixed to the land. 
125 Secondary residential structures and ancillary immovable homestead structures will be assessed based on functional, locational and cultural factors – refer to Chapter 7 for 

full definition and context. 
126 Each replacement house will be provided with a standard single ventilated improved pit (VIP) latrine and a covered kitchen shelter. 
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Impact Effect 
Entitled 
Persons 

Entitlement 

In-kind and / or cash compensation Livelihood Restoration107108 

OR Cash Option: 
• Replacement cost for structure in entirety; 
• Where applicable, mortgage is deducted from 

pay out and paid to lending institution; 
• Disturbance Allowance; and 
• Other allowances as applicable. 

B2 

Loss of secondary 
dwellings (rental houses, 
free accommodation for 
relatives, etc.). 

Permanent 
loss of full 
structures or if 
partial where 
reminder 
unable to be 
occupied. 

Structure owner 
(but not 
necessarily 
occupant). 

In-kind Option: 
• Structure owners will receive replacement 

housing and certain ancillary domestic 
structures with standard house design. The 
design will comply with Tanzanian 
regulations and standards and be of an 
equivalent or adequate standard than the 
existing houses and comply with all relevant 
building and planning standards; 

• Transaction Costs; 
• Cost of transportation for the removal of 

household goods and reusable and 
transportable construction materials to 
replacement location; 

• Disturbance Allowance; and 
• Other allowances as applicable; 
OR Cash Option: 
• Replacement cost for structure in entirety; 
• Where applicable, mortgage is deducted from 

pay out and paid to lending institution; 
• Disturbance Allowance; and 
• Other allowances as applicable. 

G1 

• Land and non-land-based group level livelihood 
restoration programs; and 

• Individual level livelihood restoration program. 

B3 

Ancillary structures and 
outbuildings, livestock 
kraals, wells / boreholes, 
septic systems, soak-
aways, storehouses, 

Permanent 
loss of other 
and ancillary 
structures 

Owner of 
infrastructure - 
note that this 
may not be the 
same as owner 
of plot 

• Replacement cost for entire structure, if no 
longer viable; 

• Incomplete structures to be valued at 
Replacement Cost considering the level of 
completion of the structures; 

• Disturbance Allowance; and  

N/A 
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Impact Effect 
Entitled 
Persons 

Entitlement 

In-kind and / or cash compensation Livelihood Restoration107108 

perimeter walls, steps, 
verandas, non- tarmac 
access points, and the 
like - including 
incomplete structures 

Cost of transportation for the removal of 
household goods and reusable and 
transportable construction materials to 
replacement location. 

B4 Sanitation facilities. 
Loss of 
sanitation 
facilities. 

Owners of 
residential, 
commercial and 
other buildings. 
Government 
agencies as 
owners of 
communal 
facilities. 

• Replacement cost for facility / structure; 
• Disturbance allowance; and 
• Other allowances as applicable. 
 
Where a PAP loses dwelling structures (and is 
eligible under Category B1 then each 
replacement house will be provided with a 
standard single ventilated improved pit (VIP) 
latrine. Where a PAP is eligible for more than one 
(1) replacement house, they can elect for either:  
• A standard single VIP latrine (with privacy 

wall at entrance) per replacement house 
structure; or 

• One (1) combined VIP latrine / ablution 
structure, per homestead. 

N/A. 

Loss of resources providing income in cash or in kind 

G1 

Loss of community 
accessed resources 
such as forests, 
wetlands and non-
economic trees. 

Permanent 
and temporary 
loss but does 
not impact on 
access to 
remaining 
area. 

Resource users 
or any persons 
losing an 
income stream 
associated with 
land alienated 
and including 
seasonal 
natural resource 
users (IFC PS5 
GN 8). 

• Community level access would be 
maintained. 

• Any communal land and other assets 
administered by the village councils directly 
affected by the Project are eligible for cash 
compensation a full replacement cost (i.e. 
market value plus 10% transaction costs). 

N/A 

Loss of Communal or Institutionally owned structures or land 
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Impact Effect 
Entitled 
Persons 

Entitlement 

In-kind and / or cash compensation Livelihood Restoration107108 

H1 

Structures and / or land 
owned by community or 
institutions. These 
include community 
centers not built by 
government, churches, 
mosques and other 
places of worship, 
market stalls, private 
schools127, private clinics 
etc.  

Permanent 
loss or loss of 
access 
temporarily. 

Owner of 
building and 
infrastructure. 

For Permanent Loss: 
Cash Compensation128OR Cash Option: 
• Replacement cost for land and structures; 
• Disturbance Allowance; and  
• Other allowances as applicable. 

Temporary loss of access: 
• Project assistance to maintain access on a 

case by case basis. 

None. 

H2 
Government developed 
and owned structures 
and / or land. 

Permanent 
Loss 

Government as 
owner.  

In-kind Option: 
• Replacement of structures in consultation 

with relevant Government Authority.  
OR Cash Option: 
• Compensation on a case by case basis as 

per agreement with government. 

None. 

H4 

Land used for communal 
purposes; particularly 
pastoral land used for 
collective grazing. 

Permanent 
Loss 

Communal 
owner. 

• Cash for permanent land acquired value 
based on market rates and cash paid to 
pastoralist community (entity to be nominated 
by the community) or if Village land to Village 
Council); 

• Allowances as applicable; and 
• Corridor not fenced 

None. 

H5 

Land used for communal 
purposes; particularly 
pastoral land used for 
collective grazing. 

Temporary 
loss of 
access.  

Communal 
owner. 

• Project assistance in maintaining some 
access or alternative arrangements during 
the construction period; and 

• Corridor not fenced.  

None. 

H6 Roads, pathways, 
drainage, and electricity 

Permanent 
loss of 

District and 
local 
government, 

• Project will have crossing agreements for the 
pipeline corridor with relevant authorities for 
roads, electricity and other such 

None. 

 

127 The pipeline affects land used by the Igogo Primary School within Igogo Village. 
128 Land / structures belonging to a government, community or private institutions generally do not qualify for replacement land / structures, with the exception of churches and 

schools which are subject to discussion.  
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Impact Effect 
Entitled 
Persons 

Entitlement 

In-kind and / or cash compensation Livelihood Restoration107108 

mains. infrastructure. communities, or 
utility company. 

infrastructure;  
• Any Project required works to roads within 

communities will be discussed and agreed 
with the relevant authorities and done to 
national road safety standards including 
drainage and safety crossings where 
required; 

• Any diversion of services and infrastructure 
in conformity with national standards; and 

• Rerouting of community pathways around 
project infrastructure based on assessment 
of loss of access.  

Trees and Crops 

I1 
& 
I2 
 

Loss of crops – seasonal 
and perennial129. 
 

Permanent 
loss or 
restriction of 
access. 
 

Owner of Crops 
or Trees of 
Economic 
Value.  
 • All PAPs who lose crops and trees of 

economic value as recorded on the day of 
valuation (i.e. present at the cut-off date) are 
eligible for: cash compensation for level of 
maturity at date of valuation of lost crops and 
trees of economic value adjusted to reflect 
the market value for the year of valuation (i.e. 
2018). 

• Disturbance allowance and other allowances 
as applicable. (As per IFS crops and trees 
have had an inflation adjustment added in 
the IFS valuations see section 6.4.2 below). 

For landholders and physically displaced PAPs 
Livelihood Restoration program as described above 
under A to F. 
 
For Tenants who lose crops & trees where there is no 
loss of land or dwellings: Should the value of 
compensation be T.Shs. 100,000 or more, the following 
will apply: 
 
G6 
• Non-land-based or non-crop-based livelihood 

restoration programs (i.e. Money Management and 
Entrepreneurial Training, livestock program, 
beekeeping program); and 

• Livelihood program will be commensurate to assets 
lost. 

 
For Tenant PAP who lose >AE of crops and / or trees, 
(but are not compensated for land): 
 

I3 
Loss of crops – seasonal 
and perennial. 

Permanent 
loss or 
restriction of 
access. 

Tenant farmer. 

I4 
& 
I5 
 

Loss of fruit trees of 
economic value including 
fruit and timber trees. 
 

Permanent 
loss or 
restriction of 
access. 
 

Tree owner. 
Tree user / 
Tenant owner. 

I6 
 

Loss of fruit or timber 
trees. 
 

Permanent 
loss or 
restriction of 
access. 
 

Communal / 
Village 
ownership 
 

 

129 Impacted trees within the Mwakalundi Forest Reserve are valued using the royalty method because these natural forests are not typically sold. 
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G5 
• Land-based and non-land-based group level 

livelihood restoration programs (i.e. Money 
Management and Entrepreneurial Training). 

Group Level livelihood program – where tenant PAPs 
have lost >AE and secured / have access to alternative 
land to farm. 

I7 
Loss of agricultural 
assets. 

Permanent 
loss of 
access. 

Informal owner 
of all categories 
of crops and 
trees. 

• Same as I1 to I6 addressed on a case by case basis to ensure PAPs do not end up worse off as a result 
of Project induced displacement. 
 

Cultural Assets 

J1 

Any substantial loss of 
cultural assets or 
activities resulting from 
alienation of land or loss 
of access. These can be 
educational, religious or 
recreational assets. 

Permanent 

Cultural group 
or community 
impacted by 
loss 

• Development intervention designed to 
provide alternative as agreed with the 
impacted group or community. 

N / A 

J2 Graves Permanent 

Individuals or 
groups laying 
claim to grave 
 

• Relocation or sealing of grave in consultation 
with claimant or representative of claimants. 
(The Project has developed a Grave 
Relocation Procedure. Relevant Municipal / 
District Health Officers are expected to 
oversee grave removal and relocation in 
conformity with health requirements. The 
procedure follows relevant legal 
requirements); and 

• Compensation limited to the reasonable 
expenses incurred in the removal, 
transportation, reinstatement and re-
interment of the grave and any placatory or 
expiatory rites or other ceremony130. 

N / A 

 

130 Refer to Section 6.4.1. 
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Vulnerable Individuals and Groups  

K1 

Supplementary program 
of social support for 
vulnerable people 
entitled to any of the 
above benefits 

Permanent or 
Temporary 
Loss 

Households 
who are 
physically or 
economically 
displaced by the 
Project. A 
household will 
be categorized 
as potentially 
vulnerable as 
per the criteria 
detailed in 
Section 6.4.2. 

• Designated assistance as assessed on a 
case by case basis to ensure that vulnerable 
people have access to intended 
compensation and protection afforded them 
by the conditions of the RAP;  

• Legal assistance, financial assistance and 
practical assistance as determined applicable 
on a case by case basis. 

Participation in relevant livelihood restoration programs 
as explained in Section 6.4.2 and 8 below, i.e. depending 
on significance of project impact and appropriate to 
vulnerability factors of PAP:  

Access to group level land-based and non-land-based 
livelihood restoration program(s)   

AND (as appropriate) 

Individual level livelihood restoration program(s) 

Financial Transition  

L1 Cash windfalls 

Inability of 
households to 
manage 
sudden cash 
windfalls and 
misallocation 
of funds for 
items other 
than intended 
ends.  

All persons 
receiving a form 
of cash 
compensation 
identified 
through final 
census surveys 

• Assistance with the opening of bank 
accounts131. 

Money management training will be provided (which will 
be relative to cash compensation amount). 

 

131 For very small compensation payments, the Project is evaluating other payment methods for secure provision of such funds to PAPs. These would include PAPs whose 
total cash value of compensation of < T.Shs. 100,000. However, the minimum trigger amount for such ‘very small compensation’ payments is subject to ongoing analysis and 
discussion with potential banking partners. 
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6.4 Valuation and Compensation 
As described in Chapter 3, the Project is obliged to meet Tanzanian legislative requirements 
for land acquisition, compensation and resettlement as well as applicable international 
financing standards, including IFC PS5 on Land Acquisition and Involuntary Resettlement. 
To fulfill these requirements, the valuation process has been completed in parts: 

 Rates Report. Under the provisions of the Valuation and Valuers (General) 
Regulations, 2018, WK (Registered Valuers for the Project) undertook market 
research in Tabora. The research aimed at establishing current or up-to-date market 
values and replacement costs of compensable items. WK prepared and submitted a 
Rates Report (Whiteknights, 2018) to the CV of the Government for endorsement 
outlining the results of the research including the rates established for the Project in 
Tabora. This is an important milestone required by the regulations to ensure Project 
Affected Persons (PAPs) are paid compensation at current replacement cost. 

 Valuation and Compensation under Tanzanian Legislation. This report covers 
compensable items under the national legislative framework; is presented as cash 
compensation; and is submitted for the sign-off and approval by the CV. The sign-off 
and approval of the VR and Compensation Schedule under Tanzanian Legislation 
will follow the requirements of The Valuation Regulations, 2018. For a complete 
overview of the valuation process, it is important that this Valuation Report is read in 
conjunction with the valuation report outlining in-kind and additional entitlements 
under the IFS. 

 Valuation for Additional Entitlements under International Financing Standards 
Requirements. This report covers entitlements and eligibility for in-kind 
compensation such as replacement land, replacement housing, livelihood restoration 
and assistance to vulnerable people. These are required to ensure that the schedule 
of compensation satisfies additional IFS requirements and obligations. While these 
items are brought to the attention of the CV, they are not intended for approval by the 
CV as they contain Project-specific additional entitlements and compensation options 
in accordance with international financing requirements. 

6.4.1 Valuation and Compensation under Tanzanian Legislation 

To determine compensation WK completed a valuation exercise132 to calculate the value of 
the land parcels and unexhausted improvements / assets that are affected by the pipeline 
corridor within the Tabora Region and specifically Nzega and Igunga districts.  

This valuation process considered: 

 

132 This process is prescribed in the Land Act No. 4 of 1999, Village Land Act No. 5 of 1999, Land Acquisition Act 
of 1967, Land Regulations of 2001, the Land (Compensation Claims) Regulations, 2001, Valuation and Valuers 
Registration Act of 2016, Valuation and Valuers (General) Regulations of 2018, and Graves (Removal) Act of 
1969. 
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 Rates issued by the CV133; 

 Relevant legislation; 

 Information collected as part of the field activities summarized in Section 4.3 
including a market rates survey; and 

 A confirmation process in coordination with the relevant DVs. 

Rates issued by the CV include compensation rates for: 

 Land134; and 

 Crops and economic trees135. 

During the valuation process, base rates were adjusted according to the professional opinion 
of the registered valuer who further considered location-specific factors and observations. 
Adapted rates are then validated by the relevant DVs prior to submission to the CV for 
approval. 

The process of establishing compensation rates for the Project commenced in 2017 when 
compensation rates were determined for the PA sites. This included field visits and a 
workshop attended by DWC, government valuers from the MLHHSD and DVs. The rates for 
the PAs were then approved by the CV on 11th April 2018. This process focused on 
providing rates for the PA VRs and provided valuable benchmark information for the pipeline 
valuations. 

The process of determining compensation rates for the pipeline corridor continued with a 
market asset survey along the entire length of the pipeline route. The survey was conducted 
by certified valuers between 16th May and 20th September 2018 and aimed to establish 
market related compensation rates for:  

 Land; 

 Land titling costs; 

 Buildings and structures; 

 Crops and trees; 

 Naturally occurring trees; 

 Disturbance allowance; 

 Accommodation (rental) allowance; 

 

133 The base rates for land are indicative, however, the rates for crops and trees and additional approved rates 
relevant to the Project are prescriptive. 

134 The rates for land are published on a regular basis by MLHHSD and are based on a national survey of land 
rates which considers factors such as location and accessibility. The land base rates are specific for regions, 
districts and wards. 

135 The rates for crops and economic trees are also published on a regular basis by MLHHSD in consultation with 
the Ministry of Agriculture, Food Security and Cooperatives. 
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 Transport costs; 

 Loss of profit; and 

 Graves. 

A team of senior valuers from WK visited the various impacted areas in Nzega and Igunga to 
confirm the established rates and consult with the DV who validated the established rates. 
WK subsequently compiled the Tabora rates which were submitted and approved by the CV. 

Land136  

A set protocol for ascertaining the market value of land which lies within the Project footprint 
was adopted. Unit land rates were established using 2016 Base Land Rates obtained from 
the office of the CV and through additional research specific to the Project137. The 2016 Land 
Rates stipulate land rates at ward and village levels. Subsequently, consultations were made 
with the district valuer after she / he visited the Project area to acquaint him / herself with the 
nature of the land in question. Information obtained from the district valuer was augmented 
with market research conducted with village authorities on local land rates. Market research 
included obtaining information on typical land prices per acre for undeveloped land and 
reviewing actual agricultural land sales which had taken place recently in a given village. 
Data on Village Land rates was subsequently aggregated to arrive at the ward level Market 
Land Rate. These consultative processes and the market research enabled Whiteknights to 
ascertain applicable Market Land Rates for the various wards that will be affected by the 
pipeline corridor and AGI138 components of the Project, in the Nzega and Igunga Districts. 

In compliance with Regulations 8, 9 and 55(4) of the Valuation Regulations, 2018, the 
Comparative Method of Valuation was used to establish ward land value rates from actual 
land transactions carried out in villages in respective wards within the Nzega and Igunga 
Districts. The land rates submitted to the CV for the wards in Nzega and Igunga Districts are 
presented in Table 6-2. 

 

136 Additional costs for subdivision of titles, including surveying, as a result of the land acquisition process for the 
pipeline corridor will be dealt with during RAP implementation and at the Project cost. 

137 Land Value Rates research undertaken along the pipeline corridor adopted a mixed research method using 
the quantitative approach where statistical inferences were made. These statistical analyses were augmented 
with qualitative approach which was mainly founded on deductive reasoning. For more information see 
Appendix B. 

138The Coating Yard (CY-KP701) and the Main Camp and Pipe Yard Number 09 (MCPY-09) facilities are located 
in the Sojo Village within the Igusule Ward, Nzega District. Additionally, the Main Camp and Pipe Yard Number 
10 (MCPY-10) facility is located within the Bulyang'ombe Village within the Nanga Ward, Igunga District. Both 
will be constructed as part of the early works activities required to support the construction of the pipeline. PS-5 
is located in Buyumba Village in Igunga Ward. 
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Table 6-2: Land Rates for Relevant Wards in Nzega and Igunga 

Region District Ward 
Rate per m2 
for Building 

Plots (T.Shs.) 

Rate per Acre 
for 

Agricultural 
Land (T.Shs.) 

T
A

B
O

R
A

 

Nzega District 

Igusule N / A 850 000 

Mwamala N / A 950 000 

Kasela N / A 850 000 

Mwangoye N / A 950 000 

Nzega Town Council 

Ijanija N / A 1 000 000 

Uchama N / A 1 800 000 

Mbogwe N / A 950 000 

Miguwa N / A 900 000 

Iduguta N / A 900 000 

Igunga 

Ziba N / A 1 500 000 

Ibologero N / A 1 200 000 

Nyandekwa  N / A 850 000 

Itunduru N / A 850 000 

Nanga N / A 1 100 000 

Igunga N / A 1 800 000 

Orphaned Land 

Orphaned land is the portion of a land parcel which remains unaffected by the Project 
footprint and is determined to be economically unviable. Orphaned land was identified by 
applying the following criteria: 

 Where the remainder of the PAPs land parcel is 20% or less a proposal is made to 
acquire the orphaned land (only where the landowner agrees to relinquish it). 

 Land fragments less than 0.5 acres which are located outside of city, municipality or 
township administrative boundaries will be acquired under the Land Acquisition Act, 
1967 which under Section 10 stipulates that 0.5 acres is the maximum orphaned land 
size permissible under Tanzanian law outside a city, municipality or township. 

Buildings and Structures  

The Contractor’s Test (Replacement Cost) Method of Valuation has been used for valuation 
of buildings and structures in this valuation. This is compliant with Regulation 55(3), which 
requires the valuer, in assessing building (structure) value rates, to take into account the 
cost of replacing a building or structure of similar nature, quality of construction levels of 
completion in works-in-progress, and size based on local market prices of materials and 
labor charges. 

In the course of pipeline asset valuation, four (4) basic types of building / structure rates had 
to be established and used. 

Firstly, construction rates categories for broad, relatively homogeneous groups of buildings 
or structures which share the same type of construction materials, quality and workmanship. 
Seven categories of buildings were designated (using codes BA to BF) as is detailed in 
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Appendix B). The different rates categories applicable to different types of structures and 
their building materials that are reflected in Appendix B: Summary of Rates submitted to the 
chief valuer for approval (December 2018) are identified by codes such as BA.1 or BE.4 etc., 
all of which constitute the full (100%) value rates categories. Similarly, there are structures or 
other land developments like fencing, boundary or foundation walls, furrows, trenches etc., 
whose units of measurements are in running meters and utilize the same approach to rate 
fixation. For these types of structures, the applicable construction rates have also been 
categorized and coded as SI.1 or SJ.2 or SK.3 etc. 

Secondly, there are a set of rates that have been individually adjusted from the above 
determined Construction Rates categories for specific buildings / structures. These rates are 
used for buildings / structures which would have otherwise been assigned to one of the 
above described construction rates categories but were in an incomplete state of 
construction at the time of valuation, and / or missing certain structural elements. This rates 
adjustment has been determined by deducting a cost / value proportion of the proposed full 
category rate (the B or S codes as reflected in Appendix B), expressed as a percentage, of a 
given Construction Rate category. For example, where an adjusted rate is 75% of BE.4 
Construction Rate category the building or structure has a 25% shortfall in meeting the 
expected completion level in terms of visible labor and works conducted at the time of 
valuation. which would be considered 100% complete. 

Thirdly, there are Flat Construction Rates which are considered as full unit cost rates, 
applicable to structures that are relatively smaller and simpler with lower costs or values. 
These are clustered into specific flat rate groups, generally categorized as large, medium 
and small sizes. These rates are normally applicable to simple and small structures like 
kitchens, toilets or pit latrines, animal kraals, chicken coops, wells, ponds, kitchens, bath / 
shower rooms, etc. The Flat Construction Rates consider the use or purpose of the 
structure, how basic or rudimentary the construction is, construction standards, materials 
used as well as size (large, medium or small). 

Fourthly, structures that are unique in terms of construction materials, shape or design and 
do not fall in any of the previously described categories. These structures require a different 
valuation approach. that determines a cost itemization based on building materials and labor 
used, as informed by the structure size, design and construction standards. In these cases, 
each building or structure is treated and valued separately based on a construction rate 
which is unique and specific to the building or structure. 

Building and Structure Construction Rates are presented in Appendix B: Summary of Rates 
approved by the CV (May 2019). 

Crops and Trees 

The market value of crops and trees depends on the type of crop / trees, age and growth 
stage and quantity of the particular crop or tree. The valuation team used the Lake Zone 
Crop Rates, 2012 issued by the CV. 
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Previously "unlisted" crops and trees (i.e. those not on the Lake Zone Crop Rates , 2012) 
are found in the list of approved compensation rates (ungazetted) for additional crops and 
trees issued by the CV for the Project in August, 2018139. 

The compensation rates for such crops and trees is based on either: i) proposed 
compensation rates which were provided to WK by district valuers or; ii) estimates of 
compensation rates for trees and crops made by considering compensation rates for generic 
crops and trees found in the 2012 compensation schedule and making allowance for inflation 
between 2012 and 2018140. 

The Lake Zone Crop Rates, 2012 and the subsequently approved rates are presented in 
Appendix B. 

Disturbance Allowance 

Regulation 15 of The Valuation and Valuers (General) Regulations, 2018 requires 
disturbance allowances to be calculated by “multiplying (the) value of the interest in land by 
the average percentage rate of interest offered by the Central Bank on fixed deposits for 12 
months at the time of loss of interest in land”. 

Information provided by the Bank of Tanzania indicated that the Central Bank does not offer 
interest on fixed deposit reserves rather it provides information on interest rates which it 
charges commercial banks when borrowing from the Central Bank or when investors sell 
government financial instruments to the Central Bank. This rate is known as the discount 
rate. The relevant current discount rate is 7% (seven percent) which has been effective from 
August 2018. 

In view of the prevailing disparity between the Valuation and Valuers (General) Regulations 
2018 and the deposits offered by the Central Bank consultations were undertaken with the 
MLHHSD. Following this consultation an interest rate of 7% was adopted for the valuations 
for the pipeline and AGIs for the Project. 

Accommodation Allowance 

Accommodation Allowance is the market monthly rental charge per building for 36 months 
as per Regulation 13 of Supplement No. 11, 2018 Subsidiary Legislation to the Valuation 
Act, 2016. Under Regulation 12(2) of the Valuation Regulations, 2018, the owner of a 
property shall be entitled to accommodation allowance, only when the house built on his land 
is in use at the time of valuation. Market monthly rental rates are provided in Appendix B. 

 

 

139 Letter Reference No: BA.391/466/01/58 of 15th August 2018 
140 The intercropping rate is calculated based on the underlying assumption that intercropping of the various 

crops is fairly distributed across the land parcel. To arrive at the inter-cropping rate, for each of the crops, the 
compensation rate for the individual crop is multiplied by the measured crop area and maturity level of the crop. 
Rates derived for the individual crops are subsequently added up and the sum of the rates is divided by the 
total intercropped area to arrive at the per acre intercropping rate. Where only a consolidated area for 
intercropping is available, the intercropping rate is calculated based on the assumption of equal weighting of 
individual crop areas.  . 
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Transport Costs 

Transport Costs are calculated by considering the actual cost of transporting 12 tons of 
luggage by rail or road within 20 kms from the point of displacement as per Regulation 16 of 
Supplement No. 11, 2018 Subsidiary Legislation to the Valuation Act, 2016. This has been 
calculated to be Three Hundred Thousand Tanzanian Shillings (T.Shs. 300,000). Under 
Regulation 12(2) of the Valuation Regulations, 2018, the owner of a property shall be entitled 
to transport allowance only when the house built on his land is in use at the time of 
valuation141. 

Loss of Profit 

Loss of Profit is assessed by establishing net profit per month evidenced by audited 
accounts where necessary and applicable or returns evidenced by the Tanzania Revenue 
Authority (TRA) multiplied by 36 (i.e. Loss of Profit = Net Profit / month x 36). No eligible loss 
of business or business-related assets exists in the pipeline corridor or AGI footprints in 
Nzega and Igunga hence, in this valuation, this item is not applicable. 

Graves 

Compensation rates for graves were estimated as per the requirements of the Graves 
(Removal) Act, 1969. Section 9 of the Act states: 

"The compensation payable under this section shall be limited to the 

reasonable expenses incurred in the removal, transportation, reinstatement 

and re-interment of the grave or dead body and any placatory or expiatory 

rites or other ceremony accompanying such removal and re-interment." 

Accordingly, Whiteknights made an item by item estimate of costs related to grave removal 
and re-burial, depending on whether the grave has a construction around it. In general, the 
amount which is payable to the family in relation to "placatory or expiatory rites or other 
ceremony accompanying such removal and re-interment" is T.Shs. 300,000. In addition, the 
amount which would be paid to the District Medical Officer (DMO) or contractor who would 
engage the DMO is T.Shs. 200,000 per grave for an ordinary grave. For a grave with a 
construction, an additional T.Shs. 200,000 is required to construct the grave, making the 
total budget for grave removal T.Shs. 400,000, excluding T.Shs. 300,000 which is payable to 
the family of the deceased or custodian of the grave. 

Government Land and Assets 

Village Land and Associated Assets Administered by the Village/Mtaa Council 

 

141 Regulation 12(2) of The Valuation and Valuers (General) Regulations, 2018. 
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Village Land and associated assets administered by the village/mtaa council have been 
valued according to the valuation methodology outlined in Tanzanian law and recorded 
separately in the Valuation Report. 

Other Government Land and Associated Assets 

Other government land and associated assets have been valued according to the valuation 
methodology outlined in Tanzanian law (e.g. land at market rates researched by the project 
valuers and agreed with the CV), and recorded separately in the VRs, as a record of the size 
and value of the land and assets affected by the Project. 

6.4.2 Valuation for Compensation for Additional Entitlements under 
International Financing Standards  

The VR for additional entitlements under IFS and their associated Compensation Schedules 
covers the valuation for additional entitlements, eligibility criteria for in-kind compensation 
(e.g. livelihood restoration, replacement housing etc.) and compensation options developed 
to meet these standards. While these items are brought to the attention of the CV, they are 
not intended for approval by the CV as they contain Project specific additional entitlements 
and compensation options in accordance with IFS requirements. These comprise the 
following items that are further described below: 

 Ten percent (10%) transaction cost to the market value of land142; 

 Inflation rate of 45.44% for crops and trees valued using the 2012 crops rates143 
schedule; 

 Disturbance allowance of seven percent (7%) to all relevant additional entitlement’s 
compensable items144; 

 Orphaned land; 

 Assets (i.e. crops and trees) contained within the road reserve, powerline wayleaves 
etc.  (proven not speculative and where they meet the eligibility criteria presented 
below); 

 Livelihood restoration entitlements; 

 Entitlements for vulnerable PAPs / households (i.e. this is limited to in-kind 
assistance and support and not additional cash compensation); 

 Compensation options of replacement land and replacement housing for certain 
eligible PAPs; and 

 

142 Ten percent (10%) Transactions cost is applied to the value of the land as determined under Tanzanian Law. 
143 The 2012 list of Crops Rates are provided by the Government of Tanzania. 
144 The seven percent (7%) interest rate applied for Disturbance Allowance is as per the Tanzanian Valuation 

Report. As with Tanzanian Law this interest rate is applied to any land / assets / additional entitlements 
provided for under IFC standards. 
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 Specific land and assets not eligible under Tanzanian law but eligible under the IFS. 

Transaction Costs Associated with Land  

IFC PS5 requires loss of assets to be compensated at replacement cost. PS5 defines 
replacement cost as the “Market Value of the assets plus transaction costs”. Market value is 
the value required to allow affected communities and persons to replace lost assets with 
assets of similar value. A 10% transaction cost associated with acquired land will be 
compensated under IFS and is contained within the Valuation Report for Additional 
Entitlements under IFS. 

Table 6-3: Land Rates & Transaction Costs for Relevant Wards in Nzega and Igunga 

Region District Ward 

Rate per M2 
for Building 

Plots 
(T.Shs.) 

Rate per 
Acre for 

Agricultural 
Land 

(T.Shs.) 

10% 
Transaction 

Cost  

(T.Shs.) 

Rate per Acre 
for 

Agricultural 
Land plus 

Transaction 
Cost 

(T.Shs.)145 

Tabora 

Nzega 
District 

Igusule N/A 850 000 85 000 935 000 

Mwamala N/A 950 000 95 000 1 045 000 

Kasela N/A 850 000 85 000 935 000 

Mwangoye N/A 950 000 95 000 1 045 000 

Nzega 
Town 
Council 

Ijanija N/A 1 000 000 100 000 1 100 000 

Uchama N/A 1 800 000 180 000 1 980 000 

Mbogwe N/A 950 000 95 000 1 045 000 

Miguwa N/A 900 000 90 000 990 000 

Iduguta N/A 900 000 90 000 990 000 

Igunga 

Ziba N/A 1 500 000 150 000 1 650 000 

Ibologero N/A 1 200 000 120 000 1 320 000 

Nyandekwa  N/A 850 000 85 000 935 000 

Itunduru N/A 850 000 85 000 935 000 

Nanga N/A 1 100 000 110 000 1 210 000 

Igunga N/A 1 800 000 180 000 1 980 000 

Inflation Adjustment for 2012 Crop / Tree Rate  

IFC PS5 - Land Acquisition and Involuntary Resettlement requires the loss of assets to be 
compensated at replacement cost. It defines Replacement Cost as the Market Value of the 
assets plus transaction costs. Market Value is the value required to allow affected 

 

145 The amount represents the Market Value of the land plus 10% transaction cost. 
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communities and persons to replace lost assets, with assets of similar value. In order to 
meet this standard and provide for replacement cost for loss of crops and trees, the 2012 
Crop Compensation Schedule values have been increased using compounded inflation rates 
from 2013 to October 2018. Inflation rates are shown in Table 6-4. The compounded or 
cumulative inflation rate for the years 2013 to October-2018 is 45.44%. This inflation 
adjustment is applied in the IFS Compensation Schedules. 

Table 6-4: Inflation Rates (2013-2018)146 

Year Annual Inflation Rate (%) 

2013 12.00 

2014 5.75 

2015 4.75 

2016 6.25 

2017 6.50 

January - October 2018 3.6 

Compounded Inflation (2013-2018) 45.44 

 

Disturbance Allowance  

The disturbance allowance (as calculated under the Tanzanian legislative framework) has 
been applied on the value of land and assets valued under additional entitlement under the 
IFS on the same basis as for land and assets under Tanzanian law. A rate of seven percent 
(7%) has been utilized for this allowance. 

Orphaned Land 

Orphaned land is the portion of a land parcel which remains unaffected by the Project 
footprint and is determined to be economically unviable. As per Section 6.4.1, land 
fragments less than 0.5 acres which are located outside of city, municipality or township 
administrative boundaries147 will be acquired under the Land Acquisition Act. Orphaned land 
outside of these parameters will be compensated under IFS as follows:  

 Where the remainder of the PAPs land parcel is 20% or less of the total land size, a 
proposal is made to acquire the orphaned land (only where the landowner agrees to 
relinquish it); and 

 

146 Monthly Inflation rates for the year 2018 are as follows: January (4.0%), February (4.1%), March (3.9%), April 
(3.8%), May (3.6%), June (3.4%), July (3.3%), August (3.3%), September (3.4%) and October (3.2%). The 
average inflation rate for the period January to October, 2018 is therefore 3.6%. Source: National Bureau of 
Statistics. Corresponding inflation rates for 2013 to 2018 are: 2013 (12.0%), 2014 (5.75%), 2015 (4.75%), 2016 
(6.25%) and 2017 (6.5%). The compounded cumulative inflation factor for 2013 to October 2018 is, therefore, 
45.44%. 

147 Land Acquisition Act, 1967 section 10-2 stipulates that the provision to acquire land of less than half an acre 
under section 10-1 will not apply within any city, municipality or township administrative boundaries. 
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 Where the orphaned land exceeds 0.5 acres and / or is within a municipality or 
township administrative boundary.148 

Pipeline Crossings  

The pipeline corridor within Nzega and Igunga Districts will cross a total of 29 roads with 
associated reserves, 13 powerlines with wayleaves, one (1) railway lines under the 
Tanzanian Rail Corporation (TRC) and ten (10) water pipelines under the Nzega Town 
Council, KASHWASA and IGUWASA. In addition, the pipeline will cross one airstrip under 
Igunga District Council jurisdiction. These crossings will not be converted into general land 
and this land will not be leased to the Project and remain in the jurisdiction of the relevant 
agencies (e.g. TANROADS, TARURA, TANESCO etc.). The Project is working with the 
relevant agencies to agree crossing arrangements for the pipeline of this infrastructure. The 
valuation methodology applied to these crossings is summarized below. 

Trunk and Regional Roads 

It is understood that the width of trunk and regional road reserves were previously extended 
by the road’s authority from 20 / 22.5 m to 30 m either side of the centerline to accord with 
the current regulations. Clarification of the status of the strip of land affected by this 
extension (whether this has been surveyed and compensated for by the relevant authority) 
was sought during the field validation process with the relevant agencies.  

The existing road reserves that overlap with the pipeline corridor have been surveyed to 
inform the valuations. The eligibility principles outlined below guide the valuation of land and 
assets associated with the roads that cross the pipeline corridor: 

 Only where the Roads Agency (TANROADS/ TARURA) communicates in writing 
within the valuation timeframe, that the land within any part of the reserve (i.e. a strip 
between a historic and current regulated road reserve) has not been compensated 
may eligible land and immovable assets be placed in the VR under Tanzanian Law;  

 Where a PAP's land parcel and other assets (e.g. crops) fall in the road reserve and 
the relevant agency has not confirmed within the valuation timeframe that the full 
reserve has been compensated then land (within the relevant strip only), and assets 
can be placed in the VR for additional entitlements under IFS. However, land would 
only be placed under additional entitlements under IFS where the survey findings 
justify this; and 

 Where the relevant agency (i.e. TANROADS/ TARURA) confirms in writing within the 
valuation timeframe that the road reserve has been compensated then immovable 
assets only (e.g. crops and trees) (not land), will be valued under additional 
entitlements under IFS. It is expected that the majority of roads will fall under this 
principle. 

 

148 In the Land Acquisition Act, 1967, Section 10 stipulates that 0.5 acres is the maximum orphaned land size 
permissible under Tanzanian Law outside a city, municipality or township. 
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Other Roads – Collector, Feeder and Community Roads 

Where the pipeline overlaps with collector, feeder and community road reserves149, it is 
understood that these road reserves have generally been surveyed and / or compensated 
previously by the relevant authorities. In these cases, the same principles will be applied as 
for land in regional road reserves that has been surveyed and compensated – i.e. 
immovable assets only (e.g. crops and trees, not land), where they are not proven 
speculative, will be valued under additional entitlements under IFS. Assets that are proven 
speculative are not paid compensation. 

General Principles for All Roads 

Where no clear guidance from the relevant agency is available within the valuation 
timeframe as to the reserve width to apply, the larger of the two reserves has been applied 
and the difference captured under additional entitlements under IFS. For all instances, 
assets in reserves that are proven speculative are not eligible for compensation. 

Powerlines 

There are two agencies with responsibility for powerlines in Tanzania, TANESCO and the 
Rural Energy Agency Authority (REA). It is understood for lines under the jurisdiction of 
TANESCO that these wayleaves are generally already compensated. For these wayleaves’ 
immovable assets only (e.g. crops and trees) (not land), where they are not proven 
speculative, have been valued under additional entitlements under IFS. Assets that are 
proven speculative not paid.  

Wayleaves that have not been compensated, or where specific survey findings indicate that 
PAPs are making claims for land compensation within the wayleave, have been reviewed on 
a case by case basis. In these instances, if the claim is considered to be valid (and not 
speculative) the principles for the valuation approach applied for Trunk and Road Reserves 
will be adopted and in line with any communications received from the relevant Agency (i.e. 
TANESCO or REA). The varying dimensions for powerline wayleaves are provided for in the 
Urban Planning (Planning Space Standards), Regulations, 2018 as contained in Table 6-5. 

Table 6-5: Electricity Supply Right of Way 

Type of electricity 
supply lines in 
kilovolts (KV) 

Right of Way in meters 
(ROW) / Powerline 

wayleave 

Distance from Centre 
Line in meters (CW) 

11 5.0 2.5 

33 10.0 5.0 

66 20.0 10.0 

132 40.0 20.0 

 

149 Collector roads – 40 m reserve (i.e. 20 m either side of the center line), feeder road – 30 m reserve (15 m 
either side of the center line) and community roads - 25 m reserve (i.e. 12.5 m on either side of the center line). 



Resettlement Action Plan for the Tabora Region 

 

East African Crude Oil Pipeline, Tanzanian Section 

Chapter 6 

 

September 2020   130 

220 60.0 30.0 

400 60.0 30.0 

Forest Reserves  

The pipeline corridor passes through the Mwakalundi community / village forest reserve 
which is managed by the Nzega District Council. TFS managed Government forests are 
typically valued using the royalty method because these natural forests are not typically sold 
and the royalty charge is the foregone revenue to the Government if deprived of the trees / 
forest. However, for a local authority and community / village forest such as Mwakalundi the 
use of the tree count method of valuation was determined to be more applicable.  

Livelihood Restoration Entitlement 

The Project will offer livelihood restoration assistance, depending on the significance of 
impacts experienced by PAHs / PAPs, as per the requirements of IFS. These livelihood 
restoration entitlements are linked to PAPs and will have a cumulative value for PAPs with 
multiple affected land parcels. The criteria for livelihood restoration support are outlined in 
Table 6-6 and detailed in Chapter 8. 

Table 6-6: Livelihood Restoration Support Criteria 

Group 

Replacement 
Land 
Eligibility 
Category150 

Criteria Type of Livelihood Restoration Support 

G1 0 
PAP will permanently lose access to 
his / her residential dwelling(s). 

 Land and Non-land-based group level livelihood 
restoration programs; and 

 Individual level livelihood restoration program. 

G2 1a 
PAP will permanently lose access to 
his / her land and is identified as 
vulnerable. 

 Group level land-based and non-land-based 
livelihood restoration program(s); and 

 Individual level livelihood restoration program(s) 
(as appropriate to vulnerability factors of PAP). 

G3 2a 

PAP loses > AE (more than an Acre 
Equivalent of land) but < AFS151152 
(less than the average farm size) for 
the district and is identified as 
vulnerable. 

 Group level land-based and non-land-based 
livelihood restoration program(s); and 

 Individual level livelihood restoration program(s) 
(as appropriate to vulnerability factors of PAP). 

G4 1 and 2 
PAP will permanently lose access to 
his / her land in part or whole. 

 Group level land-based and non-land-based 
livelihood restoration program(s). 

 

150 See section below on replacement land. 
151 Acre Equivalent (AE): A measure of the relative productivity of arable land in a Project-affected district. It is the 

ratio of two numbers: (a) the number of acres of land that a household in a district needs to sustain itself (taking 
into account staple crops and their prevalence in that district, as well as district-specific crop yields and average 
household size); and (b) the average number of acres of land per household across all Project affected districts 
(as reported in 2007 / 2008 agricultural census data). Average Farm Size (AFS): The average agricultural 
(crop) land holding per household in a district, as reported in 2007 / 2008 agricultural census. 

152 The Acre Equivalent (AE) and Average Farm Size (AFS) for Nzega are 1.22 acres and 7.41 acres and for 
Igunga 1.20 acres and 7.41 acres (refer to Section 6.4.2 for additional information). 
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Group 

Replacement 
Land 
Eligibility 
Category150 

Criteria Type of Livelihood Restoration Support 

G5 2b 
Tenant PAP will lose > AE of crops 
and / or trees, but not be 
compensated for land. 

 Land-based and non-land-based group level 
livelihood restoration programs (i.e. Money 
Management and Entrepreneurial Training); and 

 Group level livelihood program – where tenant 
PAPs have lost > AE and have self-identified and 
secured alternative land. 

G6 3 

PAP compensated for crops, trees 
and other assets including other 
non-residential structures) valued at 
T.Shs. 100,000 or more. 

 Non-land-based or non-crop-based livelihood 
restoration programs (i.e. Money Management 
and Entrepreneurial Training, livestock program, 
beekeeping program); and 

 Livelihood program will be commensurate to 
assets lost. 

(G7) PAP with a total cash value of compensation of < T.Shs. 100,000 or who receive compensation for graves 
only, will not be eligible for livelihood restoration programs. 

Entitlements to Vulnerable Persons 

Additional resettlement assistance will be offered to vulnerable households who are 
physically or economically displaced by the Project. Acknowledging that no single factor / 
criteria automatically renders a household vulnerable, the following contributing factors were 
identified 153 as impeding the resilience of households to withstand external shocks / 
impacts, hence making them potentially vulnerable due to impacts of the land acquisition 
associated with the Project: 

 Age of household head (including child-headed households); 

 Gender of household head; 

 Education level of household head; 

 Household caring for one or more disabled persons154; 

 Percentage of household expenditure on food; 

 Number of household dependents and resources to support those dependents; 

 Number of children between 6-14 years not attending school; and 

 A cumulative impact of one or more of the above. 

Households have been categorized as vulnerable if after an accumulative analysis of the 
factors contributing to vulnerability, they have been identified as being potentially vulnerable. 

 

153 United Nations World Food Programme, “Comprehensive Food Security & Vulnerability Analysis (CFSVA), 
Tanzania, 2010” and United Nations World Food Programme, “Comprehensive Food Security & Vulnerability 
Analysis (CFSVA), Tanzania, 2012. 

154 Disability is the loss or limitation of opportunities to take part in the normal life of the community on an equal 
level with others due to physical, mental or social factors. It is an umbrella term, covering impairments, activity 
limitation, and participation restrictions. National Disability Policy of 2004. 
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Any analysis on vulnerability also needs to recognize that vulnerability is not an absolute but 
rather a graded scale between destitute and varying degrees of “at risk”. 

To incorporate this variability, three categories of vulnerability are provided: 

 Category 1 (Vulnerable) households will immediately be placed on the Vulnerable 

Household Register (VHR) and qualify for in-kind assistance and livelihood support, 

in addition to appropriate additional support commensurate with their respective 

vulnerability; 

 Category 2 (Potentially Vulnerable) households will qualify for in-kind assistance 

and livelihood support but will need further verification before being placed on the 

VHR; and 

 Category 3 (At-risk) households will be listed as “at-risk” and must be included in 

any review / survey to monitor the PAPs, they will not be classified as vulnerable in 

terms of in-kind assistance but will qualify for livelihood support. 

Chapter 9 describes the Vulnerable Persons Plan (VPP) and further details on the 
identification of vulnerable persons and assistance to be offered to them. 

Compensation Options  

In compliance with IFC PS5, only eligible households will be offered options to select between 
cash compensation or in-kind compensation (such as replacement housing and / or land). 

Where an eligible PAP selects replacement housing and / or replacement land, the relevant 
cash compensation amount for the affected structures and / or land to be replaced at the 
Project’s cost will be deducted from the PAP’s cash compensation amount presented in the 
VR under Tanzanian Law of the Compensation Schedule. The additional entitlements under 
IFS Compensation Schedule contain a summary of the “Total Residual Cash Compensation” 
if a PAP selects replacement structures and / or land. 

A general principle to emphasize throughout the options outlined below and included in the 
Entitlement Framework is that the Project’s preference is to offer, where applicable due to 
Project impacts on land-based livelihoods, like-for-like compensation for affected land and 
assets in line with IFC PS5. 

Replacement Land155 

The availability of land and the productivity of the land along the pipeline corridor was 
considered when determining both the eligibility criteria for replacement land and in 
assessing vulnerability, as this will affect the area of land required to produce sufficient food 
to sustain the PAH’s. This area differs across the pipeline-affected districts and regions 

 

155 Village land and land belonging to a government or private institution does not qualify for replacement land 
with the exception of churches and schools which are reviewed on a case-by-case basis. 
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based on the yields achievable for staple food crops and the average number of household 
members which need to be supported. From a technical analysis undertaken by DWC a 
minimum area needed in a district to support an average sized local household above the 
poverty food line, as determined by the World Food Program156 was determined. This has 
been termed a District Acre Equivalent Coefficient (DAEC) or AE157. 

The criteria detailed in Table 6-7. 

 were then applied to determine eligibility for being offered the option of cash compensation 
or replacement agricultural land158. 

The Acre Equivalent (AE) and Average Farm Size (AFS) for Nzega and Igunga districts are 
as follows: 

 Nzega: AE = 1.22 acres and AFS = 7.41 acres. 

 Igunga: AE = 1.20 acres and AFS = 7.41 acres.  

 

Table 6-7: Land Eligibility Criteria and Entitlements 

Replacement 
Land Eligibility 

Category 
Criteria Replacement Land Entitlements 

Livelihood Restoration 
Support Entitlements 

0 

Physically 
displaced PAP 
whose dwelling 
affected and 
eligible for 
replacement 
housing. 

 To be offered cash compensation 
option or in-kind replacement of land 
option (provided land is available in 
the ward), otherwise an alternative 
livelihood program (with cash 
compensation); and 

 Where PAP selects replacement 
house they will be provided with as a 
minimum a Residential Plot only. 

 Land and Non-land-based 
group level livelihood 
restoration programs; and 

 Individual level livelihood 
restoration program (G1). 

1 

PAP loses <AE159 
OR >AFS160 
(average farm 
size). 

 Cash compensation for the land. 
 Group level land-based and 

non-land-based livelihood 
restoration program(s) (G4). 

1a 
PAP will lose <AE 
and is identified as 
vulnerable. 

 Cash compensation for the land. 

 Group level land-based and 
non-land-based livelihood 
restoration program(s); and 

 Individual level livelihood 
restoration program(s) (as 

 

156 World Food Program, 2012. Comprehensive Food Security and Vulnerability Analysis. Tanzania 
157 For additional information, refer to the Technical Note: Eligibility Criteria for the EACOP Pipeline, February 

2019 
158 Land used for communal purposes, particularly grazing land used collectively will be compensated cash for 

the permanent loss of land acquired based on market rates plus 10% for transaction costs and compensation 
paid to pastoralist community (entity to be nominated by community or if village land to Village/Mtaa Council). 
Project assistance in maintaining some access or alternative arrangements during the construction period. 

159 An Acre Equivalent (AE) which takes into account the productivity of the land in the district and the average 
number of household members for households in the district.  

160 AFS – Average Farm Size for the district. 
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Replacement 
Land Eligibility 

Category 
Criteria Replacement Land Entitlements 

Livelihood Restoration 
Support Entitlements 

appropriate to vulnerability 
factors of PAP) (G2). 

2 
PAP will lose >AE 
BUT <AFS 

 Cash compensation for the land; 
and  

 Assistance in formalizing 
appropriate tenure to alternative 
land within in the ward (where 
requested and land being self-
identified by PAP). 

 Group level land-based and 
non-land-based livelihood 
restoration program(s) (G4). 

2a 

PAP will lose >AE 
BUT <AFS and is 
identified as 
vulnerable  

 To be offered cash compensation 
option or In-kind replacement of land 
option (provided land is available in 
the ward), otherwise an alternative 
livelihood program (with cash 
compensation). 

 A group level livelihood 
program; or 

 An individual level livelihood 
program (G3). 

2b 

Tenant PAP on 
acquired land 
parcels >AE who 
will lose crops, 
trees or other 
assets >T.Shs. 
100,000 in value, 
but not land or 
residential 
dwellings. 

 No land entitlement. 

 Non-land-based group level 
livelihood restoration (i.e. 
Money Management and 
Entrepreneurial Training); and 

 Group Level livelihood program 
– where tenant PAPs have lost 
>AE and have self-identified 
and secured / have access to 
alternative land to farm (G5). 

3 

PAP compensated 
for crops, trees 
and other assets 
including other 
non-residential 
structures) valued 
at T.Shs. 100,000 
or more. 

 No land entitlement. 

 Non-land-based or non-crop-
based livelihood restoration 
programs (i.e. Money 
Management and 
Entrepreneurial Training, 
livestock program, beekeeping 
program); and 

 Livelihood program will be 
commensurate to assets lost 
(G6). 

3a 

PAP will lose 
crops, trees or 
other assets, but 
not land or 
residential 
dwellings and total 
cash value of 
compensation is 
less than T.Shs. 
100 000. 

 No land entitlement. 
 Not eligible for livelihood 

restoration programs (G7). 

Replacement Housing 

The following criteria were applied to determine eligibility for being offered the option of cash 
compensation or replacement housing (refer to Chapter 7 for additional detail): 

• A household will permanently lose access to its residential and associated dwellings. 

The type of replacement house will depend on the size of the residential dwelling it replaces. 
The following procedure will be applied to select the type of replacement house: 



Resettlement Action Plan for the Tabora Region 

 

East African Crude Oil Pipeline, Tanzanian Section 

Chapter 6 

 

September 2020   135 

• The minimum replacement house is a unit of 25 m² (Type A). All units less than or equal 

to 25 m2, irrespective of number of rooms, will be replaced by a Type A house. If the 

combined footprint of any two houses of a PAP is less than or equal to 25 m², the PAP 

would be offered for these two houses one replacement Type A house and cash 

compensation for the smallest house; 

• Type B (33 m²) will replace all residential dwellings greater than 25 m² but less than or 

equal to 33 m²; 

• Type C (39 m²) will replace all residential dwellings greater than 33 m² but less than or 

equal to 39 m²; 

• Type D (47 m²) will replace all residential dwellings greater than 39 m² but less than or 

equal to 47 m²; 

• Type E (58 m²) will replace all residential dwellings greater than 47 m² but less than or 

equal to 58 m²; 

• Type F (75 m²) will replace all residential dwellings greater than 58 m² but less than or 

equal to 75 m²; 

• Type G (105 m²) will replace all residential dwellings greater than 75 m² but less than or 

equal to 105 m²; and 

• Type H (145 m²) will replace all residential dwellings greater than 105 m² but less than or 

equal to 145 m². 

Note: Floor areas exclude external living spaces / verandas. 

For each replacement house, a PAP will be provided with a standard single improved latrine 
and a covered kitchen shelter. 

Where a PAP is eligible for more than one (1) replacement house structure, they may elect 
for either: 

• A standard single improved latrine and a covered kitchen shelter per replacement 

house structure; or 

• One (1) ventilation improved Pit (VIP) ablution / latrine structure and a covered 

kitchen shelter plus store per homestead. 

Structures not replaced will be eligible for cash compensation. 

Note: Residential dwellings must be completed buildings and must be in regular use and not 
abandoned by the PAP to be eligible for replacement housing option. 

The land (residential plot) associated with the replacement of residential dwellings proposed 
for the Project is defined in The Urban Planning (Planning Space Standards) Regulations, 
2018, as outlined in Table 6-8. The average plot size to be applied for the Project is 1000 m2 
the midpoint of low-density residential areas. The plot size will be amended in keeping with 
the pre-existing condition of the housing to be replaced (i.e. high-density housing = 300 



Resettlement Action Plan for the Tabora Region 

 

East African Crude Oil Pipeline, Tanzanian Section 

Chapter 6 

 

September 2020   136 

to 600 m2). A standard residential plot size will be allocated in line with the Tanzanian Town 
Planning Regulations of 2016 where a PAP selects the in-kind replacement housing 
option161. 

Table 6-8: Standards for Residential Areas-Detached Houses and Maisonettes 

No. Type 
Plot Size in per- 

urban area 
Max. No. of 
household 

Max. No. of 
Buildings 

Max. Plot 
coverage % 

i. 
Special area and unplanned 
settlements (special case) 

90 – 300 m
2
 1 1 80 

ii. High density 301 – 600 m
2 1 2 60 

iii. Medium density 601 – 800 m
2 1 2 55 

iv. Low density 801 – 1200 m
2 1 2 50 

v. Super Low density 1201 – 2000 m
2 1 2 45 

6.5 Summary of Entitlements 
Tables 6-9 – 6-10 provide a breakdown of the PAPs entitlements across the Tabora Region. 
This includes entitlement to both livelihood restoration and additional support to potentially 
vulnerable people. 

 

 

161 However, the residential plot will form part of the PAPs replacement land allocation (i.e. not additional to it). 
Where a physically displaced PAP loses less than the residential plot size they will still be eligible to be 
provided as a minimum with a residential plot. 
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Table 6-9: Overview of PAPs Entitlements in the Nzega District 
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Entitlement Category 
A1 – A7 H2 

G1/H1, 
H4, H5  

  B1 – B5 I1 – I7 J2 

C
A

T
1

 

C
A

T
2

 

C
A

T
3

 

G
1

 

G
2

 

G
3

 

G
4

 

G
5

 

G
6

 

G
7

 

 (as per Table 6-1) 

Igusule 

Wela II Village 51 3 1 4 1 0 0 2 0 15.12 390 744 7 10 19 8 0 20 5 22 0 3 4 

Sojo Village 16 3 1 7 0 0 0 0 0 4.62 359 93 0 6 6 2 1 8 2 5 0 3 0 

Buduba Village 28 0 0 6 0 1 1 1 0 7.44 524 189 1 14 5 3 1 14 5 8 0 0 0 

Mwamala 

Buhondo 
Village 

45 1 0 9 0 0 0 0 0 36.18 0 1 0 7 15 8 0 12 9 23 0 1 0 

Seki Village 13 0 0 1 0 0 0 0 0 4.42 0 0 0 2 3 5 0 4 1 8 0 0 0 

Kasela 
Senge Village 31 0 0 6 0 0 0 0 0 13.10 174 7 0 7 8 7 0 11 4 16 0 0 0 

Nindo Village 32 2 0 10 0 0 0 3 0 1.21 328 635 6 9 9 6 0 14 3 15 0 1 1 

Mwangoye 
Sagida Village 70 7 0 12 0 5 6 4 0 8.30 962 376 10 23 20 16 5 31 7 26 0 4 4 

Igalula Village 18 2 0 3 0 1 2 3 1 3.97 3 25 0 6 2 6 1 6 2 11 0 0 0 

Ijanija 
Butandula 
Village 

36 1 0 6 0 2 2 6 0 8.57 275 238 3 6 9 5 2 6 9 17 0 1 2 

Uchama 
Uchama Village 33 4 0 6 0 3 3 1 1 3.39 128 162 16 5 5 11 3 9 0 18 0 4 3 

Idala Village 33 5 0 6 0 2 2 1 1 0.78 451 236 8 3 9 5 2 7 3 20 0 3 3 

 

162 Includes trees where rates agreed with the Chief Valuer’s Office in 2018 as well as additional rates approved as presented in Appendix B. 
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 (as per Table 6-1) 

Mbogwe Mbogwe Village 61 2 0 2 0 0 0 1 0 1.45 463 105 10 8 31 7 0 24 8 22 0 2 6 

Miguwa Miguwa Village 39 0 0 2 0 1 1 2 0 4.58 61 124 0 2 10 10 1 7 4 23 0 0 5 

Iduguta Iduguta Village 20 0 0 4 0 1 1 1 0 0.90 0 13 0 5 2 5 1 2 5 12 0 0 0 

TOTALS 526 30 2 84 1 16 18 25 3 114.03 4 118 2 948 61 113 153 104 17 175 67 246 0 22 28 
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Table 6-10: Overview of PAPs Entitlements in the Igunga District 

Ward Village 

L
an

d
h

o
ld

er
s 

(N
o

.)
 

T
en

a
n

ts
 (

N
o

.)
 

O
th

er
 G

o
ve

rn
m

en
t 

O
w

n
ed

 
S

tr
u

ct
u

re
s 

an
d

 /
 o

r 
L

an
d

 

V
ill

ag
e 

O
w

n
ed

  
S

tr
u

ct
u

re
s 

an
d

 / 
o

r 
L

a
n

d
 P

ar
ce

ls
 

F
o

re
st

 R
es

er
ve

s 

P
A

P
s 

L
o

si
n

g
 D

w
el

lin
g

s
 Buildings and 

Structures 

C
ro

p
s 

A
cr

es
 

C
ro

p
s 

S
te

m
s

 

E
co

n
o

m
ic

 T
re

es
 a

n
d

 o
th

er
 

tr
ee

s 
(2

01
2 

C
ro

p
 &

  
T

re
e 

R
at

es
 

sc
h

ed
u

le
) 

(N
o

.)
1

6
3
 

G
ra

ve
s 

(N
o

.)
 

V
u

ln
er

ab
ili

ty
 

L
iv

el
ih

o
o

d
 R

es
to

ra
ti

o
n

 

R
es

id
e

n
ti

al
 D

w
e

lli
n

g
s

 

O
th

er
 S

tr
u

c
tu

re
s 

In
co

m
p

le
te

 S
tr

u
ct

u
re

s 

Entitlement Category 
A1 – A7 H2 

G1/H1, 
H4, H5  

  B1 – B5 I1 – I7 J2 

C
A

T
1

 

C
A

T
2

 

C
A

T
3

 

G
1

 

G
2

 

G
3

 

G
4

 

G
5

 

G
6

 

G
7

 

 (as per Table 6-1) 

Ziba Ziba Village 43 0 0 8 0 0  0 0  0 4.15 230 28 3 6 15 9 0 9 10 24 0 0 0 

Ibologero 
Ibologero Village 11 0 0 2 0  0 0  0 0 0.5 0 8 2 1 4 3 0 2 3 6 0 0 0 

Mwalamo Village 22 1 0 15 0  0 0  0 0 1.71 0 124 0 5 9 3 0 8 6 8 0 1 0 

Nyandekwa 
Nyandekwa 
Village 

23 1 0 11 0 0 0 4 0 0.74 0 34 0 5 7 7 0 3 9 10 0 1 1 

Itunduru 
Mwabalaturu 
Village 

27 0 0 8 0  0 0  0 0 0.50 0 115 0 5 12 6 0 8 9 10 0 0 0 

Nanga 

Nanga Village 10 0 0 5 0  0 0  0 0 0.91 0 2 0 2 5 3 0 2 4 4 0 0 0 

Bulyang'Ombe 
Village 

26 5 0 7 0  0 0  0 0 14.16 19 2 3 8 7 9 0 6 8 11 0 3 3 

Igogo Village 44 0 1 18 0 2 2 1 0 6.30 0 74 1 9 14 8 2 10 10 23 0 0 0 

Igunga 

Kamando Village 5 1 0 3 0  0 0  0 0 2.63 0 4 0 2 2  0 0 2 2 1 0 1 0 

Mwamaganga 
Village 

16 1 0 3 0  0 0  0 0 2.76 0 43 0 7 1 3 0 1 6 8 0 1 1 

Buyumba Village 40 4 1 5 0 1 1  0 0 36.07 0 0 2 15 13 6 1 16 8 17 1 3 1 

Malugala Village 13 2 0 9 0  0 0  0 0 2.38 0 0 0 1 4 1 0 4 1 8 0 2 0 

Kitalu Village 13 2 0 3 0  0 0  0 0 0.22 0 4 0 4 4 3 0 1 7 5 0 2 0 

 

163 Includes trees where rates agreed with the Chief Valuer’s Office in 2018 as well as additional rates approved as presented in Appendix B. 
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 (as per Table 6-1) 

Mwamisunga 
Village 

8 0 0 0 0  0 0  0 0 0.44 0 3 0 2 4 2 0 1 3 2 0 0 2 

Mwamayoka 
Village 

16 0 1 3 0  0 0 0  0 0 0 5 4 7 6 3 0 2 10 4 0 0 0 

TOTALS 317 17 3 100 0 3 3 5 0 73.47 249 446 15 79 107 66 3 75 96 141 1 14 8 
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7 REPLACEMENT HOUSING AND LAND 

7.1 Replacement Housing 
This section provides an overview of the replacement housing strategy including an analysis 
of existing structures in the Tabora Region, existing structures identified as eligible for 
replacement housing, and the design strategy developed for the Tabora Region. The 
designs for all house types and ancillary structures are presented in Appendix D. 

7.1.1 Approach to Replacement Housing Strategy and Design 

A Concept Design Study164 was undertaken to help identify current housing types and 
practices for use as the basis for the development of concept designs for replacement 
houses. Based on the outcomes of the Concept Design Study, detailed designs were then 
prepared including designs for seismic and non-seismic conditions.  

The study involved a review of previous reports, background information and socio-
economic data, as well as targeted field visits by the design team, which consisted of an 
architect and a quantity surveyor. The field visit included the identification and assessment of 
existing structures, semi-structured surveys and interviews, and an overall analysis of 
affected dwelling types, building materials, climate and vegetation. Cultural needs and 
practices around the design and location of dwellings and ancillary buildings were also 
determined.  

The findings of the fieldwork and background research were drawn on to further develop 
concept designs, which include a range of building configurations and sizes based on locally 
available materials. Across the pipeline, houses range in size and to accommodate this, 
eight (8) sizes have been adopted to provide incremental increases reflective of current 
house stocks. The designs have been developed to enable further discussion and 
refinement as the Project progresses. 

Eligible Residential Structures 

As discussed in Chapter 6, Section 6.3, a household that will permanently lose its residential 
and associated dwellings (or access to them), is eligible to choose from either cash 
compensation or replacement housing. To be eligible for a replacement housing option, 
dwellings must be completed and must be in regular use and not abandoned by the PAP. 
The type of replacement house that a PAP is entitled to depends on the size of the 
residential dwelling(s) it replaces. The general rule is that, of the eight (8) replacement house 
sizes that have been adopted, a household is eligible for the smallest size house type that 
has a footprint equal to or larger than the footprint of its current residential dwelling(s) 
affected, excluding external living spaces / verandas. The exception is where a PAP has two 
or more residential dwellings affected and the combined footprint of any two houses is less 

 

164 Replacement Housing Concept Design Report: Pipeline (2019) (Digby Wells Consortium). 
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than or equal to 25 m². In such cases, the PAP would be offered for these two houses one 
replacement house of the smallest available size (Type A, which has a footprint of 25 m2) 
and cash compensation for the smallest house. 

In the Tabora Region, there are 19 households (owning 21 residential structures) that will be 
physically displaced and have been identified as eligible for in-kind compensation in the form 
of replacement housing. Table 7-1 provides a summary of the number of PAPs losing 
dwellings, as well as the total number of eligible residential dwellings and the range of sizes 
by district and village.  

The majority, (13 of the 21) residential structures eligible for replacement in Tabora Region 
are smaller than 25 m2. The final number of replacement houses that will be constructed 
depends on the number of PAPs who choose a replacement house(s) option in preference 
to accepting cash compensation.  

Ancillary Structure Eligibility 

Table 7-1 also shows the number of other structures (including kitchens, bathrooms, kraals, 
and incomplete structures) that will be affected. In terms of the entitlement framework 
(Chapter 6), these structures will not be replaced; PAPs will be compensated for them in 
cash. However, for improvement of living conditions for each replacement house, a PAP will 
be provided with a standard single improved latrine and a covered kitchen shelter. Where a 
PAP is eligible for more than one (1) replacement house structure, they may elect for either: 

 A standard single improved latrine and a covered kitchen shelter per 
replacement house structure; OR 

 One improved VIP ablution / latrine structure and a covered kitchen shelter 
plus store per homestead. 

These latrine and kitchen structures are offered to meet the objectives and requirements 
within IFC PS5 relating to improving the standards of living of displaced persons. As 
discussed, entitlement is not linked to the PAP’s existing ancillary structures that will be lost 
(which will be compensated for in cash) but provided per replacement house / homestead. 
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Table 7-1: Eligible Dwellings for Replacement within Tabora Region 

District Ward Village / Mtaa 
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Nzega 

Igusule 

Wela II 0  0 0 0 0 0 0 0 0 0 2 0 

Sojo 0 0 0  0 0 0 0 0 0 0 0 0 

Buduba 1 1 1  0 0 0 0 0 0 0 1 0 

Mwamala 
Buhondo  0 0  0 0 0 0 0 0 0 0 0 0 

Seki  0 0  0 0 0 0 0 0 0 0 0 0 

Kasela 
Senge  0 0  0 0 0 0 0 0 0 0 0 0 

Nindo 0 0  0 0 0 0 0 0 0 0 3 0 

Mwangoye 
Sagida 5 6 4 1 0  1 0 0 0 0 4 0 

Igalula 1 2 1 1  0 0 0 0 0 0 3 1 

Ijanija Butandula 2 2  0 2 0 0 0 0 0 0 6 0 

Uchama 
Uchama 3 3  0 2 1 0 0 0 0 0 1 1 

Idala 2 2 2  0 0 0 0 0 0 0 1 1 

Mbogwe Mbogwe 0 0  0 0 0 0 0 0 0 0 1 0 

Miguwa Miguwa 1 1 1 0  0 0 0 0 0 0 2 0 

Iduguta Iduguta 1 1 1  0 0 0 0 0 0 0 1 0 

 

165 Floor areas exclude external living spaces / verandas 
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District Ward Village / Mtaa 
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Nzega District Total 16 18 10 6 1 1 0 0 0 0 25 3 

Igunga 

Ziba Ziba  0 0  0  0  0 0  0  0  0 0 0 0 

Ibologero 
Ibologero  0 0  0  0  0  0  0 0  0 0 0 0 

Mwalamo  0 0  0  0  0  0  0 0  0 0 0 0 

Nyandekwa Nyandekwa 0 0  0  0  0  0  0 0  0 0 4 0 

Itunduru 
Mwabalaturu  0 0 0 0 0 0 0 0 0 0 0 0 

Nanga 

Nanga  0 0 0  0 0 0 0 0 0 0 0 0 

Bulyang'ombe  0 0 0  0 0 0 0 0 0 0 0 0 

Igogo 2 2 2  0 0 0 0 0 0 0 1 0 

Igunga 

Kamando  0 0 0 0 0 0 0 0 0 0 0 0 

Mwamaganga  0 0 0 0 0 0 0 0 0 0 0 0 

Buyumba 1 1 1  0 0 0 0 0 0 0 0 0 

Malugala  0 0 0 0 0 0 0 0 0 0 0 0 

Kitalu  0 0 0 0 0 0 0 0 0 0 0 0 

Mwamisunga  0 0 0  0 0 0 0 0 0 0 0 0 

Mwamayoka  0 00 0 0 0 0 0 0 0 0 0 0 

Igunga District Total 3 3 3 0 0 0 0 0 0 0 5 0 

Tabora Region Total 19 21 13 6 1 1 0 0 0 0 30 3 
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7.1.2 Analysis of Existing Structures Affected in Tabora Region 

Homesteads and Dwellings 

In addition to the range of dwelling types and sizes identified across the region, the field 
visits also assessed the cultural needs and practices, numbers of occupants, uses of 
residential structures and other factors influencing the design, location and use of ancillary 
buildings.  

In terms of layout, affected households range from single dwelling structures to homesteads 
with multiple dwelling structures positioned around shared facilities such as kitchens, storage 
areas and ablutions. In terms of use, the 21 existing dwelling structures that are eligible for 
replacement include four (4) sleeping structures and seventeen (17) multi-functional 
residential structures. 

The majority of residential structures in the Tabora Region are “traditional houses” 
constructed from readily available local materials. These materials include, mud, poles, 
unburnt bricks, rammed (tamped) earth flooring, and roofing made from thatch. Traditional 
houses are generally less durable than modern structures, although materials can often be 
obtained without cash and therefore more easily maintained or replaced. Some traditional 
dwellings have been modernized by the owners to accommodate their needs and means. 
Such modernizing improvements include the replacement of thatched roofs with iron roofing 
material and window frames filled in with glazing.  

Examples of a traditional houses constructed from mud brick and thatch roofs in Nzega and 
Igunga districts are shown in Figure 7-1 and Figure 7-2 respectively. A mud brick house with 
a modern roof from Nzega is shown in Figure 7-3. 

Figure 7-1: Traditional House Constructed from Mud Brick and Thatch Roof in Nzega 
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Figure 7-2: Traditional House with Thatch and Mud Roof in Igunga 

 

Figure 7-3: Traditional Mud Brick House with Modern Roof in Nzega 

The layout and positioning of structures within the household can also play an important role. 
Dwellings are generally arranged a central open yard where their livestock is kept.  

Structures combined with shrubs and vegetation are used to create protected spaces within 
the homestead. Proximity and visibility from the surrounding residential structures also 
improves security and deters wild animals (livestock predators). The open space within the 
homestead often also have vegetation to provide shade and shelter as shown in Figure 7-4. 
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Figure 7-4: Example of Courtyard Arrangement Nzega (rear view) 

 

Figure 7-5: Example of Courtyard Arrangement Nzega (front view) 

A more detailed analysis, including additional examples of houses (both traditional and 
modern), has been undertaken as part of the concept design development and is presented 
in the Concept Design Report for the Project (for the Priority Areas and Pipeline). 

Ancillary Structures 

For the concept design development, an analysis of the functional areas including sleeping, 
kitchen, toilet and ablution spaces was undertaken (and is outlined in the Concept Design 
Report). Of the 20 physically displaced households with structures eligible for replacement, 
three (3) latrine / toilet structures that will be impacted; and four (4) of the physically 
displaced households have a kitchen structure which will be impacted. The structures are 
generally of poor-quality construction from mud / wattle with thatch roofing (shown in Figure 
7-6). Most households do not have separate kitchens and PAPs cook and sleep in the same 
space. The total number of other structures in Tabora Region (which includes kitchens and 
toilets) is provided in Table 7-1. 
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Figure 7-6: Example of a Toilet Structure Found in Nzega 

7.1.3 Influence of Climate and Vegetation on Building Materials 

The Tabora Region straddles both the central and western climatological zones of Tanzania 
with mean average rainfalls ranging from 630 mm to 1,105 mm respectively. Rainfall is 
unimodal with rains generally between October and April and average maximum 
temperatures experienced in September (30.3oC) and average minimum temperatures 
(16.5oC) experienced in July.  

Traditionally, local materials and design have been used to manage indoor temperatures 
within structures. Traditional houses often have a thatched roof and are finished with mud to 
help to control heat. Wind direction is also taken into account when orienting structures to 
protect against prevailing winds.   

7.1.4 Availability of Materials 

There are a range of building materials available. Local shops, hardware suppliers and 
artisans were visited to identify, cost and gauge the availability and general suitability of 
building materials. Staff or owners were interviewed about materials, in order to establish 
availability and indicative prices. To improve the quality of the replacement houses, the 
design, specifications and materials used will be standardized across all structures where 
practical. Appointed contractors also will be encouraged to make use of local labor as is 
practical. 

7.1.5 Local Architectural Style Context 

The local architectural style for residential structures in Tabora Region was considered in the 
development of the designs for the replacement houses. The design and layout of structures 
reflect traditional norms and cultural practices coupled with climate and availability of 
materials. As shown in Figure 7-1 to Figure 7-3, traditional housing practices in Nzega and 
Igunga districts are common and the size and design are similar to those found along the 
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corridor. As discussed in Chapter 5, there are eight (8) PAHs in the region who has been 
identified from a vulnerable ethnic group (Barabaig) in Tabora Region. None of these eight 
(8) PAHs are physically displaced and none of their structures are affected.  

The courtyard system / homestead layout is commonly seen across the region. Structures 
are arranged to create protected enclosed spaces which are multi-functional enabling 
various activities as discussed in section 7.1.2. 

7.1.6 Concept Design Purpose and Strategy 

The main purpose of developing the concept designs for replacement houses was to provide 
a clear methodology of fairly compensating and allocating replacement houses based on the 
types and designs of the existing household structures encountered.  

The adopted design strategy for the proposed housing units is based on the following: 

 The similarity of floor space / housing footprint sizes following the like-for-like 
approach for homesteads; 

 Functionality and layout of the house; 

 Durability and simplicity of construction;  

 Minimum floor space to accommodate comfort, health, safety, social and cultural 
needs; and 

 Provision of improved latrine and cooking facilities.  

These are based on good construction practice and documented standards and technical 
specifications as provided for by accredited institutions and bodies, including, but not limited 
to, the Tanzania Bureau of Standards (TBS), British Standards, and the International 
Organization for Standardization (ISO). 

Geotechnical Considerations  

Two (2) basic construction approaches have been developed for seismic and non-seismic 
zones. A registered structural engineer has prepared detailed designs for both seismic and 
non-seismic areas which are outlined in Table 7-2.  

The district engineer was consulted regarding the replacement housing including issues 
relating to the suitability of building materials, availability and building approval processes. In 
addition to considering and developing appropriate designs for seismic zones. 

Based on the Geological Survey of Tanzania, the Tabora Region is not within a seismic 
zone. As the exact locations for the replacement houses in Tabora have not yet been 
agreed, further consideration and / or geotechnical investigations may be required when the 
sites are secured to determine which design is most appropriate. The key design features for 
non-seismic structures are described in Table 7-2 in addition to the seismic requirements. 
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Table 7-2: Key Design Technology (Seismic and Non-Seismic) 

Type Structural Element Proposed Technology166 

Seismic 

Substructure  

- 200 mm deep x 500 mm wide reinforced concrete strip foundation, and foundation depth is 600 mm deep from ground level based 
on the assumption that the minimum soil bearing capacity is 100 KPA; 

- 230 mm concrete block foundation wall of 7N / mm2 bonded in class (iii) mortar with T10 reinforcement (every 3rd course); 
- Compacted selected and approved earth fill; 
- 230 mm x 200 mm reinforced ground beam; and 
- 100 mm reinforced concrete floor slab.  

Superstructure 
- 125 mm concrete block wall reinforced wall for external walls and internal walls with T10 reinforcement (every 3rd course); 
- 125 mm x 200 mm reinforced concrete ring beam at 2,100 mm height on both external and internal walls; and 
- 125 mm x 150 mm reinforced concrete lintel above door opening where there is no ring beam. 

Roof 

- 100 mm x 50 mm rafters - treated pressure impregnated softwood; 
- 75 mm x 50 mm struts - treated pressure impregnated softwood; 
- 100 mm x 50 mm tie beam - treated pressure impregnated softwood; 
- 50 mm x 50 mm purlin - treated pressure impregnated softwood; 
- 100 mm x 50 mm wall plate - treated pressure impregnated standard; and 
- 28 gauge galvanized corrugated iron sheets. 

Non-
Seismic 

Substructure  

- 200 mm deep x 500 mm wide plain concrete strip foundation (no reinforcement), and foundation depth is 600 mm deep from ground 
level based on the assumption that the minimum soil bearing capacity is 100 KPA; 

- 230 mm concrete block foundation wall of 7N / mm2 bonded in class (iii) mortar; 
- Compacted selected and approved earth fill; 
- 230 mm x 200 mm reinforced ground beam; and 
- 100 mm plain concrete floor slab. 

Superstructure 
- 125 mm concrete block wall for external walls and internal walls;  
- 125 mm x 200 mm reinforced concrete ring beam at 2,100 mm height; and 
- 125 mm x 150 mm reinforced concrete lintel above door opening where there is no ring beam. 

Roof 

- 100 mm x 50 mm rafters - treated pressure impregnated softwood; 
- 75 mm x 50 mm struts - treated pressure impregnated softwood; 
- 100 mm x 50 mm tie beam - treated pressure impregnated softwood; 
- 50 mm x 50 mm purlin - treated pressure impregnated softwood; and 
- 28 gauge galvanized corrugated iron sheets. 

 

166 Final structural designs may vary slightly in some cases to accommodate specific site conditions, building approval conditions, material availability etc. 
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Building Materials and Finishes 

The main materials that will be used and surface finishes are summarized as follows: 

 All external and internal walls will be constructed from concrete blocks (with sand-
cement plaster on both sides); 

 A precast concrete windowsill will be laid underneath a metal window casement fitted 
with security bars; 

 There will be a reinforced continuous ring beam cast in-situ connecting all external 
walls and some internal walls; 

 The roof structure will be constructed of treated softwood (pressure impregnated) and 
covered with corrugated iron sheets; and 

 All rooms will have cement screed floor finish, gypsum ceiling and painted walls. 

7.1.7 Residential Plot Size 

The land (residential plot) associated with the replacement of residential dwellings proposed 
for the Project is defined in The Urban Planning (Planning Space Standards) Regulations, 
2018, as outlined in Table 7-3. The average plot size is likely to be 1,000 m2 at the midpoint 
of low-density residential areas. The plot size will be determined by the context of the areas 
the housing will be constructed (for example may be in higher-density areas). Plot sizes will 
be finalized when locations have been discussed and confirmed. A standard residential plot 
size will be allocated in line with the Tanzanian Town Planning Regulations of 2016 where a 
PAP selects the in-kind replacement housing option167. 

Table 7-3: Standards for Residential Areas - Detached Houses and Maisonettes 

No Type 
Plot Size in per- 

Urban Area 
Max. No. of 
Households 

Max. No. of 

Buildings 
Max. Plot 

Coverage % 

i. 
Special area and unplanned 
settlements (special case) 

90 – 300 m
2
 1 1 80 

ii. High density 301 – 600 m
2 1 2 60 

iii. Medium density 601 – 800 m
2 1 2 55 

iv. Low density 801 – 1200 m
2 1 2 50 

v. Super Low density 1201 – 2000 m
2 1 2 45 

Once the location of residential plots has been confirmed, the residential plot sizes will be 
finalized, depending on location and further engagement. Consideration will be given to 
PAPs’ specific circumstances and individual choices to be finalized during the entitlement 
briefings phase. Factors to be considered include: 

 

167  However, the residential plot will form part of the PAPs replacement land allocation (i.e. not additional 
to it). Where a physically displaced PAP loses less than the residential plot size they will still be eligible to be 
provided as a minimum with a residential plot. 
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 PAPs may have existing suitable land outside the corridor within the ward on which to 
build their replacement house. The site would be subject to technical checks by 
Project and need to be within the area etc.; 

 The distance of residential plots to existing and (where relevant) replacement 
farmlands; and 

 Given the relatively small number of replacement houses required in Tabora Region, 
it is likely there will be a mix of land which will be utilized including infill development 
and vacant land adjacent to existing urban areas and / or PAP homesteads in more 
rural areas. 

7.1.8 Ancillary Structures and Utilities 

Kitchen Structures 

A standard entitlement per replacement house includes a covered kitchen (open) structure 
with a raised cooking platform and fireplace with a metal flue. The key considerations in the 
development of these designs were: 

 The use of a safe roof-covered cooking space at a safe height (where 
children cannot be injured), in a well-ventilated space with safe means of 
escape; 

 Uncontrolled flames under a timber roof structure that is not controlled by a 
hood and a flue are a significant fire hazard; 

 The fear of spreading fire to outside vegetation, a secure space to store 
cooking utensils, and convenience, which were stated by PAPs as the main 
reasons for cooking indoors; and 

 Providing a separate safe covered space for PAPs to cook, to reduce the 
risks associated with cooking fires being moved inside housing structures. 

Households eligible for more than one (1) replacement house can select a covered kitchen 
structure with an enclosed storeroom per homestead instead of the standard entitlement of a 
covered kitchen (open) structure per replacement house. 

Latrine / Ablution Structures 

The key considerations in the development of latrine designs were: 

 For improvement of living conditions and welfare of households; 

 Provide a facility which is durable and safe, and can be maintained; and 

Cultural considerations. 

Households eligible for more than one (1) replacement house can select the improved VIP 
ablution / latrine structure instead of the standard entitlement of a single VIP latrine. 

Water 
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Rainwater will be harvested on all house roofs with a series of PVC gutters and downpipes. 
It will be stored in 1,000 liter tanks supported on block work platforms approximately 50 cm 
above ground level to allow adequate clearance for a bucket to be placed under the tap. Due 
to climatic variation with a notable dry season, rainwater collection will only be effective 
during the rainy season. 

Electricity 

Each replacement house will be provided with a simple solar panel to provide sufficient 
power for basic lighting, television (TV), and USB ports. A minimum of 400-Watt solar panel 
with one (1) battery and solar invertor of 500 VA will be adequate for lighting nine (9) bulbs 
and one (1) socket for TV and two (2) USBs for charging mobile phones. 

7.1.9 Mitigation of Climatic Conditions 

When positioning structures on the selected resettlement plots, the following will be 
considered to mitigate against adverse climatic conditions: 

 The orientation of the building to ensure minimal impacts that may be caused by wind 
flow directions and rainfall impacts; 

 Avoiding dampness seeping from the ground which may affect the structure, hence 
selecting appropriate construction materials and adopting appropriate construction 
technology; and 

 Installing gutters and tanks to collect rainwater. 

7.1.10 Replacement House and Ancillary Structure Designs 

House Designs 

Eight (8) replacement house designs have been developed to accommodate the full range of 
houses that may be replaced across the pipeline. They range in size from the smallest at 
25m2 (Type A) to the largest houses at 145 m2 (Type H).  

Table 7-4 provides details on the floor space and rooms for each type. The four smallest 
houses (Types A, B, C and D) have alternative floor layouts to allow a choice of floor plans 
for the PAP. The smallest house (Type A) has three (3) alternative layouts and Type B, C 
and D have two (2) alternative floor plans each. The third alternative layout (A3) for the Type 
A house has a small separate room with an external door to allow small livestock to be kept 
indoors but separate from living spaces. 

Table 7-4: Houses Types and Eligible Dwellings in Tabora Region 

House 
Eligible Dwellings in 

Tabora Region 
Floor Space Sub – Type Number of Rooms 

House Type A 13 25m2 

A1 2 

A2 3 

A3 3 

House Type B 6 33m2 
B1 3 

B2 4 
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As shown above, there are four (4) types of houses that PAPs are eligible for in Tabora 
Region. The majority (13) of the 21 residential structures eligible for replacement qualify for a 
Type A (25m2) house, as they have floor spaces that are less than 25 m2. 

A full description including floor plans, elevations and three (3) dimensional views of all eight 
(8) house types (A-H) available across the pipeline including the alternative floor plans are 
provided in Appendix D. The four (4) structure types for which PAPs are eligible in Tabora 
(Types A, B, C, and D), including the alternative floor plans for each, are presented in Figure 
7-7 to Figure 7-11. 

In some circumstances, specific solutions may need to be developed to ensure that impacts 
on dwellings are managed appropriately. This includes those cases where multiple 
residential structures and/or the layout of a homestead will significantly change as a result of 
the Project. 

 

 

House Type C 1 39m2 
C1 3 

C2 4 

House Type D 1 47m2 
D1 4 

D2 5 

House Type E 0 58m2 E 5 

House Type F 0 75m2 F 5 

House Type G 0 105m2 G 6 

House Type H 0 145m2 H 8 
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House Type A (There are thirteen (13) structures that are eligible for Type A replacement houses in Tabora Region)  

Description: Type A is the smallest of the house types at 25 m². These houses are well lit with natural light through four (4) windows which allows for good cross ventilation, 
Type A1, A2 and A3 have two (2) external doors and a small covered veranda. Type A1 has two (2) rooms with Type A2 and A3 have three (3) rooms.  

Eligibility: Replaces all units less than or equal to 25 m² irrespective of the number of rooms. If the combined footprint of any two houses of a PAP is less than or equal to 25 
m² (House Type A) the PAP would be offered for these two (2) houses one replacement House Type A and cash compensation for the smallest house. 
Alternatives: An eligible PAP can choose from one of three (3) floor plans. House Type A1 has two (2) rooms and House Type A2 and A3 both have three (3) rooms. 

A1 – 25m2 (2 Rooms) A2 - 25m2 (3 Rooms) 

 

 

 

 

 

Areas 

Room 1 14.33 m² 

Room 2 10.64 m² 

Veranda 3.55 m² 
 

 

Areas  

Room 1 9.2 m² 

Room 2 8.0 m² 

Room 3 8.0 m² 

Veranda 3.6 m² 
 

Figure 7-7: House Type A: A1 and A2 Layout  
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House Type A – 25m2 (CONT) 

A3 – 25m2 (3 Rooms) 

Description: Type A3 has two rooms designed for human habitation and a third smaller room (4m2) specifically to allow for animal husbandry separate to living spaces. This 
house is well lit with natural light through three windows and three doors which allows for good cross ventilation This alternative design for the 25m2 structure will enable 
protection for livestock while also providing clear separation from sleeping areas within the structure. 

  

  

  

 

Areas 

Room 1 11.00m² 

Room 2 10.00m² 

Room 3 4.0 m² 

Veranda 3.20m² 
 

Figure 7-8: House Type A: A3 Layout (contd.) 
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House Type B (There are six (6) structures eligible for a Type B replacement house in Tabora Region) 

Description: Type B is 33m2 and is well lit with natural light through four (4) windows which also allows for good cross ventilation, two (2) external doors and a small covered 
veranda. Type B1 has three (3) rooms and B2 has four (4) rooms as shown below. 

Eligibility: Replaces all residential dwellings greater than 25 m² but less than or equal to 33 m². 
Alternative: Like the smaller Type A dwelling, there are two (2) alternative floor plans that an eligible PAP can choose from including House Type B1 which has three (3) 
rooms and House Type B2 which has four (4) rooms. 

B1 – 33 m2 (3 Rooms) B2 – 33 m2 (4 Rooms) 

 

 

 

 

 

Areas  

Room 1 13.00 m² 

Room 2 10.16 m² 

Room 3 10.16 m² 

Veranda 3.15 m² 
 

 

Areas  

Room 1 9.18 m² 

Room 2 7.9 m² 

Room 3 7.9 m² 

Room 4 8.3 m² 

Veranda 3.6 m² 
 

Figure 7-9: House Type B: B1 & B2 Layouts 
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House Type C (There is one (1) structure eligible for a Type C replacement house in Tabora Region)  

Description: House Type C is 39m2 and is well lit with natural light through six (6) windows which also allows for good cross ventilation and two external doors. Type C1 has 
three (3) rooms and C2 has four (4) rooms as shown below. 

Eligibility: Replaces all residential dwellings greater than 33.1 m² but less than or equal to 39 m². 

Alternative: There is a choice between the three (3) room Type C1 and the four (4) room Type C2 configuration. 

C1 – 39m2 (3 Rooms) C2 - 39m2 (4 Rooms) 

 
 

  

 

Areas  

Room 1 12.96 m² 

Room 2 13.00 m² 

Room 3 13.00 m² 

Veranda 3.00 m² 
 

 

Areas  

Room 1 12.18 m² 

Room 2 10.00 m² 

Room 3 8.40 m² 

Room 4 8.40 m² 

Veranda 4.60 m² 
 

Figure 7-10: House Type C: C1 & C2 Layouts 
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House Type D (There is one (1) structure eligible for a Type D replacement house in Tabora Region)  

Description: House Type D is 47 m2and is well lit with natural light through four (4) windows in D1 and five (5) windows in D2 allowing for good cross ventilation. Both have 
two external doors and Type D1 has four (4) rooms and D2 has five (5) rooms as shown below. 

Eligibility: Replaces all residential dwellings greater than 39.1 m² but less than or equal to 47 m². 
Alternative: There is a choice between the four (4) room Type D1 and the five (5) room Type D2 configuration. 

D1 – 47 m2 (4 Rooms) D2 – 47 m2 (5 Rooms) 

 

 

 

 

 

Areas  
Room 1 16.86 m² 
Room 2 10.28 m² 
Room 3 10.28 m² 
Room 4 10.296 m² 
Veranda 4.00 m² 

 

 

Areas  
Room 1 12.7 m² 
Room 2  8.8 m² 
Room 3  8.6 m² 
Room 4  8.4 m² 
Room 5  8.6 m² 
Veranda  3.8 m² 

 

Figure 7-11: House Type D 
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Ablution / Latrine Designs 

The two VIP latrine / ablution typologies consist of: 

 Single covered VIP latrine (Latrine Type A); and 

 A single VIP latrine and shower combination that is covered and enclosed with two 
doors (Latrine Type B). 

Both types will be built over a circular excavated pit, built in with concrete blocks onto a 
circular strip foundation. The first five courses of block work will have weep holes. The pit will 
be covered by a reinforced concrete slab to support built up walls in concrete blocks. 

Type B latrines will have a space for bathing with a door. There will be a continuous in-situ 
cast concrete ring beam on all external walls and the one internal wall. This will be 
necessary for structural support to tie together both internal and external walls. 

Both VIP latrine types will have a mono-pitched roof structure, constructed in treated soft 
wood and covered with corrugated sheets. The floors will have non-slip ceramic matt tiles 
with a high wall skirting. Walls will be painted with an acrylic emulsion (silk vinyl) paint finish 
and varnished battened type doors and frame made from semi-hardwood i. A white glazed 
squatting type pan will be provided.  

The key features of the two (2) latrine structures are also described below including floor 
plans, elevations and 3-dimensional views in Figure 7-12.  

Kitchen Shelter Designs 

The two kitchen typologies consist of: 

 Open covered kitchen (Kitchen Type A) and  

 Open covered kitchen with an enclosed store (Kitchen Type B). 

The rationale behind a covered kitchen with openings, no doors and windows, is to provide 
for a well-ventilated cooking area, but also partly screened from the outside area to prevent 
any potential fire risks to vegetation surrounding the homestead. A small enclosed 
connecting kitchen store (built in cupboard without shelves) will provide a secure space for 
food and cooking utensils. An elevated slab for cooking (with a mild steel hood and chimney) 
will offer a safe cooking area out of reach of small children. PAPs can fill-in the openings 
with other building material or fenestration (the arrangement of windows in a building), and 
shelving in the cupboard can be finished according to the households means and needs. 

Type B will have an attached store. For the two kitchen types there will be concrete strip 
foundations to support a concrete solid block foundation wall, built up to the natural ground 
line, and a reinforced concrete ground beam to support a thick concrete floor slab. All 
external and internal walls will be built from concrete blocks (with 15mm cement-sand plaster 
on both sides). 

For Type A kitchen there will be treated soft wood timber beams to tie the masonry work 
back to two galvanized mild steel columns cast in the concrete foundation. 
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For Type B kitchen there will be a continuous in-situ cast concrete ring beam on all external 
walls and the one internal wall. This is necessary for structural support to tie the building 
together for both internal and external walls.  

Both kitchen types will have a mono-pitched roof structure, constructed in treated soft wood 
and will be covered with corrugated iron sheets. The floors will have oxide colored cement 
screed on the concrete floor. There will not be any ceilings provided. External walls will be 
finished with weather proof paint and acrylic emulsion (silk vinyl) paint will be used on 
internal walls. The composite panel external hardwood doors and frames will be varnished. 

The key features of the four (4) ancillary structures are shown below and described in full 
(including floor plans, elevations and 3-dimensional views) in Appendix D. 
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Kitchens and Latrines 

Kitchen and Latrine Eligibility - for each replacement house a PAP will be provided with a standard single Ventilated Improved Pit (VIP) latrine and a covered kitchen 
shelter. Where a PAP is eligible for more than one replacement house, they can elect for either a standard single VIP latrine (with privacy wall at entrance) and a covered 
kitchen shelter per replacement house structure; or one VIP latrine combined ablution structure and a covered kitchen shelter plus store per homestead. 

Kitchen A – Open Kitchen Kitchen B – Open Kitchen with Enclosed Store 
 

 

 
 

 

Latrine A – Single Covered VIP Latrine B – Two Room Covered VIP 

   

 

Figure 7-12: Ancillary Structures: Latrines and Kitchens
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7.2 Replacement Land 
PAPs that are eligible for replacement land will be given a choice between replacement land 
and cash compensation (or a combination of both). The same principle will apply in the case 
of physical displacement. Eligible PAPs will be given the opportunity to choose between 
cash compensation and replacement land during entitlement briefings, which will constitute 
one of the first steps in RAP implementation. 

The replacement land requirements outlined in this document are based on the conservative 
assumption that all PAPs who are eligible for replacement land and / or housing will choose 
the in-kind rather than the cash option. 

7.2.1 Land Requirements 

Arable land accounts for only 15.4% of Tanzania’s land mass168 (FAO, 2012). The balance is 
predominantly forested (53.3%). On average, 83% of Tanzania’s arable land available to 
households is currently being utilized. A review of land availability and productivity in the 
eight Project-affected regions found that on average sixty-seven percent of the affected 
districts have households which utilize more than 80% of their land, leaving less than 20% of 
“disposable” land. In Tabora, household land utilization varies from 81% in Igunga to 86.5% 
in Nzega. This leaves between 13.5% and 19 % “disposable” land in the respective districts 
(shown in Table 7-5). 

Table 7-5: Arable Land not Currently Utilized in Tabora169 

District 
Average Planted Area 
per Household (Acre) 

Usable Area per 
Household (Acre) 

Percentage (%) of Land 
Area Currently Utilized 

by Households 

Nzega 1.7 2.09 81 

Igunga 3.54 4.09 86.5 

The land pieces to be acquired from PAPs range in size from less than 0.5 acres to more 
than 10 acres of land. In Tabora most of the parcels required are between one (1) and 3.5 
acres, while two (2) PAPs will have more than 10 acres of their land acquired by the Project. 
Most PAPs have one piece of land acquired and just under 20% of PAPs in Tabora will have 
more than one (1) parcel acquired by the Project. Chapter 6 presents the eligibility criteria for 
replacement land.   

The figure below shows the maximum amount of replacement land required and length of 
each section by village within the Tabora Region. 

 

 

168 http://tanzania.opendataforafrica.org/nmwhocb/tanzania-fao-stat-land-use-and-agricultural-inputs. 
169 DWC. Technical Note: Eligibility Criteria for the EACOP Pipeline (2019). 
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Figure 7-13: Maximum Area of Replacement Land Requirements in Tabora Region (by Ward)
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In terms of replacement land, the total number of PAPs and land sizes of affected parcels 
are provided in Table 7-6. The table also shows the extent of replacement land that may be 
required, assuming all PAPs eligible for replacement land select it.  

Table 7-6: Summary of Replacement Land in Tabora Region 

District Ward Village / Mtaa 
Number of 

PAPs 
Number of land 

Parcels 

Replacement land 
Requirements 

(acres) 

Nzega 

Igusule 

Wela II 5 6 8.56 

Sojo 3 3 3.57 

Buduba 6 8 16.69 

Mwamala 
Buhondo 9 12 17.05 

Seki 1 2 1.28 

Kasela 
Senge 4 6 8.66 

Nindo 3 3 5.98 

Mwangoye 
Sagida 11 18 13.10 

Igalula 2 2 4.65 

Ijanija Butandula 11 15 25.27 

Uchama 
Uchama 3 3 2.17 

Idala 3 7 9.04 

Mbogwe Mbogwe 8 13 14.44 

Miguwa Miguwa 5 8 8.51 

Iduguta Iduguta 6 8 16.66 

Igunga 

Ziba Ziba 10 11 23.07 

Ibologero 
Ibologero 3 4 11.04 

Mwalamo 6 8 18.54 

Nyandekwa Nyandekwa 9 11 21.99 

Itunduru Mwabalaturu 9 10 23.04 

Nanga 

Nanga 4 6 10.12 

Bulyang'ombe 8 11 22.51 

Igogo 12 15 36.56 

Igunga 

Kamando 2 3 6.17 

Mwamaganga 6 7 19.18 

Buyumba 6 9 18.63 
Buyumba 
Village PS-5 3 3 4.94 

Malugala 1 4 1.24 

Kitalu 7 8 21.42 

Mwamisunga 3 4 5.72 

Mwamayoka 10 10 31.35 

 179 238 431.15 

7.2.2 Availability of Replacement Land 

As prescribed by IFC PS5, where a PAP whose livelihoods are land based, it is preferred 
that replacement land that is at least equivalent to that being lost in terms of productive 
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potential and locational advantage be offered. However, it is also acknowledged that in many 
cases unused agricultural land is increasingly rare and alternative strategies may be 
required. In such cases, the IFC Draft Good Practice Handbook170 suggests that: 

“Land-for-land replacement can be achieved: 

 by individual households securing their own replacement land, with the project and 
local authorities in a facilitating role rather than intervening directly; or 

 by the project securing replacement agricultural land sites or individual plots, which 
are then allocated to displaced households”. 

As discussed in Section 7.2.1 of this report, the amount of unutilized arable land in Tabora 
ranges from 13.5% to 19% across the two (2) districts. Consideration is therefore required in 
determining the most appropriate mechanisms to ensure that land-for-land replacement can 
be achieved in Tabora. This may include one or both of the options recommended in the 
Draft Good Practice Handbook. 

As discussed in Section 7.1.7 a PAP may have other land available within the same area 
and request their replacement house be constructed there in preference to replacement land 
secured by the project. In such cases, appropriate due diligence will be undertaken to 
ensure the site is suitable from a technical, legal and practical point of view. 

7.3 Replacement Housing and Land Implementation 
A more precise determination of land required for replacement housing and land will be 
made once PAPs have chosen their options and signed their compensation agreements. 

The Project intends to construct replacement houses in a time frame that will allow physically 
displaced PAPs affected by the pipeline corridor to move directly into replacement housing 
and will not need to be moved into temporary accommodation. However, there may be 
instances where temporary accommodation is required, such as where a PAP elects to have 
a replacement house constructed on their existing homestead and for safety reasons it is not 
considered appropriate for these households to remain living on the homestead during this 
construction. In such instances the Project will work closely with PAPs and relevant 
authorities to support the PAPs during this transition period. 

In terms of replacement land required to accommodate replacement houses, the aim is for 
most to be in the same village or ward as the land previously owned by PAPs (or as close as 
possible). Thus, the replacement plots where possible will be Village Land under jurisdiction 
of the same village, although right of occupancy will have to be transferred to the PAP. To 
ensure security of tenure for resettled PAPs, formal land acquisition, transfer and registration 
as per Tanzanian legislation will be conducted for identified replacement land. In 
coordination with the GoT, the Project will support the process to secure the best available 
security of tenure. 

 

170 IFC. Draft Good Practice Handbook: Land Acquisition and Resettlement (2019). 
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Any replacement agricultural land will be prepared and made available as soon as possible. 
This process will be monitored in order to ensure that the PAPs are resettled as soon as 
possible into their replacement houses, and that livelihoods are restored. Where 
replacement land is not available (or not prepared) at the time of displacement to eligible 
PAPs who select this option, transitional support will be put in place. Additional details on the 
transitional support to be offered to eligible PAPs to restore livelihoods are outlined in the 
LRP in Chapter 8.  
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8 LIVELIHOOD RESTORATION PLAN 

8.1 Introduction 
One of the major challenges associated with resettlement, particularly in rural contexts where 
people are reliant on land and the use of natural resources, is the restoration of existing 
livelihood strategies.171 This chapter focuses on the restoration, and potential enhancement, 
of the livelihoods of the PAHs, as well as the existing inhabitants of the host communities, 
whose livelihoods may also be disrupted. 

In cases where compensation alone, whether in cash or in-kind, will not guarantee the 
restoration or improvement of displaced families’ existing livelihoods, a Livelihood 
Restoration Plan (LRP) will be introduced to those households who are eligible for such 
support. Generally, this is when physical resettlement or economic displacement significantly 
affects the income-earning or production capacity of the affected families. 

The overall aim of the LRP is to ensure that there is a measurable improvement in the lives 
and livelihoods of eligible PAHs. This section summarizes the Project’s approach to 
livelihood restoration activities172 that will meet the following objectives: 

 Provide sustainable livelihood packages for PAHs that are designed to enable the 
PAPs and PAHs to move beyond dependence on external resources; 

 Provide mechanisms for those receiving cash compensation to optimize 
opportunities; 

 Where possible leverage off existing skills and interests, however, also provide an 
environment for the development and enhancement of new skills; and 

 Enable self-reliance and foster socio-economic empowerment “to improve, or at least 
restore, the livelihoods and standards of living of displaced persons”173. 

This section includes an overview of the following: 

 Key principles underpinning the LRP; 

 

171 Livelihoods, in the sense that the term is used here, refers to strategies that households and individuals 
employ to meet their economic and survival needs. Such strategies may involve cash income, but this is not 
necessarily the case – a household may also meet its needs by growing its own food, bartering produce for 
necessities, etc. A household or individual may also engage in more than one (1) form of livelihood, some being 
cash-based and others being subsistence-oriented. Subsistence-orientated livelihoods are the main component 
of the PAPs livelihood strategies. 

172 Eligibility to these programs for PAPs is dependent on the significance of Project impacts on PAP livelihood 
strategies. Selection of land replacement land or cash compensation will determine access to specific 
programs. 

173 International Finance Corporation (IFC) (2012) Performance Standard 5. 
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 Phasing of the LRP implementation; 

 Overview of livelihood context and strategies; 

 Assessment of livelihood impacts; 

 Eligibility for livelihood restoration support; 

 Current livelihood improvement programs; 

 Livelihood Restoration Plan; and 

 Transitional Support Plan. 

The LRP comprises a package of livelihood restoration options that will be offered to PAPs 
and PAHs. The level of support provided will be aligned with the level of impact experienced 
by a household as well as their potential vulnerability.  

Households identified during the socio-economic survey process as potentially vulnerable 
will be further engaged to determine if these factors require a more customized level and 
type of support to enable them to restore their livelihoods. The support to be provided to 
potentially vulnerable persons and groups is described in Chapter 9. 

8.2 Key Principles Underpinning the LRP 
Development of the livelihood restoration approach for the Project is guided by the following 
principles, which correspond with applicable national laws and IFI standards. 

Table 8-1: Key Principles Underpinning the LRP 

Key Principles Description 

Multi-faceted 
approach 

Livelihood strategies need to incorporate a range of different approaches to restore, and / or 
improve livelihood activities. 

Active 
community 
participation 

Livelihood strategies can only be sustained if beneficiaries are able to actively participate and 
make informed choices about their preferred livelihood options. Community participation 
needs to be planned and implemented in such a way as to enable equal participation by 
women and potentially marginalized groups. 

Vulnerability 
Particular focus and consideration need to be given to vulnerable individuals / groups 
throughout the livelihood restoration process, including people who are part of minority ethnic 
groups, or on the margins of society. 

Transitional 
support 

Pending implementation of the LRP, transitional support is required to support the income 
earning capacity of eligible households until their livelihood activities have been restored. 
Eligibility and end points for transitional support will be clearly defined. 

Multi-sectoral 
partnerships 

Technical expertise and institutional support will to be utilized across multiple service 
providers to ensure successful delivery. 

Sustainability 
Sustainability principles must be applied throughout LRP planning and implementation to 
ensure the strategy is resilient without compromising the natural environment. 

Community 
ownership 

Dependency is a key risk associated with resettlement activities and must be avoided. A 
livelihoods restoration strategy needs to empower communities to take ownership. 
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Key Principles Description 

Capacity 
building 

Local capacity building is a core element of a livelihood’s restoration strategy. Capacity 
building needs to be inclusive and make provisions for the development of skills for different 
groups. 

Monitoring and 
evaluation 

Ongoing monitoring and evaluation are key elements of an improved livelihoods strategy. 
Indicators need to be used to measure change as applicable. 

8.3 Phasing of the LRP 
Given the scale and potential complexity associated with the implementation of the LRP, it 
will be completed across two phases, namely Phase 1: Immediate Livelihood Restoration 
and Support and Phase 2: Additional Livelihood Enhancement. The purpose of implementing 
the LRP across two phases is to allow for a more refined approach, efficient resourcing and 
also to ensure there are limited delays in restoring livelihoods impacted by the Project. 

Phase 1 will focus on the immediate restoration of directly impacted livelihoods and the 
enhancement of food security for the PAHs. While the exact programs offered in each phase 
will differ depending on the nature of the impact, for the Tabora Region it will focus on the 
preparation of replacement land, agricultural enhancement and money management training. 

Phase 2 will offer additional programs that will look to further enhance and potentially 
diversify livelihoods. It is important to note that it will be possible to implement Phase 1 and 
some Phase 2 programs in parallel. However, the initial focus of time and resources will be 
devoted to the implementation of Phase 1 programs. 

Figure 8-1 provides an overview of LRP implementation phases and Section 8.8.2 provides 
detail on each of the proposed programs. Eight Livelihood Restoration Activities (LRAs) are 
considered. 
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Figure 8-1: Phases of the LRP implementation  

8.4 Overview of Livelihood Context and Strategies 
The restoration and enhancement of livelihoods needs to consider several interconnected 
assets and elements, on a regional and local level, such as access to land (productive, 
fallow, and pasture), access to social networks, access to natural resources such as timber 
and non-timber forest products, medicinal plants, hunting and gathering grounds, grazing 
and cropping areas, fresh water, as well as employment and capital (human and financial). 

These characteristics vary widely, and therefore the LRP must be developed in a contextual 
and practical manner. It is also important that the LRP benefits and eligibility criteria are 
common across all regions to ensure fairness. In developing the Tabora Region LRP the 
following factors were considered: 

 Regional population profile; 

 Climate; 

 Cultural characteristics; 

 Livelihood zone; 

 Livelihood strategies including: 
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- Options for sale of crops; 

- Paid labor; 

o Size of agricultural land;  

o Climate variability, crop yields and adaptation; and 

 Viable livelihood alternatives. 

8.4.1 Regional Population and Land Profile 

The Tabora Region is located in the central-western part of Tanzania. Tabora covers an area 
of 76,151 km2 and is Tanzania’s largest region. Forest reserves cover around 46% and game 
reserves around 22% of the region. At the time of the 2012 national census, the region had a 
population of 2,291,623 people with a population growth rate of around 3.4% per annum 
between 2002 (when the previous census was conducted) and 2012 (see Chapter 5 for 
detail).  

In 2012 most of the region’s population (83%) lived in rural areas. Around one half of land 
ownership was customary. Over a third of urban households held title deeds for the land on 
which their dwellings were located, in contrast to 3% in rural areas. The regional average 
land area used by households for crop production was 6.4 acres (2.6 ha) per household, 
higher than the national average of 5 acres (2 ha). See Chapter 5 for more detail. 

8.4.2 Climate 

The climate of the region is an important consideration as this can determine the suitability, 
and timing, of various agriculturally based restoration approaches. Tanzania has a tropical 
climate with the coolest months typically from June to October and the hottest months from 
December to March. 

The wet season varies geographically; Tabora Region has a single rainy season that 
commences in October and ends in May. Crops in the region are rainfed, and hence are 
vulnerable to drought and occasional local flooding. The region is largely semi-arid, and 
Igunga District is one on the driest districts in Tanzania, with an average annual rainfall 
between 500 and 700mm per annum. Erratic and insufficient rainfall has affected both crop 
production and pasture in this district (see Chapter 5). 

Land preparation usually starts in October, and planting activities begin with the arrival of the 
first rains. Planting of the widely cultivated maize crop typically extends between November 
and January (see a more detailed discussion of the crop calendar in Chapter 5). 

8.4.3 Cultural Characteristics 

Tabora Region has seven (7) districts. Two districts (Nzega and Igunga) are Project-affected. 
The Nzega Town Council is located in Nzega District. The two (2) main ethnic groups in the 
Nzega District in 2012 were the Nyamwezi and Sukuma. The Nyamwezi were scattered 
throughout the district, while the Sukuma mostly occupied the northeastern part of the 
district. The major ethnic group in the Nzega Town Council area were the Nyamwezi who 
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constituted about 80% of the town council’s total population. The Sukuma and Nyiramba 
were found in the Igunga District.  

Data from the socio-economic surveys indicate that eight (8) PAHs in the Tabora Region  
belong to the Barabaig ethnic group, one of the four internationally recognized Vulnerable 
Ethnic Groups in Tanzania who may self-identify as indigenous people. These Barabaig 
PAHs are all located in the Igunga Ward of Nzega District.  

The Barabaig as a wider group used to be semi-nomadic pastoralists. Among the small 
group of Barabaig in Nzega District, most no longer solely practice pastoralism, and have 
largely adopted the dominant livelihood strategies. Like all PAHs in the Project-affected 
districts the Barabaig households have farming and crop sales as their dominant livelihood 
activity. However, an emphasis on livestock-based livelihoods seems to have remained with 
the Barabaig PAH households. All of these list sales of livestock products as a secondary 
livelihood activity in comparison with 51% among the Tabora Region PAHs as a whole (see 
Section 5.7 for more detail).  

Livestock and especially cattle have particular significance for the Sukuma group. Cattle 
serve as a cultural symbol of wealth and are seldom slaughtered, except for consumption at 
traditional events, or when they are ill (see Chapter 5). 

8.4.4 Livelihood Zone174 

The pipeline traverses eight (8) distinct Tanzanian Livelihood Zones (TLZ) as seen in Figure 
8-2. A livelihood zone is defined as an area within which people share broadly the same 
pattern of livelihood activities, including having similar options for obtaining food, income and 
market opportunities. The livelihoods zoning initiative began in Tanzania in 2008 and 
continues to be developed throughout the country. 

The northern parts of the Tabora Region (the Project-affected districts) fall largely within 
Zones TLZ 31 and TLZ 35. TLZ 31 and TLZ 35 extend into neighboring Shinyanga to the 
north and northwest. The main overall food crops in Zone TLZ 31 are maize, rice and sweet 
potatoes. In TLZ 35 these are maize, sorghum and sweet potato. Livestock keeping is an 
important livelihood strategy in both zones, with cattle, goats, sheep and poultry being the 
most common animals owned. 

The Livelihood Zones discussed above straddle administrative boundaries, hence they are 
not fully representative of Tabora Region and its districts. However the Livelihood Zone 
profiles largely align with livelihood information for Tabora Region drawn from regional socio-
economic profiles, RAP socio-economic surveys and from the Tabora SELI (2019). 

Farming is the predominant source of livelihoods for PAHs in Tabora Region, with 95% of 
PAHs listing farming as their main source of food, and 83% recording farming as the main 
source of income (see Table 8-2). PAHs in the region cultivate seasonal and permanent 

 

174 Based on: Preliminary Rural Livelihood Zoning: Tanzania (2010). USAID: A Special Report by the Famine 
Early Warning System Network. URL: https://fews.net /sites /default /files /documents /reports. 
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crops, with the most prominent being maize and rice. Other crops include cotton, 
groundnuts, cassava, white sorghum and vegetables. 

As noted in Section 8.4.3, the rainfall regime cycle plays a significant role in land preparation, 
planting and harvesting. It also influences cycles of food and cash shortage, with these 
shortages most evident during periods of planting and of tending growing crops. Most (95%) 
PAHs in Tabora Region experienced food shortages and 93% experienced shortage of cash. 
These proportions are probably reflective of generally low regional rainfall. Against this 
background, PAHs are especially vulnerable to periodic drought and to longer-term climate 
change. 

Apart from the main livelihood activities of crop farming, livestock keeping and the sale of 
livestock products, other livelihood sources among Tabora PAHs include self-employment, 
small trading, salaried employment and casual labor (see Chapter 5). A summary of affected 
livelihood activities in affected wards is provided in Figure 8-2. 
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Figure 8-2: Tanzania Livelihood Zones175

 

175 Adapted from http: / /fews.net /sites /default /files /documents /reports /TZ_Livelihoods.pdf 
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Table 8-2: Summary of Livelihood Activities in Tabora Region per Affected Ward 

District Ward 
No.of 
PAHs
176 
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Nzega 

 

Igusule 97 0 2 2 62 6 9 11 4 86 77 90 86 0 5 2 0 1 2 0 80 66 51 11 10 

Mwamala 57 0 1 0 43 10 0 0 2 53 44 52 54 0 1 0 0 0 0 0 46 50 31 13 2 

Kasela 65 0 1 0 46 7 0 6 5 63 57 62 60 0 3 1 0 0 1 0 52 47 32 19 13 

Mwangoye 96 0 0 2 75 7 0 7 5 95 77 85 72 16 5 2 1 1 2 2 76 57 40 11 9 

Ijanija 35 0 0 0 32 3 0 0 0 35 26 33 20 13 0 2 0 0 2 0 29 29 24 7 7 

Uchama 73 0 2 3 56 9 0 0 3 61 48 62 50 9 3 10 1 0 2 3 60 50 37 17 9 

Mbogwe 63 0 4 2 44 6 3 1 3 63 48 52 43 3 9 9 1 0 1 0 38 33 31 13 3 

Miguwa 39 0 1 0 33 2 0 1 2 39 30 28 26 7 5 6 0 1 0 0 24 24 21 11 4 

Iduguta 19 0 2 0 14 2 1 0 0 16 14 14 18 1 2 0 1 0 1 0 18 15 13 6 1 

Total  544 0 13 9 405 52 13 26 24 511 421 478 429 49 33 32 4 3 11 5 423 371 280 108 58 

Percent of PAHs  0% 2% 2% 74% 10% 2% 5% 4% 94% 77% 88% 79% 9% 6% 6% 1% 1% 2% 1% 78% 68% 51% 20% 11% 

Igunga 

 

Ziba 43 0 0 3 39 3 1 0 0 43 36 30 31 1 7 2 6 3 2 1 34 30 26 20 7 

Ibologero 34 0 1 0 28 0 2 0 0 34 34 27 25 1 5 2 7 0 1 0 25 17 17 6 3 

Nyandekwa 23 0 0 0 20 0 1 1 1 23 23 19 18 0 4 0 3 0 1 1 20 17 16 9 2 

Itunduru 27 0 1 0 20 5 1 0 0 27 26 23 16 2 3 0 6 1 2 1 25 22 24 5 4 

Nanga 83 0 5 0 67 5 5 0 2 83 80 70 23 42 7 0 2 8 6 5 65 63 58 30 8 

 

176 PAHs responding to the SE survey (also excludes Village/Mtaa Councils and other Government institutions who administer affected land and assets). 
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District Ward 
No.of 
PAHs
176 

Primary Livelihood 
Role of 

Farming 
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A
rt

is
an

al
 

m
in

in
g

 
 

O
th

er
 s

el
f-

em
p

lo
ye

d
 / 

S
al

ar
ie

d
 

em
p

lo
ym

e
n

t 

S
al

es
 o

f 
cr

o
p

s
 

S
al

es
 o

f 
liv

es
to

ck
 

S
m

al
l t

ra
d

in
g

 

S
u

b
si

s
te

n
ce

 
fa

rm
in

g
 

O
th

er
 

F
ar

m
in

g
 m

ai
n

 
fo

o
d

 s
o

u
rc

e
 

F
ar

m
in

g
 m

ai
n

 
in

co
m

e 
so

u
rc

e
 

M
ai

ze
 

R
ic

e
 

C
o

tt
o

n
 

P
ea

n
u

ts
/G

ro
u

n
d

n
u

ts
 

C
as

sa
va

 

S
u

n
fl

o
w

er
s

 

W
h

it
e 

S
o

rg
h

u
m

 

V
eg

et
a

b
le

s
 

O
th

er
 C

ro
p

s
 

P
o

u
lt

ry
 

C
at

tl
e

 

G
o

a
ts

 

S
h

ee
p

 

O
th

er
 li

ve
s

to
ck

 

Igunga 117 0 5 0 106 6 2 0 1 107 107 51 91 20 4 0 5 5 2 13 89 85 73 54 10 

Total  331 0 12 3 280 19 12 1 4 317 306 220 204 66 30 4 29 17 14 21 259 234 214 124 34 

Percent of PAHs  0% 4% 1% 85% 6% 4% 0% 1% 96% 92% 66% 62% 20% 9% 1% 9% 5% 4% 6% 78% 70% 65% 37% 10% 

Tabora Region Total 875 0 25 12 685 71 25 27 28 828 727 698 633 115 63 36 33 20 25 26 682 605 494 232 92 

Tabora Region 
Percent of all PAHs 

 0% 3% 1% 78% 8% 3% 3% 3% 95% 83% 80% 72% 13% 7% 4% 4% 2% 3% 3% 78% 69% 56% 27% 11% 

Source: Socio economic survey of PAP / Household 2018 
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8.4.5 Livelihood Strategies 

In addition to the climate and cultural practices mentioned previously, livelihood strategies 
are also determined by prevailing socio-economic factors, hence, they can differ widely 
across even a relatively small geographic area. In the Tabora Region these differences are 
dictated by factors such as: 

 Role of, and access to markets; 

 Paid labor; 

 Size of agricultural land; and 

 Climate variability, crop yields and adaptation. 

Role of and Access to Markets 

Most rural Tanzanians are substantially reliant on subsistence farming of crops and 
livestock. Monetization of rural economies is well underway, so mechanisms for the sale of 
crops and livestock products play a key role in the livelihoods of most rural households. In 
this context markets and livelihood strategies are closely interlinked. 

Households use markets in many ways including: 

 Poorer households rarely produce enough food to last them until the next harvest 
and must, therefore, buy staple food to last them several months; 

 Wealthier people, on the other hand, tend to use markets to sell cash crops and 
livestock products; 

 Even poor households with stored harvests may have to sell some of it in order to 
pay pressing expenses; and 

 The monetization of the rural economy is also evident in changing livelihood 
strategies amongst pastoralists: many use markets to exchange livestock and 
livestock products for grain and other necessities. 

In order to access larger markets, many PAHs in Nzega and Igunga districts sell harvested 
crops to intermediaries living in the villages. The intermediaries in turn sell the crops at larger 
ward, and district markets. Whilst PAHs may secure higher prices themselves at the big 
markets, transport challenges and costs make it easier to sell to the intermediaries, who pay 
the lowest prices possible. Farmers generally do not hold crops to take advantage of market 
price fluctuations because of the lack of adequate storage facilities. Consequently, they are 
forced to sell crops soon after harvest. Most villages / mitaa where PAHs reside have locally-
based daily or weekly markets. Apart from crops, livestock and livestock products are sold at 
these markets. Buyers are both local and regional. 

Paid Labor  

Providing and using paid labor is another element of livelihood strategy in rural Tanzania: 



Resettlement Action Plan for the Tabora Region 

 

East African Crude Oil Pipeline, Tanzanian Section 

Chapter 8 

 

September 2020  179 

 

 Wealthier households rely on paid labor to be able to prepare the land they have, 
weed the crops, harvest them at the time required, and properly tend their herds – so 
maintaining their wealth; 

 Some poorer people, on the other hand, must engage in paid labor for parts of the 
year to earn money for purchasing foodstuffs and other necessities – particularly at 
times when their home-produced food stocks have been depleted; 

 In the more productive areas people tend to find local farm work and this is mostly 
paid in cash, not in-kind (e.g. in sacks of grain); and 

 In the less productive areas, people more often look for work in local towns or 
migrate for several weeks a year to work in better-favored agricultural areas or in 
cities. 

Based on the socio-economic survey and SELI information, the provision of agricultural labor 
is not a significant livelihood source across Tabora Region. The extent of the practice may 
be hidden in generic livelihood categories such as “other”. 

Size of Agricultural Land 

Households relying on livelihoods derived from a single source are more vulnerable to 
shocks generated by occurrences such as a land acquisition and resettlement process. 
PAHs that depend on land-based livelihoods that will be impacted by the land acquisition 
process, and that do not have alternatives to fall back on, are more vulnerable. The regional 
average household land area used for crop production for Tabora Region is 6.4 acres (2.6 
ha) (see Section 8.4.1), with variations among the districts. The relatively large cropping area 
may be reflective of low yields related to low rainfall and recurring drought. SELI survey 
information for the pipeline as a whole indicated an average household landholding of four 
(4) to five (5) acres. The average holding conceals the fact that some households are poor 
and landless. Survey results indicated that 0.5 to 1 acre per person is needed for basic 
subsistence and cash needs.  

For the Tabora RAP (and other pipeline RAPs) a household has been considered eligible for 
replacement land if the PAP loses more than an acre equivalent of land but less than the 
average farm size (>AE but <AFS) and is identified as vulnerable177. More detail about 
eligibility and vulnerability can be found in Chapters 6 and 9 respectively. 

Climate Variability, Crop Yields and Adaptation  

Across the Project-affected regions agricultural output varies by location and over time. 
Average annual rainfall is lower in the western districts than those closer to the coast, but as 

 

177 Acre Equivalent (AE): A measure of the relative productivity of arable land in a Project-affected district. It is the 
ratio of two numbers: (a) the number of acres of land that a household in a district needs to sustain itself (taking 
into account staple crops and their prevalence in that district, as well as district-specific crop yields and average 
household size); and (b) the average number of acres of land per household across all Project affected districts 
(2.57 acres, as reported in 2007 / 2008 agricultural census data). Average Farm Size (AFS): The average 
agricultural (crop) land holding per household in a district, as reported in 2007 / 2008 agricultural census data. 
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noted by PAHs falls vary across all areas, with periodic droughts and heavy rainfall events. 
As previously noted, agriculture in Tabora is rain-fed, so long term climate changes and 
especially droughts have negative impacts on agricultural production and food and income 
availability. Widely reported seasonal food shortages are likely to be exacerbated by extreme 
short and long-term climate events. 

Climate change remains to be demonstrated in Tabora Region, but PAHs participating in the 
SELI survey noted the link between drought and food production. In order to cope with these 
ongoing challenges, households may be forced to diversify and adapt their agricultural 
practices. It is this ability to adapt, or lack of it, that is a key determining factor in a 
household’s long-term food security. 

Tabora PAHs and PAPs identified the developmental requirements most relevant to them, 
together with proposed support inputs (see Chapter 5, Section 5.6). Several areas of 
support, if mobilized, could contribute to resilience in the face of climate variability and 
drought: 

 Improved roads and access to water. Improved access to water could potentially 
increase yields during dry periods, whereas improved roads can improve access to 
markets; 

 Access to advanced agricultural inputs and equipment such as improved seeds, 
pesticides, ploughs and tractors;  

 Construction of storage facilities for a variety of crops to improve food security and to 
increase income from crop sales; and 

 Education and training on sustainable agricultural practices. 

8.5 Assessment of Livelihood Impacts 

8.5.1 Sustainable Livelihoods Framework 

Livelihood impacts have been assessed in the context of the Department for International 
Development (DFID) Sustainable Livelihoods Framework that defines a sustainable 
livelihood as that which is able to withstand socio-economic or political shocks as well as 
enhance the well-being of present and future generations, without causing harm to the 
natural environment / depleting natural resources. 

This ensures that a holistic assessment is undertaken that considers qualitative natural, 
physical and financial impacts as well as quantitative impacts on the social and human 
aspects of livelihood strategies. 
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Figure 8-3: Impacts Categorized Using DFID Sustainable Livelihood Framework 

Impacts identified in the overall Project area due to land acquisition and resettlement include: 

 Loss of land; 

 Loss of residences; 

 Loss of trees and crops; 

 Loss of communal resources; 

 Impact on institutional structures; 

 Impact on graves and areas of cultural heritage; and 

 Impacts on vulnerable individuals and groups. 

8.5.2 Summary of Displacement Impacts in Tabora Region 

Key findings related to the assessment of displacement impacts on the livelihood strategies 
of PAPs in Tabora include: 

 The pipeline traverses Tabora Region over a distance of 149.71 km, affecting 1,204 
land parcels. A total of 1,199 acres  of land will be affected by Project (including 
infrastructure crossings that will remain), of which 187.5 acres were recorded as crop 
land during the valuation; 

 A total of 4,367 crop stems and 3,394 economic and other trees were recorded 
during the valuation as affected by the Project;  
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 Impacts on land and crops are especially significant, with most PAHs across Tabora 
Region engaged in crop farming. Around 95% of PAHs have farming as a main 
source of food, and 83% as a main source of income (see Table 8-2);  

 Crop yields are related to the land available to PAHs, to agricultural inputs and to 
variations in rainfall and climate. Seasonal food shortages are common, and impacts 
potentially decreasing yield will make households more vulnerable to shortages; 

 Cattle and other livestock represent important sources of supplementary income for 
many Tabora PAHs. Livelihoods and income are secured through the sale of 
livestock products such as eggs, milk and manure. The livestock also provide a non-
cash reserve which is relied on for a variety of household expenses. In the wider 
context, land alienated by the Project is a very small proportion of available crop and 
range land, but drought has reduced yields and restricted grazing land from time to 
time; and 

 The pipeline corridor will also traverse the Mwakalundi community/village forest 
located in Nzega district affecting 3.66 acres of land.  

 The vast majority of PAHs are likely to need some form of financial literacy and 
management training to prepare them for the cash they receive as compensation. 
This is to encourage the use of this money to assist in the restoration of their 
livelihoods. 

Regarding impacts specific to the eight (8) Barabaig PAHs in Tabora Region, as noted in 
Section 8.4.3, Barabaig PAHs have largely adopted livelihood practices common to most 
households in the region. Livestock-based livelihoods remain important among the few PAHs 
that are Barabaig, but overall Project impacts are likely to be common to all PAHs. 

The detailed LRP for Tabora Region has been developed to leverage off the existing PAH 
livelihood strategies. Where crop production forms an essential part of their livelihood 
strategies, there will be a focus on relevant crop improvements and support programs as 
well as livestock improvement programs. 

8.6 Eligibility for Livelihood Restoration Support 
The Project will offer livelihood restoration assistance depending on the significance of 
impacts on the livelihood of a PAP and their resilience to restore livelihoods. As discussed in 
previous sections, the majority of PAHs are reliant on land-based livelihood activities, and 
therefore the identification of suitable replacement agricultural land (where PAPs are eligible) 
is a key component of successful livelihood restoration. The nature (location, soil quality etc.) 
and extent of agricultural land are significant factors in yield, together with variations in 
rainfall and local adaptation responses. Table 8-3 provides an overview of the replacement 
land entitlements of PAPs which is directly linked to the relevant livelihood restoration. 
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Table 8-3: Replacement Land Entitlements 

Replacement 
Land 
Eligibility 
Category 

Criteria 
Replacement Land 
Entitlements 

Livelihood Restoration 
Support Entitlements 

0 

Physically displaced PAP 
whose dwelling is affected 
and is eligible for 
replacement housing. 

 To be offered cash 
compensation option or in-
kind replacement of land 
option (provided land is 
available in the ward), 
otherwise an alternative 
livelihood program (with 
cash compensation); and 

 Where PAP selects a 
replacement house they will 
be provided with (as a 
minimum) a Residential Plot 
only. 

 Land and Non-land-based 
group level livelihood 
restoration programs; and 

 Individual level livelihood 
restoration program (G1). 

1 PAP loses < AE OR > AFS.   Cash compensation for the 
land. 

 Group level land-based and 
non-land-based livelihood 
restoration program(s) (G4). 

1a 
PAP will lose <AE and is 
identified as vulnerable. 

 Cash compensation for the 
land. 

 Group level land-based and 
non-land-based livelihood 
restoration program(s); and 

 Individual level livelihood 
restoration program(s) (as 
appropriate to vulnerability 
factors of PAP) (G2). 

2 
PAP will lose >AE BUT 
<AFS. 

 Cash compensation for the 
land; and  

 Assistance in formalizing 
appropriate tenure to 
alternative land within in the 
ward (where requested and 
land being self-identified by 
PAP). 

 Group level land-based and 
non-land-based livelihood 
restoration program(s) (G4). 

2a 
PAP will lose >AE BUT 
<AFS and is identified as 
vulnerable.  

 To be offered cash 
compensation option or In-
kind replacement of land 
option (provided land is 
available in the ward), 
otherwise an alternative 
livelihood program (with 
cash compensation). 

 A group level livelihood 
program; or 

 An individual level livelihood 
program (G3). 

2b 

Tenant PAP on acquired 
land parcels >AE who will 
lose crops, trees or other 
assets >T.Shs. 100,000 in 
value, but not land or 
residential dwellings. 

 No land entitlement. 

 Non-land-based group level 
livelihood restoration (i.e. 
Money Management and 
Entrepreneurial Training); and 

 Group Level Livelihood 
Program – where tenant PAPs 
have lost >AE and have self-
identified and secured / have 
access to alternative land to 
farm (G5). 
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Replacement 
Land 
Eligibility 
Category 

Criteria 
Replacement Land 
Entitlements 

Livelihood Restoration 
Support Entitlements 

3 

PAP compensated for crops, 
trees and other assets 
including other non-
residential structures) valued 
at T.Shs. 100,000 or more. 

 No land entitlement. 

 Non-land-based or non-crop-
based livelihood restoration 
programs (i.e. Money 
Management and 
Entrepreneurial Training, 
livestock program, beekeeping 
program); and 

 Livelihood program will be 
commensurate to assets lost 
(G6). 

3a 

PAP will lose crops, trees or 
other assets, but not land or 
residential dwellings and 
total cash value of 
compensation is less than 
T.Shs. 100 000. 

 No land entitlement. 
 Not eligible for livelihood 

restoration programs (G7). 

 

From the review of impacts on livelihood strategies, criteria were established (see Table 8-4) 
to determine the type of livelihood assistance to be offered to PAPs. 

Livelihood restoration is structured around group-level livelihood restoration measures based 
on the significance of impacts on the PAPs (e.g. economic displacement). In addition, some 
PAPs will require access to individual level livelihood restoration support, e.g. physically 
displaced PAPs and those with vulnerabilities, as they are unable to restore their livelihoods 
without further assistance due to the degree of Project impact and / or lack of resilience or 
social standing. 

These livelihood restoration entitlements will have a cumulative value for those PAPs with 
multiple affected land parcels. 

Both land and non-land-based measures are contained within the livelihood restoration 
program. 

Because this LRP describes the proposed approach and measures / programs to be made 
available and accessible to eligible PAPs, the existing programs and agencies delivering 
livelihood restoration in the Tabora Region have been reviewed. This is described in 
Section 8.7. 

Table 8-4 provides an overview of PAP eligibility and eligible figures for the different types of 
livelihoods support. 
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Table 8-4: Overview of Livelihood Restoration Eligibility 

Livelihood 
Restoration 

Group 

Replacement 
Land 

Eligibility 
Category 

Criteria Type of Livelihood Restoration Support 

District 

Totals per 
Livelihood 

Restoration 
Group 

Nzega Igunga 
Ward 

Ig
u

s
u

le
 

M
w

am
al

a
 

K
as

el
a

 

M
an

g
o

ye
 

Ija
n

ija
 

U
ch

a
m

a
 

M
b

o
g

w
e

 

M
ig

u
w

a
 

Id
u

g
u

ta
 

Z
ib

a
 

Ib
o

lo
g

er
o

 

N
ya

n
d

ek
w

a
 

It
u

n
d

u
ru

 

N
an

g
a

 

Ig
u

n
g

a
 

G1 0 

PAP will 
permanently 
lose access to 
his / her 
residential 
dwelling(s). 

 Land or Non-land-based group level 
livelihood restoration program; and 

 Individual level livelihood restoration 
program. 

2 0 0 6 2 5 0 1 1 0 0 0 0 2 1 20 

G2 1a 

PAP will 
permanently 
lose access to 
his / her land 
and is identified 
as vulnerable. 

 Group level land-based and non-land-
based livelihood restoration 
program(s); and 

 Individual level livelihood restoration 
program(s) (as appropriate to 
vulnerability factors of PAP). 

42 16 25 37 6 16 24 7 2 9 10 3 8 18 27 250 

G3 2a 

PAP loses > AE 
(more than an 
acre equivalent 
of land) but < 
AFS (less than 
the average 
farm size) for 
the district and 
is identified as 
vulnerable. 

 A group level livelihood program; and 
 An individual level livelihood program. 

12 10 7 9 9 3 8 4 5 10 9 9 9 22 37 163 

G4 1 and 2 

PAP will 
permanently 
lose access to 
his / her land in 
part or whole. 

 Group level land-based and non-land-
based livelihood restoration 
program(s). 

35 31 31 37 17 38 23 22 12 24 14 10 10 38 45 387 

G5 2b 
Tenant PAP will 
lose > AE of 
crops and / or 

 Land-based and non-land-based group 
level livelihood restoration programs 

0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 1 
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Livelihood 
Restoration 

Group 

Replacement 
Land 

Eligibility 
Category 

Criteria Type of Livelihood Restoration Support 

District 

Totals per 
Livelihood 

Restoration 
Group 
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trees, but not 
compensated 
for land. 

(i.e. Money Management and 
Entrepreneurial Training); and 

 Group level livelihood program – where 
tenant PAPs have lost > AE and have 
self-identified and secured alternative 
land. 

36G6 3a 

PAP 
compensated 
for crops, trees 
and other 
assets including 
other non-
residential 
structures) 
valued at T.Shs. 
100,000 or 
more. 

 Non-land-based or non-crop-based 
livelihood restoration programs (i.e. 
Money Management and 
Entrepreneurial Training, beekeeping 
program); and 

 Livelihood program will be 
commensurate to assets lost. 

6 1 1 4 1 7 2 0 0 0 1 1 0 3 9 36 

(G7) PAP with a total cash value of compensation of < T.Shs. 100,000 or who receive 
compensation for graves only, will not be eligible for livelihood restoration programs. 

4 0 1 4 2 6 6 5 0 0 0 1 0 3 4 36 
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8.7 Current Livelihood Improvement Programs  
Where possible, the Project will look to leverage and learn from current livelihood 
improvement programs being implemented in the area. 

Information regarding current programs being implemented in proximity to Project sites was 
gathered in consultation with local authorities, including District Land Officers, District 
Agricultural Officers, District Livestock Officers, Village Development Council (VDC) 
representatives and Ward Development Council (WDC) representatives. Community 
Development Officers and local CBOs were also engaged. 

Several meetings were held with the Tanzanian Social Action Fund (TASAF) at district, 
regional and head office levels. Currently, livelihood programs in the region are being 
implemented by NGO’s, Non-Profit Organizations (NPOs), FBOs, CBO’s and GoT. 

8.7.1 Overview of Current Livelihood and Related Programs 

Current livelihood improvement programs identified during consultations are listed in Table 8-
5. These programs are implemented by Tanzanian and international organizations and cover 
a range of different livelihood and livelihood-related aspects. 

Table 8-5: Livelihood Improvement and Related Programs led by NGOs and NPOs 

Area Non-Government 
Organizations (NGOs) and 
Non-Profit Organizations 
(NPOs)  

Summary of Livelihood and Livelihood Supporting Programs 

Nzega 
TC 

USAID 
 Improved access to water for drinking and domestic use though 

construction of water tanks 

World Vision 
 Construction of school latrines and classrooms  
 Increasing household food security and income through on-farm 

and off-farm activities 
 Improving sustainable natural resource management 
 Improving community ability to cope with shocks, stresses, 

emergencies and vulnerabilities 
 Promoting mindset transformation through an empowered world 

view 

SEDA 
 Promotion of education as a tool for social and economic 

transformations. In Nzega TC the SEDA engage on the following: -   
 Enhancing capability in leading and supporting educational change 
 Developing an understanding of how people learn  
 Working with and developing learning communities 
 Valuing diversity and promoting inclusivity 

EQUIP 
 Supporting vulnerable children   
 Increasing access to pre-primary education 
 Supporting parents and community leaders to set up and support 

school readiness centers 
 Promotion of active learning 

CAMFED 
 Supporting secondary school girls from difficult living environments  
 Supporting women running horticultural businesses through 
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Area Non-Government 
Organizations (NGOs) and 
Non-Profit Organizations 
(NPOs)  

Summary of Livelihood and Livelihood Supporting Programs 

construction of greenhouses for tomatoes and onions  
 Supporting vulnerable children 
 Supporting school girls missing school 

Nzega 
District  

Tabora Development 
Foundation Trust (TDFT) 

 Supporting vulnerable people  
 Supporting latrine construction at all schools in the ward  
 Providing health education about HIV/AIDS 
 Assisting with finding markets for agricultural crops  
 Drilling boreholes – beneficiary villages include Mwanzwiro, Ilalo 

and Ngogoto 
 Good governance enhancement initiatives 

AFRICARE 
 Provision of development assistance 
 Promoting health and socio-economic development 
 Implementing the Tabora Maternal Newborn Health Initiative 

(TAMANI) 
 Empowering regional and district level health planners to effectively 

plan for delivery of skilled reproductive health care, improving the 
skills of health care workers to effectively manage labor and 
delivery, and supporting communities to address local barriers that 
impede access to health care, especially for women and girls. 

WAJA 
 Promoting an understanding of child care and child growth  
 Fighting malaria  
 Promoting environmental conservation  
 Reducing poverty 

Jikomboe Integral 
Development Association 
(JIDA) 

 Implementing the Kizazi Kipya project, the overall goal of which is 
to support children and youth. The project is USAID funded through 
PEPFAR and co-implemented by PACT in partnership with AICT 
Tabora  

Igunga 
District 

USAID  
 Implementing the TULONGE AFYA Project. Project activities 

include: 
o Promoting positive health practices in households and 

communities targeting youth and women. 
o Improving health status by transforming socio-cultural norms  
o addressing issues relating to HIV / AIDs 

Charitable Fund  
 Supporting poverty alleviation  
 Social and economic support to residents in various wards   

World Vision Tanzania  
 Construction of school latrines and classrooms  
 Increasing household food security and income through on-farm 

and off-farm activities 
 Improving sustainable natural resource management 
 Improving community ability to cope with shocks, stresses, 

emergencies and vulnerabilities 
 Promoting mindset transformation through an empowered world 

view 

Attijaratu Rrabhia Charitable 
Foundation  

 Addressing issues of community development and religion  

HEIFER International 
 Promoting environmental conservation, including knowledge of tree 

planting  
 Promoting the use of rope pumps in shallow wells 
 Promoting the use of biogas and fuel-efficient stoves 
 Promoting the use of local chicken brooders 
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8.7.2 Government Programs Identified 

Agricultural Based Programs 

Tanzania’s Agricultural Sector Development Strategy II aims to contribute “…to the 
realization of the Tanzania Development Vision 2025 that envisages raising the general 
standard of living of Tanzanians to the level of a typical medium-income developing country 
by 2025”. Tanzania’s Long-Term Perspective Plan (2011-2025) and the First Five (5) Year 
Development Plan (2016-2021) provide guidelines and targets for the agricultural sector. The 
GoT also embarked on the implementation of Big Results Now (BRN) initiatives in 2013 / 14 
to transform the economy aimed at achieving sustainable economic growth and inclusive 
wealth creation. 

Agricultural BRN aimed at the delivery of: 

 Improvement of smallholder irrigation schemes; 

 Improvement of collective warehouse based maize marketing systems; and 

 Promotion of commercial farming.  

The World Bank recommends promoting faster economic growth in labor-intensive sectors, 
including agriculture where three-quarters of Tanzanians continue to be employed: “There 
are emerging signs of increased participation of the poor in the growth process during the 
last five (5) years”178. 

TASAF Support Program 

The objective of the TASAF program is to enable poor households to increase income and 
opportunities while improving consumption. TASAF is part of the government’s poverty 
reduction initiative. 

The TASAF support program was started in August 2012 and 2018 announced its 
continuation into a 3rd phase of funding. TASAF mostly works with marginalized families by 
providing them with access to health and education services in the form of grants paid out six 
(6) times per year. Families are required to register to receive grants. TASAF has three (3) 
components as described in Table 8-6. 

Table 8-6: Components of the TASAF Support Program 

Component. Description of Component. 

Monetary Pay-
out 

Monetary pay-out to household beneficiaries of T.Shs. 10,000 (social grant). Each identified 
student in the qualifying household receives T.Shs. 2,000 per month. In order to qualify for this 
stipend, students must have a record of 75% school attendance. Children under the age of four 
(4) receive an additional T.Shs. 4,000 per month. In order to qualify for this stipend, mothers 
have to take the children to the clinic at least once every two (2) months, or else the benefit is 
forfeited. 

 

178 http: / /www.worldbank.org /en /country /Tanzania /publication /tanzania-mainland-poverty-assessment-a-new-
picture-of-growth-for-tanzania-emerges. 
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Public Works 

Public works, where grant beneficiaries are required to work on governmental developmental 
projects in the district. This is usually unskilled work and includes construction work, leveling 
contours and erosion control. This is paid employment (approximately T.Shs. 3,500 per day) 
and usually entails six (6) to ten (10) days per month over a four (4) month period. 

Livelihood 
Enhancement 

Livelihood enhancement. This includes the formation of groups / committees responsible for 
maintenance tasks in a village; construction of houses; running a nursery (seedlings are 
distributed to beneficiaries); water conservation projects (including constructing dams for 
harvesting rainwater and shallow wells); establishing vegetable gardens. A budget provided by 
government is utilized via a village fund. The money is distributed by a Community 
Management Committee, which also provides advice and input regarding potential 
investments, income generation and general improvement of living conditions. Support is also 
provided in selling of high yield crop species mainly beans and maize. 

 

8.7.3 Additional Programs in Partnership or by GoT 

Relevant development projects led by government and government agencies (sometimes in 
partnership with others) in the Tabora Region are listed in Table 8-7 below: 

Table 8-7: GoT led Development Projects in the Tabora Region 

District Government-Supported Projects 

Nzega District 
Council  

Agricultural projects:  

 Construction of silos and warehouses to store maize and rice in Maguguri Ward 
 Construction of rice irrigation schemes in Burushi  

Road infrastructure projects:  

 Construction and upgrade of the Magukura to Usagali road 
 Construction and upgrade of the Rusu road  
 Construction and upgrade of the Kahama to Haranga road 

Education projects:  

 Construction of secondary schools in Burushi, Kasela, Kalitu, Sigiri, Bugwandege, 
Ijanija, Mwambali, Majengati, Mosua, Mwangoye and Kampala 

Health projects:  

 Rehabilitation of Nzega district hospital  
 Construction of a house for the medical doctor at Mwanihala dispensary  

Proposed projects to be initiated for the next 5 years:  

 Proposed construction for Nzega International Truck Logistics Exchange Hub  
 Construction of additional health facilities (for example dispensaries) 

Nzega Town 
Council  

Economic development projects: 

 20 areas have been surveyed and are awaiting allotment for economic activities, 
especially industrial development 

 65,000 trees planted in the 10 wards as part of community forest development 

Infrastructure projects: 

 Construction of toilets in dispensaries 
 Construction of teachers houses in Mbogwe, Nhobola and Mbugagulwa 
 Construction of a dispensary in Ijanija 
 Construction of a dispensary in Butandula 
 Construction of classrooms in Ijanija 
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District Government-Supported Projects 

 Construction of pit latrines in schools  

Igunga District 
Council  

Agriculture projects:  

 Irrigation schemes in Mwamapuli and Mwalonili wards 
 Cotton farming pilot project. The Government allocates buyers thus there is no 

problem with accessing markets 

Education projects:  

 Construction of laboratories in secondary schools 
 Construction of a dispensary in Msongo village 
 Construction of ward offices 
 Construction of a doctors house in Nyandekwa 
 Construction of three classrooms in Msongo 
 Construction of a dispensary in Itale 
 Construction of a hostel for Nyadekwa secondary school 

Water projects: 

 Introduction of COWSO (Community Owner Water Supply Organizations) in rural 
areas to manage and supervise water supply and services  

 The COWOSO are caretakers of water provision (including piped water and borehole / 
well water), they supervise water services, and they collect money from households for 
the maintenance of pumps and other repairs 

Provision of micro-loans to community groups (Vikundi) 

 Provision of loans for income-generating activities. The large majority of loans are 
repaid, unless the income-generating activity has failed 

 Advice on the leadership and management of vikundi 
 Successful income-generating activities to date have included projects focused on 

community gardens, poultry and eggs  

 

8.8 Livelihood Restoration Plan 
Further to the earlier commentary, the Livelihood Restoration Plan (LRP) acknowledges the 
five (5) key assets required to sustain livelihoods, namely social, physical, natural, human 
and financial capital which set the framework for the LRP.  

Natural Capital: 

 Land-based Livelihood Restoration Programs; 
- Technical support in the improvement of agricultural practices – generation 

and use of compost, drought resistant seeds, crop management; 
- Post-harvest handling of crops to decrease spoilage and loss of harvest; 

 Increased value adding initiatives; 

 Strengthening market access; and 

 Sustainable use of natural resources for income generation. 

Human Capital: 

 Building on the existing skill base of the PAPs – agricultural, brick making, welding, 
food preservation, beekeeping; 
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 Enhancing the skills of PAPs through training programs – business management, 
financial planning and management, marketing, etc.; 

 Identifying impediments to PAPs education and health care, and facilitation of 
improvements where relevant to livelihood resilience and sustainability; and 

 Extending skills enhancement to the children of PAPs where appropriate to livelihood 
sustainability. 

Social Capital: 

 Facilitating linkages between PAPs and social institutions to enhance economic 
benefit and flow of income and support grants; 

 Empowering producer organizations to link with economic institutions to support local 
economic development;  

 Empowering local social structures to support local economic development and effect 
use of land based resources;  

 Identifying and supporting vulnerable households with appropriate targeted initiatives; 
and 

 Ensuring that the integrity and self-worth of vulnerable households is maintained. 

Physical Capital: 

 Minimizing impact and loss of access to Physical Capital to enable PAPs to support 
their families; and 

 Facilitating access to appropriate modern equipment and technology to support 
economic activities. 

Financial Capital: 

 Facilitating access to financial instruments to enhance PAPs ability to grow 
economically; and 

 Empowering PAPs to earn an income (community based works programs, encourage 
use of local labor etc.), while re-establishing livelihood and economic activities. 

8.8.1 Livelihood Restoration Themes  

Inputs to promote more effective crop farming and livestock keeping were a common area of 
discussion with PAPs, including the provision of improved seeds, organic fertilizers, 
pesticides, access to traction, improved storage facilities and improved and reliable water 
sources.  

Skills training was emphasized by many PACs, community-based organizations, with an 
emphasis on promoting sustainable livelihood practices. Sustainable practices are especially 
important in a region almost entirely reliant on rain-fed agriculture and prone to drought. Soil 
quality is reported to be poor in places, due to overuse.  

PAHs in several wards noted the need for improved roads and water infrastructure. Poor 
roads were reported to impede access to markets, schools, and medical facilities, adversely 
impacting health, education and household incomes. Water was noted as a key area for 
development input, potentially enhancing resilience to climate shocks such as drought. 
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The livelihood restoration activities and programs listed in Section 8.8.2 provide vehicles to 
respond to livelihood impacts, contexts and themes. For example, most PAPs will receive 
some form of cash payment. A money management / entrepreneurial training program linked 
to agricultural activities from a small business perspective is a non-land-based program on 
offer.  

The programs are presented in the form of ‘training’ and ‘capacity building’ modules to 
groups of qualifying PAPs. One-to-one interventions will be offered to PAPs identified as 
particularly vulnerable. , i.e. those PAPs that possess a lack of resilience to the upheaval and 
dislocation related to resettlement, be it because of illness, age, physical ability, 
marginalization, or other personal circumstances. Mitigation measures will be planned to 
take account of each individual situation. Women and men will have equal entitlement to any 
livelihood restoration measures. 

8.8.2 Livelihood Restoration Activities and Program Options 

The Livelihood Restoration options available to PAPs are outlined in Table 8-8 and the 
livelihood restoration activities around which these are formed are presented in Table 8-9 to 
Table 8-16. These programs may alter and will be developed in further detail during the 
Tabora RAP implementation. 
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Table 8-8: Livelihood Restoration Options 

Livelihoods Restoration Options – Groups 1; 2; 3 & 4 (as per the Table 8-3 categorizations) 
(Group 1, 2 & 3 PAPs will be given access to some individual and additional targeted support to access these 
programs and help restore livelihoods). 

Phase 1 Implementation  

Core (Groups 1; 2; 3 & 4) – all 
eligible households entitled to: 

Replacement Land (for those who are eligible) – commensurate to land lost. 

Land Preparation and Planting of Replacement Agricultural Land 
(LRA1). (Group 1 and Group 3 only) 

Maize and Rice Improvement program (LRA2). 

Household Budgeting & Money Management Training (LRA8). 

Phase 2 Implementation  

Optional  

Groups 2 & 4 – each household is 
entitled to one (1) option.  

Groups 1 & 3 – each household is 
entitled to two (2) options 

Option 1: Poultry Production Program (LRA4). 

Option 2: Livestock Improved Husbandry Program (LRA5). 

Option 3: Crop Diversification (LRA3). 

Option 4: Improved Beekeeping Practices (LRA6). 

Enterprise Development (LRA7) 179 (Each eligible household eligible to 
access one (1) support package). 

Livelihood Restoration Options – Group 5 & 6 (i.e. agricultural tenants). 

Phase 1 Implementation 

Core (Group 5 & 6) – all eligible 
households entitled to: 

Enterprise Development (LRA7) (Each eligible household eligible to 
access one (1) support package). 

Household Budgeting and Money Management Training (LRA8) 
(Affected Wards along pipeline corridor). 

Phase 2 Implementation 

Optional (Group 5 & 6) – each 
household is entitled to one (1) 
option: 

Option A: Poultry Production Program (LRA4). 

Option B: Improved Beekeeping Practices (LRA6)  

Core (Group 7). Not eligible for livelihood restoration programs. 

 

 

179 Within the livelihood restoration activities training and capacity building is built-in. The Project will consider 
also supporting PAPs to access vocational training opportunities. 
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Table 8-9: Livelihood Restoration Activity 1 (LRA1) 

LRA 1 Land Preparation and Planting of Replacement Agricultural Land 

Context 
Re-establishment of livelihood activities of eligible PAPs who lose access to productive 
agricultural lands. 

Objectives 
Re-establish agricultural activity to enable PAPs to generate the same level of income 
and / or food security as achieved on land acquired by the Project. 

Outcomes 
1. Income generated equal to income produced off acquired land by the Project, and / or 
2. Quantity of food harvested is equal to the quantity lost off acquired land by the 

Project. 

Spatial Application Affected Wards along the pipeline corridor. 

Beneficiaries 
Groups 1 and 3 PAPs who lose access to productive agricultural lands as well as 
vulnerable groups identified as requiring assistance in re-establishing their agricultural 
production activities. 

Potential Partners 

 District and Ward Agricultural Officers. 

 Local district-based NGO’s. 

 Local land preparation contractors (tractor operators). 

 Local community-based labor. 

Key Activities 

1. Identify implementation partner in collaboration with District Agricultural Office. 
2. Assess suitability of land for crop production: 

a. Soil fertility. 
b. Type of crops. 

3. Identify suitable crop type. 
4. Procure contractors (including local labor) to prepare land. 
5. Provide appropriate input supplies (fertilizer; seeds). 
6. Prepare and plant land and provide assistance to harvest crops. 
7. Monitor crop management activities. 
8. Provide assistance in delivering harvest to market where required. 

Monitoring and 
Evaluation 

1. Yields harvested off prepared lands. 
2. Income generated off prepared lands. 
3. Replanting of agricultural land post-harvest. 
4. Access to food year-round by PAHs. 
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Table 8-10: Livelihood Restoration Activity 2 (LRA2) 

LRA 2 Maize and Rice Improvement Program 

Context 
Maize and rice are the most widely cultivated crops in the two Project-affected districts of 
Tabora Region. Maize is cultivated by 80% of PAHs and rice by 72%.  

Objectives 

1. To improve the existing maize, rice and / or other grain production of eligible PAPs. 
2. To increase the yield of existing maize, rice and / or other grain production of eligible 

PAPs. 
3. To increase the income generated from maize, rice and / or other grain by eligible 

PAPs. 
4. To improve the drought resilience of eligible PAPs maize, rice and or other grain crops. 

Outcomes 

1. Adoption of improved maize, rice and / or other grain production practices by eligible 
PAHs 

2. Improved resilience of eligible PAPs maize, rice and / other grain crops to drought 
conditions 

3. Increased income generated from maize, rice and / or other grain crops by eligible 
PAPS  

4. Increased food security of eligible PAHs 

Spatial 
Application 

Affected wards along pipeline corridor. 

Beneficiaries 
Groups 1; 2; 3 & 4 PAPs who lose access to productive agricultural lands as well as 
vulnerable groups identified as requiring assistance in re-establishing their agricultural 
production activities. 

Potential Partners 

 District Agricultural Officers 

 Local district-based NGO’s 

 Local land preparation contractors (tractor operators) 

 Local community-based labor 

Existing Programs 
(see Section 8.7) 

1. World Vision Tanzania 
2. GoT – grain storage silos in Nzega District 
3. GoT – irrigation projects in both districts 

Key Activities 

1. Identify effectiveness of farmer associations as an implementation platform 
2. Training on improved production practices 
3. Demonstration plots 
4. Access to drought resistant seed varieties 
5. Improved post-harvest storage technologies 
6. Improved access to markets and efficient processing (milling) facilities 

Monitoring and 
Evaluation 

1. Improvement in maize yields  
2. Increased income from maize  
3. Adoption of improved production practices 
4. Improved access to food year-round by PAHs 
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Table 8-11: Livelihood Restoration Activity 3 (LRA3) 

LRA 3 Crop Diversification Program 

Context 

The Comprehensive Food Security and Vulnerability Analysis, Tanzania 2012 report, 
identifies the lack of crop diversity as one (1) of the factors contributing to food insecurity 
and household vulnerability. While maize is the dominant crop produced across the areas 
affected by the pipeline corridor, other crops are also produced and the improvement in 
production practices and yields of these crops will also have a significant impact on the 
food security and income generation of PAHs. The crops will vary across the region, as 
well as with the personal preference of the PAHs, however the basic principles of 
production will remain the same with minor adjustments to accommodate specific crops.  

Objectives 

1. To improve crop production of eligible PAPs. 
2. To increase the yield of crop production of eligible PAPs. 
3. To increase the income generated from crops by eligible PAPs. 
4. To improve the drought resilience of eligible PAPs crops. 
5. To encourage the diversification of cropping practices of PAHs 

Outcomes 

1. Adoption of improved crop production practices by eligible PAHs 
2. Improved resilience of eligible PAPs crop to drought conditions 
3. Increased income generated from crops by eligible PAPS  
4. Increased food security of eligible PAHs 
5. Diversified crop production by PAHs 

Spatial Application Affected Wards along pipeline corridor. 

Beneficiaries 
Groups 1; 2; 3 & 4 PAPs who lose access to productive agricultural lands as well as 
vulnerable groups identified as requiring assistance in re-establishing their agricultural 
production activities. 

Potential Partners 

 District Agricultural Officials 

 Local district-based NGO’s 

 Local land preparation contractors (tractor operators) 

 Local community-based labor 

Existing Programs 
(see Section 8.7) 

1. World Vision Area Development programs 
2. GoT – rice irrigation pilot project in Nzega District 
3. CAMFED – promotion of horticulture among women 
4. TDFT – finding markets for crops 

Key Activities 

1. Identify effectiveness of farmers associations as an implementation platform 
2. Training on improved production practices 
3. Demonstration plots 
4. Access to drought resistant seed varieties 
5. Improved post-harvest storage technologies 
6. Improved access to markets and efficient processing (milling) facilities 

Monitoring and 
Evaluation 

1. Improvement in crop yields  
2. Increased income from crops 
3. Adoption of improved production practices 
4. Improved access to food, year-round by PAHs 
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Table 8-12: Livelihood Restoration Activity 4 (LRA4) 

LRA 4 Poultry Production Program 

Context 

Poultry is kept by the majority of the PAHs in the Project-affected districts. Chicken 
production is an important source of animal food and income for rural subsistence 
producers in Tanzania. It offers well-remunerated opportunities for commercial chicken 
production enterprises. In terms of livestock ownership, chicken is dominant in Tanzania, 
with 86% of livestock-keeping households in Tanzania owning chickens.  
The traditional indigenous chicken system supports the largest proportion of the national 
flock. The supply of indigenous chickens meets more than 70% of demand for chicken 
meat and egg production in rural areas and 20% in urban areas. In addition, women tend 
to have more discretionary power over income generated from local chicken production 
than income generated from other types of livestock.  

Objectives 

1. To improve poultry production of eligible PAPs 
2. To increase the income generated from poultry by eligible PAPs, especially women 
3. To establish poultry enterprises to improve income generation by PAHs 
4. To encourage the diversification of agricultural practices of PAHs 

Outcomes 

1. Adoption of improved poultry production practices by eligible PAHs 
2. Improved resilience of eligible PAPs to drought conditions 
3. Increased the income generated from poultry by eligible PAPS  
4. Increased food security of eligible PAHs 
5. Diversified agricultural production by PAHs 

Spatial Application Affected Wards along the pipeline corridor. 

Beneficiaries 

Groups 1; 2; 3 & 4 PAPs who lose access to productive agricultural lands and vulnerable 
groups identified as requiring assistance in re-establishing their agricultural production 
activities. 
(As this is a program which is not necessarily dependent on access to agricultural land 
Group 5 & 6 (i.e. agricultural tenants) will be given access to this as an option). 

Potential Partners 
 District Agricultural Officials and Ward Livestock Officers 

 Local district-based NGO’s 

Existing Programs 1. Heifer International  

Key Activities 

1. Improved access to superior genetic birds 
2. Training on better husbandry practices 
3. Facilitate access to feed, vaccinations and medicine 
4. Improved capacity of livestock extension service 
5. Facilitate access to improve processing and marketing channels 

Monitoring and 
Evaluation 

1. Improved yields 
2. Increased income  
3. Adoption of improved production practices 
4. Improved access to food year-round by PAHs 
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Table 8-13: Livelihood Restoration Activity 5 (LRA5) 

LRA 5 Livestock Improved Husbandry Program 

Context 
Livestock are found across the Tabora Region in varying numbers. Often referred to as 
“walking capital” livestock are an important source of capital when money is needed to 
plant fields, buy food or meet unexpected expenses.  

Objectives 
1. To improve livestock production of eligible PAPs 
2. To increase the potential income generated from livestock by eligible PAPs 
3. To improve animal husbandry practices amongst PAPs who own livestock 

Outcomes 
1. Adoption of improved livestock production practices by eligible PAHs 
2. Improved resilience of eligible PAPs to shocks 
3. Increased food security of eligible PAHs 

Spatial Application Affected wards along pipeline corridor. 

Beneficiaries 
Groups 1; 2; 3 & 4 PAPs who lose access to productive agricultural lands as well as 
vulnerable groups identified as requiring assistance in re-establishing their agricultural 
production activities.  

Potential Partners 
 District Agricultural Officials, District and Ward Livestock Officers 

 Local district-based NGO’s 

Existing Programs 
1. World Vision Area Development Programs (not district-specific) 
2. Heifer International (not district-specific) 

Key Activities 

1. Improved access to superior genetic breeding stock 
2. Training on better husbandry practices 
3. Facilitate access to feed 
4. Improved capacity of livestock extension service 
5. Facilitate access to improve processing and marketing channels 

Monitoring and 
Evaluation 

Adoption of improved animal husbandry practices. 
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Table 8-14: Livelihood Restoration Activity 6 (LRA6) 

LRA 6 Improved Beekeeping Practices 

Context 

The major areas of honey production in Tanzania are Dodoma, Iringa, Singida and 
Tabora Regions, although evidence of beekeeping can be found throughout the eight (8) 
Project regions. Honey is generally harvested on a seasonal basis predominately for 
personal use. Beekeeping has been adopted by CBOs in many wards across the affected 
districts.  

Objectives 
1. To improve honey production of eligible PAPs 
2. To increase the potential income generated from beekeeping by eligible PAPs 
3. To improve beekeeping husbandry practices amongst PAPs 

Outcomes 
1. Adoption of improved beekeeping production practices by eligible PAHs 
2. Improved resilience of eligible PAPs to shocks 
3. Increased food security of eligible PAHs 

Spatial Application Affected Wards along the pipeline corridor. 

Beneficiaries 

Groups 1; 2; 3 & 4 PAPs who lose access to productive agricultural lands as well as 
vulnerable groups identified as requiring assistance in re-establishing their agricultural 
production activities. (As this is a program which is not necessarily dependent on access 
to agricultural land Group 5 & 6 (i.e. agricultural tenants) will be given access to this as an 
option). 

Potential Partners 

No beekeeping support programs specific to Tabora have been identified. Below are 
partners known to promote beekeeping: 

 District Agricultural Officials 

 Beekeeping Officers (district and ward) 

 Institute for beekeeping in Tanzania 

 Tanzania Forest Services (TFS) 

 Tanzanian HoneyBee Project – Eva Crane Trust  

 USAID: Women’s Beekeeping Initiative 

 Farmer Managed Natural Regeneration (FMNR) 

Existing Programs 
(not district specific) 

1. Institute for beekeeping in Tanzania 
2. Tanzanian HoneyBee Project – Eva Crane Trust  
3. USAID: Women’s Beekeeping Initiative 
4. Worldvision Area Development Programs 

Key Activities 

1. Improved access to better hives,  
2. Training on better husbandry practices 
3. Improved capacity of extension service 
4. Facilitate access to improve processing and marketing channels 

Monitoring and 
Evaluation 

Adoption of improved beekeeping practices 
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Table 8-15: Livelihood Restoration Activity 7 (LRA7) 

LRA 7 Enterprise Development  

Context 

The stimulation of enterprise development among the PAHs takes pressure off the 
demand for land to meet livelihood needs and creates employment opportunities outside 
of the Project for local communities. The development of enterprises within the 
construction sector such as masons, bricklayers and welders are an area which could 
assist in meeting this objective. The creation of value-adding enterprises within the 
agricultural value-chain has also been shown to exponentially increase the income 
generated by households.  

Objectives 

1. To increase the capacity of entrepreneurs to function more effectively and expand 
their businesses 

2. To provide time-bound business support to self-employed enterprises, aiming to grow 
them into viable and sustainable businesses 

3. To provide seed capital based on viable business plans to PAPs interested in starting 
or expanding SMEs 

Outcomes 

1. Establishment and / or expansion of SMEs amongst PAPs 
2. Support to existing PAPs SMEs to access market opportunities and run more 

efficiently 
3. Skills development that promotes the establishment of SMEs 

Spatial Application Affected Wards along pipeline corridor. 

Beneficiaries 
Groups 1 2; 3; 4; 5 & 6 PAPs (As this is a program which is not necessarily dependent on 
access to agricultural land, all groups will be given access to this as an option).  

Potential Partners 
 District Officials 

 Local district-based NGO’s & training facilities 

Existing Programs 

No enterprise development programs specific to Tabora identified.  Below are partners 
known to promote enterprise development: 
1. Tanzanian Local Enterprise Development 
2. Center for Entrepreneurship Development 
3. Tanzania’s Small Industries Development Organization 
4. Helvetas KUWAKI project 

Key Activities 

1. Identify interested PAPs 
2. Training on Entrepreneurship and Business Management 
3. Development of a District-based SME Fund and dispersal mechanism 
4. Support to participating / potential SME’s to develop viable Business Plans 
5. SME mentoring by the District-based SME Fund 

Monitoring and 
Evaluation 

1. Dispersal of funds from the District-based SME Fund 
2. Sustainability of SMEs established and / or supported 
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Table 8-16: Livelihood Restoration Activity 8 (LRA8) 

LRA 8 Household Budgeting and Money Management Training 

Context 

PAPs are not accustomed to receiving relatively large amounts of cash and may spend / 
invest it unwisely. An identified potential Project risk is that of PAPs taking out loans 
against anticipated compensation payments. In addition, literacy and numeracy levels are 
low in rural Tanzania, and particularly low for women. There is also a pervasive concern 
that women will be disadvantaged because they do not have control over compensation 
money. Financial training must involve sensitization in this context. Fair distribution of 
compensation money must be addressed in compensation agreements and in the 
compensation process (see Chapter 4). 

Objectives 

1. To assist PAPs (men and women) to use their cash compensation sensibly to restore 
their livelihoods and build a sustainable future. 

2. To increase employment and knowledge opportunities through improved numeracy 
skills. 

Outcomes 

1. Interested PAPs and those receiving cash compensation payments open Bank 
accounts 

2. All PAPs and their spouses receive money management training and advice on 
different options for investment 

Spatial Application Affected Wards along pipeline corridor. 

Beneficiaries Groups 1, 2; 3; 4; 5 & 6 PAPs.  

Potential Partners 

 Local Banks 

 Local district-based NGO’s 

 Ward and village leaders, Community Development Officers 

 Teachers at primary and secondary schools. 

Existing Programs 
(not district specific) 

1. Tanzania literacy program: UNESCO 
2. Integrated Community-Based Adult Education (ICBAE) 
3. BRAC 
4. FinMark Trust. 

Key Activities 

A series of financial management training sessions will be provided to all households 
receiving cash compensation and all households participating in any LR Program. The 
training will be designed to assist households in using their compensation payments 
appropriately by providing each household with the necessary tools and skills to manage 
their cash. The training will encourage participants to share their experiences, both 
positive and negative, relating to household cash management and seek solutions where 
households may have had problems. 

Financial training sessions will include basic numeracy skills; money management and 
basic household budgeting; savings and strategic cash management; basic literacy; and 
advisory services. 

Financial management training will commence as soon as possible following payment of 
cash compensation as part of the Project’s early support. Follow up training may also be 
provided to boost household cash management skills and to reduce the risk of misuse. 
The Project will seek to involve local banks or other similar micro-finance service 
providers to provide this training.  

Monitoring and 
Evaluation 

Adoption of good money management practices. 
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8.9 Overview of Possible Partners for Implementation 
Where possible and practical, the Project will manage livelihood restoration programs with 
the assistance of implementing partners (NGOs, service providers, farmer groups) and 
relevant government departments, village councils and ward councils. 

8.9.1 NGOs and CBOs 

Information on active NGOs and CBOs has been gathered and updated incrementally 
through fieldwork and formal engagement with groups of NGOs / CBOs. The list of potential 
partner NGOs and CBOs will be supplemented as other organizations are identified and 
engaged. 

Organizations / groups / interventions listed in this section could potentially be brought into a 
partnership to assist with livelihood restoration programs for this Project. Partnering will 
eliminate the duplication of efforts and will strengthen current interventions. The fit of these 
organizations / groups / initiatives with the Project’s aim to address project-induced livelihood 
impacts will have to be assessed in consultation with the affected districts, wards, and 
villages.  

Table 8-17: Potential Organizations for Livelihood Restoration Partnerships 

Organization / Group Description of Key Activities 

Oikos East Africa 
(OEA) 

A Tanzanian NGO based in Arusha that promotes the protection of biodiversity and 
the sustainable use of natural resources to fight against poverty and boost socio-
economic development. 

Fundación Capital 

Works together with the public and private sectors to provide innovative solutions 
for vulnerable groups, through access to services, information, and knowledge, 
strengthened assets and livelihoods, improved capabilities and enhanced 
resilience. 

Stichting Nederlandse 
Vrijwilligers 
(Foundation of 
Netherlands Volunteers 
- SNV) 

Expertise in Agriculture, Energy and Water, Sanitation and Hygiene and work with 
local partners to equip communities, businesses and organizations with the tools, 
knowledge and connections they need to increase their incomes and gain access to 
basic services. 

Volunteer Services 
Overseas 

Places people on development projects in Tanzania. 

Africare 
Invests in community projects in a range of programs from Food Security to HIV & 
AIDS, Value Chain Development and Youth Empowerment. 

WaterAid 
Started in 1981 to make clean water, reliable toilets and good hygiene accessible to 
everyone. 

Technoserve 
Works towards building competitive farms, businesses and industries by linking 
people to information, capital and markets. 

Society of Chemical 
Industry (SCI) 

A pan African company in technology consulting and solutions. Formerly known as 
NCR Tanzania, SCI operates in the financial sector and introduced Tanzania’s first 
Automated Teller Machine (ATM). 

Water Mission 
International 

Works to provide engineering solutions to deliver clean water to destitute 
communities. 

BRAC 
Serves the needs of women, young people, and smallholder farmers through group-
based microloans and enterprise loans. 

Heifer International  
Works with communities to increase income and improve child nutrition, through 
improved and better management of livestock. 

Helvetas KUWAKI Focuses on empowering women through agriculture, with an emphasis on 
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horticulture.   

SEMA 
NGO focused on facilitating access to information on development and social 
services. 

RECODA Tanzanian NGO seeking to bridge technology gaps in community development. 

 

Other international organizations identified that are active in Tanzania and could play a role 
in livelihood restoration activities are presented in Table 8-18. 

 

Table 8-18: Other International NGOs Active in Tanzania 

International NGO 
Strategic Objective / Development 
Focus 

Description of aspects of the program that 
could be beneficial / applicable to 
livelihoods restoration 

ActionAid 
International 

To work with poor and marginalized 
communities to strengthen their 
capacity to advocate for international 
and national policies that promote 
their rights to a world without poverty. 

Areas of work are: agricultural and food 
security, land rights, governance-public and 
corporate accountability, education, women’s 
rights. 

Aga Khan 
Development 
Network (AKDN) 

To design and implement strategies in 
which its different agencies participate 
in settings to help those in need 
achieve a level of self-reliance and 
improve their quality of life. 
Successful development occurs when 
a continuum of development activities 
offers people in a given area not only 
a rise in incomes, but a broad, 
sustained improvement in their overall 
quality of life.  

Contributes to poverty alleviation, education, 
health care, economic development and cultural 
restoration in Tanzania. The Aga Khan Fund for 
Economic Development operates project 
companies including agro-processing. 

CAMFED 

To provide holistic and targeted 
support for girls to go to secondary 
school, covering needs that include 
school fees, uniforms, books, pens, 
boarding fees and disability aids. 
“Educating girls is the best investment 
we can make to alleviate poverty and 
create a safer world”. 

Teacher Mentors are joined by Learner 
Guides - young women who return to local 
schools to support vulnerable children with life 
skills, study skills and literacy training. Learner 
Guides understand the barriers imposed by 
poverty, having lived it. As peer role models 
and mentors, they are transforming prospects 
for young people. 

CARE International 

To save lives, defeat poverty and 
achieve social justice. Women and 
girls are put in the center because the 
view is that poverty can be overcome 
only when all people have equal 
rights and opportunities. 

Five (5) program outcome areas are:  

 Food and nutrition security and climate 
change resilience; 

 Humanitarian response; 
 Right to a life free from violence; 
 Sexual, reproductive and maternal health 

and rights; and 
 Women's economic empowerment. 
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International NGO 
Strategic Objective / Development 
Focus 

Description of aspects of the program that 
could be beneficial / applicable to 
livelihoods restoration 

Food and Agriculture 
Organization 

It works closely with the GoT by 
providing policy advice, credible, up-
to-date information and technical 
expertise on food security and natural 
resource management. 

It provides support in four (4) main areas: 

 Evidence-based agriculture policy, 
planning, investment and sector 
coordination; 

 Increasing agricultural production, 
productivity for food security and nutrition; 

 Improving market access for increased 
incomes; and 

 Strengthening resilience to natural and 
man-made threats and crises such as 
climate change impacts; and unsustainable 
management of natural resources. 

Skillshare 
International 

To reduce poverty, injustice and 
inequality and to further economic 
and social development in partnership 
with people and communities. 

Priority sectors are health, education, 
environment and economic empowerment. 

Swedish International 
Development 
Cooperation (Sida) 

To reduce poverty in the world by 
enabling people living in poverty to 
improve their lives. For Tanzania, a 
prioritized goal is to reduce 
Tanzania’s dependency on Aid, the 
main target groups being women, 
children, young people, and 
entrepreneurs.  

Focus areas are:  

 More jobs and development of energy and 
agricultural markets;  

 Improved education and increased 
entrepreneurship; and 

 Strengthened democratic accountability and 
transparency, and increased awareness of 
human rights. 

SwissAid - Socio-
Economic 
Development 
Initiatives (SEDIT),  
Grain Postharvest 
Loss Prevention 
(GPLP) Program 

GPLP focuses on grains post-harvest 
losses prevention, particularly through 
introduction improved storage 
technologies and facilities i.e. metal 
silos and super grain bags. VICOBA 
serves the farmers in terms of capital, 
training platform and providing buffer 
funds to sustain farmers during 
storage. 

Programs related to a land-based livelihoods 
plans concentrating on grain storage and the 
reduction of post-harvest loss. A key focus of 
SwissAid. 

Water Aid 

Provision of expert training and 
support to local authorities for the 
provision of clean water, improved pit 
latrines and hygiene practices. 

Improved local health as a basis for sustainable 
livelihoods restoration. 

Young Women’s 
Christian 
Organization 

Committed to the empowerment of 
women to realize their potential and 
contribute to the achievement of 
peace, dignity and good health for all. 

Currently seven (7) donor funded programs are 
active.  

8.9.2 Process to Appoint Service Providers  

The process to appoint service providers to assist with the development and implementation 
of programs is outlined below: 

 Determine and shortlist suitable implementing partners, and post-training support 
agents; 

 Undertake key respondent interviews and mini-focus group discussions with possible 
implementing partners to determine fit with the Project’s principles and needs; 



Resettlement Action Plan for the Tabora Region 

 

East African Crude Oil Pipeline, Tanzanian Section 

Chapter 8 

 

September 2020   206 

 Conduct key respondent interviews to identify possible opportunities to build on 
existing programs and skills in the Project area; 

 Shortlist potential implementing partners; 

 Invite shortlisted implementing partners to submit proposal with unit costs for 
participation and timeframes; 

 Present proposals for discussion and comment to relevant parties such as Village 
Authorities, Agricultural and Social Officers, the LARWG. Key Government 
stakeholders, the LARWG, NGOs, CBOs, PAPs, and PAHs; 

 Select implementing partners; 

 Contract the implementing partners inclusive of a clear outline of roles and 
responsibilities, timeframes and payment structures; 

 Liaison with regional and district technical staff to assist with co-ordination and 
integration with existing livelihood support initiatives of livelihood development 
initiatives, where applicable; 

 Develop a detailed execution plan; 

 Develop monitoring plans including Key Performance Areas (KPAs) and Key 
Performance Indicators (KPIs); 

 Commence with livelihoods restoration; and 

 Commence with monitoring. 

8.10 Transitional Support Plan  

8.10.1 Transitional Support to Physically and Economically Displaced PAPs 

Transitional support is provided to complement compensation payments to ensure that 
households can meet their basic needs and maintain their standard of living once access to 
their land has been lost and until they have had opportunity to restore their livelihood to pre- 
project levels. These early support components, incorporate: 

 Transitional support in the form of food baskets and other provisions180 to ensure 
households are food secure during the transitional period; and 

 Financial management training for all households receiving cash compensation to 
provide households with the tools and skills to manage the cash they received. 

Transitional support entitlements are outlined in Table 8-19. To benefit from transitional 
support, households will be required to register with (and participate in) the Project’s 
livelihood restoration program. The components of transitional support include a “basket of 
goods” and medical and education / school support as required while eligible. 

 

180 This may also include additional cash elements. 
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Table 8-19: Transitional Support Entitlements 

Household 
Category : LR 
Group 

Period of Support Rationale and Recommendations 

Highly Impacted 
Households: 

LR Group 1  

LR Group 3 

 

Up to 12 months or end of first 
harvest, post displacement 
then re-assessed – may 
extend or be provided at 
reduced quantities up to end of 
second harvest if required. 
(Support will be structured to 
discourage food dependency). 

It is expected that these households will take longer to 
restore their livelihoods and will therefore need a longer 
duration of transitional support. An assessment will be 
undertaken six (6) monthly / at the end of first harvest 
to determine whether support must continue, stop or be 
reduced. 

One transitional support package per household – 
where more than one PAP is present in a household 
only one package of support generally for this 
household will be applicable. 

Partially Impacted 
Households:  

LR Group 2 

LR Group 4  

 

 

(LR Group 5 
(Tenants)  will be 
assessed for 
eligibility, if 
determined to be 
vulnerable may 
be given access 
to transitional 
support.) 

Up to six (6) months and/or to 
end of first harvest, post 
displacement. (Support will be 
structured to discourage food 
dependency). 

These households only lose part of their livelihoods and 
those that loose land have not been assessed as 
vulnerable. It is therefore expected that their livelihoods 
will be restored as a result of the LRP. Support will be 
provided until it can be demonstrated that livelihoods 
have been restored effectively or that households have 
been provided with necessary support to restore their 
livelihoods. For Group 2 PAPs who are vulnerable an 
assessment will be undertaken at six (6) months and / 
or at end of first post displacement harvest. 

One transitional support package per household – 
where more than one PAP is present in a household 
only one package of support generally for this 
household will be applicable. 

 

Transitional support will consist primarily of a “basket of goods”. The basket of goods is 
based on a typical United Nations World Food Program food basket providing cereal, rice, 
pulses, oil, and salt. Since all households still have some livelihood capacity, assistance will 
commence with 50% of the quantities issued under the World Food Programme (WFP) 
(approximately 5kg each of maize, rice, pulses; 0.5l oil and 150g salt / person / month). This 
percentage will be reduced for partially impacted households accordingly. Items provided to 
each household, six (6) members, per month could include: 

 maize (20 kg);  

 beans (20 kg); 

 rice (20 kg); 

 salt (1 kg); and  
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 oil (5 l). 

This will be adapted to provide staples consumed in the region in consultation with the 
Community Development Officers and WEOs. Vulnerable and highly impacted households 
will be monitored closely to ascertain whether the support provided is adequate and to 
consider any adjustments to the basket of goods. Those eligible for transitional support may 
also be eligible for specific medical support while on the program. This may include payment 
of costs associated with Community Health Funds. (The annual contribution from each 
household is between T.Shs. 5,000 – T.Shs. 15,000, as defined by the respective districts.) 
Fees will only be paid directly to the authority upon provision of evidence such as a bill. 

Costs associated with changing schools (books, uniforms, etc.) will also be covered by the 
program. The TASAF program allocates an amount of T.Shs 2,000 / child / month attending 
school. Children must have a 75% attendance record at school for the grant to continue. 

8.10.2  Temporary Accommodation 

The Project intends to construct replacement houses where entitlements require, in a 
timeframe that will allow physically displaced PAHs to move directly into this housing. 
However there may be instances where temporary accommodation is required, such as 
where a PAH elects to have a replacement house constructed on their existing homestead 
and for safety reasons it is not considered appropriate for these households to remain living 
on the homestead during construction. In such instances the Project will work closely with 
PAHs and relevant authorities to support the PAHs during this transition period. 

8.10.3 Monitoring and Evaluation  

Households will be assessed to determine whether they are eligible to remain on the 
program. An assessment will be undertaken at six (6) months, 12 months, and 18 months 
and, if required, 24 months to determine which households may still need transitional 
support. There will be flexibility to continue transitional support for as long as is necessary 
until households have had enough opportunity to restore livelihoods. Additional support 
options will be considered for those struggling beyond 24 months. Households will no longer 
be eligible for transitional support if: 

 Households have replaced the cash income they have lost as a result of the Project 
or are able to harvest to the level they could prior to the Project; or  

 A member of the household has achieved gainful employment, or the household is 
benefiting from another income source. A household’s ability to replace their cash 
income and standard of living will be monitored using existing baseline data on 
household income levels for each household category; or 

 They do not demonstrate willingness to undertake activities to restore their 
livelihoods. Each household benefiting from transitional support will be required to 
demonstrate that they are taking steps, either through the LRP or another means, to 
restore their livelihood.  
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9 VULNERABLE PEOPLES PLAN  

9.1 Introduction 
As per IFC Performance Standard 1, a disadvantaged or vulnerable status can stem from an 
individual’s or group’s race, color, sex, language, religion, political or other opinions, national 
or social origin, property, birth, or other status. Additional factors to be considered include 
gender, age, ethnicity, culture, literacy, sickness, physical or mental disability, poverty or 
economic disadvantage, and dependence on unique natural resources. 

In the context of this RAP, vulnerable people are seen to be more susceptible to the rigors 
and stresses of the resettlement process, have reduced ability to access and benefit from 
resettlement support programs and hence, will require additional assistance and monitoring 
throughout the process.  

This chapter describes the Project’s approach to Vulnerable People impacted by the Project 
and focusses on: 

 Objectives of the Vulnerable Peoples Plan (VPP); 

 Definition of Vulnerable People (VP); 

 Vulnerability Criteria; and 

 Confirming Vulnerability Status. 

The VPP addresses how the Project intends to confirm the vulnerability of potentially 
vulnerable PAPs, as identified during the survey process, and address the vulnerabilities 
noted. This includes ensuring that such PAPs are properly informed of Project activities and 
suitably assisted to address any additional vulnerabilities resulting from these activities. 

9.2 Objectives of the Vulnerable Peoples Plan  
The objectives of the VPP are to: 

1) Identify or confirm Vulnerable People: Ensure that actual and potentially 
vulnerable people and households are identified and monitored during and after the 
resettlement process, so as to track their standard of living and effectiveness of 
resettlement compensation, assistance, and livelihood restoration; 

2) Provide Appropriate Assistance: Provide appropriate assistance to people and 
households identified as vulnerable to re-establish their livelihoods (including those 
physically resettled). Members of vulnerable households may require special or 
supplementary resettlement assistance, such as legal, financial and practical 
assistance, because they are less able to cope with the displacement effects than the 
general population. This will be determined on a case by case basis; 

3) Identify Support Packages: Identify compensation and livelihood restoration 
packages for vulnerable people that include additional forms of support, and favor the 
lowest risk mitigation options whenever possible; 
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4) Assist with Understanding Support: Assist persons identified as vulnerable to fully 
understand their support options for resettlement and compensation, and encourage 
them to choose the option(s) with the lowest risk; 

5) Consider Social Networks: Carefully consider social networks and how these can 
be re-created at resettlement locations, especially regarding support to vulnerable 
people; and 

6) Identify Additional Support Measures: In line with the additional protections 
afforded to certain groups under international human rights law, additional measures 
will be identified for vulnerable groups to cope with Project-induced impacts during 
physical relocation, particularly paying attention to women, children, the elderly, 
vulnerable ethnic groups who may self-identify as indigenous people, and persons 
with disabilities.  

9.3 Definition of Vulnerable People 
Within the context of resettlement and land acquisition the term “vulnerable groups” is given 
to individuals, households, or groups of people that may be disproportionately affected by 
the resettlement process. 

For the purposes of this RAP, vulnerability is defined as: 

 Lack of capacity of a person or group to anticipate, cope with, resist and recover from 
impacts; 

 People who by virtue of gender, ethnicity, age, physical or mental disability, economic 
disadvantage, or social status may be more adversely affected by resettlement than 
others; 

 Reduced ability to cope with the change and, if not provided with additional 
assistance, may be disproportionally affected by displacement;  

 Limited ability to claim or take advantage of resettlement assistance and related 
development benefits; and 

 Vulnerable Ethnic Groups who have been marginalized, excluded, discriminated 
against and/or dispossessed of traditional lands and territories, because they have 
different cultures, ways of life or mode of production than the rest of the population. 

9.4 Vulnerability Criteria 
In line with this definition, the Project-specific criteria181 have been developed to support the 
identification of potentially vulnerable individuals and households amongst those that are 
being physically and economically displaced by the Project. 

 

181 These criteria have been developed in accordance with the GoT’s Vulnerable Groups Planning Framework 
and the requirements of IFC Performance Standard 5: Land Acquisition and Involuntary Resettlement and IFC 
Performance Standard 7: Indigenous People. 



Resettlement Action Plan for the Tabora Region 

 

East African Crude Oil Pipeline, Tanzanian Section 

Chapter 9 

 

September 2020   211 

Acknowledging that no single criteria automatically renders a household vulnerable, a 
number of reports were reviewed, including the Comprehensive Food Security and 
Vulnerability Analysis Reports182, in order to identify the main contributing factors impeding 
the resilience of households to withstand external shocks, hence making them potentially 
vulnerable due to impacts of the land acquisition associated with the Project. These 
contributing factors are183: 

 Age of household head (either over 60 years of age or child-headed households); 

 The household is female headed; 

 Education level of household head; 

 The household has one or more physically and / or mentally disabled household 
member 184. 

 Percentage of household expenditure on food; 

 Number of household income earners and resources available to support 
dependents; and 

 Number of children between 6-14 years not attending school. 

To identify likely vulnerable individuals and households directly affected by the required land 
acquisition and resettlement, the criteria were applied to data gathered in the socio-economic 
baseline, census, assets, land surveys and socio-economic and livelihood investigations and 
through semi-structured interviews. 

9.5 Categorization of Vulnerability 
The vulnerability analysis recognizes that vulnerability is not an absolute but rather a graded 
scale between destitute and varying degrees of “at-risk”. To incorporate this variability, three 
categories of vulnerability have been adopted which recognize varying degrees of 
vulnerability: 

 Category 1 (Vulnerable) households will immediately be placed on the Vulnerable 
Households Register (VHR) and qualify for in-kind assistance and individual level 
livelihood support as discussed in Section 9.8. In addition, additional support may be 
necessary, commensurate to the households’ level of vulnerability.  

 

182 United Nations World Food Program, “Comprehensive Food Security & Vulnerability Analysis (CFSVA), 
Tanzania, 2010” and United Nations World Food Program, “Comprehensive Food Security & Vulnerability 
Analysis” (CFSVA), Tanzania, 2012. 

183 Potentially vulnerable ethnic groups have not been explicitly included in the vulnerability criteria. However, 
they will be identified and engaged in a specific  manner as described in Section 9.7.4 

184 Disability is the loss or limitation of opportunities to take part in the normal life of the community on an equal 
level with others due to physical, mental or social factors. It is an umbrella term, covering impairments, activity 
limitation, and participation restrictions. National Disability Policy of 2004. 
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 Category 2 (Potentially Vulnerable) households will qualify for in-kind assistance and 
livelihood support but will need further verification before being placed on the VHR. 

 Category 3 (At-risk) households will be placed on a “watch list” and must be included 
in any review / survey to monitor the PAPs, they will not be classified as vulnerable in 
terms of in-kind assistance but will qualify for livelihood support 

Using the vulnerability criteria discussed in Section 9.4, several data queries were run 
through the pre-validated project database (which includes socio-economic data collected 
during the pipeline survey) to identify those households which were potentially vulnerable, 
and their level of vulnerability. The final query assessed whether any of the households 
identified as potentially vulnerable appeared in multiple queries i.e. a cumulative impact, as 
this would have the effect of increasing their overall level of vulnerability. Table 9-1 shows 
the queries that were used to interrogate the database, to identify and categorize potentially 
vulnerable people. 

Table 9-1: Database Analysis Used to Identify Potentially Vulnerable People 

Query Classification into Categories 

Query A: 
Category 1: Elderly (>60yrs) male headed household with 1 or no income earners. 
Category 2: Elderly (>60yrs) male headed household with 2 income earners. 
Category 3: Male (≤60yrs) with 1 or no income earners. 

Query B: 
Category 1: Household food expenditure ≥ 80%. 
Category 2: Household food expenditure < 80% and ≥ 70%. 
Category 3: Household food expenditure < 70% and ≥ 60%. 

Query C: Category 1: Child headed households, household head (< 18yrs) 

Query D: 
Category 1: Female headed (≤ 60yrs) household – household head has no education. 
Category 2: Male headed (≤ 60yrs) household – household head has no education. 
Category 3: Household head (> 60yrs) has no education. 

Query E: 

Category 1: Percentage of children in household (≥ 6 and ≤14yrs) not attending school ≥ 
75%. 
Category 2: Percentage of children in household (≥ 6 and ≤ 14yrs) not attending school ≥ 
50% to < 75%. 
Category 3: Percentage of children in household (≥ 6 and ≤ 14yrs) not attending school ≥ 
25% to < 50%. 

Query F: 

Category 1: Household head is Female and two or more disabled people under 60 in the 
household. 
Category 2: Household head is Male and two or more disabled people under 60 in the 
household. 
Category 3: Household head is Female or Male and one disabled person under 60 in the 
household. 

Query G 

Cumulative Analysis of households who were categorized in more than 1 query above. 
Category 1: Household has 1 or more classifications in category 1.  
Category 1: Household has 3 or more classifications in category 2. 
Category 2: Household has 1 or more classifications in both categories 2 and 3. 
Category 2: Household has 3 or more classifications in category 3. 
Category 3: Household has 1 or 2 classifications in category 3. 

Households are assigned a vulnerability category, as described in Section 9.6, based on 
their classifications in Queries A to G.  
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A household will be categorized as vulnerable if after an accumulative analysis (Query G) of 
the factors contributing to vulnerability identify them as potentially vulnerable.  

9.6 Confirming Vulnerability Status 
Based on the information collected, a Register of Vulnerable Individuals and Households has 
been developed. This VHR will be used throughout the resettlement process to plan and 
implement the specific activities that have been designed to support potentially vulnerable 
groups, as summarized in the VPP. 

The number of households in each category was then calculated based on the queries 
described above. Table 9-2 provides the numbers of vulnerable households, per category, 
identified in the Tabora Region based on the socio-economic baseline survey. 

Table 9-2: Vulnerable Households by Category in the Tabora Region  

Ward Village / Mtaa / Reserve Category 1 Category 2 Category 3 

Nzega 

Igusule 

Wela II 10 19 8 

Sojo 6 6 2 

Buduba 14 5 3 

Mwamala 
Buhondo 7 15 8 

Seki 2 3 5 

Kasela 
Senge 7 8 7 

Nindo 9 9 6 

Mwangoye 
Sagida 23 20 16 

Igalula 6 2 6 

Ijanija Butandula 6 9 5 

Uchama 
Uchama 5 5 11 

Idala 3 9 5 

Mbogwe Mbogwe 8 31 7 

Miguwa Miguwa 2 10 10 

Iduguta Iduguta 5 2 5 

Igunga 

Ziba Ziba 6 15 9 

Ibologero 
Ibologero 1 4 3 

Mwalamo 5 9 3 

Nyandekwa Nyandekwa 5 7 7 

Itunduru Mwabalaturu 5 12 6 

Nanga 

Nanga 2 5 3 

Bulyang'ombe 8 7 9 

Igogo 9 14 8 

Igunga 

Kamando 2 2 - 

Mwamaganga 7 1 3 

Buyumba 15 13 6 

Malugala 1 4 1 

Kitalu 4 4 3 
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Ward Village / Mtaa / Reserve Category 1 Category 2 Category 3 

Mwamisunga 2 4 2 

Mwamayoka 7 6 3 

TOTAL 192 260 170 

This categorization is considered in the eligibility criteria for both compensation options and 
livelihood restoration as is appropriate and commensurate to their loss of physical and 
economic assets. This approach is a precautionary approach and provides a further safety 
net for PAHs. It is expected that the Project will also benefit from lessons learned from the 
process followed in the PAs. 

This categorization then triggers additional efforts to be made with regard to these PAHs 
during the next stages of RAP implementation. During the entitlement briefing process (see 
Chapter 10) and through additional engagements with these PAHs more information on their 
specific circumstances will be gathered. This will be considered alongside their specific 
displacement impacts to confirm whether they require additional resettlement support and 
discuss with them (if relevant) support options are available. 

This process will also be used to help structure PAHs final entitlements and compensation 
options. The livelihood strategies of these PAHs will be investigated in more detail during 
RAP implementation to ensure access to and delivery of livelihood restoration programs that 
are structured appropriately. 

The exact set of activities that will be provided to each confirmed vulnerable individual and 
household will be assessed on a case by case basis and will therefore vary according to their 
specific needs. 

It may be confirmed during further engagement with these PAHs that these vulnerability 
factors (or criteria) from Section 9.4 on which their vulnerability has been based, may not 
affect their resilience to restore livelihoods, and the impacts experienced by them as a result 
of the Project’s land acquisition will not necessarily be disproportionate. 

9.7 Specific Vulnerabilities 

9.7.1 Vulnerability Assessment of Women 

The Tanzanian legal framework establishes land rights for women in the following pieces of 
legislation: 

 Village Land Act of 1999: “The right of every woman to acquire, hold, use and deal 
with land shall to the same extent and subject to the same restrictions be treated as a 
right of any man” (Part II 3(2)); and  

 Law of Marriage Act of 1971 as amended by Act 23 / 73, Act 15 / 80 and Act 9 / 96: 
“…married women have the right to acquire, hold and dispose of property, movable or 
immovable, during the course of the marriage, and the right to distribution of property 
earned jointly when the relationship is dissolved. Property and other matrimonial 
assets that a woman has acquired individually belong to her. When there are two or 
more wives, they have equal rights and liabilities as spouses”. 
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Given these legal provisions it is therefore expected that at least in most cases, it will be 
possible to ensure land rights exist for female-headed households, thus, at least ensuring 
their basic entitlements as PAHs to compensation and other entitlements. 

However, it is recognized that women’s access to resources and opportunities is often limited 
by discrimination and cultural norms whereby they commonly experience greater financial, 
work and time burdens from unpaid responsibilities such as those related to childcare, or 
household duties such as preparing food, fetching water and firewood etc. In addition, 
women who are tied to their domestic duties are frequently less able to leave their house or 
land to find alternative livelihoods. 

Where a woman is also the household head, her responsibilities increase further and, given 
traditional village and cultural structures, she and her family may be marginalized or 
excluded from village decision making as well as from engagement structures with which the 
Project and other organizations interact. Instead, women are more likely to rely on informal 
networks of support, such as neighbors or relatives that may be disrupted by the 
resettlement process. 

Lastly, the payment of cash compensation can leave women and children in a vulnerable 
state, and even homeless, should the compensation not be utilized for its intended purpose 
i.e. the construction of a new house. 

Women in general, while not identified as a vulnerable group, are the focus of specific, 
targeted engagement measures, and some specific mitigations, to ensure they receive 
equitable benefits that may be necessary from the resettlement program. This is the basis for 
the inclusion of female-headed households as one of the criteria. 

There is a total of 107 female headed households that will be impacted by Project pipeline 
and AGI in the Tabora Region, however; a female headed household does not automatically 
indicate vulnerability. Female headed PAHs will be considered on a case by case basis to 
determine whether this factor affects their ability to cope with the displacement impacts on 
them and their ability to restore livelihoods.  

In addition, the Comprehensive Food Security and Vulnerability Analysis185 shows that 
female-headed households who have one or more additional vulnerabilities, are more likely 
to be food insecure and vulnerable. Particular attention will, therefore, be given to female-
headed households that will lose more than an acre equivalent (AE)186 of agricultural land 
and are identified as vulnerable (refer to Table 9-3). They will need to be monitored closely to 
ensure they have access to sufficient food. Additional assistance may also be required for 
them to re-establish livelihood activities. 

Table 9-3: Female Headed Households Identified across the Tabora Region 

 

185 United Republic of Tanzania 2009 / 10 Comprehensive Food Security and Vulnerability Analysis (CFSVA). 
186 An Acre Equivalent (AE) which takes into account the productivity of the land in the district and the average 

number of household members for households in the district 



Resettlement Action Plan for the Tabora Region 

 

East African Crude Oil Pipeline, Tanzanian Section 

Chapter 9 

 

September 2020   216 

District Nzega Igunga 

Female headed household (≤60 years). 58 17 

Female headed household (>60 years) 21 11 

Female-headed household, and one or more 
disabled household members. 10 3 

Female-headed household, losing >AE of 
agricultural land.  12 12 

9.7.2 Vulnerability Assessment of Elderly Households 

Elderly households may become vulnerable for a number of reasons: 

 Poverty, or lack of cash income to support their day to day subsistence requirements; 

 Physical or mental impairments may make it difficult for them to care for themselves; 

 Sickness may make it difficult for elderly households to tend to their fields that provide 
either cash crops or subsistence food; 

 The elderly may be less socially integrated and need to rely heavily on the day to day 
support of children, relatives or neighbors;  

 Lack of access to transportation may be an issue, for example to enable access to 
alternative livelihood sites or village services (shops, banks, government agencies, 
etc.), especially if household members are unable to walk long distances; and 

 Household decisions may be made on their behalf by relatives and children without 
their consent; including relocating the elders to the children’s homes, having power of 
attorney on the financials of the elderly PAP and possibly mismanaging the 
compensation they receive. 

Any of these factors may make it difficult for an elderly individual or household to adapt to 
significant change to their asset base and the structure of their livelihood / s.  

For the purposes of identification of vulnerability in this RAP, an elderly household has been 
defined as one where the household head is older than 60. 

Households with an elderly head (especially if female) are at higher risk and will be 
considered on a case by case basis to determine whether this affects the PAP’s ability to 
cope with the displacement impacts on them and their resilience to restore livelihoods. Table 
9-4 shows the elderly head of household for the three vulnerability categories across the 
Tabora Region. 

Table 9-4: Elderly Headed Households Identified across the Tabora Region 

District Nzega Igunga 

Household head 60 years or older. 138 92 

Household head 60 years or older, and disabled household 
member. 

6 5 

Household head 60 years or older, and farming is main 
livelihood, and remaining land after land loss is ≤ 2.5 acres. 

26 17 
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District Nzega Igunga 

Household head 60 years or older, and disabled household 
member, and farming is main livelihood, and remaining 
land after land loss is ≤ 2.5 acres. 

2 0 

9.7.3 Households Inclusive of Disabled Family Members 

Chronic, frequent illness or disabilities amongst household members threatens livelihood 
security, reduces income and mobility, and increases the required expenditure on health. 
Households with persons with disabilities or chronic illnesses are likely to be more vulnerable 
than households that do not have these characteristics. 

During the socio-economic survey, a significant number of households with one or more 
disabled household members were identified. Impaired lack of physical mobility accounts for 
more than half of all reported instances of disability. However, it is possible that the concept 
of impaired physical mobility may have been misunderstood (e.g. a child younger than 
normal walking age) or its incidence over-reported, and this will need to be verified as part of 
implementation (refer to Section 9.10) on a case by case basis as households are offered 
participation in appropriate livelihoods restoration or social programs.  

For the purposes of resettlement activities, a household has been defined as vulnerable if 
one or more members under the age of 60 suffer from a disability or chronic illness. 
However, as mentioned each PAP’s individual circumstances will be considered during 
implementation to ensure appropriate categorization has been allocated.  

9.7.4 Potentially Vulnerable Ethnic Groups  

Membership of a Vulnerable Ethnic Group or self-identification as an indigenous person was 
not included in the vulnerability criteria employed in Section 9.4. This exclusion is motivated 
by the fact that, based on available evidence, indigenous status does not automatically 
translate into household vulnerability, despite the group’s potential for vulnerability. 
Conversely, vulnerability is not the sole criteria for recognizing a group as indigenous.  As 
discussed in Chapter 5, many vulnerable ethnic communities in Tanzania have abandoned 
their traditional ways of life and have, (to a large extent) been assimilated into mainstream 
culture. This conclusion is supported by the fact that across Tabora Region, the Barabaig 
used to be hunters and gatherers but have since diversified their livelihoods and are now 
largely agro-pastoralists.  

Data from the socio-economic surveys indicate that eight (8) out of 872 (<1%) PAHs across 
Igunga and Nzega belong to the Vulnerable Ethnic Group Barabaig and may self-identify as 
IPs.  As discussed in Chapter 5, these differ from other PAHs in several important respects, 
despite the cultural assimilation mentioned above. For instance, the literacy rate among 
household members from Vulnerable Ethnic Groups over 15 is 4% (compared to 60% for 
other PAHs) and school attendance among children between 6 and 14 is 0% (compared to 
70% of other PAHs). 

PAHs' potential vulnerability, as per the categories defined in Section 9.5, compared to that 
of other PAHs, is detailed in Table 9-5. 
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Table 9-5: Number of VEG vs. Other PAHs per Vulnerability Category 

  
District 

VEG PAHs Other PAHs 

Category 1 Category 2 Category 3 Category 1 Category 2 Category 3 

Nzega - - - 21% 28% 19% 

Igunga 88% 12% - 24% 33% 21% 

Total 88% 12% - 22% 30% 20% 

In addition to the increased vulnerability of PAHs from Vulnerable Ethnic Groups (as 
reflected in the socio-economic and demographic indicators utilized in the analysis above), a 
number of other factors may render PAPs from  Vulnerable Ethnic Groups more vulnerable 
than other  communities to the impacts associated with Project-related land acquisition and 
displacement187: 

 The Government of Tanzania has stated that all people of African descent are 
indigenous and therefore that recognition of the rights of indigenous peoples is not 
relevant; 

 Displacement of large numbers of pastoralists and other groups with traditional land-
based livelihoods has been a frequent occurrence in many parts of Tanzania in the 
past; 

 Hunter-gatherer groups such as the Barabaig face increasing encroachment onto 
their land by agro-pastoralists, commercial farming ventures and wildlife reserves; 

 Climate change adds a range of challenges to the situation of pastoralists, hunter-
gatherers and other groups with traditional land-based livelihoods. Their strategy of 
flexible tracking of resources is well-adapted to short-term climate variability, but such 
adaptive strategies of pastoralists may be blocked by restrictions on mobility imposed 
by competing land uses; 

 Although official education statistics are not disaggregated by ethnicity, there is 
evidence that school attendance among Vulnerable Ethnic Groups is lower and the 
drop-out rates higher than among other Tanzanians; and 

 Lack of access to productive resources and services have also been detrimental to 
pastoralism and other traditional land-based livelihoods since it has resulted in poor 
conditions of living, low incomes, poor health and low literacy 

While the potential vulnerability of PAH from Vulnerable Ethnic Groups is an important 
consideration in determining the type of additional targeted support measures that may 
be required, it is recognized that additional support measures and engagement are 

 

187 African Commission on Human and Peoples’ Rights (2014). Report of the African Commission’s Working 
Group on Indigenous Populations / Communities: Research and Information Visit to the Republic of Tanzania, 
21st January – 6th February 2013. URL: https://www.iwgia.org/images/publications/0719_TANZANIA-
ENGELSK.pdf 
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required to respect the rights of all PAH from Vulnerable Ethnic Groups to ensure that 
they are able to effectively restore their livelihoods to pre-displacement levels.  
Additional support measures for Vulnerable Ethnic Groups will be agreed upon with the 
specific groups prior to any displacement or impact. Such additional support measures 
are described in more detail in Section 9.10. 

9.8 Livelihood Restoration Strategies for Vulnerable 
Households 

The majority of households within the Tabora Region rely on their land for both household 
subsistence and cash income (see Chapter 5). Household support which is derived from a 
single source is more vulnerable to shock, including those that may be as a result of 
participation in a resettlement process. 

Additional assistance will be provided to PAPs that are identified as vulnerable and lose >AE 
but <AFS. As per the Livelihood Restoration Plan (Chapter 8), these vulnerable households 
will have access to individual level livelihood restoration program(s) as appropriate to their 
relevant vulnerability factors. Assistance will include access to programs that will be 
designed to address individual circumstances such as: 

 Crop improvement programs; 

 Livestock improvement programs, especially poultry which can be farmed intensively 
in a smaller area and produce greater returns; and 

 Non-land-based programs, such as enterprise and skill development. 

(See Chapter 8 for more details). 

 

 

Figure 9-1: Livelihood Strategies for Vulnerable People will Include Crop Improvement 
Programs 

One reason vulnerability can arise is through the failure of crop production for a season (or 
two) post-displacement (due to climatic and other natural shocks). In addition, sometimes it 
may be that alternative land identified for agricultural activities / livestock does not have the 
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carrying capacity of the land that was lost and / or PAPs need additional support to practice 
alternative farming practices to utilize alternative land better. The same applies to a lack of 
access to alternative areas to source firewood, building materials (thatch) and medicinal 
plants. The RAP has identified the following measures to prevent PAPs from emerging as 
vulnerable due to impacts on livelihoods post-displacement: 

 Support and capacity building in improved methods of land, preparation, and crop 
and livestock production; 

 Training to help PAPs manage their finances / cash received during compensation; 
and 

 Assistance to vulnerable PAHs where they are unable to re-establish their croplands 
due to limited access to labor. 

The Project will also undertake ongoing monitoring and evaluation to ensure any emerging 
vulnerability issues are picked up and actioned appropriately. 

While every effort has been made in the Livelihood Restoration Program (Chapter 8) and in 
the eligibility criteria (Chapter 6) to ensure that PAPs are resettled in a way that at a 
minimum re-establishes their current level of livelihoods and in the case of vulnerable PAHs 
provides for additional assistance, a few PAP households may emerge as vulnerable after 
resettlement for a variety of reasons, not within the Projects control. Therefore, all PAPs will 
be monitored carefully to identify any emerging vulnerability issues. 

9.9 Engagement Processes for Vulnerable Groups 
A key element of supporting vulnerable groups is ensuring that they have access to 
engagement processes so that:  

 They are provided with sufficient information about the Project, including the potential 
impacts and opportunities relevant to them;  

 They can respond and provide feedback to help shape processes and activities they 
are involved in; 

 The development process fosters full respect for human rights, dignity, aspirations, 
culture, and natural resource-based livelihoods; and 

 An ongoing relationship based on informed consultation and participation is 
established, ensuring free, prior and informed consent where required. 

9.9.1 Engagement with Women 

The Project aims to facilitate meaningful engagement and access to information by 
vulnerable groups, including women, 

In the case of women additional opportunities have been and will be provided to receive 
information and raise concerns / ask questions about what they consider to be a safe 
environment. Methods used to date have included:  
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 Individual or small group women-only discussions to allow participants time and 
space to share their views; and 

 Intra-household meetings, including male and female household members. 

During RAP planning, specific focus was made to encourage the involvement of spouses 
(many of which are women): 

 During the community sensitization for the land surveys to inform landholders of their 
need to be present during the surveys they were informed to be accompanied by their 
spouses; 

 During land delineation, and the asset inventory and socio-economic household 
surveys, spouses were encouraged to be present as far as possible and, if 
necessary, surveys were delayed until the particular spouse was present; and 

 During the disclosure of compensation schedules, PAPs were given individual and 
private access to their compensation schedules, entitlements, and amounts. PAPs 
signed an acknowledgment letter to confirm that they had seen their individual 
schedule. Spouses were encouraged to be present during this disclosure and time 
was allowed for them to finish any activities they were busy with to give them the 
opportunity to attend. 

Care has been, and will be taken to prevent division between male and female partners, to 
respect cultural sensitivities and not appear to support a view that men should not partake in 
livelihoods and family support activities. 

Going forward, appropriate methods to engage with women will continue to be utilized. In 
addition, PAPs will be informed that spouses should be present for the entitlement briefings 
and that Compensation Agreements will be structured to include a spousal consent form. 
Where appropriate, the Project will seek joint bank accounts for PAPs, to enable spouses’ 
access to compensation. Spouses will have access to the LRP. 

9.9.2 Engagement with Vulnerable Ethnic Groups 

Targeted measures have also been implemented to ensure adequate, equitable and 
culturally appropriate engagement with PAH from Vulnerable Ethnic Groups who may self-
identify as indigenous people (who may potentially be vulnerable to specific Project-related 
displacement impacts). These measures have included: 

 In PACs where Kiswahili is not universally understood, resettlement stakeholder 
engagement teams have included persons who speak the relevant local languages. 
In general, however, PACs and PAPs preferred to identify their own translators – 
usually local leaders or family members whom they trusted; 

 During the survey sensitization process, suitable persons from local communities 
hosting Vulnerable Ethnic Groups were sometimes appointed to assist the 
stakeholder engagement teams and facilitate a point of entry for the teams into 
Vulnerable Ethnic Groups. These persons would be briefed about the Project, the 
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sensitization process and his / her role as a member of the stakeholder engagement 
team; 

 Engagement with Vulnerable Ethnic Group was always preceded by engagement 
with local PAC leaders to request their support, approval and assistance in 
engagement with the communities. This prior engagement has demonstrated respect 
for the status of Vulnerable Ethnic groups who may self-identify as IP community 
leadership; and 

 In recognition of the fact that, in pastoralist communities, mornings are often devoted 
to tending livestock, meetings in such communities were arranged for later in the day 
(after noon or in the evening). 

9.10 Implementation Support for Vulnerable Groups 
Different individuals and households will need different levels of support and assistance 
during resettlement implementation dependent on their specific area of vulnerability. 

Specific initiatives to protect and support vulnerable groups which may be considered 
include: 

 Ensuring compensation agreements contain a spousal consent; 

 Identifying ways to help reduce women’s workload and improve family services such 
as improved access to water and basic services; 

 Improving financial stability through a money management program, e.g. by 
supporting credit groups, providing skills training, supporting access to markets; 

 Supporting education development, particularly numeracy and literacy, financial 
management and planning; 

 Strengthening the participation of vulnerable groups in decision making processes by 
providing support such as training, access, and safe conditions to encourage 
participation; 

 Promoting equal opportunities for employment on the Project by ensuring that 
employment opportunities are advertised and open to all groups; 

 Consider the needs of vulnerable individuals and groups where possible during site 
selection for replacement housing / replacement land such as access to facilities, 
services, transport etc.;  

 Assisting vulnerable groups and individuals in dismantling and moving assets; 

 Providing support (not just monetary compensation) to vulnerable groups where the 
re-building of structures is required; and 

 Ensuring vulnerable individuals have priority access to LRPs. 
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9.11 Implementation and Responsibilities 
The VPP will be implemented in parallel to the wider RAP implementation and conclude only 
when the livelihoods of vulnerable people have been restored to at least pre-Project levels 
(as determined by a completion audit) The VPP may be updated during the RAP 
implementation program. 

All activities to support vulnerable groups are documented and tracked within the Register of 
Vulnerable Individuals and Households. Tracking activities may include: 

 Ongoing engagement with the Village Development Committee (VDC) (where 
operational) as part of the monitoring of vulnerable households; 

 Engagement with authorized spokespersons for Vulnerable Ethnic Groups at village / 
mtaa or ward level; 

 Identifying and recording information about vulnerable individuals and households in 
the Register of Vulnerable Individuals and Households; 

 Monitoring all measures developed to support vulnerable individuals and households 
through the compensation process and livelihoods restoration activities; and 

 Monitoring livelihood restoration. 

The stakeholder engagement teams will be responsible for ensuring that additional 
engagement methods are used to facilitate the participation of vulnerable groups. 

The Project social investment team will be responsible for managing the participation of 
vulnerable individuals in appropriate social investment projects. 

Responsibility for coordinating and monitoring the status of vulnerable people and the 
associated support activities falls within the scope of the Livelihood’s Restoration 
Implementation Team with an independent bi-annual review. 
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10 CONSULTATION AND DISCLOSURE 

10.1 Introduction 
Stakeholder consultation forms an integral part of the RAP planning process and will also be 
central during disclosure and implementation of the land acquisition and resettlement 
process. 

It provides opportunities for affected and / or interested stakeholders to offer input into the 
RAP process and could help shape priorities, processes and outcomes, not only during 
planning but also during the implementation stage. 

This chapter summarizes: 

 Project engagement principles and objectives of engagement; 

 Identification of stakeholders; 

 Engagement structures; 

 Engagement methods applicable to the RAP planning stage; 

 Engagement support and measures adopted for specific stakeholder groups; 

 Consultation activities during the RAP planning phase, including the disclosure of 
the RPF and the plan for the Tabora RAP disclosure; and 

 The Project Grievance Management procedure and findings during the RAP 
planning phase. 

10.2 Engagement Principles and Objectives 
The Project is committed to openness, dialogue and engagement as it views long term, 
transparent relationships with stakeholders across all levels as essential to its success. 

In its Stakeholder Engagement Plan188, the Project outlines ten (10) stakeholder 
engagement principles that guide its engagement activities. These principles have been 
developed based on GIIP, national regulations and partner company guidelines. They are 
summarized in Table 10-1. The Project stakeholder engagement objectives are presented in 
Table 10-2. 

 

188 EACOP Stakeholder Engagement Plan. Document Number TZ-MID-60-0120-200299. 
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Figure 10-1: Butandula Village, Ijanija Ward, Nzega District, Focus Group Discussion 

 

Table 10-1: EACOP’s Stakeholder Engagement Principles 

No. Principle Definition 

1 
Open and 
Transparent 

Information relevant to project activities will be as accessible and transparent as 
possible, providing stakeholders with a comprehensive understanding of Project 
activities and how they are or may be affected by them.  

2 
Listening and 
Dialogue 

Stakeholders will be invited and encouraged to actively engage with the Project. 
Stakeholders will be listened to, their questions and concerns taken seriously, and 
responses provided in a timely manner. 

3 Empowering 
Engagement should ensure stakeholders have an opportunity to share their 
perspectives. This will include informing them of what they can expect in terms of 
feedback and responses to their inputs. 

4 Proactive The engagement process will provide information in advance of Project related activities. 

5 
Impact 
Focused 

Engagement with communities affected by the Project will be, whenever possible, 
focused around the potential and actual negative Project impacts and mitigation 
measures that may concern them. 

6 Safe 
Steps will be taken by the Project towards ensuring stakeholder engagement is free from 
manipulation, interference, coercion or intimidation and that participation in any form of 
engagement will be safe and without risk or fear for retaliation. 

7 Effective 
Information and forms of engagement will be acceptable to and effective for the 
stakeholder for whose use they were intended and will be accessible, legitimate and 
transparent.  

8 Appropriate 
Different forms of engagement may be required for different kinds of stakeholders and 
different purposes. Information provided to stakeholders will be provided in formats 
appropriate and accessible to the stakeholder concerned. 

9 
Equal and 
Human Rights 
Respectful 

Everyone, without discrimination, will be afforded the right to participate on equal terms. 

10 
Gender and 
Culture 
Sensitive 

Engagement approach will include the need for and use of any special measures to 
ensure that marginalized or vulnerable individuals and groups are inclusively engaged. 
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Table 10-2: Project Stakeholder Engagement Objectives 

The Project’s objectives for meaningful stakeholder engagement are to: 

 Ensure that local stakeholders are informed as early as possible about Project activities; 

 Build trust and broader community support for future operations, including understanding and monitoring 
the way that impacts are being managed and international standards are being applied; 

 Ensure that engagement is undertaken in a coordinated fashion using the same principles, standards, 
messages, etc.; 

 Gain access to civil society expertise, skills or resources to assist with, for example, social investment, 
livelihood restoration project development and implementation, achieving local content targets and 
implementing the Voluntary Principles on Security and Human Rights (VPSHR); 

 Facilitate the creation of partnerships to the mutual benefit of the Project and stakeholders including Civil 
Society Organizations (CSOs) and enhance reputation; 

 Identify opportunities and risks related to activities early in order to intervene and avoid escalation in the 
case of risks;  

 Ensure that stakeholder queries are handled in time through continuous engagements; and 

 Identify and address potential human rights impacts and respect the rights to information and consultation 
of affected stakeholders. 

10.3 Stakeholder Identification 
EACOP’s Stakeholder Engagement Plan defines stakeholders as:  

“…persons or groups external to the core operations of the Project who may be affected by 
the Project or have an interest in it or may have influence over it. This may include 
individuals, businesses, communities and local government authorities, local non-
governmental and other institutions. Local communities potentially impacted by the project 
and their local and traditional authorities are regarded as key stakeholders”. 

The Project has identified relevant stakeholders that fall within these categories. Details of 
these can be found in Appendix C as the following: 

 Key national level GoT stakeholders (Appendix C, Table C-1); 

 Key regional and district GoT stakeholders (Appendix C, Table C-2); 

 Key village / mtaa level stakeholders (Appendix C, Table C-3); 

 International and national NGOs (with focus on land and livelihoods matters) 
(Appendix C, Table C-4); and 

 CSOs, CBOs and NGOs active in the region (with focus on land and livelihoods 
matters) (Appendix C, Table C-5). 

10.3.1 Affected Stakeholders 

Project Affected Persons  

This group is directly affected by land acquisition and will experience physical and / or 
economic displacement and has therefore been prioritized for engagement by the Project. 
This group may include individuals, households and villages / mitaa with affected village land 
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who have been identified and recorded within the detailed surveys and valuation activities 
undertaken to date. These affected groups are described further in Chapter 5. Project-
related impacts on this group may include: 

 Physical displacement due to loss of dwelling structures; 

 Economic displacement due to loss of land / access to land; 

 Economic impact due to loss of access to other land that form part of their livelihood 
strategies (e.g. forests, grazing areas, fishing ponds, village land or land traditionally 
used by vulnerable ethnic groups); Impact on community relations and livelihoods 
due to changes in access to communities and their livelihoods; and  

 Other social, cultural or human rights impacts that could be affected by the 
resettlement process. 

Their interest in this process therefore includes: 

 Having meaningful engagement with the Project throughout the resettlement 
process to ensure access to information and dialogue around impacts;  

 Project impact on PAPs’ land and structures; validity of verification; compensation 
rates and processes; and replacement of assets; 

 Livelihood restoration options and assistance during the resettlement process; 

 Construction timelines and activities and measures to mitigate the impacts of 
temporary access restrictions during construction as per Section 5.9 (temporary 
impacts); 

 Employment opportunities; and 

 Benefits to local communities. 

Project-Affected Communities  

PACs include the PAHs’ villages of residence and the community the PAHs may be moved 
to, i.e. the host community if relevant. The intention is to move PAHs within the ward / village 
boundaries. These communities are described further in Chapter 5. Project-related impacts 
on this group may include: 

 Physical splintering (e.g. community divided in two (2) by an access road);  

 Social disintegration / conflict (e.g. new residents are not welcomed when they move 
between villages, which is expected to be an unlikely occurrence, given the Project's 
intention to move PAHs within ward / village / mtaa boundaries); and 

 Economic impact due to loss of access to other land which form part of their 
livelihood strategies (e.g. forests, grazing areas, fishing ponds, village land or land 
traditionally used by vulnerable ethnic groups). 

Their interest in this process therefore includes: 
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 Project progress including construction timelines and activities and measures to 
mitigate the impacts of temporary access restrictions during construction; 

 Resettlement process, including location of replacement land and replacement 
houses; 

 Employment opportunities; and 

 Benefits to local communities. 

10.3.2 Interested Stakeholders 

Interested stakeholders are defined as those groups who may not be directly affected by the 
land acquisition displacement impacts but who, by their position, knowledge and / or 
experience, are able to influence the outcome of the Project. 

The main categories of interested stakeholders relevant to the RAP process for this Project 
are discussed below. 

The Government of Tanzania 

The GoT, along with the GoU, is a partner in the Project. Engagement activities between 
PPT and the GoT are wide-ranging, across the national, regional, district and ward levels 
and across a range of technical areas, including resettlement. 

As described in the RPF, land matters are the responsibility of MLHHSD, in collaboration 
with local authorities. The ME is the lead ministry managing development and delivery of the 
Project. The Project requires cooperation from a wide range of government organizations at 
national, regional, district, and ward levels, and also from village / mtaa level authorities. 
These stakeholders play key roles in land acquisition, compensation and resettlement. 

Such roles are documented in the RPF and summarized in Appendix C: Tables C-1 and C-2. 

Civil Society Organizations including Non-Governmental Organizations and other 
Community Based Organizations  

NGOs and CBOs are a diverse stakeholder group that, collectively, can play an important 
role in resettlement planning and implementation for projects such as the EACOP. 

They can act as an independent third party to facilitate community engagement with the 
Project; particularly at key points in the Project schedule, such as during payment of 
compensation. They can also contribute, as implementation partners, to livelihood 
restoration activities and potentially other parts of the RAP. The list provided in Appendix C 
will be updated on an ongoing basis. 

International Financial Institutions 

Financing for the Project is being sought from IFIs and as described in Chapter 3 and the 
RPF. The Project is being managed and subsequently implemented to relevant IFI 
standards. 



Resettlement Action Plan for the Tabora Region 

 

East African Crude Oil Pipeline, Tanzanian Section 

Chapter 10 

 

September 2020   229 

Of particular relevance for this section are the applicable engagement requirements of the 
IFC’s PS1 Assessment and Management of Environmental and Social Risks, PS5 Land 
Acquisition and Involuntary Resettlement and IFC PS 7 on Indigenous Peoples. 

10.4 Project Engagement Structures 
The Project stakeholder engagement, particularly at the local level, is designed and 
undertaken by Project engagement teams, in consultation with key GoT and community 
stakeholders. These teams use a variety of structures and processes to ensure accurate and 
effective communication is tailored to the needs of different stakeholder groups. 

There is one (1) key group and three (3) key teams relevant to Project RAP planning 
engagement. These are: 

 The LARWG (Combination of GoT and Project representatives); 

 The Project Stakeholder Engagement team (EACOP); 

 The Project RAP Planning and Implementation teams (EACOP); and 

 The RAP Planning Consultant team (DWC). 

All activities are guided by EACOP’s central Stakeholder Engagement Plan and coordinated 
in alignment with this. 

10.4.1 Land Acquisition and Resettlement Working Group  

The LARWG is a committee comprising EACOP and GoT technical representatives. 

It was established in March 2018, during the early stages of the EACOP resettlement 
planning process and meets regularly to receive updates on the land acquisition and 
resettlement process, discuss issues and provide input into planning and implementation. 

It is chaired by the ME’s Project country coordinator. The EACOP Project team provides 
secretariat support together with the LARWG representative from TPDC. 

Core LARWG members are the ME, TPDC, TPA, MLHHSD and the EACOP Project. Other 
relevant government agencies attend meetings when required. These include: TANROADS, 
TARURA, TAWA / Tanzania National Parks Authority (TANAPA) / TFS; Water Basin 
Authority , TANESCO, TTCL and the TRC. 

Broadly, the LARWG’s responsibilities are to: 

 Review the progress of planning and implementation of the land acquisition and 
resettlement process; 

 Identify arising issues and the process that require discussion between the Project 
and the GoT in order to advance the land acquisition process; 

 Identify risks to the Project schedule and land access requirements, and seek 
solutions to drive the process; 

 Advise on resolving any disputes, complaints and concerns related to resettlement 
and compensation raised by communities / individuals as needed; and 
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 Update the Steering Committee, Project and GoT on the Project’s land acquisition 
progress and status. 

10.4.2 Project Stakeholder Engagement Team 

During the preconstruction period and prior to delay of certain Project activities, the 
Stakeholder Engagement and Social Studies Coordinator based in Dar es Salaam led the 
EACOP Project Stakeholder Engagement team of two (2) Stakeholder Engagement 
Coordinators based in Dar es Salaam, and 24 Community Relations Coordinators (CRCs) 
and Community Liaison Officers (CLOs), across the pipeline route. Each CRC / CLO pair is 
responsible for between two (2) to five (5) districts. 

One (1) team, has been and will be active in the Tabora Region. Dedicated CLOs were and 
will be recruited to support the land acquisition process and other RAP implementation 
activities. 

The team reports to the EACOP Stakeholder Engagement and Social Studies Coordinator. 

10.4.3 Project RAP Planning and Implementation Teams  

The two (2) teams lead land acquisition and resettlement activities are based in Dar es 
Salaam with regular travel to site. The teams work in close coordination with the EACOP 
Stakeholder Engagement team as well as the RAP Planning Consultant team, which is 
responsible for resettlement planning related engagement. 

The teams report to the EACOP Land and Social Manager, who leads the Project’s Land 
and Social Management Department. 

10.4.4 RAP Planning Consultant Stakeholder Engagement Team 

During the resettlement planning activities, the RAP Planning Consultant deployed four (4) 
groups focusing on Project stakeholder engagement, collectively referred to as the RAP 
Planning Consultant Stakeholder Engagement team. These were the: 

 Stakeholder Engagement team that formed part of the survey team, referred to in 
Section 4.3.2; 

 Stakeholder Engagement team that formed part of the valuation team, referred to in 
Section 4.3.3; 

 Stakeholder Engagement team that formed part of the disclosure team referred to in 
Section 4.3.3; and 

 A team of social specialists and assistants (the SELI team) referred to in Section 
4.3.5). 

The Stakeholder Engagement team that formed part of the survey teams supported the field-
based sensitization meetings, land delineation, asset valuation and socio-economic surveys 
(described in Chapter 4) and comprised 27 stakeholder engagement personnel that 
supported related engagement activities across the Project. 

Each survey team included a Stakeholder Engagement team with a: 
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 Stakeholder Engagement Coordinator; 

 Stakeholder Engagement Lead; and 

 Stakeholder Engagement Assistant Facilitator. 

There was one team surveying Tabora therefore a total of three (3) field-based engagement 
resources supported the survey activities. 

Dedicated engagement resources also formed part of the valuation and disclosure teams 
that completed the validation and disclosure activities, with two (2) engagement resources 
per team. 

In addition, the SELI team conducted a range of interviews, discussions and meetings, 
individual and group based, with PAPs and non-PAPs to inform the livelihood restoration 
planning. 

These engagement activities were undertaken in consultation with the Project CRCs / CLOs. 

The primary responsibilities of the RAP Planning Consultant’s Stakeholder Engagement 
team were to: 

 Liaise with the Project CRCs / CLOs to arrange and conduct meetings at district, 
ward and village / mtaa level such as sensitization, verification, disclosure and focus 
group meetings; 

 Ensure PAPs are informed and understand the land acquisition process, the 
displacement impacts on their households and their rights to compensation; 

 Ensure engagement methods are adapted to the PAPs and that any identified 
vulnerable PAPs receive additional engagement as necessary; 

 Ensure that women participate during the land acquisition process including being 
present during land delineation, surveys and initial disclosure; 

 Maintain clear and concise engagement records particularly in the case of 
vulnerable groups and transfer these to the EACOP Project team for their follow up; 
and 

 Assist in receiving, recording and addressing resettlement and land related 
grievances in accordance with the Project’s Grievance Management procedure. This 
included the use of Project Grievance Books to register grievances, ongoing 
engagement with the Project Stakeholder Engagement team to inform them of 
grievances raised in relation to the RAP planning activities, and implementation of 
actions, in consultation with the Project, to address these. 

10.5 Engagement Methods 
Not all stakeholder groups require the same type or depth of information and therefore the 
Project has used a range of engagement strategies, methods and frequency of engagement 
for specific stakeholder groups, dependent on the objective of the engagement activities. 
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10.5.1 Language of Engagement 

The official languages in Tanzania are Kiswahili and English. Engagement materials for the 
Project were developed and usually shared in both Kiswahili and English. Where the 
understanding of Kiswahili and English is limited, the Project will endeavor to make 
information available in the preferred language and / or to have interpreters available. Where 
there are groups who speak minority languages and who do not sufficiently understand the 
Kiswahili language or cannot respond and ask questions in Kiswahili, resettlement related 
stakeholder engagement teams include persons who speak the relevant languages and are 
familiar with the cultural context and protocol.  

In Tabora Region, engagement was mostly in Kiswahili. When translation to Kisukuma was 
required, a local leader assisted. Meetings held at Mwamayoka Village in Igunga Ward 
required translation from Kiswahili or Kisukuma to Kitaturu189 and translations were done by 
the chairperson of the VDC. Translations were required especially where women were 
present, with males generally conversant in Kiswahili. In general, PACs and PAPs preferred 
to identify their own translators, usually the local leaders or family members they trusted. 
Thus the teams enlisted the assistance of local leaders / community members to assist with 
translations when PACs and PAPs did not identify their own translators. 

10.5.2 Community Engagement Materials 

Supporting materials have been developed to support resettlement related engagement 
activities, particularly with community stakeholders. Examples of engagement materials 
developed include presentations; storyboards; and frequently asked questions (FAQs). 

These engagement materials have been updated on an ongoing basis to address additional 
questions identified through analysis of engagement records, review of grievances 
submitted, and feedback from the RAP Planning Consultant and Project Stakeholder 
Engagement teams. 

EACOP Project communications materials in Kiswahili have been extensively used during 
resettlement engagement activities, including the Project’s general presentation flyer, 
Grievance Management procedure flyer and FAQs booklet. The Grievance Management 
procedure flyer is available in Maasai. 

10.5.3 Engagement Methods 

Various engagement methods have been used to support resettlement related engagement. 
These have included: 

 LARWG meetings and other GoT meetings / meetings with specific government 
departments; 

 Quarterly regional meetings; 

 

189 The Barabaig are referred to as Taturu in this area and their language is Kitaturu. 
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 Community meetings / meetings with specific groups; 

 Meetings / interviews with NGOs; 

 FGDs / small-group meetings with minority groups / vulnerable ethnic groups; 

 Formal and informal one-on-one discussions with PAHs / PAPs including vulnerable 
ethnic groups; and 

 Display and distribution of printed information.  

All consultations were arranged using the accepted governance structures in place in the 
Tabora Region. RAP consultation was not specifically aimed at achieving FPIC but was 
designed and implemented in such a way that it prepares for eventual FPIC. This was 
achieved through inclusion of the Barabaig PACs, PAHs and PAPs in all the meeting 
invitations and ensuring that translations were done where required. 

The Project will undertake additional consultation and engagement with the vulnerable ethnic 
groups in Tabora and other relevant regions to assess the potential impacts on the rights of 
these groups and to develop any additional mitigation measures required to meet the 
Project’s commitments to international standards and good practices related to FPIC. 

A summary of engagement methods, their application, tools / materials and process is 
provided in Table 10-3. 

Table 10-3: Summary of RAP Engagement Methods and Information Dissemination Tools 

No Method Application Tools / Materials Deliverables 

1 
Meetings with the 
LARWG 

Meetings to discuss 
progress, plans, 
challenges and issues 
related to the RAP. 

Presentations 
Technical information 
documents / 
summaries 
Instruction letters. 

Agendas 
Attendance registers 
Meeting invitations 
Meeting notes. 

2 

Government meetings 
/ meetings with 
specific government 
departments 

Government meetings 
have been used to 
provide information 
and to consult. At 
district level, Project 
team members new to 
the district have been 
introduced. 

Posters 
Presentations 
Flyers / brochures 
FAQs 
Maps 
Storyboards. 

Agendas 
Attendance registers 
Meeting invitations 
Meeting notes. 

3 
Community meetings / 
meetings with specific 
groups 

Community meetings 
have been used to 
provide information 
and to consult 
regarding processes 
such as valuation 
methods. 

Posters 
Presentations 
Flyers / brochures 
FAQs 
Maps 
Storyboards. 

Agendas 
Attendance registers 
Meeting invitations 
Meeting notes. 

4 
Meetings / interviews 
with NGOs / CSOs 

Discuss issues / 
livelihood restoration. 

Technical information 
documents / 
summaries. 

Agendas 
Attendance registers 
Meeting invitations 
Meeting notes. 



Resettlement Action Plan for the Tabora Region 

 

East African Crude Oil Pipeline, Tanzanian Section 

Chapter 10 

 

September 2020   234 

No Method Application Tools / Materials Deliverables 

5 

FGDs / small-group 
meetings for  minority / 
vulnerable / unique 
stakeholder groups 

Focus group meetings 
have been used to 
discuss specific issues 
such as valuation 
methods, livelihood 
restoration activities 
with specific groups of 
people and to 
specifically focus on 
the issues / concerns / 
context of these 
groups. 

Posters 
Presentations 
Forms 
Flyers / brochures 
FAQs 
Maps  
Storyboards. 

Agendas 
Attendance registers 
Meeting invitations 
Meeting notes. 

6 
Formal one-on-one 
discussions with PAPs 
/ PAHs 

Discussion of sensitive 
information such as 
valuation results, 
vulnerable families. 

Forms 
FAQs 
Maps  
Storyboards. 

Summary of 
discussions signed by 
parties present. 

7 Informal discussions 
Unplanned / ad hoc 
discussions with 
individuals / groups. 

Flyers / brochures 
FAQs 
Storyboards.  

Summary of 
discussions. 

8 
Display / provision of 
printed information 

Provision of printed 
materials at 
information desks / 
village / mtaa offices 
and to PAP / 
stakeholders. 

Forms 
Flyers / brochures  
Posters 
Maps. 

Distribution of 
materials is recorded 
to keep track of the 
type and number of 
materials and area of 
distribution. 

9 
Village / mtaa notice 
boards 

Short notices / posters. 
Information sharing 
updates. 

Short information 
snaps. 

Record of distribution. 

10.6 Consultation during the Resettlement Planning Phase 
This section broadly describes the land acquisition and resettlement related engagement 
activities for the development of the Tabora RAP. 

10.6.1 Land Acquisition and Resettlement Working Group Meetings 

LARWG meetings have been held since 29th March 2018 to guide development of the RAP 
strategy and provide input into RAP planning. A summary of LARWG meetings including 
participants and key discussion points can be found in Appendix C (Table C-6). Table 10-4 
summarizes the number of meetings and attendees to date. 

Table 10-4: LARWG Attendees and Meetings to Date 

LARWG Meetings (March 2018-September 2019) 

Number of meetings held to date 24 

Number of Attendees (excluding EACOP and RAP Planning Consultant attendees) 165 

10.6.2 Government Entities and Regional Meetings 

The RAP Planning Consultant’s Stakeholder Engagement team met during the RAP 
planning stage with the regions affected by the Project and government ministries to discuss 
specific resettlement related topics. 
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To date there have been six (6) sets of meetings with the Tabora Regional Government 
focusing on elements of the RPF and pipeline RAP planning. These were held in: 

 July 2018: Sensitization meeting, focusing on survey preparation; 

 September 2018: Progress, focusing on completion of surveys and the validation 
process; 

 December 2018: Land acquisition progress, focusing on the validation activities; 

 March 2019: Update on land acquisition activities including planned disclosure; 

 June 2019: Update on land acquisition activities including planned disclosure; and 

 October 2019: Update on land acquisition activities including disclosure activities. 

Appendix C (Table C-7) contains a summary of meetings with national and regional level 
government entities prior to November 2019. 

10.6.3 Engagement at District, Ward and Village / Mtaa Levels 

To date, engagement has been held at district, ward and village / mtaa levels, as follows: 

 Sensitization meetings at all three (3) levels to: 

- Provide information on the survey process and discuss GoT oversight and 
support during the surveys; 

- Provide notice to complete asset registration and delineation of lands; 

- Inform stakeholders of assets to be recorded and the recording mechanism; 

- Inform stakeholders of the purpose of valuation, procedures involved, duration 
of the valuation exercise, applicable compensation rates and legal rights and 
obligations of PAPs; 

- Inform landholders of their need to be present during the surveys accompanied 
by their spouses; 

- Announce and explain the cut - off date; and 

- Disclose and discuss Project’s Grievance Management procedure. 

 Survey processes (Land delineation, asset inventory and socio-economic 
household survey), involving one-on-one discussions with PAHs / PAPs. Whenever 
possible spouses have been encouraged to be present and if necessary, surveys 
have been delayed until the spouse was present. The process included: 

- Disclosure of the specific cut-off date for each village / mtaa at Village / Mtaa 
Assembly sensitization meetings; 

- Undertaking of a land delineation survey to map the Project-affected area and 
identify PAPs whose land and assets are in the mapped area; 

- Asset inventory to record where the type and number of assets (e.g. structures, 
land, crops, etc.) are located on land earmarked for the Project. This was then 
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reflected on Valuation Form No. 3, signed by the PAP, valuer, and village / 
mtaa leader (one (1) copy of the document remains with the PAP); and 

- Socio-economic household survey to assist the study team in assessing how 
the loss of land, crops and / or structural assets will affect each household and 
how livelihood restoration can be effectively implemented. 

 Public disclosure of land and assets records compiled during the survey: The 
land and assets recorded (Asset Valuation Schedule) were posted on the village / 
mtaa notice board. PAPs were required to confirm the content of the asset inventory 
appearing in their Valuation Form No. 3 against this schedule, which was 
subsequently used to determine compensation. 

 Validation of land and assets: Each village / mtaa was visited again six (6) months 
later to (a) inform PAPs about any modification in land requirements resulting from 
the internal assessment of provisional survey findings and grievances / queries 
received to date, and (b) determine if any additional queries or grievances had been 
lodged in respect of the information that was recorded. 

 Disclosure of compensation schedules: PAPs were given individual and private 
access to their compensation schedules, entitlements and amounts. PAPs signed an 
acknowledgment letter to confirm that they had seen their individual schedule. 
Spouses were encouraged to be present during this disclosure and time was 
allowed in the event that some spouses had to complete household chores prior to 
joining the meetings. 

 Qualitative data was collected by the SELI team through FGDs and KIIs to 
understand the constraints, challenges and opportunities PAPs sites face and to 
develop a more complete understanding of the likely impacts of displacement and 
resettlement on livelihoods. This information informed the development of this RAP, 
as well as RAP planning and implementation activities more generally. 

 Housing meetings were held to discuss in-kind compensation for PAPs eligible for 
replacement housing. 

Table C-8 and C-9 in Appendix C provides further details of these engagement activities and 
Table 10-5 and Table 10-6 provide details on the number of meetings and attendees 
excluding the Project and RAP Planning Consultant personnel that were present. 

Table 10-5: Number of Formal RAP Planning Phase Meetings 

Meeting Type 
Sensitization 

Meeting 
Validation 
Meeting 

Housing 
Meeting 

SELI 
Meeting 

Disclosure 
Related 
Meeting 

TOTAL 

Regional Level Meetings 1 3 N/A N/A 2 6 

District Level Meetings 2 3 2 17 5 29 

Ward Level Meetings 14 13 N/A 14 13 54 

Village / Mtaa Level 
Meetings 

51 30 N/A 57 30 168 

TOTAL 68 49 2 88 50 257 
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Table 10-6: Number of Attendees at Formal RAP Planning Phase Meetings 

Meeting Type 
Sensitization 

Meeting 
Validation 
Meeting 

Housing 
Meeting 

SELI 
Meeting 

Disclosure 
Related 
Meeting 

TOTAL 

Regional Level 
Attendees 

38 83 N/A N/A 93 214 

District Level Attendees 18 3 7 17 16 61 

Ward Level Attendees 261 219 N/A 135 171 786 

Village / Mtaa 
Attendees 

529 289 N/A 755 39 1 612 

Village / Mtaa 
Assembly Attendees 

1 368 205 N/A N/A  885 2 458 

TOTAL 2 214 799 7 907 1 204 5 131 

 

Table C-10 in Appendix C provides an overview of issues raised. An issues and comments 
register was collated during RAP planning, which will continue to be maintained during RAP 
implementation (see Chapter 11) by the Project and is part of the Project stakeholder 
engagement records. Issues raised were used to update and inform the FAQs and agenda 
items at future consultations and / or meetings. Table 10-7 provides a summary of these 
recorded questions or issues raised at ward and village / mtaa level. Out of 326 questions 
and issues raised 139 related to land acquisition and resettlement and 60 to other economic 
loss. 

Questions and issues related to land and resettlement during sensitization were focused on 
the following: entity responsible for determination of rates, management of cattle tracks 
crossing the corridor, implications in the event that PAPs do not have identification and /or 
land ownership documents. During validation, issues mostly focused on the following: how 
and when payment will be made and the compensation amount. In addition to these themes, 
the recurring issues in SELI FGDs were related to access to the corridor and use of land in 
the corridor during construction and operation. The process of grave removal and associated 
compensation, benefits to the village and employment opportunities for local people 
remained a concern across the board. Disclosure issues focused on the project schedule 
and the impact of the schedule on PAHs. 

It is also noticeable that the number of questions and issues related to land and resettlement 
decreased significantly between the sensitization, validation and SELI meetings. This 
reduction confirms that, for most part, the information disclosure process during sensitization 
provided clarity on land and resettlement concerns. 

Regarding issues raised at Mwamayoka Village in Igunga Ward with vulnerable ethnic 
groups present, most often raised issues were in relation to the grievance procedure. The 
impact of the Project on the airstrip was also mentioned by certain attendees. 
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Table 10-7: Number of Issues Raised at Ward and Village / Mtaa Level Meetings 

Category 
Sensitization 

Meeting 
Validation 
Meeting 

SELI  
Meeting 

Disclosure 
Meeting Total 

Land and Housing. 94 17 3 25 139 

Livelihoods (economic loss. 29 13 6 12 60 

Employment and Supply Chain. 16 2 1 0 19 

Environment and Health  
(nuisances / pollution). 

2 1 0 0 3 

Safety (transport, explosion). 5 0 0 0 5 

Social Conduct and Security. 16 1 1 4 22 

Cultural Heritage. 16 8 2 3 29 

Social Investment Projects. 15 16 0 2 33 

Engagement and Communication. 6 7 0 3 16 

Other. 0 0 0 0 0 

Total 199 65 13 49 326 

10.7 Engaging Specific Stakeholder Groups 
In addition to the information shared in Section 10.5, the following steps were taken to  
ensure meaningful participation of all stakeholders: 

 There has been a particular focus on facilitating women’s equal access to 
information by providing additional opportunities to receive information and raise 
concerns / ask questions in what they consider to be a safe environment. Care has 
been taken to avoid division between male and female partners and not appear to 
support a view that men should not partake in livelihood and family support activities. 
The methods included: 

- Individual or small group women-only discussions, to allow participants time 
and space to share their views;  

- Intra household meetings including male and female household members; and 

- Requesting spouses to be present at compensation schedule disclosure 
meetings. The village meetings had approximately one-quarter (25%) females 
in attendance and PAP one-on-one meetings were attended by spouses at one 
(1) in 20 meetings (1% male and 5% female); 

 The Barabaig PAPs, PAH and PAC members (mostly residing in Igunga District, 
Igunga Ward, Mwamayoka Village, and known locally as the Taturu), were not 
consulted separately during sensitization and validation processes to avoid 
contributing to any underlying tensions between PAHs. Separate discussions will be 
held with both of these groups as necessary by the RAP Implementation team.  

 Approximately 20 Taturu (Barabaig) PAC members, including PAHs and PAPs, were 
consulted during the SELI. The main aim was to understand the Taturu’s 
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engagement in agro-pastoralism and differences in livelihood strategies between the 
Taturu and Sukuma people. 

 Meetings were arranged with the assistance of CRCs / CLOs and village / mtaa 
authorities. Alternative arrangements were not required for consultations with Taturu 
people; 

 Where required, Project engagement teams have met with people at their place of 
residence for focused discussions, for example exploring livelihood strategies; 

 During stakeholder consultation, a standing item on the agenda has been to discuss 
any specific measures required to address the requirements of potentially vulnerable 
groups; and 

 Implementing a tracking system and keeping records of meetings. 

10.8 RPF and RAP Disclosure Meetings 
IFI requirements stipulate that a Project’s RPF and RAP are publicly disclosed. 

The RPF has been publicly disclosed and RPF documentation is available on the Project 
website in both English and Kiswahili190. Hard copy RPF documents in English and Kiswahili 
languages have been provided to the ME to enable circulation to the eight (8) regions and 27 
district councils / town councils / city councils affected by the Project. Commencing 
December 2018, follow up briefing sessions for regional and district level stakeholders were 
integrated with the education and awareness sessions related to RAP implementation. 

This Tabora RAP will be provided to the GoT for a 30-day comment period and is planned to 
then be disclosed publicly for a 120-day period. 

Key points of the RAP will be summarized and translated into Kiswahili for a non - technical 
summary for provision to the WDCs, VDCs and Mtaa Development Councils and a poster 
will be displayed at key meeting points at the local level (e.g. regional, district and ward 
offices). Translation into Maasai and other languages will be considered where required for 
informed consultation and participation. 

A simplified version of the updated entitlements framework included in the RAP will also be 
translated into Kiswahili. This documentation will be provided to each Project-affected 
district. Translation into Maasai and other languages will be considered where required for 
informed consultation and participation. 

Copies of the RAP (in English) will be available at the EACOP Project head office in Dar es 
Salaam, and on the Project website. 

 

190 The specific documentation available on the Project website is: i) the full RPF document in the English 
language; and ii) a summary RPF document in Kiswahili (this comprises the Executive Summary and Chapter 6 
Eligibility and Entitlements / Compensation Framework). 



Resettlement Action Plan for the Tabora Region 

 

East African Crude Oil Pipeline, Tanzanian Section 

Chapter 10 

 

September 2020   240 

10.9 Grievances and Grievance Mechanism 
Even with the implementation of a proactive stakeholder engagement system,  unexpected 
issues and complaints will arise. To ensure consistency and coherency across the Project, 
the standard Project Grievance Management procedure and associated documentation have 
been developed and implemented. The Project Grievance Management procedure will be 
adapted if found to be necessary to ensure accessibility and effectiveness for vulnerable 
groups including vulnerable ethnic groups. 

10.9.1 Overview of the Project’s Grievance Management Procedure 

Grievances / complaints can be reported through the following channels: 

 Project CRCs / CLOs; 

 Toll free line: 0800 780 068; 

 The Project offices; 

 Project staff and contractors in the field; including the RAP Planning Consultant 
team (for land and resettlement related grievances); and 

 Local leaders. 

The Project Grievance Management procedure is open to all stakeholders who regard 
themselves as affected by the Project’s activities, whether received by the Project directly or 
via one (1) of its contractors. Occasionally, regional and district officials receive Project-
related grievances directly. In such cases, these are communicated to the Project to act on. 

Within the Project Grievance Management procedure, resettlement related grievances are 
managed as follows: 

 Project-related grievance received from stakeholder (orally or written) by the Project 
or RAP Planning Consultant team member, or by a district officer: If received by a 
district officer or the RAP planning consultant it is forwarded to the Project CRCs / 
CLOs for recording in the centralized Project grievance management database; 

 Recorded grievances are categorized so that those related to resettlement / land 
acquisition / compensation are separated from those dealing with other aspects of 
the Project (e.g. environmental impacts, contractor conduct, employment, etc.); 

 During the resettlement planning phase, the RAP Planning Consultant team works 
with the Project to address any grievances related to resettlement / land acquisition / 
compensation that have been recorded in the Project grievance management 
database; 

 The EACOP Project Grievance Management procedure is used for addressing and 
resolving these grievances; and 

 Feedback is provided to district officials on resettlement related grievances that have 
been recorded in the Project grievance database, as well as on progress in 
addressing or resolving these. 
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Where the Project and a complainant cannot agree on the resolution of a grievance, the 
complainant is advised of alternative channels they may take to seek redress. This 
grievance mechanism process is summarized in Figure 10-2. 

10.9.2 Summary of Grievances 

A total of seven (7) land acquisition and resettlement related grievances were received in the 
Tabora Region by the RAP planning consultant. Four (4) grievances were lodged in Igunga 
District and three (3) in Nzega District. Of these seven (7) grievances, five (5) have been 
closed and two (2) are open. The two (2) that are open are in connection with the same land 
conflict issue (it was lodged twice by the same PAP). The case is with the Land Tribunal and 
the Project is awaiting a resolution. The closed grievances were in connection with the 
Valuation Form No. 3 and included inconsistencies in relation to number of trees recorded. 
Grievances were addressed in consultation with the relevant EACOP CRC / CLO.  

10.9.3 Ongoing Resettlement-related Grievance Management 

The current EACOP Project Grievance Management procedure will continue for the 
remainder of the resettlement process, specifically during RAP implementation. The RAP 
Planning Consultant team continues to work in accordance with this procedure and remains 
involved in the resolution of resettlement planning and land related grievances. 
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Figure 10-2: Grievance Management Flowchart 
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11 IMPLEMENTATION OF LAND ACQUISITION 
AND RESETTLEMENT 

11.1 Introduction 
This chapter provides an overview of the key activities and processes required for the 
implementation of the RAP and the completion of land acquisition and granting of rights. This 
includes the primary roles and responsibilities of key stakeholders, including both the Project 
Company and the Government of Tanzania (GoT). 

11.2 Implementation Timing and Approach 
Given the scale, logistics and potential complexity associated with the implementation of the 

RAP, it will take place over three phases that will allow for more accurate budgeting and 

scheduling, inclusive stakeholder engagement, as well as ensuring key activities and 

processes are completed in a sequential and logical manner. These phases are not 

sequential and some activities within them will occur in parallel (see Chapter 12). 

 RAP Implementation Planning. During this phase, work will predominantly focus on 
the legal requirements for land acquisition and conversion. Final engagement will 
also be undertaken relating to entitlement and compensation determination; 

 Implementation. This phase will focus on the drafting and signing of the individual 
household compensation agreements and the subsequent implementation of their 
requirements including payment of compensation, construction of replacement 
housing and relocation and transition support; and 

 Project Support Activities. This will include the initiation and ongoing input to the 
various livelihood restoration activities (as described in Chapter 8) as well as the 
implementation of the monitoring and evaluation programme (as described in 
Chapter 13). 

Ongoing stakeholder engagement, as described in Section 11.6, and grievance 
management will occur throughout. Figure 11-1 provides an overview of the key 
components. A detailed breakdown of the various activities is provided in the subsequent 
sections. 
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Figure 11-1: Overview of RAP Implementation Approach and Phasing191 

 

 

191 Some activities are undertaken in parallel and not sequential – see Chapter 12 for further details. 
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11.3 RAP Implementation Planning 
The land acquisition will be undertaken to meet the provisions of the LAA with the GoT and 
PPT working in collaboration, as appropriate. This process will include the completion of the 
land acquisition process and subsequent granting of rights of the Land Acquisition Process. 
The process is presented in Chapter 4 (see Figure 4.1) and the RAP implementation steps 
summarized below. 

11.3.1 Gazettement of Public Purpose and Conversion to General Land (Step 5) 

Land for the Project will be acquired on the basis that it is required for public interest192.  

The Notice of Intention to Acquire Land will be published in the Government Gazette and 
presented to the PAPs193.This will occur prior to the meetings with the PAPs and affected 
communities regarding compensation agreements. 

The majority of land acquired for the Project will be converted into General Land by the GoT. 

11.3.2 Final Entitlement and Compensation Engagement 

Some PAPs' entitlement options will include a choice between cash and in-kind 
compensation options where eligible, as well as the selection of various livelihood restoration 
options (land-based activities, non-land-based activities, etc.). 

Although these options would have been explained to each PAP during the disclosure of 
compensation schedules (Section 4.3.3) the Project will conduct additional entitlement 
briefings194 at village level to explain and discuss the entitlements to PAPs and their spouses 
where appropriate. Where eligible, PAPs will then be given the opportunity to make informed 
decisions regarding the compensation and livelihood restoration options they select. During 
these entitlement briefings, vulnerable PAPs will receive particular attention to ensure that 
they are able to attend the briefings and are aware of the support options that are available 
to them over and above compensation for losses. 

11.4 Implementation 

11.4.1 Compensation Agreements (Step 6) 

Individual household compensation agreements will be drafted in English and translated into 
Kiswahili where applicable. The agreements are legally binding documents that will clearly 
define all entitlements, contractual modalities and necessary commitments of all parties. 

 

192 This falls under the provisions of Section 4 Part II of the Land Acquisition Act (Cap. 118 R.E., 2010) (“LAA”). 
193 The GoT will undertake the necessary steps, in collaboration as appropriate with the Project, for the Notice of 

Intention to Acquire to be issued in accordance with the LAA. The Project shall provide necessary resources to 
assist the GoT in the delivery of the notices of intention to acquire in line with the LAA, including the approach 
for absent owners (Sec. 8(1) LAA). 

194 These activities will be completed in liaison with GoT and with the support of district, ward and village 
authorities. 
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Each compensation agreement will be based on the values and entitlements confirmed in 
the final approved Valuation Report and in the Entitlements Framework (Chapter 6). 

Compensation agreements (customized to include the compensation options applicable to 
each PAP) will be presented to the PAPs. This engagement (which will be conducted in a 
manner sensitive to cultural nuances and literacy levels) will seek to achieve compensation 
agreements that are clearly understood, transparent and consensual in nature195.  

Once agreement has been reached with the PAPs, followed by a review period of up to two 
weeks, the compensation agreements will be signed and witnessed. The compensation 
agreements will include a spousal consent (where appropriate). At the time of writing, 
discussions are still underway between the GoT and the Project on the modalities and 
signing arrangements for the compensation agreements.  

In the event that the engagement process fails to gain agreement regarding compensation, 
the Project will submit to the GoT Acquiring Authority information on PAPs / land areas 
which the Project has been either: Unable to reach compensation agreement with (this will 
include where there are incomplete inheritance matters); or refused access to assets and / 
or land for surveying purposes; or the PAP is absent. The Project will keep the GoT informed 
throughout the land acquisition process of such cases and work with the GoT to resolve 
them. The GoT will proceed with subsequent steps for compulsory acquisition as laid down 
in the LAA (but with the provision that PAPs are offered the same entitlements disclosed in 
this RAP to meet both national legal requirements and IFS). The Project will establish an 
escrow style account arrangement to hold compensation funds for such PAPs until 
resolution of incomplete compensation claims and / or payments. 

11.4.2 Payment of Compensation Relocation & Implementation of Livelihood 
Restoration & Assistance Programs (Step 7) 

Payment of Compensation  

When compensation is agreed196, as per the details contained in the final signed 
Compensation Agreements, PAPs will be paid their cash compensation (or, as applicable, 
arrange for relevant amounts to be placed in escrow) and be provided with other in-kind 
entitlements such as relocation and livelihood restoration assistance (where eligible). 

Cash compensation due to PAPs will be paid on a rolling basis after the compensation 
agreements have been signed. Cash compensation payments will be deposited directly into 

 

195 The Project will only offer rates agreed by the CV for the relevant District / Area / Zone. Rates will not be a 
subject of negotiation with PAPs. Negotiation will generally be limited to selection of compensation options by 
eligible PAPs (e.g. cash compensation or in-kind entitlement (where eligible)) and potentially livelihood 
restoration entitlement options.  

196 Or the relevant arrangements following failure of the engagement process are affected by GoT at the Project's 
request, in coordination with the Project, and in all instances, in accordance with the LAA. 
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the bank account197 of the beneficiary and spouse (if married). All payments made will be 
recorded in an auditable format. 

Where compensation payment is delayed longer than 6-month from approval of Valuation 
Reports by the Chief Valuer then interest will be applied as required under Tanzania law. 
Also, where compensation is delayed the additional entitlements under IFS will be reviewed 
to confirm the requirements of ‘replacement cost’ are met by compensation packages. 

Replacement Land and Replacement Housing 

Following the selection of compensation options by PAPs and signing of the compensation 
agreements, it will be possible to make a more precise determination of land required for 
replacement housing and agriculture. 

Options for suitable plots have already been discussed and continue to be researched by the 
Project in collaboration with district, ward and village authorities. The aim, is for most 
replacement land to be in the same village/mtaa or ward as the land previously owned by 
PAPs (or as close as possible); thus, the replacement plots, where possible, will be Village 
Land under the jurisdiction of the same village/mtaa.  

The Project will support the process to secure the best available security of tenure as per 
Tanzanian legislation for PAPs with the objective to secure relevant documents.  

The Project will be responsible for the preparation of replacement plots and construction of 
replacement houses according to house designs prepared by the RAP architect (See 
Chapter 7). The Project will be responsible for facilitating the registration (as relevant and 
possible under Tanzanian law) of replacement land and will pay all charges that are accrued 
from the process of acquiring the land and constructing replacement housing and ancillary 
structures. 

Relocation and Transitional Support 

Following the payment of cash compensation and the delivery of relevant in-kind 
entitlements (i.e. mainly associated with the provision of replacement houses), the Project 
will coordinate with the GoT to issue the PAPs with a Notice to Vacate. 

Additional activities during this stage will include the provision for salvaging of materials by 
PAP and the demolition of existing structures as detailed in the final compensation 
agreements. An important consideration will be ensuring enough time is allowed for PAPs to 
prepare for salvaging activities and subsequent relocation. 

Transitional support will also be provided to complement compensation payments to ensure 
that PAH’s can meet their basic needs and maintain their standard of living once access to 
their land has been lost and until they have had the opportunity to restore their livelihood to 
pre- project levels. 

 

197 For very small compensation payments, the Project is evaluating other payment methods for secure provision 
of such funds to PAPs. These would include PAPs whose total cash value of compensation of < T.Shs. 
100,000. However, the minimum trigger amount for such ‘very small compensation’ payments is subject to 
ongoing analysis and discussion with potential banking partners. 
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Any replacement farmland will be prepared and made available as soon as possible to these 
PAPs to restore livelihoods as outlined in the LRP (Chapter 8). Additional details on the 
transitional support to be offered to eligible PAPs to restore livelihoods are outlined in the 
LRP (Chapter 8). 

Livelihood Restoration and Assistance Programs 

Chapter 8 presents the LRP. During RAP implementation this activity will give effect to the 
additional entitlements related to livelihood restoration through: 

 Engagement with PAPs to ensure they understand what implementation of their 
selected livelihood restoration options will involve; 

 Refinement of livelihood restoration programs and support to PAPs; 

 Discussions with regional and district officials, NGOs and CBOs, to understand 
existing development projects that may be suitable to support livelihood restoration; 

 Liaison with regional and district technical staff to assist with coordination and 
integration with existing livelihood support initiatives, where applicable; 

 Assessing locally based service providers who are able to provide training and post 
training support and monitoring of livelihood restoration initiatives (refer to Chapter 8 
for additional detail on the appointment of service providers); and 

 Mobilization of the necessary human, financial and material resources to implement 
livelihood restoration initiatives. 

11.4.3 Granting of Rights (Step 8) and Leasing of Land (Step 9) 

The State will undertake all necessary steps to grant to the relevant authority, the rights to 
the Project required land198. The relevant Authority will then provide a lease199 to the Project 
for the required duration. The arrangements for the lease are still under discussion between 
the Project and the GoT. 

11.5 Implementation Roles and Responsibilities 
To ensure the Project maintains ownership and accountability of the overall process, the 
RAP implementation activities, as detailed above, will be managed by the EACOP Project 
Pipeline Team (PPT), as well as The GoT (particularly TPDC, ME, TPA, MLHHSD, 
TARURA, TANROADS, TANESCO, REA and Regional and District Authorities) will provide 
strategic input and support. The roles and responsibilities for the RAP Implementation phase 
are summarized in Table 11-1. 

 

 

198 The granted rights will comply with the principles set out in the IGA (and relevant other agreements in place at 
that time between the State and the PPT). 

199 Lease will comply with the principles set out in the IGA (and relevant other agreements in place at that time 
between the State and the PPT). 



Resettlement Action Plan for the Tabora Region 

 

East African Crude Oil Pipeline, Tanzanian Section 

Chapter 11 

 

September 2020   249 

Table 11-1: Roles and Responsibilities for the RAP Implementation Phase 

Activity Project Company / PPT (Project) 
Role 

Government of Tanzania Role 

[Step 5] 
Gazettement of 
Public Purpose, 
and Conversion of 
Land to General 
Land. 

 Provide maps and information 
(including a list of affected villages) 
of required Project land per 
section.  

 Review gazettement area and any 
orders and / or notices prior to 
publication in the Gazette. 

 Provide timing to the GoT and 
input to the wording of notices of 
intention to acquire if possible. 

 Prepares, issues and publishes necessary 
orders and / or notices in Gazette required 
under the LAA. 

 Undertakes all necessary steps and actions 
to meet the provisions of the LAA, including 
for the gazettement and acquisition of land, 
and for the conversion of certain land (at 
timing agreed with Project) to General Land 
as agreed with the Project200. 

[Step 6] Compensation Agreements 

Entitlements and 
Compensation 
Briefings. 

 Conduct additional entitlement 
briefings at village level to explain 
and discuss the entitlements to 
PAPs. 

 Support provided by GoT in addition to 
district, ward and village authorities.  

Drafting and Signing 
of Compensation 
Agreements. 

 Lead the engagement with PAPs 
and communities to reach 
compensation agreements. 

 Signatories of Compensation 
Agreements under discussion with 
GoT. 

 Determine cases where the GoTs 
further compulsory acquisition 
powers need to be engaged and 
facilitate process, where 
applicable.  

 Signatories of compensation agreements 
under discussion with GoT.  

 Provide support should the engagement 
process continuously fail to gain agreement 
over compensation. 

[Step 7] Payment of Compensation, Relocation & Implementation of Livelihood Restoration & Assistance 
Programs 

Payment of 
Compensation  

 Payment of compensation. (The 
arrangements for payment of 
Tanzanian regulatory entitlements 
are a matter of discussion between 
the GoT and the Project). 

 Acquiring Authority for land acquisition. (The 
arrangements for payment of Tanzanian 
regulatory entitlements are a matter of 
discussion between the GoT and the 
Project.)  

 Oversight of compensation and relocation 
process.  

Construction of 
Replacement 
Housing. 

 Preparation of replacement plots 
for construction of replacement 
houses. 

 Facilitating the registration of 
replacement land and payment of 
all charges that will accrue from 
the process of acquiring the land 
and constructing replacement 
housing. 

 Support with formal land acquisition, transfer 
and registration as per Tanzanian 
legislation. 

 

200 This is expected to include, but not be limited to: all required approvals from village, ward, district, regional 
and national authorities; resolution of any related planning matters; necessary surveys and reports; and notices 
as prescribed under the legal framework and the publishing of these, as required, in the Government Gazette. 
Gazettement of the land for the public purpose and conversion of Village and Reserved Land to General Land 
is to occur simultaneously.  
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Activity Project Company / PPT (Project) 
Role 

Government of Tanzania Role 

Relocation and 
Transitional Support. 

 Provide timing and agree 
modalities of giving PAPs notice to 
vacate.  

 Provision of transitional support 
(where required). 

 Prepares in agreement with the Project Co. / 
PPT, issues at the precise time requested by 
the Project Co. / PPT and publishes 
statutory notices to yield possession 
(vacate) to PAPs (and affected villages, as 
required under the LAA)201. 

Implementation of 
Livelihood 
Restoration and 
Assistance 
Programs. 

 Refinement of livelihood 
restoration programs and support 
to PAPs. 

 Discussions and liaison with 
regional and district officials & 
technical staff, NGOs and CBOs. 

 Assess locally based service 
providers who are able to provide 
training and post training support. 

 Mobilization of the necessary 
human, financial and material 
resources. 

 Support and potential partnerships with 
District Agricultural Office. 

 Project to liaise with regional and district 
official and technical staff.  

[Step 8] Granting of 
Rights and [Step 9] 
Lease to Land. 

 

 The GoT will undertake all necessary steps 
to grant to the relevant authority a Granted 
Right of Occupancy on required land which 
comply with the principles set out in the IGA. 

 The relevant authority to then provide a 
lease to the Project for the required duration 
which grants land rights to the Project which 
comply with the principles set out in the IGA 
(and relevant other agreements in place at 
that time between State and the PPT). 

11.6 Stakeholder Engagement During RAP Implementation 
This section broadly describes the stakeholder engagement activities that will take place 
during the land acquisition and RAP implementation phase following RAP disclosure. 

The objectives of stakeholder engagement during this phase are to: 

 Provide feedback to regional, district, ward and village government levels and gain 
insights into how implementation is progressing; 

 Provide feedback to, and gain insights from the LARWG; 

 Introduce PAPs to the processes and activities planned to be undertaken as part of 
the RAP implementation to those affected; 

 Explain and ensure that every individual affected household understands their 
compensation and resettlement options and agreements; 

 

201 The statutory Notice to Yield Possession may be issued as part of the Notice of Intention to Acquire under the 
LAA. The Project will work with the government to agree the modalities of giving notice to vacate to PAPs under 
the IFS.  
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 Ensure that PAPs understand the household relocation process and associated 
timing, as relevant; 

 Ensure that meetings and information are accessible, specifically for affected 
stakeholders; 

 Ensure the identification and participation of vulnerable groups (including vulnerable 
minority and / or ethnic groups) in information disclosure and consultation activities; 
and 

 Ensure that all resettlement activities proceed smoothly and in a way that minimizes 
and / or avoids difficulties for PAPs and PAHs.  

Following the disclosure of the RAP, all RAP engagement activities will transition to 
management by the EACOP Project RAP implementation team, who will build on the 
structures and processes set up by the RAP planning consultant team during the RAP 
planning phase. During the transition, the EACOP Project RAP implementation team will:  

 Undertake land acquisition and resettlement engagement to support implementation 
of the resettlement and livelihood restoration activities. This will align within the 
overarching EACOP Project Stakeholder Engagement Framework and Stakeholder 
Engagement Plan (as appropriate); 

 Set up daily management structures and continue training and mentoring of office 
and field-based members of the EACOP Project RAP implementation team; and 

 Develop any required additional management tools to provide quality assurance of 
engagement-related records including meeting notes, stakeholder records, 
commitments, concerns and grievances. 

The stakeholder engagement execution plan for RAP implementation is summarized in 
Table 11-2. This aligns with the stakeholder engagement approach and activities during RAP 
planning.  

In summary, during resettlement implementation, engagement will be required for: 

 Entitlement briefings for each PAP with the support of district, ward and village 
authorities; 

 Agreement and signing of compensation agreements; 

 Payment of compensation processes; 

 Implementation of livelihood restoration and assistance programs at regional, district, 
ward and village level (e.g. to ensure coordination and integration with existing 
livelihood support initiatives); 

 Relocation activities such as serving notices to PAPs and communicating notice 
periods; 

 Provision of an ongoing cycle of updates and feedback on implementation progress 
to affected stakeholders, including modifications to the RAP process, as needed; and 
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 Monitoring the process and outcomes of RAP implementation. 

Vulnerable PAPs and PAHs will receive specific, targeted support to enable their equitable 
participation in engagement activities and ensure awareness of additional support options 
available (as outlined in Chapter 9).  

Table 11-2: Stakeholder Engagement Execution Plan for RAP Implementation  

Stakeholder 
Group 

Task Description Deliverables 

Engagement with 
regional and 
district authorities. 

Regular feedback and guidance meetings with regional and district 
authorities to: 

 Provide updates on activities completed; 

 Discuss upcoming activities; 

 Seek guidance on regulatory requirements; 

 Provide feedback on grievances received and resolved; and 

 Solicit feedback and adapt plans accordingly. 

Minutes of meetings. 
Attendance registers. 
Meeting invitations. 

Engagement with 
the LARWG. 

Regular feedback and guidance meetings with the LARWG to: 

 Provide updates on activities completed; 

 Discuss upcoming activities; 

 Seek guidance on regulatory requirements; 

 Provide feedback on grievances received and resolved; and 

 Solicit feedback and adapt plans accordingly. 

Minutes of meetings. 
Attendance registers. 
Meeting invitations. 

Engagement with 
PAPs (incl. PAHs 
and PACs). 

Engagement will include:  

 Disclosure of resettlement agreement information and 
notification to PAPs and PAHs regarding resettlement options;  

 Regular community meetings with PACs to disclose relevant 
information and provide guidance to PAPs on resettlement 
options as well as provide updates on the progress of the 
resettlement process;  

 Record options / preferences of PAPs / PAHs; 

 Notification to PAPs of key activities in relation to payment of 
compensation and commencement of the construction of 
replacement housing;  

 Accompanying PAPs to the site / s where replacement 
housing is being constructed (as per agreed schedule of 
visits);  

 One-on-one engagement with PAPs to support understanding 
of an agreement on compensation / support packages;  

 Management of complaints and grievances process;  

 Ongoing monitoring and evaluation related engagement with 
PAPs, RAP implementation partners and other related 
stakeholders; and 

 Discussions and activities related to livelihoods restoration.  

Notes / minutes of 
discussions / 
meetings. 
Notifications of 
meetings. 
Signed agreements. 
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12 IMPLEMENTATION BUDGET AND 
SCHEDULE 

12.1 Budget Estimate 
An estimated budget for the implementation of the Tabora RAP has been developed based 
on the displacement metrics reported in Chapter 6. Budgeting at this stage of the 
resettlement process is important to help the Project complete detailed planning and 
resourcing prior to the onset of implementation activities. 

The main components of this budget are presented in Table 12-1 below. All cash 
compensation contained in the VRs and Compensation Schedules (see Chapters 4 and 6) 
has been included in the budget. In-kind and other entitlements (e.g. Replacement Housing 
and Livelihood Restoration) will also be monetized for budgeting purposes. 

Table 12-1: Summary of RAP Implementation Budget Components 

Budget Main 
Component 

Summary Description 

Land. 

The cost of land is a function of the area of land to be acquired by the Project. For 
permanently acquired land, market rates as determined during professional valuation 
apply. These rates are dependent on location and on the category of land (residential land, 
bare farmland, community land, etc.). The budget uses the CV approved rates (see 
Chapter 6). When estimating the cost of land, allowance has been made for orphaned land 
that has been identified in the VRs. Transaction costs (10%) have been included in the 
cost of land as an additional entitlement under IFS.  

Residential and 
Other 
Structures. 

Owners of Project-affected occupied and complete residential dwellings will have a choice 
between cash compensation, and the provision of replacement structures. The RAP 
implementation budget has adopted a conservative approach – i.e., it has assumed that all 
PAPs will choose replacement housing rather than cash compensation.  
Replacement of adequate housing is required under the international standards, and costs 
for provision of ‘adequate housing’ have been included in the budget.  
Owners of ancillary structures will also be eligible for cash compensation for these affected 
structures, with this also included in the RAP implementation budget. The compensation 
cost of structures has been determined on the basis of replacement value (not including 
depreciation). 

Crops and 
Economic 
Trees. 

During asset valuation surveys all affected crops and economic trees have been recorded, 
valued, and owners of these are eligible for cash compensation which has been included in 
the budget. 
IFC PS5 “requires loss of assets to be compensated at replacement cost”. IFC PS5 
defines replacement cost as the market value of the assets plus transaction costs. Market 
value is the value required to allow affected communities and persons to replace lost 
assets with assets of similar value. In order to meet this standard and provide for 
replacement cost for loss of crops and trees, the approved 2012 crop compensation values 
have been increased using compounded inflation rates from 2013 to the first half of 2018. 
The compounded or cumulative inflation rate for the years (2013-2018) is 45.44%. 
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Budget Main 
Component 

Summary Description 

Allowances. 

 Disturbance Allowance: Physically and economically displaced households are eligible 
for a disturbance allowance, which is defined in the Valuation and Valuers Registration 
Act, 2018, Section 13 (this Act is also described as The Valuation and Valuers 
(General) Regulations, 2018);  

 Physically displaced persons are also eligible for the following allowances as defined 
under the regulations, which have been included in the budget: 
o Accommodation Allowance based on the rent that the affected property would 

command, multiplied by the number of months provided in the law – i.e. 36 
months; and 

o Transport Allowance: i.e., the amount equivalent to transporting 12 tons either by 
rail / road for 20 kilometers from the point of displacement.  

Graves and 
Ritual Sites. 

In terms of Tanzanian legislation, compensation for relocation of graves comprises two (2) 
components, which have been allocated within the budget: 

 Compensation to relatives of the deceased for reasonable expenses associated with 
rituals involved in exhumation of graves; and 

 Costs involved in the removal, transportation, reinstatement and re-interment of the 
grave or dead body, as defined in the Graveyard Removal Act (No. 9 of 1969). 

The budget includes the costs for moving the (76) affected graves in the Tabora Region 
and the compensation payments to relatives required under the legal framework. 

Livelihood 
Restoration & 
Transitional 
Support. 

The budget for livelihood restoration measures includes three (3) main components: 

 Costs associated with, transitional support and / or food security measures to 
accommodate the physically and / or economically displaced individuals prior to 
replacement land and / or replacement housing being available. 

 Costs associated with individual, and household-level livelihood restoration measures: 
Budget based on the number of PAHs and PAPs multiplied by a standard amount per 
household that incorporates the cost of typical elements of livelihood restoration 
programs (agricultural improvement training, food packages, seed capital for 
alternative enterprises, skills training, money management training, etc.). This 
standard cost per household will consider normal estimates from service providers 
typically involved in the provision of such programs. Livelihood restoration programs 
are scaled in terms of the intensity of livelihood impacts that affected households will 
experience; where a household will lose only a small proportion of its land, the impact 
on the livelihoods of its members is unlikely to be significant; and 

 Costs associated with community or village-level livelihood restoration measures: 
Budget allowance will be based on the number of villages affected by the Project and 
impacts on communal land etc.  

Vulnerable 
Persons and 
Households. 

Additional assistance required by vulnerable persons or households will be assessed on a 
case-by-case basis during resettlement implementation, building from a list of potentially 
vulnerable PAHs developed during the RAP planning phase. An allowance will be made in 
the RAP implementation budget for this additional assistance and will be monitored 
closely. 

RAP 
Implementation. 

Implementation resources will be required to undertake RAP and LRP implementation 
activities. EACOP has committed to maximizing national content in the composition of 
these teams. Budget for the implementation resources is based on the estimated level of 
effort associated with each task (in terms of man-days) multiplied by the average daily cost 
of the resources required to perform those tasks. The level of effort involved in each task is 
in turn based on the number of affected households and villages that the implementation 
will need to cover. 
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It should be noted that at this stage the budget is indicative and will require further 
refinement following the finalization of the following activities: 

 Signing of household compensation agreements, which will finalize the following 
details: 

- Decision relating to compensation options by the PAP (e.g. cash compensation 
or replacement housing); and 

- Identification, allocation and securing of replacement housing, and agricultural 
land. 

 Procurement of replacement housing building contractor, and updating of 
construction costs; and 

 Final identification of livelihood restoration partners and initiation of activities and 
programs. 

12.2 Indicative RAP Implementation Schedule 
Tables 12-2 and 12-3 provide an indicative RAP development and implementation schedule. 
It is important to note, as detailed in Table 12-2, that following finalization of the RAP, there 
is a GoT review period followed by update of the RAP, and public disclosure.  

During further community sensitization meetings, PAP entitlement briefings, and ongoing 
Project CLO engagements, updates will be provided to PAPs and relevant stakeholders on 
the RAP implementation schedule. 

It is anticipated that the completion of implementation activities in the Tabora Region will 
take approximately 21 months. It is important to note that several factors can significantly 
delay the implementation process, hence proactive management is necessary. For example, 
proceeding with implementation is dependent on GoT processes and approvals, such as 
approval of the Valuation Reports and issuing of relevant notices required under the Land 
Acquisition Act. 

In addition to the key RAP implementation activities listed in Table 12-3, there are a number 
of activities listed that will continue beyond the 21-month implementation period. These 
include but are not limited to: 

 Stakeholder Engagement; 

 Livelihood Restoration and Assistance Programs; and 

 Monitoring and Evaluation Programs. 
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Table 12-2: High-level Schedule for RAP Development and Disclosure  

 

RAP Planning 

Fe
b‐
18

M
ar
‐1
8

A
pr
‐1
8

M
ay
‐1
8

Ju
n‐
18

Ju
l‐1

8

Au
g‐
18

Se
p‐
18

O
ct
‐1
8

N
ov

‐1
8

D
ec
‐1
8

Ja
n‐
19

Fe
b‐
19

M
ar
‐1
9

A
pr
‐1
9

M
ay
‐1
9

Ju
n‐
19

Ju
l‐1

9

Au
g‐
19

Se
p‐
19

O
ct
‐1
9

N
ov

‐1
9

D
ec
‐1
9

Ja
n‐
20

Fe
b‐
20

M
ar
‐2
0

A
pr
‐2
0

Step 1: Resettlement Policy Framework
Finalization and disclosure of the RPF (RPF will remain disclosed on the EACOP website)

Step 2: Detailed Surveys and Valuation 
Determination of base compensation rates

Confirmation of land areas for surveys 

Preparation and planning for surveys 

Announcement of surveys and cut‐off date

Surveys and valuations (including additional data collection)

Validation of valuation schedules

Preparation of Valuation Reports & Compensation Schedules 

Disclosure of individual Compensation Schedules to PAPs

Step 3: Final Valuation Reports
Compilation of final Valuation Reports and Compensation Schedules 

Sign off (Village/Ward/District/DC Level)

Submission of Valuation Reports and Compensation Schedules to Chief Valuer 

Step 4: RAP and LRP Development 
Development of socio‐economic baseline 

Replacement land and resettlement housing (identification and concept)

Preparation of Draft RAP

Submission of Draft RAP to GoT for 30 day comment period 

Finalisation of RAP (including final displacement metrics from VR)

Disclosure of RAP

Development of the Resettlement Policy Framework
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Table 12-3: High-level Schedule for RAP Implementation  
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Step 5: Public Purpose and Conversion to General Land (Government of Tanzania)
Necessary Documentation by GoT for Gazettement & Notice of Intention to Acquire

Conversion of Village Land & Reserved Land to General Land (Inc. required Notices)

Step 6: Compensation Agreements 
Serving Notice of Intention to Acquire Land

Preparation of Entitlement Briefings and Compensation Agreements

PAP Entitlement Briefings

PAP Compensation Agreements

Step 7: Payment of Compensation, Relocation & Implementation of LRP
Payment of compensation 

Notice to Vacate/Yield Possession 

Secure and prepare replacement land (agricultural and construction purposes) 

Procurement of house construction contractors 

Construction of replacement housing 

Relocation ‐ Economically Displaced PAPs (and transitional support where necessary)

Relocation ‐ Physically Displaced PAPs (and transitional support where necessary)

Livelihood Restoration and Assistance Programs:

Engagement with PAPs and refinement of LRP 

Engagement with district officials and potential service providers 

Mobilization of human, financial and material resources 

Operationalize Livelihood Restoration Programs (ongoing for 2‐3 years until livelihoods restored)
Step 8: Rights Granted to GoT
Right of occupancy/rights to GoT

Step 9:  Lease for Land to Project
Lease
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13 MONITORING AND EVALUATION 

13.1 Introduction 
The Project will finalize a Monitoring and Evaluation (M&E) and reporting system prior to the 
implementation of the RAP. This will include both internal, external and participatory 
monitoring and reporting processes to ensure complete and objective information is 
provided. The RAP M&E and reporting process will be integrated into a larger project-wide 
environmental and social management process that will collectively inform the management 
of project related impacts. 

The performance monitoring indicators will be selected to measure inputs, outputs, and 
outcomes for resettlement activities, and will aim to provide feedback to the Project as well 
as to relevant stakeholders on the RAP implementation process. The whole M&E process 
will be linked to the household level socio-economic and asset surveys undertaken for the 
development of the RAP. The information from these surveys will provide the baseline and 
indicators against which to monitor and evaluate progress, therefore the involvement of the 
displaced persons in the process will be vital. 

This process will also confirm the levels of success of livelihood restoration measures and 
for that reason M&E of the impacts of resettlement will continue for a reasonable period after 
all resettlement and related development activities have been completed.  

The section below sets out the monitoring and evaluation framework that will be used to set 
up the resettlement M&E procedures and includes: 

 M&E process, objectives and purpose; 

 M&E during the construction phase; 

 Types of M&E including: 

- Process M&E; 

- Compliance M&E; 

- Completion audit;  

- Ex-post evaluation; and 

 Reporting. 

13.2 Monitoring and Evaluation Process  
The key objectives of the M&E process include: 

 Confirming the legal compliance of the RAP implementation; 

 Verifying that the implementation of livelihood restoration programs are adequate and 
appropriate for re-establishing prior levels of livelihoods;  

 Ensuring the ongoing management and redress of resettlement related grievances; 
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 Identify problems and successes early to allow timely corrective actions; 

 Ensuring that correct procedures are followed; and 

 Assess the quality, progress and impact of RAP implementation. 

In particular, the program will track progress with:  

 Physical resettlement;  

 Compensation payments;  

 Livelihood restoration; and  

 Status of vulnerable households.  

13.2.1 Purpose of Monitoring 

The purposes of resettlement monitoring are to verify that: 

 Actions and commitments described in the RAP are implemented fully and on time;  

 Eligible people receive their full compensation within agreed timeframes; 

 PAPs who are physically displaced and / or require specific transitional support, 
especially where replacement housing and / or land is not available at the point of 
displacement, will be individually monitored until settled into their replacement house 
(where this option is selected). This will include the monitoring of their restoration of 
livelihoods; 

 Commitment to livelihood restoration / improvement is recognized, monitored, and 
documented; 

 RAP actions and compensation measures are effective in enhancing or restoring 
livelihoods (both in the form of living standards and income levels); 

 Every effort is made to ensure that PAPs identified as vulnerable can attend 
meetings or be consulted separately if required and provided with additional 
assistance (as per their vulnerability) in re-establishing their livelihoods; 

 Community-level impacts are recognized, and mitigation measures are implemented; 

 Changes in RAP procedures are made during implementation (so that compensation 
measures are effective in restoring livelihoods); 

 Construction activities are closely followed and all additional land acquisition, crop 
compensation and construction damage issues are identified and addressed; and 

 Complaints and grievances lodged by PAPs are followed-up and appropriate 
corrective actions are implemented. 

13.2.2 Purpose of Evaluation 

The purpose of evaluation programs, in contrast to monitoring, is to provide focused, 
independent assessment, of the overall success of the land acquisition, at regular intervals. 
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The systematic and objective evaluation of the RAP implementation and results will be 
guided by the five Organization for Economic Cooperation and Development (OECD) 
Evaluation Criteria summarized in Table 13-1. 

Table 13-1: OECD Evaluation Criteria 

Relevance 
Are we doing the right thing? 
How important is the relevance or significance of the intervention regarding local and 
national requirements and priorities? 

Efficiency 
Are the objectives being achieved economically by the development intervention? How 
big is the efficiency or utilization ratio of the resources used? 

Effectiveness 
Are the objectives of development interventions being achieved?  
How big is the effectiveness or impact of the project compared to the objectives planned? 

Impact 
Does the development intervention contribute to reaching the overall objective?  
What is the impact or effect of the intervention in proportion to the overall situation of the 
target group or those affected? 

Sustainability 
Are the positive effects or impacts sustainable? How is the sustainability or permanence 
of the intervention and its effects to be assessed? 

In line with the above guiding criteria, and further elaborated in the RAP Evaluation 
Framework in Table 13-2, the proposed evaluation programs will include the following: 

 Evaluation of monitoring results, and actions are taken as a result; 

 Determination of compliance with the VPP / LRP / RAP, Company policies, 
Tanzanian requirements, and international standards; 

 Evaluation of emergent, mid and long-term development indicators, including the key 

performance indicators defined as part of the monitoring program; 

 Identification of any unforeseen, or inadequately addressed risks or problems; and 

 Recommendations designed to correct identified problems and / or enhance the 
achievement of resettlement goals and objectives. 

Ongoing meetings of the LARWG will serve as opportunities to collectively evaluate progress 
towards achievement of LRP / RAP objectives. An annual external evaluation may also be 
conducted of the livelihood restoration and resettlement programs.  

A completion audit, conducted approximately three (3) years after the initiation of the LRP, 
will constitute the final step in the evaluation program. 

A system for data collection is to be established, this will include resources required to carry 
out the monitoring. The data collected is to be entered into a database, which will allow for a 
comparison between the monitoring events. 

The Project will be responsible for providing the human resources, training, funds and 
facilities for implementing the monitoring program, including any external evaluations. 
Monitoring programs will typically be designed and implemented by the RAP implementation 
team in collaboration with those affected, and with other stakeholders. 
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The monitoring activities will be considered to be complete when all construction activities 
are completed, and the adverse impacts of resettlement have been addressed in a manner 
consistent with the objectives stated in the RAP and resulting resettlement agreements. 
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Table 13-2: RAP Implementation Evaluation Framework 

Question area Learning Questions Approach 
Data 
collection 

Relevance 
Are the LRP outputs relevant and well-conceived 
in the context of IFC PS5? 

This question will be answered through a combination of activities including focus group 
discussions with PAPs as well as specific questions on relevance included in the 
monitoring of the activities of the RAP implementation team. 

Internal ME; 
Participatory 
Inquiry. 

Efficiency 

Have the outputs and related activities been 
implemented in a timely and cost-effective 
manner? 

Have resources been utilized cost effectively? 

Do the quantitative and qualitative results justify 
resources used? 

Administrative data will be collected for all RAP activities, including contracts, travel, 
logistics, etc. to quantify the numbers of organizations, institutions and people reached 
and at what cost. 

Records will be kept of those attending and completing training provided. 

Overall costs per individual for changes in the outputs and related activities will be 
disaggregated and tracked. 

Internal ME. 

External ME. 

Effectiveness 

What changes in resettlement behavior, 
relationships or activities of the key service 
providers and PAPs is the project generating? 

To what extent have the RAP outputs been 
achieved and are contributing to these changes? 

What barriers and constraints have affected the 
outputs? 

What can be learned from this to date and what 
improvements could be made and by whom? 

These questions will be answered through a combination of guided key informant 
interviews and focus group discussions on significant changes. 

These will be administered with all PAPs and with representatives of the host community, 
and key stakeholders at the district level. 

They will provide data on overall changes in the livelihood and income generation 
capacities and behaviors related to the objectives of IFC PS5 and guided by the 
evaluation and monitoring framework output indicators. They will also enable 
identification of unexpected consequences that can be attributed directly or indirectly to 
the resettlement. 

The data collected and analyzed will be compiled into quarterly progress reports that are 
reviewed and reflected upon to inform any adjustments in the RAP implementation 
approach. 

Direct contributions to gender equity and women’s empowerment will also be considered 
in answering these questions. 

Internal ME, 

External ME 

Participatory 
Inquiry. 
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Question area Learning Questions Approach 
Data 
collection 

Impact 

In what ways have resettlement and livelihood 
interventions and investments lead to sustainable 
livelihood restoration? 

To what degree have community development 
activities lead to improvement in the welfare of 
project-affected persons, households and 
communities?  

Are there any broader positive or negative 
impacts on the resettlement communities, if so, 
what are they? 

Is there collaboration on issues related to land 
access?  

The answers to these questions will involve a summation of the RAP approach, the 
relevance, efficiency and effectiveness questions about the outputs. These will also 
provide the measures for the output indicators. 

The RAP will be evaluated and monitored according to the output areas, through review 
of internal progress reports, follow up focus group discussion and key informant 
interviews to assess changes and outcomes. 

These questions will also frame the completion audit to assess the RAP impact. 

External ME 

Sustainability 

To what extent is the intervention contributing to 
improved livelihoods, assets enhancement and 
income generation capacity of PAPs in the 
context of integration in the resettlement 
community? 

Answers will come from a combination of RAP evaluation, project level outcome and 
output monitoring by the RAP implementation team and external consultants. The PAPs 
will be included in all stages of data collection and feedback provision and data will be 
disaggregated to reflect various groups including women, children, and youth. 

External ME 

 

 



Resettlement Action Plan for the Tabora Region 

 

East African Crude Oil Pipeline, Tanzanian Section 

Chapter 13 

 

September 2020   264 

13.2.3 Monitoring and Evaluation During Construction 

Resettlement M&E is generally not carried out in isolation from the overall Environmental 
and Social M&E due to the range of related and / or integrated impacts resulting from the 
construction phase that could have a bearing on livelihoods. 

Outcomes of monitoring related to impacts from construction e.g. dust, noise, vibration, 
water quality, health, community safety, and security will feed into a broader overall 
environmental and social monitoring system that will also inform the RAP process and the 
possible impacts on ongoing livelihoods and on livelihood restoration. 

It is also possible that additional land may be required once construction activities start. If 
this additional land is a permanent project requirement then additional land acquisition will 
be required. An integrated management process will ensure that additional permanent land 
acquisition is completed in accordance with the principles outlined in the RAP and RPF. 
Land required for temporary use during construction will be accessed according the 
requirements of the Project’s Land Management Plan.  

13.2.4 Types of Monitoring and Evaluation  

Four (4) types of M&E will be conducted as part of the RAP implementation, consisting of: 

 Process monitoring and evaluation; 

 Compliance monitoring and evaluation; 

 Completion audit; and 

 Ex-post evaluation. 

Process Monitoring  

This is an internal monitoring activity that tracks the impacts of the resettlement 
implementation process on the PAPs, PAHs and host communities. It ensures efficient 
resettlement implementation management through: 

 Identification and timeous implementation of corrective actions;  

 Providing an opportunity for those involved in the programs to take stock by 
evaluating the work honestly;  

 Formulating improvements; and 

 Allowing those involved in the implementation who have first-hand experience and 
are often acutely aware of the weaknesses. 

This M&E will start when land acquisition notices are distributed and continue until the 
completion of the Project construction phase. 

Achieved progress will be measured against planned deliverables and the quality of services 
and construction will be reviewed. A quarterly report by the RAP implementation team will be 
distributed among the relevant teams for responsible individuals and / or groups to take 
appropriate actions (including corrective actions and / or improvements) where relevant. 
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As a minimum, the following components will be monitored: 

 Community consultations implemented and ongoing; 

 Grievance procedures in place and functioning (claims addressed); 

 Transfer of entitlements and compensation payments disbursed; 

 Transitional support program monitoring; 

 PAPs identified as vulnerable; 

 RAP implemented in line with RAP principles, procedures and timeframes; 

 RAP funding for livelihood restoration is implemented fairly and transparently; 

 Progress with income restoration and development activities; and  

 Monitoring and evaluation reports submitted. 

Indicators associated with the process monitoring are set out in Table 13-3.  

A monitoring plan will be established by the RAP implementation team who will refine 
relevant elements in the RAP. 

Table 13-3: Monitoring Matrix 

Component 
Activity 

Indicators 
Information 
Source 

Monitoring Frequency 

Physical 
Resettlement 

 Number of households physically 
resettled including: 
- resettled to replacement houses 

(where selected); 
- resettled who selected cash 

compensation. 

Implementation 
management 
records generated 
by the Project and 
/ or RAP 
implementing 
agent. 

Process 
monitoring. 
Compliance 
monitoring.  
Completion 
audit. 

Monthly for 
process 
monitoring, bi-
annual for 
compliance 
monitoring and 
once off for 
completion 
audit. 

Economic 
Resettlement 

 Number of households economically 
resettled. 

Compensation 

 Number of PAPs to whom the 
compensation packages have been 
disclosed; 

 Number of households that have 
signed the compensation agreement; 

 Number of households that have 
received their cash compensation 
payments and other entitlements; 

 Number of households allocated 
replacement houses if applicable. 

 Compensation has been delivered to 
all as per entitlements and can be 
demonstrated to have achieved 
replacement; 

 Has community infrastructure been 
replaced?  

PAP specific 
qualitative and 
quantitative 
compared to 
baseline 
information and 
GIS records, VRs, 
direct site 
observation, 
photos, interviews. 

Compliance 
monitoring. 
Completion 
audit. 

Annual for 
compliance 
monitoring and 
once off for 
completion 
audit. 
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Component 
Activity 

Indicators 
Information 
Source 

Monitoring Frequency 

Demographic 
Changes to 
PAPs esp. 
impacted 
households 

 Household demographic profile; 

 Educational status of household 
members; 

 Health status of household 
members; 

 Food security; 

 Asset ownership; 

 Access to services; 

 Land holding; 

 Income and expenditure. 

Baseline survey. 

Monitoring 
survey 
conducted by 
compliance 
monitor. 

Annual 
compliance 
monitoring. 

Replacement 
land and plots 

 Number of households allocated 
replacement land/supported to 
secure replacement land; 

 Number of new plots of land legally 
transferred and registered (as 
appropriate) and documents 
provided to PAP. 

 

Implementation 
management 
records generated 
by the Project and 
/ or RAP 
implementing 
agent. 

Process 
monitoring. 
Compliance 
monitoring. 
Completion 
audit. 

Quarterly for 
process 
monitoring, bi- 
annual for 
compliance 
monitoring and 
once off for 
completion 
audit. 

Livelihood 
Restoration 

 Number of households enrolled for 
the livelihood restoration program; 

 Status on ongoing income 
restoration activities; 

 Food security of PAPs from 
handover to 6-months. 

 Have livelihoods been restored?  

PAP specific 
qualitative and 
quantitative 
compared to 
baseline 
information and 
GIS records, direct 
site observation, 
photos, interviews. 

Compliance 
monitoring. 
Completion 
audit. 

Annual for 
compliance 
monitoring and 
once off for 
completion 
audit. 

Vulnerability 

 Number of vulnerable households 
supported during the transition 
period; 

 Type of support given to vulnerable 
households. 

Implementation of 
management 
records generated 
by the Project and 
/ or RAP 
implementing 
agent. 

Process 
monitoring. 
Compliance 
monitoring. 
Completion 
audit. 

Monthly for 
process 
monitoring, bi- 
annual for 
compliance 
monitoring and 
once off for 
completion 
audit. 

 Evaluation of assistance given to 
vulnerable categories. 

PAP specific 
qualitative and 
quantitative 
compared to 
baseline 
information direct 
site observation, 
photos, and 
interviews. 

Compliance 
monitoring. 
Completion 
audit. 

Annual for 
compliance 
monitoring and 
once off for 
completion 
audit. 
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Component 
Activity 

Indicators 
Information 
Source 

Monitoring Frequency 

Grievances. 

 Number of grievances received; 

 Number of grievances resolved; 

 Number of grievances pending; 

 Number of Project grievances 
forwarded to the Court; 

 Number of Project grievances 
resolved at the District Land and 
Housing Tribunal. 

Implementation of 
management 
records generated 
by the Project and 
/ or RAP. 
Implementing 
agent.  

Process 
monitoring. 
Compliance 
monitoring. 
Completion 
audit. 

Monthly for 
process 
monitoring, 
bi- annual for 
compliance 
monitoring and 
once off for 
completion 
audit. 

RAP 
Completion 
Schedule. 

 RAP entitlement delivered in a timely 
fashion to works contractor and to 
budget. 

Implementation 
management 
records.  

Process 
monitoring. 

Monthly for 
process 
monitoring. 

Data 
Management. 

 Use of data and logical storage; 

 Accessibility of files and security; 

 Completeness of records. 

The Project and / 
or RAP. 
Implementing 
agent records, 
analysis and 
interviews – 
generated by 
compliance 
monitoring. 

Compliance 
monitoring. 
Completion 
audit. 

Annually for 
compliance 
monitoring and 
once off for 
completion 
audit. 

Lessons 
Learned.  Overview of lessons learned. 

Analysis and 
interviews – 
generated by 
compliance 
monitoring and 
completion audit.  

Compliance 
monitoring. 
Completion 
audit. 

Annual for 
compliance 
monitoring and 
once off for 
completion 
audit. 

Compliance Monitoring  

This type of monitoring is aimed at establishing whether resettlement implementation is 
meeting the key objectives as defined in the RAPs / LRPs. It will be based on both: 

 Quantitative monitoring in the form of follow up socio-economic surveys to compare 
changes in household characteristics relative to baseline conditions (reported in 
Chapter 5); and  

 Qualitative or participative monitoring involving consultation with stakeholders to elicit 
their views and inputs.  

Compliance monitoring will be ongoing during RAP implementation and will: 

 Provide the Project with an assessment of socio-economic and other impacts arising 
from the resettlement process; 

 Determine the impact of, and responses to, livelihood restoration activities; 

 Monitor the adaptability of households, vulnerable households; vulnerable ethnic 
groups; and 

 Identify adjustments in the implementation of the RAP, and the need for corrective 
action plans. 

Tasks to be undertaken will include: 
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 Review of the RAP, overall Environmental and Social Management Plan, and other 
project related documents that are relevant for the monitoring, including internal 
monitoring reports and addenda to overall Environmental and Social Impact 
Assessments developed for the Project; 

 Review of the Grievance Register and actions taken in response to grievances; 

 Reviewing compliance at regular intervals during the implementation process; 

 Detailed discussions with Project personnel, including the implementation team, 
social investment team, stakeholder engagement team, and contractors; 

 Consultations with all households, and eventually a stratified sample, of households 
who were resettled to confirm the ability of the households to restore their livelihoods 
following the resettlement; 

 Confirmation that PAPs received due compensation in line with the entitlement 
framework; 

 Consultations with a sample of people who have registered grievances; 

 Discussions (in the form of key informant interviews or focus group discussions) with 
district, ward, and village leaders; and 

 Discussions with any civil society groups who are involved in livelihood restoration 
activities, or who have established or presented themselves during the 
implementation process. 

Compliance monitoring shall be undertaken quarterly during implementation and for two (2) 
years following resettlement, after which it will be undertaken bi-annually, with key 
compliance audits to be implemented at the five (5) and ten (10) year post-implementation 
marks. Quantitative surveys should be a sample sufficient to achieve at least a level of 90% 
confidence with a 10% margin of error.  

Specific engagement activities to be undertaken as part of ongoing qualitative impact and 
compliance monitoring are outlined in Table 13-4. 
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Table 13-4: Stakeholder Engagement as Part of Monitoring and Evaluation during 
Resettlement Implementation 

No Tasks 
Stakeholder Engagement 
Activities 

Stakeholders Medium 

1. 

Monitoring 
performance of 
RAP 
implementation202. 

 Provide periodic feedback 
using a structured report to 
authorities; and 

 Develop monitoring 
database (this will form part 
of the social performance 
monitoring carried over 
from the construction 
phase). 

 CLOs; 

 PAPs; 

 PACs;  

 Village and ward 
councils; and 

 NGOs and CBOs.  

 Regular village-level 
meetings to ensure that 
the information provided is 
considered as part of the 
monitoring process; and  

 Monitoring database to 
track progress against set 
criteria and objectives. 

2. 

Monitor vulnerable 
groups’ ability to 
adapt to their new 
environment203. 

 Establish and manage 
feedback structures. 

 Village and ward 
councils; and 

 Vulnerable groups. 

 Focus group meetings; 

 CLOs who will return 
periodically to vulnerable 
households to determine 
how well they are able to 
re-establish themselves; 

 Suggestion boxes; 

 Grievance records; and 

 Capacity building 
initiatives.  

3. 

Ongoing 
consultation with 
resettled 
households and 
host communities 
(monitoring period 
to be determined by 
Project). 

 Develop a schedule for 
setting up regular 
meetings; 

 Determine important 
aspects to discuss with 
PACs, NGOs, etc. based 
on trends observed in the 
grievances received; and 

 Develop printed materials 
and reports for distribution 
that provide updates on 
post-implementation RAP 
activities.  

 PACs; 

 PAPs; 

 Regional and district 
authorities; and 

 Relevant NGOs and 
CBOs. 

 Focus group meetings; 

 Posters / notice boards; 

 Pamphlets; 

 CLOs; and 

 Grievance records. 

Completion Audit  

A completion audit will be conducted, by an independent third party to verify that the RAP 
implementation has met the necessary standards and restored or improved the livelihoods of 
the PAPs. The completion audit will assess implementation against the criteria developed in 
the M&E framework, previous M&E reporting and the original socio-economic baseline. The 
key objectives of the completion audit are: 

 

202 Monitoring during this phase will be guided by the grievance mechanism, suggestion boxes and the village 
leadership who will be able to provide information on how PACs and PAPs experience the process. 

203 The IFC provides guidelines for monitoring vulnerable groups, which include identifying key individuals and 
groups within the vulnerable persons group, ensuring rightful representation and creating a safe environment 
for discussions to take place. 
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 Assess the effectiveness of measures to avoid and minimize displacement impacts 
by comparing actual project impacts on land and people versus those documented in 
the RAP;  

 Verify that all entitlements and commitments described in the RAP have been 
delivered;  

 Determine whether RAP measures have been effective in restoring or enhancing 
PAP’s living standards and livelihood;  

 Check on any systemic grievances that may have been left outstanding; and  

 Identify any corrective actions necessary to achieve completion of RAP 
commitments. 

The timing of the completion audit will largely be guided by several factors, as described 
below, however it is anticipated to be three (3) years after the initiation of the LRP: 

 PAP must have been relocated to their new location (physical displacement) and be 
fully established;  

 Agricultural activities on replacement land must have been reinstated. (It can typically 
take at least three seasons to reach previously achieved yields); and 

 Longer observation periods between the impact and completion audit can eliminate 
the effect of natural fluctuations such as drought. 

Indicators to be evaluated will include (but are not limited to): 

 Changes in livelihood strategies and sources of income; 

 Changes in status of vulnerable households (adaptability); 

 Changes in agricultural yield / produce (quantity / quality) and income from farming; 

 Changes in small business activities / economic activities other than agriculture; 

 Changes in household income and expenditure patterns; 

 Changes in household structure (size and composition); 

 Changes in health patterns / incidence of diseases; 

 Community cohesion / social stability (including for resettlement host communities); 
and 

 Management / maintenance of replacement houses and community facilities. 

The completion audit will also set out the terms of reference for the ex-post evaluation. 

Ex-post Evaluation / Post-Project Evaluation 
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An ex-post evaluation is generally conducted three (3204) years after the Project completion 
with the emphasis on reviewing the effectiveness and sustainability of the project by 
assessing the long-term impact that resettlement has had on PAPs and host communities, 
and whether compensation and livelihood restoration initiatives achieved the intended 
benefits in a sustainable manner. 

This evaluation also aims at deriving lessons learned and recommendations to improve the 
project and to help plan and implement more effective and efficient projects. 

The terms of reference for the ex-post evaluation will be determined by the completion audit 
team in conjunction with the Project, and if deemed necessary, in consultation with key 
additional stakeholders. Issues and associated indicators to be examined will be determined 
by the results of the completion audit. 

The ex-post evaluation will be undertaken by a qualified independent party. 

13.3 Reporting 
Monitoring reports will be prepared and are likely to include, but not be limited to, (per 
monitoring type): 

 Process monitoring: Monthly internal reports on project progress and issues. These 
reports will be for project management and technical team use and will be 
accompanied by any suggested resolutions and mitigation measures, to pre-empt 
larger issues. As part of ongoing monitoring relevant feedback will be provided to 
PAPs e.g. via the EACOP CLOs. 

 Compliance monitoring: An independent monitor will review the performance of the 
RAP implementation bi-annually for up to two (2) years following resettlement, after 
which it should be undertaken at least annually, with a key compliance audit to be 
done after three (3) years. As part of ongoing monitoring, relevant feedback will be 
provided to PAPs e.g. via the EACOP CLOs; and monitoring results required for any 
regulatory purposes will be provided to the relevant government authorities. 

 Completion audit: This will be completed post-implementation (approximately three 
(3) years after relocation of PAPs). A suitably experienced, independent third party 
will conduct this audit. Once the completion audit has been concluded, and any 
corrective actions arising therefrom undertaken, the resettlement program shall be 
deemed complete. At this point, the Project will end its resettlement monitoring 
program, but may decide to undertake a post-project evaluation.  

 Ex-post evaluation (or post-project evaluation): A third-party audit to be 
completed approximately three (3) years following the Completion Audit. The 
necessity and scope of the post-project evaluation will be determined in consultation 
with the relevant project team and stakeholders. 

 

204 The ex-post evaluation timing will be determined by the completion audit. 



Resettlement Action Plan for the Tabora Region 

 

East African Crude Oil Pipeline, Tanzanian Section 

Chapter 13 

 

September 2020   272 

In terms of ongoing monitoring, the project team will arrange for all necessary provisions to 
assure stakeholder engagement during the monitoring phase. Thereby, the Project will 
endeavor to involve independent third parties or to facilitate the community to participate in 
monitoring, where practical and acceptable by the communities concerned. 

In terms of reporting, the Project will establish regular communication and reporting channels 
back to the communities and individuals impacted and concerned, whether through non-
technical summaries of progress updates, engagement activities, public meetings, or 
targeted issue-based hearings. 
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 Part A: Data Collection Information  
14 Was mediation successful? Y/N 

 
15 If mediation is unsuccessful, describe the reason 

1 PAP Identification (property identifier):  why? 

2 Date: 16 If mediation is unsuccessful: 

3 Village:  
(a) Dates of official notice to compulsory 

4 Ward: 
 acquire land: 

5 Full name of PAP (land owner/user): 
 (b) Photographic record of notice: 

6 Mobile number: 
 (c) Dates of the first, second and third 

opportunity to reconsider whether 

7 Full name of spouse: 
 compulsory process needs to be followed: 

 

8 Mobile number: 

 
9 If not the landowner, provide full name of the 

landowner/community/entity: 

Part B: Absenteeism and Refusals 
 

10 If PAP refuses to participate in land adjudication 
(recording property boundary), provide reason? 

 
11 In case the PAP is absent schedule an alternate 

date for adjudication? 

 
12 If PAP refuses to participate in boundary 

demarcation on basis of principle, will mediation be 
possible? Y/N 

 
13 If yes, provide date for mediation? 

Part C: Land Details 
 

 

17 Directly affected area (size of the land inside the 
delineated area, in acres): 

 
18 Will the portion/s of the farm outside the delineated 

area be orphaned? Y/N (Based on outcome of 
orphan land criteria) 

 
19 If yes, total size of the orphan land (acres): 

 
20 Total size of the land including orphaned land 

(acres): 

 
21 Land tenure on affected property: 

 
22 Land uses practiced by the PAP on property: 
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Part D: Sketch of surveyed land and neighboring properties 
 

# Names Signature 
    

1   

 
 

   

2   
    

3   

    

4   

 
 

   

5   

    

1 2 

3 

4 5 

VAL/ 
Vill/ 
001/L 
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Part E: Identification of other structures and/or PAPs dependent on affected property (assigning numbers to be used in valuation & 
socio-economic survey) 

 

23 Description of 
assets on 
property 

24 Asset Ownership 
(Landowning or non-
landowning) 

25 PAP number (issue new 
number for non- 
landowning land user) 

26 Asset number / 
GPS Location 

27 Name of non- 
landowning 
PAPs 

28 Contact details 29 Tenure status 
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Part F: Declaration and Acknowledgement of PAPs and Neighbors 
 

 

Land Owner Declaration: 

I, ................................................................................................................ and my spouse    
hereby confirm that the boundaries of my land affected have been well captured, we have visually seen the extents of the portion 
affected by the project and we have no reservations to the survey exercise that has been undertaken.. 

Signature:  Date:  

 

Certificate of Attestation: 

I, ................................................................................................................ of  do hereby confirm that I 
have duly explained to the said ................................................................. all the information contained in this form in    
 ...................................................................................... dialect / language that he / she / they understand and that he / 
she / they fully understood all the information contained in this form before he / she / they signed or made his / her / their thumb 
mar. 

Signature:  Date:  

 

Acknowledgement and Signature: 

I agree with the survey of the contractor and hereby sign as evidence that I was present during the survey exercise. 

Full Name of Land Owner: Signature or Right Thumb Print 

Full Name of Spouse: Signature or Right Thumb Print 

Full Name of Land User (where the land owner is not the 

current land user): 
Signature or Right Thumb Print 

Full Name of Neighbour 1: Signature or Right Thumb Print 

Full Name of Neighbour 2: Signature or Right Thumb Print 

Full Name of authorised land officer: Signature: 

Full Name of Surveyor: Signature: 
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Ward 

Lusanga ......................................................................................... 1 
Misima ............................................................................................ 2 
Kijungu ........................................................................................... 3 
Partimbo ......................................................................................... 4 
Suruke ............................................................................................ 5 
Msisi ............................................................................................... 6 
Naga .............................................................................................. 7 
Igusule ........................................................................................... 8 
Bukombe ........................................................................................ 9 
Bukome ........................................................................................ 10 
Kasharunga .................................................................................. 11 
Kyaka ........................................................................................... 12 
Saunyi .......................................................................................... 13 
Njoro ............................................................................................ 14 
Other (specify) .............................................................................. 15 

Village 
Momboleyo 
Misima ............................................................................................ 1 
Gita ................................................................................................ 2 
Kwavijana ....................................................................................... 3 
Ilala ................................................................................................ 4 
Mwabib ........................................................................................... 5 
Busonge ......................................................................................... 6 
Bumkombe town ............................................................................. 7 
Bukome .......................................................................................... 8 
Runazi ............................................................................................ 9 
Bulifani ......................................................................................... 10 
Kushaba ....................................................................................... 11 
Bulyang’ombe............................................................................... 12 
Mnyemfu ...................................................................................... 13 
Other (specify) .............................................................................. 14 

Refusal reason 
Absence of property and/or asset owner ......................................... 1 
Need to consult with other family members or third-parties ............. 2 
In-principle refusal to participate in Project processes ..................... 3 

Land tenure and ownership 
Customary land tenure un-registered .............................................. 1 
Customary land tenure registered ................................................... 2 
Leasehold/Renting.......................................................................... 3 
Freehold based on agreement of use with landowner ..................... 4 
Freehold no agreement with landowner .......................................... 5 
Communal land .............................................................................. 6 
No tenure - Public land ................................................................... 7 

Land use 
Residential ..................................................................................... 1 
Grazing........................................................................................... 2 
Agriculture ...................................................................................... 3 
Fallow ............................................................................................. 4 
Vacant ............................................................................................ 5 
Business......................................................................................... 6 
Public ............................................................................................. 7 

Asset 
Multifunctional residential used less than 6 months a year .............. 1 
Multifunctional residential used more than 6 months a year ............ 1 
Sleeping only .................................................................................. 2 
Kitchen ........................................................................................... 3 
Toilet .............................................................................................. 4 
Shower ........................................................................................... 5 
Business only ................................................................................. 6 
Recreation / meeting....................................................................... 8 
Grain storage .................................................................................. 9 
Livestock kraal .............................................................................. 10 
Poultry coop ................................................................................. 11 
Grazing area ................................................................................. 12 
Crops ........................................................................................... 13 
Grave ........................................................................................... 14 
Cultural site .................................................................................. 15 
Other (specify) .............................................................................. 16 
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TOT5212: Social and Resettlement Services for EACOP: Asset and valuation survey 2018/05 
 

Part A: Data Collection Information  
 

1 PAP Identification/ Valuation Number: 

 
2 Date: 

 
3 Ward: 

 
4 Village: 

 
5 Full name of asset owner: 

 
6 Contact number: 

 
7 Full name of spouse: 

 
8 Contact number: 

Part B: Absenteeism and Refusals 
 

 

9 PAP refuses to participate in Valuation. Provide 
reason for refusal 

 
10 In case the PAP is absent or requires time to consult 

with facility, provide alternate date for valuation? 

 
11 If PAP refuses to participate in valuation on basis of 

principle, will mediation possible? Y/N 

 
12 If yes, provide date for mediation? 

 
13 Was mediation successful? Y/N 

 
14 If mediation is unsuccessful, describe the reason 

why? 

15 Is inspection/valuation of property possible without 
consent of PAP (e.g. can it be done remotely 
without physical access to land)? Y/N 

 
16 If inspection/valuation is not possible without 

consent and/or physical access: 

 
(a) Date of official notice to acquire land 

through compulsory process: 

 
(b) Photographic record of notice: 

 
(c) Dates of the first, second and third 

opportunity to reconsider whether 
compulsory process needs to be followed: 

Part C: Land Details 
 

 

17 Total affected land area (acres): 

 
18 Land tenure relevant to affected property and/or 

asset: 

 
19 Full name of the landowner, if occupant/asset owner 

is not the land owner: 

 
20 PAP Identification/valuation number of land owner: 

 
21 Land uses practiced by the PAP on affected 

property: 

 

Part D: Structures and improvements 
 

 

22 Number of structures OWNED on affected property 
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VAL/Vil/ 
001/L/S1 

                 

VAL/ 
Vil/001/L/S2 

                 

 
41 Are any of the structures used or occupied/rented by someone other than the PAPs household? If YES, specify in the table below: 

42 Structure/ 
GPS Number 

43 Name/s of 
occupant / user 

44 Relationship to structure 
owner 

45 Contact 
details of 
occupant 
/user 

46 Tenure 
status 

47 If rented 
monthly 
amount 

48 New PAP 
number 

VAL/ Vil/ 001/ L / S1      e.g. VAL/VIL/001/L/S1/O 

VAL/ Vil/ 001/ L / S2 
     e.g. VAL/ Vil/ 001/L/S2/O 
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Part E: Graves and sites of cultural significance 
 

 

49 Are there any graves or sites of cultural significance located within the affected land area? Y / N 

 
Graves/cultural significant site/s: 

GPS/Track no. 50 Description 51 Name of deceased 52 Name of custodian 

VAL/ Vil/ 001/ L / G1    

VAL/ Vil/ 001/ L /G2    

 
Cultural significant site/s: 

GPS no. 53 Description 54 Name of custodian 

VAL/ Vil/ 001/ L / C1   

VAL/ Vil/ 001/ L / C2   

 

Part F: Trees of economic value 
 

 

55 Tree name 

56 Trees and maturity ~ Quantity or Area (acres) 

30% 60% 100% 15% Total Track 

Mikorosho 12 21 - 2 35  

Migomba 2 acres - - - 2 acres VAL/Vil/001/L/ Tr1 

 

Part G: Grazing land  
 

57 Area name 58 Size 59 Tenure 60 Type of Grazing 61 Proximity to Water Source 

VAL/Vill/001/T/Gr1 0,75acres Rented 
  

     

 

Part H: Seasonal crops 
 

 

62 Crop name 

63 Crop ~ Area (acres) or Quantity 

30% 60% 100% 15% Total Track 

Vanilla 0,75acres 
   0,75acres VAL/Vil/001/L/ Cr1 
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Part I: Any other claims/ disturbances as per National valuation guidelines 
 

 

a.  

b.  

c.  
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Section H: Certificate of Translation: 

I, ...................................................................................................... of  do hereby confirm that I 
have duly explained to the said ....................................................... all the information contained in this form in    
 ...................................................................................... dialect / language that he / she / they understand and that 
he / she / they fully understood all the information contained in this form before he / she / they signed or made his / 
her / their thumb mark. 

Signature:  Date:  

 
 
 

 

Full Name of PAP: 

 
 ......................................................................................  
 ......................................................................................  

 Signature: 

 
................................................ 

Right Thumb Finger 
Print: 

. 
 

Full Name of Spouse:  Signature: Right Thumb Finger 
Print: 

.  ......................................................................................  ................................................ 

  ......................................................................................  

Full Name of 
Witness: (tick 
appropriate 
box) 

 Neighbour: 

Relative: 

Village leader: 

Other (specify): 

 Signature: 

 
................................................ 

Right Thumb Finger 
Print: 

. 
 

 ..................................................................... . 
 

Full Name of Village Chairperson:  Signature: Right Thumb Finger 
Print: 

.  ......................................................................................  ................................................ 

  ......................................................................................  

Full Name of Valuer: 

 
 ......................................................................................  
 ......................................................................................  

Signature: 

Full Name of GoT Representative: 

 
 ......................................................................................  
 ......................................................................................  

Signature: 

Section I: Acknowledgement and Signature: 

I agree with the assessment of the Valuer and hereby sign as evidence that I was present during the survey exercise. 
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Ward: 
Lusanga ......................................................................................... 1 
Misima ............................................................................................ 2 
Kijungu ........................................................................................... 3 
Partimbo ......................................................................................... 4 
Suruke ............................................................................................ 5 
Msisi ............................................................................................... 6 
Naga .............................................................................................. 7 
Igusule ........................................................................................... 8 
Bukombe ........................................................................................ 9 
Bukome ........................................................................................ 10 
Kasharunga .................................................................................. 11 
Kyaka ........................................................................................... 12 
Saunyi .......................................................................................... 13 
Njoro ............................................................................................ 14 
Other (specify) .............................................................................. 15 

Village 
Momboleyo 
Misima ............................................................................................ 1 
Gita ................................................................................................ 2 
Kwavijana ....................................................................................... 3 
Ilala ................................................................................................ 4 
Mwabib ........................................................................................... 5 
Busonge ......................................................................................... 6 
Bumkombe town ............................................................................. 7 
Bukome .......................................................................................... 8 
Runazi ............................................................................................ 9 
Bulifani ......................................................................................... 10 
Kushaba ....................................................................................... 11 
Bulyang’ombe............................................................................... 12 
Mnyemfu ...................................................................................... 13 
Other (specify) .............................................................................. 14 

Refusal reason 
Absence of property and/or asset owner ......................................... 1 
Need to consult with other family members or third-parties ............. 2 
In-principle refusal to participate in Project processes ..................... 3 

Land tenure and ownership 
Customary land tenure un-registered .............................................. 1 
Customary land tenure registered ................................................... 2 
Leasehold/Renting.......................................................................... 3 
Freehold based on agreement of use with landowner ..................... 4 
Freehold no agreement with landowner .......................................... 5 
Communal land .............................................................................. 6 
No tenure - Public land ................................................................... 7 

Land use 
Residential ..................................................................................... 1 
Grazing........................................................................................... 2 
Agriculture ...................................................................................... 3 
Fallow ............................................................................................. 4 
Vacant ............................................................................................ 5 
Business......................................................................................... 6 
Public ............................................................................................. 7 

Use of structure 
Multifunctional residential used less than 6 months a year .............. 1 
Multifunctional residential used more than 6 months a year ............ 1 
Sleeping only .................................................................................. 2 
Kitchen ........................................................................................... 3 
Toilet .............................................................................................. 4 
Shower ........................................................................................... 5 
Business only ................................................................................. 6 
Combined multifunctional residential & business ............................ 7 
Recreation / meeting ...................................................................... 8 
Grain storage.................................................................................. 9 
Livestock kraal .............................................................................. 10 
Poultry coop ................................................................................. 11 

Other (specify) .............................................................................. 12 

Occupancy status 
Occupied by members of the PAPs household ............................... 1 
Occupied by tenants paying rent to the PAP ................................... 2 
Occupied by occupants not paying rent (e.g. workers) .................... 3 
Not occupied .................................................................................. 4 
Business structure .......................................................................... 5 
Institutional/government structure ................................................... 6 

 
Relation with head of household 
Household head .............................................................................. 1 
Spouse of household head .............................................................. 2 
Son/ daughter of household head .................................................... 3 
Son-in-law/ daughter-in-law of household head ............................... 4 
Grandchild of household head ......................................................... 5 
Parent of household head ............................................................... 6 
Parent-in-law of household head ..................................................... 7 
Brother/ sister of household head .................................................... 8 
Cousin of household head ............................................................... 9 
Grandparent of household head .................................................... 10 
Not related but dependent ............................................................. 11 
Other (specify) .............................................................................. 12 

 
Demarcation Material 
Trees .............................................................................................. 1 
Fencing wire ................................................................................... 2 
Wall ................................................................................................ 3 
Bushes............................................................................................ 4 
Sisal ................................................................................................ 5 
Road/Pathway ............................................................................... 6 
Other (specify)… ........................................................................... 7 

 
Walls 
Mud blocks only .............................................................................. 1 
Mud blocks & plasters ..................................................................... 2 

Concrete blocks .............................................................................. 3 
Clay bricks ...................................................................................... 4 
Plastic sheet ................................................................................... 5 
Mud and sticks ................................................................................ 6 
Tin / iron sheet ................................................................................ 7 
Other (specify) ................................................................................ 8 

 
Roof 
Thatch ............................................................................................ 1 
Tin / iron sheet ................................................................................ 2 
Plastic sheet ................................................................................... 3 
Wooden planks ............................................................................... 4 
Tiles ................................................................................................ 5 
None ............................................................................................... 6 
Other (specify) ................................................................................ 7 

 
Window frame 
Steel ............................................................................................... 1 
Wood .............................................................................................. 2 
None ............................................................................................... 3 
Other (specify) ................................................................................ 4 

 
Door 
Steel ............................................................................................... 1 

Wood .............................................................................................. 2 
None ............................................................................................... 3 
Other (specify) ................................................................................ 4 

 
Floor 
Cement ........................................................................................... 1 
Tiles ................................................................................................ 2 
Plastic tiles ...................................................................................... 3 
Mud / earth...................................................................................... 4 

Other (specify) ................................................................................ 5 
 

Structure Condition 
Complete ........................................................................................ 1 
Partially constructed ........................................................................ 2 
Dilapidated ...................................................................................... 3 

Other (specify) ................................................................................ 4 
 

Fence 
Wooden sticks ................................................................................ 1 
Wire ................................................................................................ 2 
Combination of sticks and wire ........................................................ 3 
Bush / shrubs .................................................................................. 4 
None ............................................................................................... 5 
Other (specify) ................................................................................ 6 
Crops 
Cassava .......................................................................................... 1 
Rice ................................................................................................ 2 

Yam ................................................................................................ 3 
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Corn ............................................................................................... 4 
White sorghum ............................................................................... 5 
Red sorghum .................................................................................. 6 
Peanuts/groundnuts ....................................................................... 7 
Cowpea .......................................................................................... 8 
Cotton ............................................................................................ 9 
Onion ........................................................................................... 10 
Tomato ......................................................................................... 11 
Lettuce ......................................................................................... 12 
Carrots ......................................................................................... 13 
Cotton .......................................................................................... 14 
Coffee .......................................................................................... 15 
Beans ........................................................................................... 16 
Potato ........................................................................................... 17 
Pumpkin ....................................................................................... 18 
Maize ........................................................................................... 19 
Pimento ........................................................................................ 20 
Aubergine ..................................................................................... 21 
Green legume ............................................................................... 22 
Watermelon .................................................................................. 23 
Melon ........................................................................................... 24 
Okra ............................................................................................. 25 
Mango .......................................................................................... 26 
Banana ......................................................................................... 27 
Orange ......................................................................................... 28 
Citrus ............................................................................................ 29 
Papaya ......................................................................................... 30 
Sisal ............................................................................................. 31 
Other (specify) .............................................................................. 32 

Economic trees 
Minazi/Coconut ............................................................................... 1 
Mikorosho/Cashewnuts .................................................................. 2 
Michikichi/Oil palm .......................................................................... 3 
Miwa/Sugar cane ............................................................................ 4 
Mikarafuu/Cloves ............................................................................ 5 
Msufi/Msufi ..................................................................................... 6 
Mikonge/katani/Sisal ....................................................................... 7 
Kokoa/Cocoa .................................................................................. 8 
kahawa Arabica/Coffee Arabica ...................................................... 9 
kahawa Robusta/Coffee Robusta ................................................. 10 
Mparachichi/Ovacado ................................................................... 11 
Mparachichi (improved)/Ovacado improved .................................. 12 
Mchenza/Tangarine ...................................................................... 13 
Michungwa/Oranges ..................................................................... 14 
Michungwa improved/Oranges improved ...................................... 15 
Ndimu/Lemon ............................................................................... 16 
Mlimau improved/Lemon improved ............................................... 17 
Miembe/Mango ............................................................................. 18 
Miembe kisassa/Mango improved................................................. 19 
Miembe Dodo/Mango dodo .......................................................... 20 
Mipera/Guava ............................................................................... 21 
Mifenesi/Jackfruit .......................................................................... 22 
Migomba/Bananas........................................................................ 23 
Minanasi/Pineapples .................................................................... 24 
Mipapai/Pawpaw .......................................................................... 25 
Mikweme /Oyster nuts .................................................................. 26 
Komamanga/Pomegranate ........................................................... 27 
Mistafeli /Custard apple ................................................................ 28 
Mitende/Date palm ....................................................................... 29 
Mipension/Passion fruit................................................................. 30 
Pears ............................................................................................ 31 
Apples .......................................................................................... 32 
Peaches ....................................................................................... 33 
Mlozi /Almond .............................................................................. 34 
Walnuts ........................................................................................ 35 
Chestnuts ..................................................................................... 36 
Lime Tree ..................................................................................... 37 
Mibuyu/Boabab ............................................................................ 38 
Mzambarau/Plum tree .................................................................. 39 
Mikwaju/Tamrind tree ................................................................... 40 
Mzeituni/Olive tree ........................................................................ 41 
Mzabibu /Grape ............................................................................ 42 
Mkungumanga /Nutmeg ............................................................... 43 
Miti ya Kivuli/Shade trees ............................................................. 44 
Miti ya mbao Ngumu i.e Mininga/Hard wood trees Mininga ........... 45 
Mipingo/Blackwood ....................................................................... 46 
Mianzi/Bamboo ............................................................................. 47 

Mkungu ........................................................................................ 48 

Mikaratus ...................................................................................... 49 
Mwarobaini/Neem ......................................................................... 50 
Mng'ong'o/King'ong'o .................................................................... 51 
Mpira/Rubber ................................................................................ 52 
Mkrismasi/Christmas ..................................................................... 53 
Mpilipili-Mti /Pepper ....................................................................... 54 
Lucina trees .................................................................................. 55 
Ashok trees ................................................................................... 56 
Misonobari/Pine ............................................................................ 57 
Gravelia ........................................................................................ 58 
Karanga Miti/Macademia nuts ....................................................... 59 
Gundi/Gum ................................................................................... 60 
Mitiki/Tiki ....................................................................................... 61 
Mitopetope/Sweetsop ................................................................... 62 
Michongoma/Thorn tree ................................................................ 63 
Mjohoro/Acacia ............................................................................. 64 
Mnyaa ........................................................................................... 65 
Mfolosadi ...................................................................................... 66 
Mti maua/Flower tree .................................................................... 67 
Mlonge/Moringa ............................................................................ 68 
Mkama/ ......................................................................................... 69 
Castor Nyonyo .............................................................................. 70 
Cashew trees ................................................................................ 71 
Cassava ........................................................................................ 72 
Maize ............................................................................................ 73 
Sorghum ....................................................................................... 74 
Rice .............................................................................................. 75 
Peas ............................................................................................. 76 
Groundnuts ................................................................................... 77 
Sesame ........................................................................................ 78 
Sugar cane ................................................................................... 79 
Plantain......................................................................................... 80 
Bananas ....................................................................................... 81 
Mangoes ....................................................................................... 82 
Coconuts ...................................................................................... 83 
Oil palm ........................................................................................ 84 
Paw-paw ....................................................................................... 86 
Natural forest… ........................................................................... 87 
Other (specify) .............................................................................. 88 
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 Part A: Data collection information  

1. Valuation/household number: .................................. 

2. Interviewer names: .................................................. 

3. Date:  ....................................................................... 

4. Ward: ....................................................................... 

5. Village: ..................................................................... 

6. Names of household head (HHH):........................... 

7. Nationality of HHH ................................................... 

8. Mobile number of HHH or main contact person:...... 

9. Names of person interviewed (if not the HHH): ....... 

10. Relationship of person interviewed to HHH: ........... 

 
 

Part B: Household demographics 
 

1. Is this household part of a polygamous 
household? .............................................................. 

2. If yes, state the number of wives: ........................... 

3. Household number/s of related polygamous 
households: ............................................................. 

4. Home language: ...................................................... 

5. Ethnicity: .................................................................. 

6. Religion: ................................................................... 

 Part C: Residency and tenants  

1. For how many years has the household been 
living in this Village? ................................................ 

2. Does the household have another home? Y/ N 

3. If yes, where is this other home: .............................. 

4. Are there tenants accommodated on this property? 

5. If yes, number of tenants being accommodated? .... 

6. Is the property used for business purposes? Y / N 

 
7. If yes, specify type of business?.............................. 

Part D: Dwellings and structures 
 

1. How many structures do this household own?........ 

2. How many of each structure make up this 
homestead? ............................................................ 

 

Structure # 

Multifunctional residential  

Stand-alone Sleeping  

Stand-alone Kitchen  

Stand-alone Toilet/Shower  

Business only  

Combined multifunctional residential & business  

Livestock kraal  

Other (specify)  

 
 

Part E: Water, sanitation and energy 
 

1. Where is this household’s water MOSTLY 
obtained from? ........................................................ 

2. How long does it take to walk to that water 
source? (minutes) ................................................... 

3. What do you use the water for? .............................. 

4. What method, if any, do you use most often to 
treat your water before drinking it?.......................... 

5. What type of sanitation facility does this household 
use on most days? .................................................. 

6. Does the household share this sanitation facility 
with another household? Y / N ................................ 

7. What energy does the household mostly use for 
cooking? .................................................................. 

8. What energy does the household mostly use for 
lighting?  .................................................................. 

 

 Part F:  Household members  

1. How many people are in this household (excluding tenants/occupants)? 
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Part G: Land tenure and arable land 
 

1. How many pieces of arable land does this 
household currently have access to? 

2. If none, please provide reason? .............................. 

3. What are the main crops/plants grown by the 
household? ............................................................. 

4. What is the total acreage grown per season ........... 

5. What is the average quantity of this crop/plant sold 
per season? (Quantity & percentage) ...................... 

6. What is the second most important crop/plant 
grown by the household?......................................... 

7. What is the total acreage grown per season ........... 

8. What is the average quantity of this crop/plant sold 
per season? (Quantity & percentage) ..................... 

9. Would you say that farming produces the (a.) 
principle or (b.) supplementary food source for 
this household? ................................................. 

10. Would you say that farming produces the (a.) 
principle or (b.) supplementary cash income for 
this household? .......................... 

11. What tillage method does the household mostly 
use? ................................................................... 

12. Has your household received any agricultural 
extension services during the last two 
seasons? Y/N ..................................................... 

13. Did the household use any of the following 
modern inputs during the last season? (a.) 
improved seeds (b.) fertiliser (c.) improved 
breeds of livestock (d.) tractor 

 

 
For each piece of land owned or used by the household, 
please provide the information indicated below: 

 

#
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1 Y/N     

2 Y/N     

 
Part H: Livestock and poultry 

1. Does your household currently have access to 
land for grazing livestock? Y / N ............................ 

2. If yes, how far is the grazing area from this 
homestead (minutes’ walk)? ................................... 

3. If No, please provide reason? ................................. 

4. Does the household own any livestock animals 
and/or poultry? ........................................................ 

 

Livestock/ 
Poultry 

Est. 
Number 
owned 

by 
house-

hold 

Use 

Consum-
ption Sales 

Rituals / 
ceremoni 

es 

1. Cattle  Y / N Y / N Y / N 

2. Sheep  Y / N Y / N Y / N 

3. Chickens / 
poultry 

 Y / N Y / N Y / N 

4. Pigs  Y / N Y / N Y / N 

5. Goat  Y / N Y / N Y / N 

Livestock/ 
Poultry 

Est. 
Number 
owned 

by 
house-

hold 

Use 

Consum-
ption Sales 

Rituals / 
ceremoni 

es 

6. Guinea fowl  Y / N Y / N Y / N 

7. Pigeons  Y / N Y / N Y / N 

8. Other 
(specify) 

 Y / N Y / N Y / N 
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 Part I:  Use of natural resources  
 

Resource type 

Harvesting frequency? 

(D-Daily, 

W-Weekly, S- 
Seasonally) 

For own use 
(O) or to sell 

(S) 

1. Wood (construction/ 
fire) 

D / W / S O / S 

2. Bamboo D / W / S O / S 

3. Honey D / W / S O / S 

4. Forest food products D / W / S O / S 

5. Bush meat D / W / S O / S 

6. Fish D / W / S O / S 

7. Medicinal plants D / W / S O / S 

8. Clay (brickmaking) D / W / S O / S 

9. Thatch/Straw D / W / S O / S 

10. Other (specify) D / W / S O / S 

 

 Part J:  Sources of livelihood  

1. What is the MOST important livelihood activity for 
this household?........................................................ 

2. Is the household mostly engaged in (a.) cash 
generating or (b.) food producing activities?............ 

3. Please indicate main sources of household income 
below (all family members). .................................... 

(Cross check all sources of income with reported sources 
of livelihood) 

4. Who is the main cash income provider? ................ 

Part K: Marketing of produce and transport 
 

1. Where do you sell most of your produce, crops or 
animals? (If at home, cross check with Q) 

2. What is the principal mode of transportation used 
to take your goods to where they are sold? ............ 

3. How long does it take you to transport your goods 
to where it is sold? .................................................. 

4. What is the principal mode of transportation used 
to travel to work or farms?....................................... 

 

Part L: Expenditure 
 

 

Expenditure item 

Rank the 5 
most 
important 
items (1 
most 
important – 
5 least 
important) 

Est. 
Amount 
during last 
month for 
entire 
household 
(TZS) 

1. 
  

2. 
  

3. 
  

4. 
  

 

 Part M: Credit  

1. Does the household rely on any of the following 
credit lending facilities? .......................................... 

 

Source of income 
Amount during last 
month for entire 
household (TSH) 

Regular (R), 
Occasional 
(O) 

1. Salary/wage (specify 
source) 

 
R / O 

2. Small-scale/ 
artisanal mining 

 
R / O 

3. Small trader  R / O 

4. Crop sales  R / O 

5. Livestock sales (incl. 
sale of animal 
products) 

 R / O 

6. Social grants  R / O 

7. Tenants  R / O 

8. Firewood and/or 
charcoal 

 
R / O 

9. Building materials  R / O 

10. Other (specify)  R / O 

Facility Y/N 

1. Microcredit Fund  

2. Bank  

3. Mutual Credit  

4. Loans from family and/or 
friends 
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 Part N: Moveable assets  
 

Item 
Number currently owned in working 
order 

1. Cell phone  

2. Radio  

3. Television  

4. Sewing Machine  

5. Motor cycle  

6. Car/Van  

7. Tractor  

8. Donkey cart  

9. Bicycle  

10. Wheelbarrow  

11. Solar Panel  

12. Fridge  

13. Gas lamp  

14. Bed  

15. Generator  

16. Seeder  

17. Plow drawn by oxen  

18. Table  

 

Part O: Nutrition 
 

1. Was there a shortage of food during the last two 
seasons? Y / N ........................................................ 

2. If yes, circle the months: Jan / Feb / March / April / 
May / June / July / Aug / Sept / Oct / Nov / Dec ...... 

3. What was the most important reason for food 
shortage? ................................................................. 

 Part P: Health  

1. Generally, when members of this household get ill, 
where do they go for medical attention? .................. 

2. How long do household members need to travel to 
get to this facility (minutes)? .................................... 

3. Has your household received any household 
immunisation services in the last 6 months? Y/N ... 

4. How often is the household visited by a community 
health worker? ........................................................ 

5. Does your youngest child have a vaccination 
card? Y / N ............................................................... 

 

 

 

 

 

Part Q: Access to public services and 
livelihood resources 

Service / resource 
Location (Name of nearest 

village/town) 

1. Bus stop  

2. Clinic/ Health Centre  

3. Market/ shop  

4. Police station  

5. Bank / credit facilities  

6. Hunting area  

7. Fishing area  

8. Area where medicinal plants are 
collected 

 

9. Area where firewood and forest 
food products are collected 
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Part R: Social networks 
 

1. Do you have relatives in this village? Y / N ............ 
 

Activity 
Depend on friends 
and/or family 

1. Share equipment / tools / transport / 
Cultivate fields etc. 

Y / N 

2. Exchange goods / services Y / N 

3. Take care of children Y / N 

4. Take care of sick household members Y / N 

5. Borrow money Y / N 

Part S: Needs analysis 
 

1. What is this households five most urgent needs? .. 

................................................................................ 
 

 

 

 

 

 

 

 

 

Need 

Rating 

(Assign 1 to most 
urgent and 5 least 
urgent) 

1. Infrastructures i.e. roads, bridges  

2. Foodstuffs/water  

3. Health facilities  

4. Schools  

5. Agricultural equipment  

6. Police station  

7. Skills training  

8. Employment  

9. Community gardens  

10. Livestock watering hole  

11. Other (specify)  

 
 

 

Service / resource 
Location (Name of nearest 

village/town) 

1. Church/mosque  

2. Primary/Secondary school  
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Part T: Expectations regarding the project 
 

1. What are your main expectations regarding the 
proposed EACOP project: ...................................... 

 

Issue Y/N 

1. It will create employment  

2. It will create opportunities for local businesses  

3. It will bring development projects  

4. It will improve local infrastructure (roads, etc.)  

5. It will help to build schools, community facilities, etc.  

6. Other (specify)  

 
2. What are your main concerns regarding the 

proposed EACOP project: ...................................... 

 

Issue Y/N 

1. People will be displaced off their land  

2. Jobs will be given to outsiders  

3. Loss of traditional values  

4. It will impact on water resources  

5. The environment will be polluted  

6. Other (specify) 
 

3. Are you willing to relocate your household to 
another area if required? Y/N ................................. 

4. Are you willing to relocate your agricultural 
activities to another area? Y/N ................................ 

5. Suppose the livelihood activities that you are 
currently depending on are impacted upon due to  
a loss of your house and/or land? What would the 
best way be to restore your life? ............................. 
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Wards 
Lusanga ............................................................................... 1 
Misima ................................................................................. 2 
Kijungu ................................................................................ 3 
Partimbo .............................................................................. 4 

Suruke ................................................................................. 5 
Msisi .................................................................................... 6 
Naga .................................................................................... 7 
Igusule ................................................................................. 8 
Bukombe ............................................................................. 9 
Bukome ............................................................................. 10 
Kasharunga ....................................................................... 11 
Kyaka ................................................................................ 12 

Saunyi ............................................................................... 13 
Njoro .................................................................................. 14 
Other (specify) ................................................................... 15 

Villages/settlements 
Momboleyo                                                                   
Misima ................................................................................. 1 
Gita ...................................................................................... 2 
Kwavijana ............................................................................ 3 

Ilala ...................................................................................... 4 
Mwabib ................................................................................ 5 
Busonge .............................................................................. 6 
Bumkombe town .................................................................. 7 
Bukome ............................................................................... 8 
Runazi ................................................................................. 9 
Bulifani ............................................................................... 10 
Kushaba ............................................................................ 11 

Bulyang’ombe .................................................................... 12 
Mnyemfu ............................................................................ 13 
Mtaa .................................................................................. 14 
Other (specify) ................................................................... 15 

Hamlet 
tbd ....................................................................................... 1 
Other (specify) ..................................................................... 2 

Relationship of person interviewed to HHH 
Household head .................................................................. 1 
Spouse of household head .................................................. 2 
Son/ daughter of household head ........................................ 3 
Parent or parent-in-law of household head .......................... 4 
Other (specify) ..................................................................... 5 

Home language: 
Kiswahili .............................................................................. 1 
Kisambaa ............................................................................ 2 
Kizigua ................................................................................. 3 
Kibondei .............................................................................. 4 
Kimburu ............................................................................... 5 
Kigogo ................................................................................. 6 
Kinyiramba........................................................................... 7 

Kisukuma ............................................................................. 8 
Kinyamwezi ......................................................................... 9 
Kihaya ............................................................................... 10 
Kinyambo .......................................................................... 11 
Kimakua ............................................................................ 12 
Kimakonde......................................................................... 13 
Kiyao ................................................................................. 14 
Kingereza .......................................................................... 15 
Luganda ............................................................................ 16 

Other (specify) ................................................................... 17 

Ethnicity: 
Wadigo ................................................................................ 1 
Wasambaa .......................................................................... 2 
Wamburu ............................................................................. 3 
Mang'ati ............................................................................... 4 

Wagogo ................................................................................ 5 
Warangi ................................................................................ 6 
Wanyaturu ............................................................................ 7 
Wanyiramba ......................................................................... 8 
Nyamwezi............................................................................. 9 

Sukuma .............................................................................. 10 
Wahaya .............................................................................. 11 
Buganda ............................................................................. 12 
Other (specify) .................................................................. 13 

 

Religion 
Islam .................................................................................... 1 
Christian ............................................................................... 2 

Animism ............................................................................... 3 
Other (specify) ...................................................................... 4 

 

Nationality 
Tanzanian ............................................................................ 1 
Malawian .............................................................................. 2 
Kenyan ................................................................................. 3 
Ugandan............................................................................... 4 
Other (specify) .................................................................... 5 

 
Payment to stay on land 
Land board ........................................................................... 1 
Chief/headman ..................................................................... 2 
Employer .............................................................................. 3 
Government ......................................................................... 4 
Other (specify) ...................................................................... 5 

 
If yes, where is this other home: 
Same village ......................................................................... 1 
Other Village in this District (specify Village) ........................ 2 
Other District in this Region (specify District) ....................... 3 
Other Region (Specify Region) ............................................ 4 
Other Country (specify Country) ........................................... 5 

 

Type of business 
Small trading from shop ....................................................... 1 
Mechanical Workshop .......................................................... 2 
Salon .................................................................................... 3 
Other (Specify) ..................................................................... 3 

 

Where is water MOSTLY obtained from? 
Communal borehole/well ...................................................... 1 
Individual borehole/well ........................................................ 2 

Government provided water (community tap/standpipe) ...... 3 
River, stream, dam or creek ................................................. 4 
Rain tank .............................................................................. 5 
Water vendor ........................................................................ 6 
Other (specify) ...................................................................... 7 

 

What do you use the water for? 
Drinking ................................................................................ 1 

Domestic use (bathing, cleaning, etc.).................................. 2 
Irrigation / crops ................................................................... 3 
Livestock .............................................................................. 4 
Other (specify) ...................................................................... 5 

 

What method, if any, do you use most often to treat your 
water before drinking it? 
Do not treat water ................................................................. 1 
Boiling .................................................................................. 2 

Adding bleach/ chlorine ........................................................ 3 
Straining through cloth ......................................................... 4 
Letting it stand and settle ..................................................... 5 
Water filter ............................................................................ 6 
Other (specify) ...................................................................... 7 
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How do you store drinking water? 
Do not store ......................................................................... 1 
Special water buckets .......................................................... 2 
Any buckets ......................................................................... 3 
Covered clay pot .................................................................. 4 

Other (specify) ..................................................................... 5 

Sanitation facility 
No sanitation facility ............................................................. 1 
Pit latrine.............................................................................. 2 
Flush toilet ........................................................................... 3 
Other (specify) ..................................................................... 4 

Type of energy mostly 
Generator ............................................................................ 1 
Solar panel .......................................................................... 2 
Public Electricity .................................................................. 3 
Charcoal .............................................................................. 4 
Flashlight/Batteries .............................................................. 5 
Butane Gas .......................................................................... 6 
Candles ............................................................................... 7 
Wood ................................................................................... 8 

Cow dung ............................................................................ 9 
Paraffin .............................................................................. 10 
Other (specify) ................................................................... 11 

Relationship to household head 
Household head .................................................................. 1 
Spouse of household head .................................................. 2 
Son/ daughter of household head ........................................ 3 

Son-in-law/ daughter-in-law of household head ................... 4 
Grandchild of household head ............................................. 5 
Parent of household head .................................................... 6 
Parent-in-law of household head ......................................... 7 
Brother/ sister of household head ........................................ 8 
Cousin of household head ................................................... 9 
Grandparent of household head ........................................ 10 
Adopted/ foster/ step child of household head ................... 11 

Orphan .............................................................................. 12 
Not related but dependent ................................................. 13 
Other (specify) ................................................................... 14 

Marital status 
Married ................................................................................ 1 
Divorced .............................................................................. 2 
Widowed .............................................................................. 3 

Single .................................................................................. 4 
Living together ..................................................................... 5 
Child .................................................................................... 6 

Resident status 
Lives here full time ............................................................... 1 
Lives here part-time (more than 5 days per month)............. 2 
Lives here irregularly (less than 5 days per month) ............. 3 

Highest education 
None .................................................................................... 1 
In primary School ................................................................. 2 
Did not finish primary School ............................................... 3 
Finished Primary School ...................................................... 4 
In Secondary School............................................................ 5 
Did not finish Secondary School .......................................... 6 
Finished Secondary School ................................................. 7 

Higher Educational Level ..................................................... 8 

Economic/livelihood activity 
Farming ............................................................................... 2 
Small trading ........................................................................ 3 
Livestock keeping ................................................................ 4 
Artisanal mining ................................................................... 5 

Other self-employment/ own business ................................. 6 
Salaried employment............................................................ 7 
Day laborer/ pieceworker ..................................................... 8 
Unemployed but looking for work ......................................... 9 
Too old or sick to work ....................................................... 10 

Staying at home/ not looking for work ................................ 11 
Still in school or studying .................................................... 12 
Other (specify) .................................................................... 13 

 

Employable Skills 
Driving .................................................................................. 1 
Operation of heavy equipment ............................................. 2 
Mechanical skills .................................................................. 3 

Electrical skills ...................................................................... 4 
Plumbing .............................................................................. 5 
Builder/ construction ............................................................. 6 
Carpentry ............................................................................. 7 
Computer operating ............................................................. 8 
Administrative/ clerical.......................................................... 9 
Warehouse/ storekeeping .................................................. 10 
None of the above .............................................................. 11 

 
No access to farming land 
Not enough money to rent land ............................................ 1 
Not enough land available .................................................... 2 
No need for land ................................................................... 3 
Other (specify) ...................................................................... 4 

 

Crops/plants 
Cassava ............................................................................... 1 

Rice ...................................................................................... 2 
Yam ...................................................................................... 3 
Corn ..................................................................................... 4 
White sorghum ..................................................................... 5 
Red sorghum ........................................................................ 6 
Peanuts/groundnuts ............................................................. 7 
Cowpea ................................................................................ 8 
Cotton .................................................................................. 9 

Onion ................................................................................. 10 
Tomato ............................................................................... 11 
Lettuce ............................................................................... 12 
Carrots ............................................................................... 13 
Cotton ................................................................................ 14 
Coffee ................................................................................ 15 
Beans ................................................................................. 16 
Potato ................................................................................. 17 

Pumpkin ............................................................................. 18 
Maize ................................................................................. 19 
Pimento .............................................................................. 20 
Aubergine ........................................................................... 21 
Green legume .................................................................... 22 
Watermelon ........................................................................ 23 
Melon ................................................................................. 24 
Okra ................................................................................... 25 

Mango ................................................................................ 26 
Banana ............................................................................... 27 
Orange ............................................................................... 28 
Citrus .................................................................................. 29 
Papaya ............................................................................... 30 
Other (specify) .................................................................... 31 

 

Total acreage grown per season 
1-5.........................................................................................1 

5-10.......................................................................................2 
10-15.....................................................................................3 
15+........................................................................................4 

 

Average amount sold per year (bunches, kilograms, sacks, 
poles) 
1-5.........................................................................................1 
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5-10 ...................................................................................... 2 
10-15 .................................................................................... 3 
15+ ....................................................................................... 4 
Other (specify) ..................................................................... 5 

If any fields were left uncultivated, why were they not 
cultivated? 
Resting/ lying fallow ............................................................. 1 
No rain ................................................................................. 2 
Late rain............................................................................... 3 
Not enough financial resources ........................................... 4 
No seeds to plant ................................................................. 5 
No farming implements ........................................................ 6 

Shortage of labour ............................................................... 7 
Birds/ animals eat the crops ................................................ 8 
Pests/ crop disease ............................................................. 9 
Other (specify) ................................................................... 10 

Tillage method 
Leased line cows (plough) ................................................... 1 
Manual labour ...................................................................... 2 
Tractor ................................................................................. 3 

Other (specify) ..................................................................... 4 

What is the piece of land used for? 
Cultivation of crops throughout the whole year .................... 1 
Cultivation of crops during part of the year .......................... 2 
Fallow/ resting ..................................................................... 3 
Grazing ................................................................................ 4 
Rented or lent to someone else ........................................... 5 

Not used .............................................................................. 6 
Other (specify) ..................................................................... 7 

What type of ownership does the household have over the 
land? 
Mailo .................................................................................... 1 
Individual land title ............................................................... 2 
Customary land title ............................................................. 3 

Rent/Lease (paid in cash) .................................................... 4 
Rent/Lease (paid in kind) ..................................................... 5 
Free load ............................................................................. 6 
Occupied without authorization ............................................ 7 
Other (specify) ..................................................................... 8 

Grazing areas 
Around the homestead/concession ..................................... 1 

In the pasture of the village .................................................. 2 
Grazing in the forest ............................................................ 3 
Transhumance ..................................................................... 6 
Other (specify) ..................................................................... 7 

Livelihood resources 
Subsistence farming ............................................................ 1 
Sales of crops ...................................................................... 2 

Small trading ........................................................................ 3 
Sales of livestock/ livestock products ................................... 4 
Artisanal mining ................................................................... 5 
Other self-employment/ own business ................................. 6 
Salaried employment (specify) ............................................ 7 
Other (specify) .................................................................... 9 

Military service ..................................................................... 9 
Livestock seller ................................................................... 10 
Baker .................................................................................. 11 
Butcher ............................................................................... 12 
Carpenter ........................................................................... 13 

Artisanal mining .................................................................. 14 
Other (specify) .................................................................... 15 

 

Where do you sell most of your produce, crops or 
animals? 
At the village itself ................................................................ 1 
Surrounding villages ............................................................. 2 
Surrounding towns (specify) ................................................. 3 

Other (specify) .................................................................... 4 
 

Who transports produce to the market 
Male adult ............................................................................. 1 
Female adult ........................................................................ 2 
Male child ............................................................................. 3 
Female child ......................................................................... 4 

 

How long does it take you to transport your goods to 

where it is sold? 
Less than 1hour.................................................................... 1 
1-3 hours .............................................................................. 2 
3-6 hours .............................................................................. 3 
More than 6 hours ................................................................ 4 

 

Mode of transport 
Bicycle .................................................................................. 1 

Bus ....................................................................................... 2 
Car driver ............................................................................. 3 
Car passenger ...................................................................... 4 
Animal drawn cart ................................................................ 5 
Motorbike ............................................................................. 6 
Truck .................................................................................... 7 
Head loading ........................................................................ 8 
Public transport .................................................................... 9 

Other (specify) .................................................................... 10 
 

What was the most important reason for food shortage? 
Lack of income ..................................................................... 1 
Shortage of instruments to farm ........................................... 2 
Animals destroy crops .......................................................... 3 
Drought ................................................................................ 4 
Lack of access to markets .................................................... 5 

Insufficient labour ................................................................. 6 
Shortage of land ................................................................... 7 
Sold food for cash ................................................................ 8 
Bad luck/ witchcraft .............................................................. 9 
Other (specify) .................................................................. 10 

 

Health Facilities 
District hospital ..................................................................... 1 

Public health centre .............................................................. 2 
Private sector health facility .................................................. 2 
Private nurse ........................................................................ 5 
Traditional therapist/healer ................................................... 6 
Did not seek treatment ......................................................... 8 
Other (specify) .................................................................... 9 

 

Main income provider source of income 
Farming ............................................................................... 1 

Fishing ................................................................................. 2 
Shepherding ........................................................................ 3 
Hunting ................................................................................ 4 
Driving ................................................................................. 5 
Apprentice ........................................................................... 6 
Mechanic ............................................................................. 7 
Shop owner ......................................................................... 8 

 

HIV/AIDS Perception/information 
It kills .................................................................................... 1 

Incurable .............................................................................. 2 
The manner in which it is contracted .................................... 3 
Treatment or management of the condition .......................... 4 
Other .................................................................................... 5 

Frequency of visits from health care workers? 
Once a month ....................................................................... 1 



Page 4 of 4 

 

 

 
 

 

TOT5212: Social and Resettlement Services for EACOP: Socio-economic household survey 2018/05 
 

Twice a month ..................................................................... 2 
Once in three months .......................................................... 3 
Twice a year ........................................................................ 4 

Common causes of HIV/AIDS 
Irresponsible sexual behaviour ............................................ 1 
Blood transfusion ................................................................. 2 
Sharing of sharp instruments such as syringes, razorblades 
etc ........................................................................................ 3 
Mother to child transfusion ................................................... 4 
Don’t know ........................................................................... 5 
Other (specify) ..................................................................... 6 

Relocation preferences 
I don’t want to lose access to my land ................................. 1 
Replacement of my land elsewhere to continue cultivation . 2 
Be compensated with cash and find another land for 
cultivation ............................................................................ 3 
Be compensated with cash and start another business ....... 4 
Other ................................................................................... 5 
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1 Background	Information	
	

The	 process	 of	 establishing	 compensation	 rates	 for	 the	 East	 African	 Crude	 Oil	 Pipeline	 (EACOP)	

Project	commenced	in	2017	whereby	compensation	rates	to	be	used	in	relation	to	Early	Works	(EW)	

Priority	 Area	 (PA)	 sites	 were	 ascertained.	 A	 workshop	 on	 compensation	 rates	 attended	 by	 Digby	

Wells	Consortium	(DWC)	staff,	Government	Valuers	from	the	Ministry	of	Lands,	Housing	and	Human	

Settlements	Development	 (MLHHSD)	 and	District	Valuers	 took	place	on	9
th
	October,	 2017	 to	 kick-

start	the	process	for	the	formulation	of	current	asset	compensation	rates	for	the	EACOP	Project.	As	

a	 result	of	 collaborative	action	between	DWC	staff	and	more	 specifically	Whiteknights	Real	Estate	

Investment	 Analysts	 Company	 Limited	 who	 are	 the	 appointed	 Project	 Valuers,	 research	 was	

undertaken	 to	 inform	 the	 development	 of	 compensation	 rates	 to	 be	 used	 for	 Early	 Works	 (EW)	

Priority	Area	(PA)	sites.	These	rates	were	subsequently	finalized	on	3rd	April,	2018	and	approved	by	

the	Chief	Valuer	(CV)	on	11
th	
April,	2018	(See	Appendix	A).	

	

During	 16	May	 –	 20	 September	 2018,	 the	 Early	Works	 (EW)	 and	 Priority	 Area	 (PA)	 sites	 research	

initiative	was	followed	up	with	a	market	asset	survey	conducted	for	the	entire	oil	pipeline	route	in	

Tanzania	 covering	1,147	kilometers	 (kms)	 from	Missenyi	District	 in	Kagera	Region	 to	Tanga	City	 in	

Tanga	Region.	The	market	survey	took	place	in	conjunction	with	valuation	asset	surveys	along	the	oil	

pipeline	route.	Nine	project	teams	were	involved	in	carrying	out	the	market	asset	survey.	In	each	of	

the	 nine	 teams,	 valuation	 research	 staff	 comprised	 a	 Senior	 Sensitization	 Valuer,	 Valuation	 Team	

Leader	 and	 three	 Assistant	 Valuers.	 The	 market	 asset	 survey	 aimed	 at	 establishing	 market	

compensation	rates	for	land,	construction	rates	for	buildings	and	structures;	market	rental	rates	for	

buildings;	compensation	rates	for	"unlisted"	crops	and	trees;	and	compensation	rates	for	graves.	

	

From	 17
th
	 March	 to	 25

th
	 March	 2019,	 a	 team	 of	 Senior	 Valuers	 from	 Whiteknights	 Real	 Estate	

Investment	Analysts	Company	Limited	conducted	consultations	with	District	Valuers	(DVs)	for	Nzega	

District,	Nzega	Town,	and	Igunga	District,	per	Tabora	Region.	Engagement	with	the	DVs	was	made	at	

District	Council	and	Town	Council	Headquarters	and	augmented	with	site	visits	 to	selected	sites	 in	

the	 pipeline	 corridor.	 The	 main	 aim	 of	 the	 engagement	 of	 DVs	 was	 validation	 with	 the	 DVs	 of	

proposed	 market	 asset	 compensation	 rates	 prepared	 by	 the	 Project	 Valuers	 for	 use	 in	 Pipeline	

Valuation	reports	for	this	region.	
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After	the	DVs	engagement,	 the	Project	Valuers	prepared	the	final	draft	compensation	rates	with	a	

view	to	presenting	them	to	The	Chief	Valuer	of	the	Government	to	endorse	before	they	are	used	in	

the	 pipeline	 project.	 In	 compiling	 proposed	 land	 compensation	 rates	 to	 be	 used	 for	 the	 Pipeline	

route,	approved	compensation	 rates	 for	EW	/	PA	sites	 formed	benchmarks	 in	deriving	 land	values	

where	the	pipeline	route	is	in	proximity	of	an	EW	/	PA	site.	

	

This	 dossier	 presents	 in	 detail	 the	 methodology	 which	 was	 adopted	 to	 generate	 the	 valuation	

compensation	rates	and	constitutes	the	final	report	on	compensation	rates	to	be	presented	to	the	

Chief	Valuer	for	endorsement	of	the	rates	in	conformity	with	the	requirements	of	The	Valuation	and	

Valuers	and	(General)	Regulations,	2018.	
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2 Objectives	of	the	Market	Survey	

	

The	overarching	objective	of	the	market	survey	undertaken	16
th
	May	–	20th	September,	2018	was	to	

establish:		

	

a) Market	compensation	rates	for	land	taking	into	account	prevailing	land	market	prices	at	the	

various	locations;	

b) Replacement	cost	rates	for	buildings,	structures	and	other	improvements	on	the	land;	

c) Market	rental	value	rates	for	buildings	and	structures;	

d) Market	compensation	rates	for	"unlisted"	crops	and	trees;	

e) Market	 compensation	 rates	 for	 graves	 taking	 into	 account	 provisions	 of	 The	 Graves	

(Removal)	Act,	1969	and	prevailing	burial	practices.	
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3 Survey	and	Data	Analysis	Methodology	

	

Under	the	provisions	of	The	Valuation	and	Valuers	(General)	Regulations,	2018	the	Registered	Valuer	

for	 a	 compensation	 project	 has	 to	 undertake	 research	 in	 order	 to	 establish	 current	 or	 up-to-date	

market	 values	 and	 costs	 of	 compensable	 items	 so	 that	 Project	 Affected	 Persons	 (PAPs)	 are	 paid	

compensation	which	 is	 fair	and	adequate.	The	results	of	 the	market	 research	undertaken,	and	the	

rates	established	by	the	Registered	Valuer,	need	to	obtain	the	CV’s	endorsement	before	being	used	

in	the	project.	

	

3.1 Land	Value	Rates	

In	 ascertaining	 land	 value	 rates,	 Whiteknights	 Real	 Estate	 Investment	 Analysts	 Company	 Limited	

(hereafter	referred	to	as	Whiteknights)	employed	the	Comparative	Method	of	Valuation	as	per	the	

requirements	of	Regulation	8	and	9	of	The	Valuation	and	Valuers	(General)	Regulations,	2018.	These	

two	vital	Regulations	have	been	reproduced	ad-verbatim	below.	

	

8.	"The	basis	for	assessment	of	any	land	and	unexhausted	improvements	for	

purposes	of	compensation	under	the	Act	shall	be	the	market	value	of	such	land	and	

unexhausted	improvements".	

9.	 "The	 market	 value	 of	 any	 land	 and	 unexhausted	 improvement	 shall	 be	

arrived	at	by	use	of	comparative	method	with	evidence	from	actual	recent	sales	of	

similar	properties	or	by	use	of	 the	 income	approach	or	 replacement	 cost	method	

where	the	property	is	of	special	nature	and	not	saleable".		

	

Similarly,	Regulation	55	(4)	states:	

"In	 assessing	 market	 value	 for	 land,	 the	 Valuer	 shall	 use	 comparative	 or	 market	

approach".	
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In	order	to	determine	 land	value	rates,	research	undertaken	along	the	pipeline	corridor	adopted	a	

mixed	research	method	using	the	quantitative	approach	based	on	which	statistical	inferences	were	

made.	These	 statistical	 analyses	were	augmented	with	 the	qualitative	approach	which	was	mainly	

founded	on	deductive	reasoning.	

	

The	 land	market	activities	and	more	 specifically	 land	 transaction	activities	within	 three	Districts	 in	

Tabora	 Region	 i.e.	 Nzega	 District,	 Nzega	 Town	 Council	 and	 Igunga	 District,	 were	 systematically	

analyzed	with	a	view	to	ascertaining	current	land	value	rates	to	be	used	in	valuing	compensable	land	

parcels	along	 the	pipeline	 corridor.	 First,	 the	available	 transaction	documents	 in	 the	 form	of	 sales	

agreements	were	 collected	 from	village	 leaders,	 as	 the	main	 source	of	 raw	data	 for	 the	 research.	

Second,	 interviews	were	conducted	with	responsible	village	and	ward	 leaders,	and	also	villagers	 in	

both	 the	 relevant	 villages	 and	 other	 villages	 which	 are	 contiguous	 to	 the	 wards	 pertinent	 to	 the	

EACOP	 Project	 pipeline	 route.	 Discussions	 were	 also	 held	 with	 peer	 land	 professionals,	 namely	

District/Town	Valuers	and	Authorized	Land	Officers	of	the	respective	districts	and	township.	These	

interviews	were	mostly	undertaken	by	sensitization	valuers	most	of	whom	were	the	Project’s	Senior	

Valuers	 who	 had	 been	 engaged	 in	 sensitizing	 the	 villagers,	 PAPs,	 and	 village	 leaders	 regarding	

various	valuation	aspects	for	the	project.	These	valuers	are	experienced	land	professionals	who	have	

practiced	 for	 a	 considerable	 period	of	 time	 and	possess	 the	 requisite	 experience	 and	 expertise	 in	

engaging	with	land	market	actors.	

	

The	field	work	for	the	market	study	undertaken	by	the	valuers	focused	on:	

• Collecting	 land	 sales	 agreements	with	 the	 aim	 of	 obtaining	 data	 and	 information	 on	 land	

sales/purchases	within	 affected	hamlets,	 villages	 and	wards,	 identifying	 the	prices,	 actors,	

spatial	dimension	of	the	land	parcels,	nature	of	the	land,	and	transaction	dates;	

• Undertaking	 interviews	 and	 focus	 group	 discussions	 with	 villagers	 and	 leaders	 at	 various	

village	and	ward	levels	in	an	attempt	to	get	credible	transactions	data	and	information;	and	

• Viewing	the	transacted	land	parcels	and	observing	the	basic	land	characteristics	and	aspects	

which	would	have	affected	land	parcel	values,	building	rates	and	rentals.	
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In	the	realms	of	real	estate,	it	is	known	that	property	markets	are	inefficient,	and	this	has	a	bearing	

on	how	real	estate	research	is	conducted.	Land	parcels	and	properties	are	heterogeneous	products,	

i.e.	no	two	land	parcels	or	properties	are	100%	identical.	In	addition,	property	market	transparency	

is	 often	 limited	 and	 property	 markets	 tend	 to	 exhibit	 a	 marked	 degree	 of	 opaqueness.	 Most	

property	 deals	 are	 conducted	 clandestinely	 and	 in	 confidence	 making	 securing	 land	 market	 data	

difficult.		The	absence	of	a	central	market	for	real	estate,	as	is	the	case	with	financial	assets,	further	

accentuates	data	problems	relating	to	land	/	property	sales.		Hence,	it	should	be	borne	in	mind	that	

this	 study	 was	 no	 exception	 and	 had	 to	 contend	 with	 typical	 data	 constraints	 associated	 with	

immature	 property	markets.	 In	 these	 circumstances,	 great	 reliance	was	 placed	 on	 our	 experience	

with	property	markets	in	Tanzania,	deductive	reasoning	and	sense	of	judgement.	

	

In	 Tabora	 Region,	 the	 collection	 of	 data	 and	 information	 for	 creating	 the	 required	 compensation	

rates	was	faced	with	a	number	of	challenges.	These	included	reluctance	on	the	part	of	local	village	

and	 ward	 leaders	 in	 providing	 data	 from	 their	 areas	 of	 jurisdiction	 because	 they	 either	 had	 no	

reliable	 data	 or	 had	 no	 sales	 data	 at	 all.	 Furthermore,	 only	 a	 few	 village	 leaders	 kept	 transaction	

documents	or	records	 in	their	offices	whereas	others	were	afraid	of	“betraying	the	electorate”	 i.e.	

PAPs	who	happen	to	be	their	voters	in	all	local	government	elections,	the	next	being	this	year	i.e.	in	

2019.	It	was	apparent	that	village	leaders	preferred	to	give	valuers	higher	priced	transactions	rather	

than	 those	which	were	 realistic	 with	 lower	 land	 prices.	 Some	 of	 the	 village	 leaders	 claimed	 they	

were	observing	confidentiality	of	sales	transactions	i.e.	they	claimed	that	land	sales	agreements	are	

typically	confidential	only	to	parties	who	were	privy	to	the	sales	contract,	and	accordingly	the	village	

leaders	could	not	divulge	information	to	Whiteknights.	It	is	noteworthy	that	these	constraints	were	

varied	in	nature	and	not	of	the	same	character	or	magnitude	across	villages.		

	

Despite	 the	 existence	 of	 data	 constraints,	 it	 was	 still	 possible	 to	 capture	 reliable	 data	 to	 inform	

pipeline	valuation	rates	through	a	combination	of	methods,	including	examining	land	rates	issued	by	

the	Chief	Valuer,	interviews	conducted	privately	with	individual	villagers,	comparison	with	approved	

EW/PA	land	rates,	carrying	out	value	profiling	for	the	pipeline	route	and	data	validation	with	District	

Valuers.	
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Data	 analysis	 involved	 compiling	 market	 land	 prices	 within	 a	 hamlet	 and	 later	 on	 villages,	 and	

adjusting	them	for	the	time	lag	for	those	transactions	which	were	not	carried	out	recently.	Similarly,	

the	 exercise	 involved	 converting	 the	 units	 of	 measurement	 used	 in	 the	 transactions	 into	

standardized	units	of	analysis.	The	type	of	units	used	 in	the	transactions	and	recorded	 in	the	sales	

agreements	included	square	feet,	square	meters	and	simply	pacing	the	length	and	width	of	the	land	

parcels	using	footsteps.	The	transaction	medium	was	mainly	in	Tanzania	shillings.	These	transacted	

prices	were	divided	by	 the	 land	 area	 to	produce	 a	 price	 per	 “acre”	or	 price	 per	 square	meter	 for	

building	land,	which	was	taken	as	a	unit	of	analysis.	Later	on	these	analyzed	prices	were	aggregated	

at	the	ward	level	to	arrive	at	the	Land	Value	Rate	for	the	ward	in	question.	

	

During	the	analysis,	all	the	affected	wards	in	a	district	were	sequentially	arranged	from	the	first	to	

the	last	ward	in	a	district	(westerly	to	easterly	direction)	in	order	to	observe	the	relativity	of	values	

across	wards.	In	the	typical	case	of	Tabora	Region	bordering	Shinyanga	Region	in	the	west,	the	first	

westerly	 ward	 in	 Tabora	 region	 is	 Igusule	 ward	 which	 borders	 Isagehe	 ward,	 Kahama	 District,	

Shinyanga	 region	 while	 the	 last	 easterly	 ward	 in	 Tabora	 region	 is	 Igunga	 ward	 in	 Igunga	 District.	

Igunga	ward	in	Igunga	District	borders	Mgongo	ward	in	Iramba	District,	Singida	Region.		

	

This	protocol	was	replicated	in	generating	land	value	rates	for	all	wards	within	districts	affected	by	

the	pipeline	project.	After	the	land	value	rates	had	been	arranged	sequentially,	a	land	value	profile	

was	 established	 and	 graphed.	 Qualitative	 analysis	 was	 subsequently	 applied	 to	 identify	 land	 rate	

outliers	 that	 could	not	be	 justified.	For	a	 typical	 land	value	profile	 seen	 in	Figure	1,	 the	 trend	 line	

drawn	from	the	data	shows	a	smooth	transition	of	values	from	one	ward	to	another,	except	in	areas	

where	there	are	known	extraordinary	factors	or	phenomena	affecting	 land	value.	Where	 land	rate	

outliers	were	identified,	they	were	picked	up	as	areas	requiring	further	research	and	consultations	

with	District	 and	Township	Valuers	and	efforts	were	made	 to	understand	or	adjust	 these	outliers.	

This	 iterative	calibration	process	was	repeated	until	a	realistic	 land	value	profile	emerged.	 In	some	

cases,	 the	 calibration	 process	 involved	 data	 interpolation	 and	 extrapolation	 at	 places	where	 data	

was	not	forthcoming.	The	generation	of	a	land	value	profile	and	the	calibration	of	values	constitute	

typical	protocol	for	the	analysis	of	land	values	in	linear	projects.	
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In	order	to	be	able	to	visualize	the	spatial	dimension	of	the	land	value	rates	across	the	pipeline	route	

in	 Tabora	 Region,	 land	 value	 maps	 for	 the	 fourteen	 relevant	 wards	 in	 Nzega	 District,	 Nzega	

Township,	and	Igunga	District	were	prepared.	These	land	value	maps	are	presented	in	Appendix	B.	

	

3.2 Market	Rental	Value	Rates	

In	common	parlance,	rent	is	the	amount	of	money	paid	for	the	use	of	an	asset	for	a	specified	period	

of	time.	In	the	domain	of	real	estate,	however,	the	market	rent	or	rental	value	of	a	property	is	the	

maximum	 rent	 a	 property	 would	 fetch	 if	 exposed	 in	 the	market	 under	 typical	 market	 conditions	

conforming	to	the	market	value	standard.	

	

From	 the	 existing	 Whiteknights	 valuation	 database,	 a	 number	 of	 building	 categories	 were	

established	based	on	the	type	of	building,	building	materials	used	in	construction	and	the	standard	

of	workmanship,	all	of	which	were	checked	against	photographs	of	the	building	type	in	question.	For	

these	 building	 categories,	 rental	 values	were	 collected	 from	 the	 village	 and	ward	 leaders	 and	 the	

villagers	 themselves.	 From	 the	 information	 and	 data	 collected	 in	 a	 typical	 hamlet	 or	 village	 for	 a	

particular	 type	 of	 building,	 a	 simple	 average	 rental	 was	 established	 for	 a	 space	 unit	 per	 month.	

Descriptive	statistics	(i.e.	minimum,	maximum,	range	and	mean	values)	for	the	data	were	calculated	

and	this	enabled	the	ascertainment	of	realistic	rental	values	for	building	categories	within	a	village	

and	later	on	a	ward.	These	rental	values	are	expressed	in	terms	of	the	monthly	rent	per	room,	from	

which	the	monthly	rent	per	housing	unit	can	be	ascertained	depending	on	the	number	of	rooms	in	

the	housing	unit.	

	

In	general,	data	on	rental	values	was	more	readily	available	compared	to	data	on	land	sales,	albeit	

we	 could	 only	 access	 limited	written	 rental	 /	 lease	 agreements	 i.e.	 sufficient	 evidence	 on	market	

rents	was	 collected	 through	 filled-in	 administered	questionnaires	 and	 also	 corroborative	 evidence	

obtained	from	oral	interviews.	We	collected	a	limited	number	of	written	lease	agreements	as	most	

of	the	villagers	enter	into	oral	lease	agreements	rather	than	formal	written	leases.	
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3.3 Building	Construction	Rates	

The	assessment	of	building	construction	rates	was	carried	out	in	conformity	with	Regulation.	55	(3)	

of	The	Valuation	and	Valuers	(General)	Regulations,	2018,	which	states:-	

"In	assessing	building	value	rates	the	following	considerations	shall	be	taken	into	account:	

(a)	the	cost	of	replacing	a	building	or	a	structure	of	similar	nature,	quality	of	construction,	

levels	 of	 completion	 in	 works-in-progress	 and	 size	 based	 on	 local	 market	 prices	 of	

materials	and	labor	charges".	

	

Building	construction	rates	are	average	rates	established	by	dividing	the	overall	cost	of	construction	

of	a	building	by	the	Gross	External	Area	(GEA)	of	the	building.	Basically,	the	building	rates	represent	

the	 average	 cost	 of	 constructing	 a	 replica	 building	 per	 unit	 area.	 These	 construction	 rates	 for	

buildings	 or	 structures	 are	 established	 by	 considering	 the	 overall	 cost	 of	 a	 typical	 building	 and	

dividing	 it	by	 the	 total	building	 footprint	area.	The	cost	of	 the	building	 is	established	by	using	 the	

Quantity	Surveyor’s	elemental	cost	estimation	approach	whereby	building	elements	are	priced	and	

an	allowance	for	professional	fees	is	made.	However,	for	traditional	buildings	and	structures	which	

are	typically	found	in	the	pipeline	corridor	the	costing	was	undertaken	by	itemizing	cost	 items	and	

allowing	 for	 the	cost	of	 labor	and	 transport	of	building	materials	 to	 the	site	where	buildings	were	

erected.	 Labor	 and	 transport	 costs	 for	 building	materials	were	 also	worked	out	with	 reference	 to	

typical	average	costs	for	these	items	in	the	villages	in	question.	In	this	work,	a	Registered	Quantity	

Surveyor	 who	 is	 familiar	 with	 properties	 located	 along	 the	 pipeline	 route	 worked	 alongside	 the	

valuation	teams	to	establish	construction	costs	or	Replacement	Costs	for	buildings	and	structures.	

	

For	the	different	categories	of	buildings,	costs	of	buildings	and	structures	were	established.	Several	

types	of	buildings	and	structures	were	identified	and	their	cost	estimated	while	observing	the	cost	

variance	 based	 on	 the	 type	 of	 construction	 and	 construction	 materials.	 In	 addition	 to	 buildings,	

other	 important	 structures	 and	 improvements	 found	 in	 the	 pipeline	 route	 were	 costed.	 These	

additional	 assets	 were	 varied	 in	 nature	 and	 size	 and	 included	 water	 ponds,	 fish	 ponds,	 outer	

kitchens,	 pit	 latrines,	 shower	 rooms,	 granaries,	 fences	 of	 all	 types,	 foundations,	 and	 so	 on.	 These	

assets	 were	 priced	 based	 on	 the	 item-by-item	 costing	 approach.	 Typical	 construction	 costs	 for	

buildings,	structures	and	other	improvements	on	the	land	are	presented	in	Table	4-2,	Table	4-3	and	

Table	4-4.	
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3.4 Crops	and	Trees	

Crops	 and	 trees	 are	 currently	 valued	 using	 the	 Crop	 Compensation	 Schedule	 issued	 by	 the	 Chief	

Valuer	in	2012	and	also,	the	additional	list	of	approved	crops	and	trees	from	EW/PA	sites	which	was	

approved	 by	 the	 Chief	 Valuer	 on	 15
th
	 August,	 2018.	 While	 conducting	 pipeline	 route	 surveys,	

additional	economic	trees	were	found	and	proposals	on	their	compensation	rates	are	presented	in	

Table	 4-6.	 The	 percentage	 growth	 rates	 to	 be	 used	 for	 trees	 and	 crops	 found	 along	 the	 pipeline	

route	are	 in	accordance	with	Regulation	55(6)	of	The	Valuation	and	Valuers	 (General)	Regulations,	

2018	which	is	as	follows:	

	

Seedlings	 15%	

Early	growth	 25%	

Young	 50%	

Early	maturity	 75%	

Full	maturity	 100%	

Old	stage	 30%	

	

"Unlisted"	 crops	 and	 trees	 are	 crops	 and	 trees	 which	 do	 not	 appear	 in	 either	 the	 Compensation	

Schedule	 issued	 by	 the	 CV	 in	 2012	 or	 the	 subsequent	 list	 of	 approved	 compensation	 rates	 for	

additional	crops	and	trees	issued	by	the	CV	for	the	project	in	August,	2018
1
.	

	

The	 estimation	 of	 compensation	 rates	 for	 crops	 and	 trees	 is	 based	 on	 either:	 i)	 proposed	

compensation	 rates	 which	 were	 provided	 to	Whiteknights	 by	 District	 Valuers	 or;	 ii)	 estimates	 of	

compensation	rates	for	trees	and	crops	made	by	considering	compensation	rates	for	generic	crops	

and	 trees	 found	 in	 the	 2012	 compensation	 schedule	 and	 making	 due	 allowance	 for	 inflation	

between	2012	and	2018.	Proposed	compensation	rates	for	unlisted	crops	and	trees	are	presented	in	

Table	4-6.	

	

                                                
1
	Letter	Reference	No:	BA.391/466/01/58	of	15

th
	August	2018	
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3.5 Graves	

Compensation	rates	for	graves	were	estimated	as	per	the	requirements	of	the	Graves	(Removal)	Act,	

1969.	Section	9	of	the	Act	states:	

"The	compensation	payable	under	this	section	shall	be	limited	to	the	reasonable	

expenses	 incurred	 in	 the	 removal,	 transportation,	 reinstatement	 and	 re-

interment	 of	 the	 grave	 or	 dead	 body	 and	 any	 placatory	 or	 expiatory	 rites	 or	

other	ceremony	accompanying	such	removal	and	reinternment".		

	

Accordingly,	Whiteknights	made	an	item	by	item	estimate	of	costs	related	to	grave	removal	and	re-

burial,	depending	on	whether	the	grave	has	a	construction	around	it	or	not.	In	general,	the	amount	

payable	 to	 the	 family	 in	 relation	 to	"placatory	or	expiatory	 rites	or	other	ceremony	accompanying	

such	removal	and	re-interment"	is	T.Shs.	300,000.	In	addition,	the	amount	which	should	be	paid	to	

the	District	Medical	Officer	(DMO)	or	Contractor	who	would	engage	the	District	is	T.Shs.	200,000	per	

grave	for	an	ordinary	grave.	For	a	grave	with	a	construction,	an	additional	T.Shs.	200,000	is	required	

making	the	total	budget	for	grave	removal	T.Shs.	400,000.	Itemized	grave	removal	costs	are	found	in	

Table	 4-7.	 It	 is	 noteworthy	 that	where	 the	 cost	 of	 grave	 removal	 is	 paid	 to	 the	DMO	or	 a	private	

contractor,	there	are	economies	of	scale	when	the	number	of	graves	to	be	removed	is	large.	
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4 Survey	Results	
 

4.1 Land	Rates	

Having	carried	out	the	analysis	explained	above,	the	results	of	the	land	value	rates	for	Tabora	Region	

are	 summarized	 in	
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Table	4-1,	for	relevant	wards	which	are	affected	by	the	Project.	

	

The	 observed	 land	 value	 rates	 for	 wards	 located	 in	 the	 two	 districts	 and	 one	 township	 show	 an	

erratic	 land	 value	 pattern	with	 rises	 and	 falls	 from	ward	 to	 ward.	 The	 general	 overall	 land	 value	

pattern	over	the	14	wards	crossed	by	the	pipeline	corridor	in	this	region	is	bi-modal,	with	land	values	

peaking	in	Uchama	ward	in	Nzega	Town	Council	(T.Shs.	1,800,000	per	acre)	and	also	Igunga	ward	in	

Igunga	District	with	an	identical	per	acre	land	value	rate	of	T.Shs.	1,800,000	per	acre.		In	general,	the	

highest	district	and	township	average	land	value	rates	per	acre	in	specific	wards	where	the	pipeline	

corridor	 traverses	 through,	 are	 found	 in	 Nzega	 Town	 Council	 (T.Shs.	 1,162,500	 per	 acre),	 	 Igunga	

District	 (T.Shs.	 1,100,000	 per	 acre)	 and	 lastly	 Nzega	 District	 (T.Shs.	 900,000	 per	 acre).	 It	was	 also	

observed	 that	 in	 line	with	 the	 principles	 of	 urban	 economics,	where	 there	 is	 urban	or	 settlement	

growth	of	some	kind	as	a	result	of	fast	population	growth,	demand	for	land	and	building	plots	rose,	

hence	 affecting	 land	 values.	 This	 phenomenon	 explains	 why	 there	 are	 high	 land	 values	 in	 Nzega	

Town	 Council	 and	 in	 Uchama	 and	 Ujanija	 wards	 specifically.	 Similarly,	 high	 land	 values	 are	

experienced	 in	 areas	 with	 high	 demand	 for	 land	 for	 growing	 paddy/rice.	 This	 phenomenon	 is	

particularly	found	in	Igunga	District	wards,	especially	Ziba	and	Igunga	wards	where	demand	for	such	

lands	is,	relatively,	highest.		

	

To	 provide	 a	 comparison	 with	 the	 Early	 Works	 (EW)	 Priority	 Area	 (PA)	 sites	 in	 proximity	 to	 the	

pipeline	route	the	approved	land	value	rate	for	MCPY-09	and	CY	KP-701	located	in	Igusule	ward	in	

Nzega	 District	 is	 T.Shs.	 850,000.	We	 have	 proposed	 the	 same	 land	 value	 for	 Igusule	 ward	 in	 this	

Rates	Report.	

	



	

Market	Survey	for	Compensation	–	Tabora	Region			

East	African	Crude	Oil	Pipeline,	Tanzanian	Section	

Survey	Results	

 

May,	2019	 14	

 

Table	4-1:	Proposed	Land	Value	Rates	for	Tabora	Region	Wards		

Region	 District	 Ward	 Land	Value	Rate	
(T.Shs.	/	Acre)	

TA
BO

RA
	R
EG

IO
N
	

Nzega		District	

Igusule	 850,000	

Mwamala	 950,000	

Kasela	 850,000	

Mwangoye	 950,000	

Nzega	Town	Council	

Ijanija	 1,000,000	

Uchama	 1,800,000	

Mbogwe	 950,000	

Miguwa	 900,000	

Igunga	District	

Ziba	 1,500,000	

Ibologero	 1,200,000	

Nyandekwa		 850,000	

Itunduru	 850,000	

Nanga	 1,100,000	

Igunga	 1,800,000	

	



 

Market Survey for Compensation – Tabora  Region   

East African Crude Oil Pipeline, Tanzanian Section 

Survey Results 

 

May,	2019	 	 	15	
 

	

	

Figure	1:	Land	Value	Rates	for	Relevant	Wards	in	the	Pipeline	Corridor,	Tabora	Region	
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4.2 Building	Construction	Rates	

As	explained	above,	rates	for	buildings,	structures	and	other	land	developments	were	estimated	by	

itemizing	 building	 costs	 based	 on	 Quantity	 Surveyor’s	 methods	 and	 the	 results	 are	 presented	 in	

Table	4-2,	Table	4-3	and	Table	4-4.		
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Table	4-2:	Construction	Rates	for	Main	Building	Types	

Category	 Wall	 Roof	 Doors	&	Windows	 Floor	
Rate	per	sq.m.	

	(T.Shs.)	 Photograph	

CAT.	NO.	A	 Sand	Cement	

Corrugated	Iron	
Sheets	(CIS)	 Wooden	/	CIS	

Cement	Floor	 448,400	

	
Earth	 395,920	

Grass	Thatch	 Wooden	/	CIS	
Cement	Floor	 399,640	

	

Earth	 337,120	

CAT.	NO.	B	 Burnt	mud	Bricks	

CIS	 Wooden	/	CIS	

Cement	Floor	 336,000	

	
Earth	 317,790	

Thatch	 Wooden	/	CIS	

Cement	Floor	 299,000	

	
Earth	 266,220	
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Category	 Wall	 Roof	 Doors	&	Windows	 Floor	
Rate	per	sq.m.	

	(T.Shs.)	 Photograph	

CAT.	NO.	C	
Unburnt	mud	bricks	/	

Sun	baked	clay	bricks	

CIS	 Wooden	/	CIS	

Cement	Floor	 207,100	

	
Earth	 203,640	

Thatch	 Wooden	/	CIS	

Cement	Floor	 165,330	

	
Earth	 157,000	

Tembe	 Wooden	/	CIS	 Earth	 63,240	 	

CAT.	NO.	D	 Monolithic	Mud	wall	

CIS	 Wooden	/	CIS	

Cement	Floor	 182,400	

	
Earth	 136,220	

Thatch	 Wooden	/	CIS	

Cement	Floor	 89,100	

	
Earth	 80,580	

Tembe	 Wooden	/	CIS	 Earth	 53,040	
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Category	 Wall	 Roof	 Doors	&	Windows	 Floor	
Rate	per	sq.m.	

	(T.Shs.)	 Photograph	

CAT.	NO.	E	 Mud	&	Poles	

CIS	 Wooden	/	CIS	

Cement	Floor	 118,750	

	
Earth	 117,600	

Thatch	 Wooden	/	CIS	

Cement	Floor	 65,650	

	Earth	 61,200	

Tembe	 Wooden	/	CIS	 Earth	 48,960	

	

CAT.	NO.	F	

Full	Suite	Grass	 Earth	
23,000	

	

	

Full	Suite	CIS	 Earth	 60,000	 	
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Table	4-3:	Construction	Rates	for	Ancillary	Buildings,	Structures	and	Other	Land	Developments	

Type	
Walling	Type		

	&	Specifications	
Roofing		

&	Asset	Mode	 Size	&	Coverings	 Flooring	
Unit	Cost	
(T.Shs.)	

Photograph	
W
at
er
	P
on

ds
	 Traditional	Water	Pond	 Open	to	sky	

Small	size	(<700m3)	
	

300,000	

	

Medium	Size	(700m3	-	1,000m3)	
	

500,000	

Large	Size	(>	1,000	m3)	
	

700,000	

Purposely	Designed	fishing	
Pond	

Open	to	sky	

Small	size	(<250m3)	
	

600,000	

	Medium	Size	(250m3	-	550m3)	
	

1,300,000	

Large	Size	(550m3)	
	

2,000,000	

W
el
ls
	a
nd

	B
or
e	
ho

le
s	

Shallow	wells	 Traditional	

Open	
	

60,000	

	
Covered	with	concrete	slab	

	
150,000	

Deep	
Traditional	 Covered	

	
3,000,000	 	

Modern	 Covered	with	concrete		slab	and	outlet	Casings,	
submersible	electric	pumps	

12,000,000	 	
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Type	 Walling	Type	
&	Specifications	

Roofing		
&	Asset	Mode	 Size	&	Coverings	 Flooring	 Unit	Cost	

(T.Shs.)	 Photograph	
Pi
t	L
at
rin

e	

Grass	/	Mat	walling	

Open	to	sky,	traditional	

Compacted	earth	or	arranged	
brick	

Earth	screed	 352,000	

	

Mud	&	Poles	
Compacted	earth	or	arranged	
brick	

Cement	
screed	 380,000	 	

Cement	/	Burnt	Bricks	
Compacted	earth	or	arranged	
brick	

Cement	/	
Earth	screed	 383,500	

	

Mud	&	Poles	
Thatch	

Compacted	earth	or	arranged	
brick	

Earth	screed	 370,000	 	

CIS	
Compacted	earth	or	arranged	
brick	

Cement	
screed	 450,000	 	

Bricks	
Thatch	

Compacted	earth	or	arranged	
brick	 Cement	

screed	

380,000	 	

CIS	
Compacted	earth	or	arranged	
brick	 500,000	 	
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Type	 Walling	Type	
&	Specifications	

Roofing		
&	Asset	Mode	 Size	&	Coverings	 Flooring	 Unit	Cost	

(T.Shs.)	 Photograph	
Sh

ow
er
	ro

om
	

Grass	 Open	to	sky,	traditional	

No	windows	
	Earth	
screed	 60,000	

	

No	windows	
Cement	
screed	 80,000	 	

Mud	&	Poles	

Grass	 No	windows	 Earth	screed	 150,000	

	

CIS	 No	windows	
Cement	
screed	 250,000	

	

Burnt	Bricks	

Grass	 Window	opening	only	 Earth	screed	 168,000	

	

CIS	 Window	opening	only	
Cement	
screed	 350,000	
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Type	
Walling	Type		

&	Specifications	
Roofing		

&	Asset	Mode	 Size	&	Coverings	 Flooring	
Unit	Cost	
(T.Shs.)	

Photograph	
Ki
tc
he

n	

Roof	supporting	poles	
Grass	/	mats	/	
Tarpaulins	

None	 Earth	screed	 30,000	

	

Mud	&	Poles	

Grass	 Window	opening	only	 Earth	screed	 126,000	

	

CIS	 Window	opening	only	 Earth	screed	 210,000	 	

Burnt	Bricks	

Grass	 Window	openings	only	 Earth	screed	 262,500	 	

CIS	 small	wooden	 Earth	screed	 399,000	 	
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Type	
Walling	Type		

&	Specifications	
Roofing	

	&	Asset	Mode	 Size	&	Coverings	 Flooring	
Unit	Cost	
(T.Shs.)	

Photograph	
An

im
al
	S
he

d	
/	
Co

op
s	/

	P
en

s	

	Closely	erected	Poles	

	Grass	 Ground	level	 Earth	screed	 200,000	

	

Grass	 Erected	on	stilts	 Earth	screed	 250,000	
	

Mud	&	Poles	

Grass	 Ground	level	 Earth	screed	 165,000	 	

CIS	 Ground	level	 Earth	screed	 275,000	 	

Mabanzi	/	Wooden	Barks	+	
planks	walling	

Grass	 Ground	level	 Earth	screed	 380,000	

	

CIS	 Erected	on	stilts	

Flooring:	
Mabanzi	/	
wooden	
barks	+	
Planks	

500,000	
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Type	
Walling	Type	

	&	Specifications	

Roofing		

&	Asset	Mode	
Size	&	Coverings	 Flooring	

Unit	Cost	
(T.Shs.)	

Photograph	
G
ra
na

ry
	/
	K
ih
en

ge
	

Reed	/	Bamboo	woven	walls	 Grass	thatch	 Medium	sized,	2m	diameter	
Erected	on	
stilts	/	
ground	

180,000	

	

Li
ve
st
oc
k	
Kr
aa
l	 Closely	erected	poles	/	

Widely	spaced	poles	with	
thorn	branches	

	

Open	to	sky	 Ground	level,	earth	flooring	

Small	size	-	
Up	to	10m	
diameter	/	
width	

63,000	

	
Medium	
size	11m	to	
20m	
diameter	/	
width	

130,000	

	

Large	Size	-	
Over	20m	
diameter	/	
width	

200,000	
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Table	4-4:	Construction	Rates	for	Boundary	Fences	and	Stone	Foundations	

Wall	/	Foundation	Type	 Walling	Material	 Bonding	Material	 Unit	Of	Measurement	 Cost	(T.shs.)	 Photograph	

Solid	wall	fencing,	Size:	2m	
high	

Block	wall	/	Burnt	brick	

Bonded	by	cement	
mortar	

Running	meter	 144,200	
 

Stonewall	 Running	meter	 200,000	

 

Mud	brick	/	monolithic	
wall	

Bonded	by	mud	
mortar	 Running	meter	 16,500	

 

Wire	fencing	

4	strand	barbed	wire	on	
concrete	poles	 		 Running	meter	 17,000	

 

4	strand	barbed	wire	on	
wooden	poles	 		 Running	meter	 12,000	

 

Chicken	wire	mesh	 		 Running	meter	
	

30,000	
	

 

Foundation	Wall	including	
foundation	footing	

Stone	(Approximately	3	
feet	high)	with	cement	
mortar	

Bonded	 by	 cement	
mortar	 Running	meter	 58,200	

 



	

Market	Survey	for	Compensation	–	Tabora	Region			

East	African	Crude	Oil	Pipeline,	Tanzanian	Section	

Survey	Results		

 

May,	2019	 	 	 	 	 	 	 	 	 	 	 	 	 	 	 27	
 

4.3 Market	Rental	Rates	
Market	rental	rates	for	relevant	wards	in	Tabora	Region	are	shown	in	Table	4	5	below.	

Table	4-5:	Market	Rental	Rates	for	Residential	Properties,	Tabora	Region	

District	 Ward	 Type	 Construction	 Type	of	Room	
Monthly	Rent	(T.Shs.)	

One	
Room	

Two	
Rooms	

Three	
Rooms	

Four	
Rooms	

N
ze
ga
			 Igusule	

1	 CIS,	cement	block,	cement	screed	floor	 Independent	Room	 11,000	 22,000	 33,000	 44,000	

2	 Grass	thatch,	cement	blocks,	cement	screed	floor	 Independent	Room	 6,000	 12,000	 18,000	 24,000	

3	 CIS,	burnt	bricks,	cement	screed	floor	 Independent	Room	 10,000	 20,000	 30,000	 40,000	

4	 CIS,	burnt	bricks,	earth	/	mud	screed	floor	 Independent	Room	 6,000	 12,000	 18,000	 24,000	

5	 Grass,	burnt	bricks,	earth	/	mud	screed	floor	 Independent	Room	 5,000	 10,000	 15,000	 20,000	

6	 Grass	thatch,	unburnt	bricks,	earth	/	mud	screed	floor	 Independent	Room	 4,000	 8,000	 12,000	 16,000	

7	 Grass	thatch,	mud	and	poles,	earth	/	mud	screed	floor	 Independent	Room	 3,000	 6,000	 9,000	 12,000	

8	 CIS,Unburnt	/	monolithic	/	mud	+	pole,	cement	screed	 Independent	Room	 9,000	 18,000	 27,000	 36,000	

9	 CIS,	Unburnt	/	monolithic	/	mud	+	pole,	earth	/	mud	screed	floor	 Independent	Room	 8,000	 16,000	 24,000	 32,000	
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District	 Ward	 Type	 Construction	 Type	of	Room	
Monthly	Rent	(T.Shs.)	

One	
Room	

Two	
Rooms	

Three	
Rooms	

Four	
Rooms	

N
ze
ga
	

Mwamala	

1	 CIS,	cement	block,	cement	screed	floor	 Independent	Room	 10,000	 20,000	 30,000	 40,000	

2	 Grass	thatch,	cement	blocks,	cement	screed	floor	 Independent	Room	 5,000	 10,000	 15,000	 20,000	

3	 CIS,	burnt	bricks,	cement	screed	floor	 Independent	Room	 10,000	 20,000	 30,000	 40,000	

4	 CIS,	burnt	bricks,	earth	/	mud	screed	floor	 Independent	Room	 5,000	 10,000	 15,000	 20,000	

5	 Grass,	burnt	bricks,	earth	/	mud	screed	floor	 Independent	Room	 5,000	 10,000	 15,000	 20,000	

6	 Grass	thatch,	unburnt	bricks,	earth		/mud	screed	floor	 Independent	Room	 5,000	 10,000	 15,000	 20,000	

7	 Grass	thatch,	mud	and	poles,	earth	/	mud	screed	floor	 Independent	Room	 3,000	 6,000	 9,000	 12,000	

8	 CIS,Unburnt	/	monolithic	/	mud	+	pole,	cement	screed	 Independent	Room	 9,000	 18,000	 27,000	 36,000	

9	 CIS,Unburnt	/	monolithic	/	mud	+	pole,	earth	/	mud	screed	floor	 Independent	Room	 8,000	 16,000	 24,000	 32,000	

	

Kasela	

1	 CIS,	cement	block,	cement	screed	floor	 Independent	Room	 10,000	 20,000	 30,000	 40,000	

2	 Grass	thatch,	cement	blocks,	cement	screed	floor	 Independent	Room	 5,000	 10,000	 15,000	 20,000	

3	 CIS,	burnt	bricks,	cement	screed	floor	 Independent	Room	 10,000	 20,000	 30,000	 40,000	

4	 CIS,	burnt	bricks,	earth	/	mud	screed	floor	 Independent	Room	 5,000	 10,000	 15,000	 20,000	

5	 Grass,	burnt	bricks,	earth	/	mud	screed	floor	 Independent	Room	 5,000	 10,000	 15,000	 20,000	

6	 Grass	thatch,	unburnt	bricks,	earth	/	mud	screed	floor	 Independent	Room	 5,000	 10,000	 15,000	 20,000	

7	 Grass	thatch,	mud	and	poles,	earth	/	mud	screed	floor	 Independent	Room	 3,000	 6,000	 9,000	 12,000	

8	 CIS,Unburnt	/	monolithic	/	mud	+	pole,	cement	screed	 Independent	Room	 9,000	 18,000	 27,000	 36,000	

9	 CIS,Unburnt	/	monolithic	/	mud	+	pole,	earth	/	mud	screed	floor	 Independent	Room	 8,000	 16,000	 24,000	 32,000	
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District	 Ward	 Type	 Construction	 Type	of	Room	
Monthly	Rent	(T.Shs.)	

One	
Room	

Two	
Rooms	

Three	
Rooms	

Four	
Rooms	

N
ze
ga
	

Mwangoye	

1	 CIS,	cement	block,	cement	screed	floor	 Independent	Room	 8,000	 16,000	 24,000	 32,000	

2	 Grass	thatch,	cement	blocks,	cement	screed	floor	 Independent	Room	 4,000	 8,000	 12,000	 16,000	

3	 CIS,	burnt	bricks,	cement	screed	floor	 Independent	Room	 8,000	 16,000	 24,000	 32,000	

4	 CIS,	burnt	bricks,	earth	/	mud	screed	floor	 Independent	Room	 5,000	 10,000	 15,000	 20,000	

5	 Grass,	burnt	bricks,	earth	/	mud	screed	floor	 Independent	Room	 5,000	 10,000	 15,000	 20,000	

6	 Grass	thatch,	unburnt	bricks,	earth	/	mud	screed	floor	 Independent	Room	 5,000	 10,000	 15,000	 20,000	

7	 Grass	thatch,	mud	and	poles,	earth	/	mud	screed	floor	 Independent	Room	 3,000	 6,000	 9,000	 12,000	

8	 CIS,Unburnt	/	monolithic	/	mud	+	pole,	cement	screed	 Independent	Room	 7,000	 14,000	 21,000	 28,000	

9	 CIS,Unburnt	/	monolithic	/	mud	+	pole,	earth	/	mud	screed	floor	 Independent	Room	 6,000	 12,000	 18,000	 24,000	
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District	/	
Township	 Ward	 Type	 Construction	 Type	of	Room	

Monthly	Rent	(T.Shs.)	
One	
Room	

Two	
Rooms	

Three	
Rooms	

Four	
Rooms	

N
ze
ga
	T
ow

ns
hi
p	

Ijanija	

1	 CIS,	cement	block,	cement	screed	floor	 Independent	Room	 13,000	 26,000	 39,000	 52,000	

2	 Grass	thatch,	cement	blocks,	cement	screed	floor	 Independent	Room	 7,000	 14,000	 21,000	 28,000	

3	 CIS,	burnt	bricks,	cement	screed	floor	 Independent	Room	 11,000	 22,000	 33,000	 44,000	

4	 CIS,	burnt	bricks,	earth	/	mud	screed	floor	 Independent	Room	 6,000	 12,000	 18,000	 24,000	

5	 Grass,	burnt	bricks,	earth	/	mud	screed	floor	 Independent	Room	 6,000	 12,000	 18,000	 24,000	

6	 Grass	thatch,	unburnt	bricks,	earth	/	mud	screed	floor	 Independent	Room	 6,000	 12,000	 18,000	 24,000	

7	 Grass	thatch,	mud	and	poles,	earth	/	mud	screed	floor	 Independent	Room	 4,000	 8,000	 12,000	 16,000	

8	 CIS,	Unburnt	/	monolithic	/	mud	+	pole,	cement	screed	 Independent	Room	 10,000	 20,000	 30,000	 40,000	

9	 CIS,	Unburnt	/	monolithic	/	mud	+	pole,	earth	/	mud	screed	floor	 Independent	Room	 9,000	 18,000	 26,000	 35,000	

	

Uchama	

1	 CIS,	cement	block,	cement	screed	floor	 Independent	Room	 15,000	 30,000	 45,000	 60,000	

2	 Grass	thatch,	cement	blocks,	cement	screed	floor	 Independent	Room	 8,000	 16,000	 24,000	 32,000	

3	 CIS,	burnt	bricks,	cement	screed	floor	 Independent	Room	 15,000	 30,000	 45,000	 60,000	

4	 CIS,	burnt	bricks,	earth	/	mud	screed	floor	 Independent	Room	 12,000	 24,000	 36,000	 48,000	

5	 Grass,	burnt	bricks,	earth	/	mud	screed	floor	 Independent	Room	 8,000	 16,000	 24,000	 32,000	

6	 Grass	thatch,	unburnt	bricks,	earth	/	mud	screed	floor	 Independent	Room	 8,000	 16,000	 24,000	 32,000	

7	 Grass	thatch,	mud	and	poles,	earth	/	mud	screed	floor	 Independent	Room	 5,000	 10,000	 15,000	 20,000	

8	 CIS,	Unburnt	/	monolithic	/	mud	+	pole,	cement	screed	 Independent	Room	 14,000	 28,000	 42,000	 56,000	

9	 CIS,	Unburnt	/	monolithic	/	mud	+	pole,	earth	/	mud	screed	floor	 Independent	Room	 12,000	 24,000	 36,000	 48,000	
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District	 Ward	 Type	 Construction	 Type	of	Room	
Monthly	Rent	(T.Shs.)	

One	
Room	

Two	
Rooms	

Three	
Rooms	

Four	
Rooms	

N
ze
ga
	T
ow

ns
hi
p	

Miguwa	

1	 CIS,	cement	block,	cement	screed	floor	 Independent	Room	 10,000	 20,000	 30,000	 40,000	

2	 Grass	thatch,	cement	blocks,	cement	screed	floor	 Independent	Room	 5,000	 10,000	 15,000	 20,000	

3	 CIS,	burnt	bricks,	cement	screed	floor	 Independent	Room	 10,000	 20,000	 30,000	 40,000	

4	 CIS,	burnt	bricks,	earth	/	mud	screed	floor	 Independent	Room	 8,000	 16,000	 24,000	 32,000	

5	 Grass,	burnt	bricks,	earth	/	mud	screed	floor	 Independent	Room	 5,000	 10,000	 15,000	 20,000	

6	 Grass	thatch,	unburnt	bricks,	earth	/	mud	screed	floor	 Independent	Room	 5,000	 10,000	 15,000	 20,000	

7	 Grass	thatch,	mud	and	poles,	earth	/	mud	screed	floor	 Independent	Room	 3,000	 6,000	 9,000	 12,000	

8	 CIS,	Unburnt	/	monolithic	/	mud	+	pole,	cement	screed	 Independent	Room	 9,000	 18,000	 27,000	 36,000	

9	 CIS	,Unburnt	/	monolithic	/	mud	+	pole,	earth	/	mud	screed	floor	 Independent	Room	 8,000	 16,000	 24,000	 32,000	

			

Mbogwe	

1	 CIS,	cement	block,	cement	screed	floor	 Independent	Room	 10,000	 20,000	 30,000	 40,000	

2	 Grass	thatch,	cement	blocks,	cement	screed	floor	 Independent	Room	 5,000	 10,000	 15,000	 20,000	

3	 CIS,	burnt	bricks,	cement	screed	floor	 Independent	Room	 10,000	 20,000	 30,000	 40,000	

4	 CIS,	burnt	bricks,	earth	/	mud	screed	floor	 Independent	Room	 5,000	 10,000	 15,000	 20,000	

5	 Grass,	burnt	bricks,	earth	/	mud	screed	floor	 Independent	Room	 5,000	 10,000	 15,000	 20,000	

6	 Grass	thatch,	unburnt	bricks,	earth	/	mud	screed	floor	 Independent	Room	 5,000	 10,000	 15,000	 20,000	

7	 Grass	thatch,	mud	and	poles,	earth	/	mud	screed	floor	 Independent	Room	 3,000	 6,000	 9,000	 12,000	

8	 CIS,	Unburnt	/	monolithic	/	mud	+	pole,	cement	screed	 Independent	Room	 9,000	 18,000	 27,000	 36,000	

9	 CIS,	Unburnt	/	monolithic	/	mud	+	pole,	earth	/	mud	screed	floor	 Independent	Room	 8,000	 16,000	 24,000	 32,000	
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District	 Ward	 Type	 Construction	 Type	of	Room	
Monthly	Rent	(T.Shs.)	

One	
Room	

Two	
Rooms	

Three	
Rooms	

Four	
Rooms	

Ig
un

ga
	

Ziba	

1	 CIS,	cement	block,	cement	screed	floor	 Independent	Room	 10,000		 20,000		 30,000		 40,000		

2	 Grass	thatch,	cement	blocks,	cement	screed	floor	 Independent	Room	 5,000		 10,000		 15,000		 20,000		

3	 CIS,	burnt	bricks,	cement	screed	floor	 Independent	Room	 10,000		 20,000		 30,000		 40,000		

4	 CIS,	burnt	bricks,	earth	/	mud	screed	floor	 Independent	Room	 5,000		 10,000		 15,000		 20,000		

5	 Grass,	burnt	bricks,	earth	/	mud	screed	floor	 Independent	Room	 5,000		 10,000		 15,000		 20,000		

6	 Grass	thatch,	unburnt	bricks,	earth	/	mud	screed	floor	 Independent	Room	 5,000		 10,000		 15,000		 20,000		

7	 Grass	thatch,	mud	and	poles,	earth	/	mud	screed	floor	 Independent	Room	 	3,000		 6,000		 9,000		 12,000		

8	 CIS,	Unburnt	/	monolithic	/	mud	+	pole,	cement	screed	 Independent	Room	 9,000		 18,000		 27,000		 36,000		

9	 CIS,	Unburnt	/	monolithic	/	mud	+	pole,	earth	/	mud	screed	floor	 Independent	Room	 8,000		 16,000		 24,000		 32,000		

	

Ibologero	

1	 CIS,	cement	block,	cement	screed	floor	 Independent	Room	 10,000		 20,000		 30,000		 40,000		

2	 Grass	thatch,	cement	blocks,	cement	screed	floor	 Independent	Room	 5,000		 10,000		 15,000		 20,000		

3	 CIS,	burnt	bricks,	cement	screed	floor	 Independent	Room	 10,000		 20,000		 30,000		 40,000		

4	 CIS,	burnt	bricks,	earth	/	mud	screed	floor	 Independent	Room	 10,000		 20,000		 30,000		 40,000		

5	 Grass,	burnt	bricks,	earth	/	mud	screed	floor	 Independent	Room	 5,000		 10,000		 15,000		 20,000		

6	 Grass	thatch,	unburnt	bricks,	earth	/	mud	screed	floor	 Independent	Room	 5,000		 10,000		 15,000		 20,000		

7	 Grass	thatch,	mud	and	poles,	earth	/	mud	screed	floor	 Independent	Room	 5,000		 10,000		 15,000		 20,000		

8	 CIS,	Unburnt	/	monolithic	/	mud	+	pole,	cement	screed	 Independent	Room	 9,000		 18,000		 27,000		 36,000		

9	 CIS,	Unburnt	/	monolithic	/	mud	+	pole,	earth	/	mud	screed	floor	 Independent	Room	 8,000		 16,000		 24,000		 32,000		
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District	 Ward	 Type	 Construction	 Type	of	Room	
Monthly	Rent	(T.Shs.)	

One	
Room	

Two	
Rooms	

Three	
Rooms	

Four	
Rooms	

Ig
un

ga
	

Ziba	

1	 CIS,	cement	block,	cement	screed	floor	 Independent	Room	 10,000		 20,000		 30,000		 40,000		

2	 Grass	thatch,	cement	blocks,	cement	screed	floor	 Independent	Room	 5,000		 10,000		 15,000		 20,000		

3	 CIS,	burnt	bricks,	cement	screed	floor	 Independent	Room	 10,000		 20,000		 30,000		 40,000		

4	 CIS,	burnt	bricks,	earth	/	mud	screed	floor	 Independent	Room	 10,000		 20,000		 30,000		 40,000		

5	 Grass,	burnt	bricks,	earth	/	mud	screed	floor	 Independent	Room	 5,000		 10,000		 15,000		 20,000		

6	 Grass	thatch,	unburnt	bricks,	earth	/	mud	screed	floor	 Independent	Room	 5,000		 10,000		 15,000		 20,000		

7	 Grass	thatch,	mud	and	poles,	earth	/	mud	screed	floor	 Independent	Room	 5,000		 10,000		 15,000		 20,000		

8	 CIS,	Unburnt	/	monolithic	/	mud	+	pole,	cement	screed	 Independent	Room	 9,000		 18,000		 27,000		 36,000		

9	 CIS,	Unburnt	/	monolithic	/	mud	+	pole,	earth	/	mud	screed	floor	 Independent	Room	 8,000		 16,000		 24,000		 32,000		

		 		 		 		 		 		 		 		

Itunduru	

1	 CIS,	cement	block,	cement	screed	floor	 Independent	Room	 15,000		 30,000		 45,000		 60,000		

2	 Grass	thatch,	cement	blocks,	cement	screed	floor	 Independent	Room	 8,000		 16,000		 24,000		 32,000		

3	 CIS,	burnt	bricks,	cement	screed	floor	 Independent	Room	 15,000		 30,000		 45,000		 60,000		

4	 CIS,	burnt	bricks,	earth	/	mud	screed	floor	 Independent	Room	 12,000		 24,000		 36,000		 48,000		

5	 Grass,	burnt	bricks,	earth	/	mud	screed	floor	 Independent	Room	 7,000		 14,000		 21,000		 28,000		

6	 Grass	thatch,	unburnt	bricks,	earth	/	mud	screed	floor	 Independent	Room	 7,000		 14,000		 21,000		 28,000		

7	 Grass	thatch,	mud	and	poles,	earth	/	mud	screed	floor	 Independent	Room	 6,000		 12,000		 18,000		 24,000		

8	 CIS,	Unburnt	/	monolithic	/	mud	+	pole,	cement	screed	 Independent	Room	 13,500		 27,000		 40,500		 54,000		

9	 CIS,	Unburnt	/	monolithic	/	mud	+	pole,	earth	/	mud	screed	floor	 Independent	Room	 12,000		 24,000		 36,000		 48,000		
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District	 Ward	 Type		 Construction	 Type	of	Room	

Monthly	Rent	(T.Shs.)	

One	
Room	 Two	Rooms	 Three	

Rooms	 Four	Rooms	

Ig
un

ga
	

Ziba	

1	 CIS,	cement	block,	cement	screed	floor	 Independent	Room	 20,000		 40,000		 60,000		 80,000		

2	 Grass	thatch,	cement	blocks,	cement	screed	floor	 Independent	Room	 13,000		 26,000		 39,000		 52,000		

3	 CIS,	burnt	bricks,	cement	screed	floor	 Independent	Room	 	20,000		 	40,000		 	60,000		 	80,000		

4	 CIS,	burnt	bricks,	earth	/	mud	screed	floor	 Independent	Room	 	14,000		 	28,000		 	42,000		 	56,000		

5	 Grass,	burnt	bricks,	earth	/	mud	screed	floor	 Independent	Room	 	8,000		 16,000		 	24,000		 	32,000		

6	 Grass	thatch,	unburnt	bricks,	earth	/	mud	screed	floor	 Independent	Room	 	8,000		 16,000		 	24,000		 	32,000		

7	 Grass	thatch,	mud	and	poles,	earth	/	mud	screed	floor	 Independent	Room	 	6,000		 12,000		 	18,000		 	24,000		

8	 CIS,	Unburnt	/	monolithic	/	mud	+	pole,	cement	screed	 Independent	Room	 18,000		 36,000		 54,000		 72,000		

9	 CIS,	Unburnt	/	monolithic	/	mud	+	pole,	earth	/	mud	screed	floor	 Independent	Room	 16,000		 32,000		 48,000		 64,000		

		 		 		 		 		 		 		 		

Igunga	

1	 CIS,	cement	block,	cement	screed	floor	 Independent	Room	 18,000		 36,000		 54,000		 72,000		

2	 Grass	thatch,	cement	blocks,	cement	screed	floor	 Independent	Room	 10,000		 20,000		 30,000		 40,000		

3	 CIS,	burnt	bricks,	cement	screed	floor	 Independent	Room	 18,000		 36,000		 54,000		 72,000		

4	 CIS,	burnt	bricks,	earth	/	mud	screed	floor	 Independent	Room	 12,000		 24,000		 36,000		 48,000		

5	 Grass,	burnt	bricks,	earth	/	mud	screed	floor	 Independent	Room	 11,000		 22,000		 33,000		 44,000		

6	 Grass	thatch,	unburnt	bricks,	earth	/	mud	screed	floor	 Independent	Room	 8,000		 16,000		 24,000		 32,000		

7	 Grass	thatch,	mud	and	poles,	earth	/	mud	screed	floor	 Independent	Room	 8,000		 16,000		 24,000		 32,000		

8	 CIS,	Unburnt	/	monolithic	/	mud	+	pole,	cement	screed	 Independent	Room	 16,000		 32,000		 49,000		 65,000		

9	 CIS,	Unburnt	/	monolithic	/	mud	+	pole,	earth	/	mud	screed	floor	 Independent	Room	 10,000		 19,000		 29,000		 38,000		
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4.4 Unlisted	Crops	and	Trees	

Proposed	compensation	rates	for	unlisted	crops	and	trees	are	shown	in	Table	4-6	below.	

Table	4-6:	Proposed	Compensation	Rates	for	Unlisted	Crops	and	Trees	

S/n	 Type	 Place	Found	 Latin	
Name	

Common	
Name	

Potential	
Use	

Proposed	Rate	
(T.Shs.)	 Remarks	

Tabora	
1. 	 Mbapa Yes Bignoniaceae Golden bean tree Building materials (houses), domestic 

uses (tool handles, toilet tissue), fencing 
(live), firewood, fodder, furniture, 
medicine, ritual (leaves used for fortunes), 
shade. 

0 Mbapa is a Nyamwezi name. Tree is 
valued with the land. Ordinarily found 
tree of no particular economic value. 
Valued with the land. Ordinarily found 
tree of no particular economic value. 
Valued as per the CV’s 2018 approved 
Compensation Rates Report for 
Shinyanga Region. 

2. 	 Mduguyu Yes Balanites 
Aegyptiaca; 
Family name: 
Balanitaceae 

Desert Date; Oing'oswa 
(Arusha, Masai); 
Muwambangoma (Bondei, 
Shambaa, Z1gua, Gogo); 
Mohoromo (Chagga); Hai 
(Gorowa); Ganyamda, Hawi 
(Gorowa, Iraqw, Barba); 
Mkisingo (Hehe); Hotlimo 
(Iraqw); Mudugunga 
(Isanzu); Muruguya (Longo); 
Mkongo (Luguru); 
Ganyarnda (Mang'ati); 
Mdore (Ivibugwe); Mkonga 
(Nguru); Mbambang'oma, 
Muvambang'oma, Mduguyu 
(Nyamwezi); Mfughuyu 
(Nyaturu); Mjijiva, Nyijiva, 
Kivambang'ombe (Rangi); 
Mjirya (Sonjo); Nyuguyu, 
Myuguyugu (Sukuma); 
Muruguyu (Sumbwa, Z1nza) 

Building Materials, Domestic Uses (Tool 
Handles, Spoons), Firewood, Fencing 
(Live), Fodder, Food (Oil), Fruit, Furniture, 
Gum, Land Improvement (Mulch, Nitrogen 
Fixing, Windbreaks), Medicine, Poison, 
Ritual, Shade, Timber. 

45,000 
Valued as the equivalent of mitundu as 
per the CV’s 2018 approved 
Compensation Rates for unlisted 
trees†† 
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S/n	 Type	 Place	Found	 Latin	
Name	

Common	
Name	

Potential	
Use	

Proposed	Rate	
(T.Shs.)	 Remarks	

Tabora	
3. 	 Mfumbata Yes   

Medicinal and domestic uses 
0 Valued with the land. Ordinarily found 

tree of no particular economic value. 
4. 	 Mgua Yes   Medicinal use 0 Valued with the land. Ordinarily found 

tree of no particular economic value. 
5. 	 Mhama Yes   Fuel wood 0 Ordinarily found tree of no particular 

economic value. Valued as per the 
CV’s 2018 approved Compensation 
Rates Report for Shinyanga Region. 

6. 	 Mitunda Yes   Medicinal tree 0 Valued with the land. Ordinarily found 
tree of no particular economic value. 

7. 	 Mkinda Yes   Medicinal tree 0 Valued with the land. Ordinarily found 
tree of no particular economic value. 

8. 	 Mkubavungi Yes Lonchocarpus 
Capassa 
Family Name: 
Leguminosae 
(Subfamily 
Papilionoideae) 

Mfumbii (Bondei, Shambaa, 
Zigua); Mpapala (Gog01; 
Mfumbiri, Mkunguga 
(Luguru); Mkaku (Matengo, 
Ya0); Muvale, Muvalevale, 
Nkubangubi (Nyamwezi); 
Mware (Sangu, Hehe); 
Libale (Sangu); Nkuba-
Nghubi, Mkubahuhi, Mare, 
Mivare, Mnali, Nmali 
(Sukuma).  

Potential Uses: Bee plant, building 
materials, charcoal, domestic uses (tool 
handles, mortars), firewood, fodder, food 
(seeds), land improvement (nitrogen 
fixing), medicine, poison (fish), ritual. 

0 Valued with the land. Ordinarily found 
tree of no particular economic value. 

9. 	 Mlama Yes Combretum 
Molle (C. 
Atelanthum, C. 
Gueinzil C. 
Holosericeum) 

Maroro, Maroi, Olbukoi 
(Arusha); Gendai (Barbaig, 
Iraqw); Mlama (Bende, 
Luguru, Nyamwez1, 
V1dunda); Naganagachan 
(Barbaig); Mototi (Gorowa); 
Gendamo (Gorowa, Iraqw, 
F1ome); Mulama (Haya, 
Rang1, Isanzu, Nyaturu); 
Gindamo (Iraqw); Mjarujaru, 
Mtibari (Longo); Misma, 
Mlama Mwenge (Luguru); 
Tetekuriru, Mbugwe, 
Olmaroroi (Masai); Mlama, 
Mdama (Matengo, Yao); 
Mlamadoli (Nguru); Mruku 
(Pare); Mglito (Rangi); 
Mnama (Shambaa); 
Kaguwa, Namamwela 
(Sukuma); Mugombwa 
(Zinza) 

Bee plant, building materials (termite 
resistant), charcoal, domestic uses (tool 
handles), fencing (posts), fodder, land 
improvement (mulch), medicine (human, 
animal), shade 

0 Valued with the land. Ordinarily found 
tree of no particular economic value. 
Valued as per the CV’s 2018 approved 
Compensation Rates Report for 
Shinyanga Region. 
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S/n	 Type	 Place	Found	 Latin	
Name	

Common	
Name	

Potential	
Use	

Proposed	Rate	
(T.Shs.)	 Remarks	

Tabora	
10. 	 Mmale Yes   Medicinal tree 0 Valued with the land. Ordinarily found 

tree of no particular economic value. 
11. 	 Mmbaga Yes Pericopsis 

Angolensis 
(Afrormosia 
Angolensis) 

Umubanga (Haya); Mmanga 
(Luguru); Muwanga 
(Matengo, Yao); Muvanga, 
Mwanga (Nyamwezi); 
Mmanga (Vidunda); Mbanga 
(Zinza) 

Charcoal, crafts, domestic uses (pestles, 
mortars). fencing (posts), firewood, furniture, gum, 
land improvement (nitrogen fixing), medicine, 
ritual (used to chase away witchcraft), timber 
(railway sleepers; hard) 

45,000 Valued as per the CV’s 2018 approved 
Compensation Rates for unlisted 
trees†† 

12. 	 Mmela Yes   Medicinal tree 0 Valued with the land. Ordinarily found 
tree of no particular economic value. 

13. 	 Mnama Yes   Medicinal tree 0 Valued with the land. Ordinarily found 
tree of no particular economic value. 

14. 	 Mnandala Yes   Medicinal uses, also used for Charcoal, 
crafts, domestic uses 

0 Valued with the land. Ordinarily found 
tree of no particular economic value. In 
some areas it is known as Mlandala 

15. 	 Mnene Yes    Fuel wood 0 Valued with the land. Ordinarily found 
tree of no particular economic value. 
Valued as per the CV’s 2018 approved 
Compensation Rates Report for 
Shinyanga Region. 

16. 	 Mngua Yes   Domestic uses ( Firewood, Building poles 
& medicinal) 

0 Valued with the land. Ordinarily found 
tree of no particular economic value.  

17. 	 Mnyenyela Yes   Domestic uses ( Firewood, Building poles 
& medicinal) 

0 Valued with the land. Ordinarily found 
tree of no particular economic value.s 

18. 	 Mpandepande Yes   Domestic uses ( Firewood, Building poles 
& medicinal) 

0 Valued with the land. Ordinarily found 
tree of no particular economic value.s 
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S/n	 Type Place 
Found 

Latin 
Name 

Common 
Name 

Potential 
Use 

Proposed 
Rate (T.Shs.) Remarks 

Tabora 
19. 	 Msayu Yes Lannea 

Schweinfurthii 
Var. Stuhlinann I 

Common Names: mtundu, 
msiyu, false marula. Local 
names: Eravande (Arusha); 
Mumbu (Sonde), Shambaa, 
Zigua); Muwumbu (Gogo); 
Orbochandi (Gorowa, 
Iraqw); Thigii, Orbochandi, 
Tambaragi (Iraqw); 
Mumendo, Omosaruwa 
(Kuria); Mtokatoke (Longo); 
Muhingilo (Luguru); 
Ndelamwana (Mateng0); 
Mpupi (Mwera); Msaru 
(Ngurimu); Mnyumbu 
(Nyamwezi); Musagha 
(Nyaturu); Msighe (Pare); 
Msakawa (Rang)); Mpiwipwi 
(Rufiji); Msayu, Msirgu, 
Nsayu (Sukuma); 
Muhondobogo, Mnyamendi, 
Mribwampara (Zinza). 

Dye (bark =brown, red, purple), fibre 
(rope), fodder, fruit, furniture, medicine, 
ritual, tannin (bark), timber. 

45,000 
Valued as the equivalent of mitundu as 
per the CV’s 2018 approved 
Compensation Rates for unlisted 
trees†† 

20. 	 Msingisa Yes Boscia 
Mossambicensis. 
Family name: 
Capparaceae 

Common Names: Broad 
Leaved Boscia. Local 
Names: Nasichand 
(Barbaig, Iraqw); Sangetmo, 
Tlangetimo (Gorowa); 
Muwisa (Hehe); Mosingisi 
(Mbugwe); Msulula 
(Nyamwezi); Msingisa 
(Rangi). 

Building materials, firewood, fruit, 
medicine. 

0 Valued with the land. Ordinarily found 
tree of no particular economic value.s 

21. 	 Msulula Yes Boscia 
Mossambicensis. 
Family name: 
Capparaceae 

Common Names: Broad 
Leaved Boscia. Local 
Names: Nasichand 
(Barbaig, Iraqw); Sangetmo, 
Tlangetimo (Gorowa); 
Muwisa (Hehe); Mosingisi 
(Mbugwe); Msulula 
(Nyamwezi); Msingisa 
(Rangi). 

Building materials, firewood, fruit, 
medicine. 

0 Valued with the land. Ordinarily found 
tree of no particular economic value. 
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S/n	 Type Place 
Found Latin 

Name 

Common 
Name 

Potential 
Use 

Proposed 
Rate (T.Shs.) 

Remarks 

Tabora 

22. 	 Msungululu Yes 
Strophanthus 
Eminii, Family 
Name: 
Apocynaceae 

Mvyo-Vyo, Mvele Vele, 
Mwese Wese, Mweri Weri, 
Mveli Veli, Mwelewele, 
Mvingayakale (Gogo); 
Mtowo, Muveriveri, Mtolo, 
(Hehe); Msegwe (Longo); 
Msungururu (Nguru); 
Mwiliweli, Mwelewele, 
Mtungululu, Muveriveri, 
Muvelevele, Mwiveli 
(Nyamwezi); Mtowo 
(Ruaha); Nyawera (Sangu, 
Hehe); Msungulula, 
Msungululu (Sukuma); 
Msengwe (Zinza). 

Building materials, crafts (beads), 
domestic uses (tool handles), medicine, 
poison. 

0 Valued with the land. Ordinarily found 
tree of no particular economic value. 

23. 	
Mtini 

Yes   Medicinal 0 Valued with the land. Ordinarily found 
tree of no particular economic value. 

24. 	
Muina 

Yes   Ornamental, cosmetic 0 Valued with the land. Ordinarily found 
tree of no particular economic value. 

25. 	
Mulujambizi 

Yes   Medicinal 0 Valued with the land. Ordinarily found 
tree of no particular economic value. 

	

†† These “unlisted trees” were approved by the Chief Valuer in 2018 in a letter bearing Ref. No. BA.391/466/01/58 of 15th August, 2018. 
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4.5 Graves	

Standard	grave	size:	6	feet	depth,	2.5	meters	wide,	8	feet	long2	or	1.83	metres	depth,	0.76	metres	
wide	and	2.44	metres	long.	Proposed	compensation	rates	for	graves	are	shown	in	Table	4	7	below.	

	

Table	4-7:	Proposed	Compensation	Rates	for	Graves	

S/n	 Expenditure	Item	 	 	 (T.Shs.)	

(a)	Grave	Without	a	Construction	 	 	 	
1.	Amount	Payable	to	Custodian	of	the	Grave	 	 	

	 Amount	Payable	to	Family	of	the	deceased	for	Placatory	and	
Expiatory	Rites,	and	ceremony.	

	 	 300,000	

	 	 	 	

2.	 Amount	 Payable	 to	 District	 Medical	 Officer	 /	 Graves	 Removal	
Contractor	

	 	 	

	 Amount	 payable	 to	 District	 Medical	 Officer	 to	 cover	
exhumation	of	the	dead	body	and	re-interment	costs	

	 	 200,000	

	 	 	 Total	 500,000	

(b)	Grave	With	a	Construction	 	 	 	
1.	Amount	Payable	to	Custodian	of	the	Grave	 	 	 	

	 Amount	Payable	to	Family	of	the	deceased	for	Placatory	and	
Expiatory	Rites,	and	ceremony.	

	 	 300,000	

2.	 Amount	 Payable	 to	 District	 Medical	 Officer	 /	 Graves	 Removal	
Contractor	

	 	 	

	 Amount	 payable	 to	 District	 Medical	 Officer	 to	 cover	
exhumation	 of	 the	 dead	 body	 and	 re-interment	 costs,	 as	
above.		

	 	 	

	 	 	 	 Sub-Total	 200,000	

	 Add:	Amount	for	Grave	Re-Construction	 	

	 Expenditure	Item	 Units	 Unit	Rate	 	 	

	 Matofali	(Blocks)	 50	blocks	 1,000	 50,000	 	

	 Cement	Bags	 3	Bags	 15,000	 45,000	 	

	 Kokoto	/	Gravel	 Debe	/	Cans	3	 3,000	 9,000	 	

	 Mchanga	/	Sand	 Debe	/	Cans	4	 1,000	 4,000	 	

	 Maji/	Water	 Dumu	/	20	liter	drums	4	 500	 2,000	 	

	 Msalaba	/	
Headstone/Monument	 		

	 25,000	 	

	 Labor	 		 	 	 	

	 Kujenga	Tofali	moja	/	
Construction	Rate	per	
Block	 50	Blocks	

500	 25,000	 	

	 Zege	/	Concrete	 		 	 20,000	 	

	 Plastering	of	the	grave	 		 	 20,000	 	

	 	 	 	 Sub-Total	 200,000	

	 	 Total	Amount	Payable	to	the	DMO	 	 400,000	

                                                
2	International	Cemetery,	Cremation	and	Funeral	Association,	www.iccfa.com.	Last	viewed	on	1st	November,	2018.	
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4.6 Interest	Rate	for	Estimating	Disturbance	Allowance	

Regulation	 15	 of	 The	 Valuation	 and	 Valuers	 (General)	 Regulations,	 2018	 requires	 disturbance	

allowance	to	be	calculated	by	“multiplying	value	of	the	 interest	 in	 land	by	the	average	percentage	

rate	of	interest	offered	by	the	Central	Bank	on	fixed	deposits	for	twelve	months	at	the	time	of	loss	of	

interest	in	land”.		Information	provided	by	the	Bank	of	Tanzania	indicates	that	the	Central	Bank	does	

not	offer	interest	on	fixed	deposit	reserves	rather	it	provides	information	on	interest	rates	which	it	

charges	 commercial	 banks	 when	 borrowing	 from	 the	 Central	 Bank	 or	 when	 investors	 sell	

government	financial	instruments	to	the	Central	Bank.	This	rate	is	known	as	the	Discount	rate.	The	

relevant	current	discount	rate	is	7%	which	has	been	effective	from	August	2018.	

	

For	the	valuations	for	the	Pipeline	(PL)	corridor	and	Above	Ground	Installations	(AGIs)	areas,	which	

are	 being	 conducted	 under	 The	 Valuation	 and	 Valuers	 (General)	 Regulations,	 2018,	 a	 7%	 interest	

rate	will	 be	 applied	 for	 calculating	 disturbance	 allowance	 for	 these	 areas.	 This	 position	 has	 been	

arrived	at	following	consultations	made	with	the	Ministry	of	Lands,	Housing	and	Human	Settlements	

Development	 (MLHHSD)	 pending	 amendment	 of	 the	 law	 which	 will	 provide	 clarity	 for	 future	

projects.3	

	

                                                
3 This	is	in	accordance	with	the	letter	bearing	Ref.	No.	BA.100/354/52/BDM	from	Ministry	of	Lands,	Housing	and	Human	
Settlements	Development	dated	24th	January,	2019. 
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5 Key	Observations	and	Conclusion	
	

Having	studied	the	nature	of	immovable	assets	which	are	likely	to	be	affected	by	the	EACOP	Project	

in	 the	pipeline	 corridor,	 and	 examined	 in	 detail	 the	prevailing	market	 conditions	 for	 these	 assets,	

Whiteknights	has	developed	proposed	compensation	rates	 for	 land	and	buildings,	 "unlisted"	crops	

and	trees,	and	graves.	In	formulating	proposed	land	compensation	rates	to	be	used	for	the	Pipeline	

route,	 approved	 compensation	 rates	 for	 Early	 Works/Priority	 Area	 (EW/PA)	 sites	 were	 used	 as	

benchmarks	in	deriving	land	values	where	the	pipeline	route	is	in	close	proximity	to	an	EW/PA	site/s.	

	

In	 general,	 our	 survey	 results	 indicate	 coherence	 in	 values	 across	 wards.	 The	 survey	 results	 also	

seem	to	conform	to	findings	of	other	studies	on	land	values	in	the	districts	and	township	covered	by	

the	 study4.	 	On	account	of	 this,	District/Township	Valuers	 for	Nzega	Township,	Nzega,	 and	 Igunga	

Districts	in	Tabora	Region	generally	found	our	survey	results	acceptable.	

	

Whiteknights	is	therefore	confident	that	the	survey	results	are	valid	and	mirror	the	prevailing	or	true	

underlying	 state	 of	 the	 property	markets	 and	 sub-markets	 in	 the	 fourteen	wards	 covered	 by	 the	

study.	 We	 therefore,	 unreservedly,	 put	 forward	 our	 proposal	 on	 compensation	 rates	 for	 Tabora	

Region	for	approval	by	the	CV	as	per	the	legal	requirements	for	endorsement	of	compensation	rates	

as	specifically	set	out	in	The	Valuation	and	Valuers	(General)	Regulations,	2018.	

                                                
4 Other	studies	include	the	Chief	Valuer's	Research	on	Land	Rates	in	Tanzania,	2016. 
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6 Certification	of	the	Market	Study	
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Appendix A: Land Rates for EACOP Early 
Works / Priority Area Sites 
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MCPY/	
District	

Type	of	Land	 DV’s	Rate	per	Acre	
(T.Shs.)	

Proposed	Rate	per	Acre	
(T.Shs.)	

MCPY-05:		
Missenyi		

Peri-urban,	
agricultural		 500,000-1,000,000	

1,000,000	

MCPY-06:		
Muleba		

Agricultural		 500,000-800,000	
800,000	

MCPY-07:		
Chato		

Agricultural		 400,000-500,000	
500,000	

MCPY-08:		
Bukombe		

Building	plots,	
urbanised		 No	D.V.	

800,000	

MCPY-09	and	CY-
KP701:		
Nzega		

Agricultural		 400,000-800,000	
850,000	

MCPY-10:		
Igunga		

Rural,	agricultural		 No	D.V.	
400,000	

MCPY-11:		
Singida		

Agricultural,	fertile,	
ripe	for	
development		

450,000	
500,000	

MCPY-12:		
Kondoa		

Agricultural		 350,000-600,000	
500,000	

1MC-13	and	PY-
13:		
Kiteto		

Agricultural,	(fertile)		 600,000-1,200,000	
1,200,000	

MCPY-14:	Kilindi		 Rural,	remote		 50,000-80,000	 350,000	

MCPY-15:	
Handeni		

Agricultural,	Ripe	for	
development		 300,000-800,000	

800,000	

MCPY-16:	
Muheza		 Commercial	farming		 700,000-1,000,000	

1,250,000	
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Appendix B: Land Value Maps for Affected 
Wards in Tabora Region 
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Figure	2:	Land	Value	Map	for	Nzega	District,	Tabora	Region	
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Figure	3:	Land	Value	Map	for	Nzega	Township,	Tabora	Region	
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Figure	4:	Land	Value	Map	for	Igunga	District,	Tabora	Region	
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Appendix C: 2012 Crop Rates 



I

TYPE OF CROP

S/N.  Plant Popula-
tion per 
Hectare 

 Average Cared 
Matured Crop  

 Plant Popula-
tion per Acre 

 Average Cared 
Matured Crop  

 Seedling 
Crop (30%)  

 Mature crop 
(60%) 

Optimum 
producing 

crop (100%)

 Aged Crop 
(15%) 

A

1 Coconut (Minazi)              125.00        22,500,000.00 50.61                         9,109,311.74         54,000.00              108,000.00       180,000.00          27,000.00 

2 Cashewnuts 
(Mikorosho)

             100.00          6,000,000.00 40.49                         2,429,149.80         18,000.00                36,000.00         60,000.00            9,000.00 

3 Oil palm (Michikichi)              150.00        15,000,000.00 60.73                         6,072,874.49         30,000.00                60,000.00       100,000.00          15,000.00 

4 Sugar cane (Miwa)         12,500.00        37,500,000.00 5,060.73                  15,182,186.23             900.00                  1,800.00          3,000.00               450.00 

5 Cloves (Mikarafuu)              200.00        12,000,000.00 80.97                         4,858,299.60         18,000.00                36,000.00         60,000.00            9,000.00 

6 Msufi              200.00        10,000,000.00 80.97                         4,048,583.00         15,000.00                30,000.00         50,000.00            7,500.00 

7 Sisal 5,000.00         15,000,000.00      2,024.29           6,072,874.49         900.00            1,800.00                 3000 450.00             

8 Cocoa 1,000.00         3,000,000.00        404.86              1,214,574.90         900.00            1,800.00                 3000 450.00             

9 Coffee (Arabica) 2,000.00         60,000,000.00      809.72              24,291,497.98       9,000.00         18,000.00               30000 4,500.00          

10 Coffee (Robusta) 2,000.00         50,000,000.00      809.72              20,242,914.98       7,500.00         15,000.00               25000 3,750.00          

B

1 Ovacado 
(Mparachichi)

100.00            6,000,000.00        40.49                2,429,149.80         18,000.00       36,000.00               60,000.00       9,000.00          

2 Tangarine (Mchenza) 250.00            602,500.00           101.21              243,927.13            723.00            1,446.00                 2,410.00         361.50             

3 Oranges 
(Machungwa)

250.00            11,500,000.00      101.21              4,655,870.45         13,800.00       27,600.00               46,000.00       6,900.00          

4 Lemon (Ndimu) 250.00            5,500,000.00        101.21              2,226,720.65         6,600.00         13,200.00               22,000.00       3,300.00          

5 Mlimau (Lemon ) 250.00            5,500,000.00        101.21              2,226,720.65         6,600.00         13,200.00               22,000.00       3,300.00          

6 Mango (mwembe) 75.00              7,500,000.00        30.36                3,036,437.25         30,000.00       60,000.00               100,000.00     15,000.00        

CROP VALUE IN T.SHS.

Per Hectare Per Acre Per Stem or Cluster

CROP RATES IN LAKE ZONE ( KANDA YA ZIWA)

TABLE NO.1D -  PERENNIAL CROPS -SUMMARY OF VALUE RATES 

CASH CROPS

FRUITS
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7 Mango(Mwembe) 
improved

150.00            32,250,000.00      60.73                13,056,680.16       64,500.00       129,000.00             215,000.00     32,250.00        

8 Guava (Mpera) 150.00            3,000,000.00        60.73                1,214,574.90         6,000.00         12,000.00               20,000.00       3,000.00          

9 Jackfruit (Mifenesi) 75.00              3,525,000.00        30.36                1,427,125.51         14,100.00       28,200.00               47,000.00       7,050.00          

10 Bananas(Migomba 6) 750.00            24,000,000.00      303.64              9,716,599.19         9,600.00         19,200.00               32,000.00       4,800.00          

11 Pinaples (Minanasi) 10,000.00       15,000,000.00      4,048.58           6,072,874.49         450.00            900.00                    1,500.00         225.00             

12 Pawpaw (Mipapai) 800.00            16,000,000.00      323.89              6,477,732.79         6,000.00         12,000.00               20,000.00       3,000.00          

13 Mikweme (Oyster nuts) 150.00            2,700,000.00        60.73                1,093,117.41         5,400.00         10,800.00               18,000.00       2,700.00          

14 Komamanga 250.00            3,000,000.00        101.21              1,214,574.90         3,600.00         7,200.00                 12,000.00       1,800.00          

15 Mistafeli (Custard 
apple)

350.00            8,400,000.00        141.70              3,400,809.72         7,200.00         14,400.00               24,000.00       3,600.00          

16 mitende (Date palm) 125.00            4,000,000.00        50.61                1,619,433.20         9,600.00         19,200.00               32,000.00       4,800.00          

17 passion fruits 11,111.00       111,110,000.00    4,498.38           44,983,805.67       3,000.00         6,000.00                 10,000.00       1,500.00          

C

1 Cardamon (Iliki) 800.00            8,000,000.00        323.89              3,238,866.40         1500 3,000.00                 10,000.00       750.00             

2 Cinamomum 
(Mdalasini)

1,500.00         15,000,000.00      607.29              6,072,874.49         1500 3,000.00                 10,000.00       750.00             

3 Black pepper (Pilipili 
Manga)

1,500.00         10,500,000.00      607.29              4,251,012.15         2400 4,800.00                 7,000.00         1,200.00          

4 Tangawizi (Ginger) 5,000.00         20,000,000.00      2,024.29           8,097,165.99         1500 3,000.00                 4,000.00         750.00             

5  Macademia nuts 100.00            4,500,000.00        40.49                1,821,862.35         13500 27,000.00               45,000.00       6,750.00          

6 Flowers 1500 3,000.00                 5,000.00         750.00             

7 Arovela 1200 2,400.00                 4,000.00         600.00             

8 Rosela 1050 2,100.00                 3,500.00         525.00             

SPICES
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II

TYPE OF CROP Per Stem or Cluster Per Stem or Cluster

S/N.  Plant Popula-
tion per 
Hectare 

 Average Cared 
Matured Crop  

 Plant Popula-
tion per Acre 

 Average Cared 
Matured Crop  

 Seedling 
Crop (30%)  

 Mature crop 
(60%) 

Optimum 
producing 

crop (100%)

 Aged Crop 
(15%) 

A

1 Tobacco 13,000.00       8,645,000.00        5,263.16           3,500,000             378 756 665 189.00             

2 Cotton 40,000.00       9,880,000.00        16,194.33          4,000,000             255 510 247 127.50             

B

1 Maize ( Mahindi ) 10,000.00       1,729,000.00        4049 700,000                51.87 103.74 172.9 25.94               

2 Paddy (Mpunga) 10,000.00       3,952,000.00        4049 1,600,000             118.56 237.12 395.2 59.28               

3 Sorghum (Mtama) 10,000.00       1,482,000.00        4049 600,000                44.46 88.92 148.2 22.23               

4  Ulezi 10,000.00       1,729,000.00        4049 700,000                51.87 103.74 172.9 25.94               

5 Uwele 10,000.00       1,729,000.00        4049 700,000                51.87 103.74 172.9 25.94               

C

1 Choroko 10,000.00       2,470,000.00        4049 1,000,000             74.1 148.2 247 37.05               

2 Beans (Maharage) 10,000.00       1,803,100.00        4049 730,000                54.093 108.186 180.31 27.05               

3 Mbaazi 10,000.00       1,111,500.00        4049 450,000                33.345 66.69 111.15 16.67               

4 Kunde 10,000.00       1,136,200.00        4049 460,000                34.086 68.172 113.62 17.04               

5 Njegere 10,000.00       2,470,000.00        4049 1,000,000             74.1 148.2 247 37.05               

6 Bambara nuts 
(Njugumawe)

10,000.00       3,952,000.00        4049 1,600,000             118.56 237.12 395.2 59.28               

7 Fiwi nuts 10,000.00       3,952,000.00        4049 1,600,000             118.56 237.12 395.2 59.28               

8 Dengu 10,000.00       1,482,000.00        4049 600,000                44.46 88.92 148.2 22.23               

D
MIZIZI

TABLE NO. 2D -  SEASONAL CROPS-SUMMARY OF  VALUE RATES 
MARKET VALUE IN T.SHS.

Per Hectare

CASH CROPS

CEREALS 

BEANS 
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1 Cocoyams (Magimbi) 10,000.00       1,729,000.00        4,049                700,000                51.87 103.74 172.9 25.94               

2 Cassava(Mihogo) 10,000.00       1,729,000.00        4,049                700,000                51.87 103.74 172.9 25.94               

3 Sweet potatoes (Viazi 
vitamu)

10,000.00       1,235,000.00        4,049                500,000                37.05 74.1 123.5 18.53               

4 Irish Potatoes (Viazi 
mviringo)

10,000.00       2,964,000.00        4,049                1,200,000             88.92 177.84 296.4 44.46               

5 Viazi vikuu (yams) 10,000.00       901,550.00           4,049                365,000                27.0465 54.093 90.155 13.52               

E

1 Bamia 10,000.00       7,500,000.00        4,049                3,036,437.25         225 450 750 112.50             

2 Bilinganya 10,000.00       10,000,000.00      4,049                4,048,583.00         300 600 1000 150.00             

3 Kabichi 10,000.00       10,000,000.00      4,049                4,048,583.00         300 600 1000 150.00             

4 Karoti 10,000.00       5,000,000.00        4,049                2,024,291.50         150 300 500 75.00               

5 Koliflawa 10,000.00       10,000,000.00      4,049                4,048,583.00         300 600 1000 150.00             

6 Maboga 10,000.00       12,000,000.00      4,049                4,858,299.60         360 720 1200 180.00             

7 Matango 10,000.00       10,000,000.00      4,049                4,048,583.00         300 600 1000 150.00             

8 Matikiti maji 10,000.00       30,000,000.00      4,049                12,145,748.99       900 1800 3000 450.00             

9 Mchicha 10,000.00       720,000.00           4,049                291,497.98            21.6 43.2 72 10.80               

10 Nyanya 10,000.00       10,000,000.00      4,049                4,048,583.00         300 600 1000 150.00             

11 Pilipili hoho 10,000.00       20,000,000.00      4,049                8,097,165.99         600 1200 2000 300.00             

12 Pilpili kali 10,000.00       4,000,000.00        4,049                1,619,433.20         120 240 400 60.00               

13 Nyanya chungu 10,000.00       6,000,000.00        4,049                2,429,149.80         180 360 600 90.00               

14 kisamvu 10,000.00       9,000,000.00        4,049                3,643,724.70         270 540 900 135.00             

15 Saladi/Lectuce/Chinese 10,000.00       12,350,000.00      4,049                5,000,000.00         370.5 741 1235 185.25             

16 Vitungu maji/Onion 10,000.00       14,820,000.00      4,049                6,000,000.00         444.6 889.2 1482 222.30             

17 Vitungu saumu/Garlic 10,000.00       24,700,000.00      4,049                10,000,000.00       741 1482 2470 370.50             

18 Matembele 10,000.00       494,000.00           4,049                200,000.00            14.82 29.64 49.4 7.41                 

F

VEGETABLES

OIL SEEDS
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1 Sunflower (Alizeti) 10,000.00       1,803,100.00        4,049                730,000.00            54.093 108.186 180.31 27.05               

2 Ground Nuts (Karanga) 10,000.00       1,235,000.00        4,049                500,000.00            37.05 74.1 123.5 18.53               

3 Ufuta (simsim) 10,000.00       2,470,000.00        4,049                1,000,000.00         74.1 148.2 247 37.05               

4 Castor Nyonyo 10,000.00       864,500.00           4,049                350,000.00            25.935 51.87 86.45 12.97               

III

TYPE OF CROP

S/N. TYPE OF CROP  Seedling Crop 
(30%)  

 Mature crop 
(60%) 

 Mature trees 
(100%) 

 

1 Shade trees 6,000.00         12,000.00             20,000.00          

2 Miti ya mbao Ngumu 
i.e Mninga

13,500.00       27,000.00             45,000.00          

3 Mfuru 15,000.00       30,000.00             50,000.00          

4 Mpira 9,600.00         19,200.00             32,000.00          

5 Mkungu 12,600.00       25,200.00             42,000.00          

6 Miboyo 13,500.00       27,000.00             45,000.00          

7 Mwarobaini 7,500.00         15,000.00             25,000.00          

8 Mng'ong'o 9,000.00         18,000.00             30,000.00          

9 Mpira(rubber) 9,600.00         19,200.00             32,000.00          

10 Mkrismasi 6,900.00         13,800.00             23,000.00          

11 Mpilipili (mti) 28,500.00       57,000.00             95,000.00          

12 Lucina trees 7,800.00         15,600.00             26,000.00          

13 Ashok trees 6,000.00         12,000.00             20,000.00          

14 Misonobari 21,000.00       42,000.00             70,000.00          

15 Gravelia 13,500.00       27,000.00             45,000.00          

16 Mikaratus 13,500.00       27,000.00             45,000.00          

17 Mgundi(Gum) 6,000.00         12,000.00             20,000.00          

TABLE NO.3D SUMMARY -  FOREST PERENNIAL CROPS 
Per Stem
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18 Mitiki 21,000.00       42,000.00             70,000.00          

19 Topetope 6,000.00         12,000.00             20,000.00          

20 Michongoma 600.00            1,200.00               2,000.00           

21 Mjohoro 7,800.00         15,600.00             26,000.00          

22 Mnyaa 1,200.00         2,400.00               4,000.00           

23 Mtangalala 3,900.00         7,800.00               13,000.00          

24 Mkwaju 21,000.00       42,000.00             70,000.00          

25 Mlonge 9,000.00         18,000.00             30,000.00          

26 Mbuyu 12,000.00       24,000.00             40,000.00          

27 Sungwi 4,500.00         9,000.00               15,000.00          

28 Mkoma 4,500.00         9,000.00               15,000.00          

29 Mbula 13,500.00       27,000.00             45,000.00          

30 Mjani mapana 6,000.00         12,000.00             20,000.00          

31 Panga uzazi 6,000.00         12,000.00             20,000.00          

32 Albizi 4,500.00         9,000.00               15,000.00          

33 Mhale 6,000.00         12,000.00             20,000.00          

34 Mijune 6,000.00         12,000.00             20,000.00          

35 Muzo 1,500.00         3,000.00               5,000.00           

36 Mshasha 6,000.00         12,000.00             20,000.00          

37 Msomoro 4,500.00         9,000.00               15,000.00          

38 Mjujune 3,000.00         6,000.00               10,000.00          

39 Mfausiku (Mtangala) 4,500.00         9,000.00               15,000.00          

40 Mlumba 9,000.00         18,000.00             30,000.00          
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I

TYPE OF CROP

S/N.  Plant Popula-
tion per 
Hectare 

 Average Cared 
Matured Crop  

 Plant Popula-
tion per Acre 

 Average Cared 
Matured Crop  

 Seedling 
Crop (30%)  

 Mature crop 
(60%) 

Optimum 
producing 

crop (100%)

 Aged Crop 
(15%) 

A

1 Mnazi 125.00            18,750,000.00      50.61                7,591,093             45000 90000 150000 22,500.00        

2 Mikorosho 100.00            9,000,000.00        40.49                3,643,725             27000 54000 90000 13,500.00        

3 Michikichi 150.00            4,800,000.00        60.73                1,943,320             9600 19200 32000 4,800.00          

4 Miwa (8 hadi 10) 12,500.00       62,500,000.00      5,060.73           25,303,644            1500 3000 5000 750.00             

5 Misufi 200.00            10,000,000.00      80.97                4,048,583             15000 30000 50000 7,500.00          

6 Katani 5,000.00         25,000,000.00      2,024.29           10,121,457            1500 3000 5000 750.00             

7 Cocoa 1,000.00         25,000,000.00      404.86              10,121,457            7500 15000 25000 3,750.00          

8 Kahawa (Arabika) 2,000.00         120,000,000.00    809.72              48,582,996            18000 36000 60000 9,000.00          

B

1 Miparachichi (Asili) 100.00            8,000,000.00        40.49                3,238,866.40         24,000.00       48,000.00               80,000.00       12,000.00        

2 Miparachichi 
(Improved)

150.00            9,750,000.00        60.73                3,947,368.42         19,500.00       39,000.00               65,000.00       9,750.00          

3 Chenza 250.00            8,750,000.00        101.21              3,542,510.12         10,500.00       21,000.00               35,000.00       5,250.00          

4 Chungwa (Asili) 250.00            15,000,000.00      101.21              6,072,874.49         18,000.00       36,000.00               60,000.00       9,000.00          

5 Chungwa (Improved) 277.00            16,620,000.00      112.15              6,728,744.94         18,000.00       36,000.00               60,000.00       9,000.00          

6 Ndimu (Asili) 250.00            5,000,000.00        101.21              2,024,291.50         6,000.00         12,000.00               20,000.00       3,000.00          

7 Ndimu (Improved) 250.00            5,000,000.00        101.21              2,024,291.50         6,000.00         12,000.00               20,000.00       3,000.00          

8 Limao (Asili) 250.00            5,000,000.00        101.21              2,024,291.50         6,000.00         12,000.00               20,000.00       3,000.00          

9 Limao (Improved) 250.00            5,000,000.00        101.21              2,024,291.50         6,000.00         12,000.00               20,000.00       3,000.00          

CROP RATES IN NORTHERN ZONE ( KANDA YA KASKAZINI)

TABLE NO.1C -  PERENNIAL CROPS -SUMMARY OF VALUE RATES 
CROP VALUE IN T.SHS.

Per Hectare Per Acre Per Stem or Cluster

CASH CROPS

FRUITS
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10 Mwembe (Asili) 75.00              7,125,000.00        30.36                2,884,615.38         28,500.00       57,000.00               95,000.00       14,250.00        

11 Mwembe (Dodo) 100.00            15,000,000.00      40.49                6,072,874.49         45,000.00       90,000.00               150,000.00     22,500.00        

12 Mwembe (Improved) 150.00            24,000,000.00      60.73                9,716,599.19         48,000.00       96,000.00               160,000.00     24,000.00        

13 Mpera (Asili) 150.00            1,500,000.00        60.73                607,287.45            3,000.00         6,000.00                 10,000.00       1,500.00          

14 Mpera(Improved) -                       -                    -                        9,900.00         19,800.00               33,000.00       4,950.00          

15 Mifenesi 75.00              3,000,000.00        30.36                1,214,574.90         12,000.00       24,000.00               40,000.00       6,000.00          

16 Migomba (Improved) -                       -                    -                        15,000.00       30,000.00               50,000.00       7,500.00          

17 Migomba (Asili) 750.00            33,750,000.00      303.64              13,663,967.61       13,500.00       27,000.00               45,000.00       6,750.00          

18 Nanasi 10,000.00       10,000,000.00      4,048.58           4,048,583.00         300.00            600.00                    1,000.00         150.00             

19 Papai (Pawpaw) 800.00            12,000,000.00      323.89              4,858,299.60         4,500.00         9,000.00                 15,000.00       2,250.00          

20 Mkweme 150.00            4,500,000.00        60.73                1,821,862.35         9,000.00         18,000.00               30,000.00       4,500.00          

21 Komamanga 250.00            2,500,000.00        101.21              1,012,145.75         3,000.00         6,000.00                 10,000.00       1,500.00          

22 Stafeli 350.00            5,250,000.00        141.70              2,125,506.07         4,500.00         9,000.00                 15,000.00       2,250.00          

23 Mtende 125.00            1,125,000.00        50.61                759,109.31            4,500.00         9,000.00                 15,000.00       2,250.00          

24 Passion fruit 11,111.00       14,999,850.00      4,498.38           6,072,813.77         405.00            810.00                    1,350.00         202.50             

25 Pears 156.00            7,800,000.00        63.16                3,157,894.74         15,000.00       30,000.00               50,000.00       7,500.00          

26 Apple 156.00            7,800,000.00        63.16                3,157,894.74         15,000.00       30,000.00               50,000.00       7,500.00          

27 Peaches 156.00            5,460,000.00        63.16                2,210,526.32         10,500.00       21,000.00               35,000.00       5,250.00          

28 Plums (Matunda damu) -                    -                        12,000.00       24,000.00               40,000.00       6,000.00          

29 Tikiti maji (Water 
melon)

-                    -                        4,500.00         9,000.00                 15,000.00       2,250.00          

30 Tango (Cucumba) -                    -                        1,500.00         3,000.00                 5,000.00         750.00             

31 Mzambarau -                    -                        15,000.00       30,000.00               50,000.00       7,500.00          

32 Mkwaju -                    -                        9,000.00         18,000.00               30,000.00       4,500.00          

33 Mforosadi -                    -                        3,600.00         7,200.00                 12,000.00       1,800.00          

34 Mbuyu -                    -                        15,000.00       30,000.00               50,000.00       7,500.00          
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35 Topetope -                    -                        4,500.00         9,000.00                 15,000.00       2,250.00          

II

TYPE OF CROP

S/N.  Plant Popula-
tion per 
Hectare 

 Average Cared 
Matured Crop  

 Plant Popula-
tion per Acre 

 Average Cared 
Matured Crop  

 Seedling 
Crop (30%)  

 Mature crop 
(60%) 

Optimum 
producing 

crop (100%)

 Aged Crop 
(15%) 

A

1 Tobacco 13,000.00       8,645,000.00                    5,263.16 3,500,000.00         378 756 665 189.00             

2 Cotton 40,000.00       9,880,000.00        16,194.33          4000000 255 510 247 127.50             

B

1 Maize ( Mahindi) 
Monocroping

10,000.00       1,976,000.00        4,048.58           800000 59.28 118.56 197.6 29.64               

2 Maize ( Intercroping) 10,000.00       1,482,000.00        4,048.58           600000 44.46 88.92 148.2 22.23               

3 Paddy (Asili) (Mpunga) 10,000.00       5,928,000.00        4,048.58           2400000 177.84 355.68 592.8 88.92               

4 Paddy (Improved) 
(Mpunga)

10,000.00       1,605,500.00        4,048.58           650000 48.165 96.33 160.55 24.08               

5 Sorghum (Mtama) 10,000.00       1,482,000.00        4,048.58           600000 44.46 88.92 148.2 22.23               

6 Ulezi 10,000.00       889,200.00           4,048.58           360000 26.676 53.352 88.92 13.34               

7 Uwele 10,000.00       370,500.00           4,048.58           150000 11.115 22.23 37.05 5.56                 

8 Ngano 10,000.00       2,778,750.00        4,048.58           1125000 83.3625 166.725 277.875 41.68               

9 Barley (Shairi) 10,000.00       1,803,100.00        4,048.58           730000 54.093 108.186 180.31 27.05               

C

1 Mbaazi 10,000.00       1,358,500.00        4,048.58           550000 40.755 81.51 135.85 82,500.00        

2 Choroko 10,000.00       -                       4,048.58           0 0 0 -                   

3 Maharage 
(Monocroping)

10,000.00       1,983,410.00        4,048.58           803,000                59.5023 119.0046 198.341 120,450.00      

TABLE NO. 2C -  SEASONAL CROPS-SUMMARY OF  VALUE RATES 
MARKET VALUE IN T.SHS.

Per Hectare Per Acre Per Stem or Cluster

CASH CROPS

CELEASE

BEANS
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4 Maharage ( 
Intercroping)

10,000.00       1,000,350.00        4,048.58           405,000                30.0105 60.021 100.035 60,750.00        

5 Kunde 10,000.00       -                       4,048.58           0 0 0 -                   

6 Njegere 10,000.00       -                       4,048.58           0 0 0 -                   

7 Njugu mawe (Bambara 
nuts)

10,000.00       -                       4,048.58           0 0 0 -                   

8 Ngwara/Fiwi nuts 10,000.00       1,976,000.00        4,048.58           800,000                59.28 118.56 197.6 120,000.00      

9 Dengu 10,000.00       1,111,500.00        4,048.58           450,000                33.345 66.69 111.15 67,500.00        

D

1 Magimbi (Cocoyams) 10,000.00       60,000,000.00      4,048.58           24,291,497.98       1800 3600 6000 900.00             

2 Mihogo 10,000.00       50,000,000.00      4,048.58           20,242,914.98       1500 3000 5000 750.00             

3 Viazi vikuu (Yams) 10,000.00       100,000,000.00    4,048.58           40,485,829.96       3000 6000 10000 1,500.00          

4 Viazi vitamu (Sweet 
potatoes)

10,000.00       3,458,000.00        4,048.58           1,400,000.00         103.74 207.48 345.8 51.87               

5 Viazi mviringo (Irish 
potatoes)

10,000.00       4,199,000.00        4,048.58           1,700,000.00         125.97 251.94 419.9 62.99               

E

1 Bilinganya 10,000.00       790,400.00           4,048.58           320,000                23.712 47.424 79.04 11.86               

2 Kabichi 10,000.00       8,398,000.00        4,048.58           3,400,000             251.94 503.88 839.8 125.97             

3 Karoti 10,000.00       6,669,000.00        4,048.58           2,700,000             200.07 400.14 666.9 100.04             

4 Maboga 10,000.00       -                       4,048.58           0 0 0 -                   

5 Matango 10,000.00       666,900.00           4,048.58           270,000                20.007 40.014 66.69 10.00               

6 Mchicha 10,000.00       -                       4,048.58           0 -                   

7 Nyanya 10,000.00       5,557,500.00        4,048.58           2,250,000             166.725 333.45 555.75 83.36               

8 Pilipili hoho 10,000.00       889,200.00           4,048.58           360,000                26.676 53.352 88.92 13.34               

9 Vitunguu maji 10,000.00       3,211,000.00        4,048.58           1,300,000             96.33 192.66 321.1 48.17               

10 Vitunguu saum 10,000.00       10,374,000.00      4,048.58           4,200,000             311.22 622.44 1037.4 155.61             

11 Calflower 10,000.00       8,398,000.00        4,048.58           3,400,000             251.94 503.88 839.8 125.97             

12 Nyanya chungu 10,000.00       1,123,850.00        4,048.58           455,000                33.7155 67.431 112.385 16.86               

MIZIZI

VEETABLES

4



13 Spinachi 10,000.00       2,167,425.00        4,048.58 877,500 65.02275 130.0455 216.7425 32.51 

F

1 Maua ya nje (Out door) 2,400,000.00  4,800,000.00          8,000,000.00  1,200,000.00   

III

TYPE OF CROP

S/N. TYPE OF CROP  Seedling Crop 
(60%) 

 Mature crop 
(100%) 

 Mature trees 
(30%) 

1 Shade trees 6,000.00         12,000.00             3,000.00 

2 Miti ya mbao Ngumu 
i.e Mninga

90,000.00       180,000.00           45,000.00          

3 Mvule 90,000.00       180,000.00           45,000.00          

4 Mkongo 90,000.00       180,000.00           45,000.00          

5 Mpingo 90,000.00       180,000.00           45,000.00          

6 Mloliondo 90,000.00       180,000.00           45,000.00          

7 Mringaringa 90,000.00       180,000.00           45,000.00          

8 Mruka 90,000.00       180,000.00           45,000.00          

9 bamboo 6,000.00         12,000.00             3,000.00 

10 Mkungu 9,000.00         18,000.00             4,500.00 

11 Mkaratusi 15,000.00       30,000.00             7,500.00 

12 Mwarobaini 10,500.00       21,000.00             5,250.00 

13 Mng'ong'o 7,500.00         15,000.00             3,750.00 

14 Mpira (Rubber) 13,500.00       27,000.00             6,750.00 

15 Mkrismass 6,000.00         12,000.00             3,000.00 

16 Mpilipili 1,500.00         3,000.00 750.00 

17 Lucina 6,000.00         12,000.00             3,000.00 

18 Ashock trees 6,000.00         12,000.00             3,000.00 

MAUA

TABLE NO.3C SUMMARY -  FOREST PERENNIAL CROPS 
Per Stem
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19 Misonobari 15,000.00       30,000.00             7,500.00           

20 Grvellia 45,000.00       90,000.00             22,500.00          

21 Mgundi 13,500.00       27,000.00             6,750.00           

22 Mtiki 21,000.00       42,000.00             10,500.00          

23 Mchongoma 180.00            360.00                  90.00                

24 Mjohoro 6,000.00         12,000.00             3,000.00           

25 Mnyaa 90.00              180.00                  45.00                

26 Mlonge 13,500.00       27,000.00             6,750.00           

27 Jakaranda 18,000.00       36,000.00             9,000.00           

28 Mfurufuru 13,500.00       27,000.00             6,750.00           

29 Mgude 9,000.00         18,000.00             4,500.00           

30 Myombo 18,000.00       36,000.00             9,000.00           

31 Mkuyu 10,500.00       21,000.00             5,250.00           

32 Msesewe 12,000.00       24,000.00             6,000.00           

33 Cederella/Mvujagenge 18,000.00       36,000.00             9,000.00           

34 Mlebanon 45,000.00       90,000.00             22,500.00          

35 Mbambakofi 12,000.00       24,000.00             6,000.00           

6
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Appendix C–Consultation and Disclosure 

Table C-1: Key National-Level Government of Tanzania Stakeholders (RAP Planning) 

Name of Government 
Body 

Summary of Overall Responsibilities Summary of Involvement in Land Acquisition and Resettlement1 

Key Agencies: 

Ministry of Lands, Housing 
and Human Settlements 
Development (MLHHSD). 

Principal ministry is responsible for land use planning, surveying 
and demarcating land and the provision of land ownership and 
tenancy rights. 

Responsible for policy, regulation, and coordination of matters 
relating to land in Tanzania. It also administers the various Land 
Acts, including the Land Acquisition Act, the Land Act, and the 
Village Land Act. Land use planning, management, and land 
delivery activities are usually conducted by the ministry. 

Within this ministry, the Commissioner for Lands administers most 
issues dealing with land allocation, acquisition, and registration and 
land management. All instances of acquisition of land for public 
purposes and the need for resettlement and / or compensation must 
be referred to the commissioner. 

Oversight and approval role for: 

• Review and verification of the valuation rates, process and Valuation Reports
(VRs), including the Compensation Schedules, through the Office of the CV;

• Regulation and oversight of the land acquisition process, including ensuring
compensation is paid or resettlement undertaken as agreed in the approved
Valuation Reports; and

• Ensuring that the amount of compensation paid to Project Affected Persons
(PAPs) is equivalent to the value of affected properties and signing off VRs
prepared by registered valuers to verify that the entitlements comply with
Tanzanian laws governing land acquisition, resettlement and compensation.

Ministry of Energy (ME). 

Oversight role in instigating, coordinating and managing 
government responses to the Project and, in cooperation with the 
Tanzania Petroleum Development Corporation (TPDC)2  within the 
ministry, provide guidance on corridor routing, and supporting 
associated development. 

Both Tanzania Electric Supply Company (TANESCO) and the Rural 
Energy Agency (REA) fall under the ME. 

Oil and Gas reside under this ministry and it is therefore the institutional “home” of 
the Project. The ME is the lead ministry managing the development and delivery of 
the Project. 

Project specific roles as set out under the Project land acquisition process. 

Advise through relevant agencies (e.g. TANESCO) on reserves associated with 
powerlines that run through and / or are adjacent to the corridor. 

Other Relevant National Level Government Agencies 

The Vice-President’s Office. 
Coordinates government service delivery, accountability and 
environmental management issues including climate change. 

Key stakeholders for all Project activities, including the Environmental and Social 
Impact Assessment (ESIA).  

1 Project specific roles are set out under the Project Land Acquisition Process. 

2 TPDC is the National Oil Company of Tanzania through which the ME implements its petroleum exploration and development policies. 



Tabora RAP 
East African Crude Oil Pipeline, Tanzanian Section 

Appendices 

2

Name of Government 
Body 

Summary of Overall Responsibilities Summary of Involvement in Land Acquisition and Resettlement1 

National Environment 
Management Council 
(NEMC). 

Oversees environmental management issues, with the mandate to 
undertake enforcement, compliance, review and monitoring of 
environmental impacts assessments, research, facilitation of public 
participation in environmental decision-making, raising 
environmental awareness, and collecting and disseminating 
environmental information.  

NEMC will be provided with the Resettlement Policy Framework (RPF) and 
Resettlement Action Plans (RAPs) (when available) as part of ESIA process. 

Ministry of Regional 
Administration and Local 
Government. 

Coordinates and supervises regional development, management 
and administration. The ministry coordinates rural and urban 
development management policy and strategies; and coordinates 
Regional Secretariats’ activities, building their capacity in 
institutional development strategies, for integrated socio-economic 
development and financial development of local government 
authorities. 

The Regional Commissioner (RC), Regional Administrative Secretary (RAS), 
District Commissioner (DC), District Administrative Secretary (DAS), District Land 
Officers, District Executive Director (DED), Town Executive Director (TED) fall 
under this ministry, as well as Ward Executive Officers (WEO), and Village 
Executive Officers (VEO), Mtaa Executive Officers. 

These are key stakeholders in arranging and facilitating ward and village / mtaa 
meetings. They participate in sensitization meetings at the ward and village / mtaa 
level, which are undertaken in consultation with the District Council. They 
participate in the valuation and resettlement process including through District 
Valuers and Land Officers. They also play a role in the Compensation Schedule 
disclosure and verification process. The DC is the final signatory of the 
Compensation Schedule before it is submitted to the CV for approval. 

This ministry is responsible for managing the district-level grievance procedure.  

Ministry of Agriculture, 
Food Security and Co-
operatives. 

Regulates the livestock and fisheries sector to ensure continued 
livelihoods, employment, national income and food security. 

Provides District Agricultural Officers at village / mtaa level to 
oversee agricultural activities and assist with agricultural 
development. 

Partakes in developing the crop and tree rates for Tanzania. 

May have an interest (as a key stakeholder) in RAP-related livelihood restoration 
projects that pertain to agriculture. 

Ministry of Livestock and 
Fisheries Development. 

Regulates the livestock and fisheries sector to ensure continued 
livelihoods, employment, national income and food security. 

May have an interest in RAP-related livelihood restoration projects that pertain to 
livestock and / or fishing / aquaculture. 

Ministry of Education, 
Science, Technology and 
Vocational Training. 

Responsible for the national education system to empower locals 
with knowledge and skills that add value to national development. 

May have an interest in RAP-related livelihood restoration projects that pertain 
enhance local knowledge and skills. 

Ministry of Health, 
Community Development, 
Gender, Elders and 
Children. 

Responsible for health and concerned with the improved social well-
being of communities and community development programs. 

May assist or have an interest in the identification, monitoring and implementation 
of community development programs connected to the livelihood restoration 
measures. 

Ministry of Home Affairs. Responsible for the registration of all Tanzanian nationals. 
If needed, assists with support where PAPs require identity documents to assist 
them to verify land ownership and compensation payments. 

September 2020 
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Name of Government 
Body 

Summary of Overall Responsibilities Summary of Involvement in Land Acquisition and Resettlement1 

Ministry of Water and 
Irrigation. 

Responsible for the sustainable management and development of 
water resources. 

Water Basin Authority must approve any water drilling / borehole and uptake while 
water utilities must approve uptake from existing water infrastructure. 

Monitors the impact of the Project on water resources and communities’ access to 
water.  

Authority responsible for watercourses that are determined to be Reserved Land. 

Ministry of Works, 
Transportation and 
Communication. 

Oversees the development and maintenance of roads, bridges and 
government property. Coordinates the development of 
infrastructure, including marine, aviation, roads, and other 
construction projects. 

The Tanzania Ports Authority (TPA), Tanzania Railways 
Corporation (TRC) and the Tanzanian National Roads Agency 
(TANROADS) fall under this ministry. 

The TANROADS and Tanzanian Rural Roads Agency (TARURA) 
deal with all road infrastructure, construction and maintenance.  

The TRC is responsible for railway construction and maintenance. 

TTCL is responsible for telecommunication and cable networking. 

TANROADS (and TARURA) must approve any disruption to the road network or 
infrastructure, including the planning and building of any new roads. 

Provides permission to crossroads / railway lines. 

Provides permission for activities at the port. 

Advise through relevant agencies (e.g. TANROADS, TTCL and TRC, etc.) on 
reserves associated with existing roads, telecommunications lines / cables and 
railways lines adjacent to / crossing the corridor. 

Ministry of Natural 
Resources and Tourism. 

The Tanzania Forest Service Agency (TFS) falls under this ministry. 
The TFS is a semi-autonomous government Executive Agency 
mandated to sustainably undertake conservation, development and 
utilization of national forest and bee resources so that they 
contribute to both the current and future social, economic, 
ecological and cultural needs. TFS manages and protects all forest 
reserves, including all catchment forests and mangroves. 

Tanzania Wildlife Management Authority (TAWA) also falls under 
this Ministry. TAWA is an autonomous public institution responsible 
for undertaking the administration and sustainable management of 
wildlife resource and biodiversity conservation (outside National 
Parks and Ngorongoro Conservation Area), comprising Game 
Reserves, Game Controlled Areas and open areas. 

Advises on matters related to protected areas, including on unpermitted land uses 
within reserve areas. 

TFS will have a role in land acquisition matters in forest reserves.  

Similar to TFS, TAWA will have a role in land acquisition in Reserved Land under 
its administration. 

Ministry of Minerals. 
Responsible for facilitating the development of the mining sectors to 
encourage sustainable economic development. 

Concerned with the impact of the Project on Mineral Rights and royalties, local 
levies and other taxes of mines.  

September 2020 
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Table C-2: Key Regional and District Government of Tanzania Stakeholders 

Name of 
Government 

Body 

Summary of 
Overall 

Responsibilities 
Summary of Involvement in Land Acquisition and Resettlement 

Regional 
Secretariats. 

Provide 
coordination and 
guidance to land 
acquisition 
processes 
ensuring it is 
undertaken in 
accordance with 
Tanzanian law. 

The relevant role of the RC’s Office includes: 

• In collaboration with District Councils, Mtaa and Village Assemblies, playing an oversight role in valuation surveys;

• Coordinating with District Councils to ensure their attendance at sensitization meetings and valuation surveys to enable community
sensitization, PAPs identification and valuation surveys to occur efficiently and effectively;

• Assisting with the resolution of grievances wherever practicable; and

• Providing direct assistance to adjoining regions impacted by the Project if no regional land officers and or / valuers are available.

District 
Authorities. 

The District Councils, DC’s Office, DED’s and TEDs Office have a direct role in the land acquisition process regarding: 

• Notifying the affected Ward Development Councils (WDCs), Village Development Councils (VDCs) and Mtaa Development Councils of the
proposed Project;

• Advising the VDC on the management of Village / Mtaa Land;

• Participating in the land and asset valuation process in an oversight role and verification of the Compensation Schedule produced by the
valuers;

• Supporting on issues regarding land acquisition and transfer and preparation of title documents for relocation sites (if required); and

• Where District Land and Housing Tribunals exist, attending to all grievances of a civil nature regarding land whose pecuniary value is less
than T.Shs. 50 million.

Wards, which are part of District Councils, play a key role as follows: 

• Ward Officers facilitate the arrangement of and participate in community sensitization and other meetings, including as regards livelihood
restoration planning. In relation to the land and asset valuation process, they have an oversight role and verify the Compensation Schedule
produced by the valuers;

• Advisory services to VDCs; and

• Attending to all grievances of a civil nature regarding land whose pecuniary value is less than T.Shs. 3 million are responsible for coordinating
development activities and planning in the ward and linking these with the district level plans.

September 2020 
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Table C-3: Key Village / Mtaa Level Stakeholders 

Name of Village / 
Mtaa Body 

Summary of Overall 
Responsibilities 

Summary of Involvement in Land Acquisition and Resettlement 

Village and Mtaa 
Assemblies / 
Development Councils. 

Key authority in village / 
mtaa matters. 

The Village / Mtaa 

Assembly is composed of 

all adult members residing 

in the village / mtaa. A 

village may be made up of 

hamlets. 

VDC: Relevant Village / Mtaa Assemblies / Councils, who are the supreme authority in village / mtaa matters, can encourage 

villagers / inhabitants to participate in the process to ensure sustained collaboration between the Project and PAPs / PAHs. Their 

role is to: 

• Participate in Project sensitization and disclosure meetings;

• Mobilize affected households and provide feedback / notification to PAPs on Project-related issues;

• Participate in identification of affected households and witness the property valuation exercise;

• Participate and witness the land survey and mapping of the Project area;

• Support PAPs during the preparation and submission of their compensation claims;

• Witness the compensation payment process; and

• Support in the land acquisition process and during the registration of any relocation sites (if required).

Village / Mtaa Assembly: 

• Participate in Project sensitization and disclosure meetings;

• Approve relevant aspects of the land acquisition program (e.g. with regard to the transfer of Village Land); and

• Resolve property ownership disputes within households prior to land acquisition or escalate them to the VDC for guidance.

VEOs participate in community sensitization, and the land and asset valuation process in an oversight role and during verification 

of the Compensation Schedule produced by the valuers. 

September 2020 
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Table C-4: International and National Non-Government Organizations (with a focus on Land and Livelihood Matters) 

No. Name 

International 
Organizations 

(including Non-
Government 

Organizations NGOs) 

Umbrella National 
NGOs 

National NGOs active 
on local level 

1 World Wildlife Fund (WWF). X 

2 Oxfam. X 

3 Norwegian Church Aid (NCA). X 

4 SNV. X 

5 Fundación Capital (Funda K). X 

6 Africare. X 

7 TechnoServe (TNS). X 

8 Plan International. X 

9 Heifer International. X 

10 World Vision. X 

11 Mazingira Network (MANET). X 

12 HakiRasilimali. X 

13 Tanzania Gender Network Programme (TNGP). X 

14 Pastoralists Indigenous Non-Governmental Organizations (PINGOs Forum). X 

15 Tanzania Media Women Association. X 

16 Tanzania Human Rights Defenders Coalition (THRDC). X 

17 Tanzania Land Alliance (TALA). X 

18 Interfaith Standing Committee on Economic Justice and the Integrity of Creation (ISCJIC). X 

19 WAJIBU Institute of Public Accountability. X 

20 Haki Ardhi. X 

21 Economic and Social Research Foundation. X 

22 Legal and Human Rights Centre (LHRC). X 

23 Legal Environmental Action Team (LEAT). X 

24 SeaSense. X 

25 Mwambao Coastal Community Network. X 

September 2020 
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Table C-5: Civil Society Organizations Active in the Districts (with a focus on land and / or livelihood matters) 

No. Council Group name Activities 

1 
Nzega Town 
Council 

United States Agency for 
International Development (USAID). 

Improving access to water for drinking and domestic use through construction of a water tank. 

2 World Vision. • Construction of school latrine and classes;

• Increasing household food security and income through on-farm and off-farm activities;

• Improving sustainable natural resources management;

• Improving communities’ ability to cope with shocks, stresses, emergencies and vulnerabilities; and

• Promoting mindset transformation through Empowered World View.

3 Small Enterprise Development 
Agency (SEDA). 

The core objective of the organization is to use education as a tool for social and economic transformations: 

• Enhancing capability in leading and supporting educational change;

• Developing understanding of how people learn;

• Working with and developing learning communities; and

• Promoting inclusivity and valuing diversity.

4 EQUIP. • Supporting vulnerable children;

• Increasing access to pre-primary education;

• Supporting parents and community leaders to set up and support school readiness centers; and

• Promoting active learning.

5 Campaign for Female Education 
(CAMFED). 

• Supporting secondary school girls with difficult living conditions;

• Supporting women engaging in horticulture of tomato and onions; and

• Supporting vulnerable children.

6 Nzega 
District 

Tabora Development Foundation 
Trust (TDFT). 

• Supporting vulnerable people;

• Supporting latrine construction at all schools;

• Providing health education about HIV / AIDS;

• Providing a market for agricultural crops;

• Drilling wells;

• Developing good governance enhancement initiatives;

• Addressing issues relating to HIV / AIDS; and

• Providing health education.

7 AFRICARE. • Providing health and socio-economic development assistance;

• Implementing a project called Tabora Maternal Newborn Health Initiative (TAMANI);

• Empowering regional and district level health planners to:
o Deliver respectful and skilled reproductive health care;

o Effectively manage labor and delivery; and

o Support communities to address local barriers that impede access to sexual and reproductive health care,

especially for women and girls.

September 2020 
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8 WAJA. • Promoting child care and child growth;

• Fighting malaria;

• Promoting environmental conservation; and

• Reducing income poverty.

9 Jikomboe Integral Development 

Association (JIDA). 

Implementing a project known as Kizazi Kipya, the president’s emergency plan for AIDS Relief (PEPFAR). It is a 

USAID funded project implemented by PACT in partnership with Africa Inland Church Tanzania). The overall 

goal is to ensure children and youth thrive and survive through sustainable improvement and social wellbeing.  

10 Charitable Fund. • Poverty alleviation; and

• Social and economic support.

11 World Vision Tanzania. • Increasing household food security and income through on-farm and off-farm activities;

• Improving sustainable natural resources management;

• Improving communities’ ability to cope with shocks, stresses, emergencies and vulnerabilities; and

• Promoting a mindset transformation through Empowered World View.

12 Attijaratu Rrabhia Charitable 

Foundation.  

Addressing issues of community development and religion. 

13 Heifer International. • Environmental conservation – improving the knowledge of planting trees;

• Using rope pumps in shallow wells;

• Using bio-gas and fuel-efficient stoves; and

• Using of local chicken brooders.

September 2020 
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Table C-6: Summary of Land Acquisition and Resettlement Working Group Discussions 

LARWG 
Meeting 
Number 

LARWG Meeting 
Date 

Ministries in 
Attendance 

Relevant Issues Discussed 

1 29th March 2018 

ME 

MLHHSD 

TPDC 

TPA. 

• LARWG organization;

• Updated land acquisition process;

• PAs survey progress;

• Compensation rates for PAs;

• PAs RAP planning;

• Reserved Land including roads; and

• Mining interfaces.

2 10th April 2018 

ME 

TPDC 

MLHHSD 
(Office of CV). 

• Land acquisition changes and encumbrances;

• Fieldwork including verification, in-kind compensation and livelihood restoration investigations;

• Confirmation of land rates (by CV);

• Gazettement schedule / timetable;

• Provision of MST land acquisition data;

• Access to mining cadastral data; and

• Road issues.

3 24th April 2018 

ME 

MLHHSD 

TANESCO 

TANROADS 

TARURA 

TPDC 

TRC. 

• Road and rail reserve encumbrances;

• Power line and water utilities infrastructure;

• Land rates;

• Provision of MST land acquisition data;

• Access to mining cadastral data;

• Engagement at regional level;

• Fieldwork including verification, in-kind compensation and grievances;

• Data format required for gazettement submission;

• Gazettement process;

• VRs; and

• RAP implementation.

4 8th May 2018 

ME 

MLHHSD 

TANESCO 

TARURA 

TPA 

• Powerline utility;

• Land and crop rates;

• Provision of MST land acquisition data;

• Access to mining cadastral data;

• Road issues;
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LARWG 
Meeting 
Number 

LARWG Meeting 
Date 

Ministries in 
Attendance 

Relevant Issues Discussed 

TPDC. • RPF;

• VR templates;

• Compensation schedules;

• Gazettement information;

• Payment of compensation;

• Grievances; and

• RAP implementation.

5 22nd May 2018 

MWTC 

TANROADS 

TPA 

TRC 

MLHHSD. 

• Confirm width of road reserves, classification approach and compensation approach to roads that require upgrades;

• Gazettement procedure and transfer;

• Provision of MST land acquisition data;

• Access to mining cadastral data;

• RAP field work update;

• Progress in VRs, gazettement and compensation payments;

• Above the line and below the line terminology;

• Unlisted trees of economic value;

• RAP implementation Expression of Interest; and

• Replacement housing.

6 12th June 2018 

ME 

MLHHSD 

TANESCO 

MWTC. 

• Provision of land MST acquisition data;

• Access to mining cadastral data;

• Submission of RPF and disclosure;

• RAP survey;

• Housing strategy;

• Valuation methodology and reports;

• Government verification process;

• Gazettement plan; and

• RAP implementation, Expression of Interest.

7 10th July 2018 

TARURA 

TPDC 

MLHHSD. 

• Provision of MST land acquisition data;

• Access to mining cadastral data;

• Gazettement letter;

• Compensation letter;

• Unlisted trees;

• RAP survey;
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LARWG 
Meeting 
Number 

LARWG Meeting 
Date 

Ministries in 
Attendance 

Relevant Issues Discussed 

• Housing strategy;

• VRs;

• Government verification process; and

• RAP implementation, Invitation to Tender.

8 7th August 2018 

MLHHSD 

MWTC 

TARURA 

TPDC. 

• Provision of MST land acquisition data;

• Access to mining cadastral data;

• Gazettement progress;

• Unlisted trees;

• RAP survey;

• Housing strategy;

• VRs; and

• Government verification process.

9 4th September 2018 

ME 

MLHHSD 

TPDC. 

• RPF comments received from MLHHSD;

• Land acquisition process including declaration and gazettement for public purpose;

• Survey requirements and timing for land transfer and issuing of consolidated Right of Occupancy (ROO);

• Provision of MST land acquisition data;

• Access to mining cadastral data;

• Regional engagement; and

• RAP progress.

10 18th September 2018 

ME 

MLHHSD 

TPDC 

• Provision of MST land acquisition data;

• Access to mining cadastral data;

• RAP progress on the VRs, cadastral surveys, disclosure and verification progress and RAP development; and

• Regional engagement.

11 10th December 2018 

ME 

MLHHSD 

TPDC 

FB Attorneys. 

The following topics discussed have bearing on the Tabora RAP development and process: 

• Arrangements for the transfer of land;

• Compensation Agreement and Payment of Compensation; and

• Requirement of Issuing of ROO.

12 18th January 2019 

ME 

TPDC 

MLHHSD 

TPA 

FB Attorneys. 

The following topics discussed have bearing on the Tabora RAP development and process: 

• Interest rate – disturbance allowance;

• Gazettement and Notice of Intention to Acquire;

• Conversion of Village Land and Reserved Land to General Land;

• Clarity on the Notice to Yield Possession; and

• Reserved Land data.
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LARWG 
Meeting 
Number 

LARWG Meeting 
Date 

Ministries in 
Attendance 

Relevant Issues Discussed 

13 1st April 2019 

ME 

TPDC 

MLHHSD 

FB Attorneys. 

The following topics discussed have bearing on the Kagera RAP development and process: 

• Confirmation of Public Purpose;

• Gazettement and Notice of Intention to Acquire;

• Notice to Yield Possession;

• Reserved Land matters;

• Land / boundary matters;

• Mining Commission meeting;

• Regional and district engagements; and

• Pipeline and resettlement planning process.

14 17th July 2019 

ME 

TPDC 

MLHHSD. 

• PA Planning Progress;

• Land access and project schedule;

• Pipeline and Above Ground Installations (AGIs) progress;

• Regional and district engagement;

• Reserved Land issues;

• Outstanding boundary disputes; and

• Meeting with Mining Commission.
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Table C-7: Summary of Meetings with National & Regional GoT Stakeholders 

Meeting Date 
Government Ministry 
/ Department / 
Region 

Purpose / Objectives Issues / Topics Discussed 

As part of the PA RAP 

17th August 2017 

Key ministerial 
stakeholders. 

Technical kick-off meeting to provide background on 
the RPF, the scoping report and the PA surveys. 

• Replacement land where affected people can be moved to should be
identified;

• The VRs should be submitted to the CV;

• Vulnerable groups should be identified and receive special consideration;

• A workshop between the Project, RAP planning consultant and the CV
should be held prior to the commencement of field surveys;

• The pipeline corridor should be confirmed; and

• Communication with the government should follow the proper protocols.

31st September 2017 

Attendees included 
the  

Acting RAS; 

DC; and 

Acting District 
Executive Director 
(DED). 

• Introduction to the Project and the scope of work
of the RAP planning consultant;

• International Financial Institutions requirements
pertaining to resettlement and compensation;

• Upcoming surveys of PAs;

• Typical roles of regional and district authorities
during valuation and resettlement. Working
relationship and interaction between national,
regional and district authorities;

• Constraints relevant to planning and
implementation of valuation and resettlement;

• Knowledge of other resettlement projects where
international standards were applied; and

• Views on differences between international and
Tanzanian resettlement standards.

• Process and responsibilities of valuation in the context of international
requirements;

• Support of government officials during the compensation process;

• Approach to be followed when there are refusals to sign land acquisition
agreements; and

• Grievances process.

As part of the Pipeline RAP 

30th August 2018 

Attendees included 
the  

RAS;  

RC; and 

RAS members. 

Provide information on the RAP progress and 
timeframes on the: 

• Surveys;

• Compensation approach;

• Valuation;

• Land acquisition / compensation process; and

The majority of issues and comments revolved around compensation and 
valuation, followed by issues related to engagement and grievances, benefits 
to Tanzanians in general and local communities specifically and discussions 
around land ownership after construction. 

Recurring themes across the regions: 

• Ensure that local people are aware of / benefit from employment opportunities,
and the process that is required to be followed to apply for positions.

• Procurement and supply contracts need to be simplified for local
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Meeting Date 
Government Ministry 
/ Department / 
Region 

Purpose / Objectives Issues / Topics Discussed 

• Planned future engagements in the region on
the resettlement process.

The objectives were that regions would be able to: 

• Convey the progress of the Project, the key
milestones already achieved and yet to be
achieved to other stakeholders;

• Verbally and actively provide continued support
for the Project;

• Determine and plan for the resources required
to meet requirements of the Project from the
region; and

• Communicate key messages to stakeholders.

companies. Local companies and service providers must be informed 
about EACOP requirements in order for them to prepare, e.g. catering. 

• Infrastructure, land allocation and town plans: including whether local
people would be allowed to use Project roads; payments for disturbance to
community resources and infrastructure.

• Engagement and communication: including discussion about the extent of
the sensitization meetings and the content of the discussions at these
meetings; Regular feedback required to the district; Possibility to align
regional and district meetings to better understand the challenges
experienced at district level. Project feedback at regional level to be
improved.

• Grievance Management: Confirmed that EACOP appoints all contractors
and has a grievance system in place for reporting issues and concerns
about poorly performing contractors; Proposed to include the regional level
government officials in the valuation process since grievances would,
overall, be directed at regional level; The process by which the district is
engaged in grievance resolution was discussed and EACOP feedback on
grievances received and resolved to date was requested.

• Safety and security: The parties responsible for the security and safety of
the pipeline and ensuring that the latest technology is used in monitoring
the pipeline for theft, vandalism and other threats were discussed. It was
observed that the opportunity for theft by the workforce should be
minimized.

• Compensation amounts and process:

o The ways in which valuations based on the 2012 crop and tree rates
would be handled when the new rates were available were queried;

o Differences between national and international compensation
standards and reasons for adhering to both were clarified;

o Concerns that international standards seemed to slow down the
process were addressed;

o Clarification about the process followed to compensate for affected
roads and rail was sought;

o Compensation methods for cultural sites, graves, historical sites and
churches / mosques were discussed;

o Valuations to account for the difference in age of crops and trees
should be reflected in the PAP compensation amounts;

o The basis for compensation amounts for structures;

o The comment was made that compensation should be paid before the
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Meeting Date 
Government Ministry 
/ Department / 
Region 

Purpose / Objectives Issues / Topics Discussed 

start of the local elections in 2019; 

o Compensation for small parcels of land as part of a bigger parcel of
land not affected by the Project would require that the title deed is
changed in accordance with the Land Acquisition Act of 1967. It was
confirmed that costs for the change would be included in the
compensation amount;

o PAP refusals would be treated with sensitivity and sufficient
engagement to ensure that PAPs understood the process and
compensation procedure;

o Compensation should be paid prior to the commencement of
construction in adherence with national laws to avoid conflict with
PAPs;

o Comment was made that compensation should not be given in the
form of cash but rather in-kind or using a cheque account;

o Observation was made that the difference in land rates between areas
could cause conflict. Observation was made that the compensation
payments and rates should be harmonized to avoid unnecessary
conflict;

o The approval process of the VRs was confirmed; and

• The RAP planning consultant confirmed that government representatives
were welcome to visit surveyed areas. The RAP planning consultant
requested that the Project community liaison officers (CLOs) were informed
about intended visits to enable them to make appropriate arrangements.

13th September 2018 
Attendees included 
the RAS. 

• Discuss the PA compensation schedule
disclosure process; and

• Pipeline validation process.

• Part II of the Compensation Schedule.

13th December 2018 

Attendees included 
the RC;  

RAS; 

DCs; and 

RAS members. 

• Project overview and status;

• Stakeholder Engagement;

• ESIA;

• Land acquisition process;

• Local content;

• Community development

• Questions that needed clarification from the
presentations;

• Issues and concerns from the invited regional
members, and

• Project to communicate in advance for assistance from ministries;

• Use of TANESCO distribution lines;

• Provision of crude oil to Tanzania;

• Cut-off date;

• Compensation payment;

• Dealing with PAPs who pass away during the process;

• Dealing with encumbrances;

• Process of reporting to regions and districts; and

• Local employment opportunities.
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Meeting Date 
Government Ministry 
/ Department / 
Region 

Purpose / Objectives Issues / Topics Discussed 

• Advice and guidance from the RC and various
other regional heads of departments and
committee members.

5th March 2019 Attendees included 
the ME; 

MLHHSD; 

TFS; 

Tanzania National 
Parks Authority 
(TANAPA); 

TAWA; 

MNRT; and 

NEMC. 

• Confirmation of Reserved Land defined as
protected / reserve areas that is traversed by
pipeline corridor;

• Game Reserves, Game Controlled Areas, Open
Areas, National Parks, Forest Reserves and
community / village forests traversed by the
pipeline corridor:
- Gazettement Notices;
- Status of Talamai Open Area;
- Restricted activities under the Wildlife

Conservation Act 2009 (WCA 2009) and
permits for licensed activities and / or
customary Right of Occupancy’s (ROO)
issued;

- Valuation and compensation process within
these reserves / areas;

- Compensation entitlements of the
Management Authority / Reserved Land
Authorities;

• Confirmation of boundaries and management
arrangements of community / village forests;

• Conversion of Reserved Land (within protected /
reserve areas) to General Land – process and
timing; and

• Management of pipeline corridor through the
protected / reserve areas.

• Boundary information of protected / reserve areas;

• Valuation and compensation process for PAPs within protected / reserve
areas;

• Compensation of land within protected / reserve areas;

• Type, status and ownership of Forest Reserves;

• Biharamulo Forest Reserve in the process of becoming a National Park;

• Biharamulo Forest Reserve boundaries;

• Swagaswaga Game Reserve;

• Villages in close proximity to the Swagaswaga Game Reserve;

• Talamai Open Area does not have protected / reserved area status;

• Talamai Open Area management;

• Kitwai and Handeni Game Controlled Areas boundaries;

• Minziro, Ruiga, Biharamulo, Uyovu, Ngogwa Busangi. Mkweni Hills and
Mwakalundi Forest Reserves;

• Agreement that was previously made to convert Reserved Land within the
pipeline corridor to General Land;

• International Finance Corporation (IFC) standards;

• Spiritual and cultural sites; and

• List of villages / mitaa crossed by the pipeline route within the boundaries of
protected / reserve areas.

14th March 2019 Attendees included 
the RC; 

DAS; 

DCs; 

DEDs; and  

RAS members. 

• Project overview and status;

• Stakeholder engagement;

• The ESIA;

• Land acquisition and resettlement planning; and

• Land acquisition and resettlement
implementation.

• Valuation rates with consideration of improvements;

• Valuation of trees;

• Question the use of land sales agreements obtained from village office
due to possible misrepresentation of values;

• Consideration of TARURA infrastructure;

• Local employment opportunities and recruitment process;

• Consideration of National Social Security Fund (NSSF) payment;

• Process of In-kind compensation assessment;

• Process to be followed when PAPs do not have marriage certificates;
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Meeting Date 
Government Ministry 
/ Department / 
Region 

Purpose / Objectives Issues / Topics Discussed 

• Process to be followed when a PAP has more than one (1) wife;

• Process to be followed when a PAP dies;

• Implications if spouses do not attend the meetings;

• Assistance to PAPs who are illiterate;

• Proximity of the corridor to the airstrip in Igunga;

• Forest Reserves that are affected and compensation of PAPs in
Reserved Land;

• Transitional support;

• Community benefits;

• Compensation payments to TANESCO. TTCL, etc.;

• Dealing with grievances; and

• Provision of presentations of meetings.

27th June 2019 Attendees included 
the RC; 

RAS; 

RAS members; 

DEDs; 

DCs; and  

DASs. 

• Project overview and status;

• PA RAP Disclosure;

• Stakeholder engagement;

• The ESIA;

• Land acquisition and resettlement planning; and

• Land acquisition and resettlement
implementation.

• Explanation of Tanzanian and International compensation schedules to
PAP;

• Service levy;

• Capacity building of local people;

• Management of potential safety, social and health impacts;

• Involvement of NSSF during recruitment;

• Dealing with encumbrances;

• Approach to forest valuations;

• Provision of places of worship to PAPs;

• Use of camps after the project; and

• Timeframes of the Project.

1st October 2019 Participants included 
the DEDs;  

DAS’; and 

DCs. 

• Project update;

• RAP planning and implementation update;

• ESIA status;

• Grievance management; and

• Stakeholder engagement.

• Compensation payment schedule;

• Engagement plan to inform PAPs about the latest developments; and

• Uganda tax requirements.

Ongoing discussions 
from September 2017 
to date 

Attendees included 
the MLHHSD and the 
CV. 

• Discuss and finalize land and crop rates, and
rates for economic trees not listed in the 2012
schedule; and

• Discuss VRs and Compensation Schedules.

• Discussions revolve around the valuation process, compensation rates,
application of the new Valuation & Valuers (General) Regulations 2018
(released after the valuation surveys and during the preparation of the
VRs) and the valuation of unlisted trees3.

3 Issues raised at these meetings have been addressed as part of the development of the RAP strategy and therefore responses are reflected in the drafting of this document as appropriate, 
as well as in planning and implementation activities more generally. 
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Table C-8: Overview of District, Ward, Village / Mtaa and PAP Meetings - RAP Consultation and Engagement 

Meeting Date Engagement Stakeholders Purpose 
Issues / Topics 

Discussed 

16th May-10th July 
2018 

District 
sensitization 
meetings. 

Generally attended by the: 

TC / DC and DED / TED. 

• Provide information on the survey process and discuss oversight and support of
GoT during the surveys;

• Provide notice to complete asset registration and delineation of lands;

• Inform stakeholders on the purpose of valuation, procedures involved, duration
of the valuation exercise, applicable compensation rates and legal rights and
obligations of PAPs;

• Inform PAPs of assets to be recorded and recording mechanisms;

• Discuss base compensation rates;

• Disclosure of the cut-off date; and

• Disclose and discuss the grievance procedure.

See Table C-10. 

Ward 
Development 
Council (WDC) 
sensitization 
meetings. 

Generally attended by the: 

WDC members; 
WEO;  
District land officer; and 
District valuer. 

Village 
Development 
Council (VDC), 
and Assembly 
sensitization 
meetings / Mtaa 
Development 
Council meetings. 

Generally attended by the: 

Ward councilor; 
WEO; 
VEO;  
Village chairperson; 
Development council 
members; 
WDC members; 
District land officer; 
District valuer; 
Central government 
officials; 
Villagers / mtaa inhabitants; 
and  
PAPs. 

25th February-8th 
March Land delineation, 

asset inventory 
and socio-
economic 
household survey. 

PAPs / Project Affected 
Households (PAHs). 

• Collect socio-economic information for the PAPs / PAHs using a structured
questionnaire;

• Compile an asset inventory to generate Valuation Form No. 3 for each PAP and
for the development of the land and asset schedules displayed on village / mtaa
notice boards; and

• Determine the size of the land affected through the land delineation survey. This
information was displayed on Valuation Form No. 3 and the asset schedule.

Where issues could 
not be solved, 
grievances were 
raised and submitted 
via the EACOP 
grievance procedure. 

25th February-
ongoing 

District validation 
meetings. 

Generally attended by the: 

DC; 

RAS; 

DED; 

TED; 

• Create awareness on the crude oil pipeline project in general, and validation
process in particular;

• Role of the DC, district officials (land officer, community development officer
(CDO), and district valuer) in the validation process;

• Discuss grievances / concerns which were raised; and

• Construction of pipeline and the need for mitigation measures.

See Table C-10. 
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Meeting Date Engagement Stakeholders Purpose 
Issues / Topics 

Discussed 

Valuers; and 

Surveyors. 

WDC Validation 
meetings. 

WDC members. 

• Create awareness of the crude oil pipeline project in general and validation
process in particular; and

• Confirm the role of the WDC and Mtaa Development Council in the validation
process.

See Table C-10. 

VDC, Mtaa 
Development 
Council Village / 
Mtaa Assembly 
and individual 
validation 
meetings. 

VDC and Mtaa 
Development Council 
members and PAPs / 
PAHs. 

• Inform PAPs about any modification in land requirements resulting from internal
assessment of provisional survey findings; and

• Determine if any queries or grievances had been lodged in respect of the
information that was recorded on the asset inventory appearing in their
Valuation Form No. 3 against the publicly displayed schedule, or on both.

See Table C-10. 

29th April 2019- 

24th May 2019 

Interviews and / or 
focus groups by 
SELI teams. 

PAPs / PAHs and district / 
ward / village / mtaa 
representatives. 

To gain a deeper understanding of the following themes to enhance and enrich the 
RAP development (the focus of discussions was not on Project issues and 
concerns):  

• Current livelihoods and implication for livelihood restoration requirements and
implementation, with consideration of gender differences:

o Use of land in the district, challenges and process to gain access to land;

o Type of agricultural crops cultivated;

o Agricultural seasons for these crops, including land preparation, planting
and harvesting time;

o Land and cash income required for household use;

o Agricultural projects and programs active in the area, challenges
experienced and responses to these;

o Recommended livelihoods restoration approaches;

o Mining practices;

• Vulnerability:

o Definition of vulnerability in the local context;

o Assistance rendered to the vulnerable;

• Natural resource use and access to natural resources;

• Replacement land (building on studies already done):

o Availability of replacement land;

• Community development activities;

• Community dynamics:

o Settlement patterns;

o Ethnic groups;

Information provided 
during these 
discussions informed 
and shaped the 
development of this 
RAP and the RAP 
activities, and 
therefore responses 
are reflected in the 
drafting of this 
document as 
appropriate, as well 
as in planning and 
implementation 
activities more 
generally. 
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Meeting Date Engagement Stakeholders Purpose 
Issues / Topics 

Discussed 

o Role and status of women;

o Conflict resolution;

o Religious and spiritual beliefs;

o Celebrations and rituals;

o Burial practices;

• Access to, and challenges with social services (education, health, financial,
commercial) and facilities (water, sanitation, electricity); and

• Type and role of NGOs, community based organizations (CBOs) and
community associations.

24th June 2019 In-kind 
compensation 
approach to those 
losing dwellings. 

Attendees included DCs. • Impacted dwellings;

• In-kind compensation approach; and

• Housing market research.

No issues were 
raised. 

24th September-11th 
October 2019 

Disclosure of 
Compensation 
Schedule 
meetings. 

Introductory meeting with 
the DC, sometimes 
combined with the DED or 
alternatively a separate 
meeting with the DED. 

WDC and VDC meetings 
with PAPs separate or 
combined. 

• Communicate the intention to disclose the compensation schedules. See Table C-10. 

24th September-13th 
October 2019 

Compensation 
Schedule 
disclosure to 
PAPs: Personal, 
private meetings 
and focus group 
meetings. 

PAPs. • Disclosure of the compensation schedules;

• Sign acknowledgment that schedule was seen and discussed;

• Identify and solve issues;

• Submit grievances; and

• Discuss general concerns and questions in a group.

See Table C-10. 
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Table C-9: Overview of Focus Group Discussions – Livelihood Restoration (SELI) 

No. Date Region District Ward Village Position / 
Representatives 

Gender  
(Female / Male / 
Mixed) 

Number of Participants 
(excluding SELI team) 

1 29th April 2019 Tabora Igunga Livestock Officer Male 1 

2 29th April 2019 Tabora Igunga District 
Environmental 
Management Officer 
(DEMO) 

Male 1 

3 29th April 2019 Tabora Igunga District Land Officer 
(DLO) 

Male 1 

4 30th April 2019 Tabora Igunga Nanga Nanga VDC Male 1 

5 30th April 2019 Tabora Igunga Nanga Nanga PAPs Mixed 23 

6 30th April 2019 Tabora Igunga Nanga Bulyang'ombe VDC Male 1 

7 30th April 2019 Tabora Igunga Nanga Bulyang'ombe PAPs Mixed 9 

8 30th April 2019 Tabora Igunga Nanga Igogo VDC Mixed 37 

9 30th April 2019 Tabora Igunga Nanga Igogo PAPs Mixed 21 

10 30th April 2019 Tabora Igunga Nanga WDC Mixed 6 

11 1st May 2019 Tabora Igunga Igunga Italu Mtaa Development 
Council  

Male 1 

12 1st May 2019 Tabora Igunga Igunga Kitalu PAPs Mixed 8 

13 1st May 2019 Tabora Igunga Igunga Mwamisunga MDC Male 1 

14 1st May 2019 Tabora Igunga Igunga Mwamsunga PAPs Male 8 

15 1st May 2019 Tabora Igunga Igunga Mwamayoka Mtaa Development 
Council  

Male 1 

16 1st May 2019 Tabora Igunga Igunga Kamando Mtaa Development 
Council  

Male 1 

17 1st May 2019 Tabora Igunga Igunga Kamando PAPs Mixed 6 

18 1st May 2019 Tabora Igunga Igunga WDC Male 12 

19 2nd May 2019 Tabora Igunga Igunga Mwamaganga Mtaa Development 
Council  

Male 1 
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No. Date Region District Ward Village Position / 
Representatives 

Gender  
(Female / Male / 
Mixed) 

Number of Participants 
(excluding SELI team) 

20 2nd May 2019 Tabora Igunga Igunga Mwamaganga PAPs Male 15 

21 2nd May 2019 Tabora Igunga Igunga Malugala Mtaa Development 
Council  

Male 1 

22 2nd May 2019 Tabora Igunga Igunga Malugala PAPs Mixed 9 

23 2nd May 2019 Tabora Igunga Igunga Mwamayoka PAPs Male 13 

24 2nd May 2019 Tabora Igunga Igunga Buyumba Mtaa Development 
Council  

Male 1 

25 2nd May 2019 Tabora Igunga Igunga Buyumba PAPs Mixed 33 

26 3rd May 2019 Tabora Igunga Ibologero Mwalamo VDC Mixed 14 

27 3rd May 2019 Tabora Igunga Ibologero Mwalamo PAPs Mixed 14 

28 3rd May 2019 Tabora Igunga Ibologero Ibologero VDC Mixed 14 

29 3rd May 2019 Tabora Igunga Ibologero Ibologero PAPs Mixed 14 

30 3rd May 2019 Tabora Igunga Ibologero WDC Male 10 

31 6th May 2019 Tabora Igunga Nyandekwa Nyandekwa PAPs Mixed 28 

32 6th May 2019 Tabora Igunga Itunduru Mwabalaturu VDC Male 1 

33 6th May 2019 Tabora Igunga Itunduru Mwabalaturu PAPs Mixed 11 

34 6th May 2019 Tabora Igunga Nyandekwa WDC Mixed 12 

35 6th May 2019 Tabora Igunga Itunduru WDC Mixed 7 

36 7th May 2019 Tabora Igunga Ziba Ziba VDC Male 1 

37 7th May 2019 Tabora Igunga Ziba Ziba PAPs Mixed 21 

38 7th May 2019 Tabora Igunga Ziba WDC Mixed 8 

39 13th May 2019 Tabora Nzega DC DC Male 1 

40 13th May 2019 Tabora Nzega DC Planning Officer Male 1 

41 13th May 2019 Tabora Nzega DC Agricultural Officer Male 1 

42 13th May 2019 Tabora Nzega DC CDO Male 1 

43 13th May 2019 Tabora Nzega DC Environmental 
Officer 

Male 1 
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No. Date Region District Ward Village Position / 
Representatives 

Gender  
(Female / Male / 
Mixed) 

Number of Participants 
(excluding SELI team) 

44 13th May 2019 Tabora Nzega DC Land Officer Male 1 

45 13th May 2019 Tabora Nzega DC Forestry Officer Female 1 

46 14th May 2019 Tabora Nzega DC Igusule Buduba VDC Male 2 

47 14th May 2019 Tabora Nzega DC Igusule Buduba PAPs Mixed 37 

48 14th May 2019 Tabora Nzega DC Igusule Sojo VDC Male 1 

49 14th May 2019 Tabora Nzega DC Igusule Sojo PAPs Mixed 38 

50 14th May 2019 Tabora Nzega DC Igusule Wela II VDC Male 2 

51 14th May 2019 Tabora Nzega DC Igusule Wela II PAPs Mixed 34 

52 14th May 2019 Tabora Nzega DC Igusule WDC Male 11 

53 15th May 2019 Tabora Nzega DC Mwamala Seki VDC Female 1 

54 15th May 2019 Tabora Nzega DC Mwamala Seki PAPs Mixed 17 

55 15th May 2019 Tabora Nzega DC Mwamala Buhondo VDC Male 1 

56 15th May 2019 Tabora Nzega DC Mwamala Buhondo PAPs Mixed 28 

57 15th May 2019 Tabora Nzega DC Mwamala WDC Mixed 8 

58 16th May 2019 Tabora Nzega DC Mwangoye Sagida VDC Male 1 

59 16th May 2019 Tabora Nzega DC Mwangoye Sagida PAPs Mixed 33 

60 16th May 2019 Tabora Nzega DC Mwangoye Igalula VDC Male 1 

61 16th May 2019 Tabora Nzega DC Mwangoye Igalula PAPs Mixed 18 

62 16th May 2019 Tabora Nzega DC Mwangoye WDC Mixed 14 

63 17th May 2019 Tabora Nzega DC Kasela Nindo VDC Male 1 

64 17th May 2019 Tabora Nzega DC Kasela Nindo PAPs Mixed 26 

65 17th May 2019 Tabora Nzega DC Kasela Senge VDC Male 1 

66 17th May 2019 Tabora Nzega DC Kasela Senge PAPs Mixed 28 

67 17th May 2019 Tabora Nzega DC Kasela WDC Mixed 6 

68 20th May 2019 Tabora Nzega TC Livestock Officer Male 1 

69 20th May 2019 Tabora Nzega TC DAICO Male 1 
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No. Date Region District Ward Village Position / 
Representatives 

Gender  
(Female / Male / 
Mixed) 

Number of Participants 
(excluding SELI team) 

70 20th May 2019 Tabora Nzega TC CDO Male 1 

71 20th May 2019 Tabora Nzega TC Livestock Officer Male 1 

72 20th May 2019 Tabora Nzega TC District Lands and 
Natural Resources 
Officer (DLNRO) 

Male 1 

73 20th May 2019 Tabora Nzega TC Land Officer Female 1 

74 20th May 2019 Tabora Nzega TC Forestry Officer Female 1 

75 21st May 2019 Tabora Nzega TC Ijanija WDC Mixed 11 

76 22nd May 2019 Tabora Nzega TC Uchama Idala VDC Male 1 

77 22nd May 2019 Tabora Nzega TC Uchama Idala PAPs Mixed 29 

78 22nd May 2019 Tabora Nzega TC Uchama Uchama VDC Male 1 

79 22nd May 2019 Tabora Nzega TC Uchama Uchama PAPs Mixed 27 

80 22nd May 2019 Tabora Nzega TC Uchama WDC Mixed 8 

81 23rd May 2019 Tabora Nzega TC Mbogwe Mbogwe PAPs Mixed 48 

82 23rd May 2019 Tabora Nzega TC Miguwa Iduguta VDC Male 1 

83 23rd May 2019 Tabora Nzega TC Miguwa Miguwa VDC Male 1 

84 23rd May 2019 Tabora Nzega TC Miguwa Miguwa PAPs Mixed 19 

85 23rd May 2019 Tabora Nzega TC Mbogwe WDC Male 10 

86 23rd May 2019 Tabora Nzega TC Miguwa WDC Mixed 12 

87 24th May 2019 Tabora Nzega TC Ijanija Butandula PAPs Mixed 32 

88 24th May 2019 Tabora Nzega TC Miguwa Iduguta PAPs Mixed 17 

September 2020 



Tabora RAP 
East African Crude Oil Pipeline, Tanzanian Section 

Appendices 

25 

Table C-10: Summary of Issues Raised at District, Ward, Village / Mtaa and PAP Meetings4 

Issues / Topics Discussed 
District 
Meeting 

Ward and 
Village / Mtaa 
Sensitization 

Meeting 

Ward and 
Village / Mtaa 

Validation 
Meeting 

Ward and 
Village / 

Mtaa SELI 
Meeting 

Ward and 
Village / Mtaa 

Compensation 
Schedule 

Disclosure 
Meeting 

Pipeline route. X X 

Pipeline route in relation to the airstrip. X 

Establish who the owners of the airstrip are. X 

Width of the pipeline. X 

Time period between payment of compensation and land preparation. X X 

When PAPs will be moved. X X X x 

Valuation of empty land. X X 

Time period the pipeline will be operational. X 

Valuation timeframes. X 

Compensation timeframes. X 

Project timeframes. X X 

PAPs do not always give the correct information. X X 

CV determines rates. X X X 

Compensation amount to be expected. X 

Compensation rates to be used. X 

Fertility of land should be considered when the compensation amount is determined. X 

Compensation for uncultivated land. X 

Compensation for water sources / management of impact on water sources. X X 

How water pipelines that are affected will be dealt with. X 

4 During the RAP planning, consultations by the Project Stakeholder Engagement team at village / mtaa, ward, district and regional level were ongoing. Issues relevant to RAP planning 
were also shared with the RAP Planning consultant in order to inform the resettlement planning and to structure feedback / further engagement with stakeholders. 
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Issues / Topics Discussed 
District 
Meeting 

Ward and 
Village / Mtaa 
Sensitization 

Meeting 

Ward and 
Village / Mtaa 

Validation 
Meeting 

Ward and 
Village / 

Mtaa SELI 
Meeting 

Ward and 
Village / Mtaa 

Compensation 
Schedule 

Disclosure 
Meeting 

Compensation of Forest Land. X X 

Compensation of Reserved Land. X 

Use of land not impacted, which borders land that is impacted. X X 

Explanation of Orphaned Land. X 

Treatment of compensation of Village Land / clan land. X X 

There will not be a sales agreement between government and the PAP. X 

Compensation of tenants. X 

Compensation for geophysics work done. X 

Compensation of wild glue harvested from trees in the corridor. X 

International requirements will be followed. X 

Improvements / neglect of house after cut-off will not affect the compensation amount. X X 

What if compensation is delayed and effect of not doing improvements is negative? X 

Where PAP will be moved to. X 

Difference between compensation for mud / thatch houses and brick / corrugated iron 
houses. 

X X 

Replacement land is scarce. X 

Land will not be returned to the current owner after the project. X X 

Party responsible for finding alternative land. X 

Party responsible for finding alternative accommodation. X 

The method of payment to people without identity cards / the necessary legal documents / 
a title deed. 

X X 

How will payment be made? X X X 

The method of payment. X X 

When will payment happen? X X X X 
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Issues / Topics Discussed 
District 
Meeting 

Ward and 
Village / Mtaa 
Sensitization 

Meeting 

Ward and 
Village / Mtaa 

Validation 
Meeting 

Ward and 
Village / 

Mtaa SELI 
Meeting 

Ward and 
Village / Mtaa 

Compensation 
Schedule 

Disclosure 
Meeting 

Compensation will be paid once-off. X 

Order of process of compensation and moving. X 

Method of payment will be through a bank account. X 

Use of land during operation. X X 

Crossing of the corridor will be possible after construction and during construction 
pathways will be made available, also for pastoralists and cattle. 

X 

Construction timeframes. X 

Compensation of cattle paths. X 

If a PAP does not have a spouse, he / she should come alone for survey. X X 

Requirements for involvement of spouses. X X 

If PAP has more than one spouse, who is to accompany the PAP during the survey. X 

No need to bring children along to the survey. X 

Process to be followed when PAP refuses compensation / to move. X 

Process to be followed when PAP is not available for surveys / meetings. X 

Dealing with land disputes. X X 

Compensation of rice. X 

Compensation of natural resources in shamba that cannot be moved. X 

Type of trees that will be compensated. X 

Valuation of trees (amount and method). X 

Compensation of small trees. X 

Compensation of irrigation. X X 

Dealing with spiritual sites. X 

Concern that the Project will be similar to other projects, which did not pay compensation / 
paid low amounts and followed a land acquisition process that was unfair. 

X 

September 2020 



Tabora RAP 
East African Crude Oil Pipeline, Tanzanian Section 

Appendices 

28 

Issues / Topics Discussed 
District 
Meeting 

Ward and 
Village / Mtaa 
Sensitization 

Meeting 

Ward and 
Village / Mtaa 

Validation 
Meeting 

Ward and 
Village / 

Mtaa SELI 
Meeting 

Ward and 
Village / Mtaa 

Compensation 
Schedule 

Disclosure 
Meeting 

Crude oil will be transported. X 

Harvesting will be allowed when possible, before start of construction. X 

Confirmation that cultivation may continue. X X X 

Not all PAPs received message to continue with compensation. X 

Confirmation that land inside the corridor may not be cultivated during operation. X 

Procedures for moving graves / graveyards. X X 

When graves will be moved. X 

Party responsible for finding alternative land. X 

Method of valuation of graves. X X X 

Amount that will be paid for a grave. X 

Suggestion that camp buildings are permanent and transferred to government after the 
Project. 

X X 

Electricity requirements. X 

Involvement of local leaders. X 

Translators will be used for people who prefer to speak in their tribe language. X X 

Nature of transitional support. X 

Conditions for representing a PAP who cannot be present. X 

Assistance will be given to blind people and disabled. X 

Grievance process. X 

Process to follow if dissatisfied with compensation amount. X 

Concern about social interaction between local people and construction works. X 

Adequate warning for meetings are required. X 

Request for entrepreneurship training as part of disclosure. X 
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Issues / Topics Discussed 
District 
Meeting 

Ward and 
Village / Mtaa 
Sensitization 

Meeting 

Ward and 
Village / Mtaa 

Validation 
Meeting 

Ward and 
Village / 

Mtaa SELI 
Meeting 

Ward and 
Village / Mtaa 

Compensation 
Schedule 

Disclosure 
Meeting 

Process to be followed if VR lost. X 

Opportunity for casual work. X 

Opportunity for employment of youth. X 

Employment opportunities for local people in general. X 

There will not be a road next to the pipeline. X 

The pipeline will be underground. X 

Engaging with people living far away. X 

Dealing with land conflict. X X X 

Impact of the pipeline on the health of people. X 

Confirmed that social services will not be provided / improved at village / mtaa / ward 
level. 

X X X 

Confirmed that social investment benefits will not be implemented at village / mtaa / ward 
level. 

X X X 

Benefits to young people. X 
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House Type A – 25m2 
Description: Type A is the smallest of the house types at 25 m². These houses are well lit with natural light through four (4) windows which allows for good cross ventilation, 
Type A1, A2 and A3 have two (2) external doors and a small covered veranda. Type A1 has two (2) rooms with Type A2 and A3 have three (3) rooms.  
Eligibility: Replaces all units less than or equal to 25 m² irrespective of the number of rooms. If the combined footprint of any two (2) houses of a PAP is less than or equal 
to 25 m² (House Type A), the PAP would be offered for these two (2) houses, one (1) replacement House Type A and cash compensation for the smallest house. 
Alternatives: An eligible PAP can choose from one (1) of three (3) floor plans. House Type A1 has two (2) rooms and House Type A2 and A3 both have three (3) rooms. 

A1 – 25m2 (2 Rooms) A2 - 25m2 (3 Rooms) 

Areas 

Room 1 14.33m² 

Room 2 10.64m² 

Veranda 3.55m² 

Areas 
Room 1 9.2m² 
Room 2 8.0m² 
Room 3 8.0m² 
Veranda 3.6m² 
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House Type A – 25m2 (CONT) 
A3 – 25m2 (3 Rooms) 

Description: Type A3 has two (2) rooms designed for human habitation and a third smaller room (4 m2), specifically to allow for animal husbandry separate to living spaces. 
This house is well lit with natural light through three (3) windows and three (3) doors which allows for good cross ventilation This alternative design for the 25 m2 structure 
will enable protection for livestock whilst also providing clear separation from sleeping areas within the structure. 

Areas 
Room 1 11.00m² 
Room 2 10.00m² 
Room 3 4.0 m² 
Veranda 3.20m² 
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House Type B – 33m2 

Description: Type B is 33 m2 and is well lit with natural light through four (4) windows which also allows for good cross ventilation, two (2) external doors and a small covered 
veranda. Type B1 has three (3) rooms and B2 has four (4) rooms as shown below. 
Eligibility: Replaces all residential dwellings greater than 25 m² but less than or equal to 33 m². 
Alternative: Like the smaller Type A dwelling, there are two (2) alternative floor plans that an eligible PAP can choose from, including House Type B1 which has three (3) 
rooms and House Type B2 which has four (4) rooms. 

B1 – 33m2 (3 Rooms) B2 - 33m2 (4 Rooms) 

Areas 
Room 1 13.00m² 
Room 2 10.16m² 
Room 3 10.16m² 
Veranda 3.15m² 

Areas 
Room 1 9.18m² 
Room 2 7.9m² 
Room 3 7.9m² 
Room 4 8.3m² 
Veranda 3.6m² 
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House Type C – 39m2 
Description: House Type C is 39 m2 and is well lit with natural light through six (6) windows, which also allows for good cross ventilation and two (2) external doors. Type C1 
has three (3) rooms and C2 has four (4) rooms as shown below. 

Eligibility: Replaces all residential dwellings greater than 33.1 m² but less than or equal to 39 m². 
Alternative: There is a choice between the three (3) room Type C1 and the four (4) room Type C2 configuration. 

C1 – 39m2 (3 Rooms) C2 - 39m2 (4 Rooms) 

Areas 

Room 1 12.96m² 

Room 2 13.00m² 

Room 3 13.00m² 

Veranda 3.00m² 

Areas 

Room 1 12.18m² 

Room 2 10.00m² 

Room 3 8.40m² 

Room 4 8.40m² 

Veranda 4.60m² 
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House Type D -47m2 
Description: House Type D is 47 m2and is well lit with natural light through four (4) windows in D1 and five (5) windows in D2 allowing for good cross ventilation. Both have 
two (2) external doors and Type D1 has four (4) rooms and D2 has five (5) rooms, as shown below. 
Eligibility: Replaces all residential dwellings greater than 39.1 m² but less than or equal to 47 m². 
Alternative: There is a choice between the four (4) room Type D1 and the five (5) room Type D2 configuration. 

D1 – 47m2 (4 Rooms) D2 - 47m2 (5 Rooms) 

Areas 
Room 1 16.86m² 
Room 2 10.28m² 
Room 3 10.28m² 
Room 4 10.296m² 
Veranda 4.00m² 

 

Areas 
Room 1 12.7m² 
Room 2 8.8m² 
Room 3 8.6m² 
Room 4 8.4m² 
Room 5 8.6m² 
Veranda 3.8m² 
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House Type E - 58m2 

Description: Type E is 58 m2 and consists of five (5) rooms and a small covered veranda. This house is well lit with natural light through six (6) windows, which also 
allow for good cross ventilation, and two (2) external doors as shown. 
Eligibility - Replaces all residential dwellings greater than 47.1 m² but less than or equal to 58 m². 
Alternative - There are no alternative choices in floor plan.  

Areas 
Room 1 18.0m² 
Room 2 10.0m² 
Room 3 10.0m² 
Room 4 10.0m² 
Room 5 10.0m² 
Veranda 3.15m² 
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House Type F - 75m2 
Description: Type F is 75m2 and consists of five (5) rooms and a small covered veranda as shown below. This house is well lit with natural light provided from six (6) windows 
that also allow for good cross ventilation with two (2) external doors. 
Eligibility – Replaces all residential dwellings greater than 58.1 m² but less than or equal to 75 m2 
Alternative - There are no alternative choices in floor plan. 

Areas 
Room 1 23.5m² 
Room 2 12.9m² 
Room 3 12.9m² 
Room 4 12.9m² 
Room 5 12.9m² 
Veranda 6.66m² 
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House Type G - 105m2 

Description: Type G is a105 m2 house and consists of six (6) rooms and two (2) small covered verandas as shown below. This house is well lit with natural light 
provided from eleven (11) windows that also allow for good cross ventilation with three (3) external doors. 
Eligibility: Replaces all residential dwellings greater than 75.1 m² but less than or equal to 105 m2. 
Alternative: There are no alternative choices in floor plan. 

Areas 
Room 1 28.86 m² Room 4 14.75 m² 
Room 2 14.75 m² Room 5 14.45 m² 
Room 3 11.86 m² Room 6 14.45 m² 
Veranda 10.4 m² Corridor 8 m² 
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House Type H 145m2 
Description: Type H is the biggest (145 m2) of the house types and consists of eight (8) rooms and two (2) small covered verandas as shown below. This house is well lit 
with natural light provided from thirteen (13) windows that also allow for good cross ventilation with three (3) external doors. 
Eligibility – Replaces all residential dwellings greater than 105.1 m² but less than or equal to 145 m2. 
Alternative - There are no alternative choices in floor plan. 

Areas 
Room 1 30.10 m² Room 5 13.90 m² 
Room 2 17.30 m² Room 6 13.90 m² 
Room 3 12.73 m² Room 7 13.90m² 
Room 4 17.30 m² Room 8 13.90m² 
Corridor 12.10 Veranda 13.5 m² 

September 2020 



Resettlement Action Plan for Tabora Region  
East African Crude Oil Pipeline, Tanzanian Section 

Appendix D 

     11 

Kitchens 
Description: Type A and Type B kitchens are covered open structures with a raised cooking platform and fireplace with a metal flue. Type B has an additional connecting 
store. Both kitchens have mono-pitched roof structures covered with corrugated iron sheets. 
Kitchen Eligibility – For improvement of living conditions for each replacement house, a PAP will be provided with a covered kitchen shelter and a standard single ventilated 
improved pit (VIP) latrine. Where a PAP is eligible for more than one (1) replacement house, they can elect for either: 
• a standard single VIP latrine (with privacy wall at entrance) and a covered kitchen shelter per replacement house structure; or
• one (1) VIP latrine combined with an ablution (shower) structure, and a covered kitchen shelter plus store per homestead.

Kitchen A – Open Kitchen Kitchen B – Open Kitchen with Enclosed Store 
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Latrines 
Description: Both VIP latrines have a mono-pitched roof, non-slip ceramic matt tiles with a high wall skirting. The walls will be painted in a high gloss enamel finish, hardwood 
varnished doors, white glazed squatting type pan. Type B will also have a connecting washing space with door. 
Latrine Eligibility - For improvement of living conditions for each replacement house, a PAP will be provided with a covered kitchen shelter and a standard single ventilated 
improved pit (VIP) latrine. Where a PAP is eligible for more than one (1) replacement house, they can elect for either: 
• a standard single VIP latrine (with privacy wall at entrance) and a covered kitchen shelter per replacement house structure; or
• one (1) VIP latrine combined with an ablution (shower) structure, and a covered kitchen shelter plus store per homestead.

Latrine A – Single Covered VIP Latrine B – Two Room Covered VIP 
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