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EXECUTIVE SUMMARY 

1. INTRODUCTION  

The introductory chapter of the Tanga RAP outlines the context, scope and purpose of the 
document. It lists the partners in the East African Crude Oil Pipeline Project, and the team 
responsible for planning and producing the Tanga RAP. A list of chapters is provided, to 
assist readers in navigating the document.  

The East African Crude Oil Pipeline (EACOP) (the ‘Project’) involves the construction and 
operation of a buried pipeline to transport crude oil from the Lake Albert area in Uganda to 
the eastern coast of Tanzania. The Tanzanian section of the pipeline is 1,147 km long and 
will traverse eight (8) regions and the land administered by 27 administrative district 
councils. This document is the Resettlement Action Plan (RAP) for the 205.91 km long 
pipeline section crossing the area administered by Kilindi, Handeni, Korogwe, and Muheza 
Districts and Tanga City in the Tanga Region. The Tanga RAP is one of nine (9) required for 
the Tanzanian section of the Project. 

Three upstream partners hold interests in petroleum resource licenses in Uganda. The 
Governments of Uganda (GoU) and Tanzania (GoU, GoT), with the upstream partners, wish 
to construct the pipeline and associated infrastructure. Project development during the initial 
project planning stage is to be led by the Tanzanian company, Total East Africa Midstream 
B.V. (TEAM B.V.). 

The Project follows the laws of the United Republic of Tanzania, the Project standards as set 
out in the Inter-Governmental Agreement (IGA) and the requirements of International 
Financial Institutions (IFI). According to these standards, an overarching Resettlement Policy 
Framework (RPF) has been developed for the Tanzanian section of the Project, and specific 
RAPs will be generated for the Priority Areas (PAs) and each of the eight (8) Regions 
traversed by the pipeline according to the principles set out in the RPF.  

Scope and Purpose of the Tanga RAP 

The Project will require access to over 9,884 acres, (or 4,000 hectares (ha)) of land in 
Tanzania including the Tanga Region section of the pipeline. Approximately 90% of the land 
to be acquired comprises the construction corridor for the pipeline and Above Ground 
Installations (AGIs). In Handeni District there is one (1) Above Ground Installation (AGI) 
which is a Pressure Reduction Station 2 (PRS-2) with its associated access road, located in 
Sindeni Village, Sindeni Ward. Three (3) Main Camp and Pipe Yard (MCPY) facilities will be 
built in Tanga Region as part of the Early Works (EW) activities required to support the 
construction of the pipeline. These include: MCPY-14 located in Gitu Village of Kibirashi 
Ward in Kilindi District; MCPY-15 situated within three (3) mitaa: Kwedigongo, Bagamoyo 
and Komoza, in Mabanda Ward of Handeni District; and MCPY-16 located on a sisal estate 
in Lusanga Ward of Muheza District. PRS-2 forms part of this Tanga RAP and the three (3) 
MCPY facilities form part of the Priority Area (PA) RAP. 

The overall pipeline route has been designed to minimize environmental and social impacts, 
but some physical displacement (loss of shelter) and economic displacement (full or partial 
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loss of livelihoods) for communities is unavoidable. Individuals and households are affected 
in varying measure by these impacts. In the area addressed by the Tanga RAP, a total of 
1,5571 Project Affected Persons (PAPs), settlements and institutions have been identified, 
including 1,092 landholders, 416 tenants, 34 villages and 15 Government Institution 
(including those in multiple villages). 

The Tanga RAP describes the policies, principles, procedures, roles and responsibilities for 
managing displacement impacts caused by Project-related land acquisition in the Kilindi, 
Handeni, Korogwe, Muheza Districts and Tanga City of the Tanga Region. 

The Tanga RAP aims to establish and describe:  

 A summary of the legal framework; 

 The individuals and households who will experience physical and / or economic 
displacement, and the communities who will experience impacts associated with the 
land acquisition process; 

 The way that compensation rates for lost assets were determined; 

 Eligibility criteria and the entitlements for affected individuals, households and 
institutions (including in-kind and cash compensation options); 

 The process used to identify affected vulnerable individuals and groups; 

 Levels of assistance for resettlement of affected households (including vulnerable 
individuals and groups); 

 Measures to reinstate livelihoods of affected persons and households; 

 Roles and responsibilities to undertake and implement the RAP; 

 The Project’s approach to stakeholder engagement and consultation with PAPs and 
other interested parties, including the Project grievance management mechanism; 
and 

 Activities required to implement, and monitor land acquisition, compensation and 
livelihood restoration commitments made within this RAP. 

The Tanga RAP has been prepared on behalf and with the support of TEAM B.V. for the 
Tanzanian section of the EACOP Project by the Digby Wells Consortium (DWC). The 
consortium comprises Digby Wells Environmental (DWE) and the Tanzanian firms 
Whiteknights Real Estate Investment Analysts Co. Ltd. (WK), PaulSam Geo-Engineering 
and Safety Training and Consulting Limited (STCL). 

The Tanga RAP has 13 Chapters, each addressing a key component of the resettlement 
planning process. The sequence of chapters is shown in figure below. 

 

1 This includes 28 PAPs who have land parcels in multiple villages. 
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Figure ES -  1 : Tanga RAP Chapters 

 

2. PROJECT DESCRIPTION 

Chapter 2 describes the East African Crude Oil Pipeline Project, with a specific focus on 
the Tanzanian section. For the purposes of the Tanga RAP, the chapter details project 
elements and associated land requirements in the Tanga Region and the administrative 
area of the Kilindi2, Handeni, Korogwe and Muheza Districts, as well as Tanga City. 

The Project comprises a 1,443 km pipeline and associated infrastructure to transport crude 
oil from the Kabaale Pumping Station in the Hoima District of Uganda to an export facility in 
the Tanga Region of Tanzania. Some 296 km of the 24-inch buried insulated pipeline will be 
in Uganda and 1,147 km in Tanzania. The major infrastructure includes six (6) pumping 
stations (2 in Uganda and 4 in Tanzania), two (2) pressure reduction stations in Tanzania 
and a marine storage terminal (MST). The pipeline will be buried at a depth of 1.8 - 2 meters. 

The pipeline is designed to transport 216 000 barrels of crude oil per day (216 Kbpd). 
Uganda's crude oil is naturally viscous and waxy. For the oil to be transported effectively a 
temperature above 50°Celcius is required. Electrical Heat Tracing (EHT) installed along the 
length of the pipeline will ensure that the required temperature is sustained. The EHT will 

 

2 During land demarcation and adjudication surveys, the survey team were informed that a short section of the 
pipeline passes through Simanjiro district in Manyara region. Dialogue was undertaken with land officers in 
Simanjiro (Manyara Region) and Kilindi districtsto understand more about the district boundaries and the 
project affected land. It became evident that local maps were contradictory and that there was a latent land 
dispute between two villages at the boundary between the two districts and regions. This conflict not being of 
concern to the Project, all PAPs concerned by land or other assets in the section of the pipeline corridor in this 
area were registered as being part of Kilindi district as advised by the land officers. 
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heat the crude oil during commissioning and during periods of reduced flow. The EACOP will 
be the longest electrically heated pipeline in the world. 

The proposed pipeline route alignment is shown in Figure ES -  2, in which Project affected 
regions and districts are also highlighted.  

Project components in Tanzania include EW facilities which must be established before 
construction can proceed, and components related to the pipeline and infrastructure itself. 
The EW components are addressed in the PA RAP, which has been completed. The 
pipeline and key infrastructure components include: 

 A 30 m wide pipeline construction corridor within which is a permanent 10 m wide 
corridor is required for the safe operation and maintenance of the pipeline;  

 AGIs, including the following in Tanzania: four (4) pumping stations and two (2) 
pressure reduction stations.  

 An MST and a Load-out Facility (LOF) for transfer of crude oil to tankers, and a jetty 
linking the MST and the LOF. 

The land acquisition process that will be completed for the facilities and the remainder of the 
Project has been the subject of discussion between the Project and the Government of 
Tanzania. Following engagements with the Government and review of the Tanzanian land 
tenure and legal framework, the 30 m corridor and AGI land will be acquired permanently. It 
is the intention that all Project-required land will be transferred to General Land3. 

The land required for the 30 m pipeline corridor and AGIs will be acquired by the 
Government of Tanzanian and  leased to the Project Company. 

 

3  The potential exception to this may be related to conversion of certain types of infrastructure crossings (e.g. 
road reserves and powerline wayleaves which will remain). The arrangements for the pipeline crossing of such 
land use shall be determined with the relevant technical agencies and the government of Tanzania. 
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Figure ES -  2 : Pipeline Route and Affected Areas 

 

Project Elements and Land Requirements in the Tanga Region 

The Tanga RAP focusses on Project elements within areas in the Kilindi, Handeni. Korogwe 
and Muheza Districts, as well as Tanga City. These elements will require land access to an 
area of 1,6504 and approximately 1,567 acres will be valued and is to be compensated. The 
table below provides an overview of land requirements. 

Key points: 

 The pipeline directly impacts 25 of the131 wards in the region, including 35 villages 
and 12 mitaa; 

 The section of the pipeline in the Kilindi, Handeni, Korogwe and Muheza Districts and 
Tanga City traverses predominantly Village Land and Reserved Land associated with 
the Kitwai and Handeni Game Controlled Areas and infrastructure crossings (i.e. 
road reserves, powerline wayleaves, rivers and railway lines) and limited General 
Land; 

 The Project affects 1,346 compensable land parcels, 121 of which are used by 
tenants;  

 

4 Includes infrastructure crossings and orphaned land. 
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 Kitwai and Handeni Game Controlled Areas are traversed by the pipeline in Tanga 
Region.  

 The pipeline corridor will cross 49 roads, and 18 powerlines, 11 water pipelines and 2 
railways in Tanga Region; and 

 The pipeline route in the Tanga Region will cross 77 village tracks, 5 cattle tracks,  
various watercourses and 1 swamp. 
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Table ES - 1 : Wards and Settlements along the Pipeline Route 

District Ward 

Nearest KP 
Pipeline 
Length 

(km) 

Land Cover Area 
(Acres)5 Start End 

Kilindi 

Kibirashi 1235.5 1249 13.34 100.21 

Saunyi 1249 1254 5.05 37.51 

Kisangasa 1254 1273 18.92 144.49 

Mabalanga 1273 1279 6.2 47.51 

Mkindi 1279 1302 22.65 174.49 

Handeni 

Malezi 1302 1310 8.33 67.15 

Misima 1310 1313.5 3.31 26.23 

Mabanda 1313.5 1319.5 6.05 47.52 

Misima 1319.5 1326.5 6.9 53.85 

Sindeni 1326.5 1341 14.58 125.92 

Kwamatuku 1341 1355 13.84 109.56 

Segera 1355 1370.5 15.62 119.8 

Korogwe Hale 1370.5 1377 6.43 52.45 

Muheza 

Makole 1377 1385 8.14 69.50 

Bwembwera 1385 1390.5 5.29 44.77 

Kwakifua 1390.5 1392.5 2.34 20.92 

Tingeni 1392.5 1395 2.43 22.02 

Kilulu 1395 1399 3.91 35.42 

Lusanga 1399 1406.5 7.56 64.23 

Ngomeni 1406.5 1410 3.49 30.13 

Mlingano 1410 1416 5.77 46.78 

Tanga City 

Maweni 1416 1417.5 1.79 15.39 

Kiomoni 1417.5 1424.5 6.67 50.9 

Mzizima 1424.5 1430.5 6.00 51.20 

Mabokweni 1430.5 1436 5.58 46.77 

Chongoleani 1436 1441.5 5.72 45.87 

TOTAL: TANGA REGION 205.91 1650.60 

 

 

5 This includes portions of land recorded as “orphaned land” during valuation activities, road and powerline 
reserves which the Project will not be acquiring 
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3. LEGAL AND POLICY CONTEXT 

Chapter 3 describes the legal and policy context of the Project. It presents a broad 
spectrum of legislation, policy, standards and guidelines relevant to the Tanga RAP. 
These are drawn from the Tanzanian Regulatory Framework, applicable Project Partner 
Corporate Standards and International Financing Standards relevant to land acquisition, 
compensation and resettlement. 

The Project is required to meet Tanzanian legislative requirements for land acquisition, 
compensation and resettlement and has committed to meet the relevant International 
Financing Standards (IFS) captured in the Equator Principles (EP) III and the Performance 
Standards (PS) of the International Finance Corporation (IFC).  

Tanzanian Regulatory Framework 

Tanzania has a suite of laws and policies related to categories of land, land tenure, land 
acquisition, compensation and resettlement.  

Under Tanzanian law, land is categorized as: 

 Reserved Land: Land set aside for wildlife, forests, marine parks, road reserves and 
similar; 

 Village Land: Land within the boundaries of registered villages, where Village 
Councils and Village Assemblies have land management powers; and 

 General Land: Land that is neither Reserved Land nor Village Land and is therefore 
managed by the Commissioner for Lands. 

The land affected in the Tanga Region is predominantly Village Land and Reserved Land.  

Legislation and policy underpinning land acquisition and compensation practice in Tanzania 
falls into three broad groups: 

 Overarching legislation and guidance: Including the Constitution of the Republic of 
Tanzania (1997), the National Land Policy (1997, as amended) and the Petroleum 
Act (No.8 of 2015); 

 Land legislation: Including Acts related to land, land acquisition, land regulations, 
removal and relocation of graves, antiquities, valuation and valuers, forestry, roads 
management, national and marine parks; and 

 Relevant policies: Including policies informing human settlements development, 
forestry, agriculture and livestock and water. 

Corporate Environmental and Social Standards and Commitments 

The Upstream Partners, Total Exploration and Production (E&P) Uganda B.V. (TEPU), 
Tullow Uganda Operations Pty Ltd (TUOP) and China National Offshore Oil Corporation 
(CNOOC) Uganda Limited (CUL) have corporate policies pertaining to aspects of social 
responsibility. These responsibilities include practice relating to the environment, health and 
safety, ethics, biodiversity protection and operations in sensitive environments.  
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Inter-Governmental Agreement and Host Government Agreements  

The IGA was signed by the Governments of Uganda and Tanzania on 26th May 2017. Within 
the IGA, Article 3 establishes the Project land rights framework. 

Host Government Agreements (HGAs) between the Upstream Partners and the GoU and 
GoT will follow on from the IGA. While the HGAs are under development and have yet to be 
signed, the Tanga RAP has adopted the IGA principles, ensuring compliance with these in 
processes undertaken to develop the Tanga RAP. These include socio-economic and asset 
surveys, valuation methods and the determination of cash and in-kind compensation. 

International Guidance and Standards 

In the context of international standards and guidance, the Project and the Tanga RAP align 
with the provisions of the Equator Principles III and the IFC PS: 

 The Equator Principles are a tool adopted by many financial institutions to identify, 
assess and manage environmental and social risks. As the Project may be seeking 
funding from Equator Principles financial institutions, Equator Principles guidance on 
land acquisition, compensation and resettlement is relevant and applicable; and 

 The IFC PS provide standards and guidance on the management of project-related 
social and environmental risks and impacts and the enhancement of development 
opportunities. 

Among the eight (8) IFC PS, four (4) are directly relevant to the Tanga RAP in particular: 

 PS1 Assessment and Management of Environmental and Social Risks and 
Impacts: PS advises among other things on the effective management of social 
impacts, risks and opportunities; 

 PS5 Land Acquisition and Involuntary Resettlement: PS provides systematic 
guidance on the planning and implementation of activities to minimize resettlement 
and displacement impacts and to restore or improve livelihoods and standards of 
living; 

 PS7 Indigenous Peoples: PS addresses the management of social impacts among 
groups that have distinct cultures linked, among other things, to traditional lands and 
natural resources; and 

 PS8 Cultural Heritage: PS advises on the protection of cultural heritage where this 
is at risk as a result of social impacts. 

As part of the IGA framework, the Project has agreed to address Human Rights Standards at 
national and international levels, guided by international good practice in general including 
the United Nations Guiding Principles on Business and Human Rights. 

Gap Analysis 

A Gap Analysis between Tanzanian legislative requirements and IFC standards has been 
undertaken. Gaps have been identified in the context of valuation, socio-economic surveys, 
eligibility and eligibility cut-off dates, compensation, resettlement assistance, vulnerable 
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people and compensation payment timing. Where material discrepancies have been found, 
the Tanga RAP (and all other Project RAPs) will apply the more stringent of the two. 

4. SUMMARY OF RESETTLEMENT PLANNING, PRINCIPLES AND 
PROCESSES 

Land Acquisition and Resettlement Process 

The Tanga RAP will follow a carefully designed three-stage process to complete land 
acquisition and resettlement. The process is outlined in Figure ES – 3 and elaborated in 
Figure ES – 4. 

 

Figure ES -  3: Summary of the Land Acquisition and Resettlement Process 
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Figure ES -  4 :  Land Acquisition Process 

The content of the three stages is described below: 

Stage 1: Development of the RPF 

The RPF defines overarching principles for land access, compensation and resettlement 
planning and ensures consistency across the Project resettlement planning, including across 
the nine (9) RAPs and associated Valuation Reports (VRs). The RPF has been drafted and 
has gone through a comments review period by the GoT which was finalized in September 
2018 following receipt of the GoT comments. The RPF was publicly disclosed in October 
2018. 
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Stage 2: Completion of Pre-Acquisition Activities (Resettlement Planning) 

The table below outlines the context and content of Stage 2 activities and indicates the 
status (at the time of compiling the Tanga RAP). 

Table ES - 2 : Stage 2 Activities 

Stage 2 Activity Context and Description 

Pipeline Route 
Selection 

The pipeline corridor was defined by the EACOP engineering team working with other 
discipline teams and contractors. The site selection criteria included technical issues, 
environmental considerations and matters of socio-economic and cultural heritage 
importance. Some sensitive areas were avoided (e.g. Internationally Protected Areas), 
and physical displacement was minimized wherever possible. 

Detailed Surveys and 
Valuations 

Preparation and Planning 
An extensive survey program served to inform the VRs and the RAP. Preparation and 
planning included the development of customized survey instruments, training of 
survey teams, and organization of teams. All survey teams comprised Tanzanian 
nationals, with specialist inputs according to survey group focus (for example 
community sensitization, land delineation and asset valuation). 

Establishment of Rates 
The Registered Valuers (RV) for the Project undertook market research in Tanga 
Region to establish market values and replacement costs for compensable items. A 
Rates Report was prepared and submitted to the Chief Valuer (CV) for approval. 

Execution of Surveys 
Surveys were mostly conducted in the following order: 

 Community Sensitization, including discussion of surveys with local leadership, 
community awareness meetings and the announcement of cut-off dates; 

 Land Delineation and Adjudication, including recording land parcel boundaries, 
taking photographs, and issuance of a Land Form No. 69 to be signed by the 
District Land Officer (DLO); 

 Asset Valuation, including careful recording of information on affected assets and 
cultural sites, compiling asset inventories, taking photographs and recording 
locations and securing sign-off by the RV, PAPs and local authority 
representatives; 

 Socio-economic Information, including PAH and PAP demographic and socio-
economic characteristics; and 

 Posting of Asset Schedules.  

Valuation Reports 
and Compensation 
Schedules 

Asset Validation 
Following the posting of asset schedules, PAPs were given the opportunity to register 
observations and concerns regarding the asset identification and capture. 
Amendments were made where necessary, where after the assets were valued and 
compensation figures determined.  

Compilation of Valuation Reports  
When the validation process was completed, the Registered Valuers completed the 
VR and Compensation documentation for Tanga Region per District. The separate 
VRs and Compensation Schedules were prepared for Tanzanian compensation items 
and Additional Entitlements under International Financing Standards Requirements.  

Disclosure of Compensation Schedules 
Tanzanian law requires disclosure of Compensation Schedules and compensation 
details to PAPs. A seven (7) day inspection period is included in the disclosure 
process. For the Tanga RAP, the following disclosure steps were adopted: 

 Engagement with government entities to outline the disclosure process; 

 Meetings with affected villages and PAPs to present valuation findings. It was 
decided that full details of the Compensation Schedules would be disclosed at an 
individual level; and 

 Completing any valuation activities including reviewing concerns as raised by 
PAPs. The valuations activities undertaken during the disclosure process in the 
Tanga Region marked the date for the valuation of the last person’s interest. 
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Stage 2 Activity Context and Description 

Sign-off, Submission and Verification of VRs 
Once the VRs and Compensation Schedules have been completed (including 
responses to PAP concerns) the Final Compensation Schedules must be endorsed by 
the Field Valuer, the Valuer-in-Charge, the Village Executive Officer, the Ward Officer, 
the Authorized Land Officer the Authorized Valuer and the District Commissioner. The 
CV is responsible for final approval, thereafter compensation may proceed. 

Socio-economic and 
Livelihood 
Investigations (SELI) 

Preparation and Planning 
The Tanga RAP socio-economic and livelihood investigations provided material to 
inform many aspects of RAP development, including the status of Vulnerable People, 
mitigation measures and livelihood restoration options. SELI preparation tasks 
included project familiarization, research tool development and training, and on-site 
training. 

Study Execution 
SELI fieldwork for the Tanga RAP was undertaken between 28th February and 26th 
April 2019. 

Engagement Methods 
Engagement took the form of Focus Group Discussions (FGDs) and Key Informant 
Interviews (KII). The former tools were used mainly in community contexts, and the 
latter with opinion leaders and local leadership. Follow-up small group meetings 
allowed FGD participants an opportunity to address issues in a less threatening 
environment. 

Findings and Reporting  
Findings of the SELI fieldwork supplemented existing socio-economic data and 
contributed to the development of the LRP, VPP and provided contextual 
understanding of potentially vulnerable ethnic groups.    

Replacement Land 
and Housing 
Investigation 

A broad replacement housing investigation has been undertaken in the context of 
building on that prepared for the Priority Areas RAP, with a view to expanding the 
work to cover areas affected by the entire pipeline. The following are the key elements 
of the investigation: 
 A team including registered architects and a quantity surveyor (Tanzanian and 

international); 
 Field review of impacted structures to determine (among others) the number of 

structures, size, layout, materials, use of spaces, number of occupants and 
availability of services; 

 Visits to suppliers of building materials; 
 Development of concept designs; and 
 Preparation of a concept design report for the eight (8) pipeline-impacted regions. 

RAP Preparation 

The outcomes and results of Pre-Acquisition (Stage 2) activities are documented in 
the Tanga RAP. The RAP will be submitted to the GoT on completion and the final 
document will incorporate any GoT comments thereon. An accessible form of the RAP 
will be made available to Project-affected groups and key stakeholders. The RAP will 
be disclosed on the EACOP Project website. 

Stage 3 (RAP Implementation) is not summarized here but refer to Section 11 of this 
executive summary for more detail. 
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5. SUMMARY OF AFFECTED PEOPLE AND ASSETS 

Chapter 5 profiles the areas, settlements (villages), households and people affected by 
the Project in light of Project-related displacement impacts. The work described in Chapter 
5 is especially important as a context for further elements of the Tanga RAP, including 
determination of entitlements and compensation, identification of vulnerable people, and 
setting parameters for monitoring and evaluation. 

Chapter 5 presents a summary of affected people and assets in the Tanga Region. The 
chapter itself provides an overview of: 

 The Tanga Region; 

 The Project-affected districts (Kilindi, Handeni, Korogwe, Muheza Districts and Tanga 
City); 

 Project-affected communities; and 

 Project-affected households.  

The structure followed for the socio-economic baseline profiles in Chapter 5 is shown in the 
figure below.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Figure ES -  5 : Structure of Project-Affected Areas discussed in Chapter 

Only a summary of the latter group is provided in the executive summary. The main 
displacement impacts (grouped per ward) are shown in Table ES - 3. 
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Table ES - 3 : Summary of Displacement Impacts in the Tanga Region 
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Kilindi 

Kibirashi 13.34 30 99.91 25 24 9 10 0 0 3 0 6.66 6.16 51 1536 0 

Saunyi 5.05 7 37.51 6 0 0 0 0 0 0 0 0.00 0.00 0 3023 0 

Kisangasa 18.92 73 143.87 65 64 42 25 6 6 3 0 7.56 0.00 17 1138 0 

Mabalanga 6.20 18 46.83 14 13 2 1 0 0 0 0 0.82 0.00 0 522 0 

Mkindi 22.65 124 173.26 103 96 57 15 3 3 1 1 26.28 9.08 626 1377 0 

Handeni 

Malezi 8.33 72 64.38 55 52 28 5 3 3 3 0 12.64 1.34 868 204 13 

Misima 10.21 82 78.94 61 58 29 18 1 2 5 1 6.58 6.11 200 261 0 

Mabanda 6.05 58 46.98 57 56 25 5 2 3 2 0 14.92 2.76 307 48 0 

Sindeni 14.58  81 121.34 63 59 37 19 5 8 4 0 12.14 1.08 494 336 1 

Kwamatuku 13.84 62 109.08 62 56 20 3 0 0 1 1 7.20 0.56 244 203 0 

Segera 15.62 143 117.91 139 130 42 1 4 4 7 3 18.38 8.11 1275 2553  4 

Korogwe Hale 6.43 2 52.05 26 21 8 0 0 0 1 0 4.95 1.16 235 363 0 

Muheza 

Makole 8.14 55 67.94 129 119 54 7 2 3 3 3 21.07 3.63 5864 5642  0 

Bwembwera 5.29 15 41.51 84 78 39 2 4 4 9 1 6.19 0.14 6060 5481 1 

Kwakifua 2.34 28 14.84 26 24 13 0 2 2 2 2 0.54 0.00 1148 2520 76 

Tingeni 2.43 31 15.10 39 35 19 0 2 2 2 0 1.33 0.00 4392 2746 27 

Kilulu 3.91 39 26.68 49 40 27 0 0 0 0 0 4.3 0.23 3617 3000 5 

Lusanga 7.56 83 38.64 114 103 61 2 5 5 5 1 4.97 0.00 6672 2436 174 

Ngomeni 3.49 64 20.90 67 61 31 0 1 1 3 1 2.88 0.00 5687 1702 0 

Mlingano 5.77 1 45.73 65 54 22 2 3 4 12 8 8.19 0.25 7488 1624 0 

Tanga City 

Maweni 1.79 26 15.15 18 16 4 1 0 0 0 0 1.57 0.00 552 316 0 

Kiomoni 6.67 76 49.61 77 71 46 2 4 4 3 2 10.50 0.55 6370 6390 5 

Mzizima 6.00 61 49.73 55 49 21 0 4 4 7 0 1.48 0.33 1981 3419 0 

Mabokweni 5.58 27 46.10 76 72 39 1 3 3 1 0 18.9 0.4 2962 2118 0 

Chongoleani 5.72 88 44.88 83 80 50 0 0 0 0 0 1.52 0.00 1977 4935 0 

TOTAL: TANGA REGION 205.91 1346 1568.86 1557 1431 725 119 54 61 77 24 203.30 41.91 59097 53901 306 
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Overview of Project-affected Households  

A summary of the PAH’s population and household characteristics of PAHs across the 
affected wards (grouped per district) is provided in the table below.  

Table ES - 4 : Summary of Project Affected Households per Affected Ward 

District Ward 
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Kilindi 

Kibirashi 24 25 4.8 0.5 96 4 100 

Saunyi 0 6 0 0 0 0 0 

Kisangasa 64 65 7.1 3.2 97 3 100 

Mabalanga 13 14 6.2 0.9 100 0 100 

Mkindi 96 103 7.9 4.3 97 3 100 

Handeni 

Malezi 52 55 7.4 3.1 82 8 100 

Misima 58 61 6.7 2.2 93 7 98 

Mabanda 56 57 5.7 5.2 76 24 100 

Sindeni 59 63 6.7 1.8 85 15 100 

Kwamatuku 56 62 5.6 2.5 93 7 100 

Segera 130 139 6.2 2.8 83 17 100 

Korogwe Hale 21 26 4.5 0.6 81 19 100 

Muheza 

Makole 119 129 4.9 1.6 70 30 99 

Bwembwera 78 84 4.7 5.6 73 27 100 

Kwakifua 24 26 5.2 3.3 75 25 100 

Tingeni 35 39 5.2 7.0 68 32 99 

Kilulu 40 49 4.1 2.1 75 25 100 

Lusanga 103 114 4.5 5.6 62 38 99 

Ngomeni 61 66 4.3 2.7 72 28 100 

Mlingano 54 65 4.7 4.3 85 15 99 

Tanga City 

Maweni 16 18 5.3 0.6 94 6 100 

Kiomoni 71 77 4.8 4.5 89 11 100 

Mzizima 49 55 5.3 1.8 85 15 100 

Mabokweni 72 76 5.3 6.0 77 23 100 

Chongoleani 80 83 5.8 7.9 82 18 100 

Total 1 431 1 557 5.5 2.8 83 17 100 

There are 1,557 PAPs6, of which 1,092 are landholders and 416 are tenants. In addition, 49 
PAPs are not part of a household but instead include government institutions, privately-
owned businesses, religious institutions and village authorities. The largest proportion of 

 

6 Of these, 27 PAPs have land parcels in multiple villages (including one in PRS-2).  
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PAHs is found in Muheza District (514) followed by PAHs in Handeni District (411); with the 
smallest number of PAHs found in Korogwe District (21). Of the PAHs, 119 are from 
vulnerable ethnic groups who originated from the Arusha and Manyara Regions and may 
self-identify as indigenous people (Maasai and Barabaig).  

The predominant land use of PAHs across the Project-affected wards is seasonal crop 
farming. The PAHs in Tanga Region are dependent on land-based livelihoods, specifically 
crop sales (67% of PAHs), subsistence farming (10%) and sales of livestock (3%). This is 
followed by livelihood activities in other sectors such as small trading (6%), own businesses 
(6%), salaried employment (4%) and other diversified activities (4%). Households that are 
mostly reliant on the sale of crops as main livelihood are found in Kilindi, Handeni, and 
Korogwe Districts compared to PAHs in Muheza District and Tanga City. These households 
are characterized by low levels of education and limited livelihood diversity. Households that 
are mostly reliant on the sale of crops as main livelihood are found in Kilindi, Handeni, and 
Korogwe Districts compared to PAHs in Muheza District and Tanga City. These households 
are characterized by low levels of education and limited livelihood diversity. The most 
prominent secondary livelihood activity of PAHs is the sale of livestock products (25% of 
households), followed by the sale of crops (21%), and small traders (16%).  

PAHs commonly grow maize and cassava, with maize being cultivated by 52% of the 
households in Kilindi, Handeni and Korogwe Districts, compared to an average of 32% in 
Muheza District and Tanga City. Twenty percent (20%) of the PAHs across the region 
cultivate oranges solely as a cash crop, with most of the orange (and other citrus) growers 
(80%) found in Muheza District followed by 19% in Handeni District and 1% in Tanga City. 
Oranges are sold to national and international buyers (notably from Kenya).  

Access to grid electricity is low, hence households utilize paraffin, solar and battery powered 
flashlights, and solar panels for lighting purposes7. Most PAHs (79%), used firewood, 
charcoal or gas (13%) for cooking. The most commonly used sanitation facilities are pit 
latrines, with only 6% of PAHs that have access to flush toilets. In Kilindi District, 28% of the 
PAHs have no sanitation facilities and utilize bushes or co-share toilets with neighbors or 
friends. 

Development Support 

Formal employment emerged as the most important development need. PAHs’ livelihoods 
are primarily based on agriculture, livestock keeping and petty trading and very few PAH 
members are engaged in salaried employment. Nonetheless, the creation of employment 
opportunities could be leveraged to the economic advancement of households. Expectations 
for employment by the Project are high amongst PAHs and PACs. Moreover, at the district 

 

7 This was the main energy source indicated by PAHs during the socio-economic survey, which differs from the 
regional and district profile were kerosene was used. A possible explanation is that the socio-economic survey 
was conducted in 2018 whereas the regional and district profiles were based on census data that was collected 
in 2012.  
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and ward levels, there are high expectations for the Project to procure local products so that 
affected districts and wards may directly benefit from the Project. 

Skills training ranked second on PAHs development needs. This, coupled with the supply of 
agricultural equipment, could improve crop yields and food security. The construction of 
storage facilities for a variety of crops may improve food security and increase income from 
crop sales. It was also reported that there is a need for education and training on sustainable 
agricultural practices.  

A number of wards listed improved roads as another important priority for development. Poor 
road infrastructure was reported to impede access to markets, schools, and medical 
facilities, i.e. it adversely impacts health, education and household income.  

Vulnerable Ethnic Groups  

Vulnerable ethnic groups, some of whom may self-identify as indigenous people, are defined 
as a group who are native to an area and who have distinct social and cultural 
characteristics. These vulnerable ethnic groups have a collective attachment to an area and 
its natural resources and practice cultural, economic, social, and political customs that are 
separate from the dominant society. 

In the Tanzanian context, four (4) vulnerable ethnic groups have been internationally 
recognized by the African Commission on Human and People’s Rights as indigenous 
people. These are the Hadzabe, the Maasai, the Barabaig and the Akie. Although the 
Sandawe along with the Hadzabe were once considered hunter-gatherer groups in 
Tanzania, the Sandawe have abandoned their hunter-gatherer lifestyle and adopted the 
agricultural lifestyle of mainstream society. Today the Hadzabe are recognized as 
indigenous peoples internationally, while the Sandawe are not8. This RAP has adopted a 
conservative approach by including the Sandawe as a vulnerable ethnic group.  

Data from the socio-economic surveys indicates there 119 households in Tanga Region who 
self-identify as belonging to the Maasai (101 households) and Barabaig (18 households).  

In total the Project will acquire and compensate the following land and assets of vulnerable 
ethnic group PAHs:  

 129 land parcels (around 11% of all PAH affected land parcels in Tanga Region); 

 175.53 acres of land (around 11% of the affected PAH land area in Tanga Region); 

 16.74 acres of crop land (around 8% of the total recorded and valued affected crop 
area in Tanga Region); and 

 8.42 acres of intercropping (around 20% of total recorded and valued affected 
intercropping land in the Tanga Region).  

Seven (7) vulnerable ethnic group PAHs are physically displaced. Other affected assets of 
vulnerable ethnic group PAHs include: 

 

8 http://www.africa.kyoto-u.ac.jp/kiroku/asm_normal/abstracts/pdf/36-1/yatsuka.pdf 
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 21 buildings and structures; 

 2,780 economic and other trees; and 

 One (1) grave.  

Vulnerable Households 

Vulnerable people and households may be especially susceptible to Project-induced 
impacts, including the following: food and cash shortages due to the loss of land to the 
Project, especially where the PAHs were land poor prior to the Project’s arrival; children and 
relatives making resettlement decisions or agreeing compensation on behalf of elderly PAPs 
without their consent; and women and children left homeless where the household head 
absconds with compensation. A total of 725 households are regarded as potentially 
vulnerable in the Tanga Region (51% of all PAHs). 

Displacement Impacts 

Table ES - 5 provides a summary of temporary and permanent displacement impacts. 
Temporary impacts are expected to be short-term (typically lasting only for the duration of 
the construction phase) and can be successfully mitigated. Permanent impacts are expected 
to be long-term and last for the entire lifespan of the Project. Some of these cannot be 
mitigated and therefore PAHs affected by permanent impacts will be compensated according 
to local Tanzanian legislation and international good practice. 

Table ES - 5 : Summary of Impacts  

Impact Management Actions 

TEMPORARY IMPACTS  

Loss of footpaths and tracks  Ensure that the EPC contractor is made aware of the locations of all 
the affected footpaths and other crossings. The contractor will be 
responsible for communication with PACs in a timeous manner 
regarding the closure of any (foot)paths and crossings and provide 
people with alternative routes, where required. 

Disruption of agricultural activities To ensure that the agricultural production cycle is minimally disrupted, 
the will as far as possible Project implement the following management 
actions during construction:  

 Pay PAH compensation as early as possible so that they have 
sufficient time to locate and purchase replacement land; 

 Allow as far as possible PAHs to harvest crops;  

 Assist PAHs to secure replacement land, where required; 

 Assist PAHs in clearing and preparing replacement land for 
agricultural production, where required;  

 Provide transitional food support..  

 

Land speculation  In partnership with the Land Office set up a help desk dedicated to 
dealing with PAHs seeking to purchase land; the help desk can 
also include a database of people willing to sell land to PAHs at 
the government set land rates.  

 Consider the findings of the EACOP study on Project-Induced In-
Migration Situational Analysis July  2019. 

Social impacts on PACs Refer to mitigation measures identified in the ESIA and Project 
Provisional Human Rights Impact Assessment.  
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Impact Management Actions 

Loss of access to natural resources  If construction of the pipeline section will take longer than a month 
in forests reserves, consider allowing community members to 
harvest natural resources by-weekly for a few hours (within 
permit/legal restrictions). 

 Ensure that people continue to have access to the parts of the 
forest that are not affected through the establishment of 
designated footpaths and walkways away from the construction 
zone. 

 Implement mitigation measures set-out in ESIA. 

 Ensure that all contractors adhere to terms laid out in EACOP 
Contractor Management Plans. 

PERMANENT IMPACTS 

Loss of land  Compensated / replaced. 

Loss of structures (residential and non-
residential) 

Compensated / replaced. 

Loss of crop stems and economic 
trees and other trees 

Compensated. 

Disturbance of graves  Relocated.  

 

6. ELIGIBILITY, ENTITLEMENT AND COMPENSATION 
FRAMEWORK 

Chapter 6 presents the Eligibility, Entitlement and Compensation Framework. This 
defines the eligibility criteria for affected persons to receive compensation and 
resettlement assistance, outlines the proposed entitlements for each type of displacement 
impact resulting from the Project, and determines the compensation rates and values 
applicable. 

This Chapter includes discussion on the following: 

 Eligibility: Identifies and details “who” is eligible to receive compensation and 
resettlement assistance; 

 Entitlement: Defines “what” compensation and assistance each category of affected 
person is entitled to, including livelihood restoration assistance and the entitlements 
of potentially vulnerable people, both of which are IFS requirements. The section 
includes a detailed Entitlement Framework; and 

 Valuation and Compensation: Defines “how” various impacted assets have been 
valued and the levels and types of compensation that will be offered to affected 
persons.  

Eligibility 

The eligibility criteria were determined at the onset of the Project, as outlined in the RPF. 
The criteria are based on the requirements of IFC PS5 and national legislation. Eligibility 



Resettlement Action Plan for the Tanga Region 

 

East African Crude Oil Pipeline, Tanzanian Section 

Executive Summary 

 

September 2020   ES-21 

categories relevant to the Tanga RAP are grouped and summarized below (Chapter 6 of the 
Tanga RAP captures these in more detail): 

 Persons who hold rights to land under legal title or customary right of occupancy, 

 Persons who own affected buildings and structures such as dwellings, ancillary 
domestic buildings and agricultural structures; 

 Assets affected by the pipeline including land parcels administrated by village 
councils; 

 Institutions who own land and / or buildings and / or public facilities including religious 
organizations and government authorities; 

 Owners of perennial, annual and seasonal (planted and harvested each season) 
crops; 

 Owners of economic trees growing in the affected areas, either on their own land or 
on the land of others; 

 Owners or custodians of cultural heritage assets such as graves; 

 Land tenants – i.e. persons who, while not owning the land, have an agreement with 
landholders to use their land; 

 Informal users of land – for example, persons who collect firewood, herbs and 
medicines, hunters and those who gather other natural resources; 

 Informal businesses and petty traders such as market stalls, butchers, crop 
production facilities (e.g. milling machine shelters), cafés, hairdressers, clothing 
manufactures, furniture manufactures, kiosks etc.; 

 Pastoralists using land for grazing livestock; and 

 Vulnerable persons – i.e. persons for whom loss of assets or resources, and / or 
disruption of access to assets or resources, may have a disproportionate impact on 
livelihoods, due to their vulnerability and / or livelihood dependency on these 
activities. 

Cut off dates 

The cut-off date is determined by the commencement of the asset valuation surveys. 

Persons occupying or migrating to the Project area after the cut-off date are not eligible for 

compensation and / or resettlement assistance. The cut-off date has been set for each 

village affected by the pipeline corridor. These dates were communicated to the PAPs in 

each village and are presented in Chapter 4. 

Validity of Valuation 

In accordance with Section 52(3) of the Valuation and Valuers Registration Act, VRs must be 

endorsed by the CV within six months from the date of “…valuation of the interest in property 

of the last person”. The VRs are valid for a further two-year period from the date of approval 
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by the CV. The date of valuation “of the interest in property of the last person” was as follows 

for each of the relevant districts: 

 Kilindi: 28th September 2019; 

 Handeni:18th October 2019; 

 Korogwe: 30th September 2019;  

 Muheza: 15th October 2019; and  

 Tanga City: 3rd October 2019.  

Entitlements 

The findings of the socio-economic and asset valuation surveys together with the eligibility 
criteria have been used to develop an Entitlement Framework. The framework defines the 
compensation principles and approach by associating compensation entitlements to the type 
and extent of the impact and the category of the affected person. All entitlement options 
have been communicated through stakeholder forums. 

Chapter 6 presents a detailed Entitlement Framework for the Tanga Region (Pipeline and 
AGIs). For the purpose of the Executive Summary the table below captures the structure and 
general content of the Tanga Region Entitlement Framework.  

Table ES - 6 : General Content of the Tanga Region Entitlement Framework 

Impact Effect Entitled Persons 

Entitlement9 

In-kind and / or 
cash 

Livelihood 
Restoration 

Land 

Seven categories 
of land loss 
considered 
(residential and 
agricultural). 

Permanent loss. 

Legal and 
customary holders, 
institutional owners, 
acknowledged 
users. 

Mix of replacement 
and cash measures. 
Combinations vary 
across categories 
dependent on 
significance of 
impact. 

Mix of livelihood 
restoration options 
(including group and 
individual programs). 
Combination varies 
across categories 
dependent on 
significant of impact. 

Loss of Residence by Owner 

Considers loss of 
residence and 
other structures 
(i.e. dwellings, 
ancillary 
structures). 

Permanent loss 
(all or part). 

Owners (structures 
and infrastructure, 
resident and non-
resident), 
government 
agencies as 
owners. 

Mix of replacement 
and cash measures. 
Combinations vary 
across categories. 

Mix of livelihood 
restoration options 
(including group and 
individual programs). 
Not applicable in all 
categories. 

Loss of resources providing income in cash or kind 

Loss of community 
accessed 

Permanent and 
temporary loss 

Resource users or 
persons losing 

Mix of access 
retention and support 

- 

 

9 Entitlements are very broadly described. For legal and operational reasons, the full entitlement matrix should be 
consulted for details of entitlement. 
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Impact Effect Entitled Persons 

Entitlement9 

In-kind and / or 
cash 

Livelihood 
Restoration 

resources such as 
forests, wetlands 
and non-economic 
trees. 

(in some 
community 
resource 
cases). 

income streams.  measures. Cash 
measures for loss of 
communal land and 
assets. 

Loss of Communal or Institutionally owned structures or land 

Five categories of 
loss considered 
(including pasture 
land, roads, 
pathways, 
drainage and 
electricity mains).  

Permanent and 
temporary loss. 

Village owners, 
institutions (e.g. 
religious 
organizations), 
district and Local 
Government, utility 
company. 

Mix of cash, support 
and access / 
replacement 
measures. 
Combinations vary 
across categories.  

- 

Trees and Crops 

Seven categories 
of loss considered 
(including loss of 
crops, trees and 
agricultural 
assets). 

Permanent loss, 
or loss / 
restriction of 
access. 

Land and crop / 
tree owners, tree 
users, tenant 
farmers, village 
owners, informal 
owners.  

Mix of cash 
compensation, 
allowances and 
support measures. 
Combinations vary 
across categories. 

Mix of livelihood 
restoration options 
physically and 
economically 
displaced PAPs.  
 

Cultural Assets 

Graves Permanent loss. 
Individuals or 
groups laying claim 
to graves. 

Formal grave 
removal and 
relocation process. 
Cash compensation 
in line with legal 
requirements. 

None. 

Valuation and Compensation 

The Project is obliged to meet Tanzanian legislative requirements for land acquisition, 
compensation and resettlement as well as applicable international financing standards, 
including IFC PS5 on Land Acquisition and Involuntary Resettlement. To fulfill these 
requirements, the valuation process has been completed in three (3) elements (summarized 
below): 

 Rates Report. Under the provisions of The Valuation and Valuers (General) 
Regulations, 2018, the Registered Valuers for the Project undertook market research in 
Tanga. The research aimed at establishing current or up-to-date market values and 
replacement costs of compensable items.  

 Valuation Report and Compensation Schedules under Tanzanian Legislation. This 
Valuation Report (including Compensation Schedules) covers compensable items listed 
under the national legislative framework. It is presented as cash compensation; and is 
submitted for the approval of the CV. All aspects of this valuation process are described 
in detail in Chapter 6 of the Tanga RAP. The sign-off and approval of the VR and 
Compensation Schedule under Tanzanian Legislation will follow the requirements of The 
Valuation and Valuers Registration (General) Regulations, 2018.  

 Valuation for Compensation for Additional Entitlements under International 
Financing Standards. The Valuation Report and Compensation Schedules cover 
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additional entitlements under IFS to achieve full replacement cost and eligibility for in-
kind compensation such as replacement land, replacement housing, livelihood 
restoration and assistance to vulnerable people. These are required to ensure that the 
Project compensation satisfies additional IFS requirements and obligations. While these 
items are brought to the attention of the CV, they are not intended for approval by the CV 
as they contain Project-specific additional entitlements and compensation options in 
accordance with IFS requirements. 

PAP entitlements across the Tanga Region have been recorded and tabulated. Details are 
presented in Chapter 6. 

 

7. REPLACEMENT HOUSING AND LAND 

Chapter 7 of the Tanga RAP presents the replacement housing and land strategy that will 
apply to eligible PAPs and PAHs. The steps underpinning the strategy are described 
(including a Concept Design Study) and approaches to replacement housing design and 
replacement land are detailed. 

Existing Structures 

A Concept Design Study10 was undertaken to help identify current housing types and 
practices for use as the basis for the development of concept designs for replacement 
houses. The study involved a review of previous reports, background information and socio-
economic data prior to targeted field visits by the design team who consisted of the architect 
and a quantity surveyor. The findings of the fieldwork and background research were drawn 
on to further develop concept designs which include a range of building configurations and 
sizes based on locally available materials. The majority of affected structures in Tanga are 
traditional houses constructed from readily available local materials.  

In the Tanga Region, 54 households (owning 61 residential structures) will be physically 
displaced. Of the 61 structures 59 have been identified as eligible for the replacement 
housing in-kind compensation. This is because there are two (2) cases where a PAH owns 
two (2) structures with a total combined floor space of less than 25 m2. In these cases, the 
PAP is only entitled to one (1) replacement house (25m2) and will be compensated in cash 
for the second smaller structure.  

The floor area of the current houses will inform eligibility for various replacement house 
designs. The final number of replacement structures constructed will depend on the number 
of PAPs that choose replacement house(s) in preference to a cash compensation option. 

As shown in Table 5-6, there are significant numbers of Maasai in the districts of Kilindi and 
Handeni, where there are 101 vulnerable ethnic group PAHs who are Maasai and in the 

 

10 Replacement Housing Concept Design Report: Pipeline (2019) (Digby Wells Consortium). 
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Tanga Region eighteen (18) PAHs who self-identify as Barabaig. Of these, seven (7) are 
physically displaced (6 Maasai PAHs and 1 Barabaig PAH), losing a total of 21 structures.  

Basis for Design 

The local architectural style for residential dwellings in Tanga Region were considered in the 
development of the replacement house design. The design strategy considered similarity of 
floor space / footprint size; functionality and layout; durability and simplicity of construction; 
minimum floor space to accommodate comfort, health, safety, social and cultural needs.  

Replacement House and Ancillary Structure Designs 

Eight replacement house designs have been developed for the Project. They range in size 
from the smallest at 25m² (Type A) to the largest at 145m² (Type H). The majority (75%) of 
structures eligible for replacement in the Tanga Region are less than 25m2 and are eligible 
for the Type A house.  

Table ES - 7 : Houses Types and Eligible Dwellings in Tanga 

More detail is provided in Chapter 7 and Appendix D which includes designs for all the 
Project’s house designs (Type A to Type H).  

Ancillary Structures 

For improvement of living conditions for each replacement house, a PAP will be provided 
with a covered kitchen shelter and a standard single ventilated improved pit (VIP) latrine. 
Where a PAP is eligible for more than one (1) replacement house, they can elect for either: 

 A standard single VIP latrine (with privacy wall at entrance) and a covered kitchen 
shelter per replacement house structure; or 

House 
Eligible Dwellings in 

Tanga 
Floor Space Sub – Type Number of Rooms 

House Type A 31 25m2 

A1 2 

A2 3 

A3 3 

House Type B 10 33m2 
B1 3 

B2 4 

House Type C 5 39m2 
C1 3 

C2 4 

House Type D 2 47m2 
D1 4 

D2 5 

House Type E 4 58m2 E 5 

House Type F 3 75m2 F 5 

House Type G 2 105m2 G 6 

House Type H 2 145m2 H 8 
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 One (1) VIP latrine combined with an ablution (shower) structure, and a covered kitchen 
shelter plus store per homestead. 

Designs for ancillary structures are detailed in Chapter 7 and Appendix D. In summary there 
are two (2) VIP latrine / ablution types, and two (2) kitchen shelter types: 

 VIP latrine / ablution types: Type A – single covered VIP, Type B – covered VIP 
latrine and shower combination; and 

 Kitchen types: Type A – open covered kitchen, Type B – open covered kitchen with 
an enclosed store. 

Replacement Land  

PAPs that are eligible for replacement land will be given a choice between Project support to 
secure replacement land and cash compensation (or a combination of both). The same 
principle will apply in the case of physical displacement. Eligible PAPs will be given the 
opportunity to choose between cash compensation and replacement land / housing during 
the RAP implementation entitlement briefings. Initial replacement land requirements are 
based on the assumption that PAPs who are eligible for replacement land and / or housing 
will choose the in-kind option rather than the cash option.  

Land for Land Replacement 

IFC PS5 notes that where livelihoods are land based, it is preferred that replacement land 
that is at least equivalent to that being lost in terms of productive potential and locational 
advantage be offered. Unutilized arable land is relatively scarce in Tanga Region (5% to 
15%), so consideration of the most appropriate mechanisms to ensure that “land for land” 
replacement can be achieved is required. 

The IFC Draft Good Practice Handbook11 suggests that “land for land” replacement can be 
achieved where households secure their own replacement land (with possible faciliation from 
the Project and / or local authorites), or where the Project secures land for allocation. Some 
PAPs may have land available in the same area, preferring to have their replacement house 
constructed there. Site suitability will have to be assessed. 

Replacement Housing and Land Implementation  

A more precise determination of land required for replacement housing and land will be 
made once PAPs have selected their preferred options and signed compensation 
agreements. The Project will seek to ensure that displaced PAPs move directly into 
replacement land, with no requirement for temporary accommodation. There may be 
circumstances where this is not possible, and the Project will work with PAPs and relevant 
authorities to provide support during this transition period. 

As far as possible, the aim is to provide replacement land in the same village or ward as the 
land previously owned by the PAPs. Replacement plots will often be Village Land under the 

 

11 IFC. Draft Good Practice Handbook: Land Acquisition and Resettlement (2019). 
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jurisdiction of the same village. The Project will support the process to secure documents for 
the PAP to secure the best available security of tenure. 

 

8. LIVELIHOOD RESTORATION PLAN 

Chapter 8 of the Tanga RAP presents the Project’s approach to livelihood restoration. This 
is done in the context of a Livelihood Restoration Plan (LRP). The plan considers eligibility 
for livelihood restoration, the regional context of livelihood strategies, existing livelihood-
related programs, eligibility for livelihood support and livelihood options offered. 

The LRP focuses on the restoration and potential enhancement of the livelihoods of PAHs. 
The provisions of the LRP will apply where compensation alone will not guarantee the 
restoration of the livelihoods of displaced households.  

The overall aim of the LRP is to ensure that there is a measurable improvement in the lives 
and livelihoods of eligible PAHs. This includes: 

 Provision of sustainable livelihood packages that enable PAP and PAH to move 
beyond dependence on external resources; 

 Provision of mechanisms to optimize opportunities for those receiving cash 
compensation; 

 Leveraging off existing skills and interests whilst providing an environment for the 
development and enhancement of new skills; and 

 Promotion of self-reliance and socio-economic empowerment. 

The principles underpinning the LRP are aligned with requirements and approaches 
embedded in applicable national laws and IFI standards. The LRP includes a package of 
livelihood restoration options that will be offered to PAPs and PAHs. Levels of support will be 
aligned with levels of impact experienced by households as well as their potential 
vulnerability. Households identified as potentially vulnerable will be engaged, and 
customized additional support provided as necessary. 

LRP Phasing 

The LRP will be completed in two phases: 

 Phase 1 – Immediate Livelihood Restoration and support. Focus on the immediate 
restoration of directly impacted livelihoods and the enhancement of food security. 

 Phase 2 – Additional Livelihood Enhancement. Additional programs seeking to 
further enhance and potentially diversify livelihoods. 

Tanga Region Livelihood Context and Strategies 

The LRP recognizes and considers the context in which livelihood restoration initiatives are 
planned and implemented. Important contextual considerations are the following: 

 Climate.  
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 Cultural characteristics.  

 Embedded livelihood practices.  

 Access to and use of markets. 

 Climate variability, crop yields and adaptation.  

Assessment of Livelihood Impacts  

Livelihood impacts have been assessed in the context of the Sustainable Livelihoods 
Framework of the Department of International Development (DFID). Using the DFID 
framework, the overarching livelihood impacts which have been identified in the Tanga 
Region are: 

 Natural – loss of land, loss of trees, loss of crops; 

 Physical – loss of residences, loss of village resources; 

 Social – impact on cultural resources and institutional structures;  

 Human – impact on vulnerable individuals and groups; and 

 Financial – impact on individual and household finances. 

The LRP provides a summary of various forms of displacement and their impacts on the 
livelihood strategies of PAPs and PAHs in the Tanga Region.  

Eligibility for Livelihood Restoration Support 

The Project will offer livelihood restoration assistance depending on the significance of 
impacts on the livelihoods of PAPs and PAHs, and their resilience and ability to restore 
livelihoods. From a structured review of impacts on livelihood strategies, criteria have been 
established to determine the type of livelihood assistance to be offered.  

Livelihood restoration is structured around group-level livelihood restoration measures based 
on the significance of impacts on the PAPs. In addition, some PAPs require access to 
individual level livelihood restoration support, e.g. physically displaced PAPs and those with 
vulnerabilities, as they are unable to restore their livelihoods without further assistance due 
to the degree of Project impact and / or lack of resilience or social standing. Both land and 
non-land-based measures are contained within the LRP.  

Current Livelihood Improvement Programs 

Where possible, the Project will look to leverage from and build on livelihood improvement 
programs being implemented in the area. The livelihoods and related initiatives identified in 
Tanga Region include the following: 

 Non-Governmental Organization (NGO) and Non-Profit Organization (NPO) led 
programs in project affected regions.  These include promotion of entrepreneurship, 
agricultural support, financial education, food security awareness and improvement, 
natural resources management and distribution of improved seeds; 
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 The Tanzanian Agricultural Sector Development Strategy. This ambitious strategy 
seeks to contribute to the Tanzania Development Vision 2025, which envisages 
raising living standards to middle-income country levels by 2025; and 

 Development projects undertaken by the Government of Tanzania (GoT), or GoT in 
partnership with others. Many government departments and agencies are active in 
this context, including those responsible for environment, forestry, health, education, 
economic development, community development and water. Infrastructure projects 
(water, schools, health care facilities) are common, but there are also programs with 
direct livelihood improvement links, including industrial zoning, development of 
markets, capacity building for livestock keepers and economic diversification. 

Livelihood Restoration Plan 

Livelihood restoration options available through the Tanga LRP are the following: 

 LRA 1 - Land preparation and planting of replacement agricultural land; 

 LRA 2 - Maize improvement program; 

 LRA 3 - Crop diversification program; 

 LRA 4 - Poultry production program; 

 LRA 5 - Livestock improved husbandry program; 

 LRA 6 - Improved beekeeping practices; 

 LRA 7 - Enterprise development; and 

 LRA 8 - Household budgeting and money management training. 

LRA 2 and LRA 3 are especially relevant in Tanga Region, the former to entrench and 
support widely practiced livelihood strategies, and the latter to further enhance the existing 
agricultural diversity and to improve resilience to drought and climate change. LRA 1 is 
necessary where land is replaced, and LRA 7 and LRA 8 are important to build capacity and 
self-reliance.  

Implementation Partners 

The Project may manage the livelihood restoration programs with the assistance of 
implementing partners (NGOs, CBOs, service providers, community groups) and relevant 
government departments and local councils. Some potential partners have been identified, 
including Tanzanian and international NGOs (the latter where active in Tanzania).  

Transitional and Temporary Support 

Transitional support will be provided to physically and economically displaced PAPs and 
PAHs to complement compensation payments and to ensure that households can meet their 
basic needs and maintain their standard of living once access to land has been lost and until 
they have had opportunity to restore their livelihood to pre-project levels. These early 
support components include: 
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 Transitional support in the form of food baskets (or alternative, such as a voucher 
system) and other provisions to ensure households are food secure during the 
transitional period; 

 Financial management training for all households receiving cash compensation to 
provide households with the tools and skills to manage the cash they received; and 

Vulnerable and highly impacted households will be monitored closely to ascertain whether 
the support provided is adequate and to consider any adjustments to the basket of goods. 
Households will be assessed to determine whether they are eligible to remain on the 
Transitional Support Program. Assessments will be undertaken at six-monthly intervals of up 
to 24 months if required. 

 

9. VULNERABLE PEOPLES PLAN 

The Tanga RAP Vulnerable Peoples Plan (VPP) in Chapter 9 gives attention to people 
who are seen to be especially disadvantaged or vulnerable in the context of the 
resettlement process. It defines vulnerability and vulnerability categories, shows numbers 
of households per category, outlines possible livelihood restoration strategies for 
vulnerable people and addresses modes of engagement with vulnerable groups. 

The VPP shows how the Project intends to confirm the vulnerability of potentially vulnerable 
PAPs, as identified during the survey process, and to address the vulnerabilities noted. This 
includes ensuring that such PAPs are properly informed of project activities and suitably 
assisted to address any additional vulnerabilities resulting from Project activities. 

The objectives of the VPP are to: 

 Ensure that actual and potentially vulnerable people and households are identified 
and monitored during and after the resettlement process; 

 Provide appropriate assistance to households identified as vulnerable to re-establish 
their livelihoods;  

 Identify compensation and restoration packages for vulnerable people that include 
additional forms of support;  

 Assist persons identified as vulnerable to understand their options for resettlement 
and compensation;  

 Carefully consider social networks relating to family and tribal structures and how 
these can be re-created at resettlement locations; and 

 Identify additional measures for vulnerable groups to cope with Project-induced 
impacts during physical relocation.  

Definition and Categorization of Vulnerability 
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Vulnerability is complex and multi-faceted. In order to capture all aspects and combinations 
of vulnerability, the Project has developed vulnerability criteria based on factors that might 
limit the resilience of households to land acquisition and resettlement shocks and impacts.  

The criteria were informed by factors such as household head age and gender, education 
levels of household heads, the presence of physically or mentally disabled household 
members, dependents and the support resources available, and children out of school. 
Based on combinations of household vulnerabilities, three categories of vulnerability have 
been adopted in the Tanga RAP: 

 Category 1 (Vulnerable) households will immediately be placed on the Vulnerable 
Households Register (VHR) and qualify for in-kind assistance and individual level 
livelihood support; 

 Category 2 (Potentially Vulnerable) households will qualify for in-kind assistance and 
livelihood support but will need further verification before being placed on the VHR; 

 Category 3 (At-risk) households will be placed on a “watch list” and must be included 
in any review / survey to monitor the PAPs. 

A summary of these PAHs per ward is provided in Table ES – 8. Note that Chapter 9 of the 
Tanga RAP provides details at ward and village level. 

Table ES - 8 : Summary of Households per Vulnerability Category (by ward) 

Ward Category 1 Category 2 Category 3 

Kilindi 

Kibirashi 4 5 5 

Saunyi  0  0  0 

Kisangasa 20 22  11 

Mabalanga  0 2 1 

Mkindi 15 42 14 

Handeni 

Malezi 12 16 12 

Misima 9 20 13 

Mabanda 8 17 7 

Sindeni 18 19 9 

Kwamatuku  7  13 7 

Segera 20 22 38 

Korogwe 

Hale 2 6 5 

Muheza 

Makole 20 34 30 

Bwembwera 14 25 13 

Kwakifua 7 6 4 

Tingeni 7 12 7 

Kilulu 17 10 6 

Lusanga 35 26 22 

Ngomeni 19 12 21 

Mlingano 10 12 17 

Tanga City 
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Ward Category 1 Category 2 Category 3 

Maweni 1 3 7 

Kiomoni 21 25 14 

Mzizima 6 15 15 

Mabokweni 15 24 19 

Chongoleani 23 27 17 

TOTAL 310 415 314 

The level and nature of vulnerability will differ from one household to the next, and support 
responses will be customized on a case-by-case basis. 

Specific Vulnerability 

As part of the VPP, the specific vulnerabilities of women, elderly households, households 
including disabled family members and potentially vulnerable ethnic groups were assessed. 
Table ES – 9 summarizes the key findings. 

Table ES - 9 : Assessment of Specific Vulnerabilities 

Vulnerabilities Dimensions of Vulnerability 

Women 

 Access to resources possibly limited by unpaid responsibilities including childcare, 
preparing food and fetching water and firewood. 

 Responsibilities increased where women are heads of households. May also be 
excluded from village decision making and engagement structures and processes. 

 Other vulnerabilities may compound the difficulties of female-headed households (e.g. 
disabled household members and insufficient access to land).  

Elderly Households 

 Poverty or lack of cash income. 

 Health issues rendering subsistence and self-care difficult. 

 Less socially integrated and more dependent on the support of children, relatives and 
neighbors. 

 Limited mobility and access to livelihood sites and social services. 

Households with 
Disabled Members 

 Reduced livelihood security, mobility, and household income. 

 Increased healthcare expenditure. 

Vulnerable Ethnic 
Groups 

 Rights not always recognized by governments. 

 Impact to pastoralist livelihood activities due to displacement. 

 Encroachment onto traditional land by commercial Projects and wildlife reserves. 

 Evidence that school attendance among vulnerable ethnic groups is lower and the 
drop-out rates higher than among other Tanzanians. 

 

 

Livelihood Strategies for Vulnerable Households  
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Most PAHs affected by the pipeline corridor in the Tanga Region rely on their land for 
household subsistence and cash income. Vulnerable households will be especially impacted 
by the loss of land. Programs to address individual circumstances may include: 

 Crop improvement programs; 

 Livestock improvement programs and Poultry Production programs, especially 
poultry which can be farmed intensively in a smaller area and produce greater 
returns; and 

 Non-land-based programs, such as enterprise and skills development. 

It is possible that livelihoods are impacted post-displacement, for example, due to climate-
related crop failure. The Tanga RAP has identified measures to prevent ongoing PAP 
vulnerability: 

 Support and capacity building for improved land preparation and production;  

 Training to help PAPs manage their finances / cash received during compensation;  

 Monitoring of PAHs post-relocation; and 

 Assistance to vulnerable PAHs unable to re-establish croplands due to limited access 
to labor. 

Engagement Processes for Vulnerable Groups 

A key element of supporting vulnerable groups is ensuring that they have access to 
engagement processes so that they: are provided with sufficient information about the 
project, including the potential impacts and opportunities relevant to them; can respond and 
provide feedback to help shape processes and activities in which they are involved and the 
development process fosters full respect for human rights, dignity, aspirations, culture, and 
natural resource-based livelihoods 

In the overarching context of general engagement with PAHs, the Project has been 
especially careful to ensure access to information and the involvement of women and 
spouses as well as implementing targeted measures to ensure adequate, equitable and 
culturally appropriate engagement with vulnerable ethnic groups (who may potentially be 
vulnerable to Project-related displacement impacts). 

Implementation Support for Vulnerable Groups 

Different individuals and households will need different levels of support and assistance 
during resettlement implementation dependent on their specific area of vulnerability. Specific 
initiatives to protect and support vulnerable groups during implementation may be 
considered.  

The VPP runs parallel to the wider RAP implementation and will only conclude when the 
livelihoods of vulnerable people have been restored to at least pre-Project levels. The VPP 
may be updated during the RAP implementation program. 

10. CONSULTATION AND DISCLOSURE 
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Chapter 10 of the Tanga RAP describes the manner in which interaction with stakeholders 
has been undertaken. It addresses the identification of stakeholders, engagement structures 
and methods and engagement and consultation already completed. 

The Project is committed to meaningful engagement with all of its stakeholders based on 
principles of open and transparent engagement, promotion of listening and dialogue, 
empowerment through engagement, timeous and proactive information sharing, freedom 
from manipulation or coercion, effective and accessible engagement and tools, appropriate 
engagement methods, respect for human rights and gender and culture sensitivity.  

Stakeholder Identification 

Interested and affected stakeholders most relevant to the Tanga RAP have been identified 
and fall in the following broad categories: Directly affected stakeholders including PAPs and 
related PAHs, and PACs; Other interested stakeholders including the GoT and IFIs; and Civil 
society organizations including NGOs and CBOs. 

Project Engagement Structures 

Several key structures are relevant to Tanga RAP planning and engagement. These are 
shown in the figure below. 

Committee with EACOP and 
GoT technical representatives
responsible for
• Review of RAP processes
• Identification of issues
• Identification of risks to the 

Project
• Advice on disputes, concerns 

and complaints

Two (2) coordinators are 
based in Dar es Salaam, 
with Community Relations 
Coordinators and 
24 Community Liaison 
Officers  (CRCs and CLOs) 
across the pipeline route .

Two (2)separate teams 
based in Dar es Salaam 
regularly travel to site and 
lead land acquisition and 
resettlement  activities 

Land Acquistion and 
Resettlement Working 

Group  (LARWG)

Project Stakeholder 
Engagement Team

Project RAP Planning 
and Implementation 

Teams 

The RAP Planning Consultant 
deployed four (4) sets of 
engagement  teams:
• Sensitization teams
• Validation teams
• SELI teams
• Disclosure teams

RAP Planning Consultant 
Stakeholder 

Engagement Team

 

Figure ES -  6 : Project RAP Planning and Implementation Teams 

Consultation during the Resettlement Planning Phase 

Engagement has been tailored to the needs of different stakeholder groups with 
consideration of the land acquisition and resettlement phases. Types of meetings included: 

 LARWG meetings, meetings with specific government departments, regional 
government and NGOs; 

 District, WDC, VDC and Village Assembly meetings; 

 Focus Group Discussions (FGDs) with minority groups / specific groups of 
stakeholders such as vulnerable ethnic groups, men, women and PAPs / PAHs; and 

 Formal and informal one-on-one discussions with PAHs / PAPs including vulnerable 
ethnic groups. 
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Meetings were mostly held in English and Kiswahili. Translations to other languages such as 
Maasai were available where stakeholders did not understand and / or could not speak 
Kiswahili. 

Table ES – 10 shows the number of formal RAP Planning Phase meetings held (up to the 
drafting of this RAP) and meeting attendees (excluding Project and RAP planning consultant 
team members). 

Table ES - 10: Number of Formal Meetings and Number of Attendees 
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Regional Level Meetings 1 3 N / A N / A 2 6 

District Level Meetings 7 7 4 25 9 52 

Ward Level Meetings 25 25 N / A 23 23 96 

Village Level Meetings 74 25 N / A 87 44 230 

TOTAL 107 60 4 135 78 384 

Regional Level 
Attendees 

49 114 N / A N / A 113 276 

District Level Attendees 18 12 9 56 19 114 

Ward Level Attendees 480 387 N / A 296 373 1 536 

Village Attendees 553 237 N / A 1 155 259 2 204 

Village Assembly 
Attendees 

3 659 224 N / A N / A 675 4 558 

TOTAL 4 759 974 9 1 507 1 439 8 688 

Issues and Grievances  

An Issues and Comments register has been compiled. The number of questions and issues 
related to land and resettlement between the sensitization, validation and SELI meetings 
decreased significantly. This reduction confirms that, for most part, the information 
disclosure process during sensitization provided clarity on land and resettlement concerns. 

A Project-level Grievance Management procedure and associated documentation have been 
developed and implemented. A total of 12 land acquisition and resettlement related 
grievances were received in the Tanga Region by the RAP Planning Consultant. 

11. IMPLEMENTATION OF LAND ACQUISITION AND 
RESETTLEMENT 

Chapter 11 provides an overview of the key activities and processes required for the 
implementation of the Tanga RAP and the completion of land acquisition and granting of 
rights. This includes the primary roles and responsibilities of key stakeholders, including 
both the Project Company and the Government of Tanzania (GoT). 

Implementation of the Tanga RAP will take place over three phases (listed below). A phased 
approach will allow for more accurate budgeting and scheduling, inclusive stakeholder 
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engagement, as well as ensuring key activities and processes are completed in a sequential 
and logical manner.  

The three implementation phases are described briefly below (some activities being in 
parallel and not sequential): 

 RAP Implementation Planning. During this phase, work will predominantly focus on 
the legal requirements for land acquisition and conversion. Final engagement will 
also be undertaken relating to entitlement and compensation determination; 

 Implementation. This phase will focus on the drafting and signing of the individual 
household compensation agreements and the subsequent implementation of their 
requirements including payment of compensation, construction or replacement 
housing and relocation and transition support; and 

 Project support Activities. This will include the initiation and ongoing input to the 
various livelihood restoration activities (as described in Chapter 8) as well as the 
implementation of the monitoring and evaluation programme (as described in 
Chapter 13). 

Stakeholder engagement and grievance management will continue throughout.  

Implementation Roles and Responsibilities 

To ensure that the Project maintains ownership and accountability of the overall process, 
RAP implementation activities under the Land Acquisition Process (see ES-5 and Chapter 4) 
will be managed by the EACOP Project Pipeline Team (PPT), as well as the GoT. Roles and 
responsibilities for the Tanga RAP Implementation phase are summarized in the table below. 

Table ES - 11 : Roles and Responsibilities for the Tanga RAP Implementation Phase 

Activity Project Company / PPT (Project) Role Government of Tanzania Role 

[Step 5] 
Gazettement of 
Public Purpose, 
and Conversion of 
Land to General 
Land. 

 Provide maps and information 
(including a list of affected villages) of 
required Project land per section.  

 Review gazettement area and any 
orders and / or notices prior to 
publication in the Gazette. 

 Provide timing to the GoT and input to 
the wording of notices of intention to 
acquire if possible. 

 Prepares, issues and publishes necessary 
orders and / or notices in Gazette required 
under the LAA. 

 Undertakes all necessary steps and actions 
to meet the provisions of the LAA, including 
for the gazettement and acquisition of land, 
and for the conversion of certain land (at 
timing agreed with Project) to General Land 
as agreed with the Project12. 

[Step 6] Compensation Agreements 

 

12 This is expected to include, but not be limited to: all required approvals from village, ward, district, regional and 
national authorities; resolution of any related planning matters; necessary surveys and reports; and notices as 
prescribed under the legal framework and the publishing of these, as required, in the Government Gazette. 
Gazettement of the land for the public purpose and conversion of Village and Reserved Land to General Land 
is to occur simultaneously.  
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Activity Project Company / PPT (Project) Role Government of Tanzania Role 

Entitlements and 
Compensation 
Briefings. 

 Conduct additional entitlement 
briefings at village level to explain and 
discuss the entitlements to PAPs. 

 Support provided by GoT in addition to 
district, ward and village authorities.  

Drafting and Signing 
of Compensation 
Agreements. 

 Lead the engagement with PAPs and 
communities to reach compensation 
agreements. 

 Signatories of Compensation 
Agreements under discussion with 
GoT. 

 Determine cases where the GoT’s 
further compulsory acquisition powers 
need to be engaged and facilitate 
process, where applicable.  

 Signatories of compensation agreements 
under discussion with GoT.  

 Provide support should the engagement 
process continuously fail to gain agreement 
overcompensation. 

[Step 7] Payment of Compensation, Relocation & Implementation of Livelihood Restoration & Assistance 
Programs 

Payment of 
Compensation  

 Payment of compensation (The 
arrangements for payment of 
Tanzanian regulatory entitlements are 
a matter of discussion between the 
GoT and the Project). 

 Acquiring Authority for land acquisition. (The 
arrangements for payment of Tanzanian 
regulatory entitlements are a matter of 
discussion between the GoT and the Project.)  

 Oversight of compensation and relocation 
process.  

Construction of 
Replacement 
Housing. 

 Preparation of replacement plots for 
construction of replacement houses. 

 Facilitating the registration of 
replacement land and payment of all 
charges that will accrue from the 
process of acquiring the land and 
constructing replacement housing. 

 Support with formal land acquisition, transfer 
and registration as per Tanzanian legislation. 

Relocation and 
Transitional Support. 

 Provide timing and agree modalities of 
giving PAPs notice to vacate.  

 Provision of transitional support (where 
required). 

 Prepares in agreement with the Project Co. / 
PPT, issues at the precise time requested by 
the Project Co. / PPT and publishes statutory 
notices to yield possession (vacate) to PAPs 
(and affected villages, as required under the 
LAA). 

Implementation of 
Livelihood 
Restoration and 
Assistance 
Programs. 

 Refinement of livelihood restoration 
programs and support to PAPs. 

 Discussions and liaison with regional 
and district officials & technical staff, 
NGOs and CBOs. 

 Assess locally based service providers 
who are able to provide training and 
post training support. 

 Mobilization of the necessary human, 
financial and material resources. 

 Support and potential partnerships with 
District Agricultural Office. 

 Project to liaise with regional and district 
official and technical staff.  

[Step 8] Granting 
of Rights and [Step 
9] Lease to Land. 

 

 The GoT will undertake all necessary steps to 
grant to the relevant authority a Granted Right 
of Occupancy on required land which comply 
with the principles set out in the IGA. 
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Activity Project Company / PPT (Project) Role Government of Tanzania Role 

 The relevant authority to then provide a lease 
to the Project for the required duration which 
grants land rights to the Project which comply 
with the principles set out in the IGA (and 
relevant other agreements in place at that 
time between State and the PPT). 

Stakeholder Engagement during Tanga RAP Implementation 

Stakeholder engagement is critical during all phases of resettlement planning and 
implementation. Table ES - 12 shows the Stakeholder Engagement Execution Plan for the 
Tanga RAP Implementation.  

Table ES - 12 : Engagement Execution Plan for Tanga RAP Implementation 

Stakeholder 
Group 

Task Description Deliverables 

Engagement with 
regional and 
district authorities. 

Regular feedback and guidance meetings with regional and district 
authorities to: 

 Provide updates on activities completed; 

 Discuss upcoming activities; 

 Seek guidance on regulatory requirements; 

 Provide feedback on grievances received and resolved; and 

 Solicit feedback and adapt plans accordingly. 

Minutes of meetings. 
Attendance registers. 
Meeting invitations. 

Engagement with 
the LARWG. 

Regular feedback and guidance meetings with the LARWG to: 

 Provide updates on activities completed; 

 Discuss upcoming activities; 

 Seek guidance on regulatory requirements; 

 Provide feedback on grievances received and resolved; and 

 Solicit feedback and adapt plans accordingly. 

Minutes of meetings. 
Attendance registers. 
Meeting invitations. 

Engagement with 
PAPs (incl. PAHs 
and PACs). 

Engagement will include:  

 Disclosure of resettlement agreement information and 
notification to PAPs and PAHs regarding resettlement options;  

 Regular community meetings with PACs to disclose relevant 
information and provide guidance to PAPs on resettlement 
options as well as provide updates on the progress of the 
resettlement process;  

 Record options / preferences of PAPs / PAHs; 

 Notification to PAPs of key activities in relation to payment of 
compensation and commencement of the construction of 
replacement housing;  

 Accompanying PAPs to the site / s where replacement 
housing is being constructed (as per agreed schedule of 
visits);  

 One-to-one engagement with PAPs to support understanding 
of an agreement on compensation / support packages;  

 Management of complaints and grievances process;  

 Ongoing monitoring and evaluation related engagement with 
PAPs, RAP implementation partners and other related 
stakeholders; and 

 Discussions and activities related to livelihoods restoration.  

Notes / minutes of 
discussions / 
meetings. 
Notifications of 
meetings. 
Signed agreements. 
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12. IMPLEMENTATION BUDGET AND SCHEDULE 

The Tanga RAP implementation budget and schedule are presented in Chapter 12. All 
components considered in budget formulation are described and scheduling 
considerations are presented. 

An estimated budget for RAP implementation has been developed based on the 
displacement metrics reported in Chapter 6. All cash compensation contained in the VRs 
and Compensation Schedules has been included in the budget. In-kind and other 
entitlements will also be monetized for budgeting purposes. The budget is indicative at this 
stage and will require further refinement. The main budget components are as follows: 

 The cost of land is a function of the area of land to be acquired by the Project.  

 Owners of Project-affected occupied and complete residential dwellings have a 
choice between cash compensation and replacement structures; 

 Cash compensation for crops and economic trees has been included in the budget, 
based on valuation amounts determined during the assess valuation survey; 

 Allowances have been budgeted for including a disturbance allowance for physically 
and economically displaced households and a transport allowance for physically 
displaced persons; 

 Compensation for relocation of graves; 

 The budget for livelihood restoration measures includes three main components, 
including costs associated with, transitional support; costs associated with individual, 
and household-level livelihood restoration measures and costs associated with 
community or village-level livelihood restoration measures; 

 Additional assistance required by vulnerable persons or households. An allowance 
will be made in the RAP implementation budget for this additional assistance and will 
be monitored closely; and 

 Budget for the resources required for RAP implementation.  

Indicative Implementation Schedule 

The RAP contains an indicative RAP planning and implementation schedule. It is anticipated 
that the completion of key RAP implementation activities in the Tanga Region will take 
approximately 21 months from Final Investment Decision.  

In addition to key RAP implementation activities there are a number of initiatives that will run 
beyond the 21-month period. These include stakeholder engagement, Livelihood Restoration 
and Assistance Programs and Monitoring and Evaluation Programs. 
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13. MONITORING AND EVALUATION 

Chapter 13 describes the Monitoring and Evaluation framework and system to be used for 
the Tanga RAP. The chapter defines the purpose of both monitoring and evaluation, 
describes the nature, objectives and purpose of different types of monitoring and evaluation 
and shows the reporting requirements linked to monitoring and evaluation. 

The Project Monitoring and Evaluation (M&E) system will include internal, external and 
participatory monitoring and reporting processes to ensure complete and objective 
information is provided.  

Indicators will be selected to measure inputs, outputs, and outcomes for resettlement 
activities and will aim to provide feedback to the Project as well as to relevant stakeholders 
on the Tanga RAP implementation process. The whole M&E process will be linked to the 
household level socio-economic and asset surveys undertaken for the development of the 
Tanga RAP.  

This process will also confirm the levels of success of livelihood restoration measures and 
for that reason M&E of the impacts of resettlement will continue for a reasonable period after 
all resettlement and related development activities have been completed.  

Four main types of M&E will be undertaken: 

 Process Monitoring:  This is an internal monitoring activity that tracks the impacts of 
the resettlement implementation process on the PAPs, PAHs and PACs. Quarterly 
reporting will be undertaken by the Tanga RAP implementation team.  

 Compliance Monitoring: This form of monitoring will establish whether resettlement 
implementation is meeting the objectives defined in the Tanga RAP. Compliance 
monitoring should be undertaken quarterly during implementation and for two years 
following resettlement, after which it will be undertaken bi-annually. 

 Completion Audit:  A completion audit will be conducted by an independent third 
party to verify that the Tanga RAP implementation met the necessary standards and 
restored or improved the livelihoods of the PAPs. The timing of the completion audit 
will be influenced by many aspects of implementation, but it is anticipated to be three 
around (3) years after the initiation of the LRP. 

 Ex-post Evaluation / Post-Project Evaluation: An ex-post evaluation will be 
undertaken by a qualified independent party, in a timeframe determined by the 
completion audit. 



Resettlement Action Plan for the Tanga Region East African Crude Oil Pipeline, Tanzanian Section 

Table of Contents  

September 2020 i 

TABLE OF CONTENTS 

1  INTRODUCTION ................................................................................................................ 1 

1.1  Background to Resettlement Action Plan .................................................................. 2 

1.1.1  Purpose and Scope of this RAP for Tanga ........................................................ 3 

1.1.2  Levels of Institutional Support Provided During RAP Preparation ..................... 5 

1.2  Summary of the Tanga Region Land Context ........................................................... 6 

1.3  Content of Plan ....................................................................................................... 11 

1.4  Resettlement Planning Team .................................................................................. 11 

2  PROJECT DESCRIPTION ............................................................................................... 13 

2.1  Overall Project Description...................................................................................... 13 

2.2  Overview of Project Elements in the Tanga Region ................................................ 17 

2.2.1  Location and Setting of the Project .................................................................. 17 

2.2.2  Project Land Requirements in the Tanga Region ............................................ 25 

2.2.3  Land Context .................................................................................................... 26 

2.3  Activities to Avoid or Minimize Displacement .......................................................... 29 

3  LEGAL AND POLICY CONTEXT ..................................................................................... 30 

3.1  Summary of Tanzanian Regulatory Framework ...................................................... 30 

3.2  Corporate Environmental and Social Commitments ............................................... 32 

3.3  Inter-Governmental Agreement ............................................................................... 33 

3.4  International Guidance and Standards.................................................................... 34 

3.4.1  Equator Principles ............................................................................................ 34 

3.4.2  International Finance Corporation Performance Standards (2012) ................. 34 

3.4.3  Human Rights Considerations ......................................................................... 39 

3.5  Gap Analysis between Tanzanian Legislation and Performance Standard 5 ......... 40 

4  LAND ACQUISITION AND RESETTLEMENT PROCESS ............................................. 44 

4.1  Introduction ............................................................................................................. 44 

4.2  Stage 1: Development of the RPF .......................................................................... 46 

4.3  Stage 2: Completion of Pre-Acquisition Activities ................................................... 46 

4.3.1  Pipeline Route Selection .................................................................................. 46 

4.3.2  Detailed Surveys and Valuations ..................................................................... 48 



Resettlement Action Plan for the Tanga Region East African Crude Oil Pipeline, Tanzanian Section 

Table of Contents  

September 2020 ii 

4.3.3  Valuation Reports and Compensation Schedules ............................................ 55 

4.3.4  Conversion to General Land and Relocation ................................................... 58 

4.3.5  Socio-Economic and Livelihood Investigations ................................................ 59 

4.3.6  Replacement Housing and Land ...................................................................... 62 

4.3.7  RAP Finalization and Disclosure ...................................................................... 64 

5  SUMMARY OF AFFECTED PEOPLE AND ASSETS ..................................................... 65 

5.1  Background and Introduction .................................................................................. 65 

5.2  Project-Affected Region .......................................................................................... 69 

5.2.1  Population and Household Characteristics ...................................................... 71 

5.2.2  Land Use and Tenure ...................................................................................... 72 

5.2.3  Livelihood Activities .......................................................................................... 73 

5.2.4  Access to Services and Public Infrastructure ................................................... 73 

5.3  Project-Affected Districts ......................................................................................... 74 

5.3.1  Population and Household Characteristics ...................................................... 76 

5.3.2  Land Use and Tenure ...................................................................................... 77 

5.3.3  Livelihood Activities .......................................................................................... 77 

5.3.4  Access to Services and Public Infrastructure ................................................... 78 

5.4  Project-Affected Communities ................................................................................. 79 

5.4.1  Population and Household Characteristics ...................................................... 86 

5.4.2  Land Use and Tenure ...................................................................................... 87 

5.4.3  Livelihood Activities .......................................................................................... 87 

5.4.4  Access to Services and Public Infrastructure ................................................... 88 

5.5  Project-Affected Households ................................................................................. 100 

5.5.1  Population and Household Characteristics .................................................... 100 

5.5.2  Land Use and Tenure .................................................................................... 102 

5.5.3  Livelihood Activities ........................................................................................ 104 

5.5.4  Access to Public Services and Infrastructure ................................................. 114 

5.6  Development Support ........................................................................................... 119 

5.7  Vulnerable Ethnic Groups ..................................................................................... 121 

5.7.1  Overview of Vulnerable Ethnic Groups amongst PAHs in Tanga Region ...... 122 

5.7.2  Vulnerable Ethnic Group PAHs’ Affected Land and Assets ........................... 124 

5.8  Vulnerable Households ......................................................................................... 133 



Resettlement Action Plan for the Tanga Region East African Crude Oil Pipeline, Tanzanian Section 

Table of Contents  

September 2020 iii 

5.9  Summary of Impacts ............................................................................................. 135 

5.9.1  Temporary Impacts ........................................................................................ 136 

5.9.2  Permanent Impacts ........................................................................................ 140 

6  ELIGIBILITY, ENTITLEMENT AND COMPENSATION FRAMEWORK ....................... 143 

6.1  Introduction ........................................................................................................... 143 

6.2  Eligibility ................................................................................................................ 143 

6.2.1  Eligibility Categories ....................................................................................... 144 

6.2.2  Cut-off dates ................................................................................................... 145 

6.2.3  Validity of the Valuation .................................................................................. 146 

6.3  Entitlements .......................................................................................................... 146 

6.4  Valuation and Compensation ................................................................................ 158 

6.4.1  Valuation and Compensation under Tanzanian Legislation ........................... 158 

6.4.2  Valuation for Compensation for Additional Entitlements under International 
Financing Standards ...................................................................................... 165 

6.5  Summary of Entitlements ...................................................................................... 178 

7  REPLACEMENT HOUSING AND LAND ....................................................................... 186 

7.1  Replacement Housing ........................................................................................... 186 

7.1.1  Approach to Replacement Housing Strategy and Design .............................. 186 

7.1.2  Analysis of Existing Structures Affected in Tanga Region ............................. 192 

7.1.3  Influence of Climate and Vegetation on Building Materials ............................ 195 

7.1.4  Availability of materials ................................................................................... 195 

7.1.5  Local Architectural Style Context ................................................................... 196 

7.1.6  Concept Design Purpose and Strategy .......................................................... 197 

7.1.7  Residential Plot Size ...................................................................................... 199 

7.1.8  Ancillary Structures and Utilities ..................................................................... 200 

7.1.9  Mitigation of Climatic Conditions .................................................................... 201 

7.1.10  Replacement House and Ancillary Structure Designs ................................... 201 

7.2  Replacement Land ................................................................................................ 215 

7.2.1  Land Requirements ........................................................................................ 215 

7.2.2  Availability of Replacement Land ................................................................... 219 

7.3  Replacement Housing and Land Implementation ................................................. 220 

8  LIVELIHOOD RESTORATION PLAN ............................................................................ 221 



Resettlement Action Plan for the Tanga Region East African Crude Oil Pipeline, Tanzanian Section 

Table of Contents  

September 2020 iv 

8.1  Introduction ........................................................................................................... 221 

8.2  Key Principles Underpinning the LRP ................................................................... 222 

8.3  Phasing of the LRP ............................................................................................... 223 

8.4  Overview of Livelihood Context and Strategies .................................................... 224 

8.4.1  Regional Population and Land Profile ............................................................ 225 

8.4.2  Climate ........................................................................................................... 225 

8.4.3  Cultural Characteristics .................................................................................. 225 

8.4.4  Livelihood Zone .............................................................................................. 227 

8.4.5  Livelihood Strategies ...................................................................................... 233 

8.5  Assessment of Livelihood Impacts ........................................................................ 236 

8.5.1  Sustainable Livelihoods Framework .............................................................. 236 

8.5.2  Summary of Displacement Impacts in Tanga Region .................................... 237 

8.6  Eligibility for Livelihood Restoration Support ......................................................... 238 

8.7  Current Livelihood Improvement Programs .......................................................... 243 

8.7.1  Overview of Current Livelihood and Related Programs ................................. 243 

8.7.2  Government Programs Identified ................................................................... 244 

8.7.3  Additional Programs in Partnership or by GoT ............................................... 246 

8.8  Livelihood Restoration Plan .................................................................................. 248 

8.8.1  Livelihood Restoration Themes ...................................................................... 249 

8.8.2  Livelihood Restoration Activities and Program Options ................................. 250 

8.9  Overview of Possible Partners for Implementation ............................................... 260 

8.9.1  NGOs and CBOs ............................................................................................ 260 

8.9.2  Process to Appoint Service Providers ............................................................ 262 

8.10  Transitional Support Plan ...................................................................................... 263 

8.10.1  Transitional Support to Physically and Economically Displaced PAPs .......... 263 

8.10.2  Temporary Accommodation ........................................................................... 265 

8.10.3  Monitoring and Evaluation .............................................................................. 265 

9  VULNERABLE PEOPLES PLAN ................................................................................... 266 

9.1  Introduction ........................................................................................................... 266 

9.2  Objectives of the Vulnerable Peoples Plan ........................................................... 266 

9.3  Definition of Vulnerable People ............................................................................. 267 

9.4  Vulnerability Criteria .............................................................................................. 267 



Resettlement Action Plan for the Tanga Region East African Crude Oil Pipeline, Tanzanian Section 

Table of Contents  

September 2020 v 

9.5  Categorization of Vulnerability .............................................................................. 268 

9.6  Confirming Vulnerability Status ............................................................................. 270 

9.7  Specific Vulnerabilities .......................................................................................... 272 

9.7.1  Vulnerability Assessment of Women .............................................................. 272 

9.7.2  Vulnerability Assessment of Elderly Households ........................................... 273 

9.7.3  Households Inclusive of Disabled Family Members ....................................... 274 

9.7.4  Potentially Vulnerable Ethnic Groups ............................................................. 275 

9.8  Livelihood Restoration Strategies for Vulnerable Households .............................. 277 

9.9  Engagement Processes for Vulnerable Groups .................................................... 278 

9.9.1  Engagement with Women .............................................................................. 278 

9.9.2  Engagement with Vulnerable Ethnic Groups ................................................. 279 

9.10  Implementation Support for Vulnerable Groups .................................................... 280 

9.11  Implementation and Responsibilities ..................................................................... 281 

10  CONSULTATION AND DISCLOSURE .......................................................................... 282 

10.1  Introduction ........................................................................................................... 282 

10.2  Engagement Principles and Objectives ................................................................ 282 

10.3  Stakeholder Identification ...................................................................................... 284 

10.3.1  Affected Stakeholders .................................................................................... 284 

10.3.2  Interested Stakeholders ................................................................................. 286 

10.4  Project Engagement Structures ............................................................................ 287 

10.4.1  Land Acquisition and Resettlement Working Group ...................................... 287 

10.4.2  Project Stakeholder Engagement Team ........................................................ 288 

10.4.3  Project RAP Planning and Implementation Teams ........................................ 288 

10.4.4  RAP Planning Consultant Stakeholder Engagement Team ........................... 288 

10.5  Engagement Methods ........................................................................................... 289 

10.5.1  Language of Engagement .............................................................................. 289 

10.5.2  Community Engagement Materials ................................................................ 290 

10.5.3  Engagement Methods .................................................................................... 290 

10.6  Consultation During the Resettlement Planning Phase ........................................ 293 

10.6.1  Land Acquisition and Resettlement Working Group Meetings ....................... 293 

10.6.2  Government Entities and Regional Meetings ................................................. 293 

10.6.3  Engagement at District, Ward and Village / Mtaa Levels ............................... 293 



Resettlement Action Plan for the Tanga Region East African Crude Oil Pipeline, Tanzanian Section 

Table of Contents  

September 2020 vi 

10.7  Engaging Specific Stakeholder Groups ................................................................ 297 

10.8  RPF and RAP Disclosure Meetings ...................................................................... 298 

10.9  Grievances and Grievance Mechanism ................................................................ 298 

10.9.1  Overview of the Project’s Grievance Management Procedure ...................... 298 

10.9.2  Summary of Grievances ................................................................................. 299 

10.9.3  Ongoing Resettlement-related Grievance Management ................................ 300 

11  IMPLEMENTATION OF LAND ACQUISITION AND RESETTLEMENT ...................... 302 

11.1  Introduction ........................................................................................................... 302 

11.2  Implementation Timing and Approach .................................................................. 302 

11.3  RAP Implementation Planning .............................................................................. 304 

11.3.1  Gazettement of Public Purpose and Conversion to General Land (Step 5) ....... 304 

11.3.2  Final Entitlement and Compensation Engagement ........................................ 304 

11.4  Implementation ..................................................................................................... 304 

11.4.1  Payment of Compensation Relocation & Implementation of Livelihood 
Restoration & Assistance Programs (Step 7) ................................................. 305 

11.4.2  Granting of Rights (Step 8) and Leasing of Land (Step 9) ............................. 307 

11.5  Implementation Roles and Responsibilities .......................................................... 307 

11.6  Stakeholder Engagement During RAP Implementation ........................................ 309 

12  IMPLEMENTATION BUDGET AND SCHEDULE ......................................................... 312 

12.1  Budget Estimate .................................................................................................... 312 

12.2  Indicative RAP Implementation Schedule ............................................................. 314 

13  MONITORING AND EVALUATION ............................................................................... 317 

13.1  Introduction ........................................................................................................... 317 

13.2  Monitoring and Evaluation Process ....................................................................... 317 

13.2.1  Purpose of Monitoring .................................................................................... 318 

13.2.2  Purpose of Evaluation .................................................................................... 319 

13.2.3  Monitoring and Evaluation During Construction ............................................. 323 

13.2.4  Types of Monitoring and Evaluation ............................................................... 323 

13.3  Reporting .............................................................................................................. 330 



Resettlement Action Plan for the Tanga Region East African Crude Oil Pipeline, Tanzanian Section 

List of Tables  

September 2020 vii 

LIST OF TABLES 

Table 1-1: Summary of PAP Numbers within the Tanga Region ............................................. 6 

Table 1-2: RAP Structure Summary ...................................................................................... 11 

Table 2-1: Summary of Pipeline Corridor in Tanga Region ................................................... 25 

Table 3-1: Project Partners’ Commitments to Social Responsibility ...................................... 32 

Table 3-2: Comparison of Relevant Tanzanian Legislation and IFC PS5 .............................. 40 

Table 4-1: Three-stage Process to Complete Land Acquisition and Resettlement ................ 44 

Table 4-2: Site Selection Criteria ........................................................................................... 47 

Table 4-3: Summary of Survey Team Training Topics .......................................................... 49 

Table 4-4: Sensitization and Cut-Off dates for Villages in Kilindi, Handeni, Korogwe, Muheza 
and Tanga City ....................................................................................................................... 51 

Table 4-5: Summary of SELI Team Training ......................................................................... 60 

Table 5-1: Summary of Displacement Impacts in the Tanga Region ..................................... 67 

Table 5-2: Summary of Population and Household Characteristics per Project-affected 
Districts in the Tanga Region ................................................................................................. 76 

Table 5-3: Summary of Energy and Water Sources, Sanitation and Access to Public 
Services in the Project-affected Districts ............................................................................... 78 

Table 5-4: Major Ethnic Groups found across the PACs ....................................................... 86 

Table 5-5: Summary of Project-Affected Households per Affected Ward ............................ 101 

Table 5-6: Summary of PAH predominant access to public services and infrastructure ..... 115 

Table 5-7: Summary of PAHs’ access to health facilities ..................................................... 118 

Table 5-8: Vulnerable Ethnic Group PAHs in Tanga Region ............................................... 122 

Table 5-9: Affected Land and Crops of Vulnerable Ethnic Groups in Tanga Region ........... 125 

Table 5-10: Affected Assets of Vulnerable Ethnic Groups in Tanga Region........................ 128 

Table 5-11: Socio-economic Characteristics of Indigenous vs. Other PAHs ....................... 132 

Table 5-12: Summary of Vulnerable Households in the Tanga Region ............................... 133 

Table 5-13: Summary of Temporary Impacts ...................................................................... 137 

Table 5-14: Summary of Permanent Impacts ...................................................................... 142 

Table 6-1: Entitlement Framework – Tanga Region (Pipeline & AGIs) ................................ 148 

Table 6-2: Land Rates for Relevant Wards in Kilindi, Handeni, Korogwe, Muheza and Tanga 
City ....................................................................................................................................... 161 

Table 6-3: Land Rates & Transaction Costs for Relevant Wards in Kilindi, Handeni, 
Korogwe, Muheza and Tanga City ....................................................................................... 166 



Resettlement Action Plan for the Tanga Region East African Crude Oil Pipeline, Tanzanian Section 

List of Tables  

September 2020 viii 

Table 6-4: Inflation Rates (2013-2018) ................................................................................ 168 

Table 6-5: Electricity Supply Right of Way ........................................................................... 170 

Table 6-6: Livelihood Restoration Support Criteria .............................................................. 171 

Table 6-7: Land Eligibility Criteria and Entitlements ............................................................ 175 

Table 6-8: Standards for Residential Areas-Detached Houses and Maisonettes ................ 177 

Table 6-9: Overview of PAPs Entitlements in the Kilindi District .......................................... 179 

Table 6-10: Overview of PAPs Entitlements in the Handeni District .................................... 180 

Table 6-11: Overview of PAPs Entitlements in the Korogwe District ................................... 182 

Table 6-12: Overview of PAPs Entitlements in the Muheza District .................................... 183 

Table 6-13: Overview of PAPs Entitlements in the Tanga City District ................................ 185 

Table 7-1: Dwellings Eligible for Replacement within Tanga Region ................................... 188 

Table 7-2: Key Design Technology (Seismic and Non-Seismic) ......................................... 198 

Table 7-3: Standards for Residential Areas - Detached Houses and Maisonettes .............. 199 

Table 7-4: Houses Types and Eligible Dwellings in Tanga .................................................. 201 

Table 7-5: Arable Land not Currently Utilized in Tanga ....................................................... 215 

Table 7-6: Summary of Replacement Land Requirements in Tanga ................................... 218 

Table 8-1: Key Principles Underpinning the LRP ................................................................. 222 

Table 8-2: Summary of Livelihood Activities In Tanga Region per Affected Ward .............. 230 

Table 8-3: Replacement Land Entitlements ......................................................................... 238 

Table 8-4: Overview of Livelihood Restoration Eligibility ..................................................... 241 

Table 8-5: Summary of Livelihood Improvement and Related Programs ............................ 243 

Table 8-6: Livelihood Components of the TASAF Support Program ................................... 245 

Table 8-7: GoT led Development Projects in Tanga Region ............................................... 246 

Table 8-8: Livelihood Restoration Options ........................................................................... 251 

Table 8-9: Livelihood Restoration Activity 1 (LRA1) ............................................................ 252 

Table 8-10: Livelihood Restoration Activity 2 (LRA2) .......................................................... 253 

Table 8-11: Livelihood Restoration Activity 3 (LRA3) .......................................................... 254 

Table 8-12: Livelihood Restoration Activity 4 (LRA4) .......................................................... 255 

Table 8-13: Livelihood Restoration Activity 5 (LRA5) .......................................................... 256 

Table 8-14: Livelihood Restoration Activity 6 (LRA6) .......................................................... 257 

Table 8-15: Livelihood Restoration Activity 7 (LRA7) .......................................................... 258 

Table 8-16: Livelihood Restoration Activity 8 (LRA8) .......................................................... 259 



Resettlement Action Plan for the Tanga Region East African Crude Oil Pipeline, Tanzanian Section 

List of Tables  

September 2020 ix 

Table 8-17: Potential Organizations for Livelihood Restoration Partnerships ...................... 260 

Table 8-18: A Selection of International NGOs Active in Tanzania...................................... 261 

Table 8-19: Transitional Support Entitlements ..................................................................... 263 

Table 9-1: Database Analysis Used to Identify Potentially Vulnerable People .................... 269 

Table 9-2: Vulnerable Households by Category in the Tanga Region ................................. 270 

Table 9-3: Female Headed Households Identified across the Tanga Region ..................... 273 

Table 9-4: Elderly Headed households Identified across the Tanga Region ....................... 274 

Table 9-5: Number of VEG vs. Other PAHs per Vulnerability Category .............................. 276 

Table 10-1: EACOP’s Stakeholder Engagement Principles ................................................ 283 

Table 10-2: Project Stakeholder Engagement Objectives ................................................... 284 

Table 10-3: Summary of RAP Engagement Methods and Information Dissemination Tools ...... 292 

Table 10-4: LARWG Attendees and Meetings to Date ........................................................ 293 

Table 10-5: Number of Formal RAP Planning Phase Meetings ........................................... 295 

Table 10-6: Number of Attendees at Formal RAP Planning Phase Meetings ..................... 295 

Table 10-7: Number of Issues Raised at Ward and Village / Mtaa Level Meetings ............. 296 

Table 11-1: Roles and Responsibilities for the RAP Implementation Phase ....................... 308 

Table 11-2: Stakeholder Engagement Execution Plan for RAP Implementation ................. 311 

Table 12-1: Summary of RAP Implementation Budget Components ................................... 312 

Table 12-2: High-level Schedule for RAP Development and Disclosure ............................. 315 

Table 12-3: High-level Schedule for RAP Implementation ................................................... 316 

Table 13-1: OECD Evaluation Criteria ................................................................................. 319 

Table 13-2: RAP Implementation Evaluation Framework .................................................... 321 

Table 13-3: Monitoring Matrix .............................................................................................. 324 

Table 13-4: Stakeholder Engagement as Part of Monitoring and Evaluation during 
Resettlement Implementation .............................................................................................. 328 



Resettlement Action Plan for the Tanga Region East African Crude Oil Pipeline, Tanzanian Section 

List of Figures  

September 2020 x 

LIST OF FIGURES 

Figure 2-1: The EACOP Pipeline Route ................................................................................ 14 

Figure 2-2: Location of Pipeline in the Kilindi District, Tanga Region .................................... 20 

Figure 2-3: Location of Pipeline in the Handeni District, Tanga Region ................................ 21 

Figure 2-4 Location of Pipeline in the Korogwe District, Tanga Region ................................. 22 

Figure 2-5: Location of Pipeline in the Muheza District, Tanga Region ................................. 23 

Figure 2-6: Location of Pipeline in Tanga City, Tanga Region .............................................. 24 

Figure 4-1: Land Acquisition Process .................................................................................... 45 

Figure 4-2: Sensitization and Engagement Meeting in Mlingano Ward, Muheza District ...... 51 

Figure 4-3: Land Delineation and Adjudication Surveys in Tanga ......................................... 54 

Figure 4-4: Examples of Valuation numbers placed on dwellings and structures as part of the 
survey process. ...................................................................................................................... 55 

Figure 4-5: Validation Meeting in Makole Ward, Tanga ......................................................... 56 

Figure 5-1: Structure of Project Affected Areas discussed in Chapter ................................... 69 

Figure 5-2: Geographical Context of the Tanga Region ........................................................ 70 

Figure 5-3: Pipeline Corridor Route Showing the Project-Affected Districts in the Tanga 
Region .................................................................................................................................... 75 

Figure 5-4: Overview of PACs through the Kilindi District ...................................................... 81 

Figure 5-5: Overview of PACs through the Handeni District .................................................. 82 

Figure 5-6: Overview of PACs through the Korogwe District ................................................. 83 

Figure 5-7: Overview of PACs through the Muheza District .................................................. 84 

Figure 5-8: Overview of PACs through Tanga City ................................................................ 85 

Figure 5-9 : Overview of Public Services, Infrastructure and Community Assets in the Kilindi 
District .................................................................................................................................... 89 

Figure 5-10 : Community Access to Natural Resources along the Pipeline Corridor in the 
Kilindi District ......................................................................................................................... 90 

Figure 5-11 : Overview of Public Services, Infrastructure and Community Assets in the 
Handeni District ...................................................................................................................... 91 

Figure 5-12 : Community Access to Natural Resources along the Pipeline Corridor in the 
Handeni District ...................................................................................................................... 92 

Figure 5-13 : Overview of Public Services, Infrastructure and Community Assets in the 
Korogwe District ..................................................................................................................... 93 

Figure 5-14 : Community Access to Natural Resources along the Pipeline Corridor in the 
Korogwe District ..................................................................................................................... 94 



Resettlement Action Plan for the Tanga Region East African Crude Oil Pipeline, Tanzanian Section 

List of Figures  

September 2020 xi 

Figure 5-15 : Overview of Public Services, Infrastructure and Community Assets in the 
Muheza District ...................................................................................................................... 95 

Figure 5-16 : Community Access to Natural Resources along the Pipeline Corridor in the 
Muheza District ...................................................................................................................... 96 

Figure 5-17 : Overview of Public Services, Infrastructure and Community Assets in Tanga 
City ......................................................................................................................................... 97 

Figure 5-18 : Community Access to Natural Resources along the Pipeline Corridor in Tanga 
City ......................................................................................................................................... 98 

Figure 5-19: Unprotected water sources and women queuing for water in Muheza District .. 99 

Figure 5-20: Project-affected communal cemetery in Tanganyika Village, Muheza District 103 

Figure 5-21: Overview of Primary Livelihood Activities in Affected Wards, grouped per 
District .................................................................................................................................. 106 

Figure 5-22: Products made from Palm tree leaves in Chongoleani Ward (Tanga City) ..... 107 

Figure 5-23: Overview of Secondary Livelihood Activities in Affected Wards, grouped per 
District .................................................................................................................................. 108 

Figure 5-24: Overview of crops cultivated by PAHs by crop per District .............................. 110 

Figure 5-25: Coconut trees in Lusanga Ward, Muheza District ........................................... 111 

Figure 5-26: Crop Production Calendar ............................................................................... 112 

Figure 5-27: Overview of Food and Cash Shortages in Tanga Region ............................... 113 

Figure 5-28: Overview of Development Requirements for PAHs (grouped per district) in the 
Tanga Region ...................................................................................................................... 120 

Figure 5-29: Summary of Displacement per Project-affected Ward .................................... 141 

Figure 7-1: Traditional House in Handeni Constructed from Mud and Poles with a Thatch 
Roof ..................................................................................................................................... 192 

Figure 7-2: Traditional House with Mud Walls and Modern Roof in Handeni ...................... 193 

Figure 7-3: Modern House of Plaster Block and CIS roof in Kilindi ..................................... 193 

Figure 7-4: Example of Arrangement of Maasai Residential Structures in Kilindi ................ 194 

Figure 7-5: Examples of Large Modern Houses in Muheza ................................................. 194 

Figure 7-6: Examples of Multipurpose Sleeping and Kitchen Structures in Tanga .............. 195 

Figure 7-7: Examples of Toilet Structures Found in Tanga ................................................. 195 

Figure 7-8: Cement Block Manufacturing in Tanga City ...................................................... 196 

Figure 7-9: House Type A : A1 and A2 Layout .................................................................... 203 

Figure 7-10: House Type A (contd.): A3 Layout .................................................................. 204 

Figure 7-11: House Type B : B1 & B2 Layouts .................................................................... 205 



Resettlement Action Plan for the Tanga Region East African Crude Oil Pipeline, Tanzanian Section 

List of Figures  

September 2020 xii 

Figure 7-12: House Type C: C1 & C2 Layouts .................................................................... 206 

Figure 7-13: House Type D .................................................................................................. 207 

Figure 7-14: House Type E .................................................................................................. 208 

Figure 7-15: House Type F .................................................................................................. 209 

Figure 7-16: House Type G ................................................................................................. 210 

Figure 7-17: House Type H .................................................................................................. 211 

Figure 7-18: Ancillary Structures: Latrines and Kitchens ..................................................... 214 

Figure 7-19: Maximum Area of Replacement Land Requirements in Tanga Region (Kilindi, 
Handeni and Korogwe Districts) .......................................................................................... 216 

Figure 7-20: Maximum Area of Replacement Land Requirements in Tanga Region (Muheza 
and Tanga City Districts) ...................................................................................................... 217 

Figure 8-1: Phases of the LRP implementation ................................................................... 224 

Figure 8-2: Tanzania Livelihood Zones ................................................................................ 229 

Figure 8-3: Impacts categorized using DFID Sustainable Livelihood Framework. ............... 236 

Figure 9-1: Focus Group Discussion with Elders in Mlingano, Muheza District ................... 274 

Figure 9-2: Livelihood Strategies for Vulnerable People will Include Crop Improvement 
Programs ............................................................................................................................. 277 

Figure 10-1: Mkinga Village, Tingeni Ward, Muheza District, Focus Group Discussion ...... 283 

Figure 10-2: Grievance Management Flowchart .................................................................. 301 

Figure 11-1: Overview of RAP Implementation Approach and Phasing .............................. 303 



Resettlement Action Plan for the Tanga Region East African Crude Oil Pipeline, Tanzanian Section 

Acronyms and Abbreviations  

September 2020 xiii 

ACRONYMS AND ABBREVIATIONS 

Abbreviations or Acronyms Meaning 

ACHPR African Commission on Human and Peoples’ Rights 

ACT Agricultural Council of Tanzania 

AE Acre equivalent

AFS Average farm size 

AGI Above Ground Installation

AKDN Aga Khan Development Network 

AQRB Architects and Quantity Surveyors Registration Board 

ATM Automated Teller Machine 

BDF Bondei Development Forum 

BoQ Bill of Quantities 

BRN Big Results Now 

B.V. Besloten Vennootschap (Dutch for a private company) 

CAMFED Campaign for Female Education 

CBO Community Based Organization 

CDO Community Development Officer  

CFSVA Comprehensive Food Security and Vulnerability Analysis 

CIS Corrugated Iron Sheet 

CLO Community Liaison Officer 

CNOOC China National Offshore Oil Corporation 

CRB Contractors Registration Board of Tanzania 

CRC Community Relations Coordinator 

CSO Civil Society Organization 

CUL CNOOC Uganda Limited 

CV Chief Valuer

CY Coating Yard

DAS District Administrative Secretary 

DC District Commissioner

DED District Executive Director 

DFID Department for International Development 

DLO District Authorized Land Officer 

DV District Valuer

DWC Digby Wells Consortium 

DWE Digby Wells Environmental 

EACOP East African Crude Oil Pipeline 

EGPAF Elizabeth Glaser Pediatric AIDS Foundation  

E&P Exploration and Production

EHSS Environmental, Health, Safety and Security 

EHT Electrical Heat Tracing

EIA Environmental Impact Assessment 

EMAYO Ereto Maasai Youth 

EPs Equator Principles

ERB Engineers Registration Board of Tanzania 
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ESIA Environmental and Social Impact Assessment 

EW Early Works

FAQ Frequently Asked Question 

FBE Fusion-bonded epoxy

FDR Fixed Deposit Reserves

FGD Focus Group Discussion 

FPIC Free Prior and Informed Consent 

GHF Gift of Hope Foundation 

GIS Geographic Information System 

GoT Government of Tanzania 

GoU Government of Uganda 

GPLP Grain Postharvest Loss Prevention 

ha Hectare

HDPE High-density polyethylene

HGA Host Government Agreement 

HSE Health, Safety and Environment 

HV High Voltage

IDBWB Internal Drainage Basin Water Board 

ICP Informed Consultation and Participation 

IFC International Finance Corporation 

IFC PS International Finance Corporation Performance Standard 

IFI International Financial Institution 

IGA Inter-Governmental Agreement

ILO International Labor Organization 

IP Indigenous People

ISO International Organization for Standardization 

IUCN International Union for Conservation of Nature 

JV Joint Venture

Kbpd Kilo barrels per day  

KII Key Informant Interview 

KPA Key Performance Area 

KPI Key Performance Indicator 

km Kilometer

KP Kilometer Point

kV Kilovolt

LAA Land Acquisition Act 

LARWG Land and Resettlement Working Group 

LEAT Lawyers' Environmental Action Team  

LHRC Legal and Human Rights Center  

LIP Livelihood Improvement Program 

LOF Load-out Facility

LRP Livelihood Restoration Plan 

m Meter

M&E Monitoring and Evaluation 
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MCPY Main Camp and Pipe Yard 

ME Ministry of Energy 

MLHHSD Ministry of Lands, Housing and Human Settlements Development 

MLBV Main Line Block Valves 

MM Ministry of Minerals 

MNRT Ministry of Natural Resources and Tourism 

MST Marine Storage Terminal 

MWTC Ministry of Works, Transportation and Communication 

NEMC National Environment Management Council 

NGO Non-Governmental Organization

OEA Oikos East Africa 

PA Priority Area

PAC Project Affected Community  

PAH Project Affected Household 

PAP Project Affected Person 

PaulSam PaulSam Geo-Engineering Company Ltd 

PINGO Pastoralists Indigenous Non-Governmental Organizations 

PPT Pipeline Project Team 

PRS Pressure Reduction Station 

PS Performance Standard

PUF Polyurethane Foam

QS Quantity Surveyor

RAP Resettlement Action Plan 

RAS Regional Administrative Secretary 

REA Rural Energy Agency 

ROO Right of Occupancy 

RoW Right of Way 

RPF Resettlement Policy Framework 

SCI Society of Chemical Industry 

Sedit Socio-economic Development Initiatives 

SHIVYAWATA Shirikisho la Vyama vya Watu wenye Ulemavu 

SIDA Swedish International Development Cooperation Agency 

SIDO Small Industries Development Organization 

SNV Stichting Nederlandse Vrijwilligers (Foundation of Netherlands Volunteers) 

STCL Safety Training & Consulting Limited 

TBS Tanzania Bureau of Standards 

TANESCO Tanzania Electric Supply Company 

TANROADS Tanzanian National Roads Agency 

TARURA Tanzanian Rural Roads Agency 

TASAF Tanzanian Social Action Fund 

TATONA Tanga Tourism Network Association  

TAWA Tanzania Wildlife Management Authority 

TAWG Tanga Youth Working Group 

TB Tuberculosis
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TEAM B.V. Total East Africa Midstream Besloten Vernootskap 

TEPU Total Exploration and Production Uganda 

TEWOREC Tanga Elderly Women Resource Center 

TICC Tanga International Competence Center 

TFS Tanzania Forest Services Agency 

Total SA Total Société Anonyme 

TPA Tanzania Ports Authority 

TRC Tanzania Railways Corporation 

TPDC Tanzania Petroleum Development Corporation 

TRA Tanzania Revenue Authority 

TSP Transitional Support Program 

TTCL Tanzania Telecommunication Company Limited 

TUOP Tullow Uganda Operations Pty Ltd 

TV Television

UK United Kingdom

UN United Nations

UNESCO United Nations Educational, Scientific and Cultural Organization 

UNGC United Nations Global Compact 

UWASA Urban Water and Sanitation Authority 

VAM Vulnerability Analysis and Mapping 

VDC Village Development Council 

VEG Vulnerable Ethnic Group 

VEO Village Executive Officer 

VETA Vocational Education and Training Authority 

VIP Ventilated Improved Pit 

VP Vulnerable People

VPP Vulnerable Peoples Plan 

VPSHR Voluntary Principles on Security and Human Rights 

VR Valuation Report

WAT Wax Appearance Temperature 

WC Water closet

WDC Ward Development Council 

WEO Ward Executive Officer 

WK Whiteknights Real Estate and Investment Analysts Co. Ltd. 
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GLOSSARY 

Term Definition 

Acres per hectare One acre is equivalent to 0.4 hectares (ha). 

Acre Equivalent 

A measure of the relative productivity of arable land in a Project-affected district. It is the 
ratio of two numbers: (a) the number of acres of land that a household in a district 
needs to sustain itself (taking into account staple crops and their prevalence in that 
district, as well as district-specific crop yields and average household size); and (b) the 
average number of acres of land per household across all Project-affected districts 
(2.57 acres, as reported in 2007 / 2008 agricultural census data). 

Average Farm Size 
The average agricultural (crop) land holding per household in a district, as reported in 
2007 / 2008 agricultural census data.  

Asset survey A survey undertaken to identify and assess all assets by owner and / or rights holder. 

Census 
A survey of all persons who will be displaced by a project that captures all appropriate 
socio-economic baseline data of affected persons and their households and records 
their assets to determine eligibility for compensation and other support. 

Coating Yard A demarcated area where pipeline sections are treated with an insulation coating. 

Compensation 
Payment in cash or in-kind for an asset such as land and improvements on land, or a 
resource that is acquired or affected by a project. 

Compulsory 
Acquisition / 
Expropriation 

The power of government to acquire land rights or right in land in the public interest 
without the willing consent of the owner or occupant. 

Construction access 
road 

An access road that links with the existing road network to provide access to 
construction facilities and the pipeline construction corridor.  

Construction Corridor A corridor used as workspace within which to construct the pipeline. 

Construction facilities 
Facilities that will be required to facilitate construction of the Project, including 
construction and coating camps, lay-down areas, construction access roads and other 
facilities required for storage of equipment. 

Contractor  
Any or all Contractors that provide services or materials to execute the project pursuant 
to a contract established by and between Contractor and Developer.  

Crude oil 
Oil that is extracted from the ground before it is refined into usable products, such as 
gasoline / petroleum. 

Cut-off date 

In Tanzania the date of the commencement of the valuation of assets of persons 
affected by the project. Persons occupying the project area after the cut-off date are not 
eligible for compensation and / or resettlement assistance. Similarly, fixed assets (such 
as built structures, crops, fruit trees and woodlots) established after the cut-off date will 
not be valued or compensated. 

Describing flow 
direction in a pipeline 

When describing the direction of travel of product in a pipeline, “downstream” (with the 
current) means “from the source to an outlet”. Conversely, the direction of travel from 
the outlet to the source is against the current, or “upstream”. 

Displacement 
The physical, economic, social and / or cultural uprooting of a person, household, social 
group or community as a result of the project. 

District 
The second-highest administrative division of Tanzania. Each region is subdivided into 
districts. As of 2012 there are 169 districts. These include rural districts (District 
Councils) and urban districts (Town Councils, Municipal Councils and City Councils). 

Downstream Sector 
The downstream (oil and gas) sector is responsible for the refining of crude oil, the 
processing and purifying of raw natural gas, as well as the marketing and distribution of 
products derived from crude oil and natural gas. 

Economic 
Displacement 

Loss of assets (including land), or loss of access to assets, leading to loss of income or 
means of livelihood as a result of project-related land acquisition or restriction of access 
to natural resources. People or enterprises that may be economically displaced with or 
without experiencing physical displacement. 
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Term Definition 

Eligibility 
Entitlement to compensation and assistance due displacement impacts resulting from 
Project required land acquisition, revocation of rights and / or the expropriation of 
property. 

Encroachment 
The unauthorized use of land in a project land footprint in violation of the terms by which 
project land was established. Encroachers include people settling and / or using land 
after a cut-off date has been instated. 

Entitlements 

Compensation offered to persons, households, groups and / or communities physical 
and / or economically displaced by the Project. This includes (but is not limited to): 
financial compensation; the right to participate in livelihood restoration programs; 
housing, service provision, transport assistance, and other short-term assistance 
required to move from one site to another. 

Entitlement Framework 
Describes compensation for both physical and economic losses due to resettlement or 
displacement and identifies categories of people who will be eligible to receive 
compensation as a result of these losses. 

Equator Principles 
(EPs) 

A risk management tool adopted by 94 financial institutions in 37 countries for 
identifying, assessing and managing environmental and social risks. The EPs are 
largely based on International Finance Corporation’s (IFC) Performance Standards (PS) 
(2012) with some additional requirements.  

Excavation 
Any operation involving movement of earth, rock or other materials below surface level, 
to include digging, blasting, boring, tunneling and backfilling. 

Fallow Land Arable land left uncultivated for a period of time in order to restore its fertility. 

Final Investment 
Decision (FID) 

The Project partners’ final decision on whether or not the Project is financially 
worthwhile as part of their long-term corporate finance decisions. In general, the FID is 
taken after the completion of certain studies and obtaining of permits as the project is 
readied for construction.  

Focus Groups 
A qualitative data collection methodology involving small groups of people to discuss 
selected points of interest. 

Geographic 
Information System 
(GIS) 

A combination of computer hardware, software and data that is used to capture, 
maintain, analyze and display information related to the geographic location of features 
and facilities.  

Good International 
Industry Practice 

Practices applied to the Project to achieve the best possible results when managing 
social and environmental impacts.  

Grievance  
A matter considered by a Project Affected Person (PAP) / community member to be 
unjust or unfair as a result of Project activities that causes distress.  

Hamlet 
In rural areas in Tanzania, a hamlet represents the smallest administrative division of a 
village. 

Helipad A clearly marked landing area or platform for helicopters and powered lift aircraft. 

Host Community 

Communities that live in or around areas where physically displaced people will be 
resettled to or where replacement agricultural land is allocated, and who, in turn, may 
then be affected by the resettlement. Resettlement may in certain instances give rise to 
impacts on host communities - for instance, through increased pressure on land, water 
or other resources, or through changes in local socio-economic dynamics. 

Household 
A group of persons who may or may not be related, but who share a home or living 
space, who aggregate and share their incomes, and evidenced by the fact that they 
regularly take meals together. 

Hydrostatic testing 

A controlled process to confirm the threshold measurement for the safe operation of the 
pipeline. Sections of the pipeline are filled with water and pressurized for a certain time 
to allow for the identification of defects or leaks. It is usually performed following new 
pipeline construction before the actual product (e.g. crude oil) is introduced into the 
system.  

International Finance 
Corporation (IFC) 
Performance 
Standards (PSs) 

The global benchmark for environmental and social risk management in the private 
sector. 
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Term Definition 

IFC PS5 
The IFC’s performance standard for dealing with Land Acquisition and Involuntary 
Resettlement. 

Indigenous People 
Social groups with a social and cultural identity distinct from the dominant society 
rendering them potentially vulnerable to becoming disadvantaged in the development 
process.  

Involuntary 
Resettlement 

Resettlement is considered involuntary when affected individuals or communities do not 
have the right to refuse land acquisition that will result in displacement. This occurs in 
cases of lawful compulsory acquisition or restrictions on land use based on eminent 
domain; and in cases of negotiated settlements in which the buyer can resort to 
compulsory acquisition or impose legal restrictions on land use if negotiations with the 
seller fail. 

Land Acquisition  
Land acquisition includes both outright purchases of property and purchases of access 
rights, such as rights-of-way. 

Land Acquisition and 
Resettlement Working 
Group (LARWG) 

The overall governing body and management committee through whom the national 
government collaborate and interact with the Project on matters related to land 
acquisition, compensation and resettlement. This national-level body comprises 
representatives of the Ministry of Energy (ME), Tanzania Petroleum Development 
Corporation (TPDC), Ministry of Lands, Housing and Human Settlements Development 
(MLHHSD), Pipeline Project Team (PPT) and the resettlement consultants. 

Light imaging 
Detection and Ranging 
(LiDAR) 

A remote sensing method that uses light in the form of a pulsed laser to measure 
ranges (variable distances) to the Earth. 

Line Markers 
Surface beacons / markers, installed above the pipeline, to indicate the approximate 
pipeline route. 

Livelihood 

A livelihood comprises the capabilities, assets and activities required for a person to 
make a living such as: wages from employment; cash income earned through an 
enterprise or through sale of produce, goods, handicrafts or services; rental income 
from land or premises; income from a harvest or animal husbandry; share of a harvest 
(such as various sharecropping arrangements) or livestock production; self-produced 
goods or produce used for exchange or barter; self-consumed goods or produce, food, 
materials, fuel and goods for personal or household use or trade derived from natural or 
common resources; pensions; various types of government allowances (child 
allowances, special assistance for the very poor); and remittances from family or 
relatives.  

Livelihood Restoration 
Plan (LRP) 

A plan intended to set out how to replace or restore livelihoods lost or reduced as a 
result of a project. The plan aims to restore, or if possible, improve, the quality of life 
and standard of living of affected parties and ensure food security through the provision 
of economic opportunities and income generating activities of affected property owners 
and their households. 

Load-out Facility (LOF) 
Located offshore, the LOF is used to transfer product from the MST onto marine tankers 
for shipment to end users.  

Main Line Block Valve 
Stations (MLBV) 

A mechanical device (valve) installed in a pipeline that can be closed to block the flow 
of product (crude oil) through the pipeline. MLBVs are located at major crossing points 
and are used to stop the flow of product through the pipeline and isolate a segment of 
the pipeline system or a component of the system. 

Main Camp and Pipe 
Yard (MCPY) 

An area of approximately 17.5 ha consisting of temporary housing, offices, pipe yard 
kitchen, dining hall and recreation areas. Each camp will be able to house up to 1,000 
people. The adjoining pipe yard is where coated pipeline sections are stored before 
being transported to the construction corridor. 

Maintenance 
The process of maintaining property or equipment, including pipelines, to preserve them 
and prevent them from failure and ensure that they will continue to perform their 
intended function. 

Marine Storage 
Terminal (MST) 

An area close to the coast consisting of a number of external floating roof tanks with 
discharge pumps and support systems where product will be stored before it is 
transported to the end user via the offshore LOF.  

Marshaling Yards 
A support facility used for the delivery, storage and load out of pipe, plant and 
equipment.  



Resettlement Action Plan for the Tanga Region East African Crude Oil Pipeline, Tanzanian Section 

Glossary  

September 2020 xx 

Term Definition 

Midstream Sector 
The midstream (oil and gas) sector involving the transportation, e.g. by pipeline, storage 
and wholesale marketing, of crude or refined petroleum products.  

Mtaa / Mitaa 
Mtaa / Mitaa is the Swahili term for a street or streets.  Administratively, Mtaa / Mitaa 
are local subdivisions in urban wards. 

Murram A form of laterite (a material containing clay) used for road surfaces.  

Non-Governmental 
Organization (NGO) 

Any not-for-profit, non-governmental and voluntary citizens group organized on a local, 
national or international level. It can perform a variety of public service and 
humanitarian functions and is often guided by a specific mission. 

Notice of intention to 
acquire 

An official written notice issued to people who will be displaced by the Project, informing 
them that their land will be acquired (and / or property expropriated) for purposes of the 
project. 

Notice to vacate / yield 
possession 

A written notice issued to owners and occupants of land acquired by the project, 
informing them to leave the premises within a specified time frame. 

Operator An entity that owns or operates the Project infrastructure to be established. 

Orphaned Land 

A term to describe land dissected by the pipeline corridor and other facilities leaving 
portions of the original field no longer viable to cultivate / use. The determination of 
orphaned land follows a set procedure. Where the remainder of the land is 20% or less 
of a Project-Affected Person’s (PAP) land parcel, the remainder of the land has been 
proposed to be acquired but only where the landowner agrees to relinquishing the 
orphaned land. Land parcels less than 0.5 acres will be acquired under the Land 
Acquisition Act (LAA) (which under Section 10 of the Land Acquisition Act (LAA), 1967 
is the maximum orphaned land size permissible under Tanzanian Law outside a city, 
municipality or township), Orphaned land in excess of 0.5 acres is valued for additional 
entitlements under International Financial Institutions’ (IFI) requirements. 

Physical Displacement 
Loss of permanently occupied house / apartment, dwelling or shelter as a result of 
Project-related land acquisition that requires the affected person(s) to move to another 
location. 

Pipe Yard 
An area where coated pipeline sections are stored during construction before being 
transported to the construction corridor.  

Pipeline 

Includes all parts of those physical facilities through which oil moves in transportation. It 
includes but is not limited to: line pipe, valves and other appurtenances attached to the 
pipe, pumping / compressor units and associated fabricated units, metering, regulating 
and delivery stations, and holders and fabricated assemblies located therein, and 
breakout tanks. 

Pipeline Component Some feature or part of a pipeline, such as pipe, valves, fittings and flanges. 

Pipeline Corridor A linear area where a pipeline is placed.  

Pour point 
The temperature of liquid is such that it loses its flow characteristics. In crude oil a high 
pour point is generally associated with a high paraffin content. 

Pressure Reduction 
Station (PRS) 

Used to regulate the pressure in the pipeline to allow for the continued flow of the crude 
oil, and to ensure that the maximum allowable operating pressure is not exceeded when 
oil transfers from the pipeline to storage tanks.  

Pressure Relief Valve 

A mechanical safety device designed to protect pressurized equipment, such as a 
pipeline. It relieves pressure by allowing pressurized fluid to flow from an auxiliary 
passage out of the system and designed or set to open at a predetermined set 
pressure. 

Priority Areas (PAs) 

Collective term used in this document for construction camps, coating yard, pipe yards, 
marshaling yards and construction access roads. These facilities need to be established 
before other construction activities can proceed; hence land access to PAs will be 
required some months earlier than for the remainder of the project footprint. 

Project  
Activities from design, engineering, procurement, construction, commissioning, 
operating, maintaining and closure. 

Project Affected 
Household (PAH) 

All members of a household, whether related or not, operating as a single economic 
unit, who are affected by a project.  
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Term Definition 

Project Affected 
Person (PAP) 

Any individual who, as a result of the land acquisition required for the Project, loses the 
right to own, use, or otherwise benefit from a built structure, land (residential, 
agricultural, pasture or undeveloped / unused land), annual or perennial crops and 
trees, or any other fixed or moveable asset, either in full or in part, permanently or 
temporarily. 

Project Developer 
The party responsible for the funding, planning, implementation and operations and 
maintenance of a Project.  

Project Finance 

The financing of long-term infrastructure, industrial projects and public services based 
upon a non- or limited recourse financial structure, in which project debt and equity 
used to finance the project are paid back from the cash flow generated by the project. 
Project financing is a loan structure that relies primarily on the project's cash flow for 
repayment, with the project's assets, rights and interests held as secondary security or 
collateral. Project finance is especially attractive to the private sector because 
companies can fund major projects off a balance sheet. 

Project Financier A person, company, organization etc. that provides the money / financing for a project. 

Project Land 
Requirements 

The area that has to be acquired for the purpose of establishing the on-shore Project 
infrastructure, including construction facilities and the operational facilities, namely the 
export pipeline and permanent above-ground installations.  

Protective Coating 

A substance or material applied to the exterior of the pipe or a pipeline to prevent 
contact between the pipe and the outside environment. Protective coating is generally 
applied to prevent corrosion of the pipe. Many types of protective coatings are used on 
pipelines, including coal tar, tape wraps, and fusion bonded epoxy compounds. 

Pumping Station 
A facility that houses the pumping infrastructure used to push oil along through a 
pipeline from the source to the outlet. 

Ramsar Convention 
An Inter-Governmental Treaty which provides for a framework for national action and 
international cooperation for the conservation and wise use of wetlands and their 
resources. The treaty was signed in 1971 in Ramsar, Iran. 

Region 
The highest administrative division of Tanzania. Tanzania is divided into thirty-one 
regions (2016), each of which is further subdivided into districts. 

Regulatory Framework 
The system of regulations and the means to enforce them, usually established by a 
government to regulate a specific activity.  

Resettlement 
The displacement or relocation of an affected population from one location to another 
within the national territory, and the restructuring or creation of comparable living 
conditions.  

Resettlement 
assistance 

Support provided to people who are displaced by a project. Assistance may include 
transportation, food, shelter, and social services that are provided to affected people 
during their relocation. Assistance may also include cash allowances that compensate 
affected people for the inconvenience associated with resettlement. 

Resettlement Action 
Plan (RAP) 

A plan that provides a comprehensive set of actions for addressing impacts related to 
physical and economic displacement. It describes the procedures and activities that will 
be taken to compensate for losses, mitigate adverse project impacts, and provide 
development benefits to those who will be resettled or displaced as a result of a project. 

Resettlement Policy 
Framework (RPF) 

A requirement for projects with sub-projects or multiple components that cannot be 
identified before project approval. The framework clarifies resettlement principles, 
organizational arrangements, and design criteria to be applied to subprojects to be 
prepared during project implementation. 

Responsible Party 
Assigned individual(s) who has the authority or expertise to define and take corrective 
action to resolve a grievance.  

Socio-economic 
Baseline  

A baseline record of land use activities within the project footprint as well as the socio-
economic characteristics of individuals and communities dependent on the land prior to 
the commencement of the land acquisition process, as well as host communities that 
will potentially be impacted by the project. 

Spread 

On pipeline projects of this magnitude, construction typically takes place concurrently at 
several locations along the pipeline route, with a construction team at each location 
moving progressively along the route. The area covered by each individual construction 
team is referred to as a “spread”. 
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Term Definition 

Stakeholder 
Individual or groups of people who are directly or indirectly affected by a project, as well 
as those who may have interests in a project. They may have the ability to influence the 
outcome of the project, either positively or negatively.  

Substation 
Forms part of the electrical generation and distribution system by transforming voltage 
from high to low, for use on the electrically heat traced (EHT) system.  

Trench (to bury pipes 
in) 

A long narrow ditch dug into the ground and embanked with its own soil and used for 
concealment and protection of the pipeline. Trenches are usually dug by a specialized 
digging machine. 

Trestle 
A frame that will support the crude oil transfer lines from the Marine Storage Terminal 
(MST) to the Load-out Facility (LOF). 

Upstream Industry 
The upstream (oil and gas) industry is sometimes known as the exploration and 
production (E&P) sector. It refers to the exploration for, and recovery and production of, 
products such as crude oil and natural gas. 

Upstream Partners 
Total E&P Uganda BV (TEPU), Tullow Uganda Operations Pty Ltd (TUOP) and CNOOC 
Uganda Limited (CUL) are referred to as the Upstream Partners. 

Valuation 
The valuation of Project-affected land and assets according to set compensation rates 
and schedules. 

Village 
A group of people / households who interact with each other and share an environment 
within well-defined cultural and geographic margins. In rural areas in Tanzania, villages 
constitute the second-smallest administrative division (the smallest being hamlets). 

Vulnerable Persons 

People who, by virtue of gender, ethnicity, age, physical or mental disability, economic 
disadvantage or social status in the context of the project, may be more adversely 
affected by displacement than others and who may be limited in their ability to re-
establish themselves or take advantage of resettlement assistance and related 
development benefits. This group may include people living below the poverty line, the 
landless, the elderly, women- and children-headed households, ethnic minorities, 
communities dependent on natural resources or other displaced persons who may not 
be protected through national land compensation or land titling legislation. 

Ward 
A lower-level administrative subdivision of Tanzania. In rural areas, each ward generally 
comprises several villages. 
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1 INTRODUCTION 
The East African Crude Oil Pipeline (EACOP) (the ‘Project’) involves the construction and 
operation of a buried, cross-border pipeline to transport crude oil from the Lake Albert area 
in Uganda to the eastern coast of Tanzania for export to international markets. The pipeline 
will run from Kabaale in Hoima District, Uganda, to a Marine Storage Terminal (MST) at 
Chongoleani, Tanga Region, in Tanzania, on the East African coast. The length of the 
pipeline is nearly 1,443 kilometers (km), of which 1,147 km will be in Tanzania. Here, the 
pipeline will traverse eight (8) regions and the land administered by 27 administrative district 
councils13. This Resettlement Action Plan (RAP) details the management approach for land 
acquisition for the section of pipeline corridor (205.91 km) traversing the Tanga Region; the 
area where the pipeline is located is administered by the Kilindi, Handeni, Korogwe, Muheza 
and Tanga City Districts.  

In Handeni District there is one (1) Above Ground Installation (AGI) which is a Pressure 
Reduction Station 2 (PRS-2) with its associated access road, located in Sindeni Village, 
Sindeni Ward. The access road exits the PRS-2 on the south side and then runs south west 
of the facility. There will be a temporary worksite within the PRS-2 footprint. Three (3) Main 
Camp and Pipe Yard (MCPY) facilities will be built in Tanga Region as part of the Early 
Works (EW) activities required to support the construction of the pipeline. These include: 

 MCPY-14 located in Gitu Village of Kibirashi Ward in Kilindi District; 

 MCPY-15 situated within three (3) mitaa: Kwedigongo, Bagamoyo and Komoza, in 
Mabanda Ward of Handeni District; and 

 MCPY-16 located on a sisal estate in Lusanga Ward of Muheza District. 

PRS-2 forms part of this Tanga RAP and the three (3) MCPY facilities form part of the 
Priority Area (PA) RAP. Additionally, the MST site at Chongoleani is located in the Tanga 
region in Tanga City. The MST site is not covered in the RAP as the land has been acquired 
by the Tanzania Ports Authority (TPA) and information on the acquisition and compensation 
process has not yet been provided to the Project. The Project intends to develop a 
supplementary plan for the MST site.  

Total Exploration and Production Uganda (TEPU) Besloten Vennootschap (B.V.), Tullow 
Uganda Operations Pty Ltd. (TUOP) and China National Offshore Oil Corporation (CNOOC) 
Uganda Limited (CUL) (‘Upstream Partners’) hold interests in petroleum resource licenses 
near Lake Albert, Uganda. The Government of Uganda (GoU) and the Government of 
Tanzania (GoT), combined with the Upstream Partners, wish to construct this cross-border 
export pipeline, related facilities and infrastructure. 

 

13 This comprises: one (1) city council, four (4) town councils and 22 district councils; therefore, a total of 27 
administrative district councils. 
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During the initial Project planning stage, a Tanzanian company, Total East Africa Midstream 
B.V. (TEAM B.V.) has been established to perform the functions of the Project Developer
and the TEAM B.V. Pipeline Project Team (PPT) (also referred to as ‘EACOP’) has
undertaken the preliminary planning work. Their contact details are as follows:

Name of Developer Named Key Contact Telephone 

Total East Africa 
Midstream B.V. 

Land and Social 
Manager,  
EACOP Project. 

+ 255 (0) 800 780 068
(toll free)

1.1 Background to Resettlement Action Plan 
The Project requires access to more than 9,884 acres, or approximately 4,000 hectares (ha), 
of land in Tanzania. Approximately 90% of the land to be acquired comprises the 
construction corridor for the export pipeline and AGIs, with the remainder required for 
temporary construction facilities and access roads. The current estimated land 
requirements14 of the Project include the following: 

 Construction facilities (approximately 641.5 acres)15;

 Access roads (approximately 182.9 acres) and

 Operational facilities (approximately 9,238 acres)16.

Land acquisition and resettlement for the Project will comply with following governing 
structures: 

 Laws of the United Republic of Tanzania;

 The Project standards as set out in the Inter-Governmental Agreement (IGA); and

 The requirements of International Financial Institutions (IFIs).

The Project will address the land acquisition and resettlement planning process through the 
following documents17: 

14 All land areas for Project components presented in this Resettlement Action Plan (RAP) are produced using 
the EACOP Project Coordinate System (Transverse Mercator projection with a WGS 1984 datum and central 
meridian of 35° East) (EACOP TM35). 

15 Including a coating yard (CY) in Tanzania totaling 98.84 acres (40 ha); two (2) main construction camps with 
marshaling yards of 43.44 acres (17.6 ha) and 45.61 acres (18.5 ha) totaling 89.05 acres (36.1 ha); ten (10) 
main camps and pipe yards (MCPYs) (comprising 11 sites as one (1) MCPY is split across two (2) sites) 
totaling approximately 453 acres (183.5 ha).  

16 Including: (i) export pipeline on a 30 m wide corridor (construction and operations) totaling approximately 8,503 
acres (3,441 ha); additional temporary construction workspace along corridor totaling approximately 403 acres 
(163 ha); and (ii) permanent AGIs including a marine storage terminal totaling approximately 178 acres (72 ha), 
four (4) pumping stations totaling approximately 138 acres (56 ha); two (2) pressure reduction stations totaling 
approximately 16 acres (6.6 ha); hydro test water storage to be confirmed; main line valves stations and 
electrical sub-stations / heat tracing relay sub-stations constructed within pipeline corridor. 
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 An overarching Resettlement Policy Framework (RPF); 

 Valuation reports (VRs); and 

 Resettlement Action Plans (RAPs). 

The overarching RPF for the Tanzanian section of the Project has already been completed 
and sets out the principles (e.g. eligibility criteria, approach to valuation and proposed 
compensation options etc.), according to which the RAPs will be developed. 

In addition, a series of VRs listing the compensation due to each Project Affected Person 
(PAP), as prescribed by Tanzanian Law and the international standards, has been 
completed for the PA valuations and is currently being completed for each of the 24 districts 
(which includes four (4) town councils18) impacted by the Project land acquisition process.  

Finally, a series of RAPs will be developed for each of the geographical areas impacted by 
the Project land acquisition process and will include: 

 One (1) RAP for the PAs19 – already completed;  

 Eight (8) RAPs for the pipeline corridor and AGIs – divided in terms of regional 
administrative geographical areas20; and 

 One Supplementary Plan for the MST site. 

Elements of the VRs are generally incorporated into the relevant RAPs. 

These three (3) levels of documents collectively comply with national, Project and 
international requirements relating to land acquisition and resettlement. 

1.1.1 Purpose and Scope of this RAP for Tanga  

This RAP is for the pipeline corridor traversing the Kilindi, Handeni, Korogwe, Muheza 
districts and Tanga City of the Tanga region of Tanzania and adopts the principles and 
processes set out in the EACOP Project RPF21. 

 

17 Additional documents and specialist reports (e.g. for fisheries) may be developed as part of further planning 
and implementation). 

18 The 24 districts include 27 administrative authorities: 22 district councils, one (1) city council and four (4) town 
councils. (One of the districts is relatively recent and certain village boundaries are in the process of being 
resolved. Therefore there are 23 District Valuation Reports with the villagers whose land which now may be 
within the newer district’s administrative boundary being included with their Village in the original District. 
Direction on this matter was sort with the relevant local government authorities). 

19 These sites are located along the pipeline route and need to be constructed in the early stages of the Project’s 
program to enable the development of other Project components. 

20 These regional administrative geographical areas are Kagera, Geita, Shinyanga, Singida, Manyara, Tabora, 
Dodoma and Tanga. 

21 The RPF (September 2018) has been disclosed on the EACOP Project website http: / /eacop.com /information-
centre /publications /. 
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Although the pipeline route has been designed to minimize environmental and social 
impacts, some physical displacement (loss of shelter) and economic displacement (loss / 
interruption of access to land or other livelihood resources) for communities, households and 
individuals are unavoidable to access the land required for various Project components22. In 
this RAP the most directly impacted stakeholders are: 

 Project Affected Persons (PAPs) which includes any individual who, as a result of
the land acquisition required for the Project, loses the right to own, use, or otherwise
benefit from a built structure, land (residential, agricultural, pasture or undeveloped /
unused land), annual or perennial crops and trees, or any other fixed or moveable
asset, either in full or in part, permanently or temporarily; and

 Project Affected Households (PAHs) which includes members of a household,
whether related or not, operating as a single economic unit, who are affected by the
Project.

It describes the processes followed, or those that will be followed, to comply with relevant 
Tanzanian laws and IFI requirements for land access. In particular the International Finance 
Corporation (IFC) Performance Standard 5 (PS5) on Land Acquisition and Involuntary 
Resettlement (2012). 

The RAP aims to establish and describe: 

 A summary of the legal framework;

 The individuals and households who will experience physical and / or economic
displacement, and the communities who will experience impacts associated with the
land acquisition process;

 The way that compensation rates for lost assets were determined;

 Eligibility criteria and the entitlements for affected individuals, households and
institutions (including in-kind and cash compensation options);

 The process used to identify affected vulnerable individuals and groups;

 Levels of assistance for resettlement of affected households (including for vulnerable
individuals and groups);

 Measures to reinstate livelihoods of affected persons and households;

 Roles and responsibilities to undertake and implement the RAP;

 The Project’s approach to stakeholder engagement and consultation with PAPs and
other interested parties, including the Project grievance management mechanism;
and

22 Including the construction and operation of the pipeline and the establishment of construction camps, pipe 
yards, various permanent AGIs and access roads as summarised in Section 2.1. 
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 Activities required to implement, and monitor land acquisition, compensation and 
livelihood restoration commitments made within this RAP. 

1.1.2 Levels of Institutional Support Provided During RAP Preparation 

Various levels of the GoT23 supported and contributed to the processes required to develop 
this RAP and they will continue to be involved with its implementation. These include: 

 Central Government with various mandated authorities e.g.: 

- Tanzania Petroleum Development Corporation (TPDC); 

- Ministry of Lands, Housing and Human Settlements Development 
(MLHHSD); 

- Ministry of Energy (ME); 

- Ministry of Minerals (MM); 

- Ministry of Natural Resources and Tourism (MNRT) 

- Tanzanian Rural Roads Agency (TARURA); 

- Tanzanian National Roads Agency (TANROADS); 

- Tanzania Electric Supply Company Limited (TANESCO); 

- Tanzania Wildlife Management Authority (TAWA); 

- Tanzanian Forest Services Agency (TFS); 

- Rural Energy Agency (REA);  

- Regional Commissioner’s (RC) Office; 

- District Commissioner’s (DC) Offices; and 

- Water Basins Office  

 Local Government within the Project-affected region includes: 

- Urban authorities24 include: Town Director’s Office, Mtaa Development 
Councils; and 

District councils (Rural authorities)25 include: District Executive Director’s (DED) 
Offices26, Ward Development Councils (WDC), and Village Development 
Councils (VDCs) 27. 

 

23 All references to "State", "Government of Tanzania", "GoT" and / or the "government" shall be construed as 
references to the State and / or to the appropriate State Authority, as applicable. 

24 Urban authorities consist of city councils, municipal councils and town councils. The Project involves one (1) 
city council and four (4) town councils. 

25 District councils coordinate township council and village/mtaa council authorities. The village and township 
councils have the responsibility for formulating development plans for their areas. 



Resettlement Action Plan for the Tanga Region East African Crude Oil Pipeline, Tanzanian Section 

Chapter 1  

September 2020 ES-6 

Although the GoT provides support in various locations across the Project area the main 
forum for collaboration is the Land and Resettlement Working Group (LARWG), which 
includes representatives of the Project, TPDC, ME, Tanzania Ports Authority (TPA) and 
MLHHSD. 

The LARWG was convened in March 2018 and meets on a regular basis to provide updates 
on the land acquisition and resettlement process and discusses issues and the future 
planning of the program. More details on the LARWG and its activities are provided in 
Chapter 10. 

1.2 Summary of the Tanga Region Land Context  
The following table summarizes the PAPs within the Tanga Region.  

There are 27 PAPs within the Tanga Region who occupy land parcels in more than one (1) 
village and are therefore included in more than one (1) village summary. There is one (1) 
PAP who occupies land in PRS-2 and the pipeline corridor in Sindeni Village. In Table 1-1, 
these PAPs have been intentionally double counted to ensure that the numbers of PAPs per 
village (reported in Chapter 5) correlate with the district totals28. 

Table 1-1: Summary of PAP Numbers within the Tanga Region 
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Kilindi District 

Total PAPs including those included in multiple villages. 213 199 7 7 0 

PAPs with land parcels in multiple villages. 2 2  0 0   0 

Handeni District 

Total PAPs including those included in multiple villages / mitaa and 
those with land in the pipeline corridor and PRS-2. 

437 383 41 13 0 

26 The District Executive Director’s (DED) office was specifically in an oversight position to the land and asset 
valuation process. 

27 Village Development Councils (VDC) representatives participated in Project community sensitization and 
disclosure meetings, mobilized affected households and provided feedback to affected persons on Project 
related issues, participated in identification of affected persons and households and witnessed the land and 
asset valuation exercise. 

28 The total number of PAPs per district, as reflected in the last row of Table 1-1, counts the PAPs with land 
parcels in multiple villages as single persons. A PAP with two (2) land parcels is therefore counted once only. 
For example, if one (1) PAP has land in Kibaya and Sindeni villages, the land parcels are counted as belonging 
to one (1) PAP. 

29 Numbers reflect only those villages that lose land and / or other assets such as trees or structures on Village 
Land that is administrated by the Village Development Council (VDC). A PAP village is counted only once 
although more than one land parcel and / or asset of the village may be affected. 

30 Institutions that are not owned by government are included as landholders or tenant PAPs, for example 
churches. 
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PAPs with land parcels in multiple villages / mitaa and land parcels in 
the pipeline corridor and PRS-2. 

7 6 1 0 0 

Korogwe District 

Total PAPs including those included in multiple villages  26 1 24 0 1 

PAPs with land parcels in multiple villages. 0 0 0 0 0 

Muheza District 

Total PAPs including those included in multiple villages  572 264 286 8 14 

PAPs with land parcels in multiple villages. 13 3 3 0 7 

Tanga City District 

Total PAPs including those included in multiple villages / mitaa 309 245 58 6 0 

PAPs with land parcels in multiple villages. 4 3 1 0 0 

Totals (Tanga region) 
(including 27 PAPs with multiple land parcels in different villages and 
PAPs with land parcels in the pipeline corridor and PRS-2). 

1 557 1091 416 34 15 

Totals (Tanga region) 
(counting only once the 27 PAPs with multiple land parcels in different 
villages and PAPs with land parcels in the pipeline corridor and PRS-
2). 

1530 1077 411 34 8 

The main land acquisition and resettlement related impacts associated with the 
approximately 205.91 km pipeline section traversing the Kilindi, Handeni, Korogwe, Muheza 
and Tanga City Districts of the Tanga Region include: 

 Kilindi District31: 

- Five (5) of the 20 wards in the district (Kibirashi, Saunyi, Kisangasa, 
Mabalanga and Mkindi);  

- Eight (8) of the 102 villages (Gitu, Ng'obore, Lekitinge, Jungu, Turiani 
Kwedijelo, Mtonga, Mkindi and Kwekinkwembe); 

 Handeni District: 

- Six (6) of the 32 wards (Malezi, Misima, Mabanda, Sindeni, Kwamatuku and 
Segera);  

- Eleven (11) of the 91 villages (Mbagwi, Kibaya, Sindeni, Kweisasu, Bongi, 
Kwamatuku, Nkale, Michugwani, Chang'ombe, Segera and Masatu); 

 

31 During land demarcation and adjudication surveys, the survey team were informed that a short section of the 
pipeline passes through Simanjiro district in Manyara region. Dialogue was undertaken with land officers in 
Simanjiro (Manyara Region) and Kilindi districtsto understand more about the district boundaries and the 
project affected land. It became evident that local maps were contradictory and that there was a latent land 
dispute between two villages at the boundary between the two districts and regions. This conflict not being of 
concern to the Project, all PAPs concerned by land or other assets in the section of the pipeline corridor in this 
area were registered as being part of Kilindi district as advised by the land officers. 
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- Four (4) of the 60 mitaa (Kwamadule, Kwedinguzu, Kwamalaho and 
Kwedigongo) 

 Korogwe District: 

- One (1) of the 20 wards (Hale); 

- One (1) of 118 villages (Ngomeni); 

 Muheza District: 

- Eight (8) of the 35 wards (Makole, Bwembwera, Kwakifua, Tingeni, Kilulu, 
Lusanga, Ngomeni and Mlingano); 

- Fifteen (15) of 137 villages (Songakibaoni, Pangamlima, Makole, Mianga, 
Mamboleo, Mpakani, Mkinga, Kibanda, Kilulu, Lusanga C, Lusanga B, 
Lusanga A, Tanganyika, Mkanyageni and Muungano); 

 Tanga City  

- Five (5) of the 24 wards (Maweni, Kiomoni, Mzizima, Mabokweni and 
Chongoleani); 

- Eight (8) of 181 mitaa (Saruji, Pande, Ndumi, Mleni, Kibafuta, Mabokweni, 
Ndaoya and Putini); 

 A total of 1,530 PAPs (counting only once the 27 in multiple villages and PRS-2) are 
affected, of whom 27 have more than one (1) land parcel in different villages including 
one (1) of the PAPs in PRS-2 as per Table 1-1, generally with customary land tenure: 

- In Kilindi District, a total of 213 PAPs32 with 199 landholders, 7 (seven) 
tenants and seven (7) villages recorded as affected PAPs; 

- In Handeni District, a total of 437 PAPs with 383 landholders, 41 tenants 
and 13 villages recorded as affected PAPs; 

- In Korogwe District, a total of 26 PAPs with one (1) landholder, 24 tenants, 
and one (1) government institution recorded as affected PAPs recorded as 
affected PAPs on various land parcels; 

- In Muheza District, a total of 572 PAPs with 264 landholders, 286 tenants, 
eight (8) villages and 14 government institution recorded as affected PAPs; 

- In Tanga City, a total of 309 PAPs with 245 landholders, 58 tenants and six 
(6) villages recorded as affected PAPs; 

 PRS-2 affects 4 PAPs, three (3) of whom are landholders and one (1) is a village; 

 

32 A PAP is defined as a person (natural or legal) who, at the time of the asset registration, was identified as 
having rights to one (1) or more displaced assets. 
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 The majority of PAPs will experience some level of economic displacement in the 
form of crops, trees and loss of grazing land; 

 Of the total, nine (9) PAPs in Kilindi, 15 PAPs in Handeni, 19 PAPs in Muheza and 11 
PAPs in Tanga City will experience some degree of physical displacement; 

 A total of 17 structures will be compensated for in Kilindi, 47 in Handeni, one (1) in 
Korogwe, 73 in Muheza and 24 in Tanga City Council, including:  

- 61 residential dwelling structures; 

- 77 other structures (could include grain storages, livestock kraals and 
latrines); 

- 24 incomplete structures; 

- no structures were present at the valuation cut-off date  at PRS-2. 

 The Project will value and compensate33 approximately 1,569 acres of land (including 
orphaned land) in the Tanga Region. This includes the land within the Kitwai and 
Handeni Game Controlled Areas (GCA), which are valued in a separate Forest, Game 
Reserves and GCA Valuation Report; 

 The Project will cover approximately 1,651 acres of land (including infrastructure 
crossings which will remain and orphaned land) in the Tanga Region, of which 
approximately 1,577 acres has been valued: 

- In Kilindi District, the pipeline corridor will cover approximately 504.2 acres 
of land of which a total of approximately 501.3 acres has been valued 
(including approximately 12.9 acres in Kitwai GCA, and 237.6 is in Handeni 
GCA); 

- In Handeni District, the pipeline corridor will cover approximately 550 acres 
of land of which a total of approximately 538.6 acres has been valued (of 
which approximately 33.9 acres is in the Handeni GCA); 

- In Korogwe District, the pipeline corridor will cover approximately 52.5 acres 
of land of which a total of approximately 52.1 acres has been valued; 

- In Muheza District, the pipeline corridor will cover approximately 333.8 
acres of land of which a total of approximately 271.3 acres has been 
valued; 

- In Tanga City, the pipeline corridor will cover a total of approximately 210.1 
acres of land of which a total of approximately 205.5 has been valued; 

 

33 Not all land covered by the pipeline corridor will be acquired, valued and compensated. For example, road 
reserves and powerline wayleaves will not be acquired. 
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 Included in the approximately 550 acres affected by the pipeline and AGIs in Handeni 
District are approximately 14.2 acres that will cover PRS-2, which includes an access 
road, a temporary worksite and the PRS-2 site; 

 The Kitwai Game Controlled Area (GCA) overlaps approximately 12.8 acres of the 
pipeline corridor on the western side of the Kilindi District, while Handeni GCA bridges 
Kilindi and Handeni Districts, incorporating a total of 271.5 acres of the pipeline 
corridor;  

 A total of approximately 245.1 acres of cropland (including acres of intercropped land) 
will be affected by the pipeline corridor and AGIs: 56.6 acres in Kilindi District, 91.8 
acres in Handeni District, 6.1 acres in Korogwe District, 53.9 acres in Muheza District 
and 36.8 acres in Tanga City;  

 A total of 53,901 economic trees34 and other trees will be affected: 7,596 in Kilindi 
District, 3,613 in Handeni District, of which four (4) are in PRS-2, 363 in Korogwe 
District, 25,151 in Muheza and 17,178 trees in Tanga City; 

 A total of 306 graves will be affected: 18 in Handeni District, 283 in Muheza District 
and five (5) in Tanga City; 

 The pipeline will cross a number of existing roads, powerlines and a railway line: 

- Forty-nine (49) roads, of which 40 are under TARURA, and nine (9) are 
under TANROADS jurisdiction; 

- Eighteen (18) powerlines (some of the powerlines run within the road 
reserves. One of the powerlines is crossed multiple times by the pipeline 
corridor and runs in places currently along the pipeline corridor);  

- Eleven (11) water pipelines; and 

- Two (2) railway lines. 

 The pipeline route in Tanga Region will cross an estimated 77 tracks35, five (5) cattle 
tracks, six (6) rivers, 25 seasonal rivers, six (6) streams, 15 seasonal streams, one (1) 
seasonal pond and one (1) swamp as well as a number of local footpaths. 

The figures provided are accurate at the time of issuing this RAP, however, modifications to 
figures may occur if PAPs query their valuations and amendments are made. Any changes 
will be captured in a separate register of changes. 

 

34 Inclusive of economic trees listed in the 2012 Crop & Tree Rates Schedule, trees included in the additional list 
of tree rates agreed with the Chief Valuer (CV) in 2018, additional rates presented by the Project to the CV. 

35Tracks range from one (1) to two (2) meters in width and have no associated reserves and are utilized by 
people; and cattle tracks are up to three (3) meters in width and utilized by community and livestock and also 
have no associated reserves. 
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1.3 Content of Plan 
Table 1-2 summarizes the structure of the remaining chapters of this RAP. 

Table 1-2: RAP Structure Summary 

Chapter Content 

Chapter 2 
Project description focusing on the Tanga Region describing the steps taken to avoid or 
minimize displacement. 

Chapter 3 

Regulatory framework including Tanzanian laws relating to land acquisition, compensation and 
resettlement; company standards of the Upstream Partners; applicable international guidelines 
and standards; and an analysis of the gaps between Tanzanian and international standards for 
land acquisition and involuntary resettlement. 

Chapter 4 
Principles and processes adopted for land acquisition, resettlement and compensation for the 
Project including identification of vulnerable individuals and groups. 

Chapter 5 
Overview of the socio-economic context of the region, district and Project affected wards and 
villages, in the Tanga Region and the physical and economic displacement impacts of the land 
acquisition. 

Chapter 6 
Entitlement and compensation framework, including eligibility criteria, compensation options, the 
valuation methodology for land and assets, and the entitlements to be offered to PAPs to meet 
Tanzanian regulatory requirements and international standards. 

Chapter 7 Replacement housing and replacement land. 

Chapter 8 
Livelihood Restoration Plan (LRP) describing the approach to be adopted by the Project to 
restore, or improve where possible, the livelihoods and standard of living of persons displaced. 

Chapter 9 Vulnerable Peoples Plan. 

Chapter 10 
Describes the approach to stakeholder engagement, consultation and information disclosure 
related to the land acquisition program. A summary of engagement activities during the RAP 
planning is presented, along with more details in a supporting appendix (Appendix C).  

Chapter 11 
Describes the arrangements for the implementation of the RAP and related stakeholder 
engagement.  

Chapter 12 Describes the budget and schedule associated with the implementation of the RAP. 

Chapter 13 
Describes the planned monitoring and evaluation of the land acquisition and resettlement 
program. 

1.4 Resettlement Planning Team 
The RAP has been prepared on behalf and with the support of TEAM B.V. for the EACOP 
Project by the RAP Planning Consulting team, Digby Wells Consortium (DWC), which 
comprises: 

 The international environmental and social consulting firm, Digby Wells Environmental
(DWE);

 The Tanzanian firms PaulSam Geo-Engineering and Safety Training & Consulting
Limited (STCL); and



Resettlement Action Plan for the Tanga Region East African Crude Oil Pipeline, Tanzanian Section 

Chapter 1  

September 2020 ES-12 

 The Tanzanian registered valuation firm, Whiteknights Real Estate and Investment
Analysts Co. Ltd. (WK)36.

The DWC team included: 

 Project Managers with expertise in resettlement planning;

 Senior and junior registered Tanzanian valuers;

 Senior and junior registered Tanzanian land surveyors;

 Stakeholder engagement resources;

 Health Safety and Environment (HSE) teams;

 Logistical support teams;

 Town planner;

 Registered Tanzanian architect;

 Internationally registered architect;

 Registered Tanzanian structural engineer;

 Registered Tanzanian quantity surveyor;

 Agronomists;

 Forest specialist;

 Environmental specialists; and

 Social specialists.

36 It is a legal requirement in Tanzania that the valuation of assets for the purposes of compensation and land 
acquisition be undertaken by a registered valuer. 
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2 PROJECT DESCRIPTION 

2.1 Overall Project Description  
The Project entails the construction and operation of a 24-inch in diameter insulated, 
electrically trace heated, buried pipeline to transport crude oil from the inlet flange at 
Kabaale Pumping Station in the Hoima District of Uganda (in the area of the Lake Albert 
Development) to an export facility at a MST in the Tanga Region of Tanzania. The proposed 
pipeline route alignment through Tanzania is reflected in Figure 2-1.  

The pipeline will be buried at an average depth of between 1.8 and 2 m, the length is 
approximately 1,443 km, of which approximately 1,147 km is in Tanzania. 

The design flow rate of the pipeline will make it capable of transporting 216,000 barrels of 
crude oil per day (216 Kbpd). A key element of the design is temperature management to 
maintain the crude oil above pour point37 and as much as possible above wax appearance 
temperature (WAT). The project components responsible for this task are: 

 Electrical heat tracing (EHT);

 Pumping station bulk heaters (later in Project life); and

 MST bulk heaters.

The pipeline will be buried, thermally insulated with polyurethane foam (PUF) and EHT will 
be installed for the entire length of the pipeline. EHT is a heating system used to raise and / 
or maintain the temperature of the pipe by an electrical heating element that runs in physical 
contact along the length of the pipeline. During pipeline commissioning, the EHT will heat the 
crude oil to keep it above 50°C. At plateau production, pipeline insulation will maintain crude 
temperature above 50°C without any additional heat supply. 

During the operational phase the EHT will provide heating during periods of reduced flow 
rates, shutdowns or when maintenance is required. This EHT system will require electrical 
power, which will be in the form of an underground cable that will be installed parallel to the 
pipeline trench. The power required for the EHT will be acquired from generators at the 
pumping stations and converted to the required voltage via step-down sub-stations located 
along the pipeline route. 

37 The temperature at which a liquid becomes semisolid and loses its flowing characteristics. 
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Figure 2-1: The EACOP Pipeline Route
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The main Project components in Tanzania include the following: 

Priority Area Facilities for Construction 

EW facilities (Project components) must be established before construction activities can 
proceed. These are collectively referred to as PAs and include the following components: 

 Coating Yards (CY)38;

 Twelve (12) Main Camps and Pipe Yards (MCPYs39); and

 Construction access roads40.

The resettlement process related to land acquisition for these components has been addressed 
in the Priority Area (PA) RAP that is already completed41. 

Other Project Components 

These include: 

 Pipeline construction corridor: A 30 m wide corridor will be utilized during construction.
The corridor might be wider in certain areas, depending on the local environment and
construction requirements (such as stream / river crossings, road reserves and
powerline wayleaves for example). The corridor will be rehabilitated42 once construction
is complete;

 Export pipeline: Following construction, a permanent 10 m wide corridor is required for
the safe operation and maintenance of the pipeline set within the 30 m construction
corridor43. During operation, this corridor will be kept clear from deep-rooting vegetation
and permanent structures to ensure the safe operation of, and easy access to, the
pipeline for maintenance purposes. However, the operation of the pipeline will not

38 The pipe will be imported in sections with a fusion-bonded epoxy coating already applied. A CY facility will be 
constructed in Tanzania for these sections of pipe to then have insulation applied. 

39 These camps will consist of temporary housing, offices, a kitchen, a dining hall and recreation areas and will be 
located at reasonable intervals along the construction corridor. Each camp will also house a pipe yard, a sewerage 
treatment facility and waste management area, driveways within the facility and, in some cases, a helipad. One (1) 
of these facilities will be split across two (2) sites, a main camp (MC-13) and a pipe yard to store pipes (PY-13). At 
least two (2) of these camps (MCPY-08 and MCPY-16) will be used as marshaling yards for distribution of the 
pipes. 

40 These access routes will link up to the existing road network and will provide access to certain construction 
facilities and the pipeline construction corridor. The intention is these accesses will be built by the Project. Only a 
few of the PAs require new access roads to be constructed with others simply requiring very short entrance 
driveways into the facility from the existing road network to be built. 

41 Digby Wells Consortium (2018). EACOP Priority Areas Resettlement Action Plan. 
42 In areas categorized as Village Land prior to the Project, the 30 m wide corridor will be restored to grassland. In 

areas previously categorized as Reserved Land and designated as a protected and / or designated area (e.g. 
Forest Reserve, Game Reserve, Wildlife Management Area, Game Controlled Area and Open Area) land cover will 
be restored and land use managed to achieve equivalent biological capacity. 

43 Following engagements with the Government and review of the Tanzanian land tenure and legal framework, the 30 
m construction corridor will be acquired permanently and converted to General Land. The Right of Occupancy 
(ROO) for the pipeline corridor will be granted to the TPDC and a lease for the full 30 m corridor provided to the 
Project Company. 
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present a barrier to people and livestock. Once the pipeline is buried, markers planted at 
regular intervals will be visible along the corridor; 

 Hydro test water storage facilities: These facilities are used to perform hydrostatic 
testing on the pipeline prior to commissioning to confirm the threshold measurement for 
the safe operation of the pipeline.  

 Sub-station: The EHT system will require electrical power, in the form of an underground 
cable that will be installed parallel to the pipeline trench. The power required for the EHT 
will be acquired from generators at two (2) of the pumping stations and converted to the 
required voltage via step-down sub-stations located at intervals along the pipeline route; 
and 

 Main Line Block Valves (MLBVs): MLBVs are required primarily to isolate a section of 
the pipeline in the event of a rupture (which is very unlikely, and the pipeline design 
includes a leak detection system (fiber optic cable) for the entire pipeline). MLBVs will be 
located at major crossing points, active seismic areas and at each of the pumping 
stations and pressure reduction sections. 

Above-Ground Installations 

 Pumping stations: Four (4) pumping stations in Tanzania are located at strategic 
intervals along the pipeline and are used to monitor the flow in the pipeline and to boost 
the pipeline’s internal pressure and flow (if required) to ensure safe operating limits.; and 

 Pressure reduction stations Two (2) pressure reduction stations, PRS-1 and PRS-2 in 
Tanzania will regulate the pressure in the pipeline to ensure continued flow and that the 
maximum allowable operating pressure is not exceeded when the oil exits the pipeline 
and enters the storage tanks. PRS-2 is located at KP 1330 in Sindeni Village, Sindeni 
Ward in Handeni District and is approximately 14.15 acres in size and will be fenced. 
There will also be an additional pressure reduction station at the MST. 

Marine Storage Terminal and Load out Facility 

 MST: The crude oil will be stored at the MST before it is moved to the offshore load-out 
facility from where it is transported to the end user. The MST consists of floating roof 
tanks, discharge pumps and associated support systems, and a trestle with transfer 
lines that connects the MST to the load-out facility; 

 Load-out facility (LOF): From the MST, crude oil is discharged through pipelines to 
offshore LOF where it is loaded onto marine tankers for shipment to end users. A LOF 
will be constructed, including a jetty, to transfer crude oil to vessels (i.e. ships) at a 
sheltered deep-water site offshore; and  

 Jetty: A jetty of approximately 2 km in length will connect the MST with the LOF. 

The GoT will acquire all land required for the Project on a permanent basis. The Government 
will then provide a lease to the Project to comply with the principles set out in the IGA (see 
Section 3.3). In the case of the MST site, the land has been acquired by the Tanzania Ports 
Authority who will provide the lease to the Project. Both the ROO and the lease will comply with 
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the principles set out in the IGA (see Section 3.3). For the PAs a short-term lease of sufficient 
duration to support the construction, pipeline commissioning and construction facilities’ 
decommissioning, will be secured for the Project. On expiry of the lease, land will revert to the 
Government. 

Access restrictions to Project land during construction and operation will be determined on the 
basis of health and safety considerations. The PA coating yards, main camps and marshaling 
and pipe storage yards will be fenced. Access to these facilities will be strictly controlled. 

The AGIs will be fenced and access strictly controlled by the Project. The pipeline corridor will 
be unfenced, except where health and safety considerations require access restrictions. 
Existing vehicle crossings will be maintained. Where certain restrictions are unavoidable (e.g. 
during construction in specific areas), provisions will be made for crossings of the pipeline route 
by people, vehicles and livestock near the restricted zone. More details on the proposed land 
use restrictions for the pipeline corridor and other Project installations are contained within the 
RPF44. 

2.2 Overview of Project Elements in the Tanga Region 
This RAP focusses on the Project elements to be constructed in the areas within the Kilindi, 
Handeni, Korogwe, Muheza and Tanga City Districts of the Tanga Region, namely; a pipeline 
construction corridor, export pipeline and associated AGIs. This section describes the: 

 Location and setting of the Project;

 Land requirements; and

 Land context.

2.2.1 Location and Setting of the Project 

The land area valued and to be compensated in Tanga Region is approximately 1,567 acres 
including orphaned land: 501.3 acres in Kilindi District, 538.6 acres in Handeni District, 52.1 in 
Korogwe District, 271.3 Muheza District, and 205.5 in Tanga City. This represents 
approximately 0.02% of the total land area of Tanga Region. 

The pipeline directly impacts 25 of the 131 wards within the region including 35 villages, and 12 
mitaa. Figure 2-2 to  

Figure 2-6 illustrate the route of the pipeline Project through the Kilindi, Handeni, Korogwe, 
Muheza and Tanga City respectively. It should be noted that the currently available Tanzanian 
Geographic Information System (GIS) dataset for administrative boundaries does not always 
align with data collected in the field. According to the currently available Tanzanian GIS data the 

44 Digby Wells Consortium (2018). East African Crude Oil Pipeline (EACOP), Tanzania Section: Resettlement Policy 
Framework (RPF) (September 2018).) (Digby Wells Environmental; PaulSam Consultants; Whiteknights Real 
Estate and Investment Analysts Company Ltd.). 
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pipeline corridor will passes through several wards within the region which field data shows 
differently. These are summarized as follows: 

 Kilindi District: Tanzanian GIS data shows the corridor will pass the southern boundary 
of the Saunyi Ward and the northern boundary of Mabalanga Ward, which is now 
supported by field data and confirmation by local authorities that the corridor passes 
through these two (2) wards in addition to Kibirashi, Kisangasa and Mkindi Wards(refer 
to Figure 2-2); 

 Handeni District: Tanzanian GIS data correlates with the field data; (refer to Figure 2-3); 

 Korogwe District: Tanzanian GIS data shows corridor within the Mnyuzi Ward, however, 
field data and confirmation by local authorities found that the corridor passes through 
sections of Hale Ward only (refer to  

  

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Figure 2-4 Location of Pipeline in the Korogwe District, Tanga Region 

 

 ); 

 Muheza District: Tanzanian GIS data shows corridor starts with Bwembwera Ward, 
however, field data and confirmation by local authorities found that the corridor enters 
Muheza District passes through sections of Makole Ward (but GIS data refers to it as 
Kwafungo Ward), before entering Bwembwera Ward (refer to Figure 2-5); and 

 Tanga City : Tanzanian GIS dataset for administrative boundaries does not always align 
with data collected in the field and places the western district boundary south-east of 
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where the field verified data indicates these boundaries are situated. Field data and 
confirmation by local authorities found that the corridor passes through sections of 
Maweni Ward prior to entering Kiomoni Ward within Tanga City (refer to Figure 2-6) 

The pipeline enters the region from the west through Kiteto District in the Manyara Region 
(Kilometer Point (KP) 1235.5) and the pipeline traverses across the five districts from west to 
east as follows: 

 Kilindi KP 1235.5 to KP 1302 (approx. 66km);

 Handeni KP 1302 to KP 1370.5 (approx. 69km which includes Pressure Reduction
Station 2 (PRS-2) located in Sindeni Village, Sindeni Ward at KP 1330);

 Korogwe KP 1370.5 to 1377 (approx. 6km);

 Muheza KP 1377 to 1416 (approx. 39km); and

 Tanga City KP 1416 to 1441.5 (approx. 26km).

The pipeline enters the MST at Chongoleani in Tanga City at approximately KP 1441.5. 
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Figure 2-2: Location of Pipeline in the Kilindi District, Tanga Region 
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Figure 2-3: Location of Pipeline in the Handeni District, Tanga Region 
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Figure 2-4 Location of Pipeline in the Korogwe District, Tanga Region 

 



Resettlement Action Plan for the Tanga Region 

 

East African Crude Oil Pipeline, Tanzanian Section 

Chapter 2  

 

September 2020   23       

 

Figure 2-5: Location of Pipeline in the Muheza District, Tanga Region 
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Figure 2-6: Location of Pipeline in Tanga City, Tanga Region 
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2.2.2 Project Land Requirements in the Tanga Region  

Table 2-1 summarizes the length of the pipeline that crosses the relevant wards and villages 
in the Kilindi, Handeni, Korogwe, Muheza and Tanga City Districts and the size of land 
impacted within each. 

Table 2-1: Summary of Pipeline Corridor in Tanga Region 

District Ward Village / Mtaa 

Nearest KP 
Pipeline 
Length 

(km) 

Land  
Cover 
Area 

(Acres)45 
Start End 

Kilindi 

Kibirashi 

Kitwai Game Controlled area 
/ Gitu Village overlap 

1235.5 1237.5 1.69 12.88 

Gitu Village 1237.5 1249 11.65 87.33 

Saunyi Ng'obore Village 1249 1254 5.05 37.51

Kisangasa 

Lekitinge Village 1254 1259.5 5.29 39.97 

Jungu Village 1259.5 1266 6.88 52.89 

Handeni Game Controlled 
area / Jungu Village overlap 

1266 1270.5 4.44 34.03 

Jungu Village 1270.5 1273 2.31 17.60 

Mabalanga 

Turiani Kwedijelo Village 1273 1275.5 2.50 18.39 

Handeni Game Controlled 
area / Turiani Kwedijelo 
Village overlap 

1275.5 1279 3.70 29.12 

Mkindi 

Handeni Game Controlled 
area / Mtonga Village overlap 

1279 1286 6.65 50.40 

Handeni Game Controlled 
area / Mkindi Village overlap 

1286 1293 6.92 52.84

Handeni Game Controlled 
area / Kwekinkwembe Village 
overlap 

1293 1302 9.08 71.25

Handeni 

Malezi 

Handeni Game Controlled 
area / Kwamadule Mtaa 
overlap 

1302 1306 4.22 33.85 

Kwamadule Mtaa 1306 1306.5 0.22 1.62 

Kwedinguzu Mtaa 1306.5 1309 2.59 21.51 

Kwamalaho Mtaa 1309 1310 1.30 10.17 

Misima Mbagwi Village 1310 1313.5 3.31 26.23

Mabanda Kwedigongo Mtaa 1313.5 1319.5 6.05 47.52 

Misima Kibaya Village 1319.5 1326.5 6.90 53.85

Sindeni 

Sindeni Village (including 
PRS-2) 

1326.5 1336 9.55 83.83 

Kweisasu Village 1336 1339.5 3.27 28.56 

Bongi Village 1339.5 1341 1.76 13.53 

45 This includes portions of land recorded as “orphaned land” during valuation activities, road and powerline 
reserves which the Project will not be acquiring 
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District Ward Village / Mtaa Nearest KP Pipeline 
L h

Land  
C

Kwamatuku 
Kwamatuku Village 1341 1341.5 0.33 2.71 

Nkale Village  1341.5 1355 13.51 106.85 

Segera 

Michugwani Village  1355 1359 4.23 32.94 

Chang'ombe Village 1359 1366.5 7.62 57.94 

Segera Village 1366.5 1368.5 1.79 13.84 

Masatu Village 1368.5 1370.5 1.98 15.08 

Korogwe Hale Ngomeni Village 1370.5 1377 6.43 52.45 

Muheza 

Makole 

Songakibaoni Village 1377 1382.5 5.74 49.62 

Pangamlima Village 1382.5 1383.5 0.75 6.77 

Makole Village 1383.5 1385 1.65 13.11 

Bwembwera 
Mianga Village 1385 1387 2.14 17.82 

Mamboleo Village 1387 1390.5 3.15 26.95 

Kwakifua Mpakani Village 1390.5 1392.5 2.34 20.92 

Tingeni Mkinga Village 1392.5 1395 2.43 22.021 

Kilulu 
Kibanda Village 1395 1397.5 2.50 22.99 

Kilulu Village 1397.5 1399 1.41 12.43 

Lusanga 

Lusanga C Village 1399 1402 2.89 24.74 

Lusanga B Village 1402 1402.5 0.34 2.96 

Lusanga A Village 1402.5 1403 0.68 6.01 

Tanganyika Village 1403 1406.5 3.65 30.52 

Ngomeni Mkanyageni Village 1406.5 1410 3.49 30.13 

Mlingano Muungano Village 1410 1416 5.77 46.78 

Tanga 
City 

Maweni Saruji Mtaa 1416 1417.5 1.79 15.39 

Kiomoni 
Pande Mtaa 1417.5 1420.5 3.10 24.51 

Ndumi Mtaa 1420.5 1424.5 3.57 26.39 

Mzizima Mleni Mtaa 1424.5 1430.5 6.00 51.20 

Mabokweni 
Kibafuta Mtaa 1430.5 1433 2.46 22.00 

Mabokweni Mtaa 1433 1436 3.12 24.77 

Chongoleani 
Ndaoya Mtaa 1436 1441 5.12 41.08 

Putini Mtaa  1441 1441.5 0.60 4.79 

TOTAL: TANGA REGION   205.91 1650.60 

2.2.3 Land Context  

This section of the pipeline corridor traverses three (3) land types being: 

 Village Land; 

 General Land; and 

 Reserved Land associated with specific infrastructure crossings of the pipeline 
corridor (e.g. roads and powerlines). 

The affected land in the villages and mitaa is predominantly under unregistered customary 
tenure and used for agriculture. The intention, subsequent to acquiring the Village Land 
affected by the pipeline corridor and AGIs, is that the Village Land will be converted to 



Resettlement Action Plan for the Tanga Region East African Crude Oil Pipeline, Tanzanian Section 

Chapter 2 

September 2020 27 

General Land and leased to the Project. General Land is public land that is not Village Land 
or Reserved Land.  

The Project affects approximately: 252 land parcels in the villages in Kilindi District; 498 land 
parcels in the villages in Handeni District of which four (4) are within PRS-2; two (2) in the 
village of Korogwe District; 316 land parcels in Muheza District; and 278 in Tanga City. 
Tenants are present on 12146 of these 1,346 land parcels through various agreements with 
the landholders. Land associated with road reserves and powerline wayleaves (and certain 
other infrastructure crossings such as railways) will not be converted into General Land. The 
Project will establish appropriate crossing agreements with the relevant government 
agencies. 

Schools: Within the Muheza District, the corridor traverses three secondary schools and 
one primary school that are impacted to varying degrees. All three secondary schools lose 
land and assets while the primary school utilizes the land parcel as a tenant and lose assets 
only. They are as follows: 

 Kerenge Secondary School in Mkinga Village in Muheza District affecting 0.59 acres
of land, 59 trees and a sisal crop;

 Kilulu Secondary School in Kilulu Village in Muheza District, affecting 0.99 acres of
land, 41 trees and crops (maboga and cassava);

 Kwabutu Secondary School in Lusanga A Village in Muheza District, affecting 1.9
acres of land, 11 trees and a sisal crop; and

 Ngomeni Primary School in Mkanyageni Village in Muheza District, affecting 232
trees.

Kitwai and Handeni Game Controlled Areas (GCA): The Kitwai GCA is located in Kilindi 
District, while Handeni GCA bridges both Kilindi and Handeni Districts. These areas are 
Reserved Land administered by the Tanzania Wildlife Authority (TAWA) of the MNRT under 
the Wildlife Conservation Act (2009). The Kitwai GCA overlaps 12.8 acres of the pipeline 
corridor on the western side of the Kilindi District between KP-1235.5 and KP-1237.5. The 
pipeline corridor overlaps the Handeni Game Controlled Area (based on available boundary 
information) by approximately 271.5 acres in total, comprising stretches in Kilindi District 
between approximately KP-1266 and KP-1270.5 and on the eastern side of the district 
between approximately KP-1275.5 and KP-1302; and in Handeni District between KP-1302 
and KP-1309 approximately.  

Five villages and one mtaa are traversed by the pipeline are located within the Handeni GCA 
boundaries, as provided in the World Protected Areas Database (2017), namely Jungu, 
Turiari  Kwedijelo, Mtonga, Mkindi and Kwekinkwende Villages and Kwamadule Mtaa. The 
Kitwai GCA, overlaps with Gitu Village in Kibrirashi Ward in Kiling District. 

46 With tenants present on nine (9) land parcels in Kilindi District, 36 land parcels in Handeni District, two (2) land 
parcels in Korogwe District, 60 in Muheza District and 14 land parcels in Tanga City. 
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The Kitwai GCA is predominantly dense bush lands with occasional larger trees, while in the 
section traversed by the pipeline corridor there are several patches of open bare ground 
resulting from cattle grazing activities and movement of wildlife. The landscape along the 
corridor through the Handeni GCA, is characterized by rocky, undulating, open savannah 
scrub with some larger trees and several small farms, some of which have agricultural 
enclosures for cattle management. 

Infrastructure and Other Crossings: The pipeline corridor within the Kilindi District will 
cross four (4) roads under the jurisdiction of TARURA, with associated reserves. In Handeni 
District the pipeline corridor will cross eight (8) roads under the jurisdiction of TARURA and 
two (2) roads under the jurisdiction of TANROADS, with associated reserves. Through 
Korogwe District the pipeline will cross just one (1) TARURA road and associated reserve. 
Within the Muheza District it will cross a total of 20 roads and the associated reserves, 16 of 
which are under the jurisdiction of TARURA, and four (4) are under TANROADS. Tanga City 
has three (3) TANROADS and 11 TARURA roads and associated reserves which the 
pipeline will traverse. A total of 18 power lines (15 under jurisdiction of TANESCO – one of 
which is crossed multiple times and runs in places along the pipeline corridor; and 2 smaller 
local distribution lines) with wayleaves will be encountered along the pipeline. A total of two 
(2) railway lines with associated reserves will be crossed, both of these are in Muheza. 

These crossings (and associated reserves and wayleaves) will not be acquired. They will 
remain under the jurisdiction of the relevant Agencies (e.g. TANROADS, TARURA, 
TANESCO, TRC, etc.). 

Community Tracks, Cattle Tracks, Streams and other crossings47: The pipeline corridor 
in the Kilindi District will cross 17 tracks and five (5) cattle tracks. In the Handeni District, 44 
tracks are crossed. In Korogwe District there are no tracks encountered. In Muheza District 
and Tanga City there are seven (7) and nine (9) tracks crossed respectively. All these 
crossings do not have associated reserves. The land associated with these crossings is 
Village Land. During construction, the construction contractor will be required to maintain 
and / or provide alternative temporary crossing points to allow safe passage across the 
corridor at all times. 

The pipeline corridor in Kilindi District crosses eight (8) seasonal rivers managed by the 
Water Basin Authority, as well as two (2) streams. In the Handeni District it crosses one (1) 
river, 12 seasonal rivers, one (1) seasonal pond, and one (1) swamp. In Korogwe there are 
two (2) rivers under Korogwe District Council jurisdiction. Muheza one (1) river and five (5) 
seasonal rivers with has two (2) stream crossings. Tanga City traverses two (2) rivers and 15 
seasonal streams under Pangani Basin Water Board jurisdiction.  

Handeni crosses one (1) water pipeline. The pipeline corridor in the Korogwe District crosses 
two (2) water pipelines. The two water systems are owned by a private company. Muheza 
crosses four (4) water pipelines under the jurisdiction of Muheza Urban Water Supply and 

 

47 Tracks range from one (1) to two (2) meters in width and have no associated reserves and are utilized by 
people; and cattle tracks are up to three (3) meters in width and utilized by community and livestock and also 
have no associated reserves. 
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Sanitation Authority (MUHUWASA). Tanga City has four (4) water pipelines under Tanga 
UWASA48 jurisdiction with associated reserves / wayleaves.  

2.3 Activities to Avoid or Minimize Displacement 
International good practice requires that displacement be avoided or minimized wherever 
feasible through the assessment of alternative Project and engineering designs and the 
application of various criteria. 

Several alternative pipeline routes were identified during the early stages of the development 
of the Project. The routing process began with the identification of regional areas of interest. 
This was followed by numerous screening studies to evaluate environmental, social, geo-
hazards, constructability and terrain (including river crossings and slopes) constraints for 
pipeline routing at a broad scale. 

This work culminated in the selection of eleven 50 km wide corridor combinations for more 
detailed evaluation. Secondary information was used to assess the potential corridors using 
a geographic information system (GIS) and three (3) corridor options were identified for 
further evaluation, two (2) through Kenya (northern and southern corridors) and one (1) 
through Tanzania. 

Using higher-resolution satellite imagery the corridors were refined through further analysis 
of the constraints identified above. Following this work, the Uganda-Tanzania route was 
selected. Subsequently, the route corridor was reduced to two (2) kilometers in width in 2016 
and 2017 to 100 m wide. During 2018 the route corridor was reduced to a 30 m wide corridor 
within which, the construction and operational pipeline corridor will be located. 

In the site selection for these sites; technical, environmental, socio-economic and cultural 
heritage criteria were considered including the following overriding requirements to: 

 Minimize land acquisition and physical displacement specifically;

 Minimize distances from the main road network where applicable;

 Avoid populated areas and nationally protected areas of biodiversity value; and

 Take cognizance of the terrain type and topography.

Further details on the pipeline route selection and minimization of impacts are detailed in the 
ESIA49. 

The Project is continuing to review the findings of the land acquisition, socio-economic 
household surveys and SELI surveys alongside the design to identify locations where 
physical and economic displacement impacts could be further avoided, reduced and / or 
minimised. This is an ongoing process and is being further informed by the engagement 
program with PAPs, PACs and other stakeholders.  

48 Letter Reference NO. TUW/W.10/17/VOL.VI/61 dated 04 March 2019. 
49 East African Crude Oil Pipeline ESIA, 2019. 
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3 LEGAL AND POLICY CONTEXT  
This section draws from the legal context described in the Resettlement Policy Framework 
(RPF50), which is applicable to all Project RAPs and summarizes the legislative and policy 
requirements that the Project must meet to acquire land, compensate for assets and 
complete resettlement, including: 

 Relevant Tanzanian legislation, regulations and policy (Section 3.1); 

 Corporate standards of the Upstream Partners (Section 3.2); 

 Inter-governmental Agreement (IGA) and (Section 3.3); 

 The applicable international financing standards (Section 3.4) adopted by the Project 
in particular: 

- The Equator Principles (EPs); 

- IFC PS1 (Assessment and Management of Environmental and Social Risks 
and Impacts); 

- PS5 (Land Acquisition and Involuntary Resettlement); 

- PS7 (Indigenous Peoples); 

- PS8 (Cultural Heritage);  

- The applicable international conventions, specifically, the International Labor 
Organization (ILO)’s C169 (Indigenous and Tribal People’s Convention), the 
African Commission on Human and Peoples’ Rights (ACHPR); and the United 
Nations (UN) Declaration on the Rights of Indigenous Peoples; and 

- A gap analysis of national legislation and international financing standards and 
a way forward approach to address any gaps identified (Section 3.5). 

3.1 Summary of Tanzanian Regulatory Framework 
Tanzania has a range of laws and policies related to categories of land, land tenure, land 
acquisition, compensation and resettlement. Under Tanzanian Law, land is categorized as 
follows: 

 Reserved Land: Land set aside for special purposes including wildlife reserves, 
forest reserves, marine parks, road reserves and land reserved for public utilities and 
highways. Specific legal regimes govern these lands under the laws used to establish 
the various forms of Reserved Land such as the Forests Act, National Parks Act, 
Wildlife Conservation Act, and Land Acquisition Act; 

 

50 A detailed regulatory framework can be found in Chapter 3 and Appendix A of the EACOP RPF (September 
2018). 
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 Village Land: Includes all land inside the boundaries of registered villages, where
the VDCs and Village Assemblies are given powers to manage land. The Village
Land Act (1999 as amended from time to time) specifies how this is to be achieved;
and

 General Land: Is defined in The Land Act, 1999 as “all public land which is not
Reserved Land or Village Land and includes unoccupied or unused village land” and
is managed by the Commissioner for Lands.

The land affected in the Tanga Region is predominantly Village Land and Reserved Land. 

The key legislation for land acquisition and compensation in Tanzania is listed below and 
discussed in detail in the RPF51: 

Overarching Laws and Guidance: 

 Constitution of the United Republic of Tanzania, 1977;

 The National Land Policy, 1997; and

 Petroleum Act No. 8, 2015.

Other Relevant Acts and Regulations: 

• The Land Act, 1999, Cap 113 R.E. 2018 (as amended from time to time);

• The Land Acquisition Act, 1967, Cap 118 R.E. 2018 (as amended from time to time);

• The Village Land Act, 1999, Cap 114 R.E. 2018 (as amended from time to time);

• The Village Land Regulations, 2001;

• The Graves (Removal) Act, 1969;

• The Antiquities Act, 1964, and Antiquities (Amendment) Act, 1979;

• The Land Disputes Courts Act, 2002;

• The Valuation and Valuers Registration Act, 2016;

• The Valuation and Valuers (General) Regulations, 2018;

• The Forest Act, 2002;

• The Roads Management Regulations, 2009;

• The National Parks Act, 2002;

• The Marine Parks and Reserves Act, 1994;

• The Urban Planning Act, 2007;

• The Water Resources Management Act, 2009;

51 East African Crude Oil Pipeline – Resettlement Policy Framework RPF, 2018 
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 The Wildlife Conservation Act, 2013 

 The Environmental Management Act, 2004; 

 The Mining Act, 2017; 

 The Road Act, 2007; and 

 The Electricity Act, 2008. 

Other Relevant Policies: 

 The National Human Settlements Development Policy, 2000; 

 Forest Policy, 1998; 

 Water Policy, 2002; 

 Agricultural and Livestock Policy, 1997; and 

 Tanzania Women and Gender Policy, 2000. 

3.2 Corporate Environmental and Social Commitments  
The Upstream Partners each have corporate policies that include Environment, Health and 
Safety policies, Ethics Charters, commitments to the protection of biodiversity and strategies 
for operating in sensitive environments. The relevant social commitments, including 
stakeholder engagement, are summarized for each partner in the table below. 

In the absence of EACOP Project specific standards, and in advance of the pipeline 
company developing its standards, EACOP is applying some of Total SA standards to the 
Project including: 

 Code of Conduct; 

 Health, Safety and Environment (HSE) Charter; 

 Security Charter; 

 Charter of Principles and Guidelines on Indigenous and Tribal Peoples; 

 Business Integrity Guide; and 

 Human Rights Guide. 

Summaries of the three (3) Partners’ commitments to social responsibility are presented in 
Table 3-1. 

Table 3-1: Project Partners’ Commitments to Social Responsibility 

Company  Policies  

Total E&P Uganda 
B.V. (TEPU). 

TEPU commits, among others, to: 

 Developing transparent, constructive relationships with all of its stakeholders; 

 Reducing negative socio-economic impacts related to its operations; 

 Participating in the economic diversification of host communities and countries by 
supporting local initiatives; 

 Contributing to human development by emphasizing education and the strengthening 
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Company  Policies  

of local skills and capacities; and 

 Enhancing the value of the historical, natural and cultural heritage of local communities. 
In their HSE Charter, the Company commits itself to comply with applicable Tanzanian 
laws and regulations, international standards, as well as Total Group policies in the fields 
of HSE. In matters of safety, health, environment and quality, the Company further adopts 
a constructive attitude based on open dialogue with stakeholders and outside parties. 
Through its social commitment, it focuses on developing its activities in harmony with the 
neighboring communities. In its Ethics Charter, Company commits to contributing to the 
social and economic development of the countries in which it operates, in compliance with 
local legislation and regulation. It is committed to protecting the environment and 
respecting local cultures. 

CNOOC Uganda 
Limited (CUL) 

CUL, in its social policies, is committed to contributing to the economic development of the 
country and ensuring that the communities where CUL operates benefit from their 
operations. CUL will operate in compliance with Tanzanian laws and regulations and 
pursue high standards of business ethics and corporate governance and implement 
advanced standards and industry best practice. It is committed to pursuing a win-win 
relationship with stakeholders, and to respect the rights and interests of stakeholders, by 
supporting local communities in the development of education, and contributing to poverty 
alleviation, among others. 

Tullow Uganda 
Operations Pty Ltd 
(TUOP) 

In its Environment and Social Performance Standard, TUOP states that it will comply with 
the requirements of all applicable host country laws and regulations and apply their 
Standard where their requirements are more stringent than host country laws. The 
Standard requires that a robust stakeholder engagement process is followed, which is 
well-planned and coordinated, including the identification of potential stakeholders and the 
participation of project impacted people to discuss and contribute to project design, scope, 
impacts and mitigation measures prior to the start of project activities. 
In its policy statement on human rights, TUOP commits to human rights due diligence from 
the start of a potential project and to actively engage employees and contractors with 
appropriate cultural awareness training. TUOP will undertake all its operations in 
conformity with the Voluntary Principles on Security and Human Rights (VPSHR). 

3.3  Inter-Governmental Agreement 
The IGA was signed by the Governments of Uganda and Tanzania on 26th May 2017. Within 
the IGA, Article 3 establishes the land rights framework. This framework addresses: 

 Fair, transparent, legally enforceable and clear terms in favor of the Project; 

 Availability of land rights and integrity of the pipeline system including; 

- Clearly identifiable, registrable title; 

- Free from third party encumbrances, rights or claims; 

- Strongest available title (or for temporary land, an appropriate title / right); 

- Duration for the entirety of the Project (or for temporary land, as long as 
needed by the Project); 

- Uninhibited implementation of the Project; 

- The enabling of full ownership of all Project facilities; 

- IFIs’ right to legal, valid and enforceable first priority security; and  

 Compliance with Environmental Health, Safety and Security (EHSS) and Human 
Rights Standards at a national and international level. 
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In comments received from the GoT on the RPF, the GoT noted ‘the Government has 
confirmed to the investors that land taking will be based on the perspective of local and 
International Standards (reference is made to Article 3 of the IGA)’. 

The HGAs for the Project between the Upstream Partners and the Governments will follow 
on from the IGA and will cover, in their remit, agreement over land rights. The HGA is 
currently under development and discussion between the Upstream Partners and the GoT 
and is yet to be signed. However, the Project will adopt the IGA principles above and these 
are reflected in the processes undertaken to develop the RAP including socio-economic and 
asset surveys, valuation methods and the determination of cash and in-kind compensation. 

3.4 International Guidance and Standards 

3.4.1 Equator Principles 

The Equator Principles are a risk management tool adopted by numerous financial 
institutions in 37 countries to identify, assess and manage environmental and social risks. 
The Equator Principles are largely based on the IFC’s PSs with some additional 
requirements for lenders who have adopted the Equator Principles. As the Project may be 
seeking funding from Equator Principles financial institutions, the process for land 
acquisition, compensation and resettlement must recognize the applicable international 
standards within the Equator Principles. 

3.4.2 International Finance Corporation Performance Standards (2012) 

The IFC, a member of the World Bank Group, has adopted a suite of PSs on social and 
environmental sustainability. The IFC applies these PSs to manage project-related social 
and environmental risks and impacts, and to enhance development opportunities in its 
private sector financing. The specific PSs considered applicable to the RAPs are 
summarized below: 

Performance Standard 1: Assessment and Management of Environmental and Social 
Risks and Impacts 

PS1 establishes the importance of: 

 An integrated assessment to identify the environmental and social impacts, risks, and 
opportunities of projects; 

 Effective community engagement through disclosure of project-related information 
and consultation with local communities on matters that directly affect them; and 

 The client’s management of environmental and social performance throughout the 
life of the Project. 

The specific objectives of PS1 are: 

 To identify and assess social and environmental impacts, both adverse and 
beneficial, in the Project’s area of influence; 
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 To avoid, or (where avoidance is not possible,) minimize, mitigate, or compensate for 
adverse impacts on workers, affected communities, and the environment; 

 To ensure that affected communities are appropriately engaged on issues that could 
potentially affect them; and 

 To promote improved social and environmental performance of companies through 
the effective use of management systems. 

Performance Standard 5: Land Acquisition and Involuntary Resettlement 

The Project will require the involuntary resettlement of all households and assets located 
within the Project footprints thereby making PS5 applicable. The main objectives of PS5 are: 

 To avoid, and when avoidance is not possible, minimize displacement by exploring 
alternative project designs; 

 To avoid forced eviction; 

 To anticipate and avoid, (or where avoidance is not possible,) minimize adverse 
social and economic impacts from land acquisition and / or restrictions on land use 
by, (i) providing compensation for loss of assets at replacement cost52 and (ii) 
ensuring that all resettlement activities are implemented with appropriate disclosure 
of information, consultation, and the informed participation of those affected; 

 To improve, or restore, the livelihoods and standards of living of displaced persons; 
and  

 To improve living conditions among physically displaced persons through the 
provision of adequate housing with security of tenure53 at resettlement sites. 

According to IFC PS5, displaced persons may be classified as persons: 

 Who have formal legal rights to the land or assets they occupy or use; 

 Who do not have formal legal rights to land or assets, but have a claim to land that is 
recognized or recognizable under national law; or 

 Who have no recognizable legal right or claim to the land or assets they use / 
occupy. 

PS5 also includes the following requirements: 

 

52 Replacement cost is defined as the market value of the assets plus transaction costs. In applying this method 
of valuation, depreciation of structures and assets should not be taken into account. Market value is defined as 
the value required to allow Project Affected Communities (PAC) and persons to replace lost assets with assets 
of similar value. The valuation method for determining replacement cost should be documented and included in 
applicable Resettlement and / or Livelihood Restoration Plan (LRP). 

53 Security of tenure means that resettled individuals or communities are resettled to a site that they can legally 
occupy and where they are protected from the risk of eviction. 
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 Provide opportunities to displaced people to derive appropriate development benefits 
from the Project; and 

 Where land is collectively owned, land-based compensation should be offered, where 
possible. 

Involuntary resettlement refers both to physical displacement (resettlement or loss of shelter) 
and economic displacement (loss of assets, or access to assets, that leads to loss of income 
sources and / or other means of livelihood), as a result of project-related land acquisition and 
/ or restrictions on land use. Resettlement is considered involuntary when affected persons 
or communities do not have the right to refuse land acquisition and restrictions on land use 
that result in physical or economic displacement. This occurs in cases of lawful 
expropriation, or restrictions on land use, or in negotiated settlements in which the buyer / 
developer can resort to expropriation or impose legal restrictions on land use if negotiations 
with the seller fail54. 

PS5 applies to all physical and / or economic displacement resulting from the following types 
of land-related transactions: 

 Land rights, or land use rights, acquired through expropriation or other compulsory 
procedures in accordance with the legal system of the host country; 

 Land rights, or land use rights, acquired through negotiated settlements with property 
owners or those with legal rights to the land if failure to reach a negotiated settlement 
would have resulted in expropriation or other compulsory procedures; 

 Project situations where involuntary restrictions on land use and existing access to 
natural resources cause a community, or groups within a community, to lose access 
to resource usage where they have traditional or recognizable usage rights; 

 Certain Project situations requiring evictions of people occupying land without formal, 
traditional, or recognizable usage rights; and  

 Restriction on access to land or use of other resources including communal property 
and natural resources. 

When displacement cannot be avoided, the project sponsor will offer displaced persons and 
communities’ compensation for the loss of all assets at full replacement cost, as well as 
other assistance as provided in PS5, to help them improve or restore their standards of living 
and livelihoods. Compensation standards shall be transparent and applied consistently to all 
the communities and persons affected by the displacement. 

Replacement cost is defined as the market value of affected assets plus transaction costs. In 
applying this method of valuation, depreciation of structures and assets should not be taken 

 

54 IFC PS5 does not apply to resettlement resulting from voluntary land transactions (i.e., market transactions in 
which the seller is not obliged to sell, and the buyer cannot resort to expropriation or other compulsory 
procedures sanctioned by the legal system of the host country if negotiations fail). 
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into account. Market value is defined as the value that is required to enable affected persons 
and communities to replace lost assets with new assets of similar value or utility. Security of 
tenure must be provided at the resettlement site, meaning that resettled individuals or 
communities are resettled to a site that they can legally occupy without the risk of eviction. 

According to IFC PS5, preference should be given to land-based resettlement strategies for 
displaced persons whose livelihoods are land-based. Strategies may include resettlement on 
public land with the agreement of government, or on private land acquired or purchased for 
resettlement. Whenever replacement land is offered, it should provide for land that is at least 
equivalent to that of the old site. 

Where physical displacement occurs, PS5 further requires that a RAP shall be developed 
and implemented. The RAP must provide a comprehensive action plan for addressing 
resettlement impacts. It should describe the procedures and activities that will be taken to 
mitigate adverse project impacts, compensate for all losses, and provide development 
benefits to those who will be resettled or displaced as a result of the Project. The project 
sponsor shall be fully responsible for the resettlement process. 

In order to comply with the above requirements, the project sponsor will carry out a census 
with appropriate socio-economic baseline data to identify all persons who will be displaced 
by the Project, and to determine who will be eligible for compensation and / or resettlement 
assistance and to discourage the inflow of people who are ineligible for these. A cut-off date 
for eligibility under the proposed Project should also be established. Information on the cut-
off date shall be well documented and disseminated throughout the Project area. 

PS5 requires that the RAP is disclosed to the relevant authorities and affected parties prior 
to implementing resettlement. Provision of compensation and restoration of livelihoods of 
those affected by the Project shall be ensured prior to any actual resettlement. Possession 
of land for project activities should take place only after compensation has been paid, or 
alternatively, if suitable guarantees of compensation have been made to the affected parties’ 
satisfaction. Replacement housing and related public infrastructure and services and moving 
allowances must be provided to affected persons in accordance with the RAP provisions. 

PS5 further requires that particular attention be given to the needs of vulnerable persons and 
groups. These are defined as those below a defined poverty line, the landless, the elderly, 
women and children, indigenous groups and ethnic minorities, the disabled, orphans, and 
otherwise disadvantaged persons. In particular, the RAP must provide: 

 Additional targeted assistance (for example credit facilities, training and employment) 
and opportunities to restore, and preferably improve, their income-earning capacity, 
production levels and standards of living to displaced persons whose livelihoods or 
income levels are adversely affected; and 

 Transitional support to economically displaced persons where necessary, based on a 
reasonable estimate of time required to restore income-earning capacity, production 
levels, and standards of living. 
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Performance Standard 7: Indigenous Peoples 

Many Indigenous Peoples’ (IPs) cultures and identities are inextricably linked to the lands on 
which they live and the natural resources on which they depend. In many cases, their 
cultures, identities, traditional knowledge, and oral histories are connected to, and 
maintained through the use of, and through relationships with, these lands and natural 
resources, thus, Project impacts on lands, forests, water, wildlife, and other natural 
resources may affect their institutions, livelihoods, economic development, and their ability to 
maintain and develop their identities and cultures. PS7 sets out specific requirements when 
projects affect these IPs and relationships. 

The applicability of PS7 should be established during a project’s environmental and social 
risks and impacts the identification process. 

The specific objectives of PS7 are: 

 To ensure that the development process fosters full respect for the human rights, 
dignity, aspirations, culture, and natural resource-based livelihoods of IPs; 

 To anticipate and avoid adverse impacts of projects on communities of IPs, or when 
avoidance is not possible, to minimize and / or compensate for such impacts; 

 To promote sustainable development benefits and opportunities for IPs in a culturally 
appropriate manner; 

 To establish and maintain an ongoing relationship based on Informed Consultation 
and Participation (ICP) with the IPs affected by a project throughout the project’s 
lifecycle; 

 To ensure the Free, Prior and Informed Consent (FPIC) of the Affected Communities 
of IPs when the circumstances described in the Performance Standard are present; 
and 

 To respect and preserve the culture, knowledge, and practices of IPs. 

This PS is relevant for the approach to resettlement on the Project and is described here. In 
the Tanzanian context, four (4) Vulnerable Ethnic Groups have been internationally 
recognized, and some might self-identify as IPs. There are 119 PAHs who may self-identify 
as indigenous people (Maasai and the Barabaig groups) (see Chapter 5 for further 
discussion).  

Performance Standard 8: Cultural Heritage 

PS 8 recognizes the importance of cultural heritage for current and future generations. The 
specific objectives of PS8 are to: 

 Protect cultural heritage from the adverse impacts of project activities and support its 
preservation; and 

 Promote the equitable sharing of benefits from the use of cultural heritage. 

In the selection of the chosen pipeline route, the location and proximity to culturally sensitive 
and potentially sensitive sites were considered. More detailed identification and assessment 



Resettlement Action Plan for the Tanga Region 

 

East African Crude Oil Pipeline, Tanzanian Section 

Chapter 3 

 

September 2020   39   

of potentially affected sites have also been undertaken in the Project ESIA55 as well as 
monitoring undertaken during the geophysical and geotechnical surveys. The protection and 
management of known and chance finds during construction will be addressed through 
construction management plans, including site monitoring and management during 
construction, and use of the Project’s Chance Finds Procedure. In the Tanga Region 305 
graves were identified within the corridor, during the valuation process these graves will be 
removed and reintered in accordance with the Graves (Removal) Act, 1969. Sixteen spiritual 
sites were identified during the RAP surveys in Tanga Region. Land and assets associated 
with these sites has been valued. Impacts on affected spiritual sites will be managed by the 
Project under the Cultural Heritage Management Plan, including liaison with communities 
over supporting ceremonies etc.  

3.4.3 Human Rights Considerations 

As set out in the IGA framework, the Project has agreed to address Human Rights 
Standards at a national and international level. The UN norms acknowledge the universality, 
indivisibility, interdependence, and interrelatedness of human rights, including the right to 
development, which entitles every person to participate in, contribute to and enjoy economic, 
social, cultural and political development in which human rights and fundamental freedoms 
can be realized. 

The protection of basic human rights is primarily the responsibility of the State. However, in 
terms of international good practice, private companies are required to respect human rights 
and avoid infringing on the human rights of others. The United Nations Global Compact 
(UNGC) initiative challenges businesses to embrace and enact basic principles with respect 
to human rights. The UN Guiding Principles on Business and Human Rights (2011) set out 
the corporate responsibility to respect human rights; avoid, prevent and mitigate adverse 
impacts; and establish operational level grievance mechanisms for individuals or 
communities who may be adversely impacted, in order to facilitate remediation. 

The IFC PSs provide further insight into how initiatives like the UNGC can improve the 
human rights performance of project sponsors. The IFC Good Practice Note on the Design 
of Grievance Mechanisms (Guidance Note 7 of 2009), establishes that credible and effective 
grievance mechanisms are part of a broader framework for companies to address human 
rights issues in their business operations.  

The IFC PSs furthermore require that the dignity, human rights and welfare of communities 
affected by development projects are protected.   

The Project has commissioned a human rights impact assessment, which reviewed potential 
human rights impacts related to resettlement and potential vulnerable groups, including 
women and vulnerable ethnic groups that may self-identify as IPs.  Further human rights 
review and guidance are being implemented to further assess the potential impacts that are 
relevant to the RAP in Tanga and other areas.   

 

55 East African Crude Oil Pipeline -ESIA, 2019 
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3.5 Gap Analysis between Tanzanian Legislation and 
Performance Standard 5 

Table 3-2 provides an overview of the Tanzanian legislative requirements and IFC PS5 with 
regard to resettlement and compensation. Any significant gaps between the two (2) sets of 
requirements are identified and a way forward is outlined to be adopted during the 
resettlement planning and implementation. 

This RAP presents an updated gap analysis to the one presented in the RPF. The agreed 
way forward for all the gaps has been adopted in the RAP planning and associated activities. 

This RAP confirms that, where a discrepancy exists between IFI requirements (e.g. IFC 
PS5) and national legislation, the more stringent of the two (2) will be used and / or applied. 

Table 3-2: Comparison of Relevant Tanzanian Legislation and IFC PS5 

Tanzanian Legislation IFC PS5  Way Forward 

Valuation of Land and Assets 

 Market rates for land; 

 Replacement cost for 
structures; 

 Rates for crops and 
trees based on 
extensive research 
and published by the 
Chief Valuer (CV) 
(valid for up to five (5) 
years); and 

 Crops in abandoned 
field to receive 50% of 
designated market 
value. 

 Replacement cost 
not taking 
depreciation into 
account; 

 All affected land 
eligible for 
compensation; 

 Rates to be current; 
and  

 Transaction costs to 
be made over as 
compensation. 

Valuation Reports and Compensation Schedules shall 
introduce: 

 Tanzanian Entitlements (to be approved by CV) (also 
referred to as Part I); 

 Additional Project-specific entitlements and / or 
compensation options to meet international financing 
standards (for the information of the CV) (also referred to 
as Part II); and 

 Affected persons will be informed of additional 
entitlements offered by the Project. 

Valuation Methodology: 

 Rates agreed with CV; 

 Full replacement cost without taking depreciation into 
account; and 

 Valuation of entitlements under Tanzanian law presented 
in a separate report from entitlements to meet 
international financing standards of the Compensation 
Schedules.56 

Socio-Economic Surveys 

 

56 It should be noted that, the valuation conducted according to Tanzanian law outlined in the Valuation Reports 
for Tanga Region are to be approved by the CV of the GoT as per Regulation 11 of the Valuation and Valuers 
(General) Regulations, 2018. The valuation for additional entitlements and compensation options under IFI 
standards as defined in IFC PS5 on Land Acquisition and Involuntary Resettlement is presented separately 
Specific measures to meet these requirements in the context of this Project were also set out in the RPF 
developed for the overall Project and are presented in this RAP in more detail. It is understood that the 
additional entitlements required to meet IFC PS5 do not require the approval of the CV of the GoT but will 
nevertheless be shared with the CV. 
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Tanzanian Legislation IFC PS5  Way Forward 

 Not required.  Requires socio-
economic survey. 

 Project will undertake socio-economic surveys of Project 
Affected Households (PAHs)57; and 

 Data will be used to inform the livelihood restoration and 
in-kind compensation options58. 

Cut-off Date for Eligibility 

 Cut-off date set as 
commencement of 
valuation.  

 Cut-off date to be 
established by 
Project. 

 Cut-off date triggered by valuation, in line with Tanzanian 
law. 

Eligibility of PAP – without formal rights or claims to land / informal occupiers 

 Only people with 
recognized land use / 
owner rights 
(including customary) 
qualify for 
compensation; and 

 Informal occupiers do 
not qualify for 
compensation. 

 Informal occupiers 
compensated for 
improvements on 
land (i.e. for loss of 
assets other than 
land) present at the 
cut-off date for 
eligibility;  

 A choice of options 
to relocate them with 
security of tenure 
without the risk of 
facing forced 
eviction; and 

 Resettlement 
assistance to restore 
livelihoods.  

 Recognize and appropriately compensate PAPs with 
formal and informal land rights and those with no 
recognizable right or claim; 

 Not required to compensate those who encroach on the 
Project area after the cut-off date for eligibility; and 

 Compensation for PAPs not considered eligible under the 
Tanzanian legal requirements would be included within 
the separate Valuation Report and Compensation 
Schedules on additional entitlements for international 
financing standards (IFS). 

In-kind Compensation Options and Resettlement Assistance 

 Provision of 
replacement land 
generally not offered. 
Regulations allow 
provision of a 
comparable plot of 
land or building(s); 
practice generally is 
cash59; and  

 Range of support 
allowances including 
disturbance, transport 
and accommodation 

 Cash compensation 
for land-based 
livelihoods is 
considered 
appropriate where 
the land taken is a 
small fraction of the 
affected asset and 
the residual land is 
economically viable; 

 Otherwise, requires 
choice of 
replacement land / 

 Eligibility for in-kind compensation options will be related 
to significance of impacts on livelihoods: 

- Persons losing only a small fraction of their land (with 
the remainder being economically viable60) receive 
cash compensation for that land; and 

- In cases of significant impact61, offer eligible PAPs a 
choice between cash or replacement land / housing (i.e. 
in-kind compensation) or a combination of cash and in-
kind compensation; and resettlement assistance. 

 VRs will distinguish between the standard Tanzanian 
entitlements of cash and the additional in-kind 
compensation options offered for international financing 

 

57 Findings of socio-economic studies including living standards and the livelihoods of PACs are presented in 
Chapter 5. The outcomes of housing studies undertaken in relation to replacement housing design are outlined 
in Chapter 7; 

58 Livelihood restoration and in-kind options to address IFC PS5. 
59 The Land (Compensation Claims) Regulation 2010 allows, at the option of the government, provision of ‘A plot 

of land of comparable quality, extent and productive potential to land lost; A building or buildings of comparable 
quality, extent and use to the building or buildings lost.’ The provision of replacement land and / or housing is 
not generally provided in practice via this regulation; rather, Tanzanian RAPs reviewed offer this through 
application of international financing standards. 

60 Assessment of the economic viability of the remaining portions of land will include consideration of other 
unaffected land available to the PAP, as well as this land, is sufficiently productive to ensure livelihoods can be 
maintained or restored to at least pre-displacement levels. 

61 “Significant impact” comprises physical displacement as well as loss of all or most land available to the PAP. 
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Tanzanian Legislation IFC PS5  Way Forward 

allowances, and loss 
of profits, for eligible 
PAPs.  

housing or cash or 
combination; and 

 Relocation support 
allowances such as 
for: disturbance, 
vulnerability, 
transportation and 
temporary 
accommodation. 

standards; and  

 In-kind compensation options and additional resettlement 
assistance for IFS would be contained within (Part II) the 
additional entitlements for IFS VRs and Compensation 
Schedules. 

Vulnerable Individuals and Groups 

 No special support 
required for 
vulnerable groups. 

 Additional attention 
and support 
measures to 
vulnerable groups. 

 Identify vulnerable groups and provide special attention 
and support measures. 

Timing of Compensation Payments 

 Valuation valid for a 
2-year period but 
payment within six (6) 
months of approval of 
VR by the CV, and if 
payment is delayed it 
is subject to interest. 

 Payment prior to 
possession of land.  

 Project responsible for payment of cash compensation 
and delivery of in-kind compensation entitlements and 
resettlement assistance; 

 Compensation paid in line with Tanzanian law; 

 Project would only seek land access after:  
- Reasonable notice to vacate / yield possession has 

occurred (minimum of six (6) weeks); 
- All cash compensation has been paid and eligible 

physically displaced PAPs have been offered and 
moved to permanent replacement housing62 (where 
selected and eligible) while relevant other in-kind 
compensation / and resettlement assistance is in 
process; and  

- Required land transfer, provision of ROO to TPDC, 
Project lease and other arrangements are in place 
with relevant GoT agency. 

Livelihoods Restoration 

 Does not generally 
require livelihood 
restoration support; 
and 

 Regulations allow that 
compensation can 
include plants and 
seedlings; regular 
supplies of grain and 
other basic foodstuffs 
for a specified 
period63. 

 Requires livelihood 
restoration support. 

 Livelihood restoration entitlements committed to within 
the (Part II) Additional Entitlements for IFS VRs and 
Compensation Schedules and further detailed in the RAP 
as additional Project-specific entitlements to meet 
international financing requirements; and 

 An LRP is presented in this RAP in Chapter 8, outlining 
the approach to livelihood restoration to be adopted 
during the resettlement process. 

 

62 The Project intends to construct replacement houses in a time frame that physically displaced PAPs affected 
by the pipeline corridor will move straight into replacement housing and will not need to be moved into 
temporary accommodation. However, there may be instances where this is required, such as where the PAPs 
elect to have a replacement dwellings structure constructed on their existing homestead and for safety reasons 
it is not considered appropriate for these households to remain living on the homestead during this construction. 
In such instances the Project will work closely with PAPs and relevant authorities to secure appropriate 
temporary accommodation and support the PAPs during this transition period.  

63 Compensation for Loss of Profits is provided for in The Valuation and Valuers Registration Act, 2016. Such 
compensation is viewed as a form of livelihood restoration support. Further, Section 10 Land (Compensation 
Claims) Regulations 2010 provide that compensation shall take the form of monetary compensation, but may 
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Tanzanian Legislation IFC PS5  Way Forward 

Land Acquisition and Resettlement Documentation 

 VRs required; 

 RAPs not required64; 
and 

 National Environment 
Management Council 
(NEMC) request 
RAPs as part of 
Environmental Impact 
Assessment (EIA) 
submissions. 

 RAPs where there is 
physical 
displacement;  

 LRPs where there is 
only economic 
displacement; and 

 Required prior to 
taking possession of 
land.  

 VRs (structured in two reports as noted above). The (Part 
I) Valuation Report for compensation under Tanzanian 
law will be submitted for approval to the CV. The (Part II) 
Valuation Report for additional entitlements under IFS will 
be provided to the CV for information; 

 Project RAPs will be prepared by the Project and 
submitted for information and for a comments period to 
the relevant agencies in Tanzania65; and 

 As required under international financing standards, 
RAPs will be publicly disclosed including on the EACOP 
Project website.  

Disclosure, Consultation and Informed Participation 

 Some disclosure is 
required, including on 
compensation rates; 

 PAPs are given the 
opportunity to inspect 
compensation 
schedules following 
valuation; and 

 No negotiation of 
compensation 
options.  

 Disclosure of rates, 
entitlements, options 
and participation 
during resettlement 
phases; and 

 Negotiation on 
content of 
compensation 
package66. 

 Disclosure of relevant information (including on rates and 
entitlements); 

 Entitlement Briefings in which PAPs’ valuation and 
compensation options are explained and PAPs are given 
the opportunity to select preferred options; 

 Engagement and participation of affected persons, 
households and affected communities during resettlement 
phases; and  

 Allow negotiation about selection of compensation 
options, resettlement allowance and livelihood restoration 
options (in terms of cash and in-kind combinations). 

Grievance Mechanisms 

 No requirement for a 
Project dispute 
resolution mechanism 
beyond those legal 
remedies. 

 Establishment of 
dedicated, easily 
accessible, and no-
cost grievance 
management 
mechanism.  

 Establish a dedicated grievance management 
mechanism, at no-cost to affected people; and 

 Complainants will still be able to seek legal remedies in 
accordance with the laws and regulations of Tanzania. 

Monitoring and Evaluation 

 No monitoring and 
evaluation 
requirement. 

 Require monitoring 
and evaluation. 

 Conduct process and outcome monitoring during and 
upon completion of RAP implementation. 

 

 

also include the following: plants and seedlings; and regular supplies of grain and other basic foodstuffs for a 
specified period. Again, such compensation is viewed as a form of livelihood restoration support. 

64 Certain licenses include the condition for a relocation plan e.g. Mining Licenses. 
65 These may include ME, TPDC, MLHHSD, NEMC (and relevant ministry) and other agencies as requested. 
66 Input from PAPs and PAHs on cash vs. in-kind or combination, available resettlement support options and 

livelihood restoration options. 
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4 LAND ACQUISITION AND RESETTLEMENT 
PROCESS 

4.1 Introduction 
This section describes the three-stage process (summarized in Table 4-1 and illustrated in 
Figure 4-1 below) that is being followed to complete land acquisition and resettlement: 

Table 4-1: Three-stage Process to Complete Land Acquisition and Resettlement 

Stage 1  Development of a Resettlement Policy Framework (RPF) (Described in Chapter 4, Section 4.2). 

Stage 2 

Completion of Pre-Acquisition Activities also known as Resettlement Planning. 
(Described in Chapter 4, Section 4.3) including: 

 Pipeline route selection; 

 Detailed surveys and valuations; 

 VRs and Compensation Schedules; 

 Socio-economic and livelihood investigation activities; 

 Replacement land and housing; and 

 RAPs. 

Stage 3 

Completion of Acquisition and Granting of Rights also known as Resettlement Implementation. 
(Described in Chapter 11) including: 

 Public purpose and conversion to General Land; 

 Compensation agreements; 

 Payment of compensation, relocation and implementation of livelihood restoration and 
assistance programs; 

 Land rights acquired by Government of Tanzania; and 

 Provision of compliant lease to Project for required land. 
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Figure 4-1: Land Acquisition Process67 

 

67 All references to "State", "Government of Tanzania", "GoT" and / or the "Government" shall be construed as 
references to the State and / or to the appropriate State Authority, as applicable. All references to "Project" shall 
be construed as references to the appropriate Project vehicle, which until the full establishment of the Project 
Company, shall be TEAM B.V. 
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4.2 Stage 1: Development of the RPF 
Due to the difference in size and timing of access to land that will be required, the Project 
decided to write nine (9) separate, but interlinked RAPs, one supplemental plan and 
associated VRs. 

These include: 

 The PA RAP (already completed and disclosed); 

 One (1) RAP per regional administrative geographical area being Kagera, Geita, 
Shinyanga, Singida, Manyara, Tabora, Dodoma and Tanga; 

 One (1) Supplementary Plan for the MST site in Chongoleani, Tanga; 

 Twelve (12) VRs for each district containing PAs to cover eligible assets under 
Tanzanian legislation and twelve (12) VRs to cover additional entitlements under IFS 
requirements (twenty-four (24) VRs in total for the PAs); and 

 Twenty-three (23) VRs for eligible assets under Tanzanian legislation – one (1) for 
each administrative district council along the pipeline and twenty-three (23) for 
additional entitlements under IFS requirements (46 in total for the pipeline)68. 

To guide the various components in terms of principles, approach and implementation 
arrangements in the land acquisition process and ensure consistency across the nine (9) 
individual RAPs an overarching RPF was developed. 

The RPF defines the overarching principles for land access, compensation and resettlement 
planning, and is the precursor to the detailed RAPs and / or Livelihood Restoration Plans 
(LRPs) for individual Project components. 

The RPF has been drafted, passed through a comments review period by the GoT and been 
finalized following receipt of the GoT comments. The RPF was publicly disclosed in October 
2018. 

4.3 Stage 2: Completion of Pre-Acquisition Activities 

4.3.1 Pipeline Route Selection 

The EACOP engineering team, working with additional EACOP discipline teams and 
contractors, was responsible for defining the corridor and AGIs footprints, including accesses 
and driveways, as well as the times at which land access to various footprints will be 
required. 

Criteria used for selecting the pipeline route included those listed in Table 4-2 below. Some 
criteria resulted in certain areas being strictly avoided for these sites (e.g. internationally 

 

68 These Valuation Reports cover all Project affected land and assets within the 27 Administrative District 
Councils which comprise: One (1) City Council, four (4) Town Councils and 22 District Councils. Where 
applicable, City councils and town councils have been combined into one report. 
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protected areas, etc.). Consideration was also given to avoid as far as possible physical 
displacement and, where it was not avoidable, to minimize this (Section 2.3). 

Although priority was given to avoidance of sensitive areas, in selecting the final route, 
consideration was also given to logistics and infrastructure requirements. Close proximity to 
roads, railways and bridges necessary to support the construction process and long-term 
operation of the pipeline were taken into account. 

Table 4-2: Site Selection Criteria 

Topic Criteria 

Technical 

 Steep slopes; 

 Wetlands (permanent and seasonal) and water bodies; 

 Flooding hazards; 

 Landslide hazards; 

 Karsts / Tunnels / Mines (settlement hazards); 

 Seismic zone with liquefaction risk and earthquake zone; 

 Geological features; and 

 Infill land and waste disposal sites, including those contaminated by disease, radioactivity 
or chemicals. 

Environmental 

 Internationally protected areas69 (these areas were excluded from consideration);  

 Nationally protected areas70; 

 Internationally designated protected areas71; 

 Internationally and nationally designated protected areas72;  

 Critical habitats73; and 

 Natural habitats74. 

 

69 These included Ramsar sites / United Nations Environmental, Social and Cultural Organization (UNESCO) 
World Heritage Sites. 

70 These included national parks, wildlife reserves, wildlife sanctuaries, forest reserves, community wildlife 
management areas and high biodiversity wilderness areas. 

71 These included International Union Conservation of Nature (IUCN), Category Ia, Ib and II. 
72 These included International Union Conservation of Nature (IUCN), Category III, IV, V and VI. 
73 Including: Areas with high biodiversity value; habitat required for the survival of critically endangered or 

endangered species; areas having special significance for endemic or restricted-range species; sites critical for 
the survival of migratory species; areas supporting globally significant concentrations or numbers of individuals 
of congregator species; areas with unique assemblages of species or which are associated with key 
evolutionary processes or provide key ecosystem services; and areas having biodiversity of significant social, 
economic or cultural importance to local communities. 

74 Including: Undesignated forest / woodland areas, wetlands; land and water areas where the biological 
communities are formed largely by native plant and animal species, and where human activity has not 
essentially modified the area’s primary ecological functions; and other notable biodiversity areas. 
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Topic Criteria 

Socio-
economic / 
cultural 
heritage 

 Industrial areas (mines, factories, power plants) (no go); 

 Social and community infrastructure (including places of worship); 

 Right-of-way (RoW) of existing or planned linear facilities; 

 Transport infrastructure; 

 Settlements (urban area, town, village / mtaa); 

 Grazing / grass land; 

 Crop land / cultivated land; 

 Trees / timber forest; 

 Cash crop (e.g. tea, coffee plantation, sisal, sugar cane, banana) shrub land; 

 Water points / sources / wells; 

 Cultural heritage sites; and 

 Tourism facilities / sites. 

4.3.2 Detailed Surveys and Valuations 

As part of the survey program (that also includes the valuation process) several activities 
were undertaken to ultimately inform the Kilindi, Handeni, Korogwe, Muheza and Tanga City 
(Tanga Region) VRs and this RAP. These activities were not necessarily undertaken 
sequentially, with some occurring in parallel, including:  

 Preparation and planning including: 

- Questionnaires and Frequently Asked Questions (FAQs); 

- Training; and 

- Team structure. 

 Execution of surveys and valuations including: 

- Sensitization (announcement of surveys, valuations and cut-off dates); 

- Land delineation and adjudication surveys that includes asset verification 
and inspection; 

- Asset valuation surveys; 

- Socio-economic surveys; and 

- Sharing of Compensation Schedules. 

Preparation and Planning 

Questionnaires and Frequently Asked Questions 

Preparation for the surveys included the development of customized survey questionnaires 
and forms (Appendix A) which were then transferred to electronic tablets and used in the 
field to capture survey data. 

A story board and a FAQs document were also developed to provide guidance to field teams 
in responding to stakeholder questions on the purpose, nature and survey process. 



Resettlement Action Plan for the Tanga Region 

 

East African Crude Oil Pipeline, Tanzanian Section 

Chapter 4 

 

September 2020   49   

Training 

The survey teams underwent intensive five (5) day training in Dar es Salaam in May 2018. 
Training covered the topics described in Table 4-3. 

Table 4-3: Summary of Survey Team Training Topics 

Training Topic Sub-Topics 

General 

 General protocols and procedures (e.g. grievance management, conduct, etc.); 

 Survey schedule; 

 Health and Safety;  

 Use of electronic tablet technology; and 

 Key messaging and storyboarding. 

Community 
Sensitization 

 Content for presentation to authorities and PAPs; and 

 Procedures to announce cut-off date. 

Land Delineation & 
Adjudication 

 Land delineation methodology, quality control and data management procedures; 

 Identification and registration of PAPs including the roles of neighbors, local 
government and leaders and numbering of assets; 

 Application of orphaned land criteria; and 

 PAP refusals and absenteeism. 

Asset Valuation 

 Valuation methodology, quality control and data management procedures; 

 Valuation law; 

 Asset Survey Forms and Asset Inspection Procedures; 

 PAP refusals and absenteeism; and 

 Validation of preliminary valuation schedules. 

Socio-Economic 
 Survey methodology, quality control and data management procedures; and 

 Socio-economic survey form. 

DWC and the PPT worked with the ME and MLHHSD to obtain approval to undertake the 
valuation surveys. 

The survey plan, key messages shared with local-level stakeholders, and valuation 
approach, were presented and discussed with the GoT representatives, including the ME, 
TPDC, MLHHSD and other GoT stakeholders, on an ongoing basis, at the Land and 
Resettlement Working Group (LARWG) meetings (see Chapter 10). 

Team Structure 

Each survey team consisted of only Tanzanian nationals and included the following 
resources: 

 Group leader; 

 Coordinator; 

 Data management team leader; 

 Data management support; 

 Health and Safety operative; 

 First aid providers; 

 Stakeholder engagement (community sensitization) team including: 
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- Senior engagement resource; and 

- Engagement assistant. 

 Land delineation and adjudication group including: 

- Land surveyor; and 

- Assistant land surveyor. 

 Asset valuation group including: 

- Senior valuer; 

- Valuer; and 

- Assistant valuer. 

 Socio-economic group including: 

- Team leader; 

- Supervisor; and 

- Enumerators. 

Each team was accompanied by a member of either ME, TPDC or MLHHSD and an EACOP 
stakeholder engagement team member . 

Establishment of Rates 

Under the provisions of The Valuation and Valuers (General) Regulations, 2018, 
Whiteknights (Registered Valuers for the Project) undertook market research in the Tanga 
Region. The research aimed at establishing current or up-to-date market values and 
replacement costs of compensable items. Whiteknights prepared and submitted a Rates 
Report for the Tanga region (Whiteknights, 2018) to the CV for endorsement outlining the 
results of the research, including the rates established for the Project in the region. This is an 
important milestone required by the national regulations (The Valuation and Valuers 
(General) Regulations, 2018) to ensure that PAPs are paid the full replacement cost due to 
them. 

Execution of Surveys 

The surveys were mostly conducted in the following order: 

 

 

 

Survey teams were accompanied by at least two (2) of the following local government 
officials: The district development officer, and representatives from the Village / Mtaa 
Development Council (VDC), or Village / Mtaa Executive Officer (VEO). 

Sensitization. 
Land delineation 
& adjudication. 

Asset 
valuation 
surveys. 

Collecting socio-
economic detail. 

Posting of valuation 
schedules. 
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Sensitization 

This step involved: 

 Confirmation of survey plans and schedule with regional, district, ward and village / 
mtaa authorities via notification letters and meetings; 

 Conducting community awareness meetings in PACs to explain the nature, purpose 
and timing of the planned surveys; 

 Announcing cut-off dates75 to local authorities and households; 

 Authorized District Land Officers (DLOs) (with support from the survey team) 
communicated the intent of the asset valuation survey and registration process, 
procedures involved; and 

 PAPs76 were identified and arrangements made to enable them to be present during 
survey activities. 

  

Figure 4-2: Sensitization and Engagement Meeting in Mlingano Ward, Muheza District  

The timing of the above actions, for each village / mtaa is set out in Table 4-4, which also 
includes key fieldwork and cut-off dates. 

Table 4-4: Sensitization and Cut-Off dates for Villages in Kilindi, Handeni, Korogwe, 
Muheza and Tanga City 

Ward Village / Mtaa 
Date of Sensitization 

Meetings 
Valuation Cut-off Date 

 

75 The cut-off date in Tanzania coincides with the start of the asset valuation process (which includes community 
sensitization). The cut-off date and its implications were communicated to affected households and local 
authorities. 

76 PAPs include owners and / or users of affected land, houses, economic trees, other improvements on land, 
crops and other assets. 
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Ward Village / Mtaa 
Date of Sensitization 

Meetings 
Valuation Cut-off Date 

Kilindi 

Kibirashi Gitu Village 04-Sep-18 04-Sep-18 

Saunyi Ng'obore Village 11-Sep-18 12-Sep-18 

Kisangasa 
Lekitinge Village 04-Sep-18 04-Sep-18 

Jungu Village 31-Aug-18 31-Aug-18 

Mabalanga Turiani Kwedijelo Village 10-Sep-18 11-Sep-18 

Mkindi 

Mtonga Village 29-Aug-18 29-Aug-18 

Mkindi Village 29-Aug-18 01-Sep-18 

Kwekinkwembe Village 28-Aug-18 01-Sep-18 

Handeni 

Malezi 

Kwamadule Mtaa 23-Sep-18 23-Sep-18 

Kwedinguzu Mtaa 23-Sep-18 23-Sep-18 

Kwamalaho Mtaa 23-Sep-18 23-Sep-18 

Misima Mbagwi Village 13-Jul-18 13-Jul-18 

Mabanda Kwedigongo Mtaa 10-Aug-18 10-Aug-18 

Misima Kibaya Village 02-Aug-18 02-Aug-18 

Sindeni 

Sindeni Village 24-Jul-18 24-Jul-18 

Kweisasu Village 25-Jul-18 25-Jul-18 

Bongi Village 24-Jul-18 24-Jul-18 

Kwamatuku 
Kwamatuku Village 28-Jul-18 28-Jul-18 

Nkale Village 23-Jul-18 23-Jul-18 

Segera 

Michugwani Village 18-Jul-18 18-Jul-18 

Chang'ombe Village 19-Jul-18 19-Jul-18 

Segera Village 17-Jul-18 17-Jul-18 

Masatu Village 20-Jul-18 20-Jul-18 

Korogwe 

Hale Ngomeni Village 17-Jul- 2018 17-Jul-2018 

Muheza 

Makole 

Songakibaoni Village 07-Aug-18 09-Aug-18 

Pangamlima Village 09-Aug-18 09-Aug-18 

Makole Village 07-Aug-18 07-Aug-18 

Bwembwera 
Mianga Village 17-Aug-18 17-Aug-18 

Mamboleo Village 06-Aug-18 06-Aug-18 

Kwakifua Mpakani Village 04-Aug-18 04-Aug-18 

Tingeni Mkinga Village 03-Aug-18 03-Aug-18 

Kilulu 
Kibanda Village 03-Aug-18 03-Aug-18 

Kilulu Village 27-Jul-18 27-Jul-18 

Lusanga 

Lusanga C Village 25-Jul-18 09-Aug-18 

Lusanga B Village 25-Jul-18 30-Jul-18 

Lusanga A Village 25-Jul-18 30-Jul-18 

Tanganyika Village 26-Jul-18 29-Jul-18 

Ngomeni Mkanyageni Village 23-Jul-18 26-Jul-18 

Mlingano Muungano Village 20-Jul-18 24-Jul-18 
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Ward Village / Mtaa 
Date of Sensitization 

Meetings 
Valuation Cut-off Date 

Tanga City 

Maweni Saruji Mtaa 14-Jul-18 23-Jul-18 

Kiomoni 
Pande Mtaa 14-Jul-18 16-Jul-18 

Ndumi Mtaa 13-Jul-18 14-Jul-18 

Mzizima Mleni Mtaa 11-Jul-18 12-Jul-18 

Mabokweni 
Kibafuta Mtaa 10-Jul-18 11-Jul-18 

Mabokweni Mtaa 09-Jul-18 10-Jul-18 

Chongoleani 
Ndaoya Mtaa 06-Jul-18 06-Jul-18 

Putini Mtaa 06-Jul-18 06-Jul-18 

 

Land Delineation and Adjudication Surveys 

This involved: 

 Adjudication of land parcels; 

 Recording the boundaries of affected land parcels as well as data on land users - in 
most cases this included the participation of neighbors to confirm their respective 
boundaries; 

 Collecting data on each PAP and assigning a valuation number; 

 Taking a photograph of each PAP where possible; 

 In cases where land parcels partially overlapped with the Project footprint, 
information was collected to identify orphaned land77 that will have to be acquired; 
and 

 Issuance of a Land Form No. 69 signed by the DLO for the particular district. 

The Land Delineation and Adjudication Survey groups were accompanied by at least two (2) 
of the following local government officials: The DLO, representatives of the VDC, the VEO 
and neighbors to confirm boundaries. 

 

77 Orphaned land is unaffected land that, due to its size, shape, access and / or economic value, is no longer 
enough for its former use. Where the remnant of land is less than 0.5 acres outside a city, municipality or 
township the Tanzanian legislation defines it as being subject to acquisition in its entirety, alongside the rest of 
the land required. 
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Figure 4-3: Land Delineation and Adjudication Surveys in Tanga 

Asset Valuation Surveys 

The asset valuation surveys were undertaken by Tanzanian valuers and included the 
following: 

 Recording information on affected buildings and structures, businesses, land parcels, 
crops, economic trees and graves; 

 Compiling an asset inventory for each PAP or tenant78 where relevant; 

 Recording geographical coordinates of each asset, except trees, crops and land; 

 Photographing buildings and other structures (see Figure 4-4); 

 Completing sign-off of each complete asset inventory by the registered valuer, PAP 
and local authority representative; 

 Issuing Land Valuation Form No. 3 to each PAP; and 

 Recording communal assets (e.g. wells, places of worship, markets, etc.) and 
collecting sign off from the relevant village / mtaa authorities. 

Asset valuation teams were accompanied by at least two (2) of the following local 
government officials: The District Valuer (DV), VDC representatives and the VEO. 

 

 

78 Where a PAP owned or used assets (e.g. growing crops and trees) without accompanying land rights (e.g. 
customary ROO) a separate ‘Tenant’ asset survey was completed. 
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Figure 4-4: Examples of Valuation numbers placed on dwellings and structures as 
part of the survey process. 

Socio-Economic Surveys 

These surveys involved the collection of demographic and socio-economic information79 
about PAHs, including all PAPs, through interviews with an adult household member. 

Posting of Valuation Asset Schedules 

Immediately after the surveys, field teams posted the summary of contents of Valuation 
Form No. 3 in asset schedules i.e. inventories of all assets for each PAP that would be 
considered for compensation in each affected village / mtaa. 

4.3.3 Valuation Reports and Compensation Schedules 

This section describes: 

 Validation of assets; 

 Compilation of VRs and Compensation Schedules; 

 Disclosure of compensation schedules; and 

 Sign-off, submission and verification of VRs. 

Validation of Assets 

The posting of asset schedules on village / mtaa notice boards described above was 
followed by an asset validation exercise whereby PAPs were given an opportunity to express 
observations and / or concerns in respect of the valuation exercise and to point out any 
deficiencies and / or inconsistencies in the asset identification and capture. These were then 
addressed and corrected where needed after which, assets were valued and compensation 
figures determined. The approach to calculating compensation can be found in Chapter 6 
and a summary of assets is provided in Chapter 7. 

During the validation process PAPs were also informed of any modification in land 
requirements that may have resulted from an internal assessment of provisional survey 
findings, and associated implications for final valuation. 

 

79 The socio-economic survey data has been used to assist in the identification of livelihood restoration options. It 
also forms the baseline against which monitoring of livelihood re-establishment will be done during the RAP 
implementation period. 
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Figure 4-5: Validation Meeting in Makole Ward, Tanga 

Compilation of Valuation Reports 

Following the completion of the validation process, Whiteknights prepared the VRs, for 
submission to the CV. The final VRs and Compensation Schedules addressed the following: 

 Tanzanian Entitlement items which are in accordance with the national legislative 
procedure, presented as cash compensation, and submitted for approval by the CV 
(also referred to as Part I); and  

 Additional Entitlements for items under IFS required to ensure that the PAPs 
compensation satisfies additional international financing standards obligations (also 
referred to as Part II). These items are appended to the compensation schedules and 
have been made known to the CV but are not signed off by the CV, to avoid creating 
a precedent for future government-led projects. Some of the additional entitlements 
take the form of in-kind compensation options and livelihood restoration. These 
aspects are outlined in detail in Chapter 6 of this RAP. 

Disclosure of Compensation Schedules 

Once a VR and Compensation Schedule is prepared, disclosure of the Compensation 
Schedules is carried out in accordance with Regulation 64(f) (iii) of the Valuation 
Regulations, 2018. 

The particular Regulation states that a "…compensation schedule which shall contain names 
of PAPs, valuation identity number and photograph, compensable items, amount, 
allowances and the same shall be available for inspection by all PAPs for a period of not 
more than seven (7) days from the day of disclosure." 

The process to be followed will include: 

 Prior engagement with government entities80 to provide an update on the status of 
the Project and the purpose of the planned disclosure exercise; 

 

80 The following individuals are generally consulted prior to the PAP engagement: RC, DC; DED; DLO; DV; Ward 
Executive Officer (WEO); VDC; and VEO. 
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 These meetings will be followed by meetings in each of the affected villages / mitaa 
with individual PAPs, to present the findings of the asset valuation process. This 
includes the disclosure of: 

- Property sizes; 

- Identified assets; 

- Applicable entitlements to each PAP; and 

- Proposed compensation amounts. 

In the interest of safety and security (especially for vulnerable households), it was decided, 
in agreement with the CV, that the full compensation schedules should not be displayed in 
public but that compensation schedules would be made available to individuals for a 
maximum duration of seven (7) days at a public location within the relevant ward. 
Grievances lodged by PAPs during the disclosure process would be recorded in writing.  

The valuations activities undertaken during the disclosure process in the Tanga Region 
marked the date for the valuation of the last person’s interest. For Kilindi, Handeni, Korogwe, 
Muheza and Tanga City the date for the valuation of the last person’s interest was 28th  
September 2019, 18th October 2019, 30th September 2019, 15th October 2019 and 3rd 
October 2019, respectively. The VR for each district has to be approved by the CV within six 
(6) months from the “Date of Valuation of the last person's interest”81. 

Sign-off, Submission and Verification of Valuation Reports  

Once preparation of the VR and Compensation Schedule has been concluded (including 
addressing all necessary changes e.g. responses to PAP grievances and / or concerns), the 
Final Compensation Schedule must be endorsed in the following sequence: 

1. Field valuer; 

2. Valuer in-charge; 

3. Village / Mtaa Executive Officer; 

4. Ward Executive Officer; 

5. Authorized Land Officer; 

6. Authorized Valuer ; and 

7. District Commissioner. 

Once the Compensation Schedule has been endorsed by the above-mentioned officials, 
both the VR and Compensation Schedule are submitted to the CV for approval. Each VR will 
be supported with the following: 

 A transmittal letter;  

 

81 The Valuation Act, 2016 and Valuation Regulations, 2018. 
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 Valuation Form 5 (submission of VRs for compensation purposes); and 

 Exchequer receipt for the valuation approval fee. 

The CV’s office, as per Section 51 of the Valuation and Valuers (General) Regulations, 
2018, may initiate a verification process.  

The PAP compensation agreement sign offs, and compensation payments can only be 
undertaken after the CV approval of the VRs. This is covered in Chapter 11: Implementation 
of Land Acquisition and Resettlement. 

After approval of the VR and Compensation Schedule by the CV, compensation must be 
paid within six (6) months from the date of approval otherwise the compensation amount 
attracts interest charges. The validity period for valuations for compensation is two (2) years 
from the date of approval of the VR and Compensation Schedule by the CV.  

After the two (2) years, the VR and Compensation Schedule are no longer valid, and a new 
VR and Compensation Schedule needs be prepared in addition to the land and assets 
surveys having to be redone.  

4.3.4 Conversion to General Land and Relocation 

Land for the Project will be acquired on the basis that it is required for the public interest. 
The majority of land acquired for the Project will be converted into general land by the GoT.  

At the time requested by the Project, the GoT in coordination with the Project shall issue 
(publish in the Gazette and serve, as required by Tanzanian Law) the Notice of Intention to 
Acquire (Section 6 LAA) 82 to PAPs identified by the Project. It is envisaged this would occur 
generally after approval of the VRs by the CV and prior to the meetings with the PAPs and 
affected communities regarding compensation agreements.  

Entitlement briefings will be conducted at village / mtaa level and will involve presenting 
entitlements to PAPs (including the PAP and spouse where appropriate) and discussing 
entitlement options with them. PAPs will be given the opportunity to make informed 
decisions regarding the compensation and livelihood restoration options they select.  

Once eligible PAPs have selected their preferred compensation and livelihood restoration 
options, the compensation agreements will be signed by the PAPs and witnessed. The 
compensation agreements will include a spousal consent (where appropriate). At the time of 
writing discussions are still underway between the GoT and the Project on the modalities 
and signing arrangements for the compensation agreements.  

 

82 The GoT will undertake the necessary steps, in collaboration as appropriate with the Project, for the Notice of 
Intention to Acquire to be issued in accordance with the LAA. This is expected to include, but not be limited to: 
all required approvals from village / mtaa, ward, district, regional and national authorities; resolution of any 
related planning matters; necessary surveys and reports; notices as prescribed under the legal framework and 
the publishing of these, as required, in the Government Gazette. The Project shall provide necessary resources 
to assist the GoT in the delivery of the notices of intention to acquire in line with the LAA, including the 
approach for absent owners (Sec. 8(1) LAA). 
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Once agreement on compensation is reached, compensation will be paid (or, as applicable, 
relevant amounts will be placed in escrow). Cash compensation payments will be deposited 
directly into the bank account of the beneficiary and spouse (if married).  

The Project will undertake necessary actions and support PAPs to ensure security of tenure 
for replacement land. PAPs eligible for in-kind compensation and livelihoods restoration will 
be assisted in accordance with this RAP, the Project objectives and the compensation 
agreements. 

4.3.5 Socio-Economic and Livelihood Investigations  

Understanding the socio-economic profile and livelihood systems of PACs, PAHs and PAPs, 
including Vulnerable People (VP), that allow appropriate mitigation measures and livelihood 
restoration to be developed, form a critical part of this RAP. 

The research and collation of information to complete this task was the responsibility of the 
Socio-economic and Livelihood Investigations (SELI) team and this section provides a 
summary of this team’s work in the Tanga Region. The main objectives of the study 
included: 

 Undertaking an assessment of pre-resettlement livelihood activities as a basis for 
developing effective and sustainable livelihood restoration strategies. This allowed 
the development of a detailed understanding of the following:  

o Prevailing types of cropping land tenure, other proprietorial arrangements 
such as sharecropping, and any underlying customary land allocation 
arrangements;  

o Types and varieties of crops grown (annual, perennial, tree crops);  

o Level of inputs (fertilizer, pesticides, etc.) and use of improved varieties; 

o Typical household landholding / cultivated area;  

o Typical yields achievable in the study area;  

o Calendar of agricultural activities;  

o Crop cycles and fallow periods (this required the assessment to be done over 
two (2) seasons (winter and summer); 

o Relative importance of subsistence versus cash cropping;  

o Importance and role of natural resources and ecosystem goods and services;  

o Labor inputs / amount of time invested in agriculture versus other activities; 

o Access to markets;  

o Access to agricultural expertise and extension services;  

o Availability of farm extension services (NGOs, government); and  

o Market dynamics (traders). 

 Gathering socio-economic baseline data on the PACs; 

 Collecting data on primary and secondary livelihoods and natural resource use; 
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 Assessing the impacts that the Project could have on livelihoods; and 

 Developing an LRP that gives PAPs and PAHs the opportunity to restore and 
improve their livelihoods. 

Preparation and Planning  

The SELI team for the Tanga Region included a:  

 Senior international consultant;  

 Senior Tanzanian socio-economic consultant; and  

 Junior Tanzanian socio-economic consultant. 

The Tanga Region SELI team underwent training from 8th – 13th October 2018. The table 
below lists the training received. 

Table 4-5: Summary of SELI Team Training 

Activities Themes and Topics Covered 

Workshop and 
project 
familiarization. 

 Introduction of team members and presentation on recent organogram distributed; 

 Discussion on the allocation of teams to regions; 

 Discussion on delivery dates for VRs and RAPs and compiling of team members 
rotations and schedule; 

 Overview of deliverables and responsibilities; and 

 Expected inputs into the RAP. 

Training and 
research tool 
development. 

 Qualitative research tools; 

 Research methods included Focus Group Discussions (FGDs) and Key Informant 
Interviews (KIIs); 

 Interview approach (including role plays); 

 Stakeholder engagement approach and deliverables; 

 Livelihood restoration concepts;  

 Value-chain analysis; 

 Host communities (issues, risks, benefits); 

 Mapping of social and community services and assets; 

 Baseline surveys; 

 Vulnerable groups and sensitive receptors; 

 Key risks – influx, transitional support; 

 Identification of livelihood programs; 

 Identification and capacity of partners (CBOs; Govt); 

 Monitoring and evaluation; 

 Ad hoc activities; and 

 HSE, conduct, reporting. 

On-the-job, or in-
field, training.  All of the above. 

 

Execution of the Study 

The SELI team undertook the fieldwork research and engagement in Tanga Region from 
28th February to 26th April 2019. 

The SELI team focused on gathering qualitative socio-economic data through a series of 
FGDs, KIIs, household case studies, and observations in each of the PACs. This included: 
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 FGDs with PAPs, non-PAPs, members of WDCs and VDCs during which techniques 
were employed such as word association and storytelling; 

 One-on-one meetings with opinion leaders, VEOs, executive officers and government 
officers to gather additional information and / or to validate specific information 
shared at FGDs; 

 Where appropriate, additional and tailored engagement with potentially Vulnerable 
Ethnic Groups; 

 One-on-one meetings and small group meetings with PAP during corridor walks 
during which land use activities were observed; 

 One-on-one meetings to discuss any issues and questions FGD participants may 
have had but did not want to raise in the group; and  

 Household case studies to understand the range of livelihood mixes, ethnic 
backgrounds and production levels. Factors examined as part of case studies 
included (but were not limited to):  

o Arrangements for access to land / criteria for selecting cropping locations; 

o Land succession versus land from communal pool;  

o Total household land resources;  

o Calendar of livelihood and agricultural activities;  

o Tree and crop varieties and cultivation techniques;  

o Level of inputs (labor, fertilizers, pesticides, etc.);  

o Crop rotation and use of fallow land;  

o Gender roles and division of labor;  

o Agricultural risks and coping strategies (e.g. drought, bush fire, insect attack, 
theft, losses to rodents);  

o Methods of crop handling and storage;  

o Any secondary processing that occurs within the household;  

o Relative importance of subsistence activities versus cash earning;  

o Modes of transportation (and costs);  

o Markets where produce is sold;  

o Buyers of produce and pricing arrangements;  

o Strategies for managing in times of hardship;  

o Access to common property resources (e.g. bush land) – any customary rules 
or limitations;  

o Household uses and resources derived common property; and  
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o Participation in any cooperatives, farmers’ organizations, other networks for 
support. 

In addition, the SELI team gathered and captured Project related issues and concerns raised 
by the participants, which were fed into the Issues Register and referred to relevant 
specialists. GPS coordinates of social and public services and infrastructure in each of the 
Project-affected wards and communities were collected and mapped. 

Overall, the SELI team engaged 1,507 participants across the Tanga Region. 

Analysis of Existing Data and Literature 

In addition to fieldwork research and engagement, the study included an analysis of existing 
literature and data. This analysis included: 

 Defining a relevant legislative and institutional framework associated with agriculture, 
agricultural land acquisition and agricultural livelihood restoration including the 
following: 

- Identification of government institutions responsible for agricultural 
administration that could contribute to the livelihood restoration planning 
process; and 

- Identifying any farmers’ associations or Civil Society Organizations (CSOs) 
(universities, technical or research institutes, NGOs etc.) that may have an 
interest in the Project area. 

 Reviewing existing reports and studies to identify any lessons learned, possible 
livelihood diversification and improvement options. 

Findings and Reporting  

The findings and recommendations of the work completed by the SELI team have 
supplemented existing socio-economic data, and have contributed to the development of the 
following areas of the RAP: 

 Socio-economic conditions in the Tanga Region and within the PACs (see Chapter 
5); 

 Identification and contextual understanding of potential Vulnerable Ethnic Groups in 
the Tanga Region (Chapters 5, 8, 9 and 10);  

 The LRP (see Chapter 8); and 

 The Vulnerable Peoples Plan (VPP) (see Chapter 9). 

4.3.6 Replacement Housing and Land 

Both Tanzanian legislation and IFC PS5 accommodates for (i) replacement land and (ii) 
replacement housing. However, in practice this is not often offered as an option in Tanzania. 
The replacement housing investigation is briefly outlined below and further discussed in 
relation to housing design and land in Chapter 7. Replacement land eligibility is detailed in 
Chapter 6. 
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Replacement Housing Investigation 

This section briefly explains the field work that supported the replacement housing study 
completed in support of Project RAPs.  

The field team responsible for the replacement housing study included: 

 Registered Tanzanian architect; 

 Registered Tanzanian structural engineer; 

 Internationally registered architect; and 

 Registered Tanzanian quantity surveyor. 

The field investigations were completed following the baseline work undertaken for the 
concept housing designs in the PA Replacement Housing - Concept Design Report83 with a 
view of expanding the work to cover the whole pipeline. An overall objective of the study 
across the eight (8) regions is to identify any notable differences that may impact housing 
needs and design such as different climatic conditions, functional and  cultural norms. 

For each region a list of structures to be impacted was compiled to ensure a cross section of 
structures across the various wards and villages / mitaa was assessed. During the visit of 
selected impacted dwellings, the team considered: 

 Size and layout of existing structures;  

 Number of habitable structures in a homestead; 

 Construction type and style; 

 Cultural practices and traditions of potential vulnerable ethnic groups, such as the 
Maasai; 

 Materials used in the construction; 

 Use and functionality of spaces (habitation, storage); 

 Use and type of ancillary, including kitchen structures and latrines; 

 Number of occupants of each dwelling; and 

 Other general observations including the availability of services (power, water, etc.). 

In addition, the team visited hardware shops and suppliers of building materials in each 
region and neighboring area(s) to check the availability, quality and prices for construction 
materials. In particular, potential suppliers or fabrication centers for metal casement windows 
and grills, concrete blocks, timber, cement and concrete were targeted. These details were 
used in the development of costings to determine overall cost and details for inclusion in a 
bill of quantity for the various house types. 

 

83 Replacement Housing Concept Design Report: Pipeline (2019) (Digby Wells Consortium). 
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The findings from the field work were used as a basis for continued development and 
refinement of concept designs initially prepared for the PAs to confirm a set for the pipeline. 
The designs included prudent selection of materials to ensure that each element is durable, 
fit for purpose, and generic throughout (i.e. includes standardized sizing for fittings such as 
doors, windows, handles etc.). 

The design and selection of building materials continued from those developed for the PAs 
The overall design philosophy is to provide simple, compact, and cost-effective structures 
that will provide an overall improvement in the standard of construction not significantly 
different in configuration to existing structures observed in Tanga. 

The designs address basic building standards and issues of comfort, health and safety 
including essentials such as adequate lighting and ventilation. Cultural norms and specific 
requirements of the PAPs, including potential vulnerable ethnic groups, such as siting and 
use of ablution facilities were also considered. The final position and siting of structures will 
address local weather conditions, i.e. prevailing wind direction and use of materials resilient 
to such conditions of the various localities. 

An overall concept design report for the eight (8) regions has been developed. The report 
includes the findings of the field investigations including an analysis of local architectural 
styles and use of building materials, building functionality, behavioral and cultural practices, 
ancillary building use and design, an assessment of factors influencing the availability of 
building materials and costs of materials for each region including Tanga. A summary of the 
existing dwellings and structures within Tanga Region are included in Chapter 7. 

4.3.7 RAP Finalization and Disclosure 

The outcomes and results of all these activities are documented in this RAP. 

The final draft of this RAP will be submitted to the GoT on completion, including ME, TPDC 
and the MLHHSD, for a 30-day review and comments period prior to finalization then 
disclosure. The final RAP will address GoT comments received. Public disclosure of the 
RAP is required to meet international financing standards. 

The RAP will be made available in an accessible form to Project-affected groups and other 
stakeholders. Future resettlement planning and implementation will account for comments 
made. Comments will be recorded along with any actions taken to address them.  

Any changes of a material nature will be discussed with relevant GoT authorities and 
stakeholders and disclosed to PAPs.  

A series of district meetings will be conducted to present the RAP within the affected areas. 

A summary of the RAP will be provided in an appropriate format.  
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5 SUMMARY OF AFFECTED PEOPLE AND 
ASSETS 

5.1 Background and Introduction  
The objective of this chapter is to present a summary of the people and assets that will be 
physically and economically displaced by the pipeline through the Tanga Region. The 
chapter is structured as follows: 

 Section 5.1: Background and Introduction (this section); 

 Section 5.2: A general overview of the Tanga Region as the overall host region; 

 Section 5.3: A general overview of the five (5) Project-affected Districts, namely the 
Kilindi, Handeni (inclusive of Handeni Town Council), Korogwe and Muheza 
Districts, and Tanga City; 

 Section 5.4: A general overview of the Project-Affected Communities (PACs); 

 Section 5.5: A detailed description of PAHs within the context of affected wards (and 
associated villages / mitaa); 

 Section 5.6: An overview of PAHs’ requirements in terms of development support; 

 Section 5.7: An overview of Vulnerable Ethnic Groups that may self-identify as 
Indigenous People in the Tanga Region, the PACs and the households affected by 
the Project; 

 Section 5.8: An overview of vulnerable households84; and  

 Section 5.9: A summary of resettlement-related impacts. 

The baseline information presented in this chapter was derived from the following sources:  

 National Bureau of Statistics Tanzania (March 2013). National Population and 
Housing Census 2012: Population Distribution by Administrative Areas;  

 Tanga Region, Basic Demographic and Socio-economic Profile (2016) (based on 
2012 Population and Housing Census); 

 Kilindi District Council Socio-economic Profile 2015 (September 2017); 

 Handeni District Council Socio-economic Profile 2018; 

 Korogwe District Council Socio-economic Profile 2017 (November 2017); 

 Muheza District Council Socio-economic Profile 2015 (November 2017); 

 Tanga City Socio-economic Profile 2015 (August 2017); 

 

84 Additional detail on potentially vulnerable households is provided in Chapter 9. 
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 Results of the RAP Socio-Economic Survey undertaken by DWC (2018); 

 Results of the SELI undertaken in the Tanga Region by DWC (2018 / 2019);  

 Tanzania ESIA Vol 1, Section 6: Environmental and Social Baseline Conditions 
(November 2018); 

 Valuation Report for Compensation for Additional Entitlements under International 
Financing Standards for the Kilindi District (15 August 2019);  

 Valuation Report for Compensation for Additional Entitlements under International 
Financing Standards for the Handeni District (3 September 2019); 

 Valuation Report for Compensation for Additional Entitlements under International 
Financing Standards for the Korogwe District (16 September 2019); 

 Valuation Report for Compensation for Additional Entitlements under International 
Financing Standards for the Muheza District (9 September 2019); and 

 Valuation Report for Compensation for Additional Entitlements under International 
Financing Standards for Tanga City (16 August 2019).  

A summary of displacement impacts resulting from Project-related land restrictions in the 

Tanga Region is provided in Table 5-1. The information presented follows the pipeline 

corridor from west to east.  
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Table 5-1: Summary of Displacement Impacts in the Tanga Region 
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Kilindi 

Kibirashi Gitu Village 13.34 30 99.91 25 24 9 10 0 0 3 0 6.66 6.16 51 1536 0 

Saunyi Ng'obore Village 5.05 7 37.51 6 0 0 0 0 0 0 0 0.00 0.00 0 3023 0 

Kisangasa 
Lekitinge Village 5.29 25 39.91 18 17 17 15 2 2 1 0 0.00 0.00 0 216 0 

Jungu Village 13.63 48 103.96 47 47 25 10 4 4 2 0 7.56 0.00 17 922 0 

Mabalanga Turiani Kwedijelo Village 6.20 18 46.83 14 13 2 1 0 0 0 0 0.82 0.00 0 522 0 

Mkindi 

Mtonga Village 6.65 28 50.32 23 22 13 0 0 0 0 0 6.48 1.81 108 724 0 

Mkindi Village 6.92 29 52.36 25 22 13 2 0 0 0 0 12.83 3.82 26 240 0 

Kwekinkwembe Village 9.08 67 70.58 55 52 31 13 3 3 1 1 6.97 3.45 492 413 0 

Subtotal: Kilindi District 66.16 252 501.38 213 197 110 51 9 9 7 1 41.32 15.25 694 7596 0 

Handeni 

Malezi 

Kwamadule Mtaa 4.44 38 33.60 28 27 14 4 2 2 1 0 6.67 0.06 481 66 8 

Kwedinguzu Mtaa 
2.59 20 20.78 15 14 7 0 1 1 2 0 2.66 0.00 71 

121 (plus 0.069 
acres of trees) 

0 

Kwamalaho Mtaa 1.30 14 10.00 12 11 7 1 0 0 0 0 3.31 1.28 316 17 5 

Misima 
Mbagwi Village 3.31 24 25.09 18 17 9 7 0 0 0 0 0.74 5.84 53 93 0 

Kibaya Village 6.90 58 53.85 43 41 20 11 1 2 5 1 5.84 0.27 147 168 0 

Mabanda Kwedigongo Mtaa 6.05 58 46.98 57 56 25 5 2 3 2 0 14.92 2.76 307 48 0 

Sindeni 

Sindeni Village 9.55 
  

50 68.63 43 43 28 12 4 7 3 0 5.77 1.08 184 284 1 

Sindeni Village PRS-2  4 14.15 4 3 2 6 0 0 0 0 0.00 0.00 0 4 0 

Kweisasu Village 3.27 21 25.07 13 12 7 1 1 1 1 0 5.14 0.00 310 48 0 

Bongi Village 1.76 6 13.49 3 1 0 0 0 0 0 0 1.23 0.00 0 8 0 

Kwamatuku 
Kwamatuku Village 0.33 1 2.71 1 0 0 3 0 0 0 0 0.00 0.00 0 6 0 

Nkale Village 13.51 61 106.37 61 56 20 0 0 0 1 1 7.20 0.56 244 197 0 

Segera 

Michugwani Village 
4.23 22 32.75 20 18 6 0 0 0 1 0 3.78 0.02 148 

195 (plus 1.080 
acres of trees) 

4 

Chang'ombe Village 
7.62 83 57.19 77 72 19 0 2 2 5 2 9.03 6.84 915 

2205 (plus 1.034 
acres of trees).  

0 

Segera Village 1.79 18 13.62 23 21 9 0 1 1 1 1 4.16 0.98 210 108 0 

Masatu Village 1.98 20 14.35 19 19 8 1 1 1 0 0 1.41 0.27 12 45 0 

Subtotal: Handeni District 68.63 498 538.62 437 411 181 51 15 20 22 5 71.88 19.96 3398 3613 18 

 

85 Includes overlaps of Kitwai GCA with 1.69 km of Gitu Village and overlaps of Handeni GCA with: 4.44km of Jungu Village; 3.70km of Tiriani Kwedijelo Village; 6.65km of Mtondo Village; 6.92km of Mkindi Villahe; 9.08km of Kwekinkwembe Village; and 4.22km of 
Kwamadule Mtaa. 

86 Land area valued and compensated in each village/mtaa excluding some infrastructure crossings, such as road reserves and powerline wayleaves, which will remain. 
87 Determined from PAHs who participated in the Socio-Economic Household survey and excludes Villages/Mitaa authorities and other Government institutional PAPs, as well as individual PAPs who did not participate in the socio-economic survey. 
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Korogwe Hale Ngomeni Village 6.43 2 52.05 26 21 8 0 0 0 1 0 4.95 1.16 235 363 0 

Subtotal: Korogwe District 6.43 2 52.05 26 21 8 0 0 0 1 0 4.95 1.16 235 363 0 

Muheza Makole Songakibaoni Village 
5.74 52 48.17 96 90 41 3 1 1 2 3 18.40 1.70 4933 

4140 (plus 0.19 
acres of trees) 

0 

Pangamlima Village 0.75 1 6.71 13 12 3 4 0 0 1 0 1.33 1.93 129 942 0 

Muheza 

Makole Makole Village 1.65 2 13.06 20 17 10 0 1 2 0 0 1.34 0.00 802 560 0 

Bwembwera 
Mianga Village 2.14 1 17.44 22 20 10 0 0 0 0 0 2.01 0.00 1518 1762 1 

Mamboleo Village 3.15 14 24.07 62 58 29 2 4 4 9 1 4.18 0.14 4542 3719 0 

Kwakifua Mpakani Village 2.34 28 14.84 26 24 13 0 2 2 2 2 0.54 0.00 1148 2520 76 

Tingeni Mkinga Village 2.43 31 15.10 39 35 19 0 2 2 2 0 1.33 0.00 4392 2746 27 

Kilulu 
Kibanda Village 2.50 34 18.77 37 32 22 0 0 0 0 0 3.54 0.23 2881 2713 5 

Kilulu Village 1.41 5 7.91 12 8 5 0 0 0 0 0 0.76 0.00 736 287 0 

Lusanga 

Lusanga C Village 2.89 56 15.54 55 49 29 0 5 5 4 1 0.68 0.00 3173 1120 150 

Lusanga B Village 0.34 5 1.75 7 7 5 0 0 0 0 0 0.84 0.00 68 100 0 

Lusanga A Village 0.68 7 3.62 8 7 7 1 0 0 0 0 0.00 0.00 62 149 0 

Tanganyika Village 3.65 15 17.73 44 40 20 1 0 0 1 0 3.45 0.00 3369 1067 24 

Ngomeni Mkanyageni Village 3.49 64 20.90 67 61 31 0 1 1 3 1 2.88 0.00 5687 1702 0 

Mlingano Muungano Village 5.77 1 45.73 65 54 22 2 3 4 12 8 8.19 0.25 7488 1624 0 

Subtotal: Muheza District 38.93 316 271.34 572 514 266 13 19 21 36 16 49.66 4.26 40928 25151 283 

Tanga City 

Maweni Saruji Mtaa 1.79 26 15.15 18 16 4 1 0 0 0 0 1.57 0.00 552 316 0 

Kiomoni Pande Mtaa 
3.10 36 23.67 36 34 22 2 3 3 3 1 4.48 0.00 3272 

3506 (plus 0.015 
acres of trees) 

3 

Ndumi Mtaa 3.57 40 25.94 41 37 24 0 1 1 0 1 6.02 0.55 3098 2884 2 

Mzizima Mleni Mtaa 6.00 61 49.73 55 49 21 0 4 4 7 0 1.48 0.33 1981 3419 0 

Mabokweni 
Kibafuta Mtaa 2.46 25 21.49 26 25 9 1 2 2 1 0 1.51 0.32 991 951 0 

Mabokweni Mtaa 3.12 2 24.61 50 47 30 0 1 1 0 0 17.39 0.08 1971 1167 0 

Chongoleani 
Ndaoya Mtaa 5.12 77 40.31 73 70 42 0 0 0 0 0 1.52 0.00 1949 4636 0 

Putini Mtaa 0.60 11 4.57 10 10 8 0 0 0 0 0 1.52 0.00 28 299 0 

Subtotal: Tanga City 25.76 278 205.47 309 288 160 4 11 11 11 2 35.49 1.28 13842 17178 5 

TOTAL: TANGA REGION 205.91 1346 1 568.8688 155789 1431 725 119 54 61 77 24 203.30 41.91 59097 5901 306 

 

88 This excludes the 100.49 acres in the Kitwai GCA and 270.34 acres in the Handeni GCA that will also be compensated by the Project.  
89 This includes 27 PAPs who have land parcels in multiple villages.  
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The structure followed for the socio-economic baseline profiles is shown in Figure 5-1.  

 

Figure 5-1: Structure of Project Affected Areas discussed in Chapter 

5.2 Project-Affected Region 

The Tanga Region is located in the north-eastern part of the country and it is bordered by 
Kenya and Kilimanjaro Region to the north; Manyara Region to the west; and Morogoro and 
Pwani Regions to the south and the Indian Ocean in the east. The region consists of eight  
(1) districts, 1 city and two (2) town councils, namely Lushoto, Bumbuli, Korogwe, Handeni, 
Kilindi, Muheza, Mkinga and Pangani Districts, Tanga City and Handeni and Korogwe Town 
Councils. Of these, five (5)  are Project-affected, namely Kilindi, Handeni, Korogwe, Mudeza 
and Tanga City. The Tanga Region within the broader context of surrounding regions is 
shown in Figure 5-2.  

Unless otherwise specified, the baseline profile for the Tanga Region was based on publicly 
available secondary data obtained from the Tanga Region’s Basic Demographic and Socio-
economic Profile90.  

 

90 United Republic of Tanzania (2016). Tanga Region: Basic Demographic and Socio-economic Profile (based on 
2012 Population and Housing Census).  
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Figure 5-2: Geographical Context of the Tanga Region 
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5.2.1 Population and Household Characteristics  

Population  

The Tanga Region covers a geographical area of 26,677 km2 (6,592,030 acres), which 
accounts for around 3% of Tanzania’s total land surface. In 2012, the region had a 
population of 2,045,205 people, which represented a population increase of ~2.5% per 
annum between 2002 (when the previous census was conducted) and 2012. Most of the 
population (78%) lived in the region’s rural areas.  

The region had an almost equal gender split, with females in a slight majority at 51.5%. Half 
of the population in 2012 were of working age (i.e. the ages between 15-64).  

Households 

In 2012, the region had a total of 435,583 households with an average household size of 5 
persons per household. Most of the region’s households (79%) owned their main dwelling. A 
third of households were female headed. Male-headed households tended to be much 
smaller at around 3 persons per household when compared to female-headed households, 
which averaged at around 7 persons per household. The 2011 / 12 Tanzania Household 
Budget Survey (in the Tanga Region’s socio-economic profile) found that poverty rates 
increased with household size, which implies that female-headed households are more likely 
to be poor and therefore more vulnerable.  

Literacy and Education 

Around 74% of the region’s population aged 5 years and older were literate at the time of the 
2012 census. The literacy rate was slightly higher amongst males (77%) than females 
(72%). The literacy rate was highest amongst those aged between 10 and 49 and was also 
higher among the urban population (88%) than the rural population (70%). The general 
literacy rate increased from 67% in 2002 to 74% in 2012, while the adult literacy rate (aged 
15 years and older) increased from 73% in 2002 to 80% in 2012. The larger increase in the 
over 5-year literacy rate was ascribed to the Universal Primary Education campaign.  

Around a quarter (24%) of the population aged 5 years and above had never been to school. 
Just over a third (36%) completed their school career, while around 10% prematurely 
finished education, with a further 31% who were still at school.  

Ethnic Groups 

The predominant ethnic groups in the Tanga Region includes the Nghu, the Zigua, the 
Bondei and the Digo. In addition to these groups, there are also other ethnic groups in 
smaller numbers, including groups that are internationally recognized as indigenous 
peoples, namely the Maasai, Barabaig, Hadzabe and Akie. The GoT does not officially 
recognize indigenous peoples. However, as will be elaborated in  Section 5.7. there is clear 
evidence that these group might be more vulnerable than others to displacement and other 
Project-induced impacts. This vulnerability stems from their semi-nomadic lifestyle and 
marginalization within Tanzanian society. For this reason, the term “vulnerable ethnic group” 
has been adopted in this RAP to refer to these groups. The four (4) vulnerable ethnic groups 
who self-identify as indigenous peoples are:  
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 The Hadzabe, who are considered indigenous to Shinyanga, Singida and Dodoma 
regions, have an estimated population size of around 3,000. Hadzabe reliance on 
hunting and gathering remains high, despite efforts from Government to introduce 
agriculturally based livelihoods. They speak a language that appears to be unrelated 
to any other language, which is suggestive of very ancient origins;  

 The Maasai, originally Nilotic pastoralists who migrated into Tanzania along the 
course of the Nile from southern Sudan. The range of the Maasai is divided between 
Tanzania and Kenya. They are the biggest indigenous group with an estimated 
population size of around 450,000. Within the Project-affected area, they are mostly 
found in Manyara, Singida and Dodoma; 

 The Barabaig, with a total estimated population size of around 75,000, are 
traditionally similar to the Maasai groups in that they are semi-nomadic and herd 
cattle. In recent years, many have become agro-pastoralists and they farm maize, 
beans and millet.91 The Barabaig are sometimes referred to by the derogatory term 
"Mang'ati.", but due to the derogatory nature of this term, it is not used in this RAP. 
Within the Project-affected area, they are mostly found in the Manyara and Dodoma 
regions; and 

 The Akie, with a population size of around 5,000, are traditionally a hunter-gatherer 
people living mostly in the Arusha and Manyara regions. Besides hunting, 
beekeeping constitutes an important livelihood for many Akie. The Akie are 
sometimes referred to by the term "Dorobo / Ndorobo”, but due to the derogatory 
nature of this term, it is not used in this RAP. Within the Project-affected area, they 
are found in the Manyara region.   

Although the Sandawe along with the Hadzabe were once considered hunter-gatherer 
groups in Tanzania, the Sandawe have abandoned their hunter-gatherer lifestyle and 
adopted the agricultural lifestyle of mainstream society. Today the Hadzabe are recognized 
as indigenous peoples internationally, while the Sandawe are not92. This RAP has adopted a 
conservative approach by including the Sandawe as a vulnerable ethnic group, even though 
they do not have general international recognition as indigenous people. The Sandawe 
mostly inhabits the Dodoma Region and has a total estimated population size of around 
40,000. 

The vulnerable ethnic group PAHs in the region are discussed in more detail in Section 5.7.  

5.2.2 Land Use and Tenure 

In 2012, a third of households had no title deeds/documentation over the land where their 
main dwelling was built, while on average, 10% of households had a title deed. Most of the 

 

91 MRGI (2016). World Directory of Minorities and Indigenous Peoples. Minority Rights Group International 
website, URL: http://minorityrights.org. 

92 http://www.africa.kyoto-u.ac.jp/kiroku/asm_normal/abstracts/pdf/36-1/yatsuka.pdf: 



Resettlement Action Plan for the Tanga Region 

 

East African Crude Oil Pipeline, Tanzanian Section 

Chapter 5  

 

September 2020    73 

ownership of land was customary (49%). Over a third (36%) of households in urban areas 
had title deeds for the land where their houses were located, compared to 5% in rural areas.  

The regional average land area used per household was 1.7 hectares (around 4 acres), 
which is below the national average of 2 hectares (5 acres). On average, smallholders used 
around 88% of the land parcels available to them.  

Most of the total land available to smallholders in the region was under cultivation (77%), 
followed by uncultivated usable land (11%), fallow land (8%), unusable land93 (2%), areas 
rented to others (1%), areas planted with trees (1%), and areas under natural bush and 
pasture (0.5% each)94.  

5.2.3 Livelihood Activities 

Just under two thirds (63%) of persons in the Tanga Region aged 10 years and older were 
employed at the time of the 2012 census. A higher proportion of the rural population (67%) 
were employed compared to their urban counterparts (49%).  

The most common occupation amongst the working population in the Tanga Region in 2012 
was farming (77%), followed by shop and stall sales workers (5%), crafts and related 
workers (3%), elementary occupations95 (3%), technicians and associated professionals 
(3%), livestock keepers (2%), and street vendors and small business managers (1% each).  

Around 74% of all households were engaged in agricultural activities. Most of these 
households grew maize as staple food, followed by cassava, banana and rice. Livestock, 
including poultry, played an important role in agricultural households’ economy as it 
generated income and determined the household’s economic and social status in many 
communities. In general, male headed households kept more livestock than female headed 
households.  

Even though Tanga is a coastal region, only 0.5% of households engaged in fish farming 
and most of these households were in the Lushuto District, which is not traversed by the 
Project, followed by Muheza, Korogwe and Tanga City (in each case, fewer than 500 
households practiced fish farming).  

5.2.4 Access to Services and Public Infrastructure  

In 2012, just over a third (38%) of households in the region used piped water as their main 
source of drinking water, of which 12% had piped water in their houses, 9% in their yard 
while the remaining 17% used a public tap. As could be expected, households with access 
to piped water was higher in urban areas (76%) than rural areas (28%).  

 

93 Unusable land includes grazing land infested with tsetse fly. 
94 National Sample Census of Agriculture for the Tanga Region 2002/ / 2003 (September 2006).  
95 Elementary occupations refer to simple and routine tasks that mainly require the use of hand-held tools and 

often some physical effort.  
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The use of modern sources of energy for cooking was very low in the region – even in the 
urban areas. Most of the households (96%) across the region used wood-fuel (consisting of 
77% firewood and 19% charcoal) as their main source of energy for cooking. Of the 
remaining households (and only in urban areas) used modern energy sources, such as gas 
and electricity for cooking.  

Most households (75%) used kerosene (wick lamp and lanterns) as their main source of 
energy for lighting in 2012, followed by electricity (15%)96. This differed between urban and 
rural households: around half (47%) of households in urban areas used electricity for lighting 
followed by kerosene (46%), whereas most households in rural areas (83%) used kerosene 
followed by electricity (7%).  

The most common type of sanitation facilities used by households in the Tanga Region were 
various forms of pit latrines (69%). The number of households with access to flush toilets 
increased from 5% in 2002 to 14% in 2012.  

Just over a third (35%) of households in 2012 reported burying their refuse as their main 
mean of refuse disposal. Regular collection of refuse was not common in the region – even 
in urban areas only 14% reported that their refuse was collected on a regular basis.  

5.3 Project-Affected Districts 

An overview of the pipeline route through the five (5) Project-affected districts is shown in 
Figure 5-3, followed by more detailed discussion of these districts. Unless otherwise stated, 
the baseline profile of the Project-affected districts was derived from the following sources: 

 Kilindi District Council Socio-economic Profile 2015 (September 2017); 

 Handeni District Council Socio-economic Profile 2018; 

 Korogwe District Council Socio-economic Profile 2017 (November 2017); 

 Muheza District Council Socio-economic Profile 2015 (November 2017); and 

 Tanga City Socio-economic Profile 2015 (August 2017).  

 

 

96 Progress has been made by the GoT to provide households with modern energy sources such as grid 
electricity and solar power (the latter is used widely in rural areas). The statistics used in this profile was based 
on official data available through Census 2012 and does not fully reflect the current situation.  
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Figure 5-3: Pipeline Corridor Route Showing the Project-Affected Districts in the Tanga Region
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5.3.1 Population and Household Characteristics  

A summary of the population per affected district is shown in Table 5-2.  

Table 5-2: Summary of Population and Household Characteristics per Project-affected 
Districts in the Tanga Region  
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Kilindi 6 444 236 833 36.8 49.9 50.1 51 631 4.6 61.9 

Handeni97 7 366 355 702 48.3 49.3 50.7 70 960 5.0 75.498 

Korogwe 3 203 242 038 75.6 49.0 51.0 52 168 4.6 81 

Muheza 1 498 204 461 136.5 49.3 50.7 47 608 4.3 85.7 

Tanga City 597 273 332 397.5 47.9 52.1 61 694 4.4 92.6 

TOTAL 19 108 1 312 366 68.7 49.1 50.9 284 061 4.6 - 

There are four (4) major ethnic groups in the Kilindi District, namely the Zigua, Nguu, Kaguru 
and Maasai. The latter is the largest ethnic group in the district comprising around 80% of 
the district’s population. The Maasai’s are one Vulnerable Ethnic Group that may self-identify 
as Indigenous People in Tanzania (see Section 5.7) and their main livelihood activity is 
livestock keeping. The Nguu, Zigua and Kaguru are sparsely populated and scattered 
throughout the district and mostly depend on agricultural activities.  

The Zigua, Sambaa, Bondei and Digo are the main ethnic groups in the Handeni District. 
The Bondei and the Digo depend on agriculture and livestock keeping as their main 
livelihood.  

The main ethnic groups in the Korogwe District are the Zigua and Sambaa, accounting for 
around 80% of the district’s population.  

The three (3) major ethnic groups in the Muheza District are the Bondei, Sambaa and Zigua. 
The Bondei and Sambaa are the largest ethnic groups, accounting for more than 80% of the 
district’s population. They largely depend on agricultural activities as their main livelihood. 
The Zigua are sparsely populated and scattered throughout the district.  

Tanga City has four (4) major ethnic groups, namely the Zigua, Sambaa, Bondei and Digo. 
The Sambaa are the largest ethnic group and accounts for around 10% of the Tanga City 
population. The Bondei and Digo depend on  agriculture and fishing for those along the 

 

97 Including Handeni Town Council  
98 The adult literacy rate in Handeni Town Council is much higher than that of Handeni District (82.6% vs 68.1%).  
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coast. In addition to these groups, the Barabaig are also found in Tanga City but in very 
limited numbers.  

5.3.2 Land Use and Tenure  

Most of the landowners across all the Project-affected districts have customary rights to 
unregistered land (which is not surveyed) and had no title deeds/documentation for their 
land.  

Only 0.12% of the Kilindi District’s land was surveyed by 2012. Of the land surveyed, 74% 
was used for residential purposes, 12% for trade and 8% for industrial use. Almost half 
(47%) of the district’s total land was reported as arable land and of this, 41% was under 
cultivation. Around 65% of the land under cultivation was used for maize and 35% for beans. 
Cash crops included pigeon peas, sunflowers and cardamom.  

Around a third (34%) of the Handeni District’s land was surveyed but the surveyed data did 
not specify the various land uses for surveyed portions. Two thirds (65%) of the district’s 
land was arable land and of this, just over half (53%) was under cultivation. Major food crops 
grown in the district included maize, cassava and cowpeas whereas oranges, mangoes and 
cotton constituted the major cash crops.  

Less than a tenth (around 6%) of the Korogwe District’s land was surveyed, of which a third 
(33%) was used for residential purposes, around 2% was used for public services and 1% 
for industrial purposes. More than half (53%) of the district’s arable land was used for crop 
production. Major food crops included maize, paddy, cassava and beans. Sisal was the only 
cash crop mentioned in the district’s socio-economic profile.  

Only 0.3% of Muheza District’s land was surveyed. Most of the surveyed land was used for 
trade and industrial purposes, and public services. At the time there was no surveyed land 
for residential purposes. Most of the district’s land was arable (84%) and under cultivation. 
Major food crops in Muheza included maize, cassava and bananas, with sisal, oranges, 
coconuts, black pepper, cloves, cinnamon and tea listed as major cash crops.  

Around a tenth (12%) of the land in Tanga City was surveyed99. Of the surveyed land, 78% 
was used for residential purposes, 10% each for trade and industrial uses and around 2% 
for public services. Just over a third (37%) of the city’s total land area was arable land under 
cultivation. The main food crops grown in Tanga City were cassava, maize and cowpeas. 
The main cash crops included coconuts, cashew nuts, oranges and mangoes (although the 
latter was not common across all the wards in Tanga City).  

5.3.3 Livelihood Activities  

Most of the households in Kilindi, Handeni, Korogwe and Muheza Districts derived their 
primary income from agricultural activities.  

 

99 This statistic is based on 2012 data. As of September 2019, around 75% of Tanga City has been surveyed 
(personal communication with Authorized Land Officer).  
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Although Kilindi households also derived income from livestock keeping, agricultural 
activities remained the main contributor to the district’s per capita GDP when compared to 
livestock keeping and other economic activities in the district.  

Most households in Handeni District engaged in the cultivation of maize, cassava and 
cowpeas as food crops, and oranges, mangoes and cotton as cash crops. Other economic 
activities that contributed to the district’s GPD included livestock keeping, forestry and petty 
trading. Although the mining sector also contributed to the GDP, only a few people in the 
district engaged in mining as a livelihood activity. 

Households in Korogwe District engaged in maize cultivation along with some vegetable and 
fruit cultivation. Some households derived an income from petty trading and salaried 
employment in various private and public institutions. However, agriculture remained the 
main contributor to the district’s GDP compared to the other economic activities in the 
district.  

Muheza District’s households’ livelihoods were dominated by agriculture and use of natural 
resources. As with the other districts, the main contributor to the district’s GDP has been 
from agricultural activities. The district produces maize, cassava and banana as major food 
crops and oranges, coconuts, black pepper, cloves, cinnamon and tea as cash crops. Some 
households in the district used their food crops as cash crops to supplement their household 
income.  

Tanga City has a different livelihood profile compared to the other districts. Most households 
in this Town Council engaged in business as their main source of income. This included 
petty trading and salaried employment in various public and private institutions. Being 
located at the coast, fishing is another main economic activity of households residing in the 
Tanga Coastal Belt where five (5) fishing centers are located. In contrast with the other 
districts, agricultural activities did not contribute much to the council’s GDP with only a few 
households engaged in crop production (mostly cassava and vegetables).  

5.3.4 Access to Services and Public Infrastructure  

The table below provides a summary of households’ predominant access to services and 
public infrastructure in the Project-affected districts.  

Table 5-3: Summary of Energy and Water Sources, Sanitation and Access to Public 
Services in the Project-affected Districts 

District 
Main Source 
of Energy 
for Lighting 

Main Source 
of Energy 
for Cooking 

Main Water 
Source 

Main Type of 
Sanitation 

Health 
Facilities 

Schools (No.) 

Kilindi 
Kerosene 
(63%) 

Firewood 
(83%) 

Non-
improved 
(83%) 

Pit latrines 
(63%) 

37 
109 primary 

22 secondary 

Handeni 
Kerosene 
(84% 

Firewood 
(86%) 

Non-
improved 
(58%) 

Pit latrines 
(76%) 

44 
118 primary 

24 secondary 
Handeni 
Town Council 

Kersone 
(69%) 

Firewood 
(56%) 

Non-
improved 

Pit latrines 
(45%) 
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District 
Main Source 
of Energy 
for Lighting 

Main Source 
of Energy 
for Cooking 

Main Water 
Source 

Main Type of 
Sanitation 

Health 
Facilities 

Schools (No.) 

Charcoal 
(40%) 

(62%) Flush pit 
(16%) 

Korogwe 
Kerosene 
(73%) 

Firewood 
(88%) 

Non-
improved 
(53%)  

Pit latrines 
(70%) 

52 
135 primary 

25 secondary  

Muheza 
Kerosene 
(67%)  

Firewood 
(82%) 

Improved 
(51%)  

Pit latrines 
(61%) 

49 
115 primary 

30 secondary 

Tanga City 

Electricity 
(49%) 
Kerosene 
(43%)  

Charcoal 
(59%) 

Improved 
(92%)  

Improved 
(74%) 

50 
98 primary 

41 secondary 

Although a large proportion of households in Tanga City used kerosene for lighting, almost 
half of the households used modern energy sources such as electricity. Most of the 
households in Tanga City also used piped water as their main water source and had access 
to improved sanitation facilities, which included flush latrines and ventilated improved pits. 
Other districts relied on kerosene for lighting and firewood for cooking as their main energy 
sources and used non-improved water sources (with the exception of Muheza, where just 
over half of households have access to improved water sources). Most households also 
used pit latrines as their main type of sanitation, the exception being Handeni Town Council 
where there was a rise in the use of improved sanitation facilities.  

Each of the Project-affected districts had 1 hospital and several public health centers and 
dispensaries. Each district also had a number of primary and secondary schools as reflected 
in the table above.  

5.4 Project-Affected Communities  
For the purposes of this RAP, PACs are defined as the population of any ward overlapping 
with the Project footprint, it thus encompasses PAHs and PAPs, but also includes 
households that reside in those wards but will not be physically or economically displaced by 
the Project. 

Theoretically, PACs would also include host communities (communities residing in or using 
land to which displaced PAHs will be relocated). However, it is the Project’s intention to 
relocate PAHs to nearby sites within the same village or at least the same ward, therefore 
avoiding the creation of separate host communities. Thus, PACs are limited to the 
communities within which PAHs currently reside.  

This section provides a high-level overview of the PACs (grouped per ward) within the 
Tanga Region, based on national census data. Section 0 discusses PAHs in more detail, 
based on primary data gathered during the SELI and household socio-economic survey.  

An overview of the pipeline corridor through the Project-affected wards is shown in Figure 
5-4 for the Kilindi District, Figure 5-5 for the Handeni District (inclusive of affected wards 
within the Handeni Town Council), Figure 5-6 for the Korogwe District, Figure 5-7 for the 
Muheza District and Figure 5-8 for Tanga City.  
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It should be noted that certain sections of the pipeline corridor in the overview maps appear 
to not fall within the Project affected wards listed in Table 2-1 and discussed in this section. 
This is because the Tanzanian Geographic Information System (GIS) dataset used for 
administrative boundaries does not align with data collected in the field during the valuation 
process. Field data boundaries were confirmed as correct with local authorities and used to 
inform the baseline profile. Maps are based on the GIS dataset but where differences occur 
between the GIS and field data sets, these have been clearly indicated in the legend.  

 

 



Resettlement Action Plan for the Tanga Region 

 

East African Crude Oil Pipeline, Tanzanian Section 

Chapter 5  

 

September 2020                          81 

 

Figure 5-4: Overview of PACs through the Kilindi District
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Figure 5-5: Overview of PACs through the Handeni District
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Figure 5-6: Overview of PACs through the Korogwe District



Resettlement Action Plan for the Tanga Region 

 

East African Crude Oil Pipeline, Tanzanian Section 

Chapter 5  

 

September 2020                          84 

 

 

Figure 5-7: Overview of PACs through the Muheza District
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Figure 5-8: Overview of PACs through Tanga City 
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5.4.1 Population and Household Characteristics  

The surface area covered by the PACs is an estimated 5,226 km2 with a total population of 
233,591 people in 2012. The average population density was around 44.7 persons per km2, 
indicative that the PACs were predominately rural in nature (Handeni Town Council and 
Tanga City being the exception). There was an almost equal split between males and 
females with females in a slight majority at 50.4%. The PACs consisted of 50,729 
households with an average household size of 4.6 persons per household.  

The major ethnic groups found across the PACs are listed in Table 5-4100. 

Table 5-4: Major Ethnic Groups found across the PACs 

District Ward Ethnic Groups  

Kilindi All wards Nguu, Zigua and Maasai  

Handeni 

Misima Zigua, Saamba, Chaga, Pare 

Sindeni Chaga, Zigua, Iraqw, Maasai, Sambaa 

Kwamatuku Zigua, Sambaa, Bondei, Iraqw 

Korogwe Hale Sambaa, Zigua, Nyakusa, Maasai 

Muheza 

Makole Bondei, Sambaa, Zigua, Ngoni, Makonde and 
Barabaig  

Bwembwera Bondei, Sambaa, Zigua, Digo, Nyamwezi and 
Barabaig  

Kwakifua Bondei, Sambaa, Bena, Kinga and Zigua 

Tingeni Bondei, Sambaa, Pare, Zigua and Bena 

Kikulu Bondei, Sambaa, Pare, Zigua and Bena 

Lusunga Bondei, Sambaa, Zigua, Waha, Nyamwezi 
and Barabaig  

Ngomeni Bondei, Sambaa, Zigua, Digo and Pare 

Muungano Bondei, Sambaa, Gogo, Waha, Bena 

Tanga City 

Maweni Sambaa, Zigua, Bondei, Makonde and 
Barabaig 

Kiomoni Digo, Nyamwezi, Ngoni and Barabaig  

Mzizima Digo, Nyamwezi, Ngoni 

Mabokweni Digo, Nyamwezi and Bondei and Barabaig  

Chongoleani Digo, Tumbatu, Gunya 

Of these ethnic groups mentioned in Table 5-4, the  Maasai and the Barabaig may self-
identify as Indigenous People (see Section 0 for a detailed discussion on Vulnerable Ethnic 
Groups amongst Project-affected households).  

 

100 This table was compiled using information from the various district socio-economic profiles.  
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5.4.2 Land Use and Tenure 

Land use in the PACs comprises crop farming, grazing and residential dwellings; where 
vacant land exists it often belongs to individuals who are leaving it fallow, or village / mtaa 
government who are reserving it for future use or development of community infrastructure. 
Of the 25 Project-affected wards, those located in Handeni and Kilindi Districts own the most 
land (averaging six (6) acres per household), while households in Korogwe and Muheza 
Districts as well as Tanga City own the least (averaging four (4) acres). For Korogwe and 
Muheza Districts, the main pressures on land availability are general population growth and 
competing land uses (such as sisal estates). In an attempt to redress land shortages in 
Muheza District (and PACs), the District Council is in the process of redistributing land from 
six (6) sisal estates whose land ownership status was revoked by the President in 2018. In 
turn, the Tanga City Council began the process of land redistribution in 2015.  

Land conflict is common amongst the PAC households, with the main causes being livestock 
owners grazing their livestock on unused land owned by other individuals, without seeking 
permission from these landowners; un-herded livestock consuming crops on individual 
households’ fields; village / ward boundary-based conflict; and household members selling 
off family / clan land without consulting the family.  

Kitwai and Handeni Game Controlled Areas (GCA) 

The Kitwai GCA is located in Kilindi District, while Handeni GCA bridges both Kilindi and 
Handeni Districts. These areas are Reserved Land administered by the Tanzania Wildlife 
Management Authority (TAWA) under the Wildlife Division of the MNRT under the Wildlife 
Conservation Act (2013).  The Kitwai GCA overlaps 12.8 acres of the pipeline corridor on the 
western side of the Kilindi District between KP-1235.5 and KP-1237.5. The Handeni Game 
Controlled Area overlaps 271.5 acres of the pipeline corridor between KP-1266 and KP-
1270.5 and KP-1275.5 and KP-1302 of the Kilindi District and between KP-1302 and  KP-
1306 of the Handeni District. 

Gitu village in Kibirashi Ward in Kilindi District is partially located within Kitwai GCA available 
boundaries. Five villages in Kikindi District traversed by the Pipeline are to some degree 
located within the Handeni GCA boundaries, namely Jungu, Turiari Kwedijelo, Mtonga, 
Mkindi and Kwekinkwende Villages. One mtaa, Kwamadule, in Handeni District is also 
partially located within the mapped boundaries of the Handeni GCA.  

The Kitwai GCA is predominantly dense bush lands with occasional larger trees, while in the 
section traversed by the Pipeline Corridor there are several patches of open bare ground 
resulting from cattle grazing activities and movement of wildlife. The landscape along the 
corridor through the Handeni GCA, is characterized by rocky, undulating, open savannah 
scrub with some larger trees and several small farms, some of which have agricultural 
enclosures for cattle management.  

5.4.3 Livelihood Activities 

The livelihoods of PACs consist of crop and livestock farming, followed by trading, self-
employment and salaried employment. The predominant cash crops grown are maize, sisal, 
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oranges, coconuts, rice, cassava, cashew nuts, mangoes, bananas, and lemons. The PACs 
in Tanga City are less reliant on crop farming compared to those in other districts due to the 
presence of the Tanga harbor with crews from boats and ships constantly seeking goods 
and services from the local markets; as well as the availability of industries such as lime 
quarries, cement production and dairy processing facilities. Furthermore, the soil in Tanga 
City (especially in areas such as Chongoleani, and Mabokweni wards) is mostly high in 
salinity rendering the soils unsuitable for crop production on a large scale. As such, 
households tend to cultivate a limited variety of crops – mostly permanent and climate 
resistant crops such as cashew nuts, coconuts, and cassava.  

The PACs of Muheza District are highly dependent on income generated from the sale of 
citrus fruits (oranges, lemons and limes) as it allows them to generate an income throughout 
the year. Across the PACs, some households are engaged in the cultivation of timber trees 
(specifically teak) and others grow sisal (often planted as a perimeter fence for homesteads). 
The timber is sold at local markets, while the sisal is sold to local sisal estates for T.Shs. 30 
per leaf.  

Other livelihood activities of PACs include:   

 Collection and sale of firewood; 

 Collection and sale of water; 

 Collection, and sale / consumption of wild fruits and vegetables;  

 Production and sale of charcoal;   

 Sand mining and stone quarrying and sale thereof for construction purposes; 

 Small business ownership (including buying and selling manufactured goods, eggs, 
milk, clothes, and sale of cooked food); and  

 Seasonal farm labor. Men and women engage in seasonal crop farming on other 
people’s farms.  

Households living in the Tanga City coastal belt also engage in fishing as a main economic 
activity. There are five (5) fishing collection points in the Tanga Coastal Belt, namely 
Tongoni, Mwarongo, Mwambani Mchukuni, Kasera and Deep Sea. However, measured 
against other livelihood activities in Tanga City, only around 1% of Tanga City’s population 
engaged in fishing. Despite this, the fishing sector had a significant contribution to household 
and the council’s economy.  

5.4.4 Access to Services and Public Infrastructure  

Figures 5-9 to 5-18 show the location of public services, infrastructure and community assets 
for PACs and the natural resources used by PACs, grouped per Project-affected district. 
Data for these maps was obtained from EACOP based on data collected by their field team. 
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Figure 5-9 : Overview of Public Services, Infrastructure and Community Assets in the Kilindi District 
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Figure 5-10 : Community Access to Natural Resources along the Pipeline Corridor in the Kilindi District 
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Figure 5-11 : Overview of Public Services, Infrastructure and Community Assets in the Handeni District 
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Figure 5-12 : Community Access to Natural Resources along the Pipeline Corridor in the Handeni District 
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Figure 5-13 : Overview of Public Services, Infrastructure and Community Assets in the Korogwe District 
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Figure 5-14 : Community Access to Natural Resources along the Pipeline Corridor in the Korogwe District 
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Figure 5-15 : Overview of Public Services, Infrastructure and Community Assets in the Muheza District 
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Figure 5-16 : Community Access to Natural Resources along the Pipeline Corridor in the Muheza District 
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Figure 5-17 : Overview of Public Services, Infrastructure and Community Assets in Tanga City 
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Figure 5-18 : Community Access to Natural Resources along the Pipeline Corridor in Tanga City 
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Water shortages are common across the PACs, especially in the dry season, as households 
are mostly dependent on rain-fed water sources including government constructed water 
pumps. Kilindi, Handeni and Muheza Districts’ PACs are the most affected by water 
shortages. In Kilindi and Handeni Districts household members often walk between 4 and 9 
kilometers to reach the closest water source or pay between T.Shs 500 and 1,000 per 20-
liter bucket of water from water vendors.  

In Muheza District, women reportedly often spend nights at water collection points for a 20-
liter bucket of water. Households in Korogwe District have access to water via communal 
boreholes; however, when the water levels are low people tend to source water from the 
Pangani River (~2.5km from the village) which they consume untreated. Due to households 
consuming untreated water during the dry season, a rise in incidences of water-borne 
diseases is observed owing to the lack of sanitation facilities and household members’ 
usage of the river for sanitation purposes and consuming the same water. PAHs and PACs 
during the SELI fieldwork engagements indicated they anticipate that the Project will be able 
to assist in addressing their water related issues by drilling new deeper boreholes in the 
villages / mitaa. Muheza District is most hard hit by water shortages and households for 
most of the year rely on water sourced from wetlands / and marshy areas.  

 

Figure 5-19: Unprotected water sources and women queuing for water in Muheza 
District   
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Most PACs have access to schools, especially primary schools; however, some of the 
school buildings and infrastructure are in poor condition (i.e. there are no windows, doors, no 
toilets, etc.). There is a general shortage of secondary schools across the districts, which 
results in most secondary school students dropping out of school due to the distances they 
must travel daily PACs anticipate that the Project will be able to assist them with repair and 
construction of the schools.  

5.5 Project-Affected Households 
This section presents an integrated socio-economic baseline profile for PAHs within the 
Project-affected wards in Tanga Region. The profiles have been grouped under each of the 
Project-affected districts and where significant trends are evident, these have been 
highlighted. As with the preceding sections, the section focuses on: 

 Population and household characteristics; 

 Land use and tenure;  

 Livelihood practices; and 

 Access to services and public infrastructure. 

Unless otherwise indicated, this section was based on the following internal reports: 

 Fieldnotes: Socio-economic profile of Project affected communities (PACs), Project 
affected Persons and Households for the Kilindi District (DWC, October 2019); 

 Fieldnotes: Socio-economic profile of Project affected communities (PACs), Project 
affected Persons and Households for the Handeni District (DWC, October 2019); 

 Fieldnotes: Socio-economic profile of Project affected communities (PACs), Project 
affected Persons and Households for the Handeni Town (DWC, October 2019); 

 Fieldnotes: Socio-economic profile of Project affected communities (PACs), Project 
affected Persons and Households for the Korogwe District (DWC, October 2019); 

 Fieldnotes: Socio-economic profile of Project affected communities (PACs), Project 
affected Persons and Households for the Muheza District (DWC, October 2019); 
and 

 Fieldnotes: Socio-economic profile of Project affected communities (PACs), Project 
affected Persons and Households for the Tanga City (DWC, October 2019). 

 

5.5.1 Population and Household Characteristics  

A summary of the population and household characteristics of PAHs across the affected 
wards (grouped per district) is provided in Table 5-5.  
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Table 5-5: Summary of Project-Affected Households per Affected Ward 
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Kilindi Kibirashi 24 25 4.8 0.5 96 4 100 

Saunyi - 6 - - - - - 

Kisangasa 64 65 7.1 3.2 97 3 100 

Mabalanga 13 14 6.2 0.9 100 0 100 

Mkindi 96 103 7.9 4.3 97 3 100 

Handeni Malezi 52 55 7.4 3.1 82 8 100 

Misima 58 61 6.7 2.2 93 7 98 

Mabanda 56 57 5.7 5.2 76 24 100 

Sindeni 59 63 6.7 1.8 85 15 100 

Kwamatuku 56 62 5.6 2.5 93 7 100 

Segera 130 139 6.2 2.8 83 17 100 

Korogwe Hale 21 26 4.5 0.6 81 19 100 

Muheza Makole 119 129 4.9 1.6 70 30 99 

Bwembwera 78 84 4.7 5.6 73 27 100 

Kwakifua 24 26 5.2 3.3 75 25 100 

Tingeni 35 39 5.2 7.0 68 32 99 

Kilulu 40 49 4.1 2.1 75 25 100 

Lusanga 103 114 4.5 5.6 62 38 99 

Ngomeni 61 66 4.3 2.7 72 28 100 

Mlingano 54 65 4.7 4.3 85 15 99 

Tanga City Maweni 16 18 5.3 0.6 94 6 100 

Kiomoni 71 77 4.8 4.5 89 11 100 

Mzizima 49 55 5.3 1.8 85 15 100 

Mabokweni 72 76 5.3 6.0 77 23 100 

Chongoleani 80 83 5.8 7.9 82 18 100 

Total 1 431 1 557 5.5 2.8 83 17 100 

There are 1,557 PAPs101, of which 1,092 are landholders and 416 are tenants. In addition, 
49 PAPs are not part of a household but instead include government institutions, privately-
owned businesses, religious institutions and village authorities. The largest proportion of 
PAHs is found in Muheza District (514) followed by PAHs in Handeni District (411); with the 
smallest number of PAHs found in Korogwe District (21). Of the PAHs, 119 are from 
Vulnerable Ethnic Groups who originated from the Arusha and Manyara Regions and may 

 

101 Of these, 27 PAPs have land parcels in multiple villages (including 1 in PRS-2).  
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self-identify as  indigenous people (Maasai and Barabaig). See Section 0 for more detailed 
information on VEG.  

Nineteen percent (17%, or 265) of PAHs are female headed with the lowest proportion of 
found in Korogwe and Kilindi Districts which is aligned with the regional and district statistics. 
The average household size across the Project-affected wards is 5.5 persons per 
household. The smallest average household sizes are found in Kilulu ward in Muheza 
District (4.1 persons per household). Across all wards, 99.6% of PAH members permanently 
reside within the villages / mitaa.  

5.5.2 Land Use and Tenure  

Of the land parcels affected102, 1,346 the majority are held under customary land tenure 
(unregistered) and are used for agriculture with very few mainly used for grazing. The 
remaining land parcels are made up of a mix of land tenure and uses including communal / 
village land (132 parcels), residential, services / institutions and currently unused land. In 
Korogwe District there is a single landowner and all other PAPs are tenants who are residing 
on a sisal estate compound.  

The Kitwai Game Controlled Area (GCA) overlaps approximately 12.8 acres of the pipeline 
corridor on the western side of the Kilindi District, while Handeni GCA bridges Kilindi and 
Handeni Districts, incorporating a total of 271.5 acres of the pipeline corridor;  

The predominant land use of PAHs across the Project-affected wards is seasonal crop 
farming, which is undertaken by 78% of the households; a further 20% of PAHs practice 
perennial crop farming which includes cultivation of permanent crops such as orange, 
mango, and coconut trees as well as banana plant. Other predominant use of Project-
affected land includes grazing, residential dwellings and family/ clan grave sites. Uses of 
Project-affected land parcels also include grave sites (mostly in Muheza District) and sacred 
sites (in Tanga City). The common land uses by institutions whose land is affected include 
sisal plantations, a cattle ranch in Kwamatuku ward, places of worship and associated 
ancillary infrastructure such as residential dwellings, educational institutions (land associated 
with three secondary schools and one primary school) with the pipeline affecting sports 
fields, and crop fields103 to varying degrees.  

Community forests are used under special permits from VDCs and are used for: 

 Fuelwood: which is sold at between T.Shs. 2,000 and T.Shs. 4,000 per bundle, 
depending on the size of the bundle. Charcoal production is minimal because most 
households depend primarily on fuelwood for cooking; 

 

102 A land parcel can contain a single landowner plus one or more tenants, therefore the figures reflected here 

are consistent with the number of valuations (excluding orphaned land but including multiple occupiers of 
individual pieces of land) and not the number of affected land parcels. 

103 Used to produce crops as part of the schools feeding schemes  



Resettlement Action Plan for the Tanga Region 

 

East African Crude Oil Pipeline, Tanzanian Section 

Chapter 5  

 

September 2020    103 

 Honey: is harvested from apiaries located in forests. Villages with large forested 
areas and natural water sources are particularly suited to beekeeping. Beekeeping 
is mainly practiced by the Barabaig;  

 Wild fruits: which are consumed at household level; and  

 Tree bark / roots / leaves / herbs: are gathered for the production of traditional 
medicine, which are used by traditional healers and households.  

PAHs in Kilindi and Handeni Districts and Tanga City may be able to secure replacement 
land within their respective wards. However, PAHs in Korogwe District and Muheza District 
may struggle more to secure replacement land, owing to existing land shortages which are 
attributed to these communities being surrounded by sisal estates. PAHs in Muheza District 
indicated during the SELI fieldwork engagement that it will be very difficult to attain 
replacement land within the district and that the closest alternative will be Handeni District, 
located 2 hours away if using public transport.  

Graves and Spiritual Sites  

The pipeline corridor will affect 306 graves within Tanga Region and 16 spiritual sites 
identified during the RAP surveys. Of the affected graves: none were identified in Kilindi and 
Korogwe districts; 18 graves in Handeni District; five (5) graves in Tanga City; and 283 
affected graves located in Muheza District – of which most (174) are located in Lusanga 
Ward, followed by Kwakifue (76 graves). Most of the affected graves are located with the 
PAHs homestead in clan or family graveyards. In Tanganyika Village in Lusanga ward, the 
pipeline corridor partially affects a communal cemetery (refer to Figure 5-20), which was 
established by the village government to discourage the households from burying within their 
homesteads.  

 

Figure 5-20: Project-affected communal cemetery in Tanganyika Village, Muheza 
District  
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PAHs often mark their graves using cassava plants, stones, tombstones, or certain trees. It 
was found during the SELI that people from certain Vulnerable Ethnic Groups tend to not 
mark the sites of graves, thus, identification of their graves may be complicated in the 
absence of markings.  

The 16 identified affected spiritual sites are owned by individuals who reportedly use these 
for traditional / spiritual worshipping, healing and sacrifices. The majority of these (14) are 
located within Tanga City in the Chongoleani, Kiomoni, and Mabokweni wards and the 
remaining in Makole Ward of Muheza District and Sindeni Ward in Handeni District. The 
sites are marked by trees such as cashew nuts, shade trees and baobab in certain formation 
(but not for all sites); whilst others consist of built structures.  

Village / mtaa elders have advised that requirements for graves and spiritual sites relocation 
and exhumation will be dependent on the individual PAH based on their spiritual beliefs 
(religious and cultural) as well as their ethnic groups. The consensus amongst certain the 
elders is that an animal (goat or cattle) will need to be slaughtered pre-exhumation with its 
blood sprinkled onto the grave and another slaughtered for the reburial ceremony – 
however, all this is dependent on the affected household. For most of the Muslim 
households engaged, they indicated that an Imam will have to lead a prayer over the grave 
before exhumation and during the reburial ceremony and no animals will be slaughtered.  

Regarding spiritual sites, an animal may need to be sacrificed before the site (and its 
contents) can be relocated elsewhere; the animal sacrifice will be aimed at appeasing the 
spirits or ancestors. Similarly, to the process of grave relocation, the suitable rituals to be 
performed before the relocation of these sites will be determined by engagement with the 
site’s guardian.  Land and assets associated with these sites has been valued. Impacts on 
affected spiritual sites will be managed by the Project under the Cultural Heritage 
Management Plan, including liaison with communities over supporting ceremonies etc.  

5.5.3 Livelihood Activities  

PAHs’ livelihood activities are discussed in detail in the following subsections. Unless 
otherwise indicated, the data reflected in this subsection was sourced from the RAP Socio-
Economic Survey and the SELI.   

Primary Livelihood Activities 

The PAHs in Tanga Region are dependent on land-based livelihoods, specifically crop sales 
(67% of PAHs),  subsistence farming (10%) and sales of livestock (3%). This is followed by 
livelihood activities in other sectors such as small trading (6%), own businesses (6%), 
salaried employment (4%) and other diversified activities (4%) (see Figure 5-21). 
Households that are mostly reliant on the sale of crops as main livelihood are found in 
Kilindi, Handeni, and Korogwe Districts compared to PAHs in Muheza District and Tanga 
City. These households are characterized by low levels of education and limited livelihood 
diversity.  

The differences in livelihood activities of Vulnerable Ethnic Groups and other PAHs  are 
insignificant - an average of 14% of PAH from Vulnerable Ethnic Groups indicated their 
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livelihood activities as the sale of livestock products, specifically milk, eggs, livestock 
(excluding cattle and goats); the majority are engaged in the sale of crops. This is part of 
their livelihoods diversification trend that researchers have observed since the early 1980s, 
refer to Section 0. Other important livelihood activities highlighted by PAHs include 
remittance received from grown children and casual labor to work in other people’s cropping 
fields, childcare, etc.  

The livelihood activities of PACs in Tanga City might change with the establishment of 
commercial fisheries companies who have signed business deals to establish processing 
facilities in the City Council area. Furthermore, ~300 acres of land within Chongoleani Ward 
has been earmarked for the establishment of on-shore oil and gas storage facilities by oil 
and gas companies that have secured off-shore mining rights 

In preparation for the upcoming industrial development, the City Council has put aside 
budget for capacity development of residents interested in engaging in fisheries industry. 
Training includes business management, sustainable fishing skills and methods, as well as 
provision of fishing equipment (boats and nets)104. Its anticipated that the skills attained will 
assist households in taking up opportunities associated with the soon to be developed 
fisheries industry. The City Council officials anticipate that additional training and capacity 
development initiatives will be introduced in the future based on the needs of the businesses 
/ industries to be established. 

 

104 SELI Team 2, 2019. Personal Communication with the Tanga City Council Economist  
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Figure 5-21: Overview of Primary Livelihood Activities in Affected Wards, grouped per District
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Secondary Livelihood Activities 

The most prominent secondary livelihood activity of PAHs is the sale of livestock products 
(25% of households), followed by the sale of crops (21%), and small traders (16%) (refer to 
Figure 5-23). The sale of livestock products is undertaken by mostly households of Kilindi 
and Handeni Districts (average of 43%). In contrast, households in Muheza District and 
Tanga City identified the sale of crops as a secondary livelihood activity. Other noteworthy 
livelihood activities of the households include: 

 Artisanal fishing, which is mostly undertaken by households in Muheza District and 
Tanga City due to their proximity to the sea;  

 Production and sale of charcoal;  

 Sale of cooked food by women at local markets and schools;  

 Canoe making by men using trees; and  

 Baskets, mats and roofing using palm and coconut tree leaves by women; see 
Figure 5-22.  

 

Figure 5-22: Products made from Palm tree leaves in Chongoleani Ward (Tanga City)
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Figure 5-23: Overview of Secondary Livelihood Activities in Affected Wards, grouped per District 
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Crop farming 

PAHs in the region cultivate both seasonal and permanent crops; with the most prominent of 
these being maize, cassava, oranges, cashew nuts, rice, coconuts, sunflowers, beans, 
cowpeas, various vegetables, mangoes and other fruits, and economic trees (such as teak 
and blackwood trees) as indicated in Figure 5-24.  

PAHs commonly grow maize and cassava, with maize being cultivated by 52% of the 
households in Kilindi, Handeni and Korogwe Districts, compared to an average of 32% in 
Muheza District and Tanga City. In both Muheza District and Tanga City, PAH members 
reported shortages of suitable land for the cultivation of maize as the main reason for lower 
household numbers growing maize. For instance, households in Tanga City indicated that 
they commonly grow maize on the Zigi riverbanks for easy access to water for irrigation and 
they also claim that the soil productivity closer to their homes is poor if no inputs are used 
(i.e., fertilizers / manure). As such, households in these areas tend to cultivate cassava 
(30%) compared to PAHs in other Project-affected Districts. Both crops (maize and cassava) 
are mostly cultivated for household consumption purposes (90%), with smaller quantities 
reserved for sale (<10%).  

Twenty percent (20%) of the PAHs across the region cultivate oranges solely as a cash 
crop, with most of the orange (and other citrus) growers (80%) found in Muheza District 
followed by 19% in Handeni District and 1% in Tanga City. Oranges are sold to national and 
international buyers (notably from Kenya) who purchase oranges directly from the farmers 
and use their own transportation to collect the oranges. According to the PAH members, the 
average number of orange trees that a single household owns is ten (10) and a household 
with 10 mature orange trees can produce between 2,500 and 3,000 oranges per season. – 
The low production season is between November and February with high production season 
falling between July and October)105. The average farmgate price of an orange is T.Shs. 50 
during the peak season, but the price can go as high as T.Shs. 120 per orange during low 
season. Based on these figures, a household that owns at least 10 fully mature orange trees 
can earn roughly between T.Shs. 3 million and T.Shs. 7.2 million income per year; which 
highlights the significance of oranges to the household’s annual income.  

 

105 Oranges and other citrus fruit are produced throughout the year, however, the most significant production 
months as identified by PAHs are presented.  
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Figure 5-24: Overview of crops cultivated by PAHs by crop per District  
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Other important permanent crops cultivated by PAHs in the Region include coconuts, 
cashew nuts, mangoes, and bananas. These are mostly grown by households of Muheza 
District and Tanga City, with only a few households in Handeni District that own and cultivate 
cashew nuts and coconuts. Some PAHs in Muheza District and Tanga City; with some in 
Handeni District grow economic trees such as teak, blackwood, pine for sale purposes.  

 

Figure 5-25: Coconut trees in Lusanga Ward, Muheza District 

Due to land shortages, PAHs in Muheza District and Tanga City tend to intercrop coconut 
and cashew nut trees mainly with seasonal crops and in some cases with other permanent 
crops.  

Most PAHs sell their harvested crops to intermediaries living in the villages. The 
intermediaries in turn sell these crops at large ward and district markets, which are 
frequented by buyers from around Tanzania as well as neighboring countries. PAHs noted 
that while they can sell crops for higher farmgate prices at these big markets - transport 
challenges, costs involved and inadequate storage facilities render it easier to sell to 
intermediaries, who pay the lowest farmgate prices possible.  

The planting and harvesting seasons for crops cultivated as reported by PAHs are indicated 
in Figure 5-26.  
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 Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec  

Rainy season      Masika           Vuli  

Land preparation            

Maize Harvesting        Harvesting           

Rice       Harvesting            

Cassava   Planting       Harvesting      Harvesting 

Beans     Planting   Harvesting       

Orange harvest Low season     Peak season Low season 

Vegetables and other 
crops 

Planted and harvested at various times of the year based on type of crop and rainfall 

Hunger months              
 

Figure 5-26: Crop Production Calendar106 

Maize is the only crop grown twice per year - during each rainy season; with the remaining 
crops cultivated either during the short rains or the long rains. Vegetables are cultivated and 
harvested throughout the year; whilst oranges and coconuts are harvested throughout the 
year. Households that grow cassava indicated that the crop cannot be harvested until the 
second rains arrive; even then it can only be harvested two months after the rains have 
arrived or else it will not cook through. Thus, the late arrival of rains results in a longer 
timeframe before they can harvest their food crop.  

Tanga Region is in the bimodal rainfall zone with long and short rains, which means it has 
two rainy seasons. The long rains (also known as Masika) occur between March and May, 
whilst the short rains (also known as Vuli) occur between in October to December. Land 
preparation often occurs a month before the start of each rainy season or immediately after 
the first rains. The commonly used methods of land preparation are hoes with only a few 
households using fertilizer and pesticides, the exception being for cashew nuts which are 
subsidized by the government.  

As could be expected, there is a correlation between the households’ food and cash 
availability and shortages owing to the households’ dependency on farming as a source of 
food and cash. PAHs generally experienced food and cash shortages from January to June, 
which peaks in May when over 50% of the households’ food and cash reserves are depleted 
and the harvest months approach (see Figure 5-27). Most of the crops are harvested from 
June to September, which coincides with the months when fewer households experience 
food and cash shortages. Overall, 72% of the PAHs reportedly experienced food and cash 
shortages. The wards with the least number of households that experienced food and cash 
shortages were reported in Maweni ward in Tanga City (41%) and Ngomeni ward in Muheza 
District (44%). PAHs attributed the food and cash shortages to:  

 

106 The cropping seasons and the months reported by PAHs when they experienced food and cash shortages do 

not correspond. This may be attributed to the fact that the calendar is based on the typical times of the year when 
households cultivate crops, but it does not report on common delays in the arrival of rain.  
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 Drought and the late arrival of rains; 

 A lack of alternative income sources; 

 Heavy rains which results in flash flooding that washes off the seedlings;  

 The unregulated farmgate prices which result in buyers buying produce at lowest 
prices; and  

 Households having sold all their crop produce for cash to meet their other needs and 
the subsequent poor management of the cash income.  

 

Figure 5-27: Overview of Food and Cash Shortages in Tanga Region 

Livestock Keeping 

PAHs in Tanga Region keep a variety of livestock, mostly poultry, cattle, goats, sheep, and 
ducks. Livestock serves multiple purpose for households, namely a source of protein for the 
household, income and for ploughing of the land during planting. For the Maasai and 
Barabaig PAHs, livestock (especially cattle and goats) are kept as a cultural symbol of 
wealth for the households.  

In Kilindi and Handeni Districts, many of the livestock keepers were reportedly migrant 
farmers mostly from Arusha and Manyara Regions, specifically Maasai, who relocated to the 
districts in search of pastures due to drought in the aforementioned areas. The presence of 
the Maasai and their large herds of livestock in these districts has also been a major source 
of conflict between themselves and the locals owing to the Maasai grazing their livestock on 
any vacant land without taking into consideration that the vacant piece of land either belongs 
to an individual or village government. The high competition for grazing land has, therefore, 
led to some Maasai PAHs altering their lifestyle i.e., no longer embarking on their annual 
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migration in search of pastures, but rather becoming agro-pastoralists to generate income 
from the sale of crops, with cattle-feed a byproduct from crop residues.  

With the exception of Tanga City, districts all have land dedicated to livestock grazing. Some 
of this land has however been abandoned because it was infested with tsetse flies and this 
increased the demand for grazing land and the accelerated degradation of existing grazing 
fields.  

Livestock markets and auctions are available in all the Project-affected districts, with the 
most prominent livestock market found in Handeni District that farmers from across the 
district and neighboring districts visit to sell their livestock. Most of the livestock is sold live 
owing to the shortage of abattoirs and markets for hides / skins across the Project-affected 
district, except Muheza District which has access to both market types.  

PAHs in both Muheza District and Tanga City have access to a market for fresh milk by 
Tanga Fresh Ltd. Cattle owners reported during the SELI they sell a liter of milk for T.Shs 
1,000 and there are milk collection points scattered across the various villages and mitaa 
where households can deliver milk and receive their payment on-site. The consensus 
amongst the District Livestock Officers is that the dependence of the households on 
livestock related sales and products has significantly reduced over the years. This they 
attribute to livestock diseases, costs associated with livestock keeping and management, as 
well as the shortage of livestock services such as dips, abattoirs, hides / skin sheds, etc.  

5.5.4 Access to Public Services and Infrastructure 

PAHs’ access to public services and infrastructure is summarized in Table 5-6. 
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Table 5-6: Summary of PAH predominant access to public services and infrastructure  

District Ward Lighting Cooking Water Source Sanitation Facilities 
Health 
Facilities 
(No.) 

Schools 

Kilindi 

Kibirashi 71% Battery torches. 88% Fuelwood 
67% Government 
water projects. 

54% Pit latrines 3 
6 Primary 

1 Secondary 

Saunyi107     1 
2 Primary 

0 Secondary 

Kisangasa 71% Battery torches. 98% Fuelwood 
86% Rivers, streams 
and dams 

53% Pit latrines. 

44% None. 
2 

7 Primary 

1 Secondary 

Mabalanga 
46% Battery torches. 

31% Solar panels. 
100% Fuelwood 

54% Rivers, streams 
and dams 

100% Pit latrines. 0 
2 Primary 

0 Secondary 

Mkindi 
40% Paraffin 

36% Battery torches. 
94% Fuelwood 

88% Rivers, streams 
and dams 

76% Pit latrines. 2 
4 Primary 

1 Secondary 

Handeni 

Malezi (Handeni 
Town Council) 

60% Paraffin 98% Fuelwood 
63% Rivers, streams 
and dams 

85% Pit Latrines. 1 
5 Primary 

1 Secondary 

Misima 67% Paraffin  
72% Rivers, streams 
and dams 

97% Pit latrines. 2 
6 Primary 

0 Secondary 

Mabanda (Handeni 
Town Council) 

71% Paraffin 88% Fuelwood 
55% Rivers, streams 
and dams 

95% Pit latrines. 1 
5 Primary 

1 Secondary 

Sindeni 67% Paraffin 95% Fuelwood 
58% Rivers, streams 
and dams 

93% Pit latrines. 1 
8 Primary 

2 Secondary 

 

107 Due to ongoing land conflict in Saunyi ward, the survey team was not able to complete surveys in this ward. .  
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District Ward Lighting Cooking Water Source Sanitation Facilities 
Health 
Facilities 
(No.) 

Schools 

Kwamatuku 61% Paraffin 84% Fuelwood 

38% Communal 
boreholes / wells 

29% Rivers, streams 
and dams 

87% Pit latrines. 3 
7 Primary 

1 Secondary 

Segera 
44% Paraffin 

33% Public electricity 
70% Fuelwood 

53% Government 
water projects. 

14% Communal 
boreholes / wells 

67% Pit latrines. 3 
7 Primary 

1 Secondary 

Korogwe Hale 86% Paraffin 100% Fuelwood 
95% Communal 
boreholes / wells 

100% Pit latrines. 2 
3 Primary 

1 Secondary 

Muheza 

Makole 
42% Paraffin 

22% electricity 

21% Solar panels. 

81% Fuelwood 
82% Communal 
boreholes / wells. 

65% Pit latrines. 1 
3 Primary 

0 Secondary 

Bwembwera 
41% Public electricity 

35% Paraffin 
85% Fuelwood 

64% Communal 
boreholes / wells. 

74% Pit latrines. 1 
4 Primary 

1 Secondary 

Kwakifua 63% Paraffin 83% Fuelwood 
67% Communal 
boreholes / wells. 

83% Pit latrines. 1 
1 Primary 

1 Secondary 

Tingeni 
36% Paraffin 

33% electricity 

22% Solar panels. 

69% Fuelwood 
63% Communal 
boreholes / wells. 

56% Pit latrines. 1 
3 Primary 

1 Secondary 

Kilulu 
43% Public electricity 

30% Battery torches 

23% Paraffin 

73% Fuelwood 
60% Communal 
boreholes / wells. 

51% Pit latrines. 1 
2 Primary 

1 Secondary 

Lusanga 40% Public electricity 76% Fuelwood 47% Communal 65% Pit latrines. 1 4 Primary 



Resettlement Action Plan for the Tanga Region 

 

East African Crude Oil Pipeline, Tanzanian Section 

Chapter 5  

 

September 2020                                                                                                                                                                                                                 117                                                                  
                                                                                                                                                         

District Ward Lighting Cooking Water Source Sanitation Facilities 
Health 
Facilities 
(No.) 

Schools 

37% Paraffin boreholes / wells. 

45% Government 
water projects. 

2 Secondary 

Ngomeni 
48% Public electricity 

23% Battery torches 
52% Fuelwood 

46% Government 
water projects. 

39% Communal 
boreholes / wells. 

64% Flush toilets 1 
4 Primary 

1 Secondary 

Mlingano 
37% electricity 

28% Solar panels. 
52% Fuelwood 

72% Government 
water projects. 

57% Flush toilets. 1 
3 Primary 

1 Secondary 

Tanga City 

Maweni 
47% Public electricity 

35% Solar panels. 

47% Fuelwood 

29% Butane gas 

94% Government 
water projects. 

47% Flush toilets. 

41% Pit latrines. 
5 

4 Primary 

1 Secondary 

Kiomoni 
39% Paraffin 

34% Public electricity 
76% Fuelwood 

93% Government 
water projects. 

66% Pit latrines. 2 
5 Primary 

1 Secondary 

Mzizima 
38% electricity 

26% Solar panels. 
63% Fuelwood 

51% Government 
water projects. 

56% Pit latrines. 1 
3 Primary 

1 Secondary 

Mabokweni 
40% Paraffin 

26% electricity 
75% Fuelwood 

86% Government 
water projects. 

74% Pit latrines. 2 
3 Primary 

1 Secondary 

Chongoleani 
46% Paraffin 

31% electricity 
79% Fuelwood 

45% Communal 
boreholes / wells. 

33% Rivers, streams 
and dams 

73% Pit latrines. 2 
3 Primary 

2 Secondary 
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Most of PAHs have access to markets within their PACs where they sell their goods and 
services; where PAHs do not have their own markets, they attend daily / or weekly markets 
within the ward or village/ mtaa that receive the most foot traffic. Four of the District Council 
have central markets located in their District Towns, except for Kilindi District. The most 
common water source for PAHs are communal water taps, rivers, creeks and dams.  

Access to grid electricity is low, hence households utilize paraffin, solar and battery powered 
flashlights, and solar panels for lighting purposes108. Most PAHs (79%), used firewood, 
charcoal or gas (13%) for cooking . The most commonly used sanitation facilities are pit 
latrines, with only 6% of PAHs that have access to flush toilets. In Kilindi District, 28% of the 
PAHs have no sanitation facilities and utilize bushes or co-share toilets with neighbors or 
friends. As expected, 52% of PAHs in Hale ward co-share toilets as they reside within the 
sisal estate compound.  

The majority of PAHs used a public health center as their main access to health services. 
For most households it took around an hour to travel to the nearest health service center. A 
summary of PAHs’ access to health facilities is shown in Table 5-7.  

Table 5-7: Summary of PAHs’ access to health facilities  

District Ward 
Avg. time to 

health facility 
(minutes) 

Health facility used by PAHs 

District 
hospital 

Public health 
centre 

Private sector 
health facility 

Kilindi 

Kibirashi 68 8% 88% 4% 

Kisangasa 101 3% 90% 6% 

Mabalanga 118 0% 100% 0% 

Mkindi 107 32% 66% 2% 

Handeni 

Malezi 112 69% 31% 0% 

Misima 48 7% 93% 0% 

Mabanda 38 0% 100% 0% 

Sindeni 63 12% 86% 2% 

Kwamatuku 580 5% 91% 4% 

Segera 70 27% 69% 4% 

Korogwe Hale 32 0% 100% 0% 

Muheza 

Makole 37 57% 36% 7% 

Bwembwera 31 58% 42% 0% 

Kwakifua 34 58% 38% 4% 

Tingeni 31 88% 9% 3% 

Kilulu 25 88% 13% 0% 

 

108 This was the main energy source indicated by PAHs during the socio-economic survey, which differs from the 
regional and district profile were kerosene was used. A possible explanation is that the socio-economic survey 
was conducted in 2018 whereas the regional and district profiles were based on census data that was collected 
in 2012.  
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District Ward 
Avg. time to 

health facility 
(minutes) 

Health facility used by PAHs 

District 
hospital 

Public health 
centre 

Private sector 
health facility 

Lusanga 28 68% 30% 2% 

Muheza 
Ngomeni 23 16% 77% 7% 

Mlingano 39 11% 85% 4% 

Tanga City 

Maweni 38 0% 100% 0% 

Kiomoni 33 4% 92% 4% 

Mzizima 43 10% 88% 2% 

Mabokweni 20 8% 92% 0% 

Chongoleani 31 3% 96% 1% 

 

5.6 Development Support  
During the socio-economic survey, PAHs were asked to identify their households’ most 
important developmental requirements. In addition, during the SELI, ward and village 
leaders as well as PAPs and members of PACs were asked to identify the development 
challenges that households in the affected wards face.  

Figure 5-28 shows the percentage of PAHs per ward who identified various development 
support requirements as their top priorities. The top priorities are discussed in more detail in 
the subsections following the graph. Where relevant, the information on development 
support requirements was used to guide the LRP (see Chapter 8).  
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Figure 5-28: Overview of Development Requirements for PAHs (grouped per district) in the Tanga Region 
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Formal employment emerged as the most important development need. PAHs’ livelihoods 
are primarily based on agriculture, livestock keeping and petty trading and very few PAH 
members are engaged in salaried employment. Nonetheless, the creation of employment 
opportunities could be leveraged to the economic advancement of households. Expectations 
for employment by the Project are high amongst PAHs and PACs. Moreover, at the district 
and ward levels, there are high expectations for the Project to procure local products so that 
affected districts and wards may directly benefit from the Project. 

Skills training ranked second on PAHs development needs. This, coupled with the supply of 
agricultural equipment, could improve crop yields and food security. The need for skills 
training was noted by PACs, community-based organizations, and ward and village leaders. 
Skills training in the following fields of activity was noted: entrepreneurship, chicken rearing, 
horticulture, beekeeping, sustainable agriculture, and skills required to be employed for the 
construction of the pipeline. While skills training is crucial for improving livelihoods, it was 
reported that community-based organizations often fail because skills training is not 
supported with access to start-up capital, required equipment, and the necessary monitoring 
and evaluation. PAHs further reported that a lack of agricultural inputs (e.g. improved seeds, 
pesticides and tractors for land preparation) is one of the major reasons for food insecurity. 
Most of the PAHs cannot afford agricultural equipment, except for seeds. PAHs also do not 
have access to storage facilities, which leads to post-harvest losses – to avoid this, PAHs 
reported selling their crops immediately to intermediaries and agents. The construction of 
storage facilities for a variety of crops may improve food security and increase income from 
crop sales. It was also reported that there is a need for education and training on sustainable 
agricultural practices, but the extension officers claimed that they have limited resources 
themselves and are unable to reach more than 50% of the PAHs.  

A number of wards listed improved roads as another important priority for development. Poor 
road infrastructure was reported to impede access to markets, schools, and medical 
facilities, i.e. it adversely impacts health, education and household income. PACs, ward and 
village leaders have high expectations for the Project to improve road infrastructure during 
the construction phase when equipment like road graders will be readily available.  

5.7 Vulnerable Ethnic Groups 
Vulnerable Ethnic Groups some of whom may self-identify as IPs are defined as a group of 
people who are native to an area and who have distinct social and cultural characteristics. 
They self-identify as being a member of a distinct cultural group as well as being identifiable 
by others as belonging to a specific group. These Vulnerable Ethnic Groups have a 
collective attachment to an area and its natural resources and practice cultural, economic, 
social and political customs that are separate from the dominant society. Vulnerable Ethnic 
Groups, which may include pastoralists and hunter / gatherer groups who may be nomadic 
or semi nomadic and often have strong attachment to and reliance upon the local 
environment for food (e.g. hunting or trapping animals and gathering plant foods). 

Such Vulnerable Ethnic Groups may have more difficulty coping with physical and / or 
economic displacement than other affected people due to their stronger attachment to, and 
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reliance on the natural resources and / or physical features of the land required by the 
Project109.  

5.7.1 Overview of Vulnerable Ethnic Groups amongst PAHs in Tanga Region  

Data from the socio-economic surveys indicates there are a total of 119 PAHs in Tanga 
Region who self-identify as belonging to one of the four IP groups mentioned above. Their 
distribution among Project-affected districts, wards and villages is shown in Table 5-8.  

Table 5-8: Vulnerable Ethnic Group PAHs in Tanga Region 

District Ward Village/Mtaa 

Vulnerable Ethic Group 
PAHs 

Non-
VEG 

PAHs 
Grand Total 

Maasai Barabaig Total 

Kilindi 

Kibirashi Gitu Village 10 0 10 14 24 

Saunyi Ng'obore Village 0 0 0 0 0 

Kisangasa 
Lekitinge Village 15 0 15 2 17 

Jungu Village 10 0 10 37 47 

Mabalanga Turiani Kwedijelo Village 1 0 1 12 13 

Mkindi 

Mtonga Village 0 0 0 22 22 

Mkindi Village 2 0 2 20 22 

Kwekinkwembe Village 13 0 13 39 52 

Subtotal: Kilindi District 51 0 51 146 197 

Handeni 

Malezi 

Kwamadule Mtaa 4 0 4 23 27 

Kwedinguzu Mtaa 0 0 0 14 14 

Kwamalaho Mtaa 1 0 1 10 11 

Misima 
Mbagwi Village 7 0 7 10 17 

Kibaya Village 11 0 11 30 41 

Mabanda Kwedigongo Mtaa 5 0 5 51 56 

Sindeni 

Sindeni Village 12 0 12 34 46 

Kweisasu Village 6 0 6 6 12 

Bongi Village 1 0 1 0 1 

Kwamatuku 
Kwamatuku Village 0 0 0 0 0 

Nkale Village 3 0 3 53 56 

Segera 

Michugwani Village 0 0 0 18 18 

Chang'ombe Village 0 0 0 72 72 

Segera Village 0 0 0 21 21 

Masatu Village 0 1 1 18 19 

Subtotal: Handeni District 50 1 51 360 411 

Korogwe Hale Ngomeni Village 0 0 0 21 21 

 

109 IFC Environmental and Social Development Department. Handbook for Preparing a Resettlement Action 
Plan. 
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District Ward Village/Mtaa 

Vulnerable Ethic Group 
PAHs 

Non-
VEG 

PAHs 
Grand Total 

Maasai Barabaig Total 

Subtotal: Korogowe District 0 0 0 21 21 

Muheza Makole Songakibaoni Village 0 3 3 87 90 

Muheza 

Makole 
Pangamlima Village 0 4 4 8 12 

Makole Village 0 0 0 17 17 

Bwembwera 
Mianga Village 0 0 0 20 20 

Mamboleo Village 0 2 2 56 58 

Kwakifua Mpakani Village 0 0 0 24 24 

Tingeni Mkinga Village 0 0 0 35 35 

Kilulu 
Kibanda Village 0 0 0 32 32 

Kilulu Village 0 0 0 8 8 

Lusanga 

Lusanga C Village 0 0 0 49 49 

Lusanga B Village 0 0 0 7 7 

Lusanga A Village 0 1 1 6 7 

Tanganyika Village 0 1 1 39 40 

Ngomeni Mkanyageni Village 0 0 0 61 61 

Mlingano Muungano Village 0 2 2 52 54 

Subtotal: Muheza District 0 13 13 501 514 

Tanga City 

Maweni Saruji Mtaa 0 1 1 15 16 

Kiomoni 
Pande Mtaa 0 2 2 32 34 

Ndumi Mtaa 0 0 0 37 37 

Mzizima Mleni Mtaa 0 0 0 49 49 

Mabokweni 
Kibafuta Mtaa 0 1 1 24 25 

Mabokweni Mtaa 0 0 0 47 47 

Chongoleani 
Ndaoya Mtaa 0 0 0 70 70 

Putini Mtaa 0 0 0 10 10 

Subtotal: Tanga City 0 4 4 284 288 

TOTAL: TANGA REGION 101 18 119 1312 1431 

Some of the VEG found in the region are originally from Arusha and Manyara Regions and 
have relocated to these districts in search of grazing land. Some households residing in 
Handeni and Kilindi districts reported that they identify themselves as Arusha not Maasai or 
Barabaig, even though they were observed to dress, speak the same language and pursue 
similar livelihood activities to those of the Maasai.  

Many of the vulnerable ethnic groups who may self-identify as indigenous peoples found in 
these areas no longer solely practice pastoralism, which have been attributed to: 

 Rapid urbanization and associated population growth;  

 Rezoning of land originally used for grazing to make way for crop farming; 
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 Climate change which has resulted in delayed rains which further affects access to 
watering holes for livestock; and  

 Increase in livestock diseases coupled with the rapid reduction in medicinal plants 
utilized to treat various alignments.   

5.7.2 Vulnerable Ethnic Group PAHs’ Affected Land and Assets 

Vulnerable Ethnic Group PAH’s affected land is shown in Table 5-9 followed by a summary 
of their affected assets in Table 5-10. The land parcel column in Table 5-9 reflects the total 
number of land parcels that has been valued for compensation, followed by the total number 
of land parcels owned by individual PAHs and then vulnerable ethnic group PAHs. The 
percentage of VEG PAH land parcels is expressed as a percentage of the total number of 
land parcels owned by PAPs associated with PAHs (i.e. it excludes village and other 
institutional land).  
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Table 5-9: Affected Land and Crops of Vulnerable Ethnic Groups in Tanga Region 

District Ward Village / Mitaa 

Land Parcels (No.) Land area (acres) Crop Area (acres)110 Intercropping (acres) 

Total111 
PAH 
Land 

Parcels 

VEG 
Land 

Parcels 
%  Total 

Village 
Land 

VEG %  Total VEG % Total VEG % 

Kilindi 

Kibirashi Gitu Village 30 25 10 40% 99.91 50.15 14.65 14.7% 6.66 1.23 18.5% 6.16 0.93 15.1% 

Saunyi 
Ng'obore 
Village 

7 5 0 0% 37.51 0 0 0.0% 0.00 0 0.0% 0.00 0 0.0% 

Kisangasa 

Lekitinge 
Village 

25 15 15 100% 39.91 8.23 31.68 79.4% 0.00 0 0.0% 0.00 0 0.0% 

Jungu Village 48 48 11 23% 103.96 0 21.55 20.7% 7.56 1.4 18.5% 0.00 0 0.0% 

Mabalanga 

Turiani 
Kwedijelo 
Village 

18 15 1 7% 46.76 0.9 6.31 13.5% 0.82 0 0.0% 0.00 0 0.0% 

Mkindi 

Mtonga Village 28 22 1 5% 50.32 6.9 4.33 8.6% 6.48 0 0.0% 1.81 0 0.0% 

Mkindi Village 29 26 2 8% 52.36 10.33 2.41 4.6% 12.83 0 0.0% 3.82 0 0.0% 

Kwekinkwembe 
Village 

67 58 15 26% 70.58 0.9 12.78 18.1% 6.97 0 0.0% 3.45 0 0.0% 

Subtotal: Kilindi District 252 214 55 26% 501.31 77.41 93.71 18.7% 41.32 2.63 6.4% 15.25 0.93 6.1% 

Handeni 

Malezi 

Kwamadule 
Mtaa 

38 32 5 16% 33.60 1.4 4.49 13.3% 6.67 1.27 19.0% 0.06 0 0.0% 

Kwedinguzu 
Mtaa 

20 17 0 0% 20.78 0 0 0.0% 2.66 0 0.0% 0.00 0 0.0% 

Kwamalaho 
Mtaa 

14 13 1 8% 10.00 0.06 1.55 15.5% 3.31 1.55 46.8% 1.28 0 0.0% 

Misima Mbagwi Village 24 21 9 43% 25.09 0.22 13.8 55.0% 0.74 0.34 45.9% 5.84 5.84 100.0% 

Mabanda 
Kwedigongo 
Mtaa 

58 54 5 9% 46.98 0.47 10.68 22.7% 14.92 2.75 18.4% 2.76 1.01 36.6% 

Misima Kibaya Village 58 43 13 30% 53.85 8.65 11.21 20.8% 5.84 0.67 11.5% 0.27 0.27 100.0% 

 

110 As recorded in the ground at the time of valuation. 
111 Includes land administered by village and other institutional land. 
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District Ward Village / Mitaa 

Land Parcels (No.) Land area (acres) Crop Area (acres)110 Intercropping (acres) 

Total111 
PAH 
Land 

Parcels 

VEG 
Land 

Parcels 
%  Total 

Village 
Land 

VEG %  Total VEG % Total VEG % 

Sindeni 

Sindeni Village 50 44 12 27% 68.63 4.47 16.64 24.2% 5.77 0.06 1.0% 1.08 0.22 20.4% 

Sindeni Village 
PRS-2  

4 0 0 0% 14.15 0 0 0.0% 0.00 0 0.0% 0.00 0 0.0% 

Kweisasu 
Village 

21 17 10 59% 25.07 0.19 15.15 60.4% 5.14 3.92 76.3% 0.00 0 0.0% 

Bongi Village 6 4 1 25% 13.49 0.92 3.13 23.2% 1.23 1.23 100.0% 0.00 0 0.0% 

Handeni 

Kwamatuku 

Kwamatuku 
Village 

1 1 0 0% 2.71 0 0 0.0% 0.00 0 0.0% 0.00 0 0.0% 

Nkale Village 61 56 3 5% 106.37 1.4 4.47 4.2% 7.20 0 0.0% 0.56 0 0.0% 

Segera 

Michugwani 
Village 

22 19 0 0% 32.75 0 0 0.0% 3.78 0 0.0% 0.02 0 0.0% 

Chang'ombe 
Village 

83 75 0 0% 57.19 0 0 0.0% 9.03 0 0.0% 6.84 0 0.0% 

Segera Village 18 17 0 0% 13.62 0 0 0.0% 4.16 0 0.0% 0.98 0 0.0% 

Masatu Village 20 20 1 5% 14.35 0 0 0.0% 1.41 0 0.0% 0.27 0 0.0% 

Subtotal: Handeni District 498 433 60 14% 538.63 16.38 76.63 0.0% 71.88 11.79 16.4% 19.96 7.34 36.8% 

Korogwe Hale 
Ngomeni 
Village 

2 1 0 0% 52.05 
      

4.95 0 0.0% 1.16 0 0.0% 

Subtotal: Korogwe District 2 1 0 0% 52.05 0 0 0 4.95 0 0.0% 1.16 0 0.0% 

Muheza 

Makole 

Songakibaoni 
Village 

52 46 3 7% 48.17 0.08 1.16 2.4% 18.40 0.55 3.0% 1.70 0.01 0.6% 

Pangamlima 
Village 

1 0 1 0% 6.71 0 0 0.0% 1.33 0.82 61.7% 1.93 0 0.0% 

Makole Village 2 0 0 0% 13.06 0 0 0.0% 1.34 0 0.0% 0.00 0 0.0% 

Bwembwera 
Mianga Village 1 0 0 0% 17.44 0 0 0.0% 2.01 0 0.0% 0.00 0 0.0% 

Mamboleo 
Village 

14 11 3 27% 24.07 0 0 0.0% 4.18 0.32 7.7% 0.14 0.14 100.0% 

Kwakifua Mpakani Village 28 27 0 0% 14.84 0 0 0.0% 0.54 0 0.0% 0.00 0 0.0% 

Tingeni Mkinga Village 31 28 0 0% 15.10 0 0 0.0% 1.33 0 0.0% 0.00 0 0.0% 

Kilulu Kibanda Village 34 32 0 0% 18.77 0 0 0.0% 3.54 0 0.0% 0.23 0 0.0% 



Resettlement Action Plan for the Tanga Region 

 

East African Crude Oil Pipeline, Tanzanian Section 

Chapter 5  

 

September 2020                                                                   127 

District Ward Village / Mitaa 

Land Parcels (No.) Land area (acres) Crop Area (acres)110 Intercropping (acres) 

Total111 
PAH 
Land 

Parcels 

VEG 
Land 

Parcels 
%  Total 

Village 
Land 

VEG %  Total VEG % Total VEG % 

Kilulu Village 5 1 0 0% 7.91 0 0 0.0% 0.76 0 0.0% 0.00 0 0.0% 

Lusanga 

Lusanga C 
Village 

56 54 0 0% 15.54 0 0 0.0% 0.68 0 0.0% 0.00 0 0.0% 

Lusanga B 
Village 

5 5 0 0% 1.75 0 0 0.0% 0.84 0 0.0% 0.00 0 0.0% 

Lusanga A 
Village 

7 6 1 17% 3.62 0 0.31 8.6% 0.00 0 0.0% 0.00 0 0.0% 

Muheza 

Lusanga 
Tanganyika 
Village 

15 10 1 10% 17.73 2.2 0.08 0.5% 3.45 0 0.0% 0.00 0 0.0% 

Ngomeni 
Mkanyageni 
Village 

64 62 0 0% 20.90 0 0 0.0% 2.88 0 0.0% 0.00 0 0.0% 

Mlingano 
Muungano 
Village 

1 0 1 0% 45.73 0 0 0.0% 8.19 0.13 1.6% 0.25 0 0.0% 

Subtotal: Muheza District 316 282 10 4% 271.34 2.28 1.55 0.6% 49.66 1.82 3.7% 4.26 0.15 3.5% 

Tanga 
City 

Maweni Saruji Mtaa 26 18 1 6% 15.15 1.46 0.68 4.5% 1.57 0 0.0% 0.00 0 0.0% 

Kiomoni 
Pande Mtaa 36 35 2 6% 23.67 0.12 2.78 11.7% 4.48 0.5 11.2% 0.00 0 0.0% 

Ndumi Mtaa 40 39 0 0% 25.94 0 0 0.0% 6.02 0 0.0% 0.55 0 0.0% 

Mzizima Mleni Mtaa 61 58 0 0% 49.73 0 0 0.0% 1.48 0 0.0% 0.33 0 0.0% 

Mabokweni 
Kibafuta Mtaa 25 25 1 4% 21.49 0 0.18 0.8% 1.51 0 0.0% 0.32 0 0.0% 

Mabokweni 
Mtaa 

2 1 0 0% 24.61 0 0 0.0% 17.39 0 0.0% 0.08 0 0.0% 

Chongoleani 
Ndaoya Mtaa 77 76 0 0% 40.31 0 0 0.0% 1.52 0 0.0% 0.00 0 0.0% 

Putini Mtaa 11 11 0 0% 4.57 0 0 0.0% 1.52 0 0.0% 0.00 0 0.0% 

Subtotal: Tanga City 278 263 4 2% 205.47 1.58 3.64 1.8% 35.49 0.5 1.4% 1.28 0 0.0% 

TOTAL: TANGA REGION 1346 1193 129 11% 1568.80 97.65 175.53 11.2% 203.30 16.74 8.2% 41.91 8.42 20.1% 
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Table 5-10: Affected Assets of Vulnerable Ethnic Groups in Tanga Region  

District Ward Village / Mitaa 

PAHs losing dwellings 
(No.) 

Buildings and structures 
affected (No.)112 

Crop Stems (No.) 
Economic Trees and 

Other Trees 
Graves (No.) 

Total VEG %  Total VEG % Total VEG % Total VEG % Total VEG % 

Kilindi 

Kibirashi Gitu Village 0 0 0.0% 3 0 0.0% 51 5 9.8% 1536 168 10.9% 0 0 0.0% 

Saunyi 
Ng'obore 
Village 

0 0 0.0% 0 0 0.0% 0 0 0.0% 3023 0 0.0% 0 0 0.0% 

Kisangasa 

Lekitinge 
Village 

2 1 50.0% 3 1 33.3% 0 0 0.0% 216 89 41.2% 0 0 0.0% 

Jungu Village 4 0 0.0% 6 0 0.0% 17 0 0.0% 922 175 19.0% 0 0 0.0% 

Mabalanga 

Turiani 
Kwedijelo 
Village 

0 0 0.0% 0 0 0.0% 0 0 0.0% 522 47 9.0% 0 0 0.0% 

Mkindi 

Mtonga Village 0 0 0.0% 0 0 0.0% 108 71 65.7% 724 52 7.2% 0 0 0.0% 

Mkindi Village 0 0 0.0% 0 0 0.0% 26 0 0.0% 240 18 7.5% 0 0 0.0% 

Kwekinkwembe 
Village 

3 2 66.7% 5 4 80.0% 492 0 0.0% 413 44 10.7% 0 0 0.0% 

Subtotal: Kilindi District 9 3 33.3% 17 5 29.4% 694 76 11.0% 7596 593 7.8% 0 0 0.0% 

Handeni 
Malezi 

Kwamadule 
Mtaa 

2 0 0.0% 3 0 0.0% 481 186 38.7% 66 1 1.5% 8 0 0.0% 

Kwedinguzu 
Mtaa 

1 0 0.0% 3 0 0.0% 71 0 0.0% 121 0 0.0% 0 0 0.0% 

Kwamalaho 
Mtaa 

0 0 0.0% 0 0 0.0% 316 0 0.0% 17 2 11.8% 5 0 0.0% 

Misima Mbagwi Village 0 0 0.0% 0 0 0.0% 53 20 37.7% 93 47 50.5% 0 0 0.0% 

 

112 Including dwelling structures, other ancillary structures and incomplete structures. 
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District Ward Village / Mitaa 

PAHs losing dwellings 
(No.) 

Buildings and structures 
affected (No.)112 

Crop Stems (No.) 
Economic Trees and 

Other Trees 
Graves (No.) 

Total VEG %  Total VEG % Total VEG % Total VEG % Total VEG % 

Kibaya Village 1 1 100.0% 8 8 100.0% 147 60 40.8% 168 111 66.1% 0 0 0.0% 

Mabanda 
Kwedigongo 
Mtaa 

2 1 50.0% 5 4 80.0% 307 31 10.1% 48 24 50.0% 0 0 0.0% 

Sindeni 
Sindeni Village 4 0 0.0% 10 1 10.0% 184 16 8.7% 284 35 12.3% 1 1 100.0% 

Sindeni Village 
PRS-2  

0 0 0.0% 0 0 0.0% 0 0 0.0% 4 0 0.0% 0 0 0.0% 

Handeni 

Sindeni 

Kweisasu 
Village 

1 1 100.0% 2 2 100.0% 310 0 0.0% 48 24 50.0% 0 0 0.0% 

Bongi Village 0 0 0.0% 0 0 0.0% 0 0 0.0% 8 3 37.5% 0 0 0.0% 

Kwamatuku 

Kwamatuku 
Village 

0 0 0.0% 0 0 0.0% 0 0 0.0% 6 0 0.0% 0 0 0.0% 

Nkale Village 0 0 0.0% 2 0 0.0% 244 0 0.0% 197 2 1.0% 0 0 0.0% 

Segera 

Michugwani 
Village 

0 0 0.0% 1 0 0.0% 148 0 0.0% 195 0 0.0% 4 0 0.0% 

Chang'ombe 
Village 

2 0 0.0% 9 0 0.0% 915 0 0.0% 2205 0 0.0% 0 0 0.0% 

Segera Village 1 0 0.0% 3 0 0.0% 210 0 0.0% 108 0 0.0% 0 0 0.0% 

Masatu Village 1 1 100.0% 1 1 100.0% 12 0 0.0% 45 0 0.0% 0 0 0.0% 

Subtotal: Handeni District 15 4 26.7% 47 16 34.0% 3398 313 9.2% 3613 249 6.9% 18 1 5.6% 

Korogwe Hale 
Ngomeni 
Village 

0 0 0.0% 1 0 0.0% 235 0 0.0% 363 0 0.0% 0 0 0.0% 

Subtotal: Korogwe District 0 0 0.0% 1 0 0.0% 235 0 0.0% 363 0 0.0% 0 0 0.0% 

Muheza 
Makole 

Songakibaoni 
Village 

1 0 0.0% 6 0 0.0% 4933 14 0.3% 4140 85 2.0% 0 0 0.0% 

Pangamlima 
Village 

0 0 0.0% 1 0 0.0% 129 39 30.2% 942 72 7.6% 0 0 0.0% 

Makole Village 1 0 0.0% 2 0 0.0% 802 0 0.0% 560 0 0.0% 0 0 0.0% 

Bwembwera Mianga Village 0 0 0.0% 0 0 0.0% 1518 0 0.0% 1762 0 0.0% 1 0 0.0% 
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District Ward Village / Mitaa 

PAHs losing dwellings 
(No.) 

Buildings and structures 
affected (No.)112 

Crop Stems (No.) 
Economic Trees and 

Other Trees 
Graves (No.) 

Total VEG %  Total VEG % Total VEG % Total VEG % Total VEG % 

Mamboleo 
Village 

4 0 0.0% 14 0 0.0% 4542 576 12.7% 3719 348 9.4% 0 0 0.0% 

Kwakifua Mpakani Village 2 0 0.0% 6 0 0.0% 1148 0 0.0% 2520 0 0.0% 76 0 0.0% 

Tingeni Mkinga Village 2 0 0.0% 4 0 0.0% 4392 0 0.0% 2746 0 0.0% 27 0 0.0% 

Kilulu Kibanda Village 0 0 0.0% 0 0 0.0% 2881 0 0.0% 2713 0 0.0% 5 0 0.0% 

Muheza 

Kilulu Kilulu Village 0 0 0.0% 0 0 0.0% 736 0 0.0% 287 0 0.0% 0 0 0.0% 

Lusanga 

Lusanga C 
Village 

5 0 0.0% 10 0 0.0% 3172 0 0.0% 1120 0 0.0% 150 0 0.0% 

Lusanga B 
Village 

0 0 0.0% 0 0 0.0% 68 0 0.0% 100 0 0.0% 0 0 0.0% 

Lusanga A 
Village 

0 0 0.0% 0 0 0.0% 62 4 6.5% 149 9 6.0% 0 0 0.0% 

Tanganyika 
Village 

0 0 0.0% 1 0 0.0% 3369 0 0.0% 1067 0 0.0% 24 0 0.0% 

Ngomeni 
Mkanyageni 
Village 

1 0 0.0% 5 0 0.0% 5687 0 0.0% 1702 0 0.0% 0 0 0.0% 

Mlingano 
Muungano 
Village 

3 0 0.0% 24 0 0.0% 7488 126 1.7% 1624 37 2.3% 0 0 0.0% 

Subtotal: Muheza District 19 0 0.0% 73 0 0.0% 40927 759 1.9% 25151 551 2.2% 283 0 0.0% 

Tanga 
City 

Maweni Saruji Mtaa 0 0 0.0% 0 0 0.0% 552 0 0.0% 316 25 7.9% 0 0 0.0% 

Kiomoni 
Pande Mtaa 3 0 0.0% 7 0 0.0% 3272 2 0.1% 3506 1362 38.8% 3 0 0.0% 

Ndumi Mtaa 1 0 0.0% 2 0 0.0% 3098 0 0.0% 2884 0 0.0% 2 0 0.0% 

Mzizima Mleni Mtaa 4 0 0.0% 11 0 0.0% 1981 0 0.0% 3419 0 0.0% 0 0 0.0% 

Mabokweni 
Kibafuta Mtaa 2 0 0.0% 3 0 0.0% 991 0 0.0% 951 0 0.0% 0 0 0.0% 

Mabokweni 
Mtaa 

1 0 0.0% 1 0 0.0% 1971 0 0.0% 1167 0 0.0% 0 0 0.0% 

Chongoleani Ndaoya Mtaa 0 0 0.0% 0 0 0.0% 1949 0 0.0% 4636 0 0.0% 0 0 0.0% 
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District Ward Village / Mitaa 

PAHs losing dwellings 
(No.) 

Buildings and structures 
affected (No.)112 

Crop Stems (No.) 
Economic Trees and 

Other Trees 
Graves (No.) 

Total VEG %  Total VEG % Total VEG % Total VEG % Total VEG % 

Putini Mtaa 0 0 0.0% 0 0 0.0% 28 0 0.0% 299 0 0.0% 0 0 0.0% 

Subtotal: Tanga City 11 0 0.0% 24 0 0.0% 13842 2 0.0% 17178 1387 8.1% 5 0 0.0% 

TOTAL: TANGA REGION 54 7 13.2% 162 21 13.0% 59096 1150 1.9% 53901 2780 5.2% 306 1 0.3% 
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Table 5-11 compares some demographic and socio-economic characteristics of those PAHs 
belong to Vulnerable Ethnic Groups with other PAH  in Tanga Region.  

Table 5-11: Socio-economic Characteristics of Indigenous vs. Other PAHs 

Socio-economic Attribute 
Vulnerable Ethnic PAHs 

(119) 
Other PAHs (1,312) 

Average household size 7.7 5.3 

Literacy rate among persons over 15 35% 82% 

Percentage of children ≥ 6 and ≤14 years attending 
school  

49% 85% 

Percentage female-headed households 13% 19% 

Percentage PAHs 
indicating the following as 
primary livelihood activity: 

Subsistence farming 3% 11% 

Sales of crops 82% 65% 

Sales of livestock products 13% 3% 

Small trading 2% 7% 

Percentage PAHs 
indicating the following as 
secondary livelihood 
activity: 

Subsistence farming 8% 12% 

Sales of crops 12% 20% 

Sales of livestock products 56% 17% 

Small trading 2% 14% 

Self-employment / own 
business 

1% 12% 

% PAHs who reported food shortages in the previous 
year 

83% 70% 

% PAHs who reported cash shortages in the previous 
year 

95% 92% 

As can be seen from this table, the average household size of VEG PAHs is larger than that 
of other PAHs; these households tend to be patriarchal families where wives and children 
(and often their wives and children) stay with within the patriarch’s household. The literacy 
rate amongst persons aged 15 years and older is much lower (35%) for VEG households 
than other households (82%). The reasons for this are complex and may include the 
distance that VEG children have to travel to school, the known nomadic lifestyle of some  
VEG groups, cultural attitudes towards formal education, and the marginalization of VEG 
children in schools.  

Apart from higher reliance on the sale of livestock products, there appears to be a marginal 
difference between the livelihoods of VEG and other  households, which is indicative of VEG 
households assimilating into the local communities, i.e. they are less dependent on the land 
for survival than was traditionally the case. Most VEG households are engaged in crop 
farming followed by the sale of livestock, which is similar to the livelihood activities of other  
PAHs.  

The Maasai and Barabaig women in some villages / mitaa in the Handeni District had 
established savings and loan groups to support each other in establishing small businesses. 
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Furthermore, during SELI focus group discussions, women from these groups raised more 
ideas for livelihood restoration initiatives when compared to women from other groups.  

5.8 Vulnerable Households 
Based on socio-economic and demographic information obtained during the household 
surveys, vulnerable PAHs have been divided into three categories113, namely: 

 Category 1: PAHs will be placed on the Vulnerable Household Register and qualify 
for in-kind assistance and livelihood support in addition to appropriate support 
corresponding to their specific vulnerability; 

 Category 2: PAHs will qualify for in-kind assistance and livelihood support but will 
require further verification before being placed on the Vulnerable Household 
Register; and 

 Category 3: PAHs are considered “at risk” and will be monitored. They are not 
currently classified as vulnerable as far as in-kind assistance is concerned but will 
qualify for livelihood support.  

PAHs within categories 1 and 2 are regarded as potentially vulnerable households, meaning 
725 households are regarded as potentially vulnerable in the Tanga Region (51% of all 
PAHs). During RAP implementation, the remaining 314 PAHs in category 3 will be monitored 
and if warranted, moved to category 1 or 2.  

A summary of vulnerable PAHs per category per village is provided in Table 5-12. 

Table 5-12: Summary of Vulnerable Households in the Tanga Region 

District Ward 
Village / Mtaa / 

Reserve 

Vulnerable PAHs Category 3 
 (at risk) Category 1 Category 2 Total 

Kilindi 

Kibirashi Gitu 4 5 9 5 

Saunyi Ng'obore 0 0 0 0 

Kisangasa 
Lekitinge 9 8 17 0 

Jungu 11 14 25 11 

Mabalanga Turiani Kwedijelo 0 2 2 1 

Mkindi 

Mtonga 2 11 13 3 

Mkindi 6 7 13 2 

Kwekinkwembe 7 24 31 9 

Subtotal: Kilindi District 39 71 110 31 

Handeni 
Malezi 

Kwamadule 6 8 14 5 

Kwedinguzu 2 5 7 4 

Kwamalaho 4 3 7 3 

Misima Mbagwi 6 3 9 4 

 

113 See Chapter 9 for more information on the classification criteria used to identify and categorize vulnerable 
households.  
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District Ward 
Village / Mtaa / 

Reserve 

Vulnerable PAHs Category 3 
 (at risk) Category 1 Category 2 Total 

Handeni 

Mabanda Kwedigongo 8 17 25 7 

Misima Kibaya 3 17 20 9 

Sindeni 

Sindeni 13 15 28 5 

Sindeni Village 
PRS-2 2 0 2 0 

Kweisasu 3 4 7 3 

Bongi 0 0 0 1 

Kwamatuku 
Kwamatuku 0 0 0 0 

Nkale 7 13 20 7 

Segera 

Michugwani 3 3 6 2 

Chang'ombe 10 9 19 26 

Segera 3 6 9 6 

Masatu 4 4 8 4 

Subtotal: Handeni District 74 107 181 86 

Korogwe Hale Ngomeni 2 6 8 5 

Subtotal: Korgowe District 2 6 8 5 

Muheza 

Makole 

Songakibaoni 15 26 41 24 

Pangamlima 3 0 3 4 

Makole 2 8 10 2 

Bwembwera 
Mianga 3 7 10 3 

Mamboleo 11 18 29 10 

Kwakifua Mpakani 7 6 13 4 

Tingeni Mkinga 7 12 19 7 

Kilulu 
Kibanda 14 8 22 4 

Kilulu 3 2 5 2 

Lusanga 

Lusanga C 16 13 29 13 

Lusanga B 5 0 5 2 

Lusanga A 5 2 7 0 

Tanganyika 9 11 20 7 

Ngomeni Mkanyageni 19 12 31 21 

Mlingano Muungano 10 12 22 17 

Subtotal: Muheza District 129 137 266 120 

Tanga City 

Maweni Saruji 1 3 4 7 

Kiomoni 
Pande 9 13 22 6 

Ndumi 12 12 24 8 

Mzizima Mleni 6 15 21 15 

Mabokweni 
Kibafuta 5 4 9 11 

Mabokweni 10 20 30 8 
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District Ward 
Village / Mtaa / 

Reserve 

Vulnerable PAHs Category 3 
 (at risk) Category 1 Category 2 Total 

Tanga City Chongoleani 
Ndaoya 21 21 42 15 

Putini 2 6 8 2 

Subtotal: Tanga City 66 94 160 72 

TOTAL: TANGA REGION 310 415 725 314 

 

Vulnerable households could experience the following impacts in addition to those identified 
in Section 5.9: 

 Food and cash shortages at household level due to the loss of land to the Project; 
especially for PAHs who were land poor prior to the Project’s arrival; 

 For the elderly, their adult children and relatives may make decisions on their behalf 
without their consent, including relocating the elders to the homes of their children, 
having power of attorney on the financials of the elderly PAPs and possibly 
mismanaging the compensation they have received; and  

 Women and children are at risk of being left homeless if the head of the household 
absconds with the compensation without constructing a permanent dwelling for the 
household. 

Refer to Chapter 9 for more detail on Vulnerable People and the management actions 
proposed to minimize the Project impacts on this group of people.  

5.9 Summary of Impacts 
This section summarizes the impacts associated with land acquisition, land-use restrictions 
and relocation of households. It is divided into two subsections, dealing with temporary 
impacts and permanent impacts, respectively.  

All land required for the Project in Tanzania will be acquired on a permanent basis by the 
Government of Tanzania, even for the construction corridor for the pipeline, and then 
provided for use to the Project under a lease arrangement. 

During the construction phase, construction activity will be kept within the 30 m pipeline 
corridor except for areas where additional temporary workspace is required, such as at 
existing infrastructure crossings. During operations the corridor for the pipeline will be 
retained as 30m. Additional land is required for the AGIs that will also remain operational 
over the lifespan of the Project, after which these facilities will be decommissioned. After the 
end of the operation lease of the corridor and the AGIs the land will be returned to the 
government. 

In areas categorized as Village Land prior to the Project, all 30 m of the corridor will (after 
the end of relevant construction activities) be restored by the Project to grassland. No 
development of structures, planting of deep-rooted trees or agricultural activities (e.g. crop 
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production) will be allowed within the pipeline corridor except for grazing of wildlife and 
livestock crossing the corridor.  

Where the 30 m-wide corridor transects areas previously categorized as Reserved Land and 
designated as a protected and / or designated area, including, Forest Reserves, Game 
Reserves and Game Controlled Areas, the Project will be allowed to restore the land cover 
and manage the land use to achieve equivalent biological capacity. No development of 
structures or agricultural activities (e.g. crop production) will be allowed in the 30m corridor 
apart from grazing of wildlife and livestock crossing the corridor. Deep-rooted trees will not 
be planted within the 10m wide strip directly above the pipeline. 

The Project will always require access to the pipeline corridor during operation for 
inspection, maintenance and repair. The pipeline corridor will not generally be fenced; 
pedestrian and livestock crossing will be generally allowed, while vehicle crossings will be 
limited to the existing road and infrastructure crossing arrangements. AGIs will be fenced 
and access to these facilities will be under the strict control of the Project and public access 
to them will not be allowed without the Project’s permission. 

PRS-2 is located in the Tanga Region. A total of 14.15 acres will be required for PRS-2 and 
its associated access road. The land required for PRS-2 will be permanently acquired and 
the site will be fenced.  

5.9.1 Temporary Impacts  

Temporary impacts are expected to be short-term (typically lasting only for the duration of 
the construction phase) and can be successfully mitigated. 

A summary of temporary impacts and associated management actions is reflected in Table 
5-13.  
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Table 5-13: Summary of Temporary Impacts  

Impact Description Management Actions 

Loss of footpaths and tracks114  The pipeline corridor within the Kilindi District crosses five (5) 
cattle tracks, eight (8) seasonal rivers, two (2) streams and 17 
village tracks, all with no reserves.  

The pipeline corridor within the Handeni District crosses 12 
seasonal rivers, one (1) river, one (1) swamp and 44 village tracks, 
all with no reserves. 

The pipeline corridor within the Korogwe District crosses two (2) 
rivers, and  two (2) privately owned water pipelines with no 
reserves,.  

The pipeline corridor within the Muheza District crosses one (1) 
river, five (5) seasonal rivers, two (2) streams and seven (7) village 
tracks, all with no reserves.  

The pipeline corridor within the Tanga City crosses nine (9) village 
tracks, two (2) rivers and 15 seasonal streams, all with no reserves. 

 

The land associated with these crossings is Village Land and valued 
in the Valuation reports for the respective districts.  

Temporary disruption of footpaths and tracks could force people to 
take longer alternative routes, thus increasing travelling time and 
cost. In case of access to small businesses, the disruptions may 
cause loss of income to business owners and may affect livestock 
crossings which they use to access markets, graze and water 
sources. The main cattle routes to livestock markets are not known 
and may include certain areas crossed by the pipeline. If this were 
to occur, it would increase the time it takes people to reach these 
markets and increase the vulnerability of animals and herd boys if 
they have to find alternative, unknown routes and have to leave for 
the markets a few days before the intended market day. 

Ensure that the EPC contractor is made aware of the 
locations of all the affected footpaths and other crossings. 
The contractor will be responsible for communication with 
PACs in a timeous manner regarding the closure of any 
(foot)paths and crossings and provide people with 
alternative routes, where required. 

 

 

114 Footpaths are generally less than one (1) meter in width and have no associated reserves; tracks generally range from one (1) to two (2) meters in width and have no 
associated reserves and are utilized by people; and cattle tracks are up to three (3) meters and used by community and also have no associated reserves. 



Resettlement Action Plan for the Tanga Region 

 

East African Crude Oil Pipeline, Tanzanian Section 

Chapter 5  

 

September 2020                               138 

Impact Description Management Actions 

Disruption of agricultural activities The agricultural activities of PAHs who lose agricultural land to the 
Project will be temporarily disrupted when PAHs are required to 
vacate the Project affected land. PAHs who lose a significant 
portion of land to the project must acquire replacement land and 
resume the cultivation of crops on the replacement land. Given that 
agricultural production is the primary livelihood activity for the PAHs 
in Tanga Region, both in terms of food security and household 
income, this impact, if not adequately managed, may have a 
significantly adverse impact on PAHs. 

(Not all PAPs are eligible for replacement land – see Chapter 6). 

To ensure that the agricultural production cycle is minimally 
disrupted, the will as far as possible Project implement the 
following management actions during construction:  

 Pay PAH compensation as early as possible so that 
they have sufficient time to locate and purchase 
replacement land; 

 Allow as far as possible PAHs to harvest crops;  

 Assist PAHs to secure replacement land, where 
required; 

 Assist PAHs in clearing and preparing replacement 
land for agricultural production, where required;  

 Provide transitional food support.  

 (Also see Chapter 8 on Livelihood Restoration and 
Chapter 9 for information on targeted support for 
vulnerable persons). 

Land speculation  Land speculation occurs when people buy land with the expectation 
of reselling it at higher prices during a land boom. For instance, 
during resettlement planning, people with availability of land may 
choose to place it out for sale, however, inflate the prices beyond 
the gazette land rates for the area in anticipation of profits as PAHs 
will be requiring replacement land. Land speculation not associated 
with the Project is already happening in the Project affected 
Districts. Land speculation is expected to cease once the 
resettlement process is complete, prior to pipeline construction. 

 In partnership with the Land Office set up a help desk 
dedicated to dealing with PAHs seeking to purchase 
land; the help desk can also include a database of 
people willing to sell land to PAHs at the government 
set land rates for per District Council.  

 Consider the findings of the EACOP Project-Induced 
In-Migration Situational Analysis  July  2019. 

 

Social impacts on PACs Some of the potential impacts on the PACs include: 

 Road safety risks associated with increased Project traffic 
between people, livestock and project vehicles; 

 Increased health risks from elevated noise and dust levels 
along the roads that will be used by Project vehicles as well as 
at work sites;  

 Potential increase in noise at PRS-2 when in use; 

 Increased incidence of sexually transmitted infections, including 
HIV, associated with the Project workforce and in-migration;  

 Increased incidences of crime, and violence between the 

Refer to mitigation measures identified in the ESIA and 
Project Provisional Human Rights Impact Assessment. .  
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Impact Description Management Actions 

Project workforce, in-migrants and locals over women, natural 
resources and loss of assets; 

 Potential tension and conflict may arise between the Project 
and local people over unmet expectations associated with 
economic benefits, including jobs and procurement 
opportunities; and 

 Potential impacts on the human rights of affected stakeholders 
and particularly on vulnerable groups 

Loss of access to natural resources PACs utilize community forests to collect natural resources such as 
medicinal plants, firewood, timber for construction, as well as some 
tree leaves that are used to feed livestock during dry season. 
Community members may not be able to access the inner sections 
of the forest during construction for health and safety reasons, 
which might lead to overharvesting of resources on the edges of the 
forest. The intensity of the impact depends on the length of 
construction spreads and the duration of construction activities, and 
households may be forced to collect resources in other community 
villages, thus extending the impact outside of the Project corridor 
area (i.e. 30 m corridor).  

 If construction of the pipeline section will take longer 
than a month in forest reserves, consider allowing 
community members to harvest natural resources by-
weekly for a few hours (within permit/legal restrictions). 

 Ensure that people continue to have access to the 
parts of the forest that are not affected through the 
establishment of designated footpaths and walkways 
away from the construction zone. 

 Implement mitigation measures set out in ESIA. 

 Ensure that all contractors adhere to terms laid out in 
EACOP Contractor Management Plans. 
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5.9.2  Permanent Impacts  

Permanent impacts refer to physical and economic displacements that cannot be mitigated 
and must therefore be compensated for in accordance with local Tanzanian legislation and 
international good practice (see Chapter 6).  

The permanent impacts for PAPs / PAHs include: 

 Physical Displacement – the loss of residential structures will result in the physical 
displacement of some PAPs / PAHs. The compensation options for PAPs / PAHs that 
will be physically displaced are described in Chapters 6 and 7; 

 Economic Displacement – the loss of assets such as land, non-residential 
structures, economic trees, and / or crops constitutes economic displacement. The 
compensation measures for PAPs / PAHs that are physically and economically 
displaced is described in Chapters 6 and 7, along with the Livelihood Restoration 
Plan in Chapter 8; 

 Cultural Heritage Disturbances – graves that are located on Project-affected land 
will have to be relocated to other areas. Grave relocation will be undertaken in 
consultation with affected households and in accordance with Tanzanian legislation 
(see Chapter 6); and 

 Loss of Common Property Resources – communal / public forests, grazing land, 
water sources and / or roads. These impacts are discussed in Chapter 6. 

A summary of displacement impacts across all Project-affected villages is shown in Figure 5-
29, followed by a summary of permanent impacts and associated management actions in 
Table 5-14. In addition, any impacts identified on the human rights of PAPs and particularly 
on vulnerable groups will be addressed through additional engagement and agreed 
mitigation measures. 
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Figure 5-29: Summary of Displacement per Project-affected Ward 
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Table 5-14: Summary of Permanent Impacts  

Impact Description Management Actions 

Loss of land  The pipeline corridor traverses the Tanga Region 
over 205.91 km, affecting 1,346 land parcels. A 
total of 1,568.86 acres of land will be directly 
affected by the Project, of which 203.30 acres is 
crop land and 41.91 acres of intercropping. The 
pipeline corridor will be permanently acquired.  

An area of 14.15 acres will be lost to PRS-2, 
none of which is cropland.  

See Chapter 6 for 
compensation measures.  

Loss of structures A total of 54 of the 1,431 PAHs will lose their 
residential dwellings. 

Of the structures impacted, 61 are residential 
structures, 77 other structures and 24 incomplete 
structures. 

See Chapter 6 for 
compensation measures. 

Loss of crop stems and 
economic trees 

A total of 59,097 crop stems and 53901 
economic and other trees will be directly affected 
due to the land acquisition for the Project. Of 
these, four (4) economic trees are found at PRS-
2.  

See Chapter 6 for 
compensation measures. 

Disturbance of graves  A total of 306 graves will have to be relocated to 
areas outside the pipeline corridor and 
associated installations. Most of these, 174, are 
located in Lusanga Ward. There are no graves at 
PRS-2.  

See Chapter 6 for grave 
relocation procedures. 

Loss of community 
resources 

Loss of communal land, cemeteries, grazing, 
natural resources, etc.   

See Chapter 6 for 
compensation measures. 
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6 ELIGIBILITY, ENTITLEMENT AND 
COMPENSATION FRAMEWORK 

6.1 Introduction 
The Eligibility, Entitlement and Compensation Framework defines the eligibility criteria for 
affected persons to receive compensation and resettlement assistance, outlines the 
proposed entitlements for each type of displacement impact resulting from the Project, and 
determines the compensation rates and values applicable. This Chapter includes discussion 
on the following: 

 Eligibility: Identifies and details “who” is eligible to receive compensation and 
resettlement assistance; 

 Entitlement: Defines “what” type of compensation and assistance each category of 
affected person is entitled to, including livelihood restoration assistance and the 
entitlements of potentially vulnerable people, both of which are IFS requirements. 
The section includes a detailed Entitlement Framework; and 

 Valuation and Compensation: Defines “how” various impacted assets have been 
valued and the levels and types of compensation that will be offered to affected 
persons. This includes a) the methodologies used in determining valuation and 
compensation under both Tanzanian Regulations and b) the IFS requirements to 
value losses in the absence of established guidelines or prescribed compensation. 
As mentioned, entitlements for livelihood restoration and vulnerable people are a 
specific IFS requirement, hence are included in this section. 

6.2 Eligibility  
As per the IFC’s definition, eligibility is “…entitlement to compensation and assistance 
granted to persons, groups of persons, families, or institutions due to subjection to 
displacement resulting from land acquisition, the revocation of rights, and / or the 
expropriation of property as a direct result of the Project”. 

A primary requirement for eligibility is that affected persons and assets are enumerated 
during the resettlement asset valuation process. In other words, eligibility applies only to land 
and assets that were established prior to the cut-off date (see section 6.2.2). The early 
formulation and dissemination of eligibility criteria, together with the implementation of cut-off 
dates, assist in managing opportunistic claims and settlement. 

The eligibility criteria applied in this RAP were determined at the onset of the Project, as 
outlined in the RPF, and are based on the requirements of both the IFC PS5 and national 
legislation. IFC PS5 defines three categories of persons who are eligible for compensation: 



Resettlement Action Plan for the Tanga Region 

 

East African Crude Oil Pipeline, Tanzanian Section 

Chapter 6 

 

September 2020    144 

 Displaced persons who have formal legal rights to land and / or the assets they 
occupy. This includes persons with properties that are formally registered in cadastral 
land registers; 

 Those who do not have formal legal rights to lands but do have a claim to land which 
is recognized under national law. This category includes persons with customary 
ownership / rights of occupancy of land: as set out in Section 3(1)(g) of the Land Act 
and Section 3(1)(h) of the Village Land Act, persons with legal rights to land include 
those with “…right of occupancy or recognized long-standing occupation or 
customary use of land” and the Village Land Regulations state that any villager 
occupying the affected land under a customary right of occupancy, including an 
unregistered right, is entitled to compensation; and 

 Those who have no recognizable legal right or claim to land and / or the assets they 
occupy or use. This category would typically include persons who have constructed 
buildings or have cultivated crops on land owned by others, without approval and /or 
knowledge of the landowner. This also includes informal users on reserved land or 
general land. Such persons may not be entitled to compensation for land, as they do 
not hold the formal rights to it; however, they would be entitled to compensation for 
assets that they own – for example, the replacement value of buildings, structures, 
crops, and economic trees. Eligibility for compensation does not create or confer a 
right where none previously existed – it does not legitimize the illegal occupation of 
land. The purpose of compensation is to ensure that people affected by the project 
do not end up worse off as a result of displacement. 

6.2.1 Eligibility Categories 

The eligibility categories listed below refer to categories of affected parties and PAPs who 
will potentially experience various types of displacement-induced loss or increased 
vulnerability as a result of physical and / or economic displacement arising from the Project 
required land acquisition for the pipeline and AGIs in the Tanga Region. 

The eligibility categories relevant to this RAP are as follows: 

 Persons who hold the rights to land under legal title and the customary right of 
occupancy of land; 

 Persons who own affected buildings and structures, such as dwellings, ancillary 
domestic buildings and agricultural structures; 

 Assets affected by the pipeline including land parcels administrated by village / mtaa 
councils; 

 Institutions who own land and / or buildings and / or public facilities, including 
religious organizations and government authorities (assets belonging to such 
institutions may include schools, health facilities, roads, reserved land, protected 
areas, etc.); 

 Owners of perennial and annual agricultural crops; 
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 Owners of seasonal (planted and harvested each season) crops; 

 Owners of economic trees growing in the affected areas, either on their own land or 
on the land of others; 

 Owners or custodians of cultural heritage assets such as graves, graveyards, etc.; 

 Land tenants – i.e. persons who, while not owning the land, have an agreement with 
landholders to use their land; 

 Informal users of land – for example, persons who collect firewood, herbs and 
medicines, hunters and those who gather other natural resources; 

 Informal businesses / petty traders such as market stalls, butchers, crop production 
facilities (e.g. milling machine shelters), cafés, hairdressers, clothing manufacturers, 
furniture manufacturers, kiosks etc.; 

 Pastoralists using land for grazing livestock; and 

 Vulnerable persons – i.e. persons for whom loss of assets or resources, and / or 
disruption of access to assets or resources, may have a disproportionate impact on 
livelihoods, due to their vulnerability and / or livelihood dependency on these 
activities. 

It is recognized that a PAP may fall into more than one eligibility category (e.g. for land, 
structures and / or crops). The socio-economic and asset valuation surveys coupled with the 
Valuation Reports (VRs) determine the eligibility categories, and associated entitlements, 
that apply to each identified PAP. In addition to individual PAPs who form part of PAHs there 
are also a few institutions, village councils (who administer communal land and assets) and 
other government agencies whose assets are affected. 

6.2.2 Cut-off dates 

A cut-off date is an important component when defining eligibility and entitlement. The cut-off 
date is determined by the commencement of the asset valuation surveys. Persons 
occupying or migrating to the Project area after the cut-off date are not eligible for 
compensation and / or resettlement assistance. Similarly, fixed assets (such as structures, 
crops and trees) established after the cut-off date will not be compensated. 

A cut-off date not only helps with the management of encroachment and opportunistic 

settlement, but it is also important to establish a fixed quantification of affected people and 

assets to assist with the planning and budgeting for the resettlement implementation. 

For the Tanga Region, the cut-off dates115 were determined by the commencement of the 

asset valuation surveys as prescribed under the Valuation & Valuers Registration Act, 2016.  

 

115 This process was guided by the requirements of the Valuation and Valuers Registration Act, 2016. 
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The cut-off date for this valuation has been set for each village affected by the pipeline 

corridor. These dates, as detailed in Chapter 4 and the VR, were communicated to the PAPs 

in each village / mtaa. 

6.2.3 Validity of the Valuation  

The cut-off date is representative of a ‘snapshot’ in time when the asset valuation surveys 

are undertaken. It is assumed that ‘organic’ change related to on-going development over 

time, whether planned or unplanned, will continue after the cut-off date. It is recognized that 

PAPs cannot be expected to put life and development plans on hold indefinitely, and it is 

therefore necessary to set a validity period for the cut-off date. This is also established within 

the Tanzania legal framework. 

In accordance with Section 52(3) of the Valuation and Valuers Registration Act, VRs must be 

endorsed by the CV within six (6) months from the date of “…valuation of the interest in 

property of the last person”. The VRs are valid for a further two-year period from the date of 

approval by the CV.  

The date of valuation “of the interest in property of the last person” was as follows for each of 

the districts in the Tanga Region: 

 Kilindi: 28th September 2019; 

 Handeni: 18th October 2019; 

 Korogwe: 30th September 2019;  

 Muheza: 15th October 2019; and  

 Tanga City: 3rd October 2019.  

6.3 Entitlements  

The findings of the socio-economic and asset valuation surveys together with the eligibility 

criteria have been used to develop an Entitlement Framework (Table 6-1). The framework 

defines the compensation principles and approach by associating compensation 

entitlements to the type and extent of the impact and the category of the affected person.  

All entitlement options were communicated at various stakeholder forums as detailed in 

Chapter 10, Section 10.6. The objectives of the entitlement framework are to identify:  

 All categories of affected people, including property owners and land right holders, 
tenants, informal users, sharecroppers, grazers, nomadic pastoralists and other 
natural resource users, shopkeepers, vendors and other service providers, 
communities, and vulnerable groups; 

 All types of loss associated with each category, including loss of physical assets; loss 
of access to physical assets; loss of wages, rental or sales earnings; loss of public 
infrastructure, and elements of cultural significance; and 
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 All types of compensation and assistance to which each category is entitled, 
including; compensation for or replacement of land and natural resources; 
compensation for structures, assets, rental income etc.; moving assistance and post-
resettlement livelihood restoration support. 

The Entitlement Framework, presented in Table 6-1, has been based on the outline 
entitlement framework developed as a component of the RPF. As the nature and extent of 
impacts differ in each region, this entitlement framework only contains the entitlements for 
pipeline and AGIs land acquisition impacts identified for the Tanga Region116. The 
numbering of eligibility categories outlined in the RPF was retained for continuity purposes. 

 

 

 

 

116 If additional displacement impacts, not covered with in the scope of this RAP’s Entitlement Framework, are 
identified during further Project development then the Entitlements Matrix included in the RPF would be referred 
for eligibility and entitlements. 
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Table 6-1: Entitlement Framework – Tanga Region (Pipeline & AGIs) 

Impact Effect 
Entitled 
Persons 

Entitlement 

In-kind and / or cash compensation Livelihood Restoration117118 

Land 

A1 

Loss of Land with 
dwelling – entire plot 
acquired (because it falls 
wholly119 in the Project 
footprint or because 
remaining land classified 
as orphaned land and 
impacts of PAPs total 
land holding is likely to 
impact livelihoods). 

Acquisition 
(permanent 
loss). 

Legal holder of 
land. 
Customary 
holder of land. 
Institutional 
owners.  

In kind Option 1: 
• Replacement land of equivalent size to land 

lost (provided land is available in the ward), 
with security of tenure as per IFC PS5; 

• Payment of all transaction costs120; 
• Disturbance allowance;121 and 
• Other allowances as applicable. 
 
In kind Option 2:  
• Replacement land of residential plot (as a 

minimum) at a suitable location, with security 
of tenure as per IFC PS5 for construction of 
replacement housing (if eligible under B1 / B2 
and replacement house option selected); 

• Cash compensation for land affected and not 
replaced (if entitled);  

• Project support to find replacement land; 
• Disturbance allowance; and 
• Other allowances as applicable. 

OR  

Cash Option: 
• Compensation (if entitled) for permanently 

G1 
• Land and Non-land-based group level livelihood 

restoration programs; and  
• Individual level livelihood restoration program. 

Where replacement agricultural land is not available in 
the ward an additional alternative livelihoods program will 
be offered to the PAP. 

A2 

Loss of land with 
dwelling – only part of 
plot acquired (with 
remaining portion viable 
for economic use). 

 

117 See Table 6-6 for further information. 
118 Livelihood restoration entitlements are linked to PAPs and will have a cumulative value for PAPs with multiple affected land and / or assets. 
119 Dwelling structures are on affected land within Project footprint or on land determined to be orphaned. PAP may have additional farm / other land outside the Project 

footprint still considered to be viable. 
120 For transaction or registration costs real figures will be established from the local authorities. 
121 See Section 6.4.1. 
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Impact Effect 
Entitled 
Persons 

Entitlement 

In-kind and / or cash compensation Livelihood Restoration117118 

lost land at market rates as defined by the 
Registered Valuer plus 10% for transaction 
costs;122 123 and 

• Allowances as above. 

A3 
& 
A4 

Permanent loss of 
agricultural (crop) land 
where entire plot 
affected or remaining 
portion not viable 
(orphaned land) and 
impacts PAPs total land 
holding is likely to impact 
livelihoods. 
or 
Permanent loss of 
agricultural (crop) land 
where only part of plot 
acquired with remaining 
portion (or PAP 
remaining landholding) 
still viable to support 
livelihoods activities124 or 
where the prior use of 
the land can continue 
post-construction). 

Acquisition 
(permanent 
loss). 

Legal holder of 
land  
Customary 
holder of land  
(PAP loses <AE 
OR >AFS).125 

• Compensation (if entitled) for permanently 
lost land at market rates as defined by the 
Registered Valuer plus 10% for transaction 
costs. 

G4 
• Group level land-based and non-land-based 

livelihood restoration program(s). 
 
Should the PAP be deemed vulnerable, additional 
entitlement will include:  
 
G2 
• Individual level livelihood restoration program(s) (as 

appropriate to vulnerability factors of PAP). 

Legal holder of 
land. 
Customary 
holder of land. 
(PAP will lose 
>AE BUT 
<AFS) and 
PAP not 
vulnerable. 

• Cash compensation (if entitled) for 
permanently lost land at market rates as 
defined by the Registered Valuer plus 10% 
for transaction costs; and  

• Assistance in formalizing appropriate tenure 
to alternative land within in the ward (where 
requested and land being self-identified by 
PAP). 

G4 
• Group level land-based and non-land-based 

livelihood restoration program(s) 
 

Legal holder of In kind Option: G3 

 

122 Where applicable, mortgage is deducted from pay-out and paid to lending institution. This principle applies to all assets that are encumbered with a mortgage. 
123 Market land rates defined by Registered Valuer are submitted to the Chief Valuer (MLHHSD) for approval. Only approved land rates are then used in the valuations. 
124 Assumes Project Livelihood Restoration Program in place. 
125 Acre Equivalent (AE): A measure of the relative productivity of arable land in a Project-affected district. It is the ratio of two numbers: (a) the number of acres of land that a 

household in a district needs to sustain itself (taking into account staple crops and their prevalence in that district, as well as district-specific crop yields and average 
household size); and (b) the average number of acres of land per household across all Project affected districts (as reported in 2007 / 2008 agricultural census data). 
Average Farm Size (AFS): The average agricultural (crop) land holding per household in a district, as reported in 2007 / 2008 agricultural census data (refer to Section 6.4.2 
for additional detail). 
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Impact Effect 
Entitled 
Persons 

Entitlement 

In-kind and / or cash compensation Livelihood Restoration117118 

land. 
Customary 
holder of land. 
(PAP will lose 
>AE BUT 
<AFS) and 
PAP is 
vulnerable. 

• Replacement land of equivalent size to land 
lost (provided land is available in the ward), 
with security of tenure as per IFC PS5; 

• Payment of all transaction costs126; 
• Disturbance allowance;127 and 
• Other allowances as applicable. 

OR 

Cash Option: 

• Compensation (if entitled) for permanently 
lost land at market rates as defined by the 
Registered Valuer plus 10% for transaction 
costs;128 129 and 

• Allowances as above. 

• Group level land-based and non-land-based 
livelihood restoration program(s); and 

• Individual level livelihood restoration program(s) (as 
appropriate to vulnerability factors of PAP). 

Where replacement agricultural land is not available in 
the ward an additional alternative livelihoods program will 
be offered to the PAP. 

A5 
Permanent loss of 
agricultural (crop) land.  

Acquisition 
(permanent 
loss). 

Acknowledged 
users but not 
owners (incl. 
tenants by 
occupancy)130. 
Persons with 
informal 
occupancy131. 

• No land entitlement. G5132 

• Non-land-based group level livelihood restoration 
(i.e. Money Management and Entrepreneurial 
Training); and 

• Where tenant PAPs have lost >AE and have self-
identified and secured / have access to alternative 
land to farm they may be offered access to Group 
level livelihood program. 

 

126 For transaction or registration costs real figures will be established from the local authorities. 
127 See Section 6.4.1. 
128 Where applicable, mortgage is deducted from pay-out and paid to lending institution. This principle applies to all assets that are encumbered with a mortgage. 
129 Market land rates defined by Registered Valuer are submitted to the Chief Valuer (MLHHSD) for approval. Only approved land rates are then used in the valuations. 
130 This applies to land individually owned or possessed and rented to a third party. Tenants are recognised as having an interest, but not ownership of land under The 

Valuation and Valuers (General) Regulations, 2018. For land communally held and used see H5 and H6. 
131 Informal occupiers have a presence on the property that is deemed to be permanent or semi-permanent and that precludes other competing interests. 
132 Tenants whose total compensation is less than T.Shs. 100,000 will not be eligible for livelihood restoration program support. 
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Impact Effect 
Entitled 
Persons 

Entitlement 

In-kind and / or cash compensation Livelihood Restoration117118 

A6 
Permanent loss of 
grazing land. 

Acquisition 
(permanent 
loss). 

Legal holder of 
land. 
Customary 
holder of land. 

• Cash compensation for the value of the land 
lost at market value as defined by the 
Registered Valuer plus 10% transaction costs 
and relevant allowances.  

G4 
• Group level land-based and non-land-based 

livelihood restoration program(s). 

A7 
Permanent loss of bare 
farmland / vacant 
land.133 

Acquisition 
(permanent 
loss). 

Legal holder of 
land  
Customary 
holder of land. 

• Cash compensation for the farmland / vacant 
land at market value plus 10% for transaction 
costs. 

Loss of Residence by Owner134 

B1 

Loss of primary 
residence and 
associated secondary 
dwellings for wives or 
family members (subject 
to criteria) – houses 
must be occupied and in 
regular use and 
complete at time of 
valuation survey135. 

Permanent 
Loss of full 
structures or if 
partial where 
remainder 
unable to be 
occupied. 

Structure owner 
and occupier 
irrespective of 
legal right of 
occupation 
including 
“Certificate of 
Occupancy”. 

In-kind Option: 
• Structure owners will receive replacement 

housing (and certain ancillary domestic 
structures) with standard house design136. 
The design will comply with Tanzanian 
regulations and standards, and be of an 
equivalent or adequate standard than the 
existing houses and comply with all relevant 
building and planning standards; 

• Transaction Costs; 
• Cost of transportation for the removal of 

household goods and reusable and 
transportable construction materials to 
replacement location; 

• Disturbance Allowance; and 
• Other allowances as applicable. 

G1 

 Land and non-land-based group level livelihood 
restoration programs; and 

 Individual level livelihood restoration program. 

 

133 Vacant land implies land that is held and is currently unused (fallow), even if not operational at the time of the survey, but does not include obviously abandoned land. 
134 Entitled PAPs will be allowed, prior to providing vacant possession to the Project, to remove all building and other materials from their existing structures (and other assets), 

many of which are not permanently affixed to the land. 
135 Secondary residential structures and ancillary immovable homestead structures will be assessed based on functional, locational and cultural factors – refer Chapter 7 for full 

definition and context. 
136 Each replacement house will be provided with a standard single ventilated improved pit (VIP) latrine and a covered kitchen shelter. 
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Impact Effect 
Entitled 
Persons 

Entitlement 

In-kind and / or cash compensation Livelihood Restoration117118 

OR Cash Option: 
• Replacement cost for structure in entirety; 
• Where applicable, mortgage is deducted from 

pay out and paid to lending institution; 
• Disturbance Allowance; and 
• Other allowances as applicable. 

B3 

Ancillary structures and 
outbuildings, livestock 
kraals, wells / boreholes, 
septic systems, soak-
aways, storehouses, 
perimeter walls, steps, 
verandas, non- tarmac 
access points, and the 
like - including 
incomplete structures 

Permanent 
loss of other 
and ancillary 
structures 

Owner of 
infrastructure - 
note that this 
may not be the 
same as owner 
of plot 

• Replacement cost for entire structure, if no 
longer viable; 

• Incomplete structures to be valued at 
Replacement Cost considering the level of 
completion of the structures; 

• Disturbance Allowance; and  
Cost of transportation for the removal of 
household goods and reusable and 
transportable construction materials to 
replacement location. 

N/A 

B4 Sanitation facilities. 
Loss of 
sanitation 
facilities. 

Owners of 
residential, 
commercial and 
other buildings. 
Government 
agencies as 
owners of 
communal 
facilities. 

• Replacement cost for facility / structure; 
• Disturbance allowance; and 
• Other allowances as applicable. 
 
Where a PAP loses dwelling structures (and is 
eligible under Category B1) then each 
replacement house will be provided with a 
standard single ventilated improved pit (VIP) 
latrine. Where a PAP is eligible for more than one 
(1) replacement house, they can elect for either:  
• A standard single VIP latrine (with privacy 

wall at entrance) per replacement house 
structure; or 

• One (1) combined VIP latrine / ablution 
structure, per homestead. 

N/A. 

Loss of Residence by Tenant 

C1 Loss of place of Permanent Tenants, or • Project support to secure alternative None. 
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Impact Effect 
Entitled 
Persons 

Entitlement 

In-kind and / or cash compensation Livelihood Restoration117118 

residency. loss. other owner 
permitted 
occupants 137. 

accommodation; 
• Three months residential rental assistance 

allowance; and  
• Other allowances as applicable. 

Loss of resources providing income in cash or in kind 

G1 

Loss of community 
accessed resources 
such as forests, 
wetlands and non-
economic trees. 

Permanent 
and temporary 
loss but does 
not impact on 
access to 
remaining 
area. 

Resource users 
or any persons 
losing an 
income stream 
associated with 
land alienated 
and including 
seasonal 
natural resource 
users (IFC PS5 
GN 8). 

• Community level access would be 
maintained. 

• Any communal land and other assets 
administered by the village councils directly 
affected by the Project are eligible for cash 
compensation a full replacement cost (i.e. 
market value plus 10% transaction costs). 

N/A 

Loss of Communal or Institutionally owned structures or land 

H1 

Structures and / or land 
owned by community or 
institutions. These 
include community 
centers not built by 
government, churches, 
mosques and other 
places of worship, 
market stalls, private 
schools, private clinics 
etc.  

Permanent 
loss or loss of 
access 
temporarily. 

Owner of 
building and 
infrastructure. 

For Permanent Loss: 
Cash Compensation138OR Cash Option: 

 Replacement cost for land and structures; 

 Disturbance Allowance; and  

 Other allowances as applicable. 
Temporary loss of access: 

 Project assistance to maintain access on a 
case by case basis. 

None. 

 

137 The definition of a qualifying tenant will have to be strictly applied in this regard. The Rent Restriction Act, although repealed defines a tenant as a party who occupies land 
and has erected a structure upon land owned by a third party or who has an agreement to occupy with a third party. The issue of formal agreement is paramount. Members 
of an immediate family who occupy land in the absence of an agreement are precluded as being classified as tenants. 

138 Land / structures belonging to a government, community or private institutions generally do not qualify for replacement land / structures, with the exception of churches and 
schools which are subject to discussion.  
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Impact Effect 
Entitled 
Persons 

Entitlement 

In-kind and / or cash compensation Livelihood Restoration117118 

H2 
Government developed 
and owned structures 
and / or land. 

Permanent 
Loss 

Government as 
owner.  

In-kind Option: 
• Replacement of structures in consultation 

with relevant Government Authority139.  
OR Cash Option: 
• Compensation on a case by case basis as 

per agreement with government. 

None. 

H4 

Land used for communal 
purposes; particularly 
pastoral land used for 
collective grazing. 

Permanent 
Loss 

Communal 
owner. 

• Cash for permanent land acquired value 
based on market rates and cash paid to 
pastoralist community (entity to be nominated 
by the community) or if Village land to Village 
Council); 

• Allowances as applicable; and 
• Corridor not fenced 

None. 

H5 

Land used for communal 
purposes; particularly 
pastoral land used for 
collective grazing. 

Temporary 
loss of 
access.  

Communal 
owner. 

• Project assistance in maintaining some 
access or alternative arrangements during 
the construction period; and 

• Corridor not fenced.  

None. 

H6 
Roads, pathways, 
drainage, and electricity 
mains. 

Permanent 
loss of 
infrastructure. 

District and 
local 
government, 
communities, or 
utility company. 

• Project will have crossing agreements for the 
pipeline corridor with relevant authorities for 
roads, electricity and other such 
infrastructure;  

• Any Project required works to roads within 
communities will be discussed and agreed 
with the relevant authorities and done to 
national road safety standards including 
drainage and safety crossings where 
required; 

• Any diversion of services and infrastructure 
in conformity with national standards; and 

• Rerouting of community pathways around 
project infrastructure based on assessment 

None. 

 

139 This includes land in the Muheza District owned by the Tanzania Sisal Board; Kerenge Secondary School; Kilulu Secondary School; Kilili Prison; KwaBantu Secondary 
School; and Ngomeni Primary School. It will also include impacted land within both the Handeni and Kitwai Game Controlled Areas. Both areas are administered by TAWA 
under the Wildlife Division of the MNRT under the Wildlife Conservation Act (2009). 
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Impact Effect 
Entitled 
Persons 

Entitlement 

In-kind and / or cash compensation Livelihood Restoration117118 

of loss of access.  

Trees and Crops 

I1 
& 
I2 
 

Loss of crops – seasonal 
and perennial. 
 

Permanent 
loss or 
restriction of 
access. 
 

Owner of Crops 
or Trees of 
Economic 
Value.  
 

• All PAPs who lose crops and trees of 
economic value as recorded on the day of 
valuation (i.e. present at the cut-off date) are 
eligible for: cash compensation for level of 
maturity at date of valuation of lost crops and 
trees of economic value adjusted to reflect 
the market value for the year of valuation (i.e. 
2018). 

• Disturbance allowance and other allowances 
as applicable. (As per IFS crops and trees 
have had an inflation adjustment added in 
the IFS valuations see section 6.4.2 below). 

For landholders and physically displaced PAPs 
Livelihood Restoration program as described above 
under A to F. 
 
For Tenants who lose crops & trees where there is no 
loss of land or dwellings: Should the value of 
compensation be T.Shs. 100,000 or more, the following 
will apply: 
 
G6 
• Non-land-based or non-crop-based livelihood 

restoration programs (i.e. Money Management and 
Entrepreneurial Training, livestock program, 
beekeeping program); and 

• Livelihood program will be commensurate to assets 
lost. 

 
For Tenant PAP who lose >AE of crops and / or trees, 
(but are not compensated for land): 
 
G5 
• Land-based and non-land-based group level 

livelihood restoration programs (i.e. Money 
Management and Entrepreneurial Training). 

Group Level livelihood program – where tenant PAPs 
have lost >AE and secured / have access to alternative 
land to farm. 

I3 
Loss of crops – seasonal 
and perennial. 

Permanent 
loss or 
restriction of 
access. 

Tenant farmer. 

I4 
& 
I5 
 

Loss of fruit trees of 
economic value including 
fruit and timber trees. 
 

Permanent 
loss or 
restriction of 
access. 
 

Tree owner. 
Tree user / 
Tenant owner. 

I6 
 

Loss of fruit or timber 
trees 140. 
 

Permanent 
loss or 
restriction of 
access. 
 

Communal / 
Village 
ownership 
 

I7 
Loss of agricultural 
assets. 

Permanent 
loss of 
access. 

Informal owner 
of all categories 
of crops and 

• Same as I1 to I6 addressed on a case by case basis to ensure PAPs do not end up worse off as a result 
of Project induced displacement. 
 

 

140 Impacted trees within the Handeni and Kitwai Game Controlled Areas are valued using the royalty method because these natural forests are not typically sold. 
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Impact Effect 
Entitled 
Persons 

Entitlement 

In-kind and / or cash compensation Livelihood Restoration117118 

trees. 

Cultural Assets 

J1 

Any substantial loss of 
cultural assets or 
activities resulting from 
alienation of land or loss 
of access. These can be 
educational, religious or 
recreational assets. 

Permanent 

Cultural group 
or community 
impacted by 
loss 

• Development intervention designed to 
provide alternative as agreed with the 
impacted group or community. 

N / A 

J2 Graves Permanent 

Individuals or 
groups laying 
claim to grave 
 

• Relocation or sealing of grave in consultation 
with claimant or representative of claimants. 
(The project has developed a Grave 
Relocation Procedure. Relevant Municipal / 
District Health Officers are expected to 
oversee grave removal and relocation in 
conformity with health requirements. The 
procedure follows relevant legal 
requirements); and 

• Compensation limited to the reasonable 
expenses incurred in the removal, 
transportation, reinstatement and re-
interment of the grave and any placatory or 
expiatory rites or other ceremony141. 

N / A 

Vulnerable Individuals and Groups  

 

141 Refer to Section 6.4.1. 
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Impact Effect 
Entitled 
Persons 

Entitlement 

In-kind and / or cash compensation Livelihood Restoration117118 

K1 

Supplementary program 
of social support for 
vulnerable people 
entitled to any of the 
above benefits 

Permanent or 
Temporary 
Loss 

Households 
who are 
physically or 
economically 
displaced by the 
Project. A 
household will 
be categorized 
as potentially 
vulnerable as 
per the criteria 
detailed in 
Section 6.4.2. 

• Designated assistance as assessed on a 
case by case basis to ensure that vulnerable 
people have access to intended 
compensation and protection afforded them 
by the conditions of the RAP;  

• Legal assistance, financial assistance and 
practical assistance as determined applicable 
on a case by case basis. 

Participation in relevant livelihood restoration programs 
as explained in Section 6.4.2 and 8 below, i.e. depending 
on significance of project impact and appropriate to 
vulnerability factors of PAP:  

Access to group level land-based and non-land-based 
livelihood restoration program(s)   

AND (as appropriate) 

Individual level livelihood restoration program(s) 

Financial Transition  

L1 Cash windfalls 

Inability of 
households to 
manage 
sudden cash 
windfalls and 
misallocation 
of funds for 
items other 
than intended 
ends.  

All persons 
receiving a form 
of cash 
compensation 
identified 
through final 
census surveys 

• Assistance with the opening of bank 
accounts142. 

Money management training will be provided (which will 
be relative to cash compensation amount); 

 

 

142 For very small compensation payments, the Project is evaluating other payment methods for secure provision of such funds to PAPs. These would include PAPs whose 
total cash value of compensation of < T.Shs. 100,000. However, the minimum trigger amount for such ‘very small compensation’ payments is subject to ongoing analysis and 
discussion with potential banking partners. 
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6.4 Valuation and Compensation 
As described in Chapter 3, the Project is obliged to meet Tanzanian legislative requirements 
for land acquisition, compensation and resettlement as well as applicable international 
financing standards, including IFC PS5 on Land Acquisition and Involuntary Resettlement. 
To fulfill these requirements, the valuation process has been completed in parts: 

 Rates Report. Under the provisions of The Valuation and Valuers (General) 
Regulations, 2018, WK (Registered Valuers for the Project) undertook market 
research in Tanga. The research aimed at establishing current or up-to-date market 
values and replacement costs of compensable items. WK prepared and submitted a 
Rates Report (Whiteknights, 2018) to the CV of the Government for endorsement 
outlining the results of the research including the rates established for the Project in 
Tanga. This is an important milestone required by the Regulations to ensure Project 
Affected Persons (PAPs) are paid compensation at current replacement cost. 

 Valuation and Compensation under Tanzanian Legislation. This report covers 
compensable items under the national legislative framework; is presented as cash 
compensation; and is submitted for the sign-off and approval by the CV. The sign-off 
and approval of the VR and Compensation Schedule under Tanzanian Legislation 
will follow the requirements of The Valuation Regulations, 2018. For a complete 
overview of the valuation process, it is important that this valuation report is read in 
conjunction with the valuation report outlining in-kind and additional entitlements 
under the IFS. 

 Valuation for Additional Entitlements under International Financing Standards 
Requirements. This report covers entitlements and eligibility for in-kind 
compensation such as replacement land, replacement housing, livelihood restoration 
and assistance to vulnerable people. These are required to ensure that the schedule 
of compensation satisfies additional IFS requirements and obligations. While these 
items are brought to the attention of the CV, they are not intended for approval by the 
CV as they contain Project-specific additional entitlements and compensation options 
in accordance with international financing requirements. 

6.4.1 Valuation and Compensation under Tanzanian Legislation 

To determine compensation WK completed a valuation exercise143 to calculate the value of 
the land parcels and unexhausted improvements / assets that are affected by the pipeline 
corridor within the Tanga Region and specifically Kilindi, Handeni, Korogwe, Muheza and 
Tanga City. 

 

143 This process is prescribed in the Land Act No. 4 of 1999, Village Land Act No. 5 of 1999, Land Acquisition Act 
of 1967, Land Regulations of 2001, the Land (Compensation Claims) Regulations, 2001, Valuation and Valuers 
Registration Act of 2016, Valuation and Valuers (General) Regulations of 2018, and Graves (Removal) Act of 
1969. 
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This valuation process considered: 

 Rates issued by the CV144; 

 Relevant legislation; 

 Information collected as part of the field activities summarized in Section 4.3 
including a market rates survey; and 

 A confirmation process in coordination with the relevant DVs. 

Rates issued by the CV include compensation rates for: 

 Land145; and 

 Crop and economic trees146. 

During the valuation process, base rates were adjusted according to the professional opinion 
of the registered valuer who further considered location-specific factors and observations. 
Adapted rates are then validated by the relevant DVs prior to submission to the CV for 
approval. 

The process of establishing compensation rates for the Project commenced in 2017 when 
compensation rates were determined for the PA sites. This included field visits and a 
workshop attended by DWC, government valuers from the MLHHSD and DVs. The rates for 
the PAs were then approved by the CV on 11th April 2018. This process focused on 
providing rates for the PA VRs and provided valuable benchmark information for the pipeline 
valuations. 

The process of determining compensation rates for the pipeline corridor continued with a 
market asset survey along the entire length of the pipeline route. The survey was conducted 
by certified valuers between 16 May and 20 September 2018 and aimed to establish market 
related compensation rates for:  

 Land; 

 Land titling costs; 

 Buildings and structures; 

 Crops and trees; 

 Naturally occurring trees; 

 

144 The base rates for land are indicative, however, the rates for crops and trees and additional approved rates 
relevant to the Project are prescriptive. 

145 The rates for land are published on a regular basis by MLHHSD and are based on a national survey of land 
rates which considers factors such as location and accessibility. The land base rates are specific for regions, 
districts and wards. 

146 The rates for crops and economic trees are also published on a regular basis by MLHHSD in consultation with 
the Ministry of Agriculture, Food Security and Cooperatives. 
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 Disturbance allowance; 

 Accommodation (rental) allowance; 

 Transport costs; 

 Loss of profit; and 

 Graves. 

A team of senior valuers from WK visited the various impacted areas in Kilindi, Handeni, 
Korogwe, Muheza and Tanga City to confirm the established rates and consult with the DV 
who validated the established rates. WK subsequently compiled the Tanga rates which were 
submitted and approved by the CV. 

Land 147 

A set protocol for ascertaining the market value of land which lies within the Project footprint 
was adopted. Unit land rates were established using 2016 Base Land Rates obtained from 
the office of the CV and through additional research specific to the Project148. The 2016 Land 
Rates stipulate land rates at ward and village levels. Subsequently, consultations were made 
with the district valuer after she / he visited the Project Area to acquaint him / herself with the 
nature of the land in question. Information obtained from the district valuer was augmented 
with market research conducted with village authorities on local land rates. Market research 
included obtaining information on typical land prices per acre for undeveloped land and 
reviewing actual agricultural land sales which had taken place recently in a given village. 
Data on village land rates was subsequently aggregated to arrive at the ward level Market 
Land Rate. These consultative processes and the market research enabled Whiteknights to 
ascertain applicable Market Land Rates for the various wards that will be affected by the 
pipeline corridor and AGI149 components of the Project, in the Kilindi, Handeni, Korogwe, 
Muheza and Tanga City Districts. 

In compliance with Regulations 8, 9 and 55(4) of the Valuation Regulations, 2018, the 
Comparative Method of Valuation was used to establish ward land value rates from actual 
land transactions carried out in villages in respective wards within the Kilindi, Handeni, 
Korogwe, Muheza and Tanga City Districts. The Land Rates submitted to the CV for the 

 

147 Additional costs for subdivision of titles, including surveying, as a result of the land acquisition process for the 
pipeline corridor will be dealt with during RAP implementation and at the Project cost. 

148 Land Value Rates research undertaken along the pipeline corridor adopted a mixed research method using 
the quantitative approach where statistical inferences were made. These statistical analyses were augmented 
with qualitative approach which was mainly founded on deductive reasoning. For more information see 
Appendix B. 

149 There is one AGI, Pressure Reduction Station (PRS-2) located within the Sindeni Village, Sindeni Ward, 
Handeni District. In addition, the Main Camp and Pipe Yard Number 14 (MCPY-14) facility is located within the 
Gitu Village, within Kibirashi Ward, Kilindi District, and will be built as part of the early works activities required 
to support the construction of the pipeline. The Main Storage Terminal (MST) within the Chongoleani Ward will 
be built as part of the pipeline construction activities required to support the export activities associated with the 
pipeline. 
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wards in Kilindi, Handeni, Korogwe, Muheza and Tanga City Districts are presented in Table 
6-2. 

Table 6-2: Land Rates for Relevant Wards in Kilindi, Handeni, Korogwe, Muheza and 

Tanga City150 

Region District Ward 

Rate per Acre 
for 

Agricultural 
Land (T.Shs.) 

T
A

N
G

A
 

Kilindi 

Kibirashi 350 000 

Saunyi 220 000 

Kisangasa 270,000 

Mabalanga  250 000 

Mkindi  220 000 

Handeni TC Malezi 410 000 

Handeni DC Misima 600 000 

Handeni TC Mabanda 800 000 

Handeni DC 

Sindeni 550 000 

Kwamatuku 550 000 

Segera 700 000 

Korogwe Hale 800 000 

Muheza 

Makole 850 000 

Bwembwera 1 000 000 

Kwakifua 1 100 000 

Tingeni 1 200 000 

Kilulu 1 250 000 

Lusanga 1 200 000 

Ngomeni 1 800 000 

Mlingano 3 000 000 

Tanga City 

Maweni 3 380 000 

Kiomoni 3 000 000 

Mzizima 3 000 000 

Mabokweni 3 000 000 

Chongoleani 2 000 000 

Orphaned Land 

Orphaned land is the portion of a land parcel which remains unaffected by the Project 
footprint and is determined to be economically unviable. Orphaned land was identified by 
applying the following criteria: 

 Where the remainder of the PAPs land parcel is 20% or less a proposal is made to 
acquire the orphaned land (only where the landowner agrees to relinquish it). 

 

150 Land rates in accordance with the Market Survey for Compensation Rates Report – (December 2018). This 
was submitted for approval to the CV in December 2018 by WK. 
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 Land fragments less than 0.5 acres which are located outside of city, municipality or 
township administrative boundaries will be acquired under the Land Acquisition Act, 
1967 which under Section 10 stipulates that 0.5 acres is the maximum orphaned land 
size permissible under Tanzanian law outside a city, municipality or township. 

Buildings and Structures  

The Contractor’s Test (Replacement Cost) Method of Valuation has been used for valuation 
of buildings and structures in this valuation. This is compliant with Regulation 55(3), which 
requires the valuer, in assessing building (structure) value rates, to take into account the 
cost of replacing a building or structure of similar nature, quality of construction levels of 
completion in works-in-progress, and size based on local market prices of materials and 
labor charges. 

In the course of pipeline asset valuation, four (4) basic types of building / structure rates had 
to be established and used. 

Firstly, Construction Rates categories for broad, relatively homogeneous groups of buildings 
or structures which share the same type of construction materials, quality and workmanship. 
Seven categories of buildings were designated (using codes BA to BF) as is detailed in 
Appendix B). The different rates categories applicable to different types of structures and 
their building materials that are reflected in Appendix B: Summary of Rates submitted to the 
chief valuer for approval (December 2018) are identified by codes such as BA.1 or BE.4 etc., 
all of which constitute the full (100%) value rates categories. Similarly, there are structures or 
other land developments like fencing, boundary or foundation walls, furrows, trenches etc., 
whose units of measurements are in running meters and utilize the same approach to rate 
fixation. For these types of structures, the applicable construction rates have also been 
categorized and coded as SI.1 or SJ.2 or SK.3 etc. 

Secondly, there are a set of rates that have been individually adjusted from the above 
determined Construction Rates categories for specific buildings / structures. These rates are 
used for buildings / structures which would have otherwise been assigned to one of the 
above described construction rates categories but were in an incomplete state of 
construction at the time of valuation, and / or missing certain structural elements. This rates 
adjustment has been determined by deducting a cost / value proportion of the proposed full 
category rate (the B or S codes as reflected in Appendix B), expressed as a percentage, of a 
given Construction Rate category. For example, where an adjusted rate is 75% of BE.4 
Construction Rate category the building or structure has a 25% shortfall in meeting the 
expected completion level in terms of visible labor and works conducted at the time of 
valuation. which would be considered 100% complete. 

Thirdly, there are Flat Construction Rates which are considered as full unit cost rates, 
applicable to structures that are relatively smaller and simpler with lower costs or values. 
These are clustered into specific flat rate groups, generally categorized as large, medium 
and small sizes. These rates are normally applicable to simple and small structures like 
kitchens, toilets or pit latrines, animal kraals, chicken coops, wells, ponds, kitchens, bath / 
shower rooms, etc. The Flat Construction Rates consider the use or purpose of the 
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structure, how basic or rudimentary the construction is, construction standards, materials 
used as well as size (large, medium or small). 

Fourthly, structures that are unique in terms of construction materials, shape or design and 
do not fall in any of the previously described categories. These structures require a different 
valuation approach. that determines a cost itemization based on building materials and labor 
used, as informed by the structure size, design and construction standards. In these cases, 
each building or structure is treated and valued separately based on a construction rate 
which is unique and specific to the building or structure. 

Building and Structure Construction Rates are presented in Appendix B: Summary of Rates 
approved by the CV (May 2019). 

Crops and Trees 

The market value of crops and trees depends on the type of crop / trees, age and growth 
stage and quantity of the particular crop or tree. The valuation team used the Northern Zone 
Crop Rates, 2012 issued by the CV. 

Previously "unlisted" crops and trees (i.e. those not on the Northern Zone Crop Rates , 
2012) are found in the list of approved compensation rates (ungazetted) for additional crops 
and trees issued by the CV for the Project in August, 2018151. 

The compensation rates for such crops and trees is based on either: i) proposed 
compensation rates which were provided to WK by district valuers or; ii) estimates of 
compensation rates for trees and crops made by considering compensation rates for generic 
crops and trees found in the 2012 compensation schedule and making allowance for inflation 
between 2012 and 2018152. 

The Northern Zone Crop Rates, 2012 and the subsequently approved rates are presented in 
Appendix B.   

Disturbance Allowance 

Regulation 15 of The Valuation and Valuers (General) Regulations, 2018 requires 
disturbance allowances to be calculated by “multiplying (the) value of the interest in land by 
the average percentage rate of interest offered by the Central Bank on fixed deposits for 12 
months at the time of loss of interest in land”. 

Information provided by the Bank of Tanzania indicated that the Central Bank does not offer 
interest on fixed deposit reserves rather it provides information on interest rates which it 

 

151 Letter Reference No: BA.391/466/01/58 of 15th August 2018 
152 The intercropping rate is calculated based on the underlying assumption that intercropping of the various 

crops is fairly distributed across the land parcel. To arrive at the inter-cropping rate, for each of the crops, the 
compensation rate for the individual crop is multiplied by the measured crop area and maturity level of the crop. 
Rates derived for the individual crops are subsequently added up and the sum of the rates is divided by the 
total intercropped area to arrive at the per acre intercropping rate. Where only a consolidated area for 
intercropping is available, the intercropping rate is calculated based on the assumption of equal weighting of 
individual crop areas.   
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charges commercial banks when borrowing from the Central Bank or when investors sell 
government financial instruments to the Central Bank. This rate is known as the discount 
rate. The relevant current discount rate is 7% (seven percent) which has been effective from 
August 2018. 

In view of the prevailing disparity between the Valuation and Valuers (General) Regulations 
2018 and the deposits offered by the Central Bank consultations were undertaken with the 
MLHHSD. Following this consultation an interest rate of seven prevent (7%) was adopted for 
the valuations for the pipeline and AGIs for the Project. 

Accommodation Allowance 

Accommodation Allowance is the market monthly rental charge per building for 36 months 
as per Regulation 13 of Supplement No. 11, 2018 Subsidiary Legislation to the Valuation 
Act, 2016. Under Regulation 12(2) of the Valuation Regulations, 2018, the owner of a 
property shall be entitled to accommodation allowance, only when the house built on his land 
is in use at the time of valuation. Market monthly rental rates are provided in Appendix B. 

Transport Costs 

Transport Costs are calculated by considering the actual cost of transporting 12 tons of 
luggage by rail or road within 20 kms from the point of displacement as per Regulation 16 of 
Supplement No. 11, 2018 Subsidiary Legislation to the Valuation Act, 2016. This has been 
calculated to be Three Hundred Thousand Tanzanian Shillings (T.Shs. 300,000). Under 
Regulation 12(2) of the Valuation Regulations, 2018, the owner of a property shall be entitled 
to transport allowance only when the house built on his land is in use at the time of 
valuation153 

Loss of Profit 

Loss of Profit is assessed by establishing net profit per month evidenced by audited 
accounts where necessary and applicable or returns evidenced by the Tanzania Revenue 
Authority (TRA) multiplied by 36 (i.e. Loss of Profit = Net Profit / month x 36). No eligible loss 
of business or business-related assets exists in the pipeline corridor or AGI footprints in 
Kilindi, Handeni, Korogwe, Muheza and Tanga City, hence, in this valuation, this item is not 
applicable. 

Graves 

Compensation rates for graves were estimated as per the requirements of the Graves 
(Removal) Act, 1969. Section 9 of the Act states: 

"The compensation payable under this section shall be limited to the 

reasonable expenses incurred in the removal, transportation, reinstatement 

and re-interment of the grave or dead body and any placatory or expiatory 

rites or other ceremony accompanying such removal and re-interment".  

 

153 Regulation 12(2) of The Valuation and Valuers (General) Regulations, 2018. 
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Accordingly, Whiteknights made an item by item estimate of costs related to grave removal 
and re-burial, depending on whether the grave has a construction around it. In general, the 
amount which is payable to the family in relation to "placatory or expiatory rites or other 
ceremony accompanying such removal and re-interment" is T.Shs. 300,000. In addition, the 
amount which would be paid to the District Medical Officer (DMO) or Contractor who would 
engage the DMO is T.Shs. 200,000 per grave for an ordinary grave. For a grave with a 
construction, an additional T.Shs. 200,000 is required to construct the grave, making the 
total budget for grave removal T.Shs. 400,000, excluding T.Shs. 300,000 which is payable to 
the family of the deceased or custodian of the grave. 

Government Land and Assets 

Village Land and Associated Assets Administered by the Village/Mtaa Council 

Village land and associated assets administered by the village/mtaa council have been 
valued according to the valuation methodology outlined in Tanzanian law and recorded 
separately in the Valuation Report. 

Other Government Land and Associated Assets 

Other Government land and associated assets have been valued according to the valuation 
methodology outlined in Tanzanian Law (e.g. land at market rates researched by the project 
valuers and agreed with the CV), and recorded separately in the VRs, as a record of the size 
and value of the land and assets affected by the Project. 

6.4.2 Valuation for Compensation for Additional Entitlements under 
International Financing Standards  

The VRs for additional entitlements under IFS and their associated Compensation 
Schedules covers the valuation for additional entitlements, eligibility criteria for in-kind 
compensation (e.g. livelihood restoration, replacement housing etc.) and compensation 
options developed to meet these standards. While these items are brought to the attention of 
the CV, they are not intended for approval by the CV as they contain Project specific 
additional entitlements and compensation options in accordance with IFS requirements. 
These comprise the following items that are further described below: 

 Ten percent (10%) transaction cost to the market value of land154; 

 Inflation rate of 45.44% for crops and trees valued using the 2012 crops rates155 

schedule; 

 Disturbance allowance of seven percent (7%) to all relevant additional entitlement’s 

compensable items156; 

 

154 10% Transactions cost is applied to the value of the land as determined under Tanzanian Law. 
155 The 2012 list of Crops Rates are provided by the Government of Tanzania. 
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 Orphaned land; 

 Assets (i.e. crops and trees) contained within the road reserves, powerline wayleaves 

etc. (proven not speculative and where they meet the eligibility criteria presented 

below); 

 Livelihood restoration entitlements; 

 Entitlements for vulnerable PAPs / households (i.e. this is limited to in-kind 

assistance and support and not additional cash compensation); 

 Compensation options of replacement land and replacement housing for certain 

eligible PAPs; and 

 Specific land and assets not eligible under Tanzanian law but eligible under the IFS. 

Transaction Costs Associated with Land  

IFC PS5 requires loss of assets to be compensated at replacement cost. PS5 defines 
replacement cost as the “Market Value of the assets plus transaction costs”. Market value is 
the value required to allow affected communities and persons to replace lost assets with 
assets of similar value. A 10% transaction cost associated with acquired land will be 
compensated under IFS and is contained within the Valuation Report for additional 
entitlements under IFS. 

Table 6-3: Land Rates & Transaction Costs for Relevant Wards in Kilindi, Handeni, 
Korogwe, Muheza and Tanga City 

Region District Ward 

Rate per 
Sq.m. for 
Building 

Plots 
(T.Shs.) 

Rate per 
Acre for 

Agricultural 
Land 

(T.Shs.) 

10% 
Transaction 

Cost  

(T.Shs.) 

Rate per Acre 
for 

Agricultural 
Land plus 

Transaction 
Cost 

(T.Shs.)157 

Tanga 
Kilindi 

Kibirashi N / A 350 000 35 000 385 000 

Saunyi N / A 220 000 22 000 242 000 

Kisangasa N / A 270 000 27 000 297 000 

Mabalanga N / A 250 000 25 000 275 000 

Mkindi N / A 220 000 22 000 242 000 

Handeni Malezi N / A 410 000 41 000 451 000 

 

156 The seven percent (7%) interest rate applied for Disturbance Allowance is as per the Tanzanian Valuation 
Report. As with Tanzanian Law this interest rate is applied to any land / assets / additional entitlements 
provided for under IFC standards. 

157 The amount represents the Market Value of the land plus 10% transaction cost. 
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Region District Ward 

Rate per 
Sq.m. for 
Building 

Plots 
(T.Shs.) 

Rate per 
Acre for 

Agricultural 
Land 

(T.Shs.) 

10% 
Transaction 

Cost  

(T.Shs.) 

Rate per Acre 
for 

Agricultural 
Land plus 

Transaction 
Cost 

(T.Shs.)157 

TC Misima  N / A 600 000 60 000 660 000 

Handeni 
TC 

Mabanda 
N / A 

800 000 80 000 880 000 

 

Handeni 
DC 

Sindeni N / A 550 000 55 000 605 000 

Kwamatuku N / A 550 000 55 000 605 000 

Segera N / A 700 000 70 000 770 000 

Korogwe Hale N / A 800 000 80 000 880 000 

Muheza 

Makole N / A 850 000 85 000 935 000 

Bwembwera N / A 1 000 000 100 000 1 100 000 

Kwakifua N / A 1 100 000 110 000 1 210 000 

Tingeni N / A 1 200 000 120 000 1 320 000 

Kilulu N / A 1 250 000 125 000 1 375 000 

Lusanga N / A 1 200 000 120 000 1 320 000 

Ngomeni N / A 1 800 000 180 000 1 980 000 

Mlingano N / A 3 000 000 300 000 3 300 000 

Tanga 
City 

Maweni N / A 3 380 000 338 000 3 718 000 

Kiomoni N / A 3 000 000 300 000 3 300 000 

Mzizima N / A 3 000 000 300 000 3 300 000 

Mabokweni N / A 3 000 000 300 000 3 300 000 

Chongoleani N / A 2 000 000 200 000 2 200 000 

 

Inflation Adjustment for 2012 Crop / Tree Rate  

IFC PS5 - Land Acquisition and Involuntary Resettlement requires the loss of assets to be 
compensated at replacement cost. It defines Replacement Cost as the Market Value of the 
assets plus transaction costs. Market Value is the value required to allow affected 
communities and persons to replace lost assets, with assets of similar value. In order to 
meet this standard and provide for replacement cost for loss of crops and trees, the 2012 
Crop Compensation Schedule values have been increased using compounded inflation rates 
from 2013 to October 2018. Inflation rates are shown in Table 6-4. The compounded or 
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cumulative inflation rate for the years 2013 to October-2018 is 45.44%. This inflation 
adjustment is applied in the IFS Compensation Schedules. 

Table 6-4: Inflation Rates (2013-2018)158 

Year Annual Inflation Rate (%) 

2013 12.00 

2014 5.75 

2015 4.75 

2016 6.25 

2017 6.50 

January - October 2018 3.6 

Compounded Inflation (2013-2018) 45.44 

 

Disturbance Allowance  

The disturbance allowance (as calculated under the Tanzanian legislative framework) has 
been applied on the value of land and assets valued under additional entitlement under the 
IFS on the same basis as for land and assets under Tanzanian law. A rate of seven percent 
(7%) has been utilized for this allowance. 

 

Orphaned Land 

Orphaned land is the portion of a land parcel which remains unaffected by the Project 
footprint and is determined to be economically unviable. As per Section 6.4.1, land 
fragments less than 0.5 acres which are located outside of city, municipality or township 
administrative boundaries159 will be acquired under the Land Acquisition Act. Orphaned land 
outside of these parameters will be compensated under IFS as follows:  

 Where the remainder of the PAPs land parcel is 20% or less of total land size, a 
proposal is made to acquire the orphaned land (only where the landowner agrees to 
relinquish it); and 

 Where the orphaned land exceeds 0.5 acres and / or is within a municipality or 
township administrative boundary.160 

 

158 Monthly Inflation rates for the year 2018 are as follows: January (4.0%), February (4.1%), March (3.9%), April 
(3.8%), May (3.6%), June (3.4%), July (3.3%), August (3.3%), September (3.4%) and October (3.2%). The 
average inflation rate for the period January to October, 2018 is therefore 3.6%. Source: National Bureau of 
Statistics. Corresponding inflation rates for 2013 to 2018 are: 2013 (12.0%), 2014 (5.75%), 2015 (4.75%), 2016 
(6.25%) and 2017 (6.5%). The compounded cumulative inflation factor for 2013 to October 2018 is, therefore, 
45.44%. 

159 Land Acquisition Act, 1967 section 10-2 stipulates that the provision to acquire land of less than half an acre 
under section 10-1 will not apply within any city, municipality or township administrative boundaries. 

160 In the Land Acquisition Act, 1967, Section 10 stipulates that 0.5 acres is the maximum orphaned land size 
permissible under Tanzanian Law outside a city, municipality or township. 
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Pipeline Crossings  

The pipeline corridor within Kilindi, Handeni, Korogwe, Muheza and Tanga City will cross a 
total of 49 roads with associated reserves, 18 powerlines161 with wayleaves, two railway lines 
under the Tanzanian Railways Corporation (TRC) and a number of water pipelines. These 
crossings will not be converted into General Land and this land will not be leased to the 
Project and remain in the jurisdiction of the relevant agencies (e.g. TANROADS, TARURA, 
TANESCO etc.). The Project is working with the relevant agencies to agree crossing 
arrangements for the pipeline of this infrastructure. The valuation methodology applied to 
these crossings is summarized below. 

Trunk and Regional Roads 

It is understood that the width of trunk and regional road reserves were previously extended 
by the road’s authority from 20 / 22.5 m to 30 m either side of the centerline to accord with 
the current regulations. Clarification of the status of the strip of land affected by this 
extension (whether this has been surveyed and compensated for by the relevant authority) 
was sought during the field validation process with the relevant agencies.  

The existing road reserves that overlap with the pipeline corridor have been surveyed to 
inform the valuations. The eligibility principles outlined below guide the valuation of land and 
assets associated with the roads that cross the pipeline corridor: 

 Only where the Roads Agency (TANROADS/TARURA) communicates in writing 

within the valuation timeframe, that the land within any part of the reserve (i.e. a strip 

between a historic and current regulated road reserve) has not been compensated 

may eligible land and immovable assets be placed in the VR under Tanzanian Law;  

 Where a PAPs’ land parcel and other assets (e.g. crops) fall in the road reserve and 

the relevant Agency has not confirmed within the valuation timeframe that the full 

reserve has been compensated then land (within the relevant strip only), and assets 

can be placed in the VR for additional entitlements under IFS. However, land would 

only be placed under additional entitlements under IFS where the survey findings 

justify this; and 

 Where the relevant Agency (i.e. TANROADS/TARURA) confirms in writing within the 

valuation timeframe that the road reserve has been compensated then immovable 

assets only (e.g. crops and trees) (not land), will be valued under additional 

entitlements under IFS. It is expected that the majority of roads will fall under this 

principle. 

Other Roads – Collector, Feeder and Community Roads 

 

161 There are several TANESCO 132 kV powerlines that run parallel to the Project pipeline corridor in Muheza 
district. The wayleaves of these powerlines overlap the Project pipeline corridor in some locations 
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Where the pipeline overlaps with collector, feeder and community road reserves162, it is 
understood that these road reserves have generally been surveyed and / or compensated 
previously by the relevant authorities. In these cases, the same principles will be applied as 
for land in regional road reserves that has been surveyed and compensated – i.e. 
immovable assets only (e.g. crops and trees, not land), where they are not proven 
speculative, will be valued under additional entitlements under IFS. Assets that are proven 
speculative are not paid compensation. 

General Principles for All Roads 

Where no clear guidance from the relevant agency is available within the valuation 
timeframe as to the reserve width to apply, the larger of the two reserves has been applied 
and the difference captured under additional entitlements under IFS. For all instances, 
assets in reserves that are proven speculative are not eligible for compensation. 

Powerlines 

There are two (2) agencies with responsibility for powerlines in Tanzania, TANESCO and the 
Rural Energy Agency (REA). It is understood for lines under the jurisdiction of TANESCO 
that these wayleaves are generally already compensated. For these wayleaves’ immovable 
assets only (e.g. crops and trees) (not land), where they are not proven speculative, have 
been valued under additional entitlements under IFS. Assets that are proven speculative not 
paid.  

Wayleaves that have not been compensated, or where specific survey findings indicate that 
PAPs are making claims for land compensation within the wayleave, have been reviewed on 
a case by case basis. In these instances, if the claim is considered to be valid (and not 
speculative) the principles for the valuation approach applied for Trunk and Road Reserves 
will be adopted and in line with any communications received from the relevant agency (i.e. 
TANESCO or REA). The varying dimensions for powerline wayleaves are provided for in the 
Urban Planning (Planning Space Standards), Regulations, 2018 as contained in Table 6-5 
below. 

Table 6-5: Electricity Supply Right of Way 

Type of electricity 
supply lines in 
kilovolts (KV) 

Right of Way in meters 
(ROW) / Powerline 

wayleave 

Distance from Center 
Line in meters (CW) 

11 5.0 2.5 

33 10.0 5.0 

66 20.0 10.0 

132 40.0 20.0 

 

162 Collector roads – 40 m reserve (i.e. 20 m either side of the center line), feeder road – 30 m reserve (15 m 
either side of the center line) and community roads - 25 m reserve (i.e. 12.5 m on either side of the center line). 
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220 60.0 30.0 

400 60.0 30.0 

Forest Reserves and Game Controlled Areas 

The pipeline traverses sections of both the Handeni and Kitwai Game Controlled Areas 
(GCA). Both of these GCA’s are administered by TAWA.  

The portion of the pipeline which runs through the Kitwai GCA and Handeni GCA in Kilindi 
and Handeni districts is Reserved Land. Affected trees within these areas will be valued 
using the royalty method as these assets are not typically sold. The royalty charge is the 
foregone revenue to the government if deprived of the trees / forest. The valuation for the 
GCAs is contained within a separate Valuation Report for assets affected within Game 
Reserves, Forest Reserves and Game Controlled Areas. 

There are a number of registered villages which overlap the currently available boundaries of 
the GCAs. Land and assets within these for affected PACs have been valued under 
additional entitlements under IFS where they were present at cut-off and are not considered 
speculative. This is a specific Project entitlement under IFS. 

Livelihood Restoration Entitlement 

The Project will offer livelihood restoration assistance, depending on the significance of 
impacts experienced by PAHs / PAPs, as per the requirements of IFS. These livelihood 
restoration entitlements are linked to PAPs and will have a cumulative value for PAPs with 
multiple affected land parcels. The criteria for livelihood restoration support are outlined in 
Table 6-6 and detailed in Chapter 8. 

Table 6-6: Livelihood Restoration Support Criteria 

Group 
Replacement Land 

Eligibility 
Category163 

Criteria 
Type of Livelihood Restoration 

Support 

G1 0 
PAP will permanently lose access 
to his / her residential dwelling(s). 

 Land and Non-land-based 
group level livelihood restoration 
programs; and 

 Individual level livelihood 
restoration program. 

G2 1a 
PAP will permanently lose access 
to his / her land and is identified as 
vulnerable. 

 Group level land-based and 
non-land-based livelihood 
restoration program(s); and 

 Individual level livelihood 
restoration program(s) (as 
appropriate to vulnerability 
factors of PAP). 

 

163  See section below on replacement land. 
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Group 
Replacement Land 

Eligibility 
Category163 

Criteria 
Type of Livelihood Restoration 

Support 

G3 2a 

PAP loses >Acre Equivalent (AE) 
(more than an acre equivalent of 
land) but < Average Farm Size 
(AFS) (less than the average farm 
size) for the District and is 
identified as vulnerable164 165. 

 Group level land-based and 
non-land-based livelihood 
restoration program(s); and 

 Individual level livelihood 
restoration program(s) (as 
appropriate to vulnerability 
factors of PAP). 

G4 1 and 2 
PAP will permanently lose access 
to his / her land in part or whole. 

 Group level land-based and 
non-land-based livelihood 
restoration program(s). 

G5 2b 
Tenant PAP will lose >AE of crops 
and / or trees, but not 
compensated for land. 

 Land-based and non-land-
based group level livelihood 
restoration programs (i.e. Money 
Management and 
Entrepreneurial Training);  

 Group Level livelihood 
program – where tenant PAPs 
have lost >AE and secured / 
have access to alternative land 
to farm. 

G6 3 

PAP compensated for crops, trees 
and other assets including other 
non-residential structures, valued 
at T.Shs. 100,000 or more. 

 Non-land-based or non-crop 
based livelihood restoration 
programs (i.e. Money 
Management and 
Entrepreneurial Training, 
livestock program, beekeeping 
program); and 

 Livelihood restorations 
program will be commensurate 
to assets lost. 

(G7) PAP with a total cash value of compensation of < T.Shs. 100,000 or who receive compensation for 
graves only, will not be eligible for livelihood restoration programs. 

 

Entitlements to Vulnerable Persons 

 

164 Acre Equivalent (AE): A measure of the relative productivity of arable land in a Project-affected district. It is the 
ratio of two numbers: (a) the number of acres of land that a household in a district needs to sustain itself (taking 
into account staple crops and their prevalence in that district, as well as district-specific crop yields and average 
household size); and (b) the average number of acres of land per household across all Project affected districts 
(as reported in 2007 / 2008 agricultural census data). Average Farm Size (AFS): The average agricultural 
(crop) land holding per household in a district, as reported in 2007 / 2008 agricultural census. 

165 The Acre Equivalent (AE) and Average Farm Size (AFS) for Kilindi, Handeni, Korogwe, Muheza and Tanga 
City are as follows: Kilindi: AE = 0.89 acres and AFS = 6.18 acres; Handeni: AE = 1.09 acres and AFS = 6.42 
acres; Korogwe: AE = 0.35 acres and AFS = 3.95 acres;  Muheza: AE = 0.26 acres and AFS = 4.45 acres; and 
Tanga City: AE = 0.22 acres and AFS = 3.71 acres. 
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Additional resettlement assistance will be offered to vulnerable households who are 
physically or economically displaced by the Project. Acknowledging that no single factor / 
criteria automatically renders a household vulnerable, the following contributing factors were 
identified 166 as impeding the resilience of households to withstand external shocks / 
impacts, hence making them potentially vulnerable due to impacts of the land acquisition 
associated with the Project: 

 Age of household head (including child-headed households); 

 Gender of household head; 

 Education level of household head; 

 Household caring for one or more disabled persons167; 

 Percentage of household expenditure on food; 

 Number of household dependents and resources to support those dependents; 

 Number of children between 6-14 years not attending school; and 

 A cumulative impact of one or more of the above. 

Households have been categorized as vulnerable if after an accumulative analysis of the 
factors contributing to vulnerability, they have been identified as being potentially vulnerable. 
Any analysis on vulnerability also needs to recognize that vulnerability is not an absolute but 
rather a graded scale between destitute and varying degrees of “at risk”. 

To incorporate this variability, three categories of vulnerability are provided: 

 Category 1 (Vulnerable) households will immediately be placed on the Vulnerable 

Household Register (VHR) and qualify for in-kind assistance and livelihood support, 

in addition to appropriate additional support commensurate with their respective 

vulnerability; 

 Category 2 (Potentially Vulnerable) households will qualify for in-kind assistance 

and livelihood support but will need further verification before being placed on the 

VHR; and 

 Category 3 (At-risk) households will be listed as “at-risk” and must be included in 

any review / survey to monitor the PAPs, they will not be classified as vulnerable in 

terms of in-kind assistance but will qualify for livelihood support. 

 

166 United Nations World Food Programme, “Comprehensive Food Security & Vulnerability Analysis (CFSVA), 
Tanzania, 2010” and United Nations World Food Programme, “Comprehensive Food Security & Vulnerability 
Analysis (CFSVA), Tanzania, 2012. 

167 Disability is the loss or limitation of opportunities to take part in the normal life of the community on an equal 
level with others due to physical, mental or social factors. It is an umbrella term, covering impairments, activity 
limitation, and participation restrictions. National Disability Policy of 2004. 
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Chapter 9 describes the Vulnerable Persons Plan (VPP) and further details on the 
identification of vulnerable persons and assistance to be offered to them. 

Compensation Options  

In compliance with IFC PS5, only eligible households will be offered options to select between 
cash compensation or in-kind compensation (such as replacement housing and / or land). 

Where an eligible PAP selects replacement housing and / or replacement land, the relevant 
cash compensation amount for the affected structures and / or land to be replaced at the 
Project’s cost will be deducted from the PAP’s cash compensation amount presented in the 
VR under Tanzanian Law of the Compensation Schedule. The additional entitlements under 
IFS Compensation Schedule contain a summary of the “Total Residual Cash Compensation” 
if a PAP selects replacement structures and / or land. 

A general principle to emphasize throughout the options outlined below and included in the 
Entitlement Framework is that the Project’s preference is to offer, where applicable due to 
Project impacts on land-based livelihoods, like-for-like compensation for affected land and 
assets in line with IFC PS5. 

Replacement Land168 

The availability of land and the productivity of the land along the pipeline corridor was 
considered when determining both the eligibility criteria for replacement land and in 
assessing vulnerability, as this will affect the area of land required to produce sufficient food 
to sustain the PAH’s. This area differs across the pipeline-affected districts and regions 
based on the yields achievable for staple food crops and the average number of household 
members which need to be supported. From a technical analysis undertaken by DWC 
minimum area needed in a district to support an average sized local household above the 
poverty food line, as determined by the World Food Program169 was determined. This has 
been termed a District Acre Equivalent Coefficient (DAEC) or AE170. 

The criteria detailed in Table 6-7 were then applied to determine eligibility for being offered 
the option of cash compensation or replacement agricultural land171. 

The Acre Equivalent (AE) and Average Farm Size (AFS) for Kilindi, Handeni, Korogwe, 
Muheza and Tanga City are as follows: 

 Kilindi: AE = 0.89 acres and AFS = 6.18 acres; 

 Handeni: AE = 1.09 acres and AFS = 6.42 acres; 

 

168 Village land and land belonging to a government or private institution does not qualify for replacement land 
with the exception of churches and schools which are reviewed on a case-by-case basis. 

169 World Food Program, 2012. Comprehensive Food Security and Vulnerability Analysis. Tanzania 
170 For additional information, refer to the Technical Note: Eligibility Criteria for the EACOP Pipeline, February 

2019 
171 Land used for communal purposes, particularly grazing land used collectively will be compensated cash for 

the permanent loss of land acquired based on market rates plus 10% for transaction costs and compensation 
paid to pastoralist community (entity to be nominated by community or if village land to Village/Mtaa Council). 
Project assistance in maintaining some access or alternative arrangements during the construction period. 
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 Korogwe: AE = 0.35 acres and AFS = 3.95 acres; 

 Muheza: AE = 0.26 acres and AFS = 4.45 acres; and 

 Tanga City: AE = 0.22 acres and AFS = 3.71 acres.  

Table 6-7: Land Eligibility Criteria and Entitlements 

Replacement 
Land Eligibility 

Category 
Criteria Replacement Land Entitlements 

Livelihood Restoration 
Support Entitlements 

0 

Physically 
displaced PAP 
whose dwelling 
affected and 
eligible for 
replacement 
housing. 

 To be offered cash compensation 
option or in-kind replacement of land 
option (provided land is available in 
the ward), otherwise an alternative 
livelihood program (with cash 
compensation); and 

 Where PAP selects replacement 
house they will be provided with as a 
minimum a Residential Plot only. 

 Land and Non-land-based 
group level livelihood 
restoration programs; and 

 Individual level livelihood 
restoration program (G1). 

1 

PAP loses <AE172 
OR >AFS173 
(average farm 
size). 

 Cash compensation for the land. 
 Group level land-based and 

non-land-based livelihood 
restoration program(s) (G4). 

1a 
PAP will lose <AE 
and is identified as 
vulnerable. 

 Cash compensation for the land. 

 Group level land-based and 
non-land-based livelihood 
restoration program(s); and 

 Individual level livelihood 
restoration program(s) (as 
appropriate to vulnerability 
factors of PAP) (G2). 

2 
PAP will lose >AE 
BUT <AFS 

 Cash compensation for the land; 
and  

 Assistance in formalizing 
appropriate tenure to alternative 
land within in the ward (where 
requested and land being self-
identified by PAP). 

 Group level land-based and 
non-land-based livelihood 
restoration program(s) (G4). 

2a 

PAP will lose >AE 
BUT <AFS and is 
identified as 
vulnerable  

 To be offered cash compensation 
option or In-kind replacement of land 
option (provided land is available in 
the ward), otherwise an alternative 
livelihood program (with cash 
compensation). 

 A group level livelihood 
program; or 

 An individual level livelihood 
program (G3). 

2b 

Tenant PAP on 
acquired land 
parcels >AE who 
will lose crops, 
trees or other 
assets >T.Shs. 
100,000 in value, 
but not land or 

 No land entitlement. 

 Non-land-based group level 
livelihood restoration (i.e. 
Money Management and 
Entrepreneurial Training); and 

 Group Level livelihood program 
– where tenant PAPs have lost 
>AE and have self-identified 
and secured / have access to 

 

172 An Acre Equivalent (AE) which takes into account the productivity of the land in the district and the average 
number of household members for households in the district.  

173 AFS – Average Farm Size for the district. 
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Replacement 
Land Eligibility 

Category 
Criteria Replacement Land Entitlements 

Livelihood Restoration 
Support Entitlements 

residential 
dwellings. 

alternative land to farm (G5). 

3 

PAP compensated 
for crops, trees 
and other assets 
including other 
non-residential 
structures) valued 
at T.Shs. 100,000 
or more. 

 No land entitlement. 

 Non-land-based or non-crop-
based livelihood restoration 
programs (i.e. Money 
Management and 
Entrepreneurial Training, 
livestock program, beekeeping 
program); and 

 Livelihood program will be 
commensurate to assets lost 
(G6). 

3a 

PAP will lose 
crops, trees or 
other assets, but 
not land or 
residential 
dwellings and total 
cash value of 
compensation is 
less than T.Shs. 
100 000. 

 No land entitlement. 
 Not eligible for livelihood 

restoration programs (G7). 

Replacement Housing 

The following criteria were applied to determine eligibility for being offered the option of cash 
compensation or replacement housing (refer to Chapter 7 for additional detail): 

• A household will permanently lose access to its residential and associated dwellings. 

The type of replacement house will depend on the size of the residential dwelling it replaces. 
The following procedure will be applied to select the type of replacement house: 

• The minimum replacement house is a unit of 25 m² (Type A). All units less than or equal 

to 25 m2, irrespective of number of rooms, will be replaced by a Type A house. If the 

combined footprint of any two houses of a PAP is less than or equal to 25 m², the PAP 

would be offered for these two houses one replacement Type A house and cash 

compensation for the smallest house; 

• Type B (33 m2) will replace all residential dwellings greater than 25 m² but less than or 

equal to 33 m²; 

• Type C (39 m²) will replace all residential dwellings greater than 33 m² but less than or 

equal to 39 m²; 

• Type D (47 m²) will replace all residential dwellings greater than 39 m² but less than or 

equal to 47 m²; 

• Type E (58 m²) will replace all residential dwellings greater than 47 m² but less than or 

equal to 58 m²; 



Resettlement Action Plan for the Tanga Region 

 

East African Crude Oil Pipeline, Tanzanian Section 

Chapter 6 

 

September 2020   177 

• Type F (75 m²) will replace all residential dwellings greater than 58 m² but less than or 

equal to 75 m2; 

• Type G (105 m2) will replace all residential dwellings greater than 75 m² but less than or 

equal to 105 m2; and 

• Type H (145 m2) will replace all residential dwellings greater than 105 m² but less than or 

equal to 145 m2. 

Note: Floor areas exclude external living spaces / verandas. 

For each replacement house, a PAP will be provided with a standard single improved latrine 
and a covered kitchen shelter. 

Where a PAP is eligible for more than one replacement house structure, they may elect for 
either: 

• A standard single improved latrine and a covered kitchen shelter per replacement 

house structure; or 

• One ventilation improved Pit (VIP) ablution / latrine structure and a covered kitchen 

shelter plus store per homestead. 

Structures not replaced will be eligible for cash compensation. 

Note: Residential dwellings must be completed buildings and must be in regular use and not 
abandoned by the PAP to be eligible for replacement housing option. 

The land (residential plot) associated with the replacement of residential dwellings proposed 
for the Project is defined in The Urban Planning (Planning Space Standards) Regulations, 
2018, as outlined in Table 6-8. The average plot size to be applied for the Project is 1000 m2 
the midpoint of low-density residential areas. The plot size will be amended in keeping with 
the pre-existing condition of the housing to be replaced (i.e. high-density housing = 300 to 
600 m2). A standard residential plot size will be allocated in line with the Tanzanian Town 
Planning Regulations of 2016 where a PAP selects the in-kind replacement housing 
option174. 

Table 6-8: Standards for Residential Areas-Detached Houses and Maisonettes 

No. Type 
Plot Size in per- 

urban area 
Max. No. of 
household 

Max. No. of 
Buildings 

Max. Plot 
coverage % 

i. 
Special area and unplanned 
settlements (special case) 

90 – 300 m
2
 1 1 80 

ii. High density 301 – 600 m
2 1 2 60 

 

174 However, the residential plot will form part of the PAPs replacement land allocation (i.e. not additional to it). 
Where a physically displaced PAP loses less than the residential plot size they will still be eligible to be 
provided as a minimum with a residential plot. 
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No. Type 
Plot Size in per- 

urban area 
Max. No. of 
household 

Max. No. of 
Buildings 

Max. Plot 
coverage % 

iii. Medium density 601 – 800 m
2 1 2 55 

iv. Low density 801 – 1200 m
2 1 2 50 

v. Super Low density 1201 – 2000 m
2 1 2 45 

6.5 Summary of Entitlements 
Tables 6-9 to 6-13 provide a breakdown of the PAPs entitlements across the Tanga Region. 
This includes entitlement to both livelihood restoration and additional support to potentially 
vulnerable people. 
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Table 6-9: Overview of PAPs Entitlements in the Kilindi District 
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Entitlement Category 
A1 – A7 H2 

G1/H1, 
H4, H5  

  B1 – B5 I1 – I7 J2 

C
A

T
1

 

C
A

T
2

 

C
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T
3

 

G
1

 

G
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G
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G
4

 

G
5

 

G
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G
7

 

 (as per Table 6-1) 

KILINDI 

Kibirashi Gitu Village 23 1 0 5 1 0 0 3 0 6.66 51 1536 0 4 5 5 0 4 4 14 1 0 1 

Saunyi Ng'obore Village 5 0 0 2 0 0 0 0 0 0 0 3023 0 0 0 0 0 0 0 5 0 0 0 

Kisangasa 
Lekitinge Village 15 2 0 10 0 2 2 1 0 0 0 216 0 9 8 0 2 2 11 0 0 1 1 

Jungu Village 45 2 0 0 1 4 4 2 0 7.56 17 922 0 11 14 11 4 5 19 17 0 2 0 

Mabalanga 
Turiani Kwedijelo 
Village 

13 0 0 3 1 0 0 0 0 0.82 0 522 0 0 2 1 0 0 1 12 0 0 0 

Mkindi 

Mtonga Village 21 1 0 6 1 0 0 0 0 6.48 108 724 0 2 11 3 0 2 11 8 0 0 1 

Mkindi Village 24 0 0 3 1 0 0 0 0 12.8 26 240 0 6 7 2 0 3 10 9 0 0 2 

Kwekinkwembe 
Village 

53 1 0 9 1 3 3 1 1 6.97 492 413 0 7 24 9 3 10 17 21 0 0 3 

TOTALS 199 7 0 38 6176 9 9 7 1 41.32 694 7596 0 39 71 31 9 26 73 86 1 3 8 

 

 

175 Includes trees where rates agreed with the Chief Valuer’s Office in 2018 as well as additional rates approved as presented in Appendix B. 
176 Kitwai GCA (Gitu Village ) and Handeni GCA (Jungu, Turiani, Mtonga, Mkindi and Kwekinkwembe Villages) 
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Table 6-10: Overview of PAPs Entitlements in the Handeni District 
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7

 

 (as per Table 6-1) 

HANDENI 

Malezi 

Kwamadule 
Mtaa 

26 1 0 6 1178 2 2 1 0 6.67 481 66 8 6 8 5 2 4 8 11 0 0 2 

Kwedinguzu 
Mtaa 

13 1 0 3 0 1 1 2 0 2.66 71 121 0 2 5 4 1 2 5 5 0 1 0 

Kwamalaho 
Mtaa 

10 1 0 1 0 0 0 0 0 3.31 316 17 5 4 3 3 0 3 3 3 0 0 2 

Misima Mbagwi Village 17 0 0 3 0 0 0 0 0 0.74 53 93 0 6 3 4 0 6 2 9 0 0 0 

Mabanda 
Kwedigongo 
Mtaa 

52 4 0 4 0 2 3 2 0 14.92 307 48 0 3 17 9 2 13 9 25 0 3 4 

Misima Kibaya Village 41 1 0 15 0 1 2 5 1 5.84 147 168 0 8 17 7 1 7 10 20 0 1 3 

Sindeni 
  

Sindeni Village 37 6 0 9 0 4 7 3 0 5.77 184 284 1 13 15 5 4 6 16 12 0 2 3 

Sindeni Village 
PRS-2  

3 0 0 1 0 0 0 0 0 0 0 4 0 2 0 0 0 1 0 2 0 0 0 

Kweisasu 
Village 

12 0 0 4 0 1 1 1 0 5.14 310 48 0 3 4 3 1 0 7 4 0 0 0 

 

177 Includes trees where rates agreed with the Chief Valuer’s Office in 2018 as well as additional rates approved as presented in Appendix B. 
178 Handeni GCA. 
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 (as per Table 6-1) 

Bongi Village 2 0 0 2 0 0 0 0 0 1.23 0 8 0 0 0 1 0 0 0 1 0 0 0 

Kwamatuku 

Kwamatuku 
Village 

1 0 0 0 0 0 0 0 0 0 0 6 0 0 0 0 0 0 0 0 0 0 0 

Nkale Village 53 7 0 5 0 0 0 1 1 7.2 244 197 0 7 13 7 0 12 5 27 0 5 97 

Segera 

Michugwani 
Village 

19 0 0 3 0 0 0 1 0 3.78 148 195 4 3 3 2 0 2 5 11 0 0 1 

Chang'ombe 
Village 

65 11 0 8 0 2 2 5 2 9.03 915 2 205 0 10 9 26 2 10 2 40 1 8 12 

Segera Village 17 5 0 1 0 1 1 1 1 4.16 210 106 0 3 6 6 1 5 1 10 0 4 1 

Masatu Village 15 4 0 0 0 1 1 0 0 1.41 12 45 0 4 4 4 1 5 2 7 0 2 3 

TOTALS 383 41 0 65 1 15 20 22 5 71.86 3 398 3 613 18 74 107 86 15 76 75 187 1 26 38 
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Table 6-11: Overview of PAPs Entitlements in the Korogwe District 
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 (as per Table 6-1) 

KOROGWE 

Hale Ngomeni Village 1 24 1 0 0 0 0 1 0 4.95 235 363 0 2 6 5 0 0 0 0 6 13 4 

TOTALS 1 24 1 0 0 0 0 1 0 4.95 235 363 0 2 6 5 0 0 0 0 6 13 4 

 

 

179 Includes trees where rates agreed with the Chief Valuer’s Office in 2018 as well as additional rates approved as presented in Appendix B. 
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Table 6-12: Overview of PAPs Entitlements in the Muheza District 
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 (as per Table 6-1) 

MUHEZA 

Makole 

Songakibaoni 
Village 

43 51 1 3 0  1 1 2 3 18.4 4 933 4140 0 15 26 24 1 6 11 24 31 18 2 

Pangamlima 
Village 

0 12 1 0  0  0 0 1 0 1.33 129 942 0 3 0 4 0 0 0 1 5 5 1 

Makole Village 0 18 1 1  0 1 2  0 0 1.34 802 560 0 2 8 2 1 0 0 0 5 9 3 

Bwembwera 
Mianga Village 0 21 1 0  0  0 0  0 0 2.01 1 518 1 762 1 3 7 3 0 0 0 0 12 9 0 

Mamboleo 
Village 

11 50 1 0  0 4 4 9 1 4.18 4 542 3 719 0 11 18 10 4 3 1 7 25 20 1 

Kwakifua 
Mpakani 
Village 

24 1 0 1  0 2 2 2 2 0.54 1 148 2 520 76 7 6 4 2 4 7 10 0 1 1 

Tingeni Mkinga Village 27 9 2 1  0 2 2 2 0 1.33 4 392 2 746 27 7 12 7 2 7 7 12 3 5 0 

Kilulu 
Kibanda Village 30 6 1 0  0  0 0  0 0 3.44 2 881 2 713 5 14 8 4 0 5 14 9 4 2 0 

Kilulu Village 1 7 3 1  0  0 0  0 0 0.76 736 287 0 3 2 2 0 0 1 0 2 4 1 

Lusanga 
Lusanga C 
Village 

50 4 0 2  0 5 5 4 1 0.99 3 172 1 120 149 16 13 13 5 13 15 15 2 2 1 

 

180 Includes trees where rates agreed with the Chief Valuer’s Office in 2018 as well as additional rates approved as presented in Appendix B. 
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 (as per Table 6-1) 

Lusanga B 
Village 

5 2 0 0  0 0  0  0 0 0.84 68 100 0 5 0 2 0 2 2 1 1 1 0 

Lusanga A 
Village 

6 1 1 0 0  0  0 0  0 0 62 149 0 5 2 0 0 3 3 0 1 0 0 

Tanganyika 
Village 

10 33 0 5  0  0 0 1 0 3.45 3 369 1067 24 9 11 7 0 4 0 5 10 9 13 

Ngomeni 
Mkanyageni 
Village 

57 7 1 2 0  1 1 3 1 2.88 5 687 1702 0 19 12 21 1 15 11 27 4 2 4 

Mlingano 
Muungano 
Village 

0 64 1 0  0 2 3 11 10 8.19 7 488 1624 0 10 12 17 2 0 0 0 20 36 6 

TOTALS 264 286 14 16 0 18 20 35 18 49.68 40 927 25151 282 129 137 120 18 62 72 111 125 123 33 
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Table 6-13: Overview of PAPs Entitlements in the Tanga City District 
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Maweni Saruji Village 16 1 0 8 0 0 0 0 0 1.57 552 316 0 1 3 7 0 1 4 11 1 0 0 

Kiomoni 
Pande Village 33 2 0 1 0 3 3 3 1 4.48 3 272 3 506 3 9 13 6 3 6 13 10 1 1 1 

Ndumi Village 37 3 0 1 0 1 1 0 1 6.025 3 098 2 884 2 12 12 8 1 3 18 15 2 1 0 

Mzizima Mleni Village 54 0 0 1 0 4 4 7 0 1.48 1 981 3 419 0 6 15 15 4 3 15 26 0 0 3 

Mabokweni 
Kibafuta Village 25 1 0 0 0 2 2 1 0 1.51 991 951 0 5 4 11 2 1 7 15 1 0 0 

Mabokweni 
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1 48 0 1 0 1 1 0 0 17.39 1 971 1 167 0 10 20 8 1 0 0 0 35 12 0 

Chongoleani 
Ndaoya Village 70 2 0 1 0 0 0 0 0 1.52 1 949 4 636 0 21 21 15 0 12 30 28 2 0 0 

Putini Village 9 1 0 0 0 0 0 0 0 1.52 28 299 0 2 6 2 0 0 7 2 0 1 0 

TOTALS 245 58 0 13 0 11 11 11 2 35.5 13 842 
17 

178 
5 66 94 72 11 26 94 107 42 15 4 

 

 

181 Includes trees where rates agreed with the Chief Valuer’s Office in 2018 as well as additional rates approved as presented in Appendix B. 
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7 REPLACEMENT HOUSING AND LAND 

7.1 Replacement Housing 
This section provides an overview of the replacement housing strategy including an analysis 
of existing structures in the Tanga Region, existing structures identified as eligible for 
replacement housing, and the design strategy developed for the Tanga Region. The designs 
for all house types and ancillary structures are presented in Appendix D. 

7.1.1 Approach to Replacement Housing Strategy and Design 

A Concept Design Study182 was undertaken to help identify current housing types and 
practices for use as the basis for the development of concept designs for replacement 
houses. Based on the outcomes of the Concept Design Study, detailed designs were then 
prepared including designs for seismic and non-seismic conditions.  

The study involved a review of previous reports, background information and socio-
economic data, as well as targeted field visits by the design team, which consisted of an 
architect and a quantity surveyor. The field visit included the identification and assessment of 
existing structures, semi-structured surveys and interviews, and an overall analysis of 
affected dwelling types, building materials, climate, vegetation, cultural needs and practices.  

Across the pipeline, houses range in size and to accommodate this, eight (8) sizes have 
been adopted to provide incremental increases reflective of current house stocks. The 
designs have been developed to enable further discussion and refinement as the Project 
progresses. 

Eligible Residential Structures 

As discussed in Chapter 6, Section 6.3, a household that will permanently lose its residential 
and associated dwellings (or access to them), is eligible to choose from either cash 
compensation or replacement housing. To be eligible for a replacement housing option, 
dwellings must be completed and must be in regular use and not abandoned by the PAP. 
The type of replacement house that a PAP is entitled to depends on the size of the 
residential dwelling(s) it replaces. The general rule is that, of the eight (8) replacement house 
sizes that have been adopted, a household is eligible for the smallest size house type that 
has a footprint equal to or larger than the footprint of its current residential dwelling(s), 
excluding external living spaces / verandas. The exception is where a PAP has two or more 
residential dwellings affected and the combined footprint of any two houses is less than or 
equal to 25 m². In such cases, the PAP would be offered for these two houses one 
replacement house of the smallest available size (Type A, which has a footprint of 25 m2) 
and cash compensation for the smallest house. 

 

182 Replacement Housing Concept Design Report: Pipeline (2019) (Digby Wells Consortium). 
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In the Tanga Region, there are 54183 households (owning 61 residential structures) that will 
be physically displaced. Of the 61 residential structures, there are two (2) cases where a 
PAH owns two structures with a total combined floor space of less than 25m2. In these 
cases, the PAH is only entitled to one (1) replacement house (25m2) and will be 
compensated for the second smaller structure. Table 7-1 provides a summary of the number 
of PAPs losing dwellings, as well as the total number of eligible residential dwellings and the 
range of sizes by district and village.  

The majority, (31 of the 58) residential structures eligible for replacement in the Tanga 
Region affected are smaller than 25 m2. Although the majority of structures are small, the 
sizes range within the corridor from the smallest at <5m2 through to the largest at 145m2.The 
two largest structures (141m2 and 145m2) that are eligible for replacement are modern 
houses in Muheza. The final number of replacement houses that will be constructed 
depends on the number of PAPs who choose a replacement house(s) option in preference 
to accepting cash compensation.  

Ancillary Structure Eligibility 

Table 7-1 also shows the number of other structures (including kitchens, bathrooms, kraals, 
and incomplete structures) that will be affected. In terms of the entitlement framework 
(Chapter 6), these structures will not be replaced; PAPs will be compensated for them in 
cash. However, for improvement of living conditions for each replacement house, a PAP will 
be provided with a standard single improved latrine and a covered kitchen shelter. Where a 
PAP is eligible for more than one (1) replacement house structure, they may elect for either: 

 A standard single improved latrine and a covered kitchen shelter per replacement 
house structure; or 

 One improved VIP ablution / latrine structure and a covered kitchen shelter plus store 
per homestead. 

These latrine and kitchen structures are offered to meet the objectives and requirements 
within IFC PS5 relating to improving the standards of living of displaced persons. As 
discussed, entitlement is not linked to the PAP’s existing ancillary structures that will be lost 
(which will be compensated for in cash) but provided per replacement house / homestead. 

 

 

183 Table 5-1 indicates there are 60 affected residential dwellings, however, five (5) of these residential structures (belonging to 
three (3) PAHs) did not meet eligibility criteria for replacement and are excluded from the total number of replacement 
structures  
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Table 7-1: Dwellings Eligible for Replacement within Tanga Region 
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Kilindi 

Kibirashi Gitu 0 0 0 0  0 0 0 0 0 0 0 3 0 

Saunyi Ng'obore  0 0 0 0 0 0 0 0 0 0 0 0 0 

Kisangasa Lekitinge 2 2 2 2  0 0 0 0 0 0 0 1 0 

Kisangasa Jungu 4 4 4 4  0 0 0 0 0 0 0 2 0 

Mabalanga Turiani Kwedijelo 0  0 0 0  0 0 0 0 0 0 0 0 0 

Mkindi Mtonga  0 0 0  0 0 0 0 0 0 0 0 0 0 

Mkindi Mkindi  0 0 0 0  0 0 0 0 0 0 0 0 0 

Mkindi Kwekinkwembe 3 3 3 1 1 0  1 0 0 0 0 1 1 

Kilindi subtotal 9 9 9 7 1 0 1 0 0 0 0 7 1 

Handeni 

Malezi Kwamadule 2 2 2 1 1 0  0 0 0 0 0 1 0 

Malezi Kwedinguzu 1 1 1  0 1 0 0 0 0 0 0 2 0 

Malezi Kwamalaho  0 0 0 0  0 0 0 0 0 0 0 0 0 

Misima Mbagwi  0 0 0 0  0 0 0 0 0 0 0 0 0 

Misima Kibaya 1 2 1 1 0  0 0 0 0 0 0 5 1 
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Mabanda Kwedigongo 2 3 3 3  0 0 0 0 0 0 0 2 0 

Sindeni Sindeni 4 7 6 5 1  0 0 0 0 0 0 3 0 

Sindeni Kweisasu 0 0 0 0 0  0 0 0 0 0 0 0 0 

Sindeni Bongi 1 1 1 1 0  0 0 0 0 0 0 1 0 

Kwamatuku Kwamatuku  0 0 0 0 0 0 0 0 0 0 0 0 0 

Kwamatuku Nkale 0  0 0 0 0 0 0 0 0 0 0 1 1 

Segera Michugwani 0 0 0 0 0 0 0 0 0 0 0 1 0 

Segera Chang'ombe 2 2 2 1 0 0 0 0 1 0 0 5 2 

Segera Segera 1 1 1 1 0  0 0 0 0 0 0 1 1 

Segera Masatu 1 1 1 1 0  0 0 0 0 0 0 0 0 

Handeni Sub Total 15 20 18 14 3 0 0 0 1 0 0 22 5 

Korogwe Hale Ngomeni  0 0 0 0 0 0 0 0 0 0 0 1 0 

Korogwe Sub Total   0 0                 1 0 

Muheza 

Makole Songakibaoni 1 1 1 0  0 0 0 0 0 1 0 2 3 

Makole Pangamlima 0  0 0 0 0 0 0 0 0 0 0 1 0 

Makole Makole 1 2 2 1 1 0  0 0 0 0 0 0 0 

Bwembwera Mianga  0 0 0 0 0 0 0 0 0 0 0 0 0 

Bwembwera Mamboleo 4 4 4 1 1 1 0  0 0 0 1 9 1 

Kwakifua Mpakani 2 2 2 0 1 1 0  0 0 0 0 2 2 

Tingeni Mkinga 2 2 2 2  0 0 0 0 0 0 0 2 0 

Kilulu Kibanda  0 0 0 0 0 0 0 0 0 0 0 0 0 
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Kilulu Kilulu 0  0 0 0 0 0 0 0 0 0 0 0 0 

Lusanga Lusanga C 5 5 5 1 0  0 1 2 0 0 1 4 1 

Lusanga Lusanga B 0  0 0 0 0 0 0 0 0 0 0 0 0 

Lusanga Lusanga A 0  0 0 0 0 0 0 0 0 0 0 0 0 

Lusanga Tanganyika 0  0 0 0 0 0 0 0 0 0 0 1 0 

Ngomeni Mkanyageni 1 1 1 1  0 0 0 0 0 0 0 3 1 

Mlingano Muungano 3 4 4 0  1 1  0 1 1 0 0 12 8 

Muheza District Sub Total 19 21 21 6 4 3 1 3 1 1 2 36 16 

Tanga 
City 

Maweni Saruji 0  0 0 0 0 0 0 0 0 0 0 0 0 

Kiomoni Pande 3 3 3 0  0 2 0 0 0 1 0 3 1 

Kiomoni Ndumi 1 1 1 1 0  0 0 0 0 0 0 0 1 

Mzizima Mleni 4 4 4 1 2 0  0 0 1 0 0 7 0 

Mabokweni Kibafuta 2 2 2 1 0 0 0 1 0 0 0 1 0 

Mabokweni Mabokweni 1 1 1 1 0  0 0 0 0 0 0 0 0 

Chongoleani Ndaoya 0 0 0 0 0 0 0 0 0 0 0 0 0 

Chongoleani Putini 0 0 0 0  0 0 0 0 0 0 0 0 0 

Tanga City Sub Total 11 11 11 4 2 2 0 1 1 1 0 11 2 

TOTAL TANGA REGION 

 

 
54 61 59 31 10 5 2 4 3 2 2 77 24 
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7.1.2 Analysis of Existing Structures Affected in Tanga Region 

Homesteads and Dwellings 

In addition to the range of dwelling types and sizes identified across the region, the field 
visits also assessed the cultural needs and practices, numbers of occupants, uses of 
residential structures and other factors influencing the design, location and use of ancillary 
buildings.  

In terms of layout, affected households range from single dwelling structures to homesteads 
with multiple dwelling structures positioned around shared facilities such as kitchens, storage 
areas and ablutions. In terms of use, the 61 existing dwelling structures that are eligible for 
replacement include majority sleeping structures and a few multi-functional residential 
structures. 

The majority of residential structures in the Tanga region are “traditional houses” constructed 
from readily available local materials. These materials include grass, mud, poles, unburnt 
bricks, rammed (tamped) earth flooring, and roofing made from thatch. Traditional houses 
are generally less durable than modern structures, although materials can often be obtained 
without cash and therefore more easily maintained or replaced. Some traditional dwellings 
have been modernized by the owners to accommodate their needs and means. Such 
modernizing improvements include the replacement of thatched roofs with corrugated iron 
sheet (CIS) roofing, poles and mud walls finished with sand / cement plaster and window 
frames filled in with glazing. Modern houses are more common in the eastern part of the 
region where there is better access to building materials due to the proximity to Tanga. 

An example of a traditional house constructed from mud, wooden poles and thatch roof in 
Handeni is shown in Figure 7-1. A traditional house of wooden poles and mud with a modern 
roof in Handeni is shown in Figure 7-2 and a modern house from Kilindi is shown in Figure 
7-3. 
 

 

Figure 7-1: Traditional House in Handeni Constructed from Mud and Poles with a 
Thatch Roof  
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Figure 7-2: Traditional House with Mud Walls and Modern Roof in Handeni 

 

Figure 7-3: Modern House of Plaster Block and CIS roof in Kilindi 

As discussed in Chapter 5, 119 PAHs have been identified as belonging to vulnerable ethnic 
groups, this includes eighteen (18) Barabaig whose housing styles are similar with other 
groups across the pipeline and 101 Maasai. Section 5.3.1 of Chapter 5, shows that in the 
Kilindi District, 80% of the population are Maasai who were originally nomadic and semi-
nomadic. However, due to population growth there has been increasing pressure on this 
group to diversify. Their use and development of structures around communal land also 
reflects family, clan and tribal practices. Traditional Maasai structures are constructed from 
mud, poles and reeds with thatched grass for roofing (see Figure 7-4). 
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Figure 7-4: Example of Arrangement of Maasai Residential Structures in Kilindi 

Maasai structures are also generally quite small (<25m2) with roof heights averaging 1.5 m 
with limited ventilation and natural lighting. The layout and positioning of structures within the 
household also play an important role in Maasai culture. Dwellings are generally arranged in 
around a central open yard where their livestock is kept. The position of structures also 
reflect hierarchy within the household with the youngest wife living near the entrance and the 
eldest being the furthest away. Women are responsible for building and maintaining 
structures and men are responsible for fencing. 

Structures combined with shrubs and vegetation are used to create protected spaces within 
the homestead. Proximity and visibility from the surrounding residential structures also 
improves security and deters wild animals (livestock predators). The open space within the 
homestead often also has vegetation to provide shade and shelter as shown in Figure 7-4. 

Figure 7-5 shows the two largest houses in Muheza which are typical modern houses 
constructed from cement blocks and burnt bricks with CIS roofs. 

  

Figure 7-5: Examples of Large Modern Houses in Muheza  

A more detailed analysis, including additional examples of houses (both traditional and 
modern), has been undertaken as part of the concept design development and is presented 
in the Concept Design Report for the Project (for the Priority Areas and Pipeline).   

Ancillary Structures 

For the concept design development, an analysis of the functional areas including sleeping, 
kitchen, toilet and ablution spaces was undertaken (and is outlined in the Concept Design 
Report). Of the 54 physically displaced households with structures eligible for replacement, 
twenty-three have latrine / toilet structures that will be impacted; and fourteen of the 
physically displaced households have a kitchen structure which will be impacted. The 
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structures are generally poorly constructed from mud / wattle with thatch roofing (shown in 
Figure 7-6). Most households do not have separate kitchens and PAPs cook and sleep in 
the same space. The total number of other structures in Tanga (which includes kitchens and 
toilets) is provided in Table 7-1. There are two (2) larger houses in Muheza that have 
incorporated internal bathing areas although they are not connected to reticulated water or 
sewerage services as they are not available in the area. 

  

Figure 7-6: Examples of Multipurpose Sleeping and Kitchen Structures in Tanga  

  

Figure 7-7: Examples of Toilet Structures Found in Tanga  

7.1.3 Influence of Climate and Vegetation on Building Materials 

The Tanga Region forms part of the northern coastal zone of Tanzania and generally 
experiences higher rainfall than other parts of Tanzania with a mean average annual rainfall 
of 1268mm. There are bimodal rainfall peaks in November and April with average maximum 
temperatures experienced in February (32.4oC) and average minimum temperatures 
(18.2oC) experienced in May.  

Local materials and the design of structures have been used to manage indoor 
temperatures. For example, traditional houses often have a thatched roof and are finished 
with mud to help to control temperature. Wind direction is also considered when orienting 
structures to protect them against prevailing winds. 

7.1.4 Availability of materials 

There are a range of building materials available. Local shops, hardware suppliers and 
artisans were visited to identify, cost and gauge the availability and general suitability of 
building materials. Staff or owners were interviewed about materials, in order to establish 
availability and indicative prices. To ensure the quality of the replacement houses, the 
design, specifications and materials used will be standardized across all structures where 
practical. Appointed contractors also will be encouraged to make use of local labor as is 
practical. 
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As the eastern part of region is more highly urbanized and has better transport links, there is 
a wider range of building materials available than in the western part of the region. Cement 
block manufacturing is common in Tanga City (Figure 7-8). 

  

Figure 7-8: Cement Block Manufacturing in Tanga City 

7.1.5 Local Architectural Style Context 

The local architectural style for residential structures in Tanga was considered in the 
development of the designs for the replacement houses. The design and layout of structures 
reflect traditional norms and cultural practices coupled with climate and availability of 
materials. Traditional housing practices in Tanga are common and the size and design are 
similar to those found within the remainder of the corridor. This includes a predominance of 
smaller structures (<25m2) that will be impacted by the Project. However, there are 
structures in each of the eight categories including two (2) eligible structures in the largest 
category (Type H – 145m2) found in Muheza. 

As shown in Table 5-6, there are significant numbers of Maasai in the districts of Kilindi and 
Handeni, where there are 101 vulnerable ethnic group PAHs who are Maasai. Of the 119 
vulnerable ethnic group PAHs , seven (7) are physically displaced, losing a total of 21 
structures (including dwellings and other structures). One (1) of these is Barabaig PAH who 
will lose one (1) residential structure that is eligible for replacement. 

Housing and cultural practices of the Maasai vary from other ethnic groups. It is common 
practice for smaller livestock such as goats and young calves to be kept indoors for 
protection by the Maasai. This practice, combined with cooking indoors and limited natural 
ventilation, increases the risk of potential health problems such as respiratory diseases and 
the transmission of diseases from livestock. In recognition of these practices in Kilindi and 
Handeni, it is recommended to include the option of a small room specifically designed to 
accommodate small livestock (separate from sleeping and cooking areas) in the smallest 
replacement house (Type A- 25m2). More details on this additional replacement house 
option are provided in section 7.1.10. 
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7.1.6 Concept Design Purpose and Strategy 

The main purpose of developing the concept designs for replacement houses was to provide 
a clear methodology of fairly compensating and allocating replacement houses based on the 
types and designs of the existing household structures encountered.  

The adopted design strategy for the proposed housing units is based on the following: 

 The similarity of floor space / housing footprint sizes following the like-for-like 
approach for homesteads; 

 Functionality and layout of the house including an option to allow for animal 
husbandry; 

 Durability and simplicity of construction;  

 Minimum floor space to accommodate comfort, health, safety, social and cultural 
needs; and 

 Provision of improved latrine and cooking facilities. 

These are based on good construction practice and documented standards and technical 
specifications as provided for by accredited institutions and bodies, including, but not limited 
to, the Tanzania Bureau of Standards (TBS), British Standards, and the International 
Organization for Standardization (ISO). 

Geotechnical Considerations  

Two (2) basic construction approaches have been developed for seismic and non-seismic 
zones. A registered structural engineer has prepared detailed designs for both seismic and 
non-seismic areas which are outlined in Table 7-2.  

The district engineer was consulted regarding the replacement housing including issues 
relating to the suitability of building materials, availability and building approval processes. In 
addition to considering and developing appropriate designs for seismic zones. 

Based on the Geological Survey of Tanzania, the Tanga region is not in a designated 
seismic zone. However, as the exact locations for the replacement houses in Tanga have 
not yet been agreed, further consideration and / or geotechnical investigations may be 
required when the sites are secured to determine which design is most appropriate.  
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Table 7-2: Key Design Technology (Seismic and Non-Seismic) 

Type Structural Element Proposed Technology185 

Seismic 

Substructure  

- 200 mm deep x 500 mm wide reinforced concrete strip foundation, and foundation depth is 600 mm deep from ground level based 
on the assumption that the minimum soil bearing capacity is 100 KPA; 

- 230 mm concrete block foundation wall of 7N / mm2 bonded in class (iii) mortar with T10 reinforcement (every 3rd course); 
- compacted selected and approved earth fill; 
- 230 mm x 200 mm reinforced ground beam; and 
- 100 mm reinforced concrete floor slab.  

Superstructure 
- 125 mm concrete block wall reinforced wall for external walls and internal walls with T10 reinforcement (every 3rd course); 
- 125 mm x 200 mm reinforced concrete ring beam at 2,100 mm height on both external and internal walls; and 
- 125 mm x 150 mm reinforced concrete lintel above door opening where there is no ring beam. 

Roof 

- 100 mm x 50 mm rafters - treated pressure impregnated softwood; 
- 75 mm x 50 mm struts - treated pressure impregnated softwood; 
- 100 mm x 50 mm tie beam - treated pressure impregnated softwood; 
- 50 mm x 50 mm purlin - treated pressure impregnated softwood; 
- 100 mm x 50 mm wall plate - treated pressure impregnated standard; and 
- 28 gauge galvanized corrugated iron sheets. 

Non-
Seismic 

Substructure  

- 200 mm deep x 500 mm wide plain concrete strip foundation (no reinforcement), and foundation depth is 600 mm deep from ground 
level based on the assumption that the minimum soil bearing capacity is 100 KPA; 

- 230 mm concrete block foundation wall of 7N / mm2 bonded in class (iii) mortar; 
- compacted selected and approved earth fill; 
- 230 mm x 200 mm reinforced ground beam; and 
- 100 mm plain concrete floor slab. 

Superstructure 
- 125 mm concrete block wall for external walls and internal walls;  
- 125 mm x 200 mm reinforced concrete ring beam at 2,100 mm height; and 
- 125 mm x 150 mm reinforced concrete lintel above door opening where there is no ring beam. 

Roof 

- 100 mm x 50 mm rafters - treated pressure impregnated softwood; 
- 75 mm x 50 mm struts - treated pressure impregnated softwood; 
- 100 mm x 50 mm tie beam - treated pressure impregnated softwood; 
- 50 mm x 50 mm purlin - treated pressure impregnated softwood; and 
- 28 gauge galvanized corrugated iron sheets. 

 

185 Final structural designs may vary slightly in some cases to accommodate specific site conditions, building approval conditions, material availability etc. 



Resettlement Action Plan for the Tanga Region 

 

East African Crude Oil Pipeline, Tanzanian Section 

Chapter 7  

 

September 2020                                   199 

Building Materials and Finishes 

The main materials that will be used and surface finishes are summarized as follows: 

 All external and internal walls will be constructed from concrete blocks (with sand-
cement plaster on both sides); 

 A precast concrete windowsill will be laid underneath a metal window casement fitted 
with security bars; 

 There will be a reinforced continuous ring beam cast in-situ connecting all external 
walls and some internal walls; 

 The roof structure will be constructed of treated softwood (pressure impregnated) and 
covered with corrugated iron sheets; and 

 All rooms will have cement screed floor finish, gypsum ceiling and painted walls. 

7.1.7 Residential Plot Size 

The land (residential plot) associated with the replacement of residential dwellings proposed 
for the Project is defined in The Urban Planning (Planning Space Standards) Regulations, 
2018, as outlined in Table 7-3. The average plot size is likely to be 1,000 m2 at the midpoint 
of low-density residential areas. The plot size will be determined by the context of the areas 
the housing will be constructed (for example may be in higher-density areas). Plot sizes will 
be finalized when locations have been discussed and confirmed. A standard residential plot 
size will be allocated in line with the Tanzanian Town Planning Regulations of 2016 where a 
PAP selects the in-kind replacement housing option186. 

Table 7-3: Standards for Residential Areas - Detached Houses and Maisonettes 

No Type 
Plot Size in per- 

Urban Area 
Max. No. of 
Households 

Max. No. of 

Buildings 
Max. Plot 

Coverage % 

i. 
Special area and unplanned 
settlements (special case) 

90 – 300 m
2
 1 1 80 

ii. High density 301 – 600 m
2 1 2 60 

iii. Medium density 601 – 800 m
2 1 2 55 

iv. Low density 801 – 1200 m
2 1 2 50 

v. Super Low density 1201 – 2000 m
2 1 2 45 

Once the location of residential plots has been confirmed, the residential plot sizes will be 
finalized, depending on location and further engagement. Consideration will be given to 
PAPs specific circumstances and individual choices to be finalized during the entitlement 
briefings phase. Factors to be considered include: 

 

186  However, the residential plot will form part of the PAPs replacement land allocation (i.e. not additional 
to it). Where a physically displaced PAP loses less than the residential plot size they will still be eligible to be 
provided as a minimum with a residential plot. 
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 PAPs may have existing suitable land outside the corridor within the ward on which to 
build their replacement house. The site would be subject to technical checks by the 
Project and need to be within the area etc.; 

 The distance of residential plots to existing and (where relevant) replacement 
farmlands; and 

 Given the relatively small number of replacement houses required in Tanga Region, it 
is likely there will be a mix of land which will be utilized including infill development 
and vacant land adjacent to existing urban areas and / or PAP homesteads in more 
rural areas. 

7.1.8 Ancillary Structures and Utilities 

Kitchen Structures 

A standard entitlement per replacement house includes a covered kitchen (open) structure 
with a raised cooking platform and fireplace with a metal flue. The key considerations in the 
development of these designs were: 

 The use of a safe roof-covered cooking space at a safe height (where children cannot 
be injured), in a well-ventilated space with safe means of escape; 

 Uncontrolled flames under a timber roof structure that is not controlled by a hood and 
a flue are a significant fire hazard; 

 The fear of spreading fire to outside vegetation, a secure space to store cooking 
utensils, and convenience, which were stated by PAPs as the main reasons for 
cooking indoors; and 

 Providing a separate safe covered space for PAPs to cook, to reduce the risks 
associated with cooking fires being moved inside housing structures. 

Households eligible for more than one (1) replacement house can select a covered kitchen 
structure with an enclosed storeroom per homestead instead of the standard entitlement of a 
covered kitchen (open) structure per replacement house. 

Latrine / Ablution Structures 

The key considerations in the development of latrine designs were: 

 For improvement of living conditions and welfare of households; 

 Provide a facility which is durable and safe, and can be maintained; and 

 Cultural considerations. 

Households eligible for more than one (1) replacement house can select the improved VIP 
ablution / latrine structure instead of the standard entitlement of a single VIP latrine. 

Water 

Rainwater will be harvested on all house roofs with a series of PVC gutters and downpipes. 
It will be stored in tanks supported on block work platforms approximately 30 cm above 
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ground level to allow adequate clearance for a bucket to be placed under the tap. Due to 
climatic variation with a notable dry season, rainwater collection will only be effective during 
the rainy season. 

Electricity 

Each replacement house will be provided with a simple solar panel to provide sufficient 
power for basic lighting, television (TV), and USB ports. A minimum of 400-Watt solar panel 
with one (1) battery and solar invertor of 500 VA will be adequate for lighting nine (9) bulbs 
and one (1) socket for TV and two (2) USBs for charging mobile phones. 

7.1.9 Mitigation of Climatic Conditions 

When positioning structures on the selected resettlement plots, the following will be 
considered to mitigate against adverse climatic conditions: 

 The orientation of the building to ensure minimal impacts that may be caused by wind 
flow directions and rainfall impacts; 

 Avoiding dampness seeping from the ground which may affect the structure, hence 
selecting appropriate construction materials and adopting appropriate construction 
technology; and 

 Installing gutters and tanks to collect rainwater. 

7.1.10 Replacement House and Ancillary Structure Designs 

House Designs 

Eight (8) replacement house designs have been developed to accommodate the full range of 
houses that may be replaced across the pipeline. They range in size from the smallest at 25 
m2 (Type A) to the largest houses at 145 m2 (Type H).  

Table 7-4 provides details on the floor space and rooms for each type. The four (4) smallest 
houses (Types A, B, C and D) have alternative floor layouts to allow a choice of floor plans 
for the PAP. The smallest house (Type A) has three (3) alternative layouts and Type B, C 
and D have two (2) alternative floor plans each. 

Table 7-4: Houses Types and Eligible Dwellings in Tanga 

House 
Eligible Dwellings in 

Tanga 
Floor Space Sub – Type Number of Rooms 

House Type A 31 25m2 

A1 2 

A2 3 

A3 3 

House Type B 10 33m2 
B1 3 

B2 4 

House Type C 5 39m2 
C1 3 

C2 4 

House Type D 2 47m2 D1 4 
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 The majority (31) of the 59 residential structures eligible for replacement qualify for a Type A 
(25m2) house, as they have floor spaces that are less than 25 m2. 

A full description including floor plans, elevations and three (3) dimensional views of all eight 
(8) house types (A-H) available across the pipeline including the alternative floor plans are 
provided Figure 7-9 to Figure 7-17.  

In some circumstances, specific solutions may need to be developed to ensure that impacts 
on dwellings are managed appropriately. This includes those cases where multiple 
residential structures and / or the layout of a homestead will significantly change as a result 
of the Project. This is particularly important for many households but particularly the Maasai 
where the layout of the homestead plays a central role in their way of life. In this case, a third 
and alternative layout to the 25m2 house is proposed to accommodate the practice of 
keeping small livestock indoors.  

Specific solutions may also need to be developed for those larger structures which, although 
are not connected to an operational water and sewerage system, have made provision for 
internal bathrooms and may require further consideration. 

D2 5 

House Type E 4 58m2 E 5 

House Type F 3 75m2 F 5 

House Type G 2 105m2 G 6 

House Type H 2 145m2 H 8 
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House Type A (There are thirty-one (31) structures that are eligible for Type A replacement houses in Tanga Region)  

Description: Type A is the smallest of the house types at 25 m². These houses are well lit with natural light through four (4) windows which allows for good cross ventilation, 
Type A1, A2 and A3 have two (2) external doors and a small covered veranda. Type A1 has two (2) rooms with Type A2 and A3 have three (3) rooms.  

Eligibility: Replaces all units less than or equal to 25 m² irrespective of the number of rooms. If the combined footprint of any two houses of a PAP is less than or equal to 25 
m² (House Type A) the PAP would be offered for these two (2) houses one (1) replacement House Type A and cash compensation for the smallest house. 
Alternative: An eligible PAP can choose from one of three (3) floor plans. House Type A1 has two rooms and House Types A2 & A3 (overleaf) has the same floor area at 25 
m2 with three (3) rooms. 

A1 – 25m2 (2 Rooms) A2 - 25m2 (3 Rooms) 

 

 

 

 

 

Areas 

Room 1 14.33m² 

Room 2 10.64m² 

Veranda 3.55m² 
 

 

Areas  

Room 1 9.2m² 

Room 2 8.0m² 

Room 3 8.0m² 

Veranda 3.6m² 
 

Figure 7-9: House Type A : A1 and A2 Layout
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House Type A (There are thirty-one (31) structures that are eligible for Type A replacement houses in Tanga Region) (CONT) 

A3 – 25m2 (3 Rooms) 

Description: Type A3 has two rooms designed for human habitation and a third smaller room (4m2) specifically to allow for animal husbandry in recognition of practices and 
traditions by the Maasai in Tanga. This house is well lit with natural light through three windows and three doors which allows for good cross ventilation This alternative 
design for the 25m2 structure will enable protection for young livestock whilst also providing clear separation from sleeping areas within the structure. 

  

  

  

 

Areas 

Room 1 11.00m² 

Room 2 10.00m² 

Room 3 4.0 m² 

Veranda 3.20m² 
 

Figure 7-10: House Type A (contd.): A3 Layout
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House Type B (There are ten (10) structures eligible for a Type B replacement house in Tanga Region) 

Description: Type B is a 33m2 house which is well lit with natural light through four (4) windows which also allows for good cross ventilation, two (2) external doors and 
a small covered veranda. Type B’ has three (3) rooms and B2 has four (4) rooms as shown below. 

Eligibility: Replaces all residential dwellings greater than 25 m² but less than or equal to 33 m². 
Alternative: Like the smaller Type A dwelling, there are two alternative floor plans that an eligible PAP can choose from including House Type B1 which has three (3) 
rooms and House Type B2 which has four (4) rooms. 

B1 - 33m2 (3 Rooms) B2 - 33m2 (4 Rooms) 

 

 

 

 

 

Areas  

Room 1 13.00m² 

Room 2 10.16m² 

Room 3 10.16m² 

Veranda 3.15m² 
 

 

Areas  

Room 1 9.18m² 

Room 2 7.9m² 

Room 3 7.9m² 

Room 4 8.3m² 

Veranda 3.6m² 
 

Figure 7-11: House Type B : B1 & B2 Layouts
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House Type C (There are five (5) structures eligible for a Type C replacement house in Tanga Region)  

Description: House Type C is 39m2 and is well lit with natural light through six (6) windows which also allows for good cross ventilation and two (2) external doors. Type C1 
has three (3) rooms and C2 has four (4) rooms as shown below. 

Eligibility: Replaces all residential dwellings greater than 33 m² but less than or equal to 39 m². 

Alternative: There is a choice between the three (3) room Type C1 and the four (4) room Type C2 configuration. 

C1 – 39m2 (3 Rooms) C2 - 39m2 (4 Rooms) 

 
 

 
 

 

Areas  

Room 1 12.96m² 

Room 2 13.00m² 

Room 3 13.00m² 

Veranda 3.00m² 
 

 

Areas  

Room 1 12.18m² 

Room 2 10.00m² 

Room 3 8.40m² 

Room 4 8.40m² 

Veranda 4.60m² 
 

Figure 7-12: House Type C: C1 & C2 Layouts
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House Type D (There are two (2) structures eligible for a Type D replacement house in Tanga Region)  

Description: House Type D is a 47 m2. This house is well lit with natural light through four (4) windows in D1 and five (5) windows in D2 which also allows for good cross 
ventilation, and two (2) external doors. Type D1 has four rooms and D2 has five (5) rooms as shown below. 

Eligibility: Replaces all residential dwellings greater than 39 m² but less than or equal to 47 m². 
Alternative: There is a choice between the four (4) room Type D1 and the five (5) room Type D2 configuration. 

D1 – 47m2 (4 Rooms) D2 - 47m2 (5 Rooms) 

 

 

 

 

 

Areas  
Room 1 16.86m² 
Room 2 10.28m² 
Room 3 10.28m² 
Room 4 10.296m² 
Veranda 4.00m² 

 

 

Areas  
Room 1 12.7m² 
Room 2 8.8m² 
Room 3 8.6m² 
Room 4 8.4m² 
Room 5 8.6m² 
Veranda 3.8m² 

 

Figure 7-13: House Type D 



Resettlement Action Plan for the Tanga Region 

 

East African Crude Oil Pipeline, Tanzanian Section 

Chapter 7  

 

September 2020                                         208 

House Type E 58m2 (There are four (4) structures that are eligible for a Type E replacement house in Tanga Region) 

Description: Type E is a 58m2 house that consists of five (5) rooms and a small covered veranda. This house is well lit with natural light through six (6) windows 
which also allows for good cross ventilation it has two (2) external doors as shown. 

Eligibility - Replaces all residential dwellings greater than 47 m² but less than or equal to 58 m². 
Alternative - There are no alternative choices in floor plan. 

 
 

Areas  
Room 1 18.0m² 
Room 2 10.0m² 
Room 3 10.0m² 
Room 4 10.0m² 
Room 5 10.0m² 
Veranda 3.15m² 

 

 

Figure 7-14: House Type E 
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House Type F 75m2 (There are three (3) structures that are eligible for a Type F replacement house in Tanga Region) 

Description: Type F is a 75m2 house types and consists of five rooms and a small covered veranda as shown below. This house is well lit with natural light provided from 
six (6) windows that also allow for good cross ventilation with two (2) external doors. 

Eligibility: Replaces all residential dwellings greater than 58 m² but less than or equal to 75 m2 
Alternative: There are no alternative choices in floor plan. 

  

Areas  
Room 1 23.5m² 
Room 2 12.9m² 
Room 3 12.9m² 
Room 4 12.9m² 
Room 5 12.9m² 
Veranda 6.66m² 

 

 

Figure 7-15: House Type F 
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House Type G 105m2 (There are two (2) structures eligible for a Type G replacement house in Tanga Region) 

Description: Type G is the biggest (105m2) of the house types and consists of six (6) rooms and two (2) small covered verandas as shown below. This house is well lit with 
natural light provided from eleven (11) windows that also allow for good cross ventilation with three (3) external doors. 

Eligibility: Replaces all residential dwellings greater than 75 m² but less than or equal to 105 m2. 
Alternative: There are no alternative choices in floor plan. 

 

 

 
Areas  

Room 1 28.86 m² Room 4 14.75 m² 

Room 2 14.75 m² Room 5 14.45 m² 

Room 3 11.86 m² Room 6 14.45 m² 

Veranda 10.4 m² Corridor 8 m² 
 

 

Figure 7-16: House Type G 
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House Type H 105m2 (There are two (2) eligible structures for a Type H replacement house in Tanga Region) 

Description: Type H is the biggest (145m2) of the house types and consists of eight (8) rooms and two (2) small covered veranda as shown below. This house is well lit with 
natural light provided from thirteen (13) windows that also allow for good cross ventilation with three external doors. 

Eligibility – Replaces all residential dwellings greater than 105 m² but less than or equal to 145 m2 
Alternative - There are no alternative choices in floor plan. 

 

 

 

Areas  
Room 1 30.10 m² Room 5 13.90 m² 
Room 2 17.30 m² Room 6 13.90 m² 
Room 3 12.73 m² Room 7 13.90m² 
Room 4 17.30 m² Room 8 13.90m² 
Corridor 12.10 Veranda 13.5 m² 

 

 

Figure 7-17: House Type H 
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Ablution / Latrine Designs 

The two VIP latrine / ablution typologies consist of: 

 Single covered VIP latrine (Latrine Type A); and 

 A single VIP latrine and shower combination that is covered and enclosed with two 
doors (Latrine Type B). 

Both types will be built over a cylindrical excavated pit, built in with concrete blocks onto a 
cylindrical strip foundation. The first five courses of block work will have weep holes. The 
cylinder will be covered by a reinforced concrete slab to support built up walls in concrete 
blocks. 

Type B latrines will have a washing space with a door. There will be a continuous in-situ cast 
concrete ring beam on all external walls and the one internal wall. This will be necessary for 
structural support to distribute the weight of the roof evenly on both internal and external 
walls. 

Both VIP latrine types will have a mono-pitched roof structure, constructed in treated soft 
wood and covered with corrugated sheets. The floors will have non-slip ceramic matt tiles 
with a high wall skirting. Walls will be painted in a high gloss enamel finish, and battened 
type hardwood doors in hardwood frames will be varnished. A white glazed squatting type 
pan will be provided.  

The key features of the two (2) latrine structures are also described below including floor 
plans, elevations and 3-dimensional views in Figure 7-18.  

Kitchen Shelter Designs 

The two kitchen typologies consist of: 

 Open covered kitchen (Kitchen Type A) and  

 Open covered kitchen with an enclosed store (Kitchen Type B). 

The rationale behind a covered kitchen with openings, no doors and windows, is to provide 
for a well-ventilated cooking area, but also partly screened from the outside area to prevent 
any potential fire risks to vegetation surrounding the homestead. A small enclosed 
connecting kitchen store (built in cupboard without shelves) will provide a secure space for 
food and cooking utensils. An elevated slab for cooking (with a mild steel hood and chimney) 
will offer a safe cooking area out of reach of small children. PAPs can fill-in the openings 
with other building material or fenestration (the arrangement of windows in a building), and 
shelving in the cupboard can be finished according to the households means and needs. 

Type B will have an additional connecting store. For the two kitchen types there will be 
concrete strip foundations to support a concrete solid block foundation wall, built up to the 
natural ground line, and a reinforced concrete ground beam to support a thick concrete floor 
slab. All external and internal walls will be built from concrete blocks (with 12mm cement 
plaster on both sides). 
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For Type A kitchen there will be treated soft wood timber beams to tie the masonry work 
back to two galvanized mild steel columns cast in the concrete foundation. 

For Type B kitchen there will be a continuous in-situ cast concrete ring beam on all external 
walls and the one internal wall. This will be necessary for structural support to distribute the 
weight of the roof evenly on both internal and external walls.  

Both kitchen types will have a mono-pitched roof structure, constructed in treated soft wood 
and will be covered with corrugated iron sheets. The floors will have oxide colored cement 
screeds on the concrete floor slabs. There will not be any ceilings provided. Walls will be 
painted in eggshell colored finish. The composite panel external doors that have hardwood 
frames will be varnished after installation. 

The key features of the four (4) ancillary structures are shown below and described in full 
(including floor plans, elevations and 3-dimensional views) in Appendix D. 

 

 



Resettlement Action Plan for the Tanga Region 

 

East African Crude Oil Pipeline, Tanzanian Section 

Chapter 7  

 

September 2020      214 

Kitchens and Latrines 

Kitchen and Latrine Eligibility - for each replacement house a PAP will be provided with a standard single Ventilated Improved Pit (VIP) latrine and a covered kitchen 
shelter. Where a PAP is eligible for more than one replacement house, they can elect for either a standard single VIP latrine (with privacy wall at entrance) and a covered 
kitchen shelter per replacement house structure; or one VIP latrine combined ablution structure and a covered kitchen shelter plus store per homestead. 

Kitchen A – Open Kitchen Kitchen B – Open Kitchen with Enclosed Store 
 

 
 

  

Latrine A – Single Covered VIP Latrine B – Two Room Covered VIP 

   
 

Figure 7-18: Ancillary Structures: Latrines and Kitchens
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7.2 Replacement Land 
PAPs that are eligible for replacement land will be given a choice between replacement land 
and cash compensation (or a combination of both). The same principle will apply in the case 
of physical displacement. Eligible PAPs will be given the opportunity to choose between 
cash compensation and replacement land during entitlement briefings, which will constitute 
one of the first steps in RAP implementation. 

The replacement land requirements outlined in this document are based on the conservative 
assumption that all PAPs who are eligible for replacement land and / or housing will choose 
the in-kind rather than the cash option. 

7.2.1 Land Requirements 

Arable land accounts for only 15.4% of Tanzania’s land mass187 (FAO, 2012). The balance is 
predominantly forested (53.3%). On average, 83% of Tanzania’s arable land available to 
households is currently being utilized. A review of land availability and productivity in the 
eight Project-affected regions found that on average sixty-seven percent of the affected-
districts have households which utilize more than 80% of their land, leaving less than 20% of 
“disposable” land. In Tanga, household land utilization varies from 85% in Kilindi and 
Handeni to 95% in Muheza. This leaves between 7% and 15% “disposable” land in the 
respective districts (shown in Table 7-5). 

Table 7-5: Arable Land not Currently Utilized in Tanga188 

District 
Percentage (%) of Land Area Currently Utilized by 

Households 

Kilindi 85 

Handeni 85 

Korogwe 86 

Muheza 95 

Tanga City 93 

Regional Average 88.8 

The land pieces to be acquired from PAPs range in size from less than 0.5 acres to more 
than 10 acres of land. In Tanga most of the parcels required are less than 0.5 acres, while 
fourteen (14) PAPs will have more than 10 acres of their land acquired by the Project. Most 
PAPs have one piece of land acquired and approximately 14% of PAPs in Tanga will have 
more than one (1) parcel acquired by the Project. Chapter 6 presents the eligibility criteria for 
replacement land. Figure 7-19 and Figure 7-20 show the maximum amount of replacement 
land required and length of each section by ward within the Tanga Region. 

 

187 http://tanzania.opendataforafrica.org/nmwhocb/tanzania-fao-stat-land-use-and-agricultural-inputs. 
188 DWC. Technical Note: Eligibility Criteria for the EACOP Pipeline (2019). 
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v 

Mkindi Ward:  

 79.26 acres (maximum) 

replacement land required 

 22.65 km pipeline section 

Sindeni Ward (inc PRS‐2):  

 57.99 acres (maximum) 

replacement land required 

 14.58 km pipeline section 

Mabanda Ward:  

 18.79 acres (maximum) 

replacement land required 

 6.1 km pipeline section 

Kwamatuku Ward:  

 12.77 acres (maximum) 

replacement land required 

 13.84 km pipeline section 

Segera Ward: 

 20.65 acres (maximum) 

replacement land required 

 15.62 km pipeline section 

Malezi Ward:  

 31.73 acres (maximum) 

replacement land required 

 8.33 km pipeline section 

Misima Ward:  

 4.18 acres (maximum) 

replacement land required 

 3.31 km pipeline section 

Kibirashi Ward:  

 11.09 acres (maximum) 

replacement land required 

 13.34 km pipeline section 

Saunyi Ward:  

 No replacement land 

required 

 5.05 km pipeline section 

Mabalanga Ward:  

 1.56 acres (maximum) 

replacement land required 

 6.2 km pipeline section 

Kisangasa Ward:  

 86.07 acres (maximum) 

replacement land required 

 18.92 km pipeline section 

Hale Ward:  

 No replacement land 

required 

 6.43 km pipeline section 

Misima Ward:  

 15.97 acres (maximum) 

replacement land required 

 6.9 km pipeline section 

 

Figure 7-19: Maximum Area of Replacement Land Requirements in Tanga Region (Kilindi, Handeni and Korogwe Districts) 
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Kilulu Ward:  

 11.06 acres (maximum) 

replacement land required 

 3.91 km pipeline section 

Maweni Ward:  

 3.62 acres (maximum) 

replacement land required 

 1.79 km pipeline section 

Mlingano Ward:  

 No replacement land 

required 

 5.77 km pipeline section 

Kiomoni Ward:  

 34.20 acres (maximum) 

replacement land required 

 6.67 km pipeline section 

Mabokweni Ward: 

 9.58 acres (maximum) 

replacement land required 

 5.58 km pipeline section 

Lusanga Ward:  

 10.90 acres (maximum) 

replacement land required 

 7.56 km pipeline section 

Ngomeni Ward:  

 6.87 acres (maximum) 

replacement land required 

 3.49 km pipeline section 

Makole Ward:  

 6.46 acres (maximum) 

replacement land required 

 8.14 km pipeline section 

Bwembwera Ward:  

 0.29 acres (maximum) 

replacement land required 

 5.29 km pipeline section 

Tingeni Ward:  

 6.91 acres (maximum) 

replacement land required 

 2.43 km pipeline section 

Kwakfua Ward:  

 8.18 acres (maximum) 

replacement land required 

 2.34 km pipeline section 

Chongoleani Ward:  

 27.55 acres (maximum) 

replacement land required 

 5.72 km pipeline section 

MzizimaWard:  

 18.26 acres (maximum) 

replacement land required 

 6 km pipeline section 

 

Figure 7-20: Maximum Area of Replacement Land Requirements in Tanga Region (Muheza and Tanga City Districts) 
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In terms of replacement land, the total number of PAPs and land sizes of affected parcels are 
provided in Table 7-6. The table also shows the extent of replacement land that may be required, 
assuming all PAPs eligible for replacement land select it.  

Table 7-6: Summary of Replacement Land Requirements in Tanga 

District Ward Village / Mtaa 
Number of 

PAPS 

Number of 
Land 

Parcels 

Replacement 
Land 

Requirements 
(acres) 

Kilindi 

Kibirashi Gitu 4 4 11.09 

Saunyi Ng'obore 0 0 0 

Kisangasa 
Lekitinge 12 12 30.16 

Jungu 23 25 55.91 

Mabalanga Turiani Kwedijelo 1 1 1.56 

Mkindi  

Mtonga 11 11 24.29 

Mkindi 10 11 21.87 

Kwekinkwembe 19 22 33.1 

Handeni 

Malezi  

Kwamadule 9 12 15.87 

Kwedinguzu 6 8 10.45 

Kwamalaho 3 4 5.42 

Misima 
Mbagwi 2 3 4.18 

Kibaya 11 13 15.97 

Mabanda Kwedigongo 10 11 18.79 

Sindeni 

Sindeni 16 17 38.42 

Sindeni Village PRS-2 0 0 0 

Kweisasu 8 12 19.57 

Bongi 0 0 0 

Kwamatuku 
Kwamatuku 0 0  0 

Nkale 5 6 12.77 

Segera  

Michugwani 5 5 12.19 

Chang'ombe 3 3 3.47 

Segera 1 1 1.11 
Masatu 2 2 3.88 

Korogwe Hale Ngomeni 0 0 0 

Muheza 

Makole  

Songakibaoni 12 15 6.46 

Pangamlima 0 0  0 

Makole 0  0 0 

Bwembwera 
Mianga 0 0  0 

Mamboleo 1 1 0.29 

Kwakifua Mpakani 9 10 8.18 

Tingeni Mkinga 8 10 6.91 

Kilulu 
Kibanda 14 16 10.43 

Kilulu 1 1 0.63 

Lusanga 

Lusanga C 20 21 8.94 

Lusanga B 2 2 0.96 

Lusanga A 3 3 1.00 
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District Ward Village / Mtaa 
Number of 

PAPS 

Number of 
Land 

Parcels 

Replacement 
Land 

Requirements 
(acres) 

Tanganyika 0 0 0 

Ngomeni Mkanyageni 12 18 6.87 

Mlingano Muungano 0 0 0 

Tanga City 

Maweni Saruji 4 5 3.62 

Kiomoni 
Pande 16 19 16.91 

Ndumi 19 20 17.28 

Mzizima Mleni 18 25 18.26 

Mabokweni 
Kibafuta 9 12 9.58 

Mabokweni 0 0 0 

Chongoleani 
Ndaoya 30 35 23.7 

Putini 7 9 3.85 

Total: 346 405 483.91 

7.2.2 Availability of Replacement Land 

As prescribed by IFC PS5, where a PAP whose livelihoods are land based, it is preferred that 
replacement land that is at least equivalent to that being lost in terms of productive potential and 
locational advantage be offered. However, it is also acknowledged that in many cases unused 
agricultural land is increasingly rare and alternative strategies may be required. In such cases, 
the IFC Draft Good Practice Handbook189 suggests that: 

“Land-for-land replacement can be achieved: 

 by individual households securing their own replacement land, with the project and local 
authorities in a facilitating role rather than intervening directly; or 

 by the project securing replacement agricultural land sites or individual plots, which are 
then allocated to displaced households”. 

As discussed in Section 7.2.1 of this report, the amount of unutilized arable land in Tanga ranges 
from 5% to 15% across the five (5) districts. Consideration is therefore required in determining 
the most appropriate mechanisms to ensure that land-for-land replacement can be achieved in 
Tanga. This may include one or both of the options recommended in the Draft Good Practice 
Handbook. 

As discussed in Section 7.1.7 a PAP may have other land available within the same area and 
request their replacement house be constructed there in preference to replacement land secured 
by the project. In such cases, appropriate due diligence will be undertaken to ensure the site is 
suitable from a technical, legal and practical point of view. 

 

189 IFC. Draft Good Practice Handbook: Land Acquisition and Resettlement (2019). 
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7.3 Replacement Housing and Land Implementation 
A more precise determination of land required for replacement housing and agricultural land will 
be made once PAPs have chosen their options and signed their compensation agreements. 

The Project intends to construct replacement houses in a time frame that will allow physically 
displaced PAPs affected by the pipeline corridor to move directly into replacement housing and 
will not need to be moved into temporary accommodation. However, there may be instances 
where temporary accommodation is required, such as where a PAP elects to have a replacement 
house constructed on their existing homestead and for safety reasons it is not considered 
appropriate for these households to remain living on the homestead during this construction. In 
such instances the Project will work closely with PAPs and relevant authorities to support the 
PAPs during this transition period. 

In terms of replacement land required to accommodate replacement houses, the aim is for most 
to be in the same village/mtaa or ward as the land previously owned by PAPs (or as close as 
possible). Thus, the replacement plots where possible will be Village Land under jurisdiction of 
the same village, although right of occupancy will have to be transferred to the PAP. To ensure 
security of tenure for resettled PAPs, formal land acquisition, transfer and registration as per 
Tanzanian legislation will be conducted for identified replacement land. In coordination with the 
GoT, the Project will support the process to secure documents for the PAP to secure the best 
available security of tenure. 

Any replacement agricultural land will be prepared and made available as soon as possible. This 
process will be monitored in order to ensure that the PAPs are resettled as soon as possible into 
their replacement houses, and that livelihoods are restored. Where replacement land is not 
available (or not prepared) at the time of displacement to eligible PAPs who select this option, 
transitional support will be put in place. Additional details on the transitional support to be offered 
to eligible PAPs to restore livelihoods are outlined in the LRP in Chapter 8.  
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8 LIVELIHOOD RESTORATION PLAN 

8.1 Introduction 
One of the major challenges associated with resettlement, particularly in rural contexts 
where people are reliant on land and the use of natural resources, is the restoration of 
existing livelihood strategies.190 This chapter focuses on the restoration, and potential 
enhancement, of the livelihoods of the PAHs, as well as the existing inhabitants of the host 
communities, whose livelihoods may also be disrupted. 

In cases where compensation alone, whether in cash or in-kind, will not guarantee the 
restoration or improvement of displaced families’ existing livelihoods, a Livelihood 
Restoration Plan (LRP) will be introduced to those households who are eligible for such 
support. Generally, this is when physical resettlement or economic displacement significantly 
affects the income-earning or production capacity of the affected families. 

The overall aim of the LRP is to ensure that there is a measurable improvement in the lives 
and livelihoods of eligible PAHs. This section summarizes the Project’s approach to 
livelihood restoration activities191 that will meet the following objectives: 

 Provide sustainable livelihood packages for PAHs that are designed to enable the 
PAPs and PAHs to move beyond dependence on external resources; 

 Provide mechanisms for those receiving cash compensation to optimize 
opportunities; 

 Where possible leverage off existing skills and interests, however, also provide an 
environment for the development and enhancement of new skills; and 

 Enable self-reliance and foster socio-economic empowerment “to improve, or at 
least restore, the livelihoods and standards of living of displaced persons”192. 

This section includes an overview of the following: 

 Key principles underpinning the LRP; 

 Phasing of the LRP implementation; 

 Overview of livelihood context and strategies; 

 

190 Livelihoods, in the sense that the term is used here, refers to strategies that households and individuals 
employ to meet their economic and survival needs. Such strategies may involve cash income, but this is not 
necessarily the case – a household may also meet its needs by growing its own food, bartering produce for 
necessities, etc. A household or individual may also engage in more than one (1) form of livelihood, some being 
cash-based and others being subsistence-oriented. Subsistence-orientated livelihoods are the main component 
of the PAPs livelihood strategies. 

191 Eligibility to these programs for PAPs is dependent on the significance of Project impacts on PAP livelihood 
strategies. Selection of land replacement land or cash compensation will determine access to specific 
programs. 

192 International Finance Corporation (IFC) (2012) Performance Standard 5. 
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 Assessment of livelihood impacts; 

 Eligibility for livelihood restoration support; 

 Current livelihood improvement programs; 

 Livelihood Restoration Plan; and 

 Transitional Support Plan. 

The LRP comprises a package of livelihood restoration options that will be offered to PAPs 
and PAHs. The level of support provided will be aligned with the level of impact experienced 
by a household as well as their potential vulnerability.  

Households identified during the socio-economic survey process as potentially vulnerable 
will be further engaged to determine if these factors require a more customized level and 
type of support to enable them to restore their livelihoods. The support to be provided to 
potentially vulnerable persons and groups is described in Chapter 9. 

8.2 Key Principles Underpinning the LRP 
Development of the livelihood restoration approach for the Project is guided by the following 
principles, which correspond with applicable national laws and IFI standards. 

Table 8-1: Key Principles Underpinning the LRP 

Key Principles Description 

Multi-faceted 
approach 

Livelihood strategies need to incorporate a range of different approaches to restore, and / or 
improve livelihood activities. 

Active 
community 
participation 

Livelihood strategies can only be sustained if beneficiaries are able to actively participate and 
make informed choices about their preferred livelihood options. Community participation 
needs to be planned and implemented in such a way as to enable equal participation by 
women and potentially marginalized groups. 

Vulnerability 
Particular focus and consideration need to be given to vulnerable individuals / groups 
throughout the livelihood restoration process, including people who are part of minority ethnic 
groups, or on the margins of society. 

Transitional 
support 

Pending implementation of the LRP, transitional support is required to support the income 
earning capacity of eligible households until their livelihood activities have been restored. 
Eligibility and end points for transitional support will be clearly defined. 

Multi-sectoral 
partnerships 

Technical expertise and institutional support will to be utilized across multiple service 
providers to ensure successful delivery. 

Sustainability 
Sustainability principles must be applied throughout LRP planning and implementation to 
ensure the strategy is resilient without compromising the natural environment. 

Community 
ownership. 

Dependency is a key risk associated with resettlement activities and must be avoided. A 
livelihoods restoration strategy needs to empower communities to take ownership. 

Capacity 
building. 

Local capacity building is a core element of a livelihood’s restoration strategy. Capacity 
building needs to be inclusive and make provisions for the development of skills for different 
groups. 

Monitoring and Ongoing monitoring and evaluation are key elements of an improved livelihoods strategy. 
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Key Principles Description 

evaluation. Indicators need to be used to measure change as applicable. 

8.3 Phasing of the LRP 
Given the scale and potential complexity associated with the implementation of the LRP, it 
will be completed across two phases, namely Phase 1: Immediate Livelihood Restoration 
and Support and Phase 2: Additional Livelihood Enhancement. The purpose of implementing 
the LRP across two phases is to allow for a more refined approach, efficient resourcing and 
also to ensure there are limited delays in restoring livelihoods impacted by the Project. 

Phase 1 will focus on the immediate restoration of directly impacted livelihoods and the 
enhancement of food security for the PAHs. While the exact programs offered in each phase 
will differ depending on the nature of the impact, for the Tanga region it will focus on the 
preparation of replacement land, agricultural enhancement and money management 
training. 

Phase 2 will offer additional programs that will look to further enhance and potentially 
diversify livelihoods. It is important to note that it will be possible to implement Phase 1 and 
some Phase 2 programs in parallel. However, the initial focus of time and resources will be 
devoted to the implementation of Phase 1 programs. 

Figure 8-1 provides an overview of LRP implementation phases and Section 8.8.2 provides 
detail on each of the proposed programs. Eight Livelihood Restoration Activities (LRAs) are 
considered. 
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Figure 8-1: Phases of the LRP implementation  

8.4 Overview of Livelihood Context and Strategies 
The restoration and enhancement of livelihoods needs to consider several interconnected 
assets and elements, on a regional and local level, such as access to land (productive, 
fallow, and pasture), access to social networks, access to natural resources such as timber 
and non-timber forest products, medicinal plants, hunting and gathering grounds, grazing 
and cropping areas, fresh water, as well as employment and capital (human and financial). 

These characteristics vary widely, and therefore the LRP must be developed in a contextual 
and practical manner. It is also important that the LRP benefits and eligibility criteria are 
common across all regions to ensure fairness. In developing the Tanga Region LRP the 
following factors were considered: 

 Regional population and land profile; 

 Climate; 

 Cultural characteristics; 

 Livelihood zone; 

 Livelihood strategies including: 
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- Role of and access to markets; 

- Paid labor; 

o Size of agricultural land; and 

o Climate variability, crop yields and adaptation. 

8.4.1 Regional Population and Land Profile 

The Tanga Region is located in eastern Tanzania. The coastal city of Tanga is situated in 
the region. The crude oil export facility will be located close to Tanga. Tanga Region covers 
an area of 26,677 km2. In 2012, the region had a population of 2,045,205 people with a 
population growth rate of 2.5% per annum between 2002 (when the previous census was 
conducted) and 2012.  

At the time of the 2012 census, most of the population (78%) lived in the region’s rural areas. 
Around one half of land ownership was customary. Over a third of urban households held 
title deeds for the land on which their dwellings were located, in contrast to 5% in rural areas. 
The regional average land area used by households was 1.7 hectares (around 4 acres), 
somewhat less than the national average of 2 hectares (5 acres). See Chapter 5 for more 
detail. 

Land is in short supply in parts of Korogwe and Muheza (see Chapter 5). This shortage is 
attributed in part to the presence of large sisal estates. A district-led process of land 
distribution is underway in Muheza, aiming to improve land access (Chapter 5). 

8.4.2 Climate 

The climate of the region is an important consideration as this can determine the suitability, 
and timing, of various agriculturally based restoration approaches. Tanzania has a tropical 
climate with the coolest months from June to October and the hottest months from 
December to March.  

The wet season varies geographically; the Tanga Region has a largely bi-modal rainfall 
regime, with two wet seasons. These are the Vuli rains between October and November 
(Vuli rains), and the Masika season between March and May. Most annual crops and 
vegetables are planted during the Masika season, with a secondary planting during the Vuli 
rains. In general the western part of the region is drier than the east, with average annual 
falls between 400 and 550mm in the former and 600 to 1200mm in the latter193. At times the 
Masika rains are accompanied by heavy falls. 

8.4.3 Cultural Characteristics 

There are five Project-affected districts in Tanga Region (from west to east): 

 Kilindi; 

 

193 Preliminary Rural Livelihood Zoning: Tanzania (2010). USAID: A Special Report by the Famine Early Warning 
System Network. URL: https://fews.net /sites /default /files /documents /reports. 
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 Handeni; 

 Korogwe; 

 Muheza; and 

 Tanga City. 

Kilindi District falls within the wider range of the Maasai people, which includes areas of both 
Tanzania and Kenya.  The Maasai are the largest ethnic group in Kilindi District at around 
80% of the district population.  The other major ethnic groups are the Zigua and the Nguu. 
Livestock keeping is an important livelihood among the Maasai, whilst the Nguu and, Zigua 
groups depend mostly on agricultural activities (see Chapter 5).  

The Zigua and Sambaa are the main ethnic groups in the Handeni and Korogwe districts, 
along with the Bondei and Digo in Handeni, The Sambaa have agriculture as their 
predominant livelihood activity, while livestock keeping is the main livelihood source for the 
Bondei and Digo groups (see Chapter 5).  

The Bondei, Sambaa and Zigua ethnic groups are prominent in Muheza District, with the 
former two groups accounting for more than 80% of the district’s population. Tanga City has 
five (5) major ethnic groups, namely the Zigua, Sambaa, Bondei, Makonde and Digo. The 
Sambaa are the largest of these groups. Fishing is an important livelihood source for 
communities residing along the coast (see Chapter 5).  

Small numbers of Barabaig people reside in Handeni, Korogwe, Muheza and Tanga City 
Districts. The Barabaig and Maasai are two of the four internationally recognized and self-
identifying indigenous groups in Tanzania, and are viewed as Vulnerable Ethnic Groups (see 
Chapter 5 for more detail).  A total of 101 Maasai PAHs have self-identified in Tanga Region, 
all in the Kilindi and Handeni districts. Barabaig PAHs are also present in the region (18 
PAHs are spread across Handeni, Muheza and Tanga City) (see Section 5.7). 

The Maasai and Barabaig are traditionally pastoralists. Livelihood profiles of Vulnerable 
Ethnic Group PAHs in Tanga Region show the continued importance of livestock among 
these PAHs (56% selling livestock products as a secondary livelihood as opposed to 17% 
among other PAHs – see Section 5.7). However, farming and the sale of agricultural 
products are also prominent livelihood sources, suggesting significant general alignment 
between Maasai / Barabaig and other PAHs livelihood strategies. The most significant social 
difference is the lower literacy rate among persons over 15 in Vulnerable Ethnic Group 
households and a lower proportion of children between 6 and 14 attending school (35% vs. 
82% in the former case and 49% vs. 85% in the latter case – see Section 5.7 for more 
detail). The underlying reasons are complex, but the contrast may be illustrative of relative 
vulnerability among Vulnerable Ethnic Group PAHs. 
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8.4.4 Livelihood Zone194 

The pipeline traverses eight (8) distinct Tanzanian Livelihood Zones (TLZ) as seen in Figure 
8-2. A livelihood zone is defined as an area within which people share broadly the same 
pattern of livelihood activities, including having similar options for obtaining food, income and 
market opportunities. The livelihoods zoning initiative began in Tanzania in 2008 and 
continues to be developed throughout the country. 

The southern and central parts of the Tanga Region (the Project-affected districts) fall largely 
within Zones TLZ 01 (to the west) and TLZ 06 (to the east). TLZ 01 is also the main 
livelihood zone in the Kiteto District of neighboring Manyara Region. The main overall food 
crops in Zone TLZ 01 are maize and beans. In TLZ 06 these are maize, cassava and rice. 
TLZ 01 is part of the wider range of the Maasai ethnic group, for whom livestock rearing is 
an important livelihood strategy.   

The Livelihood Zones discussed above straddle administrative boundaries; hence they are 
not fully representative of Tanga Region and its districts. However, the Livelihood Zone 
profiles largely align with livelihood information for Tanga Region drawn from regional socio-
economic profiles, RAP socio-economic surveys and from the Tanga SELI (2019). 

The PAHs in Tanga Region are strongly dependent on land-based primary livelihoods, most 
especially crop farming which is undertaken by 66% of the households, PAHs in the region 
cultivate seasonal and permanent crops, with the most prominent being maize, cassava, 
oranges, cashew nuts, rice, coconuts, sunflowers, vegetables, mangoes and other fruits, and 
economic trees. Oranges are an important crop in Muheza District. Apart from the dominant 
food and cash crops, there is considerable variation in crop production between regions, 
linked in part to climatic variations and to soil conditions (for example soil salinity in parts of 
Tanga City. Notable district-specific crops are cardamom in Kilindi District, spices in Kilindi 
and cashew nuts in Tanga City.  

The rainfall cycle plays a significant role in land preparation, planting and harvesting. Maize 
and groundnuts are planted and grown twice per year, during each of the two rainy seasons. 
The remaining crops are cultivated during either the Vuli or Masika rainy seasons. Overall, 
72% of PAHs report food and cash shortages especially prior to each harvest. These 
shortages are aggravated by drought or late rains, and in some cases by excessive 
precipitation. With a dependence on the land, and with food shortages already common, 
PAHs are especially vulnerable to climate change. 

Livestock keeping and the sale of livestock products are important supplementary livelihood 
sources in most of the districts in Tanga Region, and especially in Kilindi District where there 
is a strong Maasai presence. Many livestock keepers in Kilindi and Handeni districts are 
reportedly migrants from the Arusha and Manyara regions, seeking pastures after droughts 
in their regions of origin (see Chapter 5 for detail). Competition for land has fueled conflicts 

 

194 Based on: Preliminary Rural Livelihood Zoning: Tanzania (2010). USAID: A Special Report by the Famine 
Early Warning System Network. URL: https://fews.net /sites /default /files /documents /reports. 
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between Maasai pastoralists and local farmers, and has also led to some Maasai PAHs 
adopting agro-pastoralist livelihood practices.  

Other PAH livelihood activities include small trading, salaried employment, artisanal fishing, 
production and sale of charcoal, the sale of cooked food at markets and schools, canoe 
making and the making of baskets, mats and roofing material (see Chapter 5). Tanga City 
Council is encouraging local industrial activity, which may change livelihood patterns over 
time. Many of these livelihoods are already urban in nature, including business and formal 
employment (private and public sector). 

A summary of affected livelihood activities in the Tanga region, per ward, is provided in 
Figure 8-2. 
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Figure 8-2: Tanzania Livelihood Zones195

 

195 Adapted from http: / /fews.net /sites /default /files /documents /reports /TZ_Livelihoods.pdf 
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Table 8-2: Summary of Livelihood Activities In Tanga Region per Affected Ward 

District Ward 
No of 
PAHs

196 
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Kilindi 

 

Kibirashi 24    22 2    18 13 23   18   5 13 15 14 11  

Saunyi                        

Kisangasa 64  2 1 48 7 1 5  45 45 63 13  14   12 41 34 33 16 5 

Mabalanga 13    13     5 5 13   10   2 8 7 5 3  

Mkindi 96  3  83 8  1 1 63 50 96 17 0 52  3 15 73 60 61 20 19 

Total  197 0 5 1 166 17 1 6 1 131 113 195 30 0 94 0 3 34 135 116 113 50 24 

Percent 
of PAH 

  0% 3% 1% 84% 9% 1% 3% 1% 66% 57% 99% 15% 0% 48% 0% 2% 17% 69% 59% 57% 25
% 

12% 

Handeni 

 

Malezi 52  1 1 47 1 2 1  30 24 49 14 1 26  4 5 40 32 25 14 5 

Misima 58    57  1   15 19 58 9  28  4 9 32 34 35 15 1 

Mabanda 56  2 1 53     4 11 56 5 1 21  3 10 9 14 15 5 1 

Sindeni 59  2 1 41 4 1 10 0 22 19 59 20 0 15  4 10 35 35 31 16 10 

Kwamatuku 56   2 51  1  1 13 11 52 38 1 11  1 7 33 21 10 4  

Segera 130  8 3 90 6 12 5 5 88 51 93 53 51 1 2 17 26 57 28 23 4 20 

Total  411 0 13 8 339 11 16 16 6 158 135 367 139 54 102 2 33 67 206 164 139 58 37 

 

196 PAHs responding to the SE survey (also excludes Village/Mtaa Councils and other Government institutions who administer affected land and assets). 
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District Ward 
No of 
PAHs

196 

Primary Livelihood 
Role of 
Farming 
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Percent 
of PAH 

  0% 3% 2% 82% 3% 4% 4% 1% 39% 33% 89% 34% 13% 25% 0% 8% 16% 50% 40% 34% 14
% 

9% 

Korogwe Hale 21   1 20     3 3 19 12    2 6 13 8 1  2 

Total  21 0 0 1 20 0 0 0 0 3 3 19 12 0 0 0 2 6 13 8 1 0 2 

Percent 
of PAH 

  0% 0% 5% 95% 0% 0% 0% 0% 14% 14% 90% 57% 0% 0% 0% 10% 29% 62% 38% 5% 0% 10% 

Muheza 

 

Makole 119  3 8 76  7 23 2 98 79 68 82 66    13 74 16 9 2 4 

Bwembwera 78  2 4 51  4 16 1 58 57 47 41 60    5 48 15 4 1 3 

Kwakifua 24  1 1 14  1 6 1 17 17 9 7 21  5  3 16 4    

Tingeni 35  

 

2 21  3 8 1 21 20 20 19 20  3 1 5 24 4 1  2 

Kilulu 40  3  31  2 2 2 27 24 24 17 20 1 7 3 5 20 2 2 0 0 

Lusanga 103   3 69  11 7 13 58 41 74 61 27  11 1 24 45 14 7 2 4 

Ngomeni 61  7 12 26 1 9 1 5 45 34 48 38 17  1 2 8 34 12 5  5 

Mlingano 54  5 5 21 3 6 10 3 31 22 40 32 1 1 1 2 22 34 13 8 4 6 

Total  514 0 21 35 309 4 43 73 28 355 294 330 297 232 2 28 9 85 295 80 36 9 23 

Percent 
of PAH 

  0% 4% 7% 60% 1% 9% 14% 5% 69% 57% 64% 58% 45% 0% 5% 2% 17% 57% 16% 7% 2% 5% 

Tanga 
City 

 

Maweni 16  1 4 5 1 1 3 1 9 4 14 10    1 3 10 4 5  2 

Kiomoni 71  6 5 33 4 7 14 2 50 43 48 56 2  2 4 30 42 12 19  5 

Mzizima 49  10 3 10 7 10 6 3 18 17 31 32 1  3  20 30 17 21 11 6 
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District Ward 
No of 
PAHs

196 

Primary Livelihood 
Role of 
Farming 

Crops Produced Livestock 
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Mabokweni 72  10 5 33  5 19 2 45 43 25 68 1 1 5 2 39 31 14 12 2 3 

Chongoleani 80  15 1 39 4 7 10 4 41 32 12 40   54 5 41 36 19 8 3 3 

Total  288 0 40 18 120 16 30 52 12 164 139 130 206 4 1 64 12 133 149 66 65 16 19 

Percent 
of PAH 

  0% 14% 6% 42% 6% 10% 18% 4% 57% 48% 45% 72% 1% 0% 22% 4% 46% 52% 23% 23% 6% 7% 

Tanga Region Total 1 431 0 79 62 948 48 89 150 47 807 680 1 038 681 287 198 94 60 325 796 434 354 133 105 

Tanga Region Percent  0% 6% 4% 66% 3% 6% 10% 3% 57% 48% 73% 48% 20% 14% 7% 4% 23% 56% 31% 25% 9% 7% 

 

Source: Socio economic survey of PAP / Household 2018 



Resettlement Action Plan for the Tanga Region 

 

East African Crude Oil Pipeline, Tanzanian Section 

Chapter 8 

 

September 2020   233 

8.4.5 Livelihood Strategies 

In addition to the climate and cultural practices mentioned previously, livelihood strategies 
are also determined by prevailing socio-economic factors, hence, they can differ widely 
across even a relatively small geographic area. In the Tanga region these differences are 
dictated by factors, such as: 

 Role of, and access to markets; 

 Paid labor; 

 Size of agricultural land; and 

 Climate variability, crop yields and adaptation. 

Role of and Access to Markets 

Most rural Tanzanians are partly reliant on subsistence farming of crops and livestock. 
Monetization of rural economies is well advanced, so mechanisms for the sale of crops and 
livestock products play a key role in the livelihoods of most rural households. In this context 
markets and livelihood strategies are closely interlinked. 

Households use markets in many ways including: 

 Poorer households rarely produce enough food to last them until the next harvest 
and must, therefore, buy staple food to last them several months; 

 Wealthier people, on the other hand, tend to use markets to sell cash crops and 
livestock products; 

 Even a poor household with six (6) months’ worth of stored harvest may have to sell 
some of it in order to pay pressing expenses; and 

 The monetization of the rural economy is also evident in changing livelihood 
strategies amongst pastoralists: many use markets to exchange livestock and 
livestock products for grain and other necessities. 

In order to access larger markets, many PAHs in Kilindi, Handeni, Korogwe, Muheza and to 
a lesser extent Tanga City sell their harvested crops to intermediaries living in the villages. 
The intermediaries in turn sell the crops at large ward, and district markets which are 
frequented by buyers from around Tanzania as well as neighboring countries. Many PAHs 
noted that while they might secure higher prices themselves at the big markets, transport 
challenges and costs make it easier to sell to the intermediaries, who pay the lowest prices 
possible. Farmers generally do not hold crops to take advantage of market price fluctuations 
because of the lack of adequate storage facilities. Consequently, they are forced to sell 
crops soon after harvest. 

Most of PAHs have access to markets within their PACs where they sell their goods and 
services. Where PACs do not have their own markets, PAHs may daily or weekly markets 
within the central ward village or mtaa. Four of the district towns have main markets except 
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for Kilindi District (see Chapter 5 for more detail). In some areas access to markets may be 
limited by poor road infrastructure, or by roads rendered impassable by heavy rain. 

Livestock markets and auctions are available in all the Project-affected districts. The most 
prominent livestock market is in Handeni District. Farmers from other districts visit to sell 
their livestock. Most of the livestock is sold live owing to the shortage of abattoirs and 
markets for hides / skins across the Project-affected District Councils. Muheza District has 
market facilities for both live animals and livestock products.  

PAHs in both Muheza District and Tanga City have access to an enterprise (Tanga Fresh) 
that sells fresh milk in the city and surrounding areas. Cattle owners sell milk to Tanga 
Fresh. Milk collection points are scattered across various villages and mitaa. Households 
deliver milk and receive payments at these locations.  

Paid Labor  

Providing and using paid labor is another element of livelihood strategy in rural Tanzania: 

 Wealthier households rely on paid labor to be able to prepare the land they have, 
weed the crops, harvest them at the time required, and properly tend their herds – 
so maintaining their wealth; 

 Some poorer people, on the other hand, must engage in paid labor for parts of the 
year to earn money for purchasing foodstuffs and other necessities – particularly at 
times when their home-produced food stocks have been depleted; 

 In the more productive areas people tend to find local farm work and this is mostly 
paid in cash, not in-kind (e.g. in sacks of grain); and 

 In the less productive areas, people more often look for work in local towns or 
migrate for several weeks a year to work in better-favored agricultural areas or in 
cities. 

Based on the socio-economic survey and SELI information, the provision of agricultural labor 
is not a significant livelihood source across Tanga Region. The extent of the practice may be 
hidden in generic livelihood categories such as “other”. 

Size of Agricultural Land 

Households relying on livelihoods derived from a single source are more vulnerable to 
shocks generated by occurrences such as a land acquisition and resettlement process. 
PAHs that depend on land-based livelihoods that will be impacted by the land acquisition 
process, and that do not have alternatives to fall back on, are more vulnerable. The regional 
average household land holding for Tanga Region is four (4) acres (see Section 8.4.1), with 
variations among districts (larger than average in Handeni and Kilindi and smaller than 
average in Tanga City). SELI survey information for the pipeline as a whole indicated a 
similar average household landholding of four (4) to five (5) acres. The average holding 
conceals the fact that some households are poor and landless. Survey results indicated that 
0.5 to 1 acre per person is needed for basic subsistence and cash needs.  
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For the Tanga RAP (and other pipeline RAPs) a household has been considered eligible for 
replacement land if the PAP loses more than an acre equivalent of land but less than the 
average farm size (>AE but <AFS) and is identified as vulnerable197. More detail about 
eligibility and vulnerability can be found in Chapters 6 and 9 respectively. 

Climate Variability, Crop Yields and Adaptation  

Across the Project-affected regions agricultural output varies by location and over time. 
Average annual rainfall is lower in the western districts than those closer to the coast, but as 
noted by PAHs falls vary across all areas, with periodic droughts and heavy rainfall events. 
As previously noted, agriculture in Tanga is predominantly rain-fed, so long term climate 
changes and especially droughts have negative impacts on agricultural production and food 
and income availability. Widely reported seasonal food shortages are likely to be 
exacerbated by extreme climate events. 

Long-term climate change remains to be demonstrated in Tanga Region, but PAHs 
participating in the SELI survey noted the link between drought and food production. In order 
to cope with these ongoing challenges, households may be forced to diversify and adapt 
their agricultural practices. It is this ability to adapt, or lack of it, that is a key determining 
factor in a household’s long-term food security. 

Tanga PAHs and PAPs identified the developmental requirements most relevant to them, 
together with proposed support inputs (see Chapter 5, Section 5.6). Several areas of 
support, if mobilized, could contribute to resilience in the face of climate variability and 
drought: 

 Access to agricultural inputs such as improved and drought-resistant seeds, 
pesticides, fertilizers and tractors; 

 Skills training in entrepreneurship, chicken rearing, horticulture, beekeeping and 
sustainable agriculture; 

 Access to start-up capital; 

 Access to improved storage facilities; and 

 Education and training on sustainable agricultural practices. 

 

197 Acre Equivalent (AE): A measure of the relative productivity of arable land in a Project-affected district. It is the 
ratio of two numbers: (a) the number of acres of land that a household in a district needs to sustain itself (taking 
into account staple crops and their prevalence in that district, as well as district-specific crop yields and average 
household size); and (b) the average number of acres of land per household across all Project affected districts 
(2.57 acres, as reported in 2007 / 2008 agricultural census data). Average Farm Size (AFS): The average 
agricultural (crop) land holding per household in a district, as reported in 2007 / 2008 agricultural census data. 
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8.5 Assessment of Livelihood Impacts 

8.5.1 Sustainable Livelihoods Framework 

Livelihood impacts have been assessed in the context of the Department for International 
Development (DFID) Sustainable Livelihoods Framework that defines a sustainable 
livelihood as that which is able to withstand socio-economic or political shocks as well as 
enhance the well-being of present and future generations, without causing harm to the 
natural environment / depleting natural resources. 

This ensures that a holistic assessment is undertaken that considers qualitative natural, 
physical and financial impacts as well as quantitative impacts on the social and human 
aspects of livelihood strategies. 

 

Figure 8-3: Impacts categorized using DFID Sustainable Livelihood Framework. 

Impacts identified in the Project area due to land acquisition and resettlement include: 

 Loss of land; 

 Loss of residences; 

 Loss of trees and crops; 

 Loss of communal resources; 

 Impact on institutional structures; 

 Impact on graves and areas of cultural heritage; and 

 Impacts on vulnerable individuals and groups. 
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8.5.2 Summary of Displacement Impacts in Tanga Region 

Key findings related to the assessment of displacement impacts on the livelihood strategies 
of PAPs in Tanga include: 

 The pipeline traverses Tanga Region over a distance of 205.91 km, affecting 1,346 
land parcels. A total of 1,650.60 acres of land will be affected by Project (including 
infrastructure crossings that will remain, of which 241.21 acres was recorded as crop 
land during the valuation; 

 A total of 59,097 crop stems and 53,901 economic and other trees were recorded 
during the valuation as affected by the Project;  

 Impacts on land, crops and trees are especially significant, with 66% of PAHs across 
Tanga Region engaged in crop farming. Around 57% of PAHs have farming as a 
main source of food, and 48% as a main source of income (see Table 8-2); 

 Crop yields are related to the land available to PAHs, to agricultural inputs and to 
variations in rainfall and climate. Seasonal food shortages are common, and impacts 
potentially decreasing yield will make households more vulnerable to shortages; 

 Economic trees are an important livelihood source in parts of Tanga Region, and 
especially in Muheza District where oranges are cultivated by nearly half of PAHs. 
Loss of economic trees (for food and for timber) affect food supplies and incomes; 

 Cattle and other livestock represent important sources of supplementary income for 
many Tanga PAHs, especially in the western districts of Kilindi and Handeni, where 
the Maasai reside in large numbers. Livelihoods and income are secured through the 
sale of livestock products such as eggs, milk and manure. The livestock also provide 
a non-cash reserve which is relied on for a variety of household expenses. In the 
wider context, land alienated by the Project is a very small proportion of available 
crop and range land. Land shortages have been noted in some areas, however, 
further loss of land may aggravate land pressure in some localities;  

 Village and communal land parcels will be affected by the pipeline (128 parcels). 
Reduced access to such land may impact cattle owners most particularly, including 
Vulnerable Ethnic Groups.  Where the pipeline corridor traverses village land the 
corridor will be restored to grassland following construction, allowing continued use;. 

 The pipeline corridor will also traverse reserved land in the Kitwai and Handeni Game 
Controlled Areas (GCAs). Where possible previous GCA land biological capacity will 
be restored; and 

 The vast majority of PAHs are likely to need some form of financial literacy and 
management training to prepare them for the cash they receive as compensation. 
This is to encourage the use of this money to assist in the restoration of their 
livelihoods. 

Regarding impacts specific to households belonging to Vulnerable Ethnic Groups in Tanga 
Region, as noted in Section 8.4.3, Maasai and Barabaig PAHs have largely adopted 
livelihood practices common to most households in the region. Livestock-based livelihoods 
remain important among Vulnerable Ethnic Group PAH, but overall Project impacts are likely 
to be common to all PAHs. Conflict between pastoralists and crop farmers has been noted in 
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areas where land is under pressure (see Chapter 5 for detail), and potential links to Project 
impact should be monitored. 

The detailed LRP for Tanga region has been developed to leverage off the existing PAH 
livelihood strategies. Where crop production forms an essential part of their livelihood 
strategies, there will be a focus on relevant crop improvements and support programs as 
well as livestock improvement programs. 

8.6 Eligibility for Livelihood Restoration Support 
The Project will offer livelihood restoration assistance depending on the significance of 
impacts on the livelihood of a PAP and their resilience to restore livelihoods. As discussed in 
previous sections, the majority of PAHs are reliant on land-based livelihood activities, and 
therefore the identification of suitable replacement agricultural land (where PAPs are eligible) 
is a key component of successful livelihood restoration. The nature (location, soil quality etc.) 
and extent of agricultural land are significant factors in yield, together with variations in 
rainfall and local adaptation responses. Table 8-3 below provides an overview of the 
replacement land entitlements of PAPs which is directly linked to the relevant livelihood 
restoration. 

Table 8-3: Replacement Land Entitlements 

Replacement 
Land 
Eligibility 
Category 

Criteria 
Replacement Land 
Entitlements 

Livelihood Restoration 
Support Entitlements 

0 

Physically displaced PAP 
whose dwelling is affected 
and is eligible for 
replacement housing. 

 To be offered cash 
compensation option or in-
kind replacement of land 
option (provided land is 
available in the ward), 
otherwise an alternative 
livelihood program (with 
cash compensation); and 

 Where PAP selects a 
replacement house they will 
be provided with (as a 
minimum) a Residential Plot 
only. 

 Land and Non-land-based 
group level livelihood 
restoration programs; and 

 Individual level livelihood 
restoration program (G1). 

1 PAP loses < AE OR > AFS.   Cash compensation for the 
land. 

 Group level land-based and 
non-land-based livelihood 
restoration program(s) (G4). 

1a 
PAP will lose <AE and is 
identified as vulnerable. 

 Cash compensation for the 
land. 

 Group level land-based and 
non-land-based livelihood 
restoration program(s); and 

 Individual level livelihood 
restoration program(s) (as 
appropriate to vulnerability 
factors of PAP) (G2). 

2 
PAP will lose >AE BUT 
<AFS. 

 Cash compensation for the 
land; and  

 Assistance in formalizing 
appropriate tenure to 

 Group level land-based and 
non-land-based livelihood 
restoration program(s) (G4). 
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Replacement 
Land 
Eligibility 
Category 

Criteria 
Replacement Land 
Entitlements 

Livelihood Restoration 
Support Entitlements 

alternative land within in the 
ward (where requested and 
land being self-identified by 
PAP). 

2a 
PAP will lose >AE BUT 
<AFS and is identified as 
vulnerable.  

 To be offered cash 
compensation option or In-
kind replacement of land 
option (provided land is 
available in the ward), 
otherwise an alternative 
livelihood program (with 
cash compensation). 

 A group level livelihood 
program; or 

 An individual level livelihood 
program (G3). 

2b 

Tenant PAP on acquired 
land parcels >AE who will 
lose crops, trees or other 
assets >T.Shs. 100,000 in 
value, but not land or 
residential dwellings. 

 No land entitlement. 

 Non-land-based group level 
livelihood restoration (i.e. 
Money Management and 
Entrepreneurial Training); and 

 Group Level Livelihood 
Program – where tenant PAPs 
have lost >AE and have self-
identified and secured / have 
access to alternative land to 
farm (G5). 

3 

PAP compensated for crops, 
trees and other assets 
including other non-
residential structures) valued 
at T.Shs. 100,000 or more. 

 No land entitlement. 

 Non-land-based or non-crop-
based livelihood restoration 
programs (i.e. Money 
Management and 
Entrepreneurial Training, 
livestock program, beekeeping 
program); and 

 Livelihood program will be 
commensurate to assets lost 
(G6). 

3a 

PAP will lose crops, trees or 
other assets, but not land or 
residential dwellings and 
total cash value of 
compensation is less than 
T.Shs. 100 000. 

 No land entitlement. 
 Not eligible for livelihood 

restoration programs (G7). 

 

From the review of impacts on livelihood strategies, criteria were established (see Table 8-4) 
to determine the type of livelihood assistance to be offered to PAPs. 

Livelihood restoration is structured around group-level livelihood restoration measures based 
on the significance of impacts on the PAPs (e.g. economic displacement). In addition, some 
PAPs will require access to individual level livelihood restoration support, e.g. physically 
displaced PAPs and those with vulnerabilities, as they are unable to restore their livelihoods 
without further assistance due to the degree of Project impact and / or lack of resilience or 
social standing. 

These livelihood restoration entitlements will have a cumulative value for those PAPs with 
multiple affected land parcels. 
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Both land and non-land-based measures are contained within the livelihood restoration 
program. 

Because this LRP describes the proposed approach and measures / programs to be made 
available and accessible to eligible PAPs, the existing programs and agencies delivering 
livelihood restoration in the Tanga Region have been reviewed. This is described in 
Section 8.7. 

Table 8-4 provides an overview of PAP eligibility and eligible figures for the different types of 
livelihoods support. 
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Table 8-4: Overview of Livelihood Restoration Eligibility 

Livelihood 
Restoration 

Group 

Replacement 
Land Eligibility 

Category 
Criteria 

Type of Livelihood 
Restoration Support 

Districts 

Totals Per 
Livelihood 

Restoration 
Group 
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G1 0 

PAP will 
permanently 
lose access to 
his / her 
residential 
dwelling(s). 

 Land or Non-land-
based group level 
livelihood restoration 
program; and 

 Individual level 
livelihood restoration 
program. 

  6  3 3 1 2 5  4  2 4 2 2  5 1 2  4 4 3  53 

G2 1a 

PAP will 
permanently 
lose access to 
his / her land 
and is 
identified as 
vulnerable. 

 Group level land-
based and non-land-
based livelihood 
restoration 
program(s); and 

 Individual level 
livelihood restoration 
program(s) (as 
appropriate to 
vulnerability factors 
of PAP). 

4  7  15 9 13 13 7 12 22  6 3 4 7 5 22 15  1 9 3 1 12 190 

G3 2a 

PAP loses > 
AE (more than 
an acre 
equivalent of 
land) but < 
AFS (less than 
the average 
farm size) for 
the district and 
is identified as 
vulnerable. 

 A group level 
livelihood program; 
and 

 An individual level 
livelihood program. 

4  30 1 38 16 12 9 23 5 10  11 1 7 7 15 20 11  4 31 15 7 37 314 

G4 1 and 2 

PAP will 
permanently 
lose access to 
his / her land in 

 Group level land-
based and non-land-
based livelihood 
restoration 

14 5 17 12 38 19 29 25 19 27 68  25 7 10 12 9 21 27  11 25 26 15 30 491 
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Livelihood 
Restoration 

Group 

Replacement 
Land Eligibility 

Category 
Criteria 

Type of Livelihood 
Restoration Support 

Districts 

Totals Per 
Livelihood 

Restoration 
Group 
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part or whole. program(s). 

G5 2b 

Tenant PAP 
will lose > AE 
of crops and / 
or trees, but 
not 
compensated 
for land. 

 Land-based and non-
land-based group 
level livelihood 
restoration programs 
(i.e. Money 
Management and 
Entrepreneurial 
Training); and 

 Group level 
livelihood program – 
where tenant PAPs 
have lost > AE and 
have self-identified 
and secured 
alternative land. 

1          1 6 41 37  3 6 14 4 20 1 3  36 2 175 

G6 3a 

PAP 
compensated 
for crops, trees 
and other 
assets 
including other 
non-residential 
structures) 
valued at 
T.Shs. 100,000 
or more. 

 Non-land-based or 
non-crop-based 
livelihood restoration 
programs (i.e. Money 
Management and 
Entrepreneurial 
Training, beekeeping 
program); and 

 Livelihood program 
will be 
commensurate to 
assets lost. 

  3   1 1 3 2 5 14 13 32 29 1 5 6 12 2 36  2  12 1 180 

(G7) PAP with a total cash value of compensation of < T.Shs. 100,000 or who 
receive compensation for graves only, will not be eligible for livelihood 
restoration programs. 

1  1  6 4 3 4 3 7 17 4 6 1 1  1 14 4 6  1 3   87 
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8.7 Current Livelihood Improvement Programs  
Where possible, the Project will look to leverage and learn from current livelihood 
improvement programs being implemented in the area. 

Information regarding current programs being implemented in proximity to Project sites was 
gathered in consultation with local authorities, including District Land Officers, District 
Agricultural Officers, District Livestock Officers, Village Development Council (VDC) 
representatives and Ward Development Council (WDC) representatives. Community 
Development Officers and local CBOs were also engaged. 

Several meetings were held with the Tanzanian Social Action Fund (TASAF) at district, 
regional and head office levels. Currently, livelihood programs in the region are being 
implemented by NGO’s, NPOs, FBOs, CBO’s and GoT. 

8.7.1 Overview of Current Livelihood and Related Programs 

Current livelihood improvement programs identified during consultations are listed in Table 
8-5. These programs are implemented by Tanzanian and international organizations and 
cover a range of different livelihood and livelihood-related aspects. 

Table 8-5: Summary of Livelihood Improvement and Related Programs 

Area Non-Government Organizations 
(NGOs, Non-Profit Organizations 
(NPOs and Faith-based 
Organizations (FBOs) 

Summary of Livelihood and Livelihood 
Supporting Programs 

Kilindi District  AMREF 
 Promoting the fight against female genital 

mutilation (FGM) 
 Provision of health education. 

World Vision  
 Provision of educational equipment  
 Provision of health education  
 Support to agricultural development.  

Handeni District  Camfed  
 Support to secondary school girls with difficult 

household circumstances 
 Supporting women running horticultural 

enterprises and farming cassava 
 Distribution of free cashew nut seeds  
 Supporting vulnerable children and girls not 

attending school. 

AMREF 
 Construction of latrines at secondary schools 

and promotion of hygiene.  

DORCAS 
 Distribution of sanitary pads for girls  
 Construction of school latrines. 

Korogwe District  World Vision Tanzania  
 Increasing household food security and 

income through on-farm and off-farm activities 
 Improving sustainable natural resources 

management 
 Improving community resilience to shocks, 

stresses, emergencies and vulnerabilities. 

TALSIDA Foundation  
 Poverty eradication among women  
 Supporting women for horticultural livelihoods. 

Usambara Coastal Paralegal  
 Promoting legal rights  
 Supporting people with disabilities  
 Youth empowerment  
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Area Non-Government Organizations 
(NGOs, Non-Profit Organizations 
(NPOs and Faith-based 
Organizations (FBOs) 

Summary of Livelihood and Livelihood 
Supporting Programs 

 Agricultural support  
 Economic empowerment.  

Muheza District  Bondei Development Forum (BDF) 
 Non-Profit Organization established by a 

group of the Bondei ethnic group. Aims to 
provide capacity building to income low 
earners  

 Construction of classes for primary and 
secondary schools  

AFRIHOVIC  
 Non-Profit Organization supporting school 

access among vulnerable children  
 Supporting access to health care through the 

provision of health insurance.  

BRAC 
 Provides financial education to groups  
 Skills transfer to secondary school girls who 

have failed a year. 

 

 

 

 

 

 

 

 

 

 

Tanga City 

Tanga Youth Environmental 
Association  

 Youth participation in social, economic and 
political development 

 Capacity building 
 Entrepreneurship promotion  
 Networking 
 Lobbying and advocacy. 

Shirikisho la Vyama vya Watu 
wenye Ulemavu (SHIVYAWATA) 

 Economic empowerment for disabled people  
 Promoting rights for disabled people.  

Tanga Youth Working Group 
(TAWG) 

 Providing care and support to people living 
with HIV. 

Women and Children Legal Aid 
(WOLEA) 

 Advocating women’s rights 
 Providing legal aid in cases involving women 

and children. 

Gift of Hope Foundation (GHF) 
 Providing financial support to low-income 

women with breast cancer. 

Tanga Elderly Women Resource 
Center (TEWOREC) 

 Supporting agriculture  
 Capacity building  
 Economic empowerment.  

 

8.7.2 Government Programs Identified 

Agricultural Based Programs 

Tanzania’s Agricultural Sector Development Strategy II aims to contribute “…to the 
realization of the Tanzania Development Vision 2025 that envisages raising the general 
standard of living of Tanzanians to the level of a typical medium-income developing country 
by 2025”. Tanzania’s Long-Term Perspective Plan (2011-2025) and the First Five (5) Year 
Development Plan (2016-2021) provide guidelines and targets for the agricultural sector. 
The GoT also embarked on the implementation of Big Results Now (BRN) initiatives in 2013 
/ 14 to transform the economy aimed at achieving sustainable economic growth and 
inclusive wealth creation. 

Agricultural BRN aimed at the delivery of: 
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 Improvement of smallholder irrigation schemes; 

 Improvement of collective warehouse based maize marketing systems; and 

 Promotion of commercial farming.  

The World Bank recommends promoting faster economic growth in labor-intensive sectors, 
including agriculture where three-quarters of Tanzanians continue to be employed: “There 
are emerging signs of increased participation of the poor in the growth process during the 
last five (5) years”.198 

TASAF Support Program 

The objective of the TASAF program is to enable poor households to increase income and 
opportunities while improving consumption. TASAF is part of the government’s poverty 
reduction initiative. 

The TASAF support program was started in August 2012 and 2018 announced its 
continuation into a 3rd phase of funding. TASAF mostly works with marginalized families by 
providing them with access to health and education services in the form of grants paid out 
six (6) times per year. Families are required to register to receive grants. TASAF has three 
(3) components as described in Table 8-6. 

Table 8-6: Livelihood Components of the TASAF Support Program 

Component. Description of Component. 

Monetary Pay-
out. 

Monetary pay-out to household beneficiaries of T.Shs. 10,000 (social grant). Each identified 
student in the qualifying household receives T.Shs. 2,000 per month. In order to qualify for this 
stipend, students must have a record of 75% school attendance. Children under the age of four 
(4) receive an additional T.Shs. 4,000 per month. In order to qualify for this stipend, mothers 
have to take the children to the clinic at least once every two (2) months, or else the benefit is 
forfeited. 

Public Works. 

Public works, where grant beneficiaries are required to work on governmental developmental 
projects in the district. This is usually unskilled work and includes construction work, leveling 
contours and erosion control. This is paid employment (approximately T.Shs. 3,500 per day) 
and usually entails six (6) to ten (10) days per month over a four (4)-month period. 

Livelihood 
Enhancement. 

Livelihood enhancement. This includes the formation of groups / committees responsible for 
maintenance tasks in a village; construction of houses; running a nursery (seedlings are 
distributed to beneficiaries); water conservation projects (including constructing dams for 
harvesting rainwater and shallow wells); establishing vegetable gardens. A budget provided by 
government is utilized via a village fund. The money is distributed by a Community 
Management Committee, which also provides advice and input regarding potential 
investments, income generation and general improvement of living conditions. Support is also 
provided in selling of high yield crop species mainly beans and maize. 

 

 

198 http: / /www.worldbank.org /en /country /Tanzania /publication /tanzania-mainland-poverty-assessment-a-new-
picture-of-growth-for-tanzania-emerges. 



Resettlement Action Plan for the Tanga Region 

 

East African Crude Oil Pipeline, Tanzanian Section 

Chapter 8 

 

September 2020sb   246 

8.7.3 Additional Programs in Partnership or by GoT 

Relevant development projects led by government and government agencies (sometimes in 
partnership with others) in the Tanga Region are listed in Table 8-7 below: 

Table 8-7: GoT led Development Projects in Tanga Region 

District / Council  Description  

Tanga City  Past projects:  
 Allocation of industrial areas for Youth and Women for economic 

empowerment  
 Road Rehabilitation Projects – Nguvumali, Karume, Jamatican and 

Barabara ya 18  
 Construction of new market structures – Mgandini, Ngamiani, and Mkwakwani;  
 Construction of 26 school laboratories – including Chumbageni, Masechu, 

Kihere, Tongoni and Maweni schools 
 Water projects – Pongwe, Marungu, Kilale, Mapojoni, Morongo 
 Construction of health centers – Ngamiani, Makolola, Mikanjoni;  

Current projects:   
 Construction of school laboratories  
 Construction of school classrooms  
 Construction of school latrines    
 Construction of Health Center - Duga 
 Construction of Health Center - Kihongwe 
 Rehabilitation of District Hospital  

Economic Development Initiatives planned for next 5 years:  
 Prepare and allocate plots for industrial development  
 Strengthen the block making Project owned by the City Council - located at 

Gofu 
 Capacity building for chicken breeders through renting incubators  
 Construction of modern markets – by partnering with investors or through 

loans or shares  

Muheza District  Current and Planned Projects 

Power / Energy: 

 Two projects by TANESCO: a transmission line and a gas pipeline. 

Construction:  

 A government housing project planned for Kibanda village at the Bwembwera 
and Chatuu sisal plantations. The houses will be for the District Council 
employees 

 In Lusanga Ward the District Council has several projects planned for the area 
including the construction of additional primary and secondary schools and 
establishment of an industrial area on land that was formerly owned by the 
Chatuu sisal estate 

Tourism promotion:  

 Kigombe CAY project - focused on the establishment of coastal tourism with 
other social services / infrastructure such as a hotel, additional schools, retail 
shops, etc. 

Water supply:  

 Water pipeline project from Mkanyageni in Pongwe to Muheza  
 Water pipeline from Zigi and Ruvu Rivers to Muheza Town and surrounding 

areas – the project is on hold due to funding issues  



Resettlement Action Plan for the Tanga Region 

 

East African Crude Oil Pipeline, Tanzanian Section 

Chapter 8 

 

September 2020sb   247 

District / Council  Description  

Other: 

 Azimio-Kilapura - land reserved for business investment opportunities 
including formal residential, industrial, petrol stations, markets, bus stations, 
etc.  

 A dispensary will be constructed in Mkanyageni  
 Cassava processing facility in Muheza Town 
 Agro-processing facility – fruit juice production in Muheza Town 
 Biofuels plant being planned – still early stages  

Korogwe District  Past projects:  
 Health center in Mkumbura ward  
 Theatre at Magoma Health Center  
 Facility for paddy rice grading, processing and rice storage in Mombo town  
 Infrastructure construction at Bungu secondary school  
 Construction of a solar-powered water project in Mkokola village 
 Construction 400 metres of tarmac road in Mombo 

Planned projects: 
 Construction of District a hospital in Makuyuni ward  
 Finishing classrooms in various secondary and primary schools 
 Construction of academic offices in Korogwe for assessing the quality of 

education offered in Korogwe DC 

According to government planners projects that have been sponsored by donors have 
been more successful than most funded by the District or GoT. The main sponsors thus 
far have been:  

 World Vision  
 Kaoneka 
 Mkomazi wild park 
 Makihio  
 Better World Canada 

Handeni District  Current projects:  
 Construction of additional classrooms in schools  
 Construction of toilets in schools and households, especially in Maasai 

communities 
 Construction of dispensaries and health centers 
 Construction of weekly markets in:  

o Mkata 
o Sindeni 
o Kwegeuo 

 Construction and upgrades of road infrastructure  
 Animal census and branding campaign 

Land use planning in:  
 Segera 
 Kabuku 
 Mkata 
 Kwamsisi 
 Sindeni 

Water projects:  
 Construction of water tanks in collaboration with NGO (Dorcas)  
 Construction of water projects 

Handeni Town 
Council 

Planned and current projects 
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District / Council  Description  

Markets and businesses:  
 Upgrade of the Mnada livestock market (the largest livestock market in the 

district serving people from Handeni DC and TC, Kilindi, Korogwe, Manyara, 
and Arusha) 

 Construction of a shopping center to attract formal businesses to the town  

Public services and infrastructure:  
 Construction of additional classrooms in 33 schools across the TC  
 Construction of dispensaries in: 

o Kwamagome 
o Kwabaya 
o Milimani  

 Construction of a bus terminal in the town 
 Water supply projects  

 Land use planning for the entire town council area  

Kilindi District  Current projects 

Public services and infrastructure:  
 Construction of additional classrooms in schools 
 Establishment of agricultural schools in every ward  
 Construction of toilets in schools in collaboration with AMREF 
 Construction of dispensaries in various villages 
 Construction of water wells in various wards. 
 Construction of teachers’ houses  

Planned projects 

Markets and businesses:  
 Economic diversification – including promotion of commercial honey 

production  
 Construction of a central market  
 Upgrades of road infrastructure in different wards  
 Re-establishing the market for agricultural inputs.  

 

8.8 Livelihood Restoration Plan 
Further to the earlier commentary, the Livelihood Restoration Plan (LRP) acknowledges the 
five (5) key assets required to sustain livelihoods, namely social, physical, natural, human 
and financial capital which set the framework for the LRP.  

Natural Capital: 

 Land-based Livelihood Restoration Programs; 
- Technical support in the improvement of agricultural practices – generation 

and use of compost, drought resistant seeds, crop management; 
- Post-harvest handling of crops to decrease spoilage and loss of harvest; 

 Increased value adding initiatives; 

 Strengthening market access; and 

 Sustainable use of natural resources for income generation . 

Human Capital: 
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 Building on the existing skill base of the PAPs – agricultural, brick making, welding, 
food preservation, beekeeping; 

 Enhancing the skills of PAPs through training programs – business management, 
financial planning and management, marketing, etc.; 

 Identifying impediments to PAPs education and health care, and facilitation of 
improvements where relevant to livelihood resilience and sustainability; and 

 Extending skills enhancement to the children of PAPs where appropriate to livelihood 
sustainability. 

Social Capital: 

 Facilitating linkages between PAPs and social institutions to enhance economic 
benefit and flow of income and support grants; 

 Empowering producer organizations to link with economic institutions to support local 
economic development;  

 Empowering local social structures to support local economic development and effect 
use of land based resources;  

 Identifying and supporting vulnerable households with appropriate targeted initiatives; 
and 

 Ensuring that the integrity and self-worth of vulnerable households is maintained. 

Physical Capital: 

 Minimizing impact and loss of access to Physical Capital to enable PAPs to support 
their families; and 

 Facilitating access to appropriate modern equipment and technology to support 
economic activities. 

Financial Capital: 

 Facilitating access to financial instruments to enhance PAPs ability to grow 
economically; and 

 Empowering PAPs to earn an income (community-based works programs, 
encourage use of local labor), while re-establishing livelihood and economic 
activities. 

8.8.1 Livelihood Restoration Themes  

Inputs to promote more effective crop farming and livestock keeping were a common area of 
discussion with PAPs, including the provision of improved seeds, organic fertilizers, 
pesticides, access to traction, improved storage facilities and improved and reliable water 
sources.  

Skills training was emphasized by many PACs, community-based organizations, and ward 
and village leaders. The following areas of skills training were highlighted: entrepreneurship, 
indigenous chicken rearing; horticulture; beekeeping; sustainable agriculture; and skills 
required to be employed for the construction of the pipeline (see Chapter 5 for details).  

Access to start-up capital for NGOs, CBOs and PAHs was noted as an important 
requirement for sustainable agriculture, as was need for financial resources to broaden the 
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reach of agricultural extension officers. The construction of agricultural schools is on the 
development agenda of some district councils.  

PAHs in several wards noted the need for improved roads. Poor road infrastructure was 
reported to impede access to markets, schools, and medical facilities, adversely impacting 
health, education and household incomes. Heavy rains and flooding of roads are a seasonal 
but important impediment to movement. 

The livelihood restoration activities and program listed in Section 8.8.2 provide vehicles to 
respond to livelihood impacts, contexts and themes. For example, most PAPs will receive 
some form of cash payment. A money management / entrepreneurial training program linked 
to agricultural activities from a small business perspective is a non-land-based program on 
offer.  

The programs are presented in the form of ‘training’ and ‘capacity building’ modules to 
groups of qualifying PAPs. One-to-one interventions will be offered to PAPs identified as 
particularly vulnerable. , i.e. those PAPs that possess a lack of resilience to the upheaval 
and dislocation related to resettlement, be it because of illness, age, physical ability, 
marginalization, or other personal circumstances. Mitigation measures will be planned to 
take account of each individual situation. Women and men will have equal entitlement to any 
livelihood restoration measures. 

8.8.2 Livelihood Restoration Activities and Program Options 

The Livelihood Restoration options available to PAPs are outlined in Table 8-8 and the 
livelihood restoration activities around which these are formed are presented in Table 8-9 to 
Table 8-16. These programs may alter and will be developed in further detail during the 
Tanga RAP implementation. 
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Table 8-8: Livelihood Restoration Options 

Livelihoods Restoration Options – Groups 1; 2; 3 & 4 
(Group 1, 2 & 3 PAPs will be given access to some individual and additional targeted support to access these 
programs and help restore livelihoods). 

Phase 1 Implementation  

Core (Groups 1; 2; 3 & 4) – all 
eligible households entitled to: 

Replacement Land (for those who are eligible) – commensurate to land 
lost. 

Land Preparation and Planting of Replacement Agricultural Land 
(LRA1). (Group 1 and Group 3 only). 

Maize Improvement program (LRA2). 

Household Budgeting & Money Management Training (LRA8). 

Phase 2 Implementation  

Optional  

Groups 2 & 4 – each household is 
entitled to one (1) option.  

Groups 1 & 3 – each household is 
entitled to two (2) options 

Option 1: Poultry Production Program (LRA4). 

Option 2: Livestock Improved Husbandry Program (LRA5). 

Option 3: Crop Diversification (LRA3). 

Option 4: Improved Beekeeping Practices (LRA6). 

Enterprise Development (LRA7) 199 (Each eligible household eligible to 
access one (1) support package). 

Livelihood Restoration Options – Group 5 & 6 (i.e. agricultural tenants). 

Phase 1 Implementation 

Core (Group 5 & 6) – all eligible 
households entitled to: 

Enterprise Development (LRA7) (Each eligible household eligible to 
access one (1) support package). 

Household Budgeting and Money Management Training (LRA8) 
(Affected Wards along pipeline corridor). 

Phase 2 Implementation 

Optional (Group 5 & 6) – each 
household is entitled to one (1) 
option: 

Option A: Poultry Production Program (LRA4). 

Option B: Improved Beekeeping Practices (LRA6)  

Core (Group 7). Not eligible for livelihood restoration programs. 

 

 

199 Within the livelihood restoration activities training and capacity building is built-in. The Project will consider 
also supporting PAPs to access vocational training opportunities. 
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Table 8-9: Livelihood Restoration Activity 1 (LRA1) 

LRA 1 Land Preparation and Planting of Replacement Agricultural Land 

Context 
Re-establishment of livelihood activities of eligible PAPs who lose access to productive 
agricultural lands. 

Objectives 
Re-establish agricultural activity to enable PAPs to generate the same level of income 
and / or food security as achieved on land acquired by the Project. 

Outcomes 
1. Income generated equal to income produced off acquired land by the Project, and / or 
2. Quantity of food harvested is equal to the quantity lost off acquired land by the 

Project. 

Spatial Application Affected Wards along the pipeline corridor. 

Beneficiaries 
Groups 1 and 3 PAPs who lose access to productive agricultural lands as well as 
vulnerable groups identified as requiring assistance in re-establishing their agricultural 
production activities. 

Potential Partners 

 District and Ward Agricultural Officers. 

 Local district-based NGO’s. 

 Local land preparation contractors (tractor operators). 

 Local community-based labor. 

Key Activities 

1. Identify implementation partner in collaboration with District Agricultural Office. 
2. Assess suitability of land for crop production: 

a. Soil fertility. 
b. Type of crops. 

3. Identify suitable crop type. 
4. Procure contractors (including local labor) to prepare land. 
5. Provide appropriate input supplies (fertilizer; seeds). 
6. Prepare and plant land and provide assistance to harvest crops. 
7. Monitor crop management activities. 
8. Provide assistance in delivering harvest to market where required. 

Monitoring and 
Evaluation 

1. Yields harvested off prepared lands. 
2. Income generated off prepared lands. 
3. Replanting of agricultural land post-harvest. 
4. Access to food year-round by PAHs. 
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Table 8-10: Livelihood Restoration Activity 2 (LRA2) 

LRA 2 Maize Improvement Program 

Context 
Maize is the most widely cultivated crop in the five Project affected districts of Tanga 
Region. Maize is cultivated by 73% of PAHs.  

Objectives 

1. To improve the existing maize and / or other grain production of eligible PAPs 
2. To increase the yield of existing maize and / or other grain production of eligible PAPs 
3. To increase the income generated from maize and / or other grain by eligible PAPs 
4. To improve the drought resilience of eligible PAPs maize and or other grain crops 

Outcomes 

1. Adoption of improved maize and / or other grain production practices by eligible PAHs 
2. Improved resilience of eligible PAPs maize crop and / other grain to drought 

conditions 
3. Increased income generated from maize and / or grain by eligible PAPS  
4. Increased food security of eligible PAHs 

Spatial Application Affected wards along pipeline corridor. 

Beneficiaries 
Groups 1; 2; 3 & 4 PAPs who lose access to productive agricultural lands as well as 
vulnerable groups identified as requiring assistance in re-establishing their agricultural 
production activities. 

Potential Partners 

 District Agricultural Officers 

 Local district-based NGO’s 

 Local land preparation contractors (tractor operators) 

 Local community-based labor 

Existing Programs 
(see Section 8.7). 
Wider programs 
that could be 
replicated in Tanga 

1. World Vision Tanzania 
2. Food and Agriculture Organization 

Key Activities 

1. Identify effectiveness of farmer associations as an implementation platform 
2. Training on improved production practices 
3. Demonstration plots 
4. Access to drought resistant seed varieties 
5. Improved post-harvest storage technologies 
6. Improved access to markets and efficient processing (milling) facilities 

Monitoring and 
Evaluation 

1. Improvement in maize yields  
2. Increased income from maize  
3. Adoption of improved production practices 
4. Improved access to food year-round by PAHs 
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Table 8-11: Livelihood Restoration Activity 3 (LRA3) 

LRA 3 Crop Diversification Program 

Context 

The Comprehensive Food Security and Vulnerability Analysis, Tanzania 2012 report, 
identifies the lack of crop diversity as one (1) of the factors contributing to food insecurity 
and household vulnerability. While maize is the dominant crop produced across the areas 
affected by the pipeline corridor, other crops are also produced and the improvement in 
production practices and yields of these crops will also have a significant impact on the 
food security and income generation of PAHs. The crops will vary across the region, as 
well as with the personal preference of the PAHs, however the basic principles of 
production will remain the same with minor adjustments to accommodate specific crops.  

Objectives 

1. To improve crop production of eligible PAPs. 
2. To increase the yield of crop production of eligible PAPs. 
3. To increase the income generated from crops by eligible PAPs. 
4. To improve the drought resilience of eligible PAPs crops. 
5. To encourage the diversification of cropping practices of PAHs 

Outcomes 

1. Adoption of improved crop production practices by eligible PAHs 
2. Improved resilience of eligible PAPs crop to drought conditions 
3. Increased income generated from crops by eligible PAPS  
4. Increased food security of eligible PAHs 
5. Diversified crop production by PAHs 

Spatial Application Affected Wards along pipeline corridor. 

Beneficiaries 
Groups 1; 2; 3 & 4 PAPs who lose access to productive agricultural lands as well as 
vulnerable groups identified as requiring assistance in re-establishing their agricultural 
production activities. 

Potential Partners 

 District Agricultural Officials 

 Local district-based NGO’s 

 Local land preparation contractors (tractor operators) 

 Local community-based labor 

Existing Programs 
(see Section 8.7). 
Wider programs 
that could be 
replicated in Tanga 

1. World Vision Area Development programs 
2. CAMFED diversification programs 

Key Activities 

1. Identify effectiveness of farmers associations as an implementation platform 
2. Training on improved production practices 
3. Demonstration plots 
4. Access to drought resistant seed varieties 
5. Improved post-harvest storage technologies 
6. Improved access to markets and efficient processing (milling) facilities 

Monitoring and 
Evaluation 

1. Improvement in crop yields  
2. Increased income from crops 
3. Adoption of improved production practices 
4. Improved access to food, year-round by PAHs 
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Table 8-12: Livelihood Restoration Activity 4 (LRA4) 

LRA 4 Poultry Production Program 

Context 

Poultry is kept by the majority of the PAHs in the Project-affected districts. Chicken 
production is an important source of animal food and income for rural subsistence 
producers in Tanzania. It offers well-remunerated opportunities for commercial chicken 
production enterprises. In terms of livestock ownership, chicken is dominant in Tanzania, 
with 86% of livestock-keeping households in Tanzania owning chickens.  
The traditional indigenous chicken system supports the largest proportion of the national 
flock. The supply of indigenous chickens meets more than 70% of demand for chicken 
meat and egg production in rural areas and 20% in urban areas. In addition, women tend 
to have more discretionary power over income generated from local chicken production 
than income generated from other types of livestock.  

Objectives 

1. To improve poultry production of eligible PAPs 
2. To increase the income generated from poultry by eligible PAPs, especially women 
3. To establish poultry enterprises to improve income generation by PAHs 
4. To encourage the diversification of agricultural practices of PAHs 

Outcomes 

1. Adoption of improved poultry production practices by eligible PAHs 
2. Improved resilience of eligible PAPs to drought conditions 
3. Increased the income generated from poultry by eligible PAPS  
4. Increased food security of eligible PAHs 
5. Diversified agricultural production by PAHs 

Spatial Application Affected Wards along the pipeline corridor. 

Beneficiaries 

Groups 1; 2; 3 & 4 PAPs who lose access to productive agricultural lands and vulnerable 
groups identified as requiring assistance in re-establishing their agricultural production 
activities. 
(As this is a program which is not necessarily dependent on access to agricultural land 
Group 5 & 6 (i.e. agricultural tenants) will be given access to this as an option). 

Potential Partners 
 District Agricultural Officials and Ward Livestock Officers 

 Local district-based NGO’s 

Existing Program. 
Wider programs 
that could be 
replicated in Tanga  

1. Heifer International 
2. SEMA and RECODA support programs 

Key Activities 

1. Improved access to superior genetic birds 
2. Training on better husbandry practices 
3. Facilitate access to feed, vaccinations and medicine 
4. Improved capacity of livestock extension service 
5. Facilitate access to improve processing and marketing channels 

Monitoring and 
Evaluation 

1. Improved yields 
2. Increased income  
3. Adoption of improved production practices 
4. Improved access to food year-round by PAHs 
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Table 8-13: Livelihood Restoration Activity 5 (LRA5) 

LRA 5 Livestock Improved Husbandry Program 

Context 

Livestock are found across the Tanga Region in varying numbers. Often referred to as 
“walking capital” livestock are an important source of capital when money is needed to 
plant fields, buy food or meet unexpected expenses. Opportunities in the livestock market 
have been identified for milk processing. 

The sale of fresh milk to commercial urban enterprises takes place in Muheza and Tanga 
City districts. A focus on optimizing dairy opportunities may be appropriate in this LRA. 

Objectives 
1. To improve livestock production of eligible PAPs 
2. To increase the potential income generated from livestock by eligible PAPs 
3. To improve animal husbandry practices amongst PAPs who own livestock 

Outcomes 
1. Adoption of improved livestock production practices by eligible PAHs 
2. Improved resilience of eligible PAPs to shocks 
3. Increased food security of eligible PAHs 

Spatial Application Affected wards along pipeline corridor. 

Beneficiaries 

Groups 1; 2; 3 & 4 PAPs who lose access to productive agricultural lands as well as 
vulnerable groups identified as requiring assistance in re-establishing their agricultural 
production activities. (As this is a program which is not necessarily dependent on access 
to agricultural land G 

Potential Partners 
 District Agricultural Officials, District and Ward Livestock Officers 

 Local district-based NGO’s 

Existing Programs. 
Wider programs 
that could be 
replicated in Tanga 

1. World Vision Area Development Programs 
2. Heifer International 

Key Activities 

1. Improved access to superior genetic breeding stock 
2. Training on better husbandry practices 
3. Facilitate access to feed 
4. Improved capacity of livestock extension service 
5. Facilitate access to improve processing and marketing channels 

Monitoring and 
Evaluation 

Adoption of improved animal husbandry practices. 
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Table 8-14: Livelihood Restoration Activity 6 (LRA6) 

LRA 6 Improved Beekeeping Practices 

Context 

The major areas of honey production in Tanzania are Dodoma, Iringa, Tanga and Tabora 
Regions, although evidence of beekeeping can be found throughout the eight (8) Project 
regions. Honey is generally harvested on a seasonal basis predominately for personal 
use. Beekeeping has been adopted by CBOs in many wards across the affected districts.  

Objectives 
1. To improve honey production of eligible PAPs 
2. To increase the potential income generated from beekeeping by eligible PAPs 
3. To improve beekeeping husbandry practices amongst PAPs 

Outcomes 
1. Adoption of improved beekeeping production practices by eligible PAHs 
2. Improved resilience of eligible PAPs to shocks 
3. Increased food security of eligible PAHs 

Spatial Application Affected Wards along the pipeline corridor. 

Beneficiaries 

Groups 1; 2; 3 & 4 PAPs who lose access to productive agricultural lands as well as 
vulnerable groups identified as requiring assistance in re-establishing their agricultural 
production activities.  
(As this is a program which is not necessarily dependent on access to agricultural land 
Group 5 & 6 (i.e. agricultural tenants) will be given access to this as an option). 

Potential Partners 

 District Agricultural Officials 

 Beekeeping Officers (district and ward) 

 Local district-based NGO’s 

 Institute for beekeeping in Tanzania 

 Tanzania Forest Services (TFS) 

 Tanzanian HoneyBee Project – Eva Crane Trust  

 USAID: Women’s Beekeeping Initiative 

 Farmer Managed Natural Regeneration (FMNR) 

Existing Programs 
(wider programs 
that could be 
replicated in Tanga) 

1. Institute for beekeeping in Tanzania 
2. Tanzanian HoneyBee Project – Eva Crane Trust  
3. USAID: Women’s Beekeeping Initiative 
4. Worldvision Area Development Programs 

Key Activities 

1. Improved access to better hives,  
2. Training on better husbandry practices 
3. Improved capacity of extension service 
4. Facilitate access to improve processing and marketing channels 

Monitoring and 
Evaluation 

Adoption of improved beekeeping practices 
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Table 8-15: Livelihood Restoration Activity 7 (LRA7) 

LRA 7 Enterprise Development  

Context 

The stimulation of enterprise development among the PAHs takes pressure off the 
demand for land to meet livelihood needs and creates employment opportunities outside 
of the Project for local communities. The development of enterprises within the 
construction sector such as masons, bricklayers and welders are an area which could 
assist in meeting this objective. The creation of value-adding enterprises within the 
agricultural value-chain has also been shown to exponentially increase the income 
generated by households.  
Opportunities to develop cash crops and livestock-based enterprises exist in areas close 
to the urban market of Tanga.  These include the production and sale of oranges and the 
sale of fresh milk. 
The Tanga City Council is actively promoting industrial development in the city. 

Objectives 

1. To increase the capacity of entrepreneurs to function more effectively and expand 
their businesses 

2. To provide time-bound business support to self-employed enterprises, aiming to grow 
them into viable and sustainable businesses 

3. To provide seed capital based on viable business plans to PAPs interested in starting 
or expanding SMEs 

Outcomes 

1. Establishment and / or expansion of SMEs amongst PAPs 
2. Support to existing PAPs SMEs to access market opportunities and run more 

efficiently 
3. Skills development that promotes the establishment of SMEs 

Spatial Application Affected Wards along pipeline corridor. 

Beneficiaries 
Groups 1 2; 3; 4; 5 & 6 PAPs (As this is a program which is not necessarily dependent on 
access to agricultural land, all groups will be given access to this as an option).  

Potential Partners 
 District Officials 

 Local district-based NGO’s & training facilities 

Existing Programs 
(wider programs 
that could be 
replicated in Tanga) 

1. Tanzanian Local Enterprise Development 
2. Center for Entrepreneurship Development 
3. Tanzania’s Small Industries Development Organization 
4. Helvetas KUWAKI project 

Key Activities 

1. Identify interested PAPs 
2. Training on Entrepreneurship and Business Management 
3. Development of a District-based SME Fund and dispersal mechanism 
4. Support to participating / potential SME’s to develop viable Business Plans 
5. Mentoring to SME’s support by the District-based SME Fund 

Monitoring and 
Evaluation 

1. Dispersal of funds from the District-based SME Fund 
2. Sustainability of SME’s established and / or supported 
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Table 8-16: Livelihood Restoration Activity 8 (LRA8) 

LRA 8 Household Budgeting and Money Management Training 

Context 

PAPs are not accustomed to receiving relatively large amounts of cash and may spend / 
invest it unwisely. An identified potential Project risk is that of PAPs are taking out loans 
against anticipated compensation payments. In addition, literacy and numeracy levels are 
low in rural Tanzania, and particularly low for women. There is also a pervasive concern 
that women will be disadvantaged because they do not have control over compensation 
money. Financial training must involve sensitization in this context. Fair distribution of 
compensation money must be addressed in compensation agreements and in the 
compensation process (see Chapter 4). 

Objectives 

1. To assist PAPs (men and women) to use their cash compensation sensibly to restore 
their livelihoods and build a sustainable future. 

2. To increase employment and knowledge opportunities through improved numeracy 
skills. 

Outcomes 

1. Interested PAPs and those receiving cash compensation payments open Bank 
accounts 

2. All PAPs and their spouses receive money management training and advice on 
different options for investment 

Spatial Application Affected Wards along pipeline corridor. 

Beneficiaries Groups 1, 2; 3; 4; 5 & 6 PAPs.  

Potential Partners 

 Local Banks 

 Local district-based NGO’s 

 Ward and village leaders, Community Development Officers 

 Teachers at primary and secondary schools. 

Existing Programs 
(wider programs 
that could be 
replicated in Tanga) 

1. Tanzania literacy program: UNESCO 
2. Integrated Community-Based Adult Education (ICBAE) 
3. BRAC 
4. FinMark Trust. 

Key Activities 

A series of financial management training sessions will be provided to all households 
receiving cash compensation and all households participating in any LR Program. The 
training will be designed to assist households in using their compensation payments 
appropriately by providing each household with the necessary tools and skills to manage 
their cash. The training will encourage participants to share their experiences, both 
positive and negative, relating to household cash management and seek solutions where 
households may have had problems. 

Financial training sessions will include basic numeracy skills; money management and 
basic household budgeting; savings and strategic cash management; basic literacy; and 
advisory services. 

Financial management training will commence as soon as possible following payment of 
cash compensation as part of the Project’s early support. Follow up training may also be 
provided to boost household cash management skills and to reduce the risk of misuse. 
The Project will seek to involve local banks or other similar micro-finance service 
providers to provide this training.  

Monitoring and 
Evaluation 

Adoption of good money management practices. 
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8.9 Overview of Possible Partners for Implementation 
Where possible and practical, the Project will manage livelihood restoration programs with 
the assistance of implementing partners (NGOs, service providers, farmer groups) and 
relevant government departments, village councils and ward councils. 

8.9.1 NGOs and CBOs 

Information has been gathered in the field on active NGOs and CBOs (see Section 8.7), and 
from meetings that EACOP has held with NGOs based in Dar es Salaam. Some of these 
organizations may potentially be able to contribute to the design and implementation of 
specific livelihood restoration initiatives. 

Organizations / groups / interventions listed in this section could potentially be brought into a 
partnership to assist with livelihood restoration programs for this Project200. Partnering will 
eliminate the duplication of efforts and will strengthen current interventions. The fit of these 
organizations / groups / initiatives with the Project’s aim to address project-induced livelihood 
impacts will have to be assessed in consultation with the affected districts, wards, and 
villages.  

Table 8-17: Potential Organizations for Livelihood Restoration Partnerships 

Organization / Group Description of Key Activities 

Oikos East Africa 
(OEA) 

A Tanzanian NGO based in Arusha that promotes the protection of biodiversity and 
the sustainable use of natural resources to fight against poverty and boost socio-
economic development. 

Fundación Capital 

Works together with the public and private sectors to provide innovative solutions 
for vulnerable groups, through access to services, information, and knowledge, 
strengthened assets and livelihoods, improved capabilities and enhanced 
resilience. 

Stichting Nederlandse 
Vrijwilligers 
(Foundation of 
Netherlands Volunteers 
- SNV) 

Expertise in Agriculture, Energy and Water, Sanitation and Hygiene and work with 
local partners to equip communities, businesses and organizations with the tools, 
knowledge and connections they need to increase their incomes and gain access to 
basic services. 

Volunteer Services 
Overseas 

Places people on development projects in Tanzania. 

Africare 
Invests in community projects in a range of programs from Food Security to HIV & 
AIDS, Value Chain Development and Youth Empowerment. 

WaterAid 
Started in 1981 to make clean water, reliable toilets and good hygiene accessible to 
everyone. 

Technoserve 
Works towards building competitive farms, businesses and industries by linking 
people to information, capital and markets. 

Society of Chemical 
Industry (SCI) 

A pan African company in technology consulting and solutions. Formerly known as 
NCR Tanzania, SCI operates in the financial sector and introduced Tanzania’s first 
Automated Teller Machine (ATM). 

Water Mission Works to provide engineering solutions to deliver clean water to destitute 

 

200 There are many potential partners in Tanzania and the context is dynamic in terms of the activities that such 
organizations may be focusing on at any one time. The information here is indicative and should  not be 
considered comprehensive. 
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Organization / Group Description of Key Activities 

International communities. 

BRAC 
Serves the needs of women, young people, and smallholder farmers through group-
based microloans and enterprise loans. 

Heifer International  
Works with communities to increase income and improve child nutrition, through 
improved and better management of livestock. 

Helvetas KUWAKI 
Focuses on empowering women through agriculture, with an emphasis on 
horticulture.   

SEMA 
NGO focused on facilitating access to information on development and social 
services. 

RECODA Tanzanian NGO seeking to bridge technology gaps in community development. 

 

Other international organizations identified that are active in Tanzania and could play a role 
in livelihood restoration activities are presented in Table 8-18. 

Table 8-18: A Selection of International NGOs Active in Tanzania 

International NGO 
Strategic Objective / Development 
Focus 

Description of aspects of the program that 
could be beneficial / applicable to 
livelihoods restoration 

ActionAid 
International 

To work with poor and marginalized 
communities to strengthen their 
capacity to advocate for international 
and national policies that promote 
their rights to a world without poverty. 

Areas of work are: agricultural and food 
security, land rights, governance-public and 
corporate accountability, education, women’s 
rights. 

Aga Khan 
Development 
Network (AKDN) 

To design and implement strategies in 
which its different agencies participate 
in settings to help those in need 
achieve a level of self-reliance and 
improve their quality of life. 
Successful development occurs when 
a continuum of development activities 
offers people in a given area not only 
a rise in incomes, but a broad, 
sustained improvement in their overall 
quality of life.  

It contributes to poverty alleviation, education, 
health care, economic development and 
cultural restoration in Tanzania. The Aga Khan 
Fund for Economic Development operates 
project companies including agro-processing. 

CAMFED 

To provide holistic and targeted 
support for girls to go to secondary 
school, covering needs that include 
school fees, uniforms, books, pens, 
boarding fees and disability aids. 
“Educating girls is the best investment 
we can make to alleviate poverty and 
create a safer world”. 

Teacher Mentors are joined by Learner 
Guides - young women who return to local 
schools to support vulnerable children with life 
skills, study skills and literacy training. Learner 
Guides understand the barriers imposed by 
poverty, having lived it. As peer role models 
and mentors, they are transforming prospects 
for young people. 

CARE International 

To save lives, defeat poverty and 
achieve social justice. Women and 
girls are put in the center because the 
view is that poverty can be overcome 
only when all people have equal 
rights and opportunities. 

Five (5) program outcome areas are:  

 Food and nutrition security and climate 
change resilience; 

 Humanitarian response; 
 Right to a life free from violence; 
 Sexual, reproductive and maternal health 

and rights; and 
 Women's economic empowerment. 
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International NGO 
Strategic Objective / Development 
Focus 

Description of aspects of the program that 
could be beneficial / applicable to 
livelihoods restoration 

Food and Agriculture 
Organization 

It works closely with the GoT by 
providing policy advice, credible, up-
to-date information and technical 
expertise on food security and natural 
resource management. 

It provides support in four (4) main areas: 

 Evidence-based agriculture policy, 
planning, investment and sector 
coordination; 

 Increasing agricultural production, 
productivity for food security and nutrition; 

 Improving market access for increased 
incomes; and 

 Strengthening resilience to natural and 
man-made threats and crises such as 
climate change impacts; and unsustainable 
management of natural resources. 

Skillshare 
International 

To reduce poverty, injustice and 
inequality and to further economic 
and social development in partnership 
with people and communities. 

Priority sectors are health, education, 
environment and economic empowerment. 

Swedish International 
Development 
Cooperation (Sida) 

To reduce poverty in the world by 
enabling people living in poverty to 
improve their lives. For Tanzania, a 
prioritized goal is to reduce 
Tanzania’s dependency on Aid, the 
main target groups being women, 
children, young people, and 
entrepreneurs.  

Focus areas are:  

 More jobs and development of energy and 
agricultural markets;  

 Improved education and increased 
entrepreneurship; and 

 Strengthened democratic accountability and 
transparency, and increased awareness of 
human rights. 

SwissAid - Socio-
Economic 
Development 
Initiatives (SEDIT),  
Grain Postharvest 
Loss Prevention 
(GPLP) Program 

GPLP focuses on grains post-harvest 
losses prevention, particularly through 
introduction improved storage 
technologies and facilities i.e. metal 
silos and super grain bags. VICOBA 
serves the farmers in terms of capital, 
training platform and providing buffer 
funds to sustain farmers during 
storage. 

Programs related to a land-based livelihoods 
plans concentrating on grain storage and the 
reduction of post-harvest loss. A key focus of 
SwissAid. 

Water Aid 

Provision of expert training and 
support to local authorities for the 
provision of clean water, improved pit 
latrines and hygiene practices. 

Improved local health as a basis for sustainable 
livelihoods restoration. 

Young Women’s 
Christian 
Organization 

Committed to the empowerment of 
women to realize their potential and 
contribute to the achievement of 
peace, dignity and good health for all. 

Currently seven (7) donor funded programs are 
active.  

8.9.2 Process to Appoint Service Providers  

The process to appoint service providers to assist with the development and implementation 
of programs is outlined below: 

 Determine and shortlist suitable implementing partners, and post-training support 
agents; 

 Undertake key respondent interviews and mini-focus group discussions with possible 
implementing partners to determine fit with the Project’s principles and needs; 

 Conduct key respondent interviews to identify possible opportunities to build on 
existing programs and skills in the Project area; 
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 Shortlist potential implementing partners; 

 Invite shortlisted implementing partners to submit proposal with unit costs for 
participation and timeframes; 

 Present proposals for discussion and comment to relevant parties such as Village 
Authorities, Agricultural and Social Officers, the LARWG. Key Government 
stakeholders, the LARWG, NGOs, CBOs, PAPs, and PAHs; 

 Select implementing partners; 

 Contract the implementing partners inclusive of a clear outline of roles and 
responsibilities, timeframes and payment structures; 

 Liaison with regional and district technical staff to assist with co-ordination and 
integration with existing livelihood support initiatives of livelihood development 
initiatives, where applicable; 

 Develop a detailed execution plan; 

 Develop monitoring plans including Key Performance Areas (KPAs) and Key 
Performance Indicators (KPIs); 

 Commence with livelihoods restoration; and 

 Commence with monitoring. 

8.10 Transitional Support Plan  

8.10.1 Transitional Support to Physically and Economically Displaced PAPs 

Transitional support is provided to complement compensation payments to ensure that 
households can meet their basic needs and maintain their standard of living once access to 
their land has been lost and until they have had opportunity to restore their livelihood to pre- 
project levels. These early support components, incorporate: 

 Transitional support in the form of food baskets and other provisions201 to ensure 
households are food secure during the transitional period; and 

 Financial management training for all households receiving cash compensation to 
provide households with the tools and skills to manage the cash they received. 

Transitional support entitlements are outlined in Table 8-19. To benefit from transitional 
support, households will be required to register with (and participate in) the Project’s 
livelihood restoration program. The components of transitional support include a “basket of 
goods” and medical and education / school support as required while eligible. 

Table 8-19: Transitional Support Entitlements 

Household 
Category : LR 
Group 

Period of Support Rationale and Recommendations 

Highly Impacted 
Households: 

Up to 12 months or end of first 
harvest, post displacement 
then re-assessed – may 

It is expected that these households will take longer to 
restore their livelihoods and will therefore need a longer 

 

201 This may also include additional cash elements. 
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Household 
Category : LR 
Group 

Period of Support Rationale and Recommendations 

LR Group 1  
LR Group 3 
 

extend or be provided at 
reduced quantities up to end of 
second harvest if required. 
(Support will be structured to 
discourage food dependency). 

duration of transitional support. An assessment will be 
undertaken six (6) monthly / at the end of first harvest 
to determine whether support must continue, stop or be 
reduced. 
One transitional support package per household – 
where more than one PAP is present in a household 
only one package of support generally for this 
household will be applicable. 

Partially 
Impacted 
Households:  
LR Group 2 
LR Group 4  
 
 
(LR Group 5 
(Tenants)  will be 
assessed for 
eligibility, if 
determined to be 
vulnerable may 
be given access 
to transitional 
support.) 

Up to six (6) months and/or to 
end of first harvest, post 
displacement. (Support will be 
structured to discourage food 
dependency). 

These households only lose part of their livelihoods and 
those that loose land have not been assessed as 
vulnerable. It is therefore expected that their livelihoods 
will be restored as a result of the LRP. Support will be 
provided until it can be demonstrated that livelihoods 
have been restored effectively or that households have 
been provided with necessary support to restore their 
livelihoods. For Group 2 PAPs who are vulnerable an 
assessment will be undertaken at six (6) months and / 
or at end of first post displacement harvest. 
One transitional support package per household – 
where more than one PAP is present in a household 
only one package of support generally for this 
household will be applicable. 

 

In addition to transitional support under the entitlements listed in Table 8-19 above, support 
will be provided where replacement land is not available (or not prepared) at the time of 
displacement to eligible PAPs who select this option (see Chapter 7). The duration of this 
support will depend on the time taken to deliver the land or to put in place an agreed 
alternative.   

Transitional support will consist primarily of a “basket of goods”. The basket of goods is 
based on a typical United Nations World Food Program food basket providing cereal, rice, 
pulses, oil, and salt. Since all households still have some livelihood capacity, assistance will 
commence with 50% of the quantities issued under the World Food Programme (WFP) 
(approximately 5kg each of maize, rice, pulses; 0,5 oil and 150g salt / person / month). This 
percentage will be reduced for partially impacted households accordingly. Items provided to 
each household, six (6) members, per month could include: 

 maize (20kg);  

 beans (20kg)  

 rice (20kg)  

 salt (1kg); and  

 oil (5l). 

This will be adapted to provide staples consumed in the region in consultation with the 
Community Development Officers and WEOs. Vulnerable and highly impacted households 
will be monitored closely to ascertain whether the support provided is adequate and to 
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consider any adjustments to the basket of goods. Those eligible for transitional support may 
also be eligible for specific medical support while on the program. This may include payment 
of costs associated with Community Health Funds. (The annual contribution from each 
household is between T.Shs. 5,000 – T.Shs. 15,000, as defined by the respective districts.) 
Fees will only be paid directly to the authority upon provision of evidence such as a bill. 

Costs associated with changing schools (books, uniforms, etc.) will also be covered by the 
program and will be aligned with the TASAF program which allocates an amount of T.Shs 
2,000 / child / month attending school. Children must have a 75% attendance record at 
school for the grant to continue. 

8.10.2 Temporary Accommodation 

The Project intends to construct replacement houses where entitlements require, in a 
timeframe that will allow physically displaced PAHs to move directly into this housing.  
However, there may be instances where temporary accommodation is required, such as 
where a PAP elects to have a replacement house constructed on their existing homestead 
and for safety reasons it is not considered appropriate for these households to remain living 
on the homestead during construction. In such instances the Project will work closely with 
PAHs and relevant authorities to support the PAHs during this transition period. 

8.10.3 Monitoring and Evaluation  

Households will be assessed to determine whether they are eligible to remain on the 
program. An assessment will be undertaken at six (6) months, 12 months, and 18 months 
and, if required, 24 months to determine which households may still need transitional 
support. There will be flexibility to continue transitional support for as long as is necessary 
until households have had enough opportunity to restore livelihoods. Additional support 
options will be considered for those struggling beyond 24 months. Households will no longer 
be eligible for transitional support if: 

 Households have replaced the cash income they have lost as a result of the Project 
or are able to harvest to the level they could prior to the Project; or  

 A member of the household has achieved gainful employment, or the household is 
benefiting from another income source. A household’s ability to replace their cash 
income and standard of living will be monitored using existing baseline data on 
household income levels for each household category; or 

 They do not demonstrate willingness to undertake activities to restore their 
livelihoods. Each household benefiting from transitional support will be required to 
demonstrate that they are taking steps, either through the LRP or another means, to 
restore their livelihood.  
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9 VULNERABLE PEOPLES PLAN  

9.1 Introduction 
As per IFC Performance Standard 1, a disadvantaged or vulnerable status can stem from an 
individual’s or group’s race, color, sex, language, religion, political or other opinions, national 
or social origin, property, birth, or other status. Additional factors to be considered include 
gender, age, ethnicity, culture, literacy, sickness, physical or mental disability, poverty or 
economic disadvantage, and dependence on unique natural resources. 

In the context of this RAP, vulnerable people are seen to be more susceptible to the rigors 
and stresses of the resettlement process, have reduced ability to access and benefit from 
resettlement support programs and hence will require additional assistance and monitoring 
throughout the process.  

This chapter describes the Project’s approach to Vulnerable People impacted by the Project 
and focusses on: 

 Objectives of the Vulnerable Peoples Plan (VPP); 

 Definition of Vulnerable People (VP); 

 Vulnerability Criteria; and 

 Confirming Vulnerability Status. 

The VPP addresses how the Project intends to confirm the vulnerability of potentially 
vulnerable PAPs, as identified during the survey process, and address the vulnerabilities 
noted. This includes ensuring that such PAPs are properly informed of Project activities and 
suitably assisted to address any additional vulnerabilities resulting from these activities. 

9.2 Objectives of the Vulnerable Peoples Plan  
The objectives of the VPP are to: 

1) Identify or confirm Vulnerable People: Ensure that actual and potentially 
vulnerable people and households are identified and monitored during and after the 
resettlement process, so as to track their standard of living and effectiveness of 
resettlement compensation, assistance, and livelihood restoration; 

2) Provide Appropriate Assistance: Provide appropriate assistance to people and 
households identified as vulnerable to re-establish their livelihoods (including those 
physically resettled). Members of vulnerable households may require special or 
supplementary resettlement assistance, such as legal, financial and practical 
assistance, because they are less able to cope with the displacement effects than the 
general population. This will be determined on a case by case basis; 

3) Identify Support Packages: Identify compensation and livelihood restoration 
packages for vulnerable people that include additional forms of support, and favor the 
lowest risk mitigation options whenever possible; 
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4) Assist with Understanding Support: Assist persons identified as vulnerable to fully 
understand their support options for resettlement and compensation, and encourage 
them to choose the option(s) with the lowest risk; 

5) Consider Social Networks: Carefully consider social networks and how these can 
be re-created at resettlement locations, especially regarding support to vulnerable 
people; and 

6) Identify Additional Support Measures: In line with the additional protections 
afforded to certain groups under international human rights law, additional measures 
will be identified for vulnerable groups to cope with Project-induced impacts during 
physical relocation, particularly paying attention to women, children, the elderly, 
vulnerable ethnic groups who may self-identify as indigenous people, and persons 
with disabilities.  

9.3 Definition of Vulnerable People 
Within the context of resettlement and land acquisition the term “vulnerable groups” is given 
to individuals, households, or groups of people that may be disproportionately affected by 
the resettlement process. 

For the purposes of this RAP, vulnerability is defined as: 

 Lack of capacity of a person or group to anticipate, cope with, resist and recover 
from impacts; 

 People who by virtue of gender, ethnicity, age, physical or mental disability, 
economic disadvantage, or social status may be more adversely affected by 
resettlement than others; 

 Reduced ability to cope with the change and, if not provided with additional 
assistance, may be disproportionally affected by displacement;  

 Limited ability to claim or take advantage of resettlement assistance and related 
development benefits and 

 Vulnerable Ethnic Groups who have been marginalized, excluded, discriminated 
against and/or dispossessed of traditional lands and territories, because they have 
different cultures, ways of life or mode of production than the rest of the population. 

9.4 Vulnerability Criteria 
In line with this definition, the Project-specific criteria202 have been developed to support the 
identification of potentially vulnerable individuals and households amongst those that are 
being physically and economically displaced by the Project. 

 

202 These criteria have been developed in accordance with the GoT’s Vulnerable Groups Planning Framework 
and the requirements of IFC Performance Standard 5: Land Acquisition and Involuntary Resettlement and IFC 
Performance Standard 7: Indigenous Peoples . 
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Acknowledging that no single criterion automatically renders a household vulnerable, a 
number of reports were reviewed, including the Comprehensive Food Security and 
Vulnerability Analysis Reports203, in order to identify the main contributing factors impeding 
the resilience of households to withstand external shocks, hence making them potentially 
vulnerable due to impacts of the land acquisition associated with the Project. These 
contributing factors are204: 

 Age of household head (either over 60 years of age or child-headed households); 

 The household is female headed; 

 Education level of household head; 

 The household has one or more physically and / or mentally disabled household 
member 205. 

 Percentage of household expenditure on food; 

 Number of household income earners and resources available to support 
dependents; and 

 Number of children between 6-14 years not attending school. 

To identify likely vulnerable individuals and households directly affected by the required land 
acquisition and resettlement, the criteria were applied to data gathered in the socio-
economic baseline, census, assets, land surveys and socio-economic and livelihood 
investigations and through semi-structured interviews. 

9.5 Categorization of Vulnerability 
The vulnerability analysis recognizes that vulnerability is not an absolute but rather a graded 
scale between destitute and varying degrees of “at-risk”. To incorporate this variability, three 
categories of vulnerability have been adopted which recognize varying degrees of 
vulnerability: 

 Category 1 (Vulnerable) households will immediately be placed on the Vulnerable 
Households Register (VHR) and qualify for in-kind assistance and individual level 
livelihood support as discussed in Section 9.8. In addition, additional support may be 
necessary, commensurate to the households’ level of vulnerability.  

 

203 United Nations World Food Program, “Comprehensive Food Security & Vulnerability Analysis (CFSVA), 
Tanzania, 2010” and United Nations World Food Program, “Comprehensive Food Security & Vulnerability 
Analysis” (CFSVA), Tanzania, 2012. 

204 Potentially vulnerable ethnic groups have not been explicitly included in the vulnerability criteria, however, 
have been identified and engaged in a specific manner as described in Section 9.7.4 

205 Disability is the loss or limitation of opportunities to take part in the normal life of the community on an equal 
level with others due to physical, mental or social factors. It is an umbrella term, covering impairments, activity 
limitation, and participation restrictions. National Disability Policy of 2004. 



Resettlement Action Plan for the Tanga Region 

 

East African Crude Oil Pipeline, Tanzanian Section 

Chapter 9  

 

September 2020sb   269 

 Category 2 (Potentially Vulnerable) households will qualify for in-kind assistance 
and livelihood support but will need further verification before being placed on the 
VHR. 

 Category 3 (At-risk) households will be placed on a “watch list” and must be 
included in any review / survey to monitor the PAPs, they will not be classified as 
vulnerable in terms of in-kind assistance but will qualify for livelihood support 

Using the vulnerability criteria discussed in Section 9.4, several data queries were run 
through the pre-validated project database (which includes socio-economic data collected 
during the pipeline survey) to identify those households which were potentially vulnerable, 
and their level of vulnerability. The final query assessed whether any of the households 
identified as potentially vulnerable appeared in multiple queries i.e. a cumulative impact, as 
this would have the effect of increasing their overall level of vulnerability. Table 9-1 shows 
the queries that were used to interrogate the database, to identify and categorize potentially 
vulnerable people. 

Table 9-1: Database Analysis Used to Identify Potentially Vulnerable People 

Query Classification into Categories 

Query A: 
Category 1: Elderly (>60yrs) male headed household with 1 or no income earners. 
Category 2: Elderly (>60yrs) male headed household with 2 income earners. 
Category 3: Male (≤60yrs) with 1 or no income earners. 

Query B: 
Category 1: Household food expenditure ≥ 80%. 
Category 2: Household food expenditure < 80% and ≥ 70%. 
Category 3: Household food expenditure < 70% and ≥ 60%. 

Query C: Category 1: Child headed households, household head (< 18yrs). 

Query D: 
Category 1: Female headed (≤ 60yrs) household – household head has no education. 
Category 2: Male headed (≤ 60yrs) household – household head has no education. 
Category 3: Household head (> 60yrs) has no education. 

Query E: 

Category 1: Percentage of children in household (≥ 6 and ≤14yrs) not attending school ≥ 
75%. 
Category 2: Percentage of children in household (≥ 6 and ≤ 14yrs) not attending school ≥ 
50% to < 75%. 
Category 3: Percentage of children in household (≥ 6 and ≤ 14yrs) not attending school ≥ 
25% to < 50%. 

Query F: 

Category 1: Household head is Female and two or more disabled people under 60 in the 
household. 
Category 2: Household head is Male and two or more disabled people under 60 in the 
household. 
Category 3: Household head is Female or Male and one disabled person under 60 in the 
household. 

Query G 

Cumulative Analysis of households who were categorized in more than 1 query above. 
Category 1: Household has 1 or more classifications in category 1.  
Category 1: Household has 3 or more classifications in category 2. 
Category 2: Household has 1 or more classifications in both categories 2 and 3. 
Category 2: Household has 3 or more classifications in category 3. 
Category 3: Household has 1 or 2 classifications in category 3. 

Households are assigned a vulnerability category, as described in Section 9.6, based on 
their classifications in Queries A to G.  
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A household will be categorized as vulnerable if after an accumulative analysis (Query G) of 
the factors contributing to vulnerability identify them as potentially vulnerable.  

9.6 Confirming Vulnerability Status 
Based on the information collected, a Register of Vulnerable Individuals and Households has 
been developed. This VHR will be used throughout the resettlement process to plan and 
implement the specific activities that have been designed to support potentially vulnerable 
groups, as summarized in the VPP. 

The number of households in each category was then calculated based on the queries 
described above. Table 9-2 provides the numbers of vulnerable households, per category, 
identified in the Tanga Region based on the socio-economic baseline survey. 

Table 9-2: Vulnerable Households by Category in the Tanga Region  

Ward Village / Mtaa  Category 1 Category 2 Category 3 

Kilindi 

Kibirashi Gitu Village 4 5 5 

Saunyi Ng'obore Village  0  0  0 

Kisangasa 
Lekitinge Village 9 8  0 

Jungu Village 11 14 11 

Mabalanga Turiani  Kwedijelo Village  0 2 1 

Mkindi 

Mtonga Village 2 11 3 

Mkindi Village 6 7 2 

Kwekinkwembe Village 7 24 9 

Handeni 

Malezi 

Kwamadule Mtaa 6 8 5 

Kwedinguzu Mtaa 2 5 4 

Kwamalaho Mtaa 4 3 3 

Misima 
Mbagwi Village 6 3 4 

Kibaya Village 3 17 9 

Mabanda Kwedigongo Mtaa 8 17 7 

Sindeni 

Sindeni Village 13 15 5 

Sindeni Village (PRS-2) 2 0 0 

Kweisasu Village 3 4 3 

Bongi Village  0 0  1 

Kwamatuku 
Kwamatuku Village  0  0 0  

Nkale Village 7 13 7 

Segera 

Michugwani Village 3 3 2 

Chang'ombe Village 10 9 26 

Segera Village 3 6 6 

Masatu Village 4 4 4 

 Korogwe 

Hale Ngomeni Village 2 6 5 

Muheza 

Makole Songakibaoni Village 15 26 24 
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Ward Village / Mtaa  Category 1 Category 2 Category 3 

Pangamlima Village 3  0 4 

Makole Village 2 8 2 

Bwembwera 
Mianga Village 3 7 3 

Mamboleo Village 11 18 10 

Kwakifua Mpakani Village 7 6 4 

Tingeni Mkinga Village 7 12 7 

Kilulu 
Kibanda Village 14 8 4 

Kilulu Village 3 2 2 

Lusanga 

Lusanga C Village 16 13 13 

Lusanga B Village 5 0  2 

Lusanga A Village 5 2 0  

Tanganyika Village 9 11 7 

Ngomeni Mkanyageni Village 19 12 21 

Mlingano Muungano Village 10 12 17 

Tanga City 

Maweni Saruji Mtaa 1 3 7 

Kiomoni 
Pande Mtaa 9 13 6 

Ndumi Mtaa 12 12 8 

Mzizima Mleni Mtaa 6 15 15 

Mabokweni 
Kibafuta Mtaa 5 4 11 

Mabokweni Mtaa 10 20 8 

Chongoleani 
Ndaoya Mtaa 21 21 15 

Putini Mtaa 2 6 2 

TOTAL 310 415 314 

This categorization is considered in the eligibility criteria for both compensation options and 
livelihood restoration as is appropriate and commensurate to their loss of physical and 
economic assets. This approach is a precautionary approach and provides a further safety 
net for PAHs. It is expected that the Project will also benefit from lessons learned from the 
process followed in the PAs. 

This categorization then triggers additional efforts to be made with regard to these PAHs 
during the next stages of RAP implementation. During the entitlement briefing process (see 
Chapter 10) and through additional engagements with these PAHs more information on their 
specific circumstances will be gathered. This will be considered alongside their specific 
displacement impacts to confirm whether they require additional resettlement support and 
discuss with them (if relevant) support options are available. 

This process will also be used to help structure PAHs final entitlements and compensation 
options. The livelihood strategies of these PAHs will be investigated in more detail during 
RAP implementation to ensure access to and delivery of livelihood restoration programs that 
are structured appropriately. 

The exact set of activities that will be provided to each confirmed vulnerable individual and 
household will be assessed on a case by case basis and will therefore vary according to 
their specific needs. 
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It may be confirmed during further engagement with these PAHs that these vulnerability 
factors (or criteria) from Section 9.4 on which their vulnerability has been based, may not 
affect their resilience to restore livelihoods, and the impacts experienced by them as a result 
of the Project’s land acquisition will not necessarily be disproportionate. 

9.7 Specific Vulnerabilities 

9.7.1 Vulnerability Assessment of Women 

The Tanzanian legal framework establishes land rights for women in the following pieces of 
legislation: 

 Village Land Act of 1999: “The right of every woman to acquire, hold, use and deal 
with land shall to the same extent and subject to the same restrictions be treated as 
a right of any man” (Part II 3(2)); and Law of Marriage Act of 1971 as amended by 
Act 23 / 73, Act 15 / 80 and Act 9 / 96: “…married women have the right to acquire, 
hold and dispose of property, movable or immovable, during the course of the 
marriage, and the right to distribution of property earned jointly when the relationship 
is dissolved. Property and other matrimonial assets that a woman has acquired 
individually belong to her. When there are two or more wives, they have equal rights 
and liabilities as spouses”. 

Given these legal provisions it is therefore expected that at least in most cases, it will be 
possible to ensure land rights exist for female-headed households, thus, at least ensuring 
their basic entitlements as PAHs to compensation and other entitlements. 

However, it is recognized that women’s access to resources and opportunities is often 
limited by discrimination and cultural norms whereby they commonly experience greater 
financial, work and time burdens from unpaid responsibilities such as those related to 
childcare, or household duties such as preparing food, fetching water and firewood etc. In 
addition, women who are tied to their domestic duties are frequently less able to leave their 
house or land to find alternative livelihoods. 

Where a woman is also the household head, her responsibilities increase further and, given 
traditional village and cultural structures, she and her family may be marginalized or 
excluded from village decision making as well as from engagement structures with which the 
Project and other organizations interact. Instead, women are more likely to rely on informal 
networks of support, such as neighbors or relatives that may be disrupted by the 
resettlement process. 

Lastly, the payment of cash compensation can leave women and children in a vulnerable 
state, and even homeless, should the compensation not be utilized for its intended purpose 
i.e. the construction of a new house.  

Women in general, while not identified as a vulnerable group, are the focus of specific, 
targeted engagement measures, and some specific mitigations, to ensure they receive 
equitable benefits that may be necessary from the resettlement program. This is the basis 
for the inclusion of female-headed households as one of the criteria. 
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There is a total of 389 female headed households that will be impacted by Project pipeline 
and AGI in Tanga Region, however; a female headed household does not automatically 
indicate vulnerability. Female headed PAHs will be considered on a case by case basis to 
determine whether this factor affects their ability to cope with the displacement impacts on 
them and their ability to restore livelihoods.  

In addition, the Comprehensive Food Security and Vulnerability Analysis206 shows that 
female-headed households who have one or more additional vulnerabilities, are more likely 
to be food insecure and vulnerable. Particular attention will, therefore, be given to female-
headed households that will lose more than an acre equivalent (AE)207 of agricultural land 
and are identified as vulnerable (refer to Table 9-3). They will need to be monitored closely 
to ensure they have access to sufficient food. Additional assistance may also be required for 
them to re-establish livelihood activities. 

Table 9-3: Female Headed Households Identified across the Tanga Region 

District Kilindi Handeni Korogwe Muheza 
Tanga 
City 

Female headed household (≤60 years). 3 30 4 102 26 

Female headed household (>60 years) 3 24 1 64 23 

Female-headed household, and one or more disabled 
household members. 

0 10 1 8 3 

Female-headed household, losing >AE of agricultural 
land.  

3 19 0 44 21 

9.7.2 Vulnerability Assessment of Elderly Households 

Elderly households may become vulnerable for a number of reasons: 

 Poverty, or lack of cash income to support their day to day subsistence 
requirements; 

 Physical or mental impairments may make it difficult for them to care for themselves; 

 Sickness may make it difficult for elderly households to tend to their fields that 
provide either cash crops or subsistence food; 

 The elderly may be less socially integrated and need to rely heavily on the day to 
day support of children, relatives or neighbors;  

 Lack of access to transportation may be an issue, for example to enable access to 
alternative livelihood sites or village services (shops, banks, government agencies, 
etc.), especially if household members are unable to walk long distances; and 

 Household decisions may be made on their behalf by relatives and children without 
their consent; including relocating the elders to the children’s homes, having power 

 

206 United Republic of Tanzania 2009 / 10 Comprehensive Food Security and Vulnerability Analysis (CFSVA). 
207 An Acre Equivalent (AE) which takes into account the productivity of the land in the district and the average 

number of household members for households in the district. 
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of attorney on the financials of the elderly PAP and possibly mismanaging the 
compensation they receive. 

Any of these factors may make it difficult for an elderly individual or household to adapt to 
significant change to their asset base and the structure of their livelihoods.  

For the purposes of identification of vulnerability in this RAP, an elderly household has been 
defined as one where the household head is older than 60. 

Households with an elderly head (especially if female) are at higher risk and will be 
considered on a case by case basis to determine whether this affects the PAP’s ability to 
cope with the displacement impacts on them and their resilience to restore livelihoods. Table 
9-4 shows the elderly head of household for the three vulnerability categories across the 
Tanga Region. 

Table 9-4: Elderly Headed households Identified across the Tanga Region 

District Kilindi Handeni Korogwe Muheza 
Tanga 
City 

Household head 60 years or older. 45 114 6 163 92 

Household head 60 years or older, and disabled household 
member. 

5 16 0 9 7 

Household head 60 years or older, and farming is main 
livelihood, and remaining land after land loss is ≤ 2.5 acres. 

4 21 1 60 26 

Household head 60 years or older, and disabled household 
member, and farming is main livelihood, and remaining 
land after land loss is ≤ 2.5 acres. 

0 4 0 2 1 

 

Figure 9-1: Focus Group Discussion with Elders in Mlingano, Muheza District 

9.7.3 Households Inclusive of Disabled Family Members 

Chronic, frequent illness or disabilities amongst household members threatens livelihood 
security, reduces income and mobility, and increases the required expenditure on health. 
Households with persons with disabilities or chronic illnesses are likely to be more 
vulnerable than households that do not have these characteristics. 
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During the socio-economic survey, a significant number of households with one or more 
disabled household members were identified. Impaired lack of physical mobility accounts for 
more than half of all reported instances of disability. However, it is possible that the concept 
of impaired physical mobility may have been misunderstood (e.g. a child younger than 
normal walking age) or its incidence over-reported, and this will need to be verified as part of 
implementation (refer to Section 9.10) on a case by case basis as households are offered 
participation in appropriate livelihoods restoration or social programs.  

For the purposes of resettlement activities, a household has been defined as vulnerable if 
one or more members under the age of 60 suffer from a disability or chronic illness. 
However, as mentioned each PAP’s individual circumstances will be considered during 
implementation to ensure appropriate categorization has been allocated.  

9.7.4 Potentially Vulnerable Ethnic Groups  

Membership of a vulnerable ethnic group or self-identification as an indigenous person was 
not included in the vulnerability criteria employed in Section 9.5 above. This exclusion is 
motivated by the fact that, based on available evidence, indigenous status does not 
automatically translate into household vulnerability, despite the potential for group 
vulnerability. Conversely, vulnerability is not the sole criteria for recognizing a group as 
indigenous.  As discussed in Chapter 5, many vulnerable ethnic groups in Tanzania have 
abandoned their traditional ways of life and have to a large extent been assimilated into 
mainstream culture. This conclusion is supported by the finding that across Tanga region, 
the Barabaig used to be hunters and gatherers but have since diversified their livelihoods 
and are now agro-pastoralists. The Maasai PAHs, who are found in two (2) of the five (5) 
districts in Tanga Region crossed by the pipeline, have diversified their livelihood into 
subsistence and cash crop production – largely comparable to other PAHs in the region. 

Data from the socio-economic surveys indicate that 119 (8%) out of 1,431 PAHs across 
Kilindi, Handeni, Korogwe, Muheza and Tanga City belong to vulnerable ethnic groups some 
of whom may self-identify as IPs. Of these, the majority are Maasai (101 PAHs) with a 
smaller number belonging to the Barabaig group (18 PAHs). As discussed in Chapter 5, 
these differ from other PAHs in several important respects, despite the cultural assimilation 
mentioned above. For instance, the literacy rate among Maasai and Barabaig household 
members over 15 is 35% (compared to 82% for other PAHs) and school attendance among 
children between six (6) and 14 is 49% (compared to 85% of other PAH). 

PAHs' potential vulnerability, as per the categories defined in Section 9.5, compared to that 
of other PAHs, is detailed in Table 9-5. 
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Table 9-5: Number of VEG vs. Other PAHs per Vulnerability Category 

  
District 

VEG PAHs Other PAHs 

Category 1 Category 2 Category 3 Category 1 Category 2 Category 3 

Handeni 27% 43% 16% 17% 24% 22% 

Kilindi 43% 39% 8% 11% 36% 19% 

Korogwe - - - 10% 29% 24% 

Muheza 23% 31% 23% 24% 26% 23% 

Tanga City 25% 50% 25% 21% 30% 22% 

Grand Total 34% 40% 13% 20% 27% 22% 

In addition to differences in the socio-economic and demographic indicators utilized in the 
analysis above, a number of contextual factors may render these groups more vulnerable than 
other communities to the impacts associated with Project-related land acquisition and 
displacement 208: 

 The Government of Tanzania has stated that all people of African descent are 
indigenous and therefore that recognition of the rights of indigenous peoples is not 
relevant; 

 Displacement of large numbers of pastoralists and other groups with traditional land-
based livelihoods has been a frequent occurrence in many parts of Tanzania in the 
past; 

 Hunter-gatherer groups such as the Barabaig face increasing encroachment onto 
their land by agro-pastoralists, commercial farming ventures and wildlife reserves; 

 Climate change adds a range of challenges to the situation of pastoralists, hunter-
gatherers and other groups with traditional land-based livelihoods. Their strategy of 
flexible tracking of resources is well-adapted to short-term climate variability, but 
such adaptive strategies of pastoralists and other groups with traditional land-based 
livelihoods may be blocked by restrictions on mobility imposed by competing land 
uses; 

 Although official education statistics are not disaggregated by ethnicity, there is 
evidence that school attendance among Vulnerable Ethnic Groups is lower and the 
drop-out rates higher than among other Tanzanians; and 

 Lack of access to productive resources and services have also been detrimental to 
pastoralism and other traditional land-based livelihoods since it has resulted in poor 
conditions of living, low incomes, poor health and low literacy. 

 

208  African Commission on Human and Peoples’ Rights (2104). Report of the African Commission’s Working 
Group on Indigenous Populations / Communities: Research and Information Visit to the Republic of Tanzania, 
21st January – 6th February 2013. URL: https://www.iwgia.org/images/publications/0719_TANZANIA-
ENGELSK.pdf 
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While the potential vulnerability of PAH from vulnerable ethnic groups is an important 
consideration in determining the type of additional targeted support measures that may be 
required, it is recognized that additional support measures and engagement are required to 
respect the rights of all PAH from vulnerable ethnic groups to ensure that they are able to 
effectively restore their livelihoods to pre-displacement levels.  Additional support measures 
for vulnerable ethnic groups will be agreed upon with the specific groups prior to any 
displacement or impact. Such additional support measures are described in more detail in 
Section 9.10. 

9.8 Livelihood Restoration Strategies for Vulnerable 
Households 

The majority of households within the Tanga Region rely on their land for both household 
subsistence and cash income (see Chapter 5). Household support which is derived from a 
single source is more vulnerable to shock, including those that may be as a result of 
participation in a resettlement process. 

Additional assistance will be provided to PAPs that are identified as vulnerable and lose >AE 
but <AFS. As per the Livelihood Restoration Plan (Chapter 8), these vulnerable households 
will have access to individual level livelihood restoration program(s) as appropriate to their 
relevant vulnerability factors. Assistance will include access to programs that will be 
designed to address individual circumstances such as: 

 Crop improvement programs; 

 Livestock improvement programs, especially poultry which can be farmed intensively 
in a smaller area and produce greater returns; and 

 Non-land-based programs, such as enterprise and skill development. 

(See Chapter 8 for more details). 

 

 

Figure 9-2: Livelihood Strategies for Vulnerable People will Include Crop Improvement 
Programs 
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One reason vulnerability can arise is through the failure of crop production for a season (or 
two) post-displacement (due to climatic and other natural shocks). In addition, sometimes it 
may be that alternative land identified for agricultural activities / livestock does not have the 
carrying capacity of the land that was lost and / or PAPs need additional support to practice 
alternative farming practices to utilize alternative land better. The same applies to a lack of 
access to alternative areas to source firewood, building materials (thatch) and medicinal 
plants. The RAP has identified the following measures to prevent PAPs from emerging as 
vulnerable due to impacts on livelihoods post-displacement: 

 Support and capacity building in improved methods of land, preparation, and crop 
and livestock production; 

 Training to help PAPs manage their finances / cash received during compensation; 
and 

 Assistance to vulnerable PAHs where they are unable to re-establish their croplands 
due to limited access to labor. 

The Project will also undertake ongoing monitoring and evaluation to ensure any emerging 
vulnerability issues are picked up and actioned appropriately. 

While every effort has been made in the Livelihood Restoration Program (Chapter 8) and in 
the eligibility criteria (Chapter 6) to ensure that PAPs are resettled in a way that at a 
minimum re-establishes their current level of livelihoods and in the case of vulnerable PAHs 
provides for additional assistance, a few PAP households may emerge as vulnerable after 
resettlement for a variety of reasons, not within the Projects control. Therefore, all PAPs will 
be monitored carefully to identify any emerging vulnerability issues. 

9.9 Engagement Processes for Vulnerable Groups 
A key element of supporting vulnerable groups is ensuring that they have access to 
engagement processes so that:  

 They are provided with sufficient information about the Project, including the 
potential impacts and opportunities relevant to them;   

 They can respond and provide feedback to help shape processes and activities in 
which they are involved;  

 The development process fosters full respect for human rights, dignity, aspirations, 
culture, and natural resource-based livelihoods; and 

 An ongoing relationship based on informed consultation and participation is 
established, ensuring free, prior and informed consent where required.  

9.9.1 Engagement with Women 

The Project aims to facilitate meaningful engagement and access to information by 
vulnerable groups, including women. 
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In the case of women, additional opportunities have been and will be provided to receive 
information and raise concerns / ask questions about what they consider to be a safe 
environment. Methods used to date have included:  

 Individual or small group women-only discussions to allow participants time and 
space to share their views; and 

 Intra-household meetings, including male and female household members. 

During RAP planning, specific focus was made to encourage the involvement of spouses 
(many of which are women): 

 During the community sensitization for the land surveys to inform landholders of their 
need to be present during the surveys they were informed to be accompanied by 
their spouses; 

 During land delineation, and the asset inventory and socio-economic household 
surveys, spouses were encouraged to be present as far as possible and, if 
necessary, surveys were delayed until the particular spouse was present; and 

 During the disclosure of compensation schedules, PAPs were given individual and 
private access to their compensation schedules, entitlements, and amounts. PAPs 
signed an acknowledgment letter to confirm that they had seen their individual 
schedule. Spouses were encouraged to be present during this disclosure and time 
was allowed for them to finish any activities they were busy with to give them the 
opportunity to attend. 

Care has been and will be taken to prevent division between male and female partners, to 
respect cultural sensitivities and not appear to support a view that men should not partake in 
livelihoods and family support activities. 

Going forward, appropriate methods to engage with women will continue to be utilized. In 
addition, PAPs will be informed that spouses should be present for the entitlement briefings 
and that Compensation Agreements will be structured to include a spousal consent form. 
Where appropriate, the Project will seek joint bank accounts for PAPs, to enable spouses’ 
access to compensation. Spouses will have access to the LRP. 

9.9.2 Engagement with Vulnerable Ethnic Groups 

Targeted measures have also been implemented to ensure adequate, equitable and 
culturally appropriate engagement with vulnerable ethnic groups who may self-identify as 
indigenous people (who may potentially be vulnerable to specific Project-related 
displacement impacts). These measures have included: 

 In PACs where Kiswahili is not universally understood, resettlement stakeholder 
engagement teams have included persons who speak the relevant local languages. 
In general, however, PACs and PAPs preferred to identify their own translators – 
usually local leaders or family members whom they trusted; 

 During the survey sensitization process, suitable persons from communities hosting 
vulnerable ethnic groups were sometimes appointed to assist the stakeholder 



Resettlement Action Plan for the Tanga Region 

 

East African Crude Oil Pipeline, Tanzanian Section 

Chapter 9  

 

September 2020sb   280 

engagement teams and facilitate a point of entry for the teams into vulnerable ethnic 
groups. These persons would be briefed about the Project, the sensitization process 
and his / her role as a member of the stakeholder engagement team; 

 Engagement with vulnerable ethnic groups was always preceded by engagement 
with local PAC leaders to request their support, approval and assistance in 
engagement with the communities. This prior engagement with community leaders 
has demonstrated respect for the status of vulnerable ethnic groups who may self-
identify as IPs community leadership; and 

 In recognition of the fact that, in pastoralist communities, mornings are often devoted 
to tending livestock, meetings in such communities were arranged for later in the day 
(after noon or in the evening).   

9.10 Implementation Support for Vulnerable Groups 
Different individuals and households will need different levels of support and assistance 
during resettlement implementation dependent on their specific area of vulnerability. 

Specific initiatives to protect and support vulnerable groups which may be considered 
include: 

 Ensuring compensation agreements contain a spousal consent; 

 Identifying ways to help reduce women’s workload and improve family services such 
as improved access to water and basic services; 

 Improving financial stability through a money management program, e.g. by 
supporting credit groups, providing skills training, supporting access to markets; 

 Supporting education development, particularly numeracy and literacy, financial 
management and planning; 

 Strengthening the participation of vulnerable groups in decision making processes 
by providing support such as training, access, and safe conditions to encourage 
participation; 

 Promoting equal opportunities for employment on the Project by ensuring that 
employment opportunities are advertised and open to all groups; 

 Consider the needs of vulnerable individuals and groups where possible during site 
selection for replacement housing / replacement land such as access to facilities, 
services, transport etc.;  

 Assisting vulnerable groups and individuals in dismantling and moving assets; 

 Providing support (not just monetary compensation) to vulnerable groups where the 
re-building of structures is required; and 

 Ensuring vulnerable individuals have priority access to LRPs. 
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9.11 Implementation and Responsibilities 
The VPP will be implemented in parallel to the wider RAP implementation and conclude only 
when the livelihoods of vulnerable people have been restored to at least pre-Project levels 
(as determined by a completion audit) The VPP may be updated during the RAP 
implementation program. 

All activities to support vulnerable groups are documented and tracked within the Register of 
Vulnerable Individuals and Households. Tracking activities may include: 

 Ongoing engagement with the Village Development Committee (VDC) (where 
operational) as part of the monitoring of vulnerable households; 

 Engagement with authorized spokespersons for vulnerable ethnic groups at village 
or ward level (e.g. the “Leguanani” among the Maasai); 

 Identifying and recording information about vulnerable individuals and households in 
the Register of Vulnerable Individuals and Households; 

 Monitoring all measures developed to support vulnerable individuals and households 
through the compensation process and livelihoods restoration activities; and 

 Monitoring livelihood restoration. 

The stakeholder engagement teams will be responsible for ensuring that additional 
engagement methods are used to facilitate the participation of vulnerable groups. 

The Project social investment team will be responsible for managing the participation of 
vulnerable individuals in appropriate social investment projects. 

Responsibility for coordinating and monitoring the status of vulnerable people and the 
associated support activities falls within the scope of the Livelihood’s Restoration 
Implementation Team with an independent bi-annual review. 
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10 CONSULTATION AND DISCLOSURE 

10.1 Introduction 
Stakeholder consultation forms an integral part of the planning process and will also be 
central during disclosure and implementation of the land acquisition and resettlement 
process. 

It provides opportunities for affected or interested stakeholders to offer input into the RAP 
process and could help shape priorities, processes and outcomes, not only during planning 
but also during the implementation stage. 

This chapter summarizes: 

 Project engagement principles and objectives of engagement; 

 Identification of stakeholders; 

 Engagement structures; 

 Engagement methods applicable to the RAP planning stage; 

 Engagement support and measures adopted for specific stakeholder groups; 

 Consultation activities during the RAP planning phase, including the disclosure of 
the RPF and the plan for the Tanga RAP disclosure; and 

 The Project Grievance Management procedure and findings during the RAP 
planning phase. 

10.2 Engagement Principles and Objectives 
The Project is committed to openness, dialogue and engagement as it views long term, 
transparent relationships with stakeholders across all levels as essential to its success. 

In its Stakeholder Engagement Plan209, the Project outlines ten (10) stakeholder 
engagement principles that guide its engagement activities. These principles have been 
developed based on GIIP, national regulations and partner company guidelines. They are 
summarized in Table 10-1. The stakeholder engagement objectives are presented in Table 
10-2. 

 

209 EACOP Stakeholder Engagement Plan. Document Number TZ-MID-60-0120-200299. 
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Figure 10-1: Mkinga Village, Tingeni Ward, Muheza District, Focus Group Discussion 

 

Table 10-1: EACOP’s Stakeholder Engagement Principles 

No. Principle Definition 

1 
Open and 
Transparent 

Information relevant to project activities will be as accessible and transparent as 
possible, providing stakeholders with a comprehensive understanding of Project 
activities and how they are or may be affected by them.  

2 
Listening and 
Dialogue 

Stakeholders will be invited and encouraged to actively engage with the Project. 
Stakeholders will be listened to, their questions and concerns taken seriously, and 
responses provided in a timely manner. 

3 Empowering 
Engagement should ensure stakeholders have an opportunity to share their 
perspectives. This will include informing them of what they can expect in terms of 
feedback and responses to their inputs. 

4 Proactive The engagement process will provide information in advance of Project-related activities. 

5 
Impact 
Focused 

Engagement with communities affected by the Project will be, whenever possible, 
focused around the potential and actual negative Project impacts and mitigation 
measures that may concern them. 

6 Safe 
Steps will be taken by the Project towards ensuring stakeholder engagement is free from 
manipulation, interference, coercion or intimidation and that participation in any form of 
engagement will be safe and without risk or fear for retaliation. 

7 Effective 
Information and forms of engagement will be acceptable to and effective for the 
stakeholder for whose use they were intended and will be accessible, legitimate and 
transparent.  

8 Appropriate 
Different forms of engagement may be required for different kinds of stakeholders and 
different purposes. Information provided to stakeholders will be provided in formats 
appropriate and accessible to the stakeholder concerned. 

9 
Equal and 
Human Rights 
Respectful 

Everyone, without discrimination, will be afforded the right to participate on equal terms. 

10 
Gender and 
Culture 
Sensitive 

Engagement approach will include the need for and use of any special measures to 
ensure that marginalized or vulnerable individuals and groups are inclusively engaged. 
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Table 10-2: Project Stakeholder Engagement Objectives 

The Project’s objectives for meaningful stakeholder engagement are to: 

 Ensure that local stakeholders are informed as early as possible about Project activities; 

 Build trust and broader community support for future operations, including understanding and monitoring 
the way that impacts are being managed and international standards are being applied; 

 Ensure that engagement is undertaken in a coordinated fashion using the same principles, standards, 
messages, etc.; 

 Gain access to civil society expertise, skills or resources to assist with, for example, social investment, 
livelihood restoration project development and implementation, achieving local content targets and 
implementing the Voluntary Principles on Security and Human Rights (VPSHR); 

 Facilitate the creation of partnerships to the mutual benefit of the Project and stakeholders including Civil 
Society Organizations (CSOs) and enhance reputation; 

 Identify opportunities and risks related to activities early, in order to intervene and avoid escalation in the 
case of risks;  

 Ensure that stakeholder queries are handled in time through continuous engagements; and 

 Identify and address potential human rights impacts and respect the rights to information and consultation 
of affected stakeholders. 

10.3 Stakeholder Identification 
EACOP’s Stakeholder Engagement Plan defines stakeholders as:  

“…persons or groups external to the core operations of the Project who may be affected by 
the Project or have an interest in it or may have influence over it. This may include 
individuals, businesses, communities and local government authorities, local non-
governmental and other institutions. Local communities potentially impacted by the Project 
and their local and traditional authorities are regarded as key stakeholders”. 

The Project has identified relevant stakeholders that fall within these categories. Details of 
these can be found in Appendix C as the following: 

 Key national level GoT stakeholders (Appendix C, Table C-1); 

 Key regional and district GoT stakeholders (Appendix C, Table C-2); 

 Key village / mtaa level stakeholders (Appendix C, Table C-3); 

 International and national NGOs (with focus on land and livelihoods matters) 
(Appendix C, Table C-4); and 

 CSOs, CBOs and NGOs active in the region (with focus on land and livelihoods 
matters) (Appendix C, Table C-5). 

10.3.1 Affected Stakeholders 

Project Affected Persons  

This group is directly affected by land acquisition, will experience physical and / or economic 
displacement and has therefore been prioritized for engagement by the Project. This group 
may include individuals, households and villages / mitaa with affected village land who have 
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been identified and recorded within the detailed surveys and valuation activities undertaken 
to date. These affected groups are described further in Chapter 5. Project-related impacts on 
this group may include: 

 Physical displacement due to loss of dwelling structures; 

 Economic displacement due to loss of land / access to land; 

 Economic impact due to loss of access to other land that form part of their livelihood 
strategies (e.g. forests, grazing areas, fishing ponds, village land or land traditionally 
used by vulnerable ethnic groups);  

 Impact on community relations due to changes in existing social structures; and 

 Other social, cultural or human rights impacts that could be affected by the 
resettlement process. 

Their interest in this process therefore includes: 

 Having meaningful engagement with the Project throughout the resettlement 
process to ensure access to information and dialogue around impacts;  

 Project impact on PAPs’ land and structures; validity of verification; compensation 
rates and processes; and replacement of assets; 

 Livelihood restoration options and assistance during the resettlement process; 

 Construction timelines and activities, and measures to mitigate the impacts of 
temporary access restrictions during construction as per Section 5.9 (temporary 
impacts); 

 Employment opportunities; and 

 Benefits to local communities. 

Project Affected Communities  

PACs include the PAHs’ village / mtaa of residence and the community the PAHs may be 
moved to, i.e. the host community if relevant. The intention is to move PAHs within the ward 
/ village / mtaa boundaries. These communities are described further in Chapter 5. Project-
related impacts on this group may include: 

 Physical splintering (e.g. community divided in two (2) by an access road);  

 Social disintegration / conflict (e.g. new residents are not welcomed when they move 
between villages), which is expected to be an unlikely occurrence, given the 
Project's intention to move PAHs within ward / village boundaries; and 

 Economic impact due to loss of access to other land which form part of their 
livelihood strategies (e.g. forests, grazing areas, fishing ponds, village land or land 
traditionally used by vulnerable ethnic groups);  

Their interest in this process therefore includes: 
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 Project progress including construction timelines and activities and measures to 
mitigate the impacts of temporary access restrictions during construction; 

 Resettlement process including location of replacement land and replacement 
houses; 

 Employment opportunities; and 

 Benefits to local communities. 

10.3.2 Interested Stakeholders 

Interested stakeholders are defined as those groups who may not be directly affected by the 
land acquisition displacement impacts but who, by their position, knowledge and / or 
experience, are able to influence the outcome of the Project. 

The main categories of interested stakeholders relevant to the RAP process for this Project 
are discussed below. 

The Government of Tanzania 

The GoT, along with the GoU, is a partner in the Project. Engagement activities between 
PPT and the GoT are wide-ranging, across the national, regional, district and ward levels 
and across a range of technical areas, including resettlement. 

As described in the RPF, land matters are the responsibility of MLHHSD, in collaboration 
with local authorities. The ME is the lead ministry managing development and delivery of the 
Project. The Project requires cooperation from a wide range of government organizations at 
national, regional, district, and ward levels, and also from village / mtaa level authorities. 
These stakeholders play key roles in land acquisition, compensation and resettlement. 

Such roles are documented in the RPF and summarized in Appendix C: Tables C-1 and C-2. 

Civil Society Organizations including Non-Governmental Organizations and other 
Community Based Organizations  

NGOs and CBOs are a diverse stakeholder group that, collectively, can play an important 
role in resettlement planning and implementation for projects such as the EACOP. 

They can act as an independent third party to facilitate community engagement with the 
Project; particularly at key points in the Project schedule, such as during payment of 
compensation. They can also contribute, as implementation partners, to livelihood 
restoration activities and potentially other parts of the RAP. The list provided in Appendix C 
will be updated on an ongoing basis. 

International Financial Institutions 

Financing for the Project is being sought from IFIs and as described in Chapter 3 and the 
RPF. The Project is being managed and subsequently implemented to relevant IFI 
standards. 

Of particular relevance for this section are the applicable engagement requirements of the 
IFC’s PS1 Assessment and Management of Environmental and Social Risks, PS5 Land 
Acquisition and Involuntary Resettlement and IFC PS 7 on Indigenous Peoples. 
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10.4 Project Engagement Structures 
The Project stakeholder engagement, particularly at the local level, is designed and 
undertaken by Project engagement teams, in consultation with key GoT and community 
stakeholders. These teams use a variety of structures and processes to ensure accurate and 
effective communication is tailored to the needs of different stakeholder groups. 

There is one (1) key group and three (3) key teams relevant to Project RAP planning 
engagement. These are: 

 The LARWG (Combination of GoT and Project representatives); 

 The Project Stakeholder Engagement team (EACOP); 

 The Project RAP Planning and Implementation teams (EACOP); and 

 The RAP Planning Consultant team (DWC). 

All activities are guided by EACOP’s central Stakeholder Engagement Plan and coordinated 
in alignment with this. 

10.4.1 Land Acquisition and Resettlement Working Group  

The LARWG is a committee comprising EACOP and GoT technical representatives. 

It was established in March 2018, during the early stages of the EACOP resettlement 
planning process and meets regularly to receive updates on the land acquisition and 
resettlement process, discuss issues and provide input into planning and implementation. 

It is chaired by the ME’s Project country coordinator. The EACOP Project team provides 
secretariat support together with the LARWG representative from TPDC. 

Core LARWG members are the ME, TPDC, TPA, MLHHSD and the EACOP Project. Other 
relevant government agencies attend meetings when required. These include: TANROADS, 
TARURA, TAWA / Tanzania National Parks Authority (TANAPA) / TFS, Water Basin 
Authority, TANESCO, TTCL and the TRC. 

Broadly, the LARWG’s responsibilities are to: 

 Review the progress of planning and implementation of the land acquisition and 
resettlement process; 

 Identify arising issues and the process that require discussion between the Project 
and the GoT in order to advance the land acquisition process; 

 Identify risks to the Project schedule and land access requirements, and seek 
solutions to drive the process; 

 Advise on resolving any disputes, complaints and concerns related to resettlement 
and compensation raised by communities / individuals as needed; and 

 Update the Steering Committee, Project and GoT on the Project’s land acquisition 
progress and status. 
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10.4.2 Project Stakeholder Engagement Team 

During the preconstruction period and prior to delay of certain Project activities, the 
Stakeholder Engagement and Social Studies Coordinator based in Dar es Salaam led the 
EACOP Project Stakeholder Engagement team has two (2) Stakeholder Engagement 
Coordinators based in Dar es Salaam and 24 Community Relations Coordinators (CRCs) 
and Community Liaison Officers (CLOs), across the pipeline route. Each CRC / CLO pair is 
responsible for between two (2) and five (5) districts. 

Three (3) local teams have been and will be active in the Tanga Region. Dedicated CLOs 
were and will be recruited to support the land acquisition process and other RAP 
implementation activities. 

The teams report to the EACOP Stakeholder Engagement and Social Studies Coordinator. 

10.4.3 Project RAP Planning and Implementation Teams  

The two (2) teams lead land acquisition and resettlement activities are based in Dar es 
Salaam with regular travel to site. The teams work in close coordination with the EACOP 
Stakeholder Engagement team as well as the RAP Planning Consultant team, which is 
responsible for resettlement planning related engagement. 

The teams report to the EACOP Land and Social Manager. 

10.4.4 RAP Planning Consultant Stakeholder Engagement Team 

During the resettlement planning activities, the RAP Planning Consultant deployed four (4) 
groups focusing on Project stakeholder engagement, collectively referred to as the RAP 
Planning Consultant Stakeholder Engagement team. These were the: 

 Stakeholder Engagement team that formed part of the survey team referred to in 
Section 4.3.2; 

 Stakeholder Engagement team that formed part of the valuation team referred to in 
Section 4.3.3; 

 Stakeholder Engagement team that formed part of the disclosure team referred to in 
Section 4.3.3; and 

 A team of social specialists and assistants (the SELI team) referred to in Section 
4.3.5. 

The Stakeholder Engagement team that formed part of the survey teams supported the field-
based sensitization meetings, land delineation, asset valuation and socio-economic surveys 
(described in Chapter 4) and comprised 27 stakeholder engagement personnel that 
supported related engagement activities across the Project. 

Each survey team included a Stakeholder Engagement team with a: 

 Stakeholder Engagement Coordinator; 

 Stakeholder Engagement Lead; and 

 Stakeholder Engagement Assistant Facilitator. 



Resettlement Action Plan for the Tanga Region 

 

East African Crude Oil Pipeline, Tanzanian Section 

Chapter 10 

 

September 2020sb   289 

There were three (3) teams surveying Tanga therefore a total of nine (9) field-based 
engagement resources supported the survey activities. 

Dedicated engagement resources also formed part of the valuation and disclosure teams 
that completed the validation and disclosure activities, with two (2) engagement resources 
per team. 

In addition, the SELI team conducted a range of interviews, discussions and meetings, 
individual and group based, with PAPs and non-PAPs to inform the livelihood restoration 
planning. 

These engagement activities were undertaken in consultation with the Project CRCs / CLOs. 

The primary responsibilities of the RAP Planning Consultant’s Stakeholder Engagement 
team were to: 

 Liaise with the Project CRCs / CLOs to arrange and conduct meetings at district, 
ward and village / mtaa level such as sensitization, verification, disclosure and focus 
group meetings; 

 Ensure PAPs are informed and understand the land acquisition process, the 
displacement impacts on their households and their rights to compensation; 

 Ensure engagement methods are adapted to the PAPs and that any identified 
vulnerable PAPs receive additional engagement as necessary; 

 Ensure that women participate during the land acquisition process including being 
present during land delineation, surveys and initial disclosure; 

 Maintain clear and concise engagement records particularly in the case of 
vulnerable groups and transfer these to the EACOP Project team for their follow up; 
and 

 Assist in receiving, recording and addressing resettlement and land related 
grievances in accordance with the Project’s Grievance Management procedure. This 
included the use of Project Grievance Books to register grievances, ongoing 
engagement with the Project Stakeholder Engagement team to inform them of 
grievances raised in relation to the RAP planning activities, and implementation of 
actions, in consultation with the Project, to address these. 

10.5 Engagement Methods 
Not all stakeholder groups require the same type or depth of information and therefore the 
Project has used a range of engagement strategies, methods and frequency of engagement 
for specific stakeholder groups, dependent on the objective of the engagement activities. 

10.5.1 Language of Engagement 

The official languages in Tanzania are Kiswahili and English. Engagement materials for the 
Project were developed and usually shared in both Kiswahili and English. Where the 
understanding of Kiswahili and English is limited, the Project will endeavor to make 
information available in the preferred language and / or to have interpreters available (refer 
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to Section 10.7 for further detail). Where there are groups who speak minority languages, do 
not sufficiently understand the Kiswahili language or cannot respond and ask questions in 
Kiswahili, resettlement related stakeholder engagement teams include persons who speak 
the relevant languages and are familiar with the cultural context and protocol. In Tanga 
Region, engagement was mostly in Kiswahili. Translations were generally not required 
because participants, including potentially vulnerable groups and vulnerable ethnic groups, 
were fluent in Kiswahili. Translations were sometimes required where women were present, 
with males generally conversant in Kiswahili.  

In general, PACs and PAPs preferred to identify their own translators, usually the local 
leaders or family members they trusted. The teams enlisted the assistance of local leaders / 
community members to assist with translations to assist with translations. In Tanga Region, 
translations for the following groups were provided where required: 

 Maasai in Handeni District, Kwamatuku, Mabanda, Malezi, Msima and Sindeni 
Ward; 

 Maasai in Kilindi District in Kibirashi, Kisangasa, Mabalanga and Mkindi Wards;  

 Barabaig in Handeni District, Segera Ward; 

 Barabaig in Kilindi District, Kibirashi, Kisangasa, Mabalanga and Mkindi Wards; 

 Barabaig in Muheza District, Bwembwere, Lusanga, Makole, Mlingano Wards; and 

 Barabaig in Tanga City, Kiomoni and Mabokweni Wards. 

10.5.2 Community Engagement Materials 

Supporting materials have been developed to support resettlement related engagement 
activities, particularly with community stakeholders. Examples of engagement materials 
developed include presentations; storyboards; and frequently asked questions (FAQs). 

These engagement materials have been updated on an ongoing basis to address additional 
questions identified through analysis of engagement records, review of grievances 
submitted, and feedback from the RAP Planning Consultant and Project Stakeholder 
Engagement teams. 

EACOP Project communications materials in Kiswahili have been extensively used during 
resettlement engagement activities, including the Project’s general presentation flyer, 
Grievance Management procedure flyer and FAQs booklet. The Grievance Management 
procedure flyer is available in Maasai. 

10.5.3 Engagement Methods 

Various engagement methods have been used to support resettlement related engagement. 
These have included: 

 LARWG meetings and other GoT meetings / meetings with specific government 
departments; 

 Quarterly regional meetings; 
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 Community meetings / meetings with specific groups; 

 Meetings / interviews with NGOs; 

 FGDs / small group meetings with minority groups / vulnerable ethnic groups; 

 Formal and informal one-on-one discussions with PAHs / PAPs, including vulnerable 
ethnic groups; and 

 Display and distribution of printed information.  

All consultations were arranged using the accepted governance structures in place in the 
Tanga Region. RAP consultation was not specifically aimed at achieving FPIC, but was 
designed and implemented in such a way that it prepares for eventual FPIC. The approach 
to engagement with vulnerable ethnic groups in Tanga Region was discussed with the 
recognized local authorities in preparation for sensitization meetings and was applied for 
validation and disclosure meetings. The local authorities (WDC and VDC) confirmed that the 
generally accepted and required protocols were regarded as sufficient by vulnerable ethnic 
groups and that the Project should be sensitive to maintain and encourage cohesion 
between groups. 

The Project will undertake additional consultation and engagement with the vulnerable ethnic 
groups in Tanga and other relevant regions to assess the potential impacts on the rights of 
these groups, and to develop any additional mitigation measures required to meet the 
Project’s commitments to international standards and good practices related to FPIC.  

A summary of engagement methods, their application, tools / materials and process is 
provided in Table 10-3. 



Resettlement Action Plan for the Tanga Region 

 

East African Crude Oil Pipeline, Tanzanian Section 

Chapter 10 

 

September 2020sb   292 

 

Table 10-3: Summary of RAP Engagement Methods and Information Dissemination Tools 

No Method Application Tools / Materials Deliverables 

1 
Meetings with the 
LARWG 

Meetings to discuss 
progress, plans, 
challenges and issues 
related to the RAP. 

Presentations 
Technical information 
documents / 
summaries 
Instruction letters. 

Agendas 
Attendance registers 
Meeting invitations 
Meeting notes. 

2 

Government meetings 
/ meetings with 
specific government 
departments 

Government meetings 
have been used to 
provide information 
and to consult. At 
district level, Project 
team members new to 
the district have been 
introduced. 

Posters 
Presentations 
Flyers / brochures 
FAQs 
Maps 
Storyboards. 

Agendas 
Attendance registers 
Meeting invitations 
Meeting notes. 

3 
Community meetings / 
meetings with specific 
groups 

Community meetings 
have been used to 
provide information 
and to consult 
regarding processes 
such as valuation 
methods. 

Posters 
Presentations 
Flyers / brochures 
FAQs 
Maps 
Storyboards. 

Agendas 
Attendance registers 
Meeting invitations 
Meeting notes. 

4 
Meetings / interviews 
with NGOs / CSOs 

Discuss issues / 
livelihood restoration. 

Technical information 
documents / 
summaries. 

Agendas 
Attendance registers 
Meeting invitations 
Meeting notes. 

5 

FGDs / small group 
meetings for minority / 
vulnerable / unique 
stakeholder groups 

Focus group meetings 
have been used to 
discuss specific issues 
such as valuation 
methods, livelihood 
restoration activities 
with specific groups of 
people and to 
specifically focus on 
the issues / concerns / 
context of these 
groups. 

Posters 
Presentations 
Forms 
Flyers / brochures 
FAQs 
Maps  
Storyboards. 

Agendas 
Attendance registers 
Meeting invitations 
Meeting notes. 

6 
Formal one-on-one 
discussions with PAPs 
/ PAHs 

Discussion of sensitive 
information such as 
valuation results, 
vulnerable families. 

Forms 
FAQs 
Maps  
Storyboards. 

Summary of 
discussions signed by 
parties present. 

7 Informal discussions 
Unplanned / ad hoc 
discussions with 
individuals / groups. 

Flyers / brochures 
FAQs 
Storyboards.  

Summary of 
discussions. 

8 
Display /provision of 
printed information 

Provision of printed 
materials at 
information desks / 
village offices and to 
PAP / stakeholders. 

Forms 
Flyers / brochures  
Posters 
Maps. 

Distribution of 
materials is recorded 
to keep track of the 
type and number of 
materials and area of 
distribution. 

9 
Village/mtaa notice 
boards 

Short notices / posters. 
Information sharing 
updates. 

Short information 
snaps. 

Record of distribution. 
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10.6 Consultation During the Resettlement Planning Phase 
This section broadly describes the land acquisition and resettlement related engagement 
activities for the development of the Tanga RAP. 

10.6.1 Land Acquisition and Resettlement Working Group Meetings 

LARWG meetings have been held since 29th March 2018 to guide development of the RAP 
strategy and provide input into RAP planning. A summary of LARWG meetings including 
participants and key discussion points can be found in Appendix C (Table C-6). Table 10-4 
summarizes the number of meetings and attendees to date. 

Table 10-4: LARWG Attendees and Meetings to Date 

LARWG Meetings (March 2018-Sept 2019) 

Number of meetings held to date 24 

Number of Attendees (excluding EACOP and RAP Planning Consultant attendees) 165 

10.6.2 Government Entities and Regional Meetings 

The RAP Planning Consultant’s Stakeholder Engagement team met during the RAP 
planning stage with the regions affected by the Project and government ministries to discuss 
specific resettlement related topics. 

To date there have been six (6) sets of meetings with the Tanga Regional Government 
focusing on elements of the RPF and pipeline RAP planning. These were held in: 

 August 2018: Sensitization meeting, focusing on survey preparation; 

 September 2018: Progress, focusing on completion of surveys and the validation 
process; 

 December 2018: Land acquisition progress, focusing on the validation activities; 

 March 2019: Update on land acquisition activities including planned disclosure; 

 July 2019: Update on land acquisition activities including planned disclosure; and 

 September 2019: Update on land acquisition activities including disclosure activities. 

Appendix C (Table C-7) contains a summary of meetings with national and regional level 
government entities prior to November 2019. 

10.6.3 Engagement at District, Ward and Village / Mtaa Levels 

To date, engagement has been held at district, ward and village / mtaa levels, as follows: 

 Sensitization meetings at all three (3) levels to: 

- Provide information on the survey process and discuss GoT oversight and 
support during the surveys; 

- Provide notice to complete asset registration and delineation of lands; 

- Inform stakeholders of assets to be recorded and the recording mechanism; 
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- Inform stakeholders of the purpose of valuation, procedures involved, duration 
of the valuation exercise, applicable compensation rates and legal rights and 
obligations of PAPs; 

- Inform landholders of their need to be present during the surveys accompanied 
by their spouses; 

- Announce and explain the cut - off date; and 

- Disclose and discuss Project’s Grievance Management procedure. 

 Survey processes (Land delineation, asset inventory and socio - economic 
household survey), involving one-on-one discussions with PAHs / PAPs. Whenever 
possible spouses have been encouraged to be present and if necessary, surveys 
have been delayed until the spouse was present. The process included: 

- Disclosure of the specific cut-off date for each village / mtaa at Village 
Assembly / mtaa sensitization meetings; 

- Undertaking of a land delineation survey to map the Project affected area and 
identify PAPs whose land and assets are in the mapped area; 

- Asset inventory to record where the type and number of assets (e.g. structures, 
land, crops, etc.) are located on land earmarked for the Project. This was then 
reflected on Valuation Form No. 3, signed by the PAP, valuer, and village / 
mtaa leader (one (1) copy of the document remains with the PAP); and 

- Socio-economic household survey to assist the study team in assessing how 
the loss of land, crops and / or structural assets will affect each household and 
how livelihood restoration can be effectively implemented. 

 Public disclosure of land and assets records compiled during the survey: The 
land and assets recorded (Asset Valuation Schedule) were posted on the village / 
mtaa notice board. PAPs were required to confirm the content of the asset inventory 
appearing in their Valuation Form No. 3 against this schedule, which was 
subsequently used to determine compensation. 

 Validation of land and assets: Each village / mtaa was visited again five (5) to 
seven (7) months later to (a) inform PAPs about any modification in land 
requirements resulting from the internal assessment of provisional survey findings 
and grievances / queries received to date, and (b) determine if any additional 
queries or grievances had been lodged in respect of the information that was 
recorded. 

 Disclosure of compensation schedules: PAPs will be given individual and private 
access to their compensation schedules, entitlements and amounts. PAPs signed an 
acknowledgment letter to confirm that they had seen their individual schedule. 
Spouses were encouraged to be present during this disclosure and time was 
allowed for them to finish any activities they had underway and attend. 
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 Qualitative data was collected by the SELI team through FGDs and KIIs to 
understand the constraints, challenges and opportunities PAPs face and to develop 
a more complete understanding of the likely impacts of displacement and 
resettlement on livelihoods. This information informed the development of this RAP, 
as well as RAP planning and implementation activities more generally. 

 Housing meetings were held to discuss in-kind compensation for PAPs eligible for 
replacement housing. 

Table C-8 and C-9 in Appendix C provides further details of these engagement activities and 
Table 10-5 and Table 10-6 provide details on the number of meetings and attendees 
excluding the Project and RAP Planning Consultant personnel that were present. 

Table 10-5: Number of Formal RAP Planning Phase Meetings 

Meeting Type 
Sensitization 

Meeting 
Validation 
Meeting 

Housing 
Meeting 

SELI 
Meeting 

Disclosure 
Related  
Meeting 

TOTAL 

Regional Level 
Meetings 

1 3 N / A N / A 2 6 

District Level Meetings 7 7 4 25 9 52 

Ward Level Meetings 25 25 N / A 23 23 96 

Village / Mtaa Level 
Meetings 

74 25 N / A 87 44 230 

TOTAL 107 60 4 135 78 384 

Table 10-6: Number of Attendees at Formal RAP Planning Phase Meetings 

Meeting Type 
Sensitizati

on 
Meeting 

Validation 
Meeting 

Housing 
Meeting 

SELI 
Meeting 

Disclosure 
Related 
Meeting 

TOTAL 

Regional Level 
Attendees 

49 114 N / A N / A 113 276 

District Level Attendees 18 12 9 56 19 114 

Ward Level Attendees 480 387 N / A 296 373 1 536 

Village / Mtaa 
Attendees 

553 237 N / A 1 155 259 2 204 

Village / Mtaa 
Assembly Attendees 

3 659 224 N / A N / A 675 4 558 

TOTAL 4 759 974 9 1 507 1 439 8 688 

Table C-10 in Appendix C provides an overview of issues raised. An issues and comments 
register was collated during RAP planning, which will continue to be maintained during RAP 
implementation (see Chapter 11) by the Project and is part of the Project stakeholder 
engagement records. Issues raised were used to update and inform the FAQs and agenda 
items at future consultations and / or meetings. Table 10-7 below provides a summary of 
these recorded questions or issues raised at ward and village / mtaa level. Out of 723 
questions and issues raised 387 related to land acquisition and resettlement and 61 to other 
economic loss. 

Questions and issues related to land and resettlement during sensitization were focused on 
the following: the land that will be affected, valuation approach to empty land, compensation 
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of tenants, compensation of trees and use of land bordering the corridor. During validation, 
issues mostly focused on the following: continuation of farming activities in the corridor after 
the cut-off date, how and when payment will be made and how much compensation will be 
paid. In addition to these themes, the recurring issues in SELI FGDs were replacement land 
issues, nature of transitional assistance and compensation of tenants. The process of grave 
removal and associated compensation remained a concern across the board, more so in 
Sindeni and Segera Wards. 

It is also noticeable that the number of questions and issues related to land and resettlement 
between the sensitization, validation and SELI meetings decreased significantly. This 
reduction confirms that, for most part, the information disclosure process during sensitization 
provided clarity on land and resettlement concerns. 

Regarding issues raised in wards with vulnerable ethnic groups present, issues regarding 
land and housing revolved around the following themes:  

 Handeni District, Kwamatuku, Mabanda, Malezi, Msima, Sindeni and Segera Wards: 
Dealing with land conflict and the compensation payment process and the 
compensation rates applicable; 

 Kilindi District in Kibirashi, Kisangasa, Mabalanga and Mkindi Wards: The pipeline 
route; Project timeframes, compensation of Village Land; use of land bordering the 
corridor and continuation with farming activities after cut-off; 

 Muheza District, Bwembwere, Lusanga, Makole, Mlingano Wards: Access across 
the corridor during operation and the process to follow in the event that PAPs did not 
have legal documents such as identity cards and proof of land ownership; 

 Tanga City, Kiomoni and Mabokweni Wards: Compensation of tenants, pipeline 
route, and compensation rates. 

Table 10-7: Number of Issues Raised at Ward and Village / Mtaa Level Meetings 

Category 
Sensitization 

Meeting 
Validation 
Meeting 

SELI  
Meeting 

Disclosure 
Meeting Total 

Land and Housing. 205 76 33 73 387 

Livelihoods (economic loss). 35 11 6 9 61 

Employment and Supply Chain. 41 10 4 0 55 

Environment and Health  
(nuisances / pollution). 

3 1 4 
0 

8 

Safety (transport, explosion). 5 3 1 1 10 

Social Conduct and Security. 10 5 0 5 20 

Cultural Heritage. 42 9 2 0 53 

Social Investment Projects. 47 32 2 1 82 

Engagement and Communication. 16 15 1 1 33 

Other. 13 0 0 1 14 

TOTAL 417 162 53 91 723 
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10.7 Engaging Specific Stakeholder Groups 
In addition to the information shared in Section 10.5, the following steps were taken to 
ensure meaningful participation of all stakeholders: 

 There has been a particular focus on facilitating women’s equal access to 
information by providing additional opportunities to receive information and raise 
concerns / ask questions in what they consider to be a safe environment. Care has 
been taken to avoid division between male and female partners and not appear to 
support a view that men should not partake in livelihood and family support activities. 
The methods included: 

- Individual or small group women only discussions to allow participants time and 
space to share their views;  

- Intra household meetings including male and female household members; and 

- Requesting spouses to be present at compensation schedule disclosure 
meetings. The village meetings had approximately one-quarter (1/4) female 
attendees and for PAP one-on-one meetings, (1) in 20 meetings were attended 
by spouses, of which half were male and half were female spouses; 

 The Maasai PAPs, PAH and PAC members (mostly residing in Handeni and Kilindi 
Districts) as well as the Barabaig (mostly in Muheza District and Tanga City) were 
not consulted separately during sensitization and validation processes to avoid 
contributing to any pre-existing tension between PAH from vulnerable ethnic groups 
and other PAHs. . Separate discussions will be held with both of these groups as 
necessary, e.g. when assessing vulnerability; 

 Two (2) SELI FGDs were held with Maasai in Handeni District at Kweisasu Village in 
Sindeni Ward and Kabaya Village in Misima Ward. These meetings were aimed to 
understand the participation of vulnerable ethnic groups in agro-pastoralism; 

 The Barabaig and Maasai women who were in attendance of the SELI FGDs 
actively participated and shared their livelihoods strategies. Maasai women’s group 
members were consulted for SELI; 

 Meetings were arranged with the assistance of CRCs / CLOs and village / mtaa 
authorities. Alternative arrangements were not required for consultations with 
Maasai or Barabaig PAH; 

 Where required, Project engagement teams have met with people at their place of 
residence / hamlet for focused discussions, for example exploring livelihood 
strategies; 

 During stakeholder consultation, a standing item on the agenda has been to discuss 
any specific measures required to address the requirements of potentially vulnerable 
groups; and 

 Implementing a tracking system and keeping records of meetings. 
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10.8 RPF and RAP Disclosure Meetings 
IFI requirements stipulate that a Project’s RPF and RAP are publicly disclosed. 

The RPF has been publicly disclosed and RPF documentation is available on the Project 
website in both English and Kiswahili210. Hard copy RPF documents in English and Kiswahili 
languages have been provided to the ME to enable circulation to the eight (8) regions and 27 
district councils / town councils / city councils affected by the Project. Commencing 
December 2018, follow up briefing sessions for regional and district level stakeholders were 
integrated with the education and awareness sessions related to RAP implementation. 

This Tanga RAP will be provided to the GoT for a 30-day comment period and is planned to 
then be disclosed publicly for a 120-day period. 

Key points of the RAP will be summarized and translated into Kiswahili for a non- technical 
summary for provision to the WDCs and VDCs and a poster will be displayed at key meeting 
points at the local level (e.g. regional, district and ward offices). Translation into Maasai and 
other languages will be considered where required for informed consultation and 
participation. 

A simplified version of the updated entitlements framework included in the RAP will also be 
translated into Kiswahili. This documentation will be provided to each Project-affected 
district. Translation into Maasai and other languages will be considered where required for 
informed consultation and participation. 

Copies of the RAP (in English) will be available at the EACOP Project head office in Dar es 
Salaam, and on the Project website. 

10.9 Grievances and Grievance Mechanism 
Even with the implementation of a proactive stakeholder engagement system, unexpected 
issues and complaints will arise. To ensure consistency and coherency across the Project, 
the standard Project Grievance Management procedure and associated documentation have 
been developed and implemented. The Project Grievance Management procedure will be 
adapted if found to be necessary to ensure accessibility and effectiveness for vulnerable 
groups including vulnerable ethnic groups. 

10.9.1 Overview of the Project’s Grievance Management Procedure 

Grievances / complaints can be reported through the following channels: 

 Project CRCs / CLOs; 

 Toll free line: 0800 780 068; 

 The Project offices; 

 

210 The specific documentation available on the Project website is: i) the full RPF document in English language; 
and ii) a summary RPF document in Kiswahili language (this comprises the Executive Summary and Chapter 6 
Eligibility and Entitlements / Compensation Framework). 
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 Project staff and contractors in the field; including the RAP Planning Consultant 
team (for land and resettlement related grievances); and 

 Local leaders. 

The Project Grievance Management procedure is open to all stakeholders who regard 
themselves as affected by the Project’s activities, whether received by the Project directly or 
via one (1) of its contractors. Occasionally, regional and district officials receive Project-
related grievances directly. In such cases, these are communicated to the Project to act on. 

Within the Project Grievance Management procedure, resettlement related grievances are 
managed as follows: 

 Project-related grievance received from stakeholder (orally or written) by the Project 
or RAP Planning Consultant team member, or by a district officer: If received by a 
district officer or the RAP Planning Consultant it is forwarded to the Project CRCs / 
CLOs for recording in the centralized Project grievance management database; 

 Recorded grievances are categorized so that those related to resettlement / land 
acquisition / compensation are separated from those dealing with other aspects of 
the Project (e.g. environmental impacts, contractor conduct, employment, etc.); 

 During the resettlement planning phase, the RAP Planning Consultant team works 
with the Project to address any grievances related to resettlement / land acquisition / 
compensation that have been recorded in the Project grievance management 
database; 

 The EACOP Project Grievance Management procedure is used for addressing and 
resolving these grievances; and 

 Feedback is provided to district officials on resettlement related grievances that have 
been recorded in the Project grievance database, as well as on progress in 
addressing or resolving these. 

Where the Project and a complainant cannot agree on the resolution of a grievance, the 
complainant is advised of alternative channels they may take to seek redress. This 
grievance mechanism process is summarized in Figure 10-2. 

10.9.2 Summary of Grievances 

A total of 12 land acquisition and resettlement related grievances were received in the Tanga 
Region by the RAP planning consultant. Grievances were lodged in Handeni and Kilindi 
only. Of these, six (6) have been closed and six (6) are open. The six (6) that are open are in 
connection with boundary conflicts between Lekitinge and Ng’obore villages in Kilindi 
District. These cases are with the Land Tribunal and the Project is awaiting a resolution. The 
closed grievances were in connection with the Valuation Form No. 3, apart from one (1) that 
was in connection with land boundaries, and included inconsistencies in relation to: 

 Number of trees recorded; 

 Number of graves recorded; and 
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 Number of land parcels recorded. 

Grievances were addressed in consultation with the relevant EACOP CRC / CLO.  

10.9.3 Ongoing Resettlement-related Grievance Management 

The current EACOP Project Grievance Management procedure will continue for the 
remainder of the resettlement process, specifically during RAP implementation. The RAP 
Planning Consultant team continues to work in accordance with this procedure and remains 
involved in the resolution of resettlement planning and land related grievances. 
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Figure 10-2: Grievance Management Flowchart 
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11 IMPLEMENTATION OF LAND ACQUISITION 
AND RESETTLEMENT 

11.1 Introduction 
This chapter provides an overview of the key activities and processes required for the 
implementation of the RAP and the completion of land acquisition and granting of rights. This 
includes the primary roles and responsibilities of key stakeholders, including both the Project 
Company and the Government of Tanzania (GoT). 

11.2 Implementation Timing and Approach 
Given the scale, logistics and potential complexity associated with the implementation of the 

RAP, it will take place over three phases that will allow for more accurate budgeting and 

scheduling, inclusive stakeholder engagement, as well as ensuring key activities and 

processes are completed in a sequential and logical manner. These phases are not 

sequential and some activities within them will occur in parallel (see Chapter 12). 

 RAP Implementation Planning. During this phase, work will predominantly focus on 
the legal requirements for land acquisition and conversion. Final engagement will 
also be undertaken relating to entitlement and compensation determination; 

 Implementation. This phase will focus on the drafting and signing of the individual 
household compensation agreements and the subsequent implementation of their 
requirements including payment of compensation, construction of replacement 
housing and relocation and transition support; and 

 Project Support Activities. This will include the initiation and ongoing input to the 
various livelihood restoration activities (as described in Chapter 8) as well as the 
implementation of the monitoring and evaluation programme (as described in 
Chapter 13). 

Ongoing stakeholder engagement, as described in Section 11.6, and grievance 
management will occur throughout. Figure 11-1 provides an overview of the key 
components. A detailed breakdown of the various activities is provided in the subsequent 
sections. 
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Figure 11-1: Overview of RAP Implementation Approach and Phasing211 

 

 

211 Some activities are undertaken in parallel and not sequential – see Chapter 12 for further details 
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11.3 RAP Implementation Planning 
The land acquisition will be undertaken to meet the provisions of the LAA with the GoT and 
PPT working in collaboration, as appropriate. This process will include the completion of the 
land acquisition process and subsequent granting of rights of the Land Acquisition Process. 
The process is presented in Chapter 4 (see Figure 4.1) and the RAP implementation steps 
summarized below. 

11.3.1 Gazettement of Public Purpose and Conversion to General Land (Step 5) 

Land for the Project will be acquired on the basis that it is required for public interest212.  

The Notice of Intention to Acquire Land will be published in the Government Gazette and 
presented to the PAPs213.This will occur prior to the meetings with the PAPs and affected 
communities regarding compensation agreements. 

The majority of land acquired for the Project will be converted into General Land by the GoT. 

11.3.2 Final Entitlement and Compensation Engagement 

Some PAPs' entitlement options will include a choice between cash and in-kind 
compensation options where eligible, as well as the selection of various livelihood restoration 
options (land-based activities, non-land-based activities, etc.). 

Although these options would have been explained to each PAP during the disclosure of 
compensation schedules (Section 4.3.3) the Project will conduct additional entitlement 
briefings214 at village level to explain and discuss the entitlements to PAPs and their spouses 
where appropriate. Where eligible, PAPs will then be given the opportunity to make informed 
decisions regarding the compensation and livelihood restoration options they select. During 
these entitlement briefings, vulnerable PAPs will receive particular attention to ensure that 
they are able to attend the briefings and are aware of the support options that are available 
to them over and above compensation for losses. 

11.4 Implementation 
Compensation Agreements (Step 6) 

Individual household compensation agreements will be drafted in English and translated into 
Kiswahili where applicable. The agreements are legally binding documents that will clearly 
define all entitlements, contractual modalities and necessary commitments of all parties. 

 

212 This falls under the provisions of Section 4 Part II of the Land Acquisition Act (Cap. 118 R.E., 2010) (“LAA”). 
213 The GoT will undertake the necessary steps, in collaboration as appropriate with the Project, for the Notice of 

Intention to Acquire to be issued in accordance with the LAA. The Project shall provide necessary resources to 
assist the GoT in the delivery of the notices of intention to acquire in line with the LAA, including the approach 
for absent owners (Sec. 8(1) LAA). 

214 These activities will be completed in liaison with GoT and with the support of district, ward and village 
authorities. 
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Each compensation agreement will be based on the values and entitlements confirmed in 
the final approved Valuation Report and in the Entitlements Framework (Chapter 6). 

Compensation agreements (customized to include the compensation options applicable to 
each PAP) will be presented to the PAPs. This engagement (which will be conducted in a 
manner sensitive to cultural nuances and literacy levels) will seek to achieve compensation 
agreements that are clearly understood, transparent and consensual in nature215.  

Once agreement has been reached with the PAPs, followed by a review period of up to two 
weeks, the compensation agreements will be signed and witnessed. The compensation 
agreements will include a spousal consent (where appropriate). At the time of writing, 
discussions are still underway between the GoT and the Project on the modalities and 
signing arrangements for the compensation agreements.  

In the event that the engagement process fails to gain agreement regarding compensation, 
the Project will submit to the GoT Acquiring Authority information on PAPs / land areas 
which the Project has been either: Unable to reach compensation agreement with (this will 
include where there are incomplete inheritance matters); or refused access to assets and / 
or land for surveying purposes; or the PAP is absent. The Project will keep the GoT informed 
throughout the land acquisition process of such cases and work with the GoT to resolve 
them. The GoT will proceed with subsequent steps for compulsory acquisition as laid down 
in the LAA (but with the provision that PAPs are offered the same entitlements disclosed in 
this RAP to meet both national legal requirements and IFS). The Project will establish an 
escrow style account arrangement to hold compensation funds for such PAPs until 
resolution of incomplete compensation claims and / or payments. 

11.4.1 Payment of Compensation Relocation & Implementation of Livelihood 
Restoration & Assistance Programs (Step 7) 

Payment of Compensation  

When compensation is agreed216, as per the details contained in the final signed 
Compensation Agreements, PAPs will be paid their cash compensation (or, as applicable, 
arrange for relevant amounts to be placed in escrow) and be provided with other in-kind 
entitlements such as relocation and livelihood restoration assistance (where eligible). 

Cash compensation due to PAPs will be paid on a rolling basis after the compensation 
agreements have been signed. Cash compensation payments will be deposited directly into 

 

215 The Project will only offer rates agreed by the CV for the relevant District / Area / Zone. Rates will not be a 
subject of negotiation with PAPs. Negotiation will generally be limited to selection of compensation options by 
eligible PAPs (e.g. cash compensation or in-kind entitlement (where eligible)) and potentially livelihood 
restoration entitlement options.  

216 Or the relevant arrangements following failure of the engagement process are affected by GoT at the Project's 
request, in coordination with the Project, and in all instances, in accordance with the LAA. 
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the bank account217 of the beneficiary and spouse (if married). All payments made will be 
recorded in an auditable format. 

Where compensation payment is delayed longer than 6-month from approval of Valuation 
Reports by the Chief Valuer then interest will be applied as required under Tanzania law. 
Also, where compensation is delayed the additional entitlements under IFS will be reviewed 
to confirm the requirements of ‘replacement cost’ are met by compensation packages. 

Replacement Land and Replacement Housing 

Following the selection of compensation options by PAPs and signing of the compensation 
agreements, it will be possible to make a more precise determination of land required for 
replacement housing and agriculture. 

Options for suitable plots have already been discussed and continue to be researched by the 
Project in collaboration with district, ward and village authorities. The aim, is for most 
replacement land to be in the same village/mtaa or ward as the land previously owned by 
PAPs (or as close as possible); thus, the replacement plots, where possible, will be Village 
Land under the jurisdiction of the same village/mtaa, 

The Project will support the process with the objective to secure the best available security 
of tenure as per Tanzanian legislation for PAPs with relevant documents. 

The Project will be responsible for the preparation of replacement plots and construction of 
replacement houses according to house designs prepared by the RAP architect (See 
Chapter 7). The Project will be responsible for facilitating the registration (as relevant and 
possible under Tanzanian law) of replacement land and will pay all charges that are accrued 
from the process of acquiring the land and constructing replacement housing and ancillary 
structures. 

Relocation and Transitional Support 

Following the payment of cash compensation and the delivery of relevant in-kind 
entitlements (i.e. mainly associated with the provision of replacement houses), the Project 
will coordinate with the GoT to issue the PAPs with a notice to vacate. 

Additional activities during this stage will include the provision for salvaging of materials by 
PAP and the demolition of existing structures as detailed in the final compensation 
agreements. An important consideration will be ensuring enough time is allowed for PAPs to 
prepare for salvaging activities and subsequent relocation. 

Transitional support will also be provided to complement compensation payments to ensure 
that PAH’s can meet their basic needs and maintain their standard of living once access to 
their land has been lost and until they have had the opportunity to restore their livelihood to 
pre- project levels. 

 

217 For very small compensation payments, the Project is evaluating other payment methods for secure provision 
of such funds to PAPs. These would include PAPs whose total cash value of compensation of < T.Shs. 
100,000. However, the minimum trigger amount for such ‘very small compensation’ payments is subject to 
ongoing analysis and discussion with potential banking partners. 
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Any replacement farmland will be prepared and made available as soon as possible to these 
PAPs to restore livelihoods as outlined in the LRP (Chapter 8). Additional details on the 
transitional support to be offered to eligible PAPs to restore livelihoods are outlined in the 
LRP (Chapter 8). 

Livelihood Restoration and Assistance Programs 

Chapter 8 presents the LRP. During RAP implementation this activity will give effect to the 
additional entitlements related to livelihood restoration through: 

 Engagement with PAPs to ensure they understand what implementation of their 
selected livelihood restoration options will involve; 

 Refinement of livelihood restoration programs and support to PAPs; 

 Discussions with regional and district officials, NGOs and CBOs, to understand 
existing development projects that may be suitable to support livelihood restoration; 

 Liaison with regional and district technical staff to assist with coordination and 
integration with existing livelihood support initiatives, where applicable; 

 Assessing locally based service providers who are able to provide training and post 
training support and monitoring of livelihood restoration initiatives (refer to Chapter 8 
for additional detail on the appointment of service providers); and 

 Mobilization of the necessary human, financial and material resources to implement 
livelihood restoration initiatives. 

11.4.2 Granting of Rights (Step 8) and Leasing of Land (Step 9) 

The State will undertake all necessary steps to grant to the relevant authority, the rights to 
the Project required land218. The relevant Authority will then provide a lease219 to the Project 
for the required duration. The arrangements for the lease are still under discussion between 
the Project and the GoT. 

11.5 Implementation Roles and Responsibilities 
To ensure the Project maintains ownership and accountability of the overall process, the 
RAP implementation activities, as detailed above, will be managed by the EACOP Project 
Pipeline Team (PPT), as well as the GoT (particularly ME, TPDC, TPA, MLHHSD, TARURA, 
TANROADS, TANESCO, REA and Regional and District Authorities) will provide strategic 
input and support. The roles and responsibilities for the RAP Implementation phase are 
summarized in Table 11-1. 

 

 

218 The granted rights will comply with the principles set out in the IGA (and relevant other agreements in place at 
that time between the State and the PPT). 

219 Lease will comply with the principles set out in the IGA (and relevant other agreements in place at that time 
between the State and the PPT). 
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Table 11-1: Roles and Responsibilities for the RAP Implementation Phase 

Activity Project Company / PPT (Project) 
Role 

Government of Tanzania Role 

[Step 5] 
Gazettement of 
Public Purpose, 
and Conversion of 
Land to General 
Land. 

 Provide maps and information 
(including a list of affected villages) 
of required Project land per 
section.  

 Review gazettement area and any 
orders and / or notices prior to 
publication in the Gazette. 

 Provide timing to the GoT and 
input to the wording of notices of 
intention to acquire if possible. 

 Prepares, issues and publishes necessary 
orders and / or notices in Gazette required 
under the LAA. 

 Undertakes all necessary steps and actions 
to meet the provisions of the LAA, including 
for the gazettement and acquisition of land, 
and for the conversion of certain land (at 
timing agreed with Project) to General Land 
as agreed with the Project220. 

[Step 6] Compensation Agreements 

Entitlements and 
Compensation 
Briefings. 

 Conduct additional entitlement 
briefings at village level to explain 
and discuss the entitlements to 
PAPs. 

 Support provided by GoT in addition to 
district, ward and village authorities.  

Drafting and Signing 
of Compensation 
Agreements. 

 Lead the engagement with PAPs 
and communities to reach 
compensation agreements. 

 Signatories of Compensation 
Agreements under discussion with 
GoT. 

 Determine cases where the GoT’s 
further compulsory acquisition 
powers need to be engaged and 
facilitate process, where 
applicable.  

 Signatories of compensation agreements 
under discussion with GoT.  

 Provide support should the engagement 
process continuously fail to gain agreement 
over compensation. 

[Step 7] Payment of Compensation, Relocation & Implementation of Livelihood Restoration & Assistance 
Programs 

Payment of 
Compensation  

 Payment of compensation. (The 
arrangements for payment of 
Tanzanian regulatory entitlements 
are a matter of discussion between 
the GoT and the Project). 

 Acquiring Authority for land acquisition. (The 
arrangements for payment of Tanzanian 
regulatory entitlements are a matter of 
discussion between the GoT and the 
Project.)  

 Oversight of compensation and relocation 
process.  

Construction of 
Replacement 
Housing. 

 Preparation of replacement plots 
for construction of replacement 
houses. 

 Facilitating the registration of 
replacement land and payment of 
all charges that will accrue from 
the process of acquiring the land 
and constructing replacement 
housing. 

 Support with formal land acquisition, transfer 
and registration as per Tanzanian 
legislation. 

 

220 This is expected to include, but not be limited to: all required approvals from village, ward, district, regional 
and national authorities; resolution of any related planning matters; necessary surveys and reports; and notices 
as prescribed under the legal framework and the publishing of these, as required, in the Government Gazette. 
Gazettement of the land for the public purpose and conversion of Village and Reserved Land to General Land 
is to occur simultaneously.  
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Activity Project Company / PPT (Project) 
Role 

Government of Tanzania Role 

Relocation and 
Transitional Support. 

 Provide timing and agree 
modalities of giving PAPs notice to 
vacate.  

 Provision of transitional support 
(where required). 

 Prepares in agreement with the Project Co. / 
PPT, issues at the precise time requested by 
the Project Co. / PPT and publishes 
statutory notices to yield possession 
(vacate) to PAPs (and affected villages, as 
required under the LAA)221. 

Implementation of 
Livelihood 
Restoration and 
Assistance 
Programs. 

 Refinement of livelihood 
restoration programs and support 
to PAPs. 

 Discussions and liaison with 
regional and district officials & 
technical staff, NGOs and CBOs. 

 Assess locally based service 
providers who are able to provide 
training and post training support. 

 Mobilization of the necessary 
human, financial and material 
resources. 

 Support and potential partnerships with 
District Agricultural Office. 

 Project to liaise with regional and district 
official and technical staff.  

[Step 8] Granting of 
Rights and [Step 9] 
Lease to Land. 

 

 The GoT will undertake all necessary steps 
to grant to the relevant authority a Granted 
Right of Occupancy on required land which 
comply with the principles set out in the IGA. 

 The relevant authority to then provide a 
lease to the Project for the required duration 
which grants land rights to the Project which 
comply with the principles set out in the IGA 
(and relevant other agreements in place at 
that time between State and the PPT). 

11.6 Stakeholder Engagement During RAP Implementation 
This section broadly describes the stakeholder engagement activities that will take place 
during the land acquisition and RAP implementation phase following RAP disclosure. 

The objectives of stakeholder engagement during this phase are to: 

 Provide feedback to regional, district, ward and village government levels and gain 
insights into how implementation is progressing; 

 Provide feedback to, and gain insights from the LARWG; 

 Introduce PAPs to the processes and activities planned to be undertaken as part of 
the RAP implementation to those affected; 

 Explain and ensure that every individual affected household understands their 
compensation and resettlement options and agreements; 

 

221 The statutory Notice to Yield Possession may be issued as part of the Notice of Intention to Acquire under the 
LAA. The Project will work with the government to agree the modalities of giving notice to vacate to PAPs under 
the IFS.  
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 Ensure that PAPs understand the household relocation process and associated 
timing, as relevant; 

 Ensure that meetings and information are accessible, specifically for affected 
stakeholders; 

 Ensure the identification and participation of vulnerable ethnic groups in information 
disclosure and consultation activities; and 

 Ensure that all resettlement activities proceed smoothly and in a way that minimizes 
and / or avoids difficulties for PAPs and PAHs.  

Following the disclosure of the RAP, all RAP engagement activities will transition to 
management by the EACOP Project RAP implementation team, who will build on the 
structures and processes set up by the RAP planning consultant team during the RAP 
planning phase. During the transition, the EACOP Project RAP implementation team will:  

 Undertake land acquisition and resettlement engagement to support implementation 
of the resettlement and livelihood restoration activities. This will align within the 
overarching EACOP Project Stakeholder Engagement Framework and Stakeholder 
Engagement Plan (as appropriate); 

 Set up daily management structures and continue training and mentoring of office 
and field-based members of the EACOP Project RAP implementation team; and 

 Develop any required additional management tools to provide quality assurance of 
engagement-related records including meeting notes, stakeholder records, 
commitments, concerns and grievances. 

The stakeholder engagement execution plan for RAP implementation is summarized in 
Table 11-2. This aligns with the stakeholder engagement approach and activities during RAP 
planning.  

In summary, during resettlement implementation, engagement will be required for: 

 Entitlement briefings for each PAP with the support of district, ward and village 
authorities; 

 Agreement and signing of compensation agreements; 

 Payment of compensation processes; 

 Implementation of livelihood restoration and assistance programs at regional, district, 
ward and village level (e.g. to ensure coordination and integration with existing 
livelihood support initiatives); 

 Relocation activities such as serving notices to PAPs and communicating notice 
periods; 

 Provision of an ongoing cycle of updates and feedback on implementation progress 
to affected stakeholders, including modifications to the RAP process, as needed; and 

 Monitoring the process and outcomes of RAP implementation. 
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Vulnerable PAPs and PAHs will receive specific, targeted support to enable their equitable 
participation in engagement activities and ensure awareness of additional support options 
available (as outlined in Chapter 9).  

Table 11-2: Stakeholder Engagement Execution Plan for RAP Implementation  

Stakeholder 
Group 

Task Description Deliverables 

Engagement with 
regional and 
district authorities. 

Regular feedback and guidance meetings with regional and district 
authorities to: 

 Provide updates on activities completed; 

 Discuss upcoming activities; 

 Seek guidance on regulatory requirements; 

 Provide feedback on grievances received and resolved; and 

 Solicit feedback and adapt plans accordingly. 

Minutes of meetings. 
Attendance registers. 
Meeting invitations. 

Engagement with 
the LARWG. 

Regular feedback and guidance meetings with the LARWG to: 

 Provide updates on activities completed; 

 Discuss upcoming activities; 

 Seek guidance on regulatory requirements; 

 Provide feedback on grievances received and resolved; and 

 Solicit feedback and adapt plans accordingly. 

Minutes of meetings. 
Attendance registers. 
Meeting invitations. 

Engagement with 
PAPs (incl. PAHs 
and PACs). 

Engagement will include:  

 Disclosure of resettlement agreement information and 
notification to PAPs and PAHs regarding resettlement options;  

 Regular community meetings with PACs to disclose relevant 
information and provide guidance to PAPs on resettlement 
options as well as provide updates on the progress of the 
resettlement process;  

 Record options / preferences of PAPs / PAHs; 

 Notification to PAPs of key activities in relation to payment of 
compensation and commencement of the construction of 
replacement housing;  

 Accompanying PAPs to the site / s where replacement 
housing is being constructed (as per agreed schedule of 
visits);  

 One-to-one engagement with PAPs to support understanding 
of an agreement on compensation / support packages;  

 Management of complaints and grievances process;  

 Ongoing monitoring and evaluation related engagement with 
PAPs, RAP implementation partners and other related 
stakeholders; and 

 Discussions and activities related to livelihoods restoration.  

Notes / minutes of 
discussions / 
meetings. 
Notifications of 
meetings. 
Signed agreements. 
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12 IMPLEMENTATION BUDGET AND 
SCHEDULE 

12.1 Budget Estimate 
An estimated budget for the implementation of the Tanga RAP has been developed based 
on the displacement metrics reported in Chapter 6. Budgeting at this stage of the 
resettlement process is important to help the Project complete detailed planning and 
resourcing prior to the onset of implementation activities. 

The main components of this budget are presented in Table 12-1 below. All cash 
compensation contained in the VRs and Compensation Schedules (see Chapters 4 and 6) 
has been included in the budget. In-kind and other entitlements (e.g. Replacement Housing 
and Livelihood Restoration) will also be monetized for budgeting purposes. 

Table 12-1: Summary of RAP Implementation Budget Components 

Budget Main 
Component 

Summary Description 

Land. 

The cost of land is a function of the area of land to be acquired by the Project. For 
permanently acquired land, market rates as determined during professional valuation 
apply. These rates are dependent on location and on the category of land (residential land, 
bare farmland, community land, etc.). The budget uses the CV approved rates (see 
Chapter 6). When estimating the cost of land, allowance has been made for orphaned land 
that has been identified in the VRs. Transaction costs (10%) have been included in the 
cost of land as an additional entitlement under IFS.  

Residential and 
Other 
Structures. 

Owners of Project-affected occupied and complete residential dwellings will have a choice 
between cash compensation, and the provision of replacement structures. The RAP 
implementation budget has adopted a conservative approach – i.e., it has assumed that all 
PAPs will choose replacement housing rather than cash compensation.  
Replacement of adequate housing is required under the international standards, and costs 
for provision of ‘adequate housing’ have been included in the budget.  
Owners of ancillary structures will also be eligible for cash compensation for these affected 
structures, with this also included in the RAP implementation budget. The compensation 
cost of structures has been determined on the basis of replacement value (not including 
depreciation). 

Crops and 
Economic 
Trees. 

During asset valuation surveys all affected crops and economic trees have been recorded, 
valued, and owners of these are eligible for cash compensation which has been included in 
the budget. 
IFC PS5 “requires loss of assets to be compensated at replacement cost”. IFC PS5 
defines replacement cost as the market value of the assets plus transaction costs. Market 
value is the value required to allow affected communities and persons to replace lost 
assets with assets of similar value. In order to meet this standard and provide for 
replacement cost for loss of crops and trees, the approved 2012 crop compensation values 
have been increased using compounded inflation rates from 2013 to the first half of 2018. 
The compounded or cumulative inflation rate for the years (2013-2018) is 45.44%. 
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Budget Main 
Component 

Summary Description 

Allowances. 

 Disturbance Allowance: Physically and economically displaced households are eligible 
for a disturbance allowance, which is defined in the Valuation and Valuers Registration 
Act, 2018, Section 13 (this Act is also described as The Valuation and Valuers 
(General) Regulations, 2018);  

 Physically displaced persons are also eligible for the following allowances as defined 
under the regulations, which have been included in the budget: 
o Accommodation Allowance based on the rent that the affected property would 

command, multiplied by the number of months provided in the law – i.e. 36 
months; and 

o Transport Allowance: i.e., the amount equivalent to transporting 12 tons either by 
rail / road for 20 kilometers from the point of displacement.  

Graves and 
Ritual Sites. 

In terms of Tanzanian legislation, compensation for relocation of graves comprises two (2) 
components, which have been allocated within the budget: 

 Compensation to relatives of the deceased for reasonable expenses associated with 
rituals involved in exhumation of graves; and 

 Costs involved in the removal, transportation, reinstatement and re-interment of the 
grave or dead body, as defined in the Graveyard Removal Act (No. 9 of 1969). 

The budget includes the costs for moving the (306) affected graves in the Tanga Region 
and the compensation payments to relatives required under the legal framework. 

Livelihood 
Restoration & 
Transitional 
Support. 

The budget for livelihood restoration measures includes three (3) main components: 

 Costs associated with, transitional support and / or food security measures to 
accommodate the physically and / or economically displaced individuals prior to 
replacement land and / or replacement housing being available. 

 Costs associated with individual, and household-level livelihood restoration measures: 
Budget based on the number of PAHs and PAPs multiplied by a standard amount per 
household that incorporates the cost of typical elements of livelihood restoration 
programs (agricultural improvement training, food packages, seed capital for 
alternative enterprises, skills training, money management training, etc.). This 
standard cost per household will consider normal estimates from service providers 
typically involved in the provision of such programs. Livelihood restoration programs 
are scaled in terms of the intensity of livelihood impacts that affected households will 
experience; where a household will lose only a small proportion of its land, the impact 
on the livelihoods of its members is unlikely to be significant; and 

 Costs associated with community or village-level livelihood restoration measures: 
Budget allowance will be based on the number of villages affected by the Project and 
impacts on communal land etc.  

Vulnerable 
Persons and 
Households. 

Additional assistance required by vulnerable persons or households will be assessed on a 
case-by-case basis during resettlement implementation, building from a list of potentially 
vulnerable PAHs developed during the RAP planning phase. An allowance will be made in 
the RAP implementation budget for this additional assistance and will be monitored 
closely. 

RAP 
Implementation. 

Implementation resources will be required to undertake RAP and LRP implementation 
activities. EACOP has committed to maximizing national content in the composition of 
these teams. Budget for the implementation resources is based on the estimated level of 
effort associated with each task (in terms of man-days) multiplied by the average daily cost 
of the resources required to perform those tasks. The level of effort involved in each task is 
in turn based on the number of affected households and villages that the implementation 
will need to cover. 
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It should be noted that at this stage the budget is indicative and will require further 
refinement following the finalization of the following activities: 

 Signing of household compensation agreements, which will finalize the following 
details: 

- Decision relating to compensation options by the PAP (e.g. cash compensation 
or replacement housing); and 

- Identification, allocation and securing of replacement housing, and agricultural 
land. 

 Procurement of replacement housing building contractor, and updating of 
construction costs; and 

 Final identification of livelihood restoration partners and initiation of activities and 
programs. 

12.2 Indicative RAP Implementation Schedule 
Tables 12-2 and 12-3 provide an indicative RAP development and implementation schedule. 
It is important to note, as detailed in Table 12-2, that following finalization of the RAP, there 
is a GoT review period followed by update of the RAP, and public disclosure.  

During further community sensitization meetings, PAP entitlement briefings, and ongoing 
Project CLO engagements, updates will be provided to PAPs and relevant stakeholders on 
the RAP implementation schedule. 

It is anticipated that the completion of implementation activities in the Tanga Region will take 
approximately 21 months. It is important to note that several factors can significantly delay 
the implementation process, hence proactive management is necessary. For example, 
proceeding with implementation is dependent on GoT processes and approvals, such as 
approval of the Valuation Reports and issuing of relevant notices required under the Land 
Acquisition Act. 

In addition to the key RAP implementation activities listed in Table 12-3, there are a number 
of activities listed that will continue beyond the 21-month implementation period. These 
include but are not limited to: 

 Stakeholder Engagement; 

 Livelihood Restoration and Assistance Programs; and 

 Monitoring and Evaluation Programs. 
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Table 12-2: High-level Schedule for RAP Development and Disclosure  
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Step 1: Resettlement Policy Framework

Finalization and disclosure of the RPF (RPF will remain disclosed on the EACOP website)
Step 2: Detailed Surveys and Valuation 

Determination of base compensation rates

Confirmation of land areas for surveys 

Preparation and planning for surveys 

Announcement of surveys and cut‐off date

Surveys and valuations (including additional data collection)

Validation of valuation schedules

Preparation of Valuation Reports & Compensation Schedules 

Disclosure of individual Compensation Schedules to PAPs

Step 3: Final Valuation Reports

Compilation of final Valuation Reports and Compensation Schedules 

Sign off (Village/Ward/District/DC Level)

Submission of Valuation Reports and Compensation Schedules to Chief Valuer 

Step 4: RAP and LRP Development 

Development of socio‐economic baseline 

Replacement land and resettlement housing (identification and concept)

Preparation of Draft RAP

Submission of Draft RAP to GoT for 30 day comment period 

Finalisation of RAP (including final displacement metrics from VR)

Disclosure of RAP

Development of the Resettlement Policy Framework
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Table 12-3: High-level Schedule for RAP Implementation  
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13 MONITORING AND EVALUATION 

13.1 Introduction 
The Project will finalize a Monitoring and Evaluation (M&E) and reporting system prior to the 
implementation of the RAP. This will include both internal, external and participatory 
monitoring and reporting processes to ensure complete and objective information is 
provided. The RAP M&E and reporting process will be integrated into a larger project-wide 
environmental and social management process that will collectively inform the management 
of project related impacts. 

The performance monitoring indicators will be selected to measure inputs, outputs, and 
outcomes for resettlement activities, and will aim to provide feedback to the Project as well 
as to relevant stakeholders on the RAP implementation process. The whole M&E process 
will be linked to the household level socio-economic and asset surveys undertaken for the 
development of the RAP. The information from these surveys will provide the baseline and 
indicators against which to monitor and evaluate progress, therefore the involvement of the 
displaced persons in the process will be vital. 

This process will also confirm the levels of success of livelihood restoration measures and 
for that reason M&E of the impacts of resettlement will continue for a reasonable period after 
all resettlement and related development activities have been completed.  

The section below sets out the monitoring and evaluation framework that will be used to set 
up the resettlement M&E procedures and includes: 

 M&E process, objectives and purpose; 

 M&E during the construction phase; 

 Types of M&E including: 

- Process M&E; 

- Compliance M&E; 

- Completion audit;  

- Ex-post evaluation; and 

 Reporting. 

13.2 Monitoring and Evaluation Process  
The key objectives of the M&E process include: 

 Confirming the legal compliance of the RAP implementation; 

 Verifying that the implementation of livelihood restoration programs are adequate and 
appropriate for re-establishing prior levels of livelihoods;  
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 Ensuring the ongoing management and redress of resettlement related grievances; 

 Identify problems and successes early to allow timely corrective actions; 

 Ensuring that correct procedures are followed; and 

 Assess the quality, progress and impact of RAP implementation. 

In particular, the program will track progress with:  

 Physical resettlement;  

 Compensation payments;  

 Livelihood restoration; and  

 Status of vulnerable households.  

13.2.1 Purpose of Monitoring 

The purposes of resettlement monitoring are to verify that: 

 Actions and commitments described in the RAP are implemented fully and on time;  

 Eligible people receive their full compensation within agreed timeframes; 

 PAPs who are physically displaced and / or require specific transitional support, 
especially where replacement housing and / or land is not available at the point of 
displacement, will be individually monitored until settled into their replacement house 
(where this option is selected). This will include the monitoring of their restoration of 
livelihoods; 

 Commitment to livelihood restoration / improvement is recognized, monitored, and 
documented; 

 RAP actions and compensation measures are effective in enhancing or restoring 
livelihoods (both in the form of living standards and income levels); 

 Every effort is made to ensure that PAPs identified as vulnerable can attend 
meetings or be consulted separately if required and provided with additional 
assistance (as per their vulnerability) in re-establishing their livelihoods; 

 Community-level impacts are recognized, and mitigation measures are implemented; 

 Changes in RAP procedures are made during implementation (so that compensation 
measures are effective in restoring livelihoods); 

 Construction activities are closely followed and all additional land acquisition, crop 
compensation and construction damage issues are identified and addressed; and 

 Complaints and grievances lodged by PAPs are followed-up and appropriate 
corrective actions are implemented. 
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13.2.2 Purpose of Evaluation 

The purpose of evaluation programs, in contrast to monitoring, is to provide focused, 
independent assessment, of the overall success of the land acquisition, at regular intervals. 
The systematic and objective evaluation of the RAP implementation and results will be 
guided by the five Organization for Economic Cooperation and Development (OECD) 
Evaluation Criteria summarized in Table 13-1. 

Table 13-1: OECD Evaluation Criteria 

Relevance 
Are we doing the right thing? 
How important is the relevance or significance of the intervention regarding local and 
national requirements and priorities? 

Efficiency 
Are the objectives being achieved economically by the development intervention? How 
big is the efficiency or utilization ratio of the resources used? 

Effectiveness 
Are the objectives of development interventions being achieved?  
How big is the effectiveness or impact of the project compared to the objectives planned? 

Impact 
Does the development intervention contribute to reaching the overall objective?  
What is the impact or effect of the intervention in proportion to the overall situation of the 
target group or those affected? 

Sustainability 
Are the positive effects or impacts sustainable? How is the sustainability or permanence 
of the intervention and its effects to be assessed? 

In line with the above guiding criteria, and further elaborated in the RAP Evaluation 
Framework in Table 13-2, the proposed evaluation programs will include the following: 

 Evaluation of monitoring results, and actions are taken as a result; 

 Determination of compliance with the VPP / LRP / RAP, Company policies, 
Tanzanian requirements, and international standards; 

 Evaluation of emergent, mid and long-term development indicators, including the key 

performance indicators defined as part of the monitoring program; 

 Identification of any unforeseen, or inadequately addressed risks or problems; and 

 Recommendations designed to correct identified problems and / or enhance the 
achievement of resettlement goals and objectives. 

Ongoing meetings of the LARWG will serve as opportunities to collectively evaluate progress 
towards achievement of LRP / RAP objectives. An annual external evaluation may also be 
conducted of the livelihood restoration and resettlement programs.  

A completion audit, conducted approximately three (3) years after the initiation of the LRP, 
will constitute the final step in the evaluation program. 

A system for data collection is to be established, this will include resources required to carry 
out the monitoring. The data collected is to be entered into a database, which will allow for a 
comparison between the monitoring events. 

The Project will be responsible for providing the human resources, training, funds and 
facilities for implementing the monitoring program, including any external evaluations. 
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Monitoring programs will typically be designed and implemented by the RAP implementation 
team in collaboration with those affected, and with other stakeholders. 

The monitoring activities will be considered to be complete when all construction activities 
are completed, and the adverse impacts of resettlement have been addressed in a manner 
consistent with the objectives stated in the RAP and resulting resettlement agreements. 
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Table 13-2: RAP Implementation Evaluation Framework 

Question area Learning Questions Approach 
Data 
collection 

Relevance 
Are the LRP outputs relevant and well-conceived 
in the context of IFC PS5? 

This question will be answered through a combination of activities including focus group 
discussions with PAPs as well as specific questions on relevance included in the 
monitoring of the activities of the RAP implementation team. 

Internal ME; 
Participatory 
Inquiry. 

Efficiency 

Have the outputs and related activities been 
implemented in a timely and cost-effective 
manner? 

Have resources been utilized cost effectively? 

Do the quantitative and qualitative results justify 
resources used? 

Administrative data will be collected for all RAP activities, including contracts, travel, 
logistics, etc. to quantify the numbers of organizations, institutions and people reached 
and at what cost. 

Records will be kept of those attending and completing training provided. 

Overall costs per individual for changes in the outputs and related activities will be 
disaggregated and tracked. 

Internal ME. 

External ME. 

Effectiveness 

What changes in resettlement behavior, 
relationships or activities of the key service 
providers and PAPs is the project generating? 

To what extent have the RAP outputs been 
achieved and are contributing to these changes? 

What barriers and constraints have affected the 
outputs? 

What can be learned from this to date and what 
improvements could be made and by whom? 

These questions will be answered through a combination of guided key informant 
interviews and focus group discussions on significant changes. 

These will be administered with all PAPs and with representatives of the host community, 
and key stakeholders at the district level. 

They will provide data on overall changes in the livelihood and income generation 
capacities and behaviors related to the objectives of IFC PS5 and guided by the 
evaluation and monitoring framework output indicators. They will also enable 
identification of unexpected consequences that can be attributed directly or indirectly to 
the resettlement. 

The data collected and analyzed will be compiled into quarterly progress reports that are 
reviewed and reflected upon to inform any adjustments in the RAP implementation 
approach. 

Direct contributions to gender equity and women’s empowerment will also be considered 
in answering these questions. 

Internal ME, 

External ME 

Participatory 
Inquiry. 
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Question area Learning Questions Approach 
Data 
collection 

Impact 

In what ways have resettlement and livelihood 
interventions and investments lead to sustainable 
livelihood restoration? 

To what degree have community development 
activities lead to improvement in the welfare of 
project-affected persons, households and 
communities?  

Are there any broader positive or negative 
impacts on the resettlement communities, if so, 
what are they? 

Is there collaboration on issues related to land 
access?  

The answers to these questions will involve a summation of the RAP approach, the 
relevance, efficiency and effectiveness questions about the outputs. These will also 
provide the measures for the output indicators. 

The RAP will be evaluated and monitored according to the output areas, through review 
of internal progress reports, follow up focus group discussion and key informant 
interviews to assess changes and outcomes. 

These questions will also frame the completion audit to assess the RAP impact. 

External ME 

Sustainability 

To what extent is the intervention contributing to 
improved livelihoods, assets enhancement and 
income generation capacity of PAPs in the 
context of integration in the resettlement 
community? 

Answers will come from a combination of RAP evaluation, project level outcome and 
output monitoring by the RAP implementation team and external consultants. The PAPs 
will be included in all stages of data collection and feedback provision and data will be 
disaggregated to reflect various groups including women, children, and youth. 

External ME 
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13.2.3 Monitoring and Evaluation During Construction 

Resettlement M&E is generally not carried out in isolation from the overall Environmental 
and Social M&E due to the range of related and / or integrated impacts resulting from the 
construction phase that could have a bearing on livelihoods. 

Outcomes of monitoring related to impacts from construction e.g. dust, noise, vibration, 
water quality, health, community safety, and security will feed into a broader overall 
environmental and social monitoring system that will also inform the RAP process and the 
possible impacts on ongoing livelihoods and on livelihood restoration. 

It is also possible that additional land may be required once construction activities start. If 
this additional land is a permanent project requirement then additional land acquisition will 
be required. An integrated management process will ensure that additional permanent land 
acquisition is completed in accordance with the principles outlined in the RAP and RPF. 
Land required for temporary use during construction will be accessed according the 
requirements of the Project’s Land Management Plan.  

13.2.4 Types of Monitoring and Evaluation  

Four (4) types of M&E will be conducted as part of the RAP implementation, consisting of: 

 Process monitoring and evaluation; 

 Compliance monitoring and evaluation; 

 Completion audit; and 

 Ex-post evaluation. 

Process Monitoring  

This is an internal monitoring activity that tracks the impacts of the resettlement 
implementation process on the PAPs, PAHs and host communities. It ensures efficient 
resettlement implementation management through: 

 Identification and timeous implementation of corrective actions;  

 Providing an opportunity for those involved in the programs to take stock by 
evaluating the work honestly;  

 Formulating improvements; and 

 Allowing those involved in the implementation who have first-hand experience and 
are often acutely aware of the weaknesses. 

This M&E will start when land acquisition notices are distributed and continue until the 
completion of the Project construction phase. 

Achieved progress will be measured against planned deliverables and the quality of services 
and construction will be reviewed. A quarterly report by the RAP implementation team will be 
distributed among the relevant teams for responsible individuals and / or groups to take 
appropriate actions (including corrective actions and / or improvements) where relevant. 
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As a minimum, the following components will be monitored: 

 Community consultations implemented and ongoing; 

 Grievance procedures in place and functioning (claims addressed); 

 Transfer of entitlements and compensation payments disbursed; 

 Transitional support program monitoring; 

 PAPs identified as vulnerable; 

 RAP implemented in line with RAP principles, procedures and timeframes; 

 RAP funding for livelihood restoration is implemented fairly and transparently; 

 Progress with income restoration and development activities; and  

 Monitoring and evaluation reports submitted. 

Indicators associated with the process monitoring are set out in Table 13-3.  

A monitoring plan will be established by the RAP implementation team who will refine 
relevant elements in the RAP. 

Table 13-3: Monitoring Matrix 

Component 
Activity 

Indicators 
Information 
Source 

Monitoring Frequency 

Physical 
Resettlement 

 Number of households physically 
resettled including: 
- resettled to replacement houses 

(where selected); 
- resettled who selected cash 

compensation. 

Implementation 
management 
records generated 
by the Project and 
/ or RAP 
implementing 
agent. 

Process 
monitoring. 
Compliance 
monitoring.  
Completion 
audit. 

Monthly for 
process 
monitoring, bi-
annual for 
compliance 
monitoring and 
once off for 
completion 
audit. 

Economic 
Resettlement 

 Number of households economically 
resettled. 

Compensation 

 Number of PAPs to whom the 
compensation packages have been 
disclosed; 

 Number of households that have 
signed the compensation agreement; 

 Number of households that have 
received their cash compensation 
payments and other entitlements; 

 Number of households allocated 
replacement houses if applicable. 

 Compensation has been delivered to 
all as per entitlements and can be 
demonstrated to have achieved 
replacement; 

 Has community infrastructure been 
replaced?  

PAP specific 
qualitative and 
quantitative 
compared to 
baseline 
information and 
GIS records, VRs, 
direct site 
observation, 
photos, interviews. 

Compliance 
monitoring. 
Completion 
audit. 

Annual for 
compliance 
monitoring and 
once off for 
completion 
audit. 
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Component 
Activity 

Indicators 
Information 
Source 

Monitoring Frequency 

Demographic 
Changes to 
PAPs esp. 
impacted 
households 

 Household demographic profile; 

 Educational status of household 
members; 

 Health status of household 
members; 

 Food security; 

 Asset ownership; 

 Access to services; 

 Land holding; 

 Income and expenditure. 

Baseline survey. 

Monitoring 
survey 
conducted by 
compliance 
monitor. 

Annual 
compliance 
monitoring. 

Replacement 
land and plots 

 Number of households allocated 
replacement land/supported to 
secure replacement land; 

 Number of new plots of land legally 
transferred and registered (as 
appropriate) and documents 
provided to PAP; 

Implementation 
management 
records generated 
by the Project and 
/ or RAP 
implementing 
agent. 

Process 
monitoring. 
Compliance 
monitoring. 
Completion 
audit. 

Quarterly for 
process 
monitoring, bi- 
annual for 
compliance 
monitoring and 
once off for 
completion 
audit. 

Livelihood 
Restoration 

 Number of households enrolled for 
the livelihood restoration program; 

 Status on ongoing income 
restoration activities; 

 Food security of PAPs from 
handover to 6-months. 

 Have livelihoods been restored?  

PAP specific 
qualitative and 
quantitative 
compared to 
baseline 
information and 
GIS records, direct 
site observation, 
photos, interviews. 

Compliance 
monitoring. 
Completion 
audit. 

Annual for 
compliance 
monitoring and 
once off for 
completion 
audit. 

Vulnerability 

 Number of vulnerable households 
supported during the transition 
period; 

 Type of support given to vulnerable 
households. 

Implementation of 
management 
records generated 
by the Project and 
/ or RAP 
implementing 
agent. 

Process 
monitoring. 
Compliance 
monitoring. 
Completion 
audit. 

Monthly for 
process 
monitoring, bi- 
annual for 
compliance 
monitoring and 
once off for 
completion 
audit. 

 Evaluation of assistance given to 
vulnerable categories. 

PAP specific 
qualitative and 
quantitative 
compared to 
baseline 
information direct 
site observation, 
photos, and 
interviews. 

Compliance 
monitoring. 
Completion 
audit. 

Annual for 
compliance 
monitoring and 
once off for 
completion 
audit. 
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Component 
Activity 

Indicators 
Information 
Source 

Monitoring Frequency 

Grievances. 

 Number of grievances received; 

 Number of grievances resolved; 

 Number of grievances pending; 

 Number of Project grievances 
forwarded to the Court; 

 Number of Project grievances 
resolved at the District Land and 
Housing Tribunal. 

Implementation of 
management 
records generated 
by the Project and 
/ or RAP. 
Implementing 
agent.  

Process 
monitoring. 
Compliance 
monitoring. 
Completion 
audit. 

Monthly for 
process 
monitoring, 
bi- annual for 
compliance 
monitoring and 
once off for 
completion 
audit. 

RAP 
Completion 
Schedule. 

 RAP entitlement delivered in a timely 
fashion to works contractor and to 
budget. 

Implementation 
management 
records.  

Process 
monitoring. 

Monthly for 
process 
monitoring. 

Data 
Management. 

 Use of data and logical storage; 

 Accessibility of files and security; 

 Completeness of records. 

The Project and / 
or RAP. 
Implementing 
agent records, 
analysis and 
interviews – 
generated by 
compliance 
monitoring. 

Compliance 
monitoring. 
Completion 
audit. 

Annually for 
compliance 
monitoring and 
once off for 
completion 
audit. 

Lessons 
Learned.  Overview of lessons learned. 

Analysis and 
interviews – 
generated by 
compliance 
monitoring and 
completion audit.  

Compliance 
monitoring. 
Completion 
audit. 

Annual for 
compliance 
monitoring and 
once off for 
completion 
audit. 

Compliance Monitoring  

This type of monitoring is aimed at establishing whether resettlement implementation is 
meeting the key objectives as defined in the RAPs / LRPs. It will be based on both: 

 Quantitative monitoring in the form of follow up socio-economic surveys to compare 
changes in household characteristics relative to baseline conditions (reported in 
Chapter 5); and  

 Qualitative or participative monitoring involving consultation with stakeholders to elicit 
their views and inputs.  

Compliance monitoring will be ongoing during RAP implementation and will: 

 Provide the Project with an assessment of socio-economic and other impacts arising 
from the resettlement process; 

 Determine the impact of, and responses to, livelihood restoration activities; 

 Monitor the adaptability of households, vulnerable households; vulnerable ethnic 
groups; and 

 Identify adjustments in the implementation of the RAP, and the need for corrective 
action plans. 

Tasks to be undertaken will include: 
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 Review of the RAP, overall Environmental and Social Management Plan, and other 
project related documents that are relevant for the monitoring, including internal 
monitoring reports and addenda to overall Environmental and Social Impact 
Assessments developed for the Project; 

 Review of the Grievance Register and actions taken in response to grievances; 

 Reviewing compliance at regular intervals during the implementation process; 

 Detailed discussions with Project personnel, including the implementation team, 
social investment team, stakeholder engagement team, and contractors; 

 Consultations with all households, and eventually a stratified sample, of households 
who were resettled to confirm the ability of the households to restore their livelihoods 
following the resettlement; 

 Confirmation that PAPs received due compensation in line with the entitlement 
framework; 

 Consultations with a sample of people who have registered grievances; 

 Discussions (in the form of key informant interviews or focus group discussions) with 
district, ward, and village leaders; and 

 Discussions with any civil society groups who are involved in livelihood restoration 
activities, or who have established or presented themselves during the 
implementation process. 

Compliance monitoring shall be undertaken quarterly during implementation and for two (2) 
years following resettlement, after which it will be undertaken bi-annually, with key 
compliance audits to be implemented at the five (5) and ten (10) year post-implementation 
marks. Quantitative surveys should be a sample sufficient to achieve at least a level of 90% 
confidence with a 10% margin of error.  

Specific engagement activities to be undertaken as part of ongoing qualitative impact and 
compliance monitoring are outlined in Table 13-4. 
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Table 13-4: Stakeholder Engagement as Part of Monitoring and Evaluation during 
Resettlement Implementation 

No Tasks 
Stakeholder Engagement 
Activities 

Stakeholders Medium 

1. 

Monitoring 
performance of 
RAP 
implementation222. 

 Provide periodic feedback 
using a structured report to 
authorities; and 

 Develop monitoring 
database (this will form part 
of the social performance 
monitoring carried over 
from the construction 
phase). 

 CLOs; 

 PAPs; 

 PACs;  

 Village and ward 
councils; and 

 NGOs and CBOs.  

 Regular village-level 
meetings to ensure that 
the information provided is 
considered as part of the 
monitoring process; and  

 Monitoring database to 
track progress against set 
criteria and objectives. 

2. 

Monitor vulnerable 
groups’ ability to 
adapt to their new 
environment223. 

 Establish and manage 
feedback structures. 

 Village and ward 
councils; and 

 Vulnerable groups. 

 Focus group meetings; 

 CLOs who will return 
periodically to vulnerable 
households to determine 
how well they are able to 
re-establish themselves; 

 Suggestion boxes; 

 Grievance records; and 

 Capacity building 
initiatives.  

3. 

Ongoing 
consultation with 
resettled 
households and 
host communities 
(monitoring period 
to be determined by 
Project). 

 Develop a schedule for 
setting up regular 
meetings; 

 Determine important 
aspects to discuss with 
PACs, NGOs, etc. based 
on trends observed in the 
grievances received; and 

 Develop printed materials 
and reports for distribution 
that provide updates on 
post-implementation RAP 
activities.  

 PACs; 

 PAPs; 

 Regional and district 
authorities; and 

 Relevant NGOs and 
CBOs. 

 Focus group meetings; 

 Posters / notice boards; 

 Pamphlets; 

 CLOs; and 

 Grievance records. 

Completion Audit  

A completion audit will be conducted, by an independent third party to verify that the RAP 
implementation has met the necessary standards and restored or improved the livelihoods of 
the PAPs. The completion audit will assess implementation against the criteria developed in 
the M&E framework, previous M&E reporting and the original socio-economic baseline. The 
key objectives of the completion audit are: 

 

222 Monitoring during this phase will be guided by the grievance mechanism, suggestion boxes and the village 
leadership who will be able to provide information on how PACs and PAPs experience the process. 

223 The IFC provides guidelines for monitoring vulnerable groups, which include identifying key individuals and 
groups within the vulnerable persons group, ensuring rightful representation and creating a safe environment 
for discussions to take place. 
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 Assess the effectiveness of measures to avoid and minimize displacement impacts 
by comparing actual project impacts on land and people versus those documented in 
the RAP;  

 Verify that all entitlements and commitments described in the RAP have been 
delivered;  

 Determine whether RAP measures have been effective in restoring or enhancing 
PAP’s living standards and livelihood;  

 Check on any systemic grievances that may have been left outstanding; and  

 Identify any corrective actions necessary to achieve completion of RAP 
commitments. 

The timing of the completion audit will largely be guided by several factors, as described 
below, however it is anticipated to be three (3) years after the initiation of the LRP: 

 PAP must have been relocated to their new location (physical displacement) and be 
fully established;  

 Agricultural activities on replacement land must have been reinstated. (It can typically 
take at least three seasons to reach previously achieved yields); and 

 Longer observation periods between the impact and completion audit can eliminate 
the effect of natural fluctuations such as drought. 

Indicators to be evaluated will include (but are not limited to): 

 Changes in livelihood strategies and sources of income; 

 Changes in status of vulnerable households (adaptability); 

 Changes in agricultural yield / produce (quantity / quality) and income from farming; 

 Changes in small business activities / economic activities other than agriculture; 

 Changes in household income and expenditure patterns; 

 Changes in household structure (size and composition); 

 Changes in health patterns / incidence of diseases; 

 Community cohesion / social stability (including for resettlement host communities); 
and 

 Management / maintenance of replacement houses and community facilities. 

The completion audit will also set out the terms of reference for the ex-post evaluation. 
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Ex-post Evaluation / Post-Project Evaluation 

An ex-post evaluation is generally conducted three (3224) years after the Project completion 
with the emphasis on reviewing the effectiveness and sustainability of the project by 
assessing the long-term impact that resettlement has had on PAPs and host communities, 
and whether compensation and livelihood restoration initiatives achieved the intended 
benefits in a sustainable manner. 

This evaluation also aims at deriving lessons learned and recommendations to improve the 
project and to help plan and implement more effective and efficient projects. 

The terms of reference for the ex-post evaluation will be determined by the completion audit 
team in conjunction with the Project, and if deemed necessary, in consultation with key 
additional stakeholders. Issues and associated indicators to be examined will be determined 
by the results of the completion audit. 

The ex-post evaluation will be undertaken by a qualified independent party. 

13.3 Reporting 
Monitoring reports will be prepared and are likely to include, but not be limited to, (per 
monitoring type): 

 Process monitoring: Monthly internal reports on project progress and issues. These 
reports will be for project management and technical team use and will be 
accompanied by any suggested resolutions and mitigation measures, to pre-empt 
larger issues. As part of ongoing monitoring relevant feedback will be provided to 
PAPs e.g. via the EACOP CLOs. 

 Compliance monitoring: An independent monitor will review the performance of the 
RAP implementation bi-annually for up to two (2) years following resettlement, after 
which it should be undertaken at least annually, with a key compliance audit to be 
done after three (3) years. As part of ongoing monitoring, relevant feedback will be 
provided to PAPs e.g. via the EACOP CLOs; and monitoring results required for any 
regulatory purposes will be provided to the relevant government authorities. 

 Completion audit: This will be completed post-implementation (approximately three 
(3) years after relocation of PAPs). A suitably experienced, independent third party 
will conduct this audit. Once the completion audit has been concluded, and any 
corrective actions arising therefrom undertaken, the resettlement program shall be 
deemed complete. At this point, the Project will end its resettlement monitoring 
program, but may decide to undertake a post-project evaluation.  

 Ex-post evaluation (or post-project evaluation): A third-party audit to be 
completed approximately three (3) years following the Completion Audit. The 

 

224 The ex-post evaluation timing will be determined by the completion audit.   
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necessity and scope of the post-project evaluation will be determined in consultation 
with the relevant project team and stakeholders. 

In terms of ongoing monitoring, the project team will arrange for all necessary provisions to 
assure stakeholder engagement during the monitoring phase. Thereby, the Project will 
endeavor to involve independent third parties or to facilitate the community to participate in 
monitoring, where practical and acceptable by the communities concerned. 

In terms of reporting, the Project will establish regular communication and reporting channels 
back to the communities and individuals impacted and concerned, whether through non-
technical summaries of progress updates, engagement activities, public meetings, or 
targeted issue-based hearings. 
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 Part A: Data Collection Information  
14 Was mediation successful? Y/N 

 
15 If mediation is unsuccessful, describe the reason 

1 PAP Identification (property identifier):  why? 

2 Date: 16 If mediation is unsuccessful: 

3 Village:  
(a) Dates of official notice to compulsory 

4 Ward: 
 acquire land: 

5 Full name of PAP (land owner/user): 
 (b) Photographic record of notice: 

6 Mobile number: 
 (c) Dates of the first, second and third 

opportunity to reconsider whether 

7 Full name of spouse: 
 compulsory process needs to be followed: 

 

8 Mobile number: 

 
9 If not the landowner, provide full name of the 

landowner/community/entity: 

Part B: Absenteeism and Refusals 
 

10 If PAP refuses to participate in land adjudication 
(recording property boundary), provide reason? 

 
11 In case the PAP is absent schedule an alternate 

date for adjudication? 

 
12 If PAP refuses to participate in boundary 

demarcation on basis of principle, will mediation be 
possible? Y/N 

 
13 If yes, provide date for mediation? 

Part C: Land Details 
 

 

17 Directly affected area (size of the land inside the 
delineated area, in acres): 

 
18 Will the portion/s of the farm outside the delineated 

area be orphaned? Y/N (Based on outcome of 
orphan land criteria) 

 
19 If yes, total size of the orphan land (acres): 

 
20 Total size of the land including orphaned land 

(acres): 

 
21 Land tenure on affected property: 

 
22 Land uses practiced by the PAP on property: 
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Part D: Sketch of surveyed land and neighboring properties 
 

# Names Signature 
    

1   

 
 

   

2   
    

3   

    

4   

 
 

   

5   

    

1 2 

3 

4 5 

VAL/ 
Vill/ 
001/L 
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Part E: Identification of other structures and/or PAPs dependent on affected property (assigning numbers to be used in valuation & 
socio-economic survey) 

 

23 Description of 
assets on 
property 

24 Asset Ownership 
(Landowning or non-
landowning) 

25 PAP number (issue new 
number for non- 
landowning land user) 

26 Asset number / 
GPS Location 

27 Name of non- 
landowning 
PAPs 

28 Contact details 29 Tenure status 
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Part F: Declaration and Acknowledgement of PAPs and Neighbors 
 

 

Land Owner Declaration: 

I, ................................................................................................................ and my spouse    
hereby confirm that the boundaries of my land affected have been well captured, we have visually seen the extents of the portion 
affected by the project and we have no reservations to the survey exercise that has been undertaken.. 

Signature:  Date:  

 

Certificate of Attestation: 

I, ................................................................................................................ of  do hereby confirm that I 
have duly explained to the said ................................................................. all the information contained in this form in    
 ...................................................................................... dialect / language that he / she / they understand and that he / 
she / they fully understood all the information contained in this form before he / she / they signed or made his / her / their thumb 
mar. 

Signature:  Date:  

 

Acknowledgement and Signature: 

I agree with the survey of the contractor and hereby sign as evidence that I was present during the survey exercise. 

Full Name of Land Owner: Signature or Right Thumb Print 

Full Name of Spouse: Signature or Right Thumb Print 

Full Name of Land User (where the land owner is not the 

current land user): 
Signature or Right Thumb Print 

Full Name of Neighbour 1: Signature or Right Thumb Print 

Full Name of Neighbour 2: Signature or Right Thumb Print 

Full Name of authorised land officer: Signature: 

Full Name of Surveyor: Signature: 
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Ward 

Lusanga ......................................................................................... 1 
Misima ............................................................................................ 2 
Kijungu ........................................................................................... 3 
Partimbo ......................................................................................... 4 
Suruke ............................................................................................ 5 
Msisi ............................................................................................... 6 
Naga .............................................................................................. 7 
Igusule ........................................................................................... 8 
Bukombe ........................................................................................ 9 
Bukome ........................................................................................ 10 
Kasharunga .................................................................................. 11 
Kyaka ........................................................................................... 12 
Saunyi .......................................................................................... 13 
Njoro ............................................................................................ 14 
Other (specify) .............................................................................. 15 

Village 
Momboleyo 
Misima ............................................................................................ 1 
Gita ................................................................................................ 2 
Kwavijana ....................................................................................... 3 
Ilala ................................................................................................ 4 
Mwabib ........................................................................................... 5 
Busonge ......................................................................................... 6 
Bumkombe town ............................................................................. 7 
Bukome .......................................................................................... 8 
Runazi ............................................................................................ 9 
Bulifani ......................................................................................... 10 
Kushaba ....................................................................................... 11 
Bulyang’ombe............................................................................... 12 
Mnyemfu ...................................................................................... 13 
Other (specify) .............................................................................. 14 

Refusal reason 
Absence of property and/or asset owner ......................................... 1 
Need to consult with other family members or third-parties ............. 2 
In-principle refusal to participate in Project processes ..................... 3 

Land tenure and ownership 
Customary land tenure un-registered .............................................. 1 
Customary land tenure registered ................................................... 2 
Leasehold/Renting.......................................................................... 3 
Freehold based on agreement of use with landowner ..................... 4 
Freehold no agreement with landowner .......................................... 5 
Communal land .............................................................................. 6 
No tenure - Public land ................................................................... 7 

Land use 
Residential ..................................................................................... 1 
Grazing........................................................................................... 2 
Agriculture ...................................................................................... 3 
Fallow ............................................................................................. 4 
Vacant ............................................................................................ 5 
Business......................................................................................... 6 
Public ............................................................................................. 7 

Asset 
Multifunctional residential used less than 6 months a year .............. 1 
Multifunctional residential used more than 6 months a year ............ 1 
Sleeping only .................................................................................. 2 
Kitchen ........................................................................................... 3 
Toilet .............................................................................................. 4 
Shower ........................................................................................... 5 
Business only ................................................................................. 6 
Recreation / meeting....................................................................... 8 
Grain storage .................................................................................. 9 
Livestock kraal .............................................................................. 10 
Poultry coop ................................................................................. 11 
Grazing area ................................................................................. 12 
Crops ........................................................................................... 13 
Grave ........................................................................................... 14 
Cultural site .................................................................................. 15 
Other (specify) .............................................................................. 16 
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TOT5212: Social and Resettlement Services for EACOP: Asset and valuation survey 2018/05 
 

Part A: Data Collection Information  
 

1 PAP Identification/ Valuation Number: 

 
2 Date: 

 
3 Ward: 

 
4 Village: 

 
5 Full name of asset owner: 

 
6 Contact number: 

 
7 Full name of spouse: 

 
8 Contact number: 

Part B: Absenteeism and Refusals 
 

 

9 PAP refuses to participate in Valuation. Provide 
reason for refusal 

 
10 In case the PAP is absent or requires time to consult 

with facility, provide alternate date for valuation? 

 
11 If PAP refuses to participate in valuation on basis of 

principle, will mediation possible? Y/N 

 
12 If yes, provide date for mediation? 

 
13 Was mediation successful? Y/N 

 
14 If mediation is unsuccessful, describe the reason 

why? 

15 Is inspection/valuation of property possible without 
consent of PAP (e.g. can it be done remotely 
without physical access to land)? Y/N 

 
16 If inspection/valuation is not possible without 

consent and/or physical access: 

 
(a) Date of official notice to acquire land 

through compulsory process: 

 
(b) Photographic record of notice: 

 
(c) Dates of the first, second and third 

opportunity to reconsider whether 
compulsory process needs to be followed: 

Part C: Land Details 
 

 

17 Total affected land area (acres): 

 
18 Land tenure relevant to affected property and/or 

asset: 

 
19 Full name of the landowner, if occupant/asset owner 

is not the land owner: 

 
20 PAP Identification/valuation number of land owner: 

 
21 Land uses practiced by the PAP on affected 

property: 

 

Part D: Structures and improvements 
 

 

22 Number of structures OWNED on affected property 
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41 Are any of the structures used or occupied/rented by someone other than the PAPs household? If YES, specify in the table below: 

42 Structure/ 
GPS Number 

43 Name/s of 
occupant / user 

44 Relationship to structure 
owner 

45 Contact 
details of 
occupant 
/user 

46 Tenure 
status 

47 If rented 
monthly 
amount 

48 New PAP 
number 

VAL/ Vil/ 001/ L / S1      e.g. VAL/VIL/001/L/S1/O 

VAL/ Vil/ 001/ L / S2 
     e.g. VAL/ Vil/ 001/L/S2/O 
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Part E: Graves and sites of cultural significance 
 

 

49 Are there any graves or sites of cultural significance located within the affected land area? Y / N 

 
Graves/cultural significant site/s: 

GPS/Track no. 50 Description 51 Name of deceased 52 Name of custodian 

VAL/ Vil/ 001/ L / G1    

VAL/ Vil/ 001/ L /G2    

 
Cultural significant site/s: 

GPS no. 53 Description 54 Name of custodian 

VAL/ Vil/ 001/ L / C1   

VAL/ Vil/ 001/ L / C2   

 

Part F: Trees of economic value 
 

 

55 Tree name 

56 Trees and maturity ~ Quantity or Area (acres) 

30% 60% 100% 15% Total Track 

Mikorosho 12 21 - 2 35  

Migomba 2 acres - - - 2 acres VAL/Vil/001/L/ Tr1 

 

Part G: Grazing land  
 

57 Area name 58 Size 59 Tenure 60 Type of Grazing 61 Proximity to Water Source 

VAL/Vill/001/T/Gr1 0,75acres Rented 
  

     

 

Part H: Seasonal crops 
 

 

62 Crop name 

63 Crop ~ Area (acres) or Quantity 

30% 60% 100% 15% Total Track 

Vanilla 0,75acres 
   0,75acres VAL/Vil/001/L/ Cr1 
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Part I: Any other claims/ disturbances as per National valuation guidelines 
 

 

a.  

b.  

c.  
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Section H: Certificate of Translation: 

I, ...................................................................................................... of  do hereby confirm that I 
have duly explained to the said ....................................................... all the information contained in this form in    
 ...................................................................................... dialect / language that he / she / they understand and that 
he / she / they fully understood all the information contained in this form before he / she / they signed or made his / 
her / their thumb mark. 

Signature:  Date:  

 
 
 

 

Full Name of PAP: 

 
 ......................................................................................  
 ......................................................................................  

 Signature: 

 
................................................ 

Right Thumb Finger 
Print: 

. 
 

Full Name of Spouse:  Signature: Right Thumb Finger 
Print: 

.  ......................................................................................  ................................................ 

  ......................................................................................  

Full Name of 
Witness: (tick 
appropriate 
box) 

 Neighbour: 

Relative: 

Village leader: 

Other (specify): 

 Signature: 

 
................................................ 

Right Thumb Finger 
Print: 

. 
 

 ..................................................................... . 
 

Full Name of Village Chairperson:  Signature: Right Thumb Finger 
Print: 

.  ......................................................................................  ................................................ 

  ......................................................................................  

Full Name of Valuer: 

 
 ......................................................................................  
 ......................................................................................  

Signature: 

Full Name of GoT Representative: 

 
 ......................................................................................  
 ......................................................................................  

Signature: 

Section I: Acknowledgement and Signature: 

I agree with the assessment of the Valuer and hereby sign as evidence that I was present during the survey exercise. 
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Ward: 
Lusanga ......................................................................................... 1 
Misima ............................................................................................ 2 
Kijungu ........................................................................................... 3 
Partimbo ......................................................................................... 4 
Suruke ............................................................................................ 5 
Msisi ............................................................................................... 6 
Naga .............................................................................................. 7 
Igusule ........................................................................................... 8 
Bukombe ........................................................................................ 9 
Bukome ........................................................................................ 10 
Kasharunga .................................................................................. 11 
Kyaka ........................................................................................... 12 
Saunyi .......................................................................................... 13 
Njoro ............................................................................................ 14 
Other (specify) .............................................................................. 15 

Village 
Momboleyo 
Misima ............................................................................................ 1 
Gita ................................................................................................ 2 
Kwavijana ....................................................................................... 3 
Ilala ................................................................................................ 4 
Mwabib ........................................................................................... 5 
Busonge ......................................................................................... 6 
Bumkombe town ............................................................................. 7 
Bukome .......................................................................................... 8 
Runazi ............................................................................................ 9 
Bulifani ......................................................................................... 10 
Kushaba ....................................................................................... 11 
Bulyang’ombe............................................................................... 12 
Mnyemfu ...................................................................................... 13 
Other (specify) .............................................................................. 14 

Refusal reason 
Absence of property and/or asset owner ......................................... 1 
Need to consult with other family members or third-parties ............. 2 
In-principle refusal to participate in Project processes ..................... 3 

Land tenure and ownership 
Customary land tenure un-registered .............................................. 1 
Customary land tenure registered ................................................... 2 
Leasehold/Renting.......................................................................... 3 
Freehold based on agreement of use with landowner ..................... 4 
Freehold no agreement with landowner .......................................... 5 
Communal land .............................................................................. 6 
No tenure - Public land ................................................................... 7 

Land use 
Residential ..................................................................................... 1 
Grazing........................................................................................... 2 
Agriculture ...................................................................................... 3 
Fallow ............................................................................................. 4 
Vacant ............................................................................................ 5 
Business......................................................................................... 6 
Public ............................................................................................. 7 

Use of structure 
Multifunctional residential used less than 6 months a year .............. 1 
Multifunctional residential used more than 6 months a year ............ 1 
Sleeping only .................................................................................. 2 
Kitchen ........................................................................................... 3 
Toilet .............................................................................................. 4 
Shower ........................................................................................... 5 
Business only ................................................................................. 6 
Combined multifunctional residential & business ............................ 7 
Recreation / meeting ...................................................................... 8 
Grain storage.................................................................................. 9 
Livestock kraal .............................................................................. 10 
Poultry coop ................................................................................. 11 

Other (specify) .............................................................................. 12 

Occupancy status 
Occupied by members of the PAPs household ............................... 1 
Occupied by tenants paying rent to the PAP ................................... 2 
Occupied by occupants not paying rent (e.g. workers) .................... 3 
Not occupied .................................................................................. 4 
Business structure .......................................................................... 5 
Institutional/government structure ................................................... 6 

 
Relation with head of household 
Household head .............................................................................. 1 
Spouse of household head .............................................................. 2 
Son/ daughter of household head .................................................... 3 
Son-in-law/ daughter-in-law of household head ............................... 4 
Grandchild of household head ......................................................... 5 
Parent of household head ............................................................... 6 
Parent-in-law of household head ..................................................... 7 
Brother/ sister of household head .................................................... 8 
Cousin of household head ............................................................... 9 
Grandparent of household head .................................................... 10 
Not related but dependent ............................................................. 11 
Other (specify) .............................................................................. 12 

 
Demarcation Material 
Trees .............................................................................................. 1 
Fencing wire ................................................................................... 2 
Wall ................................................................................................ 3 
Bushes............................................................................................ 4 
Sisal ................................................................................................ 5 
Road/Pathway ............................................................................... 6 
Other (specify)… ........................................................................... 7 

 
Walls 
Mud blocks only .............................................................................. 1 
Mud blocks & plasters ..................................................................... 2 

Concrete blocks .............................................................................. 3 
Clay bricks ...................................................................................... 4 
Plastic sheet ................................................................................... 5 
Mud and sticks ................................................................................ 6 
Tin / iron sheet ................................................................................ 7 
Other (specify) ................................................................................ 8 

 
Roof 
Thatch ............................................................................................ 1 
Tin / iron sheet ................................................................................ 2 
Plastic sheet ................................................................................... 3 
Wooden planks ............................................................................... 4 
Tiles ................................................................................................ 5 
None ............................................................................................... 6 
Other (specify) ................................................................................ 7 

 
Window frame 
Steel ............................................................................................... 1 
Wood .............................................................................................. 2 
None ............................................................................................... 3 
Other (specify) ................................................................................ 4 

 
Door 
Steel ............................................................................................... 1 

Wood .............................................................................................. 2 
None ............................................................................................... 3 
Other (specify) ................................................................................ 4 

 
Floor 
Cement ........................................................................................... 1 
Tiles ................................................................................................ 2 
Plastic tiles ...................................................................................... 3 
Mud / earth...................................................................................... 4 

Other (specify) ................................................................................ 5 
 

Structure Condition 
Complete ........................................................................................ 1 
Partially constructed ........................................................................ 2 
Dilapidated ...................................................................................... 3 

Other (specify) ................................................................................ 4 
 

Fence 
Wooden sticks ................................................................................ 1 
Wire ................................................................................................ 2 
Combination of sticks and wire ........................................................ 3 
Bush / shrubs .................................................................................. 4 
None ............................................................................................... 5 
Other (specify) ................................................................................ 6 
Crops 
Cassava .......................................................................................... 1 
Rice ................................................................................................ 2 

Yam ................................................................................................ 3 
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Corn ............................................................................................... 4 
White sorghum ............................................................................... 5 
Red sorghum .................................................................................. 6 
Peanuts/groundnuts ....................................................................... 7 
Cowpea .......................................................................................... 8 
Cotton ............................................................................................ 9 
Onion ........................................................................................... 10 
Tomato ......................................................................................... 11 
Lettuce ......................................................................................... 12 
Carrots ......................................................................................... 13 
Cotton .......................................................................................... 14 
Coffee .......................................................................................... 15 
Beans ........................................................................................... 16 
Potato ........................................................................................... 17 
Pumpkin ....................................................................................... 18 
Maize ........................................................................................... 19 
Pimento ........................................................................................ 20 
Aubergine ..................................................................................... 21 
Green legume ............................................................................... 22 
Watermelon .................................................................................. 23 
Melon ........................................................................................... 24 
Okra ............................................................................................. 25 
Mango .......................................................................................... 26 
Banana ......................................................................................... 27 
Orange ......................................................................................... 28 
Citrus ............................................................................................ 29 
Papaya ......................................................................................... 30 
Sisal ............................................................................................. 31 
Other (specify) .............................................................................. 32 

Economic trees 
Minazi/Coconut ............................................................................... 1 
Mikorosho/Cashewnuts .................................................................. 2 
Michikichi/Oil palm .......................................................................... 3 
Miwa/Sugar cane ............................................................................ 4 
Mikarafuu/Cloves ............................................................................ 5 
Msufi/Msufi ..................................................................................... 6 
Mikonge/katani/Sisal ....................................................................... 7 
Kokoa/Cocoa .................................................................................. 8 
kahawa Arabica/Coffee Arabica ...................................................... 9 
kahawa Robusta/Coffee Robusta ................................................. 10 
Mparachichi/Ovacado ................................................................... 11 
Mparachichi (improved)/Ovacado improved .................................. 12 
Mchenza/Tangarine ...................................................................... 13 
Michungwa/Oranges ..................................................................... 14 
Michungwa improved/Oranges improved ...................................... 15 
Ndimu/Lemon ............................................................................... 16 
Mlimau improved/Lemon improved ............................................... 17 
Miembe/Mango ............................................................................. 18 
Miembe kisassa/Mango improved................................................. 19 
Miembe Dodo/Mango dodo .......................................................... 20 
Mipera/Guava ............................................................................... 21 
Mifenesi/Jackfruit .......................................................................... 22 
Migomba/Bananas........................................................................ 23 
Minanasi/Pineapples .................................................................... 24 
Mipapai/Pawpaw .......................................................................... 25 
Mikweme /Oyster nuts .................................................................. 26 
Komamanga/Pomegranate ........................................................... 27 
Mistafeli /Custard apple ................................................................ 28 
Mitende/Date palm ....................................................................... 29 
Mipension/Passion fruit................................................................. 30 
Pears ............................................................................................ 31 
Apples .......................................................................................... 32 
Peaches ....................................................................................... 33 
Mlozi /Almond .............................................................................. 34 
Walnuts ........................................................................................ 35 
Chestnuts ..................................................................................... 36 
Lime Tree ..................................................................................... 37 
Mibuyu/Boabab ............................................................................ 38 
Mzambarau/Plum tree .................................................................. 39 
Mikwaju/Tamrind tree ................................................................... 40 
Mzeituni/Olive tree ........................................................................ 41 
Mzabibu /Grape ............................................................................ 42 
Mkungumanga /Nutmeg ............................................................... 43 
Miti ya Kivuli/Shade trees ............................................................. 44 
Miti ya mbao Ngumu i.e Mininga/Hard wood trees Mininga ........... 45 
Mipingo/Blackwood ....................................................................... 46 
Mianzi/Bamboo ............................................................................. 47 

Mkungu ........................................................................................ 48 

Mikaratus ...................................................................................... 49 
Mwarobaini/Neem ......................................................................... 50 
Mng'ong'o/King'ong'o .................................................................... 51 
Mpira/Rubber ................................................................................ 52 
Mkrismasi/Christmas ..................................................................... 53 
Mpilipili-Mti /Pepper ....................................................................... 54 
Lucina trees .................................................................................. 55 
Ashok trees ................................................................................... 56 
Misonobari/Pine ............................................................................ 57 
Gravelia ........................................................................................ 58 
Karanga Miti/Macademia nuts ....................................................... 59 
Gundi/Gum ................................................................................... 60 
Mitiki/Tiki ....................................................................................... 61 
Mitopetope/Sweetsop ................................................................... 62 
Michongoma/Thorn tree ................................................................ 63 
Mjohoro/Acacia ............................................................................. 64 
Mnyaa ........................................................................................... 65 
Mfolosadi ...................................................................................... 66 
Mti maua/Flower tree .................................................................... 67 
Mlonge/Moringa ............................................................................ 68 
Mkama/ ......................................................................................... 69 
Castor Nyonyo .............................................................................. 70 
Cashew trees ................................................................................ 71 
Cassava ........................................................................................ 72 
Maize ............................................................................................ 73 
Sorghum ....................................................................................... 74 
Rice .............................................................................................. 75 
Peas ............................................................................................. 76 
Groundnuts ................................................................................... 77 
Sesame ........................................................................................ 78 
Sugar cane ................................................................................... 79 
Plantain......................................................................................... 80 
Bananas ....................................................................................... 81 
Mangoes ....................................................................................... 82 
Coconuts ...................................................................................... 83 
Oil palm ........................................................................................ 84 
Paw-paw ....................................................................................... 86 
Natural forest… ........................................................................... 87 
Other (specify) .............................................................................. 88 
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 Part A: Data collection information  

1. Valuation/household number: .................................. 

2. Interviewer names: .................................................. 

3. Date:  ....................................................................... 

4. Ward: ....................................................................... 

5. Village: ..................................................................... 

6. Names of household head (HHH):........................... 

7. Nationality of HHH ................................................... 

8. Mobile number of HHH or main contact person:...... 

9. Names of person interviewed (if not the HHH): ....... 

10. Relationship of person interviewed to HHH: ........... 

 
 

Part B: Household demographics 
 

1. Is this household part of a polygamous 
household? .............................................................. 

2. If yes, state the number of wives: ........................... 

3. Household number/s of related polygamous 
households: ............................................................. 

4. Home language: ...................................................... 

5. Ethnicity: .................................................................. 

6. Religion: ................................................................... 

 Part C: Residency and tenants  

1. For how many years has the household been 
living in this Village? ................................................ 

2. Does the household have another home? Y/ N 

3. If yes, where is this other home: .............................. 

4. Are there tenants accommodated on this property? 

5. If yes, number of tenants being accommodated? .... 

6. Is the property used for business purposes? Y / N 

 
7. If yes, specify type of business?.............................. 

Part D: Dwellings and structures 
 

1. How many structures do this household own?........ 

2. How many of each structure make up this 
homestead? ............................................................ 

 

Structure # 

Multifunctional residential  

Stand-alone Sleeping  

Stand-alone Kitchen  

Stand-alone Toilet/Shower  

Business only  

Combined multifunctional residential & business  

Livestock kraal  

Other (specify)  

 
 

Part E: Water, sanitation and energy 
 

1. Where is this household’s water MOSTLY 
obtained from? ........................................................ 

2. How long does it take to walk to that water 
source? (minutes) ................................................... 

3. What do you use the water for? .............................. 

4. What method, if any, do you use most often to 
treat your water before drinking it?.......................... 

5. What type of sanitation facility does this household 
use on most days? .................................................. 

6. Does the household share this sanitation facility 
with another household? Y / N ................................ 

7. What energy does the household mostly use for 
cooking? .................................................................. 

8. What energy does the household mostly use for 
lighting?  .................................................................. 

 

 Part F:  Household members  

1. How many people are in this household (excluding tenants/occupants)? 
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Only for persons 5 years and 
older 

Only for persons 15 years and 
older 
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M / F 

  
Y / N 

 
Y / N 

   

     
M / F 

  
Y / N 

 
Y / N 
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Part G: Land tenure and arable land 
 

1. How many pieces of arable land does this 
household currently have access to? 

2. If none, please provide reason? .............................. 

3. What are the main crops/plants grown by the 
household? ............................................................. 

4. What is the total acreage grown per season ........... 

5. What is the average quantity of this crop/plant sold 
per season? (Quantity & percentage) ...................... 

6. What is the second most important crop/plant 
grown by the household?......................................... 

7. What is the total acreage grown per season ........... 

8. What is the average quantity of this crop/plant sold 
per season? (Quantity & percentage) ..................... 

9. Would you say that farming produces the (a.) 
principle or (b.) supplementary food source for 
this household? ................................................. 

10. Would you say that farming produces the (a.) 
principle or (b.) supplementary cash income for 
this household? .......................... 

11. What tillage method does the household mostly 
use? ................................................................... 

12. Has your household received any agricultural 
extension services during the last two 
seasons? Y/N ..................................................... 

13. Did the household use any of the following 
modern inputs during the last season? (a.) 
improved seeds (b.) fertiliser (c.) improved 
breeds of livestock (d.) tractor 

 

 
For each piece of land owned or used by the household, 
please provide the information indicated below: 

 

#
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1 Y/N     

2 Y/N     

 
Part H: Livestock and poultry 

1. Does your household currently have access to 
land for grazing livestock? Y / N ............................ 

2. If yes, how far is the grazing area from this 
homestead (minutes’ walk)? ................................... 

3. If No, please provide reason? ................................. 

4. Does the household own any livestock animals 
and/or poultry? ........................................................ 

 

Livestock/ 
Poultry 

Est. 
Number 
owned 

by 
house-

hold 

Use 

Consum-
ption Sales 

Rituals / 
ceremoni 

es 

1. Cattle  Y / N Y / N Y / N 

2. Sheep  Y / N Y / N Y / N 

3. Chickens / 
poultry 

 Y / N Y / N Y / N 

4. Pigs  Y / N Y / N Y / N 

5. Goat  Y / N Y / N Y / N 

Livestock/ 
Poultry 

Est. 
Number 
owned 

by 
house-

hold 

Use 

Consum-
ption Sales 

Rituals / 
ceremoni 

es 

6. Guinea fowl  Y / N Y / N Y / N 

7. Pigeons  Y / N Y / N Y / N 

8. Other 
(specify) 

 Y / N Y / N Y / N 
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 Part I:  Use of natural resources  
 

Resource type 

Harvesting frequency? 

(D-Daily, 

W-Weekly, S- 
Seasonally) 

For own use 
(O) or to sell 

(S) 

1. Wood (construction/ 
fire) 

D / W / S O / S 

2. Bamboo D / W / S O / S 

3. Honey D / W / S O / S 

4. Forest food products D / W / S O / S 

5. Bush meat D / W / S O / S 

6. Fish D / W / S O / S 

7. Medicinal plants D / W / S O / S 

8. Clay (brickmaking) D / W / S O / S 

9. Thatch/Straw D / W / S O / S 

10. Other (specify) D / W / S O / S 

 

 Part J:  Sources of livelihood  

1. What is the MOST important livelihood activity for 
this household?........................................................ 

2. Is the household mostly engaged in (a.) cash 
generating or (b.) food producing activities?............ 

3. Please indicate main sources of household income 
below (all family members). .................................... 

(Cross check all sources of income with reported sources 
of livelihood) 

4. Who is the main cash income provider? ................ 

Part K: Marketing of produce and transport 
 

1. Where do you sell most of your produce, crops or 
animals? (If at home, cross check with Q) 

2. What is the principal mode of transportation used 
to take your goods to where they are sold? ............ 

3. How long does it take you to transport your goods 
to where it is sold? .................................................. 

4. What is the principal mode of transportation used 
to travel to work or farms?....................................... 

 

Part L: Expenditure 
 

 

Expenditure item 

Rank the 5 
most 
important 
items (1 
most 
important – 
5 least 
important) 

Est. 
Amount 
during last 
month for 
entire 
household 
(TZS) 

1. 
  

2. 
  

3. 
  

4. 
  

 

 Part M: Credit  

1. Does the household rely on any of the following 
credit lending facilities? .......................................... 

 

Source of income 
Amount during last 
month for entire 
household (TSH) 

Regular (R), 
Occasional 
(O) 

1. Salary/wage (specify 
source) 

 
R / O 

2. Small-scale/ 
artisanal mining 

 
R / O 

3. Small trader  R / O 

4. Crop sales  R / O 

5. Livestock sales (incl. 
sale of animal 
products) 

 R / O 

6. Social grants  R / O 

7. Tenants  R / O 

8. Firewood and/or 
charcoal 

 
R / O 

9. Building materials  R / O 

10. Other (specify)  R / O 

Facility Y/N 

1. Microcredit Fund  

2. Bank  

3. Mutual Credit  

4. Loans from family and/or 
friends 
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 Part N: Moveable assets  
 

Item 
Number currently owned in working 
order 

1. Cell phone  

2. Radio  

3. Television  

4. Sewing Machine  

5. Motor cycle  

6. Car/Van  

7. Tractor  

8. Donkey cart  

9. Bicycle  

10. Wheelbarrow  

11. Solar Panel  

12. Fridge  

13. Gas lamp  

14. Bed  

15. Generator  

16. Seeder  

17. Plow drawn by oxen  

18. Table  

 

Part O: Nutrition 
 

1. Was there a shortage of food during the last two 
seasons? Y / N ........................................................ 

2. If yes, circle the months: Jan / Feb / March / April / 
May / June / July / Aug / Sept / Oct / Nov / Dec ...... 

3. What was the most important reason for food 
shortage? ................................................................. 

 Part P: Health  

1. Generally, when members of this household get ill, 
where do they go for medical attention? .................. 

2. How long do household members need to travel to 
get to this facility (minutes)? .................................... 

3. Has your household received any household 
immunisation services in the last 6 months? Y/N ... 

4. How often is the household visited by a community 
health worker? ........................................................ 

5. Does your youngest child have a vaccination 
card? Y / N ............................................................... 

 

 

 

 

 

Part Q: Access to public services and 
livelihood resources 

Service / resource 
Location (Name of nearest 

village/town) 

1. Bus stop  

2. Clinic/ Health Centre  

3. Market/ shop  

4. Police station  

5. Bank / credit facilities  

6. Hunting area  

7. Fishing area  

8. Area where medicinal plants are 
collected 

 

9. Area where firewood and forest 
food products are collected 
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Part R: Social networks 
 

1. Do you have relatives in this village? Y / N ............ 
 

Activity 
Depend on friends 
and/or family 

1. Share equipment / tools / transport / 
Cultivate fields etc. 

Y / N 

2. Exchange goods / services Y / N 

3. Take care of children Y / N 

4. Take care of sick household members Y / N 

5. Borrow money Y / N 

Part S: Needs analysis 
 

1. What is this households five most urgent needs? .. 

................................................................................ 
 

 

 

 

 

 

 

 

 

Need 

Rating 

(Assign 1 to most 
urgent and 5 least 
urgent) 

1. Infrastructures i.e. roads, bridges  

2. Foodstuffs/water  

3. Health facilities  

4. Schools  

5. Agricultural equipment  

6. Police station  

7. Skills training  

8. Employment  

9. Community gardens  

10. Livestock watering hole  

11. Other (specify)  

 
 

 

Service / resource 
Location (Name of nearest 

village/town) 

1. Church/mosque  

2. Primary/Secondary school  
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Part T: Expectations regarding the project 
 

1. What are your main expectations regarding the 
proposed EACOP project: ...................................... 

 

Issue Y/N 

1. It will create employment  

2. It will create opportunities for local businesses  

3. It will bring development projects  

4. It will improve local infrastructure (roads, etc.)  

5. It will help to build schools, community facilities, etc.  

6. Other (specify)  

 
2. What are your main concerns regarding the 

proposed EACOP project: ...................................... 

 

Issue Y/N 

1. People will be displaced off their land  

2. Jobs will be given to outsiders  

3. Loss of traditional values  

4. It will impact on water resources  

5. The environment will be polluted  

6. Other (specify) 
 

3. Are you willing to relocate your household to 
another area if required? Y/N ................................. 

4. Are you willing to relocate your agricultural 
activities to another area? Y/N ................................ 

5. Suppose the livelihood activities that you are 
currently depending on are impacted upon due to  
a loss of your house and/or land? What would the 
best way be to restore your life? ............................. 
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Wards 
Lusanga ............................................................................... 1 
Misima ................................................................................. 2 
Kijungu ................................................................................ 3 
Partimbo .............................................................................. 4 

Suruke ................................................................................. 5 
Msisi .................................................................................... 6 
Naga .................................................................................... 7 
Igusule ................................................................................. 8 
Bukombe ............................................................................. 9 
Bukome ............................................................................. 10 
Kasharunga ....................................................................... 11 
Kyaka ................................................................................ 12 

Saunyi ............................................................................... 13 
Njoro .................................................................................. 14 
Other (specify) ................................................................... 15 

Villages/settlements 
Momboleyo                                                                   
Misima ................................................................................. 1 
Gita ...................................................................................... 2 
Kwavijana ............................................................................ 3 

Ilala ...................................................................................... 4 
Mwabib ................................................................................ 5 
Busonge .............................................................................. 6 
Bumkombe town .................................................................. 7 
Bukome ............................................................................... 8 
Runazi ................................................................................. 9 
Bulifani ............................................................................... 10 
Kushaba ............................................................................ 11 

Bulyang’ombe .................................................................... 12 
Mnyemfu ............................................................................ 13 
Mtaa .................................................................................. 14 
Other (specify) ................................................................... 15 

Hamlet 
tbd ....................................................................................... 1 
Other (specify) ..................................................................... 2 

Relationship of person interviewed to HHH 
Household head .................................................................. 1 
Spouse of household head .................................................. 2 
Son/ daughter of household head ........................................ 3 
Parent or parent-in-law of household head .......................... 4 
Other (specify) ..................................................................... 5 

Home language: 
Kiswahili .............................................................................. 1 
Kisambaa ............................................................................ 2 
Kizigua ................................................................................. 3 
Kibondei .............................................................................. 4 
Kimburu ............................................................................... 5 
Kigogo ................................................................................. 6 
Kinyiramba........................................................................... 7 

Kisukuma ............................................................................. 8 
Kinyamwezi ......................................................................... 9 
Kihaya ............................................................................... 10 
Kinyambo .......................................................................... 11 
Kimakua ............................................................................ 12 
Kimakonde......................................................................... 13 
Kiyao ................................................................................. 14 
Kingereza .......................................................................... 15 
Luganda ............................................................................ 16 

Other (specify) ................................................................... 17 

Ethnicity: 
Wadigo ................................................................................ 1 
Wasambaa .......................................................................... 2 
Wamburu ............................................................................. 3 
Mang'ati ............................................................................... 4 

Wagogo ................................................................................ 5 
Warangi ................................................................................ 6 
Wanyaturu ............................................................................ 7 
Wanyiramba ......................................................................... 8 
Nyamwezi............................................................................. 9 

Sukuma .............................................................................. 10 
Wahaya .............................................................................. 11 
Buganda ............................................................................. 12 
Other (specify) .................................................................. 13 

 

Religion 
Islam .................................................................................... 1 
Christian ............................................................................... 2 

Animism ............................................................................... 3 
Other (specify) ...................................................................... 4 

 

Nationality 
Tanzanian ............................................................................ 1 
Malawian .............................................................................. 2 
Kenyan ................................................................................. 3 
Ugandan............................................................................... 4 
Other (specify) .................................................................... 5 

 
Payment to stay on land 
Land board ........................................................................... 1 
Chief/headman ..................................................................... 2 
Employer .............................................................................. 3 
Government ......................................................................... 4 
Other (specify) ...................................................................... 5 

 
If yes, where is this other home: 
Same village ......................................................................... 1 
Other Village in this District (specify Village) ........................ 2 
Other District in this Region (specify District) ....................... 3 
Other Region (Specify Region) ............................................ 4 
Other Country (specify Country) ........................................... 5 

 

Type of business 
Small trading from shop ....................................................... 1 
Mechanical Workshop .......................................................... 2 
Salon .................................................................................... 3 
Other (Specify) ..................................................................... 3 

 

Where is water MOSTLY obtained from? 
Communal borehole/well ...................................................... 1 
Individual borehole/well ........................................................ 2 

Government provided water (community tap/standpipe) ...... 3 
River, stream, dam or creek ................................................. 4 
Rain tank .............................................................................. 5 
Water vendor ........................................................................ 6 
Other (specify) ...................................................................... 7 

 

What do you use the water for? 
Drinking ................................................................................ 1 

Domestic use (bathing, cleaning, etc.).................................. 2 
Irrigation / crops ................................................................... 3 
Livestock .............................................................................. 4 
Other (specify) ...................................................................... 5 

 

What method, if any, do you use most often to treat your 
water before drinking it? 
Do not treat water ................................................................. 1 
Boiling .................................................................................. 2 

Adding bleach/ chlorine ........................................................ 3 
Straining through cloth ......................................................... 4 
Letting it stand and settle ..................................................... 5 
Water filter ............................................................................ 6 
Other (specify) ...................................................................... 7 
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How do you store drinking water? 
Do not store ......................................................................... 1 
Special water buckets .......................................................... 2 
Any buckets ......................................................................... 3 
Covered clay pot .................................................................. 4 

Other (specify) ..................................................................... 5 

Sanitation facility 
No sanitation facility ............................................................. 1 
Pit latrine.............................................................................. 2 
Flush toilet ........................................................................... 3 
Other (specify) ..................................................................... 4 

Type of energy mostly 
Generator ............................................................................ 1 
Solar panel .......................................................................... 2 
Public Electricity .................................................................. 3 
Charcoal .............................................................................. 4 
Flashlight/Batteries .............................................................. 5 
Butane Gas .......................................................................... 6 
Candles ............................................................................... 7 
Wood ................................................................................... 8 

Cow dung ............................................................................ 9 
Paraffin .............................................................................. 10 
Other (specify) ................................................................... 11 

Relationship to household head 
Household head .................................................................. 1 
Spouse of household head .................................................. 2 
Son/ daughter of household head ........................................ 3 

Son-in-law/ daughter-in-law of household head ................... 4 
Grandchild of household head ............................................. 5 
Parent of household head .................................................... 6 
Parent-in-law of household head ......................................... 7 
Brother/ sister of household head ........................................ 8 
Cousin of household head ................................................... 9 
Grandparent of household head ........................................ 10 
Adopted/ foster/ step child of household head ................... 11 

Orphan .............................................................................. 12 
Not related but dependent ................................................. 13 
Other (specify) ................................................................... 14 

Marital status 
Married ................................................................................ 1 
Divorced .............................................................................. 2 
Widowed .............................................................................. 3 

Single .................................................................................. 4 
Living together ..................................................................... 5 
Child .................................................................................... 6 

Resident status 
Lives here full time ............................................................... 1 
Lives here part-time (more than 5 days per month)............. 2 
Lives here irregularly (less than 5 days per month) ............. 3 

Highest education 
None .................................................................................... 1 
In primary School ................................................................. 2 
Did not finish primary School ............................................... 3 
Finished Primary School ...................................................... 4 
In Secondary School............................................................ 5 
Did not finish Secondary School .......................................... 6 
Finished Secondary School ................................................. 7 

Higher Educational Level ..................................................... 8 

Economic/livelihood activity 
Farming ............................................................................... 2 
Small trading ........................................................................ 3 
Livestock keeping ................................................................ 4 
Artisanal mining ................................................................... 5 

Other self-employment/ own business ................................. 6 
Salaried employment............................................................ 7 
Day laborer/ pieceworker ..................................................... 8 
Unemployed but looking for work ......................................... 9 
Too old or sick to work ....................................................... 10 

Staying at home/ not looking for work ................................ 11 
Still in school or studying .................................................... 12 
Other (specify) .................................................................... 13 

 

Employable Skills 
Driving .................................................................................. 1 
Operation of heavy equipment ............................................. 2 
Mechanical skills .................................................................. 3 

Electrical skills ...................................................................... 4 
Plumbing .............................................................................. 5 
Builder/ construction ............................................................. 6 
Carpentry ............................................................................. 7 
Computer operating ............................................................. 8 
Administrative/ clerical.......................................................... 9 
Warehouse/ storekeeping .................................................. 10 
None of the above .............................................................. 11 

 
No access to farming land 
Not enough money to rent land ............................................ 1 
Not enough land available .................................................... 2 
No need for land ................................................................... 3 
Other (specify) ...................................................................... 4 

 

Crops/plants 
Cassava ............................................................................... 1 

Rice ...................................................................................... 2 
Yam ...................................................................................... 3 
Corn ..................................................................................... 4 
White sorghum ..................................................................... 5 
Red sorghum ........................................................................ 6 
Peanuts/groundnuts ............................................................. 7 
Cowpea ................................................................................ 8 
Cotton .................................................................................. 9 

Onion ................................................................................. 10 
Tomato ............................................................................... 11 
Lettuce ............................................................................... 12 
Carrots ............................................................................... 13 
Cotton ................................................................................ 14 
Coffee ................................................................................ 15 
Beans ................................................................................. 16 
Potato ................................................................................. 17 

Pumpkin ............................................................................. 18 
Maize ................................................................................. 19 
Pimento .............................................................................. 20 
Aubergine ........................................................................... 21 
Green legume .................................................................... 22 
Watermelon ........................................................................ 23 
Melon ................................................................................. 24 
Okra ................................................................................... 25 

Mango ................................................................................ 26 
Banana ............................................................................... 27 
Orange ............................................................................... 28 
Citrus .................................................................................. 29 
Papaya ............................................................................... 30 
Other (specify) .................................................................... 31 

 

Total acreage grown per season 
1-5.........................................................................................1 

5-10.......................................................................................2 
10-15.....................................................................................3 
15+........................................................................................4 

 

Average amount sold per year (bunches, kilograms, sacks, 
poles) 
1-5.........................................................................................1 
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5-10 ...................................................................................... 2 
10-15 .................................................................................... 3 
15+ ....................................................................................... 4 
Other (specify) ..................................................................... 5 

If any fields were left uncultivated, why were they not 
cultivated? 
Resting/ lying fallow ............................................................. 1 
No rain ................................................................................. 2 
Late rain............................................................................... 3 
Not enough financial resources ........................................... 4 
No seeds to plant ................................................................. 5 
No farming implements ........................................................ 6 

Shortage of labour ............................................................... 7 
Birds/ animals eat the crops ................................................ 8 
Pests/ crop disease ............................................................. 9 
Other (specify) ................................................................... 10 

Tillage method 
Leased line cows (plough) ................................................... 1 
Manual labour ...................................................................... 2 
Tractor ................................................................................. 3 

Other (specify) ..................................................................... 4 

What is the piece of land used for? 
Cultivation of crops throughout the whole year .................... 1 
Cultivation of crops during part of the year .......................... 2 
Fallow/ resting ..................................................................... 3 
Grazing ................................................................................ 4 
Rented or lent to someone else ........................................... 5 

Not used .............................................................................. 6 
Other (specify) ..................................................................... 7 

What type of ownership does the household have over the 
land? 
Mailo .................................................................................... 1 
Individual land title ............................................................... 2 
Customary land title ............................................................. 3 

Rent/Lease (paid in cash) .................................................... 4 
Rent/Lease (paid in kind) ..................................................... 5 
Free load ............................................................................. 6 
Occupied without authorization ............................................ 7 
Other (specify) ..................................................................... 8 

Grazing areas 
Around the homestead/concession ..................................... 1 

In the pasture of the village .................................................. 2 
Grazing in the forest ............................................................ 3 
Transhumance ..................................................................... 6 
Other (specify) ..................................................................... 7 

Livelihood resources 
Subsistence farming ............................................................ 1 
Sales of crops ...................................................................... 2 

Small trading ........................................................................ 3 
Sales of livestock/ livestock products ................................... 4 
Artisanal mining ................................................................... 5 
Other self-employment/ own business ................................. 6 
Salaried employment (specify) ............................................ 7 
Other (specify) .................................................................... 9 

Military service ..................................................................... 9 
Livestock seller ................................................................... 10 
Baker .................................................................................. 11 
Butcher ............................................................................... 12 
Carpenter ........................................................................... 13 

Artisanal mining .................................................................. 14 
Other (specify) .................................................................... 15 

 

Where do you sell most of your produce, crops or 
animals? 
At the village itself ................................................................ 1 
Surrounding villages ............................................................. 2 
Surrounding towns (specify) ................................................. 3 

Other (specify) .................................................................... 4 
 

Who transports produce to the market 
Male adult ............................................................................. 1 
Female adult ........................................................................ 2 
Male child ............................................................................. 3 
Female child ......................................................................... 4 

 

How long does it take you to transport your goods to 

where it is sold? 
Less than 1hour.................................................................... 1 
1-3 hours .............................................................................. 2 
3-6 hours .............................................................................. 3 
More than 6 hours ................................................................ 4 

 

Mode of transport 
Bicycle .................................................................................. 1 

Bus ....................................................................................... 2 
Car driver ............................................................................. 3 
Car passenger ...................................................................... 4 
Animal drawn cart ................................................................ 5 
Motorbike ............................................................................. 6 
Truck .................................................................................... 7 
Head loading ........................................................................ 8 
Public transport .................................................................... 9 

Other (specify) .................................................................... 10 
 

What was the most important reason for food shortage? 
Lack of income ..................................................................... 1 
Shortage of instruments to farm ........................................... 2 
Animals destroy crops .......................................................... 3 
Drought ................................................................................ 4 
Lack of access to markets .................................................... 5 

Insufficient labour ................................................................. 6 
Shortage of land ................................................................... 7 
Sold food for cash ................................................................ 8 
Bad luck/ witchcraft .............................................................. 9 
Other (specify) .................................................................. 10 

 

Health Facilities 
District hospital ..................................................................... 1 

Public health centre .............................................................. 2 
Private sector health facility .................................................. 2 
Private nurse ........................................................................ 5 
Traditional therapist/healer ................................................... 6 
Did not seek treatment ......................................................... 8 
Other (specify) .................................................................... 9 

 

Main income provider source of income 
Farming ............................................................................... 1 

Fishing ................................................................................. 2 
Shepherding ........................................................................ 3 
Hunting ................................................................................ 4 
Driving ................................................................................. 5 
Apprentice ........................................................................... 6 
Mechanic ............................................................................. 7 
Shop owner ......................................................................... 8 

 

HIV/AIDS Perception/information 
It kills .................................................................................... 1 

Incurable .............................................................................. 2 
The manner in which it is contracted .................................... 3 
Treatment or management of the condition .......................... 4 
Other .................................................................................... 5 

Frequency of visits from health care workers? 
Once a month ....................................................................... 1 
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Twice a month ..................................................................... 2 
Once in three months .......................................................... 3 
Twice a year ........................................................................ 4 

Common causes of HIV/AIDS 
Irresponsible sexual behaviour ............................................ 1 
Blood transfusion ................................................................. 2 
Sharing of sharp instruments such as syringes, razorblades 
etc ........................................................................................ 3 
Mother to child transfusion ................................................... 4 
Don’t know ........................................................................... 5 
Other (specify) ..................................................................... 6 

Relocation preferences 
I don’t want to lose access to my land ................................. 1 
Replacement of my land elsewhere to continue cultivation . 2 
Be compensated with cash and find another land for 
cultivation ............................................................................ 3 
Be compensated with cash and start another business ....... 4 
Other ................................................................................... 5 
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1 BACKGROUND INFORMATION 

 

The process of establishing compensation rates for the East African Crude Oil Pipeline 

(EACOP) Project commenced in 2017 whereby compensation rates to be used in relation to 

Early Works (EW) Priority Area (PA) sites were ascertained. A workshop on compensation 

rates attended by Digby Wells Consortium (DWC) staff, Government Valuers from the 

Ministry of Lands, Housing and Human Settlements Development (MLHHSD) and District 

Valuers took place on 9th October, 2017 to kick-start the process for the formulation of 

current asset compensation rates for the EACOP Project. As a result of collaborative action 

between DWC staff and more specifically Whiteknights Real Estate Investment Analysts 

Company Limited who are the appointed Project Valuers, research was undertaken to inform 

the development of compensation rates to be used for Early Works (EW) Priority Area (PA) 

sites. These rates were subsequently finalised on 3rd April, 2018 and approved by the Chief 

Valuer on 11th April, 2018 (See Appendix A). 

 

During 16 May – 20 September 2018, the Early Works (EW) Priority Area (PA) sites 

research initiative was followed up with a market asset survey conducted for the entire oil 

pipeline route in Tanzania covering 1,147 kilometres from Missenyi District in Kagera Region 

to Tanga City in Tanga Region. The market survey took place in conjunction with valuation 

asset surveys along the oil pipeline route. Nine project teams were involved in carrying out 

the market asset survey. In each of the nine teams, valuation research staff comprised a 

Senior Sensitisation Valuer, Valuation Team Leader and three Assistant Valuers. The 

market asset survey aimed at establishing market compensation rates for land, construction 

rates for buildings and structures; market rental rates for buildings; compensation rates for 

"unlisted" crops and trees; and compensation rates for graves. 

 

From 24th February to 1st March 2019, a team of Senior Valuers from Whiteknights Real 

Estate Investment Analysts Company Limited conducted consultations with District Valuers 

(DVs) for Kilindi, Handeni, Korogwe and Muheza Districts and the City Valuer for Tanga City, 

for Tanga Region. Engagement with the DVs/City Valuer was made at the District 

Council/City Headquarters and augmented with site visits to selected sites in the pipeline 

corridor. The main aim of the engagement of District Valuers/City Valuer was validation with 

the DVs/City Valuer of proposed market asset compensation rates prepared by the Project 

Valuers for use in Pipeline Valuation reports for this region. 

 

After the District Valuer and City Valuer engagement, the Project Valuers prepared the final 

draft compensation rates with a view to presenting them to The Chief Valuer of the 

Government to endorse before they are used in the pipeline project. In compiling proposed 

land compensation rates to be used for the Pipeline route, approved compensation rates for 
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EW/PA sites formed benchmarks in deriving land values where the pipeline route is in 

proximity of an EW/PA site.  

 

This dossier presents in detail the methodology which was adopted to generate the valuation 

compensation rates and constitutes the final report on compensation rates to be presented 

to the Chief Valuer for endorsement of the rates in conformity with the requirements of The 

Valuation and Valuers and (General) Regulations, 2018.  
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2 OBJECTIVES OF THE MARKET SURVEY 

 

The overarching objective of the market survey undertaken between 16th May – 20th 

September, 2018 was to establish:  

 

a) Market compensation rates for land taking into account prevailing land market prices 

at the various locations; 

b) Replacement cost rates for buildings, structures and other improvements on the land; 

c) Market rental rates for buildings and structures; 

d) Market compensation rates for "unlisted" crops and trees; 

e) Market compensation rates for graves taking into account provisions of The Graves 

(Removal) Act, 1969 and prevailing burial practices. 
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3 SURVEY AND DATA ANALYSIS METHODOLOGY 

 

Under the provisions of The Valuation and Valuers (General) Regulations, 2018 the 

Registered Valuer for a compensation project has to undertake research in order to establish 

current or up-to-date market values and costs of compensable items so that Project Affected 

Persons (PAPs) are paid compensation which is fair and adequate. The results of the 

market research undertaken, and the rates established by the Registered Valuer, need to 

obtain the Chief Valuer’s endorsement before being used in the project. 

 

3.1 Land Value Rates 

In ascertaining land value rates, Whiteknights Real Estate Investment Analysts Company 

Limited (hereafter referred to as Whiteknights) employed the Comparative Method of 

Valuation as per the requirements of Regulation 8 and 9 of The Valuation and Valuers 

(General) Regulations, 2018. These two vital Regulations have been reproduced ad-

verbatim below. 

 

8. "The basis for assessment of any land and unexhausted 

improvements for purposes of compensation under the Act shall be the 

market value of such land and unexhausted improvements". 

9. "The market value of any land and unexhausted improvement shall 

be arrived at by use of comparative method with evidence from actual recent 

sales of similar properties or by use of the income approach or replacement 

cost method where the property is of special nature and not saleable". 

 

Similarly, Regulation 55 (4) states: 

"In assessing market value for land, the Valuer shall use comparative or 

market approach". 

 

In order to determine land value rates, research undertaken along the pipeline corridor 

adopted a mixed research method using the quantitative approach based on which 

statistical inferences were made. These statistical analyses were augmented with the 

qualitative approach which was mainly founded on deductive reasoning. 

 

The land market activities and more specifically land transaction activities within four 

Districts in Tanga Region (Kilindi, Handeni, Korogwe, Muheza) and Tanga City were 

systematically analysed with a view to ascertaining current land value rates to be used in 

valuing compensable land parcels along the pipeline corridor. First, the available transaction 
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documents in the form of sales agreements were collected from village leaders, as the main 

source of raw data for the research. Second, interviews were conducted with responsible 

village and ward leaders, and also villagers in both the relevant villages and other villages 

which are contiguous to the wards pertinent to the EACOP Project pipeline route. 

Discussions were also held with peer land professionals, namely District Valuers, City Valuer 

for Tanga City and Authorized Land Officers of the respective districts. These interviews 

were mostly undertaken by sensitization valuers most of whom were the Project’s Senior 

Valuers who had been engaged in sensitizing the villagers, PAPs, and village leaders 

regarding various valuation aspects for the project. These valuers are experienced land 

professionals who have practiced for a considerable period of time and possess the requisite 

experience and expertise in engaging with land market actors. 

 

The field work for the market study undertaken by the valuers focused on: 

 Collecting land sales agreements with the aim of getting data and information on land 

sales/purchases within affected hamlets, villages and wards, identifying the prices, 

actors, spatial dimension of the land parcels, nature of the land, and transaction 

dates. 

 Undertaking interviews and focus group discussions with villagers and leaders at 

various village and ward levels in an attempt to get credible transactions data and 

information, and 

 Viewing the transacted land parcels and observing the basic land characteristics and 

aspects which would have affected land parcel values, building rates and rentals. 

 

In the realms of real estate, it is known that property markets are inefficient, and this has a 

bearing on how real estate research is conducted. Land parcels and properties are 

heterogeneous products, i.e. no two land parcels or properties are 100% identical. In 

addition, property market transparency is often limited and property markets tend to exhibit a 

marked degree of opaqueness. Most property deals are conducted clandestinely and in 

confidence making securing land market data difficult. The absence of a central market for 

real estate, as is the case with financial assets, further accentuates data problems relating to 

land/property sales. Hence, it should be borne in mind that this study was no exception and 

had to contend with typical data constraints associated with immature property markets. In 

these circumstances, great reliance was placed on our experience with property markets in 

Tanzania, deductive reasoning and sense of judgement. 

 

In Tanga Region, the collection of data and information for creating the required 

compensation rates was faced with a number of challenges. These included reluctance on 

the part of local village and ward leaders in providing data from their areas of jurisdiction 

because they either had no reliable data or had no sales data at all. Furthermore, only a few 

village leaders kept transaction documents or records in their offices whereas others were 

afraid of “betraying the electorate” i.e. PAPs who happen to be their voters in all local 

government elections, the next being due this year i.e. in 2019. It was apparent that village 
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leaders preferred to give valuers higher priced transactions rather than those which were 

realistic with lower land prices. Some of the village leaders claimed they were observing 

confidentiality of sales transactions i.e. they claimed that land sales agreements are typically 

confidential only to parties who were privy to the sales contract, and accordingly the village 

leaders could not divulge information to Whiteknights. It is noteworthy that these constraints 

were varied in nature and not of the same character or magnitude across villages.  

 

Despite the existence of data constraints, it was still possible to capture reliable data to 

inform pipeline valuation rates through a combination of methods, including examining land 

rates issued by the Chief Valuer, interviews conducted privately with individual villagers, 

comparison with approved EW/PA land rates, carrying out value profiling for the pipeline 

route and data validation with District Valuers and the City Valuer. 

 

Data analysis involved compiling market land prices within a hamlet and later on villages, 

and adjusting them for the time lag for those transactions which were not carried out 

recently. Similarly, the exercise involved converting the units of measurement used in the 

transactions into standardized units of analysis. The type of units used in the transactions 

and recorded in the sales agreements included square feet, square metres and simply 

pacing the length and width of the land parcels using footsteps. The transaction medium was 

mainly in Tanzania shillings but in some instances it was cows and goats and other forms of 

in-kind payment. These varied transaction media were appropriately converted into 

Tanzania shillings having ascertained the actual market or selling prices of in-kind 

compensation in Tanzanian shillings at the time of the transaction. These transacted prices 

were divided by the land area to produce a price per “acre” or price per square metre for 

building land, which was taken as a unit of analysis. Later on these analysed prices were 

aggregated at the ward level to arrive at the Land Value Rate for the ward in question. 

 

During the analysis, all the affected wards in a district were sequentially arranged from the 

first to the last ward in a district (Westerly to Easterly direction) in order to observe the 

relativity of values across wards. In a typical case of a district like Kilindi District in Tanga 

Region bordering Manyara Region, the first ward in the west is Kibirashi and the last ward is 

Mkindi in the eastern part of the District. This protocol was replicated in generating land 

value rates for all wards within districts affected by the pipeline project.  After the land value 

rates had been arranged sequentially, a land value profile was established and graphed. 

Qualitative analysis was subsequently applied to identify land rate outliers that could not be 

justified. For a typical land value profile seen in Figure 1, the trend line drawn from the data 

shows a fairly smooth gradual rise in values in the first three westerly districts of Kilindi, 

Handeni and Korogwe, after which land values rise dramatically in Tanga City from Ngomeni 

Ward and peak at Maweni Ward. Thereafter, land values taper off towards the last easterly 

ward located along the shores of the Indian Ocean at Chongoleani in Tanga City. Where 

land rate outliers were identified, they were picked up as areas requiring further research 

and consultations with District Valuers or the City Valuer and efforts were made to 

understand or adjust these outliers. This iterative calibration process was repeated until a 
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realistic land value profile emerged. In some cases, the calibration process involved data 

interpolation and extrapolation at some places where data was not forthcoming. The 

generation of a land value profile and the calibration of values constitute typical protocol for 

the analysis of land values in linear projects. 

 

In order to be able to visualise the spatial dimension of the land value rates across the 

pipeline route in Tanga Region, land value maps for the twenty four relevant wards in Kilindi, 

Korogwe, Muheza and Handeni Districts and Tanga city were prepared. These land value 

maps are presented in Appendix B. 
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3.2 Market Rental Value Rates 

In common parlance, rent is the amount of money paid for the use of an asset for a specified 

period of time. In the domain of real estate, however, the market rent or rental value of a 

property is the maximum rent a property would fetch if exposed in the market under typical 

market conditions conforming to the market value standard. 

 

From the existing Whiteknights valuation database, a number of building categories were 

established based on the type of building, description of building materials used in 

construction and the standard of workmanship, all of which were checked against 

photographs of the building type in question. For these building categories, rental values 

were collected from the village and ward leaders and the villagers themselves. From the 

information and data collected in a typical hamlet or village for a particular type of building, a 

simple average rental was established for a space unit per month. Descriptive statistics (i.e. 

minimum, maximum, range and mean values) for the data were calculated and this enabled 

the ascertainment of realistic rental values for building categories within a village and later 

on a ward. These rental values are expressed in terms of the monthly rent per room, from 

which the monthly rent per housing unit can be ascertained depending on the number of 

rooms in a housing unit. 

 

In general, data on rental values was more readily available compared to data on land sales, 

albeit we could only access limited written rental/lease agreements i.e. sufficient evidence 

on market rents was collected through filled-in administered questionnaires and also 

corroborative evidence obtained from oral interviews. We collected only a limited number of 

written lease agreements as most of the villagers enter into oral lease agreements rather 

than formal written leases. 

 

3.3 Building Construction Rates 

The assessment of building construction rates was carried out in conformity with Regulation. 

55 (3) of The Valuation and Valuers (General) Regulations, 2018, which states:- 

 

"In assessing building value rates the following considerations shall be taken into 

account: 

(a) the cost of replacing a building or a structure of similar nature, quality of 

construction, levels of completion in works-in-progress and size based on local 

market prices of materials and labour charges". 
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Building construction rates are average rates established by dividing the overall cost of 

construction of a building by the Gross External Area (GEA) of the building. Basically, the 

building rates represent the average cost of constructing a replica building per unit area. 

These construction rates for buildings or structures are established by considering the 

overall cost of a typical building and dividing it by the total building footprint area. The cost of 

the building is established by using the Quantity Surveyor’s elemental cost estimation 

approach whereby building elements are priced and an allowance for professional fees is 

made. However, for traditional buildings and structures which are typically found in the 

pipeline corridor the costing was undertaken by itemizing cost items and allowing for the cost 

of labour and transport of building materials to the site where buildings were erected. Labour 

and transport costs for building materials were also worked out with reference to typical 

average costs for these items in the villages in question. In this work, a Registered Quantity 

Surveyor who is familiar with properties located along the pipeline route worked alongside 

the valuation teams to establish construction costs or Replacement Costs for buildings and 

structures. 

 

For the different categories of buildings, costs of buildings and structures were established. 

Several types of buildings and structures were identified and their cost estimated while 

observing the cost variance based on the type of construction and construction materials. In 

addition to buildings, other important structures and improvements found in the pipeline 

route were costed. These additional assets were varied in nature and size and included 

water ponds, fish ponds, outer kitchens, pit latrines, shower rooms, granaries, fences of all 

types, foundations, and so on. These assets were priced based on the item-by-item costing 

approach. Typical construction costs for buildings, structures and other improvements on the 

land are presented in Table 4-2, Table 4-3 and Table 4-4.  

 

3.4 Crops and Trees 

Crops and trees are currently valued using the Crop Compensation Schedule issued by the 

Chief Valuer in 2012 and also, the additional list of approved crops and trees from EW/PA 

sites which was approved by the Chief Valuer on 15th August, 2018. While conducting 

pipeline route surveys, additional economic trees were found and proposals on their 

compensation rates are presented in Table 4-7. The percentage growth rates to be used for 

trees and crops found along the pipeline route are in accordance with Regulation 55(6) of 

The Valuation and Valuers (General) Regulations, 2018 which is as follows: 

 

Seedlings 15% 
Early growth 25% 
Young 50% 
Early maturity 75% 
Full maturity 100% 
Old stage 30% 
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"Unlisted" crops and trees are crops and trees which do not appear in either the 

Compensation Schedule issued by the Chief Valuer in 2012 or the subsequent list of 

approved compensation rates for additional crops and trees issued by the Chief Valuer for 

the EACOP project in August, 20181. 

 

The estimation of compensation rates for crops and trees is based on either: i) proposed 

compensation rates which were provided to Whiteknights by District Valuers or; ii) estimates 

of compensation rates for trees and crops made by considering compensation rates for 

generic crops and trees found in the 2012 compensation schedule and making due 

allowance for inflation between 2012 and 2018. Proposed compensation rates for unlisted 

crops and trees are presented in Table 4-7. 

 

3.5 Graves 

Compensation rates for graves were estimated as per the requirements of the Graves 

(Removal) Act, 1969. Section 9 of the Act states: 

 

"The compensation payable under this section shall be limited to the 

reasonable expenses incurred in the removal, transportation, 

reinstatement and re-interment of the grave or dead body and any 

placatory or expiatory rites or other ceremony accompanying such 

removal and reinterment".  

 

Accordingly, Whiteknights made an item by item estimate of costs related to grave removal 

and re-burial, depending on whether or not the grave has a construction around it or not. In 

general, the amount which is payable to the family in relation to "placatory or expiatory rites 

or other ceremony accompanying such removal and re-interment" is T.Shs. 300,000. In 

addition, the amount which should be paid to the District Medical Officer (DMO) (or City 

Medical Officer for Tanga City) or Contractor who would engage the District/City Medical 

Officer is T.Shs. 200,000 per grave for an ordinary grave. For a grave with a construction, an 

additional T.Shs. 200,000 is required making the total budget for grave removal T.Shs. 

400,000. Itemized grave removal costs are found in  

Table 4-8. It is noteworthy that where the cost of grave removal is paid to the DMO or a 

private contractor, there are economies of scale when the number of graves to be removed 

is large. 

 

                                                
1 Letter Reference No: BA.391/466/01/58 of 15th August 2018 
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4 SURVEY RESULTS 

 

4.1 Land Rates 

Having carried out the analysis explained above, the results of the land value rates for 

Tanga Region are summarized in Table 4-1, for relevant wards which are affected by the 

Project.  

 

Survey results clearly indicate the general trend in land values in Tanga region. Land values 

are lowest in Kilindi District and, as expected, increase radically towards Tanga City. The 

lowest land values are manifest in Kilindi District with an average land value of T.Shs. 

262,000 per acre for the five wards in Kilindi District through which the pipeline passes. 

Mkindi and Saunyi Wards in Kilindi District have the lowest land value rate of T.Shs. 220,000 

per acre. Land values generally show a gradual rise from Kilindi District to Muheza District, 

from which land values rise dramatically to reach the highest value of T.Shs. 3,380,000 per 

acre in Maweni Ward in Tanga City. From the peak value of T.Shs. 3,380,000 per acre in 

Maweni Ward, land values decline slightly to T.Shs. 3,000,000 in Kiomoni and Mzizima 

Wards and thereafter decline further to T.Shs. 2,000,000 per acre in Chongoleani Ward in 

Tanga City. The average land value per acre for the five wards found in Tanga City is T.Shs. 

2,876,000 per acre. This represents a more than tenfold change in land values which has 

been observed between Kilindi District with the lowest land values and Tanga City exhibiting 

the highest land value. 

 

To provide a comparison with the Early Works (EW) Priority Area (PA) sites in proximity to 

the pipeline route, the approved land value rate for MCPY-14, located in Kibirashi Ward, 

Kilindi District, is T.Shs. 350,000, while that for MCPY-15, located in Mabanda Ward, 

Handeni Township, is T.Shs. 800,000. We have proposed the same land values for Kibirashi 

Ward and Mabanda Ward in this Rates Report.  
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Table 4-1: Proposed Land Value Rates for Tanga Region Wards 

Region 
District 

Ward 
Market Land Value 

Rates (T.Shs.) 

T
A

N
G

A
 R

E
G

IO
N

 

Kilindi 

Kibirashi 350,000 

Kisangasa 270,000 

Mkindi 220,000 

Saunyi 220,000 

Mabalanga 250,000 

Handeni Township 

Malezi 410,000 

Misima (in Handeni District)2 600,000 

Mabanda 800,000 

Handeni District 

Sindeni 550,000 

Kwamatuku 550,000 

Segera 700,000 

Korogwe Hale 800,000 

Muheza 

Makole 850,000 

Kwa 1,000,000 

Bwembwera 1,000,000 

Kwakifua 1,100,000 

Tingeni 1,200,000 

Kilulu 1,250,000 

Lusanga 1,200,000 

Ngomeni 1,800,000 

Mlingano 3,000,000 

Tanga City 

Maweni 3,380,000 

Kiomoni 3,000,000 

Mzizima 3,000,000 

Mabokweni 3,000,000 

Chongoleani 2,000,000 

 

                                                
2 The wards have been sequentially arranged from the westerly to the easterly direction towards Chongoleani. In 

Handeni Township, the pipeline approaches from Malezi Ward in Handeni Township and then passes through 
Misima Ward in Handeni District and then Mabanda Ward in Handeni Township. 
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Figure 1: Land Value Rates for Relevant Wards in the Pipeline Corridor - Tanga Region  
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4.2 Building Construction Rates 
As explained above, rates for buildings, structures and other land developments were 

estimated by itemizing building costs based on Quantity Surveyor’s methods and the results 

are presented in Table 4-2,Table 4-3 and Table 4-4.  
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Table 4-2: Construction Rates for Main Building Types 

CATEGORY WALL ROOF DOORS & WINDOWS FLOOR 
RATE PER SQM  

(TSHS.) 
PHOTOGRAPH 

CAT.  NO. A 
Sand 

Cement  

Corrugated 

Iron Sheets 

(CIS) 

Wooden/CIS 

Cement 461,000 

 

Earth 414,000 

Grass Thatch Wooden/CIS 
Cement Floor 415,000  

Earth 367,000  

Palm Thatch Wooden/CIS 
Cement Floor 425,000  

Earth 378,000  

CAT. NO. B 
Burnt mud 

bricks 

CIS Wooden/CIS 

Cement Floor 382,000 

 

Earth 336,000 

Thatch Wooden/CIS 
Cement Floor 330,000 

 

Earth 284,000 

Palm Thatch Wooden/CIS 

Cement Floor 307,000 

Earth 261,000 
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CATEGORY WALL ROOF DOORS & WINDOWS FLOOR 
RATE PER SQM  

(TSHS.) 
PHOTOGRAPH 

CAT. NO. C 

Unburnt mud 

bricks/ Sun 

baked clay 

bricks 

CIS Wooden/CIS 

Cement 235,000 

 

Earth 235,000 

Grass 

Thatch 
Wooden/CIS 

Cement Floor 137,000 

 

Earth 128,000 

Tembe Wooden/CIS Earth 62,000 

 

Palm 

Thatch 
Wooden/CIS 

Cement Floor 124,000  

Earth 115,000  
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CATEGORY WALL ROOF DOORS & WINDOWS FLOOR 
RATE PER SQM  

(TSHS.) 
PHOTOGRAPH 

CAT. NO. D 
Monolithic mud 

wall 

CIS Wooden/CIS 

Cement Floor 178,000 

 

Earth 169,000 

Grass 

Thatch 
Wooden/CIS 

Cement Floor 119,000  

Earth 110,000  

Tembe Wooden/CIS Earth 52,000 

 

Palm 

Thatch 
Wooden/CIS 

Cement Floor 107,000  

Earth 97,000  
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CATEGORY WALL ROOF DOORS & WINDOWS FLOOR 
RATE PER SQM  

(TSHS.) 
PHOTOGRAPH 

CAT. NO. E Mud & poles 

CIS Wooden/CIS 

Cement Floor 156,000 

 

Earth 147,000 

Grass 

Thatch 
Wooden/CIS 

Cement Floor 97000 

 

Earth 88.000 

Tembe Wooden/CIS Earth 48,000 

 

Palm 

Thatch 
Wooden/CIS 

Cement Floor 85,000  

Earth 76,000  

CAT. NO. F 

Full Suite Grass Earth - Earth 23,000 

 

Full Suite CIS Earth - Earth 60,000  
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Table 4-3: Construction Rates for Ancillary Buildings, Structures and Other Land Developments 

TYPE 
WALLING TYPE & 

SPECIFICATIONS 

ROOFING & 

ASSET 

MODE 

SIZE & COVERINGS FLOORING 
RATE PER 

UNIT (TSHS.) 
PHOTOGRAPH 

W
a
te

r 
P

o
n

d
s

 

Traditional Water Pond Open to sky 

Small size   300,000 

 

Medium Size   500,000 

Large Size   700,000 

Purposely Designed 

fishing Pond 
Open to sky 

Small size   600,000  

Medium Size   1,300,000  

Large Size   2,000,000  

W
e
ll

s
 a

n
d

 B
o

re
 h

o
le

s
 

Shallow wells Traditional 

Open    60,000 

 

Covered with concrete  slab   150,000 

Deep 

Traditional Covered   3,000,000  

Modern 
Covered with concrete  slab and 

outlet 

Casings, submersible 

electric pumps 
12,000,000  
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TYPE 
WALLING TYPE & 

SPECIFICATIONS 

ROOFING & 

ASSET 

MODE 

SIZE & COVERINGS FLOORING 
RATE PER 

UNIT (TSHS.) 
PHOTOGRAPH 

P
it

 L
a
tr

in
e

 

Grass / Mat walling 

Open to sky, 

traditional 

Compacted earth or arranged brick  Earth screed 300,000 

 

Mud & Poles Compacted earth or arranged brick  Cement screed 320,000  

Cement/ Burnt Bricks Compacted earth or arranged brick  Cement screed 400,000 

 

Mud & Poles 

Thatch Compacted earth or arranged brick  Earth screed 270,000 

 

CIS Compacted earth or arranged brick  Cement screed 450,000  
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TYPE 
WALLING TYPE & 

SPECIFICATIONS 

ROOFING & 

ASSET 

MODE 

SIZE & COVERINGS FLOORING 
RATE PER 

UNIT (TSHS.) 
PHOTOGRAPH 

P
it

 L
a
tr

in
e

 

Bricks 

Thatch Compacted earth or arranged brick  

Cement screed 

380,000 

 

CIS Compacted earth or arranged brick  500,000  

S
h

o
w

e
r 

ro
o

m
 

Grass 
Open to sky, 

traditional 

No windows Earth screed 60,000 

 

No windows Earth screed 80,000  

Mud & Poles 

Grass No windows Earth screed 150,000  

CIS No windows Cement screed 250,000  

Burnt Bricks 

Grass Window opening only Earth screed 160,000  

CIS Window opening only Cement screed 350,000  

  



 

Market Survey for Compensation – Tanga Region   

East African Crude Oil Pipeline, Tanzanian Section 

Survey Results  

 

May, 2019  

 

22 

 

TYPE 
WALLING TYPE & 

SPECIFICATIONS 

ROOFING & 

ASSET 

MODE 

SIZE & COVERINGS FLOORING 
RATE PER 

UNIT (TSHS.) 
PHOTOGRAPH 

K
it

c
h

e
n

 

Roof supporting poles 
Grass/mats/ 

tarpaulins 
none Earth screed 30,000 

 

Mud & Poles 

Grass Window opening only Earth screed 120,000 

 

CIS Window opening only Earth screed 200,000  

Burnt Bricks 

Grass Window openings only Earth screed 250,000  

CIS small wooden Earth screed 380,000  

A
n

im
a
l 

S
h

e
d

/C
o

o
p

s
/P

e
n

s
 

 Closely erected Poles 

Grass Ground level Earth screed 200,000 

 

Grass Erected on stilts Earth screed 250,000  
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TYPE 
WALLING TYPE & 

SPECIFICATIONS 

ROOFING & 

ASSET 

MODE 

SIZE & COVERINGS FLOORING 
RATE PER 

UNIT (TSHS.) 
PHOTOGRAPH 

A
n

im
a
l 

S
h

e
d

/C
o

o
p

s
/P

e
n

s
 

Mud & Poles 

Grass Ground level Earth screed 150,000  

CIS Ground level Earth screed 250,000  

Mabanzi/Wooden Planks 

walling 

Grass Ground level Earth screed 380,000 

 

CIS Erected on stilts 
Flooring: Mabanzi / 

Planks 
500,000 
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TYPE 
WALLING TYPE & 

SPECIFICATIONS 

ROOFING & 

ASSET 

MODE 

SIZE & COVERINGS FLOORING 
RATE PER 

UNIT (TSHS.) 
PHOTOGRAPH 

G
ra

n
a
ry

/ 

K
ih

e
n

g
e

 

Reed/Bamboo woven 

walls 
Grass thatch Erected on stilts/ground 

Medium sized, 2m 

diameter 
180,000 

 

L
iv

e
s
to

c
k

 K
ra

a
l 

Closely erected poles / 

widely spaced poles with 

thorn branches 

Open to sky Ground level, earth flooring 

Small size - Up to 

10m diameter/width 
63,000 

 

Medium size 11m to 

20m diameter/width 
130,000 

Large Size - Over 

20m diameter /width 
200,000 
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Table 4-4: Construction Rates for Boundary Fences and Stone Foundations 

WALL / FOUNDATION  
TYPE 

WALLING 
MATERIAL 

BONDING 
MATERIAL 

UNIT OF 
MEASUREMENT 

RATE PER 
SQM  (TSHS.) 

PHOTOGRAPH 

Solid wall fencing, 
Size: 2m high 

Block wall / Burnt 
brick  

Bonded by 
cement mortar 

Running metre 140,000 

 

 

stonewall Running metre 200,000 

 

mud brick / 
monolithic wall 

Bonded by mud 
mortar 

Running metre 15,000 

 

Wire fencing 

4 strand barbed wire 
on concrete poles 

  

Running metre 17000 

 

4 strand barbed wire 
on wooden poles 

Running metre 12,000 

 

Chicken wire mesh Running metre 30,000 
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WALL / FOUNDATION  
TYPE 

WALLING 
MATERIAL 

BONDING 
MATERIAL 

UNIT OF 
MEASUREMENT 

RATE PER 
SQM  (TSHS.) 

PHOTOGRAPH 

Foundation Wall 
including foundation 

footing 

Stone 
(Approximately 3 feet 
high) with cement 
mortar 

Bonded by 
cement mortar 

Running metre  60,000 

 

Stone 
(Approximately 3 feet 
high) with earth 
mortar 

Bonded by mud 
mortar 

Running metre  40,000 
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4.3 Market Rental Rates 
Market rental rates for relevant wards in Tanga Region are shown in Table 4-5. 
 
 

Table 4-5: Market Rental Rates for Residential Properties, Tanga Region 

District Ward S/n Construction Type of Room 

 Monthly Rent (Tshs.)  

One Room 
Two 

Rooms 
Three 

Rooms 
Four 

Rooms 

Kilindi District Wards 

 

K
IL

IN
D

I 

Kibirashi 

1 CIS, cement block, cement screed floor Independent Room 10,000 20,000 30,000 40,000 

2 
Grass thatch, cement blocks, cement 
screed floor 

Independent Room 7,000 14,000 21,000 28,000 

3 CIS, burnt bricks, cement screed floor Independent Room 10,000 20,000 30,000 40,000 

4 CIS, burnt bricks, earth/mud screed floor Independent Room 5,000 10,000 15,000 20,000 

5 
Grass, burnt bricks, earth/mud screed 
floor 

Independent Room 5,000 10,000 15,000 20,000 

6 
Grass thatch, unburnt bricks, earth/mud 
screed floor 

Independent Room 5,000 10,000 15,000 20,000 

7 
Grass thatch, mud and poles, earth/mud 
screed floor 

Independent Room 5,000 10,000 15,000 20,000 

8 
CIS, Unburnt/monolithic/mud + pole, 
cement screed 

Independent Room 9,000 18,000 27,000 36,000 

9 
CIS, Unburnt/monolithic/mud + pole, 
earth/mud screed floor 

Independent Room 5,000 10,000 15,000 20,000 
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District Ward S/n Construction Type of Room 

 Monthly Rent (Tshs.)  

One Room 
Two 

Rooms 
Three 

Rooms 
Four 

Rooms 

K
IL

IN
D

I 

Kisangasa 

1 CIS, cement block, cement screed floor Independent Room 15,000 30,000 45,000 60,000 

2 
Grass thatch, cement blocks, cement 
screed floor 

Independent Room 8,000 16,000 24,000 32,000 

3 CIS, burnt bricks, cement screed floor Independent Room 13,000 26,000 39,000 52,000 

4 CIS, burnt bricks, earth/mud screed floor Independent Room 12,000 24,000 36,000 48,000 

5 
Grass, burnt bricks, earth/mud screed 
floor 

Independent Room 6,000 12,000 18,000 24,000 

6 
Grass thatch, unburnt bricks, earth/mud 
screed floor 

Independent Room 5,000 10,000 15,000 20,000 

7 
Grass thatch, mud and poles, earth/mud 
screed floor 

Independent Room 5,000 10,000 15,000 20,000 

8 
CIS, Unburnt/monolithic/mud + pole, 
cement screed 

Independent Room 12,000 24,000 36,000 48,000 

9 
CIS, Unburnt/monolithic/mud + pole, 
earth/mud screed floor 

Independent Room 11,000 22,000 33,000 44,000 
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District Ward S/n Construction Type of Room 

 Monthly Rent (Tshs.)  

One Room 
Two 

Rooms 
Three 

Rooms 
Four 

Rooms 

K
IL

IN
D

I 

Mkindi 

1 CIS, cement block, cement screed floor Independent Room 15,000 30,000 45,000 60,000 

2 
Grass thatch, cement blocks, cement 
screed floor 

Independent Room 7,000 14,000 21,000 28,000 

3 CIS, burnt bricks, cement screed floor Independent Room 13,000 26,000 39,000 52,000 

4 CIS, burnt bricks, earth/mud screed floor Independent Room 11,000 22,000 33,000 44,000 

5 
Grass, burnt bricks, earth/mud screed 
floor 

Independent Room 6,000 12,000 18,000 24,000 

6 
Grass thatch, unburnt bricks, earth/mud 
screed floor 

Independent Room 5,000 10,000 15,000 20,000 

7 
Grass thatch, mud and poles, earth/mud 
screed floor 

Independent Room 5,000 10,000 15,000 20,000 

8 
CIS, Unburnt/monolithic/mud + pole, 
cement screed 

Independent Room 12,000 24,000 36,000 48,000 

9 
CIS, Unburnt/monolithic/mud + pole, 
earth/mud screed floor 

Independent Room 10,000 20,000 30,000 40,000 
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District Ward S/n Construction Type of Room 

 Monthly Rent (Tshs.)  

One Room 
Two 

Rooms 
Three 

Rooms 
Four 

Rooms 

K
IL

IN
D

I 

Saunyi 

1 CIS, cement block, cement screed floor Independent Room 10,000 20,000 30,000 40,000 

2 
Grass thatch, cement blocks, cement 
screed floor 

Independent Room 5,000 10,000 15,000 20,000 

3 CIS, burnt bricks, cement screed floor Independent Room 10,000 20,000 30,000 40,000 

4 CIS, burnt bricks, earth/mud screed floor Independent Room 7,000 14,000 21,000 28,000 

5 
Grass, burnt bricks, earth/mud screed 
floor 

Independent Room 6,000 12,000 18,000 24,000 

6 
Grass thatch, unburnt bricks, earth/mud 
screed floor 

Independent Room 5,000 10,000 15,000 20,000 

7 
Grass thatch, mud and poles, earth/mud 
screed floor 

Independent Room 5,000 10,000 15,000 20,000 

8 
CIS, Unburnt/monolithic/mud + pole, 
cement screed 

Independent Room 9,000 18,000 27,000 36,000 

9 
CIS, Unburnt/monolithic/mud + pole, 
earth/mud screed floor 

Independent Room 6,000 12,000 18,000 24,000 
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District Ward S/n Construction Type of Room 

 Monthly Rent (Tshs.)  

One Room 
Two 

Rooms 
Three 

Rooms 
Four 

Rooms 

K
IL

IN
D

I 

Mabalanga 

1 CIS, cement block, cement screed floor Independent Room 10,000 20,000 30,000 40,000 

2 
Grass thatch, cement blocks, cement 
screed floor 

Independent Room 5,000 10,000 15,000 20,000 

3 CIS, burnt bricks, cement screed floor Independent Room 10,000 20,000 30,000 40,000 

4 CIS, burnt bricks, earth/mud screed floor Independent Room 7,000 14,000 21,000 28,000 

5 
Grass, burnt bricks, earth/mud screed 
floor 

Independent Room 6,000 12,000 18,000 24,000 

6 
Grass thatch, unburnt bricks, earth/mud 
screed floor 

Independent Room 5,000 10,000 15,000 20,000 

7 
Grass thatch, mud and poles, earth/mud 
screed floor 

Independent Room 5,000 10,000 15,000 20,000 

8 
CIS, Unburnt/monolithic/mud + pole, 
cement screed 

Independent Room 9,000 18,000 27,000 36,000 

9 
CIS, Unburnt/monolithic/mud + pole, 
earth/mud screed floor 

Independent Room 6,000 12,000 18,000 24,000 
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Township Ward S/n Construction Type of Room 

 Monthly Rent (Tshs.)  

One Room 
Two 

Rooms 
Three 

Rooms 
Four 

Rooms 

Handeni District Wards 

H
A

N
D

E
N

I 
T

O
W

N
S

H
IP

 

Malezi 

1 CIS, cement block, cement screed floor Independent Room 10,000 20,000 30,000 40,000 

2 
Grass thatch, cement blocks, cement 
screed floor 

Independent Room 7,000 14,000 21,000 28,000 

3 CIS, burnt bricks, cement screed floor Independent Room 8,000 16,000 24,000 32,000 

4 CIS, burnt bricks, earth/mud screed floor Independent Room 8,000 16,000 24,000 32,000 

5 
Grass, burnt bricks, earth/mud screed 
floor 

Independent Room 5,000 10,000 15,000 20,000 

6 
Grass thatch, unburnt bricks, earth/mud 
screed floor 

Independent Room 4,000 8,000 12,000 16,000 

7 
Grass thatch, mud and poles, earth/mud 
screed floor 

Independent Room 3,000 6,000 9,000 12,000 

8 
CIS, Unburnt/monolithic/mud + pole, 
cement screed 

Independent Room 7,200 14,400 21,600 28,800 

9 
CIS, Unburnt/monolithic/mud + pole, 
earth/mud screed floor 

Independent Room 7,000 14,000 21,000 28,000 
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Township Ward S/n Construction Type of Room 

 Monthly Rent (Tshs.)  

One Room 
Two 

Rooms 
Three 

Rooms 
Four 

Rooms 

H
A

N
D

E
N

I 
T

O
W

N
S

H
IP

 

Mabanda 

1 CIS, cement block, cement screed floor Independent Room 15,000 30,000 45,000 60,000 

2 
Grass thatch, cement blocks, cement 
screed floor 

Independent Room 7,000 14,000 21,000 28,000 

3 CIS, burnt bricks, cement screed floor Independent Room 15,000 30,000 45,000 60,000 

4 CIS, burnt bricks, earth/mud screed floor Independent Room 12,000 24,000 36,000 48,000 

5 
Grass, burnt bricks, earth/mud screed 
floor 

Independent Room 6,000 12,000 18,000 24,000 

6 
Grass thatch, unburnt bricks, earth/mud 
screed floor 

Independent Room 5,000 10,000 15,000 20,000 

7 
Grass thatch, mud and poles, earth/mud 
screed floor 

Independent Room 3,000 6,000 9,000 12,000 

8 
CIS, Unburnt/monolithic/mud + pole, 
cement screed 

Independent Room 14,000 28,000 42,000 56,000 

9 
CIS, Unburnt/monolithic/mud + pole, 
earth/mud screed floor 

Independent Room 11,000 22,000 33,000 44,000 
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District Ward S/n Construction Type of Room 

 Monthly Rent (Tshs.)  

One Room 
Two 

Rooms 
Three 

Rooms 
Four 

Rooms 

H
A

N
D

E
N

I 
 

Misima 

1 CIS, cement block, cement screed floor Independent Room 15,000 30,000 45,000 60,000 

2 
Grass thatch, cement blocks, cement 
screed floor 

Independent Room 7,000 14,000 21,000 28,000 

3 CIS, burnt bricks, cement screed floor Independent Room 10,000 20,000 30,000 40,000 

4 CIS, burnt bricks, earth/mud screed floor Independent Room 8,000 16,000 24,000 32,000 

5 
Grass, burnt bricks, earth/mud screed 
floor 

Independent Room 5,000 10,000 15,000 20,000 

6 
Grass thatch, unburnt bricks, earth/mud 
screed floor 

Independent Room 4,000 8,000 12,000 16,000 

7 
Grass thatch, mud and poles, earth/mud 
screed floor 

Independent Room 3,000 6,000 9,000 12,000 

8 
CIS, Unburnt/monolithic/mud + pole, 
cement screed 

Independent Room 9,000 18,000 27,000 36,000 

9 
CIS, Unburnt/monolithic/mud + pole, 
earth/mud screed floor 

Independent Room 7,000 14,000 21,000 28,000 
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District Ward S/n Construction Type of Room 

 Monthly Rent (Tshs.)  

One Room 
Two 

Rooms 
Three 

Rooms 
Four 

Rooms 

H
A

N
D

E
N

I 
 

Sindeni 

1 CIS, cement block, cement screed floor Independent Room 10,000 20,000 30,000 40,000 

2 
Grass thatch, cement blocks, cement 
screed floor 

Independent Room 7,000 14,000 21,000 28,000 

3 CIS, burnt bricks, cement screed floor Independent Room 10,000 20,000 30,000 40,000 

4 CIS, burnt bricks, earth/mud screed floor Independent Room 6,000 12,000 18,000 24,000 

5 
Grass, burnt bricks, earth/mud screed 
floor 

Independent Room 5,000 10,000 15,000 20,000 

6 
Grass thatch, unburnt bricks, earth/mud 
screed floor 

Independent Room 5,000 10,000 15,000 20,000 

7 
Grass thatch, mud and poles, earth/mud 
screed floor 

Independent Room 3,000 6,000 9,000 12,000 

8 
CIS, Unburnt/monolithic/mud + pole, 
cement screed 

Independent Room 9,000 18,000 27,000 36,000 

9 
CIS, Unburnt/monolithic/mud + pole, 
earth/mud screed floor 

Independent Room 5,000 10,000 15,000 20,000 
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District Ward S/n Construction Type of Room 

 Monthly Rent (Tshs.)  

One Room 
Two 

Rooms 
Three 

Rooms 
Four 

Rooms 

H
A

N
D

E
N

I 
 

Kwamatuku 

1 CIS, cement block, cement screed floor Independent Room 10,000 20,000 30,000 40,000 

2 
Grass thatch, cement blocks, cement 
screed floor 

Independent Room 7,000 14,000 21,000 28,000 

3 CIS, burnt bricks, cement screed floor Independent Room 10,000 20,000 30,000 40,000 

4 CIS, burnt bricks, earth/mud screed floor Independent Room 6,000 12,000 18,000 24,000 

5 
Grass, burnt bricks, earth/mud screed 
floor 

Independent Room 6,000 12,000 18,000 24,000 

6 
Grass thatch, unburnt bricks, earth/mud 
screed floor 

Independent Room 6,000 12,000 18,000 24,000 

7 
Grass thatch, mud and poles, earth/mud 
screed floor 

Independent Room 5,000 10,000 15,000 20,000 

8 
CIS, Unburnt/monolithic/mud + pole, 
cement screed 

Independent Room 9,000 18,000 27,000 36,000 

9 
CIS, Unburnt/monolithic/mud + pole, 
earth/mud screed floor 

Independent Room 5,000 10,000 15,000 20,000 
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District Ward S/n Construction Type of Room 

 Monthly Rent (Tshs.)  

One Room 
Two 

Rooms 
Three 

Rooms 
Four 

Rooms 

H
A

N
D

E
N

I 
 

Segera 

1 CIS, cement block, cement screed floor Independent Room 15,000 30,000 45,000 60,000 

2 
Grass thatch, cement blocks, cement 
screed floor 

Independent Room 7,000 14,000 21,000 28,000 

3 CIS, burnt bricks, cement screed floor Independent Room 10,000 20,000 30,000 40,000 

4 CIS, burnt bricks, earth/mud screed floor Independent Room 7,500 15,000 22,500 30,000 

5 
Grass, burnt bricks, earth/mud screed 
floor 

Independent Room 5,000 10,000 15,000 20,000 

6 
Grass thatch, unburnt bricks, earth/mud 
screed floor 

Independent Room 4,000 8,000 12,000 16,000 

7 
Grass thatch, mud and poles, earth/mud 
screed floor 

Independent Room 3,000 6,000 9,000 12,000 

8 
CIS, Unburnt/monolithic/mud + pole, 
cement screed 

Independent Room 9,000 18,000 27,000 36,000 

9 
CIS, Unburnt/monolithic/mud + pole, 
earth/mud screed floor 

Independent Room 7,000 14,000 21,000 28,000 
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District Ward S/n Construction Type of Room 

 Monthly Rent (Tshs.)  

One Room 
Two 

Rooms 
Three 

Rooms 
Four 

Rooms 

Korogwe  District Wards 

M
U

H
E

Z
A

  

Makole 

1 CIS, cement block, cement screed floor Independent Room 20,000 40,000 60,000 80,000 

2 
Grass thatch, cement blocks, cement 
screed floor 

Independent Room 15,000 30,000 45,000 60,000 

3 CIS, burnt bricks, cement screed floor Independent Room 15,000 30,000 45,000 60,000 

4 CIS, burnt bricks, earth/mud screed floor Independent Room 10,000 20,000 30,000 40,000 

5 
Grass, burnt bricks, earth/mud screed 
floor 

Independent Room 10,000 20,000 30,000 40,000 

6 
Grass thatch, unburnt bricks, earth/mud 
screed floor 

Independent Room 10,000 20,000 30,000 40,000 

7 
Grass thatch, mud and poles, earth/mud 
screed floor 

Independent Room 10,000 20,000 30,000 40,000 

8 
CIS, Unburnt/monolithic/mud + pole, 
cement screed 

Independent Room 15,000 30,000 45,000 60,000 

9 
CIS, Unburnt/monolithic/mud + pole, 
earth/mud screed floor 

Independent Room 10,000 20,000 30,000 40,000 

Kwafungo 

1 CIS, cement block, cement screed floor Independent Room 20,000 40,000 60,000 80,000 

2 
Grass thatch, cement blocks, cement 
screed floor 

Independent Room 15,000 30,000 45,000 60,000 

3 CIS, burnt bricks, cement screed floor Independent Room 15,000 30,000 45,000 60,000 

4 CIS, burnt bricks, earth/mud screed floor Independent Room 10,000 20,000 30,000 40,000 

5 
Grass, burnt bricks, earth/mud screed 
floor 

Independent Room 10,000 20,000 30,000 40,000 

6 
Grass thatch, unburnt bricks, earth/mud 
screed floor 

Independent Room 10,000 20,000 30,000 40,000 

7 
Grass thatch, mud and poles, earth/mud 
screed floor 

Independent Room 10,000 20,000 30,000 40,000 

8 
CIS, Unburnt/monolithic/mud + pole, 
cement screed 

Independent Room 15,000 30,000 45,000 60,000 

9 
CIS, Unburnt/monolithic/mud + pole, 
earth/mud screed floor 

Independent Room 10,000 20,000 30,000 40,000 
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District Ward S/n Construction Type of Room 

 Monthly Rent (Tshs.)  

One Room 
Two 

Rooms 
Three 

Rooms 
Four 

Rooms 
M

U
H

E
Z

A
  

Bwembera 

1 CIS, cement block, cement screed floor Independent Room 20,000 40,000 60,000 80,000 

2 
Grass thatch, cement blocks, cement 
screed floor 

Independent Room 15,000 30,000 45,000 60,000 

3 CIS, burnt bricks, cement screed floor Independent Room 20,000 40,000 60,000 80,000 

4 CIS, burnt bricks, earth/mud screed floor Independent Room 15,000 30,000 45,000 60,000 

5 
Grass, burnt bricks, earth/mud screed 
floor 

Independent Room 10,000 20,000 30,000 40,000 

6 
Grass thatch, unburnt bricks, earth/mud 
screed floor 

Independent Room 10,000 20,000 30,000 40,000 

7 
Grass thatch, mud and poles, earth/mud 
screed floor 

Independent Room 10,000 20,000 30,000 40,000 

8 
CIS, Unburnt/monolithic/mud + pole, 
cement screed 

Independent Room 20,000 40,000 60,000 80,000 

9 
CIS, Unburnt/monolithic/mud + pole, 
earth/mud screed floor 

Independent Room 15,000 30,000 45,000 60,000 

Kwakifua 

1 CIS, cement block, cement screed floor Independent Room 25,000 50,000 75,000 100,000 

2 
Grass thatch, cement blocks, cement 
screed floor 

Independent Room 20,000 40,000 60,000 80,000 

3 CIS, burnt bricks, cement screed floor Independent Room 20,000 40,000 60,000 80,000 

4 CIS, burnt bricks, earth/mud screed floor Independent Room 15,000 30,000 45,000 60,000 

5 
Grass, burnt bricks, earth/mud screed 
floor 

Independent Room 10,000 20,000 30,000 40,000 

6 
Grass thatch, unburnt bricks, earth/mud 
screed floor 

Independent Room 10,000 20,000 30,000 40,000 

7 
Grass thatch, mud and poles, earth/mud 
screed floor 

Independent Room 10,000 20,000 30,000 40,000 

8 
CIS, Unburnt/monolithic/mud + pole, 
cement screed 

Independent Room 20,000 40,000 60,000 80,000 

9 
CIS, Unburnt/monolithic/mud + pole, 
earth/mud screed floor 

Independent Room 15,000 30,000 45,000 60,000 
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District Ward S/n Construction Type of Room 

 Monthly Rent (Tshs.)  

One Room 
Two 

Rooms 
Three 

Rooms 
Four 

Rooms 
M

U
H

E
Z

A
  

Tingeni 

1 CIS, cement block, cement screed floor Independent Room 25,000 50,000 75,000 100,000 

2 
Grass thatch, cement blocks, cement 
screed floor 

Independent Room 20,000 40,000 60,000 80,000 

3 CIS, burnt bricks, cement screed floor Independent Room 20,000 40,000 60,000 80,000 

4 CIS, burnt bricks, earth/mud screed floor Independent Room 15,000 30,000 45,000 60,000 

5 
Grass, burnt bricks, earth/mud screed 
floor 

Independent Room 10,000 20,000 30,000 40,000 

6 
Grass thatch, unburnt bricks, earth/mud 
screed floor 

Independent Room 10,000 20,000 30,000 40,000 

7 
Grass thatch, mud and poles, earth/mud 
screed floor 

Independent Room 10,000 20,000 30,000 40,000 

8 
CIS, Unburnt/monolithic/mud + pole, 
cement screed 

Independent Room 20,000 40,000 60,000 80,000 

9 
CIS, Unburnt/monolithic/mud + pole, 
earth/mud screed floor 

Independent Room 15,000 30,000 45,000 60,000 

Kilulu 

1 CIS, cement block, cement screed floor Independent Room 25,000 50,000 75,000 100,000 

2 
Grass thatch, cement blocks, cement 
screed floor 

Independent Room 20,000 40,000 60,000 80,000 

3 CIS, burnt bricks, cement screed floor Independent Room 20,000 40,000 60,000 80,000 

4 CIS, burnt bricks, earth/mud screed floor Independent Room 15,000 30,000 45,000 60,000 

5 
Grass, burnt bricks, earth/mud screed 
floor 

Independent Room 10,000 20,000 30,000 40,000 

6 
Grass thatch, unburnt bricks, earth/mud 
screed floor 

Independent Room 10,000 20,000 30,000 40,000 

7 
Grass thatch, mud and poles, earth/mud 
screed floor 

Independent Room 10,000 20,000 30,000 40,000 

8 
CIS, Unburnt/monolithic/mud + pole, 
cement screed 

Independent Room 20,000 40,000 60,000 80,000 

9 
CIS, Unburnt/monolithic/mud + pole, 
earth/mud screed floor 

Independent Room 15,000 30,000 45,000 60,000 
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District Ward S/n Construction Type of Room 

 Monthly Rent (Tshs.)  

One Room 
Two 

Rooms 
Three 

Rooms 
Four 

Rooms 

M
U

H
E

Z
A

  

Lusanga  

1 CIS, cement block, cement screed floor Independent Room 25,000 50,000 75,000 100,000 

2 
Grass thatch, cement blocks, cement 
screed floor 

Independent Room 20,000 40,000 60,000 80,000 

3 CIS, burnt bricks, cement screed floor Independent Room 20,000 40,000 60,000 80,000 

4 CIS, burnt bricks, earth/mud screed floor Independent Room 15,000 30,000 45,000 60,000 

5 
Grass, burnt bricks, earth/mud screed 
floor 

Independent Room 10,000 20,000 30,000 40,000 

6 
Grass thatch, unburnt bricks, earth/mud 
screed floor 

Independent Room 10,000 20,000 30,000 40,000 

7 
Grass thatch, mud and poles, earth/mud 
screed floor 

Independent Room 10,000 20,000 30,000 40,000 

8 
CIS, Unburnt/monolithic/mud + pole, 
cement screed 

Independent Room 20,000 40,000 60,000 80,000 

9 
CIS, Unburnt/monolithic/mud + pole, 
earth/mud screed floor 

Independent Room 15,000 30,000 45,000 60,000 

Ngomeni 

1 CIS, cement block, cement screed floor Independent Room 30,000 60,000 90,000 120,000 

2 
Grass thatch, cement blocks, cement 
screed floor 

Independent Room 15,000 30,000 45,000 60,000 

3 CIS, burnt bricks, cement screed floor Independent Room 25,000 50,000 75,000 100,000 

4 CIS, burnt bricks, earth/mud screed floor Independent Room 20,000 40,000 60,000 80,000 

5 
Grass, burnt bricks, earth/mud screed 
floor 

Independent Room 10,000 20,000 30,000 40,000 

6 
Grass thatch, unburnt bricks, earth/mud 
screed floor 

Independent Room 5,000 10,000 15,000 20,000 

7 
Grass thatch, mud and poles, earth/mud 
screed floor 

Independent Room 5,000 10,000 15,000 20,000 

8 
CIS, Unburnt/monolithic/mud + pole, 
cement screed 

Independent Room 25,000 50,000 75,000 100,000 

9 
CIS, Unburnt/monolithic/mud + pole, 
earth/mud screed floor 

Independent Room 20,000 40,000 60,000 80,000 
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District Ward S/n Construction Type of Room 

 Monthly Rent (Tshs.)  

One Room 
Two 

Rooms 
Three 

Rooms 
Four 

Rooms 

M
U

H
E

Z
A

  

Mlingano 

1 CIS, cement block, cement screed floor Independent Room 25,000 50,000 75,000 100,000 

2 
Grass thatch, cement blocks, cement 
screed floor 

Independent Room 20,000 40,000 60,000 80,000 

3 CIS, burnt bricks, cement screed floor Independent Room 20,000 40,000 60,000 80,000 

4 CIS, burnt bricks, earth/mud screed floor Independent Room 15,000 30,000 45,000 60,000 

5 
Grass, burnt bricks, earth/mud screed 
floor 

Independent Room 10,000 20,000 30,000 40,000 

6 
Grass thatch, unburnt bricks, earth/mud 
screed floor 

Independent Room 10,000 20,000 30,000 40,000 

7 
Grass thatch, mud and poles, earth/mud 
screed floor 

Independent Room 10,000 20,000 30,000 40,000 

8 
CIS, Unburnt/monolithic/mud + pole, 
cement screed 

Independent Room 20,000 40,000 60,000 80,000 

9 
CIS, Unburnt/monolithic/mud + pole, 
earth/mud screed floor 

Independent Room 15,000 30,000 45,000 60,000 
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City Ward S/n Construction Type of Room 

 Monthly Rent (Tshs.)  

One Room 
Two 

Rooms 
Three 

Rooms 
Four 

Rooms 

Tanga City Wards 

T
A

N
G

A
 C

IT
Y

 

Maweni 

1 CIS, cement block, cement screed floor Independent Room 20,000 40,000 60,000 80,000 

2 
Grass thatch, cement blocks, cement screed 
floor 

Independent Room 10,000 20,000 30,000 40,000 

3 CIS, burnt bricks, cement screed floor Independent Room 10,000 20,000 30,000 40,000 

4 CIS, burnt bricks, earth/mud screed floor Independent Room 10,000 20,000 30,000 40,000 

5 Grass, burnt bricks, earth/mud screed floor Independent Room 7,000 14,000 21,000 28,000 

6 
Grass thatch, unburnt bricks, earth/mud 
screed floor 

Independent Room 5,000 10,000 15,000 20,000 

7 
Grass thatch, mud and poles, earth/mud 
screed floor 

Independent Room 5,000 10,000 15,000 20,000 

8 
CIS,Unburnt/monolithic/mud + pole, cement 
screed 

Independent Room 10,000 20,000 30,000 40,000 

9 
CIS,Unburnt/monolithic/mud + pole, 
earth/mud screed floor 

Independent Room 6,000 12,000 18,000 24,000 

Kiomoni 

1 CIS, cement block, cement screed floor Independent Room 20,000 40,000 60,000 80,000 

2 
Grass thatch, cement blocks, cement screed 
floor 

Independent Room 15,000 30,000 45,000 60,000 

3 CIS, burnt bricks, cement screed floor Independent Room 15,000 30,000 45,000 60,000 

4 CIS, burnt bricks, earth/mud screed floor Independent Room 11,000 22,000 33,000 44,000 

5 Grass, burnt bricks, earth/mud screed floor Independent Room 9,000 18,000 27,000 36,000 

6 
Grass thatch, unburnt bricks, earth/mud 
screed floor 

Independent Room 8,000 16,000 24,000 32,000 

7 
Grass thatch, mud and poles, earth/mud 
screed floor 

Independent Room 8,000 16,000 24,000 32,000 

8 
CIS,Unburnt/monolithic/mud + pole, cement 
screed 

Independent Room 15,000 30,000 45,000 60,000 

9 
CIS,Unburnt/monolithic/mud + pole, 
earth/mud screed floor 

Independent Room 10,000 20,000 30,000 40,000 
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City Ward S/n Construction Type of Room 

 Monthly Rent (Tshs.)  

One Room 
Two 

Rooms 
Three 

Rooms 
Four 

Rooms 

T
A

N
G

A
 C

IT
Y

 

Mzizima 

1 CIS, cement block, cement screed floor Independent Room 20,000 40,000 60,000 80,000 

2 
Grass thatch, cement blocks, cement screed 
floor 

Independent Room 15,000 30,000 45,000 60,000 

3 CIS, burnt bricks, cement screed floor Independent Room 20,000 40,000 60,000 80,000 

4 CIS, burnt bricks, earth/mud screed floor Independent Room 15,000 30,000 45,000 60,000 

5 Grass, burnt bricks, earth/mud screed floor Independent Room 10,000 20,000 30,000 40,000 

6 
Grass thatch, unburnt bricks, earth/mud 
screed floor 

Independent Room 10,000 20,000 30,000 40,000 

7 
Grass thatch, mud and poles, earth/mud 
screed floor 

Independent Room 10,000 20,000 30,000 40,000 

8 
CIS,Unburnt/monolithic/mud + pole, cement 
screed 

Independent Room 20,000 40,000 60,000 80,000 

9 
CIS,Unburnt/monolithic/mud + pole, 
earth/mud screed floor 

Independent Room 15,000 30,000 45,000 60,000 

Mabokweni 

1 CIS, cement block, cement screed floor Independent Room 20,000 40,000 60,000 80,000 

2 
Grass thatch, cement blocks, cement screed 
floor 

Independent Room 15,000 30,000 45,000 60,000 

3 CIS, burnt bricks, cement screed floor Independent Room 20,000 40,000 60,000 80,000 

4 CIS, burnt bricks, earth/mud screed floor Independent Room 15,000 30,000 45,000 60,000 

5 Grass, burnt bricks, earth/mud screed floor Independent Room 10,000 20,000 30,000 40,000 

6 
Grass thatch, unburnt bricks, earth/mud 
screed floor 

Independent Room 10,000 20,000 30,000 40,000 

7 
Grass thatch, mud and poles, earth/mud 
screed floor 

Independent Room 10,000 20,000 30,000 40,000 

8 
CIS,Unburnt/monolithic/mud + pole, cement 
screed 

Independent Room 20,000 40,000 60,000 80,000 

9 
CIS,Unburnt/monolithic/mud + pole, 
earth/mud screed floor 

Independent Room 15,000 30,000 45,000 60,000 
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City Ward S/n Construction Type of Room 

 Monthly Rent (Tshs.)  

One Room 
Two 

Rooms 
Three 

Rooms 
Four 

Rooms 

T
A

N
G

A
 C

IT
Y

 

Chongoleani 

1 CIS, cement block, cement screed floor Independent Room 20,000 40,000 60,000 80,000 

2 
Grass thatch, cement blocks, cement screed 
floor 

Independent Room 15,000 30,000 45,000 60,000 

3 CIS, burnt bricks, cement screed floor Independent Room 15,000 30,000 45,000 60,000 

4 CIS, burnt bricks, earth/mud screed floor Independent Room 10,000 20,000 30,000 40,000 

5 Grass, burnt bricks, earth/mud screed floor Independent Room 10,000 20,000 30,000 40,000 

6 
Grass thatch, unburnt bricks, earth/mud 
screed floor 

Independent Room 10,000 20,000 30,000 40,000 

7 
Grass thatch, mud and poles, earth/mud 
screed floor 

Independent Room 10,000 20,000 30,000 40,000 

8 
CIS,Unburnt/monolithic/mud + pole, cement 
screed 

Independent Room 15,000 30,000 45,000 60,000 

9 
CIS,Unburnt/monolithic/mud + pole, 
earth/mud screed floor 

Independent Room 10,000 20,000 30,000 40,000 
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Table 4-6: Market Rental Rates for Industrial, Retail and Office Space 

Type of Property Market Monthly Rent 

(T.Shs.) 

Timber Yard/Workshops 

 

150,000 

Shop "Frame" Large (Between 
15 and 30 sq.m.) 

70,000 

Shop "Frame" Medium 
(between 6 and 15 sq.m.) 

60,000 

Shop "Frame" Small (below 6 
sq.m.) 

50,000 

Offices (Rate per Square Metre) 

 

7,000 
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4.4 Unlisted Crops and Trees 

Proposed compensation rates for unlisted crops and trees are shown in Table 4-1. 

 

Table 4-7: Proposed Compensation Rates for Unlisted Crops and Trees 

Name Latin Name Potential Use 
Proposed Rate  

(T.Shs.) 
Remarks 

Cactus  Medicinal/ 0 Valued with the land. Ordinarily found tree of no particular economic 
value.  

Katanga mti   Firewood 0 Valued with the land. Ordinarily found tree of no particular economic 
value. 

Mgunga Hundu  Timber 20,000  

Mifudu Vitex Doniana (V 
Cunea Ta, V. 
Cienkowskii 

bee plant, building materials, charcoal, 
crafts, dye, firewood, fodder, food, fruit, 
furniture, land improvement (mulch, 
nitrogen fixing), medicine, shade, tannin, 
timber (boats). 

20,000 Family Name: Verbenaceae. Common Names: mfuu, mfulu, mfudu, 
vitex, black plur 

Mifune   Firewood 0 Valued with the land. Ordinarily found tree of no particular economic 
value. 

Michane   Timber 20,000 Soft wood 

Mihina/Henna tree   Lawsonia inermis 0 Valued with the land. Ordinarily found tree of no particular economic 
value. 

Mikisamvu  Crop 5,000 Cassava tree used for vegetable only (the leaves) 

Misanduku  Soft wood 20,000 Soft wood. 

Mivilu Vangueria Mada 
Gascariensis 

Potential Uses: building materials, 
firewood, fruit. 

0 Family Name: RUBIACEAE Common Names: Mviru. Local Names: 
Engumi, Madanyi (Arusha, Mas); Loshoro (Arusha); Karowo, Kiworo, 
Ndawiro, Ndowo (Chagga); Msada (Gogo, Nyamwezi); Muviru, 
Msada (Gogo); Mviru Erakwtu (Iraow); Imumua (Meru); Mulade 
(Nyaturu); Mubilu (Nyiramba); Mbiro, Mdaria (Pare). 
Valued With the Land. ordinarily found tree of no particular economic 
value. 

Ukindu   Weaving baskets and mats. 0 Valued with the land. Ordinarily found tree of no particular economic 
value. 
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4.5 Graves 

Standard grave size: 6 feet depth, 2.5 metres wide, 8 feet long3 or 1.83 metres depth, 0.76 

metres wide and 2.44 metres long. Proposed compensation rates for graves are shown in  

Table 4-8 below. 
 

Table 4-8: Proposed Compensation Rates for Graves 

S/n Expenditure Item   (T.Shs.) 

(a) Grave Without a Construction    

1. Amount Payable to Custodian of the Grave   

 Amount Payable to Family of the deceased for 
Placatory and Expiatory Rites, and ceremony. 

  300,000 

    

2. Amount Payable to District/City Medical Officer/Graves 
Removal Contractor 

   

 Amount payable to District/City Medical Officer to cover 
exhumation of the dead body and re-interment costs 

  200,000 

   Total 500,000 

 

(b) Grave With a Construction    

1. Amount Payable to Custodian of the Grave    

 Amount Payable to Family of the deceased for 
Placatory and Expiatory Rites, and ceremony. 

  300,000 

2. Amount Payable to District/City Medical Officer/Graves 
Removal Contractor 

   

 Amount payable to District/City Medical Officer to cover 
exhumation of the dead body and re-interment costs, 
as above.  

   

    Sub-Total 200,000 

 Add: Amount for Grave Re-Construction  

 Expenditure Item Units Unit Rate   

 Matofali (Blocks) 50 blocks 1,000 50,000  

 Cement Bags 3 Bags 15,000 45,000  

 Kokoto/Gravel Debe/Cans 3 3,000 9,000  

 Mchanga/Sand Debe/Cans 4 1,000 4,000  

 Maji/Water Dumu/20 litre drums 4 500 2,000  

 Msalaba/ 
Headstone/Monument   

 25,000  

 Labour      

 Kujenga Tofali 
moja/Construction 
Rate per Block 50 Blocks 

500 25,000  

 Zege/Concrete    20,000  

 Plastering of the grave    20,000  

    Sub-Total 200,000 

  Total Amount Payable to the DMO (or CMO)  400,000 

                                                
3 International Cemetery, Cremation and Funeral Association,www.iccfa.com. Last viewed on 1st November, 2018. 
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4.6 Interest Rate for Estimating Disturbance 

Allowance 

Regulation 15 of The Valuation and Valuers (General) Regulations, 2018 requires 

disturbance allowance to be calculated by “multiplying value of the interest in land by the 

average percentage rate of interest offered by the Central Bank on fixed deposits for twelve 

months at the time of loss of interest in land”.  Information provided by the Bank of Tanzania 

indicates that the Central Bank does not offer interest on fixed deposit reserves rather it 

provides information on interest rates which it charges commercial banks when borrowing 

from the Central Bank or when investors sell government financial instruments to the Central 

Bank. This rate is known as the Discount rate. The relevant current discount rate is 7% 

which has been effective from August 2018. 

 

For valuations for the Pipeline (PL) corridor and Above Ground Installations (AGIs) areas, 

which are being conducted under The Valuation and Valuers (General) Regulations, 2018, 

7% (seven percent) interest rate will be applied for calculating disturbance allowance for 

these areas. This position has been arrived at following consultations made with the Ministry 

of Lands, Housing and Human Settlements Development (MLHHSD) pending amendment of 

the law which will provide clarity for future projects.4 

 

                                                
4 This is in accordance with the letter bearing Ref. No. BA.100/354/52/BDM from Ministry of Lands, Housing and 

Human Settlements Development dated 24th January, 2019. 
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5 KEY OBSERVATIONS AND CONCLUSION 

 

Having studied the nature of immovable assets which are likely to be affected by the EACOP 

Project in the pipeline corridor, and examined in detail the prevailing market conditions for 

these assets, Whiteknights has developed proposed compensation rates for land and 

buildings, "unlisted" crops and trees, and graves. In formulating proposed land 

compensation rates to be used for the Pipeline route, approved compensation rates for Early 

Works/Priority Area (EW/PA) sites were used as benchmarks in deriving land values where 

the pipeline route is in close proximity to an EW/PA site. 

 

In general, our survey results indicate coherence in values across wards and are explicable. 

The survey results also seem to conform to findings of other studies on land values in the 

districts covered by the study5.  On account of this, District Valuers for Kilindi, Handeni, 

Korogwe and Muheza Districts and Tanga City in Tanga Region generally found our survey 

results acceptable. 

 

Whiteknights is therefore confident that the survey results are valid and mirror the prevailing 

or true underlying state of the property markets and sub-markets in the twenty four wards 

covered by the study. We therefore, unreservedly, put forward our proposal on 

compensation rates for Tanga Region for approval by the Chief Valuer as per the legal 

requirements for endorsement of compensation rates as specifically set out in The Valuation 

and Valuers (General) Regulations, 2018. 

                                                
5 Other studies include the Chief Valuer's Research on Land Rates in Tanzania, 2016. 
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6 CERTIFICATION OF THE MARKET STUDY 
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Appendix A: Land Rates for EACOP Early 

Works/Priority Area Sites 
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MCPY/ 

District 

Type of Land DV’s Rate per Acre Proposed Rate 
per Acre 

(T.Shs.) 

MCPY-05:  

Missenyi  

Peri-urban, 
agricultural  

500,000-1,000,000  1,000,000 

MCPY-06:  

Muleba  
Agricultural  500,000-800,000  800,000 

MCPY-07:  

Chato  
Agricultural  400,000-500,000  500,000 

MCPY-08:  

Bukombe  

Building plots, 
urbanised  

No D.V.  800,000 

MCPY-09 and 
CY-KP701:  

Nzega  

Agricultural  400,000-800,000  850,000 

MCPY-10:  

Igunga  
Rural, agricultural  No D.V.  400,000 

MCPY-11:  

Singida  

Agricultural, fertile, 
ripe for 
development  

450,000 500,000 

MCPY-12:  

Kondoa  
Agricultural  350,000-600,000  500,000 

MC-13 and PY-
13:  

Kiteto  

Agricultural, 
(fertile)  

600,000-1,200,000  1,200,000 

MCPY-14: 
Kilindi  

Rural, remote  50,000-80,000  350,000 

MCPY-15: 
Handeni  

Agricultural, Ripe 
for development  

300,000-800,000  800,000 

MCPY-16: 
Muheza  

Commercial 
farming  

700,000-1,000,000 1,250,000 
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Appendix B: Land Value Maps for Relevant 

Wards in Tanga Region 
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Figure 2: Land Value Map for Relevant Wards in Tanga City, Tanga Region 
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Figure 3: Land Value Map for Relevant Wards in Muheza District, Tanga Region 
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Figure 4: Land Value Map for Relevant Wards in Korogwe District, Tanga Region 
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Figure 5: Land Value Map for Relevant Wards in Handeni District, Tanga Region 
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Figure 6: Land Value Map for Relevant Wards in Kilindi District, Tanga Region 
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Appendix C: 2012 Crop Rates 



I

TYPE OF CROP

S/N.  Plant Popula-
tion per 
Hectare 

 Average Cared 
Matured Crop  

 Plant Popula-
tion per Acre 

 Average Cared 
Matured Crop  

 Seedling 
Crop (30%)  

 Mature crop 
(60%) 

Optimum 
producing 

crop (100%)

 Aged Crop 
(15%) 

A

1 Mnazi 125.00            18,750,000.00      50.61                7,591,093             45000 90000 150000 22,500.00        

2 Mikorosho 100.00            9,000,000.00        40.49                3,643,725             27000 54000 90000 13,500.00        

3 Michikichi 150.00            4,800,000.00        60.73                1,943,320             9600 19200 32000 4,800.00          

4 Miwa (8 hadi 10) 12,500.00       62,500,000.00      5,060.73           25,303,644            1500 3000 5000 750.00             

5 Misufi 200.00            10,000,000.00      80.97                4,048,583             15000 30000 50000 7,500.00          

6 Katani 5,000.00         25,000,000.00      2,024.29           10,121,457            1500 3000 5000 750.00             

7 Cocoa 1,000.00         25,000,000.00      404.86              10,121,457            7500 15000 25000 3,750.00          

8 Kahawa (Arabika) 2,000.00         120,000,000.00    809.72              48,582,996            18000 36000 60000 9,000.00          

B

1 Miparachichi (Asili) 100.00            8,000,000.00        40.49                3,238,866.40         24,000.00       48,000.00               80,000.00       12,000.00        

2 Miparachichi 
(Improved)

150.00            9,750,000.00        60.73                3,947,368.42         19,500.00       39,000.00               65,000.00       9,750.00          

3 Chenza 250.00            8,750,000.00        101.21              3,542,510.12         10,500.00       21,000.00               35,000.00       5,250.00          

4 Chungwa (Asili) 250.00            15,000,000.00      101.21              6,072,874.49         18,000.00       36,000.00               60,000.00       9,000.00          

5 Chungwa (Improved) 277.00            16,620,000.00      112.15              6,728,744.94         18,000.00       36,000.00               60,000.00       9,000.00          

6 Ndimu (Asili) 250.00            5,000,000.00        101.21              2,024,291.50         6,000.00         12,000.00               20,000.00       3,000.00          

7 Ndimu (Improved) 250.00            5,000,000.00        101.21              2,024,291.50         6,000.00         12,000.00               20,000.00       3,000.00          

8 Limao (Asili) 250.00            5,000,000.00        101.21              2,024,291.50         6,000.00         12,000.00               20,000.00       3,000.00          

9 Limao (Improved) 250.00            5,000,000.00        101.21              2,024,291.50         6,000.00         12,000.00               20,000.00       3,000.00          

CROP RATES IN NORTHERN ZONE ( KANDA YA KASKAZINI)

TABLE NO.1C -  PERENNIAL CROPS -SUMMARY OF VALUE RATES 
CROP VALUE IN T.SHS.

Per Hectare Per Acre Per Stem or Cluster

CASH CROPS

FRUITS

1



10 Mwembe (Asili) 75.00              7,125,000.00        30.36                2,884,615.38         28,500.00       57,000.00               95,000.00       14,250.00        

11 Mwembe (Dodo) 100.00            15,000,000.00      40.49                6,072,874.49         45,000.00       90,000.00               150,000.00     22,500.00        

12 Mwembe (Improved) 150.00            24,000,000.00      60.73                9,716,599.19         48,000.00       96,000.00               160,000.00     24,000.00        

13 Mpera (Asili) 150.00            1,500,000.00        60.73                607,287.45            3,000.00         6,000.00                 10,000.00       1,500.00          

14 Mpera(Improved) -                       -                    -                        9,900.00         19,800.00               33,000.00       4,950.00          

15 Mifenesi 75.00              3,000,000.00        30.36                1,214,574.90         12,000.00       24,000.00               40,000.00       6,000.00          

16 Migomba (Improved) -                       -                    -                        15,000.00       30,000.00               50,000.00       7,500.00          

17 Migomba (Asili) 750.00            33,750,000.00      303.64              13,663,967.61       13,500.00       27,000.00               45,000.00       6,750.00          

18 Nanasi 10,000.00       10,000,000.00      4,048.58           4,048,583.00         300.00            600.00                    1,000.00         150.00             

19 Papai (Pawpaw) 800.00            12,000,000.00      323.89              4,858,299.60         4,500.00         9,000.00                 15,000.00       2,250.00          

20 Mkweme 150.00            4,500,000.00        60.73                1,821,862.35         9,000.00         18,000.00               30,000.00       4,500.00          

21 Komamanga 250.00            2,500,000.00        101.21              1,012,145.75         3,000.00         6,000.00                 10,000.00       1,500.00          

22 Stafeli 350.00            5,250,000.00        141.70              2,125,506.07         4,500.00         9,000.00                 15,000.00       2,250.00          

23 Mtende 125.00            1,125,000.00        50.61                759,109.31            4,500.00         9,000.00                 15,000.00       2,250.00          

24 Passion fruit 11,111.00       14,999,850.00      4,498.38           6,072,813.77         405.00            810.00                    1,350.00         202.50             

25 Pears 156.00            7,800,000.00        63.16                3,157,894.74         15,000.00       30,000.00               50,000.00       7,500.00          

26 Apple 156.00            7,800,000.00        63.16                3,157,894.74         15,000.00       30,000.00               50,000.00       7,500.00          

27 Peaches 156.00            5,460,000.00        63.16                2,210,526.32         10,500.00       21,000.00               35,000.00       5,250.00          

28 Plums (Matunda damu) -                    -                        12,000.00       24,000.00               40,000.00       6,000.00          

29 Tikiti maji (Water 
melon)

-                    -                        4,500.00         9,000.00                 15,000.00       2,250.00          

30 Tango (Cucumba) -                    -                        1,500.00         3,000.00                 5,000.00         750.00             

31 Mzambarau -                    -                        15,000.00       30,000.00               50,000.00       7,500.00          

32 Mkwaju -                    -                        9,000.00         18,000.00               30,000.00       4,500.00          

33 Mforosadi -                    -                        3,600.00         7,200.00                 12,000.00       1,800.00          

34 Mbuyu -                    -                        15,000.00       30,000.00               50,000.00       7,500.00          

2



35 Topetope -                    -                        4,500.00         9,000.00                 15,000.00       2,250.00          

II

TYPE OF CROP

S/N.  Plant Popula-
tion per 
Hectare 

 Average Cared 
Matured Crop  

 Plant Popula-
tion per Acre 

 Average Cared 
Matured Crop  

 Seedling 
Crop (30%)  

 Mature crop 
(60%) 

Optimum 
producing 

crop (100%)

 Aged Crop 
(15%) 

A

1 Tobacco 13,000.00       8,645,000.00                    5,263.16 3,500,000.00         378 756 665 189.00             

2 Cotton 40,000.00       9,880,000.00        16,194.33          4000000 255 510 247 127.50             

B

1 Maize ( Mahindi) 
Monocroping

10,000.00       1,976,000.00        4,048.58           800000 59.28 118.56 197.6 29.64               

2 Maize ( Intercroping) 10,000.00       1,482,000.00        4,048.58           600000 44.46 88.92 148.2 22.23               

3 Paddy (Asili) (Mpunga) 10,000.00       5,928,000.00        4,048.58           2400000 177.84 355.68 592.8 88.92               

4 Paddy (Improved) 
(Mpunga)

10,000.00       1,605,500.00        4,048.58           650000 48.165 96.33 160.55 24.08               

5 Sorghum (Mtama) 10,000.00       1,482,000.00        4,048.58           600000 44.46 88.92 148.2 22.23               

6 Ulezi 10,000.00       889,200.00           4,048.58           360000 26.676 53.352 88.92 13.34               

7 Uwele 10,000.00       370,500.00           4,048.58           150000 11.115 22.23 37.05 5.56                 

8 Ngano 10,000.00       2,778,750.00        4,048.58           1125000 83.3625 166.725 277.875 41.68               

9 Barley (Shairi) 10,000.00       1,803,100.00        4,048.58           730000 54.093 108.186 180.31 27.05               

C

1 Mbaazi 10,000.00       1,358,500.00        4,048.58           550000 40.755 81.51 135.85 82,500.00        

2 Choroko 10,000.00       -                       4,048.58           0 0 0 -                   

3 Maharage 
(Monocroping)

10,000.00       1,983,410.00        4,048.58           803,000                59.5023 119.0046 198.341 120,450.00      

TABLE NO. 2C -  SEASONAL CROPS-SUMMARY OF  VALUE RATES 
MARKET VALUE IN T.SHS.

Per Hectare Per Acre Per Stem or Cluster

CASH CROPS

CELEASE

BEANS
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4 Maharage ( 
Intercroping)

10,000.00       1,000,350.00        4,048.58           405,000                30.0105 60.021 100.035 60,750.00        

5 Kunde 10,000.00       -                       4,048.58           0 0 0 -                   

6 Njegere 10,000.00       -                       4,048.58           0 0 0 -                   

7 Njugu mawe (Bambara 
nuts)

10,000.00       -                       4,048.58           0 0 0 -                   

8 Ngwara/Fiwi nuts 10,000.00       1,976,000.00        4,048.58           800,000                59.28 118.56 197.6 120,000.00      

9 Dengu 10,000.00       1,111,500.00        4,048.58           450,000                33.345 66.69 111.15 67,500.00        

D

1 Magimbi (Cocoyams) 10,000.00       60,000,000.00      4,048.58           24,291,497.98       1800 3600 6000 900.00             

2 Mihogo 10,000.00       50,000,000.00      4,048.58           20,242,914.98       1500 3000 5000 750.00             

3 Viazi vikuu (Yams) 10,000.00       100,000,000.00    4,048.58           40,485,829.96       3000 6000 10000 1,500.00          

4 Viazi vitamu (Sweet 
potatoes)

10,000.00       3,458,000.00        4,048.58           1,400,000.00         103.74 207.48 345.8 51.87               

5 Viazi mviringo (Irish 
potatoes)

10,000.00       4,199,000.00        4,048.58           1,700,000.00         125.97 251.94 419.9 62.99               

E

1 Bilinganya 10,000.00       790,400.00           4,048.58           320,000                23.712 47.424 79.04 11.86               

2 Kabichi 10,000.00       8,398,000.00        4,048.58           3,400,000             251.94 503.88 839.8 125.97             

3 Karoti 10,000.00       6,669,000.00        4,048.58           2,700,000             200.07 400.14 666.9 100.04             

4 Maboga 10,000.00       -                       4,048.58           0 0 0 -                   

5 Matango 10,000.00       666,900.00           4,048.58           270,000                20.007 40.014 66.69 10.00               

6 Mchicha 10,000.00       -                       4,048.58           0 -                   

7 Nyanya 10,000.00       5,557,500.00        4,048.58           2,250,000             166.725 333.45 555.75 83.36               

8 Pilipili hoho 10,000.00       889,200.00           4,048.58           360,000                26.676 53.352 88.92 13.34               

9 Vitunguu maji 10,000.00       3,211,000.00        4,048.58           1,300,000             96.33 192.66 321.1 48.17               

10 Vitunguu saum 10,000.00       10,374,000.00      4,048.58           4,200,000             311.22 622.44 1037.4 155.61             

11 Calflower 10,000.00       8,398,000.00        4,048.58           3,400,000             251.94 503.88 839.8 125.97             

12 Nyanya chungu 10,000.00       1,123,850.00        4,048.58           455,000                33.7155 67.431 112.385 16.86               

MIZIZI

VEETABLES
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13 Spinachi 10,000.00       2,167,425.00        4,048.58 877,500 65.02275 130.0455 216.7425 32.51 

F

1 Maua ya nje (Out door) 2,400,000.00  4,800,000.00          8,000,000.00  1,200,000.00   

III

TYPE OF CROP

S/N. TYPE OF CROP  Seedling Crop 
(60%) 

 Mature crop 
(100%) 

 Mature trees 
(30%) 

1 Shade trees 6,000.00         12,000.00             3,000.00 

2 Miti ya mbao Ngumu 
i.e Mninga

90,000.00       180,000.00           45,000.00          

3 Mvule 90,000.00       180,000.00           45,000.00          

4 Mkongo 90,000.00       180,000.00           45,000.00          

5 Mpingo 90,000.00       180,000.00           45,000.00          

6 Mloliondo 90,000.00       180,000.00           45,000.00          

7 Mringaringa 90,000.00       180,000.00           45,000.00          

8 Mruka 90,000.00       180,000.00           45,000.00          

9 bamboo 6,000.00         12,000.00             3,000.00 

10 Mkungu 9,000.00         18,000.00             4,500.00 

11 Mkaratusi 15,000.00       30,000.00             7,500.00 

12 Mwarobaini 10,500.00       21,000.00             5,250.00 

13 Mng'ong'o 7,500.00         15,000.00             3,750.00 

14 Mpira (Rubber) 13,500.00       27,000.00             6,750.00 

15 Mkrismass 6,000.00         12,000.00             3,000.00 

16 Mpilipili 1,500.00         3,000.00 750.00 

17 Lucina 6,000.00         12,000.00             3,000.00 

18 Ashock trees 6,000.00         12,000.00             3,000.00 

MAUA

TABLE NO.3C SUMMARY -  FOREST PERENNIAL CROPS 
Per Stem
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19 Misonobari 15,000.00       30,000.00             7,500.00           

20 Grvellia 45,000.00       90,000.00             22,500.00          

21 Mgundi 13,500.00       27,000.00             6,750.00           

22 Mtiki 21,000.00       42,000.00             10,500.00          

23 Mchongoma 180.00            360.00                  90.00                

24 Mjohoro 6,000.00         12,000.00             3,000.00           

25 Mnyaa 90.00              180.00                  45.00                

26 Mlonge 13,500.00       27,000.00             6,750.00           

27 Jakaranda 18,000.00       36,000.00             9,000.00           

28 Mfurufuru 13,500.00       27,000.00             6,750.00           

29 Mgude 9,000.00         18,000.00             4,500.00           

30 Myombo 18,000.00       36,000.00             9,000.00           

31 Mkuyu 10,500.00       21,000.00             5,250.00           

32 Msesewe 12,000.00       24,000.00             6,000.00           

33 Cederella/Mvujagenge 18,000.00       36,000.00             9,000.00           

34 Mlebanon 45,000.00       90,000.00             22,500.00          

35 Mbambakofi 12,000.00       24,000.00             6,000.00           
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I

TYPE OF CROP

S/N.  Plant Popula-
tion per 
Hectare 

 Average Cared 
Matured Crop  

 Plant Popula-
tion per Acre 

 Average Cared 
Matured Crop  

 Seedling 
Crop (30%)  

 Mature crop 
(60%) 

Optimum 
producing 

crop (100%)

 Aged Crop 
(15%) 

A

1 Coconut (Minazi)              125.00        22,500,000.00 50.61                         9,109,311.74         54,000.00              108,000.00       180,000.00          27,000.00 

2 Cashewnuts 
(Mikorosho)

             100.00          6,000,000.00 40.49                         2,429,149.80         18,000.00                36,000.00         60,000.00            9,000.00 

3 Oil palm (Michikichi)              150.00        15,000,000.00 60.73                         6,072,874.49         30,000.00                60,000.00       100,000.00          15,000.00 

4 Sugar cane (Miwa)         12,500.00        37,500,000.00 5,060.73                  15,182,186.23             900.00                  1,800.00          3,000.00               450.00 

5 Cloves (Mikarafuu)              200.00        12,000,000.00 80.97                         4,858,299.60         18,000.00                36,000.00         60,000.00            9,000.00 

6 Msufi              200.00        10,000,000.00 80.97                         4,048,583.00         15,000.00                30,000.00         50,000.00            7,500.00 

7 Sisal 5,000.00         15,000,000.00      2,024.29           6,072,874.49         900.00            1,800.00                 3000 450.00             

8 Cocoa 1,000.00         3,000,000.00        404.86              1,214,574.90         900.00            1,800.00                 3000 450.00             

9 Coffee (Arabica) 2,000.00         60,000,000.00      809.72              24,291,497.98       9,000.00         18,000.00               30000 4,500.00          

10 Coffee (Robusta) 2,000.00         50,000,000.00      809.72              20,242,914.98       7,500.00         15,000.00               25000 3,750.00          

B

1 Ovacado 
(Mparachichi)

100.00            6,000,000.00        40.49                2,429,149.80         18,000.00       36,000.00               60,000.00       9,000.00          

2 Tangarine (Mchenza) 250.00            602,500.00           101.21              243,927.13            723.00            1,446.00                 2,410.00         361.50             

3 Oranges 
(Machungwa)

250.00            11,500,000.00      101.21              4,655,870.45         13,800.00       27,600.00               46,000.00       6,900.00          

4 Lemon (Ndimu) 250.00            5,500,000.00        101.21              2,226,720.65         6,600.00         13,200.00               22,000.00       3,300.00          

5 Mlimau (Lemon ) 250.00            5,500,000.00        101.21              2,226,720.65         6,600.00         13,200.00               22,000.00       3,300.00          

6 Mango (mwembe) 75.00              7,500,000.00        30.36                3,036,437.25         30,000.00       60,000.00               100,000.00     15,000.00        

CROP VALUE IN T.SHS.

Per Hectare Per Acre Per Stem or Cluster

CROP RATES IN LAKE ZONE ( KANDA YA ZIWA)

TABLE NO.1D -  PERENNIAL CROPS -SUMMARY OF VALUE RATES 

CASH CROPS

FRUITS
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7 Mango(Mwembe) 
improved

150.00            32,250,000.00      60.73                13,056,680.16       64,500.00       129,000.00             215,000.00     32,250.00        

8 Guava (Mpera) 150.00            3,000,000.00        60.73                1,214,574.90         6,000.00         12,000.00               20,000.00       3,000.00          

9 Jackfruit (Mifenesi) 75.00              3,525,000.00        30.36                1,427,125.51         14,100.00       28,200.00               47,000.00       7,050.00          

10 Bananas(Migomba 6) 750.00            24,000,000.00      303.64              9,716,599.19         9,600.00         19,200.00               32,000.00       4,800.00          

11 Pinaples (Minanasi) 10,000.00       15,000,000.00      4,048.58           6,072,874.49         450.00            900.00                    1,500.00         225.00             

12 Pawpaw (Mipapai) 800.00            16,000,000.00      323.89              6,477,732.79         6,000.00         12,000.00               20,000.00       3,000.00          

13 Mikweme (Oyster nuts) 150.00            2,700,000.00        60.73                1,093,117.41         5,400.00         10,800.00               18,000.00       2,700.00          

14 Komamanga 250.00            3,000,000.00        101.21              1,214,574.90         3,600.00         7,200.00                 12,000.00       1,800.00          

15 Mistafeli (Custard 
apple)

350.00            8,400,000.00        141.70              3,400,809.72         7,200.00         14,400.00               24,000.00       3,600.00          

16 mitende (Date palm) 125.00            4,000,000.00        50.61                1,619,433.20         9,600.00         19,200.00               32,000.00       4,800.00          

17 passion fruits 11,111.00       111,110,000.00    4,498.38           44,983,805.67       3,000.00         6,000.00                 10,000.00       1,500.00          

C

1 Cardamon (Iliki) 800.00            8,000,000.00        323.89              3,238,866.40         1500 3,000.00                 10,000.00       750.00             

2 Cinamomum 
(Mdalasini)

1,500.00         15,000,000.00      607.29              6,072,874.49         1500 3,000.00                 10,000.00       750.00             

3 Black pepper (Pilipili 
Manga)

1,500.00         10,500,000.00      607.29              4,251,012.15         2400 4,800.00                 7,000.00         1,200.00          

4 Tangawizi (Ginger) 5,000.00         20,000,000.00      2,024.29           8,097,165.99         1500 3,000.00                 4,000.00         750.00             

5  Macademia nuts 100.00            4,500,000.00        40.49                1,821,862.35         13500 27,000.00               45,000.00       6,750.00          

6 Flowers 1500 3,000.00                 5,000.00         750.00             

7 Arovela 1200 2,400.00                 4,000.00         600.00             

8 Rosela 1050 2,100.00                 3,500.00         525.00             

SPICES
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II

TYPE OF CROP Per Stem or Cluster Per Stem or Cluster

S/N.  Plant Popula-
tion per 
Hectare 

 Average Cared 
Matured Crop  

 Plant Popula-
tion per Acre 

 Average Cared 
Matured Crop  

 Seedling 
Crop (30%)  

 Mature crop 
(60%) 

Optimum 
producing 

crop (100%)

 Aged Crop 
(15%) 

A

1 Tobacco 13,000.00       8,645,000.00        5,263.16           3,500,000             378 756 665 189.00             

2 Cotton 40,000.00       9,880,000.00        16,194.33          4,000,000             255 510 247 127.50             

B

1 Maize ( Mahindi ) 10,000.00       1,729,000.00        4049 700,000                51.87 103.74 172.9 25.94               

2 Paddy (Mpunga) 10,000.00       3,952,000.00        4049 1,600,000             118.56 237.12 395.2 59.28               

3 Sorghum (Mtama) 10,000.00       1,482,000.00        4049 600,000                44.46 88.92 148.2 22.23               

4  Ulezi 10,000.00       1,729,000.00        4049 700,000                51.87 103.74 172.9 25.94               

5 Uwele 10,000.00       1,729,000.00        4049 700,000                51.87 103.74 172.9 25.94               

C

1 Choroko 10,000.00       2,470,000.00        4049 1,000,000             74.1 148.2 247 37.05               

2 Beans (Maharage) 10,000.00       1,803,100.00        4049 730,000                54.093 108.186 180.31 27.05               

3 Mbaazi 10,000.00       1,111,500.00        4049 450,000                33.345 66.69 111.15 16.67               

4 Kunde 10,000.00       1,136,200.00        4049 460,000                34.086 68.172 113.62 17.04               

5 Njegere 10,000.00       2,470,000.00        4049 1,000,000             74.1 148.2 247 37.05               

6 Bambara nuts 
(Njugumawe)

10,000.00       3,952,000.00        4049 1,600,000             118.56 237.12 395.2 59.28               

7 Fiwi nuts 10,000.00       3,952,000.00        4049 1,600,000             118.56 237.12 395.2 59.28               

8 Dengu 10,000.00       1,482,000.00        4049 600,000                44.46 88.92 148.2 22.23               

D
MIZIZI

TABLE NO. 2D -  SEASONAL CROPS-SUMMARY OF  VALUE RATES 
MARKET VALUE IN T.SHS.

Per Hectare

CASH CROPS

CEREALS 

BEANS 
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1 Cocoyams (Magimbi) 10,000.00       1,729,000.00        4,049                700,000                51.87 103.74 172.9 25.94               

2 Cassava(Mihogo) 10,000.00       1,729,000.00        4,049                700,000                51.87 103.74 172.9 25.94               

3 Sweet potatoes (Viazi 
vitamu)

10,000.00       1,235,000.00        4,049                500,000                37.05 74.1 123.5 18.53               

4 Irish Potatoes (Viazi 
mviringo)

10,000.00       2,964,000.00        4,049                1,200,000             88.92 177.84 296.4 44.46               

5 Viazi vikuu (yams) 10,000.00       901,550.00           4,049                365,000                27.0465 54.093 90.155 13.52               

E

1 Bamia 10,000.00       7,500,000.00        4,049                3,036,437.25         225 450 750 112.50             

2 Bilinganya 10,000.00       10,000,000.00      4,049                4,048,583.00         300 600 1000 150.00             

3 Kabichi 10,000.00       10,000,000.00      4,049                4,048,583.00         300 600 1000 150.00             

4 Karoti 10,000.00       5,000,000.00        4,049                2,024,291.50         150 300 500 75.00               

5 Koliflawa 10,000.00       10,000,000.00      4,049                4,048,583.00         300 600 1000 150.00             

6 Maboga 10,000.00       12,000,000.00      4,049                4,858,299.60         360 720 1200 180.00             

7 Matango 10,000.00       10,000,000.00      4,049                4,048,583.00         300 600 1000 150.00             

8 Matikiti maji 10,000.00       30,000,000.00      4,049                12,145,748.99       900 1800 3000 450.00             

9 Mchicha 10,000.00       720,000.00           4,049                291,497.98            21.6 43.2 72 10.80               

10 Nyanya 10,000.00       10,000,000.00      4,049                4,048,583.00         300 600 1000 150.00             

11 Pilipili hoho 10,000.00       20,000,000.00      4,049                8,097,165.99         600 1200 2000 300.00             

12 Pilpili kali 10,000.00       4,000,000.00        4,049                1,619,433.20         120 240 400 60.00               

13 Nyanya chungu 10,000.00       6,000,000.00        4,049                2,429,149.80         180 360 600 90.00               

14 kisamvu 10,000.00       9,000,000.00        4,049                3,643,724.70         270 540 900 135.00             

15 Saladi/Lectuce/Chinese 10,000.00       12,350,000.00      4,049                5,000,000.00         370.5 741 1235 185.25             

16 Vitungu maji/Onion 10,000.00       14,820,000.00      4,049                6,000,000.00         444.6 889.2 1482 222.30             

17 Vitungu saumu/Garlic 10,000.00       24,700,000.00      4,049                10,000,000.00       741 1482 2470 370.50             

18 Matembele 10,000.00       494,000.00           4,049                200,000.00            14.82 29.64 49.4 7.41                 

F

VEGETABLES

OIL SEEDS
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1 Sunflower (Alizeti) 10,000.00       1,803,100.00        4,049                730,000.00            54.093 108.186 180.31 27.05               

2 Ground Nuts (Karanga) 10,000.00       1,235,000.00        4,049                500,000.00            37.05 74.1 123.5 18.53               

3 Ufuta (simsim) 10,000.00       2,470,000.00        4,049                1,000,000.00         74.1 148.2 247 37.05               

4 Castor Nyonyo 10,000.00       864,500.00           4,049                350,000.00            25.935 51.87 86.45 12.97               

III

TYPE OF CROP

S/N. TYPE OF CROP  Seedling Crop 
(30%)  

 Mature crop 
(60%) 

 Mature trees 
(100%) 

 

1 Shade trees 6,000.00         12,000.00             20,000.00          

2 Miti ya mbao Ngumu 
i.e Mninga

13,500.00       27,000.00             45,000.00          

3 Mfuru 15,000.00       30,000.00             50,000.00          

4 Mpira 9,600.00         19,200.00             32,000.00          

5 Mkungu 12,600.00       25,200.00             42,000.00          

6 Miboyo 13,500.00       27,000.00             45,000.00          

7 Mwarobaini 7,500.00         15,000.00             25,000.00          

8 Mng'ong'o 9,000.00         18,000.00             30,000.00          

9 Mpira(rubber) 9,600.00         19,200.00             32,000.00          

10 Mkrismasi 6,900.00         13,800.00             23,000.00          

11 Mpilipili (mti) 28,500.00       57,000.00             95,000.00          

12 Lucina trees 7,800.00         15,600.00             26,000.00          

13 Ashok trees 6,000.00         12,000.00             20,000.00          

14 Misonobari 21,000.00       42,000.00             70,000.00          

15 Gravelia 13,500.00       27,000.00             45,000.00          

16 Mikaratus 13,500.00       27,000.00             45,000.00          

17 Mgundi(Gum) 6,000.00         12,000.00             20,000.00          

TABLE NO.3D SUMMARY -  FOREST PERENNIAL CROPS 
Per Stem
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18 Mitiki 21,000.00       42,000.00             70,000.00          

19 Topetope 6,000.00         12,000.00             20,000.00          

20 Michongoma 600.00            1,200.00               2,000.00           

21 Mjohoro 7,800.00         15,600.00             26,000.00          

22 Mnyaa 1,200.00         2,400.00               4,000.00           

23 Mtangalala 3,900.00         7,800.00               13,000.00          

24 Mkwaju 21,000.00       42,000.00             70,000.00          

25 Mlonge 9,000.00         18,000.00             30,000.00          

26 Mbuyu 12,000.00       24,000.00             40,000.00          

27 Sungwi 4,500.00         9,000.00               15,000.00          

28 Mkoma 4,500.00         9,000.00               15,000.00          

29 Mbula 13,500.00       27,000.00             45,000.00          

30 Mjani mapana 6,000.00         12,000.00             20,000.00          

31 Panga uzazi 6,000.00         12,000.00             20,000.00          

32 Albizi 4,500.00         9,000.00               15,000.00          

33 Mhale 6,000.00         12,000.00             20,000.00          

34 Mijune 6,000.00         12,000.00             20,000.00          

35 Muzo 1,500.00         3,000.00               5,000.00           

36 Mshasha 6,000.00         12,000.00             20,000.00          

37 Msomoro 4,500.00         9,000.00               15,000.00          

38 Mjujune 3,000.00         6,000.00               10,000.00          

39 Mfausiku (Mtangala) 4,500.00         9,000.00               15,000.00          

40 Mlumba 9,000.00         18,000.00             30,000.00          

12
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Appendix C–Consultation and Disclosure 

Table C-1: Key National-level Government of Tanzania Stakeholders (RAP Planning) 

Name of Government 
Body 

Summary of Overall Responsibilities Summary of Involvement in Land Acquisition and Resettlement1 

Key Agencies: 

Ministry of Lands, Housing 
and Human Settlements 
Development (MLHHSD). 

Principal ministry is responsible for land use planning, surveying 
and demarcating land and the provision of land ownership and 
tenancy rights. 

Responsible for policy, regulation and coordination of matters 
relating to land in Tanzania. It also administers the various Land 
Acts, including the Land Acquisition Act, the Land Act and the 
Village Land Act. Land use planning, management and land delivery 
activities are usually conducted by the ministry. 

Within this ministry, the Commissioner for Lands administers most 
issues dealing with land allocation, acquisition, and registration and 
land management. All instances of acquisition of land for public 
purposes and the need for resettlement and / or compensation must 
be referred to the commissioner. 

Oversight and approval role for:  

 Review and verification of the valuation rates, process and Valuation Reports
(VRs), including the Compensation Schedules, through the Office of the CV;

 Regulation and oversight of the land acquisition process, including ensuring
compensation is paid or resettlement undertaken as agreed in the approved
Valuation Reports; and

 Ensuring that the amount of compensation paid to Project Affected Persons
(PAPs) is equivalent to the value of affected properties and signing off VRs
prepared by registered valuers to verify that the entitlements comply with
Tanzanian laws governing land acquisition, resettlement and compensation.

Ministry of Energy (ME). 

Oversight role in instigating, coordinating and managing 
government responses to the Project and, in cooperation with the 
Tanzania Petroleum Development Corporation (TPDC)2  within the 
ministry, provide guidance on corridor routing, supporting 
associated development. 
Both Tanzania Electric Supply Company (TANESCO) and the Rural 
Energy Agency (REA) fall under the ME. 

Oil and Gas resides under this ministry and it is therefore the institutional “home” 
of the Project. The ME is the lead ministry managing the development and delivery 
of the Project. 

Project specific roles as set out under the Project land acquisition process. 

Advise through relevant agencies (e.g. TANESCO) on reserves associated with 
powerlines which run through and / or are adjacent to the corridor. 

Other Relevant National Level Government Agencies 

The Vice-President’s Office. 
Coordinates government service delivery, accountability and 
environmental management issues including climate change. 

Key stakeholders for all Project activities, including the Environmental and Social 
Impact Assessment (ESIA).  

1 Project specific roles are set out under the Project Land Acquisition Process. 
2 TPDC is the National Oil Company of Tanzania through which the ME implements its petroleum exploration and development policies. 
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Name of Government 
Body 

Summary of Overall Responsibilities Summary of Involvement in Land Acquisition and Resettlement1 

National Environment 
Management Council 
(NEMC). 

Oversees environmental management issues, with the mandate to 
undertake enforcement, compliance, review and monitoring of 
environmental impacts assessments, research, facilitation of public 
participation in environmental decision-making, raising 
environmental awareness, and collecting and disseminating 
environmental information.  

NEMC will be provided with the Resettlement Policy Framework (RPF) and 
Resettlement Action Plans (RAPs) (when available) as part of ESIA process. 

Ministry of Regional 
Administration and Local 
Government. 

Coordinates and supervises regional development, management 
and administration. The ministry coordinates rural and urban 
development management policy and strategies; and coordinates 
Regional Secretariats’ activities, building their capacity in 
institutional development strategies, for integrated socio-economic 
development and financial development of local government 
authorities. 

The Regional Commissioner (RC), Regional Administrative Secretary (RAS), 
District Commissioner (DC), District Administrative Secretary (DAS), District Land 
Officers, District Executive Director (DED), Town Executive Director (TED) fall 
under this ministry, as well as Ward Executive Officers (WEO), and Village 
Executive Officers (VEO), Mtaa Executive Officers. 
These are key stakeholders in arranging and facilitating ward and village / mtaa 
meetings. They participate in sensitization meetings at the ward and village / mtaa 
level, which are undertaken in consultation with the District Council. They 
participate in the valuation and resettlement process including through District 
Valuers and Land Officers. They also play a role in the Compensation Schedule 
disclosure and verification process. The DC is the final signatory of the 
Compensation Schedule before it is submitted to the CV for approval. 
This ministry is responsible for managing the district-level grievance procedure.  

Ministry of Agriculture, 
Food Security and Co-
operatives. 

Regulates the livestock and fisheries sector to ensure continued 
livelihoods, employment, national income and food security. 
Provides District Agricultural Officers at village / mtaa level to 
oversee agricultural activities and assist with agricultural 
development. 

Partakes in developing the crop and tree rates for Tanzania. 
May have an interest (as a key stakeholder) in RAP-related livelihood restoration 
projects that pertain to agriculture. 

Ministry of Livestock and 
Fisheries Development. 

Regulates the livestock and fisheries sector to ensure continued 
livelihoods, employment, national income and food security. 

May have an interest in RAP-related livelihood restoration projects that pertain to 
livestock and / or fishing / aquaculture. 

Ministry of Education, 
Science, Technology and 
Vocational Training. 

Responsible for the national education system to empower locals 
with knowledge and skills that add value to national development. 

May have an interest in RAP-related livelihood restoration projects that pertain 
enhance local knowledge and skills. 

Ministry of Health, 
Community Development, 
Gender, Elders and 
Children. 

Responsible for health and concerned with the improved social well-
being of communities and community development programs. 

May assist or have an interest in the identification, monitoring and implementation 
of community development programs connected to the livelihood restoration 
measures. 

Ministry of Home Affairs. Responsible for the registration of all Tanzanian nationals.  
If needed, assists with support where PAPs require identity documents to assist 
them to verify land ownership and compensation payments. 
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Name of Government 
Body 

Summary of Overall Responsibilities Summary of Involvement in Land Acquisition and Resettlement1 

Ministry of Water and 
Irrigation. 

Responsible for the sustainable management and development of 
water resources. 

Water Basin Authority must approve any water drilling / borehole and uptake while 
water utilities must approve uptake from existing water infrastructure. 
Monitors the impact of the Project on water resources and communities’ access to 
water.  
Authority responsible for watercourses that are determined to be reservedlLand. 

Ministry of Works, 
Transportation and 
Communication. 

Oversees the development and maintenance of roads, bridges and 
government property. Coordinates the development of 
infrastructure, including marine, aviation, roads, and other 
construction projects. 
The Tanzania Ports Authority (TPA), Tanzania Railways 
Corporation (TRC) and the Tanzanian National Roads Agency 
(TANROADS) fall under this ministry. 
The TANROADS and Tanzanian Rural Roads Agency (TARURA) 
deal with all road infrastructure, construction and maintenance.  
The TRC is responsible for railway construction and maintenance. 
TTCL is responsible for telecommunication and cable networking. 

TANROADS (and TARURA) must approve any disruption to the road network or 
infrastructure, including the planning and building of any new roads. 
Provides permission to crossroads / railway lines. 
Provides permission for activities at the port. 
Advise through relevant agencies (e.g. TANROADS and TRC) on reserves 
associated with existing roads, railways lines, telecommunication lines or cable 
lines (buried cables) adjacent to / crossing the corridor. 

Ministry of Natural 
Resources and Tourism. 

The Tanzania Forest Service Agency (TFS) falls under this ministry. 
The TFS is a semi-autonomous government Executive Agency 
mandated to sustainably undertake conservation, development and 
utilization of national forest and bee resources so that they 
contribute to both the current and future social, economic, 
ecological and cultural needs. TFS manages and protects all forest 
reserves, including all catchment forests and mangroves. 
Tanzania Wildlife Management Authority (TAWA) also falls under 
this ministry. TAWA is an autonomous public institution responsible 
for undertaking the administration and sustainable management of 
wildlife resource and biodiversity conservation (outside National 
Parks and Ngorongoro Conservation Area), comprising Game 
Reserves, Game Controlled Areas and open areas. 

Advises on matters related to protected areas, including on unpermitted land uses 
within reserve areas. 
TFS will have a role in land acquisition matters in forest reserves.  
Similar to TFS, TAWA will have a role in land acquisition in Reserved Land under 
its administration. 

Ministry of Minerals. 
Responsible for facilitating the development of the mining sectors to 
encourage sustainable economic development. 

Concerned with the impact of the Project on Mineral Rights and royalties, local 
levies and other taxes of mines.  
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Table C-2: Key Regional and District Government of Tanzania Stakeholders  

Name of 
Government 

Body 

Summary of 
Overall 

Responsibilities 
Summary of Involvement in Land Acquisition and Resettlement 

Regional 
Secretariats. 

Provide 
coordination and 
guidance to land 

acquisition 
processes 

ensuring it is 
undertaken in 

accordance with 
Tanzanian law. 

The relevant role of the RC’s Office includes: 

 In collaboration with District Councils, Mtaa and Village Assemblies, playing an oversight role in valuation surveys;
 Coordinating with District Councils to ensure their attendance at sensitization meetings and valuation surveys to enable community

sensitization, PAPs identification and valuation surveys to occur efficiently and effectively; 
 Assisting with the resolution of grievances wherever practicable; and
 Providing direct assistance to adjoining regions impacted by the Project if no regional land officers and or / valuers are available.

District 
Authorities. 

The District Councils, DC’s Office, DED’s and TED’s Office have a direct role in the land acquisition process regarding: 

 Notifying the affected Ward Development Councils (WDCs), Village Development Councils (VDCs), Mtaa Development Councils of the
proposed Project; 

 Advising the VDC on the management of Village / Mtaa Land;
 Participating in the land and asset valuation process in an oversight role and verification of the Compensation Schedule produced by the

valuers; 
 Supporting on issues regarding land acquisition and transfer and preparation of title documents for relocation sites (if required); and
 Where District Land and Housing Tribunals exist, attending to all grievances of a civil nature regarding land whose pecuniary value is less

than T.Shs. 50 million. 
Wards, which are part of District Councils, play a key role as follows:  

 Ward Officers facilitate the arrangement of and participate in community sensitization and other meetings, including as regards livelihood
restoration planning. In relation to the land and asset valuation process, they have an oversight role and verify the Compensation Schedule 
produced by the valuers; 

 Advisory services to VDCs; and
 Attending to all grievances of a civil nature regarding land whose pecuniary value is less than T.Shs. 3 million are responsible for coordinating

development activities and planning in the ward and linking these with the district level plans. 
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Table C-3: Key Village / Mtaa Level Stakeholders 

Name of Village / 
Mtaa Body 

Summary of Overall 
Responsibilities 

Summary of Involvement in Land Acquisition and Resettlement 

Village and Mtaa 
Assemblies / 
Development Councils. 

Key authority in village / 
mtaa matters. 

The Village / Mtaa 
Assembly is composed of 
all adult members residing 
in the village / mtaa. A 
village may be made up of 
hamlets. 

VDC: Relevant Village / Mtaa Assemblies / Councils, who are the supreme authority in village / mtaa matters, can encourage 
villagers / inhabitants to participate in the process to ensure sustained collaboration between the Project and PAPs / PAHs. Their 
role is to: 

 Participate in Project sensitization and disclosure meetings;

 Mobilize affected households and provide feedback / notification to PAPs on Project-related issues;

 Participate in identification of affected households and witness the property valuation exercise;

 Participate and witness the land survey and mapping of the Project area;

 Support PAPs during the preparation and submission of their compensation claims;

 Witness the compensation payment process; and

 Support in the land acquisition process and during the registration of any relocation sites (if required).

Village / Mtaa Assembly: 

 Participate in Project sensitization and disclosure meetings;

 Approve relevant aspects of the land acquisition program (e.g. with regard to the transfer of Village Land); and

 Resolve property ownership disputes within households prior to land acquisition or escalate them to the VDC for guidance.

VEOs participate in community sensitization, and the land and asset valuation process in an oversight role and during verification 
of the Compensation Schedule produced by the valuers. 
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Table C-4: International and National Non-Government Organizations (with a focus on Land and Livelihood Matters) 

No. Name 

International 
Organizations 

(including Non-
Government 

Organizations NGOs) 

Umbrella National 
NGOs 

National NGOs active at 
local level 

1 World Wildlife Fund (WWF). X

2 Oxfam. X

3 Norwegian Church Aid (NCA). X

4 SNV. X

5 Fundación Capital (Funda K). X

6 Africare. X

7 TechnoServe (TNS). X

8 Plan International. X

9 Heifer International. X

10 World Vision. X

11 Mazingira Network (MANET). X

12 HakiRasilimali. X

13 Tanzania Gender Network Programme (TNGP). X 

14 Pastoralists Indigenous Non-Governmental Organizations (PINGOs Forum). X 

15 Tanzania Media Women Association. X 

16 Tanzania Human Rights Defenders Coalition (THRDC). X 

17 Tanzania Land Alliance (TALA). X

18 Interfaith Standing Committee on Economic Justice and the Integrity of Creation (ISCJIC). X 

19 WAJIBU Institute of Public Accountability. X

20 Haki Ardhi. X

21 Economic and Social Research Foundation. X 

22 Legal and Human Rights Centre (LHRC). X 

23 Legal Environmental Action Team (LEAT). X 

24 SeaSense. X

25 Mwambao Coastal Community Network. X 
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Table C-5: Civil Society Organizations Active in the Districts (with a focus on land and / or livelihood matters) 

No. Council Group name Activities 

1 

Tanga Town Council 

Tanga Youth Environmental Association Youth participation in social, economic and political development; 
Capacity building,  
Entrepreneurship promotion,  
Networking, and 
Lobbying and advocacy. 

2 
Shirikisho la Vyama vya Watu wenye Ulemavu 
(SHIVYAWATU) 

Economic empowerment for disabled people; and 
Promoting rights for disabled. 

3 
Women and Children Legal Aid (WOLEA) Advocating women’s rights; 

Provide legal aid in the area of matrimonial, inheritance, land desertion, rape, 
domestic violence, labor related issues and escorting clients to court. 

4 
Tanga Elderly Women Resource Center (TEWOREC) Supporting agriculture; 

Capacity building; and 
Economic empowerment. 

5 

Muheza District 

Bondei Development Forum (BDF) Providing capacity building to low income earners; and 
Construction of classes for primary and secondary schools. 

6 
BRAC Financial support to VICOBA; 

Providing financial education to groups; and 
Skills transfer to secondary school girls. 

7 Korogwe District 

World Vision Tanzania Increasing household food security and income through on-farm and off-farm 
activities; 
Improving sustainable natural resources management; 
Improving communities’ ability to cope with shocks, stresses, emergencies and 
vulnerabilities; and 
Promoting mindset transformation through Empowered World View. 

8 

Handeni District 

Talisda Foundation Poverty eradication for women; and 
Supporting women in horticultural activities. 

9 

Usambara Coastal Paralegal Promoting legal rights; 
Supporting people with disabilities; 
Youth empowerment; 
Agricultural development; and  
Economic Empowerment. 
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No. Council Group name Activities 

10 
Camfed Supporting secondary school girls with difficult living conditions; 

Supporting women with horticulture; and 
Supporting women to farm cassava.  

11 
Kilindi District World Vision Providing school equipment; 

Providing health education; and 
Supporting agricultural development 

September 2020



Tanga RAP 
East African Crude Oil Pipeline, Tanzanian Section 

Appendices  

9 
`+0= 

Table C-6: Summary of Land Acquisition and Resettlement Working Group Discussions 

LARWG 
Meeting 
Number 

LARWG Meeting 
Date 

Ministries in 
Attendance 

Relevant Issues Discussed 

1 29th March 2018 

ME 
MLHHSD 
TPDC 
TPA. 

 LARWG organization;

 Updated land acquisition process;

 PAs survey progress;

 Compensation rates for PAs;

 PAs RAP planning;

 Reserved Land including roads; and

 Mining interfaces.

2 10th April 2018 

ME 
TPDC 
MLHHSD 
(Office of CV). 

 Land acquisition changes and encumbrances;

 Fieldwork including verification, in-kind compensation and livelihood restoration investigations;

 Confirmation of land rates (by CV);

 Gazettement schedule / timetable;

 Provision of Marine Storage Terminal (MST) land acquisition data;

 Access to mining cadastral data; and

 Road issues.

3 24th April 2018 

ME 
MLHHSD 
TANESCO 
TANROADS 
TARURA 
TPDC 
TRC. 

 Road and rail reserve encumbrances;

 Power line and water utilities infrastructure;

 Land rates;

 Provision of MST land acquisition data;

 Access to mining cadastral data;

 Engagement at regional level;

 Fieldwork including verification, in-kind compensation and grievances;

 Data format required for gazettement submission;

 Gazettement process;

 VRs; and

 RAP implementation.

4 8th May 2018 

ME 
MLHHSD 
TANESCO 
TARURA 
TPA 

 Powerline utility;

 Land and crop rates;

 Provision of MST land acquisition data;

 Access to mining cadastral data;

 Road issues;
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LARWG 
Meeting 
Number 

LARWG Meeting 
Date 

Ministries in 
Attendance 

Relevant Issues Discussed 

TPDC.  RPF;

 VR templates;

 Compensation schedules;

 Gazettement information;

 Payment of compensation;

 Grievances; and

 RAP implementation.

5 22nd May 2018 

MWTC 
TANROADS 
TPA 
TRC 
MLHHSD. 

 Confirm width of road reserves, classification approach and compensation approach to roads that require upgrades;

 Gazettement procedure and transfer;

 Provision of MST land acquisition data;

 Access to mining cadastral data;

 RAP field work update;

 Progress in VRs, gazettement and compensation payments;

 Above the line and below the line terminology;

 Unlisted trees of economic value;

 RAP implementation Expression of Interest; and

 Replacement housing.

6 12th June 2018 

ME 
MLHHSD 
TANESCO 
MWTC. 

 Provision of land MST acquisition data;

 Access to mining cadastral data;

 Submission of RPF and disclosure;

 RAP survey;

 Housing strategy;

 Valuation methodology and reports;

 Government verification process;

 Gazettement plan; and

 RAP implementation Expression of Interest.

7 10th July 2018 
TARURA 
TPDC 
MLHHSD. 

 Provision of MST land acquisition data;

 Access to mining cadastral data;

 Gazettement letter;

 Compensation letter;

 Unlisted trees;

 RAP survey;
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LARWG 
Meeting 
Number 

LARWG Meeting 
Date 

Ministries in 
Attendance 

Relevant Issues Discussed 

 Housing strategy;

 VRs;

 Government verification process; and

 RAP implementation Invitation to Tender.

8 7th August 2018 

MLHHSD 
MWTC 
TARURA 
TPDC. 

 Provision of MST land acquisition data;

 Access to mining cadastral data;

 Gazettement progress;

 Unlisted trees;

 RAP survey; 

 Housing strategy;

 VRs; and

 Government verification process.

9 4th September 2018 
ME 
MLHHSD 
TPDC. 

 RPF comments received from MLHHSD;

 Land acquisition process including declaration and gazettement for public purpose;

 Survey requirements and timing for land transfer and issuing of consolidated Right of Occupancy (ROO);

 Provision of MST land acquisition data;

 Access to mining cadastral data;

 Regional engagement; and

 RAP progress.

10 18th September 2018 
ME 
MLHHSD 
TPDC 

 Provision of MST land acquisition data;

 Access to mining cadastral data;

 RAP progress on the VRs, cadastral surveys, disclosure and verification progress and RAP development; and

 Regional engagement.

11 10th December 2018 

ME 
MLHHSD 
TPDC 
FB Attorneys. 

The following topics discussed have bearing on the Kagera RAP development and process: 
 Arrangements for the transfer of land;
 Compensation Agreement and Payment of Compensation; and
 Requirement of Issuing of ROO.

12 18th January 2019 

ME 
TPDC 
MLHHSD 
TPA 
FB Attorneys. 

The following topics discussed have bearing on the Kagera RAP development and process: 
 Interest rate – disturbance allowance;
 Gazettement and Notice of Intention to Acquire;
 Conversion of Village Land and Reserved Land to General Land;
 Clarity on the Notice to Yield Possession; and
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LARWG 
Meeting 
Number 

LARWG Meeting 
Date 

Ministries in 
Attendance 

Relevant Issues Discussed 

 Reserved Land data.

13 1st April 2019 

ME 
TPDC 
MLHHSD 
FB Attorneys. 

The following topics discussed have bearing on the Kagera RAP development and process: 
 Confirmation of Public Purpose;
 Gazettement and Notice of Intention to Acquire;
 Notice to Yield Possession;
 Reserved Land matters;
 Land / boundary matters;
 Mining Commission meeting;
 Regional and district engagements; and
 Pipeline and resettlement planning process.

14 17th July 2019 
ME 
TPDC 
MLHHSD 

 PA Planning Progress;
 Land access and project schedule;
 Pipeline and Above Ground Installations (AGIs) progress;
 Regional and district engagement;
 Reserved Land issues;
 Outstanding boundary disputes; and
 Meeting with Mining Commission.
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Table C-7: Summary of Meetings with National & Regional GoT Stakeholders 

Meeting Date 
Government Ministry 
/ Department / 
Region 

Purpose / Objectives Issues / Topics Discussed 

As part of the PA RAP 

17th August 2017 

Key ministerial 
stakeholders. 

Technical kick-off meeting to provide background on 
the RPF, the scoping report and the PA surveys. 

 Replacement land where affected people can be moved to should be
identified;

 The VRs should be submitted to the CV;

 Vulnerable groups should be identified and receive special consideration;

 A workshop between the Project, RAP planning consultant and the CV
should be held prior to the commencement of field surveys;

 The pipeline corridor should be confirmed; and

 Communication with the government should follow the proper protocols.

6th September 2017 

Attendees included 
the  
RC; 
DC; 
City Director (CD); 
Town Director (TD); 
and 
District Executive 
Director (DED. 

 Introduction to the Project and the scope of work
of the RAP planning consultant;

 International Financial Institutions requirements
pertaining to resettlement and compensation;

 Upcoming surveys of PAs;

 Typical roles of regional and district authorities
during valuation and resettlement. Working
relationship and interaction between national,
regional and district authorities;

 Constraints relevant to planning and
implementation of valuation and resettlement;

 Knowledge of other resettlement projects where
international standards were applied; and

 Views on differences between international and
Tanzanian resettlement standards.

 Involvement of District Surveyors;

 Process and responsibilities of valuation;

 Corridor width; and

 Pipeline route.

As part of the Pipeline RAP 

13th August 2018 

Attendees included 
the  
RAS;  
RC; and 
RAS members. 

Provide information on the RAP progress and 
timeframes on the: 

 Surveys;

 Compensation approach;

 Valuation;

 Land acquisition / compensation process; and

The majority of issues and comments revolved around compensation and 
valuation, followed by issues related to engagement and grievances, benefits 
to Tanzanians in general and local communities specifically and discussions 
around land ownership after construction. 
Recurring themes across the regions: 

 Ensure that local people are aware of / benefit from employment opportunities, 
and the process that is required to be followed to apply for positions. 

 Procurement and supply contracts need to be simplified for local
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Meeting Date 
Government Ministry 
/ Department / 
Region 

Purpose / Objectives Issues / Topics Discussed 

 Planned future engagements in the region on
the resettlement process.

The objectives were that regions would be able to: 

 Convey the progress of the Project, the key
milestones already achieved and yet to be
achieved to other stakeholders;

 Verbally and actively provide continued support
for the Project;

 Determine and plan for the resources required
to meet requirements of the Project from the
region; and

 Communicate key messages to stakeholders.

companies. Local companies and service providers must be informed 
about EACOP requirements in order for them to prepare, e.g. catering. 

 Infrastructure, land allocation and town plans: including whether local
people would be allowed to use Project roads; payments for disturbance to
community resources and infrastructure.

 Engagement and communication: including discussion about the extent of
the sensitization meetings and the content of the discussions at these
meetings; Regular feedback required to the District; Possibility to align
regional and district meetings to better understand the challenges
experienced at district level. Project feedback at regional level to be
improved.

 Grievance Management: Confirmed that EACOP appoints all contractors
and has a grievance system in place for reporting issues and concerns
about poorly performing contractors; Proposed to include the regional level
government officials in the valuation process since grievances would,
overall, be directed at regional level; The process by which the district is
engaged in grievance resolution was discussed and EACOP feedback on
grievances received and resolved to date was requested.

 Safety and security: The parties responsible for the security and safety of
the pipeline and ensuring that the latest technology is used in monitoring
the pipeline for theft, vandalism and other threats were discussed. It was
observed that the opportunity for theft by the workforce should be
minimized.

 Compensation amounts and process:
o The ways in which valuations based on the 2012 crop and tree rates

would be handled when the new rates were available were queried;
o Differences between national and international compensation

standards and reasons for adhering to both were clarified;
o Concerns that international standards seemed to slow down the

process were addressed;
o Clarification about the process followed to compensate for affected

roads and rail was sought;
o Compensation methods for cultural sites, graves, historical sites and

churches / mosques were discussed;
o Valuations to account for the difference in age of crops and trees

should be reflected in the PAP compensation amounts;
o The basis for compensation amounts for structures;
o The comment was made that compensation should be paid before the
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Meeting Date 
Government Ministry 
/ Department / 
Region 

Purpose / Objectives Issues / Topics Discussed 

start of the local elections in 2019; 
o Compensation for small parcels of land as part of a bigger parcel of

land not affected by the Project would require that the title deed is
changed in accordance with the Land Acquisition Act of 1967. It was
confirmed that costs for the change would be included in the
compensation amount;

o PAP refusals would be treated with sensitivity and sufficient
engagement to ensure that PAPs understood the process and
compensation procedure;

o Compensation should be paid prior to the commencement of
construction in adherence with national laws to avoid conflict with
PAPs;

o Comment was made that compensation should not be given in the
form of cash but rather in-kind or using a cheque account;

o Observation was made that the difference in land rates between areas
could cause conflict. Observation was made that the compensation
payments and rates should be harmonized to avoid unnecessary
conflict;

o The approval process of the VRs was confirmed; and

 The RAP planning consultant confirmed that government representatives
were welcome to visit surveyed areas. The RAP planning consultant
requested that the Project community liaison officers (CLOs) were informed
about intended visits to enable them to make appropriate arrangements.

10th September 2018 Attendees included 
the RAS. 

 Discuss the PA compensation schedule
disclosure process; and

 Pipeline validation process.
 Part II of the Compensation Schedule.

17th December 2018 

Attendees included 
the RC;  
RAS; and 
RAS members. 

 Project overview and status;
 Stakeholder Engagement;
 ESIA;
 Land acquisition process;
 Local content;
 Community development
 Questions that needed clarification from the

presentations;
 Issues and concerns from the invited regional

members, and

 Timeframes allocated to the different steps of the process;

 Dealing with encumbrances; and

 Local content plan.

September 2020



Tanga RAP 
East African Crude Oil Pipeline, Tanzanian Section 

Appendices  

16 
`+0= 

Meeting Date 
Government Ministry 
/ Department / 
Region 

Purpose / Objectives Issues / Topics Discussed 

 Advice and guidance from the RC and various
other regional heads of departments and
committee members.

11th March 2019 Attendees included 
the RC; 
Acting CD; 
DAS; 
DCs; 
DEDs; and  
RAS members. 

 Project Overview and status;
 Stakeholder engagement;
 The ESIA;
 Land acquisition and resettlement planning; and
 Land acquisition and resettlement

implementation.

 Location of Above Ground Installations (AGIs);

 Allocation of sufficient time to execute the steps involved in validation and
disclosure of Compensation Schedules;

 Alignment of timeframes between Uganda and Tanzania;

 Maintenance of roads that will be frequented by Project vehicles and
using the railway as an alternative;

 Value of a site visit of regional and district officials;

 Provision of minutes of meetings;

 Ng’obore and Lekitinge land conflicts;

 Local content plan;

 Exit meetings should be held with the districts after the completion of an
assignment; and

 Communication going forward.

9th July 2019 Attendees included 
the RC; 
RAS; 
RAS members; 
TANESCO; 
TARURA; 
TRA;  
DEDs; 
DCs; and  
DASs. 

 Project Overview and status;
 PA RAP Disclosure;
 Stakeholder engagement;
 The ESIA;
 Land acquisition and resettlement planning; and
 Land acquisition and resettlement

implementation.

 Importance of and appreciation for regular feedback;

 PAPs should be made aware of time frames to grievance resolution and
time frames should be communicated to PAPs;

 Expectations for compensation on other projects due to Part II of the
Compensation Schedule;

 Restoration of livelihoods of fishermen;

 Letters of introduction should be addressed to the DC and not the RAS;

 DC should consult with PAPs before disclosure of the Compensation
Schedules;

 The DCs should see Part I and Part II of the Compensation Schedules to
avoid confusion and should be allowed sufficient time to sign the
schedules; and

 Compensation Schedules that have been updated and replaced should
no longer be in circulation.

5th March 2019 Attendees included 
the ME; 
MLHHSD; 
TFS; 

 Confirmation of Reserved Land defined as
protected / reserve areas that is traversed by
pipeline corridor;

 Game Reserves, Game Controlled Areas, Open
Areas, National Parks, Forest Reserves and

 Boundary information of protected / reserve areas;
 Valuation and compensation process for PAPs within protected / reserve

areas;
 Compensation of land within protected / reserve areas;
 Type, status and ownership of Forest Reserves;
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Meeting Date 
Government Ministry 
/ Department / 
Region 

Purpose / Objectives Issues / Topics Discussed 

Tanzania National 
Parks Authority 
(TANAPA); 
TAWA; 
MNRT; and 
NEMC. 

community / village forests traversed by the 
pipeline corridor: 
- Gazettement Notices;
- Status of Talamai Open Area;
- Restricted activities under the Wildlife 

Conservation Act 2009 (WCA 2009) and 
permits for licensed activities and/or 
customary ROO issued;  

- Valuation and compensation process within
these reserves / areas; 

- Compensation entitlements of the
Management Authority / Reserved Land
Authorities;

 Confirmation of boundaries and management
arrangements of community / village forests;

 Conversion of Reserved Land (within protected /
reserve areas) to General Land – process and
timing; and

 Management of pipeline corridor through the
protected / reserve areas.

 Biharamulo Forest Reserve in the process of becoming a National Park;
 Biharamulo Forest Reserve boundaries;
 Swagaswaga Game Reserve;
 Villages in close proximity to the Swagaswaga Game Reserve;
 Talamai Open Area does not have protected / reserved area status;
 Talamai Open Area management;
 Kitwai and Handeni Game Controlled Areas boundaries; 
 Minziro, Ruiga, Biharamulo, Uyovu, Ngogwa Busangi. Mkweni Hills and

North Mwakalundi Forest Reserves;
 Agreement that was previously made to convert Reserved Land within the

pipeline corridor to General Land; 
 International Finance Corporation (IFC) standards;
 Spiritual and cultural sites; and
 List of villages / mitaa crossed by the pipeline route within the boundaries

of protected / reserve areas.

30th September 2019 Attendees included 
the RC; 
RAS; 
DCs; 
DAS’ 
DEDs; and 
RAS members 

 Project update;
 RAP Planning and implementation update;
 ESIA status;
 Grievance management; and
 Stakeholder engagement.

 Project to inform the districts when teams come to do work in field;

 Meetings to be scheduled in advance to ensure more people are able to
attend; and

 Employment opportunities.

Ongoing discussions 
from September 2017 
to date 

Attendees included 
the MLHHSD and the 
CV. 

 Discuss and finalize land and crop rates, and
rates for economic trees not listed in the 2012
schedule; and

 Discuss VRs and Compensation Schedules.

 Discussions revolve around the valuation process, compensation rates,
application of the new Valuation & Valuers (Genera)l Regulations 2018
(released after the valuation surveys and during the preparation of the
VRs) and the valuation of unlisted trees3.

3 Issues raised at these meetings have been addressed as part of the development of the RAP strategy and therefore responses are reflected in the drafting of this document as appropriate, 
as well as in planning and implementation activities more generally. 
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Table C-8: Overview of District, Ward, Village / Mtaa and PAP Meetings - RAP Consultation and Engagement 

Meeting Date Engagement Stakeholders Purpose 
Issues / Topics 

Discussed 

4th July-23rd 
September 2018 

District 
sensitization 
meetings. 

Generally attended by the: 
DC and DED. 

 Provide information on the survey process and discuss oversight and support of
GoT during the surveys;

 Provide notice to complete asset registration and delineation of lands;
 Inform stakeholders on the purpose of valuation, procedures involved, duration

of the valuation exercise, applicable compensation rates and legal rights and
obligations of PAPs;

 Inform PAPs of assets to be recorded and recording mechanisms;
 Discuss base compensation rates;
 Disclosure of the cut-off date; and
 Disclose and discuss the grievance procedure.

See Table C-10. 

Ward 
Development 
Council (WDC) 
sensitization 
meetings. 

Generally attended by the: 
WDC members; 
WEO;  
District land officer; and 
District valuer. 

Village 
Development 
Council (VDC), 
and Assembly 
sensitization 
meetings / Mtaa 
Development 
Council meetings. 

Generally attended by the: 
Ward councilor; 
WEO; 
VEO;  
Village chairperson; 
Development council 
members; 
WDC members; 
District land officer; 
District valuer; 
Central government 
officials; 
Villagers / mtaa inhabitants; 
and  
PAPs. 

8th July-20th August 
2018 Land delineation, 

asset inventory 
and socio-
economic 
household survey. 

PAPs / Project Affected 
Households (PAHs). 

 Collect socio-economic information for the PAPs / PAHs using a structured
questionnaire;

 Compile an asset inventory to generate Valuation Form No. 3 for each PAP and
for the development of the land and asset schedules displayed on village / mtaa
notice boards; and

 Determine the size of the land affected through the land delineation survey. This
information was displayed on Valuation Form No. 3 and the asset schedule.

Where issues could 
not be solved, 
grievances were 
raised and submitted 
via the EACOP 
grievance procedure. 

21st January-21st 
ongoing 

District validation 
meetings. 

Generally attended by the: 
DC; 
RAS; 
DED, 
valuers; and 

 Create awareness on the crude oil pipeline project in general and validation
process in particular;

 Role of the DC, district officials (land officer, community development officer
(CDO) and district valuer) in the validation process;

 Discuss grievances / concerns which were raised; and
 Construction of pipeline and the need for mitigation measures.

See Table C-10. 
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Meeting Date Engagement Stakeholders Purpose 
Issues / Topics 

Discussed 

surveyors. 

WDC Validation 
meetings. 

WDC members. 

 Create awareness of the crude oil pipeline project in general and validation
process in particular; and

 Confirm therole of the WDC and Mtaa Development Council in the validation
process.

See Table C-10. 

VDC, Mtaa 
Development 
Council Village / 
Mtaa Assembly 
and individual 
validation 
meetings. 

VDC members and PAPs / 
PAHs. 

 Inform PAPs about any modification in land requirements resulting from internal
assessment of provisional survey findings; and

 Determine if any queries or grievances had been lodged in respect of the
information that was recorded on the asset inventory appearing in their
Valuation Form No. 3 against the publicly displayed schedule, or on both.

See Table C-10. 

28th February- 
26th April 2019 

Interviews and / or 
focus groups by 
SELI teams. 

PAPs / PAHs and district / 
ward / village / mtaa 
representatives. 

To gain a deeper understanding of the following themes to enhance and enrich the 
RAP development (the focus of discussions was not on Project issues and 
concerns):  

 Current livelihoods and implication for livelihood restoration requirements and
implementation, with consideration of gender differences:
o Use of land in the district, challenges and process to gain access to land;
o Type of agricultural crops cultivated;
o Agricultural seasons for these crops, including land preparation, planting

and harvesting time;
o Land and cash income required for household use;
o Agricultural projects and programs active in the area, challenges

experienced and responses to these;  
o Recommended livelihoods restoration approaches;
o Mining practices.

 Vulnerability:
o Definition of vulnerability in the local context;
o Assistance rendered to the vulnerable;

 Natural resource use and access to natural resources;
 Replacement land (building on studies already done):

o Availability of replacement land;

 Community development activities;
 Community dynamics:

o Settlement patterns;
o Ethnic groups;

Information provided 
during these 
discussions informed 
and shaped the 
development of this 
RAP and the RAP 
activities and 
therefore responses 
are reflected in the 
drafting of this 
document as 
appropriate, as well 
as in planning and 
implementation 
activities more 
generally. 
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Meeting Date Engagement Stakeholders Purpose 
Issues / Topics 

Discussed 

o Role and status of women;
o Conflict resolution;
o Religious and spiritual beliefs;
o Celebrations and rituals;
o Burial practices;

 Access to, and challenges with social services (education, health, financial,
commercial) and facilities (water, sanitation, electricity); and

 Type and role of NGOs, community based organizations (CBOs) and
community associations.

11th-14th June 2019 In-kind 
compensation 
approach to those 
losing dwellings. 

Attendees included the 
DAS; and 
DC. 

 Impacted dwellings;

 In-kind compensation approach; and

 Housing market research.

Included in Table C-
10 as part of 
disclosure column. 

19th September-10th 
October 2019 

Meetings to 
discuss the 
Compensation 
Schedule 
disclosure 
process. 

Introductory meeting with 
the DC, sometimes 
combined with the DED / 
TED or alternatively a 
separate meeting with the 
DED / TED. 
WDC and VDC meetings 
with PAPs separate or 
combined. 

 Communicate the intention to disclose the compensation schedules.


See Table C-10. 

19th September-12th 
October 2019 

Compensation 
schedule 
disclosure to 
PAPs: personal, 
private meetings. 

PAPs.  Disclosure of the compensation schedules;
 Sign acknowledgment that schedule was seen and discussed;
 Identify and solve issues;
 Submit grievances; and
 Discuss general concerns and questions..

See Table C-10. 
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Table C-9: Overview of Focus Group Discussions – Livelihood Restoration (SELI) 

No. Date Region District Ward Village / Mtaa Position / Representatives Gender  
(Female / 
Male / 
Mixed) 

Number of 
Participants 
(excluding 
SELI team) 

1 28th February 2019 Tanga Tanga City District Officials Male 3 

2 28th February 2019 Tanga Tanga City Statistician Male 1 

3 28th February 2019 Tanga Tanga City Land Officers Male 2 

4 1st March 2019 Tanga Tanga City Planning Officer Male 1

5 1st March 2019 Tanga Tanga City Agricultural Officers, CDO Mixed 3 

6 4th March 2019 Tanga Tanga City Mabokweni WDC Mixed 13 

7 4th March 2019 Tanga Tanga City Mabokweni Mabokweni Mtaa Development Council Mixed 4 

8 4th March 2019 Tanga Tanga City Mabokweni Mabokweni Female PAPs Female 14 

9 4th March 2019 Tanga Tanga City Mabokweni Mabokweni Male PAPs Male 26 

10 4th March 2019 Tanga Tanga City Mabokweni Kibafuta Mtaa Development Council Mixed 4 

11 4th March 2019 Tanga Tanga City Mabokweni Kibafuta Female PAPs Female 7 

12 4th March 2019 Tanga Tanga City Mabokweni Kibafuta Male PAPs Male 15 

13 4th March 2019 Tanga Tanga City Mabokweni Kibafuta CBO Mixed 5 

14 5th March 2019 Tanga Tanga City Mabokweni Mabokweni CBO Mixed 7 

15 5th March 2019 Tanga Muheza Makole Pangamlima Female PAPs Female 4 

16 5th March 2019 Tanga Tanga City Mlingano WDC Mixed 16 

17 5th March 2019 Tanga Muheza Makole Makole Female PAPs Female 6 

18 6th March 2019 Tanga Tanga City Mzizima Mleni Female PAPs Female 10 

19 6th March 2019 Tanga Tanga City Mzizima WDC Mixed 14 

20 6th March 2019 Tanga Tanga City Mzizima Mleni Male PAPs Male 15 

21 6th March 2019 Tanga Tanga City Mzizima Mleni WDC Male 4 

22 7th March 2019 Tanga Tanga City Mzizima Mleni CBO Mixed 8 

23 8th March 2019 Tanga Tanga City Kiomoni WDC Mixed 8 
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No. Date Region District Ward Village / Mtaa Position / Representatives Gender  
(Female / 
Male / 
Mixed) 

Number of 
Participants 
(excluding 
SELI team) 

24 8th March 2019 Tanga Tanga City Kiomoni Ndumi Mixed PAPs Mixed 38 

25 11th March 2019 Tanga Tanga City Kiomoni Pande A Mtaa Development Council & PAPs Mixed 21 

26 12th March 2019 Tanga Tanga City Chongoleani Ndaoya Male PAPs Male 28 

27 12th March 2019 Tanga Tanga City Chongoleani Ndaoya Female PAPs Female 10 

28 12th March 2019 Tanga Tanga City Maweni Saruji Female PAPs Female 5 

29 12th March 2019 Tanga Tanga City Maweni Saruji Male PAPs Male 8 

30 12th March 2019 Tanga Tanga City Maweni WDC Mixed 9 

31 13th March 2019 Tanga Tanga City Chongoleani WDC Mixed 12 

32 13th March 2019 Tanga Tanga City Chongoleani Putini Mixed PAPs Mixed 6 

33 13th March 2019 Tanga Tanga City Chongoleani Putini Mtaa Development Council Male 4 

34 14th March 2019 Tanga Muheza District Manager Male 1 

35 14th March 2019 Tanga Muheza Agricultural Officer Male 1 

36 14th March 2019 Tanga Muheza 
DC 
DO 

Mixed 2

37 14th March 2019 Tanga Muheza Forestry Officers Male 2 

38 14th March 2019 Tanga Muheza Planning Officer Male 1 

39 14th March 2019 Tanga Muheza District Officials Mixed 3 

40 14th March 2019 Tanga Muheza Land Officer Male 1 

41 14th March 2019 Tanga Muheza 
District Livestock and Forestry officer 
(DLFDO) 

Male 1

42 15th March 2019 Tanga Muheza Makole WDC and VDC Mixed 9 

43 16th March 2019 Tanga Muheza Tingeni Mkinga Male PAPs Male 22 

44 16th March 2019 Tanga Kilindi Mkindi Mtonga Male PAPs Male 15 

45 18th March 2019 Tanga Muheza Makole Pangamlima Male PAPs Male 7 

46 18th March 2019 Tanga Muheza Lusanga Lusanga A  Female PAPs Female 12 

47 18th March 2019 Tanga Muheza Lusanga Lusanga A  Male PAPs Male 17 
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No. Date Region District Ward Village / Mtaa Position / Representatives Gender  
(Female / 
Male / 
Mixed) 

Number of 
Participants 
(excluding 
SELI team) 

48 18th March 2019 Tanga Muheza Lusanga Lusanga B Female PAPs Female 15 

49 18th March 2019 Tanga Muheza Lusanga Lusanga B Male PAPs Male 13 

50 18th March 2019 Tanga Muheza Lusanga Lusanga C  Female PAPS Female 21 

51 18th March 2019 Tanga Muheza Lusanga Lusanga C  Male PAPs Male 10 

52 18th March 2019 Tanga Kilindi Mkindi Kinkwembe Mixed PAPs Mixed 37 

53 19th March 2019 Tanga Muheza Lusanga Tanganyika VDC Male 2 

54 19th March 2019 Tanga Muheza Makole Songakibaoni Male PAPs Male 55 

55 19th March 2019 Tanga Muheza Lusanga Tanganyika Female PAPs Female 16 

56 19th March 2019 Tanga Muheza Makole Songakibaoni Female PAPs Female 26 

57 19th March 2019 Tanga Muheza Lusanga Tanganyika Male PAPs Male 19 

58 20th March 2019 Tanga Muheza Bwembera WDC Mixed 42 

59 20th March 2019 Tanga Muheza Bwembera Mianga Female PAPs Female 4 

60 20th March 2019 Tanga Muheza Bwembera Mianga Male PAPs Male 7 

61 20th March 2019 Tanga Muheza Bwembera Mamboleo Female PAPs Female 21 

62 20th March 2019 Tanga Muheza Bwembera Mamboleo Male PAPs Male 24 

63 21st March 2019 Tanga Muheza Tingeni Mkinga Female PAPs Female 14 

64 21st March 2019 Tanga Muheza Tingeni Mkinga VDC Mixed 4 

65 21st March 2019 Tanga Muheza Tingeni WDC Mixed 11 

66 22nd March 2019 Tanga Muheza Ngomeni Mkanyageni Female PAPs Female 17 

67 22nd March 2019 Tanga Muheza Ngomeni Mkanyageni Male PAPs Male 26 

68 22nd March 2019 Tanga Muheza Ngomeni WDC Mixed 13 

69 25th March 2019 Tanga Muheza Kwakifua Mpakani Male PAPs Male 18 

70 25th March 2019 Tanga Muheza Mlingano Muungano Mixed PAPs Mixed 7 

71 25th March 2019 Tanga Muheza District Officials Mixed 3 

72 25th March 2019 Tanga Muheza Mlingano Muungano VDC Mixed 4 
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No. Date Region District Ward Village / Mtaa Position / Representatives Gender  
(Female / 
Male / 
Mixed) 

Number of 
Participants 
(excluding 
SELI team) 

73 25th March 2019 Tanga Muheza Lusanga WDC Mixed 14 

74 25th March 2019 Tanga Muheza Kwakifua Mpakani VDC Male 12 

75 25th March 2019 Tanga Muheza Kwakifua WDC Mixed 19 

76 25th March 2019 Tanga Muheza Kwakifua Mpakani Female PAPs Female 9 

77 26th March 2019 Tanga Muheza Mlingano Muungano Elders Male 10 

78 27th March 2019 Tanga Korogwe District Officials Mixed 3

79 27th March 2019 Tanga Handeni District Officials Mixed 3

80 28th March 2019 Tanga Korogwe 
Agricultural Officers,  
CDOs 

Mixed 3

81 28th March 2019 Tanga Korogwe 
District Lands and Natural Resources 
Officer (DLNRO) 

Female 1

82 28th March 2019 Tanga Korogwe Environmental Officer Female 1 

83 28th March 2019 Tanga Korogwe Economist Female 1 

84 29th March 2019 Tanga Korogwe Hale WDC Mixed 8 

85 29th March 2019 Tanga Korogwe Hale Ngomeni Male PAPs Male 11 

86 29th March 2019 Tanga Korogwe Hale Ngomeni Female PAPs Female 9 

87 1st April 2019 Tanga Handeni Mabanda WDC Male 10 

88 1st April 2019 Tanga Handeni Malezi Kwamadule VDC Male 1 

89 1st April 2019 Tanga Handeni Malezi Kwamadule Female PAPs Female 39 

90 1st April 2019 Tanga Handeni Mabanda Kwedigongo Female PAPs Female 10 

91 1st April 2019 Tanga Handeni Mabanda Kwedigongo Male PAPs Male 13 

92 1st April 2019 Tanga Handeni Malezi WDC Mixed 7 

93 1st April 2019 Tanga Handeni Malezi Kwamadule Male PAPs Male 12 

94 2nd April 2019 Tanga Handeni Malezi Kwamalaho VDC Male 1 

95 2nd April 2019 Tanga Handeni Malezi Kwamalaho Mixed PAPs Mixed 8 

96 3rd April 2019 Tanga Handeni District Officials Mixed 6 
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No. Date Region District Ward Village / Mtaa Position / Representatives Gender  
(Female / 
Male / 
Mixed) 

Number of 
Participants 
(excluding 
SELI team) 

97 3rd April 2019 Tanga Handeni Sindeni WDC Mixed 8 

98 3rd April 2019 Tanga Handeni 
Agricultural Sector Development 
Program (ASDP) -  
DLFO 

Mixed 2

99 3rd April 2019 Tanga Handeni 
CDO 
Land Officer 

Mixed 2

100 3rd April 2019 Tanga Handeni Sindeni Sindeni VDC Male 6 

101 4th April 2019 Tanga Handeni Sindeni Bongi VDC Male 1 

102 4th April 2019 Tanga Handeni Sindeni Kweisasu Mixed PAPs and Non-PAPs Mixed 21 

103 4th April 2019 Tanga Handeni Sindeni Sindeni Mixed PAPs Mixed 26 

104 4th April 2019 Tanga Handeni Segera WDC Mixed 5 

105 5th April 2019 Tanga Handeni Segera Chang'ombe Female PAPs Female 7 

106 5th April 2019 Tanga Handeni Segera Chang'ombe VDC Mixed 2 

107 5th April 2019 Tanga Handeni Segera Segera Mixed PAPs Mixed 14 

108 5th April 2019 Tanga Handeni Segera Chang'ombe Male PAPs Male 30 

109 5th April 2019 Tanga Handeni Segera Chang'ombe Mixed PAPs Mixed 9 

110 6th April 2019 Tanga Handeni Segera Masatu Mixed PAPs Mixed 12 

111 6th April 2019 Tanga Handeni Segera Masatu VDC Male 1 

112 8th April 2019 Tanga Handeni Misima Kibaya VDC Male 1 

113 8th April 2019 Tanga Handeni Segera Michungwani Mixed PAPs Mixed 15 

114 8th April 2019 Tanga Handeni Misima Kibaya Mixed PAPs Mixed 23 

115 8th April 2019 Tanga Handeni Misima WDC Mixed 14 

116 9th April 2019 Tanga Handeni Misima Mbagwi VDC Mixed 2 

117 9th April 2019 Tanga Handeni Kwamatuku Kwamatuku WDC Mixed 8 

118 9th April 2019 Tanga Handeni Kwamatuku Nkale Mixed PAPs Mixed 20 

119 9th April 2019 Tanga Handeni Misima Mbagwi Male PAPs Male 6 
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No. Date Region District Ward Village / Mtaa Position / Representatives Gender  
(Female / 
Male / 
Mixed) 

Number of 
Participants 
(excluding 
SELI team) 

120 11th April 2019 Tanga Handeni Sindeni Kweisasu Mixed PAPs Mixed 7 

121 11th April 2019 Tanga Handeni Sindeni Sindeni Mixed PAPs Mixed 36 

122 12th April 2019 Tanga Handeni Misima Kibaya Mixed PAPs Mixed 28 

123 12th April 2019 Tanga Handeni Misima Mbagwi Mixed PAPs Mixed 10 

124 15th April 2019 Tanga Kilindi District Officials Male 6

125 15th April 2019 Tanga Kilindi 
DLNRO, DLFO 
District Environmental Management 
Officer (DEMO) 

Mixed 3

126 16th April 2019 Tanga Kilindi Mabalanga Turiani / Kwedijelo Male PAPs Male 14 

127 16th April 2019 Tanga Kilindi Mabalanga WDC Mixed 17 

128 16th April 2019 Tanga Kilindi Mkindi WDC Mixed 9 

129 16th April 2019 Tanga Kilindi Mkindi Mkindi Mixed PAPs Male 7 

130 25th April 2019 Tanga Kilindi Kisangasa Jungu Male PAPs Male 11 

131 25th April 2019 Tanga Kilindi Kisangasa Lekitinge Mixed PAPs Mixed 19 

132 25th April 2019 Tanga Kilindi Kisangasa WDC Mixed 17 

133 26th April 2019 Tanga Kilindi Kibirashi Gitu Mixed PAPs Mixed 9 

134 26th April 2019 Tanga Kilindi Kibirashi Gitu VDC Male 1 

135 26th April 2019 Tanga Kilindi Kibirashi WDC Male 13 
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Table C-10: Summary of Issues Raised at District, Ward, Village / Mtaa and PAP Meetings4 

Issues / Topics Discussed 
District 
Meeting 

Ward and 
Village / Mtaa 
Sensitization 

Meeting 

Ward and 
Village / Mtaa 

Validation 
Meeting 

Ward and 
Village / 

Mtaa SELI 
Meeting 

Ward and 
Village / Mtaa 

Compensation 
Schedule 

Disclosure 
Meeting 

Land (access and / or acquisition), Housing and Livelihoods. 

Pipeline route. X X

Depth the pipeline will be buried. X 

Width of the pipeline. X X X

Time period between payment of compensation and land preparation. X X

When PAPs will be moved. X X

Laws to be used for compensation and for agreements. X

Dealing with PAPs who could not attend valuation. X X 

X

Land will be taken permanently during the life of the Project. X 

If more than one land parcel is affected, all parcels will be assessed for compensation. X 

Valuation of empty land. X

Valuation timeframes. X X

Dealing with encumbrances. X 

Compensation rates that will be applied. X X 

Land rates and crop rates of 2012 and 2016. X 

Differences in compensation rates. X 

Compensation rates to be used. X X X X 

What is included in compensation amount? X 

4 During the RAP planning, consultations by the Project Stakeholder Engagement team at village / mtaa, ward, district and regional level were ongoing. Issues relevant to RAP planning 
were also shared with the RAP Planning consultant in order to inform the resettlement planning and to structure feedback / further engagement with stakeholders.  
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Issues / Topics Discussed 
District 
Meeting 

Ward and 
Village / Mtaa 
Sensitization 

Meeting 

Ward and 
Village / Mtaa 

Validation 
Meeting 

Ward and 
Village / 

Mtaa SELI 
Meeting 

Ward and 
Village / Mtaa 

Compensation 
Schedule 

Disclosure 
Meeting 

Compensation for uncultivated land. X 

Reasons for displaying rates. X 

Compensation for water sources / management of impact on water sources. X X 

Method of valuation of sisal. X 

Differences in crop rates. X

Difference in rates between temporary crops and permanent crops. X 

Approach to valuation where intercropping is practiced. X 

Compensation of Reserved land. X X 

Explanation of Orphaned Land. X 

The size for land to be orphaned and the compensation associated with Orphaned Land. X X 

Approach to compensation where the pipeline passes through public land. X X 

Approach to compensation where the pipeline passes through an institution. X 

Treatment of compensation of Village Land / clan land. X X X X 

Calculation of loss of profit of a business, X 

Compensation of grazing land. X 

Compensation for geophysics work done. X 

Party responsible for finding replacement housing. X 

Improvements / neglect of house after cut-off will not affect the compensation amount. X X 

Party responsible for construction of houses. X 

Difference between compensated house and old house. X 

Difference between compensation for mud / thatch houses and brick / corrugated iron 
houses. 

X

Approach to compensation of dwellings partly impacted. X 
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Issues / Topics Discussed 
District 
Meeting 

Ward and 
Village / Mtaa 
Sensitization 

Meeting 

Ward and 
Village / Mtaa 

Validation 
Meeting 

Ward and 
Village / 

Mtaa SELI 
Meeting 

Ward and 
Village / Mtaa 

Compensation 
Schedule 

Disclosure 
Meeting 

Cost of finding an alternative housing site. X 

Cost of replacement land versus compensation amount. X 

Party responsible for finding alternative accommodation. X 

Party responsible for demolition of structures. X 

The method of payment to people without identity cards / the necessary legal documents / 
a title deed. 

X X

How will payment be made. X X X 

The method of payment. X

When will payment happen. X X X X X 

Compensation will be paid once-off. X 

When payment of interest will apply. X 

Process to pay compensation is too long. X 

Provision of education to manage a bank account. X 

May representatives be identified to attend surveys / PAP too sick to attend. X X X 

Use of land during operation. 

Land within the corridor may not be used for farming during operation. X X 

Improvements will not be compensated after cut-off but what if compensation takes a long 
time. 

X

If middle of farm is crossed, orphaned land will be determined. X 

Crossing of the corridor will be possible after construction and during construction 
pathways will be made available, also for pastoralists. 

X X

If a PAP does not have a spouse, he / she should come alone for survey. X X 

Requirements for involvement of spouses. 

If PAP has more than one spouse, who is to accompany the PAP during the survey. 
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Issues / Topics Discussed 
District 
Meeting 

Ward and 
Village / Mtaa 
Sensitization 

Meeting 

Ward and 
Village / Mtaa 

Validation 
Meeting 

Ward and 
Village / 

Mtaa SELI 
Meeting 

Ward and 
Village / Mtaa 

Compensation 
Schedule 

Disclosure 
Meeting 

No need to bring children along to the survey. X 

If PAP is divorced and has a new spouse, who is to come with them to meetings. X 

Handling of change of land ownership after surveys due to divorcing wife. X 

Process to be followed if PAP died and heritage not yet sorted out. X X 

Process to be followed when a PAP dies. X X X X 

Impact of pipeline on fishing activities. X

Valuation of trees. X X

Compensation of non-economic trees. X

When bush clearance will happen. X

Compensation of mature orange trees. X 

Grievance procedure. X

Loss of income due to cessation of farming activities. 

Concern about the impact of the marine facility, crude oil pipeline and gas pipeline on food 
security was shared. 

X

Crops harvested before cut-off will not be compensated. X 

Matured crops may be used after valuation. 

Harvesting will be allowed when possible, before start of construction. X X X

What will happen during transitional period. X 

Transitional assistance will be provided after compensation had been paid. X 

Transitional assistance in the form of land preparation recommended. X 

Financial management planning recommended. X 

Confirmation that cultivation may continue. X X X X 

Confirmation that land outside the corridor may be cultivated. X X 
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Issues / Topics Discussed 
District 
Meeting 

Ward and 
Village / Mtaa 
Sensitization 

Meeting 

Ward and 
Village / Mtaa 

Validation 
Meeting 

Ward and 
Village / 

Mtaa SELI 
Meeting 

Ward and 
Village / Mtaa 

Compensation 
Schedule 

Disclosure 
Meeting 

Owners do not allow tenant to continue with farming activities after cut-off. 

Compensation of tenant. X X X

Accommodation of shift from tenant to landowner due to government redistribution of land 
ownership 

X

Facing food insecurity due to discontinuation of farming activities after cut-off. X 

Concern that construction will start before harvesting. X X 

Farming activities may occur on the border of the pipeline outside the corridor. X X 

Compensation of historical sites and churches. X

Party responsible for shifting graves. X

Process to be followed if owners of graves are not known. X

Procedures for moving graves. X

When graves will be moved. X

Where to bury a person after cut-off when burial ground is inside the corridor. X

Lack of alternative land for farming. X

Lack of alternative land for graves. X

Method of valuation of graves. X

Business activities are not allowed in the corridor. X 

Approach to payment of allowances to the villages representatives for attending meetings 
for the Project. 

X

Payment of local people assisting during the survey. X 

Allowances for traveling to meetings are not given. X 

Opportunity for casual work. X 

Benefits to employees. X

Opportunity for employment of youth. X 
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Issues / Topics Discussed 
District 
Meeting 

Ward and 
Village / Mtaa 
Sensitization 

Meeting 

Ward and 
Village / Mtaa 

Validation 
Meeting 

Ward and 
Village / 

Mtaa SELI 
Meeting 

Ward and 
Village / Mtaa 

Compensation 
Schedule 

Disclosure 
Meeting 

Employment of women. X

Employment of the elderly. X

Employment opportunities for local people in general. X X X 

Selection of employees. X

Process to apply for a job. X

Location of camps. X

Start of the Project. X

Concern that the Project will stop without payment of compensation. X X

Route of pipeline. X X

Management of roads being used / built by the Project. X 

Engaging with people living far away. X 

Nature of partnership with Uganda. X 

Requirements for security guards. X 

Safety of people living close to the pipeline during construction will be taken seriously. X 

Dealing with land conflict. X X

Protection of moral values of local people during construction. X 

Impact of Project on the Zigi river. X 

Impact of the pipeline on the health of people. X 

Confirmed that social services will not be provided / improved at village / mtaa / ward 
level. 

X X

Confirmed that social investment benefits will not be implemented at village / mtaa / ward 
level. 

X X

Benefits to young people. X

EACOP will communicate information about the future plans for the Project. X 
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House Type A – 25m2 
Description: Type A is the smallest of the house types at 25 m². These houses are well lit with natural light through four (4) windows which allows for good cross ventilation, 
Type A1, A2 and A3 have two (2) external doors and a small covered veranda. Type A1 has two (2) rooms with Type A2 and A3 have three (3) rooms.  
Eligibility: Replaces all units less than or equal to 25 m² irrespective of the number of rooms. If the combined footprint of any two (2) houses of a PAP is less than or equal 
to 25 m² (House Type A), the PAP would be offered for these two (2) houses, one (1) replacement House Type A and cash compensation for the smallest house. 
Alternatives: An eligible PAP can choose from one (1) of three (3) floor plans. House Type A1 has two (2) rooms and House Type A2 and A3 both have three (3) rooms. 

A1 – 25m2 (2 Rooms) A2 - 25m2 (3 Rooms) 

Areas 

Room 1 14.33m² 

Room 2 10.64m² 

Veranda 3.55m² 

Areas 
Room 1 9.2m² 
Room 2 8.0m² 
Room 3 8.0m² 
Veranda 3.6m² 
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House Type A – 25m2 (CONT) 
A3 – 25m2 (3 Rooms) 

Description: Type A3 has two (2) rooms designed for human habitation and a third smaller room (4 m2), specifically to allow for animal husbandry separate to living spaces. 
This house is well lit with natural light through three (3) windows and three (3) doors which allows for good cross ventilation This alternative design for the 25 m2 structure 
will enable protection for livestock whilst also providing clear separation from sleeping areas within the structure. 

Areas 
Room 1 11.00m² 
Room 2 10.00m² 
Room 3 4.0 m² 
Veranda 3.20m² 
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House Type B – 33m2 

Description: Type B is 33 m2 and is well lit with natural light through four (4) windows which also allows for good cross ventilation, two (2) external doors and a small covered 
veranda. Type B1 has three (3) rooms and B2 has four (4) rooms as shown below. 
Eligibility: Replaces all residential dwellings greater than 25 m² but less than or equal to 33 m². 
Alternative: Like the smaller Type A dwelling, there are two (2) alternative floor plans that an eligible PAP can choose from, including House Type B1 which has three (3) 
rooms and House Type B2 which has four (4) rooms. 

B1 – 33m2 (3 Rooms) B2 - 33m2 (4 Rooms) 

Areas 
Room 1 13.00m² 
Room 2 10.16m² 
Room 3 10.16m² 
Veranda 3.15m² 

Areas 
Room 1 9.18m² 
Room 2 7.9m² 
Room 3 7.9m² 
Room 4 8.3m² 
Veranda 3.6m² 
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House Type C – 39m2 
Description: House Type C is 39 m2 and is well lit with natural light through six (6) windows, which also allows for good cross ventilation and two (2) external doors. Type C1 
has three (3) rooms and C2 has four (4) rooms as shown below. 

Eligibility: Replaces all residential dwellings greater than 33.1 m² but less than or equal to 39 m². 
Alternative: There is a choice between the three (3) room Type C1 and the four (4) room Type C2 configuration. 

C1 – 39m2 (3 Rooms) C2 - 39m2 (4 Rooms) 

Areas 

Room 1 12.96m² 

Room 2 13.00m² 

Room 3 13.00m² 

Veranda 3.00m² 

Areas 

Room 1 12.18m² 

Room 2 10.00m² 

Room 3 8.40m² 

Room 4 8.40m² 

Veranda 4.60m² 
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House Type D -47m2 
Description: House Type D is 47 m2and is well lit with natural light through four (4) windows in D1 and five (5) windows in D2 allowing for good cross ventilation. Both have 
two (2) external doors and Type D1 has four (4) rooms and D2 has five (5) rooms, as shown below. 
Eligibility: Replaces all residential dwellings greater than 39.1 m² but less than or equal to 47 m². 
Alternative: There is a choice between the four (4) room Type D1 and the five (5) room Type D2 configuration. 

D1 – 47m2 (4 Rooms) D2 - 47m2 (5 Rooms) 

Areas 
Room 1 16.86m² 
Room 2 10.28m² 
Room 3 10.28m² 
Room 4 10.296m² 
Veranda 4.00m² 

 

Areas 
Room 1 12.7m² 
Room 2 8.8m² 
Room 3 8.6m² 
Room 4 8.4m² 
Room 5 8.6m² 
Veranda 3.8m² 
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House Type E - 58m2 

Description: Type E is 58 m2 and consists of five (5) rooms and a small covered veranda. This house is well lit with natural light through six (6) windows, which also 
allow for good cross ventilation, and two (2) external doors as shown. 
Eligibility - Replaces all residential dwellings greater than 47.1 m² but less than or equal to 58 m². 
Alternative - There are no alternative choices in floor plan.  

Areas 
Room 1 18.0m² 
Room 2 10.0m² 
Room 3 10.0m² 
Room 4 10.0m² 
Room 5 10.0m² 
Veranda 3.15m² 
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House Type F - 75m2 
Description: Type F is 75m2 and consists of five (5) rooms and a small covered veranda as shown below. This house is well lit with natural light provided from six (6) windows 
that also allow for good cross ventilation with two (2) external doors. 
Eligibility – Replaces all residential dwellings greater than 58.1 m² but less than or equal to 75 m2 
Alternative - There are no alternative choices in floor plan. 

Areas 
Room 1 23.5m² 
Room 2 12.9m² 
Room 3 12.9m² 
Room 4 12.9m² 
Room 5 12.9m² 
Veranda 6.66m² 
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House Type G - 105m2 

Description: Type G is a105 m2 house and consists of six (6) rooms and two (2) small covered verandas as shown below. This house is well lit with natural light 
provided from eleven (11) windows that also allow for good cross ventilation with three (3) external doors. 
Eligibility: Replaces all residential dwellings greater than 75.1 m² but less than or equal to 105 m2. 
Alternative: There are no alternative choices in floor plan. 

Areas 
Room 1 28.86 m² Room 4 14.75 m² 
Room 2 14.75 m² Room 5 14.45 m² 
Room 3 11.86 m² Room 6 14.45 m² 
Veranda 10.4 m² Corridor 8 m² 
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House Type H 145m2 
Description: Type H is the biggest (145 m2) of the house types and consists of eight (8) rooms and two (2) small covered verandas as shown below. This house is well lit 
with natural light provided from thirteen (13) windows that also allow for good cross ventilation with three (3) external doors. 
Eligibility – Replaces all residential dwellings greater than 105.1 m² but less than or equal to 145 m2. 
Alternative - There are no alternative choices in floor plan. 

Areas 
Room 1 30.10 m² Room 5 13.90 m² 
Room 2 17.30 m² Room 6 13.90 m² 
Room 3 12.73 m² Room 7 13.90m² 
Room 4 17.30 m² Room 8 13.90m² 
Corridor 12.10 Veranda 13.5 m² 
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Kitchens 
Description: Type A and Type B kitchens are covered open structures with a raised cooking platform and fireplace with a metal flue. Type B has an additional connecting 
store. Both kitchens have mono-pitched roof structures covered with corrugated iron sheets. 
Kitchen Eligibility – For improvement of living conditions for each replacement house, a PAP will be provided with a covered kitchen shelter and a standard single ventilated 
improved pit (VIP) latrine. Where a PAP is eligible for more than one (1) replacement house, they can elect for either: 
• a standard single VIP latrine (with privacy wall at entrance) and a covered kitchen shelter per replacement house structure; or
• one (1) VIP latrine combined with an ablution (shower) structure, and a covered kitchen shelter plus store per homestead.

Kitchen A – Open Kitchen Kitchen B – Open Kitchen with Enclosed Store 
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Latrines 
Description: Both VIP latrines have a mono-pitched roof, non-slip ceramic matt tiles with a high wall skirting. The walls will be painted in a high gloss enamel finish, hardwood 
varnished doors, white glazed squatting type pan. Type B will also have a connecting washing space with door. 
Latrine Eligibility - For improvement of living conditions for each replacement house, a PAP will be provided with a covered kitchen shelter and a standard single ventilated 
improved pit (VIP) latrine. Where a PAP is eligible for more than one (1) replacement house, they can elect for either: 
• a standard single VIP latrine (with privacy wall at entrance) and a covered kitchen shelter per replacement house structure; or
• one (1) VIP latrine combined with an ablution (shower) structure, and a covered kitchen shelter plus store per homestead.

Latrine A – Single Covered VIP Latrine B – Two Room Covered VIP 
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