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16 BUDGET & SCHEDULE
This Chapter presents the estimated RAP implementation high-level budget estimate and
indicative schedule.

BUDGET
An estimated budget for the implementation of the EACOP Uganda Section RAP has been
developed based on the displacement metrics reported in Chapter 6 and the assumptions
(Section 16.1.1 below). Budgeting at this stage of the resettlement process is important to help
the Project complete detailed planning and resourcing prior to the onset of implementation
activities.
16.1.1 Assumptions
The budget estimate presented within this RAP is based on the assumptions below:













The compensation amounts contained in the Chief Government Valuer approved
Valuation Reports have been used in the budget. Allowances for additional cadastral
surveying and supplementary valuations have been included in the budget for land still
to be valued (e.g. ongoing boundary rectification, disputes etc.). Grievances and
disputes may delay the process and could result in some additional costs.
Additional costs may arise for any reassessment as a result of delays to compensation.
The budget is focused on the compensation (in Valuation Reports) and additional
entitlements under international financing standards for the land acquisition and
resettlement impacts, including livelihood restoration and transitional support.
The estimate disclosed in this RAP does not include the:
o costs of contractor fees for RAP implementation and disbursements;
o costs for legal support for land acquisition program and grievance management
as this will depend on the issues raised.
In-kind and other entitlements (e.g. Replacement Housing and Livelihood Restoration)
have also been monetized for budgeting purposes and included within the budget
estimate.
The budget estimate assumes all PAPs eligible for replacement housing select this
option. The final choice of compensation mode made by eligible PAPs could influence
the numbers of replacement houses and ancillary structures to be built which would
alter the budget.
Livelihood restoration budget estimate is based on:
o Allowance for costs associated with, transitional support and / or food security
measures for the eligible physically and / or economically displaced
households.
o Livelihood restoration budget based on the number of PAHs and PAPs
multiplied by a standard amount per household that incorporates the cost of
typical elements of livelihood restoration programs (agricultural improvement
programs, food security programs, enterprise development and vocational
training programs, financial literacy and money management training, etc.).
o The standard cost per household allowed in budget considers normal estimates
from service providers typically involved in the provision of such programs.
EACOP has committed to maximizing national content in the composition of
procuring livelihood restoration service providers.
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An allowance has been made for the provision of additional assistance required by
vulnerable persons or households based on the list of potentially vulnerable PAHs
developed during the RAP planning phase.

16.1.2 Budget Estimate
The budget estimate for RAP implementation is presented in the table below, the assumptions
noted above set the boundaries to this estimate. All amounts are shown in USD (excluding
taxes).
Table 16-1 Budget Estimate – EACOP Uganda RAP Implementation
Total
(USD $)

Budget Estimate Item
Priority Areas, Pipeline & AGIs
Monetary Compensation

$

15,000,000

Relocation & Physical Resettlement, including Replacement Housing, replacement
Residential Plots,

$

10,000,000

Livelihood Restoration

$

15,000,000

Various In-kind Compensations: Transitional Support, Bank Account Opening,
Additional Support for Vulnerable PAHs, etc.

$

5,000,000

$

45,000,000

Total (Priority Areas, Pipeline & AGIs)

RAP IMPLEMENTATION SCHEDULE
Table 16-2 presents an indicative RAP implementation schedule. It is important to note, that
following finalization of this RAP, there is a GoU review and approval period followed by
update of the RAP, survey and valuation of residual land and associated assets, and public
disclosure.
Following conclusion of the RAP Planning process, RAP implementation will proceed. The first
activity will include the disclosure of PAPs compensation schedules (see Chapter 14). During
the disclosure, further community sensitization meetings, PAP entitlement briefings, and
ongoing Project engagements, updates will be provided to PAPs/PAHs and relevant
stakeholders on the RAP implementation schedule.
It is anticipated that the completion of main implementation activities for the EACOP Uganda
will take approximately 24 months. In addition to the key RAP implementation activities there
are a number of activities that will continue beyond the 24-month implementation period.
These include but are not limited to:


Stakeholder Engagement;



Livelihood Restoration (likely to run for 2-3 years until all PAHs livelihoods are restored,
the initial 12 -18 months post-displacement being the peak period of activities) and
Assistance Programs; and



Monitoring and Evaluation Programs.
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Table 16-2 Indicative RAP Implementation Schedule
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