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Executive Summary 

Introduction & Purpose 
The East African Crude Oil Pipeline (EACOP) (the ‘Project) involves the construction and 
operation of a buried pipeline to transport crude oil from the Lake Albert area in Uganda to the 
eastern coast of Tanzanian. The length of the pipeline 1,443 kilometers (km), of which 1,147 
km will be in Tanzania and will traverse eight (8) regions. 

The land required by the Project is called the ‘footprint’ which was identified in 2018. The land 
required was surveyed and valued for acquisition. Communities and households affected by 
the required land acquisition were identified and socio-economic household surveys of Project 
Affected Households (PAHs) were undertaken. From the surveys Resettlement Action Plan 
(RAP) reports were prepared. The RAPs are the documents prepared to guide the Project 
land acquisition, compensation and resettlement planning process. They set out a 
comprehensive plan to address the physical and/or economic displacement of PAHs from 
Project required land, including the construction facilities, pipeline corridor and AGIs. All RAPs 
and resettlement summary documents can be found on the EACOP website 
(https://eacop.com/ ). 

During the Project development since 2018 a number of changes to the Project footprint for 
social, environmental and/or technical reasons have become necessary. Additional changes 
have occurred during the  footprint changes surveys to avoid and reduce physical 
displacement. Whilst the commitments and provisions set out in the Regional RAPs apply to 
the footprint changes, this Addendum covers the footprint changes and discloses the updated 
Project displacement impacts. 

Project Footprint Changes 
An overview of the footprint changes which fall within this Addendum are summarized below: 

Region District FPC 
Villages/ 
Mitaa  

Footprint Change Summary Description of Footprint Change 

Kagera Missenyi Mabuye 

Igayaza 

Minziro Natural 
Forest Reserve Re-
route 

 [Environmental] Short re-route (~580m) of pipeline 
corridor to avoid impacting Minziro National Forest 
Reserve. 

Muleba Kikagate 

Milanda 

Kiteme 

Pump Station 3 
(PS3) Footprint and 
Access Road 

 [Social] New access road to avoid crossing densely 
populated area close to a school and to avoid physical 
displacement.  

 [Technical] Re-alignment of access road to be outside 
pipeline corridor with some minor adjustments at the 
PS3 site entrance and to treat surface runoff. 

Kagera 
& Geita 

Muleba 

Biharamulo 

Chato 

(Reserves/ 
Protected 
Areas) 

Burigi-Chato 
National Park and 
Ruiga River Forest 
Reserve: Pipeline 
Re-routes and 
Narrowing 

 [Environmental] Re-routes and narrowing through 
National Park and Forest Reserve protected area to 
avoid impacts on Critical Habitat (changes informed by 
Critical Habitat Assessment). 
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Region District FPC 
Villages/ 
Mitaa  

Footprint Change Summary Description of Footprint Change 

Geita Mbogwe Lubeho Pump Station 4 
(PS4) Footprint 
(Facility Location 
Change) and Access 
Road 

 [Social] The site has been moved. The original site 
impacted a major water source for the community - a 
natural spring on which the Lubeho community 
depends for their domestic and livelihood activities 
e.g., agricultural, especially rice paddy. 

 [Social] Access road to new site location re-aligned to 
avoid physical displacement of 4 PAHs. 

Tabora Igunga Kamando 

Igogo 

Buyumba 

Pump Station 5 
(PS5) Footprint 
(Facility Location 
Change) and 
Existing Road 
Upgrade (ERU)  

 [Technical] The site has been moved close to an 
existing main road. The original site consisted of wet 
land and flooded rice paddy. Surveys found the original 
site consisted of “black cotton type” soil (expansive 
clay) on part of it.. This would have made construction 
difficult. In addition, the original location of the facility 
was far from the main access road and combined with 
the flooding issue in the area made accessing PS5 
facility very challenging.  

Mwamayoka Pipeline Re-
route/Narrowing at 
KP 836+600  

 [Social] Short re-route and partial narrowing of pipeline 
to avoid Tatura community graves (4) and a shrine 
(tree). The Taturu community are a Vulnerable Ethnic 
Group self-identifying as Indigenous People. 

Singida Singida Misinko 

Igauri 

Ntonge 

Pump Station 6 
(PS6) Footprint and 
Access Road 

 [Technical] Re-alignment of access road outside 
pipeline corridor with some minor adjustments at the 
PS6 site entrance. Additional access route comprises 
~ 6.5 km of existing road upgrade.  

 [Social] Re-alignment of existing road to avoid physical 
displacement of 12 PAHs (16 dwelling structures) and 
relocation of a mosque during upgrading works. 

Dodoma Chemba Kelema 
Mashariki 

Kelema 
Balai 

Pipeline Re-route at 
KP 1061 

 [Technical and social] Route has been optimized to 
avoid rock blasting near existing dwellings, reduce cut 
and fill and facilitate a temporary road bypass on flatter 
terrain. 

Manyara Kiteto Kimana Pressure Reduction 
Station 1 (PRS1) 
Access Road 
Changes (short 
realignment) 

 [Social] Original access road surveyed and valued in 
2018 runs partially through area of Akie community 
land and some forest. The Akie community are a 
Vulnerable Ethnic Group self-identifying as Indigenous 
People. An alternative route was considered along an 
existing road/track. On scouting of this existing road in 
2022 significant speculative activities and new 
dwellings were found to have been recently 
constructed. The alternative route would have resulted 
in a number of cases of physical displacement. Further 
engagement was undertaken with the Akie community 
regarding the access road. The community strongly 
held preference was for the originally surveyed and 
valued access road, accepting a small, short re-
alignment to avoid a power line and one physically 
displaced household.  

Tanga Handeni Sindeni Pressure Reduction 
Station 2 (PRS2) 
Access Road /ERU 

 [Technical] Approximately 2.5 km of existing road was 
identified as needed to be upgraded to provide the 
required access to PRS2.  

 [Social] On survey of this existing road upgrade in 
2022 approximately 19 PAHs were identified as living 
within the uncompensated road reserve. Therefore, 
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Region District FPC 
Villages/ 
Mitaa  

Footprint Change Summary Description of Footprint Change 

alternative new access road section was identified to 
avoid the physical displacement of these households. 

Tanga City Ndumi Main Line Block 
Value 75 (MLBV 75) 

 [Technical] Additional space is required for the 
construction of the MLBV.  

Putini Marine Storage 
Terminal (MST) 
Access Road 

 [Technical] Two very small pieces of land required to 
complete acquisition of land required for access road 
for the MST. Plus, two small pieces of additional land 
along the pipeline corridor where it enters the MST site 
for access. 

 

Project Standards 
The land acquisition and resettlement process for the Project in Tanzania follows the 
requirements contained within the Tanzanian legal framework, International conventions and 
agreements signed by Tanzania (e.g. African Charter in Human and Peoples’ rights), 
International Financing Standards (IFS) (e.g. International Finance Corporation Performance 
Standard 5 (IFC PS5) Land Acquisition and Involuntary Resettlement) and related Good 
International Industry Practice (GIIP), the Inter-Governmental Agreement (IGA) between the 
Governments of Uganda and Tanzania, and the Host Government Agreement (HGA) between 
the EACOP Company and the Government of Tanzania (GoT). 

The Project is obliged to meet the national legal framework and has committed to meet the 
relevant International Financing Standards (IFS), including IFC PS5.  There are gaps between 
the national Tanzanian legal framework and IFC PS5. The Project has identified these gaps 
in the RAPs, which are summarized in this Addendum, and committed to measures to address 
them. These measures have been applied where possible within the Valuation Reports in each 
country and all measures are contained and committed to within the Project RAPs (i.e. 
Regional RAPs) and this RAP Addendum. 

RAP Planning & Implementation Process 
The footprint changes follow the EACOP land acquisition and resettlement process, which 
covers the resettlement planning and implementation. The signed HGA formalized the 
agreement on the implementation of the land acquisition and resettlement process, see Figure 
overleaf.  

The EACOP Project Company is managing the land acquisition process in compliance with 
the national legal requirements and international financing standards (e.g. IFC PS5) working 
in collaboration with the Tanzania Petroleum Development Corporation (TPDC) and other 
relevant Government Authorities. 
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EACOP Land Acquisition Process 

 

The resettlement planning has been completed for the footprint changes and RAP 
implementation steps commenced. Entitlement briefings and compensation agreement 
signing has largely been completed at the stage of disclosure of this Addendum. 

For the footprint changes there are additional steps in RAP planning undertaken when original 
approved valuations were affected by the footprint changes. The additional steps are 
explained in the Addendum include extraction of existing valuations that were extinguished as 
an original PAPs land is no longer affected by the Project land requirements due to the FPCs 
or is only now partially affected. Discretionary payments are made to PAPs for extracted 
valuations.  

Footprint Changes Affected People & Assets 
Addendum Chapter 5 presents a summary of the socio-economic and livelihoods context for 
the villages/mitaa and households affected by the footprint changes. The displacement 
impacts are presented in this Addendum associated with the overall footprint changes and for 
each footprint change in each of these villages/mitaa, including the PAPs who will experience 
physical and / or economic displacement and identification of potentially vulnerable/vulnerable 
PAHs. Updated metrics (Feb’ 2023) for the total Project land acquisition impacts in Tanzania 
are presented along with key changes as a consequence of the footprint changes, 
supplementary valuations and some original valuations being determined to be owned by the 
same PAP, so reducing PAP numbers. 
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A summary of permanent displacement impacts for the revised Project footprint per affected village/mtaa is shown in the Table below: 

Footprint 
change 
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Minziro Nature 
Forest Re-route 

Missenyi 

Nsunga Igayaza 44.20 56 46 42 3 1 0 15 2 2 1 0 2.80 1.65 1,419 18,426 0 

Kassambya Mabuye 33.27 68 79 60 18 1 0 27 7 7 9 1 4.46 4.65 9,692 8,468 9 

PS 3 Footprint 
& Access Road 

Muleba 
Mubunda Kikagate 102.16 81 67 54 12 1 0 38 6 8 11 1 10.46 4.80 839 364 1 
Bisheke Milanda 45.18 88 48 38 9 1 0 31 4 4 7 0 11.96 7.58 602 375 1 

Kasharunga Kiteme 158.27 623 405 324 80 1 0 184 17 17 54 0 47.26 25.53 24,593 13,780 22 
PS4 Footprint & 

Access Road 
Mbogwe Nyakafulu Lubeho 114.09 183 112 90 21 1 0 15 0 0 5 1 29.23 8.17 1,884 2,642 9 

PS5 Footprint & 
Access Road 

Igunga 
Nanga Igogo 94.48 76 47 44 1 1 1 22 2 2 1 0 6.82 0.64 0 90 1 
Igunga Kamando 56.09 49 32 6 25 1 0 9 0 0 0 0 17.01 20.82 30 98 0 
Igunga Buyumba 50.77 45 39 33 4 1 1 18 1 1 0 0 8.04 0.89 0 9 0 

Pipeline Re-
route/Narrowing 

KP 836.5 
Igunga Igunga Mwamayoka 62.00 22 18 16 0 1 1 11 0 0 0 0 0.00 0.00 0 22 0 

PS6 Footprint & 
Access Road 

Singida 
DC 

Ughandi Misinko 112.62 112 79 72 6 1 0 19 2 3 2 1 35.38 7.82 3,607 389 33 
Ntonge Igauri 48.03 127 85 72 9 2 2 13 4 4 9 1 14.62 4.59 17,886 2,658 13 
Ntonge Ntonge 2.68 7 7 3 3 0 1 1 1 2 1 0 0.14 0.50 39 471 4 

Pipeline Re-
route KP 1061 

Chemba 
Paranga 

Kelema 
Balai 

17.25 18 17 16 0 1 0 6 0 0 0 0 1.72 0.00 1,155 24 0 

Paranga 
Kelema 

Mashariki 
25.12 47 38 37 0 1 0 17 0 0 2 0 3.28 1.00 1399 167 38 

PRS1 Access 
Road 

Kiteto Partimbo Kimana 258.95 92 87 64 22 1 0 47 6 9 8 0 3.14 84.65 4 5,261 0 

PRS2 Access 
Road 

Handeni 
DC 

Sindeni Sindeni 102.32 78 68 61 6 1 0 33 4 7 3 0 5.77 1.08 276 304 1 

MLBV75 
Tanga 
City 

Kiomoni Ndumi 26.01 41 41 37 3 1 0 24 1 1 0 1 4.64 0.55 2,845 2,265 2 

MST Access 
route 

Tanga 
City 

Chongoleani Putini 5.28 15 12 11 1 0 0 8 0 0 0 0 1.52 0.00 28 357 0 

FPC Villages Cumulative Total: Revised Footprint 
(Post-FPC) 

1,359 1,828 1,327 1,080 223 18 6 538 57 67 113 6 208 175 66,298 56,170 134 

FPC Villages Cumulative Total :  Original Footprint (Pre-
FPC) 

1,174 1,043 934 798 116 17 3 330 45 56 68 6 150 116 26,725 40,811 117 
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Overview of Project Affected Households 

A summary of the demographic characteristics and land tenure of PAHs in each FPC affected 
village/mtaa with the original Project footprint (Pre-FPC – 2018 surveys) and following the 
footprint changes (Post-FPC – 2022 surveys) is provided in Chapter 5. This shows there is 
little change in the key data of the PAPs and PAHs affected by the original and revised 
footprints. 

A summary of the socio-economic and livelihoods characteristics of the PAHs in the footprint 
change affected villages/mitaa is provided below: 

 The average household size across the 19 villages is 6.5 persons per household which 
comprises the PAPs nuclear and extended family or household members.  

 The majority of households in the revised footprint remain headed by males.  

 Across all villages, PAHs’ members are permanent residents of their villages (more than 
96% of PAHs). 

 Predominately affected valued land is held under customary land tenure (unregistered) 
(>82%), with around 17% under tenancy agreements and the remaining <1% being 
customary land tenure (registered) or a Government Letter of Allocation.  

 The majority of the affected land is used for agricultural activities. 

 The PAH ethnic groups are generally reflective of the main ethnic groups in the relevant 
Districts, including the Haya in Missenyi and Muleba, Sukuma in Mbogwe and Igunga,  
Nyaturu in Singida, Rangi in Chemba, Maasai in Kiteto, Zigua in Handeni, Digo in Tanga 
City. 

Livelihood activities: 

 Across the footprint change affected communities cultivation of crops is a main livelihood 
activity and livestock keeping is widespread. The type and numbers of livestock kept does 
vary, as do the types of crops cultivated.  

 Other livelihood activities include small trading and self-employment. In Putini farming is 
reducing and increasingly primary livelihood activities include fishing and self-employment, 
as well as some small trading.  

 Crop farming is essential to the PAHs’ livelihoods within these villages/mitaa, both as food 
and income security. PAHs cultivate both food crops and cash crops.  

 PAHs in the communities report that they generally experience food and cash shortages 
for a period of the year which can depend on the crop seasonal calendar and rainfall. 

Vulnerable PAHs:  

 Vulnerable people and households may be especially susceptible to Project-induced 
impacts, including the following: food and cash shortages due to the loss of land to the 
Project. Criteria has been used to identified potentially vulnerable households, in line with 
the EACOP Regional RAPs. Around 41% of PAHs the footprint changes villages/mitaa 
have been identified as potentially vulnerable.  

 When comparing the total number of Vulnerable PAHs from before and after the changes 
to the project footprint, there is increase in the percentage of PAHs who are identified as 
potentially vulnerable (35% to 41%). This is mainly due to a significant increase in the 
number of PAPs at PS 3 in Muleba District who are identified as potentially vulnerable. 
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The additional PAHs affected by the revised PS3 access road in Kiteme village have a 
higher level of pre-existing vulnerability factors which has largely contributed to this 
increase. 

Vulnerable Ethnic Groups: 

 Vulnerable Ethnic Groups self-identifying as Indigenous People are defined as a group of 
people who are native to an area and who have distinct social and cultural characteristics. 
Three ethnic groups that meet international definitions for indigenous peoples and are 
consistently recognized as Vulnerable ethnic groups self identifying as indigenous peoples 
by credible international organizations and experts – the Maasai, Akie and Datoga 
(Barbaig and Taturu) – are affected by the Project’s land acquisition.  

 Of the 19 villages affected by the footprint changes, three villages - Mwamayoka, in Igunga 
District,  Kimana Village in Kiteto District and  Sindeni Village in Handeni District Council - 
are home to communities of Vulnerable Ethnic Groups Self-Identifying as Indigenous 
People. In addition, there is one (1) PAH within Buyumba village who is identified as 
Barbaig. See table below: 

FPC District Ward Village 
No. PAPs. 

Maasai Akie Barbaig Taturu 

PS5 Footprint & ERU Igunga Igunga Buyumba   1  

Pipeline Re-
route/Narrowing KP 
836.5 

Igunga Igunga Mwamayoka   3 3 

PRS1 Access Road Kiteto Partimbo Kimana 26 9   

PRS2 Access Road Handeni Sindeni Sindeni 12    

Totals 38 9 4 3 

Protected Areas Revised Displacement Impacts 

The footprint changes have altered the displacement impacts to the Reserved Land in the 
Protected Areas of Minziro Natural Forest Reserve, Ruiga River Forest Reserve and Burigi-
Chato National Park: 

 The pipeline has been re-routed outside the Minziro Natural Forest Reserve, therefore no 
Reserved Land or forest resources (trees) within this Protected Area are now affected by 
the Project. 

 The seven (7) short re-routes and/or narrowing of the pipeline corridor within the Ruiga 
River Forest Reserve and Burigi-Chato National Park result in the following displacement 
impacts: 

o Ruiga River Forest Reserve: ~59.5 m2 of Reserved Land and ~49 m3 of affected 
tree volume. 

o Burigi-Chato National Park: ~257.7 m2 of Reserved Land and ~3,248 m3 of affected 
tree volume. 
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Key Changes to Displacement Impacts from Footprint Changes 

 Prior to the footprint changes the total Project footprint  in Tanzania was 10,081 acres , 
this comprised 680 acres for the construction facilities, 9,223 acres for the operational 
facilities (pipeline corridor, above-ground installations (AGIs), additional temporary 
workspaces (ATWS) and permanent access roads) and 178 acres for the Marine Storage 
Terminal (MST). The total Project footprint following the footprint changes is 10,308 acres, 
comprising 680 acres for the construction facilities, 9,426 acres for the operational facilities 
and approximately 202 acres for the MST. The footprint changes result in an overall 
increase in the total Project footprint of 203 acres, an approximate 2% increase.  

 Prior to the footprint changes in 2021 the total number of PAPs affected by the land 
acquisition program was 9,513 (without MST). The number of PAPs affected by the Project 
following the footprint changes is 10,021 (with MST). This increase of 503 PAPs comprises 
of:  

o 417 new PAPs from the FPCs; 
o 24 PAPs who are no longer affected by the project footprint due to the FPCs; 
o a reduction of 8 PAPs from the merging of valuations and supplementary 

valuations; and  
o 123 PAPs affected by the TPA land acquisition at Chongoleani for the MST 

facilities.  

 Prior to the footprint changes 331 Project Affected Households (PAHs) were physically 
displaced by the Project as their dwelling structures were affected. The number of 
physically displaced PAHs affected by the Project following the footprint changes is 344 
PAHs. This increase of 13 physically displaced PAHs comprises of: 

o 16 new physically displaced PAHs due to the FPCs (5 of these PAHs were only 
economically displaced by the original Project footprint and 11 new PAHs); 

o 1 additional PD PAH (not in a FPC affected village/mtaa) offered on a discretionary 
basis a replacement house due to the impact of the original Project footprint on the 
majority of the structures in her homestead; and 

o 4 PAHs who were physically displaced by the original Project footprint are no longer 
physically displaced with the footprint changes. 

 The 19 villages/mitaa communities affected by the footprint changes were all previously 
affected by the Project land acquisition except one additional village in Singida district 
(Ntonge village). Land within this village is affected by the access road to Pump Station 6 
(PS 6). 
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Updated Overall Project Displacement Impacts in Tanzania 

The Project land acquisition metrics in the table below have been updated to reflect the metrics of the revised Project footprint. 

Regions : Pipeline  & Priority Areas  No. of 
Villages/ 
Mtaa: 

Land 
Area 
Affected 
(acres) 

Land Area 
being 
Compensated 
for (acres) 

Number 
of PAPs 

PAPs losing 
Land (land 
holders) 

Physically 
Displaced 
PAPs 

Replacement 
Houses 
(Maximum) 

Graves Vulnerable & 
Potentially 
Vulnerable PAPs 

Kagera (including MCPY5, MCPY6 and PS 3) 31 1,621 1,395 2,401 2,013 128 136 198 1,069 

Geita (including MCPY7, MCPY8 and PS 4) 37 1,447 1,237 1,530 1,321 45 50 79 503 

 Shinyanga 16 417 409 618 515 12 14 27 206 

Tabora (including Coating Yard, MCPY 9 & 10, PS 5) 30 1,404 1,399 1,007 885 28 42 82 496 

Singida (including MCPY11 and PS 6) 33 1,244 1,210 1,325 1,188 33 48 257 402 

Dodoma (including MCPY12) 23 874 849 825 767 20 25 138 359 

Manyara (including MC13, PY13 and PRS 1) 13 1,256 1,258 493 410 24 28 4 227 

Tanga (including MCPY 14, 15, 16 and PRS 2) 50 1,843 1,760 1,699 1,213 54 59 315 825 

Totals - Revised Project Footprint (without MST) 233 10,106 9,517 9,898 8,312 344 402 1,100 4,087 

Totals - Original Project Footprint (without MST) 231 9,903 9,306 9,513 8,036 331 389 1,051 3,624 

Tanga – Marine Storage Terminal (MST)  2021  1231      

Totals - Revised Project Footprint  & PAPs (with 
MST) 

233 10,308  10,021      

 

1 The Project is leasing upto 82 hectares (~202 acres) from Tanzania Ports Authority (TPA) for the Marine Storage Terminal (72 hectares/178 acres) and a spoil soil storage area as 
well as pieces of land for access and the pipeline into the MST site. This land at Chongoleani was acquired by TPA in 2017. The Project have identified 123 PAPs were affected by 
the acquisition of the 82 hectares/202 acres of land. Additional to the PAPs affected by the TPA land acquisition are those whose marine based livelihood activities will be affected 
from the construction of the marine facilities. The Project has prepared and disclosed a Supplementary RAP and LRP for the Chongoleani Peninsula. 
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Compensation Framework & Valuation Process 
Eligibility criteria, entitlements and the compensation framework are presented in the Regional 
RAPs, this is applicable to the PAPs affected by the footprint changes.  

The compensation approach for loss of land and other immovable assets (e.g. crops, trees, 
other structures, graves etc.) and other in-kind entitlements for livelihood restoration, 
relocation/resettlement assistance and transitional support is based on: Significance of 
impact; Vulnerability; and Feasibility of compensation measures. 

The eligibility criteria identify ‘who’ is eligible to receive compensation and assistance based 
on the requirements of national legislation and IFC PS5.  

Cut-off Dates: Only landholdings and assets present prior to the cut-off date are eligible for 
compensation. In Tanzania the cut-off date is legally prescribed as the commencement of the 
valuation surveys. At the commencement of the surveys the cut-off dates were established for 
each footprint change survey. 

The findings of the socio-economic and asset valuation surveys together with the eligibility 
criteria and compensation approach have been used to develop an Entitlement Framework, 
this is contained in the EACOP Regional RAPs. This is summarized in Chapter 6 of the 
Addendum. The Entitlement Framework defines what type of compensation (e.g. monetary 
and in-kind) and resettlement assistance each category of affected eligible person is entitled 
to depending on the extent of their impact/loss (i.e. displacement impact) from the Project land 
acquisition. 

The valuation process defines how impacted land and assets have been valued for 
compensation. The Project Valuer prepared a valuation methodology to meet both national 
legal requirements for approval by the Chief Valuer and IFC PS5 requirements. The Project 
valuations have been structured to achieve IFC PS5 including replacement cost comprising 
two Parts (described in table overleaf) : Part I: Valuation Report & Compensation Schedules 
for Tanzanian Legal Requirements (approved by Chief Valuer); and Part II: Valuation Report 
& Compensation Schedules for Additional Entitlements for International Financing Standards 
(IFS) (shared with the Chief Valuer for information). 

PAPs whose original valuations were extracted due to the footprint changes are eligible for a 
discretionary payment.  

Updates to Compensation due to delays: The land acquisition program for the pipeline and 
AGIs commenced in 2018 with Project Valuations being prepared in 2019. The Project has 
committed to re-assessment of compensation amounts due to the delay of payment since the 
valuation and cut-off date to ensure replacement cost requirements are met and to 
acknowledge the disturbance from the delay. The re-assessment includes: the addition of 
interest (12.24%) to compensation amounts as prescribed under the Tanzanian legal 
framework and in order to meet IFS standards; and additional uplifts to achieve replacement 
cost characteristics, for example updated land and building/structures rates and additional 
inflation for crops and trees. 
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(Part I) Valuation for Compensation under 
Tanzanian Legislation 

(Part II) Valuation for Additional Entitlements under IFS 
& RAP 

Land (informed by Market Research pegged on 
indicative base land rates from Chief Valuer) 

Buildings & Structures (replacement cost of 
building or structure, depreciation not taken into 
account) 

Crops & Economic Trees (market value based on 
type, growth rate quantity and age using 
Government 2012 and 2018 Crop Rates for the 
relevant Zone). 

Disturbance Allowance (based on Fixed Deposit 
Rates from commercial banks and benchmarked 
with other major projects)  

Accommodation Allowance (36 months rental 
where dwelling on affected land and is in use at the 
time of valuation) 

Transport Costs (Cost of transporting 12 tons of 
luggage by rail or road within 20km from place of 
displacement) 

Loss of Profit (Net profit per month evidenced by 
audited accounts for 36 months for eligible affected 
businesses) 

Graves (full exhumation costs, costs for placatory 
and expiratory rites, transportation and re-
interment costs) 

Orphaned Land  (offered for compensation where 
remainder of land is less than 0.5 acres (outside 
city, municipality or township) 

Transaction Costs on Land (to achieve replacement value 
10% percent was added to land rates for transaction costs) 

Increases in Land and Building/Structures Rates from 
updated Market Research. 

Inflation Adjustment for 2012 & 2018 Crop & Economic 
Tree Rates (Government approved crop and tree rates were 
for 2012 and 2018 so inflation % applied up to date of 
valuation) 

Disturbance Allowance (Disturbance allowance applied 
also to additional entitlements under IFS) 

In-kind Compensation Options for eligible PAPs: 
Replacement Land (for eligible PAPs depending on 
significance of impact and vulnerability) & Replacement 
Housing (for eligible physically displaced PAHs) 

Livelihood Restoration Entitlements (livelihood support 
depending on significance of impact and vulnerability e.g. 
agricultural improvement programs) 

Transitional Support (part of LRP and includes provision of 
food baskets to eligible PAPs post displacement up to 
harvest, period depends on impacts and vulnerability etc.) 

Assistance to Vulnerable Persons and Households 
(additional in-kind support for vulnerable persons and 
households) 

Assets within Road Reserves/Powerline Wayleaves 
(Compensation for extension to these not previously 
compensated by authorities. Compensation for assets within 
these present at cut-off and not speculative) 

Informal Users (Compensation for affected assets present 
at cut-off) 

Orphaned Land (offered for compensation where 
remainder of land is 20% or less of a PAP’s land holding). 

The entitlements for PAHs to replacement housing and land for physically displaced PAHs 
and livelihood restoration for eligible PAHs is as referred to in the Regional RAPs. The 
replacement housing designs and Livelihood Restoration Plan (LRP) are not repeated in 
this Addendum. 

Replacement Housing 

There are 57 physically displaced PAHs in the village/mitaa affected by the footprint changes. 
Physically displaced Project Affected Households (PD PAHs) are eligible to choose from either 
replacement housing or cash compensation.  
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The type of replacement house that a PAP is entitled to depends on the size of the residential 
dwelling(s) it replaces. Ventilated Improved Pit (VIP) latrines and separate kitchen structures 
are also constructed. Eight replacement houses of different sizes have been designed by a 
Tanzanian architect in consultation with affected communities. The smallest houses are 25 
m3 (Type A) and the largest 145 m3 (Type H).   

The PAHs existing affected dwelling structures are constructed from materials such as grass 
thatch or corrugated sheet metal roofs, with mud and wattle walls, and earth floors. With a few 
of the dwelling structures being more permanent constructions with burnt brick walls, cement 
screed floors and corrugated sheet roofs.  All replacement houses are built using modern 
materials and comply with Tanzanian building regulations and standards.   

Replacement Land 

For the Pipeline and AGIs the updated replacement land strategy is: 

 Residential plots and agricultural land for Physically Displaced PAHs are secured by the 
Project. The Project has established and is operating a mechanism in Tanzania with TPDC 
to secure replacement land where required into a Replacement Land Trust.  

 For other eligible PAHs (not physically displaced) Project will offer facilitation and support 
to PAPs to secure additional agricultural land rather then intervening directly. Support is 
included within an eligible PAPs compensation agreement if requested: e.g. surveying, 
engagement support, purchase agreements, support for tenure security or soils testing as 
part of the LRP (i.e. to increase productively of remaining/alternative land).  

 Very vulnerable PAHs may be provided with more intervention on a case-by-case basis. 

Livelihood Restoration 

The majority of PAHs for the pipeline and AGIs, including within the footprint changes affected 
villages/mitaa, are reliant on land-based livelihood activities. The Project will offer livelihood 
restoration assistance depending on the significance of impacts on the livelihood of a PAH 
and their resilience to restore livelihoods. Chapter 8 of the Regional RAPs presents the 
Project’s approach to livelihood restoration in the Livelihood Restoration Plan (LRP).  

Delivery of the LRP involves phasing interventions:  

 Transitional support - Food baskets for eligible households for periods of typically 6 to 12 
months depending on needs and financial literacy training to support the immediate food 
security needs for eligible affected households. 

 Immediate Livelihood Restoration and support, focusing on the immediate restoration of 
directly impacted livelihoods and the enhancement of food security.  

 Additional Livelihood Enhancement in the longer term, involving other agricultural 
improvement programs, enterprise development and vocational training.  

PAHs/PAPs have been grouped depending on the significance of impacts and their 
vulnerability. Entitlement to livelihood restoration and transitional support packages and 
options, along with resettlement assistance, is linked to the Livelihood Restoration Group into 
which PAHs/PAPs  fall. Livelihood restoration options available through the LRP are the 
following: 
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 LRA 1 - Land preparation and planting of replacement and alternative agricultural land; 

 LRA 2 - Maize and rice/main crop improvement program; 

 LRA 3 - Crop diversification program; 

 LRA 4 - Poultry production program; 

 LRA 5 - Livestock improved husbandry program; 

 LRA 6 - Improved beekeeping practices; 

 LRA 7 - Enterprise development; and 

 LRA 8 - Household budgeting and money management training. 

Footprint Changes Consultation & Disclosure 
Consultation and engagement gives impacted and/or interested parties the option to offer input 
on the RAP process  for the revised project footprint and enabled modifications to be made to 
planned changes. Engagement with affected PAPs and their households has been undertaken 
during the RAP planning phase and continues to be critical during the ongoing RAP 
Implementation process. 

The approaches used and commitments to consultation and disclosure in the EACOP 
Regional RAPs apply to the footprint changes. The Project’s Grievance Management 
procedure is described in the Regional RAPs and PAPs in all Project affected villages are 
informed regarding this mechanism.  

An overview of the consultation and disclosure made in support of the resettlement process 
for footprint changes is provided in this Addendum. Stakeholder involvement was an essential 
aspect of the RAP amendment planning process  given the risk of confusion  and concerns 
these changes could generate among existing PAPs and potentially new PAPs.  

Implementation Budget & Schedule 
The RAP budget has been updated to include the additional compensation for the additional 
affected land and assets (i.e. structures, crops, trees and graves) from the footprint changes. 
The budget has been updated to include the costs associated with replacement housing and 
land for the additional physically displaced PAHs. The LRP and transitional support budget 
items have been updated to include for the additional new FPC PAPs. 
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Updated High-Level Pipeline & AGIs RAP Implementation Schedule:  

Activity 
2022 2023 

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 

Entitlement Briefing & 
Compensation Agreement 
Signing 

        

Replacement Land Identification 
& Purchasing 

        

Compensation Payment         

Replacement House Construction         

Notice to Vacate         

Relocation of PAHs, Transitional 
Support Commences and 
Livelihood Restoration Plan (LR) 
Implementation: The livelihood 
restoration programs are 
expected to run for at least 2 to 3 
years after relocation until all PAH 
livelihoods are restored. 

        

Cadastral/Conversion of 
Land/Lease Agreement 

        

Land Access      
PPL 

 
   

Monitoring & Evaluation 
The EACOP Regional RAPs set out the monitoring and evaluation process during RAP 
implementation and can be referred to for further details. The PAPs and PAHs affected by the 
revised Project footprint were integrated into the main RAP implementation program following 
the completion of RAP planning during the preparation of this RAP Addendum.  Therefore, for 
the purposes of RAP Implementation monitoring, they will not be monitored separately from 
the overall monitoring and evaluation program.  Specific attention will be paid throughout the 
monitoring and evaluation process to vulnerable households including those from Vulnerable 
Ethnic Groups self-identifying as Indigenous People. 

Four (4) types of M&E will be conducted as part of the RAP implementation, consisting of: 
Process monitoring and evaluation; Compliance monitoring and evaluation; Completion audit; 
and Ex-post evaluation. 

PPL AGI 

AGI PPL 
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PA Priority Area 
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GLOSSARY 

Term Definition 

Acres per hectare One acre is equivalent to 0.4 hectares (ha). 

Acre Equivalent 

A measure of the relative productivity of arable land in a Project-affected district. It is the 
ratio of two numbers: (a) the number of acres of land that a household in a district 
needs to sustain itself (taking into account staple crops and their prevalence in that 
district, as well as district-specific crop yields and average household size); and (b) the 
average number of acres of land per household across all Project-affected districts 
(2.57 acres, as reported in 2007 / 2008 agricultural census data). 

Average Farm Size 
The average agricultural (crop) land holding per household in a district, as reported in 
2007 / 2008 agricultural census data.  

Asset survey A survey undertaken to identify and assess all assets by owner and / or rights holder. 

Census 
A survey of all persons who will be displaced by a project that captures all appropriate 
socio-economic baseline data of affected persons and their households and records 
their assets to determine eligibility for compensation and other support. 

Compensation 
Payment in cash or in-kind for an asset such as land and improvements on land, or a 
resource that is acquired or affected by a project. 

Compulsory 
Acquisition / 
Expropriation 

The power of government to acquire land rights or right in land in the public interest 
without the willing consent of the owner or occupant. 

Construction Corridor A corridor used as workspace within which to construct the pipeline. 

Construction facilities 
Facilities that will be required to facilitate construction of the Project, including 
construction and coating camps, lay-down areas, construction access roads and other 
facilities required for storage of equipment. 

Crude oil 
Oil that is extracted from the ground before it is refined into usable products, such as 
gasoline / petroleum. 

Cut-off date 

In Tanzania the date of the commencement of the valuation of assets of persons 
affected by the project. Persons occupying the project area after the cut-off date are not 
eligible for compensation and / or resettlement assistance. Similarly, fixed assets (such 
as built structures, crops, fruit trees and woodlots) established after the cut-off date will 
not be valued or compensated. 

Displacement 
The physical, economic, social and / or cultural uprooting of a person, household, social 
group or community as a result of the project. 

District 
The second-highest administrative division of Tanzania. Each region is subdivided into 
districts. As of 2012 there are 169 districts. These include rural districts (District 
Councils) and urban districts (Town Councils, Municipal Councils and City Councils). 

Economic 
Displacement 

Loss of assets (including land), or loss of access to assets, leading to loss of income or 
means of livelihood as a result of project-related land acquisition or restriction of access 
to natural resources. People or enterprises that may be economically displaced with or 
without experiencing physical displacement. 

Eligibility 
Entitlement to compensation and assistance due displacement impacts resulting from 
Project required land acquisition, revocation of rights and / or the expropriation of 
property. 

Encroachment 
The unauthorized use of land in a project land footprint in violation of the terms by which 
project land was established. Encroachers include people settling and / or using land 
after a cut-off date has been instated. 

Entitlements 

Compensation offered to persons, households, groups and / or communities physical 
and / or economically displaced by the Project. This includes (but is not limited to): 
financial compensation; the right to participate in livelihood restoration programs; 
housing, service provision, transport assistance, and other short-term assistance 
required to move from one site to another. 

Entitlement Framework 
Describes compensation for both physical and economic losses due to resettlement or 
displacement and identifies categories of people who will be eligible to receive 
compensation as a result of these losses. 
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Term Definition 

Equator Principles 
(EPs) 

A risk management tool adopted by some financial institutions for identifying, assessing 
and managing environmental and social risks. The EPs are largely based on 
International Finance Corporation’s (IFC) Performance Standards (PS) (2012) with 
some additional requirements.  

Geographic 
Information System 
(GIS) 

A combination of computer hardware, software and data that is used to capture, 
maintain, analyze and display information related to the geographic location of features 
and facilities.  

Good International 
Industry Practice 

Practices applied to the Project to achieve the best possible results when managing 
social and environmental impacts.  

Grievance  
A matter considered by a Project Affected Person (PAP) / community member to be 
unjust or unfair as a result of Project activities that causes distress.  

Hamlet 
In rural areas in Tanzania, a hamlet represents the smallest administrative division of a 
village. 

Host Community  

Communities that live in or around areas where physically displaced people will be 
resettled to or where replacement agricultural land is allocated, and who, in turn, may 
then be affected by the resettlement. Resettlement may in certain instances give rise to 
impacts on host communities - for instance, through increased pressure on land, water 
or other resources, or through changes in local socio-economic dynamics. 

Household 
A group of persons who may or may not be related, but who share a home or living 
space, who aggregate and share their incomes, and evidenced by the fact that they 
regularly take meals together. 

International Finance 
Corporation (IFC) 
Performance 
Standards (PSs) 

The global benchmark for environmental and social risk management in the private 
sector. 

IFC PS5 
The IFC’s performance standard for dealing with Land Acquisition and Involuntary 
Resettlement. 

Indigenous People 
Social groups with a social and cultural identity distinct from the dominant society 
rendering them potentially vulnerable to becoming disadvantaged in the development 
process.  

Involuntary 
Resettlement 

Resettlement is considered involuntary when affected individuals or communities do not 
have the right to refuse land acquisition that will result in displacement. This occurs in 
cases of lawful compulsory acquisition or restrictions on land use based on eminent 
domain; and in cases of negotiated settlements in which the buyer can resort to 
compulsory acquisition or impose legal restrictions on land use if negotiations with the 
seller fail. 

Land Acquisition  
Land acquisition includes both outright purchases of property and purchases of access 
rights, such as rights-of-way. 

Livelihood 

A livelihood comprises the capabilities, assets and activities required for a person to 
make a living such as: wages from employment; cash income earned through an 
enterprise or through sale of produce, goods, handicrafts or services; rental income 
from land or premises; income from a harvest or animal husbandry; share of a harvest 
(such as various sharecropping arrangements) or livestock production; self-produced 
goods or produce used for exchange or barter; self-consumed goods or produce, food, 
materials, fuel and goods for personal or household use or trade derived from natural or 
common resources; pensions; various types of government allowances (child 
allowances, special assistance for the very poor); and remittances from family or 
relatives.  

Livelihood Restoration 
Plan (LRP) 

A plan intended to set out how to replace or restore livelihoods lost or reduced as a 
result of a project. The plan aims to restore, or if possible, improve, the quality of life 
and standard of living of affected parties and ensure food security through the provision 
of economic opportunities and income generating activities of affected property owners 
and their households. 

Main Line Block Valve 
Stations (MLBV) 

A mechanical device (valve) installed in a pipeline that can be closed to block the flow 
of product (crude oil) through the pipeline. MLBVs are located at major crossing points 
and are used to stop the flow of product through the pipeline and isolate a segment of 
the pipeline system or a component of the system. 
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Term Definition 

Main Camp and Pipe 
Yard (MCPY) 

A construction facility consisting of temporary housing, offices, pipe yard kitchen, dining 
hall and recreation areas. The adjoining pipe yard is where coated pipeline sections are 
stored before being transported to the construction corridor. 

Marine Storage 
Terminal (MST) 

An area close to the coast consisting of a number of external floating roof tanks with 
discharge pumps and support systems where product will be stored before it is 
transported to the end user via the offshore Load-Out-Facility.  

Mtaa / Mitaa The Kiswahili term for a suburb. Mtaa is the singular form and Mitaa the plural.  

Non-Governmental 
Organization (NGO) 

Any not-for-profit, non-governmental and voluntary citizens group organized on a local, 
national or international level. It can perform a variety of public service and 
humanitarian functions and is often guided by a specific mission. 

Notice of intention to 
acquire 

An official written notice issued to people who will be displaced by the Project, informing 
them that their land will be acquired (and / or property expropriated) for purposes of the 
Project. 

Notice to vacate / yield 
possession 

A written notice issued to owners and occupants of land acquired by the project, 
informing them to leave the premises within a specified time frame. 

Orphaned Land 
A term to describe land dissected by the pipeline corridor and other facilities leaving 
portions of the original field no longer viable to cultivate / use. The determination of 
orphaned land follows a set procedure as described in Valuation Reports and RAP(s). 

Physical Displacement 
Loss of permanently occupied house / apartment, dwelling or shelter as a result of 
Project-related land acquisition that requires the affected person(s) to move to another 
location. 

Pipe Yard 
An area where coated pipeline sections are stored during construction before being 
transported to the construction corridor.  

Pipeline 

Includes all parts of those physical facilities through which oil moves in transportation. It 
includes but is not limited to: line pipe, valves and other appurtenances attached to the 
pipe, pumping / compressor units and associated fabricated units, metering, regulating 
and delivery stations, and holders and fabricated assemblies located therein, and 
breakout tanks. 

Pipeline Component Some feature or part of a pipeline, such as pipe, valves, fittings and flanges. 

Pipeline Corridor A linear area where a pipeline is placed.  

Pressure Reduction 
Station (PRS) 

Used to regulate the pressure in the pipeline to allow for the continued flow of the crude 
oil, and to ensure that the maximum allowable operating pressure is not exceeded when 
oil transfers from the pipeline to storage tanks.  

Priority Areas (PAs) 
Collective term used in this document for construction camps, coating yard, pipe yards, 
marshaling yards and construction access roads.  

Project Affected 
Household (PAH) 

All members of a household, whether related or not, operating as a single economic 
unit, who are affected by a project.  

Project Affected 
Person (PAP) 

Any individual who, as a result of the land acquisition required for the Project, loses the 
right to own, use, or otherwise benefit from a built structure, land (residential, 
agricultural, pasture or undeveloped / unused land), annual or perennial crops and 
trees, or any other fixed or moveable asset, either in full or in part, permanently or 
temporarily. 

Project Developer 
The party responsible for the funding, planning, implementation and operations and 
maintenance of a project.  

Project Land 
Requirements 

The area that has to be acquired for the purpose of establishing the on-shore Project 
infrastructure, including construction facilities and the operational facilities, namely the 
export pipeline and permanent above-ground installations.  

Pumping Station 
A facility that houses the pumping infrastructure used to push oil along through a 
pipeline from the source to the outlet. 

Region 
The highest administrative division of Tanzania. Tanzania is divided into thirty-one 
regions (2016), each of which is further subdivided into districts. 

Resettlement 
The displacement or relocation of an affected population from one location to another 
within the national territory, and the restructuring or creation of comparable living 
conditions.  
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Term Definition 

Resettlement 
assistance 

Support provided to people who are displaced by a project. Assistance may include 
transportation, food, shelter, and social services that are provided to affected people 
during their relocation. Assistance may also include cash allowances that compensate 
affected people for the inconvenience associated with resettlement. 

Resettlement Action 
Plan (RAP) 

A plan that provides a comprehensive set of actions for addressing impacts related to 
physical and economic displacement. It describes the procedures and activities that will 
be taken to compensate for losses, mitigate adverse project impacts, and provide 
development benefits to those who will be resettled or displaced as a result of a project. 

Resettlement Policy 
Framework (RPF) 

A requirement for projects with sub-projects or multiple components that cannot be 
identified before project approval. The framework clarifies resettlement principles, 
organizational arrangements, and design criteria to be applied to sub-projects to be 
prepared during project implementation. 

Responsible Party 
Assigned individual(s) who has the authority or expertise to define and take corrective 
action to resolve a grievance.  

Socio-economic 
Baseline  

A baseline record of land use activities within the Project footprint as well as the socio-
economic characteristics of individuals and communities dependent on the land prior to 
the commencement of the land acquisition process, as well as host communities that 
will potentially be impacted by the Project. 

Spread 

On pipeline projects of this magnitude, construction typically takes place concurrently at 
several locations along the pipeline route, with a construction team at each location 
moving progressively along the route. The area covered by each individual construction 
team is referred to as a “spread”. 

Stakeholder 
Individual or groups of people who are directly or indirectly affected by a project, as well 
as those who may have interests in a project. They may have the ability to influence the 
outcome of the project, either positively or negatively.  

Trench (to bury pipes 
in) 

A long narrow ditch dug into the ground and embanked with its own soil and used for 
concealment and protection of the pipeline. Trenches are usually dug by a specialized 
digging machine. 

Upstream Industry 
The upstream (oil and gas) industry is sometimes known as the exploration and 
production (E&P) sector. It refers to the exploration for, and recovery and production of, 
products such as crude oil and natural gas. 

Upstream Partners 
Total E&P Uganda BV (TEPU) and CNOOC Uganda Limited (CUL) are referred to as 
the Upstream Partners. 

Valuation 
The valuation of project affected land and assets according to set compensation rates 
and schedules. 

Village 
A group of people / households who interact with each other and share an environment 
within well-defined cultural and geographic margins. In rural areas in Tanzania, villages 
constitute the second-smallest administrative division (the smallest being hamlets). 

Vulnerable Ethnic 
Groups self identifying 
as Indigenous People 

Vulnerable Ethnic Groups self-identifying as Indigenous People (IPs) are defined as a 
group of people who are native to an area and who have distinct social and cultural 
characteristics. They self-identify as being a member of a distinct cultural group as well 
as being identifiable by others as belonging to a specific group. These Groups have a 
collective attachment to an area and its natural resources and practice cultural, 
economic, social and political customs that are separate from the dominant society. 

Vulnerable Persons 

People who, by virtue of gender, ethnicity, age, physical or mental disability, economic 
disadvantage or social status in the context of the Project, may be more adversely 
affected by displacement than others and who may be limited in their ability to re-
establish themselves or take advantage of resettlement assistance and related 
development benefits. This group may include people living below the poverty line, the 
landless, the elderly, women- and children-headed households, ethnic minorities, 
communities dependent on natural resources or other displaced persons who may not 
be protected through national land compensation or land titling legislation. 

Ward 
A lower-level administrative subdivision of Tanzania. In rural areas, each ward generally 
comprises several villages. 
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1 Introduction 

1.1 Introduction & Background 
Uganda has significant crude oil reserves, located in the Lake Albert area in the west of the 
country. Total Energies E&P Uganda BV (TEPU), CNOOC Uganda Limited (CUL) and the 
Uganda National Oil Company (UNOC) (the Upstream Partners’) hold interests in the Tilenga 
and Kingfisher petroleum resource licences in the Lake Albert area. Some of the crude oil 
produced will be refined in Uganda and the rest will be exported to markets around the world. 
The East African Crude Oil Pipeline (EACOP) (the ‘Project) involves the construction and 
operation of a buried pipeline to transport crude oil from the Lake Albert area in Uganda to the 
eastern coast of Tanzanian. The length of the pipeline 1,443 kilometers (km), of which 1,147 
km will be in Tanzania and will traverse eight (8) regions.  

The land acquisition and resettlement process for the Project in Tanzania follows the 
requirements contained within the Tanzanian legal framework, International conventions and 
agreements signed by Tanzania (e.g. African Charter in Human and Peoples’ rights), 
International Financing Standards (IFS) (e.g. International Finance Corporation Performance 
Standard 5 (IFC PS5) Land Acquisition and Involuntary Resettlement) and related Good 
International Industry Practice (GIIP), the Inter-Governmental Agreement (IGA) between the 
Governments of Uganda and Tanzania, and the Host Government Agreement (HGA) between 
the EACOP Company and the Government of Tanzania (GoT). 

According to these requirements resettlement planning documentation has been prepared for 
the Tanzanian section of the pipeline comprising: 

 Resettlement Policy Framework (RPF); 

 Resettlement Action Plan (RAP) for the Priority Areas construction facilities; 

 Eight (8) Regional RAPs for the pipeline and above-ground installations (AGIs); 

 Valuation Reports for Priority Areas, pipeline and AGI Project required land;  

 Supplementary RAP and Livelihood Restoration Plan for the Chongoleani Peninsula; and 

 EACOP Land Acquisition Summary. 

All RAPs and resettlement summary documents can be found on the EACOP website 
(https://eacop.com/ ). 

The land required by the Project is called the ‘footprint’. The Project footprint was identified in 
2018 and the land required was surveyed and valued for acquisition. Communities and 
households affected by the required land acquisition were identified. Socio-economic 
household surveys of Project Affected Households (PAHs) were undertaken and hence the 
RAP reports were prepared. The RAPs are the documents prepared to guide the Project land 
acquisition, compensation and resettlement planning process. They set out a comprehensive 
plan to address the physical and/or economic displacement of PAHs from Project required 
land, including the construction facilities, pipeline corridor and AGIs.  

During the Project development since 2018 a number of changes to the Project footprint for 
social, environmental and/or technical reasons have become necessary. The commitments 
and provisions set out in the Regional RAPs apply to the footprint changes. This document is 
an Addendum to the RAPs covering the footprint changes and disclosing the updated Project 
displacement impacts. 
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1.2 Overview of Project Footprint Changes 
During the Project development some changes occurred to the Project footprints for the 
pipeline and AGIs. The changes were made after issuing the cut-off date notice, completion of 
the land assessment, valuation surveys and preparation of the RAPs. These Footprint 
Changes (FPCs) have been subject to a rigorous change management process. 

In a few locations, changes became necessary to the Project footprint for social, environmental 
and/or technical reasons (e.g. to reduce impacts on community water supply, avoid physical 
displacement etc.). Examples of other technical reasons for the changes include poor ground 
conditions, access issues, community safety and road safety considerations and the need for 
additional land for access roads and earthworks. Additional changes have occurred during the  
FPC surveys to avoid/reduce physical displacement in line with the requirements of IFC PS5.  

One consequence of the footprint changes is that some of the previously identified Project 
Affected Persons (PAPs) are no longer affected by the Project land acquisition or have a 
reduced area of land to be acquired or a change in assets on the land affected (e.g. trees, 
structures). In some cases, the revised Project footprint has led to the creation of new 
additional PAPs and some existing PAPs having additional land and assets affected. 

Key Changes in Displacement Impacts  

 Prior to the footprint changes the total Project footprint  in Tanzania was 10,081 acres , this 
comprised 680 acres for the construction facilities, 9,223 acres for the operational facilities 
(pipeline corridor, above-ground installations (AGIs), additional temporary workspaces 
(ATWS) and permanent access roads) and 178 acres for the Marine Storage Terminal (MST). 
The total Project footprint following the footprint changes is 10,308 acres, comprising 680 
acres for the construction facilities, 9,426 acres for the operational facilities and approximately 
202 acres for the MST. The footprint changes result in an overall increase in the total Project 
footprint of 203 acres, an approximate 2% increase.  
 

 Prior to the footprint changes in 2021 the total number of PAPs affected by the land acquisition 
program was 9,513 (without MST). The number of PAPs affected by the Project following the 
footprint changes is 10,021 (with MST). This increase of 503 PAPs comprises of:  

o 417 new PAPs from the FPCs; 
o 24 PAPs who are no longer affected by the project footprint due to the FPCs; 
o a reduction of 8 PAPs from the merging of valuations and supplementary valuations; 

and  
o 123 PAPs affected by the TPA land acquisition at Chongoleani for the MST facilities.  

 

 Prior to the footprint changes 331 Project Affected Households (PAHs) were physically 
displaced by the Project as their dwelling structures were affected. The number of physically 
displaced PAHs affected by the Project following the footprint changes is 344 PAHs. This 
increase of 13 physically displaced PAHs comprises of: 

o 16 new physically displaced PAHs due to the FPCs (5 of these PAHs were only 
economically displaced by the original Project footprint and 11 new PAHs); 

o 1 additional PD PAH (not in a FPC affected village/mtaa) offered on a discretionary 
basis a replacement house due to the impact of the original Project footprint on the 
majority of the structures in her homestead; and 
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o 4 PAHs who were physically displaced by the original Project footprint are no longer 
physically displaced with the footprint changes. 

 

 The 19 villages/mitaa communities affected by the footprint changes were all previously 
affected by the Project land acquisition except one additional village in Singida district (Ntonge 
village). Land within this village is affected by the access road to Pump Station 6 (PS 6). 

A summary providing an overview of the footprint changes which fall within the scope of this 
Addendum report is provided in the table below. Chapter 2 provides more description on each 
of these footprint changes: 
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Table 1-1 Summary of Footprint Changes 

Region District Footprint Change Summary Description of Footprint Change Villages/Mitaa 
Affected by FPC 

Kagera Missenyi Minziro Natural Forest 
Reserve Re-route 

 [Environmental] Short re-route (~580m) of pipeline corridor to avoid impacting Minziro National 
Forest Reserve. 

Mabuye 

Igayaza 

Muleba Pump Station 3 (PS3) 
Footprint and Access Road 

 [Social] New access road to avoid crossing densely populated area close to a school and to avoid 
physical displacement.  

 [Technical] Re-alignment of access road to be outside pipeline corridor with some minor 
adjustments at the PS3 site entrance and to treat surface runoff. 

Kikagate 

Milanda 

Kiteme 

Kagera & 
Geita 

Muleba 

Biharamulo 

Chato 

Burigi-Chato National Park 
and Ruiga River Forest 
Reserve: Pipeline Re-
routes and Narrowing 

 [Environmental] Re-routes and narrowing through National Park and Forest Reserve protected area 
to avoid impacts on Critical Habitat (changes informed by Critical Habitat Assessment). 

(Reserves/Protected 
Areas) 

Geita Mbogwe Pump Station 4 (PS4) 
Footprint (Facility Location 
Change) and Access Road 

 [Social] The site has been moved. The original site impacted a major water source for the 
community - a natural spring on which the Lubeho community depends for their domestic and 
livelihood activities e.g., agricultural, especially rice paddy. 

 [Social] Access road to new site location re-aligned to avoid physical displacement of 4 PAHs. 

Lubeho 

Tabora Igunga Pump Station 5 (PS5) 
Footprint (Facility Location 
Change) and Existing 
Road Upgrade (ERU)  

 [Technical] The site has been moved close to an existing main road. The original site consisted of 
wet land and flooded rice paddy. Surveys found the original site consisted of “black cotton type” soil 
(expansive clay) on part of it.. This would have made construction difficult. In addition, the original 
location of the facility was far from the main access road and combined with the flooding issue in 
the area made accessing PS5 facility very challenging.  

Kamando 

Igogo 

Buyumba 

Pipeline Re-
route/Narrowing at KP 
836+600  

 [Social] Short re-route and partial narrowing of pipeline to avoid Tatura community graves (4) and 
a shrine (tree). The Taturu community are a Vulnerable Ethnic Group self-identifying as Indigenous 
People.  

Mwamayoka 

Singida Singida Pump Station 6 (PS6) 
Footprint and Access Road 

 [Technical] Re-alignment of access road outside pipeline corridor with some minor adjustments at 
the PS6 site entrance. Additional access route comprises ~ 6.5 km of existing road upgrade.  

 [Social] Re-alignment of existing road to avoid physical displacement of 12 PAHs (16 dwelling 
structures) and relocation of a mosque during upgrading works. 

Misinko 

Igauri 

Ntonge 
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Region District Footprint Change Summary Description of Footprint Change Villages/Mitaa 
Affected by FPC 

Dodoma Chemba Pipeline Re-route at KP 
1061 

 [Technical and social] Route has been optimized to avoid rock blasting near existing dwellings, 
reduce cut and fill and facilitate a temporary road bypass on flatter terrain. 

Kelema Mashariki 

Kelema Balai 

Manyara Kiteto Pressure Reduction 
Station 1 (PRS1) Access 
Road Changes (short 
realignment) 

 [Social] Original access road surveyed and valued in 2018 runs partially through area of Akie 
community land and some forest. The Akie community are a Vulnerable Ethnic Group self-
identifying as Indigenous People. An alternative route was considered along an existing road/track. 
On scouting of this existing road in 2022 significant speculative activities and new dwellings were 
found to have been recently constructed. The alternative route would have resulted in a number of 
cases of physical displacement. Further engagement was undertaken with the Akie community 
regarding the access road. The community strongly held preference was for the originally surveyed 
and valued access road, accepting a small short re-alignment to avoid a power line and one 
physically displaced household.  

Kimana 

Tanga Handeni Pressure Reduction 
Station 2 (PRS2) Access 
Road /ERU 

 [Technical] Approximately 2.5 km of existing road was identified as needed to be upgraded to 
provide the required access to PRS2.  

 [Social] On survey of this existing road upgrade in 2022 approximately 19 PAHs were identified as 
living within the uncompensated road reserve. Therefore, alternative new access road section was 
identified to avoid the physical displacement of these households. 

Sindeni 

Tanga City Main Line Block Value 75 
(MLBV 75) 

 [Technical] Additional space is required for the construction of the MLBV.  Ndumi 

Marine Storage Terminal 
(MST) Access Road 

 [Technical] Two very small pieces of land required to complete acquisition of land required for 
access road for the MST. Plus, two small pieces of additional land along the pipeline corridor where 
it enters the MST site for access. 

Putini 
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1.3 Project Footprint Changes RAP Addendum 

1.3.1 Purpose & Scope  

The purpose of the RAP Addendum is to address impacts associated with the required Project 
footprint changes implemented since the preparation of the pipeline and AGI RAPs. This 
document should be read in conjunction with the relevant Regional RAP. The commitments 
and the implementation plan to address the land acquisition impacts within the Regional RAPs 
apply to the Project footprint changes. This RAP Addendum presents any changes or 
refinements to the resettlement implementation arrangements since the preparation of the 
Regional RAPs.  

PAPs entitlements are as presented in the Regional RAPs including those related to 
replacement housing and land for physically displaced PAHs and livelihood restoration. This 
Addendum presents any updates to compensation and entitlements due to the footprint 
changes, namely updates to rates to make sure compensation packages meet the IFC PS5 
requirement of replacement cost, interest due to delays and discretionary payments due to 
PAPs original valuations being affected by the footprint changes.  

Updated metrics for the total land acquisition impacts associated with the Tanzanian section 
of the EACOP pipeline are also presented in this Addendum.  

1.3.2 RAP Addendum Content 

This RAP Addendum document presents: 

 The footprint changes; 

 A summary of updates to legal and policy framework since the Regional RAPs applicable 
to the Project land acquisition and resettlement; 

 A summary of the land acquisition and resettlement process for the footprint changes, 
including the approach used when original approved valuations were affected by the 
footprint changes; 

 The socio-economic baseline context for the villages/mitaa and PAHs affected by the 
footprint changes; 

 The displacement impacts associated with the footprint changes, including the PAHs and 
PAPs who will experience physical and / or economic displacement and identification of 
potentially vulnerable / vulnerable PAHs;  

 A summary of the land and other assets affected by the footprint changes and eligible for 
compensation;  

 A summary of the entitlements for affected individuals, households and institutions, as well 
as updates to approach to compensation since the original surveys and entitlements 
related to the footprint; 

 Overall updated Project metrics for land acquisition impacts;  

 Summary of the consultation and disclosure for the footprint changes; 

 The implementation of the footprint changes land acquisition and resettlement and 
updated schedule; and 

 Additional monitoring and evaluation activities for the footprint changes land acquisition 
and resettlement. 
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The table below provides an overview of the Regional RAPs and this Addendum contents. 
This is included to help readers navigate to relevant parts of the Regional RAPs and this 
Addendum to refer to for certain matters. 

Table 1-2 Overview of Regional RAPs and Addendum Content 

EACOP Tanzania 
Pipeline & AGIs 
Regional RAPs 
Content 

Notes for Readers :  
To assist  readers navigate to relevant parts of the Regional RAPs 
and this Addendum to refer to for certain matters. 

Footprint Changes RAP 
Addendum Content 

1. Introduction  1. Introduction 

2. Project 
Description 

 Full Project description can be found in Regional RAPs 
Chapter 2.  

 This Addendum presents short overview of Project and 
presents the footprint changes. 

2. Project Footprint 
Changes  

3. Legal & 
Policy 
Context 

 The full legal and policy context can be found in the Regional 
RAP Chapter 3. 

 This Addendum contains a summary of key updates to legal 
and policy framework since the Regional RAPs preparation. 

3. Legal & Policy 
Framework Summary 

4. Land 
Acquisition & 
Resettlement 
Process 

 The footprint changes follow the same land acquisition and 
resettlement process as presented in the Regional RAPs.  

 This Addendum presents a summary of the process and 
specifically the resettlement planning for the footprint 
changes. This Chapter describes the additional steps 
undertaken when original approved valuations were affected 
by the footprint changes, including those where existing 
valuations were extinguished as an original PAPs land is no 
longer affected by the Project land requirements due to the 
FPCs. Discretionary payments due to PAPs original 
valuations being affected by the footprint changes are 
described in Chapter 4. 

4. Footprint Changes 
Land Acquisition 
Process 

5. Summary of 
Affected 
People & 
Assets (i.e. 
Project 
Impacts) 

 The socio-economic and livelihoods context of the Project 
affected communities at a Ward level is presented in the 
Regional RAPs.  

 Chapter 5 of this Addendum presents a summary of the 
socio-economic and livelihoods context for the villages/mitaa 
and households affected by the footprint changes. 

 The displacement impacts are presented in this Addendum 
associated with the footprint changes in each of these 
villages/mitaa, including the PAHs and PAPs who will 
experience physical and / or economic displacement and 
identification of potentially vulnerable/vulnerable PAHs.  

 Updated metrics for the total Project land acquisition impacts 
in Tanzania are included in Chapter 5 of this Addendum. 

5. Summary of 
Footprint Changes 
Affected People & 
Assets 

 

6. Eligibility, 
Entitlements 
& 
Compensatio
n Framework 

 All PAPs eligibility, entitlements and compensation framework 
is as presented in Chapter 6 of the Regional RAPs, this is 
applicable to the PAPs affected by the footprint changes. The 
entitlements for PAHs to replacement housing and land for 
physically displaced PAHs and livelihood restoration is as 
referred to in the Regional RAPs (Chapter 6, 7 and 8). The 
replacement housing designs and Livelihood Restoration Plan 
are not repeated in this Addendum. 

 This Addendum presents a summary of PAPs eligibility, 
entitlements and the compensation framework, including 
updates to compensation and entitlements applicable to the 
footprint changes.  Project updates on the replacement house 

6. Footprint Changes 
Eligibility, 
Entitlements & 
Compensation 
Framework and 
Discretionary 
Payments for 
Disturbance 

7. Replacement 
Housing & 
Land 

8. Livelihood 
Restoration 
Plan 
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EACOP Tanzania 
Pipeline & AGIs 
Regional RAPs 
Content 

Notes for Readers :  
To assist  readers navigate to relevant parts of the Regional RAPs 
and this Addendum to refer to for certain matters. 

Footprint Changes RAP 
Addendum Content 

designs, replacement land strategy and livelihood restoration 
entitlements are summarized in this chapter. 

9. Vulnerable 
Peoples Plan 

 The Vulnerable Peoples Plan (VPP) in the Regional RAPs 
applies to the PAHs affected by the footprint changes and 
should be referred to. The VPP is not repeated in this 
Addendum. The assessment of vulnerability and approach to 
vulnerable ethic groups self-identifying as indigenous People 
for the footprint changes is as presented in the VPP in the 
Regional RAPs.  

 Chapter 5 of this Addendum does present the 
vulnerable/potentially vulnerable PAHs per village/mtaa 
affected by the footprint changes.  

 For footprint changes located in areas which affect Vulnerable 
Ethnic Groups self-identifying as Indigenous People, namely 
PRS 1 and the pipeline re-route at KP 836, this matter is 
covered in the relevant section of Chapter 5 of the 
Addendum. 

10. Consultation 
& Disclosure 

 The approaches used and commitments to consultation and 
disclosure in the Chapter 10 of the Regional RAPs apply to 
the footprint changes.  

 This Addendum presents a summary of the consultation and 
disclosure undertaken for the footprint changes resettlement 
process. 

7. Footprint Changes 
Consultation & 
Disclosure 

11. Implementati
on of Land 
Acquisition & 
Resettlement 

 The overall RAP implementation, including roles and 
responsibilities, for the footprint changes is as set out in 
Chapter 11 of the Regional RAPs.  

 This Addendum presents a summary of the implementation of 
the footprint changes land acquisition and the updated high-
level schedule. The budget components as presented in the 
Regional RAPs are applicable to the footprint changes, with 
an additional item being the discretionary payments to PAPs 
for original valuations affected by the footprint changes. 
These are described in Chapters 4 and 6 of this Addendum. 

8. Implementation of the 
Footprint Changes RAP 
Addendum 

12. Implementati
on Budget & 
Schedule 

13. Monitoring & 
Evaluation  

 The Monitoring and Evaluation framework presented in the 
Regional RAPs Chapter 13 applies to the footprint changes.  

 This Addendum only contains a summary of any additional 
M&E activities for the footprint changes (e.g. Confirmation of 
Receipt of Discretionary Payments).  

9. Additional Monitoring 
& Evaluation Activities 
for Footprint Changes 
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1.4 Project Company Contact Details 
The Project is being developed by a dedicated pipeline company known as East African Crude 
Oil Pipeline (EACOP) Ltd. The shareholders of EACOP are the affiliates of the three Upstream 
joint venture partners (the Uganda National Oil Company, Total Energies E&P Uganda and 
CNOOC Uganda) together with the Tanzania Petroleum Development Corporation (TPDC).  

Table 1-3 Project Company Contact Details for RAP Addendum  

Name of 
Project 
Company 

Named Key 
Contact 

Address and Contact Details (Tanzania) 

East African 
Crude Oil 
Pipeline 
(EACOP) Ltd 

Land and Social 
Manager Tanzania, 
EACOP 

Plot No. 1403, 7 Bains Avenue Off Chole Road, Msasani Peninsula, P.O. 
Box 23139, Dar es Salaam Tanzania 
Email: info.tz@eacop.com 
Telephone: + 255 (0) 800 780 068 (toll free) 

 

1.5 Project Footprint Changes RAP Planning Team 
This Addendum has been prepared by the EACOP Project team with the support of Tanzanian 
company, PaulSam Geo-Engineering Ltd and Tanzanian registered valuation firm, 
Whiteknights Real Estate and Investment Analysts Co. Ltd. (WK) who are the EACOP Project 
Valuers. 
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2 Project Footprint Changes 

2.1 Project Overview  
The EACOP System is the petroleum export pipeline system from the inlet flange at Pump 
Station 1 (PS1) in Uganda to the Marine Storage Terminal (MST) and Load Out Facility (LOF) 
at Chongoleani on the East African coast of Tanzania. EACOP Project will include: 

 1,443 kilometer (km) of insulated, electric heat-traced, buried 24-in. pipeline; of which 
1,147 km is in Tanzania. Figure 2-1 shows the pipeline route. 

 Above-Ground Installations (AGIs) including:  
o Pump Stations (PS): Four (4) pump stations in Tanzania located at intervals along 

the pipeline. These will be used to monitor the flow in the pipeline and to boost the 
pipeline’s internal pressure and flow (if required) to ensure safe operating limits. 

o Pressure Reduction Stations (PRS): Two (2) pressure reduction stations in 
Tanzania will regulate the pressure in the pipeline to ensure continued flow and 
that the maximum allowable operating pressure is not exceeded when the oil exits 
the pipeline and enters the storage tanks. There will be an additional PRS at the 
MST. 

 Access roads and some existing road upgrades (ERUs). 

 Additional Temporary Workspaces (ATWSs) along the pipeline corridor for the 
construction phase. 

 A Marine Storage Terminal (MST), jetty  and Load Out Facility (LOF). 

 Construction facilities/Priority Areas:  16 Main Camps and Pipe Yards (MCPYs), with 12 
of these MCPYs in Tanzania as well as the pipeline coating facility. 

A 30m wide pipeline corridor1 is being acquired for the construction of the pipeline. The corridor 
might be wider or narrower in certain locations depending on environmental and construction 
requirements. The corridor will be rehabilitated once construction is completed. A permanent 
10 m wide pipeline corridor is required for safe operation and maintenance of the pipeline set 
within the 30 m acquired corridor for construction.  

During operations, this corridor will be kept clear from deep-rooting vegetation and permanent 
structures to ensure the safe operation of, and easy access to, the pipeline for maintenance 
purposes. Once the pipeline is buried, markers planted at regular intervals will be visible along 
the corridor. The operation of the pipeline will not present a barrier to people and livestock and 
the pipeline corridor will be unfenced, except where health and safety considerations require 
access restrictions. Existing vehicle crossings will be maintained. Where certain restrictions 
are unavoidable (e.g. during construction in specific areas), provisions will be made for 
crossings of the pipeline route by people, vehicles and livestock near the restricted zone. 

The AGIs will be fenced and access strictly controlled by the Project.  

Further details on the Project description can be found in the EACOP Priority Area and Pipeline 
& AGIs Regional RAPs. 

 

1 The 30 m corridor is being acquired permanently and converted to General Land. The Right of Occupancy 
(ROO) for the pipeline corridor will be granted to the TPDC and a lease for the full 30 m corridor provided to the 
Project Company. 



Resettlement Action Plan Addendum for Footprint Changes 

 

 

May 2023   6 

Figure 2-1 EACOP Route 

 

2.1.1 Status of Project Land Acquisition 

The acquisition of the land for the construction facilities (also referred to as the Priority Areas 
(PAs)), comprising 12 MCPYs and the Pipe Coating Facility, was completed by the end of 
2021. During 2022 the construction of all replacement houses were completed for the 
physically displaced Project Affected Households (PAHs) affected by the PAs. Transitional 
support in the form of food baskets has been delivered along with the commencement of the 
livelihood restoration programs. The livelihood restoration programs will be ongoing for 2-3 
years after displacement. 

During 2022 and into 2023 the entitlement briefings, compensation agreement signing and 
payment of compensation program for the PAPs (and spouses) affected by the pipeline and 
AGIs has been undertaken. At the time of disclosing the RAP Addendum over 98% of Project 
affected PAPs have received their compensation. Replacement house construction for 
physically displaced PAPs is underway. Preparations are in place for delivery of transitional 
support and the livelihood restoration programs for PAPs affected by the pipeline and AGI 
land acquisition.  

Land access is planned for the AGI sites and access roads in May 2023. Land access for the 
pipeline is planned to start in August 2023 and will continue on a rolling basis with some 
sections of land access being in October 2023.  
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2.2 Project Footprint Changes 
Table 1-1 contains a summary of the footprint changes covered in this addendum. In this 
Chapter each FPC is described along with the reasons for each change explained, along with 
any alternatives considered. The land requirements and context for each FPC is summarized 
along with the activities undertaken to avoid and minimize displacement.  

The FPCs are presented west to east along the pipeline route, with the region identified so 
reference can be made if required by reader to the relevant regional RAP. 

2.2.1 Minziro Natural Forest Reserve Pipeline Re-route (Missenyi District, 
Kagera Region) 

Original Project Footprint: 

The original pipeline corridor in Missenyi District, Kagera Region, entered the Minziro Natural 
Forest Reserve (NFR), running through the reserve for around 0.24 km and affecting 1.903 
acres (see Figure 2-2).  

This route was surveyed and valued during 2018/19. The valuations for affected land and 
assets outside the protected NFR were included in the Missenyi District EACOP Pipeline and 
AGIs valuation report (approved by the Chief Valuer in April 2021). For the affected land and 
assets (i.e. trees) within the Forest Reserve, which is Reserved Land, these were covered in 
a draft Valuation Report for the reserves prepared by the Project. This valuation covered the 
requirements set out within the Tanzanian legal framework, including the Forest Act (2002) 
regarding compensation for any damage or loss incurred in a Protected Area. 

Figure 2-2 Original Pipeline Route Through Minziro NFR 

 

Minziro Natural Forest Reserve: 

Minziro Nature FR (GN No. 298 of 11 Nov 2016), is a nationally protected area, managed by 
Tanzania Forest Service Agency (TFS). The Reserve is situated on the northern border of 
Tanzania with Uganda. The short section of Minziro NFR originally traversed by the pipeline 
corridor consists of a mosaic of Guinea–Congo lowland forest, grassland and wetland 

Minziro Natural 
Forest Reserve 
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ecosystems, which is a unique habitat in Tanzania. Minziro is threatened by the impacts of the 
collection of endangered tree species, illegal logging, alien invasive plants and an extensive 
network of footpaths used by pedestrians, bicycles and motorcycles. The grasslands are under 
pressure from the regular burning and cattle grazing activities conducted by the sugar cane 
farmers adjacent to the Reserve. 

Minziro NFR is also identified as a Key Biodiversity Area (KBA) and Important Bird and 
Biodiversity Area (IBA). 

Reason for Footprint Change: 

Avoidance of directly impacting the Minziro NFR protected area given its sensitivity was the 
key reason for the FPC re-route. 

Alternatives Considered – Avoidance/Minimizing Displacement: 

To assess potential re-routing options for the pipeline site reconnaissance visits were 
undertaken and different alternative re-routes assessed. Three (3) alternate re-route options 
were identified and assessed. Two of these options are indicated in the figure below. The third 
option (Option 3) was Option 2 with a buffer applied between the pipeline corridor and the 
boundary of the NFR. The assessment took account of environmental, social, land 
(displacement), technical as well as financial implications.  

Figure 2-3 Alternative Re-route Options to Avoid Minziro NFR 

 

 

Option 2 was selected for the following key reasons: 

 Option 1, the longer re-route (~1,972m), would have resulted in no physical displacement, 
however a homestead would have been located between the pipeline corridor and the 
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forest reserve. This option runs through an area of wetland/swamp which raises concerns 
that construction of the pipeline could disturb the natural conservation of the area. 

 Option 2 is the shortest re-route (580 m), would not cause any physical displacement. 
However, customarily owned village land used for agriculture (i.e. bananas, sugar cane, 
beans etc) as well as for charcoal making activities would be affected. Option 3 which 
provided a buffer between the pipeline Option 2 re-route and the reserve boundary but 
would result in the physical displacement of a homestead.  

Footprint Change: 

The 30 m wide pipeline corridor has been re-routed to entirely avoid encroaching on the 
Minziro NFR (see Figure 2-4) . The re-routed pipeline section is 580 m long and land within 
two villages are affected, Mabuye village in Kassambya ward and Igayaza village in Nsunga 
ward.  

Figure 2-4 FPC Selected Pipeline Re-route to Avoid Minziro NFR 

 

Land within the affected villages is Village Land, which is unsurveyed and unplanned, land is 
held predominantly under customary tenure. No Reserved Land is affected within the Minziro 
NFR following the FPC re-route. The Project affects 44.2 acres of land in Igayaza village, an 
increase of approximately 1 acre due to the re-route.  Within Mabuye village there is a very 
slight reduction in affected land due to the reroute of 0.14 acres, with the Project affecting now 
33.27 acres of land within this village. 

  

2.2.2 Pump Station 3 (PS3) Footprint and Access Road (Muleba District, 
Kagera Region) 

Original Project Footprint: 

The original PS3 access was using a new access road (~7.2 km) which ran along the pipeline 
corridor from PS3 at KP 405.5 in Kikagate village through Milanda village (KP 407.5 to KP 
410)  to KP 412.2 in Kiteme village before linking with an existing road. Upgrade of this existing 
road for approximately 6.9 km was planned, see ‘red line’ in Figure 2-5 . The 40 m wide reserve 
required for the access road partially overlapped the construction 30 m wide pipeline corridor.  

Reason for Footprint Change: 
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Re-alignment of the access road outside the pipeline corridor was identified to be required for 
technical construction reasons. Some minor adjustments at the PS3 site entrance and with 
the PS3 site boundary to treat surface run-off were identified also to be required. Figure 2-6 
shows the original and altered PS3 footprint boundary and entrance arrangements. 

Figure 2-5 Overview of PS3 access arrangement – Original Access (2018) Red Line / 
Footprint Change Access Road (2022) Yellow Line 

 

 

Figure 2-6 PS3 Footprint & Entrance Arrangements – Original & Revised FPC 

Original PS3 Footprint (2018) Revised PS3 Footprint Change (2022) 

 
 

 

Further site surveys were undertaken of the proposed 6.9 km existing road upgrade (ERU). 
Significant numbers of buildings and structures (<100 no.) were identified along the edge of 
the carriageway or potentially within the road reserve. Typically the distance between the 
structures is 12-15m with the existing road carriage way in the middle (see figure below). Many 
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of the structures were dwellings and ancillary homestead structures. Other institutional 
structures were identified in close proximity to the existing road carriageway, including a 
mosque, a rice mill, a church and a school with primary age children.  

Figure 2-7 Structures Along Existing Road 

Dwelling structures either side of road 
carriageway within road reserve 

Primary school near existing road 

  

Alternatives Considered - Avoidance/Minimizing Displacement:  

In order to avoid physical displacement and potential significant community safety risks 
associated with the ERU,  consideration was given to identifying an alternative access route 
to PS3. Linking the MCPY-06 construction camp with PS3 was a consideration as part of this 
exercise. Extending the new access road from KP412.2 in Kiteme village through to around 
KP 419 where the pipeline meets the Muleba-Biharamulo B8 Regional Road (B8) was 
identified as a possible solution.  

During the refinement of the access road, measures were taken to try and avoid additional 
physical displacement. It was possible to avoid the physical displacement of 2 PAHs who were 
physically displaced by the original PS3 Project footprint and access road. However, the 
extension of the access road and moving it outside the pipeline corridor has resulted in the 
physical displacement of 11 additional PAHs (4 PAHs who were originally only economically 
displaced by original footprint and 7 new PAHs). So the cumulative increase in physically 
displaced PAHs for the 3 villages affected by PS3 (Kikagate, Milanda and Kiteme) is nine (9), 
this is compared to over 100 potential cases of physical displacement connected to the original 
6.9 km ERU .  Therefore, the option to extend the new access road along the pipeline corridor 
was selected, see Figure 2-5.  

Footprint Change: 

The footprint change involves the realignment of the 40 m access road reserve outside the 
pipeline corridor. The PS3 access road has been extended from 7.2 km to approximately 13.4 
km. Its alignment is adjacent to the pipeline corridor with some sections for technical reasons 
running slightly offset from the pipeline corridor (e.g. avoidance of wetlands and steep slopes). 
The PS3 footprint boundary and entrance arrangements has also been slighted altered as 
indicated above in Figure 2-6. Figure 2-5 yellow route indicates the FPC for PS3 access road. 

The PS3 site and access road affects land in Kikagate village (Mubunda ward) and then the 
access road continues east affecting land in Milanda village (Bisheke ward) and Kiteme village 
(Kasharunga ward). Land within the affected villages is Village Land and the affected land 
parcels are predominantly under unregistered customary land tenure (unregistered) with a few  
registered parcels. Due to moving the original access road reserve out of the pipeline corridor 
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and extending the access road the affected land within the three (3) villages has increased by 
just over 100 acres to approximately 305 acres than that affected by the original Project 
footprint.  

2.2.3 Burigi-Chato National Park and Ruiga River Forest Reserve Pipeline 
Re-routes and Narrowing (Muleba & Biharamulo Districts, Kagera 
Region & Chato District, Geita Region) 

Original Project Footprint: 

The original pipeline corridor when it was surveyed in 2018 ran through Ruiga River Forest 
Reserve (FR) and Biharamulo Game Reserve (GR) as indicated in the table below and 
showed in Figure 2-8: 

Table 2-1 Pipeline Crossing of Ruiga River FR and Biharamulo GR (2018) 

Region  Districts  Wards  Reserves/ 
Protected Areas 

Nearest Km Point 
(KP) 

Pipeline 
Length (Km) 

Land Cover 
(Acres) 

Start  End 

Kagera  Muleba   Kyebitembe 
Ruiga River 

Forest Reserve 
436  443.5  7.54  60.531 

Kagera 
Muleba 

Biharamulo 

Kyebitembe 

Nyarubungo  Biharamulo 

Game Reserve 
443.5  476.5  33.24  257.304 

Geita  Chato 
Bwongera 

Ichwankima 

Figure 2-8 Original Project Footprint Pipeline Crossing of Ruiga River FR and 
Biharamulo GR 

 

This route was surveyed and valued during 2018/19 prior to the gazettement of the Burigi-
Chato National Park in 2019. The affected land and assets (i.e. trees) within the Forest 
Reserve and Game Reserve, which is Reserved Land, were covered in a draft Valuation 
Report for Reserved Lands prepared by the Project. This valuation was conducted in 
accordance with the Tanzanian legal framework, including the Forest Act (2002) regarding 
compensation for any damage or loss incurred in a protected area. 

In 2019 the Burigi-Chato National Park (NP) was gazetted which encompassed all of 
Biharamulo Game Reserve and part of Ruiga River Forest Reserve (FR).  
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Ruiga River Forest Reserve 

The Ruiga River FR was gazetted in GN No. 490 of 2 December 1960, and is under the 
jurisdiction of Tanzania Forest Services Agency (TFS). The landscape traversed by the 
pipeline is characterized by an undulating habitat comprising of forest, bushland, grassland 
and wetlands with small areas of old growth woodland on several ridges. A significant 
portion of the corridor through Ruiga River FR, has been modified by human activity, 
including agriculture. 

Burigi-Chato National Park 

The Burigi-Chato National Park is under the jurisdiction of Tanzania National Parks 
(TANAPA). It was gazetted in GN. No. 508 of 5 July 2019 and comprises what was formerly 
part of the Ruiga River Forest Reserve and all of the Biharamulo Game Reserve. The 
National Park covers an area of 4,707 square kilometers in Chato, Biharamulo, Muleba, 
Karagwe and Ngara Districts in Geita and Kagera Regions. The pipeline corridor traverses 
the Burigi-Chato National Park in two Districts (Muleba and Biharamulo) in Kagera Region 
and Chato District in Geita Region. 

The pipeline route with the gazettement in 2019 is showed in Figure 2-9 and described in the 
table below. 

Table 2-2 Pipeline Crossing of Ruiga River FR and Burigi-Chato National Park 
(Original Project Footprint – 2019) 

 

Figure 2-9  Pipeline Crossing of Ruiga River FR and Burigi-Chato National Park 

 

Region  Districts  Wards  Reserves/ 
Protected Areas 

Nearest Km Point 
(KP) 

Pipeline 
Length (Km) 

Land Cover 
(Acres) 

Start  End 

Kagera  Muleba   Kyebitembe 
Ruiga River 
Forest Reserve 

436  443.5  7.5  59.497 

Kagera  Muleba   Kyebitembe 

Burigi‐Chato 
National Park 

443.5  444.5  1.3  10.419 

Kagera  Biharamulo  Nyarubungo 
444.5 
466.5 

463 
467.5 

19.41  150.580 

Geita  Chato 
Bwongera  463  466.5  3.44  25.845 

Ichwankima  467.5  476.5  9.42  70.876 



Resettlement Action Plan Addendum for Footprint Changes 

 

 

May 2023   14 

The landscape traversed by the pipeline in the National Park is characterized by an undulating 
habitat comprising of forest, bushland, grassland and wetlands with small areas of old growth 
woodland on several ridges. 

The part of the Burigi-Chato National Park which formerly was the Biharamulo Game Reserve 
is characterized by a series of north–south ridges, separated by drainage lines and rivers 
flowing North. The vegetation is predominantly miombo woodland, with grassland slopes and, 
in the steeper valleys and gullies, remnants of Guinea–Congo Forest can be found. The part 
of the former Ruiga River FR has been encompassed within the National Park, the section of 
the pipeline in this area has been modified by human activity, including agriculture. 

Reason for Footprint Change: 

The Project has undertaken a Critical Habitats Assessment (CHA) as part of its biodiversity 
studies. The CHA identified areas of critical habitat affected potentially by the pipeline route 
within the Forest Reserve and National Park. This resulted in seven (7) short re-routes and/or 
narrowing, two (2) within the Ruiga River FR and the remaining five (5) within the National 
Park. These re-routes have not altered the pipeline crossing of the Forest Reserve and 
National Park as indicated in Table 2-2. 

Footprint Change: 

The seven (7) short re-routes and/or narrowing of the pipeline corridor within the Ruiga River 
Forest Reserve and Burigi-Chato National Park are summarized below: 

 

Figure 2-10 Re-routes : Burigi-Chato National Park and Ruiga River Forest Reserve 

 

 

1) Ruiga River Forest Reserve : Re-route KP 439 to KP 440.3 

 

2) Ruiga River Forest Reserve : Re-route KP 441 to KP 443.3 
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3) Burigi-Chato National Park : Re-route KP 443.3 to KP 445.9 

4) Burigi-Chato National Park : Re-route KP 445.9 to KP 447.9 

 

5) Burigi-Chato National Park : Re-route KP 447.9 to KP 449.3 

 

6) Burigi-Chato National Park : Re-route KP 453.2 to KP 455.1 

 

7) Burigi-Chato National Park : Re-route KP 456.8 to KP 457.75 
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2.2.4 Pump Station 4 (PS4) Footprint (Facility Location Change) and Access 
Road (Mbogwe District, Geita Region)  

Original Project Footprint: 

The original PS4 site was located at KP 610 in Lubeho village (Nyakafulu ward) with a short 
access road running to an existing TARARU Feeder Road, see Figure 2-11.  

Reason for Footprint Change: 

The original PS4 site impacted a major community water sources of a natural spring. The 
Lubeho community depends on this water source for their domestic and livelihood activities, 
including crop farming and especially for their rice paddies. Therefore, it was decided to 
relocate PS4 further east along the pipeline corridor as indicated in Figure 2-11. 

Figure 2-11 PS4 Original & New Site Location and Initial FPC Access Road 

 

 

Alternatives Considered - Avoidance/Minimizing Displacement:  

Following approval of the change of the PS4 site location and identification of a new access 
road the FPC land survey was undertaken. The access road to the new PS4 location mainly 
followed an existing TARURA road alignment. Initially the survey was for a 40 m road reserve. 
The initial survey identified 4 dwellings structures along the route within the 40 m proposed 
reserve. It was confirmed with TARURA that the existing road reserve was not fully 
compensated for and was actually classed as a Feeder Road for which the reserve width was 
30 m.  

To avoid physically displacing four (4) households the access road was reduced to a 30 m 
reserve width, which was confirmed to be sufficient technically for the Project needs. The road 
was also slightly realigned as indicated in Figure 2-12. The combination of the reduction in the 
reserve width and the slight realignment resulted in avoiding the physical displacement of the 
4 households. The Project will implement relevant road and community safety measures 
during construction to reduce risks to these households and the community. This is covered 
within the Project ESMP system. 
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Figure 2-12 PS4 Re-alignment & Reduction of FPC PS4 Access Road to Avoid 
Physical Displacement 

 

Footprint Change: 

The footprint change involves the moving the PS4 site less than 1 km east along the pipeline 
corridor and within the same village of Lubeho. The 3 km new access road with a 30 m wide 
reserve runs mainly along an existing TARURA road. The Project has also valued and 
compensated previously uncompensated parts of the existing road reserve as part of the land 
acquisition process.  

Noise assessments are ongoing as the detailed design and ordering of equipment for the 
pump station is progressed. This includes identification of feasible mitigation measures to 
protect surrounding dwellings and land users. Only as a last resort would additional land be 
acquired. 

The final PS4 site and access road affects land in Lubeho village (Nyakafule ward). Land 
within the affected village is Village Land and the affected land parcels are predominantly 
under unregistered customary land tenure (unregistered). 

Figure 2-13 New PS4 Site Location and Access Road 
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2.2.5 Pump Station 5 (PS5) Footprint (Facility Location Change) and 
Existing Road Upgrade (Igunga District, Tabora Region)  

Original Project Footprint: 

The original PS5 site (approximately 35 acres) was located in Buyumba Village in Igunga 
Ward, see Figure 2-14. The site comprised of crop land including rice paddies. A short access 
of around 800 m was also required in the village. This short access road was someway from 
an existing main road though.  

Reason for Footprint Change: 

The original PS5 site location was far from a main existing road and combined with the flooding 
issue in the area this made accessing PS5 facility incredibly challenging technically. Therefore, 
the need to move the site closer to an existing main road was identified.  

The original site consisted of wet land and flooded rice paddy. Further technical surveys found 
the original site consisted of “black cotton type” soil (expansive clay) on part of it. This would 
have made construction difficult.  

Figure 2-14 PS5 Original & New Site Location  

 

Alternatives Considered - Avoidance/Minimizing Displacement:  

Following scouting a site east along the pipeline corridor near the main road and with better 
ground conditions was identified, see Figure 2-14. 

On the western boundary of this site is an existing powerline with a wayleave and an existing 
road with reserve. The site has been located to avoid encroachment on the powerline 
wayleave and road reserve. Some land within both the wayleave and reserve, which were 
established prior to the Project, were uncompensated by the authorities. The Project has 
resolved this issue and included any such uncompensated areas within the project valuations 
for compensation.  

The PS5 site location was selected to avoid direct physical displacement. There are some 
dwellings in adjacent land parcels. Noise assessments are ongoing as the detailed design and 
ordering of equipment for the pump station is progressed. This includes identification of 
feasible mitigation measures to protect surrounding dwellings and land users. Only as a last 
resort would additional land be acquired. 

Footprint Change: 
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The new PS5 site is located at KP 816.6 in Kamando village, Igunga ward. The new site is 
around 8.3 km east along the pipeline corridor from the original site location. A short access 
road is required (approximately 230 m) comprising an existing road upgrade running to a main 
existing road is required.  

As the PS5 site has been moved to Kamando village only the pipeline corridor now affects 
Buyumba village. Therefore, the footprint change has resulted in a reduction of affected land 
area in Buyumba village of approximately 39 acres, with an increase in land affected in 
Kamando village of approximately 44 acres and a very slight increase in Igogo on 0.5 acres.  
The reason why more land is affected within the FPC valuations of PS5 than the original site 
is some of the land compensated in Kamando and Igogo villages is related to the existing 
uncompensated road reserve and powerline wayleave and not the PS5 site.  

Figure 2-15 New PS5 Site & Short Access 

 

2.2.6 Pipeline Re-route and Narrowing at KP 836 (Igunga District, Tabora 
Region) 

Original Project Footprint: 

Between KP 836+400 and KP 836+800 in Mwamayoka village (Igunga Ward) the original 
Project footprint comprised the 30 m pipeline corridor and two (2) Additional Temporary 
Workspace (ATWS) areas for construction, see Figure 2.16 below. 

Reason for Footprint Change: 

The PAHs affected in Mwamayoka village are from the Taturu community. The Taturu 
community are a Vulnerable Ethnic Group self-identifying as Indigenous Peoples2. Following 

 

2 In Tanzania, the Project has identified four indigenous groups meeting the criteria for Indigenous People as 
established by the African Commission and IFC PS 7, the Akie, Taturu, Barbaig and Maasai, whose ancestral 
land, or historical land, territories and resources are traversed by the EACOP pipeline. For these EACOP has, 
in consultation with the traditional leaders of the four indigenous groups, the local NGOs concerned with 
indigenous people’s rights, and the Government of Tanzania, elected to use the phrase “Vulnerable Ethnic 
Groups self-identifying as Indigenous Peoples” to refer to “Indigenous People” as defined by IFC PS7. 
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the ongoing consultation with this community specifically on sacred sites, the potential impacts 
on two (2) shrines (trees)  and four (4) graves were highlighted as a concern. The Project 
reviewed the location of these sacred sites to identify options to avoid their relocation. One of 
the shrines (tree – Shrine 1) was identified to be on the  edge of the original pipeline corridor 
at KP 836+450. The other shrine (tree – Shrine 2) was confirmed to be over 60 m outside the 
corridor. Three (3) of the graves were identified to be in the middle of the pipeline corridor with 
one grave outside the corridor.   

Alternatives Considered - Avoidance/Minimizing Displacement:  

Various options were considered from narrowing of the corridor to re-routing in order to avoid 
the relocation of the sacred  sites (3 graves and 1 shrine/tree). Only narrowing the pipeline 
was considered but it would not have avoided all the sacred sites. Therefore, re-routing 
combined with a short section of narrowing past the 3 graves as indicated below in Figure 2-
16 was selected. 

Figure 2-16 Original Pipeline Corridor and Re-route/Narrowing to Avoid Taturu Sacred 
Sites 

 

 

Footprint Change: 

The pipeline corridor has been re-routed between KP 836+400 to KP 836+800 with narrowing 
from KP 836+600 for approximately 70 m, see Figure 2.17. This footprint change has resulted 
in the avoidance of the sacred sites (shrine and 3 graves) which no longer will need to be 
relocated in line with the Taturu community request. Careful management in the handover of 
land to the Contractor will be undertaken to ensure the protection of these sacred sites from 
disturbance. EACOP signed a Free Prior and Informed Consent agreement with the Taturu 
community on 21st March 2023, 
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Figure 2-17 FPC Re-route/Narrowing of Pipeline to Avoid Taturu Sacred Sites 

 

2.2.7 Pump Station 6 (PS6) Footprint and Access Road (Singida District, 
Singida Region)  

Original Project Footprint: 

Within the original Project footprint was a new access road (~1.5 km) which ran along the 
pipeline corridor from PS6 in Misinko village (Ughandi ward) through to KP 931.8 in Igauri 
village (Ntonge ward) where pipeline crossed an existing TARURA road. The 40 m wide 
reserve required for the access road partially overlapped the construction 30 m wide pipeline 
corridor.  

An upgrade to the existing TARURA road was not identified as required in 2018 when the 
original land and valuation surveys were undertaken. 

Reason for Footprint Change: 

Realignment of the access road outside the pipeline corridor was identified to be required for 
technical construction reasons. Some minor adjustments at the PS6 site entrance were 
identified also to be required. The adjustment to the site entrance resulted in one household, 
which was physically displaced by the original Project footprint, no longer being physically 
displaced.  

Noise assessments are ongoing as the detailed design and ordering of equipment for the 
pump station is progressed. This includes identification of feasible mitigation measures to 
protect surrounding dwellings and land users. Only as a last resort would additional land be 
acquired. 

The need for upgrade of approximately 6.5 km of the existing TARURA road, which the 
pipeline crosses at KP 931.8 to the main Singida-Urban Ilongero-Haydom Road was 
confirmed following further technical assessments.  
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Figure 2-18 Overview of PS6 and Access Arrangements 

Original PS6, access road overlapping pipeline 
corridor and existing road 

Original PS6 Footprint (2018) 

 

 

Revised PS6 Footprint Change (2022) 

 

 

Alternatives Considered - Avoidance/Minimizing Displacement:  

Alternative access into the north of the PS6 site was considered. This though on scouting was 
identified to cause additional physical displacement so was not proceeded with. 

The existing road is a Collector Road, with a 40 m reserve (20 m either side of centerline). 
The reserve to this road had not been compensated by the road authority prior to the Project 
valuation process. During the initial land survey for the road upgrade a significant number of 
dwelling structures and a mosque were found to be located within the road reserve. These 
structures are indicated in the figure below. Upgrading the existing road using the same 
alignment was estimated to result in the displacement of a mosque and the physical 
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displacement of 12 households with ~16 dwellings (some households having more than one 
dwelling structure affected).  

Additional work was undertaken by the Project team on realignment of the existing road. This 
has resulted in the mosque structure not being affected and the avoidance of physical 
displacement of 8 households. The residual physically displaced PAHs along the upgraded 
existing road is 4 households whose dwellings structures are located within the current road 
reserve and avoidance measures would result in other dwellings being affected.   

Figure 2-19 Structures within Existing Road Reserve 

 

 

Footprint Change: 



Resettlement Action Plan Addendum for Footprint Changes 

 

 

May 2023   24 

The footprint change involves:  

 amendments to the PS6 site boundary and entrance; 

 realignment of the new access road for 1.5 km outside the pipeline corridor; and  

 upgrade with some realignments of approximately 6.5 km of an existing road. 

The PS6 site and access road along the pipeline is located within Misinko village. The access 
road where it meets the road upgrade and for the first section of the road upgrade runs through 
Igauri village (Ntonge ward). The last section of the existing road upgrade runs through Ntonge 
village (Ntonge ward). Land within Ntonge village was not affected by the original Project 
footprint. It is the only new village to be affected by the footprint changes covered in this 
addendum. 

Figure 2-20 Final FPC PS6 Footprint, Access Road and Existing Road Upgrade 
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2.2.8 Pipeline Re-route at KP 1061 (Chemba District, Dodoma Region) 

Original Project Footprint: 

The 30 m pipeline route crosses the Kondoa Road near KP 1061 with an ATWS either side of 
the road crossing, see Figure 2-21. The Kondoa Road is a regional trunk road under the 
jurisdiction of TANROADS with a 60m wide road reserve. The road sits between the two 
villages, Kelema Mashariki and Kelema Balai villages. A few dwellings are near the crossing 
with the road. 

Reason for Footprint Change: 

Route has been optimized to avoid rock blasting near existing dwellings, reduce cut and fill 
and facilitate a temporary road bypass on flatter terrain. 

Alternatives Considered - Avoidance/Minimizing Displacement:  

During the identification of the re-route, one dwelling which is adjacent to the Kondoa road 
was avoided. A cluster of 8 graves in the land parcel affected in Kelema Balai village by the 
original pipeline route has also been avoided. 

Footprint Change: 

The pipeline corridor has been re-routed between KP 1060.4 and KP 1061 with ATWS either 
side of the road, see Figure 2-21 below. 

Figure 2-21 Original Pipeline Route & FPC Re-route between KP 1060.4 and KP 1061 
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2.2.9 Pressure Reduction Station 1 (PRS1) Access Road Short Re-
alignment (Kiteto District, Manyara Region) 

Original Project Footprint: 

The original PRS1 access road (~11.17 km) was surveyed and valued in 2018. The original 
route runs partially through an area of Akie community land and some forest in Kimana village, 
Partimbo ward. The Akie community are a Vulnerable Ethnic Group Self-identifying as 
Indigenous People.  

Reason for Footprint Change & Alternatives - Avoidance/Minimizing Displacement:  

An alternative route was considered along an existing road/track to avoid Akie community land 
and some forest. Figure 2-22 shows the original access road and this existing track. On 
scouting of this existing road/track in 2022, significant speculative activities and new dwellings 
were found to have been recently constructed as indicated in the figure below. The alternative 
route would have resulted in a significant number of cases of physical displacement.  

Figure 2-22 Original PRS 1 Access Road & Alternate Route Considered 
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Further engagement was undertaken with the Akie community regarding the access road. The 
community strongly held preference was for the Project to revert to the originally surveyed and 
valued access road, accepting a very short realignment (~360 m) to avoid a powerline and 
one physically displaced household, see Figure 2-23. 

Footprint Change: 

The access road for PRS 1 follows the original route except for a very short (~350m) 
realignment to avoid a dwelling and for an existing powerline wayleave. The short realignment 
is the only footprint change for the PRS 1 access road, both the final route and dwelling 
avoided is shown in Figure 2-23 below. The PRS 1 access road is 11.12 km and a 40 m wide 
reserve.  

Figure 2-23 Final PRS 1 Access Road with Short Re-alignment 
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2.2.10 Pressure Reduction Station 2 (PRS2) Access Road/Existing Road 
Upgrade (Handeni District, Tanga Region) 

Original Project Footprint: 

Within the original Project footprint was a new short access road (~232 m) from PRS 2 in 
Sindeni village (Sindeni ward) to an existing road, see Figure 2-24. The existing road is a 
TARURA collector road with a 40 m wide road reserve. The land affected by the existing road 
reserve is understood not to have previously been fully compensated by the roads authority. 

Upgrade of ~2.5km of the existing murrum collector road down to the main tarmac Handeni – 
Korogwe road was not identified as required in 2018 when the original land and valuation 
surveys were undertaken. 

Reason for Footprint Change: 

The need for upgrade of approximately 2.5 km of the existing TARURA collector road to the 
main tarmac Handeni-Korogwe Road was confirmed following further technical assessments.  

Figure 2-24 Original PRS2 access and Proposed Existing Road Upgrade 
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Alternatives Considered - Avoidance/Minimizing Displacement:  

During the FPC survey of the ERU over 19 structures (including dwellings) were identified in 
the existing road reserve, as indicated in Figure 2-24 above.  

Additional work was undertaken by the Project team on realignment of the existing road and 
an alternative route to avoid physical displacement identified, see Figure 2.25 below: 

Figure 2-25 PRS2 Access : Proposed ERU and FPC Alternative Route  

 

Footprint Change: 

To avoid physical displacement along an existing road the alternative route was selected. 
Figure 2-26 shows the final access road for PRS 2. This involves sections of new road and 
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sections of existing road upgrade. No physical displacement is required with this route. The 
access road is located in Sindeni village on Village Land, which generally is unregistered 
customary held tenure. 

Figure 2-26 Final FPC PRS 2 Access Road  

 

 

2.2.11 Main Line Block Valve 75 (MLBV75) (Tanga City, Tanga Region) 

Original Project Footprint: 

MLBV 75 is located near KP 1423.5 in Ndumi village in Kiomoni ward. The original Project 
footprint comprised the 30 m wide pipeline corridor and some ATWS on the southern side of 
the corridor (see Figure 2-27).  

Reason for Footprint Change & Footprint Change: 

Following further assessment and design additional land was identified as required on the 
northern (working) side of the pipeline corridor for the construction of MLBV 75. The footprint 
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change comprises an additional very small area of land, 0.062 acres, as shown in Figure 2-
27. 

Figure 2-27 Footprint Change at MLBV 75 

 

2.2.12 Marine Storage Terminal Access Road Land (Tanga City, Tanga 
Region) 

Original Project Footprint: 

In 2017 Tanga City Council, on behalf of Tanzania Ports Authority (TPA), valued and 
compensated 200 hectares (ha) of land within the Chongoleani peninsula affecting Putini and 
Chongoleani mitaa in Chongoleani ward. As part of the same process the extension to the 
Mpirani-Ndaoya-Putin access road to the peninsula was surveyed, valued and compensated. 
The EACOP Marine Storage Terminal (MST) site (~82 ha) is within the 200 ha area acquired 
by TPA and is leased to the Project.  

Reason for Footprint Change & Footprint Change: 

The Project were required to complete acquisition of all land required for access to the MST. 
The access road to the MST was compared to the land acquired and compensated for the 
Mpirani-Ndaoya-Putini road extension, see Figure 2-28. Two very small pieces of land (0.045 
acres and 0.044 acres) were identified within the ‘red’ area shown in the figure below as 
potentially not being fully compensated. The FPC therefore surveyed, valued and has 
compensated for these. The footprint change also includes two small land parcels adjacent to 
the pipeline corridor affected by the access along this into the MST. 

Figure 2-28 Footprint Change MST Access 
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2.2.13 Potential Changes to Project Footprint Not Taken Forward 

During the FPC surveys two other potential changes were reviewed but no changes to the 
original footprint were required:  

 Tanzanian-Uganda Border:  
o At the border with Uganda the land surveys were confirmed to run up to the 10m buffer 

zone at the international border in Tanzania. The buffer zone was compensated during 
a separate process before the Project surveys in 2018 and not connected to the 
Project.  

o The buffer zone was revisited during the FPC surveys with representatives of the 
Governments of Tanzania and Uganda and the Project Valuers. No additional land was 
identified as requiring acquisition and compensation on the Tanzanian side of the 
border. A few seasonal crops owned by a Ugandan PAP were identified to run into the 
buffer zone. This matter is dealt with within the Uganda RAP implementation but did 
not result in a footprint change.  
 

 Ave Maria School (~KP 615) Re-route: 
o Around KP 615 a ~1.5 km re-route was considered to avoid impacting a school 

building associated with Ave Maria Medium Primary school, (Church school). This 
re-route was requested to be considered by the Church authority, the main concern 
being the impact on two school buildings lying within the pipeline corridor.  

o The re-route was scouted and engagement undertaken. It was found that the land 
around the school has become planned surveyed land with people holding titles 
and many dwelling structures being developed. A re-route would have resulted in 
significant physical displacement.  

o On further engagement with the church and school authorities as well as the 
Project affected community it was agreed that the original pipeline route would be 
acquired. Attention to the need for observing safety of the school children during 
project construction and operation was highlighted during the engagement. 

o No changes to the Project footprint were required at KP 615. 
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3 Legal & Policy Framework Summary 
The Project is required to meet Tanzanian legislative requirements for land acquisition, 
compensation and resettlement and has committed to meet the relevant International 
Financing Standards (IFS) captured in the Equator Principles (EP) IV and the Performance 
Standards (PS) of the International Finance Corporation (IFC).   

The full legal and policy context for the land acquisition and resettlement program can be 
found in Chapter 3 of the Pipeline & AGIs Regional RAPs. This Addendum contains an 
overview of the Project Standards and identifies any key updates to legal and policy framework 
since the Regional RAPs preparation which are of relevance to the FPCs. The Regional RAPs 
present a full gap analysis of national legislation and international financing standards, 
presenting the measures the Project has applied to address gaps. This addendum presents a 
summary of the key gaps and measures taken. 

3.1 Project Standards  

3.1.1 Overview  

The EACOP Project in Tanzania is being developed to conform to national and international 
requirements applicable to the development, construction, operation and decommissioning 
required for Projects that have the potential for environmental and social impacts. These 
requirements include:  

 Tanzanian legislative, policy, regulatory, institutional framework and permitting 
requirements.  

 International conventions and agreements Tanzania has signed, acceded to or ratified 
(e.g. International Labour Organization conventions, African Charter on Human and 
Peoples’ rights). 

 International Financing Standards and related Good International Industry Practice (GIIP). 
These include the International Finance Corporation Performance Standards and 
Guidelines, Equator Principles IV, International Management System Standards as well 
as several other international organizations’ standards supporting good practice (e.g. 
World Health Organization, United Nations Women’s Empowerment Principles). 

 The Inter-Governmental Agreement (IGA) between the Governments of Uganda and 
Tanzania, and the Host Government Agreements (HGA) between the EACOP Company 
and each Government commit the Project to being developed in compliance with 
Environmental Health, Safety and Security (EHSS) and Human Rights Standards at a 
national and international level. 

3.1.2 Tanzanian Land Legal & Policy Framework Overview 

Tanzania has a suite of laws and policies specifically of relevance to this RAP related to 
categories of land, land tenure, land acquisition, compensation and resettlement. Under 
Tanzanian law, land is categorized as: Reserved Land (Land set aside for wildlife, forests, 
marine parks, road reserves and similar uses); Village Land (Land within the boundaries of 
registered villages, where Village Councils and Village Assemblies have land management 
powers); and General Land (Land that is neither Reserved Land nor Village Land and is 
therefore managed by the Commissioner for Lands).  
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The land affected by the Project and the FPCs specifically is predominantly Village Land with 
some Reserved Land (e.g. pipeline route through Ruiga River Forest Reserve and Burigi-
Chato National park). Legislation and policy underpinning land acquisition and compensation 
practice in Tanzania falls into three broad groups: 

 Overarching legislation and guidance: Including the Constitution of the Republic of 
Tanzania (1997), the National Land Policy (1997, as amended) and the Petroleum Act 
(No.8 of 2015); 

 Land legislation: Including Acts related to land, land acquisition, land regulations, removal 
and relocation of graves, antiquities, valuation and valuers, forestry, roads management, 
national and marine parks; and 

 Relevant policies: Including policies informing human settlements development, forestry, 
agriculture and livestock and water etc. 

The land acquisition program is being undertaken in collaboration with the Government using 
compulsory land acquisition powers under the Land Acquisition Act (LAA).  Section 19 of the 
Act contains the procedures and arrangements for when the compulsory acquisition of land is 
withdrawn from. It provides for costs due to the affected persons in this event under two 
scenarios (a) where the notice for acquisition has been issued and (b) when the failure to 
proceed with the acquisition happens at preliminary stage or investigation stage. 

3.1.3 Key Updates to Legal & Policy Framework 

Since the preparation and disclosure of the Regional RAPs for the EACOP pipeline the key 
updates to the Legal & Policy Framework are briefing summarized below: 

 Land Legislation – In November 2019 the following legal instruments were amended: The 
Land Acquisition Act (Cap. 118) (2019); The Land Act (Cap 113) (2019) and Village Land 
Act (Cap 114) (2019). 

 In June 2020, The Written Laws (Miscellaneous Amendments) (No.2) Act,2020 amended 
the following laws, The Forest Act,2002 (Cap 323), The National Park Act,2002 (Cap 282) 
and Wildlife Conservation Act,2013 (Cap 283). 

 In June 2021, The Written Laws (Miscellaneous Amendments) (No.3) Act amended 
several laws includes The Land Disputes Courts Act,2002 (Cap 216); The Petroleum Act 
No.8,2015 (Cap 392); The Environmental Management Act,2004 (Cap191) and  The Road 
Act,2007 (Cap 167). 

 In August 2022, The Written Laws (Miscellaneous Amendments) (No.3) Act,2022 another 
amendment on the laws were done that include The Antiquities Act (Cap 333) and Mining 
Act, 2010 (Cap 123);  

 Forest Regulations: The Forest (Amendment) Regulations (2022) (G.N. No. 59 of 2022) 
under the Forest Act 2002 set revised royalty rates and payments for compensation for 
losses within protected areas. This has direct relevance to the EACOP Reserved Land 
valuation and specifically the footprint changes associated with re-routes within the Ruiga 
River Forest Reserve and Burigi-Chato National Park.  

 Gazettement of National Park:  Following completion of the land surveys and valuation of 
the original Project footprint in 2019 the Burigi-Chato National Park was established in the 
National Parks (Establishment)(Burigi–Chato National Park) Proclamation, 2019 (G.N. No. 
508 of 2019).  

 EACOP Host Government Agreement (HGA): The HGA between the upstream partners 
and the Government of Tanzania (GoT) was signed in May 2021. As part of the HGA, the 
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Project has committed to address environment, health, safety and security standards 
(EHSS) and human rights principles at national and international levels. The requirements 
stipulated in the United Nations guiding principles (UNGP) on business and human rights 
(UN, 2011) underpin the Project’s human rights efforts. The RAP Addendum has adopted 
the HGA principles, ensuring compliance with these in the proposed processes. 

 EACOP Project Company Policies & Standards: Following signing of the HGA and other 
key agreements the EACOP Project Company was established in February 2022. EACOP 
Company has developed specific standards since its creation including, but not limited to, 
the EACOP Code of conduct; EACOP Health, safety and  environment policy; EACOP 
Human Rights Policy and EACOP Security Philosophy for Construction Phase. 

 Equator Principles (EP) IV: The EP are a tool adopted by many financial institutions to 
identify, assess and manage environmental and social risks. As the Project may be 
seeking funding from EP financial institutions, EP guidance on land acquisition, 
compensation and resettlement is relevant and applicable. The Equator Principles (EP) 
are periodically updated. The EP IV are the update which came into effect from 1 October 
2020. 

3.2 Overview of Gaps with International Financing 
Standards  

The Project is obliged to meet the national legal framework and has committed to meet the 
relevant International Financing Standards (IFS), including IFC PS5 on land acquisition and 
involuntary resettlement.  There are gaps between the national Tanzanian legal framework 
and IFC PS5. The Project has identified these gaps and committed to measures to address 
them. These measures have been applied where possible within the Valuation Reports in each 
country and all measures are contained and committed to within the Project RAPs (i.e. 
Regional RAPs) and this RAP Addendum. 

Table 3-1 Summary of Key Gaps with IFS 

PS5 
Requirement 

Tanzania : Summary of Key Gap & Measures Taken 

Eligibility for 
Compensation  

Legal framework covers those with formally recognized rights/claims, including users of land 
under customary tenure. Informal occupiers do not qualify for compensation under the law; 
Project will compensate PAPs with formal and informal rights/claims identified during the land 
and asset surveys . Compensation for those ‘outside’ national standards are included within a 
Part II IFS valuation (see below on Replacement Cost). 

Household 
Socio-
Economic 
Survey 

No legal requirement for these to be undertaken. Project has undertaken household (HH) 
socio-economic surveys of PAHs to inform the planning and implementation of compensation, 
assistance and livelihood restoration, including assistance to vulnerable persons.   

Cut-off Dates 
for Eligibility 

Legally prescribed in Tanzania legal framework at commencement of valuation surveys. 

Replacement 
Cost 

Tanzanian valuations do not meet replacement cost characteristics (e.g. no land transaction 
costs and crops and trees rates not current). Project valuations structured to achieve 
replacement cost i.e. Part I: Tanzanian Valuations and Part II: Additional Entitlements for IFS 
Valuations (includes land transaction costs, inflation uplift to crops & trees, in-kind 
compensation etc.). Application of interest for delays of compensation payment is legally 
prescribed, Project has committed to re-assessment due to delays. 

Form of 
Compensation 
(i.e. In-kind & 
monetary) 

In-kind compensation (e.g. replacement housing) is not considered under the legal framework 
or in practice generally. The Project have in the RAPs (and in Part II IFS valuations) committed 
to offering in-kind and monetary compensation options where appropriate. In-kind options are 
based on significance of impact on a PAH and their land-based livelihoods, and a household’s 
vulnerability. 
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PS5 
Requirement 

Tanzania : Summary of Key Gap & Measures Taken 

Resettlement 
Documents 

No legal or sector requirement for RAP for EACOP, except ESIA related request by NEMC. 
Project have prepared Resettlement Policy Framework (RPF) and RAP documents.  

Resettlement 
Assistance 

Resettlement assistance, such as transitional support, relocation support for physically 
displaced PAHs and PAH support (including for such matters as inheritance), is not legally 
stipulated. Project has committed to providing such resettlement assistance in RAPs. 

Livelihood 
Restoration 

Regulations allow for provision of plants, supplies of grain etc. these are not applied in practice. 
Livelihood restoration is not legally stipulated. Project have prepared a LRP. 

Vulnerable 
People, 
Households & 
Groups 

Identification of and additional support for these groups is not considered within the legal 
framework. Potentially vulnerable households are identified and support committed to within 
the RAPs, which contain a Vulnerable Peoples Plan (VPP). Additional provisions have been 
afforded to Vulnerable Ethnic Groups self-identifying as Indigenous People affected by specific 
sections of the Tanzanian pipeline route. 
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4 Footprint Changes Land Acquisition 
Process 

The footprint changes follow the EACOP land acquisition process as presented in detail in 
Chapter 4 of the Pipeline & AGIs Regional RAPs. This Addendum presents a summary of the 
process and specifically the resettlement planning for the footprint changes. This Chapter 
describes the additional steps undertaken when original approved valuations were affected by 
the footprint changes, including those where existing valuations were extinguished as an 
original PAPs land is no longer affected by the Project land requirements due to the FPCs.  

4.1 Overview of EACOP Land Acquisition Process  
The IGA, signed in May 2017, formally established the principles for the Project land rights, 
including compliance with EHSS and Human Rights standards at a national and international 
level. Based on the established IGA land rights principles a land acquisition and resettlement 
process was developed, which complies with national requirements and IFC PS5. The process 
in each country mapped out the roles and responsibilities of the Governments and the Project 
Company. 

The signed HGA formalised the agreement on the implementation of the land acquisition and 
resettlement process, see Figure 4-1 below.  

Figure 4-1 EACOP Tanzania Land Acquisition Process 
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This Chapter presents the Resettlement Planning process undertaken for the footprint 
changes, the outcomes of which are described in this addendum, with Chapter 8 outlining the 
RAP implementation process. 

4.2 Footprint Changes Resettlement Planning  

4.2.1 Additional Resettlement Planning Steps for Footprint Changes 

Changes in the affected land associated with the FPCs impact some of the previously 
approved valuations for the original Project footprint. This has resulted in additional steps for 
the resettlement planning ‘Valuations Reports’ step (Figure 4-1), which are described below.  

Footprint Changes Approach  

The original Project footprint was surveyed and valued during 2018/19 and Valuation Reports 
prepared, with the Chief Valuer approving these in 2021. The Regional RAPs for the pipeline 
and AGIs were also prepared and disclosed at that stage. Subsequent to the original surveys 
and valuation process a number of footprint changes have become necessary. These changes 
have resulted in reduction of Project required land in some areas along with additional land 
being required in other locations. This has resulted in a number of scenarios regarding how 
original valuations have or have not been affected by the footprint changes: 

I. Land parcel not affected by the footprint changes and fully required still by the Project. 
II. Entire land parcel no longer affected by Project following the footprint changes (fully 

extracted). 
III. A portion of a land parcel still remains within the Project footprint following the changes 

with a portion of the parcel no longer affected (partially extracted). 
IV. New land parcels affected by the footprint changes which were not affected by the 

original Project footprint in 2018/19.  

The footprint changes affect land valued in the approved pipeline & AGIs district Valuation 
Reports (2021). Therefore, with the support of the EACOP Project Valuer (WhiteKnights) a 
technical paper was prepared and submitted for comment to Government of Tanzania (GoT) 
stakeholders, including TPDC, Ministry of Energy (MoE) and Ministry of Land, Housing & 
Human Settlements Development (MLHHSD). The paper covered the rationale for envisaged 
Project footprint changes, the stage of the Project’s land acquisition and the approach to deal 
with existing approved valuations affected by the FPCs, including discretionary payments to 
the PAPs whose existing valuations were affected by the changes. At the time the footprint 
changes were proceeded with the Notice of Intention to Acquire (NoIA) for the pipeline and 
AGIs had not been issued. The key elements of the approach undertaken is summarized 
below:  

 Extraction of Affected Valuations: Original approved valuations affected by the footprint 
changes, both fully and partially, are fully extracted and extinguished with a new valuation 
undertaken for the land and assets within the revised Project footprint. 

 Discretionary Payment: For original PAPs whose valuations were affected by the 
footprint changes the Project decided to make a discretionary payment to these PAPs 
whose original valuations were extinguished, whether fully or partially (Scenario II and III 
above). The discretionary payment is an acknowledgement of the inconvenience and 
disturbance to these PAPs, including the attendance at meetings and surveys, along with 
the period since the original cut-off date.  
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Discretionary Payments Methodology 

Discretionary payments made to PAPs for extracted valuations due to the FPCs were 
evaluated by considering the scenarios above (I, II, III and IV).  

 Scenario I: PAPs whose valuations were unaffected by the footprint changes were 
determined not to be eligible for the discretionary payments as their valuations remain the 
same.  

 Scenarios II and III are those PAPs whose existing valuations are either fully or partially 
extracted due to the FPCs:  
o These PAPs were considered eligible to receive a discretionary payment on the basis 

that: their original valuations were totally extinguished, and the land parcels (assets on 
this land) either entirely or partially removed from the Project footprint and 
consequently, returned to the PAPs. So altering their compensation. The discretionary 
payment is a Project specific measure in line with good international industry practice. 

o The discretionary payment made to the extracted PAPs was calculated by including 
disturbance allowance based on 7% of the total value of their approved compensation 
schedules (land and assets) and their IFS cash compensation amount plus an 
additional T.Shs. 100,000 as a valuation Extinguishment Allowance which is payable 
per PAP. Furthermore, interest on the extracted valuations was included in the 
discretionary payment as part of acknowledgement of delay in payment of 
compensation since approval of the valuation reports by the Chief Valuer. Interest 
payable to extracted PAPs comprised interest on the Tanzanian valuation (9.04% for 
the Pipeline and 4.26% for Tanga City); IFS Interest (12.24%) and additional interest 
(3.2% for the Pipeline and 7.98% for Tanga City). A special dispensation was made by 
the Project to compensate extracted houses which are in occupation in recognition of 
possible deleterious effects of the cut-off date notice on house condition. 

o The number of valuations extracted where PAPs were eligible for the discretionary 
payment are summarized in the table below. 

 Scenario 4 : new PAPs brought about by the Project footprint changes. These were 
determined not to eligible to receive discretionary payment as they had no extracted 
valuations. These PAPs are eligible to be paid compensation for the new valuation on 
additional land parcels (and assets on these) affected by the revised Project footprint (FPC 
valuation process presented in Section 4.2.2). In addition some original PAPs had 
additional valuations for land affected by the footprint changes.  

Table 4-1 Summary of Extracted Valuations Subject to Discretionary Payments 

Footprint Change Village 

No. Extracted Valuations 

Fully Extracted 
Partially 
Extracted 

Total (Fully + 
Partially) 

Minziro Nature Forest Reroute 
Igayaza 2 2 4 

Mabuye 0 1 1 

PS 3 Footprint & Access Road 

Kikagate 0 12 12 

Milanda 5 30 35 

Kiteme 9 34 43 

PS 4 Footprint & Access Road Lubeho 15 5 20 

PS 5 Footprint & ERU 
Igogo 0 0 0 

Kamando 0 3 3 
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Footprint Change Village 

No. Extracted Valuations 

Fully Extracted 
Partially 
Extracted 

Total (Fully + 
Partially) 

Buyumba 11 1 12 

Pipeline Re-route/Narrowing 
KP 836.5 

Mwamayoka 0 7 7 

PS 6 Footprint & Access Road 

Misinko 3 6 9 

Igauri 0 0 0 

Ntonge 0 0 0 

Pipeline Re-route KP1061 

Kelema 
Balai 

8 1 9 

Kelema 
Mashariki 

7 1 8 

PRS1 Access Road Kimana 2 6 8 

PRS2 Access Road Sindeni 0 3 3 

MLBV75 Ndumi 0 0 0 

MST Access Road Putini 0 0 0 

 

FPC Process for Extraction of Approved Valuations: 

The process undertaken for extraction of approved valuations and discretionary payments 
comprises the following additional steps to the EACOP land acquisition process: 

 Approval of footprint change and issuing of shapefiles (i.e. Project has a robust 
approval of change procedure and any footprint change is subject to this). 

 Identification of Affected Approved Valuations (Partially & Fully Extracted 
Valuations): Preparatory desktop review by Project Valuer using FPC shapefiles to 
identify valuations who would be either partially or fully extracted. The work entailed 
overlaying the new footprint shapefiles onto existing footprint shapefiles and conducting 
analysis of land parcels to be affected by footprint changes. The PAPs with extracted 
valuations were then identified.  

 Stakeholder engagement at District, ward and village levels. 

 Sensitization meeting with PAPs whose valuations were partially and fully extracted due 
to the FPCs PAPs (see table below). 

 Field verification by Project Valuer of fully and partially extracted valuations and then 
withdrawal of extracted valuation forms. The extinguished extracted old Valuation 
Forms No.3 (V.F 3) and all other legal forms were withdrawn from the PAPs whose 
valuations were extracted. As part of the FPC surveys (see 4.2.2. below) new VF.3 forms 
and all other legal forms were issued to those PAPs who were partially affected because 
parts of their land were still inside the Project footprint.  

 Preparation, disclosure and signing of discretionary payment forms by PAPs for fully 
and partially extracted valuations. 

 Effecting discretionary payments (to bank accounts set up where necessary with 
Project support). 
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The key dates for the sensitization and field verification to PAPs with fully and partially 
extracted valuations3 and the disclosure of discretionary payments to these PAPs is 
summarized in the table below: 

Table 4-2 Key Dates for Extraction of Valuations for FPC Process 

Region District Footprint Change Villages/ 
Mitaa  

Fully/Partially Extracted Valuations 

Sensitization 
on 
Discretionary 
Payments 

Fieldwork  Disclosure of 
Discretionary 
Payments 

Kagera Missenyi Minziro Natural Forest 
Reserve Re-route 

Mabuye 

Igayaza 

16 Mar 2022 to 
17 Mar 2022 

14 Mar 2022 to 
22 Mar 2022 

1 July 2022 to 
2 July 2022 

Muleba Pump Station 3 (PS3) 
Footprint and Access 
Road 

Kikagate 

Milanda 

Kiteme 

1 Mar 2022 to 
5 Mar 2022 

25 February 
2022 to 30 Mar 
2022. 

4 July 2022 to 16 
July 2022 

Geita Mbogwe Pump Station 4 (PS4) 
Footprint (Facility 
Location Change) and 
Access Road 

Lubeho 8 July 2022 8 July 2022 to 
16 July 2022 

2 Sept 2022 to 7 
Sept 2022 

Tabora Igunga Pump Station 5 (PS5) 
Footprint (Facility 
Location Change) and 
Existing Road 
Upgrade (ERU)  

Kamando 

Igogo 

Buyumba 

17 Mar 2022 17 Mar 2022 to 
21 Mar 2022 

3 July 2022 to 6 
July 2022 

Pipeline Re-
route/Narrowing at KP 
836+600  

Mwamayoka 14 Oct 2022 14 Oct 2022 to 
16 Oct 2022 

7 Nov 2022 

Singida Singida Pump Station 6 (PS6) 
Footprint and Access 
Road 

Misinko 

Igauri 

Ntonge 

8 July 2022 26th February 
2022 to 13th 
March 2022 
after slight 
changes 
resurvey was 
done from 8 
July 2022 to 19 
July 2022 

1 Sept 2022 to 6 
Sept 2022 

Dodoma Chemba Pipeline Re-route at 
KP 1061 

Kelema 
Mashariki 

Kelema Balai 

9 Sept 2022 8 Sept 2022 to 
12 Sept 2022 

20 Oct 2022 

Manyara Kiteto Pressure Reduction 
Station 1 (PRS1) 
Access Road 
Changes (short 
realignment) 

Kimana 8 April 2022 4 Aug 2022 to 
7 Aug 2022 

13 Sept 2022 to 
15 Sept 2022 

 

3 There were no existing valuations that were fully or partially extracted for the FPC related to Burigi Chato 
National Park and Ruiga River, MLBV 75 and the MST Access Road. 
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Region District Footprint Change Villages/ 
Mitaa  

Fully/Partially Extracted Valuations 

Sensitization 
on 
Discretionary 
Payments 

Fieldwork  Disclosure of 
Discretionary 
Payments 

Tanga Handeni Pressure Reduction 
Station 2 (PRS2) 
Access Road /ERU 

Sindeni 18 July 2022 19 July 2022 to 
22 July 2022 

16 Sept 2022 to 
19 Sept 2022 

4.2.2 Detailed Surveys & Valuation 

The survey and valuation process followed the same approach (listed below) as detailed in 
the Regional RAPs Chapter 4: 

 Survey team training 

 Establishment of rates 

 Community sensitization 

 Cut-off date establishment at the start of the surveys (as contained in legal framework) 

 Land delineation and asset valuation surveys 

 Socio-economic household surveys 

 Valuation Reports (VRs) and Compensation Schedules 
o Validation of assets 
o Compilation of VRs and CSs 
o Disclosure of CSs 
o Sign-off, Verification & Submission of VRs and CSs 
o Approval by Chief Valuer 

For the FPC each survey team comprised of stakeholder engagement resources, land 
surveyors, valuers, socio-economic resources and enumerators. Each of the survey teams 
were accompanied, when availability allowed, by the relevant EACOP District Focal Person 
and relevant Village/Mtaa leaders (e.g. chairperson, Village Executive Officers etc). 

Establishment of Rates: 

Under the provisions of The Valuation and Valuers (General) Regulations, 2018, Whiteknights 
(Registered Valuers for the Project/Project Valuers) undertook market research in 2018 in 
every region along the pipeline route. Whiteknights prepared and submitted a Rates Report 
for each Project affected region (Whiteknights, 2018/19) to the CV for approval. The rates 
Report outlines the adopted research methodology, geographical coverage of the research, 
and key results of the research, including the rates established for the Project in each of the 8 
Project regions. In order to update and obtain current market values of land and structures for 
pipeline, including the footprint changes which were surveyed and valued during 2022, the 
Project Valuers carried out a follow-up Market Research to establish rates for land and 
structures during November - December 2021. The research was conducted in all the 23 
districts which are traversed by the pipeline corridor. Appendix A contains a summary of the 
findings and the rates used for the footprint change valuations. 

The key finding of this research was that while there have been some increases in land rates 
in a few locations along the pipeline corridor, in general, resilience in market land rates was 
observed across the pipeline in Tanzania. There were a few exceptions, for example in 
Zongomera (Kahama District) where there are notable land rate increases in these planned 
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urban areas. This is a dynamic area of the pipeline route and the findings do accord with the 
development observed in the area.  

For buildings and structures, some construction rate increases were observed as outlined in 
Appendix A and these have been occasioned by increases in building material and labor costs.  

At the time of undertaking the footprint changes valuations covered in this RAP Addendum 
the crop and tree rates which were applied to  each relevant Zone were still based on the 2012 
approved rates . Uplifts to compensation rates and amounts, which are Project specific 
additional entitlements to meet the International Financing Standards requirement of 
compensating PAPs at Replacement Cost, are outlined in Chapter 6. This includes additional 
10% on land value to cover  transaction costs, inflation adjustment to the 2012 crop and tree 
rates to cover period from 2012 to 2022, with the latter being the expected date of the 
compensation payment.  

Community Sensitization: 

Community sensitization was undertaken within the Project affected village/mtaa and PAHs 
invited to attend. Where PAPs could not attend (e.g. as they were farming) then sensitization 
was undertaken with them prior to the surveys. Table 4-3 summarizes the number of people 
who attended cumulatively the community sensitization and these disaggregated by gender. 
The PAPs affected by the FPCs (2nd column of Table 4-3) include: 

 Original PAPs with extracted valuations but still have land and/or assets affected by Project 
following the FPCs and therefore have valuations eligible for compensation; 

 Original PAPs with additional FPC valuations; and 

 New PAPs (affected by the FPCs but were not affected by the original Project footprint). 

There are also other original PAPs affected by the Project Footprint within the village/mtaa 
where the FPCs are located. Parts of this RAP present the total PAPs numbers per FPC 
village/mtaa before the FPCs (i.e. the original Project Footprint in 2018) and post-FPC (i.e. the 
revised Project Footprint, 2022). 
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Table 4-3 Community Sensitization Attendance 

Footprint Change No. Total 
PAPs 
Affected by 
FPCs 

New FPC 
PAPs 

Total No. People 
Attended 
Community 
Sensitization 

Disaggregated 
Numbers 

Male Female 

Minziro Natural Forest Reserve 
Re-route 

14 12 13 8 5 

Pump Station 3 (PS3) Footprint 
and Access Road 

361 219 844 70 14 

Pump Station 4 (PS4) Footprint 
(Facility Location Change) and 
Access Road 

65 51 47 36 11 

Pump Station 5 (PS5) Footprint 
(Facility Location Change) and 
Existing Road Upgrade (ERU)  

35 26 29 25 4 

Pipeline Re-route/Narrowing at 
KP 836+600  

4 0 13 10 3 

Pump Station 6 (PS6) Footprint 
and Access Road 

86 70 385 30 8 

Pipeline Re-route at KP 1061 10 4 11 9 2 

Pressure Reduction Station 1 
(PRS1) Access Road Changes 
(short realignment) 

5 1 26 20 6 

Pressure Reduction Station 2 
(PRS2) Access Road /ERU 

25 21 54 42 12 

Main Line Block Value 75 
(MLBV 75) 

1 0 2 2 0 

Marine Storage Terminal 
(MST) Access Road 

4 2 3 3 0 

 

During the land delineation surveys neighbouring land owners were engaged with and present 
to ensure boundaries were clearly delineated and agreed. Relevant land forms and valuation 
forms were issued to PAPs during the surveys as prescribed within the valuation regulatory 
framework and described further in Chapter 4 of the Regional RAPs. 

Socio-Economic Household Surveys: 

The socio-economic household surveys fieldwork was undertaken during and following the 
asset survey period for each footprint change. After identification of the land boundaries and 
delineation and the asset inspections were done, the survey team met with PAHs often at their 

 

4 As PAPs were farming during this period they were unable to attend in one large group. Therefore, prior to the 
survey of each PAP / group of PAPs sensitization was undertaken with them during the fieldwork. See Chapter 
7 for further details. 

5 As PAPs were farming during this period they were unable to attend in one large group. Therefore, prior to the 
survey of each PAP / group of PAPs sensitization was undertaken with them during the fieldwork. See Chapter 
7 for further details. 
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home or on their affected land to complete the socio-economic survey. For PAHs who were 
living far (i.e. different District or Region) from where the land is affected the interview was 
done in some cases at the Village office. These surveys involved the collection of 
demographic, socio-economic and livelihoods information about PAHs, through interviews 
with an adult household member. Appendix B contains the socio-economic household survey 
form. Spouses were requested to be present during the survey process where possible. The 
team focused on gathering qualitative socio-economic data through a series of household 
interviews.  

The survey covered two categories (i) updated survey for original PAPs who undertook survey 
in 2018 and are affected by footprint changes and (ii) New PAPs.  For the original  PAPs 
engagement on the need to update their socio-economic data was carried out. For new PAPs 
the team explained the need of having socio economic household data for the resettlement 
planning.  

Table 4-4 No. Socio-Economic Household Surveys for FPCs6 

Footprint Change 

Total No. 
Socio-
Economic 
Surveys 

No. Total 
PAPs 
Affected by 
FPCs 

Minziro Natural Forest Reserve Re-route 14 14 

Pump Station 3 (PS3) Footprint and Access Road 361 361 

Pump Station 4 (PS4) Footprint (Facility Location Change) and Access Road 65 65 

Pump Station 5 (PS5) Footprint (Facility Location Change) and Existing Road 
Upgrade (ERU)  

32 35 

Pipeline Re-route/Narrowing at KP 836+600  3 4 

Pump Station 6 (PS6) Footprint and Access Road 79 80 

Pipeline Re-route at KP 1061 10 10 

Pressure Reduction Station 1 (PRS1) Access Road Changes (short 
realignment) 

5 5 

Pressure Reduction Station 2 (PRS2) Access Road /ERU 25 25 

Main Line Block Value 75 (MLBV 75) 1 1 

Marine Storage Terminal (MST) Access Road 4 4 

 

The key dates for the FPC valuation process, including sensitization, cut-off date, fieldwork 
dates, disclosure, Valuation Report Chief Valuer approval, are summarized in Table 4-5 

 

6 There are institutional PAPs, including for land held by Villages/Mitaa, affected by some of the FPCs who are 
not a target of the socio-economic household survey. Therefore, for some FPCs this is why there may be more 
PAPs affected by the FPCs then the number of surveys undertaken.  
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overleaf. The FPCs were organized into three (3) Groups as changes were approved and 
shapefiles available.  

The affected land and assets (i.e. trees) within the Ruiga River Forest Reserve and Burigi 
Chato National Park FPC, which affected Reserved Land, are covered in a draft valuation for 
Project affected areas of Reserved Land within the National Park, Forest Reserves, Game 
Reserves and Game Controlled Ares. This valuation covers the requirements set out within 
the Tanzanian legal framework, including the Forest Act (2002) and Forest Regulations (2022) 
for compensation for any damage or loss incurred in a protected area. The fieldwork for the 
FPC for the re-routes and narrowing in the Ruiga River Forest Reserve and Burigi-Chato 
National Park was undertaken during September 2022. 

 



Resettlement Action Plan Addendum for Footprint Changes 

 

 

May 2023          47 

Table 4-5 Summary of Key Dates for FPC Valuations Process 

Region District 
Villages/ 
Mitaa 

Footprint Change 
FPC 
Group 

No. 
Total 
PAPs 

Affecte
d by 
FPCs 

Sensitization  Cut-Off Date 
Fieldwork 
Dates 

Disclosure 
Valuation 
Report 
Approval 

Kagera 

Missenyi 
Mabuye 
Igayaza 

Minziro Natural Forest Reserve 
Re-route 

1 14 14 Mar 2022 14 Mar 2022 
14 Mar 2022 

to  
22 Mar 2022 

1 July 2022 to 
2 July 2022 

26 Aug 2022 

Muleba 
Kikagate 
Milanda 
Kiteme 

Pump Station 3 (PS3) Footprint 
and Access Road 

1 361 25 Feb 2022 25 Feb 2022 
25 Feb 2022 

to  
30 Mar 2022 

4 July 2022 to 
17 July 2022 

6 Sept 2022 

Geita Mbogwe Lubeho 
Pump Station 4 (PS4) Footprint 
(Facility Location Change) and 
Access Road 

2 65 25 Feb 2022 25 Feb 2022 

25 Feb 2022 
to 15 Mar 
2022 and 
resumed 8 

July 2022 to 
16 July 2022 

2 Sept 2022 
to 7 Sept 

2022 
1 Nov 2022 

Tabora Igunga 

Kamando 
Igogo 
Buyumba 

Pump Station 5 (PS5) Footprint 
(Facility Location Change) and 
Existing Road Upgrade (ERU)  

1 35 17 Mar 2022 17 Mar 2022 
17 Mar 2022 

to  
21 Mar 2022 

3 July 2022 to 
6 July 2022 

26 Aug 2022 

Mwamayoka 
Pipeline Re-route/Narrowing at 
KP 836+600  

3 4 14 Oct 2022 14 Oct 2022 
14 Oct 2022 

to  
16 Oct 2022 

7 November 
2022. 

24 Nov 2022 

Singida Singida 

Misinko 
Igauri 
Ntonge Pump Station 6 (PS6) Footprint 

and Access Road 
2 86 26 Feb 2022 26 Feb 2022 

26 Feb 2022 
to 13 Mar 
2022 and 
resumed 8 

July 2022 to 
19 July 2022 

1 Sept 2022 
to 6 Sept 

2022 
1 Nov 2022 

Dodoma Chemba 
Kelema 
Mashariki 
Kelema Balai 

Pipeline Re-route at KP 1061 3 10 8 Sept 2022 8 Sept 2022 
8 Sept 2022 
to 12 Sept 

2022 
20 Oct 2022 24 Nov 2022 
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Region District 
Villages/ 
Mitaa 

Footprint Change 
FPC 
Group 

No. 
Total 
PAPs 

Affecte
d by 
FPCs 

Sensitization  Cut-Off Date 
Fieldwork 
Dates 

Disclosure 
Valuation 
Report 
Approval 

Manyara Kiteto Kimana 
Pressure Reduction Station 1 
(PRS1) Access Road Changes 
(short realignment) 

2 5 4 August 2022  
4 August 

2022 
4 Aug 2022 to 
7 Aug 2022 

13 Sept 2022 
to 15 Sept 

2022 
1 Nov 2022 

Tanga 

Handeni Sindeni 
Pressure Reduction Station 2 
(PRS2) Access Road /ERU 

2 25 18 July 2022 18 July 2022 
19 July 2022 

to  
22 July 2022 

16 Sept 2022 
to 19 Sept 

2022 
1 Nov 2022 

Tanga 
City 

Ndumi 
Main Line Block Value 75 
(MLBV 75) 

3 1 14 Sept 2022 14 Sept 2022 15 Sept 2022 11 Oct 2022 24 Nov 2022 

Putini 
Marine Storage Terminal (MST) 
Access Road 

1 4 14 Mar 2022 14 Mar 2022 
14 Mar 2022 

to 22 Mar 
2022 

7 Aug 2022 26 Aug 2022 
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4.2.3 Preparation and Disclosure of RAP Addendum 

The Project footprint changes have altered the displacement impacts described in the EACOP 
RAPs and Land Summary document. Therefore, this RAP Addendum for the footprint changes 
has been prepared, will be shared with the GoT for a commentary period and will be disclosed.  

A summary of the RAP Addendum along with updated overall Project metrics will be available 
in an appropriate format and languages. 

The implementation of the RAP Addendum for the FPCs will be done as part of the main 
resettlement and livelihood restoration program implementation for the pipeline and AGIs 
regional RAPs.  
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5 Summary of Footprint Changes Affected 
People & Assets  

The socio-economic and livelihoods context of the Project affected communities at a Ward 
level is presented in the Regional RAPs, along with the regional and district context. This 
chapter should be read in conjunction with the relevant Regional RAPs. 

Chapter 2 describes each footprint change running west to east along the pipeline route and 
this chapter follows the same sequence. This chapter presents a summary of the socio-
economic and livelihoods context for the villages/mitaa and households affected by the 
footprint changes. The chapter draws on the socio-economic and livelihood investigations 
(SELI) and household surveys undertaken during the RAP planning for the original footprint 
changes as well as the findings of the SELI household surveys undertaken during 2022 
connected to the footprint changes.  

The displacement impacts are presented in this Addendum associated with the overall 
footprint changes and for each footprint change in each of these villages/mitaa, including the 
PAPs who will experience physical and / or economic displacement and identification of 
potentially vulnerable/vulnerable PAHs. Where relevant comparisons are provided of key 
displacement impacts of the original Project footprint (Pre-FPC) and following the footprint 
changes (Post-FPC).  

A summary is provided of the extracted valuations in Chapter 4 associated with the footprint 
changes. 

Updated metrics (Feb’ 2023) for the total Project land acquisition impacts in Tanzania are 
included at the end of this chapter. Changes in overall Project metrics are a consequence of 
the footprint changes, supplementary valuations and some original valuations being 
determined to be owned by the same PAP, so reducing PAP numbers. 

5.1 Summary of Footprint Changes Displacement Impacts 
A summary of permanent displacement impacts for the revised Project footprint per affected 
village/mtaa is shown in Table 5-1 below. Table 5-2 presents a summary of the changes in 
numbers of PAPs due to the footprint changes, both additional ‘new’ PAPs plus those PAPs 
who were affected by the original Project footprint but are no longer affected following the 
footprint changes. In Section 5.3 a summary of the key displacement impacts in each 
village/mtaa from the original Project footprint (Pre-FPC) and following the footprint changes 
(Post-FPC) is provided per footprint change.  

These tables do not capture the reduction of permanent impacts on Protected Areas with the 
avoidance of the Minziro Nature Forest Reserve and the reduction of the corridor width 
combined with re-routing in the Ruiga River Forest Reserve and Burigi-Chato National Park 
to avoid critical habitat. Chapter 2 presents these avoidance measures for Minziro Nature 
Forest Reserve, Ruiga River Forest Reserve and Burigi-Chato National Park with Section 5.6 
providing a summary of the altered displacement impacts.  
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Table 5-1 Summary of Footprint Changes Displacement Impacts per Affected Village/Mtaa 

Footprint 
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Minziro Nature 
Forest Re-route 

Missenyi 

Nsunga Igayaza 44.20 56 46 42 3 1 0 15 2 2 1 0 2.80 1.65 1,419 18,426 0 

Kassambya Mabuye 33.27 68 79 60 18 1 0 27 7 7 9 1 4.46 4.65 9,692 8,468 9 

PS 3 Footprint 
& Access Road 

Muleba 
Mubunda Kikagate 102.16 81 67 54 12 1 0 38 6 8 11 1 10.46 4.80 839 364 1 
Bisheke Milanda 45.18 88 48 38 9 1 0 31 4 4 7 0 11.96 7.58 602 375 1 

Kasharunga Kiteme 158.27 623 405 324 80 1 0 184 17 17 54 0 47.26 25.53 24,593 13,780 22 
PS4 Footprint & 

Access Road 
Mbogwe Nyakafulu Lubeho 114.09 183 112 90 21 1 0 15 0 0 5 1 29.23 8.17 1,884 2,642 9 

PS5 Footprint & 
Access Road 

Igunga 
Nanga Igogo 94.48 76 47 44 1 1 1 22 2 2 1 0 6.82 0.64 0 90 1 
Igunga Kamando 56.09 49 32 6 25 1 0 9 0 0 0 0 17.01 20.82 30 98 0 
Igunga Buyumba 50.77 45 39 33 4 1 1 18 1 1 0 0 8.04 0.89 0 9 0 

Pipeline Re-
route/Narrowing 

KP 836.5 
Igunga Igunga Mwamayoka 62.00 22 18 16 0 1 1 11 0 0 0 0 0.00 0.00 0 22 0 

PS6 Footprint & 
Access Road 

Singida 
DC 

Ughandi Misinko 112.62 112 79 72 6 1 0 19 2 3 2 1 35.38 7.82 3,607 389 33 
Ntonge Igauri 48.03 127 85 72 9 2 2 13 4 4 9 1 14.62 4.59 17,886 2,658 13 
Ntonge Ntonge 2.68 7 7 3 3 0 1 1 1 2 1 0 0.14 0.50 39 471 4 

Pipeline Re-
route KP 1061 

Chemba 
Paranga 

Kelema 
Balai 

17.25 18 17 16 0 1 0 6 0 0 0 0 1.72 0.00 1,155 24 0 

Paranga 
Kelema 

Mashariki 
25.12 47 38 37 0 1 0 17 0 0 2 0 3.28 1.00 1399 167 38 

PRS1 Access 
Road 

Kiteto Partimbo Kimana 258.95 92 87 64 22 1 0 47 6 9 8 0 3.14 84.65 4 5,261 0 

PRS2 Access 
Road 

Handeni 
DC 

Sindeni Sindeni 102.32 78 68 61 6 1 0 33 4 7 3 0 5.77 1.08 276 304 1 

MLBV75 
Tanga 
City 

Kiomoni Ndumi 26.01 41 41 37 3 1 0 24 1 1 0 1 4.64 0.55 2,845 2,265 2 

MST Access 
route 

Tanga 
City 

Chongoleani Putini 5.28 15 12 11 1 0 0 8 0 0 0 0 1.52 0.00 28 357 0 

FPC Villages Cumulative Total: Revised Footprint 
(Post-FPC) 

1,359 1,828 1,327 1,080 223 18 6 538 57 67 113 6 208 175 66,298 56,170 134 

FPC Villages Cumulative Total :  Original Footprint (Pre-
FPC) 

1,174 1,043 934 798 116 17 3 330 45 56 68 6 150 116 26,725 40,811 117 
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Table 5-2 Change in PAP Numbers Per Village Due to Footprint Changes 

Footprint 
Change 

Village/Mtaa 

Original 
Project 

Footprint 
PAP Nos. 

Additional / 
New PAPs 
due to FPC 

Original 
PAPs 

Whose 
Land/Asset 

Now Not 
Affected 

due to FPC 
(‘Removed’) 

Change in 
PAP 

Numbers 
Due to 
FPC 

Revised 
Project 

Footprint 
PAP Nos. 

Minziro Nature 
Forest Re-

route 

Igayaza 38 9 1 8 46 

Mabuye 76 3 0 3 79 

PS 3 Footprint 
& Access 

Road 

Kikagate 61 6 0 6 67 
Milanda 32 20 4 16 48 
Kiteme 213 200 8 192 405 

PS4 Footprint 
& Access 

Road 
Lubeho 62 51 1 50 112 

PS5 Footprint 
& Access 

Road 

Igogo 46 1 0 1 47 
Kamando 7 25 0 25 32 
Buyumba 46 0 7 -7 39 

Pipeline Re-
route/Narrowin

g KP 836.5 
Mwamayoka 18 0 0 0 18 

PS6 Footprint 
& Access 

Road 

Misinko 77 3 1 2 79 
Igauri 21 64 0 64 85 

Ntonge 0 7 0 7 7 

Pipeline Re-
route KP 1061 

Kelema Balai 17 0 0 0 17 
Kelema 

Mashariki 
34 4 0 4 38 

PRS1 Access 
Road 

Kimana 88 1 2 -1 87 

PRS2 Access 
Road 

Sindeni 47 21 0 21 68 

MLBV75 Ndumi 41 0 0 0 41 
MST Access 

route 
Putini 10 2 0 2 12 

Totals 934 417 24 393 1327 

 

The permanent displacement impacts from the pipeline corridor and AGIs arise from the acquisition 
of and the arrangement for use of the Project required land on the basis summarized below: 

 All Project required land in Tanzania is being acquired on a permanent basis with the Right of 
Occupancy (ROO) being transferred to TPDC and leased to the Project.  

 During the construction phase, in general the pipeline corridor will be kept within a width of 30 
m except for areas where additional temporary workspace is required, such as at existing 
infrastructure crossings. During the operations phase, the pipeline corridor remains 30 m as 
required by the Government of Tanzania. AGIs are permanent facilities for which land is 
required until these facilities are decommissioned.  

 The pipeline corridor width has been reduced in certain areas such as the Burigi-Chato National 
Park and Ruiga River Forest Reserve to avoid or reduce impacts on critical habitat or 
environmentally sensitive areas or to avoid social impacts.  

 After the end of operations, the land lease will terminate and land returned to TPDC.  
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 In areas categorized as Village Land prior to being acquired for the Project, the 30 m corridor 
will be (after the end of relevant construction activities) restored by the Project to grassland. No 
development of structures or planting of deep-rooted trees will be allowed within the pipeline 
corridor. Agricultural activities will not be allowed unless the Project and TPDC agree for a 
limited number of activities to take place under a future agreement. As agreed in the HGA, 
people and livestock will be able to cross freely and graze within the corridor. 

 Where the 30 m wide corridor transects areas previously categorized as Reserved Land and 
designated as a protected and / or designated area, including, National Parks, Forest 
Reserves, Game Reserves and Game Controlled Areas, the Project will be allowed to restore 
the land cover and manage the land use to achieve equivalent pre-project biological capacity. 
This is the case in the Burigi-Chato National Park and Ruiga River Forest Reserve which is 
affected by the footprint changes in order to avoid or reduce impacts. No development of 
structures or agricultural activities will be allowed in the corridor with the exception of wildlife 
crossing the corridor. Deep-rooted trees will not be planted on the 10 m wide strip above the 
pipeline.  

 The Project will require access to the pipeline corridor at all times during operations for 
inspection, maintenance and repair. The pipeline corridor will not generally be fenced, vehicle 
crossing will be limited to the existing road and infrastructure crossing arrangements. AGIs will 
be fenced and access to these facilities will be under the strict control of the Project and public 
access to them will not be allowed without the Project’s permission. 

Temporary impacts during construction are further described within the Regional RAPs associated 
with disruption to existing crossings (e.g. footpaths and cattle tracks), social impacts on Project 
affected communities (PACs) (e.g. road safety risks) and impacts on access to cultural heritage. 

  

5.2 Overview of  Footprint Changes Project Affected 
Households 

This section summarizes for the footprint changes affected villages/mtaa the: 

 key socio-economic baseline profile (demographic characteristics) of PAHs; and 

 land use of valued affected land and tenure. 

The data provided compares the findings of the socio-economic household surveys of the original 
Project footprint (Pre-FPC) and following the footprint changes (Post-FPC). The below sections do 
not consider the rerouting and route narrowing within the Ruiga River Forest Reserve and Burigi-
Chato National Park since no PAHs are affected by the Project footprint in that area and only 
Reserved Land (see Section 5.6).  

5.2.1 Population and Household Characteristics 

A summary of the demographic characteristics of PAHs in each FPC affected village/mtaa with the 
original Project footprint (Pre-FPC) and following the footprint changes (Post-FPC) is provided in 
Table 5-3 below.  
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Table 5-3 Summary of PAHs Key Demographic Characteristics 

Footprint 
Change 
  

District 
  

Ward  
  

Village/Mtaa 
  

No. of PAPs 
Average 
PAH size 

Household Head % 
Male Female 

Pre Post Pre Post Pre Post Pre Post 
 Minziro Nature 
Forest Reroute 

Missenyi 
Nsunga Igayaza 38 46 6.0 5.6 90 89 11 11 
Kassambya Mabuye 76 79 5.1 5.0 71 70 41 30 

PS 3 Footprint & 
Access Road 

Muleba  

Mubunda Kikagate 61 67 6.6 7.5 93 89 8 11 
Bisheke Milanda 32 48 6.6 7.2 93 79 7 21 
Kasharung
a 

Kiteme 213 405 6.3 6.0 78 66 29 34 

PS4 Footprint & 
Access Road 

Mbogwe Nyakafulu Lubeho 62 112 9.6 9.6 88 85 14 15 

PS5 Footprint & 
ERU 

Igunga 
Nanga Igogo 46 47 7.8 7.6 88 88 14 12 

Igunga 
Kamando 7 32 7.3 6.0 83 85 20 15 
Buyumba 46 39 10.2 8.4 89 89 13 11 

Pipeline Re-
route/Narrowing 
KP 836.5 

Igunga Igunga Mwamayoka 18 18 7.8 8.5 100 100 0 0 

PS6 Footprint & 
Access Road 

Singida 
DC 

Ughandi Misinko 77 79 8.3 7.6 89 92 12 8 

Ntonge 
Igauri 21 85 7.6 6.7 89 90 12 10 
Ntonge7 0 7 0.0 5.0 0 100 0 0 

Pipeline R-route 
KP 1061 

Chemba Paranga 
Kelema Balai 17 17 5.6 5.8 93 93 8 7 
Kelema 
Mashariki 

34 38 4.7 5.0 81 78 23 22 

PRS1 Access 
Road 

Kiteto Partimbo Kimana 88 87 6.9 6.8 88 87 14 13 

PRS2 Access 
Road 

Handeni 
DC 

Sindeni Sindeni 47 68 6.2 6.5 85 79 18 21 

MLBV75 
Tanga 
City 

Kiomoni Ndumi 41 41 5.1 5.0 85 85 17 15 

MST Access 
Road 

Tanga 
City 

Chongolea
ni 

Putini 10 12 2.9 4.4 100 83 0 17 

Totals (PAPs) 934 1,327  

 

The changes to the Project footprint affect 19 villages/mitaa. The results of the FPC RAP surveys 
identified that 1,327 PAPs are affected by the revised footprint in these village/mitaa compared to 
934 PAPs affected by the original Project footprint. This number reflects both the additional PAPs 
affected by the revised footprint as well as the number of PAPs removed from the Project footprint.  
The net increase across all 19 villages in the number of PAPs is 42% (393 PAPs). Over half of 
these additional PAPs are affected by the long access road to PS3 (214 No.), with the three (3) 
access roads to PS3, PS4 and PS6 accounting for over 85% of the additional PAPs due to the 
FPCs.  

As shown in Table 5-3, there is little change in the combined demographic key data of the PAPs 
and PAHs affected by the original and revised footprints. The average household size across the 
19 villages is 6.5 persons per household which comprises the PAPs nuclear and extended family 
or household members.  There is no significant change from the average size identified during the 
2018 survey (+3.2%). As in the 2018 survey, the largest average household size is Lubeho village 
in Mbogwe district (9.6 persons) whilst the smallest household size is found in Putini Mtaa (4.4 
persons).  

 

7 Ntonge village was not affected by the original Project footprint. 
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The majority of households in the revised footprint remain headed by males. The highest proportion 
of female-headed PAHs is found still in Kiteme village (34%) in Muleba District and Mabuye village 
(30%) in Missenyi District, while Mwamayoka and Ntonge villages  and Putini Mtaa have no female 
headed PAHs. 

Across all villages, PAHs’ members are permanent residents of their villages (more than 96% of 
PAHs). 

5.2.2 Land Use and Tenure 

A total of 1,986 valuations for the 1,327 PAPs have been prepared for compensation purposes 
across the 19 villages/mitaa affected by the footprint changes. These valuations are for the revised 
Project footprint affected land and assets. Some PAPs have more than one valuation as they may 
own more then one affected land parcel and/or have assets on more than one affected land parcel. 

Of the valuations undertaken about 1,639 (82.5%) of land valuations are held under customary 
land tenure (unregistered), 10 under customary land tenure (registered), and 333 (17%) under 
tenancy agreements. The majority of the affected land is used for agricultural activities.  

The number of tenant only PAHs in the villages increased by over 100% due in the revised footprint. 
Kiteme village has 135 valuations within the revised Project footprint where land is held in a tenancy 
arrangement. This represents a noticeable increase from the 50 valuations held under tenancy 
arrangements with the original footprint. This may be an indication of a scarcity of land within the 
village area or land affected by some of the revised footprints being managed collectively (for 
example by an extended family unit). 

Table 5-4 Summary of Land Tenure 

Footprint 
Change 

Village 
  

Total 
Valuations 

Government 
Letter of 

Allocation 

Certificate 
of 

Customary 
Right of 

Occupancy, 
(CCRO) 

 Customary 
Tenure, 

unregistered 

Tenancy 
Type 

Arrangement 
Pre Post Pre Post Pre Post Pre Post Pre Post 

Minziro Nature 
Forest Reroute 

Igayaza 46 59   1 1 44 55 1 3 
Mabuye 89 92   2 2 68 68 19 22 

PS 3 Footprint 
& Access Road 
 

Kikagate 79 93     66 77 13 16 
Milanda 36 90     26 75 10 15 
Kiteme 279 673   5 5 224 533 50 135 

PS4 Footprint & 
Access Road 

Lubeho 101 191   2 2 96 154 3 35 

PS5 Footprint & 
ERU 
 

Igogo 75 77 1 1   73 74 1 2 
Kamando 10 50     9 13 1 37 
Buyumba 60 49 1 1   55 44 4 4 

Pipeline Re-
route/Narrowing 
KP 836.5 

Mwamayoka 23 22 1 1   21 21 1  

PS6 Footprint & 
Access Road 
 

Misinko 110 116 1 1   105 108 4 7 
Igauri 27 129     25 111 2 18 
Ntonge 0 7      4  3 

Pipeline R-route 
KP 1061 
 

Kelema Balai 19 19     19 19   
Kelema 
Mashariki 

51 56     50 55 1 1 

PRS1 Access 
Road 

Kimana 117 116     93 93 24 23 

PRS2 Access 
Road 

Sindeni 61 85     54 78 7 7 

MLBV75 Ndumi 44 45     41 42 3 3 
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Footprint 
Change 

Village 
  

Total 
Valuations 

Government 
Letter of 

Allocation 

Certificate 
of 

Customary 
Right of 

Occupancy, 
(CCRO) 

 Customary 
Tenure, 

unregistered 

Tenancy 
Type 

Arrangement 
Pre Post Pre Post Pre Post Pre Post Pre Post 

MST Access 
Road 

Putini 13 17     11 15 2 2 

 FPC Villages Cumulative Totals 1,240 1,986 4 4 10 10 1,080 1,639 146 333 

5.3 Socio-Economic & Livelihoods Context and 
Displacement Impacts per Footprint Change  

Below is a summary of the:  

 socio-economic and livelihoods context of the PAHs in each village/mitaa affected by the 
footprint changes (with reference to the content above in Tables 5-3 and 5-4). 

 key displacement impacts per footprint change (with reference to metrics in Tables 5-1 and 5-
2). 

Section 5.6 presents the summary of the affected land and forest assets (i.e. trees / biomass) for 
the re-route and narrowing of the pipeline through the Protected Areas / Reserved Land in the 
Ruiga River Forest Reserve and Burigi-Chato National Park. 

The crops  recorded during the surveys as affected do depend on the time of year the surveys 
were undertaken. The pipeline original footprint surveys were undertaken between March and 
November 2018. The revised footprint change surveys were undertaken during short fieldwork 
periods as indicated in Table 4-4. This accounts for some differences with the types of crops 
reported by PAPs during the SELI household survey and the asset inventory between the 2018 
and 2022 data. 

In the Regional RAPs the Project Affected Communities (PACs) access to services and public 
infrastructure, including electricity, healthcare and sanitation facilities, is described. From the 
studies undertaken and ongoing engagement with the local authorities and PACs access to these 
is considered to have largely remained the same across the pipeline route with some limited 
improvements. This is apart from a few isolated locations where areas have become more 
developed and planned (e.g. such as in Zongomera in Kahama District) or where the rural 
electrification program has been rolled out.  

5.3.1 Kagera Region Footprint Changes 

In Kagera Region PACs cultivation of crops is the main livelihood activity and livestock keeping is 
widespread. Banana are predominant food crops in the Missenyi, Bukoba and Muleba Districts, 
whilst cassava and maize are the predominant food crops in the Biharamulo District. Sugar cane, 
coffee and tobacco are important cash crops to varying degrees. Livestock keeping is a secondary 
livelihood activity and includes cattle, goats, sheep and pigs. PAHs generally experience food and 
cash shortages from October to January. 
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5.3.1.1 Minziro Natural Forest Reserve Pipeline Re-route (Missenyi District) 

Displacement Impacts: 

Table 5-5 Minziro NFR Re-route Villages Displacement Impacts 
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Revised Footprint (Post-FPC) 

Minziro 
Nature 

Forest Re-
route 

Igayaza 46 42 3 1 0 15 2 2 1 0 2.80 1.65 1,419 18,426 0 

Mabuye 79 60 18 1 0 27 7 7 9 1 4.46 4.65 9,692 8,468 9 

Totals: Revised 
Footprint (Post-FPC) 

125 102 21 2 0 42 9 9 10 1 7.26 6.3 11,111 26,894 9 

Totals : Original 
Footprint (Pre-FPC) 

114 96 16 2 0 36 9 9 10 1 6.79 4.97 11,013 25,926 9 

The re-route of the pipeline was from a forested area of Minziro Nature Forest Reserve to an area 
of cultivated land. Description and maps of the re-route are presented in Section 2.2.1. The original 
Pipeline route ran for 240 m through the Minziro Nature Forest Reserve affecting 1.903 acres. The 
total tree volume recorded as affected during the valuation for the original pipeline corridor in 
Minziro NFR was 25.11 m3. The re-route of the pipeline outside the Minziro Nature Forest Reserve 
has resulted in a slight increase in land affected in Igayaza village with a slight reduction in affected 
land in Mabuye village.  

The displacement impacts within the two affected villages are summarized in Table 5-5 above for 
the revised Project footprint and the original Project footprint. Cumulatively across the two affected 
villages PAP numbers have increased slightly to 125 PAPs, with most of these being landholders 
and a few tenants and two village PAPs.  

There are 9 physically displaced PAPs between the two villages with one residential dwelling 
structure affected each. No additional physical displacement has occurred due to the re-route and 
no additional structures are affected. Nine (9) graves are affected which are in Mabuye village with 
no increase in affected graves due to the re-route. Around a third of the PAHs within the villages 
have been identified to be potentially vulnerable.  

Population & Household Characteristics: (see Table 5-3) 

The main ethnic group of PAHs in Igayaza and Mabuye villages is Haya. This is reflective of the 
major ethnic group in the Kagera Region and one of the main ethnic groups in Missenyi District. In 
addition to these groups that are a very small numbers of PAHs from other ethnic groups, including 
Sukuma and Nyambo. No PAHs within Igayaza and Mabuye village identified as one of the 
vulnerable ethnic groups who self-identify as Indigenous People (see Section 5.5 below).  

Livelihood Activities: 
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The primary and secondary livelihood activities are indicated in the figure below, both pre-FPC and 
post FPC.  Over half of affected PAHs in the two affected villages rely on farming as their primary 
and secondary livelihood activity. Livestock keeping is recorded as a secondary livelihood activity 
for some households. The type of livestock kept by PAHs include cattle, sheep, chickens, pigs, 
goats and ducks.  Other primary and secondary livelihood activities are self-employment and 
salaried employment for some PAHs, as well as some households doing small trading as part of 
their secondary livelihood activities.  The socio-economic survey did not find any significant 
difference in the livelihoods practiced in the 2018 survey compared to the 2022 survey.  

Figure 5-1 Primary & Secondary Livelihood Activities 

Primary Livelihood Activities Secondary Livelihood Activities 

  

Crops: 

Crop farming is essential to the PAHs’ livelihoods, both as food and income security. PAHs cultivate 
both food crops and cash crops. Figure 5-2 depicts the types of crops grown by PAHs (grouped 
per village). The main crops include bananas, beans, coffee and maize. Other crops include 
sugarcane, groundnuts and watermelon. Trees are also harvested for timber.  

Figure 5-2 Summary of Crops Cultivated by PAHs 

 

The Haya have a long history of banana cultivation which forms part of the Haya identity. The Haya 
and related groups cultivate bananas, practice intercropping with some keeping cattle in enclosed 
areas. Banana is usually intercropped with coffee, maize and beans. 
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5.3.1.2 Pump Station 3 (PS3) Footprint and Access Road (Muleba District) 

Displacement Impacts: 

Table 5-6 PS3 Footprint & Access Road Villages Displacement Impacts 
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Revised Footprint (Post-FPC) 

PS 3 
Footprint 
& Access 

Road 

Kikagate 67 54 12 1 0 38 6 8 11 1 10.46 4.80 839 364 1 

Milanda 48 38 9 1 0 31 4 4 7 0 11.96 7.58 602 375 1 

Kiteme 405 324 80 1 0 184 17 17 54 0 47.26 25.53 24,593 13,780 22 

Totals: Revised 
Footprint (Post-FPC) 

520 416 101 3 0 253 27 29 72 1 69.68 37.91 26,034 14,519 24 

Totals : Original 
Footprint (Pre-FPC) 

306 246 57 3 0 79 18 22 39 1 32.63 17.24 9,898 4,341 12 

 

The movement of the PS3 access road outside the pipeline corridor and extending the road from 
7.2 km to approximately 13.4 km has resulted in a significant change in the affected land and PAPs 
within the affected villages. Description and maps of the PS3 facility footprint and access road are 
presented in Section 2.2.2. The strip map for the PS3 facility site following the footprint change 
indicating the affected land and the access road route is shown in the below figure. The 
displacement impacts within the three affected villages are summarized in Table 5-6 above for the 
revised Project footprint and the original Project footprint.  

Cumulatively across the three affected villages there are 520 PAPs predominantly these are 
landholders with around 20% of PAPs being tenants only. Due to the revised Project footprint PAP 
numbers have increased by 214, with  192 of these PAPs (~90%) being in Kiteme village due to 
the access road extension. Around half of the PAHs within the villages have been identified to be 
potentially vulnerable. This is an increase from the original Project footprint where approximately a 
quarter of PAHs were identified to be potentially vulnerable. The additional PAHs affected by the 
revised Project footprint in Kiteme village have a higher level of pre-existing vulnerability factors 
which has contributed to this noticeable increase. 

As explained in Section 2.2.2 the change to the site boundary and movement of the access road 
to PS3 has resulted in the avoidance of two (2) PAHs who were physically displaced by the original 
Project footprint. However, due to the movement and extension of the access road an additional 
11 PAHs are now displaced in the revised footprint change (4 PAHs who were originally only 
economically displaced by original footprint and 7 new PAHs). The cumulative increase in physical 
displacement is 9 PAHs.  

There are 24 graves affected within the three villages, with 12 additional graves due to the 
movement and extension of the access road.  
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Figure 5-3 PS3 Facility Strip Map and Access Road Route 

 

Population & Household Characteristics: (see Table 5-3) 

The main ethnic group in Kikagate, Milanda and Kiteme villages is Haya (> 80% of the PAHs). This 
is reflective of the major ethnic group in the Kagera Region of the Haya and one of the main ethnic 
groups in Muleba District. The other PAHs are mainly Sukuma (~13%) which is another principle 
ethnic group in Muleba District.  No PAHs within Kikagate, Milande and Kiteme villages identified 
as one of the vulnerable ethnic groups who self-identify as Indigenous People (see Section 5.5 
below).  

Livelihood Activities: 

Primary livelihood activities do not differ between the three villages with over 80% of PAHs relying 
on farming as their primary livelihood strategy (Figure 5-4). However, there is some variation 
between the villages and between the surveys with regards to PAHs secondary livelihood 
strategies. In the original footprint, livestock keeping was one of the dominant secondary livelihood 
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activities (over 40% of PAH in two of the three villages)  and day labor also being a significant 
secondary livelihood activity notably in Kikagate. The type of livestock kept by PAHs includes cattle, 
sheep, chickens, pigs and goats.  Other primary and secondary livelihood activities are self-
employment, salaried employment and small trading by some PAHs.  

The new PAHs surveyed in 2022 in the revised footprint showed a greater reliance on farming as 
the secondary livelihood activity. Over 70% of PAHs in Milanda and Kiteme villages, and over 40% 
of PAHs in Kikagate village, citing this as their main secondary livelihood activity. The majority of 
additional PAHs in Kiteme are Haya and are predominantly farmers. 

Figure 5-4 Primary & Secondary Livelihood Activities 

Primary Livelihood Activities 

 

Secondary Livelihood Activities 

 

Crops: 

Crop farming is essential to the PAHs’ livelihoods, both for food and income security. PAHs 
cultivate both food crops and cash crops. Figure 5-5 depicts the types of crops grown by PAHs 
(grouped per village). The main crops recorded during the surveys in 2022 in the three affected 
villages were beans, cassava, corn, rice and maize. Other crops include sugarcane, sorghum and 
groundnuts. 
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Figure 5-5 Summary of Crops Cultivated by PAHs 

 

5.3.2 Geita Region Footprint Changes 

A portion of the Geita Region is forested, elsewhere agro-pastoral and farming activities are 
common. For most PAHs agriculture is their main livelihood activity, including crop cultivation and 
livestock keeping. Other livelihood activities practiced in smaller numbers include fishing, small-
scale mining, and small businesses. Maize and rice are the main crops cultivated, other crops 
grown include cassava, cotton and groundnuts. Cattle, goats and poultry are the most commonly 
owned livestock. PAHs generally experience food and cash shortages from September to 
November. 

5.3.2.1 Pump Station 4 (PS4) Footprint and Access Road (Mbogwe District) 

Table 5-7 PS4 Footprint & Access Road Villages Displacement Impacts 
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Revised Footprint (Post-FPC) 

PS4 
Footprint 
& Access 

Road 

Lubeho 112 90 21 1 0 15 0 0 5 1 29.23 8.17 1,884 2,642 9 

Totals: Revised 
Footprint (Post-FPC) 

112 90 21 1 0 15 0 0 5 1 29.23 8.17 1,884 2,642 9 

Totals : Original 
Footprint (Pre-FPC) 

62 60 1 1 0 14 0 0 4 1 1.46 0.23 484 1,726 5 

 

The movement of the PS4 facility and the new access road within the same village of Lubeho has 
resulted in an increase in PAPs in this village. This increased is largely due to the access road. 
Description and maps of the PS4 facility footprint and access road are presented in Section 2.2.4. 
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The displacement impacts within the Lubeho affected village are summarized in Table 5-7 above 
for the revised Project footprint and the original Project footprint.  

There are 112  PAPs in Lubeho village affected by the revised Project footprint, predominantly 
these are landholders with around 20% of PAPs being tenants only. The majority of these tenants 
are farming land parcels within the PS4 facility footprint. Due to the revised Project footprint PAP 
numbers have increased by 80% mainly due to the new access road and the tenant farmers on the 
new PS4 site. Relatively low levels of potentially vulnerable households were identified with the 
original Project footprint (~23%) this has fallen further to ~13% of PAHs being identified to be 
potentially vulnerable. 

There are no physically displaced PAHs within Lubeho village either with the original Project 
footprint or the revised footprint. As explained in Section 2.2.4 re-alignments of the access road 
route was carried out to avoid the physical displacement of 4 households along the road.  

There are 9 graves affected within Lubeho village, with 4 additional graves from the revised Project 
footprint affected by the access road.  

Population & Household Characteristics: (see Table 5-3) 

The main ethnic group in Lubeho village is Sukuma, >97% of PAHs. This is reflective of one of the 
main ethnic groups in the Geita Region and is the main ethnic group in Mbogwe District. No PAHs 
within Lubeho village identified as one of the Vulnerable Ethnic Groups self-identifying as 
Indigenous People (see Section 5.5 below).  

Livelihood Activities: 

Of the PAHs resident in Lubeho village and impacted by the revised Project footprint, 70% practice 
farming as their primary livelihood activity. This is consistent with findings of the survey of 2018.  
PAHs report the main secondary livelihood activity to be livestock keeping. This is typical of the 
livelihood practices of the Sukuma people living in this area who combine agriculture and livestock 
keeping.  The type of livestock kept by PAHs includes cattle, sheep, chickens, goats, pigeons and 
ducks.  Other primary and secondary livelihood activities are self-employment, salaried 
employment, small trading, artisanal small-scale mining and carpentry.  

Figure 5-6 Primary & Secondary Livelihood Activities 

Primary Livelihood Activities Secondary Livelihood Activities 

  

Crops: 

Crop farming is essential to the PAHs’ livelihoods, both for food and income security. PAHs 
cultivate both food crops and cash crops. Figure 5-7 depicts the types of crops grown by PAHs. 
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The main crops recorded during the surveys in 2022 were maize, rice, groundnuts/peanuts and 
cassava.  

Figure 5-7 Summary of Crops Cultivated by PAHs 

 

5.3.3 Tabora Region Footprint Changes 

The Tabora Region is semi-arid and one of the driest in the country, farmers are vulnerable to 
drought. The predominant livelihood activity for PAHs is crop farming followed by sale of products 
from livestock keeping. The commonly grown crops are maize followed by rice, other crops grown 
include cotton and cassava. PAHs keep a variety of livestock, including poultry, cattle, goats, 
sheep, pigs, pigeons and donkeys. There is some self-employment (e.g. food sellers, brickmaking, 
stone quarrying, sale of charcoal etc). PAHs generally experience food and cash shortages from 
October to February. 

5.3.3.1 Pump Station 5 (PS5) Footprint (Facility Location Change) and Existing Road 
Upgrade (Igunga District)  

Displacement 

Table 5-8 PS5 Footprint & Access Road Villages Displacement Impacts 
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Revised Footprint (Post-FPC) 

PS5 
Footprint 
& Access 

Road 

 

Igogo 47 44 1 1 1 22 2 2 1 0 6.82 0.64 0 90 1 

Kamando 32 6 25 1 0 9 0 0 0 0 17.01 20.82 30 98 0 

Buyumba 39 33 4 1 1 18 1 1 0 0 8.04 0.89 0 9 0 

Totals: Revised 
Footprint (Post-FPC) 

118 83 30 3 2 49 3 3 1 0 31.87 22.35 30 197 1 

Totals : Original 
Footprint (Pre-FPC) 

99 89 5 3 2 47 3 3 1 0 44.99 0.64 0 78 3 
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The movement of the PS5 facility to the village of Kamando from Buyumba village has resulted in 
an increase in PAPs in Kamando and a decrease of PAPs in Buyumba. Description and maps of 
the PS5 facility footprint and access road are presented in Section 2.2.5. The displacement impacts 
within the three affected villages are summarized in Table 5-8 above for the revised Project 
footprint and the original Project footprint.  

There are 118  PAPs affected across the three villages of Igogo, Kamando and Buyumba by the 
revised Project footprint, predominantly these are landholders with around 25% of PAPs being 
tenants only. The increase in the number of tenants affected with the revised Project footprint is 
due to the large number of tenants (26) who were crop cultivating during the surveys within the 
PS5 facility footprint. Relatively high levels of potentially vulnerable households were identified 
within both the original Project footprint and the revised Project footprint within these villages, with 
nearly half of the PAHs being identified to be potentially vulnerable. 

There are three (3) physically displaced PAHs within the three villages, 2 in Igogo and 1 in 
Buyumba. The revised footprint has not altered the physical displacement. There are no physically 
displaced PAHs within the PS5 new facility footprint or the revised access arrangements.  

There is only 1 grave affected with the revised Project footprint, this is within Igogo village. The 2 
graves which were affected by the original PS5 facility in Buyumba village are no longer affected 
by the revised Project footprint.  

Population & Household Characteristics: (see Table 5-3) 

Predominant ethnic groups among the PAHs in Igogo, Kamando and Buyumba villages include the 
Sukuma (~75%) and, to a lesser extent, the Nyamwezi (~9 %). This is reflective of the main ethnic 
groups in the Tabora Region and Igunga District. Vulnerable Ethnic Groups self-identifying as 
Indigenous People are not common among the PAHs in these three villages, one (1) PAH within 
Buyumba village identified as Barbaig who are a Vulnerable Ethnic Group self-identifying as 
Indigenous People (see Section 5.5 below).  

Livelihood Activities: 

The primary livelihood activity and source of income is mainly farming and sales of crops. The 
secondary livelihoods of PAHs in the three villages are more diverse with livestock keeping being 
a significant activity along with day labor. This is typical of the practices of the Sukuma people 
living in this area who combine agriculture and livestock keeping.  The type of livestock kept by 
PAHs includes cattle, sheep, chickens, pigs, goats and ducks.  

Kamando village relies to a greater extent than PAHs in the other villages on farming as a 
secondary livelihood activity, and report lower levels of livestock keeping. Other primary and 
secondary livelihood activities are self-employment, salaried employment and small trading by 
some PAHs. 

Most PAHs in this area own some type of livestock, most commonly chickens, followed by goats 
and cattle. Generally, livestock is kept to generate an income through the sale of animal products 
(e.g. eggs, milk and manure) and also for leasing to neighbors for transportation of goods and 
ploughing. The sale or consumption of meat is not common; members of the Sukuma and 
Nyamwezi ethnolinguistic groups consider livestock ownership as a symbol of wealth. Livestock 
sales or consumption are usually associated with traditional ceremonies, weddings, funerals and 
in case of family emergencies (such as illnesses, food shortages and raising cash to pay school 
fees.) 
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Figure 5-8 Primary & Secondary Livelihood Activities 

Primary Livelihood Activities 

 
Secondary Livelihood Activities 

 

Crops: 

Crop farming is essential to the PAHs’ livelihoods, both for food and income security. PAHs 
cultivate both food crops and cash crops. Figure 5-9 depicts the types of crops grown by PAHs. 
The main crops recorded during the surveys in 2022 in the three (3) villages were cotton, maize, 
rice and corn, plus papaya in Kamando village. Other crops include potato, groundnuts, beans and 
cashew nuts. 

Figure 5-9 Summary of Crops Cultivated by PAHs 
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5.3.3.2 Pipeline Re-route and Narrowing at KP 836 (Igunga District) 

Displacement Impacts: 

Table 5-9 KP 836 Pipeline Re-route/Narrowing Village Displacement Impacts 
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Revised Footprint (Post-FPC) 

Pipeline 
Re-

route/Narr
owing KP 

836.5 

Mwama
yoka 

18 16 0 1 1 11 0 0 0 0 0.00 0.00 0 22 0 

Totals: Revised 
Footprint (Post-FPC) 

18 16 0 1 1 11 0 0 0 0 0 0 0 22 0 

Totals : Original 
Footprint (Pre-FPC) 

18 16 0 1 1 10 0 0 0 0 0 0 0 5 4 

 

A short section of pipeline was re-routed and narrowed in the village of Mwamayoka to avoid some 
highly significant graves and one shrine. The re-route was between KP 836+400 to KP 836+800 
with narrowing from KP 836+600 for approximately 70 m, see Figure 2.17. Description and maps 
of the re-route and narrowing are presented in Section 2.2.6. The displacement impacts within the 
Mwamayoka village are summarized in Table 5-9 above for the revised Project footprint and the 
original Project footprint. This shows the same number of PAPs are affected in the revised Project 
footprint as with the original footprint. The PAPs affected by the revised footprint are the same 
PAPs as those affected by the original footprint. Land held by the village is affected by both the 
revised and original pipeline route. Around 15% of the affected land in the village is held by Igunga 
District Council (i.e. the Other Government PAP). 

The land affected within Mwamayoka is not used by PAHs for cultivation. Only trees were recorded 
during the surveys as affected as indicated in Table 5-9. 

There are no PAHs who are physically displaced in this village. With the original Project footprint 4 
graves were affected (see Figure 2.17). With the re-route and narrowing of the pipeline corridor 
relocation of these graves and one shrine is no longer required.  

Population & Household Characteristics: (see Table 5-3) 

The predominant ethnic group among the PAHs in Mwamayoka village is Sukuma with over half 
of the PAHs. Other ethnic groups are Barbaig and Taturu, with 3 PAHs identifying as Barbaig and 
3 PAHs as Taturu. Barbaig and Taturu are a Vulnerable Ethnic Group self-identifying as Indigenous 
People (see Section 5.5 below). Taturu and Barbaig are both part of the Datoga ethnic group and 
their language is Kitaturu. 

tCommunal land and pastoral natural resources belonging to the Taturu have been increasingly 
depleted due to, among other factors, the influx of crop growers and urbanization. Communities 
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engaged with have explained that the remaining land is hardly enough for traditional livestock 
keeping, that is why some of their community move to distant places forcing some family members 
to be away from their permanent homes for close to half a year. It has been reported that land 
depletion is exacerbated by poverty because some of the communities of Vulnerable Ethnic Groups 
self-identifying as Indigenous Peoples sell prime pasture lands in exchange for cash.   

Livelihood Activities: 

The main livelihood activity of the Taturu is traditional livestock keeping. However, through 
engagement it is understood they have recently started cultivation to supplement family food needs 
following declining numbers of livestock. The community also do so to have permanent settlements 
or evidence of land occupation to avoid their land being mistakenly regarded as “idle” hence 
available for use by other land users. Increasingly small scale agriculture has enabled them to 
boost food security without selling livestock. 

Predominantly PAHs in the village rely on farming as their primary livelihood activity. Secondary 
livelihood activities are almost exclusively focused on livestock keeping as is typical for the groups 
affected. The type of livestock kept by PAHs include cattle, sheep, chickens, pigs and goats. The 
PAHs reporting livestock keeping as their principal secondary livelihood activity is somewhat 
reduced in the 2022 survey which might be due to the availability of land for pastoralists who appear 
to be moving into bush areas in search of pasture for their livestock. In addition the trend may be 
influenced by the Vulnerable Ethnic Groups self-identifying as Indigenous People reporting to have 
increasingly started cultivation to supplement food needs.  

Figure 5-10 Primary & Secondary Livelihood Activities 

Primary Livelihood Activities Secondary Livelihood Activities 

 

Crops: 

Crop farming is increasingly essential to the PAHs’ livelihoods, both for food and income security. 
PAHs cultivate both food crops and cash crops. Figure 5-11 depicts the types of crops grown by 
PAHs. The main crops recorded during the surveys in 2022 as being cultivated by PAHs were rice, 
maize, corn, groundnuts and red and white sorghum.  

 

 

Figure 5-11 Summary of Crops Cultivated by PAHs 
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5.3.4 Singida Region Footprint Changes 

Singida Region is located in the semi-arid area of central Tanzania, with relatively low and 
unreliable rainfall. Agriculture is the most important livelihood source, and livestock keeping is 
practiced as an additional livelihood activity. PAHs plant mostly maize, sorghum, sunflowers along 
with millet, lentils, cotton, cassava, sweet potatoes and groundnuts. Livestock animals kept include 
cattle, goats, sheep, donkeys, and poultry. Secondary livelihood activities include small 
businesses, sale of fuelwood, small-scale gold mining and seasonal farm labor. Forests and 
forested areas provide a variety of ecosystem services, including firewood, charcoal, medicinal 
plants, wild food products etc. Food shortages are common seasonally and in dry periods with 
most household food and cash shortages commencing in October and peaking between January 
and March. 

5.3.4.1 Pump Station 6 (PS6) Footprint and Access Road (Singida District) 

Displacement Impacts: 

Table 5-10 PS6 Footprint & Access Road Villages Displacement Impacts 
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Revised Footprint (Post-FPC) 

PS6 
Footprint 

& 
Access 
Road 

Misinko 79 72 6 1 0 19 2 3 2 1 35.38 7.82 3,607 389 33 

Igauri 85 72 9 2 2 13 4 4 9 1 14.62 4.59 17,886 2,658 13 

Ntonge 7 3 3 0 1 1 1 2 1 0 0.14 0.50 39 471 4 

Totals: Revised 
Footprint (Post-FPC) 

171 147 18 3 3 33 7 9 12 2 50.14 12.91 21,532 3,518 50 

Totals : Original 
Footprint (Pre-FPC) 

98 92 4 2 0 23 3 4 1 2 43.59 4.97 976 378 35 
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The movement of 1.5 km of PS6 access road outside the pipeline corridor and extending the 
access by the upgrade of ~6.5km of existing road has resulted in a noticeable change in the 
affected land and PAHs within the affected villages. In addition, the upgrade of the existing road 
has impacted land within Ntonge village. Land within Ntonge village was not affected by the original 
Project footprint. It is the only new village to be affected by the footprint changes covered in this 
Addendum. Description and maps of the PS6 facility footprint and access road are presented in 
Section 2.2.7.  

The strip map for the PS6 facility site following the footprint change indicating the affected land and 
assets is shown in the below figure. The access road and existing road upgrade is shown in Figure 
2-20 above. The displacement impacts within the three affected villages are summarized in Table 
5-10 above for the revised Project footprint and the original Project footprint.  

Cumulatively across the three affected villages there are 171 PAPs, predominantly these are 
landholders with only 10% of PAPs being tenants only. Due to the revised Project footprint PAP 
numbers have increased by ~75%.  Around 20%  of the PAHs within the villages have been 
identified to be potentially vulnerable which is a relatively low level for a Project affected community 
relative to the vulnerability levels identified across the pipeline route. 

As explained in Section 2.2.7 the change to the site boundary and adjustment to the site entrance 
has resulted in the avoidance of one (1) PAH who was physically displaced by the original Project 
footprint. However, due to the movement of the access road and upgrade of the existing 6.5 km 
existing road an additional 5 PAHs are now displaced in the revised Project footprint. One 1 PAH 
who was originally only economically displaced by the original footprint and is affected by the 
movement of the access road outside the pipeline corridor.  Along the existing road upgrade there 
are 4 new physically displaced PAHs. Section 2.2.7 explains how realignment work was 
undertaken along the existing road to avoid the physical displacement of a mosque and 8 other 
households. The cumulative increase in physical displacement is 4 PAHs.  

Due to the access road and existing road upgrade there is a marked increase in trees affected, a 
90% increase. 

There are 50 graves affected within the three villages, with 15 additional graves due to the 
movement and extension of the access road. As can be seen in the strip map below there are 
clusters of graves within the PS6 facility site which were affected with the original Project footprint. 
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Figure 5-12 PS6 Facility Strip Map 

 

 

Population & Household Characteristics: (see Table 5-3) 

The main ethnic group in Misinko, Igauri and Ntonge villages is Nyaturu (> 85% of the PAHs). This 
is reflective of one of the main ethnic groups in the Singida Region and Singida District. No PAHs 
within Misinko, Igauri and Ntonge villages identified as one of the Vulnerable Ethnic Groups self-
identifying as Indigenous People (see Section 5.5 below).  

Livelihood Activities: 

Primary livelihood activities do not noticeably differ between the three villages with over 70% of 
PAHs relying on farming as their primary livelihood strategy (Figure 5-13). However, there is some 
variation between the villages and between the surveys with regards to PAHs secondary livelihood 
strategies with agricultural and livestock keeping being reported. In the original footprint surveys, 
livestock keeping was the more dominant secondary livelihood activity in Igauri. The type of 
livestock kept by PAHs includes cattle, sheep, chickens, donkey, goats and ducks.  Other primary 
and secondary livelihood activities are small trading and salaried employment. 
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Figure 5-13 Primary & Secondary Livelihood Activities 

Primary Livelihood Activities 

 

Secondary Livelihood Activities 

 

Crops: 

Crop farming is essential to the PAHs’ livelihoods, both for food and income security. PAHs 
cultivate both food crops and cash crops. Figure 5-14 depicts the types of crops grown by PAHs 
(grouped per village). The main crops recorded during the surveys in 2022 in the three affected 
villages were white sorghum, sunflowers, corn, maize and papaya. Other crops include cassava, 
yams, cashew nuts, millet, onions, potato, ground nuts and pineapple. 

Figure 5-14 Summary of Crops Cultivated by PAHs 
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5.3.5 Dodoma Region Footprint Changes 

The Dodoma Region is mostly relatively dry, with a single rainfall season. Agriculture and livestock 
keeping are the most predominant livelihood activities undertaken. Maize, sorghum and millet are 
the main food crops and cash crops include sunflowers, sesame, cow peas and lentils. The main 
livestock kept include cattle, goats, sheep and chicken. Other livelihood activities conducted by 
households include small businesses like kiosks, tailoring, selling horticultural products, etc. For 
most households, food and cash shortages commence in October, peaking January - March. 

5.3.5.1 Pipeline Re-route at KP 1061 (Chemba District) 

Displacement Impacts: 

Table 5-11 KP 1061 Re-route Villages Displacement Impacts 
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Revised Footprint (Post-FPC) 

Pipeline 
Re-route 
KP 1061 

Kelema 
Balai 

17 16 0 1 0 6 0 0 0 0 1.72 0.00 1,155 24 0 

Kelema 
Mashariki 

38 37 0 1 0 17 0 0 2 0 3.28 1.00 1,399 167 38 

Totals: Revised 
Footprint (Post-FPC) 

55 53 0 2 0 23 0 0 2 0 5 1 2,554 191 38 

Totals : Original 
Footprint (Pre-FPC) 

51 49 0 2 0 21 0 0 2 0 5.27 01 1,293 165 46 

 

A short section of pipeline where it cross the Kondoa Road was re-routed between KP 1060.4 and 
KP 1061 along with the ATWS on either side of the road, see Figure 2.21. Description and maps 
of the re-route are presented in Section 2.2.8. The displacement impacts within the two affected 
villages, Kelema Balai and Kelema Mashariki are summarized in Table 5-11 above for the revised 
Project footprint and the original Project footprint. This shows a very slight increase in the number 
of PAPs affected in the revised Project footprint. Land held by the village mosque is affected by 
both the revised and original pipeline route.  

Around 40%  of the PAHs within the villages have been identified to be potentially vulnerable which 
is around the average range across the pipeline route affected villages/mitaa. 

There are no PAHs who are physically displaced in this village. With the revised Project footprint 
38 graves are affected in Kelema Mashariki. With the original Project footprint a cluster of 8 graves 
was affected in Kelema Balai village, with the re-route these have been avoided.  

Population & Household Characteristics: (see Table 5-3) 

The main ethnic group of PAHs in Kelema Balai and Kelema Mashariki is Rangi (~ 95% of the 
PAHs). This is reflective of the ethnic groups in the Dodoma Region and the Rangi are one of the 
main ethnic groups in Chemba District. No PAHs within Kelema Balai and Kelema Mashariki 
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villages identified as one of the Vulnerable Ethnic Groups self-identifying as Indigenous People 
(see Section 5.5 below).  

Livelihood Activities: 

Farming is the primary livelihood activity in both Kalema Balai and Kalema Mashariki with over 
75% of PAHs reporting it as their primary livelihood activity. Secondary livelihoods activities are 
more diverse with livestock keeping being a significant activity in both villages and farming day 
labor also contributing. The type of livestock kept by PAHs includes cattle, sheep, chickens, and 
goats.  Other livelihood activities include small trading.  

Figure 5-15 Primary & Secondary Livelihood Activities 

Primary Livelihood Activities 

 

Secondary Livelihood Activities 

 

 

Crops: 

Crop farming is essential to the PAHs’ livelihoods, both for food and income security. PAHs 
cultivate both food crops and cash crops. Figure 5-16 depicts the types of crops grown by PAHs 
(grouped per village). The main crops recorded during the surveys in 2022 in the two affected 
villages were red and white sorghum, sunflowers, millet, maize and papaya.  
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Figure 5-16 Summary of Crops Cultivated by PAHs 

 

5.3.6 Manyara Region Footprint Changes 

The pipeline passes through the Hanang and Kiteto Districts of Manyara Region and between the 
two districts the route crosses Dodoma Region. Crop cultivation and livestock keeping provide 
livelihoods, and like neighbouring regions the main crop is maize. Food crops include maize, 
sorghum, sweet potatoes, bulrush millet and cassava, while cash crops included sunflowers, 
pigeon peas and finger millet. In Kiteto District the presence of the Maasai, who are pastoralists, 
means more livestock is kept. PAHs generally experience food and cash shortages from October 
to end of March. 

5.3.6.1 Pressure Reduction Station 1 (PRS1) Access Road Short Re-alignment (Kiteto 
District) 

Displacement Impacts: 

Table 5-12 PRS 1 Access Road Village Total Displacement Impacts 
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Revised Footprint (Post-FPC) 

PRS1 
Access 
Road 

Kimana 87 64 22 1 0 47 6 9 8 0 3.14 84.65 4 5,261 0 

Totals: Revised 
Footprint (Post-FPC) 

87 64 22 1 0 47 6 9 8 0 3.14 84.65 4 5,261 0 

Totals : Original 
Footprint (Pre-FPC) 

88 64 23 1 0 39 7 10 8 0 3.33 85.19 4 5,340 0 

 

The slight realignment of the access road to PRS1 only results in the reduction of one PAH. All 
except one new PAH, the other 86 PAHs affected by the revised Project footprint were affected by 
the original Project footprint. Two original PAHs are no longer affected by the revised slight 
realignment of the access road, one of these was physically displaced by the original access road.  
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Description and maps of the PRS1 access road are presented in Section 2.2.9 and Figure 2-23. 
The displacement impacts within the Kimana affected village are summarized in Table 5-12 above 
for the revised Project footprint and the original Project footprint.  

There are 87  PAPs in the village affected by the revised Project footprint, predominantly these are 
landholders with around 25% of PAPs being tenants only. Relatively high levels of potentially 
vulnerable households were identified with the revised Project footprint (>50%) in the 2022 
surveys. This increased since the household surveys for the original Project footprint in 2018.   

There are six (6) physically displaced PAHs within Kimana village with the revised Project footprint 
As explained in Section 2.2.9 the very slight re-alignment of the access road route avoided physical 
displacement of 1 household along the original access road route.  There are no graves affected 
within Kimana village.  

Population & Household Characteristics: (see Table 5-3) 

The main ethnic group of PAHs in Kimana village is Maasai, ~30%of PAHs. This is reflective of 
one of the main ethnic groups in the Kiteto District. Maasai traditionally are pastoralists, within the 
District Maasai traditionally engage in seasonal migration in search of grazing land and water 
sources for their livestock. 

Other PAH ethnic groups are Nyamwezi, Rangi, Gogo and Akie. Maasai (26 PAHs) and Akie (9 
PAHs) are Vulnerable Ethnic Groups self-identifying as Indigenous People (see Section 5.5 below). 
The access road re-alignment predominantly affects the hamlet of Napilikunya, the PAHs of this 
hamlet are from the Akie community. The Akie community are traditionally hunter gatherers, are 
few in number and are concentrated in this hamlet of the larger Kimana village. The Akie are a 
Vulnerable Ethnic Group self-identifying as Indigenous Peoples who signed a Free Prior and 
Informed Consent (FPIC) Agreement with the EACOP Project in July 2022.  

Livelihood Activities: 

According to the survey data from both 2018 and 2022, PAHs affected rely on farming as their 
primary livelihood activity with some livestock keeping. The primary livelihood of the larger ethnic 
groups in the area, such as the Rangi, is agriculture. Whereas the Maasai are primarily pastoralists. 
Secondary livelihood activities are predominantly livestock keeping, farming and day labor. The 
type of livestock kept by PAHs includes cattle, sheep, chickens, goats and donkeys.  Other primary 
and secondary livelihood activities include small trading, self-employment and salaried 
employment.  

Figure 5-17 Primary & Secondary Livelihood Activities 

Primary Livelihood Activities Secondary Livelihood Activities 
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Crops: 

Crop farming is essential to the PAHs’ livelihoods, both for food and income security. PAHs 
cultivate both food crops and cash crops. Figure 5-18 depicts the types of crops grown by PAHs. 
The main crops recorded during the surveys in 2022 were corn, maize, sunflowers as well as 
papaya, millet, pigeon peas and pumpkins. Other crops include beans. 

Figure 5-18 Summary of Crops Cultivated by PAHs 

 

5.3.7 Tanga Region Footprint Changes 

This is a coastal region but most of the population is rural. Tanga has relatively high levels of rainfall 
and agriculture is the main livelihood source, with maize and cassava the main household 
subsistence crops, as well as crops such as oranges and sisal grown on large commercial farms. 
Other important crops cultivated by PAHs include coconuts, cashew nuts, mangoes, and bananas. 
Livestock is also kept and fishing provides food among coastal communities. PAHs generally 
experienced food and cash shortages from January to June, which peaks in May. 

5.3.7.1 Pressure Reduction Station 2 (PRS2) Access Road/Existing Road Upgrade 
(Handeni District) 

Displacement Impacts: 

Table 5-13 PRS 2 Access Road/ERU Village Total Displacement Impacts 
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Revised Footprint (Post-FPC) 

PRS2 
Access 
Road 

Sindeni 68 61 6 1 0 33 4 7 3 0 5.77 1.08 276 304 1 

Totals: Revised 
Footprint (Post-FPC) 

68 61 6 1 0 33 4 7 3 0 5.77 1.08 276 304 1 

Totals : Original 
Footprint (Pre-FPC) 

47 40 6 1 0 29 4 7 3 0 5.77 1.08 184 288 1 
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The upgrade of ~ 750 m of existing road and ~1.5 m of new access road results in 21 new PAPs 
being affected by the revised Project footprint in Sindeni village. Description and maps of the PRS 
2 access road are presented in Section 2.2.10 and Figure 2-26. The displacement impacts within 
Sindeni village are summarized in Table 5-13 above for the revised Project footprint and the original 
Project footprint.  

There are 21 new PAPs affected by the access road. Over 90% of PAPs are landholders with only 
10% of PAPs being tenants only. Around 50%  of the PAHs with the villages have been identified 
to be potentially vulnerable. 

There are 4 physically displaced PAHs affected by the pipeline corridor within Sindeni village. As 
explained in Section 2.2.10 a new access road section for 1.5 km rather then upgrade of the 
existing road was selected to avoid physical displacement of ~19 dwellings within the existing road 
reserve.  

There is one (1) grave affected by the pipeline corridor (original Project footprint). 

Population & Household Characteristics: (see Table 5-3) 

The main ethnic group of PAHs in Sindeni village is Zigua, ~75%of PAHs. This is reflective of one 
of the main ethnic groups in the Tanga Region and Handeni District. Around 18% of PAHs (12) 
identified as Maasai, who are traditionally pastoralists. Maasai are a Vulnerable Ethnic Group self-
identifying as Indigenous People (see Section 5.5 below).  

Livelihood Activities: 

Sindeni PAHs practice farming as their primary livelihood activity with a smaller proportion 
practicing livestock keeping. Secondary livelihood activities are dominated by livestock keeping, 
farming and day labor. The type of livestock kept by PAHs includes cattle, sheep, chickens, and 
goats.  Other livelihood activities include small trading. 

 

Figure 5-19 Primary & Secondary Livelihood Activities 

Primary Livelihood Activities Secondary Livelihood Activities 

 
 

Crops: 

Crop farming is essential to the PAHs’ livelihoods, both for food and income security. PAHs 
cultivate both food crops and cash crops. Figure 5-20 depicts the types of crops grown by PAHs. 
The main crops recorded during the surveys in 2022 were maize and corn primarily, as well as cow 
peas and cassava. Other crops include beans, pumpkins, trees and tobacco. 
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Figure 5-20 Summary of Crops Cultivated by PAHs 

 

5.3.7.2 Main Line Block Valve 75 (MLBV75) (Tanga City) 

Displacement Impacts: 

Table 5-14 MLBV 75 Village Total Displacement Impacts 
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Revised Footprint (Post-FPC) 

MLBV75 Ndumi 41 37 3 1 0 24 1 1 0 1 4.64 0.55 2,845 2,265 2 

Totals: Revised 
Footprint (Post-FPC) 

41 37 3 1 0 24 1 1 0 1 4.64 0.55 2,845 2,265 2 

Totals : Original 
Footprint (Pre-FPC) 

41 37 3 1 0 24 1 1 0 1 4.64 0.55 2,845 2,265 2 

The only additional impact of this footprint change is the 0.062 acres of additional land required for 
the MLBV 75 from a PAP who was affected by the original Project footprint. Section 2.2.11 
describes the footprint change and provides a map. There are no changes to PAP number, 
physically displaced PAHs, crops, trees or graves affected. In Ndumi mtaa just over 50% of the 
PAHs are identified as potentially vulnerable. 

Population & Household Characteristics: (see Table 5-3) 

The main ethnic group of PAHs in Ndumi mtaa is Digo (> 90% of the PAHs). The Digo are one of 
the main ethnic groups in the Tanga Region and in Tanga City. No PAHs within Ndumi identified 
as one of the Vulnerable Ethnic Groups who self-identify as Indigenous People (see Section 5.5 
below).  

Livelihood Activities: 

Farming is one of the primary livelihood activities in Ndumi mtaa with around 50% of PAHs 
reporting it as their primary livelihood activity. This is a lower % then in villages across the pipeline.  
Secondary livelihoods activities are more diverse with livestock keeping reported in small number. 
The type of livestock kept by PAHs includes cattle, chickens and goats.  Other primary and 
secondary livelihood activities include self-employment and small trading. 



Resettlement Action Plan Addendum for Footprint Changes 

 

 

May 2023   80 

Figure 5-21 Primary & Secondary Livelihood Activities 

Primary Livelihood Activities Secondary Livelihood Activities 

  

Crops: 

Crop farming is essential to the PAHs’ livelihoods, both for food and income security. PAHs 
cultivate both food crops and cash crops. Figure 5-22 depicts the types of crops grown by PAHs 
(grouped per village). The main crops recorded during the surveys in 2022 in the Ndumi are 
banana, included cashew nuts, cassava, maize and mangoes.  

Figure 5-22 Summary of Crops Cultivated by PAHs 

 

5.3.7.3 Marine Storage Terminal Access Road Land (Tanga City) 

Displacement Impacts: 

Table 5-15 MST Access Mtaa Total Displacement Impacts 
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Revised Footprint (Post-FPC) 

MST 
Access 

Putini 12 11 1 0 0 8 0 0 0 0 1.52 0.00 28 357 0 

Totals: Revised 
Footprint (Post-FPC) 

12 11 1 0 0 8 0 0 0 0 1.52 0.00 28 357 0 

Totals : Original 
Footprint (Pre-FPC) 

10 9 1 0 0 8 0 0 0 0 1.52 0 28 299 0 
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The only additional impact of this footprint change is the 0.709 acres of additional land required for 
four (4) very small pieces of land to complete the acquisition of the access to the MST site. Section 
2.2.12 describes the footprint change and provides a map. There are two additional PAPs with no 
physically displaced PAHs and no changes to the other displacement impacts in the mtaa. In Putini 
mtaa over two thirds (>67%) of the PAHs are identified as potentially vulnerable. This is a high rate 
relative to the average across the pipeline affected communities. 

Population & Household Characteristics: (see Table 5-3) 

The main ethnic group of PAHs in Putini mtaa is Digo (> 90% of the PAHs). The Digo are one of 
the main ethnic groups in the Tanga Region and in Tanga City. No PAHs within Putini mtaa 
identified as one of the Vulnerable Ethnic Groups who self-identify as Indigenous People (see 
Section 5.5 below).  

Livelihood Activities: 

Farming is a reducing primary livelihood activity in Putini mtaa with less than 30% of PAHs reporting 
it as their primary livelihood activity in 2022 compared to 40% in 2018. This is a lower % then in 
villages across the pipeline.  Secondary livelihoods activities are more diverse with livestock 
keeping reported in small numbers. The type of livestock kept by PAHs includes chickens and 
goats.  Other primary livelihood activities include fishing and self-employment for some PAHs, 
Other secondary livelihood activities include small trading for some PAHs. 

Figure 5-23 Primary & Secondary Livelihood Activities 

Primary Livelihood Activities Secondary Livelihood Activities 

  

 

Crops: 

Crop farming whilst essential to the PAHs’ livelihoods, both for food and income security, farming 
is reducing due to the lack of available land along with PAPs livelihood strategies being diverse. 
Figure 5-24 depicts the types of crops grown by PAHs (grouped per village). The main crops 
recorded during the surveys in 2022 in Putini included cashew nuts, coconuts, okra and papaya. 

  



Resettlement Action Plan Addendum for Footprint Changes 

 

 

May 2023   82 

Figure 5-24 Summary of Crops Cultivated by PAHs 

 

5.4 Overview of Vulnerable Households 
The criteria used to identify potentially vulnerable households affected by the land acquisition 
process is described in detail in the Vulnerable People’s Plan of each Regional RAP. The analysis 
recognizes that vulnerability is not an absolute but a graded scale between destitute and carrying 
degrees of “at risk”. Three categories of vulnerability have been adopted which recognize varying 
degrees of vulnerability:  

 Category 1 PAHs will be placed on the Vulnerable Household Register and will qualify for in-
kind assistance and livelihood support in addition to appropriate support corresponding to their 
specific vulnerability. 

 Category 2 PAHs will qualify for in-kind assistance and livelihood support but will require 
further verification before being placed on the Vulnerable Household Register. 

 Category 3 PAHs are considered “at risk” and will be monitored. They are not currently 
classified as vulnerable as far as in-kind replacement are concerned but will qualify for 
livelihood support. 

PAHs within categories 1 and 2 are regarded as potentially vulnerable households, i.e. 538 of 1,327 
PAHs are regarded as potentially vulnerable in the villages affected by the footprint changes. 
During RAP implementation, the 276 PAHs in category 3 will be monitored and if warranted, moved 
to category 1 or 2. 

Table 5-16:Summary of Vulnerable PAHs for Villages affected by footprint changes  

Footprint change Village/Mtaa 

Revised Footprint 

Pot. Vulnerable PAHs Cat. 3  

Cat. 1 Cat. 2 Total 
(Cat.1 & 
Cat.2) 

Minziro Nature Forest Re-route 
Igayaza 8 7 15 3 

Mabuye 14 13 27 13 

PS 3 Footprint & Access Road 

Kikagate 11 27 38 11 

Milanda 14 17 31 10 

Kiteme 69 115 184 107 

PS4 Footprint & Access Road Lubeho 7 8 15 19 

PS5 Footprint & Access Road 

Igogo 9 13 22 10 

Kamando 1 8 9 8 

Buyumba 8 10 18 5 

Pipeline Re-route/Narrowing KP 836.5 Mwamayoka 6 5 11 4 
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Footprint change Village/Mtaa 

Revised Footprint 

Pot. Vulnerable PAHs Cat. 3  

Cat. 1 Cat. 2 Total 
(Cat.1 & 
Cat.2) 

PS6 Footprint & Access Road 

Misinko 6 13 19 20 

Igauri 2 11 13 20 

Ntonge 1 0 1 0 

Pipeline Re-route KP 1061 
Kelema Balai 2 4 6 4 

Kelema Mashariki 6 11 17 7 

PRS1 Access Road Kimana 24 23 47 11 

PRS2 Access Road Sindeni 16 17 33 13 

MLBV75 Ndumi 13 11 24 8 

MST Access route Putini 2 6 8 3 

Totals: Revised Footprint (Post-FPC) (Total PAPs 1,327) 
219 

(17%) 
319 

(24%) 
538 

(41%) 
276 

(21%) 

Totals : Original Footprint (Pre-FPC) (Total PAPs 934) 
142 

(15%) 
188 

(20%) 
330 

(35%) 
154 

(16%) 

 

When comparing the total number of Vulnerable PAHs from before and after the changes to the 
project footprint, there is increase in the percentage of PAHs who are identified as potentially 
vulnerable (35% to 41%). This is mainly due to a significant increase in the number of PAPs at PS 
3 in Muleba District who are identified as potentially vulnerable. The additional PAHs affected by 
the revised PS3 access road in Kiteme village have a higher level of pre-existing vulnerability 
factors which has largely contributed to this increase. 

 

5.5 Overview of Vulnerable Ethnic Groups Affected by the 
Footprint Changes 

Vulnerable Ethnic Groups self-identifying as Indigenous People are defined as a group of people 
who are native to an area and who have distinct social and cultural characteristics. They self-
identify as being a member of a distinct cultural group as well as being identifiable by others as 
belonging to a specific group. These Vulnerable Ethnic Groups self-identifying as Indigenous 
People have a collective attachment to an area and its natural resources and practice cultural, 
economic, social and political customs that are separate from the dominant society. Vulnerable 
Ethnic Groups self-identifying as Indigenous People, which may include pastoralists and hunter-
gatherer groups who may be nomadic or semi-nomadic, often have a strong attachment to and 
reliance upon the local environment for food (e.g. hunting or trapping animals and gathering plants 
to eat).  

Due to their higher commitment to and reliance on the natural resources and / or physical features 
of the land required by the Project, these Vulnerable Ethnic Groups self-Identifying as Indigenous 
People may have greater difficulty dealing with physical and/or economic relocation than other 
impacted individuals and households8. As with other potentially vulnerable groups, Vulnerable 

 

8 IFC Environmental and Social Development Department. Handbook for Preparing a Resettlement Action Plan. 
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Ethnic Groups self-Identifying as Indigenous People may require additional or specialized 
resettlement assistance to cope with resettlement-related impacts.  

Through engagement and during the land acquisition process, the Project has identified that the 
land acquisition specifically impacts the Maasai, Akie, Barbaig and Taturu communities mainly 
living within 29 Project Affected Communities. Focused and meaningful engagement undertaken 
with traditional leaders and affected community members over several years has led to the signing 
of the EACOP Plan for Vulnerable Ethnic Groups self-Identifying as Indigenous People setting out 
the Project’s commitments to engagement, impact identification and management and ensuring 
access to Project benefits. In addition, the Project has signed a Free Prior and Informed Consent 
(FPIC) agreements with the Akie community and the Taturu community.   

Of the 19 villages affected by the footprint changes, three villages - Mwamayoka, in Igunga District,  
Kimana Village in Kiteto District and  Sindeni Village in Handeni District Council - are home to 
communities of Vulnerable Ethnic Groups Self-Identifying as Indigenous People. In addition, there 
is one (1) PAH within Buyumba village who is identified as Barbaig. See the table below. 

The PAHs affected by the reroute at KP 836.5 in Mwamayoka village are from the Taturu 
community; the reroute being undertaken at their request to avoid their sensitive burial sites of their 
elders (Bung’eda).  The PRS 1 site and its access road in Napilikunya hamlet of Kimana village 
affected 88 PAPs in the original design and 87 PAPs in the revised footprint.  Nine (9) of these 
PAPs are from the Akie community in the hamlet and 26 PAPs in the Kimana village from the 
Maasai community;  there is little change in the impacts compared to the original footprint.  In 
Sindeni village, there is an increase from 47 PAPs to 68 PAPs due to the revised access road 
footprint. Twelve of these PAPs are from the Maasai community. 

Table 5-17 Vulnerable Ethnic Groups FPC Villages Summary 

FPC District Ward Village 
No. PAPs. 

Maasai Akie Barbaig Taturu 

PS5 Footprint & ERU Igunga Igunga Buyumba   1  

Pipeline Re-
route/Narrowing KP 836.5 

Igunga Igunga Mwamayoka   3 3 

PRS1 Access Road Kiteto Partimbo Kimana 26 9   

PRS2 Access Road 
Handeni 

DC 
Sindeni Sindeni 12    

Totals 38 9 4 3 

 

For the three villages which are home to Vulnerable Ethnic Groups s-Identifying as Indigenous 
People which are affected by the footprint changes (Mwamayoka, Kimana and Sindeni) the table 
below summarizes the land affected.  
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Table 5-18 Vulnerable Ethnic Groups Affected Land 

FPC Village  
Total 

affected 
PAPs 

PAPs from Vulnerable Ethnic 
Groups 

Acres of 
land 
affected 
for PAPs 
from 
Vulnerable 
Ethnic 
Groups 

Total Land 
Affected in 

Village Valued 
for 

Compensation 
(Acres) 

Maasai Akie Barbaig Taturu 

Pipeline 
Corridor 
Re-route/ 
Narrowing 
KP836.5 

Mwamayoka 18 0 0 3 3 18 62 

PRS1 
Access 
Road 

Kimana 87 26 9 0 0 112 259 

PRS2 
Access 
Road  

Sindeni 68 12 0 0 0 17 102 

Totals  423 38 9 3 3 147 423 

 

5.6 Protected Areas Revised Displacement Impacts 
Summarized below are the altered displacement impacts to Reserved Land and forest resources 
with the revised Project footprint in the Protected Areas of Minziro Nature Forest Reserve, Ruiga 
River Forest Reserve and Burigi-Chato National Park.  

5.6.1 Minziro Nature Forest Reserve 

The re-route of the pipeline  in Minziro Nature Forest Reserve is summarized in Section 2.2.1 and 
Figure 2.4. The re-route of the pipeline was from a forested area of Minziro Nature Forest Reserve 
to an area of cultivated land.  

The original Pipeline route ran for 240 m through the Minziro Nature Forest Reserve affecting 1.903 
acres of Reserved Land. The total tree volume recorded as affected during the valuation for the 
original pipeline corridor in Minziro NFR was 25.11 m3.  

No Reserved Land or forest resources (i.e. trees) within the Minziro Nature Forest Reserve are 
now affected by the land acquisition for the Project. 

5.6.2 Ruiga River Forest Reserve and Burigi-Chato National Park 

The seven (7) short re-routes and/or narrowing of the pipeline corridor within the Ruiga River Forest 
Reserve and Burigi-Chato National Park are summarized in Section 2.2.3 and Figure 2.10.  

It is intended that the 30 m pipeline corridor will still be acquired and converted to General Land 
forming part of the leased land to the Project along the re-routed pipeline in the Forest Reserve 
and National Park. The sections which are narrowed though will not be disturbed or handed over 
to the Contractor. The affected tree volume within the Forest Reserve (FR) and National Park (NP) 
have been established in line within the requirements in the Forest Act (2002 ), Forest Regulations 
(2003) and the Forest (Amendment) Regulations (2022), see Chapter 6. 

As described in Section 5-1, following construction for the areas which were Reserved Land they 
will be managed in order to restore the land cover and achieve equivalent pre-project biological 
capacity as a minimum. Provision will be made for safe crossing of the corridor by wildlife. 
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Engagement and appropriate agreements for the management of the corridor in these areas will 
be undertaken with the relevant Government agencies, for example TANAPA.  

Table 5-19 Summary of Displacement Impacts – Ruiga River FR and Burigi-Chato NP 

 

5.7 EACOP Tanzania Land Acquisition Impacts 
The Project land acquisition metrics have been updated to reflect the metrics of the revised Project 
footprint. Table 5-20 summarizes the updated metrics. 

As set out in the Regional RAPs, the land area affected but not being compensated for is generally 
Government owned land which is not being acquired (e.g., pipeline corridor traverses existing 
infrastructure crossings such as roads, rivers etc.). However, eligible land interests and assets on 
this land will be compensated. Reflecting the predominantly linear nature of the Project, the majority 
of impacts on land holdings will affect only small proportions of PAP land parcels. 

Project Footprint Affected Land: The total Project footprint in Tanzania following the footprint 
changes is 10,106 acres, comprising 680 acres for the construction facilities and 9,426 acres for 
the operational facilities without the MST. With the MST facilities the total Project footprint is 10,308 
acres. The original Project footprint in Tanzania without the MST was 9,903 acres and with the 
MST was 10,081 acres. The revised Project footprint results in an overall increase of 227 acres, 
an approximate 2% increase.  

Number of Affected Villages/Mitaa: In Tanzania, the pipeline route and the AGIs traverse or 
affect land in eight (8) regions, 27 Districts Councils and Town/City Councils and 233 
villages/mitaa. This is an increase of 2 villages, one additional village in Singida is affected by the 
PS6 access road and another affected village has been identified due to altered administrative 
boundaries. 

Number of PAPs: In Tanzania there is a total of 9,898 PAPs affected by Project land acquisition 
plus an additional 123 PAPs who were affected by the TPA land acquisition at Chongoleani for the 
MST. Giving a total number of PAPs of 10,021. Prior to the footprint changes 9,513 PAPs were 
affected by the Project land acquisition, the 503 increase comprises of 417 new PAPs from the 
footprint changes, a reduction of 24 PAPs who are no longer affected by the project footprint due 

Region Districts Wards 
Reserves/ 
Protected 

Areas 

Responsible 
Government Agency 

Affected 
Reserved 

Land 

(acres) 

Affected Total 
Tree Volume 

m3 

Kagera Muleba Kyebitembe 
Ruiga River 

Forest 
Reserve 

Tanzania Forest 
Services Agency 

(TFS) 
59.497 48.645  m3 

Kagera Muleba Kyebitembe 

Burigi-Chato 

National Park 

Tanzania National 
Parks Authority 

(TANAPA) 
257.720 3,248.224  m3 

Kagera Biharamulo Nyarubungo 

Geita Chato 
Bwongera 

Ichwankima 
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to the footprint changes, a reduction of 8 PAPs from the merging of valuations and supplementary 
valuations and 123 PAPs affected by the TPA land acquisition at Chongoleani for the MST facilities.   

Number of Physically Displaced PAHs: The number of physically displaced PAHs affected by 
the Project following the footprint changes is 344 PAHs. With the original Project footprint 331 
PAHs were physically displaced as their dwelling structures were affected. This increase of 13 
physically displaced PAHs comprises of: 16 new physically displaced PAHs due to the footprint 
changes; 1 additional PAH (not in a FPC affected village/mtaa) has been offered on a discretionary 
basis a replacement house due to the impact of the original Project footprint on the majority of the 
structures in her homestead; and 4 PAHs who were physically displaced by the original Project 
footprint but are no longer with the footprint changes. 

Affected dwelling structures: The revised footprint causes the physical displacement of 344 
PAPs affecting 402 dwelling structures. 

Economic Displacement: Considering that most affected households use land for livelihood 
activities, the majority of PAPs (> 90%) will experience some level of economic displacement and 
the majority own land, crops and/or economic trees.  

Vulnerable PAPs: In Tanzania, 4,087 PAPs have been identified as vulnerable or potentially 
vulnerable from consideration of pre-existing vulnerability factors and potential project-induced 
vulnerability factors. 

Vulnerable Ethnic Groups Self-identifying as Indigenous Peoples: Four ethnic groups that 
meet international definitions for indigenous peoples and recognized by international organizations 
and experts are directly impacted by the Project’s land requirements. A total of 302 PAHs are from 
these groups – Maasai, Akie, Barbaig and Taturu - living predominantly in 29 villages (85% of these 
PAHs) that have been identified as home to Vulnerable Ethnic Groups. Approximately 15% of these 
PAHs reside in other villages (~20) across the pipeline in very small numbers.  

Graves: A total of 1,100 graves lie within the revised Project footprint, an increase of 49 graves. 
The additional graves comprise: 5 graves valued as supplementary valuations prior to the footprint 
changes; an increase of 17 graves from the footprint changes, includes 31 new graves with a 
reduction of 14 graves who were avoided by the footprint changes (e.g. 2 graves at PS5, 4 graves 
at KP 835 re-route and 8 graves at KP 1061 re-route); and the implementation of grave relocation 
process for the pipeline commenced in 2022, an additional 27 graves have been identified and 
supplementary valuations are being undertaken.  
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Table 5-20 Updated Metrics for the Total Project Land Acquisition Impacts in Tanzania 

Regions : Pipeline  & Priority Areas  No. of 
Villages/ 
Mtaa: 

Land 
Area 
Affected 
(acres) 

Land Area 
being 
Compensated 
for (acres) 

Number 
of PAPs 

PAPs losing 
Land (land 
holders) 

Physically 
Displaced 
PAPs 

Replacement 
Houses 

(Maximum) 

Graves Vulnerable & 
Potentially 
Vulnerable PAPs 

Kagera (including MCPY5, MCPY6 and PS 3) 31 1,621 1,395 2,401 2,013 128 136 198 1,069 

Geita (including MCPY7, MCPY8 and PS 4) 37 1,447 1,237 1,530 1,321 45 50 79 503 

 Shinyanga 16 417 409 618 515 12 14 27 206 

Tabora (including Coating Yard, MCPY 9 & 10, PS 5) 30 1,404 1,399 1,007 885 28 42 82 496 

Singida (including MCPY11 and PS 6) 33 1,244 1,210 1,325 1,188 33 48 257 402 

Dodoma (including MCPY12) 23 874 849 825 767 20 25 138 359 

Manyara (including MC13, PY13 and PRS 1) 13 1,256 1,258 493 410 24 28 4 227 

Tanga (including MCPY 14, 15, 16 and PRS 2) 50 1,843 1,760 1,699 1,213 54 59 315 825 

Totals - Revised Project Footprint (without MST) 233 10,106 9,517 9,898 8,312 344 402 1,100 4,087 

Totals - Original Project Footprint (without MST) 231 9,903 9,306 9,513 8,036 331 389 1,051 3,624 

Tanga – Marine Storage Terminal (MST)  2029  1239      

Totals - Revised Project Footprint  & PAPs (with 
MST) 

233 10,308  10,021      

 

9 The Project is leasing upto 82 hectares (~202 acres) from Tanzania Ports Authority (TPA) for the Marine Storage Terminal (72 hectares/178 acres) and a spoil soil storage area as well as 
pieces of land for access and the pipeline into the MST site. This land at Chongoleani was acquired by TPA in 2017. The Project have identified 123 PAPs were affected by the acquisition 
of the 82 hectares/202 acres of land. Additional to the PAPs affected by the TPA land acquisition are those whose marine based livelihood activities will be affected from the construction of 
the marine facilities. The Project has prepared and disclosed a Supplementary RAP and LRP for the Chongoleani Peninsula. 



Resettlement Action Plan Addendum for Footprint Changes 

 

 

May 2023   89 

6 Footprint Changes Eligibility, Entitlements 
& Compensation Framework  

6.1 Introduction 
Eligibility criteria, entitlements and the compensation framework are presented in Chapter 6 
of the Regional RAPs, this is applicable to the PAPs affected by the footprint changes. 
The entitlements for PAHs to replacement housing and land for physically displaced PAHs 
and livelihood restoration for eligible PAHs is as referred to in the Regional RAPs (Chapter 6, 
7 and 8). The replacement housing designs and Livelihood Restoration Plan (LRP) are not 
repeated in this Addendum.  

This Addendum presents: 

 A summary of PAPs eligibility, entitlements and the compensation framework. 

 Updates to compensation and entitlements applicable to the footprint changes. This 
includes updates to rates to make sure compensation packages meet the IFC PS5 
requirement of replacement cost and Tanzanian legal requirement for application of 
interest due to delays in payment of compensation. Discretionary payments due to PAPs 
original valuations being affected by the footprint changes are described in Chapter 4. 

 Project updates on the replacement house designs, replacement land strategy and 
livelihood restoration entitlements are summarized in this chapter. 

6.2 Compensation Approach & Entitlement Framework 
The compensation approach for loss of land (i.e. monetary compensation and/or replacement 
land), shelter (i.e. physical displacement) and other immovable assets (e.g. crops, trees, other 
structures, graves etc.) and other in-kind entitlements for livelihood restoration, 
relocation/resettlement assistance and transitional support is based on: 

 Significance of impact (e.g. physical displacement; primarily a linear Project footprint so 
many PAHs lose small pieces of land and have remaining land etc.); 

 Vulnerability (pre-existing and project-induced from Project displacement impacts from 
land acquisition); and 

 Feasibility of compensation measures. 

6.2.1 Eligibility Criteria 

The eligibility criteria identify ‘who’ is eligible to receive compensation and assistance based 
on the requirements of national legislation and IFC PS5. The three categories of displaced 
people who are eligible for compensation under IFC PS5 are covered by the Project eligibility 
criteria in the valuations: 

 who have formal legal rights to the land or assets they occupy or use;  

 who do not have formal legal rights to land or assets, but have a claim to land that is 
recognized or recognizable under national law; or  

 who have no recognizable legal right or claim to the land or assets they occupy or use. 
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Cut-off Dates: Only landholdings and assets present prior to the cut-off date are eligible for 
compensation. In Tanzania the cut-off date is legally prescribed as the commencement of the 
valuation surveys. At the commencement of the surveys the cut-off dates were established for 
each footprint change survey, see Chapter 4.  

Validity of Valuations: In accordance with Section 52(3) of the Valuation and Valuers 
Registration Act, Valuation Reports (VRs) must be endorsed by the Chief Valuer (CV) within 
six months from the date of “…valuation of the interest in property of the last person”. The VRs 
are valid for a further two-year period from the date of approval by the CV. The dates of 
approval of the FPC Valuation Reports are presented in Table 4-5 above.  

6.2.2 Entitlement Framework 

The findings of the socio-economic and asset valuation surveys together with the eligibility 
criteria and compensation approach have been used to develop an Entitlement Framework, 
this is contained in the Regional RAPs.  A summary of the Entitlement Framework content is 
provided below in Table 6-1. The full Entitlement Framework should be consulted for details 
of entitlements ((EACOP RAP Tanzania – EACOP –).  

The Entitlement Framework define what type of compensation (e.g. monetary and in-kind 
compensation options (e.g. replacement housing)) and resettlement assistance each category 
of affected eligible person is entitled to depending on the extent of their impact/loss (i.e. 
displacement impact) from the Project land acquisition as described in Table 5-1 above. The 
framework covers:  

 All groups of affected people, including land holders, tenant, informal users, 
grazers/pastoralists and other natural resource users, communities (e.g. communal village 
land in Tanzania), institutions and vulnerable PAPs/groups;  

 All types of impact/loss associated with each group, including loss of land, loss of 
dwellings/shelter, loss of assets (immoveable), loss of livelihoods, loss/ impacts on public 
utilities & community facilities, loss of forests and other natural resources, and loss of 
cultural heritage resources; and 

 All types of compensation (e.g. monetary and in-kind) and assistance to which each 
eligible group is entitled. 

In Tanzania under the national law PAPs must be offered the monetary compensation option, 
so some eligible PAPs will select between a monetary compensation option or the in-kind 
compensation option (e.g. physically displaced PAPs are offered replacement housing and 
replacement land). During the entitlement briefings, compensation options for each PAP (and 
their spouses) are explained (see Chapter 8), including the benefits of certain in-kind 
compensation options. 
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Table 6-1 Summary of Content of Entitlement Framework 

Impact Effect Entitled Persons 
Entitlement 

In-kind and / or cash Livelihood Restoration 

Land 

Seven categories of 
land loss considered 
(residential and 
agricultural). 

Permanent loss. 

Legal and customary 
holders, institutional 
owners, 
acknowledged users. 

Mix of replacement and 
cash measures. 
Combinations vary 
across categories 
dependent on 
significance of impact. 

Mix of livelihood 
restoration options 
(including group and 
individual programs). 
Combination varies 
across categories 
dependent on 
significance of impact. 

Loss of Residence by Owner 

Considers loss of 
residence and other 
structures (i.e. 
dwellings, ancillary 
structures). 

Permanent loss 
(all or part). 

Owners (structures 
and infrastructure, 
resident and non-
resident), government 
agencies as owners. 

Mix of replacement and 
cash measures. 
Combinations vary 
across categories. 

Mix of livelihood 
restoration options 
(including group and 
individual programs). 
Not applicable in all 
categories. 

Loss of resources providing income in cash or kind 

Loss of community 
accessed resources 
such as forests, 
wetlands and non-
economic trees. 

Permanent and 
temporary loss (in 
some community 
resource cases). 

Resource users or 
persons losing 
income streams.  

Mix of access retention 
and support measures. 
Cash measures for loss 
of communal land and 
assets. 

- 

Loss of Communal or Institutionally owned structures or land 

Five categories of 
loss considered 
(including pasture 
land, roads, 
pathways, drainage 
and electricity 
mains).  

Permanent and 
temporary loss. 

Village owners, 
institutions (e.g. 
religious 
organizations), district 
and Local 
Government, utility 
company. 

Mix of cash, support 
and access / 
replacement measures. 
Combinations vary 
across categories.  

- 

Trees and Crops 

Seven categories of 
loss considered 
(including loss of 
crops, trees and 
agricultural assets). 

Permanent loss, 
or loss / restriction 
of access. 

Land and crop / tree 
owners, tree users, 
tenant farmers, village 
owners, informal 
owners.  

Mix of cash 
compensation, 
allowances and support 
measures. 
Combinations vary 
across categories. 

Mix of livelihood 
restoration options 
physically and 
economically displaced 
PAPs.  

 

Cultural Assets 

Graves Permanent loss. 
Individuals or groups 
laying claim to graves. 

Formal grave removal 
and relocation process. 
Cash compensation in 
line with legal 
requirements. 

None. 

 

6.3 Valuation Process 
The valuation process defines how impacted land and assets have been valued for 
compensation. The Project Valuer prepared a valuation methodology to meet both national 
legal requirements for approval by the Chief Valuer and IFC PS5 requirements.  

As described in Section 3.2 Tanzanian valuations do not fully meet replacement cost 
characteristics as required under IFC PS5. The Project valuations have been structured 
therefore to achieve IFC PS5 including replacement cost comprising:  

 Part I: Valuation Report & Compensation Schedules for Tanzanian Legal Requirements 
(approved by Chief Valuer). 
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 Part II: Valuation Report & Compensation Schedules for Additional Entitlements for 
International Financing Standards (IFS) (shared with the Chief Valuer for information). Part 
II valuations include the transaction costs for land, inflation uplift on crops and trees, in-
kind compensation options (e.g. replacement housing, replacement land etc.) and 
livelihood restoration entitlements. Part II valuation approach affords an opportunity to 
apply uplifts for delays, deal with villages/PAPs within Protected Areas/Reserves, resolve 
informal user entitlements etc. and other additional entitlements under IFS as described in 
the RAPs. 

Table 6-2 summarizes the items compensated in the Project valuations under Tanzanian 
legislation and additional entitlements under IFS, along with commitments within the RAP.  

Table 6-2 Project Valuations  

(Part I) Valuation for Compensation under 
Tanzanian Legislation 

(Part II) Valuation for Additional Entitlements under IFS 
& RAP 

Land (informed by Market Research pegged on 
indicative base land rates from Chief Valuer) 

Buildings & Structures (replacement cost of 
building or structure, depreciation not taken into 
account) 

Crops & Economic Trees (market value based on 
type, growth rate quantity and age using 
Government 2012 and 2018 Crop Rates for the 
relevant Zone). 

Disturbance Allowance (based on Fixed Deposit 
Rates from commercial banks and benchmarked 
with other major projects)  

Accommodation Allowance (36 months rental 
where dwelling on affected land and is in use at the 
time of valuation) 

Transport Costs (Cost of transporting 12 tons of 
luggage by rail or road within 20km from place of 
displacement) 

Loss of Profit (Net profit per month evidenced by 
audited accounts for 36 months for eligible affected 
businesses) 

Graves (full exhumation costs, costs for placatory 
and expiratory rites, transportation and re-
interment costs) 

Orphaned Land  (offered for compensation where 
remainder of land is less than 0.5 acres (outside 
city, municipality or township) 

Transaction Costs on Land (to achieve replacement value 
10% percent was added to land rates for transaction costs) 

Increases in Land and Building/Structures Rates from 
updated Market Research. 

Inflation Adjustment for 2012 & 2018 Crop & Economic 
Tree Rates (Government approved crop and tree rates were 
for 2012 and 2018 so inflation % applied up to date of 
valuation) 

Disturbance Allowance (Disturbance allowance applied 
also to additional entitlements under IFS) 

In-kind Compensation Options for eligible PAPs: 
Replacement Land (for eligible PAPs depending on 
significance of impact and vulnerability) & Replacement 
Housing (for eligible physically displaced PAHs) 

Livelihood Restoration Entitlements (livelihood support 
depending on significance of impact and vulnerability e.g. 
agricultural improvement programs) 

Transitional Support (part of LRP and includes provision of 
food baskets to eligible PAPs post displacement up to 
harvest, period depends on impacts and vulnerability etc.) 

Assistance to Vulnerable Persons and Households 
(additional in-kind support for vulnerable persons and 
households) 

Assets within Road Reserves/Powerline Wayleaves 
(Compensation for extension to these not previously 
compensated by authorities. Compensation for assets within 
these present at cut-off and not speculative) 

Informal Users (Compensation for affected assets present 
at cut-off) 

Orphaned Land (offered for compensation where 
remainder of land is 20% or less of a PAP’s land holding). 
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The valuation for compensation for PAPs in the FPC affected villages/mitaa differ depending 
on how they were affected by the footprint changes, as described in Chapter 4. The 
discretionary payment approach and PAPs in receipt of the discretionary payment are 
summarized in Chapter 4.  

6.4 Updating Values and Application of Interest  
The land acquisition program for the pipeline and AGIs commenced in 2018 with Project 
Valuations being prepared in 2019. The Project has committed to re-assessment of 
compensation amounts due to the delay of payment since the valuation and cut-off date to 
ensure replacement cost requirements are met and to acknowledge the disturbance from the 
delay. The re-assessment includes:  

 the addition of interest to compensation amounts as prescribed under the Tanzanian legal 
framework and in order to meet IFS standards (see Section 6.4.1); and 

 additional uplifts to achieve replacement cost characteristics, for example updated land 
and building/structures rates and additional inflation for crops and trees (see Sections 
6.4.2 and 6.4.3).  

For all pipeline and AGI original valuations, interest and uplifts has been applied to the original 
compensation values and Valuation Reports prepared for the additional interest and uplifts. 
The Tanzanian report for approval by the CV contained the interest as prescribed under the 
legal framework, with the additional interest and uplifts for replacement cost being applied in 
the IFS interest and uplifts Valuation Report.  

For valuations within the FPC villages/mitaa unaffected by the footprint changes these have 
applied interest (Section 6.4.1) and additional uplifts to achieve replacement cost (Sections 
6.4.2 and 6.4.3) in their compensation schedules. For additional and new valuations due to 
the footprint changes as there was no delay to payment of the compensation associated with 
these valuations no interest for delay is applied. Relevant uplifts are included in the IFS 
compensation schedule to ensure replacement cost is achieved. For extracted valuations 
interest was paid, as described in Chapter 4.  

6.4.1 Application of Interest 

Pursuant to the requirements of The Valuation and Valuers Registration Act, 2016, Project 
Valuers obtained data on interest rates on 24 months’ fixed deposits with major commercial 
banks in Tanzania and submitted a report to the Chief Valuer of the Government to approve 
an applicable interest rate. The CV approved an interest rate of 8 percent per annum, to be 
applied to the principal sum on a compounding basis.  

The total interest which is due for Pipeline valuations (except for the Tanga City valuations), 
for the 13.5 months from the earliest date of approval of the Tanzanian valuation report of 16th 
April, 2021 to Quarter IV of the year 2022 when compensation payment was expected to be 
effected, is 9.04 per cent. The accrued interest of 9.04 per cent accounts for the compounding 
effect on the annual interest rate of 8 percent. The 13.5 months exclude the legally permitted 
interest-free-period or grace period of 6 months from the date of approval of the valuation 
report, during which time compensation is payable without interest. For Tanga City, the 
valuation report was approved at a later date compared with the rest of the Pipeline corridor 
valuation reports. Hence, for Tanga City, as the valuation report was approved on 12th 
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November, 2021, total interest which is due for the 6.5 months (excluding the 6 months’ grace 
period) is 4.26 per cent. 

For Priority Area PAPs, interest was paid for a period of 18 months and total accrued interest 
over the 18 months at 8% per annum is 12.24 per cent. To obtain parity with interest payments 
which had been effected to Priority Area PAPs, the difference from the 18 months compound 
interest of 12.24% is payable on the Tanzanian compensation amounts under IFS, based on 
a Project decision to this effect.  

For delayed compensation payments, total additional interest is 12.24% applied to total 
compensation amounts. For pipeline valuations with the exception of Tanga City: 9.04% is 
applied to the Tanzanian compensation schedule; and in the IFS compensation schedule 
12.24% is applied to the IFS compensation amounts plus the additional 3.2% interest on the 
Tanzanian compensation amounts. For  Tanga City:  4.26% is applied to the Tanzanian 
compensation schedule; and in the IFS compensation schedule 12.24% is applied to the IFS 
compensation amounts plus the additional 7.98% interest on the Tanzanian compensation 
amounts.  

6.4.2 Inflation Updates to the Value of Crops and Trees 

When the pipeline and footprint change valuations were prepared, the Tanzanian crop and 
tree rates were those approved in 201210. In order to provide replacement cost under IFC PS5 
for loss of crops and trees, the 2012 Crop Compensation Schedule values have been 
increased using compounded inflation rates. In the original pipeline valuations and from 2013 
to October 2018. The compounded or cumulative inflation rate for the years 2013 to October 
2018 was 45.44%.  

As payment for the pipeline and AGI valuations was not until the fourth quarter of 2022 
generally further updating of the 2018 crops and trees compensation by an inflation rate of 
15.18% has been applied. Disturbance allowance at 7% is also payable on the extra crop and 
tree inflation updates.  

6.4.3 Updated Land, Buildings and Structure Values 

In order to ascertain current market values for pipeline and AGI valuations which were initially 
conducted in 2018, Land Market Research was carried out by the Project Valuers in November 
and December 2021. This was with the intention to obtain current market rates for land, 
buildings and structures. The research was conducted in all the 23 districts which are 
traversed by the pipeline corridor. Following conclusion of the Land Market Research 
fieldwork, the Project Valuers were able to analyze the data and obtain results showing change 
in some of the asset values over time.  

The magnitude of the change varied across the pipeline corridor depending on the asset type 
and geographical location of the assets. The key finding was that while there have been some 
increases in land rates in a few locations, in general, resilience in the land sub-markets was 
observed across the pipeline. There are a few exceptions, however, for example in Geita 

 

10 The Office of the Chief Valuer (CV) of the Government released in March 2023 new indicative land values and 
compensation rates for crops and trees. Based on instructions received from the CV, the effective date for the 
indicative land rates and new crop/tree rates is 1st April, 2023. 
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Region and in Zongomera (Kahama District) where notable land rate increases were recorded 
in planned urban areas. These are dynamic areas of the pipeline route and the findings accord 
with the researchers’ expectations.  

For buildings and structures, some construction rate increases were recorded and these have 
been occasioned by increases in building material and labor costs. In conformity with 
prevailing valuation practice in Tanzania, results of the land market study inform the updating 
of IFS values only and not valuations carried out under Tanzanian law. Accordingly, where 
there have been increases in land and building/structure rates, the incremental land and 
building value is captured under the IFS valuations. 

6.5 Replacement Housing, Replacement Land and 
Livelihood Restoration  

Project updates on the replacement house designs, replacement land strategy and livelihood 
restoration entitlements are summarized below. Reference is also provided to the Vulnerable 
Persons Plan. The PAPs entitled to replacement housing and within the livelihood restoration 
groups for the footprint changes villages/mitaa are also summarized. 

6.5.1 Replacement Housing 

Entitlements – RAP Commitments 

Physically displaced Project Affected Households (PD PAHs) are eligible to choose from either 
replacement housing or cash compensation. The type of replacement house that a PAP is 
entitled to depends on the size of the residential dwelling(s) it replaces (see table below). 
Ventilated Improved Pit (VIP) latrines and separate kitchen structures are also constructed. 

Replacement House Types 

Eight replacement houses of different sizes have been designed by a Tanzanian architect in 
consultation with affected communities. The smallest houses are 25 m3 (Type A) and the 
largest 145 m3 (Type H).  The replacement houses provided are generally larger than the 
affected PAPs original dwelling structures. Households can select from some internal layout 
options for the smaller house types (A-D) and are involved selecting how the house will be 
situated in the land parcel.  
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Table 6-3 Replacement House Types 

Rep. 
House 
Type 

Eligibility Criteria11 Floor Area of 
Rep. House 
Type (m2) 

Sub-Type No. 
Rooms 

No. Rep. House 
Type in FPC 

Villages / Mitaa 

A All residential dwellings less than or equal to 
25 m2, will be replaced by a Type A house. If 
the combined footprint of any two houses of a 
PAP is less than or equal to 25 m², the PAP 
would be offered for these two houses one 
replacement Type A house and cash 
compensation for the smallest house. 

25 m2 A1 2 44 

A2 3 

A3 3 

B Type B (33 m²) will replace all residential 
dwellings greater than 25 m² but less than or 
equal to 33 m². 

33 m² B1 3 12 

B2 4 

C Type C (39 m²) will replace all residential 
dwellings greater than 33 m² but less than or 
equal to 39 m². 

39 m² C1 3 2 

C2 4 

D Type D (47 m²) will replace all residential 
dwellings greater than 39 m² but less than or 
equal to 47 m². 

47 m² D1 4 0 

D2 5 

E Type E (58 m²) will replace all residential 
dwellings greater than 47 m² but less than or 
equal to 58 m². 

58 m² E 5 1 

F Type F (75 m²) will replace all residential 
dwellings greater than 58 m² but less than or 
equal to 75 m². 

75 m² F 5 3 

G Type G (105 m²) will replace all residential 
dwellings greater than 75 m² but less than or 
equal to 105 m². 

105 m² G 6 1 

H Type H (145 m²) will replace all residential 
dwellings greater than 105 m² but less than or 
equal to 145 m². 

145 m² H 8 0 

Total   63 

 

Ancillary Structures 

For each replacement house, a PAP will be provided with a standard single improved latrine 
and a covered kitchen shelter. Where a PAP is eligible for more than one replacement house 
structure, they may elect for either:  

 [Type A] A standard single VIP latrine and a covered kitchen shelter per replacement 
house; OR  

 [Type B] One VIP latrine combined with ablution structure and a covered kitchen shelter 
plus store per homestead. 

The Project provided latrine and kitchen structures with replacement housing are offered to 
meet the objectives and requirements within IFC PS5 relating to improving the standards of 
living of displaced persons. Entitlement is not linked to the existing PAP ancillary structures 
which will be lost but provided per replacement house / homestead. 

 

 

11 Notes: Floor areas exclude external living spaces / verandas. At the cut-off date residential dwellings must 
have been completed buildings, in regular use and not abandoned by the PAP for them to be eligible for the 
replacement housing option. 
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Example Completed Replacement Housing 

The majority of the replacement houses for the villages/mitaa affected by the footprint changes 
and across the pipeline are Type A. An example of a completed EACOP Replacement House 
Type A is shown below in Figure 6-1.  

Figure 6-1 Example Completed Replacement Housing (Type A) 

Typical Type A House : A2 house design 25 square metres; Type A Kitchen & VIP Latrine Structure 

  

 
 

Materials & Construction 

The PAHs existing affected dwelling structures are constructed from materials such as grass 
thatch or corrugated sheet metal roofs, with mud and wattle walls, and earth floors. With a few 
of the dwelling structures being more permanent constructions with burnt brick walls, cement 
screed floors and corrugated sheet roofs.  

All replacement houses are built using modern materials and comply with Tanzanian building 
regulations and standards.  For the house, kitchen and latrine structures the main materials, 
surface finishes and facilities provided are summarized as follows: 

 Floor Slabs : reinforced concrete raft slab. 

 Walls: reinforced mortar walls using a Formwork System. (Originally walls of all 
replacement structures were proposed to be constructed from concrete blocks with sand-
cement plaster on both sides). 

 Roof structure: corrugated iron sheets. 

 Doors/windows with locks, windows with burglar bars and mosquito/insect screens.  
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 Interior finishes: plastered walls with undercoat and two coats of paint. A mortar screed 
finish floor for durability. 

 Outdoor kitchen with two hobs for cooking,  preparation counter and storage for firewood. 

 VIP (Ventilated Improved Pit) latrine with 3.6 m3 holding tank, designed to act as a 
soakaway with weepholes for percolation containment without no percolation should be 
between 10-15 years before holding tank requires evacuation of waste solids 

 Houses are electrified with one (1) electrical socket and one (1) LED light in each room. 
Roof top mounted 400 watt solar array 200 ampere hour battery system with inverter. 

 Rain harvesting system (gutters and downpipe) connected to 5,000 litre water tank.  

The houses are built on plots of land secured by the Project or land provided by the affected 
household. A detailed explanation of the features of the house is provided at the time of 
handover to the PAH, as well as a care and maintenance manual written in Swahili. Each 
house is under warranty for one year during which time the Project will monitor the condition 
of the house and correct any major defects immediately. This ongoing process is formally 
followed up by a one year full and final inspection and review where any remaining cosmetic 
repairs and new defects are catalogued and corrected.   

6.5.2 Replacement Land Strategy 

In developing the compensation strategy for replacement land (residential and agricultural) 
the Project has considered:  

 Significance of impact: as this is a linear pipeline many PAPs lose very small pieces of 
land which may not be feasible to replace and be productive. Due to linear land take the 
majority of PAPs lose a small fraction of land and/or have remaining land :  69% of PAPs 
lose < 1 acre; 44% lose < 0.5 acres; 25% (a quarter) lose < 0.25 acres; and 5% lose > 3.5 
acres (Institutional/Large Commercial Farms). 

 Vulnerability of a household (i.e. pre-existing and project-induced factors); and  

 Feasibility of offering replacement land (i.e. availability of productive land, ability of Project 
to secure replacement land, PAHs preferences, economic viability, local land markets and 
potential disruption to local/traditional/customary land allocation practices and markets).  

Within the additional entitlements for IFS some PAPs are offered replacement land, either for 
the Project to secure (physically displaced PAPs) or support provided to eligible economically 
displaced PAPs to secure additional agricultural land with their compensation. Compensation 
approach for agricultural replacement land for the Pipeline & AGIs: 

 PAP loses < Acre Equivalent (AE) (~< 1 acre) in a District are difficult to replace, 
fragmented from other landholding so unlikely to support livelihood restoration. These 
PAPs are offered monetary compensation and livelihood restoration, with additional 
livelihood restoration programs where the households are potentially vulnerable;  

 PAH loses > AE (~>1 acre) in a District < Average Farm Size (AFS) in a District are small 
holder farmers and households (~26% of PAHs) who may require additional land or 
additional support to restore livelihoods. These PAPs are offered monetary compensation 
option and support to secure replacement land, both options include livelihood restoration, 
with additional livelihood restoration programs where they are vulnerable; and  
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 PAH loses > AFS in a District are predominantly from commercial scale farmers or 
institutional organisations who are offered monetary compensation and livelihoods 
programs (where relevant). 

Guidance refers that land-for-land replacement can be achieved by two options, (i) by 
individual households securing their own replacement land, with the project/ local authorities 
in a facilitating role. This option can be less disruptive and is considered applicable to the 
Tanzanian Project context; or (ii) by the project securing replacement land. For the Pipeline 
and AGIs the updated replacement land strategy is: 

 Residential plots and agricultural land for Physically Displaced PAHs are secured by the 
Project. The Project has established and is operating a mechanism in Tanzania with TPDC 
to secure replacement land where required into a Replacement Land Trust.  

 For other eligible PAHs (not physically displaced) Project will offer facilitation and support 
to PAPs to secure additional agricultural land rather then intervening directly. Support is 
included within a PAPs compensation agreement if requested: e.g. surveying, 
engagement support, purchase agreements, support for tenure security (e.g. registering / 
village land book  etc) or soils testing as part of the LRP (i.e. to increase productively of 
remaining/alternative land). Very vulnerable PAHs may be provided with more intervention 
(e.g. via Replacement Land Trust) on a case-by-case basis. 

6.5.3 Livelihood Restoration 

The majority of PAHs for the pipeline and AGIs, including within the footprint changes affected 
villages/mitaa, are reliant on land-based livelihood activities. The Project will offer livelihood 
restoration assistance depending on the significance of impacts on the livelihood of a PAH 
and their resilience to restore livelihoods.   Chapter 8 of the Regional RAPs presents the 
Project’s approach to livelihood restoration in the Livelihood Restoration Plan (LRP). The plan 
considers eligibility for livelihood restoration, the regional context of livelihood strategies, 
existing livelihood-related programs, eligibility for livelihood support and livelihood options 
offered. The PAHs within the villages/mitaa affected by the footprint changes are covered by 
the LRPs delivered under the Regional RAPs.  

Reflecting the socio-economic context of PAHs and the fact that agricultural livelihoods 
predominate in affected areas, as well as preferences expressed by PAHs, key themes in 
livelihood restoration include activities to enhance Food Security through: Agricultural 
Improvement Programs; Enterprise Development Programs and Financial Literacy & Money 
Management Training. 

Delivery of the LRP involves phasing interventions:  

 Transitional support - Food baskets for eligible households for periods of typically 6 to 12 
months depending on needs and financial literacy training to support the immediate food 
security needs for eligible affected households. 

 Immediate Livelihood Restoration and support, focusing on the immediate restoration of 
directly impacted livelihoods and the enhancement of food security.  

 Additional Livelihood Enhancement in the longer term, involving other agricultural 
improvement programs, enterprise development and vocational training.  
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PAHs/PAPs have been grouped depending on the significance of impacts and their 
vulnerability. Entitlement to livelihood restoration and transitional support packages, along with 
resettlement assistance, is linked to the Livelihood Restoration Group into which PAHs/PAPs  
fall. The grouping reflecting factors such as percentage of land parcel lost, PAH vulnerability 
and whether they will be physically displaced. Table 6-4 summarizes the LR Groups, the 
number of PAHs in the FPC villages/mitaa, as well as the main transitional support 
entitlements (i.e. food baskets) of each group. 

Livelihood Restoration Options & Activities (LRAs) 

Livelihood restoration options available through the LRP are the following: 

 LRA 1 - Land preparation and planting of replacement and alternative agricultural land; 

 LRA 2 - Maize and rice/main crop improvement program; 

 LRA 3 - Crop diversification program; 

 LRA 4 - Poultry production program; 

 LRA 5 - Livestock improved husbandry program; 

 LRA 6 - Improved beekeeping practices; 

 LRA 7 - Enterprise development; and 

 LRA 8 - Household budgeting and money management training. 

LR Group PAH entitlements are summarized in Table 6-5. This has been updated with the 
findings of the Priority Areas LRP implementation with LRA 3 crop diversification being 
delivered as an integrated process with LRA 2 main crop improvement program and LRA 1 
being extended to cover eligible PAHs alternative land. 
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Table 6-4 Livelihood Restoration (LR) Groups for FPC Affected Villages/Mitaa & Transitional Support Entitlement 

 

12 Food baskets for eligible household are sized to supplement household food not provide it all during the period post-displacement. They are sized ~ 50% of the World Food 
Program levels. 
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Transitional Support – 
Food Baskets12 

G1 
PAP will permanently lose access 
to his / her residential dwelling(s). 

Land or non-land-based group level 
livelihood restoration program. Individual 
level livelihood restoration program. 

9 27 0 3 0 7 0 6 4 1 0 57 

Up to 12 months or end of first 
harvest, post displacement 
then re-assessed. 

G2 
PAP will permanently lose access 
to his / her land (<AE) and is 
identified as vulnerable. 

Group level land-based and non-land-
based livelihood restoration program(s); 
and Individual level livelihood restoration 
program(s) (appropriate to vulnerability). 

32 166 17 26 2 21 20 10 10 4 0 308 

Up to six (6) months and/or to 
end of first harvest, post 
displacement. 

G3 

PAP loses > AE (acre equivalent of 
land) but < AFS (average farm 
size) for the District and is identified 
as vulnerable. 

A group level livelihood program; and An 
individual level livelihood program. 

8 6 0 17 9 8 2 17 18 18 7 110 

Up to 12 months or end of first 
harvest, post displacement 
then re-assessed. 

G4 
PAP will permanently lose access 
to his / her land in part or whole. 

Group level land-based and non-land-
based livelihood restoration program(s). 

47 196 72 37 5 98 27 35 27 14 4 562 

Up to six (6) months and/or to 
end of first harvest, post 
displacement. 

G5 
Tenant PAP will lose > AE of crops 
and / or trees, but not compensated 
for land. 

Land-based & non-land-based group 
level livelihood restoration programs (i.e. 
Enterprise Develop.); and Group level 
livelihood program – where tenant PAPs 
have lost > AE and have self-identified & 
secured alternative land. 

0 2 3 11 0 1 0 7 0 2 0 26 

 LR Group 5 (Tenants)  will be 
assessed for eligibility, if 
determined to be vulnerable 
may be given access to 
transitional support for up to 6 
months. 

G6 

PAPs compensated for crops, 
trees and other assets including 
non-residential structures) valued 
at T.Shs. 100,000 or more. 
(Tenants) 

Non-land-based or non-crop-based 
livelihood restoration programs; and 
Livelihood program will be 
commensurate to assets lost. 

15 68 14 19 0 10 0 11 2 1 1 141 

- 

G7 
Total cash value of compensation 
is less than T.Shs. 100 000. 

Not eligible for livelihood restoration 
programs. 

11 50 4 0 0 16 3 0 6 0 0 90 
- 
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Table 6-5 Livelihood Restoration Options & Entitlements 

Livelihoods Restoration Options – Groups 1; 2; 3 & 4  

(Group 1, 2 & 3 PAPs will be given access to some individual and additional targeted support to access these 
programs and help restore livelihoods). 

Phase 1 Implementation  

Core (Groups 1; 2; 3 & 4) – all 
eligible households entitled to: 

Replacement Land (for those who are eligible) – commensurate to land 
lost. 

Land Preparation and Planting of Replacement and Alternative 
Agricultural Land (LRA1). (Group 1 and Group 3 only) 

Maize or Rice/Other Main Crop Improvement program (LRA2). 

Crop Diversification (LRA3). (Delivered as part of LRA 2) 

Household Budgeting & Money Management Training (LRA8). 

Phase 2 Implementation  

Optional  

Groups 1, 2 3 & 4 – each 
household is entitled to one (1) 
option.  

Option 1: Poultry Production Program (LRA4). 

Option 2: Livestock Improved Husbandry Program (LRA5). 

Option 3: Improved Beekeeping Practices (LRA6). 

Enterprise Development (LRA7) 13 (Each eligible household eligible to 
access one (1) support package). 

Livelihood Restoration Options – Group 5 & 6 (i.e. agricultural tenants). 

Phase 1 Implementation 

Core (Group 5 & 6) – all eligible 
households entitled to: 

Enterprise Development (LRA7) (Each eligible household eligible to 
access one (1) support package). 

Household Budgeting and Money Management Training (LRA8)  

Phase 2 Implementation 

Optional (Group 5 & 6) – each 
household is entitled to one (1) 
option: 

Option A: Poultry Production Program (LRA4). 

Option B: Improved Beekeeping Practices (LRA6)  

Core (Group 7) Not eligible for livelihood restoration programs. 

6.5.4 Vulnerable Peoples Plan 

The Vulnerable Peoples Plan (VPP) in the Regional RAPs applies to the PAHs affected by the 
footprint changes and should be referred to. The VPP is not repeated in this Addendum. The 
assessment of vulnerability and approach to vulnerable ethic groups self-identifying as 
Indigenous People for the footprint changes is as presented in the VPP in the Regional RAPs.  

Chapter 5 of this Addendum presents the vulnerable/potentially vulnerable PAHs per 
village/mtaa affected by the footprint changes. For footprint changes located in areas which 
affect Vulnerable Ethnic Groups self-identifying as Indigenous People, namely PRS 1, PRS 2 
and the pipeline re-route at KP 836, this matter is covered in the relevant section of Chapter 
5 of the Addendum. 

 

13 Within the livelihood restoration activities training and capacity building is built-in. The Project will consider also 
supporting PAPs to access vocational training opportunities. 
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7 Footprint Changes Consultation & 
Disclosure 

7.1 Introduction 
The approaches used and commitments to consultation and disclosure in the Chapter 10 of 
the Regional RAPs apply to the footprint changes. The Project’s Grievance Management 
procedure is described in the Regional RAPs and PAPs in all project affected villages are 
informed regarding this mechanism.  

An overview of the consultation and disclosure made in support of the resettlement process 
for footprint changes is provided in this Addendum. Stakeholder involvement was an essential 
aspect of the RAP amendment planning process  given the risk of confusion  and concerns 
these changes could generate among existing PAPs and potentially new PAPs.  

Consultation and engagement gives impacted and/or interested parties the option to offer input 
on the RAP process  for the revised project footprint and enabled modifications to be made to 
planned changes as explained in Chapter 2. Engagement with affected PAPs and their 
households continues to be critical during the ongoing RAP Implementation process. 

7.2 Stakeholder Identification 
The stakeholders for each FPC was identified for the land acquisition process as follows: 

 The existing/original PAPs impacted by the footprint changes (partially or fully extracted). 

 New PAPs that the new footprint will have an impact on. 

Existing PAPs affected by the footprint changes: These PAPs were identified in surveys 
for pipeline corridors  and AGIs conducted in 2018. For the original footprint of the pipeline 
corridor and AGIs, the list of affected PAPs was identified. The PAPs affected by the FPCs fall 
into three groups:  

 No land affected by the FPCs; 

 Entire land parcel not affected by Project and to be returned to PAP; and 

 A portion of land parcel to remain within footprint and a portion of land parcel not longer 
affected by the Project. 

New PAPs who will be impacted by the revised footprint: These PAPs are new whose 
land or other assets are affected as identified following the land delineation of the revised 
Project footprint on the ground. 

7.3 Stakeholder Engagement Team 
An engagement lead for stakeholders was appointed by the RAP consultant during the 
resettlement planning operations for this amendment. Teams for the survey, validation, and 
disclosure included stakeholder engagement specialists. The survey teams' stakeholder 
engagement specialists provided support for field-based sensitization meeting, asset 
inspection, land delineation, and socioeconomic surveys. 
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These engagement activities were undertaken in consultation with the Project CRCs and 
District Focal Persons (DFP’s). The primary responsibilities of the RAP Planning Consultant’s 
Stakeholder Engagement team were to: 

 Liaise with the Project CRCs and DFPs to arrange and conduct meetings at district, ward 
and village level such as sensitization, verification, and disclosure; 

 Ensure PAPs are informed and understand the aim of the re-survey of the facilities and 
the procedure which will be used and discretionary payments made for the PAPs who will 
be extracted due to the changes;  

 For new PAPs, the sensitization meetings were focused on the land acquisition process, 
the displacement impacts on their households and their entitlements and eligibility for 
compensation; 

 Ensure engagement methods are adapted to the PAPs and that any identified vulnerable 
PAPs receive additional engagement as necessary; 

 Ensure that women/spouses participate during the land acquisition process including 
being present during land delineation, surveys and initial disclosure; 

 Maintain clear and concise engagement records particularly in the case of vulnerable 
groups and transfer these to the EACOP Project team for their follow up; and 

 Assist in informing PAPs about the Project’s Grievance Management procedure. Inform 
CRC/EACOP on the issues, concerns and grievance raised by PAPs. 

7.4 Engagement Methods 

7.4.1 Community Engagement  

During survey the engagement were categorized into two groups; 

Engagement with existing/original PAPs affected by the footprint changes 

The team paid a courtesy call with village leaders and informed them of the footprint changes 
required by the Project and the reasons behind them. Village leaders were requested to call a 
meeting with all PAPs who would be potentially impacted by the changes. The stakeholder 
engagement team informed those PAPs impacted by the footprint changes during the meeting 
and informed them of their entitlements and the approach project will take for those 
households impacted. They also reassured those PAPs not affected by the changes to ensure 
clear understanding within each community.  

PAPs impacted by both partial and complete extraction were engaged and questions 
responded to and clarifications were given particularly relating to discretionary payments given 
concerns raised.  

PAPs were requested to submit all valuation related forms which were issued during 2018 
surveys to the RAP team. PAPs were informed that they may keep using the land that had 
been extracted for their livelihood. 

Engagement with New PAPs 

The meeting with new PAPs was undertaken mainly to inform the PAPs on the Project FPCs 
and how they would now be impacted by the Project. The detailed information on the land 
acquisition process, the displacement impacts on their households and their rights to 
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compensation were explained. PAPs were given the opportunity to ask questions and receive 
responses. 

The engagement was undertaken on several occasions  during field work for the land and 
asset surveys, validation process and disclosure of valuations. During engagement meeting 
PAPs were informed about the Project grievance management procedure and how to raise a 
grievance. 

Discretionary Payments Disclosure Engagement:  

Extracted PAPs (both fully and partially) were active throughout the disclosure process. Their 
entitlements  and eligibility for discretionary payments were explained and any clarifications 
needed were provided for these PAPs. PAPs were asked if willing to sign a form to confirm 
what had been disclosed to them after making sure they had understood. 

Valuation Disclosure Engagement: 

Compensation schedules were disclosed to PAPs in line with the valuation regulatory 
framework. Each PAP's concerns and problems were taken into consideration during the 
disclosure to PAPs and submitted to EACOP in accordance with valuation requirements. 
Following the engagement, PAPs were asked to sign the disclosure form. 

7.4.2 Engagement Language and Materials 

Language : The official languages in Tanzania are Kiswahili and English. Engagement 
materials for the Project were developed and shared in both Kiswahili and English. Where the 
understanding of Kiswahili and English is limited (for example for the Sukuma people), the 
RAP consultants team ensured information was available in the preferred language through 
the use of local interpreters. 

Materials: To enhance engagement initiatives relating to resettlement during the footprint 
changes, particularly with community stakeholders, supporting materials were prepared. 
Presentations, storyboards, and frequently asked questions (FAQs) are a few examples of 
engagement materials that have been created. To make sure the right messages are 

conveyed to PAPs, the information was distributed to all team members. 

7.5 Stakeholder Consultation During FPC Survey 
This part describes the land acquisition and resettlement related engagement activities for 
PAPs during the FPC survey, including PAPs with fully extracted or partially extracted 
valuations, original PAPs affected by the FPCs, as well as for new PAPs.  

7.5.1 Engagement at District, Ward and Village Levels 

During survey of the land and assets impacted by the FPC, engagement was held at district, 
ward and village levels, as follows: 

Sensitization meetings at all three (3) levels to: 

 Provide information on the changes, the land and asset survey process and discussion of 
the need for GoT oversight and support during the surveys; 

 Provide notice to complete asset registration and delineation of lands to be extracted for 
existing/original PAPs or to be added for new PAPs; 
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 Inform stakeholders of assets to be recorded and the recording mechanism; 

 Inform stakeholders of the purpose of valuation process, the procedures involved, duration 
of the valuation exercise, applicable compensation rates and legal rights and obligations 
of PAPs; 

 Inform landholders of their need to be present during the revised surveys accompanied by 
their spouses; 

 Explain the process of resurvey for extraction of existing PAPs assets; 

 Announce and explain the purpose and meaning of the cut-off date for new PAPs; and 

 Disclose and discuss Project’s Grievance Management procedure for all of those being fully 
or partially extracted as well as new PAPs. 

During the sensitization meetings, announcements were made through village leaders and 
public announcements. The village leaders supported with informing the PAPs who were 
identified as potential beneficiaries or those who may be affected by the footprint changes of 
the project. Some PAPs were unable to attend the main meetings, citing various reasons such 
as the farming season being in progress and their busy schedules, as well as expressing some 
frustration that the Project had taken a long time with no compensation being paid. 

To address this issue and ensure that all affected PAPs were reached, the stakeholder team 
devised a nuanced approach. They conducted one-on-one engagements during the survey 
process. PAPs were called for asset inspection, and before proceeding with allowing PAPs to 
show the boundary of their land parcels and assets, individual engagements were conducted 
with each PAP. During these engagements sensitization was done, covering the purpose of 
the activity, the process to be followed and the procedure for asset inspection. This approach 
was undertaken to ensure that all PAPs were reached, and awareness was raised regarding 
the Project activity. In total, a significant number of PAPs were engaged in this mode, as a 
proactive effort to ensure that all stakeholders were informed and involved in the Project. In 
total, a more than 500 PAPs were engaged in this mode, as a proactive effort to ensure that 
all PAPs were informed and involved in the survey activities. PAPs  engaged then participated 
well in the survey activity.  

Survey processes (Land delineation, asset inventory and socio-economic household 
survey), involving one-on-one discussions with PAHs / PAPs. Whenever possible spouses 
have been encouraged to be present and if necessary, surveys have been delayed until the 
spouse was present. The land and assets of PAPs to be fully or partially extracted also 
required re-survey. The process included: 

 Disclosure of the specific cut-off date for each village at sensitization meetings; 

 Undertaking of a land delineation survey to map the Project affected area and identify 
PAPs whose land and assets are to be extracted or affected by the changes in the mapped 
area; 

 Asset inventory to record where the type and number of assets (e.g. structures, land, 
crops, etc.) are located on land earmarked for the Project. This was then reflected on 
Valuation Form No. 3, signed by the PAP, valuer, and village leader (one (1) copy of the 
document remains with the PAP); and 

 Socio-economic household survey to assist the study team in assessing how the loss of 
land, crops and / or structural assets will affect each new PAH and how livelihood 
restoration can be effectively implemented. 
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Public disclosure of land and assets records compiled during the survey: After land 
delineation asset inspection PAPs whose valuations had been extracted as well as new PAPs 
were served with Valuation Form No.3. After the land and assets recorded (Asset Valuation 
Schedule) were posted on the village notice board without disclosure of individual 
compensation values. PAPs were required to confirm the content of the asset inventory 
appearing in their Valuation Form No. 3 against this schedule, which was subsequently used 
to determine compensation. 

Validation of land and assets: Each village was visited again inform PAPs about any 
modification to land requirements resulting from the internal assessment of provisional survey 
findings (if any) and grievances/queries received to date, and (b) determine if any additional 
queries or grievances had been lodged in respect of the information that was recorded. 

The purpose of the validation process was to ensure that all technical issues identified during 
the data cleaning process had been addressed. This included addressing any concerns, 
issues, or grievances raised by the PAPs  during the survey, as well as locating PAPs who 
were not available during the initial survey or did not collect forms. 

The stakeholder engagement team called for a meeting with the PAPs to inform them of the 
purpose of the disclosure process. However, the attendance at the meeting was low, which 
may be attributed to the fact that most PAPs did not have any issues or complaints regarding 
the survey and were satisfied with the process. There were some PAPs who had concerns 
during survey, these PAPs did raise their concern and the survey team attended to those 
concerns during the initial survey process. 

The validation process aimed to ensure that all concerns and issues were addressed and that 
the data collected was accurate and reliable. It served as a final check to verify that all 
technical issues had been resolved and that the PAPs were satisfied with the survey process. 
It was an important step in ensuring that the project was carried out in a transparent and 
inclusive manner, with all stakeholders' concerns and grievances appropriately addressed. 

Disclosure of Compensation Schedules to PAPs: During the disclosure meeting, the 
stakeholder engagement team arranged the meeting with PAPs through village leaders. The 
village leaders were requested to inform the PAPs about the purpose of the meeting. However, 
there was a low turnout of PAPs during the meeting. Some PAPs claimed that it was the 
farming season and they were busy with farming activities. Additionally, some of the previous 
survey PAPs mentioned that they were already familiar with the process and would prefer to 
be informed only when the disclosure activity was about to commence, so they could come 
and review their compensation schedules. 

To address the low turnout issue, the stakeholder engagement team devised a strategy in 
consultation with the village leaders to conduct one-on-one engagements with the PAPs. This 
approach aimed to ensure that all PAPs were reached and informed about the disclosure 
process. When the PAPs appeared for  disclosure of their compensation schedule, the one-
on-one engagement was conducted with the PAP prior disclosure of the compensation 
schedule. As a result of this approach, a total of 581 PAPs were engaged, and they signed 
the disclosure forms compared to the number of PAPs attended the meeting as shown in 
Table 7-1. 
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This strategy of conducting one-on-one engagements with the help of village leaders who 
were helping to find these PAPs was effective in ensuring that PAPs were individually informed 
and engaged in the disclosure process. It helped to address the concerns of PAPs who were 
busy with farming activities and those who preferred to be informed closer to the actual 
disclosure activity. It was a proactive approach to ensure maximum participation and 
understanding among the PAPs regarding the project's disclosure process. 

Table 7-1: Number of Attendees at RAP Planning engagements 
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District Level Attendees 89 69 50 208 

Ward leaders Level Attendees 69 44 37 150 

Village leaders Attendees 114 77 41 232 

Village PAP Attendees 320 64 67 451 

TOTAL 592 254 195 1041 
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8 Implementation of the Footprint Changes 
RAP Addendum  

The overall RAP implementation process, including roles and responsibilities, for the footprint 
changes is as set out in Chapter 11 of the Regional RAPs. 

This Addendum presents a summary of the implementation of the footprint changes land 
acquisition and resettlement, as well as the updated high-level schedule. The budget 
components as presented in the Regional RAPs are applicable to the footprint changes, with 
an additional item being the discretionary payments to PAPs for original valuations affected 
by the footprint changes.  

8.1 Summary of RAP Implementation 
The EACOP land acquisition and resettlement process is presented in Chapter 4 of this 
Addendum along with the valuation and RAP planning process for the footprint changes. The 
implementation of the footprint changes land acquisition and resettlement follows the same 
process as undertaken for the original Project footprint, described in the Regional RAPs.  

The EACOP Project Company is managing the land acquisition process in compliance with 
the national legal requirements and international financing standards (e.g. IFC PS5) working 
in collaboration with the Tanzania Petroleum Development Corporation (TPDC) and other 
relevant Government Authorities. 

The RAP implementation phase focuses on the drafting and signing of the individual 
household compensation agreements and the subsequent implementation of their 
requirements, including payment of compensation, construction of replacement housing and 
relocation and transitional support. Project support activities are part of this phase including 
the various livelihood restoration activities as described in the LRP, as well as the 
implementation of the monitoring and evaluation program (as described in Chapter 9). 
Stakeholder engagement and grievance management continue throughout RAP 
implementation.  

The main steps of the RAP implementation and roles and responsibilities are summarized in 
Table 8-1 below.  

Table 8-1 Summary of RAP Implementation     

Activity EACOP / Project Role Government of Tanzania Role 

Gazettement of 
Land, Related 
Notices & Land 
Conversion 
Activities 

 Provide information & coordinates for 
Gazettement, including for notices, and 
conversion of land. 

 Provide any land documents from PAPs for 
transfers, re-issue of titles & return to PAPs. 

 

 Prepares, issues and publishes 
necessary orders and / or 
notices in Gazette required 
under the LAA.  

 Undertakes all necessary steps 
and actions to meet the 
provisions of the LAA, including 
for the gazettement and 
acquisition of land (i.e. cadastral 
survey), and for the conversion 
of certain land to General Land 
as agreed with the Project. 
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Activity EACOP / Project Role Government of Tanzania Role 

Entitlement Briefings 
& Compensation 
Agreements (CAs) 
(Tripartite – 
EACOP/TPDC/PAP) 
includes spousal 
consent) 

 Open bank accounts (including joint PAP & 
spouse),  provide money management training 
to PAHs.  

 Draft CAs, prepare any land forms & pre-
approvals.  

 Lead Entitlement Briefings (PAPs and 
Spouses).  

 Party to Tripartite CAs (signing).  

 Identify cases where further compulsory 
powers may need to be engaged and facilitate. 

 Approve CAs template.  

 Attend Entitlement Briefings and 
CA signing.  

 Party to Tripartite CAs (signing). 

 Undertake other actions under 
Tanzanian Land Acquisition Act 
(LAA) for cases only where 
requested by Project. 

Payment & 
Provision of 
Compensation, 
Relocation & 
Implementation of 
Livelihood 
Restoration & 
Assistance 
Programs 

 Payment of monetary compensation. 

 Delivering notice to vacate to PAHs.  

 Provision of in-kind compensation – including 
construction of replacement housing and 
securing replacement land.  

 Relocation of PAPs, provision of PAP support 
and implement Vulnerable Peoples Plan.  

 Transitional support delivery (food baskets).  

 Livelihood Restoration Plan implementation. 

 Signing and oversight of notice 
to vacate, compensation 
payments and relocation 
process. 

Granting of Land 
Rights & Lease to 
Land 

 Sign lease(s).  

 Prepare crossing agreements / applications for 
permits and other user rights. 

 Activities for land rights (i.e. 
Right of Occupancy (ROO)) 
transfer to State. Provision of 
lease(s) and other user rights / 
crossing agreements to Project.  

8.2 Updated Budget 
The budget components as presented in the Regional RAPs are applicable to the footprint 
changes, with an additional item being the discretionary payments to PAPs for original 
valuations affected by the footprint changes. These are described in Chapters 4 and 6 of this 
Addendum. 

The RAP budget has been updated to include the additional compensation for the additional 
affected land and assets (i.e. structures, crops, trees and graves) from the footprint changes. 
The budget has been updated to include the costs associated with replacement housing and 
land for the additional physically displaced PAHs. The LRP and transitional support budget 
items have been updated to include for the additional new FPC PAPs.   

8.3 Updated Implementation Schedule 
The updated high-level RAP implementation schedule for the pipeline corridor and AGIs is 
indicated in Table 8-2 below.  

The entitlement briefings and compensation agreement signing along with payment of 
compensation has been completed for the majority of PAHs (~98% by end of quarter 1 2023). 
The land access for the AGI sites and the access road is planned during May 2023 and for 
the main pipeline corridor from August 2023 on a rolling basis up to start of quarter 4 2023. 
The 3-months Notice to Vacate for the AGI sites and access road was issued during Feb 2023 
with the pipeline corridor Notice to Vacate planned in May 2023.  
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Physically displaced PAHs who have selected replacement housing are not required to 
relocate until their replacement house is completed and handed over to them. The Project will 
provide support to PAHs for their relocation as was undertaken for the PAs. 

Table 8-2 High-Level Land Acquisition & Resettlement Schedule (Pipeline & AGIs) 

 

Activity 
2022 2023 

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 

Entitlement Briefing & 
Compensation Agreement 
Signing 

        

Replacement Land Identification 
& Purchasing 

        

Compensation Payment         

Replacement House Construction         

Notice to Vacate         

Relocation of PAHs, Transitional 
Support Commences and 
Livelihood Restoration Plan (LR) 
Implementation: The livelihood 
restoration programs are 
expected to run for at least 2 to 3 
years after relocation until all PAH 
livelihoods are restored. 

        

Cadastral/Conversion of 
Land/Lease Agreement 

        

Land Access      
PPL 

 
   

 

  

PPL AGI 

AGI PPL 
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9 Monitoring & Evaluation Activities  
Chapter 13 of the Regional RAPs sets out the monitoring and evaluation process during RAP 
implementation and can be referred to for further details. 

The PAPs and PAHs affected by the revised Project footprint were integrated into the main 
RAP implementation program following the completion of RAP planning during the preparation 
of this RAP Addendum.  Therefore, for the purposes of RAP Implementation monitoring, they 
will not be monitored separately from the overall monitoring and evaluation program.  Specific 
attention will be paid throughout the monitoring and evaluation process to vulnerable 
households including those from Vulnerable Ethnic Groups self-identifying as Indigenous 
People. 

As explained in Chapters 4 and 6,  it was agreed that those PAPs affected by the footprint 
changes whose valuations were completely extracted from the revised footprint (i.e. PAPs 
who became ex-PAPs) would be eligible for discretionary payments.  These payments were 
planned and paid according to the methodology described in previous Chapters. Monitoring 
of the discretionary payments will be an additional indicator specific to the footprint changes. 

The key objectives of the M&E process include: 

 Confirming the legal compliance of the RAP implementation; 

 Verifying that the implementation of livelihood restoration programs are adequate and 
appropriate for re-establishing prior levels of livelihoods;  

 Ensuring the ongoing management and redress of resettlement related grievances; 

 Identify problems and successes early to allow timely corrective actions; 

 Ensuring that correct procedures are followed; and 

 Assess the quality, progress and impact of RAP implementation. 

In particular, the program will track progress with physical resettlement, compensation 
payments, livelihood restoration and status of vulnerable households including PAPs from 
Vulnerable Ethnic Groups self-identifying as Indigenous Peoples. 

9.1 Purpose of Monitoring 
The purposes of resettlement monitoring are to verify that: 

 Actions and commitments described in the RAP are implemented fully and on time;  

 Eligible people receive their full compensation within agreed timeframes; 

 Eligible ex-PAPs receive their discretionary payments within agreed timeframes – This is 
an additional aspect related to the footprint changes; 

 PAPs who are physically displaced and / or require specific transitional support, especially 
where replacement housing and / or land is not available at the point of displacement, will 
be individually monitored until settled into their replacement house (where this option is 
selected). This will include the monitoring of their restoration of livelihoods; 
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 Commitment to livelihood restoration / improvement is recognized, monitored, and 
documented; 

 RAP actions and compensation measures are effective in enhancing or restoring 
livelihoods (both in the form of living standards and income levels); 

 Every effort is made to ensure that PAPs identified as vulnerable can attend meetings or 
be consulted separately if required and provided with additional assistance (as per their 
vulnerability) in re-establishing their livelihoods; 

 Community-level impacts are recognized, and mitigation measures are implemented; 

 Changes in RAP procedures are made during implementation (so that compensation 
measures are effective in restoring livelihoods); 

 Construction activities are closely followed and all additional land acquisition, crop 
compensation and construction damage issues are identified and addressed; and 

 Complaints and grievances lodged by PAPs are followed-up and appropriate corrective 
actions are implemented. 

9.2 Purpose of Evaluation 
The purpose of evaluation programs, in contrast to monitoring, is to provide focused, 
independent assessment of the overall success of the land acquisition, at regular intervals. 
The systematic and objective evaluation of the RAP implementation and results will be guided 
by the five Organization for Economic Cooperation and Development (OECD) Evaluation 
Criteria summarized in Error! Reference source not found.9-1. 

Table 9-1 OECD Evaluation Criteria 

Relevance 
Are we doing the right thing? 
How important is the relevance or significance of the intervention regarding local and 
national requirements and priorities? 

Efficiency 
Are the objectives being achieved economically by the development intervention? How 
big is the efficiency or utilization ratio of the resources used? 

Effectiveness 
Are the objectives of development interventions being achieved?  
How big is the effectiveness or impact of the project compared to the objectives planned? 

Impact 
Does the development intervention contribute to reaching the overall objective?  
What is the impact or effect of the intervention in proportion to the overall situation of the 
target group or those affected? 

Sustainability 
Are the positive effects or impacts sustainable? How is the sustainability or permanence 
of the intervention and its effects to be assessed? 

 

9.3 Types of Monitoring and Evaluation  
Four (4) types of M&E will be conducted as part of the RAP implementation, consisting of: 

 Process monitoring and evaluation; 

 Compliance monitoring and evaluation; 

 Completion audit; and 
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 Ex-post evaluation. 

The associated activities are described in detail in Chapter 13 of the regional RAPs. 

9.4 Reporting 
Monitoring reports will be prepared and are likely to include, but not be limited to, (per 
monitoring type): 

 Process monitoring: Monthly internal reports on project progress and issues.  

 Compliance monitoring: An independent monitor will review the performance of the 
RAP implementation bi-annually for up to two (2) years following resettlement, after which 
it should be undertaken at least annually, with a key compliance audit to be done after 
three (3) years.  

 Completion audit: This will be completed post-implementation (approximately three (3) 
years after relocation of PAPs). A suitably experienced, independent third party will 
conduct this audit.  

 Ex-post evaluation (or post-project evaluation): A third-party audit to be completed 
approximately three (3) years following the Completion Audit.  

In terms of ongoing monitoring, the project team will arrange for all necessary provisions to 
assure stakeholder engagement during the monitoring phase. Thereby, the Project will 
endeavor to involve independent third parties or to facilitate the community to participate in 
monitoring, where practical and acceptable by the communities concerned. 

In terms of reporting, the Project will establish regular communication and reporting channels 
back to the communities and individuals impacted and concerned, whether through non-
technical summaries of progress updates, engagement activities, public meetings, or targeted 
issue-based hearings. 
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Appendix A : Summary of Updated Market Research (Dec 2021) 

  



Land Market Research Results for 23 PPL Districts 

PIPELINE AND AGI’S LAND MARKET RESEARCH RESULTS FOR MISSENYI DISTRICT, KAGERA REGION, 
NOVEMBER, 2021 

LOCATION  Land (Agricultural) 
RATE APPROVED BY 
THE CV, APRIL 2021 
(T.SHS.) 

UPDATED RATE TO 
BE APPLIED (T.SHS.) 

Mutukula  One Acre (1 Acre)  1,800,000  1,800,000 

Nsunga  One Acre (1 Acre)  800,000  800,000 

Kassambya  One Acre (1 Acre)  1,000,000  1,200,000 

Kyaka  One Acre (1 Acre)  1,100,000  1,100,000 

Kilimilile  One Acre (1 Acre)  700,000  700,000 

B. BUILDING/ STRUCTURE

S/N  VALUATION NUMBER  STRUCTURE NUMBER 

RATE 
APPROVED BY 
THE CV, APRIL 
2021 (T.SHS.) 

UPDATED RATE 
TO BE APPLIED 
(T.SHS.) 

1  VAL/MSY/NYA/047/T1  VAL/MSY/NYA/047/T1/S1  472,000  472,000 

2  VAL/MSY/MAB/040/L  VAL/MSY/MAB/040/L/S1   350,000  374,000 

3  VAL/MSY/KAS/002/L  VAL/MSY/KAS/002/L/S1  350,000  374,000 

4  VAL/MSY/KAS/007/L  VAL/MSY/KAS/007/L/S1  193,000  221,000 

5  VAL/MSY/MAB/060/L  VAL/MSY/MAB/060/L/S1  321,000  343,000 

6  VAL/MSY/NYA/072/L  VAL/MSY/NYA/072/L/S2  280,000  299,000 

7  VAL/MSY/NYA/023/L  VAL/MSY/NYA/023/L/S1  321,000  343,000 

8  VAL/MSY/IGA/031/L  VAL/MSY/IGA/031/L/S1  96,000  115,000 

9  VAL/MSY/MAB/040/L  VAL/MSY/MAB/040/L/S2  120,000  144,000 

10  VAL/MSY/MAB/060/L  VAL/MSY/MAB/060/L/S2   108,000  129,000 

11  VAL/MSY/MAB/011/L  VAL/MSY/MAB/011/L/S1  120,000  144,000 

12  VAL/MSY/MAB/026/L  VAL/MSY/MAB/026/L/S1   120,000  144,000 

13  VAL/MSY/MAB/045/L  VAL/MSY/MAB/045/L/S1  72,000  86,000 

14  VAL/MSY/NYA/026/L  VAL/MSY/NYA/026/L/S1   108,000  129,000 

15  VAL/MSY/NYA/044/T1  VAL/MSY/NYA/044/T1/S1  120,000  144,000 

16  VAL/MSY/NYA/057/L  VAL/MSY/NYA/057/L/S1  120,000  144,000 

17  VAL/MSY/NYA/005/L  VAL/MSY/NYA/005/L/S1  139,000  166,000 

18  VAL/MSY/NYA/015/L  VAL/MSY/NYA/015/L/S1  120,000  144,000 

19  VAL/MSY/KIL/017/L  VAL/MSY/KIL/017/L/S1  120,000  144,000 

20  VAL/MSY/MTL/042/L  VAL/MSY/MTL/042/L/S1  120,000  144,000 

21  VAL/MSY/MTL/048/L  VAL/MSY/MTL/048/L/S1  120,000  144,000 

22  VAL/MSY/NYA/021/L  VAL/MSY/NYA/021/L/S1  120,000  144,000 

23  VAL/MSY/MAB/037/L  VAL/MSY/MAB/037/L/S1  120,000  144,000 



24  VAL/MSY/IGA/036/L  VAL/MSY/IGA/036/L/S1  60,000  69,000 

25  VAL/MSY/NYA/037/L  VAL/MSY/NYA/037/L/S1  60,000  69,000 

26  VAL/MSY/NYA/005/L  VAL/MSY/NYA/005/L/S2  60,000  69,000 

27  VAL/MSY/KIL/040/L  VAL/MSY/KIL/040/L/S1  60,000  69,000 

28  VAL/MSY/KIL/046/L  VAL/MSY/KIL/046/L/S1  60,000  69,000 

29  VAL/MSY/MTL/051/T1  VAL/MSY/MTL/051/T1/S1  60,000  69,000 

30  VAL/MSY/BLF/024/L(O)  VAL/MSY/BLF/024/L(O)/S1  60,000  69,000 

31  VAL/MSY/MTL/037/L  VAL/MSY/MTL/037/L/S1  48,000  55,000 

32  VAL/MSY/MAB/035/L  VAL/MSY/MAB/035/L/S1  65,000  74,000 

33  VAL/MSY/MAB/008/E  VAL/MSY/MAB/008/E/S1  36,000  39,000 

34  VAL/MSY/NYA/054/L  VAL/MSY/NYA/054/L/S1  82,000  94,000 

35  VAL/MSY/MAB/060/L  VAL/MSY/MAB/060/L/S3  60,000  69,000 

36  VAL/MSY/MAB/024/L  VAL/MSY/MAB/024/L/S1  60,000  65,000 

37  VAL/MSY/KAS/015/L  VAL/MSY/KAS/015/L/S1  60,000  65,000 

38  VAL/MSY/MTL/051/T1  VAL/MSY/MTL/051/T1/S2  60,000  69,000 

39  VAL/MSY/MTL/051/T1  VAL/MSY/MTL/051/T1/S3  60,000  69,000 



S/N  VALUATION NUMBER  STRUCTURE NUMBER 

RATE APPROVED BY 
THE CV, 2019 (PER 
UNIT/ STRUCTURE) 
(T.SHS.) 

UPDATED RATE 
TO BE APPLIED 
(T.SHS.) 

40  VAL/MSY/MAB/060/L  VAL/MSY/MAB/060/L/S4  300,000  327,000 

41  VAL/MSY/IGA/031/L  VAL/MSY/IGA/031/L/S2  60,000  66,000 

42  VAL/MSY/NYA/057/L  VAL/MSY/NYA/057/L/S3  60,000  66,000 

43  VAL/MSY/MAB/026/L  VAL/MSY/MAB/026/L/S2  120,000  132,000 

44  VAL/MSY/NYA/047/T1  VAL/MSY/NYA/047/T1/S2  120,000  132,000 

45  VAL/MSY/NYA/057/L  VAL/MSY/NYA/057/L/S4  120,000  132,000 

46  VAL/MSY/KAS/002/L  VAL/MSY/KAS/002/L/S2  84,000  92,000 

47  VAL/MSY/NYA/072/L  VAL/MSY/NYA/072/L/S1  951,000  1,046,000 

48  VAL/MSY/MAB/040/L  VAL/MSY/MAB/040/L/S3  300,000  330,000 

49  VAL/MSY/NYA/065/L  VAL/MSY/NYA/065/L/S1  450,000  495,000 

50  VAL/MSY/NYA/022/L  VAL/MSY/NYA/022/L/S1  450,000  495,000 

51  VAL/MSY/NYA/057/L  VAL/MSY/NYA/057/L/S2  270,000  288,000 

52  VAL/MSY/MTL/042/L  VAL/MSY/MTL/042/L/S2   450,000  472,000 

53  VAL/MSY/MTL/004/L  VAL/MSY/MTL/004/L/S1   60,000  60,000 

54  VAL/MSY/MAB/030/L  VAL/MSY/MAB/030/L/S1  300,000  330,000 

55  VAL/MSY/NYA/065/L  VAL/MSY/NYA/065/L/S2  380,000  421,000 

56  VAL/MSY/MAB/039/L  VAL/MSY/MAB/039/L/S1  500,000  555,000 

57  VAL/MSY/MTL/003/L  VAL/MSY/MTL/003/L/S1  500,000  500,000 

58  VAL/MSY/MTL/003/L  VAL/MSY/MTL/003/L/S3   500,000  500,000 

59  VAL/MSY/MTL/003/L  VAL/MSY/MTL/003/L/S2  450,000  450,000 

 Red highlighted inputs are the rates which have changed as per DV and RV suggestion



PIPELINE AND AGI’S LAND MARKET RESEARCH RESULTS FOR BUKOBA DISTRICT, KAGERA REGION, 
NOVEMBER 2021 

A. LAND VALUE

S/N  LOCATION  Land (Agricultural) 
RATE APPROVED BY THE 
CV, APRIL 2021 (T.SHS.) 

UPDATED RATE TO 
BE APPLIED 
(T.SHS.) 

1  Kyamulaile  One Acre (1 Acre)  700,000  700,000 

2  Mugajwale  One Acre (1 Acre)  650,000  650,000 

3  Kyaitoke  One Acre (1 Acre)  650,000  650,000 

4  Izimbya  One Acre (1 Acre)  650,000  800,000 

5  Rukoma  One Acre (1 Acre)  700,000  700,000 

6  Kibirizi  One Acre (1 Acre)  500,000  500,000 

B. BUILDING/ STRUCTURE

S/N  VALUATION NUMBER  STRUCTURE NUMBER 
RATE APPROVED BY 
THE CV, APRIL 2021 
(T.SHS.) 

UPDATED RATE TO 
BE APPLIED 
(T.SHS.) 

1  VAL/BKB/KTK/072/L  VAL/BKB/KTK/072/L/S1  350,000  374,000 

2  VAL/BKB/KTK/123/L  VAL/BKB/KTK/123/L/S1  350,000  374,000 

3  VAL/BKB/KOB/038/L  VAL/BKB/KOB/038/L/S1  321,000  369,000 

4  VAL/BKB/MGL/015/L  VAL/BKB/MGL/015/L/S1  321,000  343,000 

5  VAL/BKB/MGL/029/L  VAL/BKB/MGL/029/L/S1  321,000  343,000 

6  VAL/BKB/MGL/028/L  VAL/BKB/MGL/028/L/S1  321,000  343,000 

7  VAL/BKB/MGL/023/L  VAL/BKB/MGL/023/L/S2  321,000  343,000 

8  VAL/BKB/KTK/053/L  VAL/BKB/KTK/053/L/S1  321,000  343,000 

9  VAL/BKB/KTK/030/L  VAL/BKB/KTK/030/L/S1  321,000  343,000 

10  VAL/BKB/MGL/049/L  VAL/BKB/MGL/049/L/S1  272,900  300,000 

11  VAL/BKB/KTK/094/L  VAL/BKB/KTK/094/L/S1  218,000  239,000 

12  VAL/BKB/KTK/014/L  VAL/BKB/KTK/014/L/S1  218,000  239,000 

13  VAL/BKB/KOB/069/L  VAL/BKB/KOB/069/L/S1  167,000  178,000 

14  VAL/BKB/MGL/060/L  VAL/BKB/MGL/060/L/S1  167,000  178,000 

15  VAL/BKB/MGL/060/L  VAL/BKB/MGL/060/L/S3  167,000  178,000 

16  VAL/BKB/KTK/059/L  VAL/BKB/KTK/059/L/S1  167,000  178,000 

17  VAL/BKB/KYA/001/L  VAL/BKB/KYA/001/L/S1  120,000  144,000 

18  VAL/BKB/KYA/002/L  VAL/BKB/KYA/002/L/S1  120,000  144,000 

19  VAL/BKB/MGL/013/L  VAL/BKB/MGL/013/L/S1  120,000  144,000 

20  VAL/BKB/KTK/124/L  VAL/BKB/KTK/124/L/S1  120,000  144,000 

21  VAL/BKB/KTK/078/L  VAL/BKB/KTK/078/L/S1  120,000  144,000 

22  VAL/BKB/KYA/005/L  VAL/BKB/KYA/005/L/S1  60,000  69,000 

23  VAL/BKB/KYA/002/L  VAL/BKB/KYA/002/L/S2  60,000  69,000 

24  VAL/BKB/KYA/002/L  VAL/BKB/KYA/002/L/S3  60,000  69,000 

25  VAL/BKB/KOB/004/L  VAL/BKB/KOB/004/L/S1  60,000  69,000 

26  VAL/BKB/KOB/024/L  VAL/BKB/KOB/024/L/S1  60,000  69,000 

27  VAL/BKB/MGL/060/L  VAL/BKB/MGL/060/L/S2  60,000  69,000 

28  VAL/BKB/MUG/017/L  VAL/BKB/MUG/017/L/S1  60,000  69,000 

29  VAL/BKB/MGL/015/L  VAL/BKB/MGL/015/L/S2  60,000  69,000 

30  VAL/BKB/KTK/053/L  VAL/BKB/KTK/053/L/S2  60,000  69,000 

31  VAL/BKB/KTK/094/L  VAL/BKB/KTK/094/L/S2  60,000  69,000 

32  VAL/BKB/KTK/130/L  VAL/BKB/KTK/130/L/S1  60,000  69,000 

33  VAL/BKB/KTK/115/L  VAL/BKB/KTK/115/L/S1  60,000  66,000 

34  VAL/BKB/RGZ/002/L  VAL/BKB/RGZ/002/L/S1  60,000  69,000 

35  VAL/BKB/KML/037/L  VAL/BKB/KML/037/L/S1  60,000  69,000 

36  VAL/BKB/KML/016/L  VAL/BKB/KML/016/L/S1  60,000  69,000 

37  VAL/BKB/KTK/094/L  VAL/BKB/KTK/094/L/S3  71,100  71,100 



38  VAL/BKB/KTK/039/L  VAL/BKB/KTK/039/L/S2  50,400  53,000 

39  VAL/BKB/KTK/101/L  VAL/BKB/KTK/101/L/S1  137,300  157,000 

40  VAL/BKB/MUG/017/L  VAL/BKB/MUG/017/L/S2  120,000  128,000 

41  VAL/BKB/KTK/061/L  VAL/BKB/KTK/061/L/S1  98,300  105,000 

42  VAL/BKB/KTK/120/L  VAL/BKB/KTK/120/L/S1  72,200  83,000 

43  VAL/BKB/KTK/104/L  VAL/BKB/KTK/104/L/S2  63,000  69,000 

44  VAL/BKB/KTK/104/L  VAL/BKB/KTK/104/L/S1  65,800  75,000 

45  VAL/BKB/KTK/122/L  VAL/BKB/KTK/122/L/S1  60,000  62,000 

46  VAL/BKB/KTK/039/L  VAL/BKB/KTK/039/L/S1  196,200  196,200 

47  VAL/BKB/KTK/067/L  VAL/BKB/KTK/067/L/S1  196,200  215,820 

48  VAL/BKB/MGL/079/L  VAL/BKB/MGL/079/L/S1  350,000  350,000 

49  VAL/BKB/KTK/071/L  VAL/BKB/KTK/071/L/S1  380,000  380,000 

S/N  VALUATION NUMBER  STRUCTURE NUMBER 
RATE APPROVED BY THE 
CV, 2019 (PER UNIT/ 
STRUCTURE) (T.SHS.) 

UPDATED RATE TO 
BE APPLIED (T.SHS.) 

50  VAL/BKB/KTK/072/L  VAL/BKB/KTK/072/L/S2  450,000  499,000 

51  VAL/BKB/KTK/072/L  VAL/BKB/KTK/072/L/S3  350,000  388,000 

52  VAL/BKB/KYA/002/L  VAL/BKB/KYA/002/L/S4  270,000  297,000 

53  VAL/BKB/MGL/049/L  VAL/BKB/MGL/049/L/S2  300,000  300,000 

54  VAL/BKB/MGL/068/L  VAL/BKB/MGL/068/L/S1  300,000  300,000 

55  VAL/BKB/MGL/041/L  VAL/BKB/MGL/041/L/S1  450,000  499,000 

56  VAL/BKB/MGL/023/L  VAL/BKB/MGL/023/L/S1  270,000  297,000 

57  VAL/BKB/KTK/053/L  VAL/BKB/KTK/053/L/S3  270,000  297,000 

58  VAL/BKB/KTK/127/L  VAL/BKB/KTK/127/L/S2  450,000  499,000 

59  VAL/BKB/KTK/030/L  VAL/BKB/KTK/030/L/S2  400,000  444,000 

60  VAL/BKB/KML/016/L  VAL/BKB/KML/016/L/S2  270,000  297,000 

61  VAL/BKB/KTK/132/L  VAL/BKB/KTK/132/L/S1  60,000  60,000 

62  VAL/BKB/KTK/135/T1  VAL/BKB/KTK/135/T1/S1  700,000  700,000 

63  VAL/BKB/KTK/127/L  VAL/BKB/KTK/127/L/S1  200,000  220,000 

64  VAL/BKB/MGL/015/L  VAL/BKB/MGL/015/L/S3  150,000  165,000 

65  VAL/BKB/KTK/030/L  VAL/BKB/KTK/030/L/S3  130,000  130,000 

 Red highlighted inputs are the rates which have changed as per DV and RV suggestion



PIPELINE AND AGI’S LAND MARKET RESEARCH RESULTS FOR MULEBA DISTRICT, KAGERA REGION, 
NOVEMBER 2021 

A. LAND VALUE

S/N  LOCATION  Land (Agricultural) 

RATE 
APPROVED BY 
THE CV, APRIL 
2021 (T.SHS.) 

UPDATED RATE 
TO BE APPLIED 
(T.SHS.) 

1  Ngenge  One Acre (1 Acre)  600,000  600,000 

2  Burungura  One Acre (1 Acre)  600,000  600,000 

3  Mubunda  One Acre (1 Acre)  650,000  650,000 

4  Bisheke  One Acre (1 Acre)  650,000  650,000 

5  Kasharunga  One Acre (1 Acre)  900,000  900,000 

6  Karambi  One Acre (1 Acre)  900,000  900,000 

7  Kyebitembe  One Acre (1 Acre)  750,000  750,000 

B. BUILDING/ STRUCTURE

S/N  VALUATION NUMBER  STRUCTURE NUMBER 

RATE 
APPROVED BY 
THE CV, APRIL 
2021 (T.SHS.) 

UPDATED RATE TO 
BE APPLIED 
(T.SHS.) 

1  VAL/MLB/RKD/031/L  VAL/MLB/RKD/031/L/S1  350,000  374,000 

2  VAL/MLB/MLD/035/L  VAL/MLB/MLD/035/L/S1  321,000  343,000 

3  VAL/MLB/KTM/033/L  VAL/MLB/KTM/033/L/S1  321,000  343,000 

4  VAL/MLB/KTM/184/L  VAL/MLB/KTM/184/L/S1  321,000  343,000 

5  VAL/MLB/KGZ/106/L  VAL/MLB/KGZ/106/L/S1  321,000  343,000 

6  VAL/MLB/KTM/184/L  VAL/MLB/KTM/184/L/S2  96,930  100,000 

7  VAL/MLB/RGB/046/L  VAL/MLB/RGB/046/L/S2  218,000  233,000 

8  VAL/MLB/KTM/195/L  VAL/MLB/KTM/195/L/S1  218,000  233,000 

9  VAL/MLB/MLD/014/L  VAL/MLB/MLD/014/L/S3  152,600  157,000 

10  VAL/MLB/MLD/034/L  VAL/MLB/MLD/034/L/S1  152,600  157,000 

11  VAL/MLB/NKS/067/L  VAL/MLB/NKS/067/L/S3  167,000  167,000 

12  VAL/MLB/NGN/100/L  VAL/MLB/NGN/100/L/S1  167,000  167,000 

13  VAL/MLB/MLD/034/L  VAL/MLB/MLD/034/L/S2  141,950  146,000 

14  VAL/MLB/RKD/018/L  VAL/MLB/RKD/018/L/S1  139,000  148,000 

15  VAL/MLB/NKS/039/L  VAL/MLB/NKS/039/L/S1  120,000  138,000 

16  VAL/MLB/NKS/079/L  VAL/MLB/NKS/079/L/S1  120,000  138,000 

17  VAL/MLB/NKS/067/L  VAL/MLB/NKS/067/L/S1  120,000  138,000 

18  VAL/MLB/NKS/057/L  VAL/MLB/NKS/057/L/S1  125,000  143,000 

19  VAL/MLB/NKS/026/L  VAL/MLB/NKS/026/L/S1  120,000  138,000 

20  VAL/MLB/NKS/020/L  VAL/MLB/NKS/020/L/S2  120,000  138,000 

21  VAL/MLB/NKS/034/L  VAL/MLB/NKS/034/L/S1  120,000  138,000 

22  VAL/MLB/NGN/002/L  VAL/MLB/NGN/002/L/S1  120,000  138,000 



23  VAL/MLB/NGN/103/L  VAL/MLB/NGN/103/L/S1  120,000  138,000 

24  VAL/MLB/NGN/036/L  VAL/MLB/NGN/036/L/S1  120,000  138,000 

25  VAL/MLB/NGN/067/L  VAL/MLB/NGN/067/L/S1  120,000  138,000 

26  VAL/MLB/KSR/043/L  VAL/MLB/KSR/043/L/S1  120,000  138,000 

27  VAL/MLB/KSR/073/L  VAL/MLB/KSR/073/L/S1  120,000  138,000 

28  VAL/MLB/KSR/071/L  VAL/MLB/KSR/071/L/S1  120,000  138,000 

29  VAL/MLB/KSR/052/L  VAL/MLB/KSR/052/L/S1  120,000  138,000 

30  VAL/MLB/KKM/075/L  VAL/MLB/KKM/075/L/S1  120,000  138,000 

31  VAL/MLB/KKM/086/L  VAL/MLB/KKM/086/L/S1  120,000  138,000 

32  VAL/MLB/KKM/089/L  VAL/MLB/KKM/089/L/S1  120,000  138,000 

33  VAL/MLB/KKM/113/L  VAL/MLB/KKM/113/L/S1  120,000  132,000 

34  VAL/MLB/KGT/009/T1  VAL/MLB/KGT/009/T1/S1  96,000  110,000 

35  VAL/MLB/KGT/009/L(O1)  VAL/MLB/KGT/009/L(O1)/S1  96,000  110,000 

36  VAL/MLB/KGT/009/L(O1)  VAL/MLB/KGT/009/L(O1)/S2  120,000  138,000 

37  VAL/MLB/KTM/007/L  VAL/MLB/KTM/007/L/S1  120,000  138,000 

38  VAL/MLB/KTM/034/T1  VAL/MLB/KTM/034/T1/S1  96,000  110,000 

39  VAL/MLB/KTM/052/L  VAL/MLB/KTM/052/L/S1  120,000  138,000 

40  VAL/MLB/KTM/156/L  VAL/MLB/KTM/156/L/S1  120,000  138,000 

41  VAL/MLB/KGZ/002/L  VAL/MLB/KGZ/002/L/S1  120,000  138,000 

42  VAL/MLB/KGZ/106/L  VAL/MLB/KGZ/106/L/S2  120,000  138,000 

43  VAL/MLB/KGZ/098/L  VAL/MLB/KGZ/098/L/S1  120,000  138,000 

44  VAL/MLB/KGZ/115/L  VAL/MLB/KGZ/115/L/S1  120,000  138,000 

45  VAL/MLB/KGZ/059/T1  VAL/MLB/KGZ/059/T1/S1  120,000  138,000 

46  VAL/MLB/KYM/025/L  VAL/MLB/KYM/025/L/S1  108,000  124,000 

47  VAL/MLB/NKS/051/L  VAL/MLB/NKS/051/L/S1  60,000  66,000 

48  VAL/MLB/NKS/055/L  VAL/MLB/NKS/055/L/S1  60,000  66,000 

49  VAL/MLB/NKS/057/L  VAL/MLB/NKS/057/L/S2  60,000  66,000 

50  VAL/MLB/NKS/043/L  VAL/MLB/NKS/043/L/S1  60,000  66,000 

51  VAL/MLB/RKD/056/L  VAL/MLB/RKD/056/L/S1  60,000  66,000 

52  VAL/MLB/RGB/046/L  VAL/MLB/RGB/046/L/S1  60,000  66,000 

53  VAL/MLB/NKS/079/L  VAL/MLB/NKS/079/L/S2  36,000  39,000 

54  VAL/MLB/NKS/020/L  VAL/MLB/NKS/020/L/S1  60,000  66,000 

55  VAL/MLB/NGN/034/L  VAL/MLB/NGN/034/L/S1  60,000  66,000 

56  VAL/MLB/KSR/074/L  VAL/MLB/KSR/074/L/S1  60,000  66,000 

57  VAL/MLB/KSR/043/L  VAL/MLB/KSR/043/L/S2  42,000  46,000 

58  VAL/MLB/KSR/017/L  VAL/MLB/KSR/017/L/S1  60,000  66,000 

59  VAL/MLB/RKD/031/L  VAL/MLB/RKD/031/L/S2  60,000  66,000 

60  VAL/MLB/KKM/003/L  VAL/MLB/KKM/003/L/S1  60,000  66,000 

61  VAL/MLB/KKM/040/L  VAL/MLB/KKM/040/L/S1  60,000  66,000 

62  VAL/MLB/KKM/129/L  VAL/MLB/KKM/129/L/S1  60,000  66,000 

63  VAL/MLB/KKM/045/L  VAL/MLB/KKM/045/L/S1  60,000  66,000 



64  VAL/MLB/KKM/114/L  VAL/MLB/KKM/114/L/S1  60,000  66,000 

65  VAL/MLB/KGT/050/L  VAL/MLB/KGT/050/L/S1  60,000  66,000 

66  VAL/MLB/KGT/055/L  VAL/MLB/KGT/055/L/S1  60,000  66,000 

67  VAL/MLB/KGT/055/L  VAL/MLB/KGT/055/L/S2  60,000  66,000 

68  VAL/MLB/KTM/042/L  VAL/MLB/KTM/042/L/S1  60,000  66,000 

69  VAL/MLB/KGT/008/L  VAL/MLB/KGT/008/L/S1  60,000  66,000 

70  VAL/MLB/KGT/056/L  VAL/MLB/KGT/056/L/S1  60,000  66,000 

71  VAL/MLB/KGT/056/L  VAL/MLB/KGT/056/L/S2  60,000  66,000 

72  VAL/MLB/KGT/018/L  VAL/MLB/KGT/018/L/S1  60,000  66,000 

73  VAL/MLB/MLD/014/L  VAL/MLB/MLD/014/L/S1  60,000  66,000 

74  VAL/MLB/KTM/007/L  VAL/MLB/KTM/007/L/S2  60,000  66,000 

75  VAL/MLB/KGZ/008/L  VAL/MLB/KGZ/008/L/S1  60,000  66,000 

76  VAL/MLB/KGZ/089/L  VAL/MLB/KGZ/089/L/S1  60,000  66,000 

77  VAL/MLB/KGZ/006/L  VAL/MLB/KGZ/006/L/S1  60,000  66,000 

78  VAL/MLB/KRM/028/L  VAL/MLB/KRM/028/L/S1  60,000  66,000 

79  VAL/MLB/RGB/018/L  VAL/MLB/RGB/018/L/S1  23,000  25,000 

80  VAL/MLB/NKS/020/L  VAL/MLB/NKS/020/L/S3  18,400  20,000 

81  VAL/MLB/RKD/031/L  VAL/MLB/RKD/031/L/S3  18,000  19,000 

82  VAL/MLB/RKD/031/L  VAL/MLB/RKD/031/L/S4  18,000  19,000 

83  VAL/MLB/KGT/038/T1  VAL/MLB/KGT/038/T1/S1  23,000  25,000 

84  VAL/MLB/KSG/013/L  VAL/MLB/KSG/013/L/S1  9,200  10,000 

85  VAL/MLB/KGZ/115/L  VAL/MLB/KGZ/115/L/S2  36,000  39,000 

86  VAL/MLB/KSR/074/L  VAL/MLB/KSR/074/L/S2  30,000  33,000 

87  VAL/MLB/NGN/067/L  VAL/MLB/NGN/067/L/S2  36,000  39,000 

88  VAL/MLB/MLD/017/L  VAL/MLB/MLD/017/L/S1  36,000  39,000 

 89  VAL/MLB/KGT/009/T1  VAL/MLB/KGT/009/T1/S2  42,000  43,000 

91  VAL/MLB/NGN/036/L  VAL/MLB/NGN/036/L/S2  42,000  46,000 

92  VAL/MLB/KGT/008/L  VAL/MLB/KGT/008/L/S2  60,000  60,000 

93  VAL/MLB/KTM/156/L  VAL/MLB/KTM/156/L/S2  42,000  42,000 

S/N  VALUATION NUMBER  STRUCTURE NUMBER 

RATE 
APPROVED BY 
THE CV, 2019 
(PER UNIT/ 
STRUCTURE) 
(T.SHS.) 

UPDATED RATE TO 
BE APPLIED 
(T.SHS.) 

94  VAL/MLB/KSR/102/L  VAL/MLB/KSR/102/L/S2  60,000  60,000 

95  VAL/MLB/KSR/018/L  VAL/MLB/KSR/018/L/S1  320,000  320,000 

96  VAL/MLB/KGT/055/T1  VAL/MLB/KGT/055/T1/S2  30,000  30,000 

97  VAL/MLB/KTM/007/L  VAL/MLB/KTM/007/L/S4  36,000  36,000 

98  VAL/MLB/KTM/052/L  VAL/MLB/KTM/052/L/S3  48,000  48,000 

99  VAL/MLB/KTM/184/L  VAL/MLB/KTM/184/L/S4  42,000  42,000 



100  VAL/MLB/KTM/156/L  VAL/MLB/KTM/156/L/S3  42,000  42,000 

101  VAL/MLB/KGZ/106/L  VAL/MLB/KGZ/106/L/S3  30,000  30,000 

102  VAL/MLB/KGZ/115/L  VAL/MLB/KGZ/115/L/S3  60,000  60,000 

103  VAL/MLB/MLD/034/L  VAL/MLB/MLD/034/L/S3  80,000  80,000 

104  VAL/MLB/NKS/067/L  VAL/MLB/NKS/067/L/S2  250,000  250,000 

105  VAL/MLB/MLD/017/L  VAL/MLB/MLD/017/L/S2  320,000  320,000 

106  VAL/MLB/NKS/026/L  VAL/MLB/NKS/026/L/S2  120,000  138,000 

107  VAL/MLB/NGN/103/L  VAL/MLB/NGN/103/L/S2  120,000  138,000 

108  VAL/MLB/KSR/017/L  VAL/MLB/KSR/017/L/S2  150,000  172,000 

109  VAL/MLB/KSR/073/L  VAL/MLB/KSR/073/L/S2  52,000  59,000 

110  VAL/MLB/KSR/071/L  VAL/MLB/KSR/071/L/S2  120,000  138,000 

111  VAL/MLB/KGT/038/T2  VAL/MLB/KGT/038/T2/S1  120,000  138,000 

112  VAL/MLB/KGT/056/L  VAL/MLB/KGT/056/L/S3  120,000  138,000 

113  VAL/MLB/KTM/052/L  VAL/MLB/KTM/052/L/S2  120,000  138,000 

114  VAL/MLB/KGZ/059/T1  VAL/MLB/KGZ/059/T1/S2  120,000  138,000 

115  VAL/MLB/RGB/047/L  VAL/MLB/RGB/047/L/S1  216,000  216,000 

116  VAL/MLB/KKM/101/L  VAL/MLB/KKM/101/L/S1  240,000  240,000 

117  VAL/MLB/NKS/079/L  VAL/MLB/NKS/079/L/S3  270,000  270,000 

118  VAL/MLB/NKS/057/L  VAL/MLB/NKS/057/L/S3  270,000  270,000 

119  VAL/MLB/NKS/043/L  VAL/MLB/NKS/043/L/S2  270,000  270,000 

120  VAL/MLB/NKS/020/L  VAL/MLB/NKS/020/L/S5  189,000  189,000 

121  VAL/MLB/KSR/102/L  VAL/MLB/KSR/102/L/S1  270,000  270,000 

122  VAL/MLB/KSR/095/L  VAL/MLB/KSR/095/L/S1  270,000  270,000 

123  VAL/MLB/KSR/019/L  VAL/MLB/KSR/019/L/S1  320,000  320,000 

124  VAL/MLB/KGT/056/L  VAL/MLB/KGT/056/L/S5  300,000  300,000 

125  VAL/MLB/KTM/145/L  VAL/MLB/KTM/145/L/S1  360,000  360,000 

126  VAL/MLB/KGZ/059/T1  VAL/MLB/KGZ/059/T1/S3  300,000  300,000 

127  VAL/MLB/KTM/007/L  VAL/MLB/KTM/007/L/S3  270,000  270,000 

128  VAL/MLB/KRM/039/L  VAL/MLB/KRM/039/L/S1  300,000  300,000 

129  VAL/MLB/NKS/054/L  VAL/MLB/NKS/054/L/S3  240,000  240,000 

130  VAL/MLB/NKS/026/L  VAL/MLB/NKS/026/L/S3  195,000  195,000 

131  VAL/MLB/KTM/033/L  VAL/MLB/KTM/033/L/S3  240,000  240,000 

132  VAL/MLB/KTM/156/L  VAL/MLB/KTM/156/L/S4  180,000  180,000 

133  VAL/MLB/KYM/018/L  VAL/MLB/KYM/018/L/S1  210,000  210,000 

134  VAL/MLB/KTM/123/L  VAL/MLB/KTM/123/L/S1  30,000  30,000 

135  VAL/MLB/KTM/033/L  VAL/MLB/KTM/033/L/S2  30,000  30,000 

136  VAL/MLB/KTM/116/T1  VAL/MLB/KTM/116/T1/S1  30,000  30,000 

137  VAL/MLB/KTM/118/L  VAL/MLB/KTM/118/L/S1  30,000  30,000 

138  VAL/MLB/KGZ/120/L  VAL/MLB/KGZ/120/L/S1  30,000  30,000 

139  VAL/MLB/KSR/036/L  VAL/MLB/KSR/036/L/S1  150,000  150,000 

140  VAL/MLB/KSR/063/V  VAL/MLB/KSR/063/V/S1  75,000  75,000 

141  VAL/MLB/KSR/036/L  VAL/MLB/KSR/036/L/S2  225,000  225,000 



142  VAL/MLB/NKS/054/L  VAL/MLB/NKS/054/L/S1  63,000  63,000 

143  VAL/MLB/NKS/054/L  VAL/MLB/NKS/054/L/S2  95,000  95,000 

144  VAL/MLB/NKS/020/L  VAL/MLB/NKS/020/L/S4  130,000  130,000 

145  VAL/MLB/KGT/056/L  VAL/MLB/KGT/056/L/S4  50,000  50,000 

146  VAL/MLB/MLD/034/L  VAL/MLB/MLD/034/L/S4  200,000  200,000 

147  VAL/MLB/NGN/002/L  VAL/MLB/NGN/002/L/S2  200,000  200,000 

148  VAL/MLB/KSR/073/L  VAL/MLB/KSR/073/L/S3  250,000  250,000 

149  VAL/MLB/KGT/008/L  VAL/MLB/KGT/008/L/S3  250,000  250,000 

150  VAL/MLB/KGT/009/L  VAL/MLB/KGT/009/L/S1  200,000  200,000 

151  VAL/MLB/KGT/018/L  VAL/MLB/KGT/018/L/S2  150,000  150,000 

152  VAL/MLB/KTM/184/L  VAL/MLB/KTM/184/L/S3  150,000  150,000 

153  VAL/MLB/KGT/055/T1  VAL/MLB/KGT/055/T1/S1  20,000  20,000 

154  VAL/MLB/KTM/042/L  VAL/MLB/KTM/042/L/S2  45,000  45,000 

155  VAL/MLB/KYM/025/L  VAL/MLB/KYM/025/L/S2  48,000  48,000 

156  VAL/MLB/KGT/009/L  VAL/MLB/KGT/009/L/S2  130,000  130,000 

157  VAL/MLB/KGT/009/L  VAL/MLB/KGT/009/L/S3  130,000  130,000 

158  VAL/MLB/MLD/014/L  VAL/MLB/MLD/014/L/S4  200,000  200,000 

159  VAL/MLB/KTM/007/L  VAL/MLB/KTM/007/L/S5  100,000  100,000 

160  VAL/MLB/KTM/007/L  VAL/MLB/KTM/007/L/S6  130,000  130,000 

163  VAL/MLB/KYM/006/L  VAL/MLB/KYM/006/L/S1  25,000  25,000 

164  VAL/MLB/KYM/042/L  VAL/MLB/KYM/042/L/S1  130,000  130,000 

165  VAL/MLB/KYM/029/T1  VAL/MLB/KYM/029/T1/S1  72,000  90,000 

166  VAL/MLB/NGN/128/L  VAL/MLB/NGN/128/L/S1  63,000  63,000 

167  VAL/MLB/NKS/028/L  VAL/MLB/NKS/028/L/S1  143,000  143,000 



PIPELINE AND AGI’S LAND MARKET RESEARCH RESULTS FOR BIHARAMULO DISTRICT, KAGERA REGION 
NOVEMBER 2021 

A. LAND VALUE

S/N  LOCATION  Land (Agricultural) 
RATE APPROVED 
BY THE CV, APRIL 
2021 (T.SHS.) 

UPDATED RATE 
TO BE APPLIED 
(T.SHS.) 

1  Nyamigogo   One Acre (1 Acre)  800,000   800,000  

B. BUILDING/ STRUCTURE

S/N  VALUATION NUMBER  STRUCTURE NUMBER 
RATE APPROVED 
BY THE CV, APRIL 
2021 (T.SHS.) 

UPDATED RATE 
TO BE APPLIED 
(T.SHS.) 

1  VAL/BML/KBY/013/T1  VAL/BML/KBY/013/T1/S1   43,600   48,000 

2  VAL/BML/KBY/013/T2  VAL/BML/KBY/013/T2/S1   167,000   167,000 

3  VAL/BML/KBY/013/T2  VAL/BML/KBY/013/T2/S3   60,000   66,000 

4  VAL/BML/KBY/013/T2  VAL/BML/KBY/013/T2/S2  24,000   26,000 

 Red highlighted inputs are the rates which have changed as per DV and RV suggestion



PIPELINE AND AGI’S LAND MARKET RESEARCH RESULTS FOR CHATO DISTRICT, GEITA REGION NOVEMBER 
2021 

B. BUILDING/ STRUCTURE

S/N  VALUATION NUMBER  STRUCTURE NUMBER 
RATE APPROVED 
BY THE CV, 2019 
(T.SHS.) 

UPDATED RATE 
TO BE APPLIED 
(T.SHS.) 

1  VAL/CHT/MKT/057/T  VAL/CHT/MKT/057/T1/S1  256,800  256,800 

2  VAL/CHT/MKT/046/T  VAL/CHT/MKT/046/T/S1  272,850  272,850 

3  VAL/CHT/KTD/002/L  VAL/CHT/KTD/002/L/S2  78,300  78,300 

4  VAL/CHT/ILL/017/L  VAL/CHT/ILL/017/L/S1  185,300  185,300 

5  VAL/CHT/ILL/017/L  VAL/CHT/ILL/017/L/S3  196,200  196,200 

6  VAL/CHT/ILL/017/L  VAL/CHT/ILL/017/L/S6  174,400  174,400 

7  VAL/CHT/ILL/017/L  VAL/CHT/ILL/017/L/S8  185,300  185,300 

8  VAL/CHT/ILL/017/T  VAL/CHT/ILL/017/T/S1  187,000  187,000 

9  VAL/CHT/ILL/017/T  VAL/CHT/ILL/017/T/S2  185,300  185,300 

10  VAL/CHT/BSL/008/L  VAL/CHT/BSL/008/L/S1  174,400  174,400 

11  VAL/CHT/MBH/020/T2  VAL/CHT/MBH/020/T2/S1  185,300  185,300 

12  VAL/CHT/MKS/008/L  VAL/CHT/MKS/008/L/S1  185,300  185,300 

13  VAL/CHT/ILL/017/L  VAL/CHT/ILL/017/L/S2  167,000  167,000 

14  VAL/CHT/MSS/033/L  VAL/CHT/MSS/033/L/S1  150,300  150,300 

15  VAL/CHT/MBH/002/T2  VAL/CHT/MBH/002/T2/S2   54,000    54,000  

16  VAL/CHT/MKG/028/L  VAL/CHT/MKG/028/L/S1  54,000  54,000 

17  VAL/CHT/KSL/026/T  VAL/CHT/KSL/026/T/S1  96,000  96,000 

18  VAL/CHT/MBH/002/T2  VAL/CHT/MBH/002/T2/S1  218,000  218,000 

19  VAL/CHT/KTD/002/L  VAL/CHT/KTD/002/L/S1  106,250  106,250 

20  VAL/CHT/ILL/008/L  VAL/CHT/ILL/008/L/S1  60,000  60,000 

21  VAL/CHT/ILL/013/T  VAL/CHT/ILL/013/T/S1  48,000  48,000 

22  VAL/CHT/KTD/001/L  VAL/CHT/KTD/001/L/S2  54,000  54,000 

23  VAL/CHT/ILL/017/L  VAL/CHT/ILL/017/L/S4  54,000  54,000 

FLAT RATE STRUCTURE 

24  VAL/CHT/ILL/017/L  VAL/CHT/ILL/017/L/S7  500,000  500,000 

25  VAL/CHT/ILL/014/T  VAL/CHT/ILL/014/T/S1  270,000  270,000 

26  VAL/CHT/MKS/008/L  VAL/CHT/MKS/008/L/S2  270,000  270,000 

27  VAL/CHT/MSS/033/L  VAL/CHT/MSS/033/L/S2  300,000  300,000 

28  VAL/CHT/ILL/015/L  VAL/CHT/ILL/015/L/S1  130,000  130,000 

29  VAL/CHT/IBN/007/L  VAL/CHT/IBN/007/L/S1  130,000  130,000 

30  VAL/CHT/ILL/017/L  VAL/CHT/ILL/017/L/S5  130,000  130,000 

31  VAL/CHT/MKT/046/T  VAL/CHT/MKT/046/T/S2  130,000  130,000 

32  VAL/CHT/ILL/017/L/T  VAL/CHT/ILL/017/L/T/S3  120,000  120,000 

33  VAL/CHT/BSL/008/L  VAL/CHT/BSL/008/L/S2  130,000  130,000 

34  VAL/CHT/BSL/023/L  VAL/CHT/BSL/023/L/S1  63,000  63,000 

35  VAL/CHT/ILM/003/L  VAL/CHT/ILM/003/L/S1  200,000  200,000 

36  VAL/CHT/KTD/006/L  VAL/CHT/KTD/006/L/S1  300,000  300,000 



A. LAND VALUE

Location (Ward)  Land (Agricultural ) 
RATE APPROVED 
BY THE CV, 2019 
(T.SHS.) 

UPDATED RATE TO 
BE APPLIED (T.SHS.) 

Ichwankima  One Acre (1 Acre)  483,000  483,000 

Nyamirembe  One Acre (1 Acre)  435,000   435,000  

Ilemela  One Acre (1 Acre)  435,000   435,000  

Katende  One Acre (1 Acre)  500,000   500,000  

Bukome  One Acre (1 Acre)  454,000   500,000  

Makurugusi  One Acre (1 Acre)  411,000   411,000  

Bwanga/Minkoto  One Acre (1 Acre)  604,000   700,000  

Butengorumasa  One Acre (1 Acre)  386,000   386,000  

Iparamasa  One Acre (1 Acre)  459,000   459,000  

37  VAL/CHT/KTD/005/L  VAL/CHT/KTD/005/L/S1  300,000  300,000 

38  VAL/CHT/KTD/005/L  VAL/CHT/KTD/005/L/S2  300,000  300,000 

39  VAL/CHT/KTD/005/L  VAL/CHT/KTD/005/L/S3  300,000  300,000 

40  VAL/CHT/KTD/005/L  VAL/CHT/KTD/005/L/S4  300,000  300,000 

41  VAL/CHT/KSL/016/L  VAL/CHT/KSL/016/L/S1  60,000  60,000 

42  VAL/CHT/MSS/030/V  VAL/CHT/MSS/030/V/S1  150,000  150,000 



PIPELINE AND AGI’S LAND MARKET RESEARCH RESULTS FOR GEITA DISTRICT, GEITA REGION, 
NOVEMBER 2021 

A. LAND VALUE

Location (Ward)  Land (Agricultural ) 
RATE APPROVED BY 
THE CV, 2019 (T.SHS.) 

UPDATED RATE TO 
BE APPLIED 
(T.SHS.) 

Magenge  One Acre (1 Acre)  700,000  700,000 

B. BUILDING/ STRUCTURE

VALUATION NUMBER  STRUCTURE NUMBER 
RATE APPROVED BY 
THE CV, 2019 (T.SHS.) 

UPDATED RATE TO 
BE APPLIED 
(T.SHS.) 

Residential Structure 

VAL/GTA/IGN/001/L  VAL/GTA/IGN/001/L/S1  174,000  174,000 

FLAT RATE STRUCTURES 

VAL/GTA/IGN/025/L  VAL/GTA/IGN/025/L/S1  270,000  270,000 



PIPELINE AND AGI’S LAND MARKET RESEARCH RESULTS FOR BUKOMBE DISTRICT, GEITA REGION 
 NOVEMBER 2021 

A. LAND VALUE

Location (Ward)  Land (Agricultural ) 
RATE APPROVED BY THE 
CV, 2019 (T.SHS.) 

UPDATED RATE TO BE 
APPLIED (T.SHS.) 

Bukombe  One Acre (1 Acre)  850,000  850,000 

Lyambamgongo  One Acre (1 Acre)  650,000  650,000 

B. BUILDING/ STRUCTURE

VALUATION NUMBER  STRUCTURE NUMBER 
RATE APPROVED BY THE 
CV, 2019 (T.SHS.) 

UPDATED RATE TO BE 
APPLIED (T.SHS.) 

VAL/BKM/ILW/012/T  VAL/BKM/ILW/012/T/S1  174,400  174,400 

VAL/BKM/ILW/005/L  VAL/BKM/ILW/005/L/S1  261,000  261,000 

FLAT RATE STRUCTURES 

VAL/BKM/KDT/013/L  VAL/BKM/KDT/013/L/S1  200,000  200,000 

VAL/BKM/BKM/006/L  VAL/BKM/BKM/006/L/S1  200,000  200,000 



PIPELINE AND AGI’S LAND MARKET RESEARCH RESULTS FOR MBOGWE DISTRICT, GEITA REGION, 
NOVEMBER 2021 

A. LAND VALUE

Location (Ward)  Land (Agricultural ) 
RATE APPROVED 
BY THE CV, 2019 
(T.SHS.) 

UPDATED RATE TO BE 
APPLIED (T.SHS.) 

Lulembela 
Land (Agricultural ) One 
Acre (1 Acre) 

1,300,000  2,000,000 

Ikunguigazi 
Land (Agricultural ) One 
Acre (1 Acre) 

1,000,000  2,000,000 

Ikobe 

Land (Agricultural ) One 
Acre (1 Acre) 

900,000  900,000 

Nyakafulu 
Lubeho Village 

Land (Agricultural ) One 
Acre (1.00 Acre) 

1,600,000 
2,500,000 agricultural land  

Shinyanga A and 
Shinyanga B 

Residential parcel 
(Planned) 

5,000 per sq.m. 

Bukandwe 1,000,000  1,000,000 

Nhomolwa  Land (Agricultural )  1,000,000  1,000,000 

B. BUILDING/ STRUCTURE

VALUATION NUMBER  STRUCTURE NUMBER 
RATE APPROVED 
BY THE CV, 2019 

(T.SHS.) 

UPDATED RATE TO 
BE APPLIED 

(T.SHS.) 

Residential Structure 

VAL/MBG/NKG/042/L  VAL/MBG/NKG/042/L/S1  350,000  350,000 

VAL/MBG/NKG/042/L  VAL/MBG/NKG/042/L/S2  257,000  257,000 

VAL/MBG/IGZ/026/L  VAL/MBG/IGZ/026/L/S3  209,000  209,000 

VAL/MBG/IGZ/003/L  VAL/MBG/IGZ/003/L/S3  321,000  321,000 

VAL/MBG/IGZ/001/L  VAL/MBG/IGZ/001/L/S1  315,000  315,000 

VAL/MBG/IGZ/027/L  VAL/MBG/IGZ/027/L/S1  262,500  262,500 

VAL/MBG/IBL/007/L  VAL/MBG/IBL/007/L/S2  257,000  257,000 

VAL/MBG/SHB/033/L  VAL/MBG/SHB/033/L/S4  350,000  350,000 

VAL/MBG/SHA/001/E  VAL/MBG/SHA/001/E/S1  350,000  350,000 

VAL/MBG/SHA/045/L  VAL/MBG/SHA/045/L/S1  350,000  350,000 

VAL/MBG/SHA/039/L  VAL/MBG/SHA/039/L/S2  350,000  350,000 

VAL/MBG/SHA/046/L  VAL/MBG/SHA/046/L/S1  350,000  350,000 

VAL/MBG/KBG/019/L  VAL/MBG/KBG/019/L/S1  350,000  350,000 

VAL/MBG/SHB/065/L(0)  VAL/MBG/SHB/065/L(0)/S1  321,000  321,000 

VAL/MBG/SHA/039/L  VAL/MBG/SHA/039/L/S1  321,000  321,000 

VAL/MBG/SHA/018/L  VAL/MBG/SHA/018/L/S1  321,000  321,000 

VAL/MBG/SHA/020/L  VAL/MBG/SHA/020/L/S1  321,000  321,000 

VAL/MBG/SHA/013/L  VAL/MBG/SHA/013/L/S1  321,000  321,000 

VAL/MBG/IGZ/005/L  VAL/MBG/IGZ/005/L/S1  321,000  321,000 



VAL/MBG/SHB/065/L  VAL/MBG/SHB/065/L/S1  262,500  262,500 

VAL/MBG/SHB/053/L  VAL/MBG/SHB/053/L/S1  272,850  272,850 

VAL/MBG/SHA/016/L  VAL/MBG/SHA/016/L/S1  297,500  297,500 

VAL/MBG/SHA/063/T  VAL/MBG/SHA/063/T/S1  297,500  297,500 

VAL/MBG/SHA/038/L  VAL/MBG/SHA/038/L/S1  272,850  272,850 

VAL/MBG/SHA/057/L  VAL/MBG/SHA/057/L/S1  261,000  261,000 

VAL/MBG/IGZ/026/L  VAL/MBG/IGZ/026/L/S2  174,400  174,400 

VAL/MBG/IGZ/003/L  VAL/MBG/IGZ/003/L/S2  165,300  165,300 

VAL/MBG/IGZ/001/L  VAL/MBG/IGZ/001/L/S2  193,000  193,000 

VAL/MBG/SHA/052/L  VAL/MBG/SHA/052/L/S1  185,300  185,300 

VAL/MBG/BKN/013/L  VAL/MBG/BKN/013/L/S1  153,000  153,000 

VAL/MBG/KNR/050/L  VAL/MBG/KNR/050/L/S1  174,000  174,000 

VAL/MBG/IGZ/026/L  VAL/MBG/IGZ/026/L/S1  261,000  261,000 

VAL/MBG/IGZ/004/L  VAL/MBG/IGZ/004/L/S1  167,000  167,000 

VAL/MBG/IGZ/006/L  VAL/MBG/IGZ/006/L/S1  117,000  117,000 

VAL/MBG/IGZ/006/L  VAL/MBG/IGZ/006/L/S2  134,000  134,000 

VAL/MBG/LBH/024/L  VAL/MBG/LBH/024/L/S1  160,500  160,500 

VAL/MBG/KGG/009/L  VAL/MBG/KGG/009/L/S1  125,000  125,000 

VAL/MBG/KGG/009/L  VAL/MBG/KGG/009/L/S2  196,000  196,000 

VAL/MBG/KGG/009/L  VAL/MBG/KGG/009/L/S3  196,000  196,000 

VAL/MBG/IBL/007/L  VAL/MBG/IBL/007/L/S1  117,000  117,000 

VAL/MBG/KBG/013/L  VAL/MBG/KBG/013/L/S1  167,000  167,000 

VAL/MBG/NKG/042/L  VAL/MBG/NKG/042/L/S3  51,000  51,000 

VAL/MBG/KGG/005/L  VAL/MBG/KGG/005/L/S1  42,000  42,000 

VAL/MBG/SHB/033/L  VAL/MBG/SHB/033/L/S1  175,000  175,000 

VAL/MBG/SHB/068/L  VAL/MBG/SHB/068/L/S1  96,300  96,300 

VAL/MBG/KBG/013/L  VAL/MBG/KBG/013/L/S2  60,000  60,000 

VAL/MBG/KGG/009/L  VAL/MBG/KGG/009/L/S4  48,000  48,000 

VAL/MBG/SHB/033/L  VAL/MBG/SHB/033/L/S2  23,000  23,000 

VAL/MBG/KNR/050/L  VAL/MBG/KNR/050/L/S2  36,000  36,000 

VAL/MBG/SBH/038/L  VAL/MBG/SBH/038/L/S1  60,000  60,000 

VAL/MBG/SBH/045/L  VAL/MBG/SBH/045/L/S1  60,000  60,000 

VAL/MBG/SBH/081/L  VAL/MBG/SBH/081/L/S1  60,000  60,000 

VAL/MBG/SBH/061/L  VAL/MBG/SBH/061/L/S1  60,000  60,000 

VAL/MBG/SHB/065/L  VAL/MBG/SHB/065/L/S2  60,000  60,000 

VAL/MBG/SHB/056/L  VAL/MBG/SHB/056/L/S1  60,000  60,000 

VAL/MBG/SHA/015/L  VAL/MBG/SHA/015/L/S1  60,000  60,000 

VAL/MBG/SHA/063/T  VAL/MBG/SHA/063/T/S3  40,000  40,000 

VAL/MBG/SHA/037/L  VAL/MBG/SHA/037/L/S1  60,000  60,000 

VAL/MBG/SHA/014/L  VAL/MBG/SHA/014/L/S1  60,000  60,000 

VAL/MBG/SHA/044/L  VAL/MBG/SHA/044/L/S1  60,000  60,000 

VAL/MBG/SHA/021/L  VAL/MBG/SHA/021/L/S1  60,000  60,000 



VAL/MBG/SHA/019/L  VAL/MBG/SHA/019/L/S1  20,000  20,000 

VAL/MBG/SHB/045/L  VAL/MBG/SHB/045/L/S1   60,000    60,000 

VAL/MBG/SHB/061/L  VAL/MBG/SHB/061/L/S1   60,000    60,000  

VAL/MBG/SHB/065/L(O)  VAL/MBG/SHB/065/L(O)/S1   321,000    321,000  

VAL/MBG/SHB/038/L  VAL/MBG/SHB/038/L/S1   60,000    60,000 

VAL/MBG/SHB/081/L  VAL/MBG/SHB/081/L/S1   60,000    60,000 

VAL/MBG/SHA/014/L  VAL/MBG/SHA/014/L/S2  250,000  250,000 

FLAT RATE STRUCTURE 

VAL/MBG/LBH/017/L/E  VAL/MBG/LBH/017/L/E/S1  5,122,000  5,122,000 

VAL/MBG/SHB/065/L(0)  VAL/MBG/SHB/065/L(0)/S2  500,000  500,000 

VAL/MBG/SHB/053/L  VAL/MBG/SHB/053/L/S2  400,000  400,000 

VAL/MBG/SHA/045/L  VAL/MBG/SHA/045/L/S2  400,000  400,000 

VAL/MBG/SHA/016/L  VAL/MBG/SHA/016/L/S2  400,000  400,000 

VAL/MBG/SHA/032/L  VAL/MBG/SHA/032/L/S1  400,000  400,000 

VAL/MBG/SHA/063/L/T  VAL/MBG/SHA/063/L/T/S2  400,000  400,000 

VAL/MBG/KNR/093/L  VAL/MBG/KNR/093/L/S1  400,000  400,000 

VAL/MBG/KNR/008/L  VAL/MBG/KNR/008/L/S1  380,000  380,000 

VAL/MBG/NKG/042/L  VAL/MBG/NKG/042/L/S4  60,000  60,000 

VAL/MBG/SHB/033/L  VAL/MBG/SHB/033/L/S3  120,000  120,000 

VAL/MBG/KBG/018/L  VAL/MBG/KBG/018/L/S1  30,000  30,000 

VAL/MBG/KBG/019/L  VAL/MBG/KBG/019/L/S2  250,000  250,000 

VAL/MBG/NKG/028/T  VAL/MBG/NKG/028/T/S1  160,000  160,000 

VAL/MBG/KNR/085/L  VAL/MBG/KNR/085/L/S3  60,000  60,000 

VAL/MBG/KGG/009/L  VAL/MBG/KGG/009/L/S5  160,000  160,000 

VAL/MBG/NKG/028/T  VAL/MBG/NKG/028/T/S2  200,000  200,000 

VAL/MBG/IGZ/003/L  VAL/MBG/IGZ/003/L/S1  190,000  190,000 

VAL/CHT/ILL/017/T  VAL/CHT/ILL/017/T/S3  120,000  120,000 

VAL/MBG/NKG/003/L  VAL/MBG/NKG/003/L/S1  63,000  120,000 

VAL/MBG/NKG/042/L  VAL/MBG/NKG/042/L/S5  63,000  63,000 

VAL/MBG/KHL/007/L  VAL/MBG/KHL/007/L/S1  63,000  63,000 

VAL/MBG/IBL/007/L  VAL/MBG/IBL/007/L/S3  63,000  63,000 

VAL/MBG/IGV/044/L  VAL/MBG/IGV/044/L/S1  63,000  63,000 

VAL/MBG/KBG/013/L  VAL/MBG/KBG/013/L/S3  63,000  63,000 

VAL/MBG/KGG/005/L  VAL/MBG/KGG/005/L/S2  130,000  130,000 

VAL/MBG/SHA/049/L  VAL/MBG/SHA/049/L/S1  130,000  130,000 

VAL/MBG/KNR/085/L  VAL/MBG/KNR/085/L/S1  75,000  75,000 

VAL/MBG/KNR/085/L  VAL/MBG/KNR/085/L/S2  75,000  75,000 

VAL/MBG/KNR/032/L  VAL/MBG/KNR/032/L/S1  270,000  270,000 

VAL/MBG/LBH/013/L  VAL/MBG/LBH/013/L/S1  200,000  200,000 

VAL/MBG/LBH/013/L  VAL/MBG/LBH/013/L/S2  200,000  200,000 



VAL/MBG/KHL/016/L  VAL/MBG/KHL/016/L/S1  300,000  300,000 

VAL/MBG/IBL/017/L  VAL/MBG/IBL/017/L/S1  300,000  300,000 

VAL/MBG/IBL/017/T  VAL/MBG/IBL/017/T/S1  300,000  300,000 

VAL/MBG/LBH/050/L  VAL/MBG/LBH/050/L/S1  300,000  300,000 

VAL/MBG/IBL/001/L  VAL/MBG/IBL/001/L/S1  500,000  500,000 

VAL/MBG/KHL/009/V  VAL/MBG/KHL/009/V/S1  3,000,000  3,000,000 

VAL/MBG/SHA/016/L  VAL/MBG/SHA/016/L/S3  3,616,000  3,616,000 

VAL/MBG/SHB/049/L  VAL/MBG/SHB/049/L/S1  424,000  424,000 

VAL/MBG/SHB/073/L  VAL/MBG/SHB/073/L/S1  673,000  673,000 

VAL/MBG/IKB/013/T  VAL/MBG/IKB/013/T/S1  100,000  100,000 

VAL/MBG/SHA/015/L  VAL/MBG/SHA/015/L/S2  60,000  60,000 

VAL/MBG/IGV/056/L(0)  VAL/MBG/IGV/056/L(0)S1  150,000  150,000 

VAL/MBG/SHB/033/L  VAL/MBG/SHB/033/L/S5  150,000  150,000 

VAL/MBG/SHA/001/E  VAL/MBG/SHA/001/E/S2  150,000  150,000 

VAL/MBG/SHA/046/L  VAL/MBG/SHA/046/L/S2  150,000  150,000 

VAL/MBG/SHA/044/L  VAL/MBG/SHA/044/L/S2  60,000  60,000 

VAL/MBG/LBH/017/E  VAL/MBG/LBH/017/E/S1  5,122,000  5,122,000 

VAL/MBG/SHA/063/T  VAL/MBG/SHA/063/T/S2  400,000  400,000 

VAL/MBG/IGV/056/L(O)  VAL/MBG/IGV/056/L(O)/S1  150,000  150,000 

VAL/MBG/SHB/065/L(O)  VAL/MBG/SHB/065/L(O)/S2   500,000    500,000  



PIPELINE AND AGI’S LAND MARKET RESEARCH RESULTS FOR KAHAMA DISTRICT, SHINYANGA REGION 
NOVEMBER 2021 

A. LAND VALUE

Location (Ward)  Land (Agricultural ) 
RATE APPROVED 
BY THE CV, 2019 
(T.SHS.) 

UPDATED RATE TO 
BE APPLIED (T.SHS.) 

Wendele  One Acre (1 Acre)  1,000,000  1,500,000 

Ngogwa  Land (Agricultural )  1,200,000  1,600,000  

Busoka  Land (Agricultural )  1,300,000  5,000 per sq.m. 
(Planned area, valued 
on a rate per square 
metre basis)  

Zongomera (Seeke and Ilindi 
Mtaa) 

Land (Agricultural )  1,500,000  1,500,000 per acre in 
Seeke and Ilindi Mtaa  

Zongomera (Zongomera 
Mtaa) 

Planned residential  10,000 per sq.m. 

Zongomera  Industrial Park  1,500 per sq.m.  9,500 per sq.m. 

Mwendakulima  Land (Agricultural )  1,600,000  1,600,000 

Mhungula  Land (Agricultural )  2,000,000  2,000,000 

Mondo  Land (Agricultural )  1,400,000  1,400,000 

Isagehe  Land (Agricultural )  950,000  950,000 

B. BUILDING/ STRUCTURE

VALUATION NUMBER  STRUCTURE NUMBER 
RATE APPROVED BY 
THE CV, 2019 
(T.SHS.) 

UPDATED RATE 
TO BE APPLIED 
(T.SHS.) 

VAL/KHM/TMN/044/L  VAL/KHM/TMN/044/L/S1  218,000  218,000 

VAL/KHM/BMT/016/L  VAL/KHM/BMT/016/L/S1  218,000  218,000 

VAL/KHM/BMT/016/L  VAL/KHM/BMT/016/L/S2  218,000  218,000 

VAL/KHM/SEK/021/L  VAL/KHM/SEK/021/L/S1  218,000  218,000 

VAL/KHM/MPR/024/L  VAL/KHM/MPR/024/L/S4  218,000  218,000 

VAL/KHM/ILN/010/L  VAL/KHM/ILN/010/L/S1  139,000  139,000 

VAL/KHM/TMN/044/L  VAL/KHM/TMN/044/L/S2  23,000  23,000 

VAL/KHM/TMN/020/L  VAL/KHM/TMN/020/L/S1   60,000   60,000 

VAL/KHM/ZNG/026/L  VAL/KHM/ZNG/026/L/S1   60,000   60,000 

VAL/KHM/TMN/015/L  VAL/KHM/TMN/015/L/S1  192,000  192,000 

VAL/KHM/ILN/010/L/  VAL/KHM/ILN/010/L/S3  65,000  120,000 

VAL/KHM/TMN/014/L  VAL/KHM/TMN/014/L/S1  84,000  84,000 

VAL/KHM/ILN/010/L  VAL/KHM/ILN/010/L/S2  60,000  60,000 

VAL/KHM/TMN/035/L  VAL/KHM/TMN/035/L/S1  120,000  120,000 



VAL/KHM/TMN/035/L  VAL/KHM/TMN/035/L/S2  60,000  60,000 

VAL/KHM/TMN/022/V  VAL/KHM/TMN/022/V/S1  350,000  350,000 

VAL/KHM/BMT/016/L  VAL/KHM/BMT/016/L/S3  167,000  167,000 

VAL/KHM/MPR/031/L  VAL/KHM/MPR/031/L/S2  167,000  167,000 

VAL/KHM/MPR/024/L  VAL/KHM/MPR/024/L/S3  167,000  167,000 

VAL/KHM/ZNG/021/L  VAL/KHM/ZNG/021/L/S1  472,000  472,000 

VAL/KHM/ZNG/008/L  VAL/KHM/ZNG/008/L/S1  472,000  472,000 

VAL/KHM/ZNG/007/L  VAL/KHM/ZNG/007/L/S2  472,000  472,000 

VAL/KHM/ZNG/017/L  VAL/KHM/ZNG/017/L/S1  472,000  472,000 

VAL/KHM/ZNG/017/L  VAL/KHM/ZNG/017/L/S3  472,000  472,000 

VAL/KHM/ILN/055/L  VAL/KHM/ILN/055/L/S1  472,000  472,000 

VAL/KHM/INY/010/L  VAL/KHM/INY/010/L/S1  472,000  472,000 

VAL/KHM/ZNG/001/T3  VAL/KHM/ZNG/001/T3/S1  364,000  364,000 

VAL/KHM/ZNG/001/T8  VAL/KHM/ZNG/001/T8/S1  404,000  404,000 

VAL/KHM/ZNG/008/L  VAL/KHM/ZNG/008/L/S2  45,000  45,000 

VAL/KHM/ZNG/007/L  VAL/KHM/ZNG/007/L/S1  45,000  45,000 

VAL/KHM/ZNG/007/L  VAL/KHM/ZNG/007/L/S3  45,000  45,000 

VAL/KHM/ZNG/001/T11  VAL/KHM/ZNG/001/T11/S1  18,000  18,000 

VAL/KHM/ZNG/023/L  VAL/KHM/ZNG/023/L/S1  45,000  45,000 

VAL/KHM/ZNG/020/L  VAL/KHM/ZNG/020/L/S1  45,000  45,000 

VAL/KHM/ZNG/001/T6  VAL/KHM/ZNG/001/T6/S1  45,000  45,000 

VAL/KHM/ZNG/017/L  VAL/KHM/ZNG/017/L/S2  45,000  45,000 

VAL/KHM/ZNG/001/T11  VAL/KHM/ZNG/001/T11/S2  38,000  45,000 

VAL/KHM/ZNG/001/T9  VAL/KHM/ZNG/001/T9/S2  20,000  20,000 

VAL/KHM/ZNG/001/T9  VAL/KHM/ZNG/001/T9/S1  34,000  34,000 

VAL/KHM/ZNG/001/T9  VAL/KHM/ZNG/001/T9/S3  20,000  20,000 

VAL/KHM/ZNG/005/L  VAL/KHM/ZNG/005/L/S1  120,000  120,000 

VAL/KHM/ZNG/001/T4  VAL/KHM/ZNG/001/T4/S1  120,000  120,000 

VAL/KHM/ZNG/010/L  VAL/KHM/ZNG/010/L/S1  60,000  120,000 

VAL/KHM/ZNG/004/L  VAL/KHM/ZNG/004/L/S1  50,000  120,000 

VAL/KHM/ZNG/001/T10  VAL/KHM/ZNG/001/T10/S1  11,000  11,000 

VAL/KHM/ZNG/002/L  VAL/KHM/ZNG/002/L/S1  60,000  60,000 

VAL/KHM/ZNG/003/L  VAL/KHM/ZNG/003/L/S1  45,000  45,000 

VAL/KHM/WDL/022/L  VAL/KHM/WDL/022/L/S1  50,000  150,000 

VAL/KHM/ZNG/006/L  VAL/KHM/ZNG/006/L/S1  60,000  120,000 

VAL/KHM/NGW/037/L  VAL/KHM/NGW/037/L/S1  26,500  30,000 

VAL/KHM/MPR/024/L  VAL/KHM/MPR/024/L/S1  100,000  100,000 

VAL/KHM/ILN/055/L  VAL/KHM/ILN/055/L/S2  10,000  10,000 

VAL/KHM/BMT/021/E  VAL/KHM/BMT/021/E/S1  15,000  15,000 

VAL/KHM/ZNG/017/L  VAL/KHM/ZNG/017/L/S4  44,000  44,000 

VAL/KHM/BKN/001/L  VAL/KHM/BKN/001/L/S2  195,000  195,000 

VAL/KHM/BKN/006/L  VAL/KHM/BKN/006/L/S1  261,000  261,000 



VAL/KHM/BKN/007/L  VAL/KHM/BKN/007/L/S1  261,000  261,000 

VAL/KHM/BKN/002/L  VAL/KHM/BKN/002/L/S1  350,000  350,000 

VAL/KHM/BKN/001/L(O)  VAL/KHM/BKN/001/L(O)/S1  350,000  350,000 

VAL/KHM/TMN/011/L(O)  VAL/KHM/TMN/011/L(O)/S1  218,000  218,000 

FLAT RATE STRUCTURE 

VAL/KHM/TMN/017/L  VAL/KHM/TMN/017/L/S1  130,000  130,000 

VAL/KHM/SEK/030/L  VAL/KHM/SEK/030/L/S1  130,000  130,000 

VAL/KHM/BMT/028/L  VAL/KHM/BMT/028/L/S1  200,000  200,000 

VAL/KHM/TMN/044/L  VAL/KHM/TMN/044/L/S3  60,000  60,000 

VAL/KHM/TMN/035/L  VAL/KHM/TMN/035/L/S3  60,000  60,000 

VAL/KHM/BKN/001/L  VAL/KHM/BKN/001/L/S1  160,000  160,000 

VAL/KHM/TMN/011/L  VAL/KHM/TMN/011/L/S1  300,000  300,000 

VAL/KHM/MPR/031/L  VAL/KHM/MPR/031/L/S1  300,000  300,000 

VAL/KHM/BMT/015/T1  VAL/KHM/BMT/015/T1/S1  400,000  400,000 

VAL/KHM/MPR/024/L  VAL/KHM/MPR/024/L/S2  500,000  500,000 

VAL/KHM/TMN/035/L  VAL/KHM/TMN/035/L/S4  250,000  250,000 

VAL/KHM/BMT/029/L  VAL/KHM/BMT/029/L/S1  150,000  150,000 

VAL/KHM/ILN/010/L  VAL/KHM/ILN/010/L/S4  150,000  150,000 

VAL/KHM/WDL/011/L  VAL/KHM/WDL/011/L/S1  300,000  300,000 

VAL/KHM/WDL/011/L  VAL/KHM/WDL/011/L/S2  300,000  300,000 

VAL/KHM/MPR/065/L  VAL/KHM/MPR/065/L/S1  300,000  300,000 

VAL/KHM/TMN/011/L(O)  VAL/KHM/TMN/011/L(O)/S2  120,000  120,000 

VAL/KHM/TMN/011/L(O)  VAL/KHM/TMN/011/L(O)/S3  160,000  160,000 

 Red highlighted inputs are the rates which have changed as per DV and RV suggestion



PIPELINE AND AGI’S PROPERTY MARKET RESEARCH RESULTS FOR NZEGA DISTRICT, TABORA REGION 
NOVEMBER 2021 

A. LAND VALUE

Location (Ward)  Description of the Land 
RATE APPROVED BY 
THE CV, 2019 (T.SHS.) 

UPDATED RATE TO 
BE APPLIED 
(T.SHS.) 

Igusule 
Land (Agricultural )One Acre (1 
Acre)  850,000  850,000 

Mwamala 
Land (Agricultural )One Acre (1 
Acre)  950,000  950,000 

Kasela 
Land (Agricultural )One Acre (1 
Acre)  850,000  850,000 

Mwangoye 
Land (Agricultural )One Acre (1 
Acre)  950,000  950,000 

Ijanija 
Land (Agricultural )One Acre (1 
Acre)  1,000,000  1,000,000 

Uchama 
Land (Agricultural )One Acre (1 
Acre)  1,800,000  1,800,000 

Mbogwe 
Land (Agricultural )One Acre (1 
Acre)  950,000  950,000 

Miguwa 
Land (Agricultural )One Acre (1 
Acre)  900,000  900,000 

Iduguta 
Land (Agricultural )One Acre (1 
Acre)  900,000  900,000 



B. BUILDING/ STRUCTURE

Residential Structure 

VALUATION NUMBER  STRUCTURE NUMBER 
RATE APPROVED BY 
THE CV, 2019 (T.SHS 
RATE PER M2) 

UPDATED RATE TO 
BE APPLIED (T.SHS.) 

VAL/NZG/IGL/018/L  VAL/NZG/IGL/018/L/S1  395,920  395,920 

VAL/NTC/BTD/030/L  VAL/NTC/BTD/030/L/S1   203,640  203,640 

VAL/NTC/UCH/015/L  VAL/NTC/UCH/015/L/S1  203,640  203,640 

VAL/NTC/UCH/035/L   VAL/NTC/UCH/035/L/S1   317,790  317,790 

VAL/NTC/UCH/023/L   VAL/NTC/UCH/023/L/S1   336,000  336,000 

VAL/NTC/IDL/021/T3  VAL/NTC/IDL/021/T3/S1  336,000  336,000 

VAL/NZG/SGD/023/L  VAL/NZG/SGD/023/L/S2  203,640  203,640 

VAL/NZG/BDB/008/L   VAL/NZG/BDB/008/L/S1   157,000  157,000 

VAL/NZG/SGD/023/L   VAL/NZG/SGD/023/L/S1   157,000  157,000 

VAL/NZG/SGD/055/L   VAL/NZG/SGD/055/L/S1   157,000  157,000 

VAL/NZG/SGD/020/L   VAL/NZG/SGD/020/L/S1   157,000  157,000 

VAL/NZG/SGD/020/L  VAL/NZG/SGD/020/L/S2  157,000  157,000 

VAL/NZG/SGD/035/L  VAL/NZG/SGD/035/L/S1  157,000  157,000 

VAL/NZG/SGD/077/T1  VAL/NZG/SGD/077/T1/S1   157,000  157,000 

VAL/NZG/IGL/019/T  VAL/NZG/IGL/019/T/S5   157,000  157,000 

VAL/NTC/BTD/013/L  VAL/NTC/BTD/013/L/S1  157,000  157,000 

VAL/NTC/BTD/034/L  VAL/NTC/BTD/034/L/S1  157,000  157,000 

VAL/NTC/IDL/037/T  VAL/NTC/IDL/037/T/S1   157,000  157,000 

VAL/NTC/IDL/037/T  VAL/NTC/IDL/037/T/S2  157,000  157,000 

VAL/NTC/IDL/021/T1  VAL/NTC/IDL/021/T1/S1  157,000  157,000 

VAL/NTC/MGW/044/T  VAL/NTC/MGW/044/T/S1  157,000  157,000 

VAL/NTC/UCH/019/L  VAL/NTC/UCH/019/L/S1  157,000  157,000 

VAL/NZG/IGL/019/T  VAL/NZG/IGL/019/T/S1   165,330  165,330 

VAL/NZG/IGL/019/T  VAL/NZG/IGL/019/T/S2  165,330  165,330 

VAL/NTC/MGW/044/T  VAL/NTC/MGW/044/T/S2  55,000  55,000 

VAL/NTC/IDG/018/L  VAL/NTC/IDG/018/L/S3  143,000  143,000 

VAL/NZG/IGL/019/T  VAL/NZG/IGL/019/T/S3  157,000  157,000 



FLAT RATE STRUCTURES  STRUCTURE NUMBER 
RATE APPROVED BY 
THE CV, 2019 (T.SHS. 
RATE PER UNIT) 

UPDATED RATE TO 
BE APPLIED (T.SHS.) 

VA/NZG/NDO/028/L  VA/NZG/NDO/028/L/S2  383,500  383,500 

VAL/NZG/SGD/023/L  VAL/NZG/SGD/023/L/S3   370,000  370,000 

VAL/NZG/SGD/020/L  VAL/NZG/SGD/020/L/S3   370,000  370,000 

VAL/NZG/IGL/019/T  VAL/NZG/IGL/019/T/S4   370,000  370,000 

VAL/NTC/UCH/005/L  VAL/NTC/UCH/005/L/S1  370,000  370,000 

VAL/NZG/NDO/017/L  VAL/NZG/NDO/017/L/S1  126,000  126,000 

VAL/NZG/NDO/017/L  VAL/NZG/NDO/017/L/S2  180,000  180,000 

VAL/NZG/BDB/021/L  VAL/NZG/BDB/021/L/S1  700,000  700,000 

VAL/NZG/IGL/018/L  VAL/NZG/IGL/018/L/S2   300,000  300,000 

VAL/NTC/BTD/023/L  VAL/NTC/BTD/023/L/S2   300,000  300,000 

VAL/NTC/BTD/024/L  VAL/NTC/BTD/024/L/S1   300,000  300,000 

VAL/NTC/MBG/022/L  VAL/NTC/MBG/022/L/S1  300,000  300,000 

VAL/NTC/BTD/023/L  VAL/NTC/BTD/023/L/S1  500,000  500,000 

VAL/NTC/BTD/021/L  VAL/NTC/BTD/021/L/S1  500,000  500,000 

VAL/NTC/MGW/042/L  VAL/NTC/MGW/042/L/S1  500,000  500,000 

VAL/NZG/WLII/030/L  VAL/NZG/WLII/030/L/S1  60,000  60,000 

VAL/NZG/WLII/031/L  VAL/NZG/WLII/031/L/S1  150,000  150,000 

VAL/NTC/BTD/007/L  VAL/NTC/BTD/007/L/S1  150,000  150,000 

VAL/NZG/SGD/002/T  VAL/NZG/SGD/002/T/S1   250,000  250,000 

VAL/NTC/IDG/018/L  VAL/NTC/IDG/018/L/S1  200,000  200,000 

VAL/NZG/NDO/028/L  VAL/NZG/NDO/028/L/S2  383,500  383,500 



MARKET RESULTS FOR IMPACTED ASSETS AT IGUNGA DISTRICT, TABORA REGION, DECEMBER 2021 

A. LAND VALUE

S/N  LOCATION  Land (Agricultural) 
RATE APPROVED BY THE 
CV, APRIL 2021 (T.SHS.) 

UPDATED RATE TO BE 
APPLIED (T.SHS.) 

1  Ziba  One Acre (1 Acre)  1,500,000   1,500,000  

2  Ibologero  One Acre (1 Acre)  1,200,000   1,200,000  

3  Nyandekwa  One Acre (1 Acre)  850,000   850,000  

4  Itunduru  One Acre (1 Acre)  850,000   850,000  

5  Nanga  One Acre (1 Acre)  1,100,000   1,100,000  

6  Igunga  One Acre (1 Acre)  1,800,000   1,800,000  

B. BUILDING/ STRUCTURE

S/N  VALUATION NUMBER  STRUCTURE NUMBER 
RATE APPROVED BY 
THE CV, APRIL 2021 
(T.SHS.) 

UPDATED RATE TO 
BE APPLIED 
(T.SHS.) 

1  VAL/IGU/IGO/008/L  VAL/IGU/IGO/008/L/S1  122,000.   122,000  

2  VAL/IGU/IGO/038/L  VAL/IGU/IGO/038/L/S1  71,000   71,000  

3  VAL/IGU/BUY/032/L  VAL/IGU/BUY/032/L/S2  94,000   94,000  

4  VAL/IGU/IGO/018/L  VAL/IGU/IGO/018/L/S1  115,000   115,000  

S/N  VALUATION NUMBER  STRUCTURE NUMBER 

RATE APPROVED 
BY THE CV, 
APRIL 2021 
(T.SHS. PER 
UNIT/ 
STRUCTURE) 

UPDATED RATE TO 
BE APPLIED 
(T.SHS.) 

5  VAL/IGU/NDK/015/L  VAL/IGU/NDK/015/L/S1  500,000   500,000  

6  VAL/IGU/NDK/023/T1  VAL/IGU/NDK/023/T1/S1  500,000   500,000  

7  VAL/IGU/NDK/023/L  VAL/IGU/NDK/023/L/S1  60,000   60,000  

8  VAL/IGU/NDK/023/L  VAL/IGU/NDK/023/L/S2  60,000  60,000 



MARKET RESULTS FOR IMPACTED ASSETS AT IRAMBA DISTRICT, SINGIDA REGION, DECEMBER 2021 

A. LAND VALUE

S/N  LOCATION  Land (Agricultural) 
RATE APPROVED BY THE 
CV, APRIL 2021 (T.SHS.) 

UPDATED RATE TO BE 
APPLIED (T.SHS.) 

1  Mgongo  One Acre (1 Acre)  500,000   500,000  

2  Shelui  One Acre (1 Acre)  500,000   500,000  

3  Mukulu  One Acre (1 Acre)  500,000   500,000  

4  Maluga  One Acre (1 Acre)  500,000   500,000  

5  Kyengege  One Acre (1 Acre)  500,000   500,000  

6  Mtoa  One Acre (1 Acre)  500,000   500,000  

7  Ulemo  One Acre (1 Acre)  500,000   500,000  

B. BUILDING/ STRUCTURE

S/N  VALUATION NUMBER  STRUCTURE NUMBER 
RATE APPROVED 
BY THE CV, APRIL 
2021 (T.SHS.) 

UPDATED RATE 
TO BE APPLIED 
(T.SHS.) 

1  VAL/IRA/MSE/038/T1  VAL/IRA/MSE/038/T1/S1  122,200  122,200 

2  VAL/IRA/MSE/038/T1  VAL/IRA/MSE/038/T1/S2  56,900  56,900 

3  VAL/IRA/MSE/038/T1  VAL/IRA/MSE/038/T1/S3  101,800  101,800 

4  VAL/IRA/MSE/038/T1  VAL/IRA/MSE/038/T1/S4  56,900  56,900 

5  VAL/IRA/MSE/038/T1  VAL/IRA/MSE/038/T1/S5  59,300  59,300 

6  VAL/IRA/MSE/038/T2  VAL/IRA/MSE/038/T2/S1  53,800  53,800 

7  VAL/IRA/MSE/038/T2  VAL/IRA/MSE/038/T2/S2  53,800  53,800 

8  VAL/IRA/MSE/003/L  VAL/IRA/MSE/003/L/S1  44,300  44,300 

9  VAL/IRA/MSE/012/L  VAL/IRA/MSE/012/L/S1  44,300  44,300 

10  VAL/IRA/MSE/003/L  VAL/IRA/MSE/003/L/S2  31,600  31,600 

11  VAL/IRA/MSG/003/T  VAL/IRA/MSG/003/T/S1  63,240  63,240 

12  VAL/IRA/MSG/003/T  VAL/IRA/MSG/003/T/S2  63,240  63,240 

13  VAL/IRA/SBL/017/L  VAL/IRA/SBL/017/L/S2  79,000  79,000 

14  VAL/IRA/SBL/002/L  VAL/IRA/SBL/002/L/S2  62,800  62,800 

15  VAL/IRA/SBL/060/L  VAL/IRA/SBL/060/L/S1  63,240  63,240 

16  VAL/IRA/MSG/002/L  VAL/IRA/MSG/002/L/S2  39,200  39,200 

17  VAL/IRA/TYM/053/L  VAL/IRA/TYM/053/L/S1  336,000  336,000 

18  VAL/IRA/TYM/049/L  VAL/IRA/TYM/049/L/S1  56,900  56,900 

19  VAL/IRA/TYM/049/L  VAL/IRA/TYM/049/L/S2  63,200  63,200 

20  VAL/IRA/SBL/003/L(O)  VAL/IRA/SBL/003/L(O)/S1  336,000  336,000 

21  VAL/IRA/SBL/003/L(O)  VAL/IRA/SBL/003/L(O)/S2  336,000  336,000 



22  VAL/IRA/SBL/002/L  VAL/IRA/SBL/002/L/S1  336,000  336,000 

23  VAL/IRA/NGL/027/L  VAL/IRA/NGL/027/L/S1  336,000  336,000 

24  VAL/IRA/SBL/003/L(O)  VAL/IRA/SBL/003/L(O)/S3  81,500  81,500 

25  VAL/IRA/SBL/003/L(O)  VAL/IRA/SBL/003/L(O)/S4  155,200  155,200 

26  VAL/IRA/SBL/003/L(O)  VAL/IRA/SBL/003/L(O)/S7  24,400  24,400 

27  VAL/IRA/SBL/025/L  VAL/IRA/SBL/025/L/S1  81,500  81,500 

28  VAL/IRA/SBL/025/L  VAL/IRA/SBL/025/L/S2  81,500  81,500 

29  VAL/IRA/NGL/017/L  VAL/IRA/NGL/017/L/S4   81,500  81,500 

30  VAL/IRA/SBL/025/L  VAL/IRA/SBL/025/L/S3  13,820  13,820 

31  VAL/IRA/SBL/025/L  VAL/IRA/SBL/025/L/S5  118,220  118,220 

32  VAL/IRA/SBL/025/L  VAL/IRA/SBL/025/L/S6  66,670  66,670 

33  VAL/IRA/SBL/002/L  VAL/IRA/SBL/002/L/S3  289,260  289,260 

34  VAL/IRA/NGL/027/L  VAL/IRA/NGL/027/L/S2  190,700  190,700 

35  VAL/IRA/NGL/027/L  VAL/IRA/NGL/027/L/S4  101,800  101,800 

36  VAL/IRA/NGL/027/L  VAL/IRA/NGL/027/L/S3  101,800  101,800 

37  VAL/IRA/MKD/031/L  VAL/IRA/MKD/031/L/S2  50,600  50,600 

38  VAL/IRA/MKD/033/L  VAL/IRA/MKD/033/L/S1  109,100  109,100 

39  VAL/IRA/NGL/017/L  VAL/IRA/NGL/017/L/S4  81,500  81,500 

S/N  VALUATION NUMBER  STRUCTURE NUMBER 

RATE APPROVED BY 
THE CV, 2019 (PER 
UNIT/ STRUCTURE) 
(T.SHS.) 

UPDATED RATE 
TO BE APPLIED 
(T.SHS.) 

40  VAL/IRA/MSG/002/L  VAL/IRA/MSG/002/L/S3  200,000  200,000 

41  VAL/IRA/SBL/003/L(O)  VAL/IRA/SBL/003/L(O)/S5  200,000  200,000 

42  VAL/IRA/SBL/025/L  VAL/IRA/SBL/025/L/S4  130,000  130,000 

43  VAL/IRA/NGL/006/L  VAL/IRA/NGL/006/L/S1  130,000  130,000 

44  VAL/IRA/NGL/027/L  VAL/IRA/NGL/027/L/S5  200,000  200,000 

45  VAL/IRA/TYM/049/L  VAL/IRA/TYM/049/L/S3  370,000  370,000 

46  VAL/IRA/MKD/031/L  VAL/IRA/MKD/031/L/S4  380,000  380,000 

47  VAL/IRA/SBL/003/L(O)  VAL/IRA/SBL/003/L(O)/S6  380,000  380,000 

48  VAL/IRA/SBL/023/L  VAL/IRA/SBL/023/L/S1  150,000  150,000 

49  VAL/IRA/NGL/017/L  VAL/IRA/NGL/017/L/S6  200,000  200,000 



MARKET RESULTS FOR IMPACTED ASSETS AT MKALAMA DISTRICT, SINGIDA REGION, DECEMBER 2021 

A. LAND VALUE

S/N  LOCATION  Land (Agricultural) 
RATE APPROVED BY THE 
CV, APRIL 2021  

UPDATED RATE TO BE 
APPLIED (T.SHS.) 

1  Tumuli  One Acre (1 Acre)  500,000   500,000  

B. BUILDING/ STRUCTURE

S/N  VALUATION NUMBER  STRUCTURE NUMBER 

RATE 
APPROVED BY 
THE CV, APRIL 
2021 (T.SHS.) 

UPDATED RATE TO 
BE APPLIED (T.SHS.) 

1  VAL/MKL/MLD/059/L  VAL/MKL/MLD/059/L/S1  51,000   51,000  

2  VAL/MKL/MLD/059/L  VAL/MKL/MLD/059/L/S2  51,000.   51,000  

3  VAL/MKL/MLD/059/T  VAL/MKL/MLD/059/T/S1   213,600   213,600  

S/N  VALUATION NUMBER  STRUCTURE NUMBER 

RATE APPROVED BY 
THE CV, APRIL 2021 
(PER UNIT/ 
STRUCTURE) 
(T.SHS.) 

UPDATED 
RATE TO BE 
APPLIED 
(T.SHS.) 

4  VAL/MKL/MLD/059/L  VAL/MKL/MLD/059/L/S3  234,000  234,000 

5  VAL/MKL/MLD/059/T  VAL/MKL/MLD/059/T/S2  269,700  269,700 

6  VAL/MKL/MLD/059/L  VAL/MKL/MLD/059/L/S4  200,000  200,000 

7  VAL/MKL/MLD/059/L  VAL/MKL/MLD/059/L/S5  383,500  383,500 



MARKET RESULTS FOR IMPACTED ASSETS AT SINGIDA DISTRICT, SINGIDA REGION, DECEMBER 2021 

A. LAND VALUE

S/N  LOCATION  Land (Agricultural) 
RATE APPROVED BY 
THE CV, APRIL 2021 
(T.SHS.)  

UPDATED RATE TO BE APPLIED 
(T.SHS.) 

1  Msisi  One Acre (1 Acre)  500,000   500,000  

2  Ughandi  One Acre (1 Acre)  400,000   400,000  

3  Ntonge  One Acre (1 Acre)  500,000   500,000  

4  Ilongero  One Acre (1 Acre)  800,000   800,000  

5  Mrama  One Acre (1 Acre)  500,000   500,000  

6  Kinyagigi  One Acre (1 Acre)  600,000   600,000  

7  Merya  One Acre (1 Acre)  600,000   600,000  

8  Itaja  One Acre (1 Acre)  550,000   550,000  

9  Ngimu  One Acre (1 Acre)  450,000   450,000  

B. BUILDING/ STRUCTURE

S/N  
 VALUATION NUMBER    STRUCTURE NUMBER  

 RATE APPROVED 
BY THE CV, APRIL 

2021 (T.SHS.) 

 UPDATED RATE 
TO BE APPLIED 

(T.SHS.)  

 1    VAL/SDC/IFM/045/L    VAL/SDC/IFM/045/L/S1    448,400    448,400  

 2    VAL/SDC/NGM/038/L    VAL/SDC/NGM/038/L/S1    336,000    336,000  

 3    VAL/SDC/IDS/012/L    VAL/SDC/IDS/012/L/S1    317,790    317,790  

 4    VAL/SDC/KND/035/L    VAL/SDC/KND/035/L/S1    317,790    317,790  

 5    VAL/SDC/KNG/044/V    VAL/SDC/KNG/044/V/S1    201,600    201,600  

 6    VAL/SDC/MSK/004/E    VAL/SDC/MSK/004/E/S1    183,300    183,300  

 7    VAL/SDC/MTL/020/L    VAL/SDC/MTL/020/L/S1    173,100    173,100  

 8    VAL/SDC/MSK/040/L    VAL/SDC/MSK/040/L/S1    157,000    157,000  

 9    VAL/SDC/NGM/048/L    VAL/SDC/NGM/048/L/S1    157,000    157,000  

 10    VAL/SDC/KND/008/L    VAL/SDC/KND/008/L/S3    81,500    81,500  

 11    VAL/SDC/IFM/045/L    VAL/SDC/IFM/045/L/S2    63,240    63,240  

 12    VAL/SDC/MTL/020/L    VAL/SDC/MTL/020/L/S2    63,240    63,240  

 13    VAL/SDC/KNG/043/L    VAL/SDC/KNG/043/L/S1    63,240    63,240  

 14    VAL/SDC/NGM/009/L    VAL/SDC/NGM/009/L/S1    63,240    63,240  

 15    VAL/SDC/KNG/038/L    VAL/SDC/KNG/038/L/S1    56,900    56,900  

 16    VAL/SDC/MSK/076/L    VAL/SDC/MSK/076/L/S1    53,040    53,040  

 17    VAL/SDC/MSK/038/L    VAL/SDC/MSK/038/L/S1    53,040    53,040  

 18    VAL/SDC/MSK/038/L    VAL/SDC/MSK/038/L/S2    53,040    53,040  

 19    VAL/SDC/KNG/037/L    VAL/SDC/KNG/037/L/S1    53,040    53,040  

 20    VAL/SDC/KND/034/L    VAL/SDC/KND/034/L/S1    42,400    42,400  

 21    VAL/SDC/MSK/078/L    VAL/SDC/MSK/078/L/S1    47,740    47,740  

 22    VAL/SDC/KND/008/L    VAL/SDC/KND/008/L/S2    47,400    47,400  

 23    VAL/SDC/NTD/043/L    VAL/SDC/NTD/043/L/S1    48,960    48,960  



 24    VAL/SDC/MRM/008/L    VAL/SDC/MRM/008/L/S1    25,300    25,300  

 25    VAL/SDC/MRM/028/L    VAL/SDC/MRM/028/L/S1    50,700    50,700  

 26    VAL/SDC/KNG/004/L    VAL/SDC/KNG/004/L/S1    50,600    50,600  

 27    VAL/SDC/IGR/001/L    VAL/SDC/IGR/001/L/S1    383,500    383,500  

 28    VAL/SDC/KMB/010/L    VAL/SDC/KMB/010/L/S1    500,000    500,000  

 29    VAL/SDC/KND/013/L    VAL/SDC/KND/013/L/S1    922,000    922,000  

 30    VAL/SDC/KNG/030/L    VAL/SDC/KNG/030/L/S1    383,500    383,500  

 31    VAL/SDC/KNG/038/L    VAL/SDC/KNG/038/L/S2    383,500    383,500  

 32    VAL/SDC/NGM/031/L    VAL/SDC/NGM/031/L/S1    150,000    150,000  

 33    VAL/SDC/NGM/035/L    VAL/SDC/NGM/035/L/S1    383,500    383,500  

 34    VAL/SDC/NGM/038/L    VAL/SDC/NGM/038/L/S2    203,640    203,640  

 35    VAL/SDC/NGM/038/L    VAL/SDC/NGM/038/L/S3    53,040    53,040  

 36    VAL/SDC/NGM/038/L    VAL/SDC/NGM/038/L/S4    450,000    450,000  

S/N  
 VALUATION NUMBER    STRUCTURE NUMBER  

 RATE APPROVED 
BY THE CV, APRIL 
2021 (PER UNIT/ 

STRUCTURE) 
(T.SHS.)  

 UPDATED RATE 
TO BE APPLIED 

(T.SHS.)  

 37    VAL/SDC/IGR/001/L/    VAL/SDC/IGR/001/L/S1    383,500    383,500  

 38    VAL/SDC/IFM/044/L    VAL/SDC/IFM/044/L/S1    383,500    383,500  

 39    VAL/SDC/KNG/038/L    VAL/SDC/KNG/038/L/S2    383,500    383,500  

 40    VAL/SDC/KNG/037/L    VAL/SDC/KNG/037/L/S2    383,500    383,500  

 41    VAL/SDC/KNG/030/L    VAL/SDC/KNG/030/L/S1    383,500    383,500  

 42    VAL/SDC/KND/008/L    VAL/SDC/KND/008/L/S1    383,500    383,500  

 43    VAL/SDC/NGM/035/L    VAL/SDC/NGM/035/L/S1    383,500    383,500  

 44    VAL/SDC/KND/013/L    VAL/SDC/KND/013/L/S1    922,000    922,000  

 45    VAL/SDC/IFM/042/L    VAL/SDC/IFM/042/L/S1    60,000    60,000  

 46    VAL/SDC/ILO/017/L    VAL/SDC/ILO/017/L/S1    60,000    60,000  

 47    VAL/SDC/MSS/020/L    VAL/SDC/MSS/020/L/S1    150,000    150,000  

 48    VAL/SDC/NGM/025/L    VAL/SDC/NGM/025/L/S1    150,000    150,000  

 49    VAL/SDC/NGM/026/L    VAL/SDC/NGM/026/L/S1    150,000    150,000  

 50    VAL/SDC/NGM/031/L    VAL/SDC/NGM/031/L/S1    150,000    150,000  

 51    VAL/SDC/KMB/010/L    VAL/SDC/KMB/010/L/S1    500,000    500,000  

 52    VAL/SDC/IFM/042/L    VAL/SDC/IFM/042/L/S1    60,000    60,000  

 53    VAL/SDC/IFM/044/L    VAL/SDC/IFM/044/L/S1    383,500    383,500  

 54    VAL/SDC/ILO/017/L    VAL/SDC/ILO/017/L/S1    60,000    60,000  

 55    VAL/SDC/KND/008/L    VAL/SDC/KND/008/L/S1    383,500    383,500  

 56    VAL/SDC/KNG/037/L    VAL/SDC/KNG/037/L/S2    383,500    383,500  

 57    VAL/SDC/MSS/020/L    VAL/SDC/MSS/020/L/S1    150,000    150,000  

 58    VAL/SDC/NGM/025/L    VAL/SDC/NGM/025/L/S1    150,000    150,000  

 59    VAL/SDC/NGM/026/L    VAL/SDC/NGM/026/L/S1    150,000    150,000  



MARKET RESULTS FOR PIPELINE AND AGI’S IMPACTED ASSETS AT CHEMBA DISTRICT,,DODOMA REGION,  
DECEMBER 2021 

A. LAND VALUE

LOCATION (Ward)  Land  
RATE APPROVED 
BY THE CV, APRIL 
2021 (T.SHS.) 

UPDATED RATE 
TO BE APPLIED 
(T.SHS.) 

1  Paranga  Land (Agricultural )One Acre (1 Acre)  500,000  500,000 

2  Goima  Land (Agricultural )One Acre (1 Acre)  400,000  400,000 

3  Songoro  Land (Agricultural )One Acre (1 Acre)  300,000  300,000 

4  Chandama  Land (Agricultural )One Acre (1 Acre)  300,000  300,000 

5  Mrijo  Land (Agricultural )One Acre (1 Acre)  500,000  500,000 

B. BUILDING/ STRUCTURE

VALUATION NUMBER  STRUCTURE NUMBER 
RATE APPROVED 
BY THE CV, 2019 
(T.SHS.) 

UPDATED RATE 
TO BE APPLIED 
(T.SHS.) 

VAL/CMB/NKL/064/L  VAL/CMB/NKL/064/L/S1  163,000  163,000 

VAL/CMB/NKL/064/L  VAL/CMB/NKL/064/L/S5  207,000  207,000 

VAL/CMB/CKB/048/L  VAL/CMB/CKB/048/L/S1  141,000  141,000 

VAL/CMB/CKB/048/L(O)  VAL/CMB/CKB/048/L(O)/S1  132,000  132,000 

VAL/CMB/NKL/064/L  VAL/CMB/NKL/064/L/S2  46,000  46,000 

VAL/CMB/NKL/064/L  VAL/CMB/NKL/064/L/S3  94,000  94,000 

VAL/CMB/CKB/050/L  VAL/CMB/CKB/050/L/S1  92,000  92,000 

VAL/CMB/GOM/015/L  VAL/CMB/GOM/015/L/S1  36,720  36,720 

VAL/CMB/NKL/013/L  VAL/CMB/NKL/013/L/S1  34,000  34,000 

VAL/CMB/SGL/017/L  VAL/CMB/SGL/017/L/S2  34,000  34,000 

VAL/CMB/CKB/048/L  VAL/CMB/CKB/048/L/S4  43,000  43,000 

VAL/CMB/GOM/015/L  VAL/CMB/GOM/015/L/S3  48,000  48,000 

VAL/CMB/KLM/010/V  VAL/CMB/KLM/010/V/S1  448,400  448,400 

VAL/CMB/KLM/010/V  VAL/CMB/KLM/010/V/S2  216,300  216,300 

FLAT RATE STRUCTURES 

VAL/CMB/NKL/064/L  VAL/CMB/NKL/064/L/S4  352,000  352,000 

VAL/CMB/GOM/056/L  VAL/CMB/GOM/056/L/S1  180,000  180,000 

VAL/CMB/CKB/048/L  VAL/CMB/CKB/048/L/S2  63,000  63,000 

VAL/CMB/CKB/048/L  VAL/CMB/CKB/048/L/S3  200,000  200,000 

VAL/CMB/GOM/015/L  VAL/CMB/GOM/015/L/S2  200,000  200,000 

VAL/CMB/SGL/017/L  VAL/CMB/SGL/017/L/S1  200,000  200,000 



MARKET RESULTS FOR PIPELINE AND AGI’S IMPACTED ASSETS FOR KONDOA DISTRICT, DODOMA REGION, 
DECEMBER 2021 

A. LAND VALUE

LOCATION (Ward)  Land  
RATE APPROVED 
BY THE CV, APRIL 
2021 (T.SHS.) 

UPDATED RATE 
TO BE APPLIED 
(T.SHS.) 

1  Hondomairo 
Land (Agricultural )One Acre (1 
Acre)  450,000  450,000 

2  Serya 
Land (Agricultural )One Acre (1 
Acre)  500,000  500,000 

3  Kingale 
Land (Agricultural )One Acre (1 
Acre)  400,000  400,000 

B. BUILDING/ STRUCTURE

VALUATION NUMBER  STRUCTURE NUMBER 
RATE APPROVED 
BY THE CV, 2019 
(T.SHS.) 

UPDATED RATE 
TO BE APPLIED 
(T.SHS.) 

VAL/KND/KGL/026/T  VAL/KND/KGL/026/T/S1  336,000  336,000 

VAL/KND/MNG/007/L  VAL/KND/MNG/007/L/S1  190,674  190,674 

VAL/KND/MNG/025/L  VAL/KND/MNG/025/L/S1  190,674  190,674 

VAL/KND/SRY/032/L  VAL/KND/SRY/032/L/S1  190,674  190,674 

VAL/KND/IYL/019/L  VAL/KND/IYL/019/L/S1  190,674  190,674 

VAL/KND/MTR/001/L  VAL/KND/MTR/001/L/S1  122,184  122,184 

VAL/KND/IYL/021/L  VAL/KND/IYL/021/L/S1  122,184  122,184 

VAL/KND/MTR/001/L  VAL/KND/MTR/001/L/S2  48,960  48,960 

VAL/KND/CHM/009/L  VAL/KND/CHM/009/L/S1  167,000  167,000 

VAL/KND/MNG/055/T1  VAL/KND/MNG/055/T1/S1  63,240  63,240 

VAL/KND/SRY/032/L  VAL/KND/SRY/032/L/S2  63,240  63,240 

VAL/KND/SRY/049/T  VAL/KND/SRY/049/T/S1  63,240  63,240 

VAL/KND/MTR/038/L  VAL/KND/MTR/038/L/S1  61,200  61,200 

VAL/KND/MTR/027/E  VAL/KND/MTR/027/E/S1  61,200  61,200 

VAL/KND/MTR/026/L  VAL/KND/MTR/026/L/S1  61,200  61,200 

 VAL/KND/SRY/029/L   VAL/KND/SRY/029/L/S2  61,200  61,200 

 VAL/KND/SRY/029/L  VAL/KND/SRY/029/L/S4  61,200  61,200 

 VAL/KND/SRY/029/L  VAL/KND/SRY/029/L/S3  61,200  61,200 

VAL/KND/CHM/046/T  VAL/KND/CHM/046/T/S1  61,200  61,200 

VAL/KND/CHM/045/T  VAL/KND/CHM/045/T/S2  61,200  61,200 

VAL/KND/MNG/025/L  VAL/KND/MNG/025/L/S2  31,842  31,842 

VAL/KND/MSI/024/L  VAL/KND/MSI/024/L/S1  37,944  37,944 

VAL/KND/CHM/009/L  VAL/KND/CHM/009/L/S2  36,700  36,700 

VAL/KND/CDM/008/T1  VAL/KND/CDM/008/T1/S1  34,300  34,300 



VAL/KND/CDM/022/L  VAL/KND/CDM/022/L/S1  29,400  29,400 

VAL/KND/CDM/008/T1  VAL/KND/CDM/008/T1/S2  29,400  29,400 

VAL/KND/SRY/029/L  VAL/KND/SRY/029/L/S2  61,200  61,200 

FLAT RATE STRUCTURES 

VAL/KND/MSI/024/L  VAL/KND/MSI/024/L/S2  383,500  383,500 

VAL/KND/MTR/038/L  VAL/KND/MTR/038/L/S3  216,000  216,000 

VAL/KND/CDM/005/L  VAL/KND/CDM/005/L/S1  352,000  352,000 

VAL/KND/CHM/045/T  VAL/KND/CHM/045/T/S1  270,000  270,000 

VAL/KND/CHM/009/L  VAL/KND/CHM/009/L/S4  246,000  246,000 

VAL/KND/MTR/038/L  VAL/KND/MTR/038/L/S2  200,000  200,000 

VAL/KND/MNG/007/L  VAL/KND/MNG/007/L/S2  63,000  63,000 

VAL/KND/SRY/032/L  VAL/KND/SRY/032/L/S3  130,000  130,000 

VAL/KND/MSI/024/L  VAL/KND/MSI/024/L/S3  130,000  130,000 

VAL/KND/MNG/025/T  VAL/KND/MNG/025/T/S1  200,000  200,000 

VAL/KND/MNG/042/L  VAL/KND/MNG/042/L/S1  200,000  200,000 

VAL/KND/SRY/029/L  VAL/KND/SRY/029/L/S1  200,000  200,000 

VAL/KND/CHM/009/L  VAL/KND/CHM/009/L/S3  165,000  165,000 



PIPELINE AND AGI’S PROPERTY MARKET RESEARCH RESULTS FOR HANANG DISTRICT, MANYARA REGION 
NOVEMBER 2021  

A. LAND VALUE

Location (Ward)   Land (Agricultural ) 

RATE APPROVED 
BY THE CV, 2019 
(T.SHS.) 

UPDATED RATE 
TO BE APPLIED 
(T.SHS.) 

Lalaji  One Acre (1 Acre)  300,000  300,000 

Gisambalang  One Acre (1 Acre)  400,000  400,000 

B. BUILDING/ STRUCTURE

VALUATION NUMBER  STRUCTURE NUMBER 

RATE APPROVED 
BY THE CV, 2019 
(T.SHS RATE PER 
M2) 

UPDATED RATE 
TO BE APPLIED 
(T.SHS.) 

Residential Structure 

VAL/HNG/GRM/012/L  VAL/HNG/GRM/012/L/S1  135,000  135,000 

VAL/HNG/GRM/012/L  VAL/HNG/GRM/012/L/S2  157,000  157,000 

VAL/HNG/GRM/041/T2  VAL/HNG/GRM/041/T2/S1  61,200  61,200 

VAL/HNG/MSS/004/L  VAL/HNG/MSS/004/L/S2  90,000  90,000 

VAL/HNG/GRM/039/L  VAL/HNG/GRM/039/L/S1  49,000  49,000 

VAL/HNG/DLD/019/L  VAL/HNG/DLD/019/L/S1  55,600  55,600 

VAL/HNG/DLD/019/L  VAL/HNG/DLD/019/L/S2  34,000  34,000 

VAL/HNG/DLD/025/L  VAL/HNG/DLD/025/L/S1  34,000  34,000 

VAL/HNG/GRM/001/L  VAL/HNG/GRM/001/L/S1  48,960  48,960 

VAL/HNG/MSS/025/L  VAL/HNG/MSS/025/L/S1  48,960  48,960 

VAL/HNG/GRM/041/T1  VAL/HNG/GRM/041/T1/S1  43,000  43,000 

VAL/HNG/GRM/030/T1  VAL/HNG/GRM/030/T1/S1  44,000  44,000 

VAL/HNG/GRM/040/T1  VAL/HNG/GRM/040/T1/S1  43,000  43,000 

VAL/HNG/GRM/026/E  VAL/HNG/GRM/026/E/S1  27,000  27,000 

VAL/HNG/MSS/025/L  VAL/HNG/MSS/025/L/S2  107,000  107,000 



FLAT RATE STRUCTURES  STRUCTURE NUMBER 

RATE APPROVED 
BY THE CV, 2019 
(T.SHS RATE PER 
UNIT) 

UPDATED RATE 
TO BE APPLIED 
(T.SHS.) 

VAL/HNG/DLD/012/L  VAL/HNG/DLD/012/L/S1  538,720  538,720 

VAL/HNG/GSB/002/L  VAL/HNG/GSB/002/L/S1  330,480  330,480 

VAL/HNG/DLD/010/L  VAL/HNG/DLD/010/L/S1  150,000  150,000 

VAL/HNG/MSS/030/L  VAL/HNG/MSS/030/L/S1  90,000  90,000 

VAL/HNG/GRM/008/L  VAL/HNG/GRM/008/L/S1  75,000  75,000 

VAL/HNG/GRM/012/L  VAL/HNG/GRM/012/L/S3  370,000  370,000 

VAL/HNG/MSS/051/L  VAL/HNG/MSS/051/L/S1  370,000  370,000 

VAL/HNG/MSS/004/L  VAL/HNG/MSS/004/L/S1  370,000  370,000 

VAL/HNG/GSB/001/L  VAL/HNG/GSB/001/L/S1  130,000  130,000 

VAL/HNG/GRM/012/L  VAL/HNG/GRM/012/L/S4  63,000  63,000 

VAL/HNG/GRM/012/L  VAL/HNG/GRM/012/L/S5  180,000  180,000 



PIPELINE AND AGI’S LAND MARKET RESEARCH RESULTS FOR KITETO DISTRICT, MANYARA REGION 
NOVEMBER 2021 

A. LAND VALUE

Location (Ward)   Land (Agricultural ) 

RATE APPROVED 
BY THE CV, 2019 
(T.SHS.) 

UPDATED RATE TO 
BE APPLIED 
(T.SHS.) 

Olboloti  One Acre (1 Acre)  850,000  850,000 

Njoro  One Acre (1 Acre)  1,200,000  1,200,000 

Partimbo  One Acre (1 Acre)  1,200,000  1,200,000 

Loolera  One Acre (1 Acre)  500,000  500,000 

B. BUILDING/ STRUCTURE

VALUATION NUMBER  STRUCTURE NUMBER 

RATE APPROVED 
BY THE CV, 2019 
(T.SHS RATE PER 
M2) 

UPDATED RATE TO 
BE APPLIED 
(T.SHS.) 

Residential Structure 

VAL/KTT/OPP/013/T1  VAL/KTT/OPP/013/T1/S1  32,000  32,000 

VAL/KTT/DLT/026/L  VAL/KTT/DLT/026/L/S1  15,000  15,000 

VAL/KTT/DLT/023/T1  VAL/KTT/DLT/023/T1/S3   48,960  48,960 

VAL/KTT/KMN/001/T4  VAL/KTT/KMN/001/T4/S1  61,200  61,200 

VAL/KTT/OPP/013/T2  VAL/KTT/OPP/013/T2/S2  48,960  48,960 

VAL/KTT/KMN/022/L  VAL/KTT/KMN/022/L/S1  30,600  30,600 

VAL/KTT/KMN/022/L  VAL/KTT/KMN/022/L/S2  24,500  24,500 

VAL/KTT/KMN/031/L  VAL/KTT/KMN/031/L/S2  23,000  23,000 

VAL/KTT/OPP/013/T2  VAL/KTT/OPP/013/T2/S1  44,000  44,000 

VAL/KTT/OPP/034/L  VAL/KTT/OPP/034/L/S1  32,000  32,000 

VAL/KTT/KMN/062/T1  VAL/KTT/KMN/062/T1/S2  32,000  32,000 

VAL/KTT/KMN/001/T6  VAL/KTT/KMN/001/T6/S1  40,000  40,000 

VAL/KTT/KMN/062/T1  VAL/KTT/KMN/062/T1/S1  28,000  28,000 

VAL/KTT/KMN/031/L  VAL/KTT/KMN/031/L/S1  15,000  15,000 

VAL/KTT/KMN/034/T1  VAL/KTT/KMN/034/T1/S1  20,000  20,000 

VAL/KTT/KMN/062/T1  VAL/KTT/KMN/062/T1/S3  12,000  12,000 

VAL/KTT/KMN/008/L  VAL/KTT/KMN/008/L/S1  29,400  29,400 

VAL/KTT/KMN/008/L  VAL/KTT/KMN/008/L/S2  29,400  29,400 

VAL/KTT/OPP/032/L  VAL/KTT/OPP/032/L/S1  12,000  12,000 

VAL/KTT/KMN/031/L  VAL/KTT/KMN/031/L/S3  8,000  8,000 

VAL/KTT/KMN/001/T6  VAL/KTT/KMN/001/T6/S2  6,000  6,000 

VAL/KTT/OPP/005/T2  VAL/KTT/OPP/005/T2/S1  27,000  27,000 

VAL/KTT/OPP/017/L  VAL/KTT/OPP/017/L/S1  45,000  45,000 

VAL/KTT/DLT/023/T1  VAL/KTT/DLT/023/T1/S1  19,000  19,000 

VAL/KTT/KMN/056/T2  VAL/KTT/KMN/056/T2/S1  19,000  19,000 



VAL/KTT/KMN/001/T6  VAL/KTT/KMN/001/T6/S3  42,000  42,000 

VAL/KTT/LLR/001/L  VAL/KTT/LLR/001/L/S2  48,960  48,960 

VAL/KTT/LLR/001/L  VAL/KTT/LLR/001/L/S4  39,000  39,000 

VAL/KTT/LLR/001/L  VAL/KTT/LLR/001/L/S5  48,960  48,960 

FLAT RATE STRUCTURES  STRUCTURE NUMBER 

RATE APPROVED 
BY THE CV, 2019 
(T.SHS RATE PER 
UNIT) 

UPDATED RATE TO 
BE APPLIED 
(T.SHS.) 

VAL/KTT/KMN/038/T1  VAL/KTT/KMN/038/T1/S1  130,000  130,000 

VAL/KTT/DLT/023/T1  VAL/KTT/DLT/023/T1/S2  63,000  63,000 

VAL/KTT/KMN/001/T4  VAL/KTT/KMN/001/T4/S2  126,000  126,000 

VAL/KTT/LLR/001/L  VAL/KTT/LLR/001/L/S1  48,960  48,960 

VAL/KTT/LLR/001/L  VAL/KTT/LLR/001/L/S3  126,000  126,000 

VAL/KTT/LLR/001/L  VAL/KTT/LLR/001/L/S6  164,000  164,000 

VAL/KTT/LLR/003/L  VAL/KTT/LLR/003/L/S1  372,000  372,000 

VAL/KTT/LLR/003/L  VAL/KTT/LLR/003/L/S2  421,000  421,000 



PIPELINE AND AGI’S LAND MARKET RESEARCH RESULTS FOR KILINDI DISTRICT, TANGA REGION  
NOVEMBER 2021 

A. LAND VALUE

Ward 
Land Description 
(Agricultural ) 

RATE APPROVED BY 
THE CV, 2019 
(T.SHS.) 

UPDATED RATE TO BE 
APPLIED (T.SHS.) 

Kibirashi  One Acre (1 Acre)  350,000  350,000 

Saunyi  One Acre (1 Acre)  220,000  220,000 

Kisangasa  One Acre (1 Acre)  270,000  270,000 

Mabalanga  One Acre (1 Acre)  250,000  250,000 

Mkindi  One Acre (1 Acre)  220,000  220,000 

B. BUILDING/
STRUCTURE

VALUATION NUMBER  STRUCTURE NUMBER 
RATE APPROVED BY 
THE CV, 2019 
(T.SHS.) 

UPDATED RATE TO BE 
APPLIED (T.SHS.) 

VAL/KLD/JNG/003/L  VAL/KLD/JNG/003/L/S1  88,000  88,000 

VAL/KLD/JNG/026/L  VAL/KLD/JNG/026/L/S1  88,000  88,000 

VAL/KLD/JNG/046/L  VAL/KLD/JNG/046/L/S1  73,500  73,500 

VAL/KLD/GTU/024/L  VAL/KLD/GTU/024/L/S1  35,200  35,200 

VAL/KLD/GTU/026/L  VAL/KLD/GTU/026/L/S1  23,000  23,000 

VAL/KLD/GTU/026/L  VAL/KLD/GTU/026/L/S2  23,000  23,000 

VAL/KLD/LKT/005/T  VAL/KLD/LKT/005/T/S1  23,000  23,000 

VAL/KLD/LKT/016/T  VAL/KLD/LKT/016/L/S1  35,200  35,200 

VAL/KLD/JNG/008/L  VAL/KLD/JNG/008/L/S1   23,000    23,000  

VAL/KLD/JNG/017/T  VAL/KLD/JNG/017/T/S1   35,200    35,200  

VAL/KLD/KWB/002/L  VAL/KLD/KWB/002/L/S1   156,000    156,000  

VAL/KLD/KWB/002/L  VAL/KLD/KWB/002/L/S2   48,000    48,000  

VAL/KLD/KWB/002/L  VAL/KLD/KWB/002/L/S3   230,000    230,000  

VAL/KLD/KWB/003/L  VAL/KLD/KWB/003/L/S1   147,000    147,000  

VAL/KLD/KWB/033/T1  VAL/KLD/KWB/033/T1/S1   52,800    52,800  

FLAT RATE STRUCTURE 

VAL/KLD/LKT/006/T  VAL/KLD/LKT/006/T/S1  285,279  285,279 

VAL/KLD/JNG/026/L  VAL/KLD/JNG/026/L/S2  80,000  80,000 



PIPELINE AND AGI’S LAND MARKET RESEARCH RESULTS FOR HANDENI DISTRICT, TANGA REGION, 
NOVEMBER 2021 

A. LAND VALUE

Location (Ward)  Land Description 

RATE 
APPROVED BY 
THE CV, 2019 
(T.SHS.) 

UPDATED RATE 
TO BE APPLIED 
(T.SHS.) 

Malezi  Agricultural. One acre (1.0 Acre)  410,000  410,000 

Misima  Agricultural. One acre (1.0 Acre)  600,000   600,000  

Mabanda  Agricultural. One acre (1.0 Acre)  800,000   800,000  

Sindeni  Agricultural. One acre (1.0 Acre)  550,000   550,000  

Kwamatuku  Agricultural. One acre (1.0 Acre)  550,000   550,000  

Segera  Agricultural. One acre (1.0 Acre)  700,000   700,000  

B. BUILDING/
STRUCTURE

VALUATION NUMBER  STRUCTURE NUMBER 
RATE APPROVED 
BY THE CV, 2019 
(T.SHS.) 

UPDATED RATE TO BE 
APPLIED (T.SHS.) 

VAL/HDN/NKL/005/L  VAL/HDN/NKL/005/L/S1   401,100   401,100 

VAL/HDN/CNB/013/L  VAL/HDN/CNB/013/L/S1   336,000    336,000  

VAL/HDN/CNB/014/L  VAL/HDN/CNB/014/L/S1   156,000    156,000  

VAL/HDN/KGZ/011/L  VAL/HDN/KGZ/011/L/S1  147,000  147,000 

VAL/HDN/KDG/050/L  VAL/HDN/KDG/050/L/S5  147,000  147,000 

VAL/HDN/SDN/004/L  VAL/HDN/SND/004/L/S1  147,000  147,000 

VAL/HDN/KGZ/008/L  VAL/HDN/KGZ/008/L/S1  88,000  88,000 

VAL/HDN/KDG/052/T1  VAL/HDN/KDG/052/T1/S1  88,000  88,000 

VAL/HDN/KDG/050/L  VAL/HDN/KDG/050/L/S2  88,000  88,000 

VAL/HDN/SND/001/T1  VAL/HDN/SND/001/T1/S1   70,400    70,400  

VAL/HDN/SND/001/T1  VAL/HDN/SND/001/T1/S2   70,400    70,400  

VAL/HDN/SND/001/T1  VAL/HDN/SND/001/T1/S3   70,400    70,400  

VAL/HDN/CNB/046/T1  VAL/HDN/CNB/046/T1/S1   70,400    70,400  

VAL/HDN/SGR/002/T1  VAL/HDN/SGR/002/T1/S2   70,400    70,400  

VAL/HDN/KBY/002/L  VAL/HDN/KBY/002/L/S1  117,600  117,600 

VAL/HDN/KBY/002/L  VAL/HDN/KBY/002/L/S2  117,600  117,600 

VAL/HDN/SDN/002/T1  VAL/HDN/SDN/002/T1/S2  117,600  117,600 

VAL/HDN/KSS/005/L  VAL/HDN/KSS/005/L/S1  117,600  117,600 

VAL/HDN/KBY/022/L  VAL/HDN/KBY/022/L/S3  77,000  77,000 

VAL/HDN/KBY/002/L  VAL/HDN/KBY/002/L/S3  77,000  77,000 

VAL/HDN/SDN/002/T1  VAL/HDN/SDN/002/T1/S3  66,000  66,000 

VAL/HDN/SDN/001/T1  VAL/HDN/SDN/001/T1/S1  74,800  74,800 

VAL/HDN/SDN/001/T1  VAL/HDN/SDN/001/T1/S2  70,400  70,400 

VAL/HDN/SDN/001/T1  VAL/HDN/SDN/001/T1/S3  74,800  74,800 



VAL/HDN/MST/019/T1  VAL/HDN/MST/019/T1/S1  23,000  23,000 

VAL/HDN/SDN/002/T3  VAL/HDN/SDN/002/T3/S1  52,800  52,800 

VAL/HDN/SDN/002/T2  VAL/HDN/SDN/002/T2/S1  44,000  44,000 

VAL/HDN/SDN/002/T1  VAL/HDN/SDN/002/T1/S1  44,000  44,000 

VAL/HDN/SGR/002/T1  VAL/HDN/SGR/002/T1/S1  44,000  44,000 

VAL/HDN/NKL/048/L  VAL/HDN/NKL/048/L/S1  23,000  23,000 

VAL/HDN/CNB/063/L  VAL/HDN/CNB/063/L/S1  60,000  60,000 

VAL/HDN/KBY/022/L  VAL/HDN/KBY/022/L/S1   117,600    117,600  

VAL/HDN/KGZ/008/L  VAL/HDN/KGZ/008/L/S2   79,000    79,000  

VAL/HDN/KML/003/T1  VAL/HDN/KML/003/T1/S1   70,000    70,000  

VAL/HDN/KML/004/L  VAL/HDN/KML/004/L/S2   118,000    118,000  

VAL/HDN/SDN/004/L  VAL/HDN/SDN/004/L/S1   147,000    147,000  

FLAT RATE 
STRUCTURES 

VAL/HDN/CNB/034/L  VAL/HDN/CNB/034/L/S1  30,000  30,000 

VAL/HDN/CNB/046/T1  VAL/HDN/CNB/046/T1/S2  30,000  30,000 

VAL/HDN/SGR/017/L  VAL/HDN/SGR/017/L/S1  30,000  30,000 

VAL/HDN/KBY/022/L  VAL/HDN/KBY/022/L/S2  150,000  150,000 

VAL/HDN/KBY/002/L  VAL/HDN/KBY/002/L/S4  150,000  150,000 

VAL/HDN/KDG/050/L  VAL/HDN/KDG/050/L/S4  200,000  200,000 

VAL/HDN/KSS/005/L  VAL/HDN/KSS/005/L/S2  200,000  200,000 

VAL/HDN/CNB/014/L  VAL/HDN/CNB/014/L/S2   500,000    500,000  

VAL/HDN/KDG/050/L  VAL/HDN/KDG/050/L/S3  120,000  200,000 

VAL/HDN/KBY/002/L  VAL/HDN/KBY/002/L/S5  216,000  216,000 

VAL/HDN/CNB/014/L  VAL/HDN/CNB/014/L/S3   450,000    450,000  

VAL/HDN/CNB/050/L  VAL/HDN/CNB/050/L/S1  270,000  270,000 

VAL/HDN/SDN/016/T1  VAL/HDN/SDN/016/T1/S1  700,000  1,500 per cubic metre 

VAL/HDN/MCN/012/T1  VAL/HDN/MCN/012/T1/S1  210,000  3,000 per cubic metre 

VAL/HDN/KML/004/L  VAL/HDN/KML/004/L/S1  120,000  120,000 



PIPELINE AND AGI’S LAND MARKET RESEARCH RESULTS FOR KOROGWE DISTRICT, TANGA REGION  
NOVEMBER 2021 

A. LAND VALUE

Location (Ward)  Land (Agricultural ) 

RATE 
APPROVED BY 
THE CV, 2019 
(T.SHS.) 

UPDATED RATE TO BE 
APPLIED (T.SHS.) 

Hale  One Acre (1 Acre)  800,000  800,000 

B. BUILDING/ STRUCTURE

VALUATION NUMBER  STRUCTURE NUMBER 
APPROVED 
RATE PER M2 BY 
CV 2019 (T.SHS.) 

UPDATED RATE PER 
M2 TO BE APPLIED 
(T.SHS.) 

VAL/KRG/NMN/002/E  VAL/KRG/NMN/002/E/S1   2,022   2,022 

VAL/KRG/NMN/002/E  VAL/KRG/NMN/002/E/S10   3,367   3,367 

VAL/KRG/NMN/002/E  VAL/KRG/NMN/002/E/S2   2,023   2,023 

VAL/KRG/NMN/002/E  VAL/KRG/NMN/002/E/S3   3,986   3,986 

VAL/KRG/NMN/002/E  VAL/KRG/NMN/002/E/S4   2,378   2,378 

VAL/KRG/NMN/002/E  VAL/KRG/NMN/002/E/S5   2,722   2,722 

VAL/KRG/NMN/002/E  VAL/KRG/NMN/002/E/S6   1,288   1,288 

VAL/KRG/NMN/002/E  VAL/KRG/NMN/002/E/S7   1,281   1,281 

VAL/KRG/NMN/002/E  VAL/KRG/NMN/002/E/S8   1,444   1,444 

VAL/KRG/NMN/002/E  VAL/KRG/NMN/002/E/S9   5,733   5,733 

FLAT RATE STRUCTURES 

VALUATION NUMBER  STRUCTURE NUMBER 

APPROVED 
RATE PER UNIT 
BY CV 2019 
(T.SHS.) 

UPDATED RATE PER 
UNIT TO BE APPLIED 
(T.SHS.) 

VAL/KRG/NMN/001/T1  VAL/KRG/NMN/001/T1/S1  30,000  50,000 



PIPELINE AND AGI’S LAND MARKET RESEARCH RESULTS FOR MUHEZA DISTRICT, TANGA REGION, 
 NOVEMBER 2021 

A. LAND VALUE

Location (Ward)  Land (Agricultural ) 
RATE APPROVED 
BY THE CV, 2019 
(T.SHS.) 

UPDATED RATE TO 
BE APPLIED 
(T.SHS.) 

Makole  Makole  850,000  850,000 

Bwembwera  Bwembwera  1,000,000  1,000,000 

Kwakifua  Kwakifua  1,100,000  1,100,000 

Tingeni  Tingeni  1,200,000  1,200,000 

Kilulu  Kilulu  1,250,000  1,250,000 

Lusanga  Lusanga  1,500,000  1,500,000 

Ngomeni  Ngomeni  1,800,000  1,800,000 

Mlingano  Mlingano  3,000,000  3,000,000 

B. BUILDING/ STRUCTURE

VALUATION NUMBER  STRUCTURE NUMBER 
RATE APPROVED 
BY THE CV, 2019 
(T.SHS.) PER M2 

UPDATED RATE 
TO BE APPLIED 
(T.SHS.) PER M2 

VAL/MUZ/SNG/021/L  VAL/MUZ/SNG/021/L/S1  414,000  414,000 

VAL/MUZ/MNG/001/T24  VAL/MUZ/MNG/001/T24/S1  414,000  414,000 

VAL/MUZ/MNG/001/T46  VAL/MUZ/MNG/001/T46/S1  414,000  414,000 

VAL/MUZ/MNG/001/T8  VAL/MUZ/MNG/001/T8/S1  414,900  414,900 

VAL/MUZ/MNG/001/T67  VAL/MUZ/MNG/001/T67/S1  414,000  414,000 

VAL/MUZ/MNG/001/T69  VAL/MUZ/MNG/001/T69/S1  414,000  414,000 

VAL/MUZ/MNG/001/T69  VAL/MUZ/MNG/001/T69/S2  414,000  414,000 

VAL/MUZ/MNG/001/T68  VAL/MUZ/MNG/001/T68/S2  414,000  414,000 

VAL/MUZ/SNG/016/L  VAL/MUZ/SNG/016/L/S1  382,000  382,000 

VAL/MUZ/MBL/013/T1  VAL/MUZ/MBL/013/T1/S1  461,000  461,000 

VAL/MUZ/MNG/001/T68  VAL/MUZ/MNG/001/T68/S1  461,000  461,000 

VAL/MUZ/MKL/001/T10  VAL/MUZ/MKL/001/T10/S1  336,000  336,000 

VAL/MUZ/MPK/002/L  VAL/MUZ/MPK/002/L/S1  336,000  336,000 

VAL/MUZ/LSC/019/L  VAL/MUZ/LSC/019/L/S1  336,000  336,000 

VAL/MUZ/MKG/011/L  VAL/MUZ/MKG/011/L/S1  336,000  336,000 

VAL/MUZ/LSC/008/L  VAL/MUZ/LSC/008/L/S1  382,000  382,000 

VAL/MUZ/LSC/007/L  VAL/MUZ/LSC/007/L/S1  330,000  330,000 

VAL/MUZ/MPK/017/L  VAL/MUZ/MPK/017/L/S1  235,000  235,000 

VAL/MUZ/LSC/024/L  VAL/MUZ/LSC/024/L/S1  235,000  235,000 



VAL/MUZ/LSC/023/L  VAL/MUZ/LSC/023/L/S1  164,500  164,500 

VAL/MUZ/MBL/013/T5  VAL/MUZ/MBL/013/T5/S1  147,000  147,000 

VAL/MUZ/MNG/001/T43  VAL/MUZ/MNG/001/T43/S1  156,000  156,000 

VAL/MUZ/MNG/001/T8  VAL/MUZ/MNG/001/T8/S4  156,000  156,000 

VAL/MUZ/MNG/001/T53  VAL/MUZ/MNG/001/T53/S1  156,000  156,000 

VAL/MUZ/MKG/027/L  VAL/MUZ/MKG/027/L/S1  117,600  117,600 

VAL/MUZ/MKG/027/L  VAL/MUZ/MKI/017/L/S2  60,000  60,000 

VAL/MUZ/MNG/001/T73  VAL/MUZ/MNG/001/T73/S1  60,000  60,000 

VAL/MUZ/MNG/001/T60  VAL/MUZ/MNG/001/T60/S1  40,000  40,000 

VAL/MUZ/MNG/001/T8  VAL/MUZ/MNG/001/T8/S5  45,000  45,000 

VAL/MUZ/MNG/001/T8  VAL/MUZ/MNG/001/T8/S2  461,000  461,000 

VAL/MUZ/MKL/001/T10  VAL/MUZ/MKL/001/T10/S2  97,000  97,000 

VAL/MUZ/MBL/013/T4  VAL/MUZ/MBL/013/T4/S1  97,000  97,000 

VAL/MUZ/MKL/017/L  VAL/MUZ/MKL/017/L/S1  97,000  97,000 

VAL/MUZ/MBL/013/T6  VAL/MUZ/MBL/013/T6/S1  79,200  79,200 

VAL/MUZ/SNG/003/T41  VAL/MUZ/SNG/003/T41/S1  76,000  76,000 

VAL/MUZ/MBL/013/T1  VAL/MUZ/MBL/013/T1/S3  60,000  60,000 

VAL/MUZ/MBL/013/T7  VAL/MUZ/MBL/013/T7/S2  88,000  88,000 

VAL/MUZ/LSC/025/L  VAL/MUZ/LSC/025/L/S1  88,000  88,000 

VAL/MUZ/MKI/001/T3  VAL/MUZ/MKI/001/T3/S1  70,400  70,400 

VAL/MUZ/MNG/001/T46  VAL/MUZ/MNG/001/T46/S2  60,000  60,000 

FLAT RATE STRUCTURES 

VAL/MUZ/SNG/016/L  VAL/MUZ/SNG/016/L/S2  450,000  450,000 

VAL/MUZ/MPK/002/L  VAL/MUZ/MPK/002/L/S3  300,000  300,000 

VAL/MUZ/MNG/001/T43  VAL/MUZ/MNG/001/T43/S2  300,000  300,000 

VAL/MUZ/MNG/001/T29  VAL/MUZ/MNG/001/T29/S1  300,000  300,000 

VAL/MUZ/MNG/001/T8  VAL/MUZ/MNG/001/T8/S6  320,000  320,000 

VAL/MUZ/MBL/013/T1  VAL/MUZ/MBL/013/T1/S2  500,000  500,000 

VAL/MUZ/LSC/007/L  VAL/MUZ/LSC/007/L/S2  400,000  400,000 

VAL/MUZ/LSC/008/L  VAL/MUZ/LSC/008/L/S2  450,000  450,000 

VAL/MUZ/LSC/013/E/S1  VAL/MUZ/LSC/013/E/S1  500,000  500,000 

VAL/MUZ/MNG/001/T53  VAL/MUZ/MNG/001/T53/S3  500,000  500,000 

VAL/MUZ/MBL/013/T1  VAL/MUZ/MBL/013/T1/S4  320,000  320,000 

VAL/MUZ/MKG/011/L  VAL/MUZ/MKG/011/L/S4  320,000  320,000 

VAL/MUZ/MNG/001/T68  VAL/MUZ/MNG/001/T68/S3  320,000  320,000 

VAL/MUZ/MBL/013/T1/S5  VAL/MUZ/MBL/013/T1/S5  320,000  320,000 

VAL/MUZ/MBL/013/T4  VAL/MUZ/MBL/013/T4/S2  60,000  60,000 



VAL/MUZ/MBL/013/T5  VAL/MUZ/MBL/013/T5/S4  60,000  60,000 

VAL/MUZ/SNG/016/L  VAL/MUZ/SNG/016/L/S3  250,000  250,000 

VAL/MUZ/MPK/002/L  VAL/MUZ/MPK/002/L/S2  380,000  380,000 

VAL/MUZ/MNG/001/T8  VAL/MUZ/MNG/001/T8/S3  500,000  500,000 

VAL/MUZ/MPK/002/L  VAL/MUZ/MPK/002/L/S4  63,000  63,000 

VAL/MUZ/MBL/013/T5  VAL/MUZ/MBL/013/T5/S5  30,000  30,000 

VAL/MUZ/PNG/001/T1  VAL/MUZ/PNG/001/T1/S1  120,000  120,000 

VAL/MUZ/MBL/013/T5  VAL/MUZ/MBL/013/T5/S2  120,000  120,000 

VAL/MUZ/MPK/017/L  VAL/MUZ/MPK/017/L/S2  120,000  120,000 

VAL/MUZ/MKI/017/L  VAL/MUZ/MKI/017/L/S3  120,000  120,000 

VAL/MUZ/MNG/001/T53  VAL/MUZ/MNG/001/T53/S2  120,000  120,000 

VAL/MUZ/MBL/013/T5  VAL/MUZ/MBL/013/T5/S3  270,000  270,000 

VAL/MUZ/MKG/011/L  VAL/MUZ/MKG/011/L/S3  208,000  208,000 

VAL/MUZ/LSC/024/L  VAL/MUZ/LSC/024/L/S2  200,000  200,000 

VAL/MUZ/MKG/011/L  VAL/MUZ/MKG/011/L/S2  200,000  200,000 

VAL/MUZ/MNG/001/T28  VAL/MUZ/MNG/001/T28/S1  120,000  120,000 

VAL/MUZ/SNG/003/T45  VAL/MUZ/SNG/003/T45/S1  5,800,000  5,800,000 

VAL/MUZ/TAN/001/T16  VAL/MUZ/TAN/001/T16/S1  6,800,000  6,800,000 
 



PIPELINE AND AGI’S LAND MARKET RESEARCH RESULTS FOR TANGA CITY, TANGA REGION, 
NOVEMBER 2021 

A. LAND VALUE

Location (Ward)  Land (Agricultural) 
RATE APPROVED 
BY THE CV, 2019 

(T.SHS.) 

UPDATED RATE TO 
BE APPLIED 
(T.SHS.) 

Maweni  One Acre (1 Acre)  3,380,000  3,380,000 

Kiomoni  Land (Agricultural ) One Acre (1 Acre)  3,000,000  3,200,000 

Mabokweni  Land (Agricultural ) One Acre (1 Acre)  3,000,000  3,500,000 

chongoleani  Land (Agricultural ) One Acre (1 Acre)  2,000,000  2,500,000 

Mzizima  Land (Agricultural )  3,000,000  3,500,000 

B. BUILDING/ STRUCTURE

VALUATION NUMBER  STRUCTURE NUMBER 
RATE APPROVED 
BY THE CV, 2019 

(T.SHS.) 

UPDATED RATE TO 
BE APPLIED 
(T.SHS.) 

Residential Structure 

VAL/TAG/KBF/017/L  VAL/TAG/KBF/017/L/S1  235,000  235,000 

VAL/TAG/MLN/014/L  VAL/TAG/MLN/014/L/S2  147,000  147,000 

VAL/TAG/MLN/011/L  VAL/TAG/MLN/011/L/S1  147,000  147,000 

VAL/TAG/MLN/022/L  VAL/TAG/MLN/022/L/S1  147,000  147,000 

VAL/TAG/PND/017/L  VAL/TAG/PND/017/L/S1  147,000  147,000 

VAL/TAG/PND/015/L  VAL/TAG/PND/015/L/S1  156,000  156,000 

VAL/TAG/MLN/011/L  VAL/TAG/MLN/011/L/S2  73,500  73,500 

VAL/TAG/PND/018/T1  VAL/TAG/PND/018/T1/S1  228,000  228,000 

VAL/TAG/PND/029/L  VAL/TAG/PND/029/L/S1  44,000  44,000 

VAL/TAG/NDM/008/L  VAL/TAG/NDM/008/L/S1  44,000  44,000 

VAL/TAG/KBF/004/L  VAL/TAG/KBF/004/L/S1  88,000  88,000 

VAL/TAG/MBK/032/L  VAL/TAG/MBK/001/T19/S1  97,000  97,000 

VAL/TAG/NDM/032/L  VAL/TAG/NDM/032/L/S1  23,000  23,000 

VAL/TAG/MLN/028/L(O)  VAL/TAG/MLN/028/L(O)/S1  147,000  147,000 

FLAT RATE STRUCTURE 

VAL/TAG/MLN/014/L  VAL/TAG/MLN/014/L/S1  120,000  120,000 

VAL/TAG/MLN/022/L  VAL/TAG/MLN/022/L/S3  250,000  250,000 

VAL/TAG/PND/015/L  VAL/TAG/PND/015/L/S3  250,000  250,000 

VAL/TAG/MLN/014/L  VAL/TAG/MLN/014/L/S3  270,000  270,000 

VAL/TAG/PND/015/L  VAL/TAG/PND/015/L/S2  270,000  270,000 

VAL/TAG/MLN/022/L  VAL/TAG/MLN/022/L/S2  270,000  270,000 

VAL/TAG/KBF/017/L  VAL/TAG/KBF/017/L/S2  450,000  450,000 

VAL/TAG/PND/017/L  VAL/TAG/PND/017/L/S2  300,000  300,000 

VAL/TAG/MLN/028/L  VAL/TAG/MLN/028/L/S2  300,000  300,000 

VAL/TAG/MLN/028/L  VAL/TAG/MLN/028/L/S1  30,000  30,000 
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Appendix B : Socio-Economic & Livelihoods Household Survey Form 



  (updated) Socio-economic Household Survey  10006133-Social and Resettlement Services : 2021/11 

Page 1 of 8 

Part A: Data collection information 

1 Valuation/household number:  ..............  

2 Other valuation numbers belonging to individuals 
residing in this household 

3 Interviewer name and surname:  ..............  

4 Date: 

5 Ward 

6 Village: 

7 Hamlet  ..............  

8 Name and surname of household head (HHH): ...  

9 Nationality of HHH  ..............  

10 Mobile number of HHH:  ..............  

11 Name and surname of person interviewed (if not 
the HHH):  ..............  

12 Relationship of person interviewed to HHH:  ........  

Part B: Household demographics 

13 Is this household part of a polygamous 
household? Y / N  ..............  

14 If yes, state the number of wives: 

15 Household number of related polygamous 
households 

16 Home language:  ..............  

17 Ethnicity:  ..............  

18 Religion:  ..............  

Part C: Residency and tenants 

19 Does the household have another home? Y/ N 

20 If yes, where is this other home? 

21 How much time do you spend on each home? 

22 How many rooms does the house have? .............  

23 Are there tenants accommodated on the 
property? Y / N 

24 If yes, number of tenants being accommodated? .  

25 Are any of the tenants’ migrant workers? Y / N ....  

26 If yes, number of migrant workers 
accommodated?  ..............  

27 Is the property used for business purposes? Y / 
N 

28 If yes, specify type of business?  ..............  

Part D: Dwellings and structures 

29 How many structures does this household own? .  

30 Indicate how many of each structure make up 
this homestead: 

Structure Number 

Brick house 

Mud hut/traditional structure 

Batiments (square building with 
corrugated iron roof) 

Kitchen 

Livestock Kraal 

Poultry coup 

Parking garage 

Toilet 

Storage building 

Other (specify) 

Part E: Water, sanitation and energy 

31 What type of sanitation facility does this 
household use on most days?   ..............  

32 Does the household share this sanitation facility 
with another household? Y / N 

33 Does this household have access to electricity? 
Y/N 

34 What energy does the household mostly use for 
lighting?  

Part F: Household members 

35 How many individuals does this household comprise (excluding tenants)? 
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   M / F 
 

Y / N  Y / N Y / N Y / N 

 

W / A 

 
 

   M / F 
 

Y / N  Y / N Y / N Y / N W / A 

 
 

   M / F 
 

Y / N  Y / N Y / N Y / N W / A 

 
 

   M / F 
 

Y / N  Y / N Y / N Y / N W / A 

 
 

   M / F 
 

Y / N  Y / N Y / N Y / N W / A 

 
 

   M / F 
 

Y / N  Y / N Y / N Y / N W / A 

 
 

   M / F 
 

Y / N  Y / N Y / N Y / N W / A 

 
 

   M / F 
 

Y / N  Y / N Y / N Y / N W / A 

 
 

   M / F 
 

Y / N  Y / N Y / N Y / N W / A 

 
 

   M / F 
 

Y / N  Y / N Y / N Y / N W / A 

 
 

   M / F 
 

Y / N  Y / N Y / N Y / N W / A 

 
 

   M / F 
 

Y / N  Y / N Y / N Y / N W / A 

 
 

   M / F 
 

Y / N  Y / N Y / N Y / N W / A 

 
 

   M / F 
 

Y / N  Y / N Y / N Y / N W / A 

49 What social services are available close to the 
alternative land? 

a. School 

b. Church 

c. Hospital/health centre/dispensary  

d. Shops and Market  

e. Milling machines  

50 How far are the services?  

a. School________ 

b. Church________ 

c. Hospital/health Centre/dispensary ____ 

d. Shops and Market  ________ 

e. Milling machines ________ 

51 Mention the social services that requires to cross 
the pipeline corridor? 

___________________________ 
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Part G: Livestock 

52 Are there any changes on your livestock keeping 
for the past three years? Y/N   

53 If yes, what are they?  _______________ 
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Part H: Marketing of produce 

54 Are there any changes on the selling of the 
produced crops for the past three years? Y/N 

55 If yes, what are they?  ______________ 

 

Part I: Expenditure 

Expenditure item 

Rank the 5 
most 
important 
items (1 

most 
important – 5 
least 
important) 

Est. 
Amount 

during last 
month for 

entire 
household 

(TZS) 

56 Food   

57 Clothes   

58 Water   

59 Household energy   

60 Education   

61 Furniture   

62 Medical expenses   

63 Livestock expenditure   

64 House payments 
(rent/mortgage) 

  

65 Vehicle payments   

66 Transport   

67 Entertainment   

68 Cigarettes and alcohol   

69 Personal care items 
(soap, shampoo etc) 

  

70 Newspapers/stationary, 
stamps 

  

71 Child care   

 

 

Part J: Moveable assets 

Item 

How many of this item 
does the household 

currently own that are 
in working order (write 

0 if none) 

72 Cell phone  

73 Radio  

74 DVD player  

75 Satellite dish  

76 Seeder  

77 Mortar gold panning  

78 Gold washing 
carpets 

 

79 Small manual mill  

80 Television  

81 Sewing Machine  

82 Refrigerator/freezer  

83 Motor cycle  

84 Car/Van  

85 Tractor  

86 Donkey cart  

87 Rickshaw  

88 Bicycle  

89 Firearm  

90 Canoe  

91 Wheelbarrow  

92 Fan  

93 Personal computer  

94 Kettle  

95 Solar Panel  

96 Electric/gas stove  

97 Washing machine  

98 Gas lamp  

99 Dish washer  

100 Bank account  

101 Hand grinder  

102 Coal/paraffin stove  

103 Bed  

104 Furnace  

105 Generator   

106 Plow drawn by oxen  

107 Table  

108 Chair, bench, stool  

109 Furnished living 
room 

 

 

Part K: Nutrition 

110 Was there a shortage of food during the past 
three years? Y / N  

111 If yes, circle the months: Jan / Feb / March / April 
/ May / June / July / Aug / Sept / Oct / Nov / Dec 

112 What was the most important reason for food 
shortage?   ..............  
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Part L: Health 

113 Generally when members of this household get 
ill, where do they go for medical attention?
  ..............  

114 How long do household members need to travel 
to get to this facility (minutes)?  ..............  

115 How many of the household members have 
experienced any of the following conditions in the 
last three years?  

Health condition Number 
affected 
(last 3 
years) 

Treatment method 
mostly used 
(Modern – M; 

Traditional – T; Both 
-B) 

116 Cholera  M/ T/ B 

117 Tuberculosis  M/ T/ B 

118 Hepatitis B  M/ T/ B 

119 Bilharzia  M/ T/ B 

120 Diabetes  M/ T/ B 

121 Respiratory 
illness/asthm
a 

 

M/ T/ B 

122 Heart 
disease 

 
M/ T/ B 

123 Typhoid  M/ T/ B 

124 STDs (incl. 
HIV) 

 
M/ T/ B 

125 Hypertension  M/ T/ B 

126 Liver 
sclerosis 

 
M/ T/ B 

127 Malaria  M/ T/ B 

128 Diarrhoea  M/ T/ B 

129 Intestinal 
worms 

 
M/ T/ B 

130 Joint 
diseases 

 
M/ T/ B 

131 Eye infection  M/ T/ B 

132 Stomach 
ache 

 
M/ T/ B 

133 Diphtheria  M/ T/ B 

134 Edema  M/ T/ B 

135 COVID-19  M/ T/ B 

 

 

 

 

 

136 Did any household members die in the past 3 
years, due to one of the following conditions?  

Health problem Number  

137 COVID-19  

138 Abdominal 
pain/vomiting 

 

139 Articular pain  

140 Coughs  

141 Diarrhoea  

142 Gun accident  

143 Jaundice  

144 Leprosy  

145 Malaria  

146 Meningitis  

147 Mining accident  

148 Malaria  

149 Pneumonia  

150 Phlebitis  

151 Unknown  

152 Did any of the household members experience 
any of the following problems with a pregnancy in 
the past 3 years? 

Problem Y/N 

153 Stillborn Y/N 

154 Premature birth (more than 3 
weeks) 

Y/N 

155 Baby died within 2 weeks of 
birth 

Y/N 

156 Baby born with serious 
abnormalities 

Y/N 

157 Does your youngest child have a vaccination 
card? Y / N  ..............  

158 Have you ever heard of HIV/AIDS/COVID-19  

Y /N  ..............................................................................  

159 I don’t want to know the result, but have you ever 
tested for HIV?  Y / N  ..............  

160 Are condoms available in your community?   
Y / N   
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Part M: Needs analysis 

Problem 

Rating 
(Assign1 to 
most urgent 
and 5 least 

urgent) 

161 Employment problems  

162 Lack of skills  

163 Health care facilities  

164 Education / schools  

165 Crime / violence / vandalism  

166 Illegal land uses  

167 Eviction from land  

168 Bad roads/ bridges  

169 Access to markets for goods  

170 Problems with refuse / rubbish 
removal 

 

171 Electricity  

172 Diseases  

173 Conflict  

174 Housing  

175 Access to agricultural inputs  

176 Land for agriculture  

177 Recreational facilities  

178 Access to business centres / 
shops 

 

179 Transport problems  

180 Hunger / nutrition  

181 Drug abuse  

182 Alcohol abuse  

183 Water for drinking – availability  

184 Water for drinking - quality  

185 Water for irrigation  

186 Problems with sewerage  

187 Prostitution  

188 What are the five households’ most urgent 
needs? 

Need 

Rating 
(Assign 1 to most 
urgent and 5 least 

urgent) 

189 Bridge  

190 Foodstuffs  

191 Water  

192 Clinic  

193 Schools  

194 Agricultural equipment  

Need 

Rating 
(Assign 1 to most 
urgent and 5 least 

urgent) 

195 ernity clinic  

196 Police station  

197 Skills training  

198 Employment  

 

 

199 Do you have a bank account? Y/N 

 

200  If yes, which bank? 

a. CRDB 

b. NMB 

c. NBC 

d. Other (Specify)  

201 If no, which bank do you prefer to open an 
account? 

a. CRDB 

b. NMB 

c. NBC 

d. Other (Specify…….) 
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Wards 
 
xxx .................................................................................................. 1 
xxx .................................................................................................. 2 
Other (specify) ................................................................................ 3 
 
Villages/settlements 
xxx .................................................................................................. 1 
xxx .................................................................................................. 2 
Other (specify) ................................................................................ 3 
 
Hamlet 
xxx .................................................................................................. 1 
xxx .................................................................................................. 2 
Other (specify) ................................................................................ 3 
 
Relationship of person interviewed to HHH 
Household head .............................................................................. 1 
Spouse of household head ............................................................. 2 
Son/ daughter of household head ................................................... 3 
Parent or parent-in-law of household head ...................................... 4 
Other (specify) ................................................................................ 5 
 
Home language:  
Kiswahili .......................................................................................... 1 
Kimakua .......................................................................................... 2 
Kimakonde ...................................................................................... 3 
Kiyao .............................................................................................. 4 
Kingereza ....................................................................................... 5 
Other (specify) ................................................................................ 6 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
Ethnicity:  
Mwera ............................................................................................ 1 
Makonde ........................................................................................ 2 
Makua ............................................................................................ 3 
Magingo ......................................................................................... 4 
Yao ................................................................................................ 5 
Ngindo ........................................................................................... 6 
Other (specify) ............................................................................ 10 
 
Religion 
Islam .............................................................................................. 1 
Christian ......................................................................................... 2 
Animism ......................................................................................... 3 
Other (specify) ................................................................................ 4 
 
Nationality 
Tanzanian ...................................................................................... 1 
Malawian ........................................................................................ 2 
Kenyan ........................................................................................... 3 
Other (specify) .............................................................................. 4 
 
If yes, where is this other home: 
Same village .................................................................................. 1 
Other Village in this District (specify Village) ................................... 2 
Other District in this Region (specify District) .................................. 3 
Other Region (Specify Region) ....................................................... 4 
Other Country (specify Country) ..................................................... 5 
 
 
Type of business 
Petty trading ................................................................................... 1 
Mechanical Workshop .................................................................... 2 
Salon .............................................................................................. 3 
Other (Specify) ............................................................................... 3 
 
Where water is MOSTLY obtained from? 
Communal well ............................................................................... 1 
Individual well ................................................................................. 2 
Government provided water (community tap/standpipe) ................. 3 
River, stream or creek .................................................................... 4 
Borehole......................................................................................... 5 
Stream ........................................................................................... 6 
Improved well or pump ................................................................... 7 
Dam/pool/rain tank ......................................................................... 8 
Water vendor.................................................................................. 9 
Other (specify) .............................................................................. 10 
 
Sanitation facility 
No sanitation facility ....................................................................... 1 
Pit latrine ........................................................................................ 2 
Flush toilet ...................................................................................... 3 
Other (specify) ................................................................................ 4 
 
Type of energy mostly   
Generator ....................................................................................... 1 
Solar panel ..................................................................................... 2 
Public Electricity ............................................................................. 3 
Charcoal......................................................................................... 4 
Flashlight/Batteries ......................................................................... 5 
Kerozene ........................................................................................ 6 
Butane Gas .................................................................................... 7 
Candles .......................................................................................... 8 
Wood ............................................................................................. 9 
Cow dung ..................................................................................... 10 
Paraffin ........................................................................................ 11 
Other (specify) .............................................................................. 12 
 
Relationship to household head 
Household head ............................................................................. 1 
Spouse of household head ............................................................. 2 
Son/ daughter of household head ................................................... 3 
Son-in-law/ daughter-in-law of household head .............................. 4 
Grandchild of household head ........................................................ 5 
Parent of household head .............................................................. 6  
Parent-in-law of household head .................................................... 7 



10006133-Social and Resettlement Services for Physically displaced PAPs:            (updated) Socio-economic Household Survey                                                                               
2021/11 

 

Page 2 of 8 

 

Brother/ sister of household head.................................................... 8 
Cousin of household head .............................................................. 9 
Grandparent of household head .................................................... 10 
Adopted/ foster/ step child of household head ............................... 11 
Other relative ................................................................................ 12 
Not related but dependent ............................................................. 13 
Other (specify) .............................................................................. 14 
 
Marital status 
Married ........................................................................................... 1 
Divorced ......................................................................................... 2 
Widowed ......................................................................................... 3 
Single ............................................................................................. 4 
Living together  ............................................................................... 5 
Child ............................................................................................... 6 
 
Error! Reference source not found. 
Lives here full time .......................................................................... 1 
Lives here part-time (more than 5 days per month) ........................ 2 
Lives here irregularly (less than 5 days per month) ......................... 3 
 
44. Highest education 
None ............................................................................................... 1 
Xxx ................................................................................................. 2 
Xxx ................................................................................................. 3 
 
 
Employable Skills 
Driving ............................................................................................ 1 
Operation of heavy equipment ........................................................ 2 
Mechanical skills ............................................................................. 3 
Electrical skills ................................................................................ 4 
Electronic skills ............................................................................... 5 
Plumbing ......................................................................................... 6 
Builder/ construction ....................................................................... 7 
Carpentry ........................................................................................ 8 
Computer operating ........................................................................ 9 
Administrative/ clerical .................................................................. 10 
Warehouse/ storekeeping ............................................................. 11 
None of the above......................................................................... 12 
 
No access to farming land 
Not enough money to rent land ....................................................... 1 
Not enough land available ............................................................... 2 
No need for land ............................................................................. 3 
Other (specify) ................................................................................ 4 
 
Crops/plants 
Cassava .......................................................................................... 1 
Rice ................................................................................................ 2 
Yam ................................................................................................ 3 
Corn ................................................................................................ 4 
White sorghum ................................................................................ 5  
Red sorghum .................................................................................. 6 
Peanuts/groundnuts ........................................................................ 7 
Cowpea .......................................................................................... 8 
Cotton ............................................................................................. 9 
Onion ............................................................................................ 10 
Tomato ......................................................................................... 11 
Lettuce .......................................................................................... 12 
Carrots .......................................................................................... 13 
Cotton ........................................................................................... 14 
Coffee ........................................................................................... 15 
Beans ........................................................................................... 16 
Potato ........................................................................................... 17 
Pumpkin ........................................................................................ 18 
Maize ............................................................................................ 19 
Pimento ........................................................................................ 20 
Aubergine ..................................................................................... 21 
Green legume ............................................................................... 22 
Watermelon .................................................................................. 23 
Melon ............................................................................................ 24 
Okra .............................................................................................. 25 
Mango .......................................................................................... 26 
Banana ......................................................................................... 27 
Orange.......................................................................................... 28 
Citrus ............................................................................................ 29 
Papaya ......................................................................................... 30 

Other (specify) .............................................................................. 31 
 
If any fields were left uncultivated, why were they not cultivated? 
Resting/ lying fallow ........................................................................ 1 
No rain ........................................................................................... 2 
Late rain ......................................................................................... 3 
No seeds to plant ........................................................................... 4 
No farming implements................................................................... 5 
Shortage of labour .......................................................................... 6 
Birds/ animals eat the crops ........................................................... 7 
Pests/ crop disease ........................................................................ 8 
Other (specify) ................................................................................ 9 
 
 
Main income provider 
Head of household ......................................................................... 1 
Spouse of head of household ......................................................... 2 
Someone related to the household head living in this homestead ... 3 
Someone related to the household head not living in this homestead 
 ....................................................................................................... 4 
Someone not related to the head of the household......................... 5 
 
Main income provider source of income 
Farming .......................................................................................... 1 
Fishing ........................................................................................... 2 
Shepherding ................................................................................... 3 
Hunting .......................................................................................... 4 
Driving ............................................................................................ 5 
Apprentice ...................................................................................... 6 
Mechanic ........................................................................................ 7 
Shop owner .................................................................................... 8 
Military service ............................................................................... 9 
Livestock seller ............................................................................. 10 
Baker ........................................................................................... 11 
Butcher ........................................................................................ 12 
Carpenter ..................................................................................... 13 
Gold Panning ............................................................................... 14 
Other (specify) .............................................................................. 15 
 
  
 
What was the most important reason for food shortage? 
Lack of income ............................................................................... 1 
Animals destroy crops .................................................................... 2 
Drought .......................................................................................... 3 
Lack of access to markets .............................................................. 4 
Insufficient labour ........................................................................... 5 
Shortage of land ............................................................................. 6 
Lack of access to land .................................................................... 7 
Sold food for cash .......................................................................... 8 
Bad luck/ witchcraft ........................................................................ 9 
Other (specify) ............................................................................ 10 
 
Health Facilities 
Public hospital/clinic ....................................................................... 1 
Private hospital/clinic ...................................................................... 2 
Health centre .................................................................................. 3 
Private nurse .................................................................................. 5 
Traditional therapist/healer ............................................................. 6 
Did not seek treatment  .................................................................. 8 
Other (specify) .............................................................................. 9 
 
Needs analysis 
Not a problem................................................................................. 1 
It is a problem, but does not influence my quality of life .................. 2 
It is a problem and it affects my quality of life .................................. 3 
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