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EXECUTIVE SUMMARY 

1. INTRODUCTION

The introductory chapter of the Kagera RAP outlines the context, scope and purpose of 
the document. It lists the partners in the East African Crude Oil Pipeline Project, and the 
team responsible for planning and producing the Kagera RAP. A list of chapters is 
provided, to assist readers in navigating the document.  

The East African Crude Oil Pipeline (EACOP) (the ‘Project’) involves the construction and 
operation of a buried pipeline to transport crude oil from the Lake Albert area in Uganda to the 
eastern coast of Tanzania. The Tanzanian section of the pipeline is 1,147 km long and will 
traverse eight (8) regions and the land administered by 27 administrative district councils. This 
document is the Resettlement Action Plan (RAP) for the 174.58 km long pipeline section 
crossing the area administered by Missenyi, Bukoba, Muleba and Biharamulo District 
Councils, in the Kagera Region. The Kagera RAP is one of nine (9) required for the Tanzanian 
section of the Project. 

Three upstream partners hold interests in petroleum resource licenses in Uganda. The 
Governments of Uganda (GoU) and Tanzania (GoU, GoT), with the upstream partners, wish 
to construct the pipeline and associated infrastructure. Project development during the initial 
project planning stage is to be led by the Tanzanian company, Total East Africa Midstream 
B.V. (TEAM B.V.).

The Project follows the laws of the United Republic of Tanzania, the Project standards as set 
out in the Inter-Governmental Agreement (IGA) and the requirements of International Financial 
Institutions (IFI). According to these standards, an overarching Resettlement Policy 
Framework (RPF) has been developed for the Tanzanian section of the Project, and specific 
RAPs will be generated for the Priority Areas (PAs) and each of the eight (8) Regions 
traversed by the pipeline according to the principles set out in the RPF.  

Scope and Purpose of the Kagera RAP 

The Project will require access to over 9,884 acres, (or 4,000 hectares (ha)) of land in 
Tanzania including the Kagera Region section of the pipeline. Approximately 90% of the land 
to be acquired comprises the construction corridor for the pipeline and Above Ground 
Installations (AGIs). In Muleba District there is Pump Station 3 (PS-3) with its associated 
access road and temporary worksite, located in Kikagate Village, Mabunda Ward. In addition, 
two (2) Main Camp and Pipe Yard (MCPY) facilities will be built in Kagera Region as part of 
the Early Works (EW) activities required to support the construction of the pipeline. These 
include: MCPY-05 situated near Bulifani Village, in Kyaka Ward of Missenyi District; and 
MCPY-06 located in Kiguzi Village, Karambi Ward and Muleba District. PS-3 forms part of this 
Kagera RAP and the two (2) MCPY facilities form part of the Priority Area (PA) RAP. 

The overall pipeline route has been designed to minimize environmental and social impacts, 
but some physical displacement (loss of shelter) and economic displacement (full or partial 
loss of livelihoods) for communities is unavoidable. Individuals and households are affected in 
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varying measure by these impacts. In the area addressed by the Kagera RAP, a total of 
2,0941 Project Affected Persons (PAPs), settlements and institutions have been identified, 
including 1,786 landholders, 277 tenants, 29 villages and one (1) Government Institution. 

The Kagera RAP describes the policies, principles, procedures, roles and responsibilities for 
managing displacement impacts caused by Project-related land acquisition in the Missenyi, 
Bukoba, Muleba and Biharamulo Districts of the Kagera Region. 

The Kagera RAP aims to establish and describe:  

 A summary of the legal framework;

 The individuals and households who will experience physical and / or economic
displacement, and the communities who will experience impacts associated with the
land acquisition process;

 The way that compensation rates for lost assets were determined;

 Eligibility criteria and the entitlements for affected individuals, households and
institutions (including in-kind and cash compensation options);

 The process used to identify affected vulnerable individuals and groups;

 Levels of assistance for resettlement of affected households (including vulnerable
individuals and groups);

 Measures to reinstate livelihoods of affected persons and households;

 Roles and responsibilities to undertake and implement the RAP;

 The Project’s approach to stakeholder engagement and consultation with PAPs and
other interested parties, including the Project grievance management mechanism; and

 Activities required to implement, and monitor land acquisition, compensation and
livelihood restoration commitments made within this RAP.

The Kagera RAP has been prepared on behalf and with the support of TEAM B.V. for the 
EACOP Project Tanzanian section by the Digby Wells Consortium (DWC). The consortium 
comprises Digby Wells Environmental (DWE) and the Tanzanian firms Whiteknights Real 
Estate Investment Analysts Co. Ltd. (WK), PaulSam Geo-Engineering and Safety Training and 
Consulting Limited (STCL). 

The Kagera RAP has 13 Chapters, each addressing a key component of the resettlement 
planning process. The sequence of chapters is shown in Figure ES 1-1 below. 

1 This includes five (5) PAPs who have land parcels in multiple villages. 
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Chapter 1: 
Introduction

Chapter 2: 
Project Description

Chapter 3: 
Legal and Policy Context

Chapter 4: 
Land Acquistion and Resettlement Process

Chapter 5: 
Summary of Affected People and Assets

Chapter 6: 
Eligibility, Entitlement and Compensation F/Work

Chapter 7: 
Replacement Housing and Land

Chapter 8: 
Livelihood Restoration Plan

Chapter 9: 
Vulnerable Peoples Plan

Chapter 10: 
Consultation and Disclosure

Chapter 11: 
Implementation of Land Acquisition & Resettlement

Chapter 12: 
Implementation Budget and Schedule

Chapter 13: 
Monitoring and Evaluation

Figure ES 1-1: Kagera RAP Chapters 

2. PROJECT DESCRIPTION

Chapter 2 describes the East African Crude Oil Pipeline Project, with a specific focus on 
the Tanzanian section. For the purposes of the Kagera RAP, the chapter details project 
elements and associated land requirements in the Kagera Region and the administrative 
area of the Missenyi, Bukoba, Muleba and Biharamulo Districts. 

The Project comprises a 1,443 km pipeline and associated infrastructure to transport crude oil 
from the Kabaale Pumping Station in the Hoima District of Uganda to an export facility in the 
Tanga Region of Tanzania. Some 296 km of the 24-inch buried insulated pipeline will be in 
Uganda and 1,147 km in Tanzania. The major infrastructure includes six (6) pumping stations 
(2 in Uganda and 4 in Tanzania), two (2) pressure reduction stations in Tanzania and a marine 
storage terminal (MST). The pipeline will be buried at a depth of 1.8 - 2 meters. 

The pipeline is designed to transport 216 000 barrels of crude oil per day (216 Kbpd). 
Uganda's crude oil is naturally viscous and waxy. For the oil to be transported effectively a 
temperature above 50°Celcius is required. Electrical Heat Tracing (EHT) installed along the 
length of the pipeline will ensure that the required temperature is sustained. The EHT will heat 
the crude oil during commissioning and during periods of reduced flow. The EACOP will be 
the longest electrically heated pipeline in the world. 

The proposed pipeline route alignment is shown in Figure ES 1-2, in which Project affected 
regions and districts are also highlighted.  

Project components in Tanzania include EW facilities which must be established before 
construction can proceed, and components related to the pipeline and infrastructure itself. The 
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EW components are addressed in the PA RAP, which has been completed. The pipeline and 
key infrastructure components include: 

 A 30 m wide pipeline construction corridor within which is a permanent 10 m wide
corridor is required for the safe operation and maintenance of the pipeline;

 AGIs, including the following in Tanzania: four (4) pumping stations and two (2)
pressure reduction stations.

 An MST and a Load-out Facility (LOF) for transfer of crude oil to tankers, and a jetty
linking the MST and the LOF.

The land acquisition process that will be completed for the facilities and the remainder of the 
Project has been the subject of discussion between the Project and the Government of 
Tanzania. Following engagements with the Government and review of the Tanzanian land 
tenure and legal framework, the 30 m corridor and AGI land will be acquired permanently. It is 
the intention that all Project-required land will be transferred to General Land2. 

The land required for the 30 m pipeline corridor and AGIs will be acquired by the Government 
of Tanzanian and  leased to the Project Company. 

Figure ES 1-2: Pipeline Route and Affected Areas 

2  The potential exception to this may be related to conversion of certain types of infrastructure crossings (e.g. road 
reserves and powerline wayleaves which will remain). The arrangements for the pipeline crossing of such land 
use shall be determined with the relevant technical agencies and the government of Tanzania. 
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Project Elements and Land Requirements in the Kagera Region 

The Kagera RAP focusses on Project elements within areas in the Missenyi, Bukoba, Muleba 
and Biharamulo Districts. These elements will require land access to an area of 1,4303 and 
1,197 acres will be valued and is to compensated. In addition, the Project in Kagera affects 
223.02 acres in the forest and game reserve in Kagera Region within Minziro Nature Forest 
Resource, Ruiga River Forest Reserve and Biharamulo Game Reserve which has been 
valued separately. Table provides an overview of land requirements. 

Key points: 

 The pipeline directly impacts 20 of the 109 wards in the region, including 31 villages;

 The section of the pipeline in the Missenyi, Bukoba, Muleba and Biharamulo Districts
traverses predominantly Village Land and Reserved Land;

 In the affected villages the Project affects 2,172 land parcels;

 Minziro Forest Reserve (FR), Ruiga River FR and Biharamulo Game Reserve are
traversed by the pipeline in Kagera Region affecting 223 acres;

 The pipeline corridor will cross 32 roads, and 13 powerlines in the overall pipeline
corridor area of Missenyi, Bukoba, Muleba and Biharamulo Districts; and

 The pipeline route in the Kagera Region will cross 68 village tracks, 7 cattle tracks, a
number of watercourses (including Kagera River), a number of footpaths, and 2
swamps.

Table ES 1-1: Wards and Settlements along the Pipeline Route 

District Ward 

Nearest Kilometer 
Point (KP) Pipeline Length 

(Km) 
Land Cover (Acres)4 

Start End 

Missenyi 

Mutukula 296 301.5 5.49 41.37

Nsunga 301.5 314 12.76 95.11

Kassambya 314 324 10 75.46

Kyaka 324 327.5 3.53 26.41

Kilimilile 327.5 335.5 7.66 57.42

Bukoba 

Kyamulaile 335.5 342.5 7.35 56.09

Mugajwale 342.5 353 5.04 82.89

Kyaitoke 353 359 5.93 48.85

Izimbya 359 361 1.86 13.91

Kyaitoke 361 363.5 2.86 21.63

Kibirizi 363.5 371 7.13 56.12

Rukoma 371 373.5 2.88 22.43

3 Includes infrastructure crossings and orphaned land. 
4 This includes portions of land recorded as “orphaned land” during valuation activities, road and powerline 

reserves which the Project will not be acquiring. 
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District Ward 

Nearest Kilometer 
Point (KP) Pipeline Length 

(Km) 
Land Cover (Acres)4 

Start End 

Muleba 

Ngenge 373.5 394.5 20.9 169.03

Burungura 394.5 401.5 6.81 53.54

Mubunda 401.5 407.5 6.25 94.40

Bisheke 407.5 410 2.45 29.67

Kasharunga 410 419 8.85 79.46

Karambi 419 435 5.29 125.8

Kyebitembe 
(including Ruiga 
River FR and 
Biharamulo GR) 

435 444.5 79.77

Biharamulo 
Nyarubungo 
(Biharamulo GR) 

444.5 463 18.13 142.79

Chato5 Bwongera 463 466.5 3.43

Biharamulo 
Nyarubungo 
(Biharamulo GR) 

466.5 467.5 1.00 7.32 

Chato6 

Ichwankima, 
Nyamirembe, 
Ichwankima, 
Ilemela, Katende 

467.5 503 35.82

Biharamulo Nyamigogo 503 510 6.73 50.85 

Total Kagera Region 174.58 1 430 

3. LEGAL AND POLICY CONTEXT

Chapter 3 describes the legal and policy context of the Project. It presents a broad 
spectrum of legislation, policy, standards and guidelines relevant to the Kagera RAP. 
These are drawn from the Tanzanian Regulatory Framework, applicable Project Partner 
Corporate Standards and International Financing Standards relevant to land acquisition, 
compensation and resettlement. 

The Project is required to meet Tanzanian legislative requirements for land acquisition, 
compensation and resettlement and has committed to meet the relevant International 
Financing Standards (IFS) captured in the Equator Principles (EP) III and the Performance 
Standards (PS) of the International Finance Corporation (IFC).  

Tanzanian Regulatory Framework 

5 The pipeline crosses into Chato Distict (Bwongera Ward) for 3.43 km before entering back into Biharmulo District, 
Nyarubungo Ward. 

6 The pipeline within the boundaries of the Biharamulo Game Reserve crosses into Chato District (Ichwankima 
Ward) for 9.4 km before exiting the Biharamulo Game Reserve into Chato District for a further 26.42 km and then 
re-enters Biharamulo District. 
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Tanzania has a suite of laws and policies related to categories of land, land tenure, land 
acquisition, compensation and resettlement.  

Under Tanzanian law, land is categorized as: 

 Reserved Land: Land set aside for wildlife, forests, marine parks, road reserves and
similar;

 Village Land: Land within the boundaries of registered villages, where Village Councils
and Village Assemblies have land management powers; and

 General Land: Land that is neither Reserved Land nor Village Land and is therefore
managed by the Commissioner for Lands.

The land affected in the Kagera Region is predominantly Village Land and Reserved Land.  

Legislation and policy underpinning land acquisition and compensation practice in Tanzania 
falls into three broad groups: 

 Overarching legislation and guidance: Including the Constitution of the Republic of
Tanzania (1997), the National Land Policy (1997, as amended) and the Petroleum Act
(No.8 of 2015);

 Land legislation: Including Acts related to land, land acquisition, land regulations,
removal and relocation of graves, antiquities, valuation and valuers, forestry, roads
management, national and marine parks; and

 Relevant policies: Including policies informing human settlements development,
forestry, agriculture and livestock and water.

Corporate Environmental and Social Standards and Commitments 

The Upstream Partners, Total Exploration and Production (E&P) Uganda B.V. (TEPU), Tullow 
Uganda Operations Pty Ltd (TUOP) and China National Offshore Oil Corporation (CNOOC) 
Uganda Limited (CUL) have corporate policies pertaining to aspects of social responsibility. 
These responsibilities include practice relating to the environment, health and safety, ethics, 
biodiversity protection and operations in sensitive environments.  

Inter-Governmental Agreement and Host Government Agreements  

The IGA was signed by the Governments of Uganda and Tanzania on 26th May 2017. Within 
the IGA, Article 3 establishes the Project land rights framework. 

Host Government Agreements (HGAs) between the Upstream Partners and the GoU and GoT 
will follow on from the IGA. While the HGAs are under development and have yet to be 
signed, the Kagera RAP has adopted the IGA principles, ensuring compliance with these in 
processes undertaken to develop the Kagera RAP. These include socio-economic and asset 
surveys, valuation methods and the determination of cash and in-kind compensation. 

International Guidance and Standards 

In the context of international standards and guidance, the Project and the Kagera RAP align 
with the provisions of the Equator Principles III and the IFC PS: 
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 The Equator Principles are a tool adopted by many financial institutions to identify,
assess and manage environmental and social risks. As the Project may be seeking
funding from Equator Principles financial institutions, Equator Principles guidance on
land acquisition, compensation and resettlement is relevant and applicable; and

 The IFC PS provide standards and guidance on the management of project-related
social and environmental risks and impacts and the enhancement of development
opportunities.

Among the eight (8) IFC PS, four (4) are directly relevant to the Kagera RAP in particular: 

 PS1 Assessment and Management of Environmental and Social Risks and
Impacts: PS advises among other things on the effective management of social
impacts, risks and opportunities;

 PS5 Land Acquisition and Involuntary Resettlement: PS provides systematic
guidance on the planning and implementation of activities to minimize resettlement and
displacement impacts and to restore or improve livelihoods and standards of living;

 PS7 Indigenous Peoples: PS addresses the management of social impacts among
groups that have distinct cultures linked, among other things, to traditional lands and
natural resources; and

 PS8 Cultural Heritage: PS advises on the protection of cultural heritage where this is
at risk as a result of social impacts.

As part of the IGA framework, the Project has agreed to address Human Rights Standards at 
national and international levels, guided by international good practice in general including the 
United Nations Guiding Principles on Business and Human Rights. 

Gap Analysis 

A Gap Analysis between Tanzanian legislative requirements and IFC standards has been 
undertaken. Gaps have been identified in the context of valuation, socio-economic surveys, 
eligibility and eligibility cut-off dates, compensation, resettlement assistance, vulnerable 
people and compensation payment timing. Where material discrepancies have been found, 
the Kagera RAP (and all other Project RAPs) will apply the more stringent of the two. 



Resettlement Action Plan for the Kagera Region East African Crude Oil Pipeline, Tanzanian Section 

Executive Summary 

September 2020 x 

4. SUMMARY OF RESETTLEMENT PLANNING, PRINCIPLES AND
PROCESSES

Chapter 4 of the Kagera RAP details the main elements of the land acquisition and 
resettlement planning process. Resettlement planning and implementation is complex, 
requiring a clear and systematic process, with associated activities and outcomes. The 
process steps are defined and described, and the phased sequence of steps is explained. 

Land Acquisition and Resettlement Process 

The Kagera RAP will follow a carefully designed three-stage process to complete land 
acquisition and resettlement. The process is outlined in Figure ES 4-1 and elaborated in 
Figure ES 4-2. Figure ES 4-1 shows process steps embedded in each of the stages. 

Figure ES 1-3: Summary of the Land Acquisition and Resettlement Process 
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Figure ES 1-4: Land Acquisition Process 

The content of the three stages is described below: 

Stage 1: Development of the RPF 

The RPF defines overarching principles for land access, compensation and resettlement 
planning and ensures consistency across the Project resettlement planning, including across 
the nine (9) RAPs and associated Valuation Reports (VRs). The RPF has been drafted and 
has gone through a comments review period by the GoT which was finalized in September 
2018 following receipt of the GoT comments. The RPF was publicly disclosed in October 
2018. 
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Stage 2: Completion of Pre-Acquisition Activities (Resettlement Planning) 

Table ES 1-2 outlines the context and content of Stage 2 activities and indicates the status (at 
the time of compiling the Kagera RAP). 

Table ES 1-2: Stage 2 Activities 

Stage 2 Activity Context and Description 

Pipeline Route 
Selection 

The pipeline corridor was defined by the EACOP engineering team working with other 
discipline teams and contractors. The site selection criteria included technical issues, 
environmental considerations and matters of socio-economic and cultural heritage 
importance. Some sensitive areas were avoided (e.g. Internationally Protected Areas), 
and physical displacement was minimized wherever possible. 

Detailed Surveys and 
Valuations 

Preparation and Planning 
An extensive survey program served to inform the VRs and the RAP. Preparation and 
planning included the development of customized survey instruments, training of survey 
teams, and organization of teams. All survey teams comprised Tanzanian nationals, with 
specialist inputs according to survey group focus (for example community sensitization, 
land delineation and asset valuation). 

Establishment of Rates 
The Registered Valuers (RV) for the Project undertook market research in Kagera 
Region to establish market values and replacement costs for compensable items. A 
Rates Report was prepared and submitted to the Chief Valuer (CV) for approval. 

Execution of Surveys 
Surveys were mostly conducted in the following order: 

 Community Sensitization, including discussion of surveys with local leadership, 
community awareness meetings and the announcement of cut-off dates; 

 Land Delineation and Adjudication, including recording land parcel boundaries, 
taking photographs, and issuance of a Land Form No. 69 to be signed by the 
District Land Officer (DLO); 

 Asset Valuation, including careful recording of information on affected assets and 
cultural sites, compiling asset inventories, taking photographs and recording 
locations and securing sign-off by the RV, PAPs and local authority representatives; 

 Socio-economic Information, including PAH and PAP demographic and socio-
economic characteristics; and 

 Posting of Asset Schedules.  

Valuation Reports 
and Compensation 
Schedules 

Asset Validation 
Following the posting of asset schedules, PAPs were given the opportunity to register 
observations and concerns regarding the asset identification and capture. Amendments 
were made where necessary, where after the assets were valued and compensation 
figures determined.  

Valuation Reports 
and Compensation 
Schedules 

Compilation of Valuation Reports  
When the validation process was completed, the Registered Valuers completed the VR 
and Compensation documentation for Kagera Region per District. The separate VRs 
and Compensation Schedules were prepared for Tanzanian compensation items and 
Additional Entitlements under International Financing Standards Requirements.  

Disclosure of Compensation Schedules 
Tanzanian law requires disclosure of Compensation Schedules and compensation 
details to PAPs. A seven (7) day inspection period is included in the disclosure process. 
For the Kagera RAP, the following disclosure steps were adopted: 

 Engagement with government entities to outline the disclosure process; 

 Meetings with affected villages and PAPs to present valuation findings. It was 
decided that full details of the Compensation Schedules would be disclosed at an 
individual level; and 

 Completing any valuation activities including reviewing concerns as raised by PAPs. 
The valuations activities undertaken during the disclosure process in the Kagera  
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Stage 2 Activity Context and Description 

Region marked the date for the valuation of the last person’s interest. 

Sign-off, Submission and Verification of VRs 
Once the VRs and Compensation Schedules have been completed (including responses 
to PAP concerns) the Final Compensation Schedules must be endorsed by the Field 
Valuer, the Valuer-in-Charge, the Village Executive Officer, the Ward Officer, the 
Authorized Land Officer the Authorized Valuer and the District Commissioner. The CV is 
responsible for final approval, thereafter compensation may proceed. 

Socio-economic and 
Livelihood 
Investigations (SELI) 

Preparation and Planning 
The Kagera RAP socio-economic and livelihood investigations provided material to 
inform many aspects of RAP development, including the status of Vulnerable People, 
mitigation measures and livelihood restoration options. SELI preparation tasks included 
project familiarization, research tool development and training, and on-site training. 

Study Execution 
SELI fieldwork for the Kagera RAP was undertaken between 30th October 2018 and 31st 
January 2019. 

Engagement Methods 
Engagement took the form of Focus Group Discussions (FGDs) and Key Informant 
Interviews (KII). The former tools were used mainly in community contexts, and the latter 
with opinion leaders and local leadership. Follow-up small group meetings allowed FGD 
participants an opportunity to address issues in a less threatening environment. 

Findings and Reporting 
Findings of the SELI fieldwork supplemented existing socio-economic data and 
contributed to the development of the LRP, VPP and provided contextual understanding 
of potentially vulnerable ethnic groups.    

Replacement Land 
and Housing 
Investigation 

A broad replacement housing investigation has been undertaken in the context of 
building on that prepared for the Priority Areas RAP, with a view to expanding the work 
to cover areas affected by the entire pipeline. The following are the key elements of the 
investigation: 

 A team including registered architects and a quantity surveyor (Tanzanian and
international);

 Field review of impacted structures to determine (among others) the number of
structures, size, layout, materials, use of spaces, number of occupants and
availability of services;

 Visits to suppliers of building materials;

 Development of concept designs; and

 Preparation of a concept design report for the eight (8) pipeline-impacted regions.

RAP Preparation 

The outcomes and results of Pre-Acquisition (Stage 2) activities are documented in the 
Kagera RAP. The Kagera RAP will be submitted to the GoT on completion and the final 
document will incorporate any GoT comments thereon. An accessible form of the 
Kagera RAP will be made available to Project-affected groups and key stakeholders. 
The Kagera RAP will be disclosed on the EACOP Project website. 

Stage 3 (RAP Implementation) is not summarized here but refer to Section 11 of this 
executive summary for more detail. 

5. SUMMARY OF AFFECTED PEOPLE AND ASSETS

Chapter 5 profiles the areas, settlements (villages), households and people affected by 
the Project in light of Project-related displacement impacts. The work described in Chapter 
5 is especially important as a context for further elements of the Kagera RAP, including 
determination of entitlements and compensation, identification of vulnerable people, and 
setting parameters for monitoring and evaluation. 
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Chapter 5 presents a summary of affected people and assets in the Kagera Region. The 
chapter itself provides an overview of: 

 The Kagera Region;

 The Project-affected districts (Missenyi, Bukoba, Muleba and Biharamulo Districts);

 Project-affected communities; and

 Project-affected households.

The structure followed for the socio-economic baseline profiles in Chapter 5 is shown in Figure 
ES 1-5.  

Figure ES 1-5: Structure of Project-Affected Areas discussed in Chapter 

Only a summary of the latter group is provided in the executive summary. The main 
displacement impacts (grouped per ward) are shown in Table ES 1-3. 
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Table ES 1-3: Summary of Displacement Impacts in the Kagera Region 
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Overview of Project-affected Households  

A summary of the PAH’s population and household characteristics of PAHs across the 
affected wards (grouped per district) is provided in Table ES 1-4.  

Table ES 1-4: Summary of Project Affected Households per Affected Ward 

District Ward 
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Missenyi 

Mutukula 62 56 1.5 7 77 23 Permanent

Nsunga 63 52 1.0 6 88 12 Permanent

Kasambya 192 163 2.5 5 71 29 Permanent

Kyaka 53 46 1.5 6 66 34 Permanent

Kilimilile 64 61 2.4 6 84 16 Permanent

Bukoba 

Kyamulaile 21 19 0.6 6 79 21 Permanent

Mugajwale 216 196 8.3 5 80 20 Permanent

Kyaitoke 148 139 5.9 5 75 25 Permanent

Izimbya 2 1 0.02 3 100 0 Permanent

Kibirizi 64 55 3.1 6 89 11 Permanent

Rukoma 18 16 0.6 6 100 0 Permanent

Muleba 

Ngenge 455 410 9.7 6 85 15 Permanent

Burungura 122 113 4.1 6 90 10 Permanent

Mubunda 42 39 1.6 7 95 5 Permanent

Mabunda (inc. 
PS-3) 

19 17

Bisheke 33 30 0.8 7 93 7 Permanent

Kasharunga 213 201 3.8 6 78 22 Permanent

Karambi 257 239 6.3 6 86 14 Permanent

Kyebitembe 12 11 0.2 7 91 9 Permanent

Biharamulo Nyamigogo 38 37 1.7 9 78 22 Permanent 

TOTAL 2 094 1 901 2.6 6 82 28 - 

7 Inclusive of government institutions and village authorities. 
8 Of these, 66 PAHs did not complete a socio-economic survey.  
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2,0949 Project Affected Persons (PAPs), settlements and institutions have been identified, 
including 1,786 landholders, 277 tenants, 29 villages and one (1) Government Institution. 

There are 1,901 PAH - the largest proportion is found in Muleba District (1,060), followed by 
Bukoba District (426) and Missenyi District (434). Biharamulo District only has 37 PAHs. Of 
the PAHs, one (1) self-identified as Barabaig.  

The primary livelihood activities of most PAHs are agriculture oriented, with an average of 
76% of PAHs identifying sales of crops as their primary livelihood activity, followed by an 
average of 15% who mentioned subsistence farming as the primary livelihood activity. In 
general, PAHs who reported the sale of crops as their primary livelihood activity engaged in 
activities such as sales of livestock products, small trading, and salaried work to supplement 
livelihoods. The inverse was observed for those who primarily depended on salaries and 
trading for their livelihood – these PAHs tended to depend on sales of crops and subsistence 
farming for a secondary income. 

PAHs in Missenyi District reported maize (26%), beans (22%), coffee (19%) and banana 
(14%) as their most important crops. Coffee is the most important crop in Bukoba District 
(29%). In Muleba District, the most important crops cultivated by PAHs are cassava (25%), 
maize (23%), beans (18%), coffee (10%) and rice (7%). In Biharamulo District, the important 
crops cultivated by PAHs are cotton (38%), maize (25%), cassava (19%) and rice (16%). 

PAHs largely do not have access to grid electricity, hence must rely on paraffin and battery-
operated flashlights for lighting. Wood is used by most of the PAHs for cooking, except for 
PAHs in the Mutukula, Kasambya and Kyebitembe Wards who use charcoal. Due to the lack 
of piped water, it is sourced in several ways, including communal water wells, government-
funded water sources, water vendors and rivers and streams – the majority of PAHs source 
their water primarily from the latter two sources, i.e. unprotected water sources. 

Development Support 

PAHs identified access to adequate agricultural inputs as key contributors to food security 
and economic development. Most of the PAHs do not have the means to access improved 
seeds, pesticides or fertilizers. Regarding equipment, half of the PAHs indicated that they 
use leased line plows, and one-third make use of hand hoes. Very few of the PAHs have 
access to a tractor. Pastoralists identified a lack of cattle dips, access to vaccinations, 
medication, veterinarian services and lack of grazing land for cattle as key challenges.  

In general, water scarcity and distance of water sources for household and for agricultural 
uses were cited as a challenge. Access to irrigation was regarded as a key development 
need. Concerns were raised that the Project could contribute to reduced access to water 
sources. The majority of PAHs listed improved roads as an important priority for 
development as it provided easier access to markets.  

9 This includes five (5) PAPs who have land parcels in multiple villages. 
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Vulnerable Ethnic Groups  

Vulnerable ethnic groups, some of whom may self-identify as indigenous people, are defined 
as a group who are native to an area and who have distinct social and cultural 
characteristics. These vulnerable ethnic groups have a collective attachment to an area and 
its natural resources and practice cultural, economic, social, and political customs that are 
separate from the dominant society. 

In the Tanzanian context, four (4) vulnerable ethnic groups have been internationally 
recognized by the African Commission on Human and People’s Rights as indigenous 
people. These are the Hadzabe, the Maasai, the Barabaig and the Akie. Although the 
Sandawe along with the Hadzabe were once considered hunter-gatherer groups in 
Tanzania, the Sandawe have abandoned their hunter-gatherer lifestyle and adopted the 
agricultural lifestyle of mainstream society. Today the Hadzabe are recognized as 
indigenous peoples internationally, while the Sandawe are not10. This RAP has adopted a 
conservative approach by including the Sandawe as a vulnerable ethnic group.  

Data from the socio-economic surveys indicates there is only one (1) household in Kagera 
Region who self-identifies as belonging to the Barabaig. The project will compensate the 
PAH for 0.203 acres of land and 148 economic trees. The land is held under customary 
tenure (unregistered) and is used for agriculture. The PAH is not physically displaced. 

Vulnerable Households 

Vulnerable people and households may be especially susceptible to Project-induced 
impacts, including the following: food and cash shortages due to the loss of land to the 
Project, especially where the PAHs were land poor prior to the Project’s arrival; children and 
relatives making resettlement decisions or agreeing compensation on behalf of elderly PAPs 
without their consent; and women and children left homeless where the household head 
absconds with compensation. A total of 783 households are regarded as potentially 
vulnerable in the Kagera Region (41% of all PAHs). 

Displacement Impacts 

Table ES 1-5 provides a summary of temporary and permanent displacement impacts. 
Temporary impacts are expected to be short-term (typically lasting only for the duration of 
the construction phase) and can be successfully mitigated. Permanent impacts are expected 
to be long-term and last for the entire lifespan of the Project. Some of these cannot be 
mitigated and therefore PAHs affected by permanent impacts will be compensated according 
to local Tanzanian legislation and international good practice. 

10 http://www.africa.kyoto-u.ac.jp/kiroku/asm_normal/abstracts/pdf/36-1/yatsuka.pdf 
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Table ES 1-5: Summary of Impacts 

Impact Management Actions 

TEMPORARY IMPACTS 

Loss of footpaths and tracks Ensure that the EPC contractor is made aware of the locations of all 
the affected footpaths and other crossings. The contractor will be 
responsible for communication with PACs in a timeous manner 
regarding the closure of any (foot)paths and crossings and provide 
people with alternative routes, where required. 

Disruption of agricultural activities To ensure that the agricultural production cycle is minimally disrupted, 
the will as far as possible Project implement the following management 
actions during construction:  

 Pay PAH compensation as early as possible so that they have
sufficient time to locate and purchase replacement land;

 Allow as far as possible PAHs to harvest crops;

 Assist PAHs to secure replacement land, where required;

 Assist PAHs in clearing and preparing replacement land for
agricultural production, where required;

 Provide transitional food support.

Land speculation  In partnership with the Land Office set up a help desk dedicated to
dealing with PAHs seeking to purchase land; the help desk can
also include a database of people willing to sell land to PAHs at
the government set land rates.

 Consider the findings of the EACOP study on Project-Induced In-
Migration Situational Analysis July  2019.

Social impacts on PACs Refer to mitigation measures identified in the ESIA and Project 
Provisional Human Rights Impact Assessment.  

Loss of access to natural resources  If construction of the pipeline section will take longer than a month
in forest reserves, consider allowing community members to
harvest natural resources by-weekly for a few hours (within any
permit or legal restrictions).

 Ensure that people continue to have access to the parts of the
forest that are not affected through the establishment of
designated footpaths and walkways away from the construction
zone.

 Implement mitigation measures set-out in ESIA regarding
environmental off-sets for environmental impacts.

 Ensure that all contractors adhere to terms laid out in EACOP
Contractor Management Plans.

PERMANENT IMPACTS 

Loss of land Compensated / replaced 

Loss of structures (residential and non-
residential) 

Compensated / replaced 

Loss of crop stems and economic and 
other trees 

Compensated. 

Disturbance of graves  Relocated.  
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6. ELIGIBILITY, ENTITLEMENT AND COMPENSATION 
FRAMEWORK

Chapter 6 presents the Eligibility, Entitlement and Compensation Framework. This 
defines the eligibility criteria for affected persons to receive compensation and 
resettlement assistance, outlines the proposed entitlements for each type of displacement 
impact resulting from the Project, and determines the compensation rates and values 
applicable. 

This Chapter includes discussion on the following: 

 Eligibility: Identifies and details “who” is eligible to receive compensation and
resettlement assistance;

 Entitlement: Defines “what” compensation and assistance each category of affected
person is entitled to, including livelihood restoration assistance and the entitlements
of potentially vulnerable people, both of which are IFS requirements. The section
includes a detailed Entitlement Framework; and

 Valuation and Compensation: Defines “how” various impacted assets have been
valued and the levels and types of compensation that will be offered to affected
persons.

Eligibility 

The eligibility criteria were determined at the onset of the Project, as outlined in the RPF. 
The criteria are based on the requirements of IFC PS5 and national legislation. Eligibility 
categories relevant to the Kagera RAP are grouped and summarized below (Chapter 6 of 
the Kagera RAP captures these in more detail): 

 Persons who hold rights to land under legal title or customary right of occupancy,

 Persons who own affected buildings and structures such as dwellings, ancillary
domestic buildings and agricultural structures;

 Assets affected by the pipeline including land parcels administrated by village
councils;

 Institutions who own land and / or buildings and / or public facilities including religious
organizations and government authorities;

 Owners of perennial, annual and seasonal (planted and harvested each season)
crops;

 Owners of economic trees growing in the affected areas, either on their own land or
on the land of others;

 Owners or custodians of cultural heritage assets such as graves;

 Land tenants – i.e. persons who, while not owning the land, have an agreement with
landholders to use their land;
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 Informal users of land – for example, persons who collect firewood, herbs and
medicines, hunters and those who gather other natural resources;

 Informal businesses and petty traders such as market stalls, butchers, crop
production facilities (e.g. milling machine shelters), cafés, hairdressers, clothing
manufactures, furniture manufactures, kiosks etc.;

 Pastoralists using land for grazing livestock; and

 Vulnerable persons – i.e. persons for whom loss of assets or resources, and / or
disruption of access to assets or resources, may have a disproportionate impact on
livelihoods, due to their vulnerability and / or livelihood dependency on these
activities.

Cut off dates 

The cut-off date is determined by the commencement of the asset valuation surveys. 

Persons occupying or migrating to the Project area after the cut-off date are not eligible for 

compensation and / or resettlement assistance. The cut-off date has been set for each 

village affected by the pipeline corridor. These dates were communicated to the PAPs in 

each village and are presented in Chapter 4. 

Validity of Valuation 

In accordance with Section 52(3) of the Valuation and Valuers Registration Act, VRs must be 

endorsed by the CV within six months from the date of “…valuation of the interest in property 

of the last person”. The VRs are valid for a further two-year period from the date of approval 

by the CV. The date for the valuation of the last person’s interest for Missenyi 24th October 

2019, Bukoba 24th October 2019, Muleba 25th September 2019 and Biharamulo was 3rd 

September 2019, respectively. 

Entitlements 

The findings of the socio-economic and asset valuation surveys together with the eligibility 
criteria have been used to develop an Entitlement Framework. The framework defines the 
compensation principles and approach by associating compensation entitlements to the type 
and extent of the impact and the category of the affected person. All entitlement options 
have been communicated through stakeholder forums. 

Chapter 6 presents a detailed Entitlement Framework for the Kagera Region (Pipeline and 
AGIs). For the purpose of the Executive Summary the table below captures the structure and 
general content of the Kagera Region Entitlement Framework.  
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Table ES 1-6: General Content of the Kagera Region Entitlement Framework 

Impact Effect Entitled Persons 

Entitlement11 

In-kind and / or 
cash 

Livelihood 
Restoration 

Land 

Seven categories 
of land loss 
considered 
(residential and 
agricultural). 

Permanent loss. 

Legal and 
customary holders, 
institutional owners, 
acknowledged 
users. 

Mix of replacement 
and cash measures. 
Combinations vary 
across categories 
dependent on 
significance of 
impact. 

Mix of livelihood 
restoration options 
(including group and 
individual programs). 
Combination varies 
across categories 
dependent on 
significance of impact. 

Loss of Residence by Owner 

Considers loss of 
residence and 
other structures 
(i.e. dwellings, 
ancillary 
structures). 

Permanent loss 
(all or part). 

Owners (structures 
and infrastructure, 
resident and non-
resident), 
government 
agencies as 
owners. 

Mix of replacement 
and cash measures. 
Combinations vary 
across categories. 

Mix of livelihood 
restoration options 
(including group and 
individual programs). 
Not applicable in all 
categories. 

Loss of resources providing income in cash or kind 

Loss of community 
accessed 
resources such as 
forests, wetlands 
and non-economic 
trees. 

Permanent and 
temporary loss 
(in some 
community 
resource 
cases). 

Resource users or 
persons losing 
income streams.  

Mix of access 
retention and support 
measures. Cash 
measures for loss of 
communal land and 
assets. 

- 

Loss of Communal or Institutionally owned structures or land 

Five categories of 
loss considered 
(including pasture 
land, roads, 
pathways, 
drainage and 
electricity mains).  

Permanent and 
temporary loss. 

Village owners, 
institutions (e.g. 
religious 
organizations), 
district and Local 
Government, utility 
company. 

Mix of cash, support 
and access / 
replacement 
measures. 
Combinations vary 
across categories.  

- 

Trees and Crops 

Seven categories 
of loss considered 
(including loss of 
crops, trees and 
agricultural 
assets). 

Permanent loss, 
or loss / 
restriction of 
access. 

Land and crop / 
tree owners, tree 
users, tenant 
farmers, village 
owners, informal 
owners.  

Mix of cash 
compensation, 
allowances and 
support measures. 
Combinations vary 
across categories. 

Mix of livelihood 
restoration options 
physically and 
economically 
displaced PAPs.  

Cultural Assets 

Graves Permanent loss. 
Individuals or 
groups laying claim 
to graves. 

Formal grave 
removal and 
relocation process. 
Cash compensation 
in line with legal 
requirements. 

None. 

11 Entitlements are very broadly described. For legal and operational reasons, the full entitlement matrix should 
be consulted for details of entitlement. 
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Valuation and Compensation 

The Project is obliged to meet Tanzanian legislative requirements for land acquisition, 
compensation and resettlement as well as applicable international financing standards, 
including IFC PS5 on Land Acquisition and Involuntary Resettlement. To fulfill these 
requirements, the valuation process has been completed in three (3) elements (summarized 
below): 

 Rates Report. Under the provisions of The Valuation and Valuers (General)
Regulations, 2018, the Registered Valuers for the Project undertook market research in
Kagera. The research aimed at establishing current or up-to-date market values and
replacement costs of compensable items.

 Valuation Report and Compensation Schedules under Tanzanian Legislation. This
Valuation Report (including Compensation Schedules) covers compensable items listed
under the national legislative framework. It is presented as cash compensation; and is
submitted for the approval of the CV. All aspects of this valuation process are described
in detail in Chapter 6 of the Kagera RAP. The sign-off and approval of the VR and
Compensation Schedule under Tanzanian Legislation will follow the requirements of The
Valuation and Valuers Registration (General) Regulations, 2018.

 Valuation for Compensation for Additional Entitlements under International
Financing Standards. The Valuation Report and Compensation Schedules cover
additional entitlements under IFS to achieve full replacement cost and eligibility for in-
kind compensation such as replacement land, replacement housing, livelihood
restoration and assistance to vulnerable people. These are required to ensure that the
Project compensation satisfies additional IFS requirements and obligations. While these
items are brought to the attention of the CV, they are not intended for approval by the CV
as they contain Project-specific additional entitlements and compensation options in
accordance with IFS requirements.

PAP entitlements across the Kagera Region have been recorded and tabulated. Details are 
presented in Chapter 6. 

7. REPLACEMENT HOUSING AND LAND

Chapter 7 of the Kagera RAP presents the replacement housing and land strategy that will 
apply to eligible PAPs and PAHs. The steps underpinning the strategy are described 
(including a Concept Design Study) and approaches to replacement housing design and 
replacement land are detailed. 

Existing Structures 



Resettlement Action Plan for the Kagera Region East African Crude Oil Pipeline, Tanzanian Section 

Executive Summary  

September 2020 xxiv 

A Concept Design Study12 was undertaken to help identify current housing types and 
practices for use as the basis for the development of concept designs for replacement 
houses. The study involved a review of previous reports, background information and socio-
economic data prior to targeted field visits by the design team who consisted of the architect 
and a quantity surveyor. The findings of the fieldwork and background research were drawn 
on to further develop concept designs which include a range of building configurations and 
sizes based on locally available materials.  

In the Kagera Region, 107 households owning 116 residential structures will be physically 
displaced. Of the 116 residential structures, 113 have been identified as eligible for the 
replacement housing in-kind compensation. There are three (3) cases where a PAH owns 
two (2) structures with a total combined floor space of less than 25 m2. In these cases, the 
PAH is only entitled to one (1) replacement house (25m2) and will be compensated for the 
second smaller structure. 

The floor area of the current houses will inform eligibility for various replacement house 
designs. The final number of replacement structures constructed will depend on the number 
of PAPs that choose replacement house(s) in preference to a cash compensation option. 

The majority of affected structures in Kagera Region are traditional houses constructed from 
readily available local materials.  

Basis for Design 

The local architectural style for residential dwellings in Kagera Region were considered in 
the development of the replacement house design. The design strategy considered similarity 
of floor space / footprint size; functionality and layout; durability and simplicity of 
construction; minimum floor space to accommodate comfort, health, safety, social and 
cultural needs.  

Replacement House and Ancillary Structure Designs 

Eight replacement house designs have been developed for the Project. They range in size 
from the smallest at 25m² (Type A) to the largest at 145m² (Type H). Over half (54%) of the 
structures eligible for replacement in the Kagera Region are less than 25m2 and are eligible 
for the Type A house.  

Table 1-1: Houses Types and Eligible Dwellings in Kagera 

12 Replacement Housing Concept Design Report: Pipeline (2019) (Digby Wells Consortium). 

House 
Eligible Dwellings in 

Kagera 
Floor Space Sub – Type Number of Rooms 

House Type A 61 25m2 

A1 2

A2 3

A3 3

House Type B 27 33m2 
B1 3

B2 4
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More detail is provided in Chapter 7 and Appendix D which includes designs for all the 
Project’s house designs (Type A to Type H).  

Ancillary Structures 

For improvement of living conditions for each replacement house, a PAP will be provided 
with a covered kitchen shelter and a standard single ventilated improved pit (VIP) latrine. 
Where a PAP is eligible for more than one (1) replacement house, they can elect for either: 

 A standard single VIP latrine (with privacy wall at entrance) and a covered kitchen
shelter per replacement house structure; or

 One (1) VIP latrine combined with an ablution (shower) structure, and a covered kitchen
shelter plus store per homestead.

Designs for ancillary structures are also detailed in Chapter 7 and Appendix D.  

Replacement Land  

PAPs that are eligible for replacement land will be given a choice between Project support to 
secure replacement land and cash compensation (or a combination of both). The same 
principle will apply in the case of physical displacement. Eligible PAPs will be given the 
opportunity to choose between cash compensation and replacement land / housing during 
the RAP implementation entitlement briefings. Initial replacement land requirements are 
based on the assumption that PAPs who are eligible for replacement land and / or housing 
will choose the in-kind option rather than the cash option.  

Land for Land Replacement 

IFC PS5 notes that where livelihoods are land based, it is preferred that replacement land 
that is at least equivalent to that being lost in terms of productive potential and locational 
advantage be offered. Unutilized arable land is relatively scarce in Kagera Region (6% to 
28% across the 4 districts), so consideration of the most appropriate mechanism to ensure 
that “land for land” replacement can be achieved is required. 

The IFC Draft Good Practice Handbook13 suggests that “land for land” replacement can be 
achieved where households secure their own replacement land (with possible faciliation from 

13 IFC. Draft Good Practice Handbook: Land Acquisition and Resettlement (2019). 

House Type C 11 39m2 
C1 3

C2 4

House Type D 6 47m2 
D1 4

D2 5

House Type E 3 58m2 E 5

House Type F 3 75 m2 F 5

House Type G 1 105 m2 G 6

House Type H 1 145 m2 H 8
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the Project and / or local authorites), or where the Project secures land for allocation. Some 
PAPs may have land available in the same area, preferring to have their replacement house 
constructed there. Site suitability will have to be assessed. 

Replacement Housing and Land Implementation  

A more precise determination of land required for replacement housing and land will be 
made once PAPs have selected their preferred options and signed compensation 
agreements. The Project will seek to ensure that displaced PAPs move directly into 
replacement land, with no requirement for temporary accommodation. There may be 
circumstances where this is not possible, and the Project will work with PAPs and relevant 
authorities to provide support during this transition period. 

As far as possible, the aim is to provide replacement land in the same village or ward as the 
land previously owned by the PAPs. Replacement plots will often be Village Land under the 
jurisdiction of the same village. The Project will support the process to secure documents for 
the PAP to secure the best available security of tenure. 

8. LIVELIHOOD RESTORATION PLAN

Chapter 8 of the Kagera RAP presents the Project’s approach to livelihood restoration. This 
is done in the context of a Livelihood Restoration Plan (LRP). The plan considers eligibility 
for livelihood restoration, the regional context of livelihood strategies, existing livelihood-
related programs, eligibility for livelihood support and livelihood options offered. 

The LRP focuses on the restoration and potential enhancement of the livelihoods of PAHs. 
The provisions of the LRP will apply where compensation alone will not guarantee the 
restoration of the livelihoods of displaced households.  

The overall aim of the LRP is to ensure that there is a measurable improvement in the lives 
and livelihoods of eligible PAHs. This includes: 

 Provision of sustainable livelihood packages that enable PAP and PAH to move
beyond dependence on external resources;

 Provision of mechanisms to optimize opportunities for those receiving cash
compensation;

 Leveraging off existing skills and interests whilst providing an environment for the
development and enhancement of new skills; and

 Promotion of self-reliance and socio-economic empowerment.

The principles underpinning the LRP are aligned with requirements and approaches 
embedded in applicable national laws and IFI standards. The LRP includes a package of 
livelihood restoration options that will be offered to PAPs and PAHs. Levels of support will be 
aligned with levels of impact experienced by households as well as their potential 
vulnerability. Households identified as potentially vulnerable will be engaged, and 
customized additional support provided as necessary. 

LRP Phasing 

The LRP will be completed in two phases: 
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 Phase 1 – Immediate Livelihood Restoration and support. Focus on the immediate
restoration of directly impacted livelihoods and the enhancement of food security.

 Phase 2 – Additional Livelihood Enhancement. Additional programs seeking to
further enhance and potentially diversify livelihoods.

Kagera Region Livelihood Context and Strategies 

The LRP recognizes and considers the context in which livelihood restoration initiatives are 
planned and implemented. Important contextual considerations are the following: 

 Climate.

 Cultural characteristics.

 Embedded livelihood practices.

 Access to and use of markets.

 Climate variability, crop yields and adaptation.

Assessment of Livelihood Impacts 

Livelihood impacts have been assessed in the context of the Sustainable Livelihoods 
Framework of the Department of International Development (DFID). Using the DFID 
framework, the overarching livelihood impacts which have been identified in the Kagera 
Region are: 

 Natural – loss of land, loss of trees, loss of crops;

 Physical – loss of residences, loss of village resources;

 Social – impact on cultural resources and institutional structures;

 Human – impact on vulnerable individuals and groups; and

 Financial – impact on individual and household finances.

The LRP provides a summary of various forms of displacement and their impacts on the 
livelihood strategies of PAPs and PAHs in the Kagera Region.  

Eligibility for Livelihood Restoration Support 

The Project will offer livelihood restoration assistance depending on the significance of 
impacts on the livelihoods of PAPs and PAHs, and their resilience and ability to restore 
livelihoods. From a structured review of impacts on livelihood strategies, criteria have been 
established to determine the type of livelihood assistance to be offered.  

Livelihood restoration is structured around group-level livelihood restoration measures based 
on the significance of impacts on the PAPs. In addition, some PAPs require access to 
individual level livelihood restoration support, e.g. physically displaced PAPs and those with 
vulnerabilities, as they are unable to restore their livelihoods without further assistance due 
to the degree of Project impact and / or lack of resilience or social standing. Both land and 
non-land-based measures are contained within the LRP.  

Current Livelihood Improvement Programs 
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Where possible, the Project will look to leverage from and build on livelihood improvement 
programs being implemented in the area. The livelihoods and related initiatives identified in 
Kagera Region include the following: 

 Non-Governmental Organization (NGO) led programs. These include promotion of
environmental protection and sustainability, agricultural and business development
advice, effective agriculture and land use, agricultural training and tree propagation
and planting.

 The Tanzanian Agricultural Sector Development Strategy. This ambitious strategy
seeks to contribute to the Tanzania Development Vision 2025, which envisages
raising living standards to middle-income country levels by 2025; and

 Development projects undertaken by the GoT or GoT in partnership with others.
Examples are District Council collaboration with the UN Food and Agriculture
Organization to strengthen the resilience of local agricultural systems, provision of
short-term loans to support agricultural activities, promotion and provision of grain
storage bags and the development of a local coffee industry.

Livelihood Restoration Plan 

Livelihood restoration options available through the Kagera LRP are the following: 

 LRA 1 - Land preparation and planting of replacement agricultural land;

 LRA 2 - Maize and rice improvement program;

 LRA 3 - Crop diversification program;

 LRA 4 - Poultry production program;

 LRA 5 - Livestock improved husbandry program;

 LRA 6 - Improved beekeeping practices;

 LRA 7 - Enterprise development; and

 LRA 8 - Household budgeting and money management training.

LRA 2 and LRA 3 is are especially relevant in Kagera Region, the former to entrench and 
support widely practiced agricultural livelihood strategies, and the latter to build on diversity 
already present in the region. LRA 1 is necessary where land is replaced, and LRA 7 and 
LRA 8 are important to build capacity and self-reliance.  

Implementation Partners 

The Project may manage the livelihood restoration programs with the assistance of 
implementing partners (NGOs, CBOs, service providers, community groups) and relevant 
government departments and local councils. Some potential partners have been identified, 
including Tanzanian and international NGOs (the latter where active in Tanzania).  

Transitional and Temporary Support 

Transitional support will be provided to physically and economically displaced PAPs and 
PAHs to complement compensation payments and to ensure that households can meet their 
basic needs and maintain their standard of living once access to land has been lost and until 
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they have had opportunity to restore their livelihood to pre-project levels. These early 
support components include: 

 Transitional support in the form of food baskets (or alternative, such as a voucher
system) and other provisions to ensure households are food secure during the
transitional period;

 Financial management training for all households receiving cash compensation to
provide households with the tools and skills to manage the cash they received; and

Vulnerable and highly impacted households will be monitored closely to ascertain whether 
the support provided is adequate and to consider any adjustments to the basket of goods. 
Households will be assessed to determine whether they are eligible to remain on the 
Transitional Support Program. Assessments will be undertaken at six-monthly intervals of up 
to 24 months if required. 

9. VULNERABLE PEOPLES PLAN

The Kagera RAP Vulnerable Peoples Plan (VPP) in Chapter 9 gives attention to people 
who are seen to be especially disadvantaged or vulnerable in the context of the 
resettlement process. It defines vulnerability and vulnerability categories, shows numbers 
of households per category, outlines possible livelihood restoration strategies for 
vulnerable people and addresses modes of engagement with vulnerable groups. 

The VPP shows how the Project intends to confirm the vulnerability of potentially vulnerable 
PAPs, as identified during the survey process, and to address the vulnerabilities noted. This 
includes ensuring that such PAPs are properly informed of project activities and suitably 
assisted to address any additional vulnerabilities resulting from Project activities. 

The objectives of the VPP are to: 

 Ensure that actual and potentially vulnerable people and households are identified
and monitored during and after the resettlement process;

 Provide appropriate assistance to households identified as vulnerable to re-establish
their livelihoods;

 Identify compensation and restoration packages for vulnerable people that include
additional forms of support;

 Assist persons identified as vulnerable to understand their options for resettlement
and compensation;

 Carefully consider social networks relating to family and tribal structures and how
these can be re-created at resettlement locations; and

 Identify additional measures for vulnerable groups to cope with Project-induced
impacts during physical relocation.

Definition and Categorization of Vulnerability 
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Vulnerability is complex and multi-faceted. In order to capture all aspects and combinations 
of vulnerability, the Project has developed vulnerability criteria based on factors that might 
limit the resilience of households to land acquisition and resettlement shocks and impacts.  

The criteria were informed by factors such as household head age and gender, education 
levels of household heads, the presence of physically or mentally disabled household 
members, dependents and the support resources available, and children out of school. 
Based on combinations of household vulnerabilities, three categories of vulnerability have 
been adopted in the Kagera RAP: 

 Category 1 (Vulnerable) households will immediately be placed on the Vulnerable
Households Register (VHR) and qualify for in-kind assistance and individual level
livelihood support;

 Category 2 (Potentially Vulnerable) households will qualify for in-kind assistance and
livelihood support but will need further verification before being placed on the VHR;

 Category 3 (At-risk) households will be placed on a “watch list” and must be included
in any review / survey to monitor the PAPs.

A summary of these PAHs per ward is provided in Table ES 1-7. Note that Chapter 9 of the 
Kagera RAP provides details at ward and village level. 

Table ES 1-7: Summary of Households per Vulnerability Category (by ward) 

Ward Category 1 Category 2 Category 3 

Missenyi 

Mutukula 4 10 18

Nsunga 6 12 5

Kassambya 31 32 31

Kyaka 8 16 11

Kilimilile 10 17 15

Bukoba 

Kyamulaile 3 6 6 

Mugajwale 29 47 51

Kyaitoke 16 22 24

Izimbya - - -

Kibirizi 9 11 12

Rukoma 2 4 4

Muleba 

Ngenge 59 116 90 

Burungura 27 49 17 

Mubunda 8 20 13 

Bisheke 6 13 6 

Kasharunga 31 30 45 
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Karambi 49 60 28 

Kyebitembe  - 5 4 

Biharamulo 

Nyamigogo 9 6 9

The level and nature of vulnerability will differ from one household to the next, and support 
responses will be customized on a case-by-case basis. 

Specific Vulnerability 

As part of the VPP, the specific vulnerabilities of women, elderly households, households 
including disabled family members and potentially vulnerable ethnic groups were assessed. 
Table ES 1-8 summarizes the key findings. 

Table ES 1-8: Assessment of Specific Vulnerabilities 

Vulnerabilities Dimensions of Vulnerability 

Women 

 Access to resources possibly limited by unpaid responsibilities including childcare,
preparing food and fetching water and firewood.

 Responsibilities increased where women are heads of households. May also be
excluded from village decision making and engagement structures and processes.

 Other vulnerabilities may compound the difficulties of female-headed households (e.g.
disabled household members and insufficient access to land).

Elderly Households 

 Poverty or lack of cash income.

 Health issues rendering subsistence and self-care difficult.

 Less socially integrated and more dependent on the support of children, relatives and
neighbors.

 Limited mobility and access to livelihood sites and social services.

Households with 
Disabled Members 

 Reduced livelihood security, mobility, and household income.

 Increased healthcare expenditure.

Vulnerable Ethnic 
Groups 

 Rights not always recognized by governments.

 Impact to pastoralist livelihood activities due to displacement.

 Encroachment onto traditional land by commercial Projects and wildlife reserves.

 Evidence that school attendance among vulnerable ethnic groups is lower and the
drop-out rates higher than among other Tanzanians.

Livelihood Strategies for Vulnerable Households  

Most PAHs affected by the pipeline corridor in the Kagera Region rely on their land for 
household subsistence and cash income. Vulnerable households will be especially impacted 
by the loss of land. Programs to address individual circumstances may include: 
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 Crop improvement programs;

 Livestock improvement programs and Poultry Production programs, especially
poultry which can be farmed intensively in a smaller area and produce greater
returns; and

 Non-land-based programs, such as enterprise and skills development.

It is possible that livelihoods are impacted post-displacement, for example, due to climate-
related crop failure. The Kagera RAP has identified measures to prevent ongoing PAP 
vulnerability: 

 Support and capacity building for improved land preparation and production;

 Training to help PAPs manage their finances / cash received during compensation;

 Monitoring of PAHs post-relocation; and

 Assistance to vulnerable PAHs unable to re-establish croplands due to limited access
to labor.

Engagement Processes for Vulnerable Groups 

A key element of supporting vulnerable groups is ensuring that they have access to 
engagement processes so that they: are provided with sufficient information about the 
project, including the potential impacts and opportunities relevant to them; can respond and 
provide feedback to help shape processes and activities in which they are involved and the 
development process fosters full respect for human rights, dignity, aspirations, culture, and 
natural resource-based livelihoods 

In the overarching context of general engagement with PAHs, the Project has been 
especially careful to ensure access to information and the involvement of women and 
spouses as well as implementing targeted measures to ensure adequate, equitable and 
culturally appropriate engagement with vulnerable ethnic groups (who may potentially be 
vulnerable to Project-related displacement impacts). 

Implementation Support for Vulnerable Groups 

Different individuals and households will need different levels of support and assistance 
during resettlement implementation dependent on their specific area of vulnerability. Specific 
initiatives to protect and support vulnerable groups during implementation may be 
considered.  

The VPP runs parallel to the wider RAP implementation and will only conclude when the 
livelihoods of vulnerable people have been restored to at least pre-Project levels. The VPP 
may be updated during the RAP implementation program. 



Resettlement Action Plan for the Kagera Region East African Crude Oil Pipeline, Tanzanian Section 

Executive Summary  

September 2020 xxxiii 

10. CONSULTATION AND DISCLOSURE

Chapter 10 of the Kagera RAP describes the manner in which interaction with stakeholders 
has been undertaken. It addresses the identification of stakeholders, engagement structures 
and methods and engagement and consultation already completed. 

The Project is committed to meaningful engagement with all of its stakeholders based on 
principles of open and transparent engagement, promotion of listening and dialogue, 
empowerment through engagement, timeous and proactive information sharing, freedom 
from manipulation or coercion, effective and accessible engagement and tools, appropriate 
engagement methods, respect for human rights and gender and culture sensitivity.  

Stakeholder Identification 

Interested and affected stakeholders most relevant to the Kagera RAP have been identified 
and fall in the following broad categories: Directly affected stakeholders including PAPs and 
related PAHs, and PACs; Other interested stakeholders including the GoT and IFIs; and Civil 
society organizations including NGOs and CBOs. 

Project Engagement Structures 

Several key structures are relevant to Kagera RAP planning and engagement. These are 
shown in Figure ES 10-1. 

Committee with EACOP and 
GoT technical representatives
responsible for
• Review of RAP processes
• Identification of issues
• Identification of risks to the 

Project
• Advice on disputes, concerns

and complaints

Two (2) coordinators are 
based in Dar es Salaam, 
with Community Relations 
Coordinators and 
24 Community Liaison 
Officers  (CRCs and CLOs) 
across the pipeline route .

Two (2)separate teams 
based in Dar es Salaam 
regularly travel to site and 
lead land acquisition and 
resettlement  activities 

Land Acquistion and 
Resettlement Working 

Group  (LARWG)

Project Stakeholder 
Engagement Team

Project RAP Planning 
and Implementation 

Teams 

The RAP Planning Consultant 
deployed four (4) sets of 
engagement  teams:
• Sensitization teams
• Validation teams
• SELI teams
• Disclosure teams

RAP Planning Consultant 
Stakeholder 

Engagement Team

Figure ES 1-6: Project RAP Planning and Implementation Teams 

Consultation during the Resettlement Planning Phase 

Engagement has been tailored to the needs of different stakeholder groups with 
consideration of the land acquisition and resettlement phases. Types of meetings included: 

 LARWG meetings, meetings with specific government departments, regional
government and NGOs;

 District, WDC, VDC and Village Assembly meetings;

 Focus Group Discussions (FGDs) with minority groups / specific groups of
stakeholders such as vulnerable ethnic groups, men, women and PAPs / PAHs; and

 Formal and informal one-on-one discussions with PAHs / PAPs including vulnerable
ethnic groups.
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Meetings were mostly held in English and Kiswahili. Translations to other languages such as 
Maasai were available where stakeholders did not understand and / or could not speak 
Kiswahili. 

Table ES 10-1 shows the number of formal RAP Planning Phase meetings held (up to the 
drafting of this RAP) and meeting attendees (excluding Project and RAP planning consultant 
team members). 

Table ES 1-9: Number of Formal Meetings and Number of Attendees 
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Regional Level Meetings 1 3 N / A N / A 2 6 

District Level Meetings 5 7 38 3 8 61 

Ward Level Meetings 19 19 5 N / A 17 60 

Village Level Meetings 49 20 107 N / A 35 211 

TOTAL 74 49 150 3 62 338 

Regional Level 
Attendees 

42 111 N / A N / A 110 263 

District Level Attendees 18 16 157 9 21 221 

Ward Level Attendees 144 368 94 N / A 245 851 

Village Attendees 412 298 1509 N / A 321 2 540 

Village Assembly 
Attendees 

2 700 374 N / A N / A 995 4 069 

TOTAL 3316 1167 1 760 9 1 692 7944 

Issues and Grievances  

An Issues and Comments register has been compiled. The number of questions and issues 
related to land and resettlement between the sensitization, validation and SELI meetings 
decreased significantly. This reduction confirms that, for most part, the information 
disclosure process during sensitization provided clarity on land and resettlement concerns. 

A Project-level Grievance Management procedure and associated documentation have been 
developed and implemented. A total of one (1) land acquisition and resettlement related 
grievances were received in the Kagera Region by the RAP Planning Consultant. 

11. IMPLEMENTATION OF LAND ACQUISITION AND
RESETTLEMENT

Chapter 11 provides an overview of the key activities and processes required for the 
implementation of the Kagera RAP and the completion of land acquisition and granting of 
rights. This includes the primary roles and responsibilities of key stakeholders, including 
both the Project Company and the Government of Tanzania (GoT). 
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Implementation of the Kagera RAP will take place over three phases (listed below). A 
phased approach will allow for more accurate budgeting and scheduling, inclusive 
stakeholder engagement, as well as ensuring key activities and processes are completed in 
a sequential and logical manner.  

The three implementation phases are described briefly below (some activities being in 
parallel and not sequential): 

 RAP Implementation Planning. During this phase, work will predominantly focus on
the legal requirements for land acquisition and conversion. Final engagement will
also be undertaken relating to entitlement and compensation determination;

 Implementation. This phase will focus on the drafting and signing of the individual
household compensation agreements and the subsequent implementation of their
requirements including payment of compensation, construction or replacement
housing and relocation and transition support; and

 Project support Activities. This will include the initiation and ongoing input to the
various livelihood restoration activities (as described in Chapter 8) as well as the
implementation of the monitoring and evaluation programme (as described in
Chapter 13).

Stakeholder engagement and grievance management will continue throughout.  

Implementation Roles and Responsibilities 

To ensure that the Project maintains ownership and accountability of the overall process, 
RAP implementation activities under the Land Acquisition Process (see ES-5 and Chapter 4) 
will be managed by the EACOP Project Pipeline Team (PPT), as well as the GoT. Roles and 
responsibilities for the Kagera RAP Implementation phase are summarized in Table ES 1-10 
below. 

Table ES 1-10: Roles and Responsibilities for the Kagera RAP Implementation Phase 

Activity Project Company / PPT (Project) 
Role 

Government of Tanzania Role 

[Step 5] 
Gazettement of 
Public Purpose, 
and Conversion of 
Land to General 
Land. 

 Provide maps and information
(including a list of affected
villages) of required Project land
per section.

 Review gazettement area and any
orders and / or notices prior to
publication in the Gazette.

 Provide timing to the GoT and
input to the wording of notices of
intention to acquire if possible.

 Prepares, issues and publishes necessary
orders and / or notices in Gazette required
under the LAA.

 Undertakes all necessary steps and actions
to meet the provisions of the LAA, including
for the gazettement and acquisition of land,
and for the conversion of certain land (at
timing agreed with Project) to General Land
as agreed with the Project14.

14 This is expected to include, but not be limited to: all required approvals from village, ward, district, regional and 
national authorities; resolution of any related planning matters; necessary surveys and reports; and notices as 
prescribed under the legal framework and the publishing of these, as required, in the Government Gazette. 
Gazettement of the land for the public purpose and conversion of Village and Reserved Land to General Land 
is to occur simultaneously.  
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Activity Project Company / PPT (Project) 
Role 

Government of Tanzania Role 

[Step 6] Compensation Agreements 

Entitlements and 
Compensation 
Briefings. 

 Conduct additional entitlement
briefings at village level to explain
and discuss the entitlements to
PAPs.

 Support provided by GoT in addition to
district, ward and village authorities.

Drafting and Signing 
of Compensation 
Agreements. 

 Lead the engagement with PAPs
and communities to reach
compensation agreements.

 Signatories of Compensation
Agreements under discussion with
GoT.

 Determine cases where the GoT’s
further compulsory acquisition
powers need to be engaged and
facilitate process, where
applicable.

 Signatories of compensation agreements
under discussion with GoT.

 Provide support should the engagement
process continuously fail to gain agreement
overcompensation.

[Step 7] Payment of Compensation, Relocation & Implementation of Livelihood Restoration & Assistance 
Programs 

Payment of 
Compensation  

 Payment of compensation (The
arrangements for payment of
Tanzanian regulatory entitlements
are a matter of discussion
between the GoT and the Project).

 Acquiring Authority for land acquisition.
(The arrangements for payment of
Tanzanian regulatory entitlements are a
matter of discussion between the GoT and
the Project.)

 Oversight of compensation and relocation
process.

Construction of 
Replacement 
Housing. 

 Preparation of replacement plots
for construction of replacement
houses.

 Facilitating the registration of
replacement land and payment of
all charges that will accrue from
the process of acquiring the land
and constructing replacement
housing.

 Support with formal land acquisition,
transfer and registration as per Tanzanian
legislation.

Relocation and 
Transitional Support. 

 Provide timing and agree
modalities of giving PAPs notice to
vacate.

 Provision of transitional support
(where required).

 Prepares in agreement with the Project Co.
/ PPT, issues at the precise time requested
by the Project Co. / PPT and publishes
statutory notices to yield possession
(vacate) to PAPs (and affected villages, as
required under the LAA).

Implementation of 
Livelihood 
Restoration and 
Assistance 
Programs. 

 Refinement of livelihood
restoration programs and support
to PAPs.

 Discussions and liaison with
regional and district officials &
technical staff, NGOs and CBOs.

 Assess locally based service
providers who are able to provide
training and post training support.

 Mobilization of the necessary
human, financial and material
resources.

 Support and potential partnerships with
District Agricultural Office.

 Project to liaise with regional and district
official and technical staff.
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Activity Project Company / PPT (Project) 
Role 

Government of Tanzania Role 

[Step 8] Granting 
of Rights and [Step 
9] Lease to Land.

 The GoT will undertake all necessary steps
to grant to the relevant authority a Granted
Right of Occupancy on required land which
comply with the principles set out in the
IGA.

 The relevant authority to then provide a
lease to the Project for the required duration
which grants land rights to the Project which
comply with the principles set out in the IGA
(and relevant other agreements in place at
that time between State and the PPT).

Stakeholder Engagement during Kagera RAP Implementation 

Stakeholder engagement is critical during all phases of resettlement planning and 
implementation. Table ES 1-11 shows the Stakeholder Engagement Execution Plan for the 
Kagera RAP Implementation.  

Table ES 1-11: Engagement Execution Plan for Kagera RAP Implementation 

Stakeholder 
Group 

Task Description Deliverables 

Engagement with 
regional and 
district authorities. 

Regular feedback and guidance meetings with regional and district 
authorities to: 

 Provide updates on activities completed;

 Discuss upcoming activities;

 Seek guidance on regulatory requirements;

 Provide feedback on grievances received and resolved; and

 Solicit feedback and adapt plans accordingly.

Minutes of meetings. 
Attendance registers. 
Meeting invitations. 

Engagement with 
the LARWG. 

Regular feedback and guidance meetings with the LARWG to: 

 Provide updates on activities completed;

 Discuss upcoming activities;

 Seek guidance on regulatory requirements;

 Provide feedback on grievances received and resolved; and

 Solicit feedback and adapt plans accordingly.

Minutes of meetings. 
Attendance registers. 
Meeting invitations. 

Engagement with 
PAPs (incl. PAHs 
and PACs). 

Engagement will include:  

 Disclosure of resettlement agreement information and
notification to PAPs and PAHs regarding resettlement options;

 Regular community meetings with PACs to disclose relevant
information and provide guidance to PAPs on resettlement
options as well as provide updates on the progress of the
resettlement process;

 Record options / preferences of PAPs / PAHs;

 Notification to PAPs of key activities in relation to payment of
compensation and commencement of the construction of
replacement housing;

 Accompanying PAPs to the site / s where replacement
housing is being constructed (as per agreed schedule of
visits);

 One-to-one engagement with PAPs to support understanding
of an agreement on compensation / support packages;

 Management of complaints and grievances process;

 Ongoing monitoring and evaluation related engagement with
PAPs, RAP implementation partners and other related

Notes / minutes of 
discussions / 
meetings. 
Notifications of 
meetings. 
Signed agreements. 
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Stakeholder 
Group 

Task Description Deliverables 

stakeholders; and 

 Discussions and activities related to livelihoods restoration.

12. IMPLEMENTATION BUDGET AND SCHEDULE

The Kagera RAP implementation budget and schedule are presented in Chapter 12. All 
components considered in budget formulation are described and scheduling 
considerations are presented. 

An estimated budget for RAP implementation has been developed based on the 
displacement metrics reported in Chapter 6. All cash compensation contained in the VRs 
and Compensation Schedules has been included in the budget. In-kind and other 
entitlements will also be monetized for budgeting purposes. The budget is indicative at this 
stage and will require further refinement. The main budget components are as follows: 

 The cost of land is a function of the area of land to be acquired by the Project.

 Owners of Project-affected occupied and complete residential dwellings have a
choice between cash compensation and replacement structures;

 Cash compensation for crops and economic trees has been included in the budget,
based on valuation amounts determined during the assess valuation survey;

 Allowances have been budgeted for including a disturbance allowance for physically
and economically displaced households and a transport allowance for physically
displaced persons;

 Compensation for relocation of graves;

 The budget for livelihood restoration measures includes three main components,
including costs associated with, transitional support; costs associated with individual,
and household-level livelihood restoration measures and costs associated with
community or village-level livelihood restoration measures;

 Additional assistance required by vulnerable persons or households. An allowance
will be made in the RAP implementation budget for this additional assistance and will
be monitored closely; and

 Budget for the resources required for RAP implementation.
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Indicative Implementation Schedule 

The RAP contains an indicative RAP planning and implementation schedule. It is anticipated 
that the completion of key RAP implementation activities in the Kagera Region will take 
approximately 21 months from Final Investment Decision.  

In addition to key RAP implementation activities there are a number of initiatives that will run 
beyond the 21-month period. These include stakeholder engagement, Livelihood Restoration 
and Assistance Programs and Monitoring and Evaluation Programs. 

13. MONITORING AND EVALUATION

Chapter 13 describes the Monitoring and Evaluation framework and system to be used for 
the Kagera RAP. The chapter defines the purpose of both monitoring and evaluation, 
describes the nature, objectives and purpose of different types of monitoring and evaluation 
and shows the reporting requirements linked to monitoring and evaluation. 

The Project Monitoring and Evaluation (M&E) system will include internal, external and 
participatory monitoring and reporting processes to ensure complete and objective 
information is provided.  

Indicators will be selected to measure inputs, outputs, and outcomes for resettlement 
activities and will aim to provide feedback to the Project as well as to relevant stakeholders 
on the Kagera RAP implementation process. The whole M&E process will be linked to the 
household level socio-economic and asset surveys undertaken for the development of the 
Kagera RAP.  

This process will also confirm the levels of success of livelihood restoration measures and 
for that reason M&E of the impacts of resettlement will continue for a reasonable period after 
all resettlement and related development activities have been completed.  

Four main types of M&E will be undertaken: 

 Process Monitoring:  This is an internal monitoring activity that tracks the impacts of
the resettlement implementation process on the PAPs, PAHs and PACs. Quarterly
reporting will be undertaken by the Kagera RAP implementation team.

 Compliance Monitoring: This form of monitoring will establish whether resettlement
implementation is meeting the objectives defined in the Kagera RAP. Compliance
monitoring should be undertaken quarterly during implementation and for two years
following resettlement, after which it will be undertaken bi-annually.

 Completion Audit:  A completion audit will be conducted by an independent third
party to verify that the Kagera RAP implementation met the necessary standards and
restored or improved the livelihoods of the PAPs. The timing of the completion audit
will be influenced by many aspects of implementation, but it is anticipated to be three
around (3) years after the initiation of the LRP.

 Ex-post Evaluation / Post-Project Evaluation: An ex-post evaluation will be
undertaken by a qualified independent party, in a timeframe determined by the
completion audit.
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GLOSSARY 

Term Definition 

Acres per hectare One acre is equivalent to 0.4 hectares (ha). 

Acre Equivalent 

A measure of the relative productivity of arable land in a Project-affected district. It is the 
ratio of two numbers: (a) the number of acres of land that a household in a district 
needs to sustain itself (taking into account staple crops and their prevalence in that 
district, as well as district-specific crop yields and average household size); and (b) the 
average number of acres of land per household across all Project-affected districts 
(2.57 acres, as reported in 2007 / 2008 agricultural census data). 

Average Farm Size 
The average agricultural (crop) land holding per household in a district, as reported in 
2007 / 2008 agricultural census data. 

Asset survey A survey undertaken to identify and assess all assets by owner and / or rights holder. 

BRAC 
A non-governmental organization, specializing in poverty eradication and a social 
enterprise.  

Census 
A survey of all persons who will be displaced by a project that captures all appropriate 
socio-economic baseline data of affected persons and their households and records 
their assets to determine eligibility for compensation and other support. 

Coating Yard A demarcated area where pipeline sections are treated with an insulation coating. 

Compensation 
Payment in cash or in-kind for an asset such as land and improvements on land, or a 
resource that is acquired or affected by a project. 

Compulsory 
Acquisition / 
Expropriation 

The power of government to acquire land rights or right in land in the public interest 
without the willing consent of the owner or occupant. 

Construction access 
road 

An access road that links with the existing road network to provide access to 
construction facilities and the pipeline construction corridor.  

Construction Corridor A corridor used as workspace within which to construct the pipeline. 

Construction facilities 
Facilities that will be required to facilitate construction of the Project, including 
construction and coating camps, lay-down areas, construction access roads and other 
facilities required for storage of equipment. 

Contractor  
Any or all Contractors that provide services or materials to execute the project pursuant 
to a contract established by and between Contractor and Developer.  

Crude oil 
Oil that is extracted from the ground before it is refined into usable products, such as 
gasoline / petroleum. 

Cut-off date 

In Tanzania the date of the commencement of the valuation of assets of persons 
affected by the project. Persons occupying the project area after the cut-off date are not 
eligible for compensation and / or resettlement assistance. Similarly, fixed assets (such 
as built structures, crops, fruit trees and woodlots) established after the cut-off date will 
not be valued or compensated. 

Describing flow 
direction in a pipeline 

When describing the direction of travel of product in a pipeline, “downstream” (with the 
current) means “from the source to an outlet”. Conversely, the direction of travel from 
the outlet to the source is against the current, or “upstream”. 

Displacement 
The physical, economic, social and / or cultural uprooting of a person, household, social 
group or community as a result of the project. 

District 
The second-highest administrative division of Tanzania. Each region is subdivided into 
districts. As of 2012 there are 169 districts. These include rural districts (District 
Councils) and urban districts (Town Councils, Municipal Councils and City Councils). 

Downstream Sector 
The downstream (oil and gas) sector is responsible for the refining of crude oil, the 
processing and purifying of raw natural gas, as well as the marketing and distribution of 
products derived from crude oil and natural gas. 
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Term Definition 

Economic 
Displacement 

Loss of assets (including land), or loss of access to assets, leading to loss of income or 
means of livelihood as a result of project-related land acquisition or restriction of access 
to natural resources. People or enterprises that may be economically displaced with or 
without experiencing physical displacement. 

Eligibility 
Entitlement to compensation and assistance due displacement impacts resulting from 
Project required land acquisition, revocation of rights and / or the expropriation of 
property. 

Encroachment 
The unauthorized use of land in a project land footprint in violation of the terms by which 
project land was established. Encroachers include people settling and / or using land 
after a cut-off date has been instated. 

Entitlements 

Compensation offered to persons, households, groups and / or communities physical 
and / or economically displaced by the Project. This includes (but is not limited to): 
financial compensation; the right to participate in livelihood restoration programs; 
housing, service provision, transport assistance, and other short-term assistance 
required to move from one site to another. 

Entitlement Framework 
Describes compensation for both physical and economic losses due to resettlement or 
displacement and identifies categories of people who will be eligible to receive 
compensation as a result of these losses. 

Equator Principles 
(EPs) 

A risk management tool adopted by 94 financial institutions in 37 countries for 
identifying, assessing and managing environmental and social risks. The EPs are 
largely based on International Finance Corporation’s (IFC) Performance Standards (PS) 
(2012) with some additional requirements.  

Excavation 
Any operation involving movement of earth, rock or other materials below surface level, 
to include digging, blasting, boring, tunneling and backfilling. 

Fallow Land Arable land left uncultivated for a period of time in order to restore its fertility. 

Final Investment 
Decision (FID) 

The Project partners’ final decision on whether or not the Project is financially 
worthwhile as part of their long-term corporate finance decisions. In general, the FID is 
taken after the completion of certain studies and obtaining of permits as the project is 
readied for construction.  

Focus Groups 
A qualitative data collection methodology involving small groups of people to discuss 
selected points of interest. 

Geographic 
Information System 
(GIS) 

A combination of computer hardware, software and data that is used to capture, 
maintain, analyze and display information related to the geographic location of features 
and facilities.  

Good International 
Industry Practice 

Practices applied to the Project to achieve the best possible results when managing 
social and environmental impacts.  

Grievance  
A matter considered by a Project Affected Person (PAP) / community member to be 
unjust or unfair as a result of Project activities that causes distress.  

Hamlet 
In rural areas in Tanzania, a hamlet represents the smallest administrative division of a 
village. 

Host Community 

Communities that live in or around areas where physically displaced people will be 
resettled to or where replacement agricultural land is allocated, and who, in turn, may 
then be affected by the resettlement. Resettlement may in certain instances give rise to 
impacts on host communities - for instance, through increased pressure on land, water 
or other resources, or through changes in local socio-economic dynamics. 

Household 
A group of persons who may or may not be related, but who share a home or living 
space, who aggregate and share their incomes, and evidenced by the fact that they 
regularly take meals together. 

Hydrostatic testing 

A controlled process to confirm the threshold measurement for the safe operation of the 
pipeline. Sections of the pipeline are filled with water and pressurized for a certain time 
to allow for the identification of defects or leaks. It is usually performed following new 
pipeline construction before the actual product (e.g. crude oil) is introduced into the 
system.  
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Term Definition 

International Finance 
Corporation (IFC) 
Performance 
Standards (PSs) 

The global benchmark for environmental and social risk management in the private 
sector. 

IFC PS5 
The IFC’s performance standard for dealing with Land Acquisition and Involuntary 
Resettlement. 

Indigenous People 
Social groups with a social and cultural identity distinct from the dominant society 
rendering them potentially vulnerable to becoming disadvantaged in the development 
process.  

Involuntary 
Resettlement 

Resettlement is considered involuntary when affected individuals or communities do not 
have the right to refuse land acquisition that will result in displacement. This occurs in 
cases of lawful compulsory acquisition or restrictions on land use based on eminent 
domain; and in cases of negotiated settlements in which the buyer can resort to 
compulsory acquisition or impose legal restrictions on land use if negotiations with the 
seller fail. 

Land Acquisition  
Land acquisition includes both outright purchases of property and purchases of access 
rights, such as rights-of-way. 

Land Acquisition and 
Resettlement Working 
Group (LARWG) 

The overall governing body and management committee through whom the national 
government collaborate and interact with the Project on matters related to land 
acquisition, compensation and resettlement. This national-level body comprises 
representatives of the Ministry of Energy (ME), Tanzania Petroleum Development 
Corporation (TPDC), Ministry of Lands, Housing and Human Settlements Development 
(MLHHSD), Pipeline Project Team (PPT) and the resettlement consultants. 

Light imaging 
Detection and Ranging 
(LiDAR) 

A remote sensing method that uses light in the form of a pulsed laser to measure 
ranges (variable distances) to the Earth. 

Line Markers 
Surface beacons / markers, installed above the pipeline, to indicate the approximate 
pipeline route. 

Livelihood 

A livelihood comprises the capabilities, assets and activities required for a person to 
make a living such as: wages from employment; cash income earned through an 
enterprise or through sale of produce, goods, handicrafts or services; rental income 
from land or premises; income from a harvest or animal husbandry; share of a harvest 
(such as various sharecropping arrangements) or livestock production; self-produced 
goods or produce used for exchange or barter; self-consumed goods or produce, food, 
materials, fuel and goods for personal or household use or trade derived from natural or 
common resources; pensions; various types of government allowances (child 
allowances, special assistance for the very poor); and remittances from family or 
relatives.  

Livelihood Restoration 
Plan (LRP) 

A plan intended to set out how to replace or restore livelihoods lost or reduced as a 
result of a project. The plan aims to restore, or if possible, improve, the quality of life 
and standard of living of affected parties and ensure food security through the provision 
of economic opportunities and income generating activities of affected property owners 
and their households. 

Load-out Facility (LOF) 
Located offshore, the LOF is used to transfer product from the MST onto marine tankers 
for shipment to end users.  

Main Line Block Valve 
Stations (MLBV) 

A mechanical device (valve) installed in a pipeline that can be closed to block the flow 
of product (crude oil) through the pipeline. MLBVs are located at major crossing points 
and are used to stop the flow of product through the pipeline and isolate a segment of 
the pipeline system or a component of the system. 

Main Camp and Pipe 
Yard (MCPY) 

An area of approximately 43.2 acres (17.5 ha) consisting of temporary housing, offices, 
pipe yard kitchen, dining hall and recreation areas. Each camp will be able to house up 
to 1,000 people. The adjoining pipe yard is where coated pipeline sections are stored 
before being transported to the construction corridor. 

Maintenance 
The process of maintaining property or equipment, including pipelines, to preserve them 
and prevent them from failure and ensure that they will continue to perform their 
intended function. 
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Term Definition 

Marine Storage 
Terminal (MST) 

An area close to the coast consisting of a number of external floating roof tanks with 
discharge pumps and support systems where product will be stored before it is 
transported to the end user via the offshore LOF.  

Marshalling Yards 
A support facility used for the delivery, storage and load out of pipe, plant and 
equipment.  

Midstream Sector 
The midstream (oil and gas) sector involving the transportation, e.g. by pipeline, storage 
and wholesale marketing, of crude or refined petroleum products.  

Mtaa / Mitaa 
Mtaa / Mitaa is the Swahili term for a street or streets.  Administratively, Mtaa / Mitaa 
are local subdivisions in urban wards. 

Murram A form of laterite (a material containing clay) used for road surfaces.  

Non-Governmental 
Organization (NGO) 

Any not-for-profit, non-governmental and voluntary citizens group organized on a local, 
national or international level. It can perform a variety of public service and 
humanitarian functions and is often guided by a specific mission. 

Notice of intention to 
acquire 

An official written notice issued to people who will be displaced by the project, informing 
them that their land will be acquired (and / or property expropriated) for purposes of the 
project. 

Notice to vacate / yield 
possession 

A written notice issued to owners and occupants of land acquired by the project, 
informing them to leave the premises within a specified time frame. 

Operator An entity that owns or operates the Project infrastructure to be established. 

Orphaned Land 

A term to describe land dissected by the pipeline corridor and other facilities leaving 
portions of the original field no longer viable to cultivate / use. The determination of 
orphaned land follows a set procedure. Where the remainder of the land is 20% or less 
of a Project Affected Person’s (PAP) land parcel, the remainder of the land has been 
proposed to be acquired but only where the landowner agrees to relinquishing the 
orphaned land. Land parcels less than 0.5 acres will be acquired under the Land 
Acquisition Act (LAA) (which under Section 10 of the Land Acquisition Act (LAA), 1967 
is the maximum orphaned land size permissible under Tanzanian Law outside a city, 
municipality or township), Orphaned land in excess of 0.5 acres is valued for additional 
entitlements under International Financial Institutions’ (IFI) requirements. 

Physical Displacement 
Loss of permanently occupied house / apartment, dwelling or shelter as a result of 
Project-related land acquisition that requires the affected person(s) to move to another 
location. 

Pipe Yard 
An area where coated pipeline sections are stored during construction before being 
transported to the construction corridor.  

Pipeline 

Includes all parts of those physical facilities through which oil moves in transportation. It 
includes but is not limited to: line pipe, valves and other appurtenances attached to the 
pipe, pumping / compressor units and associated fabricated units, metering, regulating 
and delivery stations, and holders and fabricated assemblies located therein, and 
breakout tanks. 

Pipeline Component Some feature or part of a pipeline, such as pipe, valves, fittings and flanges. 

Pipeline Corridor A linear area where a pipeline is placed.  

Pour point 
The temperature below which a liquid loses its flow characteristics. In crude oil a high 
pour point is generally associated with a high paraffin content. 

Pressure Reduction 
Station 

Used to regulate the pressure in the pipeline to allow for the continued flow of the crude 
oil, and to ensure that the maximum allowable operating pressure is not exceeded when 
oil transfers from the pipeline to storage tanks.  

Pressure Relief Valve 

A mechanical safety device designed to protect pressurized equipment, such as a 
pipeline. It relieves pressure by allowing pressurized fluid to flow from an auxiliary 
passage out of the system and designed or set to open at a predetermined set 
pressure. 

Priority Areas (PAs) 

Collective term used in this document for construction camps, coating yard, pipe yards, 
marshaling yards and construction access roads. These facilities need to be established 
before other construction activities can proceed; hence land access to PAs will be 
required some months earlier than for the remainder of the project footprint. 
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Project  
Activities from design, engineering, procurement, construction, commissioning, 
operating, maintaining and closure. 

Project Affected 
Household (PAH) 

All members of a household, whether related or not, operating as a single economic 
unit, who are affected by a project.  

Project Affected 
Person (PAP) 

Any individual who, as a result of the land acquisition required for the Project, loses the 
right to own, use, or otherwise benefit from a built structure, land (residential, 
agricultural, pasture or undeveloped / unused land), annual or perennial crops and 
trees, or any other fixed or moveable asset, either in full or in part, permanently or 
temporarily. 

Project Developer 
The party responsible for the funding, planning, implementation and operations and 
maintenance of a Project.  

Project Finance 

The financing of long-term infrastructure, industrial projects and public services based 
upon a non-or limited recourse financial structure, in which project debt and equity used 
to finance the project are paid back from the cash flow generated by the project. Project 
financing is a loan structure that relies primarily on the project's cash flow for 
repayment, with the project's assets, rights and interests held as secondary security or 
collateral. Project finance is especially attractive to the private sector because 
companies can fund major projects off a balance sheet. 

Project Financier A person, company, organization etc. that provides the money / financing for a project. 

Project Land 
Requirements 

The area that has to be acquired for the purpose of establishing the on-shore Project 
infrastructure, including construction facilities and the operational facilities, namely the 
export pipeline and permanent above-ground installations.  

Protective Coating 

A substance or material applied to the exterior of the pipe or a pipeline to prevent 
contact between the pipe and the outside environment. Protective coating is generally 
applied to prevent corrosion of the pipe. Many types of protective coatings are used on 
pipelines, including coal tar, tape wraps, and fusion bonded epoxy compounds. 

Pumping Station 
A facility that houses the pumping infrastructure used to push oil along through a 
pipeline from the source to the outlet. 

Ramsar Convention 
An Inter-Governmental Treaty which provides for a framework for national action and 
international cooperation for the conservation and wise use of wetlands and their 
resources. The treaty was signed in 1971 in Ramsar, Iran. 

Region 
The highest administrative division of Tanzania. Tanzania is divided into thirty-one 
regions (2016), each of which is further subdivided into districts. 

Regulatory Framework 
The system of regulations and the means to enforce them, usually established by a 
government to regulate a specific activity.  

Resettlement 
The displacement or relocation of an affected population from one location to another 
within the national territory, and the restructuring or creation of comparable living 
conditions.  

Resettlement 
assistance 

Support provided to people who are displaced by a project. Assistance may include 
transportation, food, shelter, and social services that are provided to affected people 
during their relocation. Assistance may also include cash allowances that compensate 
affected people for the inconvenience associated with resettlement. 

Resettlement Action 
Plan (RAP) 

A plan that provides a comprehensive set of actions for addressing impacts related to 
physical and economic displacement. It describes the procedures and activities that will 
be taken to compensate for losses, mitigate adverse project impacts, and provide 
development benefits to those who will be resettled or displaced as a result of a project. 

Resettlement Policy 
Framework (RPF) 

A requirement for projects with sub-projects or multiple components that cannot be 
identified before project approval. The framework clarifies resettlement principles, 
organizational arrangements, and design criteria to be applied to subprojects to be 
prepared during project implementation. 

Responsible Party 
Assigned individual(s) with the authority or expertise to define and take corrective action 
to resolve a grievance.  



Resettlement Action Plan for the Kagera Region East African Crude Oil Pipeline, Tanzanian Section 

Glossary  

September 2020 lxi 
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Socio-economic 
Baseline  

A baseline record of land use activities within the project footprint as well as the socio-
economic characteristics of individuals and communities dependent on the land prior to 
the commencement of the land acquisition process, host communities that will 
potentially be impacted by the project. 

Spread 

On pipeline projects of this magnitude, construction typically takes place concurrently at 
several locations along the pipeline route, with a construction team at each location 
moving progressively along the route. The area covered by each individual construction 
team is referred to as a “spread”. 

Stakeholder 
Individuals or groups of people who are directly or indirectly affected by a project, as 
well as those who may have interests in a project. They may have the ability to 
influence the outcome of the project, either positively or negatively.  

Substation 
Forms part of the electrical generation and distribution system by transforming voltage 
from high to low, for use on the electrically heat traced (EHT) system.  

Trench (to bury pipes 
in) 

A long narrow ditch dug into the ground and embanked with its own soil and used for 
concealment and protection of the pipeline. Trenches are usually dug by a specialized 
digging machine. 

Trestle 
A frame that will support the crude oil transfer lines from the Marine Storage Terminal 
(MST) to the Load-out Facility (LOF). 

Upstream Industry 
The upstream (oil and gas) industry is sometimes known as the exploration and 
production (E&P) sector. It refers to the exploration for, and recovery and production of, 
products such as crude oil and natural gas. 

Upstream Partners 
Total E&P Uganda BV (TEPU), Tullow Uganda Operations Pty Ltd (TUOP) and CNOOC 
Uganda Limited (CUL) are referred to as the Upstream Partners. 

Valuation 
The valuation of project affected land and assets according to set compensation rates 
and schedules. 

Village 
A group of people / households who interact with each other and share an environment 
within well-defined cultural and geographic margins. In rural areas in Tanzania, villages 
constitute the second-smallest administrative division (the smallest being hamlets). 

Vulnerable Persons 

People who, by virtue of gender, ethnicity, age, physical or mental disability, economic 
disadvantage or social status in the context of the project, may be more adversely 
affected by displacement than others and who may be limited in their ability to re-
establish themselves or take advantage of resettlement assistance and related 
development benefits. This group may include people living below the poverty line, the 
landless, the elderly, women, and children-headed households, ethnic minorities, 
communities dependent on natural resources or other displaced persons who may not 
be protected through national land compensation or land titling legislation. 

Ward 
A lower-level administrative subdivision of Tanzania. In rural areas, each ward generally 
comprises several villages. 
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1 INTRODUCTION 
The East African Crude Oil Pipeline (EACOP) (the ‘Project’) involves the construction and 
operation of a buried, cross-border pipeline to transport crude oil from the Lake Albert area 
in Uganda to the eastern coast of Tanzania for export to international markets. The pipeline 
will run from Kabaale in Hoima District, Uganda, to a Marine Storage Terminal (MST) at 
Chongoleani, Tanga Region, in Tanzania, on the East African coast. The length of the 
pipeline is nearly 1,443 kilometers (km), of which 1,147 km will be in Tanzania. Here, the 
pipeline will traverse eight (8) regions and the land administered by 27 administrative district 
councils15. This Resettlement Action Plan (RAP) details the management approach for land 
acquisition emanating from the 174.58 km section of pipeline corridor traversing the 
Missenyi, Bukoba, Muleba and Biharamulo Districts within the Kagera Region. 

In Muleba District there is one (1) Above Ground Installation (AGI)–namely, Pump Station 3 
(PS-3) with its associated access road. The pump station will be located in Kikagate Village, 
Mabunda Ward. The access road exits the PS-3 on the east side and then runs south and 
south-east along and partially within the pipeline corridor from KP 405.4 to between KP 412 
and KP 412.5. The access road also crosses Milanda Village in Bisheke Ward and Kiteme 
Village in Kasharunga Ward. There will be a temporary worksite within the PS-3 footprint of 
the facility. In addition, two (2) Main Camp and Pipe Yard (MCPY) facilities will be built in 
Kagera Region as part of the Early Works (EW) activities required to support the 
construction of the pipeline. These include: 

 MCPY-05 situated near Bulifani Village, in Kyaka Ward of Missenyi District; and

 MCPY-06 located in Kiguzi Village, Karambi Ward and Muleba District.

PS-3 forms part of this Kagera RAP and the two (2) MCPY facilities form part of the Priority 
Area (PA) RAP. 

Total Exploration and Production Uganda (TEPU) Besloten Vennootschap (B.V.), Tullow 
Uganda Operations Pty Ltd (TUOP) and China National Offshore Oil Corporation (CNOOC) 
Uganda Limited (CUL) (‘Upstream Partners’) hold interests in petroleum resource licenses 
near Lake Albert, Uganda. The Government of Uganda (GoU) and the Government of 
Tanzania (GoT), combined with the Upstream Partners, wish to construct this cross-border 
export pipeline, related facilities and infrastructure. 

During the initial Project planning stage, a Tanzanian company, Total East Africa Midstream 
B.V. (TEAM B.V.) was established to perform the functions of the Project Developer and the
TEAM B.V. The Pipeline Project Team (PPT) (also referred to as ‘EACOP’) has undertaken
the preliminary planning work. Their contact details are as follows:

15 This comprises: one (1) city council, four (4) town councils and 22 district councils; therefore, a total of 27 
administrative district councils. 
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Name of Developer Named Key Contact Telephone 

Total East Africa 
Midstream B.V. 

Land and Social 
Manager,  
EACOP Project. 

+ 255 (0) 800 780 068
(toll free)

1.1 Background to the Resettlement Action Plan 
The Project requires access to approximately 9,884 acres (or 4,000 hectares (ha)) of land in 
Tanzania. Approximately 90% of the land to be acquired comprises the construction corridor 
for the export pipeline and Above Ground Installations (AGIs), with the remainder required 
for temporary construction facilities and access roads. The current estimated land 
requirements16 of the Project include the following: 

 Construction facilities (approximately 641.5 acres17);

 Access roads (approximately 182.9 acres); and

 Operational facilities (approximately 9,238.3 acres18).

Land acquisition and resettlement for the Project will comply with following governing 
structures: 

 Laws of the United Republic of Tanzania;

 The Project standards as set out in the Inter-Governmental Agreement (IGA); and

 The requirements of International Financial Institutions (IFIs).

The Project will address the land acquisition and resettlement planning process through the 
following documents19: 

 An overarching Resettlement Policy Framework (RPF);

 Valuation reports (VRs); and

 Resettlement Action Plans (RAPs).

16 All land areas for Project components presented in this Resettlement Action Plan (RAP) are produced using the 
EACOP Project Coordinate System (Transverse Mercator projection with a WGS 1984 datum and central 
meridian of 35° East) (EACOP TM35). 

17 Including a coating yard (CY) in Tanzania totaling 98.84 acres (40 ha)); two (2) main construction camps with 
marshaling yards of 43.44 acres (17.6 ha) and 45.61 acres (18.5 ha) totaling 89.05 acres (36.1 ha); ten (10) 
main camps and pipe yards (MCPYs) (comprising 11 sites as one (1) MCPY is split across two (2) sites) 
totaling approximately 453 acres (183.5 ha). 

18 Including: (i) export pipeline on a 30 m wide corridor (construction and operations) totaling approximately 8,503 
acres (3,441 ha); additional temporary construction workspace along corridor totaling approximately 403 acres 
(163 ha); and (ii) permanent AGIs including a marine storage terminal totaling approximately 178 acres (72 ha), 
four (4) pumping stations totalling approximately 138 acres (56 ha); two (2) pressure reduction stations totaling 
approximately 16 acres (6.6 ha); hydro test water storage to be confirmed; main line valves stations and 
electrical sub-stations / heat tracing relay sub-stations constructed within pipeline corridor. 

19 Additional documents and specialist reports (e.g. for fisheries) may be developed as part of further planning 
and implementation. 



Resettlement Action Plan for the Kagera Region East African Crude Oil Pipeline, Tanzanian Section 

Chapter 1  

September 2020 3 

The overarching RPF for the Tanzanian section of the Project has already been completed 
and sets out the principles (e.g. eligibility criteria, approach to valuation and proposed 
compensation options etc.), according to which the RAPs will be developed. 

In addition, a series of VRs listing the compensation due to each Project Affected Person 
(PAP), as prescribed by Tanzanian Law and the international standards, has been 
completed for the Priority Area (PA) valuations and is currently being completed for each of 
the 24 Districts (which includes four (4) town councils20) impacted by the Project land 
acquisition process.  

Finally, a series of RAPs will be developed for each of the geographical areas impacted by 
the Project land acquisition process and will include: 

 One (1) RAP for the PAs21 – already completed;

 Eight (8) RAPs for the pipeline corridor and AGIs – divided in terms of regional
administrative geographical areas22; and

 One Supplementary Plan for the MST site.

Elements of the VRs are generally incorporated into the relevant RAPs. 

These three (3) levels of documents collectively comply with national, Project and 
international requirements relating to land acquisition and resettlement. 

1.1.1 Purpose and Scope of the RAP  

This RAP is for the pipeline corridor traversing the Missenyi, Bukoba, Muleba and 
Biharamulo Districts of the Kagera Region of Tanzania and adopts the principles and 
processes set out in the EACOP Project RPF23. 

Although the pipeline route has been designed to minimize environmental and social 
impacts, some physical displacement (loss of shelter) and economic displacement (loss of / 
interruption of access to land or other livelihood resources) for communities, households and 
individuals are unavoidable to access the land required for various Project components24. In 
this RAP the most directly impacted stakeholders are: 

20 The 24 districts include 27 administrative authorities: 22 district councils, one (1) city council and four (4) town 
councils. (One of the districts is relatively recent and certain village boundaries are in the process of being 
resolved. Therefore there are 23 District Valuation Reports with the villagers whose land which now may be 
within the newer district’s administrative boundary being included with their Village in the original District. 
Direction on this matter was sort with the relevant local government authorities). 

21 These sites are located along the pipeline route and need to be constructed in the early stages of the Project’s 
program to enable the development of other Project components. 

22 These regional administrative geographical areas are Kagera, Geita, Shinyanga, Tabora, Singida, Dodoma, 
Manyara and Tanga. 

23The RPF (September 2018) has been disclosed on the EACOP Project website http://eacop.com/information-
center/publications/. 

24Including the construction and operation of the pipeline and the establishment of construction camps, pipe 
yards, various permanent AGIs and access roads as summarized in Section 2.1 
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 Project Affected Persons (PAPs) which includes any individual who, as a result of
the land acquisition required for the Project, loses the right to own, use, or otherwise
benefit from a built structure, land (residential, agricultural, pasture or undeveloped /
unused land), annual or perennial crops and trees, or any other fixed or moveable
asset, either in full or in part, permanently or temporarily; and

 Project Affected Households (PAHs) which includes members of a household,
whether related or not, operating as a single economic unit, who are affected by the
Project.

The RAP describes the processes followed, or those that will be followed, to comply with 
relevant Tanzanian laws and IFI requirements for land access, in particular the International 
Finance Corporation (IFC) Performance Standard 5 (PS5) on Land Acquisition and 
Involuntary Resettlement (2012). 

The RAP aims to establish and describe: 

 A summary of the legal framework;

 The individuals and households who will experience physical and / or economic
displacement, and the communities who will experience impacts associated with the
land acquisition process;

 The way that compensation rates for lost assets were determined;

 Eligibility criteria and the entitlements for affected individuals, households and
institutions (including in-kind and cash compensation options);

 The process used to identify affected vulnerable individuals and groups;

 Levels of assistance for resettlement of affected households (including vulnerable
individuals and groups);

 Measures to reinstate livelihoods of affected persons and households;

 Roles and responsibilities to undertake and implement the RAP;

 The Project’s approach to stakeholder engagement and consultation with PAPs and
other interested parties, including the Project grievance management mechanism;
and

 Activities required to implement, and monitor land acquisition, compensation and
livelihood restoration commitments made within this RAP.
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1.1.2 Levels of Institutional Support Provided During RAP Preparation 

Various levels of the GoT25 supported and contributed to the processes required to develop 
this RAP and they will continue to be involved with its implementation. These include: 

 Central Government with various mandated authorities e.g.:

- Tanzania Petroleum Development Corporation (TPDC);

- Ministry of Lands, Housing and Human Settlements Development
(MLHHSD);

- Ministry of Energy (ME);

- Ministry of Minerals (MM);

- Ministry of Natural Resources and Tourism (MNRT);

- Tanzanian Rural Roads Agency (TARURA);

- Tanzanian National Roads Agency (TANROADS);

- Tanzania Electric Supply Company Limited (TANESCO);

- Rural Energy Agency (REA);

- Tanzania Forestry Services Agency (TFS);

- Tanzania Wildlife Authority (TAWA);

- Regional Commissioner’s (RC) Office;

- District Commissioner’s (DC) Office; and

- Water Basins Office.

 Local Government within the Project affected region including the following
representatives of District Councils:

- District Executive Directors’ (DEDs) Office26;

- Ward Development Councils (WDCs); and

- Village Development Councils (VDCs)27.

Although the GoT provides support in various locations across the Project area the main 
forum for collaboration is the Land Acquisition and Resettlement Working Group (LARWG), 

25 All references to "State", "Government of Tanzania", "GoT" and / or the "government" shall be construed as 
references to the State and / or to the appropriate State Authority, as applicable. 

26The District Executive Director’s (DED) Office was specifically in an oversight position to the land and asset 
valuation process. 

27Village Development Council (VDC) representatives participated in Project community sensitization and 
disclosure meetings, mobilized affected households and provided feedback to affected persons on Project 
related issues, participated in identification of affected persons and households and witnessed the land and 
asset valuation exercise. 
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which includes representatives of the Project, TPDC, ME, Tanzania Ports Authority (TPA) 
and MLHHSD. 

The LARWG was convened in March 2018 and meets on a regular basis to provide updates 
on the land acquisition and resettlement process and discusses issues and the future 
planning of the program. More details on the LARWG and its activities are provided in 
Chapter 10. 

1.2 Summary of Displacement Impacts in Kagera Region  
Table 1-1 summarizes the PAPs within the Kagera Region. There are five (5) PAPs within 
the region who occupy land parcels in more than one (1) village. In the table below, these 
PAPs have been intentionally double counted to ensure that the numbers of PAPs per 
village (reported in Chapter 5) correlate with the district total28. 

Table 1-1: Summary of PAP Numbers within the Kagera Region 
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Missenyi District 

Total PAPs including those with land parcels in multiple villages. 434 365 59 1 8 1 

PAPs with land parcels in multiple villages. 2 2 0 0 0 0 

Bukoba District 

Total PAPs including those with land parcels in multiple villages. 469 378 83 0 8 0 

PAPs with land parcels in multiple villages. 0 0 0 0 0 0 

Muleba District 

Total PAPs including those with land parcels in multiple 
villages31. 1 153 1 015 126 0 12 0 

PAPs with land parcels in multiple villages. 3 3 0 0 0 0 

Biharamulo District 

28The total number of PAPs per district, as reflected in the last row of Table 1-1, counts the PAPs with land 
parcels in multiple villages as single persons. A PAP with two (2) land parcels is therefore only counted once. 
For example, if one (1) PAP has land in Igayaza and Byamutemba Villages the land parcels are counted as 
belonging to one (1) PAP.  

29Numbers reflect only those villages that lose land and / or other assets such as trees or structures on Village 
Land that is administrated by the Village Council. A PAP village is counted only once although more than one 
land parcel and /or asset of the village may be affected. 

30Institutions that are not owned by government are included as landholders and / or tenant PAPs, for example 
churches. 
31 There are a number of PAPs who have land and/or assets affected by the pipeline corridor and PS-3 and/or 

the PS-3 access road in: Kikagate Village in Mubunda Ward. There are also a number of PAPs who have land 
and/or assets affected by the pipeline corridor and the PS-3 access road (which partially overlaps the corridor) 
in: Milanda Village in Bisheke Ward and Kiteme Village in Kashrunga Ward. 
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Description 
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Total PAPs including those with land parcels in multiple villages. 38 28 9 0 1 0

PAPs with land parcels in multiple villages. 0 0 0 0 0 0 

Total PAPs, 
(including five (5) PAPs with multiple land parcels in different 
villages). 

2 094 1 786 277 1 29 1 

Total PAPs, 
(counting only once the five (5) PAPs with multiple land parcels 
in different villages). 

2 089 1 781 277 1 29 1 

The main land acquisition and resettlement related impacts associated with the 174.58 km 
pipeline section traversing the Missenyi, Bukoba, Muleba and Biharamulo Districts of the 
Kagera Region include: 

 Missenyi District:

- Five (5) wards (Mutukula, Nsunga, Kassambya, Kyaka and Kilimilile);

- Eight (8) villages (Mutukula, Byamutemba, Igayaza, Mabuye, Kassambya,
Nyabihanga, Bulifani and Kilimilile);

- Minziro Nature Forest Reserve (MNFR) in Nsunga Ward;

 Bukoba District:

- Six (6) wards (Kyamulaile, Mugajwale, Kyaitoke32, Izimbya, Kibirizi and
Rukoma);

- Eight (8) villages (Kyamulaile, Kobunshwi, Mugajwale, Kyaitoke, Izimbya,
Rugaze, Kamuli and Nsheshe);

 Muleba District:

- Seven (7) wards (Ngenge, Burungura, Mubunda, Bisheke, Kasharunga,
Karambi and Kyebitembe);

- Thirteen (13) villages (Rwigembe, Nyakanyasi, Ngenge, Kishuro, Rukindo,
Kakoma, Kikagate, Milanda, Kiteme, Kiguzi, Karambi, Kanyamika and
Kasindaga);

32 The administrative boundary dataset from Tanzania National Bureau of Statistics 2012 Census survey records 
has changed and Butalage Ward has been divided post 2012 into two wards namely Butalage and Kyaitoke. 
Field data included in this RAP and the Valuation Report for Bukoba District has been confirmed with the local 
authorities. It has been confirmed that the pipeline crosses through Kyaitoke Ward and is therefore referred to 
in this RAP.  
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- Ruiga River Forest Reserve and Biharamulo Game Reserve in Kyebitembe
Ward: and

 Biharamulo District:

- Two (2) wards (Nyarubungo and Nyamigogo);

- Two (2) villages (Nyamigogo and Kasozibakaya);

- Biharamulo Game Reserve in Nyarubungo Ward;

 A total of 2,094 PAPs are affected, double counting the five (5) PAPs with land
parcels in different villages:

- In Missenyi District, a total of 434 PAPs with 365 landholders (generally
with un-registered customary land tenure), 59 tenants, eight (8) villages,
one (1) government institution and one (1) informal user recorded as
affected PAPs on various land parcels;

- In Bukoba District, a total of 469 PAPs with 378 landholders (generally with
un-registered customary land tenure), 83 tenants and eight (8) villages
recorded as affected PAPs on various land parcels;

- In Muleba District, a total of 1,153 PAPs with 1,015 landholders (generally
with un-registered customary land tenure), 126 tenants, and 12 villages
recorded as affected PAPs on various land parcels. The land and/or assets
of a number of these PAPs are affected by the pipeline corridor and PS-3
and/or the PS-3 access road;

- In Biharamulo District, a total of 38 PAPs with 28 landholders (generally
with un-registered customary land tenure), nine (9) tenants, and one (1)
village recorded as affected PAPs on various land parcels;

 The majority of PAPs will experience some level of economic displacement in the
form of impacted crops and trees;

 Of the total, 22 PAPs in Missenyi District, 26 in Bukoba District, 57 in Muleba District
and two (2) PAPs in Biharamulo District will experience some degree of physical
displacement;

 A total of 59 structures in Missenyi District will be affected, 65 in Bukoba, 164 in
Muleba and four (4) in Biharamulo Districts, including:

- 116 residential dwelling structures;

- 152 other structures including grain storages, livestock kraals, boreholes,
fishponds and latrines; and

- 24 incomplete structures;
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 The Project will value and compensate33 approximately 1,197 acres of land,
comprising mostly of un-registered customary land tenure under agricultural land use.
In addition the Project in Kagera affects 223.02 acres in the forest and game reserve
in Kagera Region within Minziro Nature Forest Resource, Ruiga River Forest Reserve
and Biharamulo Game Reserve;

 The Project will cover approximately 1,430.32 acres of land (including 223.02 acres in
the forest and game reserves, infrastructure crossings which will remain and
orphaned land) in the Kagera Region, of which approximately 1,197 acres has been
valued in the District Valuation Reports:

- In Missenyi District, the pipeline corridor covers a total area of 295.77
acres of land, of which 289.5 acres has been valued (excluding 1.91
acres in Minziro Nature Forest Reserve);

- In Bukoba District, the pipeline corridor covers a total area of 301.92
acres of land, of which 298.69 acres has been valued;

- In Muleba District, the pipeline corridor covers a total area of 631.67
acres of land (including 14.15 acres in PS-3), of which 557.75 acres has
been valued (excluding 60.53 acres in Ruiga River FR and 10.47 acres
in Biharamulo GR); and

- In Biharamulo District, the pipeline corridor covers a total area of 200.96
acres of land, of which 50.85 acres has been valued (excluding
approximately 150 acres in Biharamulo GR);

 A total of 291.93 acres of cropland (including 128.95 intercropping34 acres) were
recorded during the valuation as affected: 66.25 acres in Missenyi District, 48.24
acres in Bukoba District, 161.61 acres in Muleba District and 15.83 acres in
Biharamulo District;

 A total of 165 graves will be affected: 61 in Missenyi District, 29 in Bukoba District, 72
in Muleba District and three (3) in Biharamulo District;

 The pipeline will cross a number of existing roads (which have reserves associated
with them) and powerlines (wayleaves):

- Thirty-two (32) roads, of which 26 are under TARURA and six (6) are
under TANROADS; and

- Thirteen (13) powerlines, of which five (5) are under jurisdiction of REA
and eight (8) are under TANESCO;

33Not all land covered by the pipeline corridor will be acquired. valued and compensated. For example, road 
reserves and powerline wayleaves will not be acquired. 

34Intercropping is a planting method where two or more crop types are grown together in one field. 
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 The pipeline route in Kagera Region will cross 68 village tracks, seven (7) cattle
tracks, two (21)  rivers, seven (7) stream, and two (2) swamps, a number of footpaths
and a few other seasonal watercourses.

The figures provided are accurate at the time of issuing this RAP, however, modifications to 
figures may occur if PAPs query their valuations and amendments are made. Any changes 
will be captured in a separate register of changes. 

1.3 Content of the RAP  
Table 1-2 summarizes the structure of the remaining chapters of this RAP. 

Table 1-2: RAP Structure Summary 

Chapter Content 

Chapter 2 
Project description focusing on the Kagera Region describing the steps taken to avoid or 
minimize displacement. 

Chapter 3 

Regulatory framework including Tanzanian laws relating to land acquisition, compensation and 
resettlement; company standards of the Upstream Partners; applicable international guidelines 
and standards; and an analysis of the gaps between Tanzanian and international standards for 
land acquisition and involuntary resettlement. 

Chapter 4 
Principles and processes adopted for land acquisition, resettlement and compensation for the 
Project including identification of vulnerable individuals and groups. 

Chapter 5 
Overview of the socio-economic context of the region, district and Project affected wards and 
villages, and the physical and economic displacement impacts of the land acquisition. 

Chapter 6 
Entitlement and compensation framework, including eligibility criteria, compensation options, the 
valuation methodology for land and assets, and the entitlements to be offered to PAPs to meet 
Tanzanian regulatory requirements and international standards. 

Chapter 7 Replacement housing and replacement land. 

Chapter 8 
Livelihood Restoration Plan (LRP) describing the approach to be adopted by the Project to 
restore, or improve where possible, the livelihoods and standard of living of persons displaced. 

Chapter 9 Vulnerable Peoples Plan. 

Chapter 10 
Approach to stakeholder engagement, consultation and information disclosure related to the 
land acquisition program. A summary of engagement activities during the RAP planning is 
presented, along with more details in a supporting appendix (Appendix C).  

Chapter 11 Arrangements for the implementation of the RAP and related stakeholder engagement. 

Chapter 12 Budget and schedule associated with the implementation of the RAP. 

Chapter 13 Planned monitoring and evaluation of the land acquisition and resettlement program. 

1.4 Resettlement Planning Team 
The RAP has been prepared on behalf and with the support of TEAM B.V. for the EACOP 
Project by the RAP Planning Consulting team, Digby Wells Consortium (DWC), which 
comprises: 

 The international environmental and social consulting firm, Digby Wells Environmental
(DWE);

 The Tanzanian firms PaulSam Geo-Engineering and Safety Training & Consulting
Limited (STCL); and
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 The Tanzanian registered valuation firm, Whiteknights Real Estate and Investment
Analysts Co. Ltd. (WK)35.

The DWC team included: 

 Project Managers with expertise in resettlement planning;

 Senior and junior registered Tanzanian valuers;

 Senior and junior registered Tanzanian land surveyors;

 Stakeholder engagement resources;

 Health Safety and Environment (HSE) teams;

 Logistical support teams;

 Town planner;

 Registered Tanzanian architect;

 Internationally registered architect;

 Registered Tanzanian structural engineer;

 Registered Tanzanian quantity surveyor;

 Agronomists;

 Forest specialist;

 Environmental specialists; and

 Social specialists.

35It is a legal requirement in Tanzania that the valuation of assets for the purposes of compensation and land 
acquisition be undertaken by a registered valuer. 
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2 PROJECT DESCRIPTION 

2.1 Overall Project Description  
The Project entails the construction and operation of a 24-inch in diameter insulated, 
electrically trace heated, buried pipeline to transport crude oil from the inlet flange at 
Kabaale Pumping Station in the Hoima District of Uganda (in the area of the Lake Albert 
Development) to an export facility at an MST in the Tanga Region of Tanzania. The 
proposed pipeline route alignment through Tanzania is reflected in Figure 2-1. 

The pipeline will be buried at an average depth of between 1.8 m and 2 m, the length is 
approximately 1,443 km, of which approximately 1,147 km is in Tanzania. 

The design flow rate of the pipeline will make it capable of transporting 216,000 barrels of 
crude oil per day (216 Kbpd). A key element of the design is temperature management to 
maintain the crude oil above pour point36 and as much as possible above wax appearance 
temperature (WAT). The project components responsible for this task are: 

 Electrical heat tracing (EHT);

 Pumping station bulk heaters (later in Project life); and

 MST bulk heaters.

The pipeline will be buried, thermally insulated with polyurethane foam (PUF) and EHT will 
be installed for the entire length of the pipeline. EHT is a heating system used to raise and / 
or maintain the temperature of the pipe by an electrical heating element that runs in physical 
contact along the length of the pipeline. During pipeline commissioning, the EHT will heat the 
crude oil to keep it above 50°C. At plateau production, pipeline insulation will maintain crude 
temperature above 50°C without any additional heat supply. 

During the operational phase the EHT will provide heating during periods of reduced flow 
rates, shutdowns or when maintenance is required. This EHT system will require electrical 
power, which will be in the form of an underground cable that will be installed parallel to the 
pipeline trench. The power required for the EHT will be acquired from generators at the 
pumping stations and converted to the required voltage via step-down sub-stations located 
along the pipeline route. 

36 The pour point is the temperature below which a liquid becomes semi-solid and loses its flow characteristics. 
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Figure 2-1: The EACOP Pipeline Route
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The main Project components in Tanzania include the following: 

Priority Area Facilities for Construction 

Early Works (EW) facilities (Project components) must be established before construction 
activities can proceed. These are collectively referred to as Priority Areas (PAs) and include 
the following components: 

 Coating Yards (CY)37;

 Twelve (12) Main Camps and Pipe Yards (MCPYs38); and

 Construction access roads39.

The resettlement process related to land acquisition for these components has been 
addressed in the Priority Area (PA) RAP that is already completed40. 

Other Project Components  

These include: 

 Pipeline construction corridor: A 30 m wide corridor will be utilized during
construction. The corridor might be wider in certain areas, depending on the local
environment and construction requirements (such as stream / river crossings, road
reserves and powerline wayleaves for example). The corridor will be rehabilitated41 

once construction is complete;

 Export pipeline: Following construction, a permanent 10 m wide corridor is required
for the safe operation and maintenance of the pipeline set within the 30 m
construction corridor42. During operation, this corridor will be kept clear from deep-
rooting vegetation and permanent structures to ensure the safe operation of, and

37 The pipe will be imported in sections with a fusion-bonded epoxy coating already applied. A CY facility will be 
constructed in Tanzania for these sections of pipe to then have insulation applied. 

38 These camps will consist of temporary housing, offices, a kitchen, a dining hall and recreation areas and will be 
located at reasonable intervals along the construction corridor. Each camp will also house a pipe yard, a 
sewerage treatment facility and waste management area, driveways within the facility and, in some cases, a 
helipad. One (1) of these facilities will be split across two (2) sites, a main camp (MC-13) and a pipe yard to 
store pipes (PY-13). At least two (2) of these camps (MCPY-08 and MCPY-16) will be used as marshalling 
yards for distribution of the pipes. 

39 These access routes will link up to the existing road network and will provide access to certain construction 
facilities and the pipeline construction corridor. The intention is these accesses will be built by the Project. Only 
a few of the PAs require new access roads to be constructed with others simply requiring very short entrance 
driveways into the facility from the existing road network to be built. 

40 Digby Wells Consortium (2018). EACOP Priority Areas Resettlement Action Plan. 
41 In areas categorized as Village Land prior to the Project, the 30 m wide corridor will be restored to grassland. 

In areas previously categorized as Reserved Land and designated as a protected and / or designated area (e.g. 
Forest Reserve, Game Reserve, Wildlife Management Area, Game Controlled Area and Open Area) land cover 
will be restored and land use managed to achieve equivalent biological capacity. 

42 Following engagements with the government and review of the Tanzanian land tenure and legal framework, 
the 30 m construction corridor will be acquired permanently and converted to General Land. The Right of 
Occupancy (ROO) for the pipeline corridor will be granted to the TPDC and a lease for the full 30 m corridor 
provided to the Project Company. 
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easy access to, the pipeline for maintenance purposes. However, the operation of 
the pipeline will not present a barrier to people and livestock. Once the pipeline is 
buried, markers planted at regular intervals will be visible along the corridor; 

Above-Ground Installations: 

 Sub-station: The EHT system will require electrical power, in the form of an
underground cable that will be installed parallel to the pipeline trench. The power
required for the EHT will be acquired from generators at two (2) of the pumping
stations and converted to the required voltage via step-down sub-stations located at
intervals along the pipeline route; and

 Main Line Block Valves (MLBVs): MLBVs are required primarily to isolate a section of
the pipeline in the unlikely event of a rupture (where the pipeline design includes a
leak detection system (fiber optic cable) for the entire pipeline). MLBVs will be
located at major crossing points, active seismic areas and at each of the pumping
stations and pressure reduction sections.

 Pumping stations: Four (4) pumping stations in Tanzania are located at strategic
intervals along the pipeline and are used to monitor the flow in the pipeline and to
boost the pipeline’s internal pressure and flow (if required) to ensure safe operating
limits. Pump station (PS) 3 is located in Kikagate Village, Mubunda Ward, Muleba
District in Kagera Region and

 Pressure reduction stations: Two (2) pressure reduction stations in Tanzania will
regulate the pressure in the pipeline to ensure continued flow and that the maximum
allowable operating pressure is not exceeded when the oil exits the pipeline and
enters the storage tanks. There will be an additional pressure reduction station at the
MST.

Marine Storage Terminal and Load out Facility 

 MST: The crude oil will be stored at the MST before it is moved to the offshore load-
out facility from where it is transported to the end user. The MST consists of floating
roof tanks, discharge pumps and associated support systems, and a trestle with
transfer lines that connects the MST to the load-out facility;

 Load-out facility (LOF): From the MST, crude oil will be discharged through pipelines
to offshore LOF where it is loaded onto marine tankers for shipment to end users. A
LOF will be constructed, including a jetty, to transfer crude oil to vessels (i.e. ships) at
a sheltered deep-water site offshore; and

 Jetty: A jetty of approximately 2 km in length will connect the MST with the LOF.

Other components: 

 Hydro test water storage facilities: These facilities will be used to perform hydrostatic
testing on the pipeline prior to commissioning to confirm the threshold measurement
for the safe operation of the pipeline.
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The GoT will acquire all land required for the Project on a permanent basis. The Government 
will provide a lease to the Project which will comply with the principles set out in the IGA (see 
Section 3.3). For the PAs a short-term lease of sufficient duration to support the 
construction, pipeline commissioning and construction facilities’ decommissioning, will be 
secured for the Project. On expiry of the lease, land will revert to the Government. 

Access restrictions to Project land during construction and operation will be determined on 
the basis of health and safety considerations. The PA coating yards, main camps and 
marshaling and pipe storage yards will be fenced. Access to these facilities will be strictly 
controlled. 

The AGIs will be fenced and access strictly controlled by the Project. The pipeline corridor 
will be unfenced, except where health and safety considerations require access restrictions. 
Existing vehicle crossings will be maintained. Where certain restrictions are unavoidable 
(e.g. during construction in specific areas), provisions will be made for crossings of the 
pipeline route by people, vehicles and livestock near the restricted zone. More details on the 
proposed land use restrictions for the pipeline corridor and other Project installations are 
contained within the RPF43. 

2.2 Overview of Project Elements in the Kagera Region 
This RAP focusses on the Project elements to be constructed in the areas within the 
Missenyi, Bukoba, Muleba and Biharamulo Districts of the Kagera Region, namely; a 
pipeline construction corridor, export pipeline and associated AGIs. This section describes 
the: 

 Location and setting of the Project;

 Land requirements; and

 Land context.

2.2.1 Location and Setting of the Project 

The land valued (in the District Valuation Reports) and to be compensated for the Project, 
within the Kagera Region is approximately 1,197 acres plus 223.02 acres of land affected in 
the forest and game reserves.  The 1,197 acres comprises approximately 289.5 acres in 
Missenyi District, 298.69 acres in Bukoba District, 557.75 acres in Muleba District and 50.85 
acres in Biharamulo District. The total acres required in the Kagera Region represents 
approximately 0.04% of the four (4) districts' total land area. 

43 Digby Wells Consortium (2018). East African Crude Oil Pipeline (EACOP), Tanzania Section: Resettlement 
Policy Framework (RPF) (September 2018).) (Digby Wells Environmental; PaulSam Consultants; Whiteknights 
Real Estate and Investment Analysts Company Ltd.). 
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The pipeline directly impacts 2144 of the 109 wards within the four (4) districts including 31 of 
the 411 villages. Figure 2-2 to Figure 2-5 illustrate the route of the Project pipeline through 
Kagera Region: 

  The pipeline corridor enters the Missenyi District from the Ugandan Border
(Kilometer Point (KP)-296)) in the north and traverses approximately 39.35 km to the
south, covering an area of 295.77 acres45, before crossing into Bukoba District (KP-
335.5). Within the Missenyi District, the pipeline traverses approximately 17.8 km
before crossing the MNFR for 240 m.

 The pipeline traverses for 38.37 km in Bukoba District, covering an area of 301.92
acres, followed by 71 km in Muleba District, covering an area of 631.67 acres
(including PS-3 with a temporary worksite and the access road associated with PS-
3).

 It then enters Biharamulo District (KP-444.5). Approximately 18.13 km into
Biharamulo District it crosses into Chato District, Geita Region (KP-463), before re-
entering Biharamulo District again for approximately 1 km (KP-466.5 to KP-467.5)
before continuing through Chato District. The pipeline then re-enters Biharamulo
District for a third time (KP-503). After approximately 6.73 km, it exits Biharamulo
District (KP-509.5).

It should be noted that the currently available Tanzanian Geographic Information System 
(GIS) dataset for administrative boundaries does not always align with data collected in the 
field. According to the currently available Tanzanian GIS data the pipeline corridor will 
passes through several wards within the region which field data shows differently. These are 
summarized as follows: 

 In Bukoba District: the Butalage Ward has been divided post 2012 into two wards
namely Butalage and Kyaitoke. Field data included in this RAP and the Valuation
Report for Bukoba District has been confirmed with the local authorities. It has been
confirmed that the pipeline crosses through Kyaitoke Ward;

 In Muleba District:

o The field data collected for the Ruiga River Forest Reserve indicates that the
Reserve itself does not extend into Karambi Ward but ends at the Muleba-
Chato Trunk Road in Kyebitembe Ward.

o According to the Tanzanian GIS dataset the locations of the Nyakanyasi and
Rwigembe Villages fall within the Mushabago Ward, while verified field data
shows that the villages fall within the Ngenge Ward.

44 One ward (Nyarubungo) the pipeline traverses only land associated with Biharamulo Game Reserve. 
45 The acreages reported in this paragraph reflects the impacted land and Includes portions of land 

recorded as “Orphaned Land” and Reserved Land. Not all of this land will be acquired. Land that will be 
acquired are reported in Table 5.1. 
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o Kiguzi and Kanyamika villages are from field data in Karambi ward however
from the GIS dataset they are shown in Kasharunga and Kyebitembe wards,
respectively.

2.2.2 Project Land Requirements in the Kagera Region  

Table 2-1 below summarizes the length of the pipeline that crosses the relevant wards and 
villages in the Missenyi, Bukoba, Muleba and Biharamulo districts and the size of land 
impacted within each. 

Table 2-1: Summary of Pipeline Corridor in Kagera Region 

District Ward Village 

Nearest Kilometer Point 
(KP) 

Pipeline 
Length 
(Km) 

Land  Cover 
Area 

(Acres)46 Start End 

Missenyi 

Mutukula Mutukula 296 301.5 5.49 41.37 

Nsunga 

Byamutemba 301.5 308.5 6.98 51.73

Igayaza 308.5 313.5 5.38 40.32

Minziro Nature 
Forest Reserve 
(MNFR) 

313.5 314 0.24 1.91

Igayaza 314 314 0.16 1.15

Kassambya 

Mabuye 314 318.5 4.43 33.49

Kassambya 318.5 320 1.50 12.36

Nyabihanga 320 324 3.98 29.61

Kyaka Bulifani 324 327.5 3.53 26.41

Kilimilile Kilimilile 327.5 335.5 7.66 57.42

Bukoba 

Kyamulaile Kyamulaile 335.5 342.5 7.35 56.09

Mugajwale 
Kobunshwi  342.5 347.5 5.04 40.94 

Mugajwale 347.5 353 5.32 41.95

Kyaitoke Kyaitoke 353 359 5.93 48.85 

Izimbya Izimbya 359 361 1.86 13.91

Kyaitoke Rugaze 361 363.5 2.86 21.63 

Kibirizi Kamuli 363.5 371 7.13 56.12

Rukoma Nsheshe 371 373.5 2.88 22.43

Muleba 

Ngenge 

Rwigembe 373.5 378 4.27 33.31

Nyakanyasi 378 382 3.85 30.58

Ngenge 382 388 6.17 49.12

Kishuro 388 392 4.06 33.11

Rukindo 392 394.5 2.55 22.91

Burungura Kakoma 394.5 401.5 6.81 53.54 

Mubunda 
Kikagate (includes 
PS-3 site at 
KP405.4 and part 

401.5 407.5 6.25 94.40

46 This includes portions of land recorded as “orphaned land” during valuation activities, and road reserves and 
powerline wayleaves which the Project will not be acquiring 



Resettlement Action Plan for the Kagera Region East African Crude Oil Pipeline, Tanzanian Section 

Chapter 2  

September 2020 19 

District Ward Village 

Nearest Kilometer Point 
(KP) 

Pipeline 
Length 
(Km) 

Land  Cover 
Area 

(Acres)46 Start End 

of access road) 

Bisheke 

Milanda (part of 
PS-3 access road 
runs along the 
pipeline corridor 
partially) 

407.5 410 2.45 29.67

Kasharunga 

Kiteme (part of PS-
3 access road runs 
along the pipeline 
corridor partially) 

410 419 8.85 79.46

Karambi 

Kiguzi 419 424 5 41.38

Karambi 424 426.5 2.61 21.45

Kanyamika 426.5 435 8.25 62.97

Kyebitembe 

Kasindaga 435 436 1.06 8.77

Ruiga River Forest 
Reserve 

436 443.5 7.54 60.53

Biharamulo Game 
Reserve 

443.5 444.5 1.28 10.47

Biharamulo Nyarubungo 
Biharamulo Game 
Reserve  

444.5 463 18.13 142.79

Chato47 Bwongera 
Biharamulo Game 
Reserve 

463 466.5 3.43 - 

Biharamulo Nyarubungo 
Biharamulo Game 
Reserve  

466.5 467.5 1.00 7.32

Chato48 

Ichwankima, 
Nyamirembe, 
Ichwankima, 
Ilemela, 
Katende 

467.5 503 35.82 - 

Biharamulo Nyamigogo 
Nyamigogo 503 504.5 1.17 8.83

Kasozibakaya 504.5 510 5.56 42.02

TOTAL Kagera Region 174.58 1 429.57 

47 The pipeline crosses into Chato Distict (Bwongera Ward) for 3.43 km before entering back into Biharmulo 
District, Nyarubungo Ward. 

48 The pipeline within the boundaries of the Biharamulo Game Reserve crosses into Chato District (Ichwankima 
Ward) for 9.4 km before exiting the Biharamulo Game Reserve into Chato District for a further 26.42 km and 
then re-enters Biharamulo District. 
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Figure 2-2: Location of Pipeline in Missenyi District, Kagera Region 
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Figure 2-3: Location of Pipeline in Bukoba District, Kagera Region 



Resettlement Action Plan for the Kagera Region East African Crude Oil Pipeline, Tanzanian Section 

Chapter 2  

September 2020 22

Figure 2-4: Location of Pipeline in Muleba District, Kagera Region 
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Figure 2-5: Location of Pipeline in Biharamulo District, Kagera Region 
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2.2.3 Land Context  

This section of the pipeline corridor traverses three (3) land types being: 

 Village Land;

 General Land (limited); and

 Reserved Land associated with the Game Reserve and Forest Reserves49 and
specific infrastructure crossings of the pipeline corridor (e.g. roads and powerlines).

Village Land: The affected land in the villages is predominantly under unregistered 
customary tenure and used for agriculture. The intention, subsequent to acquiring the Village 
Land affected by the pipeline corridor and AGIs, is that the Village Land will be converted to 
General Land and leased to the Project. The Project affects 447 land parcels in Missenyi 
District, 466 in Bukoba District, 1,219 in Muleba District and 40 in Biharamulo District. 
Tenants are present on 275 of these 2,172 land parcels through various types of 
agreements with the landholders.  

Schools: The pipeline corridor traverse land used for agricultural production and sport 
recreation (football field) by Kagera Secondary School. No structures are affected. 

Miniziro Nature Forest Reserve: MNFR is managed by TFS, is situated on the northern 
border of Tanzania with Uganda. Only a short section of the FR is traversed by the pipeline 
corridor (240m). The reserve consists of a mosaic of Guinea–Congo lowland forest, 
grassland and wetland ecosystems. Minziro is threatened by the impacts of the collection of 
threatened tree species, illegal logging, alien invasive plants and an extensive network of 
footpaths used by pedestrians, bicycles and motorcycles. The grasslands are under 
pressure from the regular burning and cattle grazing activities conducted by the sugar cane 
farmers adjacent to the Reserve.  

Ruiga River Forest Reserve: The Ruiga River FR is managed by TFS. The FR landscape 
traversed by the pipeline is characterized by an undulating habitat comprising of forest, 
bushland, grassland and wetlands with small areas of old growth woodland on several 
ridges. A significant portion of the corridor through Ruiga River FR, has though been 
modified by human activity, including agriculture. 

Biharamulo Game Reserve: Biharamulo Game Reserve is under TAWA management. It is 
part of the Burigi-Biharamulo protected area landscape50.  This site is characterized by a 
series of north–south ridges, separated by drainage lines and rivers flowing north. The 
vegetation is predominantly miombo woodland, with grassland slopes and, in the steeper 
valleys and gullies, remnants of Guinea–Congo forest. 

49 The intention is the GR and FR land affected will be converted by the GoT into General Land and leased to the 
Project. 

50 The Burigi-Biharamulo protected area complex is in the process of becoming a National Park but is not yet 
gazetted. 
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Infrastructure Crossings:  

 The pipeline corridor within the Missenyi District will cross ten roads (three (3) under
the jurisdiction of TANROADS and seven (7) under the jurisdiction of TARURA) and
the pipeline will also cross five (5) powerlines in this district;

 In Bukoba District, the pipeline corridor crosses 11 roads (one under the jurisdiction
of TANROADS and 10 under the jurisdiction of TARURA) and the pipeline will also
cross four (4) powerlines in this district;

 The pipeline corridor within the Muleba District will cross 11 roads (two (2) under the
jurisdiction of TANROADS and nine (9) under the jurisdiction of TARURA) and the
pipeline will also cross 4our (4) powerlines in this district; and

 At the time of the surveys the pipeline corridor in Biharamulo District did not cross
any roads or powerlines.

These crossings (and associated reserves and wayleaves) will not be acquired. They will 
remain under the jurisdiction of the relevant Agencies (e.g. TANROADS, TARURA, 
TANESCO, TRC, etc.). 

Community Tracks, Cattle Tracks, Footpaths, Streams and Other Crossings51:  

 The pipeline corridor in Missenyi District will cross 24 village tracks and one (1) cattle
track and it will cross the Kagera River;

 In Bukoba District, the pipeline corridor will cross 10 village tracks, one (1) cattle
track, one (1) river, six (6) streams and one (1) swamp;

 In Muleba District, the pipeline corridor will cross 29 village tracks, five (5) cattle
tracks, one (1) stream and one (1) swamp; and

 Five (5) tracks in Biharamulo District will be crossed.

2.3 Activities to Avoid or Minimize Displacement 
International good practice requires that displacement be avoided or minimized wherever 
feasible through the assessment of alternative Project and engineering designs and the 
application of various criteria. 

Several alternative pipeline routes were identified during the early stages of the development 
of the Project. The routing process began with the identification of regional areas of interest. 
This was followed by numerous screening studies to evaluate environmental, social, geo-
hazards, constructability and terrain (including river crossings and slopes) constraints for 
pipeline routing at a broad scale. 

51Tracks range from one (1) to two (2) meters in width and have no associated reserves and are utilized by 
people; and cattle tracks are up to three (3) meters in width and utilized by community and livestock and also 
have no associated reserves. 
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This identification process culminated in the selection of eleven 50 km wide corridor 
combinations for more detailed evaluation. Secondary information was used to assess the 
potential corridors using a geographic information system (GIS) and three (3) corridor 
options were identified for further evaluation, two (2) through Kenya (northern and southern 
corridors) and one (1) through Tanzania. 

Using higher-resolution satellite imagery the corridors were refined through further analysis 
of the constraints identified above. Following this work, the Uganda-Tanzania route was 
selected. Subsequently, the route corridor was reduced to two (2) kilometers in width in 2016 
and 2017 to 100 m wide. During 2018 the route corridor was reduced to a 30 m wide corridor 
within which, the construction and operational pipeline corridor will be located. 

In the site selection process of these sites for these sites technical, environmental, socio-
economic and cultural heritage criteria were considered including the following overriding 
requirements to: 

 Minimize land acquisition and physical displacement specifically;

 Minimize distances from the main road network where applicable;

 Avoid populated areas and nationally protected areas of biodiversity value; and

 Take cognizance of the terrain type and topography.

Further details on the pipeline route selection and minimization of impacts are detailed in the 
ESIA52. 

The Project is continuing to review the findings of the land acquisition, socio-economic 
household surveys and SELI surveys alongside the design to identify locations where 
physical and economic displacement impacts could be further avoided, reduced and/or 
minimised. This is an ongoing process and is being further informed by the engagement 
programe with PAPs, PACs and other stakeholders. 

52 East African Crude Oil Pipeline ESIA, 2019. 
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3 LEGAL AND POLICY CONTEXT  
This section draws from the legal context described in the Resettlement Policy Framework 
(RPF53), which is applicable to all Project RAPs and summarizes the legislative and policy 
requirements that the Project must meet to acquire land, compensate for assets and 
complete resettlement, including: 

 Relevant Tanzanian legislation, regulations and policy (Section 3.1);

 Corporate standards of the Upstream Partners (Section 3.2);

 Inter-governmental Agreement (IGA) and (Section 3.3);

 The applicable international financing standards (Section 3.4) adopted by the Project
in particular:

- The Equator Principles (EPs);

- IFC PS1 (Assessment and Management of Environmental and Social Risks
and Impacts);

- IFC PS5 (Land Acquisition and Involuntary Resettlement);

- IFC PS7 (Indigenous Peoples);

- IFC PS8 (Cultural Heritage);

- The applicable international conventions, specifically, the International Labor
Organization (ILO)’s C169 (Indigenous and Tribal People’s Convention), the
African Commission on Human and Peoples’ Rights (ACHPR); and the United
Nations (UN) Declaration on the Rights of Indigenous Peoples; and

- A gap analysis of national legislation and international financing standards and
a way forward approach to address any gaps identified (Section 3.5).

3.1 Summary of Tanzanian Regulatory Framework 
Tanzania has a range of laws and policies related to categories of land, land tenure, land 
acquisition, compensation and resettlement. Under Tanzanian Law, land is categorized as 
follows: 

 Reserved Land: Land set aside for special purposes including wildlife reserves,
forest reserves, marine parks, road reserves and land reserved for public utilities and
highways. Specific legal regimes govern these lands under the laws used to establish
the various forms of Reserved Land such as the Forest Act, National Parks Act,
Wildlife Conservation Act, and Land Acquisition Act;

53 A detailed regulatory framework can be found in Chapter 3 and Appendix A of the EACOP RPF (September 
2018). 
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 Village Land: Includes all land inside the boundaries of registered villages, where
the VDCs and Village Assemblies are given powers to manage land. The Village
Land Act (1999 as amended from time to time) specifies how this is to be achieved;
and

 General Land: This is defined in The Land Act, 1999 as “…all public land which is
not Reserved Land or Village Land and includes unoccupied or unused village land”
and is managed by the Commissioner for Lands.

The land affected in the Kagera Region is predominantly Village Land and Reserved Land. 

The key legislation for land acquisition and compensation in Tanzania is listed below and 
discussed in detail in the RPF54: 

Overarching Laws and Guidance: 

 Constitution of the United Republic of Tanzania, 1977;

 The National Land Policy, 1997; and

 Petroleum Act No. 8, 2015.

Other Relevant Acts and Regulations:  

• The Land Act, 1999, Cap 113 R.E. 2018 (as amended from time to time);

• The Land Acquisition Act, 1967, Cap 118 R.E. 2018 (as amended from time to time);

• The Village Land Act, 1999, Cap 114 R.E. 2018 (as amended from time to time);

• The Village Land Regulations, 2001;

• The Graves (Removal) Act, 1969;

• The Antiquities Act, 1964, and Antiquities (Amendment) Act, 1979;

• The Land Disputes Courts Act, 2002;

• The Valuation and Valuers Registration Act, 2016;

• The Valuation and Valuers (General) Regulations, 2018;

• The Forest Act, 2002;

• The Roads Management Regulations, 2009;

• The National Parks Act, 2002;

• The Wildlife Conservation Act, 2013;

• The Marine Parks and Reserves Act, 1994;

• The Urban Planning Act, 2007;

54 East African Crude Oil Pipeline – Resettlement Policy Framework (RPF), 2018 
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 The Water Resources Management Act, 2009;

 The Environmental Management Act, 2004;

 The Mining Act, 2017;

 The Road Act, 2007; and

 The Electricity Act, 2008.

Other Relevant Policies: 

 The National Human Settlements Development Policy, 2000;

 Forest Policy, 1998;

 Water Policy, 2002;

 Agricultural and Livestock Policy, 1997; and

 Tanzania Women and Gender Policy, 2000.

3.2 Corporate Environmental and Social Commitments  
The Upstream Partners each have corporate policies that include Environment, Health and 
Safety policies, Ethics Charters, commitments to the protection of biodiversity and strategies 
for operating in sensitive environments. The relevant social commitments, including 
stakeholder engagement, are summarized for each Partner in the table below. 

In the absence of EACOP Project specific standards, and in advance of the Pipeline 
Company developing its standards, EACOP is applying some of Total SA standards to the 
Project including: 

 Code of Conduct;

 HSE Charter;

 Security Charter;

 Charter of Principles and Guidelines on Indigenous and Tribal Peoples;

 Business Integrity Guide; and

 Human Rights Guide.

Summaries of the three (3) Partners’ commitments to social responsibility are presented in 
Table 3-1. 

Table 3-1: Project Partners’ Commitments to Social Responsibility 

Company  Policies  

Total E&P Uganda 
B.V. (TEPU).

TEPU commits, among others, to: 

 Developing transparent, constructive relationships with all of its stakeholders;

 Reducing negative socio-economic impacts related to its operations;

 Participating in the economic diversification of host communities and countries by
supporting local initiatives;

 Contributing to human development by emphasizing education and the
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Company  Policies  

strengthening of local skills and capacities; and 

 Enhancing the value of the historical, natural and cultural heritage of local communities. 
In their HSE Charter, Company commits itself to comply with applicable Tanzanian laws 
and regulations, international standards, as well as Total Group policies in the fields of 
HSE. In matters of safety, health, environment and quality, Company further adopts a 
constructive attitude based on open dialogue with stakeholders and outside parties. 
Through its social commitment, it focuses on developing its activities in harmony with the 
neighboring communities. In its Ethics Charter, Company commits to contributing to the 
social and economic development of the countries in which it operates, in compliance with 
local legislation and regulation. It is committed to protecting the environment and 
respecting local cultures. 

CNOOC Uganda 
Limited (CUL) 

CUL, in its social policies, is committed to contributing to the economic development of the 
country and ensuring that the communities where CUL operates benefit from their 
operations. CUL will operate in compliance with Tanzanian laws and regulations and 
pursue high standards of business ethics and corporate governance and implement 
advanced standards and industry best practice. It is committed to pursuing a win-win 
relationship with stakeholders, and to respect the rights and interests of stakeholders, by 
supporting local communities in the development of education, and contributing to poverty 
alleviation, among others. 

Tullow Uganda 
Operations Pty Ltd 
(TUOP) 

In its Environment and Social Performance Standard, TUOP states that it will comply with 
the requirements of all applicable host country laws and regulations and apply their 
Standard where their requirements are more stringent than host country laws. The 
Standard requires that a robust stakeholder engagement process is followed, which is 
well-planned and coordinated, including the identification of potential stakeholders and the 
participation of project impacted people to discuss and contribute to project design, scope, 
impacts and mitigation measures prior to the start of project activities. 
In its policy statement on human rights, TUOP commits to human rights due diligence from 
the start of a potential project and to actively engage employees and contractors with 
appropriate cultural awareness training. TUOP will undertake all its operations in 
conformity with the Voluntary Principles on Security and Human Rights (VPSHR). 

3.3  Inter-Governmental Agreement 
The IGA was signed by the Governments of Uganda and Tanzania on 26th May 2017. Within 
the IGA, Article 3 establishes the land rights framework. This framework addresses: 

 Fair, transparent, legally enforceable and clear terms in favor of the Project;

 Availability of land rights and integrity of the pipeline system including;

- Clearly identifiable, registrable title;

- Free from third party encumbrances, rights or claims;

- Strongest available title (or for temporary land, an appropriate title / right);

- Duration for the entirety of the Project (or for temporary land, as long as
needed by the Project);

- Uninhibited implementation of the Project;

- The enabling of full ownership of all Project facilities;

- IFIs’ right to legal, valid and enforceable first priority security; and

 Compliance with Environmental Health, Safety and Security (EHSS) and Human
Rights Standards at a national and international level.
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In comments received from the GoT on the RPF, the GoT noted ‘…the Government has 
confirmed to the investors that land taking will be based on the perspective of local and 
International Standards (reference is made to Article 3 of the IGA)’. 

The HGAs for the Project between the Upstream Partners and the governments will follow 
on from the IGA and will cover, in their remit, agreement over land rights. The HGA is 
currently under development and discussion between the Upstream Partners and the GoT is 
yet to be signed. However, the Project will adopt the IGA principles stated, and these will be 
reflected in the processes undertaken to develop the RAP including socio-economic and 
asset surveys, valuation methods and the determination of cash and in-kind compensation. 

3.4 International Guidance and Standards 

3.4.1 Equator Principles 

The Equator Principles are a risk management tool adopted by numerous financial 
institutions in 37 countries to identify, assess and manage environmental and social risks. 
The Equator Principles are largely based on the IFC’s PSs with some additional 
requirements for lenders who have adopted the Equator Principles. As the Project may be 
seeking funding from Equator Principles financial institutions, the process for land 
acquisition, compensation and resettlement must recognize the applicable international 
standards within the Equator Principles. 

3.4.2 International Finance Corporation Performance Standards (2012) 

The IFC, a member of the World Bank Group, has adopted a suite of PSs on social and 
environmental sustainability. The IFC applies these PSs to manage project-related social 
and environmental risks and impacts, and to enhance development opportunities in its 
private sector financing. The specific PSs considered applicable to the RAPs are 
summarized below: 

Performance Standard 1: Assessment and Management of Environmental and Social 
Risks and Impacts 

PS1 establishes the importance of: 

 An integrated assessment to identify the environmental and social impacts, risks, and
opportunities of projects;

 Effective community engagement through disclosure of project-related information
and consultation with local communities on matters that directly affect them; and

 The client’s management of environmental and social performance throughout the
life of the project.

The specific objectives of PS1 are: 

 To identify and assess social and environmental impacts, both adverse and
beneficial, in the Project’s area of influence;
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 To avoid, or where avoidance is not possible, minimize, mitigate, or compensate for
adverse impacts on workers, affected communities, and the environment;

 To ensure that affected communities are appropriately engaged on issues that could
potentially affect them; and

 To promote improved social and environmental performance of companies through
the effective use of management systems.

Performance Standard 5: Land Acquisition and Involuntary Resettlement 

The Project will require the involuntary resettlement of all households and assets located 
within the Project footprints thereby making PS5 applicable. The main objectives of PS5 are: 

 To avoid, and when avoidance is not possible, minimize displacement by exploring
alternative project designs;

 To avoid forced eviction;

 To anticipate and avoid, or where avoidance is not possible, minimize adverse social
and economic impacts from land acquisition and / or restrictions on land use by, (i)
providing compensation for loss of assets at replacement cost55 and (ii) ensuring that
all resettlement activities are implemented with appropriate disclosure of information,
consultation, and the informed participation of those affected;

 To improve, or restore, the livelihoods and standards of living of displaced persons;
and

 To improve living conditions among physically displaced persons through the
provision of adequate housing with security of tenure56 at resettlement sites.

According to IFC PS5, displaced persons may be classified as persons: 

 Who have formal legal rights to the land or assets they occupy or use;

 Who do not have formal legal rights to land or assets, but have a claim to land that is
recognized or recognizable under national law; or

 Who have no recognizable legal right or claim to the land or assets they use /
occupy.

PS5 also includes the following requirements: 

55 Replacement cost is defined as the market value of the assets plus transaction costs. In applying this method 
of valuation, depreciation of structures and assets should not be taken into account. Market value is defined as 
the value required to allow Project Affected Communities (PAC) and persons to replace lost assets with assets 
of similar value. The valuation method for determining replacement cost should be documented and included in 
applicable Resettlement and / or Livelihoods Restoration Plan (LRP). 

56 Security of tenure means that resettled individuals or communities are resettled to a site that they can legally 
occupy and where they are protected from the risk of eviction. 
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 Provide opportunities to displaced people to derive appropriate development benefits
from the project; and

 Where land is collectively owned, land-based compensation should be offered, where
possible.

Involuntary resettlement refers both to physical displacement (resettlement or loss of shelter) 
and economic displacement (loss of assets, or access to assets, that leads to loss of income 
sources and / or other means of livelihood), as a result of project-related land acquisition and 
/ or restrictions on land use. Resettlement is considered involuntary when affected persons 
or communities do not have the right to refuse land acquisition and restrictions on land use 
that result in physical or economic displacement. This occurs in cases of lawful 
expropriation, or restrictions on land use, or in negotiated settlements in which the buyer / 
developer can resort to expropriation or impose legal restrictions on land use if negotiations 
with the seller fail57. 

PS5 applies to all physical and / or economic displacement resulting from the following types 
of land-related transactions: 

 Land rights, or land use rights, acquired through expropriation or other compulsory
procedures in accordance with the legal system of the host country;

 Land rights, or land use rights, acquired through negotiated settlements with property
owners or those with legal rights to the land if failure to reach a negotiated settlement
would have resulted in expropriation or other compulsory procedures;

 Project situations where involuntary restrictions on land use and existing access to
natural resources cause a community, or groups within a community, to lose access
to resource usage where they have traditional or recognizable usage rights;

 Certain Project situations requiring evictions of people occupying land without formal,
traditional, or recognizable usage rights; and

 Restriction on access to land or use of other resources including communal property
and natural resources.

When displacement cannot be avoided, the project sponsor will offer displaced persons and 
communities’ compensation for the loss of all assets at full replacement cost, as well as 
other assistance as provided in PS5, to help them improve or restore their standards of living 
and livelihoods. Compensation standards shall be transparent and applied consistently to all 
the communities and persons affected by the displacement. 

Replacement cost is defined as the market value of affected assets plus transaction costs. In 
applying this method of valuation, depreciation of structures and assets should not be taken 

57 IFC PS5 does not apply to resettlement resulting from voluntary land transactions (i.e., market transactions in 
which the seller is not obliged to sell, and the buyer cannot resort to expropriation or other compulsory 
procedures sanctioned by the legal system of the host country if negotiations fail). 
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into account. Market value is defined as the value that is required to enable affected persons 
and communities to replace lost assets with new assets of similar value or utility. Security of 
tenure must be provided at the resettlement site, meaning that resettled individuals or 
communities are resettled to a site that they can legally occupy without the risk of eviction. 

According to IFC PS5, preference should be given to land-based resettlement strategies for 
displaced persons whose livelihoods are land-based. Strategies may include resettlement on 
public land with the agreement of the government, or on private land acquired or purchased 
for resettlement. Whenever replacement land is offered, it should provide for land that is at 
least equivalent to that of the old site. 

Where physical displacement occurs, PS5 further requires that a RAP shall be developed 
and implemented. The RAP must provide a comprehensive action plan for addressing 
resettlement impacts. It should describe the procedures and activities that will be taken to 
mitigate adverse project impacts, compensate for all losses, and provide development 
benefits to those who will be resettled or displaced as a result of the project. The project 
sponsor shall be fully responsible for the resettlement process. 

In order to comply with the above requirements, the project sponsor will carry out a census 
with appropriate socio-economic baseline data to identify all persons who will be displaced 
by the project, and to determine who will be eligible for compensation and / or resettlement 
assistance and to discourage the inflow of people who are ineligible for these. A cut-off date 
for eligibility under the proposed project should also be established. Information on the cut-
off date shall be well documented and disseminated throughout the project area. 

PS5 requires that the RAP is disclosed to the relevant authorities and affected parties prior 
to implementing resettlement. Provision of compensation and restoration of livelihoods of 
those affected by the project shall be ensured prior to any actual resettlement. Possession of 
land for project activities should take place only after compensation has been paid, or 
alternatively, if suitable guarantees of compensation have been made to the affected parties’ 
satisfaction. Replacement housing and related public infrastructure and services and moving 
allowances must be provided to affected persons in accordance with the RAP provisions. 

PS5 further requires that particular attention be given to the needs of vulnerable persons and 
groups. These are defined as those below a defined poverty line, the landless, the elderly, 
women and children, indigenous groups and ethnic minorities, the disabled, orphans, and 
otherwise disadvantaged persons. In particular, the RAP must provide: 

 Additional targeted assistance (for example credit facilities, training and employment)
and opportunities to restore, and preferably improve, their income-earning capacity,
production levels and standards of living to displaced persons whose livelihoods or
income levels are adversely affected; and

 Transitional support to economically displaced persons where necessary, based on a
reasonable estimate of time required to restore income-earning capacity, production
levels, and standards of living.
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Performance Standard 7: Indigenous Peoples 

Many Indigenous Peoples’ (IPs) cultures and identities are inextricably linked to the lands on 
which they live and the natural resources on which they depend. In many cases, their 
cultures, identities, traditional knowledge, and oral histories are connected to, and 
maintained through the use of, and through relationships with, these lands and natural 
resources; thus, project impacts on lands, forests, water, wildlife, and other natural 
resources may affect their institutions, livelihoods, economic development, and their ability to 
maintain and develop their identities and cultures. PS7 sets out specific requirements when 
projects affect these IPs and relationships. 

The applicability of PS7 should be established during a project’s environmental and social 
risks and impacts identification process. 

The specific objectives of PS7 are: 

 To ensure that the development process fosters full respect for the human rights,
dignity, aspirations, culture, and natural resource-based livelihoods of IPs;

 To anticipate and avoid adverse impacts of projects on communities of IPs, or when
avoidance is not possible, to minimize and / or compensate for such impacts;

 To promote sustainable development benefits and opportunities for IPs in a culturally
appropriate manner;

 To establish and maintain an ongoing relationship based on Informed Consultation
and Participation (ICP) with the IPs affected by a project throughout the project’s
lifecycle;

 To ensure the Free, Prior and Informed Consent (FPIC) of the Affected Communities
of IPs when the circumstances described in the Performance Standard are present;
and

 To respect and preserve the culture, knowledge, and practices of IPs.

This PS is relevant for the approach to resettlement on the Project and is described here. 
One (1) PAH from the Barabaig ethnic group during the socio-economic survey was 
registered in Missenyi District and this PAH will be monitored for vulnerability to livelihood 
restoration and the ability to adapt to changed circumstances. 

Performance Standard 8: Cultural Heritage 

PS 8 recognizes the importance of cultural heritage for current and future generations. The 
specific objectives of PS8 are to: 

 To protect cultural heritage from the adverse impacts of project activities and support
its preservation; and

 To promote the equitable sharing of benefits from the use of cultural heritage.
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In the selection of the chosen pipeline route, the location and proximity to culturally sensitive 
and potentially sensitive sites were considered. More detailed identification and assessment 
of potentially affected sites have also been undertaken in the Project ESIA58 as well as 
monitoring undertaken during the geophysical and geotechnical surveys. The protection and 
management of known and chance finds during construction will be addressed through 
construction management plans, including site monitoring and management during 
construction, and use of the Project’s Chance Finds Procedure. In the Kagera Region 163 
graves were identified within the corridor and PS-3 during the valuation process these 
graves will be removed and reinterned in accordance with the Graves (Removal) Act, 1969.  

Two spiritual sites were identified during the RAP surveys in the Kyaitoke Ward in Bukoba 
District.  Land and assets (i.e. tree) associated with these sites has been valued. Impacts on 
affected spiritual sites will be managed by the Project under the Cultural Heritage 
Management Plan, including liaison with communities over supporting ceremonies etc. 

3.4.3 Human Rights Considerations 

As set out in the IGA framework, the Project has agreed to address Human Rights 
Standards at a national and international level. The UN norms acknowledge the universality, 
indivisibility, interdependence, and interrelatedness of human rights, including the right to 
development, which entitles every person to participate in, contribute to and enjoy economic, 
social, cultural and political development in which human rights and fundamental freedoms 
can be realized. 

The protection of basic human rights is primarily the responsibility of the State. However, in 
terms of international good practice, private companies are required to respect human rights 
and avoid infringing on the human rights of others. The United Nations Global Compact 
(UNGC) initiative challenges businesses to embrace and enact basic principles with respect 
to human rights. The UN Guiding Principles on Business and Human Rights (2011) set out 
the corporate responsibility to respect human rights; avoid, prevent and mitigate adverse 
impacts; and establish operational level grievance mechanisms for individuals or 
communities who may be adversely impacted, in order to facilitate remediation. 

The IFC PSs provide further insight into how initiatives like the UNGC can improve the 
human rights performance of project sponsors. The IFC Good Practice Note on the Design 
of Grievance Mechanisms (Guidance Note 7 of 2009), establishes that credible and effective 
grievance mechanisms are part of a broader framework for companies to address human 
rights issues in their business operations.  

The IFC PSs furthermore require that the dignity, human rights and welfare of communities 
affected by development projects are protected. 

The Project has commissioned a human rights impact assessment, which reviewed potential 
human rights impacts related to resettlement and potential vulnerable groups, including 

58 East African Crude Oil Pipeline ESIA, 2019 Environmental and Social Impact Assessment 
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women and vulnerable ethnic groups that may self-identify as IPs.  Further human rights 
review and guidance are being implemented to further assess the potential impacts that are 
relevant to the RAP in Kagera Region and other areas.   

3.5 Gap Analysis between Tanzanian Legislation and 
Performance Standard 5 

Table 3-2 provides an overview of the Tanzanian legislative requirements and IFC PS5 with 
regard to resettlement and compensation. Any significant gaps between the two (2) sets of 
requirements are identified and a way forward is outlined to be adopted during the 
resettlement planning and implementation. 

This RAP presents an updated gap analysis to the one presented in the RPF. The agreed 
way forward for all the gaps has been adopted in the RAP planning and associated activities. 

This RAP confirms that, where a discrepancy exists between IFI requirements (e.g. IFC 
PS5) and national legislation, the more stringent of the two (2) will be used and / or applied. 

Table 3-2: Comparison of Relevant Tanzanian Legislation and IFC PS5 

Tanzanian Legislation IFC PS5 Way Forward 

Valuation of Land and Assets 

 Market rates for land;

 Replacement cost for
structures;

 Rates for crops and trees
based on extensive research
and published by the Chief
Valuer (CV) (valid for up to
five (5) years); and

 Crops in abandoned field to
receive 50% of designated
market value.

 Replacement cost not
taking depreciation into
account;

 All affected land eligible
for compensation;

 Rates to be current; and

 Transaction costs to be
made over as
compensation.

Valuation Reports and Compensation Schedules shall 
introduce: 

 Tanzanian Entitlements (to be approved by CV) (also
referred to as Part I);

 Additional Project-specific entitlements and / or
compensation options to meet international financing
standards (for the information of the CV) (also referred
to as Part II); and

 Affected persons will be informed of additional
entitlements offered by the Project.

Valuation Methodology: 

 Rates agreed with CV;

 Full replacement cost without taking depreciation into
account; and

 Valuation of entitlements under Tanzanian law
presented in a separate report from entitlements to meet
international financing standards of the Compensation
Schedules.59

59 It should be noted that, the valuation conducted according to Tanzanian law outlined in the Valuation Reports 
for Kagera Region are to be approved by the CV of the GoT as per Regulation 11 of the Valuation and Valuers 
(General) Regulations, 2018. The valuation for additional entitlements and compensation options under IFI 
standards as defined in IFC PS5 on Land Acquisition and Involuntary Resettlement is presented separately 
Specific measures to meet these requirements in the context of this Project were also set out in the RPF 
developed for the overall Project and are presented in this RAP in more detail. It is understood that the 
additional entitlements required to meet IFC PS5 do not require the approval of the CV of the GoT but will 
nevertheless be shared with the CV. 
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Socio-Economic Surveys 

 Not required.  Requires socio-economic
survey.

 Project will undertake socio-economic surveys
of Project Affected Households (PAHs)60; and

 Data will be used to inform the livelihood
restoration and in-kind compensation options61.

Cut-off Date for Eligibility 

 Cut-off date set as
commencement of valuation.

 Cut-off date to be
established by Project.

 Cut-off date triggered by valuation, in line with
Tanzanian law.

Eligibility of PAP – without formal rights or claims to land / informal occupiers 

 Only people with recognized
land use / owner rights
(including customary) qualify
for compensation; and

 Informal occupiers do not
qualify for compensation.

 Informal occupiers
compensated for
improvements on land
(i.e. for loss of assets
other than land) present
at the cut-off date for
eligibility;

 A choice of options to
relocate them with
security of tenure without
the risk of facing forced
eviction; and

 Resettlement assistance
to restore livelihoods.

 Recognize and appropriately compensate
PAPs with formal and informal land rights and
those with no recognizable right or claim;

 Not required to compensate those who
encroach on the Project area after the cut-off
date for eligibility; and

 Compensation for PAPs not considered eligible
under the Tanzanian legal requirements would
be included within the separate Valuation
Report and Compensation Schedules on
additional entitlements for international
financing standards (IFS).

In-kind Compensation Options and Resettlement Assistance 

 Provision of replacement
land generally not offered.
Regulations allow provision
of a comparable plot of land
or building(s); practice
generally is cash62; and

 Range of support
allowances including
disturbance, transport and
accommodation allowances,
and loss of profits, for
eligible PAPs.

 Cash compensation for
land-based livelihoods is
considered appropriate
where the land taken is a
small fraction of the
affected asset and the
residual land is
economically viable;

 Otherwise, requires
choice of replacement
land / housing or cash or
combination; and

 Relocation support

 Eligibility for in-kind compensation options will
be related to significance of impacts on
livelihoods:

- Persons losing only a small fraction of their
land (with the remainder being economically
viable63) receive cash compensation for that
land; and

- In cases of significant impact64, offer eligible
PAPs a choice between cash or replacement
land / housing (i.e. in-kind compensation) or
a combination of cash and in-kind
compensation; and resettlement assistance.

 VRs will distinguish between the standard

60 Findings of socio-economic studies including living standards and the livelihoods of PACs are presented in 
Chapter 5. The outcomes of housing studies undertaken in relation to replacement housing design are outlined 
in Chapter 7; 

61 Livelihood restoration and in-kind options to address IFC PS5. 
62 The Land (Compensation Claims) Regulation 2010 allows, at the option of the government, provision of ‘A plot 

of land of comparable quality, extent and productive potential to land lost; A building or buildings of comparable 
quality, extent and use to the building or buildings lost.’ The provision of replacement land and / or housing is 
not generally provided in practice via this regulation; rather, Tanzanian RAPs reviewed offer this through 
application of international financing standards. 

63 Assessment of the economic viability of the remaining portions of land will include consideration of other 
unaffected land available to the PAP, as well as this land, is sufficiently productive to ensure livelihoods can be 
maintained or restored to at least pre-displacement levels. 

64 “Significant impact” comprises physical displacement as well as loss of all or most land available to the PAP. 
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allowances such as for: 
disturbance, vulnerability, 
transportation and 
temporary 
accommodation. 

Tanzanian entitlements of cash and the 
additional in-kind compensation options offered 
for international financing standards; and  

 In-kind compensation options and additional
resettlement assistance for IFS would be
contained within (Part II) the additional
entitlements for IFS VRs and Compensation
Schedules.

Vulnerable Individuals and Groups 

 No special support required
for vulnerable groups.

 Additional attention and
support measures to
vulnerable groups.

 Identify vulnerable groups and provide special
attention and support measures.

Timing of Compensation Payments 

 Valuation valid for a 2-year
period but payment within
six (6) months of approval of
VR by the CV, and if
payment is delayed it is
subject to interest.

 Payment prior to
possession of land.

 Project responsible for payment of cash
compensation and delivery of in-kind
compensation entitlements and resettlement
assistance;

 Compensation paid in line with Tanzanian law;

 Project would only seek land access after:
- Reasonable notice to vacate / yield

possession has occurred (minimum of six
(6) weeks);

- All cash compensation has been paid and
eligible physically displaced PAPs have
been offered and moved to permanent
replacement housing65 (where selected
and eligible) while relevant other in-kind
compensation / and resettlement
assistance is in process; and

- Required land transfer, provision of ROO to
TPDC, Project lease and other
arrangements are in place with relevant
GoT agency.

Livelihoods Restoration 

 Does not generally require
livelihood restoration
support; and

 Regulations allow that
compensation can include
plants and seedlings; regular
supplies of grain and other
basic foodstuffs for a
specified period66.

 Requires livelihood  Livelihood restoration entitlements committed
to within the (Part II) Additional Entitlements for
IFS VRs and Compensation Schedules and
further detailed in the RAP as additional
Project-specific entitlements to meet
international financing requirements; and

 An LRP is presented in this RAP in Chapter 8,
outlining the approach to livelihood restoration
to be adopted during the resettlement process.

65 The Project intends to construct replacement houses in a time frame that physically displaced PAPs affected 
by the pipeline corridor will move straight into replacement housing and will not need to be moved into 
temporary accommodation. However, there may be instances where this is required, such as where the PAPs 
elect to have a replacement dwellings structure constructed on their existing homestead and for safety reasons 
it is not considered appropriate for these households to remain living on the homestead during this construction. 
In such instances the Project will work closely with PAPs and relevant authorities to secure appropriate 
temporary accommodation and support the PAPs during this transition period.  

66 Compensation for Loss of Profits is provided for in The Valuation and Valuers Registration Act, 2016. Such 
compensation is viewed as a form of livelihood restoration support. Further, Section 10 Land (Compensation 
Claims) Regulations 2010 provide that compensation shall take the form of monetary compensation, but may 
also include the following: plants and seedlings; and regular supplies of grain and other basic foodstuffs for a 
specified period. Again, such compensation is viewed as a form of livelihood restoration support. 
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restoration support. 

Land Acquisition and Resettlement Documentation 

 VRs required;

 RAPs not required67; and

 National Environment
Management Council
(NEMC) request RAPs as
part of Environmental Impact
Assessment (EIA)
submissions.

 RAPs where there is
physical displacement;

 LRPs where there is only
economic displacement;
and

 Required prior to taking
possession of land.

 VRs (structured in two reports as noted above).
The (Part I) Valuation Report for compensation
under Tanzanian law will be submitted for
approval to the CV. The (Part II) Valuation
Report for additional entitlements under IFS
will be provided to the CV for information;

 Project RAPs will be prepared by the Project
and submitted for information and for a
comments period to the relevant agencies in
Tanzania68; and

 As required under international financing
standards, RAPs will be publicly disclosed
including on the EACOP Project website.

Disclosure, Consultation and Informed Participation 

 Some disclosure is required,
including on compensation
rates;

 PAPs are given the
opportunity to inspect
compensation schedules
following valuation; and

 No negotiation of
compensation options.

 Disclosure of rates,
entitlements, options and
participation during
resettlement phases; and

 Negotiation on content of
compensation package69.

 Disclosure of relevant information (including on
rates and entitlements);

 Entitlement Briefings in which PAPs’ valuation
and compensation options are explained and
PAPs are given the opportunity to select
preferred options;

 Engagement and participation of affected
persons, households and affected communities
during resettlement phases; and

 Allow negotiation about selection of
compensation options, resettlement allowance
and livelihood restoration options (in terms of
cash and in-kind combinations).

Grievance Mechanisms 

 No requirement for a Project
dispute resolution
mechanism beyond those
legal remedies

 Establishment of
dedicated, easily
accessible, and no-cost
grievance management
mechanism.

 Establish a dedicated grievance management
mechanism, at no-cost to affected people; and

 Complainants will still be able to seek legal
remedies in accordance with the laws and
regulations of Tanzania.

Monitoring and Evaluation 

 No monitoring and
evaluation requirement.

 Require monitoring and
evaluation.

 Conduct process and outcome monitoring
during and upon completion of RAP
implementation.

67 Certain licenses include the condition for a relocation plan e.g. Mining Licenses. 
68 These may include ME, TPDC, MLHHSD, NEMC (and relevant ministry) and other agencies as requested. 
69 Input from PAPs and PAHs on cash vs. in-kind or combination, available resettlement support options and 

livelihood restoration options. 
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4 LAND ACQUISITION AND RESETTLEMENT 
PROCESS 

4.1 Introduction 
This section describes the three-stage process (summarized in Table 4-1 and illustrated in 
Figure 4-1) that is being followed to complete land acquisition and resettlement: 

Table 4-1: Three-stage Process to Complete Land Acquisition and Resettlement 

Stage 1  Development of a Resettlement Policy Framework (RPF) (Described in Chapter 4, Section 4.2). 

Stage 2 

Completion of Pre-Acquisition Activities also known as Resettlement Planning. 
(Described in Chapter 4, Section 4.3) including: 

 Pipeline route selection;

 Detailed surveys and valuations;

 VRs and Compensation Schedules;

 Socio-economic and livelihood investigation activities;

 Replacement land and housing; and

 RAPs.

Stage 3 

Completion of Acquisition and Granting of Rights also known as Resettlement Implementation. 
(Described in Chapter 11) including: 

 Public purpose and conversion to General Land;

 Compensation agreements;

 Payment of compensation, relocation and implementation of livelihood restoration and
assistance programs;

 Land rights acquired by Government of Tanzania; and

 Provision of compliant lease to Project for required land.
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Figure 4-1: Land Acquisition Process70 

70 All references to "State", "Government of Tanzania", "GoT" and / or the "Government" shall be construed as 
references to the State and / or to the appropriate State Authority, as applicable. All references to "Project" shall 
be construed as references to the appropriate Project vehicle, which until the full establishment of the Project 
Company, shall be TEAM B.V. 
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4.2 Stage 1: Development of the RPF 
Due to the difference in size and timing of access to land that will be required, the Project 
decided to write nine (9) separate, but interlinked RAPs, one supplemental plan and 
associated VRs. 

These include: 

 The PA RAP (already completed and disclosed);

 One (1) RAP per regional administrative geographical area being Kagera, Geita,
Shinyanga, Singida, Manyara, Tabora, Dodoma and Tanga;

 One Supplementary Plan for the MST site in Chongoleani, Tanga;

 Twelve (12) VRs for each district containing PAs to cover eligible assets under
Tanzanian legislation and twelve (12) VRs to cover additional entitlements under IFS
requirements (twenty-four (24) VRs in total for the PAs); and

 Twenty-three (23) VRs for eligible assets under Tanzanian legislation – one (1) for
each administrative district council along the pipeline and twenty-three (23) for
additional entitlements under IFS requirements (46 in total for the pipeline)71.

To guide the various components in terms of principles, approach and implementation 
arrangements in the land acquisition process and ensure consistency across the nine (9) 
individual RAPs an overarching RPF was developed. 

The RPF defines the overarching principles for land access, compensation and resettlement 
planning, and is the precursor to the detailed RAPs and / or LRPs for individual Project 
components. 

The RPF has been drafted, passed through a comments review period by the GoT and been 
finalized following receipt of the GoT comments. The RPF was publicly disclosed in October 
2018. 

4.3 Stage 2: Completion of Pre-Acquisition Activities 

4.3.1 Pipeline Route Selection 

The EACOP engineering team, working with additional EACOP discipline teams and 
contractors, was responsible for defining the corridor and AGIs footprints, including accesses 
and driveways, as well as the times at which land access to various footprints will be 
required. 

71 These Valuation Reports cover all Project-affected land and assets within the 27 Administrative District 
Councils which comprise: One (1) City Council, four (4) Town Councils and 22 District Councils. Where 
applicable, city councils and town councils have been combined into one report 
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Criteria used for selecting the pipeline route included those listed in Table 4-2. Some criteria 
resulted in certain areas being strictly avoided for these sites (e.g. internationally protected 
areas, etc.). Consideration was also given to avoid as far as possible physical displacement 
and, where it was not avoidable, to minimize this (Section 2.3). 

Although priority was given to avoidance of sensitive areas, in selecting the final route, 
consideration was also given to logistics and infrastructure requirements. Close proximity to 
roads, railways and bridges necessary to support the construction process and long-term 
operation of the pipeline were taken into account. 

Table 4-2: Site Selection Criteria 

Topic Criteria: 

Technical 

 Steep slopes;

 Wetlands (permanent and seasonal) and water bodies;

 Flooding hazards;

 Landslide hazards;

 Karsts / Tunnels / Mines (settlement hazards);

 Seismic zone with liquefaction risk and earthquake zone;

 Geological features; and

 Infill land and waste disposal sites, including those contaminated by disease, radioactivity
or chemicals.

Environmental 

 Internationally protected areas72 (these areas were excluded from consideration);

 Nationally protected areas73;

 Internationally designated protected areas74;

 Internationally and nationally designated protected areas75;

 Critical habitats76; and

 Natural habitats77.

72 These included Ramsar sites / United Nations Environmental, Social and Cultural Organization (UNESCO) 
World Heritage Sites. 

73 These included national parks, wildlife reserves, wildlife sanctuaries, forest reserves, community wildlife 
management areas and high biodiversity wilderness areas. 

74 These included International Union Conservation of Nature (IUCN), Category Ia, Ib and II. 
75 These included International Union Conservation of Nature (IUCN), Category III, IV, V and VI. 
76 Including: areas with high biodiversity value; habitat required for the survival of critically endangered or 

endangered species; areas having special significance for endemic or restricted-range species; sites critical for 
the survival of migratory species; areas supporting globally significant concentrations or numbers of individuals 
of congregator species; areas with unique assemblages of species or which are associated with key 
evolutionary processes or provide key ecosystem services; and areas having biodiversity of significant social, 
economic or cultural importance to local communities. 

77 Including: Undesignated forest / woodland areas, wetlands; land and water areas where the biological 
communities are formed largely by native plant and animal species, and where human activity has not 
essentially modified the area’s primary ecological functions; and other notable biodiversity areas. 
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Topic Criteria: 

Socio-
economic / 
cultural 
heritage 

 Industrial areas (mines, factories, power plants) (no go);

 Social and community infrastructure (including places of worship);

 Right-of-way (RoW) of existing or planned linear facilities;

 Transport infrastructure;

 Settlements (urban area, town, village);

 Grazing / grass land;

 Crop land / cultivated land;

 Trees / timber forest;

 Cash crop (e.g. tea, coffee plantation, sisal, sugar cane, banana) shrub land;

 Water points / sources / wells;

 Cultural heritage sites; and

 Tourism facilities / sites.

4.3.2 Detailed Surveys and Valuations 

As part of the survey program (that also includes the valuation process) several activities 
were undertaken to ultimately inform the Missenyi, Bukoba, Muleba and Biharamulo (Kagera 
Region) VR’s and this RAP. These activities were not necessarily undertaken sequentially, 
with some occurring in parallel, including:  

 Preparation and planning including:

- Questionnaires and Frequently Asked Questions (FAQs);

- Training; and

- Team structure.

 Execution of surveys and valuations including:

- Sensitization (announcement of surveys, valuations and cut-off dates);

- Land delineation and adjudication surveys that includes asset verification
and inspection;

- Asset valuation surveys;

- Socio-economic surveys; and

- Sharing of Compensation Schedules.

Preparation and Planning 

Questionnaires and Frequently Asked Questions 

Preparation for the surveys included the development of customized survey questionnaires 
and forms (Appendix A) which were then transferred to electronic tablets and used in the 
field to capture survey data. 

A story board and a FAQs document were also developed to provide guidance to field teams 
in responding to stakeholder questions on the purpose, nature and survey process. 
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Training 

The survey teams underwent intensive five (5) day training in Dar es Salaam in May 2018. 
Training covered the topics described in Table 4-3. 

Table 4-3: Summary of Survey Team Training Topics 

Training Topic Sub-Topics 

General. 

 General protocols and procedures (e.g. grievance management, conduct, etc.);

 Survey schedule;

 Health and Safety;

 Use of electronic tablet technology; and

 Key messaging and storyboarding.

Community 
Sensitization. 

 Content for presentation to authorities and PAPs; and

 Procedures to announce cut-off date.

Land Delineation & 
Adjudication.  

 Land delineation methodology, quality control and data management procedures;

 Identification and registration of PAPs including the roles of neighbors, local
government and leaders and numbering of assets; 

 Application of orphaned land criteria; and

 PAP refusals and absenteeism.

Asset Valuation. 

 Valuation methodology, quality control and data management procedures;

 Valuation law;

 Asset Survey Forms and Asset Inspection Procedures;

 PAP refusals and absenteeism; and

 Validation of preliminary valuation schedules.

Socio-Economic. 
 Survey methodology, quality control and data management procedures; and

 Socio-economic survey form.

DWC and the PPT worked with the ME and MLHHSD to obtain approval to undertake the 
valuation surveys. 

The survey plan, key messages shared with local-level stakeholders, and valuation 
approach, were presented and discussed with the GoT representatives, including the ME, 
TPDC, MLHHSD and other GoT stakeholders, on an ongoing basis, at the Land and 
Resettlement Working Group (LARWG) meetings (see Chapter 10). 

Team Structure 

Each survey team consisted of only Tanzanian nationals and included the following 
resources: 

 Group leader;

 Coordinator;

 Data management team leader;

 Data management support;

 Health and Safety operative;

 First aid providers;

 Stakeholder engagement (community sensitization) team including:



Resettlement Action Plan for the Kagera Region East African Crude Oil Pipeline, Tanzanian Section 

Chapter 4 

September 2020 47 

- Senior engagement resource; and

- Engagement assistant.

 Land delineation and adjudication group including:

- Land surveyor; and

- Assistant land surveyor.

 Asset valuation group including:

- Senior valuer;

- Valuer; and

- Assistant valuer.

 Socio-economic group including:

- Team leader;

- Supervisor; and

- Enumerators.

Each team was accompanied by a member of either ME, TPDC or MLHHSD and an EACOP 
stakeholder engagement team member. 

Establishment of Rates 

Under the provisions of The Valuation and Valuers (General) Regulations, 2018, 
Whiteknights (Registered Valuers for the Project) undertook market research in the Kagera 
Region. The research aimed at establishing current or up-to-date market values and 
replacement costs of compensable items. Whiteknights prepared and submitted a Rates 
Report for the Kagera region (Whiteknights, 2018) to the CV for endorsement outlining the 
results of the research, including the rates established for the Project in the region. This is an 
important milestone required by the national regulations (The Valuation and Valuers 
(General) Regulations, 2018) to ensure that PAPs are paid the full replacement cost due to 
them. 

Execution of Surveys 

The surveys were mostly conducted in the following order: 

Survey teams were accompanied by at least two (2) of the following local government 
officials: The district development officer, and representatives from the Village Development 
Council (VDC), or Village Executive Officer (VEO). 

Sensitization. 
Land delineation 
& adjudication. 

Asset 
valuation 
surveys. 

Collecting socio-
economic detail. 

Posting of valuation 
schedules. 
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Sensitization 

This step involved: 

 Confirmation of survey plans and schedule with regional, district, ward and village
authorities via notification letters and meetings;

 Conducting community awareness meetings in PACs to explain the nature, purpose
and timing of the planned surveys;

 Announcing cut-off dates78 to local authorities and households;

 Authorized District Land Officers (DLOs) (with support from the survey team)
communicated the intent of the asset valuation survey and registration process,
procedures involved; and

 PAPs79 were identified and arrangements made to enable them to be present during
survey activities.

Figure 4-2: Sensitization and Engagement Meetings in Kagera Region 

The timing of the above actions for each village is set out in Table 4-4, which also includes 
key fieldwork and cut-off dates. 

Table 4-4: Sensitization and Cut-Off dates for Villages in Missenyi, Bukoba, Muleba 
and Biharamulo Districts 

Ward. Village 
Date of Sensitization 

Meetings 
Valuation Cut-off Date 

Missenyi 

Mutukula Mutukula 16th May 18 16th May 18 

Nsunga 
Byamutemba 21st May 18 21st May 18 

Igayaza 21th May 18 21st May 18 

78 The cut-off date in Tanzania coincides with the start of the asset valuation process (which includes community 
sensitization). The cut-off date and its implications were communicated to affected households and local 
authorities. 

79 PAPs include owners and / or users of affected land, houses, economic trees, other improvements on land, 
crops and other assets. 



Resettlement Action Plan for the Kagera Region East African Crude Oil Pipeline, Tanzanian Section 

Chapter 4 

September 2020 49 

Ward. Village 
Date of Sensitization 

Meetings 
Valuation Cut-off Date 

Kassambya 

Mabuye 05th June 18 05th June 18 

Kassambya 30th May 18 30th May 18 

Nyabihanga 04th June 18 04th June 18 

Kyaka Bulifani 04th June 18 04th June 18 

Kilimilile Kilimilile 08th June 18 08th June 18 

Bukoba 

Kyamulaile Kyamulaile 17th May 18 17th May 18 

Mugajwale 
Kobunshwi  18th June 18 19th June 18 

Mugajwale  21st May 18 24th May 18 

Kyaitoke 
Kyaitoke  30th May 18 01st June18 

Rugaze 31st May 18 08th June 18 

Izimbya Izimbya 04th June 18 07th June 18 

Kibirizi Kamuli 08th June 18 08th June 18 

Rukoma Nsheshe 17th May 18 17th May 18 

Muleba 

Ngenge 

Rwigembe 05th June 18 05th June 18 

Nyakanyasi 06th June 18 06th June 18 

Ngenge 07th June 18 07th June 18 

Kishuro 08th June 18 08th June 18 

Rukindo 25th June 18 25th June 18 

Burungura Kakoma 02nd June 18 02nd June 18 

Mubunda Kikagate 30th May 18 30th May 18 

Bisheke Milanda 11th June 18 11th June 18 

Kasharunga Kiteme 21st May 18 21st May 18 

Karambi 

Kiguzi 24th May 18 24th May 18 

Karambi 24th May 18 24th May 18 

Kanyamika 25th May 18 25th May 18 

Kyebitembe Kasindaga 29th May 18 29th May 18 

Biharamulo 

Nyarubungo Biharamulo Game Reserve (GR) - - 

Nyamigogo 
Nyamigogo 05th June 18 06th June 18 

Kasozibakaya 06th June 18 06th June 18 

Land Delineation and Adjudication Surveys 

This involved: 

 Adjudication of land parcels;

 Recording the boundaries of affected land parcels as well as data on land users - in
most cases this included the participation of neighbors to confirm their respective
boundaries;

 Collecting data on each PAP and assigning a valuation number;

 Taking a photograph of each PAP where possible;
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 In cases where land parcels partially overlapped with the Project footprint,
information was collected to identify orphaned land80 that will have to be acquired;
and

 Issuance of a Land Form No. 69 signed by the DLO for the particular district.

The Land Delineation and Adjudication Survey groups were accompanied by at least two (2) 
of the following local government officials: The DLO, representatives of the VDC, the VEO 
and neighbors to confirm boundaries. 

Figure 4-3: Land Delineation and Adjudication Surveys in Kagera Region 

Asset Valuation Surveys 

The asset valuation surveys were undertaken by Tanzanian valuers and included the 
following: 

 Recording information on affected buildings and structures, businesses, land parcels,
crops, economic trees and graves;

 Compiling an asset inventory for each PAP or tenant81 where relevant;

 Recording geographical coordinates of each asset, except trees, crops and land;

 Photographing buildings and other structures (see Figure 4-4);

 Completing sign-off of each complete asset inventory by the registered valuer, PAP
and local authority representative;

 Issuing Land Valuation Form No. 3 to each PAP; and

 Recording communal assets (e.g. wells, places of worship, markets, etc.) and
collecting sign off from the relevant village authorities.

80Orphaned Land is unaffected land that, due to its size, shape, access and / or economic value, is no longer 
enough for its former use. Where the remnant of land is less than 0.5 acres outside a city, municipality or 
township the Tanzanian legislation defines it as being subject to acquisition in its entirety, alongside the rest of 
the land required. 

81 Where a PAP owned or used assets (e.g. growing crops and trees) without accompanying land rights (e.g. 
customary ROO) a separate ‘Tenant’ asset survey was completed. 
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Asset valuation teams were accompanied by at least two (2) of the following local 
government officials: The District Valuer (DV), VDC representatives and the VEO. 

Figure 4-4: Examples of Valuation numbers placed on dwellings and structures as 
part of the survey process. 

Socio-Economic Surveys 

These surveys involved the collection of demographic and socio-economic information82 
about PAHs, including all PAPs, through interviews with an adult household member. 

Posting of Valuation Asset Schedules 

Immediately after the surveys, field teams posted the summary of contents of Valuation 
Form No. 3 in asset schedules i.e. inventories of all assets for each PAP that would be 
considered for compensation in each affected village. 

4.3.3 Valuation Reports and Compensation Schedules 

This section describes: 

 Validation of assets;

 Compilation of VRs and Compensation Schedules;

 Disclosure of compensation schedules; and

 Sign-off, submission and verification of VRs.

Validation of Assets 

The posting of asset schedules on village notice boards described above was followed by an 
asset validation exercise whereby PAPs were given an opportunity to express observations 
and / or concerns in respect of the valuation exercise and to point out any deficiencies and / 
or inconsistencies in the asset identification and capture. These were then addressed and 
corrected where needed, after which, assets were valued and compensation figures 
determined. The approach to calculating compensation can be found in Chapter 6 and a 
summary of assets is provided in Chapter 7. 

82 The socio-economic survey data has been used to assist in the identification of livelihood restoration options. It 
also forms the baseline against which monitoring of livelihood re-establishment will be done during the RAP 
implementation period. 
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During the validation process PAPs were also informed of any modification in land 
requirements that may have resulted from an internal assessment of provisional survey 
findings, and associated implications for final valuation. 

Figure 4-5: Validation Meetings in the Kagera Region 

Compilation of Valuation Reports 

Following the completion of the validation process, Whiteknights prepared the VR, for 
submission to the CV. The final VR and Compensation Schedules addressed the following: 

 Tanzanian Entitlement items which are in accordance with the national legislative
procedure, presented as cash compensation, and submitted for approval by the CV
(also referred to as Part I); and

 Additional Entitlements for items under IFS required to ensure that the PAPs
compensation satisfies additional international financing standards obligations (also
referred to as Part II). These items are appended to the compensation schedules and
have been made known to the CV but are not signed off by the CV, to avoid creating
a precedent for future government-led projects. Some of the additional entitlements
take the form of in-kind compensation options and livelihood restoration. These
aspects are outlined in detail in Chapter 6 of this RAP.

Disclosure of Compensation Schedules 

Once a VR and Compensation Schedule is prepared, disclosure of the Compensation 
Schedules is carried out in accordance with Regulation 64(f) (iii) of the Valuation 
Regulations, 2018. 

The particular Regulation states that a "…compensation schedule which shall contain names 
of Project affected persons, valuation identity number and photograph, compensable items, 
amount, allowances and the same shall be available for inspection by all PAPs for a period 
of not more than seven (7) days from the day of disclosure." 

The process to be followed will include: 
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 Prior engagement with government entities83 to provide an update on the status of
the Project and the purpose of the planned disclosure exercise;

 These meetings will be followed by meetings in each of the affected villages with
individual PAPs, to present the findings of the asset valuation process. This includes
the disclosure of:

- Property sizes;

- Identified assets;

- Applicable entitlements to each PAP; and

- Proposed compensation amounts.

In the interest of safety and security (especially for vulnerable households), it was decided, 
in agreement with the CV, that the full compensation schedules should not be displayed in 
public but that compensation schedules will be made available to individuals for a maximum 
duration of seven (7) days at a public location within the relevant ward. Grievances lodged 
by PAPs during the disclosure process will be recorded in writing.  

The valuations activities undertaken during the disclosure process in the Kagera Region 
marked the date for the valuation of the last person’s interest. The date for the valuation of 
the last person’s interest for Missenyi was 24th October 2019, Bukoba was 24th October 
2019, Muleba was 25th September 2019 and Biharamulo was 3rd September 2019, 
respectively. The VR for each district has to be approved by the CV within six (6) months 
from the “Date of Valuation of the last person's interest”84. 

Sign-off, Submission and Verification of Valuation Reports  

Once preparation of the VR and Compensation Schedule has been concluded (including 
addressing all necessary changes e.g. responses to PAP grievances and / or concerns), the 
Final Compensation Schedule must be endorsed in the following sequence: 

1. Field valuer;

2. Valuer in-charge;

3. Village / mtaa executive officer;

4. Ward executive officer;

5. Authorized land officer;

6. Authorized Valuer; and

7. District Commissioner.

83The following individuals are generally consulted prior to the PAP engagement: RC, DC; DED; DLO; DV; Ward 
Executive Officer (WEO); VDC; and VEO. 

84 The Valuation Act, 2016 and Valuation Regulations, 2018. 
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Once the Compensation Schedule has been endorsed by the above-mentioned officials, 
both the VR and Compensation Schedule are submitted to the CV for approval. Each VR will 
be supported with the following: 

 A transmittal letter;

 Valuation Form 5 (submission of VRs for compensation purposes); and

 Exchequer receipt for the valuation approval fee.

The CV’s office, as per Section 51 of the Valuation and Valuers (General) Regulations, 
2018, may initiate a verification process.  

The PAP compensation agreement sign offs, and compensation payments can only be 
undertaken after the CV approval of the VRs. This is covered in Chapter 11: Implementation 
of Land Acquisition and Resettlement. 

After approval of the VR and Compensation Schedule by the CV, compensation must be 
paid within six (6) months from the date of approval otherwise the compensation amount 
attracts interest charges. The validity period for valuations for compensation is two (2) years 
from the date of approval of the VR and Compensation Schedule by the CV.  

After the two (2) years, the VR and Compensation Schedule are no longer valid, and a new 
VR and Compensation Schedule needs be prepared in addition to the land and assets 
surveys having to be redone.  

4.3.4 Conversion to General Land and Relocation 

Land for the Project will be acquired on the basis that it is required for the public interest. 
The majority of land acquired for the Project will be converted into general land by the GoT.  

At the time requested by the Project, the GoT in coordination with the Project shall issue 
(publish in the Gazette and serve, as required by Tanzanian Law) the Notice of Intention to 
Acquire (Section 6 LAA) 85 to PAPs identified by the Project. It is envisaged this would occur 
generally after approval of the VRs by the CV and prior to the meetings with the PAPs and 
affected communities regarding compensation agreements.  

Entitlement briefings will be conducted at village level and will involve presenting 
entitlements to PAPs (including the PAP and spouse where appropriate) and discussing 
entitlement options with them. PAPs will be given the opportunity to make informed 
decisions regarding the compensation and livelihood restoration options they select.  

85 The GoT will undertake the necessary steps, in collaboration as appropriate with the Project, for the Notice of 
Intention to Acquire to be issued in accordance with the LAA. This is expected to include, but not be limited to: 
all required approvals from village / mtaa, ward, district, regional and national authorities; resolution of any 
related planning matters; necessary surveys and reports; notices as prescribed under the legal framework and 
the publishing of these, as required, in the Government Gazette. The Project shall provide necessary resources 
to assist the GoT in the delivery of the notices of intention to acquire in line with the LAA, including the 
approach for absent owners (Sec. 8(1) LAA). 
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Once eligible PAPs have selected their preferred compensation and livelihood restoration 
options, the compensation agreements will be signed by the PAPs and witnessed. The 
compensation agreements will include a spousal consent (where appropriate). At the time of 
writing discussions are still underway between the GoT and the Project on the modalities 
and signing arrangements for the compensation agreements.  

Once agreement on compensation is reached, compensation will be paid (or, as applicable, 
relevant amounts will be placed in escrow). Cash compensation payments will be deposited 
directly into the bank account of the beneficiary and spouse (if married).  

The Project will undertake necessary actions and support PAPs to ensure security of tenure 
for replacement land. PAPs eligible for in-kind compensation and livelihoods restoration will 
be assisted in accordance with this RAP, the Project objectives and the compensation 
agreements. 

4.3.5 Socio-Economic and Livelihood Investigations  

Understanding the socio-economic profile and livelihood systems of PACs, PAHs and PAPs, 
including Vulnerable People (VP), that allow appropriate mitigation measures and livelihood 
restoration to be developed form a critical part of this RAP. 

The research and collation of information to complete this task was the responsibility of the 
Socio-economic and Livelihood Investigations (SELI) Team and this section provides a 
summary of this team’s work in the Kagera Region. The main objectives of the study 
included: 

 Undertaking an assessment of pre-resettlement livelihood activities as a basis for
developing effective and sustainable livelihood restoration strategies. This allowed
the development of a detailed understanding of the following:

o Prevailing types of cropping land tenure, other proprietorial arrangements
such as sharecropping, and any underlying customary land allocation
arrangements;

o Types and varieties of crops grown (annual, perennial, tree crops);

o Level of inputs (fertilizer, pesticides, etc.) and use of improved varieties;

o Typical household landholding / cultivated area;

o Typical yields achievable in the study area;

o Calendar of agricultural activities;

o Crop cycles and fallow periods (this will require the assessment to be done
over two (2) seasons (winter and summer);

o Relative importance of subsistence versus cash cropping;

o Importance and role of bush land;

o Labour inputs / amount of time invested in agriculture versus other activities;

o Access to markets;
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o Access to agricultural expertise and extension services;

o Availability of farm extension services (NGOs, government); and

o Market dynamics (traders).

 Gathering socio-economic baseline data on the Project Affected Communities
(PACs)86;

 Collecting data on primary and secondary livelihoods and natural resource use;

 Assessing the impacts that the project could have on livelihoods; and

 Developing an LRP that gives PAPs and PAHs the opportunity to restore and
improve their livelihoods.

Preparation and Planning  

The SELI Team for the Kagera Region included:  

 Senior international consultant;

 Senior Tanzanian socio-economic consultant; and

 Junior Tanzanian socio-economic consultant.

The Kagera Region SELI Team underwent training from 8th – 13th October 2018. Table 4-5 
lists the training received. 

Table 4-5: Summary of SELI Team Training 

Activities Themes and Topics Covered 

Workshop and 
project 
familiarization. 

 Introduction of team members and presentation on recent organogram distributed;

 Discussion on the allocation of teams to regions;

 Discussion on delivery dates for VRs and RAPs and compiling of team members
rotations and schedule;

 Overview of deliverables and responsibilities; and

 Expected inputs into the RAP.

Training and 
research tool 
development. 

 Qualitative research tools;

 Research methods included Focus Group Discussions (FGDs) and Key Informant
Interviews (KIIs);

 Interview approach (including role plays);

 Stakeholder engagement approach and deliverables;

 Livelihood restoration concepts;

 Value-chain analysis;

 Host communities (Issues, risks, benefits);

 Mapping of social and community services and assets;

 Baseline surveys;

 Vulnerable groups and sensitive receptors;

 Key risks – influx, transitional support;

86To augment the findings of the household socio-economic surveys (i.e. landholders and tenants), the SELI 
study was also used to gather further socio-economic and livelihood data of the project affected communities 
(i.e. village level) to inform the RAP planning. 
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Activities Themes and Topics Covered 

 Identification of livelihood programs;

 Identification and capacity of partners (CBOs; Govt);

 Monitoring and evaluation;

 Ad hoc activities; and

 HSE, conduct, reporting.

On-the-job, or in-
field, training.  All of the above.

Execution of the Study 

The SELI Team undertook the fieldwork research and engagement in Kagera Region from 
30th October 2018 – 31st January 2019. 

The SELI Team focused on gathering qualitative socio-economic data through a series of 
FGDs, KIIs, household case studies, and observations in each of the PACs. This included: 

 FGDs with PAPs, non-PAPs, members of WDCs and VDCs during which techniques
were employed such as word association and storytelling;

 One-on-one meetings with opinion leaders, VEOs, executive officers and government
officers to gather additional information and / or to validate specific information
shared at FGDs;

 Where appropriate, additional and tailored engagement with potentially Vulnerable
Ethnic Groups;

 One-on-one meetings and small group meetings with PAP during corridor walks
during which land use activities were observed;

 One-on-one meetings to discuss any issues and questions FGD participants may
have had but did not want to raise in the group; and

 Household case studies to understand the range of livelihood mixes, ethnic
backgrounds and production levels. Factors examined as part of case studies
included (but not limited to):

o Arrangements for access to land / criteria for selecting cropping locations;

o Land succession versus land from communal pool;

o Total household land resources;

o Calendar of livelihood and agricultural activities;

o Tree and crop varieties and cultivation techniques;

o Level of inputs (labor, fertilizers, pesticides, etc.);

o Crop rotation and use of fallow land;

o Gender roles and division of labor;

o Agricultural risks and coping strategies (e.g. drought, bush fire, insect attack,
theft, losses to rodents);
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o Methods of crop handling and storage;

o Any secondary processing that occurs within the household;

o Relative importance of subsistence activities versus cash earning;

o Modes of transportation (and costs);

o Markets where produce is sold;

o Buyers of produce and pricing arrangements;

o Strategies for managing in times of hardship;

o Access to common property resources (e.g. bush land) – any customary rules
or limitations;

o Household uses and resources derived common property; and

o Participation in any cooperatives, farmers’ organizations, other networks for
support.

In addition, the SELI team gathered and captured Project related issues and concerns raised 
by the participants which were fed into the Issues Register and referred to relevant 
specialists. GPS coordinates of social and public services and infrastructure in each of the 
Project Affected Wards and communities were collected and mapped. 

Overall, the SELI Team engaged 1 760 participants across the Kagera Region. 

Analysis of Existing Data and Literature 

In addition to fieldwork research and engagement, a described in Section 4.3.5.2, the study 
also included an analysis of existing literature and data. This assessment included: 

 Defining a relevant legislative and institutional framework associated with agriculture,
agricultural land acquisition and agricultural livelihood restoration including the
following:

- Identification of government institutions responsible for agricultural
administration that could contribute to the livelihood restoration planning
process; and

- Identifying any farmers’ associations or Civil Society Organizations (CSOs)
(universities, technical or research institutes, NGOs etc.) that may have an
interest in the Project area.

 Reviewing existing reports and studies to identify any lessons learned, possible
livelihood diversification and improvement options.

Findings and Reporting  

The findings, and recommendations, of the work completed by the SELI team have 
supplemented existing socio-economic data, and has contributed to the development of the 
following areas of the RAP: 
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 Socio-economic conditions in the Kagera Region and within the PACs (see Chapter
5);

 Identification and contextual understanding of potential vulnerable ethnic groups in
the Kagera Region (Chapters 5, 8, 9 and 10);

 The LRP (see Chapter 8); and

 The Vulnerable Peoples Plan (VPP) (see Chapter 9).

4.3.6 Replacement Housing and Land 

Both Tanzanian legislation and IFC PS5 accommodates for (i) replacement land and (ii) 
replacement housing. However, in practice this is not often offered as an option in Tanzania. 
The replacement housing investigation is briefly outlined below and further discussed in 
relation to housing design in Chapter 7. Replacement land eligibility is detailed in Chapter 6. 

Replacement Housing Investigation 

This section briefly explains the field work that supported the replacement housing study 
completed in support of Project RAPs.  

The field team responsible for the replacement housing study included: 

 Registered Tanzanian architect;

 Registered Tanzanian structural engineer;

 Internationally registered architect; and

 Registered Tanzanian quantity surveyor.

The field investigations were completed following the baseline work undertaken for the 
concept housing designs in the PA Replacement Housing - Concept Design Report87 with a 
view of expanding the work to cover the whole pipeline. An overall objective of the study 
across the eight (8) regions is to identify any notable differences that may impact housing 
needs and design such as different climatic conditions, functional and / or cultural norms. 

For each region a list of structures to be impacted was compiled to ensure a cross section of 
structures across the various wards and villages was assessed. During the visit of selected 
impacted dwellings, the team considered: 

 Size and layout of existing structures;

 Number of habitable structures in a homestead;

 Construction type and style;

 Cultural practices and traditions of potential vulnerable ethnic groups;

 Materials used in the construction;

87 Replacement Housing Concept Design Report: Pipeline (2019) (Digby Wells Consortium). 
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 Use and functionality of spaces (habitation, storage);

 Use and type of ancillary including kitchen structures and latrines;

 Number of occupants of each dwelling; and

 Other general observations including the availability of services (power, water, etc.)

In addition, the team visited hardware shops and suppliers of building materials in each 
region and neighboring area(s) to check the availability, quality and prices for construction 
materials. In particular, potential suppliers or fabrication centers for metal casement windows 
and grills, concrete blocks, timber, cement and concrete were targeted. These details were 
used in the development of costings to determine overall cost and details for inclusion in a 
bill of quantity for the various house types. 

The findings from the field work were used as a basis for continued development and 
refinement of concept designs initially prepared for the PAs to confirm a set for the pipeline. 
The designs included prudent selection of materials to ensure that each element is durable, 
fit for purpose, and generic throughout (i.e. includes standardized sizing for fittings such as 
doors, windows, handles etc.). 

The design and selection of building materials continued from those developed for the PAs 
The overall design philosophy is to provide simple, compact, and cost-effective structures 
that will provide an overall improvement in the standard of construction not significantly 
different in configuration to existing structures observed in Kagera. 

The designs address basic building standards and issues of comfort, health and safety 
including essentials such as adequate lighting and ventilation. Cultural norms and specific 
requirements of the PAPs including siting and use of ablution facilities were also considered. 
The final position and siting of structures will address local weather conditions, i.e. prevailing 
wind direction and use of materials resilient to such conditions of the various localities. 

An overall concept design report for the eight (8) regions has been developed. The report 
will include the findings of the field investigations including an analysis of local architectural 
styles and use of building materials, building functionality, behavioral and cultural practices, 
ancillary building use and design, an assessment of factors influencing the availability of 
building materials and costs of materials for each region including Kagera. A summary of the 
existing dwellings and structures within Kagera Region are included in Chapter 7. 

4.3.7 RAP Finalization and Disclosure 

The outcomes and results of all these activities are documented in this RAP. 

The final draft of this RAP will be submitted to the GoT on completion, including ME, TPDC 
and the MLHHSD, for a 30-day review and comments period prior to finalization then 
disclosure. The final RAP will address GoT comments received. Public disclosure of the 
RAP is required to meet international financing standards. 
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The RAP will be made available in an accessible form to Project-affected groups and other 
stakeholders. Future resettlement planning and implementation will account for comments 
made. Comments will be recorded along with any actions taken to address them.  

Any changes of a material nature will be discussed with relevant GoT authorities and 
stakeholders and disclosed to PAPs.  

A series of district meetings will be conducted to present the RAP within the affected areas. 

A summary of the RAP will be provided in an appropriate format.  
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5 SUMMARY OF AFFECTED PEOPLE AND 
ASSETS 

5.1 Background and Introduction  
The objective of this chapter is to present a summary of the people and assets that will be 
physically and economically displaced by the pipeline through the Kagera Region. The 
chapter is structured as follows: 

 Section 5.1: Background and introduction (this section);

 Section 5.2: A general overview of the Kagera Region as the overall host region;

 Section 5.3: A general overview of the four (4) Project-Affected Districts, namely
Missenyi, Bukoba, Muleba and Biharamulo Districts;

 Section 5.4: A general overview of the Project-Affected Communities (PACs);

 Section 5.5: A detailed description of PAHs within the context of affected wards (and
associated villages);

 Section 5.6: An overview of PAHs’ requirements in terms of development support;

 Section 5.7: An overview of Vulnerable Ethnic Groups that may self-identify as
Indigenous People in the Kagera Region, the PACs and the households affected by
the Project;

 Section 5.8: An overview of vulnerable households88; and

 Section 5.9: A summary of resettlement-related impacts.

The baseline information presented in this chapter was derived from the following sources: 

 The Tanzanian National Census89;

 Regional & District socio-economic profiles:

o Missenyi District Council Socio-economic Profile 2015 (September 2017);

o Bukoba District Council Socio-economic Profile 2015 (May 2018);

o Muleba District Council Socio-economic Profile 2015 (May 2018); and

o Biharamulo District Council Socio-economic Profile 2015 (May 2018);

 Results of the RAP Socio-Economic Survey undertaken by DWC (2018);

 Results of the SELI undertaken in the Kagera Region by DWC (2018 / 2019);

88 Additional detail on potentially vulnerable households is provided in Chapter 9. 

89 National Bureau of Statistics Tanzania (March 2013). National Population and Housing Census 2012: 
Population Distribution by Administrative Areas.  
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 Tanzania ESIA Vol 1, Section 6: Environmental and Social Baseline Conditions
(November 2018);

 EACOP Valuation Report for Compensation for Additional Entitlements under
International Financing Standards for the Missenyi District (31 October 2019);

 EACOP Valuation Report for Compensation for Additional Entitlements under
International Financing Standards for the Bukoba District (31 October 2019);

 EACOP Valuation Report for Compensation for Additional Entitlements under
International Financing Standards for the Muleba District (31 October 2019); and

 Valuation Report for Compensation for Additional Entitlements under International
Financing Standards for the Biharamulo District (31 October 2019).

A summary of displacement impacts resulting from Project related land restrictions in the 

Kagera Region is provided in Table 5-1. The information presented follows the pipeline 

corridor from north to south, i.e. where the pipeline corridor enters the Kagera Region in the 

north at the Mutukula Village (in the Mutukula Ward of the Missenyi District) and exits the 

region in the south at the Nyamigogo Village (in the Nyamigogo Ward of the Biharamulo 

District).  
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Table 5-1: Summary of Displacement Impacts in the Kagera Region 
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Missenyi 

Mutukula Mutukula Village
5.49 

76 41.20 62 56 14 1 2 3 7 1 2.97  4.16 6 021 

6 769 
(plus 0.65 

acres of trees) 6 

Nsunga 
Byamutemba Village 6.98 25 51.72 25 21 6 0 0 0 0 0 15.00 0.05 31 1 340 0 

Igayaza Village 5.54 42 43.22 38 31 12 0 2 2 1 0 2.67 0.81 1321 17 466 0 

Kassambya 

Mabuye Village 4.43 65 33.41 77 64 25 0 7 7 9 1 4.12 4.16 9 692 8 460 9 

Kassambya Village 1.50 34 10.87 36 29 14 0 1 1 3 0 3.38 0.23 5 262 2 869 7 

Nyabihanga Village 3.98 85 26.25 79 70 24 0 7 7 11 2 5.14 1.74 15 982 9 285 14 

Kyaka Bulifani Village 3.53 45 26.07 53 46 24 0 0 0 1 0 4.27 1.84 3 753 3 968 19 

Kilimilile Kilimilile Village 7.66 75 56.76 64 61 27 0 3 3 0 0 14.12 1.59 5 431 4 814 6 

Subtotal: Missenyi District 39.11 447 289.50 434 378 146 1 22 23 32 4 51.67 14.58 47 493 54 971 61 

Bukoba 

Kyamulaile Kyamulaile Village 7.35 23 55.89 21 19 9 0 2 3 2 1 0.31 0.00 640 709 0 

Mugajwale 

Kobunshwi Village 5.04 106 40.52 95 84 38 0 3 3 0 1 4.08 0.68 10 150 5 685 0 

Mugajwale Village 5.32 109 41.79 121 112 38 0 7 8 5 5 3.10 10.32 12 221 
10 403 

(plus 4.7 acres 
of trees) 

8 

Kyaitoke Kyaitoke Village 5.93 145 47.41 146 138 38 0 12 12 16 5 1.80 14.51 7 009 17 955 18 

Izimbya Izimbya Village 1.86 4 13.91 2 1 0 0 0 0 0 0 0.00 0.00 0 0 0

Kyaitoke Rugaze Village 2.86 3 21.63 2 1 0 0 1 1 0 0 0.00 0.00 0 0 0

Kibirizi Kamuli Village 7.13 71 55.24 64 55 20 0 1 1 0 2 0.93 8.80 1 169 3 411 3 

Rukoma Nsheshe Village 2.88 5 22.29 18 16 6 0 0 0 0 0 3.70 0.01 19 0 0 

Subtotal: Bukoba District 38.37 466 298.69 469 426 149 0 26 28 23 14 13.92 34.32 31 208 38 163 29 

Muleba Ngenge

Rwigembe Village 
4.27 

78 33.31 75 71 29 0 1 1 3 0 4.24 3.51 1 146 

2 367 
(plus 2.66 

acres of trees) 5 

Nyakanyasi Village 
3.85 

96 30.52 96 90 48 0 8 9 16 2 3.63 8.04 1 510 

4 726 
(plus 0.05 

acres of trees) 12 

Ngenge Village 6.17 133 48.96 131 116 36 0 5 5 5 1 7.34 11.57 2 109 4 112 12 

Kishuro Village 4.06 112 32.97 93 80 32 0 6 6 14 0 1.84 8.15 1 517 3 022 8 

90 Land area valued and compensated in each village excluding some infrastructure crossings, such as road reserves and powerline wayleaves, which will remain. 
91 Determined from PAHs who participated in the Socio-Economic Household survey and excludes Villages/Mitaa authorities and other Government institutional PAPs, as well as individual PAPs who did not participate in the socio-economic survey. 
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(plus 1.22 
acres of trees) 

Rukindo Village 
2.55 

65 22.05 60 53 30 0 3 3 3 0 2.18 4.33 1 757 

2 151 
(plus 0.37 

acres of trees) 5 

Burungura Kakoma Village
6.81 

139 53.54 122 113 76 0 8 8 1 1 7.72 10.15 1 697 

3 385 
(plus 1.33 

acres of trees) 10 

Mubunda 

Kikagate Village 6.25 41 27.46 42 39 21 0 3 5 6 1 3.95 1.67 341 178 1 

Kikagate Village PS-3 
92(and part of Access 
Road) 20 66.84 19 17 7 0 4 5 7 0 3.65 1.81 352 102 1 

Bisheke 
Milanda Village (includes 
part of PS-3 Access Road) 

2.45 26 29.58 33 30 19 0 0 0 0 0 4.62 3.06 1 011 540 0 

Kasharunga Kiteme Village(includes 
part of PS-3 Access Road) 

8.85 217 78.98 213 201 61 0 8 8 20 0 20.41 10.7 8191 
3502 

(plus 1.91 
acres of trees) 

9 

Karambi 

Kiguzi Village 
5.00 132 40.98 119 111 47 0 6 6 8 1 7.56 4.99 4 938 

4 298 
(plus 0.83 

acres of trees) 
6 

Karambi Village 
2.61 53 21.45 47 44 19 0 1 1 1 0 2.99 4.02 2 028 

901 
(plus 0.37 

acres of trees) 
0 

Kanyamika Village 8.25 94 62.97 91 84 43 0 1 1 5 0 12.41 4.98 1 492 661 3 

Kyebitembe Kasindaga Village 1.06 13 8.14 12 11 5 0 0 0 1 0 1.92 0.17 122 35 0 

Subtotal: Muleba District 62.18 1 219 557.75 1 153 1 060 473 0 57 62 96 6 84.46 77.15 28 211 29 980 72 

Biharamulo Nyamigogo
Nyamigogo Village 1.17 11 8.83 8 8 4 0 0 0 0 0 0.22 0.00 11 10 0

Kasozibakaya Village 5.56 29 42.02 30 29 11 0 2 3 1 0 12.71 2.90 381 120 3 

Subtotal: Biharamulo District 6.73 40 50.85 38 37 15 0 2 3 1 0 12.93 2.90 392 130 3 

TOTAL: KAGERA REGION  146.3993 2 172 1 196.9794 2 09495 1 901 783 1 107 116 152 24 162.98 128.95 107 304 123 24496 165 

92 A number of PAPs in Kikagate Village, Milanda Village and Kiteme Village have land and/or assets affected by the pipeline corridor and PS-3 and/or the access road. The proposed PS-3 access road runs along the corridor and within it partially. 
93 This excludes 0.24 km through the Minziro Forest Reserve, 7.54 km through the Ruiga River Forest Reserve, and 20.41 km through the Biharamulo Game Reserve. The total pipeline length through Kagera Region is therefore 174.58 km 
94 This excludes 1.91 acres in the Minziro Nature Forest Reserve, 60.53 acres in the Ruiga River Forest Reserve and 160.58 acres in the Biharamulo Game Reserve.  
95 This includes 5 PAPs with land parcels in multiple villages.  
96 Excludes trees affected in Minziro Nature Forest Reserve, Ruiga River Forest Reserve and Biharamulo Game Reserve in Kagera Region which have been recorded and valued by the Project separately. 
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Figure 5-1: Structure of Project Affected Areas discussed in Chapter 

The structure followed for the socio-economic baseline profiles is shown in  

Figure 5-1 above. 
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5.2 Project-Affected Region 

The Kagera Region is located on the western shore of Lake Victoria and is the northernmost 
region of Tanzania. The region is bordered by Uganda to the north, Rwanda and Burundi to 
the west, the Kigoma Region to the south, and the Geita Region to the east. It consists of 
eight (8) districts, namely Biharamulo, Bukoba, Bukoba Municipal, Karagwe, Kyerwa, 
Missenyi, Muleba and Ngara.  

Of these, four (4) districts are Project affected, from north to south: Missenyi,  Bukoba, 
Muleba and Biharamulo districts.  

The Kagera Region within the broader context of surrounding regions and affected wards is 
shown in Figure 5-2. Unless otherwise specified, the baseline profile for the Kagera Region 
was based on secondary data obtained from the Kagera Region’s Basic Demographic and 
Socio-Economic Profile97  

97 United Republic of Tanzania (2016). Kagera Region: Basic Demographic and Socio-Economic Profile (based 
on 2012 Population and Housing Census). 
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Figure 5-2: Geographical Context of the Kagera Region 
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5.2.1 Population and Household Characteristics  

Population 

Kagera Region covers a geographical area of 40,838 km2, which includes 11,885 km2 that is 
covered by the water of Lake Victoria, Lake Ikimba, Lake Burigi and the Ngono and Kagera 
Rivers. In 2012, the region had a total population of 2,458,023 people with a population 
density of around 85 people per km2 (considering only the dry land area as habitable). The 
region had an average annual growth rate of 3.2% per annum between the 2002 and 2012 
census, which was the third highest in the country. There was an almost equal split between 
males and females, with females in the slight majority at 51%. Almost half of the population 
(49%) were in the working age group of 15-64. The other half was made up of people under 
14 years (48%), and the elderly (65+, 3%).  

Households 

In 2012, the Kagera Region consisted of 521,028 households with an average household 
size of 4.7 persons per household, of these, 31.9% were female headed. Male-headed 
households tended to be smaller with an average occupancy rate of 3.3 persons per 
household compared to female-headed households that had an average occupancy rate of 
7.4 persons per household. Most of the households (84.6%) owned the house that they lived 
in, followed by 9.7% who rented.  

Literacy and Education 

According to the 2012 Census98, the overall literacy rate for those aged 5 years and older 
was 69.8%. The literacy rate was slightly higher amongst males (72.1%) than females 
(67.6%). There was a noticeable difference in the literacy rate in urban areas (90.7%) versus 
rural areas (67.7%). The adult literacy rate (i.e. individuals aged 15 years and older) was 
76.8% - again much higher in urban areas (94.1%) than in rural areas (74.8%).  

Most of the population aged 5 years and older completed primary school (87.2%), while 
10.3% completed secondary school. Only 0.8% of the population went for further training 
after completing secondary school and only 0.9% went on to university or another tertiary 
institution.  

Ethnic Groups 

The Haya is the main ethnic group in Kagera Region. In addition to the Haya, there are also 
other ethnic groups in smaller numbers, including groups that are internationally recognized 
as indigenous peoples, namely the Maasai, Barabaig, Hadzabe and Akie. The GoT does not 
officially recognize indigenous peoples. However, as will be elaborated in Section 5.7, there 
is clear evidence that these group might be more vulnerable than others to displacement 
and other Project-induced impacts. This vulnerability stems from their semi-nomadic lifestyle 
and marginalization within Tanzanian society. For this reason, the term “vulnerable ethnic 

 

98 United Republic of Tanzania: National Bureau of Statistics (March 2013), 2012 Population and Housing 
Census: Population Distribution by Administrative Areas.  



Resettlement Action Plan for the Kagera Region East African Crude Oil Pipeline, Tanzanian Section 

Chapter 5  

September 2020 70 

group” has been adopted in this RAP to refer to these groups. The four (4) vulnerable ethnic 
groups who self-identify as indigenous peoples are:  

 The Hadzabe, who are considered indigenous to Shinyanga, Singida and Dodoma
regions, have an estimated population size of around 3,000. Hadzabe reliance on
hunting and gathering remains high, despite efforts from Government to introduce
agriculturally based livelihoods. They speak a language that appears to be unrelated
to any other language, which is suggestive of very ancient origins;

 The Maasai, originally Nilotic pastoralists who migrated into Tanzania along the
course of the Nile from southern Sudan. The range of the Maasai is divided between
Tanzania and Kenya. They are the biggest indigenous group with an estimated
population size of around 450,000. Within the Project-affected area, they are mostly
found in Manyara, Singida and Dodoma;

 The Barabaig, with a total estimated population size of around 75,000, are
traditionally similar to the Maasai groups in that they are semi-nomadic and herd
cattle. In recent years, many have become agro-pastoralists and they farm maize,
beans and millet.99 The Barabaig are sometimes referred to by the derogatory term
"Mang'ati.", but due to the derogatory nature of this term, it is not used in this RAP.
Within the Project-affected area, they are mostly found in the Manyara and Dodoma
regions; and

 The Akie, with a population size of around 5,000, are traditionally a hunter-gatherer
people living mostly in the Arusha and Manyara regions. Besides hunting,
beekeeping constitutes an important livelihood for many Akie. The Akie are
sometimes referred to by the term "Dorobo / Ndorobo”, but due to the derogatory
nature of this term, it is not used in this RAP. Within the Project-affected area, they
are found in the Manyara region.

Although the Sandawe along with the Hadzabe were once considered hunter-gatherer 
groups in Tanzania, the Sandawe have abandoned their hunter-gatherer lifestyle and 
adopted the agricultural lifestyle of mainstream society. Today the Hadzabe are recognized 
as indigenous peoples internationally, while the Sandawe are not100. This RAP has adopted 
a conservative approach by including the Sandawe as a vulnerable ethnic group, even 
though they do not have general international recognition as indigenous people. The 
Sandawe mostly inhabits the Dodoma Region and has a total estimated population size of 
around 40,000. 

Of these groups, only one (1) PAH in the Kagera Region self-identified as Barabaig. This 
PAH is discussed in more detail in Section 5.7. 

99 MRGI (2016). World Directory of Minorities and Indigenous Peoples. Minority Rights Group International 
website, URL: http://minorityrights.org. 

100 http://www.africa.kyoto-u.ac.jp/kiroku/asm_normal/abstracts/pdf/36-1/yatsuka.pdf: 
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5.2.2 Land Use and Tenure 

According to the Kagera Region’s Basic Demographic and Socio-Economic Profile (2016), in 
2012 a third of households (33%) had no title deeds/documentation over the land on which 
their main dwelling was built, while 4% of households had a title deed. A further 57% had 
customary rights over the land.  

The majority of the region’s households (77%) engaged in agricultural activities, resulting in 
large portions of the region’s land being used for crop farming and grazing. 

5.2.3 Livelihood Activities 

The main sectors that people derive their livelihoods from were commercial agriculture, food 
crops and forestry (76%), fishing, hunting, livestock and other related industries (3%), 
domestic services (4%) and mining and quarrying (2%). All other economic sectors in the 
region each had less than 1% of the economically active population engaging in these 
activities – this includes sectors such as manufacturing, construction, education, public 
administration, etc.  

Within the agricultural sector, 77% of households are engaged in the production of crops. 
Major food crops included maize, rice, cassava and bananas, with maize being the main 
staple food for those in urban and rural Kagera. Around half (47%) of households in the 
Kagera Region keep at least one type of livestock.   

5.2.4 Access to Services and Public Infrastructure  

In 2012, two thirds of households in the region used non-improved water sources, which 
included unprotected springs (33%), surface water (19%) and unprotected dug wells (9%). 
The other third used improved water sources, which included piped water (17%) and 
protected wells and springs (20%). 

The use of modern sources of energy for cooking in the Kagera Region was very low, even 
in the urban areas. Most households (85%) used firewood for cooking. In rural areas the use 
of firewood was as high as 92%, whereas charcoal (69%) and firewood (25%) are the 
predominant energy sources for cooking in urban areas. Overall, 69% of households in the 
region used kerosene for lighting. Most houses in rural areas used kerosene (74%), whereas 
houses in urban areas used a mix of electricity (48%) and kerosene (29%) for lighting.  

Most households (84%) used non-improved toilet facilities, of which half used pit latrines 
without coverings – the practice was more prevalent in rural areas (90% of households), 
than in urban areas (35% of households). Households in urban areas had better access to 
improved toilet facilities (65%), which included flush covered pits (21%) and pit latrines with 
washable slabs (18%).  

5.3 Project-Affected Districts 

An overview of the pipeline route through the four (4) Project-affected districts is shown in 
Figure 5-3, followed by more detailed discussion of these districts.  
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Unless otherwise stated, the baseline profile of the Project-affected districts was derived 
from the various district profiles, i.e.:  

 United Republic of Tanzania (2017), Missenyi District Council Socio-economic
Profile 2015;

 United Republic of Tanzania (2018), Bukoba District Socio-economic Profile 2015;

 United Republic of Tanzania (2018), Muleba District Council Socio-economic Profile
2015; and

 United Republic of Tanzania (2018), Biharamulo District Council Socio-economic
Profile 2015.
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Figure 5-3: Pipeline Corridor Route Showing the Project-Affected Districts in the Kagera Region
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5.3.1 Population and Household Characteristics  

The four (4) Project-affected districts cover a combined geographical area of 14,701 km2 
(36% of the regional area) and in 2012, had total population of 1,356,125 people (55.2% of 
the region’s population). The Project-affected districts consisted of a total of 280,553 
households (53.8% of the region’s households). A summary of the population per affected 
district is shown in Table 5-2.  

Table 5-2: Summary of Population and Household Characteristics per Project-affected 
District  
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Missenyi 2 825 202 632 71.7 49.4 50.6 48 104 4.2 65.3 34.7 83.1 

Bukoba  2 815 289 697 102.9 48.7 51.3 63 375 4.6 65.1 34.9 84.9 

Muleba 3 444 540 310 156.9 49.6 50.4 113 380 4.8 67.8 32.2 78.2 

Biharamulo 5 617 323 486 57.6 49.6 50.4 55 674 5.8 74.6 25.4 63.8 

TOTAL 14 701 1 356 125 92.3 49.3 50.7 280 553 4.8 68.2 31.8 77.5 

The three (3) main ethnic groups in the Missenyi District are the Haya and Sukuma. The 
Haya are the main ethnic group in Bukoba District. The five (5) main ethnic groups in the 
Muleba District are the Haya, Sukuma, Subi, Zinza, Kerewe and Nyaruanda. The Subi, 
Sukuma, Haya and Sumbwa are found in the Biharamulo District.  

5.3.2 Land Use 

Two (2) rainy seasons occur across all the Project-affected districts. The short (Vuli) rains 
between October and December and the longer (Masika) rains between March and May. 
The Masika rains provide favorable conditions for the main cropping season, which includes 
crops such as banana, paddy, maize and coffee which are planted in late February and 
March and the short-term crops are harvested in July to August. The Vuli rains provide a 
minor cropping season favorable for crops that need little rain such as sorghum, yams, 
groundnuts, sweet potatoes and cassava which are planted around November and are 
harvested in late January and February. 

Approximately 39% of the land in the Missenyi District was classified as arable land used for 
crop farming. The Bukoba District is slightly smaller than the Missenyi District and about a 
third of the land in this district is considered as arable land. Other land uses in Bukoba 
District included grazing land and forest reserves. The Muleba District is the second largest 
of the Project affected districts. Most of the land in the district was classified as arable 
(97%), of which 51% was under cultivation. Ruiga River Forest Reserve in Kyebitembe Ward 
takes up 118.07 acres (92%) of the total forest reserve land of 127.82 acres in the district. 
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During the 2015 crop season, 99% of the potential area for irrigation was utilized, mainly for 
maize and rice. The Biharamulo District covers the largest geographical area of the four (4) 
Project-affected districts. Around a third of the district was taken up by forest reserves, while 
another third was classified as game reserves. The remaining third consisted of arable land 
and settlements.  

5.3.3 Livelihood Activities  

Crop farming was regarded as the most important economic activity across all four (4) 
Project-affected districts. Banana was the predominant food crop in the Missenyi, Bukoba 
and Muleba Districts, whilst cassava and maize were the predominant food crops in the 
Biharamulo District. 

Sugar cane was the most important cash crop in Missenyi District, whilst coffee was the 
most important cash crop in the Bukoba and Muleba Districts. The cash crops varied in 
Biharamulo between cotton, coffee and tobacco.  

Livestock keeping was regarded as the second most important livelihood activity across all 
Project-affected districts, and included cattle, goats, sheep and pigs. Chickens were the 
predominant poultry being kept. Honey and wax were also an important livelihood activity in 
the Muleba and Bukoba Districts.  

Fishing and fish farming were livelihood activities practiced in all the districts. Sources of fish 
included Lake Victoria, the Kagera River and Lake Burigi. 

5.3.4 Access to Services and Public Infrastructure  

Table 5-3 provides a summary of the households’ access to services and public 
infrastructure, and services in the Project-affected districts. Across all districts, kerosene was 
noted as the main source of lighting. Firewood was the main source of heat for cooking. 
More than 60% of the households used unimproved water and sanitation facilities. 

Table 5-3: Summary of Access to Services and other Public Infrastructure in the 
Project-affected Districts 

District Lighting Cooking Water Source Sanitation 
Health 
Facilities 

Schools 
(No.) 

Missenyi 
Kerosene 
(86%) 

Firewood (92%) 
Unimproved 
(64%)  

Unimproved 
(92%) 

41 122 

Bukoba  
Kerosene 
(81%) 

Firewood (94%) 
Unimproved 
(69%) 

Unimproved 
(90%) 

47 181 

Muleba 
Kerosene 
(77%) 

Firewood (88%) 
Unimproved 
(70%) 

Unimproved 
(84%) 

47 253 

Biharamulo  
Kerosene 
(86%) 

Firewood (92%) 
Unimproved 
(98%) 

Unimproved 
(92%) 

41 122 

5.4 Project Affected Communities  
For the purposes of this RAP, PACs are defined as the population of any ward overlapping 
with the Project footprint, it thus encompasses PAHs and PAPs, but also includes 
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households that reside in those wards but will not be physically or economically displaced by 
the Project. 

Theoretically, PACs would also include host communities (communities residing in or using 
land to which displaced PAHs will be relocated). However, it is the Project’s intention to 
relocate PAHs to nearby sites within the same village (i.e. infill). Where possible, PAHs will 
be relocated within their current ward of residence, therefore avoiding the creation of new 
PACs or separate host communities). Thus, PACs constitute the same communities as 
those within which PAHs currently reside. 

This section provides a high-level overview of the PACs (grouped per ward) within the 
Kagera Region, based on national census data. Section 5 discusses PAHs in more detail, 
based on primary data gathered during the SELI and household socio-economic survey.  

An overview of the PACs is provided in Figure 5-4 for the Missenyi District, in Figure 5-5 for 
the Bukoba District, in Figure 5-6 for the Muleba District and in Figure 5-7 for the Biharamulo 
District.  

It should be noted that certain sections of the pipeline corridor in the overview maps appear 
to not fall within the Project affected wards listed in Section 2.2.1 above and discussed in 
this section. This is because the Tanzanian Geographic Information System (GIS) dataset 
used for administrative boundaries does not align with data collected in the field during the 
valuation process. Field data boundaries were confirmed as correct with local authorities and 
used to inform the baseline profile. Maps are based on the GIS dataset but where 
differences occur between the GIS and field data sets, these have been clearly indicated in 
the legend. See Section 2.2.1 for a summary of difference between confirmed field data and 
the available Tanzanian GIS dataset. 
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Figure 5-4: Overview of PACs in the Missenyi District101 

 

101 The pipeline corridor for 240 m traverses Minziro Nature Forest Reserve in Nsunga Ward. 
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Figure 5-5: Overview of PACs in Bukoba District 
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Figure 5-6: Overview of PACs in Muleba District 102 

 

102 Pipeline corridor also traverses for 7.54 km Ruiga River Forest Reserve and for 10.47 km Biharamulo Game Reserve in Kyebitembe Ward. 
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Figure 5-7: Overview of PACs in the Biharamulo District  
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5.4.1 Population and Household Characteristics  

The total surface area covered by Project-affected wards is an estimated 3,275.5 km2 with a 
total population of 330,177 people. The average population density was 100.8 persons per 
km2. There is an almost equal split between males and females with males in a slight 
majority at 52%. The PACs consisted of 72,718 households with an average household size 
of 4.5 persons per household.  

5.4.2 Land Use  

Affected land is mostly used for agricultural activities and to a lesser extent for grazing. 
Forested areas (such as MNFR) were used as a source of firewood, medicinal herbs and 
grass. PACs mostly resided on unregistered customary land.  

Ward level land-use plans aim to address land needs and demands. Although the draft plan 
for most wards in Bukoba and Biharamulo Districts must still be approved by the MLHHSD, 
certain wards have already started implementing their plans. Most wards in Muleba District 
and Missenyi District have land-use plans. 

5.4.3 Livelihood Activities 

Most of the PACs’ households were agriculturalists (Haya and related ethnic groups) and 
agro-pastoralists (Sukuma and related ethnic groups – refer to Chapter 8). Crops were 
produced for household consumption and for household income. Few households were 
subsistence farmers only. Livelihoods are supplemented by the sale of produce at the 
marketplace, either directly by households or through intermediaries. Farmers have access 
to mills for their rice and maize – the produce is either consumed at household level or sold 
at village markets.  

Households in the PACs cultivated a variety of crops for both household consumption and as 
cash crops. This included maize, beans, bananas, cassava, sorghum, millet, rice and sugar 
cane, whereas coffee, tobacco, cotton, vanilla and green tea mostly served as cash crops. 
Households kept a variety of livestock, including cattle, goats, sheep and poultry, amongst 
others.  

Although it is not a widespread livelihood activity, it was reported that wetland areas across 
the four (4) districts were used for fishing and for harvesting grass. Fishing is also practiced  
in the Kagera River (Missenyi District) and Lake Burigi (Muleba District). 

Trees are harvested for their timber. Eucalyptus, pine, grevillea, mitona, mwarubaini and 
muhumula trees (these are the names of the trees used locally) were mentioned as sources 
of timber.  

Apart from selling crops and livestock to people in the village and at the markets, PACs run 
small businesses including selling of bricks, thatch grass (mostly used for floor and roof 
material), grasshoppers (senene), traditional beer, firewood, herbs and natural remedies, 
hardware and general household goods.  
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5.4.4 Access to Services and Public Infrastructure  

Figure 5-8 to Figure 5-11 show the location of public services, infrastructure and community 
assets and Figure 5-12 to Figure 5-15 the location of natural resources for each of the PACs, 
grouped per district. Data for these maps was obtained from EACOP based on data 
collected by their field team. 

Across the PACs in the four (4) affected districts, the pipeline corridor crosses village 
road(s), that lead to services such as hospitals, schools, churches, mosques, markets and 
water. There is on average one (1) school per village, but salary levels and lack of adequate 
housing deter university graduates from teaching at these schools.  

Although the Kagera River was reported as being a reliable water source, access to water 
during the dry season was a challenge for most PACs across the four (4) districts. Some 
people’s access to water sources could also be temporarily hindered during pipeline 
construction as they must cross the pipeline corridor to access a water source. Households 
in the PACs sometimes bought water because of faulty boreholes, brackish water at local 
water sources, or access to certain water sources being regarded as unsafe. One bucket of 
water is sold for T.Shs. 100. During the rainy season, temporary water sources include 
ponds, wetlands, natural springs and lakes. 
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Figure 5-8: Overview of Public Services, Infrastructure and Community Assets in the Missenyi District  
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Figure 5-9: Overview of Public Services, Infrastructure and Community Assets in the Bukoba District 
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Figure 5-10: Overview of Public Services, Infrastructure and Community Assets in the Muleba District 
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Figure 5-11: Overview of Public Services, Infrastructure and Community Assets in the Biharamulo District
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Figure 5-12: : Overview of Natural Resources in the Missenyi District  
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Figure 5-13: : Overview of Natural Resources in the Bukoba District  
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Figure 5-14: Overview of Natural Resources in Muleba District 



Resettlement Action Plan for the Kagera Region 

 

East African Crude Oil Pipeline, Tanzanian Section 

Chapter 5  

 

September 2020          90 

 

Figure 5-15: Overview of Natural Resources in the Biharamulo District
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5.5 Project Affected Households 
This section presents an integrated socio-economic baseline profile for PAHs within the 
Project affected wards of the various districts within the Kagera Region. The profiles have 
been grouped under each of the Project-affected districts and where key nuances are 
evident; these have been highlighted. As with the preceding sections, the section focuses 
on: 

 Population and household characteristics; 

 Land use and tenure;  

 Livelihood practices; and 

 Access to services and public infrastructure. 

Unless otherwise stated this section is based on information sourced from the following 
internal reports:  

 SELI Field Report for Kagera Region Volume 1 (DWC, October 2019); and 

 SELI Field Report for Kagera Region Volume 2 (DWC, October 2019). 

5.5.1 Population and Household Characteristics  

A summary of the population and household characteristics of PAHs across the affected 
wards (grouped per district) is provided in Table 5-4103.  

Table 5-4: Summary of Project Affected Households per Affected Ward 
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Missenyi 

Mutukula 62 56 1.5 7 77 23 Permanent 

Nsunga 63 52 1.0 6 88 12 Permanent 

Kasambya 192 163 2.5 5 71 29 Permanent 

Kyaka 53 46 1.5 6 66 34 Permanent 

 

103 Based on information sourced from the RAP Socio-Economic and Land Delineation Surveys (DWC / EACOP, 
2018 / 19).  

104 Inclusive of government institutions and village authorities. 
105 Of these, 66 PAHs did not complete a socio-economic survey.   
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District Ward 
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Kilimilile 64 61 2.4 6 84 16 Permanent

Bukoba 

Kyamulaile 21 19 0.6 6 79 21 Permanent

Mugajwale 216 196 8.3 5 80 20 Permanent

Kyaitoke 148 139 5.9 5 75 25 Permanent

Izimbya 2 1 0.02 3 100 0 Permanent

Kibirizi 64 55 3.1 6 89 11 Permanent

Rukoma 18 16 0.6 6 100 0 Permanent

Muleba 

Ngenge 455 410 9.7 6 85 15 Permanent

Burungura 122 113 4.1 6 90 10 Permanent

Mubunda 42 39 1.6 7 95 5 Permanent

Mabunda (inc. 
PS-3) 

19 17

Bisheke 33 30 0.8 7 93 7 Permanent

Kasharunga 213 201 3.8 6 78 22 Permanent

Karambi 257 239 6.3 6 86 14 Permanent

Kyebitembe 12 11 0.2 7 91 9 Permanent

Biharamulo Nyamigogo 38 37 1.7 9 78 22 Permanent 

TOTAL 2 094 1 901 2.6 6 82 28 - 

There are 2,094 PAPs106, of which 1,786 are landholders and 277 are tenants. An additional 
30 PAPs include government institutions and villages, plus one informal land user.  

There are 1,901 PAH - the largest proportion is found in Muleba District (1,060), followed by 
Bukoba District (426) and Missenyi District (378). Biharamulo District only has 37 PAHs. Of 
the PAHs, one (1) self-identified as Barabaig in Missenyi District. See Section 5.7 for more 
detailed information on vulnerable ethnic groups.  

The average household occupancy rate across the Project-affected wards is 6 persons per 
household (excluding government institutions and village authorities). With the exception of 
Kasambya Ward with an average occupancy rate of 5.3, the average occupancy rate of 

106 As indicated in Table 1-1, there are 2,089 PAPs if each of the 5 PAPs who have land parcels in multiple 
villages are counted once only. They are double-counted here so that the total aligns with the sum of the 
numbers of PAPs per village. 
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PAHs in Missenyi District is six (6) and above. The average occupancy rate in Bukoba 
District ranges from 5.1 to 6.2 between wards, except for the one (1) household in Izimbya 
Ward whose household consists of 3 members. In Muleba District, most households 
registered seven (7) members, the lowest average occupancy rate was registered in Ngenge 
Ward at 5.5 and the highest in Kyebitembe Ward at 7.1. In Nyamigogo Ward (Biharamulo 
District), most PAHs (45) registered nine (9) household members. Households are mostly 
male-headed (an average of 80% of all PAHs)107.  

Across all wards, PAHs’ members permanently stay with the household (this is the case for 
more than 95% of PAHs). The majority have lived in their village for 30 years and longer 
(1,044 PAHs). Only 14% (270) have lived in the village for less than ten (10) years, of these, 
66% (179) are in Muleba, which might be ascribed to recent in-migration of people from 
neighboring wards in search of land that can be used for cultivation.  

The majority of PAHs speak Kihaya (an average of 84%) – the exception being the 
Mubunda, Kyebitembe and Nyamigogo Wards where the majority of households speak 
Kisukuma (an average of 68% of households). The differences between these two (2) 
groups in their approach to livelihood activities are discussed in Chapter 8. 

 

Figure 5-16: A typical homestead in Kassambya Ward (Missenyi District)  

 

 

107 The gender and marital status of the head of household is considered in the assessment of the vulnerability of 
PAHs (Chapter 9).  
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5.5.2 Land Use and Tenure  

A total of 2,695 valuations were carried out in the Kagera Region108. Of the number of 
valuations, 2,140 are held under customary land tenure (unregistered), 24 under customary 
land tenure (registered), and 359 under tenancy. Most of the valued land was used for 
agriculture (2,121 of 2,695 valuations, or 79%). Other uses included residential (132 
valuations or 5%) and communal land (123 valuations or 4.5%). In general, PAPs that 
participated in FGDs reported that they were concerned it would be difficult to find 
replacement land in their respective wards.  

The pipeline corridor traverses three reserves: 

 Minziro Nature Forest Reserve: The Project pipeline corridor within Minziro NFR in
Missenyi District covers an area of approximately 1.91 acres. The land associated
with the pipeline corridor is under TFS administration and used for conservation of
forest and wetland habitats, although there is agriculture encroachment by
neighboring PAPs. .PAHs gather firewood from Minziro Forest Reserve. Licenses for
lumbering activities, collecting firewood, hunting, beekeeping and conducting rituals
must be issued before villagers can access the forest for these purposes. The total
tree volume recorded as affected during the valuation for the pipeline corridor in
Minziro NFR was 25.11 m3.

 Ruiga River Forest Reserve: The Project pipeline corridor within Ruiga River FR in
Muleba District covers an area of 60.53 acres. The land associated with the pipeline
corridor is under TFS administration and used for conservation of forest and wetland
habitats, although a significant amount has been transformed by agricultural
activities. The total tree volume recorded as affected during the valuation for the
pipeline corridor in Ruiga River FR was 48.29 m3.

 Biharamulo Game Reserve: The Project pipeline corridor within Biharamulo GR
covers an area of 257.3 acres in Chato (Geita Region) and in Muleba and
Biharamulo Districts (Kagera Region). Approximately 160.58 acres of Biharamulo
Game Reserve are affected by the pipeline corridor in the Kagera Region. The land
associated with the pipeline corridor is under TAWA administration and used for
conservation of forest (Guinea–Congo) and wetlands. The total tree volume recorded
as affected during the valuation for the pipeline corridor in Biharamulo Game
Reserve was 3,329.62 m3 (combined total for Kagera and Geita regions).

Medicinal plants can be found inside the reserves. A special permit is required to undertake 
any activities in the Minziro Nature Forest Reserve and the Biharamulo Game Reserve, 
including hunting, collecting firewood and lumber and gathering medicinal plants. This permit 
must be endorsed by the village leader and the District Forest Services Authority.  

108 Total valuations include all valuations of affected and orphaned land. A land parcel can contain a single 
landowner plus one or more tenants, (i.e. multiple PAPs) and therefore one land parcel can have more than one 
valuation. The figures reflected here are consistent with the number of valuations, and not the number of 
affected land parcels. 
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Graves and Spiritual Sites 

The pipeline corridor will affect 165 graves within Kagera Region and 2 spiritual site were 
was identified during the RAP surveys. Of the affected graves: 61 graves in Missenyi District; 
29 grave in Bukoba District; 72 graves in Muleba District and three (3) graves located in 
Biharamulo District. 

Similarly, to the process of grave relocation, the suitable rituals to be performed before the 
relocation of any spiritual sites will be determined by engagement with the site’s guardian.  
Land and assets associated with these sites have been valued. Impacts on affected spiritual 
sites will be managed by the Project under the Cultural Heritage Management Plan, 
including liaison with communities over supporting ceremonies etc. 

5.5.3 Livelihood Activities  

PAHs’ livelihood activities are discussed in detail in the following subsections. Unless 
otherwise indicated, data reflected in this subsection was sourced from the RAP Socio-
Economic Survey and the SELI.  

Primary Livelihood Activities  

A summary of PAHs’ primary livelihood activities is presented in Figure 5-17.  

 

Figure 5-17: Overview of PAHs’ Primary Livelihood Activities per Project Affected Ward 

The primary livelihood activities of most PAHs are agriculture oriented, with an average of 
76% of PAHs identifying sales of crops as their primary livelihood activity, followed by an 
average of 15% who mentioned subsistence farming as the primary livelihood activity. PAHs 
between the Mutukula Ward in the north of Missenyi District and the Kyaitoke Ward in 
Bukoba District appear to be more diversified in primary livelihood activities, which include 
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employment and trade. From Kibirizi to Nyamigogo the focus is primarily on sales of crops. 
The one (1) PAH in Izimbya Village identified self-employment as their primary livelihood. 

Secondary Livelihood Activities  

A summary of PAHs’ secondary livelihood activities is presented in Figure 5-18. 

 

Figure 5-18: Overview of PAHs’ Secondary Livelihood Activities per Project Affected 
Ward 

The majority of PAHs practice a secondary livelihood activity, which are generally more 
diversified than the primary livelihood activities. A third of PAHs in the Muleba District did not 
report a secondary livelihood activity. In the Missenyi and Biharamulo District, 10% of PAHs 
do not have a secondary livelihood compared to 20% in Bukoba. 

In general, PAHs who reported the sale of crops as their primary livelihood activity engaged 
in activities such as sales of livestock products, small trading, and salaried work to 
supplement livelihoods. The inverse was observed for those who primarily depended on 
salaries and trading for their livelihood – these PAHs tended to depend on sales of crops 
and subsistence farming for a secondary income. 

Crop Farming 

As demonstrated in the section above, crop farming is fundamental to PAHs’ livelihoods, 
both as a food and income source. An overview of the crops cultivated by PAHs per ward is 
shown in Figure 5-19. This is followed by a discussion on the importance of crops per district.  



Resettlement Action Plan for the Kagera Region 

 

East African Crude Oil Pipeline, Tanzanian Section 

Chapter 5  

 

September 2020    97 

 

Figure 5-19: Overview of crops cultivated by PAHs by crop type per district 

Missenyi District: PAHs in Missenyi District reported maize (26%), beans (22%), coffee 
(19%) and banana (14%) as their most important crops. These crops are also cultivated as 
second most important crops, in the order of maize (30%), beans (29%) and bananas (11%). 
These crops, apart from coffee, are important food and cash crops.  

Bukoba District: Coffee is the most important crop in Bukoba District (29%). Beans is the 
most important crop for 22% of PAHs and maize for 13% of PAHs. The PAH in Izimbya 
Ward and two thirds of PAHs in Rukoma also identified coffee as a most important crop. 
Other important crops mentioned were carrots, cassava, okra, pawpaw, Irish potato and 
sweet potato. Some PAHs mentioned vanilla, yam and tomato (all under 2% total in the 
District). Sugarcane was mentioned by 5% of PAHs.  

Muleba District: In Muleba District, the most important crops cultivated by PAHs are 
cassava (25%), maize (23%), beans (18%), coffee (10%) and rice (7%). Other crops 
mentioned as important were okra, papaya, ground nuts, potato, red sorghum, white 
sorghum and yam (but all under 1%).  

Biharamulo District: In Biharamulo District, the important crops cultivated by PAHs are 
cotton (38%), maize (25%), cassava (19%) and rice (16%). Cotton was not a key area of 
concern among PAPs participating in FGDs because this crop was generally not affected by 
the pipeline corridor. 

Other crops considered to be first and second most important for livelihoods included 
cassava, mango, pawpaw, sugar cane, tomato, potato, Irish potato, groundnuts, rice, yam, 
carrots and trees (mentioned by under 10% of PAHs). In addition to these crops, jack fruit, 
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avocado, millet, sweet potato, orange, lemon, guava, tea, vanilla, cabbage, peas and honey 
were mentioned as cash and food crops by PAPs participating in FGDs. Trees mentioned by 
PAPs during FGDs were pine, eucalyptus, and grevillea trees. Trees are sold for timber, 
firewood and poles.  

During the SELI field work, production losses associated with planting and harvesting were 
discussed. Contributing factors cited were lack of money for fertilizer, crop losses due to 
pests and diseases, poor agricultural methods and weeds. Participants in most villages 
mentioned lack of access to markets and difficulty to access markets during the rainy season 
as additional challenges. Further, unpredictable weather patterns, impact on planting and 
harvesting seasons. For example, the Vuli rains only came in December 2018 and planting 
for the Masika rains in 2019 was expected to be delayed due to the predicted late 
commencement of these rains.  

The planting and harvesting months for the main crops in the Kagera Region are guided by 
the Masika and Vuli rains. A general overview of the seasonal crop calendar is shown in 
Figure 5-20.  

Month Jan Feb Mar Apr May Jun Jul Aug Sept Oct Nov Dec 

Vuli 
Rain109 

Vuli 
Harvesting 

Vuli  
Preparing 

Vuli  
Planting 

Vuli Growing 

Masika 
Rain109 

Masika 
Preparing 

Masika Planting 
Masika  
Growing 

Masika 
Harvesting 

Rain Masika Rain Vuli Rain 

Hunger No / less hunger Hunger 

Banana Harvesting throughout the year with more intense activity between July and December / January. 

Cassava Harvesting throughout the year, up to eight (8) months for the cassava root to be ready. 

Coffee Pruning, weeding, mulching. 
Harvesting cycle was not discussed in detail and serves as a broad 
guideline. 

Figure 5-20: Crop Calendar  

As is to be expected, for households whose primary livelihood activity is agriculture-based, 
the cycles of food and cash availability and shortages to a large extent, coincide with the 
seasonal crop calendar. PAHs generally experience food and cash shortages from October 
to January (see Figure 5-21), which matches the planting and pre-harvest period for most 
important food crops. 

109 Short-term crops including rice 
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Figure 5-21: Months when Food and Cash Shortages were Experienced by PAHs 

Livestock Keeping 

All PAHs own some type of livestock, with the majority of households owning poultry and 
goats, followed by pigs and cattle. Approximately 113 PAHs reported owning sheep. 
Livestock mostly graze around the homestead. Chapter 8 addresses the role of livestock 
keeping as a part of livelihood activities. 

5.5.4 Access to Public Services and Infrastructure 

PAHs’ access to public services and infrastructure is summarized in Table 5-5. 
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Table 5-5: Summary of PAH access to public services and infrastructure  

District 

Ward  
Predominant 

Energy Source 
for Lighting 

Predominant 
Energy Source 

for Cooking 

Predominant 
Water Source 

Predominant 
Sanitation 

PAHs Access 
Markets 

PAHs Access 
Health 

Facilities 

PAHs with 
Access  to 

Primary 
Schools 

Missenyi 

Mutukula  47% Electricity 53% Charcoal 
43% Communal 

31% 
Government 

65% Pit latrines 98% 
89% Public 

health center 
98% 

Nsunga 40% Electricity 48% Firewood 
27% Communal 

31% 
Government 

62% Pit latrines 46% 

42% Public 
health center 
40% District 

hospital 

56% 

Kasambya 55% Paraffin 55% Charcoal 
39% Stream 

23% Communal 
76% Flush 

toilets 
73% 

85% Public 
health center 

53% 

Kyaka  51% Electricity 51% Firewood 
51% River 

13% Communal 
53% Flush 

toilets 
70% 

70% Public 
health center 

87% 

Kilimile  60% Paraffin 90% Firewood 
47% Stream 

16% Communal 
81% Pit latrines 7% 

90% Public 
health center 

7% 

Bukoba 

Kyamulaile  
36% Paraffin 

26% Solar panel 
100% Firewood 68% Stream 63% Pit latrines 21% 

100% Public 
health center 

47% 

Mugajwale  55% Paraffin 93% Firewood 58% Stream 86% Pit latrine 8% 
77% Public 

health center 
1% 

Kyaitoke  46% Paraffin 86% Firewood 
31% Communal 

30% Stream 
86% Pit latrines 1% 

79% District 
hospital 

1% 

Izimbya  100% Electricity 100% Firewood 
100% Water 

vendor 
100% Flush 

toilets 
100% 

100% Public 
health center 

100% 

Kiribizi  78% Paraffin 96% Firewood 
60% Stream  

31% Communal 
93% Pit latrines 25% 

53% Public 
health center 
46% District 

hospital 

82% 

Rukoma  
56% Solar 

Panels 
94% Firewood 63% Communal 100% Pit latrines 6% 

88% Public 
health center 

0% 
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District 

Ward  
Predominant 

Energy Source 
for Lighting 

Predominant 
Energy Source 

for Cooking 

Predominant 
Water Source 

Predominant 
Sanitation 

PAHs Access 
Markets 

PAHs Access 
Health 

Facilities 

PAHs with 
Access  to 

Primary 
Schools 

Muleba 

Ngenge  60% Paraffin 94% Firewood 84% Stream 94% Pit latrines 92% 

47% Public 
health center 
41% Private 

sector 

83% 

Burungura 
44% Paraffins 
39% Flashlight 

97% Firewood 86% Stream 98% Pit latrines 90% 

67% Public 
health center 
31% Private 

sector 

95% 

Mubunda 
42% Paraffin 

32% Flashlight 
100% Firewood 82% Stream 100% Pit latrines 5% 

100% Public 
health center 

85% 

Bisheke  
37% Flashlights 

33% Paraffin 
100% Firewood 93% Stream 100% Pit latrines 0% 

100% Public 
health center 

0% 

Kasharunga 60% Paraffin 97% Firewood 
55% Stream 

37% Communal 
100% Pit latrines 38% 

100% Public 
health center 

90% 

Karambi  65% Paraffin 96% Firewood 91% Stream 82% Pit latrines 3% 
100% Public 
health center 

70% 

Kyebitembe 72% Paraffin 91% Charcoal 73% Stream 
82% Flush 

toilets 
0% 

91% Public 
health center 

64% 

Biharamulo  Nayamigogo 68% Flashlights 97% Firewood 

62% 
Government 

provided 
38% Communal 
borehole / well 

94.6% Pit 
latrines 

22% 
100% Public 
health center 

20% 
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PAHs largely do not have access to grid electricity, hence must rely on paraffin and battery-
operated flashlights for lighting110. Wood is used by most of the PAHs for cooking, except for 
PAHs in the Mutukula, Kasambya and Kyebitembe Wards who use charcoal. Due to the lack 
of piped water, it is sourced in several ways, including communal water wells, government-
funded water sources, water vendors and rivers and streams – the majority of PAHs source 
their water primarily from the latter two sources, i.e. unprotected water sources. However, 
during prolonged periods of drought, government and other protected waters sources like 
communal wells run dry, leaving PAHs with no other option but to source water from 
unprotected sources such as rivers, seasonal streams and dams.  

Apart from the Kasambya, Kyaka, Izimbya and Kyebitembe Wards where PAHs have 
waterborne (flush) toilet systems, PAHs make use of pit latrines.  

All the PAHs have access to health facilities, predominantly in the form of public health 
centers. PAHs in Nsunga, Kyaitoke, and Kiribizi Wards also have access to a district 
hospital. Public health centers provide basic health services including preventative and 
curative care, maternity services, vaccinations, and mother-child services on an in-and-
outpatient basis. The majority of PAHs used a public health center as their main access to 
health services. For most households it took around an hour to travel to the nearest health 
service center. A summary of PAHs’ access to health facilities is shown in Table 5-6.  

Table 5-6: Summary of PAHs’ access to health facilities  

District Ward 
Avg time to 

health facility 
(minutes) 

Health Facility accessed  

District 
hospital 

Public health 
centre 

Private sector 
health facility 

Missenyi 

Mutukula 25 7% 93% 0%

Nsunga 50 40% 42% 17%

Kassambya 96 13% 86% 1%

Kyaka 30 9% 72% 20%

Kilimilile 36 5% 90% 5%

Bukoba 

Kyamulaile 46 0% 100% 0%

Mugajwale 70 26% 69% 5%

Kyaitoke 47 80% 20% 0%

Izimbya 5 0% 100% 0%

Kyaitoke 30 0% 100% 0%

Kibirizi 119 46% 54% 0%

110 This differs from the regional and district profiles that cited kerosene as the predominant source of energy for 

lighting. This may be ascribed to the fact that the regional and district baseline profiles were sourced from GOT 
demographic and socio-economic profiles that was based on 2012 census data, whereas the PAH data is based 
on the SE survey data collected in 2018/19.  
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District Ward 
Avg time to 

health facility 
(minutes) 

Health Facility accessed  

District 
hospital 

Public health 
centre 

Private sector 
health facility 

Rukoma 48 13% 88% 0% 

Muleba 

Ngenge 69 10% 48% 42% 

Burungura 118 2% 67% 31% 

Mubunda 62 0% 100% 0% 

Bisheke 52 0% 100% 0% 

Kasharunga 39 0% 100% 0% 

Karambi 98 0% 100% 0% 

Kyebitembe 51 9% 91% 0% 

Biharamulo Nyamigogo 63 0% 100% 0% 

 

Figure 5-22: Primary School in Nyamigogo Village (Biharamulo District)  
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Figure 5-23: Market in Nyamigogo Ward (Biharamulo District) 

5.6 Development Support  
PAHs were asked to identify their households’ most important developmental requirements. 
In addition, during the SELI, ward and village leaders as well as PAPs and members of 
PACs were asked to identify the development challenges that households in the affected 
wards face. 

Figure 5-24 shows the percentage of PAHs per ward that identified various development 
support requirements as their top priorities111. This information on development support 
requirements will give guidance to LRP development for the Project (see Chapter 8).  

 

 

111 The results reflect the total number of times a focus area was mentioned in a ward. 
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Figure 5-24: Overview of Development Requirements for PAHs (grouped) in the Kagera Region 
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PAHs identified access to adequate agricultural inputs as key contributors to food security 
and economic development. Most of the PAHs do not have the means to access improved 
seeds, pesticides or fertilizers. Regarding equipment, half of the PAHs indicated that they 
use leased line plows, and one-third make use of hand hoes. Very few of the PAHs have 
access to a tractor. Pastoralists identified a lack of cattle dips, access to vaccinations, 
medication, veterinarian services and lack of grazing land for cattle as key challenges.  

In general, water scarcity and distance of water sources for household and for agricultural 
uses were cited as a challenge. Access to irrigation was regarded as a key development 
need. Concerns were raised that the Project could contribute to reduced access to water 
sources. The majority of PAHs listed improved roads as an important priority for 
development as it provided easier access to markets.  

Formal employment emerges as the fourth most important development need. PAHs’ 
livelihoods are primarily based on agriculture, livestock keeping and petty trading and very 
few PAH members are engaged in salaried employment.  

5.7 Vulnerable Ethnic Groups 
Vulnerable ethnic groups, some of whom may self-identify as Indigenous People (IPs), are 
defined as a group of people who are native to an area and who have distinct social and 
cultural characteristics. They self-identify as being a member of a distinct cultural group as 
well as being identifiable by others as belonging to a specific group. These vulnerable ethnic 
groups have a collective attachment to an area and its natural resources and practice 
cultural, economic, social and political customs that are separate from the dominant society. 
Vulnerable ethnic groups, which may include pastoralists and hunter / gatherer groups, who 
may be nomadic or semi nomadic, often have strong reliance upon the local environment for 
food (e.g. hunting or trapping animals and gathering plant foods). 

The fact that many of these groups are migratory and reliant on land and natural resources 
for their livelihoods, combined with a lack of recognition of the vulnerabilities associated with 
their cultural traditions and way of life, renders them potentially vulnerable to Project-induced 
displacement. Historical cases of such groups in Tanzania being subjected to various forms 
of discrimination and marginalization such as eviction from ancestral lands to make way for 
large-scale crop cultivation have also been referred to in some studies112  This may 
predispose vulnerable ethnic groups to respond negatively to the prospect of Project-related 
land acquisition.  

5.7.1 Overview of Vulnerable Ethnic Groups amongst PAHs in Kagera Region  

Data from the socio-economic surveys indicates there is only one (1) household in Kagera 
Region who self-identifies as belonging to the Barabaig.  

112 Coalition of Indigenous Pastoralist and Hunter Gatherer Organizations (2011). Shadow Report Concerning the 
Situation of Economic Social and Cultural Rights of Indigenous Pastoralists and Hunter Gatherers of The 
United Republic of Tanzania. Submission to the 48th Session of the United Nations Committee on Economic 
Social and Cultural Rights. 
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5.7.2 Vulnerable Ethnic Group PAH’s Affected Land and Assets 

The household is located in the Mutukula Village in the Missenyi District and owns one (1) 
affected land parcel. The Project will compensate the PAH for 0.203 acres of land and 148 
economic trees. The land is held under customary tenure (unregistered) and is used for 
agriculture. The PAH is not physically displaced. 

The household consists of three (3) members (compared to an average of 6 for other PAHs 
in the region). This household compares favorably with other PAHs in the region in terms of 
most socio-economic indicators: All adults are literate (compared to 76% for other PAHs); 
the household has experienced cash shortages in the past year (as have 95% of other 
PAHs), but not food shortage (reported by 89% of other PAHs). The household's primary 
source of livelihood is crop sales.  

Where additional support to vulnerable ethnic households is required, these are discussed in 
more detail in Chapter 9. 

5.8 Vulnerable Households 
Based on socio-economic and demographic information obtained during the household 
surveys, vulnerable PAHs have been divided into three categories113, namely: 

 Category 1: PAHs will be placed on the Vulnerable Household Register and qualify 
for in-kind assistance and livelihood support in addition to appropriate support 
corresponding to their specific vulnerability; 

 Category 2: PAHs will qualify for in-kind assistance and livelihood support but will 
require further verification before being placed on the Vulnerable Household 
Register; and 

 Category 3: PAHs are considered “at risk” and will be monitored. They are not 
currently classified as vulnerable as far as in-kind assistance is concerned but will 
qualify for livelihood support.  

PAHs within categories 1 and 2 are regarded as potentially vulnerable households, i.e. 783 
households are regarded as potentially vulnerable in the Kagera Region (41% of all PAHs). 
During RAP implementation, the 388 PAHs in category 3 will be monitored and if warranted, 
moved to category 1 or 2.  

A summary of vulnerable PAHs per category per village is provided in the table below. 

. 

 

 

 

 

113 See Chapter 9 for more information on the classification criteria used to identify and categorize vulnerable 
households.  
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Table 5-7: Summary of Vulnerable Households in the Kagera Region 

District Ward Village  

Vulnerable PAHs 
Category 

3 
(at risk) Category 

1 
Category 

2 
Total 

Missenyi 

Mutukula Mutukula 4 10 14 18 

Nsunga 
Byamutemba 1 5 6 3 

Igayaza 5 7 12 2 

Kassambya 

Mabuye 12 13 25 12 

Kassambya 5 9 14 5 

Nyabihanga 14 10 24 14 

Kyaka Bulifani 8 16 24 11 

Kilimilile Kilimilile 10 17 27 15 

Subtotal: Missenyi District 59 87 146 80 

Bukoba 

Kyamulaile Kyamulaile 3 6 9 6 

Mugajwale 
Kobunshwi 12 26 38 19 

Mugajwale 17 21 38 32 

Kyaitoke Kyaitoke 16 22 38 24 

Izimbya Izimbya 0 0 0 0 

Kyaitoke Rugaze 0 0 0 0 

Kibirizi Kamuli 9 11 20 12 

Rukoma Nsheshe 2 4 6 4 

Subtotal: Bukoba District 59 90 149 97 

Muleba 

Ngenge 

Rwigembe 11 18 29 16 

Nyakanyasi 19 29 48 12 

Ngenge 8 28 36 31 

Kishuro 10 22 32 18 

Rukindo 11 19 30 13 

Burungura Kakoma 27 49 76 17 

Mubunda 
Kikagate 8 13 21 8 

Kikagate Village 
PS-3 

0 7 7 5 

Bisheke 
Milanda 0 1 1 0 

Milanda Village 
PS-3 6 12 18 5 

Kasharunga 
Kiteme 22 24 46 36 

Kiteme Village 
PS-3 

9 6 15 9 

Karambi 

Kiguzi 23 24 47 11 

Karambi 3 16 19 9 

Kanyamika 23 20 43 8 
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District Ward Village  

Vulnerable PAHs 
Category 

3 
(at risk) Category 

1 
Category 

2 
Total 

Kyebitembe Kasindaga 0 5 5 4 

Subtotal: Muleba District 180 293 473 202 

Biharamulo  Nyamigogo  
Nyamigogo 3 1 4 2 

Kasozibakaya 6 5 11 7 

Subtotal: Biharamulo District 9 6 15 9 

TOTAL: KAGERA REGION 307 476 783 388 

Vulnerable households could experience the following impacts in addition to those identified 
in Section 5.9: 

 Food and cash shortages at household level due to the loss of land to the Project; 
especially for PAHs who were land poor prior to the Project’s arrival; 

 For the elderly, their adult children and relatives may make decisions on their behalf 
without their consent, including relocating the elders to their children’s homes, 
having power of attorney on the financials of the elderly PAP and possibly 
mismanaging the compensation they have received; and  

 Women and children are at risk of being left homeless if the head of the household 
absconds with the compensation without constructing a permanent dwelling for the 
household. 

Refer to Chapter 9 for more detail on Vulnerable People and the management actions 
proposed to minimize the Project impacts on this group of people.  

5.9 Summary of Impacts 
This section summarizes the impacts associated with land acquisition, land-use restrictions 
and relocation of households. It is divided into two subsections, dealing with temporary 
impacts and permanent impacts, respectively.  

All land required for the Project in Tanzania will be acquired on a permanent basis by the 
Government of Tanzania, even for the construction corridor for the pipeline, and then 
provided for use to the Project under a lease arrangement. 

During the construction phase the pipeline corridor will mostly be kept within a width of 30 m 
except for areas where additional temporary workspace is required, such as at existing 
infrastructure crossings and river crossings. During operations the corridor for the pipeline 
will be retained as 30 m. Additional land is required for the AGIs that will also remain 
operational over the lifespan of the project, after which these facilities will be 
decommissioned. After the end of the operation lease of the corridor and the AGIs the land 
will be returned to the Government. One of these AGIs is PS-3, located in Muleba District..   
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In areas categorized as Village Land prior to the Project, all 30 m of the corridor will (after 
the end of relevant construction activities) be restored by the Project to grassland. No 
development of structures, planting of deep-rooted trees or agricultural activities (e.g. crop 
production) will be allowed within the pipeline corridor except for grazing of wildlife and 
livestock crossing the corridor.  

Where the 30 m-wide corridor transects areas previously categorized as Reserved Land and 
designated as a protected and / or designated area, including, Forest Reserves, Game 
Reserves and Game Controlled Areas, the Project will be allowed to restore the land cover 
and manage the land use to achieve equivalent biological capacity. No development of 
structures or agricultural activities (e.g. crop production) will be allowed in the 30m corridor 
apart from grazing of wildlife and livestock crossing the corridor. Deep-rooted trees will not 
be planted within the 10m wide strip directly above the pipeline. 

The Project will always require access to the pipeline corridor during operation for 
inspection, maintenance and repair. The pipeline corridor will not generally be fenced, and 
pedestrian and livestock crossing will be generally allowed, vehicle crossing will be limited to 
the existing road and infrastructure crossing arrangements. AGIs will be fenced and access 
to these facilities will be under the strict control of the Project and public access to them will 
not be allowed without the Project’s permission.  

5.9.1 Temporary Impacts 

Temporary impacts are expected to be short-term (typically lasting only for the duration of 
the construction phase) and can be successfully mitigated. 

A summary of temporary impacts and associated management actions is reflected in Table 
5-8.
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Table 5-8: Summary of Temporary Impacts  

Impact Description Management Actions 

Loss of footpaths and tracks114 

 

The pipeline corridor within the Missenyi District will cross 24 
village tracks and one (1) cattle track, as well as the Kagera River. 

The pipeline corridor within the Bukoba District will cross ten (10) 
village tracks, one (1) cattle track, one (1) river, six (6) streams and 
one (1) swamp.  

The pipeline corridor within the Muleba District will cross 29 village 
tracks, five (5) cattle tracks, one (1) stream and one (1) swamp.  

The pipeline corridor in the Biharamulo District crosses five (5)  
village tracks. 

The pipeline will also cross a number of footpaths in the Kagera 
Region. 

The land associated with these crossings (except the Kagera River) 
is Village Land and valued in the Valuation Reports for the 
respective districts.  

Temporary disruption of footpaths and tracks could force people to 
take longer alternative routes, thus increasing traveling time and 
cost. In case of access to small businesses, the disruptions may 
cause loss of income to business owners and may affect livestock 
crossings which they use to access markets, graze and water 
sources. The main cattle routes to livestock markets are not known 
and may include certain areas crossed by the pipeline. If this were 
to occur, it would increase the time it takes people to reach these 
markets and increase the vulnerability of animals and herd boys if 
they have to find alternative, unknown routes and have to leave for 
the markets a few days before the intended market day. 

Ensure that the EPC contractor is made aware of the 
locations of all the affected footpaths and other crossings. 
The contractor will be responsible for communication with 
PACs in a timeous manner regarding the closure of any 
(foot)paths and crossings and provide people with 
alternative routes, where required. 

 

Disruption of agricultural activities The agricultural activities of PAHs who lose agricultural land to the 
Project will be temporarily disrupted when PAHs are required to 
vacate the Project affected land. PAHs who lose a significant 

To ensure that the agricultural production cycle is minimally 
disrupted, the will as far as possible Project implement the 
following management actions during construction:  

 

114 Footpaths are generally less than one (1) meter in width and have no associated reserves; tracks generally range from one (1) to two (2) meters in width and have no 
associated reserves and are utilized by people; and cattle tracks are up to three (3) meters and used by community and also have no associated reserves. 
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Impact Description Management Actions 

portion of land to the project must acquire replacement land and 
resume the cultivation of crops on the replacement land. Given that 
agricultural production is the primary livelihood activity for the PAHs 
in Kagera Region, both in terms of food security and household 
income, this impact, if not adequately managed, may have a 
significantly adverse impact on PAHs. 

(Not all PAPs are eligible for replacement land – see Chapter 6). 

 Pay PAH compensation as early as possible so that 
they have sufficient time to locate and purchase 
replacement land; 

 Allow as far as possible PAHs to harvest crops;  

 Assist PAHs to secure replacement land, where 
required; 

 Assist PAHs in clearing and preparing replacement 
land for agricultural production, where required;  

 Provide transitional food support.  

(Also see Chapter 8 on Livelihood Restoration and Chapter 
9 for information on targeted support for vulnerable 
persons). 

Land speculation  Land speculation occurs when people buy land with the expectation 
of reselling it at higher prices during a land boom. For instance, 
during resettlement planning, people with availability of land may 
choose to place it out for sale, however, inflate the prices beyond 
the gazette land rates for the area in anticipation of profits as PAHs 
will be requiring replacement land. Land speculation not associated 
with the Project is already happening in the Project affected 
Districts. Land speculation is expected to cease once the 
resettlement process is complete, prior to pipeline construction. 

 In partnership with the Land Office set up a help desk 
dedicated to dealing with PAHs seeking to purchase 
land; the help desk can also include a database of 
people willing to sell land to PAHs at the government 
set land rates for per District Council.  

 Consider the findings of the EACOP Project-Induced 
In-Migration Situational Analysis  July  2019. 

 

Social impacts on PACs Some of the potential impacts on the PACs include: 

 Road safety risks associated with increased Project traffic 
between people, livestock and project vehicles; 

 Increased health risks from elevated noise and dust levels 
along the roads that will be used by Project vehicles as well as 
at work sites;  

 Potential increase in noise at PS-3 when in use; 

 Increased incidence of sexually transmitted infections, including 
HIV, associated with the Project workforce and in-migration;  

 Increased incidences of crime, and violence between the 
Project workforce, in-migrants and locals over women, natural 
resources and loss of assets; 

 Potential tension and conflict may arise between the Project 

Refer to mitigation measures identified in the ESIA and 
Project Provisional Human Rights Impact Assessment. 
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Impact Description Management Actions 

and local people over unmet expectations associated with 
economic benefits, including jobs and procurement 
opportunities; and 

 Potential impacts on the human rights of affected stakeholders 
and particularly on vulnerable groups 

Loss of access to natural resources The pipeline corridor could cause temporary restriction of access to 
informal community forests. The community utilize these forests to 
collect natural resources such as medicinal plants, firewood, timber 
for construction, as well as some tree leaves that are used to feed 
livestock during dry season. Community members may not be able 
to access forests during construction for health and safety reasons, 
which might lead to overharvesting of resources on the edges of the 
forest. The intensity of the impact depends on the length of 
construction spreads and the duration of construction activities, and 
households may be forced to collect resources in other community 
villages, thus extending the impact outside of the Project corridor 
area (i.e. 30 m corridor).  

 If construction of the pipeline section will take longer 
than a month in forest reserves, consider allowing 
community members to harvest natural resources by-
weekly for a few hours ((within any permits/legal 
restrictions). 

 Ensure that people continue to have access to the 
parts of the forest that are not affected through the 
establishment of designated footpaths and walkways 
away from the construction zone. 

 Implement mitigation measures set out in ESIA. 

 Ensure that all contractors adhere to terms laid out in 
EACOP Contractor Management Plans. 
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5.9.2  Permanent Impacts  

Permanent impacts refer to physical and economic displacements that cannot be mitigated 
and must therefore be compensated for in accordance with local Tanzanian legislation and 
international good practice (see Chapter 6).  

The permanent impacts for PAPs / PAHs include: 

 Physical Displacement – the loss of residential structures will result in the physical
displacement of some PAPs / PAHs. The compensation options for PAPs / PAHs that
will be physically displaced are described in Chapters 6 and 7;

 Economic Displacement – the loss of assets such as land, non-residential
structures, economic trees, and / or crops constitutes economic displacement. The
compensation measures for PAPs / PAHs that are physically and economically
displaced is described in Chapters 6 and 7, along with the Livelihood Restoration
Plan in Chapter 8;

 Cultural Heritage Disturbances – graves that are located on Project-affected land
will have to be relocated to other areas. Grave relocation will be undertaken in
consultation with affected households and in accordance with Tanzanian legislation
(see Chapter 6); and

 Loss of Common Property Resources – communal / public forests, grazing land,
water sources and / or roads. These impacts are discussed in Chapter 6.

A summary of displacement impacts across all Project-affected villages is shown in Figure 5-
29, followed by a summary of permanent impacts and associated management actions in 
Table 5-9. In addition, any impacts identified on the human rights of PAPs and particularly on 
vulnerable groups will be addressed through additional engagement and agreed mitigation 
measures. 
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Figure 5-25: Summary of Displacement Impacts per Project Affected Ward 
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Table 5-9: Summary of Permanent Impacts  

Impact Description Management Actions 

Loss of land  The pipeline corridor traverses the Kagera 
Region over 174.58 km. This includes 143.39 km 
through villages, 0.24 km through the Minziro 
Forest Reserve, 7.54 km through the Ruiga River 
Forest Reserve and 20.41 km through the 
Biharamulo Game Reserve.  

The pipeline corridor affects 2,172 land parcels.  

A total of approximately 1,430 acres of land will 
be directly affected by the Project, of which 
during the valuation 162.98 acres of crop land 
and 128.95 acres of intercropping were recorded 
as affected along with areas of trees and crops 
counted as stems. The pipeline corridor will be 
permanently acquired.  

 

  

See Chapter 6 for 
compensation measures.  

Loss of structures 
(residential and non-
residential) 

A total of 107 of the 1,901 PAHs will lose their 
residential dwellings. Nine (9) of these PAHs are 
at PS-3 and the access road associated with this 
Pump Station which runs partially along and 
within the pipeline corridor.  

Of the structures impacted, 116 are residential 
structures, 152 non-residential and 24 incomplete 
structures. 

See Chapter 6 for 
compensation measures. 

Loss of crop stems and 
economic trees 

A total of 107,304  crop stems and 123,244 
economic  & other trees will be compensated by 
the Project.  

See Chapter 6 for 
compensation measures. 

Disturbance of graves  A total of 165 graves will have to be relocated to 
areas outside the pipeline corridor and associated 
installations.  

See Chapter 6 for grave 
relocation procedures. 



Resettlement Action Plan for the Kagera Region 

 

East African Crude Oil Pipeline, Tanzanian Section 

Chapter 6 

 

September 2020   117 

 

6 ELIGIBILITY, ENTITLEMENT AND 
COMPENSATION FRAMEWORK 

6.1 Introduction 
The Eligibility, Entitlement and Compensation Framework defines the eligibility criteria for 
affected persons to receive compensation and resettlement assistance, outlines the 
proposed entitlements for each type of displacement impact resulting from the Project, and 
determines the compensation rates and values applicable. This Chapter includes discussion 
on the following: 

 Eligibility: Identifies and details “who” is eligible to receive compensation and 
resettlement assistance; 

 Entitlement: Defines “what” type of compensation and assistance each category of 
affected person is entitled to, including livelihood restoration assistance and the 
entitlements of potentially vulnerable people, both of which are IFS requirements. 
The section includes a detailed Entitlement Framework; and 

 Valuation and Compensation: Defines “how” various impacted assets have been 
valued and the levels and types of compensation that will be offered to affected 
persons. This includes a) the methodologies used in determining valuation and 
compensation under both Tanzanian regulations and b) the IFS requirements to 
value losses in the absence of established guidelines or prescribed compensation. 
As mentioned, entitlements for livelihood restoration and vulnerable people are a 
specific IFS requirement, and hence are included in this section. 

6.2 Eligibility  
As per the IFC’s definition, eligibility is “…entitlement to compensation and assistance 
granted to persons, groups of persons, families, or institutions due to subjection to 
displacement resulting from land acquisition, the revocation of rights, and / or the 
expropriation of property as a direct result of the Project”. 

A primary requirement for eligibility is that affected persons and assets are enumerated 
during the resettlement asset valuation process. In other words, eligibility applies only to land 
and assets that were established prior to the cut-off date (see section 6.2.2). The early 
formulation and dissemination of eligibility criteria, together with the implementation of cut-off 
dates, assist in managing opportunistic claims and settlement. 

The eligibility criteria applied in this RAP were determined at the onset of the Project, as 
outlined in the RPF, and are based on the requirements of both the IFC PS5 and national 
legislation. IFC PS5 defines three categories of persons who are eligible for compensation: 
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 Displaced persons who have formal legal rights to land and / or the assets they
occupy. This includes persons with properties that are formally registered in cadastral
land registers;

 Those who do not have formal legal rights to lands but do have a claim to land which
is recognized under national law. This category includes persons with customary
ownership / rights of occupancy of land: as set out in Section 3(1)(g) of the Land Act
and Section 3(1)(h) of the Village Land Act, persons with legal rights to land include
those with “…right of occupancy or recognized long-standing occupation or
customary use of land” and the Village Land Regulations state that “…any villager
occupying the affected land under a customary right of occupancy, including an
unregistered right, is entitled to compensation.”; and

 Those who have no recognizable legal right or claim to land and / or assets they
occupy or use. This category would typically include persons who have constructed
buildings or have cultivated crops on land owned by others, without approval and / or
knowledge of the landowner. This also includes informal users on Reserved Land or
General Land. Such persons may not be entitled to compensation for land, as they
do not hold the formal rights to it; however, they would be entitled to compensation
for assets that they own – for example, the replacement value of buildings,
structures, crops, and economic trees. Eligibility for compensation does not create or
confer a right where none previously existed – it does not legitimize the illegal
occupation of land. The purpose of compensation is to ensure that people affected by
the Project do not end up worse off as a result of displacement.

6.2.1 Eligibility Categories 

The eligibility categories listed below refer to categories of affected parties and PAPs who 
will potentially experience various types of displacement-induced loss or increased 
vulnerability as a result of physical and / or economic displacement arising from the Project 
required land acquisition for the pipeline and AGIs in the Kagera Region. 

The eligibility categories relevant to this RAP are as follows: 

 Persons who hold the rights to land under legal title and the customary right of
occupancy of land;

 Persons who own affected buildings and structures, such as dwellings, ancillary
domestic buildings and agricultural structures;

 Assets affected by the pipeline including land parcels administrated by village
councils;

 Institutions who own land and / or buildings and / or public facilities, including
religious organizations and government authorities (assets belonging to such
institutions may include schools, health facilities, roads, reserved land, protected
areas, etc.);

 Owners of perennial and annual agricultural crops;
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 Owners of seasonal (planted and harvested each season) crops; 

 Owners of economic trees growing in the affected areas, either on their own land or 
on the land of others; 

 Owners or custodians of cultural heritage assets such as graves; 

 Land tenants – i.e. persons who, while not owning the land, have an agreement with 
landholders to use their land; 

 Informal users of land – for example, persons who collect firewood, herbs and 
medicines, hunters, and those who gather other natural resources; 

 Informal occupiers of dwellings and land; 

 Informal businesses / petty traders such as market stalls, butchers, crop production 
facilities (e.g. milling machine shelters), cafés, hairdressers, clothing manufacture, 
furniture manufacture, kiosks etc.115; 

 Pastoralists using land for grazing livestock; and 

 Vulnerable persons – i.e. persons for whom loss of assets or resources, and / or 
disruption of access to assets or resources, may have a disproportionate impact on 
livelihoods, due to their vulnerability and / or livelihood dependency on these 
activities. 

It is recognized that a PAP may fall into more than one eligibility category (e.g. for land, 
structures and / or crops). The asset valuation surveys coupled with the Valuation Reports 
(VRs) determine the eligibility categories, and associated entitlements, that apply to each 
identified PAP. In addition to individual PAPs who form part of PAHs there are also a few 
institutions, village councils (who administer communal land and assets) and other 
government agencies whose assets are affected. 

6.2.2 Cut-off dates 

A cut-off date is an important component when defining eligibility and entitlement. The cut-off 
date is determined by the commencement of the asset valuation surveys. Persons 
occupying or migrating to the Project area after the cut-off date are not eligible for 
compensation and / or resettlement assistance. Similarly, fixed assets (such as structures, 
crops and trees) established after the cut-off date will not be compensated 

A cut-off date not only helps with the management of encroachment and opportunistic 

settlement, but it is also important to establish a fixed quantification of affected people and 

assets to assist with the planning and budgeting for the resettlement implementation. 

For the Kagera Region, the cut-off dates116 were determined by the commencement of the  

 

115 During the socio-economic survey, several PAHs reporting running businesses from their houses. For the 
purposes of this RAP, these are regarded as informal businesses.   
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asset valuation surveys as prescribed under the Valuation and Valuers Registration Act 

2016.  

The cut-off date for this valuation has been set for each village affected by the pipeline 

corridor. These dates, as detailed in Chapter 4 and the VR, were communicated to the PAPs 

in each village.  

6.2.3 Validity of the Valuation  

The cut-off date is representative of a ‘snapshot’ in time when the  asset valuation surveys 

are undertaken. It is assumed that ‘organic’ change related to on-going development over 

time, whether planned or unplanned, will continue after the cut-off date. It is recognized that 

PAPs cannot be expected to put life and development plans on hold indefinitely, and it is 

therefore necessary to set a validity period for the cut-off date. This is also established within 

the Tanzanian legal framework. 

In accordance with Section 52(3) of the Valuation and Valuers Registration Act, VRs must be 

endorsed by the CV within six (6) months from the date of “…valuation of the interest in 

property of the last person”. The VRs are valid for a further two-year period from the date of 

approval by the CV.  

The date for the valuation of the last person’s interest for Missenyi District was 24th October 

2019, Bukoba District was 24th October 2019,  Muleba District was 25th September 2019 and 

Biharamulo District was 3rd September 2019, respectively. 

6.3 Entitlements  

The findings of the socio-economic and asset valuation surveys together with the eligibility 

criteria have been used to develop an Entitlement Framework (Table 6-1). The framework 

defines the compensation principles and approach by associating compensation 

entitlements to the type and extent of the impact and the category of the affected person.  

All entitlement options were communicated at various stakeholder forums as detailed in 

Chapter 10, Section 10.6. The objectives of the entitlement framework are to identify:  

 All categories of affected people, including property owners and land right holders, 
tenants, informal users, sharecroppers, grazers, nomadic pastoralists and other 
natural resource users, shopkeepers, vendors and other service providers, 
communities, and vulnerable groups; 

 All types of loss associated with each category, including loss of physical assets; loss 
of access to physical assets; loss of wages, rental or sales earnings; loss of public 
infrastructure, and elements of cultural significance; and 

 

116 This process was guided by the requirements of the Valuation and Valuers Registration Act, 2016. 
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 All types of compensation and assistance to which each category is entitled, 
including; compensation for or replacement of land and natural resources; 
compensation for structures, assets, rental income etc.; moving assistance and post-
resettlement livelihood restoration support. 

The Entitlement Framework, presented in Table 6-1, has been based on the outline 
entitlement framework developed as a component of the RPF. As the nature and extent of 
impacts differ in each region, this entitlement framework only contains the entitlements for 
land acquisition impacts emanating from the pipeline and AGIs for the Kagera Region117. 
The numbering of eligibility categories outlined in the RPF was retained for continuity 
purposes. 

 

 

 

 

117 If additional displacement impacts, not covered with in the scope of this RAP’s Entitlement Framework, are 
identified during further Project development then the Entitlements Matrix included in the RPF would be referred 
for eligibility and entitlements. 
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Table 6-1: Entitlement Framework – Kagera Region (Pipeline & AGIs) 

Impact Effect 
Entitled 
Persons 

Entitlement 

In-kind and / or cash compensation Livelihood Restoration118119 

Land 

A1 

Loss of Land with 
dwelling – entire plot 
acquired (because it falls 
wholly120 in the Project 
footprint or because 
remaining land classified 
as orphaned land and 
impacts of PAPs total 
land holding is likely to 
impact livelihoods). 

Acquisition 
(permanent 
loss). 

Legal holder of 
land. 
Customary 
holder of land. 
Institutional 
owners.  

In-kind Option 1: 
• Replacement land of equivalent size to land

lost (provided land is available in the ward),
with security of tenure as per IFC PS5;

• Payment of all transaction costs121;

• Disturbance allowance;122 and
• Other allowances as applicable.

In-kind Option 2: 
• Replacement land of residential plot (as a

minimum) at a suitable location, with security
of tenure as per IFC PS5 for construction of
replacement housing (if eligible under B1 / B2
and replacement house option selected);

• Cash compensation for land affected and not
replaced (if entitled);

• Project support to find replacement land;
• Disturbance allowance; and
• Other allowances as applicable.

OR

Cash Option:
• Compensation (if entitled) for permanently

G1 
• Land and Non-land-based group level livelihood

restoration programs; and 
• Individual level livelihood restoration program.

Where replacement agricultural land is not available in 
the ward an additional alternative livelihoods program will 
be offered to the PAP. 

A2 

Loss of land with 
dwelling – only part of 
plot acquired (with 
remaining portion viable 
for economic use). 

118 See Table 6-6 for further information. 
119 Livelihood restoration entitlements are linked to PAPs and will have a cumulative value for PAPs with multiple affected land and / or assets. 
120 Dwelling structures are on affected land within Project footprint or on land determined to be orphaned. PAPs may have additional farm / other land outside the Project 

footprint still considered to be viable. 
121 For transaction or registration costs real figures will be established from the local authorities. 
122 See Section 6.4.1.6. 
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Impact Effect 
Entitled 
Persons 

Entitlement 

In-kind and / or cash compensation Livelihood Restoration118119 

lost land at market rates as defined by the 
Registered Valuer plus 10% for transaction 
costs;123 124 and 

• Allowances as above. 

A3 
& 
A4 

Permanent loss of 
agricultural (crop) land 
where entire plot 
affected or remaining 
portion not viable 
(orphaned land) and 
impacts PAPs total land 
holding is likely to impact 
livelihoods. 
or 
Permanent loss of 
agricultural (crop) land 
where only part of plot 
acquired with remaining 
portion (or PAP 
remaining landholding) 
still viable to support 
livelihoods activities125 or 
where the prior use of 
the land can continue 
post-construction). 

Acquisition 
(permanent 
loss). 

Legal holder of 
land  
Customary 
holder of land  
(PAP loses <AE 
OR >AFS)126. 

• Compensation (if entitled) for permanently 
lost land at market rates as defined by the 
Registered Valuer plus 10% for transaction 
costs. 

G4 
• Group level land-based and non-land-based 

livelihood restoration program(s). 
 
Should the PAP be deemed vulnerable, additional 
entitlement will include:  
 
G2 
• Individual level livelihood restoration program(s) (as 

appropriate to vulnerability factors of PAP). 

Legal holder of 
land. 
Customary 
holder of land. 
(PAP will lose 
>AE BUT 
<AFS) and 
PAP not 
vulnerable. 
 

• Cash compensation (if entitled) for 
permanently lost land at market rates as 
defined by the Registered Valuer plus 10% 
for transaction costs; and  

• Assistance in formalizing appropriate tenure 
to alternative land within in the ward (where 
requested and land being self-identified by 
PAP). 

G4 
• Group level land-based and non-land-based 

livelihood restoration program(s) 
 

 

123 Where applicable, mortgage is deducted from pay-out and paid to lending institution. This principle applies to all assets that are encumbered with a mortgage. 
124 Market land rates defined by Registered Valuer are submitted to the Chief Valuer (MLHHSD) for approval. Only approved land rates are then used in the valuations. 
125 Assumes Project Livelihood Restoration Program in place. 
126 Acre Equivalent (AE): A measure of the relative productivity of arable land in a Project-affected district. It is the ratio of two numbers: (a) the number of acres of land that a 

household in a district needs to sustain itself (taking into account staple crops and their prevalence in that district, as well as district-specific crop yields and average 
household size); and (b) the average number of acres of land per household across all Project affected districts (as reported in 2007 / 2008 agricultural census data). 
Average Farm Size (AFS): The average agricultural (crop) land holding per household in a district, as reported in 2007 / 2008 agricultural census data (refer to Section 
6.4.2.9 for additional detail).  
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Impact Effect 
Entitled 
Persons 

Entitlement 

In-kind and / or cash compensation Livelihood Restoration118119 

Legal holder of 
land. 
Customary 
holder of land. 
(PAP will lose 
>AE BUT 
<AFS) and 
PAP is 
vulnerable. 

In-kind Option: 
• Replacement land of equivalent size to land 

lost (provided land is available in the ward), 
with security of tenure as per IFC PS5; 

• Payment of all transaction costs127; 
• Disturbance allowance;128 and 
• Other allowances as applicable. 

OR 

Cash Option: 

• Compensation (if entitled) for permanently 
lost land at market rates as defined by the 
Registered Valuer plus 10% for transaction 
costs;129 130 and 

• Allowances as above. 

G3 
• Group level land-based and non-land-based 

livelihood restoration program(s); and 
• Individual level livelihood restoration program(s) (as 

appropriate to vulnerability factors of PAP). 
Where replacement agricultural land is not available in 
the ward an additional alternative livelihood program will 
be offered to the PAP. 

 

127 For transaction or registration costs real figures will be established from the local authorities. 
128 See Section 6.4.1. 
129 Where applicable, mortgage is deducted from pay-out and paid to lending institution. This principle applies to all assets that are encumbered with a mortgage. 
130 Market land rates defined by Registered Valuer are submitted to the Chief Valuer (MLHHSD) for approval. Only approved land rates are then used in the valuations. 
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Impact Effect 
Entitled 
Persons 

Entitlement 

In-kind and / or cash compensation Livelihood Restoration118119 

A5 
Permanent loss of 
agricultural (crop) land.  

Acquisition 
(permanent 
loss). 

Acknowledged 
users but not 
owners (incl. 
tenants by 
occupancy)131. 
Persons with 
informal 
occupancy132. 

• No land entitlement. G5133 

• Non-land-based group level livelihood restoration 
(i.e. Money Management and Entrepreneurial 
Training); and 

• Where tenant PAPs have lost >AE and have self-
identified and secured / have access to alternative 
land to farm they may be offered access to group 
level livelihood program. 

A6 
Permanent loss of 
grazing land. 

Acquisition 
(permanent 
loss). 

Legal holder of 
land. 
Customary 
holder of land. 

• Cash compensation for the value of the land 
lost at market value as defined by the 
Registered Valuer plus 10% transaction costs 
and relevant allowances.  

G4 
• Group level land-based and non-land-based 

livelihood restoration program(s). 

A7 
Permanent loss of bare 
farmland / vacant 
land.134 

Acquisition 
(permanent 
loss). 

Legal holder of 
land  
Customary 
holder of land. 

• Cash compensation for the farmland / vacant 
land at market value plus 10% for transaction 
costs. 

Loss of Residence by Owner135 

B1 

Loss of primary 
residence and 
associated secondary 
dwellings for wives or 
family members (subject 
to criteria) – houses 
must be occupied and in 

Permanent 
loss of full 
structures or if 
partial where 
remainder 
unable to be 
occupied. 

Structure owner 
and occupier 
irrespective of 
legal right of 
occupation 
including 
“Certificate of 

In-kind Option: 
• Structure owners will receive replacement 

housing (and certain ancillary domestic 
structures) with standard house design137. 
The design will comply with Tanzanian 
regulations and standards, and be of an 

G1 

 Land and non-land-based group level livelihood 
restoration programs; and 

 Individual level livelihood restoration program. 

 

131 This applies to land individually owned or possessed and rented to a third party. Tenants are recognised as having an interest, but not ownership of land under The 
Valuation and Valuers (General) Regulations, 2018. For land communally held and used see H5 and H6. 

132 Informal occupiers have a presence on the property that is deemed to be permanent or semi-permanent and that precludes other competing interests. 
133 Tenants whose total compensation is less than T.Shs. 100,000 will not be eligible for livelihoods restoration program support. 
134Vacant land implies land that is held and is currently unused (fallow), even if not operational at the time of the survey but does not include obviously abandoned land. 
135Entitled PAPs will be allowed, prior to providing vacant possession to the Project, to remove all building and other materials from their existing structures (and other assets), 

many of which are not permanently affixed to the land. 
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Impact Effect 
Entitled 
Persons 

Entitlement 

In-kind and / or cash compensation Livelihood Restoration118119 

regular use and 
complete at time of 
valuation survey136. 

Occupancy”. equivalent or adequate standard than the 
existing houses and comply with all relevant 
building and planning standards; 

• Transaction Costs;
• Cost of transportation for the removal of

household goods and reusable and
transportable construction materials to
replacement location;

• Disturbance Allowance; and
• Other allowances as applicable.

OR Cash Option:
• Replacement cost for structure in entirety;
• Where applicable, mortgage is deducted from

pay out and paid to lending institution;
• Disturbance Allowance; and
• Other allowances as applicable.

B3 

Ancillary structures and 
outbuildings, livestock 
kraals, wells / boreholes, 
septic systems, soak-
aways, storehouses, 
perimeter walls, steps, 
verandas, non- tarmac 
access points, and the 
like - including 
incomplete structures 

Permanent 
loss of other 
and ancillary 
structures. 

Owner of 
infrastructure - 
note that this 
may not be the 
same as owner 
of plot. 

• Replacement cost for entire structure, if no
longer viable;

• Incomplete structures to be valued at
Replacement Cost considering the level of
completion of the structures;

• Disturbance Allowance; and
Cost of transportation for the removal of
household goods and reusable and
transportable construction materials to
replacement location.

N/A 

137Each replacement house will be provided with a standard single ventilated improved pit (VIP) latrine and a covered kitchen shelter. 
136Secondary residential structures and ancillary immovable homestead structures will be assessed based on functional, locational and cultural factors – refer Section 7.3.2 for 

full definition and context. 
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Impact Effect 
Entitled 
Persons 

Entitlement 

In-kind and / or cash compensation Livelihood Restoration118119 

B4 Sanitation facilities. 
Loss of 
sanitation 
facilities. 

Owners of 
residential, 
commercial and 
other buildings. 
Government 
agencies as 
owners of 
communal 
facilities. 

• Replacement cost for facility / structure; 
• Disturbance allowance; and 
• Other allowances as applicable. 
 
Where a PAP loses dwelling structures (and is 
eligible under Category B1) then each 
replacement house will be provided with a 
standard single ventilated improved pit (VIP) 
latrine. Where a PAP is eligible for more than one 
(1) replacement house, they can elect for either:  
• A standard single VIP latrine (with privacy 

wall at entrance) per replacement house 
structure; or 

• One (1) combined VIP latrine / ablution 
structure, per homestead. 

N/A. 

Loss of resources providing income in cash or in kind 

G1 

Loss of community 
accessed resources 
such as forests, 
wetlands and non-
economic trees. 

Permanent 
and temporary 
loss but does 
not impact on 
access to 
remaining 
area. 

Resource users 
or any persons 
losing an 
income stream 
associated with 
land alienated 
and including 
seasonal 
natural resource 
users (IFC PS5 
GN 8). 

• Community level access would be 
maintained. 

• Any communal land and other assets 
administered by the village councils directly 
affected by the Project are eligible for cash 
compensation a full replacement cost (i.e. 
market value plus 10% transaction costs). 

 

N/A 

Loss of Communal or Institutionally owned structures or land 

H1 Structures and / or land 
owned by community or 

Permanent 
loss or loss of 

Owner of 
building and 

For Permanent Loss: 
Cash Compensation138OR Cash Option: 

None. 

 

138 Land / structures belonging to a government, community or private institutions generally do not qualify for replacement land / structures, with the exception of churches and 
schools which are subject to discussion.  
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Impact Effect 
Entitled 
Persons 

Entitlement 

In-kind and / or cash compensation Livelihood Restoration118119 

institutions. These 
include community 
centers not built by 
government, churches, 
mosques and other 
places of worship, 
market stalls, private 
schools, private clinics 
etc.  

access 
temporarily. 

infrastructure.  Replacement cost for land and structures; 

 Disturbance Allowance; and  

 Other allowances as applicable. 
Temporary loss of access: 

 Project assistance to maintain access on a 
case by case basis. 

H4 

Land used for communal 
purposes; particularly 
pastoral land used for 
collective grazing. 

Permanent 
Loss 

Communal 
owner. 

• Cash for permanent land acquired value 
based on market rates and cash paid to 
pastoralist community (entity to be nominated 
by the community) or if Village Land to 
Village Council; 

• Allowances as applicable; and 
• Corridor not fenced 

None. 

H5 

Land used for communal 
purposes; particularly 
pastoral land used for 
collective grazing. 

Temporary 
loss of 
access. 

Communal 
owner. 

• Project assistance in maintaining some 
access or alternative arrangements during 
the construction period; and 

• Corridor not fenced.  

None. 

H6 
Roads, pathways, 
drainage, and electricity 
mains. 

Permanent 
loss of 
infrastructure. 

District and 
local 
government, 
communities, or 
utility company. 

• Project will have crossing agreements for the 
pipeline corridor with relevant authorities for 
roads, electricity and other such 
infrastructure;  

• Any Project required works to roads within 
communities will be discussed and agreed 
with the relevant authorities and done to 
national road safety standards including 
drainage and safety crossings where 
required; 

• Any diversion of services and infrastructure 
in conformity with national standards; and 

• Rerouting of community pathways around 
project infrastructure based on assessment 
of loss of access.  

None. 

Trees and Crops 
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Impact Effect 
Entitled 
Persons 

Entitlement 

In-kind and / or cash compensation Livelihood Restoration118119 

I1 
& 
I2 

Loss of crops – seasonal 
and perennial139. 

Permanent 
loss or 
restriction of 
access. 

Owner of Crops 
or Trees of 
Economic 
Value.  

• All PAPs who lose crops and trees of 
economic value as recorded on the day of 
valuation (i.e. present at the cut-off date) are 
eligible for: cash compensation for level of 
maturity at date of valuation of lost crops and 
trees of economic value adjusted to reflect 
the market value for the year of valuation (i.e. 
2018). 

• Disturbance allowance and other allowances 
as applicable. (As per IFS crops and trees 
have had an inflation adjustment added in 
the IFS valuations see section 6.4.2 below). 

For landholders and physically displaced PAPs 
Livelihood Restoration program as described above 
under A to F. 
 
For Tenants who lose crops & trees where there is no 
loss of land or dwellings: Should the value of 
compensation be T.Shs. 100,000 or more, the following 
will apply: 
 
G6 
• Non-land-based or non-crop-based livelihood 

restoration programs (i.e. Money Management and 
Entrepreneurial Training, livestock program, 
beekeeping program); and 

• Livelihood program will be commensurate to assets 
lost. 

 
For Tenant PAP who lose >AE of crops and / or trees, 
(but are not compensated for land): 
 
G5 
• Land-based and non-land-based group level 

livelihood restoration programs (i.e. Money 
Management and Entrepreneurial Training). 

Group Level livelihood program – where tenant PAPs 
have lost >AE and secured / have access to alternative 
land to farm. 

I3 
Loss of crops – seasonal 
and perennial. 

Permanent 
loss or 
restriction of 
access. 

Tenant farmer. 

I4 
& 
I5 

Loss of fruit trees of 
economic value including 
fruit and timber trees. 

Permanent 
loss or 
restriction of 
access. 

Tree owner. 
Tree user / 
Tenant owner. 

I6 
Loss of fruit or timber 
trees. 

Permanent 
loss or 
restriction of 
access. 

Communal / 
Village 
ownership. 

 

139 The pipeline will impact the Biharamulo Game Reserve, the Minziro National Forest Reserve (MNFR) and the Ruiga River Forest Reserve. It has been confirmed that both 
these all fall under the jurisdiction of Tanzanian Forest Services Agency (TFS). Government forests are valued using the royalty method because these natural forests are 
not typically sold. 
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Impact Effect 
Entitled 
Persons 

Entitlement 

In-kind and / or cash compensation Livelihood Restoration118119 

I7 
Loss of agricultural 
assets. 

Permanent 
loss of 
access. 

Informal owner 
of all categories 
of crops and 
trees. 

• Same as I1 to I6 addressed on a case by case basis to ensure PAPs do not end up worse off as a result
of Project induced displacement.

Cultural Assets 

J2 Graves Permanent 

Individuals or 
groups laying 
claim to a 
grave. 

• Relocation or sealing of grave in consultation
with claimant or representative of claimants.
(The project have developed a Grave
Relocation Procedure. Relevant Municipal /
District Health Officers are expected to
oversee grave removal and relocation in
conformity with health requirements. The
procedure follows relevant legal
requirements); and

• Compensation limited to the reasonable
expenses incurred in the removal,
transportation, reinstatement and re-
interment of the grave and any placatory or
expiatory rites or other ceremony140.

N/A 

Vulnerable Individuals and Groups 

140 Refer to Section 6.4.1.9 
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Impact Effect 
Entitled 
Persons 

Entitlement 

In-kind and / or cash compensation Livelihood Restoration118119 

K1 

Supplementary program 
of social support for 
vulnerable people 
entitled to any of the 
above benefits 

Permanent or 
Temporary 
Loss 

Households 
who are 
physically or 
economically 
displaced by the 
Project. A 
household will 
be categorized 
as potentially 
vulnerable as 
per the criteria 
detailed in 
Section 6.4.2.7. 

• Designated assistance as assessed on a 
case by case basis to ensure that vulnerable 
people have access to intended 
compensation and protection afforded them 
by the conditions of the RAP;  

• Legal assistance, financial assistance and 
practical assistance as determined applicable 
on a case by case basis. 

Participation in relevant livelihood restoration programs 
as explained in Section 6.4.2 and 8 below, i.e. depending 
on significance of project impact and appropriate to 
vulnerability factors of PAP:  

Access to group level land-based and non-land-based 
livelihood restoration program(s) 

AND (as appropriate) 

Individual level livelihood restoration program(s) 

Financial Transition  

L1 Cash windfalls 

Inability of 
households to 
manage 
sudden cash 
windfalls and 
misallocation 
of funds for 
items other 
than intended 
ends.  

All persons 
receiving a form 
of cash 
compensation 
identified 
through final 
census surveys. 

• Assistance with the opening of bank 
accounts141. 

Money management training will be provided (which will 
be relative to cash compensation amount); 

 

 

141 For very small compensation payments, the Project is evaluating other payment methods for secure provision of such funds to PAPs. These would include PAPs whose 
total cash value of compensation is < T.Shs. 100,000. However, the minimum trigger amount for such ‘very small compensation’ payments is subject to ongoing analysis and 
discussion with potential banking partners. 
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6.4 Valuation and Compensation 
As described in Chapter 3, the Project is obliged to meet Tanzanian legislative requirements 
for land acquisition, compensation and resettlement as well as applicable international 
financing standards, including IFC PS5 on Land Acquisition and Involuntary Resettlement. 
To fulfill these requirements, the valuation process has been completed in parts: 

 Rates Report. Under the provisions of The Valuation and Valuers (General)
Regulations, 2018, WK (Registered Valuers for the Project) undertook market
research in Kagera. The research aimed at establishing current or up-to-date market
values and replacement costs of compensable items. WK prepared and submitted a
Rates Report (Whiteknights, 2018) to the CV of the Government for endorsement
outlining the results of the research including the rates established for the Project in
Kagera. This is an important milestone required by the regulations to ensure Project
Affected Persons (PAPs) are paid compensation at current replacement cost.

 Valuation and Compensation under Tanzanian Legislation. This report covers
compensable items under the national legislative framework; is presented as cash
compensation; and is submitted for the sign-off and approval by the CV. The sign-off
and approval of the VR and Compensation Schedule under Tanzanian Legislation
will follow the requirements of The Valuation Regulations, 2018. For a complete
overview of the valuation process, it is important that this Valuation Report is read in
conjunction with the valuation report outlining in-kind and additional entitlements
under the IFS.

 Valuation for Additional Entitlements under International Financing Standards
Requirements. This report covers entitlements and eligibility for in-kind
compensation such as replacement land, replacement housing, livelihood restoration
and assistance to vulnerable people. These are required to ensure that the schedule
of compensation satisfies additional IFS requirements and obligations. While these
items are brought to the attention of the CV, they are not intended for approval by the
CV as they contain Project-specific additional entitlements and compensation options
in accordance with international financing requirements.

6.4.1 Valuation and Compensation under Tanzanian Legislation 

To determine compensation WK completed a valuation exercise142 to calculate the value of 
the land parcels and unexhausted improvements / assets that are affected by the pipeline 
corridor within the Kagera Region and specifically the Missenyi, Bukoba, Muleba, and 
Biharamulo Districts. 

142 This process is prescribed in the Land Act No. 4 of 1999, Village Land Act No. 5 of 1999, Land Acquisition Act 
of 1967, Land Regulations of 2001, the Land (Compensation Claims) Regulations, 2001, Valuation and Valuers 
Registration Act of 2016, Valuation and Valuers (General) Regulations of 2018, and Graves (Removal) Act of 
1969. 
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This valuation process considered: 

 Rates issued by the CV143; 

 Relevant legislation; 

 Information collected as part of the field activities summarized in Section 4.3 
including a market rates survey; and 

 A confirmation process in coordination with the relevant DVs. 

Rates issued by the CV include compensation rates for: 

 Land144; and 

 Crops and economic trees145. 

During the valuation process, base rates were adjusted according to the professional opinion 
of the registered valuer who further considered location-specific factors and observations. 
Adapted rates are then validated by the relevant DVs prior to submission to the CV for 
approval. 

The process of establishing compensation rates for the Project commenced in 2017 when 
compensation rates were determined for the PA sites. This included field visits and a 
workshop attended by DWC, government valuers from the MLHHSD and DVs. The rates for 
the PAs were then approved by the CV on 11th April 2018. This process focused on 
providing rates for the PA VRs and provided valuable benchmark information for the pipeline 
valuations. 

The process of determining compensation rates for the pipeline corridor continued with a 
market asset survey along the entire length of the pipeline route. The survey was conducted 
by certified valuers between 16th May - 20th September 2018 and aimed to establish market 
related compensation rates for:  

 Land; 

 Land titling costs; 

 Buildings and structures; 

 Crops and trees; 

 Naturally occurring trees; 

 

143The base rates for land are indicative, however, the rates for crops and trees and additional approved rates 
relevant to the Project are prescriptive. 

144The rates for land are published on a regular basis by MLHHSD and are based on a national survey of land 
rates which considers factors such as location and accessibility. The land base rates are specific for regions, 
districts and wards. 

145The rates for crops and economic trees are also published on a regular basis by MLHHSD in consultation with 
the Ministry of Agriculture, Food Security and Cooperatives. 
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 Disturbance allowance;

 Accommodation (rental) allowance;

 Transport costs;

 Loss of profit; and

 Graves.

A team of senior valuers from WK visited the various impacted areas in Missenyi, Bukoba, 
Muleba and Biharamulo Districts to confirm the established rates and consult with the DV 
who validated the established rates. WK subsequently compiled the Kagera rates which 
were submitted to and approved by the CV. 

Land 146 

A set protocol for ascertaining the market value of land which lies within the Project footprint 
was adopted. Unit land rates were established using 2016 Base land rates obtained from the 
office of the CV and through additional research specific to the Project147. The 2016 Land 
Rates stipulate land rates at ward and village levels. Subsequently, consultations were made 
with the district valuer after she / he visited the Project area to acquaint him / herself with the 
nature of the land in question. Information obtained from the district valuer was augmented 
with market research conducted with village authorities on local land rates. Market research 
included obtaining information on typical land prices per acre for undeveloped land and 
reviewing actual agricultural land sales which had taken place recently in a given village. 
Data on Village Land rates was subsequently aggregated to arrive at the ward level Market 
Land Rate. These consultative processes and the market research enabled WK to ascertain 
applicable market land rates for the various wards that will be affected by the pipeline 
corridor and AGI148 components of the Project, in Missenyi, Bukoba, Muleba and 
Biharamulo. 

In compliance with Regulations 8, 9 and 55(4) of the Valuation Regulations, 2018, the 
Comparative Method of Valuation was used to establish ward land value rates from actual 
land transactions carried out in villages in respective wards within Missenyi, Bukoba, Muleba 
and Biharamulo. The Land Rates submitted to the CV for the wards in Missenyi, Bukoba, 
Muleba and Biharamulo districts are presented in Table 6-2. 

146 Additional costs for subdivision of titles, including surveying, as a result of the land acquisition process for the 
pipeline corridor will be dealt with during RAP implementation and at the Project cost. 

147 Land Value Rates research undertaken along the pipeline corridor adopted a mixed research method using 
the quantitative approach where statistical inferences were made. These statistical analyses were augmented 
with qualitative approach which was mainly founded on deductive reasoning. For more information see 
Appendix B.  

148 Main Camp and Pipe Yard 05 (MCPY-5) within Kyaka Ward and Main Camp and Pipe Yard 06 (MCPY-06) 
within the Karambi Ward will be built as part of the early works activities required to support the construction of 
the pipeline. 



Resettlement Action Plan for the Kagera Region 

 

East African Crude Oil Pipeline, Tanzanian Section 

Chapter 6 

 

September 2020   135 

Table 6-2: Land Rates for Relevant Wards in Missenyi, Bukoba, Muleba and 

Biharamulo 149 

Region District Ward 
Rate per m2 
for Building 

Plots (T.Shs.) 

Rate per Acre 
for 

Agricultural 
Land (T.Shs.) 

K
A

G
E

R
A

 

Missenyi 

Mtukula N/A 1 800 000 

Nsunga N/A 800 000 

Kasambya N/A 1 000 000 

Kyaka N/A 1 000 000 

Kilimilile N/A 700 000 

Bukoba 

Kyamulaile N/A 700 000 

Mugajwale N/A 650 000 

Kyaitoke  N/A 650 000 

Izimbya N/A 650 000 

Kibirizi N/A 500 000 

Rukoma N/A 700 000 

Muleba 

Ngenge N/A 600 000 

Mubunda N/A 650 000 

Kasharunga N/A 800 000 

Karambi N/A 800 000 

Kyebitembe N/A 750 000 

Bisheke N/A 650 000 

Burungura N/A 600 000 

Biharamulo 
Nyarubungo N/A 600 000 

Nyamigogo N/A 800 000 

Orphaned Land 

Orphaned Land is the portion of a land parcel which remains unaffected by the Project 
footprint and is determined to be economically unviable. As per local legislation, the Project 
will manage orphaned land in the following manner:  

 Where the remainder of the PAPs land parcel is 20% or less a proposal is made to 
acquire the orphaned land (only where the landowner agrees to relinquish it); and 

 Land fragments less than 0.5 acres which are located outside of city, municipality or 
township administrative boundaries will be acquired under the Land Acquisition Act, 
1967 which under Section 10 stipulates that 0.5 acres is the maximum orphaned land 
size permissible under Tanzanian Law outside a city, municipality or township. 

 

Buildings and Structures  

 

149 Land rates in accordance with the Market Survey for Compensation Rates Report – (Nov 2018). This was 
submitted for approval to the CV by WK and approved in May 2019. 
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The Contractor’s Test (Replacement Cost) Method of Valuation has been used for valuation 
of buildings and structures in this valuation. This is compliant with Regulation 55(3), which 
requires the valuer, in assessing building (structure) value rates, to take into account the 
cost of replacing a building or structure of similar nature, quality of construction levels of 
completion in works-in-progress, and size based on local market prices of materials and 
labor charges. 

In the course of pipeline asset valuation, four (4) basic types of building / structure rates had 
to be established and used. 

Firstly, Construction Rates categories for broad, relatively homogeneous groups of buildings 
or structures which share the same type of construction materials, quality and workmanship. 
Seven categories of buildings were designated (using codes BA to BF) as is detailed in 
Appendix B). The different rates categories applicable to different types of structures and 
their building materials that are reflected in Appendix B: Summary of Rates submitted to the 
chief valuer for approval (December 2018) are identified by codes such as BA.1 or BE.4 etc., 
all of which constitute the full (100%) value rates categories. Similarly, there are structures or 
other land developments like fencing, boundary or foundation walls, furrows, trenches etc., 
whose units of measurements are in running meters and utilize the same approach to rate 
fixation. For these types of structures, the applicable construction rates have also been 
categorized and coded as SI.1 or SJ.2 or SK.3 etc. 

Secondly, there are a set of rates that have been individually adjusted from the above 
determined construction rates categories for specific buildings / structures. These rates are 
used for buildings / structures which would have otherwise been assigned to one of the 
above described construction rates categories but were in an incomplete state of 
construction at the time of valuation, and / or missing certain structural elements. This rates 
adjustment has been determined by deducting a cost / value proportion of the proposed full 
category rate (the B or S codes as reflected in Appendix B), expressed as a percentage, of a 
given construction rate category. For example, where an adjusted rate is 75% of BE.4 
Construction Rate category the building or structure has a 25% shortfall in meeting the 
expected completion level in terms of visible labor and works conducted at the time of 
valuation which would be considered 100% complete. 

Thirdly, there are Flat Construction Rates which are considered as full unit cost rates, 
applicable to structures that are relatively smaller and simpler with lower costs or values. 
These are clustered into specific flat rate groups, generally categorized as large, medium 
and small sizes. These rates are normally applicable to simple and small structures like 
kitchens, toilets or pit latrines, animal kraals, chicken coops, wells, ponds, kitchens, bath / 
shower rooms, etc. The Flat Construction Rates consider the use or purpose of the 
structure, how basic or rudimentary the construction is, construction standards, materials 
used as well as size (large, medium or small). 

Fourthly, structures that are unique in terms of construction materials, shape or design and 
do not fall in any of the previously described categories. These structures require a different 
valuation approach that determines a cost itemization based on building materials and labor 
used, as informed by the structure size, design and construction standards. In these cases, 
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each building or structure is treated and valued separately based on a construction rate 
which is unique and specific to the building or structure. 

Building and structure construction rates are presented in Appendix B: Summary of Rates 
approved by the CV (submitted November 2018, approved May 2019). 

Crops and Trees 

The market value of crops and trees depends on the type of crop / trees, age and growth 
stage and quantity of the particular crop or tree. The valuation team used the Lake Zone 
Crop Rates, 2012 issued by the CV. 

Previously "Unlisted" crops and trees (i.e. those not on the Lake Zone Crop Rates, 2012) are 
found in the list of approved compensation rates (ungazetted) for additional crops and trees 
issued by the CV for the Project in August, 2018150. 

The compensation rates for such crops and trees is based on either: i) proposed 
compensation rates which were provided to WK by district valuers or; ii) estimates of 
compensation rates for trees and crops made by considering compensation rates for generic 
crops and trees found in the 2012 compensation schedule and making allowance for inflation 
between 2012 and 2018151. 

The Lake Zone Crop Rates, 2012 and the subsequently approved rates are presented in 
Appendix B: Summary of Rates approved by the CV (submitted November 2018, approved 
May 2019).  

Disturbance Allowance 

Regulation 15 of The Valuation and Valuers (General) Regulations, 2018 requires 
disturbance allowances to be calculated by “multiplying (the) value of the interest in land by 
the average percentage rate of interest offered by the Central Bank on fixed deposits for 12 
months at the time of loss of interest in land”. 

Information provided by the Bank of Tanzania indicated that the Central Bank does not offer 
interest on fixed deposit reserves rather it provides information on interest rates which it 
charges commercial banks when borrowing from the Central Bank or when investors sell 
government financial instruments to the Central Bank. This rate is known as the discount 
rate. The relevant current discount rate is 7% (seven percent) which has been effective from 
August 2018. 

 

150 Letter Reference No: BA.391/466/01/58 of 15th August 2018 
151 The intercropping rate is calculated based on the underlying assumption that intercropping of the various 

crops is fairly distributed across the land parcel. To arrive at the inter-cropping rate, for each of the crops, the 
compensation rate for the individual crop is multiplied by the measured crop area and maturity level of the crop. 
Rates derived for the individual crops are subsequently added up and the sum of the rates is divided by the 
total intercropped area to arrive at the per acre intercropping rate. Where only a consolidated area for 
intercropping is available, the intercropping rate is calculated based on the assumption of equal weighting of 
individual crop areas.   
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In view of the prevailing disparity between the Valuation and Valuers (General) Regulations 
2018 and the deposits offered by the Central Bank consultations were undertaken with the 
MLHHSD. Following this consultation an interest rate of 7% was adopted for the valuations 
for the pipeline and AGIs for the project. 

Accommodation Allowance 

Accommodation Allowance is the market monthly rental charge per building for 36 months 
as per Regulation 13 of Supplement No. 11, 2018 Subsidiary Legislation to the Valuation 
Act, 2016. Under Regulation 12(2) of the Valuation Regulations, 2018, the owner of a 
property shall be entitled to accommodation allowance, only when the house built on his land 
is in use at the time of valuation. Market monthly rental rates are provided in Appendix B: 
Summary of Rates approved by the CV (submitted November 2018, approved May 2019). 

Transport Costs 

Transport Costs are calculated by considering the actual cost of transporting 12 tons of 
luggage by rail or road within 20 kms from the point of displacement as per Regulation 16 of 
Supplement No. 11, 2018 Subsidiary Legislation to the Valuation Act, 2016. This has been 
calculated to be Three Hundred Thousand Tanzanian Shillings (T.Shs. 300,000). Under 
Regulation 12(2) of the Valuation Regulations, 2018, the owner of a property shall be entitled 
to transport allowance only when the house built on his land is in use at the time of 
valuation152. 

Loss of Profit 

Loss of Profit is assessed by establishing net profit per month evidenced by audited 
accounts where necessary and applicable or returns evidenced by the Tanzania Revenue 
Authority (TRA) multiplied by 36 (i.e. Loss of Profit = Net Profit / month x 36). No eligible loss 
of business or business-related assets exists in the pipeline corridor or AGI footprints in 
Miseenyi, Bukoba, Muleba and Biharamulo, hence, in this valuation, this item is not 
applicable. 

Graves 

Compensation rates for graves were estimated as per the requirements of the Graves 
(Removal) Act, 1969. Section 9 of the Act states: 

"The compensation payable under this section shall be limited to the 

reasonable expenses incurred in the removal, transportation, reinstatement 

and re-interment of the grave or dead body and any placatory or expiatory 

rites or other ceremony accompanying such removal and re-interment".  

Accordingly, WK made an item by item estimate of costs related to grave removal and re-
burial, depending on whether the grave has a construction around it. In general, the amount 
which is payable to the family in relation to "placatory or expiatory rites or other ceremony 

152 Regulation 12(2) of the Valuation and Valuers (General) Regulations, 2018. 
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accompanying such removal and re-interment" is T.Shs. 300,000. In addition, the amount 
which would be paid to the District Medical Officer (DMO) or contractor who would engage 
the DMO is T.Shs. 200,000 per grave for an ordinary grave. For a grave with a construction, 
an additional T.Shs. 200,000 is required to construct the grave, making the total budget for 
grave removal T.Shs. 400,000, excluding T.Shs. 300,000 which is payable to the family of 
the deceased or custodian of the grave. 

Government Land and Assets 

Village Land and Associated Assets Administered by the Village Council 

Village land and associated assets administered by the village council have been valued 
according to the valuation methodology outlined in Tanzanian Law and recorded separately 
in the Valuation Report. 

Other Government Land and Associated Assets 

Other government land and associated assets have been valued according to the valuation 
methodology outlined in Tanzanian law (e.g. land at market rates researched by the Project 
valuers and agreed with the CV), and recorded separately in the VRs, as a record of the size 
and value of the land and assets affected by the Project. 

6.4.2 Valuation for Compensation for Additional Entitlements under 
International Financing Standards  

The VRs for additional entitlements under IFS and their associated Compensation 
Schedules covers the valuation for additional entitlements, eligibility criteria for in-kind 
compensation (e.g. livelihood restoration, replacement housing etc.) and compensation 
options developed to meet these standards. While these items are brought to the attention of 
the CV, they are not intended for approval by the CV as they contain Project specific 
additional entitlements and compensation options in accordance with IFS requirements. 
These comprise the following items that are further described below: 

 Ten percent (10%) transaction cost to the market value of land153; 

 Inflation rate of 45.44% for crops and trees valued using the 2012 crops rates154 

schedule; 

 Disturbance allowance of seven percent (7%) to all relevant additional entitlement’s 

compensable items155; 

 Orphaned land; 

 

153 10% Transactions cost is applied to the value of the land as determined under Tanzanian law. 
154 The 2012 list of Crops Rates are provided by the Government of Tanzania. 
155 The seven percent (7%) interest rate applied for Disturbance Allowance is as per the Tanzanian Valuation 

Report. As with Tanzanian Law this interest rate is applied to any land / assets / additional entitlements 
provided for under IFC standards. 
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 Assets (i.e. crops and trees) contained within the road reserve and powerline

wayleaves (proven not speculative and where they meet the eligibility criteria

presented below);

 Livelihood restoration entitlements;

 Entitlements for vulnerable PAPs / households (i.e. this is limited to in-kind

assistance and support and not additional cash compensation);

 Compensation options of replacement land and replacement housing for certain

eligible PAPs; and

 Specific land and assets not eligible under Tanzanian Law but eligible under the IFS.

Transaction Costs Associated with Land  

IFC PS5 requires loss of assets to be compensated at replacement cost. PS5 defines 
replacement cost as the “Market Value of the assets plus transaction costs”. Market value is 
the value required to allow affected communities and persons to replace lost assets with 
assets of similar value. A 10% transaction cost associated with acquired land will be 
compensated under IFS and is contained within the Valuation Report for Additional 
Entitlements under IFS. 

Table 6-3: Land Rates & Transaction Costs for Relevant Wards in Missenyi, Bukoba, 
Muleba and Biharamulo 

Region District Ward 
Rate per M2 
for Building 

Plots (T.Shs.) 

Rate per 
Acre for 

Agricultural 
Land 

(T.Shs.) 

10% 
Transaction 

Cost 

(T.Shs.) 

Rate per Acre 
for 

Agricultural 
Land plus 

Transaction 
Cost 

(T.Shs.)156 

Kagera 

Missenyi 

Mtukula N/A 800 000 80 000 880 000 

Nsunga N/A 1 000 000 100 000 1 100 000 

Kasambya N/A 1 000 000 100 000 1 100 000 

Kyaka N/A 700 000 70 000 770 000 

Kilimilile N/A 800 000 80 000 880 000 

Bukoba 

Kyamulaile N/A 700 000 70 000 770 000 

Mugajwale N/A 650 000 65 000 715 000 

Kyaitoke N/A 650 000 65 000 715 000 

Izimbya N/A 650 000 65 000 715 000 

156 The amount represents the Market Value of the land plus 10% transaction cost. 
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Region District Ward 
Rate per M2 
for Building 

Plots (T.Shs.) 

Rate per 
Acre for 

Agricultural 
Land 

(T.Shs.) 

10% 
Transaction 

Cost 

(T.Shs.) 

Rate per Acre 
for 

Agricultural 
Land plus 

Transaction 
Cost 

(T.Shs.)156 

Kibirizi N/A 500 000 50 000 550 000 

Rukoma N/A 700 000 70 000 770 000 

Muleba 

Ngenge N/A 600 000 60 000 660 000 

Mubunda N/A 600 000 60 000 660 000 

Kasharunga N/A 650 000 65 000 715 000 

Karambi N/A 650 000 65 000 715 000 

Kyebitembe N/A 800 000 80 000 880 000 

Bisheke N/A 800 000 80 000 880 000 

Burungura N/A 750 000 75 000 825 000 

Biharamulo 
Nyarubungo N/A 600 000 60 000 660 000 

Nyamigogo N/A 800 000 80 000 880 000 

 

Inflation Adjustment for 2012 Crop / Tree Rates 

IFC PS5 - Land Acquisition and Involuntary Resettlement requires the loss of assets to be 
compensated at replacement cost. It defines Replacement Cost as the Market Value of the 
assets plus transaction costs. Market Value is the value required to allow affected 
communities and persons to replace lost assets, with assets of similar value. In order to 
meet this standard and provide for replacement cost for loss of crops and trees, the 2012 
Crop Compensation Schedule values have been increased using compounded inflation rates 
from 2013 to October 2018. Inflation rates are shown in Table 6-4. The compounded or 
cumulative inflation rate for the years 2013 to October 2018 is 45.44%. This inflation 
adjustment is applied in the IFS Compensation Schedules. 

Table 6-4: Inflation Rates (2013-2018)157 

Year Annual Inflation Rate (%) 

2013 12.00 

2014 5.75 

 

157Monthly Inflation rates for the year 2018 were as follows: January (4.0%), February (4.1%), March (3.9%), April 
(3.8%), May (3.6%), June (3.4%), July (3.3%), August (3.3%), September (3.4%) and October (3.2%). The 
average inflation rate for the period January to October, 2018 was therefore 3.6%. Source: National Bureau of 
Statistics. Corresponding inflation rates for 2013 to 2018 were: 2013 (12.0%), 2014 (5.75%), 2015 (4.75%), 
2016 (6.25%) and 2017 (6.5%). The compounded cumulative inflation factor for 2013 to October 2018 is, 
therefore, 45.44%. 
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Year Annual Inflation Rate (%) 

2015 4.75 

2016 6.25 

2017 6.50 

January - October 2018 3.6 

Compounded Inflation (2013-2018) 45.44 

Disturbance Allowance  

The disturbance allowance (as calculated under the Tanzanian legislative framework) has 
been applied on the value of land and assets valued under additional entitlement under the 
IFS on the same basis as for land and assets under Tanzanian Law. A rate of seven percent 
(7%) has been utilized for this allowance. 

Orphaned Land 

Orphaned land is the portion of a land parcel which remains unaffected by the Project 
footprint and is determined to be economically unviable. As per Section 6.4.1.2, land 
fragments less than 0.5 acres which are located outside of city, municipality or township 
administrative boundaries158 will be acquired under the Land Acquisition Act. Orphaned land 
outside of these parameters will be compensated under IFS as follows:  

 Where the remainder of the PAP land parcel is 20% or less of the total land size, a
proposal is made to acquire the orphaned land (only where the landowner agrees to
relinquish it); and

 Where the orphaned land exceeds 0.5 acres and / or is within a municipality or
township administrative boundary

Pipeline Crossings  

The pipeline corridor will cross 32  (6 under TANROADS jurisdiction and 26 under TARURA 
jurisdiction) and 13 powerlines in Kagera Region.  

These crossings will not be converted into General Land and this land will not be leased to 
the Project and remain in the jurisdiction of the relevant agencies (e.g. TANROADS, 
TARURA, TANESCO etc.). The Project is working with the relevant agencies to agree 
crossing arrangements for the pipeline of this infrastructure. The valuation methodology 
applied to these crossings is summarized below. 

Trunk and Regional Roads 

It is understood that the width of trunk and regional road reserves were previously extended 
by the road’s authority from 20 / 22.5 m to 30 m either side of the centerline to accord with 
the current regulations. Clarification of the status of the strip of land affected by this 

158 Land Acquisition Act, 1967 Section 10-2 stipulates that the provision to acquire land of less than half an acre 
under Section 10-1 will not apply within any city, municipality or township administrative boundaries. 
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extension (whether this has been surveyed and compensated for by the relevant authority) 
was sought during the field validation process with the relevant agencies.  

The existing road reserves that overlap with the pipeline corridor have been surveyed to 
inform the valuations. The eligibility principles outlined below guide the valuation of land and 
assets associated with the roads that cross the pipeline corridor: 

 Only where the Roads Agency (TANROADS/TARURA) communicates in writing 
within the valuation timeframe, that the land within any part of the reserve (i.e. a strip 
between a historic and current regulated road reserve) has not been compensated 
may eligible land and immovable assets be placed in the VR under Tanzanian law;  

 Where a PAPs’ land parcel and other assets (e.g. crops) fall in the road reserve and 
the relevant Agency has not confirmed within the valuation timeframe that the full 
reserve has been compensated then land (within the relevant strip only), and assets 
can be placed in the VR for additional entitlements under IFS. However, land would 
only be placed under additional entitlements under IFS where the survey findings 
justify this; and 

 Where the relevant Agency (i.e. TANROADS/TARURA) confirms in writing within the 
valuation timeframe that the road reserve has been compensated then immovable 
assets only (e.g. crops and trees) (not land), will be valued under additional 
entitlements under IFS. It is expected that the majority of roads will fall under this 
principle. 

Other Roads – Collector, Feeder and Community Roads 

Where the pipeline overlaps with collector, feeder and community road reserves159, it is 
understood that these road reserves have generally been surveyed and / or compensated 
previously by the relevant authorities. In these cases, the same principles will be applied as 
for land in regional road reserves that has been surveyed and compensated – i.e. 
immovable assets only (e.g. crops and trees, not land), where they are not proven 
speculative, will be valued under additional entitlements under IFS. Assets that are proven 
speculative are not paid compensation. 

General Principles for All Roads 

Where no clear guidance from the relevant agency is available within the valuation 
timeframe as to the reserve width to apply, the larger of the two reserves has been applied 
and the difference captured under additional entitlements under IFS. For all instances, 
assets in reserves that are proven speculative are not eligible for compensation. 

Forest and Game Reserves  

The pipeline will traverse the Minziro Nature Forest Reserve (MNFR), the Ruiga River Forest 
Reserve and Biharamulo Game Reserve in Kagera Region. The MNFR and Ruiga River 

 

159 Collector roads – 40 m reserve (i.e. 20 m either side of the center line), feeder road – 30 m reserve (15 m 
either side of the center line) and community roads - 25 m reserve (i.e. 12.5 m on either side of the center line). 
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Forest Reserve falls within the management of of the Tanzania Forestry Services Agency 
(TFS) and the Biharamulo Game Reserve fall under the management of the Tanzania 
Wildlife Authority (TAWA).  

Government forests are typically valued using the royalty method because these natural 
forests are not typically sold. The royalty charge is the foregone revenue to the Government 
if deprived of the trees / forest. 

Powerlines 

There are two agencies with responsibility for powerlines in Tanzania, TANESCO and the 
Rural Energy Agency (REA). It is understood for lines under the jurisdiction of TANESCO 
that these wayleaves are generally already compensated. For these wayleaves’ immovable 
assets only (e.g. crops and trees) (not land), where they are not proven speculative, have 
been valued under additional entitlements under IFS. Assets that are proven speculative are 
not paid.  

Wayleaves that have not been compensated, or where specific survey findings indicate that 
PAPs are making claims for land compensation within the wayleave, have been reviewed on 
a case by case basis. In these instances, if the claim is considered to be valid (and not 
speculative) the principles for the valuation approach applied for Trunk and Road Reserves 
will be adopted and in line with any communications received from the relevant Agency (i.e. 
TANESCO or REA). The varying dimensions for powerline wayleaves are provided for in the 
Urban Planning (Planning Space Standards), Regulations, 2018 as contained in Table 6-5 
below. 

Table 6-5: Electricity Supply Right of Way 

Type of electricity 
supply lines in 
kilovolts (KV) 

Right of Way in meters 
(ROW) / Powerline 

wayleave 

Distance from Centre 
Line in meters (CW) 

11 5.0 2.5

33 10.0 5.0

66 20.0 10.0

132 40.0 20.0

220 60.0 30.0

400 60.0 30.0

Livelihood Restoration Entitlement 

The Project will offer livelihood restoration assistance, depending on the significance of 
impacts experienced by PAHs / PAPs, as per the requirements of IFS. These livelihood 
restoration entitlements are linked to PAPs and will have a cumulative value for PAPs with 
multiple affected land parcels. The criteria for livelihood restoration support are outlined in 
Table 6-6 and detailed in Chapter 8. 

Table 6-6: Livelihood Restoration Support Criteria 
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Group 

Replacement 
Land 
Eligibility 
Category160 

Criteria Type of Livelihood Restoration Support 

G1 0 
PAP will permanently lose access to 
his / her residential dwelling(s). 

 Land and non-land-based group level livelihood 
restoration programs; and 

 Individual level livelihood restoration program. 

G2 1a 
PAP will permanently lose access to 
his / her land and is identified as 
vulnerable. 

 Group level land-based and non-land-based 
livelihood restoration program(s); and 

 Individual level livelihood restoration program(s) 
(as appropriate to vulnerability factors of PAP). 

G3 2a 

PAP loses > AE (more than an Acre 
Equivalent of land) but < AFS (less 
than the average farm size) for the 
district and is identified as 
vulnerable161 162. 

Group level land-based and non-land-based 
livelihood restoration program(s); and 

 Individual level livelihood restoration program(s) 
(as appropriate to vulnerability factors of PAP). 

G4 1 and 2 
PAP will permanently lose access to 
his / her land in part or whole. 

 Group level land-based and non-land-based 
livelihood restoration program(s). 

G5 2b 
Tenant PAP will lose > AE of crops 
and / or trees, but not be 
compensated for land. 

 Land-based and non-land-based group level 
livelihood restoration programs (i.e. Money 
Management and Entrepreneurial Training); and 

 Group level livelihood program – where tenant 
PAPs have lost > AE and have self-identified and 
secured alternative land. 

G6 3 

PAP compensated for crops, trees 
and other assets including other 
non-residential structures) valued at 
T.Shs. 100,000 or more. 

 Non-land-based or non-crop-based livelihood 
restoration programs (i.e. Money Management 
and Entrepreneurial Training, livestock program, 
beekeeping program); and 

 Livelihood program will be commensurate to 
assets lost. 

(G7) PAP with a total cash value of compensation of < T.Shs. 100,000 or who receive compensation for graves 
only, will not be eligible for livelihood restoration programs. 

Entitlements to Vulnerable Persons 

Additional resettlement assistance will be offered to vulnerable households who are 
physically or economically displaced by the Project. Acknowledging that no single factor / 
criteria automatically renders a household vulnerable, the following contributing factors were 

 

 

 
161 Acre Equivalent (AE): A measure of the relative productivity of arable land in a Project-affected district. It is the 

ratio of two numbers: (a) the number of acres of land that a household in a district needs to sustain itself (taking 
into account staple crops and their prevalence in that district, as well as district-specific crop yields and average 
household size); and (b) the average number of acres of land per household across all Project affected districts 
(as reported in 2007 / 2008 agricultural census data). Average Farm Size (AFS): The average agricultural 
(crop) land holding per household in a district, as reported in 2007 / 2008 agricultural census data. 

162 The Acre Equivalent (AE) and Average Farm Size (AFS) for Missenyi, Bukoba, Muleba and Biharamulo 
Districts are as follows: Missenyi: AE = 0.82 and AFS = 2.27;  Bukoba: AE =1.24 and AFS = 1.50; Muleba: AE 
= 1.24 and AFS = 1.41; and Biharamulo: AE = 1.31 and AFS = 2.87. 
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identified163 as impeding the resilience of households to withstand external shocks / impacts, 
hence making them potentially vulnerable due to impacts of the land acquisition associated 
with the Project: 

 Age of household head (including child-headed households); 

 Gender of household head; 

 Education level of household head; 

 Household caring for one or more disabled persons164; 

 Percentage of household expenditure on food; 

 Number of household dependents and resources to support those dependents; 

 Number of children between 6-14 years not attending school; and 

 A cumulative impact of one or more of the above. 

Households have been categorized as vulnerable if after an accumulative analysis of the 
factors contributing to vulnerability, they have been identified as being potentially vulnerable. 
Any analysis on vulnerability also needs to recognize that vulnerability is not an absolute but 
rather a graded scale between destitute and varying degrees of “at risk”. 

To incorporate this variability, three categories of vulnerability are provided: 

 Category 1 (Vulnerable) households will immediately be placed on the Vulnerable 

Household Register (VHR) and qualify for in-kind assistance and livelihood support, 

in addition to appropriate additional support commensurate with their respective 

vulnerability; 

 Category 2 (Potentially Vulnerable) households will qualify for in-kind assistance 

and livelihood support but will need further verification before being placed on the 

VHR; and 

 Category 3 (At risk) households will be listed as “at risk” and must be included in 

any review / survey to monitor the PAPs, they will not be classified as vulnerable in 

terms of in-kind assistance but will qualify for livelihood support. 

Chapter 9 describes the Vulnerable Persons Plan (VPP) and further details on the 
identification of vulnerable persons and assistance to be offered to them. 

 

163United Nations World Food Programme, “Comprehensive Food Security & Vulnerability Analysis (CFSVA), 
Tanzania, 2010” and United Nations World Food Programme, “Comprehensive Food Security & Vulnerability 
Analysis (CFSVA), Tanzania, 2012. 

164Disability is the loss or limitation of opportunities to take part in the normal life of the community on an equal 
level with others due to physical, mental or social factors. It is an umbrella term, covering impairments, activity 
limitation, and participation restrictions. National Disability Policy of 2004. 
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Compensation Options  

In compliance with IFC PS5, only eligible households will be offered options to select between 
cash compensation or in-kind compensation (such as replacement housing and / or land). 

Where an eligible PAP selects replacement housing and / or replacement land, the relevant 
cash compensation amount for the affected structures and / or land to be replaced at the 
Project’s cost will be deducted from the PAP’s cash compensation amount presented in the 
VR under Tanzanian Law of the Compensation Schedule. The additional entitlements under 
IFS Compensation Schedule contain a summary of the “Total Residual Cash Compensation” 
if a PAP selects replacement structures and / or land. 

A general principle to emphasize throughout the options outlined below and included in the 
Entitlement Framework is that the Project’s preference is to offer, where applicable due to 
Project impacts on land-based livelihoods, like-for-like compensation for affected land and 
assets in line with IFC PS5. 

Replacement Land165 

The availability of land and the productivity of the land along the pipeline corridor was 
considered when determining both the eligibility criteria for replacement land and in 
assessing vulnerability, as this will affect the area of land required to produce sufficient food 
to sustain the PAH’s. This area differs across the pipeline affected Districts and Regions 
based on the yields achievable for staple food crops and the average number of household 
members which need to be supported. From a technical analysis undertaken by DWC 
minimum area needed in a district to support an average sized local household above the 
poverty food line, as determined by the World Food Program166 was determined. This has 
been termed a District Acre Equivalent Coefficient (DAEC) or Acre Equivalent (AE)167. 

The criteria detailed in Table 6-7 were then applied to determine eligibility for being offered 
the option of cash compensation or replacement agricultural land168. 

The Acre Equivalent (AE) and Average Farm Size (AFS) for Missenyi, Bukoba, Muleba, and 
Biharamulo districts are as follows: 

 Missenyi: AE = 0.82 and AFS = 2.27;  

 Bukoba: AE =1.24 and AFS = 1.50 

 Muleba: AE = 1.24 and AFS = 1.41; and 

 

165 Village land and land belonging to a government or private institution does not qualify for replacement land 
with the exception of churches and schools which are reviewed on a case-by-case basis. 

166World Food Program, 2012. Comprehensive Food Security and Vulnerability Analysis. Tanzania. 
167For additional information, refer to the Technical Note: Eligibility Criteria for the EACOP Pipeline, February 

2019. 
168Land used for communal purposes, particularly grazing land used collectively will be compensated cash for the 

permanent loss of land acquired based on market rates plus 10% for transaction costs and compensation paid 
to pastoralist community (entity to be nominated by community or if Village Land to Village Council). Project 
assistance will be provided in maintaining some access or alternative arrangements during the construction 
period. 
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 Biharamulo: AE = 1.31 and AFS = 2.87.

Table 6-7: Land Eligibility Criteria and Entitlements 

Replacement 
Land Eligibility 

Category 
Criteria Replacement Land Entitlements 

Livelihood Restoration 
Support Entitlements 

0 

Physically 
displaced PAP 
whose dwelling 
affected and 
eligible for 
replacement 
housing. 

 To be offered cash compensation
option or in-kind replacement of land
option (provided land is available in
the ward), otherwise an alternative
livelihood program (with cash
compensation); and

Where PAP selects replacement
house they will be provided with as a
minimum a Residential Plot only.

 Land and Non-land-based
group level livelihood
restoration programs; and

 Individual level livelihood
restoration program (G1).

1 

PAP loses <AE169 
OR >AFS170 
(average farm 
size). 

 Cash compensation for the land.
Group level land-based and

non-land-based livelihood
restoration program(s) (G4).

1a 
PAP will lose <AE 
and is identified as 
vulnerable. 

 Cash compensation for the land.

Group level land-based and
non-land-based livelihood
restoration program(s); and

 Individual level livelihood
restoration program(s) (as
appropriate to vulnerability
factors of PAP) (G2).

2 
PAP will lose >AE 
BUT <AFS 

 Cash compensation for the land;
and

 Assistance in formalizing
appropriate tenure to alternative
land within in the ward (where
requested and land being self-
identified by PAP).

Group level land-based and
non-land-based livelihood
restoration program(s) (G4).

2a 

PAP will lose >AE 
BUT <AFS and is 
identified as 
vulnerable  

 To be offered cash compensation
option or In-kind replacement of land
option (provided land is available in
the ward), otherwise an alternative
livelihood program (with cash
compensation).

 A group level livelihood
program; or

 An individual level livelihood
program (G3). 

2b 

Tenant PAP on 
acquired land 
parcels >AE who 
will lose crops, 
trees or other 
assets >T.Shs. 
100,000 in value, 
but not land or 
residential 
dwellings. 

 No land entitlement.

 Non-land-based group level
livelihood restoration (i.e.
Money Management and
Entrepreneurial Training); and

Group Level livelihood program
– where tenant PAPs have lost
>AE and have self-identified
and secured / have access to
alternative land to farm (G5).

3 PAP compensated  No land entitlement.  Non-land-based or non-crop-

169An Acre Equivalent (AE) which takes into account the productivity of the land in the district and the average 
number of household members for households in the district. 

170AFS – Average Farm Size for the district. 
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Replacement 
Land Eligibility 

Category 
Criteria Replacement Land Entitlements 

Livelihood Restoration 
Support Entitlements 

for crops, trees 
and other assets 
including other 
non-residential 
structures) valued 
at T.Shs. 100,000 
or more. 

based livelihood restoration 
programs (i.e. Money 
Management and 
Entrepreneurial Training, 
livestock program, beekeeping 
program); and 

 Livelihood program will be 
commensurate to assets lost 
(G6). 

3a 

PAP will lose 
crops, trees or 
other assets, but 
not land or 
residential 
dwellings and total 
cash value of 
compensation is 
less than T.Shs. 
100 000. 

 No land entitlement. 
 Not eligible for livelihood 

restoration programs (G7). 

Replacement Housing 

The following criteria were applied to determine eligibility for being offered the option of cash 
compensation or replacement housing (refer to Chapter 7 for additional detail): 

• A household will permanently lose access to its residential and associated dwellings. 

The type of replacement house will depend on the size of the residential dwelling it replaces. 
The following procedure will be applied to select the type of replacement house: 

• The minimum replacement house is a unit of 25 m² (Type A). All units less than or equal 

to 25 m2, irrespective of number of rooms, will be replaced by a Type A house. If the 

combined footprint of any two houses of a PAP is less than or equal to 25 m², the PAP 

would be offered for these two houses one replacement Type A house and cash 

compensation for the smallest house; 

• Type B (33 m2) will replace all residential dwellings greater than 25 m² but less than or 

equal to 33 m²; 

• Type C (39 m²) will replace all residential dwellings greater than 33 m² but less than or 

equal to 39 m²; 

• Type D (47 m²) will replace all residential dwellings greater than 39 m² but less than or 

equal to 47 m²; 

• Type E (58 m²) will replace all residential dwellings greater than 47 m² but less than or 

equal to 58 m²; 

• Type F (75 m²) will replace all residential dwellings greater than 58 m² but less than or 

equal to 75 m2; 
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• Type G (105 m2) will replace all residential dwellings greater than 75 m² but less than or

equal to 105 m2; and

• Type H (145 m2) will replace all residential dwellings greater than 105 m² but less than or

equal to 145 m2.

Note: Floor areas exclude external living spaces / verandas. 

For each replacement house, a PAP will be provided with a standard single improved latrine 
and a covered kitchen shelter. 

Where a PAP is eligible for more than one (1) replacement house structure, they may elect 
for either: 

• A standard single improved latrine and a covered kitchen shelter per replacement

house structure; or

• One (1) ventilation improved Pit (VIP) ablution / latrine structure and a covered

kitchen shelter plus store per homestead.

Structures not replaced will be eligible for cash compensation. 

Note: Residential dwellings must be completed buildings and must be in regular use and not 
abandoned by the PAP to be eligible for replacement housing option. 

The land (residential plot) associated with the replacement of residential dwellings proposed 
for the Project is defined in The Urban Planning (Planning Space Standards) Regulations, 
2018, as outlined in Table 6-8. The average plot size to be applied for the Project is 1000 m2 
the midpoint of low-density residential areas. The plot size will be amended in keeping with 
the pre-existing condition of the housing to be replaced (i.e. high-density housing = 300 to 
600m2). A standard residential plot size will be allocated in line with the Tanzanian Town 
Planning Regulations of 2016 where a PAP selects the in-kind replacement housing 
option171. 

Table 6-8: Standards for Residential Areas-Detached Houses and Maisonettes 

No. Type 
Plot Size in per- 

urban area 
Max. No. of 
Households 

Max. No. of 
Buildings 

Max. Plot 
Coverage % 

i. 
Special area and unplanned 
settlements (special case) 

90 – 300 m
2
 1 1 80

ii. High density 301 – 600 m
2 1 2 60

iii. Medium density 601 – 800 m
2 1 2 55

iv. Low density 801 – 1,200 m
2 1 2 50

171However, the residential plot will form part of the PAPs replacement land allocation (i.e. not additional to it). 
Where a physically displaced PAP loses less than the residential plot size they will still be eligible to be 
provided, as a minimum, with a residential plot. 
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v. Super Low density 1201 – 2,000 m
2 1 2 45 

6.5 Summary of Entitlements 
Table 6-9 – 6-12 provide a breakdown of the PAPs entitlements across the Kagera Region, 
this includes entitlement to both livelihood restoration and additional support to potentially 
vulnerable people. 
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Table 6-9: Overview of PAPs Entitlements - Missenyi District 
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Entitlement Category 
A1 – A7 H2 

G1/H1, 
H4, H5 

B1 – B5 I1 – I7 J2 

C
A

T
1

 

C
A

T
2

 

C
A

T
3

 

G
1

 

G
2

 

G
3

 

G
4

 

G
5

 

G
6

 

G
7

 

 (as per Table 6-1) 

MISSENYI 

Mutukula Mutukula Village 60 1 0 9 0 2 3 7 1 2.97 6021 6769 6 4 10 18 2 12 1 45 0 0 1 

Nsunga 

Byamutemba 
Village 

22 2 0 3 0 0 0 0 0 15 31 1340 0 1 5 3 0 0 4 18 0 1 1 

Igayaza Village 36 1 0 2 1 2 2 1 0 2.67 1321 17466 0 5 7 2 2 7 1 24 0 1 2 

Kassambya 

Mabuye Village 61 15 0 2 0 7 7 9 1 4.12 9692 8460 9 12 13 12 7 15 3 31 0 9 9 

Kassambya 
Village 

27 7 0 2 0 1 1 3 0 3.38 5262 2869 7 5 9 5 1 8 1 13 1 4 7 

Nyabihanga 
Village 

62 16 0 6 0 7 7 11 2 5.14 15982 9285 14 14 10 14 7 10 3 39 0 10 9 

Kyaka Bulifani Village 36 15 1 2 0 0 0 1 0 4.27 3753 3968 19 8 16 11 0 15 3 15 2 6 10 

Kilimilile Kilimilile Village 61 2 0 7 0 3 3 0 0 14.12 5431 4814 6 10 17 15 3 12 11 29 0 2 5 

TOTALS 365 59 1 33 1 22 23 32 4 51,67 47493 54971172 61 59 87 80 22 79 27 214 3 33 44 

172 Excludes trees affected within Minziro Nature Forest Reserve – see Section 5.5.2. 
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Table 6-10: Overview of PAPs Entitlements – Bukoba District  
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Entitlement Category 
A1 – A7 H2 

G1/H1, 
H4, H5  

  B1 – B5 I1 – I7 J2 

C
A

T
1

 

C
A

T
2

 

C
A

T
3

 

G
1

 

G
2

 

G
3

 

G
4

 

G
5

 

G
6

 

G
7

 

 (as per Table 6-1) 

BUKOBA 

Kyamulaile 
Kyamulaile 
Village 

19 1 0 3 0 2 3 2 1 0.31 640 709 0 3 6 6 2 3 1 12 0 1 1 

Mugajwale 

Kobunshwi 
Village 

89 5 0 5 0 3 3 0 1 4.08 10150 5685 0 12 26 19 3 31 0 40 0 4 15 

Mugajwale 
Village 

96 24 0 6 0 7 8 5 5 3.10 12221 10403 8 17 21 32 7 32 0 53 0 11 17 

Kyaitoke Kyaitoke Village 116 29 0 7 0 12 12 16 5 1.80 7009 17955 18 16 22 24 12 24 0 71 0 8 30 

Izimbya Izimbya Village 1 0 0 3 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 

Kyaitoke Rugaze Village 1 0 0 2 0 1 1 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 

Kibirizi Kamuli Village 54 9 0 6 0 1 1 0 2 0.93 1169 3411 3 9 11 12 1 14 2 34 0 3 9 

Rukoma 
Nsheshe 
Village 

2 15 0 3 0 0 0 0 0 3.70 19 0 0 2 4 4 0 0 0 2 0 7 8 

TOTALS 378 83 0 35 0 26 28 23 14 13.92 31208 38163 29 59 90 97 26 104 3 213 0 34 80 

 

173 Includes trees where rates agreed with the Chief Valuer’s Office in 2018 as well as additional rates approved as presented in Appendix B 



Resettlement Action Plan for the Kagera Region 

 

East African Crude Oil Pipeline, Tanzanian Section 

Chapter 6 

 

September 2020         154 

Table 6-11: Overview of PAPs Entitlements – Muleba District 
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 (as per Table 6-1) 

MULEBA 

Ngenge 

Rwigembe 
Village 

61 13 0 8 0 1 1 3 0 4.24 1146 2367 5 11 18 16 1 23 0 32 0 8 10 

Nyakanyasi 
Village 

88 7 0 3 0 8 9 16 2 3.63 1510 4726 12 19 29 12 8 36 0 37 0 0 14 

Ngenge 
Village 

121 9 0 3 0 5 5 5 1 7.34 2109 4112 12 8 28 31 5 33 0 73 0 3 16 

Kishuro 
Village 

86 6 0 10 0 6 6 14 0 1.84 1517 3022 8 10 22 18 6 29 1 45 0 2 9 

Rukindo 
Village 

54 5 0 3 0 3 3 3 0 2.18 1757 2151 5 11 19 13 3 23 0 24 0 1 7 

Burungura 
Kakoma 
Village 

112 9 0 4 0 8 8 1 1 7.72 1697 3385 10 27 49 17 8 60 0 34 0 2 17 

Mubunda 

Kikagate 
Village 

34 8 0 4 0 3 5 6 1 3.95 341 178 0 8 13 8 4 17 1 13 0 5 3 

Kikagate 
Village PS-3  

17 1 0 1 0 4 5 7 0 3.65 352 102 2 0 7 5 4 3 0 10 0 0 1 

Bisheke 
Milanda 
Village 

25 7 0 1 0 3 4 6 0 4.62 1011 540 0 0 13 6 3 5 1 12 0 5 5 

 

174 Includes trees where rates agreed with the Chief Valuer’s Office in 2018 as well as additional rates approved as presented in Appendix B 
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 (as per Table 6-1) 

Kasharunga Kiteme Village 170 42 0 5 0 8 8 20 0 20.41 8191 3502 9 31 30 45 8 49 1 104 0 25 30 

Karambi 

Kiguzi Village 112 6 0 1 0 6 6 8 1 7.56 4938 4298 6 23 24 11 6 38 0 62 0 4 8 

Karambi 
Village 

44 2 0 2 0 1 1 1 0 2.99 2028 901 0 3 16 9 1 15 0 23 0 1 6 

Kanyamika 
Village 

80 10 0 5 0 1 1 5 0 12.41 1492 661 3 23 20 8 1 27 5 42 1 6 8 

Kyebitembe 
Kasindaga 
Village 

11 1 0 0 2 0 0 1 0 1.92 122 35 0 0 5 4 0 2 1 8 0 1 0 

TOTALS 1015 126 0 50 2 57 62 96 6 84.46 28211 
29980

175 
72 180 293 202 58 360 10 519 1 63 134 

 

 

 

175 Excludes trees affected within Ruiga River Forest Reserve and  Biharamulo Game Reserve – see Section 5.5.2. 
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Table 6-12: Overview of PAPs Entitlements – Biharamulo District 
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 (as per Table 6-1) 

BIHARAMULO 

Nyamigogo 

Nyamigogo 
Village 

8 0 0 0 1 0 0 0 0 0.22 11 10 0 3 1 2 0 3 0 5 0 0 0 

Kasozibakaya 
Village 

20 9 0 5 0 2 3 1 0 12.71 381 120 3 6 5 7 2 3 4 13 1 6 0 

TOTALS 28 9 0 5 1177 2 3 1 0 12.93 392 130178 3 9 6 9 2 6 4 18 1 6 0 

176 Includes trees where rates agreed with the Chief Valuer’s Office in 2018 as well as additional rates approved as presented in Appendix B 
177 This is the Biharamulo Game Reserve within Nyarubungo Ward. 
178 Excludes trees affected within Biharamulo Game Reserve – see Section 5.5.2. 
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7 REPLACEMENT HOUSING AND LAND 

7.1 Replacement Housing  
This section provides an overview of the replacement housing strategy including an analysis 
of existing structures in the Kagera Region, existing structures identified as eligible for 
replacement, housing, and the design strategy developed for the Kagera Region. The 
designs for each house type and ancillary structures are presented in this report. 

7.1.1 Approach to Replacement Housing Strategy and Design 

A Concept Design Study179 was undertaken to help identify current housing types and 
practices for use as the basis for the development of concept designs for replacement 
houses. Based on the outcomes of the Concept Design Study, detailed designs were then 
prepared including designs for seismic and non-seismic conditions.  

The study involved a review of previous reports, background information and socio-
economic data, as well as targeted field visits by the design team, which consisted of an 
architect and a quantity surveyor. The field visit included the identification and assessment of 
existing structures, semi-structured surveys and interviews, and an overall analysis of 
affected dwelling types, building materials, climate and vegetation. Cultural needs and 
practices around the design and location of dwellings and ancillary buildings were also 
determined.  

The findings of the fieldwork and background research were drawn on to further develop 
concept designs, which include a range of building configurations and sizes based on locally 
available materials. Across the pipeline, houses range in size, and to accommodate this, 
eight (8) sizes have been adopted to provide incremental increases reflective of current 
house stocks. The designs have been developed to enable further discussion and 
refinement as the Project progresses. 

Eligible Residential Structures 

As discussed in Chapter 6, Section 6.3, a household that will permanently lose its residential 
and associated dwellings (or access to them), is eligible to choose from either cash 
compensation or replacement housing. To be eligible for a replacement housing option, 
dwellings must be completed and must be in regular use and not abandoned by the PAP. 
The type of replacement house that a PAP is entitled to depends on the size of the 
residential dwelling(s) it replaces. The general rule is that, of the eight (8) replacement house 
sizes that have been adopted, a household is eligible for the smallest size house type that 
has a footprint equal to or larger than the footprint of its current residential dwelling(s) 
affected, excluding external living spaces / verandas. The exception is where a PAP has two 
or more residential dwellings and the combined footprint of any two houses is less than or 

 

179 Replacement Housing Concept Design Report: Pipeline (2019) (Digby Wells Consortium). 
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equal to 25 m². In such cases, the PAP would be offered for these two houses, one 
replacement house of the smallest available size (Type A, which has a footprint of 25 m2) 
and cash compensation for the smallest house. In the Kagera Region, there are 107 
households (owning 116 residential structures) that will be physically displaced. Of the 116 
residential structures, 113 and have been identified as eligible for the replacement housing 
in-kind compensation. There are three (3) cases where a PAH owns two (2) structures with a 
total combined floor space of less than 25 m2. In these cases, the PAH is only entitled to one 
(1) replacement house (25m2) and will be compensated for the second smaller structure.
Table 7-1 provides a summary of the number of PAPs losing dwellings, as well as the total
number of eligible residential dwellings and the range of sizes by district and village.

In terms of use, there are 83 sleeping structures and the remainder are multi-functional 
residential structures. The majority (61 of 113) residential structures eligible for replacement 
in Kagera are less than 25m2. There are a few larger houses in Kagera including one (1) 
eligible for a Type H (145m2) house and one (1) eligible for a Type G (105m2) house. The 
final number of replacement houses that will be constructed depends on the number of 
PAPs who choose a replacement house(s) option in preference to accepting cash 
compensation. 
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Table 7-1: Eligible Dwellings for Replacement within Kagera Region 

District Ward Village  

P
A

P
s 

L
o

si
n

g
 

D
w

el
li

n
g

s 

R
es

id
en

ti
al

 
D

w
el

lin
g

s 
Im

p
ac

te
d

 

D
w

el
lin

g
s 

E
lig

ib
le

 f
o

r 
R

ep
la

ce
m

en
t 

 Eligible Dwellings for Replacement 

O
th

er
 

S
tr

u
ct

u
re

s
 

In
co

m
p

le
te

 
S

tr
u

ct
u

re
s

 

H
o

u
se

 
T

yp
e 

A
 

25
 m

² 

H
o

u
se

 
T

yp
e 

B
  

33
 m

² 

H
o

u
se

 
T

yp
e 

C
  

39
 m

² 

H
o

u
se

 
T

yp
e 

D
  

47
 m

² 

H
o

u
se

 
T

yp
e 

E
  

58
 m

² 

H
o

u
se

 
T

yp
e 

F
  

75
 m

² 

H
o

u
se

 
T

yp
e 

G
 

10
5 

m
² 

H
o

u
se

 
T

yp
e 

H
 

14
5 

m
² 

Missenyi 

Mutukula Mutukula 2 3 2 2        7 1 

Nsunga 
Byamutemba              

Igayaza 2 2 2 2        1  

Kassambya 

Mabuye 7 7 7 3 1 1   1 1  9 1 

Kassambya 1 1 1     1    3  

Nyabihanga 7 7 7  2 4 1     11 2 

Kyaka Bulifani            1  

Kilimilile Kilimilile 3 3 3 2 1         

Subtotal: Missenyi District 22 23 22 9 4 5 1 1 1 1 0 32 4 

Bukoba 

Kyamulaile Kyamulaile 2 3 3 2   1     2 1 

Mugajwale 
Kobunshwi 3 3 3 3         1 

Mugajwale 7 8 8 4  2 1  1   5 5 

Kyaitoke Kyaitoke 12 12 12 3 5  2 1   1 16 5 

Izimbya Izimbya              

Kyaitoke Rugaze 1 1 1 1          

Kibirizi Kamuli 1 1 1   1       2 

Rukoma Nsheshe              

Sub total: Bukoba District 26 28 28 13 5 3 4 1 1 0 1 23 14 

Muleba Ngenge 

Rwigembe 1 1 1  1       3  

Nyakanyasi 8 9 9 4 3 2      16 2 

Ngenge 5 5 5  4 1      5 1 

Kishuro 6 6 6 4 2       14  
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District Ward Village  

P
A

P
s 

L
o

si
n

g
 

D
w

el
li

n
g

s 

R
es

id
en

ti
al

 
D

w
el

lin
g

s 
Im

p
ac

te
d

 

D
w

el
lin

g
s 

E
lig

ib
le

 f
o

r 
R

ep
la

ce
m

en
t 

 Eligible Dwellings for Replacement 

O
th

er
 

S
tr

u
ct

u
re

s
 

In
co

m
p

le
te

 
S

tr
u

ct
u

re
s

 

H
o

u
se

 
T

yp
e 

A
 

25
 m

² 

H
o

u
se

 
T

yp
e 

B
  

33
 m

² 

H
o

u
se

 
T

yp
e 

C
  

39
 m

² 

H
o

u
se

 
T

yp
e 

D
  

47
 m

² 

H
o

u
se

 
T

yp
e 

E
  

58
 m

² 

H
o

u
se

 
T

yp
e 

F
  

75
 m

² 

H
o

u
se

 
T

yp
e 

G
 

10
5 

m
² 

H
o

u
se

 
T

yp
e 

H
 

14
5 

m
² 

Rukindo 3 3 3 2    1    3  

Burungura Kakoma 8 8 8 6 2       1 1 

Mubunda 
Kikagate 3 5 5 5        6 1 

Kikagate PS-3 4 5 5 5        7  

Bisheke 

Milanda (inc. 
PS-3 Access 
Road along 
pipeline ) 

3 4 3 2     1   6  

Kasharunga 

Kiteme (inc. 
PS-3 Access 
Road along 
pipeline ) 

8 8 8 4 4       20  

Karambi 

Kiguzi 6 6 6 3 2  1     8 1 

Karambi 1 1 1 1        1  

Kanyamika 1 1 1 1        5  

Kyebitembe Kasindaga            1  

Sub total: Muleba District 57 62 61 37 18 3 1 1 1 0 0 96 6 

 Nyamigogo 
Nyamigogo               

Kasozibakaya  2 3 2 2        1  

Subtotal: Biharamulo District 2 3 2 2 0 0 0 0 0 0 0 1 0 

TOTAL 107 116 113 61 27 11 6 3 3 1 1 152 24 
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The final number of replacement houses that are constructed in each category will depend 
on the number of PAPs who choose a replacement house(s) option in preference to 
accepting cash compensation. 

Ancillary Structure Eligibility 

Table 7-1 also shows the number of other structures (including kitchens, bathrooms, kraals, 
and incomplete structures) that will be affected. In terms of the entitlement framework 
(Chapter 6), these structures will not be replaced; PAPs will be compensated for them in 
cash. However, for improvement of living conditions for each replacement house, a PAP will 
be provided with a standard single improved latrine and a covered kitchen shelter. Where a 
PAP is eligible for more than one (1) replacement house structure, they may elect for either: 

 A standard single improved latrine and a covered kitchen shelter per replacement 
house structure; OR 

 One improved VIP ablution / latrine structure and a covered kitchen shelter plus store 
per homestead. 

These latrine and kitchen structures are offered to meet the objectives and requirements 
within IFC PS5 relating to improving the standards of living of displaced persons. As 
discussed, entitlement is not linked to the existing PAP ancillary structures which will be lost 
but provided per replacement house / homestead. 

7.1.2 Analysis of Existing Structures Affected in Kagera 

Homesteads and Dwellings 

In addition to the range of dwelling types and sizes identified across the region, the field 
visits also assessed the cultural needs and practices, numbers of occupants, uses of 
residential structures and other factors influencing the design, location and use of ancillary 
buildings.  

In terms of layout, affected households range from single dwelling structures to homesteads 
with multiple dwelling structures positioned around shared facilities such as kitchens, storage 
areas and ablutions. The two (2) major categories of dwellings identified in the region are 
described as “traditional houses” and “modern houses”. Traditional houses are constructed 
of readily available local materials and represent the majority of affected structures in 
Kagera. These materials include grass, mud, poles, unburnt bricks, rammed (tamped) earth 
flooring, and roofing made from thatch. Traditional houses are generally less durable than 
modern structures, although materials can often be obtained without cash and therefore 
more easily maintained or replaced. A typical example of a traditional house is shown in 
Figure 7-1. 
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Figure 7-1: Example of Traditional House in Kagera 

Some traditional dwellings have been modernized by the owners to accommodate their 
needs and means. Such modernizing improvements include the replacement of thatched 
roofs with iron roofing material and window frames filled in with glazing.  

Figure 7-2: Example of traditional mud brick house with modern roof 

Modern houses are those that are built with cement or burnt bricks with mortar. There are 
visible cracks in many structures of this type due to a lack of damp proofing. The absence of 
water proofing in mud and burnt brick structures has also given rise to damp walls in many 
structures due to capillary action.  
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Figure 7-3: Modern house in Kagera with stone foundation, burnt brick and CIS roof  

A more detailed analysis including additional examples of both traditional and modern 
housing types has been undertaken as part of the concept design development and is 
presented in the Concept Design Report180 for the Project (for the Priority Areas and 
Pipeline). 

Ancillary Structures 

For the concept design development, an analysis of the functional areas including sleeping, 
kitchen, toilet and ablution spaces was undertaken (and is outlined in the Concept Design 
Report). Of the 107 physically displaced households 23 have latrine / toilet structures that 
will be impacted; and 39 of the physically displaced households have a kitchen structure 
which will be impacted. The structures are generally of poor-quality construction from mud / 
wattle with thatch roofing (shown in Figure 7-4 and Figure 7-5). Most households do not 
have separate kitchens and PAPs cook and sleep in the same space. The total number of 
other structures in Kagera (which includes kitchens and toilets) is provided in Table 7-1. 

For the concept design development an analysis of the functional areas including sleeping, 
kitchen, toilet and ablution spaces was undertaken (and is outlined in the Concept Design 
Report). 

 

180 Replacement Housing Concept Design Report: Pipeline (2019) (Digby Wells Consortium). 
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Figure 7-4: Examples of kitchens found in Kagera Region 

  

Figure 7-5: Examples of toilet structures found in Kagera Region 

7.1.3 Influence of Climate and Vegetation on Building Materials 

Tanzania has a tropical climate but has regional variations due to topography. Kagera is in 
the Lake Victoria Basin climatological zone with average maximum and minimum 
temperatures ranging from 29oC to 15.4oC during hot and cold seasons respectively. Rainfall 
is bimodal in this zone with peaks in November and April with an average annual rainfall of 
1128mm.  

Local materials and the design of structures have been used to manage indoor 
temperatures. For example, traditional houses often have a thatched roof and are finished 
with mud to help to control temperature. Wind direction is also considered when orienting 
structures to protect them against prevailing winds. 
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7.1.4 Availability of materials 

There are a range of building materials available. Local shops, hardware suppliers and 
artisans were visited in Missenyi and Muleba to identify, cost and gauge the availability and 
general suitability of building materials. Staff or owners were interviewed about materials, in 
order to establish availability and indicative prices.  

Stones, aggregates, sand and sand blocks are readily available and extracted locally in 
Kagera. Masonry work using cement blocks is common in contemporary buildings. Local 
stone is used in foundation walls with mud mortar rather than sand and cement mortar 
observed in other regions. Cement, plumbing and electrical supplies are transported from 
Dar es Salaam, Tanga and Mbeya. 

Appointed contractors will be encouraged to make use of local labor as much as possible. A 
balanced approach to standardize construction details and material specification from 
suppliers in combination with local material / services will also be encouraged.  

7.1.5 Design  

Local Architectural Style Context 

The architectural style for residential dwellings and domestic structures was considered in 
the development of the designs for the replacement houses. The design and layout of 
structures reflect traditional norms and cultural practices coupled with climate and availability 
of materials. Traditionally, local materials and designs have been used to manage indoor 
temperatures. For example, thatched roofs are finished with mud to help to control heat. 
Wind direction is also taken into account when orienting structures to protect against 
prevailing winds.   

The courtyard system / homestead is commonly seen across the region although there no 
single or uniform approach to the orientation of houses and outdoor spaces. As shown in 
Figure 7-6, houses are often grouped around adjacent outdoor spaces. These spaces vary 
in character from an open, semi- private area in front of the main house and visible by 
visitors to private areas enclosed by fences and connected to buildings behind the main 
house. Many activities take place in these areas including washing, outdoor cooking, drying 
and gathering of women.  
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Figure 7-6: Example of a private yard at the rear of a dwelling in Kagera  

Buildings of the last few decades have stone foundation walls, with thin masonry walls in 
locally fired clay brick or concrete blocks. A reinforced concrete ring beam is used to 
distribute the weight of the roof evenly onto concrete block walls. Reinforced concrete 
columns are also used in larger buildings where there are wider spans such as verandas on 
large structures.  

7.1.6 Concept Design Purpose and Strategy 

The main purpose of developing the concept designs for replacement houses was to provide 
a clear methodology of fairly compensating and allocating replacement houses based on the 
types and designs of the existing household structures encountered.  

The adopted design strategy for the proposed housing units is based on the following: 

 The similarity of floor space / housing footprint sizes following the like-for-like
approach for homesteads;

 Functionality and layout of the house;

 Durability and simplicity of construction; and

 Minimum floor space to accommodate comfort, health, safety, social and cultural
needs.

These are based on good construction practice and documented standards and technical 
specifications as provided for by accredited institutions and bodies, including, but not limited 
to, the Tanzania Bureau of Standards (TBS), British Standards, and the International 
Organization for Standardization (ISO). 
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Geotechnical Considerations 

Two (2) basic construction typologies have been developed for seismic and non-seismic 
zones. A registered structural engineer has prepared detailed designs for both seismic and 
non-seismic areas which are outlined below in Table 7-2. 

The District Engineer was consulted regarding the replacement housing including building 
approval processes, suitability and availability of building materials. In developing 
appropriate designs for seismic zones consideration was also given to advice from the 
District Engineer. 

Based on the Geological Survey of Tanzania, the Kagera region is within a seismic zone and 
house designs should consider potential seismic risks and adopt the seismic design. 
However, as the exact locations for the replacement houses in Kagera have not yet been 
agreed, further consideration and / or geotechnical investigations may be required when the 
sites are secured to determine which design is most appropriate. 
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Table 7-2: Key Design Technology (Seismic and Non-Seismic) 

Type 
Structural 
Element 

Proposed Technology181 

Seismic 

Substructure  

- 200 mm deep x 500 mm wide reinforced concrete strip foundation, and foundation depth is 600 mm deep from ground level based on the
assumption that the minimum soil bearing capacity is 100 KPA;

- 230 mm concrete block foundation wall of 7N / mm2 bonded in class (iii) mortar with T10 reinforcement (every 3rd course);
- Compacted selected and approved earth fill;
- 230 mm x 200 mm reinforced ground beam; and
- 100 mm reinforced concrete floor slab.

Superstructure 
- 125 mm concrete block wall reinforced wall for external walls and internal walls with T10 reinforcement (every 3rd course);
- 125 mm x 200 mm reinforced concrete ring beam at 2,100 mm height on both external and internal walls; and
- 125 mm x 150 mm reinforced concrete lintel above door opening where there is no ring beam.

Roof 

- 100 mm x 50 mm rafters - treated pressure impregnated softwood;
- 75 mm x 50 mm struts - treated pressure impregnated softwood;
- 100 mm x 50 mm tie beam - treated pressure impregnated softwood;
- 50 mm x 50 mm purlin - treated pressure impregnated softwood;
- 100 mm x 50 mm wall plate - treated pressure impregnated standard; and
- 28 gauge galvanized corrugated iron sheets.

Non-Seismic 

Substructure  

- 200 mm deep x 500 mm wide plain concrete strip foundation (no reinforcement), and foundation depth is 600 mm deep from ground level
based on the assumption that the minimum soil bearing capacity is 100 KPA;

- 230 mm concrete block foundation wall of 7N / mm2 bonded in class (iii) mortar;
- Compacted selected and approved earth fill;
- 230 mm x 200 mm reinforced ground beam; and
- 100 mm plain concrete floor slab.

Superstructure 
- 125 mm concrete block wall for external walls and internal walls;
- 125 mm x 200 mm reinforced concrete ring beam at 2,100 mm height; and
- 125 mm x 150 mm reinforced concrete lintel above door opening where there is no ring beam.

Roof 

- 100 mm x 50 mm rafters - treated pressure impregnated softwood;
- 75 mm x 50 mm struts - treated pressure impregnated softwood;
- 100 mm x 50 mm tie beam - treated pressure impregnated softwood;
- 50 mm x 50 mm purlin - treated pressure impregnated softwood; and
- 28 gauge galvanized corrugated iron sheets.

181 Final structural designs may vary slightly in some cases to accommodate specific site conditions, building approval conditions, material availability etc. 
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Building Materials and Finishes 

The main materials that will be used and surface finishes are summarized as follows: 

 All external and internal walls will be constructed from concrete blocks (with sand-
cement plaster on both sides); 

 A precast concrete windowsill will be laid underneath a metal window casement fitted 
with security bars; 

 There will be a reinforced continuous ring beam cast in-situ connecting all external 
walls and some internal walls; 

 The roof structure will be constructed of treated softwood (pressure impregnated) and 
covered with corrugated iron sheets; and 

 All rooms will have cement screed floor finish, gypsum ceiling and painted walls. 

7.1.7 Residential Plot Size 

The land (residential plot) associated with the replacement of residential dwellings proposed 
for the Project is defined in The Urban Planning (Planning Space Standards) Regulations, 
2018, as outlined in Table 7-3. The average plot size is likely to be 1,000 m2 at the midpoint 
of low-density residential areas. The plot size will be determined by the context of the areas 
the housing will be constructed (for example may be in higher-density areas). Plot sizes will 
be finalized when locations have been discussed and confirmed. A standard residential plot 
size will be allocated in line with the Tanzanian Town Planning Regulations of 2016 where a 
PAP selects the in-kind replacement housing option182. 

Table 7-3: Standards for Residential Areas - Detached Houses and Maisonettes 

No Type 
Plot Size in per- 

urban area 
Max. No. of 
Households 

Max. No. of 

Buildings 
Max. Plot 

coverage % 

i. 
Special area and unplanned 
settlements (special case) 

90 – 300 m
2
 1 1 80 

ii. High density 301 – 600 m
2 1 2 60 

iii. Medium density 601 – 800 m
2 1 2 55 

iv. Low density 801 – 1200 m
2 1 2 50 

v. Super Low density 1201 – 2000 m
2 1 2 45 

Once the location of residential plots has been confirmed, the residential plot sizes will be 
finalized, depending on location and further engagement. Consideration will be given to 
PAPs’ specific circumstances and individual choices to be finalized during the entitlement 
briefings phase. Factors to be considered include: 

 

182  However, the residential plot will form part of the PAPs replacement land allocation (i.e. not additional 
to it). Where a physically displaced PAP loses less than the residential plot size they will still be eligible to be 
provided with a residential plot as a minimum. 
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 PAPs may have existing suitable land outside the corridor within the ward on which to
build their replacement house. The site would be subject to technical checks by the
Project and needs to be within the area etc.;

 The distance of residential plots to existing and (where relevant) replacement
farmlands; and

 Taking into consideration the number of replacement houses required in Kagera
Region, it is likely there will be a mix of land which will be utilized including infill
development and vacant land adjacent to existing urban areas and / or PAP
homesteads in more rural areas.

7.1.8 Ancillary Structures and Utilities 

Kitchen Structures 

A standard entitlement per replacement house includes a covered kitchen (open) structure 
with a raised cooking platform and fireplace with a metal flue. The key considerations in the 
development of these designs were: 

 The use of a safe roof-covered cooking space at a safe height (where children
cannot be injured), in a well-ventilated space with safe means of escape;

 Uncontrolled flames under a timber roof structure that is not controlled by a hood and
a flue are a significant fire hazard;

 The fear of fire spreading to outside vegetation, a secure space to store cooking
utensils, and convenience, which were stated by PAPs as the main reasons for
cooking indoors; and

 Providing a separate safe covered space for PAPs to cook, to reduce the risks
associated with cooking fires being moved inside housing structures.

Households eligible for more than one (1) replacement house can select a covered kitchen 
structure with an enclosed storeroom per homestead instead of the standard entitlement of a 
covered kitchen (open) structure per replacement house. 

Latrine / Ablution Structures 

The key considerations in the development of these designs were: 

 Improvement of living conditions and welfare of households;

 Provision of a facility which is durable and safe, and can be maintained; and

 Cultural considerations.

Water  

Rainwater will be harvested on all house roofs with a series of PVC gutters and downpipes. 
It will be stored in tanks supported on block work platforms approximately 30 cm above 
ground level to allow adequate clearance for a bucket to be placed under the tap. Due to 
climatic variation with a notable dry season, rainwater collection will only be effective during 
the rainy season. 
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Electricity 

Each replacement house will be provided with a simple solar panel to provide sufficient 
power for basic lighting, television (TV), and USB ports. A minimum of 400-Watt solar panel 
with one (1) battery and solar invertor of 500 VA will be adequate for lighting nine (9) bulbs 
and one (1) socket for a TV and two (2) USBs for charging mobile phones. 

7.1.9 Mitigation of Climatic Conditions 

When positioning structures on the selected resettlement plots, the following will be 
considered to mitigate against adverse climatic conditions: 

 The orientation of the building to ensure minimal impacts that may be caused by wind 
flow directions and rainfall impacts; 

 Avoiding dampness seeping from the ground which may affect the structure, hence 
selecting appropriate construction materials and adopting appropriate construction 
technology; and 

 Installing gutters and tanks to collect rainwater. 

7.1.10 Replacement House and Ancillary Structure Designs 

House Designs 

Eight (8) replacement house designs have been developed to accommodate the full range of 
houses that may be replaced across the pipeline. They range in size from the smallest at 25 
m2 (Type A) to the largest houses at 145 m2 (Type H).  

Table 7-4 provides details on the floor space and rooms for each type. The four smallest 
houses (Types A, B, C and D) have alternative floor layouts to allow a choice of floor plans 
for the PAP. The smallest house (Type A) has three (3) alternative layouts and Type B, C 
and D have two (2) alternative floor plans each. The Type A3 House includes the option of a 
small room specifically designed to accommodate small livestock (separate from sleeping 
and cooking areas) which is common practice in some areas along the pipeline corridor.  

 

Table 7-4: Houses Types and Eligible Dwellings in Kagera 

House 
Eligible Dwellings 

in Kagera 
Floor Space Sub – Type Number of Rooms 

House Type A 61 25m2 

A1 2 

A2 3 

A3 3 

House Type B 27 33m2 
B1 3 

B2 4 

House Type C 11 39m2 
C1 3 

C2 4 

House Type D 6 47m2 D1 4 
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In the Kagera Region there are 107 households (who inhabit 116 residential structures) that 
will be physically displaced and have been identified as eligible for the replacement housing 
in-kind compensation. As shown above, there are eight (8) types of houses that PAPs are 
eligible for in Kagera. The majority (61) of the 113 residential structures eligible for 
replacement qualify for a Type A (25m2) house, as they have floor spaces that are less than 
25 m2. 

A full description including floor plans, elevations and three (3) dimensional views of all eight 
(8) house types (A-H) and the alternative floor plans are provided below. The eight (8) 
eligible structures (Types A to H) in Kagera are presented in Figures 7-7 to 7-15.  

In some circumstances, specific solutions may need to be developed to ensure that impacts 
on dwellings are managed appropriately. This includes those cases where multiple 
residential structures and / or the layout of a homestead will significantly change as a result 
of the project Specific solutions may also need to be developed for those structures which, 
although are not connected to an operational water and sewerage system, have made 
provision for internal bathrooms and may require further consideration.  

D2 5 

House Type E 3 58m2 E 5 

House Type F 3 75m2 F 5 

House Type G 1 105m2 G 6 

House Type H 1 145m2 H 8 
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House Type A 25m2 (There are sixty-one (61) structures eligible for Type A replacement houses in Kagera Region) 

Description: Type A is the smallest of the house types at 25 m². This house is well lit with natural light through four (4) windows which allows for good cross ventilation, two (2) 
external doors and a small covered veranda. Type A1 has two (2) rooms and ‘A2’ has three (3) rooms as shown below. 

Eligibility: Replaces all units less than or equal to 25 m² irrespective of the number of rooms. If the combined footprint of any two (2) houses of a PAP is less than or equal to 
25 m² (House Type A) the PAP would be offered for these two (2) houses one (1) replacement House Type A and cash compensation for the smallest house. 
Alternative: An eligible PAP can choose from one (1) of two (2) floor plans. House Type A1 has two (2) rooms and House Type A2 has the same floor area at 25 m2 with three 
(3) rooms. 

A1 – 25m2 (2 Rooms) A2 - 25m2 (3 Rooms) 

 

 

 

 

 

Areas 

Room 1 14.33 m² 

Room 2 10.64 m² 

Veranda 3.55 m² 
 

 

Areas  

Room 1 9.2 m² 

Room 2 8.0 m² 

Room 3 8.0 m² 

Veranda 3.6 m² 
 

Figure 7-7: House Type  A : A1 and A2 Layout
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House Type A – 25m2 (CONT) 

A3 – 25m2 (3 Rooms) 

Description: Type A3 has two (2) rooms designed for human habitation and a third smaller room (4m2) specifically to allow for animal husbandry separate to living spaces. 
This house is well lit with natural light through three (3) windows and three (3) doors which allows for good cross ventilation This alternative design for the 25 m2 structure will 
enable protection for young livestock whilst also providing clear separation from sleeping areas within the structure. 

    

 

Areas 

Room 1 11.00m² 

Room 2 10.00m² 

Room 3 4.0 m² 

Veranda 3.20m² 
 

Figure 7-8: House Type A : A3 Layout
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House Type B 33m2 (There are twenty-seven (27) structures eligible for a Type B replacement house in Kagera Region) 

Description: Type B is a 33 m2 house which is well lit with natural light through four (4) windows which also allows for good cross ventilation, two (2) external doors 
and a small covered veranda. Type B1 has three (3) rooms and B2 has four (4) rooms as shown below. 

Eligibility: Replaces all residential dwellings greater than 25.1 m² but less than or equal to 33 m². 
Alternative: Like the smaller Type A dwelling, there are two (2) alternative floor plans that an eligible PAP can choose from including House Type B1 which has 
three (3) rooms and House Type B2 which has four (4) rooms. 

B1 - 33m2 (3 Rooms) B2 - 33m2 (4 Rooms) 

 

 

 

 

 

Areas  

Room 1 13.00 m² 

Room 2 10.16 m² 

Room 3 10.16 m² 

Veranda 3.15 m² 
 

 

Areas  

Room 1 9.18 m² 

Room 2 7.9 m² 

Room 3 7.9 m² 

Room 4 8.3 m² 

Veranda 3.6 m² 
 

Figure 7-9: House Type B : B1 and B2 Layout
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House Type C 39m2 (There are eleven (11) structures eligible for a Type C replacement house in Kagera Region) 

Description: House Type C is 39 m2 and is well lit with natural light through six (6) windows which also allows for good cross ventilation and two (2) external doors. Type C1 
has three (3) rooms and C2 has four (4) rooms as shown below. 

Eligibility: Replaces all residential dwellings greater than 33.1 m² but less than or equal to 39 m². 

Alternative: There is a choice between the three (3) room Type C1 and the four (4) room Type C2 configuration. 

C1 – 39m2 (3 Rooms) C2 - 39m2 (4 Rooms) 

Areas

Room 1 12.96 m² 

Room 2 13.00 m² 

Room 3 13.00 m² 

Veranda 3.00 m² 

Areas

Room 1 12.18 m² 

Room 2 10.00 m² 

Room 3 8.40 m² 

Room 4 8.40 m² 

Veranda 4.60 m² 

Figure 7-10: House Type C : C1 and C2 Layout
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House Type D 47m2 (There are six (6) structures eligible for a Type D replacement house in Kagera Region) 

Description: House Type D is a 47 m2. This house is well lit with natural light through four (4) windows in D1 and five (5) windows in D2 which also allows for good cross 
ventilation, and two (2) external doors. Type ‘D1’ has four (4) rooms and ‘D2’ has five (5) rooms as shown below. 

Eligibility: Replaces all residential dwellings greater than 39.1 m² but less than or equal to 47 m². 
Alternative: There is a choice between the four (4) room Type ‘D1’ and the five (5) room Type ‘D2 configuration’. 

D1 – 47m2 (4 Rooms) D2 - 47m2 (5 Rooms) 

 

 

 

 

 

Areas  
Room 1 16.86 m² 
Room 2 10.28 m² 
Room 3 10.28 m² 
Room 4 10.296 m² 
Veranda 4.00 m² 

 

 

Areas  
Room 1 12.7 m² 
Room 2 8.8 m² 
Room 3 8.6 m² 
Room 4 8.4 m² 
Room 5 8.6 m² 
Veranda 3.8 m² 

 

Figure 7-11: House Type D: D1 and D2 Layout
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House Type E 58m2 (There are three (3) structures eligible for a Type E replacement house in Kagera Region) 

Description: Type E is a 58 m2 house that consists of five (5) rooms and a small covered veranda. This house is well lit with natural light through six (6) windows which also 
allows for good cross ventilation it has two (2) external doors as shown. 

Eligibility: Replaces all residential dwellings greater than 47.1 m² but less than or equal to 58 m². 

Alternative: There are no alternative choices of floor plan. 

Areas
Room 1 18.0m² 
Room 2 10.0m² 
Room 3 10.0m² 
Room 4 10.0m² 
Room 5 10.0m² 
Veranda 3.15m² 

Figure 7-12: House Type E Layout 
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House Type F 75m2 (There are three (3) structures eligible for a Type F replacement house in Kagera Region) 

Description: Type F is a 75 m2 house types and consists of five (5) rooms and a small covered veranda as shown below. This house is well lit with natural light provided 
from six (6) windows that also allow for good cross ventilation with two (2) external doors. 

Eligibility: Replaces all residential dwellings greater than 58.1 m² but less than or equal to 75 m2 
Alternative: There are no alternative choices in floor plan. 

 

 

Areas  
Room 1 23.5m² 
Room 2 12.9m² 
Room 3 12.9m² 
Room 4 12.9m² 
Room 5 12.9m² 
Veranda 6.66m² 

 

 

Figure 7-13: House Type F Layout 
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House Type G 105m2 (There is one (1) structure eligible for a Type G replacement house in Kagera Region) 

Description: Type G i(105m2) consists of six (6) rooms and two (2) small covered verandas as shown below. This house is well lit with natural light provided from eleven 
(11) windows that also allow for good cross ventilation with three (3) external doors.

Eligibility: Replaces all residential dwellings greater than 75.1 m² but less than or equal to 105 m2 
Alternative: There are no alternative choices in floor plan. 

Areas

Room 1 28.86 m² Room 4 14.75 m² 

Room 2 14.75 m² Room 5 14.45 m² 

Room 3 11.86 m² Room 6 14.45 m² 

Veranda 10.4 m² Corridor 8 m² 

Figure 7-14: House Type G  Layout
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House Type H 145m2 (There is one (1) structure eligible for a Type H replacement house in Kagera Region) 

Description: Type H is the biggest (145 m2) of the house types and consists of eight (8) rooms and two (2) small covered verandas as shown below. This house is well lit 
with natural light provided from thirteen (13) windows that also allow for good cross ventilation with three external doors. 

Eligibility – Replaces all residential dwellings greater than 105.1 m² but less than or equal to 145 m2 
Alternative - There are no alternative choices in floor plan. 

 

 

 

Areas  
Room 1 30.10 m² Room 5 13.90 m² 
Room 2 17.30 m² Room 6 13.90 m² 
Room 3 12.73 m² Room 7 13.90m² 
Room 4 17.30 m² Room 8 13.90m² 
Corridor 12.10 Veranda 13.5 m² 

 

 

Figure 7-15: House Type H  Layout
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Ablution / Latrine Designs 

The two VIP latrine / ablution typologies consist of: 

 Single covered VIP latrine (Latrine Type A); and

 A single covered VIP latrine and shower combination that is covered and enclosed
with two doors (Latrine Type B).

Both types will be built over a cylindrical excavated pit, built in with concrete blocks onto a 
cylindrical strip foundation. The first five courses of block work will have weep holes. The 
cylinder will be covered by a reinforced concrete slab to support built up walls in concrete 
blocks. 

Type B latrines will have a connecting washing space with a single door. There will be a 
continuous in-situ cast concrete ring beam on all external walls and the one internal wall. 
This will be necessary for structural support to distribute the weight of the roof evenly on 
both internal and external walls. 

Both VIP latrine types will have a mono-pitched roof structure, constructed in treated soft 
wood and covered with corrugated sheets. The floors will have non-slip ceramic matt tiles 
with a high wall skirting. Walls will be painted in a high gloss enamel finish, and battened 
type hardwood doors in hardwood frames will be varnished. A white glazed squatting type 
pan will be provided. A p-trap will be necessary to create a water trap for the prevention of 
odors in the spaces. 

Kitchen Shelter Designs 

The two kitchen typologies consist of: 

 Open covered kitchen (Kitchen Type A) and

 Open covered kitchen with an enclosed store (Kitchen Type B).

The rationale behind a covered kitchen with openings, no doors and windows, is to provide 
for a well-ventilated cooking area, but also partly screened from the outside area to prevent 
any potential fire risks to vegetation surrounding the homestead. A small enclosed 
connecting kitchen store (built in cupboard without shelves) will provide a secure space for 
food and cooking utensils. An elevated slab for cooking (with a mild steel hood and chimney) 
will offer a safe cooking area out of reach of small children. PAPs can fill-in the openings 
with other building material or fenestration (the arrangement of windows in a building), and 
shelving in the cupboard can be finished according to the households means and needs. 

Type B will have an additional connecting store. For the two kitchen types there will be 
concrete strip foundations to support a concrete solid block foundation wall, built up to the 
natural ground line, and a reinforced concrete ground beam to support a thick concrete floor 
slab. All external and internal walls will be built from concrete blocks (with 12mm cement 
plaster on both sides). 

For Type A kitchen there will be treated soft wood timber beams to tie the masonry work 
back to two galvanized mild steel columns cast in the concrete foundation. 
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For Type B kitchen there will be a continuous in-situ cast concrete ring beam on all external 
walls and the one internal wall. This will be necessary for structural support to distribute the 
weight of the roof evenly on both internal and external walls.  

Both kitchen types will have a mono-pitched roof structure, constructed in treated soft wood 
and will be covered with corrugated iron sheets. The floors will have oxide colored cement 
screeds on the concrete floor slabs. There will not be any ceilings provided. Walls will be 
painted in eggshell colored finish. The composite panel external doors that have hardwood 
frames will be varnished after installation.   

The key features of the four (4) ancillary structures are shown below and described in full 
(including floor plans, elevations and 3-dimensional views) in Appendix D. 
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Kitchens and Latrines 

Kitchen and Latrine Eligibility - for each replacement house a PAP will be provided with a standard single Ventilated Improved Pit (VIP) latrine and a covered kitchen 
shelter. Where a PAP is eligible for more than one (1) replacement house, they can elect for either a standard single VIP latrine (with privacy wall at entrance) and a covered 
kitchen shelter per replacement house structure; or one (1) VIP latrine combined ablution structure and a covered kitchen shelter plus store per homestead. 

Kitchen A – Open Kitchen Kitchen B – Open Kitchen with Enclosed Store 

Latrine A – Single Covered VIP Latrine B – Two Room Covered VIP 

Figure 7-16: Ancillary Structures: Kitchens and Latrines 
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7.2 Replacement Land 
PAPs that are eligible for replacement land will be given a choice between replacement land 
and cash compensation (or a combination of both). The same principle will apply in the case 
of physical displacement. Eligible PAPs will be given the opportunity to choose between 
cash compensation and replacement land during entitlement briefings, which will constitute 
one of the first steps in RAP implementation. 

The replacement land requirements outlined in this document are based on the conservative 
assumption that all PAPs who are eligible for replacement land and / or housing will choose 
the in-kind option rather than the cash option. 

7.2.1 Land Requirements 

Arable land accounts for only 15.4% of Tanzania’s land mass183 (FAO, 2012). The balance is 
predominantly forested (53.3%). On average, 83% of Tanzania’s arable land available to 
households is currently being utilized. A review of land availability and productivity in the 
eight pipeline affected districts found that on average sixty-seven percent of the affected 
districts have households which utilize more than 80% of their land, leaving less than 20% 
“disposable” land.  In Kagera, household land utilization varies from 71% of household land 
in Biharamulo to 91% in Bukoba. This leaves between 9% and 29% “disposable” land 
respectively (shown in Table 7-5). 

Table 7-5 Arable Land not Currently Utilized in Kagera184 

District 
Average Planted Area 
per Household (Acre) 

Usable Area per 
Household (Acre) 

Percentage (%) of Land 
Area Currently Utilized 

by Households 

Missenyi 0.92 1.03 89.47 

Bukoba 0.47 0.52 90.86 

Muleba 0.57 0.64 89.13 

Biharamulo 1.16 1.62 71.21 

The land pieces to be acquired from PAPs range in size from less than 0.5 acres to more 
than 10 acres of land. In Kagera most of the parcels required are less than 0.5 acres, while 
five (5) PAPs will have more than 10 acres of their land acquired by the Project. Most PAPs 
have one piece of land acquired and approximately 14% of PAPs in Kagera will have more 
than one (1) parcel acquired by the Project. Chapter 6 presents the eligibility criteria for 
replacement land. 

Figures 7-17 and 7-18 show the maximum amount of replacement land required and length 
of each section by ward within the Kagera Region. 

 

183 http://tanzania.opendataforafrica.org/nmwhocb/tanzania-fao-stat-land-use-and-agricultural-inputs. 
184 DWC. Technical Note: Eligibility Criteria for the EACOP Pipeline (2019). 
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  KP 
373.5 

KP 296 

Mutukula Ward:  

 2.07 acres (maximum) 

replacement land required

 5.49 km pipeline section
Nsunga Ward:  

 6.27 acres (maximum) 

replacement land required 

 12.76km pipeline section

Kyamulaile Ward:  

 2.63 acres (maximum) 

replacement land required

 7.35 km pipeline section

Kyaitoke Ward:  

 7.82 acres (maximum) 

replacement land required

 5.93 km pipeline section
Izimbya Ward:  

 No replacement land 

required 

 1.86 km pipeline section

Mugajwale Ward:  

 4.71 acres (maximum) 

replacement land required 

 10.36 km pipeline section

Kilimilile Ward:  

 18.92 acres (maximum) 

replacement land required

 7.66 km pipeline section

Kyssambya Ward:  

 16.27 acres (maximum) 

replacement land required

 9.91 km pipeline section

Rukoma Ward:  

 no replacement land 

required 

 2.88km pipeline section

Kibirizi Ward:  

 4.2 acres (maximum) 

replacement land required

 7.13 km pipeline section

Kyaka Ward:  

 4.96 acres (maximum) 

replacement land required

 3.53 km pipeline section

Kyaitoke Ward:  

 2.63 acres (maximum) 

replacement land required

 2.86km pipeline section

Figure 7-17: Maximum Area of Replacement Land Requirements in Missenyi and 
Bukoba Districts 
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Figure 7-18: Maximum Area of Replacement Land Requirements in Muleba and 
Biharamulo Districts 
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In terms of replacement land, the total number of PAPs and number of affected parcels are 
provided in Table 7-6. The table also shows the extent of replacement agricultural land that 
may be required, assuming all PAPs eligible for replacement land select it.  

Table 7-6 Summary of Replacement Land Requirements in Kagera Region 

District Ward Village / Mtaa 
Number of 

PAPs 

Number of 
Land 

Parcels 

Replacement 
Land 

Requirements 
(acres) 

Missenyi 

Mutukula Mutukula 2 3 2.07

Nsunga 
Byamutemba 4 4 4.67

Igayaza 3 5 1.6

Kassambya 

Mabuye 10 12 7.46

Kassambya 2 3 1.20

Nyabihanga 10 15 7.62

Kyaka Bulifani 3 7 4.96

Kilimilile Kilimilile 14 17 18.92

Bukoba 

Kyamulaile Kyamulaile 3 3 2.63

Mugajwale 
Kobunshwi 3 4 0.77

Mugajwale 7 7 3.94

Kyaitoke Kyaitoke 12 20 7.82

Izimbya Izimbya 

Kyaitoke Rugaze 1 1 2.63

Kibirizi Kamuli 3 3 4.20

Rukoma Nsheshe 

Muleba 

Ngenge 

Rwigembe 1 1 0.59

Nyakanyasi 8 9 4.34

Ngenge 5 6 3.41

Kishuro 7 8 2.62

Rukindo 3 3 1.36

Burungura Kakoma 8 8 3.02

Mubunda Kikagate 8 11 42.72

Bisheke Milanda 4 4 7.09

Kasharunga Kiteme 8 15 8.02

Karambi 

Kiguzi 5 8 1.34

Karambi 1 1 0.10

Kanyamika 6 6 7.59

Kyebitembe Kasindaga 1 2 1.28

Biharamulo Nyamigogo
Nyamigogo 

Kasozibakaya 4 5 6.89

KAGERA REGION 146 191 160.85 

7.2.2 Availability of Replacement Land 

As prescribed by IFC PS5, where a PAP whose livelihoods are land based, it is preferred 
that replacement land that is at least equivalent to that being lost in terms of productive 
potential and locational advantage be offered. However, it is also acknowledged that in many 
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cases unused agricultural land is increasingly rare and alternative strategies may be 
required. In such cases, the IFC Draft Good Practice Handbook185 suggests that: 

“Land-for-land replacement can be achieved: 

 by individual households securing their own replacement land, with the project and 
local authorities in a facilitating role rather than intervening directly; or 

 by the project securing replacement agricultural land sites or individual plots, which 
are then allocated to displaced households”. 

As discussed in Section 7.2.1 of this report, the amount of unutilized arable land in Kagera 
ranges from 6% to 28% across the four (4) districts. Consideration is therefore required in 
determining the most appropriate mechanism(s) to ensure that land-for-land replacement 
can be achieved in Kagera. This may include one or both of the options recommended in the 
Draft Good Practice Handbook. 

As mentioned in Section 7.1.5, a PAP may have other land available within the same area 
and request their replacement house be constructed there in preference to replacement land 
secured by the Project. In such cases, appropriate due diligence will be undertaken to 
ensure the site is suitable from a technical, legal and practical point of view. 

7.3 Replacement Housing and Land Implementation 

A more precise determination of land required for replacement housing and agricultural land 
will be made once PAPs have chosen their options and signed their compensation 
agreements. 

The Project intends to construct replacement houses in a time frame that will allow physically 
displaced PAPs affected by the pipeline corridor to move directly into replacement housing 
and will not need to be moved into temporary accommodation. However, there may be 
instances where temporary accommodation is required, such as where a PAP elects to have 
a replacement house constructed on their existing homestead and for safety reasons it is not 
considered appropriate for these households to remain living on the homestead during this 
construction. In such instances the Project will work closely with PAPs and relevant 
authorities to support the PAPs during this transition period. 

In terms of replacement land required to accommodate replacement houses, the aim is for 
most to be in the same village or ward as the land previously owned by PAPs (or as close as 
possible). Thus, the replacement plots where possible will be Village Land under jurisdiction 
of the same village, although right of occupancy will have to be transferred to the PAP. To 
ensure security of tenure for resettled PAPs, formal land acquisition, transfer and registration 
as per Tanzanian legislation will be conducted for identified replacement land. In 
coordination with the GoT, Project will support the process to secure documents for the PAP 
to secure the best available security of tenure. 

 

185 IFC. Draft Good Practice Handbook: Land Acquisition and Resettlement (2019). 
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Any replacement agricultural land will be prepared and made available as soon as possible. 
This process will be monitored in order to ensure that the PAPs are resettled as soon as 
possible into their replacement houses, and that livelihoods are restored. Where 
replacement land is not available (or not prepared) at the time of displacement to eligible 
PAPs who select this option, transitional support will be put in place. Additional details on the 
transitional support to be offered to eligible PAPs to restore livelihoods are outlined in the 
LRP in Chapter 8.  
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8 LIVELIHOOD RESTORATION PLAN 

8.1 Introduction 
One of the major challenges associated with resettlement, particularly in rural contexts 
where people are reliant on land and the use of natural resources, is the restoration of 
existing livelihood strategies.186 This chapter focuses on the restoration, and potential 
enhancement, of livelihoods of the PAHs, as well as the existing inhabitants of the host 
communities, whose livelihoods will also potentially be disrupted. 

In cases where compensation alone, whether in cash or in-kind, will not guarantee the 
restoration or improvement of displaced families’ existing livelihoods, a Livelihood 
Restoration Plan (LRP) will be introduced to those households who are eligible for such 
support. Generally, this is when physical resettlement or economic displacement significantly 
affects the income-earning or production capacity of the affected families. 

The overall aim of the LRP is to ensure that there is a measurable improvement in the lives 
and livelihoods of eligible PAHs. This section summarizes the Project’s approach to 
livelihood restoration activities187 that will meet the following objectives: 

 Provide sustainable livelihood packages for PAHs that are designed to enable the 
PAPs and PAHs to move beyond dependence on external resources; 

 Provide mechanisms for those receiving cash compensation to optimize 
opportunities; 

 Where possible leverage off existing skills and interests, and also provide an 
environment for the development and enhancement of new skills; and 

 Enable self-reliance and foster socio-economic empowerment “…to improve, or at 
least restore, the livelihoods and standards of living of displaced persons”188. 

This section includes an overview of the following: 

 Key principles underpinning the LRP; 

 Phasing of the LRP implementation; 

 Overview of livelihood context and strategies; 

 

186 Livelihoods, in the sense that the term is used here, refers to strategies that households and individuals 
employ to meet their economic and survival needs. Such strategies may involve cash income, but this is not 
necessarily the case – a household may also meet its needs by growing its own food, bartering produce for 
necessities, etc. A household or individual may also engage in more than one (1) form of livelihood, some being 
cash-based and others being subsistence-oriented. Subsistence-orientated livelihoods are the main component 
of the PAPs livelihood strategies. 

187 Eligibility to these programs for PAPs is dependent on the significance of impact on PAP livelihood strategies 
and access to certain programs whether they select replacement land or cash compensation. 

188 International Finance Corporation (IFC) (2012) Performance Standard 5. 
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 Assessment of livelihood impacts; 

 Eligibility for livelihood restoration support; 

 Current livelihood improvement programs; 

 Livelihood Restoration Plan; and 

 Transitional Support Plan. 

The LRP comprises a package of livelihood restoration options that will be offered to PAPs 
and PAHs. The level of support provided will be aligned with the level of impact experienced 
by a household as well as their potential vulnerability.  

Households identified during the socio-economic survey process as potentially vulnerable 
will be further engaged to determine if these factors require a more customized level and 
type of support to enable them to restore their livelihoods. The support to be provided to 
potentially vulnerable persons and groups is described in Chapter 9. 

8.2 Key Principles Underpinning the LRP 
Development of the livelihood restoration approach for the Project is guided by the following 
principles, which correspond with applicable national laws and IFI standards. 

Table 8-1: Key Principles Underpinning the LRP 

Key Principle Description 

Multi-faceted 
approach 

Livelihood strategies need to incorporate a range of different approaches to restore, and / or 
improve livelihood activities. 

Active 
community 
participation 

Livelihood strategies can only be sustained if beneficiaries are able to actively participate and 
make informed choices about their preferred livelihood options. Community participation 
needs to be planned and implemented in such a way as to enable equal participation by 
women and potentially marginalized groups. 

Vulnerability 
Particular focus and consideration need to be given to vulnerable individuals / groups 
throughout the livelihood restoration process, including people who are part of minority ethnic 
groups, or on the margins of society. 

Transitional 
support 

Pending implementation of the LRP, transitional support is required to support the income 
earning capacity of eligible households until their livelihood activities have been restored. 
Eligibility and end points for transitional support will be clearly defined. 

Multi-sectoral 
partnerships 

Technical expertise and institutional support are to be utilized across multiple service 
providers to ensure successful delivery. 

Sustainability 
Sustainability principles must be applied throughout LRP planning and implementation to 
ensure the strategy is resilient without compromising the natural environment. 

Community 
ownership 

Dependency is a key risk associated with resettlement activities that needs to be avoided. A 
livelihoods restoration strategy needs to empower communities to take ownership. 

Capacity 
building 

Local capacity building is a core element of a livelihood’s restoration strategy. Capacity 
building needs to be inclusive and make provisions for the development of skills for different 
groups. 

Monitoring and 
evaluation 

Ongoing monitoring and evaluation are key elements of an improved livelihoods strategy. 
Indicators need to be used to measure change as applicable. 

8.3 Phasing of the LRP 
Given the scale and potential complexity associated with the implementation of the LRP, it 
will be completed across two phases, namely Phase 1: Immediate Livelihood Restoration 
and Support and Phase 2: Additional Livelihood Enhancement. The purpose of implementing 
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the LRP across two phases is to allow for a more refined approach, efficient resourcing and 
also to ensure there are limited delays in restoring livelihoods impacted by the Project. 

Phase 1 will focus on the immediate restoration of directly impacted livelihoods and the 
enhancement of food security for PAHs. While the exact Livelihood Restoration Activities 
(LRA) offered in each Phase will differ depending on the nature of the impact, for the Kagera 
region it will focus on the preparation of replacement land, agricultural enhancement and 
money management training. 

Phase 2 will offer additional programs that will look to further enhance and potentially 
diversify livelihoods. It is important to note that it will be possible to implement Phase 1 and 
some Phase 2 programs in parallel, however; the initial focus of time and resources will be 
devoted to the implementation of Phase 1 programs. 

Section 8.8.2 provides detail on each of the proposed programs. 

 

Figure 8-1: Phases of the LRP implementation  

8.4 Overview of Livelihood Context and Strategies 
The restoration and enhancement of livelihoods needs to consider several interconnected 
assets and elements on a regional and local level, such as access to land (productive, 
fallow, and pasture), access to social networks, access to natural resources such as timber 
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and non-timber forest products, medicinal plants, hunting and gathering grounds, grazing 
and cropping areas, fresh water, as well as employment and capital (human and financial). 

These characteristics vary widely, and therefore the LRP must be developed in a contextual 
and practical manner. It is however also important that LRP benefits and eligibility criteria are 
common across all regions to ensure fairness. In developing the Kagera Region LRP the 
following factors were considered: 

 The Kagera Region livelihood context; 

 Climate; 

 Cultural characteristics; 

 Livelihood Zone; 

 Livelihood strategies including: 

- Role of and access to markets; 

- Paid labor; 

- Size of agricultural land; and 

- Climate variability, crop yields and adaptation. 

 Ward specific livelihood considerations; and 

 PAP Livelihood Restoration Support Suggestions. 

8.4.1 The Kagera Livelihood Context 

The Kagera Region is named after the Kagera river, which flows from Rwanda through to 
Lake Victoria. The region is located in the Lake Victoria Basin, which covers 60,500 km2 

across Tanzania, Rwanda, Burundi and Uganda. The Lake Victoria Basin Water Board 
(LVBWB) is responsible for managing water resources in the Tanzanian portion of the 
catchment and falls under the Ministry of Water and Irrigation. Natural resources in the basin 
are under pressure due to population growth, intensification of agriculture and livestock 
rearing opportunities.  

Agricultural shocks in the region have included heavy rains in 1997 / 1998 and the collapse 
of coffee prices between 2000 and 2003. The region was hit by an earthquake in 2016, 
which had a significant impact on the livelihoods of farmers. Periodic maize export bans (the 
last was in 2018) have resulted in an excess of maize in the domestic market and an 
associated decline in the price thereof. 

Some villages in the region, for example Milanda Village, were established as part of 
Ujamaa189, a social and economic policy developed and implemented between 1964 and 
1985. The policy promoted collective farming by groups of approximately 250 families, 

 

189 Familyhood in Swahili. Name given to socialist programs following the writing of President Julius Nyerere. 
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moving them from urban areas to rural areas. This was also referred to as “villagization”. By 
the end of the 1970’s, 2,500 Ujamaa villages had been established. An aim of the policy was 
to increase productivity, and equipment, fertilizer and seed were distributed to these 
settlements. This approach also sought to break down tribalism and to create greater unity. 
The dismantling of Ujamaa started in 1986. This process included encouraging the 
participation of the private sector in the economy, depreciation of the currency, removal of 
price controls and easing restrictions on the marketing of food crops. Currently, the 
government still sets the prices for some crops such as sunflowers, coffee, cashew nuts and 
cotton. 

In 2012 the Kagera Region had a population of 2.5 million people, with a population density 
of 84.9 people per km2. The region covers 40,838 km², with 11,885 km² comprising water 
bodies. The population in the region includes several ethnic groups. The main group is the 
Haya, with a smaller population of Sukuma people (Refer to Section 5.2.1 for population and 
household characteristics of the region). The Sukuma represent around 17% of Tanzania’s 
population and are the largest ethnic group in the country.  

Four of the eight (8) districts in Kagera Region are affected by the Project, namely Missenyi, 
Bukoba, Muleba and Biharamulo Districts (Figure 5-3). The main livelihood practice in these 
districts is crop cultivation. Crops are grown for household consumption and for cash. Maize, 
cassava and beans are the main food crops across ethnic groups, whilst banana is an 
important crop for the Haya ethnic group and rice for the Sukuma ethnic group. A broad 
range of other crops are produced in smaller quantities (Refer to Section 5.3 for more detail).  

Coffee is a key cash crop grown in all Project-affected districts. Sugar cane is an important 
cash crop in Missenyi District, with small growers providing sugar cane to Kagera Sugar. A 
population increase in this district is partly attributed to the presence of Kagera Sugar 
Company, the Olam Coffee Processing enterprise and the presence of ranches. Other cash 
crops are sorghum, tea, cotton, tobacco and vanilla. 

Livestock keeping is the second most important economic activity in Missenyi, Bukoba, 
Muleba and Biharamulo Districts, with indigenous cattle, chicken and goats preferred to 
other livestock types. Livestock products supplement food and cash generated from crops. 
Fishing is a livelihood activity for those living close to water bodies. The Haya, Waha, Subi 
and Sukuma people are engaged in fishing in Lake Burigi and in the Kagera river. 

In general, harvests are stored to supply a family for a year, weather and crop yields 
allowing. If the weather conditions are too dry, families may run out of food and have to buy 
food. The Haya people usually store food in a room in the house. Sukuma families typically 
store food in a sizeable outside storage enclosure made from grass.  

Excess crops are sold when available, and the income is used for domestic products such 
as soap, salt and cooking oil, to pay for education, health and clothing needs and to 
supplement diets with meat and fish. If the harvest allows, some food crops are also sold as 
cash crops.  

Whilst the Haya are primarily agriculturalists, the Sukuma people are typically 
agropastoralists. Agropastoralist expansion is characterized by mono-crop cultivation (mostly 
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maize and rice) in addition to the grazing of cattle. Oxen are used to plough and prepare 
land. Sukuma families have recently started cotton cultivation in the region.  

The Haya and related groups cultivate bananas, practice intercropping and keep cattle in 
enclosed areas. Banana is usually intercropped with coffee, maize and beans. Cassava is 
usually grown separately. From the 1960s onwards, finger-millet cultivation declined, and 
cassava cultivation increased due to soil degradation. In the last eight (8) to fifteen (15) 
years the Haya have adopted maize in the form of ugali as their main food due to decreasing 
banana production caused by drought and banana diseases. Rice farming is practiced in 
Haya areas, following Sukuma practice. Rice supplements the household food intake and is 
a source of cash income.  

Prior to independence in 1962, the Haya people owned more cattle than currently. The 
decline in livestock numbers has impacted crop yields, due to the application of less cattle 
manure to the soil. Manure is now mostly purchased190. Grass is used extensively by the 
Haya for roofing and floor material, mats, to cover and protect food and to cover the soil 
around banana trees. 

8.4.2 Climate 

The climate of the region is an important consideration as this can determine the suitability 
and timing of various agriculturally based restoration approaches. Tanzania has a tropical 
climate with the coolest months from June to October and the hottest months from 
December to March.  

Kagera Region, including the four (4) districts affected by the pipeline, is characterized by a 
bi-modal rainfall regime with two rainy seasons: the long Masika rains from March to May, 
and the short Vuli rain in October and November. Annual rainfall varies between 1,500 mm 
in the north and 1,000 mm in the south191. The dry season is from June to October. The 
region is divided into three (3) rainfall zones (Refer to Section 5.3.2 for more information 
about climatic conditions).  

8.4.3 Cultural Characteristics 

The three (3) main ethnic groups in the Missenyi District are the Haya and the Sukuma. The 
Haya are the main ethnic group in Bukoba District. The five (5) main ethnic groups in the 
Muleba District are the Haya, Sukuma, Subi, Zinza, Kerewe and Nyaruanda. The Subi, 
Sukuma, Haya and Sumbwa are found in the Biharamulo District.  

Among the PAHs, only one household self-identifies as belonging to the Barabaig group. 
The Barabaig are one of the  four internationally recognized and self-identifying indigenous 
groups in Tanzania and are viewed as in this RAP as a Vulnerable Ethnic Group (see 
Chapter 5 for more detail). This household compares favorably with other PAHs in the region 

190 SELI FGDs, 2018 / 2019. 
191 Maruo S (2002): Differentiation of Subsistence Farming Patterns among the Haya Banana Growers in North 

Western Tanzania. African Study Monographs, 23 (4). 
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in terms of most socio-economic indicators: All adults are literate (compared to 76% for other 
PAHs); the household has experienced cash shortages in the past year (as have 95% of 
other PAHs), but not food shortage (reported by 89% of other PAHs). The household's 
primary source of livelihood is crop sales (see Chapter 5). 

In general the different ethnic and tribal groupings live in harmony. Groups are often mixed 
in villages, with majority representation varying from place to place. For example, 
Songambela and Kanyamika Villages in Karambi Ward are mainly populated by Sukuma 
people, whilst Kiguzi192 and Karambi Villages have Haya majorities. Cross-border migration 
is evident in Kanyamika Village which houses at least ten (10) households from Rwanda and 
Burundi.  

The broad Haya ethnic group includes tribes such as the Ziba, Hioza and Tumba. Livelihood 
activities are determined in part by climate and household necessity, and also by income 
earning opportunities. In addition, cultural and ethnic norms and traditions play an important 
role in some contexts. For example, the Haya have a long history of banana cultivation 
which forms part of the Haya identity. The banana cultivar they choose to focus on, may be 
guided by the market demand. The choice of crops for intercropping is maintained despite 
evidence that alternatives may be more viable.  

The Haya are believed to have migrated from upland areas looking for soils to support coffee 
and banana crops. Haya households moved into the project affected wards from 1960 
onwards, occupying most of the land suitable for banana farming and intercropping.  

Sukuma households are primarily agro-pastoralists who undertake both farming and 
livestock keeping. This dual livelihood practice is part of their identity. The Sukuma people do not 
traditionally cultivate bananas, but purchase these from the Haya. Beginning around 2005, 
Sukuma families moved into Biharamulo and Muleba Districts from the neighboring 
Shinyanga, Mara, Mwanza, Kahama and Geita Regions. They tend to prefer lowland areas, 
which are good for rice (paddy) farming.  

Sukuma farmers traditionally share cattle for ploughing the land and assist neighbors with 
other agricultural activities such as tilling, planting, weeding and harvesting. Typically, they 
gather on one farm, work the land together and eat together. This practice, known as Lubili, 
ensures that farmers are ready before the start of the rainy season and they harvest on time.  

8.4.4 Livelihood Zone 

The pipeline traverses eight (8) distinct Tanzanian Livelihood Zones (TLZ) as seen in Figure 
8-2 below. A livelihood zone is defined as an area within which people share broadly the 
same pattern of livelihood activities, including having similar options for obtaining food, 

 

192 It was reported to SELI 2018 / 2019 that the Nkole people from Uganda were the first inhabitants of Kiguzi 
Village in 1961, subsequently being registered in 1976. 
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income and market opportunities. The livelihoods zoning initiative began in Tanzania in 2008 
and continues to be developed throughout the country193.  

The northernmost part of the pipeline corridor in Kagera Region traverses Zone TLZ 30. 
Livelihoods in TLZ 30 are characterized by beans, maize and livestock.  Thereafter the 
pipeline crosses Zone TLZ 28 (banana, coffee and beans livelihoods) and Zone TLZ 29 
(cotton, livestock, cassava and maize livelihoods). These zones are described in more detail 
below194. 

The Lowland zone (TLZ 30) receives sufficient rainfall to provide farmers with food to meet 
annual needs. Coffee and surplus food crops are sold locally and may be exported out of the 
zone. Poorer households earn additional cash by supplying agricultural labor to wealthier 
households or in towns inside and outside the zone. Households that own sufficient livestock 
may supplement income by selling a few head during the year. Good road networks facilitate 
the transport of commodities in and out of the zone, especially to and from Uganda. 
Insufficient rain is the main hazard affecting the zone, impacting household livelihoods (on 
average) in one out of five years.  

Zone TLZ 28 is also an area where most of the crops produced can sustain households for 
the majority of the year, serving also as the main source of annual income. Livestock sales 
supplement cash earned from selling coffee, bananas and beans. Poorer households may 
also sell their labor to wealthier households in exchange for cash, but the contribution of 
wages to their annual income is less important than that of crop and livestock sales. Most 
labor opportunities are found in the rural areas and only a minority of laborers migrate to 
towns in search of casual labor. Market access in this zone is good as road networks link the 
zone to larger trading centers. Zone TLZ 29 is drier than TLZ 28 and TLZ 30. Food crops are 
grown by all households, but the harvests of poorer households may last only a few months. 
For the rest of the year they must seek income to cover their food needs. Cotton sales and 
cotton field labor are important sources of income for residents of the zone, and rice and 
other cash crops are sold at local markets and at trading centers within and beyond the 
zone. Wealthier households may supplement incomes through livestock. Poorer households 
may engage in casual labor in local towns. 

A summary of affected livelihood activities in the Kagera region is provided in Table 8-2. The 
primary livelihood and income generation activities of PAHs are agriculture based (89% of all 
PAHs). This includes sale of crops (77% of PAHs). See Chapter 5, Section 5.5.3 for a more 
detailed discussion.  

193 Excerpts from: Preliminary Rural Livelihood Zoning: Tanzania (2010). USAID: A Special Report by the Famine 
Early Warning System Network. URL: https://fews.net /sites /default /files /documents /reports. 

194 Zone descriptions are excerpts from: Preliminary Rural Livelihood Zoning: Tanzania (2010). USAID: A Special 
Report by the Famine Early Warning System Network. URL: https://fews.net /sites /default /files /documents 
/reports. 
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Figure 8-2: Tanzania Livelihood Zones195 

 

195 Adapted from http: / /fews.net /sites /default /files /documents /reports /TZ_Livelihoods.pdf 
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Table 8-2: Summary of Livelihood Activities in Kagera Region per Affected Ward 

District Ward 
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Missenyi Mutukula 56 8 4 21 3 17 3 28 32 29 15 14 14 2 1 14 6 15 20 14 4 8 5 2 

Nsunga 52 6 26 1 19  25 30 26 18 4 8  16 5 24 23 15 9 10 4 6 

Kassambya 163  13 6 93 1 44 6 124 104 101 103 5 44 9  46 1 13 101 37 59 13 4 13 

Kyaka 46  4 3 28  3 6 2 30 25 28 22 3 12 2 1 9 3 8 16 10 1 4  2 

Kilimilile 61 3 2 30  23 3 45 42 29 38 8 20 3  10 1 10 30 27 1 7 1 1 

Total 378 0 28 21 198 0 8 109 14 252 233 213 196 34 98 16 2 95 16 70 190 103 74 42 14 24 

Percent of PAH 0% 7% 6% 52% 0% 2% 29% 4% 67% 62% 56% 52% 9% 26% 4% 1% 25% 4% 19% 50% 27% 20% 11% 4% 6% 

Bukoba Kyamulaile 19  2 3 9  5  14 10 8 10 2 9 2  6 1  13 10  2 2 

Mugajwale 196 9 9 135 1 1 38 3 132 112 52 91 15 118 55  30 18 7 82 89 25 17 4 11 

Kyaitoke 139  6 7 115  1 6 4 80 76 31 58 8 781 82 2 1 8 6 82 50 41 17  20 

Izimbya 1 1 1 1 1

Kibirizi 55  1  52 1  1  40 47 10 18 4 37 30  7 4 20 39 6 6 7 9 

Rukoma 16  16  14 14 2 5  6 2 14 1  1 6 4 2 4 2 1 

Total 426 0 19 19 327 2 2 50 7 281 259 104 183 29 248 171 16 38 34 18 203 192 74 46 17 41 

Percent of PAH 0% 4% 4% 77% 0% 0% 12% 2% 66% 61% 24% 43% 7% 58% 40% 4% 9% 8% 4% 48% 45% 17% 11% 4% 10% 

Muleba Ngenge 410 5 6 310 2 6 75 4 266 242 132 122 213 142 120 22 9 23 28 103 154 73 32 21 28 

Burungura 113 2 1 77 1 2 28 2 71 60 31 33 74 27 28 10  14 9 25 38 18 13 6 6 

Mubunda 56 1  52 1 2  15 17 33 9 27 4 6 23 5 4 30 28 2 21 9 2 

Bisheke 30  28  2  4 4 20 4 13 2 1 8  4 6 18 13 1 7 4 

Kasharunga 201  2 1 183 3 5 4 1 39 75 123 102 71 19 7 42 1 18 12 102 87 24 6 10 3 
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District Ward 
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Muleba Karambi 239  1 2 232 1  2 1 48 69 143 102 111 16 8 40 1 9 41 77 75 14 33 13 7 

Kyebitembe 11  1  10      2 6 1 4   7  2 2 5 5  3 3  

Total  1060 0 12 10 892 8 13 113 8 443 469 488 373 513 210 170 152 11 75 102 360 400 132 125 67 46 

Percent of PAH  0% 1% 1% 84% 1% 1% 11% 1% 42% 44% 46% 35% 48% 20% 16% 14% 1% 7% 10% 34% 38% 12% 12% 6% 4% 

Biharamulo Nyamigogo 37    29 1  5 1 7 7 18  14   12   28 35 22  18 17 9 

Total  37 0 0 0 29 1 0 6 1 7 7 18 0 14 0 0 12 0 0 28 35 22 0 18 17 9 

Percent of PAH  0% 0% 0% 78% 3% 0% 16% 3% 19% 19% 49% 0% 38% 0% 0% 32% 0% 0% 76% 95% 59% 0% 49% 46% 24% 

Kagera Region Total 1901 0 59 50 1446 11 23 278 30 983 968 823 752 590 556 357 182 144 125 218 788 717 280 231 115 120 

Kagera Region Percent of 
PAH 

 0% 3% 3% 76% 1% 1% 15% 2% 52% 51% 43% 40% 31% 29% 19% 10% 8% 7% 11% 41% 38% 15% 12% 6% 6% 
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8.4.5 Livelihood Strategies 

In addition to the climate and cultural practices mentioned previously, livelihood strategies 
are also determined by prevailing socio-economic factors, hence, they can differ widely 
across even a relatively small geographic area. In the Kagera region these differences are 
dictated by factors, such as: 

 Role of, and access to markets; 

 Paid labor; 

 Size of agricultural land; and 

 Climate variability, crop yields and adaptation.  

Role of and Access to Markets 

Most rural Tanzanians are partly reliant on subsistence farming of crops and livestock. 
However, the monetization of the rural economy is well advanced, so mechanisms for the 
sale of crops play a key role in the livelihoods of most rural households. In this context 
markets and livelihood strategies are closely interlinked.  

Households use markets in many ways including: 

 Poorer households very rarely produce enough food to last them until the next 
harvest and must, therefore, buy enough staple food to last them several months; 

 Wealthier people, on the other hand, tend to use markets to sell cash crops and 
livestock; 

 Even poor households with only six (6) months’ worth of harvest in storage very 
often must sell some of it in order to cover pressing expenses; and 

 The monetization of the rural economy is also evident in changing livelihood 
strategies amongst pastoralists. Pastoralist households may not own enough 
livestock to live on milk and meat alone, they will therefore be reliant on markets to 
exchange livestock and livestock products for grain and other necessities. 

Kagera PAHs noted that while they might secure higher prices themselves at the big 
markets, transport challenges and costs make it easier to sell to the intermediaries. In 
addition, PAHs lack storage facilities, acting as another driver for early sales of crops196. 

Droughts, floods and changes to the rainfall patterns in addition to crop and livestock pests 
and diseases are key factors placing livelihoods at risk. The latter, while rarely at plague or 
epidemic level, take a significant annual toll on agricultural production in the region. 

The livelihood zoning study states that market access in TLZ 28 and 30 is good with roads 
linking the zones to larger trading centers. However, roads from most villages and hamlets to 

 

196 SELI Team 1, 2018 / 2019. See Chapter 5. 
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markets are sometimes poor during the rainy season making it difficult to reach the major 
markets. Village markets are usually accessible to villagers, regardless of weather.  

The timing of transport to markets requires consideration of perishability.  For example, 
moving bananas from hamlet areas to different markets requires attention to the ripening 
period of bananas. Bananas are therefore usually harvested at a time where travel to 
markets will occur during the night or the cooler times of day. Traders avoid storage and 
waste by trading in quantities at appropriate stages of ripening. The banana marketing 
system is competitive with many farmers and traders. Access to capital and product 
perishability are the main barriers to entry. Exports are generally limited and can vary 
significant from year to year depending on the performance of annual production. Diseases 
(bacterial wilt, sigatoka and nematodes) and inefficient coordination in the value chain might 
affect banana production negatively. Poor access to market information limits the ability of 
farmers to capture a reasonable share of the price paid by consumers. Supply disruptions 
can occur during the rainy season as transport is restricted by damaged infrastructure in 
production areas197. 

Post-harvest losses are also commons for cassava and maize. Although there is generally a 
surplus of maize, post-harvest losses could be from 15 to 30%. Intermediaries between the 
farmer and the market buyer reduce the profit margin on maize products for farmers. 
Cassava roots are processed within two to three days of harvesting due to their high 
perishability. Post-harvest loss is estimated at up to 30 percent largely from rotting, 
particularly when there is insufficient labor for timely processing. Cassava chips can be 
stored for two to three months before insect damage sets in and for up to a year after being 
smoked. Dried cassava chips are more easily marketed than unprocessed cassava and can 
fetch a higher price because traders find it easier to transport the chips. Cassava marketing 
is dominated by small traders who buy large quantities of cassava at very low prices from 
farmers and sell to food vendors, retailers, wholesalers and millers in urban markets. The 
shortest channel involves farmers selling directly to consumers and local food vendors. 
Another important channel involves farmers selling fresh cassava to wholesalers and 
medium to large millers, who in turn engage in the export of both cassava chips and cassava 
flour to neighboring countries including Rwanda, Uganda and the Democratic Republic of 
Congo198.  

Households with an average crop producing area of 1.2 to 2.5 acres are responsible for 
most coffee production. Participants in the supply chain are farmers, cooperatives, farmer 
groups, traders, exporters, and dry mills. Small-scale farmers trade their produce through 
traders and primary cooperative societies. Coffee harvested by cooperative member farmers 
is processed in the cooperative centers using the wet method (Arabica coffee) to obtain 
parchment coffee. Cooperative unions buy from the associated primary cooperative 
societies, arranging for hulling and grading in private mills, and then sell beans at auction or 
export them directly (if authorized). The cooperative unions provide bank-financed credit 

 

197 Famine Early Warning System network, Fews, October 2018. https://fews.net 
198 Famine Early Warning System network, Fews, October 2018. https://fews.net 
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resources to primary cooperative societies to enable them to afford the processing costs and 
to pre-finance farmers. Some exporters also have production promotion support programs to 
assist farmers to expand and improve production199. 

Paid Labor  

Providing and using paid labor is another element of livelihood strategy in rural Tanzania: 

 Wealthier households may use paid labor to prepare land, weed the crops, harvest
them at the time required, and to tend their herds;

 Some poorer people, on the other hand, might have to engage in paid labor for parts
of the year to earn money for purchasing foodstuffs and other necessities,
particularly when home-produced food stocks have been depleted. Some PAH
heads of household were not available during the SELI fieldwork because they were
employed to work on other farms. Collective harvesting is practiced in many Sukuma
communities;

 In the more productive areas people may seek local farm work, which is mostly paid
in cash; and

 In less productive areas, people will often look for work in local towns or migrate for
several weeks a year to work in better-favored agricultural areas or in cities.

Agricultural workers in Kagera District may be employed in two (2) ways200: 

 Portion work, called Lubimbi (Kihaya) or Kipande (Kiswahili). The farm owner divides
land into portions for casual workers. The workers work from 07h00 - 11h00 and are
paid 3,000 T.Shs per day for the work done in this period; and

 Agreement work, called Maelewano201. The farm owner and laborer discuss the work
time and effort and the pay is 10,000 to 20,000 T.Shs per day. This method of work is
also followed by groups of 15-20 women who join to do weeding, cultivation and
harvesting.

Size of Agricultural Land 

Households who are relying on support derived from a single source are more vulnerable to 
shocks generated by occurrences such as a land acquisition and resettlement process. 
PAHs that depend on land-based livelihood(s) that will be impacted by the land acquisition 
process, and do not have any alternatives to fall back on, are more vulnerable.  

The average household size across the Project-affected wards is 5.8 persons per PAH. The 
2007 / 2008 Sample Census of Agriculture for Kagera found that the average planted area 
per household during the Masika and Vuli rain seasons was 1.85 acres and 1.86 acres 

199 World Bank Group Report, Agricultural Sector Risk Assessment, Tanzania. June 2015. 
200 SELI Team 1, 2018 / 2019 
201 Maelewano – “mutual understanding” 



Resettlement Action Plan for the Kagera Region 
East African Crude Oil Pipeline, Tanzanian Section 

Chapter 8 

 

September 2020   205 

respectively. Averages mask the diversity of agricultural land holding and land actively 
cultivated, with some households being land poor. With little or no land in reserve, land poor 
households are especially vulnerable to land loss shocks. 

PAHs in Missenyi and Bukoba Districts reported that four (4) to eight (8) acres of land were 
regarded as sufficient to provide for a household of ten (10) members. PAHs could not 
confidently give figures where intercropping occurs but three (3) to five (5) acres were the 
estimate in general. One acre of land was said to produce three (3) to four (4) 120 kg bags 
of maize with 7-8 acres enough for a family of 10. When the rain is good, up to 15 bags can 
be produced per acre and up to ten (10) in the case of intercropping.  

For all of the pipeline RAPs a household has been considered eligible for replacement land if 
the PAP loses more than an acre equivalent of land but less than the average farm size 
(>AE but <AFS) and is identified as vulnerable202. More detail about eligibility and 
vulnerability can be found in Chapters 6 and 9 respectively. 

Climate Variability, Crop Yields and Adaptation  

Agriculture in Kagera and in most parts of Tanzania is predominantly rain-fed. Consequently, 
long term climate changes and periodic droughts have negative impacts on agricultural 
yields, cash incomes and food availability – often leading to food shortages. Cultivation of 
land commences after the first rain. Some PAHs reported manually irrigating their fields 
using a container carried on their backs. Many PAHs noted changes in precipitation patterns, 
with rain reportedly coming later than usual. Several respondents attributed these changing 
weather patterns to climate change.  

Late rain results in PAHs finishing stored food with no harvest available to replenish the 
stock. The knock-on effect of dry spells (or even a single dry spell) can be severe for 
households that do not have diverse livelihood sources. 

The SELI team observed relief and delight among PACs when rain finally arrived in 
December 2018 and land could be prepared for cultivation. PACs respond to drought 
differently, depending on availability of alternative water sources, access to financial 
resources and the capacity to diversify livelihood resources. 

Long-term climate change may exacerbate the inter-seasonal weather risks facing the 
agricultural sector. The ability / lack of ability to adapt, is a key determining factor in a 
household’s long-term food security. Opportunities for sustainable use of resources are as 
follows203: 

 

202 Acre Equivalent (AE): A measure of the relative productivity of arable land in a Project-affected district. It is the 
ratio of two numbers: (a) the number of acres of land that a household in a district needs to sustain itself (taking 
into account staple crops and their prevalence in that district, as well as district-specific crop yields and average 
household size); and (b) the average number of acres of land per household across all Project affected districts 
(2.57 acres, as reported in 2007 / 2008 agricultural census data). Average Farm Size (AFS): The average 
agricultural (crop) land holding per household in a district, as reported in 2007 / 2008 agricultural census data. 

 

203  AFRICA soil health consortium, 2015. Banana-coffee system cropping guide; Food and Agriculture 
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 In light of limited land availability, support for intensive systems of production;

 Intercropping of perennial crops such as coffee and banana with legumes that can
be mulched into the soil after harvest;

 Availability and use of suitable manure;

 Integration of crop and livestock production systems to ensure recycling of farm
resources (use of manure for fertilizer);

 Ensuring that land husbandry practices cause minimum disturbance to the soil;

 Effective and efficient use of mineral fertilizers;

 The control of soil erosion in the Kagera River Basin; and

 Intercropping of maize and beans is possible but a suitable system of crop rotation
would be more sustainable.

8.4.6 Ward Specific Livelihood Considerations 

Ward specific considerations that might have a bearing on the selection of livelihood 
restoration / improvement strategies, scope, approaches and measures, are summarized in 
Table 8-3 (source SELI).These considerations may apply to other wards but these have not 
been explicitly mentioned in interactions with PAHs and PAPs. 

Table 8-3: Ward-specific Issues Impacting Livelihoods 

Impact or Influence Ward  

Missenyi 

Lack of support from government, specifically on 
disease control. 

Across the wards. 

Lack of reliable markets in the village / permanent 
market / cash crop market. 

Igayaza and Mabuye villages in Nsunga Ward, 
Nyabihanga and Mabuye villages in Kasambya Ward 
and Kilimilile Village in Kilimilile Ward. 

Flooding of land during the rainy season, heavy rains 
destroy crops. 

Mutukula, Nsunga, Kasambya and Kilimilile Wards. 

Unreliable rainfall / lack of rainfall. Heavy rains -  
crops rot; little rain - reduced crops. 

Nsunga and Kasambya Wards. 

Limited capital to grow crop and cash base. Nsunga, Kyaka and Kilimilile Wards. 

Poor agricultural methods leading to reduced 
production. 

Kasambya Ward 

Lack of agricultural aids like fertilizer and power 
tillers. 

Nsunga and Kasambya Wards. 

Yellow disease / Myauko disease on bananas. Nsunga, Kyaka and Kilimilile Wards. 

Delayed payment by buyers of coffee, sugar cane 
and fruit. 

Nsunga and Kilimilile Wards. 

Price fluctuations. Nsunga and Kilimilile Wards. 

Organization of the United Nations (FAO); Dalberg, July 2015. Financial Inclusion for Smallholder Farmers in 
Africa Programme (FISFAP) of Alliance for a Green Revolution in Africa (AGRA); Lake Victoria Basin 
Commission. 
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Lack of maize crop markets. Byamtemba Village, Nsunga Ward. 

Maize crop diseases. Kasambya Ward. 

Decrease in land fertility. Kasambya Ward. 

Wild animals eat crops. Nsunga and Kilimilile Wards. 

Surplus crops leading to lower prices. Kasambya Ward. 

Weeds (bugweed and blackjack). Kasambya Ward. 

Kagera Sugar opens irrigation channels, flooding 
maize lands. 

Nsunga Ward. 

Bukoba 

Droughts. All wards. 

Diseases. All wards. 

Poor market access Mugajwale, Kamuli, Izambya and Rugaze Wards. 

Transportation of crops to markets. Kamuli and Rugaze Wards. 

Access to and availability of agricultural inputs / 
equipment. 

Kamuli and Rugaze Wards. 

Poor quality agricultural equipment. Rugaze Ward. 

Poor farming methods. Mugajwale and Kyaitoke Ward. 

Poor coffee market. Kyamulaile Ward. 

Restrictions on pesticides (coffee fair trade). Kyamulaile and Izambya Ward. 

Lack of cash for pesticides. Kyaitoke Ward. 

Delayed payment. Kyaitoke Ward. 

Lack of capital. Rugaze Ward. 

Lack of a processing industry. Rugaze Ward. 

Muleba 

Lack of fertilizer. Kasharunga Ward. 

Insufficient water. Kasharunga Ward. 

Sale of coffee directly to cooperative. No middleman 
but takes longer to get paid. 

Coffee producers. 

Lack of rain for coffee. Coffee must flower properly for 
a good harvest and after one bad harvest it takes 
three (3) years to flower adequately.  

Coffee producers. 

8.5 Assessment of Livelihood Impacts 

8.5.1 Sustainable Livelihoods Framework 

Livelihood Impacts have been assessed in the context of the Department for International 
Development (DFID) Sustainable Livelihoods Framework that defines a sustainable 
livelihood as that which is able to withstand socio-economic or political shocks as well as 
enhance the well-being of present and future generations, without causing harm to the 
natural environment / depleting natural resources204. 

 

204 DFID (1990). Sustainable Livelihoods Guidance Sheets. London. Department for International Development. 
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This ensures that a holistic assessment is undertaken which considers qualitative natural, 
physical and financial impacts as well as quantitative impacts on the social and human 
aspects of livelihood strategies. 

 

Figure 8-3: Impacts categorized using DFID Sustainable Livelihoods Framework. 

Impacts identified in the Project area due to land acquisition and resettlement include: 

 Loss of land; 

 Loss of residences; 

 Loss of trees and crops; 

 Loss of communal resources; 

 Impact on institutional structures; 

 Impact on graves and areas of cultural heritage; and 

 Impact on vulnerable individuals and groups. 

8.5.2 Summary of Displacement Impacts in Kagera Region 

Key points of the assessment of displacement impacts on livelihood strategies of PAPs in 
Kagera include (see Chapter 5, Table 5-1): 

 The pipeline traverses 146.36 km in Kagera Region;  

 A total of 1,429.57 acres of land is affected by the pipeline;  

 The Project affects 2,172 land parcels, predominantly under unregistered customary 
right of occupancy; 
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 107,304 crop stems and 123,244 trees are affected; 

 The majority of PAHs use the affected land for crop cultivation seasonally or 
throughout the year; 

 Crop production is undertaken by all PAHs within the Kagera Region, with many 
indicating the sale of crops as a primary livelihood activity; 

 Crop production is undertaken by 52% of households as a principal source of food; 

 Seasonal jobs linked to agriculture are taken up by many PAHs to supplement 
household incomes during lean months at the beginning of the cropping season; 

 Nearly a third of the PAPs will lose economic trees, specifically mango trees; 

 While crops are a major source of food security and income for PAHs, cattle and 
other livestock represent an important source of supplementary income for some 
PAHs. Loss of access to grazing land may impact livestock linked income, for 
example from the sale of livestock products such as eggs, milk and manure. 
Livestock also act as a non-cash reserve which can be used to finance children’s 
education, to supplement food supplies and to cover medical emergencies and 
funerals;  

 The pipeline corridor will traverse Village and Reserved Land in places. In the former 
case the corridor will be restored to grassland following construction and in the latter 
case biological capacity will be restored.  Both approaches will allow continued 
community use; and 

 The vast majority of PAHs are likely to need some form of financial literacy and 
management training to prepare them for the cash they receive as compensation. 
This is to encourage the use of this money to assist in the restoration of their 
livelihoods. 

The detailed LRP for Kagera has been developed to leverage off existing PAH livelihood 
strategies. Where crop production forms an essential part of their livelihood strategies, there 
will be a focus on relevant crop improvements and support programs as well as livestock 
improvement programs. 

8.6 Eligibility for Livelihood Restoration Support 
The Project will offer livelihood restoration assistance depending on the significance of 
impacts on the livelihood of a PAP and their resilience to restore livelihoods. As discussed in 
previous sections, the majority of PAHs are reliant on land-based livelihood activities, and 
therefore the identification of suitable replacement agricultural land (where PAP is eligible) is 
a key component of a successful livelihood restoration. The nature (location, soil quality etc.) 
and extent of agricultural land are significant factors in yield. Table 8-4 below provides an 
overview of the replacement land entitlements of PAPs which is directly linked to the relevant 
livelihood restoration. 

Table 8-4: Replacement Land Entitlements 
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Replacement 
Land 
Eligibility 
Category 

Criteria 
Replacement Land 

Entitlements 
Livelihood Restoration 
Support Entitlements 

0 

Physically displaced PAP 
whose dwelling is affected 
and is eligible for 
replacement housing. 

 To be offered cash 
compensation option or in-
kind land replacement option 
(provided land is available in 
the ward), otherwise an 
alternative livelihood 
program (with cash 
compensation); and 

 Where PAP selects 
replacement house they will 
be provided with (as a 
minimum) a Residential Plot 
only. 

 Land and non-land-based 
group level livelihood 
restoration programs; and 

 Individual level livelihood 
restoration program (G1). 

1 
PAP loses < AE205 OR > 
AFS206 (average farm size). 

 Cash compensation for the 
land. 

 Group level land-based and 
non-land-based livelihood 
restoration program(s) (G4). 

1a 
PAP will lose <AE and is 
identified as vulnerable. 

 Cash compensation for the 
land. 

 Group level land-based and 
non-land-based livelihood 
restoration program(s); and 

 Individual level livelihood 
restoration program(s) (as 
appropriate to vulnerability 
factors of PAPs) (G2). 

2 
PAP will lose >AE BUT 
<AFS. 

 Cash compensation for the 
land; and  

 Assistance in formalizing 
appropriate tenure to 
alternative land within the 
ward (where requested, and 
land being self-identified by 
PAPs). 

 Group level land-based, and 
non-land-based livelihood 
restoration program(s) (G4). 

2a 
PAP will lose >AE BUT 
<AFS and is identified as 
vulnerable.  

 To be offered cash 
compensation option or in-
kind replacement of land 
option (provided land is 
available in the ward), 
otherwise an alternative 
livelihood program (with 
cash compensation). 

 A group level livelihood 
program; or 

 An individual level livelihood 
program (G3). 

2b 

Tenant PAP on acquired 
land parcels >AE who will 
lose crops, trees or other 
assets >T.Shs. 100,000 in 
value, but not land or 
residential dwellings. 

 No land entitlement. 

 Non-land-based group level 
livelihood restoration (i.e. 
Money Management, and 
Entrepreneurial Training); and 

 Group level livelihood program 
– where tenant PAPs have lost 
>AE and have self-identified 
and secured / have access to 

 

 205An acre equivalent (AE) which takes into account the productivity of the land in the district and the average 
number of household members for households in the district. 

206 AFS – average farm size for the district. 
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Replacement 
Land 
Eligibility 
Category 

Criteria 
Replacement Land 

Entitlements 
Livelihood Restoration 
Support Entitlements 

alternative land to farm (G5). 

3 

PAP compensated for crops, 
trees and other assets 
including other non-
residential structures) valued 
at T.Shs. 100,000 or more. 

 No land entitlement. 

 Non-land-based or non-crop-
based livelihood restoration 
programs (i.e. Money 
Management and 
Entrepreneurial Training, 
livestock program, beekeeping 
program); and 

 Livelihood program will be 
commensurate to assets lost 
(G6). 

3a 

PAP will lose crops, trees or 
other assets, but not land or 
residential dwellings and 
total cash value of 
compensation is less than 
T.Shs. 100 000. 

 No land entitlement. 
 Not eligible for livelihood 

restoration programs (G7). 

From the review of impacts on livelihood strategies, criteria were established (see Table 8-4) 
to determine the type of livelihood assistance to be offered to PAPs. 

Livelihood restoration is structured around group-level livelihood restoration measures based 
on the significance of impacts on the PAPs (e.g. economic displacement). In addition, some 
PAPs will require access to individual level livelihood restoration support, e.g. physically 
displaced PAPs and those with vulnerabilities, as they are unable to restore their livelihoods 
without further assistance due to the degree of Project impact and / or lack of resilience or 
social standing. 

These livelihood restoration entitlements will have a cumulative value for those PAPs with 
multiple affected land parcels. Both land and non-land-based measures are contained within 
the livelihood restoration program. 

Because this LRP describes the proposed approach and measures / programs to be made 
available and accessible to eligible PAPs the existing programs and agencies delivering 
livelihood restoration in the Kagera Region have been reviewed. This is described in Section 
8.7. 

Table 8-5 provides an overview of PAP eligibility and eligible figures for the different types of 
livelihoods support. 
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Table 8-5: Overview of Livelihood Restoration Eligibility 

Livelihood 
Restoration 

Group 

Replacement 
Land 

Eligibility 
Category 

Criteria 

Type of 
Livelihood 
Restoration 

Support 

Districts 
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G1 0 

PAP will 
permanently 
lose access to 
his / her 
residential 
dwelling(s). 

Land or non-land-
based group level 
livelihood 
restoration 
program. 

Individual level 
livelihood 
restoration 
program. 

2 2 15 0 3 2 10 13 0 1 0 23 8 8 3 8 8 0 2 108 

G2 1a 

PAP will 
permanently 
lose access to 
his / her land 
and is 
identified as 
vulnerable. 

Group level land-
based and non-
land-based 
livelihood 
restoration 
program(s); and 

Individual level 
livelihood 
restoration 
program(s) (as 
appropriate to 
vulnerability 
factors of PAP). 

12 7 33 15 12 3 63 24 0 14 0 144 60 20 5 49 80 2 6 549 
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Livelihood 
Restoration 

Group 

Replacement 
Land 

Eligibility 
Category 

Criteria 

Type of 
Livelihood 
Restoration 
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G3 2a 

PAP loses > 
AE (more 
than an acre 
equivalent of 
land) but < 
AFS (less 
than the 
average farm 
size) for the 
District and is 
identified as 
vulnerable. 

A group level 
livelihood program; 
and 

An individual level 
livelihood program. 

1 5 7 3 11 1 0 0 0 2 0 1 0 1 1 1 5 1 4 44 

G4 1 and 2 

PAP will 
permanently 
lose access to 
his / her land 
in part or 
whole. 

Group level land-
based and non-
land-based 
livelihood 
restoration 
program(s). 

45 42 83 15 29 12 93 71 1 34 2 211 34 23 12 104 127 8 18 964 

G5 2b 

Tenant PAP 
will lose > AE 
of crops and / 
or trees, but 
not 
compensated 
for land. 

Land-based and 
non-land-based 
group level 
livelihood 
restoration 
programs (i.e. 
Money 

0 0 1 2 0 0 0 0 0 0 0 0 0 0 0 0 1 0 1 5 
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Livelihood 
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Management and 
Entrepreneurial 
Training); and 

Group level 
livelihood program 
– where tenant
PAPs have lost >
AE and have self-
identified and
secured alternative
land.

G6 3a 

PAPs 
compensated 
for crops, 
trees and 
other assets 
including 
other non-
residential 
structures) 
valued at 
T.Shs.
100,000 or
more.

Non-land-based or 
non-crop-based 
livelihood 
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Livelihood 
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commensurate to 

0 2 23 6 2 1 15 8 0 3 7 14 2 5 5 25 11 1 6 136 



Resettlement Action Plan for the Kagera Region 
East African Crude Oil Pipeline, Tanzanian Section 

Chapter 8 

 

September 2020         215 

Livelihood 
Restoration 

Group 

Replacement 
Land 

Eligibility 
Category 

Criteria 

Type of 
Livelihood 
Restoration 

Support 

Districts 

T
o

ta
ls

 P
er

 L
iv

el
ih

o
o

d
 R

es
to

ra
ti

o
n

 
G

ro
u

p
 

Missenyi Bukoba Muleba 

B
ih

ar
am

u
lo

 

M
u

tu
ku

la
 

N
su

n
g

a 

K
as

sa
m

b
y

a
 

K
ya

ka
 

K
ili

m
ili

le
 

K
ya

m
u

la
lil

e 

M
u

g
aj

w
al

e 

K
ya

it
o

ke
 

Iz
im

b
ya

 

K
ib

ir
iz

i 

R
u

ko
m

a
 

N
g

en
g

e 

B
u

ru
n

g
u

ra
 

M
u

b
u

n
d

a 

B
is

h
ek

e
 

K
as

h
ar

u
n

g
a 

K
ar

am
b

i 

K
ye

b
it

em
b

e
 

N
ya

m
ig

o
g

o
 

assets lost. 

(G7) PAPs with a total cash value of compensation of < T.Shs. 
100,000 or who receive compensation for graves only, will not be 
eligible for livelihood restoration programs. 

1 3 25 10 5 1 32 30  9 8 56 17 4 5 30 22 0 0 258 
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8.7 Current Livelihood Improvement Programs  
Where possible, the Project will look to leverage and learn from current livelihood 
improvement programs being implemented in the area. 

Information about current programs being implemented in proximity to Project sites was 
gathered in consultation with the local authorities, including District Land Officers, District 
Agricultural Officers, Village Authority representatives and Ward Executive Officers (WEOs). 

In addition, several meetings were held with the Tanzanian Social Action Fund (TASAF) at 
district, regional and head office levels. Currently, livelihood programs in the region are being 
implemented by NGO’s, CBO’s and the GoT. 

8.7.1 Overview of Livelihood and Related Empowerment Programs offered by 
NGOs and CBOs 

Organizations focusing on programs related to livelihood improvement and livelihood-linked 
empowerment are listed in Table 8-6. These organizations are registered with the relevant 
districts. There may be opportunity to collaborate with some of the programs listed in support 
of livelihood restoration. 

Table 8-6 : Summary of Empowerment and Livelihood Improvement Programs 

Non-Government Organizations (NGOs) 
and Community-Based Organizations 
(CBOs) 

Summary of Relevant Empowerment and Livelihood 
Improvement Programs 

Group name Activities 

Missenyi District 

World Vision  Supporting orphans, implementation of agricultural projects, water 
and health education. 

Health, Gender and Environmental 
Association (HEGEA) 

Supporting environmental protection, providing information and 
education on HIV / AIDS, malaria, land use, good governance, 
human rights and gender equality. 

Bukoba District 

Bukoba Women Empowerment 
Association  

Empowering women economically. 

Kolping Society of Tanzania Providing agriculture and business development advice. 

Sarepta Women Group  Empowering women and youth economically and caring for the 
environment. 

Centre for Development Initiatives Improving food security, reducing poverty, increasing income, 
providing education for farmers. 

Kagera Women Empowerment Facility 
(Kawef)  

Addressing privacy rights, HIV / AIDS and orphans, environmental 
conservation, increasing the ability of women and youth to make 
decisions. 

Rhema Jamii Providing education in various sectors, especially agriculture. 

Tumaini Women Development Association Defending the rights of women and children by resolving conflict 
situations and providing legal aid. Educating the community on 
human rights, environmental management and economic recovery. 
Fighting corruption within the community. 

Maendeleo ya Wakulima Agricultural training, information on environment and natural 
resources 
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Non-Government Organizations (NGOs) 
and Community-Based Organizations 
(CBOs) 

Summary of Relevant Empowerment and Livelihood 
Improvement Programs 

Kagera Centre for Poverty Alleviation Community education, building community capacity for budget 
planning 

Wakina Mama Wanaoishi na Virusi Vya 
Ukimwi 

Livestock issues, awareness and education on HIV issues. 

Kagera Women and AIDS Organization Development programs for women. 

Light House Foundation Providing basic education for youth and women, developing 
manufacturing and innovative products, looking for product 
markets, developing young talent for economic development, 
providing young entrepreneurs employment within the organization. 

Matumaini Mapya Supporting the cost of tuition, providing legal support, training 
leaders and providing subsidies to widows. 

Tanzania Agriculture Modernisation  Addressing gender equity, good governance, environmental issues, 
HIV / AIDS and organic farming. 

Rukoma Area Programme Providing agriculture support and financing. Projects to increase 
incomes. 

Katero Area Development Programme Providing agriculture support and financing. Projects to increase 
incomes. 

Ibwera Area Development Programme  Providing agriculture support and financing. Projects to increase 
incomes. 

African Partnership on Climate Change 
Coalition 

Providing education on the impact of climate change, planting 
environmentally friendly trees, encouraging women 
entrepreneurship and beekeeping. 

Tanzania Agriculture Association (TAMA) Developing pastoralist skills. Promoting environmental 
sustainability, effective land use, good governance, human rights 
and gender equality. Seeking to prevent new HIV / AIDS infections. 

Muleba District 

Kamachumu Vision for Poverty 
Eradication (KAVIPE) 

Providing agricultural education in the community. 

Muungano wa Vikundi ya Maendeleo ya 
Wanawake Kamachumu 
(MUVIMAWAKA). The Union of Women's 
Development Groups Kamachumu 

HIV / AIDS and gender education, supporting people living with HIV 
in conducting economic activities, identification of markets and 
promotion of environmental conservation. 

Kagera Development Training Association 
(KADETA) 

Training in rural development, including environmental 
conservation, effective agriculture and community health. 

West Victoria Development and Health 
Association (WEVIDHA) 

Computer training, HIV education and environmental conservation. 

WAMATA HIV / AIDS education, supporting orphans and widows, providing 
social health education. 

Mhola (MAMS Hope Organisation for 
Legal Assistance) 

Legal assistance in the community. 

Radical Society Organisation (RSO) HIV / AIDS education and gender issues, supporting people living 
with HIV in undertaking agricultural projects and promotion of 
entrepreneurship activities. 

Tanzania Red Cross Training in rural development activities such as environmental 
conservation, agriculture and social health. 

MUCODA Environmental conservation education. 

RISE Support to agriculture and livestock activities. 

ACTINGONO Assistance with water services and hygiene. 

Biharamulo District 
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Non-Government Organizations (NGOs) 
and Community-Based Organizations 
(CBOs) 

Summary of Relevant Empowerment and Livelihood 
Improvement Programs 

Biharamulo Rural Appropriate technology 
and innovation society (BRATIS) 

Disseminating technology to the community. 

Facilitation for Integrate Development and 
Relief Services (FAIDERS) 

Facilitation of depositing and borrowing, environmental 
conservation. 

Biharamulo Originating Social Economic 
Development (BOSEDA) 

Providing AIDS education, civic education and environmental 
conservation advice to the community. 

Community Habitat Environmental 
Management (CHEMA) 

Supporting the community in environmental conservation through 
income generating activities like beekeeping. 

TUMAINI Fund  Providing services / paying school fees for orphaned children, 
improving water services by drilling water wells / boreholes, 
environmental conservation and agricultural support. 

Spearing for Improved Water and 
Sanitation (SIWASAT) 

Assisting with availability and conservation of clean and safe water. 

CHEMA  Marketing crops produced with non-industrial fertilizer and 
increasing the income of citizens. 

8.7.2 Government Programs Identified 

In addition to the programs and initiatives listed in Section 8.7.1, the Project will also look to 
partner, leverage and learn from relevant government managed and operated programs. 

Agricultural Sector Development Strategy 

The Agricultural Sector Development Strategy (ASDS) emphasizes agricultural 
modernization and commercialization. It promotes private sector development to encourage 
transition from subsistence agriculture to market-oriented agriculture. In 2010 Tanzania 
signed the Comprehensive Africa Agriculture Development Programme (CAADP) 
established by the African Union. Based on this framework, the Agriculture and Food 
Security Investment Plan (TAFSIP) was formulated in 2011. The priority investment sectors 
for the ten-year period 2011/12 to 2020/21 include investment to increase agricultural 
productivity (expanding irrigation, mechanization, R&D, improved supply of agricultural 
inputs) as well as improving rural infrastructure and agroprocessing.  

The Agricultural Sector Development Plan (ASDP) is the implementation tool for the ASDS. 
It has three sub-programs: Agricultural Sector Support and Implementation at District Level, 
Agricultural Support at National Level, and Cross-Cutting Issues. The goal of the sub-
programs is to increase rural household incomes through improved access to agricultural 
technology and information, marketing systems and infrastructure, as well as to attract 
private sector investment to improve productivity and profitability in the agricultural sector. 

The ASDP entrusts project planning, implementation and monitoring to district governments. 

The District Agricultural Development Plan (DADP）provides the framework for district-level 

planning, budget execution and progress management. Some local governments have 
limited capacity to execute the ASDP.  

TASAF Support Program 

The objective of TASAF is to enable poor households to increase income and opportunities 
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while improving consumption. TASAF is part of the government’s poverty reduction initiative. 

The TASAF support program started in 2012 and in 2018 announced its continuation into a 
3rd Phase of Funding. TASAF mostly works with marginalized families by providing them with 
access to health and education services in the form of grants paid out six (6) times per year. 
Families are required to register to receive grants. TASAF has three (3) components as 
described in Table 8-7below. 

Table 8-7: Livelihood Components of the TASAF Support Program 

Component Description of Component 

Monetary Pay-
out 

Monetary pay-out to household beneficiaries of T.Shs. 10,000 (social grant). Each identified 
student in the qualifying household receives T.Shs. 2,000 per month. In order to qualify for this 
stipend, students must have a record of 75% school attendance. Children under the age of four 
(4) receive an additional T.Shs. 4,000 per month. In order to qualify for this stipend, mothers 
have to take the children to the clinic at least once every two (2) months, or else the benefit is 
forfeited. 

Public Works 

Public works, where grant beneficiaries are required to work on governmental developmental 
projects in the district. This is usually unskilled work and includes construction work, leveling 
contours and erosion control. This is paid employment (approximately T.Shs. 3,500 per day) 
and usually entails six (6) to ten (10) days per month over a four (4) month period. 

Livelihood 
Enhancement 

Livelihood enhancement. This includes the formation of groups / committees responsible for 
maintenance tasks in a village; construction of houses; running a nursery (seedlings are 
distributed to beneficiaries); water conservation projects (including constructing dams for 
harvesting rainwater and shallow wells); establishing vegetable gardens. A budget provided by 
government is utilized via a village fund. The money is distributed by a Community 
Management Committee, which also provides advice and input regarding potential 
investments, income generation and general improvement of living conditions. Support is also 
provided in the selling of high yield crop species mainly beans and maize. 

8.7.1 Additional Programs and Collaborations  

Additional livelihood improvement programs and collaborations identified during 
consultations and currently active in the Kagera Region are discussed in this section: 

 In response to the effects of the earthquake in 2016, the Missenyi, Bukoba and 
Muleba District Councils are working in collaboration with the Food and Agriculture 
Organization (FAO) of the UN. The joint program seeks to strengthen the resilience 
of agricultural systems in the context of climate change and natural disasters, whilst 
also ensuring access to nutritious food and the growth of cash crop farming.  

 Farm Radio is a radio station serving the Kagera Region. It focuses on agricultural 
development. Farm Radio collaborates with three (3) NGOs to promote agriculture. 
Tidja is one of the NGOs participating in the program. Tidja sells different types of 
maize seedlings to farmers, assists them to plant, researches the performance of 
seedlings and engages with markets.  

 The Tanzanian Government supports loans to groups engaging in agricultural 
activities. These must be repaid after a year. In Missenyi District, agricultural 
extension officers assist loan recipients and visit the supported groups at least once 
a season.  



Resettlement Action Plan for the Kagera Region 
East African Crude Oil Pipeline, Tanzanian Section 

Chapter 8 

September 2020 220 

 Other assistance includes providing access to storage bags that are treated to keep
maize in a good condition during storage. Participants are given the opportunity to
attend training programs. Africa Harvest and the Maruku Agricultural Institute are
training service providers active in this context.

 The Maruku Agricultural Institute is a part of the Tanzania Agricultural Research
Institute and is governed by the Tanzania Agricultural Research Institute Act, 2016.
It is responsible for the whole Lake Zone (Geita, Simiyu, Shinyanga, Kagera, Mara
and Mwanza). The Institute’s main responsibilities are: ensuring availability of seeds
and saplings (potato, banana, cassava, beans); training in agricultural practices;
conducting research on agricultural diseases; and increasing productivity of varieties
of food and economic crops and trees.

 The Maruku Institute, as support to the Tanzania Coffee Research Institute, also
focuses on the development of the Robusta coffee industry in Kagera. In this role it
disseminates proven technologies to district extension staff, farmers and estates.
This is done through the provision of training courses and conducting research.

Apart from the collaborations listed above there are many government and government-
affiliated institutions they may be interested in assisting the elaboration of LRPs and in 
involvement in aspects of livelihood restoration implementation. These are listed in Table 8-
8. 

Table 8-8: Potential Livelihood Restoration Collaborators 

 Animal Disease Research Institute (ADRI)

 Agricultural Research Institute (ARI) UKIRIGURU

 Tea Research Institute Tanzania (TRIT)

 Central Veterinary Laboratory

 Livestock Research Centre

 Livestock Production Research Institute

 Tanzania Fisheries Research Institute (TAFIRI)

 Tanzania Forestry Research Institute (TAFORI)

 Tanzania Wildlife Research Institute (TAWIRI)

 National Institute for Medical Research (NIMR HQ)

 Mwanza Medical Research Centre (Part Of NIMR)

 Tanzania Food and Nutrition Centre (TFNC)

 Centre For Agricultural Mechanization and Rural Technology (CAMARTEC)

 Tanzania Industrial Research and Development Organization (TIRDO)

 Small Industries Development Organization (SIDO)

8.8 Livelihood Restoration Plan (LRP) 
Further to the earlier commentary, the Livelihood Restoration Plan (LRP) acknowledges the 
five (5) key assets required to sustain livelihoods, namely social, physical, natural, human 
and financial capital which set the framework for the LRP. The LRP will look to promote and 
strengthen these assets through the following potential activities, programs and initiatives: 

Natural Capital involves: 
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 Land-based Livelihood Restoration Programs; 
- Technical support in the improvement of agricultural practices – generation 

and use of compost, drought resistant seeds, crop management; 
- Post-harvest handling of crops to decrease spoilage and loss of harvest; 

 Increased value adding initiatives; 

 Strengthening market access; and 

 Sustainable use of natural resources for income generation (mushrooms, 
beekeeping, building materials, medicinal plants, insects). 

Human Capital: 

 Building on the existing skill base of the PAPs – agriculture, brick making, welding, 
food preservation, beekeeping; 

 Enhancing the skills of PAPs through training programs – business management, 
financial planning and management, marketing, etc.; 

 Identifying impediments to PAPs education and health care, and facilitation of 
improvements where relevant to livelihood resilience and sustainability; and 

 Extending skills enhancement to the children of PAPs where appropriate to livelihood 
sustainability. 

Social Capital: 

 Facilitating linkages between PAPs and social institutions to enhance economic 
benefit and flow of income and support grants; 

 Empowering producer organizations to link with economic institutions to support local 
economic development;  

 Empowering local social structures to support local economic development and 
effective use of land-based resources;  

 Identifying and supporting vulnerable households with appropriate targeted initiatives; 
and 

 Ensuring that the integrity and self-worth of vulnerable households is maintained.. 

Physical Capital involves: 

 Minimizing impact and loss of access to physical capital to enable PAPs to support 
their families;  

 Strengthening market access; and 

 Providing appropriate modern equipment and technology to support economic 
activities. 

Financial Capital involves: 

 Facilitating access to financial instruments to enhance PAPs ability to grow 
economically; and 

 Empowering PAPs to earn an income (community based works programs, use of 
local labor), while re-establishing livelihood and economic activities. 
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8.8.1 Livelihood Restoration Themes  

Themes linked to the restoration of agricultural livelihoods featured prominently in livelihood 
restoration discussions with Kagera PAHs. In this context, several areas of possible post-
resettlement support were identified: 

 Assistance with identification of replacement farmland to ensure that it is suitable for
agricultural activities;

 Assistance with efficient and timely clearing of land for cultivation. A tractor may be
required to clean new land that had not been used for agricultural activities;

 Assistance with preparation of new farmland to the same level of fertility as the
current farm;

 Assistance and training with cultivating new crops such as rice paddy farming on dry
land and sunflower farming;

 Cultivation, seeding and weeding of new farmland;

 Provision of suitable seedlings;

 Assistance with restoring livelihoods: maize, bananas, beans and rice;

 Assistance with food during the period it takes to establish and harvest long term
crops such as banana, cassava and coffee;

 Education of farming methods and crop alternatives;

 Assistance with growing trees that will be lost and are currently used for firewood;

 Irrigation pumps;

 Supplying pesticides and improved seeds;

 Manure and other fertilizers; and

 Assistance with crop commercialization.

Further areas for potential support identified by PAPs were: 

 Improved roads;

 Training on management of money;

 Improved beekeeping practices; and

 Assistance with transportation (by vehicle or by foot) and settling in of livestock.

The livelihood restoration program (LRP) options presented in Section 8.8.2 respond to 
many of the suggestions above. All LRP options are presented in the form of ‘training’ and 
‘capacity building’ modules to groups of qualifying PAPs. One-on-one interventions will be 
offered to PAPs identified as particularly vulnerable, i.e. those PAPs that possess a lack of 
resilience to the upheaval and dislocation related to resettlement, be it because of illness, 
age, physical ability, marginalization, or other personal circumstances. Mitigation measures 
will be planned to take account of each individual situation, women and men will have equal 
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entitlement to any livelihood restoration measures. Many PAPs will receive some form of 
cash payment, with this in mind, a money management / entrepreneurial training program 
(linked to agricultural activities from a small business perspective) is a non-land-based 
livelihood restoration program on offer.   

In the Kagera context, the Sukuma people have a rich knowledge of their natural resources 
and ways of managing them. This traditional knowledge and the institutions that manage the 
resources may serve to strengthen livelihood restoration management and implementation in 
the Project-affected communities and among PAPs. 

8.8.2 Livelihood Restoration Activities and Program Options 
The Livelihood Restoration options available to PAPs are outlined in Table 8-9 and the 
livelihood restoration activities around which these are formed are presented in Tables 8-10 
– 8-17. These programs may alter and will be developed in further detail during the 
implementation. 

Table 8-9: Livelihood Restoration Options 

Livelihoods Restoration Options – Groups 1; 2; 3 & 4 
(Group 1, 2 & 3 PAPs will be given access to some individual and additional targeted support to access these 
programs and help restore livelihoods). 

Phase 1 Implementation  

Core (Groups 1; 2; 3 & 4) – all 
eligible households entitled to: 

Replacement Land (for those who are eligible) – commensurate to land 
lost. 

Land Preparation and Planting of Replacement Agricultural Land 
(LRA1). (Group 1 and Group 3 only) 

Maize & Rice Improvement program (LRA2). 

Household Budgeting & Money Management Training (LRA8). 

Phase 2 Implementation  

Optional  

Groups 2 & 4 – each household is 
entitled to one (1) option.  

Groups 1 & 3 – each household is 
entitled to two (2) options: 

Option 1: Poultry Production Program (LRA4). 

Option 2: Livestock Improved Husbandry Program (LRA5). 

Option 3: Crop Diversification (LRA3). 

Option 4: Improved Beekeeping Practices (LRA6). 

Enterprise Development (LRA7) 207 (Each eligible household is entitled 
to access one (1) support package). 

Livelihoods Restoration Options – Group 5 & 6 (i.e. agricultural tenants). 

Phase 1 Implementation 

Core (Group 5 & 6) – all eligible 
households are entitled to: 

Enterprise Development (LRA7) (Each eligible household is entitled to 
access one (1) support package). 

Household Budgeting and Money Management Training (LRA8) 
(Affected Wards along pipeline corridor). 

Phase 2 Implementation 

Optional (Group 5 & 6) – each 
household is entitled to one (1) 
option: 

Option A: Poultry Production Program (LRA4) 

Option B: Improved Beekeeping Practices (LRA6) 

Core (Group 7). Not eligible for livelihood restoration programs. 

 

207 Within the livelihood restoration activities training and capacity building is incorporated The Project will 
consider also supporting PAPs to access vocational training opportunities. 
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Table 8-10: Livelihood Restoration Activity 1 (LRA1) 

LRA 1 Land Preparation and Planting of Replacement Agricultural Land 

Context 
Re-establishment of livelihood activities of eligible PAPs who lose access to productive 
agricultural lands. 

Objectives 
Re-establish agricultural activity to enable PAPs to generate the same level of income 
and / or food security as achieved on land acquired by the Project. 

Outcomes 
1. Income generated is equal to income produced off acquired land by the Project, and /

or
2. Quantity of food harvested is equal to quantity lost off acquired land by the Project.

Spatial Application Affected Wards along the pipeline corridor. 

Beneficiaries 
Groups 1 and 3 PAPs who lose access to productive agricultural lands as well as 
vulnerable groups identified as requiring assistance in re-establishing their agricultural 
production activities. 

Potential Partners 

 District Agricultural Officials

 Local district-based NGO’s

 Local land preparation contractors (tractor operators)

 Local community-based labor

Key Activities 

1. Identify implementation partner in collaboration with District Agricultural Office
2. Assess suitability of land for crop production:

a. Soil fertility
b. Type of crops

3. Procure contractors to prepare land
4. Provide appropriate input supplies (fertilizer; seeds)
5. Prepare and plant land
6. Monitor crop management activities
7. Identify suitable crop types and provide assistance to harvest crops
8. Provide assistance in delivering harvest to market where required

Monitoring and 
Evaluation 

1. Yields harvested off prepared lands
2. Income generated off prepared lands
3. Replanting of agricultural land post-harvest
4. Access to food year-round by PAH
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Table 8-11: Livelihood Restoration Activity 2 (LRA2) 

LRA 2 Maize & Rice Improvement Program 

Context 
Maize, cassava and beans are the main food crops across ethnic groups in the Kagera 
Region. Bananas are an important crop for the Haya ethnic group and rice for the 
Sukuma group. Overall, rice is an important cash and food crop. 

Objectives 

1. To improve the existing maize and / or rice production of eligible PAPs 
2. To increase the yield of existing maize and / or rice production of eligible PAPs 
3. To increase the income generated from maize and / or rice by eligible PAPs 
4. To improve the drought resilience of eligible PAPs maize crops 

Outcomes 

1. Adoption of improved maize and rice production practices by eligible PAHs 
2. Improved resilience of eligible PAPs maize crop to drought conditions 
3. Increased the income generated from maize and / or rice by eligible PAPS  
4. Increased food security of eligible PAHs 

Spatial Application Affected Wards along the pipeline corridor. 

Beneficiaries 
Groups 1; 2; 3 & 4 PAPs who lose access to productive agricultural lands as well as 
vulnerable groups identified as requiring assistance in re-establishing their agricultural 
production activities. 

Potential Partners 

 District Agricultural Officials 

 Local district-based NGO’s (eg. Tanzania Agricultural Association (TAM)) 

 Local land preparation contractors (tractor operators) 

 Local community-based labor 

Existing Programs 
(some not region or 
district specific) 

 Helvetas 

 World Vision Area Programs  

 GoT – programs to improve yields and production 

Key Activities 

1. Identify the effectiveness of farmer associations as an implementation platform 
2. Training on improved production practices 
3. Demonstration plots 
4. Access to drought resistant seed varieties 
5. Improved post-harvest storage technologies 
6. Improved access to markets and efficient processing (milling) facilities 

Monitoring and 
Evaluation 

1. Improvement in maize and rice yields  
2. Increased income from maize and / or rice crops 
3. Adoption of improved production practices 
4. Improved access to food year-round by PAH 

 



Resettlement Action Plan for the Kagera Region 
East African Crude Oil Pipeline, Tanzanian Section 

Chapter 8 

September 2020 226 

Table 8-12: Livelihood Restoration Activity 3 (LRA3) 

LRA 3 Crop Diversification Program 

Context 

The Comprehensive Food Security and Vulnerability Analysis, Tanzania 2012 report, 
identifies the lack of crop diversity as one (1) of the factors contributing to both food 
insecurity and household vulnerability. While maize is the dominant crop produced across 
the areas affected by the pipeline corridor, other crops are also produced (rice, beans, 
cassavas, sunflowers, bananas) and the improvement in production practices and yields 
of these crops will also have a significant impact on the food security and income 
generation of PAHs. The crops will vary across the region, as well as with the personal 
preference of the PAHs, however the basic principles of production will remain the same 
with minor adjustments to accommodate specific crops.  
Coffee, sugar cane and bananas are among other crops that are cultivated by PAHs in 
Kagara Region. Coffee, sugar cane, rice, tea, cotton, tobacco and vanilla.  

Objectives 

1. To improve crop production of eligible PAPs.
2. To increase the yield of crop production of eligible PAPs.
3. To increase the income generated from crops by eligible PAPs.
4. To improve the drought resilience of eligible PAPs crops.
5. To encourage the diversification of cropping practices of PAHs

Outcomes 

1. Adoption of improved crop production practices by eligible PAHs
2. Improved resilience of eligible PAPs crop to drought conditions
3. Increased the income generated from crops by eligible PAPS
4. Increased food security of eligible PAHs
5. Diversified crop production by PAHs

Spatial Application Affected Wards along the pipeline corridor. 

Beneficiaries 
Groups 1; 2; 3 & 4 PAPs who lose access to productive agricultural lands as well as 
vulnerable groups identified as requiring assistance in re-establishing their agricultural 
production activities. 

Potential Partners 

 District Agricultural Officials

 Local district-based NGO’s (eg. Kolping Society of Tanzania)

 Local land preparation contractors (tractor operators)

 Local community-based labor

Existing Programs 
(some not region or 
district specific) 

 Rukoma, Katero and Ibwera Area Development Programs

 Kolping Society of Tanzania

 World Vision Area Development programs

 RUDIDO sustainable land use and agricultural programs

 CHEMA agricultural programs

Key Activities 

1. Identify the effectiveness of farmer associations as an implementation platform
2. Training on improved production practices
3. Demonstration plots
4. Access to drought resistant seed varieties
5. Improved post-harvest storage technologies
6. Improved access to markets and efficient processing (milling) facilities

Monitoring and 
Evaluation 

1. Improvement in crop yields
2. Increased income from crops
3. Adoption of improved production practices
4. Improved access to food year-round by PAHs
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Table 8-13: Livelihood Restoration Activity 4 (LRA4) 

LRA 4 Poultry Production Program 

Context 

Poultry is kept by the majority of the PAHs. Chicken production is an important source of 
animal food and income for rural subsistence producers in Tanzania. It offers well-
remunerated opportunities for commercial chicken production enterprises. In terms of 
livestock ownership, chicken is dominant in Tanzania, with 86% of livestock-keeping 
households in Tanzania owning chickens. The traditional indigenous system supports the 
largest proportion of the national flock. The supply of indigenous chickens meets more 
than 70% demand for chicken meat and egg production in rural areas and 20% in urban 
areas. In addition, women tend to have more discretionary power over income generated 
from local chicken production than income generated from other types of livestock. 

Objectives 

1. To improve poultry production of eligible PAPs 
2. To increase the income generated from poultry by eligible PAPs, especially women 
3. To establish poultry enterprises to improve income generation by PAHs 
4. To encourage the diversification of agricultural practices of PAHs 

Outcomes 

1. Adoption of improved poultry production practices by eligible PAHs 
2. Improved resilience of eligible PAPs to drought conditions 
3. Increased income generated from poultry by eligible PAPS  
4. Increased food security of eligible PAHs 
5. Diversified agricultural production by PAHs 

Spatial Application Affected Wards along the pipeline corridor. 

Beneficiaries 

Groups 1; 2; 3 & 4 PAPs who lose access to productive agricultural lands and vulnerable 
groups identified as requiring assistance in re-establishing their agricultural production 
activities. 
(As this is a program which is not necessarily dependent on access to agricultural land 
Group 5 & 6 (i.e. agricultural tenants) will be given access to this as an option). 

Potential Partners 
 District Agricultural Officials 

 Local district-based NGO’s 

 Existing Programs 
(some not region or 
district specific) 

 Adapting Livestock Systems to Climate Change Collaborative Support Research 
Program. Manual for Teaching Poultry skills to Primary and Secondary School 
Students 

 Strengthening food and nutrition security through family poultry and crop integration in 
Tanzania 

 Food for Progress Program 

 Rural Livelihood Development Program 

 Heifer International 

 Fighting poverty in their own backyard (Oxfam) 

Key Activities 

1. Improved access to superior genetic birds 
2. Training on better husbandry practices 
3. Facilitate access to feed 
4. Improved capacity of livestock extension service 
5. Facilitate access to improve processing and marketing channels 

Monitoring and 
Evaluation 

1. Improved yields 
2. Increased income  
3. Adoption of improved production practices 
4. Improved access to food year-round by PAH 
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Table 8-14: Livelihood Restoration Activity 5 (LRA5) 

LRA 5 Livestock Improved Husbandry Program 

Context 

Livestock are found across the Kagera Region in varying numbers. Apart from poultry, 
cattle and goats are the predominant livestock kept by households. Often referred to as 
“walking capital” livestock are an important source of capital when money is needed to 
plant fields, buy food or meet unexpected expenses. Opportunities in the livestock market 
have been identified for the establishment of tanneries to process hides into leather, and 
bones, horns and hooves into buttons, in addition to milk processing.  

Objectives 
1. To improve livestock production of eligible PAPs
2. To increase the potential income generated from livestock by eligible PAPs
3. To improve animal husbandry practices amongst PAPs who own livestock

Outcomes 
1. Adoption of improved livestock production practices by eligible PAHs
2. Improved resilience of eligible PAPs to shocks
3. Increased food security of eligible PAHs

Spatial Application Affected Wards along the pipeline corridor. 

Beneficiaries 
Groups 1; 2; 3 & 4 PAPs who lose access to productive agricultural lands as well as 
vulnerable groups identified as requiring assistance in re-establishing their agricultural 
production activities. 

Potential Partners 

 District Agricultural Officials

 District and Ward Livestock Officers

 Local district-based NGO’s

 Existing Programs 
(some not region or 
district specific) 

 Adapting Livestock Systems to Climate Change Collaborative Support Research
Program. Manual for Teaching Poultry skills to Primary and Secondary School
Students

 Food for Progress Program

 Rural Livelihood Development Program

 Heifer International

 Fighting poverty in their own backyard (Oxfam)

 Tanzania Agricultural Association

Key Activities 

1. Improved access to superior genetic breeding stock
2. Training on better husbandry practices
3. Facilitate access to feed
4. Improved capacity of livestock extension service
5. Facilitate access to improve processing and marketing channels

Monitoring and 
Evaluation 

Adoption of improved animal husbandry practices. 
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Table 8-15: Livelihood Restoration Activity 6 (LRA6) 

LRA 6 Improved Beekeeping Practices 

Context 

The major areas of honey production in Tanzania are Dodoma, Iringa, Kagera and 
Tabora Region, although evidence of beekeeping can be found throughout the eight (8) 
Project regions. Honey is generally harvested on a seasonal basis predominately for 
PAPs own use.  

Objectives 
1. To improve honey production of eligible PAPs 
2. To increase the potential income generated from beekeeping by eligible PAPs 
3. To improve beekeeping husbandry practices amongst PAPs 

Outcomes 
1. Adoption of improved beekeeping production practices by eligible PAHs 
2. Improved resilience of eligible PAPs to shocks 
3. Increased food security of eligible PAHs 

Spatial Application Affected Wards along the pipeline corridor. 

Beneficiaries 

Groups 1; 2; 3 & 4 PAPs who lose access to productive agricultural lands as well as 
vulnerable groups identified as requiring assistance in re-establishing their agricultural 
production activities. (As this is a program which is not necessarily dependent on access 
to agricultural land Group 5 & 6 (i.e. agricultural tenants) will be given access to this as an 
option). 

Potential Partners 

 District Agricultural Officials 

 Local district-based NGO’s 

 Institute for beekeeping in Tanzania 

 Tanzanian HoneyBee Project – Eva Crane Trust  

 USAID: Women’s Beekeeping Initiative 

 Existing Programs 
(some not region or 
district specific) 

 Institute for beekeeping in Tanzania 

 Tanzanian HoneyBee Project – Eva Crane Trust  

 USAID: Women’s Beekeeping Initiative 

 Beekeeping Business Development and Expansion: African People and Wildlife 

 Honey Care Africa 

Key Activities 

1. Identify interested PAPs 
2. Improved access to better hives,  
3. Training on better husbandry practices 
4. Improved capacity of extension service 
5. Facilitate access to improve processing and marketing channels 

Monitoring and 
Evaluation 

Adoption of improved beekeeping practices 
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Table 8-16: Livelihood Restoration Activity 7 (LRA7) 

LRA 7 Enterprise Development  

Context 

The stimulation of enterprise development with the PAHs takes pressure off the demand 
for land to meet livelihood needs and creates employment opportunities outside of the 
Project for local communities. The development of enterprises within the construction 
sector such as masons, bricklayers and welders are an area that could assist in meeting 
this objective. The creation of value-adding enterprises within the agricultural value-chain 
has also been shown to exponentially increase the income generated by households. 
Opportunities for small groups to produce bee and animal products, as well as processed 
foods from maize, rice and bananas are of particular relevance to the area. 

Objectives 

1. To increase the capacity of entrepreneurs to function more effectively and expand 
their businesses 

2. To provide time-bound business support to self-employed enterprises, aiming to grow 
them into viable and sustainable businesses 

3. To provide seed capital based on viable business plans to PAPs interested in starting 
or expanding SMEs 

Outcomes 

1. Establishment and / or expansion of SMEs amongst PAPs 
2. Support to existing PAPs SMEs to access market opportunities and run more 

efficiently 
3. Skills development that promotes the establishment of SMEs 

Spatial Application Affected Wards along the pipeline corridor. 

Beneficiaries 
Groups 1 2; 3; 4; 5 & 6 PAPs (As this is a program which is not necessarily dependent on 
access to agricultural land all groups will be given access to this as an option).  

Potential Partners 
 District Officials 

 Local district-based NGO’s & training facilities (eg. Kagera Development Training 
Association) 

 Existing Programs 
(some not region or 
district specific) 

1. Tanzanian Local Enterprise Development 
2. Centre for Entrepreneurship Development 
3. Tanzania’s Small Industries Development Organization 
4. Kagera Development Training Association  

Key Activities 

1. Identify interested PAPs 
2. Training on Entrepreneurship and Business Management 
3. Development of a District-based SME Fund and dispersal mechanism 
4. Support to participating / potential SME’s to develop viable Business Plans 
5. Mentoring to SME’s support by the District-based SME Fund 

Monitoring and 
Evaluation 

1. Dispersal of funds from the District-based SME Fund 
2. Sustainability of SME’s established and / or supported 
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Table 8-17: Livelihood Restoration Activity 8 (LRA8) 

LRA 8 Household Budgeting and Money Management Training 

Context 

PAPs are not accustomed to receiving relatively large amounts of cash and may spend / 
invest it unwisely. An identified potential Project risk is that of PAPs taking out loans 
against anticipated compensation payments.. In addition, literacy and numeracy levels 
are low in rural Tanzania, and particularly low for women. There is also a pervasive 
concern that women will be disadvantaged because they do not have control over 
compensation money. Financial training must involve sensitization in this context. Fair 
distribution of compensation money must be addressed in compensation agreements and 
in the compensation process (see Chapter 4) 

Objectives 

1. To assist PAPs (men and women) to use their cash compensation sensibly to restore 
their livelihoods and build a sustainable future 

2. To increase employment and knowledge opportunities through improved numeracy 
skills 

Outcomes 

1. Interested PAPs and those receiving cash compensation payments open Bank 
accounts 

2. All PAPs and their spouses receive money management training and advice on 
different options for investment 

Spatial Application Affected Wards along the pipeline corridor. 

Beneficiaries Groups 1, 2; 3; 4; 5 & 6 PAPs.  

Potential Partners 

 Local Banks 

 Local district-based NGO’s (eg. Kagera Center for Poverty Alleviation) 

 Teachers at primary and secondary schools. 

 Existing Programs (some 
not region or district specific) 

 Tanzania literacy program: UNESCO 

 Integrated Community-Based Adult Education (ICBAE) 
 FinMark Trust. 

 Kagera Center for Poverty Alleviation 

Key Activities 

A series of financial management training sessions will be provided to all households 
receiving cash compensation and all households participating in any LRA. The training 
will be designed to assist households in using their compensation payments appropriately 
by providing each household with the necessary tools and skills to manage their cash. 
The training will encourage participants to share their experiences, both positive and 
negative, relating to household cash management and seek solutions where households 
may have had problems. 

Financial training sessions will include basic numeracy skills; money management and 
basic household budgeting; savings and strategic cash management; basic literacy; and 
advisory services. 

Financial management training will commence as soon as possible following payment of 
cash compensation as part of the Project’s early support. Follow up training may also be 
provided to boost household cash management skills and to reduce the risk of misuse. 
The Project will seek to involve local banks or other similar micro-finance service 
providers to provide this training.  

Monitoring and Evaluation Adoption of good money management practices. 
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8.9 Overview of Possible Partners for Implementation 
Where possible and practical, the Project will manage the livelihood restoration programs 
with the assistance of implementing partners (NGOs, service providers, farming groups) and 
relevant government departments, village councils and ward councils. 

8.9.1 NGOs and CBOs 

Information on active NGOs and CBOs has been gathered and updated incrementally 
through fieldwork and formal engagement with groups of NGOs / CBOs. The list of potential 
partner NGOs and CBOs will be supplemented as other organizations are identified and 
engaged. 

Organizations / groups / interventions listed in this section could potentially be brought into a 
partnership to assist with livelihood restoration programs for this Project. Partnering will 
eliminate the duplication of efforts and will strengthen current interventions. The fit of these 
organizations / groups / initiatives with the Project’s aim to address project-induced livelihood 
impacts will have to be assessed in consultation with the affected districts, wards, and 
villages.  

Table 8-18: Potential Organizations for Livelihood Restoration Partnerships 

Organization / Group Description of Key Activities 

Oikos East Africa (OEA) 
A Tanzanian NGO based in Arusha that promotes the protection of 
biodiversity and the sustainable use of natural resources to fight 
against poverty and boost socio-economic development. 

Fundación Capital 

Works together with the public and private sectors to provide 
innovative solutions for vulnerable groups, through access to services, 
information, and knowledge, strengthened assets and livelihoods, 
improved capabilities and enhanced resilience. 

Stichting Nederlandse Vrijwilligers 
(Foundation of Netherlands 
Volunteers - SNV) 

Expertise in Agriculture, Energy and Water, Sanitation and Hygiene 
and work with local partners to equip communities, businesses and 
organizations with the tools, knowledge and connections they need to 
increase their incomes and gain access to basic services. 

Volunteer Services Overseas Places people on development projects in Tanzania. 

Africare 
Invests in community projects in a range of programs from Food 
Security to HIV & AIDS, Value Chain Development and Youth 
Empowerment. 

Red Cross 
Advocacy, sensitization and mobilization for Most Vulnerable Children 
/ Orphan Vulnerable Children (MVC/OVC) and people living with HIV 

WaterAid 
Started in 1981 to make clean water, reliable toilets and good hygiene 
accessible to everyone. 

Technoserve 
Works towards building competitive farms, businesses and industries 
by linking people to information, capital and markets. 

Society of Chemical Industry (SCI) 

A pan African company in technology consulting and solutions. 
Formerly known as NCR Tanzania, SCI operates in the financial 
sector and introduced Tanzania’s first Automated Teller Machine 
(ATM). 

Water Mission International 
Works to provide engineering solutions to deliver clean water to 
destitute communities. 

BRAC 
Serves the needs of women, young people, and smallholder farmers 
through group-based microloans and enterprise loans. 

Heifer International  Works with communities to increase income and improve child 
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Organization / Group Description of Key Activities 

nutrition, through improved and better management of livestock. 

Helvetas KUWAKI 
Focuses on empowering women through agriculture, with an 
emphasis on horticulture.   

SEMA 
NGO focused on facilitating access to information on development 
and social services. 

RECODA 
Tanzanian NGO seeking to bridge technology gaps in community 
development. 

 

 

Other international organizations identified that are active in Tanzania and could play a role 
in livelihood restoration activities are presented in Table 8-19.. 

Table 8-19: A Selection of International NGOs Active in Tanzania 

International NGO 
Strategic Objective / Development 
Focus 

Description of aspects of the program that 
could be beneficial / applicable to 
livelihoods restoration 

ActionAid 
International 

To work with poor and marginalized 
communities to strengthen their 
capacity to advocate for international 
and national policies that promote 
their rights to a world without poverty. 

Areas of work are: agricultural and food 
security, land rights, governance-public and 
corporate accountability, education, women’s 
rights. 

Aga Khan 
Development 
Network (AKDN) 

To design and implement strategies in 
which its different agencies participate 
in settings to help those in need 
achieve a level of self-reliance and 
improve their quality of life. 
Successful development occurs when 
a continuum of development activities 
offers people in a given area not only 
a rise in incomes, but a broad, 
sustained improvement in their overall 
quality of life.  

Contributes to poverty alleviation, education, 
health care, economic development and 
cultural restoration in Tanzania. The Aga Khan 
Fund for Economic Development operates 
project companies including agro-processing. 

CAMFED 

To provide holistic and targeted 
support for girls to go to secondary 
school, covering needs that include 
school fees, uniforms, books, pens, 
boarding fees and disability aids. 
“Educating girls is the best investment 
we can make to alleviate poverty and 
create a safer world”. 

Teacher Mentors are joined by Learner 
Guides - young women who return to local 
schools to support vulnerable children with life 
skills, study skills and literacy training. Learner 
Guides understand the barriers imposed by 
poverty, having lived it. As peer role models 
and mentors, they are transforming prospects 
for young people. 

CARE International 

To save lives, defeat poverty and 
achieve social justice. Women and 
girls are put in the center because the 
view is that poverty can be overcome 
only when all people have equal 
rights and opportunities. 

Five (5) program outcome areas are:  

 Food and nutrition security and climate 
change resilience; 

 Humanitarian response; 
 Right to a life free from violence; 
 Sexual, reproductive and maternal health 

and rights; and 
 Women's economic empowerment. 
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International NGO 
Strategic Objective / Development 
Focus 

Description of aspects of the program that 
could be beneficial / applicable to 
livelihoods restoration 

Food and Agriculture 
Organization 

It works closely with the GoT by 
providing policy advice, credible, up-
to-date information and technical 
expertise on food security and natural 
resource management. 

It provides support in four (4) main areas: 

 Evidence-based agriculture policy,
planning, investment and sector
coordination;

 Increasing agricultural production,
productivity for food security and nutrition;

 Improving market access for increased
incomes; and

 Strengthening resilience to natural and
man-made threats and crises such as
climate change impacts; and unsustainable
management of natural resources.

Skillshare 
International 

To reduce poverty, injustice and 
inequality and to further economic 
and social development in partnership 
with people and communities. 

Priority sectors are health, education, 
environment and economic empowerment. 

Swedish International 
Development 
Cooperation (SIDA) 

To reduce poverty in the world by 
enabling people living in poverty to 
improve their lives. For Tanzania, a 
prioritized goal is to reduce 
Tanzania’s dependency on Aid, the 
main target groups being women, 
children, young people, and 
entrepreneurs.  

Focus areas are:  

 More jobs and development of energy and
agricultural markets; 

 Improved education and increased
entrepreneurship; and

 Strengthened democratic accountability and
transparency, and increased awareness of
human rights.

SwissAid - Socio-
Economic 
Development 
Initiatives (SEDIT),  
Grain Postharvest 
Loss Prevention 
(GPLP) Program 

GPLP focuses on grains post-harvest 
losses prevention, particularly through 
introduction improved storage 
technologies and facilities i.e. metal 
silos and super grain bags. VICOBA 
serves the farmers in terms of capital, 
training platform and providing buffer 
funds to sustain farmers during 
storage. 

Programs related to a land-based livelihoods 
plans concentrating on grain storage and the 
reduction of post-harvest loss. A key focus of 
SwissAid. 

Water Aid 

Provision of expert training and 
support to local authorities for the 
provision of clean water, improved pit 
latrines and hygiene practices. 

Improved local health as a basis for sustainable 
livelihoods restoration. 

Young Women’s 
Christian 
Organization 

Committed to the empowerment of 
women to realize their potential and 
contribute to the achievement of 
peace, dignity and good health for all. 

Currently seven (7) donor funded programs are 
active.  

8.9.2 Process to Appoint Service Providers  

The process to appoint service providers to assist with the development and implementation 
of programs is outlined below: 

 Determine and shortlist suitable implementing partners, and post-training support
agents;

 Undertake key respondent interviews and mini-focus group discussions with possible
implementing partners to determine fit with the Project’s principles and needs;
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 Conduct key respondent interviews to identify possible opportunities to build on 
existing programs and skills in the Project area; 

 Shortlist potential implementing partners; 

 Invite shortlisted implementing partners to submit proposal with unit costs for 
participation and timeframes; 

 Present proposals for discussion and comment to relevant parties such as Village 
Authorities, Agricultural and Social Officers, the LARWG. Key Government 
stakeholders, the LARWG, NGOs, CBOs, PAPs, and PAHs; 

 Select implementing partners; 

 Contract the implementing partners inclusive of a clear outline of roles and 
responsibilities, timeframes and payment structures; 

 Liaison with regional and district technical staff to assist with co-ordination and 
integration with existing livelihood support initiatives of livelihood development 
initiatives, where applicable; 

 Develop a detailed execution plan; 

 Develop monitoring plans including Key Performance Areas (KPAs) and Key 
Performance Indicators (KPIs); 

 Commence with livelihoods restoration; and 

 Commence with monitoring. 

8.10 Transitional Support Plan  

8.10.1 Transitional Support to Physically and Economically Displaced PAPs 

Transitional support is provided to complement compensation payments to ensure that 
households can meet their basic needs and maintain their standard of living once access to 
their land has been lost and until they have had opportunity to restore their livelihood to pre- 
project levels. These early support components incorporate: 

 Transitional support in the form of food baskets and other provisions208 to ensure 
households are food secure during the transitional period; and 

 Financial management training for all households receiving cash compensation to 
provide households with the tools and skills to manage the cash they received. 

Transitional support entitlements are outlined in Table 8-20. To benefit from transitional 
support, households will be required to register with (and participate in) the Project’s 
livelihood restoration program. The components of transitional support include a “basket of 
goods” and medical and education / school support as required while eligible. 

 

 

 

208 This may also include additional cash elements. 



Resettlement Action Plan for the Kagera Region 
East African Crude Oil Pipeline, Tanzanian Section 

Chapter 8 

September 2020 236 

Table 8-20: Transitional Support Entitlements 

Household 
Category : LR 
Group 

Period of Support Rationale and Recommendations 

Highly Impacted 
Households: 

LR Group 1 

LR Group 3 

Up to 12 months or end of first 
harvest, post displacement 
then re-assessed – may 
extend or be provided at 
reduced quantities up to end of 
second harvest if required. 
(Support will be structured to 
discourage food dependency). 

It is expected that these households will take longer to 
restore their livelihoods and will therefore need a longer 
duration of transitional support. An assessment will be 
undertaken six (6) monthly / at the end of first harvest 
to determine whether support must continue, stop or be 
reduced. 

One transitional support package per household – 
where more than one PAP is present in a household 
only one package of support generally for this 
household will be applicable. 

Partially Impacted 
Households:  

LR Group 2 

LR Group 4 

(LR Group 5 
(Tenants)  will be 
assessed for 
eligibility, if 
determined to be 
vulnerable may 
be given access 
to transitional 
support.) 

Up to six (6) months and/or to 
end of first harvest, post 
displacement. (Support will be 
structured to discourage food 
dependency). 

These households only lose part of their livelihoods and 
those that loose land have not been assessed as 
vulnerable. It is therefore expected that their livelihoods 
will be restored as a result of the LRP. Support will be 
provided until it can be demonstrated that livelihoods 
have been restored effectively or that households have 
been provided with necessary support to restore their 
livelihoods. For Group 2 PAPs who are vulnerable an 
assessment will be undertaken at six (6) months and / 
or at end of first post displacement harvest. 

One transitional support package per household – 
where more than one PAP is present in a household 
only one package of support generally for this 
household will be applicable. 

Transitional support will consist primarily of a “basket of goods”. The basket of goods is 
based on a typical United Nations World Food Program food basket providing cereal, rice, 
pulses, oil, and salt. Since all households still have some livelihood capacity, assistance will 
commence with 50% of the quantities issued under the World Food Programme (WFP) 
(approximately 5kg each of maize, rice, pulses; 0,5l oil and 150g salt per person per month). 
This percentage will be reduced for partially impacted households accordingly. Items 
provided to each household, six (6) members, per month could include: 

 maize (20kg);

 beans (20kg)

 rice (20kg)

 salt (1kg); and

 oil (5l).
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This will be adapted to provide staples consumed in the region, in consultation with the 
Community Development Officers and WEOs. Vulnerable and highly impacted households 
will be monitored closely to ascertain whether the support provided is adequate and to 
consider any adjustments to the basket of goods. Those eligible for transitional support may 
also be eligible for specific medical support while on the program. This may include payment 
of costs associated with Community Health Funds. (The annual contribution from each 
household is between T.Shs. 5,000 – T.Shs. 15,000, as defined by the respective districts.) 
Fees will only be paid directly to the authority upon provision of evidence such as a bill. 

Costs associated with changing schools (books, uniforms, etc.) will also be covered by the 
program. The TASAF program allocates an amount of T.Shs 2,000 / child / month attending 
school. Children must have a 75% attendance record at school for the grant to continue. 

8.10.2 Temporary Accommodation 

The Project intends to construct replacement houses where entitlements require, in a 
timeframe that will allow physically displaced PAHs to move directly into this housing.  
However, there may be instances where temporary accommodation is required, such as 
where a PAH elects to have a replacement house constructed on their existing homestead 
and for safety reasons it is not considered appropriate for these households to remain living 
on the homestead during construction. In such instances the Project will work closely with 
PAHs and relevant authorities to support the PAPs during this transition period. 

8.10.3 Monitoring and Evaluation  

Households will be assessed to determine whether they are eligible to remain on the 
program. An assessment will be undertaken at six (6) months, 12 months, and 18 months 
and, if required, 24 months to determine which households may still need transitional 
support. There will be flexibility to continue transitional support for as long as is necessary 
until households have had enough opportunity to restore livelihoods. Additional support 
options will be considered for those struggling beyond 24 months. Households will no longer 
be eligible for transitional support if: 

 Households have replaced the cash income they have lost as a result of the Project 
or are able to harvest to the level they could prior to the Project; or  

 A member of the household has achieved gainful employment, or the household is 
benefiting from another income source. A household’s ability to replace their cash 
income and standard of living will be monitored using existing baseline data on 
household income levels for each household category; or 

 They do not demonstrate willingness to undertake activities to restore their 
livelihoods. Each household benefiting from transitional support will be required to 
demonstrate that they are taking steps, either through the Livelihood restoration plan 
or another means, to restore their livelihood.  
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9 VULNERABLE PEOPLES PLAN  

9.1 Introduction 
As per IFC Performance Standard 1, a disadvantaged or vulnerable status can stem from an 
individual’s or group’s race, color, sex, language, religion, political or other opinions, national 
or social origin, property, birth, or other status. Additional factors to be considered include 
gender, age, ethnicity, culture, literacy, sickness, physical or mental disability, poverty or 
economic disadvantage, and dependence on unique natural resources. 

In the context of this RAP, vulnerable people are seen to be more susceptible to the rigors 
and stresses of the resettlement process, have reduced ability to access and benefit from 
resettlement support programs and hence, will require additional assistance and monitoring 
throughout the process.  

This chapter describes the Project’s approach to Vulnerable People impacted by the Project 
and focuses on: 

 Objectives of the Vulnerable Peoples Plan (VPP);

 Definition of Vulnerable People (VP);

 Vulnerability Criteria; and

 Confirming Vulnerability Status.

The VPP addresses how the Project intends to confirm the vulnerability of potentially 
vulnerable PAPs, as identified during the survey process, and address the vulnerabilities 
noted. This includes ensuring that such PAPs are properly informed of Project activities and 
suitably assisted to address any additional vulnerabilities resulting from these activities. 

9.2 Objectives of the Vulnerable Peoples Plan  
The objectives of the VPP are to: 

1) Identify or Confirm Vulnerable People: Ensure that actual and potentially
vulnerable people and households are identified and monitored during and after the
resettlement process, so as to track their standard of living and effectiveness of
resettlement compensation, assistance, and livelihood restoration;

2) Provide Appropriate Assistance: Provide appropriate assistance to people and
households identified as vulnerable to re-establish their livelihoods (including those
physically resettled). Members of vulnerable households may require special or
supplementary resettlement assistance, such as legal, financial and practical
assistance, because they are less able to cope with the displacement effects than the
general population. This will be determined on a case by case basis;
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3) Identify Support Packages: Identify compensation and livelihood restoration 
packages for vulnerable people that include additional forms of support, and favor the 
lowest risk mitigation options whenever possible; 

4) Assist with Understanding Support: Assist persons identified as vulnerable to fully 
understand their support options for resettlement and compensation, and encourage 
them to choose the option(s) with the lowest risk; 

5) Consider Social Networks: Carefully consider social networks and how these can 
be re-created at resettlement locations, especially regarding support to vulnerable 
people; and 

6) Identify Additional Support Measures: In line with the additional protections 
afforded to certain groups under international human rights law, additional measures 
will be identified for vulnerable groups to cope with Project-induced impacts during 
physical relocation, particularly paying attention to women, children, the elderly, 
Vulnerable Ethnic Groups who may self-identify as indigenous people, and persons 
with disabilities.  

9.3 Definition of Vulnerable People 
Within the context of resettlement and land acquisition the term “vulnerable groups” is given 
to individuals, households, or groups of people that may be disproportionately affected by 
the resettlement process. 

For the purposes of this RAP, vulnerability is defined as: 

 Lack of capacity of a person or group to anticipate, cope with, resist and recover from 
impacts; 

 People who by virtue of gender, ethnicity, age, physical or mental disability, economic 
disadvantage, or social status may be more adversely affected by resettlement than 
others; 

 Reduced ability to cope with the change and, if not provided with additional 
assistance, may be disproportionally affected by displacement;  

 Limited ability to claim or take advantage of resettlement assistance and related 
development benefits; and 

 Vulnerable Ethnic Groups who have been marginalized, excluded, discriminated 
against and / or dispossessed of traditional lands and territories, because they have 
different cultures, ways of life or mode of production than the rest of the population. 
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9.4 Vulnerability Criteria 
In line with this definition, the Project-specific criteria209 have been developed to support the 
identification of potentially vulnerable individuals and households among those that are 
being physically and economically displaced by the Project. 

Acknowledging that no single criteria automatically renders a household vulnerable, a 
number of reports were reviewed, including the Comprehensive Food Security and 
Vulnerability Analysis Reports210, in order to identify the main contributing factors impeding 
the resilience of households to withstand external shocks, hence making them potentially 
vulnerable due to impacts of the land acquisition associated with the Project. These 
contributing factors are211: 

 Age of household head (either over 60 years of age or child-headed households);

 The household is female headed;

 Education level of household head;

 The household has one or more physically and / or mentally disabled household
member212.

 Percentage of household expenditure on food;

 Number of household dependents and resources available to support those
dependents; and

 Number of children between 6-14 years not attending school.

To identify likely vulnerable individuals and households directly affected by the required land 
acquisition and resettlement, the criteria were applied to data gathered in the socio-
economic baseline, census, asset, land surveys and socio-economic and livelihood 
investigations and through semi-structured interviews. 

209 These criteria have been developed in accordance with the GoT’s Vulnerable Groups Planning Framework 
and the requirements of IFC Performance Standard 5: Land Acquisition and Involuntary Resettlement and IFC 
Performance Standard 7: Indigenous Peoples. 

210 United Nations World Food Programme, “Comprehensive Food Security & Vulnerability Analysis (CFSVA), 
Tanzania, 2010” and United Nations World Food Programme, “Comprehensive Food Security & Vulnerability 
Analysis” (CFSVA), Tanzania, 2012. 

211 Potentially vulnerable ethnic groups have not been explicitly included in the vulnerability criteria. However, 
they will be identified and engaged in a specific manner as described in Section 9.7.4. 

212 Disability is the loss or limitation of opportunities to take part in the normal life of the community on an equal 
level with others due to physical, mental or social factors. It is an umbrella term, covering impairments, activity 
limitation, and participation restrictions. National Disability Policy of 2004. 
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9.5 Categorization of Vulnerability 
The vulnerability analysis recognizes that vulnerability is not an absolute but rather a graded 
scale between destitute and varying degrees of “at risk”. To incorporate this variability, three 
(3) categories of vulnerability have been adopted which recognize varying degrees of 
vulnerability: 

 Category 1 (Vulnerable) households will immediately be placed on the Vulnerable 
Household Register (VHR) and qualify for in-kind assistance and individual level 
livelihood support as discussed in Section 9.8. In addition, additional support may be 
necessary, commensurate to the households’ level of vulnerability.  

 Category 2 (Potentially Vulnerable) households will qualify for in-kind assistance and 
livelihood support but will need further verification before being placed on the VHR. 

 Category 3 (At risk) households will be placed on a “watch list” and must be included 
in any review / survey to monitor the PAPs, they will not be classified as vulnerable in 
terms of in-kind assistance but will qualify for livelihood support. 

Using the vulnerability criteria discussed in Section 9.4, several data queries were run 
through the pre-validated project database (which includes socio-economic data collected 
during the pipeline survey), to identify those households which were potentially vulnerable, 
and their level of vulnerability. The final query assessed whether any of the households 
identified as potentially vulnerable appeared in multiple queries i.e. a cumulative impact, as 
this would have the effect of increasing their overall level of vulnerability. Table 9-1 shows 
the queries that were used to interrogate the database, to identify and categorize potentially 
vulnerable people.  

Table 9-1: Database Analysis Used to Identify Potentially Vulnerable People 

Query Classification into Categories 

Query A: 
Category 1: Elderly (>60yrs) male headed household with 1 or no income earners. 
Category 2: Elderly (>60yrs) male headed household with 2 income earners. 
Category 3: Male (≤60yrs) with 1 or no income earners. 

Query B: 
Category 1: Household food expenditure ≥ 80%. 
Category 2: Household food expenditure < 80% and ≥ 70%. 
Category 3: Household food expenditure < 70% and ≥ 60%. 

Query C: Category 1: Child headed households, household head < 18yrs 

Query D: 
Category 1: Female headed (≤ 60yrs) household – household head has no education. 
Category 2: Male headed (≤ 60yrs) household – household head has no education. 
Category 3: Household head (> 60yrs) has no education. 

Query E: 

Category 1: Percentage of children in household (≥ 6 and ≤14yrs) not attending school ≥ 
75%. 
Category 2: Percentage of children in household (≥ 6 and ≤ 14yrs) not attending school ≥ 
50% to < 75%. 
Category 3: Percentage of children in household (≥ 6 and ≤ 14yrs) not attending school ≥ 
25% to < 50%. 

Query F: 
Category 1: Household head is Female and two or more disabled people under 60 in the 
household. 
Category 2: Household head is Male and two or more disabled people under 60 in the 
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Query Classification into Categories 

household. 
Category 3: Household head is Female or Male and one disabled person under 60 in the 
household. 

Query G 

Cumulative Analysis of households who were categorized in more than 1 query above. 
Category 1: Household has 1 or more classifications in category 1.  
Category 1: Household has 3 or more classifications in category 2. 
Category 2: Household has 1 or more classifications in both categories 2 and 3. 
Category 2: Household has 3 or more classifications in category 3. 
Category 3: Household has 1 or 2 classifications in category 3. 

Households are assigned a vulnerability category, as described in Section 9.6, based on 
their classifications in Queries A to G.  

A household will be categorized as vulnerable if after an accumulative analysis (Query G) of 
the factors contributing to vulnerability identify them as potentially vulnerable.  

9.6 Confirming Vulnerability Status 
Based on the information collected, a Register of Vulnerable Individuals and Households has 
been developed. This VHR will be used throughout the resettlement process to plan and 
implement the specific activities that have been designed to support potentially vulnerable 
groups, as summarized in the VPP. 

The number of households in each category was then calculated based on the queries 
described above. Table 9-2 provides the numbers of vulnerable households, per category, 
identified in the Kagera Region based on the socio-economic baseline survey. 

Table 9-2: Vulnerable Households by Category in the Kagera Region  

Ward Village Category 1 Category 2 Category 3 

Missenyi 

Mutukula Mutukula 4 10 18

Nsunga 
Byamutemba 1 5 3

Igayaza 5 7 2

Kassambya 

Kassambya 5 9 5

Mabuye 12 13 12

Nyabhanga 14 10 14

Kyaka Bulifani 8 16 11

Kilimilile Kilimilile 10 17 15

Bukoba 

Kyamulaile Kyamulaile 3 6 6

Mugajwale Kobunshwi 12 26 19

Mugajwale 17 21 32

Kyaitoke Kyaitoke 16 22 24
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Ward Village Category 1 Category 2 Category 3 

Rugaze - - - 

Izimbya Izimbya - - - 

Kibirizi Kamuli 9 11 12 

Rukoma Nsheshe 2 4 4 

Muleba 

Ngenge 

Rwigembe 11 18 16 

Nyakanyasi 19 29 12 

Ngenge 8 28 31 

Kishuro 10 22 18 

Rukindo 11 19 13 

Burungura Kakoma 27 49 17 

Mubunda 
Kikagate 8 13 8 

Kikagate (PS-3) 0 7 5 

Bisheke Milanda 6 13 6 

Kasharunga Kiteme 29 30 45 

Karambi 

Kiguzi 23 24 11 

Karambi 3 16 9 

Kanyamika 23 20 8 

Kyebitembe Kasindaga  - 5 4 

Biharamulo 

Nyamigogo 
Nyamigogo 3 1 2 

Kasozibakaya 6 5 7 

This categorization is considered in the eligibility criteria for both compensation options and 
livelihood restoration as is appropriate and commensurate to their loss of physical and 
economic assets. This approach is a precautionary approach and provides a further safety 
net for PAHs. It is expected that the Project will also benefit from lessons learned from the 
process followed in the PAs. 

This categorization then triggers additional efforts to be made with regard to these PAHs 
during the next stages of RAP implementation. During the entitlement briefing process (see 
Chapter 10) and through additional engagements with these PAHs more information on their 
specific circumstances will be gathered. This will be considered alongside their specific 
displacement impacts to confirm whether they require additional resettlement support and 
discuss with them (if relevant) support options are available. 

This process will also be used to help structure PAHs' final entitlements and compensation 
options. The livelihood strategies of these PAHs will be investigated in more detail during 
RAP implementation to ensure access to and delivery of livelihood restoration programs that 
are structured appropriately. 
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The exact set of activities that will be provided to each confirmed vulnerable individual and 
household will be assessed on a case by case basis and will therefore vary according to 
their specific needs. 

It may be confirmed during further engagement with these PAHs that these vulnerability 
factors (or criteria) from Section 9.4 above on which their vulnerability has been based may 
not affect their resilience to restore livelihoods, and the impacts experienced by them as a 
result of the Project’s land acquisition will not necessarily be disproportionate. 

9.7 Specific Vulnerabilities 

9.7.1 Vulnerability Assessment of Women 

The Tanzanian legal framework establishes land rights for women in the following pieces of 
legislation: 

 Village Land Act of 1999: “The right of every woman to acquire, hold, use and deal
with land shall to the same extent and subject to the same restrictions be treated as a
right of any man” (Part II 3(2)); and

 Law of Marriage Act of 1971 as amended by Act 23 / 73, Act 15 / 80 and Act 9 / 96:
“…married women have the right to acquire, hold and dispose of property, movable
or immovable, during the course of the marriage, and the right to distribution of
property earned jointly when the relationship is dissolved. Property and other
matrimonial assets that a woman has acquired individually belong to her. When there
are two or more wives, they have equal rights and liabilities as spouses”.

Given these legal provisions it is therefore expected that at least in most cases, it will be 
possible to ensure land rights exist for female-headed households, thus, at least ensuring 
their basic entitlements as PAHs to compensation and other entitlements. 

However, it is recognized that women’s access to resources and opportunities is often 
limited by discrimination and cultural norms whereby they commonly experience greater 
financial, work and time burdens from unpaid responsibilities such as those related to 
childcare, or household duties such as preparing food, fetching water and firewood etc. In 
addition, women who are tied to their domestic duties are frequently less able to leave their 
house or land to find alternative livelihoods. 

Where a woman is also the household head, her responsibilities increase further and, given 
traditional village and cultural structures, she and her family may be marginalized or 
excluded from village decision making as well as from engagement structures with which the 
Project and other organizations interact. Instead, women are more likely to rely on informal 
networks of support, such as neighbors or relatives that may be disrupted by the 
resettlement process. 

Women in general, while not identified as a vulnerable group, are the focus of specific, 
targeted engagement measures, and some specific mitigations, to ensure they receive 
equitable benefits that may be necessary from the resettlement program. This is the basis 
for the inclusion of female-headed households as one of the criteria. 
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There are a total of 417 female headed households that will be impacted by Project 
activities, however; a female headed household does not automatically indicate vulnerability. 
Female headed PAH will be considered on a case by case basis to determine whether this 
factor affects their ability to cope with the displacement impacts on them and their ability to 
restore livelihoods.  

In addition, the Comprehensive Food Security and Vulnerability Analysis213 shows that 
female-headed households who have one or more additional vulnerabilities, are more likely 
to be food insecure and vulnerable. Particular attention will, therefore, be given to female-
headed households that will lose more than an acre equivalent (AE)214 of agricultural land 
and are identified as vulnerable (refer to Table 9-3). They will need to be monitored closely 
to ensure they have access to sufficient food. Additional assistance may also be required for 
them to re-establish livelihood activities. 

Table 9-3: Female Headed PAHs Identified across the Kagera Region 

District Missenyi Bukoba Muleba Biharamulo 

Female headed household (≤60 years). 65 60 106 5 

Female headed household (>60 years) 25 28 53 0 

Female-headed household, and one or more disabled 
household members. 

8 18 15 1 

Female-headed household, losing >AE of agricultural 
land.  20 7 6 0 

TOTAL 118 113 180 5 

9.7.2 Vulnerability Assessment of Elderly Households 

Elderly households may become vulnerable for a number of reasons: 

 Poverty, or lack of cash income to support their day to day subsistence requirements; 

 Physical or mental impairments may make it difficult for them to care for themselves; 

 Sickness may make it difficult for elderly households to tend to their fields that 
provide either cash crops or subsistence food; 

 The elderly may be less socially integrated and need to rely heavily on the day to day 
support of children, relatives or neighbors; and 

 Lack of access to transportation may be an issue, for example to enable access to 
alternative livelihood sites or village services (shops, banks, government agencies, 
etc.), especially if household members are unable to walk long distances; and 

 Household decisions may be made on their behalf by relatives and children without 
their consent; including relocating the elders to the children’s homes, having power 

 

213 United Republic of Tanzania 2009 / 10 Comprehensive Food Security and Vulnerability Analysis (CFSVA). 
214 An Acre Equivalent (AE) which takes into account the productivity of the land in the district and the average 

number of household members for households in the district 
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of attorney on the financials of the elderly PAP and possibly mismanaging the 
compensation they receive. 

Any of these factors may make it difficult for an elderly individual or household to adapt to 
significant change to their asset base and the structure of their livelihood / s.  

For the purposes of identification of vulnerability in this RAP, an elderly household has been 
defined as one where the household head is older than 60. 

Households with an elderly head (especially if female) are at higher risk and will be 
considered on a case by case basis to determine whether this affects the PAP’s ability to 
cope with the displacement impacts on them and their resilience to restore livelihoods. Table 
9-4 shows the elderly head of household for the three vulnerability categories across the 
Kagera Region. 

Table 9-4: Elderly Headed PAH’s Identified across the Kagera Region 

District Missenyi Bukoba Muleba Biharamulo 

Household head 60 years or older 78 110 191 2 

Household head 60 years or older, and disabled 
household member 

6 17 17 0 

Household head 60 years or older, and farming is 
main livelihood, and remaining land after land loss 
is ≤ 2.5 acres 

27 42 76 0 

Household head 60 years or older, and disabled 
household member, and farming is main livelihood, 
and remaining land after land loss is ≤ 2.5 acres 

6 5 7 0 

TOTAL 117 174 291 2 

9.7.3 Households Inclusive of Disabled Family Members 

Chronic, frequent illness or disabilities among household members threatens livelihood 
security, reduces income and mobility, and increases the required expenditure on health. 
Households with persons with disabilities or chronic illnesses are likely to be more 
vulnerable than households that do not have these characteristics. 

During the socio-economic survey, a significant number of households with one or more 
disabled household members were identified. Impaired lack of physical mobility accounts for 
more than half of all reported instances of disability. However, it is possible that the concept 
of impaired physical mobility may have been misunderstood (e.g. a child younger than 
normal walking age) or its incidence over-reported, and this will need to be verified as part of 
implementation (refer to Section 9.10) on a case by case basis as households are offered 
participation in appropriate livelihoods restoration or social programs.  

For the purposes of resettlement activities, a household has been defined as vulnerable if 
one or more members under the age of 60 suffer from a disability or chronic illness. 
However, as mentioned each PAP’s individual circumstances will be considered during 
implementation to ensure appropriate categorization has been allocated.  
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9.7.4 Potentially Vulnerable Ethnic Groups  

Membership of a vulnerable ethnic group or self-identification as an indigenous person was 
not included in the vulnerability criteria employed in Section 9.4. This exclusion is motivated 
by the fact that, based on available evidence, indigenous status does not automatically 
translate into household vulnerability, despite the group’s potential for vulnerability. 
Conversely, vulnerability is not the sole criteria for recognizing a group as indigenous. As 
discussed in Chapter 5, many vulnerable ethnic groups in Tanzania have abandoned their 
traditional ways of life and have to a large extent been assimilated into mainstream culture. 
This conclusion is supported by the fact that in Missenyi, the Barabaig used to be hunters 
and gatherers but have since diversified their livelihoods and are now agro-pastoralists. 
Within the Kagera Region, only one PAH in Mutukula Village self identifies as belonging to 
the Barabaig 

Data from the socio-economic surveys indicate there is one PAH, located in Mutukula 
Village, out of 1,901 PAHs in the Kagera Region who belong to vulnerable ethnic groups 
some of whom may self-identify as being indigenous people. As discussed in Chapter 5, 
these differ from other PAHs in a number of important respects, despite the cultural 
assimilation mentioned above. The one PAH in Mutukula does not display any distinct 
differences from other PAHs, particularly when considering the literacy rate among 
household members from vulnerable ethnic groups over 15 and school attendance among 
children between six (6) and 14. 

The one vulnerable ethnic group PAH, as per the categories defined in Section 9.5, falls into 
Category 3 (At Risk). In addition to the potential differences in the socio-economic and 
demographic indicators between vulnerable ethnic group PAHs and other households, a number 
of contextual factors may render these groups more vulnerable than other communities to the 
impacts associated with Project-related land acquisition and displacement 215: 

 The government of Tanzania has stated that all people of African descent are 
indigenous and therefore recognition of the rights of indigenous peoples is not 
relevant;  

 Displacement of large numbers of pastoralists have been a frequent occurrence in 
many parts of Tanzania in the past; 

 Climate change adds a range of challenges to the situation of pastoralists and 
hunter-gatherers. Their strategy of flexible tracking of resources is well-adapted to 
short-term climate variability, but such adaptive strategies of pastoralists may be 
blocked by restrictions on mobility imposed by competing land uses; 

 Although official education statistics are not disaggregated by ethnicity, there is 
evidence that school attendance among vulnerable ethnic groups is lower and the 

 

215 African Commission on Human and Peoples’ Rights (2014). Report of the African Commission’s Working 
Group on Indigenous Populations / Communities: Research and Information Visit to the Republic of Tanzania, 
21st January – 6th February 2013. URL: https://www.iwgia.org/images/publications/0719_TANZANIA-
ENGELSK.pdf 
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drop-out rates higher than among other Tanzanians. The reasons for non-attendance 
and dropping include distances to schools, the proximity of wildlife (which poses a 
safety risk for children walking to school), collusion between education officials and 
parents to keep children out of school, and a curriculum that is at variance with the 
interests of such groups ; and 

 Lack of access to productive resources and services have also been detrimental to 
pastoralism as a livelihood system since it has resulted in poor conditions of living, 
low incomes, poor health and low literacy. 

While the potential vulnerability of PAH from vulnerable ethnic groups is an important 
consideration in determining the type of additional targeted support measures that may be 
required, it is recognized that additional support measures and engagement are required to 
respect the rights of all PAH from vulnerable ethnic groups to ensure that they are able to 
effectively restore their livelihoods to pre-displacement levels. Additional support measures 
for vulnerable ethnic groups will be agreed upon with the specific groups prior to any 
displacement or impact. Such additional support measures are described in more detail in 
Section 9.10. 

9.8 Livelihood Restoration Strategies for Vulnerable 
Households 

The majority of households within the Kagera Region rely on their land for both household 
subsistence and cash income (see Chapter 5). Household support which is derived from a 
single source is more vulnerable to shock, including those that may be as a result of 
participation in a resettlement process. 

Additional assistance will be provided to PAPs that are identified as vulnerable and lose >AE 
but <AFS. As per the Livelihood Restoration Plan (Chapter 8), these vulnerable households 
will have access to individual level livelihood restoration program(s) as appropriate to their 
relevant vulnerability factors. Assistance will include access to programs that will be 
designed to address individual circumstances such as: 

 Crop improvement programs; 

 Livestock improvement programs, especially poultry which can be farmed intensively 
in a smaller area and produce greater returns; and 

 Non-land-based programs, such as enterprise and skill development. 

(See Chapter 8 for more details). 
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Figure 9-1: Livelihood Strategies for Vulnerable People will Include Crop Improvement 
Programs 

One reason vulnerability can arise is through the failure of crop production for a season (or 
two) post-displacement (due to climatic and other natural shocks). In addition, sometimes it 
may be that alternative land identified for agricultural activities / livestock does not have the 
carrying capacity of the land that was lost and / or PAPs need additional support to practice 
alternative farming practices to utilize alternative land better. The same applies to a lack of 
access to alternative areas to source firewood, building materials (thatch) and medicinal 
plants. The RAP has identified the following measures to prevent PAPs from emerging as 
vulnerable due to impacts on livelihoods post-displacement: 

 Support and capacity building in improved methods of land, preparation, and crop 
and livestock production; 

 Training to help PAPs manage their finances / cash received during compensation; 
and 

 Assistance to vulnerable PAHs where they are unable to re-establish their croplands 
due to limited access to labor. 

The Project will also undertake ongoing monitoring and evaluation to ensure any emerging 
vulnerability issues are picked up and actioned appropriately. 

While every effort has been made in the Livelihood Restoration Program (Chapter 8) and in 
the eligibility criteria (Chapter 6) to ensure that PAPs are resettled in a way that at a 
minimum re-establishes their current level of livelihoods and in the case of vulnerable PAHs 
provides for additional assistance, a few PAP households may emerge as vulnerable after 
resettlement for a variety of reasons, not within the Projects control. Therefore, all PAPs will 
be monitored carefully to identify any emerging vulnerability issues. 

9.9 Engagement Processes for Vulnerable Groups 
A key element of supporting vulnerable groups is ensuring that they have access to 
engagement processes so that:  
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 They are provided with sufficient information about the Project, including the potential
impacts and opportunities relevant to them;

 They can respond and provide feedback to help shape processes and activities they
are involved in;

 The development process fosters full respect for human rights, dignity, aspirations,
culture, and natural resource-based livelihoods; and

 An ongoing relationship based on informed consultation and participation is
established, ensuring free, prior and informed consent where required

9.9.1 Engagement with Women 

The Project aims to facilitate meaningful engagement and access to information by 
vulnerable groups, including women. 

In the case of women additional opportunities have been and will be provided to receive 
information and raise concerns / ask questions about what they consider to be a safe 
environment. Methods used to date have included:  

 Individual or small group women-only discussions to allow participants time and
space to share their views; and

 Intra-household meetings, including male and female household members.

During RAP planning, specific focus was made to encourage the involvement of spouses 
(many of which are women): 

 During the community sensitization for the land surveys to inform landholders of their
need to be present during the surveys they were informed to be accompanied by
their spouses;

 During land delineation, and the asset inventory and socio-economic household
surveys, spouses were encouraged to be present as far as possible and, if
necessary, surveys were delayed until the particular spouse was present; and

 During the disclosure of compensation schedules, PAPs were given individual and
private access to their compensation schedules, entitlements, and amounts. PAPs
signed an acknowledgment letter to confirm that they had seen their individual
schedule. Spouses were encouraged to be present during this disclosure and time
was allowed for them to finish any activities they were busy with to give them the
opportunity to attend.

Care has been and will be taken to prevent division between male and female partners, to 
respect cultural sensitivities and not appear to support a view that men should not partake in 
livelihoods and family support activities. 

Going forward, appropriate methods to engage with women will continue to be utilized. In 
addition, PAPs will be informed that spouses should be present for the entitlement briefings 
and that Compensation Agreements will be structured to include a spousal consent form. 
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Where appropriate, the Project will seek joint bank accounts for PAPs, to enable spouses’ 
access to compensation. Spouses will have access to the LRP. 

9.9.2 Engagement with Vulnerable Ethnic Groups 

Targeted measures have also been implemented to ensure adequate, equitable and 
culturally appropriate engagement with vulnerable ethnic groups who may self-identify as 
indigenous people (who may potentially be vulnerable to Project-related displacement 
impacts). These measures have included: 

 In PACs where Kiswahili is not universally understood, resettlement stakeholder 
engagement teams have included persons who speak the relevant local languages. 
In general, however, PACs and PAPs preferred to identify their own translators – 
usually local leaders or family members whom they trusted; 

 During the survey sensitization process, suitable persons from communities hosting 
vulnerable ethnic groups were sometimes appointed to assist the stakeholder 
engagement teams and facilitate a point of entry for the teams into vulnerable ethnic 
groups. These persons would be briefed about the Project, the sensitization process 
and his / her role as a member of the stakeholder engagement team; 

 Engagement with communities hosting Vulnerable Ethnic Groups was always 
preceded by engagement with local PAC leaders to request their support, approval 
and assistance in engagement with the communities. This prior engagement with 
community leaders demonstrated respect for the status of Vulnerable Ethnic 
Groups.community leadership; and 

 In recognition of the fact that, in pastoralist communities, mornings are often devoted 
to tending livestock, meetings in such communities were arranged for later in the day 
(after noon or in the evening). 

9.10 Implementation Support for Vulnerable Groups 
Different individuals and households will need different levels of support and assistance 
during resettlement implementation dependent on their specific area of vulnerability. 

Specific initiatives to protect and support vulnerable groups which may be considered 
include: 

 Ensuring Compensation Agreements contain a spousal consent; 

 Identifying ways to help reduce women’s workload and improve family services such 
as improved access to water and basic services; 

 Improving financial stability through a money management program, e.g. by 
supporting credit groups, providing skills training, supporting access to markets; 

 Supporting education development, particularly numeracy and literacy, financial 
management and planning; 
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 Strengthening the participation of vulnerable groups in decision making processes by 
providing support such as training, access, and safe conditions to encourage 
participation; 

 Promoting equal opportunities for employment on the Project by ensuring that 
employment opportunities are advertised and open to all groups; 

 Consider the needs of vulnerable individuals and groups where possible during site 
selection for replacement housing / replacement land such as access to facilities, 
services, transport etc.;  

 Assisting vulnerable groups and individuals in dismantling and moving assets; 

 Providing support (not just monetary compensation) to vulnerable groups where the 
re-building of structures is required; and 

 Ensuring vulnerable individuals have priority access to LRPs. 

9.11 Implementation and Responsibilities 
The VPP will be implemented in parallel to the wider RAP implementation and conclude only 
when the livelihoods of vulnerable people have been restored to at least pre-Project levels 
(as determined by a completion audit) The VPP may be updated during the RAP 
implementation program. 

All activities to support vulnerable groups are documented and tracked within the Register of 
Vulnerable Individuals and Households. Tracking activities may include: 

 Ongoing engagement with the Village Development Committee (VDC) (where 
operational) as part of the monitoring of vulnerable households; 

 Engagement with authorized spokespersons for vulnerable ethnic groups at village or 
ward level; 

 Identifying and recording information about vulnerable individuals and households in 
the Register of Vulnerable Individuals and Households; 

 Monitoring all measures developed to support vulnerable individuals and households 
through the compensation process and livelihoods restoration activities; and 

 Monitoring livelihood restoration. 

The stakeholder engagement teams will be responsible for ensuring that additional 
engagement methods are used to facilitate the participation of vulnerable groups. 

The Project social investment team will be responsible for managing the participation of 
vulnerable individuals in appropriate social investment projects. 

Responsibility for coordinating and monitoring the status of vulnerable people and the 
associated support activities falls within the scope of the Livelihood’s Restoration 
Implementation team with an independent bi-annual review



 

Resettlement Action Plan for the Kagera Region 

 

East African Crude Oil Pipeline, Tanzanian Section 

Chapter 10 

 

September 2020   253 

10 CONSULTATION AND DISCLOSURE 

10.1 Introduction 
Stakeholder consultation forms an integral part of the RAP planning process and will also be 
central during disclosure and implementation of the land acquisition and resettlement 
process. 

It provides opportunities for affected and / or interested stakeholders to offer input into the 
RAP process and could help shape priorities, processes and outcomes, not only during 
planning but also during the implementation stage. 

This chapter summarizes: 

 Project engagement principles and objectives of engagement; 

 Identification of stakeholders; 

 Engagement structures; 

 Engagement methods applicable to the RAP planning stage; 

 Engagement support and measures adopted for specific stakeholder groups; 

 Consultation activities during the RAP planning phase, including the disclosure of 
the RPF and the plan for the Kagera RAP disclosure; and 

 The Project Grievance Management procedure and findings during the RAP 
planning phase. 

10.2 Engagement Principles and Objectives 
The Project is committed to openness, dialogue and engagement as it views long term, 
transparent relationships with stakeholders across all levels as essential to its success.  

In its Stakeholder Engagement Plan216, the Project outlines ten (10) stakeholder 
engagement principles that guide its engagement activities. These principles have been 
developed based on GIIP, national regulations and partner company guidelines. They are 
summarized in Table 10-1. The Project stakeholder engagement objectives are presented in 
Table 10-2. 

 

216 EACOP Stakeholder Engagement Plan. Document Number TZ-MID-60-0120-200299. 
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Figure 10-1: Kiguze Village, Karambi Ward, Muleba District, Kagera Region,  
Focus Group Discussion 

 

Table 10-1: EACOP’s Stakeholder Engagement Principles 

No. Principle Definition 

1 
Open and 
Transparent 

Information relevant to project activities will be as accessible and transparent as 
possible, providing stakeholders with a comprehensive understanding of Project 
activities and how they are or may be affected by them.  

2 
Listening and 
Dialogue 

Stakeholders will be invited and encouraged to actively engage with the Project. 
Stakeholders will be listened to, their questions and concerns taken seriously, and 
responses provided in a timely manner. 

3 Empowering 
Engagement should ensure stakeholders have an opportunity to share their 
perspectives. This will include informing them of what they can expect in terms of 
feedback and responses to their inputs. 

4 Proactive The engagement process will provide information in advance of Project related activities. 

5 
Impact 
Focused 

Engagement with communities affected by the Project will be, whenever possible, 
focused around the potential and actual negative Project impacts and mitigation 
measures that may concern them.   

6 Safe 
Steps will be taken by the Project towards ensuring stakeholder engagement is free from 
manipulation, interference, coercion or intimidation and that participation in any form of 
engagement will be safe and without risk or fear for retaliation. 

7 Effective 
Information and forms of engagement will be acceptable to and effective for the 
stakeholder for whose use they were intended and will be accessible, legitimate and 
transparent.  

8 Appropriate 
Different forms of engagement may be required for different kinds of stakeholders and 
different purposes. Information provided to stakeholders will be provided in formats 
appropriate and accessible to the stakeholder concerned. 

9 
Equal and 
Human Rights 
Respectful 

Everyone, without discrimination, will be afforded the right to participate on equal terms. 
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No. Principle Definition 

10 
Gender and 
Culture 
Sensitive 

Engagement approach will include the need for and use of any special measures to 
ensure that marginalized or vulnerable individuals and groups are inclusively engaged. 
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Table 10-2: Project Stakeholder Engagement Objectives 

The Project’s objectives for meaningful stakeholder engagement are to: 

 Ensure that local stakeholders are informed as early as possible about Project activities;

 Build trust and broader community support for future operations, including understanding and monitoring
the way that impacts are being managed and international standards are being applied;

 Ensure that engagement is undertaken in a coordinated fashion using the same principles, standards,
messages, etc.;

 Gain access to civil society expertise, skills or resources to assist with, for example, social investment,
livelihood restoration project development and implementation, achieving local content targets and
implementing the Voluntary Principles on Security and Human Rights (VPSHR);

 Facilitate the creation of partnerships to the mutual benefit of the Project and stakeholders including Civil
Society Organizations (CSOs) and enhance reputation;

 Identify opportunities and risks related to activities early, in order to intervene and avoid escalation in the
case of risks;

 Ensure that stakeholder queries are handled in time through continuous engagements; and

 Identify and address potential human rights impacts and respect the rights to information and consultation
of affected stakeholders.

10.3 Stakeholder Identification 
EACOP’s Stakeholder Engagement Plan defines stakeholders as: 

“…persons or groups external to the core operations of the Project who may be affected by 
the Project or have an interest in it or may have influence over it. This may include 
individuals, businesses, communities and local government authorities, local non - 
governmental and other institutions. Local communities potentially impacted by the Project 
and their local and traditional authorities are regarded as key stakeholders”. 

The Project has identified relevant stakeholders that fall within these categories. Details of 
these can be found in Appendix C as the following: 

 Key national level GoT stakeholders (Appendix C, Table C-1);

 Key regional and district GoT stakeholders (Appendix C, Table C-2);

 Key village level stakeholders (Appendix C, Table C-3);

 International and national NGOs (with focus on land and livelihoods matters)
(Appendix C, Table C-4); and

 CSOs, CBOs and NGOs active in the region (with focus on land and livelihoods
matters) (Appendix C, Table C-5).
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10.3.1 Affected Stakeholders 

Project Affected Persons  

This group is directly affected by land acquisition, will experience physical and / or economic 
displacement, and has therefore been prioritized for engagement by the Project. This group 
may include individuals, households and villages with affected Village Land who have been 
identified and recorded within the detailed surveys and valuation activities undertaken to 
date. These affected groups are described further in Chapter 5. Project-related impacts on 
this group may include: 

 Physical displacement due to loss of dwelling structures; 

 Economic displacement due to loss of land / access to land; 

 Economic impact due to loss of access to other land that form part of their livelihood 
strategies (e.g. forests, grazing areas, fishing ponds, village land or land traditionally 
used by vulnerable ethnic groups);  

 Impact on community relations due to changes in access, existing social structures, 
and livelihoods; and 

 Other social, cultural or human rights impacts that could be affected by the 
resettlement process. 

Their interest in this process therefore includes: 

 Having meaningful engagement with the Project throughout the resettlement 
process to ensure access to information and dialogue around impacts; 

 Project impact on PAPs’ land and structures; validity of verification; compensation 
rates and processes; and replacement of assets; 

 Livelihood restoration options and assistance during the resettlement process; 

 Construction timelines and activities; and measures to mitigate the impacts of 
temporary access restrictions during construction as per Section 5.9 (temporary 
impacts); 

 Employment opportunities; and 

 Benefits to local communities. 

Project Affected Communities  

PACs include the PAHs’ village of residence and the community the PAHs may be moved to, 
i.e. the host community if relevant. The intention is to move PAHs within the ward / village 
boundaries. These communities are described further in Chapter 5. Project-related impacts 
on this group may include: 

 Physical splintering (e.g. community divided in two (2) by an access road); and 
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 Social disintegration / conflict (e.g. new residents are not welcomed when they move 
between villages), which is expected to be an unlikely occurrence, given the 
Project's intention to move PAHs within ward / village boundaries; and 

 Economic impact due to loss of access to other land which form part of their 
livelihood strategies (e.g. forests, grazing areas, fishing ponds, village land or land 
traditionally used by vulnerable ethnic groups). 

Their interest in this process therefore includes: 

 Project progress including construction timelines and activities and measures to 
mitigate the impacts of temporary access restrictions during construction; 

 Resettlement process, including location of replacement land and replacement 
houses; 

 Employment opportunities; and 

 Benefits to local communities. 

Interested Stakeholders 

Interested stakeholders are defined as those groups who may not be directly affected by the 
land acquisition displacement impacts but who, by their position, knowledge and / or 
experience, are able to influence the outcome of the Project. 

The main categories of interested stakeholders relevant to the RAP process for this Project 
are discussed below. 

The Government of Tanzania 

The GoT, along with the GoU, is a partner in the Project. Engagement activities between 
PPT and the GoT are wide-ranging, across the national, regional, district and ward levels 
and across a range of technical areas, including resettlement. 

As described in the RPF, land matters are the responsibility of MLHHSD, in collaboration 
with local authorities. The ME is the lead ministry managing development and delivery of the 
Project. The Project requires cooperation from a wide range of government organizations at 
national, regional, district, and ward levels, and also from village level authorities. These 
stakeholders play key roles in land acquisition, compensation and resettlement. 

Such roles are documented in the RPF and summarized in Appendix C: Tables C-1 and C-2. 

Civil Society Organizations including Non-Governmental Organizations and other 
Community Based Organizations  

NGOs and CBOs are a diverse stakeholder group that, collectively, can play an important 
role in resettlement planning and implementation for projects such as the EACOP. 

They can act as an independent third party to facilitate community engagement with the 
Project; particularly at key points in the Project schedule, such as during payment of 
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compensation. They can also contribute, as implementation partners, to livelihood 
restoration activities and potentially other parts of the RAP. The list provided in Appendix C 
will be updated on an ongoing basis. 

International Financial Institutions 

Financing for the Project is being sought from IFIs and, as described in Chapter 3 and the 
RPF. The Project is being managed and subsequently implemented to relevant IFI 
standards. 

Of particular relevance for this section are the applicable engagement requirements of the 
IFC’s PS1 Assessment and Management of Environmental and Social Risks, PS5 Land 
Acquisition and Involuntary Resettlement and IFC PS 7 on Indigenous Peoples. 

10.4 Project Engagement Structures 
The Project stakeholder engagement, particularly at the local level, is designed and 
undertaken by Project engagement teams, in consultation with key GoT and community 
stakeholders. These teams use a variety of structures and processes to ensure accurate and 
effective communication is tailored to the needs of different stakeholder groups. 

There is one (1) key group and three (3) key teams relevant to Project RAP planning 
engagement. These are: 

 The LARWG (Combination of GoT and Project representatives); 

 The Project Stakeholder Engagement team (EACOP); 

 The Project RAP Planning and Implementation teams (EACOP); and 

 The RAP Planning Consultant team (DWC). 

All activities are guided by EACOP’s central Stakeholder Engagement Plan and coordinated 
in alignment with this. 

10.4.1 Land Acquisition and Resettlement Working Group  

The LARWG is a committee comprising EACOP and GoT technical representatives. 

It was established in March 2018, during the early stages of the EACOP resettlement 
planning process and meets regularly to receive updates on the land acquisition and 
resettlement process, discuss issues and provide input into planning and implementation. 

It is chaired by the ME’s Project country coordinator. The EACOP Project team provides 
secretariat support together with the LARWG representative from TPDC. 

Core LARWG members are the ME, TPDC, TPA, MLHHSD and the EACOP Project. Other 
relevant government agencies attend meetings when required. These include: TANROADS, 
TARURA, TAWA / Tanzania National Parks Authority (TANAPA) / TFS, Water Basin 
Authority, TANESCO, TTCL and the TRC. 
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Broadly, the LARWG’s responsibilities are to: 

 Review the progress of planning and implementation of the land acquisition and 
resettlement process; 

 Identify arising issues and the process that require discussion between the Project 
and the GoT in order to advance the land acquisition process; 

 Identify risks to the Project schedule and land access requirements, and seek 
solutions to drive the process;  

 Advise on resolving any disputes, complaints and concerns related to resettlement 
and compensation raised by communities / individuals as needed; and 

 Update the Steering Committee, Project and GoT on the Project’s the Project’s land 
acquisition progress and status.  

10.4.2 Project Stakeholder Engagement Team 

During the preconstruction period and prior to delay of certain Project activities, the 
Stakeholder Engagement and Social Studies Coordinator based in Dar es Salaam, led the 
EACOP Project Stakeholder Engagement team has two (2) Stakeholder Engagement 
Coordinators based in Dar es Salaam and 24 Community Relations Coordinators (CRCs) 
and Community Liaison Officers (CLOs), across the pipeline route. Each CRC / CLO pair is 
responsible for between two (2) and five (5) districts. 

Two (2) teams have been and will be are active in the Kagera Region. Dedicated CLOs were 
and will be recruited to support the land acquisition process and other RAP implementation 
activities. 

The teams report to the EACOP Stakeholder Engagement and Social Studies Coordinator. 

10.4.3 Project RAP Planning and Implementation Teams  

Two (2) teams lead land acquisition and resettlement activities based in Dar es Salaam with 
regular travel to site. The teams work in close coordination with the EACOP Stakeholder 
Engagement team as well as the RAP Planning Consultant team, which is responsible for 
resettlement planning related engagement. 

The teams report to the EACOP Land and Social Manager.  

10.4.4 RAP Planning Consultant Stakeholder Engagement Team 

During the resettlement planning activities, the RAP Planning Consultant deployed four (4) 
groups focusing on Project stakeholder engagement, collectively referred to as the RAP 
Planning Consultant Stakeholder Engagement team. These were the: 

 Stakeholder Engagement team that formed part of the survey team referred to in 
Section 4.3.2; 
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 Stakeholder Engagement team that formed part of the valuation team referred to in 
Section 4.3.3; 

 Stakeholder Engagement team that formed part of the disclosure team referred to in 
Section 4.3.3; and 

 A team of social specialists and assistants (the SELI team) referred to in Section 
4.3.5. 

The Stakeholder Engagement team that formed part of the survey teams supported the field-
based sensitization meetings, land delineation, asset valuation and socio-economic surveys 
(described in Chapter 4) and comprised 27 stakeholder engagement personnel that 
supported related engagement activities across the Project. 

Each survey team included a Stakeholder Engagement team with a: 

 Stakeholder Engagement Coordinator; 

 Stakeholder Engagement Lead; and 

 Stakeholder Engagement Assistant Facilitator. 

There were three (3) teams surveying Kagera therefore a total of nine (9) field-based 
engagement resources supported the survey activities. 

Dedicated engagement resources also formed part of the valuation and disclosure teams 
that completed the validation and disclosure activities, with two (2) engagement resources 
per team. 

In addition, the SELI team conducted a range of interviews, discussions and meetings, 
individual and group based, with PAPs and non - PAPs to inform the livelihood restoration 
planning. 

These engagement activities were undertaken in consultation with the Project CRCs / CLOs.  

The primary responsibilities of the RAP Planning Consultant’s Stakeholder Engagement 
team were to: 

 Liaise with the Project CRCs / CLOs to arrange and conduct meetings at district, 
ward and village level such as sensitization, verification, disclosure and focus group 
meetings; 

 Ensure PAPs are informed and understand the land acquisition process, the 
displacement impacts on their households and their rights to compensation; 

 Ensure engagement methods are adapted to the PAPs and that any identified 
vulnerable PAPs receive additional engagement as necessary; 

 Ensure that women participate during the land acquisition process including being 
present during land delineation, surveys and initial disclosure; 
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 Maintain clear and concise engagement records particularly in the case of
vulnerable groups and transfer these to the EACOP Project team for their follow up;
and

 Assist in receiving, recording and addressing resettlement and land related
grievances in accordance with the Project’s Grievance Management procedure. This
included the use of Project Grievance Books to register grievances, ongoing
engagement with the Project Stakeholder Engagement team to inform them of
grievances raised in relation to the RAP planning activities, and implementation of
actions, in consultation with the Project, to address these.

10.5 Engagement Methods 
Not all stakeholder groups require the same type or depth of information and therefore the 
Project has used a range of engagement strategies, methods and frequency of engagement 
for specific stakeholder groups, dependent on the objective of the engagement activities. 

10.5.1 Language of Engagement 

The official languages in Tanzania are Kiswahili and English. Engagement materials for the 
Project were developed and usually shared in both Kiswahili and English. Where the 
understanding of Kiswahili and English is limited, the Project will endeavor to make 
information available in the preferred language and / or to have interpreters available.  

Where there are groups who speak minority languages, and do not sufficiently understand 
the Kiswahili language or cannot respond and ask questions in Kiswahili, resettlement 
related stakeholder engagement teams include persons who speak the relevant languages 
and are familiar with the cultural context and protocol.  

Translations were required especially where women were present, with males generally 
conversant in Kiswahili. In general, PACs and PAPs preferred to identify their own 
translators, usually the local leaders or family members they trusted. Thus the teams 
enlisted the assistance of local leaders / community members. During RAP planning, the 
CLO in Muleba accompanied the SELI team to assist with translations to Kihaya at female 
FGDs and other meetings, where required. A male member of the team fluent in Kisukuma 
and Kiswahili and assisted with these translations where necessary. 

10.5.2 Community Engagement Materials 

Supporting materials have been developed to support resettlement related engagement 
activities, particularly with community stakeholders. Examples of engagement materials 
developed include presentations; storyboards; and frequently asked questions (FAQs). 

These engagement materials have been updated on an ongoing basis to address additional 
questions identified through analysis of engagement records, review of grievances 
submitted, and feedback from the RAP Planning Consultant and Project Stakeholder 
Engagement teams. 
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EACOP Project communications materials in Kiswahili have been extensively used during 
resettlement engagement activities, including the Project’s general presentation flyer, 
Grievance Management procedure flyer and FAQs booklet. The Grievance Management 
procedure flyer is available in Maasai. 

10.5.3 Engagement Methods 

Various engagement methods have been used to support resettlement related engagement. 
These have included:  

 LARWG meetings and other GoT meetings / meetings with specific government 
departments; 

 Quarterly regional meetings 

 Community meetings / meetings with specific groups; 

 Meetings / interviews with NGOs; 

 FGDs / small-group meetings with minority groups / vulnerable ethnic groups; 

 Formal and informal one-on-one discussions with PAHs / PAPs, including vulnerable 
ethnic groups; and 

 Display and distribution of printed information. 

All consultations were arranged using the accepted governance structures in place in the 
Kagera Region. RAP consultation was not specifically aimed at achieving FPIC but was 
designed and implemented in such a way that it prepares for eventual FPIC. The Project has 
only identified 1 PAH from a vulnerable ethnic groups in Kagera Region.  

The Project will undertake additional consultation and engagement with the vulnerable ethnic 
groups in the relevant regions to assess the potential impacts on the rights of these groups 
and to develop any additional mitigation measures required to meet the Project’s 
commitments to international standards and good practices related to FPIC. 

A summary of engagement methods, their application, tools / materials and process is 
provided in the table below. 

 

Table 10-3: Summary of RAP Engagement Methods and Information Dissemination Tools 

No Method Application Tools / Materials Deliverables 

1 
Meetings with the 
LARWG 

Meetings to discuss 
progress, plans, 
challenges and issues 
related to the RAP. 

Presentations 
Technical information 
documents / 
summaries 
Instruction letters. 

Agendas 
Attendance registers 
Meeting invitations 
Meeting notes. 
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No Method Application Tools / Materials Deliverables 

2 

Government meetings 
/ meetings with 
specific government 
departments 

Government meetings 
have been used to 
provide information 
and to consult. At 
district level, Project 
team members new to 
the district have been 
introduced. 

Posters 
Presentations 
Flyers / brochures 
FAQs 
Maps 
Storyboards. 

Agendas 
Attendance registers 
Meeting invitations 
Meeting notes. 

3 
Community meetings / 
meetings with specific 
groups 

Community meetings 
have been used to 
provide information 
and to consult 
regarding processes 
such as valuation 
methods. 

Posters 
Presentations 
Flyers / brochures 
FAQs 
Maps 
Storyboards. 

Agendas 
Attendance registers 
Meeting invitations 
Meeting notes. 

4 
Meetings / interviews 
with NGOs / CSOs 

Discuss issues / 
livelihood restoration. 

Technical information 
documents / 
summaries. 

Agendas 
Attendance registers 
Meeting invitations 
Meeting notes. 

5 

FGDs / small-group 
meetings for minority / 
vulnerable / unique 
stakeholder groups 

Focus group meetings 
have been used to 
discuss specific issues 
such as valuation 
methods, livelihood 
restoration activities 
with specific groups of 
people and to 
specifically focus on 
the issues / concerns / 
context of these 
groups. 

Posters 
Presentations 
Forms 
Flyers / brochures 
FAQs 
Maps  
Storyboards. 

Agendas 
Attendance registers 
Meeting invitations 
Meeting notes. 

6 
Formal one-on-one 
discussions with PAPs 
/ PAHs 

Discussion of sensitive 
information such as 
valuation results, 
vulnerable families. 

Forms 
FAQs 
Maps  
Storyboards. 

Summary of 
discussions signed by 
parties present. 

7 Informal discussions 
Unplanned / ad hoc 
discussions with 
individuals / groups. 

Flyers / brochures 
FAQs 
Storyboards.  

Summary of 
discussions. 

8 
Display / provision of 
printed information 

Provision of printed 
materials at 
information desks / 
village offices and to 
PAP / stakeholders. 

Forms 
Flyers / brochures  
Posters 
Maps. 

Distribution of 
materials is recorded 
to keep track of the 
type and number of 
materials and area of 
distribution. 

9 Village notice boards 
Short notices / posters. 
Information sharing 
updates. 

Short information 
snaps. 

Record of distribution. 
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10.6 Consultation During the Resettlement Planning Phase 
This section broadly describes the land acquisition and resettlement related engagement 
activities for the development of the Kagera RAP. 

10.6.1 Land Acquisition and Resettlement Working Group Meetings 

LARWG meetings have been held since 29th March 2018 to guide development of the RAP 
strategy and provide input into RAP planning. A summary of LARWG meetings including 
participants and key discussion points can be found in Appendix C (Table C-6). Table 10-4 
summarizes the number of meetings and attendees to date. 

Table 10-4: LARWG Attendees and Meetings to Date 

LARWG Meetings (March 2018-September 2019) 

Number of meetings held to date 24 

Number of Attendees (excluding EACOP and RAP Planning Consultant attendees) 165 

10.6.2 Government Entities and Regional Meetings 

The RAP Planning Consultant’s Stakeholder Engagement team met during the RAP 
planning stage with the regions affected by the Project and government ministries to discuss 
specific resettlement related topics.  

To date there have been six (6) sets of meetings with the Kagera Regional Government 
focusing on elements of the RPF and pipeline RAP planning. These were held in: 

 July 2018: Sensitization meeting, focusing on survey preparation; 

 September 2018: Progress, focusing on completion of surveys and the validation 
process; 

 December 2018: Land acquisition progress, focusing on the validation activities; 

 March 2019: Update on land acquisition activities including planned disclosure;  

 June 2019: Update on land acquisition activities including planned disclosure; and 

 October 2019: Update on land acquisition activities including disclosure activities. 

Appendix C (Table C-7) contains a summary of meetings with national and regional level 
government entities prior to November 2019. 

10.6.3 Engagement at District, Ward and Village Levels 

To date, engagement has been held at district, ward and village levels, as follows: 

 Sensitization meetings at all three (3) levels to: 

- Provide information on the survey process and discuss GoT oversight and 
support during the surveys; 
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- Provide notice to complete asset registration and delineation of lands;

- Inform stakeholders of assets to be recorded and the recording mechanism;

- Inform stakeholders of the purpose of valuation, procedures involved, duration
of the valuation exercise, applicable compensation rates and legal rights and
obligations of PAPs;

- Inform landholders of their need to be present during the surveys accompanied
by their spouses;

- Announce and explain the cut - off date; and

- Disclose and discuss Project’s Grievance Management procedure.

 Survey processes (Land delineation, asset inventory and socio-economic
household survey), involving one-on-one discussions with PAHs / PAPs. Whenever
possible spouses have been encouraged to be present and if necessary, surveys
have been delayed until the spouse was present. The process included:

- Disclosure of the specific cut-off date for each village at Village Assembly
sensitization meetings;

- Undertaking of a land delineation survey to map the Project affected area and
identify PAPs whose land and assets are in the mapped area;

- Asset inventory to record where the type and number of assets (e.g. structures,
land, crops, etc.) are located on land earmarked for the Project. This was then
reflected on Valuation Form No. 3, signed by the PAP, valuer, and village
leader (one (1) copy of the document remains with the PAP); and

- Socio-economic household survey to assist the study team in assessing how
the loss of land, crops and / or structural assets will affect each household and
how livelihood restoration can be effectively implemented.

 Public disclosure of land and assets records compiled during the survey: The
land and assets recorded (Asset Valuation Schedule) were posted on the village
notice board. PAPs were required to confirm the content of the asset inventory
appearing in their Valuation Form No. 3 against this schedule, which was
subsequently used to determine compensation.

 Validation of land and assets: Each village was visited again five (5) to seven (7)
months later to (a) inform PAPs about any modification in land requirements
resulting from the internal assessment of provisional survey findings and grievances
/ queries received to date, and (b) determine if any additional queries or grievances
had been lodged in respect of the information that was recorded.

 Disclosure of compensation schedules: PAPs will be given individual and private
access to their compensation schedules, entitlements and amounts. PAPs signed an
acknowledgment letter to confirm that they had seen their individual schedule.
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Spouses were encouraged to be present during this disclosure and time was 
allowed for them to finish any activities they had underway and attend. 

 Qualitative data was collected by the SELI team through FGDs and KIIs to 
understand the constraints, challenges and opportunities PAPs face and to develop 
a more complete understanding of the likely impacts of displacement and 
resettlement on livelihoods. This information informed the development of this RAP, 
as well as RAP planning and implementation activities more generally. 

 Forestry meetings were held to discuss the land acquisition process of Reserved 
Land and its validation process. 

Table C-8 and C-9 in Appendix C provides further details of these engagement activities and 
Table 10-5 and Table 10-6 provide details on the number of meetings and attendees 
excluding the Project and RAP Planning Consultant personnel that were present. 

Table 10-5: Number of Formal RAP Planning Phase Meetings 
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Regional Level Meetings 1 3 N / A N / A 2 6 

District Level Meetings 5 7 38 3 8 61 

Ward Level Meetings 19 19 5 N / A 17 60 

Village Level Meetings 49 20 107 N / A 35 211 

TOTAL 74 49 150 3 62 338 

 

Table 10-6: Number of Attendees at Formal RAP Planning Phase Meetings 
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Regional Level Attendees 42 111 N / A N / A 110 263 

District Level Attendees 18 16 157 9 21 221 

Ward Level Attendees 144 368 94 N / A 245 851 

Village Attendees 412 298 1509 N / A 321 2 540 

Village Assembly Attendees 2 700 374 N / A N / A 995 4 069 

TOTAL 3316 1167 1 760 9 1 692 7 944 

 

Table C-10 in Appendix C provides an overview of issues raised. An issues-and-comments 
register was collated during RAP planning, which will continue to be maintained during RAP 
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implementation (see Chapter 11) by the Project and is part of the Project stakeholder 
engagement records. Issues raised were used to update and inform the FAQs and agenda 
items at future consultations and / or meetings.  

Table 10-7 below provides a summary of these recorded questions or issues raised at ward 
and village level. Out of 739 questions and issues raised, 415 related to land and housing. 
As resettlement planning activities progressed from sensitization to validation and SELI 
meetings (which occurred in parallel), a change in emphasis was evident in the land and 
resettlement issues raised. Initially, most questions were about the approach to the 
compensation of different land and crops types and the use of the corridor after the cut-off 
date; later on, the focus was more on timing of compensation payment and, in SELI 
discussions, the impacts of discontinuation of the farming activities after the cut-off date. 
Other economic loss concerns included transitional assistance, as well as access to and 
traversing of the pipeline corridor during construction and operation. The number of 
questions and issues related to land and resettlement between the sensitization and 
disclosure meetings decreased significantly, which is an indication that, for most part, the 
information disclosure process during sensitization and validation provided clarity on land 
and resettlement concerns. 

Table 10-7: Number of Issues Raised at Ward and Village Level Meetings 

Category 
Sensitization 

Meeting 
Validation 
Meeting 

SELI  
Meeting 

Disclosure 
Meeting Total 

Land and Housing. 192 69 100 54 415 

Livelihoods (economic loss). 15 13 50 8 86 

Employment and Supply Chain. 46 4 8 0 58 

Environment and Health 
(nuisances / pollution). 

2 0 7 0 9

Safety (transport, explosion). 7 2 18 0 27 

Social Conduct and Security. 5 0 3 9 17 

Cultural Heritage. 22 0 3 1 26 

Social Investment Projects. 28 19 11 1 59 

Engagement and Communication. 10 16 5 11 42 

Total 327 123 205 84 739 

10.7 Engaging Specific Stakeholder Groups 
In addition to the information shared in Section 10.5, the following steps were taken to 
ensure meaningful participation of all stakeholders: 

 There has been a particular focus on facilitating women’s equal access to
information by providing additional opportunities to receive information and raise
concerns / ask questions in what they consider to be a safe environment. Care has
been taken to avoid division between male and female partners and not appear to
support a view that men should not partake in livelihood and family support activities.
The methods included:
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- Individual or small group women-only discussions to allow participants time and 
space to share their views. The SELI team had approximately 30 of these 
discussions, with an estimated 100 potentially vulnerable female PAPs 
attending217;  

- Intra household meetings including male and female household members. 
These mostly took place during the SELI team’s corridor walks (see Section 
4.3.5) and during disclosure of the compensation schedule; and 

- Requesting spouses to be present at compensation schedule disclosure 
meetings. The village meetings consisting had approximately one third (33%) 
females in attendance and one-on-one PAP meetings were attended by 
spouses for one (1) in five (5) meetings, of which approximately half of the 
spouses were male and half female; 

 Where there are groups who do not sufficiently understand the Kiswahili language, 
resettlement related stakeholder engagement teams have included persons who 
speak the relevant local languages, mostly Kihaya and Kisukuma in Kagera Region; 

 Where required, assistance has been provided to transport vulnerable persons, such 
as the elderly, to stakeholder engagement meetings, or the Project engagement 
teams have met with these persons at their place of residence / hamlet for focused 
discussions, for example exploring livelihood strategies. SELI teams endeavored to 
meet attendees at their hamlets since travel time on foot between the village offices 
and the hamlet could amount to up to two (2) hours one (1) way, for example in 
Kiguzi Village; 

 During stakeholder consultation, a standing item on the agenda has been to discuss 
any specific measures required to address the requirements of potentially vulnerable 
groups; and 

 Implementing a tracking system and keeping records of meetings. 

10.8 RPF and RAP Disclosure Meetings 
IFI requirements stipulate that a Project’s RPF and RAP are publicly disclosed. 

The RPF has been publicly disclosed and RPF documentation is available on the Project 
website in both English and Kiswahili218. Hard copy RPF documents in English and Kiswahili 
languages have been provided to the ME to enable circulation to the eight (8) regions and 27 

 

217 Potentially vulnerable PAPs were identified by taking cognisance of information shared during individual or 
small group introductions and discussions. 

218 The specific documentation available on the Project website is: i) the full RPF document in English language; 
and ii) a summary RPF document in Kiswahili language (this comprises the Executive Summary and Chapter 6 
Eligibility and Entitlements / Compensation Framework). 
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district councils / town councils / city councils affected by the Project. Commencing 
December 2018, follow up briefing sessions for regional and district level stakeholders were 
integrated with the education and awareness sessions related to RAP implementation. 

This Kagera RAP will be provided to the GoT for a 30-day comment period and is planned to 
then be disclosed publicly for a 120-day period. 

Key points of the RAP will be summarized and translated into Kiswahili and other languages 
for a non-technical summary for provision to the WDCs and VDCs and a poster will be 
displayed at key meeting points at the local level (e.g. regional, district and ward offices). 
Translation into Maasai and other languages will be considered where required for informed 
consultation and participation. 

A simplified version of the updated entitlements framework included in the RAP will also be 
translated into Kiswahili. This documentation will be provided to each Project affected 
district. Translation into Maasai and other languages will be considered where required for 
informed consultation and participation. 

Copies of the RAP (in English) will be available at the EACOP Project head office in Dar es 
Salaam, and on the Project website. 

10.9 Grievances and Grievance Mechanism 
Even with the implementation of a proactive stakeholder engagement system, unexpected 
issues and complaints will arise. To ensure consistency and coherency across the Project, 
the standard Project Grievance Management procedure and associated documentation have 
been developed and implemented. The Project Grievance Management procedure will be 
adapted if found to be necessary to ensure accessibility and effectiveness for vulnerable 
groups including vulnerable ethnic groups. 

10.9.1 Overview of the Project’s Grievance Management Procedure 

Grievances / complaints can be reported through the following channels: 

 Project CRCs / CLOs;

 Toll free line: 0800 780 068;

 The Project offices;

 Project staff and contractors in the field; including the RAP Planning Consultant
team (for land and resettlement related grievances); and

 Local leaders.

The Project Grievance Management procedure is open to all stakeholders who regard 
themselves as affected by the Project’s activities, whether received by the Project directly or 
via one (1) of its contractors. Occasionally, regional and district officials receive Project-
related grievances directly. In such cases, these are communicated to the Project to act on. 
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Within the Project Grievance Management procedure, resettlement related grievances are 
managed as follows: 

 Project-related grievance received from stakeholder (orally or written) by the Project 
or RAP Planning Consultant team member, or by a district officer: If received by a 
District officer or the RAP Planning Consultant it is forwarded to the Project CRCs / 
CLOs for recording in the centralized Project grievance management database; 

 Recorded grievances are categorized so that those related to resettlement / land 
acquisition / compensation are separated from those dealing with other aspects of 
the Project (e.g. environmental impacts, contractor conduct, employment, etc.); 

 During the resettlement planning phase, the RAP Planning Consultant team works 
with the Project to address any grievances related to resettlement / land acquisition / 
compensation that have been recorded in the Project grievance management 
database; 

 The EACOP Project Grievance Management procedure is used for addressing and 
resolving these grievances; and 

Feedback is provided to district officials on resettlement related grievances that have been 
recorded in the Project grievance database, as well as on progress in addressing or 
resolving these. 

 Where the Project and a complainant cannot agree on the resolution of a grievance, 
the complainant is advised of alternative channels they may take to seek redress. 
This grievance mechanism process is summarized in Figure 10-2. 

10.9.1 Summary of Grievances 

One land acquisition and resettlement related grievance was submitted to the RAP Planning 
Consultant in the Kagera Region, in Burungura Ward. The grievance related to the use of 
property without consent from the owner. This grievance was closed in a satisfactory 
manner. 

10.9.2 Ongoing Resettlement Related Grievance Management 

The current EACOP Project Grievance Management procedure will continue for the 
remainder of the resettlement process, specifically during RAP implementation. The RAP 
Planning Consultant team continues to work in accordance with this procedure and remains 
involved in the resolution of resettlement planning and land related grievances. 
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Figure 10-2: Grievance Management Flowchart 
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11 IMPLEMENTATION OF LAND ACQUISITION 
AND RESETTLEMENT 

11.1 Introduction 
This chapter provides an overview of the key activities and processes required for the 
implementation of the RAP and the completion of land acquisition and granting of rights. This 
includes the primary roles and responsibilities of key stakeholders, including both the Project 
Company and the Government of Tanzania (GoT). 

11.2 Implementation Timing and Approach 
Given the scale, logistics and potential complexity associated with the implementation of the 

RAP, it will take place over three phases that, will allow for more accurate budgeting and 

scheduling, inclusive stakeholder engagement, as well as ensuring key activities and 

processes are completed in a sequential and logical manner. These phases are not 

sequential and some activities within them will occur in parallel (see Chapter 12). 

 RAP Implementation Planning. During this phase, work will predominantly focus on 
the legal requirements for land acquisition and conversion. Final engagement will 
also be undertaken relating to entitlement and compensation determination; 

 Implementation. This phase will focus on the drafting and signing of the individual 
household compensation agreements and the subsequent implementation of their 
requirements including payment of compensation, construction of replacement 
housing and relocation and transition support; and 

 Project support Activities. This will include the initiation and ongoing input to the 
various livelihood restoration activities (as described in Chapter 8) as well as the 
implementation of the monitoring and evaluation programme (as described in 
Chapter 13). 

Ongoing stakeholder engagement, as described in Section 11.6, and grievance 
management will occur throughout. Figure 11-1 provides an overview of the key 
components. A detailed breakdown of the various activities is provided in the subsequent 
sections. 
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Figure 11-1: Overview of RAP Implementation Approach and Phasing219 

219 Some activities are undertaken in parallel and not sequential – see Chapter 12 for further details 
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11.3 RAP Implementation Planning 
The land acquisition will be undertaken to meet the provisions of the LAA with the GoT and 
PPT working in collaboration, as appropriate. This process will include the completion of the 
land acquisition process and subsequent granting of rights of the Land Acquisition Process. 
The process is presented in Chapter 4 (see Figure 4.1) and the RAP implementation steps 
summarized below. 

11.3.1 Gazettement of Public Purpose and Conversion to General Land (Step 5) 

Land for the Project will be acquired on the basis that it is required for public interest220.  

The Notice of Intention to Acquire Land will be published in the Government Gazette and 
presented to the PAPs221. This will occur prior to the meetings with the PAPs and affected 
communities regarding compensation agreements. 

The majority of land acquired for the Project will be converted into General Land by the GoT. 

11.3.2 Final Entitlement and Compensation Engagement 

Some PAPs' entitlement options will include a choice between cash and in-kind 
compensation options where eligible, as well as the selection of various livelihood restoration 
options (land-based activities, non-land-based activities, etc.). 

Although these options would have been explained to each PAP during the disclosure of 
compensation schedules (Section 4.3.3) the Project will conduct additional entitlement 
briefings222 at village level to explain and discuss the entitlements to PAPs and their spouses 
where appropriate. Where eligible, PAPs will then be given the opportunity to make informed 
decisions regarding the compensation and livelihood restoration options they select. During 
these entitlement briefings, vulnerable PAPs will receive particular attention to ensure that 
they are able to attend the briefings and are aware of the support options that are available 
to them over and above compensation for losses. 

11.4 Implementation 
Compensation Agreements (Step 6) 

Individual household compensation agreements will be drafted in English, and translated into 
Swahili where applicable. The agreements are legally binding documents that will clearly 
define all entitlements, contractual modalities and necessary commitments of all parties. 

 

220 This falls under the provisions of Section 4 Part II of the Land Acquisition Act (Cap. 118 R.E., 2010) (“LAA”). 
221 The GoT will undertake the necessary steps, in collaboration as appropriate with the Project, for the Notice of 

Intention to Acquire to be issued in accordance with the LAA. The Project shall provide necessary resources to 
assist the GoT in the delivery of the notices of intention to acquire in line with the LAA, including the approach 
for absent owners (Sec. 8(1) LAA). 

222 These activities will be completed in liaison with GOT and with the support of district, ward and village 
authorities. 
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Each compensation agreement will be based on the values and entitlements confirmed in 
the final approved Valuation Report and in the Entitlements Framework (Chapter 6). 

Compensation agreements (customized to include the compensation options applicable to 
each PAP) will be presented to the PAPs. This engagement (which will be conducted in a 
manner sensitive to cultural nuances and literacy levels) will seek to achieve compensation 
agreements that are clearly understood, transparent and consensual in nature223.  

Once agreement has been reached with the PAPs, followed by a review period of up to two 
weeks, the compensation agreements will be signed and witnessed. The compensation 
agreements will include a spousal consent (where appropriate). At the time of writing 
discussions are still underway between the GoT and the Project on the modalities and 
signing arrangements for the compensation agreements.  

In the event that the engagement process consistently fails to gain agreement regarding 
compensation, the Project will submit to the GoT Acquiring Authority information on PAPs / 
land areas which the Project has been either: Unable to reach compensation agreement with 
(this will include where there are incomplete inheritance matters); or refused access to 
assets and / or land for surveying purposes; or the PAP is absent. The Project will keep the 
GoT informed throughout the land acquisition process of such cases and work with the GoT 
to resolve them. The GoT will proceed with subsequent steps for compulsory acquisition as 
laid down in the LAA (but with the provision that PAPs are offered the same entitlements 
disclosed in this RAP to meet both national legal requirements and IFS. The Project will 
establish an escrow style account arrangement to hold compensation funds for such PAPs 
until resolution of incomplete compensation claims and / or payments. 

11.4.1 Payment of Compensation Relocation & Implementation of Livelihood 
Restoration & Assistance Programs (Step 7) 

Payment of Compensation  

When compensation is agreed224, as per the details contained in the final signed 
Compensation Agreements, PAPs will be paid their cash compensation (or, as applicable, 
arrange for relevant amounts to be placed in escrow) and be provided with other in-kind 
entitlements such as relocation and livelihood restoration assistance (where eligible). 

Cash compensation due to PAPs will be paid on a rolling basis after the compensation 
agreements have been signed. Cash compensation payments will be deposited directly into 

223 The Project will only offer rates agreed by the CV for the relevant District / Area / Zone. Rates will not be a 
subject of negotiation with PAPs. Negotiation will generally be limited to selection of compensation options by 
eligible PAPs (e.g. cash compensation or in-kind entitlement (where eligible)) and potentially livelihood 
restoration entitlement options.  

224 Or the relevant arrangements following failure of the engagement process are effected by GoT at the Project's 
request, in coordination with the Project, and in all instances, in accordance with the LAA. 
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the bank account225 of the beneficiary and spouse (if married). All payments made will be 
recorded in an auditable format. 

Where compensation payment is delayed longer than 6-month from approval of Valuation 
Reports by the Chief Valuer then interest will be applied as required under Tanzania law. 
Also, where compensation is delayed the additional entitlements under IFS will be reviewed 
to confirm the requirements of ‘replacement cost’ are met by compensation packages. 

Replacement Land and Replacement Housing 

Following selection of compensation options by PAPs and signing of the compensation 
agreements, it will be possible to make a more precise determination of land required for 
replacement housing and agriculture. 

Options for suitable plots have already been discussed and continue to be researched by the 
Project in collaboration with district, ward and village authorities. The aim, is for most 
replacement land to be in the same village or ward as the land previously owned by PAPs 
(or as close as possible); thus, the replacement plots, where possible, will be Village Land 
under the jurisdiction of the same village, although right of occupancy will be transferred to 
the PAP. 

The Project will support the process with the objective to secure the best available security 
of tenure as per Tanzanian legislation for PAPs with relevant documents. 

The Project will be responsible for the preparation of replacement plots and construction of 
replacement houses according to house designs prepared by the RAP architect (See 
Chapter 7). The Project will be responsible for facilitating the registration (as relevant and 
possible under Tanzanian law) of replacement land and will pay all charges that are accrued 
from the process of acquiring the land and constructing replacement housing and ancillary 
structures. 

Relocation and Transitional Support 

Following the payment of cash compensation and the delivery of relevant in-kind 
entitlements (i.e. mainly associated with the provision of replacement houses), the Project 
will coordinate with the GoT to issue the PAPs with a notice to vacate. 

Additional activities during this stage will include the provision for salvaging of materials by 
PAP and the demolition of existing structures as detailed in the final compensation 
agreements. An important consideration will be ensuring enough time is allowed for PAPs to 
prepare for salvaging activities and subsequent relocation. 

Transitional support will also be provided to complement compensation payments to ensure 
that PAH’s can meet their basic needs and maintain their standard of living once access to 

 

225 For very small compensation payments, the Project is evaluating other payment methods for secure provision 
of such funds to PAPs. These would include PAPs whose total cash value of compensation of < T.Shs. 
100,000. However, the minimum trigger amount for such ‘very small compensation’ payments is subject to 
ongoing analysis and discussion with potential banking partners 
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their land has been lost and until they have had opportunity to restore their livelihood to pre- 
project levels. 

Any replacement farmland will be prepared and made available as soon as possible to these 
PAPs to restore livelihoods as outlined in the LRP (Chapter 8). Additional details on the 
transitional support to be offered to eligible PAPs to restore livelihoods are outlined in the 
LRP (Chapter 8). 

Livelihood Restoration and Assistance Programs 

Chapter 8 presents the LRP. During RAP implementation this activity will give effect to the 
additional entitlements related to livelihood restoration through: 

 Engagement with PAPs to ensure they understand what implementation of their
selected livelihood restoration options will involve;

 Refinement of livelihood restoration programs and support to PAPs;

 Discussions with regional and district officials, NGOs and CBOs, to understand
existing development projects that may be suitable to support livelihood restoration;

 Liaison with regional and district technical staff to assist with co-ordination and
integration with existing livelihood support initiatives, where applicable;

 Assessing locally based service providers who are able to provide training and post
training support and monitoring of livelihood restoration initiatives (refer to Chapter 8
for additional detail on the appointment of service providers); and

 Mobilization of the necessary human, financial and material resources to implement
livelihood restoration initiatives.

11.4.2 Granting of Rights (Step 8) and Leasing of Land (Step 9) 

The State will undertake all necessary steps to grant to the relevant authority, the rights to 
the Project required land226. The relevant Authority will then provide a lease227 to the Project 
for the required duration. The arrangements for the lease are still under discussion between 
the Project and the GoT. 

11.5 Implementation Roles and Responsibilities 
To ensure the Project maintains ownership and accountability of the overall process, the 
RAP implementation activities, as detailed above, will be managed by the EACOP PPT, as 
well as the GoT (particularly ME, TPDC, TPA, MLHHSD, TARURA, TANROADS, 
TANESCO, REA and Regional and District Authorities will provide strategic input and 

226 The granted rights will comply with the principles set out in the IGA (and relevant other agreements in place at 
that time between the State and the PPT). 

227 Lease will comply with the principles set out in the IGA (and relevant other agreements in place at that time 
between the State and the PPT). 
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support. The roles and responsibilities for the RAP Implementation phase are summarized in 
Table 11-1. 

 

 

Table 11-1: Roles and Responsibilities for the RAP Implementation Phase 

Activity Project Company / PPT (Project) 
Role 

Government of Tanzania Role 

[Step 5] 
Gazettement of 
Public Purpose, 
and Conversion of 
Land to General 
Land. 

 Provide maps and information 
(including a list of affected villages) 
of required Project land per 
section.  

 Review gazettement area and any 
orders and / or notices prior to 
publication in the Gazette. 

 Provide timing to the GoT and 
input to the wording of notices of 
intention to acquire if possible. 

 Prepares, issues and publishes necessary 
orders and / or notices in Gazette required 
under the LAA. 

 Undertakes all necessary steps and actions 
to meet the provisions of the LAA, including 
for the gazettement and acquisition of land, 
and for the conversion of certain land (at 
timing agreed with Project) to General Land 
as agreed with the Project228. 

[Step 6] Compensation Agreements 

Entitlements and 
Compensation 
Briefings. 

 Conduct additional entitlement 
briefings at village level to explain 
and discuss the entitlements to 
PAPs. 

 Support provided by GoT in addition to 
district, ward and village authorities.  

Drafting and Signing 
of Compensation 
Agreements. 

 Lead the engagement with PAPs 
and communities to reach 
compensation agreements. 

 Signatories of Compensation 
Agreements under discussion with 
GoT. 

 Determine cases where the GoT’s 
further compulsory acquisition 
powers need to be engaged and 
facilitate process, where 
applicable.  

 Signatories of compensation agreements 
under discussion with GoT.  

 Provide support should the engagement 
process continuously fail to gain agreement 
over compensation. 

[Step 7] Payment of Compensation, Relocation & Implementation of Livelihood Restoration & Assistance 
Programs 

Payment of 
Compensation  

 Payment of compensation. (The 
arrangements for payment of 
Tanzanian regulatory entitlements 
are a matter of discussion between 
the GoT and the Project). 

 Acquiring Authority for land acquisition. (The 
arrangements for payment of Tanzanian 
regulatory entitlements are a matter of 
discussion between the GoT and the 
Project.)  

 Oversight of compensation and relocation 
process.  

 

228 This is expected to include, but not be limited to: all required approvals from village, ward, district, regional 
and national authorities; resolution of any related planning matters; necessary surveys and reports; and notices 
as prescribed under the legal framework and the publishing of these, as required, in the Government Gazette. 
Gazettement of the land for the public purpose and conversion of Village and Reserved Land to General Land 
is to occur simultaneously.  
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Activity Project Company / PPT (Project) 
Role 

Government of Tanzania Role 

Construction of 
Replacement 
Housing. 

 Preparation of replacement plots
for construction of replacement
houses.

 Facilitating the registration of
replacement land and payment of
all charges that will accrue from
the process of acquiring the land
and constructing replacement
housing.

 Support with formal land acquisition, transfer
and registration as per Tanzanian
legislation.

Relocation and 
Transitional Support. 

 Provide timing and agree
modalities of giving PAPs notice to
vacate.

 Provision of transitional support
(where required).

 Prepares in agreement with the Project Co. /
PPT, issues at the precise time requested by
the Project Co. / PPT and publishes
statutory notices to yield possession
(vacate) to PAPs (and affected villages, as
required under the LAA)229.

Implementation of 
Livelihood 
Restoration and 
Assistance 
Programs. 

 Refinement of livelihood
restoration programs and support
to PAPs.

 Discussions and liaison with
regional and district officials & 
technical staff, NGOs and CBOs. 

 Assess locally based service
providers who are able to provide
training and post training support.

 Mobilization of the necessary
human, financial and material
resources.

 Support and potential partnerships with
District Agricultural Office.

 Project to liaise with regional and district
official and technical staff.

[Step 8] Granting of 
Rights and [Step 9] 
Lease to Land. 

 The GoT will undertake all necessary steps
to grant to the relevant authority a Granted
Right of Occupancy on required land which
comply with the principles set out in the IGA.

 The relevant authority to then provide a
lease to the Project for the required duration
which grants land rights to the Project which
comply with the principles set out in the IGA
(and relevant other agreements in place at
that time between State and the PPT).

11.6 Stakeholder Engagement During RAP Implementation 
This section broadly describes the stakeholder engagement activities that will take place 
during the land acquisition and RAP implementation phase following RAP disclosure. 

The objectives of stakeholder engagement during this phase are to: 

 Provide feedback to regional, district, ward and village government levels and gain
insights into how implementation is progressing;

229The statutory Notice to Yield Possession may be issued as part of the Notice of Intention to Acquire under the 
LAA. The Project will work with the government to agree the modalities of giving notice to vacate to PAPs under 
the IFS.  
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 Provide feedback to, and gain insights from the LARWG; 

 Introduce PAPs to the processes and activities planned to be undertaken as part of 
the RAP implementation to those affected; 

 Explain and ensure that every individual affected household understands their 
compensation and resettlement options and agreements; 

 Ensure that PAPs understand the household relocation process and associated 
timing, as relevant; 

 Ensure that meetings and information are accessible, specifically for affected 
stakeholders; 

 Ensure the identification and participation of vulnerable groups including vulnerable 
ethnic or minority groups in information disclosure and consultation activities; and 

 Ensure that all resettlement activities proceed smoothly and in a way that minimizes 
and / or avoids difficulties for PAPs and PAHs.  

Following the disclosure of the RAP, all RAP engagement activities will transition to 
management by the EACOP Project RAP implementation team, who will build on the 
structures and processes set up by the RAP planning consultant team during the RAP 
planning phase. During the transition, the EACOP Project RAP implementation team will:  

 Undertake land acquisition and resettlement engagement to support implementation 
of the resettlement and livelihood restoration activities. This will align within the 
overarching EACOP Project Stakeholder Engagement Framework and Stakeholder 
Engagement Plan (as appropriate); 

 Set up daily management structures and continue training and mentoring of office 
and field-based members of the EACOP Project RAP implementation team; and 

 Develop any required additional management tools to provide quality assurance of 
engagement-related records including meeting notes, stakeholder records, 
commitments, concerns and grievances. 

The stakeholder engagement execution plan for RAP implementation is summarized in 
Table 11-2. This aligns with the stakeholder engagement approach and activities during RAP 
planning.  

In summary, during resettlement implementation, engagement will be required for: 

 Entitlement briefings for each PAP with the support of district, ward and village 
authorities; 

 Agreement and signing of compensation agreements; 

 Payment of compensation processes; 
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 Implementation of livelihood restoration and assistance programs at regional, district,
ward and village level (e.g. to ensure coordination and integration with existing
livelihood support initiatives);

 Relocation activities such as serving notices to PAPs and communicating notice
periods;

 Provision of an ongoing cycle of updates and feedback on implementation progress
to affected stakeholders, including modifications to the RAP process, as needed; and

 Monitoring the process and outcomes of RAP implementation.

Vulnerable PAPs and PAHs will receive specific, targeted support to enable their equitable 
participation in engagement activities and ensure awareness of additional support options 
available (as outlined in Chapter 9).  
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Table 11-2: Stakeholder Engagement Execution Plan for RAP Implementation  

Stakeholder 
Group 

Task Description Deliverables 

Engagement with 
regional and 
district authorities. 

Regular feedback and guidance meetings with regional and district 
authorities to: 

 Provide updates on activities completed; 

 Discuss upcoming activities; 

 Seek guidance on regulatory requirements; 

 Provide feedback on grievances received and resolved; and 

 Solicit feedback and adapt plans accordingly. 

Minutes of meetings. 
Attendance registers. 
Meeting invitations. 

Engagement with 
the LARWG. 

Regular feedback and guidance meetings with the LARWG to: 

 Provide updates on activities completed; 

 Discuss upcoming activities; 

 Seek guidance on regulatory requirements; 

 Provide feedback on grievances received and resolved; and 

 Solicit feedback and adapt plans accordingly. 

Minutes of meetings. 
Attendance registers. 
Meeting invitations. 

Engagement with 
PAPs (incl. PAHs 
and PACs). 

Engagement will include:  

 Disclosure of resettlement agreement information and 
notification to PAPs and PAHs regarding resettlement options;  

 Regular community meetings with PACs to disclose relevant 
information and provide guidance to PAPs on resettlement 
options as well as provide updates on the progress of the 
resettlement process;  

 Record options / preferences of PAPs / PAHs; 

 Notification to PAPs of key activities in relation to payment of 
compensation and commencement of the construction of 
replacement housing;  

 Accompanying PAPs to the site / s where replacement 
housing is being constructed (as per agreed schedule of 
visits);  

 One-on-one engagement with PAPs to support understanding 
of an agreement on compensation / support packages;  

 Management of complaints and grievances process;  

 Ongoing monitoring and evaluation related engagement with 
PAPs, RAP implementation partners and other related 
stakeholders; and 

 Discussions and activities related to livelihoods restoration.  

Notes / minutes of 
discussions / 
meetings. 
Notifications of 
meetings. 
Signed agreements. 
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12 IMPLEMENTATION BUDGET AND 
SCHEDULE 

12.1 Budget Estimate 
An estimated budget for the implementation of the Kagera RAP has been developed based 
on the displacement metrics reported in Chapter 6. Budgeting at this stage of the 
resettlement process is important to help the Project complete detailed planning and 
resourcing prior to the onset of implementation activities. 

The main components of this budget are presented in Table 12-1 below. All cash 
compensation contained in the VRs and Compensation Schedules (see Chapters 4 and 6) 
has been included in the budget. In-kind and other entitlements (e.g. Replacement Housing 
and Livelihood Restoration) will also be monetized for budgeting purposes. 

Table 12-1: Summary of RAP Implementation Budget Components 

Budget Main 
Component 

Summary Description 

Land. 

The cost of land is a function of the area of land to be acquired by the Project. For 
permanently acquired land, market rates as determined during professional valuation 
apply. These rates are dependent on location and on the category of land (residential land, 
bare farmland, community land, etc.). The budget uses the CV approved rates (see 
Chapter 6). When estimating the cost of land, allowance has been made for orphaned land 
that has been identified in the VRs. Transaction costs (10%) have been included in the 
cost of land as an additional entitlement under IFS. 

Residential and 
Other 
Structures. 

Owners of Project-affected occupied and complete residential dwellings will have a choice 
between cash compensation, and the provision of replacement structures. The RAP 
implementation budget has adopted a conservative approach – i.e., it has assumed that all 
PAPs will choose replacement housing rather than cash compensation.  
Replacement of adequate housing is required under the international standards, and costs 
for provision of ‘adequate housing’ have been included in the budget.  
Owners of ancillary structures will also be eligible for cash compensation for these affected 
structures, with this also included in the RAP implementation budget. The compensation 
cost of structures has been determined on the basis of replacement value (not including 
depreciation). 

Crops and 
Economic 
Trees. 

During asset valuation surveys all affected crops and economic trees have been recorded, 
valued, and owners of these are eligible for cash compensation which has been included in 
the budget. 
IFC PS5 “requires loss of assets to be compensated at replacement cost”. IFC PS5 
defines replacement cost as the market value of the assets plus transaction costs. Market 
value is the value required to allow affected communities and persons to replace lost 
assets with assets of similar value. In order to meet this standard and provide for 
replacement cost for loss of crops and trees, the approved 2012 crop compensation values 
have been increased using compounded inflation rates from 2013 to the first half of 2018. 
The compounded or cumulative inflation rate for the years (2013-2018) is 45.44%. 
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Budget Main 
Component 

Summary Description 

Allowances. 

 Disturbance Allowance: Physically and economically displaced households are eligible 
for a disturbance allowance, which is defined in the Valuation and Valuers Registration 
Act, 2018, Section 13 (this Act is also described as The Valuation and Valuers 
(General) Regulations, 2018);  

 Physically displaced persons are also eligible for the following allowances as defined 
under the regulations, which have been included in the budget: 
o Accommodation Allowance based on the rent that the affected property would 

command, multiplied by the number of months provided in the law – i.e. 36 
months; and 

o Transport Allowance: i.e., the amount equivalent to transporting 12 tons either by 
rail / road for 20 kilometers from the point of displacement.  

Graves and 
Ritual Sites. 

In terms of Tanzanian legislation, compensation for relocation of graves comprises two (2) 
components, which have been allocated within the budget: 

 Compensation to relatives of the deceased for reasonable expenses associated with 
rituals involved in exhumation of graves; and 

 Costs involved in the removal, transportation, reinstatement and re-interment of the 
grave or dead body, as defined in the Graveyard Removal Act (No. 9 of 1969). 

The budget includes the costs for moving the (165) affected graves in the Kagera Region 
and the compensation payments to relatives required under the legal framework. 

Livelihood 
Restoration & 
Transitional 
Support. 

The budget for livelihood restoration measures includes three (3) main components: 

 Costs associated with, transitional support and / or food security measures to 
accommodate the physically and / or economically displaced individuals prior to 
replacement land and / or replacement housing being available. 

 Costs associated with individual, and household-level livelihood restoration measures: 
Budget based on the number of PAHs and PAPs multiplied by a standard amount per 
household that incorporates the cost of typical elements of livelihood restoration 
programs (agricultural improvement training, food packages, seed capital for 
alternative enterprises, skills training, money management training, etc.). This 
standard cost per household will consider normal estimates from service providers 
typically involved in the provision of such programs. Livelihood restoration programs 
are scaled in terms of the intensity of livelihood impacts that affected households will 
experience; where a household will lose only a small proportion of its land, the impact 
on the livelihoods of its members is unlikely to be significant; and 

 Costs associated with community or village-level livelihood restoration measures: 
Budget allowance will be based on the number of villages affected by the Project and 
impacts on communal land etc.  

Vulnerable 
Persons and 
Households. 

Additional assistance required by vulnerable persons or households will be assessed on a 
case-by-case basis during resettlement implementation, building from a list of potentially 
vulnerable PAHs developed during the RAP planning phase. An allowance will be made in 
the RAP implementation budget for this additional assistance and will be monitored 
closely. 

RAP 
Implementation. 

Implementation resources will be required to undertake RAP and LRP implementation 
activities. EACOP has committed to maximizing national content in the composition of 
these teams. Budget for the implementation resources is based on the estimated level of 
effort associated with each task (in terms of man-days) multiplied by the average daily cost 
of the resources required to perform those tasks. The level of effort involved in each task is 
in turn based on the number of affected households and villages that the implementation 
will need to cover. 
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It should be noted that at this stage the budget is indicative and will require further 
refinement following the finalization of the following activities: 

 Signing of household compensation agreements, which will finalize the following
details:

- Decision relating to compensation options by the PAP (e.g. cash compensation
or replacement housing); and

- Identification, allocation and securing of replacement housing, and agricultural
land.

 Procurement of replacement housing building contractor, and updating of
construction costs; and

 Final identification of livelihood restoration partners and initiation of activities and
programs.

12.2 Indicative RAP Implementation Schedule 
Tables 12-2 and 12-3 provide an indicative RAP development and implementation schedule. 
It is important to note, as detailed in Table 12-2, that following finalization of the RAP, there 
is a GoT review period followed by update of the RAP, and public disclosure.  

During further community sensitization meetings, PAP entitlement briefings, and ongoing 
Project CLO engagements, updates will be provided to PAPs and relevant stakeholders on 
the RAP implementation schedule. 

It is anticipated that the completion of implementation activities in the Kagera Region will 
take approximately 21 months. It is important to note that several factors can significantly 
delay the implementation process, hence proactive management is necessary. For example, 
proceeding with implementation is dependent on GoT processes and approvals, such as 
approval of the Valuation Reports and issuing of relevant notices required under the Land 
Acquisition Act. 

In addition to the key RAP implementation activities listed in Table 12-3, there are a number 
of activities listed that will continue beyond the 21-month implementation period. These 
include but are not limited to: 

 Stakeholder Engagement;

 Livelihood Restoration and Assistance Programs; and

 Monitoring and Evaluation Programs.
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Table 12-2: High-level Schedule for RAP Development and Disclosure  
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Step 1: Resettlement Policy Framework

Finalization and disclosure of the RPF (RPF will remain disclosed on the EACOP website)

Step 2: Detailed Surveys and Valuation 

Determination of base compensation rates

Confirmation of land areas for surveys 

Preparation and planning for surveys 

Announcement of surveys and cut‐off date

Surveys and valuations (including additional data collection)

Validation of valuation schedules

Preparation of Valuation Reports & Compensation Schedules 

Disclosure of individual Compensation Schedules to PAPs

Step 3: Final Valuation Reports

Compilation of final Valuation Reports and Compensation Schedules 

Sign off (Village/Ward/District/DC Level)

Submission of Valuation Reports and Compensation Schedules to Chief Valuer 

Step 4: RAP and LRP Development 

Development of socio‐economic baseline 

Replacement land and resettlement housing (identification and concept)

Preparation of Draft RAP

Submission of Draft RAP to GoT for 30 day comment period 

Finalisation of RAP (including final displacement metrics from VR)

Disclosure of RAP

Development of the Resettlement Policy Framework
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Table 12-3: High-level Schedule for RAP Implementation  

RAP Implementation

M
o
n
th
 1

M
o
n
th
 2

M
o
n
th
 3

M
o
n
th
 4

M
o
n
th
 5

M
o
n
th
 6

M
o
n
th
 7

M
o
n
th
 8

M
o
n
th
 9

M
o
n
th
 1
0

M
o
n
th
 1
1

M
o
n
th
 1
2

M
o
n
th
 1
3

M
o
n
th
 1
4

M
o
n
th
 1
5

M
o
n
th
 1
6

M
o
n
th
 1
7

M
o
n
th
 1
8

M
o
n
th
 1
9

M
o
n
th
 2
0

M
o
n
th
 2
1

Step 5: Public Purpose and Conversion to General Land (Government of Tanzania)
Necessary Documentation by GoT for Gazettement & Notice of Intention to Acquire

Conversion of Village Land & Reserved Land to General Land (Inc. required Notices)

Step 6: Compensation Agreements 

Serving Notice of Intention to Acquire Land

Preparation of Entitlement Briefings and Compensation Agreements

PAP Entitlement Briefings

PAP Compensation Agreements

Step 7: Payment of Compensation, Relocation & Implementation of LRP

Payment of compensation 

Notice to Vacate/Yield Possession 

Secure and prepare replacement land (agricultural and construction purposes) 

Procurement of house construction contractors 

Construction of replacement housing 

Relocation ‐ Economically Displaced PAPs (and transitional support where necessary)

Relocation ‐ Physically Displaced PAPs (and transitional support where necessary)

Livelihood Restoration and Assistance Programs:

Engagement with PAPs and refinement of LRP 

Engagement with district officials and potential service providers 

Mobilization of human, financial and material resources 

Operationalize Livelihood Restoration Programs (ongoing for 2‐3 years until livelihoods restored)

Step 8: Rights Granted to GoT

Right of occupancy/rights to GoT

Step 9:  Lease for Land to Project
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13 MONITORING AND EVALUATION 

13.1 Introduction 
The Project will finalize a Monitoring and Evaluation (M&E) and reporting system prior to the 
implementation of the RAP. This will include both internal, external and participatory 
monitoring and reporting processes to ensure complete and objective information is 
provided. The RAP M&E and reporting process will be integrated into a larger project-wide 
environmental and social management process that will collectively inform the management 
of project related impacts. 

The performance monitoring indicators will be selected to measure inputs, outputs, and 
outcomes for resettlement activities, and will aim to provide feedback to the Project as well 
as to relevant stakeholders on the RAP implementation process. The whole M&E process 
will be linked to the household level socio-economic and asset surveys undertaken for the 
development of the RAP. The information from these surveys will provide the baseline and 
indicators against which to monitor and evaluate progress, therefore the involvement of the 
displaced persons in the process will be vital. 

This process will also confirm the levels of success of livelihood restoration measures and 
for that reason M&E of the impacts of resettlement will continue for a reasonable period after 
all resettlement and related development activities have been completed.  

The section below sets out the monitoring and evaluation framework that will be used to set 
up the resettlement M&E procedures and includes: 

 M&E process, objectives and purpose; 

 M&E during the construction phase; 

 Types of M&E including: 

- Process M&E; 

- Compliance M&E; 

- Completion audit;  

- Ex-post evaluation; and 

 Reporting. 

13.2 Monitoring and Evaluation Process  
The key objectives of the M&E process include: 

 Confirming the legal compliance of the RAP implementation; 

 Verifying that the implementation of livelihood restoration programs are adequate and 
appropriate for re-establishing prior levels of livelihoods;  
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 Ensuring the ongoing management and redress of resettlement related grievances; 

 Identify problems and successes early to allow timely corrective actions; 

 Ensuring that correct procedures are followed; and 

 Assess the quality, progress and impact of RAP implementation. 

In particular, the program will track progress with:  

 Physical resettlement;  

 Compensation payments;  

 Livelihood restoration; and  

 Status of vulnerable households.  

13.2.1 Purpose of Monitoring 

The purposes of resettlement monitoring are to verify that: 

 Actions and commitments described in the RAP are implemented fully and on time;  

 Eligible people receive their full compensation within agreed timeframes; 

 PAPs who are physically displaced and / or require specific transitional support, 
especially where replacement housing and / or land is not available at the point of 
displacement, will be individually monitored until settled into their replacement house 
(where this option is selected). This will include the monitoring of their restoration of 
livelihoods; 

 Commitment to livelihood restoration / improvement is recognized, monitored, and 
documented; 

 RAP actions and compensation measures are effective in enhancing or restoring 
livelihoods (both in the form of living standards and income levels); 

 Every effort is made to ensure that PAPs identified as vulnerable can attend 
meetings or be consulted separately if required and provided with additional 
assistance (as per their vulnerability) in re-establishing their livelihoods; 

 Community-level impacts are recognized, and mitigation measures are implemented; 

 Changes in RAP procedures are made during implementation (so that compensation 
measures are effective in restoring livelihoods); 

 Construction activities are closely followed and all additional land acquisition, crop 
compensation and construction damage issues are identified and addressed; and 

 Complaints and grievances lodged by PAPs are followed-up and appropriate 
corrective actions are implemented. 
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13.2.2 Purpose of Evaluation 

The purpose of evaluation programs, in contrast to monitoring, is to provide focused, 
independent assessment, of the overall success of the land acquisition, at regular intervals. 
The systematic and objective evaluation of the RAP implementation and results will be 
guided by the five Organization for Economic Cooperation and Development (OECD) 
Evaluation Criteria summarized in Table 13-1. 

Table 13-1: OECD Evaluation Criteria 

Relevance 
Are we doing the right thing? 
How important is the relevance or significance of the intervention regarding local and 
national requirements and priorities? 

Efficiency 
Are the objectives being achieved economically by the development intervention? How 
big is the efficiency or utilization ratio of the resources used? 

Effectiveness 
Are the objectives of development interventions being achieved?  
How big is the effectiveness or impact of the project compared to the objectives planned? 

Impact 
Does the development intervention contribute to reaching the overall objective?  
What is the impact or effect of the intervention in proportion to the overall situation of the 
target group or those affected? 

Sustainability 
Are the positive effects or impacts sustainable? How is the sustainability or permanence 
of the intervention and its effects to be assessed? 

In line with the above guiding criteria, and further elaborated in the RAP Evaluation 
Framework in Table 13-2, the proposed evaluation programs will include the following: 

 Evaluation of monitoring results, and actions are taken as a result; 

 Determination of compliance with the VPP / LRP / RAP, Company policies, 
Tanzanian requirements, and international standards; 

 Evaluation of emergent, mid and long-term development indicators, including the key 

performance indicators defined as part of the monitoring program; 

 Identification of any unforeseen, or inadequately addressed risks or problems; and 

 Recommendations designed to correct identified problems and / or enhance the 
achievement of resettlement goals and objectives. 

Ongoing meetings of the LARWG will serve as opportunities to collectively evaluate progress 
towards achievement of LRP / RAP objectives. An annual external evaluation may also be 
conducted of the livelihood restoration and resettlement programs.  

A completion audit, conducted approximately three (3) years after the initiation of the LRP, 
will constitute the final step in the evaluation program. 

A system for data collection is to be established, this will include resources required to carry 
out the monitoring. The data collected is to be entered into a database, which will allow for a 
comparison between the monitoring events. 

The Project will be responsible for providing the human resources, training, funds and 
facilities for implementing the monitoring program, including any external evaluations. 
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Monitoring programs will typically be designed and implemented by the RAP implementation 
team in collaboration with those affected, and with other stakeholders. 

The monitoring activities will be considered to be complete when all construction activities 
are completed, and the adverse impacts of resettlement have been addressed in a manner 
consistent with the objectives stated in the RAP and resulting resettlement agreements. 
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Table 13-2: RAP Implementation Evaluation Framework 

Question area Learning Questions Approach 
Data 
collection 

Relevance 
Are the LRP outputs relevant and well-conceived 
in the context of IFC PS5? 

This question will be answered through a combination of activities including focus group 
discussions with PAPs as well as specific questions on relevance included in the 
monitoring of the activities of the RAP implementation team. 

Internal ME; 
Participatory 
Inquiry. 

Efficiency 

Have the outputs and related activities been 
implemented in a timely and cost-effective 
manner? 

Have resources been utilized cost effectively? 

Do the quantitative and qualitative results justify 
resources used? 

Administrative data will be collected for all RAP activities, including contracts, travel, 
logistics, etc. to quantify the numbers of organizations, institutions and people reached 
and at what cost. 

Records will be kept of those attending and completing training provided. 

Overall costs per individual for changes in the outputs and related activities will be 
disaggregated and tracked. 

Internal ME. 

External ME. 

Effectiveness 

What changes in resettlement behavior, 
relationships or activities of the key service 
providers and PAPs is the project generating? 

To what extent have the RAP outputs been 
achieved and are contributing to these changes? 

What barriers and constraints have affected the 
outputs? 

What can be learned from this to date and what 
improvements could be made and by whom? 

These questions will be answered through a combination of guided key informant 
interviews and focus group discussions on significant changes. 

These will be administered with all PAPs and with representatives of the host community, 
and key stakeholders at the district level. 

They will provide data on overall changes in the livelihood and income generation 
capacities and behaviors related to the objectives of IFC PS5 and guided by the 
evaluation and monitoring framework output indicators. They will also enable 
identification of unexpected consequences that can be attributed directly or indirectly to 
the resettlement. 

The data collected and analyzed will be compiled into quarterly progress reports that are 
reviewed and reflected upon to inform any adjustments in the RAP implementation 
approach. 

Direct contributions to gender equity and women’s empowerment will also be considered 
in answering these questions. 

Internal ME, 

External ME 

Participatory 
Inquiry. 
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Question area Learning Questions Approach 
Data 
collection 

Impact 

In what ways have resettlement and livelihood 
interventions and investments lead to sustainable 
livelihood restoration? 

To what degree have community development 
activities lead to improvement in the welfare of 
project-affected persons, households and 
communities?  

Are there any broader positive or negative 
impacts on the resettlement communities, if so, 
what are they? 

Is there collaboration on issues related to land 
access?  

The answers to these questions will involve a summation of the RAP approach, the 
relevance, efficiency and effectiveness questions about the outputs. These will also 
provide the measures for the output indicators. 

The RAP will be evaluated and monitored according to the output areas, through review 
of internal progress reports, follow up focus group discussion and key informant 
interviews to assess changes and outcomes. 

These questions will also frame the completion audit to assess the RAP impact. 

External ME 

Sustainability 

To what extent is the intervention contributing to 
improved livelihoods, assets enhancement and 
income generation capacity of PAPs in the 
context of integration in the resettlement 
community? 

Answers will come from a combination of RAP evaluation, project level outcome and 
output monitoring by the RAP implementation team and external consultants. The PAPs 
will be included in all stages of data collection and feedback provision and data will be 
disaggregated to reflect various groups including women, children, and youth. 

External ME 
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13.2.3 Monitoring and Evaluation During Construction 

Resettlement M&E is generally not carried out in isolation from the overall Environmental 
and Social M&E due to the range of related and / or integrated impacts resulting from the 
construction phase that could have a bearing on livelihoods. 

Outcomes of monitoring related to impacts from construction e.g. dust, noise, vibration, 
water quality, health, community safety, and security will feed into a broader overall 
environmental and social monitoring system that will also inform the RAP process and the 
possible impacts on ongoing livelihoods and on livelihood restoration. 

It is also possible that additional land may be required once construction activities start. If 
this additional land is a permanent project requirement then additional land acquisition will 
be required. An integrated management process will ensure that additional permanent land 
acquisition is completed in accordance with the principles outlined in the RAP and RPF. 
Land required for temporary use during construction will be accessed according the 
requirements of the Project’s Land Management Plan.  

13.2.4 Types of Monitoring and Evaluation  

Four (4) types of M&E will be conducted as part of the RAP implementation, consisting of: 

 Process monitoring and evaluation; 

 Compliance monitoring and evaluation; 

 Completion audit; and 

 Ex-post evaluation. 

Process Monitoring  

This is an internal monitoring activity that tracks the impacts of the resettlement 
implementation process on the PAPs, PAHs and host communities. It ensures efficient 
resettlement implementation management through: 

 Identification and timeous implementation of corrective actions;  

 Providing an opportunity for those involved in the programs to take stock by 
evaluating the work honestly;  

 Formulating improvements; and 

 Allowing those involved in the implementation who have first-hand experience and 
are often acutely aware of the weaknesses. 

This M&E will start when land acquisition notices are distributed and continue until the 
completion of the Project construction phase. 

Achieved progress will be measured against planned deliverables and the quality of services 
and construction will be reviewed. A quarterly report by the RAP implementation team will be 
distributed among the relevant teams for responsible individuals and / or groups to take 
appropriate actions (including corrective actions and / or improvements) where relevant. 
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As a minimum, the following components will be monitored: 

 Community consultations implemented and ongoing;

 Grievance procedures in place and functioning (claims addressed);

 Transfer of entitlements and compensation payments disbursed;

 Transitional support program monitoring;

 PAPs identified as vulnerable;

 RAP implemented in line with RAP principles, procedures and timeframes;

 RAP funding for livelihood restoration is implemented fairly and transparently;

 Progress with income restoration and development activities; and

 Monitoring and evaluation reports submitted.

Indicators associated with the process monitoring are set out in Table 13-3.  

A monitoring plan will be established by the RAP implementation team who will refine 
relevant elements in the RAP. 

Table 13-3: Monitoring Matrix 

Component 
Activity 

Indicators 
Information 
Source 

Monitoring Frequency 

Physical 
Resettlement 

 Number of households physically
resettled including:
- resettled to replacement houses

(where selected);
- resettled who selected cash

compensation.

Implementation 
management 
records generated 
by the Project and 
/ or RAP 
implementing 
agent. 

Process 
monitoring. 
Compliance 
monitoring.  
Completion 
audit. 

Monthly for 
process 
monitoring, bi-
annual for 
compliance 
monitoring and 
once off for 
completion 
audit. 

Economic 
Resettlement 

 Number of households economically
resettled.

Compensation 

 Number of PAPs to whom the
compensation packages have been
disclosed;

 Number of households that have
signed the compensation agreement;

 Number of households that have
received their cash compensation
payments and other entitlements;

 Number of households allocated
replacement houses if applicable.

 Compensation has been delivered to
all as per entitlements and can be
demonstrated to have achieved
replacement;

 Has community infrastructure been
replaced?

PAP specific 
qualitative and 
quantitative 
compared to 
baseline 
information and 
GIS records, VRs, 
direct site 
observation, 
photos, interviews. 

Compliance 
monitoring. 
Completion 
audit. 

Annual for 
compliance 
monitoring and 
once off for 
completion 
audit. 
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Component 
Activity 

Indicators 
Information 
Source 

Monitoring Frequency 

Demographic 
Changes to 
PAPs esp. 
impacted 
households 

 Household demographic profile; 

 Educational status of household 
members; 

 Health status of household 
members; 

 Food security; 

 Asset ownership; 

 Access to services; 

 Land holding; 

 Income and expenditure. 

Baseline survey. 

Monitoring 
survey 
conducted by 
compliance 
monitor. 

Annual 
compliance 
monitoring. 

Replacement 
land and plots 

 Number of households allocated 
replacement land/supported to 
secure replacement land; 

 Number of new plots of land legally 
transferred and registered (as 
appropriate) and documents 
provided to PAP; 

Implementation 
management 
records generated 
by the Project and 
/ or RAP 
implementing 
agent. 

Process 
monitoring. 
Compliance 
monitoring. 
Completion 
audit. 

Quarterly for 
process 
monitoring, bi- 
annual for 
compliance 
monitoring and 
once off for 
completion 
audit. 

Livelihood 
Restoration 

 Number of households enrolled for 
the livelihood restoration program; 

 Status on ongoing income 
restoration activities; 

 Food security of PAPs from 
handover to 6-months. 

 Have livelihoods been restored?  

PAP specific 
qualitative and 
quantitative 
compared to 
baseline 
information and 
GIS records, direct 
site observation, 
photos, interviews. 

Compliance 
monitoring. 
Completion 
audit. 

Annual for 
compliance 
monitoring and 
once off for 
completion 
audit. 

Vulnerability 

 Number of vulnerable households 
supported during the transition 
period; 

 Type of support given to vulnerable 
households. 

Implementation of 
management 
records generated 
by the Project and 
/ or RAP 
implementing 
agent. 

Process 
monitoring. 
Compliance 
monitoring. 
Completion 
audit. 

Monthly for 
process 
monitoring, bi- 
annual for 
compliance 
monitoring and 
once off for 
completion 
audit. 

 Evaluation of assistance given to 
vulnerable categories. 

PAP specific 
qualitative and 
quantitative 
compared to 
baseline 
information direct 
site observation, 
photos, and 
interviews. 

Compliance 
monitoring. 
Completion 
audit. 

Annual for 
compliance 
monitoring and 
once off for 
completion 
audit. 
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Component 
Activity 

Indicators 
Information 
Source 

Monitoring Frequency 

Grievances. 

 Number of grievances received;

 Number of grievances resolved;

 Number of grievances pending;

 Number of Project grievances
forwarded to the Court;

 Number of Project grievances
resolved at the District Land and
Housing Tribunal.

Implementation of 
management 
records generated 
by the Project and 
/ or RAP. 
Implementing 
agent.  

Process 
monitoring. 
Compliance 
monitoring. 
Completion 
audit. 

Monthly for 
process 
monitoring, 
bi- annual for 
compliance 
monitoring and 
once off for 
completion 
audit. 

RAP 
Completion 
Schedule. 

 RAP entitlement delivered in a timely
fashion to works contractor and to
budget.

Implementation 
management 
records.  

Process 
monitoring. 

Monthly for 
process 
monitoring. 

Data 
Management. 

 Use of data and logical storage;

 Accessibility of files and security;

 Completeness of records.

The Project and / 
or RAP. 
Implementing 
agent records, 
analysis and 
interviews – 
generated by 
compliance 
monitoring. 

Compliance 
monitoring. 
Completion 
audit. 

Annually for 
compliance 
monitoring and 
once off for 
completion 
audit. 

Lessons 
Learned.  Overview of lessons learned.

Analysis and 
interviews – 
generated by 
compliance 
monitoring and 
completion audit. 

Compliance 
monitoring. 
Completion 
audit. 

Annual for 
compliance 
monitoring and 
once off for 
completion 
audit. 

Compliance Monitoring  

This type of monitoring is aimed at establishing whether resettlement implementation is 
meeting the key objectives as defined in the RAPs / LRPs. It will be based on both: 

 Quantitative monitoring in the form of follow up socio-economic surveys to compare
changes in household characteristics relative to baseline conditions (reported in
Chapter 5); and

 Qualitative or participative monitoring involving consultation with stakeholders to elicit
their views and inputs.

Compliance monitoring will be ongoing during RAP implementation and will: 

 Provide the Project with an assessment of socio-economic and other impacts arising
from the resettlement process;

 Determine the impact of, and responses to, livelihood restoration activities;

 Monitor the adaptability of households, vulnerable households; vulnerable ethnic
groups; and

 Identify adjustments in the implementation of the RAP, and the need for corrective
action plans.

Tasks to be undertaken will include: 
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 Review of the RAP, overall Environmental and Social Management Plan, and other 
project related documents that are relevant for the monitoring, including internal 
monitoring reports and addenda to overall Environmental and Social Impact 
Assessments developed for the Project; 

 Review of the Grievance Register and actions taken in response to grievances; 

 Reviewing compliance at regular intervals during the implementation process; 

 Detailed discussions with Project personnel, including the implementation team, 
social investment team, stakeholder engagement team, and contractors; 

 Consultations with all households, and eventually a stratified sample, of households 
who were resettled to confirm the ability of the households to restore their livelihoods 
following the resettlement; 

 Confirmation that PAPs received due compensation in line with the entitlement 
framework; 

 Consultations with a sample of people who have registered grievances; 

 Discussions (in the form of key informant interviews or focus group discussions) with 
district, ward, and village leaders; and 

 Discussions with any civil society groups who are involved in livelihood restoration 
activities, or who have established or presented themselves during the 
implementation process. 

Compliance monitoring shall be undertaken quarterly during implementation and for two (2) 
years following resettlement, after which it will be undertaken bi-annually, with key 
compliance audits to be implemented at the five (5) and ten (10) year post-implementation 
marks. Quantitative surveys should be a sample sufficient to achieve at least a level of 90% 
confidence with a 10% margin of error.  

Specific engagement activities to be undertaken as part of ongoing qualitative impact and 
compliance monitoring are outlined in Table 13-4. 
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Table 13-4: Stakeholder Engagement as Part of Monitoring and Evaluation during 
Resettlement Implementation 

No Tasks 
Stakeholder Engagement 
Activities 

Stakeholders Medium 

1. 

Monitoring 
performance of 
RAP 
implementation230. 

 Provide periodic feedback
using a structured report to
authorities; and

 Develop monitoring
database (this will form part
of the social performance
monitoring carried over
from the construction
phase).

 CLOs;

 PAPs;

 PACs;

 Village and ward
councils; and

 NGOs and CBOs.

 Regular village-level
meetings to ensure that
the information provided is
considered as part of the
monitoring process; and

 Monitoring database to
track progress against set
criteria and objectives.

2. 

Monitor vulnerable 
groups’ ability to 
adapt to their new 
environment231. 

 Establish and manage
feedback structures.

 Village and ward
councils; and

 Vulnerable groups.

 Focus group meetings;

 CLOs who will return
periodically to vulnerable
households to determine
how well they are able to
re-establish themselves;

 Suggestion boxes;

 Grievance records; and

 Capacity building
initiatives.

3. 

Ongoing 
consultation with 
resettled 
households and 
host communities 
(monitoring period 
to be determined by 
Project). 

 Develop a schedule for
setting up regular
meetings;

 Determine important
aspects to discuss with
PACs, NGOs, etc. based
on trends observed in the
grievances received; and

 Develop printed materials
and reports for distribution
that provide updates on
post-implementation RAP
activities.

 PACs;

 PAPs;

 Regional and district
authorities; and

 Relevant NGOs and
CBOs.

 Focus group meetings;

 Posters / notice boards;

 Pamphlets;

 CLOs; and

 Grievance records.

Completion Audit  

A completion audit will be conducted, by an independent third party to verify that the RAP 
implementation has met the necessary standards and restored or improved the livelihoods of 
the PAPs. The completion audit will assess implementation against the criteria developed in 
the M&E framework, previous M&E reporting and the original socio-economic baseline. The 
key objectives of the completion audit are: 

230 Monitoring during this phase will be guided by the grievance mechanism, suggestion boxes and the village 
leadership who will be able to provide information on how PACs and PAPs experience the process. 

231 The IFC provides guidelines for monitoring vulnerable groups, which include identifying key individuals and 
groups within the vulnerable persons group, ensuring rightful representation and creating a safe environment 
for discussions to take place. 
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 Assess the effectiveness of measures to avoid and minimize displacement impacts 
by comparing actual project impacts on land and people versus those documented in 
the RAP;  

 Verify that all entitlements and commitments described in the RAP have been 
delivered;  

 Determine whether RAP measures have been effective in restoring or enhancing 
PAP’s living standards and livelihood;  

 Check on any systemic grievances that may have been left outstanding; and  

 Identify any corrective actions necessary to achieve completion of RAP 
commitments. 

The timing of the completion audit will largely be guided by several factors, as described 
below, however it is anticipated to be three (3) years after the initiation of the LRP: 

 PAP must have been relocated to their new location (physical displacement) and be 
fully established;  

 Agricultural activities on replacement land must have been reinstated. (It can typically 
take at least three seasons to reach previously achieved yields); and 

 Longer observation periods between the impact and completion audit can eliminate 
the effect of natural fluctuations such as drought. 

Indicators to be evaluated will include (but are not limited to): 

 Changes in livelihood strategies and sources of income; 

 Changes in status of vulnerable households (adaptability); 

 Changes in agricultural yield / produce (quantity / quality) and income from farming; 

 Changes in small business activities / economic activities other than agriculture; 

 Changes in household income and expenditure patterns; 

 Changes in household structure (size and composition); 

 Changes in health patterns / incidence of diseases; 

 Community cohesion / social stability (including for resettlement host communities); 
and 

 Management / maintenance of replacement houses and community facilities. 

The completion audit will also set out the terms of reference for the ex-post evaluation. 
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Ex-post Evaluation / Post-Project Evaluation 

An ex-post evaluation is generally conducted three (3232) years after the Project completion 
with the emphasis on reviewing the effectiveness and sustainability of the project by 
assessing the long-term impact that resettlement has had on PAPs and host communities, 
and whether compensation and livelihood restoration initiatives achieved the intended 
benefits in a sustainable manner. 

This evaluation also aims at deriving lessons learned and recommendations to improve the 
project and to help plan and implement more effective and efficient projects. 

The terms of reference for the ex-post evaluation will be determined by the completion audit 
team in conjunction with the Project, and if deemed necessary, in consultation with key 
additional stakeholders. Issues and associated indicators to be examined will be determined 
by the results of the completion audit. 

The ex-post evaluation will be undertaken by a qualified independent party. 

13.3 Reporting 
Monitoring reports will be prepared and are likely to include, but not be limited to, (per 
monitoring type): 

 Process monitoring: Monthly internal reports on project progress and issues. These
reports will be for project management and technical team use and will be
accompanied by any suggested resolutions and mitigation measures, to pre-empt
larger issues. As part of ongoing monitoring relevant feedback will be provided to
PAPs e.g. via the EACOP CLOs.

 Compliance monitoring: An independent monitor will review the performance of the
RAP implementation bi-annually for up to two (2) years following resettlement, after
which it should be undertaken at least annually, with a key compliance audit to be
done after three (3) years. As part of ongoing monitoring, relevant feedback will be
provided to PAPs e.g. via the EACOP CLOs; and monitoring results required for any
regulatory purposes will be provided to the relevant government authorities.

 Completion audit: This will be completed post-implementation (approximately three
(3) years after relocation of PAPs). A suitably experienced, independent third party
will conduct this audit. Once the completion audit has been concluded, and any
corrective actions arising therefrom undertaken, the resettlement program shall be
deemed complete. At this point, the Project will end its resettlement monitoring
program, but may decide to undertake a post-project evaluation.

 Ex-post evaluation (or post-project evaluation): A third-party audit to be
completed approximately three (3) years following the Completion Audit. The

232 The ex-post evaluation timing will be determined by the completion audit. 
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necessity and scope of the post-project evaluation will be determined in consultation 
with the relevant project team and stakeholders. 

In terms of ongoing monitoring, the project team will arrange for all necessary provisions to 
assure stakeholder engagement during the monitoring phase. Thereby, the Project will 
endeavor to involve independent third parties or to facilitate the community to participate in 
monitoring, where practical and acceptable by the communities concerned. 

In terms of reporting, the Project will establish regular communication and reporting channels 
back to the communities and individuals impacted and concerned, whether through non-
technical summaries of progress updates, engagement activities, public meetings, or 
targeted issue-based hearings. 
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 Part A: Data Collection Information  
14 Was mediation successful? Y/N 

 
15 If mediation is unsuccessful, describe the reason 

1 PAP Identification (property identifier):  why? 

2 Date: 16 If mediation is unsuccessful: 

3 Village:  
(a) Dates of official notice to compulsory 

4 Ward: 
 acquire land: 

5 Full name of PAP (land owner/user): 
 (b) Photographic record of notice: 

6 Mobile number: 
 (c) Dates of the first, second and third 

opportunity to reconsider whether 

7 Full name of spouse: 
 compulsory process needs to be followed: 

 

8 Mobile number: 

 
9 If not the landowner, provide full name of the 

landowner/community/entity: 

Part B: Absenteeism and Refusals 
 

10 If PAP refuses to participate in land adjudication 
(recording property boundary), provide reason? 

 
11 In case the PAP is absent schedule an alternate 

date for adjudication? 

 
12 If PAP refuses to participate in boundary 

demarcation on basis of principle, will mediation be 
possible? Y/N 

 
13 If yes, provide date for mediation? 

Part C: Land Details 
 

 

17 Directly affected area (size of the land inside the 
delineated area, in acres): 

 
18 Will the portion/s of the farm outside the delineated 

area be orphaned? Y/N (Based on outcome of 
orphan land criteria) 

 
19 If yes, total size of the orphan land (acres): 

 
20 Total size of the land including orphaned land 

(acres): 

 
21 Land tenure on affected property: 

 
22 Land uses practiced by the PAP on property: 
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Part D: Sketch of surveyed land and neighboring properties 

# Names Signature 

1 

2 

3 
 

4 

5 

1 2 

3 

4 5 

VAL/ 
Vill/ 
001/L 
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Part E: Identification of other structures and/or PAPs dependent on affected property (assigning numbers to be used in valuation & 
socio-economic survey) 

 

23 Description of 
assets on 
property 

24 Asset Ownership 
(Landowning or non-
landowning) 

25 PAP number (issue new 
number for non- 
landowning land user) 

26 Asset number / 
GPS Location 

27 Name of non- 
landowning 
PAPs 

28 Contact details 29 Tenure status 
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Part F: Declaration and Acknowledgement of PAPs and Neighbors 
 

 

Land Owner Declaration: 

I, ................................................................................................................ and my spouse    
hereby confirm that the boundaries of my land affected have been well captured, we have visually seen the extents of the portion 
affected by the project and we have no reservations to the survey exercise that has been undertaken.. 

Signature:  Date:  

 

Certificate of Attestation: 

I, ................................................................................................................ of  do hereby confirm that I 
have duly explained to the said ................................................................. all the information contained in this form in    
 ...................................................................................... dialect / language that he / she / they understand and that he / 
she / they fully understood all the information contained in this form before he / she / they signed or made his / her / their thumb 
mar. 

Signature:  Date:  

 

Acknowledgement and Signature: 

I agree with the survey of the contractor and hereby sign as evidence that I was present during the survey exercise. 

Full Name of Land Owner: Signature or Right Thumb Print 

Full Name of Spouse: Signature or Right Thumb Print 

Full Name of Land User (where the land owner is not the 

current land user): 
Signature or Right Thumb Print 

Full Name of Neighbour 1: Signature or Right Thumb Print 

Full Name of Neighbour 2: Signature or Right Thumb Print 

Full Name of authorised land officer: Signature: 

Full Name of Surveyor: Signature: 

 
 
 
 
 
 



TOT5212: Social and Resettlement Services for EACOP: Land Survey Form 2018/05 

Page 5 of 5 

 

 

 
 
 
 
 

 

 

Ward 

Lusanga ......................................................................................... 1 
Misima ............................................................................................ 2 
Kijungu ........................................................................................... 3 
Partimbo ......................................................................................... 4 
Suruke ............................................................................................ 5 
Msisi ............................................................................................... 6 
Naga .............................................................................................. 7 
Igusule ........................................................................................... 8 
Bukombe ........................................................................................ 9 
Bukome ........................................................................................ 10 
Kasharunga .................................................................................. 11 
Kyaka ........................................................................................... 12 
Saunyi .......................................................................................... 13 
Njoro ............................................................................................ 14 
Other (specify) .............................................................................. 15 

Village 
Momboleyo 
Misima ............................................................................................ 1 
Gita ................................................................................................ 2 
Kwavijana ....................................................................................... 3 
Ilala ................................................................................................ 4 
Mwabib ........................................................................................... 5 
Busonge ......................................................................................... 6 
Bumkombe town ............................................................................. 7 
Bukome .......................................................................................... 8 
Runazi ............................................................................................ 9 
Bulifani ......................................................................................... 10 
Kushaba ....................................................................................... 11 
Bulyang’ombe............................................................................... 12 
Mnyemfu ...................................................................................... 13 
Other (specify) .............................................................................. 14 

Refusal reason 
Absence of property and/or asset owner ......................................... 1 
Need to consult with other family members or third-parties ............. 2 
In-principle refusal to participate in Project processes ..................... 3 

Land tenure and ownership 
Customary land tenure un-registered .............................................. 1 
Customary land tenure registered ................................................... 2 
Leasehold/Renting.......................................................................... 3 
Freehold based on agreement of use with landowner ..................... 4 
Freehold no agreement with landowner .......................................... 5 
Communal land .............................................................................. 6 
No tenure - Public land ................................................................... 7 

Land use 
Residential ..................................................................................... 1 
Grazing........................................................................................... 2 
Agriculture ...................................................................................... 3 
Fallow ............................................................................................. 4 
Vacant ............................................................................................ 5 
Business......................................................................................... 6 
Public ............................................................................................. 7 

Asset 
Multifunctional residential used less than 6 months a year .............. 1 
Multifunctional residential used more than 6 months a year ............ 1 
Sleeping only .................................................................................. 2 
Kitchen ........................................................................................... 3 
Toilet .............................................................................................. 4 
Shower ........................................................................................... 5 
Business only ................................................................................. 6 
Recreation / meeting....................................................................... 8 
Grain storage .................................................................................. 9 
Livestock kraal .............................................................................. 10 
Poultry coop ................................................................................. 11 
Grazing area ................................................................................. 12 
Crops ........................................................................................... 13 
Grave ........................................................................................... 14 
Cultural site .................................................................................. 15 
Other (specify) .............................................................................. 16 
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TOT5212: Social and Resettlement Services for EACOP: Asset and valuation survey 2018/05 

Part A: Data Collection Information 

1 PAP Identification/ Valuation Number: 

2 Date: 

3 Ward: 

4 Village: 

5 Full name of asset owner: 

6 Contact number: 

7 Full name of spouse: 

8 Contact number: 

Part B: Absenteeism and Refusals 

9 PAP refuses to participate in Valuation. Provide 
reason for refusal 

10 In case the PAP is absent or requires time to consult 
with facility, provide alternate date for valuation? 

11 If PAP refuses to participate in valuation on basis of 
principle, will mediation possible? Y/N 

12 If yes, provide date for mediation? 

13 Was mediation successful? Y/N 

14 If mediation is unsuccessful, describe the reason 
why? 

15 Is inspection/valuation of property possible without 
consent of PAP (e.g. can it be done remotely 
without physical access to land)? Y/N 

16 If inspection/valuation is not possible without 
consent and/or physical access: 

(a) Date of official notice to acquire land
through compulsory process:

(b) Photographic record of notice:

(c) Dates of the first, second and third
opportunity to reconsider whether
compulsory process needs to be followed:

Part C: Land Details 

17 Total affected land area (acres): 

18 Land tenure relevant to affected property and/or 
asset: 

19 Full name of the landowner, if occupant/asset owner 
is not the land owner: 

20 PAP Identification/valuation number of land owner: 

21 Land uses practiced by the PAP on affected 
property: 

Part D: Structures and improvements 

22 Number of structures OWNED on affected property 
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VAL/Vil/ 
001/L/S1 

                 

VAL/ 
Vil/001/L/S2 

                 

 
41 Are any of the structures used or occupied/rented by someone other than the PAPs household? If YES, specify in the table below: 

42 Structure/ 
GPS Number 

43 Name/s of 
occupant / user 

44 Relationship to structure 
owner 

45 Contact 
details of 
occupant 
/user 

46 Tenure 
status 

47 If rented 
monthly 
amount 

48 New PAP 
number 

VAL/ Vil/ 001/ L / S1      e.g. VAL/VIL/001/L/S1/O 

VAL/ Vil/ 001/ L / S2 
     e.g. VAL/ Vil/ 001/L/S2/O 
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Part E: Graves and sites of cultural significance 
 

 

49 Are there any graves or sites of cultural significance located within the affected land area? Y / N 

 
Graves/cultural significant site/s: 

GPS/Track no. 50 Description 51 Name of deceased 52 Name of custodian 

VAL/ Vil/ 001/ L / G1    

VAL/ Vil/ 001/ L /G2    

 
Cultural significant site/s: 

GPS no. 53 Description 54 Name of custodian 

VAL/ Vil/ 001/ L / C1   

VAL/ Vil/ 001/ L / C2   

 

Part F: Trees of economic value 
 

 

55 Tree name 

56 Trees and maturity ~ Quantity or Area (acres) 

30% 60% 100% 15% Total Track 

Mikorosho 12 21 - 2 35  

Migomba 2 acres - - - 2 acres VAL/Vil/001/L/ Tr1 

 

Part G: Grazing land  
 

57 Area name 58 Size 59 Tenure 60 Type of Grazing 61 Proximity to Water Source 

VAL/Vill/001/T/Gr1 0,75acres Rented 
  

     

 

Part H: Seasonal crops 
 

 

62 Crop name 

63 Crop ~ Area (acres) or Quantity 

30% 60% 100% 15% Total Track 

Vanilla 0,75acres 
   0,75acres VAL/Vil/001/L/ Cr1 

       



TOT5212: Social and Resettlement Services for EACOP: Asset and valuation survey 2018/05 

Page 4 of 7 

 

 

 

Part I: Any other claims/ disturbances as per National valuation guidelines 
 

 

a.  

b.  

c.  
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Section H: Certificate of Translation: 

I, ...................................................................................................... of  do hereby confirm that I 
have duly explained to the said ....................................................... all the information contained in this form in    
 ...................................................................................... dialect / language that he / she / they understand and that 
he / she / they fully understood all the information contained in this form before he / she / they signed or made his / 
her / their thumb mark. 

Signature:  Date:  

 
 
 

 

Full Name of PAP: 

 
 ......................................................................................  
 ......................................................................................  

 Signature: 

 
................................................ 

Right Thumb Finger 
Print: 

. 
 

Full Name of Spouse:  Signature: Right Thumb Finger 
Print: 

.  ......................................................................................  ................................................ 

  ......................................................................................  

Full Name of 
Witness: (tick 
appropriate 
box) 

 Neighbour: 

Relative: 

Village leader: 

Other (specify): 

 Signature: 

 
................................................ 

Right Thumb Finger 
Print: 

. 
 

 ..................................................................... . 
 

Full Name of Village Chairperson:  Signature: Right Thumb Finger 
Print: 

.  ......................................................................................  ................................................ 

  ......................................................................................  

Full Name of Valuer: 

 
 ......................................................................................  
 ......................................................................................  

Signature: 

Full Name of GoT Representative: 

 
 ......................................................................................  
 ......................................................................................  

Signature: 

Section I: Acknowledgement and Signature: 

I agree with the assessment of the Valuer and hereby sign as evidence that I was present during the survey exercise. 
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Ward: 
Lusanga ......................................................................................... 1 
Misima ............................................................................................ 2 
Kijungu ........................................................................................... 3 
Partimbo ......................................................................................... 4 
Suruke ............................................................................................ 5 
Msisi ............................................................................................... 6 
Naga .............................................................................................. 7 
Igusule ........................................................................................... 8 
Bukombe ........................................................................................ 9 
Bukome ........................................................................................ 10 
Kasharunga .................................................................................. 11 
Kyaka ........................................................................................... 12 
Saunyi .......................................................................................... 13 
Njoro ............................................................................................ 14 
Other (specify) .............................................................................. 15 

Village 
Momboleyo 
Misima ............................................................................................ 1 
Gita ................................................................................................ 2 
Kwavijana ....................................................................................... 3 
Ilala ................................................................................................ 4 
Mwabib ........................................................................................... 5 
Busonge ......................................................................................... 6 
Bumkombe town ............................................................................. 7 
Bukome .......................................................................................... 8 
Runazi ............................................................................................ 9 
Bulifani ......................................................................................... 10 
Kushaba ....................................................................................... 11 
Bulyang’ombe............................................................................... 12 
Mnyemfu ...................................................................................... 13 
Other (specify) .............................................................................. 14 

Refusal reason 
Absence of property and/or asset owner ......................................... 1 
Need to consult with other family members or third-parties ............. 2 
In-principle refusal to participate in Project processes ..................... 3 

Land tenure and ownership 
Customary land tenure un-registered .............................................. 1 
Customary land tenure registered ................................................... 2 
Leasehold/Renting.......................................................................... 3 
Freehold based on agreement of use with landowner ..................... 4 
Freehold no agreement with landowner .......................................... 5 
Communal land .............................................................................. 6 
No tenure - Public land ................................................................... 7 

Land use 
Residential ..................................................................................... 1 
Grazing........................................................................................... 2 
Agriculture ...................................................................................... 3 
Fallow ............................................................................................. 4 
Vacant ............................................................................................ 5 
Business......................................................................................... 6 
Public ............................................................................................. 7 

Use of structure 
Multifunctional residential used less than 6 months a year .............. 1 
Multifunctional residential used more than 6 months a year ............ 1 
Sleeping only .................................................................................. 2 
Kitchen ........................................................................................... 3 
Toilet .............................................................................................. 4 
Shower ........................................................................................... 5 
Business only ................................................................................. 6 
Combined multifunctional residential & business ............................ 7 
Recreation / meeting ...................................................................... 8 
Grain storage.................................................................................. 9 
Livestock kraal .............................................................................. 10 
Poultry coop ................................................................................. 11 

Other (specify) .............................................................................. 12 

Occupancy status 
Occupied by members of the PAPs household ............................... 1 
Occupied by tenants paying rent to the PAP ................................... 2 
Occupied by occupants not paying rent (e.g. workers) .................... 3 
Not occupied .................................................................................. 4 
Business structure .......................................................................... 5 
Institutional/government structure ................................................... 6 

 
Relation with head of household 
Household head .............................................................................. 1 
Spouse of household head .............................................................. 2 
Son/ daughter of household head .................................................... 3 
Son-in-law/ daughter-in-law of household head ............................... 4 
Grandchild of household head ......................................................... 5 
Parent of household head ............................................................... 6 
Parent-in-law of household head ..................................................... 7 
Brother/ sister of household head .................................................... 8 
Cousin of household head ............................................................... 9 
Grandparent of household head .................................................... 10 
Not related but dependent ............................................................. 11 
Other (specify) .............................................................................. 12 

 
Demarcation Material 
Trees .............................................................................................. 1 
Fencing wire ................................................................................... 2 
Wall ................................................................................................ 3 
Bushes............................................................................................ 4 
Sisal ................................................................................................ 5 
Road/Pathway ............................................................................... 6 
Other (specify)… ........................................................................... 7 

 
Walls 
Mud blocks only .............................................................................. 1 
Mud blocks & plasters ..................................................................... 2 

Concrete blocks .............................................................................. 3 
Clay bricks ...................................................................................... 4 
Plastic sheet ................................................................................... 5 
Mud and sticks ................................................................................ 6 
Tin / iron sheet ................................................................................ 7 
Other (specify) ................................................................................ 8 

 
Roof 
Thatch ............................................................................................ 1 
Tin / iron sheet ................................................................................ 2 
Plastic sheet ................................................................................... 3 
Wooden planks ............................................................................... 4 
Tiles ................................................................................................ 5 
None ............................................................................................... 6 
Other (specify) ................................................................................ 7 

 
Window frame 
Steel ............................................................................................... 1 
Wood .............................................................................................. 2 
None ............................................................................................... 3 
Other (specify) ................................................................................ 4 

 
Door 
Steel ............................................................................................... 1 

Wood .............................................................................................. 2 
None ............................................................................................... 3 
Other (specify) ................................................................................ 4 

 
Floor 
Cement ........................................................................................... 1 
Tiles ................................................................................................ 2 
Plastic tiles ...................................................................................... 3 
Mud / earth...................................................................................... 4 

Other (specify) ................................................................................ 5 
 

Structure Condition 
Complete ........................................................................................ 1 
Partially constructed ........................................................................ 2 
Dilapidated ...................................................................................... 3 

Other (specify) ................................................................................ 4 
 

Fence 
Wooden sticks ................................................................................ 1 
Wire ................................................................................................ 2 
Combination of sticks and wire ........................................................ 3 
Bush / shrubs .................................................................................. 4 
None ............................................................................................... 5 
Other (specify) ................................................................................ 6 
Crops 
Cassava .......................................................................................... 1 
Rice ................................................................................................ 2 

Yam ................................................................................................ 3 
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Corn ............................................................................................... 4 
White sorghum ............................................................................... 5 
Red sorghum .................................................................................. 6 
Peanuts/groundnuts ....................................................................... 7 
Cowpea .......................................................................................... 8 
Cotton ............................................................................................ 9 
Onion ........................................................................................... 10 
Tomato ......................................................................................... 11 
Lettuce ......................................................................................... 12 
Carrots ......................................................................................... 13 
Cotton .......................................................................................... 14 
Coffee .......................................................................................... 15 
Beans ........................................................................................... 16 
Potato ........................................................................................... 17 
Pumpkin ....................................................................................... 18 
Maize ........................................................................................... 19 
Pimento ........................................................................................ 20 
Aubergine ..................................................................................... 21 
Green legume ............................................................................... 22 
Watermelon .................................................................................. 23 
Melon ........................................................................................... 24 
Okra ............................................................................................. 25 
Mango .......................................................................................... 26 
Banana ......................................................................................... 27 
Orange ......................................................................................... 28 
Citrus ............................................................................................ 29 
Papaya ......................................................................................... 30 
Sisal ............................................................................................. 31 
Other (specify) .............................................................................. 32 

Economic trees 
Minazi/Coconut ............................................................................... 1 
Mikorosho/Cashewnuts .................................................................. 2 
Michikichi/Oil palm .......................................................................... 3 
Miwa/Sugar cane ............................................................................ 4 
Mikarafuu/Cloves ............................................................................ 5 
Msufi/Msufi ..................................................................................... 6 
Mikonge/katani/Sisal ....................................................................... 7 
Kokoa/Cocoa .................................................................................. 8 
kahawa Arabica/Coffee Arabica ...................................................... 9 
kahawa Robusta/Coffee Robusta ................................................. 10 
Mparachichi/Ovacado ................................................................... 11 
Mparachichi (improved)/Ovacado improved .................................. 12 
Mchenza/Tangarine ...................................................................... 13 
Michungwa/Oranges ..................................................................... 14 
Michungwa improved/Oranges improved ...................................... 15 
Ndimu/Lemon ............................................................................... 16 
Mlimau improved/Lemon improved ............................................... 17 
Miembe/Mango ............................................................................. 18 
Miembe kisassa/Mango improved................................................. 19 
Miembe Dodo/Mango dodo .......................................................... 20 
Mipera/Guava ............................................................................... 21 
Mifenesi/Jackfruit .......................................................................... 22 
Migomba/Bananas........................................................................ 23 
Minanasi/Pineapples .................................................................... 24 
Mipapai/Pawpaw .......................................................................... 25 
Mikweme /Oyster nuts .................................................................. 26 
Komamanga/Pomegranate ........................................................... 27 
Mistafeli /Custard apple ................................................................ 28 
Mitende/Date palm ....................................................................... 29 
Mipension/Passion fruit................................................................. 30 
Pears ............................................................................................ 31 
Apples .......................................................................................... 32 
Peaches ....................................................................................... 33 
Mlozi /Almond .............................................................................. 34 
Walnuts ........................................................................................ 35 
Chestnuts ..................................................................................... 36 
Lime Tree ..................................................................................... 37 
Mibuyu/Boabab ............................................................................ 38 
Mzambarau/Plum tree .................................................................. 39 
Mikwaju/Tamrind tree ................................................................... 40 
Mzeituni/Olive tree ........................................................................ 41 
Mzabibu /Grape ............................................................................ 42 
Mkungumanga /Nutmeg ............................................................... 43 
Miti ya Kivuli/Shade trees ............................................................. 44 
Miti ya mbao Ngumu i.e Mininga/Hard wood trees Mininga ........... 45 
Mipingo/Blackwood ....................................................................... 46 
Mianzi/Bamboo ............................................................................. 47 

Mkungu ........................................................................................ 48 

Mikaratus ...................................................................................... 49 
Mwarobaini/Neem ......................................................................... 50 
Mng'ong'o/King'ong'o .................................................................... 51 
Mpira/Rubber ................................................................................ 52 
Mkrismasi/Christmas ..................................................................... 53 
Mpilipili-Mti /Pepper ....................................................................... 54 
Lucina trees .................................................................................. 55 
Ashok trees ................................................................................... 56 
Misonobari/Pine ............................................................................ 57 
Gravelia ........................................................................................ 58 
Karanga Miti/Macademia nuts ....................................................... 59 
Gundi/Gum ................................................................................... 60 
Mitiki/Tiki ....................................................................................... 61 
Mitopetope/Sweetsop ................................................................... 62 
Michongoma/Thorn tree ................................................................ 63 
Mjohoro/Acacia ............................................................................. 64 
Mnyaa ........................................................................................... 65 
Mfolosadi ...................................................................................... 66 
Mti maua/Flower tree .................................................................... 67 
Mlonge/Moringa ............................................................................ 68 
Mkama/ ......................................................................................... 69 
Castor Nyonyo .............................................................................. 70 
Cashew trees ................................................................................ 71 
Cassava ........................................................................................ 72 
Maize ............................................................................................ 73 
Sorghum ....................................................................................... 74 
Rice .............................................................................................. 75 
Peas ............................................................................................. 76 
Groundnuts ................................................................................... 77 
Sesame ........................................................................................ 78 
Sugar cane ................................................................................... 79 
Plantain......................................................................................... 80 
Bananas ....................................................................................... 81 
Mangoes ....................................................................................... 82 
Coconuts ...................................................................................... 83 
Oil palm ........................................................................................ 84 
Paw-paw ....................................................................................... 86 
Natural forest… ........................................................................... 87 
Other (specify) .............................................................................. 88 
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 Part A: Data collection information  

1. Valuation/household number: .................................. 

2. Interviewer names: .................................................. 

3. Date:  ....................................................................... 

4. Ward: ....................................................................... 

5. Village: ..................................................................... 

6. Names of household head (HHH):........................... 

7. Nationality of HHH ................................................... 

8. Mobile number of HHH or main contact person:...... 

9. Names of person interviewed (if not the HHH): ....... 

10. Relationship of person interviewed to HHH: ........... 

 
 

Part B: Household demographics 
 

1. Is this household part of a polygamous 
household? .............................................................. 

2. If yes, state the number of wives: ........................... 

3. Household number/s of related polygamous 
households: ............................................................. 

4. Home language: ...................................................... 

5. Ethnicity: .................................................................. 

6. Religion: ................................................................... 

 Part C: Residency and tenants  

1. For how many years has the household been 
living in this Village? ................................................ 

2. Does the household have another home? Y/ N 

3. If yes, where is this other home: .............................. 

4. Are there tenants accommodated on this property? 

5. If yes, number of tenants being accommodated? .... 

6. Is the property used for business purposes? Y / N 

 
7. If yes, specify type of business?.............................. 

Part D: Dwellings and structures 
 

1. How many structures do this household own?........ 

2. How many of each structure make up this 
homestead? ............................................................ 

 

Structure # 

Multifunctional residential  

Stand-alone Sleeping  

Stand-alone Kitchen  

Stand-alone Toilet/Shower  

Business only  

Combined multifunctional residential & business  

Livestock kraal  

Other (specify)  

 
 

Part E: Water, sanitation and energy 
 

1. Where is this household’s water MOSTLY 
obtained from? ........................................................ 

2. How long does it take to walk to that water 
source? (minutes) ................................................... 

3. What do you use the water for? .............................. 

4. What method, if any, do you use most often to 
treat your water before drinking it?.......................... 

5. What type of sanitation facility does this household 
use on most days? .................................................. 

6. Does the household share this sanitation facility 
with another household? Y / N ................................ 

7. What energy does the household mostly use for 
cooking? .................................................................. 

8. What energy does the household mostly use for 
lighting?  .................................................................. 

 

 Part F:  Household members  

1. How many people are in this household (excluding tenants/occupants)? 
 

1
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older 

Only for persons 15 years and 
older 
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M / F 

  
Y / N 

 
Y / N 

   

     
M / F 

  
Y / N 

 
Y / N 
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Part G: Land tenure and arable land 
 

1. How many pieces of arable land does this 
household currently have access to? 

2. If none, please provide reason? .............................. 

3. What are the main crops/plants grown by the 
household? ............................................................. 

4. What is the total acreage grown per season ........... 

5. What is the average quantity of this crop/plant sold 
per season? (Quantity & percentage) ...................... 

6. What is the second most important crop/plant 
grown by the household?......................................... 

7. What is the total acreage grown per season ........... 

8. What is the average quantity of this crop/plant sold 
per season? (Quantity & percentage) ..................... 

9. Would you say that farming produces the (a.) 
principle or (b.) supplementary food source for 
this household? ................................................. 

10. Would you say that farming produces the (a.) 
principle or (b.) supplementary cash income for 
this household? .......................... 

11. What tillage method does the household mostly 
use? ................................................................... 

12. Has your household received any agricultural 
extension services during the last two 
seasons? Y/N ..................................................... 

13. Did the household use any of the following 
modern inputs during the last season? (a.) 
improved seeds (b.) fertiliser (c.) improved 
breeds of livestock (d.) tractor 

 

 
For each piece of land owned or used by the household, 
please provide the information indicated below: 

 

#
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1 Y/N     

2 Y/N     

 
Part H: Livestock and poultry 

1. Does your household currently have access to 
land for grazing livestock? Y / N ............................ 

2. If yes, how far is the grazing area from this 
homestead (minutes’ walk)? ................................... 

3. If No, please provide reason? ................................. 

4. Does the household own any livestock animals 
and/or poultry? ........................................................ 

 

Livestock/ 
Poultry 

Est. 
Number 
owned 

by 
house-

hold 

Use 

Consum-
ption Sales 

Rituals / 
ceremoni 

es 

1. Cattle  Y / N Y / N Y / N 

2. Sheep  Y / N Y / N Y / N 

3. Chickens / 
poultry 

 Y / N Y / N Y / N 

4. Pigs  Y / N Y / N Y / N 

5. Goat  Y / N Y / N Y / N 

Livestock/ 
Poultry 

Est. 
Number 
owned 

by 
house-

hold 

Use 

Consum-
ption Sales 

Rituals / 
ceremoni 

es 

6. Guinea fowl  Y / N Y / N Y / N 

7. Pigeons  Y / N Y / N Y / N 

8. Other 
(specify) 

 Y / N Y / N Y / N 
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 Part I:  Use of natural resources  
 

Resource type 

Harvesting frequency? 

(D-Daily, 

W-Weekly, S- 
Seasonally) 

For own use 
(O) or to sell 

(S) 

1. Wood (construction/ 
fire) 

D / W / S O / S 

2. Bamboo D / W / S O / S 

3. Honey D / W / S O / S 

4. Forest food products D / W / S O / S 

5. Bush meat D / W / S O / S 

6. Fish D / W / S O / S 

7. Medicinal plants D / W / S O / S 

8. Clay (brickmaking) D / W / S O / S 

9. Thatch/Straw D / W / S O / S 

10. Other (specify) D / W / S O / S 

 

 Part J:  Sources of livelihood  

1. What is the MOST important livelihood activity for 
this household?........................................................ 

2. Is the household mostly engaged in (a.) cash 
generating or (b.) food producing activities?............ 

3. Please indicate main sources of household income 
below (all family members). .................................... 

(Cross check all sources of income with reported sources 
of livelihood) 

4. Who is the main cash income provider? ................ 

Part K: Marketing of produce and transport 
 

1. Where do you sell most of your produce, crops or 
animals? (If at home, cross check with Q) 

2. What is the principal mode of transportation used 
to take your goods to where they are sold? ............ 

3. How long does it take you to transport your goods 
to where it is sold? .................................................. 

4. What is the principal mode of transportation used 
to travel to work or farms?....................................... 

 

Part L: Expenditure 
 

 

Expenditure item 

Rank the 5 
most 
important 
items (1 
most 
important – 
5 least 
important) 

Est. 
Amount 
during last 
month for 
entire 
household 
(TZS) 

1. 
  

2. 
  

3. 
  

4. 
  

 

 Part M: Credit  

1. Does the household rely on any of the following 
credit lending facilities? .......................................... 

 

Source of income 
Amount during last 
month for entire 
household (TSH) 

Regular (R), 
Occasional 
(O) 

1. Salary/wage (specify 
source) 

 
R / O 

2. Small-scale/ 
artisanal mining 

 
R / O 

3. Small trader  R / O 

4. Crop sales  R / O 

5. Livestock sales (incl. 
sale of animal 
products) 

 R / O 

6. Social grants  R / O 

7. Tenants  R / O 

8. Firewood and/or 
charcoal 

 
R / O 

9. Building materials  R / O 

10. Other (specify)  R / O 

Facility Y/N 

1. Microcredit Fund  

2. Bank  

3. Mutual Credit  

4. Loans from family and/or 
friends 
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 Part N: Moveable assets  
 

Item 
Number currently owned in working 
order 

1. Cell phone  

2. Radio  

3. Television  

4. Sewing Machine  

5. Motor cycle  

6. Car/Van  

7. Tractor  

8. Donkey cart  

9. Bicycle  

10. Wheelbarrow  

11. Solar Panel  

12. Fridge  

13. Gas lamp  

14. Bed  

15. Generator  

16. Seeder  

17. Plow drawn by oxen  

18. Table  

 

Part O: Nutrition 
 

1. Was there a shortage of food during the last two 
seasons? Y / N ........................................................ 

2. If yes, circle the months: Jan / Feb / March / April / 
May / June / July / Aug / Sept / Oct / Nov / Dec ...... 

3. What was the most important reason for food 
shortage? ................................................................. 

 Part P: Health  

1. Generally, when members of this household get ill, 
where do they go for medical attention? .................. 

2. How long do household members need to travel to 
get to this facility (minutes)? .................................... 

3. Has your household received any household 
immunisation services in the last 6 months? Y/N ... 

4. How often is the household visited by a community 
health worker? ........................................................ 

5. Does your youngest child have a vaccination 
card? Y / N ............................................................... 

 

 

 

 

 

Part Q: Access to public services and 
livelihood resources 

Service / resource 
Location (Name of nearest 

village/town) 

1. Bus stop  

2. Clinic/ Health Centre  

3. Market/ shop  

4. Police station  

5. Bank / credit facilities  

6. Hunting area  

7. Fishing area  

8. Area where medicinal plants are 
collected 

 

9. Area where firewood and forest 
food products are collected 
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Part R: Social networks 
 

1. Do you have relatives in this village? Y / N ............ 
 

Activity 
Depend on friends 
and/or family 

1. Share equipment / tools / transport / 
Cultivate fields etc. 

Y / N 

2. Exchange goods / services Y / N 

3. Take care of children Y / N 

4. Take care of sick household members Y / N 

5. Borrow money Y / N 

Part S: Needs analysis 
 

1. What is this households five most urgent needs? .. 

................................................................................ 
 

 

 

 

 

 

 

 

 

Need 

Rating 

(Assign 1 to most 
urgent and 5 least 
urgent) 

1. Infrastructures i.e. roads, bridges  

2. Foodstuffs/water  

3. Health facilities  

4. Schools  

5. Agricultural equipment  

6. Police station  

7. Skills training  

8. Employment  

9. Community gardens  

10. Livestock watering hole  

11. Other (specify)  

 
 

 

Service / resource 
Location (Name of nearest 

village/town) 

1. Church/mosque  

2. Primary/Secondary school  
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Part T: Expectations regarding the project 
 

1. What are your main expectations regarding the 
proposed EACOP project: ...................................... 

 

Issue Y/N 

1. It will create employment  

2. It will create opportunities for local businesses  

3. It will bring development projects  

4. It will improve local infrastructure (roads, etc.)  

5. It will help to build schools, community facilities, etc.  

6. Other (specify)  

 
2. What are your main concerns regarding the 

proposed EACOP project: ...................................... 

 

Issue Y/N 

1. People will be displaced off their land  

2. Jobs will be given to outsiders  

3. Loss of traditional values  

4. It will impact on water resources  

5. The environment will be polluted  

6. Other (specify) 
 

3. Are you willing to relocate your household to 
another area if required? Y/N ................................. 

4. Are you willing to relocate your agricultural 
activities to another area? Y/N ................................ 

5. Suppose the livelihood activities that you are 
currently depending on are impacted upon due to  
a loss of your house and/or land? What would the 
best way be to restore your life? ............................. 
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Wards 
Lusanga ............................................................................... 1 
Misima ................................................................................. 2 
Kijungu ................................................................................ 3 
Partimbo .............................................................................. 4 

Suruke ................................................................................. 5 
Msisi .................................................................................... 6 
Naga .................................................................................... 7 
Igusule ................................................................................. 8 
Bukombe ............................................................................. 9 
Bukome ............................................................................. 10 
Kasharunga ....................................................................... 11 
Kyaka ................................................................................ 12 

Saunyi ............................................................................... 13 
Njoro .................................................................................. 14 
Other (specify) ................................................................... 15 

Villages/settlements 
Momboleyo                                                                   
Misima ................................................................................. 1 
Gita ...................................................................................... 2 
Kwavijana ............................................................................ 3 

Ilala ...................................................................................... 4 
Mwabib ................................................................................ 5 
Busonge .............................................................................. 6 
Bumkombe town .................................................................. 7 
Bukome ............................................................................... 8 
Runazi ................................................................................. 9 
Bulifani ............................................................................... 10 
Kushaba ............................................................................ 11 

Bulyang’ombe .................................................................... 12 
Mnyemfu ............................................................................ 13 
Mtaa .................................................................................. 14 
Other (specify) ................................................................... 15 

Hamlet 
tbd ....................................................................................... 1 
Other (specify) ..................................................................... 2 

Relationship of person interviewed to HHH 
Household head .................................................................. 1 
Spouse of household head .................................................. 2 
Son/ daughter of household head ........................................ 3 
Parent or parent-in-law of household head .......................... 4 
Other (specify) ..................................................................... 5 

Home language: 
Kiswahili .............................................................................. 1 
Kisambaa ............................................................................ 2 
Kizigua ................................................................................. 3 
Kibondei .............................................................................. 4 
Kimburu ............................................................................... 5 
Kigogo ................................................................................. 6 
Kinyiramba........................................................................... 7 

Kisukuma ............................................................................. 8 
Kinyamwezi ......................................................................... 9 
Kihaya ............................................................................... 10 
Kinyambo .......................................................................... 11 
Kimakua ............................................................................ 12 
Kimakonde......................................................................... 13 
Kiyao ................................................................................. 14 
Kingereza .......................................................................... 15 
Luganda ............................................................................ 16 

Other (specify) ................................................................... 17 

Ethnicity: 
Wadigo ................................................................................ 1 
Wasambaa .......................................................................... 2 
Wamburu ............................................................................. 3 
Mang'ati ............................................................................... 4 

Wagogo ................................................................................ 5 
Warangi ................................................................................ 6 
Wanyaturu ............................................................................ 7 
Wanyiramba ......................................................................... 8 
Nyamwezi............................................................................. 9 

Sukuma .............................................................................. 10 
Wahaya .............................................................................. 11 
Buganda ............................................................................. 12 
Other (specify) .................................................................. 13 

 

Religion 
Islam .................................................................................... 1 
Christian ............................................................................... 2 

Animism ............................................................................... 3 
Other (specify) ...................................................................... 4 

 

Nationality 
Tanzanian ............................................................................ 1 
Malawian .............................................................................. 2 
Kenyan ................................................................................. 3 
Ugandan............................................................................... 4 
Other (specify) .................................................................... 5 

 
Payment to stay on land 
Land board ........................................................................... 1 
Chief/headman ..................................................................... 2 
Employer .............................................................................. 3 
Government ......................................................................... 4 
Other (specify) ...................................................................... 5 

 
If yes, where is this other home: 
Same village ......................................................................... 1 
Other Village in this District (specify Village) ........................ 2 
Other District in this Region (specify District) ....................... 3 
Other Region (Specify Region) ............................................ 4 
Other Country (specify Country) ........................................... 5 

 

Type of business 
Small trading from shop ....................................................... 1 
Mechanical Workshop .......................................................... 2 
Salon .................................................................................... 3 
Other (Specify) ..................................................................... 3 

 

Where is water MOSTLY obtained from? 
Communal borehole/well ...................................................... 1 
Individual borehole/well ........................................................ 2 

Government provided water (community tap/standpipe) ...... 3 
River, stream, dam or creek ................................................. 4 
Rain tank .............................................................................. 5 
Water vendor ........................................................................ 6 
Other (specify) ...................................................................... 7 

 

What do you use the water for? 
Drinking ................................................................................ 1 

Domestic use (bathing, cleaning, etc.).................................. 2 
Irrigation / crops ................................................................... 3 
Livestock .............................................................................. 4 
Other (specify) ...................................................................... 5 

 

What method, if any, do you use most often to treat your 
water before drinking it? 
Do not treat water ................................................................. 1 
Boiling .................................................................................. 2 

Adding bleach/ chlorine ........................................................ 3 
Straining through cloth ......................................................... 4 
Letting it stand and settle ..................................................... 5 
Water filter ............................................................................ 6 
Other (specify) ...................................................................... 7 

 
 



Page 2 of 4 

 

 

TOT5212: Social and Resettlement Services for EACOP: Socio-economic household survey 2018/05 
 

 

How do you store drinking water? 
Do not store ......................................................................... 1 
Special water buckets .......................................................... 2 
Any buckets ......................................................................... 3 
Covered clay pot .................................................................. 4 

Other (specify) ..................................................................... 5 

Sanitation facility 
No sanitation facility ............................................................. 1 
Pit latrine.............................................................................. 2 
Flush toilet ........................................................................... 3 
Other (specify) ..................................................................... 4 

Type of energy mostly 
Generator ............................................................................ 1 
Solar panel .......................................................................... 2 
Public Electricity .................................................................. 3 
Charcoal .............................................................................. 4 
Flashlight/Batteries .............................................................. 5 
Butane Gas .......................................................................... 6 
Candles ............................................................................... 7 
Wood ................................................................................... 8 

Cow dung ............................................................................ 9 
Paraffin .............................................................................. 10 
Other (specify) ................................................................... 11 

Relationship to household head 
Household head .................................................................. 1 
Spouse of household head .................................................. 2 
Son/ daughter of household head ........................................ 3 

Son-in-law/ daughter-in-law of household head ................... 4 
Grandchild of household head ............................................. 5 
Parent of household head .................................................... 6 
Parent-in-law of household head ......................................... 7 
Brother/ sister of household head ........................................ 8 
Cousin of household head ................................................... 9 
Grandparent of household head ........................................ 10 
Adopted/ foster/ step child of household head ................... 11 

Orphan .............................................................................. 12 
Not related but dependent ................................................. 13 
Other (specify) ................................................................... 14 

Marital status 
Married ................................................................................ 1 
Divorced .............................................................................. 2 
Widowed .............................................................................. 3 

Single .................................................................................. 4 
Living together ..................................................................... 5 
Child .................................................................................... 6 

Resident status 
Lives here full time ............................................................... 1 
Lives here part-time (more than 5 days per month)............. 2 
Lives here irregularly (less than 5 days per month) ............. 3 

Highest education 
None .................................................................................... 1 
In primary School ................................................................. 2 
Did not finish primary School ............................................... 3 
Finished Primary School ...................................................... 4 
In Secondary School............................................................ 5 
Did not finish Secondary School .......................................... 6 
Finished Secondary School ................................................. 7 

Higher Educational Level ..................................................... 8 

Economic/livelihood activity 
Farming ............................................................................... 2 
Small trading ........................................................................ 3 
Livestock keeping ................................................................ 4 
Artisanal mining ................................................................... 5 

Other self-employment/ own business ................................. 6 
Salaried employment............................................................ 7 
Day laborer/ pieceworker ..................................................... 8 
Unemployed but looking for work ......................................... 9 
Too old or sick to work ....................................................... 10 

Staying at home/ not looking for work ................................ 11 
Still in school or studying .................................................... 12 
Other (specify) .................................................................... 13 

 

Employable Skills 
Driving .................................................................................. 1 
Operation of heavy equipment ............................................. 2 
Mechanical skills .................................................................. 3 

Electrical skills ...................................................................... 4 
Plumbing .............................................................................. 5 
Builder/ construction ............................................................. 6 
Carpentry ............................................................................. 7 
Computer operating ............................................................. 8 
Administrative/ clerical.......................................................... 9 
Warehouse/ storekeeping .................................................. 10 
None of the above .............................................................. 11 

 
No access to farming land 
Not enough money to rent land ............................................ 1 
Not enough land available .................................................... 2 
No need for land ................................................................... 3 
Other (specify) ...................................................................... 4 

 

Crops/plants 
Cassava ............................................................................... 1 

Rice ...................................................................................... 2 
Yam ...................................................................................... 3 
Corn ..................................................................................... 4 
White sorghum ..................................................................... 5 
Red sorghum ........................................................................ 6 
Peanuts/groundnuts ............................................................. 7 
Cowpea ................................................................................ 8 
Cotton .................................................................................. 9 

Onion ................................................................................. 10 
Tomato ............................................................................... 11 
Lettuce ............................................................................... 12 
Carrots ............................................................................... 13 
Cotton ................................................................................ 14 
Coffee ................................................................................ 15 
Beans ................................................................................. 16 
Potato ................................................................................. 17 

Pumpkin ............................................................................. 18 
Maize ................................................................................. 19 
Pimento .............................................................................. 20 
Aubergine ........................................................................... 21 
Green legume .................................................................... 22 
Watermelon ........................................................................ 23 
Melon ................................................................................. 24 
Okra ................................................................................... 25 

Mango ................................................................................ 26 
Banana ............................................................................... 27 
Orange ............................................................................... 28 
Citrus .................................................................................. 29 
Papaya ............................................................................... 30 
Other (specify) .................................................................... 31 

 

Total acreage grown per season 
1-5.........................................................................................1 

5-10.......................................................................................2 
10-15.....................................................................................3 
15+........................................................................................4 

 

Average amount sold per year (bunches, kilograms, sacks, 
poles) 
1-5.........................................................................................1 
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5-10 ...................................................................................... 2 
10-15 .................................................................................... 3 
15+ ....................................................................................... 4 
Other (specify) ..................................................................... 5 

If any fields were left uncultivated, why were they not 
cultivated? 
Resting/ lying fallow ............................................................. 1 
No rain ................................................................................. 2 
Late rain............................................................................... 3 
Not enough financial resources ........................................... 4 
No seeds to plant ................................................................. 5 
No farming implements ........................................................ 6 

Shortage of labour ............................................................... 7 
Birds/ animals eat the crops ................................................ 8 
Pests/ crop disease ............................................................. 9 
Other (specify) ................................................................... 10 

Tillage method 
Leased line cows (plough) ................................................... 1 
Manual labour ...................................................................... 2 
Tractor ................................................................................. 3 

Other (specify) ..................................................................... 4 

What is the piece of land used for? 
Cultivation of crops throughout the whole year .................... 1 
Cultivation of crops during part of the year .......................... 2 
Fallow/ resting ..................................................................... 3 
Grazing ................................................................................ 4 
Rented or lent to someone else ........................................... 5 

Not used .............................................................................. 6 
Other (specify) ..................................................................... 7 

What type of ownership does the household have over the 
land? 
Mailo .................................................................................... 1 
Individual land title ............................................................... 2 
Customary land title ............................................................. 3 

Rent/Lease (paid in cash) .................................................... 4 
Rent/Lease (paid in kind) ..................................................... 5 
Free load ............................................................................. 6 
Occupied without authorization ............................................ 7 
Other (specify) ..................................................................... 8 

Grazing areas 
Around the homestead/concession ..................................... 1 

In the pasture of the village .................................................. 2 
Grazing in the forest ............................................................ 3 
Transhumance ..................................................................... 6 
Other (specify) ..................................................................... 7 

Livelihood resources 
Subsistence farming ............................................................ 1 
Sales of crops ...................................................................... 2 

Small trading ........................................................................ 3 
Sales of livestock/ livestock products ................................... 4 
Artisanal mining ................................................................... 5 
Other self-employment/ own business ................................. 6 
Salaried employment (specify) ............................................ 7 
Other (specify) .................................................................... 9 

Military service ..................................................................... 9 
Livestock seller ................................................................... 10 
Baker .................................................................................. 11 
Butcher ............................................................................... 12 
Carpenter ........................................................................... 13 

Artisanal mining .................................................................. 14 
Other (specify) .................................................................... 15 

 

Where do you sell most of your produce, crops or 
animals? 
At the village itself ................................................................ 1 
Surrounding villages ............................................................. 2 
Surrounding towns (specify) ................................................. 3 

Other (specify) .................................................................... 4 
 

Who transports produce to the market 
Male adult ............................................................................. 1 
Female adult ........................................................................ 2 
Male child ............................................................................. 3 
Female child ......................................................................... 4 

 

How long does it take you to transport your goods to 

where it is sold? 
Less than 1hour.................................................................... 1 
1-3 hours .............................................................................. 2 
3-6 hours .............................................................................. 3 
More than 6 hours ................................................................ 4 

 

Mode of transport 
Bicycle .................................................................................. 1 

Bus ....................................................................................... 2 
Car driver ............................................................................. 3 
Car passenger ...................................................................... 4 
Animal drawn cart ................................................................ 5 
Motorbike ............................................................................. 6 
Truck .................................................................................... 7 
Head loading ........................................................................ 8 
Public transport .................................................................... 9 

Other (specify) .................................................................... 10 
 

What was the most important reason for food shortage? 
Lack of income ..................................................................... 1 
Shortage of instruments to farm ........................................... 2 
Animals destroy crops .......................................................... 3 
Drought ................................................................................ 4 
Lack of access to markets .................................................... 5 

Insufficient labour ................................................................. 6 
Shortage of land ................................................................... 7 
Sold food for cash ................................................................ 8 
Bad luck/ witchcraft .............................................................. 9 
Other (specify) .................................................................. 10 

 

Health Facilities 
District hospital ..................................................................... 1 

Public health centre .............................................................. 2 
Private sector health facility .................................................. 2 
Private nurse ........................................................................ 5 
Traditional therapist/healer ................................................... 6 
Did not seek treatment ......................................................... 8 
Other (specify) .................................................................... 9 

 

Main income provider source of income 
Farming ............................................................................... 1 

Fishing ................................................................................. 2 
Shepherding ........................................................................ 3 
Hunting ................................................................................ 4 
Driving ................................................................................. 5 
Apprentice ........................................................................... 6 
Mechanic ............................................................................. 7 
Shop owner ......................................................................... 8 

 

HIV/AIDS Perception/information 
It kills .................................................................................... 1 

Incurable .............................................................................. 2 
The manner in which it is contracted .................................... 3 
Treatment or management of the condition .......................... 4 
Other .................................................................................... 5 

Frequency of visits from health care workers? 
Once a month ....................................................................... 1 
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Twice a month ..................................................................... 2 
Once in three months .......................................................... 3 
Twice a year ........................................................................ 4 

Common causes of HIV/AIDS 
Irresponsible sexual behaviour ............................................ 1 
Blood transfusion ................................................................. 2 
Sharing of sharp instruments such as syringes, razorblades 
etc ........................................................................................ 3 
Mother to child transfusion ................................................... 4 
Don’t know ........................................................................... 5 
Other (specify) ..................................................................... 6 

Relocation preferences 
I don’t want to lose access to my land ................................. 1 
Replacement of my land elsewhere to continue cultivation . 2 
Be compensated with cash and find another land for 
cultivation ............................................................................ 3 
Be compensated with cash and start another business ....... 4 
Other ................................................................................... 5 
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1 BACKGROUND INFORMATION 

The process of establishing compensation rates for the East African Crude Oil Pipeline 

(EACOP) Project commenced in 2017 whereby compensation rates to be used in Early 

Works (EW) and Priority Area (PA) sites were ascertained. A workshop on compensation 

rates attended by Digby Wells Consortium (DWC) staff, Government Valuers from the 

Ministry of Lands, Housing and Human Settlements Development (MLHHSD) and District 

Valuers took place on 9th October, 2017 to kick-start the process for the formulation of 

current asset compensation rates for the EACOP Project. As a result of collaborative action 

between DWC staff and more specifically Whiteknights Real Estate Investment Analysts 

Company Limited who are the appointed Project Valuers, research was undertaken to inform 

the development of compensation rates to be used for Early Works (EW) and Priority Area 

(PA) sites. These rates were subsequently finalised on 3rd April, 2018 and approved by the 

Chief Valuer on 11th April, 2018 (See Appendix A).  

During 16 May – 20 September 2018, the Early Works (EW) and Priority Area (PA) sites 

research initiative was followed up with a market asset survey conducted for the entire oil 

pipeline route in Tanzania covering 1,147 kilometres from Missenyi District in Kagera Region 

to Tanga City in Tanga Region. The market survey took place in conjunction with valuation 

asset surveys along the oil pipeline route. Nine project teams were involved in carrying out 

the market survey. In each of the nine teams, valuation research staff comprised a Senior 

Sensitisation Valuer, Valuation Team Leader and three Assistant Valuers. The market asset 

survey aimed at establishing market compensation rates for land, construction rates for 

buildings and structures; rack rental rates for buildings; compensation rates for "unlisted" 

crops and trees; and compensation rates for graves and spiritual sites. 

From 1st to 4th November 2018, a team of Senior Valuers from Whiteknights Real Estate 

Investment Analysts Company Limited conducted consultations with District Valuers (DVs) 

for Missenyi, Bukoba Rural, Muleba and Biharamulo Districts in Kagera Region. 

Engagement with the DVs was made at the District Headquarters and augmented with site 

visits to selected sites in the pipeline corridor. The main aim of the engagement of District 

Valuers was validation with the DVs of proposed market asset compensation rates prepared 

by the Project Valuers for use in Pipeline Valuation reports for this region. 

After the District Valuers' engagement, the Project Valuers prepared the final draft 

compensation rates with a view to presenting them to The Chief Valuer of the Government 

to endorse before they are used in the pipeline project. In compiling proposed land 

compensation rates to be used for the Pipeline route, approved compensation rates for 

EW/PA sites formed benchmarks in deriving land values where the pipeline route is in 

proximity of an EW/PA site.  

This dossier presents in detail the methodology which was adopted to generate these 

valuation compensation rates and constitutes the final report on compensation rates to be 

presented to the Chief Valuer for endorsement of the rates in conformity with the 

requirements of The Valuation and Valuers and (General) Regulations, 2018.  
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2 OBJECTIVES OF THE MARKET SURVEY 

The overarching objective of the market survey undertaken between 16th May – 20th 

September 2018 was to establish:  

a) Market compensation rates for land taking into account prevailing land market prices 

at the various locations; 

b) Replacement cost rates for buildings, structures and other improvements on the land; 

c) Rack/Market rental rates for buildings and structures; 

d) Market compensation rates for "unlisted" crops and trees; 

e) Market compensation rates for graves taking into account provisions of The Graves 

(Removal) Act, 1969 and prevailing burial practices; 

f) Market compensation rates for the removal of spiritual sites. 
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3 SURVEY AND DATA ANALYSIS METHODOLOGY 

Under the provisions of The Valuation and Valuers (General) Regulations, 2018 the 

Registered Valuer for a compensation project has to undertake research in order to establish 

current or up-to-date market values and costs of compensable items so that Project Affected 

Persons (PAPs) are paid compensation which is fair and adequate. The results of the 

market research undertaken, and the rates established by the Registered Valuer, need to 

obtain the Chief Valuer’s endorsement before being used in the project. 

3.1 Land Value Rates 

In ascertaining land value rates, Whiteknights Real Estate Investment Analysts Company 

Limited (hereafter referred to as Whiteknights) employed the Comparative Method of 

Valuation as per the requirements of Regulation 8 and 9 of The Valuation and Valuers 

(General) Regulations, 2018. These two vital Regulations are reproduced ad-verbatim 

below. 

8. "The basis for assessment of any land and unexhausted 

improvements for purposes of compensation under the Act shall be the 

market value of such land and unexhausted improvements". 

9. "The market value of any land and unexhausted improvement shall 

be arrived at by use of comparative method with evidence from actual recent 

sales of similar properties or by use of the income approach or replacement 

cost method where the property is of special nature and not saleable". 

(emphasis supplied). 

Similarly, Regulation 55 (4) states: 

"In assessing market value for land, the Valuer shall use comparative or 

market approach". 

In order to determine land value rates, research undertaken along the pipeline corridor 

adopted a mixed research method using the quantitative approach where statistical 

inferences were made. These statistical analyses were augmented with qualitative approach 

which was mainly founded on deductive reasoning. 

The land market activities and more specifically land transaction activities within four 

Districts in Kagera Region (Missenyi, Bukoba Rural, Muleba and Biharamulo) were 

systematically analyzed with a view to ascertaining current land value rates to be used in 

valuing compensable land parcels along the pipeline corridor. Firstly, the available 

transaction documents in the form of sales agreements were collected from village leaders, 

as the main source of raw data for the research. Secondly, interviews were conducted with 

responsible village and ward leaders, and also villagers in both the affected villages and 

other unaffected villages which are contiguous to the affected wards. Discussions were also 

held with peer land professionals, namely District Valuers and Authorized Land Officers of 

the respective districts. These interviews were mostly undertaken by sensitization valuers 

most of whom were the Project’s Senior Valuers who had been engaged in sensitizing the 

villagers, PAPs, and village leaders regarding various valuation aspects for the project. 
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These valuers are experienced land professionals who have practiced for a considerable 

period of time and possess the requisite experience and expertise in engaging with land 

market actors. 

The field work for the market study undertaken by the valuers focused on: 

 Collecting land sales agreements with the aim of getting data and information on land 

purchases within affected hamlets, villages and wards, identifying the prices, actors, 

spatial dimension of the land parcels, nature of the land, and transaction dates. 

 Undertaking interviews and focused group discussions with villagers and leaders at 

various village and ward levels in an attempt to get credible transactions data and 

information, and 

 Viewing the transacted land parcels and observing the basic land characteristics and 

aspects which would have affected land parcel values, building rates and rentals. 

In the realms of real estate, it is known that property markets are inefficient, and this has a 

bearing on how real estate research is conducted. Land parcels and properties are 

heterogeneous products, i.e. no two land parcels or properties are 100% identical. In 

addition, property market transparency is often limited and property markets tend to exhibit a 

marked degree of opaqueness. Most property deals are conducted clandestinely and in 

confidence making the obtaining of land market data difficult.  The absence of a central 

market for real estate, as is the case with financial assets, further accentuates data 

problems relating to land/property sales.  Hence, it should be borne in mind, this study was 

no exception and had to contend with typical data constraints associated with immature 

property markets. In these circumstances, great reliance was placed on our experience with 

property markets in Tanzania, deductive reasoning and sense of judgement. 

In the Kagera Region, the collection of data and information for creating the required 

compensation rates was faced with a number of challenges. These included reluctance on 

the part of local village and ward leaders in providing data from their areas of jurisdiction 

because they either had no reliable data or had no sales data at all. Furthermore, only a few 

village leaders kept transaction documents or records in their offices whereas others were 

afraid of “betraying the electorate” i.e. PAPs who happen to be their voters in all local 

government elections, the next being due in 2019. It was apparent that village leaders 

preferred to give valuers higher priced transactions rather than those which were realistic 

with lower land prices. Some of the village leaders claimed they were observing 

confidentiality of sales transactions i.e. they claimed land sales agreements are typically 

confidential only to parties who were privy to the sales contract, and accordingly the village 

leaders could not divulge information to Whiteknights. It is noteworthy that these constraints 

were not of the same character or magnitude across villages.  

Despite the existence of data constraints, it was still possible to capture reliable data to 

inform pipeline valuation rates through a combination of methods, including examining land 

rates issued by the Chief Valuer, interviews conducted privately with individual villagers, 

comparison with approved EW/PA land rates, carrying out value profiling for the pipeline 

route and data validation with District Valuers. 
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Data analysis involved compiling market land prices within a hamlet and later on villages, 

and adjusting them for the time lag for those transactions which were not carried out 

recently. Similarly, the exercise involved converting the units of measurement used in the 

transactions into standardized units of analysis. The type of units used in the transactions 

and recorded in the sales agreements included square feet, square metres and simply 

pacing the length and width of the land parcels using footsteps. The transaction medium was 

mainly in Tanzania shillings but in some instances it was Ugandan shillings, cows and goats 

and other forms of in-kind payment. These varied transaction media were appropriately 

converted into Tanzania shillings having ascertained the actual market or selling prices of in-

kind compensation in Tanzanian shillings at the time of the transaction. These transacted 

prices were divided by the land area to produce a price per “acre” or price per square metre 

for building land, which was taken as a unit of analysis. Later on these analysed prices were 

aggregated at the ward level to arrive at the Land Value Rate for the ward in question. 

During the analysis, all the affected wards in a district were sequentially arranged from the 

first to the last ward in a district in order to observe the relativity of values across wards. In a 

typical case of a district like Missenyi District in Kagera Region bordering Uganda, the first 

ward is Mtukula and the last ward is Biharamulo on the far end bordering Geita Region. This 

protocol was replicated in generating land value rates for all wards within districts affected by 

the pipeline project.  After the land value rates had been arranged sequentially, a land value 

profile was established and graphed. Qualitative analysis was subsequently applied to 

identify land rate outliers that could not be justified. For a typical land value profile seen in 

Figure 1 below, the trend line drawn from the data shows a smooth transition of values from 

one ward to another, except in areas where there are known extraordinary factors or 

phenomena affecting land value. These outliers were then picked up as areas requiring 

further research and consultations with District Valuers were made to understand or adjust 

the outliers. This iterative calibration process was repeated until a realistic land value profile 

emerged. In some cases, the calibration process involved data interpolation and 

extrapolation. The generation of a land value profile and the calibration of values constitute 

typical protocol for the analysis of land values in linear projects. 

In order to be able to visualise the spatial dimension of the land value rates across the 

pipeline route in Kagera Region, land value maps for the 19 affected wards in Missenyi, 

Bukoba Rural, Muleba and Biharamulo Districts were prepared. The land value maps are 

presented in Appendix B. 

3.2 Rack Rental Value Rates 

In common parlance, rent is the amount of money paid for the use of an asset for a specified 

period of time. In the domain of real estate, the rack rental value of a property is the 

maximum rent a property would fetch if exposed in the market under typical market 

conditions conforming to the market value standard. 

From the existing Whiteknights valuation database, a number of house categories were 

established based on the type of building, description of building materials used in 

construction and the standard of workmanship, all of which were checked against 

photographs of the building type in question. For these building categories, rental values 
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were collected from the village and ward leaders and the villagers themselves. From the 

information and data collected in a typical hamlet or village for a particular type of building, a 

simple average rental was established for a space unit per month. Descriptive statistics (i.e. 

minimum, maximum, range and mean values) for the data were calculated and this enabled 

the ascertainment of realistic rental values for building categories within a village and later 

on a ward. These rental values are expressed in terms of number of shillings per room or 

per house per month depending on the number of rooms in a housing unit. 

In general, data on rental values was more readily available compared to data on land sales, 

albeit we could only access limited written rental/lease agreements i.e. sufficient evidence 

on market rents was collected through filled-in administered questionnaires and also 

corroborative evidence obtained from oral interviews. We collected only a limited number of 

written lease agreements as most of the villagers enter into oral lease agreements rather 

than formal written leases. 

3.3 Building Construction Rates 

The assessment of building construction rates was carried out in conformity with Regulation. 

55 (3) of The Valuation and Valuers (General) Regulations, 2018, which states:- 

"In assessing building value rates the following considerations shall be taken into 

account: 

(a) the cost of replacing a building or a structure of similar nature, quality of 

construction, levels of completion in works-in-progress and size based on local 

market prices of materials and labour charges". 

Building construction rates are average rates established by dividing the overall costs of 

construction of a building by the Gross External Area (GEA) of the building. Basically, the 

building rates represent the average cost of constructing a replica building per unit area. 

These construction rates for buildings or structures are established by considering the 

overall cost of a typical building and dividing it by the total building footprint area of the 

building. The cost of the building is established by using the Quantity Surveyor’s elemental 

cost estimation approach whereby building elements are priced and an allowance for 

professional fees is made. However, for traditional buildings and structures which are 

typically found in the pipeline corridor the costing was undertaken by itemizing cost items 

and allowing for the cost of labour and transport of building materials to the site where 

buildings were erected. Labour and transport costs for building materials were also worked 

out with reference to typical average costs for these items in the villages in question. In this 

work, a Registered Quantity Surveyor who is familiar with properties located along the 

pipeline route worked alongside the valuation teams to establish construction costs or 

Replacement Costs for buildings and structures. 

For the different categories of buildings, costs of buildings and structures were established. 

Several types of buildings and structures were identified and their cost estimated while 

observing the cost variance based on the type of construction and construction materials. In 

addition to buildings, other important structures and improvements found in the pipeline 

route were priced. These additional assets were varied in nature and size and included 

water ponds, fish ponds, outer kitchens, pit latrines, shower rooms, granaries, fences of all 
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types, foundations, and so on. These assets were priced based on the item-by-item costing 

approach. Typical construction costs for buildings, structures and other improvements on the 

land are presented in Table 4-2.  

3.4 Crops and Trees 

Crops and trees are currently valued using the Crop Compensation Schedule issued by the 

Chief Valuer in 2012 and also, the additional list of approved crops and trees from EW/PA 

sites which was approved by the Chief Valuer on 15th August, 2018. While conducting 

pipeline route surveys, additional economic trees were found and proposals on their 

compensation rates are presented in Table 4-7 below. The percentage growth rates to be 

used for trees and crops found along the pipeline route are in accordance with Regulation 

55(6) of The Valuation and Valuers (General) Regulations, 2018 which is as follows: 

 

Seedlings 15% 

Early growth 25% 

Young 50% 

Early maturity 75% 

Full maturity 100% 

Old stage 30% 

 

"Unlisted" crops and trees are crops and trees which do not appear in either the 

Compensation Schedule issued by the Chief Valuer in 2012 or the subsequent list of 

approved compensation rates for additional crops and trees issued by the Chief Valuer for 

the EACOP project in August, 20181. 

The estimation of compensation rates for crops and trees is based on either: i) proposed 

compensation rates which were provided to Whiteknights by District Valuers or; ii)  estimates 

of compensation rates for trees and crops made by considering compensation rates for 

generic crops and trees found in the 2012 compensation schedule and making due 

allowance for inflation between 2012 and 2018. Proposed compensation rates for unlisted 

crops and trees are presented in Table 4-7. 

3.5 Graves 

Compensation rates for graves were estimated as per the requirements of the Graves 

(Removal) Act, 1969. Section 9 of the Act states: 

"The compensation payable under this section shall be limited to the 

reasonable expenses incurred in the removal, transportation, 

reinstatement and re-interment of the grave or dead body and any 

                                                
1 Letter Reference No: BA.391/466/01/58 of 15th August 2018 
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placatory or expiatory rites or other ceremony accompanying such 

removal and reinterment".  

Accordingly, Whiteknights made an item by item estimate of costs related to grave removal 

and re-burial, depending on whether or not the grave has a construction around it or not. In 

general, the amount which is payable to the family in relation to "placatory or expiatory rites 

or other ceremony accompanying such removal and re-interment" is T.Shs. 300,000. In 

addition, the amount which should be paid to the District Medical Officer (DMO) or 

Contractor who would engage the District Medical Officer is T.Shs. 200,000 per grave for an 

ordinary grave. For a grave with a construction, an additional T.Shs. 200,000 is required 

making the total budget for grave removal T.Shs. 400,000. Itemized grave removal costs are 

found in Table 4-8. It is noteworthy that where the cost of grave removal is paid to the DMO 

or a private contractor, there are economies of scale when the number of graves to be 

removed is large. 

The approach which has been adopted for compensating a grave in the EW/PA sites differs 

slightly from the approach adopted for the pipeline route. While in the EW/PA sites a flat all-

inclusive rate of T.Shs. 500,000 is payable for grave removal, in the pipeline route 

valuations, we have made a split of compensation payable and specified how much of 

compensation is payable to the PAP and how much is payable to the District Medical Officer 

(DMO) or a contractor. In the pipeline route, graves with a construction have been 

considered. While in the EW/PA sites there were no graves with a construction, some of the 

graves found in the pipeline route have a construction around them, hence the costing of 

such graves has been done.  

3.6 Spiritual Sites 

While there is a separate piece of legislation dealing with the removal of graves i.e. The 

Graves (Removal) Act, 1969, there is no separate piece of legislation dealing with relocation 

of spiritual sites. Nonetheless, compensation payable in relation to relocation of spiritual 

sites can be inferred from Section 3(1)(g) reciting one of the Fundamental Principles of The 

National Land Policy as being:- 

"to pay full, fair and prompt compensation to any person whose right of 

occupancy or recognised long-standing occupation or customary use of land is 

revoked or otherwise interfered with to their detriment by the State under 

this Act or is acquired under the Land Acquisition Act" (emphasis supplied). 

Accordingly, it can be inferred that relocation of a spiritual site constitutes interference with 

customary use of land. In effect, this makes relocation of a spiritual site qualify as a Part (i) 

Valuation Item in the Valuation Reports. In addition, since the Chief Valuer has approved 

valuation reports with compensation for relocation of spiritual sites, the inference seems to 

be that relocation of spiritual sites is acceptable under Tanzanian law2.  

Based on common practice, spiritual sites can be relocated if the clan which is the custodian 

of the spiritual site is engaged and a relocation procedure agreed upon. In general, 

                                                
2 The valuation for compensation containing spiritual sites which was conducted for URANEX (T) Limited in 2016 

in Ruangwa District, Lindi Region, was approved by the Chief Valuer. 
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compensation for the relocation of a spiritual site would cover the cost of a ritual to relocate 

the site. Typical itemised costs associated with the removal and relocation of spiritual sites 

are shown in Table 4-9 below. 
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4 SURVEY RESULTS 

4.1 Land Rates 

Having carried out the analysis explained above, the results of the land value rates are 

summarized in  

Table 4-1, for Kagera Region wards which are affected by the Project. The proposed land 

value rates for wards located in Kagera District show a smooth profile throughout, however 

towards the Tanzania/Uganda border i.e. in the Mtukula Ward, the land value rates have 

peaked as shown by the profile below. This signifies higher land value rates as compared 

with the rest of the pipeline corridor in the District. Demand and supply of land for the 

growing population close to this fast expanding border township, land fertility in the area and 

the availability of water explain the higher land value rates to a great extent. 

The approved land value rate for MCPY-05 located in Missenyi District is T.Shs. 1,100,000, 

while that for MCPY-06 located in Muleba Districts T.Shs. 880,000. 

 

Table 4-1:Proposed Land Value Rates for Kagera Region Wards 

Region District Ward 
Rate per Acre for 
Agricultural Land 
(T.Shs.)3 

KAGERA 

M
is

s
e

n
y

i 

1. Mtukula 1,800,000 

2. Nsunga 800,000 

3. Kasambya 1,000,000 

4. Kyaka 1,000,000 

5. Kilimilile 700,000 

B
u

k
o

b
a

 R
u

ra
l 1. Kyamulaile 700,000 

2. Mugajwale 650,000 

3. Kaitoke  650,000 

4. Kibirizi 500,000 

5. Rukoma 700,000 

M
u

le
b

a
 

1. Ngenge 600,000 

2. Burungura 600,000 

3. Mubunda 650,000 

4. Bisheke 650,000 

5. Kasharunga 800,000 

6. Karambi 800,000 

7. Kyebitembe 750,000 

B
ih

a
ra

m
u

lo
 1. Nyarubungo 600,000 

2. Nyamigogo 800,000 

                                                
3 This excludes the 10% transaction cost 
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Figure 1: Land Value Rates for Wards affected by the Pipeline Corridor, Kagera Region 
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4.2 Building Construction Rates 

As explained above, rates for buildings, structures and other land developments were 

estimated by itemizing building costs based on Quantity Surveyor’s methods and the results 

are presented in Table 4-2.  
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Table 4-2:Construction Rates for Main Building Types 

CATEGORY WALL ROOF 
DOORS & 

WINDOWS 
FLOOR 

RATE PER SQ.M. 

(TSHS.) 
PHOTOGRAPH 

BUILDING 

CAT. CODE 

(B) 

CAT. NO. A 
Sand 

Cement 

CIS Wooden/CIS 
Cement Floor 472,000 

 

BA.1 

Earth 404,000 BA.2 

Thatch Wooden/CIS 
Cement Floor 412,000 BA.3 

Earth 344,000  BA.4 

CAT. NO. B 

Burnt 

mud 

bricks 

CIS Wooden/CIS 

Cement Floor 350,000 

 

BB.1 

 

Earth 321,000 BB.2 

Thatch Wooden/CIS 
Cement Floor 299,000  BB.3 

Earth 261,000 BB.4 

CAT. NO. C 

Unburnt 

mud 

bricks/ 

Sun 

baked 

clay 

bricks 

CIS Wooden/CIS 

Cement Floor 218,000 

 

BC.1 

Earth 218,000 BC.2 

Thatch Wooden/CIS Cement Floor 167,000 

 

BC.3 
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CATEGORY WALL ROOF 
DOORS & 

WINDOWS 
FLOOR 

RATE PER SQ.M. 

(TSHS.) 
PHOTOGRAPH 

BUILDING 

CAT. CODE 

(B) 

Earth 167,000 BC.4 

Tembe Wooden/CIS Earth 62,000  BC.5 

CAT. NO. D 
Monolithic 

mud wall 

CIS 

Wooden/CIS Cement Floor 192,000 

 

BD.1 

 Earth 139,000 BD.2 

Thatch Wooden/CIS 
Cement Floor 90,000  BD.3 

Earth 79,000 BD.4 

Tembe Wooden/CIS Earth 52,000 

 

BD.5 

CAT. NO. E 
Mud & 

poles 

CIS Wooden/CIS 

Cement Floor 125,000 

 

BE.1 

Earth 120,000 BE.2 

Thatch Wooden/CIS Cement Floor 65,000 

 

BE.3 
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CATEGORY WALL ROOF 
DOORS & 

WINDOWS 
FLOOR 

RATE PER SQ.M. 

(TSHS.) 
PHOTOGRAPH 

BUILDING 

CAT. CODE 

(B) 

Earth 60,000 BE.4 

Tembe Wooden/CIS Earth 48,000 

 

BE.5 

CAT. NO. F Full Suite Grass Earth 23,000 

 

BF.1 
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Table 4-3: Construction Rates for Ancillary Buildings, Structures and Other Land Developments 

TYPE 
WALLING TYPE & 

SPECIFICATIONS 

ROOFING & 

ASSET MODE 
SIZE & COVERINGS COST PHOTOGRAPH 

STRUCTURE 

CAT. CODE (S) 

W
a

te
r 

P
o

n
d

s
 

Traditional Water 

Pond 
Open to sky 

Small size (<700m3) 300,000 

 

SA.1 

Medium Size (700m3 - 1,000m3) 500,000 SA.2 

Large Size (> 1,000 m3) 700,000 SA.3 

Purposely 

Designed fishing 

Pond 

Open to sky 

Small size (<250m3) 600,000  SA.4 

Medium Size (250m3 - 550m3) 1,300,000  SA.5 

Large Size (550m3) 2,000,000  SA.6 

W
e

ll
s

 a
n

d
 B

o
re

 h
o

le
s
 

Shallow wells Traditional 

Open 60,000 

 

SB.1 

Covered with concrete  slab 150,000 SB.2 

Deep 

Traditional Covered 3,000,000  SB.3 

Modern 

Covered with concrete  slab and 

outlet. Casings, submersible 

electric pumps 

12,000,000  SB.4 
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TYPE 
WALLING TYPE & 

SPECIFICATIONS 

ROOFING & 

ASSET MODE 
SIZE & COVERINGS FLOORING COST PHOTOGRAPH 

STRUCTURE 

CAT. CODE (S) 

P
it

 L
a
tr

in
e
 

Grass / Mat walling 

Open to sky, 

traditional 

Compacted earth or 

arranged brick 
Earth screed 300,000  SC.1 

Mud & Poles 
Compacted earth or 

arranged brick 

Cement 

screed 
320,000  SC.2 

Cement/ Burnt 

Bricks 

Compacted earth or 

arranged brick 

Cement/ 

Earth screed 
400,000  SC.3 

Mud & Poles 

Thatch 
Compacted earth or 

arranged brick 
Earth screed 270,000  SC.4 

CIS 
Compacted earth or 

arranged brick 

Cement 

screed 
450,000  SC.5 

Bricks 

Thatch 
Compacted earth or 

arranged brick 
Cement 

screed 

380,000  SC.6 

CIS 
Compacted earth or 

arranged brick 
500,000  SC.7 
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S
h

o
w

e
r 

ro
o

m
 

Grass 
Open to sky, 

traditional 

No windows Earth screed 60,000 

 

SD.1 

No windows Earth screed 80,000  SD.2 

Mud & Poles 

Grass No windows Earth screed 150,000  SD.3 

CIS No windows 
Cement 

screed 
250,000  SD.4 

Burnt Bricks 

Grass Window opening only Earth screed 160,000  SD.5 

CIS Window opening only 
Cement 

screed 
350,000  SD.6 

  

TYPE 
WALLING TYPE & 

SPECIFICATIONS 

ROOFING & 

ASSET MODE 
SIZE & COVERINGS FLOORING COST PHOTOGRAPH 

STRUCTURE 

CAT. CODE (S) 
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K
it

c
h

e
n

 

Roof supporting poles 
Grass/mats/ 

tarpaulins 
none Earth screed 30,000 

 

SE.1 

Mud & Poles 
Grass Window opening only Earth screed 120,000 

 

SE.2 

CIS Window opening only Earth screed 200,000  SE.3 

Burnt Bricks 
Grass 

Window openings 

only 
Earth screed 250,000  SE.4 

CIS small wooden Earth screed 380,000  SE.5 

TYPE 
WALLING TYPE & 

SPECIFICATIONS 

ROOFING & 

ASSET MODE 
SIZE & COVERINGS FLOORING COST PHOTOGRAPH 

STRUCTURE 

CAT. CODE (S) 
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TYPE 

WALLING 

TYPE & 

SPECIFICAT

IONS 

ROOFING 

& ASSET 

MODE 

SIZE & COVERINGS FLOORING COST PHOTOGRAPH 
STRUCTURE CAT. 

CODE (S) 

A
n

im
a
l 

S
h

e
d

/C
o

o
p

s
/P

e
n

s
 

 Closely 

erected Poles 

Grass Ground level Earth screed 200,000 

 

SF.1 

Grass Erected on stilts Earth screed 250,000  SF.2 

Mud & Poles 
Grass Ground level Earth screed 150,000  SF.3 

CIS Ground level Earth screed 250,000  SF.4 

Mabanzi/Woo

den Planks 

walling 

Grass Ground level Earth screed 380,000 

 

SF.5 

CIS Erected on stilts 
Flooring: Mabanzi / 

Planks 
500,000 

 

SF.6 
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TYPE 

WALLING 

TYPE & 

SPECIFICAT

IONS 

ROOFING 

& ASSET 

MODE 

SIZE & COVERINGS FLOORING COST PHOTOGRAPH 
STRUCTURE CAT. 

CODE (S) 

G
ra

n
a
ry

/ 
K

ih
e
n

g
e

 

Reed/Bambo

o woven 

walls 

Grass 

thatch 
Erected on stilts/ground 

Medium sized, 2m 

diameter 
180,000 

 

SG.1 

L
iv

e
s
to

c
k

 K
ra

a
l Closely 

erected poles 

/ widely 

spaced poles 

with thorn 

branches 

Open to 

sky 

Ground level, earth 

flooring 

Small size - Up to 

10m diameter/width 
63,000 

 

SH.1 

Medium size 11m to 

20m diameter/width 
130,000 

 
SH.2 

Large Size - Over 

20m diameter /width 
200,000 

 
SH.3 
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Table 4-4: Construction Rates for Boundary Fences and Stone Foundations 

WALL / 

FOUNDATION  

TYPE 

WALLING MATERIAL 
BONDING 

MATERIAL 

UNIT OF 

MEASUREMENT 

COST 

(TSHS.) 

 
STRUCTURE 

CODE 

Solid wall fencing, 

Size: 2m high 

Block wall / Burnt brick  
Bonded by 

cement mortar 

Running metre 140,000  SI.1 

stonewall Running metre 200,000  SI2 

mud brick / monolithic 

wall 

Bonded by 

mud mortar 
Running metre 15,000 

 
SI3 

Wire fencing 

4 strand barbed wire 

on concrete poles 
  Running metre 17,000 

 
SJ.1 

4 strand barbed wire 

on wooden poles 
  Running metre 12,000 

 
SJ.2 

Chicken wire mesh   Running metre 30,000  SJ.3 

Foundation Wall 

including 

foundation footing 

Stone (Approximately 3 

feet high) with cement 

mortar 

Bonded by 

cement mortar 
Running metre  60,000 

 

SK.1 

Foundation Wall 

including 

foundation footing 

Stone (Approximately 3 

feet high) with earth 

mortar 

Bonded by 

mud mortar 
Running metre  40,000 SK.2 
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4.3 Market Rental Rates 

 

Table 4-5: Market Rental Rates for Residential Properties 

District Ward 
Cat.  
no.  

Construction Details Type of Room 

Monthly Rent  (Tshs.) 

One Room Two Rooms Three Rooms Four Rooms 

PART I:  KAGERA REGION 

MISSENYI  Mutukula 

1 
CIS, cement block, cement 
screed floor 

Independent Room          20 000             40 000             60 000             80 000  

2 
Grass thatch, cement blocks, 
cement screed floor 

Independent Room          20 000             40 000             60 000             80 000  

3 
CIS, burnt bricks, cement screed 
floor 

Independent Room          20 000             40 000             60 000             80 000  

4 
CIS, burnt bricks, earth/mud 
screed floor 

Independent Room          20 000             40 000             60 000             80 000  

5 
Grass, burnt bricks, earth/mud 
screed floor 

Independent Room          20 000             40 000             60 000             80 000  

6 
Grass thatch, unburnt bricks, 
earth/mud screed floor 

Independent Room          10 000             20 000             30 000             40 000  

7 
Grass thatch, mud and poles, 
earth/mud screed floor 

Independent Room          10 000             20 000             30 000             40 000  
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District Ward 
Cat.  
no.  

Construction Details Type of Room 

Monthly Rent  (Tshs.) 

One Room Two Rooms Three Rooms Four Rooms 

MISSENYI Nsunga 

1 
CIS, cement block, cement 
screed floor 

Independent Room          20 000             40 000             60 000             80 000  

2 
Grass thatch, cement blocks, 
cement screed floor 

Independent Room          15 000             30 000             45 000             60 000  

3 
CIS, burnt bricks, cement screed 
floor 

Independent Room          20 000             40 000             60 000             80 000  

4 
CIS, burnt bricks, earth/mud 
screed floor 

Independent Room          20 000             40 000             60 000             80 000  

5 
Grass, burnt bricks, earth/mud 
screed floor 

Independent Room          10 000             20 000             30 000             40 000  

6 
Grass thatch, unburnt bricks, 
earth/mud screed floor 

Independent Room          10 000             20 000             30 000             40 000  

7 
Grass thatch, mud and poles, 
earth/mud screed floor 

Independent Room          10 000             20 000             30 000             40 000  
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District Ward 
Cat.  
no.  

Construction Details Type of Room 

Monthly Rent  (Tshs.) 

One Room Two Rooms Three Rooms Four Rooms 

MISSENYI Kassambya 

1 
CIS, cement block, cement 
screed floor 

Independent Room          25 000             50 000             75 000           100 000  

2 
Grass thatch, cement blocks, 
cement screed floor 

Independent Room          20 000             40 000             60 000             80 000  

3 
CIS, burnt bricks, cement screed 
floor 

Independent Room          25 000             50 000             75 000           100 000  

4 
CIS, burnt bricks, earth/mud 
screed floor 

Independent Room          15 000             30 000             45 000             60 000  

5 
Grass, burnt bricks, earth/mud 
screed floor 

Independent Room          10 000             20 000             30 000             40 000  

6 
Grass thatch, unburnt bricks, 
earth/mud screed floor 

Independent Room          18 000             36 000             54 000             72 000  

7 
Grass thatch, mud and poles, 
earth/mud screed floor 

Independent Room           5 000             10 000             15 000             20 000  
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District Ward 
Cat.  
no.  

Construction Details Type of Room 
Monthly Rent  (Tshs.) 

One Room Two Rooms Three Rooms Four Rooms 

MISSENYI 

Kyaka 

1 
CIS, cement block, cement 
screed floor 

Independent Room          25 000             50 000             75 000           100 000  

2 
Grass thatch, cement blocks, 
cement screed floor 

Independent Room          25 000             50 000             75 000           100 000  

3 
CIS, burnt bricks, cement screed 
floor 

Independent Room          20 000             40 000             60 000             80 000  

4 
CIS, burnt bricks, earth/mud 
screed floor 

Independent Room          15 000             30 000             45 000             60 000  

5 
Grass, burnt bricks, earth/mud 
screed floor 

Independent Room          15 000             30 000             45 000             60 000  

6 
Grass thatch, unburnt bricks, 
earth/mud screed floor 

Independent Room          15 000             30 000             45 000             60 000  

7 
Grass thatch, mud and poles, 
earth/mud screed floor 

Independent Room          15 000             30 000             45 000             60 000  

Kilimilie 

1 
CIS, cement block, cement 
screed floor 

Independent Room          15 000             30 000             45 000             60 000  

2 
Grass thatch, cement blocks, 
cement screed floor 

Independent Room          10 000             20 000             30 000             40 000  

3 
CIS, burnt bricks, cement screed 
floor 

Independent Room          15 000             30 000             45 000             60 000  

4 
CIS, burnt bricks, earth/mud 
screed floor 

Independent Room          10 000             20 000             30 000             40 000  

5 
Grass, burnt bricks, earth/mud 
screed floor 

Independent Room          10 000             20 000             30 000             40 000  

6 
Grass thatch, unburnt bricks, 
earth/mud screed floor 

Independent Room          10 000             20 000             30 000             40 000  

7 
Grass thatch, mud and poles, 
earth/mud screed floor 

Independent Room          10 000             20 000             30 000             40 000  
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District Ward 
Cat.  
no.  

Construction Details Type of Room 
Monthly Rent  (Tshs.) 

One Room Two Rooms Three Rooms Four Rooms 

BUKOBA 
RURAL 

Mugajwale 

1 
CIS, cement block, cement 
screed floor 

Independent Room          15 000             30 000             45 000             60 000  

2 
Grass thatch, cement blocks, 
cement screed floor 

Independent Room N/A 

3 
CIS, burnt bricks, cement screed 
floor 

Independent Room          10 000             20 000             30 000             40 000  

4 
CIS, burnt bricks, earth/mud 
screed floor 

Independent Room          10 000             20 000             30 000             40 000  

5 
Grass, burnt bricks, earth/mud 
screed floor 

Independent Room           7 000             14 000             21 000             28 000  

6 
Grass thatch, unburnt bricks, 
earth/mud screed floor 

Independent Room           3 000              6 000              9 000             12 000  

7 
Grass thatch, mud and poles, 
earth/mud screed floor 

Independent Room           3 000              6 000              9 000             12 000  

Buturage 

1 
CIS, cement block, cement 
screed floor 

Independent Room          15 000             30 000             45 000             60 000  

2 
Grass thatch, cement blocks, 
cement screed floor 

Independent Room N/A 

3 
CIS, burnt bricks, cement screed 
floor 

Independent Room          10 000             20 000             30 000             40 000  

4 
CIS, burnt bricks, earth/mud 
screed floor 

Independent Room          10 000             20 000             30 000             40 000  

5 
Grass, burnt bricks, earth/mud 
screed floor 

Independent Room           7 000             14 000             21 000             28 000  

6 
Grass thatch, unburnt bricks, 
earth/mud screed floor 

Independent Room           4 000              8 000             12 000             16 000  

7 
Grass thatch, mud and poles, 
earth/mud screed floor 

Independent Room 3 000 6 000 9 000 12 000 
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District Ward 
Cat.  
no.  

Construction Details Type of Room 
Monthly Rent  (Tshs.) 

One Room Two Rooms Three Rooms Four Rooms 

BUKOBA 
RURAL 

Kibirizi 

1 
CIS, cement block, cement 
screed floor 

Independent Room 15,000 30,000 45,000 60,000 

2 
Grass thatch, cement blocks, 
cement screed floor 

Independent Room N/A 

3 
CIS, burnt bricks, cement screed 
floor 

Independent Room 
           10,000                20,000                30,000                40,000  

4 
CIS, burnt bricks, earth/mud 
screed floor 

Independent Room 
           10,000                20,000                30,000                40,000  

5 
Grass, burnt bricks, earth/mud 
screed floor 

Independent Room 
             7,000                14,000                21,000                28,000  

6 
Grass thatch, unburnt bricks, 
earth/mud screed floor 

Independent Room 
             3,000                  6,000                  9,000                12,000  

7 
Grass thatch, mud and poles, 
earth/mud screed floor 

Independent Room 
             3,000                  6,000                  9,000                12,000  

Rukoma 

1 
CIS, cement block, cement 
screed floor 

Independent Room          15 000             30 000             45 000             60 000  

2 
Grass thatch, cement blocks, 
cement screed floor 

Independent Room N/A 

3 
CIS, burnt bricks, cement screed 
floor 

Independent Room          10 000             20 000             30 000             40 000  

4 
CIS, burnt bricks, earth/mud 
screed floor 

Independent Room          10 000             20 000             30 000             40 000  

5 
Grass, burnt bricks, earth/mud 
screed floor 

Independent Room           8 000             16 000             24 000             32 000  

6 
Grass thatch, unburnt bricks, 
earth/mud screed floor 

Independent Room           4 000              8 000             12 000             16 000  

7 
Grass thatch, mud and poles, 
earth/mud screed floor 

Independent Room           3 000              6 000              9 000             12 000  
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District Ward 
Cat.  
no.  

Construction Details Type of Room 
Monthly Rent  (Tshs.) 

One Room Two Rooms Three Rooms Four Rooms 

MULEBA 

Burungura 

1 
CIS, cement block, cement 
screed floor 

Independent Room          15 000             30 000             45 000             60 000  

2 
Grass thatch, cement blocks, 
cement screed floor 

Independent Room          10 000             20 000             30 000             40 000  

3 
CIS, burnt bricks, cement screed 
floor 

Independent Room          10 000             20 000             30 000             40 000  

4 
CIS, burnt bricks, earth/mud 
screed floor 

Independent Room          10 000             20 000             30 000             40 000  

5 
Grass, burnt bricks, earth/mud 
screed floor 

Independent Room           5 000             10 000             15 000             20 000  

6 
Grass thatch, unburnt bricks, 
earth/mud screed floor 

Independent Room           5 000             10 000             15 000             20 000  

7 
Grass thatch, mud and poles, 
earth/mud screed floor 

Independent Room           4 000              8 000             12 000             16 000  

Mubunda 

1 
CIS, cement block, cement 
screed floor 

Independent Room          15 000             30 000             45 000             60 000  

2 
Grass thatch, cement blocks, 
cement screed floor 

Independent Room N/A 

3 
CIS, burnt bricks, cement screed 
floor 

Independent Room          10 000             20 000             30 000             40 000  

4 
CIS, burnt bricks, earth/mud 
screed floor 

Independent Room          10 000             20 000             30 000             40 000  

5 
Grass, burnt bricks, earth/mud 
screed floor 

Independent Room           5 000             10 000             15 000             20 000  

6 
Grass thatch, unburnt bricks, 
earth/mud screed floor 

Independent Room           5 000             10 000             15 000             20 000  

7 
Grass thatch, mud and poles, 
earth/mud screed floor 

Independent Room           4 000              8 000             12 000             16 000  
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District Ward 
Cat.  
no.  

Construction Details Type of Room 
Monthly Rent  (Tshs.) 

One Room Two Rooms Three Rooms Four Rooms 

MULEBA 

Kasharunga 

1 
CIS, cement block, cement 
screed floor 

Independent Room          20 000             40 000             60 000             80 000  

2 
Grass thatch, cement blocks, 
cement screed floor 

Independent Room          12 000             24 000             36 000             48 000  

3 
CIS, burnt bricks, cement screed 
floor 

Independent Room          15 000             30 000             45 000             60 000  

4 
CIS, burnt bricks, earth/mud 
screed floor 

Independent Room          12 000             24 000             36 000             48 000  

5 
Grass, burnt bricks, earth/mud 
screed floor 

Independent Room          10 000             20 000             30 000             40 000  

6 
Grass thatch, unburnt bricks, 
earth/mud screed floor 

Independent Room          10 000             20 000             30 000             40 000  

7 
Grass thatch, mud and poles, 
earth/mud screed floor 

Independent Room           7 000             14 000             21 000             28 000  

Karambi 

1 
CIS, cement block, cement 
screed floor 

Independent Room          20 000             40 000             60 000             80 000  

2 
Grass thatch, cement blocks, 
cement screed floor 

Independent Room N/A 

3 
CIS, burnt bricks, cement screed 
floor 

Independent Room          20 000             40 000             60 000             80 000  

4 
CIS, burnt bricks, earth/mud 
screed floor 

Independent Room          10 000             20 000             30 000             40 000  

5 
Grass, burnt bricks, earth/mud 
screed floor 

Independent Room           7 000             14 000             21 000             28 000  

6 
Grass thatch, unburnt bricks, 
earth/mud screed floor 

Independent Room           5 000             10 000             15 000             20 000  

7 
Grass thatch, mud and poles, 
earth/mud screed floor 

Independent Room           5 000             10 000             15 000             20 000  
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District Ward 
Cat.  
no.  

Construction Details Type of Room 
Monthly Rent  (Tshs.) 

One Room Two Rooms Three Rooms Four Rooms 

MULEBA 

Kyebitembe 

1 
CIS, cement block, cement 
screed floor 

Independent Room          15 000             30 000             45 000             60 000  

2 
Grass thatch, cement blocks, 
cement screed floor 

Independent Room N/A 

3 
CIS, burnt bricks, cement screed 
floor 

Independent Room          15 000             30 000             45 000             60 000  

4 
CIS, burnt bricks, earth/mud 
screed floor 

Independent Room           7 000             14 000             21 000             28 000  

5 
Grass, burnt bricks, earth/mud 
screed floor 

Independent Room           6 000             12 000             18 000             24 000  

6 
Grass thatch, unburnt bricks, 
earth/mud screed floor 

Independent Room           5 000             10 000             15 000             20 000  

7 
Grass thatch, mud and poles, 
earth/mud screed floor 

Independent Room           4 000              8 000             12 000             16 000  

Bisheke 

1 
CIS, cement block, cement 
screed floor 

Independent Room          15 000             30 000             45 000             60 000  

2 
Grass thatch, cement blocks, 
cement screed floor 

Independent Room N/A 

3 
CIS, burnt bricks, cement screed 
floor 

Independent Room          10 000             20 000             30 000             40 000  

4 
CIS, burnt bricks, earth/mud 
screed floor 

Independent Room           7 000             14 000             21 000             28 000  

5 
Grass, burnt bricks, earth/mud 
screed floor 

Independent Room           5 000             10 000             15 000             20 000  

6 
Grass thatch, unburnt bricks, 
earth/mud screed floor 

Independent Room           3 000              6 000              9 000             12 000  

7 
Grass thatch, mud and poles, 
earth/mud screed floor 

Independent Room           3 000              6 000              9 000             12 000  
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District Ward 
Cat.  
no.  

Construction Details Type of Room 
Monthly Rent  (Tshs.) 

One Room Two Rooms Three Rooms Four Rooms 

BIHARAMULO 

Nyarubungo 

1 
CIS, cement block, cement 
screed floor 

Independent Room          15 000             30 000             45 000             60 000  

2 
Grass thatch, cement blocks, 
cement screed floor 

Independent Room  N/A  

3 
CIS, burnt bricks, cement screed 
floor 

Independent Room          15 000             30 000             45 000             60 000  

4 
CIS, burnt bricks, earth/mud 
screed floor 

Independent Room           7 000             14 000             21 000             28 000  

5 
Grass, burnt bricks, earth/mud 
screed floor 

Independent Room           5 000             10 000             15 000             20 000  

6 
Grass thatch, unburnt bricks, 
earth/mud screed floor 

Independent Room           5 000             10 000             15 000             20 000  

7 
Grass thatch, mud and poles, 
earth/mud screed floor 

Independent Room           4 000              8 000             12 000             16 000  

Nyamigogo 

1 
CIS, cement block, cement 
screed floor 

Independent Room          15 000             30 000             45 000             60 000  

2 
Grass thatch, cement blocks, 
cement screed floor 

Independent Room N/A 

3 
CIS, burnt bricks, cement screed 
floor 

Independent Room          10 000             20 000             30 000             40 000  

4 
CIS, burnt bricks, earth/mud 
screed floor 

Independent Room           7 000             14 000             21 000             28 000  

5 
Grass, burnt bricks, earth/mud 
screed floor 

Independent Room           5 000             10 000             15 000             20 000  

6 
Grass thatch, unburnt bricks, 
earth/mud screed floor 

Independent Room           3 000              6 000              9 000             12 000  

7 
Grass thatch, mud and poles, 
earth/mud screed floor 

Independent Room           3 000              6 000              9 000             12 000  
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Table 4-6: Market Rental Rates for Industrial, Retail and Office Space 

Type of Property Market Monthly Rent (T.Shs.) 

Timber Yard/Workshops 150,000 

Shop "Frame" Large (Between 
15 and 30 sq.m.) 

70,000 

Shop "Frame" Medium 
(between 6 and 15 sq.m.) 

60,000 

Shop "Frame" Small (below 6 
sq.m.) 

50,000 

Offices (Rate per Square Metre) 7,000 
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4.4 Unlisted Crops and Trees 
Table 4-7: Proposed Compensation Rates for Unlisted Crops and Trees 

Name Latin Name 

Place 
Found Potential Use 

Proposed 
Rate (T.Shs.) 

Remarks 

Kagera 

Binzari/Curry 
Powder tree 

 Yes Spice tree, Curry powder 29,088 
Valued as mlimao tree at 20,000/= with inflation adjustment at 
45.44%.4 

Kijani pori  Yes Spice 1,000 Rate per cluster as proposed by DVs in Kagera Region. 

Mibani  Yes Pine tree 101,808 
Valued as Msonobari in Lake Zone (2012) 70,000/- with inflation 
adjustment at 45.44% 

Mihuwe/Miuwe  Yes  Tree for boat paddles 15,000 Rate per tree as proposed by DV's in Kagera Region. 

Mikasia  Yes Fuel wood 0 
Valued with the land. Ordinarily found tree of no particular economic 
value. 

Mikunyu  Yes Fuel wood 0 
Valued with the land. Ordinarily found tree of no particular economic 
value. 

Mitoma  Yes Fuel wood 0 
Valued with the land. Ordinarily found tree of no particular economic 
value. 

Mpodo  Yes Hard wood 101,808 
Valued as hard wood tree in Lake Zone (2012) at 70,000/= adjusted 
for inflation at 45.44%. 

Mtoma  Yes  Fuel wood 0 
Valued with the land. Ordinarily found tree of no particular economic 

value. 

Nzungu  Yes  Fuel wood 0 
Valued with the land. Ordinarily found tree of no particular economic 

value. 

Vanilla  Yes Crop (spice) 10,000 Rate per stem. Rate suggested by DVs for Kagera Region. 

                                                
44 Monthly Inflation rates for the year 2018 are as follows: January (4.0%), February (4.1%), March (3.9%), April (3.8), May (3.6%), June (3.4%), July (3.3%), 

August (3.3%), September (3.4%) and October (3.2%). The average inflation rate for the period January to October, 2018 is therefore 3.6%. Source: National 

Bureau of Statistics. Corresponding inflation rates for 2013 to 2018 are: 2013 (12.0%), 2014 (5.75%), 2015 (4.75%), 2016 (6.25) and 2017 (6.5%). The 

compounded cumulative inflation factor for 2013 to October 2018 is, therefore, 45.44%. 
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4.5 Graves 

Standard grave size: 6 feet depth, 2.5 metres wide, 8 feet long.5 

 

Table 4-8: Proposed Compensation Rates for Graves 

S/n Expenditure Item   (T.Shs.) 

(a) Grave Without a Construction    

1. Amount Payable to Custodian of the Grave   

 Amount Payable to Family of the deceased for 
Placatory and Expiatory Rites, and ceremony. 

  300,000 

    

2. Amount Payable to District Medical Officer/Graves 
Removal Contractor 

   

 Amount payable to District Medical Officer to cover 
exhumation of the dead body and re-interment costs 

  200,000 

   Total 500,000 

 

(b) Grave With a Construction    

1. Amount Payable to Custodian of the Grave    

 Amount Payable to Family of the deceased for 
Placatory and Expiatory Rites, and ceremony. 

  300,000 

2. Amount Payable to District Medical Officer/Graves 
Removal Contractor 

   

 Amount payable to District Medical Officer to cover 
exhumation of the dead body and re-interment costs, 
as above.  

   

    Sub-Total 200,000 

 Add: Amount for Grave Re-Construction  

 Expenditure Item Units Unit Rate   

 Matofali (Blocks) 50 blocks 1,000 50,000  

 Cement Bags 3 Bags 15,000 45,000  

 Kokoto/Gravel Debe/Cans 3 3,000 9,000  

 Mchanga/Sand Debe/Cans 4 1,000 4,000  

 Maji/Water Dumu/20 litre drums 4 500 2,000  

 Msalaba/ 
Headstone/Monument   

 25,000  

 Labour      

 Kujenga Tofali 
moja/Construction 
Rate per Block 50 Blocks 

500 25,000  

 Zege/Concrete    20,000  

 Plastering of the grave    20,000  

    Sub-Total 200,000 

  Total Amount Payable to the DMO  400,000 

  

                                                
5 International Cemetery, Cremation and Funeral Association,www.iccfa.com. Last viewed on 1st November, 2018. 
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4.6 Spiritual Sites 

To inform the proposed compensation rate for a spiritual site6 provided in Table 4-9, the 

average number of clan members taking part in re-location of a spiritual site has been 

estimated as 20 people. 

Table 4-9: Proposed Compensation Rate for a Spiritual Site 

S/n Expenditure Item T.Shs.  

1.  Cow/Sacrificial beast 500,000  

2.  Rice, 30 kg. 60,000  

3.  Cooking oil, 1 x 10 litre Cans @ T.Shs. 20,000 20,000  

4.  Local brew, 10 buckets, @ T.Shs 10,000 100,000  

5.  High Priest/priestess 200,000  

6.  Drinking water, 5 cartons @ T.Shs. 6,000 30,000  

7.  Fuel wood 10,000  

8.  Sundries (salt, water for cooking purposes, hire of cooking 
equipment, etc.) 30,000  

 Total 950,000  

 

4.7 4.7 Disturbance Allowance and Interest Rates 

The disturbance allowance is paid as the average percentage rate of interest offered by 

Commercial Banks on Fixed Deposit Reserves (FDR) annually applied to the total value of 

the real property for 12 months as per Regulation 15 of Supplement No 11 (2018) Subsidiary 

Legislation to The Valuation and Valuers Registration Act (Act No.7 of 2016). In this case, 

5.67% average interest rate has been adopted as the current FDR rate as of November, 

20187.  Up-to-date data on interest rates on 12 months Fixed Deposit Reserves (FDR) was 

collected from eleven (11) major commercial banks on 16th November, 20188.  Following 

financial sector reforms that are being implemented by the GoT, the financial sector has 

liberalised and, accordingly, the number of commercial banks has increased drastically over 

the past few years and there is stiff competition in the money market. This is illustrated in 

Table 4-10 below which shows a divergence in interest rates charged by commercial banks 

ranging between 3% and 9.75% per annum. 

  

                                                
6 This proposed compensation rate is based on an average 20 clan members taking part in re-location of a 

spiritual site. 

7 While it is acknowledged, in some valuations, 8% has been  adopted as the average interest rate on FDR's 
offered by commercial banks, the data analysis carried out above shows an 8% interest on FDR is not currently 
supported by the market. 

8 The use of commercial bank rates is motivated by the fact that the Central Bank of Tanzania does not arrange for or take 

fixed deposits. 
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Table 4-10: Average Interest Rate on Fixed Deposit Reserve 

BANK 

FDR AMOUNT (SHS. MILLION) 

0-50 50-100 100-200 200-300 300-400 400-500 

Interest Rates 

DTB 
6.00% 7.00% 7.50% 8.50% 8.50% 8.50% 

CRDB 
3.00% 3.00% 4.00% 4.00% 4.00% 4.00% 

NMB 5.00% 6.00% 7.00% Contact 
Treasury 

Contact 
Treasury 

Contact 
Treasury 

NBC 3.50% 3.60% 3.70% 3.80% 3.80% 3.80% 

EXIM 5.50% 6.00% 6.00% 6.00% 6.00% 6.00% 

STANBIC 3.00% 3.00% 3.20% 3.20% 3.20% 3.20% 

AMANA 5.50% 6.00% 6.50% 7.50% 7.50% 7.50% 

KCB 3.80% 4.00% 5.00% 6.00% 6.00% 6.00% 

TIB 6.00% 7.50% - - - - 

BOA 5.00% 5.00% 5.00% 6.50% 6.50% 6.50% 

EQUITY 5.50% 8.35% 8.55% 8.55% 9.75% 9.75% 

MEAN 4.71% 5.40% 5.65% 6.01% 6.14% 6.14% 

OVERALL 
MEAN 5.67% 
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5 KEY OBSERVATIONS AND CONCLUSION 

Having studied the nature of immovable assets which are likely to be affected by the EACOP 

Project in the pipeline corridor, and examined in detail the prevailing market conditions for 

these assets, Whiteknights has developed proposed compensation rates for land and 

buildings, "unlisted" crops and trees, graves and spiritual sites. In formulating proposed land 

compensation rates to be used for the Pipeline route, approved compensation rates for 

EW/PA sites were used as benchmarks in deriving land values where the pipeline route is in 

close proximity to an EW/PA site. 

In general, our survey results indicate coherence in values across wards and the occasional 

value "spikes" and troughs are explicable. The survey results also seem to conform to 

findings of other studies on land values in the districts covered by the study9.  On account of 

this, District Valuers for Missenyi, Bukoba Rural, Muleba and Biharamulo Districts in Kagera 

Region generally found our survey results acceptable. 

Whiteknights is therefore confident that the survey results are valid and mirror the prevailing 

or true underlying state of the property markets and sub-markets in the eight wards covered 

by the study. We therefore, unreservedly, put forward our proposal on compensation rates 

for Kagera Region for approval by the Chief Valuer as per the legal requirements for 

endorsement of compensation rates as specifically set out in The Valuation and Valuers 

(General) Regulations, 2018. 

                                                
9 Other studies include the Chief Valuer's Research on Land Rates in Tanzania, 2016. 
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6 CERTIFICATION OF THE MARKET STUDY 
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Appendix A: Land Rates for EACOP Early 

Works/Priority Area Sites 
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MCPY/ 

District  
Type of Land  DV’s Rate per Acre  

Proposed Rate 
per Acre 

 (T.Shs.) 

Rate + 10% 
Transaction Costs 

(T.Shs.) 

MCPY-05:  

Missenyi  

Peri-urban, 
agricultural  

500,000-1,000,000  1,000,000 1,100,000 

MCPY-06:  

Muleba  
Agricultural  500,000-800,000  800,000 880,000 

MCPY-07:  

Chato  
Agricultural  400,000-500,000  500,000 550,000 

MCPY-08:  

Bukombe  

Building plots, 
urbanised  

No D.V.  800,000 880,000 

MCPY-09 and 
CY-KP701:  

Nzega  

Agricultural  400,000-800,000  850,000 935,000 

MCPY-10:  

Igunga  
Rural, agricultural  No D.V.  400,000 440,000 

MCPY-11:  

Singida  

Agricultural, fertile, 
ripe for 
development  

450,000 500,000 550,000 

MCPY-12:  

Kondoa  
Agricultural  350,000-600,000  500,000 550,000 

1MC-13 and 
PY-13:  

Kiteto  

Agricultural, 
(fertile)  

600,000-1,200,000  1,200,000 1,320,000 

MCPY-14: 
Kilindi  

Rural, remote  50,000-80,000  350,000 385,000 

MCPY-15: 
Handeni  

Agricultural, Ripe 
for development  

300,000-800,000  800,000 880,000 

MCPY-16: 
Muheza  

Commercial 
farming  

700,000-1,000,000 1,250,000 1,375,000 
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Appendix B: Land Value Maps for Affected 

Wards in Kagera Region 
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Figure 2: Land Value Map for Missenyi District, Kagera Region
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Figure 3: Land Value Map for Bukoba Rural District, Kagera Region 
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Figure 4: Land Value Map for Muleba District, Kagera Region 
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Figure 5: Land Value Map for Biharamulo District, Kagera Region 
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I

TYPE OF CROP

S/N.  Plant Popula-
tion per 
Hectare 

 Average Cared 
Matured Crop  

 Plant Popula-
tion per Acre 

 Average Cared 
Matured Crop  

 Seedling 
Crop (30%)  

 Mature crop 
(60%) 

Optimum 
producing 

crop (100%)

 Aged Crop 
(15%) 

A

1 Coconut (Minazi)              125.00        22,500,000.00 50.61                         9,109,311.74         54,000.00              108,000.00       180,000.00          27,000.00 

2 Cashewnuts 
(Mikorosho)

             100.00          6,000,000.00 40.49                         2,429,149.80         18,000.00                36,000.00         60,000.00            9,000.00 

3 Oil palm (Michikichi)              150.00        15,000,000.00 60.73                         6,072,874.49         30,000.00                60,000.00       100,000.00          15,000.00 

4 Sugar cane (Miwa)         12,500.00        37,500,000.00 5,060.73                  15,182,186.23             900.00                  1,800.00          3,000.00               450.00 

5 Cloves (Mikarafuu)              200.00        12,000,000.00 80.97                         4,858,299.60         18,000.00                36,000.00         60,000.00            9,000.00 

6 Msufi              200.00        10,000,000.00 80.97                         4,048,583.00         15,000.00                30,000.00         50,000.00            7,500.00 

7 Sisal 5,000.00         15,000,000.00      2,024.29           6,072,874.49         900.00            1,800.00                 3000 450.00             

8 Cocoa 1,000.00         3,000,000.00        404.86              1,214,574.90         900.00            1,800.00                 3000 450.00             

9 Coffee (Arabica) 2,000.00         60,000,000.00      809.72              24,291,497.98       9,000.00         18,000.00               30000 4,500.00          

10 Coffee (Robusta) 2,000.00         50,000,000.00      809.72              20,242,914.98       7,500.00         15,000.00               25000 3,750.00          

B

1 Ovacado 
(Mparachichi)

100.00            6,000,000.00        40.49                2,429,149.80         18,000.00       36,000.00               60,000.00       9,000.00          

2 Tangarine (Mchenza) 250.00            602,500.00           101.21              243,927.13            723.00            1,446.00                 2,410.00         361.50             

3 Oranges 
(Machungwa)

250.00            11,500,000.00      101.21              4,655,870.45         13,800.00       27,600.00               46,000.00       6,900.00          

4 Lemon (Ndimu) 250.00            5,500,000.00        101.21              2,226,720.65         6,600.00         13,200.00               22,000.00       3,300.00          

5 Mlimau (Lemon ) 250.00            5,500,000.00        101.21              2,226,720.65         6,600.00         13,200.00               22,000.00       3,300.00          

6 Mango (mwembe) 75.00              7,500,000.00        30.36                3,036,437.25         30,000.00       60,000.00               100,000.00     15,000.00        

CROP VALUE IN T.SHS.

Per Hectare Per Acre Per Stem or Cluster

CROP RATES IN LAKE ZONE ( KANDA YA ZIWA)

TABLE NO.1D -  PERENNIAL CROPS -SUMMARY OF VALUE RATES 

CASH CROPS

FRUITS
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7 Mango(Mwembe) 
improved

150.00            32,250,000.00      60.73                13,056,680.16       64,500.00       129,000.00             215,000.00     32,250.00        

8 Guava (Mpera) 150.00            3,000,000.00        60.73                1,214,574.90         6,000.00         12,000.00               20,000.00       3,000.00          

9 Jackfruit (Mifenesi) 75.00              3,525,000.00        30.36                1,427,125.51         14,100.00       28,200.00               47,000.00       7,050.00          

10 Bananas(Migomba 6) 750.00            24,000,000.00      303.64              9,716,599.19         9,600.00         19,200.00               32,000.00       4,800.00          

11 Pinaples (Minanasi) 10,000.00       15,000,000.00      4,048.58           6,072,874.49         450.00            900.00                    1,500.00         225.00             

12 Pawpaw (Mipapai) 800.00            16,000,000.00      323.89              6,477,732.79         6,000.00         12,000.00               20,000.00       3,000.00          

13 Mikweme (Oyster nuts) 150.00            2,700,000.00        60.73                1,093,117.41         5,400.00         10,800.00               18,000.00       2,700.00          

14 Komamanga 250.00            3,000,000.00        101.21              1,214,574.90         3,600.00         7,200.00                 12,000.00       1,800.00          

15 Mistafeli (Custard 
apple)

350.00            8,400,000.00        141.70              3,400,809.72         7,200.00         14,400.00               24,000.00       3,600.00          

16 mitende (Date palm) 125.00            4,000,000.00        50.61                1,619,433.20         9,600.00         19,200.00               32,000.00       4,800.00          

17 passion fruits 11,111.00       111,110,000.00    4,498.38           44,983,805.67       3,000.00         6,000.00                 10,000.00       1,500.00          

C

1 Cardamon (Iliki) 800.00            8,000,000.00        323.89              3,238,866.40         1500 3,000.00                 10,000.00       750.00             

2 Cinamomum 
(Mdalasini)

1,500.00         15,000,000.00      607.29              6,072,874.49         1500 3,000.00                 10,000.00       750.00             

3 Black pepper (Pilipili 
Manga)

1,500.00         10,500,000.00      607.29              4,251,012.15         2400 4,800.00                 7,000.00         1,200.00          

4 Tangawizi (Ginger) 5,000.00         20,000,000.00      2,024.29           8,097,165.99         1500 3,000.00                 4,000.00         750.00             

5  Macademia nuts 100.00            4,500,000.00        40.49                1,821,862.35         13500 27,000.00               45,000.00       6,750.00          

6 Flowers 1500 3,000.00                 5,000.00         750.00             

7 Arovela 1200 2,400.00                 4,000.00         600.00             

8 Rosela 1050 2,100.00                 3,500.00         525.00             

SPICES
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II

TYPE OF CROP Per Stem or Cluster Per Stem or Cluster

S/N.  Plant Popula-
tion per 
Hectare 

 Average Cared 
Matured Crop  

 Plant Popula-
tion per Acre 

 Average Cared 
Matured Crop  

 Seedling 
Crop (30%)  

 Mature crop 
(60%) 

Optimum 
producing 

crop (100%)

 Aged Crop 
(15%) 

A

1 Tobacco 13,000.00       8,645,000.00        5,263.16           3,500,000             378 756 665 189.00             

2 Cotton 40,000.00       9,880,000.00        16,194.33          4,000,000             255 510 247 127.50             

B

1 Maize ( Mahindi ) 10,000.00       1,729,000.00        4049 700,000                51.87 103.74 172.9 25.94               

2 Paddy (Mpunga) 10,000.00       3,952,000.00        4049 1,600,000             118.56 237.12 395.2 59.28               

3 Sorghum (Mtama) 10,000.00       1,482,000.00        4049 600,000                44.46 88.92 148.2 22.23               

4  Ulezi 10,000.00       1,729,000.00        4049 700,000                51.87 103.74 172.9 25.94               

5 Uwele 10,000.00       1,729,000.00        4049 700,000                51.87 103.74 172.9 25.94               

C

1 Choroko 10,000.00       2,470,000.00        4049 1,000,000             74.1 148.2 247 37.05               

2 Beans (Maharage) 10,000.00       1,803,100.00        4049 730,000                54.093 108.186 180.31 27.05               

3 Mbaazi 10,000.00       1,111,500.00        4049 450,000                33.345 66.69 111.15 16.67               

4 Kunde 10,000.00       1,136,200.00        4049 460,000                34.086 68.172 113.62 17.04               

5 Njegere 10,000.00       2,470,000.00        4049 1,000,000             74.1 148.2 247 37.05               

6 Bambara nuts 
(Njugumawe)

10,000.00       3,952,000.00        4049 1,600,000             118.56 237.12 395.2 59.28               

7 Fiwi nuts 10,000.00       3,952,000.00        4049 1,600,000             118.56 237.12 395.2 59.28               

8 Dengu 10,000.00       1,482,000.00        4049 600,000                44.46 88.92 148.2 22.23               

D
MIZIZI

TABLE NO. 2D -  SEASONAL CROPS-SUMMARY OF  VALUE RATES 
MARKET VALUE IN T.SHS.

Per Hectare

CASH CROPS

CEREALS 

BEANS 
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1 Cocoyams (Magimbi) 10,000.00       1,729,000.00        4,049                700,000                51.87 103.74 172.9 25.94               

2 Cassava(Mihogo) 10,000.00       1,729,000.00        4,049                700,000                51.87 103.74 172.9 25.94               

3 Sweet potatoes (Viazi 
vitamu)

10,000.00       1,235,000.00        4,049                500,000                37.05 74.1 123.5 18.53               

4 Irish Potatoes (Viazi 
mviringo)

10,000.00       2,964,000.00        4,049                1,200,000             88.92 177.84 296.4 44.46               

5 Viazi vikuu (yams) 10,000.00       901,550.00           4,049                365,000                27.0465 54.093 90.155 13.52               

E

1 Bamia 10,000.00       7,500,000.00        4,049                3,036,437.25         225 450 750 112.50             

2 Bilinganya 10,000.00       10,000,000.00      4,049                4,048,583.00         300 600 1000 150.00             

3 Kabichi 10,000.00       10,000,000.00      4,049                4,048,583.00         300 600 1000 150.00             

4 Karoti 10,000.00       5,000,000.00        4,049                2,024,291.50         150 300 500 75.00               

5 Koliflawa 10,000.00       10,000,000.00      4,049                4,048,583.00         300 600 1000 150.00             

6 Maboga 10,000.00       12,000,000.00      4,049                4,858,299.60         360 720 1200 180.00             

7 Matango 10,000.00       10,000,000.00      4,049                4,048,583.00         300 600 1000 150.00             

8 Matikiti maji 10,000.00       30,000,000.00      4,049                12,145,748.99       900 1800 3000 450.00             

9 Mchicha 10,000.00       720,000.00           4,049                291,497.98            21.6 43.2 72 10.80               

10 Nyanya 10,000.00       10,000,000.00      4,049                4,048,583.00         300 600 1000 150.00             

11 Pilipili hoho 10,000.00       20,000,000.00      4,049                8,097,165.99         600 1200 2000 300.00             

12 Pilpili kali 10,000.00       4,000,000.00        4,049                1,619,433.20         120 240 400 60.00               

13 Nyanya chungu 10,000.00       6,000,000.00        4,049                2,429,149.80         180 360 600 90.00               

14 kisamvu 10,000.00       9,000,000.00        4,049                3,643,724.70         270 540 900 135.00             

15 Saladi/Lectuce/Chinese 10,000.00       12,350,000.00      4,049                5,000,000.00         370.5 741 1235 185.25             

16 Vitungu maji/Onion 10,000.00       14,820,000.00      4,049                6,000,000.00         444.6 889.2 1482 222.30             

17 Vitungu saumu/Garlic 10,000.00       24,700,000.00      4,049                10,000,000.00       741 1482 2470 370.50             

18 Matembele 10,000.00       494,000.00           4,049                200,000.00            14.82 29.64 49.4 7.41                 

F

VEGETABLES

OIL SEEDS
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1 Sunflower (Alizeti) 10,000.00       1,803,100.00        4,049                730,000.00            54.093 108.186 180.31 27.05               

2 Ground Nuts (Karanga) 10,000.00       1,235,000.00        4,049                500,000.00            37.05 74.1 123.5 18.53               

3 Ufuta (simsim) 10,000.00       2,470,000.00        4,049                1,000,000.00         74.1 148.2 247 37.05               

4 Castor Nyonyo 10,000.00       864,500.00           4,049                350,000.00            25.935 51.87 86.45 12.97               

III

TYPE OF CROP

S/N. TYPE OF CROP  Seedling Crop 
(30%)  

 Mature crop 
(60%) 

 Mature trees 
(100%) 

 

1 Shade trees 6,000.00         12,000.00             20,000.00          

2 Miti ya mbao Ngumu 
i.e Mninga

13,500.00       27,000.00             45,000.00          

3 Mfuru 15,000.00       30,000.00             50,000.00          

4 Mpira 9,600.00         19,200.00             32,000.00          

5 Mkungu 12,600.00       25,200.00             42,000.00          

6 Miboyo 13,500.00       27,000.00             45,000.00          

7 Mwarobaini 7,500.00         15,000.00             25,000.00          

8 Mng'ong'o 9,000.00         18,000.00             30,000.00          

9 Mpira(rubber) 9,600.00         19,200.00             32,000.00          

10 Mkrismasi 6,900.00         13,800.00             23,000.00          

11 Mpilipili (mti) 28,500.00       57,000.00             95,000.00          

12 Lucina trees 7,800.00         15,600.00             26,000.00          

13 Ashok trees 6,000.00         12,000.00             20,000.00          

14 Misonobari 21,000.00       42,000.00             70,000.00          

15 Gravelia 13,500.00       27,000.00             45,000.00          

16 Mikaratus 13,500.00       27,000.00             45,000.00          

17 Mgundi(Gum) 6,000.00         12,000.00             20,000.00          

TABLE NO.3D SUMMARY -  FOREST PERENNIAL CROPS 
Per Stem
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18 Mitiki 21,000.00       42,000.00             70,000.00          

19 Topetope 6,000.00         12,000.00             20,000.00          

20 Michongoma 600.00            1,200.00               2,000.00           

21 Mjohoro 7,800.00         15,600.00             26,000.00          

22 Mnyaa 1,200.00         2,400.00               4,000.00           

23 Mtangalala 3,900.00         7,800.00               13,000.00          

24 Mkwaju 21,000.00       42,000.00             70,000.00          

25 Mlonge 9,000.00         18,000.00             30,000.00          

26 Mbuyu 12,000.00       24,000.00             40,000.00          

27 Sungwi 4,500.00         9,000.00               15,000.00          

28 Mkoma 4,500.00         9,000.00               15,000.00          

29 Mbula 13,500.00       27,000.00             45,000.00          

30 Mjani mapana 6,000.00         12,000.00             20,000.00          

31 Panga uzazi 6,000.00         12,000.00             20,000.00          

32 Albizi 4,500.00         9,000.00               15,000.00          

33 Mhale 6,000.00         12,000.00             20,000.00          

34 Mijune 6,000.00         12,000.00             20,000.00          

35 Muzo 1,500.00         3,000.00               5,000.00           

36 Mshasha 6,000.00         12,000.00             20,000.00          

37 Msomoro 4,500.00         9,000.00               15,000.00          

38 Mjujune 3,000.00         6,000.00               10,000.00          

39 Mfausiku (Mtangala) 4,500.00         9,000.00               15,000.00          

40 Mlumba 9,000.00         18,000.00             30,000.00          

12



I

TYPE OF CROP

S/N.  Plant Popula-
tion per 
Hectare 

 Average Cared 
Matured Crop  

 Plant Popula-
tion per Acre 

 Average Cared 
Matured Crop  

 Seedling 
Crop (30%)  

 Mature crop 
(60%) 

Optimum 
producing 

crop (100%)

 Aged Crop 
(15%) 

A

1 Mnazi 125.00            18,750,000.00      50.61                7,591,093             45000 90000 150000 22,500.00        

2 Mikorosho 100.00            9,000,000.00        40.49                3,643,725             27000 54000 90000 13,500.00        

3 Michikichi 150.00            4,800,000.00        60.73                1,943,320             9600 19200 32000 4,800.00          

4 Miwa (8 hadi 10) 12,500.00       62,500,000.00      5,060.73           25,303,644            1500 3000 5000 750.00             

5 Misufi 200.00            10,000,000.00      80.97                4,048,583             15000 30000 50000 7,500.00          

6 Katani 5,000.00         25,000,000.00      2,024.29           10,121,457            1500 3000 5000 750.00             

7 Cocoa 1,000.00         25,000,000.00      404.86              10,121,457            7500 15000 25000 3,750.00          

8 Kahawa (Arabika) 2,000.00         120,000,000.00    809.72              48,582,996            18000 36000 60000 9,000.00          

B

1 Miparachichi (Asili) 100.00            8,000,000.00        40.49                3,238,866.40         24,000.00       48,000.00               80,000.00       12,000.00        

2 Miparachichi 
(Improved)

150.00            9,750,000.00        60.73                3,947,368.42         19,500.00       39,000.00               65,000.00       9,750.00          

3 Chenza 250.00            8,750,000.00        101.21              3,542,510.12         10,500.00       21,000.00               35,000.00       5,250.00          

4 Chungwa (Asili) 250.00            15,000,000.00      101.21              6,072,874.49         18,000.00       36,000.00               60,000.00       9,000.00          

5 Chungwa (Improved) 277.00            16,620,000.00      112.15              6,728,744.94         18,000.00       36,000.00               60,000.00       9,000.00          

6 Ndimu (Asili) 250.00            5,000,000.00        101.21              2,024,291.50         6,000.00         12,000.00               20,000.00       3,000.00          

7 Ndimu (Improved) 250.00            5,000,000.00        101.21              2,024,291.50         6,000.00         12,000.00               20,000.00       3,000.00          

8 Limao (Asili) 250.00            5,000,000.00        101.21              2,024,291.50         6,000.00         12,000.00               20,000.00       3,000.00          

9 Limao (Improved) 250.00            5,000,000.00        101.21              2,024,291.50         6,000.00         12,000.00               20,000.00       3,000.00          

CROP RATES IN NORTHERN ZONE ( KANDA YA KASKAZINI)

TABLE NO.1C -  PERENNIAL CROPS -SUMMARY OF VALUE RATES 
CROP VALUE IN T.SHS.

Per Hectare Per Acre Per Stem or Cluster

CASH CROPS

FRUITS

1



10 Mwembe (Asili) 75.00              7,125,000.00        30.36                2,884,615.38         28,500.00       57,000.00               95,000.00       14,250.00        

11 Mwembe (Dodo) 100.00            15,000,000.00      40.49                6,072,874.49         45,000.00       90,000.00               150,000.00     22,500.00        

12 Mwembe (Improved) 150.00            24,000,000.00      60.73                9,716,599.19         48,000.00       96,000.00               160,000.00     24,000.00        

13 Mpera (Asili) 150.00            1,500,000.00        60.73                607,287.45            3,000.00         6,000.00                 10,000.00       1,500.00          

14 Mpera(Improved) -                       -                    -                        9,900.00         19,800.00               33,000.00       4,950.00          

15 Mifenesi 75.00              3,000,000.00        30.36                1,214,574.90         12,000.00       24,000.00               40,000.00       6,000.00          

16 Migomba (Improved) -                       -                    -                        15,000.00       30,000.00               50,000.00       7,500.00          

17 Migomba (Asili) 750.00            33,750,000.00      303.64              13,663,967.61       13,500.00       27,000.00               45,000.00       6,750.00          

18 Nanasi 10,000.00       10,000,000.00      4,048.58           4,048,583.00         300.00            600.00                    1,000.00         150.00             

19 Papai (Pawpaw) 800.00            12,000,000.00      323.89              4,858,299.60         4,500.00         9,000.00                 15,000.00       2,250.00          

20 Mkweme 150.00            4,500,000.00        60.73                1,821,862.35         9,000.00         18,000.00               30,000.00       4,500.00          

21 Komamanga 250.00            2,500,000.00        101.21              1,012,145.75         3,000.00         6,000.00                 10,000.00       1,500.00          

22 Stafeli 350.00            5,250,000.00        141.70              2,125,506.07         4,500.00         9,000.00                 15,000.00       2,250.00          

23 Mtende 125.00            1,125,000.00        50.61                759,109.31            4,500.00         9,000.00                 15,000.00       2,250.00          

24 Passion fruit 11,111.00       14,999,850.00      4,498.38           6,072,813.77         405.00            810.00                    1,350.00         202.50             

25 Pears 156.00            7,800,000.00        63.16                3,157,894.74         15,000.00       30,000.00               50,000.00       7,500.00          

26 Apple 156.00            7,800,000.00        63.16                3,157,894.74         15,000.00       30,000.00               50,000.00       7,500.00          

27 Peaches 156.00            5,460,000.00        63.16                2,210,526.32         10,500.00       21,000.00               35,000.00       5,250.00          

28 Plums (Matunda damu) -                    -                        12,000.00       24,000.00               40,000.00       6,000.00          

29 Tikiti maji (Water 
melon)

-                    -                        4,500.00         9,000.00                 15,000.00       2,250.00          

30 Tango (Cucumba) -                    -                        1,500.00         3,000.00                 5,000.00         750.00             

31 Mzambarau -                    -                        15,000.00       30,000.00               50,000.00       7,500.00          

32 Mkwaju -                    -                        9,000.00         18,000.00               30,000.00       4,500.00          

33 Mforosadi -                    -                        3,600.00         7,200.00                 12,000.00       1,800.00          

34 Mbuyu -                    -                        15,000.00       30,000.00               50,000.00       7,500.00          

2



35 Topetope -                    -                        4,500.00         9,000.00                 15,000.00       2,250.00          

II

TYPE OF CROP

S/N.  Plant Popula-
tion per 
Hectare 

 Average Cared 
Matured Crop  

 Plant Popula-
tion per Acre 

 Average Cared 
Matured Crop  

 Seedling 
Crop (30%)  

 Mature crop 
(60%) 

Optimum 
producing 

crop (100%)

 Aged Crop 
(15%) 

A

1 Tobacco 13,000.00       8,645,000.00                    5,263.16 3,500,000.00         378 756 665 189.00             

2 Cotton 40,000.00       9,880,000.00        16,194.33          4000000 255 510 247 127.50             

B

1 Maize ( Mahindi) 
Monocroping

10,000.00       1,976,000.00        4,048.58           800000 59.28 118.56 197.6 29.64               

2 Maize ( Intercroping) 10,000.00       1,482,000.00        4,048.58           600000 44.46 88.92 148.2 22.23               

3 Paddy (Asili) (Mpunga) 10,000.00       5,928,000.00        4,048.58           2400000 177.84 355.68 592.8 88.92               

4 Paddy (Improved) 
(Mpunga)

10,000.00       1,605,500.00        4,048.58           650000 48.165 96.33 160.55 24.08               

5 Sorghum (Mtama) 10,000.00       1,482,000.00        4,048.58           600000 44.46 88.92 148.2 22.23               

6 Ulezi 10,000.00       889,200.00           4,048.58           360000 26.676 53.352 88.92 13.34               

7 Uwele 10,000.00       370,500.00           4,048.58           150000 11.115 22.23 37.05 5.56                 

8 Ngano 10,000.00       2,778,750.00        4,048.58           1125000 83.3625 166.725 277.875 41.68               

9 Barley (Shairi) 10,000.00       1,803,100.00        4,048.58           730000 54.093 108.186 180.31 27.05               

C

1 Mbaazi 10,000.00       1,358,500.00        4,048.58           550000 40.755 81.51 135.85 82,500.00        

2 Choroko 10,000.00       -                       4,048.58           0 0 0 -                   

3 Maharage 
(Monocroping)

10,000.00       1,983,410.00        4,048.58           803,000                59.5023 119.0046 198.341 120,450.00      

TABLE NO. 2C -  SEASONAL CROPS-SUMMARY OF  VALUE RATES 
MARKET VALUE IN T.SHS.

Per Hectare Per Acre Per Stem or Cluster

CASH CROPS

CELEASE

BEANS
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4 Maharage ( 
Intercroping)

10,000.00       1,000,350.00        4,048.58           405,000                30.0105 60.021 100.035 60,750.00        

5 Kunde 10,000.00       -                       4,048.58           0 0 0 -                   

6 Njegere 10,000.00       -                       4,048.58           0 0 0 -                   

7 Njugu mawe (Bambara 
nuts)

10,000.00       -                       4,048.58           0 0 0 -                   

8 Ngwara/Fiwi nuts 10,000.00       1,976,000.00        4,048.58           800,000                59.28 118.56 197.6 120,000.00      

9 Dengu 10,000.00       1,111,500.00        4,048.58           450,000                33.345 66.69 111.15 67,500.00        

D

1 Magimbi (Cocoyams) 10,000.00       60,000,000.00      4,048.58           24,291,497.98       1800 3600 6000 900.00             

2 Mihogo 10,000.00       50,000,000.00      4,048.58           20,242,914.98       1500 3000 5000 750.00             

3 Viazi vikuu (Yams) 10,000.00       100,000,000.00    4,048.58           40,485,829.96       3000 6000 10000 1,500.00          

4 Viazi vitamu (Sweet 
potatoes)

10,000.00       3,458,000.00        4,048.58           1,400,000.00         103.74 207.48 345.8 51.87               

5 Viazi mviringo (Irish 
potatoes)

10,000.00       4,199,000.00        4,048.58           1,700,000.00         125.97 251.94 419.9 62.99               

E

1 Bilinganya 10,000.00       790,400.00           4,048.58           320,000                23.712 47.424 79.04 11.86               

2 Kabichi 10,000.00       8,398,000.00        4,048.58           3,400,000             251.94 503.88 839.8 125.97             

3 Karoti 10,000.00       6,669,000.00        4,048.58           2,700,000             200.07 400.14 666.9 100.04             

4 Maboga 10,000.00       -                       4,048.58           0 0 0 -                   

5 Matango 10,000.00       666,900.00           4,048.58           270,000                20.007 40.014 66.69 10.00               

6 Mchicha 10,000.00       -                       4,048.58           0 -                   

7 Nyanya 10,000.00       5,557,500.00        4,048.58           2,250,000             166.725 333.45 555.75 83.36               

8 Pilipili hoho 10,000.00       889,200.00           4,048.58           360,000                26.676 53.352 88.92 13.34               

9 Vitunguu maji 10,000.00       3,211,000.00        4,048.58           1,300,000             96.33 192.66 321.1 48.17               

10 Vitunguu saum 10,000.00       10,374,000.00      4,048.58           4,200,000             311.22 622.44 1037.4 155.61             

11 Calflower 10,000.00       8,398,000.00        4,048.58           3,400,000             251.94 503.88 839.8 125.97             

12 Nyanya chungu 10,000.00       1,123,850.00        4,048.58           455,000                33.7155 67.431 112.385 16.86               

MIZIZI

VEETABLES
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13 Spinachi 10,000.00       2,167,425.00        4,048.58 877,500 65.02275 130.0455 216.7425 32.51 

F

1 Maua ya nje (Out door) 2,400,000.00  4,800,000.00          8,000,000.00  1,200,000.00   

III

TYPE OF CROP

S/N. TYPE OF CROP  Seedling Crop 
(60%) 

 Mature crop 
(100%) 

 Mature trees 
(30%) 

1 Shade trees 6,000.00         12,000.00             3,000.00 

2 Miti ya mbao Ngumu 
i.e Mninga

90,000.00       180,000.00           45,000.00          

3 Mvule 90,000.00       180,000.00           45,000.00          

4 Mkongo 90,000.00       180,000.00           45,000.00          

5 Mpingo 90,000.00       180,000.00           45,000.00          

6 Mloliondo 90,000.00       180,000.00           45,000.00          

7 Mringaringa 90,000.00       180,000.00           45,000.00          

8 Mruka 90,000.00       180,000.00           45,000.00          

9 bamboo 6,000.00         12,000.00             3,000.00 

10 Mkungu 9,000.00         18,000.00             4,500.00 

11 Mkaratusi 15,000.00       30,000.00             7,500.00 

12 Mwarobaini 10,500.00       21,000.00             5,250.00 

13 Mng'ong'o 7,500.00         15,000.00             3,750.00 

14 Mpira (Rubber) 13,500.00       27,000.00             6,750.00 

15 Mkrismass 6,000.00         12,000.00             3,000.00 

16 Mpilipili 1,500.00         3,000.00 750.00 

17 Lucina 6,000.00         12,000.00             3,000.00 

18 Ashock trees 6,000.00         12,000.00             3,000.00 

MAUA

TABLE NO.3C SUMMARY -  FOREST PERENNIAL CROPS 
Per Stem
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19 Misonobari 15,000.00       30,000.00             7,500.00           

20 Grvellia 45,000.00       90,000.00             22,500.00          

21 Mgundi 13,500.00       27,000.00             6,750.00           

22 Mtiki 21,000.00       42,000.00             10,500.00          

23 Mchongoma 180.00            360.00                  90.00                

24 Mjohoro 6,000.00         12,000.00             3,000.00           

25 Mnyaa 90.00              180.00                  45.00                

26 Mlonge 13,500.00       27,000.00             6,750.00           

27 Jakaranda 18,000.00       36,000.00             9,000.00           

28 Mfurufuru 13,500.00       27,000.00             6,750.00           

29 Mgude 9,000.00         18,000.00             4,500.00           

30 Myombo 18,000.00       36,000.00             9,000.00           

31 Mkuyu 10,500.00       21,000.00             5,250.00           

32 Msesewe 12,000.00       24,000.00             6,000.00           

33 Cederella/Mvujagenge 18,000.00       36,000.00             9,000.00           

34 Mlebanon 45,000.00       90,000.00             22,500.00          

35 Mbambakofi 12,000.00       24,000.00             6,000.00           

6







Resettlement Action Plan for Kagera Region 
East African Crude Oil Pipeline, Tanzanian 

Section Appendix C 

Appendix C 
Record of Consultation & Disclosure 
Compensation Rates 



Resettlement Action Plan for the Kagera Region 
East African Crude Oil Pipeline, Tanzanian Section 

Appendices  

 

September 2020         1 
`+0=p9 

Appendix C–Consultation and Disclosure 

Table C-1: Key National-level Government of Tanzania Stakeholders (RAP Planning) 

Name of Government 
Body 

Summary of Overall Responsibilities Summary of Involvement in Land Acquisition and Resettlement1 

Key Agencies: 

Ministry of Lands, Housing 
and Human Settlements 
Development (MLHHSD). 

Principal ministry is responsible for land use planning, surveying 
and demarcating land and the provision of land ownership and 
tenancy rights. 
 
Responsible for policy, regulation and coordination of matters 
relating to land in Tanzania. It also administers the various Land 
Acts, including the Land Acquisition Act, the Land Act and the 
Village Land Act. Land use planning, management and land delivery 
activities are usually conducted by the ministry. 
 
Within this ministry, the Commissioner for Lands administers most 
issues dealing with land allocation, acquisition, and registration and 
land management. All instances of acquisition of land for public 
purposes and the need for resettlement and / or compensation must 
be referred to the commissioner. 

Oversight and approval role for:  

 Review and verification of the valuation rates, process and Valuation Reports 
(VRs), including the Compensation Schedules, through the Office of the CV; 

 Regulation and oversight of the land acquisition process, including ensuring 
compensation is paid or resettlement undertaken as agreed in the approved 
Valuation Reports; and 

 Ensuring that the amount of compensation paid to Project Affected Persons 
(PAPs) is equivalent to the value of affected properties and signing off VRs 
prepared by registered valuers to verify that the entitlements comply with 
Tanzanian laws governing land acquisition, resettlement and compensation. 

Ministry of Energy (ME). 

Oversight role in instigating, coordinating and managing 
government responses to the Project and, in cooperation with the 
Tanzania Petroleum Development Corporation (TPDC)2  within the 
Ministry, provide guidance on corridor routing, supporting 
associated development. 
Both Tanzania Electric Supply Company (TANESCO) and the Rural 
Energy Agency (REA) fall under the ME. 

Oil and Gas resides under this ministry and it is therefore the institutional “home” 
of the Project. The ME is the lead ministry managing the development and delivery 
of the Project. 
 
Project specific roles as set out under the Project land acquisition process. 
 
Advise through relevant agencies (e.g. TANESCO) on reserves associated with 
powerlines which run through and / or are adjacent to the corridor. 

Other Relevant National Level Government Agencies 

The Vice-President’s Office. 
Coordinates government service delivery, accountability and 
environmental management issues including climate change. 

Key stakeholders for all Project activities, including the Environmental and Social 
Impact Assessment (ESIA).  

 
1 Project specific roles are set out under the Project Land Acquisition Process. 
2 TPDC is the National Oil Company of Tanzania through which the ME implements its petroleum exploration and development policies. 
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Name of Government 
Body 

Summary of Overall Responsibilities Summary of Involvement in Land Acquisition and Resettlement1 

National Environment 
Management Council 
(NEMC). 

Oversees environmental management issues, with the mandate to 
undertake enforcement, compliance, review and monitoring of 
environmental impacts assessments, research, facilitation of public 
participation in environmental decision-making, raising 
environmental awareness, and collecting and disseminating 
environmental information.  

NEMC will be provided with the Resettlement Policy Framework (RPF) and 
Resettlement Action Plans (RAPs) (when available) as part of ESIA process. 

Ministry of Regional 
Administration and Local 
Government. 

Coordinates and supervises regional development, management 
and administration. The ministry coordinates rural and urban 
development management policy and strategies; and coordinates 
Regional Secretariats’ activities, building their capacity in 
institutional development strategies, for integrated socio-economic 
development and financial development of local government 
authorities. 

The Regional Commissioner (RC), Regional Administrative Secretary (RAS), 
District Commissioner (DC), District Administrative Secretary (DAS), District Land 
Officers, District Executive Director (DED), Town Executive Director (TED) fall 
under this ministry, as well as Ward Executive Officers (WEO), and Village 
Executive Officers (VEO), Mtaa Executive Officers. 
These are key stakeholders in arranging and facilitating ward and village 
meetings. They participate in sensitization meetings at the ward and village level, 
which are undertaken in consultation with the District Council. They participate in 
the valuation and resettlement process including through District Valuers and Land 
Officers. They also play a role in the Compensation Schedule disclosure and 
verification process. The DC is the final signatory of the Compensation Schedule 
before it is submitted to the CV for approval. 
This ministry is responsible for managing the district-level grievance procedure.  

Ministry of Agriculture, 
Food Security and Co-
operatives. 

Regulates the livestock and fisheries sector to ensure continued 
livelihoods, employment, national income and food security. 
Provides District Agricultural Officers at village level to oversee 
agricultural activities and assist with agricultural development. 

Partakes in developing the crop and tree rates for Tanzania. 
May have an interest (as a key stakeholder) in RAP-related livelihood restoration 
projects that pertain to agriculture. 

Ministry of Livestock and 
Fisheries Development. 

Regulates the livestock and fisheries sector to ensure continued 
livelihoods, employment, national income and food security. 

May have an interest in RAP-related livelihood restoration projects that pertain to 
livestock and / or fishing / aquaculture. 

Ministry of Education, 
Science, Technology and 
Vocational Training. 

Responsible for the national education system to empower locals 
with knowledge and skills that add value to national development. 

May have an interest in RAP-related livelihood restoration projects that pertain 
enhance local knowledge and skills. 

Ministry of Health, 
Community Development, 
Gender, Elders and 
Children. 

Responsible for health and concerned with the improved social well-
being of communities and community development programs. 

May assist or have an interest in the identification, monitoring and implementation 
of community development programs connected to the livelihood restoration 
measures. 

Ministry of Home Affairs. Responsible for the registration of all Tanzanian nationals.  
If needed, assists with support where PAPs require identity documents to assist 
them to verify land ownership and compensation payments. 
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Name of Government 
Body 

Summary of Overall Responsibilities Summary of Involvement in Land Acquisition and Resettlement1 

Ministry of Water and 
Irrigation. 

Responsible for the sustainable management and development of 
water resources. 

Water Basin Authority must approve any water drilling/borehole and uptake while 
water utilities must approve uptake from existing water infrastructure. 
Monitors the impact of the Project on water resources and communities’ access to 
water.  
Authority responsible for watercourses that are determined to be Reserved Land. 

Ministry of Works, 
Transportation and 
Communication. 

Oversees the development and maintenance of roads, bridges and 
government property. Coordinates the development of 
infrastructure, including marine, aviation, roads, and other 
construction projects. 
The Tanzania Ports Authority (TPA), Tanzania Railways 
Corporation (TRC) and the Tanzanian National Roads Agency 
(TANROADS) fall under this ministry. 
The TANROADS and Tanzanian Rural Roads Agency (TARURA) 
deal with all road infrastructure, construction and maintenance.  
The TRC is responsible for railway construction and maintenance. 
TTCL is responsible for telecommunication and cable networking. 

TANROADS (and TARURA) must approve any disruption to the road network or 
infrastructure, including the planning and building of any new roads. 
Provides permission to crossroads / railway lines. 
Provides permission for activities at the port. 
Advise through relevant agencies (e.g. TANROADS and TRC, etc.) on reserves 
associated with existing roads, railways lines, telecommunication lines or cable 
lines (buried cables) adjacent to / crossing the corridor. 

Ministry of Natural 
Resources and Tourism. 

The Tanzania Forest Service Agency (TFS) falls under this ministry. 
The TFS is a semi-autonomous government Executive Agency 
mandated to sustainably undertake conservation, development and 
utilization of national forest and bee resources so that they 
contribute to both the current and future social, economic, 
ecological and cultural needs. TFS manages and protects all forest 
reserves, including all catchment forests and mangroves. 
Tanzania Wildlife Management Authority (TAWA) also falls under 
this ministry. TAWA is an autonomous public institution responsible 
for undertaking the administration and sustainable management of 
wildlife resource and biodiversity conservation (outside National 
Parks and Ngorongoro Conservation Area), comprising Game 
Reserves, Game Controlled Areas and open areas. 

Advises on matters related to protected areas, including on unpermitted land uses 
within reserve areas. 
TFS will have a role in land acquisition matters in forest reserves.  
Similar to TFS, TAWA will have a role in land acquisition in Reserved Land under 
its administration. 

Ministry of Minerals. 
Responsible for facilitating the development of the mining sectors to 
encourage sustainable economic development. 

Concerned with the impact of the Project on Mineral Rights and royalties, local 
levies and other taxes of mines.  
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Table C-2: Key Regional and District Government of Tanzania Stakeholders  

Name of 
Government 

Body 

Summary of 
Overall 

Responsibilities 
Summary of Involvement in Land Acquisition and Resettlement 

Regional 
Secretariats. 

Provide 
coordination and 
guidance to land 

acquisition 
processes 

ensuring it is 
undertaken in 

accordance with 
Tanzanian law. 

The relevant role of the RC’s Office includes: 

 In collaboration with District Councils and Village Assemblies, playing an oversight role in valuation surveys; 
 Coordinating with District Councils to ensure their attendance at sensitization meetings and valuation surveys to enable community 

sensitization, PAPs identification and valuation surveys to occur efficiently and effectively; 
 Assisting with the resolution of grievances wherever practicable; and 
 Providing direct assistance to adjoining regions impacted by the Project if no regional land officers and or / valuers are available. 

District 
Authorities. 

The District Councils, DC’s Office, DED’s and TED Office have a direct role in the land acquisition process regarding: 

 Notifying the affected Ward Development Councils (WDCs), Village Development Councils (VDCs), Mtaa Development Councils of the 
proposed Project; 

 Advising the VDC on the management of Village Land; 
 Participating in the land and asset valuation process in an oversight role and verification of the Compensation Schedule produced by the 

valuers; 
 Supporting on issues regarding land acquisition and transfer and preparation of title documents for relocation sites (if required); and 
 Where District Land and Housing Tribunals exist, attending to all grievances of a civil nature regarding land whose pecuniary value is less 

than T.Shs. 50 million. 
Wards, which are part of District Councils, play a key role as follows:  

 Ward Officers facilitate the arrangement of and participate in community sensitization and other meetings, including as regards livelihood 
restoration planning. In relation to the land and asset valuation process, they have an oversight role and verify the Compensation Schedule 
produced by the valuers; 

 Advisory services to VDCs; and 
 Attending to all grievances of a civil nature regarding land whose pecuniary value is less than T.Shs. 3 million are responsible for coordinating 

development activities and planning in the ward and linking these with the district level plans. 
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Table C-3: Key Village Level Stakeholders 

Name of Village Body 
Summary of Overall 

Responsibilities 
Summary of Involvement in Land Acquisition and Resettlement 

Village and Mtaa 
Assemblies / 
Development Councils. 

Key authority in village 
matters. 

The Village Assembly is 
composed of all adult 
members residing in the 
village. A village may be 
made up of hamlets. 

VDC: Relevant Village / Mtaa Assemblies / Councils, who are the supreme authority in village matters, can encourage villagers to 
participate in the process to ensure sustained collaboration between the Project and PAPs / PAHs. Their role is to: 

 Participate in Project sensitization and disclosure meetings; 
 Mobilize affected households and provide feedback / notification to PAPs on Project-related issues; 
 Participate in identification of affected households and witness the property valuation exercise; 
 Participate and witness the land survey and mapping of the Project area; 
 Support PAPs during the preparation and submission of their compensation claims; 
 Witness the compensation payment process; and 
 Support in the land acquisition process and during the registration of any relocation sites (if required). 

Village / Mtaa Assembly: 

 Participate in Project sensitization and disclosure meetings; 
 Approve relevant aspects of the land acquisition program (e.g. with regard to the transfer of village land); and 
 Resolve property ownership disputes within households prior to land acquisition or escalate them to the VDC for guidance. 

VEOs participate in community sensitization, and the land and asset valuation process in an oversight role and during verification 
of the Compensation Schedule produced by the valuers. 
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Table C-4: International and National Non-Government Organizations (with a focus on Land and Livelihood Matters) 

No. Name 

International 
Organizations 
(including Non-
Government 
Organizations NGOs) 

Umbrella National 
NGOs 

National NGOs at local 
level 

1 World Wildlife Fund (WWF). X   

2 Oxfam. X   

3 Norwegian Church Aid (NCA). X   

4 SNV. X   

5 Fundación Capital (Funda K). X   

6 Africare. X   

7 TechnoServe (TNS). X   

8 Plan International. X   

9 Heifer International. X   

10 World Vision. X   

11 Mazingira Network (MANET).  X  

12 HakiRasilimali.  X  

13 Tanzania Gender Network Programme (TNGP).  X  

14 Pastoralists Indigenous Non-Governmental Organizations (PINGOs Forum).  X  

15 Tanzania Media Women Association.  X  

16 Tanzania Human Rights Defenders Coalition (THRDC).  X  

17 Tanzania Land Alliance (TALA).  X  

18 Interfaith Standing Committee on Economic Justice and the Integrity of Creation (ISCJIC).  X  

19 WAJIBU Institute of Public Accountability.  X  

20 Haki Ardhi.   X 

21 Economic and Social Research Foundation.   X 

22 Legal and Human Rights Centre (LHRC).   X 

23 Legal Environmental Action Team (LEAT).   X 

24 SeaSense.   X 

25 Mwambao Coastal Community Network.   X 
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Table C-5: Civil Society Organizations Active in the Districts (with a focus on land and / or livelihood matters) 

No. Village / ward Group name Activities 

 Missenyi District 

1 
Kyaka, Mushasha, 
Kilimilile, Mabale and 
Kassambya Wards 

World Vision  Supporting orphans, implementation of agricultural projects, water education and 
health 

2 
Missenyi Health, Gender and Environmental Association (HEGEA) Providing environmental protection, education against the fight against HIV / 

AIDS, and malaria, land use, good governance and human rights, gender equality 

 Bukoba District 

3 Bukoba Bukoba Women Empowerment Association  Empowering women economically 

4 Bukoba Kolping Society of Tanzania Providing agriculture and business development 

5 Bukoba Sarepta Women Group  Building women and youth economically and caring for the environment 

6 
Bukoba Centre for Development Initiatives Increasing food security, reducing poverty, increasing income, providing education 

for farmers 

7 
Bukoba Kagera Women Empowerment Facility (kawef) in Bukoba Privacy rights, HIV / AIDS and orphans, environmental conservation, increasing 

the ability of women and youth to make decisions 

8 Bukoba Rhema Jamii Providing education in various sectors especially agriculture 

9 

Bukoba Tumaini Women Development Association Defending the rights of women and children by resolving conflict situations and 
providing legal aid, educating the community on human rights, environmental 
management and economic recovery, fighting against corruption within the 
community 

10 Bukoba Maendeleo ya Wakulima Agricultural training, environmental and natural resources 

11 Bukoba Kagera Centre for Poverty Alleviation Community education, building community capacity on budget planning 

12 Bukoba Wakina Mama Wanaoishi na Virusi Vya Ukimwi Livestock issues awareness and education in HIV issues 

13 Bukoba Kagera Women and AIDS Organization Development for women 

14 

Bukoba Light House Foundation Providing basic education for youth and women, developing manufacturing and 
innovative products, looking for product markets, developing young talent for 
economic development, providing young entrepreneurs employment within the 
organization 

15 
Bukoba Matumaini Mapya Supporting the cost of tuition, providing legal support, training of leaders and 

providing subsidies to widows 

16 
Bukoba Tanzania Agriculture Modernization  Gender equity, good governance, environmental issues, HIV / AIDS and organic 

farming 

17 Bukoba Rukoma Area Programme Providing agriculture hybrid health and financing Income Increase Projects 

18 Bukoba Katero Area Development Programme Providing agriculture hybrid health and financing Income Increase Projects 
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No. Village / ward Group name Activities 

19 Bukoba Ibwera Area Development Programme  Providing agriculture hybrid health and financing Income Increase Projects 

20 
Bukoba African Partnership on Climate Change Coalition  Providing education on the impact of climate change, planting environmentally 

friendly trees, women entrepreneurship and beekeeping 

21 
Bukoba Tanzania Agriculture Association (TAMA) Developing farmers' ability as pastoralists, maintaining environmental 

sustainability, land use, good governance and human rights, gender equality and 
preventing new HIV / AIDS infections to the society 

 Muleba District 

22 Kamachumu Division Kamachumu Vision for Poverty Eradication (KAVIPE) Providing agricultural education in the community 

23 
Kamachumu Division Muungano wa Vikundi ya Maendeleo ya Wanawake 

Kamachumu (MUVIMAWAKA). The Union of Women's 
Development Groups Kamachumu 

HIV / AIDS and gender education, supporting people living with HIV in conducting 
economic activities / search of markets and environmental conservation 

24 
Kiziramuyaga, Buhangaza 
and Nshamba Wards 

Kagera Development Training Association (KADETA) Training on rural development activities such as environmental conservation, 
agriculture and community health 

25 
Muleba and Nshamba 
Divisions 

West Victoria Development and Health Association 
(WEVIDHA) 

Computer training, HIV education and environmental conservation 

26 
Muleba DC WAMATA HIV / AIDS education, supporting orphans and widows, providing social health 

education 

27 Muleba DC Mhola (MAMS Hope Organisation for Legal Assistance) Legal assistance in the community 

28 
Muleba DC Radical Society Organisation (RSO) HIV / AIDS education and gender, supporting people living with HIV in doing 

agricultural projects and entrepreneurship activities 

29 
Muleba DC Tanzania Red Cross Training on rural development activities such as environmental conservation, 

agriculture and social health 

30 Muleba DC MUCODA Environmental conservation 

31 Kamachumu division RISE Dealing with agriculture and livestock 

32 Kyebitembe ward ACTINGONO Assistance with water services and hygiene 

 Biharamulo District 

33 
Biharamulo Town   Biharamulo Rural Appropriate Technology and Innovation 

Society (BRATIS) 
Disseminating technology to the community 

34 
Biharamulo Town   Facilitation for Integrate Development and Relief Services 

(FAIDERS) 
Depositing and borrowing, environmental conservation 

35 
Biharamulo Town   Biharamulo Originating Social Economic Development 

(BOSEDA) 
Providing AIDS education, civic education and environmental conservation to the 
community 
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No. Village / ward Group name Activities 

36 

Biharamulo Town   Community Habitat Environmental Management (CHEMA 
– FBO) 

Supporting the community in environmental conservation through income 
generating activities like beekeeping; and 
Supplying crops produced with non-industrial fertilizer and increasing the income 
of citizens 

37 
Biharamulo Town  TUMAINI Fund (FBO) Providing services / paying school fees for orphaned children, improving water 

services by drilling water wells / boreholes, environmental conservation and 
agriculture 

38 Biharamulo Town Spearing for Improved Water and Sanitation (SIWASAT) Assisting with availability / conservation of clean and safe water 
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Table C-6: Summary of Land Acquisition and Resettlement Working Group Discussions 

LARWG 
Meeting 
Number 

LARWG Meeting Date Ministries 
in 
Attendance 

Relevant Issues Discussed 

1 29th March 2018 

MoE 
MLHHSD 
TPDC 
TPA. 

 LARWG organization; 

 Updated land acquisition process; 

 PAs survey progress; 

 Compensation rates for PAs; 

 PAs RAP planning; 

 Reserved Land including roads; and 

 Mining interfaces. 

2 10th April 2018 

MoE 
TPDC 
MLHHSD 
(Office of 
CV). 

 Land acquisition changes and encumbrances; 

 Fieldwork including verification, in-kind compensation and livelihood restoration investigations; 

 Confirmation of land rates (by CV); 

 Gazettement schedule / timetable; 

 Provision of Marine Storage Terminal (MST) land acquisition data; 

 Access to mining cadastral data; and 

 Road issues. 

3 24th April 2018 

MoE 
MLHHSD 
TANESCO 
TANROADS 
TARURA 
TPDC 
TRC. 

 Road and rail reserve encumbrances; 

 Power line and water utilities infrastructure; 

 Land rates; 

 Provision of MST land acquisition data; 

 Access to mining cadastral data; 

 Engagement at regional level; 

 Fieldwork including verification, in-kind compensation and grievances; 

 Data format required for gazettement submission; 

 Gazettement process; 

 VRs; and 

 RAP implementation. 

4 8th May 2018 

MoE 
MLHHSD 
TANESCO 
TARURA 
TPA 
TPDC. 

 Powerline utility; 

 Land and crop rates; 

 Provision of MST land acquisition data; 

 Access to mining cadastral data; 

 Road issues; 
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LARWG 
Meeting 
Number 

LARWG Meeting Date Ministries 
in 
Attendance 

Relevant Issues Discussed 

 RPF; 

 VR templates; 

 Compensation schedules; 

 Gazettement information; 

 Payment of compensation; 

 Grievances; and 

 RAP implementation. 

5 22nd May 2018 

MWTC 
TANROADS 
TPA 
TRC 
MLHHSD. 

 Confirm width of road reserves, classification approach and compensation approach to roads that require upgrades; 

 Gazettement procedure and transfer; 

 Provision of MST land acquisition data; 

 Access to mining cadastral data; 

 RAP field work update; 

 Progress in VRs, gazettement and compensation payments; 

 Above the line and below the line terminology; 

 Unlisted trees of economic value; 

 RAP implementation Expression of Interest; and 

 Replacement housing. 

6 12th June 2018 

MoE 
MLHHSD 
TANESCO 
MWTC. 

 Provision of land MST acquisition data; 

 Access to mining cadastral data; 

 Submission of RPF and disclosure; 

 RAP survey; 

 Housing strategy; 

 Valuation methodology and reports; 

 Government verification process; 

 Gazettement plan; and 

 RAP implementation Expression of Interest. 

7 10th July 2018 
TARURA 
TPDC 
MLHHSD. 

 Provision of MST land acquisition data; 

 Access to mining cadastral data; 

 Gazettement letter; 

 Compensation letter; 

 Unlisted trees; 

 RAP survey; 
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LARWG 
Meeting 
Number 

LARWG Meeting Date Ministries 
in 
Attendance 

Relevant Issues Discussed 

 Housing strategy; 

 VRs; 

 Government verification process; and 

 RAP implementation Invitation to Tender. 

8 7th August 2018 

MLHHSD 
MWTC 
TARURA 
TPDC. 

 Provision of MST land acquisition data; 

 Access to mining cadastral data; 

 Gazettement progress; 

 Unlisted trees; 

 RAP survey; 

 Housing strategy; 

 VRs; and 

 Government verification process. 

9 4th September 2018 
MoE 
MLHHSD 
TPDC. 

 RPF comments received from MLHHSD; 

 Land acquisition process including declaration and gazettement for public purpose; 

 Survey requirements and timing for land transfer and issuing of consolidated Right of Occupancy (ROO); 

 Provision of MST land acquisition data; 

 Access to mining cadastral data; 

 Regional engagement; and 

 RAP progress. 

10 18th September 2018 
MoE 
MLHHSD 
TPDC 

 Provision of MST land acquisition data; 

 Access to mining cadastral data; 

 RAP progress on the VRs, cadastral surveys, disclosure and verification progress and RAP development; and 

 Regional engagement. 

11 10th December 2018 

MoE 
MLHHSD 
TPDC 
FB 
Attorneys. 

The following topics discussed have bearing on the Kagera RAP development and process: 
 Arrangements for the transfer of land; 
 Compensation Agreement and Payment of Compensation; and 
 Requirement of Issuing of ROO. 

12 18th January 2019 

MoE 
TPDC 
MLHHSD 
TPA 

The following topics discussed have bearing on the Kagera RAP development and process: 
 Interest rate – disturbance allowance; 
 Gazettement and Notice of Intention to Acquire; 
 Conversion of Village Land and Reserved Land to General Land;  
 Clarity on the Notice to Yield Possession; and 
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LARWG 
Meeting 
Number 

LARWG Meeting Date Ministries 
in 
Attendance 

Relevant Issues Discussed 

FB 
Attorneys. 

 Reserved Land data. 

13 1st April 2019 

MoE 
TPDC 
MLHHSD 
FB 
Attorneys. 

The following topics discussed have bearing on the Kagera RAP development and process: 
 Confirmation of Public Purpose; 
 Gazettement and Notice of Intention to Acquire; 
 Notice to Yield Possession; 
 Reserved Land matters; 
 Land / boundary matters; 
 Mining Commission meeting; 
 Regional and district engagements; and 
 Pipeline and resettlement planning process. 

14 17th July 2019 
ME 
TPDC 
MLHHSD 

 PA Planning Progress; 
 Land access and project schedule; 
 Pipeline and Above Ground Installations (AGIs) progress; 
 Regional and district engagement; 
 Reserved Land issues; 
 Outstanding boundary disputes; and 
 Meeting with Mining Commission. 
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Table C-7: Summary of Meetings with National & Regional GoT Stakeholders 

Meeting Date 
Government Ministry 
/ Department / 
Region 

Purpose / Objectives Issues / Topics Discussed 

As part of the PA RAP 

17th August 2017 

Key ministerial 
stakeholders. 

Technical kick-off meeting to provide background on 
the RPF, the scoping report and the PA surveys. 

 Replacement land where affected people can be moved to should be 
identified; 

 The VRs should be submitted to the CV; 

 Vulnerable groups should be identified and receive special consideration; 

 A workshop between the Project, RAP planning consultant and the CV 
should be held prior to the commencement of field surveys; 

 The pipeline corridor should be confirmed; and 

 Communication with the government should follow the proper protocols. 

6th September 2017 

Attendees included  
Acting RAS; 
DCs; 
Acting DED; and 
RAS members. 

 Introduction to the Project and the scope of work 
of the RAP planning consultant; 

 International Financial Institutions requirements 
pertaining to resettlement and compensation; 

 Upcoming surveys of PAs; 

 Typical roles of regional and district authorities 
during valuation and resettlement. Working 
relationship and interaction between national, 
regional and district authorities; 

 Constraints relevant to planning and 
implementation of valuation and resettlement; 

 Knowledge of other resettlement projects where 
international standards were applied; and 

 Views on differences between international and 
Tanzanian resettlement standards. 

 Importance of sensitization; 

 Possibility of dishonest district valuers; 

 Concern about a delay between valuation and compensation payment; 

 Compensation of land belonging to a family may result in conflict; 

 Livelihood restoration process; 

 Compensation rates; and 

 Lack of capacity to assist with the RAP development and the need for 
capacity building. 

As part of the Pipeline RAP 

24th July 2018 
 

Attendees included 
the RC and the RAS. 

Provide information on the RAP progress and 
timeframes on the: 

 Surveys; 

 Compensation approach; 

 Valuation; 

 Land acquisition / compensation process; and 

 Planned future engagements in the region on 
the resettlement process. 

The majority of issues and comments revolved around compensation and 
valuation, followed by issues related to engagement and grievances, benefits 
to Tanzanians in general and local communities specifically and discussions 
around land ownership after construction. 
Recurring themes across the regions: 

 Ensure that local people are aware of / benefit from employment opportunities, 
and the process that is required to be followed to apply for positions. 

 Procurement and supply contracts need to be simplified for local 
companies. Local companies and service providers must be informed 
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Meeting Date 
Government Ministry 
/ Department / 
Region 

Purpose / Objectives Issues / Topics Discussed 

The objectives were that regions would be able to: 

 Convey the progress of the Project, the key 
milestones already achieved and yet to be 
achieved to other stakeholders; 

 Verbally and actively provide continued support 
for the Project; 

 Determine and plan for the resources required 
to meet requirements of the Project from the 
region; and 

 Communicate key messages to stakeholders. 

about EACOP requirements in order for them to prepare, e.g. catering. 

 Infrastructure, land allocation and town plans: including whether local 
people would be allowed to use Project roads; payments for disturbance to 
community resources and infrastructure. 

 Engagement and communication: including discussion about the extent of 
the sensitization meetings and the content of the discussions at these 
meetings; Regular feedback required to the District; Possibility to align 
regional and district meetings to better understand the challenges 
experienced at district level. Project feedback at regional level to be 
improved.  

 Grievance Management: Confirmed that EACOP appoints all contractors 
and has a grievance system in place for reporting issues and concerns 
about poorly performing contractors; Proposed to include the regional level 
government officials in the valuation process since grievances would, 
overall, be directed at regional level; The process by which the district is 
engaged in grievance resolution was discussed and EACOP feedback on 
grievances received and resolved to date was requested. 

 Safety and security: The parties responsible for the security and safety of 
the pipeline and ensuring that the latest technology is used in monitoring 
the pipeline for theft, vandalism and other threats were discussed. It was 
observed that the opportunity for theft by the workforce should be 
minimized. 

 Compensation amounts and process:  
o The ways in which valuations based on the 2012 crop and tree rates 

would be handled when the new rates were available were queried;  
o Differences between national and international compensation 

standards and reasons for adhering to both were clarified;  
o Concerns that international standards seemed to slow down the 

process were addressed; 
o Clarification about the process followed to compensate for affected 

roads and rail was sought; 
o Compensation methods for cultural sites, graves, historical sites and 

churches / mosques were discussed;  
o Valuations to account for the difference in age of crops and trees 

should be reflected in the PAP compensation amounts; 
o The basis for compensation amounts for structures;  
o The comment was made that compensation should be paid before the 

start of the local elections in 2019; 
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Meeting Date 
Government Ministry 
/ Department / 
Region 

Purpose / Objectives Issues / Topics Discussed 

o Compensation for small parcels of land as part of a bigger parcel of 
land not affected by the Project would require that the title deed is 
changed in accordance with the Land Acquisition Act of 1967. It was 
confirmed that costs for the change would be included in the 
compensation amount; 

o PAP refusals would be treated with sensitivity and sufficient 
engagement to ensure that PAPs understood the process and 
compensation procedure; 

o Compensation should be paid prior to the commencement of 
construction in adherence with national laws to avoid conflict with 
PAPs; 

o Comment was made that compensation should not be given in the 
form of cash but rather in-kind or using a cheque account; 

o Observation was made that the difference in land rates between areas 
could cause conflict. Observation was made that the compensation 
payments and rates should be harmonized to avoid unnecessary 
conflict; 

o The approval process of the VRs was confirmed; and 

 The RAP planning consultant confirmed that government representatives 
were welcome to visit surveyed areas. The RAP planning consultant 
requested that the Project community liaison officers (CLOs) were informed 
about intended visits to enable them to make appropriate arrangements. 

20th September 2018 Attendees included 
the Acting RAS and 
RAS members. 

 Discuss the PA compensation schedule 
disclosure process; and 

 Pipeline validation process. 
 Process to be followed to sign-off of the schedules. 

10th December 2018 

Attendees included 
the RC;  
Acting RAS; 
TPDC; 
DCs; 
DASs; 
DEDs; and 
RAS members. 

 Project overview and status; 
 Stakeholder Engagement; 
 ESIA; 
 Land acquisition process; 
 Local content; 
 Community development 
 Questions that needed clarification from the 

presentations; 
 Issues and concerns from the invited regional 

members, and 
 Advice and guidance from the RC and various 

other regional heads of departments and 
committee members. 

 Security of the pipeline during construction and operation; 

 Strategy to ensure people vacate their land; 

 Provision of Project reports to the district; 

 Recommend signing of valuation reports after completion of 
supplementary valuations only and provision of supplementary report info; 

 Compensation payments within 60 m Reserved Land alongside the 
Kagera river; and 

 Caution when passing through Missenyi since it is a war zone. 
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Meeting Date 
Government Ministry 
/ Department / 
Region 

Purpose / Objectives Issues / Topics Discussed 

5th March 2019 Attendees included 
ME; 
MLHHSD; 
TFS; 
Tanzania National 
Parks Authority 
(TANAPA); 
TAWA; 
MNRT; and  
NEMC. 

 Confirmation of Reserved Land defined as 
protected / reserve areas that is traversed by 
pipeline corridor;  

 Game Reserves, Game Controlled Areas, Open 
Areas, National Parks, Forest Reserves and 
community / village forests traversed by the 
pipeline corridor: 
- Gazettement Notices; 
- Status of Talamai Open Area; 
- Restricted activities under the Wildlife 

Conservation Act 2009 (WCA 2009) and 
permits for licensed activities and / or 
customary ROO issued;  

- Valuation and compensation process within 
these reserves / areas; 

- Compensation entitlements of the 
Management Authority / Reserved Land 
Authorities; 

- Confirmation of boundaries and 
management arrangements of community / 
village forests;  

 Conversion of Reserved Land (within protected / 
reserve areas) to General Land – process and 
timing; and  

 Management of pipeline corridor through the 
protected / reserve areas.  

 Boundary information of protected / reserve areas; 
 Valuation and compensation process for PAPs within protected / reserve 

areas; 
 Compensation of land within protected / reserve areas; 
 Type, status and ownership of Forest Reserves; 
 Biharamulo Forest Reserve in the process of becoming a National Park; 
 Biharamulo Forest Reserve boundaries; 
 Swagaswaga Game Reserve; 
 Villages in close proximity to the Swagaswaga Game Reserve; 
 Talamai Open Area does not have protected / reserved area status; 
 Talamai Open Area management; 
 Kitwai and Handeni Game Controlled Areas boundaries; 
 Minziro, Ruiga River, Biharamulo, Uyovu, Ngogwa Busangi. Mkweni Hills 

and North Mwakalundi Forest Reserves; 
 Agreement that was previously made to convert Reserved Land within the 

pipeline corridor to General Land; 
 International Finance Corporation (IFC) standards; 
 Spiritual and cultural sites; and 
 List of villages crossed by the pipeline route within the boundaries of 

protected / reserve areas. 

11th March 2019 Attendees included 
the Acting RC; 
DAS; 
DEDs; and  
RAS members. 

 Project Overview and status; 
 Stakeholder engagement; 
 The ESIA; 
 Land acquisition and resettlement planning; and 
 Land acquisition and resettlement 

implementation. 

 Importance of record keeping, including grievance resolution process; 

 Timeous payment of compensation and a clear message in this regard to 
ensure fairness towards PAPs; 

 In-kind and cash compensation; 

 Rates used to pay damage fee for damage to crops / land / structures; 

 Sharing of Project timeframes and reports; 

 Contractors must report at district offices; 

 Land dispute at Kilimilile Ward had been resolved; 

 Timeous identification of replacement land and criteria applied to identify 
this land; and 

 Sharing of Biharamulo Forest Reserve and Biharamulo Game Reserve 
strip maps. 
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Meeting Date 
Government Ministry 
/ Department / 
Region 

Purpose / Objectives Issues / Topics Discussed 

24th June 2019 Attendees included 
the RC; 
RAS; 
RAS members; 
TANESCO; 
TARURA; 
TRA;  
DCs; and  
DASs. 

 Project Overview and status; 
 PA RAP Disclosure; 
 Stakeholder engagement; 
 The ESIA; 
 Land acquisition and resettlement planning; and 
 Land acquisition and resettlement 

implementation. 

 Timeous payment of compensation to ensure fairness towards PAPs; 

 Recommendation to put notifications and information on village notice 
boards to ensure spouses, also those living further away, get information; 

 Recommendation to ensure spouses are involved in the process to 
ensure they know their rights; 

 Compensation payment still outstanding and timing in relation to the 
ESIA; and 

 Safety of pipeline. 

5th March 2019 Attendees included 
the MoE; 
MLHHSD; 
TFS; 
Tanzania National 
Parks Authority 
(TANAPA); 
TAWA; 
MNRT; and 
NEMC. 

 Confirmation of Reserved Land defined as 
protected / reserve areas that is traversed by 
pipeline corridor;  

 Game Reserves, Game Controlled Areas, Open 
Areas, National Parks, Forest Reserves and 
community / village forests traversed by the 
pipeline corridor: 
- Gazettement Notices; 
- Status of Talamai Open Area; 
- Restricted activities under the Wildlife 

Conservation Act 2009 (WCA 2009) and 
permits for licensed activities and/or 
customary Right of Occupancy’s (ROO) 
issued;  

- Valuation and compensation process within 
these reserves / areas; 

- Compensation entitlements of the 
Management Authority / Reserved Land 
Authorities; 

 Confirmation of boundaries and management 
arrangements of community / village forests;  

 Conversion of Reserved Land (within protected / 
reserve areas) to General Land – process and 
timing; and  

 Management of pipeline corridor through the 
protected / reserve areas.  

 Boundary information of protected / reserve areas; 
 Valuation and compensation process for PAPs within protected / reserve 

areas; 
 Compensation of land within protected / reserve areas; 
 Type, status and ownership of Forest Reserves; 
 Biharamulo Forest Reserve in the process of becoming a National Park; 
 Biharamulo Forest Reserve boundaries; 
 Swagaswaga Game Reserve; 
 Villages in close proximity to the Swagaswaga Game Reserve; 
 Talamai Open Area does not have protected / reserved area status; 
 Talamai Open Area management; 
 Kitwai and Handeni Game Controlled Areas boundaries; 
 Minziro, Ruiga, Biharamulo, Uyovu, Ngogwa Busangi. Mkweni Hills and 

North Makere Forest Reserves; 
 Agreement that was previously made to convert Reserved Land within the 

pipeline corridor to General Land; 
 International Finance Corporation (IFC) standards; 
 Spiritual and cultural sites; and 
 List of villages crossed by the pipeline route within the boundaries of 

protected / reserve areas. 

4th October 2019 Attendees included 
the DCs; 
DAS’; and 

 Project update; 
 RAP Planning and implementation update; 
 ESIA status; 

 Continuation of farming activities after cut-off; 

 District engagement plan; 
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Meeting Date 
Government Ministry 
/ Department / 
Region 

Purpose / Objectives Issues / Topics Discussed 

DEDs;  Grievance management; and 
 Stakeholder engagement. 

 District capacity to handle queries with EACOP CRCs / CLOs leaving; 
and 

 Share experience of Project for learning.  

Ongoing discussions 
from September 2017 
to date 

Attendees included 
the MLHHSD and the 
CV. 

 Discuss and finalize land and crop rates, and 
rates for economic trees not listed in the 2012 
schedule; and 

 Discuss VRs and Compensation Schedules. 

 Discussions revolve around the valuation process, compensation rates, 
application of the new Valuation & Valuers (Genera)l Regulations 2018 
(released after the valuation surveys and during the preparation of the 
VRs) and the valuation of unlisted trees3. 

 
3 Issues raised at these meetings have been addressed as part of the development of the RAP strategy and therefore responses are reflected in the drafting of this document as appropriate, 

as well as in planning and implementation activities more generally. 
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Table C-8: Overview of District, Ward, Village and PAP Meetings - RAP Consultation and Engagement 

Meeting Date Engagement Stakeholders Purpose 
Issues / Topics 

Discussed 

16th May-25th June 
2018. 

District 
sensitization 
meetings. 

Generally attended by the: 
DC and DED. 

 Provide information on the survey process and discuss oversight and support of 
GoT during the surveys; 

 Provide notice to complete asset registration and delineation of lands; 
 Inform stakeholders on the purpose of valuation, procedures involved, duration 

of the valuation exercise, applicable compensation rates and legal rights and 
obligations of PAPs; 

 Inform PAPs of assets to be recorded and recording mechanisms;  
 Discuss base compensation rates;  
 Disclosure of the cut-off date; and 
 Disclose and discuss the grievance procedure. 

See Table C-10. 

Ward 
Development 
Council (WDC) 
sensitization 
meetings. 

Generally attended by the: 
WDC members; 
WEO;  
district land officer; and 
district valuer. 

Village 
Development 
Council (VDC), 
and Assembly 
sensitization 
meetings. 

Generally attended by the: 
Ward councilor; 
WEO; 
VEO;  
Village chairperson; 
Development council 
members; 
WDC members; 
District land officer; 
District valuer; 
Central government 
officials; 
Villagers; and  
PAPs. 

17th May-2nd August 
2018 Land delineation, 

asset inventory 
and socio-
economic 
household survey. 

PAPs / Project Affected 
Households (PAHs). 

 Collect socio-economic information for the PAPs / PAHs using a structured 
questionnaire;  

 Compile an asset inventory to generate Valuation Form No. 3 for each PAP and 
for the development of the land and asset schedules displayed on village notice 
boards; and 

 Determine the size of the land affected through the land delineation survey. This 
information was displayed on Valuation Form No. 3 and the asset schedule.  

Where issues could 
not be solved, 
grievances were 
raised and submitted 
via the EACOP 
grievance procedure. 

10th December 2018- 
ongoing 

District validation 
meetings. 

Generally attended by the: 
DC; 
RAS; 
DED, 
valuers; and 
surveyors. 

 Create awareness on the crude oil pipeline project in general and validation 
process in particular; 

 Role of the DC, district officials (land officer, community development officer 
(CDO) and district valuer) in the validation process; 

 Discuss grievances / concerns which were raised; and 
 Completion of pipeline and the need for mitigation measures. 

See Table C-10. 
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Meeting Date Engagement Stakeholders Purpose 
Issues / Topics 

Discussed 

WDC Validation 
meetings. 

WDC members. 
 Create awareness of the crude oil pipeline project in general and validation 

process in particular; and 
 Role of the WDC in the validation process. 

See Table C-10. 

VDC, Village 
Assembly and 
individual 
validation 
meetings. 

VDC members and PAPs / 
PAHs. 

 Inform PAPs about any modification in land requirements resulting from internal 
assessment of provisional survey findings; and  

 Determine if any queries or grievances had been lodged in respect of the 
information that was recorded on the asset inventory appearing in their 
Valuation Form No. 3 against the publicly displayed schedule, or on both. 

See Table C-10. 

30th October 2018- 
31st January 2019 

Interviews and / or 
focus groups by 
SELI teams. 

PAPs / PAHs and district / 
ward / village / mtaa 
representatives. 

To gain a deeper understanding of the following themes to enhance and enrich the 
RAP development (the focus of discussions was not on Project issues and 
concerns):  

 Current livelihoods and implication for livelihood restoration requirements and 
implementation, with consideration of gender differences: 
o Use of land in the district, challenges and process to gain access to land; 
o Type of agricultural crops cultivated; 
o Agricultural seasons for these crops, including land preparation, planting 

and harvesting time; 
o Land and cash income required for household use; 
o Agricultural projects and programs active in the area, challenges 

experienced and responses to these;  
o Recommended livelihoods restoration approaches;  
o Mining practices. 

 Vulnerability:  
o Definition of vulnerability in the local context;  
o Assistance rendered to the vulnerable; 

 Natural resource use and access to natural resources; 
 Replacement land (building on studies already done): 

o Availability of replacement land; 

 Community development activities; 
 Community dynamics:  

o Settlement patterns; 
o Ethnic groups; 
o Role and status of women; 
o Conflict resolution; 
o Religious and spiritual beliefs; 
o Celebrations and rituals; and 

Information provided 
during these 
discussions informed 
and shaped the 
development of this 
RAP and the RAP 
activities and 
therefore responses 
are reflected in the 
drafting of this 
document as 
appropriate, as well 
as in planning and 
implementation 
activities more 
generally. 
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Meeting Date Engagement Stakeholders Purpose 
Issues / Topics 

Discussed 

o Burial practices;  

 Access to, and challenges with social services (education, health, financial, 
commercial) and facilities (water, sanitation, electricity); and 

 Type and role of NGOs, community-based organizations (CBOs) and 
community associations. 

15th January 2019 Validation of 
Forest Reserve 
areas. 

Attendees included the 
DED;  
DC; and  
TAWA, 

Discuss the 

 Project area and context; 
 Legal/legislative framework in validation processes; 
 Ascertain data accuracy; 
 Verify methodology used; 
 Recording the biodiversity; 

Issues were not 
raised. 

2nd-19th September 
2019 

Disclosure of 
Compensation 
Schedule 
meetings. 

Introductory meeting with 
the DC, sometimes 
combined with the DED or 
alternatively a separate 
meeting with the DED. 
WDC and VDC meetings 
with PAPs separate or 
combined. 

 Communicate the intention to disclose the compensation schedules.. See Table C-10. 

2nd-20th September 
2019 

Compensation 
Schedule 
disclosure to 
PAPs: Personal, 
private meetings 
and focus group 
meetings. 

PAPs.  Disclosure of the compensation schedules; 
 Sign acknowledgment that schedule was seen and discussed; 
 Identify and solve issues;  
 Submit grievances; and  
 Discuss general concerns and questions in a group. 

See Table C-10. 
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Table C-9: Overview of Focus Group Discussions – Livelihood Restoration (SELI) 

No. Date Region District Ward Village (Hamlet) 
Position / 
Representatives 

Gender  
(Female / Male / 
Mixed) 

Number of 
Participants 
(excluding 
SELI) 

1 30th October 2018 Kagera Biharamulo   DC and DED Mixed 2 

2 30th October 2018 Kagera Biharamulo   

DED 
District Planning Land 
Officer (DPLO) 
District Environmental 
Management Officer 
(DEMO) 
District Lands and 
Natural Resources 
Officer (DLNRO) 
District Human 
Resource Officer 
(DHRO) 
District Community 
Development Officer 
(DCDO) 
District Agriculture, 
Irrigation and 
Livestock 
Cooperatives Office 
(DAICO) 
District Land Officer 
(DLO) 

Mixed 9 

3 30th October 2018 Kagera Biharamulo   
Manager Project 
Anti- Poaching Officer 

Male 2 

4 1st November 2018 Kagera Biharamulo Nyamigogo Nyamigogo 
WDC 
VDC 

Mixed 22 

5 2nd November 2018 Kagera Missenyi   DED Mixed 8 

6 2nd November 2018 Kagera Missenyi   
DED 
CDO 
DAICO 

Mixed 4 
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No. Date Region District Ward Village (Hamlet) 
Position / 
Representatives 

Gender  
(Female / Male / 
Mixed) 

Number of 
Participants 
(excluding 
SELI) 

7 11th March 2018 Kagera Missenyi Nsunga Igayaza Village Chair Male 1 

8 11th March 2018 Kagera Missenyi Nsunga Igayaza Head of School Mixed 2 

9 3rd November 2018 Kagera Missenyi 
Nsunga 

Igayaza 
In charge 
Commanding Officer 
(CO) 

Male 1 

10 5th November 2018 Kagera Missenyi Nsunga Igayaza VDC Mixed 12 

11 5th November 2018 Kagera Missenyi   
DC 
CDO 

Mixed 2 

12 6th November 2018 Kagera Missenyi   WDC Mixed 17 

13 7th November 2018 Kagera Missenyi   
DC 
DAS 

Mixed 2 

14 7th November 2018 Kagera Muleba Kyebitembe Kasindaga 
VEO 
Hamlet leaders 

Mixed 3 

15 7th November 2018 Kagera Muleba   DED Male 1 

16 9th November 2018 Kagera Bukoba   
RAS 
Acting Agricultural 
Officer (Ag. AO) 

Male 2 

17 9th November 2018 Kagera Bukoba   DED Male 1 

18 9th November 2018 Kagera Bukoba   DAICO Male 1 

19 9th November 2018 Kagera Bukoba   DC Male 1 

20 9th November 2018 Kagera Bukoba   Economist Male 2 

21 9th November 2018 Kagera Bukoba   
District Livestock and 
Fisheries Officer 
(DLFO) 

Male 1 

22 9th November 2018 Kagera Bukoba   DEMO Male 1 

23 10th November 2018 Kagera Bukoba Kyaitoke Kyaitoke Village Officer Male 1 

24 11th November 2018 Kagera Bukoba Kyaitoke Kyaitoke VDC Mixed 25 

25 12th November 2018 Kagera Bukoba Kyaitoke Kyaitoke Elders Mixed 11 
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No. Date Region District Ward Village (Hamlet) 
Position / 
Representatives 

Gender  
(Female / Male / 
Mixed) 

Number of 
Participants 
(excluding 
SELI) 

26 12th November 2018 Kagera Bukoba Kyaitoke Kyaitoke PAPs Female 15 

27 14th November 2018 Kagera Muleba Bisheke  WDC Mixed 21 

28 14th November 2018 Kagera Muleba Kyaitoke Milanda VDC Mixed 19 

29 15th November 2018 Kagera Muleba Kyaitoke Milanda PAPs Male 11 

30 16th November 2018 Kagera Muleba Kyebitembe Kasindaga VDC Mixed 21 

31 16th November 2018 Kagera Muleba Kyebitembe Kyebitembe PAPs Female 10 

32 16th November 2018 Kagera Muleba Kyebitembe Kasindaga (Shanje) PAPs Female 26 

33 19th November 2018 Kagera Muleba Karambi Karambi WDC / VDC Mixed 34 

34 19th November 2018 Kagera Muleba Karambi Karambi PAPs Female 13 

35 19th November 2018 Kagera Muleba Karambi Karambi (Murungu) PAPs Mixed 12 

36 20th November 2018 Kagera Muleba Karambi Kiguzi VDC Mixed 17 

37 20th November 2018 Kagera Muleba Karambi Kiguzi Elders Mixed 5 

38 21st November 2018 Kagera Muleba Karambi Karambi (Murungu) School Mixed 7 

39 21st November 2018 Kagera Muleba Karambi Karambi PAPs Female 13 

40 21st November 2018 Kagera Muleba Karambi Kiguzi PAPs Female 10 

41 21st November 2018 Kagera Muleba Karambi Kiguzi PAPs Male 19 

42 22nd November 2018 Kagera Muleba Karambi Kanyamika VDC Mixed 20 

43 22nd November 2018 Kagera Muleba Karambi Karambi (Mrimane) PAPs Mixed 15 

44 22nd November 2018 Kagera Muleba Karambi Karambi (Mrimane) PAPs Female 19 

45 23rd November 2018 
Kagera Muleba Karambi Kanyamika 

(Songambele) 
PAPs Mixed 27 

46 26th November 2018 Kagera Muleba Kasharunga  WDC Mixed 12 

47 26th November 2018 Kagera Muleba Kasharunga Kiteme PAPs Mixed 25 

48 27th November 2018 Kagera Muleba Kasharunga Kiteme (Kikoro) PAPs Female 9 

49 27th November 2018 Kagera Muleba Kasharunga Kiteme (Kyamata) PAPs Female 7 
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No. Date Region District Ward Village (Hamlet) 
Position / 
Representatives 

Gender  
(Female / Male / 
Mixed) 

Number of 
Participants 
(excluding 
SELI) 

50 27th November 2018 Kagera Muleba Kasharunga Kiteme (Kikoro) PAPs Male 13 

51 27th November 2018 Kagera Muleba Kasharunga Kiteme (Kyamata) PAPs Male 18 

52 28th November 2018 Kagera Muleba Mubunda Kikagate PAPs Mixed 20 

53 28th November 2018 Kagera Muleba Mubunda Kikagate Elders Mixed 21 

54 29th November 2018 Kagera Muleba Mubunda Kikagate PAPs Female 14 

55 29th November 2018 Kagera Muleba Mubunda Kikagate PAPs Male 9 

56 30th November 2018 Kagera Muleba Mubunda Kikagate (Nyakika) PAPs Mixed 19 

57 30th November 2018 Kagera Muleba Burungura Kakoma PAPs Mixed 8 

58 3rd December 2018 Kagera Muleba Ngenge Ngenge PAPs Female 9 

59 3rd December 2018 Kagera Muleba Ngenge Ngenge (Rukunya) PAPs Female 15 

60 3rd December 2018 Kagera Muleba Ngenge Ngenge PAPs Mixed 20 

61 3rd December 2018 Kagera Muleba Ngenge Ngenge (Rukunya) PAPs Male 14 

62 4th December 2018 Kagera Muleba Ngenge Rwigenge (Kiramba) PAPs Mixed 16 

63 4th December 2018 Kagera Muleba Ngenge Rwigenge (Kaiho) PAPs Mixed 16 

64 4th December 2018 Kagera Muleba Ngenge Nyakanyasi PAPs Female 16 

65 4th December 2018 Kagera Muleba Ngenge Nyakanyasi PAPs Female 14 

66 4th December 2018 Kagera Muleba Ngenge Nyakanyasi PAPs Male 13 

67 4th December 2018 Kagera Muleba Ngenge Nyakanyasi PAPs Male 20 

68 5th December 2018 Kagera Muleba Ngenge Rwigembe PAPs Female 8 

69 5th December 2018 Kagera Muleba Ngenge Nyakanyasi PAPs Male 8 

70 6th December 2018 Kagera Muleba Ngenge Kishuro PAPs Male 12 

71 6th December 2018 
Kagera Muleba Ngenge Kishuro 

(Omukinyungu) 
PAPs Mixed 13 

72 6th December 2018 
Kagera Muleba Ngenge Nyakanyasi 

(Nyakalembe) 
PAPs Male 30 

73 6th December 2018 Kagera Muleba Ngenge Kishuro PAPs Female 9 
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No. Date Region District Ward Village (Hamlet) 
Position / 
Representatives 

Gender  
(Female / Male / 
Mixed) 

Number of 
Participants 
(excluding 
SELI) 

74 7th December 2018 
Kagera Muleba Ngenge 

Rukindo 
Women Community 
Organization 

Female 5 

75 7th December 2018 Kagera Muleba Ngenge Rukindo PAPs Female 15 

76 7th December 2018 Kagera Muleba Ngenge Rukindo PAPs and Non PAPs Female 12 

77 7th December 2018 Kagera Muleba Ngenge Rukindo PAPs Male 15 

78 7th December 2018 Kagera Muleba Ngenge Rukindo PAPs Male 13 

79 8th December 2018 Kagera Biharamulo Nyamigogo Kasozibakaya PAPs Mixed 14 

80 10th December 2018 Kagera Bukoba Rukoma Nsheshe PAPs Mixed 19 

81 10th December 2018 Kagera Bukoba Rukoma Nsheshe PAPs Female 10 

82 11th December 2018 Kagera Bukoba Kibirizi Kamuli PAPs Male 33 

83 11th December 2018 Kagera Bukoba Kibirizi Kamuli PAPs Female 15 

84 12th December 2018 Kagera Bukoba Kibirizi Kamuli PAPs Mixed 14 

85 13th December 2018 Kagera Bukoba Kyaitoke Rugaze PAPs Mixed 21 

86 13th December 2018 Kagera Bukoba Kibirizi Rugaze PAPs Male 13 

87 13th December 2018 Kagera Bukoba Kibirizi Rugaze PAPs and Non PAPs Female 10 

88 14th December 2018 Kagera Bukoba Kibirizi Kyaitoke PAPs Male 31 

89 14th December 2018 Kagera Bukoba Kibirizi Kyaitoke PAPs Female 8 

90 14th December 2018 Kagera Bukoba Kibirizi Kyaitoke PAPs Mixed 22 

91 14th December 2018 Kagera Bukoba Izimbya Izimbya PAPs Mixed 6 

92 15th December 2018 Kagera Bukoba Mugajwale Kobunshwi PAPs Male 17 

93 15th December 2018 Kagera Bukoba Mugajwale Kobunshwi PAPs Female 16 

94 15th December 2018 Kagera Bukoba Mugajwale Kyamulaile PAPs Mixed 15 

95 15th December 2018 Kagera Bukoba Mugajwale Kobunshwi PAPs Mixed 32 

96 17th December 2018 Kagera Bukoba Mugajwale Mugajwale PAPs Mixed 31 

97 17th December 2018 Kagera Bukoba Mugajwale Mugajwale PAPs Female 12 
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No. Date Region District Ward Village (Hamlet) 
Position / 
Representatives 

Gender  
(Female / Male / 
Mixed) 

Number of 
Participants 
(excluding 
SELI) 

98 17th December 2018 Kagera Bukoba Mugajwale Mugajwale PAPs Male 13 

99 14th January 2019 Kagera Missenyi Kilimilile Kilimilile (Kyamala) PAPs Male 13 

100 14th January 2019 Kagera Missenyi Kilimilile Kilimilile (Kyamala) PAPs Mixed 16 

101 15th January 2019 Kagera Missenyi Kyaka Bulifani PAPs Mixed 15 

102 15th January 2019 Kagera Missenyi Kyaka Bulifani PAPs Mixed 9 

103 15th January 2019 Kagera Missenyi   CDO Mixed 4 

104 15th January 2019 Kagera Missenyi   Livestock Keeper Mixed 5 

105 16th January 2019 Kagera Missenyi KIlimilile Kilimilile (Kakinga) PAPs Male 19 

106 16th January 2019 Kagera Missenyi Kilimilile Kilimilile (Kakinga) PAPs Female 9 

107 17th January 2019 
Kagera Missenyi 

Kasambya 
Nyabihanga 
(Kagasha) 

PAPs Male 21 

108 17th January 2019 Kagera Missenyi Kasambya Nyabihanga PAPs Female 12 

109 17th January 2019 Kagera Missenyi Kasambya Kasambya PAPs Male 14 

110 17th January 2019 Kagera Missenyi Kasambya Kasambya PAPs Mixed 9 

111 21st January 2019 Kagera Missenyi Kasambya Mabuye PAPs Mixed 11 

112 21st January 2019 Kagera Missenyi Kasambya Mabuye Beekeepers Mixed 8 

113 21st January 2019 Kagera Missenyi Kasambya Mabuye PAPs Male 18 

114 21st January 2019 Kagera Missenyi Kasambya Mabuye PAPs Female 21 

115 22nd January 2019 Kagera Bukoba Mugajwale Mugajwale PAPs Male 13 

116 22nd January 2019 
Kagera 

Bukoba 
Mugajwale 

Mugajwale 
Male 
Entrepreneurship 

Male 12 

117 22nd January 2019 Kagera Bukoba Mugajwale Mugajwale PAPs Female 10 

118 22nd January 2019 
Kagera Bukoba Mugajwale Mugajwale Female 

Entrepreneurship 
Female 18 

119 22nd January 2019 Kagera Missenyi Nsunga Igayaza (Kigwanga) PAPs Mixed 21 

120 22nd January 2019 Kagera Missenyi Nsunga Igayaza (Kigwanga) PAPs Male 10 
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No. Date Region District Ward Village (Hamlet) 
Position / 
Representatives 

Gender  
(Female / Male / 
Mixed) 

Number of 
Participants 
(excluding 
SELI) 

121 22nd January 2019 
Kagera 

Bukoba Mugwajale Mugwajale 
Agricultural Extension 
Officer 

Mixed 
2 

122 22nd January 2019 
Kagera Missenyi 

  
Agricultural Extension 
Officer 

Mixed 
3 

123 23rd January 2019 Kagera Missenyi Nsunga Byamtemba VEO Mixed 2 

124 23rd January 2019 
Kagera 

Bukoba Kyamulaile Kyamulaile 
Beekeepers and 
Agricultural Extension 
Officer (AEO) 

Mixed 
11 

125 23rd January 2019 
Kagera 

Missenyi Nsunga 
Byamtemba 
(Kabwoba) 

PAPs 
Mixed 

6 

126 23rd January 2019 Kagera Missenyi Nsunga Byamtemba Youth Group  Mixed 5 

127 23rd January 2019 Kagera Bukoba Kyamulaile Kyamuilale PAPs Mixed 28 

128 24th January 2019 Kagera Missenyi Mutukula Mutukula PAPs Mixed 19 

129 24th January 2019 
Kagera 

Missenyi Mutukula Mutukula 
Tanzania Revenue 
Authority (TRA) 

Mixed 4 

130 24th January 2019 Kagera Missenyi   LFOs Mixed 5 

131 25th January 2019 Kagera Missenyi   Nutritional Officers Mixed 3 

132 25th January 2019 Kagera Missenyi Nsunga Igayaza Dispensary Mixed 3 

133 26th January 2019 Kagera Bukoba   Mbae’s Fish Farm Mixed 9 

134 27th January 2019 
Kagera 

Missenyi   
Kagera Sugar 
General Manager 

Mixed 
6 

135 28th January 2019 Kagera Missenyi   Economic Officer Mixed 2 

136 28th January 2019 Kagera Missenyi   CDO Mixed 3 

137 28th January 2019 Kagera Missenyi   Water Department Mixed 3 

138 29th January 2019 
Kagera 

Missenyi   
Kagera Sugar Cane 
Growers Association 

Mixed 
12 

139 29th January 2019 Kagera Missenyi   DC Mixed 5 

140 29th January 2019 Kagera Bukoba   Maruku Manager Mixed 5 



Resettlement Action Plan for the Kagera Region 
East African Crude Oil Pipeline, Tanzanian Section 

Appendices  

 

September 2020         30 
`+0=p9 

No. Date Region District Ward Village (Hamlet) 
Position / 
Representatives 

Gender  
(Female / Male / 
Mixed) 

Number of 
Participants 
(excluding 
SELI) 

141 29th January 2019 Kagera Bukoba   Planning Officer Mixed 4 

142 29th January 2019 Kagera Bukoba   CDO Mixed 5 

143 29th January 2019 Kagera Bukoba   DED Mixed 5 

144 30th January 2019 Kagera Bukoba   Water Department Mixed 4 

145 30th January 2019 Kagera Muleba   DC Mixed 7 

146 30th January 2019 Kagera Muleba   DED Mixed 7 

147 31st January 2019 
Kagera 

Bukoba   
Lake Victoria Basin 
Office 

Mixed 
7 

148 31st January 2019 Kagera Biharamulo   DED Mixed 5 

149 31st January 2019 Kagera Biharamulo   DC Mixed 5 

150 31st January 2019 Kagera Biharamulo   Armony Mixed 4 
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Table C-10: Summary of Issues Raised at District, Ward, Village and PAP Meetings4 

Issues / Topics Discussed 
District 
Meeting 

Ward and 
Village 

Sensitization 
Meeting 

Ward and 
Village 

Validation 
Meeting 

Ward and 
Village SELI  

Meeting 

Ward and 
Village 

Compensation 
Schedule 

Disclosure 
Meeting 

Land (access and / or acquisition), Housing and Livelihoods.      

Depth the pipeline will be buried.  X    

Width of the pipeline.  X  X  

Time period between cut-off and payment of compensation.  X   X 

Time period between cut-off and notice to evacuate.  X   X 

Time period between payment of compensation and land preparation.  X    

When PAPs will be moved.  X    

Laws to be used for compensation and for agreements.  X    

Dealing with PAPs who could not attend valuation.  X    

Method of valuation.  X X   

Compensation schedule content.     X 

Valuation timeframes.   X   

Seasonal crops after cut-off will not be valuated.   X X  

Dealing with encumbrances.   X   

Compensation rates that will be applied.  X    

Land rates and crop rates of 2012 and 2016.    X  

Differences in compensation rates.  X    

Compensation rates to be used. X  X  X 

What is included in compensation amount.  X    

 
4 During the RAP planning, consultations by the Project Stakeholder Engagement team at village, ward, district and regional level were ongoing. Issues relevant to RAP planning were also 

shared with the RAP Planning consultant in order to inform the resettlement planning and to structure feedback / further engagement with stakeholders.  
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Issues / Topics Discussed 
District 
Meeting 

Ward and 
Village 

Sensitization 
Meeting 

Ward and 
Village 

Validation 
Meeting 

Ward and 
Village SELI  

Meeting 

Ward and 
Village 

Compensation 
Schedule 

Disclosure 
Meeting 

Compensation for uncultivated land.  X    

Explanation of level of maturity of crops.  X  X  

Compensation for water sources / management of impact on water sources.  X    

Method of valuation of sugar cane.    X  

Method of valuation of bananas.    X  

Process to follow if dissatisfied with the compensation.    X  

Valuation of land prepared for cultivation.  X    

Details of crops / land and rates will be provided. X X    

Differences in crop rates.  X    

Do not want to lose / sell land, suggestion to rather lease land from PAP.  X    

Approach to valuation where intercropping is practiced.   X   

Use of fertilizer not considered during valuation.  X    

Explanation of Orphaned Land.  X    

Use of Orphaned Land.   X   

The size for land to be orphaned and the compensation associated with Orphaned Land.  X X X  

Approach to compensation where the pipeline passes through public land.  X    

Approach to compensation where the pipeline passes through an institution.  X    

Compensation of Government Land.  X    

Compensation of public infrastructure.  X    

Compensation of public land.  X    

Treatment of compensation of Village Land / clan land.  X    

Compensation of grazing land.  X    

Compensation for geophysics work done.  X    
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Issues / Topics Discussed 
District 
Meeting 

Ward and 
Village 

Sensitization 
Meeting 

Ward and 
Village 

Validation 
Meeting 

Ward and 
Village SELI  

Meeting 

Ward and 
Village 

Compensation 
Schedule 

Disclosure 
Meeting 

Need for valuators to accompany the teams. X X    

Approach to be followed where the landowner has passed away.  X    

Approach to be followed where the landowner is not present.  X    

Party responsible for finding replacement housing.    X  

PAPs should not demolish their houses until they are given permission.   X   

Replacement housing will not be the same but will depend on house size and value.  X  X  

Access to education will be considered when identifying alternative housing.  X    

Whether the village settlement planning approach will be followed for replacement housing.    X  

Improvements / neglect of house after cut-off will not affect the compensation amount.    X  

What to do if house needs improvement after cut-off because compensation takes a long 
time. 

   X  

Party responsible for construction of houses.  X    X 

Want to use materials of current house to construct a new house. Concern about 
transportation of materials. 

   X  

Difference between compensated house and old house.  X  X  

Difference between compensation for mud / thatch houses and brick / corrugated iron 
houses. 

 X    

Location of replacement house.    X  

PAPs have identified alternative housing site.    X  

PAPs may use materials they currently use for house construction.  X    

Access to education will be considered when identifying alternative housing.  X    

Availability of replacement land.  X  x  

Implications if a PAP is in the process of selling the land.  X    

PAP wants to use alternative land he / she owns for replacement housing.  X    
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Issues / Topics Discussed 
District 
Meeting 

Ward and 
Village 

Sensitization 
Meeting 

Ward and 
Village 

Validation 
Meeting 

Ward and 
Village SELI  

Meeting 

Ward and 
Village 

Compensation 
Schedule 

Disclosure 
Meeting 

Party responsible for identifying replacement land.    X  

Party responsible for relocating PAP.  X    

Party responsible for finding alternative land.  X    

Party responsible for demolition of structures.  X    

Eligibility where owner has given a family member the piece of land to use for farming.  X    

The method of payment to people without identity cards / the necessary legal documents / 
a title deed. 

 X  X X 

Process to follow if VAL Form 3 was taken by Project team but not yet returned.     X 

How will payment be made.  X X   

The method of payment.      

The method of payment for transport and disturbance allowance during resettlement.     X 

When will payment happen. X X X X  

Process to pay compensation is too long.    X  

Project will assist with opening a bank account.     X 

People do not have bank accounts to receive the payment. X X    

Opening a bank account for a small amount.      

Current bank account may be used.    X X 

Provision of education to manage a bank account.    X  

May representatives be identified to attend surveys / PAP sick. X X   X 

Use of land during operation.  X  X  

Land within the corridor may not be used for farming during operation.  X  X  

Improvements will not be compensated after cut-off but what if compensation takes a long 
time. 

 X    
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Issues / Topics Discussed 
District 
Meeting 

Ward and 
Village 

Sensitization 
Meeting 

Ward and 
Village 

Validation 
Meeting 

Ward and 
Village SELI  

Meeting 

Ward and 
Village 

Compensation 
Schedule 

Disclosure 
Meeting 

Crossing of the corridor will be possible after construction and during construction 
pathways will be made available, also for pastoralists. 

 X X X  

Road to farm may be used during operation and alternative will be provided during 
construction. 

   X  

Concern that compensation money will not be sufficient to buy land.    X  

Compensation will be paid to PAPs only.  X    

If PAP refuses to surrender land legal processes have to be followed.  X    

What if PAP has land in another village area.  X    

If a PAP does not have a spouse, he / she should come alone for survey / disclosure.  X   X 

Requirements for involvement of spouses.  X X  X 

Access to the power of attorney.     X 

If PAP has more than one spouse, who is to accompany the PAP during the survey.  X    

If PAP has wives and he dies, who will benefit.   X X  

Compensation when husband and wife own pieces of affected land separately.  X    

Compensation and ownership process if more than one wife owns affected land.  X    

Process to be followed when a PAP dies. X X   X 

Process to be followed if PAP moves away.    X  

Conditions / qualification for in-kind compensation for land as opposed to cash 
compensation. 

   X  

Compensation is low compared to the actual cost.  X    

When all the compensation details and amounts will be revealed.    X  

Cutting of economic trees after cut-off and validation.  X  X X 

Cutting of trees for firewood after cut-off and validation.    X  

Location of trees that will be cut to make space for the corridor.    X  
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Issues / Topics Discussed 
District 
Meeting 

Ward and 
Village 

Sensitization 
Meeting 

Ward and 
Village 

Validation 
Meeting 

Ward and 
Village SELI  

Meeting 

Ward and 
Village 

Compensation 
Schedule 

Disclosure 
Meeting 

Loss of income due to cessation of farming activities.   X   

Will crops planted after cut-off be compensated.   X X  

Matured crops may be used after valuation.  X    

Harvesting will be allowed when possible, before start of construction.    X  

What will happen during transitional period.  X  X  

Transitional assistance will be provided after compensation had been paid.  X    

Legal and international requirements were followed.     X 

Transitional assistance to elderly people.   X X  

Care of mother and children during the transitional period.  X    

Concern that PA will be elderly and have less strength should the compensation be paid 
in two (2) years’ time. 

   X  

Assistance with moving furniture.  X    

Assistance with dealing with psychological effect of losing a house.  X    

Unlike experiences with some other projects, compensation will be paid as per the 
requirements. 

 X    

Recommendation from stakeholder that payments must be done in installments to prevent 
misuse of money. 

   X  

Recommendation that training in money management should be done.    X  

Suggestion to discuss inheritance of land with children after compensation.  X    

Confirmation that cultivation may continue.   X X  X 

Confirmation that land outside the corridor may be cultivated.    X  

Owners do not allow tenant to continue with farming activities after cut-off.    X  

Compensation of tenant.  X   X 

Money for education is short due to stopping with cultivation.    X  
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Issues / Topics Discussed 
District 
Meeting 

Ward and 
Village 

Sensitization 
Meeting 

Ward and 
Village 

Validation 
Meeting 

Ward and 
Village SELI  

Meeting 

Ward and 
Village 

Compensation 
Schedule 

Disclosure 
Meeting 

Facing food insecurity due to discontinuation of farming activities after cut-off.    X  

Loss of business income due to discontinuation of activities after cut-off.    X  

Neglect of permanent crops after discontinuation of farming activities after cut-off.    X  

When farming activities should discontinue again.    X  

Concern that construction will start before harvesting.    X  

Valuation of rivers.     X 

Protection of water channels during construction.   X   

Farming activities may occur on the border of the pipeline outside the corridor.    X  

Concern about livelihood due to loss of land and crops.    X  

At what stage valuation will no longer be valid.    X  

Concern about impact on TASAF beneficiaries.    X  

Cultural Heritage      

Concern that a grave will not be regarded as a grave if nothing is found in the grave.    X  

Process for identification of graves.  X    

Party responsible for shifting graves.  X  X  

Compensation of trees used for ritual purposes.      

Process to be followed if owners of graves are not known.  X    

Procedures for moving graves.    X  

Process for moving new and old graves is the same.  X    

When graves will be moved.    X  

Where to bury a person after cut-off when burial ground is inside the corridor.  X  X  

Lack of alternative land for graves.   X   

Method of valuation of graves.  X    
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Issues / Topics Discussed 
District 
Meeting 

Ward and 
Village 

Sensitization 
Meeting 

Ward and 
Village 

Validation 
Meeting 

Ward and 
Village SELI  

Meeting 

Ward and 
Village 

Compensation 
Schedule 

Disclosure 
Meeting 

Avoidance of farms and graves.  X    

Employment and Supply Chain.      

Neighbors witnessing the process will not be paid.  X    

Business activities are not allowed in the corridor.  X    

Approach to payment of allowances to village representatives for attending meetings for 
the Project. 

X X X   

Allowances for traveling to meetings are not given.    X  

Opportunity for casual work.  X    

Opportunity for employment of youth.  X X X  

Employment of women.  X    

Employment of workers without experience.  X    

Employment opportunities for local people in general.  X  X  

Employment opportunities for village.  X     

Women may apply for jobs.  X    

Process to be followed to inform people about job opportunities.   X   

Payment method to employed people.  X     

Rubisi can’t be sold to Project workers.  X    

Other Project Related Issues.      

Where processing of the crude oil will happen.  X   X 

Concern about animals in Biharamulo Forest / Game Reserve.    X  

Distance covered in the Biharamulo Forest / Game Reserve. X     

Access to haulage road to Kagera Sugar during construction will have to be managed.    X  

Where soil will be stockpiled.    X  



Resettlement Action Plan for the Kagera Region 
East African Crude Oil Pipeline, Tanzanian Section 

Appendices  

 

September 2020         39 
`+0=p9 

Issues / Topics Discussed 
District 
Meeting 

Ward and 
Village 

Sensitization 
Meeting 

Ward and 
Village 

Validation 
Meeting 

Ward and 
Village SELI  

Meeting 

Ward and 
Village 

Compensation 
Schedule 

Disclosure 
Meeting 

The Project will be responsible for maintenance of the corridor.    X  

Start of the Project.  X    

Concern that the Project will stop without payment of compensation.    X  

What happens after the Project?    X  

Impact of the pipeline during operation.    X  

Negative impacts of the Project.  X    

Type of oil and access to oil / meaning of crude oil. X X    

Route of pipeline. X X  X  

Location of PAs.  X    

Fuel will not be provided to villages from the pipeline.  X    

Management of roads being used / built by the Project. X X  X  

There will not be a road alongside the pipeline.  X  X  

Engagement, Safety, Social Conduct and Security.      

Clarification of the different notices.  X    

Request that information on notice boards be given to leaders as well as a back-up.    X  

Notices on village notice boards get confusing and suggested a Project specific notice 
board. 

   X  

Communicate with village leaders before posting information on village structures.   X   

Process of transferral of knowledge if village leader is replaced.  X    

Roles and responsibilities of different teams coming in.  X    

Consideration that not all PAPs are fluent in English. X  X   

Consideration of PAPs who are hard of hearing.     X 

Confidentiality of information. X     
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Issues / Topics Discussed 
District 
Meeting 

Ward and 
Village 

Sensitization 
Meeting 

Ward and 
Village 

Validation 
Meeting 

Ward and 
Village SELI  

Meeting 

Ward and 
Village 

Compensation 
Schedule 

Disclosure 
Meeting 

Reason for the high number of meetings.  X    

Role of village leaders during survey.      

Give regular feedback to the district about progress. X  X   

Give sufficient warning about meetings to come.     X 

Grievances submitted.   X   

Grievance procedure.  X X X X 

Reason for the questions in the socio-economic survey.   X   

Request for CV to be available to solve certain grievances.   X   

Safety of teams whilst conducting social surveys. X     

Concern about lack of security in village to protect PAPs after compensation had been 
paid into the bank account. 

   X  

Dealing with injuries to the public due to the Project.  X    

Dealing with site injuries of workers.  X    

Impact of construction vehicles on health of people will be managed.  X  X  

Party responsible for safety during operation.  X    

Concern about mud houses on the border of the corridor.    X  

Concern that explosions may happen    X  

People will be informed in the event that blasting is planned.  X  X  

Safety concerns when sugarcane is burnt on fields close to the pipeline.   X   

Safety of people living close to the pipeline during construction will be taken seriously.    X  

Dealing with damage to property during construction and operation.    X  

What happens if the construction activities cause cracks in structures.  X  X  

Dealing with conflict about crop valuation between a tenant and the landowner.  X X   
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Issues / Topics Discussed 
District 
Meeting 

Ward and 
Village 

Sensitization 
Meeting 

Ward and 
Village 

Validation 
Meeting 

Ward and 
Village SELI  

Meeting 

Ward and 
Village 

Compensation 
Schedule 

Disclosure 
Meeting 

Dealing with land conflict. X X X X X 

Protect PAPs from being misled by other people. X     

Management of sexual relations between Project workers and local women / wives.  X    

Protection of moral values of local people during construction.  X    

Accommodation of casual workers during construction.  X    

Husband has hidden the valuation form.    X  

Concerns that husbands will take the money and leave their wives / get more wives.    X  

Concerns that husband will waste the money.    X  

Waste disposal during construction.  X    

Impact of the Project on the environment.    X  

Social Investment Projects.      

Confirmed that social services will not be provided / improved at village / ward level. X X X X X 

Confirmed that social investment benefits will not be implemented at ward / village level. X X  X X 

Benefits to young people.   X   

Benefit to Uganda and Tanzania.   X   

Whether Uganda is jeopardizing the Project. X     
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House Type A – 25m2 
Description: Type A is the smallest of the house types at 25 m². These houses are well lit with natural light through four (4) windows which allows for good cross ventilation, 
Type A1, A2 and A3 have two (2) external doors and a small covered veranda. Type A1 has two (2) rooms with Type A2 and A3 have three (3) rooms.  
Eligibility: Replaces all units less than or equal to 25 m² irrespective of the number of rooms. If the combined footprint of any two (2) houses of a PAP is less than or equal 
to 25 m² (House Type A), the PAP would be offered for these two (2) houses, one (1) replacement House Type A and cash compensation for the smallest house. 
Alternatives: An eligible PAP can choose from one (1) of three (3) floor plans. House Type A1 has two (2) rooms and House Type A2 and A3 both have three (3) rooms. 

A1 – 25m2 (2 Rooms) A2 - 25m2 (3 Rooms) 

Areas 

Room 1 14.33m² 

Room 2 10.64m² 

Veranda 3.55m² 

Areas 
Room 1 9.2m² 
Room 2 8.0m² 
Room 3 8.0m² 
Veranda 3.6m² 
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House Type A – 25m2 (CONT) 
A3 – 25m2 (3 Rooms) 

Description: Type A3 has two (2) rooms designed for human habitation and a third smaller room (4 m2), specifically to allow for animal husbandry separate to living spaces. 
This house is well lit with natural light through three (3) windows and three (3) doors which allows for good cross ventilation This alternative design for the 25 m2 structure 
will enable protection for livestock whilst also providing clear separation from sleeping areas within the structure. 

Areas 
Room 1 11.00m² 
Room 2 10.00m² 
Room 3 4.0 m² 
Veranda 3.20m² 

September 2020 
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House Type B – 33m2 

Description: Type B is 33 m2 and is well lit with natural light through four (4) windows which also allows for good cross ventilation, two (2) external doors and a small covered 
veranda. Type B1 has three (3) rooms and B2 has four (4) rooms as shown below. 
Eligibility: Replaces all residential dwellings greater than 25 m² but less than or equal to 33 m². 
Alternative: Like the smaller Type A dwelling, there are two (2) alternative floor plans that an eligible PAP can choose from, including House Type B1 which has three (3) 
rooms and House Type B2 which has four (4) rooms. 

B1 – 33m2 (3 Rooms) B2 - 33m2 (4 Rooms) 

Areas 
Room 1 13.00m² 
Room 2 10.16m² 
Room 3 10.16m² 
Veranda 3.15m² 

Areas 
Room 1 9.18m² 
Room 2 7.9m² 
Room 3 7.9m² 
Room 4 8.3m² 
Veranda 3.6m² 

September 2020 
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House Type C – 39m2 
Description: House Type C is 39 m2 and is well lit with natural light through six (6) windows, which also allows for good cross ventilation and two (2) external doors. Type C1 
has three (3) rooms and C2 has four (4) rooms as shown below. 

Eligibility: Replaces all residential dwellings greater than 33.1 m² but less than or equal to 39 m². 
Alternative: There is a choice between the three (3) room Type C1 and the four (4) room Type C2 configuration. 

C1 – 39m2 (3 Rooms) C2 - 39m2 (4 Rooms) 

Areas 

Room 1 12.96m² 

Room 2 13.00m² 

Room 3 13.00m² 

Veranda 3.00m² 

Areas 

Room 1 12.18m² 

Room 2 10.00m² 

Room 3 8.40m² 

Room 4 8.40m² 

Veranda 4.60m² 

September 2020 
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House Type D -47m2 
Description: House Type D is 47 m2and is well lit with natural light through four (4) windows in D1 and five (5) windows in D2 allowing for good cross ventilation. Both have 
two (2) external doors and Type D1 has four (4) rooms and D2 has five (5) rooms, as shown below. 
Eligibility: Replaces all residential dwellings greater than 39.1 m² but less than or equal to 47 m². 
Alternative: There is a choice between the four (4) room Type D1 and the five (5) room Type D2 configuration. 

D1 – 47m2 (4 Rooms) D2 - 47m2 (5 Rooms) 

Areas 
Room 1 16.86m² 
Room 2 10.28m² 
Room 3 10.28m² 
Room 4 10.296m² 
Veranda 4.00m² 

 

Areas 
Room 1 12.7m² 
Room 2 8.8m² 
Room 3 8.6m² 
Room 4 8.4m² 
Room 5 8.6m² 
Veranda 3.8m² 

 

September 2020 
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House Type E - 58m2 

Description: Type E is 58 m2 and consists of five (5) rooms and a small covered veranda. This house is well lit with natural light through six (6) windows, which also 
allow for good cross ventilation, and two (2) external doors as shown. 
Eligibility - Replaces all residential dwellings greater than 47.1 m² but less than or equal to 58 m². 
Alternative - There are no alternative choices in floor plan.  

Areas 
Room 1 18.0m² 
Room 2 10.0m² 
Room 3 10.0m² 
Room 4 10.0m² 
Room 5 10.0m² 
Veranda 3.15m² 

September 2020 
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House Type F - 75m2 
Description: Type F is 75m2 and consists of five (5) rooms and a small covered veranda as shown below. This house is well lit with natural light provided from six (6) windows 
that also allow for good cross ventilation with two (2) external doors. 
Eligibility – Replaces all residential dwellings greater than 58.1 m² but less than or equal to 75 m2 
Alternative - There are no alternative choices in floor plan. 

Areas 
Room 1 23.5m² 
Room 2 12.9m² 
Room 3 12.9m² 
Room 4 12.9m² 
Room 5 12.9m² 
Veranda 6.66m² 

 

September 2020 
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House Type G - 105m2 

Description: Type G is a105 m2 house and consists of six (6) rooms and two (2) small covered verandas as shown below. This house is well lit with natural light 
provided from eleven (11) windows that also allow for good cross ventilation with three (3) external doors. 
Eligibility: Replaces all residential dwellings greater than 75.1 m² but less than or equal to 105 m2. 
Alternative: There are no alternative choices in floor plan. 

Areas 
Room 1 28.86 m² Room 4 14.75 m² 
Room 2 14.75 m² Room 5 14.45 m² 
Room 3 11.86 m² Room 6 14.45 m² 
Veranda 10.4 m² Corridor 8 m² 

September 2020 
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House Type H 145m2 
Description: Type H is the biggest (145 m2) of the house types and consists of eight (8) rooms and two (2) small covered verandas as shown below. This house is well lit 
with natural light provided from thirteen (13) windows that also allow for good cross ventilation with three (3) external doors. 
Eligibility – Replaces all residential dwellings greater than 105.1 m² but less than or equal to 145 m2. 
Alternative - There are no alternative choices in floor plan. 

Areas 
Room 1 30.10 m² Room 5 13.90 m² 
Room 2 17.30 m² Room 6 13.90 m² 
Room 3 12.73 m² Room 7 13.90m² 
Room 4 17.30 m² Room 8 13.90m² 
Corridor 12.10 Veranda 13.5 m² 

September 2020 
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Kitchens 
Description: Type A and Type B kitchens are covered open structures with a raised cooking platform and fireplace with a metal flue. Type B has an additional connecting 
store. Both kitchens have mono-pitched roof structures covered with corrugated iron sheets. 
Kitchen Eligibility – For improvement of living conditions for each replacement house, a PAP will be provided with a covered kitchen shelter and a standard single ventilated 
improved pit (VIP) latrine. Where a PAP is eligible for more than one (1) replacement house, they can elect for either: 
• a standard single VIP latrine (with privacy wall at entrance) and a covered kitchen shelter per replacement house structure; or
• one (1) VIP latrine combined with an ablution (shower) structure, and a covered kitchen shelter plus store per homestead.

Kitchen A – Open Kitchen Kitchen B – Open Kitchen with Enclosed Store 

September 2020 
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Latrines 
Description: Both VIP latrines have a mono-pitched roof, non-slip ceramic matt tiles with a high wall skirting. The walls will be painted in a high gloss enamel finish, hardwood 
varnished doors, white glazed squatting type pan. Type B will also have a connecting washing space with door. 
Latrine Eligibility - For improvement of living conditions for each replacement house, a PAP will be provided with a covered kitchen shelter and a standard single ventilated 
improved pit (VIP) latrine. Where a PAP is eligible for more than one (1) replacement house, they can elect for either: 
• a standard single VIP latrine (with privacy wall at entrance) and a covered kitchen shelter per replacement house structure; or
• one (1) VIP latrine combined with an ablution (shower) structure, and a covered kitchen shelter plus store per homestead.

Latrine A – Single Covered VIP Latrine B – Two Room Covered VIP 

September 2020 
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